

Appendix 10.1 - Concurrent Project for SIL

Concurrent Project	Source	2010				2011				2012				2013				2014				2015			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
SIL (E)																									
CRIII	CEDD website: http://www.cedd.gov.hk/eng/about/achievements/regional/regi_central.htm																								
WDII & Wan Chai Bypass *	CEDD website: http://www.cedd.gov.hk/eng/topics/wdii/index.htm																								
HATS - Stage 2A - Cyberport	EM&A Manual: http://www.epd.gov.hk/eia/register/report/eiareport/eia_1482008/EM&A%20Manual/html/Figures/S1/Fig%201.3.pdf																								
HK West Drainage Tunnel																									
Construction of Intakes & Barging Point Operation	EIA Report: http://www.epd.gov.hk/eia/register/report/eiareport/eia_1152005/eia_report/html/di-iwdt-eia-fr-7823-2-i2.htm																								
Admiralty (Intake ID: BR6)	DSD website: http://www.dsd.gov.hk/others/HKWDT/eng/process.html																								
Admiralty (Intake ID: W3)																									
Admiralty (Intake ID: B2)																									
Admiralty (Intake ID: MA14)																									
Admiralty (Intake ID: MA15)																									
Cyberport (Intake ID: Western Portal)																									

Note:

*: According to CEDD website, the WDII & Wan Chai Bypass will be completed in 2017.