

Main Construction Activity					Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)				
Advance Works																																												
Activity 1 Mobilisation, site set up, tree removal																																												
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																												
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																												
Activity 4 Ground Investigation																																												
Activity 5 Cavern access shaft pipe piles																																												
Activity 6 Temporary lateral support																																												
Activity 7 CITIC pier underpinning H-piles																																												
Activity 8 Diaphragm wall																																												
Main Works																																												
Activity 1 Mobilisation and site set up																																												
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																												
Activity 3 CITIC piers C2 and C3 underpinning																																												
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																												
Activity 5 Demolish ADD and Entrance E below ground																																												
Activity 6 Cut-and-cover box: King posts																																												
Activity 7 Strutting and decking at ground level																																												
Activity 8 Bulk excavation in soft incl strutting																																												
Activity 9 Bulk excavation in mixed ground incl strutting																																												
Activity 10 Bulk excavation in rock, no strutting																																												
Activity 11 Station Cut-and-cover box																																												
Activity 12 Station Fit out																																												
Activity 13 Surface equipment serving cavern and tunnels																																												
Material Storage and Site Facilities																																												
Activity 1 Material Storage and Site Facilities																																												
Sound Power Level, dB(A)																																												
Activity 1 Mobilisation, site set up, tree removal																																												
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																												
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																												
Activity 4 Ground Investigation																																												
Activity 5 Cavern access shaft pipe piles																																												
Activity 6 Temporary lateral support																																												
Activity 7 CITIC pier underpinning H-piles																																												
Activity 8 Diaphragm wall																																												
Main Works																																												
Activity 1 Mobilisation and site set up																																												
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																												
Activity 3 CITIC piers C2 and C3 underpinning																																												
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																												
Activity 5 Demolish ADD and Entrance E below ground																																												
Activity 6 Cut-and-cover box: King posts																																												
Activity 7 Strutting and decking at ground level																																												
Activity 8 Bulk excavation in soft incl strutting																																												
Activity 9 Bulk excavation in mixed ground incl strutting																																												
Activity 10 Bulk excavation in rock, no strutting																																												
Activity 11 Station Cut-and-cover box																																												
Activity 12 Station Fit out																																												
Activity 13 Surface equipment serving cavern and tunnels																																												
Material Storage and Site Facilities																																												
Activity 1 Material Storage and Site Facilities																																												
Predicted Noise Level, dB(A) (Overall)																																												
NSR ID	Description	Usage	Floor	mPD	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)				
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	66	66	66	66			
			4/F	92.2	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	66	66	66	66	
RP	Regent on the Park	Residential	1/F	67.4	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	
			17/F	112.2	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	66	66	66	66
			35/F	162.6	66	66	66	66	66	66	67	67	67	67	67	67	67	66	66	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	66	66	66	66
PH	Paget House	Residential	1/F	26.1	73	73	73	73	73	73	75	75	75	75	75	75	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	73	73	73	73	
			5/F	37.3	73	73	73	73	73	73	74	74	74	74	74	74	74	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	73	73	73	73
			10/F	51.3	73	73	73	73	73	73	74	74	74	74	74	74	74	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	73	73	73	73

Main Construction Activity					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)
Advance Works																																		
Activity 1 Mobilisation, site set up, tree removal																																		
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																		
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																		
Activity 4 Ground Investigation																																		
Activity 5 Cavern access shaft pipe piles																																		
Activity 6 Temporary lateral support																																		
Activity 7 CITIC pier underpinning H-piles																																		
Activity 8 Diaphragm wall																																		
Main Works																																		
Activity 1 Mobilisation and site set up																																		
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																		
Activity 3 CITIC piers C2 and C3 underpinning																																		
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																		
Activity 5 Demolish ADD and Entrance E below ground																																		
Activity 6 Cut-and-cover box: King posts																																		
Activity 7 Strutting and decking at ground level																																		
Activity 8 Bulk excavation in soft incl strutting																																		
Activity 9 Bulk excavation in mixed ground incl strutting																																		
Activity 10 Bulk excavation in rock, no strutting																																		
Activity 11 Station Cut-and-cover box																																		
Activity 12 Station Fit out																																		
Activity 13 Surface equipment serving cavern and tunnels																																		
Material Storage and Site Facilities																																		
Activity 1 Material Storage and Site Facilities																																		

Sound Power Level, dB(A)					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)
Advance Works																																		
Activity 1 Mobilisation, site set up, tree removal																																		
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																		
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																		
Activity 4 Ground Investigation																																		
Activity 5 Cavern access shaft pipe piles																																		
Activity 6 Temporary lateral support																																		
Activity 7 CITIC pier underpinning H-piles																																		
Activity 8 Diaphragm wall																																		
Main Works																																		
Activity 1 Mobilisation and site set up																																		
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																		
Activity 3 CITIC piers C2 and C3 underpinning																																		
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																		
Activity 5 Demolish ADD and Entrance E below ground																																		
Activity 6 Cut-and-cover box: King posts																																		
Activity 7 Strutting and decking at ground level																																		
Activity 8 Bulk excavation in soft incl strutting																																		
Activity 9 Bulk excavation in mixed ground incl strutting																																		
Activity 10 Bulk excavation in rock, no strutting																																		
Activity 11 Station Cut-and-cover box																																		
Activity 12 Station Fit out																																		
Activity 13 Surface equipment serving cavern and tunnels																																		
Material Storage and Site Facilities																																		
Activity 1 Material Storage and Site Facilities																																		

Predicted Noise Level, dB(A) (Overall)					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)	Max	
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	66	66	66	66	66	66	66	66	66	66	66	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	68
			4/F	92.2	66	66	66	66	66	66	66	66	66	66	66	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	68	
RP	Regent on the Park	Residential	1/F	67.4	66	66	66	66	66	66	66	66	66	66	66	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	68	
			17/F	112.2	66	66	66	66	66	66	66	66	66	66	66	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	68	
			35/F	162.6	66	66	66	66	66	66	66	66	66	66	66	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	68	
PH	Paget House	Residential	1/F	26.1	73	73	73	73	73	73	73	73	73	73	73	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	75	
			5/F	37.3	73	73	73	73	73	73	73	73	73	73	73	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	75	
			10/F	51.3	73	73	73	73	73	73	73	73	73	73	73	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	75	

NSR ID	Descriptions	Floor	(mPD)	Activity 1										Activity 2										Activity 3										Activity 4									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)												
										Mitigated SPL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)												
NLH	Jockey Club New Life Hostel	1/F	83.8	32.7	93.0	51.1	106.1	-49	3	70	32.1	96.0	51.7	109.0	-49	3	66	32.7	135.0	51.1	144.3	-51	3	63	32.7	96.0	51.1	108.8	-49	3	65												
		4/F	92.2	32.7	93.0	59.5	110.4	-49	3	70	32.1	96.0	60.1	113.3	-49	3	65	32.7	135.0	59.5	147.5	-51	3	63	32.7	96.0	59.5	112.9	-49	3	65												
RP	Regent on the Park	1/F	67.4	32.7	69.0	34.7	77.2	-46	3	73	32.1	78.0	35.3	85.6	-47	3	68	32.7	72.0	34.7	79.9	-46	3	68	32.7	75.0	34.7	82.6	-46	3	68												
		17/F	112.2	32.7	69.0	79.5	105.3	-48	3	70	32.1	78.0	80.1	111.8	-49	3	66	32.7	72.0	79.5	107.3	-49	3	66	32.7	75.0	79.5	109.3	-49	3	65												
		35/F	162.6	32.7	69.0	129.9	147.1	-51	3	67	32.1	78.0	130.5	152.0	-52	3	63	32.7	72.0	129.9	146.5	-51	3	63	32.7	75.0	129.9	150.0	-52	3	63												
PH	Paget House	1/F	26.1	32.7	339.0	-6.6	339.1	-59	3	60	32.1	336.0	-6.0	336.1	-59	3	56	32.7	333.0	-6.6	333.1	-58	3	56	32.7	357.0	-6.6	357.1	-59	3	55												
		5/F	37.3	32.7	339.0	4.6	339.0	-59	3	60	32.1	336.0	5.2	336.0	-59	3	56	32.7	333.0	4.6	333.0	-58	3	56	32.7	357.0	4.6	357.0	-59	3	55												
		10/F	51.3	32.7	339.0	18.6	339.5	-59	3	60	32.1	336.0	19.2	336.5	-59	3	56	32.7	333.0	18.6	333.5	-58	3	56	32.7	357.0	18.6	357.5	-59	3	55												

NSR ID	Descriptions	Floor	(mPD)	Activity 5										Activity 6										Activity 7										Activity 8									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)												
										Mitigated SPL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)												
NLH	Jockey Club New Life Hostel	1/F	83.8	32.7	105.0	51.1	116.8	-49	3	65	32.7	105.0	51.1	116.8	-49	3	70	32.7	105.0	59.5	120.7	-50	3	69	32.7	105.0	59.5	120.7	-50	3	65												
		4/F	92.2	32.7	105.0	59.5	120.7	-50	3	65	32.7	105.0	59.5	120.7	-50	3	69	32.7	105.0	59.5	120.7	-50	3	69	32.7	105.0	59.5	120.7	-50	3	65												
RP	Regent on the Park	1/F	67.4	32.7	63.0	34.7	71.9	-45	3	69	32.7	63.0	34.7	71.9	-45	3	74	32.7	63.0	34.7	71.9	-45	3	73	32.7	63.0	34.7	71.9	-45	3	54												
		17/F	112.2	32.7	63.0	79.5	101.4	-48	3	66	32.7	63.0	79.5	101.4	-48	3	71	32.7	63.0	79.5	101.4	-48	3	70	32.7	63.0	79.5	101.4	-48	3	54												
		35/F	162.6	32.7	63.0	129.9	144.4	-51	3	63	32.7	63.0	129.9	144.4	-51	3	68	32.7	63.0	129.9	144.4	-51	3	67	32.7	63.0	129.9	144.4	-51	3	54												
PH	Paget House	1/F	26.1	6.0	207.0	20.1	208.0	-54	3	60	6.0	207.0	20.1	208.0	-54	3	65	32.7	348.0	-6.6	348.1	-59	3	60	6.0	171.0	20.1	172.2	-53	3	62												
		5/F	37.3	6.0	207.0	31.3	209.4	-54	3	60	6.0	207.0	31.3	209.4	-54	3	64	32.7	348.0	4.6	348.0	-59	3	60	6.0	171.0	31.3	173.8	-53	3	62												
		10/F	51.3	6.0	207.0	45.3	211.9	-55	3	60	6.0	207.0	45.3	211.9	-55	3	64	32.7	348.0	18.6	348.5	-59	3	60	6.0	171.0	45.3	176.9	-53	3	62												

NSR ID	Descriptions	Floor	(mPD)	Activity 9										Activity 10									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)						
										Mitigated SPL, dB(A)							Mitigated SWL, dB(A)	Mitigated SWL, dB(A)					
NLH	Jockey Club New Life Hostel	1/F	83.8	32.7	123.0	51.1	133.2	-50	3	51	32.7	123.0	51.1	133.2	-50	3	63						
		4/F	92.2	32.7	123.0	59.5	136.6	-51	3	51	32.7	123.0	59.5	136.6	-51	3	63						
RP	Regent on the Park	1/F	67.4	32.7	21.0	34.7	40.6	-40	3	62	32.7	21.0	34.7	40.6	-40	3	73						
		17/F	112.2	32.7	21.0	79.5	82.2	-46	3	55	32.7	21.0	79.5	82.2	-46	3	67						
		35/F	162.6	32.7	21.0	129.9	131.6	-50	3	51	32.7	21.0	129.9	131.6	-50	3	63						
PH	Paget House	1/F	26.1	5.7	180.0	20.4	181.2	-53	3	49	5.7	180.0	20.4	181.2	-53	3	60						
		5/F	37.3	5.7	180.0	31.6	182.8	-53	3	48	5.7	180.0	31.6	182.8	-53	3	60						
		10/F	51.3	5.7	180.0	45.6	185.7	-53	3	48	5.7	180.0	45.6	185.7	-53	3	60						

Main Construction Activity	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Activity 1 - Slope Stabilization					Y	Y																						
Activity 2 - RCP & Machine Room Construction					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y									
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																		Y	Y									
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																		Y	Y									
Activity 5 - Pipe Pile Wall																		Y	Y	Y	Y	Y	Y					
Activity 6 - Shaft Excavation & Installation of Shoring																												
Activity 7 - Shaft Drill and Blast																								Y	Y	Y	Y	Y
Activity 8 - Vent Shaft Construction																												
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast																												
Activity 10 - Adits Lining																												

Sound Power Level, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Activity 1 - Slope Stabilization	0	0	0	0	116	116	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2 - RCP & Machine Room Construction	0	0	0	0	112	112	112	112	112	112	112	112	112	112	112	112	112	112	112	0	0	0	0	0	0	0	0	0
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	112	112	0	0	0	0	0	0	0	0	0
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	111	111	0	0	0	0	0	0	0	0	0
Activity 5 - Pipe Pile Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	112	112	112	112	112	112	0	0	0	0	0
Activity 6 - Shaft Excavation & Installation of Shoring	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	116	116	116	116	116
Activity 7 - Shaft Drill and Blast	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 8 - Vent Shaft Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 10 - Adits Lining	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
NSR ID	Description	Usage	Floor	mPD																												
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	0	0	0	0	72	72	66	66	66	66	66	66	66	66	66	66	66	71	71	65	65	65	65	70	70	70	70	70
			4/F	92.2	0	0	0	0	71	71	65	65	65	65	65	65	65	65	65	65	65	71	71	65	65	65	65	69	69	69	69	69
RP	Regent on the Park	Residential	1/F	67.4	0	0	0	0	74	74	68	68	68	68	68	68	68	68	68	68	68	74	74	69	69	69	69	74	74	74	74	74
			17/F	112.2	0	0	0	0	72	72	66	66	66	66	66	66	66	66	66	66	66	72	72	66	66	66	66	71	71	71	71	71
			35/F	162.6	0	0	0	0	69	69	63	63	63	63	63	63	63	63	63	63	63	69	69	63	63	63	63	68	68	68	68	68
PH	Paget House	Residential	1/F	26.1	0	0	0	0	62	62	56	56	56	56	56	56	56	56	56	56	56	63	63	60	60	60	60	65	65	65	65	65
			5/F	37.3	0	0	0	0	62	62	56	56	56	56	56	56	56	56	56	56	56	63	63	60	60	60	60	64	64	64	64	64
			10/F	51.3	0	0	0	0	62	62	56	56	56	56	56	56	56	56	56	56	56	63	63	60	60	60	60	64	64	64	64	64

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Main Construction Activity	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Activity 1 - Slope Stabilization																													
Activity 2 - RCP & Machine Room Construction																													
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																													
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																													
Activity 5 - Pipe Pile Wall																													
Activity 6 - Shaft Excavation & Installation of Shoring																													
Activity 7 - Shaft Drill and Blast		Y	Y	Y	Y	Y	Y	Y	Y	Y																			
Activity 8 - Vent Shaft Construction												Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast										Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 10 - Adits Lining																				Y	Y	Y	Y	Y	Y	Y	Y	Y	Y

Sound Power Level, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Activity 1 - Slope Stabilization	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2 - RCP & Machine Room Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 - Pipe Pile Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Shaft Excavation & Installation of Shoring	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 - Shaft Drill and Blast	0	116	116	116	116	116	116	116	116	116	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 8 - Vent Shaft Construction	0	0	0	0	0	0	0	0	0	0	112	112	112	112	112	112	112	112	112	112	112	112	112	112	112	112	112	112
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast	0	0	0	0	0	0	0	0	0	99	99	99	99	99	99	99	99	99	99	99	99	99	99	99	99	99	99	99
Activity 10 - Adits Lining	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	110	110	110	110	110	110	110	110	110	110

Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)		
NSR ID	Description	Usage	Floor	mPD																														
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	0	69	69	69	69	69	69	69	69	69	51	56	56	56	56	56	56	56	64	64	64	64	64	63	54	54	54	54		
			4/F	92.2	0	69	69	69	69	69	69	69	69	69	69	69	51	56	56	56	56	56	56	56	63	63	63	63	63	63	54	54	54	54
RP	Regent on the Park	Residential	1/F	67.4	0	73	73	73	73	73	73	73	73	74	62	62	62	62	62	62	62	62	74	74	74	74	74	74	73	54	54	54	54	
			17/F	112.2	0	70	70	70	70	70	70	70	70	70	71	55	58	58	58	58	58	58	58	68	68	68	68	68	67	54	54	54	54	
			35/F	162.6	0	67	67	67	67	67	67	67	67	67	67	67	51	56	56	56	56	56	56	56	64	64	64	64	64	64	54	54	54	54
PH	Paget House	Residential	1/F	26.1	0	60	60	60	60	60	60	60	60	60	49	62	62	62	62	62	62	62	64	64	64	64	64	64	64	62	62	62	62	
			5/F	37.3	0	60	60	60	60	60	60	60	60	60	60	60	48	62	62	62	62	62	62	62	64	64	64	64	64	64	62	62	62	62
			10/F	51.3	0	60	60	60	60	60	60	60	60	60	60	60	48	62	62	62	62	62	62	62	64	64	64	64	64	64	62	62	62	62

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Main Construction Activity	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Activity 1 - Slope Stabilization																												
Activity 2 - RCP & Machine Room Construction																												
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																												
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																												
Activity 5 - Pipe Pile Wall																												
Activity 6 - Shaft Excavation & Installation of Shoring																												
Activity 7 - Shaft Drill and Blast																												
Activity 8 - Vent Shaft Construction	Y	Y	Y																									
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast																												
Activity 10 - Adits Lining																												

Sound Power Level, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Activity 1 - Slope Stabilization	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2 - RCP & Machine Room Construction	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 - Pipe Pile Wall	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Shaft Excavation & Installation of Shoring	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 - Shaft Drill and Blast	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 8 - Vent Shaft Construction	112	112	112	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 10 - Adits Lining	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
NSR ID	Description	Usage	Floor	mPD																													
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	
			4/F	92.2	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71
RP	Regent on the Park	Residential	1/F	67.4	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74	
			17/F	112.2	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72
			35/F	162.6	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69
PH	Paget House	Residential	1/F	26.1	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	
			5/F	37.3	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64
			10/F	51.3	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)		
ADM Station																																										
Advance Works																																										
Activity 1 Mobilisation, site set up, tree removal																																										
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																										
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																										
Activity 4 Ground Investigation																																										
Activity 5 Cavern access shaft pipe piles																																										
Activity 6 Temporary lateral support																																										
Activity 7 CITIC pier underpinning H-piles																																										
Activity 8 Diaphragm wall																																										
Main Works																																										
Activity 1 Mobilisation and site set up																																										
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																										
Activity 3 CITIC piers C2 and C3 underpinning																																										
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																										
Activity 5 Demolish ADD and Entrance E below ground																																										
Activity 6 Cut-and-cover box: King posts																																										
Activity 7 Strutting and decking at ground level																																										
Activity 8 Bulk excavation in soft incl strutting																																										
Activity 9 Bulk excavation in mixed ground incl strutting																																										
Activity 10 Bulk excavation in rock, no strutting																																										
Activity 11 Station Cut-and-cover box																																										
Activity 12 Station Fit out																																										
Activity 13 Surface equipment serving cavern and tunnels																																										
Material Storage and Site Facilities (W8b and North of Harcourt Garden)																																										
Activity 1 Material Storage and Site Facilities																																										
HK Park Shaft & Tunnel																																										
Activity 1 - Slope Stabilization																																										
Activity 2 - RCP & Machine Room Construction																																										
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																																										
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																																										
Activity 5 - Pipe Pile Wall																																										
Activity 6 - Shaft Excavation & Installation of Shoring																																										
Activity 7 - Shaft Drill and Blast																																										
Activity 8 - Vent Shaft Construction																																										
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast																																										
Activity 10 - Adits Lining																																										
Predicted Noise Level, dB(A) (ADM Station)																																										
NSR ID	Description	Usage	Floor	mPD	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)		
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	60	60	67	67	68	68	66	66	65	65	64	64	64	64	64	64	66	66	67	67	66	66	67	67	68	68	66	66	63	63	65	65	65	65	65	66	66	66
RP	Regent on the Park	Residential	17/F	112.2	61	61	67	67	68	68	67	67	65	65	64	64	64	64	64	64	66	66	68	68	66	66	68	68	68	68	66	66	63	63	66	66	65	65	65	65	66	66
PH	Paget House	Residential	10/F	51.3	67	67	74	74	75	75	73	73	71	71	71	71	71	71	71	71	72	72	74	74	73	73	74	74	75	75	73	73	70	70	72	72	72	72	71	71	73	73
Predicted Noise Level, dB(A) (Hong Kong Park & Shaft)																																										
NSR ID	Description	Usage	Floor	mPD	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)		
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	0	0	0	0	72	72	66	66	66	66	66	66	66	66	66	66	71	71	65	65	65	65	70	70	70	70	0	69	69	69	69	69	69	69	69	69	69	
RP	Regent on the Park	Residential	17/F	112.2	0	0	0	0	74	74	68	68	68	68	68	68	68	68	68	68	74	74	69	69	69	69	74	74	74	74	0	73	73	73	73	73	73	73	73	73	73	
PH	Paget House	Residential	10/F	51.3	0	0	0	0	62	62	56	56	56	56	56	56	56	56	56	56	63	63	60	60	60	60	64	64	64	64	0	60	60	60	60	60	60	60	60	60	60	60
Predicted Noise Level, dB(A) (Overall)																																										
NSR ID	Description	Usage	Floor	mPD	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)		
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	60	60	67	67	73	73	69	69	68	68	68	68	68	68	68	68	69	69	72	72	69	69	69	69	72	72	72	72	71	71	63	63	70	70	71	71	71	71
RP	Regent on the Park	Residential	17/F	112.2	61	61	67	67	75	75	70	70	70	70	69	69	69	69	69	69	75	75	75	75	72	72	71	71	72	72	75	75	75	75	75	75	63	63	74	74	74	74
PH	Paget House	Residential	10/F	51.3	67	67	74	74	75	75	73	73	72	72	71	71	71	71	71	71	73	73	75	75	74	74	73	73	74	74	75	75	74	74	70	70	72	72	72	72	73	73

Main Construction Activity					Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)					
ADM Station																																													
Advance Works																																													
Activity 1 Mobilisation, site set up, tree removal																																													
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																													
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																													
Activity 4 Ground Investigation																																													
Activity 5 Cavern access shaft pipe piles																																													
Activity 6 Temporary lateral support																																													
Activity 7 CITIC pier underpinning H-piles																																													
Activity 8 Diaphragm wall																																													
Main Works																																													
Activity 1 Mobilisation and site set up																																													
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																													
Activity 3 CITIC piers C2 and C3 underpinning																																													
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																													
Activity 5 Demolish ADD and Entrance E below ground																																													
Activity 6 Cut-and-cover box: King posts																																													
Activity 7 Strutting and decking at ground level																																													
Activity 8 Bulk excavation in soft incl strutting																																													
Activity 9 Bulk excavation in mixed ground incl strutting																																													
Activity 10 Bulk excavation in rock, no strutting																																													
Activity 11 Station Cut-and-cover box																																													
Activity 12 Station Fit out																																													
Activity 13 Surface equipment serving cavern and tunnels																																													
Material Storage and Site Facilities (W8b and North of Harcourt Garden)																																													
Activity 1 Material Storage and Site Facilities																																													
HK Park Shaft & Tunnel																																													
Activity 1 - Slope Stabilization																																													
Activity 2 - RCP & Machine Room Construction																																													
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																																													
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																																													
Activity 5 - Pipe Pile Wall																																													
Activity 6 - Shaft Excavation & Installation of Shoring																																													
Activity 7 - Shaft Drill and Blast																																													
Activity 8 - Vent Shaft Construction																																													
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast																																													
Activity 10 - Adits Lining																																													
Predicted Noise Level, dB(A) (ADM Station)																																													
NSR ID	Description	Usage	Floor	mPD	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)					
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65		
RP	Regent on the Park	Residential	17/F	112.2	66	66	66	66	66	66	68	68	68	68	68	68	68	67	67	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	
PH	Paget House	Residential	1/F	26.1	73	73	73	73	73	73	75	75	75	75	75	75	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	
			5/F	37.3	73	73	73	73	73	73	74	74	74	74	74	74	75	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	
			10/F	51.3	73	73	73	73	73	73	74	74	74	74	74	74	75	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	
Predicted Noise Level, dB(A) (Hong Kong Park & Shaft)																																													
NSR ID	Description	Usage	Floor	mPD	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)					
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	69	69	51	56	56	56	56	56	56	56	64	64	64	64	63	63	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			4/F	92.2	69	69	51	56	56	56	56	56	56	56	63	63	63	63	63	63	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
RP	Regent on the Park	Residential	17/F	112.2	73	74	62	62	62	62	62	62	62	62	74	74	74	74	73	73	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			35/F	162.6	67	67	51	56	56	56	56	56	56	56	64	64	64	64	64	64	67	67	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PH	Paget House	Residential	1/F	26.1	60	60	49	62	62	62	62	62	62	62	64	64	64	64	64	64	62	62	62	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	37.3	60	60	48	62	62	62	62	62	62	62	64	64	64	64	64	64	62	62	62	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			10/F	51.3	60	60	48	62	62	62	62	62	62	62	64	64	64	64	64	64	62	62	62	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Predicted Noise Level, dB(A) (Overall)																																													
NSR ID	Description	Usage	Floor	mPD	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)					
NLH	Jockey Club New Life Hostel	Residential	1/F	83.8	71	71	66	66	66	66	68	68	68	68	69	69	69	69	69	68	68	66	66	66	66	66	66	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	
			4/F	92.2	71	71	66	66	66	66	68	68	68	68	69	69	69	69	69	68	68	66	66	66	66	66	66	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65
RP	Regent on the Park	Residential	17/F	112.2	74	74	67	68	68	68	69	69	69	69	75	75	75	75	74	74	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	
			35/F	162.6	70	70	66	66	66	66	68	68	68	68	71	71	71	71	70	70	66	66	66	66	66	66	66	66	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65
PH	Paget House	Residential	1/F	26.1	73	73	73	73	73	73	75	75	75	75	75	75	75	75	74	74	73	73	73	73	73	73	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	
			5/F	37.3	73	73	73	73	73	73	75	75	75	75	75	75	75	75	74	74	73	73	73	73	73	73	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	
			10/F	51.3	73	73	73	73	73	73	75	75	75	75	75	75	75	75	74	74	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	72	

Main Construction Activity					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)			
ADM Station																																					
Advance Works																																					
Activity 1 Mobilisation, site set up, tree removal																																					
Activity 2 Demolition of Entrance e, Footbridge stairs, LCSD staff room																																					
Activity 3 Works Area preparation: strip soil, instant wells, instrumentation																																					
Activity 4 Ground Investigation																																					
Activity 5 Cavern access shaft pipe piles																																					
Activity 6 Temporary lateral support																																					
Activity 7 CITIC pier underpinning H-piles																																					
Activity 8 Diaphragm wall																																					
Main Works																																					
Activity 1 Mobilisation and site set up																																					
Activity 2 Cavern Access Shaft: Excavation in soft, Strutting and Decking																																					
Activity 3 CITIC piers C2 and C3 underpinning																																					
Activity 4 Cavern Access Shaft : Excavation in rock under deck																																					
Activity 5 Demolish ADD and Entrance E below ground																																					
Activity 6 Cut-and-cover box: King posts																																					
Activity 7 Strutting and decking at ground level																																					
Activity 8 Bulk excavation in soft incl strutting																																					
Activity 9 Bulk excavation in mixed ground incl strutting																																					
Activity 10 Bulk excavation in rock, no strutting																																					
Activity 11 Station Cut-and-cover box		Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 12 Station Fit out		Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 13 Surface equipment serving cavern and tunnels		Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Material Storage and Site Facilities (W8b and North of Harcourt Garden)																																					
Activity 1 Material Storage and Site Facilities		Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
HK Park Shaft & Tunnel																																					
Activity 1 - Slope Stabilization																																					
Activity 2 - RCP & Machine Room Construction																																					
Activity 3 - Demolition of RCP and Storm Drain & Foul Sewer Diversion																																					
Activity 4 - Demolition of existing Retaining Wall & Caisson Wall																																					
Activity 5 - Pipe Pile Wall																																					
Activity 6 - Shaft Excavation & Installation of Shoring																																					
Activity 7 - Shaft Drill and Blast																																					
Activity 8 - Vent Shaft Construction																																					
Activity 9 - Adit to Tunnels and Tunnel from HKB to ADM - Drill & Blast																																					
Activity 10 - Adits Lining																																					
Predicted Noise Level, dB(A) (ADM Station)					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)	Max		
NSR ID	Description	Usage	Floor	mPD																																	
NLH	Jockey Club New Life Hostel	Residential	1/F 4/F	83.8 92.2	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	68 68		
RP	Regent on the Park	Residential	1/F 17/F 35/F	67.4 112.2 162.6	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	68 68 68				
PH	Paget House	Residential	1/F 5/F 10/F	26.1 37.3 51.3	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	75 75 75				
Predicted Noise Level, dB(A) (Hong Kong Park & Shaft)					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)	Max		
NSR ID	Description	Usage	Floor	mPD																																	
NLH	Jockey Club New Life Hostel	Residential	1/F 4/F	83.8 92.2	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	0 0	72 71	
RP	Regent on the Park	Residential	1/F 17/F 35/F	67.4 112.2 162.6	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	74 72 69		
PH	Paget House	Residential	1/F 5/F 10/F	26.1 37.3 51.3	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	0 0 0	65 64 64			
Predicted Noise Level, dB(A) (Overall)					Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Month 43 (1)	Month 43 (2)	Month 44 (1)	Month 44 (2)	Month 45 (1)	Month 45 (2)	Month 46 (1)	Month 46 (2)	Month 47 (1)	Month 47 (2)	Month 48 (1)	Month 48 (2)	Month 49 (1)	Month 49 (2)	Month 50 (1)	Month 50 (2)	Month 51 (1)	Month 51 (2)	Max		
NSR ID	Description	Usage	Floor	mPD																																	
NLH	Jockey Club New Life Hostel	Residential	1/F 4/F	83.8 92.2	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	66 66	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	62 62	73 73		
RP	Regent on the Park	Residential	1/F 17/F 35/F	67.4 112.2 162.6	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	66 66 66	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	62 62 62	75 73 71			
PH	Paget House	Residential	1/F 5/F 10/F	26.1 37.3 51.3	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	73 73 73	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	69 69 69	75 75 75			

NSR ID	Descriptions	Floor	(mPD)	Activity 1						Activity 2						Activity 3								
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
GP	Goldson Place	1/F	29.9	15.5	140.0	14.4	140.7	-51	3	64	37.5	245.0	-7.6	245.1	-56	3	58	37.5	245.0	-7.6	245.1	-56	3	61
		2/F	32.7	15.5	140.0	17.2	141.1	-51	3	64	37.5	245.0	-4.8	245.0	-56	3	58	37.5	245.0	-4.8	245.0	-56	3	61
		3/F	35.5	15.5	140.0	20.0	141.4	-51	3	64	37.5	245.0	-2.0	245.0	-56	3	58	37.5	245.0	-2.0	245.0	-56	3	61
		4/F	38.3	15.5	140.0	22.8	141.8	-51	3	64	37.5	245.0	0.8	245.0	-56	3	58	37.5	245.0	0.8	245.0	-56	3	61
SFE 1	Wong Chuk Hang Services for the Elderly	1/F	24.0	15.5	138.5	8.5	138.8	-51	3	65	37.5	188.0	-13.5	188.5	-54	3	61	37.5	188.0	-13.5	188.5	-54	3	63
		2/F	26.8	15.5	138.5	11.3	139.0	-51	3	64	37.5	188.0	-10.7	188.3	-53	3	61	37.5	188.0	-10.7	188.3	-53	3	63
		3/F	29.6	15.5	138.5	14.1	139.2	-51	3	64	37.5	188.0	-7.9	188.2	-53	3	61	37.5	188.0	-7.9	188.2	-53	3	63
		4/F	32.4	15.5	138.5	16.9	139.5	-51	3	64	37.5	188.0	-5.1	188.1	-53	3	61	37.5	188.0	-5.1	188.1	-53	3	63
UGA	HKUGA College	1/F	26.5	15.5	206.0	11.0	206.3	-54	3	61	37.5	230.0	-11.0	230.3	-55	3	59	37.5	230.0	-11.0	230.3	-55	3	62
		3/F	32.1	15.5	206.0	16.6	206.7	-54	3	61	37.5	230.0	-5.4	230.1	-55	3	59	37.5	230.0	-5.4	230.1	-55	3	62
		5/F	37.7	15.5	206.0	22.2	207.2	-54	3	61	37.5	230.0	0.2	230.0	-55	3	59	37.5	230.0	0.2	230.0	-55	3	62
		7/F	43.3	15.5	206.0	27.8	207.9	-54	3	61	37.5	230.0	5.8	230.1	-55	3	59	37.5	230.0	5.8	230.1	-55	3	62
SW 4	Wong Chuk Hang San Wai (No. 4C)	G/F	11.2	15.5	170.0	-4.3	170.1	-53	3	63	37.5	372.5	-26.3	373.4	-59	3	55	37.5	372.5	-26.3	373.4	-59	3	57
		1/F	14.0	15.5	170.0	-1.5	170.0	-53	3	63	37.5	372.5	-23.5	373.2	-59	3	55	37.5	372.5	-23.5	373.2	-59	3	57

NSR ID	Descriptions	Floor	(mPD)	Activity 4						Activity 5						Activity 6								
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
GP	Goldson Place	1/F	29.9	37.5	245.0	-7.6	245.1	-56	3	54	37.5	245.0	-7.6	245.1	-56	3	48	32.3	231.5	-2.4	231.5	-55	3	58
		2/F	32.7	37.5	245.0	-4.8	245.0	-56	3	54	37.5	245.0	-4.8	245.0	-56	3	48	32.3	231.5	0.4	231.5	-55	3	58
		3/F	35.5	37.5	245.0	-2.0	245.0	-56	3	54	37.5	245.0	-2.0	245.0	-56	3	48	32.3	231.5	3.2	231.5	-55	3	58
		4/F	38.3	37.5	245.0	0.8	245.0	-56	3	54	37.5	245.0	0.8	245.0	-56	3	48	32.3	231.5	6.0	231.6	-55	3	58
SFE 1	Wong Chuk Hang Services for the Elderly	1/F	24.0	37.5	188.0	-13.5	188.5	-54	3	57	37.5	188.0	-13.5	188.5	-54	3	51	32.3	165.5	-8.3	165.7	-52	3	61
		2/F	26.8	37.5	188.0	-10.7	188.3	-53	3	57	37.5	188.0	-10.7	188.3	-53	3	51	32.3	165.5	-5.5	165.6	-52	3	61
		3/F	29.6	37.5	188.0	-7.9	188.2	-53	3	57	37.5	188.0	-7.9	188.2	-53	3	51	32.3	165.5	-2.7	165.5	-52	3	61
		4/F	32.4	37.5	188.0	-5.1	188.1	-53	3	57	37.5	188.0	-5.1	188.1	-53	3	51	32.3	165.5	0.1	165.5	-52	3	61
UGA	HKUGA College	1/F	26.5	37.5	230.0	-11.0	230.3	-55	3	55	37.5	230.0	-11.0	230.3	-55	3	49	32.3	212.0	-5.8	212.1	-55	3	59
		3/F	32.1	37.5	230.0	-5.4	230.1	-55	3	55	37.5	230.0	-5.4	230.1	-55	3	49	32.3	212.0	-0.2	212.0	-55	3	59
		5/F	37.7	37.5	230.0	0.2	230.0	-55	3	55	37.5	230.0	0.2	230.0	-55	3	49	32.3	212.0	5.4	212.1	-55	3	59
		7/F	43.3	37.5	230.0	5.8	230.1	-55	3	55	37.5	230.0	5.8	230.1	-55	3	49	32.3	212.0	11.0	212.3	-55	3	59
SW 4	Wong Chuk Hang San Wai (No. 4C)	G/F	11.2	37.5	372.5	-26.3	373.4	-59	3	51	37.5	372.5	-26.3	373.4	-59	3	45	32.3	353.0	-21.1	353.6	-59	3	55
		1/F	14.0	37.5	372.5	-23.5	373.2	-59	3	51	37.5	372.5	-23.5	373.2	-59	3	45	32.3	353.0	-18.3	353.5	-59	3	55

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area											Y	Y																						
Activity 2 - Slope Stabilization											Y	Y	Y	Y	Y	Y	Y																	
Activity 3 - Portal - Pipe Piles, Excavation & Shoring													Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 4 - Excavation - Drill & Blast Tunnel																																		
Activity 5 - Tunnel Waterproofing & Lining																																		
Activity 6 - Construction of Nam Fung Vent Building																															Y	Y		

Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)			
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area					0	0	0	0	0	0	112	112	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Slope Stabilization					0	0	0	0	0	0	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111
Activity 3 - Portal - Pipe Piles, Excavation & Shoring					0	0	0	0	0	0	0	0	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114
Activity 4 - Excavation - Drill & Blast Tunnel					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 - Tunnel Waterproofing & Lining					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Construction of Nam Fung Vent Building					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	111	111	

Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
NSR ID	Description	Usage	Floor	mPD																													
GP	Goldson Place	Residential	1/F	29.9	0	0	0	0	0	0	65	65	63	63	63	63	63	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63	
			2/F	32.7	0	0	0	0	0	0	0	65	65	63	63	63	63	63	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63
			3/F	35.5	0	0	0	0	0	0	0	65	65	63	63	63	63	63	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63
			4/F	38.3	0	0	0	0	0	0	0	65	65	63	63	63	63	63	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	0	0	0	0	0	0	66	66	65	65	65	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65	
			2/F	26.8	0	0	0	0	0	0	0	66	66	65	65	65	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65
			3/F	29.6	0	0	0	0	0	0	0	66	66	65	65	65	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65
			4/F	32.4	0	0	0	0	0	0	0	66	66	65	65	65	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65
UGA	HKUGA College	Educational	1/F	26.5	0	0	0	0	0	0	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	62	62	62	64	64		
			3/F	32.1	0	0	0	0	0	0	0	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	62	62	62	64	64	
			5/F	37.7	0	0	0	0	0	0	0	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	62	62	62	64	64	
			7/F	43.3	0	0	0	0	0	0	0	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	62	62	62	64	64	
SW 4	Wong Chuk Hang San Wai (No. 4C)	Residential	G/F	11.2	0	0	0	0	0	0	63	63	59	59	59	59	59	57	57	57	57	57	57	57	57	57	57	57	57	59	59		
			1/F	14.0	0	0	0	0	0	0	0	63	63	59	59	59	59	59	57	57	57	57	57	57	57	57	57	57	57	57	59	59	

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)				
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area																																				
Activity 2 - Slope Stabilization																																				
Activity 3 - Portal - Pipe Piles, Excavation & Shoring					Y	Y	Y	Y																												
Activity 4 - Excavation - Drill & Blast Tunnel					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 5 - Tunnel Waterproofing & Lining																																			Y	
Activity 6 - Construction of Nam Fung Vent Building					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y																					
Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)				
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Activity 2 - Slope Stabilization					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3 - Portal - Pipe Piles, Excavation & Shoring					114	114	114	114	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 4 - Excavation - Drill & Blast Tunnel					107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	
Activity 5 - Tunnel Waterproofing & Lining					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	101
Activity 6 - Construction of Nam Fung Vent Building					111	111	111	111	111	111	111	111	111	111	111	111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)				
NSR ID	Description	Usage	Floor	mPD																																
GP	Goldson Place	Residential	1/F	29.9	63	63	63	63	60	60	60	60	60	60	60	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55					
			2/F	32.7	63	63	63	63	60	60	60	60	60	60	60	60	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55				
			3/F	35.5	63	63	63	63	60	60	60	60	60	60	60	60	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55			
			4/F	38.3	63	63	63	63	60	60	60	60	60	60	60	60	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55			
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	66	66	66	66	63	63	63	63	63	63	63	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58					
			2/F	26.8	66	66	66	66	63	63	63	63	63	63	63	63	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58				
			3/F	29.6	66	66	66	66	63	63	63	63	63	63	63	63	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58				
			4/F	32.4	66	66	66	66	63	63	63	63	63	63	63	63	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58				
UGA	HKUGA College	Educational	1/F	26.5	64	64	64	64	61	61	61	61	61	61	61	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56					
			3/F	32.1	64	64	64	64	61	61	61	61	61	61	61	61	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56				
			5/F	37.7	64	64	64	64	61	61	61	61	61	61	61	61	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56				
			7/F	43.3	64	64	64	64	61	61	61	61	61	61	61	61	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56				
SW 4	Wong Chuk Hang San Wai (No. 4C)	Residential	G/F	11.2	60	60	60	60	56	56	56	56	56	56	56	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	52					
			1/F	14.0	60	60	60	60	56	56	56	56	56	56	56	56	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	52				

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)			
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area																																			
Activity 2 - Slope Stabilization																																			
Activity 3 - Portal - Pipe Piles, Excavation & Shoring																																			
Activity 4 - Excavation - Drill & Blast Tunnel					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 5 - Tunnel Waterproofing & Lining					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 6 - Construction of Nam Fung Vent Building																																			
Sound Power Level, dB(A)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)			
Activity 1 - Mobilisation work, Site Clearance, Formation, site offices & Works Area					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Slope Stabilization					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Portal - Pipe Piles, Excavation & Shoring					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Excavation - Drill & Blast Tunnel					107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107
Activity 5 - Tunnel Waterproofing & Lining					101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101	101
Activity 6 - Construction of Nam Fung Vent Building					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max		
NSR ID	Description	Usage	Floor	mPD																															
GP	Goldson Place	Residential	1/F	29.9	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	48	48	48	48	0	0	0	0	0	0	0	65			
			2/F	32.7	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	48	48	48	48	0	0	0	0	0	0	0	65	
			3/F	35.5	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	48	48	48	48	0	0	0	0	0	0	0	65	
			4/F	38.3	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	48	48	48	48	0	0	0	0	0	0	0	65	
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	51	51	51	51	0	0	0	0	0	0	0	66			
			2/F	26.8	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	51	51	51	51	0	0	0	0	0	0	0	66	
			3/F	29.6	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	51	51	51	51	0	0	0	0	0	0	0	66	
			4/F	32.4	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	51	51	51	51	0	0	0	0	0	0	0	66	
UGA	HKUGA College	Educational	1/F	26.5	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	49	49	49	49	0	0	0	0	0	0	0	64			
			3/F	32.1	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	49	49	49	49	0	0	0	0	0	0	0	64		
			5/F	37.7	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	49	49	49	49	0	0	0	0	0	0	0	64	
			7/F	43.3	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	49	49	49	49	0	0	0	0	0	0	0	64	
SW 4	Wong Chuk Hang San Wai (No. 4C)	Residential	G/F	11.2	52	52	52	52	52	52	52	52	52	52	52	52	52	52	52	52	45	45	45	45	0	0	0	0	0	0	0	63			
			1/F	14.0	52	52	52	52	52	52	52	52	52	52	52	52	52	52	52	52	52	45	45	45	45	0	0	0	0	0	0	0	63		

NSR ID	Descriptions	Floor	(mPD)	Activity 1										Activity 2										Activity 3										Activity 4									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)												
										Mitigated SPL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)												
SW2	Wong Chuk Hang San Wai (No. 2)	G/F	11.2	18.7	185.1	-7.5	185.3	-53	3	65	18.7	185.1	-7.5	185.3	-53	3	64	18.7	185.1	-7.5	185.3	-53	3	61	18.7	185.1	-7.5	185.3	-53	3	58												
		1/F	14.0	18.7	185.1	-4.7	185.2	-53	3	65	18.7	185.1	-4.7	185.2	-53	3	61	18.7	185.1	-4.7	185.2	-53	3	61	18.7	185.1	-4.7	185.2	-53	3	58												
PC4	Police College - Barrack Block J East Wing	1/F	10.7	18.7	241.8	-8.0	241.9	-56	3	63	18.7	241.8	-8.0	241.9	-56	3	61	18.7	241.8	-8.0	241.9	-56	3	58	18.7	241.8	-8.0	241.9	-56	3	56												
		2/F	13.5	18.7	241.8	-5.2	241.9	-56	3	63	18.7	241.8	-5.2	241.9	-56	3	61	18.7	241.8	-5.2	241.9	-56	3	58	18.7	241.8	-5.2	241.9	-56	3	56												
		4/F	19.1	18.7	241.8	0.4	241.8	-56	3	63	18.7	241.8	0.4	241.8	-56	3	61	18.7	241.8	0.4	241.8	-56	3	58	18.7	241.8	0.4	241.8	-56	3	56												
WCHH2	Wong Chuk Hang Hospital - Staff Quarters	1/F	21.0	18.7	226.9	2.3	226.9	-55	3	64	18.7	226.9	2.3	226.9	-55	3	62	18.7	226.9	2.3	226.9	-55	3	59	18.7	226.9	2.3	226.9	-55	3	56												
		3/F	26.6	18.7	226.9	7.9	227.0	-55	3	64	18.7	226.9	7.9	227.0	-55	3	62	18.7	226.9	7.9	227.0	-55	3	59	18.7	226.9	7.9	227.0	-55	3	56												
		5/F	32.2	18.7	226.9	13.5	227.3	-55	3	64	18.7	226.9	13.5	227.3	-55	3	62	18.7	226.9	13.5	227.3	-55	3	59	18.7	226.9	13.5	227.3	-55	3	56												
UGA	HKUGA College	1/F	26.5	18.7	318.0	7.8	318.1	-58	3	61	18.7	318.0	7.8	318.1	-58	3	59	18.7	318.0	7.8	318.1	-58	3	56	18.7	318.0	7.8	318.1	-58	3	53												
		3/F	32.1	18.7	318.0	13.4	318.3	-58	3	61	18.7	318.0	13.4	318.3	-58	3	59	18.7	318.0	13.4	318.3	-58	3	56	18.7	318.0	13.4	318.3	-58	3	53												
		5/F	37.7	18.7	318.0	19.0	318.6	-58	3	61	18.7	318.0	19.0	318.6	-58	3	59	18.7	318.0	19.0	318.6	-58	3	56	18.7	318.0	19.0	318.6	-58	3	53												
		7/F	43.3	18.7	318.0	24.6	319.0	-58	3	61	18.7	318.0	24.6	319.0	-58	3	59	18.7	318.0	24.6	319.0	-58	3	56	18.7	318.0	24.6	319.0	-58	3	53												
YSM1	TWGHs Yeung Shing Memorial Long Stay Care Home	1/F	15.2	18.7	231.5	-3.5	231.5	-55	3	63	18.7	231.5	-3.5	231.5	-55	3	62	18.7	231.5	-3.5	231.5	-55	3	59	18.7	231.5	-3.5	231.5	-55	3	56												
		3/F	23.2	18.7	231.5	4.5	231.5	-55	3	63	18.7	231.5	4.5	231.5	-55	3	62	18.7	231.5	4.5	231.5	-55	3	59	18.7	231.5	4.5	231.5	-55	3	56												
		5/F	31.2	18.7	231.5	12.5	231.8	-55	3	63	18.7	231.5	12.5	231.8	-55	3	62	18.7	231.5	12.5	231.8	-55	3	59	18.7	231.5	12.5	231.8	-55	3	56												
		6/F	35.2	18.7	231.5	16.5	232.1	-55	3	63	18.7	231.5	16.5	232.1	-55	3	62	18.7	231.5	16.5	232.1	-55	3	59	18.7	231.5	16.5	232.1	-55	3	56												

NSR ID	Descriptions	Floor	(mPD)	Activity 5										Activity 6										Activity 7									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)									
										Mitigated SPL, dB(A)							Mitigated SWL, dB(A)							Mitigated SWL, dB(A)	Mitigated SWL, dB(A)								
SW2	Wong Chuk Hang San Wai (No. 2)	G/F	11.2	18.7	185.1	-7.5	185.3	-53	3	58	18.7	185.1	-7.5	185.3	-53	3	65	18.7	180.0	-7.5	180.2	-53	3	54									
		1/F	14.0	18.7	185.1	-4.7	185.2	-53	3	58	18.7	185.1	-4.7	185.2	-53	3	65	18.7	180.0	-4.7	180.1	-53	3	54									
PC4	Police College - Barrack Block J East Wing	1/F	10.7	18.7	241.8	-8.0	241.9	-56	3	55	18.7	241.8	-8.0	241.9	-56	3	63	18.7	255.0	-8.0	255.1	-56	3	51									
		2/F	13.5	18.7	241.8	-5.2	241.9	-56	3	55	18.7	241.8	-5.2	241.9	-56	3	63	18.7	255.0	-5.2	255.1	-56	3	51									
		4/F	19.1	18.7	241.8	0.4	241.8	-56	3	55	18.7	241.8	0.4	241.8	-56	3	63	18.7	255.0	0.4	255.0	-56	3	51									
WCHH2	Wong Chuk Hang Hospital - Staff Quarters	1/F	21.0	18.7	226.9	2.3	226.9	-55	3	56	18.7	226.9	2.3	226.9	-55	3	63	18.7	231.0	2.3	231.0	-55	3	52									
		3/F	26.6	18.7	226.9	7.9	227.0	-55	3	56	18.7	226.9	7.9	227.0	-55	3	63	18.7	231.0	7.9	231.1	-55	3	52									
		5/F	32.2	18.7	226.9	13.5	227.3	-55	3	56	18.7	226.9	13.5	227.3	-55	3	63	18.7	231.0	13.5	231.4	-55	3	52									
UGA	HKUGA College	1/F	26.5	18.7	318.0	7.8	318.1	-58	3	53	18.7	318.0	7.8	318.1	-58	3	60	18.7	336.0	7.8	336.1	-59	3	48									
		3/F	32.1	18.7	318.0	13.4	318.3	-58	3	53	18.7	318.0	13.4	318.3	-58	3	60	18.7	336.0	13.4	336.3	-59	3	48									
		5/F	37.7	18.7	318.0	19.0	318.6	-58	3	53	18.7	318.0	19.0	318.6	-58	3	60	18.7	336.0	19.0	336.5	-59	3	48									
		7/F	43.3	18.7	318.0	24.6	319.0	-58	3	53	18.7	318.0	24.6	319.0	-58	3	60	18.7	336.0	24.6	336.9	-59	3	48									
YSM1	TWGHs Yeung Shing Memorial Long Stay Care Home	1/F	15.2	18.7	231.5	-3.5	231.5	-55	3	56	18.7	231.5	-3.5	231.5	-55	3	63	18.7	231.5	-3.5	231.5	-55	3	52									
		3/F	23.2	18.7	231.5	4.5	231.5	-55	3	56	18.7	231.5	4.5	231.5	-55	3	63	18.7	231.5	4.5	231.5	-55	3	52									
		5/F	31.2	18.7	231.5	12.5	231.8	-55	3	56	18.7	231.5	12.5	231.8	-55	3	63	18.7	231.5	12.5	231.8	-55	3	52									
		6/F	35.2	18.7	231.5	16.5	232.1	-55	3	56	18.7	231.5	16.5	232.1	-55	3	63	18.7	231.5	16.5	232.1	-55	3	52									

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities															Y	Y	Y															
Activity 2 Bored Piles, pilecaps, groundbeams																	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 3 Superstructure																																
Activity 4 Roof																																
Activity 5 ABWF																																
Activity 6 Wong Chuk Hang Road Rd Works																																
Activity 7 Footbridge																																

Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities					0	0	0	0	0	0	0	0	0	0	116	116	116	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 Bored Piles, pilecaps, groundbeams					0	0	0	0	0	0	0	0	0	0	0	0	0	0	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114
Activity 3 Superstructure					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 Roof					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 ABWF					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 Wong Chuk Hang Road Rd Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 Footbridge					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall) with EPIW					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
NSR ID	Description	Usage	Floor	mPD																												
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	G/F	11.2	0	0	0	0	0	0	0	0	0	0	65	65	68	64	64	64	64	64	64	64	64	64	64	64	64	64		
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	65	65	68	64	64	64	64	64	64	64	64	64	64	64	64	64	
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	0	0	0	0	0	0	0	0	0	0	63	63	65	61	61	61	61	61	61	61	61	61	61	61	61	61		
			2/F	13.5	0	0	0	0	0	0	0	0	0	0	0	63	63	65	61	61	61	61	61	61	61	61	61	61	61	61	61	
			4/F	19.1	0	0	0	0	0	0	0	0	0	0	0	63	63	65	61	61	61	61	61	61	61	61	61	61	61	61	61	
WCHH2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	0	0	0	0	0	0	0	0	0	0	64	64	66	62	62	62	62	62	62	62	62	62	62	62	62	62		
			3/F	26.6	0	0	0	0	0	0	0	0	0	0	0	64	64	66	62	62	62	62	62	62	62	62	62	62	62	62	62	
			5/F	32.2	0	0	0	0	0	0	0	0	0	0	0	64	64	66	62	62	62	62	62	62	62	62	62	62	62	62	62	
UGA	HKUGA College	Educational	1/F	26.5	0	0	0	0	0	0	0	0	0	0	61	61	63	59	59	59	59	59	59	59	59	59	59	59	59	59		
			3/F	32.1	0	0	0	0	0	0	0	0	0	0	0	61	61	63	59	59	59	59	59	59	59	59	59	59	59	59	59	
			5/F	37.7	0	0	0	0	0	0	0	0	0	0	0	61	61	63	59	59	59	59	59	59	59	59	59	59	59	59	59	
			7/F	43.3	0	0	0	0	0	0	0	0	0	0	0	61	61	63	59	59	59	59	59	59	59	59	59	59	59	59	59	
YSM1	TWGHs Yeung Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	0	0	0	0	0	0	0	0	0	0	63	63	66	62	62	62	62	62	62	62	62	62	62	62	62	62		
			3/F	19.6	0	0	0	0	0	0	0	0	0	0	0	63	63	66	62	62	62	62	62	62	62	62	62	62	62	62	62	
			5/F	25.2	0	0	0	0	0	0	0	0	0	0	0	63	63	66	62	62	62	62	62	62	62	62	62	62	62	62	62	
			6/F	28.0	0	0	0	0	0	0	0	0	0	0	0	63	63	66	62	62	62	62	62	62	62	62	62	62	62	62	62	

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)		
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities																																		
Activity 2 Bored Piles, pilecaps, groundbeams					Y	Y	Y	Y																										
Activity 3 Superstructure								Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 4 Roof																									Y	Y	Y	Y	Y	Y	Y	Y		
Activity 5 ABWF																											Y	Y	Y	Y	Y	Y	Y	
Activity 6 Wong Chuk Hang Road Rd Works																												Y	Y	Y	Y	Y	Y	
Activity 7 Footbridge										Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)		
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 Bored Piles, pilecaps, groundbeams					114	114	114	114	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3 Superstructure					0	0	0	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111	111
Activity 4 Roof					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	108	108	108	108	108	108	108	108	108
Activity 5 ABWF					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	108	108	108	108	108	108	108
Activity 6 Wong Chuk Hang Road Rd Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 Footbridge					0	0	0	0	0	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104	104
Predicted Noise Level, dB(A) (Overall) with EPIW					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)		
NSR ID	Description	Usage	Floor	mPD																														
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	G/F	11.2	64	64	64	66	61	62	62	62	62	62	62	62	62	62	62	62	62	62	61	61	63	63	64	61	61	61	61	58		
			1/F	14.0	64	64	64	66	61	62	62	62	62	62	62	62	62	62	62	62	62	62	62	61	61	63	63	64	61	61	61	61	58	
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	61	61	61	63	58	59	59	59	59	59	59	59	59	59	59	59	59	59	58	58	60	60	62	59	59	59	59	55		
			2/F	13.5	61	61	61	63	58	59	59	59	59	59	59	59	59	59	59	59	59	59	59	58	58	60	60	62	59	59	59	59	55	
			4/F	19.1	61	61	61	63	58	59	59	59	59	59	59	59	59	59	59	59	59	59	59	58	58	60	60	62	59	59	59	59	55	
WCHH2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56			
			3/F	26.6	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56		
			5/F	32.2	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56		
UGA	HKUGA College	Educational	1/F	26.5	59	59	59	61	56	57	57	57	57	57	57	57	57	57	57	57	57	57	56	56	58	58	59	56	56	56	56	53		
			3/F	32.1	59	59	59	61	56	57	57	57	57	57	57	57	57	57	57	57	57	57	57	56	56	58	58	59	56	56	56	56	53	
			5/F	37.7	59	59	59	61	56	57	57	57	57	57	57	57	57	57	57	57	57	57	57	56	56	58	58	59	56	56	56	56	53	
			7/F	43.3	59	59	59	61	56	57	57	57	57	57	57	57	57	57	57	57	57	57	57	56	56	58	58	59	56	56	56	56	53	
YSM1	TWGHs Yeung Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56		
			3/F	19.6	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56	
			5/F	25.2	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56
			6/F	28.0	62	62	62	64	59	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	59	59	61	61	62	59	59	59	59	56

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)			
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities																																			
Activity 2 Bored Piles, pilecaps, groundbeams																																			
Activity 3 Superstructure																																			
Activity 4 Roof																																			
Activity 5 ABWF					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y													
Activity 6 Wong Chuk Hang Road Rd Works																								Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 7 Footbridge																																			

Sound Power Level, dB(A)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)			
Activity 1 Mobilise & Offices etc, Site Clearance, Utilities					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 Bored Piles, pilecaps, groundbeams					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3 Superstructure					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 4 Roof					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 5 ABWF					108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108	108
Activity 6 Wong Chuk Hang Road Rd Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	115	115	115	115	115	115	115	115	115	115
Activity 7 Footbridge					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall) with EPIW					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max		
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	G/F	11.2	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	0	0	65	65	65	65	65	65	65	65	65	65	68		
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	0	0	63	63	63	63	63	63	63	63	63	63	65		
			2/F	13.5	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	0	0	63	63	63	63	63	63	63	63	63	63	65	
			4/F	19.1	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	0	0	63	63	63	63	63	63	63	63	63	63	65
			5/F	32.2	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66
WCHH2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66		
			3/F	26.6	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66	
			5/F	32.2	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66
			7/F	43.3	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	0	0	60	60	60	60	60	60	60	60	60	60	63
UGA	HKUGA College	Educational	1/F	14.0	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66		
			3/F	32.1	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	0	0	60	60	60	60	60	60	60	60	60	60	63	
			5/F	37.7	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	0	0	60	60	60	60	60	60	60	60	60	60	63
			7/F	43.3	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	0	0	60	60	60	60	60	60	60	60	60	60	63
YSM1	TWGHs Yeung Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66		
			3/F	19.6	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66	
			5/F	25.2	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66
			6/F	28.0	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	63	63	63	63	63	63	63	63	63	63	66

Main Construction Activity	Month 15 (1)		Month 15 (2)		Month 16 (1)		Month 16 (2)		Month 17 (1)		Month 17 (2)		Month 18 (1)		Month 18 (2)		Month 19 (1)		Month 19 (2)		Month 20 (1)		Month 20 (2)		Month 21 (1)		Month 21 (2)		Month 22 (1)		Month 22 (2)		Month 23 (1)		Month 23 (2)		Month 24 (1)		Month 24 (2)		Month 25 (1)		Month 25 (2)		Month 26 (1)		Month 26 (2)		Month 27 (1)		Month 27 (2)		Month 28 (1)		Month 28 (2)	
	Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)	
	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)				
Piles, Pile Caps & Pier (C1 to C6)																																																								
Pier C1 to C3 (Including Pier C1, C2, C3 South and C3 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C4 (Including Pier C4 South and C4 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C5 (Including Pier C5 South and C5 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C6 (Including Pier C6 South and C6 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (OCP to C6)																																																								
Pier C1 to C6																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Piles, Pile Caps & Pier (C7 to C14)																																																								
Pier C7 to C10 (Including Pier C7-C10 South and C7-C10 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C11 (Including Pier C11 South and C12 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C12 to C14 (Including Pier C12-C14 South and C12-C14 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (C6 to WCH Station)																																																								
Pier C6 to C10																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Pier C10 to WCH Station																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								

Sound Power Level, dB(A)	Month 15 (1)		Month 15 (2)		Month 16 (1)		Month 16 (2)		Month 17 (1)		Month 17 (2)		Month 18 (1)		Month 18 (2)		Month 19 (1)		Month 19 (2)		Month 20 (1)		Month 20 (2)		Month 21 (1)		Month 21 (2)		Month 22 (1)		Month 22 (2)		Month 23 (1)		Month 23 (2)		Month 24 (1)		Month 24 (2)		Month 25 (1)		Month 25 (2)		Month 26 (1)		Month 26 (2)		Month 27 (1)		Month 27 (2)		Month 28 (1)		Month 28 (2)	
	Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)	
	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)
Piles, Pile Caps & Pier (C1 to C6)																																																								
Pier C1 to C3 (Including Pier C1, C2, C3 South and C3 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C4 (Including Pier C4 South and C4 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C5 (Including Pier C5 South and C5 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C6 (Including Pier C6 South and C6 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (OCP to C6)																																																								
Pier C1 to C6																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Piles, Pile Caps & Pier (C7 to C14)																																																								
Pier C7 to C10 (Including Pier C7-C10 South and C7-C10 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C11 (Including Pier C11 South and C12 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C12 to C14 (Including Pier C12-C14 South and C12-C14 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (C6 to WCH Station)																																																								
Pier C6 to C10																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Pier C10 to WCH Station																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								

Predicted Noise Level, dB(A) (Overall)	Month 15 (1)		Month 15 (2)		Month 16 (1)		Month 16 (2)		Month 17 (1)		Month 17 (2)		Month 18 (1)		Month 18 (2)		Month 19 (1)		Month 19 (2)		Month 20 (1)		Month 20 (2)		Month 21 (1)		Month 21 (2)		Month 22 (1)		Month 22 (2)		Month 23 (1)		Month 23 (2)		Month 24 (1)		Month 24 (2)		Month 25 (1)		Month 25 (2)		Month 26 (1)		Month 26 (2)		Month 27 (1)		Month 27 (2)		Month 28 (1)		Month 28 (2)	
	Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)		Week (1)		Week (2)		Week (3)		Week (4)	
	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)
NSR ID	Description	Usage	Floor	mPD																																																				
PC2	WCH Police R&F Married Quarters - Block B	Residential	1/F	16.7																																																				
			10/F	41.9																																																				
PC4	Police College - Barrack Block J East	Residential	1/F	10.7																																																				
			2/F	13.5																																																				
			4/F	19.1																																																				

Main Construction Activity	Month 29 (1)		Month 29 (2)		Month 30 (1)		Month 30 (2)		Month 31 (1)		Month 31 (2)		Month 32 (1)		Month 32 (2)		Month 33 (1)		Month 33 (2)		Month 34 (1)		Month 34 (2)		Month 35 (1)		Month 35 (2)		Month 36 (1)		Month 36 (2)		Month 37 (1)		Month 37 (2)		Month 38 (1)		Month 38 (2)		Month 39 (1)		Month 39 (2)		Month 40 (1)		Month 40 (2)		Month 41 (1)		Month 41 (2)		Month 42 (1)		Month 42 (2)	
	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)								
	Piles, Pile Caps & Pier (C1 to C6)																																																							
Pier C1 to C3 (Including Pier C1, C2, C3 South and C3 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C4 (Including Pier C4 South and C4 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C5 (Including Pier C5 South and C5 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C6 (Including Pier C6 South and C6 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (OCP to C6)																																																								
Pier C1 to C6																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Piles, Pile Caps & Pier (C7 to C14)																																																								
Pier C7 to C10 (Including Pier C7-C10 South and C7-C10 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C11 (Including Pier C11 South and C12 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C12 to C14 (Including Pier C12-C14 South and C12-C14 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (C6 to WCH Station)																																																								
Pier C6 to C10																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Pier C10 to WCH Station																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								

Sound Power Level, dB(A)	Month 29 (1)		Month 29 (2)		Month 30 (1)		Month 30 (2)		Month 31 (1)		Month 31 (2)		Month 32 (1)		Month 32 (2)		Month 33 (1)		Month 33 (2)		Month 34 (1)		Month 34 (2)		Month 35 (1)		Month 35 (2)		Month 36 (1)		Month 36 (2)		Month 37 (1)		Month 37 (2)		Month 38 (1)		Month 38 (2)		Month 39 (1)		Month 39 (2)		Month 40 (1)		Month 40 (2)		Month 41 (1)		Month 41 (2)		Month 42 (1)		Month 42 (2)	
	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)								
	Piles, Pile Caps & Pier (C1 to C6)																																																							
Pier C1 to C3 (Including Pier C1, C2, C3 South and C3 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C4 (Including Pier C4 South and C4 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C5 (Including Pier C5 South and C5 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C6 (Including Pier C6 South and C6 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (OCP to C6)																																																								
Pier C1 to C6																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Piles, Pile Caps & Pier (C7 to C14)																																																								
Pier C7 to C10 (Including Pier C7-C10 South and C7-C10 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C11 (Including Pier C11 South and C12 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Pier C12 to C14 (Including Pier C12-C14 South and C12-C14 North)																																																								
Activity 1 - Preparatory Works																																																								
Activity 2 - Install Bored Pile																																																								
Activity 3 - Construction of Pilecap																																																								
Activity 4 - Construction of Pier																																																								
Viaduct Structure (C6 to WCH Station)																																																								
Pier C6 to C10																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								
Pier C10 to WCH Station																																																								
Activity 5a Erection of Segments (ground level)																																																								
Activity 5b Erection of Segments (elevated level)																																																								

Predicted Noise Level, dB(A) (Overall)					Month 29 (1)		Month 29 (2)		Month 30 (1)		Month 30 (2)		Month 31 (1)		Month 31 (2)		Month 32 (1)		Month 32 (2)		Month 33 (1)		Month 33 (2)		Month 34 (1)		Month 34 (2)		Month 35 (1)		Month 35 (2)		Month 36 (1)		Month 36 (2)		Month 37 (1)		Month 37 (2)		Month 38 (1)		Month 38 (2)		Month 39 (1)		Month 39 (2)		Month 40 (1)		Month 40 (2)		Month 41 (1)		Month 41 (2)		Month 42 (1)		Month 42 (2)		Max
NSR ID	Description	Usage	Floor	mPD	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)																	
PC2	WCH Police R&F	Residential	1/F	16.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63											
	Married Quarters - Block B	Residential	10/F	41.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63											
PC4	Police College - Barrack Block J East	Residential	1/F	10.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71												
	Winn	Residential	2/F	13.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71											
		Residential	4/F	19.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71											

Main noise impact table with columns for Sound Power Level, dB(A) and 28 months of weekly noise levels (Week 1-4) for various construction activities across multiple piers and viaduct sections.

Predicted Noise Level, dB(A) (Overall) table with columns for NSR ID, Description, Usage, Floor, mPD, and 28 months of predicted noise levels (Month 1-14).

Note: Bold figures in shaded boxes) denotes exceedance of relevant construction noise criteria

Sound Power Level, dB(A)	Month 29 (2)		Month 30 (1)		Month 30 (2)		Month 31 (1)		Month 31 (2)		Month 32 (1)		Month 32 (2)		Month 33 (1)		Month 33 (2)		Month 34 (1)		Month 34 (2)		Month 35 (1)		Month 35 (2)		Month 36 (1)		Month 36 (2)		Month 37 (1)		Month 37 (2)		Month 38 (1)		Month 38 (2)		Month 39 (1)		Month 39 (2)		Month 40 (1)		Month 40 (2)		Month 41 (1)		Month 41 (2)		Month 42 (1)		Month 42 (2)		
	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)	Week (1)	Week (2)	Week (3)	Week (4)					
	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Piles, Pile Caps & Pier (D1 to D4)																																																							
Pier D1																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D2																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D3																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D4																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Viaduct Structure (WCH Station to D4)																																																							
WCH Station to Pier D4																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Piles, Pile Caps & Pier (D5 to D12)																																																							
Pier D5 to D6																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D7 to D9																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D10 to D11																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D12																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Viaduct Structure (D4 to D12)																																																							
Pier D4 to D9																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Pier D9 to D11																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Pier 11 to D12																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Piles, Pile Caps & Pier (D13 to D18)																																																							
Pier D13 to D16																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Pier D17 to D18																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Viaduct Structure (D12 to D18)																																																							
Pier D12 to D16																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Pier D16 to D18																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							
Piles, Pile Caps & Pier (D19 to D20)																																																							
Pier D19 to D20																																																							
Activity 1 - Preparatory Works																																																							
Activity 2 - Install Bored Pile																																																							
Activity 3 - Construction of Pilecap																																																							
Activity 4 - Construction of Pier																																																							
Viaduct Structure (D18 to D20)																																																							
Pier D18 to D20																																																							
Activity 5a Erection of Segments (ground level)																																																							
Activity 5b Erection of Segments (elevated level)																																																							

NSR ID	Description	Usage	Floor	mPD	Predicted Noise Level, dB(A) (Overall)																																														Max								
					Month 29 (2)		Month 30 (1)		Month 30 (2)		Month 31 (1)		Month 31 (2)		Month 32 (1)		Month 32 (2)		Month 33 (1)		Month 33 (2)		Month 34 (1)		Month 34 (2)		Month 35 (1)		Month 35 (2)		Month 36 (1)		Month 36 (2)		Month 37 (1)		Month 37 (2)		Month 38 (1)		Month 38 (2)		Month 39 (1)		Month 39 (2)		Month 40 (1)		Month 40 (2)			Month 41 (1)		Month 41 (2)		Month 42 (1)		Month 42 (2)	
					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		0	0	0	0				
SWT2	Sham Wan Towers - Tower 3	Residential	1/F	42.9	64	64	55	55	55	55	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65							
SWT3	Sham Wan Towers - Tower 3	Residential	1/F	42.9	63	63	55	55	55	55	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65								
HSS1	Holy Spirit Seminary	Educational	G/F	32.3	77	77	76	76	76	76	76	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	77									
HSS2	Holy Spirit Seminary	Educational	3/F	40.7	76	76	75	75	75	75	75	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	77								
HSS4	Holy Spirit Seminary	Educational	G/F	32.3	76	76	75	75	75	75	75	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	76								
TWGH1	TWGHs Jockey Club Rehabilitation	Home	3/F	29.9	74	74	74	74	74	74	74	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	75									
TWGH2	TWGHs Jockey Club Rehabilitation	Home	3/F	29.9	73	73	73	73	73	73	73	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74								
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	1/F	20.5	71	71	71	71	71	71	71	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74									
PC2	WCH R&F Married Quarters - Block B	Residential	10/F	41.9	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	57									
OC1	Ocean Court - Tower 3	Residential	16/F	62.0	63	63	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64									
OC2	Ocean Court - Tower 3	Residential	16/F	62.0	63	63	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64								

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Predicted Noise Level, dB(A) (Viaduct - OCP to WCH)					Month 1	Month 1	Month 2	Month 2	Month 3	Month 3	Month 4	Month 4	Month 5	Month 5	Month 6	Month 6	Month 7	Month 7	Month 8	Month 8	Month 9	Month 9	Month 10	Month 10	Month 11	Month 11	Month 12	Month 12	Month 13	Month 13	Month 14	Month 14		
NSR	Description	Usage	Floor	mPD	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)		
GP	Goldson Place	Residential	1/F	29.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			2/F	32.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	35.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			4/F	38.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			2/F	26.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	29.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			4/F	32.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
UGA	HKUGA College	Educational	1/F	26.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	32.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	37.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
			7/F	43.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
WCHH 2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	26.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	32.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
SW4	Wong Chuk Hang San Wai (No. 4C)	Residential	3/F	11.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	3/F	11.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	0	0	0	0	0	0	0	0	0	0	60	62	62	64	67	67	66	65	65	64	60	62	62	56	59	59	62	62		
			2/F	13.5	0	0	0	0	0	0	0	0	0	0	60	62	62	64	67	67	66	65	65	64	60	62	62	56	59	59	62	62		
			4/F	19.1	0	0	0	0	0	0	0	0	0	0	60	62	62	64	67	67	66	65	65	64	60	62	62	56	59	59	62	62		
YSM1	TWGHS Young Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	67	69	67	71	70	70	70	70	68	68	65	67	67	67	65	65			
			3/F	19.6	0	0	0	0	0	0	0	0	0	0	67	69	67	71	70	70	70	70	68	68	65	67	67	67	65	65				
			5/F	25.2	0	0	0	0	0	0	0	0	0	0	67	68	67	70	70	70	70	70	68	68	65	67	67	67	65	65				
			6/F	28.0	0	0	0	0	0	0	0	0	0	0	67	68	67	70	70	69	69	69	69	68	68	65	67	67	67	65	65			

Predicted Noise Level, dB(A) (Overall) with EPIW					Month 1	Month 1	Month 2	Month 2	Month 3	Month 3	Month 4	Month 4	Month 5	Month 5	Month 6	Month 6	Month 7	Month 7	Month 8	Month 8	Month 9	Month 9	Month 10	Month 10	Month 11	Month 11	Month 12	Month 12	Month 13	Month 13	Month 14	Month 14
NSR ID	Description	Usage	Floor	mPD	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
GP	Goldson Place	Residential	1/F	29.9	0	0	0	0	0	0	65	65	63	63	63	63	63	63	64	64	64	64	64	64	64	64	67	67	66	67	66	
			2/F	32.7	0	0	0	0	0	0	65	65	63	63	63	63	63	63	64	64	64	64	64	64	64	64	67	67	66	67	66	
			3/F	35.5	0	0	0	0	0	0	65	65	63	63	63	63	63	63	64	64	64	64	64	64	64	64	67	67	66	67	66	
			4/F	38.3	0	0	0	0	0	0	65	65	63	63	63	63	63	63	63	64	64	64	64	64	64	64	64	67	67	66	67	66
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	0	0	0	0	0	0	66	66	65	65	66	66	65	65	65	66	66	66	66	66	66	66	66	68	68	68	69	68
			2/F	26.8	0	0	0	0	0	0	66	66	65	65	66	66	65	65	65	66	66	66	66	66	66	66	66	68	68	68	69	68
			3/F	29.6	0	0	0	0	0	0	66	66	65	65	66	66	65	65	65	66	66	66	66	66	66	66	66	68	68	68	69	68
			4/F	32.4	0	0	0	0	0	0	66	66	65	65	66	66	65	65	65	66	66	66	66	66	66	66	66	68	68	68	69	68
UGA	HKUGA College	Educational	1/F	26.5	0	0	0	0	0	63	63	63	63	64	66	65	66	65	65	65	65	65	65	66	66	66	66	67	67	67	67	67
			3/F	32.1	0	0	0	0	0	63	63	63	63	64	66	65	66	65	65	65	65	65	65	66	66	66	66	67	67	67	67	67
			5/F	37.7	0	0	0	0	0	63	63	63	63	64	66	65	66	65	65	65	65	65	65	66	66	66	66	67	67	67	67	67
			7/F	43.3	0	0	0	0	0	63	63	63	63	64	66	65	66	65	65	65	65	65	65	66	66	66	66	67	67	67	67	67
WCHH 2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	0	0	0	0	0	0	0	0	0	0	58	65	64	67	65	65	65	65	66	66	66	65	67	67	67	67	66	
			3/F	26.6	0	0	0	0	0	0	0	0	0	0	58	65	64	67	65	65	65	65	65	66	66	66	65	67	67	67	67	66
			5/F	32.2	0	0	0	0	0	0	0	0	58	65	64	67	64	65	65	65	65	65	66	66	66	66	65	67	67	67	67	66
SW4	Wong Chuk Hang San Wai (No. 4C)	Residential	1/F	11.2	0	0	0	0	0	63	63	59	59	66	66	65	68	68	69	69	67	69	69	70	70	67	71	72	72	69	69	
			3/F	14.0	0	0	0	0	0	63	63	59	59	66	66	65	68	68	69	69	67	69	69	70	70	67	71	72	72	69	69	
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	3/F	11.2	0	0	0	0	0	0	0	0	0	0	65	65	68	64	64	64	64	64	64	64	67	67	66	68	69	69	66	66
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	65	65	68	64	64	64	64	64	64	64	67	67	66	68	69	69	66	66
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	0	0	0	0	0	0	0	0	0	0	60	65	65	68	68	68	67	67	67	66	64	65	65	63	63	63	65	65
			2/F	13.5	0	0	0	0	0	0	0	0	0	0	60	65	65	68	68	68	67	67	67	66	64	65	65	63	63	63	65	65
			4/F	19.1	0	0	0	0	0	0	0	0	0	0	60	65	65	68	68	68	67	67	67	66	64	65	65	63	63	63	65	65
YSM1	TWGHS Young Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	0	0	0	0	0	0	0	0	0	0	67	69	67	71	70	70	70	70	68	68	65	67	67	67	65	65		
			3/F	19.6	0	0	0	0	0	0	0	0	0	0	67	69	67	71	70	70	70	70	68	68	65	67	67	67	65	65		
			5/F	25.2	0	0	0	0	0	0	0	0	0	0	67	68	67	70	70	70	70	70	68	68	65	67	67	67	65	65		
			6/F	28.0	0	0	0	0																								

Predicted Noise Level, dB(A) (Viaduct - OCP to WCH)					Month 15	Month 15	Month 16	Month 16	Month 17	Month 17	Month 18	Month 18	Month 19	Month 19	Month 20	Month 20	Month 21	Month 21	Month 22	Month 22	Month 23	Month 23	Month 24	Month 24	Month 25	Month 25	Month 26	Month 26	Month 27	Month 27	Month 28	Month 28								
NSR	Description	Usage	Floor	mPD	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)								
					GP	Goldson Place	Residential	1/F	29.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2/F	32.7	0	0	0	0			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
3/F	35.5	0	0	0	0			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
4/F	38.3	0	0	0	0			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
			2/F	26.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	29.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
			4/F	32.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
UGA	HKUGA College	Educational	1/F	26.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			3/F	32.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	37.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
			7/F	43.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
WCHH 2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			3/F	26.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	32.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
SW4	Wong Chuk Hang San Wai (No. 4C)	Residential	G/F	11.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
SW2	Wong Chuk Hang San Wai (No. 2)	Residential	G/F	11.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PC4	Police College - Barrack Block J East Wing	Residential	1/F	10.7	56	56	0	67	69	69	71	71	71	67	64	68	69	68	67	70	70	70	70	70	70	70	70	70	70	70	67	60	60	60	60	60	60			
			2/F	13.5	56	56	0	67	69	69	71	71	71	67	64	68	69	68	67	70	70	70	70	70	70	70	70	70	70	70	70	67	60	60	60	60	60	60		
			4/F	19.1	56	56	0	66	69	69	71	71	71	67	64	68	69	68	67	70	70	70	70	70	70	70	70	70	70	70	67	60	60	60	60	60	60	60		
YSM1	TWGHS Young Shing Memorial Long Stay Care Home	Convalescent Home	1/F	14.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			3/F	19.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
			5/F	25.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6/F	28.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		

Predicted Noise Level, dB(A) (Overall) with EPIW					Month 15	Month 15	Month 16	Month 16	Month 17	Month 17	Month 18	Month 18	Month 19	Month 19	Month 20	Month 20	Month 21	Month 21	Month 22	Month 22	Month 23	Month 23	Month 24	Month 24	Month 25	Month 25	Month 26	Month 26	Month 27	Month 27	Month 28	Month 28					
NSR ID	Description	Usage	Floor	mPD	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)					
					GP	Goldson Place	Residential	1/F	29.9	66	66	66	66	60	60	60	60	60	60	60	55	55	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54
2/F	32.7	66	66	66	66			60	60	60	60	60	60	60	60	60	55	55	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55			
3/F	35.5	66	66	66	66			60	60	60	60	60	60	60	60	60	60	55	55	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55	
4/F	38.3	66	66	66	66			60	60	60	60	60	60	60	60	60	60	55	55	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	54	55	
SFE 1	Wong Chuk Hang Services for the Elderly	Home for the Elderly	1/F	24.0	68	68	68	68	63	63	63	63	63	63	63	63	58	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58		
			2/F	26.8	68	68	68	68	63	63	63	63	63	63	63	63	63	58	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58	
			3/F	29.6	68	68	68	68	63	63	63	63	63	63	63	63	63	58	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58
			4/F	32.4	68	68	68	68	63	63	63	63	63	63	63	63	63	58	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	58
UGA	HKUGA College	Educational	1/F	26.5	67	67	67	67	62	63	63	63	62	63	63	60	60	59	59	59	59	59	59	59	59	60	60	61	59	59	59	59	59	59	58		
			3/F	32.1	67	67	67	67	62	63	63	63	62	63	63	60	60	59	59	59	59	59	59	59	59	60	60	61	59	59	59	59	59	59	58		
			5/F	37.7	67	67	67	67	62	63	63	63	62	63	63	60	60	59	59	59	59	59	59	59	59	60	60	61	59	59	59	59	59	59	59	58	
			7/F	43.3	67	67	67	67	62	63	63	63	62	63	63	60	60	59	59	59	59	59	59	59	59	60	60	61	59	59	59	59	59	59	59	58	
WCHH 2	Wong Chuk Hang Hospital - Staff Quarters	Residential	1/F	21.0	66	66	66	66	60	62	62	62	61	62	62	61	61	60	60	60	60	59	59	61	61	62	59										

NSR ID	Descriptions	Floor	(mPD)	Activity 1										Activity 2										Activity 3										Activity 4a (Stage 1)									
				Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)								
				115	111	113	111	113	111	113	113	111	113	111	113	111	113	111	113	113	111	113	111	113	111	113	111	113	111	113	111	113	111	113									
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	G/F	20.5	5.0	184.0	15.5	184.7	-53	3	62	5.0	184.0	15.5	184.7	-53	3	62	5.0	184.0	15.5	184.7	-53	3	62	0.5	184.0	20.0	185.1	-53	3	61												
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	1/F	23.3	5.0	184.0	18.3	184.9	-53	3	65	5.0	184.0	18.3	184.9	-53	3	65	5.0	184.0	18.3	184.9	-53	3	65	0.5	184.0	22.8	185.4	-53	3	61												
CPS	San Wui Commercial Society of HK Chan Pak Sha School	2/F	26.1	5.0	184.0	21.1	185.2	-53	3	65	5.0	184.0	21.1	185.2	-53	3	65	5.0	184.0	21.1	185.2	-53	3	65	0.5	184.0	25.6	185.8	-53	3	61												
GG	Grandview Garden	G/F	20.5	5.0	210.0	15.5	210.6	-54	3	64	5.0	210.0	15.5	210.6	-54	3	64	5.0	210.0	15.5	210.6	-54	3	64	0.5	210.0	20.0	211.0	-54	3	60												
SIS1	Singapore International School	1/F	23.3	5.0	210.0	18.3	210.8	-54	3	64	5.0	210.0	18.3	210.8	-54	3	64	5.0	210.0	18.3	210.8	-54	3	64	0.5	210.0	22.8	211.2	-54	3	60												
SIS2	Planned Singapore International School (Extension)	2/F	26.1	5.0	210.0	21.1	211.1	-54	3	64	5.0	210.0	21.1	211.1	-54	3	64	5.0	210.0	21.1	211.1	-54	3	64	0.5	210.0	25.6	211.6	-54	3	60												
PC1	Wong Chuk Hang Police R&F Married Quarters - Block A	1/F	17.1	5.0	250.0	22.0	251.0	-56	3	62	5.0	250.0	22.0	251.0	-56	3	62	5.0	250.0	22.0	251.0	-56	3	62	0.5	248.0	20.9	248.9	-56	3	58												
PC2	Wong Chuk Hang Police R&F Married Quarters - Block B	2/F	19.9	5.0	250.0	25.0	251.0	-56	3	60	5.0	250.0	25.0	251.0	-56	3	60	5.0	250.0	25.0	251.0	-56	3	60	0.5	248.0	26.5	249.4	-56	3	58												
TWGH1	TWGHs Jockey Club Rehabilitation Complex - Block A	5/F	35.5	5.0	250.0	30.5	251.5	-56	3	62	5.0	250.0	30.5	251.5	-56	3	62	5.0	250.0	30.5	251.5	-56	3	62	0.5	248.0	32.1	250.1	-56	3	58												
GG	Grandview Garden	1/F	37.9	5.0	300.0	32.9	301.8	-58	3	61	5.0	300.0	32.9	301.8	-58	3	61	5.0	300.0	32.9	301.8	-58	3	61	0.5	300.0	37.4	302.3	-58	3	56												
SIS1	Singapore International School	11/F	65.9	5.0	300.0	60.9	306.1	-58	3	60	5.0	300.0	60.9	306.1	-58	3	60	5.0	300.0	60.9	306.1	-58	3	60	0.5	300.0	65.4	307.0	-58	3	56												
SIS2	Planned Singapore International School (Extension)	21/F	93.9	5.0	300.0	88.9	312.9	-58	3	60	5.0	300.0	88.9	312.9	-58	3	60	5.0	300.0	88.9	312.9	-58	3	60	0.5	300.0	93.4	314.2	-58	3	56												
PC1	Wong Chuk Hang Police R&F Married Quarters - Block A	1/F	16.7	5.0	210.0	11.7	210.3	-54	3	63	5.0	210.0	11.7	210.3	-54	3	63	5.0	210.0	11.7	210.3	-54	3	63	0.5	224.0	16.2	224.6	-55	3	59												
PC2	Wong Chuk Hang Police R&F Married Quarters - Block B	10/F	41.9	5.0	210.0	36.9	213.2	-55	3	64	5.0	210.0	36.9	213.2	-55	3	64	5.0	210.0	36.9	213.2	-55	3	64	0.5	224.0	41.4	227.8	-55	3	59												
TWGH1	TWGHs Jockey Club Rehabilitation Complex - Block A	1/F	24.3	5.0	299.0	19.3	299.6	-58	3	61	5.0	299.0	19.3	299.6	-58	3	61	5.0	299.0	19.3	299.6	-58	3	61	0.5	290.0	34.7	292.1	-57	3	57												
		3/F	29.9	5.0	299.0	24.9	300.0	-58	3	61	5.0	299.0	24.9	300.0	-58	3	61	5.0	299.0	24.9	300.0	-58	3	61	0.5	290.0	29.4	301.4	-58	3	57												
		5/F	35.5	5.0	299.0	30.5	300.6	-58	3	61	5.0	299.0	30.5	300.6	-58	3	61	5.0	299.0	30.5	300.6	-58	3	61	0.5	300.0	35.0	302.0	-58	3	56												

NSR ID	Descriptions	Floor	(mPD)	Activity 4b (Stage 2)										Activity 5a (Stage 1)										Activity 5b (Stage 2)										Activity 6									
				Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)								
				112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114	112	114										
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	G/F	20.5	0.5	186.0	20.0	187.1	-53	3	61	0.5	184.0	20.0	185.1	-53	3	61	0.5	186.0	20.0	187.1	-53	3	61	5.0	190.0	15.5	190.6	-54	3	64												
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	1/F	23.3	0.5	186.0	22.8	187.4	-53	3	61	0.5	184.0	22.8	185.4	-53	3	61	0.5	186.0	22.8	187.4	-53	3	61	5.0	190.0	18.3	190.9	-54	3	64												
CPS	San Wui Commercial Society of HK Chan Pak Sha School	2/F	26.1	0.5	186.0	25.6	187.8	-53	3	61	0.5	184.0	25.6	185.8	-53	3	61	0.5	186.0	25.6	187.8	-53	3	61	5.0	190.0	21.1	191.2	-54	3	64												
GG	Grandview Garden	G/F	20.5	0.5	216.0	20.0	216.9	-55	3	59	0.5	210.0	20.0	211.0	-54	3	60	0.5	216.0	20.0	216.9	-55	3	60	5.0	216.0	15.5	216.6	-55	3	63												
SIS1	Singapore International School	1/F	23.3	0.5	216.0	22.8	217.2	-55	3	59	0.5	210.0	22.8	211.2	-54	3	60	0.5	216.0	22.8	217.2	-55	3	60	5.0	216.0	18.3	216.9	-55	3	63												
SIS2	Planned Singapore International School (Extension)	2/F	26.1	0.5	216.0	25.6	217.5	-55	3	59	0.5	210.0	25.6	211.6	-55	3	60	0.5	216.0	25.6	217.5	-55	3	60	5.0	216.0	21.1	217.0	-55	3	63												
PC1	Wong Chuk Hang Police R&F Married Quarters - Block A	3/F	27.0	0.5	260.0	26.5	261.3	-56	3	58	0.5	248.0	26.5	249.4	-56	3	59	0.5	260.0	26.5	261.3	-56	3	58	5.0	270.0	16.4	270.5	-57	3	61												
PC2	Wong Chuk Hang Police R&F Married Quarters - Block B	5/F	32.6	0.5	260.0	32.1	262.0	-56	3	58	0.5	248.0	32.1	262.0	-56	3	59	0.5	260.0	32.1	262.0	-56	3	58	5.0	270.0	22.0	270.9	-57	3	61												
GG	Grandview Garden	1/F	37.9	0.5	312.0	37.4	314.2	-58	3	56	0.5	300.0	37.4	302.3	-58	3	57	0.5	312.0	37.4	314.2	-58	3	57	5.0	320.0	32.9	321.7	-58	3	59												
SIS1	Singapore International School	11/F	65.9	0.5	312.0	65.4	318.8	-58	3	56	0.5	300.0	65.4	307.0	-58	3	57	0.5	312.0	65.4	318.8	-58	3	57	5.0	320.0	60.9	325.7	-58	3	59												
SIS2	Planned Singapore International School (Extension)	21/F	93.9	0.5	312.0	93.4	325.7	-58	3	56	0.5	300.0	93.4	314.2	-58	3	57	0.5	312.0	93.4	325.7	-58	3	57	5.0	320.0	88.9	332.1	-58	3	59												
PC1	Wong Chuk Hang Police R&F Married Quarters - Block A	1/F	16.7	0.5	242.0	16.2	242.5	-56	3	58	0.5	224.0	16.2	224.6	-55	3	60	0.5	242.0	16.2	242.5	-56	3	59	5.0	256.0	11.7	256.3	-55	3	62												
PC2	Wong Chuk Hang Police R&F Married Quarters - Block B	10/F	41.9	0.5	242.0	41.4	245.5	-56	3	59	0.5	224.0	41.4	227.8	-55	3	60	0.5	242.0	41.4	245.5	-56	3	59	5.0	256.0	36.9	258.6	-56	3	61												
TWGH1	TWGHs Jockey Club Rehabilitation Complex - Block A	1/F	24.3	0.5	294.0	23.8	295.0	-57	3	57	0.5	300.0	23.8	300.9	-58	3	57	0.5	294.0	23.8	295.0	-57	3	57	5.0	289.0	19.3	289.6	-57	3	60												
		3/F	29.9	0.5	294.0	29.4	295.5	-57	3	57	0.5	300.0	29.4	301.4	-58	3	57	0.5	294.0	29.4	295.5	-57	3	57	5.0	289.0	24.9	290.1	-57	3	60												
		5/F	35.5	0.5	294.0	35.0	296.1	-57	3	57	0.5	300.0	35.0	302.0	-58	3	57	0.5	294.0	35.0	296.1	-57	3	57	5.0	289.0	30.5	290.6	-57	3	60												

NSR ID	Descriptions	Floor	(mPD)	Activity 7									
				Source Elevation (mPP)	Horizontal Distance (m)	Vertical Distance (m)	Start Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)		
				104	104	104	104	104	104	104			
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	G/F	20.5	4.9	112.5	15.6	113.6	-49	3	58			
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	1/F	23.3	4.9	112.5	18.4	114.0	-49	3	58			
CPS	San Wui Commercial Society of HK Chan Pak Sha School	2/F	26.1	4.9	112.5	21.2							

Main Construction Activity			Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Activity 1 - Temporary Works										Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 2 - Station Foundations																						Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 3 - Station Structure																														
Activity 4a - Culvert Excavation (Stage 1)																						Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 4b - Culvert Excavation (Stage 2)																														
Activity 5a - Culvert Structure (Stage 1)																														
Activity 5b - Culvert Structure (Stage 2)																														
Activity 6 - Roadworks																														
Activity 7 - EPIW - Footbridge																														

Sound Power Level, dB(A)			Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Activity 1 - Temporary Works			0	0	0	0	0	0	0	115	115	115	115	115	115	115	115	115	115	115	115	0	0	0	0	0	0	0	0	0
Activity 2 - Station Foundations			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	113	113	113	113	113	113	113	113	113
Activity 3 - Station Structure			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4a - Culvert Excavation (Stage 1)			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	111	111	111	111	111	111	111	111	111
Activity 4b - Culvert Excavation (Stage 2)			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5a - Culvert Structure (Stage 1)			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5b - Culvert Structure (Stage 2)			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Roadworks			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 - EPIW - Footbridge			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall) without EPIW					Jul 2010 (1)	Jul 2010 (2)	Aug 2010 (1)	Aug 2010 (2)	Sept 2010 (1)	Sept 2010 (2)	Oct 2010 (1)	Oct 2010 (2)	Nov 2010 (1)	Nov 2010 (2)	Dec 2010 (1)	Dec 2010 (2)	Jan 2011 (1)	Jan 2011 (2)	Feb 2011 (1)	Feb 2011 (2)	Mar 2011 (1)	Mar 2011 (2)	Apr 2011 (1)	Apr 2011 (2)	May 2011 (1)	May 2011 (2)	Jun 2011 (1)	Jun 2011 (2)	July 2011 (1)	July 2011 (2)	Aug 2011 (1)	Aug 2011 (2)
NSR	Description	Usage	Floor	mPD																												
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Elderly	G/F 1/F 2/F	20.5 23.3 26.1	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	67	67	67	67
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	Elderly	G/F 1/F 2/F	20.5 23.3 26.1	0	0	0	0	0	0	0	0	64	64	64	64	64	64	64	64	64	64	64	63	63	63	63	63	66	66	66	66
CPS	San Wui Commercial Society of HK Chan Pak Sha School	Educational	1/F 3/F 5/F	21.4 27.0 32.6	0	0	0	0	0	0	0	0	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	64	
GG	Grandview Garden	Residential	1/F 11/F 21/F	40.7 68.7 96.7	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	61	61	61	60	60	60	60	60	62	62	62	62
SIS1	Singapore International School	Educational	1/F 10/F	34.0 59.2	0	0	0	0	0	0	0	0	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	62	62	62	62	
SIS2	Planned Singapore International School	Educational	1/F 15/F	35.2 74.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	63	63	63	63
PC1	Wong Chuk Hang Police B&E Married Quarters - Block A	Residential	G/F 10/F	16.7 41.9	0	0	0	0	0	0	0	0	63	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65	65	65		
PC2	Wong Chuk Hang Police B&E Married Quarters - Block B	Residential	G/F 10/F	16.7 41.9	0	0	0	0	0	0	0	0	64	64	64	64	64	64	64	64	64	64	64	64	63	63	63	63	66	66	66	66
TWGH1	TWGHs Jockey Club Rehabilitation Complex - Block A	Residential	1/F 3/F 5/F	24.3 29.9 35.5	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	61	61	61	60	60	60	60	62	62	62	62	

Predicted Noise Level, dB(A) (Overall) with EPIW					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
NSR ID	Description	Usage	Floor	mPD																												
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F 1/F 2/F	20.5 23.3 26.1	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	67	67	67	67	
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F 1/F 2/F	20.5 23.3 26.1	0	0	0	0	0	0	0	0	64	64	64	64	64	64	64	64	64	64	64	64	63	63	63	63	66	66	66	66
CPS	San Wui Commercial Society of HK Chan Pak Sha School	Educational	1/F 3/F 5/F	21.4 27.0 32.6	0	0	0	0	0	0	0	0	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	64	
GG	Grandview Garden	Residential	1/F 11/F 21/F	40.7 68.7 96.7	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	61	61	61	61	60	60	60	60	62	62	62	62
SIS1	Singapore International School	Educational	1/F 10/F	34.0 59.2	0	0	0	0	0	0	0	0	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	62	62	62	62	
SIS2	Planned Singapore International School	Educational	1/F 15/F	35.2 74.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	63	63	63	63
PC1	WCH Police Married Quarters - Block A	Residential	G/F 10/F	16.7 41.9	0	0	0	0	0	0	0	0	63	63	63	63	63	63	63	63	63	63	63	63	63	63	65	65	65	65		
PC2	WCH Police Married Quarters - Block B	Residential	G/F 10/F	16.7 41.9	0	0	0	0	0	0	0	0	64	64	64	64	64	64	64	64	64	64	64	64	64	63	63	66	66	66	66	
TWGH1	TWGHs Jockey Club Rehabilitation Complex - Block A	Convalescent Home	1/F 3/F 5/F	24.3 29.9 35.5	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	61	61	61	61	60	60	60	60	62	62	62	62

Table with 28 columns (Month 15 to Month 28) and 8 rows (Main Construction Activity, Activity 1-7) showing activity status (Y/N).

Table with 28 columns (Month 15 to Month 28) and 8 rows (Sound Power Level, dB(A), Activity 1-7) showing noise levels.

Table with 28 columns (Month 15 to Month 28) and 25 rows (Predicted Noise Level, dB(A) Overall without EPIW, NSR, Description, Usage, Floor, mPD, and various receiver locations like SMH1, SMH2, CPS, GG, SIS1, SIS2, PC1, PC2, TWGH1).

Table with 28 columns (Month 15 to Month 28) and 25 rows (Predicted Noise Level, dB(A) Overall with EPIW, NSR ID, Description, Usage, Floor, mPD, and various receiver locations like SMH1, SMH2, CPS, GG, SIS1, SIS2, PC1, PC2, TWGH1).

SMH1 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
Zone A				103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0	
	259	-56	3	50	50	50	50	56	56	56	56	57	56	56	54	59	59	59	59	59	59	56	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	342	-59	3	0	0	0	0	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0	
	260	-56	3	50	50	50	50	0	0	0	56	57	59	57	57	57	57	57	57	57	56	56	56	56	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	321	-58	3	0	0	0	0	0	0	0	0	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	110	114	114	114	113	113
	230	-55	3	51	51	51	51	54	54	54	54	55	55	0	0	0	0	0	0	0	0	57	57	57	57	57	61	61	61	61	61	
Zone C Perimeter Wall				0	0	0	0	106	106	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	222	-55	3	0	0	0	0	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	0	110	110	110	
	132	-50	3	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	62	62	62	0	0	0	0	0	0	0	63	63	62	
Zone E				103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	110	111	
	119	-49	3	57	57	57	57	0	0	0	0	0	0	63	63	63	65	65	64	64	64	64	64	64	64	64	64	64	64	63	63	65
Crusher				0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103
	135	-51	3	0	0	0	0	0	0	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55
Construction of New Temporary PTI				0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	221	-55	3	0	0	0	0	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	257	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	152	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	198	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	257	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor

G	61	61	61	61	61	61	62	63	63	63	65	65	66	67	67	67	67	67	67	66	66	66	65	65	66	66	68	67	68
1	61	61	61	61	61	61	62	63	63	63	65	65	66	67	67	67	67	67	67	66	66	66	65	65	66	66	68	67	68
2	61	61	61	61	61	61	62	63	63	63	65	65	66	67	67	67	67	67	66	66	66	65	65	66	66	68	67	68	

SMH1 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	259	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	342	-59	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	260	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	321	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	230	-55	3	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	222	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	132	-50	3	62	62	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	119	-49	3	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	135	-51	3	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	221	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0
	257	-56	3	0	0	54	55	56	56	56	55	55	55	55	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	152	-52	3	0	0	57	57	58	58	59	59	60	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	58	58	58	0
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	107
	198	-54	3	0	0	55	55	56	56	56	56	56	57	57	56	56	56	56	56	57	57	57	57	57	57	56	57	56	56	56	
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	257	-56	3	0	0	53	53	54	54	54	54	54	54	54	55	55	55	55	55	55	55	55	55	55	54	55	55	54	53	54	

Floor

G	68	65	68	68	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	62	62	62	62	62	61	61	61	58
1	68	65	68	68	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	62	62	62	62	62	61	61	61	58
2	68	65	68	68	65	65	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	62	62	62	62	62	61	61	61	58

SMH1 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	259	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	342	-59	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	260	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	321	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	230	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	222	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	132	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	119	-49	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	135	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	221	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	257	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	152	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	198	-54	3	57	57	57	57	57	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	257	-56	3	55	55	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

MAX

Floor	59	59	59	59	59	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68
G	59	59	59	59	59	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	
1	59	59	59	59	59	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	
2	59	59	59	59	59	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	

SMH2 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
Zone A				103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0	
	287	-57	3	49	49	49	49	56	56	56	55	56	55	55	53	58	58	58	58	58	58	56	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	333	-58	3	0	0	0	0	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0	
	257	-56	3	50	50	50	50	0	0	0	57	57	59	57	57	57	57	57	57	57	56	56	56	56	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	315	-58	3	0	0	0	0	0	0	0	0	51	51	51	51	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	110	114	114	114	113	113
	213	-55	3	52	52	52	52	55	55	55	55	55	55	0	0	0	0	0	0	0	0	58	58	58	58	58	62	62	62	62	61	
Zone C Perimeter Wall				0	0	0	0	106	106	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	177	-53	3	0	0	0	0	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	110	110	110	
	95	-48	3	59	59	59	59	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	0	0	0	0	0	0	66	65	65	
Zone E				103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	110	111	
	137	-51	3	55	55	55	55	0	0	0	0	0	0	62	62	62	64	64	62	62	62	62	62	62	62	62	62	62	62	62	63	
Crusher				0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	
	123	-50	3	0	0	0	0	0	0	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	
Construction of New Temporary PTI				0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	188	-53	3	0	0	0	0	51	51	51	51	51	51	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	272	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	134	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	177	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	237	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor

G	61	61	61	61	61	61	62	63	64	64	65	64	65	66	66	68	68	68	66	65	65	65	65	66	66	69	68	68
1	61	61	61	61	61	61	62	63	64	64	65	64	65	66	66	68	68	68	66	65	65	65	65	66	66	69	68	68
2	61	61	61	61	61	61	62	63	64	64	65	64	65	66	66	68	68	68	66	65	65	65	65	66	66	69	68	68

SMH2 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	287	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	333	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	257	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	315	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	213	-55	3	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	177	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	95	-48	3	65	65	68	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	137	-51	3	63	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	123	-50	3	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	188	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	
	272	-57	3	0	0	54	54	55	55	55	54	54	54	54	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	134	-51	3	0	0	58	58	59	59	60	60	61	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	59	0	
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	107	
	177	-53	3	0	0	56	56	57	57	57	57	58	58	57	57	57	57	57	57	58	58	58	58	58	58	57	58	57	57	57	57	
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107	
	237	-55	3	0	0	53	53	54	54	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	54	54	55	

Floor

G	68	67	70	70	66	66	64	64	64	63	63	63	63	63	63	63	63	63	63	64	64	63	63	63	63	63	63	62	62	62	59
1	68	67	70	70	66	66	64	64	64	63	63	63	63	63	63	63	63	63	63	64	64	63	63	63	63	63	63	62	62	62	59
2	68	67	70	70	66	66	64	64	64	63	63	63	63	63	63	63	63	63	63	64	64	63	63	63	63	63	63	62	62	62	59

SMH2 Floor 2

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	287	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	333	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	257	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	315	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	213	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	177	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	95	-48	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	137	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	123	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	188	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	272	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	134	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	177	-53	3	58	58	58	58	58	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	237	-55	3	55	55	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	Max																														
G	60	60	60	60	60	60	60	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	70
1	60	60	60	60	60	60	60	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	70
2	60	60	60	60	60	60	60	55	55	55	55	55	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	70

CPS Floor 5

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Zone A				103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall	262	-56	3	50	50	50	50	56	56	56	56	57	56	56	54	59	59	59	59	59	59	56	0	0	0	0	0	0	0	0	0
	315	-58	3	0	0	0	0	51	51	51	51	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B				103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0
Zone B Perimeter Wall	209	-54	3	52	52	52	52	0	0	0	58	59	60	59	59	59	58	58	58	58	58	58	58	58	58	0	0	0	0	0	0
	246	-56	3	0	0	0	0	0	0	0	0	53	53	53	53	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C				103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	114	114	114	113	113
Zone C Perimeter Wall	127	-50	3	56	56	56	56	59	59	59	59	60	60	0	0	0	0	0	0	0	0	63	63	63	63	63	67	67	67	66	66
	52	-42	3	0	0	0	0	66	66	66	66	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	110	110	110
Zone D Perimeter Wall	45	-41	3	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	71	71	71	0	0	0	0	0	0	72	72	71
Zone E				103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	111	111
Zone E Perimeter Wall	136	-51	3	55	55	55	55	0	0	0	0	0	0	62	62	62	64	64	63	63	63	63	63	63	63	63	63	63	62	62	63
Crusher				0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103
Crusher Perimeter Wall	168	-53	3	0	0	0	0	0	0	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53	53
Construction of New Temporary PTI				0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI Perimeter Wall	37	-39	3	0	0	0	0	65	65	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area Perimeter Wall	252	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building Perimeter Wall	83	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area Perimeter Wall	83	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area Perimeter Wall	124	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
1	66	66	66	66	70	70	70	70	70	70	70	65	65	65	66	66	73	73	73	67	67	67	66	66	68	68	74	74	73	73
3	66	66	66	66	70	70	70	70	70	70	70	65	65	65	66	66	73	73	73	67	67	67	66	66	68	68	74	73	73	73
5	66	66	66	66	69	69	70	70	70	70	70	65	65	65	66	66	72	72	72	67	67	67	66	66	68	68	74	73	73	73

CPS Floor 5

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	262	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	315	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	209	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	246	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	127	-50	3	66	66	66	66	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	52	-42	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	45	-41	3	71	71	75	75	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	136	-51	3	63	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	168	-53	3	53	53	53	53	53	53	53	53	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	37	-39	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0
	252	-56	3	0	0	54	55	56	56	56	55	55	55	55	55	55	55	55	55	55	55	55	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	83	-46	3	0	0	63	63	63	63	64	64	65	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	63	0
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	107
	83	-46	3	0	0	63	63	63	63	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	65	64	64	64	64
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	124	-50	3	0	0	59	59	60	60	60	60	60	60	60	61	61	61	61	61	61	61	61	61	60	61	61	60	60	59	60	

Floor

1	73	73	76	76	70	70	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	67	65
3	73	72	76	76	70	70	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	67	65
5	73	72	76	76	70	70	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	68	67	65

CPS Floor 5

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	262	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	315	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	209	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	246	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	127	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	52	-42	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	45	-41	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	136	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	168	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	37	-39	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	252	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	83	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	83	-46	3	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	124	-50	3	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor	66	66	66	66	66	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	Max		
1	66	66	66	66	66	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	76		
3	66	66	66	66	66	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	76
5	66	66	66	66	66	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	76

GG Floor 21

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Zone A				103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall	311	-58	3	48	48	48	48	55	55	55	55	55	55	55	52	57	57	57	57	57	57	55	0	0	0	0	0	0	0	0	0
	348	-59	3	0	0	0	0	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B				103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0
Zone B Perimeter Wall	248	-56	3	50	50	50	50	0	0	0	57	57	59	57	57	57	57	57	57	57	57	57	57	57	0	0	0	0	0	0	0
	263	-56	3	0	0	0	0	0	0	0	0	52	52	52	52	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C				103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	114	114	114	113	113
Zone C Perimeter Wall	132	-50	3	56	56	56	56	59	59	59	59	60	60	0	0	0	0	0	0	0	0	62	62	62	62	62	66	66	66	66	65
	93	-47	3	0	0	0	0	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	0	110	110	110
Zone D Perimeter Wall	116	-49	3	57	57	57	57	0	0	0	0	0	0	0	0	0	0	0	63	63	63	0	0	0	0	0	0	0	64	64	63
Zone E				103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	110	111
Zone E Perimeter Wall	252	-56	3	50	50	50	50	0	0	0	0	0	0	56	56	57	59	59	57	57	57	57	57	57	57	57	57	57	57	57	58
Crusher				0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103
Crusher Perimeter Wall	232	-55	3	0	0	0	0	0	0	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51	51
Construction of New Temporary PTI				0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI Perimeter Wall	77	-46	3	0	0	0	0	59	59	59	59	59	59	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area Perimeter Wall	286	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building Perimeter Wall	164	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area Perimeter Wall	128	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area Perimeter Wall	139	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
1	62	62	62	62	71	71	71	71	72	72	62	62	62	63	63	67	67	67	66	66	66	65	65	68	68	70	70	70		
11	61	61	61	61	67	67	67	68	68	68	62	62	62	63	63	67	67	67	66	65	65	64	64	68	68	70	69	69		
21	61	61	61	61	65	65	65	66	66	66	62	62	62	63	63	66	66	66	65	64	64	64	64	67	67	69	68	68		

GG Floor 21

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	311	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	348	-59	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	248	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	263	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	132	-50	3	65	65	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	93	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	116	-49	3	63	63	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	252	-56	3	58	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	232	-55	3	51	51	51	51	51	51	51	51	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	77	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	
	286	-57	3	0	0	53	54	55	55	55	54	54	54	54	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	164	-52	3	0	0	57	57	58	58	58	58	59	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	0	
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	
	128	-50	3	0	0	59	59	60	60	60	60	60	61	61	60	60	60	60	60	61	61	61	61	61	61	60	61	60	60	60	
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	139	-51	3	0	0	58	58	59	59	59	59	59	59	59	60	60	60	60	60	60	60	60	60	60	59	60	60	59	59	58	59

Floor

1	70	69	72	72	69	69	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66	65	65	65	64
11	69	68	71	71	69	69	66	65	66	66	66	66	66	66	66	66	66	66	66	66	66	65	65	65	65	66	65	65	64	64	
21	68	67	70	70	68	68	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	65	64	64	64	63	

GG Floor 21

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	311	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	348	-59	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	248	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	263	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	132	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	93	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	116	-49	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	252	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	232	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	77	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	286	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	164	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	128	-50	3	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	139	-51	3	60	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	65	65	65	65	65	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	Max
1	65	65	65	65	65	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72
11	64	64	64	64	64	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71
21	63	63	63	63	63	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	70

SIS1 Floor 10

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Zone A				103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall	325	-58	3	48	48	48	48	54	54	54	54	55	54	54	52	57	57	57	57	57	57	54	0	0	0	0	0	0	0	0	
Zone B				103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0	
Zone B Perimeter Wall	237	-56	3	51	51	51	51	0	0	0	57	57	59	58	58	58	57	57	57	57	57	57	57	57	0	0	0	0	0	0	
Zone C				103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	114	114	114	113	113
Zone C Perimeter Wall	115	-49	3	57	57	57	57	60	60	60	60	61	61	0	0	0	0	0	0	0	0	63	63	63	63	63	67	67	67	67	
Zone D				103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	0	110	110	110
Zone D Perimeter Wall	126	-50	3	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	63	63	63	0	0	0	0	0	0	63	63	63	
Zone E				103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	111	
Zone E Perimeter Wall	220	-55	3	51	51	51	51	0	0	0	0	0	0	58	58	58	60	60	58	58	58	58	58	58	58	58	58	58	58	59	
Crusher				0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	
Crusher Perimeter Wall	258	-56	3	0	0	0	0	0	0	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	
Construction of New Temporary PTI				0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI Perimeter Wall	47	-41	3	0	0	0	0	63	63	63	63	63	63	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area Perimeter Wall	294	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building Perimeter Wall	184	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area Perimeter Wall	139	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area Perimeter Wall	129	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor

1

10

61	61	61	61	69	69	69	70	70	70	62	62	63	63	63	66	66	66	66	66	66	66	66	65	65	68	68	70	69	69
61	61	61	61	67	67	67	67	68	68	62	62	62	63	63	66	66	66	66	65	65	65	65	68	68	69	69	69	69	69

SIS1 Floor 10

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	325	-58	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	351	-59	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	237	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	249	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	115	-49	3	66	67	67	67	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	87	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	126	-50	3	62	62	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	220	-55	3	59	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	258	-56	3	50	50	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	47	-41	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0
	294	-57	3	0	0	53	54	54	54	55	54	54	54	54	54	54	54	54	54	54	54	54	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	184	-53	3	0	0	56	56	57	57	57	57	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	
	139	-51	3	0	0	58	58	59	59	59	59	59	60	60	59	59	59	59	59	60	60	60	60	60	60	59	60	59	59	59	
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	129	-50	3	0	0	59	59	60	60	60	60	60	60	60	61	61	61	61	61	61	61	61	61	61	60	61	61	60	59	60	

Floor

1	69	68	71	71	69	69	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	65	64	64	63
10	68	68	70	70	68	68	64	64	64	64	64	64	64	64	64	64	64	64	65	65	65	64	64	64	64	64	64	63	63

SIS2 Floor 15

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
Zone A	269	-57	3	103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall	276	-57	3	0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B	185	-53	3	103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0	
Zone B Perimeter Wall	179	-53	3	0	0	0	0	0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C	82	-46	3	103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	110	114	114	114	113	113
Zone C Perimeter Wall	59	-43	3	0	0	0	0	106	106	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D	130	-50	3	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	110	110	110		
Zone E	192	-54	3	103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	110	111	
Crusher	240	-56	3	0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103
Construction of New Temporary PTI	92	-47	3	0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area	227	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building	165	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area	118	-49	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area	80	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	70	70	70	69	69	73	73	73	73	73
15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	66	68	68	68	67	67	71	71	71	71	71

SIS2 Floor 15

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	269	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	276	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	185	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	179	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	82	-46	3	69	69	69	69	69	69	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	59	-43	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	130	-50	3	62	62	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	192	-54	3	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	240	-56	3	50	50	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	92	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0
	227	-55	3	0	0	55	56	57	57	57	56	56	56	56	56	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	108	107	107	107	0
	165	-52	3	0	0	57	57	58	58	58	58	59	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	57	0
Stabling Area				0	0	106	106	107	107	107	107	108	108	108	107	107	107	107	108	108	108	108	108	108	108	108	107	108	107	107	107	107
	118	-49	3	0	0	60	60	60	60	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	62	61	61	61	61
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	80	-46	3	0	0	63	63	64	64	64	64	64	64	64	65	65	65	65	65	65	65	65	65	65	65	64	65	65	64	63	64	

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
1	72	72	74	74	73	73	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69	69
15	70	70	72	72	71	71	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	66	66	66	66

SIS2 Floor 15

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	269	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	276	-57	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	185	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	179	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	82	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	59	-43	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	130	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	192	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	240	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	92	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	227	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	165	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	118	-49	3	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	80	-46	3	65	65	65	65	65	65	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	Max
1	68	68	68	68	68	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74
15	66	66	66	66	66	65	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72

PC1 Floor 1

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
Zone A	79	-46	3	60	60	60	60	67	67	67	67	67	66	66	64	69	69	69	69	69	69	67	0	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall	156	-52	3	0	0	0	0	57	57	57	57	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B	93	-47	3	59	59	59	59	0	0	0	65	66	67	66	66	66	65	65	65	65	65	65	65	65	65	65	0	0	0	0	0	0
Zone B Perimeter Wall	63	-44	3	0	0	0	0	0	0	0	0	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C	70	-45	3	61	61	61	61	64	64	64	64	65	65	0	0	0	0	0	0	0	0	110	110	110	110	110	114	114	114	113	113	
Zone C Perimeter Wall	120	-50	3	0	0	0	0	59	59	59	59	59	59	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D	200	-54	3	52	52	52	52	0	0	0	0	0	0	0	0	0	0	0	0	0	59	59	59	0	0	0	0	0	59	59	59	
Zone E	182	-53	3	53	53	53	53	0	0	0	0	0	59	59	59	61	61	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60
Crusher	258	-56	3	0	0	0	0	0	0	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50
Construction of New Temporary PT1	223	-55	3	0	0	0	0	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area	131	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building	188	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area	140	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area	87	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor

1	65	65	65	65	69	69	70	71	72	72	71	70	71	71	71	71	71	71	71	71	72	70	70	68	68	72	72	72	72	71
10	65	65	65	65	69	69	69	70	72	72	70	70	71	71	71	71	71	71	71	71	71	70	70	68	68	72	72	72	72	71

PC1 Floor 1

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	79	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	156	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	93	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	63	-44	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	70	-45	3	71	71	71	71	71	71	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	120	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	200	-54	3	58	58	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	182	-53	3	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	258	-56	3	50	50	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	223	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	
	131	-50	3	0	0	60	61	61	61	62	61	61	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	188	-53	3	0	0	56	56	56	56	57	57	58	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	57	56	0
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	107
	140	-51	3	0	0	58	58	59	59	59	59	59	60	60	59	59	59	59	59	60	60	60	60	60	60	59	60	59	59	59	59
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	87	-47	3	0	0	62	62	63	63	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	64	63	63	62	63

Floor

1

10

71	71	72	72	72	72	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	66	66	66	66	66	65	65	65	65
71	71	72	72	72	72	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	66	66	66	66	66	65	65	65	65

PC1 Floor 1

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	79	-46	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	156	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	93	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	63	-44	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	70	-45	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	120	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	200	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	182	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	258	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	223	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	131	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Maintenance Rolling Stock Building				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	188	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Stabling Area				108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	140	-51	3	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
PWay/ Infrastructure Area				108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	87	-47	3	64	64	64	64	64	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	Max
1	65	65	65	65	65	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	
10	65	65	65	65	65	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72

PC2 Floor 10

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)
Zone A	164	-52	3	103	103	103	103	110	110	110	109	110	109	109	107	112	112	112	112	112	112	110	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall	135	-51	3	0	0	0	0	58	58	58	58	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B	90	-47	3	103	103	103	103	0	0	0	110	110	112	110	110	110	110	110	110	110	109	109	109	109	0	0	0	0	0	0	0
Zone B Perimeter Wall	58	-43	3	0	0	0	0	0	0	0	0	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C	103	-48	3	103	103	103	103	106	106	106	106	107	107	0	0	0	0	0	0	0	0	110	110	110	110	110	114	114	114	113	113
Zone C Perimeter Wall	151	-52	3	0	0	0	0	57	57	57	57	57	57	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D	219	-55	3	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	110	110	110	
Zone E	187	-53	3	103	103	103	103	0	0	0	0	0	0	110	110	110	112	112	110	110	110	110	110	110	110	110	110	110	110	110	111
Crusher	259	-56	3	0	0	0	0	0	0	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103	103
Construction of New Temporary PTI	250	-56	3	0	0	0	0	102	102	102	102	102	102	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area	119	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building	196	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area	152	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area	104	-48	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
1	63	63	63	63	66	66	66	69	71	71	70	70	69	69	69	69	69	69	69	69	69	69	66	66	69	69	69	69	69	
10	63	63	63	63	66	66	66	69	70	71	70	69	68	68	68	69	69	68	69	69	69	69	66	66	69	69	69	69	69	

PC2 Floor 10

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Zone A				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	164	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone A Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	135	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	90	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone B Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	58	-43	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C				113	113	113	113	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	103	-48	3	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone C Perimeter Wall				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	151	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone D				109	109	113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	219	-55	3	57	57	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Zone E				111	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	187	-53	3	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Crusher				103	103	103	103	103	103	103	103	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	259	-56	3	50	50	50	50	50	50	50	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Construction of New Temporary PTI				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	250	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Track Fan Area				0	0	108	108	109	109	109	108	108	108	108	108	108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0
	119	-50	3	0	0	61	62	62	62	62	61	61	61	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building				0	0	106	106	107	107	107	107	108	108	108	108	108	108	108	108	107	108	108	108	108	108	108	108	107	107	107	0
	196	-54	3	0	0	55	55	56	56	56	56	57	57	57	57	57	57	57	57	56	57	57	57	57	57	57	57	56	56	56	0
Stabling Area				0	0	106	106	107	107	107	107	107	108	108	107	107	107	107	107	108	108	108	108	108	108	107	108	107	107	107	107
	152	-52	3	0	0	57	57	58	58	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	58	58
PWay/ Infrastructure Area				0	0	106	106	107	107	107	107	107	107	107	108	108	108	108	108	108	108	108	108	108	107	108	108	107	107	106	107
	104	-48	3	0	0	61	61	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	61	61	62

Floor

1	69	68	70	70	70	70	70	67	66	66	66	66	67	67	67	67	67	67	67	67	67	67	65	65	65	65	65	64	64	64	64
10	69	68	70	70	70	70	70	67	66	66	66	66	66	66	66	66	66	66	66	66	66	66	65	65	65	65	65	64	64	64	63

PC2 Floor 10

	Distance, m	Distance Attenuation, dB(A)	Façade Correction, dB(A)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
Zone A	164	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone A Perimeter Wall	135	-51	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B	90	-47	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone B Perimeter Wall	58	-43	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C	103	-48	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone C Perimeter Wall	151	-52	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone D	219	-55	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Zone E	187	-53	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Crusher	259	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construction of New Temporary PTI	250	-56	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Track Fan Area	119	-50	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Maintenance Rolling Stock Building	196	-54	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Stabling Area	152	-52	3	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
PWay/ Infrastructure Area	104	-48	3	62	62	62	62	62	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Floor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	Max
1	64	64	64	64	64	63	63	63	63	63	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71
10	64	64	64	64	64	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71

NSR ID	Descriptions	Floor	(mPD)	Activity 1								Activity 2a								Activity 2b								Activity 3							
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Mitigated SWL dB(A) 100	Mitigated SPL dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Mitigated SWL dB(A) 100	Mitigated SPL dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Mitigated SWL dB(A) 100	Mitigated SPL dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Mitigated SWL dB(A) 100	Mitigated SPL dB(A)								
HSS4	Holy Spirit Seminary	GF	32.3	29.9	72.0	2.4	72.0	-45	3	64	18.8	519.5	13.5	519.7	-62	3	45	17.5	471.5	14.8	471.7	-61	3	46	29.9	69.0	2.4	69.0	-45	3	64				
		3F	40.7	29.9	72.0	2.4	72.0	-45	3	64	18.8	519.5	13.5	519.7	-62	3	45	17.5	471.5	14.8	471.7	-61	3	46	29.9	69.0	2.4	69.0	-45	3	64				
		1F	20.0	29.9	150.0	-9.9	150.3	-32	3	57	18.8	494.0	1.2	494.0	-62	3	46	17.5	437.0	2.5	437.0	-61	3	47	29.9	171.0	-9.9	171.3	-53	3	57				
		16F	62.0	29.9	150.0	-32.1	153.4	-32	3	57	18.8	494.0	43.2	495.9	-62	3	45	17.5	437.0	64.5	439.3	-61	3	47	29.9	171.0	-32.1	174.0	-53	3	56				

Main Construction Activity					Month 1	Month 1	Month 2	Month 2	Month 3	Month 3	Month 4	Month 4	Month 5	Month 5	Month 6	Month 6	Month 7	Month 7	Month 8	Month 8	Month 9	Month 9	Month 10	Month 10	Month 11	Month 11	Month 12	Month 12	Month 13	Month 13	Month 14	Month 14		
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area																					Y	Y	Y	Y										
Activity 2a - Demolition of Footbridge																								Y	Y									
Activity 2b - Demolition of Harbour Mission School																							Y	Y										
Activity 3 - Slope Stabilization																															Y	Y	Y	
Activity 4 - Piling/Walling																							Y	Y	Y	Y	Y	Y	Y					
Activity 5 - Excavation of Soil																														Y	Y	Y		
Activity 6 - Construction of Box Tunnel & Backfill																																		
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works																																		
Activity 8 - Material Storage and Site Facilities																						Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Sound Power Level, dB(A)					Month 1	Month 1	Month 2	Month 2	Month 3	Month 3	Month 4	Month 4	Month 5	Month 5	Month 6	Month 6	Month 7	Month 7	Month 8	Month 8	Month 9	Month 9	Month 10	Month 10	Month 11	Month 11	Month 12	Month 12	Month 13	Month 13	Month 14	Month 14		
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 2a - Demolition of Footbridge					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 2b - Demolition of Harbour Mission School					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 3 - Slope Stabilization					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 4 - Piling/Walling					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 5 - Excavation of Soil					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 6 - Construction of Box Tunnel & Backfill					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Activity 8 - Material Storage and Site Facilities					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	
Predicted Noise Level, dB(A) (Overall Total)					Month 1	Month 1	Month 2	Month 2	Month 3	Month 3	Month 4	Month 4	Month 5	Month 5	Month 6	Month 6	Month 7	Month 7	Month 8	Month 8	Month 9	Month 9	Month 10	Month 10	Month 11	Month 11	Month 12	Month 12	Month 13	Month 13	Month 14	Month 14		
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
HSS4	Holy Spirit Seminar	Educational	G/F	32.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	59	59	58	58	58	66	66	66		
			3/F	40.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	59	59	58	58	58	66	66	66		
OC1	Tower 3, Ocean Court	Residential	1/F	20.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	63	63	61	61	61	61	61	63	63	63		
			16/F	62.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	62	62	61	61	61	61	61	63	63	63		
			31/F	104.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	62	62	60	60	60	60	60	62	62	62		
OC2	Tower 3, Ocean Court	Residential	1/F	20.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	63	63	62	62	62	62	62	63	63	63		
			16/F	62.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	63	63	62	62	61	61	61	63	63	63		
			31/F	104.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	62	62	61	61	61	61	61	63	63	63		
SWT1	Tower 1, Shan Wan Tower	Residential	1/F	42.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	70	70	66	66	64	64	64	71	71	71		
			22/F	101.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	67	67	64	64	63	63	63	68	68	68		
			44/F	163.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	64	64	62	62	61	61	61	65	65	65		
SWT2	Tower 3, Shan Wan Tower	Residential	1/F	42.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	69	69	66	66	65	65	65	72	72	72		
			22/F	101.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	66	66	66	64	64	64	64	64	68	68	68		
			44/F	163.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	64	64	62	62	62	62	62	65	65	65		
SWT3	Tower 3, Shan Wan Tower	Residential	1/F	42.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	68	68	65	65	64	64	64	70	70	70		
			22/F	101.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	66	66	64	64	63	63	63	68	68	68		
			44/F	163.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	63	63	62	62	62	62	62	65	65	65		
YOK	Yan Oi Kindergarten	Educational	G/F	5.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	67	67	65	65	45	45	45	60	60	60		
			2/F	11.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	67	67	65	65	45	45	45	60	60	60		
			4/F	16.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	67	67	65	65	45	45	45	60	60	60		
YOC4	Yue On Court - Shan On House (Block F)	Residential	1/F	36.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	68	68	70	70	60	60	60	63	63	63		
			18/F	84.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64	64	66	66	64	64	60	60	60	62	62	62		
			35/F	132.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	63	63	62	62	59	59	59	62	62	62		
TLC1	Hong Kong True Light College	Educational	1/F	28.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	65	65	64	64	46	46	46	61	61	61		
			4/F	36.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	65	65	64	64	46	46	46	61	61	61		
			7/F	44.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	65	65	64	64	45	45	45	61	61	61		
SMB	Sun Ming Building	Residential	1/F	8.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64	64	67	67	61	61	46	46	46	62	62	62		
			4/F	16.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64	64	67	67	61	61	47	47	47	62	62	62		
			7/F	25.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64	64	67	67	61	61	47	47	47	62	62	62		

Main Construction Activity	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area																												
Activity 2a - Demolition of Footbridge																												
Activity 2b - Demolition of Harbour Mission School																												
Activity 3 - Slope Stabilization	Y	Y	Y	Y																								
Activity 4 - Piling/Walling																												
Activity 5 - Excavation of Soil	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y														
Activity 6 - Construction of Box Tunnel & Backfill															Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works																												
Activity 8 - Material Storage and Site Facilities	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y

Sound Power Level, dB(A)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2a - Demolition of Footbridge	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2b - Demolition of Harbour Mission School	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Slope Stabilization	106	106	106	106	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Piling/Walling	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 - Excavation of Soil	110	110	110	110	110	110	110	110	110	110	110	110	110	110	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Construction of Box Tunnel & Backfill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	113	113	113	113	113	113	113	113	113	113	113	113	113	113
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 8 - Material Storage and Site Facilities	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114

Predicted Noise Level, dB(A) (Overall Total)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
NSR ID	Description	Usage	Floor	mPD																												
HSS4	Holy Spirit Seminar	Educational	G/F	32.3	66	66	66	66	60	60	60	60	60	60	60	60	60	60	61	61	61	61	61	61	61	61	61	61	61	61	61	
			3/F	40.7	66	66	66	66	60	60	60	60	60	60	60	60	60	60	61	61	61	61	61	61	61	61	61	61	61	61	61	
OC1	Tower 3, Ocean Court	Residential	1/F	20.0	63	63	63	63	62	62	62	62	62	62	62	62	62	63	63	63	63	63	63	63	63	63	63	63	63	63		
			16/F	62.0	63	63	63	63	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62		
			31/F	104.0	62	62	62	62	61	61	61	61	61	61	61	61	61	62	62	62	62	62	62	62	62	62	62	62	62	62		
OC2	Tower 3, Ocean Court	Residential	1/F	20.0	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63	63		
			16/F	62.0	63	63	63	63	62	62	62	62	62	62	62	62	62	63	63	63	63	63	63	63	63	63	63	63	63	63		
			31/F	104.0	63	63	63	63	62	62	62	62	62	62	62	62	62	63	63	63	63	63	63	63	63	63	63	63	63	63		
SWT1	Tower 1, Shan Wan Tower	Residential	1/F	42.9	71	71	71	71	70	70	70	70	70	70	70	70	70	73	73	73	73	73	73	73	73	73	73	73	73	73		
			22/F	101.7	68	68	68	68	67	67	67	67	67	67	67	67	67	69	69	69	69	69	69	69	69	69	69	69	69	69		
			44/F	163.3	65	65	65	65	64	64	64	64	64	64	64	64	66	66	66	66	66	66	66	66	66	66	66	66	66	66		
SWT2	Tower 3, Shan Wan Tower	Residential	1/F	42.9	72	72	72	72	70	70	70	70	70	70	70	70	73	73	73	73	73	73	73	73	73	73	73	73	73			
			22/F	101.7	68	68	68	68	67	67	67	67	67	67	67	67	69	69	69	69	69	69	69	69	69	69	69	69	69	69		
			44/F	163.3	65	65	65	65	64	64	64	64	64	64	64	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66		
SWT3	Tower 3, Shan Wan Tower	Residential	1/F	42.9	70	70	70	70	69	69	69	69	69	69	69	69	71	71	71	71	71	71	71	71	71	71	71	71	71			
			22/F	101.7	68	68	68	68	67	67	67	67	67	67	67	67	68	68	68	68	68	68	68	68	68	68	68	68	68			
			44/F	163.3	65	65	65	65	64	64	64	64	64	64	64	66	66	66	66	66	66	66	66	66	66	66	66	66	66	66		
YOK	Yan Oi Kindergarten	Educational	G/F	5.4	60	60	60	60	58	58	58	58	58	58	58	58	58	61	61	61	61	61	61	61	61	61	61	61	61			
			2/F	11.0	60	60	60	60	58	58	58	58	58	58	58	58	61	61	61	61	61	61	61	61	61	61	61	61	61			
			4/F	16.6	60	60	60	60	58	58	58	58	58	58	58	61	61	61	61	61	61	61	61	61	61	61	61	61	61			
YOC4	Yue On Court - Shan On House (Block F)	Residential	1/F	36.9	63	63	63	63	62	62	62	62	62	62	62	62	63	63	63	63	63	63	63	63	63	63	63	63	63			
			18/F	84.5	62	62	62	62	62	62	62	62	62	62	62	62	63	63	63	63	63	63	63	63	63	63	63	63	63			
			35/F	132.1	62	62	62	62	61	61	61	61	61	61	61	62	62	62	62	62	62	62	62	62	62	62	62	62	62			
TLC1	Hong Kong True Light College	Educational	1/F	28.1	61	61	61	61	59	59	59	59	59	59	59	59	59	62	62	62	62	62	62	62	62	62	62	62	62			
			4/F	36.5	61	61	61	61	59	59	59	59	59	59	59	59	62	62	62	62	62	62	62	62	62	62	62	62	62			
			7/F	44.9	61	61	61	61	59	59	59	59	59	59	59	62	62	62	62	62	62	62	62	62	62	62	62	62	62			
SMB	Sun Ming Building	Residential	1/F	8.2	62	62	62	62	60	60	60	60	60	60	60	60	60	63	63	63	63	63	63	63	63	63	63	63	63			
			4/F	16.6	62	62	62	62	60	60	60	60	60	60	60	60	60	63	63	63	63	63	63	63	63	63	63	63	63			
			7/F	25.0	62	62	62	62	60	60	60	60	60	60	60	60	60	63	63	63	63	63	63	63	63	63	63	63	63			

Main Construction Activity					Month 29	Month 29	Month 30	Month 30	Month 31	Month 31	Month 32	Month 32	Month 33	Month 33	Month 34	Month 34	Month 35	Month 35	Month 36	Month 36	Month 37	Month 37	Month 38	Month 38	Month 39	Month 39	Month 40	Month 40	Month 41	Month 41	Month 42	Month 42
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area																																
Activity 2a - Demolition of Footbridge																																
Activity 2b - Demolition of Harbour Mission School																																
Activity 3 - Slope Stabilization																																
Activity 4 - Piling/Walling																																
Activity 5 - Excavation of Soil																																
Activity 6 - Construction of Box Tunnel & Backfill																																
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works																																
Activity 8 - Material Storage and Site Facilities																																

Sound Power Level, dB(A)					Month 29	Month 29	Month 30	Month 30	Month 31	Month 31	Month 32	Month 32	Month 33	Month 33	Month 34	Month 34	Month 35	Month 35	Month 36	Month 36	Month 37	Month 37	Month 38	Month 38	Month 39	Month 39	Month 40	Month 40	Month 41	Month 41	Month 42	Month 42
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
Activity 1 - Mobilisation work, Site Clearance, Formation & Works Area					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2a - Demolition of Footbridge					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2b - Demolition of Harbour Mission School					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Slope Stabilization					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Piling/Walling					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 5 - Excavation of Soil					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 6 - Construction of Box Tunnel & Backfill					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 7 - Sitting Out Area at Sham Wan Tower - Reinstatement Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	114	114	114	114	114	114	114	0	0	0	0	0	0
Activity 8 - Material Storage and Site Facilities					114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall Total)					Month 29	Month 29	Month 30	Month 30	Month 31	Month 31	Month 32	Month 32	Month 33	Month 33	Month 34	Month 34	Month 35	Month 35	Month 36	Month 36	Month 37	Month 37	Month 38	Month 38	Month 39	Month 39	Month 40	Month 40	Month 41	Month 41	Month 42	Month 42
					(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)	(1)	(2)
NSR ID	Description	Usage	Floor	mPD																61	61	61	61	61	61	0	0	0	0	0	0	Max
HSS4	Holy Spirit Seminar	Educational	G/F	32.3	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	61	61	61	61	61	61	0	0	0	0	0	0	66
			3/F	40.7	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	61	61	61	61	61	61	0	0	0	0	0	0	66
OC1	Tower 3, Ocean Court	Residential	1/F	20.0	61	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63	63	63	63	63	0	0	0	0	0	0	63	
			16/F	62.0	61	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63	63	63	63	63	63	0	0	0	0	0	0	63
			31/F	104.0	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	62	62	62	62	62	62	0	0	0	0	0	0	62
OC2	Tower 3, Ocean Court	Residential	1/F	20.0	62	62	62	62	62	62	62	62	62	62	62	62	62	62	63	63	63	63	63	63	0	0	0	0	0	0	63	
			16/F	62.0	61	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63	63	63	63	63	63	0	0	0	0	0	0	63
			31/F	104.0	61	61	61	61	61	61	61	61	61	61	61	61	61	61	63	63	63	63	63	63	63	0	0	0	0	0	0	63
SWT1	Tower 1, Shan Wan Tower	Residential	1/F	42.9	64	64	64	64	64	64	64	64	64	64	64	64	64	64	73	73	73	73	73	73	0	0	0	0	0	0	73	
			22/F	101.7	63	63	63	63	63	63	63	63	63	63	63	63	63	63	70	70	70	70	70	70	70	0	0	0	0	0	0	70
			44/F	163.3	61	61	61	61	61	61	61	61	61	61	61	61	61	61	67	67	67	67	67	67	67	0	0	0	0	0	0	67
SWT2	Tower 3, Shan Wan Tower	Residential	1/F	42.9	65	65	65	65	65	65	65	65	65	65	65	65	65	65	75	75	75	75	75	75	0	0	0	0	0	0	75	
			22/F	101.7	63	63	63	63	63	63	63	63	63	63	63	63	63	63	70	70	70	70	70	70	70	0	0	0	0	0	0	70
			44/F	163.3	62	62	62	62	62	62	62	62	62	62	62	62	62	62	67	67	67	67	67	67	67	0	0	0	0	0	0	67
SWT3	Tower 3, Shan Wan Tower	Residential	1/F	42.9	64	64	64	64	64	64	64	64	64	64	64	64	64	64	72	72	72	72	72	72	0	0	0	0	0	0	72	
			22/F	101.7	63	63	63	63	63	63	63	63	63	63	63	63	63	63	69	69	69	69	69	69	69	0	0	0	0	0	0	69
			44/F	163.3	61	61	61	61	61	61	61	61	61	61	61	61	61	61	66	66	66	66	66	66	66	0	0	0	0	0	0	66
YOK	Yan Oi Kindergarten	Educational	G/F	5.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	67
			2/F	11.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	67
			4/F	16.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	67
YOC4	Yue On Court - Shan On House (Block F)	Residential	1/F	36.9	60	60	60	60	60	60	60	60	60	60	60	60	60	60	66	66	66	66	66	66	66	0	0	0	0	0	0	70
			18/F	84.5	60	60	60	60	60	60	60	60	60	60	60	60	60	60	65	65	65	65	65	65	65	0	0	0	0	0	0	66
			35/F	132.1	59	59	59	59	59	59	59	59	59	59	59	59	59	59	64	64	64	64	64	64	64	0	0	0	0	0	0	64
TLC1	Hong Kong True Light College	Educational	1/F	28.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	65
			4/F	36.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	65
			7/F	44.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	0	0	0	0	0	0	65
SMB	Sun Ming Building	Residential	1/F	8.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	68	68	68	68	68	68	0	0	0	0	0	0	68
			4/F	16.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	68	68	68	68	68	68	0	0	0	0	0	0	68
			7/F	25.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	68	68	68	68	68	68	0	0	0	0	0	0	68

Predicted Noise Level, dB(A) (Viaduct - OCP to WCH)				Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)							
NSR	Description	Usage	Floor	mPD																																																
SWT2	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
SWT3	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
OC1	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
OC2	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
HSS1	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS2	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS4	Holy Spirit Seminary	Educational	G/F	32.3																																																
			3/F	40.7																																																
TWGH1	TWGHs Jockey Club Rehabilitation Centre - Block A	Convalescent Home	1/F	24.3																																																
			3/F	29.9																																																
TWGH2	TWGHs Jockey Club Rehabilitation Centre - Block D	Convalescent Home	1/F	24.3																																																
			3/F	29.9																																																
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
CPS	San Wu Commercial Society of HK CPS School	Educational	1/F	21.4																																																
			3/F	27.0																																																
GG	Grandview Garden	Residential	1/F	40.7																																																
			11/F	68.7																																																
SIS1	Singapore International School	Educational	10/F	34.0																																																
			15/F	41.9																																																
SIS2	Planned Singapore International School	Educational	1/F	35.2																																																
			15/F	74.4																																																
PC1	WCH Police Quarters - Block A	Residential	1/F	16.7																																																
			10/F	41.9																																																
PC2	WCH Police Quarters - Block B	Residential	1/F	16.7																																																
			10/F	41.9																																																

Predicted Noise Level, dB(A) (WCH Station) with EPIW				Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)							
NSR	Description	Usage	Floor	mPD																																																
SWT2	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
SWT3	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
OC1	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
OC2	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
HSS1	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS2	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS4	Holy Spirit Seminary	Educational	G/F	32.3																																																
			3/F	40.7																																																
TWGH1	TWGHs Jockey Club Rehabilitation Centre - Block A	Convalescent Home	1/F	24.3																																																
			3/F	29.9																																																
TWGH2	TWGHs Jockey Club Rehabilitation Centre - Block D	Convalescent Home	1/F	24.3																																																
			3/F	29.9																																																
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
CPS	San Wu Commercial Society of HK CPS School	Educational	1/F	21.4																																																
			3/F	27.0																																																
GG	Grandview Garden	Residential	1/F	40.7																																																
			11/F	68.7																																																
SIS1	Singapore International School	Educational	10/F	34.0																																																
			15/F	41.9																																																
SIS2	Planned Singapore International School	Educational	1/F	35.2																																																
			15/F	74.4																																																
PC1	WCH Police Quarters - Block A	Residential	1/F	16.7																																																
			10/F	41.9																																																
PC2	WCH Police Quarters - Block B	Residential	1/F	16.7																																																
			10/F	41.9																																																

Predicted Noise Level, dB(A) (WCD) without EPIW				Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)							
NSR	Description	Usage	Floor	mPD																																																
SWT2	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
SWT3	Sham Wan Towers - Tower 3	Residential	1/F	42.9																																																
			22/F	101.7																																																
OC1	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
OC2	Ocean Court - Tower 3	Residential	1/F	20.0																																																
			16/F	62.0																																																
HSS1	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS2	Holy Spirit Seminary	Educational	G/F	32.3																																																
			1/F	35.1																																																
HSS4	Holy Spirit Seminary	Educational	G/F	32.3																																																
			3/F	40.7																																																
TWGH1	TWGHs Jockey Club Rehabilitation Centre - Block A	Rehab. Centre	1/F	24.3																																																
			3/F	29.9																																																
TWGH2	TWGHs Jockey Club Rehabilitation Centre - Block D	Rehab. Centre	1/F	24.3																																																
			3/F	29.9																																																
SMH1	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
SMH2	Little Sisters of the Poor St. Mary's Home for the Aged	Home for the Elderly	G/F	20.5																																																
			1/F	23.3																																																
CPS	San Wu Commercial Society of HK Chan Pak Sha School	Educational	1/F	21.4																																																
			3/F	27.0																																																
GG	Grandview Garden	Residential	1/F	40.7																																																
			11/F	68.7																																																
SIS1	Singapore International School	Educational	10/F	34.0																																																
			15/F	41.9																																																
SIS2	Planned Singapore International School	Educational	1/F	35.2																																																
			15/F	74.4																																																
PC1	WCH Police Quarters - Block A	Residential	1/F	16.7																																																
			10/F	41.9																																																
PC2	WCH Police Quarters - Block B	Residential	1/F	16.7																																																
			10/F	41.9																																																

Predicted Noise Level, dB(A) (Viaduct - OCP to WCH) table with columns for NSR, Description, Usage, Floor, mPD, and noise levels from Month 22 to Month 42.

Predicted Noise Level, dB(A) (WCH Station) with EPIW table with columns for NSR, Description, Usage, Floor, mPD, and noise levels from Month 22 to Month 42.

Predicted Noise Level, dB(A) (WCD) without EPIW table with columns for NSR, Description, Usage, Floor, mPD, and noise levels from Month 22 to Month 42.

Table with 28 columns: NSR, Description, Usage, Floor, mPD, and 21 months (1-21) with sub-columns (1) and (2). Rows include SWT2, SWT3, OC1, OC2, HSS1, HSS2, HSS4, TWGH1, TWGH2, SMH1, SMH2, CPS, GG, SIS1, SIS2, PC1, and PC2.

Table with 28 columns: NSR, Description, Usage, Floor, mPD, and 21 months (1-21) with sub-columns (1) and (2). Rows include SWT2, SWT3, OC1, OC2, HSS1, HSS2, HSS4, TWGH1, TWGH2, SMH1, SMH2, CPS, GG, SIS1, SIS2, PC1, and PC2.

Table with 28 columns: NSR, Description, Usage, Floor, mPD, and 21 months (1-21) with sub-columns (1) and (2). Rows include SWT2, SWT3, OC1, OC2, HSS1, HSS2, HSS4, TWGH1, TWGH2, SMH1, SMH2, CPS, GG, SIS1, SIS2, PC1, and PC2.

Table with 45 columns (NSR, Description, Usage, Floor, mPD, Month 22 to Month 42) and 45 rows of noise level data for various sites.

Table with 45 columns (NSR, Description, Usage, Floor, mPD, Month 22 to Month 42) and 45 rows of noise level data for various sites, similar to the first table but with different noise levels.

Table with 45 columns (NSR, Description, Usage, Floor, mPD, Month 22 to Month 42) and 45 rows of noise level data for various sites, similar to the previous tables.

Table with columns: Predicted noise Level, dB(A) (Overall) without EPIW, NSR, Description, Usage, Floor, mPD, and 21 months of predicted noise levels.

Table with columns: Predicted noise Level, dB(A) (Overall) with EPIW, NSR, Description, Usage, Floor, mPD, and 21 months of predicted noise levels.

Note: Bold figures in shaded boxes) denotes exceedance of relevant construction noise criteria

Table with columns: NSR, Description, Usage, Floor, mPD, and 48 months of predicted noise level data (1) and (2). Includes sub-sections for 'without EPIW' and 'with EPIW'.

Note: Bold figures in shaded boxes denotes exceedance of relevant construction noise criteria

Entrance A

NSR ID	Descriptions	Floor	(mPD)	Activity 1								Activity 2							
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)		
										Mitigated SPL, dB(A)							Mitigated SPL, dB(A)		
YCB	Yen Ching Building	1/F	8.0	3.3	11.0	4.7	12.0	-30	3	79	3.3	11.0	4.7	12.0	-30	3	77		
		10/F	33.2	3.3	11.0	29.9	31.9	-38	3	71	3.3	11.0	29.9	31.9	-38	3	69		
		20/F	61.2	3.3	11.0	57.9	58.9	-43	3	66	3.3	11.0	57.9	58.9	-43	3	64		
SFB	Shun Fung Building	1/F	8.0	3.3	18.5	4.7	19.1	-34	3	75	3.3	18.5	4.7	19.1	-34	3	73		
		4/F	16.4	3.3	18.5	13.1	22.7	-35	3	74	3.3	18.5	13.1	22.7	-35	3	72		
HFB	Hing Fu Building	1/F	8.0	3.3	41.0	4.7	41.3	-40	3	69	3.3	41.0	4.7	41.3	-40	3	67		
		3/F	13.6	3.3	41.0	10.3	42.3	-41	3	69	3.3	41.0	10.3	42.3	-41	3	66		
		5/F	19.2	3.3	41.0	15.9	44.0	-41	3	68	3.3	41.0	15.9	44.0	-41	3	66		
LFB	Lee Fat Building	1/F	8.0	3.3	42.5	4.7	42.8	-41	3	68	3.3	42.5	4.7	42.8	-41	3	66		
		12/F	38.8	3.3	42.5	35.5	55.4	-43	3	66	3.3	42.5	35.5	55.4	-43	3	64		
		23/F	69.6	3.3	42.5	66.3	78.8	-46	3	63	3.3	42.5	66.3	78.8	-46	3	61		

Entrance B

NSR ID	Descriptions	Floor	(mPD)	Activity 1								Activity 2								Activity 3							
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)			
										Mitigated SPL, dB(A)							Mitigated SPL, dB(A)							Mitigated SPL, dB(A)			
AKPS	Apleichau Kaifong Primary School	1/F	68.1	62.2	210.5	5.9	210.6	-54	3	56	62.2	210.5	5.9	210.6	-54	3	55	62.2	210.5	5.9	210.6	-54	3	56			
		3/F	76.1	62.2	210.5	13.9	211.0	-54	3	56	62.2	210.5	13.9	211.0	-54	3	55	62.2	210.5	13.9	211.0	-54	3	56			
		5/F	84.1	62.2	210.5	21.9	211.6	-55	3	56	62.2	210.5	21.9	211.6	-55	3	55	62.2	210.5	21.9	211.6	-55	3	56			
		7/F	92.1	62.2	210.5	29.9	212.6	-55	3	56	62.2	210.5	29.9	212.6	-55	3	55	62.2	210.5	29.9	212.6	-55	3	56			
OMA	CMA Lei Tung Child Care Centre	G/F	69.8	62.2	62.0	7.6	62.5	-44	3	67	62.2	62.0	7.6	62.5	-44	3	66	62.2	62.0	7.6	62.5	-44	3	67			
LTE2	Lei Tung Estate - Tung Hing House	1/F	72.4	62.2	62.0	10.2	62.8	-44	3	67	62.2	62.0	10.2	62.8	-44	3	66	62.2	62.0	10.2	62.8	-44	3	67			
		17/F	117.2	62.2	62.0	55.0	82.9	-46	3	64	62.2	62.0	55.0	82.9	-46	3	63	62.2	62.0	55.0	82.9	-46	3	64			
		35/F	167.6	62.2	62.0	105.4	122.3	-50	3	61	62.2	62.0	105.4	122.3	-50	3	60	62.2	62.0	105.4	122.3	-50	3	61			
LDN	Lei Tung Lutheran Day Nursery	G/F	63.7	62.2	59.0	1.5	59.0	-43	3	67	62.2	59.0	1.5	59.0	-43	3	66	62.2	59.0	1.5	59.0	-43	3	67			
LTE4	Lei Tung Estate - Tung Mau House	1/F	66.5	62.2	59.0	4.3	59.2	-43	3	67	62.2	59.0	4.3	59.2	-43	3	66	62.2	59.0	4.3	59.2	-43	3	67			
		17/F	111.3	62.2	59.0	49.1	76.8	-46	3	65	62.2	59.0	49.1	76.8	-46	3	64	62.2	59.0	49.1	76.8	-46	3	65			
		35/F	161.7	62.2	59.0	99.5	115.7	-49	3	62	62.2	59.0	99.5	115.7	-49	3	60	62.2	59.0	99.5	115.7	-49	3	61			
NEC	Lei Tung Neighbour Elderly Centre	G/F	56.2	62.2	51.5	-6.0	51.8	-42	3	69	62.2	51.5	-6.0	51.8	-42	3	67	62.2	51.5	-6.0	51.8	-42	3	68			
LTE5	Lei Tung Estate - Tung Mau House	1/F	59.0	62.2	51.5	-3.2	51.6	-42	3	69	62.2	51.5	-3.2	51.6	-42	3	67	62.2	51.5	-3.2	51.6	-42	3	68			
		17/F	103.8	62.2	51.5	41.6	66.2	-44	3	66	62.2	51.5	41.6	66.2	-44	3	65	62.2	51.5	41.6	66.2	-44	3	66			
		35/F	154.2	62.2	51.5	92.0	105.4	-48	3	62	62.2	51.5	92.0	105.4	-48	3	61	62.2	51.5	92.0	105.4	-48	3	62			
SPC	St Peter's Catholic Primary School	1/F	58.0	62.2	134.0	-4.2	134.1	-51	3	60	62.2	134.0	-4.2	134.1	-51	3	59	62.2	134.0	-4.2	134.1	-51	3	60			
		4/F	66.4	62.2	134.0	4.2	134.1	-51	3	60	62.2	134.0	4.2	134.1	-51	3	59	62.2	134.0	4.2	134.1	-51	3	60			
		8/F	77.6	62.2	134.0	15.4	134.9	-51	3	60	62.2	134.0	15.4	134.9	-51	3	59	62.2	134.0	15.4	134.9	-51	3	60			
LMCC	Aberdeen Baptist Lui Ming Choi College	1/F	64.0	62.2	128.0	1.8	128.0	-50	3	61	62.2	128.0	1.8	128.0	-50	3	60	62.2	128.0	1.8	128.0	-50	3	60			
		4/F	72.4	62.2	128.0	10.2	128.4	-50	3	61	62.2	128.0	10.2	128.4	-50	3	60	62.2	128.0	10.2	128.4	-50	3	60			
		7/F	80.8	62.2	128.0	18.6	129.3	-50	3	61	62.2	128.0	18.6	129.3	-50	3	60	62.2	128.0	18.6	129.3	-50	3	60			

LET Entrance A

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Activity 1 - Entrance A Rock Excavation																																		
Activity 2 - Entrance A Concrete Works																																		
Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Activity 1 - Entrance A Rock Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Entrance A Concrete Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
NSR ID	Description	Usage	Floor	mPD																														
YCB	Yen Ching Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			10/F	33.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			20/F	61.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
SFB	Shun Fung Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			4/F	16.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HFB	Hing Fu Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			3/F	13.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			5/F	19.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
LFB	Lee Fat Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			12/F	38.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			23/F	69.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		

Note: **Bold** figures in shaded box(es) denotes exceedance of relevant construction noise criteria

LET Entrance A

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Activity 1 - Entrance A Rock Excavation																					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y			
Activity 2 - Entrance A Concrete Works																																Y	Y
Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Activity 1 - Entrance A Rock Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	106	106	106	106	106	106	106	106	106	106	0	0
Activity 2 - Entrance A Concrete Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	104	104
Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
NSR ID	Description	Usage	Floor	mPD																													
YCB	Yen Ching Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	79	79	79	79	79	79	79	79	79	79	79	77	77	
			10/F	33.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71	71	71	71	71	71	71	71	71	71	71	69	69
			20/F	61.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	66	66	66	66	66	66	66	66	66	64	64	
SFB	Shun Fung Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	75	75	75	75	75	75	75	75	75	75	75	73	73	
			4/F	16.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74	74	74	74	74	74	74	74	74	74	72	72	
HFB	Hing Fu Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	69	69	69	69	69	69	69	69	69	67	67	
			3/F	13.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	69	69	69	69	69	69	69	69	69	66	66
			5/F	19.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	68	68	68	68	68	68	68	68	68	68	66	66
LFB	Lee Fat Building	Residential	1/F	8.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68	68	68	68	68	68	68	68	68	68	68	66	66	
			12/F	38.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	66	66	66	66	66	66	66	66	66	66	64	64
			23/F	69.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	63	63	63	63	63	63	63	63	63	63	61	61

Note: **Bold** figures in shaded box(es) denotes exceedance of relevant construction noise criteria

LET Entrance A

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
Activity 1 - Entrance A Rock Excavation																																	
Activity 2 - Entrance A Concrete Works					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y																			
Sound Power Level, dB(A)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
Activity 1 - Entrance A Rock Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2 - Entrance A Concrete Works					104	104	104	104	104	104	104	104	104	104	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
NSR ID	Description	Usage	Floor	mPD																												Max	
YCB	Yen Ching Building	Residential	1/F	8.0	77	77	77	77	77	77	77	77	77	77	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	79		
			10/F	33.2	69	69	69	69	69	69	69	69	69	69	69	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71	
			20/F	61.2	64	64	64	64	64	64	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	
SFB	Shun Fung Building	Residential	1/F	8.0	73	73	73	73	73	73	73	73	73	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	75		
			4/F	16.4	72	72	72	72	72	72	72	72	72	72	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	74	
HFB	Hing Fu Building	Residential	1/F	8.0	67	67	67	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69		
			3/F	13.6	66	66	66	66	66	66	66	66	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	
			5/F	19.2	66	66	66	66	66	66	66	66	66	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68
LFB	Lee Fat Building	Residential	1/F	8.0	66	66	66	66	66	66	66	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	68		
			12/F	38.8	64	64	64	64	64	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	
			23/F	69.6	61	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63

Note: **Bold** figures in shaded box(es) denotes exceedance of relevant construction noise criteria

LET Entrance B

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Activity 1 - Entrance B Piling/Walling																									Y	Y	Y	Y	Y	Y	Y	Y		
Activity 2 - Entrance B Excavation																																		
Activity 3 - Entrance B Concrete Works																																		
Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Activity 1 - Entrance B Piling/Walling					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	108	108	108	108	108	108	108	108
Activity 2 - Entrance B Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Entrance B Concrete Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
NSR ID	Description	Usage	Floor	mPD																														
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56			
			3/F	76.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56			
			5/F	84.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56			
			7/F	92.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56			
CMA	CMA Lei Tung Child Care Centre	Nursery	G/F	69.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	67	67	67	67	67	67	67				
LTE2	Lei Tung Estate - Tung Hing House	Residential	1/F	72.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	67	67	67	67	67	67	67				
			17/F	117.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64	64	64	64	64	64	64	64				
			35/F	167.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61				
LDN	Lei Tung Lutheran Day Nursery	Nursery	G/F	63.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	67	67	67	67	67	67	67				
LTE4	Lei Tung Estate - Tung Mau House	Residential	1/F	66.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	67	67	67	67	67	67	67	67				
			17/F	111.3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65	65	65	65	65	65	65	65				
			35/F	161.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	62	62	62	62	62	62				
NEC	Lei Tung Neighbour Elderly Centre	Home for the Elderly	G/F	56.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	69	69	69	69	69	69	69				
LTE5	Lei Tung Estate - Tung Mau House	Residential	1/F	59.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	69	69	69	69	69	69	69	69				
			17/F	103.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66	66	66	66	66	66	66	66					
			35/F	154.2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62	62	62	62	62	62	62	62				
SPC	St Peter's Catholic Primary School	Educational	1/F	58.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60	60	60	60	60	60	60	60	60				
			4/F	66.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60	60	60	60	60	60	60	60				
			8/F	77.6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60	60	60	60	60	60	60	60				
LMCC	Aberdeen Baptist Lui Ming Choi College	Educational	1/F	64.0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61	61				
			4/F	72.4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61				
			7/F	80.8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	61	61	61	61	61	61	61				

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

LET Entrance B

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
Activity 1 - Entrance B Piling/Walling					Y	Y																										
Activity 2 - Entrance B Excavation							Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 3 - Entrance B Concrete Works																					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	

Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Activity 1 - Entrance B Piling/Walling					108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Entrance B Excavation					0	0	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	107	
Activity 3 - Entrance B Concrete Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	108	108	108	108	108	108	108	108	108	108	108

Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
NSR ID	Description	Usage	Floor	mPD																												
AKPS	Apleichau Kaifong Primary School	Educational	1/F 3/F 5/F 7/F	68.1 76.1 84.1 92.1	56 56 56 56	56 56 56 56	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	55 55 55 55	56 56 56 56	56 56 56 56	56 56 56 56	56 56 56 56	56 56 56 56	56 56 56 56		
CMA	CMA Lei Tung Child Care Centre	Nursery	G/F	69.8	67	67	66	66	66	66	66	66	66	66	66	66	66	66	66	66	67	67	67	67	67	67	67	67	67	67		
LTE2	Lei Tung Estate - Tung Hing House	Residential	1/F 17/F 35/F	72.4 117.2 167.6	67 64 61	67 64 61	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	66 63 60	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61	67 64 61		
LDN	Lei Tung Lutheran Day Nursery	Nursery	G/F	63.7	67	67	66	66	66	66	66	66	66	66	66	66	66	66	66	66	67	67	67	67	67	67	67	67	67	67		
LTE4	Lei Tung Estate - Tung Mau House	Residential	1/F 17/F 35/F	66.5 111.3 161.7	67 65 62	67 65 62	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	66 64 60	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61		
NEC	Lei Tung Neighbour Elderly Centre	Home for the Elderly	G/F	56.2	69	69	67	67	67	67	67	67	67	67	67	67	67	67	67	67	68	68	68	68	68	68	68	68	68	68		
LTE5	Lei Tung Estate - Tung Mau House	Residential	1/F 17/F 35/F	59.0 103.8 154.2	69 66 62	69 66 62	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	67 65 61	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62	68 66 62		
SPC	St Peter's Catholic Primary School	Educational	1/F 4/F 8/F	58.0 66.4 77.6	60 60 60	60 60 60	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	59 59 59	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60		
LMCC	Aberdeen Baptist Lui Ming Choi College	Educational	1/F 4/F 7/F	64.0 72.4 80.8	61 61 61	61 61 61	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60	60 60 60		

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

LET Entrance B

Main Construction Activity				Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)		
Activity 1 - Entrance B Piling/Walling																																	
Activity 2 - Entrance B Excavation																																	
Activity 3 - Entrance B Concrete Works				Y	Y	Y	Y	Y	Y	Y	Y																						

Sound Power Level, dB(A)				Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
Activity 1 - Entrance B Piling/Walling				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2 - Entrance B Excavation				0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 - Entrance B Concrete Works				108	108	108	108	108	108	108	108	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

Predicted Noise Level, dB(A) (Overall)				Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)
--	--	--	--	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------	--------------

NSR ID	Description	Usage	Floor	mPD	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	56	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	
			3/F	76.1	56	56	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56
			5/F	84.1	56	56	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56
			7/F	92.1	56	56	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56
CMA	CMA Lei Tung Child Care Centre	Nursery	G/F	69.8	67	67	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	
LTE2	Lei Tung Estate - Tung Hing House	Residential	1/F	72.4	67	67	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	
			17/F	117.2	64	64	64	64	64	64	64	64	64	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	64
			35/F	167.6	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61
LDN	Lei Tung Lutheran Day Nursery	Nursery	G/F	63.7	67	67	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	
LTE4	Lei Tung Estate - Tung Mau House	Residential	1/F	66.5	67	67	67	67	67	67	67	67	67	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	67	
			17/F	111.3	65	65	65	65	65	65	65	65	65	65	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	65
			35/F	161.7	61	61	61	61	61	61	61	61	61	61	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61
NEC	Lei Tung Neighbour Elderly Centre	Home for the Elderly	G/F	56.2	68	68	68	68	68	68	68	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	
LTE5	Lei Tung Estate - Tung Mau House	Residential	1/F	59.0	68	68	68	68	68	68	68	68	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	69	
			17/F	103.8	66	66	66	66	66	66	66	66	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	66
			35/F	154.2	62	62	62	62	62	62	62	62	62	62	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	62
SPC	St Peter's Catholic Primary School	Educational	1/F	58.0	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60	
			4/F	66.4	60	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60
			8/F	77.6	60	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	60
LMCC	Aberdeen Baptist Lui Ming Choi College	Educational	1/F	64.0	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	
			4/F	72.4	60	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61
			7/F	80.8	60	60	60	60	60	60	60	60	60	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Stage 1 (Section A)

NSR ID	Descriptions	Floor	Source Elevation (mPD)	Activity 2										Activity 3a Group 1										Activity 3a Group 2										Activity 3b									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)								
																																				92	96	92	96	92	96	92	96
																																				dB(A)	dB(A)	dB(A)	dB(A)	dB(A)	dB(A)	dB(A)	dB(A)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.0	42.4	8.2	43.2	-41	3	69	13.1	28.8	8.1	29.9	-38	3	59	13.1	33.0	8.1	34.0	-39	3	57	13.1	33.0	8.1	34.0	-39	3	60												
		11/F	48.2	13.0	42.4	8.2	43.2	-41	3	67	13.1	28.8	35.1	45.4	-41	3	55	13.1	33.0	35.1	48.2	-42	3	54	13.1	33.0	35.1	48.2	-42	3	57												
		21/F	75.2	13.0	42.4	8.2	75.3	-46	3	64	13.1	28.8	62.1	68.5	-45	3	51	13.1	33.0	62.1	70.3	-45	3	51	13.1	33.0	62.1	70.3	-45	3	54												
		31/F	102.2	13.0	42.4	89.2	98.8	-48	3	62	13.1	28.8	89.1	93.6	-47	3	49	13.1	33.0	89.1	95.0	-48	3	48	13.1	33.0	89.1	95.0	-48	3	51												
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	12.9	15.2	8.3	17.3	-33	3	77	12.8	12.6	8.4	15.1	-32	3	65	12.8	20.7	8.4	22.3	-35	3	60	12.8	20.7	8.4	22.3	-35	3	64												
		11/F	48.2	12.9	15.2	35.3	38.4	-40	3	70	12.8	12.6	35.4	37.6	-39	3	57	12.8	20.7	35.4	41.0	-40	3	55	12.8	20.7	35.4	41.0	-40	3	59												
		21/F	75.2	12.9	15.2	62.3	64.1	-44	3	66	12.8	12.6	62.4	63.7	-44	3	52	12.8	20.7	62.4	65.7	-44	3	51	12.8	20.7	62.4	65.7	-44	3	54												
		31/F	102.2	12.9	15.2	89.3	90.6	-47	3	63	12.8	12.6	89.4	90.3	-47	3	49	12.8	20.7	89.4	91.8	-47	3	48	12.8	20.7	89.4	91.8	-47	3	52												
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	21.2	12.9	15.2	110.9	111.9	-49	3	61	12.8	12.6	111.0	111.7	-49	3	47	12.8	20.7	111.0	112.9	-49	3	46	12.8	20.7	111.0	112.9	-49	3	50												
		11/F	48.2	13.0	41.5	14.9	44.1	-41	3	69	13.1	25.4	14.8	29.4	-37	3	59	13.1	29.6	14.8	33.1	-38	3	57	13.1	25.4	14.8	29.4	-37	3	61												
		21/F	75.2	13.0	41.5	41.9	59.0	-43	3	66	13.1	25.4	41.8	48.9	-42	3	54	13.1	29.6	41.8	51.2	-42	3	53	13.1	25.4	41.8	48.9	-42	3	57												
		31/F	102.2	13.0	41.5	68.9	80.4	-46	3	64	13.1	25.4	68.8	73.3	-45	3	51	13.1	29.6	68.8	74.9	-45	3	50	13.1	25.4	68.8	73.3	-45	3	54												
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	12.9	3.3	15.0	15.3	-32	3	78	12.9	0.3	15.0	15.0	-32	3	65	12.9	8.4	15.0	17.2	-33	3	63	12.9	0.3	15.0	15.0	-32	3	67												
		11/F	54.9	12.9	3.3	42.0	42.1	-40	3	69	12.9	0.3	42.0	42.0	-40	3	56	12.9	8.4	42.0	42.9	-41	3	55	12.9	0.3	42.0	42.0	-40	3	58												
		21/F	81.9	12.9	3.3	69.0	69.1	-45	3	65	12.9	0.3	69.0	69.0	-45	3	51	12.9	8.4	69.0	69.5	-45	3	51	12.9	0.3	69.0	69.0	-45	3	54												
		31/F	108.9	12.9	3.3	96.0	96.1	-48	3	62	12.9	0.3	96.0	96.0	-48	3	49	12.9	8.4	96.0	96.4	-48	3	48	12.9	0.3	96.0	96.0	-48	3	51												
PBPS	Precious Blood Primary School (South Horizons)	1/F	119.7	12.9	3.3	106.8	106.8	-49	3	61	12.9	0.3	106.8	106.8	-49	3	48	12.9	8.4	106.8	107.1	-49	3	47	12.9	0.3	106.8	106.8	-49	3	50												
		3/F	26.3	12.9	173.0	13.4	---	---	---	---	---	13.1	150.5	13.2	---	---	---	13.1	153.5	13.2	---	---	---	---	13.1	150.5	13.2	---	---	---	---	---											
		5/F	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---									
		6/F	34.7	12.9	173.0	21.8	---	---	---	---	---	---	150.5	21.6	---	---	---	---	153.5	21.6	---	---	---	---	---	150.5	21.6	---	---	---	---	---	---										

Stage 1 (Section C)

NSR ID	Descriptions	Floor	Source Elevation (mPD)	Activity 3c								
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)		
											Mitigated SPL, dB(A)	
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	50.0	8.1	---	---	---	---	---	---
		11/F	48.2	13.1	50.0	35.1	---	---	---	---	---	---
		21/F	75.2	13.1	50.0	62.1	---	---	---	---	---	---
		31/F	102.2	13.1	50.0	89.1	---	---	---	---	---	---
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	110.0	8.1	---	---	---	---	---	
		11/F	48.2	13.1	110.0	35.1	---	---	---	---	---	
		21/F	75.2	13.1	110.0	62.1	---	---	---	---	---	
		31/F	102.2	13.1	110.0	89.1	---	---	---	---	---	
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	65.3	14.8	67.0	-45	3	44		
		11/F	54.9	13.1	65.3	41.8	77.5	-46	3	43		
		21/F	81.9	13.1	65.3	68.8	94.9	-48	3	41		
		31/F	108.9	13.1	65.3	95.8	103.0	-48	3	40		
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	107.0	14.8	108.0	-49	3	40		
		11/F	54.9	13.1	107.0	41.8	114.9	-49	3	40		
		21/F	81.9	13.1	107.0	68.8	127.2	-50	3	39		
		31/F	108.9	13.1	107.0	95.8	143.5	-51	3	38		
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.1	113.8	7.6	---	---	---	---	---	
		3/F	26.3	13.1	113.8	13.2	---	---	---	---	---	
		5/F	---	---	---	---	---	---	---	---	---	
		6/F	34.7	13.1	113.8	21.6	---	---	---	---	---	

Stage 2 (Section A)

NSR ID	Descriptions	Floor	Source Elevation (mPD)	Activity 3b										Activity 4										Activity 5									
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)						
																												96	107	88			
																												dB(A)	dB(A)	dB(A)			
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	26.2	8.1	27.4	-37	3	62	13.0	40.7	8.2	41.5	-40	3	70	13.0	40.7	8.2	41.5	-40	3	61									
		11/F	48.2	13.1	26.2	35.1	43.8	-41	3	58	13.0	40.7	35.2	53.8	-43	3	67	13.0	40.7	35.2	53.8	-43	3	59									
		21/F	75.2	13.1	26.2	62.1	67.4	-45	3	54	13.0	40.7	62.2	74.3	-45	3	65	13.0	40.7	62.2	74.3	-45	3	56									
		31/F	102.2	13.1	26.2	89.1	92.9	-47	3	51	13.0	40.7	89.2	98.0	-48	3	62	13.0	40.7	89.2	98.0	-48	3	54									
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	12.8	5.8	8.4	10.2	-28	3	71	12.8	8.8	8.4	12.2	-30	3	80	12.8	8.8	8.4	12.2	-30	3	72									
		11/F	48.2	12.8	5.8	35.4	35.9	-39	3	60	12.8	8.8	35.4	36.5	-39	3	71	12.8	8.8	35.4	36.5	-39	3	62									
		21/F	75.2	12.8	5.8	62.4	62.7	-44	3	55	12.8	8.8	62.4	63.0	-44	3	66	12.8	8.8	62.4	63.0	-44	3	57									
		31/F	102.2	12.8	5.8	89.4	89.6	-47	3	52	12.8	8.8	89.4	89.8	-47	3	63	12.8	8.8	89.4	89.8	-47	3	54									
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	33.9	14.8	37.0	-49	3	59	13.0	47.9	14.9	50.2	-42	3	68	13.0	47.9	14.9	50.2	-42	3	59									
		11/F	54.9	13.1	33.9	41.8	53.8	-43	3	56	13.0	47.9	41.9	63.6	-44	3	64	13.0	47.9	41.9	63.6	-44	3	57									
		21/F	81.9	13.1	33.9	68.8	76.7	-46	3	53	13.0	47.9	68.9	83.9	-46																		

Stage 2 (Section C)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 3c						Mitigated SWL, dB(A)	Mitigated SPL, dB(A)
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)		
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)		
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	50.0	8.1	---	---	---	---	---
		11/F	48.2	13.1	50.0	35.1	---	---	---	---	---
		21/F	75.2	13.1	50.0	62.1	---	---	---	---	---
		31/F	102.2	13.1	50.0	89.1	---	---	---	---	---
		40/F	126.5	13.1	50.0	113.4	---	---	---	---	---
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	110.0	8.1	---	---	---	---	---
		11/F	48.2	13.1	110.0	35.1	---	---	---	---	---
		21/F	75.2	13.1	110.0	62.1	---	---	---	---	---
		31/F	102.2	13.1	110.0	89.1	---	---	---	---	---
		39/F	123.8	13.1	110.0	110.7	---	---	---	---	---
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	65.3	14.8	67.0	-45	3	44	
		11/F	54.9	13.1	65.3	41.8	77.5	-46	3	41	
		21/F	81.9	13.1	65.3	68.8	94.9	-48	3	41	
		31/F	108.9	13.1	65.3	95.8	122.2	-50	3	39	
		35/F	119.7	13.1	65.3	106.6	151.0	-52	3	37	
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	107.0	14.8	108.0	-49	3	40	
		11/F	54.9	13.1	107.0	41.8	114.9	-49	3	40	
		21/F	81.9	13.1	107.0	68.8	127.2	-50	3	39	
		31/F	108.9	13.1	107.0	95.8	143.6	-51	3	38	
		35/F	119.7	13.1	107.0	106.6	151.0	-52	3	37	
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.1	113.8	7.6	---	---	---	---	---
		3/F	26.3	13.1	113.8	13.2	---	---	---	---	---
		6/F	34.7	13.1	113.8	21.6	---	---	---	---	---

Stage 3 (Section A)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 3c							Activity 5						Activity 6						Mitigated SWL, dB(A)	Mitigated SPL, dB(A)
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)			
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)			
				Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)													
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	26.2	8.1	27.4	-37	3	52	13.0	40.7	8.2	41.5	-40	3	61	13.0	40.7	8.2	41.5	-40	3	56
		11/F	48.2	13.1	26.2	35.1	43.8	-41	3	48	13.0	40.7	35.2	53.8	-43	3	59	13.0	40.7	35.2	53.8	-43	3	53
		21/F	75.2	13.1	26.2	62.1	67.4	-45	3	44	13.0	40.7	62.2	74.3	-45	3	56	13.0	40.7	62.2	74.3	-45	3	51
		31/F	102.2	13.1	26.2	89.1	92.9	-47	3	41	13.0	40.7	89.2	98.0	-48	3	52	13.0	40.7	89.2	98.0	-48	3	48
		40/F	126.5	13.1	26.2	113.4	118.4	-49	3	39	13.0	40.7	113.5	120.6	-50	3	54	13.0	40.7	113.5	120.6	-50	3	46
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	12.8	4.5	8.4	9.5	-28	3	61	12.8	8.8	8.4	12.2	-30	3	72	12.8	8.8	8.4	12.2	-30	3	66
		11/F	48.2	12.8	4.5	35.4	35.7	-39	3	50	12.8	8.8	35.4	36.5	-39	3	62	12.8	8.8	35.4	36.5	-39	3	57
		21/F	75.2	12.8	4.5	62.4	62.6	-44	3	45	12.8	8.8	62.4	63.0	-44	3	57	12.8	8.8	62.4	63.0	-44	3	52
		31/F	102.2	12.8	4.5	89.4	89.5	-47	3	42	12.8	8.8	89.4	89.8	-47	3	54	12.8	8.8	89.4	89.8	-47	3	49
		39/F	123.8	12.8	4.5	114.0	114.0	-49	3	40	12.8	8.8	114.0	113.3	-49	3	52	12.8	8.8	114.0	113.3	-49	3	47
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	34.3	14.8	37.4	-39	3	43	13.0	47.9	14.9	50.2	-42	3	53	13.0	47.9	14.9	50.2	-42	3	54
		11/F	54.9	13.1	34.3	41.8	54.1	-43	3	46	13.0	47.9	41.9	63.6	-44	3	57	13.0	47.9	41.9	63.6	-44	3	52
		21/F	81.9	13.1	34.3	68.8	76.9	-46	3	43	13.0	47.9	68.9	83.9	-46	3	55	13.0	47.9	68.9	83.9	-46	3	50
		31/F	108.9	13.1	34.3	95.8	86.7	-47	3	42	13.0	47.9	95.7	93.0	-47	3	54	13.0	47.9	95.7	93.0	-47	3	49
		35/F	119.7	13.1	34.3	106.6	108.1	-49	3	40	13.0	47.9	106.8	107.1	-49	3	53	13.0	47.9	106.8	107.1	-49	3	47
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	12.9	16.4	15.0	22.2	-35	3	54	12.9	7.9	15.0	17.0	-33	3	65	12.9	7.9	15.0	17.0	-33	3	63
		11/F	54.9	12.9	16.4	42.0	45.1	-41	3	48	12.9	7.9	42.0	42.7	-41	3	61	12.9	7.9	42.0	42.7	-41	3	55
		21/F	81.9	12.9	16.4	69.0	70.9	-45	3	44	12.9	7.9	69.0	69.5	-45	3	57	12.9	7.9	69.0	69.5	-45	3	51
		31/F	108.9	12.9	16.4	96.0	97.4	-48	3	41	12.9	7.9	96.0	96.3	-48	3	54	12.9	7.9	96.0	96.3	-48	3	48
		35/F	119.7	12.9	16.4	106.6	108.1	-49	3	40	12.9	7.9	106.8	107.1	-49	3	53	12.9	7.9	106.8	107.1	-49	3	47
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.1	161.0	7.6	161.2	-52	3	37	12.9	167.0	7.8	167.2	-52	3	49	12.9	167.0	7.8	167.2	-52	3	44
		3/F	26.3	13.1	161.0	13.2	161.5	-52	3	37	12.9	167.0	13.4	167.5	-52	3	49	12.9	167.0	13.4	167.5	-52	3	44
		6/F	34.7	13.1	161.0	21.6	162.4	-52	3	37	12.9	167.0	21.8	168.4	-53	3	49	12.9	167.0	21.8	168.4	-53	3	43

Stage 3 (Section B)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 3a Group 1							Activity 3a Group 2						Activity 3b						Activity 4								
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)				
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)				
				Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)								
				Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)	Mitigated SWL, dB(A)	Mitigated SPL, dB(A)																		
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.4	11.8	7.8	14.1	-31	3	65	13.4	18.1	7.8	19.7	-34	3	62	13.4	20.3	7.8	21.7	-35	3	64	13.5	17.7	7.7	19.3	-34	3	76
		11/F	48.2	13.4	11.8	34.8	36.7	-39	3	57	13.4	18.1	34.8	39.2	-40	3	56	13.4	20.3	34.8	40.3	-40	3	59	13.5	17.7	34.7	39.0	-40	3	70
		21/F	75.2	13.4	11.8	61.8	62.9	-44	3	52	13.4	18.1	61.8	64.4	-44	3	51	13.4	20.3	61.8	65.0	-44	3	55	13.5	17.7	61.7	64.2	-44	3	66
		31/F	102.2	13.4	11.8	88.8	89.6	-47	3	49	13.4	18.1	88.8	90.6	-47	3	48	13.4	20.3	88.8	91.1	-47	3	52	13.5	17.7	88.7	90.4	-47	3	63
		40/F	126.5	13.4	11.8	113.1	113.7	-49	3	47	13.4	18.1	113.1	114.5	-49	3	46	13.4	20.3	113.1	114.9	-49	3	50	13.5	17.7	113.0	114.4	-49	3	61
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.2	46.6	8.0	47.3	-41	3	55	13.2	49.2	8.0	49.8	-42	3	53	13.2	51.0	8.0	51.6	-42	3	57	13.4	61.9	7.8	62.4	-44	3	66
		11/F	48.2	13.2	46.6	35.0	58.3	-43	3	53	13.2	49.2	35.0	60.4	-44	3	52	13.2	51.0	35.0	61.9	-44	3	55	13.4	61.9	34.8	71.0	-45	3	65
		21/F	75.2	13.2	46.6	62.0	77.6	-46	3	50	13.2	49.2	62.0	79.1	-46	3	49	13.2	51.0	62.0	80.3	-46	3	53	13.4	61.9	61.8	87.5	-47	3	63
		31/F	102.2	13.2	46.6	89.0	100.5	-48	3	48	13.2	49.2	89.0	101.7	-48	3	47	13.2	51.0	89.0	102.6	-48	3	51	13.4	61.9	88.8	108.2	-49	3	61
		39/F	123.8	13.2	46.6	110.0	120.0	-50	3	47	13.2	49.2	110.0	121.0	-																

Stage 3 (Section C)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 3c						Mitigated SWL	
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	dB(A)	dB(A)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	50.0	8.1	---	---	---	---	---
		11/F	48.2	13.1	50.0	35.1	---	---	---	---	---
		21/F	75.2	13.1	50.0	62.1	---	---	---	---	---
		31/F	102.2	13.1	50.0	89.1	---	---	---	---	---
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	110.0	8.1	---	---	---	---	---
		11/F	48.2	13.1	110.0	35.1	---	---	---	---	---
		21/F	75.2	13.1	110.0	62.1	---	---	---	---	---
		31/F	102.2	13.1	110.0	89.1	---	---	---	---	---
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	65.3	14.8	67.0	-45	3	3	44
		11/F	54.9	13.1	65.3	41.8	77.5	-46	3	3	43
		21/F	81.9	13.1	65.3	68.8	94.9	-48	3	3	41
		35/F	123.8	13.1	65.3	79.6	103.0	-48	3	3	40
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	107.0	14.8	108.0	-49	3	3	40
		11/F	54.9	13.1	107.0	41.8	114.9	-49	3	3	40
		21/F	81.9	13.1	107.0	68.8	127.2	-50	3	3	39
		31/F	108.9	13.1	107.0	95.8	143.6	-51	3	3	38
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.1	113.8	7.6	---	---	---	---	---
		3/F	26.3	13.1	113.8	13.2	---	---	---	---	---
		6/F	34.7	13.1	113.8	21.6	---	---	---	---	---

Stage 4 (Section C)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 4						Mitigated SWL	
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	dB(A)	dB(A)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.7	32.2	7.5	---	---	---	---	---
		11/F	48.2	13.7	32.2	34.5	---	---	---	---	---
		21/F	75.2	13.7	32.2	61.5	---	---	---	---	---
		31/F	102.2	13.7	32.2	88.5	---	---	---	---	---
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.7	93.4	7.5	---	---	---	---	---
		11/F	48.2	13.7	93.4	34.5	99.6	-48	3	3	63
		21/F	75.2	13.7	93.4	61.5	111.8	-49	3	3	61
		31/F	102.2	13.7	93.4	88.5	128.7	-50	3	3	60
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.7	33.0	14.2	---	---	---	---	---
		11/F	54.9	13.7	33.0	41.2	---	---	---	---	---
		21/F	81.9	13.7	33.0	68.2	---	---	---	---	---
		35/F	123.8	13.7	33.0	79.0	---	---	---	---	---
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.7	84.9	14.2	86.1	-47	3	3	63
		11/F	54.9	13.7	84.9	41.2	94.4	-47	3	3	62
		21/F	81.9	13.7	84.9	68.2	108.9	-49	3	3	61
		31/F	108.9	13.7	84.9	95.2	127.6	-50	3	3	60
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.7	97.2	7.0	97.5	-48	3	3	62
		3/F	26.3	13.7	97.2	12.6	98.0	-48	3	3	62
		6/F	34.7	13.7	97.2	21.0	99.4	-48	3	3	62

Stage 5 (Section B)

NSR ID	Descriptions	Floor	Floor (mPD)	Activity 3b								Activity 4							
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)		
				Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)		
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.4	5.8	7.8	9.7	-28	3	71	13.4	6.7	7.8	10.3	-28	3	82		
		11/F	48.2	13.4	5.8	34.8	35.3	-39	3	60	13.4	6.7	34.8	35.4	-39	3	71		
		21/F	75.2	13.4	5.8	61.8	62.1	-44	3	55	13.4	6.7	61.8	62.2	-44	3	66		
		31/F	102.2	13.4	5.8	88.8	89.0	-47	3	52	13.4	6.7	88.8	89.1	-47	3	63		
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	34.7	8.1	35.6	-39	3	60	13.1	50.9	8.1	51.5	-42	3	68		
		11/F	48.2	13.1	34.7	35.1	49.4	-42	3	57	13.1	50.9	35.1	61.8	-44	3	66		
		21/F	75.2	13.1	34.7	62.1	71.1	-45	3	54	13.1	50.9	62.1	80.3	-46	3	64		
		31/F	102.2	13.1	34.7	89.1	95.6	-48	3	51	13.1	50.9	89.1	102.6	-48	3	62		
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.4	22.0	14.5	26.3	-36	3	62	13.4	15.2	14.5	21.0	-34	3	76		
		11/F	54.9	13.4	22.0	41.5	47.0	-41	3	57	13.4	15.2	41.5	44.2	-41	3	69		
		21/F	81.9	13.4	22.0	68.5	71.9	-45	3	54	13.4	15.2	68.5	70.2	-45	3	65		
		35/F	123.8	13.4	22.0	79.3	82.3	-46	3	53	13.4	15.2	79.3	80.7	-46	3	64		
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	31.3	14.8	34.6	-38	3	60	13.1	43.2	14.8	45.7	-41	3	69		
		11/F	54.9	13.1	31.3	41.8	52.2	-42	3	56	13.1	43.2	41.8	60.1	-44	3	66		
		21/F	81.9	13.1	31.3	68.8	75.6	-46	3	53	13.1	43.2	68.8	81.2	-46	3	64		
		35/F	119.7	13.1	31.3	106.6	111.1	-49	3	50	13.1	43.2	106.6	115.0	-49	3	61		
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.2	116.0	7.5	116.2	-49	3	50	13.2	124.8	7.5	125.0	-50	3	60		
		3/F	26.3	13.2	116.0	13.1	116.7	-49	3	49	13.2	124.8	13.1	125.5	-50	3	60		
		6/F	34.7	13.2	116.0	21.5	118.0	-49	3	49	13.2	124.8	21.5	126.6	-50	3	60		

Stage 5 (Section C)

NSR ID	Descriptions	Floor	(mPD)	Activity 4						Mitigated SWL, dB(A)		
				Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	
												(mPD)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.1	44.1	8.1	---	---	---	---	---	---
		11/F	48.2	13.1	44.1	35.1	---	---	---	---	---	---
		21/F	75.2	13.1	44.1	62.1	---	---	---	---	---	---
		31/F	102.2	13.1	44.1	89.1	---	---	---	---	---	---
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	105.3	8.1	---	---	---	---	---	---
		11/F	48.2	13.1	105.3	35.1	---	---	---	---	---	---
		21/F	75.2	13.1	105.3	62.1	---	---	---	---	---	---
		31/F	102.2	13.1	105.3	89.1	---	---	---	---	---	---
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	56.8	14.8	58.7	-43	3	67	---	---
		11/F	54.9	13.1	56.8	41.8	70.5	-45	3	65	---	---
		21/F	81.9	13.1	56.8	68.8	89.2	-47	3	63	---	---
		31/F	108.9	13.1	56.8	95.8	108.5	-49	3	61	---	---
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	85.7	14.8	87.0	-47	3	63	---	---
		11/F	54.9	13.1	85.7	41.8	98.4	-48	3	62	---	---
		21/F	81.9	13.1	85.7	68.8	109.9	-49	3	61	---	---
		31/F	108.9	13.1	85.7	95.8	128.5	-50	3	60	---	---
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.1	116.3	7.6	---	---	---	---	---	---
		3/F	26.3	13.1	116.3	13.2	---	---	---	---	---	---
		6/F	34.7	13.1	116.3	21.6	---	---	---	---	---	---

Stage 6 (Section B)

NSR ID	Descriptions	Floor	(mPD)	Activity 3c						Activity 5						Activity 6						Mitigated SWL, dB(A)						
				Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)			
																										86	98	93
																										Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	13.4	4.1	7.8	8.8	-27	3	62	13.4	11.8	7.8	14.1	-31	3	70	13.4	11.8	7.8	14.1	-31	3	65				
		11/F	48.2	13.4	4.1	34.8	35.0	-39	3	50	13.4	11.8	34.8	36.7	-39	3	62	13.4	11.8	34.8	36.7	-39	3	57				
		21/F	75.2	13.4	4.1	61.8	61.9	-44	3	45	13.4	11.8	61.8	62.9	-44	3	57	13.4	11.8	61.8	62.9	-44	3	52				
		31/F	102.2	13.4	4.1	88.8	88.9	-47	3	42	13.4	11.8	88.8	89.6	-47	3	54	13.4	11.8	88.8	89.6	-47	3	49				
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	13.1	34.7	8.1	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---			
		11/F	48.2	13.1	34.7	35.1	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---			
		21/F	75.2	13.1	34.7	62.1	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---			
		31/F	102.2	13.1	34.7	89.1	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---			
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	13.1	24.5	14.7	28.5	-37	3	52	13.1	13.5	24.5	14.5	-42	3	59	13.1	13.5	24.5	14.5	-42	3	54				
		11/F	54.9	13.1	24.5	41.5	48.2	-42	3	47	13.1	13.5	41.5	43.6	-41	3	61	13.1	13.5	41.5	43.6	-41	3	55				
		21/F	81.9	13.1	24.5	68.5	72.7	-45	3	43	13.1	13.5	68.5	69.8	-45	3	57	13.1	13.5	68.5	69.8	-45	3	51				
		31/F	108.9	13.1	24.5	95.8	100.0	-48	3	42	13.1	13.5	95.8	100.4	-46	3	56	13.1	13.5	95.8	100.4	-46	3	50				
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	13.1	31.3	14.8	34.6	-39	3	50	13.1	13.5	31.3	14.6	-43	3	59	13.1	13.5	31.3	14.6	-43	3	53				
		11/F	54.9	13.1	31.3	41.8	52.2	-42	3	46	13.1	13.5	41.8	47.1	-45	3	57	13.1	13.5	41.8	47.1	-45	3	51				
		21/F	81.9	13.1	31.3	68.8	75.6	-46	3	43	13.1	13.5	68.8	66.4	-47	3	55	13.1	13.5	68.8	66.4	-47	3	49				
		31/F	108.9	13.1	31.3	95.8	100.8	-48	3	41	13.1	13.5	95.8	109.1	-49	3	53	13.1	13.5	95.8	109.1	-49	3	47				
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	13.2	121.4	7.5	121.6	-50	3	39	13.5	118.0	7.2	118.2	-49	3	52	13.5	118.0	7.2	118.2	-49	3	47				
		3/F	26.3	13.2	121.4	13.1	122.1	-50	3	39	13.5	118.0	12.8	118.7	-49	3	52	13.5	118.0	12.8	118.7	-49	3	47				
		6/F	34.7	13.2	121.4	21.5	123.3	-50	3	39	13.5	118.0	21.2	119.9	-50	3	52	13.5	118.0	21.2	119.9	-50	3	46				

Other Activities

NSR ID	Descriptions	Floor	(mPD)	Activity 1						Activity 7						Activity 8						Activity 9						Mitigated SWL, dB(A)						
				Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)	Source Elevation	Horizontal Distance	Vertical Distance	Slant Distance	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)			
																																107	103	107
																																Mitigated SPL, dB(A)	Mitigated SPL, dB(A)	Mitigated SPL, dB(A)
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	12.6	87.0	8.6	87.4	-47	3	64	13.4	6.2	7.8	10.0	-28	3	71	12.6	87.0	8.6	87.4	-47	3	60	13.4	6.2	7.8	10.0	-28	3	82			
		11/F	48.2	12.6	87.0	35.6	94.0	-47	3	63	13.4	6.2	34.8	35.3	-39	3	60	12.6	87.0	35.6	94.0	-47	3	59	13.4	6.2	34.8	35.3	-39	3	71			
		21/F	75.2	12.6	87.0	62.6	107.2	-49	3	62	13.4	6.2	61.8	62.1	-44	3	55	12.6	87.0	62.6	107.2	-49	3	58	13.4	6.2	61.8	62.1	-44	3	66			
		31/F	102.2	12.6	87.0	89.6	124.9	-50	3	61	13.4	6.2	88.8	89.0	-47	3	52	12.6	87.0	89.6	124.9	-50	3	56	13.4	6.2	88.8	89.0	-47	3	63			
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	12.6	27.1	8.6	28.4	-37	3	73	12.8	7.0	8.4	10.9	-29	3	71	12.6	27.1	8.6	28.4	-37	3	69	12.8	7.0	8.4	10.9	-29	3	81			
		11/F	48.2	12.6	27.1	35.6	44.7	-41	3	69	12.8	7.0	35.4	36.1	-39	3	60	12.6	27.1	35.6	44.7	-41	3	65	12.8	7.0	35.4	36.1	-39	3	71			
		21/F	75.2	12.6	27.1	62.6	68.2	-45	3	66	12.8	7.0	62.4	62.8	-44	3	55	12.6	27.1	62.6	68.2	-45	3	62	12.8	7.0	62.4	62.8	-44	3	66			
		31/F	102.2	12.6	27.1	89.6	93.6	-47	3	63	12.8	7.0	89.4	89.7	-47	3	52	12.6	27.1	89.6	93.6	-47	3	59	12.8	7.0	89.4	89.7	-47	3	63			
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	12.6	86.1	15.3	87.4	-47	3	64	13.4	13.5	14.5	19.8	-34	3	60	12.6	86.1	15.3	87.4	-47	3	60	13.4	13.5	14.5	19.8	-34	3	76			
		11/F	54.9	12.6	86.1	42.3	95.9	-48	3	63	13.4	13.5	41.5	43.6	-41	3	59	12.6	86.1	42.3	95.9	-48	3	59	13.4	13.5	41.5	43.6	-41	3	69			
		21/F	81.9	12.6	86.1	69.3	110.5	-49	3	62	13.4	13.5	68.5	69.8	-45	3	54	12.6	86.1	69.3	110.5	-49	3	57	13.4	13.5	68.5	69.8	-45	3	65			
		31/F	108.9	12.6	86.1	96.7	117.6	-49	3	61	13.4	13.5	95.9	96.4	-46	3	53	12.6	86.1	96.7	117.6	-49	3	57	13.4	13.5	95.9	96.4	-46	3	64			
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	12.6	32.2	15.3	35.7	-39	3	71	12.9	6.7	15.0	16.4	-32	3	67	12.6	32.2	15.3	35.7	-39	3	67	12.9	6.7	15.0	16.4	-32	3	78			
		11/F	54.9	12.6	32.2	42.3	53.2	-43	3	68	12.9	6.7	42.0	42.5	-41	3	59	12.6	32.2	42.3	53.2	-43	3	64	12.9	6.7	42.0	42.5	-41	3	69			
		21/F	81.9	12.6	32.2	69.3	76.4	-46	3	65	12.9	6.7	69.0	69.3	-45	3	55	12.6	32.2	69.3	76.4	-46	3	61	12.9	6.7	69.0	69.3	-45	3	65			
		31/F	108.9	12.6	32.2	96.3	101.5	-48	3	62	12.9	6.7	96.0	96.2	-48	3	52	12.6	32.2	96.3	101.5	-48	3	58	12.9	6.7	96.0	96.2	-48	3	62			
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7</																															

Other Activities

NSR ID	Descriptions	Floor	(mPD)	Activity 10							Mitigated SWL, dB(A)	
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)		
										Mitigated SPL, dB(A)		
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	1/F	21.2	17.1	142.0	4.1	142.1	-51	3	56		
		11/F	48.2	17.1	142.0	31.1	145.4	-51	3	56		
		21/F	75.2	17.1	142.0	58.1	153.4	-52	3	55		
		31/F	102.2	17.1	142.0	85.1	165.5	-52	3	55		
		40/F	126.5	17.1	142.0	109.4	179.3	-53	3	54		
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	1/F	21.2	17.1	119.7	4.1	---	---	---	---		
		11/F	48.2	17.1	119.7	31.1	---	---	---	---		
		21/F	75.2	17.1	119.7	58.1	---	---	---	---		
		31/F	102.2	17.1	119.7	85.1	---	---	---	---		
		39/F	122.8	17.1	119.7	108.7	---	---	---	---		
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	1/F	27.9	17.1	124.6	10.8	---	---	---	---		
		11/F	54.9	17.1	124.6	37.8	---	---	---	---		
		21/F	81.9	17.1	124.6	64.8	---	---	---	---		
		25/F	92.7	17.1	124.6	75.6	---	---	---	---		
SOH8	South Horizons Phase IV - Dover Court (Block 25)	1/F	27.9	17.1	175.4	10.8	---	---	---	---		
		11/F	54.9	17.1	175.4	37.8	---	---	---	---		
		21/F	81.9	17.1	175.4	64.8	---	---	---	---		
		31/F	108.9	17.1	175.4	91.8	---	---	---	---		
		35/F	119.7	17.1	175.4	102.6	---	---	---	---		
PBPS	Precious Blood Primary School (South Horizons)	1/F	20.7	17.1	18.0	3.6	18.4	-33	3	74		
		3/F	26.3	17.1	18.0	9.2	20.2	-34	3	73		
		6/F	34.7	17.1	18.0	17.6	25.2	-36	3	71		

Material Storage and Site Facilities

NSR ID	Descriptions	Floor	(mPD)	Activity 11 (Works Area W2)							Mitigated SWL, dB(A)	
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SPL, dB(A)		
										Mitigated SPL, dB(A)		
ALCE1	Ap Lei Chau Estate - Lei Fook House	1/F	28.5	17.1	72.5	11.4	73.4	-45	3	59		
		11/F	56.5	17.1	72.5	39.4	82.5	-46	3	58		
		21/F	84.5	17.1	72.5	67.4	99.0	-48	3	56		
		25/F	95.7	17.1	72.5	78.6	106.9	-49	3	55		
HKPS	Hong Kong Southern District Government Primary School	G/F	24.5	17.1	57.5	7.4	58.0	-43	3	61		
		4/F	35.7	17.1	57.5	18.6	60.4	-44	3	60		
		8/F	46.9	17.1	57.5	29.8	64.8	-44	3	60		

Main Construction Activity /SWL in dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	
Stage 1 (Section A)	0																																														
Activity 2 - Mobilisation work, Site Clearance, Formation, & Works Area	0																																														
Activity 3a - Piling/Walling (Group 1)	0																																														
Activity 3a - Piling/Walling (Group 2)	0																																														
Activity 3b Piling/Walling (same location)	0																																														
Stage 1 (Section C)	0																																														
Activity 3c - Piling/Walling (underground)	0																																														
Stage 2 (Section A)	0																																														
Activity 3b Piling/Walling (same location)	0																																														
Activity 4 - Temporary Walls and Traffic Deck	0																																														
Activity 5 - Excavation - Soil and Shoring	0																																														
Stage 2 (Section C)	0																																														
Activity 3c - Piling/Walling (underground)	0																																														
Stage 3 (Section A)	0																																														
Activity 3c - Piling/Walling (underground)	0																																														
Activity 5 - Excavation - Soil and Shoring	0																																														
Activity 6 - Removal of Retaining Wall	0																																														
Stage 3 (Section B)	0																																														
Activity 3a - Piling/Walling (Group 1)	0																																														
Activity 3a - Piling/Walling (Group 2)	0																																														
Activity 3b Piling/Walling (same location)	0																																														
Activity 4 - Temporary Walls and Traffic Deck	0																																														
Stage 3 (Section C)	0																																														
Activity 3c - Piling/Walling (underground)	0																																														
Stage 4 (Section C)	0																																														
Activity 4 - Temporary Walls and Traffic Deck	0																																														
Stage 5 (Section B)	0																																														
Activity 3b Piling/Walling (same location)	0																																														
Activity 4 - Temporary Walls and Traffic Deck	0																																														
Stage 5 (Section C)	0																																														
Activity 4 - Temporary Walls and Traffic Deck	0																																														
Stage 6 (Section B)	0																																														
Activity 3c - Piling/Walling (underground)	0																																														
Activity 5 - Excavation - Soil and Shoring	0																																														
Activity 6 - Removal of Retaining Wall	0																																														
Other Activities	0																																														
Activity 1 - Slope Stabilization and Rock Slope Excavation	0																																														
Activity 7 - Construction of Station	0																																														
Activity 8 - Construction of Plant Building	0																																														
Activity 9 - Backfill, Drainage & Road Pavement	0																																														
Activity 10 - EPIW - Footbridge	0																																														

Predicted Noise Level, dB(A) (Overall) without EPIW (Activity 10)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)					
NSR	Description	Usage	Floor	mPD																																															
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	Residential	1/F	23.9	0																																														
			11/F	51.9	0																																														
			21/F	79.9	0																																														
			31/F	107.9	0																																														
			40/F	133.1	0																																														
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	Residential	1/F	23.9	0																																														
			11/F	51.9	0																																														
			21/F	79.9	0																																														
			31/F	107.9	0																																														
			39/F	130.3	0																																														
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	Residential	1/F	30.6	0																																														
			11/F	58.6	0																																														
			21/F	86.6	0																																														
			25/F	97.8	0																																														
SOH8	South Horizons Phase IV - Dover Court (Block 25)	Residential	1/F	30.6	0																																														
			11/F	58.6	0																																														
			21/F	86.6	0																																														
			31/F	114.6	0																																														
			35/F	125.8	0																																														
PBPS	Precious Blood Primary School (South Horizons)	Educational	1/F	20.7	0																																														
			3/F	26.3	0																																														
			6/F	34.7	0																																														

Predicted Noise Level, dB(A) (Overall) with EPIW (Activity 10)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)					
NSR ID	Description	Usage	Floor	mPD																																															
SOH5	South Horizons Phase III - Mei Cheung Court (Block 20)	Residential	1/F	21.2	0																																														
			11/F	48.2	0																																														
			21/F	75.2	0																																														
			31/F	102.2	0																																														
			40/F	126.5	0																																														
SOH6	South Horizons Phase III - Mei Ka Court (Block 23A)	Residential	1/F	21.2	0																																														
			11/F	51.9	0																																														
			21/F	48.2	0																																														
			31/F	102.2	0																																														
			39/F	123.8	0																																														
SOH7	South Horizons Phase IV - Cambridge Court (Block 33A)	Residential	1/F	27.9	0																																														
			11/F	54.9	0																																														
			21/F	81.9	0																																														
			25/F	92.7	0																																														
SOH8	South Horizons Phase IV - Dover Court (Block 25)	Residential	1/F	27.9	0																																														
			11/F	54.9	0																																														
			21/F	81.9	0																																														
			31/F	108.9	0																																														
			35/F	119.7	0																																														
PBPS	Precious Blood Primary School (South Horizons)	Educational	1/F	20.7	0																																														
			3/F	26.3	0																																														
			6/F	34.7	0																																														

Note: Bold figures in shaded boxes denotes exceedance of relevant construction noise criteria

Main Construction Activity /SWL in dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)						
Material Storage and Site Facilities					0																																															
Activity 11 - Material Storage and Site Facilities					0																																															
Material Storage and Site Facilities (Works Area W2)					0																																															
Activity 11 - Material Storage and Site Facilities					0																																															
NSR ID	Description	Usage	Floor	mPD	Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)						
ALCE1	Ap Lei Chau Estate	Residential	1/F	28.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
			11/F	56.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
	Lei Fook House		21/F	84.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			25/F	95.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HKPS	HK Southern District Gov. Primary School	Educational	G/F	24.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
			4/F	35.7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
			8/F	46.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Main Construction Activity /SWL in dB(A)					Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)			
Material Storage and Site Facilities					101																																												
Activity 11 - Material Storage and Site Facilities					101																																												
Material Storage and Site Facilities (Works Area W2)					101																																												
Activity 11 - Material Storage and Site Facilities					101																																												
NSR ID	Description	Usage	Floor	mPD	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max		
ALCE1	Ap Lei Chau Estate	Residential	1/F	28.5	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59	59		
			11/F	56.5	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	58	
	Lei Fook House		21/F	84.5	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56	56
			25/F	95.7	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55
HKPS	HK Southern	Educational	G/F	24.5	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	61	
	District Gov.		4/F	35.7	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	
	Primary School		8/F	46.9	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60

LWS Plant Building

NSR ID	Descriptions	Floor	(mPD)	Activity 1							Activity 2						
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
										Mitigated SPL, dB(A)							Mitigated SPL, dB(A)
AKPS	Apleichau Kaifong Primary School	1/F	68.1	13.0	621.0	55.1	622.4	-64	3	63	62.5	201.0	5.6	200.1	-54	3	62
		3/F	76.1	13.0	621.0	63.1	623.2	-64	3	63	62.5	201.0	13.6	200.5	-54	3	62
		5/F	84.1	13.0	621.0	71.1	624.1	-64	3	63	62.5	201.0	21.6	201.2	-54	3	62
		7/F	92.1	13.0	621.0	79.1	625.0	-64	3	63	62.5	201.0	29.6	202.2	-54	3	62

LNR Barging Point

NSR ID	Descriptions	Floor	(mPD)	Activity 1							Activity 2							Activity 3a							Activity 3b						
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
										Mitigated SPL, dB(A)							Mitigated SPL, dB(A)							Mitigated SPL, dB(A)							Mitigated SPL, dB(A)
AKPS	Apleichau Kaifong Primary School	1/F	68.1	12.6	282.0	55.5	286.4	-57	3	61	5.0	288.0	63.1	293.8	-57	3	58	5.0	381.0	63.1	385.2	-60	3	57	20.0	294.0	48.1	296.9	-57	3	64
		3/F	76.1	12.6	282.0	63.5	288.1	-57	3	61	5.0	288.0	71.1	295.6	-57	3	58	5.0	381.0	71.1	386.6	-60	3	57	20.0	294.0	56.1	298.3	-57	3	64
		5/F	84.1	12.6	282.0	71.5	289.9	-57	3	61	5.0	288.0	79.1	297.7	-57	3	57	5.0	381.0	79.1	388.1	-60	3	57	20.0	294.0	64.1	299.9	-58	3	63
		7/F	92.1	12.6	282.0	79.5	292.0	-57	3	61	5.0	288.0	87.1	299.9	-58	3	57	5.0	381.0	87.1	389.8	-60	3	57	20.0	294.0	72.1	301.7	-58	3	63

NSR ID	Descriptions	Floor	(mPD)	Activity 3c							Activity 4							Activity 5						
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
										Mitigated SPL, dB(A)							Mitigated SPL, dB(A)							Mitigated SPL, dB(A)
AKPS	Apleichau Kaifong Primary School	1/F	68.1	5.0	303.0	63.1	308.5	-58	3	55	5.0	381.0	63.1	385.2	-60	3	53	5.2	303.0	62.9	308.5	-58	3	58
		3/F	76.1	5.0	303.0	71.1	310.2	-58	3	54	5.0	381.0	71.1	386.6	-60	3	53	5.2	303.0	70.9	310.2	-58	3	58
		5/F	84.1	5.0	303.0	79.1	312.2	-58	3	54	5.0	381.0	79.1	388.1	-60	3	53	5.2	303.0	78.9	312.1	-58	3	58
		7/F	92.1	5.0	303.0	87.1	314.3	-58	3	54	5.0	381.0	87.1	389.8	-60	3	53	5.2	303.0	86.9	314.2	-58	3	58

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)				
LWS Plant Building																																				
Activity 1 - Rock Excavation																																				
Activity 2 - Construction of Plant Building																																				
LNR Barging Point																																				
Activity 1 - Mobilization / Site Clearance & Site Office																																				
Activity 2 - Construction of Conveyor Belt																																				
Activity 3a - Operation (Barge)																																				
Activity 3b - Operation (Crusher)																																				
Activity 3c - Operation (Other Plants)																																				
Activity 4 - Demolition of Barging Point																																				
Activity 5 - Re-provision of Sitting Out Area																																				
Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)				
LWS Plant Building																																				
Activity 1 - Rock Excavation																																				
Activity 2 - Construction of Plant Building																																				
LNR Barging Point																																				
Activity 1 - Mobilization / Site Clearance & Site Office																																				
Activity 2 - Construction of Conveyor Belt																																				
Activity 3a - Operation (Barge)																																				
Activity 3b - Operation (Crusher)																																				
Activity 3c - Operation (Other Plants)																																				
Activity 4 - Demolition of Barging Point																																				
Activity 5 - Re-provision of Sitting Out Area																																				
Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)				
NSR ID	Description	Usage	Floor	mPD	AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65
			3/F	76.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65		
			5/F	84.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		
			7/F	92.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)					
LWS Plant Building																																					
Activity 1 - Rock Excavation																								Y	Y	Y	Y										
Activity 2 - Construction of Plant Building																															Y	Y	Y				
LNR Barging Point																																					
Activity 1 - Mobilization / Site Clearance & Site Office																																					
Activity 2 - Construction of Conveyor Belt																																					
Activity 3a - Operation (Barge)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y												
Activity 3b - Operation (Crusher)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y												
Activity 3c - Operation (Other Plants)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y												
Activity 4 - Demolition of Barging Point																										Y	Y	Y									
Activity 5 - Re-provision of Sitting Out Area																																					
Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)					
LWS Plant Building																																					
Activity 1 - Rock Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	124	124	124	124	0	0	0	0	0	0		
Activity 2 - Construction of Plant Building					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	113	113	113			
LNR Barging Point																																					
Activity 1 - Mobilization / Site Clearance & Site Office					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Construction of Conveyor Belt					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3a - Operation (Barge)					114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	114	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3b - Operation (Crusher)					118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3c - Operation (Other Plants)					109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	109	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4 - Demolition of Barging Point					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	110	110	110	0	0	0	0	0	0	0	0	0
Activity 5 - Re-provision of Sitting Out Area					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)					
NSR ID	Description	Usage	Floor	mPD																																	
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62					
			3/F	76.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62			
			5/F	84.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62			
			7/F	92.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62			

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
LWS Plant Building																																	
Activity 1 - Rock Excavation																																	
Activity 2 - Construction of Plant Building					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y									
LNR Barging Point																																	
Activity 1 - Mobilization / Site Clearance & Site Office																																	
Activity 2 - Construction of Conveyor Belt																																	
Activity 3a - Operation (Barge)																																	
Activity 3b - Operation (Crusher)																																	
Activity 3c - Operation (Other Plants)																																	
Activity 4 - Demolition of Barging Point																																	
Activity 5 - Reprovision of Sitting Out Area																								Y	Y	Y	Y	Y					
Sound Power Level, dB(A)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
LWS Plant Building																																	
Activity 1 - Rock Excavation					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Construction of Plant Building					113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113	113
LNR Barging Point																																	
Activity 1 - Mobilization / Site Clearance & Site Office					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2 - Construction of Conveyor Belt					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3a - Operation (Barge)					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3b - Operation (Crusher)					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3c - Operation (Other Plants)					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 4 - Demolition of Barging Point					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 5 - Reprovision of Sitting Out Area					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	112	112	112	112	112	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
NSR ID	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65		
			3/F	76.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65		
			5/F	84.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65		
			7/F	92.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65		

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
LWS Plant Building																																	
Activity 1 - Rock Excavation																																	
Activity 2 - Construction of Plant Building																																	
LNR Barging Point																																	
Activity 1 - Mobilization / Site Clearance & Site Office													Y	Y	Y	Y																	
Activity 2 - Construction of Conveyor Belt													Y	Y	Y	Y	Y	Y	Y														
Activity 3a - Operation (Barge)																								Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 3b - Operation (Crusher)																								Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 3c - Operation (Other Plants)																								Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 4 - Demolition of Barging Point																																	
Activity 5 - Re-provision of Sitting Out Area																																	
LET Entrance B																																	
Activity 1 - Entrance B Piling/Walling																											Y	Y	Y	Y	Y	Y	Y
Activity 2 - Entrance B Excavation																																	
Activity 3 - Entrance B Concrete Works																																	
Predicted Noise Level, dB(A) (LNR Barging Point and LWS Plant Building)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65		
			3/F	76.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65		
			5/F	84.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		
			7/F	92.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		
Predicted Noise Level, dB(A) (LET Entrance B)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56		
			3/F	76.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56		
			5/F	84.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56		
			7/F	92.1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	56	56	56	56	56	56	56		
Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)	
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65		
			3/F	76.1	0	0	0	0	0	0	61	62	62	62	58	58	58	58	58	58	0	0	0	65	65	65	65	65	65	65	65		
			5/F	84.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		
			7/F	92.1	0	0	0	0	0	0	61	62	62	62	57	57	57	57	57	57	0	0	0	65	65	65	65	65	65	65	65		

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)		
LWS Plant Building																																		
Activity 1 - Rock Excavation																																		
Activity 2 - Construction of Plant Building																										Y	Y	Y	Y					
LNR Barging Point																																		
Activity 1 - Mobilization / Site Clearance & Site Office																																		
Activity 2 - Construction of Conveyor Belt																																		
Activity 3a - Operation (Barge)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 3b - Operation (Crusher)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 3c - Operation (Other Plants)					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 4 - Demolition of Barging Point																																		
Activity 5 - Re-provision of Sitting Out Area																											Y	Y	Y					
LET Entrance B																																		
Activity 1 - Entrance B Piling/Walling					Y	Y																												
Activity 2 - Entrance B Excavation							Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	
Activity 3 - Entrance B Concrete Works																										Y	Y	Y	Y	Y	Y	Y	Y	

Predicted Noise Level, dB(A) (LNR Barging Point and LWS Plant Building)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
NSR	Description	Usage	Floor	mPD																												
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62	
			3/F	76.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62
			5/F	84.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62
			7/F	92.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	63	0	0	62	62	62

Predicted Noise Level, dB(A) (LET Entrance B)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
NSR	Description	Usage	Floor	mPD																												
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	56	56	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56	56	56	56	56	56	56	56	56		
			3/F	76.1	56	56	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56	56	56	56	56	56	56	56	56		
			5/F	84.1	56	56	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56	56	56	56	56	56	56	56	56		
			7/F	92.1	56	56	55	55	55	55	55	55	55	55	55	55	55	55	55	55	55	56	56	56	56	56	56	56	56	56		

Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)
NSR	Description	Usage	Floor	mPD																												
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	64	56	56	63	63	63	
			3/F	76.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	64	56	56	63	63	63
			5/F	84.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	64	56	56	63	63	63
			7/F	92.1	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	65	64	64	64	64	56	56	63	63	63

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	
LWS Plant Building																																	
Activity 1 - Rock Excavation																																	
Activity 2 - Construction of Plant Building					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y								
LNR Barging Point																																	
Activity 1 - Mobilization / Site Clearance & Site Office																																	
Activity 2 - Construction of Conveyor Belt																																	
Activity 3a - Operation (Barge)																																	
Activity 3b - Operation (Crusher)																																	
Activity 3c - Operation (Other Plants)																																	
Activity 4 - Demolition of Barging Point																																	
Activity 5 - Re-provision of Sitting Out Area																							Y	Y	Y	Y	Y						
LET Entrance B																																	
Activity 1 - Entrance B Piling/Walling																																	
Activity 2 - Entrance B Excavation																																	
Activity 3 - Entrance B Concrete Works					Y	Y	Y	Y	Y	Y	Y	Y	Y																				
Predicted Noise Level, dB(A) (LNR Barging Point and LWS Plant Building)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			3/F	76.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			5/F	84.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			7/F	92.1	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
Predicted Noise Level, dB(A) (LET Entrance B)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	
			3/F	76.1	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	
			5/F	84.1	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	
			7/F	92.1	56	56	56	56	56	56	56	56	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	56	
Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)	Max
NSR	Description	Usage	Floor	mPD																													
AKPS	Apleichau Kaifong Primary School	Educational	1/F	68.1	63	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			3/F	76.1	63	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			5/F	84.1	63	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	
			7/F	92.1	63	63	63	63	63	63	63	63	62	62	62	62	62	62	62	62	62	64	64	64	58	58	0	0	0	0	0	65	

Note: Bold figures in shaded box(es) denotes exceedance of relevant construction noise criteria

Telegraph Bay Barging Point

NSR ID	Descriptions	Floor	(mPD)	Activity 1									Activity 2a						Activity 2b					
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
										120							113							116
							Mitigated SPL, dB(A)								Mitigated SPL, dB(A)								Mitigated SPL, dB(A)	
AT1	House K, Aegean Terrace	1/F	74.0	6.6	151.5	67.4	165.8	-52	3	71	6.6	151.5	67.4	165.8	-52	3	64	6.6	245.0	67.4	254.1	-56	3	63
		2/F	76.8	6.6	151.5	70.2	167.0	-52	3	71	6.6	151.5	70.2	167.0	-52	3	64	6.6	245.0	70.2	254.9	-56	3	63
		3/F	79.6	6.6	151.5	73.0	168.2	-53	3	71	6.6	151.5	73.0	168.2	-53	3	64	6.6	245.0	73.0	255.6	-56	3	63

NSR ID	Descriptions	Floor	(mPD)	Activity 3									Activity 4a						Activity 4b					
				Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)	Source Elevation (mPD)	Horizontal Distance (m)	Vertical Distance (m)	Slant Distance (m)	Distance Correction, dB(A)	Facade Correction, dB(A)	Mitigated SWL, dB(A)
										116							117							113
							Mitigated SPL, dB(A)								Mitigated SPL, dB(A)								Mitigated SPL, dB(A)	
AT1	House K, Aegean Terrace	1/F	74.0	6.6	151.5	67.4	165.8	-52	3	67	6.6	151.5	67.4	165.8	-52	3	68	6.6	245.0	67.4	254.1	-56	3	60
		2/F	76.8	6.6	151.5	70.2	167.0	-52	3	67	6.6	151.5	70.2	167.0	-52	3	68	6.6	245.0	70.2	254.9	-56	3	60
		3/F	79.6	6.6	151.5	73.0	168.2	-53	3	67	6.6	151.5	73.0	168.2	-53	3	68	6.6	245.0	73.0	255.6	-56	3	60

Main Construction Activity					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Barging Point at Telegraph Bay																																		
Activity 1 Mobilization and Barging Point Setup - Land Works					Y	Y																												
Activity 2a Marine Piling (Land)					Y	Y																												
Activity 2b Marine Piling					Y	Y																												
Activity 3 Operation of Barging point							Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y		
Activity 4a Marine Piling - Demolition (Land)																																		
Activity 4b Marine Piling - Demolition																																		
Sound Power Level, dB(A)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
Barging Point at Telegraph Bay																																		
Activity 1 Mobilization and Barging Point Setup - Land Works					120	120	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2a Marine Piling (Land)					113	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 2b Marine Piling					116	116	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Activity 3 Operation of Barging point					0	0	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116
Activity 4a Marine Piling - Demolition (Land)					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4b Marine Piling - Demolition					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 1 (1)	Month 1 (2)	Month 2 (1)	Month 2 (2)	Month 3 (1)	Month 3 (2)	Month 4 (1)	Month 4 (2)	Month 5 (1)	Month 5 (2)	Month 6 (1)	Month 6 (2)	Month 7 (1)	Month 7 (2)	Month 8 (1)	Month 8 (2)	Month 9 (1)	Month 9 (2)	Month 10 (1)	Month 10 (2)	Month 11 (1)	Month 11 (2)	Month 12 (1)	Month 12 (2)	Month 13 (1)	Month 13 (2)	Month 14 (1)	Month 14 (2)		
NSR ID	Description	Usage	Floor	mPD																														
AT1	House K, Aegean Terrace	Residential	1/F	16.2	72	72	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67				
			2/F	44.2	72	72	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67				
			3/F	72.2	72	72	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67				

Main Construction Activity					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Barging Point at Telegraph Bay																																	
Activity 1 Mobilization and Barging Point Setup - Land Works																																	
Activity 2a Marine Piling (Land)																																	
Activity 2b Marine Piling																																	
Activity 3 Operation of Barging point																																	
Activity 4a Marine Piling - Demolition (Land)																																	
Activity 4b Marine Piling - Demolition																																	
Sound Power Level, dB(A)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
Barging Point at Telegraph Bay																																	
Activity 1 Mobilization and Barging Point Setup - Land Works																																	
Activity 2a Marine Piling (Land)																																	
Activity 2b Marine Piling																																	
Activity 3 Operation of Barging point																																	
Activity 4a Marine Piling - Demolition (Land)																																	
Activity 4b Marine Piling - Demolition																																	
Predicted Noise Level, dB(A) (Overall)					Month 15 (1)	Month 15 (2)	Month 16 (1)	Month 16 (2)	Month 17 (1)	Month 17 (2)	Month 18 (1)	Month 18 (2)	Month 19 (1)	Month 19 (2)	Month 20 (1)	Month 20 (2)	Month 21 (1)	Month 21 (2)	Month 22 (1)	Month 22 (2)	Month 23 (1)	Month 23 (2)	Month 24 (1)	Month 24 (2)	Month 25 (1)	Month 25 (2)	Month 26 (1)	Month 26 (2)	Month 27 (1)	Month 27 (2)	Month 28 (1)	Month 28 (2)	
NSR ID	Description	Usage	Floor	mPD																													
AT1	House K, Aegean Terrace	Residential	1/F	16.2	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67		
			2/F	44.2	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67
			3/F	72.2	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67	67

Main Construction Activity					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)		
Barging Point at Telegraph Bay																																		
Activity 1 Mobilization and Barging Point Setup - Land Works																																		
Activity 2a Marine Piling (Land)																																		
Activity 2b Marine Piling																																		
Activity 3 Operation of Barging point					Y	Y	Y	Y																										
Activity 4a Marine Piling - Demolition (Land)									Y																									
Activity 4b Marine Piling - Demolition									Y																									
Sound Power Level, dB(A)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)		
Barging Point at Telegraph Bay																																		
Activity 1 Mobilization and Barging Point Setup - Land Works					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2a Marine Piling (Land)					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 2b Marine Piling					0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 3 Operation of Barging point					116	116	116	116	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4a Marine Piling - Demolition (Land)					0	0	0	0	117	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Activity 4b Marine Piling - Demolition					0	0	0	0	113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Predicted Noise Level, dB(A) (Overall)					Month 29 (1)	Month 29 (2)	Month 30 (1)	Month 30 (2)	Month 31 (1)	Month 31 (2)	Month 32 (1)	Month 32 (2)	Month 33 (1)	Month 33 (2)	Month 34 (1)	Month 34 (2)	Month 35 (1)	Month 35 (2)	Month 36 (1)	Month 36 (2)	Month 37 (1)	Month 37 (2)	Month 38 (1)	Month 38 (2)	Month 39 (1)	Month 39 (2)	Month 40 (1)	Month 40 (2)	Month 41 (1)	Month 41 (2)	Month 42 (1)	Month 42 (2)		
NSR ID	Description	Usage	Floor	mPD																														Max
AT1	House K, Aegean Terrace	Residential	1/F	16.2	67	67	67	67	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	
			2/F	44.2	67	67	67	67	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	
			3/F	72.2	67	67	67	67	68	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	