Figure 1.2 Preliminary Construction Programme of the Project

Year	2016							2017							2018									2019								2020										
Month	1 2	3	4 5	6	7 8	9	10 11	1 12	1 2	2 3	4	5 6	5 7	8	9 10	0 11	12	1 2	3	4 5	6	7 8	8 9	10	11 12	1	2 3	4	5	6 7	8	9 10	11 12	1	2	3 4	5	6 7	8	9 1	10 11	12
Package B - Mainlaying																																					П					
Section A (Desalination Plant to Shek Kok Rd)																																										
Section B (Shek kok Rd to Po Shun Rd)																																										
Section C (Po Shun Rd to TKOFWPSR)																																										
Package A - Desalination Plant																																										
Site Clearance and Ground Investigation																																										
Foundation and Pilling																																										
Building Works																																										
Architectural and Landscaping Work																																										
Submarine Intake and Outfall																																										
Slope Mitigation																																										
E&M Installation, Testing and Commissioning																																										