

Appendix 2A

Construction Programme

Environmental Impact Assessment Report Relocation of Yiu Lian Floating Dock No. 3 Hyder Consulting Ltd Incorporated in Hong Kong with limited liability—COI Number 126012 October 2006

K:\EA01167 Yiu Lian Dockyard\ES-EA01167\Report\01167R0033 EIA\Section 2.doc

Appendix 2A - Construction Programme																		
ID	Task Name		Duration	Week -1	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Wook 11	Week 12	Week 13	Week 14
1	Relocation of Yiu Lian Floati	ng Dock No. 3	82 days	VICCR -1	VICCR	VVCCR Z	VICENO	Vicek 4	Week 0	VICERO	Week 7	VVEEKO	VVCCK 3	VVeek 10	VVeek II	VVeek 12	VVeek 13	VVeek 14
2	Stage 1 - Pre-anchoring		33 days				:	: ;										
3	Materials & Equipme	ent Preparation	15 days			:				•								
4	Dismantle of 12 Old	Moorings	7 days			1												
5	Survey and Positioni	ng	15 days			:												
6	Retrieval of 4-8 Old A	Anchor Blocks	8 days		Entering and a	:		<u>: </u>										
7	Deployment of 13-17	New Morrings	16 days						3									
8	Stage 2 - Moving of the I	Dock	9 days								¥	i.						
9	Dismantle of 16 Old I	Moorings	3 days															
10	Moving of the Dock		2 days															
11	Secure the Dock to 1	3-17 Moorings	2 days															
12	Connect 13-17 Moori	-	6 days															
13	Stage 3 - Post-Anchorin		34 days								8							
14	Retrieve Chains fro 1	-	4 days															
15	Retrieval of 11-15 old		30 days				* * *						<u>:</u>					
16	Deployment of Last 1		26 days									-						
17	Stage 4 - Retrieval of An		16 days										:					
18		aining Old Anchor Blocks																
Project Schedule Date: June 2006		Task		Progress				ummary				al Tasks			Deadline	Ŷ		
		Split	************	Milestone		•	Pr	oject Summa	у 🖤		Externa	al Milestone	$\langle \! \! \rangle$					
							Pag	e 1										