

## **Appendix 5.5D**

### **Unmitigated Construction Noise Impacts (West Portion)**



Project : Central Kowloon Route

Title : Construction Noise Calculation

Scenario : Unmitigated Scenario

Subtitle : West Portion

Activities	2015												2016												2017												
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	
<b>Worksite S25</b> 1019 Construct Middle Dwall and Traffic Deck (cross road sections) - Diaphragm Walls 1019 Construct Middle Dwall and Traffic Deck (cross road sections) - Temporary Traffic Deck																																					
<b>Worksite S26</b> 1019 Construct Middle Dwall and Traffic Deck (cross road sections) - Diaphragm Walls 1019 Construct Middle Dwall and Traffic Deck (cross road sections) - Temporary Traffic Deck																																					
<b>Worksite S27a</b> 1009 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Reclamation Street to Ferry Street) - Foundation and pier 1009 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Reclamation Street to Ferry Street) - Bridge Deck 1009 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Reclamation Street to Ferry Street) - Surfacing, MJ, noise barriers																																					
<b>Worksite S27b</b> 1008 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Temple Street to Reclamation Street) - Foundation and pier 1008 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Temple Street to Reclamation Street) - Bridge Deck 1008 Construct Proposed GRF Flyover (two lanes) on Northern Side and the Temporary Deck (From Temple Street to Reclamation Street) - Surfacing, MJ, noise barriers																																					
<b>Worksite S28</b> 1020 Diversion of Ferry Street Junction																																					
<b>Worksite S29</b> 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Piling for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Grouting for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Excavation for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Concreting for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Temporary Traffic Deck																																					
<b>Worksite S30</b> 1015 Underpinning Works for YMT Police Station - Diaphragm Wall and Transfer Beams 1015 Underpinning Works for YMT Police Station - Underpinning Excavation																																					
<b>Worksite S31</b> Decant YMT Police Station																																					
<b>Worksite S32</b> 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Piling for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Grouting for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Excavation for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Concreting for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Temporary Traffic Deck																																					
<b>Worksite S33</b> 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Piling for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Grouting for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Excavation for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Concreting for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Temporary Traffic Deck																																					
<b>Worksite S34</b> 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Piling for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Grouting for King Post 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Excavation for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Concreting for Diaphragm Walls 1021 Construct Southern Dwall & Dwall Crossing Ferry Street - Temporary Traffic Deck																																					
<b>Worksite S35</b> 1013 Demolish Multi-storey Carpark Building (remaining part)																																					
<b>Worksite S36a</b> 1010 Demolish the Existing Flyover																																					
<b>Worksite S36b</b> 1010 Demolish the Existing Flyover																																					
<b>Worksite S37a</b> 1012 Construct the Proposed GRF Flyover (the Remain Part from Reclamation Street to Ferry Street) - Foundation and pier 1012 Construct the Proposed GRF Flyover (the Remain Part from Reclamation Street to Ferry Street) - Bridge Deck 1012 Construct the Proposed GRF Flyover (the Remain Part from Reclamation Street to Ferry Street) - Surfacing, MJ, noise barriers																																					
<b>Worksite S37b</b> 1011 Construct the Proposed GRF Flyover (the Remain Part from Temple Street to Reclamation Street) - Foundation and pier 1011 Construct the Proposed GRF Flyover (the Remain Part from Temple Street to Reclamation Street) - Bridge Deck 1011 Construct the Proposed GRF Flyover (the Remain Part from Temple Street to Reclamation Street) - Surfacing, MJ, noise barriers																																					
<b>Worksite S38a</b> 1047 Construct Bridge Connection E, F & G 1048 Construct Bridge Connection E, F & G 1053 Road Works for Connection Roads on West Side of Ferry Street 1054 Landscaping Works																																					
<b>Worksite S38b</b> 1047 Construct Bridge Connection D 1053 Road Works for Connection Roads on West Side of Ferry Street 1054 Landscaping Works																																					
<b>Worksite S38c</b> 1049 Demolish Temporary Bridge Connection B, B2, C & C2																																					



















