Tentative Programme for HKBCF



Activities		Year 2010	Year 2011	Year 2012	Year 2013	Year 2014	Year 2015	Year 2016	Year 2017
		A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J
Seawalls	Moblisation of plant								
	Seawall dredging								
	Seawall filling								
Portion A	Geotextile								
	Reclamation filling								
	Installation of band drains								
	Surcharging (incl. provision & removal)								
	Infrastructure (PCB and others)								
Portion B	Geotextile								
	Reclamation filling								
	Installation of band drains								
	Surcharging (incl. provision & removal)								
	Infrastructure (Government Bidgs and others)								
Portion C	Geotextile								
	Reclamation filling								
	Installation of band drains								
	Surcharging (incl. provision & removal)								
	Infrastructure								
Portion D	Dredging for Reclamation								
	Reclamation filling								
	Surcharging (incl. provision & removal)								
	Infrastructure								
FSD berth & APM	Dredging for seawall and reclamation (FSD)								
	Seawall Filling (FSD)								
	Reclamation filling (FSD)								
	Dredging for APM station and tunnel								
	Filling for APM station and tunnel								

Phase 1 completion

Overall Commissioning of HKBCF

路政署
HIGHWAYS DEPARTMENT
港珠澳大橋香港工程管理處
Hong Kong - Zhuhai - Macao Bridge
Hong Kong Project Management Office

ARUP
奧雅納工程顧問
Ove Arup & Partners
Hong Kong Limited

Drawing Title

Tentative Programme for HKBCF

Drawing No.

Figure 4.13