Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2013												2014											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
N1 - Lok Ma Chau Loop Fish Pond Compensation, Land De-contamination, Creation of EA, Embankment Construction										118	118	118	118	118	118	118	118	118	118	118	118	118	118	118
N2 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																								116
N3 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																								
Z0 - Lok Ma Chau Loop Filling																								124
Z0 - Lok Ma Chau Loop Removing surcharge																								
Z1 - Lok Ma Chau Loop Filling																								124
Z1 - Lok Ma Chau Loop Removing surcharge																								
Z1 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z1 - Building (Phase 1) Concrete foundation																								
Z1.1 - District Cooling System (Western) Concrete foundation																								
Z2 - Lok Ma Chau Loop Filling																								
Z2 - Lok Ma Chau Loop Removing surcharge																								
Z2 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z2- Building (Phase 1) Concrete foundation																								
Z3 - Lok Ma Chau Loop Filling																								
Z3 - Lok Ma Chau Loop Removing surcharge																								
Z3 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z3 - Building (Phase 2) Concrete Foundation																								
Z3.1 - Sewage Treatment Work Concrete Foundation																								
Z3.2 - District Cooling System (Eastern) Concrete Foundation																								
Z4 - Lok Ma Chau Loop Filling																								
Z4 - Lok Ma Chau Loop Removing surcharge																								
Z4 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z4 - Building (Phase 2) Concrete Foundation																								
Z5 - Lok Ma Chau Loop Filling																								
Z5 - Lok Ma Chau Loop Removing surcharge																								
Z5 - Lok Ma Chau Loop Internal Road, utilities construction																								
L1 - LMC Station Connection (between Tun Yu Road and Ha Wan Tsuen Road) Paving																								
L2 - LMC Station Connection (Bridge Section) Paving																								
L3 - LMC Station Connection (Bridge Section) Paving																								
L4 - LMC Station Connection (Bridge Section) Paving																								
L5 - LMC Station Connection (Bridge Section) Paving																								
L6 - LMC Station Connection (Bridge Section) Paving																								

Activities	2015												2016											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
N1 - Lok Ma Chau Loop Fish Pond Compensation, Land De-contamination, Creation of EA, Embankment Construction	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118
N2 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling	116	116																						
N3 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling			116																					
Z0 - Lok Ma Chau Loop Filling	124	124	124	124	124	124	124	124																
Z0 - Lok Ma Chau Loop Removing surcharge																								
Z1 - Lok Ma Chau Loop Filling	124	124	124	124																				
Z1 - Lok Ma Chau Loop Removing surcharge																	120	120	120	120				
Z1 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z1 - Building (Phase 1) Concrete foundation																				118	118	118	118	118
Z1.1 - District Cooling System (Western) Concrete foundation																								
Z2 - Lok Ma Chau Loop Filling								124	124	124	124	124	124	124	124	124	124	124	124					
Z2 - Lok Ma Chau Loop Removing surcharge																								
Z2 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z2- Building (Phase 1) Concrete foundation																								
Z3 - Lok Ma Chau Loop Filling																	124	124	124	124	124			
Z3 - Lok Ma Chau Loop Removing surcharge																								
Z3 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z3 - Building (Phase 2) Concrete Foundation																								
Z3.1 - Sewage Treatment Work Concrete Foundation																								
Z3.2 - District Cooling System (Eastern) Concrete Foundation																								
Z4 - Lok Ma Chau Loop Filling																				124	124	124	124	124
Z4 - Lok Ma Chau Loop Removing surcharge																								
Z4 - Lok Ma Chau Loop Internal Road, utilities construction																								
Z4 - Building (Phase 2) Concrete Foundation																								
Z5 - Lok Ma Chau Loop Filling																				124	124	124	124	124
Z5 - Lok Ma Chau Loop Removing surcharge																								
Z5 - Lok Ma Chau Loop Internal Road, utilities construction																								
L1 - LMC Station Connection (between Tun Yu Road and Ha Wan Tsuen Road) Paving																		117	117	117	117	117	117	117
L2 - LMC Station Connection (Bridge Section) Paving																		117	117	117	117	117	117	117
L3 - LMC Station Connection (Bridge Section) Paving																								
L4 - LMC Station Connection (Bridge Section) Paving																								
L5 - LMC Station Connection (Bridge Section) Paving																								
L6 - LMC Station Connection (Bridge Section) Paving																								

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2017												2018												2019												2020											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
N1 - Lok Ma Chau Loop Fish Pond Compensation, Land De-contamination, Creation of EA, Embankment Construction	118	118	118	118	118	118																																										
N2 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																																
N3 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																																
Z0 - Lok Ma Chau Loop Filling																																																
Z0 - Lok Ma Chau Loop Removing surcharge				120	120	120																																										
Z1 - Lok Ma Chau Loop Filling																																																
Z1 - Lok Ma Chau Loop Removing surcharge																																																
Z1 - Lok Ma Chau Loop Internal Road, utilities construction										117	117	117	117	117	117	117	117	117	117																													
Z1 - Building (Phase 1) Concrete foundation	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118																																		
Z1.1 - District Cooling System (Western) Concrete foundation			119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119															
Z2 - Lok Ma Chau Loop Filling																																																
Z2 - Lok Ma Chau Loop Removing surcharge	120	120	120	120																																												
Z2 - Lok Ma Chau Loop Internal Road, utilities construction																				117	117	117	117	117	117	117	117	117	117	117																			
Z2- Building (Phase 1) Concrete foundation																118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118
Z3 - Lok Ma Chau Loop Filling																																																
Z3 - Lok Ma Chau Loop Removing surcharge						120	120	120	120	120																																						
Z3 - Lok Ma Chau Loop Internal Road, utilities construction																															117	117	117	117	117	117	117	117	117	117	117							
Z3 - Building (Phase 2) Concrete Foundation																																																
Z3.1 - Sewage Treatment Work Concrete Foundation										119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119
Z3.2 - District Cooling System (Eastern) Concrete Foundation																																																
Z4 - Lok Ma Chau Loop Filling	124	124	124	124	124	124																																										
Z4 - Lok Ma Chau Loop Removing surcharge																120	120	120	120																														
Z4 - Lok Ma Chau Loop Internal Road, utilities construction																																																
Z4 - Building (Phase 2) Concrete Foundation																																																
Z5 - Lok Ma Chau Loop Filling	124	124	124	124	124	124																																										
Z5 - Lok Ma Chau Loop Removing surcharge																							120	120	120																								
Z5 - Lok Ma Chau Loop Internal Road, utilities construction																																																
L1 - LMC Station Connection (between Tun Yu Road and Ha Wan Tsuen Road) Paving	117	117	117	117	117	117	117	117	117	117	117	117	117	117	117	117	117	117	117																														
L2 - LMC Station Connection (Bridge Section) Paving	117	117																																														
L3 - LMC Station Connection (Bridge Section) Paving			116	116	116	116																																										
L4 - LMC Station Connection (Bridge Section) Paving							116	116	116	116	116	116																																				
L5 - LMC Station Connection (Bridge Section) Paving													116	116	116	116																																
L6 - LMC Station Connection (Bridge Section) Paving																	116	116	116																													

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2021												2022												2023												2024											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
N1 - Lok Ma Chau Loop Fish Pond Compensation, Land De-contamination, Creation of EA, Embankment Construction																																																
N2 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																																
N3 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																																
Z0 - Lok Ma Chau Loop Filling																																																
Z0 - Lok Ma Chau Loop Removing surcharge																																																
Z1 - Lok Ma Chau Loop Filling																																																
Z1 - Lok Ma Chau Loop Removing surcharge																																																
Z1 - Lok Ma Chau Loop Internal Road, utilities construction																																																
Z1 - Building (Phase 1) Concrete foundation																																																
Z1.1 - District Cooling System (Western) Concrete foundation																																																
Z2 - Lok Ma Chau Loop Filling																																																
Z2 - Lok Ma Chau Loop Removing surcharge																																																
Z2 - Lok Ma Chau Loop Internal Road, utilities construction																																																
Z2- Building (Phase 1) Concrete foundation																																																
Z3 - Lok Ma Chau Loop Filling																																																
Z3 - Lok Ma Chau Loop Removing surcharge																																																
Z3 - Lok Ma Chau Loop Internal Road, utilities construction																																																
Z3 - Building (Phase 2) Concrete Foundation																																					118	118	118	118	118	118	118	118	118	118	118	118
Z3.1 - Sewage Treatment Work Concrete Foundation																																																
Z3.2 - District Cooling System (Eastern) Concrete Foundation																																											119	119	119	119	119	119
Z4 - Lok Ma Chau Loop Filling																																																
Z4 - Lok Ma Chau Loop Removing surcharge																																																
Z4 - Lok Ma Chau Loop Internal Road, utilities construction																																					117	117	117	117	117	117	117	117	117	117	117	117
Z4 - Building (Phase 2) Concrete Foundation																																																
Z5 - Lok Ma Chau Loop Filling																																																
Z5 - Lok Ma Chau Loop Removing surcharge																																																
Z5 - Lok Ma Chau Loop Internal Road, utilities construction																																																
L1 - LMC Station Connection (between Tun Yu Road and Ha Wan Tsuen Road) Paving																																																
L2 - LMC Station Connection (Bridge Section) Paving																																																
L3 - LMC Station Connection (Bridge Section) Paving																																																
L4 - LMC Station Connection (Bridge Section) Paving																																																
L5 - LMC Station Connection (Bridge Section) Paving																																																
L6 - LMC Station Connection (Bridge Section) Paving																																																

Project : Planning and Engineering Study on Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2025												2026												2027											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
N1 - Lok Ma Chau Loop Fish Pond Compensation, Land De-contamination, Creation of EA, Embankment Construction																																				
N2 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																				
N3 - Temporary Haul Road Between Sai Kwo Rd and Ha Wan Tsuen Rd Filling																																				
Z0 - Lok Ma Chau Loop Filling																																				
Z0 - Lok Ma Chau Loop Removing surcharge																																				
Z1 - Lok Ma Chau Loop Filling																																				
Z1 - Lok Ma Chau Loop Removing surcharge																																				
Z1 - Lok Ma Chau Loop Internal Road, utilities construction																																				
Z1 - Building (Phase 1) Concrete foundation																																				
Z1.1 - District Cooling System (Western) Concrete foundation																																				
Z2 - Lok Ma Chau Loop Filling																																				
Z2 - Lok Ma Chau Loop Removing surcharge																																				
Z2 - Lok Ma Chau Loop Internal Road, utilities construction																																				
Z2- Building (Phase 1) Concrete foundation																																				
Z3 - Lok Ma Chau Loop Filling																																				
Z3 - Lok Ma Chau Loop Removing surcharge																																				
Z3 - Lok Ma Chau Loop Internal Road, utilities construction																																				
Z3 - Building (Phase 2) Concrete Foundation	118	118	118	118	118	118	118	118	118	118																										
Z3.1 - Sewage Treatment Work Concrete Foundation																																				
Z3.2 - District Cooling System (Eastern) Concrete Foundation	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119	119										
Z4 - Lok Ma Chau Loop Filling																																				
Z4 - Lok Ma Chau Loop Removing surcharge																																				
Z4 - Lok Ma Chau Loop Internal Road, utilities construction	117	117	117	117	117	117	117	117																												
Z4 - Building (Phase 2) Concrete Foundation											118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118	118				
Z5 - Lok Ma Chau Loop Filling																																				
Z5 - Lok Ma Chau Loop Removing surcharge																																				
Z5 - Lok Ma Chau Loop Internal Road, utilities construction									116	116	116	116	116	116	116	116	116	116	116	116																
L1 - LMC Station Connection (between Tun Yu Road and Ha Wan Tsuen Road) Paving																																				
L2 - LMC Station Connection (Bridge Section) Paving																																				
L3 - LMC Station Connection (Bridge Section) Paving																																				
L4 - LMC Station Connection (Bridge Section) Paving																																				
L5 - LMC Station Connection (Bridge Section) Paving																																				
L6 - LMC Station Connection (Bridge Section) Paving																																				

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2013												2014											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
S5 - Permanent Crossing across meander Excavation																								
S5 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge											113													
S7 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge												113	113											
S7 - Lok Ma Chau Road Improvement Works Section 3 Improvement Works																								
S8 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge														113	113	113	113							
S8 - Lok Ma Chau Road Improvement Works Section 4 Improvement Works																								
S9 - Lok Ma Chau Road Improvement Works Section 5 Improvement Works																								
S10 - Lok Ma Chau Road Improvement Works Section 6 Improvement Works																								
S11 - Lok Ma Chau Road Improvement Works Section 7 Improvement Works																								
S12 - Lok Ma Chau Road Improvement Works Section 8 Improvement Works																								
S13 - Lok Ma Chau Road Improvement Works Section 9 Improvement Works																								
S14 - Eastern Connection Road Underpass construction																								
S15 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S16 - Eastern Connection Road Bridge construction																								
S17 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S18 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S19 - Eastern Connection Road Earthwork, paving																								
S20 - Eastern Connection Road Earthwork, paving																								
KTN NDA - Concurrent Project Earthwork, paving																								
R1 - Reservoir Construction Earthwork, paving																								

Activities	2015												2016											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
S5 - Permanent Crossing across meander Excavation			116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116	116			
S5 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																								
S7 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																								
S7 - Lok Ma Chau Road Improvement Works Section 3 Improvement Works																		115	115	115	115	115	115	
S8 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																								
S8 - Lok Ma Chau Road Improvement Works Section 4 Improvement Works																								115
S9 - Lok Ma Chau Road Improvement Works Section 5 Improvement Works																								
S10 - Lok Ma Chau Road Improvement Works Section 6 Improvement Works																								
S11 - Lok Ma Chau Road Improvement Works Section 7 Improvement Works																								
S12 - Lok Ma Chau Road Improvement Works Section 8 Improvement Works																		116	116	116	116	116	116	116
S13 - Lok Ma Chau Road Improvement Works Section 9 Improvement Works																								
S14 - Eastern Connection Road Underpass construction																								
S15 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S16 - Eastern Connection Road Bridge construction																								
S17 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S18 - Eastern Connection Road Earthwork, paving, retaining structure construction																								
S19 - Eastern Connection Road Earthwork, paving																								
S20 - Eastern Connection Road Earthwork, paving																								
KTN NDA - Concurrent Project Earthwork, paving																								
R1 - Reservoir Construction Earthwork, paving																								

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2017												2018												2019												2020											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
S5 - Permanent Crossing across meander Excavation																																																
S5 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S7 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S7 - Lok Ma Chau Road Improvement Works Section 3 Improvement Works																																																
S8 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S8 - Lok Ma Chau Road Improvement Works Section 4 Improvement Works	115	115	115	115	115	115	115	115	115	115																																						
S9 - Lok Ma Chau Road Improvement Works Section 5 Improvement Works											115	115	115	115																																		
S10 - Lok Ma Chau Road Improvement Works Section 6 Improvement Works															115	115	115	115																														
S11 - Lok Ma Chau Road Improvement Works Section 7 Improvement Works																			115	115	115	115																										
S12 - Lok Ma Chau Road Improvement Works Section 8 Improvement Works	116	116	116	116	116	116	116	116																																								
S13 - Lok Ma Chau Road Improvement Works Section 9 Improvement Works									116	116	116	116	116	116	116	116	116	116	116	116	116	116																										
S14 - Eastern Connection Road Underpass construction																																																
S15 - Eastern Connection Road Earthwork, paving, retaining structure construction																																																
S16 - Eastern Connection Road Bridge construction																																																
S17 - Eastern Connection Road Earthwork, paving, retaining structure construction																																																
S18 - Eastern Connection Road Earthwork, paving, retaining structure construction																																																
S19 - Eastern Connection Road Earthwork, paving																																																
S20 - Eastern Connection Road Earthwork, paving																																																
KTN NDA - Concurrent Project Earthwork, paving																																																
R1 - Reservoir Construction Earthwork, paving																																																

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2021												2022												2023												2024											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
S5 - Permanent Crossing across meander Excavation																																																
S5 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S7 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S7 - Lok Ma Chau Road Improvement Works Section 3 Improvement Works																																																
S8 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																																
S8 - Lok Ma Chau Road Improvement Works Section 4 Improvement Works																																																
S9 - Lok Ma Chau Road Improvement Works Section 5 Improvement Works																																																
S10 - Lok Ma Chau Road Improvement Works Section 6 Improvement Works																																																
S11 - Lok Ma Chau Road Improvement Works Section 7 Improvement Works																																																
S12 - Lok Ma Chau Road Improvement Works Section 8 Improvement Works																																																
S13 - Lok Ma Chau Road Improvement Works Section 9 Improvement Works																																																
S14 - Eastern Connection Road Underpass construction																																					119	119	119	119								
S15 - Eastern Connection Road Earthwork, paving, retaining structure construction																																									117	117	117	117	117	117		
S16 - Eastern Connection Road Bridge construction																																															116	116
S17 - Eastern Connection Road Earthwork, paving, retaining structure construction																																																
S18 - Eastern Connection Road Earthwork, paving, retaining structure construction																																																
S19 - Eastern Connection Road Earthwork, paving																																																
S20 - Eastern Connection Road Earthwork, paving																																																
KTN NDA - Concurrent Project Earthwork, paving																																														117	117	117
R1 - Reservoir Construction Earthwork, paving																																					128	128	128	128	128	128	128	128	128	128	128	128

Project : Planning and Engineering Study on
Development of Lok Ma Chau Loop - Investigation
Title : Construction Noise Calculation
Scenario : Unmitigated Scenario
Subtitle: Final EIA

Activities	2025												2026												2027											
	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
S5 - Permanent Crossing across meander Excavation																																				
S5 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																				
S7 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																				
S7 - Lok Ma Chau Road Improvement Works Section 3 Improvement Works																																				
S8 - Permanent Crossing across meander Advance Road Work, Noise Mitigation, Temp Bridge																																				
S8 - Lok Ma Chau Road Improvement Works Section 4 Improvement Works																																				
S9 - Lok Ma Chau Road Improvement Works Section 5 Improvement Works																																				
S10 - Lok Ma Chau Road Improvement Works Section 6 Improvement Works																																				
S11 - Lok Ma Chau Road Improvement Works Section 7 Improvement Works																																				
S12 - Lok Ma Chau Road Improvement Works Section 8 Improvement Works																																				
S13 - Lok Ma Chau Road Improvement Works Section 9 Improvement Works																																				
S14 - Eastern Connection Road Underpass construction																																				
S15 - Eastern Connection Road Earthwork, paving, retaining structure construction																																				
S16 - Eastern Connection Road Bridge construction	116	116	116	116																																
S17 - Eastern Connection Road Earthwork, paving, retaining structure construction					116	116	116	116	116	116																										
S18 - Eastern Connection Road Earthwork, paving, retaining structure construction											116	116	116	116	116																					
S19 - Eastern Connection Road Earthwork, paving																117	117	117	117	117																
S20 - Eastern Connection Road Earthwork, paving																					117	117	117	117	117	117										
KTN NDA - Concurrent Project Earthwork, paving	117	117	117																																	
R1 - Reservoir Construction Earthwork, paving	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128	128