Appendix A Tentative Master Construction Programme

ID	Activity Description
1	Phase 1
2	Decommissioning and Preparation
3	1A - Inlet Works / PST
4	Demolition (Crushers)
4a	Demolition (Breakers)
5	Piling
6	Superstructures
7	Testing and Commissioning
8	1B - Biological / Tertiary Treatment
9	Demolition (Crushers)
10	Demolition (Breakers)
12	Piling
13	Superstructures
14	Testing and Commissioning
15	1C - Sludge Treatment 1
15a	Demolition (Crushers)
16	Demolition (Breakers)
17	Site Clearance / Formation
18	Piling
19	Superstructures
20	Testing and Commissioning
21	1D - Sludge Treatment 2
22	Demolition (Crushers)
23	Demolition (Breakers)
24	Site Clearance / Formation
25	Piling
27	Superstructures
28	Testing and Commissioning
29	1E - Dewatering House
30	Demolition (Crushers)
31	Piling
32	Superstructures
33	Testing and Commissioning
34	1F - Roadworks
35	Roadworks
36	1G - Pipeworks / Temporary Works
37	Pipeworks
38	1H - Admin Building
39	Demolition (Crushers)
40	Superstructures
40a	1I - Organic Waste Reception
40b	Demolition (Crushers)
40c	Piling
40d	Superstructures
40e	Testing and Commissioning
41	Overall Commissioning Test
42	Landscaping
43	Phase 2
44	2A - PST
45	Site Clearance / Formation
45a	Piling
46	Superstructures
47	Testing and Commissioning
48	2B - Biological / Tertiary Treatment
49	Demolition (Crushers)
52	Piling
53	Superstructures
54	Testing and Commissioning
55	2C - Sludge Treatment
58	Site Clearance / Formation
59	Piling
60	Superstructures
61	Testing and Commissioning
67	2E - Pipeworks
68	Pipeworks
69	2F - Roadworks
70	Roadworks
71	Overall Commissioning Test
72	Landscaping