Activity No.	Main Construction Elements	2024												2025											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	**Channel Bed Modification**																								
1.1	Excavation	Sec1									Sec2												Sec3		
1.2	Re-surfacing and Greening of the Nullah		Sec1	Sec1	Sec1							Sec2	Sec2	Sec2	Sec2	Sec2								Sec3	Sec3
1.3	Construction of Energy Dissipation Structures at Upstream Sections																								
2	**Improvement of Existing Walkways and Riparian Public Open Spaces**																								
2.1	Construction of Viewing Deck / Pavilion, Renovation of Existing Footbridges							Sec1												Sec2	Sec2	Sec2			
2.2	Construction of Staircases and Access Ramps								Sec1	Sec1								Sec2	Sec2	Sec2					
2.3	Construction of riparian walkway, water play features and UV disinfection system, and visitor facilities (toilet and management office)												Sec2	Sec2	Sec2										Sec3
2.4	Demolition of Existing Footbridge																								
3	**Construction of Dry Weather Flow Interceptor System & Mid-stream Undergrou**																								
3.1	Connection Works of DWFI System to the Existing Sewerage System								Sec1	Sec1															
3.2	Construction of DWFI Channel and Pipe Laying along the Nullah		Sec1	Sec1	Sec1							Sec2	Sec2	Sec2	Sec2	Sec2								Sec3	Sec3
3.3	Construction of Underground Pumping Facilities & associated E&M Works																								
4	**Landscaping and Miscellaneous**																								
4.1	Landscaping / Greening of the Bankside along the Nullah										Sec1						Sec2	Sec2	Sec2	Sec2	Sec2	Sec2	Sec2		
4.2	Utility Works					Sec1	Sec1											Sec2	Sec2	Sec2	Sec2	Sec2			
5	**Desilting at Downstream Tidal Zone**																								
5.1	Desilting at Downstream Tidal Zone																								

Activity No.	Main Construction Elements	2026												2027											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	**Channel Bed Modification**																								
1.1	Excavation										Sec4												Sec5		
1.2	Re-surfacing and Greening of the Nullah	Sec3	Sec3	Sec3								Sec4	Sec4	Sec4	Sec4	Sec4								Sec5	Sec5
1.3	Construction of Energy Dissipation Structures at Upstream Sections																								
2	**Improvement of Existing Walkways and Riparian Public Open Spaces**																								
2.1	Construction of Viewing Deck / Pavilion, Renovation of Existing Footbridges							Sec3	Sec3	Sec3										Sec4	Sec4	Sec4			
2.2	Construction of Staircases and Access Ramps					Sec3	Sec3	Sec3										Sec4	Sec4	Sec4					
2.3	Construction of riparian walkway, water play features and UV disinfection system, and visitor facilities (toilet and management office)	Sec3	Sec3										Sec4	Sec4	Sec4										
2.4	Demolition of Existing Footbridge											Sec3													
3	**Construction of Dry Weather Flow Interceptor System & Mid-stream Undergrou**																								
3.1	Connection Works of DWFI System to the Existing Sewerage System																								
3.2	Construction of DWFI Channel and Pipe Laying along the Nullah	Sec3	Sec3	Sec3								Sec4	Sec4	Sec4	Sec4	Sec4								Sec5	Sec5
3.3	Construction of Underground Pumping Facilities & associated E&M Works				Sec3	Sec3	Sec3																		
4	**Landscaping and Miscellaneous**																								
4.1	Landscaping / Greening of the Bankside along the Nullah				Sec3	Sec3	Sec3	Sec3	Sec3	Sec3	Sec3						Sec4	Sec4	Sec4	Sec4	Sec4	Sec4	Sec4		
4.2	Utility Works					Sec3	Sec3	Sec3	Sec3	Sec3								Sec4	Sec4	Sec4	Sec4	Sec4			
5	**Desilting at Downstream Tidal Zone**																								
5.1	Desilting at Downstream Tidal Zone																								

Activity No.	Main Construction Elements	2028												2029											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	**Channel Bed Modification**																								
1.1	Excavation										Sec6														
1.2	Re-surfacing and Greening of the Nullah	Sec5	Sec5	Sec5								Sec6	Sec6	Sec6	Sec6	Sec6									
1.3	Construction of Energy Dissipation Structures at Upstream Sections											SecSe	SecSe												
2	**Improvement of Existing Walkways and Riparian Public Open Spaces**																								
2.1	Construction of Viewing Deck / Pavilion, Renovation of Existing Footbridges							Sec5	Sec5	Sec5															
2.2	Construction of Staircases and Access Ramps					Sec5	Sec5	Sec5																	
2.3	Construction of riparian walkway, water play features and UV disinfection system, and visitor facilities (toilet and management office)																								
2.4	Demolition of Existing Footbridge											Sec5													
3	**Construction of Dry Weather Flow Interceptor System & Mid-stream Undergrou**																								
3.1	Connection Works of DWFI System to the Existing Sewerage System																								
3.2	Construction of DWFI Channel and Pipe Laying along the Nullah	Sec5	Sec5	Sec5								Sec6	Sec6	Sec6	Sec6	Sec6									
3.3	Construction of Underground Pumping Facilities & associated E&M Works																								
4	**Landscaping and Miscellaneous**																								
4.1	Landscaping / Greening of the Bankside along the Nullah				Sec5	Sec5	Sec5	Sec5	Sec5	Sec5	Sec5														
4.2	Utility Works					Sec5	Sec5	Sec5	Sec5	Sec5															
5	**Desilting at Downstream Tidal Zone**																								
5.1	Desilting at Downstream Tidal Zone																								