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1 CONTRACT COMMENCEMENT 30/12/02] 30/12/02
IR o 3012
2 CONTRACT PERIOD 30/12/02] 27/12i04 729d
BRI v
3
4 TGLA for Depot Area 30/12i021 27/12/04 729d . TGLA for Depot Area
R U TR k B 1S
5
6 Shek Pik Reservoir Shek Pik Reservoir &gkl
HEEKYE v
7 1 13NE-A/C108 30/12/02| 27/06/03 1€0d |
13NE-AIC108
8 2 13NE-A/C133 30/12/02| 27/06/03 1€0d | ]
7 [13NE-AIC133
9 10 13NE-A/C99 & A/C100 04/07/03| 15/12/03 165d
S R SRR SRS KRR NSRS SNSSINOSSRNy  13NE-A/C99 & AIC100
10 16 13NE-A/C98 22/12/03| 03/06/04 165d
13NE-A/CO8
1 20 13NE-A/C101 & A/C102 10/06/04| 26/12/04 200d
12
13 Keung Shan & Tai O Roads Keung Shan & Tai O Roads J&(! [t Az A5
FELLBE RAIuE v -
14 6 13NW-B/C54 27/01/03| 10/07/03 165d i
13NW-BIC54
15 1 13NW-B/C50 & B/C51 11/07/03| 22/12/03 165d
13NW-B/C50 & B/C51
16 17 13NW-B/F83 29/12103| 12/05/04 136d
R (REZR3 13NW-BIF83
i
17 18 13NW-B/C80 29/12/03| 20/06/04 175d ]
[EANANATANARARA A NARARARARARARA RN NN RARARAN A SRR SRR R R 7ol
18 22 13NW-B/C82 21/08/04| 27/12/04 190d
‘13NWABICBZ
19 Works Area at F83 29/12/03| 27/12/04 365d ] « !
[ 1 OF83 (Y I
20
21 Other Lantau Features Other Lantau Features il | b it
Ryl HAg )
22 3 9SW-D/C3 02/01/03| 16/05/03 135d
1 9SW.DIC3
23 4 9SW-C/C15 02/01/03| 31/05/03 150d 1 ‘
; 9SW-GIC15
24 5 9SW-C/C18 02/01/03| 15/06/03 165d i
b ] 9SW-C/C18
25 12 9SW-D/CT71 23/08/041 20/12/04 120d
9SW-DICT1
26 13 9SW-D/C244 23/08/04| 20/12/04 120d
] 9SW-DIC244
27 19 10SW-C/C53 24/05/04| 20/09/04 120d
} 10SW-CIC53
28 21 13NE-B/C138 24/05/24| 05/10/04 135d
13NE-BIC138
29
30 Lamma Isiand Lamma Island § Y £}
MYE
31 7 14NE-B/CR184 03/07/3| 29/11/03 150d
‘ 1 14NE-BICR184
32 8 14NE-B/CR24 03/07/03| 29/11/03 150d \
i : 1 14NE-BICR24
33 9 14NE-B/C20 03/07/33| 29/12/03 180d ‘
‘ 1 14NE~BICZ‘
34 14 15NW-C.C4 02/10/03| 29/03/04 180d \ 1
35 15 15NW-C/C3 02/10/03| 28/05/04 240d J \
PR P R R e PO PP FE PP PR FEFEEF R EEREEFERE. 15NW-CIC3
|
36 TGLA for Materials Storage at Yung Shue Wan 03/07/03| 29/12/03 130d | o BT,
[l st 'ée}il"ﬂf’i?{is‘%’ﬂﬁ ¢ f 1 TGLA for Materials Storage at Yung Shue Wan {& kB8 1Ht{ FRRIREEIC 11
37
38 CONTRACT COMPLETION 28/12/04| 28/12/04
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