DA““Y‘W Work | Cal i o MR | 2002 ] 2003 2004 | ‘ 2008
escription 1D Start | Finish |o/N[D[J[FIM[AM[J]J MN.MJ!FIM\A!M}JIJ'Als!O!N[D\JlFleJ[J[A}s!ol DIJIFMAMJ; A|S|0 N[D J\FIJ_I_ J|J A{SIO\NAD JIFIM At_JJ .ﬂAls!oINiD J!F‘_!A!M!;!M
Site Preparation & Mobilization 30 2 | 27AUGO3 | 30SEPO03 |
'Enwronmenlal Baseline Survey, Test, Reporting 48 | 2 | 27AUGO3 | 210CTO3 | RER
Preparation and Submission of Temp. Works Design 473 | 2 | 27AUGO3 | 28FEBOS | N RN f EERRE
Maintenance Dredging for Mai Po Gei Wai 106 | 2 | 01JULO3* | 310CTO03 .(Ad\{al‘jcé‘work‘ i
Maintenance Dredging for Mai Po Gei Wai 78 | 2 | 01APR04* | 30JUNO4 3 : ‘
AMO Rescue Excavation at Land side 80 | 2 | 27AUGO3 | 27NOVO03 e SEEEREEEE
|Construct Haul Road - 52 | 2 | 220CT03 | 20DEC03 i i (RSN » ‘ P
Formation of Precastmg?ard" - 82 2 27AUGO03 29NOV03” | ' ‘ ‘ 5
Fabricate PrecastSegments o ! 391 2 01DECO03 __2_8FEBOB EERE \ P
Temporary Access Bndgefrom Shoreline 300 | 2 | 220CT03 | 050CT04 § ‘ SN
Temporary Access Bridge from other end 300 | 2 | 220CT03 | 050CT04 P T8 i ; |
Piles, Pilecaps & Piers in Intertidal Area 240 | 2 | 08DECO3 | 11SEPO4 | = = | | i
Piles, Pilecaps & Piers on Land side 9 | 2 | 135EPO4 | O1JANOS | & = EREEE i
Piles, Pilecaps & Piers in Subtidal Area 1 288 | 2 | 220CT03 | 21SEPO4 | | | i | i i Epaurs tAleat \oc
Piles, Pilecaps & Piers in Subtidal Area 2 308 | 2 | 0S8DEC03 | 30NOVO4 | | = ' | 3pais (Area2 Ac«:ess
| Diversion of GLP Overhead Power lines (By others 106 | 2 | 220CT03 | 21FEB04 SAETER N
Erect Deck Travellers/Launching Gantries 26 | 2 | 0IMAYO4 | 31MAYO4 | | | |
Bridge Deck ' 280 | 2 | O1JUNO4 | 22APRO5 | | |
Cable-stayed Brldge Foundations 165 | 2 | 220CT03 | 30APR04
Cable-stayed Bridge Tower 313 | 2 | 01MAY04 | 30APROS ; i :
Cable-stayed Bridge Back-spans 7 157 | 2 | 01MAY04 | 300CT04 : i '
Cable-stayed Bridge Main Span 181 | 2 | oiNOvo4 | 3omAY0s | | | '
Bridge Roadworks and Installation of Utilities 260 | 2 | otocTo4 | 3oduLos | |||
Allowance for Inclement Weather 79 2 | 01AUGOS | 310CTO05 '
Award of TCSS Contract o | 2 | 150cT04
| TCSS: Contractor's Design Preparation 60 | 2 | 150CT04 | 23DEC04 . ‘ :
TCSS: Contractor's Design Submission 0 2 23DEC04 [t
TCSS: Submission Review/Revision 60 | 2 | 24DECO4 | 03MARO5 Dl
TCSS: Design Approval 0o | 2 03MAROS | |
TCSS: Equipment Procurement 158 | 2 | 04MARO5 | 03SEPOS Es
TCSS: Access to Civil Provision o 0 2 | 25AUGO5 : |
TCSS: Install CCTV & LCS and On-site Testing - 55 2 | 25AUGO05 | 270CTO05 . :
TCSS: Other TCSS Installation & On-site Testing 84 | 2 | 25AUGO5 | 30NOVO5 | | 5
TCSS: Assistin Sys Integration/Acceptance Test 56 | 2 | 280CT05 | 31DECO5 |
Road Openlng : 0 3 - 31DECO5
TCSS: Assist in Operability Test o 50 | 2 | 02JANO6 | 28FEBO6
Establishment Works and Maintenance Period 313 01NOVO05 | 310CTO06
Finalise - Account Finalization 731 01MARO6 | 29FEBO08
Finalise - Deletion from PWP I 0 ZQEEBOB
P Dt g - . Agreement No. CE51/2001 _
e 02AUC0 16| | 151 Actvty Shenzhen Western Corridor D&C Figure EM 1.3
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