
Activity
ID Description Dur Scheduled

Start
Scheduled

Finish 2005 2006 2007 2008 2009 2

1000 Construction Period 949 * 04/26/05 11/30/07

1100 Phase 1 Works 730 * 04/26/05 04/25/07

1110 Commencement of Contract 0 04/26/05

1140 Mobilization 30 04/26/05 05/25/05

1120 Site Formation Works 60 05/26/05 07/24/05

1130 Piling & Foundation Works 120 07/25/05 11/21/05

1040 Concreting Works 520 11/22/05 04/25/07

1150 Excavation & Mainlaying Works 730 04/26/05 04/25/07

1160 Oufall Construction 276 05/01/06 * 01/31/07

1200 Phase 2 Works 219 * 04/26/07 11/30/07

1210 Remaining Concreting Works 219 04/26/07 11/30/07

1220 Modification & Demolition Works 219 04/26/07 11/30/07
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Start date 04/26/05
Finish date 11/30/07
Run date 08/12/04
Page number 1A
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Preliminary Construction Works Programme
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