Tsuen Wan Drainage Tunnel - Construction Programme
2005 2007 2008 | 0 071
=] Duration {menth} Stan Finish of | = a3 | 04 I:ci e . G | o« l:m [ o | os | G4 | o] o | @3 | aqa T | o1 @ [ o
1 0 manihs Thu 010606 Thu 010605 v :
T | Bid for 2005 RAE Gasys Tue 0170305 Tz 610805 : g
3 |Uparade Project 1o Categary 8 G days Tha 0171205 Th G120
3| Commission cansultant 16 carty oul Iender and SUpErvIsan of D&B Odsya| Th 01/12:05 Thu 011205 :
[T & |Uparade Project 1o Gategory A O days Fil 030306 Fri 030508 § s
[ Tender award & construction commence T ot FiT07/06:07 S8 00007 S
7| Detalied design TEmenta Sun 0770707 Tion 500608
B | Tunnel construction 95 months | Sun 01,0707 Tho 310811 ;
0| Gempicts Detmlicd Dealgn by Gonlracior 336 days Sun 01787707 Man 30/06708 i
T Teialed design by conranier T2 mente Sun 010707 Thon S005:08
= ; a
T3 |Tunneling B28dnys Sun 0107707 Wed 01705110 i
14 TEM motdization 11 months Sun 010707 Sal 310508
75 Formatian of tunnel porial 085 days Sun 0VO7/U7 | Wed 010810 ? ;
75 ST learanca (1rea Talling, ramoral of 1op 501) T month ST :
7 Tl Tead Tormatien 1iom Gasiie Pask Road 13178 poral 16vel Smorfs|  Wed 010807 | Wed ai1007
] TrAalalion o SeCkeNted Hest H pile Fmerine Tha 011107 Thu 310108 ;
i el encavalion Zmorine Fri 0102108 Wion 310208
) Torming working pieliorm Z monhs, Tue 0170408 )
5 acsombling TBM Zmontha|  5un 010608 Th 31:0708
[Tz | commencing THM boring E] Fii 0170808 Fri 01,0608 ;
23 piccessing of GAD malenial 25 mantha Sal 02,0808 Wed 01,0810 :
7 Tuneling from O-1 10 1-3 by THA B months Sa 020808 Wad 01,0408 »
25 Tunneling from 13 10 12 © T8N, 8 months Th D2/04.09
£ g Tom P2 1 By T8M Emonihs|  Wed 021208
i)
78 |Construction of Intake 15 B5T deys Sal 0171207 Tus 160511
B WoBlization ahd 3lle Clearance Todays Eal 01712007 Won a11207
0 TEmaEL O 100 501, 1Tea 12ling and bouidar T monihy Sal 0171207 Mon 1207 H
) Formation of nccoss road 140 days. Tue G1/01/08 Sal 31/05/08 :
£ e cuiling and Hing Imonihs Tue 0170108 Wion 510308 £
= ope slsblizalcn & g ol naiieg and reraing vl Z manhe Tue 0176408 Ta 310508
E Consiruclion of sharl and voriex Infel chamber 936 tays Sun 01706708 Tue 1570311
35 Phase 1 - construction of drop shaft, deaeralion chamber 280 days Sun 01/06708 Tue 31703708 i
& ndit tunnel :
E Tstallalion o shee] s 1o Sirmam d1/eEn GEmonihs EE Sun 150608 .
37 “TBIZATGh o Ganlry oader T menih Won 16:06:08 Tuz 180708
EC D&E for unnel shall 8 months ‘Wed 1807:08 Sun 150308
] remoal of GED matenal B monihs Wed 1607708 Sun 150508 :
(o) oG 1o Sl WG Tmorihe|  Wad 160708 un 160509
T Temoral of shaet oles and granty GEmorns Wion 16,0508 Tus 310509 :
az Phase 2 - consiruction of approach channel and voriex 140 days ‘Sun 0111/08 Wed 31/03/10
chamber :
£} TAaaTon of Shest ple for siream dvesicn Ghmorne EGEHETE) un 181109
W o and o0k S Tmos| Mo 1674108 FATE0IT0
3 Eoncieling works lof channel and vorlex chamber 2 mesihs Sal 160110 Won 150370 H i
= Temonal o shoal plies Gamere T 160310 WedaToane g
I Phase 3 - consiruchion of approneh Ghannel and voriex 728 days Man B1A110 Tl 18703711
chambor H :
) S Bl 6N cavation T WGROTT1E FTaAZ0 £
a3 ceneraling works bor channal and voriex chambes 2 monihs ESal 010111 Mon 28:02111 :
= Tamoval of sheet s G mae ToR OTaE T Tun 150371
G GonalGlion of man accasd shaf 756 days Wed 01704708 Sat 311008 ]
= ok zation of ganiey osder Tmenih|  Wed 010408 Th 300400 :
= BEE 1o el shal Tinonhe FoTas 08 SZaTia0e
5 TBmava] o CRD Maleiar Emaniha Fr010608 5@ 311003
= Goncreing for sha fining & monins Fri 0770500 S 311008 ! :
= 5 z
57 [Consiraction of Intake 12 53 days Sal0voai07 | ThuTGanT = : 5 - =)
[T28 | Wobifization and site clearanca 20 dnys Sal 01705107 Sun 30105107
£} Temoval of 1o a0l 18 Talling and bouider G5 monihs SwoTGeaT Sa 150907 :
G Tormaiion of £7a Boc=s G5 monta Son TR 07 EmETTg : : i
o T o aviasdiagie] | T8 Progress Summaty e Folled Up S C vt e PdidUpProgess EESSSSSSSS  Pioject Summary Dealline
Date Tue 120405 Spil e ea,  Miasions & Roflod] Up Task Folled Up Miesicne > EdemaiTaske  EOEREIUEEE pranaMiesna b
Page 1 HIHONGOCO1 Prcjects Hang Kong INF Projucts 206417 Progr consinuction pror TWDT_program_ sLimap




T — g
sl S e e Fiish i i T & 1 o | o it
6 Coniruciion of ShaT AN varex NSt ShAmBer Won 07703111 B
73 Phase 1 - channel widening and modificalion warks. Won 01/10/07 Frl 25/02/08
& Tnelaiaton of oheel Bl [or Siraam hersion 05 monina Meon 011007 o 1570007
&4 instaliation of sccietd slell H pils on the weslam 2 manihs. Tue 181007 Sal 154207

sankmen!

& ‘xCavalion lor sirsam widening T menn Sun 161297

L3 Greaking of bonciels siab under Lo W Foad T month Vied 16/01:08

&7 ramonal of shaat pilag.

68 2 - construclion of drop shafl, de:

70 Tk Ealion o artry 1630t 7 monins Tiie 01 /04108 Sal 310508

T TOCK Dreaking 1 tunnel shalt 3 manths. Sun 01,0608 Sun 310808

7 A8 for turnal shall TG manihs Ton 0 Ca08 Tie 5006 08

7= eVl o CAD mefenal T8 monha Sun 010508 Wfon 310808

= Concraning Ie shall g 75 monia o 0105 08 Wion 31,0608

5 ramoval of shaat piles and grantry 0.6 manths. Wed 030708 ‘Wad 1507.08

78 Phase 3 - conatruction of Approach channel and vortex Ta0days|  Suno1/11/08|  Wed 31030 |

chamber (stage 1 &2)

77 Trestallaion of shast I 160 Seam Oersion G h moniha Sim 0117108 San 1611708

78 ol and fock excavation Zmanms | Men 16/1108 FA 150110

7 T Veorks Tor channel and 2 manita Sl 160110 Wion 1508410

W Tamaval of heel pies R Tus 180316 Wad 310510

3] Phase & - remalning works 55 days Tus a1zt TWon 0770311

a2 inslaiation of padition walls 0,25 manihg Tue 010271 Mon Q70241

£ Casting o lop s T e Tie BB 0211 Wi D703 |

£ 564 tays Faan .

£ mabilization of ganiry loader 1 month Mon G1/0310 Wed 310310

W TGk DGR 10 furral Shal Fmonihe Thu 010410 Men 31,0510

57 'D&B far tunnal sna 10 moriha Tua 010810 Thu 310341

) vamosl of GAD malaral 3 menihe Tha 0TBTG T AT oA

BY conerafing tor shall Ening 12 months Thu 010440 Thu 3103741

50

T1 | Construction of intake -1 TA8 days Tue 01/01/08 Thu atani

£ Wioiizafion ar S0 claarance T mentn Tus 010168 EIED

53 Canstruetion of spiral ramp 6z days Frio1/0208 #an 15/06708

E 58 Calling and TG 3 monihe FrOT0208|  Wed 3004108

EE] Sioos siat ] 3 monirs T o1 /e oR Won 2008 08

5 ‘ConstruCiion o bored file val A o Tus 0170708 EEELD

o S0 and rook Bxcavalion Fmanihs S oE Saat008

T ancrels caHig TE s Sin 01702108 Sun 150309

EQ TBM refrewal Fmoning WGn 16,0808 Wion 150808
o Gansirustion of tunnel iniaks 40 days|  Mon 01170 Thu 31081
o Phase 1 . modification of channel bed and consinction of weir 2 moniha Mon 01711140 FriaiAz2na

02 Phass 2 - medilication of channel bed and odlics 15 months. Sa1 010111 Mon 1402711 |

03 Phasn 3 - modfication of channel bad and oriice 75 months Tuu 150211 Thu 310871

Tae

105 | Construcion of Qutfall 0-1 849 days Tue 01/01/08 Friot/oant

106 Cascads 280 days Wed 02/06/10 Fri 01/08011

wr mstaliation of sockelied siesi H pile 4 months Wed 020810 Froi1oM0

708 Sepaos Fmonng Sa0z1070 Sa oot

08 Corwaata Gasling 2 menths Sun 0201 /11 Tus 01071
1o TEying Aovap & cullel ssabed Twonlh | Wed 020311 T D104 |

T T Zasdaye

H Siopa cutling and g Trmonins Saizacecs
713 EIope SIRDTZACN & Sl (Al and retaming wal 2 months Thu 500409 :
T Cona GO O Gro RiA i T monthe o oe 0 Wan 51708108 i
75 S0 and roch Exavalion Fmonine Tuz 0109708 Sasiiaos :
6 Corcrels caslh 2 maiha Sunoi 11w Thu 31712008 :
"7 outfall outlet 420 days Tue 01/01/08 Tue 31/03/09 1

ConaliGlion of Gast bound Cuer 3% doys Tea /0106 |  Wed 317208

Progress E=———
@&
b

Dale! Tua 12/04:05

T
I
Froe) TWOT_program{iaviced14-8.0f
I
1

Page 2 HIHONGDS0! Projosts Hong Kona INF Prejecis? 20441 7 Programmes canslruc WDT_prograrm_




