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1. Reclamation works for HKBCF and TM-CLKL Southern Landfall shall be completed prior to the
commencement of the construction of APM Tunnel and re-provisioning of FSD Rescue Berth, unless with the

approval by the Director.

2. The Future APM underground station / transit hall shall be construction on land basis.
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Project Title: Hong Kong - Zhuhai - Macao Bridge Hong Kong Boundary Crossing Facilities
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Outline of Construction Sequence (for APM Tunnel and FSD Rescue Berth)
(Plan originated from Figure 21a of submitted documents dated 27/10/2010 with Application for Variation of an Environmental Permit no. VEP-327/2010)
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