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EXECUTIVE SUMMARY 

 

This is the 182nd monthly Environmental Monitoring and Audit (EM&A) report for the Project 

“Construction of Lamma Power Station Extension” prepared by the Environmental Team (ET).  This 

report presents the results of impact monitoring on air quality and noise for the said project in June 

2025. 

 

The reclamation and submarine pipeline works were completed with the first gas-fired combined cycle 

unit (viz. Unit L9) commissioned in October 2006, working currently on base load operation.  To cope 

with the scheduled retirement of the existing units at Lamma Power Station, the second gas-fired 

combined cycle unit (viz. Unit L10) L10 was commissioned for reliable operation in February 2020.   

 

In September 2016, the Government approved HK Electric to construct the third combined cycle gas-

fired generating unit (Unit L11) to implement the 2020 Fuel Mix Target.  L11 was commissioned for 

reliable operation effective in May 2022.   

 

With the Government’s approval to build the fourth combined cycle gas-fired generating unit (L12) in 

July 2018, the associated construction work commenced in April 2019.  L12 was commissioned for 

reliable operation effective on 31/3/2024.  The operational EM&A work for L9, L10, L11 and L12 is 

recorded in the separate monthly EM&A report for the Project “Operation of Lamma Power Station 

Extension”. 

 
With the Government’s approval to build the fifth combined cycle gas-fired generating unit (L13) in 

November 2023, the associated construction work commenced in end January 2024.   
 

Air and noise monitoring were performed. The results were checked against the established 

Action/Limit (AL) levels.  An on-site audit was conducted once per week. The implementation status 

of the environmental mitigation measures, Event/Action Plan and environmental complaint handling 

procedures were also checked.  

 

Construction Activities Undertaken 

 

Construction activities for Lamma Extension during the reporting month are tabulated as follows: 

 

Item Construction Activities 

Unit L13 Foundation Works Bored pile work 

Unit L13 Civil and Building Works Civil advance work 

  

Environmental Monitoring Works 

 

All monitoring work at designated stations was performed as scheduled satisfactorily. 

 

Air Quality 

 

No exceedance of Action/Limit levels on 1-hour TSP and 24-hour TSP for air quality was recorded in 

the month. 

 

Noise 

 

No exceedance of Action and Limit levels for noise arising from the construction of Lamma Extension 

was recorded in the month.   



 

 

 

  

 

Site Environmental Audit 

 

EPD officials from Regional Office (South) visited Lamma Power Station on 25/6/2025.  There was 

no adverse comment from EPD regarding the construction site. 

 

Site audits were carried out on a weekly basis to monitor environmental issues on the construction site.  

The site conditions were generally satisfactory.   

 

Environmental Licensing and Permitting 

 

Description Permit No. Valid Period Issued To Date of 

Issuance From To 
Varied Environmental 

Permit 

EP-071/2000/D 28/09/20 - HK Electric 28/09/20 

Construction Noise 

Permit 

GW-RS0498-25 19/05/25 18/11/25 Contractor 14/05/25 

WPCO Discharge 

Licence 

WT10002799-2024 17/05/24 31/05/29 Contractor 17/05/24 

Waste Disposal 

Billing Account 

Account No.: 

7049726 

09/01/24 - Contractor 09/01/24 

Waste Disposal 

Billing Account 

Account No.: 

7054247 

03/04/25 - Contractor 03/04/25 

 

Implementation Status of Environmental Mitigation Measures 

 

Environmental mitigation measures for the construction activities as recommended in the EM&A 

manual were implemented in the reporting month. 

 

Environmental Complaints 

 

No complaint in relation to the environmental impact of the construction activities was received in the 

reporting month. 

 

Future Key Issues 

 

The future key issues to be considered in the coming month are as follows: 

 

Unit L13 Foundation Works  

 

- to continue executing the preventive measures for avoiding noise exceedance and keep 

monitoring/ reviewing the performance;  

- to monitor and review the sufficiency of the dust suppression measures provided and increase 

the resources accordingly if necessary; 

- to treat wastewater in sedimentation pit and tanks for reuse on water spraying and to ensure 

compliance with the WPCO discharge licence already obtained. 

 

Unit L13 Civil and Building Works  

 

- to continue monitoring the noise level during construction and to ensure compliance with the 

CNP’s already obtained; 

- to monitor and review the sufficiency of the dust suppression measures provided and increase 

the resources accordingly if necessary; 

- To treat wastewater in sedimentation tank for re-use on construction activities or storage. 



 

 

 

  

 

Concluding Remarks 

 

The environmental performance of the project was generally satisfactory. 



Lamma Power Station Extension - The Hongkong Electric Co., Ltd. 

Monthly EM&A Report for June 2025 

 

 

0625allemna.doc 1  

1. INTRODUCTION 

 

1.1 Background 

 

The Environmental Team (hereinafter called the “ET”) was formed within the Hongkong 

Electric Co. Ltd (HEC) to undertake Environmental Monitoring and Audit for “Construction of 

Lamma Power Station Extension” (hereinafter called the “Project”).  Under the requirements of 

Section 6 of Environmental Permit EP-071/2000/D, an EM&A programme for impact 

environmental monitoring set out in the EM&A Manual (Construction Phase) is required to be 

implemented.  In accordance with the EM&A Manual, environmental monitoring of air quality, 

noise and water quality and regular environmental audits are required for the Project.  With the 

completion of reclamation and submarine pipeline works, no further marine water quality 

monitoring would be required. 

 

The Project involves the construction of a gas-fired power station employing combined cycled 

gas turbine technology, forming an extension to the existing Lamma Power Station.  The key 

elements of the Project including the construction activities associated with the transmission 

system and submarine gas pipeline are outlined as follows. 

 

• dredging and reclamation to form approximately 22 hectares of usable area;  

• construction of six 300MW class gas-fired combined cycle units;  

• construction of a gas receiving station; 

• construction of a transmission system linking the Lamma Extension to load centres on 

Hong Kong Island; 

• laying of a gas pipeline for the supply of natural gas to the new power station  

 

This report summarizes the environmental monitoring and audit work for the Project for the 

month of June 2025. 

 

1.2 Project Organisation 

 

An Environmental Management Committee (EMC) has been set up in HEC to oversee the 

Project.  The management structure includes the following: 

  

• Environmental Protection Department (The Authority); 

• Environmental Manager (The Chairman of the Environmental Management Committee); 

• Engineer;  

• Independent Environmental Checker (IEC); 

• Environmental Team (ET); 

• Contractor. 

 

The project organisation chart for the construction EM&A programme is shown in Appendix A. 

 

1.3 Construction Works undertaken during the Reporting Month 

 

Construction activities for Unit L13 foundation works were bored pile work. Construction 

activities for Unit L13 civil and building works were civil advance work.  Layout plan for 

construction site is shown in Figure 1.1.   
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The main construction activities carried out during the reporting month and the corresponding 

environmental mitigation measures are summarized in Table 1.1.  The implementation of major 

mitigation measures in the month is provided in Appendix I. 

 

Table 1.1 Construction Activities and Their Corresponding Environmental Mitigation 

Measures 

 

Item Construction 

Activities 

Environmental Mitigation Measures 

Unit L13 Foundation Works 

1. Bored Pile Work  Air 

− Dust suppression in the main haul road. 

− Using ULSD for PMEs. 

− Cover dusty stockpile with tarpaulin and water 

spraying. 

− Wheel-washing was installed in site. 

Noise 

− General noise mitigation measure employed at all 

work sites throughout the construction phase. 

− Following all requirement of Construction Noise 

Permit issued by EPD. 

Wastewater 

− All wastewater will be pumped to the sedimentation 

ponds for desilting process. After that, wastewater will 

be re-used for construction activities or pumped for 

storage. 

− All wastewater will be treated before discharge to 

fulfill the requirement of wastewater discharge 

licence. 

Waste Management 

− Waste Management Plan submitted and implemented 

− Construction waste will be store in the proposed 

storage area for recycled or disposal  

Unit L13 Civil and Building Works 

1 Civil Advance 

Work 
Wastewater  

− All wastewater will be pumped to the sedimentation 

ponds for desilting process. After that, wastewater will 

be re-used for construction activities or pumped for 

storage. 

 

Noise  

− General noise mitigation measure employed at all 

work sites throughout the construction phase. 

− Following all requirement of Construction Noise 
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Item Construction 

Activities 

Environmental Mitigation Measures 

Permit issued by EPD. 

− Generators operate with door closed.  

 

Waste Management  

− Waste Management Plan submitted and implemented. 

− Construction will be store in the proposed storage area 

for recycled or disposal. 

 

Air  

− Dust suppression in the main haul road. 

− Using ULSD for PMEs. 

− Cover dusty stockpile with tarpaulin and water 

spraying. 

− Wheel-washing was installed in site 

− Well maintain and check the PMEs 

 

 

1.4 Summary of EM&A Requirements 

 

The detailed EM&A monitoring work for air quality and noise are described in Sections 2 and 3 

respectively. Regular environmental site audits for air quality, noise, water quality and waste 

management were carried out.   

 

The following environmental audits are summarized in Section 4 of this report: 

• Environmental monitoring results; 

• Waste Management Records; 

• Weekly site audit results; 

• The status of environmental licensing and permits for the Project; 

• The implementation status of environmental protection and pollution control/ mitigation 

measures. 

 

Future key issues will be reported in Section 5 of this report. 
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Figure 1.1 Layout of Work Site 
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2. AIR QUALITY 

 

2.1 Monitoring Requirements 

 

1-hour and 24-hour TSP monitoring at agreed frequencies were conducted to monitor air quality.  

The impact monitoring data were checked against the Action/Limit Levels as determined in the 

Baseline Monitoring Report (Construction Phase).  Appendix B shows the established 

Action/Limit Levels for Air Quality. 

 

2.2 Monitoring Locations 

 

Three dust monitoring locations were selected for 1-hour TSP sampling (AM1, AM2 & AM3) 

while four monitoring locations were selected for 24-hour TSP sampling (AM1, AM2, AM3 

and AM4).  Table 2.1 tabulates the monitoring stations.  The locations of the monitoring 

stations are shown in Figure 2.1. 

 

Table 2.1 Air Quality Monitoring Locations 

 

Location I.D. Description 

AM1 Reservoir 

AM2 East Gate 

AM3 Ash Lagoon 

AM4 Tai Yuen Village  

 

2.3 Monitoring Equipment 

 

It is agreed with EPD that continuous 24-hour TSP air quality monitoring would be performed 

using TEOM continuous dust monitor and the MINIVOL Portable Sampler at AM1,2&3 and 

AM4 respectively.  TEOM continuous dust monitors were used to carry out 1-hour TSP 

monitoring at AM1, AM2 and AM3.  Table 2.2 summarises the equipment used in dust 

monitoring. 

 

Table 2.2 Air Quality Monitoring Equipment 

 

Equipment Model and Make 

24-hour sampling: 

 

Continuous TSP Dust Meter 

 

 

MINIVOL Portable Sampler 

 

1-hour sampling: 

Continuous TSP Dust Meter 

 

 

TEOM continuous dust monitor  

Thermo Scientific 

 

AIRMETRICS 

 

TEOM continuous dust monitor  

Thermo Scientific 

 

2.4 Monitoring Parameters, Frequency and Duration 

 

Table 2.3 summarises the monitoring parameters, duration and frequency of air quality 

monitoring.  The monitoring schedule for the reporting month is shown in Appendix C. 

../../05/Construction/app_b.htm
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Table 2.3 Air Quality Monitoring Parameter, Duration and Frequency 

 

Monitoring 

Stations 

Parameter Duration Frequency 

AM1 
1-hour TSP 1 3 hourly samples every 6 days 

24-hour TSP 24 Once every 6 days 

AM2 
1-hour TSP 1 3 hourly samples every 6 days 

24-hour TSP 24 Once every 6 days  

AM3 
1-hour TSP 1 3 hourly samples every 6 days 

24-hour TSP 24 Once every 6 days  

AM4 24-hour TSP 24 Once every 6 days  

 

2.5 Monitoring Procedures and Calibration Details 

 

MINIVOL (24- hour TSP Monitoring): 

 

Preparation of Filter Papers 

• Visual inspection of filter papers was carried out to ensure that there were no pinholes, 

tears and creases; 

• The filter papers were then labeled before sampling. 

• The filter papers were equilibrated at room temperature and relative humidity < 50% for at 

least 24 hours before weighing. 

 

Field Monitoring 

• During collection of the sampled filter paper, the information on the elapse timer was 

logged.  Site observations around the monitoring stations, which might have affected the 

monitoring results, were also recorded.  Major pollution sources, if any, would be 

identified and reported.    

• The post-sampling filter papers were removed carefully from the filter holder and folded 

to avoid loss of fibres or dust particles from the filter papers; 

• The filter holder and its surrounding were cleaned; 

• A pre-weighed blank filter paper for the next sampling was put in place and aligned 

carefully.  The filter holder was then tightened firmly to avoid leakage; 

• The programmable timer was set for the next 24 hrs sampling period;   

• The post-sampling filter papers were equilibrated at room temperature and relative 

humidity < 50% for at least 24 hours before weighing. 

 

TEOM continuous dust monitor (24- hour TSP and 1- hour TSP Monitoring): 

• The following parameters of the TEOM model dust meters are regularly checked to ensure 

proper functionality: 

 

o Operation Mode; 

o Frequency of the tapered element; 

o Main flow; 

o Bypass flow. 

 

Maintenance & Calibration 

• The monitoring equipment and their accessories are maintained in good working 

conditions. 
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• Monitoring equipment is calibrated at monthly intervals.  Calibration details are shown in 

Appendix F. 

 

2.6 Results and Observations 

 

All dust monitoring works were conducted on schedule.  All monitoring data and graphical 

presentation of the monitoring results are provided in Appendix D.  Key findings and 

observations are provided below: 

 

1-hour TSP 

 

No exceedance of 1-hour TSP Action/Limit Level was recorded in the month.  

 

24-hour TSP 

 

No exceedance of 24-hour TSP Action/Limit Level was recorded in the month. 
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ASH LAGOON 

EAST GATE 

RESERVOIR 

 
 
Figure 2.1 Location of Air Quality Monitoring Stations 
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3. NOISE 

 

3.1 Monitoring Requirements 

 

Continuous noise alarm monitoring at Ash Lagoon/Ching Lam were carried out to calculate the 

noise contributed by the construction activities at the two critical NSR’s, viz. Long Tsai 

Tsuen/Hung Shing Ye and the school within the village of Tai Wan San Tsuen.  The impact 

monitoring data for construction noise were checked against the limit levels specified in the 

EM&A Manual.  With the availability of the construction noise permits, impact monitoring for 

the construction work during the restricted hours was also carried out.  Section 3 presents the 

details of the construction noise permits. 

 

The impact noise monitoring data were checked against the limit levels specified in the EM&A 

Manual.  Appendix B shows the established Action/Limit Levels for noise. 

 

3.2 Monitoring Locations 

 

In accordance with the EM&A manual, the identified noise monitoring locations of Ash Lagoon 

and Ching Lam are shown in Figure 3.1. 

 

3.3 Monitoring Equipment  

 

The sound level meters used for noise monitoring complied with International Electrotechnical 

Commission Publications 651:1979 (Type 1) and 804:1985 (Type 1).  The noise monitoring 

equipment used is shown in Table 3.1. 

 

Table 3.1 Noise Monitoring Equipment 

 

Equipment Model 

Sound level meters B&K 2250 

Sound level calibrator  B&K 4231 

 

3.4 Monitoring Parameters, Frequency and Duration 

 

Continuous alarm monitoring was carried out at Ash Lagoon and Ching Lam.  The 

measurement duration and parameter of noise monitoring were presented in Table 3.2 as 

follows: 

 

Table 3.2 Noise Monitoring Duration and Parameter 

 

Location Time Period Frequency Parameter 
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Ash Lagoon 

 

 

 

Ching Lam 

Day-time: 

0700-1900 hrs on normal 

weekdays 

 

Evening-time & holidays: 

0700-2300 hrs on holidays; 

and 1900-2300 hrs on all other 

days 

 

Night-time: 

2300-0700 hrs of next day 

Day-time: 

30 minutes  

 

 

Evening-time & 

holidays: 

5 minutes  

 

 

Night-time: 

5 minutes  

30-min LAeq 

 

 

5-min LAeq 

 

 

5-min LAeq 

 

3.5 Monitoring Procedures and Calibration Details 

 

Monitoring Procedures 

 

Continuous Noise Monitoring for Lamma Extension Construction 

 

The measured noise levels (MNL's) were collected at the noise alarm monitoring stations at Ash 

Lagoon and Ching Lam.  The notional background noise levels (viz. baseline noise data at Ash 

Lagoon and Ching Lam) were applied to correct the corresponding MNL's in 30-min/5-min LAeq. 

 

A wind speed sensor was installed at Station Building Rooftop.  The wind speed signal was 

used to determine whether the data from Ash Lagoon and Ching Lam noise alarm monitoring 

stations were affected.  The instantaneous data was discarded in case the instantaneous wind 

speed exceeded 10 m/s.  The 30-min/5-min LAeq was considered valid only if the amount of 

valid data was equal to or above 70%.   

 

Equipment Calibration 

 

The sound level meters and calibrators were verified by the manufacturer or accredited 

laboratory.  With the endorsement of the Independent Environmental Checker, the enhancement 

of calibration of sound level meter at the noise monitoring stations was implemented.  The 

monthly manual on-site calibration using sound level calibrator was replaced by the daily auto 

charge injection calibration function of the sound level meter.  For additional quality assurance, 

manual on-site calibration would still be conducted for the noise monitoring stations once every 

6 months.  The manual on-site calibrations for Ash Lagoon and Ching Lam noise monitoring 

stations were carried out in February 2025 and June 2025.  The next calibrations for the two 

corresponding noise monitoring stations were scheduled in August 2025 and December 2025. 

 

3.6 Results and Observations 

 

Continuous noise monitoring was conducted at the two monitoring stations at Ash Lagoon and 

Ching Lam. 

 

All monitoring results and their graphical presentations are provided in Appendix E.  No 

exceedance of noise Action/Limit Level was recorded in the month. 
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Figure 3.1 Location of Noise Monitoring Stations 
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4. ENVIRONMENTAL AUDIT 

 

4.1 Review of Environmental Monitoring Procedures  

 

The environmental monitoring procedures were regularly reviewed by the Environmental Team.  

No modification to the existing monitoring procedures was recommended. 

 

4.2 Assessment of Environmental Monitoring Results  

 

Monitoring results for Air Quality and Noise 

 

The environmental monitoring results for Air Quality and Noise in the reporting month 

presented in Sections 2 and 3 respectively are summarized in Table 4.1. 

   

Table 4.1 Summary of AL Level Exceedances on Monitoring Parameters  

 

Item Parameter 

Monitored 

Monitoring 

Period 

No. of 

Exceedances In 

Event/Action Plan 

Implementation Status 

and Results Action 

Level 

Limit 

Level 

Air 

1 Ambient TSP  

(24-hour) 

01/06/2025- 

30/06/2025 

0 0  

2 Ambient TSP 

(1-hour) 

01/06/2025- 

30/06/2025 

0 0  

Noise 

1 Noise level at the 

critical NSR’s 

predicted by the 

noise alarm 

monitoring 

system 

01/06/2025- 

30/06/2025 

0 0  

 

4.3 Waste Management  

 

Wastes generated from this Project include inert construction and demolition (C&D) materials 

and non-inert C&D materials.  Inert C&D materials comprise excavated materials and broken 

concrete. Non-inert C&D materials comprise general refuse, metals and paper/ cardboard 

packaging, plastics, chemical waste, etc.   

 

Inert C&D material and non-inert C&D material disposed of in June 2025 are shown in Table 

4.2. 
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Table 4.2 Estimated Amounts of Waste in June 2025 

 

Total Inert C&D Waste 

Materials  

Non-inert C&D Materials 

C&D Materials 

Recycled 

C&D Waste 

Disposed of at 

Landfill 

Chemical Waste 

0 Tonnes 15.59 Tonnes 64.17 Tonnes 0 Tonnes 

 

The monthly waste flow tables prepared by the contractors are attached in Appendix K 

 

4.4 Site Environmental Audit 

 

EPD officials from Regional Office (South) visited Lamma Power Station on 25/6/2025.  There 

was no adverse comment from EPD regarding the construction site. 

 

Site audits were carried out by ET on a weekly basis to monitor environmental issues at the 

construction sites to ensure that all mitigation measures were implemented timely and properly.  

The site audit findings for the reporting month are summarized in Appendix H.  The site 

conditions were generally satisfactory.  All required mitigation measures were implemented.   

 

4.5 Status of Environmental Licensing and Permitting  

 

All permits/licenses obtained for the project are summarised in Table 4.3. 

 

Table 4.3 Summary of Environmental Licensing and Permit Status 

 

Description Permit No. Valid Period Highlights Status 

From To 
Varied 

Environmental 

Permit 

EP-071/2000/D 

 

 

 

28/09/20 

 

- The whole 

construction work 

site 

Valid 

Construction 

Noise Permit 

GW-RS0498-25 19/05/25 18/11/25 Civil and building 

works   for Unit 

L13.  Operation of 

PME during 

restricted hours.   

Valid  

 

WPCO 

Discharge 

Licence 

WT10002799-

2024 

17/05/24 31/05/29 Foundation works 

for Unit L13 

Valid 

Waste 

Disposal 

Billing 

Account 

Account No.: 

7049726 

09/01/24 - Foundation works 

for Unit L13 

Valid 

Waste 

Disposal 

Billing 

Account 

Account No.: 

7054247 

03/04/25 - Civil and building 

works for Unit 

L13 

Valid 
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4.6 Implementation Status of Environmental Mitigation Measures  

 

Mitigation measures detailed in the permits and the EM&A Manual (Construction Phase) are 

required to be implemented.  An updated summary of the Environmental Mitigation 

Implementation Schedule (EMIS) is presented in Appendix I. 

 

4.7 Implementation Status of Event/Action Plans 

 

The Event/Action Plans extracted from the EM&A Manual (Construction Phase) are presented 

in Appendix G. 

 

4.8 Implementation Status of Environmental Complaint Handling Procedures  

 

In June 2025, no complaint in relation to the environmental impact of the construction activities 

was received. 

 

Table 4.4 Environmental Complaints Received in June 2025 

 

Case Reference / 

Date, Time Received / 

Date, Time Concerned 

Descriptions / 

Actions Taken 

Conclusion / 

Status 

Nil N/A N/A 

 

Table 4.5 Outstanding Environmental Complaints Carried Over 

 

Case Reference / 

Date, Time Received / 

Date, Time Concerned 

Descriptions / 

Actions Taken 

Conclusion / 

Status 

 

Nil 

 

 

N/A 

 

N/A 
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5. FUTURE KEY ISSUES  

 

5.1 Key Issues for the Coming Month  

 

Key issues to be considered in the coming month include: 

 

Unit L13 Foundation Works 

 

Noise Impact 

• To continue executing the preventive measures for avoiding noise exceedance and keep 

monitoring/ reviewing the noise performance. 

 

Air Impact 

• To monitor and review the sufficiency of the dust suppression measures provided and 

increase the resources accordingly if necessary. 

 

Water Impact 

• To treat wastewater in sedimentation pit and tanks for reuse on water spraying and to 

ensure compliance with the WPCO discharge licence already obtained. 

 
Unit L13 Civil and Building Works 

 

Noise Impact 

• To continue monitoring the noise level during construction and to ensure compliance with 

the CNP’s already obtained. 

 

Air Impact 

• To monitor and review the sufficiency of the dust suppression measures provided and 

increase the resources accordingly if necessary. 

 

Water Impact 

• To treat wastewater in sedimentation tank for reuse on construction activities or storage. 

 
 

5.2 Monitoring Schedules for the Next 3 Months  

 

The tentative environmental monitoring schedules for the next 3 months are shown in Appendix 

C. 

 

5.3 Construction Program for the Next 3 Months  

 

The tentative construction programs for the next 3 months are shown in Appendix J.  
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6. CONCLUSION  

 

All monitoring work at designated stations was performed as scheduled satisfactorily.  The 

environmental monitoring works and site inspection were performed as scheduled in the 

reporting month.  All monitoring results were checked and reviewed. 

 

No Action/Limit level exceedance on 1-hour and 24-hour TSP level was recorded in the 

reporting month.  

 

No Action/Limit level exceedance on noise was recorded in the reporting month. 

 

Environmental mitigation measures recommended in the EM&A manual for the construction 

activities were implemented in the reporting month.  No complaint in relation to the 

environmental impact of the construction activities was received in the reporting month.  No 

prosecution was received for this Project in the reporting period. 

 

The environmental performance of the Project was generally satisfactory. 

 

 

 

 

 

 

 

 

 

 

 



Appendix A Organization Chart 
 

 
 
Figure A.1 Organisation of EM&A Programme at Construction Phase 
 



Appendix B Action and Limit Levels for Air Quality and Noise Monitoring 
 
 

B.1. Air 
 
Table B.1 Action and Limit Levels for 1-hour and 24-hour TSP 

 
 Action Level, g/m3 Limit Level, g/m3 

1-hour TSP* 340 500 
24-hour TSP 190 260 

 
 No Action/Limit Level for 1-hour TSP is applied to AM4 where no real time dust 

monitor is installed. 
 
 

 
B.2. Noise 

 
Table B.2 AL Levels for Construction Noise (Other than Percussive Piling) 
 
Parameters Action Limit 

Noise Levels at the NSR's at 
Long Tsai Tsuen/Hung 
Shing Ye and school within 
the village of Tai Wan San 
Tsuen predicted by the noise 
alarm monitoring system 

When one or 
more documented 
complaints are 
received 

a. 75 dB(A) in LAeq,30 min (07:00-
19:00 hrs on normal 
weekdays)  (Note 1) 

b. subject to statutory control 
under the Noise Control 
Ordinance (07:00-23:00 hrs on 
holidays and 19:00-23:00 hrs 
on all other days).  Set to 60 
dB(A) in LAeq,5 min 

c. subject to statutory control 
under the Noise Control 
Ordinance (23:00-07:00 hrs of 
next day).  Set to 45 dB(A) in 
LAeq,5 min 

Manual noise monitoring at 
the nearest Pak Kok Tsui 
residences to cable landing 
points N4 and N5 

Note: 
1. For educational institution, the limit level shall be 70 dB(A), reduced to 65 

dB(A) during examination periods. 
 



Appendix C Environmental Monitoring Schedule 
 

 
 

Table C.1 Monitoring schedule for 24hr and 1hr TSP monitoring for Lamma 
Extension Construction (June 2025 to September 2025) 

 

24hr TSP Monitoring 1hr TSP Monitoring 

2/June/2025 2/June/2025 1500hr to 1800hr 

8/June/2025 8/June/2025 1500hr to 1800hr 

14/June/2025 14/June/2025 1500hr to 1800hr 

20/June/2025 20/June/2025 1500hr to 1800hr 

26/June/2025 26/June/2025 1500hr to 1800hr 

2/July/2025 2/July/2025 1500hr to 1800hr 

8/July/2025 8/July/2025 1500hr to 1800hr 

14/July/2025 14/July/2025 1500hr to 1800hr 

20/July/2025 20/July/2025 1500hr to 1800hr 

26/July/2025 26/July/2025 1500hr to 1800hr 

1/August/2025 1/August/2025 1500hr to 1800hr 

7/August/2025 7/August/2025 1500hr to 1800hr 

13/August/2025 13/August/2025 1500hr to 1800hr 

19/August/2025 19/August/2025 1500hr to 1800hr 

25/August/2025 25/August/2025 1500hr to 1800hr 

31/August/2025 31/August/2025 1500hr to 1800hr 

6/September/2025 6/September/2025 1500hr to 1800hr 

12/September/2025 12/September/2025 1500hr to 1800hr 

18/September/2025 18/September/2025 1500hr to 1800hr 

24/September/2025 24/September/2025 1500hr to 1800hr 

30/September/2025 30/September/2025 1500hr to 1800hr 
 



APPENDIX D  AIR QUALITY MONITORING RESULTS 
 
Site: Lamma Power Station Extension 
 
Month: June 2025 
24 hour TSP Measurement:- 

Date 

TSP concentration (g/m3) 
Weather Information 

(From Hong Kong Observatory) 

Reservoir 
  

(AM1) 

East 
Gate 

(AM2) 

Ash Lagoon
 

(AM3) 

Tai Yuen 
Village 
(AM4) 

Mean Wind 
Speed 

(km/hr) 

Prevailing 
Wind Dir. 

(°) 

Mean R.H.
 

(%) 

2/6/2025 35 26 24 10 17.7 210 83 

8/6/2025 17 9 10 11 10.8 210 76 

14/6/2025 38 35 38 58 39.9 170 81 

20/6/2025 24 13 16 15 18.4 170 82 

26/6/2025 16 18 16 39 23.9 120 84 
 
1 hour TSP Measurement:- 

Date Time 
TSP concentration (g/m3)

Reservoir 
(AM1)

East Gate 
(AM2)

Ash Lagoon 
(AM3) 

2/6/2025 

15:00 - 15:59 49 32 34 

16:00 - 16:59 43 28 30 

17:00 - 17:59 41 27 25 

8/6/2025 

15:00 - 15:59 25 13 17 

16:00 - 16:59 18 14 12 

17:00 - 17:59 14 13 10 

14/6/2025 

15:00 - 15:59 47 38 55 

16:00 - 16:59 46 41 42 

17:00 - 17:59 38 43 27 

20/6/2025 

15:00 - 15:59 28 13 4 

16:00 - 16:59 10 19 29 

17:00 - 17:59 25 19 37 

26/6/2025 

15:00 - 15:59 25 20 4 

16:00 - 16:59 4 11 28 

17:00 - 17:59 10 22 27 
                                                           
      1-hr TSP  24-hr TSP 
     (g/m3)  (g/m3) 
Action Level    340  190 
Limit Level    500  260 
Calibration: Calibration details are shown in appendix F. 
 
Equipment used: 

Location 1-hr TSP 24-hr TSP 
Reservoir, East Gate and Ash Lagoon TEOM TEOM 
Tai Yuen Village - MINIVOL Portable Sampler
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Appendix E  Continuous Noise Monitoring Results for June 2025 
 

Site:                  Lamma Power Station Extension Construction 

Measurement Location:  Ash Lagoon and Ching Lam 

Measurement Parameter: 30-min Leq (07:00-19:00 hrs on normal weekdays) 

                       5-min Leq (07:00-23:00 hrs on holidays and 

                       19:00-23:00 hrs on all other days, and 23:00- 

                       07:00 hrs of next day) 

Noise Equipment:       B&K 2250 sound level meters and B&K 4231 sound 

                       Level calibrator 

Lab. Calibration Date: B&K 2250 sound level meters - 18/6/2024 (Ash Lagoon) 

                                                      7/5/2025 (Ching Lam) 

     B&K 4231 calibrator (7/5/2025) 

 

Date Time 

Calculated 

Noise 

Level at 

NSR at Long 

Tsai 

Tsuen/Hung 

Shing Ye 

(dB(A)) 

Limit 

Noise 

Level 

(dB(A)) 

Calculated 

Noise 

Level at 

NSR at the 

school 

within Tai 

Wan San 

Tsuen 

(dB(A)) 

Limit 

Noise 

Level 

(dB(A)) 

Max Avg Max Avg 

1/06/2025 07:00-23:00 57 44 60 45 34 60 

1/06/2025 23:00-07:00 45 37 45 40 32 45 

2/06/2025 07:00-19:00 49 45 75 --- --- 70 

2/06/2025 19:00-23:00 --- --- 60 38 37 60 

2/06/2025 23:00-07:00 44 42 45 37 34 45 

3/06/2025 07:00-19:00 55 47 75 --- --- 70 

3/06/2025 19:00-23:00 41 41 60 --- --- 60 

3/06/2025 23:00-07:00 44 40 45 38 30 45 

4/06/2025 07:00-19:00 45 45 75 38 38 70 

4/06/2025 19:00-23:00 42 37 60 46 35 60 

4/06/2025 23:00-07:00 42 37 45 42 37 45 

5/06/2025 07:00-19:00 45 44 75 --- --- 70 

5/06/2025 19:00-23:00 36 32 60 40 34 60 

5/06/2025 23:00-07:00 45 45 45 41 33 45 

6/06/2025 07:00-19:00 54 46 75 --- --- 70 

6/06/2025 19:00-23:00 51 36 60 37 36 60 

6/06/2025 23:00-07:00 44 39 45 38 35 45 

7/06/2025 07:00-19:00 53 51 75 38 38 70 

7/06/2025 19:00-23:00 43 29 60 45 30 60 

7/06/2025 23:00-07:00 45 40 45 39 31 45 

8/06/2025 07:00-23:00 54 44 60 38 33 60 

8/06/2025 23:00-07:00 41 41 45 35 35 45 

9/06/2025 07:00-19:00 48 45 75 --- --- 70 

9/06/2025 19:00-23:00 36 36 60 42 41 60 

9/06/2025 23:00-07:00 --- --- 45 43 33 45 

10/06/2025 07:00-19:00 59 56 75 38 38 70 

10/06/2025 19:00-23:00 46 43 60 47 39 60 

10/06/2025 23:00-07:00 37 33 45 45 38 45 

11/06/2025 07:00-19:00 --- --- 75 49 43 70 

11/06/2025 19:00-23:00 46 38 60 51 37 60 

11/06/2025 23:00-07:00 42 36 45 41 32 45 

12/06/2025 07:00-19:00 57 51 75 46 42 70 

12/06/2025 19:00-23:00 34 34 60 45 40 60 

12/06/2025 23:00-07:00 44 38 45 37 33 45 

13/06/2025 07:00-19:00 50 42 75 46 40 70 

13/06/2025 19:00-23:00 39 33 60 45 36 60 

13/06/2025 23:00-07:00 23 23 45 45 38 45 



14/06/2025 07:00-19:00 --- --- 75 --- --- 70 

14/06/2025 19:00-23:00 --- --- 60 --- --- 60 

14/06/2025 23:00-07:00 --- --- 45 --- --- 45 

15/06/2025 07:00-23:00 40 39 60 48 36 60 

15/06/2025 23:00-07:00 38 38 45 42 35 45 

16/06/2025 07:00-19:00 53 52 75 38 37 70 

16/06/2025 19:00-23:00 44 44 60 41 35 60 

16/06/2025 23:00-07:00 42 42 45 44 41 45 

17/06/2025 07:00-19:00 48 48 75 45 40 70 

17/06/2025 19:00-23:00 40 39 60 41 36 60 

17/06/2025 23:00-07:00 --- --- 45 42 38 45 

18/06/2025 07:00-19:00 49 45 75 44 39 70 

18/06/2025 19:00-23:00 40 34 60 47 40 60 

18/06/2025 23:00-07:00 43 41 45 45 34 45 

19/06/2025 07:00-19:00 43 40 75 48 39 70 

19/06/2025 19:00-23:00 --- --- 60 48 40 60 

19/06/2025 23:00-07:00 45 44 45 44 37 45 

20/06/2025 07:00-19:00 52 51 75 43 36 70 

20/06/2025 19:00-23:00 47 43 60 44 40 60 

20/06/2025 23:00-07:00 43 37 45 44 34 45 

21/06/2025 07:00-19:00 38 36 75 30 30 70 

21/06/2025 19:00-23:00 --- --- 60 46 39 60 

21/06/2025 23:00-07:00 --- --- 45 43 38 45 

22/06/2025 07:00-23:00 56 46 60 53 41 60 

22/06/2025 23:00-07:00 44 41 45 39 36 45 

23/06/2025 07:00-19:00 51 44 75 46 34 70 

23/06/2025 19:00-23:00 43 41 60 48 43 60 

23/06/2025 23:00-07:00 32 32 45 45 38 45 

24/06/2025 07:00-19:00 54 42 75 48 40 70 

24/06/2025 19:00-23:00 45 40 60 49 41 60 

24/06/2025 23:00-07:00 --- --- 45 45 40 45 

25/06/2025 07:00-19:00 52 46 75 47 40 70 

25/06/2025 19:00-23:00 41 40 60 49 38 60 

25/06/2025 23:00-07:00 40 38 45 45 42 45 

26/06/2025 07:00-19:00 46 43 75 46 43 70 

26/06/2025 19:00-23:00 40 39 60 49 43 60 

26/06/2025 23:00-07:00 43 38 45 45 41 45 

27/06/2025 07:00-19:00 53 44 75 44 35 70 

27/06/2025 19:00-23:00 44 36 60 46 39 60 

27/06/2025 23:00-07:00 41 31 45 41 32 45 

28/06/2025 07:00-19:00 43 38 75 45 38 70 

28/06/2025 19:00-23:00 44 37 60 47 38 60 

28/06/2025 23:00-07:00 45 43 45 44 41 45 

29/06/2025 07:00-23:00 56 44 60 47 37 60 

29/06/2025 23:00-07:00 41 36 45 45 40 45 

30/06/2025 07:00-19:00 50 46 75 41 37 70 

30/06/2025 19:00-23:00 46 40 60 48 40 60 

30/06/2025 23:00-07:00 43 36 45 45 40 45 

 

Note:  

a. “--- “ represents the measured noise monitoring data lower than the 
established notional background level/discarded under strong wind. 

b. Continuous noise monitoring was also carried out at holidays & evening-

time (07:00-23:00 hrs on holidays and 19:00-23:00 hrs on all other days) 

and night-time (23:00-07:00 hrs of next day). 

 
 
 



 
 

 
 



 
 

 
 

 



 

 



 
 
 
 
 

Appendix F 
 

The QA/QC Procedures and Results 









Appendix G Event/Action Plans 
 
 
Table G.1 Event and Action Plans for Air Quality 
 
Event Monitoring  Action 
 ET Leader IEC Engineer Contractor 

Action Level  
Exceedance of 
one sample 

Identify source 
Inform Engineer and IEC verbally 
Repeat measurement to confirm finding 

Check monitoring data submitted by 
ET and advise Engineer. 

Notify Contractor 
Checking monitoring data and 
contractor's working methods 

Rectify any unacceptable 
practice 
amend any working methods if 
appropriate 

Exceedance of 
two or more 
consecutive 
samples 

Identify source 
Inform Engineer and IEC verbally  
Repeat measurement to confirm finding  
Increase monitoring frequency  
Discuss with Engineer and Contractor 
on remedial actions required  
If exceedance continues, arrange 
meeting with Engineer 
If exceedance stops, discontinue 
additional monitoring 

Check monitoring data submitted by 
ET and advise Engineer. 
Provide feedback to the Engineer on 
the remedial actions proposed by the  
ET / Contractor  
Advise Engineer on the effectiveness 
of the proposed remedial measures 
Verify the implementation of the 
remedial measures 

Confirm receipt of notification of 
failure in writing    
Notify contractor    
Checking monitoring data and 
contractor's working methods   
Discuss proposed remedial actions 
with the ET and Contractor  
Ensure remedial actions properly 
implemented 

Submit proposals for remedial 
actions to Engineer within 3 
working days of notifications  
Implement the agreed 
proposals  
Amend proposal if appropriate 

Limit level  
Exceedance of 
one sample 

Repeat measurement to confirm finding. 
Identify the source(s) of the impact. If 
the exceedance is found to be valid and 
due to the Construction works, verbally 
advise the Contractor, Engineer and 
IEC, and inform the EPD of the 
exceedance, as soon as practicable.  
Increase monitoring frequency to daily 
Assess the effectiveness of the 
contractor's remedial actions and keep 
Engineer, IEC and EPD informed of the 
results 

Check monitoring data submitted by 
ET and advise Engineer 
Provide feedback to the Engineer on 
the remedial actions proposed by the  
ET / Contractor  
Advise Engineer on the effectiveness 
of the proposed remedial measures 
Verify the implementation of the 
remedial measures 

Confirm receipt of notification of 
failure in writing  
Notify Contractor 
Checking monitoring data and 
Contractor's working method  
Discuss with ET and Contractor on 
remedial actions to be provided 
Ensure remedial measures properly 
implemented 

Take immediate action to 
avoid further exceedance 
Submit proposals for remedial 
actions to Engineer within 3 
working days of notifications 
 Implement the agreed 
proposals  
Amend proposal if appropriate 

Exceedance of 
two or more 

Identify source  Provide feedback to the Engineer on 
the remedial actions proposed by the  

Confirm receipt of notification of Take immediate action to 



Event Monitoring  Action 
 ET Leader IEC Engineer Contractor 
consecutive 
samples 

If the exceedance is found to be valid 
and due to the construction works, 
verbally advise the Contractor, Engineer 
and IEC, and inform the EPD of the 
exceedance as soon as practicable.  
Repeat measurement to confirm finding 
Increase monitoring frequency to daily 
Carry out analysis of Contractor's 
working procedures to determine 
possible mitigation to be implemented 
Arrange meeting with Engineer and 
Contractor to discuss the remedial 
actions to be taken 
If exceedance stops, discontinue 
additional monitoring 

ET / Contractor  
Advise Engineer on the effectiveness 
of the proposed remedial measures 
Verify the implementation of the 
remedial measures 

failure in writing 
Checking monitoring data and 
Contractor's working methods 
Notify Contractor 
Discuss proposed remedial actions 
with ET and Contractor  
Ensure remedial measures properly 
implemented 
If exceedance continues, consider 
what portion of the work is 
responsible and instruct the 
Contractor to stop the portion of work 
until the exceedance is abated 

avoid further exceedance 
Submit proposals for remedial 
actions to Engineer within 3 
working days of notifications 
Implement the agreed 
proposals 
Resubmit proposals if problem 
still not under control 
Stop the relevant portion of 
works as determined by the 
Engineer until the exceedance 
is abated 

 
 



Table G.2 Event and Action Plans for Construction Noise 
 
Exceedance ET Leader IEC Engineer Contractor 

Action Level Undertake noise measurement/check 
monitoring data to establish validity of 
complaint. 
 
If the complaint is valid, inform Engineer 
and IEC verbally. 
 
Identify the source(s) of the noise. 
 
Discuss remedial actions required with 
Contractor and Engineer. 
 
Increase manual monitoring frequency to 
assess efficacy of remedial measures. 
 
If exceedance continues, review 
implementation of appropriate mitigation 
measures. 

Review the analysed results submitted 
by the ET. 
 
Review the remedial measures 
proposed by the Contractor and advise 
the Engineer and ET accordingly. 
 
Verify the implementation of the 
remedial measures. 
 

Notify Contractor of the complaint if 
proven. 
 
Check Contractor's working methods 
and advise IEC and ET accordingly. 
 
Remind the Contractor of his 
contractual obligations and discuss 
remedial actions. 
 
Keep the Contractor informed of the 
efficacy of remedial actions.  

Submit proposals for remedial actions to 
Engineer. 
 
Amend proposals if required by the 
Engineer. 
 
Implement the remedial actions 
immediately upon instruction from the 
Engineer. 
 
Liaise with the Engineer to optimise the 
effectiveness of the agreed mitigation. 

Limit Level Repeat manual measurement/check 
monitoring data to confirm findings.  
 
Identify the source(s) of the impact. If the 
exceedance is found to be valid and due to 
the Construction works, verbally advise the 
Contractor, Engineer and IEC, and inform 
the EPD of the exceedance, as soon as 
practicable. 
 
Discuss remedial actions required with 
Engineer. 
 
Increase manual monitoring frequency to 
assess efficacy of remedial measures. 

Agree potential remedial actions with 
Engineer, ET and Contractor. 
 
Review Contractor’s remedial actions / 
measures to ensure their effectiveness 
and advise the Engineer and ET 
accordingly. 
 
Verify the implementation of the 
remedial measures 

Notify Contractor of exceedance.  
 
Check Contractor's working methods 
and advise IEC and ET accordingly. 
 
Discuss with Contractor the remedial 
actions to be implemented. 
 
Keep the Contractor informed of the 
efficacy of remedial actions. 
If the exceedance continues, consider 
what portion of the work is 
responsible and instruct the 
Contractor to stop the portion of work 
until the exceedance is abated 

Take immediate action to avoid further 
exceedance. 
 
Submit proposals for remedial actions to 
Engineer. 
 
Amend proposals if required by the 
Engineer. 
 
Implement remedial actions immediately 
upon instruction from the Engineer. 
If the exceedance continues, consider 
what portion of the work is responsible 
and, as instructed by the Engineer, stop 
the portion of work until the exceedance 
is abated 



 
Table G.3 Event and Action Plans for Water Quality  
 
Exceedance  ET Leader IEC Engineer Contractor 

Action level 
exceeded on one 
sampling day 

Verbally inform the Contractor, 
and IEC. 
Repeat in-situ measurement to 
confirm findings; 
Identify source(s) of impact; 
Check monitoring data, all plant, 
equipment and Contractor's 
working methods; 
Discuss mitigation measures with 
Engineer and Contractor; 
Repeat measurement on next day 
of exceedance. 

Provide feedback to the Engineer on the 
remedial actions proposed by the  ET / 
Contractor 
Advise Engineer on the effectiveness of the 
proposed remedial measures 
Verify the implementation of the remedial 
measures 

Discuss with Contractor the 
proposed mitigation measures; 
Make agreement on the mitigation 
measures to be implemented; 
Assess the effectiveness of the 
implemented mitigation measures. 

Inform the Engineer and confirm 
notification of the non-compliance in 
writing; 
Rectify unacceptable practice; 
Check all plant and equipment; 
Consider changes of working methods; 
Propose and discuss mitigation measures 
with Engineer; 
Implement the agreed mitigation 
measures. 

Action level 
exceeded on 
more than one 
consecutive 
sampling day 

Repeat in-situ measurements to 
confirm findings; 
Identify source(s) of impact; 
Inform Contractor and IEC; 
Check monitoring data, all plant, 
equipment and Contractor's 
working methods; 
Discuss mitigation measure with 
Engineer and Contractor; 
Ensure mitigation measures are 
implemented; 
Prepare to increase the 
monitoring frequency to daily; 
Repeat measurement on next day 
of exceedance. 

Provide feedback to the Engineer on the 
remedial actions proposed by the  ET / 
Contractor 
Advise Engineer on the effectiveness of the 
proposed remedial measures 
Verify the implementation of the remedial 
measures 

Discuss with ET and Contractor on 
the proposed mitigation measures; 
Make agreement on the mitigation 
measures to be implemented; 
Assess the effectiveness of the 
implemented mitigation measures. 

Inform the Engineer and confirm 
notification of the non-compliance in 
writing; 
Rectify unacceptable practice; 
Check all plant and equipment; Consider 
changes of working methods; 
Propose mitigation measures to Engineer 
within 3 working days and discuss with 
ET and Engineer; 
Implement the agreed mitigation 
measures. 

Limit level 
exceeded on one 
sampling day 

Verbally inform the Contractor, 
IEC and the EPD of the 
exceedance; 
Repeat in-situ measurement to 
confirm findings; 
Identify source(s) of impact; 
Check monitoring data, all plant, 

Provide feedback to the Engineer on the 
remedial actions proposed by the  ET / 
Contractor 
Advise Engineer on the effectiveness of the 
proposed remedial measures 
Verify the implementation of the remedial 
measures 

Discuss with Contractor on the 
proposed mitigation measures; 
Request Contractor to critically 
review the working methods; 
Make agreement on the mitigation 
measures to be implemented; 
Assess the effectiveness of the 

Inform the Engineer and confirm 
notification of the non-compliance in 
writing; 
Rectify unacceptable practice; 
Check all plant and equipment; Consider 
changes of working methods; 
Propose mitigation measures to Engineer 



Exceedance  ET Leader IEC Engineer Contractor 
equipment and Contractor's 
working methods; 
Discuss mitigation measure with 
Engineer and Contractor; 
Ensure mitigation measures are 
implemented; 
Increase the monitoring 
frequency to daily until no 
exceedance of Limit level. 

implemented mitigation measures. within 3 working days and discuss with 
Engineer; 
Implement the agreed mitigation 
measures. 

Limit level 
exceeded by 
more than one 
consecutive 
sampling day 

Repeat in-situ measurement to 
confirm findings; 
Identify source(s) of impact; 
Inform Contractor, IEC and EPD; 
Check monitoring data, all plant, 
equipment and Contractor's 
working methods; 
Discuss mitigation measure with 
Engineer and Contractor; 
Ensure mitigation measures are 
implemented; 
Increase the monitoring 
frequency to daily until no 
exceedance of Limit level for two 
consecutive days. 

Provide feedback to the Engineer on the 
remedial actions proposed by the ET / 
Contractor 
Advise Engineer on the effectiveness of the 
proposed remedial measures 
Verify the implementation of the remedial 
measures 

Discuss with Contractor on the 
proposed mitigation measures; 
Request Contractor to critically 
review the working methods; 
Make agreement on the mitigation 
measures to be implemented; 
Assess the effectiveness of the 
implemented mitigation measures; 
Consider and instruct, if necessary, 
the Contractor to slow down or to 
stop all or part of the marine works 
until no exceedance of the Limit 
Level. 

Inform the Engineer and confirm 
notification of the non-compliance in 
writing; 
Rectify unacceptable practice; 
Check all plant and equipment; Consider 
changes of working methods; 
Propose mitigation measures to Engineer 
within 3 working days and discuss with 
Engineer; 
Implement the agreed mitigation 
measures.. 
As directed by the Engineer, to slow 
down or to stop all or part of the marine 
work  

 
 



Appendix H Summary of Site Audit Findings 

 

L13 Foundation Works 

 

Dates of Inspection: 4/6/2025, 11/6/2025, 18/6/2025 and 25/6/2025 
 

Summary of Findings 

General 
 

− No environmental deficiency identified. 

 

Air Quality 
 

− No environmental deficiency identified.   

 

Noise 
 

− No environmental deficiency identified. 

 

Water Quality 
 

− No environmental deficiency was identified. 

 

Waste Management 
 

− No environmental deficiency identified. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

L13 Civil and Building Works 

 

Dates of Inspection: 3/6/2025, 10/6/2025, 17/6/2025 and 24/6/2025. 
 

Summary of Findings 

General 
 

− No environmental deficiency identified. 

 

Air Quality 
 

− No environmental deficiency identified.   

 

Noise 
 

− No environmental deficiency identified. 

 

Water Quality 
 

− No environmental deficiency identified. 

 

Waste Management 
 

− No environmental deficiency identified. 

 

 



Summary of EMIS 

 

Power Station – (Part B of EIA Report) 

 
Construction Phase Mitigation Measures and their Implementation 

 
EM&A 

Log Ref. 

Mitigation Measures Implementation 

Status 

 AIR QUALITY   
A1 For general construction works, the dust control measures stipulated under the Air 

Pollution Control (Construction Dust) Regulation shall be complied with, such as: 
 

 

• the haul roads shall be sprayed with water to keep the entire road surface wet. C 

• the load carried by vehicle shall be covered by impervious sheeting to ensure 
no leakage of dusty materials from the vehicle. 

C 

• the heights from which fill materials are dropped shall be controlled to a 
practical level to minimise the fugitive dust arising from unloading. 

C 

A2 For the concrete batching plant, the following control measures are recommended: 
 

 

• loading, unloading, handling, transfer or storage or any dusty materials shall be 
carried out in a totally enclosed system. 

C 

• The materials which may generate airborne dust emissions shall be wetted by 
water spray system. 

C 

• All receiving hoppers shall be enclosed on three sides up to 3m above 
unloading point. 

C 

• All conveyor transfer points shall be totally enclosed. C 

  

 
 

 WATER QUALITY  
B1 Silt curtains shall be installed on the eastern, southern and north western sides of 

the reclamation site during dredging for the reclamation construction.  This is a 
required mitigation measure for the construction works and shall be implemented 
prior to the commencement of bulk dredging. ** 

N/A 

B3 As a necessary operational constraint combined bulk dredging and sand filling for 
site formation shall not be permitted at any time.  In addition, sand filling for site 
platform shall take place behind constructed sea walls which pierce the water 
surface. ** 

N/A 
 
 

B4 HEC shall ensure design to divert all storm drains away from Hung Shing Ye Bay. 
** 

N/A 

B5 Sand fill for the rubble mound seawalls shall be placed by controlled pumping 
down the trailer arm. ** 

N/A 

B6 EM&A shall confirm the acceptability of any impacts during construction and 
should any unacceptable impacts be found then one or more of the following 
mitigation measures shall be implemented: ** 
 
• reducing the number of dredgers working at any one time; 
• reducing the rate of working of the dredgers; 
• temporary suspension of operations; 
• phasing of the works so that dredging / filling is only undertaken at certain 

stages of the tidal cycle. 

N/A 



EM&A 

Log Ref. 

Mitigation Measures Implementation 

Status 

B7 In addition to the above specific measures the following general working 
procedures shall be adopted. ** 
 

 

• fully-enclosed or watertight grabs shall be used to minimise loss of sediment 
during the raising of loaded grabs through the water column; 

N/A 

• the descent speed of grabs shall be controlled to minimise the seabed impact 
speed and to reduce the volume of over dredging; 

N/A 

• barges shall be loaded carefully to avoid splashing of material; N/A 

• all barges used for the transport of dredged materials shall be fitted with tight 
bottom seals in order to prevent leakage of material during loading and 
transport; 

N/A 

• all barges shall be filled to a level which ensures that material does not spill 
over during loading and transport to the disposal site and that adequate 
freeboard is maintained to ensure that the decks are not washed by wave 
action;  

N/A 

• the speed of trailer dredgers shall be controlled to prevent propeller wash from 
stirring up the sea bed sediments; 

N/A 

• "rainbowing" sand fill from trailer dredgers shall not be permitted; and N/A 

• the works shall cause no visible foam, oil, grease or litter or other 
objectionable matter to be present in the water within and adjacent to the 
dredging site and along the route to the disposal site. 

N/A 

B8 Cumulative impacts shall be assessed through EM&A.  Co-ordination with the 
EM&A consultants for other projects to determine if any exceedances are caused 
by the other projects or by HEC's activities.   Should monitoring results indicate 
exceedances at sensitive receivers due to HEC's activities, then the above described 
mitigation measures shall be implemented until impacts reduce to acceptable levels. 
** 

N/A 

  
 

 

 NOISE   
C1 General noise mitigation measures shall be employed at all work sites throughout 

the construction phase. 
C 

C2 Mitigate against general construction noise during Sunday's and public holidays, 
either at source with portable noise barriers, or by rescheduling of some PMEs to 
less sensitive time periods.  

C 

C3 Mitigate against night time noise from dredging equipment, with silencers or 
mufflers. **  

N/A 

  

 

 

 LANDSCAPE & VISUAL IMPACTS  
D1 The following mitigation measures shall be allowed for landscape and visual 

improvement: 
 

• Use rubble mound seawall along south and west edges of the reclamation to 
provide a more natural look. 

C 

• Break the mass of main buildings by varying the height/division into smaller 
units. 

C 

• Plant trees and vegetation for screening.  C 

• Adopt colour scheme to blend the buildings into the scenery. C 



EM&A 

Log Ref. 

Mitigation Measures Implementation 

Status 

  
 

 

 WASTE MANAGEMENT  
E1 HEC to submit a Waste Management Plan for the construction phase to EPD.  The 

Plan shall be verified by the IEC and shall describe the arrangements for avoidance, 
reuse, recovery and recycling, storage, collection, treatment and disposal of 
different categories of waste to be generated from the construction activities and 
shall take into account the recommendations of the EIA report. 

C 

 Dredging Waste  
E2 All vessels for marine transportation of dredged sediment shall be fitted with tight 

fitting seals to their bottom openings to prevent leakage of materials.  In addition, 
loading of barges and hoppers shall be controlled to prevent splashing of dredged 
material into the surrounding water, and barges or hoppers should under no 
circumstances be filled to a level which shall cause the overflowing of materials or 
polluted water during loading or transportation** 

N/A 

 Storage, Collection and Transport of Waste  
E3 • Minimise windblown litter and dust during transportation by either covering 

trucks or transporting wastes in enclosed containers. 
C 

• Obtain the necessary waste disposal permits from the appropriate authorities, if 
they are required, in accordance with the Waste Disposal Ordinance (Cap.354), 
Waste Disposal (Chemical Waste) (General) Regulation (Cap.354), the Crown 
Land Ordinance (Cap 28), Dumping at Sea Ordinance (Cap 466)  and Work 
Branch Technical Circular No. 22/92, Marine Disposal of Dredged Mud. 

C 

• Disposal of waste at Licensed sites; C 

• Develop procedures such as a ticketing system to facilitate tracking of marine 
mud and chemical waste, and to ensure that illegal disposal does not occur;  

C 

• Segregate and sort the waste materials into 3 categories: 
• public fill (e.g. concrete and rubble) for re-use on-site or disposal at a 

public filling area; 
• re-use and/or  recycling waste (e.g. steel and other metals); 
• waste which cannot be re-used and/or recycled (e.g. wood, glass and 

plastic) for landfill disposal. 
• The sorting process shall be carefully monitored to avoid missing of the 3 

categories. Different types of wastes shall be stockpiled and stored in 
different containers or skips to enhance re-use or recycling of materials 
and their proper disposal. 

C 

• Maintain records of the quantities of wastes generated and disposed off-site for 
each category of waste. 

C 

E4 Chemical waste that is produced, as defined by Schedule 1 of the Waste Disposal 
(Chemical Waste) (General) Regulation, shall be handled in accordance with the 
Code of Practice on the Packaging, Handling and Storage of Chemical Wastes 

C 

  
 

 

 LAND CONTAMINATION  
F1 No land Contamination mitigation measures are required during the construction 

phase. 
N/A 

  
 

 

 MARINE ECOLOGY  



EM&A 

Log Ref. 

Mitigation Measures Implementation 

Status 

G1 All percussive piling works shall be conducted on reclaimed land to avoid noise 
impact to marine mammals** 

N/A 

G2 All construction related vessels shall approach the extension site from the north and 
via the East Lamma Channel to avoid disturbance to the finless porpoise** 

N/A  

G3 Rubble mound seawall to the south and west edges of the reclamation to enhance 
recolonisation of marine organisms** 

N/A 

G4 Artificial Reefs of a volume not less than 400 m3 shall be deployed in a location to 
be decided upon consultation with the Director of Agriculture and Fisheries to 
serve the purpose of an Additional Habitat Enhancement Measure.** 

N/A  

  

 

 

 FISHERIES  
H1 No Fisheries-specific mitigation measures are required during the construction 

phase. 
N/A 

  
 

 

 RISK ASSESSMENT  
I1 No risk mitigation measures are required during the construction phase. N/A 
 
 
Remarks: 
** - No dredging and reclamation work would be involved for L13 construction 
C - Compliance with mitigation measure 
NC - Non-compliance with mitigation measure 
N/A - Not Applicable 



ID Task Name Duration Start Finish

1 Key Date 518 days 30 Dec '23 30 May '25

2 Commencement date 0 days 30 Dec '23 30 Dec '23

3 Duration of works 518 days 30 Dec '23 30 May '25

4 Site possession date 0 days 30 Dec '23 30 Dec '23

5 Completion of the Contract 0 days 30 May '25 30 May '25

6

7 Total Contract Period 518 days 30 Dec '23 30 May '25

8

9 Preliminaries 21 days 30 Dec '23 19 Jan '24

10 Coordination with utility companies 14 days 30 Dec '23 12 Jan '24

11 Pre-construction condition survey 14 days 30 Dec '23 12 Jan '24

12 Notification of commencement of works to Labour Department 7 days 30 Dec '23 05 Jan '24

13 Notification of air pollution control for commencement of works to EPD 7 days 30 Dec '23 05 Jan '24

14 Application of water discharge licence from EPD 7 days 30 Dec '23 05 Jan '24

15 Application for billing account for disposal of construction waste from EPD 7 days 30 Dec '23 05 Jan '24

16 CCTV for existing underground drainage pipe around site boundary 21 days 30 Dec '23 19 Jan '24

17 Utility detection for existing underground cables 21 days 30 Dec '23 19 Jan '24

18 Site clearance 21 days 30 Dec '23 19 Jan '24

19 Set up contractor's site office 21 days 30 Dec '23 19 Jan '24

20 Installation of monitoring checkpoints 21 days 30 Dec '23 19 Jan '24

21 Submission of BA10 for ELS & foundation works 7 days 30 Dec '23 05 Jan '24

22

23 Predrilling Works 47 days 30 Dec '23 14 Feb '24

24 BA10 submission 7 days 30 Dec '23 05 Jan '24

25 Drilling rigs & materials mobilization 7 days 30 Dec '23 05 Jan '24

26 Predrilling works (39 holes) 40 days 06 Jan '24 14 Feb '24

27 Completion of predrilling works 0 days 14 Feb '24 14 Feb '24

28

29 Construction Works 472 days 14 Feb '24 30 May '25

30 Bored Pile Works 385 days 14 Feb '24 04 Mar '25

31 Plant Mobilization for Bored Pile Construction 14 days 14 Feb '24 27 Feb '24

32 Crawler crane, oscillator & RCD 14 days 14 Feb '24 27 Feb '24

33 Completion of plant mobilization for bored pile construction 0 days 27 Feb '24 27 Feb '24

34

35 Delivery of Temporary Steel Casing for Bored Pile Construction 200 days 22 Feb '24 08 Sep '24

36 Duration for delivery of temporary steel casing 200 days 22 Feb '24 08 Sep '24

37 Completion of delivery of temporary steel casing for bored pile construction 0 days 08 Sep '24 08 Sep '24

38

39 Delivery of Permanent Casing, Single Wall & Double Wall Liners 294 days 15 Feb '24 04 Dec '24

40 Testing for liner 45 days 15 Feb '24 30 Mar '24

41 Duration for delivery of permanent casing and liner 250 days 30 Mar '24 04 Dec '24

42

43 Bored Pile Construction 371 days 28 Feb '24 04 Mar '25

44 Bored Pile (39 nos.) 350 days 28 Feb '24 11 Feb '25

45 Interface & sonic test 126 days 15 Oct '24 17 Feb '25

46 Prepare & submit as-built record plan 14 days 12 Feb '25 25 Feb '25

47 Submission of BA14 7 days 26 Feb '25 04 Mar '25

48

49 Sheet Pile Works 99 days 12 Nov '24 18 Feb '25

50 Plant mobilization 14 days 12 Nov '24 25 Nov '24

51 Delivery of sheet pile material 14 days 12 Nov '24 25 Nov '24

52 Installation of sheet pile (approx. 430 piles) (2 rigs) 78 days 26 Nov '24 11 Feb '25

53 Prepare & submit as-built record plan 7 days 12 Feb '25 18 Feb '25

54 Submission of BA14 7 days 12 Feb '25 18 Feb '25

55 Completion of sheet pile works 0 days 18 Feb '25 18 Feb '25

56

57 Bored Pile Testing 167 days 15 Dec '24 30 May '25

58 Milestone for BD's selection of pile for concrete full core test 0 days 15 Dec '24 15 Dec '24

59 Plant mobilization 7 days 30 Mar '25 05 Apr '25

60 Concrete full core test 36 days 06 Apr '25 11 May '25

61 Laboratory testing for concrete core 19 days 12 May '25 30 May '25

62

63 Pumping Test (Variation Order) 114 days 06 Feb '25 30 May '25

64 Construction of wells for Pumping Test 103 days 06 Feb '25 19 May '25

65 Pumping Test 16 days 11 May '25 26 May '25

66 Submission of Pumping Test Report 4 days 27 May '25 30 May '25

67 Contract completion 0 days 30 May '25 30 May '25
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Activity ID Activity Name Original
Duration

Start Finish

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

KEY DATESKEY DATESKEY DATESKEY DATESKEY DATES
KD1000 Tentative Date of Commencement 0 01-Apr-2025*

KD1010 Full mobilization of Site Team 0 14-Apr-2025

KD1020 Completion date for the whole of the works 0 31-May-2030

KD1030 Defect Liability Period 0 31-May-2031

SITE POSSESSION DATE FOR CIVIL AND BUILDING WORKSSITE POSSESSION DATE FOR CIVIL AND BUILDING WORKSSITE POSSESSION DATE FOR CIVIL AND BUILDING WORKSSITE POSSESSION DATE FOR CIVIL AND BUILDING WORKSSITE POSSESSION DATE FOR CIVIL AND BUILDING WORKS
ACCESS DATE TO WORK AREASACCESS DATE TO WORK AREASACCESS DATE TO WORK AREASACCESS DATE TO WORK AREASACCESS DATE TO WORK AREAS

WA1000 Area G1, G1A, G2A, G2B G3, G3A, G4, G5, G13, G16, G16A, G18, G19, G20, G22, G26, B1, B2, D2, D7 and D8 0 01-Apr-2025*

WA1000a Area G6, G7A, G7B, G8 (Stage 1) 0 01-Apr-2025*

WA1000b Area G6, G7A, G7B, G8 (Stage 2) External Works 0 01-Jun-2027*

WA1010 Area G14 and G15 0 01-Oct-2025*

WA1020 Area G10 0 01-Oct-2026*

WA1030 Area G12, G17A and G17B 0 01-Jan-2027*

WA1030a Area BA1 0 01-Jan-2027*

WA1040 Area G11 0 01-Jul-2027*

WA1050 Area G21 0 01-Sep-2025*

WA1060 Area G23 0 01-Sep-2025*

WA1330 Area G24 0 01-Nov-2025*

COMPLETION DATECOMPLETION DATECOMPLETION DATECOMPLETION DATECOMPLETION DATE

WA1060. Area G2B and G3 - L13 MSB & HRSG 0 28-Feb-2026*

WA1070 Area G2A - L13 MSB & HRSG 0 15-May-2026*

WA1080 Area G1 - L13 MSB & HRSG 0 30-Apr-2026*

WA1085 Area G3A - L13 MSB & HRSG 0 30-Nov-2026*

WA1087 Area G1A - C.W. Outdoor Cooler Pump 0 30-Apr-2026*

WA1090 Area G4 - C.W. Culvert & External Works * 0 30-Apr-2026*

WA1100 Area G5 - C.W. Culvert & External Works * 0 31-Jan-2026*

WA1110 Area G6, G7A, G7B, G8 - L13 GRS *  ̂(Stage 1) 0 31-Jan-2026*

WA1120 Area G6, G7A, G7B, G8 - L13 GRS *  ̂(Stage 2) 0 31-Jan-2028*

WA1130 Area G10 - External Works * 0 30-Jun-2027*

WA1140 Area G11 - APX Trenching Works at LMX *** 0 30-Apr-2028*

WA1150 Area G12 - External Works * 0 30-Jun-2027*

WA1160 Area G13 - No. 5 C.W. Pump Equipment Room 0 28-Feb-2028*

WA1170 Area G14 - Light Oil Tank A&A 0 31-Oct-2026*

WA1180 Area G15 - 257kV S/S II 0 30-Sep-2026*

WA1190 Area G16 - No. 5 C.W. Intake 0 28-Feb-2027*

WA1195 Area G16A - No. 5 C.W. Intake 0 28-Feb-2026*

WA1200 Area G17A - Shunt Reactor Compound No. 7 0 30-Sep-2027*

WA1210 Area G17AB - Shunt Reactor Compound No. 8 0 28-Feb-2028*

WA1215 Area G22 -Demilition Works of Urea Shelter 0 31-Dec-2026*

WA1220 Area G18 - Site Toilet 0 31-Dec-2026*

WA1230 Area G19 - ACB Modification Works (L9) 0 30-Aug-2026*

WA1240 Area G19 - ACB Modification Works (L10 & L11) 0 30-Jun-2027*

WA1245 Area G19 - ACB Modification Works (L13) 0 30-Jun-2026*

WA1250 Area G20 - No. 5 Chimney (Plinth) 0 30-Nov-2027*

WA1260 Area G20 - No. 5 Chimney (Flue) 0 01-Oct-2027*

WA1270 Area G21 - L11 C.W. Culvert Improvement Works # 0 01-Jan-2026*

WA1275 Area G23 - L10 MSB (Shower Pit) # 0 30-Nov-2025*

WA1276 Area G24 - L11 MSB (Shower Pit) # 0 31-Jan-2026*

WA1277 Area G26 - DG Store 0 31-Jul-2025*

WA1280 Area B1A - External Works 0 15-Sep-2027*

WA1290 Area B1 - L13 Superstructure Storage Area (End of Contract) 0 31-May-2030

WA1300 Area B2 - L13 Superstructure Storage Area 0 31-Jul-2026*

WA1305 Area D2 - L13 Superstructure Storage Area 0 28-Feb-2026*

WA1310 Area D7 and D8 - L13 Superstructure Storage Area (End of Contract) 0 31-May-2030

POSSESSION OF SITE AND TIME TO COMPLETION (PS1.4)POSSESSION OF SITE AND TIME TO COMPLETION (PS1.4)POSSESSION OF SITE AND TIME TO COMPLETION (PS1.4)POSSESSION OF SITE AND TIME TO COMPLETION (PS1.4)POSSESSION OF SITE AND TIME TO COMPLETION (PS1.4)
TIME FOR COMPLETION (PS1.4.2)TIME FOR COMPLETION (PS1.4.2)TIME FOR COMPLETION (PS1.4.2)TIME FOR COMPLETION (PS1.4.2)TIME FOR COMPLETION (PS1.4.2)

SECTION ASECTION ASECTION ASECTION ASECTION A

A1000 (i) Supporting structures for overhead cranes of L13 MSB incl. the asso. roof structure except the roof deffered works 395 01-Apr-2025 30-Apr-2026

A1000a Plan Achievement of Section A (i) 0 23-Feb-2026*

A1010 (ii) External works including C.W. Outlet Culvert pipes and CW Outdoor Cooler Pump Area (refer to Area G4 and G1A) 395 01-Apr-2025 30-Apr-2026

A1010a Plan Achievement of Section A (ii) Completion 0 06-Mar-2026*

A1020 iii) Civil Works for Micro Gas Turbine 394 01-Apr-2025 30-Apr-2026

A1020a Plan Achievement of Section A (iii) Completion 0 29-Apr-2026*

SECTION BSECTION BSECTION BSECTION BSECTION B

B1000 (i) External works including C.W. Inlet Culvert pipes (Area G5) 305 01-Apr-2025 31-Jan-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Tentative Date of Commencement, 01-Apr-2025*

Full mobilization of Site Team, 

Completion date for the whole of the works, 

Defect Liability Period, 

Area G1, G1A, G2A, G2B G3, G3A, G4, G5, G13, G16, G16A, G18, G19, G20, G22, G26, B1, B2, D2, D7 and D8, 01-Apr-2025*

Area G6, G7A, G7B, G8 (Stage 1), 01-Apr-2025*

Area G6, G7A, G7B, G8 (Stage 2) External Works, 01-Jun-2027*

Area G14 and G15, 01-Oct-2025*

Area G10, 01-Oct-2026*

Area G12, G17A and G17B, 01-Jan-2027*

Area BA1, 01-Jan-2027*

Area G11, 01-Jul-2027*

Area G21, 01-Sep-2025*

Area G23, 01-Sep-2025*

Area G24, 01-Nov-2025*

Area G2B and G3 - L13 MSB & HRSG, 

Area G2A - L13 MSB & HRSG, 

Area G1 - L13 MSB & HRSG, 

Area G3A - L13 MSB & HRSG, 

Area G1A - C.W. Outdoor Cooler Pump, 

Area G4 - C.W. Culvert & External Works *, 

Area G5 - C.W. Culvert & External Works *, 

Area G6, G7A, G7B, G8 - L13 GRS *  ̂(Stage 1), 

Area G6, G7A, G7B, G8 - L13 GRS *  ̂(Stage 2), 

Area G10 - External Works *, 

Area G11 - APX Trenching Works at LMX ***, 

Area G12 - External Works *, 

Area G13 - No. 5 C.W. Pump Equipment Room, 

Area G14 - Light Oil Tank A&A, 

Area G15 - 257kV S/S II, 

Area G16 - No. 5 C.W. Intake, 

Area G16A - No. 5 C.W. Intake, 

Area G17A - Shunt Reactor Compound No. 7, 

Area G17AB - Shunt Reactor Compound No. 8, 

Area G22 -Demilition Works of Urea Shelter, 

Area G18 - Site Toilet, 

Area G19 - ACB Modification Works (L9), 

Area G19 - ACB Modification Works (L10 & L11), 

Area G19 - ACB Modification Works (L13), 

Area G20 - No. 5 Chimney (Plinth), 

Area G20 - No. 5 Chimney (Flue), 

Area G21 - L11 C.W. Culvert Improvement Works #, 

Area G23 - L10 MSB (Shower Pit) #, 

Area G24 - L11 MSB (Shower Pit) #, 

Area G26 - DG Store, 

Area B1A - External Works, 

Area B1 - L13 Superstructure Storage Area (End of Contract), 

Area B2 - L13 Superstructure Storage Area, 

Area D2 - L13 Superstructure Storage Area, 

Area D7 and D8 - L13 Superstructure Storage Area (End of Contract), 

(i) Supporting structures for overhead cranes of L13 MSB incl. the asso. roof structure except the roof deffered works

Plan Achievement of Section A (i), 

(ii) External works including C.W. Outlet Culvert pipes and CW Outdoor Cooler Pump Area (refer to Area G4 and G1A)

Plan Achievement of Section A (ii) Completion, 

iii) Civil Works for Micro Gas Turbine

Plan Achievement of Section A (iii) Completion, 

(i) External works including C.W. Inlet Culvert pipes (Area G5)

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works

HEC_24-83005
Data-Date: 01-Jan-2025
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Activity ID Activity Name Original
Duration

Start Finish

B1000a Plan Achievement of Section B(i) 0 06-Sep-2025*

B1010 (ii) L13 Gas Receiving Station equipment room - Stage 1, external works (refer to Area G7A, G7B, G6 and G8) 305 01-Apr-2025 31-Jan-2026

B1010a Plan Achievement of Section B(ii) 0 28-Nov-2025*

SECTION CSECTION CSECTION CSECTION CSECTION C

C1000 (i) Southern part of L13 HRSG area and its surrounding including HRSG exhaust gas duct foundation (Area G2B & G3) 333 01-Apr-2025 28-Feb-2026

C1000a Plan Achievement of Section C(i) 0 05-Feb-2026*

C1010 (ii) Remaining northern part of L13 HRSG area and its surrounding L13 HRSG Equip. Rm. Bldg. Str. (Area G2A) 409 01-Apr-2025 15-May-2026

C1010a Plan Achievement of Section C(ii) 0 06-May-2026*

C1020 (iii) G/F of L13 MSB incl. Conden Pit, C.W. Pipe Pit and equip. fnd. bet GL 13-B  to 13-C & 13-1 to 13-6 to inst  conden 425 01-Apr-2025 31-May-2026

C1020a Plan Achievement of Section C(iii) 0 02-Mar-2026*

C1030 (iv) No.5 C.W. Intake L13 Pump Chamber, Drum Screen Chamber, and Penstock Chamber (Area G16A) 334 01-Apr-2025 28-Feb-2026

C1030a Plan Achievement of Section C(iv) 0 04-Feb-2026*

SECTION DSECTION DSECTION DSECTION DSECTION D

D1000 (i) C.W Pump Equipment Room No.5 and its surrounding (Area G13) 698 01-Apr-2025 28-Feb-2027

D1000a Plan Achievement of Section D(i) 0 15-Jun-2026

D1010 (ii) No.5 CW Intake remaining works (Area G16) 700 01-Apr-2025 01-Mar-2027

D1010a Plan Achievement of Section D(ii) 0 15-Jun-2026

D1020 (iii) 275kV Switching Station Phase II alterations and additions works  (Area G15) 364 01-Oct-2025* 30-Sep-2026

D1020a Plan Achievement of Section D(iii) 0 22-Aug-2026*

D1030 (iv) Plinths and pipe support for LMX Light Tank Farm  (Area G14) 395 01-Oct-2025* 31-Oct-2026

D1030a Plan Achievement of Section D(iv) 0 05-May-2026

D1040 (v) LMX Dangerous Goods Store alterations and additions works (Area G26) 121 01-Apr-2025 31-Jul-2025

D1090a Plan Achievement of Section D(v) 0 31-Jul-2025*

SECTION ESECTION ESECTION ESECTION ESECTION E

E1000 (i) Whole of L13 MSB incl pipe & cable rack at south façade w/ all UG utilities (Area G1,G1A,G4 &G5) incl In/Out culvert 486 01-Apr-2025 31-Jul-2026

E1000a Plan Achievement of Section E(i) 0 20-Jul-2026*

E1010 (ii) Link bridge between L12 and L13 MSB including their associated alterations & additions Works at L12 MSB 486 01-Apr-2025 31-Jul-2026

E1010a Plan Achievement of Section E(ii) 0 28-Jul-2026

E1020 (iii) L13 Turbo Block found. incl. L13 MSB GF together with the equip. found. bet GL 13-D to 13-H & GL13-1 to 13.6 487 01-Apr-2025 31-Jul-2026

E1020a Plan Achievement of Section E(iii) 0 24-Dec-2025

E1030 (iv) Cable ducts between L12 & L13 Main Station Building for temporary power supply 486 01-Apr-2025 31-Jul-2026

E1030a Plan Achievement of Section E(iv) 0 22-Sep-2025

E1040 (v) L13 HRSG Equipment Room Building Services and others associated work 486 01-Apr-2025 31-Jul-2026

E1040a Plan Achievement of Section E(v) 0 18-Mar-2026

SECTION FSECTION FSECTION FSECTION FSECTION F

SECTION F1SECTION F1SECTION F1SECTION F1SECTION F1

F1_1000 ACB modification works at Area G19 (Except works in drawing no. 554/03/033/2000) 184 01-Apr-2025 01-Oct-2025

F1_1000a Plan Achievement of Section F1 0 30-Sep-2025*

SECTION F2SECTION F2SECTION F2SECTION F2SECTION F2

F2_1000 i) ACB modification works at Area G19 as shown in drawing no.554/03/024/2040 & 554/03/033/2000 (L9 Contr Equip. Rm 2/F) 517 01-Apr-2025 30-Aug-2026

F2_1000a Plan Achievement of Section F2(i) 0 27-Aug-2026*

F2_1010 ii) ACB modification works at Area G19 as shown in dwg no.554/03/024/2040 & /033/2000 (L10 & L11 Contr Equip. Rm 2/F) 820 01-Apr-2025 30-Jun-2027

F2_1010a Plan Achievement of Section F2(ii) 0 28-Jun-2027*

F2_1020 iii) ACB modification works at Area G19 as shown in drawing no.554/03/024/2040 & /033/2000 (L13 Contr Equip. Rm 2/F) 485 01-Apr-2025 30-Jul-2026

F2_1020a Plan Achievement of Section F2(iii) 0 16-Jul-2026*

SECTION F3SECTION F3SECTION F3SECTION F3SECTION F3

F3_1000 i) No.5 Chimney modification works at Area G20 (completion of L13 steel flue) 821 01-Apr-2025 01-Jul-2027

F3_1000a Plan Achievement of Section F3(i) 0 28-Jun-2027

F3_1010 (ii) completion of exhaust gas duct foundation at G3A 608 01-Apr-2025 30-Nov-2026

F3_1010a Plan Achievement of Section F3(ii) 0 19-Mar-2026

SECTION GSECTION GSECTION GSECTION GSECTION G

G1000 Station Toilet foundat ion and building works and removal of  Urea Plant  Shelter at Area G18 & G22 639 01-Apr-2025 31-Dec-2026

G1000a Plan Achievement of Section G 0 09-Dec-2026*

SECTION HSECTION HSECTION HSECTION HSECTION H

H1000 (i) External works at Area G12 180 01-Jan-2027* 30-Jun-2027

H1000a Plan Achievement of Section H(i) 0 30-Jun-2027*

H1010 (ii) External works at Area G10 and B1A 272 01-Oct-2026* 30-Jun-2027

H1010a Plan Achievement of Section H(ii) 0 30-Jun-2027*

H1020 (iii) L13 Shunt Reactor modification works at Bay 7 (refer Area G17A) 272 01-Jan-2027* 30-Sep-2027

H1020a Plan Achievement of Section H(iii) 0 23-Sep-2027*

H1030 (iv) L13 Shunt Reactor modification works at Bay 8 (refer to Area G17B) 423 01-Jan-2027* 28-Feb-2028

H1030a Plan Achievement of Section H(iv) 0 19-Feb-2028*

SECTION ISECTION ISECTION ISECTION ISECTION I

I1000 (i) Trenches and pits at surrounding L13 Gas Receiving Station equipment room and cable trenches (Area G6, G7A  and G8) 106 01-Jun-2027* 15-Sep-2027

I1000a Plan Achievement of Section I(i) 0 20-Aug-2027*

I1010 (ii) Whole of L13 Gas Receiving Station equipment room - Stage 2, L13 GRS external foundation, 244 01-Jun-2027* 31-Jan-2028

I1010a Plan Achievement of Section I(ii) 0 09-Nov-2027*

I1020 (ii) steel pipe racks and foundations, external works including underground utilities etc (Area G6, G7A, G7B and G8) 244 01-Jun-2027* 31-Jan-2028

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Plan Achievement of Section B(i), 

(ii) L13 Gas Receiving Station equipment room - Stage 1, external works (refer to Area G7A, G7B, G6 and G8)

Plan Achievement of Section B(ii), 

(i) Southern part of L13 HRSG area and its surrounding including HRSG exhaust gas duct foundation (Area G2B & G3)

Plan Achievement of Section C(i), 

(ii) Remaining northern part of L13 HRSG area and its surrounding L13 HRSG Equip. Rm. Bldg. Str. (Area G2A)

Plan Achievement of Section C(ii), 

(iii) G/F of L13 MSB incl. Conden Pit, C.W. Pipe Pit and equip. fnd. bet GL 13-B  to 13-C & 13-1 to 13-6 to inst  conden

Plan Achievement of Section C(iii), 

(iv) No.5 C.W. Intake L13 Pump Chamber, Drum Screen Chamber, and Penstock Chamber (Area G16A)

Plan Achievement of Section C(iv), 

(i) C.W Pump Equipment Room No.5 and its surrounding (Area G13)

Plan Achievement of Section D(i), 

(ii) No.5 CW Intake remaining works (Area G16)

Plan Achievement of Section D(ii), 

(iii) 275kV Switching Station Phase II alterations and additions works  (Area G15)

Plan Achievement of Section D(iii), 

(iv) Plinths and pipe support for LMX Light Tank Farm  (Area G14)

Plan Achievement of Section D(iv), 

(v) LMX Dangerous Goods Store alterations and additions works (Area G26)

Plan Achievement of Section D(v), 

(i) Whole of L13 MSB incl pipe & cable rack at south façade w/ all UG utilities (Area G1,G1A,G4 &G5) incl In/Out culvert

Plan Achievement of Section E(i), 

(ii) Link bridge between L12 and L13 MSB including their associated alterations & additions Works at L12 MSB

Plan Achievement of Section E(ii), 

(iii) L13 Turbo Block found. incl. L13 MSB GF together with the equip. found. bet GL 13-D to 13-H & GL13-1 to 13.6

Plan Achievement of Section E(iii), 

(iv) Cable ducts between L12 & L13 Main Station Building for temporary power supply

Plan Achievement of Section E(iv), 

(v) L13 HRSG Equipment Room Building Services and others associated work

Plan Achievement of Section E(v), 

ACB modification works at Area G19 (Except works in drawing no. 554/03/033/2000)

Plan Achievement of Section F1, 

i) ACB modification works at Area G19 as shown in drawing no.554/03/024/2040 & 554/03/033/2000 (L9 Contr Equip. Rm 2/F)

Plan Achievement of Section F2(i), 

ii) ACB modification works at Area G19 as shown in dwg no.554/03/024/2040 & /033/2000 (L10 & L11 Contr Equip. Rm 2/F)

Plan Achievement of Section F2(ii), 

iii) ACB modification works at Area G19 as shown in drawing no.554/03/024/2040 & /033/2000 (L13 Contr Equip. Rm 2/F)

Plan Achievement of Section F2(iii), 

i) No.5 Chimney modification works at Area G20 (completion of L13 steel flue)

Plan Achievement of Section F3(i), 

(ii) completion of exhaust gas duct foundation at G3A

Plan Achievement of Section F3(ii), 

Station Toilet foundat ion and building works and removal of Urea Plant  Shelter at Area G18 & G22

Plan Achievement of Section G, 

(i) External works at Area G12

Plan Achievement of Section H(i), 

(ii) External works at Area G10 and B1A

Plan Achievement of Section H(ii), 

(iii) L13 Shunt Reactor modification works at Bay 7 (refer Area G17A)

Plan Achievement of Section H(iii), 

(iv) L13 Shunt Reactor modification works at Bay 8 (refer to Area G17B)

Plan Achievement of Section H(iv), 

(i) Trenches and pits at surrounding L13 Gas Receiving Station equipment room and cable trenches (Area G6, G7A  and G8)

Plan Achievement of Section I(i), 

(ii) Whole of L13 Gas Receiving Station equipment room - Stage 2, L13 GRS external foundation,

Plan Achievement of Section I(ii), 

(ii) steel pipe racks and foundations, external works including underground utilities etc (Area G6, G7A, G7B and G8)
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Activity ID Activity Name Original
Duration

Start Finish

I1020a Plan Achievement of Section I(ii) 0 09-Nov-2027*

SECTION JSECTION JSECTION JSECTION JSECTION J

J1000 (i) Civil works for APX cable diversion at LMX (refer to Area G11 304 01-Jul-2027* 30-Apr-2028

J1000a Plan Achievement of Section J(i) 0 29-Apr-2028*

J1010 (ii) APX cable diversion works at LPS (Whole of the Works except corresponding trench deferred work listed in PS1.4.4 546 01-Jan-2027* 30-Jun-2028

J1010a Plan Achievement of Section J(ii) 0 29-Jun-2028*

SECTION KSECTION KSECTION KSECTION KSECTION K

K1000 inspection manhole construction for L11 C.W. Inlet pipes inside L11 MSB at Area G21 122 01-Sep-2025* 01-Jan-2026

K1000a Plan Achievement of Section K 0 10-Dec-2025*

SECTION LSECTION LSECTION LSECTION LSECTION L

L1000 Refurbishment work on existing workshop areas between Generation Maintenance Building and Training & Workshop Building 274 01-Apr-2025 31-Dec-2025

L1000a Plan Achievement of Section L 0 29-Dec-2025*

SECTION MSECTION MSECTION MSECTION MSECTION M

M1000 Delivery of L13 HRSG lift shaft precast concrete panels to LMX as shown in 554/0/3/031/0173 to /0173 0 01-Aug-2027*

M1000a Plan Achievement of Section M 0 26-Jul-2027

SECTION NSECTION NSECTION NSECTION NSECTION N

N1000 i) L13 MSB works 0 31-Jan-2028*

N1000a Plan Achievement of Section N(i) 0 31-Jan-2028*

N1010 (ii) Other works shall be completed for reporting completion to BDand ready for Occupation Permit (OP) inspection 0 30-Apr-2028*

N1010a Plan Achievement of Section N(ii) 0 31-Jan-2028*

SECTION OSECTION OSECTION OSECTION OSECTION O

O1000 (i) Emergency shower pit at L10 MSB 91 01-Sep-2025* 30-Nov-2025

O1000a Plan Achievement of Section O(i) 0 15-Nov-2025*

O1010 (ii) Emergency show pit at L11 MSB 91 01-Nov-2025* 31-Jan-2026

O1010a Plan Achievement of Section O(ii) 0 16-Jan-2026*

SECTION PSECTION PSECTION PSECTION PSECTION P

P1000 all remaining works except deferred works 0 30-Jun-2028*

P1000a Plan Achievement of Section P 0 29-Jun-2028*

SECTION QSECTION QSECTION QSECTION QSECTION Q

SECTION Q1SECTION Q1SECTION Q1SECTION Q1SECTION Q1

Q1_1000 (i) Fabrication of L12 Precast Panel with steel sub-frame (Optional Works (1)) 150 15-Jan-2025* 14-Jun-2025

Q1_1000a Plan Achievement of Section Q1(i) 0 14-Jun-2025*

Q1_1010 (ii) Construction of in-situ Roof Slab (Optional Works (1)) 21 15-Oct-2025* 05-Nov-2025

Q1_1010a Plan Achievement of Section Q1(ii) 0 05-Nov-2025*

SECTION Q2SECTION Q2SECTION Q2SECTION Q2SECTION Q2

Q2_1000 Improvement Works for Existing L11 C.W. Inlet Pipe inside L11 MSB (Optional Works (2)) 364 01-Aug-2025* 31-Jul-2026

Q2_1010a Plan Achievement of Section Q2 0 30-Jun-2026*

COORDINATION WITH EMPLOYER'S E&M SPECIALIST CONTRACTORSCOORDINATION WITH EMPLOYER'S E&M SPECIALIST CONTRACTORSCOORDINATION WITH EMPLOYER'S E&M SPECIALIST CONTRACTORSCOORDINATION WITH EMPLOYER'S E&M SPECIALIST CONTRACTORSCOORDINATION WITH EMPLOYER'S E&M SPECIALIST CONTRACTORS
SC1000 Item 2 - Template setting at L13 Turbo Block foundation 45 01-May-2026* 14-Jun-2026

SC1010 Item 3 - Template setting of holding down bolts at HRSG column base 45 31-Mar-2026* 14-May-2026

SC1020 Item 4 - I-Beam / channel base installation on top of transformer foundations at transformer area 45 01-Sep-2026* 15-Oct-2026

SC1030 Item 5 -OH crane at turbine hall access through temp opening at L13 MSB roof bet GL13-G to 13-H & 13-2 to 13-6 (setting) 29 01-Apr-2026* 30-Apr-2026

SC1040 Item 5 - OH crane at turbine hall access through temp opening at L13MSB roof bet GL13-G to 13-H & 13-2 to 13-6 (install) 6 01-May-2026* 07-May-2026

SC1050 Item 6 ; Condenser assembly and erection using access through a temporary façade opening at L13 MSB below 1/F along GL 153 01-Jun-2026* 31-Oct-2026

SC1060 Item 7 - Install power train equip includ air inlet duct access through a temporary façade opening at L13 MSB below 1/F 122 01-Aug-2026* 30-Nov-2026

SC1070 Item 9 - Installation of busduct and IPB assembly works, cable laying and cooling water piping at transformer area 122 16-May-2027* 15-Sep-2027

DEFERRED WORKS IN RESPECTIVE SECTIONS (PS1.4.4)DEFERRED WORKS IN RESPECTIVE SECTIONS (PS1.4.4)DEFERRED WORKS IN RESPECTIVE SECTIONS (PS1.4.4)DEFERRED WORKS IN RESPECTIVE SECTIONS (PS1.4.4)DEFERRED WORKS IN RESPECTIVE SECTIONS (PS1.4.4)
L13 MSB and HRSGL13 MSB and HRSGL13 MSB and HRSGL13 MSB and HRSGL13 MSB and HRSG

DW1000 1) Construct L13 MSB roof bet GL13-G to 13-H and 13-2 to 13-6 after the  OH crane installation by the Employer’s  SC 37 08-May-2026* 14-Jun-2026

DW1000a Plan implementation of Item 1 - Deferred Works 36 09-May-2026 13-Jun-2026

DW1000b Plan start of Item 1 - Deferred Works 0 09-May-2026*

DW1010 2) Construction of walls of L13 MSB below 1/F at GL 13-6 from GL13-B to 13-C &  ass. precast stair incl. enclosure wall 89 01-Dec-2026* 28-Feb-2027

DW1010A Plan implementation of Item 2 - Deferred Works 90 01-Dec-2026 28-Feb-2027

DW1020 3) Construction of internal partition wall at 1/F of L13 MSB along GL 13-C from GL 13-2 to 13-3 31 22-Dec-2026* 22-Jan-2027

DW1020a Plan implementation of Item 3 - Deferred Works 31 22-Dec-2026 22-Jan-2027

DW1025 4) Construction of L13 MSB GF slab in corridor as shown in plan 554/03/022/2047 29 01-Sep-2026* 30-Sep-2026

DW1025a Plan implementation of Item 4 Deferred Works 29 01-Sep-2026 30-Sep-2026

DW1030 5) (a) Construction of IPB support and sunshade support at transformer area 44 01-Apr-2027* 15-May-2027

DW1030a Plan implementation of Item 5(a) Deferred Works 45 01-Apr-2027 15-May-2027

DW1040 5)(b) Construction of metal fence and asso F.S. install & install of removable shelter at transformer area 457 01-Oct-2027* 31-Dec-2028

DW1040a Plan implementation of Item 5(b) Deferred Works 366 01-Oct-2027 30-Sep-2028

DW1050 6) (a) Constr. of conc plinths for Urea to Ammonia Conversion Sys equiip & pipe rack, plants in south part of L13 HRSG 90 01-Mar-2027* 30-May-2027

DW1050a Plan implementation of Item 6(a) Deferred Works 91 01-Mar-2027 30-May-2027

DW1060 6) (b) Completion east side facade cladding and its associated work at grid 13-H and grid 13-5/13-6 60 01-Mar-2027* 30-Apr-2027

DW1060a Plan implementation of Item 6(b) Deferred Works 60 01-Mar-2027 30-Apr-2027

DW1070 7)(a) Construction of roof slab and its ass. work on L13 HRSG lift shaft after completion of erection 30 01-Dec-2027* 31-Dec-2027

DW1070a Plan implementation of Item 7(a) Deferred Works 29 01-Dec-2027 30-Dec-2027

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Plan Achievement of Section I(ii), 

(i) Civil works for APX cable diversion at LMX (refer to Area G11

Plan Achievement of Section J(i), 

(ii) APX cable diversion works at LPS (Whole of the Works except corresponding trench deferred work listed in PS1.4.4

Plan Achievement of Section J(ii), 

inspection manhole construction for L11 C.W. Inlet pipes inside L11 MSB at Area G21

Plan Achievement of Section K, 

Refurbishment work on existing workshop areas between Generation Maintenance Building and Training & Workshop Building

Plan Achievement of Section L, 

Delivery of L13 HRSG lift shaft precast concrete panels to LMX as shown in 554/0/3/031/0173 to /0173, 

Plan Achievement of Section M, 

i) L13 MSB works, 

Plan Achievement of Section N(i), 

(ii) Other works shall be completed for reporting completion to BDand ready for Occupation Permit (OP) inspection, 

Plan Achievement of Section N(ii), 

(i) Emergency shower pit at L10 MSB

Plan Achievement of Section O(i), 

(ii) Emergency show pit at L11 MSB

Plan Achievement of Section O(ii), 

all remaining works except deferred works, 

Plan Achievement of Section P, 

(i) Fabrication of L12 Precast Panel with steel sub-frame (Optional Works (1))

Plan Achievement of Section Q1(i), 

(ii) Construction of in-situ Roof Slab (Optional Works (1))

Plan Achievement of Section Q1(ii), 

Improvement Works for Existing L11 C.W. Inlet Pipe inside L11 MSB (Optional Works (2))

Plan Achievement of Section Q2, 

Item 2 - Template setting at L13 Turbo Block foundation

Item 3 - Template setting of holding down bolts at HRSG column base

Item 4 - I-Beam / channel base installation on top of transformer foundations at transformer area

Item 5 -OH crane at turbine hall access through temp opening at L13 MSB roof bet GL13-G to 13-H & 13-2 to 13-6 (setting)

Item 5 - OH crane at turbine hall access through temp opening at L13MSB roof bet GL13-G to 13-H & 13-2 to 13-6 (install)

Item 6 ; Condenser assembly and erection using access through a temporary façade opening at L13 MSB below 1/F along GL

Item 7 - Install power train equip includ air inlet duct access through a temporary façade opening at L13 MSB below 1/F

Item 9 - Installation of busduct and IPB assembly works, cable laying and cooling water piping at transformer area

1) Construct L13 MSB roof bet GL13-G to 13-H and 13-2 to 13-6 after the  OH crane installation by the Employer’s  SC

Plan implementation of Item 1 - Deferred Works

Plan start of Item 1 - Deferred Works, 09-May-2026*

2) Construction of walls of L13 MSB below 1/F at GL 13-6 from GL13-B to 13-C &  ass. precast stair incl. enclosure wall

Plan implementation of Item 2 - Deferred Works

3) Construction of internal partition wall at 1/F of L13 MSB along GL 13-C from GL 13-2 to 13-3

Plan implementation of Item 3 - Deferred Works

4) Construction of L13 MSB GF slab in corridor as shown in plan 554/03/022/2047

Plan implementation of Item 4 Deferred Works

5) (a) Construction of IPB support and sunshade support at transformer area

Plan implementation of Item 5(a) Deferred Works

5)(b) Construction of metal fence and asso F.S. install & install of removable shelter at transformer area

Plan implementation of Item 5(b) Deferred Works

6) (a) Constr. of conc plinths for Urea to Ammonia Conversion Sys equiip & pipe rack, plants in south part of L13 HRSG

Plan implementation of Item 6(a) Deferred Works

6) (b) Completion east side facade cladding and its associated work at grid 13-H and grid 13-5/13-6

Plan implementation of Item 6(b) Deferred Works

7)(a) Construction of roof slab and its ass. work on L13 HRSG lift shaft after completion of erection

Plan implementation of Item 7(a) Deferred Works
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Activity ID Activity Name Original
Duration

Start Finish

DW1080 7) (b) Construction of associated building services works (MVAC, FS and Lift works by NSC) 151 01-Jan-2028* 31-May-2028

DW1080a Plan implementation of Item 7(b) Deferred Works 151 01-Jan-2028 31-May-2028

DW1160 8) Construction of gas pipe protective barrier and utility platform from +6.85 to +30.12 89 01-Dec-2026* 28-Feb-2027

DW1160a Plan implementation of Item 8 Deferred Works 89 01-Dec-2026 28-Feb-2027

EXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKS

DW1170 9) (i) Final reinst of access rd & pave surrounding and w/in L13 MSB & L13 HRSG area (incl Area G3, G4,G5) 183 01-Aug-2027* 31-Jan-2028

DW1170a Plan implementation of Item 9(i) Deferred Works 184 01-Aug-2027 31-Jan-2028

DW1180 9) (ii) Final reinstatement of access roads and pavement for Area G6 91 01-Jul-2028* 30-Sep-2028

DW1180a Plan implementation of Item 9(ii) Deferred Works 92 01-Jul-2028 30-Sep-2028

DW1190 10) B/F, install trench cover & rd reinstt of 275kV cable trenches link bet Shunt Reactor Bay 7 LMX 275kV SS LMX 60 16-Mar-2028* 15-May-2028

DW1190a Plan implementation of Item 10 Deferred Works (Shunt Reactor Bay 7) 59 16-Mar-2028 15-May-2028

DW1200 10) B/F, install trench cover & rd reinstt of 275kV cable trenches link bet Shunt Reactor Bay 8 LMX 275kV SS LMX 60 16-Aug-2028* 15-Oct-2028

DW1200a Plan implementation of Item 10 Deferred Works (Shunt Reactor Bay 7) 60 16-Aug-2028 15-Oct-2028

DW1210 11) B/F, installation of trench cover and rd reinstate of 275kV cable trenches for APX cable diversion at LPS (Part  1) 184 01-Jul-2028* 31-Dec-2028

DW1210a Plan implementation of Item 11 Deferred Works (Part 1) 183 01-Jul-2028 31-Dec-2028

DW1220 11) B/F, installation of trench cover and rd reinstate of 275kV cable trenches for APX cable diversion at LPS (Part  2) 305 01-Mar-2029* 31-Dec-2029

DW1220a Plan implementation of Item 11 Deferred Works (Part 2) 305 01-Mar-2029 31-Dec-2029

DW1230 12) (i) Re-exc existing trenches, construct new trench for cable replace work nearby Shunt Reactor  No. 1 (ALC1) at LPS 213 01-Jun-2029* 31-Dec-2029

DW1230a Plan implementation of Item 12(i) Deferred Works 213 01-Jun-2029 31-Dec-2029

DW1240 12) (ii) B/F & rd reinstat of 275kV cable trenches for cable replacement work nearby Shunt Reactor No.1 (ALC1) at LPS 91 01-Mar-2030* 31-May-2030

DW1240a Plan implementation of Item 12(ii) Deferred Works 91 01-Mar-2030 31-May-2030

DW1250 13) B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G11 at LMX 91 01-Oct-2028* 31-Dec-2028

DW1250a Plan implementation of Item 13 Deferred Works (within Area G11) 91 01-Oct-2028 31-Dec-2028

DW1260 13) B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G12 at LMX 91 01-Nov-2027* 31-Jan-2028

DW1260a Plan implementation of Item 13 Deferred Works (within Area G12) 91 01-Nov-2027 31-Jan-2028

DW1270 14) Installation of trench cover and road reinstatement of existing trenches within Area G14 57 01-Feb-2027* 30-Mar-2027

DW1270a Plan implementation of Item 14 Deferred Works 57 01-Feb-2027 30-Mar-2027

DW1280 15) Construction of concrete plinth for penstock within L13 Penstock Chamber inside No.5 C.W. Intake 32 01-May-2026* 01-Jun-2026

DW1280a Plan implementation of Item 15 Deferred Works 32 01-May-2026 01-Jun-2026

CONTRACTOR'S DESIGN SUBMISSIONCONTRACTOR'S DESIGN SUBMISSIONCONTRACTOR'S DESIGN SUBMISSIONCONTRACTOR'S DESIGN SUBMISSIONCONTRACTOR'S DESIGN SUBMISSION
INDEPENDENT CHECKING ENGINEERINDEPENDENT CHECKING ENGINEERINDEPENDENT CHECKING ENGINEERINDEPENDENT CHECKING ENGINEERINDEPENDENT CHECKING ENGINEER

DES100 Confirm appointment of Independent Checking Engineer and submission to Engineer 6 01-Apr-2025 08-Apr-2025

DES200 Enginner's review and approval 24 09-Apr-2025 12-May-2025

DES300 Confirmation of Engineer's approval 0 12-May-2025

ELSELSELSELSELS

DES1000 ELS - Design preparation 30 31-May-2025 29-Jun-2025

DES1010 ELS - Submit to Engineer for review 28 30-Jun-2025 27-Jul-2025

DES1020 ELS Update Submission to incorporate Engineer's comments 6 28-Jul-2025 02-Aug-2025

DES1030 ELS - BD submission and approval 60 03-Aug-2025 01-Oct-2025

DES1040 ELS - BD consent to commence excavation 30 02-Oct-2025 31-Oct-2025

DES1090 ELS - BD10 submission 7 01-Nov-2025 07-Nov-2025

TOWER CRANETOWER CRANETOWER CRANETOWER CRANETOWER CRANE

DES1050 Tower Crane - Design Preparation / Technical submission to Engineer 30 13-May-2025 11-Jun-2025

DES1060 Tower Crane - Submit to Engineer for Review 28 12-Jun-2025 09-Jul-2025

DES1070 Tower Crane - Update Submission to Incorporate Comments 12 10-Jul-2025 21-Jul-2025

DES1080 Tower Crane - Delivery of tower crane assembly to site 0 18-Sep-2025

TEMPORARY SUPPORTING SYSTEM FOR APX CABLE DIVERSIONTEMPORARY SUPPORTING SYSTEM FOR APX CABLE DIVERSIONTEMPORARY SUPPORTING SYSTEM FOR APX CABLE DIVERSIONTEMPORARY SUPPORTING SYSTEM FOR APX CABLE DIVERSIONTEMPORARY SUPPORTING SYSTEM FOR APX CABLE DIVERSION

DES1100 Utility Support - Design Preparation 60 04-Aug-2026 02-Oct-2026

DES1110 Utility Support - Submit to Engineer for Review 28 03-Oct-2026 30-Oct-2026

DES1120 Utility Support - Update Submission to Incorporate Comments 12 31-Oct-2026 11-Nov-2026

DES1130 Utility Support - Engineer's review and consent 12 12-Nov-2026 23-Nov-2026

STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13

DES1135 Steel Flue Unit 13 - Sub-letting and finalize appointment of Design Specialist 15 13-May-2025 27-May-2025

DES1140 Steel Flue Unit 13 - Design preparation 60 28-May-2025 26-Jul-2025

DES1150 Steel Flue Unit 13 - Submit to Engineer for review 30 27-Jul-2025 25-Aug-2025

DES1160 Steel Flue Unit 13 - Update Submission to incorporate Engineer's comments 12 26-Aug-2025 06-Sep-2025

DES1165 Steel Flue Unit 13 - Submit to Engineer for review  and submission to BD 12 08-Sep-2025 20-Sep-2025

DES1170 Steel Flue Unit 13 - BD review and approval 60 21-Sep-2025 19-Nov-2025

DES1180 Steel Flue Unit 13 -BD consent to commence excavation 30 20-Nov-2025 19-Dec-2025

SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)

DES1190 LMX Supporting Rack - Design preparation 30 13-May-2025 11-Jun-2025

DES1200 LMX Supporting Rack - Submit to Engineer for review and approval 30 12-Jun-2025 11-Jul-2025

REFURBISHMENT WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG. & TRAIN. WORKSHOP BLDG.REFURBISHMENT WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG. & TRAIN. WORKSHOP BLDG.REFURBISHMENT WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG. & TRAIN. WORKSHOP BLDG.REFURBISHMENT WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG. & TRAIN. WORKSHOP BLDG.REFURBISHMENT WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG. & TRAIN. WORKSHOP BLDG.

DES1210 Refurbishment Works - Design preparation (horading and roof replacement) 24 13-May-2025 10-Jun-2025

DES1220 Refurbishment Works - Submission to Engineer for review and approval 30 11-Jun-2025 10-Jul-2025

CONTRACTOR'S PROCUREMENT OF KEY MATERIALS AND SERVICESCONTRACTOR'S PROCUREMENT OF KEY MATERIALS AND SERVICESCONTRACTOR'S PROCUREMENT OF KEY MATERIALS AND SERVICESCONTRACTOR'S PROCUREMENT OF KEY MATERIALS AND SERVICESCONTRACTOR'S PROCUREMENT OF KEY MATERIALS AND SERVICES

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

7) (b) Construction of associated building services works (MVAC, FS and Lift works by NSC)

Plan implementation of Item 7(b) Deferred Works

8) Construction of gas pipe protective barrier and utility platform from +6.85 to +30.12

Plan implementation of Item 8 Deferred Works

9) (i) Final reinst of access rd & pave surrounding and w/in L13 MSB & L13 HRSG area (incl Area G3, G4,G5)

Plan implementation of Item 9(i) Deferred Works

9) (ii) Final reinstatement of access roads and pavement for Area G6

Plan implementation of Item 9(ii) Deferred Works

10) B/F, install trench cover & rd reinstt of 275kV cable trenches link bet Shunt Reactor Bay 7 LMX 275kV SS LMX

Plan implementation of Item 10 Deferred Works (Shunt Reactor Bay 7)

10) B/F, install trench cover & rd reinstt of 275kV cable trenches link bet Shunt Reactor Bay 8 LMX 275kV SS LMX

Plan implementation of Item 10 Deferred Works (Shunt Reactor Bay 7)

11) B/F, installation of trench cover and rd reinstate of 275kV cable trenches for APX cable diversion at LPS (Part  1)

Plan implementation of Item 11 Deferred Works (Part 1)

11) B/F, installation of trench cover and rd reinstate of 275kV cable trenches for APX cable diversion at LPS (Part  2)

Plan implementation of Item 11 Deferred Works (Part 2)

12) (i) Re-exc existing trenches, construct new trench for cable replace work nearby Shunt Reactor  No. 1 (ALC1) at LPS

Plan implementation of Item 12(i) Deferred Works

12) (ii) B/F & rd reinstat of 275kV cable trenches for cable replacement work nearby Shunt Reactor No.1 (ALC1) at LPS

Plan implementation of Item 12(ii) Deferred Works

13) B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G11 at LMX

Plan implementation of Item 13 Deferred Works (within Area G11)

13) B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G12 at LMX

Plan implementation of Item 13 Deferred Works (within Area G12)

14) Installation of trench cover and road reinstatement of existing trenches within Area G14

Plan implementation of Item 14 Deferred Works

15) Construction of concrete plinth for penstock within L13 Penstock Chamber inside No.5 C.W. Intake

Plan implementation of Item 15 Deferred Works

Confirm appointment of Independent Checking Engineer and submission to Engineer

Enginner's review and approval

Confirmation of Engineer's approval, 

ELS - Design preparation

ELS - Submit to Engineer for review

ELS Update Submission to incorporate Engineer's comments

ELS - BD submission and approval

ELS - BD consent to commence excavation

ELS - BD10 submission

Tower Crane - Design Preparation / Technical submission to Engineer

Tower Crane - Submit to Engineer for Review

Tower Crane - Update Submission to Incorporate Comments

Tower Crane - Delivery of tower crane assembly to site, 18-Sep-2025

Utility Support - Design Preparation

Utility Support - Submit to Engineer for Review

Utility Support - Update Submission to Incorporate Comments

Utility Support - Engineer's review and consent

Steel Flue Unit 13 - Sub-letting and finalize appointment of Design Specialist

Steel Flue Unit 13 - Design preparation

Steel Flue Unit 13 - Submit to Engineer for review

Steel Flue Unit 13 - Update Submission to incorporate Engineer's comments

Steel Flue Unit 13 - Submit to Engineer for review  and submission to BD

Steel Flue Unit 13 - BD review and approval

Steel Flue Unit 13 -BD consent to commence excavation

LMX Supporting Rack - Design preparation

LMX Supporting Rack - Submit to Engineer for review and approval

Refurbishment Works - Design preparation (horading and roof replacement)

Refurbishment Works - Submission to Engineer for review and approval

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works
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Achievement of Deferred Works

Remaining Work

Critical Activities

Milestone
Tenderer's Techincal Resources (CT clause 3(b) C) iv))

Date Revision Checked Approved

Appendix J



Activity ID Activity Name Original
Duration

Start Finish

STRUCTURAL STEELSTRUCTURAL STEELSTRUCTURAL STEELSTRUCTURAL STEELSTRUCTURAL STEEL

PRO1000 Confirm Supplier & Prepare Order 24 01-Apr-2025 03-May-2025

PRO1010 Place order 0 06-May-2025

SHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGS

PRO1020 Shop Drawings- Preparation 48 06-May-2025 02-Jul-2025

PRO1030 Shop Drawings- Submission, Review and RtoC twice 48 03-Jul-2025 27-Aug-2025

PRO1040 Shop Drawings- Approvals 24 28-Aug-2025 24-Sep-2025

OFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATION

PRO1050 Manufacture- Fabrication (1st batch) 48 25-Sep-2025 22-Nov-2025

PRO1060 Manufacture- 1st batch inspections 12 24-Nov-2025 06-Dec-2025

PRO1065 Manufacture- Production and delivery (1st batch) 36 08-Dec-2025 21-Jan-2026

PRO1070 Manufacture- Fabrication (2nd batch) 48 24-Nov-2025 21-Jan-2026

PRO1090 Manufacture- 2nd batch inspections 12 22-Jan-2026 04-Feb-2026

PRO1095 Manufacture- Production and delivery (2nd batch) 36 05-Feb-2026 21-Mar-2026

PRO1100 Manufacture- Fabrication (3rd batch) 48 22-Jan-2026 21-Mar-2026

PRO1120 Manufacture- 3rd batch inspections 12 23-Mar-2026 09-Apr-2026

PRO1130 Manufacture- Production and delivery (3rd batch) 36 10-Apr-2026 22-May-2026

CABLE RACK AND LADDER (BILL NO. 12)CABLE RACK AND LADDER (BILL NO. 12)CABLE RACK AND LADDER (BILL NO. 12)CABLE RACK AND LADDER (BILL NO. 12)CABLE RACK AND LADDER (BILL NO. 12)

OFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATION

PRO2145 Confirm Supplier & Prepare Order 24 01-Apr-2025 03-May-2025

PRO2150 Manufacture - Place order 0 03-May-2025

PRO2155 Manufacture- 1st batch Fabrication 12 06-May-2025 19-May-2025

PRO2160 Manufacture - 1st batch Inspections 0 19-May-2025

PRO2160A Manufacture- Production and delivery to site 24 20-May-2025 17-Jun-2025

STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13STEEL FLUE FOR UNIT 13

SHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGS

PRO2170 Shop Drawings- Preparation 48 20-Nov-2025 17-Jan-2026

PRO2180 Shop Drawings- Submission, Review and RtoC twice 48 18-Dec-2025 14-Feb-2026

PRO2190 Shop Drawings- Approvals 24 16-Feb-2026 18-Mar-2026

OFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATIONOFFSITE FABRICATION

PRO2220 Steel Flue - Steel works fabrication and assemble 72 19-Mar-2026 17-Jun-2026

PRO2230 Manufacture- Inspection 12 21-Apr-2026 05-May-2026

PRO2240 Manufacture- Delivery to site 72 06-May-2026 31-Jul-2026

PRECAST UNITSPRECAST UNITSPRECAST UNITSPRECAST UNITSPRECAST UNITS

MSB PRECAST STAIRMSB PRECAST STAIRMSB PRECAST STAIRMSB PRECAST STAIRMSB PRECAST STAIR

SHOP DRAWINGSHOP DRAWINGSHOP DRAWINGSHOP DRAWINGSHOP DRAWING

PRO1140 Shop Drawings- Preparation 48 01-Apr-2025 03-Jun-2025

PRO1150 Shop Drawings- Submission, Review and RtoC twice 48 04-Jun-2025 30-Jul-2025

PRO1160 Shop Drawings- Approvals 24 31-Jul-2025 27-Aug-2025

OFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATION

PRO1170 Manufacture- Fabrication 48 28-Aug-2025 14-Oct-2025

PRO1180 Manufacture- Inspections 6 15-Oct-2025 20-Oct-2025

PRO1190 Manufacture- Production and delivery 120 21-Oct-2025 17-Feb-2026

L13 HRSG SERVICE LIFT SHAFT PRECAST WALL PANELS ON STEEL FRAMEL13 HRSG SERVICE LIFT SHAFT PRECAST WALL PANELS ON STEEL FRAMEL13 HRSG SERVICE LIFT SHAFT PRECAST WALL PANELS ON STEEL FRAMEL13 HRSG SERVICE LIFT SHAFT PRECAST WALL PANELS ON STEEL FRAMEL13 HRSG SERVICE LIFT SHAFT PRECAST WALL PANELS ON STEEL FRAME

SHOP DRAWINGSHOP DRAWINGSHOP DRAWINGSHOP DRAWINGSHOP DRAWING

PRO2080 Shop Drawings- Preparation 72 01-Jun-2026* 25-Aug-2026

PRO2090 Shop Drawings- Submission, Review and RtoC twice 60 26-Aug-2026 24-Oct-2026

PRO2100 Shop Drawings- Approvals 24 26-Oct-2026 21-Nov-2026

OFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATION

PRO2110 Manufacture- Fabrication 48 22-Nov-2026 08-Jan-2027

PRO2120 Manufacture- Inspections 6 09-Jan-2027 14-Jan-2027

PRO2130 Manufacture- Production 192 15-Jan-2027 25-Jul-2027

PRO2140 Manufacture- Delivery to designated location on site 0 26-Jul-2027

TOWER CRANETOWER CRANETOWER CRANETOWER CRANETOWER CRANE

PRO2000 Confirm Supplier & Prepare Order 24 01-Apr-2025 03-May-2025

PRO2010 Place order 0 06-May-2025

SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)SUPPORTING RACKS (LMX L9, L10, L11 & L13)

SHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGSSHOP DRAWINGS

PRO2280 Shop Drawings- Preparation 24 12-Jul-2025 08-Aug-2025

PRO2290 Shop Drawings- Submission, Review and Approval 24 09-Aug-2025 05-Sep-2025

OFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATION

PRO2020 Supporting Rack LMX L9 - Fabrication and delivery 36 04-Mar-2026 18-Apr-2026

PRO2250 Supporting Rack LMX L10 - Fabrication and delivery 36 03-Jun-2026 16-Jul-2026

PRO2260 Supporting Rack LMX L11 - Fabrication and delivery 36 17-Jul-2026 27-Aug-2026

PRO2270 Supporting Rack LMX L113 - Fabrication and delivery 36 20-Apr-2026 02-Jun-2026

OPTIONAL WORK(1) - PRECAST CONCRETE PANEL AND STEEL SUB-FRAME FOR L12 HRSG LIFT SHAFTOPTIONAL WORK(1) - PRECAST CONCRETE PANEL AND STEEL SUB-FRAME FOR L12 HRSG LIFT SHAFTOPTIONAL WORK(1) - PRECAST CONCRETE PANEL AND STEEL SUB-FRAME FOR L12 HRSG LIFT SHAFTOPTIONAL WORK(1) - PRECAST CONCRETE PANEL AND STEEL SUB-FRAME FOR L12 HRSG LIFT SHAFTOPTIONAL WORK(1) - PRECAST CONCRETE PANEL AND STEEL SUB-FRAME FOR L12 HRSG LIFT SHAFT

OFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATIONOFF-SITE FABRICATION

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Confirm Supplier & Prepare Order

Place order, 06-May-2025

Shop Drawings- Preparation

Shop Drawings- Submission, Review and RtoC twice

Shop Drawings- Approvals

Manufacture- Fabrication (1st batch)

Manufacture- 1st batch inspections

Manufacture- Production and delivery (1st batch)

Manufacture- Fabrication (2nd batch)

Manufacture- 2nd batch inspections

Manufacture- Production and delivery (2nd batch)

Manufacture- Fabrication (3rd batch)

Manufacture- 3rd batch inspections

Manufacture- Production and delivery (3rd batch)

Confirm Supplier & Prepare Order

Manufacture - Place order, 

Manufacture- 1st batch Fabrication

Manufacture - 1st batch Inspections, 

Manufacture- Production and delivery to site

Shop Drawings- Preparation

Shop Drawings- Submission, Review and RtoC twice

Shop Drawings- Approvals

Steel Flue - Steel works fabrication and assemble

Manufacture- Inspection

Manufacture- Delivery to site

Shop Drawings- Preparation

Shop Drawings- Submission, Review and RtoC twice

Shop Drawings- Approvals

Manufacture- Fabrication

Manufacture- Inspections

Manufacture- Production and delivery

Shop Drawings- Preparation

Shop Drawings- Submission, Review and RtoC twice

Shop Drawings- Approvals

Manufacture- Fabrication

Manufacture- Inspections

Manufacture- Production

Manufacture- Delivery to designated location on site, 

Confirm Supplier & Prepare Order

Place order, 06-May-2025

Shop Drawings- Preparation

Shop Drawings- Submission, Review and Approval

Supporting Rack LMX L9 - Fabrication and delivery

Supporting Rack LMX L10 - Fabrication and delivery

Supporting Rack LMX L11 - Fabrication and delivery

Supporting Rack LMX L113 - Fabrication and delivery

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works

HEC_24-83005
Data-Date: 01-Jan-2025
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Achievement of Deferred Works

Remaining Work
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Tenderer's Techincal Resources (CT clause 3(b) C) iv))
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Appendix J



Activity ID Activity Name Original
Duration

Start Finish

PRO2300 L12 Lift Shaft - Start of fabrication 0 15-Jan-2025*

PRO2320 L12 Lift Shaft - Fabrication 151 15-Jan-2025* 14-Jun-2025

PRO2330 L12 Lift Shaft - Delivery to designated location on site 0 14-Jun-2025

CONTRACTOR PRELIMINARIESCONTRACTOR PRELIMINARIESCONTRACTOR PRELIMINARIESCONTRACTOR PRELIMINARIESCONTRACTOR PRELIMINARIES
CP1000 Preparation of site layout including hoarding, haul road, office, storage yard and site drainage 24 01-Apr-2025 03-May-2025

CP1000a Submission of layout of site set-up for Engineer's Approval 24 06-May-2025 03-Jun-2025

CP1020 Site Clearing 24 16-Apr-2025 19-May-2025

CP1030 Surveys, Instrumnentation (CGM1, NGM, V1a, SP1-SP2, TMa, DW, OW, Long Term Settement Markers ) and Monitoring 24 16-Apr-2025 19-May-2025

CP1040 Site setup, office, welfare, laydown, etc 24 04-Jun-2025 02-Jul-2025

CP1050 Installation of Hoardings, gates and drainage to Work Areas (Dwg No. 554/03/024/2054) 12 04-Jun-2025 17-Jun-2025

CP1060 Installation of temproray site utilities (water, electricity, communication, internet , etc) 12 04-Jun-2025 17-Jun-2025

CP1070 Submission of Safety Plan, EIA submission, Env. Plan,  BEP  and  SHEPP 12 01-Apr-2025 15-Apr-2025

KD1040 Submission of BA10 notifying BD the commencement of the works 7 01-Apr-2025 07-Apr-2025

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION
BILL NO. 2  - MAIN STATION BUILDING UNIT 13BILL NO. 2  - MAIN STATION BUILDING UNIT 13BILL NO. 2  - MAIN STATION BUILDING UNIT 13BILL NO. 2  - MAIN STATION BUILDING UNIT 13BILL NO. 2  - MAIN STATION BUILDING UNIT 13

L13 Main Station Building (MSB)L13 Main Station Building (MSB)L13 Main Station Building (MSB)L13 Main Station Building (MSB)L13 Main Station Building (MSB)

A1040 Drilling well/borehole for pumping test 6 23-Apr-2025 29-Apr-2025

A1050 Pumping Test 5 30-Apr-2025 07-May-2025

A1100 Preparation of Pumping Test Report and Submission to AP/RSE and BD 3 08-May-2025 10-May-2025

A1100a BD' Review and  Consent to Commence Excavation 28 11-May-2025 07-Jun-2025

ZONE 1 -  SUBSTRUCTUREZONE 1 -  SUBSTRUCTUREZONE 1 -  SUBSTRUCTUREZONE 1 -  SUBSTRUCTUREZONE 1 -  SUBSTRUCTURE

ELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATION

B2_Z1_1000 Stage 0.1 - Sheet PIles Installation (Type B) 5 16-Apr-2025 24-Apr-2025

B2_Z1_1010 Stage 1.1a - Excavation from 6.9mPD to +4.0mPD 1 09-Jun-2025 09-Jun-2025

B2_Z1_1020 Stage 1.2b - Excavation from +4.0mPD to +2.425mPD outside the sheet pile 2 10-Jun-2025 11-Jun-2025

B2_Z1_1030 Stage 1.3b - Trim existing sheet piles to of cofferdam to +6.025mPD and sheet pile Type B to +4.275mPD 2 12-Jun-2025 13-Jun-2025

B2_Z1_1040 Stage 2.1 & 2.2 - Dewatering and excavation from +2.425mPD to +1.425mPD 2 14-Jun-2025 16-Jun-2025

B2_Z1_1050 Stage 2.3 - Trim Sheet Pile to +2.7mPD 2 17-Jun-2025 18-Jun-2025

B2_Z1_1060 Stage 2.5 - Costruct mass concrete fill from +2.425mPD to +5.0mPD 3 19-Jun-2025 21-Jun-2025

B2_Z1_1070 Stage 3.1 - Install waling and struts at +2.20mPD 3 23-Jun-2025 25-Jun-2025

B2_Z1_1080 Stage 3.2 - Dewatering and excavation to finl level -2.8mPD 2 26-Jun-2025 27-Jun-2025

B2_Z1_1090 Stage 3.4 - Backfill to soffit of substructure at level -1.2mPD in lay earthing 2 28-Jun-2025 30-Jun-2025

SUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURE

ST. BLOWDOWN PITST. BLOWDOWN PITST. BLOWDOWN PITST. BLOWDOWN PITST. BLOWDOWN PIT

B2_Z1_1100 St. Blowdown Pit - Blinding and setting out 1 02-Jul-2025 02-Jul-2025

B2_Z1_1110 St. Blowdown Pit - Construct base slab 3 03-Jul-2025 05-Jul-2025

B2_Z1_1120 St. Blowdown Pit - Wall construction at level +2.0mPD 4 07-Jul-2025 11-Jul-2025

B2_Z1_1130 St. Blowdown Pit - Construct slab at level +2.0mPD 3 11-Jul-2025 15-Jul-2025

B2_Z1_1140 St. Blowdown Pit - Construct wall to soffit of tie beams (TB-V19, TB-H25, TB-H27) with Tyoe I I mechanical coupler 4 15-Jul-2025 19-Jul-2025

B2_Z1_1150 St. Blowdown Pit - backfilling 4 19-Jul-2025 25-Jul-2025

ZONE 2 -  SUBSTRUCTUREZONE 2 -  SUBSTRUCTUREZONE 2 -  SUBSTRUCTUREZONE 2 -  SUBSTRUCTUREZONE 2 -  SUBSTRUCTURE

ELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATION

B2_Z2_1000 Stage 0.1 - Sheet Pile (Type A/D) and King Post (CP1) 7 16-Apr-2025 26-Apr-2025

B2_Z2_1010 Stage 1.1a - Excavation  down to +4.0mPD 5 09-Jun-2025 13-Jun-2025

B2_Z2_1020 Stage 1.1b - Dewatering and excavation from +4.0mPD to +2.425mPD 3 14-Jun-2025 17-Jun-2025

B2_Z2_1030 Stage 1.2b - Trim Sheet Piles and King Post at 4.275mPD 3 18-Jun-2025 20-Jun-2025

B2_Z2_1040 Stage 2.1 & 2.2 - Dewatering and excavation from +2.425mPD to +1.425mPD 3 21-Jun-2025 24-Jun-2025

B2_Z2_1050 Stage 2.3 - Trim Sheet Pile to +2.7mPD and King Post to +2.2mPD 3 05-Sep-2025 08-Sep-2025

B2_Z2_1070 Stage 3.1 - Install Waling Strut at +1.925mPD 4 10-Sep-2025 13-Sep-2025

B2_Z2_1080 Stage 3.2d/a & 3.3d/a - Dewatring and excavation to final level (-1.65mPD and -2.4mPD) 5 15-Sep-2025 19-Sep-2025

B2_Z2_1085 Dewatring and excavation to final level -3.325mPD 2 02-Oct-2025 03-Oct-2025

B2_Z2_1090 Install earthing grid 2 04-Oct-2025 06-Oct-2025

SUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURE

OUTLET CULVERT (INVERT LEVEL -3.25mPD)OUTLET CULVERT (INVERT LEVEL -3.25mPD)OUTLET CULVERT (INVERT LEVEL -3.25mPD)OUTLET CULVERT (INVERT LEVEL -3.25mPD)OUTLET CULVERT (INVERT LEVEL -3.25mPD)

B2_Z2_1100 Outlet Culvert - Blinding and setting out at -3.25mPD 2 08-Oct-2025 09-Oct-2025

B2_Z2_1110 Outlet Culvert - Construct slab 10 10-Oct-2025 21-Oct-2025

B2_Z2_1115 Outlet Culvert - Installation of lower puddle pipe by Employer's Spoecialist Contractor 7 22-Oct-2025 30-Oct-2025

B2_Z2_1120 Outlet Culvert - Construct wall 6 31-Oct-2025 06-Nov-2025

B2_Z2_1130 Outlet Culvert - Construct top slab at finish level +1.70mPD (21days puddle pipe installation by the Empoloyer's SC) 24 27-Nov-2025 27-Dec-2025

INLET CULVERT (INVERT LEVEL +0.80mPD)INLET CULVERT (INVERT LEVEL +0.80mPD)INLET CULVERT (INVERT LEVEL +0.80mPD)INLET CULVERT (INVERT LEVEL +0.80mPD)INLET CULVERT (INVERT LEVEL +0.80mPD)

B2_Z2_1300 Inlet Culvert - Blinding and setting out at +0.80mPD 2 16-Dec-2025 18-Dec-2025

B2_Z2_1310 Inlet Culvert - Construct slab 10 18-Dec-2025 02-Jan-2026

B2_Z2_1310a Inlet Culvert - Install section of inlet pipe w/ DN2000 flex joint and DN2000/DN2200 taper (incl puddle pipe by Emp. SC) 18 02-Jan-2026 23-Jan-2026

B2_Z2_1330 Inlet Culvert - Construct wall (1st and 2nd pour) 8 23-Jan-2026 02-Feb-2026

B2_Z2_1340 Inlet Culvert - Construct top slab at finish level +6.3mPD 6 02-Feb-2026 09-Feb-2026

B2_Z2_1355 Inlet Culvert - Concrete mass fill 2 09-Feb-2026 11-Feb-2026

HOTWEEL DRAIN PIT (INVERT LEVEL  AT -0.55mPD)HOTWEEL DRAIN PIT (INVERT LEVEL  AT -0.55mPD)HOTWEEL DRAIN PIT (INVERT LEVEL  AT -0.55mPD)HOTWEEL DRAIN PIT (INVERT LEVEL  AT -0.55mPD)HOTWEEL DRAIN PIT (INVERT LEVEL  AT -0.55mPD)

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

L12 Lift Shaft - Start of fabrication, 15-Jan-2025*

L12 Lift Shaft - Fabrication

L12 Lift Shaft - Delivery to designated location on site, 

Preparation of site layout including hoarding, haul road, office, storage yard and site drainage

Submission of layout of site set-up for Engineer's Approval

Site Clearing

Surveys, Instrumnentation (CGM1, NGM, V1a, SP1-SP2, TMa, DW, OW, Long Term Settement Markers ) and Monitoring

Site setup, office, welfare, laydown, etc

Installation of Hoardings, gates and drainage to Work Areas (Dwg No. 554/03/024/2054)

Installation of temproray site utilities (water, electricity, communication, internet, etc)

Submission of Safety Plan, EIA submission, Env.  Plan, BEP  and  SHEPP

Submission of BA10 notifying BD the commencement of the works

Drilling well/borehole for pumping test

Pumping Test

Preparation of Pumping Test Report and Submission to AP/RSE and BD

BD' Review and  Consent to Commence Excavation

Stage 0.1 - Sheet PIles Installation (Type B)

Stage 1.1a - Excavation from 6.9mPD to +4.0mPD

Stage 1.2b - Excavation from +4.0mPD to +2.425mPD outside the sheet pile

Stage 1.3b - Trim existing sheet piles to of cofferdam to +6.025mPD and sheet pile Type B to +4.275mPD

Stage 2.1 & 2.2 - Dewatering and excavation from +2.425mPD to +1.425mPD

Stage 2.3 - Trim Sheet Pile to +2.7mPD

Stage 2.5 - Costruct mass concrete fill from +2.425mPD to +5.0mPD

Stage 3.1 - Install waling and struts at +2.20mPD

Stage 3.2 - Dewatering and excavation to finl level -2.8mPD

Stage 3.4 - Backfill to soffit of substructure at level -1.2mPD in lay earthing

St. Blowdown Pit - Blinding and setting out

St. Blowdown Pit - Construct base slab

St. Blowdown Pit - Wall construction at level +2.0mPD

St. Blowdown Pit - Construct slab at level +2.0mPD

St. Blowdown Pit - Construct wall to soffit of tie beams (TB-V19, TB-H25, TB-H27) with Tyoe II mechanical coupler

St. Blowdown Pit - backfilling

Stage 0.1 - Sheet Pile (Type A/D) and King Post (CP1)

Stage 1.1a - Excavation  down to +4.0mPD

Stage 1.1b - Dewatering and excavation from +4.0mPD to +2.425mPD

Stage 1.2b - Trim Sheet Piles and King Post at 4.275mPD

Stage 2.1 & 2.2 - Dewatering and excavation from +2.425mPD to +1.425mPD

Stage 2.3 - Trim Sheet Pile to +2.7mPD and King Post to +2.2mPD

Stage 3.1 - Install Waling Strut at +1.925mPD

Stage 3.2d/a & 3.3d/a - Dewatring and excavation to final level (-1.65mPD and -2.4mPD)

Dewatring and excavation to final level -3.325mPD

Install earthing grid

Outlet Culvert - Blinding and setting out at -3.25mPD

Outlet Culvert - Construct slab

Outlet Culvert - Installation of lower puddle pipe by Employer's Spoecialist Contractor

Outlet Culvert - Construct wall

Outlet Culvert - Construct top slab at finish level +1.70mPD (21days puddle pipe installation by the Empoloyer's SC)

Inlet Culvert - Blinding and setting out at +0.80mPD

Inlet Culvert - Construct slab

Inlet Culvert - Install section of inlet pipe w/ DN2000 flex joint and DN2000/DN2200 taper (incl puddle pipe by Emp. SC)

Inlet Culvert - Construct wall (1st and 2nd pour)

Inlet Culvert - Construct top slab at finish level +6.3mPD

Inlet Culvert - Concrete mass fill

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works
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Activity ID Activity Name Original
Duration

Start Finish

B2_Z2_1400 Hotwell Drain Pit  - Blinding and setting out at +0.55mPD and +0.15mPD 2 01-Dec-2025 03-Dec-2025

B2_Z2_1410 Hotwell Drain Pit  - Construct slab 6 03-Dec-2025 10-Dec-2025

B2_Z2_1420 Hotwell Drain Pit  - Construct wall (1st and 2nd pour) 6 10-Dec-2025 17-Dec-2025

B2_Z2_1430 Hotwell Drain Pit  - Construct wall above ground beams (GB-4C1, GB4C4A, GB-4C4C, GB-4C5 and GB-4C6 at +5.85mPD) 5 17-Dec-2025 23-Dec-2025

B2_Z2_1440 Hotwell Drain Pit  - Construct cover slab at +7.00mPD 5 23-Dec-2025 31-Dec-2025

CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -2.25mPD)CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -2.25mPD)CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -2.25mPD)CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -2.25mPD)CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -2.25mPD)

B2_Z2_1500 Extraction Sump Pit - Blinding and setting out at -2.225mPD 1 08-Oct-2025 08-Oct-2025

B2_Z2_1510 Extraction Sump Pit - Construct slab 2 09-Oct-2025 10-Oct-2025

B2_Z2_1520 Extraction Sump Pit - Construct wall 3 11-Oct-2025 14-Oct-2025

B2_Z2_1530 Extraction Sump Pit - Construct wall above tie beam (TB-5C3 and TBH13 at +0.80mPD) 3 15-Oct-2025 17-Oct-2025

CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -0.10mPD) 2 Nos.CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -0.10mPD) 2 Nos.CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -0.10mPD) 2 Nos.CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -0.10mPD) 2 Nos.CONDENSATE EXTRACTION SUMP PIT (INVERT LEVEL AT -0.10mPD) 2 Nos.

B2_Z2_1600 Extraction Sump Pit - Blinding and setting out at -0.10mPD 1 11-Oct-2025 11-Oct-2025

B2_Z2_1610 Extraction Sump Pit - Construct slab and portion of wall 3 13-Oct-2025 15-Oct-2025

B2_Z2_1620 Extraction Sump Pit - Construct wall above tie beam (TB-5C4 and TB-502 at +2.35mPD and +3.6mPD) 3 16-Dec-2025 19-Dec-2025

TIE BEAMS (TOP LEVEL +0.8mPD)TIE BEAMS (TOP LEVEL +0.8mPD)TIE BEAMS (TOP LEVEL +0.8mPD)TIE BEAMS (TOP LEVEL +0.8mPD)TIE BEAMS (TOP LEVEL +0.8mPD)

B2_Z2_1700 Tie Beam - Backfilling, Blinding and Sett ing out  to -1.7mPD 2 07-Nov-2025 08-Nov-2025

B2_Z2_1710 Tie Beam - Rebar installation (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13) 6 10-Nov-2025 15-Nov-2025

B2_Z2_1720 Tie Beam - Formwork installation (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13) 4 17-Nov-2025 21-Nov-2025

B2_Z2_1730 Tie Beam - Concreting (TB-H15, (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13) 2 21-Nov-2025 24-Nov-2025

B2_Z2_1740 Tie Beam - Removal of formworks (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13) 3 24-Nov-2025 27-Nov-2025

B2_Z2_1750 Tie Beam - Backfilling to +0.0mPD 3 27-Nov-2025 01-Dec-2025

B2_Z2_1760 Tie Beam - Blinding and setting out (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502) 2 01-Dec-2025 03-Dec-2025

B2_Z2_1780 Tie Beam - Rebar fixing  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502) 3 03-Dec-2025 06-Dec-2025

B2_Z2_1790 Tie Beam - Formwork installation  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502) 3 06-Dec-2025 10-Dec-2025

B2_Z2_1800 Tie Beam - Concreting  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502) 2 10-Dec-2025 12-Dec-2025

B2_Z2_1810 Tie Beam - Remove formworks  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502) 2 12-Dec-2025 15-Dec-2025

B2_Z2_1820 Tie Beam - Backfill to +0.8mPD 1 15-Dec-2025 16-Dec-2025

TIE BEAMS (TOP LEVEL +1.7mPD)TIE BEAMS (TOP LEVEL +1.7mPD)TIE BEAMS (TOP LEVEL +1.7mPD)TIE BEAMS (TOP LEVEL +1.7mPD)TIE BEAMS (TOP LEVEL +1.7mPD)

B2_Z2_1900 Tie Beam - Blinding and setting out (TB-H15-1,  TB-H14, TB-H12) 1 16-Dec-2025 17-Dec-2025

B2_Z2_1910 Tie Beam - Rebar fixing (TB-H15-1, TB-H14, TB-H12) 2 17-Dec-2025 19-Dec-2025

B2_Z2_1920 Tie Beam - Formwork installation (TB-H15-1,  TB-H14, TB-H12) 2 19-Dec-2025 22-Dec-2025

B2_Z2_1930 Tie Beam - Concreting (TB-H15-1, TB-H14, TB-H12) 1 22-Dec-2025 23-Dec-2025

B2_Z2_1940 Tie Beam - Remove formworks (TB-H15-1, TB-H14, TB-H12) 2 23-Dec-2025 27-Dec-2025

B2_Z2_1950 Tie Beam - Backfilling to +1.7mPD 3 27-Dec-2025 31-Dec-2025

TIE BEAMS (TOP LEVEL +2.7mPD)TIE BEAMS (TOP LEVEL +2.7mPD)TIE BEAMS (TOP LEVEL +2.7mPD)TIE BEAMS (TOP LEVEL +2.7mPD)TIE BEAMS (TOP LEVEL +2.7mPD)

B2_Z2_2000 Tie Beam - Blinding and setting out (TB-V12) 1 31-Dec-2025 02-Jan-2026

B2_Z2_2010 Tie Beam - Rebar fixing (TB-V12) 1 02-Jan-2026 03-Jan-2026

B2_Z2_2020 Tie Beam - Formworks installation (TB-V12) 1 03-Jan-2026 05-Jan-2026

B2_Z2_2030 Tie Beam - Concreting and dismantle formwork(TB-V12) 1 05-Jan-2026 06-Jan-2026

B2_Z2_2040 Tie Beam - Backfilling to +2.7mPD 3 06-Jan-2026 09-Jan-2026

TIE BEAMS (TOP LEVEL +4.7mPD)TIE BEAMS (TOP LEVEL +4.7mPD)TIE BEAMS (TOP LEVEL +4.7mPD)TIE BEAMS (TOP LEVEL +4.7mPD)TIE BEAMS (TOP LEVEL +4.7mPD)

B2_Z2_2100 Tie Beam - Blinding and setting out (TB-V11) 1 08-Oct-2025 08-Oct-2025

B2_Z2_2105 Tie Beam - Rebar fixing (TB-V11) 2 09-Oct-2025 10-Oct-2025

B2_Z2_2110 Tie Beam - Formwork installation (TB-V11) 1 11-Oct-2025 11-Oct-2025

B2_Z2_2120 Tie Beam - Concreting and dismantle formwor (TB-V11) 2 13-Oct-2025 14-Oct-2025

B2_Z2_2130 Tie Beam - Backfill to +2.1mPD 3 15-Oct-2025 17-Oct-2025

B2_Z2_2140 Tie Beam - Blinding and setting out (TB-H11-2, TB-H11-3, TB-V15) 1 18-Oct-2025 18-Oct-2025

B2_Z2_2150 Tie Beam - Rebar fixing (TB-H11-2, TB-H11-3, TB-V15) 3 20-Oct-2025 22-Oct-2025

B2_Z2_2160 Tie Beam - Formworks installation (TB-H11-2, TB-H11-3, TB-V15) 2 23-Oct-2025 24-Oct-2025

B2_Z2_2170 Tie Beam - Concreting (TB-H11-2, TB-H11-3, TB-V15) 1 25-Oct-2025 25-Oct-2025

B2_Z2_2180 Tie Beam - Dismantle formworks  (TB-H11-2, TB-H11-3, TB-V15) 2 27-Oct-2025 28-Oct-2025

B2_Z2_2190 Tie Beam - Blinding and setting out (TB-H11-6, TB-H11-7) 1 09-Jan-2026 10-Jan-2026

B2_Z2_2200 Tie Beam - Rebar fixing  (TB-H11-6, TB-H11-7) 2 10-Jan-2026 13-Jan-2026

B2_Z2_2210 Tie Beam - Formworks installation  (TB-H11-6, TB-H11-7) 1 13-Jan-2026 14-Jan-2026

B2_Z2_2220 Tie Beam - Concreting (TB-H11-6, TB-H11-7) 1 14-Jan-2026 15-Jan-2026

B2_Z2_2230 Tie Beam - Dismantle formworks  (TB-H11-6, TB-H11-7) 2 15-Jan-2026 17-Jan-2026

B2_Z2_2240 Tie Beam - Backfilling to +4.70mPD) 3 17-Jan-2026 21-Jan-2026

GROUND BEAMS (TOP LEVEL +5.85mPD)GROUND BEAMS (TOP LEVEL +5.85mPD)GROUND BEAMS (TOP LEVEL +5.85mPD)GROUND BEAMS (TOP LEVEL +5.85mPD)GROUND BEAMS (TOP LEVEL +5.85mPD)

B2_Z2_1280 Ground Beam - Backfill to formstion level 3 21-Jan-2026 24-Jan-2026

B2_Z2_1290 Ground Beam - Blinding 3 24-Jan-2026 28-Jan-2026

B2_Z2_1300c Ground Beam - Rebar fixing 6 28-Jan-2026 04-Feb-2026

B2_Z2_1310b Ground Beam - Formwork erection 5 04-Feb-2026 10-Feb-2026

B2_Z2_1320d Ground Beam - Concreting and dismantle formworks 5 10-Feb-2026 16-Feb-2026

CABLE TRENCH (TOP LEVEL +4.7mPD)CABLE TRENCH (TOP LEVEL +4.7mPD)CABLE TRENCH (TOP LEVEL +4.7mPD)CABLE TRENCH (TOP LEVEL +4.7mPD)CABLE TRENCH (TOP LEVEL +4.7mPD)

B2_Z2_2300 Cable Trench - Blinding and setting out 1 31-Dec-2025 02-Jan-2026

B2_Z2_2310 Cable Trench - Base slab construction 3 02-Jan-2026 06-Jan-2026

B2_Z2_2320 Cable Trench - Wall construction 3 06-Jan-2026 09-Jan-2026

PILE CAPSPILE CAPSPILE CAPSPILE CAPSPILE CAPS

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Hotwell Drain Pit  - Blinding and setting out at +0.55mPD and +0.15mPD

Hotwell Drain Pit  - Construct slab

Hotwell Drain Pit  - Construct wall (1st and 2nd pour)

Hotwell Drain Pit  - Construct wall above ground beams (GB-4C1, GB4C4A, GB-4C4C, GB-4C5 and GB-4C6 at +5.85mPD)

Hotwell Drain Pit  - Construct cover slab at +7.00mPD

Extraction Sump Pit - Blinding and setting out at -2.225mPD

Extraction Sump Pit - Construct slab

Extraction Sump Pit - Construct wall

Extraction Sump Pit - Construct wall above tie beam (TB-5C3 and TBH13 at +0.80mPD)

Extraction Sump Pit - Blinding and setting out at -0.10mPD

Extraction Sump Pit - Construct slab and portion of wall

Extraction Sump Pit - Construct wall above tie beam (TB-5C4 and TB-502 at +2.35mPD and +3.6mPD)

Tie Beam - Backfilling, Blinding and Setting out to -1.7mPD

Tie Beam - Rebar installation (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13)

Tie Beam - Formwork installation (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13)

Tie Beam - Concreting (TB-H15, (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13)

Tie Beam - Removal of formworks (TB-H11-4, TB-H11-5, TB-H13, TB-H15, TB-V16), TB-V13)

Tie Beam - Backfilling to +0.0mPD

Tie Beam - Blinding and setting out (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502)

Tie Beam - Rebar fixing  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502)

Tie Beam - Formwork installation  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502)

Tie Beam - Concreting  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502)

Tie Beam - Remove formworks  (TB-V18, TB-5C1, TB-5C1a, TB-5C2,TB-5C3, TB-5C4, TB5-C5, TB-502)

Tie Beam - Backfill to +0.8mPD

Tie Beam - Blinding and setting out (TB-H15-1, TB-H14, TB-H12)

Tie Beam - Rebar fixing (TB-H15-1, TB-H14, TB-H12)

Tie Beam - Formwork installation (TB-H15-1,  TB-H14, TB-H12)

Tie Beam - Concreting (TB-H15-1, TB-H14, TB-H12)

Tie Beam - Remove formworks (TB-H15-1, TB-H14, TB-H12)

Tie Beam - Backfilling to +1.7mPD

Tie Beam - Blinding and setting out (TB-V12)

Tie Beam - Rebar fixing (TB-V12)

Tie Beam - Formworks installation (TB-V12)

Tie Beam - Concreting and dismantle formwork(TB-V12)

Tie Beam - Backfilling to +2.7mPD

Tie Beam - Blinding and setting out (TB-V11)

Tie Beam - Rebar fixing (TB-V11)

Tie Beam - Formwork installation (TB-V11)

Tie Beam - Concreting and dismantle formwor (TB-V11)

Tie Beam - Backfill to +2.1mPD

Tie Beam - Blinding and setting out (TB-H11-2, TB-H11-3, TB-V15)

Tie Beam - Rebar fixing (TB-H11-2, TB-H11-3, TB-V15)

Tie Beam - Formworks installation (TB-H11-2, TB-H11-3, TB-V15)

Tie Beam - Concreting (TB-H11-2, TB-H11-3, TB-V15)

Tie Beam - Dismantle formworks  (TB-H11-2, TB-H11-3, TB-V15)

Tie Beam - Blinding and setting out (TB-H11-6, TB-H11-7)

Tie Beam - Rebar fixing  (TB-H11-6, TB-H11-7)

Tie Beam - Formworks installation  (TB-H11-6, TB-H11-7)

Tie Beam - Concreting (TB-H11-6, TB-H11-7)

Tie Beam - Dismantle formworks  (TB-H11-6, TB-H11-7)

Tie Beam - Backfilling to +4.70mPD)

Ground Beam - Backfill to formstion level

Ground Beam - Blinding

Ground Beam - Rebar fixing

Ground Beam - Formwork erection

Ground Beam - Concreting and dismantle formworks

Cable Trench - Blinding and setting out

Cable Trench - Base slab construction

Cable Trench - Wall construction

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works

HEC_24-83005
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Activity ID Activity Name Original
Duration

Start Finish

PILE CAP CC-4 (TOP LEVEL +0.8mPD)PILE CAP CC-4 (TOP LEVEL +0.8mPD)PILE CAP CC-4 (TOP LEVEL +0.8mPD)PILE CAP CC-4 (TOP LEVEL +0.8mPD)PILE CAP CC-4 (TOP LEVEL +0.8mPD)

B2_Z2_2400 Pile Cap CC-4 - Trim Bored Pile BP2 to cut-off level (formation level at -1.7mPD) 3 20-Sep-2025 23-Sep-2025

B2_Z2_2410 Pile Cap CC-4 - Install earthing 1 24-Sep-2025 24-Sep-2025

B2_Z2_2420 Pile Cap CC-4 - Blinding and setting out 1 25-Sep-2025 25-Sep-2025

B2_Z2_2440 Pile Cap CC-4 - Rebar fixing 3 26-Sep-2025 29-Sep-2025

B2_Z2_2450 Pile Cap CC-4 - Formworks installation 2 30-Sep-2025 02-Oct-2025

B2_Z2_2460 Pile Cap CC-4 - Concreting and dismantle formworks 3 03-Oct-2025 06-Oct-2025

PILE CAP CD-2 (TOP LEVEL +0.8mPD)PILE CAP CD-2 (TOP LEVEL +0.8mPD)PILE CAP CD-2 (TOP LEVEL +0.8mPD)PILE CAP CD-2 (TOP LEVEL +0.8mPD)PILE CAP CD-2 (TOP LEVEL +0.8mPD)

B2_Z2_2500 Pile Cap CD-2 - Trim Bored Pile BP10 to cut-off level (formation level at -1.7mPD) 3 24-Sep-2025 26-Sep-2025

B2_Z2_2510 Pile Cap CD-2 - Install earthing 1 27-Sep-2025 27-Sep-2025

B2_Z2_2520 Pile Cap CD-2 - Blinding and setting out 1 29-Sep-2025 29-Sep-2025

B2_Z2_2530 Pile Cap CD-2 - Rebar fixing 3 30-Sep-2025 03-Oct-2025

B2_Z2_2550 Pile Cap CD-2 - Formworks installation 2 04-Oct-2025 06-Oct-2025

B2_Z2_2560 Pile Cap CD-2 - Concreting 3 08-Oct-2025 10-Oct-2025

PILE CAP CB-3 (TOP LEVEL +5.0mPD)PILE CAP CB-3 (TOP LEVEL +5.0mPD)PILE CAP CB-3 (TOP LEVEL +5.0mPD)PILE CAP CB-3 (TOP LEVEL +5.0mPD)PILE CAP CB-3 (TOP LEVEL +5.0mPD)

B2_Z2_2600 Pile Cap CB-3 - Trim Bored Pile BP6 to cut-off level (formation level at -1.7mPD) 3 20-Sep-2025 23-Sep-2025

B2_Z2_2610 Pile Cap CB-3 - Install earthing 1 24-Sep-2025 24-Sep-2025

B2_Z2_2620 Pile Cap CB-3 - Blinding and setting out 1 25-Sep-2025 25-Sep-2025

B2_Z2_2630 Pile Cap CB-3 - Rebar fixing 3 26-Sep-2025 29-Sep-2025

B2_Z2_2640 Pile Cap CB-3 - Formworks installation 2 30-Sep-2025 02-Oct-2025

B2_Z2_2650 Pile Cap CB-3 - Concreting and dismantle formworks 3 03-Oct-2025 06-Oct-2025

PILE CAP CB-4 (TOP LEVEL +5.0mPD)PILE CAP CB-4 (TOP LEVEL +5.0mPD)PILE CAP CB-4 (TOP LEVEL +5.0mPD)PILE CAP CB-4 (TOP LEVEL +5.0mPD)PILE CAP CB-4 (TOP LEVEL +5.0mPD)

B2_Z2_2700 Pile Cap CB-4 - Trim Bored Pile BP7 to cut-off level (formation level at -1.7mPD) 3 27-Sep-2025 30-Sep-2025

B2_Z2_2710 Pile Cap CB-4 - Install earthing 1 02-Oct-2025 02-Oct-2025

B2_Z2_2720 Pile Cap CB-4 - Blinding and setting out 1 03-Oct-2025 03-Oct-2025

B2_Z2_2730 Pile Cap CB-4 - Rebar fixing 3 04-Oct-2025 08-Oct-2025

B2_Z2_2740 Pile Cap CB-4 - Formworks installation 2 09-Oct-2025 10-Oct-2025

B2_Z2_2750 Pile Cap CB-4 - Concreting and dismantle formworks 3 11-Oct-2025 14-Oct-2025

PILE CAP CD-3 (TOP LEVEL +6.0mPD)PILE CAP CD-3 (TOP LEVEL +6.0mPD)PILE CAP CD-3 (TOP LEVEL +6.0mPD)PILE CAP CD-3 (TOP LEVEL +6.0mPD)PILE CAP CD-3 (TOP LEVEL +6.0mPD)

B2_Z2_2800 Pile Cap CD-3 - Trim Bored Pile BP7 to cut-off level (formation level at -1.7mPD) 3 24-Sep-2025 26-Sep-2025

B2_Z2_2810 Pile Cap CD-3 - Blinding and setting out 1 27-Sep-2025 27-Sep-2025

B2_Z2_2820 Pile Cap CD-3 - Rebar fixing 3 29-Sep-2025 02-Oct-2025

B2_Z2_2830 Pile Cap CD-3 - Formworks installation 2 03-Oct-2025 04-Oct-2025

B2_Z2_2840 Pile Cap CD-3 - Concreting and dismantle formworks 3 06-Oct-2025 09-Oct-2025

RC COLUMNSRC COLUMNSRC COLUMNSRC COLUMNSRC COLUMNS

COLUMN PB4 (TOP LEVEL +6.7mPD)COLUMN PB4 (TOP LEVEL +6.7mPD)COLUMN PB4 (TOP LEVEL +6.7mPD)COLUMN PB4 (TOP LEVEL +6.7mPD)COLUMN PB4 (TOP LEVEL +6.7mPD)

B2_Z2_2900 Column PB4 - Rebar fixing 2 08-Oct-2025 09-Oct-2025

B2_Z2_2910 Column PB4 - Formwork/falsework installation 1 10-Oct-2025 10-Oct-2025

B2_Z2_2920 Column PB4 - Concreting 1 11-Oct-2025 11-Oct-2025

B2_Z2_2930 Column PB4 - Dismantle formworks/falsework 1 13-Oct-2025 13-Oct-2025

COLUMN PB5 (TOP LEVEL +6.7mPD)COLUMN PB5 (TOP LEVEL +6.7mPD)COLUMN PB5 (TOP LEVEL +6.7mPD)COLUMN PB5 (TOP LEVEL +6.7mPD)COLUMN PB5 (TOP LEVEL +6.7mPD)

B2_Z2_1780a Column PB5 - Rebar fixing 3 09-Jan-2026 13-Jan-2026

B2_Z2_1790a Column PB5 - Formwork/falsework installation 2 13-Jan-2026 15-Jan-2026

B2_Z2_1800a Column PB5 - Concreting 1 15-Jan-2026 16-Jan-2026

B2_Z2_1810a Column PB5 - Dismantle formworks/falsework 2 16-Jan-2026 19-Jan-2026

COLUMN PB6 (TOP LEVEL +6.7mPD)COLUMN PB6 (TOP LEVEL +6.7mPD)COLUMN PB6 (TOP LEVEL +6.7mPD)COLUMN PB6 (TOP LEVEL +6.7mPD)COLUMN PB6 (TOP LEVEL +6.7mPD)

B2_Z2_1820a Column PB6 - Rebar fixing 2 09-Jan-2026 12-Jan-2026

B2_Z2_1830a Column PB6 - Formwork/falsework installation 1 12-Jan-2026 13-Jan-2026

B2_Z2_1840a Column PB6 - Concreting 1 13-Jan-2026 14-Jan-2026

B2_Z2_1850a Column PB6 - Dismantle formworks/falsework 1 14-Jan-2026 15-Jan-2026

COLUMN PC4 (TOP LEVEL +6.7mPD)COLUMN PC4 (TOP LEVEL +6.7mPD)COLUMN PC4 (TOP LEVEL +6.7mPD)COLUMN PC4 (TOP LEVEL +6.7mPD)COLUMN PC4 (TOP LEVEL +6.7mPD)

B2_Z2_1860 Column PC4 - 1st pour Rebar fixing 2 16-Dec-2025 18-Dec-2025

B2_Z2_1870 Column PC4 - 1st pour Formwork / falsework installation 2 18-Dec-2025 20-Dec-2025

B2_Z2_1880 Column PC4 - 1st pour Concreting 1 20-Dec-2025 22-Dec-2025

B2_Z2_1890 Column PC4 - 1st pour Dismantle formworks / falsework 2 22-Dec-2025 24-Dec-2025

B2_Z2_1900a Column PC4 - 2nd pour Rebar fixing 2 24-Dec-2025 29-Dec-2025

B2_Z2_1910a Column PC4 - 2nd pour Formwork / falsework installation 2 29-Dec-2025 31-Dec-2025

B2_Z2_1920a Column PC4 - 2nd pour Concreting 1 31-Dec-2025 02-Jan-2026

B2_Z2_1930a Column PC4 - 2nd  pour Dismantle formworks / falsework 2 02-Jan-2026 05-Jan-2026

COLUMN PC5 (TOP LEVEL +6.7mPD)COLUMN PC5 (TOP LEVEL +6.7mPD)COLUMN PC5 (TOP LEVEL +6.7mPD)COLUMN PC5 (TOP LEVEL +6.7mPD)COLUMN PC5 (TOP LEVEL +6.7mPD)

B2_Z2_1940a Column PC5 - 1st pour Rebar fixing 2 16-Dec-2025 18-Dec-2025

B2_Z2_1950a Column PC5 - 1st pour Formwork / falsework installation 2 18-Dec-2025 20-Dec-2025

B2_Z2_1960a Column PC5 - 1st pour Concreting 1 20-Dec-2025 22-Dec-2025

B2_Z2_1970a Column PC5 - 1st pour Dismantle formworks / falsework 2 22-Dec-2025 24-Dec-2025

B2_Z2_1980a Column PC5 - 2nd pour Rebar fixing 2 24-Dec-2025 29-Dec-2025

B2_Z2_1990a Column PC5 - 2nd pour Formwork/falsework installation 2 29-Dec-2025 31-Dec-2025

B2_Z2_2000a Column PC5 - 2nd pour Concreting 1 31-Dec-2025 02-Jan-2026

B2_Z2_2010a Column PC5 - 2nd  pour Dismantle formworks / falsework 2 02-Jan-2026 05-Jan-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Pile Cap CC-4 - Trim Bored Pile BP2 to cut-off level (formation level at -1.7mPD)

Pile Cap CC-4 - Install earthing

Pile Cap CC-4 - Blinding and setting out

Pile Cap CC-4 - Rebar fixing

Pile Cap CC-4 - Formworks installation

Pile Cap CC-4 - Concreting and dismantle formworks

Pile Cap CD-2 - Trim Bored Pile BP10 to cut-off level (formation level at -1.7mPD)

Pile Cap CD-2 - Install earthing

Pile Cap CD-2 - Blinding and setting out

Pile Cap CD-2 - Rebar fixing

Pile Cap CD-2 - Formworks installation

Pile Cap CD-2 - Concreting

Pile Cap CB-3 - Trim Bored Pile BP6 to cut-off level (formation level at -1.7mPD)

Pile Cap CB-3 - Install earthing

Pile Cap CB-3 - Blinding and setting out

Pile Cap CB-3 - Rebar fixing

Pile Cap CB-3 - Formworks installation

Pile Cap CB-3 - Concreting and dismantle formworks

Pile Cap CB-4 - Trim Bored Pile BP7 to cut-off level (formation level at -1.7mPD)

Pile Cap CB-4 - Install earthing

Pile Cap CB-4 - Blinding and setting out

Pile Cap CB-4 - Rebar fixing

Pile Cap CB-4 - Formworks installation

Pile Cap CB-4 - Concreting and dismantle formworks

Pile Cap CD-3 - Trim Bored Pile BP7 to cut-off level (formation level at -1.7mPD)

Pile Cap CD-3 - Blinding and setting out

Pile Cap CD-3 - Rebar fixing

Pile Cap CD-3 - Formworks installation

Pile Cap CD-3 - Concreting and dismantle formworks

Column PB4 - Rebar fixing

Column PB4 - Formwork/falsework installation

Column PB4 - Concreting

Column PB4 - Dismantle formworks/falsework

Column PB5 - Rebar fixing

Column PB5 - Formwork/falsework installation

Column PB5 - Concreting

Column PB5 - Dismantle formworks/falsework

Column PB6 - Rebar fixing

Column PB6 - Formwork/falsework installation

Column PB6 - Concreting

Column PB6 - Dismantle formworks/falsework

Column PC4 - 1st pour Rebar fixing

Column PC4 - 1st pour Formwork / falsework installation

Column PC4 - 1st pour Concreting

Column PC4 - 1st pour Dismantle formworks / falsework

Column PC4 - 2nd pour Rebar fixing

Column PC4 - 2nd pour Formwork / falsework installation

Column PC4 - 2nd pour Concreting

Column PC4 - 2nd  pour Dismantle formworks / falsework

Column PC5 - 1st pour Rebar fixing

Column PC5 - 1st pour Formwork / falsework installation

Column PC5 - 1st pour Concreting

Column PC5 - 1st pour Dismantle formworks / falsework

Column PC5 - 2nd pour Rebar fixing

Column PC5 - 2nd pour Formwork/falsework installation

Column PC5 - 2nd pour Concreting

Column PC5 - 2nd  pour Dismantle formworks / falsework
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Activity ID Activity Name Original
Duration

Start Finish

COLUMN PC6 (TOP LEVEL +6.7mPD)COLUMN PC6 (TOP LEVEL +6.7mPD)COLUMN PC6 (TOP LEVEL +6.7mPD)COLUMN PC6 (TOP LEVEL +6.7mPD)COLUMN PC6 (TOP LEVEL +6.7mPD)

B2_Z2_2020a Column PC6 - 1st pour Rebar fixing 2 16-Dec-2025 18-Dec-2025

B2_Z2_2030a Column PC6 - 1st pour Formwork/falsework installation 2 18-Dec-2025 20-Dec-2025

B2_Z2_2040a Column PC6 - 1st pour Concreting 1 20-Dec-2025 22-Dec-2025

B2_Z2_2050a Column PC6 - 1st pour Dismantle formworks/falsework 2 22-Dec-2025 24-Dec-2025

B2_Z2_2060a Column PC6 - 2nd pour Rebar fixing 2 24-Dec-2025 29-Dec-2025

B2_Z2_2070a Column PC6 - 2nd pour Formwork / falsework installation 2 29-Dec-2025 31-Dec-2025

B2_Z2_2080a Column PC6 - 2nd pour Concreting 1 31-Dec-2025 02-Jan-2026

B2_Z2_2090a Column PC6 - 2nd  pour Dismantle formworks/falsework 2 02-Jan-2026 05-Jan-2026

COLUMN PD6 (TOP LEVEL +6.7mPD)COLUMN PD6 (TOP LEVEL +6.7mPD)COLUMN PD6 (TOP LEVEL +6.7mPD)COLUMN PD6 (TOP LEVEL +6.7mPD)COLUMN PD6 (TOP LEVEL +6.7mPD)

B2_Z2_2100a Column PD6 - Rebar fixing 1 05-Jan-2026 06-Jan-2026

B2_Z2_2110a Column PD6 - Formwork/falsework installation 1 06-Jan-2026 07-Jan-2026

B2_Z2_2120a Column PD6 - Concreting 1 07-Jan-2026 08-Jan-2026

B2_Z2_2130a Column PD6 - Dismantle formworks/falsework 1 08-Jan-2026 09-Jan-2026

COLUMN PD7 (TOP LEVEL +5.85mPD)COLUMN PD7 (TOP LEVEL +5.85mPD)COLUMN PD7 (TOP LEVEL +5.85mPD)COLUMN PD7 (TOP LEVEL +5.85mPD)COLUMN PD7 (TOP LEVEL +5.85mPD)

B2_Z2_2140a Column PC6 - 1st pour Rebar fixing 1 05-Jan-2026 06-Jan-2026

B2_Z2_2150a Column PC6 - 1st pour Formwork/falsework installation 1 06-Jan-2026 07-Jan-2026

B2_Z2_2160a Column PC6 - 1st pour Concreting 1 07-Jan-2026 08-Jan-2026

B2_Z2_2170a Column PC6 - 1st pour Dismantle formworks/falsework 2 08-Jan-2026 10-Jan-2026

B2_Z2_2180a Column PC6 - 2nd pour Rebar fixing 1 10-Jan-2026 12-Jan-2026

B2_Z2_2190a Column PC6 - 2nd pour Formwork / falsework installation 1 12-Jan-2026 13-Jan-2026

B2_Z2_2200a Column PC6 - 2nd pour Concreting 1 13-Jan-2026 14-Jan-2026

B2_Z2_2210a Column PC6 - 2nd  pour Dismantle formworks/falsework 2 14-Jan-2026 16-Jan-2026

COLUMN PD8 (TOP LEVEL +5.85mPD)COLUMN PD8 (TOP LEVEL +5.85mPD)COLUMN PD8 (TOP LEVEL +5.85mPD)COLUMN PD8 (TOP LEVEL +5.85mPD)COLUMN PD8 (TOP LEVEL +5.85mPD)

B2_Z2_2220a Column PC6 - 1st pour Rebar fixing 1 16-Dec-2025 17-Dec-2025

B2_Z2_2230a Column PC6 - 1st pour Formwork/falsework installation 1 17-Dec-2025 18-Dec-2025

B2_Z2_2240a Column PC6 - 1st pour Concreting 1 18-Dec-2025 19-Dec-2025

B2_Z2_2250a Column PC6 - 1st pour Dismantle formworks/falsework 2 19-Dec-2025 22-Dec-2025

B2_Z2_2260a Column PC6 - 2nd pour Rebar fixing 1 22-Dec-2025 23-Dec-2025

B2_Z2_2270a Column PC6 - 2nd pour Formwork / falsework installation 1 23-Dec-2025 24-Dec-2025

B2_Z2_2280a Column PC6 - 2nd pour Concreting 1 24-Dec-2025 27-Dec-2025

B2_Z2_2290a Column PC6 - 2nd  pour Dismantle formworks/falsework 2 27-Dec-2025 30-Dec-2025

COLUMNS PY4 & PY7  (TOP LEVEL +7.195mPD)COLUMNS PY4 & PY7  (TOP LEVEL +7.195mPD)COLUMNS PY4 & PY7  (TOP LEVEL +7.195mPD)COLUMNS PY4 & PY7  (TOP LEVEL +7.195mPD)COLUMNS PY4 & PY7  (TOP LEVEL +7.195mPD)

B2_Z2_2300a Column PY4 & PY7 - Rebar fixing 1 16-Feb-2026 20-Feb-2026

B2_Z2_2310a Column PY4 & PY7 - Formwork/falsework installation 1 20-Feb-2026 21-Feb-2026

B2_Z2_2320a Column PY4 & PY7 - Concreting 1 21-Feb-2026 23-Feb-2026

B2_Z2_2330a Column PY4 & PY7 - Dismantle formworks/falsework 2 23-Feb-2026 25-Feb-2026

BEARING WALL (TOP LEVEL +7.0mPD)BEARING WALL (TOP LEVEL +7.0mPD)BEARING WALL (TOP LEVEL +7.0mPD)BEARING WALL (TOP LEVEL +7.0mPD)BEARING WALL (TOP LEVEL +7.0mPD)

B2_Z2_2410a Bearing Wall - 1st pour rebar fxing 2 25-Feb-2026 27-Feb-2026

B2_Z2_2420a Bearing Wall - 1st pour formwork/falsework installat ion 2 27-Feb-2026 02-Mar-2026

B2_Z2_2430a Bearing Wall - 1st pour concreting 1 02-Mar-2026 03-Mar-2026

B2_Z2_2440a Bearing Wall - 2nd pour rebar fixing 2 03-Mar-2026 05-Mar-2026

B2_Z2_2450a Bearing Wall - 2nd pour formwork/falsework installation 2 05-Mar-2026 07-Mar-2026

B2_Z2_2460a Bearing Wall - dismantle formwork/falsework 2 07-Mar-2026 10-Mar-2026

EQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTH

B2_Z2_2500a Equipment Plinth - Rebar fixing (CC1, CC3, CC5, CC6, C7) 3 16-Feb-2026 23-Feb-2026

B2_Z2_2510a Equipment Plinth -  Formwork installation (CC1, CC3, CC5, CC6, C7) 3 23-Feb-2026 26-Feb-2026

B2_Z2_2520a Equipment Plinth - Concreting and dismantle formwork (CC1, CC3, CC5, CC6, C7) 3 26-Feb-2026 02-Mar-2026

ZONE 3 -  SUBSTRUCTUREZONE 3 -  SUBSTRUCTUREZONE 3 -  SUBSTRUCTUREZONE 3 -  SUBSTRUCTUREZONE 3 -  SUBSTRUCTURE

ELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATIONELS AND EXCAVATION

B2_Z3_1000 Sheet Piles Installation (Type C/D) 4 16-Apr-2025 24-Apr-2025

B2_Z3_1010 Stage 1a - Excavation down +4.0mPD 2 09-Jun-2025 10-Jun-2025

B2_Z3_1020 Excavation from +4.0mPD to +2.425mPD 1 11-Jun-2025 11-Jun-2025

B2_Z3_1030 Stage 1.2b - Trim Sheet Piles to +4.275mPD and the existing sheet piles for  C.W. Culvert Outlet to +5.7mPD 4 12-Jun-2025 16-Jun-2025

B2_Z3_1040 Stage 2.1/2.2 - Dewatering and excavation from +2.425mPD to +1.7mPD 2 17-Jun-2025 18-Jun-2025

B2_Z3_1050 Stage 2.3 - Trim sheet Pile to +2.7mPD 4 05-Sep-2025 10-Sep-2025

B2_Z3_1060 Stage 3.1 -  Install strut and waling at +2.20mPD 3 10-Sep-2025 13-Sep-2025

B2_Z3_1070 Stage 3.2/3.3 - Excavation and dewatering to final excavation level -2.80 mPD 4 13-Sep-2025 18-Sep-2025

B2_Z3_1080 Stage 3.4 - Backfill to soffit of Ple cap CA-3 +1.25mPD 3 18-Sep-2025 22-Sep-2025

SUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURE

PILE CAP (GL SCa - SCb/GL SC1 - SC4) (TOP LEVEL +5.0mPD)PILE CAP (GL SCa - SCb/GL SC1 - SC4) (TOP LEVEL +5.0mPD)PILE CAP (GL SCa - SCb/GL SC1 - SC4) (TOP LEVEL +5.0mPD)PILE CAP (GL SCa - SCb/GL SC1 - SC4) (TOP LEVEL +5.0mPD)PILE CAP (GL SCa - SCb/GL SC1 - SC4) (TOP LEVEL +5.0mPD)

B2_Z3_2000 Pile Cap CA-3 - Trim Bored Pile BP3 to cut-off level (formation level at +1.25mPD) 3 22-Sep-2025 25-Sep-2025

B2_Z3_2010 Pile Cap CA-3 - Install earthing 1 25-Sep-2025 26-Sep-2025

B2_Z3_2020 Pile Cap CA-3 - Blinding and setting out 1 26-Sep-2025 27-Sep-2025

B2_Z3_2030 Pile Cap CA-3 - Rebar fixing 3 27-Sep-2025 02-Oct-2025

B2_Z3_2040 Pile Cap CA-3 - Formworks installation 2 02-Oct-2025 04-Oct-2025

B2_Z3_2050 Pile Cap CA-3 - Concreting and dismantle formworks 3 04-Oct-2025 09-Oct-2025

TIE BEAM (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +5.0mPD)TIE BEAM (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +5.0mPD)TIE BEAM (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +5.0mPD)TIE BEAM (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +5.0mPD)TIE BEAM (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +5.0mPD)

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Column PC6 - 1st pour Rebar fixing

Column PC6 - 1st pour Formwork/falsework installation

Column PC6 - 1st pour Concreting

Column PC6 - 1st pour Dismantle formworks/falsework

Column PC6 - 2nd pour Rebar fixing

Column PC6 - 2nd pour Formwork / falsework installation

Column PC6 - 2nd pour Concreting

Column PC6 - 2nd  pour Dismantle formworks/falsework

Column PD6 - Rebar fixing

Column PD6 - Formwork/falsework installation

Column PD6 - Concreting

Column PD6 - Dismantle formworks/falsework

Column PC6 - 1st pour Rebar fixing

Column PC6 - 1st pour Formwork/falsework installation

Column PC6 - 1st pour Concreting

Column PC6 - 1st pour Dismantle formworks/falsework

Column PC6 - 2nd pour Rebar fixing

Column PC6 - 2nd pour Formwork / falsework installation

Column PC6 - 2nd pour Concreting

Column PC6 - 2nd  pour Dismantle formworks/falsework

Column PC6 - 1st pour Rebar fixing

Column PC6 - 1st pour Formwork/falsework installation

Column PC6 - 1st pour Concreting

Column PC6 - 1st pour Dismantle formworks/falsework

Column PC6 - 2nd pour Rebar fixing

Column PC6 - 2nd pour Formwork / falsework installation

Column PC6 - 2nd pour Concreting

Column PC6 - 2nd  pour Dismantle formworks/falsework

Column PY4 & PY7 - Rebar fixing

Column PY4 & PY7 - Formwork/falsework installation

Column PY4 & PY7 - Concreting

Column PY4 & PY7 - Dismantle formworks/falsework

Bearing Wall - 1st pour rebar fxing

Bearing Wall - 1st pour formwork/falsework installat ion

Bearing Wall - 1st pour concreting

Bearing Wall - 2nd pour rebar fixing

Bearing Wall - 2nd pour formwork/falsework installation

Bearing Wall - dismantle formwork/falsework

Equipment Plinth - Rebar fixing (CC1, CC3, CC5, CC6, C7)

Equipment Plinth -  Formwork installation (CC1, CC3, CC5, CC6, C7)

Equipment Plinth - Concreting and dismantle formwork (CC1, CC3, CC5, CC6, C7)

Sheet Piles Installation (Type C/D)

Stage 1a - Excavation down +4.0mPD

Excavation from +4.0mPD to +2.425mPD

Stage 1.2b - Trim Sheet Piles to +4.275mPD and the existing sheet piles for  C.W. Culvert Outlet to +5.7mPD

Stage 2.1/2.2 - Dewatering and excavation from +2.425mPD to +1.7mPD

Stage 2.3 - Trim sheet Pile to +2.7mPD

Stage 3.1 -  Install strut and waling at +2.20mPD

Stage 3.2/3.3 - Excavation and dewatering to final excavation level -2.80 mPD

Stage 3.4 - Backfill to soffit of Ple cap CA-3 +1.25mPD

Pile Cap CA-3 - Trim Bored Pile BP3 to cut-off level (formation level at +1.25mPD)

Pile Cap CA-3 - Install earthing

Pile Cap CA-3 - Blinding and setting out

Pile Cap CA-3 - Rebar fixing

Pile Cap CA-3 - Formworks installation

Pile Cap CA-3 - Concreting and dismantle formworks
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Activity ID Activity Name Original
Duration

Start Finish

B2_Z3_3000 Tie Beam - Backfilling to soffit of tie beams (GL SCa-SCb/SC1-SC4) (top level +5mPD) 3 09-Oct-2025 13-Oct-2025

B2_Z3_3010 Tie Beam - Blinding and setting out (GL SCa-SCb/SC1-SC4) (top level +5mPD) 1 13-Oct-2025 14-Oct-2025

B2_Z3_3020 Tie Beam - Rebar fixing  (GL SCa-SCb/SC1-SC4) (top level +5mPD) 6 14-Oct-2025 21-Oct-2025

B2_Z3_3030 Tie Beam - Formwork installation  (GL SCa-SCb/SC1-SC4) (top level +5mPD) 5 21-Oct-2025 27-Oct-2025

B2_Z3_3040 Tie Beam - Concreting and dismantle formwork (GL SCa-SCb/SC1-SC4) (top level +5mPD) 4 27-Oct-2025 01-Nov-2025

RC COLUMNS (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +7.195mPD)RC COLUMNS (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +7.195mPD)RC COLUMNS (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +7.195mPD)RC COLUMNS (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +7.195mPD)RC COLUMNS (GL SCa - SCb/GL SC1 - SC4)  (TOP LEVEL +7.195mPD)

COLUMNS (PSC1 -PSC4) (TOP LEVEL +7.195mPD)COLUMNS (PSC1 -PSC4) (TOP LEVEL +7.195mPD)COLUMNS (PSC1 -PSC4) (TOP LEVEL +7.195mPD)COLUMNS (PSC1 -PSC4) (TOP LEVEL +7.195mPD)COLUMNS (PSC1 -PSC4) (TOP LEVEL +7.195mPD)

B2_Z3_3300 Columns - Rebar fixing (PSC1 to PSC4) 2 01-Nov-2025 04-Nov-2025

B2_Z3_3310 Columns - Formwork installation (PSC1 to PSC4) 2 04-Nov-2025 06-Nov-2025

B2_Z3_3320 Columns - Concreteing and dismantle formworks (PSC1 to PSC4) 4 06-Nov-2025 12-Nov-2025

COLUMNS PSC5 -PSC8 (TOP LEVEL +7.195mPD)COLUMNS PSC5 -PSC8 (TOP LEVEL +7.195mPD)COLUMNS PSC5 -PSC8 (TOP LEVEL +7.195mPD)COLUMNS PSC5 -PSC8 (TOP LEVEL +7.195mPD)COLUMNS PSC5 -PSC8 (TOP LEVEL +7.195mPD)

B2_Z3_4000 Columns - Rebar fixing (PSC5 to PSC8) 2 04-Nov-2025 06-Nov-2025

B2_Z3_4010 Columns - Formwork installation (PSC5 to PSC8) 2 06-Nov-2025 08-Nov-2025

B2_Z3_4020 Columns - Concreteing and dismantle formworks (PSC5 to PSC8) 4 12-Nov-2025 17-Nov-2025

EQUIPMENT CONCRETE PLINTH (GL SCa - SCb/GL SC1 - SC4)EQUIPMENT CONCRETE PLINTH (GL SCa - SCb/GL SC1 - SC4)EQUIPMENT CONCRETE PLINTH (GL SCa - SCb/GL SC1 - SC4)EQUIPMENT CONCRETE PLINTH (GL SCa - SCb/GL SC1 - SC4)EQUIPMENT CONCRETE PLINTH (GL SCa - SCb/GL SC1 - SC4)

B2_Z3_5000 Equipment Concrete Plinth - Rebar fixing  (GL SCa-SCb/GL SC1-SC4) 3 06-Nov-2025 10-Nov-2025

B2_Z3_5010 Equipment Concrete Plinth - Formwork installation  (GL SCa-SCb/GL SC1-SC4) 4 10-Nov-2025 15-Nov-2025

B2_Z3_5020 Equipment Concrete Plinth - Concreting and dismantle formwork (GL SCa-SCb/GL SC1-SC4) 3 17-Nov-2025 20-Nov-2025

ZONE 5 -  SUBSTRUCTUREZONE 5 -  SUBSTRUCTUREZONE 5 -  SUBSTRUCTUREZONE 5 -  SUBSTRUCTUREZONE 5 -  SUBSTRUCTURE

EXCAVATIONEXCAVATIONEXCAVATIONEXCAVATIONEXCAVATION

B2_Z5_1000 Excavation  from +6.9mPD to +4.0mPD 12 09-Jun-2025 21-Jun-2025

B2_Z5_1010 Excavation from +4.0mPD to +3.425mPD 3 23-Jun-2025 25-Jun-2025

B2_Z5_1020 Excavation from +3.425mPD to +2.425mPD 3 26-Jun-2025 28-Jun-2025

B2_Z5_1030 Excavation from +2.425mPD to +1.425mPD 2 30-Jun-2025 02-Jul-2025

B2_Z5_1040 Excavation from +2.425mPD to +2.175mPD 1 30-Jun-2025 30-Jun-2025

B2_Z5_1050 Excavation from +2.425mPD to +2.075mPD and +1.825mPD 3 03-Jul-2025 05-Jul-2025

B2_Z5_1060 Excavation from +3.425mPD to +3.325mPD 2 07-Jul-2025 08-Jul-2025

SUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURE

SEA WATER SUMP PITSEA WATER SUMP PITSEA WATER SUMP PITSEA WATER SUMP PITSEA WATER SUMP PIT

B2_Z5_9000 Sea Water Sump Pit - Backfilling to formation level +1.175mPD 2 02-Jul-2025 03-Jul-2025

B2_Z5_9010 Sea Water Sump Pit - 175 Mass fill C20/20 1 04-Jul-2025 04-Jul-2025

B2_Z5_9020 Sea Water Sump Pit - Construction of base slab 3 05-Jul-2025 08-Jul-2025

B2_Z5_9030 Sea Water Sump Pit - Construction of wall 4 09-Jul-2025 14-Jul-2025

B2_Z5_9040 Sea Water Sump Pit - Construction of concrete plinth 3 14-Jul-2025 17-Jul-2025

B2_Z5_9050 Sea Water Sump Pit - Construction of top slab (top level +6.3mPD) 5 17-Jul-2025 23-Jul-2025

PILE CAPSPILE CAPSPILE CAPSPILE CAPSPILE CAPS

PILE CAP CA-1 (TOP LEVEL +6.85mPD)PILE CAP CA-1 (TOP LEVEL +6.85mPD)PILE CAP CA-1 (TOP LEVEL +6.85mPD)PILE CAP CA-1 (TOP LEVEL +6.85mPD)PILE CAP CA-1 (TOP LEVEL +6.85mPD)

B2_Z5_8380 Pile Cap CA-1 - Trim Bored Pile BP01 to cut-off level (formation level at +1.5mPD) 3 03-Jul-2025 05-Jul-2025

B2_Z5_8390 Pile Cap CA-1 - Install earthing 1 07-Jul-2025 07-Jul-2025

B2_Z5_8400 Pile Cap CA-1 - Blinding and setting out 1 08-Jul-2025 08-Jul-2025

B2_Z5_8410 Pile Cap CA-1 - Rebar fixing 6 09-Jul-2025 15-Jul-2025

B2_Z5_8420 Pile Cap CA-1 - Formworks installation 4 16-Jul-2025 19-Jul-2025

B2_Z5_8430 Pile Cap CA-1 - Concreting and dismantle formworks 4 21-Jul-2025 24-Jul-2025

PILE CAP CB-1 (TOP LEVEL +5.0mPD)PILE CAP CB-1 (TOP LEVEL +5.0mPD)PILE CAP CB-1 (TOP LEVEL +5.0mPD)PILE CAP CB-1 (TOP LEVEL +5.0mPD)PILE CAP CB-1 (TOP LEVEL +5.0mPD)

B2_Z5_1100 Pile Cap CB-1 - Trim Bored Pile BP4 to cut-off level (formation level at +1.9mPD) 3 07-Jul-2025 09-Jul-2025

B2_Z5_1110 Pile Cap CB-1 - Install earthing 1 10-Jul-2025 10-Jul-2025

B2_Z5_1120 Pile Cap CB-1 - Blinding and setting out 1 11-Jul-2025 11-Jul-2025

B2_Z5_1130 Pile Cap CB-1 - Rebar fixing 3 12-Jul-2025 15-Jul-2025

B2_Z5_1140 Pile Cap CB-1 - Formworks installation 2 16-Jul-2025 17-Jul-2025

B2_Z5_1150 Pile Cap CB-1 - Concreting and dismantle formworks 3 18-Jul-2025 21-Jul-2025

PILE CAP CB-2 (TOP LEVEL +5.0mPD)PILE CAP CB-2 (TOP LEVEL +5.0mPD)PILE CAP CB-2 (TOP LEVEL +5.0mPD)PILE CAP CB-2 (TOP LEVEL +5.0mPD)PILE CAP CB-2 (TOP LEVEL +5.0mPD)

B2_Z5_1200 Pile Cap CB-2 - Trim Bored Pile BP5 to cut-off level (formation level at +1.9mPD) 3 07-Jul-2025 09-Jul-2025

B2_Z5_1210 Pile Cap CB-2 - Install earthing 1 10-Jul-2025 10-Jul-2025

B2_Z5_1220 Pile Cap CB-2 - Blinding and setting out 1 11-Jul-2025 11-Jul-2025

B2_Z5_1230 Pile Cap CB-2 - Rebar fixing 3 12-Jul-2025 15-Jul-2025

B2_Z5_1240 Pile Cap CB-2 - Formworks installation 2 16-Jul-2025 17-Jul-2025

B2_Z5_1250 Pile Cap CB-2 - Concreting and dismantle formworks 3 18-Jul-2025 21-Jul-2025

PILE CAP CC-3  (TOP LEVEL +4.7mPD)PILE CAP CC-3  (TOP LEVEL +4.7mPD)PILE CAP CC-3  (TOP LEVEL +4.7mPD)PILE CAP CC-3  (TOP LEVEL +4.7mPD)PILE CAP CC-3  (TOP LEVEL +4.7mPD)

B2_Z5_1400 Pile Cap CC-3 - Trim Bored Pile BP28 to cut-off level (formation level at +2.1mPD) 3 07-Jul-2025 09-Jul-2025

B2_Z5_1400a Pile Cap CC-3 - Install earthing 1 10-Jul-2025 10-Jul-2025

B2_Z5_1400b Pile Cap CC-3 - Blinding and setting out 1 11-Jul-2025 11-Jul-2025

B2_Z5_1410 Pile Cap CC-3 - Rebar fixing 3 12-Jul-2025 15-Jul-2025

B2_Z5_1420 Pile Cap CC-3 - Formworks installation 2 16-Jul-2025 17-Jul-2025

B2_Z5_1430 Pile Cap CC-3 - Concreting and dismantle formworks 3 18-Jul-2025 21-Jul-2025

PILE CAP CD-1  (TOP LEVEL +5.0mPD)PILE CAP CD-1  (TOP LEVEL +5.0mPD)PILE CAP CD-1  (TOP LEVEL +5.0mPD)PILE CAP CD-1  (TOP LEVEL +5.0mPD)PILE CAP CD-1  (TOP LEVEL +5.0mPD)

B2_Z5_1500 Pile Cap CD-1 - Trim Bored Pile BP8 to cut-off level (formation level at +2.5mPD) 3 30-Jun-2025 03-Jul-2025

B2_Z5_1510 Pile Cap CD-1 - Install earthing 1 04-Jul-2025 04-Jul-2025

B2_Z5_1520 Pile Cap CD-1 - Blinding and setting out 1 05-Jul-2025 05-Jul-2025

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
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Tie Beam - Backfilling to soffit of tie beams (GL SCa-SCb/SC1-SC4) (top level +5mPD)

Tie Beam - Blinding and setting out (GL SCa-SCb/SC1-SC4) (top level +5mPD)

Tie Beam - Rebar fixing  (GL SCa-SCb/SC1-SC4) (top level +5mPD)

Tie Beam - Formwork installation  (GL SCa-SCb/SC1-SC4) (top level +5mPD)

Tie Beam - Concreting and dismantle formwork (GL SCa-SCb/SC1-SC4) (top level +5mPD)

Columns - Rebar fixing (PSC1 to PSC4)

Columns - Formwork installation (PSC1 to PSC4)

Columns - Concreteing and dismantle formworks (PSC1 to PSC4)

Columns - Rebar fixing (PSC5 to PSC8)

Columns - Formwork installation (PSC5 to PSC8)

Columns - Concreteing and dismantle formworks (PSC5 to PSC8)

Equipment Concrete Plinth - Rebar fixing  (GL SCa-SCb/GL SC1-SC4)

Equipment Concrete Plinth - Formwork installation  (GL SCa-SCb/GL SC1-SC4)

Equipment Concrete Plinth - Concreting and dismantle formwork (GL SCa-SCb/GL SC1-SC4)

Excavation  from +6.9mPD to +4.0mPD

Excavation from +4.0mPD to +3.425mPD

Excavation from +3.425mPD to +2.425mPD

Excavation from +2.425mPD to +1.425mPD

Excavation from +2.425mPD to +2.175mPD

Excavation from +2.425mPD to +2.075mPD and +1.825mPD

Excavation from +3.425mPD to +3.325mPD

Sea Water Sump Pit - Backfilling to formation level +1.175mPD

Sea Water Sump Pit - 175 Mass fill C20/20

Sea Water Sump Pit - Construction of base slab

Sea Water Sump Pit - Construction of wall

Sea Water Sump Pit - Construction of concrete plinth

Sea Water Sump Pit - Construction of top slab (top level +6.3mPD)

Pile Cap CA-1 - Trim Bored Pile BP01 to cut-off level (formation level at +1.5mPD)

Pile Cap CA-1 - Install earthing

Pile Cap CA-1 - Blinding and setting out

Pile Cap CA-1 - Rebar fixing

Pile Cap CA-1 - Formworks installation

Pile Cap CA-1 - Concreting and dismantle formworks

Pile Cap CB-1 - Trim Bored Pile BP4 to cut-off level (formation level at +1.9mPD)

Pile Cap CB-1 - Install earthing

Pile Cap CB-1 - Blinding and setting out

Pile Cap CB-1 - Rebar fixing

Pile Cap CB-1 - Formworks installation

Pile Cap CB-1 - Concreting and dismantle formworks

Pile Cap CB-2 - Trim Bored Pile BP5 to cut-off level (formation level at +1.9mPD)

Pile Cap CB-2 - Install earthing

Pile Cap CB-2 - Blinding and setting out

Pile Cap CB-2 - Rebar fixing

Pile Cap CB-2 - Formworks installation

Pile Cap CB-2 - Concreting and dismantle formworks

Pile Cap CC-3 - Trim Bored Pile BP28 to cut-off level (formation level at +2.1mPD)

Pile Cap CC-3 - Install earthing

Pile Cap CC-3 - Blinding and setting out

Pile Cap CC-3 - Rebar fixing

Pile Cap CC-3 - Formworks installation

Pile Cap CC-3 - Concreting and dismantle formworks

Pile Cap CD-1 - Trim Bored Pile BP8 to cut-off level (formation level at +2.5mPD)

Pile Cap CD-1 - Install earthing

Pile Cap CD-1 - Blinding and setting out
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Appendix J



Activity ID Activity Name Original
Duration

Start Finish

B2_Z5_1530 Pile Cap CD-1 - Rebar fixing 3 07-Jul-2025 09-Jul-2025

B2_Z5_1540 Pile Cap CD-1 - Formworks installation 2 10-Jul-2025 11-Jul-2025

B2_Z5_1550 Pile Cap CD-1 - Concreting and dismantle formworks 3 12-Jul-2025 15-Jul-2025

PILE CAP CD-1a  (TOP LEVEL +5.0mPD)PILE CAP CD-1a  (TOP LEVEL +5.0mPD)PILE CAP CD-1a  (TOP LEVEL +5.0mPD)PILE CAP CD-1a  (TOP LEVEL +5.0mPD)PILE CAP CD-1a  (TOP LEVEL +5.0mPD)

B2_Z5_1600 Pile Cap CD-1a - Trim Bored Pile BP9 to cut-off level (formation level at +2.5mPD) 3 02-Jul-2025 04-Jul-2025

B2_Z5_1610 Pile Cap CD-1a - Install earthing 1 05-Jul-2025 05-Jul-2025

B2_Z5_1620 Pile Cap CD-1a - Blinding and setting out 1 07-Jul-2025 07-Jul-2025

B2_Z5_1630 Pile Cap CD-1a - Rebar fixing 3 08-Jul-2025 10-Jul-2025

B2_Z5_1640 Pile Cap CD-1a - Formworks installation 2 11-Jul-2025 12-Jul-2025

B2_Z5_1650 Pile Cap CC-1a - Concreting and dismantle formworks 3 14-Jul-2025 16-Jul-2025

PILE CAP CF-1  (TOP LEVEL +6.0mPD)PILE CAP CF-1  (TOP LEVEL +6.0mPD)PILE CAP CF-1  (TOP LEVEL +6.0mPD)PILE CAP CF-1  (TOP LEVEL +6.0mPD)PILE CAP CF-1  (TOP LEVEL +6.0mPD)

B2_Z5_7040 Pile Cap CF-1 - Trim Bored Pile BP12&13  to cut-off level (formation level at +3.5mPD) 6 05-Jul-2025 11-Jul-2025

B2_Z5_7050 Pile Cap CF-1 - Install earthing 1 12-Jul-2025 12-Jul-2025

B2_Z5_7060 Pile Cap CF-1 - Blinding and setting out 1 14-Jul-2025 14-Jul-2025

B2_Z5_7070 Pile Cap CF-1 - Rebar fixing 3 15-Jul-2025 17-Jul-2025

B2_Z5_7080 Pile Cap CF-1 - Formworks installation 2 18-Jul-2025 19-Jul-2025

B2_Z5_7090 Pile Cap CF-1 - Concreting and dismantle formworks 3 21-Jul-2025 23-Jul-2025

PILE CAP CF-3  (TOP LEVEL +6.0mPD)PILE CAP CF-3  (TOP LEVEL +6.0mPD)PILE CAP CF-3  (TOP LEVEL +6.0mPD)PILE CAP CF-3  (TOP LEVEL +6.0mPD)PILE CAP CF-3  (TOP LEVEL +6.0mPD)

B2_Z5_7100 Pile Cap CF-3 - Trim Bored Pile BP14  to cut-off level (formation level at +2.5mPD) 3 24-Sep-2025 26-Sep-2025

B2_Z5_7110 Pile Cap CF-3 - Install earthing 1 27-Sep-2025 27-Sep-2025

B2_Z5_7120 Pile Cap CF-3 - Blinding and setting out 1 29-Sep-2025 29-Sep-2025

B2_Z5_7130 Pile Cap CF-3 - Rebar fixing 3 30-Sep-2025 03-Oct-2025

B2_Z5_7140 Pile Cap CF-3 - Formworks installation 2 04-Oct-2025 06-Oct-2025

B2_Z5_7150 Pile Cap CF-3 - Concreting and dismantle formworks 3 08-Oct-2025 10-Oct-2025

PILE CAP CF-4  (TOP LEVEL +6.0mPD)PILE CAP CF-4  (TOP LEVEL +6.0mPD)PILE CAP CF-4  (TOP LEVEL +6.0mPD)PILE CAP CF-4  (TOP LEVEL +6.0mPD)PILE CAP CF-4  (TOP LEVEL +6.0mPD)

B2_Z5_7160 Pile Cap CF-4 - Trim Bored Pile BP15  to cut-off level (formation level at +2.5mPD) 3 27-Sep-2025 30-Sep-2025

B2_Z5_7170 Pile Cap CF-4 - Install earthing 1 02-Oct-2025 02-Oct-2025

B2_Z5_7180 Pile Cap CF-4 - Blinding and setting out 1 03-Oct-2025 03-Oct-2025

B2_Z5_7190 Pile Cap CF-4 - Rebar fixing 3 04-Oct-2025 08-Oct-2025

B2_Z5_7200 Pile Cap CF-4 - Formworks installation 2 09-Oct-2025 10-Oct-2025

B2_Z5_7210 Pile Cap CF-4 - Concreting and dismantle formworks 3 08-Oct-2025 A 14-Oct-2025

PILE CAP CH-1 (TOP LEVEL +6.0mPD)PILE CAP CH-1 (TOP LEVEL +6.0mPD)PILE CAP CH-1 (TOP LEVEL +6.0mPD)PILE CAP CH-1 (TOP LEVEL +6.0mPD)PILE CAP CH-1 (TOP LEVEL +6.0mPD)

B2_Z5_7220 Pile Cap CH-1 - Trim Bored Pile BP16&817 to cut-off level (formation level at +3.5mPD) 6 12-Jul-2025 18-Jul-2025

B2_Z5_7230 Pile Cap CH-1 - Install earthing 1 19-Jul-2025 19-Jul-2025

B2_Z5_7240 Pile Cap CH-1 - Blinding and setting out 1 21-Jul-2025 21-Jul-2025

B2_Z5_7250 Pile Cap CH-1 - Rebar fixing 4 22-Jul-2025 25-Jul-2025

B2_Z5_7260 Pile Cap CH-1 - Formworks installation 3 26-Jul-2025 29-Jul-2025

B2_Z5_7270 Pile Cap CH-1 - Concreting and dismantle formworks 3 30-Jul-2025 01-Aug-2025

PILE CAP CH-2 (TOP LEVEL +6.0mPD)PILE CAP CH-2 (TOP LEVEL +6.0mPD)PILE CAP CH-2 (TOP LEVEL +6.0mPD)PILE CAP CH-2 (TOP LEVEL +6.0mPD)PILE CAP CH-2 (TOP LEVEL +6.0mPD)

B2_Z5_7280 Pile Cap CH-2 - Trim Bored Pile BP18&19  to cut-off level (formation level at +3.4mPD) 6 19-Jul-2025 25-Jul-2025

B2_Z5_7290 Pile Cap CH-2 - Install earthing 1 26-Jul-2025 26-Jul-2025

B2_Z5_7300 Pile Cap CH-2 - Blinding and setting out 1 28-Jul-2025 28-Jul-2025

B2_Z5_7310 Pile Cap CH-2 - Rebar fixing 4 29-Jul-2025 01-Aug-2025

B2_Z5_7320 Pile Cap CH-2 - Formworks installation 3 02-Aug-2025 05-Aug-2025

B2_Z5_7330 Pile Cap CH-2 - Concreting and dismantle formworks 3 06-Aug-2025 08-Aug-2025

TURBINE AND GENERATOR PILE CAPTURBINE AND GENERATOR PILE CAPTURBINE AND GENERATOR PILE CAPTURBINE AND GENERATOR PILE CAPTURBINE AND GENERATOR PILE CAP

B2_Z5_1700 Turbine & Generator Pile Cap - Trim Bored Pile G1 - G10 to cut-off level (formation level at +4.50mPD) 12 09-Jul-2025 22-Jul-2025

B2_Z5_1710 Turbine & Generator Pile Cap - Install earthing 3 23-Jul-2025 25-Jul-2025

B2_Z5_1715 Turbine & Generator Pile Cap - Backfilling to formation level at +4.4mPD 4 26-Jul-2025 31-Jul-2025

PILE CAP (BAY  G1 - G4) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G1 - G4) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G1 - G4) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G1 - G4) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G1 - G4) (TOP LEVEL +7.0mPD)

B2_Z5_1720 Turbine & Generator Pile Cap - Blinding and setting out (Pile G1 - G4) 2 31-Jul-2025 02-Aug-2025

B2_Z5_1730 Turbine & Generator Pile Cap - Rebar f ixing (Pile G1 - G4) 4 02-Aug-2025 07-Aug-2025

B2_Z5_1740 Turbine & Generator Pile Cap - Formworks installation (Pile G1 - G4) 3 07-Aug-2025 11-Aug-2025

B2_Z5_1750 Turbine & Generator Pile Cap - Concreting and dismantle formworks (Pile G1 - G4) 3 11-Aug-2025 14-Aug-2025

PILE CAP (BAY  G3 - G6) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G3 - G6) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G3 - G6) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G3 - G6) (TOP LEVEL +7.0mPD)PILE CAP (BAY  G3 - G6) (TOP LEVEL +7.0mPD)

B2_Z5_1760 Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6) 2 14-Aug-2025 16-Aug-2025

B2_Z5_1770 Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6) 4 16-Aug-2025 21-Aug-2025

B2_Z5_1780 Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6) 3 21-Aug-2025 25-Aug-2025

B2_Z5_1790 Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6) 3 25-Aug-2025 28-Aug-2025

PILE CAP (BAY  G5 - G8) (TOP LEVEL +9.27mPD)PILE CAP (BAY  G5 - G8) (TOP LEVEL +9.27mPD)PILE CAP (BAY  G5 - G8) (TOP LEVEL +9.27mPD)PILE CAP (BAY  G5 - G8) (TOP LEVEL +9.27mPD)PILE CAP (BAY  G5 - G8) (TOP LEVEL +9.27mPD)

B2_Z5_1800 Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6) 2 31-Jul-2025 02-Aug-2025

B2_Z5_1810 Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6) 5 02-Aug-2025 08-Aug-2025

B2_Z5_1820 Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6) 5 08-Aug-2025 14-Aug-2025

B2_Z5_1830 Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6) 4 14-Aug-2025 19-Aug-2025

PILE CAP (PILE G7 - G10) (TOP LEVEL +9.27mPD)PILE CAP (PILE G7 - G10) (TOP LEVEL +9.27mPD)PILE CAP (PILE G7 - G10) (TOP LEVEL +9.27mPD)PILE CAP (PILE G7 - G10) (TOP LEVEL +9.27mPD)PILE CAP (PILE G7 - G10) (TOP LEVEL +9.27mPD)

B2_Z5_1840 Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6) 2 19-Aug-2025 21-Aug-2025

B2_Z5_1850 Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6) 5 21-Aug-2025 27-Aug-2025

B2_Z5_1860 Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6) 5 27-Aug-2025 02-Sep-2025
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Pile Cap CD-1 - Rebar fixing

Pile Cap CD-1 - Formworks installation

Pile Cap CD-1 - Concreting and dismantle formworks

Pile Cap CD-1a - Trim Bored Pile BP9 to cut-off level (formation level at +2.5mPD)

Pile Cap CD-1a - Install earthing

Pile Cap CD-1a - Blinding and setting out

Pile Cap CD-1a - Rebar fixing

Pile Cap CD-1a - Formworks installation

Pile Cap CC-1a - Concreting and dismantle formworks

Pile Cap CF-1 - Trim Bored Pile BP12&13  to cut-off level (formation level at +3.5mPD)

Pile Cap CF-1 - Install earthing

Pile Cap CF-1 - Blinding and setting out

Pile Cap CF-1 - Rebar fixing

Pile Cap CF-1 - Formworks installation

Pile Cap CF-1 - Concreting and dismantle formworks

Pile Cap CF-3 - Trim Bored Pile BP14  to cut-off level (formation level at +2.5mPD)

Pile Cap CF-3 - Install earthing

Pile Cap CF-3 - Blinding and setting out

Pile Cap CF-3 - Rebar fixing

Pile Cap CF-3 - Formworks installation

Pile Cap CF-3 - Concreting and dismantle formworks

Pile Cap CF-4 - Trim Bored Pile BP15  to cut-off level (formation level at +2.5mPD)

Pile Cap CF-4 - Install earthing

Pile Cap CF-4 - Blinding and setting out

Pile Cap CF-4 - Rebar fixing

Pile Cap CF-4 - Formworks installation

Pile Cap CF-4 - Concreting and dismantle formworks

Pile Cap CH-1 - Trim Bored Pile BP16&817 to cut-off level (formation level at +3.5mPD)

Pile Cap CH-1 - Install earthing

Pile Cap CH-1 - Blinding and setting out

Pile Cap CH-1 - Rebar fixing

Pile Cap CH-1 - Formworks installation

Pile Cap CH-1 - Concreting and dismantle formworks

Pile Cap CH-2 - Trim Bored Pile BP18&19  to cut-off level (formation level at +3.4mPD)

Pile Cap CH-2 - Install earthing

Pile Cap CH-2 - Blinding and setting out

Pile Cap CH-2 - Rebar fixing

Pile Cap CH-2 - Formworks installation

Pile Cap CH-2 - Concreting and dismantle formworks

Turbine & Generator Pile Cap - Trim Bored Pile G1 - G10 to cut-off level (formation level at +4.50mPD)

Turbine & Generator Pile Cap - Install earthing

Turbine & Generator Pile Cap - Backfilling to formation level at +4.4mPD

Turbine & Generator Pile Cap - Blinding and setting out (Pile G1 - G4)

Turbine & Generator Pile Cap - Rebar f ixing (Pile G1 - G4)

Turbine & Generator Pile Cap - Formworks installation (Pile G1 - G4)

Turbine & Generator Pile Cap - Concreting and dismantle formworks (Pile G1 - G4)

Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6)

Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6)

Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6)

Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6)

Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6)

Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6)

Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6)

Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6)

Turbine & Generator Pile Cap - Blinding and setting out (Bay G3 - G6)

Turbine & Generator Pile Cap - Rebar f ixing (Bay G3 - G6)

Turbine & Generator Pile Cap - Formworks installation (Bay G3 - G6)
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Project Programme of Works

HEC_24-83005
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Date Revision Checked Approved

Appendix J



Activity ID Activity Name Original
Duration

Start Finish

B2_Z5_1870 Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6) 4 02-Sep-2025 06-Sep-2025

TURBINE AND GENERATOR FOUNDATIONTURBINE AND GENERATOR FOUNDATIONTURBINE AND GENERATOR FOUNDATIONTURBINE AND GENERATOR FOUNDATIONTURBINE AND GENERATOR FOUNDATION

RC COLUMNS (1CA, 2CA, 3CA, 1CB, 2CB, 3CB)RC COLUMNS (1CA, 2CA, 3CA, 1CB, 2CB, 3CB)RC COLUMNS (1CA, 2CA, 3CA, 1CB, 2CB, 3CB)RC COLUMNS (1CA, 2CA, 3CA, 1CB, 2CB, 3CB)RC COLUMNS (1CA, 2CA, 3CA, 1CB, 2CB, 3CB)

COLUMN 1CA AND 1CBCOLUMN 1CA AND 1CBCOLUMN 1CA AND 1CBCOLUMN 1CA AND 1CBCOLUMN 1CA AND 1CB

B2_Z5_5000 Column - Rebar fixing (1CA & 1CB) 3 28-Aug-2025 01-Sep-2025

B2_Z5_5010 Column -  Formwork and falsework installation (1CA & 1CB) 3 01-Sep-2025 04-Sep-2025

B2_Z5_5020 Column - Concreting and dismantle formwork/falsework (1CA & 1CB) 3 04-Sep-2025 08-Sep-2025

COLUMN 2CA AND 2CBCOLUMN 2CA AND 2CBCOLUMN 2CA AND 2CBCOLUMN 2CA AND 2CBCOLUMN 2CA AND 2CB

B2_Z5_5030 Column - Rebar fixing (2CA & 2CB) 4 08-Sep-2025 12-Sep-2025

B2_Z5_5040 Column -  Formwork and falsework installation (2CA & 2CB) 3 12-Sep-2025 16-Sep-2025

B2_Z5_5050 Column - Concreting and dismantle formwork/falsework (2CA & 2CB) 3 16-Sep-2025 19-Sep-2025

COLUMN 3CA AND 3CBCOLUMN 3CA AND 3CBCOLUMN 3CA AND 3CBCOLUMN 3CA AND 3CBCOLUMN 3CA AND 3CB

B2_Z5_5060 Column - Rebar fixing (3CA & 3CB) 2 19-Sep-2025 22-Sep-2025

B2_Z5_5070 Column -  Formwork and falsework installation (3CA & 3CB) 2 22-Sep-2025 24-Sep-2025

B2_Z5_5080 Column - Concreting and dismantle formwork/falsework (3CA & 3CB) 3 24-Sep-2025 27-Sep-2025

BEAMS (GX1A, GX2A, GX1B, GX2B, GZ1, GZ2) AND BEAM WALL W1BEAMS (GX1A, GX2A, GX1B, GX2B, GZ1, GZ2) AND BEAM WALL W1BEAMS (GX1A, GX2A, GX1B, GX2B, GZ1, GZ2) AND BEAM WALL W1BEAMS (GX1A, GX2A, GX1B, GX2B, GZ1, GZ2) AND BEAM WALL W1BEAMS (GX1A, GX2A, GX1B, GX2B, GZ1, GZ2) AND BEAM WALL W1

BEAM (GX1A AND GX2A)BEAM (GX1A AND GX2A)BEAM (GX1A AND GX2A)BEAM (GX1A AND GX2A)BEAM (GX1A AND GX2A)

B2_Z5_6000 Beam - Formwork/faselwork erection (GX1A & GX2A) 3 27-Sep-2025 02-Oct-2025

B2_Z5_6010 Beam - Rebar fixing (GX1A & GX2A) 3 02-Oct-2025 06-Oct-2025

B2_Z5_6020 Beam - Concreting (GX1A & GX2A) 1 06-Oct-2025 08-Oct-2025

B2_Z5_6030 Beam - Curing and removal of formwork (GX1A & GX2A) 7 08-Oct-2025 16-Oct-2025

BEAM (GX1B AND GX2B)BEAM (GX1B AND GX2B)BEAM (GX1B AND GX2B)BEAM (GX1B AND GX2B)BEAM (GX1B AND GX2B)

B2_Z5_6040 Beam - Formwork/faselwork erection (GX1B & GX2B) 3 27-Sep-2025 02-Oct-2025

B2_Z5_6050 Beam - Rebar fixing (GX1B & GX2B) 3 02-Oct-2025 06-Oct-2025

B2_Z5_6060 Beam - Concreting (GX1B & GX2B) 1 06-Oct-2025 08-Oct-2025

B2_Z5_6070 Beam - Curing and removal of formwork (GX1B & GX2B) 7 08-Oct-2025 16-Oct-2025

BEAM (GZ1 AND GZ2)BEAM (GZ1 AND GZ2)BEAM (GZ1 AND GZ2)BEAM (GZ1 AND GZ2)BEAM (GZ1 AND GZ2)

B2_Z5_6080 Beam - Formwork/faselwork erection (GZ1 & GZ2) 4 08-Oct-2025 13-Oct-2025

B2_Z5_6090 Beam - Rebar fixing (GZ1 & GZ2) 4 13-Oct-2025 17-Oct-2025

B2_Z5_6100 Beam - Concreting (GZ1 & GZ2) 1 17-Oct-2025 18-Oct-2025

B2_Z5_6110 Beam - Curing and removal of formwork (GZ1 & GZ2) 7 18-Oct-2025 27-Oct-2025

BEAM WALL W1BEAM WALL W1BEAM WALL W1BEAM WALL W1BEAM WALL W1

B2_Z5_6120 Beam Wall - Rebar fixing (W1) 3 27-Sep-2025 02-Oct-2025

B2_Z5_6130 Beam Wall - Formwork erection (W1) 2 02-Oct-2025 04-Oct-2025

B2_Z5_6140 Beam Wall - Concreting (W1) 1 04-Oct-2025 06-Oct-2025

B2_Z5_6150 Beam - Dismantle formwork (GZ1 & GZ2) 2 06-Oct-2025 09-Oct-2025

CONCRETE PLINTH (P1 - P6)CONCRETE PLINTH (P1 - P6)CONCRETE PLINTH (P1 - P6)CONCRETE PLINTH (P1 - P6)CONCRETE PLINTH (P1 - P6)

B2_Z5_7000 Concrete Plinth - Rebar fixing (P1 - P6) 4 06-Oct-2025 11-Oct-2025

B2_Z5_7010 Concrete Plinth - Formwork erection (P1 - P6) 5 11-Oct-2025 17-Oct-2025

B2_Z5_7020 Concrete Plinth - Concreting (P1 - P6) 3 17-Oct-2025 21-Oct-2025

B2_Z5_7030 Concrete Plinth - remove formwork (P1 - P6) 2 21-Oct-2025 23-Oct-2025

TIE BEAMSTIE BEAMSTIE BEAMSTIE BEAMSTIE BEAMS

TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-2) (TOP LEVEL +4.4mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-2) (TOP LEVEL +4.4mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-2) (TOP LEVEL +4.4mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-2) (TOP LEVEL +4.4mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-2) (TOP LEVEL +4.4mPD)

B2_Z5_8520 Tie Beam - Blinding and setting out (GL13-A to 13-B/GL 13-1 to 13-2) 3 20-Jan-2026 22-Jan-2026

B2_Z5_8530 Tie Beam - Rebar fixing (GL13-A to 13-B/GL 13-1 to 13-2) 4 23-Jan-2026 27-Jan-2026

B2_Z5_8540 Tie Beam - Formworks installation (GL13-A to 13-B/GL 13-1 to 13-2) 3 28-Jan-2026 30-Jan-2026

B2_Z5_8550 Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/GL 13-1 to 13-2) 4 31-Jan-2026 04-Feb-2026

TIE BEAM (TOP LEVEL +4.7mPD) (GL 13-B TO 13D/13-2 TO 13-3)TIE BEAM (TOP LEVEL +4.7mPD) (GL 13-B TO 13D/13-2 TO 13-3)TIE BEAM (TOP LEVEL +4.7mPD) (GL 13-B TO 13D/13-2 TO 13-3)TIE BEAM (TOP LEVEL +4.7mPD) (GL 13-B TO 13D/13-2 TO 13-3)TIE BEAM (TOP LEVEL +4.7mPD) (GL 13-B TO 13D/13-2 TO 13-3)

B2_Z5_2050 Tie Beam - Blinding and setting out (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c) 3 22-Jul-2025 24-Jul-2025

B2_Z5_2060 Tie Beam - Rebar fixing (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TB-V14c) 4 25-Jul-2025 29-Jul-2025

B2_Z5_2070 Tie Beam - Formworks installation (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c) 3 30-Jul-2025 01-Aug-2025

B2_Z5_2080 Tie Beam - Concreting  and dismantle formworks(TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c) 4 02-Aug-2025 06-Aug-2025

TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-1 TO 13-3) (TOP LEVEL +5.0mPD)

B2_Z5_8440 Tie Beam - Blinding and setting out (GL13-A to 13-B/13-1 to 13-3) 3 31-Dec-2025 03-Jan-2026

B2_Z5_8450 Tie Beam - Rebar fixing (GL13-A to 13-B/13-1 to 13-3) 5 05-Jan-2026 09-Jan-2026

B2_Z5_8460 Tie Beam - Formworks installation (GL13-A to 13-B/13-1 to 13-3) 4 10-Jan-2026 14-Jan-2026

B2_Z5_8470 Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/13-1 to 13-3) 4 15-Jan-2026 19-Jan-2026

TIE BEAM (GL 13-A TO 13B/GL 13-3 TO SCa) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-3 TO SCa) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-3 TO SCa) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-3 TO SCa) (TOP LEVEL +5.0mPD)TIE BEAM (GL 13-A TO 13B/GL 13-3 TO SCa) (TOP LEVEL +5.0mPD)

B2_Z5_8480 Tie Beam - Blinding and setting out (GL13-A to 13-B/13-1 to SCa) 3 20-Jan-2026 22-Jan-2026

B2_Z5_8490 Tie Beam - Rebar fixing (GL13-A to 13-B/13-1 to SCa) 6 23-Jan-2026 29-Jan-2026

B2_Z5_8500 Tie Beam - Formworks installation (GL13-A to 13-B/13-1 to SCa) 5 30-Jan-2026 04-Feb-2026

B2_Z5_8510 Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/13-1 to SCa) 5 05-Feb-2026 10-Feb-2026

TIE BEAM (GL13-B TO 13-D/GL13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL13-B TO 13-D/GL13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL13-B TO 13-D/GL13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL13-B TO 13-D/GL13-1 TO 13-3) (TOP LEVEL +5.0mPD)TIE BEAM (GL13-B TO 13-D/GL13-1 TO 13-3) (TOP LEVEL +5.0mPD)

B2_Z5_2000 Tie Beam - Blinding and setting out (GL13-B to 13-D/13-1 to 13-3) 3 22-Jul-2025 24-Jul-2025

B2_Z5_2010 Tie Beam - Rebar fixing (GL13-B to 13-D/13-1 to 13-3) 5 25-Jul-2025 30-Jul-2025

B2_Z5_2030 Tie Beam - Formworks installation (GL13-B to 13-D/13-1 to 13-3) 4 31-Jul-2025 04-Aug-2025

B2_Z5_2040 Tie Beam - Concreting  and dismantle formwork (GL13-B to 13-D/13-1 to 13-3) 4 05-Aug-2025 08-Aug-2025

TIE BEAM (GL13-D TO 13-F/GL13-1 to 13-3)  (TOP LEVEL +5.0mPD)TIE BEAM (GL13-D TO 13-F/GL13-1 to 13-3)  (TOP LEVEL +5.0mPD)TIE BEAM (GL13-D TO 13-F/GL13-1 to 13-3)  (TOP LEVEL +5.0mPD)TIE BEAM (GL13-D TO 13-F/GL13-1 to 13-3)  (TOP LEVEL +5.0mPD)TIE BEAM (GL13-D TO 13-F/GL13-1 to 13-3)  (TOP LEVEL +5.0mPD)

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Turbine & Generator Pile Cap - Concreting and dismantle formworks (Bay G3 - G6)

Column - Rebar fixing (1CA & 1CB)

Column -  Formwork and falsework installation (1CA & 1CB)

Column - Concreting and dismantle formwork/falsework (1CA & 1CB)

Column - Rebar fixing (2CA & 2CB)

Column -  Formwork and falsework installation (2CA & 2CB)

Column - Concreting and dismantle formwork/falsework (2CA & 2CB)

Column - Rebar fixing (3CA & 3CB)

Column -  Formwork and falsework installation (3CA & 3CB)

Column - Concreting and dismantle formwork/falsework (3CA & 3CB)

Beam - Formwork/faselwork erection (GX1A & GX2A)

Beam - Rebar fixing (GX1A & GX2A)

Beam - Concreting (GX1A & GX2A)

Beam - Curing and removal of formwork (GX1A & GX2A)

Beam - Formwork/faselwork erection (GX1B & GX2B)

Beam - Rebar fixing (GX1B & GX2B)

Beam - Concreting (GX1B & GX2B)

Beam - Curing and removal of formwork (GX1B & GX2B)

Beam - Formwork/faselwork erection (GZ1 & GZ2)

Beam - Rebar fixing (GZ1 & GZ2)

Beam - Concreting (GZ1 & GZ2)

Beam - Curing and removal of formwork (GZ1 & GZ2)

Beam Wall - Rebar fixing (W1)

Beam Wall - Formwork erection (W1)

Beam Wall - Concreting (W1)

Beam - Dismantle formwork (GZ1 & GZ2)

Concrete Plinth - Rebar fixing (P1 - P6)

Concrete Plinth - Formwork erection (P1 - P6)

Concrete Plinth - Concreting (P1 - P6)

Concrete Plinth - remove formwork (P1 - P6)

Tie Beam - Blinding and setting out (GL13-A to 13-B/GL 13-1 to 13-2)

Tie Beam - Rebar fixing (GL13-A to 13-B/GL 13-1 to 13-2)

Tie Beam - Formworks installation (GL13-A to 13-B/GL 13-1 to 13-2)

Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/GL 13-1 to 13-2)

Tie Beam - Blinding and setting out (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c)

Tie Beam - Rebar fixing (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TB-V14c)

Tie Beam - Formworks installation (TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c)

Tie Beam - Concreting  and dismantle formworks(TB-V15, TB-V15-2, TB-H11-1&1a, TB-3B2/3B4, TBV14c)

Tie Beam - Blinding and setting out (GL13-A to 13-B/13-1 to 13-3)

Tie Beam - Rebar fixing (GL13-A to 13-B/13-1 to 13-3)

Tie Beam - Formworks installation (GL13-A to 13-B/13-1 to 13-3)

Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/13-1 to 13-3)

Tie Beam - Blinding and setting out (GL13-A to 13-B/13-1 to SCa)

Tie Beam - Rebar fixing (GL13-A to 13-B/13-1 to SCa)

Tie Beam - Formworks installation (GL13-A to 13-B/13-1 to SCa)

Tie Beam - Concreting  and dismantle formwork (GL13-A to 13-B/13-1 to SCa)

Tie Beam - Blinding and setting out (GL13-B to 13-D/13-1 to 13-3)

Tie Beam - Rebar fixing (GL13-B to 13-D/13-1 to 13-3)

Tie Beam - Formworks installation (GL13-B to 13-D/13-1 to 13-3)

Tie Beam - Concreting  and dismantle formwork (GL13-B to 13-D/13-1 to 13-3)
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Project Programme of Works
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Activity ID Activity Name Original
Duration

Start Finish

B2_Z5_7700 Tie Beam - Blinding and setting out (GL13-D to 13-F/13-1 to 13-3) 3 07-Aug-2025 09-Aug-2025

B2_Z5_7710 Tie Beam - Rebar fixing  (GL13-D to 13-F/13-1 to 13-3) 5 11-Aug-2025 15-Aug-2025

B2_Z5_7720 Tie Beam - Formworks installation  (GL13-D to 13-F/13-1 to 13-3) 4 16-Aug-2025 20-Aug-2025

B2_Z5_7730 Tie Beam - Concreting  and dismantle formwork (GL13-D to 13-F/13-1 to 13-3) 4 21-Aug-2025 25-Aug-2025

TIE BEAM AND GROUND BEAM (GL13-D TO 13-F/GL13-5 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM AND GROUND BEAM (GL13-D TO 13-F/GL13-5 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM AND GROUND BEAM (GL13-D TO 13-F/GL13-5 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM AND GROUND BEAM (GL13-D TO 13-F/GL13-5 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM AND GROUND BEAM (GL13-D TO 13-F/GL13-5 TO 13-6) (TOP LEVEL +6.0mPD)

B2_Z5_7740 Tie Beam - Backfilling to formation level (GL13-D to 13-F/13-4 to 13-6) 2 11-Oct-2025 13-Oct-2025

B2_Z5_7745 Tie Beam - Blinding and setting out (GL13-D to 13-F/13-4 to 13-6) 3 14-Oct-2025 16-Oct-2025

B2_Z5_7750 Tie Beam - Rebar fixing (GL13-D to 13-F/13-4 to 13-6) 5 17-Oct-2025 22-Oct-2025

B2_Z5_7760 Tie Beam - Formworks installation (GL13-D to 13-F/13-4 to 13-6) 4 23-Oct-2025 27-Oct-2025

B2_Z5_7770 Tie Beam - Concreting  and dismantle formwork (GL13-D to 13-F/13-4 to 13-6) 4 28-Oct-2025 01-Nov-2025

TIE BEAM (GL13-F TO 13-H/GL13-1 TO 13-3) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-1 TO 13-3) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-1 TO 13-3) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-1 TO 13-3) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-1 TO 13-3) (TOP LEVEL +6.0mPD)

B2_Z5_7780 Tie Beam - Backfilling to formation level (GL13-F to 13-H/GL13-1 to 13-3) 2 02-Aug-2025 04-Aug-2025

B2_Z5_7785 Tie Beam - Blinding and setting out (GL13-F to 13-H/GL13-1 to 13-3) 3 05-Aug-2025 07-Aug-2025

B2_Z5_7790 Tie Beam - Rebar fixing (GL13-F to 13-H/GL13-1 to 13-3) 5 08-Aug-2025 13-Aug-2025

B2_Z5_7800 Tie Beam - Formworks installation (GL13-F to 13-H/GL13-1 to 13-3) 4 14-Aug-2025 18-Aug-2025

B2_Z5_7810 Tie Beam - Concreting  and dismantle formwork (GL13-F to 13-H/GL13-1 to 13-3) 4 19-Aug-2025 22-Aug-2025

TIE BEAM (GL13-F TO 13-H/GL13-4 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-4 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-4 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-4 TO 13-6) (TOP LEVEL +6.0mPD)TIE BEAM (GL13-F TO 13-H/GL13-4 TO 13-6) (TOP LEVEL +6.0mPD)

B2_Z5_7820 Tie Beam - Backfilling to formation level (GL13-F to 13-H/GL13-4 to 13-6) 2 15-Oct-2025 16-Oct-2025

B2_Z5_7830 Tie Beam - Blinding and setting out (GL13-F to 13-H/GL13-4 to 13-6) 3 17-Oct-2025 20-Oct-2025

B2_Z5_7840 Tie Beam - Rebar fixing (GL13-F to 13-H/GL13-4 to 13-6) 5 21-Oct-2025 25-Oct-2025

B2_Z5_7850 Tie Beam - Formworks installation (GL13-F to 13-H/GL13-4 to 13-6) 4 27-Oct-2025 31-Oct-2025

B2_Z5_7860 Tie Beam - Concreting  and dismantle formwork (GL13-F to 13-H/GL13-4 to 13-6) 4 01-Nov-2025 05-Nov-2025

RC COLUMNSRC COLUMNSRC COLUMNSRC COLUMNSRC COLUMNS

COLUMN (GL13-B TO 13-F/GL 13-1 TO 13-3)COLUMN (GL13-B TO 13-F/GL 13-1 TO 13-3)COLUMN (GL13-B TO 13-F/GL 13-1 TO 13-3)COLUMN (GL13-B TO 13-F/GL 13-1 TO 13-3)COLUMN (GL13-B TO 13-F/GL 13-1 TO 13-3)

B2_Z5_8020 Column - Rebar fixing (GL13-B to 13-F/GL13-1 to 13-3) 4 26-Aug-2025 29-Aug-2025

B2_Z5_8030 Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3) 4 30-Aug-2025 03-Sep-2025

B2_Z5_8040 Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3) 3 04-Sep-2025 06-Sep-2025

B2_Z5_8050 Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3) 3 08-Sep-2025 10-Sep-2025

COLUMN (GL13-D TO 13-F/GL 13-5 TO 13-6)COLUMN (GL13-D TO 13-F/GL 13-5 TO 13-6)COLUMN (GL13-D TO 13-F/GL 13-5 TO 13-6)COLUMN (GL13-D TO 13-F/GL 13-5 TO 13-6)COLUMN (GL13-D TO 13-F/GL 13-5 TO 13-6)

B2_Z5_8260 Column - Rebar fixing (GL13-D to 13-F/GL13-5 to 13-6) 4 03-Nov-2025 06-Nov-2025

B2_Z5_8270 Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3) 4 07-Nov-2025 11-Nov-2025

B2_Z5_8280 Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3) 3 12-Nov-2025 14-Nov-2025

B2_Z5_8290 Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3) 3 15-Nov-2025 18-Nov-2025

COLUMN (GL13-F TO 13-H/GL 13-1 TO 13-3)COLUMN (GL13-F TO 13-H/GL 13-1 TO 13-3)COLUMN (GL13-F TO 13-H/GL 13-1 TO 13-3)COLUMN (GL13-F TO 13-H/GL 13-1 TO 13-3)COLUMN (GL13-F TO 13-H/GL 13-1 TO 13-3)

B2_Z5_8060 Column - Rebar fixing (GL13-F to 13-H/GL13-1 to 13-3) 4 23-Aug-2025 27-Aug-2025

B2_Z5_8070 Column - Formwork erection (GL13-F to 13-H/GL13-1 to 13-3) 4 28-Aug-2025 01-Sep-2025

B2_Z5_8080 Column - Concreting (GL13-F to 13-H/GL13-1 to 13-3) 3 02-Sep-2025 04-Sep-2025

B2_Z5_8090 Column - Dismantle formwork (GL13-F to 13-H/GL13-1 to 13-3) 3 05-Sep-2025 08-Sep-2025

COLUMN (GL13-F TO 13-H/GL 13-4 TO 13-6)COLUMN (GL13-F TO 13-H/GL 13-4 TO 13-6)COLUMN (GL13-F TO 13-H/GL 13-4 TO 13-6)COLUMN (GL13-F TO 13-H/GL 13-4 TO 13-6)COLUMN (GL13-F TO 13-H/GL 13-4 TO 13-6)

B2_Z5_8100 Column - Rebar fixing (GL13-F to 13-H/GL13-4 to 13-6) 4 06-Nov-2025 10-Nov-2025

B2_Z5_8110 Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3) 4 11-Nov-2025 14-Nov-2025

B2_Z5_8120 Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3) 3 15-Nov-2025 18-Nov-2025

B2_Z5_8130 Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3) 3 19-Nov-2025 21-Nov-2025

STRUCTURAL WALL (TOP LEVEL +7.0mPD)STRUCTURAL WALL (TOP LEVEL +7.0mPD)STRUCTURAL WALL (TOP LEVEL +7.0mPD)STRUCTURAL WALL (TOP LEVEL +7.0mPD)STRUCTURAL WALL (TOP LEVEL +7.0mPD)

B2_Z5_3990 Structural Wall -  GL 13-A to 13-B/GL 13-1 to 13.4) 8 11-Feb-2026 23-Feb-2026

B2_Z5_4000 Structural Wall - GL13-B to 13-F/GL13-1 to 13-3 6 09-Aug-2025 15-Aug-2025

B2_Z5_4010 Structural Wall - GL13-F to 13-H/GL13-1 to 13-3 8 09-Sep-2025 17-Sep-2025

B2_Z5_4020 Structural Wall - GL13-F/GL13-1 to 13-3 6 09-Sep-2025 15-Sep-2025

B2_Z5_4030 Structural Wall - GL13-F to 13H/GL13-3 to 13-6 6 22-Nov-2025 28-Nov-2025

EQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAM

B2_Z5_4125 Equipment Beam -  Construction (GB-E23/E5) (including cable trenches) 12 11-Feb-2026 27-Feb-2026

B2_Z5_4130 Equipment Beam -  Construction (GB-M09) 5 26-Aug-2025 30-Aug-2025

B2_Z5_4132 Equipment Beam -  Construction (GB-M10a) 5 27-Dec-2025 03-Jan-2026

B2_Z5_4133 Equipment Beam -  Construction (GB-M04) 5 03-Nov-2025 07-Nov-2025

B2_Z5_4134 Equipment Beam -  Construction (M-10a & M-10b) 8 08-Nov-2025 17-Nov-2025

B2_Z5_4140 Equipment Beam -  Construction (GB-M06) 6 23-Aug-2025 29-Aug-2025

B2_Z5_4145 Equipment Beam -  Construction (GB-M21) 6 30-Aug-2025 05-Sep-2025

EQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTH

B2_Z5_4025 Equipment Plinth - GL 13-A to 13-B/GL 13-1 to 13-4 (including cable trenches) 18 28-Feb-2026 20-Mar-2026

B2_Z5_4050 Equipment Plinth - GL 13-B to 13-F/GL 13-1 to 13-3 18 19-Nov-2025 09-Dec-2025

B2_Z5_4060 Equipment Plinth - GL 13-B to 13-D/GL 13-3 to 13-4 18 30-Oct-2025 19-Nov-2025

B2_Z5_4070 Equipment Plinth - GL 13-B to 13-F/GL 13-4 to 13-6 28 19-Nov-2025 20-Dec-2025

B2_Z5_4080 Equipment Plinth - GL 13-F to 13-H/GL 13-1 to 13-3 12 09-Sep-2025 22-Sep-2025

B2_Z5_4090 Equipment Plinth - GL 13-F to 13-H/GL 13-4 to 13-6 28 22-Nov-2025 24-Dec-2025

SUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURE

GL 13-A TO 13-B/GL 13-1 TO 13-4 (OUTDOOR TRANSFORMER AREA)GL 13-A TO 13-B/GL 13-1 TO 13-4 (OUTDOOR TRANSFORMER AREA)GL 13-A TO 13-B/GL 13-1 TO 13-4 (OUTDOOR TRANSFORMER AREA)GL 13-A TO 13-B/GL 13-1 TO 13-4 (OUTDOOR TRANSFORMER AREA)GL 13-A TO 13-B/GL 13-1 TO 13-4 (OUTDOOR TRANSFORMER AREA)

B2_4000 Ground Floor  RC Slab - GL 13-A to 13-B/GL 13-1 to 13-4 8 21-Mar-2026 30-Mar-2026

B2_4010 Steel Post for Pipe Rack - Erection of columns 2 31-Mar-2026 01-Apr-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Tie Beam - Blinding and setting out (GL13-D to 13-F/13-1 to 13-3)

Tie Beam - Rebar fixing  (GL13-D to 13-F/13-1 to 13-3)

Tie Beam - Formworks installation  (GL13-D to 13-F/13-1 to 13-3)

Tie Beam - Concreting  and dismantle formwork (GL13-D to 13-F/13-1 to 13-3)

Tie Beam - Backfilling to formation level (GL13-D to 13-F/13-4 to 13-6)

Tie Beam - Blinding and setting out (GL13-D to 13-F/13-4 to 13-6)

Tie Beam - Rebar fixing (GL13-D to 13-F/13-4 to 13-6)

Tie Beam - Formworks installation (GL13-D to 13-F/13-4 to 13-6)

Tie Beam - Concreting  and dismantle formwork (GL13-D to 13-F/13-4 to 13-6)

Tie Beam - Backfilling to formation level (GL13-F to 13-H/GL13-1 to 13-3)

Tie Beam - Blinding and setting out (GL13-F to 13-H/GL13-1 to 13-3)

Tie Beam - Rebar fixing (GL13-F to 13-H/GL13-1 to 13-3)

Tie Beam - Formworks installation (GL13-F to 13-H/GL13-1 to 13-3)

Tie Beam - Concreting  and dismantle formwork (GL13-F to 13-H/GL13-1 to 13-3)

Tie Beam - Backfilling to formation level (GL13-F to 13-H/GL13-4 to 13-6)

Tie Beam - Blinding and setting out (GL13-F to 13-H/GL13-4 to 13-6)

Tie Beam - Rebar fixing (GL13-F to 13-H/GL13-4 to 13-6)

Tie Beam - Formworks installation (GL13-F to 13-H/GL13-4 to 13-6)

Tie Beam - Concreting  and dismantle formwork (GL13-F to 13-H/GL13-4 to 13-6)

Column - Rebar fixing (GL13-B to 13-F/GL13-1 to 13-3)

Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3)

Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3)

Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3)

Column - Rebar fixing (GL13-D to 13-F/GL13-5 to 13-6)

Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3)

Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3)

Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3)

Column - Rebar fixing (GL13-F to 13-H/GL13-1 to 13-3)

Column - Formwork erection (GL13-F to 13-H/GL13-1 to 13-3)

Column - Concreting (GL13-F to 13-H/GL13-1 to 13-3)

Column - Dismantle formwork (GL13-F to 13-H/GL13-1 to 13-3)

Column - Rebar fixing (GL13-F to 13-H/GL13-4 to 13-6)

Column - Formwork erection (GL13-B to 13-F/GL13-1 to 13-3)

Column - Concreting (GL13-B to 13-F/GL13-1 to 13-3)

Column - Dismantle formwork (GL13-B to 13-F/GL13-1 to 13-3)

Structural Wall -  GL 13-A to 13-B/GL 13-1 to 13.4)

Structural Wall - GL13-B to 13-F/GL13-1 to 13-3

Structural Wall - GL13-F to 13-H/GL13-1 to 13-3

Structural Wall - GL13-F/GL13-1 to 13-3

Structural Wall - GL13-F to 13H/GL13-3 to 13-6

Equipment Beam -  Construction (GB-E23/E5) (including cable trenches)

Equipment Beam -  Construction (GB-M09)

Equipment Beam -  Construction (GB-M10a)

Equipment Beam -  Construction (GB-M04)

Equipment Beam -  Construction (M-10a & M-10b)

Equipment Beam -  Construction (GB-M06)

Equipment Beam -  Construction (GB-M21)

Equipment Plinth - GL 13-A to 13-B/GL 13-1 to 13-4 (including cable trenches)

Equipment Plinth - GL 13-B to 13-F/GL 13-1 to 13-3

Equipment Plinth - GL 13-B to 13-D/GL 13-3 to 13-4

Equipment Plinth - GL 13-B to 13-F/GL 13-4 to 13-6

Equipment Plinth - GL 13-F to 13-H/GL 13-1 to 13-3

Equipment Plinth - GL 13-F to 13-H/GL 13-4 to 13-6

Ground Floor  RC Slab - GL 13-A to 13-B/GL 13-1 to 13-4

Steel Post for Pipe Rack - Erection of columns

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works

HEC_24-83005
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Achievement of Deferred Works

Remaining Work

Critical Activities

Milestone
Tenderer's Techincal Resources (CT clause 3(b) C) iv))

Date Revision Checked Approved

Appendix J



Activity ID Activity Name Original
Duration

Start Finish

B2_4020 Structural Wall - Construction of walls (top level +15.35) 24 31-Mar-2026 02-May-2026

B2_4030 Metal Roof - Construction of IPB support and sunshade support at transformer area (deferred works)) 45 01-Apr-2027* 15-May-2027

B2_4040 Metal Louvers - Construction of metal fence and asso. F.S. installations & install removable shelter (deferred works) 366 01-Oct-2027* 30-Sep-2028

GL SCa - SCb/GL SC1 - SC4 (OUTDOOR COOLER PUMP AREA)GL SCa - SCb/GL SC1 - SC4 (OUTDOOR COOLER PUMP AREA)GL SCa - SCb/GL SC1 - SC4 (OUTDOOR COOLER PUMP AREA)GL SCa - SCb/GL SC1 - SC4 (OUTDOOR COOLER PUMP AREA)GL SCa - SCb/GL SC1 - SC4 (OUTDOOR COOLER PUMP AREA)

ON-GRADE SLAB (GL SCa - SCb/GL SC1 - SC4)ON-GRADE SLAB (GL SCa - SCb/GL SC1 - SC4)ON-GRADE SLAB (GL SCa - SCb/GL SC1 - SC4)ON-GRADE SLAB (GL SCa - SCb/GL SC1 - SC4)ON-GRADE SLAB (GL SCa - SCb/GL SC1 - SC4)

B2_5000 On-Grade Slab - Backfilling to formation level and binding (GL SCa-SCb/GL SC1-SC4) 2 20-Nov-2025 22-Nov-2025

B2_5010 On-Grade Slab - Rebar fixing (GL SCa-SCb/GL SC1-SC4) 2 22-Nov-2025 25-Nov-2025

B2_5020 On-Grade Slab - Concreting (GL SCa-SCb/GL SC1-SC4) 2 25-Nov-2025 27-Nov-2025

STEEL COLUMN (GL SCa - SCb/GL SC1 - SC4)STEEL COLUMN (GL SCa - SCb/GL SC1 - SC4)STEEL COLUMN (GL SCa - SCb/GL SC1 - SC4)STEEL COLUMN (GL SCa - SCb/GL SC1 - SC4)STEEL COLUMN (GL SCa - SCb/GL SC1 - SC4)

B2_5030 Steel Column - Installation of columns (GL SCa-SCb/GL SC1-SC4) 2 22-Jan-2026 23-Jan-2026

B2_5040 Steel Column - Cast concrete casing to steel columns (GL SCa-SCb/GL SC1-SC4) 4 24-Jan-2026 29-Jan-2026

B2_5050 Steel Column - Dismantle formworks (GL SCa-SCb/GL SC1-SC4) 2 29-Jan-2026 31-Jan-2026

MAINTENANCE PLATFORM, CAT LADDER, MONDRAIL  (GL SCa-SCb/GL SC1-SC4)MAINTENANCE PLATFORM, CAT LADDER, MONDRAIL  (GL SCa-SCb/GL SC1-SC4)MAINTENANCE PLATFORM, CAT LADDER, MONDRAIL  (GL SCa-SCb/GL SC1-SC4)MAINTENANCE PLATFORM, CAT LADDER, MONDRAIL  (GL SCa-SCb/GL SC1-SC4)MAINTENANCE PLATFORM, CAT LADDER, MONDRAIL  (GL SCa-SCb/GL SC1-SC4)

B2_5060 Steel Post - Post installation for maintenance paltform and cat ladder without fireresisting protection 5 31-Jan-2026 06-Feb-2026

B2_5070 Maintenance Platform & Mondrail - Intallation of steelworks inlcuding grating and cat ladder 12 06-Feb-2026 24-Feb-2026

METAL ROOFING  (GL SCa-SCb/GL SC1-SC4)METAL ROOFING  (GL SCa-SCb/GL SC1-SC4)METAL ROOFING  (GL SCa-SCb/GL SC1-SC4)METAL ROOFING  (GL SCa-SCb/GL SC1-SC4)METAL ROOFING  (GL SCa-SCb/GL SC1-SC4)

B2_508 Metal Roofing - Installation of steelworks (GL SCa -SCb/GL SC1 - SC4) 6 24-Feb-2026 03-Mar-2026

B2_5090 Metal Roofing - Installation of cladding (GL SCa -SCb/GL SC1 - SC4) 3 03-Mar-2026 06-Mar-2026

GL 13-B TO 13-H/GL 13-1 TO 13-6GL 13-B TO 13-H/GL 13-1 TO 13-6GL 13-B TO 13-H/GL 13-1 TO 13-6GL 13-B TO 13-H/GL 13-1 TO 13-6GL 13-B TO 13-H/GL 13-1 TO 13-6

GROUND FLOOR +7.00mPDGROUND FLOOR +7.00mPDGROUND FLOOR +7.00mPDGROUND FLOOR +7.00mPDGROUND FLOOR +7.00mPD

RC ON GRADE SLAB / SUSPENDED SLABRC ON GRADE SLAB / SUSPENDED SLABRC ON GRADE SLAB / SUSPENDED SLABRC ON GRADE SLAB / SUSPENDED SLABRC ON GRADE SLAB / SUSPENDED SLAB

B2_6000 Ground Floor  RC Slab - GL 13-B to 13-F/GL 13-1 to 13-3 10 10-Dec-2025 20-Dec-2025

B2_6010 Ground Floor  RC Slab - GL 13-B to 13-D/GL 13-3 to 13-6 8 11-Feb-2026 24-Feb-2026

B2_6020 Ground Floor  RC Slab - GL 13-D to 13-F/GL 13-4 to 13-6 6 22-Dec-2025 30-Dec-2025

B2_6030 Ground Floor  RC Slab - GL 13-F to 13-H/GL 13-1 to 13-3 6 23-Sep-2025 29-Sep-2025

B2_6040 Ground Floor  RC Slab - GL 13-F to 13-H/GL 13-4 to 13-6 6 27-Dec-2025 03-Jan-2026

B2_6050 Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-1 to 13-3 6 23-Jan-2026 29-Jan-2026

B2_6060 Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-3 to 13-4 6 06-Feb-2026 12-Feb-2026

B2_6070 Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-4 to 13-6 6 13-Feb-2026 23-Feb-2026

B2_6080 Ground Floor RC Slab -  Construction of L13 MSB GF slab in corridor as shown in plan 554/03/022/2047 (deferred works) 29 01-Sep-2026* 30-Sep-2026

GROUND FLOOR LEVEL +7.0mPDGROUND FLOOR LEVEL +7.0mPDGROUND FLOOR LEVEL +7.0mPDGROUND FLOOR LEVEL +7.0mPDGROUND FLOOR LEVEL +7.0mPD

B2_1000 Grd. FL. +7.0mPD - Erection of steel column (bottom section) 5 05-Jan-2026 10-Jan-2026

B2_1000a Grd. FL. +7.0mPD - Erection of steel column (maintenance platform GL13-C to 13-H/GL 13-4 to 13-5) 4 10-Jan-2026 15-Jan-2026

B2_1020 Grd. FL. +7.0mPD - Cast concrete casing at level +10.0mPD 10 07-Jan-2026 A 22-Jan-2026

B2_1030 Grd. FL. +7.0mPD - Cast concrete casing at level +13.0mD 10 15-Jan-2026 27-Jan-2026

B2_1040 Grd. FL. +7.0mPD - Construct RC walls (top level +10.0mPD) 12 27-Jan-2026 10-Feb-2026

B2_1040a Grd. FL +7.0mPD - Erection of tower crane (including T&C) (GL -F to 13-G/GL 13-4 to 13-2) 36 30-Sep-2025 13-Nov-2025

B2_1040b Grd. FL +7.0mPD - Construction of lift shaft and installation of precast staircase (G/F to 1/F) 36 22-Dec-2025 04-Feb-2026

B2_1040c Grd. FL +7.0mPD - Installation works/finishes to  toilet, check meter mm, FS control room 48 24-Feb-2026 25-Apr-2026

B2_1040d Grd. FL +7.0mPD - Wall construction along GL 13-6 from GL 13-B to 13-C and asso ST2 incl enclosure wall  bet G/F and 1/F 90 01-Dec-2026* 28-Feb-2027

EXTERNAL STEEL BEAMEXTERNAL STEEL BEAMEXTERNAL STEEL BEAMEXTERNAL STEEL BEAMEXTERNAL STEEL BEAM

B2_2010 External Steel Beam / Diagonal Member - Installation at level +12.80mPD (Maintenance Platform Level) 6 27-Jan-2026 03-Feb-2026

B2_2080 External Steel Beam / Diagonal Menbers - Installation at level +18.80mPD (1/FL) 5 03-Feb-2026 09-Feb-2026

B2_2260 External Steel Beam - Installation at level +24.30mPD (2/FL) 4 09-Feb-2026 13-Feb-2026

B2_2270 External Steel Beam / Diagonal Menbers - Installation at level +29.20mPD (3/FL) 4 13-Feb-2026 21-Feb-2026

B2_2280 External Steel Beam / Diagonal Menbers - Installation at level +34.40mPD (4/FL) 4 21-Feb-2026 26-Feb-2026

B2_2285 External Steel Beam - Installation at level +36.60mPD (Roof Level) 4 26-Feb-2026 03-Mar-2026

B2_2290 External Steel Beam - Installation at level +39.60mPD (5/FL) 3 03-Mar-2026 06-Mar-2026

B2_2300 External Steel Beam / Diagonal Members - Installation at level +45.60mPD (6/FL) 3 06-Mar-2026 10-Mar-2026

B2_2310 External Steel Beam  - Installation at level +50.60mPD (Upper Roof Level) 3 10-Mar-2026 13-Mar-2026

MAINTENANCE PLATFORM +10.0mPDMAINTENANCE PLATFORM +10.0mPDMAINTENANCE PLATFORM +10.0mPDMAINTENANCE PLATFORM +10.0mPDMAINTENANCE PLATFORM +10.0mPD

B2_2000 Maintenance Platform - Installation of steel beams at +10.0mPD (GL 13-F to 13-G/GL 13-1 to 13-3) (for Air Inlet  Plant) 8 22-Jan-2026 31-Jan-2026

B2_2030 Maintenance Platform - R.C works 48 24-Feb-2026 25-Apr-2026

MAINTENANCE PLATFORM +13.0mPDMAINTENANCE PLATFORM +13.0mPDMAINTENANCE PLATFORM +13.0mPDMAINTENANCE PLATFORM +13.0mPDMAINTENANCE PLATFORM +13.0mPD

B2_2020 Maintenace Platform +13.0mPD -  Installation steel beams  at level 13.0mPD (GL 13-B to 13-H/GL 13-1 to 13-3) 6 03-Feb-2026 10-Feb-2026

B2_2050 Maintenace Platform +13.0mPD - Install steel beams / staircase & grating platform (GL 13-F to 13-H/GL 13-4 to 13-5) 12 10-Feb-2026 27-Feb-2026

B2_2320 Maintenace Platform +13.0mPD -  Installation of handrails 6 27-Feb-2026 06-Mar-2026

B2_2320a Maintenace Platform +13.0mPD (below) - Ext. walll metal cladding and achi. feature installation (excl deferred workI 18 10-Feb-2026 06-Mar-2026

B2_2320b Maintenace Platform +13.0mPD -  Installation of Building Services (PS1.3.1) and finishes including at level +10.0mPD 96 09-Mar-2026 08-Jul-2026

B2_2320b10 Deferred Works - Completion east side facade cladding and its associated work at grid 13-H and grid 13-5/13-6 60 01-Mar-2027* 30-Apr-2027

1/FL +19.0mPD1/FL +19.0mPD1/FL +19.0mPD1/FL +19.0mPD1/FL +19.0mPD

B2_2070 1/FL +19.0mPD - Instalaltion of steel beams 6 10-Feb-2026 20-Feb-2026

B2_2090 1/FL +19.0mPD - Construct of RC slab with "LYCRODECK" 12 10-Feb-2026 27-Feb-2026

B2_2095 1/FL +19.0mPD - Construct RC bearing wall including lift shaft 6 27-Feb-2026 06-Mar-2026

B2_2100 1/FL +19.0mPD - Installation of precast staircase 2 06-Mar-2026 09-Mar-2026

B2_2110 1/FL +19.0mPD - Construction of concrete block wall including lift shaft  (excl. GL 13-C from GL 13-2 to 13-3) 18 27-Feb-2026 20-Mar-2026

B2_2110a 1/FL +19.0mPD - External wall metal cladding and achitectural feature installation 18 20-Mar-2026 15-Apr-2026

B2_2110b 1/FL +19.0mPD (below) -  Installation of  Building Services (PS1.3.1) and finishes 72 20-Mar-2026 20-Jun-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Structural Wall - Construction of walls (top level +15.35)

Metal Roof - Construction of IPB support and sunshade support at transformer area (deferred works))

Metal Louvers - Construction of metal fence and asso. F.S. installations & install removable shelter (deferred works)

On-Grade Slab - Backfilling to formation level and binding (GL SCa-SCb/GL SC1-SC4)

On-Grade Slab - Rebar fixing (GL SCa-SCb/GL SC1-SC4)

On-Grade Slab - Concreting (GL SCa-SCb/GL SC1-SC4)

Steel Column - Installation of columns (GL SCa-SCb/GL SC1-SC4)

Steel Column - Cast concrete casing to steel columns (GL SCa-SCb/GL SC1-SC4)

Steel Column - Dismantle formworks (GL SCa-SCb/GL SC1-SC4)

Steel Post - Post installation for maintenance paltform and cat ladder without fireresisting protection

Maintenance Platform & Mondrail - Intallation of steelworks inlcuding grating and cat ladder

Metal Roofing - Installation of steelworks (GL SCa -SCb/GL SC1 - SC4)

Metal Roofing - Installation of cladding (GL SCa -SCb/GL SC1 - SC4)

Ground Floor  RC Slab - GL 13-B to 13-F/GL 13-1 to 13-3

Ground Floor  RC Slab - GL 13-B to 13-D/GL 13-3 to 13-6

Ground Floor  RC Slab - GL 13-D to 13-F/GL 13-4 to 13-6

Ground Floor  RC Slab - GL 13-F to 13-H/GL 13-1 to 13-3

Ground Floor  RC Slab - GL 13-F to 13-H/GL 13-4 to 13-6

Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-1 to 13-3

Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-3 to 13-4

Ground Floor  RC Slab - GL 13-F to 13-H-H/GL 13-4 to 13-6

Ground Floor RC Slab -  Construction of L13 MSB GF slab in corridor as shown in plan 554/03/022/2047 (deferred works)

Grd. FL. +7.0mPD - Erection of steel column (bottom section)

Grd. FL. +7.0mPD - Erection of steel column (maintenance platform GL13-C to 13-H/GL 13-4 to 13-5)

Grd. FL. +7.0mPD - Cast concrete casing at level +10.0mPD

Grd. FL. +7.0mPD - Cast concrete casing at level +13.0mD

Grd. FL. +7.0mPD - Construct RC walls (top level +10.0mPD)

Grd. FL +7.0mPD - Erection of tower crane (including T&C) (GL -F to 13-G/GL 13-4 to 13-2)

Grd. FL +7.0mPD - Construction of lift shaft and installation of precast staircase (G/F to 1/F)

Grd. FL +7.0mPD - Installation works/finishes to  toilet, check meter mm, FS control room

Grd. FL +7.0mPD - Wall construction along GL 13-6 from GL 13-B to 13-C and asso ST2 incl enclosure wall  bet G/F and 1/F

External Steel Beam / Diagonal Member - Installation at level +12.80mPD (Maintenance Platform Level)

External Steel Beam / Diagonal Menbers - Installation at level +18.80mPD (1/FL)

External Steel Beam - Installation at level +24.30mPD (2/FL)

External Steel Beam / Diagonal Menbers - Installation at level +29.20mPD (3/FL)

External Steel Beam / Diagonal Menbers - Installation at level +34.40mPD (4/FL)

External Steel Beam - Installation at level +36.60mPD (Roof Level)

External Steel Beam - Installation at level +39.60mPD (5/FL)

External Steel Beam / Diagonal Members - Installation at level +45.60mPD (6/FL)

External Steel Beam  - Installation at level +50.60mPD (Upper Roof Level)

Maintenance Platform - Installation of steel beams at +10.0mPD (GL 13-F to 13-G/GL 13-1 to 13-3) (for Air Inlet Plant)

Maintenance Platform - R.C works

Maintenace Platform +13.0mPD -  Installation steel beams  at level 13.0mPD (GL 13-B to 13-H/GL 13-1 to 13-3)

Maintenace Platform +13.0mPD - Install steel beams / staircase & grating platform (GL 13-F to 13-H/GL 13-4 to 13-5)

Maintenace Platform +13.0mPD -  Installation of handrails

Maintenace Platform +13.0mPD (below) - Ext. walll metal cladding and achi. feature installation (excl deferred workI

Maintenace Platform +13.0mPD -  Installation of Building Services (PS1.3.1) and finishes including at level +10.0mPD

Deferred Works - Completion east side facade cladding and its associated work at grid 13-H and grid 13-5/13-6

1/FL +19.0mPD - Instalaltion of steel beams

1/FL +19.0mPD - Construct of RC slab with "LYCRODECK"

1/FL +19.0mPD - Construct RC bearing wall including lift shaft

1/FL +19.0mPD - Installation of precast staircase

1/FL +19.0mPD - Construction of concrete block wall including lift shaft (excl. GL 13-C from GL 13-2 to 13-3)

1/FL +19.0mPD - External wall metal cladding and achitectural feature installation

1/FL +19.0mPD (below) -  Installation of Building Services (PS1.3.1) and finishes
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Activity ID Activity Name Original
Duration
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B2_2110d 1/FL +19.0mPD - Construct internal wall (including finishes) along GL 13-C from GL 13-2 to 13-3 (deferred works) 31 22-Dec-2026* 22-Jan-2027

2/FL +24.5mPD2/FL +24.5mPD2/FL +24.5mPD2/FL +24.5mPD2/FL +24.5mPD

B2_1010 2/FL +24.5mPD - Erection of steel column (top section) 6 10-Jan-2026 17-Jan-2026

B2_2120 2/FL +24.5mPD - Instalaltion of steel beams 6 20-Feb-2026 27-Feb-2026

B2_2130 2/FL +24.5mPD - Construct of RC slab with "LYCRODECK" 12 27-Feb-2026 13-Mar-2026

B2_2135 2/FL +24.5mPD - Construct RC bearing wall including lift shaft 6 13-Mar-2026 20-Mar-2026

B2_2140 2/FL +24.5mPD - Installation of precast staircase 2 20-Mar-2026 23-Mar-2026

B2_2150 2/FL +24.5mPD - Construction of concrete block wall including lift shaft 18 13-Mar-2026 08-Apr-2026

B2_2540 1/FL +19.0mPD -  External wall metal cladding and achitectural feature installation 18 15-Apr-2026 07-May-2026

B2_2570 1/FL +19.0mPD -  Installation of Building Services (PS1.3.1) and finishes 72 17-Apr-2026 14-Jul-2026

CABLE AND PIPE RACKCABLE AND PIPE RACKCABLE AND PIPE RACKCABLE AND PIPE RACKCABLE AND PIPE RACK

B2_2151 2/FL Cable & Pipe Rack +24.5mPD - Installation of steel beams 6 17-Apr-2026 23-Apr-2026

B2_2161 2/FL Cable & Pipe Rack +24.5mPD - Installation of metal grating / G.M.S toe board and railings 6 24-Apr-2026 30-Apr-2026

3/FL +29.4mPD3/FL +29.4mPD3/FL +29.4mPD3/FL +29.4mPD3/FL +29.4mPD

B2_2160 3/FL +28.4mPD - Instalaltion of steel beams 6 23-Mar-2026 28-Mar-2026

B2_2170 3/FL +28.4mPD - Construct of RC slab with "LYCRODECK" 12 30-Mar-2026 16-Apr-2026

B2_2175 2/FL +24.5mPD - Construct RC bearing wall including lift shaft 6 17-Apr-2026 23-Apr-2026

B2_2180 3/FL +28.4mPD - Installation of precast staircase 2 24-Apr-2026 25-Apr-2026

B2_2190 3/FL +28.4mPD - Construction of concrete block wall (including corridor) 18 17-Apr-2026 08-May-2026

B2_2330 3/FL +29.4mPD - External wall metal cladding and achitectural feature installation 18 09-May-2026 30-May-2026

B2_2335 3/FL +29.4mPD - Installation of Building Services (PS1.3.1) and finishes 72 08-Jun-2026 01-Sep-2026

LINK BRIDGE (BRIDGE FINISHED FLOOR LEVEL +29.4mPD)LINK BRIDGE (BRIDGE FINISHED FLOOR LEVEL +29.4mPD)LINK BRIDGE (BRIDGE FINISHED FLOOR LEVEL +29.4mPD)LINK BRIDGE (BRIDGE FINISHED FLOOR LEVEL +29.4mPD)LINK BRIDGE (BRIDGE FINISHED FLOOR LEVEL +29.4mPD)

B2_2200 3/FL Link Bridge +28.4mPD - Necessary modification works (A&A) in L12 MSB to faciliate connection of link bridge 12 09-May-2026 22-May-2026

B2_2201 3/FL Link Bridge +28.4mPD - Installat ion of  steel beams 12 23-May-2026 06-Jun-2026

B2_2211 3/FL Link Bridge +28.4mPD - Construction of R.C slab 18 08-Jun-2026 29-Jun-2026

B2_2231 3/FL Link Bridge +28.4mPD - Installat ion of  cladding and roof 12 30-Jun-2026 14-Jul-2026

B2_2231a 3/FL Link Bridge +28.4mPD - Installat ion of  toe board and railings 6 15-Jul-2026 21-Jul-2026

B2_2231b 3/FL Link Bridge +28.4mPD - necessary reinstatement/finishes in L12 MSB 12 15-Jul-2026 28-Jul-2026

4/FL +34.6mPD4/FL +34.6mPD4/FL +34.6mPD4/FL +34.6mPD4/FL +34.6mPD

B2_2210 4/FL +34.6mPD - Instalaltion of steel beams 6 23-May-2026 30-May-2026

B2_2220 4/FL +34.6mPD -Construct of RC slab with "LYCRODECK" 12 23-May-2026 06-Jun-2026

B2_2230 4/FL +34.6mPD -Construct RC bearing wall including lift shaft 6 08-Jun-2026 13-Jun-2026

B2_2240 4/FL +34.6mPD - Installation of precast staircase 2 15-Jun-2026 16-Jun-2026

B2_2250 4/FL +34.6mPD- Construction of concrete block wall (including corridor) 18 08-Jun-2026 29-Jun-2026

B2_2255 4/FL +34.6mPD - External metal cladding and achitectural feature installation 18 30-Jun-2026 21-Jul-2026

B2_2265 4/FL +34.6mPD - Installation of Building Services (PS1.3.1) and finishes 72 30-Jun-2026 22-Sep-2026

ROOF +36.78mPD (MEAN LEVEL)ROOF +36.78mPD (MEAN LEVEL)ROOF +36.78mPD (MEAN LEVEL)ROOF +36.78mPD (MEAN LEVEL)ROOF +36.78mPD (MEAN LEVEL)

PHASE 1PHASE 1PHASE 1PHASE 1PHASE 1

B2_2340 Main Roof +36.78 - Erection of temporary tower to support the main roof truss assembly 18 19-Dec-2025 12-Jan-2026

B2_2350 Main Roof +36.78 - Installation of roof main truss (3 segments each / grid, GL 13-D to 13-G = 12 segments) 16 17-Jan-2026 05-Feb-2026

B2_2360 Main Roof +36.78 - Installation of secondary roof truss  (excluding deferred works) 20 29-Jan-2026 25-Feb-2026

B2_2550 Main Roof +36.78 - Insitu conscrete roof slab with "LYCRODECK"(GL 13-C to 13G/GL 13-1 to 13-6) with curing and finishing 24 25-Feb-2026 25-Mar-2026

GIRDER  CRANE INSTALLATION (BY OTHERS)GIRDER  CRANE INSTALLATION (BY OTHERS)GIRDER  CRANE INSTALLATION (BY OTHERS)GIRDER  CRANE INSTALLATION (BY OTHERS)GIRDER  CRANE INSTALLATION (BY OTHERS)

B2_2360A Girder Crane - Installation of rails at  3/FL +29.4mPD (by Others) 29 01-Apr-2026* 30-Apr-2026

B2_2360B Girgder Crane - Installation of girder crane (by Others) 7 01-May-2026* 07-May-2026

PHASE 2PHASE 2PHASE 2PHASE 2PHASE 2

B2_2261 Main Roof +36.78 - Installation of remaining roof main/second truss (GL 13-G to 13-H / GL 13-1 to 13-6) (Deferred Works) 12 09-May-2026 22-May-2026

B2_2370 Main Roof +36.78 - Insitu conscrete of remaining roof slab with "LYCRODECK" with curing and finishing 18 23-May-2026 13-Jun-2026

B2_2375 Main Roof +36.78 - Construction of 1.1m R.C parapet 12 15-Jun-2026 29-Jun-2026

B2_2380 Main Roof +36.78 - Construction of RC plinths and concrete curb 18 15-Jun-2026 07-Jul-2026

B2_2385 Main Roof +36.78 - Erection of roof light structure 24 23-Jun-2026 21-Jul-2026

B2_2390 Main Roof +36.78 - Installation of metal louvers and railings 10 22-Jul-2026 01-Aug-2026

B2_2560 Main Roof +36.78 - Installation of Building Services (PS1.3.1) and finishes 72 15-Jul-2026 08-Oct-2026

5/FL +39.8mPD5/FL +39.8mPD5/FL +39.8mPD5/FL +39.8mPD5/FL +39.8mPD

B2_2400 5/FL +39.8mPD - Instalaltion of steel beams 12 01-Jun-2026 13-Jun-2026

B2_2410 5/FL +39.8mPD - Construct of RC slab with "LYCRODECK" 12 08-Jun-2026 22-Jun-2026

B2_2420 5/FL +39.8mPD - Construct RC bearing wall including lift shaft 6 23-Jun-2026 29-Jun-2026

B2_2430 5/FL +39.8mPD - Installation of precast staircase 2 30-Jun-2026 02-Jul-2026

B2_2440 5/FL +39.8mPD - Construction of concrete block wall 18 23-Jun-2026 14-Jul-2026

B2_2445 5/FL +39.8mPD - External metal cladding and achitectural feature installation 12 15-Jul-2026 28-Jul-2026

B2_2455 5/FL +39.8mPD - Installation of Building Services (PS1.3.1) and finishes 72 15-Jul-2026 08-Oct-2026

6/FL +45.5mPD6/FL +45.5mPD6/FL +45.5mPD6/FL +45.5mPD6/FL +45.5mPD

B2_2450 6/FL +45.5mPD - Instalaltion of steel beams 12 15-Jun-2026 29-Jun-2026

B2_2460 6/FL +45.5mPD - Construct of RC slab with "LYCRODECK" 12 23-Jun-2026 07-Jul-2026

B2_2470 6/FL +45.5mPD - Construct RC bearing wall including lift shaft 6 08-Jul-2026 14-Jul-2026

B2_2480 6/FL +45.5mPD - Installation of precast staircase 2 15-Jul-2026 16-Jul-2026

B2_2490 6/FL +45.5mPD - Construction of concrete block wall (including corridor) 18 08-Jul-2026 28-Jul-2026

B2_2495 6/FL +45.5mPD - External metal cladding and achitectural feature installation 12 29-Jul-2026 11-Aug-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

1/FL +19.0mPD - Construct internal wall (including finishes) along GL 13-C from GL 13-2 to 13-3 (deferred works)

2/FL +24.5mPD - Erection of steel column (top section)

2/FL +24.5mPD - Instalaltion of steel beams

2/FL +24.5mPD - Construct of RC slab with "LYCRODECK"

2/FL +24.5mPD - Construct RC bearing wall including lift shaft

2/FL +24.5mPD - Installation of precast staircase

2/FL +24.5mPD - Construction of concrete block wall including lift shaft

1/FL +19.0mPD -  External wall metal cladding and achitectural feature installation

1/FL +19.0mPD -  Installation of Building Services (PS1.3.1) and finishes

2/FL Cable & Pipe Rack +24.5mPD - Installation of steel beams

2/FL Cable & Pipe Rack +24.5mPD - Installation of metal grating / G.M.S toe board and railings

3/FL +28.4mPD - Instalaltion of steel beams

3/FL +28.4mPD - Construct of RC slab with "LYCRODECK"

2/FL +24.5mPD - Construct RC bearing wall including lift shaft

3/FL +28.4mPD - Installation of precast staircase

3/FL +28.4mPD - Construction of concrete block wall (including corridor)

3/FL +29.4mPD - External wall metal cladding and achitectural feature installation

3/FL +29.4mPD - Installation of Building Services (PS1.3.1) and finishes

3/FL Link Bridge +28.4mPD - Necessary modification works (A&A) in L12 MSB to faciliate connection of link bridge

3/FL Link Bridge +28.4mPD - Installation of steel beams

3/FL Link Bridge +28.4mPD - Construction of R.C slab

3/FL Link Bridge +28.4mPD - Installation of cladding and roof

3/FL Link Bridge +28.4mPD - Installation of toe board and railings

3/FL Link Bridge +28.4mPD - necessary reinstatement/finishes in L12 MSB

4/FL +34.6mPD - Instalaltion of steel beams

4/FL +34.6mPD -Construct of RC slab with "LYCRODECK"

4/FL +34.6mPD -Construct RC bearing wall including lift shaft

4/FL +34.6mPD - Installation of precast staircase

4/FL +34.6mPD- Construction of concrete block wall (including corridor)

4/FL +34.6mPD - External metal cladding and achitectural feature installation

4/FL +34.6mPD - Installation of Building Services (PS1.3.1) and finishes

Main Roof +36.78 - Erection of temporary tower to support the main roof truss assembly

Main Roof +36.78 - Installation of roof main truss (3 segments each / grid, GL 13-D to 13-G = 12 segments)

Main Roof +36.78 - Installation of secondary roof truss  (excluding deferred works)

Main Roof +36.78 - Insitu conscrete roof slab with "LYCRODECK"(GL 13-C to 13G/GL 13-1 to 13-6) with curing and finishing

Girder Crane - Installation of rails at  3/FL +29.4mPD (by Others)

Girgder Crane - Installation of girder crane (by Others)

Main Roof +36.78 - Installation of remaining roof main/second truss (GL 13-G to 13-H / GL 13-1 to 13-6) (Deferred Works)

Main Roof +36.78 - Insitu conscrete of remaining roof slab with "LYCRODECK" with curing and finishing

Main Roof +36.78 - Construction of 1.1m R.C parapet

Main Roof +36.78 - Construction of RC plinths and concrete curb

Main Roof +36.78 - Erection of roof light structure

Main Roof +36.78 - Installation of metal louvers and railings

Main Roof +36.78 - Installation of Building Services (PS1.3.1) and finishes

5/FL +39.8mPD - Instalaltion of steel beams

5/FL +39.8mPD - Construct of RC slab with "LYCRODECK"

5/FL +39.8mPD - Construct RC bearing wall including lift shaft

5/FL +39.8mPD - Installation of precast staircase

5/FL +39.8mPD - Construction of concrete block wall

5/FL +39.8mPD - External metal cladding and achitectural feature installation

5/FL +39.8mPD - Installation of Building Services (PS1.3.1) and finishes

6/FL +45.5mPD - Instalaltion of steel beams

6/FL +45.5mPD - Construct of RC slab with "LYCRODECK"

6/FL +45.5mPD - Construct RC bearing wall including lift shaft

6/FL +45.5mPD - Installation of precast staircase

6/FL +45.5mPD - Construction of concrete block wall (including corridor)

6/FL +45.5mPD - External metal cladding and achitectural feature installation
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Activity ID Activity Name Original
Duration
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B2_2505 6/FL +45.5mPD - Installation of Building Services (PS1.3.1) and finishes 72 29-Jul-2026 23-Oct-2026

UPPER ROOF +50.7mPD  - +50.8mPDUPPER ROOF +50.7mPD  - +50.8mPDUPPER ROOF +50.7mPD  - +50.8mPDUPPER ROOF +50.7mPD  - +50.8mPDUPPER ROOF +50.7mPD  - +50.8mPD

B2_2500 Upper Roof +50.8 / 54.525mPD - Instalaltion of steel beams 12 30-Jun-2026 14-Jul-2026

B2_2510 Upper Roof +50.8 / 54.525mPD - Construct of RC slab with "LYCRODECK" 12 08-Jul-2026 21-Jul-2026

B2_2520 6/FL +45.5mPD - Construction of parapet 6 22-Jul-2026 28-Jul-2026

B2_2525 6/FL +45.5mPD - Roof finishing (waterproofing, screeding, toppings, etc. 12 29-Jul-2026 11-Aug-2026

B2_2530 6/FL +45.5mPD - Installation cat ladders and S.S. poles/trap door 6 12-Aug-2026 18-Aug-2026

GAS PIPE AND UTILITY PLATFORM (DEFERRED WORKS)GAS PIPE AND UTILITY PLATFORM (DEFERRED WORKS)GAS PIPE AND UTILITY PLATFORM (DEFERRED WORKS)GAS PIPE AND UTILITY PLATFORM (DEFERRED WORKS)GAS PIPE AND UTILITY PLATFORM (DEFERRED WORKS)

B2_2545 Construction of gas pipe protective barrier and utility platform from +6.85mPD to +30.12 89 01-Dec-2026* 28-Feb-2027

TESTING AND COMMISSIONINGTESTING AND COMMISSIONINGTESTING AND COMMISSIONINGTESTING AND COMMISSIONINGTESTING AND COMMISSIONING

B2_2545a Building Services - Testing and Commisioning 180 28-Feb-2027 27-Aug-2027

BILL NO.  3 - UNIT 13 HRSG EQUIPMENT ROOM AND ITS ASSOCIATED WORKSBILL NO.  3 - UNIT 13 HRSG EQUIPMENT ROOM AND ITS ASSOCIATED WORKSBILL NO.  3 - UNIT 13 HRSG EQUIPMENT ROOM AND ITS ASSOCIATED WORKSBILL NO.  3 - UNIT 13 HRSG EQUIPMENT ROOM AND ITS ASSOCIATED WORKSBILL NO.  3 - UNIT 13 HRSG EQUIPMENT ROOM AND ITS ASSOCIATED WORKS

SUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURESUBSTRUCTURE

HRSG BLOWDOWN SUMP PIT (INVERT LEVEL +1.5mPD)HRSG BLOWDOWN SUMP PIT (INVERT LEVEL +1.5mPD)HRSG BLOWDOWN SUMP PIT (INVERT LEVEL +1.5mPD)HRSG BLOWDOWN SUMP PIT (INVERT LEVEL +1.5mPD)HRSG BLOWDOWN SUMP PIT (INVERT LEVEL +1.5mPD)

B3_1000 HRSG Blowdown Sump Pit - Excavation, blinding and setting out 2 03-Jul-2025 04-Jul-2025

B3_1010 HRSG Blowdown Sump Pit - Construct base slab 3 05-Jul-2025 08-Jul-2025

B3_1020 HRSG Blowdown Sump Pit - Construct wall at level +2.0mPD 4 09-Jul-2025 14-Jul-2025

B3_1030 HRSG Blowdown Sump Pit - Construct slab at level +2.0mPD 3 14-Jul-2025 17-Jul-2025

B3_1040 HRSG Blowdown Sump Pit - Construct wall to soffit of tie beams (TB-V19, TB-H25, TB-H27) with Tyoe I I mechanical coupler 4 17-Jul-2025 22-Jul-2025

B3_1050 HRSG Blowdown Sump Pit - Backfilling 2 22-Jul-2025 24-Jul-2025

WASH WATER DRAIN PITWASH WATER DRAIN PITWASH WATER DRAIN PITWASH WATER DRAIN PITWASH WATER DRAIN PIT

B3_1200 Wash Water Drain Pit - Excavation, blinding and setting out (at +2.65mPD) 2 03-Jul-2025 04-Jul-2025

B3_1210 Wash Water Drain Pit - Construct bottom slab and wall kicker 4 05-Jul-2025 10-Jul-2025

B3_1220 Wash Water Drain Pit - Construct wall (top level +7.15mPD) 5 10-Jul-2025 16-Jul-2025

B3_1230 Wash Water Drain Pit - Construct top slab with opeining (finished level +7.15mPD) 5 16-Jul-2025 22-Jul-2025

B3_1240 Wash Water Drain Pit - Backfilling 2 22-Jul-2025 24-Jul-2025

SERVICE LIFT PIT (AT LEVEL +5.150)SERVICE LIFT PIT (AT LEVEL +5.150)SERVICE LIFT PIT (AT LEVEL +5.150)SERVICE LIFT PIT (AT LEVEL +5.150)SERVICE LIFT PIT (AT LEVEL +5.150)

B3_1300 Service Lift Pit - Excavation, blinding and setting out 2 22-Jul-2025 24-Jul-2025

B3_1310 Service Lift Pit - Cosntruct slab 3 24-Jul-2025 28-Jul-2025

B3_1320 Service Lift Pit - Construct wall 4 28-Jul-2025 02-Aug-2025

B3_1330 Service Lift Pit - Backfilling 1 02-Aug-2025 04-Aug-2025

GT OILY DRAIN PIT / CHEMICAL DRAIN PITGT OILY DRAIN PIT / CHEMICAL DRAIN PITGT OILY DRAIN PIT / CHEMICAL DRAIN PITGT OILY DRAIN PIT / CHEMICAL DRAIN PITGT OILY DRAIN PIT / CHEMICAL DRAIN PIT

B3_1400 GT Oily / Chemical drain Pits - Blinding and setting out (formation level +4.025mPD) 1 25-Nov-2025 25-Nov-2025

B3_1410 GT Oily / Chemical drain Pits - Construct base slab and wall kicker 3 26-Nov-2025 28-Nov-2025

B3_1420 GT Oily / Chemical drain Pits - Construct wall and top slab (finish level +7.15mPD) 5 29-Nov-2025 04-Dec-2025

B3_1430 GT Oily / Chemical drain Pits - Backfilling 1 05-Dec-2025 05-Dec-2025

DRAINAGE WORKS (M/H, PIPES AND U-CHANNELS WITH HEAVY DUTY GRATINGDRAINAGE WORKS (M/H, PIPES AND U-CHANNELS WITH HEAVY DUTY GRATINGDRAINAGE WORKS (M/H, PIPES AND U-CHANNELS WITH HEAVY DUTY GRATINGDRAINAGE WORKS (M/H, PIPES AND U-CHANNELS WITH HEAVY DUTY GRATINGDRAINAGE WORKS (M/H, PIPES AND U-CHANNELS WITH HEAVY DUTY GRATING

B3_1500 Draiange Works - Manhole construction MH614A - MH625B 12 15-Dec-2025 30-Dec-2025

B3_1510 Draiange Works - U-Channel cosntruction 6 05-Jan-2026 10-Jan-2026

B3_1520 Draiange Works - Drainage pipe installation 12 12-Jan-2026 24-Jan-2026

PILE CAPPILE CAPPILE CAPPILE CAPPILE CAP

PILE CAP CHA-3 (TOP LEVEL +6.0mPD)PILE CAP CHA-3 (TOP LEVEL +6.0mPD)PILE CAP CHA-3 (TOP LEVEL +6.0mPD)PILE CAP CHA-3 (TOP LEVEL +6.0mPD)PILE CAP CHA-3 (TOP LEVEL +6.0mPD)

B3_Z5_7340 Pile Cap CHA-3 - Trim Bored Pile BP21&22  to cut-off level (formation level at +3.4mPD) 6 02-Oct-2025 09-Oct-2025

B3_Z5_7350 Pile Cap CHA-3 - Install earthing 1 10-Oct-2025 10-Oct-2025

B3_Z5_7360 Pile Cap CHA-3 - Blinding and setting out 1 11-Oct-2025 11-Oct-2025

B3_Z5_7370 Pile Cap CHA-3 - Rebar fixing 4 13-Oct-2025 16-Oct-2025

B3_Z5_7380 Pile Cap CHA-3 - Formworks installation 3 17-Oct-2025 20-Oct-2025

B3_Z5_7390 Pile Cap CHA-3 - Concreting and dismantle formworks 3 21-Oct-2025 23-Oct-2025

PILE CAP CSP-1 (TOP LEVEL +6.0mPD)PILE CAP CSP-1 (TOP LEVEL +6.0mPD)PILE CAP CSP-1 (TOP LEVEL +6.0mPD)PILE CAP CSP-1 (TOP LEVEL +6.0mPD)PILE CAP CSP-1 (TOP LEVEL +6.0mPD)

B3_Z5_7400 Pile Cap CSP-1 - Trim Bored Pile BP20  to cut-off level (formation level at +3.8mPD) 3 26-Jul-2025 29-Jul-2025

B3_Z5_7410 Pile Cap CSP-1 - Install earthing 1 30-Jul-2025 30-Jul-2025

B3_Z5_7420 Pile Cap CSP-1 - Blinding and setting out 1 31-Jul-2025 31-Jul-2025

B3_Z5_7430 Pile Cap CSP-1 - Rebar fixing 3 02-Aug-2025 05-Aug-2025

B3_Z5_7440 Pile Cap CSP-1 - Formworks installation 2 06-Aug-2025 07-Aug-2025

B3_Z5_7450 Pile Cap CSP-1 - Concreting and dismantle formworks 3 08-Aug-2025 11-Aug-2025

PILE CAP CSP-2 (TOP LEVEL +6.0mPD)PILE CAP CSP-2 (TOP LEVEL +6.0mPD)PILE CAP CSP-2 (TOP LEVEL +6.0mPD)PILE CAP CSP-2 (TOP LEVEL +6.0mPD)PILE CAP CSP-2 (TOP LEVEL +6.0mPD)

B3_Z5_7460 Pile Cap CSP-2 - Trim Bored Pile BP23  to cut-off level (formation level at +3.8mPD) 3 26-Jul-2025 29-Jul-2025

B3_Z5_7470 Pile Cap CSP-2 - Install earthing 1 30-Jul-2025 30-Jul-2025

B3_Z5_7480 Pile Cap CSP-2 - Blinding and setting out 1 31-Jul-2025 31-Jul-2025

B3_Z5_7490 Pile Cap CSP-2 - Rebar fixing 3 02-Aug-2025 05-Aug-2025

B3_Z5_7500 Pile Cap CSP-2 - Formworks installation 2 06-Aug-2025 07-Aug-2025

B3_Z5_7510 Pile Cap CSP-2 - Concreting and dismantle formworks 3 08-Aug-2025 11-Aug-2025

PILE CAP CHE-3 (TOP LEVEL +6.0mPD)PILE CAP CHE-3 (TOP LEVEL +6.0mPD)PILE CAP CHE-3 (TOP LEVEL +6.0mPD)PILE CAP CHE-3 (TOP LEVEL +6.0mPD)PILE CAP CHE-3 (TOP LEVEL +6.0mPD)

B3_Z5_7520 Pile Cap CHE-3 - Trim Bored Pile BP24  to cut-off level (formation level at +3.4mPD) 3 30-Jul-2025 01-Aug-2025

B3_Z5_7530 Pile Cap CHE-3 - Install earthing 1 02-Aug-2025 02-Aug-2025

B3_Z5_7540 Pile Cap CHE-3 - Blinding and setting out 1 04-Aug-2025 04-Aug-2025

B3_Z5_7550 Pile Cap CHE-3 - Rebar fixing 3 06-Aug-2025 08-Aug-2025

B3_Z5_7560 Pile Cap CHE-3 - Formworks installation 2 09-Aug-2025 11-Aug-2025

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

6/FL +45.5mPD - Installation of Building Services (PS1.3.1) and finishes

Upper Roof +50.8 / 54.525mPD - Instalaltion of steel beams

Upper Roof +50.8 / 54.525mPD - Construct of RC slab with "LYCRODECK"

6/FL +45.5mPD - Construction of parapet

6/FL +45.5mPD - Roof finishing (waterproofing, screeding, toppings, etc.

6/FL +45.5mPD - Installation cat ladders and S.S. poles/trap door

Construction of gas pipe protective barrier and utility platform from +6.85mPD to +30.12

Building Services - Testing and Commisioning

HRSG Blowdown Sump Pit - Excavation, blinding and setting out

HRSG Blowdown Sump Pit - Construct base slab

HRSG Blowdown Sump Pit - Construct wall at level +2.0mPD

HRSG Blowdown Sump Pit - Construct slab at level +2.0mPD

HRSG Blowdown Sump Pit - Construct wall to soffit of tie beams (TB-V19, TB-H25, TB-H27) with Tyoe II mechanical coupler

HRSG Blowdown Sump Pit - Backfilling

Wash Water Drain Pit - Excavation, blinding and setting out (at +2.65mPD)

Wash Water Drain Pit - Construct bottom slab and wall kicker

Wash Water Drain Pit - Construct wall (top level +7.15mPD)

Wash Water Drain Pit - Construct top slab with opeining (finished level +7.15mPD)

Wash Water Drain Pit - Backfilling

Service Lift Pit - Excavation, blinding and setting out

Service Lift Pit - Cosntruct slab

Service Lift Pit - Construct wall

Service Lift Pit - Backfilling

GT Oily / Chemical drain Pits - Blinding and setting out (formation level +4.025mPD)

GT Oily / Chemical drain Pits - Construct base slab and wall kicker

GT Oily / Chemical drain Pits - Construct wall and top slab (finish level +7.15mPD)

GT Oily / Chemical drain Pits - Backfilling

Draiange Works - Manhole construction MH614A - MH625B

Draiange Works - U-Channel cosntruction

Draiange Works - Drainage pipe installation

Pile Cap CHA-3 - Trim Bored Pile BP21&22  to cut-off level (formation level at +3.4mPD)

Pile Cap CHA-3 - Install earthing

Pile Cap CHA-3 - Blinding and setting out

Pile Cap CHA-3 - Rebar fixing

Pile Cap CHA-3 - Formworks installation

Pile Cap CHA-3 - Concreting and dismantle formworks

Pile Cap CSP-1 - Trim Bored Pile BP20  to cut-off level (formation level at +3.8mPD)

Pile Cap CSP-1 - Install earthing

Pile Cap CSP-1 - Blinding and setting out

Pile Cap CSP-1 - Rebar fixing

Pile Cap CSP-1 - Formworks installation

Pile Cap CSP-1 - Concreting and dismantle formworks

Pile Cap CSP-2 - Trim Bored Pile BP23  to cut-off level (formation level at +3.8mPD)

Pile Cap CSP-2 - Install earthing

Pile Cap CSP-2 - Blinding and setting out

Pile Cap CSP-2 - Rebar fixing

Pile Cap CSP-2 - Formworks installation

Pile Cap CSP-2 - Concreting and dismantle formworks

Pile Cap CHE-3 - Trim Bored Pile BP24  to cut-off level (formation level at +3.4mPD)

Pile Cap CHE-3 - Install earthing

Pile Cap CHE-3 - Blinding and setting out

Pile Cap CHE-3 - Rebar fixing

Pile Cap CHE-3 - Formworks installation
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Activity ID Activity Name Original
Duration

Start Finish

B3_Z5_7570 Pile Cap CHE-3 - Concreting and dismantle formworks 3 12-Aug-2025 14-Aug-2025

PILE CAP CHE-4 (TOP LEVEL +6.0mPD)PILE CAP CHE-4 (TOP LEVEL +6.0mPD)PILE CAP CHE-4 (TOP LEVEL +6.0mPD)PILE CAP CHE-4 (TOP LEVEL +6.0mPD)PILE CAP CHE-4 (TOP LEVEL +6.0mPD)

B3_Z5_7580 Pile Cap CHE-4 - Trim Bored Pile BP25&02  to cut-off level (formation level at +3.4mPD) 6 30-Jul-2025 05-Aug-2025

B3_Z5_7590 Pile Cap CHE-4 - Install earthing 2 06-Aug-2025 07-Aug-2025

B3_Z5_7600 Pile Cap CHE-4 - Blinding and setting out 2 08-Aug-2025 09-Aug-2025

B3_Z5_7610 Pile Cap CHE-4 - Rebar fixing 5 11-Aug-2025 15-Aug-2025

B3_Z5_7620 Pile Cap CHE-4 - Formworks installation 4 16-Aug-2025 20-Aug-2025

B3_Z5_7630 Pile Cap CHE-4 - Concreting and dismantle formworks 3 21-Aug-2025 23-Aug-2025

PILE CAP CHH-3 (TOP LEVEL +6.0mPD)PILE CAP CHH-3 (TOP LEVEL +6.0mPD)PILE CAP CHH-3 (TOP LEVEL +6.0mPD)PILE CAP CHH-3 (TOP LEVEL +6.0mPD)PILE CAP CHH-3 (TOP LEVEL +6.0mPD)

B3_Z5_7640 Pile Cap CHH-3 - Trim Bored Pile BP26&27  to cut-off level (formation level at +3.4mPD) 6 06-Aug-2025 12-Aug-2025

B3_Z5_7650 Pile Cap CHH-3 - Install earthing 1 13-Aug-2025 13-Aug-2025

B3_Z5_7660 Pile Cap CHH-3 - Blinding and setting out 2 14-Aug-2025 15-Aug-2025

B3_Z5_7670 Pile Cap CHH-3 - Rebar fixing 5 16-Aug-2025 21-Aug-2025

B3_Z5_7680 Pile Cap CHH-3 - Formworks installation 4 22-Aug-2025 26-Aug-2025

B3_Z5_7690 Pile Cap CHH-3 - Concreting and dismantle formworks 3 27-Aug-2025 29-Aug-2025

TIE BEAMTIE BEAMTIE BEAMTIE BEAMTIE BEAM

TIE BEAMS (GL13-H TO 13-H-H/GL13-1 TO 13-3) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-1 TO 13-3) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-1 TO 13-3) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-1 TO 13-3) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-1 TO 13-3) (TOP LEVEL +6mPD)

B3_Z5_7870 Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-1 to 13-3) 4 24-Oct-2025 28-Oct-2025

B3_Z5_7880 Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-1 to 13-3) 5 30-Oct-2025 04-Nov-2025

B3_Z5_7890 Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-1 to 13-3) 6 05-Nov-2025 11-Nov-2025

B3_Z5_7900 Tie Beam - Formworks installation  (GL13-H to 13-H-H/GL13-1 to 13-3) 6 12-Nov-2025 18-Nov-2025

B3_Z5_7910 Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-1 to 13-3) 5 19-Nov-2025 24-Nov-2025

TIE BEAMS (GL13-H TO 13-H-H/GL13-3 TO 13-4) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-3 TO 13-4) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-3 TO 13-4) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-3 TO 13-4) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-3 TO 13-4) (TOP LEVEL +6mPD)

B3_Z5_7920 Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-3 to 13-4) 4 24-Oct-2025 28-Oct-2025

B3_Z5_7930 Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-3 to 13-4) 5 30-Oct-2025 04-Nov-2025

B3_Z5_7940 Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-3 to 13-4) 6 05-Nov-2025 11-Nov-2025

B3_Z5_7950 Tie Beam - Formworks installation (GL13-H to 13-H-H/GL13-3 to 13-4) 6 12-Nov-2025 18-Nov-2025

B3_Z5_7960 Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-3 to 13-4) 5 19-Nov-2025 24-Nov-2025

TIE BEAMS (GL13-H TO 13-H-H/GL13-4 TO 13-6) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-4 TO 13-6) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-4 TO 13-6) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-4 TO 13-6) (TOP LEVEL +6mPD)TIE BEAMS (GL13-H TO 13-H-H/GL13-4 TO 13-6) (TOP LEVEL +6mPD)

B2_Z5_8010 Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-4 to 13-6) 5 19-Nov-2025 24-Nov-2025

B3_Z5_7970 Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-4 to 13-6) 4 24-Oct-2025 28-Oct-2025

B3_Z5_7980 Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-4 to 13-6) 5 30-Oct-2025 04-Nov-2025

B3_Z5_7990 Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-4 to 13-6) 6 05-Nov-2025 11-Nov-2025

B3_Z5_8000 Tie Beam - Formworks installation (GL13-H to 13-H-H/GL13-4 to 13-6) 6 12-Nov-2025 18-Nov-2025

RC COLUMNRC COLUMNRC COLUMNRC COLUMNRC COLUMN

COLUMN (GL13-H TO 13-H-H/GL 13-1 TO 13-3)COLUMN (GL13-H TO 13-H-H/GL 13-1 TO 13-3)COLUMN (GL13-H TO 13-H-H/GL 13-1 TO 13-3)COLUMN (GL13-H TO 13-H-H/GL 13-1 TO 13-3)COLUMN (GL13-H TO 13-H-H/GL 13-1 TO 13-3)

B3_Z5_8140 Column - Rebar fixing (GL13-H to 13-H-H/GL13-1 to 13-3) 6 25-Nov-2025 01-Dec-2025

B3_Z5_8150 Column - Formwork erection (GL13-H to 13-H-H/GL13-1 to 13-3) 6 02-Dec-2025 08-Dec-2025

B3_Z5_8160 Column - Concreting (GL13-H to 13-H-H/GL13-1 to 13-3) 6 09-Dec-2025 15-Dec-2025

B3_Z5_8170 Column - Dismantle formwork (GL13-H to 13-H-H/GL13-1 to 13-3) 6 16-Dec-2025 22-Dec-2025

COLUMN (GL13-H TO 13-H-H/GL 13-3 TO 13-4)COLUMN (GL13-H TO 13-H-H/GL 13-3 TO 13-4)COLUMN (GL13-H TO 13-H-H/GL 13-3 TO 13-4)COLUMN (GL13-H TO 13-H-H/GL 13-3 TO 13-4)COLUMN (GL13-H TO 13-H-H/GL 13-3 TO 13-4)

B3_Z5_8180 Column - Rebar fixing (GL13-H to 13-H-H/GL13-3 to 13-4) 10 25-Nov-2025 05-Dec-2025

B3_Z5_8190 Column - Formwork erection (GL13-H to 13-H-H/GL13-3 to 13-4) 10 06-Dec-2025 17-Dec-2025

B3_Z5_8200 Column - Concreting (GL13-H to 13-H-H/GL13-3 to 13-4) 6 18-Dec-2025 24-Dec-2025

B3_Z5_8210 Column - Dismantle formwork (GL13-H to 13-H-H/GL13-3 to 13-4) 6 27-Dec-2025 03-Jan-2026

COLUMN (GL13-H TO 13-H-H/GL13-4 TO 13-6)COLUMN (GL13-H TO 13-H-H/GL13-4 TO 13-6)COLUMN (GL13-H TO 13-H-H/GL13-4 TO 13-6)COLUMN (GL13-H TO 13-H-H/GL13-4 TO 13-6)COLUMN (GL13-H TO 13-H-H/GL13-4 TO 13-6)

B3_Z5_8220 Column - Rebar fixing (GL13-H to 13-H-H/GL13-4 to 13-6) 5 25-Nov-2025 29-Nov-2025

B3_Z5_8230 Column - Formwork erection (GL13-H to 13-H-H/GL13-4 to 13-6) 5 01-Dec-2025 05-Dec-2025

B3_Z5_8240 Column - Concreting (GL13-H to 13-H-H/GL13-4 to 13-6) 4 06-Dec-2025 10-Dec-2025

B3_Z5_8250 Column - Dismantle formwork (GL13-H to 13-H-H/GL13-4 to 13-6) 3 11-Dec-2025 13-Dec-2025

EQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAMEQUIPMENT BEAM

B3_Z5_4150 Equipment Beam -  Construction (GB-E06) 6 25-Nov-2025 01-Dec-2025

B3_Z5_4160 Equipment Beam -  Construction (GB-E29) 5 25-Nov-2025 29-Nov-2025

B3_Z5_4170 Equipment Beam -  Construction (GB-E03) 6 02-Dec-2025 08-Dec-2025

B3_Z5_4180 Equipment Beam -  Construction (GB-E02B) 5 02-Dec-2025 06-Dec-2025

B3_Z5_4190 Equipment Beam -  Construction (GB-E09A) 6 02-Dec-2025 08-Dec-2025

B3_Z5_4200 Equipment Beam -  Construction (GB-E09B) 6 09-Dec-2025 15-Dec-2025

B3_Z5_4210 Equipment Beam -  Construction (GB-E10) 7 16-Dec-2025 23-Dec-2025

EQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTHEQUIPMENT CONCRETE PLINTH

B3_Z5_4100 Equipment Plinth - GL 13-H to 13-H-H/GL 13-1 to 13-3 24 23-Dec-2025 22-Jan-2026

B3_Z5_4110 Equipment Plinth - GL 13-H to 13-H-H/GL 13-3 to 13-4 24 09-Jan-2026 05-Feb-2026

B3_Z5_4120 Equipment Plinth - GL 13-H to 13-H-H/GL 13-4 to 13-6 (for Urea to Amm. Conv. Sys equip. and pipe rack) (deferred works) 91 01-Mar-2027* 30-May-2027

FOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONS

RESERVED FEED WATER TANK A & B (F-02) AND HRSG TOPPING UP PUMP (F-03)RESERVED FEED WATER TANK A & B (F-02) AND HRSG TOPPING UP PUMP (F-03)RESERVED FEED WATER TANK A & B (F-02) AND HRSG TOPPING UP PUMP (F-03)RESERVED FEED WATER TANK A & B (F-02) AND HRSG TOPPING UP PUMP (F-03)RESERVED FEED WATER TANK A & B (F-02) AND HRSG TOPPING UP PUMP (F-03)

B3_3000 Feed Water Tank / Up Pump - RC foundation and bund wall 24 23-Dec-2025 22-Jan-2026

B3_3005 Feed Water Tank / Up Pump - Construct plinths 12 23-Jan-2026 05-Feb-2026

B3_3010 Feed Water Tank / Up Pump - Lay crushed stone compacted fill 3 06-Feb-2026 09-Feb-2026

B3_3020 Feed Water Tank / Up Pump - lay 75mm thk. sand bitumen 2 10-Feb-2026 11-Feb-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Pile Cap CHE-3 - Concreting and dismantle formworks

Pile Cap CHE-4 - Trim Bored Pile BP25&02  to cut-off level (formation level at +3.4mPD)

Pile Cap CHE-4 - Install earthing

Pile Cap CHE-4 - Blinding and setting out

Pile Cap CHE-4 - Rebar fixing

Pile Cap CHE-4 - Formworks installation

Pile Cap CHE-4 - Concreting and dismantle formworks

Pile Cap CHH-3 - Trim Bored Pile BP26&27  to cut-off level (formation level at +3.4mPD)

Pile Cap CHH-3 - Install earthing

Pile Cap CHH-3 - Blinding and setting out

Pile Cap CHH-3 - Rebar fixing

Pile Cap CHH-3 - Formworks installation

Pile Cap CHH-3 - Concreting and dismantle formworks

Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-1 to 13-3)

Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-1 to 13-3)

Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-1 to 13-3)

Tie Beam - Formworks installation  (GL13-H to 13-H-H/GL13-1 to 13-3)

Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-1 to 13-3)

Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-3 to 13-4)

Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-3 to 13-4)

Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-3 to 13-4)

Tie Beam - Formworks installation (GL13-H to 13-H-H/GL13-3 to 13-4)

Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-3 to 13-4)

Tie Beam - Concreting  and dismantle formwork (GL13-H to 13-H-H/GL13-4 to 13-6)

Tie Beam - Backfilling to formation level (GL13-H to 13-H-H/GL13-4 to 13-6)

Tie Beam - Blinding and setting out (GL13-H to 13-H-H/GL13-4 to 13-6)

Tie Beam - Rebar fixing (GL13-H to 13-H-H/GL13-4 to 13-6)

Tie Beam - Formworks installation (GL13-H to 13-H-H/GL13-4 to 13-6)

Column - Rebar fixing (GL13-H to 13-H-H/GL13-1 to 13-3)

Column - Formwork erection (GL13-H to 13-H-H/GL13-1 to 13-3)

Column - Concreting (GL13-H to 13-H-H/GL13-1 to 13-3)

Column - Dismantle formwork (GL13-H to 13-H-H/GL13-1 to 13-3)

Column - Rebar fixing (GL13-H to 13-H-H/GL13-3 to 13-4)

Column - Formwork erection (GL13-H to 13-H-H/GL13-3 to 13-4)

Column - Concreting (GL13-H to 13-H-H/GL13-3 to 13-4)

Column - Dismantle formwork (GL13-H to 13-H-H/GL13-3 to 13-4)

Column - Rebar fixing (GL13-H to 13-H-H/GL13-4 to 13-6)

Column - Formwork erection (GL13-H to 13-H-H/GL13-4 to 13-6)

Column - Concreting (GL13-H to 13-H-H/GL13-4 to 13-6)

Column - Dismantle formwork (GL13-H to 13-H-H/GL13-4 to 13-6)

Equipment Beam -  Construction (GB-E06)

Equipment Beam -  Construction (GB-E29)

Equipment Beam -  Construction (GB-E03)

Equipment Beam -  Construction (GB-E02B)

Equipment Beam -  Construction (GB-E09A)

Equipment Beam -  Construction (GB-E09B)

Equipment Beam -  Construction (GB-E10)

Equipment Plinth - GL 13-H to 13-H-H/GL 13-1 to 13-3

Equipment Plinth - GL 13-H to 13-H-H/GL 13-3 to 13-4

Equipment Plinth - GL 13-H to 13-H-H/GL 13-4 to 13-6 (for Urea to Amm. Conv. Sys equip. and pipe rack) (deferred works)

Feed Water Tank / Up Pump - RC foundation and bund wall

Feed Water Tank / Up Pump - Construct plinths

Feed Water Tank / Up Pump - Lay crushed stone compacted fill

Feed Water Tank / Up Pump - lay 75mm thk. sand bitumen
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Activity ID Activity Name Original
Duration

Start Finish

HRSG EQUIPMENT ROOM RAFT FOOTING (F-01)HRSG EQUIPMENT ROOM RAFT FOOTING (F-01)HRSG EQUIPMENT ROOM RAFT FOOTING (F-01)HRSG EQUIPMENT ROOM RAFT FOOTING (F-01)HRSG EQUIPMENT ROOM RAFT FOOTING (F-01)

B3_4000 Raft Footing (F08) - Blinding and setting out (formation level +6.10mPD) 2 05-Jan-2026 06-Jan-2026

B3_4010 Raft Footing (F08) - Rebar fixing 3 07-Jan-2026 09-Jan-2026

B3_4020 Raft Footing (F08) - Formwork insrtallation 2 10-Jan-2026 12-Jan-2026

B3_4030 Raft Footing (F08) - Concreting and dismantle formworks 2 13-Jan-2026 14-Jan-2026

LT-DUCT STR-2 (F-04) AND LT-DUCT STR-3 (F-05)LT-DUCT STR-2 (F-04) AND LT-DUCT STR-3 (F-05)LT-DUCT STR-2 (F-04) AND LT-DUCT STR-3 (F-05)LT-DUCT STR-2 (F-04) AND LT-DUCT STR-3 (F-05)LT-DUCT STR-2 (F-04) AND LT-DUCT STR-3 (F-05)

LT-DUCT STR-2 (F-04)LT-DUCT STR-2 (F-04)LT-DUCT STR-2 (F-04)LT-DUCT STR-2 (F-04)LT-DUCT STR-2 (F-04)

B3_5000 STR-2 (F-04) - Sheet piles installation 6 24-Nov-2025 29-Nov-2025

B3_5010 STR-2 (F-04) - Excavation, installation of walings/struts, blinding and setting out (formation level +3.30mPD) 12 01-Dec-2025 13-Dec-2025

1ST PART1ST PART1ST PART1ST PART1ST PART

B3_5020 STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (1st Part) 6 15-Dec-2025 20-Dec-2025

B3_5030 STR-2 (F-04) - Formwork installation to foundation slab (1st Part) 4 22-Dec-2025 27-Dec-2025

B3_5040 STR-2 (F-04) - Concreting of foundation slab and dismantle formworks (finish level +4.80mPD)  (1st Part) 3 29-Dec-2025 31-Dec-2025

2ND PART2ND PART2ND PART2ND PART2ND PART

B3_61060 STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (2nd Part) 6 22-Dec-2025 30-Dec-2025

B3_61070 STR-2 (F-04) - Formwork installation to foundation slab (2nd Part) 4 02-Jan-2026 06-Jan-2026

B3_61080 STR-2 (F-04) - Concreting of foundation slab and dismantle formworks (finish level +4.80mPD) (2nd Part) 3 14-Jan-2026 A 09-Jan-2026

3RD PART3RD PART3RD PART3RD PART3RD PART

B3_61090 STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (3rd Part) 6 31-Dec-2025 07-Jan-2026

B3_61100 STR-2 (F-04) - Formwork installation to foundation slab (3rd Part) 4 10-Jan-2026 14-Jan-2026

B3_61110 STR-2 (F-04) - Concreting of foundation slab and dismantle formworks (finish level +4.80mPD) (2rd Part) 3 15-Jan-2026 17-Jan-2026

PLINTHSPLINTHSPLINTHSPLINTHSPLINTHS

B3_5050 STR-2 (F-04) - Rebar fixing to plinths 6 10-Jan-2026 16-Jan-2026

B3_5060 STR-2 (F-04) -  Formwork installation to plinths 4 17-Jan-2026 22-Jan-2026

B3_5070 STR-2 (F-04) - Concreting of plinths and dismantle formworks (finish level +7.15mPD) 5 22-Jan-2026 28-Jan-2026

B3_5080 STR-2 (F-04) - Backfilling 3 28-Jan-2026 31-Jan-2026

LT-DUCT STR-3 (F-05)LT-DUCT STR-3 (F-05)LT-DUCT STR-3 (F-05)LT-DUCT STR-3 (F-05)LT-DUCT STR-3 (F-05)

B3_5090 STR-3 (F-05) - Sheet piles installation 4 01-Dec-2025 05-Dec-2025

B3_5100 STR-3 (F-05) - Excavation, installation of walings/struts, blinding and setting out (formation level +3.575mPD) 5 15-Dec-2025 19-Dec-2025

1ST PART1ST PART1ST PART1ST PART1ST PART

B3_5110 STR-3 (F-05) - Rebar fixing to foundation slab and starter bars of plinths (1st Part) 5 28-Jan-2026 03-Feb-2026

B3_5120 STR-3 (F-05) - Formwork installation to foundation slab (1st Part) 4 03-Feb-2026 07-Feb-2026

B3_5130 STR-3 (F-05) - Concreting of foundation slab and dismantle formworks (finish level +5.15mPD) (1st Part) 3 07-Feb-2026 11-Feb-2026

2ND PART2ND PART2ND PART2ND PART2ND PART

B3_61120 STR-3 (F-05) - Rebar fixing to foundation slab and starter bars of plinths (2nd Part) 5 03-Feb-2026 09-Feb-2026

B3_61130 STR-3 (F-05) - Formwork installation to foundation slab (2nd Part) 4 11-Feb-2026 20-Feb-2026

B3_61140 STR-3 (F-05) - Concreting of foundation slab and dismantle formworks (finish level +5.15mPD)  (2nd Part) 3 20-Feb-2026 24-Feb-2026

PLINTHPLINTHPLINTHPLINTHPLINTH

B3_5140 STR-3 (F-05) - Rebar fixing to plinths 6 24-Feb-2026 03-Mar-2026

B3_5150 STR-3 (F-05) - Formwork installation to plinths 4 03-Mar-2026 07-Mar-2026

B3_5160 STR-3 (F-05) - Concreting of plinths and dismantle formworks (finish level +7.15mPD) 5 07-Mar-2026 13-Mar-2026

B3_5170 STR-3 (F-05) - Backfilling 5 13-Mar-2026 19-Mar-2026

SUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURESUPERSTRUCTURE

ON GRADE SLABON GRADE SLABON GRADE SLABON GRADE SLABON GRADE SLAB

B3_61000 Temporary slab to allow access to Specialist Contractor's installation 24 12-Feb-2026 14-Mar-2026

B3_61010 On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-1 to 13-3) Deferred works) 36 02-Aug-2027* 11-Sep-2027

B3_61020 On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-3 to 13-4) Deferred works) 36 13-Sep-2027 27-Oct-2027

B3_61030 On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-4 to 13-6) (deferred works) 36 28-Oct-2027 02-Dec-2027

B3_61040 On Grade Slab - HRSG area (location of LT-DUCT STR-2, F-04) Deferred works) 36 03-Dec-2027 17-Jan-2028

B3_61050 On Grade Slab - HRSG area (location of LT-DUCT STR-3, F-05) Deferred works) 36 19-Mar-2026 06-May-2026

HRSG EQUIPMENT ROOMHRSG EQUIPMENT ROOMHRSG EQUIPMENT ROOMHRSG EQUIPMENT ROOMHRSG EQUIPMENT ROOM

B3_7000 HRSG Equipment Room - Columns construction 5 15-Jan-2026 20-Jan-2026

B3_7010 HRSG Equipment Room - Wall construction 6 21-Jan-2026 27-Jan-2026

B3_7015 HRSG Equipment Room - Backfilling and ground slab construction 6 28-Jan-2026 03-Feb-2026

B3_7020 HRSG Equipment Room - RC roof slab construction 10 04-Feb-2026 14-Feb-2026

B3_7030 HRSG Equipment Room - R.C parapet construction (at the roof) 5 16-Feb-2026 24-Feb-2026

B3_7040 HRSG Equipment Room - Dog house construction (at the roof) 6 25-Feb-2026 03-Mar-2026

B3_7050 HRSG Equipment Room - Plinth construction (at the roof) 3 04-Mar-2026 06-Mar-2026

B3_7060 HRSG Equipment Room - Waterproofing to the roof 2 07-Mar-2026 09-Mar-2026

B3_7070 HRSG Equipment Room - Internal finishes (diecast floor panels, pvc skirting, polyurettane paint) 5 10-Mar-2026 14-Mar-2026

B3_7080 HRSG Equipment Room - Installation of door, cat ladder, railing and signage 3 16-Mar-2026 18-Mar-2026

LIFT SHAFTLIFT SHAFTLIFT SHAFTLIFT SHAFTLIFT SHAFT

B3-8000 Lift Shaft - Construction of roof slab (deferred works) 29 01-Dec-2027* 30-Dec-2027

B3-8010 Construction of associated building services works (MVAC, FS and Lift works by NSC) (deferred works) 151 01-Jan-2028* 31-May-2028

BILL NO.  4 - UNIT 13 GAS RECEIVING STATION EQUIPMENT ROOM & GAS RECEIVING STATIONBILL NO.  4 - UNIT 13 GAS RECEIVING STATION EQUIPMENT ROOM & GAS RECEIVING STATIONBILL NO.  4 - UNIT 13 GAS RECEIVING STATION EQUIPMENT ROOM & GAS RECEIVING STATIONBILL NO.  4 - UNIT 13 GAS RECEIVING STATION EQUIPMENT ROOM & GAS RECEIVING STATIONBILL NO.  4 - UNIT 13 GAS RECEIVING STATION EQUIPMENT ROOM & GAS RECEIVING STATION

GRS GAS PIPE SUPPORTGRS GAS PIPE SUPPORTGRS GAS PIPE SUPPORTGRS GAS PIPE SUPPORTGRS GAS PIPE SUPPORT

B4_1000 Foundation (19) - Excavation (below +4.70mPD) (1st part) 4 18-Jun-2025 21-Jun-2025

B4_1010 Foundation (19) - Install earthing grid (below blinding layer) (1st part) 3 23-Jun-2025 25-Jun-2025

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Raft Footing (F08) - Blinding and setting out (formation level +6.10mPD)

Raft Footing (F08) - Rebar fixing

Raft Footing (F08) - Formwork insrtallation

Raft Footing (F08) - Concreting and dismantle formworks

STR-2 (F-04) - Sheet piles installation

STR-2 (F-04) - Excavation, installation of walings/struts, blinding and setting out (formation level +3.30mPD)

STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (1st Part)

STR-2 (F-04) - Formwork installation to foundation slab (1st Part)

STR-2 (F-04) - Concreting of foundation slab and dismantle formworks (finish level +4.80mPD)  (1st Part)

STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (2nd Part)

STR-2 (F-04) - Formwork installation to foundation slab (2nd Part)

STR-2 (F-04) - Rebar fixing to foundation slab and starter bars of plinths (3rd Part)

STR-2 (F-04) - Formwork installation to foundation slab (3rd Part)

STR-2 (F-04) - Concreting of foundation slab and dismantle formworks (finish level +4.80mPD) (2rd Part)

STR-2 (F-04) - Rebar fixing to plinths

STR-2 (F-04) -  Formwork installation to plinths

STR-2 (F-04) - Concreting of plinths and dismantle formworks (finish level +7.15mPD)

STR-2 (F-04) - Backfilling

STR-3 (F-05) - Sheet piles installation

STR-3 (F-05) - Excavation, installation of walings/struts, blinding and setting out (formation level +3.575mPD)

STR-3 (F-05) - Rebar fixing to foundation slab and starter bars of plinths (1st Part)

STR-3 (F-05) - Formwork installation to foundation slab (1st Part)

STR-3 (F-05) - Concreting of foundation slab and dismantle formworks (finish level +5.15mPD) (1st Part)

STR-3 (F-05) - Rebar fixing to foundation slab and starter bars of plinths (2nd Part)

STR-3 (F-05) - Formwork installation to foundation slab (2nd Part)

STR-3 (F-05) - Concreting of foundation slab and dismantle formworks (finish level +5.15mPD)  (2nd Part)

STR-3 (F-05) - Rebar fixing to plinths

STR-3 (F-05) - Formwork installation to plinths

STR-3 (F-05) - Concreting of plinths and dismantle formworks (finish level +7.15mPD)

STR-3 (F-05) - Backfilling

Temporary slab to allow access to Specialist Contractor's installation

On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-1 to 13-3) Deferred works)

On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-3 to 13-4) Deferred works)

On Grade Slab - HRSG area (GL 13-H to 13HH/GL 13-4 to 13-6) (deferred works)

On Grade Slab - HRSG area (location of LT-DUCT STR-2, F-04) Deferred works)

On Grade Slab - HRSG area (location of LT-DUCT STR-3, F-05) Deferred works)

HRSG Equipment Room - Columns construction

HRSG Equipment Room - Wall construction

HRSG Equipment Room - Backfilling and ground slab construction

HRSG Equipment Room - RC roof slab construction

HRSG Equipment Room - R.C parapet construction (at the roof)

HRSG Equipment Room - Dog house construction (at the roof)

HRSG Equipment Room - Plinth construction (at the roof)

HRSG Equipment Room - Waterproofing to the roof

HRSG Equipment Room - Internal finishes (diecast floor panels, pvc skirting, polyurettane paint)

HRSG Equipment Room - Installation of door, cat ladder, railing and signage

Lift Shaft - Construction of roof slab (deferred works)

Construction of associated building services works (MVAC, FS and Lift works by NSC) (deferred works)

Foundation (19) - Excavation (below +4.70mPD) (1st part)

Foundation (19) - Install earthing grid (below blinding layer) (1st part)

Contract No. 24-83005 Lamma Power Station Extention Civil and Building Works for Unit 13 (Final) R2

Project Programme of Works

HEC_24-83005
Data-Date: 01-Jan-2025
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Achievement of Deferred Works

Remaining Work

Critical Activities

Milestone
Tenderer's Techincal Resources (CT clause 3(b) C) iv))

Date Revision Checked Approved

Appendix J



Activity ID Activity Name Original
Duration

Start Finish

B4_1020 Foundation (19) - Blinding and setting out (1st part) 2 26-Jun-2025 27-Jun-2025

B4_1030 Foundation (19) - Rebar fixing to slab (1st part) 4 24-Jun-2025 27-Jun-2025

B4_1040 Foundation - Foundation (19) - Formwork installation (1st part) 3 25-Jun-2025 27-Jun-2025

B4_1050 Foundation (19) - Concreting and dismantle formworks (finished level + 7.01mPD) (1st part) 3 28-Jun-2025 02-Jul-2025

B4_1051 Foundation (19) - Excavation (below +4.70mPD)  (2nd part) 4 23-Jun-2025 26-Jun-2025

B4_1052 Foundation (19) - Install earthing grid (below blinding layer) (2nd part) 3 27-Jun-2025 30-Jun-2025

B4_1053 Foundation (19) - Blinding and setting out (2nd part) 2 02-Jul-2025 03-Jul-2025

B4_1054 Foundation (19) - Rebar fixing to slab (2nd part) 4 04-Jul-2025 08-Jul-2025

B4_1055 Foundation (19) - Formwork installation (2nd part) 3 09-Jul-2025 11-Jul-2025

B4_1056 Foundation (19) - Concreting and dismantle formworks (finished level + 7.01mPD) (2nd part) 10 12-Jul-2025 23-Jul-2025

B4_1060 Foundation (19) - Equipment plinths (P1) construction (on top of footing F19) 12 24-Jul-2025 06-Aug-2025

CONCRETE PLINTHS (TYPE B5 & C4))CONCRETE PLINTHS (TYPE B5 & C4))CONCRETE PLINTHS (TYPE B5 & C4))CONCRETE PLINTHS (TYPE B5 & C4))CONCRETE PLINTHS (TYPE B5 & C4))

PLINTH  TYPE B5PLINTH  TYPE B5PLINTH  TYPE B5PLINTH  TYPE B5PLINTH  TYPE B5

B4_2000 Concrete Plinth (B5) - Excavation (1st & 2nd Part) 2 24-Jul-2025 25-Jul-2025

B4_2005 Concrete Plinth (B5) - Blinding and setting out (level +5.25mPD) (1st & 2nd Part) 3 26-Jul-2025 29-Jul-2025

B4_2010 Concrete Plinth (B5) - Rebar fixing to base slab (1st Part) 4 30-Jul-2025 02-Aug-2025

B4_2020 Concrete Plinth (B5) - Formwork installation to base slab (1st Part) 2 04-Aug-2025 05-Aug-2025

B4_2030 Concrete Plinth (B5) - Concreting and dismantle formwork to base slab (1st Part) 10 06-Aug-2025 16-Aug-2025

B4_2040 Concrete Plinth (B5) - Rebar fixing to concrete pier (1st Part) 3 18-Aug-2025 20-Aug-2025

B4_2050 Concrete Plinth (B5) - Formwork installation to concrete pier (top level +7.36) (1st Part) 3 21-Aug-2025 23-Aug-2025

B4_2060 Concrete Plinth (B5) - Concreting to concrete pier and dismantle formworks (1st Part) 3 25-Aug-2025 27-Aug-2025

B4_2070 Concrete Plinth (B5) - Rebar fixing to base slab (2nd Part) 4 18-Aug-2025 21-Aug-2025

B4_2080 Concrete Plinth (B5) - Formwork installation to base slab (2nd Part) 2 22-Aug-2025 23-Aug-2025

B4_2090 Concrete Plinth (B5) - Concreting and dismantle formwork to base slab (2nd Part) 10 25-Aug-2025 04-Sep-2025

B4_2100 Concrete Plinth (B5) - Rebar fixing to concrete pier (2nd Part) 3 05-Sep-2025 08-Sep-2025

B4_2110 Concrete Plinth (B5) - Formwork installation to concrete pier (top level +7.36) (2nd Part) 3 09-Sep-2025 11-Sep-2025

B4_2120 Concrete Plinth (B5) - Concreting to concrete pier and dismantle formworks (2nd Part) 3 12-Sep-2025 15-Sep-2025

B4_2130 Concrete Plinth (B5) - Backfilling (1st & 2nd Part) 3 16-Sep-2025 18-Sep-2025

PLINTH TYPE C4PLINTH TYPE C4PLINTH TYPE C4PLINTH TYPE C4PLINTH TYPE C4

B4_3070 Concrete Plinth (C4) - Construction of Plinths (next to footing F19) 12 07-Aug-2025 20-Aug-2025

B4_3080 Concrete Plinth (C4) - Construction of Plinths (along concrete plinth type B5) 8 19-Sep-2025 27-Sep-2025

GRS EQUIPMENT ROOMGRS EQUIPMENT ROOMGRS EQUIPMENT ROOMGRS EQUIPMENT ROOMGRS EQUIPMENT ROOM

FOUNDATIONFOUNDATIONFOUNDATIONFOUNDATIONFOUNDATION

B4_4000 GRS Raft Footing (F1) - Excavation down to formation level +3.85mPD 2 24-Jul-2025 25-Jul-2025

B4_4005 GRS Raft Footing (F1) - Blinding and setting out 2 26-Jul-2025 28-Jul-2025

B4_4010 GRS Raft Footing (F1) - Rebar fixing 3 29-Jul-2025 31-Jul-2025

B4_4020 GRS Raft Footing (F1) - Formwork insrtallation 2 01-Aug-2025 02-Aug-2025

B4_4030 GRS Raft Footing (F1) - Concreting and dismantle formworks 10 04-Aug-2025 14-Aug-2025

B4_4040 GRS Raft Footing (F1) - Construct part of column and walls (to kicker level above ground level at +6.85mPD) 10 15-Aug-2025 26-Aug-2025

SUPERTRACTURESUPERTRACTURESUPERTRACTURESUPERTRACTURESUPERTRACTURE

B4_4060 GRS Equipment Room - Backfilling and ground slab construction 6 27-Aug-2025 02-Sep-2025

B4_4070 GRS Equipment Room - Columns and external walls construction 10 03-Sep-2025 13-Sep-2025

B4_4080 GRS Equipment Room - Internal walls construction 6 15-Sep-2025 20-Sep-2025

B4_4090 GRS Equipment Room - RC roof beams and slab construction 12 22-Sep-2025 06-Oct-2025

B4_4100 GRS Equipment Room - R.C parapet construction (at the roof) 5 08-Oct-2025 13-Oct-2025

B4_4110 GRS Equipment Room - Dog house construction (at the roof) 6 14-Oct-2025 20-Oct-2025

B4_4120 GRS Equipment Room - RC plinth construction (at the roof) 3 21-Oct-2025 23-Oct-2025

B4_4130 GRS Equipment Room - Waterproofing to the roof 2 24-Oct-2025 25-Oct-2025

B4_4140 GRS Equipment Room - Internal finishes (diecast floor panels, pvc skirting, polyurettane paint) 8 27-Oct-2025 05-Nov-2025

B4_4150 GRS Equipment Room - Installation of door, cat ladder, railing, louvers, wind cone, SS pole and signage 8 06-Nov-2025 14-Nov-2025

B4_4160 GRS Equipment Room - Fire Services installation and T&C 30 24-Oct-2025 28-Nov-2025

CONCRETE TRENCHCONCRETE TRENCHCONCRETE TRENCHCONCRETE TRENCHCONCRETE TRENCH

SINGLE TRENCH ALONG GL 1 AND GL 4 (EAST AND WEST OF EQUIPMENT ROOM)SINGLE TRENCH ALONG GL 1 AND GL 4 (EAST AND WEST OF EQUIPMENT ROOM)SINGLE TRENCH ALONG GL 1 AND GL 4 (EAST AND WEST OF EQUIPMENT ROOM)SINGLE TRENCH ALONG GL 1 AND GL 4 (EAST AND WEST OF EQUIPMENT ROOM)SINGLE TRENCH ALONG GL 1 AND GL 4 (EAST AND WEST OF EQUIPMENT ROOM)

B4_5000 Concrete Trench - excavation to formation level +4.30mPD (GL 1 and GL 4) 3 30-Jun-2027 03-Jul-2027

B4_5010 Concrete Trench - Blinding anmd setting out (GL 1 and GL 4) 2 05-Jul-2027 06-Jul-2027

B4_5020 Concrete Trench - Rebar fixing (GL 1 and GL 4) 4 07-Jul-2027 10-Jul-2027

B4_5030 Concrete Trench - Formwork installationt (GL 1 and GL 4) 3 12-Jul-2027 14-Jul-2027

B4_5040 Concrete Trench - Concreting to base slab and dismantle formworks (GL 1 and GL 4) 8 15-Jul-2027 23-Jul-2027

B4_5050 Concrete Trench - Rebar fixing and formworksto wall (GL 1 and GL 4) 6 24-Jul-2027 30-Jul-2027

B4_5060 Concrete Trench - Concreting to wall, curing and dismatle formworks (GL 1 and GL 4) 8 31-Jul-2027 09-Aug-2027

B4_5070 Concrete Trench - Installation of covers (GL 1 and GL 4) 6 10-Aug-2027 16-Aug-2027

DOUBLE TRENCh ALONG GL B (NORTH OF EQUIPMENT ROOM)DOUBLE TRENCh ALONG GL B (NORTH OF EQUIPMENT ROOM)DOUBLE TRENCh ALONG GL B (NORTH OF EQUIPMENT ROOM)DOUBLE TRENCh ALONG GL B (NORTH OF EQUIPMENT ROOM)DOUBLE TRENCh ALONG GL B (NORTH OF EQUIPMENT ROOM)

B4_5080 Concrete Trench - excavation to formation level +4.30mPD (GL B) 3 05-Jul-2027 07-Jul-2027

B4_5090 Concrete Trench - Blinding anmd setting out (GL B) 2 08-Jul-2027 09-Jul-2027

B4_5100 Concrete Trench - Rebar fixing (GL B) 4 12-Jul-2027 15-Jul-2027

B4_5110 Concrete Trench - Formwork installationt to base slab (GL B) 3 16-Jul-2027 19-Jul-2027

B4_5120 Concrete Trench - Concreting to base slab, curing and dismatle formworks (GL B) 8 20-Jul-2027 28-Jul-2027

B4_5130 Concrete Trench - Rebar fixing and formworks to wall (GL B) 6 29-Jul-2027 04-Aug-2027

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Foundation (19) - Blinding and setting out (1st part)

Foundation (19) - Rebar fixing to slab (1st part)

Foundation - Foundation (19) - Formwork installation (1st part)

Foundation (19) - Concreting and dismantle formworks (finished level + 7.01mPD) (1st part)

Foundation (19) - Excavation (below +4.70mPD)  (2nd part)

Foundation (19) - Install earthing grid (below blinding layer) (2nd part)

Foundation (19) - Blinding and setting out (2nd part)

Foundation (19) - Rebar fixing to slab (2nd part)

Foundation (19) - Formwork installation (2nd part)

Foundation (19) - Concreting and dismantle formworks (finished level + 7.01mPD) (2nd part)

Foundation (19) - Equipment plinths (P1) construction (on top of footing F19)

Concrete Plinth (B5) - Excavation (1st & 2nd Part)

Concrete Plinth (B5) - Blinding and setting out (level +5.25mPD) (1st & 2nd Part)

Concrete Plinth (B5) - Rebar fixing to base slab (1st Part)

Concrete Plinth (B5) - Formwork installation to base slab (1st Part)

Concrete Plinth (B5) - Concreting and dismantle formwork to base slab (1st Part)

Concrete Plinth (B5) - Rebar fixing to concrete pier (1st Part)

Concrete Plinth (B5) - Formwork installation to concrete pier (top level +7.36) (1st Part)

Concrete Plinth (B5) - Concreting to concrete pier and dismantle formworks (1st Part)

Concrete Plinth (B5) - Rebar fixing to base slab (2nd Part)

Concrete Plinth (B5) - Formwork installation to base slab (2nd Part)

Concrete Plinth (B5) - Concreting and dismantle formwork to base slab (2nd Part)

Concrete Plinth (B5) - Rebar fixing to concrete pier (2nd Part)

Concrete Plinth (B5) - Formwork installation to concrete pier (top level +7.36) (2nd Part)

Concrete Plinth (B5) - Concreting to concrete pier and dismantle formworks (2nd Part)

Concrete Plinth (B5) - Backfilling (1st & 2nd Part)

Concrete Plinth (C4) - Construction of Plinths (next to footing F19)

Concrete Plinth (C4) - Construction of Plinths (along concrete plinth type B5)

GRS Raft Footing (F1) - Excavation down to formation level +3.85mPD

GRS Raft Footing (F1) - Blinding and setting out

GRS Raft Footing (F1) - Rebar fixing

GRS Raft Footing (F1) - Formwork insrtallation

GRS Raft Footing (F1) - Concreting and dismantle formworks

GRS Raft Footing (F1) - Construct part of column and walls (to kicker level above ground level at +6.85mPD)

GRS Equipment Room - Backfilling and ground slab construction

GRS Equipment Room - Columns and external walls construction

GRS Equipment Room - Internal walls construction

GRS Equipment Room - RC roof beams and slab construction

GRS Equipment Room - R.C parapet construction (at the roof)

GRS Equipment Room - Dog house construction (at the roof)

GRS Equipment Room - RC plinth construction (at the roof)

GRS Equipment Room - Waterproofing to the roof

GRS Equipment Room - Internal finishes (diecast floor panels, pvc skirting, polyurettane paint)

GRS Equipment Room - Installation of door, cat ladder, railing, louvers, wind cone, SS pole and signage

GRS Equipment Room - Fire Services installation and T&C

Concrete Trench - excavation to formation level +4.30mPD (GL 1 and GL 4)

Concrete Trench - Blinding anmd setting out (GL 1 and GL 4)

Concrete Trench - Rebar fixing (GL 1 and GL 4)

Concrete Trench - Formwork installationt (GL 1 and GL 4)

Concrete Trench - Concreting to base slab and dismantle formworks (GL 1 and GL 4)

Concrete Trench - Rebar fixing and formworksto wall (GL 1 and GL 4)

Concrete Trench - Concreting to wall, curing and dismatle formworks (GL 1 and GL 4)

Concrete Trench - Installation of covers (GL 1 and GL 4)

Concrete Trench - excavation to formation level +4.30mPD (GL B)

Concrete Trench - Blinding anmd setting out (GL B)

Concrete Trench - Rebar fixing (GL B)

Concrete Trench - Formwork installationt to base slab (GL B)

Concrete Trench - Concreting to base slab, curing and dismatle formworks (GL B)

Concrete Trench - Rebar fixing and formworks to wall (GL B)
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Activity ID Activity Name Original
Duration

Start Finish

B4_5140 Concrete Trench - Concreting to wall and dismantle formworks (GL B) 8 05-Aug-2027 13-Aug-2027

B4_5150 Concrete Trench - Installation of covers (GL B) 6 14-Aug-2027 20-Aug-2027

DRAINAGEDRAINAGEDRAINAGEDRAINAGEDRAINAGE

B4_6000 Drainage - M/H (MH625C) and drainage pipe excavation 5 01-Jun-2027 05-Jun-2027

B4_6010 Drainage - M/H Blinding and setting out 2 07-Jun-2027 08-Jun-2027

B4_6020 Drainage - M/H Base slab construction 6 10-Jun-2027 16-Jun-2027

B4_6030 Drainage - M/H Wall construction 6 17-Jun-2027 23-Jun-2027

B4_6040 Drainage - Drainage pipe laying 2 24-Jun-2027 25-Jun-2027

B4_6050 Drainage - M/H backfilling and cover installation 3 26-Jun-2027 29-Jun-2027

ON GRADE SLAB AND CHAIN LINK FENCEON GRADE SLAB AND CHAIN LINK FENCEON GRADE SLAB AND CHAIN LINK FENCEON GRADE SLAB AND CHAIN LINK FENCEON GRADE SLAB AND CHAIN LINK FENCE

B4_7000 On Grade Slab - Backfilling and site formation 12 28-Aug-2027 10-Sep-2027

B4_7010 On Grade Slab - Construct concrete pavement (North) 12 11-Sep-2027 25-Sep-2027

B4_7020 On Grade Slab - Conatruct concrete pavement (South) 12 27-Sep-2027 12-Oct-2027

B4_7030 Chain Link Fence - Construction of fence inlcuding gate 24 13-Oct-2027 09-Nov-2027

BILL NO. 5 - UNIT 13 C.W. CULVERT SYSTEMBILL NO. 5 - UNIT 13 C.W. CULVERT SYSTEMBILL NO. 5 - UNIT 13 C.W. CULVERT SYSTEMBILL NO. 5 - UNIT 13 C.W. CULVERT SYSTEMBILL NO. 5 - UNIT 13 C.W. CULVERT SYSTEM

ZONE 3ZONE 3ZONE 3ZONE 3ZONE 3

CW PIPE LAYING (CONNECTED TO MSB OUTLET BOX)CW PIPE LAYING (CONNECTED TO MSB OUTLET BOX)CW PIPE LAYING (CONNECTED TO MSB OUTLET BOX)CW PIPE LAYING (CONNECTED TO MSB OUTLET BOX)CW PIPE LAYING (CONNECTED TO MSB OUTLET BOX)

B5_1000 Zone 3 C.W. - Install precast concrete pipe support and sand fill bedding 6 18-Sep-2025 25-Sep-2025

B5_1010 Zone 3 C.W. - Installation of DN22000 DI pipe and fix G.I. tie down rope 7 25-Sep-2025 04-Oct-2025

B5_1020 Zone 3 C.W. - Construct trust block Type 'M' 5 04-Oct-2025 11-Oct-2025

B5_1030 Zone 3 C.W. - Backfill (sand) to +6.0mPD 3 11-Oct-2025 15-Oct-2025

ZONE 4ZONE 4ZONE 4ZONE 4ZONE 4

CW PIPE LAYING (CONNECTED TO INLET MSB BOX)CW PIPE LAYING (CONNECTED TO INLET MSB BOX)CW PIPE LAYING (CONNECTED TO INLET MSB BOX)CW PIPE LAYING (CONNECTED TO INLET MSB BOX)CW PIPE LAYING (CONNECTED TO INLET MSB BOX)

Z4_1000 Stage 0.1 - Sheet Piles Installation (Type C/D) 3 16-Apr-2025 22-Apr-2025

Z4_1010 Stage 1.1a - Excavation dowm to +5.875.0mPD open cut 3 09-Jun-2025 11-Jun-2025

Z4_1020 Stage 1.1a - Excavation from +5.875mPD to +4.0mPD 5 12-Jun-2025 17-Jun-2025

Z4_1030 Stage 1.2b - Trim Sheet Piles to +4.275mPD 3 18-Jun-2025 20-Jun-2025

Z4_1040 Stage 1.3b - Excavation from 4.0mPD to 3.3mPD 2 21-Jun-2025 23-Jun-2025

Z4_1050 Stage 1.4b - Install Walings and Strut at  +3.8mPD 4 24-Jun-2025 27-Jun-2025

Z4_1060 Stage 1.5b & 1.6b - Dewatering and exc. to final level +1.10mPD incl. removal of existing drain 8 28-Jun-2025 08-Jul-2025

Z4_1070 Stage 1.7b - Install C.W. Pipe 2200mm dia DI Pipe with trust block Type K and MH16 24 09-Jul-2025 05-Aug-2025

Z4_1080 Stage 2.1 - Backfill with compacted fill (sand) up to 400mm below struts 3 06-Aug-2025 08-Aug-2025

Z4_1090 Stage 2.2 - Dismantle struts and walings 2 27-Aug-2025 28-Aug-2025

Z4_1100 Stage 2.3 - Backfill (sand) to +4.0mPD between Sheet Pile Type D and existing Pipe Pile 3 29-Aug-2025 01-Sep-2025

Z4_1120 Stage 2.4 - Excavate 1-2 slope between Sheet Pile Type D and existing Pie Pile & +1.425mPD bet Type A & D w/ dewatering 3 02-Sep-2025 04-Sep-2025

Z4_1130 Stage 2.5 - Trim Sheet Pile Type D & A (Zone 2) to +2.70mPD 4 05-Sep-2025 09-Sep-2025

Z4_1140 Backfill (sand) to +6.0mPD 4 10-Sep-2025 15-Sep-2025

ZONE 5ZONE 5ZONE 5ZONE 5ZONE 5

CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 5)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 5)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 5)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 5)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 5)

B5_2000 Zone 5 C.W. - Excavation to formation ;level +1.0mPD (open cut alang existing pipe pile wall) 6 09-Jul-2025 15-Jul-2025

B5_2010 Zone 5 C.W. - Install precast concrete pipe support and sand fill bedding 3 06-Aug-2025 08-Aug-2025

B5_2020 Zone 5 C.W. - Installation of DN22000 DI pipe  fix G.I. tie down rope, MH T-piece & GI steel pipe for settlement marker 10 09-Aug-2025 20-Aug-2025

B5_2030 Zone 5 C.W. - Backfill and construct MH17 and long term settlement markers box 12 21-Aug-2025 03-Sep-2025

B5_2040 Zone 5 C.W. - Final backfilling (sand) to +6.0mPD 3 04-Sep-2025 06-Sep-2025

ZONE 6ZONE 6ZONE 6ZONE 6ZONE 6

CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 6)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 6)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 6)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 6)CW PIPE LAYING (CONNECTED TO INLET PIPE IN ZONE 6)

B5_3000 Zone 6 C.W. - Excavation to formation ;level +1.0mPD (along existing sheet piles) 6 16-Jul-2025 22-Jul-2025

B5_3010 Zone 6 C.W. - Install precast concrete pipe support and sand fill bedding 3 09-Aug-2025 12-Aug-2025

B5_3020 Zone 6 C.W. - Installation of DN22000 DI pipe, fix G.I. tie down rope, MH T-piece & GI steel pipe for settlement marker 10 21-Aug-2025 01-Sep-2025

B5_3025 Zone 6 C.W. - Construct thrust block Type 'G' 12 02-Sep-2025 15-Sep-2025

B5_3030 Zone 6 C.W. - Backfill and construct MH18 and long term settlement markers box 12 16-Sep-2025 29-Sep-2025

B5_3040 Zone 6 C.W. - Final backfilling (sand) to +6.0mPD 3 30-Sep-2025 03-Oct-2025

BILL NO. 6 - CABLE TRENCHESBILL NO. 6 - CABLE TRENCHESBILL NO. 6 - CABLE TRENCHESBILL NO. 6 - CABLE TRENCHESBILL NO. 6 - CABLE TRENCHES

EXISTING CABLE TRENCH RE-EXCAVATION (EXTERNAL WORKS*)EXISTING CABLE TRENCH RE-EXCAVATION (EXTERNAL WORKS*)EXISTING CABLE TRENCH RE-EXCAVATION (EXTERNAL WORKS*)EXISTING CABLE TRENCH RE-EXCAVATION (EXTERNAL WORKS*)EXISTING CABLE TRENCH RE-EXCAVATION (EXTERNAL WORKS*)

B6_1000 Trench Re-excavation  - Trench No. 275-31 (dwg.no. 554/03/024/2081) 60 16-Oct-2027* 15-Dec-2027

B6_1000a Trench Re-excavation  - Trench No. 275-31 cable laying by Employer" Specialist Contractor (dwg.no. 554/03/024/2081) 90 16-Dec-2027 15-Mar-2028

B6_1000b Trench Re-excavation  - Trench No. 275-31 backfilling and reinstatement works (dwg.no. 554/03/024/2081) (deferred work) 59 16-Mar-2028 15-May-2028

B6_1000c Trench Re-excavation  - Trench No. 275-32 (dwg.no. 554/03/024/2081) 60 16-Mar-2028* 15-May-2028

B6_1000d Trench Re-excavation  - Trench No. 275-32 cable laying by Employer" Specialist Contractor (dwg.no. 554/03/024/2081) 91 16-May-2028 15-Aug-2028

B6_1000e Trench Re-excavation  - Trench No. 275-32 backfilling and reinstatement works (dwg.no. 554/03/024/2081) (deferred work) 60 16-Aug-2028 15-Oct-2028

B6_1040 Trench Re-Excavation -  Trench No. 275-28 & -30 along Area G11 (dwg.no. 554/03/024/2080 - 81) 247 02-Jul-2027 29-Apr-2028

B6_1050 Trench Re-Excavation - Trench No. 275-18  along Areaa G12  (dwg.no. 554/03/024/2081 - 85) 144 02-Jan-2027 30-Jun-2027

NEW CABLE TRENCH (EXTERNAL WORKS*)NEW CABLE TRENCH (EXTERNAL WORKS*)NEW CABLE TRENCH (EXTERNAL WORKS*)NEW CABLE TRENCH (EXTERNAL WORKS*)NEW CABLE TRENCH (EXTERNAL WORKS*)

B6_1060 New Trench - Construction of cable/pipe trench at Area G1, G1a and G4 (dwg no. 554/03/024/2085) 96 21-Mar-2026 20-Jul-2026

B6_1070 New Trench - Construction of cable trench at Area B1A (dwg no. 554/03/024/2086) 96 02-Jan-2027 03-May-2027

B6_1080 New Trench - Construction of cable trench at Area G7A and G6 (dwg no. 554/03/024/2085, 87 & 88) 72 01-Jun-2027 25-Aug-2027

B6_1090 New Trench - Construction of cable trench at Area G10 (dwg no. 554/03/024/2088 - 89) 219 02-Oct-2026 30-Jun-2027

DEFERRED WORKSDEFERRED WORKSDEFERRED WORKSDEFERRED WORKSDEFERRED WORKS

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Concrete Trench - Concreting to wall and dismantle formworks (GL B)

Concrete Trench - Installation of covers (GL B)

Drainage - M/H (MH625C) and drainage pipe excavation

Drainage - M/H Blinding and setting out

Drainage - M/H Base slab construction

Drainage - M/H Wall construction

Drainage - Drainage pipe laying

Drainage - M/H backfilling and cover installation

On Grade Slab - Backfilling and site formation

On Grade Slab - Construct concrete pavement (North)

On Grade Slab - Conatruct concrete pavement (South)

Chain Link Fence - Construction of fence inlcuding gate

Zone 3 C.W. - Install precast concrete pipe support and sand fill bedding

Zone 3 C.W. - Installation of DN22000 DI pipe and fix G.I. tie down rope

Zone 3 C.W. - Construct trust block Type 'M'

Zone 3 C.W. - Backfill (sand) to +6.0mPD

Stage 0.1 - Sheet Piles Installation (Type C/D)

Stage 1.1a - Excavation dowm to +5.875.0mPD open cut

Stage 1.1a - Excavation from +5.875mPD to +4.0mPD

Stage 1.2b - Trim Sheet Piles to +4.275mPD

Stage 1.3b - Excavation from 4.0mPD to 3.3mPD

Stage 1.4b - Install Walings and Strut at +3.8mPD

Stage 1.5b & 1.6b - Dewatering and exc. to final level +1.10mPD incl. removal of existing drain

Stage 1.7b - Install C.W. Pipe 2200mm dia DI Pipe with trust block Type K and MH16

Stage 2.1 - Backfill with compacted fill (sand) up to 400mm below struts

Stage 2.2 - Dismantle struts and walings

Stage 2.3 - Backfill (sand) to +4.0mPD between Sheet Pile Type D and existing Pipe Pile

Stage 2.4 - Excavate 1-2 slope between Sheet Pile Type D and existing Pie Pile & +1.425mPD bet Type A & D w/ dewatering

Stage 2.5 - Trim Sheet Pile Type D & A (Zone 2) to +2.70mPD

Backfill (sand) to +6.0mPD

Zone 5 C.W. - Excavation to formation ;level +1.0mPD (open cut alang existing pipe pile wall)

Zone 5 C.W. - Install precast concrete pipe support and sand fill bedding

Zone 5 C.W. - Installation of DN22000 DI pipe  fix G.I. tie down rope, MH T-piece & GI steel pipe for settlement marker

Zone 5 C.W. - Backfill and construct MH17 and long term settlement markers box

Zone 5 C.W. - Final backfilling (sand) to +6.0mPD

Zone 6 C.W. - Excavation to formation ;level +1.0mPD (along existing sheet piles)

Zone 6 C.W. - Install precast concrete pipe support and sand fill bedding

Zone 6 C.W. - Installation of DN22000 DI pipe, fix G.I. tie down rope, MH T-piece & GI steel pipe for settlement marker

Zone 6 C.W. - Construct thrust block Type 'G'

Zone 6 C.W. - Backfill and construct MH18 and long term settlement markers box

Zone 6 C.W. - Final backfilling (sand) to +6.0mPD

Trench Re-excavation  - Trench No. 275-31 (dwg.no. 554/03/024/2081)

Trench Re-excavation  - Trench No. 275-31 cable laying by Employer" Specialist Contractor (dwg.no. 554/03/024/2081)

Trench Re-excavation  - Trench No. 275-31 backfilling and reinstatement works (dwg.no. 554/03/024/2081) (deferred work)

Trench Re-excavation  - Trench No. 275-32 (dwg.no. 554/03/024/2081)

Trench Re-excavation  - Trench No. 275-32 cable laying by Employer" Specialist Contractor (dwg.no. 554/03/024/2081)

Trench Re-excavation  - Trench No. 275-32 backfilling and reinstatement works (dwg.no. 554/03/024/2081) (deferred work)

Trench Re-Excavation -  Trench No. 275-28 & -30 along Area G11 (dwg.no. 554/03/024/2080 - 81)

Trench Re-Excavation - Trench No. 275-18  along Areaa G12  (dwg.no. 554/03/024/2081 - 85)

New Trench - Construction of cable/pipe trench at Area G1, G1a and G4 (dwg no. 554/03/024/2085)

New Trench - Construction of cable trench at Area B1A (dwg no. 554/03/024/2086)

New Trench - Construction of cable trench at Area G7A and G6 (dwg no. 554/03/024/2085, 87 & 88)

New Trench - Construction of cable trench at Area G10 (dwg no. 554/03/024/2088 - 89)
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Activity ID Activity Name Original
Duration

Start Finish

B6_2020 Re-exc existing trenches, construct new trench for cable replace work nearby Shunt Reactor  No. 1 (ALC1) at LPS 213 01-Jun-2029* 31-Dec-2029

B6_2030 B/F & rd reinstat of 275kV cable trenches for cable replacement work nearby Shunt Reactor No.1 (ALC1) at LPS 91 01-Mar-2030* 31-May-2030

B6_2040 B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G11 at LMX 91 01-Oct-2028* 31-Dec-2028

B6_2050 B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G12 at LMX 91 01-Nov-2027* 31-Jan-2028

B6_2060 Installation of trench cover and road reinstatement of existing trenches within Area G14 57 01-Feb-2027* 30-Mar-2027

BILL NO. 7 - DEMOLITION OF STEEL SHELTER AT UREA PLANT AREABILL NO. 7 - DEMOLITION OF STEEL SHELTER AT UREA PLANT AREABILL NO. 7 - DEMOLITION OF STEEL SHELTER AT UREA PLANT AREABILL NO. 7 - DEMOLITION OF STEEL SHELTER AT UREA PLANT AREABILL NO. 7 - DEMOLITION OF STEEL SHELTER AT UREA PLANT AREA

BD SUBMISSIONBD SUBMISSIONBD SUBMISSIONBD SUBMISSIONBD SUBMISSION

B7_1010 Demolition - Preparation documentation for submission 24 02-May-2026* 30-May-2026

B7_1020 Demolition - Submit to Engineer for Review 24 31-May-2026 23-Jun-2026

B7_1030 Demolition - Updated Submission to Incorporate Engineer's Comments 12 24-Jun-2026 05-Jul-2026

B7_1040 Demolition - BD review and consent 30 06-Jul-2026 04-Aug-2026

DEMOLITION WORKSDEMOLITION WORKSDEMOLITION WORKSDEMOLITION WORKSDEMOLITION WORKS

B7_1050 Demolition - Hoarding erection 4 05-Aug-2026 08-Aug-2026

B7_1060 Demolition - Install temprary steel proping to existing structure 5 10-Aug-2026 14-Aug-2026

B7_1070 Demolition - Removal of archiutectural finishes, BS and other non-bearing elements 6 15-Aug-2026 21-Aug-2026

B7_1080 Demolition - Demolish shelter in sections (6m in length) by cut and lift method 4 22-Aug-2026 27-Aug-2026

B7_1090 Demolition - Demolish steel column, beams and base plate 3 27-Aug-2026 31-Aug-2026

B7_1100 Demolition - Open cut excavation from G/F level down to +5.70mPD 2 31-Aug-2026 02-Sep-2026

B7_1110 Demolition - Demolish R.C piers and works for ventilating pipe 5 02-Sep-2026 08-Sep-2026

B7_1120 Demolition - Backfill up to ground level at +6.00mPD 3 08-Sep-2026 11-Sep-2026

BILL NO. 8 - CIVIL WORKS FOR LMX LIGHT OIL TANK FARMBILL NO. 8 - CIVIL WORKS FOR LMX LIGHT OIL TANK FARMBILL NO. 8 - CIVIL WORKS FOR LMX LIGHT OIL TANK FARMBILL NO. 8 - CIVIL WORKS FOR LMX LIGHT OIL TANK FARMBILL NO. 8 - CIVIL WORKS FOR LMX LIGHT OIL TANK FARM

HOARDING (DWG No. 554/03/021/2110)HOARDING (DWG No. 554/03/021/2110)HOARDING (DWG No. 554/03/021/2110)HOARDING (DWG No. 554/03/021/2110)HOARDING (DWG No. 554/03/021/2110)

B8_1000 Hoarding - Footing construction and installation of concrete blocks with sheet piles 12 02-Oct-2025 16-Oct-2025

B8_1010 Hoarding - Installation of steel post 12 13-Oct-2025 25-Oct-2025

B8_1020 Hoarding - installation of angle bars (frame) 12 22-Oct-2025 05-Nov-2025

B8_1030 Hoarding - Installation of fencing board (FB - corrugated sheets) 12 03-Nov-2025 15-Nov-2025

B8_1040 Hoarding - Installation of steel gate 2 17-Nov-2025 18-Nov-2025

B8_1050 Hoarding - Removal of hoarding and reinstatement works 18 14-Apr-2026 05-May-2026

PIPE SUPPORT AND EQUIPMENT PLINTH (DWG No. 554/03/021/2100 - 2101)PIPE SUPPORT AND EQUIPMENT PLINTH (DWG No. 554/03/021/2100 - 2101)PIPE SUPPORT AND EQUIPMENT PLINTH (DWG No. 554/03/021/2100 - 2101)PIPE SUPPORT AND EQUIPMENT PLINTH (DWG No. 554/03/021/2100 - 2101)PIPE SUPPORT AND EQUIPMENT PLINTH (DWG No. 554/03/021/2100 - 2101)

B8_1060 Pipe Support Type A - Breaking and removal of existing on-grade slab 24 19-Nov-2025 16-Dec-2025

B8_1070 Pipe Support Type A - Construct new R.C. footing + 7d curing 24 13-Dec-2025 13-Jan-2026

B8_1080 Pipe Support Type A - Installation of pipe steel support 22 14-Jan-2026 07-Feb-2026

B8_1090 Pipe Support Type B - Drilling and installation of pipe steel support 36 09-Feb-2026 25-Mar-2026

B8_1100 Pipe Support Type C - Drilling and installation of pipe steel support 6 26-Mar-2026 01-Apr-2026

B8_1110 Equipment Concrete Plinth - Construction of new plinth 6 02-Apr-2026 13-Apr-2026

EXTENSION OF MAINTENANCE PLATFORM (DWG No. 554/03/021/2102EXTENSION OF MAINTENANCE PLATFORM (DWG No. 554/03/021/2102EXTENSION OF MAINTENANCE PLATFORM (DWG No. 554/03/021/2102EXTENSION OF MAINTENANCE PLATFORM (DWG No. 554/03/021/2102EXTENSION OF MAINTENANCE PLATFORM (DWG No. 554/03/021/2102

B8_1120 Extension of Maintenance Platform - Removal of existing railing and R.C curb 2 02-Apr-2026 08-Apr-2026

B8_1130 Extension of Maintenance Platform - Installation of new cat ladder 1 09-Apr-2026 09-Apr-2026

ACCESS PLATFORM (DWG No. 554/03/021/2100 - 2101)ACCESS PLATFORM (DWG No. 554/03/021/2100 - 2101)ACCESS PLATFORM (DWG No. 554/03/021/2100 - 2101)ACCESS PLATFORM (DWG No. 554/03/021/2100 - 2101)ACCESS PLATFORM (DWG No. 554/03/021/2100 - 2101)

B8_1140 New Access Platform - Erection of new steel platform 12 09-Feb-2026 25-Feb-2026

TRENCHING WORKSTRENCHING WORKSTRENCHING WORKSTRENCHING WORKSTRENCHING WORKS

B8_1175 Cable and Pipe Trench - Commence of trenching works ##(to commence after 31 Aug 2026) 0 31-Aug-2026*

EXISTING TRENCH RE-EXCAVATION (DWG No. 554/03/021/2105)EXISTING TRENCH RE-EXCAVATION (DWG No. 554/03/021/2105)EXISTING TRENCH RE-EXCAVATION (DWG No. 554/03/021/2105)EXISTING TRENCH RE-EXCAVATION (DWG No. 554/03/021/2105)EXISTING TRENCH RE-EXCAVATION (DWG No. 554/03/021/2105)

B8_1180 Re-Excavation - Breaking/Removal of road pavement/blocks and excavation along Area G14 (dwg.no. 554/03/024/2080 - 81) 48 31-Aug-2026 28-Oct-2026

TRENCHING WORKS AT WEST HEAVY UNLOADING AREA (DWG No. 500/03/020/2450)TRENCHING WORKS AT WEST HEAVY UNLOADING AREA (DWG No. 500/03/020/2450)TRENCHING WORKS AT WEST HEAVY UNLOADING AREA (DWG No. 500/03/020/2450)TRENCHING WORKS AT WEST HEAVY UNLOADING AREA (DWG No. 500/03/020/2450)TRENCHING WORKS AT WEST HEAVY UNLOADING AREA (DWG No. 500/03/020/2450)

B8_1150 New Pipe Trench - Construction of trench 18 31-Aug-2026 19-Sep-2026

B8_1160 New Pipe Trench - Break wall of existing trench to merge new trench 3 17-Sep-2026 19-Sep-2026

B8_1170 New Pipe Trench - Construct portion of new trench 6 21-Sep-2026 28-Sep-2026

BILL NO. 9 - UNIT 13 STATION TOILETBILL NO. 9 - UNIT 13 STATION TOILETBILL NO. 9 - UNIT 13 STATION TOILETBILL NO. 9 - UNIT 13 STATION TOILETBILL NO. 9 - UNIT 13 STATION TOILET

B9_1000 Unit 13 Station Toilet - Install monitoring (sett lement) checkpoints 3 11-Sep-2026 15-Sep-2026

B9_1005 Unit 13 Station Toilet - Excavation to formation level (+4.22mPD) 1 15-Sep-2026 16-Sep-2026

B9_1010 Unit 13 Station Toilet - Install earthing grid and lighting protect ion 2 16-Sep-2026 18-Sep-2026

B9_1020 Unit 13 Station Toilet - Blinding and setting out 1 18-Sep-2026 19-Sep-2026

B9_1030 Unit 13 Station Toilet - Construct raft footing (RF1) including curing 10 19-Sep-2026 03-Oct-2026

B9_1040 Unit 13 Station Toilet - Construct columns and wall (internal and external) to ground slab level + kicker 5 03-Oct-2026 09-Oct-2026

B9_1050 Unit 13 Station Toilet - Backfilling to ground slab formation 2 09-Oct-2026 12-Oct-2026

B9_1060 Unit 13 Station Toilet - Install underslab drainage 1 12-Oct-2026 13-Oct-2026

B9_1065 Unit 13 Station Toilet - External drainage/cable ducts including M/H/drawpits and connecting pipes 10 13-Oct-2026 26-Oct-2026

B9_1070 Unit 13 Station Toilet - Construct ground slab including light weight mass concrete (sunken slab) 3 13-Oct-2026 16-Oct-2026

B9_1080 Unit 13 Station Toilet - Construct column and walls (internal and external) (from ground slab to roof soffit) 10 16-Oct-2026 29-Oct-2026

B9_1090 Unit 13 Station Toilet - Construct roof deck including beams and FINs 6 29-Oct-2026 05-Nov-2026

B9_1100 Unit 13 Station Toilet - Contract  roof  concrete parapet 3 05-Nov-2026 09-Nov-2026

B9_1110 Unit 13 Station Toilet - Constract roof  plinths for water tanks and dog house (at level 10.00mPD) 3 09-Nov-2026 12-Nov-2026

B9_1120 Unit 13 Station Toilet - Installation of roof waterproofing,  Armacell and screeding 3 12-Nov-2026 16-Nov-2026

B9_1130 Unit 13 Station Toilet - Internal and external f inishes including windows installation and BS installation 12 16-Nov-2026 30-Nov-2026

B9_1140 Unit 13 Station Toilet - installation of  sanitary f itment,  cubiles, signage, cat  ladder, doors and ironmongery 8 30-Nov-2026 09-Dec-2026

BILL NO. 10 - APX CABLE DIVERSIONBILL NO. 10 - APX CABLE DIVERSIONBILL NO. 10 - APX CABLE DIVERSIONBILL NO. 10 - APX CABLE DIVERSIONBILL NO. 10 - APX CABLE DIVERSION

B10_1000 APX Cable Diversion - Start of works (reference Section J(ii) Addendum No. 1) 0 02-Jan-2027*

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Re-exc existing trenches, construct new trench for cable replace work nearby Shunt Reactor  No. 1 (ALC1) at LPS

B/F & rd reinstat of 275kV cable trenches for cable replacement work nearby Shunt Reactor No.1 (ALC1) at LPS

B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G11 at LMX

B/F, install trench cover and road-reinstatement of 275kV cable trenches within Area G12 at LMX

Installation of trench cover and road reinstatement of existing trenches within Area G14

Demolition - Preparation documentation for submission

Demolition - Submit to Engineer for Review

Demolition - Updated Submission to Incorporate Engineer's Comments

Demolition - BD review and consent

Demolition - Hoarding erection

Demolition - Install temprary steel proping to existing structure

Demolition - Removal of archiutectural finishes, BS and other non-bearing elements

Demolition - Demolish shelter in sections (6m in length) by cut and lift method

Demolition - Demolish steel column, beams and base plate

Demolition - Open cut excavation from G/F level down to +5.70mPD

Demolition - Demolish R.C piers and works for ventilating pipe

Demolition - Backfill up to ground level at +6.00mPD

Hoarding - Footing construction and installation of concrete blocks with sheet piles

Hoarding - Installation of steel post

Hoarding - installation of angle bars (frame)

Hoarding - Installation of fencing board (FB - corrugated sheets)

Hoarding - Installation of steel gate

Hoarding - Removal of hoarding and reinstatement works

Pipe Support Type A - Breaking and removal of existing on-grade slab

Pipe Support Type A - Construct new R.C. footing + 7d curing

Pipe Support Type A - Installation of pipe steel support

Pipe Support Type B - Drilling and installation of pipe steel support

Pipe Support Type C - Drilling and installation of pipe steel support

Equipment Concrete Plinth - Construction of new plinth

Extension of Maintenance Platform - Removal of existing railing and R.C curb

Extension of Maintenance Platform - Installation of new cat ladder

New Access Platform - Erection of new steel platform

Cable and Pipe Trench - Commence of trenching works ##(to commence after 31 Aug 2026), 31-Aug-2026*

Re-Excavation - Breaking/Removal of road pavement/blocks and excavation along Area G14 (dwg.no. 554/03/024/2080 - 81)

New Pipe Trench - Construction of trench

New Pipe Trench - Break wall of existing trench to merge new trench

New Pipe Trench - Construct portion of new trench

Unit 13 Station Toilet - Install monitoring (sett lement) checkpoints

Unit 13 Station Toilet - Excavation to formation level (+4.22mPD)

Unit 13 Station Toilet - Install earthing grid and lighting protection

Unit 13 Station Toilet - Blinding and setting out

Unit 13 Station Toilet - Construct raft footing (RF1) including curing

Unit 13 Station Toilet - Construct columns and wall (internal and external) to ground slab level + kicker

Unit 13 Station Toilet - Backfilling to ground slab formation

Unit 13 Station Toilet - Install underslab drainage

Unit 13 Station Toilet - External drainage/cable ducts including M/H/drawpits and connecting pipes

Unit 13 Station Toilet - Construct ground slab including light weight mass concrete (sunken slab)

Unit 13 Station Toilet - Construct column and walls (internal and external) (from ground slab to roof soffit)

Unit 13 Station Toilet - Construct roof deck including beams and FINs

Unit 13 Station Toilet - Contract roof concrete parapet

Unit 13 Station Toilet - Constract  roof plinths for water tanks and dog house (at level 10.00mPD)

Unit 13 Station Toilet - Installation of roof waterproofing, Armacell and screeding

Unit 13 Station Toilet - Internal and external f inishes including windows installation and BS installation

Unit 13 Station Toilet - installation of sanitary f itment, cubiles, signage, cat ladder, doors and ironmongery

APX Cable Diversion - Start of works (reference Section J(ii) Addendum No. 1), 02-Jan-2027*
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Activity ID Activity Name Original
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PART 1 (STACKER ROAD TO CONNECTION TO NEW JOINT BAY)PART 1 (STACKER ROAD TO CONNECTION TO NEW JOINT BAY)PART 1 (STACKER ROAD TO CONNECTION TO NEW JOINT BAY)PART 1 (STACKER ROAD TO CONNECTION TO NEW JOINT BAY)PART 1 (STACKER ROAD TO CONNECTION TO NEW JOINT BAY)

B10_1030 APX Cable Diversion (Part 1) - Re-excavate existing Joint Bay SJ3 (35m)  (along Stacker Rd.) 12 02-Jan-2027 15-Jan-2027

B10_1040 APX Cable Diversion (Part 1) - Re-excavate trench between Joint Bays SJ3 and SJ2  (along Stacker Rd.) 24 16-Jan-2027 16-Feb-2027

B10_1050 APX Cable Diversion (Part 1) - Re-excavate trench for APX1 & 3 up to new cable trench along Stacker Rd. 12 17-Feb-2027 02-Mar-2027

B10_1060 APX Cable Diversion (Part 1) - Construct new trench trench adjacent to Coal Yard Rd. including decking at road crossing 72 03-Mar-2027 01-Jun-2027

B10_1070 APX Cable Diversion (Part 1) - Construct new trench along Main Road. including those above ground 80 02-Jun-2027 04-Sep-2027

B10_1080 APX Cable Diversion (Part 1) - Construct new trench running adjacent to Machine Shop, West Station Rd., FS/Security Bld. 90 06-Sep-2027 22-Dec-2027

B10_1190 APX Cable Diversion (Part 1) - Cable laying by Employer's Specialist Contractor 181 01-Jan-2028* 30-Jun-2028

PART 2 (NEW JOINT BAY TO WATERFRONT ROAD)PART 2 (NEW JOINT BAY TO WATERFRONT ROAD)PART 2 (NEW JOINT BAY TO WATERFRONT ROAD)PART 2 (NEW JOINT BAY TO WATERFRONT ROAD)PART 2 (NEW JOINT BAY TO WATERFRONT ROAD)

B10_1090 APX Cable Diversion (Part 2) - Construct new Joint Bay adjacent to FS/Security Bldg. 96 02-Jan-2027 03-May-2027

B10_1100 APX Cable Diversion (Part 2) - Construct new cable trench from new Joint Bay and along Amenity Rd. incl road decking 168 04-May-2027 22-Nov-2027

B10_1110 APX Cable Diversion (Part 2) - Construct new cable trench with road decking crossing Waterfront Rd. 92 23-Nov-2027 15-Mar-2028

B10_1110a APX Cable Diversion (Part 2) - Re-excavate material inside existing preform trench (along West Wharf Rd.) 72 16-Mar-2028 15-Jun-2028

B10_1110b APX Cable Diversion (Part 2) - Cable laying by Employer's Specialist Contractor 242 01-Jul-2028* 28-Feb-2029

WINCH PLATFORMWINCH PLATFORMWINCH PLATFORMWINCH PLATFORMWINCH PLATFORM

B10_1120 Winch Platform - Installation of steel platform W1 - W5 12 06-Sep-2027 20-Sep-2027

B10_1130 Winch Platform - Installation of steel platform W6 - W7 6 23-Dec-2027 31-Dec-2027

B10_1140 Winch Platform - Installation of steel platform W8 - W11 12 16-Mar-2028 29-Mar-2028

B10_1150 Winch Platform - Installation of steel platform W12 - W14 6 16-Jun-2028 22-Jun-2028

B10_1160 Winch Platform - Installation of steel platform W15 - W17 6 23-Jun-2028 29-Jun-2028

REINSTATEMENT WORKSREINSTATEMENT WORKSREINSTATEMENT WORKSREINSTATEMENT WORKSREINSTATEMENT WORKS

B10_1170 Reinstatement Works - Backfilling, installation of trench covers and road reinstatement (Part 1) (deferred work) 183 01-Jul-2028 31-Dec-2028

B10_1180 Reinstatement Works - Backfilling, installation of trench covers and road reinstatement (Part 2) (deferred work) 305 01-Mar-2029* 31-Dec-2029

BILL NO 11 - ROAD, DRAINAGE, UTILITIES AND EXTERNAL WORKSBILL NO 11 - ROAD, DRAINAGE, UTILITIES AND EXTERNAL WORKSBILL NO 11 - ROAD, DRAINAGE, UTILITIES AND EXTERNAL WORKSBILL NO 11 - ROAD, DRAINAGE, UTILITIES AND EXTERNAL WORKSBILL NO 11 - ROAD, DRAINAGE, UTILITIES AND EXTERNAL WORKS

STORM DRAINAGE WORKSSTORM DRAINAGE WORKSSTORM DRAINAGE WORKSSTORM DRAINAGE WORKSSTORM DRAINAGE WORKS

B11_1010 Storm Drain - Re-construction of drainage manholes MH606 - MH625 including drain pipes (G4 & G5) 24 30-Jul-2025 26-Aug-2025

B11_1015 Storm Drain - Road gullies and pipe works along MH607 to MH625 (G4 & G5) 12 15-Sep-2025 27-Sep-2025

B11_1020 Storm Drain - Construct drainage manhole MH626 - MH629 including pipe works (G5) 24 04-Sep-2025 02-Oct-2025

B11_1025 Storm Drain - Road gullies and pipe works along MH626 to MH629 (G5) 10 03-Oct-2025 15-Oct-2025

B11_1030 Storm Drain - Construct drainage manhole MH630 - MH638 including pipe works (G5) 36 03-Oct-2025 15-Nov-2025

B11_1035 Storm Drain - Road gullies and pipe works along MH630 to MH638 (G5) 10 26-Nov-2025 06-Dec-2025

B11_1040 Storm Drain - Construct drainage manhole MH631 - MH634 including pipe works (G6 & G8) 24 17-Nov-2025 13-Dec-2025

B11_1050 Storm Drain - Construct drainage manhole MH639 - MH641 including pipe works (G6) 24 15-Dec-2025 14-Jan-2026

B11_1060 Storm Drain - Road gullies and pipe works along MH639 to MH641 (G6) 5 15-Jan-2026 20-Jan-2026

SEWAGE DRAINSEWAGE DRAINSEWAGE DRAINSEWAGE DRAINSEWAGE DRAIN

B11_1070 Sewage Drain - Construct MH SM222 - SM224 including pipe works connecting to SM219 (G4) 16 27-Aug-2025 13-Sep-2025

B11_1080 Sewage Drain - Construct MH SM316 - SM315 including pipe works connecting to SM314 (G5) 8 17-Nov-2025 25-Nov-2025

CATCHPIT AND U-CHANNELCATCHPIT AND U-CHANNELCATCHPIT AND U-CHANNELCATCHPIT AND U-CHANNELCATCHPIT AND U-CHANNEL

B11_2000 Catchpit - Construct CP-21 to CP-20 inlcuding u-channels (G7B & G8) 12 01-Jun-2027 15-Jun-2027

B11_2005 Catchpit - Construct 150 u-channel with grating from GRS Stream L13 to CP-21(G7B) 4 16-Jun-2027 21-Jun-2027

B11_2010 Catchpit - Construct CP-22 and u-channel (G6) 6 16-Jun-2027 22-Jun-2027

DRAWPITDRAWPITDRAWPITDRAWPITDRAWPIT

B11_3000 Drawpit - Construct drawpits and cable ducts from U13 MSB to U12 MSB (Dwg No. 554/03/024/2090) 24 26-Aug-2025 22-Sep-2025

B11_3005 Drawpit - Construct drawpits along Area G4 6 26-Aug-2025 01-Sep-2025

B11_3010 Drawpit - Construct drawpits along Area G5 16 02-Sep-2025 19-Sep-2025

B11_3020 Drawpit - Construct drawpits along Area G5 & G8 16 20-Sep-2025 10-Oct-2025

B11_3030 Drawpit - Construct drawpits along Area GG7A & G7B 10 11-Oct-2025 22-Oct-2025

B11_3040 Drawpit - Construct drawpits along Area D7 6 23-Oct-2025 30-Oct-2025

B11_3050 Drawpit - Construct drawpits along Area G16A 4 31-Oct-2025 04-Nov-2025

STREET LIGHTINGSTREET LIGHTINGSTREET LIGHTINGSTREET LIGHTINGSTREET LIGHTING

B11_4000 Street Light - Construct concrete footings (kerbs  and blocks) (as per dwg. no. 554/03/024/2072) 24 02-Aug-2027 28-Aug-2027

B11_4010 Street Light - Installation of street lighting system (including wirings) 24 30-Aug-2027 27-Sep-2027

FIRE HYDRANT BOX AND PLINTHFIRE HYDRANT BOX AND PLINTHFIRE HYDRANT BOX AND PLINTHFIRE HYDRANT BOX AND PLINTHFIRE HYDRANT BOX AND PLINTH

B11_5000 Fire Hydrant Box - Construction of plinth 18 28-Sep-2027 20-Oct-2027

B11_5010 Fire Hydrant Box - Installation of box 6 21-Oct-2027 27-Oct-2027

ROADWORKS AND EVAROADWORKS AND EVAROADWORKS AND EVAROADWORKS AND EVAROADWORKS AND EVA

B11_6000 Roadworks - Concrete pavement Type C including road marking/signs and name plates (G5 & G6) (Deferred works) 48 02-Aug-2027 27-Sep-2027

B11_6010 Roadworks - Road re-construction (G4 & G5) (deferred works) 153 01-Aug-2027* 31-Dec-2027

B11_6020 EVA - Constract U13 MSB EVA access to Middle Road (deferred works) 31 01-Jan-2028 31-Jan-2028

B11_6030 Roadworks - Concrete pavement Type C including road marking/signs and name plates (G6) (Deferred works) 92 01-Jul-2028* 30-Sep-2028

LEAN CONCRETE AND CONCRETE SLABLEAN CONCRETE AND CONCRETE SLABLEAN CONCRETE AND CONCRETE SLABLEAN CONCRETE AND CONCRETE SLABLEAN CONCRETE AND CONCRETE SLAB

B11_7000 Lean Concrete - 100mm concrete pavement (B1, B2, D2, D8, G8 and D7) 48 18-Jun-2025 13-Aug-2025

B11_7010 Concrete Slab - 200mm concrete slab (GRS) (G7A and G7B) 134 01-Jun-2027 09-Nov-2027

BILL NO. 12 - MODIFICATION WORK TO EXISTING 275 KV SWITCHING STATION (PHASE II)BILL NO. 12 - MODIFICATION WORK TO EXISTING 275 KV SWITCHING STATION (PHASE II)BILL NO. 12 - MODIFICATION WORK TO EXISTING 275 KV SWITCHING STATION (PHASE II)BILL NO. 12 - MODIFICATION WORK TO EXISTING 275 KV SWITCHING STATION (PHASE II)BILL NO. 12 - MODIFICATION WORK TO EXISTING 275 KV SWITCHING STATION (PHASE II)

NEW SUPPPORTING RACKNEW SUPPPORTING RACKNEW SUPPPORTING RACKNEW SUPPPORTING RACKNEW SUPPPORTING RACK

B12_1000 275KV SS Modification - Access to station and clearing of works areas 6 30-Mar-2026 09-Apr-2026

B12_1010 275KV SS Modification - Form opening to existing raised floor inside RTU / ICP Room (9A-9B, 17A-17D) 24 10-Apr-2026 08-May-2026

B12_1020 275KV SS Modification - Form opening to existing raised floor inside Cable Alarm Room (9A-9B, 27A-27D) 18 09-May-2026 30-May-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
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APX Cable Diversion (Part 1) - Re-excavate existing Joint Bay SJ3 (35m)  (along Stacker Rd.)

APX Cable Diversion (Part 1) - Re-excavate trench between Joint Bays SJ3 and SJ2  (along Stacker Rd.)

APX Cable Diversion (Part 1) - Re-excavate trench for APX1 & 3 up to new cable trench along Stacker Rd.

APX Cable Diversion (Part 1) - Construct new trench trench adjacent to Coal Yard Rd. including decking at road crossing

APX Cable Diversion (Part 1) - Construct new trench along Main Road. including those above ground

APX Cable Diversion (Part 1) - Construct new trench running adjacent to Machine Shop, West Station Rd., FS/Security Bld.

APX Cable Diversion (Part 1) - Cable laying by Employer's Specialist Contractor

APX Cable Diversion (Part 2) - Construct new Joint Bay adjacent to FS/Security Bldg.

APX Cable Diversion (Part 2) - Construct new cable trench from new Joint Bay and along Amenity Rd. incl road decking

APX Cable Diversion (Part 2) - Construct new cable trench with road decking crossing Waterfront Rd.

APX Cable Diversion (Part 2) - Re-excavate material inside existing preform trench (along West Wharf Rd.)

APX Cable Diversion (Part 2) - Cable laying by Employer's Specialist Contractor

Winch Platform - Installation of steel platform W1 - W5

Winch Platform - Installation of steel platform W6 - W7

Winch Platform - Installation of steel platform W8 - W11

Winch Platform - Installation of steel platform W12 - W14

Winch Platform - Installation of steel platform W15 - W17

Reinstatement Works - Backfilling, installation of trench covers and road reinstatement (Part 1) (deferred work)

Reinstatement Works - Backfilling, installation of trench covers and road reinstatement (Part 2) (deferred work)

Storm Drain - Re-construction of drainage manholes MH606 - MH625 including drain pipes (G4 & G5)

Storm Drain - Road gullies and pipe works along MH607 to MH625 (G4 & G5)

Storm Drain - Construct drainage manhole MH626 - MH629 including pipe works (G5)

Storm Drain - Road gullies and pipe works along MH626 to MH629 (G5)

Storm Drain - Construct drainage manhole MH630 - MH638 including pipe works (G5)

Storm Drain - Road gullies and pipe works along MH630 to MH638 (G5)

Storm Drain - Construct drainage manhole MH631 - MH634 including pipe works (G6 & G8)

Storm Drain - Construct drainage manhole MH639 - MH641 including pipe works (G6)

Storm Drain - Road gullies and pipe works along MH639 to MH641 (G6)

Sewage Drain - Construct MH SM222 - SM224 including pipe works connecting to SM219 (G4)

Sewage Drain - Construct MH SM316 - SM315 including pipe works connecting to SM314 (G5)

Catchpit - Construct CP-21 to CP-20 inlcuding u-channels (G7B & G8)

Catchpit - Construct 150 u-channel with grating from GRS Stream L13 to CP-21(G7B)

Catchpit - Construct CP-22 and u-channel (G6)

Drawpit - Construct drawpits and cable ducts from U13 MSB to U12 MSB (Dwg No. 554/03/024/2090)

Drawpit - Construct drawpits along Area G4

Drawpit - Construct drawpits along Area G5

Drawpit - Construct drawpits along Area G5 & G8

Drawpit - Construct drawpits along Area GG7A & G7B

Drawpit - Construct drawpits along Area D7

Drawpit - Construct drawpits along Area G16A

Street Light - Construct concrete footings (kerbs  and blocks) (as per dwg. no. 554/03/024/2072)

Street Light - Installation of street lighting system (including wirings)

Fire Hydrant Box - Construction of plinth

Fire Hydrant Box - Installation of box

Roadworks - Concrete pavement Type C including road marking/signs and name plates (G5 & G6) (Deferred works)

Roadworks - Road re-construction (G4 & G5) (deferred works)

EVA - Constract U13 MSB EVA access to Middle Road (deferred works)

Roadworks - Concrete pavement Type C including road marking/signs and name plates (G6) (Deferred works)

Lean Concrete - 100mm concrete pavement (B1, B2, D2, D8, G8 and D7)

Concrete Slab - 200mm concrete slab (GRS) (G7A and G7B)

275KV SS Modification - Access to station and clearing of works areas

275KV SS Modification - Form opening to existing raised floor inside RTU / ICP Room (9A-9B, 17A-17D)

275KV SS Modification - Form opening to existing raised floor inside Cable Alarm Room (9A-9B, 27A-27D)
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Activity ID Activity Name Original
Duration

Start Finish

B12_1030 275KV SS Modification - Form opening to existing raised floor inside 275k-V Switching Control Room 6 01-Jun-2026 06-Jun-2026

B12_1050 275KV SS Modification - Installation of new supporting racks inside RYU / ICP Room 18 09-May-2026 30-May-2026

B12_1060 275KV SS Modification - Installation of new supporting racks inside Cable Alarm Room 12 01-Jun-2026 13-Jun-2026

B12_1070 275KV SS Modification - Installation of new supporting racks inside 275k-V Switching Control Room 6 08-Jun-2026 13-Jun-2026

CABLE LADDERCABLE LADDERCABLE LADDERCABLE LADDERCABLE LADDER

B12_2030 Cable Ladder - Erection of working platform (scaffoldongs) (ground to +24.41mPD) 10 15-Jun-2026 26-Jun-2026

B12_2040 Cable Ladder - Installation of ladder brackets (support Type S1) 24 27-Jun-2026 25-Jul-2026

B12_2050 Cable Ladder - Installation of cable ladder (Unistrut) 24 27-Jul-2026 22-Aug-2026

BILL NO. 13 - MODIFICATION WORK TO EXISTING SHUNT REACTOR COMPOUND EXTENSIONBILL NO. 13 - MODIFICATION WORK TO EXISTING SHUNT REACTOR COMPOUND EXTENSIONBILL NO. 13 - MODIFICATION WORK TO EXISTING SHUNT REACTOR COMPOUND EXTENSIONBILL NO. 13 - MODIFICATION WORK TO EXISTING SHUNT REACTOR COMPOUND EXTENSIONBILL NO. 13 - MODIFICATION WORK TO EXISTING SHUNT REACTOR COMPOUND EXTENSION

SHUNT REACTOR BAY 7SHUNT REACTOR BAY 7SHUNT REACTOR BAY 7SHUNT REACTOR BAY 7SHUNT REACTOR BAY 7

B13_1000 Shunt Reactor Compound Bay 7 - Clearing site and take down existing 2500mm high wire mesh fence and gate  (G17A) 12 03-May-2027 17-May-2027

B13_1010 Shunt Reactor Compound Bay 7 - Remove existing concrete fill from R.C. platform 36 18-May-2027 29-Jun-2027

B13_1020 Shunt Reactor Compound Bay 7 - Construct new R.C slab with pocket, embeded plat and steel frame 72 30-Jun-2027 23-Sep-2027

B13_1030 Shunt Reactor Compound Bay 7 -  Handover and move-in by Engineer's Speciallist Contractor 0 01-Oct-2027*

B13_1040 Shunt Reactor Compound Bay 7 - Receiver working are from Engineer's Specialist Contractor 0 15-Oct-2027*

B13_1100 Shunt Reactor Compound Bay 7 - Reinstate wire mesh fence and gate 12 15-Oct-2027 28-Oct-2027

SHUNT REACTOR BAY 8SHUNT REACTOR BAY 8SHUNT REACTOR BAY 8SHUNT REACTOR BAY 8SHUNT REACTOR BAY 8

B13_1110 Shunt Reactor Compound Bay 8 - Clearing site and take down existing 2500mm high wire mesh fence and gate  (G17B) 12 24-Sep-2027 09-Oct-2027

B13_1120 Shunt Reactor Compound Bay 8 - Remove existing concrete fill from R.C. platform 36 11-Oct-2027 20-Nov-2027

B13_1130 Shunt Reactor Compound Bay 8 - Construct new R.C slab with pocket, embeded plate and steel frame 72 22-Nov-2027 19-Feb-2028

B13_1140 Shunt Reactor Compound Bay 8 - Handover and move-in by Engineer's Speciallist Contractor 0 01-Mar-2028*

B13_1150 Shunt Reactor Compound Bay 8 - Receiver working are from Engineer's Specialist Contractor 0 15-Mar-2028*

B13_1160 Shunt Reactor Compound Bay 8 - Reinstate wire mesh fence and gate 12 15-Mar-2028 28-Mar-2028

BILL NO. 14 - MODIFICATION WORKS TO EXISTING NO. 5 CHIMNEYBILL NO. 14 - MODIFICATION WORKS TO EXISTING NO. 5 CHIMNEYBILL NO. 14 - MODIFICATION WORKS TO EXISTING NO. 5 CHIMNEYBILL NO. 14 - MODIFICATION WORKS TO EXISTING NO. 5 CHIMNEYBILL NO. 14 - MODIFICATION WORKS TO EXISTING NO. 5 CHIMNEY

B14_1000 Removal of metal roof cover and installation of heavy duty lifting system (strand jack) 24 20-Mar-2026 21-Apr-2026

B14_1020 Install steel track trolley directly below the steel flue with entry from the Ground Gate 12 22-Apr-2026 06-May-2026

B14_1030 Erect temporary working platform for Liner Can alignment and anti-corrosion painting 6 07-May-2026 13-May-2026

B14_1040 Can No. 1 - Move-in and lifting and  anti-corrosion painting 5 01-Aug-2026 06-Aug-2026

B14_1050 Can No. 2 - Move-in and lifting and bolt connection to Can No. 1 and seal weld 6 07-Aug-2026 13-Aug-2026

B14_1060 Can No. 2 - Anti-corrosion  painting 3 14-Aug-2026 17-Aug-2026

B14_1070 Can No. 3 - Move-in and lifting and bolt connection to Can No.  2 and seal weld 6 18-Aug-2026 24-Aug-2026

B14_1080 Can No. 3 - Anti-corrosion  painting 3 25-Aug-2026 27-Aug-2026

B14_1090 Can No. 4 - Move-in and lifting and bolt connection to Can No.  3 and seal weld 6 28-Aug-2026 03-Sep-2026

B14_1100 Can No. 4 - Anti-corrosion  painting 3 04-Sep-2026 07-Sep-2026

B14_1110 Can No. 5 - Move-in and lifting and bolt connection to Can No.  4 and seal weld 6 08-Sep-2026 14-Sep-2026

B14_1120 Can No. 5 - Anti-corrosion  painting 3 15-Sep-2026 17-Sep-2026

B14_1130 Can No. 6 - Move-in and lifting and bolt connection to Can No.  5 and seal weld 8 18-Sep-2026 28-Sep-2026

B14_1140 Can No. 6 - Anti-corrosion  painting 3 29-Sep-2026 02-Oct-2026

B14_1150 Can No. 7 - Move-in and lifting and bolt connection to Can No.  6 and seal weld 8 03-Oct-2026 12-Oct-2026

B14_1160 Can No. 7 - Anti-corrosion  painting 3 13-Oct-2026 15-Oct-2026

B14_1170 Can No. 8 - Move-in and lifting and bolt connection to Can No.  7 and seal weld 8 16-Oct-2026 26-Oct-2026

B14_1180 Can No. 8 - Anti-corrosion  painting 3 27-Oct-2026 29-Oct-2026

B14_1190 Can No. 9 - Move-in and lifting and bolt connection to Can No.  8 and seal weld 8 30-Oct-2026 07-Nov-2026

B14_1200 Can No. 9 - Anti-corrosion  painting 3 09-Nov-2026 11-Nov-2026

B14_1210 Can No. 10 - Move-in and lifting and bolt connection to Can No.  9 and seal weld 8 12-Nov-2026 20-Nov-2026

B14_1220 Can No. 10 - Anti-corrosion  painting 3 21-Nov-2026 24-Nov-2026

B14_1230 Can No. 11 - Move-in and lifting and bolt connection to Can No.  10 and seal weld 8 25-Nov-2026 03-Dec-2026

B14_1240 Can No. 11 - Anti-corrosion  painting 3 04-Dec-2026 07-Dec-2026

B14_1250 Can No. 12 - Move-in and lifting and bolt connection to Can No.  11 and seal weld 8 08-Dec-2026 16-Dec-2026

B14_1260 Can No. 12 - Anti-corrosion  painting 3 17-Dec-2026 19-Dec-2026

B14_1270 Can No. 13 - Move-in and lifting and bolt connection to Can No.  12 and seal weld 8 21-Dec-2026 31-Dec-2026

B14_1280 Can No. 13 - Anti-corrosion  painting 3 02-Jan-2027 05-Jan-2027

B14_1290 Can No. 14 - Move-in and lifting and bolt connection to Can No.  13 and seal weld 8 06-Jan-2027 14-Jan-2027

B14_1300 Can No. 14 - Anti-corrosion  painting 3 15-Jan-2027 18-Jan-2027

B14_1310 Can No. 15 - Move-in and lifting and bolt connection to Can No.  14 and seal weld 8 19-Jan-2027 27-Jan-2027

B14_1320 Can No. 15 - Anti-corrosion  painting 3 28-Jan-2027 30-Jan-2027

B14_1330 Can No. 16 - Move-in and lifting and bolt connection to Can No.  15 and seal weld 8 01-Feb-2027 12-Feb-2027

B14_1340 Can No. 16 - Anti-corrosion  painting 3 13-Feb-2027 16-Feb-2027

B14_1350 Can No. 17 - Move-in and lifting and bolt connection to Can No.  16 and seal weld 8 17-Feb-2027 25-Feb-2027

B14_1360 Can No. 17 - Anti-corrosion  painting 3 26-Feb-2027 01-Mar-2027

B14_1370 Can No. 18 - Move-in and lifting and bolt connection to Can No.  17 and seal weld 8 02-Mar-2027 10-Mar-2027

B14_1380 Can No. 18 - Anti-corrosion  painting 3 11-Mar-2027 13-Mar-2027

B14_1390 Can No. 19 - Move-in and lifting and bolt connection to Can No.  18 and seal weld 8 15-Mar-2027 23-Mar-2027

B14_1400 Can No. 19 - Anti-corrosion  painting 3 24-Mar-2027 30-Mar-2027

B14_1410 Can No. 20 - Move-in and lifting and bolt connection to Can No.  19 and seal weld 8 31-Mar-2027 09-Apr-2027

B14_1420 Can No. 20 - Anti-corrosion  painting 3 10-Apr-2027 13-Apr-2027

B14_1430 Can No. 21A - Move-in and lifting and bolt connection to Can No.  20 and seal weld 8 14-Apr-2027 22-Apr-2027

B14_1440 Can No. 21A - Anti-corrosion  painting 3 23-Apr-2027 26-Apr-2027
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275KV SS Modification - Form opening to existing raised floor inside 275k-V Switching Control Room

275KV SS Modification - Installation of new supporting racks inside RYU / ICP Room

275KV SS Modification - Installation of new supporting racks inside Cable Alarm Room

275KV SS Modification - Installation of new supporting racks inside 275k-V Switching Control Room

Cable Ladder - Erection of working platform (scaffoldongs) (ground to +24.41mPD)

Cable Ladder - Installation of ladder brackets (support Type S1)

Cable Ladder - Installation of cable ladder (Unistrut)

Shunt Reactor Compound Bay 7 - Clearing site and take down existing 2500mm high wire mesh fence and gate  (G17A)

Shunt Reactor Compound Bay 7 - Remove existing concrete fill from R.C. platform

Shunt Reactor Compound Bay 7 - Construct new R.C slab with pocket, embeded plat and steel frame

Shunt Reactor Compound Bay 7 -  Handover and move-in by Engineer's Speciallist Contractor, 01-Oct-2027*

Shunt Reactor Compound Bay 7 - Receiver working are from Engineer's Specialist Contractor, 

Shunt Reactor Compound Bay 7 - Reinstate wire mesh fence and gate

Shunt Reactor Compound Bay 8 - Clearing site and take down existing 2500mm high wire mesh fence and gate  (G17B)

Shunt Reactor Compound Bay 8 - Remove existing concrete fill from R.C. platform

Shunt Reactor Compound Bay 8 - Construct new R.C slab with pocket, embeded plate and steel frame

Shunt Reactor Compound Bay 8 - Handover and move-in by Engineer's Speciallist Contractor, 01-Mar-2028*

Shunt Reactor Compound Bay 8 - Receiver working are from Engineer's Specialist Contractor, 

Shunt Reactor Compound Bay 8 - Reinstate wire mesh fence and gate

Removal of metal roof cover and installation of heavy duty lifting system (strand jack)

Install steel track trolley directly below the steel flue with entry from the Ground Gate

Erect temporary working platform for Liner Can alignment and anti-corrosion painting

Can No. 1 - Move-in and lifting and  anti-corrosion painting

Can No. 2 - Move-in and lifting and bolt connection to Can No. 1 and seal weld

Can No. 2 - Anti-corrosion  painting

Can No. 3 - Move-in and lifting and bolt connection to Can No.  2 and seal weld

Can No. 3 - Anti-corrosion  painting

Can No. 4 - Move-in and lifting and bolt connection to Can No.  3 and seal weld

Can No. 4 - Anti-corrosion  painting

Can No. 5 - Move-in and lifting and bolt connection to Can No.  4 and seal weld

Can No. 5 - Anti-corrosion  painting

Can No. 6 - Move-in and lifting and bolt connection to Can No.  5 and seal weld

Can No. 6 - Anti-corrosion  painting

Can No. 7 - Move-in and lifting and bolt connection to Can No.  6 and seal weld

Can No. 7 - Anti-corrosion  painting

Can No. 8 - Move-in and lifting and bolt connection to Can No.  7 and seal weld

Can No. 8 - Anti-corrosion  painting

Can No. 9 - Move-in and lifting and bolt connection to Can No.  8 and seal weld

Can No. 9 - Anti-corrosion  painting

Can No. 10 - Move-in and lifting and bolt connection to Can No.  9 and seal weld

Can No. 10 - Anti-corrosion  painting

Can No. 11 - Move-in and lifting and bolt connection to Can No.  10 and seal weld

Can No. 11 - Anti-corrosion  painting

Can No. 12 - Move-in and lifting and bolt connection to Can No.  11 and seal weld

Can No. 12 - Anti-corrosion  painting

Can No. 13 - Move-in and lifting and bolt connection to Can No.  12 and seal weld

Can No. 13 - Anti-corrosion  painting

Can No. 14 - Move-in and lifting and bolt connection to Can No.  13 and seal weld

Can No. 14 - Anti-corrosion  painting

Can No. 15 - Move-in and lifting and bolt connection to Can No.  14 and seal weld

Can No. 15 - Anti-corrosion  painting

Can No. 16 - Move-in and lifting and bolt connection to Can No.  15 and seal weld

Can No. 16 - Anti-corrosion  painting

Can No. 17 - Move-in and lifting and bolt connection to Can No.  16 and seal weld

Can No. 17 - Anti-corrosion  painting

Can No. 18 - Move-in and lifting and bolt connection to Can No.  17 and seal weld

Can No. 18 - Anti-corrosion  painting

Can No. 19 - Move-in and lifting and bolt connection to Can No.  18 and seal weld

Can No. 19 - Anti-corrosion  painting

Can No. 20 - Move-in and lifting and bolt connection to Can No.  19 and seal weld

Can No. 20 - Anti-corrosion  painting

Can No. 21A - Move-in and lifting and bolt connection to Can No.  20 and seal weld

Can No. 21A - Anti-corrosion  painting
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B14_1450 Can No. 21B - Move-in and lifting and bolt connection to Can No.  21A and seal weld 8 27-Apr-2027 06-May-2027

B14_1460 Can No. 21B - Anti-corrosion  painting 3 07-May-2027 10-May-2027

B14_1470 Can No. 21C - Move-in and lifting and bolt connection to Can No.  21B and seal weld 8 11-May-2027 20-May-2027

B14_1480 Can No. 21C - Anti-corrosion  painting 3 21-May-2027 24-May-2027

B14_1490 Installation of lateral restraint of steel flue 18 25-May-2027 15-Jun-2027

B14_1505 Removal of existing metal cover of Entry Duct 5 25-May-2027 29-May-2027

B14_1510 Installation of Entry Duct (Can No. 22A - 22D) 6 31-May-2027 05-Jun-2027

B14_1515 Installation of insulation and external protective cladding 24 31-May-2027 28-Jun-2027

B14_1520 Installation of maintenance and access paltforms with doors at the bottom of steel flue 12 07-Jun-2027 21-Jun-2027

BILL NO. 15 - MODIFICATION WORK TO EXISTING L11 C.W. CULVERT PIPEBILL NO. 15 - MODIFICATION WORK TO EXISTING L11 C.W. CULVERT PIPEBILL NO. 15 - MODIFICATION WORK TO EXISTING L11 C.W. CULVERT PIPEBILL NO. 15 - MODIFICATION WORK TO EXISTING L11 C.W. CULVERT PIPEBILL NO. 15 - MODIFICATION WORK TO EXISTING L11 C.W. CULVERT PIPE

L11 INSPECTION MANHOLE FOR C.W. INLET PIPEL11 INSPECTION MANHOLE FOR C.W. INLET PIPEL11 INSPECTION MANHOLE FOR C.W. INLET PIPEL11 INSPECTION MANHOLE FOR C.W. INLET PIPEL11 INSPECTION MANHOLE FOR C.W. INLET PIPE

B15_1000 Accestance of site (L11 ST-2) and clearing away any item and fencing the site prior to commencing the works 6 01-Sep-2025 06-Sep-2025

B15_1010 Reinstatement of opened slab and temporary seal up the floor opening for the proposed manhole cover for BD inspection 12 08-Sep-2025 20-Sep-2025

B15_1015 Arrange BD inspection 24 22-Sep-2025 21-Oct-2025

B15_1020 Removal of concrete cover, excavation and contruction of new manhole (blocks and steel) with permanent CI manhole cover 36 22-Oct-2025 03-Dec-2025

B15_1030 Clearing site after construction 6 04-Dec-2025 10-Dec-2025

BILL NO. 16 - MODIFICATION WORK TO EXISTING NO. 5 C.W. INTAKE AND C.W. PUMP EQUIPMENT ROOM NO. 5BILL NO. 16 - MODIFICATION WORK TO EXISTING NO. 5 C.W. INTAKE AND C.W. PUMP EQUIPMENT ROOM NO. 5BILL NO. 16 - MODIFICATION WORK TO EXISTING NO. 5 C.W. INTAKE AND C.W. PUMP EQUIPMENT ROOM NO. 5BILL NO. 16 - MODIFICATION WORK TO EXISTING NO. 5 C.W. INTAKE AND C.W. PUMP EQUIPMENT ROOM NO. 5BILL NO. 16 - MODIFICATION WORK TO EXISTING NO. 5 C.W. INTAKE AND C.W. PUMP EQUIPMENT ROOM NO. 5

B16_1000 General - Site clearing including removal of debris/rubbish left by other, installation of elevation marks 12 01-Apr-2025 15-Apr-2025

PUMP EQUIPMENT ROOMPUMP EQUIPMENT ROOMPUMP EQUIPMENT ROOMPUMP EQUIPMENT ROOMPUMP EQUIPMENT ROOM

B16_1002 Equipment Room - Removal of mass fill concrete panels 10 16-Apr-2025 30-Apr-2025

DISCHARGE VALVE CHAMBER (16A)DISCHARGE VALVE CHAMBER (16A)DISCHARGE VALVE CHAMBER (16A)DISCHARGE VALVE CHAMBER (16A)DISCHARGE VALVE CHAMBER (16A)

B16_1005 Discharge Valve Chamber - Construction of plinths for L13 pipes/valves 36 02-May-2025 14-Jun-2025

B16_1010 Discharge Valve Chamber - Removal of existing block wall 12 16-Jun-2025 28-Jun-2025

B16_1020 Discharge Valve Chamber - installation of puddle pipe (by Others) 24 30-Jun-2025 28-Jul-2025

B16_1030 Discharge Valve Chamber - Seal up wall opening by concrete 12 29-Jul-2025 11-Aug-2025

B16_1040 Discharge Valve Chamber - Installation of GRP ladder and modification of existing GRP railing and security wire mesh 18 12-Aug-2025 01-Sep-2025

B16_1050 Discharge Valve Chamber - Laying cement sand screeding 12 02-Sep-2025 15-Sep-2025

PUMP CHAMBER (16A)PUMP CHAMBER (16A)PUMP CHAMBER (16A)PUMP CHAMBER (16A)PUMP CHAMBER (16A)

B16_2000 Pump Chamber - Removal of existing precast cover and installation of GMS railing 24 16-Sep-2025 15-Oct-2025

B16_2010 Pump Chamber - Removal of cement sand seal up material inside existing pocket holes 10 16-Oct-2025 27-Oct-2025

B16_2020 Pump Chamber - Make good of fall surface of existing concrete topping by grinding to achieve fall requirment 10 28-Oct-2025 08-Nov-2025

MESH SCREEN CHAMBER (16A)MESH SCREEN CHAMBER (16A)MESH SCREEN CHAMBER (16A)MESH SCREEN CHAMBER (16A)MESH SCREEN CHAMBER (16A)

B16_3000 Mesh Screen Chamber - Removal of precast cover and disposal 12 10-Nov-2025 22-Nov-2025

B16_3010 Mesh Screen Chamber - Breaking non-struct conc. topping for conduits installation then reinatate trench cover/topping 24 24-Nov-2025 20-Dec-2025

B16_3020 Mesh Screen Chamber - Installation of GRP ladder with safety loops, railing with security wire mesh and GRP grating 18 22-Dec-2025 14-Jan-2026

B16_3030 Mesh Screen Chamber - Removal of cement sand seal up material inside existing opening and pocket holes 6 15-Jan-2026 21-Jan-2026

B16_3040 Mesh Screen Chamber - Unplug existing drain pipe towards existing L13 chamber 6 22-Jan-2026 28-Jan-2026

B16_3050 Mesh Screen Chamber - Installation of permanent isolation valve to existing trash basket pit and trash pit 6 29-Jan-2026 04-Feb-2026

BAR SCREEN CHAMBER AND PENSTOCK CHAMBER (G16A)BAR SCREEN CHAMBER AND PENSTOCK CHAMBER (G16A)BAR SCREEN CHAMBER AND PENSTOCK CHAMBER (G16A)BAR SCREEN CHAMBER AND PENSTOCK CHAMBER (G16A)BAR SCREEN CHAMBER AND PENSTOCK CHAMBER (G16A)

B16_4000 Bar Screen & Penstock Chamber  - Removal of precast cover 12 16-Apr-2025 03-May-2025

B16_4010 Bar Screen & Penstock Chamber  - Installation of L13 Bar Screen SS Channel 24 06-May-2025 03-Jun-2025

B16_4020 Bar Screen & Penstock Chamber  - Break up 200mm non-struct conc. topping and install dowel bars at L13 penstock support 24 04-Jun-2025 02-Jul-2025

B16_4030 Bar Screen & Penstock Chamber  - Install GRP ladder with safety loops and GMS grating 18 03-Jul-2025 23-Jul-2025

B16_4040 Bar Screen & Penstock Chamber  - Modify  existing plinth for penstock install. & seal up gap bet. stop gate/intake (dw) 32 01-May-2026* 01-Jun-2026

B16_4050 Bar Screen & Penstock Chamber  - Concrete scrabbling to form recess for grating cover installation 12 02-Jun-2026 15-Jun-2026

EXISTING INTAKE CULVERT (G16A)EXISTING INTAKE CULVERT (G16A)EXISTING INTAKE CULVERT (G16A)EXISTING INTAKE CULVERT (G16A)EXISTING INTAKE CULVERT (G16A)

B16_5000 Intake Culvert - Remove and disposal of temporary watergate and steel end plate 18 16-Apr-2025 12-May-2025

B16_5010 Intake Culvert - Diving inspection and desilting 24 13-May-2025 10-Jun-2025

B16_5020 Intake Culvert - Installation of chlorination pipes 12 11-Jun-2025 24-Jun-2025

BILL NO. 17 - MODIFICATION WORK TO EXISTING LMX ADMINISTRATION AND CONTROL BUILDINGBILL NO. 17 - MODIFICATION WORK TO EXISTING LMX ADMINISTRATION AND CONTROL BUILDINGBILL NO. 17 - MODIFICATION WORK TO EXISTING LMX ADMINISTRATION AND CONTROL BUILDINGBILL NO. 17 - MODIFICATION WORK TO EXISTING LMX ADMINISTRATION AND CONTROL BUILDINGBILL NO. 17 - MODIFICATION WORK TO EXISTING LMX ADMINISTRATION AND CONTROL BUILDING

B17_1000 General - Site clearing including removal of debris/rubbish left by other 12 01-Jun-2026* 13-Jun-2026

LMX L9LMX L9LMX L9LMX L9LMX L9

B17_1010 LMX L9 - Form opening to existing raised floor 24 15-Jun-2026 14-Jul-2026

B17_1020 LMX L9 - Installation of supporting rack 36 17-Jul-2026 27-Aug-2026

LMX L10LMX L10LMX L10LMX L10LMX L10

B17_1030 LMX L10 - Form opening to existing raised floor 24 01-Mar-2027* 31-Mar-2027

B17_1040 LMX L10 - Installation of supporting rack 36 01-Apr-2027 15-May-2027

LMX L11LMX L11LMX L11LMX L11LMX L11

B17_1050 LMX L11 - Form opening to existing raised floor 24 01-Apr-2027 29-Apr-2027

B17_1060 LMX L11 - Installation of supporting rack 36 17-May-2027 28-Jun-2027

LMX L13LMX L13LMX L13LMX L13LMX L13

B17_1070 LMX L13 - Installation of supporting rack 36 03-Jun-2026* 16-Jul-2026

WORKS NOT SHOWN IN DWG. NO. 554/03/033/2000WORKS NOT SHOWN IN DWG. NO. 554/03/033/2000WORKS NOT SHOWN IN DWG. NO. 554/03/033/2000WORKS NOT SHOWN IN DWG. NO. 554/03/033/2000WORKS NOT SHOWN IN DWG. NO. 554/03/033/2000

B17_1080 ACB modification works at Area G19 as shown in drawing no. 554/03/024/2040 (Except works in drawing no. 554/03/033/2000) 149 01-Apr-2025* 30-Sep-2025

BILL NO. 18 - REFURB. WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG & TRAIN. WORKSHOP BLDG.BILL NO. 18 - REFURB. WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG & TRAIN. WORKSHOP BLDG.BILL NO. 18 - REFURB. WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG & TRAIN. WORKSHOP BLDG.BILL NO. 18 - REFURB. WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG & TRAIN. WORKSHOP BLDG.BILL NO. 18 - REFURB. WRKS. ON EXISTING WORKSHOP AREAS BET. GEN. MAINT. BLDG & TRAIN. WORKSHOP BLDG.

WATER TANK REMEDIAL WORKSWATER TANK REMEDIAL WORKSWATER TANK REMEDIAL WORKSWATER TANK REMEDIAL WORKSWATER TANK REMEDIAL WORKS

B18_1000 Water Tank - Hack off existing internal finishes including existing waterproofing layer to sound concrete substrate 12 15-Apr-2025 02-May-2025

B18_1010 Water Tank - Sealing of visible cracks with repair mortar 8 03-May-2025 13-May-2025

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
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Can No. 21B - Move-in and lifting and bolt connection to Can No.  21A and seal weld

Can No. 21B - Anti-corrosion  painting

Can No. 21C - Move-in and lifting and bolt connection to Can No.  21B and seal weld

Can No. 21C - Anti-corrosion  painting

Installation of lateral restraint of steel flue

Removal of existing metal cover of Entry Duct

Installation of Entry Duct (Can No. 22A - 22D)

Installation of insulation and external protective cladding

Installation of maintenance and access paltforms with doors at the bottom of steel flue

Accestance of site (L11 ST-2) and clearing away any item and fencing the site prior to commencing the works

Reinstatement of opened slab and temporary seal up the floor opening for the proposed manhole cover for BD inspection

Arrange BD inspection

Removal of concrete cover, excavation and contruction of new manhole (blocks and steel) with permanent CI manhole cover

Clearing site after construction

General - Site clearing including removal of debris/rubbish left by other, installation of elevation marks

Equipment Room - Removal of mass fill concrete panels

Discharge Valve Chamber - Construction of plinths for L13 pipes/valves

Discharge Valve Chamber - Removal of existing block wall

Discharge Valve Chamber - installation of puddle pipe (by Others)

Discharge Valve Chamber - Seal up wall opening by concrete

Discharge Valve Chamber - Installation of GRP ladder and modification of existing GRP railing and security wire mesh

Discharge Valve Chamber - Laying cement sand screeding

Pump Chamber - Removal of existing precast cover and installation of GMS railing

Pump Chamber - Removal of cement sand seal up material inside existing pocket holes

Pump Chamber - Make good of fall surface of existing concrete topping by grinding to achieve fall requirment

Mesh Screen Chamber - Removal of precast cover and disposal

Mesh Screen Chamber - Breaking non-struct conc. topping for conduits installation then reinatate trench cover/topping

Mesh Screen Chamber - Installation of GRP ladder with safety loops, railing with security wire mesh and GRP grating

Mesh Screen Chamber - Removal of cement sand seal up material inside existing opening and pocket holes

Mesh Screen Chamber - Unplug existing drain pipe towards existing L13 chamber

Mesh Screen Chamber - Installation of permanent isolation valve to existing trash basket pit and trash pit

Bar Screen & Penstock Chamber  - Removal of precast cover

Bar Screen & Penstock Chamber  - Installation of L13 Bar Screen SS Channel

Bar Screen & Penstock Chamber  - Break up 200mm non-struct conc. topping and install dowel bars at L13 penstock support

Bar Screen & Penstock Chamber  - Install GRP ladder with safety loops and GMS grating

Bar Screen & Penstock Chamber  - Modify  existing plinth for penstock install. & seal up gap bet. stop gate/intake (dw)

Bar Screen & Penstock Chamber  - Concrete scrabbling to form recess for grating cover installation

Intake Culvert - Remove and disposal of temporary watergate and steel end plate

Intake Culvert - Diving inspection and desilting

Intake Culvert - Installation of chlorination pipes

General - Site clearing including removal of debris/rubbish left by other

LMX L9 - Form opening to existing raised floor

LMX L9 - Installation of supporting rack

LMX L10 - Form opening to existing raised floor

LMX L10 - Installation of supporting rack

LMX L11 - Form opening to existing raised floor

LMX L11 - Installation of supporting rack

LMX L13 - Installation of supporting rack

ACB modification works at Area G19 as shown in drawing no. 554/03/024/2040 (Except works in drawing no. 554/03/033/2000)

Water Tank - Hack off existing internal finishes including existing waterproofing layer to sound concrete substrate

Water Tank - Sealing of visible cracks with repair mortar
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B18_1020 Water Tank - Apply Opt imix BP126 Plaster" to f loor, walls and ceiling soffit 6 14-May-2025 20-May-2025

B18_1030 Water Tank - Apply waterproofing 10 21-May-2025 02-Jun-2025

B18_1040 Water Tank - Carry out water test 5 03-Jun-2025 07-Jun-2025

B18_1050 Water Tank - Install tiles to floor, walls and ceiling soffit 12 09-Jun-2025 21-Jun-2025

REPLACEMENT OF EXISTING METAL ROOF SYSTEMREPLACEMENT OF EXISTING METAL ROOF SYSTEMREPLACEMENT OF EXISTING METAL ROOF SYSTEMREPLACEMENT OF EXISTING METAL ROOF SYSTEMREPLACEMENT OF EXISTING METAL ROOF SYSTEM

B18_2000 Metal Roof - Erection corrogated metal hoarding 12 11-Jul-2025 24-Jul-2025

B18_2010 Metal Roof - Removal of existing roofing system 24 25-Jul-2025 21-Aug-2025

B18_2020 Metal Roof - Temporary removal of affected electrical installation, FS installation and mech ventilation installations 24 22-Aug-2025 18-Sep-2025

B18_2030 Metal Roof - Installation of new roofing system including skylight, capping, gutters and and rain water outlet, 48 19-Sep-2025 17-Nov-2025

B18_2040 Metal Roof - Installation of fall arrest system and 150dia epoxy coated CI pilpes 12 18-Nov-2025 01-Dec-2025

B18_2050 Metal Roof - Install repalcement of damaged fire rated ceiling 12 02-Dec-2025 15-Dec-2025

B18_2060 Metal Roof - Repaint the entire fire ated ceiling with polyurethane coating 10 16-Dec-2025 29-Dec-2025

BILL NO. 18A - A&A WORKS AT DG STOREBILL NO. 18A - A&A WORKS AT DG STOREBILL NO. 18A - A&A WORKS AT DG STOREBILL NO. 18A - A&A WORKS AT DG STOREBILL NO. 18A - A&A WORKS AT DG STORE

B18A_1010 DG Store - Notification to commence A&A works 12 15-Apr-2025 02-May-2025

B18A_1020 DG Store - Construct new 560(H) R.C curb at the entrance and louver areas of DG Store "A" incl. painting to wall/floor 6 03-May-2025 10-May-2025

B18A_1030 DG Store - Construct temp. fire rated enclosure for new partition wall opening at DG Store "A" 12 12-May-2025 24-May-2025

B18A_1040 DG Store - Re-locate all ammonium hydroxide at existing DG Store "D" to DG Stare "A" (with prior approval from FSD) 5 26-May-2025 30-May-2025

B18A_1050 DG Store - Construct R.C. ramp, srtaircase, railings and curbs at DG Store "D" 24 02-Jun-2025 28-Jun-2025

B18A_1060 DG Store - Painting works to wall and floors (RUSTOLEUM 9100) 10 30-Jun-2025 11-Jul-2025

B18A_1065 DG Store - Statutory Inspection 12 12-Jul-2025 25-Jul-2025

B18A_1070 DG Store - Restore all Ammonium Hydroxide to DG Store "D" from DG Store "A" 5 26-Jul-2025 31-Jul-2025

BILL NO. 18B -EMERGENCY SHOWER AT L10 & L11 MSBBILL NO. 18B -EMERGENCY SHOWER AT L10 & L11 MSBBILL NO. 18B -EMERGENCY SHOWER AT L10 & L11 MSBBILL NO. 18B -EMERGENCY SHOWER AT L10 & L11 MSBBILL NO. 18B -EMERGENCY SHOWER AT L10 & L11 MSB

L10 EMERGENCY SHOWERL10 EMERGENCY SHOWERL10 EMERGENCY SHOWERL10 EMERGENCY SHOWERL10 EMERGENCY SHOWER

B18B_1000 L10 Shower - Fence off working area 3 01-Sep-2025 03-Sep-2025

B18B_1010 L10 Shower - Break existing on-grade slab and excavation 12 04-Sep-2025 17-Sep-2025

B18B_1020 L10 Shower - Construct RC emrgency shower pit including 300mmx300mm D trench 24 18-Sep-2025 17-Oct-2025

B18B_1030 L10 Shower - Backfill and reintate on-grade slab 12 18-Oct-2025 01-Nov-2025

B18B_1040 L10 Shower - Installation of unheated emergency safety shower set incl. plumbings 12 03-Nov-2025 15-Nov-2025

L11 EMERGENCY SHOWERL11 EMERGENCY SHOWERL11 EMERGENCY SHOWERL11 EMERGENCY SHOWERL11 EMERGENCY SHOWER

B18B_1050 L11 Shower - Fence off working area 3 01-Nov-2025 04-Nov-2025

B18B_1060 L11 Shower - Break existing on-grade slab and excavation 12 05-Nov-2025 18-Nov-2025

B18B_1070 L11 Shower - Construct RC emrgency shower pit including 300mmx300mm D trench 24 19-Nov-2025 16-Dec-2025

B18B_1080 L11 Shower - Backfill and reintate on-grade slab 12 17-Dec-2025 02-Jan-2026

B18B_1090 L11 Shower - Installation of unheated emergency safety shower set incl. plumbings 12 03-Jan-2026 16-Jan-2026

BILL NO. 18C - CIVIL WORKS FOR MICRO GAS TURBINEBILL NO. 18C - CIVIL WORKS FOR MICRO GAS TURBINEBILL NO. 18C - CIVIL WORKS FOR MICRO GAS TURBINEBILL NO. 18C - CIVIL WORKS FOR MICRO GAS TURBINEBILL NO. 18C - CIVIL WORKS FOR MICRO GAS TURBINE

FOUNDATION (RF1)FOUNDATION (RF1)FOUNDATION (RF1)FOUNDATION (RF1)FOUNDATION (RF1)

B18C_1000 Raft Footing (RF1) - Install monitoring checkpoint and take reading 6 22-Dec-2025 30-Dec-2025

B18C_1010 Raft Footing (RF1) - Carry out open cut excavation including breaking of existing slab and plate load test 10 31-Dec-2025 12-Jan-2026

B18C_1011 Raft Footing (RF1) - Blinding and setting out 2 13-Jan-2026 14-Jan-2026

B18C_1012 Raft Footing (RF1) - Rebar fixing and formwork erection 12 15-Jan-2026 28-Jan-2026

B18C_1012a Raft Footing (RF1) - Embedded materials delivered to site (by Others) 0 06-Mar-2026*

B18C_1013 Raft Footing (RF1) - Installation of embedded materials by Employer's Specialist Contractor 12 06-Mar-2026 19-Mar-2026

B18C_1015 Raft Footing (RF1) - Concreting and dismantle formworks 3 20-Mar-2026 23-Mar-2026

B18C_1020 Raft Footing (RF1) - Construction of catch pit CP-01 10 24-Mar-2026 08-Apr-2026

B18C_1030 Raft Footing (RF1) - Backfilling to final level 3 09-Apr-2026 11-Apr-2026

B18C_1040 Raft Footing (RF1) - Reinstate adjacent ground finishes/on-grade slab 6 13-Apr-2026 18-Apr-2026

B18C_1050 Raft Footing (RF1) - Installation of staircase, u-channel/catch pit grating, railings and emergency crash barrier 12 16-Apr-2026 29-Apr-2026

NEW TRENCH CONSTRUCTIONNEW TRENCH CONSTRUCTIONNEW TRENCH CONSTRUCTIONNEW TRENCH CONSTRUCTIONNEW TRENCH CONSTRUCTION

B18C_2000 New Trench - Open cut excavation, blinding and setting out 6 31-Dec-2025 07-Jan-2026

B18C_2010 New Trench - Base slab construction 12 08-Jan-2026 21-Jan-2026

B18C_2020 New Trench - Wall construction 12 22-Jan-2026 04-Feb-2026

B18C_2030 New Trench - Breaking opening to existing cable trench 3 05-Feb-2026 07-Feb-2026

B18C_2040 New Trench - Cable laying by Others 6 09-Feb-2026 14-Feb-2026

B18C_2050 New Trench - Installation of cable trench covers 6 16-Feb-2026 25-Feb-2026

TRENCH EXCAVATION AND BACKFILLINGTRENCH EXCAVATION AND BACKFILLINGTRENCH EXCAVATION AND BACKFILLINGTRENCH EXCAVATION AND BACKFILLINGTRENCH EXCAVATION AND BACKFILLING

B18C_3000 Trench Excavation/Backfill - Excavation Permit application and installation of temporary barriers 24 20-May-2025 17-Jun-2025

B18C_3010 Trench Excavation/Backfill - Removal of ground finishes, trench cover,  excavation 72 18-Jun-2025 10-Sep-2025

B18C_3020 Trench Excavation/Backfill - Cable laying by Other 72 11-Sep-2025 06-Dec-2025

B18C_3030 Trench Excavation/Backfill - Reintatement works 72 08-Dec-2025 07-Mar-2026

OPTIONAL WORKS (1) - L12 HRSG LIFT SHAFT SLABOPTIONAL WORKS (1) - L12 HRSG LIFT SHAFT SLABOPTIONAL WORKS (1) - L12 HRSG LIFT SHAFT SLABOPTIONAL WORKS (1) - L12 HRSG LIFT SHAFT SLABOPTIONAL WORKS (1) - L12 HRSG LIFT SHAFT SLAB

OPW1_1000 Optional Works (1) - Construction of in-situ roof slab of L12 HRSG lift shaft 17 15-Oct-2025* 05-Nov-2025

OPTIONAL WORKS (2) - IMPROVEMENT WORKS L11 MSB C.W. INLET PIPEOPTIONAL WORKS (2) - IMPROVEMENT WORKS L11 MSB C.W. INLET PIPEOPTIONAL WORKS (2) - IMPROVEMENT WORKS L11 MSB C.W. INLET PIPEOPTIONAL WORKS (2) - IMPROVEMENT WORKS L11 MSB C.W. INLET PIPEOPTIONAL WORKS (2) - IMPROVEMENT WORKS L11 MSB C.W. INLET PIPE

OPW2_1000 Optional Works (2) -  Start of the works 0 01-Aug-2025*

OPW2_1005 Optional Works (2) - Installation and reading of monitoring station 6 01-Aug-2025 07-Aug-2025

OPW2_1010 Optional Works (2) - Fencing of and removal existing ground finishes 12 08-Aug-2025 21-Aug-2025

OPW2_1020 Optional Works (2) - Excavation to expose 1/3 of C.W. pipe (existing ground level to +3.0mPD) 36 22-Aug-2025 03-Oct-2025

OPW2_1030 Optional Works (2) - Diversion of utilities affected by the works 24 30-Sep-2025 30-Oct-2025

OPW2_1040 Optional Works (2) - Start of L11 C.W. system outage 0 01-Nov-2025*

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Water Tank - Apply Optimix BP126 Plaster" to f loor, walls and ceiling soffit

Water Tank - Apply waterproofing

Water Tank - Carry out water test

Water Tank - Install tiles to floor, walls and ceiling soffit

Metal Roof - Erection corrogated metal hoarding

Metal Roof - Removal of existing roofing system

Metal Roof - Temporary removal of affected electrical installation, FS installation and mech ventilation installations

Metal Roof - Installation of new roofing system including skylight, capping, gutters and and rain water outlet,

Metal Roof - Installation of fall arrest system and 150dia epoxy coated CI pilpes

Metal Roof - Install repalcement of damaged fire rated ceiling

Metal Roof - Repaint the entire fire ated ceiling with polyurethane coating

DG Store - Notification to commence A&A works

DG Store - Construct new 560(H) R.C curb at the entrance and louver areas of DG Store "A" incl. painting to wall/floor

DG Store - Construct temp. fire rated enclosure for new partition wall opening at DG Store "A"

DG Store - Re-locate all ammonium hydroxide at existing DG Store "D" to DG Stare "A" (with prior approval from FSD)

DG Store - Construct R.C. ramp, srtaircase, railings and curbs at DG Store "D"

DG Store - Painting works to wall and floors (RUSTOLEUM 9100)

DG Store - Statutory Inspection

DG Store - Restore all Ammonium Hydroxide to DG Store "D" from DG Store "A"

L10 Shower - Fence off working area

L10 Shower - Break existing on-grade slab and excavation

L10 Shower - Construct RC emrgency shower pit including 300mmx300mm D trench

L10 Shower - Backfill and reintate on-grade slab

L10 Shower - Installation of unheated emergency safety shower set incl. plumbings

L11 Shower - Fence off working area

L11 Shower - Break existing on-grade slab and excavation

L11 Shower - Construct RC emrgency shower pit including 300mmx300mm D trench

L11 Shower - Backfill and reintate on-grade slab

L11 Shower - Installation of unheated emergency safety shower set incl. plumbings

Raft Footing (RF1) - Install monitoring checkpoint and take reading

Raft Footing (RF1) - Carry out open cut excavation including breaking of existing slab and plate load test

Raft Footing (RF1) - Blinding and setting out

Raft Footing (RF1) - Rebar fixing and formwork erection

Raft Footing (RF1) - Embedded materials delivered to site (by Others), 

Raft Footing (RF1) - Installation of embedded materials by Employer's Specialist Contractor

Raft Footing (RF1) - Concreting and dismantle formworks

Raft Footing (RF1) - Construction of catch pit CP-01

Raft Footing (RF1) - Backfilling to final level

Raft Footing (RF1) - Reinstate adjacent ground finishes/on-grade slab

Raft Footing (RF1) - Installation of staircase, u-channel/catch pit grating, railings and emergency crash barrier

New Trench - Open cut excavation, blinding and setting out

New Trench - Base slab construction

New Trench - Wall construction

New Trench - Breaking opening to existing cable trench

New Trench - Cable laying by Others

New Trench - Installation of cable trench covers

Trench Excavation/Backfill - Excavation Permit application and installation of temporary barriers

Trench Excavation/Backfill - Removal of ground finishes, trench cover,  excavation

Trench Excavation/Backfill - Cable laying by Other

Trench Excavation/Backfill - Reintatement works

Optional Works (1) - Construction of in-situ roof slab of L12 HRSG lift shaft

Optional Works (2) -  Start of the works, 01-Aug-2025*

Optional Works (2) - Installation and reading of monitoring station

Optional Works (2) - Fencing of and removal existing ground finishes

Optional Works (2) - Excavation to expose 1/3 of C.W. pipe (existing ground level to +3.0mPD)

Optional Works (2) - Diversion of utilities affected by the works

Optional Works (2) - Start of L11 C.W. system outage, 01-Nov-2025*
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Activity ID Activity Name Original
Duration

Start Finish

OPW2_1050 Optional Works (2) - Continue exc. to expose the remaining portion of C.W pipe down to +1.05mPD and dewatering of pipe 36 01-Nov-2025 12-Dec-2025

OPW2_1060 Optional Works (2) - Cutting and replacement of defective K-joint with new pipe and collar fittings supplied by Employer 60 13-Dec-2025 27-Feb-2026

OPW2_1070 Optional Works (2) - Backfilling from +1.05mPD tp +3.0mPD (bottom 2/3 of new C.W. pipe) 24 28-Feb-2026 27-Mar-2026

OPW2_1080 Optional Works (2) - Resume operation of L11 C.W. culvert system 0 31-Mar-2026*

OPW2_1090 Optional Works (2) - Reinstate underground utilities, G/F slab and road works 72 31-Mar-2026 30-Jun-2026

J A J J S J J J A J J JA J A J J S J J J A J A J J S J J J A J J J
2025 2026 2027 2028 2029 2030 2031 2032

Optional Works (2) - Continue exc. to expose the remaining portion of C.W pipe down to +1.05mPD and dewatering of pipe

Optional Works (2) - Cutting and replacement of defective K-joint with new pipe and collar fittings supplied by Employer

Optional Works (2) - Backfilling from +1.05mPD tp +3.0mPD (bottom 2/3 of new C.W. pipe)

Optional Works (2) - Resume operation of L11 C.W. culvert system, 

Optional Works (2) - Reinstate underground utilities, G/F slab and road works
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Project:

Type of Works: Foundation works

Record by:

Year of Record:

Objective: Encourage best practices in the management of waste, including sorting, recycling and disposal of demolition/ construction waste.

(in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg)

a1 a2 b b b c d e f g h i j k l m

Dec-23 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Jan-24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Feb-24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Mar-24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Apr-24 8328.84 0.00 8328.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

May-24 9143.91 0.00 9143.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Jun-24 9012.08 0.00 9012.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Jul-24 13185.82 0.00 13185.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Aug-24 13024.25 0.00 13024.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sep-24 8993.86 0.00 8993.86 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Oct-24 5199.19 0.00 5199.19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Nov-24 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Dec-24 5411.28 0.00 5411.28 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Jan-25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Feb-25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Mar-25 3222.89 0.00 3222.89 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Apr-25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

May-25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Jun-25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 75522.12 0.00 75522.12 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total C&D waste generated 75522.12 tonne a1=b+c+d+e+f+g+h+i+j+k+l+m

Total C&D waste generated (excluding excavated materials) 0.00 tonne a2=c+d+e+f+g+h+i+j+k+l+m

Total recycled C&D waste 0.0 tonne a3=c+d+e+h+i+j+k

% of recycled C&D waste #DIV/0! % a4=a3/a2 x 100%

Notes: (1) Metal, paper & plastic were collected by recycler.

(2) The performance target of waste recycling are specified in the Contract.

(3) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.

(4) Plastics refer to plastic bottles/ containers, plastic/ foam from packaging material.

(5) Broken concrete for recycling into aggregates.

(6) Excavated materials/waste will NOT be considered as part of construction waste.  It should be excluded in the calculation.

(7) Disposal of inert waste to public fill or sorting facilities will NOT be considered as recycled waste.

Demolition/ Construciton Waste Reduction

Lamma Power Station Extension Foundation Works for Unit L13

Actual Quantities of Inert C&D Materials Generated MonthlyTotal
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Demolition/ Construction Waste Reduction
Project: Lamma Power Station Extension Civil and Building Works for Unit 13
Type of Works: Civil and Building Works
Record by: China Harbour Engineering Company Limited
Year of Record: 2025
Objective: Encourage best practices in the management of waste, including sorting, recycling, and disposal of demolition/ construction waste.

(in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg)
a1 a2 b b b c d e f g h i j k l m

Jun-25 79.76 79.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.59 0.00 0.00 0.00 0.00 64.17

Total 79.76 79.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.59 0.00 0.00 0.00 0.00 64.17

Total C&D waste generated 79.76 tonnes a1=b+c+d+e+f+g+h+i+j+k+l+m
Total C&D waste generated (excluded excavated materials) 79.76 tonne a2=c+d+e+f+g+h+i+j+k+l+m
Total recycled C&D waste 15.59 tonne a3=c+d+e+h+i+j+k
% of recycled C&D waste 19.55 % a4=a3/a2 x 100%

Notes: (1) metal, paper & plastic were collected by recycler
(2) The performance target of waste recycling are specified in the Contract.
(3) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.
(4) Plastics refer to plastic bottles/ containers, plastic/ foam from packaging material.
(5) Broken concrete for recycling into aggregates.
(6) Excavated materials/waste will NOT be considered as part of construction waste.  It should be excluded in the calculation.
(7) Disposal of inert waste to public fill or sorting facilities will NOT be considered as recycled waste.

Month Total
Quantity

Generated

Total
Quantity

Generated
(Excluded
Excavated
Material)

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Materials Generated Monthly
Excavated Materials Non-excavated Materials Metals

(steel bar /
metal strip)

(1)

Disposed
in Public

Fill

Disposed in
Sorting
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Others (e.g
Reused in

the
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Other
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Concrete or
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by Recycled
Company
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(aluminum

can) (1)
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Other
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Disposed
in Sorting
Facilities

Monthly Waste Flow Table 
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