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EXECUTIVE SUMMARY 

 

1. This is the 11th Monthly Environmental Monitoring & Audit (EM&A) report which summaries 

the findings of the EM&A Programme during the reporting period from 1 to 31 December 2021. 

 

Breaches of Action and Limit Levels 

 

2. 1-hour TSP monitoring was conducted as scheduled in the reporting month. No Action/Limit 

Level exceedance was recorded. 

 

3. 24-hour TSP monitoring was conducted as scheduled in the reporting month. No Action/Limit 

Level exceedance was recorded. 

 

4. Construction noise monitoring was conducted as scheduled in the reporting month. No 

Action/Limit Level exceedance was recorded. 

 

5. Summary of the non-compliance in the reporting month for the Project is tabulated in Table I. 

 

Table I  Non-compliance Record in the Reporting Month 

Parameter 
No. of Exceedance 

Action Taken 
Action Level Limit Level 

1-hr TSP 0 0 N/A 

24-hr TSP 0 0 N/A 

Construction noise 0 0 N/A 

 

Complaint log 

6. No complaint was received in the reporting month. Summary of complaints in the reporting month 

is tabulated in Table II. 

 

Table II Summary of complaints in the Reporting Month 

Date of complaint 

received 

Date of 

compliant 
Description of complaint 

Recommendations 

/ Action take 

Close-out 

date / 

Status 

N/A N/A N/A N/A N/A 
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Notifications of summons and successful prosecutions 

 

7. No notification of summons and successful prosecutions was received in the reporting month. 

Summary of summons and successful prosecutions in the reporting month is tabulated in Table 

III. 

 

Table III Summary of summons and successful prosecutions in the Reporting Month 

Date of 

receiving 

notification 

of summons 

or 

prosecutions 

Date of 

event 
Description of event  Action taken 

Close-out 

date / Status 

No 

notification 

of summons 

and 

successful 

prosecutions 

were 

received in 

the reporting 

month. 

 

 

 

 

 

NA 

 

 

 

 

 

NA 

 

 

 

 

 

NA 

 

 

 

 

 

NA 

 

Report changes 

8. There was no reporting change in the reporting month. 

Key construction works in the reporting month 

 

9. Major construction activities undertake during the reporting month included: 

 

- Underground utility diversion works and pillar box relocation works at Sa Po Road 

- Bored pile works for landscape elevated walkway LW-02 

- Sheetpile installation at launching shaft for subway SB-01 

- Drainage works for Pedestrian Street No. 1, No. 2 & No. 3 

- Construction of Crowd Dispersal Route 

- Twin rising mains diversion works 
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Future key issues 

10. The future key issues and potential impact in the coming month are given in Table IV. 

 

Table IV Summary of future key issues and potential impact in the coming month 

Future key issues in the coming month Potential impact 

Advance works for traffic diversion at Sa Po Road Noise and Air Quality 

Bored pile works for landscape elevated walkway Noise and Air Quality 

Pre-drilling work for S14 Noise and Air Quality 

Drainage works for Pedestrian Street No. 1, No. 2 & No.3 Noise and Air Quality 

Construction of Crowd Dispersal Route Noise and Air Quality 

Rising main construction Noise and Air Quality 

Sheetpile installation for launching shaft of SB-01 Noise and Air Quality 
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1. INTRODUCTION  

 

Project Background 

 

1.1 The Kai Tak Development (KTD) is located in the southern part of Kowloon Peninsula of the 

HKSAR, comprising the apron and runway areas of the former Kai Tak Airport and existing 

waterfront areas at To Kwa Wan, Ma Tau Kok, Kowloon Bay, Kwun Tong and Cha Kwo Ling. 

 

1.2 Contract No. ED/2018/05 - Kai Tak Development – stage 5B infrastructure works at the former 

north apron area (The Project), comprises mainly the design and construction of a section of dual 

two-lane Road D1; single two-lane Road L9 and Road L16; a single-lane slip road S14; a 

pedestrian subway SB-01; an elevated walkway LW-02; renovation of the existing pedestrian 

subways KS9, KS10 and KS32, as well as modification of the southern end of the existing 

pedestrian subway KS10; associated footpaths, street lighting, traffic aids, drainage, sewerage, 

water mains, landscaping, electrical and mechanical works, and ancillary works. The proposed 

works are shown in Figure 1 and Figure 2. The proposed works and site boundary are shown in 

Figure 3 and Figure 4. Civil Engineering and Development Department (CEDD) had completed 

an Environmental Impact Assessment (EIA) and is the Permit Holder. 

  

1.3 In accordance with the approved EIA Reports, Environmental Monitoring and Audit (EM&A) 

programmes are recommended to ensure compliance with the EIA study recommendations.  

The project proponent was the Civil Engineering and Development Department (CEDD). 

AECOM Asia Co. Ltd. (AECOM) was commissioned by CEDD as Supervisor (act as Engineers’ 

Representative (ER) listed in EM&A Manual). Acuity Sustainability Consulting Limited (Acuity) 

was commissioned as the Independent Environmental Checker (IEC). Build King – STEC Joint 

Venture (Build King) was appointed as the main Contractor for the construction works of 

Contract No. ED/2018/05. Ka Shing was commissioned by CEDD to undertake the role of the 

Environmental Team (ET) to implement the EM&A programme for The Project.  

 

1.4 The construction work under ED/2018/05 comprises the EM&A Manual (EIA Register No. 

AEIAR-130/2009 for Kai Tak Development) and Environmental Permit No. EP- 337/2009. 

 

1.5 Air quality and noise monitoring has been proposed in the EM&A Manual with EIA Register 

No. AEIAR-130/2009 for Kai Tak Development. 
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Project Organization 

 

1.6 The project organization chart and with respect to the EM&A programme is shown in Appendix 

A. Information of key personnel contact names and telephone numbers are summarized in Table 

1.1. 

 

Table 1.1 Contact Information of Key Personnel 

Party Role Contact Person Position Phone No. Fax No. 

Civil 

Engineering and 

Development 

Department 

(CEDD) 

Project 

Proponent 

Mr. George Ng 
Senior 

Engineer 
3842 7107 2739 0076 

Mr. Albert Tse Engineer 3842 7137 2739 0076 

Mr. Perry Lo Engineer 3842 7143 2739 0076 

AECOM Asia 

Co. Ltd. 

(AECOM) 

Supervisor 

(act as 

Engineers’ 

Representative 

(ER) listed in 

EM&A 

Manual) 

Mr. Leung Wai 

Kit 
CRE 2412 3410 2798 0783 

Acuity 

Sustainability 

Consulting 

Limited (Acuity) 

Independent 

Environmental 

Checker (IEC) 

Mr. Kevin Li IEC 2698 6833 2698 9383 

Ka Shing 

Management 

Consultant 

Limited  

(Ka Shing) 

Environmental 

Team (ET) 
Ir. Chan Pang ET Leader 2618 2166 2120 7752 

Build King – 

STEC Joint 

Venture (BK-

STEC) 

Contractor 
Mr. Raymond 

Lam 

Environmental 

Officer 
9713 6817 3850 8508 

 

Works Area and Construction Programme 

 

1.7 The construction works commenced on 16 February 2021.The construction programme of the 

Project is given in Appendix B. 
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Construction works undertaken during reporting month 

 

1.8 Major construction works of the Project in the reporting month are summarized in Table 1.2: 

 

Table 1.2 Major activities of the Project during reporting month 

Underground utility diversion works and pillar box 

relocation works at Sa Po Road 

Twin rising mains diversion works 

Bored pile works for landscape elevated walkway LW-02  

Sheetpile installation at launching shaft for subway SB-01  

Drainage works for Pedestrian Street No. 1, No. 2 & No. 3   

Construction of Crowd Dispersal Route  

 

Submission Status under the Environmental Permits 

 

1.9 The status of required submission under Environmental Permit (EP) conditions under EP-

337/2009 are summarized in Table 1.3. 

 

Table 1.3 Summary of Status of Required Submission of EPs 

EP Condition 

EP-337/2009 
Submission  Submission Date 

Condition 1.11 
Notification of Commencement Date of Construction of the 

Project 
12 Jan 2021 

Condition 2.3 
Management Organization of Main Construction 

Companies  
21 Sep 2020 

Condition 2.4 Design Drawings 12 Jan 2021 

Condition 2.11 Landscape Mitigation Plans 17 Dec 2020 

Condition 3.2 Baseline Monitoring Report 12 Jan 2021 

Condition 3.2 Monthly EM&A Report 14 December 2021 
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2. AIR QUALITY MONITORING  

 

Monitoring Requirements 

 

2.1 In accordance with EM&A Manual (EIA Register No. AEIAR-130/2009), impact air quality 

monitoring shall be carried out during the construction phase of the Project. For regular impact 

monitoring, a sampling frequency of at least once in every six days will be strictly observed at 

all of the monitoring stations for 24-hour TSP. For 1-hour TSP monitoring, the sampling 

frequency of at least three times in every six days will be undertaken when the highest dust 

impact occurs. 

 

Monitoring Locations 

2.2 Two designated monitoring stations were selected for air quality monitoring programme. Impact 

air quality monitoring was conducted at two air quality monitoring stations in the reporting 

month. Table 2.1 describes the air quality monitoring locations, which are also depicted in Figure 

5.  

 

Table 2.1 Locations of Air Quality Monitoring Stations 

Air Quality Monitoring Locations for the Project Location of Measurement 

AM2(A) – Ng Wah Catholic Secondary School Rooftop 

AM3 – Sky Tower Podium floor near T7 

 

Monitoring Parameters, Frequency and Duration 

2.3 The air quality monitoring locations and monitoring frequency are listed in Table 2.2.  

 

Table 2.2 Air Quality Monitoring Parameters, Frequency and Duration 

Air Monitoring Station 
Location for 

Measurement 
Parameter Duration  Frequency 

AM2(A) – Ng Wah 

Catholic Secondary 

School 

Rooftop 

- 24-hour 

average TSP 

 

- 1-hour 

average TSP 

- 24 hours 

 

 

- 1 hour 

- Once every 6 

days  

 

- Three times 

every 6 days 
AM3 – Sky Tower 

Podium Floor 

near Tower 7 
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2.4 The monitoring schedule for reporting month and next month is presented in Appendix C. 

 

2.5 Photographic records of the impact monitoring setup are shown in Appendix D. 

 

Monitoring Equipment 

2.6 24-hour average TSP and 1-hour average TSP levels were measured for impact monitoring. 24-

hour average TSP levels were measured by the High Volume Samplers (HVS) and 1-hour 

average TSP levels were measured by direct reading method to indicate short-term impacts. 

Wind data monitoring equipment was set up at conspicuous locations for logging wind speed 

and wind direction near to the dust monitoring locations. Table 2.3 summarizes the equipment 

to be used in the air quality monitoring. 

 

Table 2.3 Air Quality Monitoring Equipment 

Equipment Model Quantity 
Calibration 

Interval  

HVS Sampler TE-5170 X c/w of TSP sampling inlet 4 2 months 

HVS Calibrator TISCH TE-5025A 1 1 year 

1-hour TSP Dust 

Meter 

TSI Model AM510 SidePak Personal Aerosol 

Monitor 
2 1 year 

Weather Station Davis Vantage Pro2 Weather Station 1 6 months 

 

2.7 High volume samplers (HVS) (TE-5170 X c/w of TSP sampling inlet) comprising with 

appropriate sampling inlets were employed for 24-hour TSP monitoring. The sampler was 

composed of a motor, a filter holder, a flow controller and a sampling inlet and its performance 

specification complied with that required by USEPA Standard Title 40, Code of Federation 

Regulations Chapter 1 (Part 50). 

 

2.8 Calibration certificates, catalogue of equipment are given in Appendix E. 

 

Monitoring Methodology and QA/QC Procedure 

 

24-hour TSP Monitoring 

 

Operating/Analytical Procedures 

 

2.9 Setup criteria of HVS are shown as follows: 
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 A horizontal platform with appropriate support to secure the samplers against gusty wind 

was provided. 

 No two samplers were placed less than 2m apart. 

 The distance between the sampler and an obstacle, such as buildings, was at least twice the 

height that the obstacle protrudes above the sampler. 

 A minimum of 2m of separation from walls, parapets and penthouses was set for the rooftop 

samples. 

 A minimum of 2m separation from any supporting structure, measured horizontally was set. 

 No furnaces or incineration flues was nearby. 

 Airflow around the sampler was unrestricted. 

 Any wire fence and gate, to protect the samplers, was not caused any obstruction during 

monitoring. 

 Permission were obtained to setup the samplers and to obtain access to the monitoring 

stations. 

 A secured supply of electricity was provided to operate the samplers.  

 

2.10 Prior to the commencement of the dust sampling, the flow rate of the HVS was properly set 

(between 1.1 m
3
/min. and 1.7 m

3
/min.) in accordance with the manufacturer's instruction to 

within the range recommended in USEPA Standard Title 40, CFR Part 50. 

 

2.11 For TSP sampling, Glass Fiber Filter Media 8" x 10" having a collection efficiency of > 99 % 

for particles of 0.3 μm diameter were used. 

 

2.12 The power supply was checked to ensure the sampler worked properly and then placed any filter 

media at the designated air monitoring station. 

 

2.13 The filter holding frame was removed by loosening the four nuts and a weighted and conditioned 

filter was carefully centered with the stamped number upwards, on a supporting screen. 

 

2.14 The filter was aligned on the screen so that the gasket formed an airtight seal on the outer edges 

of the filter. Then the filter holding frame was tightened to the filter holder with swing bolts. The 

applied pressure was sufficient to avoid air leakage at the edges. 

 

2.15 The shelter lid was closed and secured with the aluminium strip. 

 

2.16 The timer was programmed. Information was recorded on the record sheet, which included the 

starting time, the weather condition and the filter number (the initial weight of the filter paper 

can be found out by using the filter number). 
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2.17 After sampling, the filter was removed from the HVS and put into a clean and labeled seal plastic 

bag to avoid cross contamination. The elapsed time was also be recorded. The sampled filters 

were sent to the HOKLAS accredited or other internationally accredited laboratory for weighting.  

 

Maintenance/Calibration 

 

2.18 The following maintenance/calibration are required for the HVS: 

 

 The HVS and their accessories were properly maintained. Appropriate maintenance such 

as routine motor brushes replacement and electrical wiring checking were made to ensure 

that the equipment and necessary power supply are in good working condition. 

 High volume samplers were calibrated with at bi-monthly intervals using TE-5025A 

Calibration Kit throughout all stages of the air quality monitoring. 

 

1-hour TSP Monitoring 

 

Measurement Procedures 

 

2.19 The measurement procedures of the 1-hour TSP were conducted in accordance with the 

Manufacturer’s Instruction Manual as follows: 

 

 Set up the dust meter on a tripod at 1.2m level. 

 Turned on the dust meter and check the battery, if too low, change new ones. Pointed the 

meter to the source area or the planned measurement area. 

 The zero calibration of the instrument was conducted before and after each sampling. 

 TSP levels were recorded for 1-hour with 5-minute data logging interval.  

 Recorded down the general meteorological conditions, Test ID no., start/end time, spot 

check reading at each sampling location for data processing.  

 Recorded any activities that may generate dust during measurement period. 

 

Maintenance/Calibration 

 

2.20 The following maintenance/calibration are required for the direct dust meters: 

 

 To validate the accuracy of dust meter, compare the results measured by dust meter and 

HVS every 12 months throughout all stages of the air quality monitoring. 
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Wind Data Monitoring 

 

2.21 Wind Anemometer was installed at the roof-top of AM2(A) – Ng Wah Catholic Secondary 

School with 10m above ground and clear of constructions or turbulence caused by the buildings. 

 

2.22 The wind data was captured by a data logger and the data was downloaded at least once per 

month for analysis.  

 

2.23 The wind data monitoring equipment will be re-calibrated at least once every six months. 

 

2.24 Wind direction is divided into 16 sectors of 22.5 degrees each.  

 

2.25 Details of weather information during the monitoring period are shown in Appendix F. 

 

Action and Limit Levels 

 

2.26 The Action and Limit Levels of 24-hour average TSP and 1-hour average TSP are summarized 

in Table 2.4 and Table 2.5 respectively.  

 

Table 2.4 Action and Limit Levels of 24-hour average TSP for Construction Dust Monitoring 

Parameter 
Air Monitoring 

Station 

Action Level,  

g/m3 

Limit Level, 

g/m3 

24-hour average TSP 
AM2(A) 175 260 

AM3 172 260 

 

Table 2.5 Action and Limit Levels of 1-hour average TSP for Construction Dust Monitoring 

Parameter 
Air Monitoring 

Station 

Action Level,  

g/m3 

Limit Level, 

g/m3 

1-hour average TSP 
AM2(A) 302 500 

AM3 301 500 

 

Impact Air Quality Monitoring results 

 

2.27 Impact monitoring results for 24-hour average TSP and 1-hour average TSP levels at the 

designed air quality monitoring stations are summarized in Table 2.6 and Table 2.7 respectively.  
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Table 2.6 Summary of 24-hour average TSP Monitoring Data during the reporting month 

Air Monitoring 

Station 

Average TSP 

Concentration, 

g/m3 

Range, 

g/m3 

Action Level, 

g/m3 

Limit Level, 

g/m3 

AM2(A)  72 25-104 175 260 

AM3 75 26-93 172 260 

 

Table 2.7 Summary of 1-hour average TSP Monitoring Data during the reporting month 

Air Monitoring 

Station 

Average TSP 

Concentration, 

g/m3 

Range, 

g/m3 

Action Level, 

g/m3 

Limit Level, 

g/m3 

AM2(A) 54 20-88 302 500 

AM3  56 21-82 301 500 

 

2.28 There was no Action and Limit Level exceedance of 24-hour average TSP and 1-hour average 

TSP levels recorded during the reporting month. 

 

2.29 Graphical presentation and detailed monitoring results of 24-hour average TSP and 1-hour 

average TSP levels are shown in Appendix G and Appendix H respectively.  

 

2.30 The Event and Action Plan is provided in Appendix I. 

 

2.31 Non-project related construction activities in the adjacent construction sites were observed 

during the reporting period and may affect the monitoring results.   

 

2.32 Weather conditions during the monitoring periods were generally fine and did not affect the 

monitoring results. 
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3. NOISE MONITORING 

 

Monitoring Requirements 

 

3.1 In accordance with EM&A Manual (EIA Register No. AEIAR-130/2009), impact noise 

monitoring shall be carried out during the construction phase of the Project. 

 

3.2 Regular monitoring, LAeq, 30-minute, for each station will be on a weekly basis and conduct one set 

of measurements between 0700 – 1900 hrs on normal weekdays. 

 

3.3 If construction works are extended to include works during 1900 – 0700 hrs as well as public 

holidays and Sundays, additional weekly impact monitoring will be carried out during the 

respective restricted hours periods. 

 

Monitoring Locations 

 

3.4 Two designated monitoring stations were selected for noise monitoring programme. Impact 

noise monitoring was conducted at two noise monitoring stations in the reporting month. Table 

3.1 describes the noise monitoring locations, which are also depicted in Figure 6.  

 

Table 3.1 Locations of Noise Monitoring Stations 

Noise Monitoring Locations for the Project Location of Measurement 

M4(A) – Le Billionnaire Podium (Façade) 

M5(A) – Prince Ritz Podium (Façade) 

 

Monitoring Parameters, Frequency and Duration 

3.5 The noise monitoring locations and monitoring frequency are listed in Table 3.2. 
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Table 3.2 Noise Monitoring Parameters, Frequency and Duration 

Noise Monitoring Station 
Location for 

Measurement 
Parameter Frequency and Duration 

M4(A) – Le Billionnaire 
Podium 

(Façade) 
LAeq, LA10 and 

LA90 

30-minute measurement at each 

monitoring station between 0700 

– 1900 hrs on normal weekdays 

(Monday to Saturday) at 

frequency of once per week. 

M5(A) – Prince Ritz 
Podium 

(Façade) 

 

3.6 The monitoring schedule for reporting month and next month is presented in Appendix C. 

 

3.7 Photographic records of the monitoring setup are shown in Appendix D. 

 

Monitoring Equipment 

 

3.8 As referred to the Technical Memorandum (TM) issued under the Noise Control Ordinance 

(NCO), sound level meters in compliance with the IEC 61672-1 (Type 1) standard [this standard 

replaced the International Electrotechnical Commission Publications 60651:1979 (Type 1) and 

60804:1985 (Type 1)] were used for noise monitoring. Table 3.3 summarizes the equipment to 

be used in the noise monitoring. 

 

Table 3.3 Noise Monitoring Equipment 

Equipment Model Quantity 
Calibration 

Interval  

Sound Level Meter RION NL52 2 1 year 

Sound Level Calibrator RION NC 75 1 1 year 

Air Flow meter TSI TA440 Air Velocity  1 1 year 

 

3.9 Calibration certificates, catalogue of equipment are given in Appendix J. 

 

Monitoring Methodology and QA/QC Procedure 

 

3.10 The noise level measurement was conducted at 1m from the exterior of the nearby noise sensitive 

receivers building façade and at 1.2m above the ground and facing to the source area or the 

planned measurement area. 
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3.11 No noise measurement was conducted in the presence of fog, rain, wind with a steady speed 

exceeding 5 m/s or wind with gusts exceeding 10 m/s. Air flow was measured by air flow meter.  

 

3.12 Turned on the sound level meter and check the battery, if too low, change new ones. 

 

3.13 Calibration was conducted immediately prior to and after each noise measurement, the accuracy 

of the sound level meters was checked by using sound calibrator generating 1,000 Hz with 94dB. 

Measurement data was found to be valid only if the calibration levels from before and after the 

noise measurement agreed to within 1.0 dB. 

 

3.14 Noise level was recorded. 

 

3.15 Recorded any activities that may generate noise during measurement period. 

 

Maintenance and Calibration 

 

3.16 The microphone of the sound level meter and calibrator were cleaned with a soft cloth at 

quarterly intervals. 

 

3.17 The sound level meter and sound calibrator were calibrated annually. 

 

3.18 Calibration for sound level meter was conducted immediately prior to and following each noise 

measurement by using sound calibrator generating a known sound pressure level at a known 

frequency (1,000 Hz with 94dB). Measurements may be accepted as valid only if the calibration 

levels from before and after the noise measurement agree to within 1.0 dB. 

 

Action and Limit Levels 

 

3.19 The Baseline Noise Levels and Action and Limit Levels for construction noise is presented in 

Table 3.4.  
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Table 3.4 Baseline Noise Level and Action and Limit Levels for Construction Noise Monitoring 

Time Period 
Noise Monitoring 

Station 

Baseline Noise 

Levels, dB (A) 
Action Level 

Limit 

Level ^ 

0700 – 1900 hrs 

on normal 

weekdays 

M4(A) 69.5 When one 

documented complaint 

is received.  

75 dB(A) 
M5(A) 72.5 

Note: ^ If works are to be carried out during restricted hours, the conditions stipulated in the Construction Noise Permit 

(CNP) issued by the Noise Control Authority have to be followed.   

 

Impact Noise Monitoring results 

 

3.20 Impact noise monitoring results at the designated noise monitoring stations are summarized in 

Table 3.5 respectively. 

 

Table 3.5 Summary of Noise Monitoring Data during the reporting month 

Noise 

Monitoring 

Station 

Measured LAeq, 30-

min, Average, dB(A)  

Measured LAeq, 30-

min, 

Range, dB(A) 

Action Level 
Limit 

Level ^ 

M4(A) 70.0 69.4 – 71.0 When one documented 

complaint is received  

75 

dB(A) M5(A) 73.0 72.2 – 74.5 

Note: ^ If works are to be carried out during restricted hours, the conditions stipulated in the Construction Noise Permit 

(CNP) issued by the Noise Control Authority have to be followed. 

 

3.21 There was no Action and Limit Level exceedance of LAeq, 30-min recorded during the reporting 

month. 

 

3.22 Graphical presentation and detailed monitoring results are shown in Appendix K.  

 

3.23 The Event and Action Plan is provided in Appendix L. 

 

3.24 Non-project related construction activities in the adjacent construction sites were observed 

during the reporting period and may affect the monitoring results. 

 

3.25 Weather conditions during the monitoring periods were generally fine and did not affect the 

monitoring results. 
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4. COMPARISON OF EM&A RESULTS WITH EIA PREDICTIONS 

 

4.1 The environmental impacts predictions were given in Agreement No. CE 35/2006(CE) Kai Tak 

Development Engineering Study cum Design and Construction of Advance Works - 

Investigation, Design and Construction - Kai Tak Development Environmental Impact 

Assessment Report, EIA Register No. AEIAR-130/2009 for Kai Tak Development (The EIA 

Report). The EM&A data was compared with the EIA predictions as summarized in Table 4.1 to 

Table 4.3.    

 

Table 4.1 Comparison of 24-hour average TSP Monitoring Data with EIA predictions 

Air Monitoring Station 

ASR No. 

in EIA 

report 

Predicted Cumulative 

Maximum 24-hour average TSP 

concentration 

Measured 24-hr 

average TSP in 

Reporting 

Month 

(Dec 2021) 

g/m3 

Scenario 1 

(Mid 2009 to 

Mid 2013), 

µg/m3 

Scenario 2 

(Mid 2013 to 

Late 2016), 

µg/m3 

AM2(A) - Ng Wah Catholic 

Secondary School 
NA NA NA 25-104 

AM3 - Sky Tower A40^ 106^ 138^ 26-93 
Note:  

^ Prediction results are given in the Table 3.13 of the EIA report EIA Register No. AEIAR-130/2009 for Kai Tak 

Development. 

 

Table 4.2 Comparison of 1-hour average TSP Monitoring Data with EIA predictions 

Air Monitoring Station 

ASR No. 

in EIA 

report 

Predicted Cumulative 

Maximum 1-hour average TSP 

concentration 

Measured 1-hr 

average TSP in 

Reporting 

Month 

(Dec 2021) 

g/m3 

Scenario 1 

(Mid 2009 to 

Mid 2013), 

µg/m3 

Scenario 2 

(Mid 2013 to 

Late 2016), 

µg/m3 

AM2(A) - Ng Wah Catholic 

Secondary School 
NA NA NA 20-88 

AM3 - Sky Tower A40^ 217^ 247^ 21-82 
Note:  

^ Prediction results are given in the Table 3.13 of the EIA report EIA Register No. AEIAR-130/2009 for Kai Tak 

Development. 

 

 

http://www.tmwfm.com.hk/upload/product/original/762831788596.htm#Table8
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Table 4.3 Comparison of Noise Monitoring Data with EIA predictions 

Noise Monitoring Station 
NSR No. in 

EIA report 

Predicted Mitigated 

Construction Noise 

Levels during Normal 

Daytime Working Hour  

LAeq, 30min, dB(A) 

Measured Noise Level 

in Reporting Month 

(Dec 2021) 

LAeq, 30min, dB(A) 

M4(A) – Le Billionnaire NA NA 69.4 – 71.0 

M5(A) – Prince Ritz NA NA 72.2 – 74.5 

 

4.2 No prediction in the EIA Report for 24-hour TSP monitoring results at AM2(A). 

 

4.3 24-hour TSP monitoring results at AM3 was recorded lower than the prediction in the EIA 

Report. 

 

4.4 No prediction in the EIA Report for 1-hour TSP monitoring results at AM2(A). 

 

4.5 1-hour TSP monitoring results at AM3 was recorded lower than the prediction in the EIA Report. 

 

4.6 No prediction in the EIA Report for noise monitoring results at M4(A) and M5(A). 
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5. LANDSCAPE AND VISUAL MONITORING  

 

5.1 In accordance with EM&A Manual (EIA Register No. AEIAR-130/2009), Landscape and Visual 

Monitoring shall be carried out during the construction phase of the Project. Regular impact 

monitoring will be conducted at least once per week.  

 

Results and Observations 

 

5.2 Site inspections were carried out on a weekly basis to monitor the timely implementation of 

proper environmental management practices and mitigation measures in the Project site. 

 

5.3 Site inspections were conducted on 2, 9, 17, 23 and 30 December 2021 in the reporting month.  

 

5.4 The summary of site audits is attached in Table 5.1. 

 

Table 5.1 Summary of observations of Landscape and Visual impact during the reporting month 

Inspection Date Key Observations Recommendations / Actions 
Close-out Date 

/ Status  

2 December 2021 No NA NA 

9 December 2021 No NA NA 

17 December 2021 No NA NA 

23 December 2021 No NA NA 

30 December 2021 No NA NA 

 

5.5 No non-compliance of the landscape and visual impact was recorded in the reporting month. 

 

5.6 Should non-compliance of the landscape and visual impact occur, action in accordance with the 

action plan presented in Appendix M shall be performed. 
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6. ENVIRONMENTAL SITE INSPECTION AND AUDIT 

Site Inspection 

 

6.1 Site inspections were carried out on a weekly basis to monitor the timely implementation of 

proper environmental management practices and mitigation measures in the Project site.  

 

6.2 Site inspections were conducted on 2, 9, 17, 23 and 30 December 2021 in the reporting month.  

 

6.3 The summaries of site audits are attached in Table 6.1.  

 

Table 6.1 Summary of site inspections observations during the reporting month 

Inspection 

Date 
Key Observations Recommendations / Actions 

Close-out 

Date / 

Status  

2 December 

2021 

 
Observation: 

Stockpiles should be fully covered 

by impermeable sheeting to 

reduce dust emission. 

 
Action Taken: 

Stockpiles has been removed. 

Closed out 

on 

9 

December 

2021 

 

 

 

 

 

9 December 

2021 

 

 

 

 

 

Observation: 

Stockpiles should be fully covered 

by impermeable sheeting to 

reduce dust emission. 

 
Action Taken: 

Stockpiles has been removed 

Closed out 

on 

17 

December 

2021 
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Inspection 

Date 
Key Observations Recommendations / Actions 

Close-out 

Date / 

Status  

 

 

 

 

 

 

 

 

 

 

 

 

 

9 December 

2021 

Observation: 

Secondary container shall be 

provided for the plastic diesel 

drum to prevent soil 

contamination in rising main. 

Observation: 

Plastic diesel drum has been 

removed. 

Closed out 

on 

17 

December 

2021 

Observation: 

Chemical label was missed. 

Observation: 

Plastic diesel drum has been 

removed. 

Closed out 

on 

17 

December 

2021 

 

 

 

 

 

 

 

 

 

17 December 

2021 

 

 

 

 

 

 

 

 

 

 

 

Observation: 

Stockpiles should be fully covered 

by impermeable sheeting to 

reduce dust emission. 

 
Action Taken: 

Stockpiles has been removed. 

Closed out 

on 

23 

December 

2021 

Closed out 

on 

30 

December 

2021 
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Inspection 

Date 
Key Observations Recommendations / Actions 

Close-out 

Date / 

Status  

17 December   

2021 

Observation: 

An expired QPME label of the 

generator was observed in LW02. 

Action Taken: 

An expired QPME label of the 

generator was observed in 

LW02. 

 

 

 

 

 

 

23 December   

2021 

 

 

 

 

 

 

Observation: 

An expired QPME label of the 

generator was observed in LW02. 

 
Action Taken: 

An expired QPME label of the 

generator was observed in 

LW02. 

Closed out 

on 

30 

December 

2021 

 
Observation:  

Secondary container shall be 

provided for the diesel drum to 

prevent soil contamination in 

LW02. 

 
Action Taken: 

Diesel drum has been removed. 

Closed out 

on 

30 

December 

2021 

30 December   

2021 

Observation: 

Water spraying at the non-hard 

pave road at bored piles area shall 

be implemented at regular time 

interval. 

 
Action Taken: 

Water spraying at the non-hard 

pave road at bored piles area 

had been implemented at 

regular time. 

Closed out 

on 

6 January 

2022 
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Status of Waste Management 

 

6.4 The amount of wastes generated by the major site activities of the work contracts within the 

Project during the reporting month is shown in Appendix N. 

 

6.5 The Contractor was registered as a chemical waste producer for the Project. The Contractor was 

reminded that chemical waste containers should be properly treated and stored temporarily in 

designated chemical waste storage area on site in accordance with the Code of Practice on the 

Packaging, Labelling and Storage of Chemical Wastes.  

Status of Environmental Licenses, Notification and Permits 

 

6.6 A summary of the relevant permits, licenses and/or notifications on environmental protection for 

the Project is shown in Table 6.2.  

 

Table 6.2 Summary of Environmental Licenses, Notifications and Permits 

Environmental Licenses, 

Notifications and Permits 
Ref. No. Valid From Valid Till 

Environmental Permit under EIAO EP-337/2009 23 Apr 2009 N/A 

Construction Dust Notification under 

APCO 
HA/1826/1 29 Dec 2020 N/A 

Waste Disposal Billing Account 7038086 21 Aug 2020 N/A 

Registration as a Chemical Waste 

Producer 
5111-286-B2596-01 15 Sep 2020 N/A 

Wastewater Discharge License under 

WPCO 

WT00037618-2021 29 March 2021 31 March 2026 

WT00037370-2021 29 March 2021 31 March 2026 

WT00038562-2021 15 July 2021 31 July 2026 

Construction Noise Permit  

GW-RE0973-21 12 Oct 2021 10 Dec 2021 

GW-RE1233-21 21 Dec 2021 10 March 2022 

GW-RE1262-21 22 Dec 2021 19 June 2022 

GW-RE1275-21 30 Dec 2021 19 June 2022 
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Implementation Status of Environmental Mitigation Measures 

 

6.7 The Contractor has implemented environmental mitigation measures and requires as stated in 

the EIA report, the EP and the EM&A Manual. The implementation status of the mitigation 

measures is summarized in Appendix O. 

Environmental Complaint and Non-compliance 

6.8 No complaint was received in the reporting month. Summary of complaints in the reporting 

month is tabulated in Table 6.3. 

 

Table 6.3 Summary of complaints in the Reporting Month 

Date of complaint 

received 
Date of compliant 

Description of 

complaint 

Recommendations 

/ Action taken 

Close-out 

date / Status 

N/A N/A N/A N/A N/A 

 

6.9 Complaint log is shown in Appendix P. 

 

Notifications of summons and successful prosecutions 

 

6.10 No notification of summons and successful prosecutions was received in the reporting month. 

Summary of summons and successful prosecutions in the reporting month is tabulated in Table 

6.4. 

 

Table 6.4 Summary of summons and successful prosecutions in the Reporting Month 

Date of 

receiving 

notification 

of summons 

or 

prosecutions 

Date of 

event 
Description of event  Action taken 

Close-out 

date / Status 

No 

notification 

of summons 

and 

successful 

prosecutions 

were 

received in 

NA NA NA NA 
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Date of 

receiving 

notification 

of summons 

or 

prosecutions 

Date of 

event 
Description of event  Action taken 

Close-out 

date / Status 

the reporting 

month. 

 

6.11 The summaries of cumulative environmental complaint, warning, summon and notification of 

successful prosecution for the Project is presented in Appendix P. 

7. FUTURE KEY ISSUES 

Construction Programme in the coming month 

 

7.1 The major construction activities and potential impacts in the next reporting month as follows:  

 

Table 7.1 Summary of future key issues and potential impact in the coming month 

Future key issues in the coming month Potential impact 

Advance works for traffic diversion at Sa Po Road Noise and Air Quality 

Bored pile works for landscape elevated walkway Noise and Air Quality 

Pre-drilling work for S14 Noise and Air Quality 

Drainage works for Pedestrian Street No. 1, No. 2 & No.3 Noise and Air Quality 

Construction of Crowd Dispersal Route Noise and Air Quality 

Rising main construction Noise and Air Quality 

Sheetpile installation for launching shaft of SB-01 Noise and Air Quality 

 

7.2 The mitigation measures for environmental impact including Air Quality, Construction Noise, 

Water Quality, Chemical and Waste Management, Landscape and Visual shall be implemented: 

- Sufficient watering of the works site with the active dust emitting activities, 

- Limitation of the speed for vehicles on unpaved site roads, 

- Properly cover the stockpiles, 

- Good maintenance to the plant and equipment, 

- Use of quieter plant and Quality Powered Mechanical Equipment (QPME), 

- Provide movable noise barriers,  

- Appropriate desilting/ sedimentation devices provided on site for treatment before discharge, 

- Well maintain the drainage system to prevent the spillage of wastewater during heavy rainfall, 

- Onsite waste sorting and implementation of trip ticket system, 

- Good management and control on construction waste reduction, 
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- Erection of decorative screen hoarding, 

- Strictly following the Environmental Permits and Licenses, and 

- Provide sufficient mitigation measures as recommended in Approved EIA Reports. 

 

7.3 The recommended environmental measures proposed in the EM&A Manual (EIA Register No. 

AEIAR-130/2009) shall be effectively implemented to minimize the potential environmental 

impacts. The Contractor is reminded to implement the mitigation measures properly. 

 

Environmental Site Inspection and Monitoring Schedule for next month 

 

7.4 The tentative schedule for weekly site inspection and air quality and noise monitoring in the next 

month is provided in Appendix C.  
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8. CONCLUSIONS 

 

8.1 Environmental monitoring works were performed in the reporting month and all monitoring 

results were checked and reviewed. 

 

8.2 1-hour TSP monitoring was conducted as scheduled in the reporting month. No Action/Limit 

Level exceedance was recorded. 

 

8.3 24-hour TSP monitoring was conducted as scheduled in the reporting month. No Action/Limit 

Level exceedance was recorded. 

 

8.4 Construction noise monitoring was conducted as scheduled in the reporting month. No 

Action/Limit Level exceedance was recorded. 

 

8.5 No complaint was received in the reporting month.  

 

8.6 No notification of summons and successful prosecutions was received in the reporting month. 

 

8.7 Based on the site inspection and audits, impact air quality and noise monitoring results, it was 

considered that the mitigation measures were effective to control the potential environmental 

impacts from the Project during the reporting period.  
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Figure 1 – Proposed works of Contract No. ED/2018/05 



 

 

Figure 2 – Proposed works of Contract No. ED/2018/05 



 

 

Figure 3 – D1 Road Site Layout Plan 



 

 

Figure 4 – Site Layout Plan 



 

 

Figure 5 – Air Quality Monitoring Stations 



 

 

Figure 6 – Noise Monitoring Stations 
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Appendix A – Organization Chart of EM&A Team 
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Appendix B – Construction Programme 

 

 

 

 

 

 

 

 



Activity ID Activity Name Dur (d) Ori . Dur
(d)

TRA
(d)

Early Start Early Finish Late Start Late Finish Total
Float

Calendar

KAI TAK DEVELOPMENT - STAGE 5B INFRASTRUCTURE WORKS AT THE FORMER NORTH APRON AREAKAI TAK DEVELOPMENT - STAGE 5B INFRASTRUCTURE WORKS AT THE FORMER NORTH APRON AREA 2170 22-Jul-20 30-Jun-26 22-Jul-20 30-Jun-26 0

KEY DATESKEY DATES 2170 22-Jul-20 30-Jun-26 22-Jul-20 30-Jun-26 0 2

KTD.KD.1000 Contract date 0 0d 0d 22-Jul-20 22-Jul-20 0 2

KTD.KD.1010 Contract starting date 0 0d 0d 31-Jul-20 31-Jul-20 0 2

KTD.KD.1020 Contract completion date 0 0d 0d 30-Jun-26 30-Jun-26 0 2

ACCESS DATESACCESS DATES 1429 31-Jul-20 29-Jun-24 31-Jul-20 29-Jun-24 0 2

KTD.KD.1030 Parts 1, 1A, 1B, 2, 3, 4, 7, 8 and 9 0 0d 0d 31-Jul-20 31-Jul-20 0 2

KTD.KD.1040 Part 5 0 0d 0d 30-Jun-22 30-Jun-22 0 2

KTD.KD.1050 Part 6 0 0d 0d 29-Jun-24 29-Jun-24 0 2

KTD.KD.1060 Part 6A 0 0d 0d 30-Jun-21 30-Jun-21 0 2

KTD.KD.1070 Works Areas WA1, WA2, WA3, WA4, WA5, WA6 and WA7 0 0d 0d 31-Jul-20 31-Jul-20 0 2

KTD.KD.1080 Part 10 and Works Area WA4A 0 0d 0d 29-Jan-21 29-Jan-21 0 2

KTD.KD.1090 Works Area WA8 0 0d 0d 31-Jul-22 31-Jul-22 0 2

CONTRACT SECTIONAL COMPLETION DATESCONTRACT SECTIONAL COMPLETION DATES 1826 30-Jun-21 30-Jun-26 30-Jun-21 30-Jun-26 0 2

KTD.KD.1100 Section 1:Compl of all works within Parts 1 and 8 and Elevated Landscaped Walkway LW-02 0 0d 0d 26-Sep-23 26-Sep-23 0 2

KTD.KD.1110 Section 2:Compl of all works within Parts 1B, 6A and 7 and remaining works of all Parts 0 0d 0d 30-Jun-25 30-Jun-25 0 2

KTD.KD.1120 Section 3:Compl of all works within Parts 1A and 5 and drainage and sewage works within Part 6 0 0d 0d 27-Dec-23 27-Dec-23 0 2

KTD.KD.1130 Section 4:Compl of all UU and services within Part 4 0 0d 0d 30-Jun-21 30-Jun-21 0 2

KTD.KD.1140 Section 5:Compl of all UU and services within Part 3, rising mains diversion & demolition of ext. structures 0 0d 0d 17-Dec-21 17-Dec-21 0 2

KTD.KD.1150 Section 6:Compl of all works within Part 2 and Part 10 0 0d 0d 29-Mar-22 29-Mar-22 0 2

KTD.KD.1160 Section 7:Compl of all works within Part 3 (Subj to excision within 416days from starting date) 0 0d 0d 25-Feb-24 25-Feb-24 0 2

KTD.KD.1170 Section 8:Compl of all Box Culvert B1 within Parts 1 and 3 and diversion and abandon works 0 0d 0d 29-Jul-21 29-Jul-21 0 2

KTD.KD.1180 Section 9:Compl of DCS works within Parts 1 and 1A (Subj to excision within 239days from starting date) 0 0d 0d 26-Sep-23 26-Sep-23 0 2

KTD.KD.1190 Section 10:Compl of establ work for all landscape works(except Sections 14, 15 and 16) 0 0d 0d 26-Dec-24 26-Dec-24 0 2

KTD.KD.1200 Section 11:Compl of all works within Part 4 (Subj to excision within 244days from starting date) 0 0d 0d 25-Feb-24 25-Feb-24 0 2

KTD.KD.1210 Section 12:Compl of all SB-01 within Part 1A 0 0d 0d 25-Sep-24 25-Sep-24 0 2

KTD.KD.1220 Section 13:Compl of all works within Part 6 0 0d 0d 30-Jun-25 30-Jun-25 0 2

KTD.KD.1230 Section 14:Compl of estab work for landscape works within Part 3 (Subj to excision within 416days from starting date) 0 0d 0d 24-Feb-25 24-Feb-25 0 2

KTD.KD.1240 Section 15:Compl of estab work for landscape works within Part 4 (Subj to excision within 244days from starting date) 0 0d 0d 24-Feb-25 24-Feb-25 0 2

KTD.KD.1250 Section 16:Compl of establ work for landscape works within Part 6 0 0d 0d 30-Jun-26 30-Jun-26 0 2

KTD.KD.1260 Section 17:Compl of establ work for landscape works under Section 1 0 0d 0d 25-Sep-24 25-Sep-24 0 2

DESIGN, SUBMISSIONS, PERMIT APPLICATION & APPROVALDESIGN, SUBMISSIONS, PERMIT APPLICATION & APPROVAL 240 22-Jul-20 18-Mar-21 22-Jul-20 24-Feb-22 343 2

KTD.KD.1270 Prepare/submission of temporary works design 30 30d 0d 22-Jul-20 20-Aug-20 22-Jul-20 20-Aug-20 0 2

KTD.KD.1280 Consultation/approval of temporary works design 60 60d 0d 21-Aug-20 19-Oct-20 21-Aug-20 19-Oct-20 0 2

KTD.KD.1290 Prepare/submit Temp Geotechnical&Structural Works to HyD/TD/CEDD/GEO and others (incl SB-01 by RTBM, etc.) 30 30d 0d 22-Jul-20 20-Aug-20 22-Jul-20 20-Aug-20 0 2

KTD.KD.1300 Consult/approve Temp Geotechnical&Structural Works by HyD/TD/CEDD/GEO and others (incl SB-01 by RTBM, etc.) 120 120d 0d 21-Aug-20 18-Dec-20 21-Aug-20 18-Dec-20 0 2

KTD.KD.1310 Prepare/submission of Temporary Drainage and Sewerage Management Plan to DSD/CEDD and others 29 29d 0d 22-Jul-20 19-Aug-20 23-Jul-20 20-Aug-20 1 2

KTD.KD.1320 Consultation/approval of Temporary Drainage and Sewerage Management Plan by DSD/CEDD and others 60 60d 0d 20-Aug-20 18-Oct-20 21-Aug-20 19-Oct-20 1 2

KTD.KD.1330 Application/approval of CNP for night works by relevant authorities and liaison with projects nearby 90 90d 0d 19-Dec-20 18-Mar-21 27-Nov-21 24-Feb-22 343 2

KTD.KD.1340 Application/approval of permits or other statutory submissions by relevant authorities (i.e. CEDD,HyD,WSD,XPMS & EPD) 180 180d 0d 31-Jul-20 26-Jan-21 03-Sep-20 01-Mar-21 34 2

PROCUREMENT, FABRICATION AND DELIVERYPROCUREMENT, FABRICATION AND DELIVERY 455 22-Jul-20 19-Oct-21 31-Dec-20 26-Mar-22 158 2

KTD.KD.1350 Design, procurement, fabrication and delivery of RTBM 365 365d 0d 22-Jul-20 21-Jul-21 31-Dec-20 30-Dec-21 162 2

KTD.KD.1360 Procurement, fabrication, delivery of temporary steel lining casting and pre-assembly 365 365d 0d 20-Oct-20 19-Oct-21 27-Mar-21 26-Mar-22 158 2

TEMPORARY TRAFFIC MANGEMENTTEMPORARY TRAFFIC MANGEMENT 240 31-Jul-20 27-Mar-21 12-Sep-20 29-Mar-22 367 2

KTD.KD.1370 Prepare/Submit/Consult/Approval of TTA for loading/unloading at Sa Po Road and Concorde Road roundabout 60 46d 14d 31-Jul-20 28-Sep-20 21-Mar-21 19-May-21 233 2

KTD.KD.1380 Prepare/Submit/Consult/Approval of TTA for working platform erection crossing Concorde Road roundabout 90 76d 14d 29-Sep-20 27-Dec-20 30-Dec-21 29-Mar-22 457 2

KTD.KD.1390 Prepare/Submit/Consult/Approval of TTA for GI/diversion/preliminary works at PERE and Sa Po Road 90 76d 14d 31-Jul-20 28-Oct-20 12-Sep-20 10-Dec-20 43 2

KTD.KD.1400 Prepare/Submit/Consult/Approval of TTA for 2-staged Sa Po Road and PERE W/B diversion 90 76d 14d 30-Aug-20 27-Nov-20 07-Feb-21 07-May-21 161 2

KTD.KD.1410 Prepare/Submit/Consult/Approval of TTA for road and drainage works along Olympic Avenue 120 106d 14d 28-Nov-20 27-Mar-21 02-Nov-21 01-Mar-22 339 2

KTD.KD.2180 1st TMLG Meeting 0 18-Sep-20 18-Sep-20 0 2

KTD.KD.2220 2nd TMLG Meeting 0 19-Nov-20 19-Nov-20 0 2

CONSTRUCTION HEALTH AND SAFETY MANAGEMENTCONSTRUCTION HEALTH AND SAFETY MANAGEMENT 1801 22-Jul-20 26-Jun-25 23-Jul-20 26-Jun-25 0 2

KTD.KD.1420 Prepare/submit of Draft Safety Plan 13 13d 0d 22-Jul-20 03-Aug-20 23-Jul-20 04-Aug-20 1 2

KTD.KD.1430 Prepare/submit Safety Plan 21 21d 0d 04-Aug-20 24-Aug-20 05-Aug-20 25-Aug-20 1 2

KTD.KD.1440 Conduct meeting to discuss Draft Safety Plan 0 0d 0d 03-Aug-20 03-Aug-20 0 2

KTD.KD.1450 Prepare/submit Site Traffic Safety Management Plan 41 41d 0d 22-Jul-20 31-Aug-20 23-Jul-20 01-Sep-20 1 2

KTD.KD.1460 Prepare/submit Construction Health and Safety Plan 29 29d 0d 22-Jul-20 19-Aug-20 23-Jul-20 20-Aug-20 1 2

KTD.KD.1470 1st SSMC Meeting 1 1d 0d 26-Aug-20 26-Aug-20 26-Aug-20 26-Aug-20 0 2

KTD.KD.1480 2nd SSMC Meeting 1 1d 0d 23-Sep-20 23-Sep-20 23-Sep-20 23-Sep-20 0 2

KTD.KD.1490 3rd SSMC Meeting 1 1d 0d 29-Oct-20 29-Oct-20 29-Oct-20 29-Oct-20 0 2

KTD.KD.1500 4th SSMC Meeting 1 1d 0d 26-Nov-20 26-Nov-20 26-Nov-20 26-Nov-20 0 2

KTD.KD.1510 5th SSMC Meeting 1 1d 0d 24-Dec-20 24-Dec-20 24-Dec-20 24-Dec-20 0 2

KTD.KD.1520 6th  SSMC Meeting 1 1d 0d 28-Jan-21 28-Jan-21 28-Jan-21 28-Jan-21 0 2

KTD.KD.1530 7th SSMC Meeting 1 1d 0d 25-Feb-21 25-Feb-21 25-Feb-21 25-Feb-21 0 2

KTD.KD.1540 8th SSMC Meeting 1 1d 0d 24-Mar-21 24-Mar-21 24-Mar-21 24-Mar-21 0 2

KTD.KD.1550 9th SSMC Meeting 1 1d 0d 29-Apr-21 29-Apr-21 29-Apr-21 29-Apr-21 0 2

KTD.KD.1560 10th SSMC Meeting 1 1d 0d 27-May-21 27-May-21 27-May-21 27-May-21 0 2

KTD.KD.1570 11th SSMC Meeting 1 1d 0d 24-Jun-21 24-Jun-21 24-Jun-21 24-Jun-21 0 2

KTD.KD.1580 12th SSMC Meeting 1 1d 0d 29-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 0 2
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KTD.KD.1590 13th SSMC Meeting 1 1d 0d 26-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 0 2

KTD.KD.1600 14th SSMC Meeting 1 1d 0d 30-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 0 2

KTD.KD.1610 15th SSMC Meeting 1 1d 0d 28-Oct-21 28-Oct-21 28-Oct-21 28-Oct-21 0 2

KTD.KD.1620 16th SSMC Meeting 1 1d 0d 25-Nov-21 25-Nov-21 25-Nov-21 25-Nov-21 0 2

KTD.KD.1630 17th SSMC Meeting 1 1d 0d 30-Dec-21 30-Dec-21 30-Dec-21 30-Dec-21 0 2

KTD.KD.1640 18th SSMC Meeting 1 1d 0d 27-Jan-22 27-Jan-22 27-Jan-22 27-Jan-22 0 2

KTD.KD.1650 19th SSMC Meeting 1 1d 0d 24-Feb-22 24-Feb-22 24-Feb-22 24-Feb-22 0 2

KTD.KD.1660 20th SSMC Meeting 1 1d 0d 31-Mar-22 31-Mar-22 31-Mar-22 31-Mar-22 0 2

KTD.KD.1670 21st SSMC Meeting 1 1d 0d 28-Apr-22 28-Apr-22 28-Apr-22 28-Apr-22 0 2

KTD.KD.1680 22nd SSMC Meeting 1 1d 0d 26-May-22 26-May-22 26-May-22 26-May-22 0 2

KTD.KD.1690 23rd SSMC Meeting 1 1d 0d 30-Jun-22 30-Jun-22 30-Jun-22 30-Jun-22 0 2

KTD.KD.1700 24th SSMC Meeting 1 1d 0d 28-Jul-22 28-Jul-22 28-Jul-22 28-Jul-22 0 2

KTD.KD.1710 25th SSMC Meeting 1 1d 0d 25-Aug-22 25-Aug-22 25-Aug-22 25-Aug-22 0 2

KTD.KD.1720 26th SSMC Meeting 1 1d 0d 29-Sep-22 29-Sep-22 29-Sep-22 29-Sep-22 0 2

KTD.KD.1730 27th SSMC Meeting 1 1d 0d 27-Oct-22 27-Oct-22 27-Oct-22 27-Oct-22 0 2

KTD.KD.1740 28th SSMC Meeting 1 1d 0d 24-Nov-22 24-Nov-22 24-Nov-22 24-Nov-22 0 2

KTD.KD.1750 29th SSMC Meeting 1 1d 0d 29-Dec-22 29-Dec-22 29-Dec-22 29-Dec-22 0 2

KTD.KD.1760 30th SSMC Meeting 1 1d 0d 26-Jan-23 26-Jan-23 26-Jan-23 26-Jan-23 0 2

KTD.KD.1770 31st SSMC Meeting 1 1d 0d 23-Feb-23 23-Feb-23 23-Feb-23 23-Feb-23 0 2

KTD.KD.1780 32nd SSMC Meeting 1 1d 0d 30-Mar-23 30-Mar-23 30-Mar-23 30-Mar-23 0 2

KTD.KD.1790 33rd SSMC Meeting 1 1d 0d 27-Apr-23 27-Apr-23 27-Apr-23 27-Apr-23 0 2

KTD.KD.1800 34th SSMC Meeting 1 1d 0d 25-May-23 25-May-23 25-May-23 25-May-23 0 2

KTD.KD.1810 35th SSMC Meeting 1 1d 0d 29-Jun-23 29-Jun-23 29-Jun-23 29-Jun-23 0 2

KTD.KD.1820 36th SSMC Meeting 1 1d 0d 27-Jul-23 27-Jul-23 27-Jul-23 27-Jul-23 0 2

KTD.KD.1830 37th SSMC Meeting 1 1d 0d 31-Aug-23 31-Aug-23 31-Aug-23 31-Aug-23 0 2

KTD.KD.1840 38th SSMC Meeting 1 1d 0d 28-Sep-23 28-Sep-23 28-Sep-23 28-Sep-23 0 2

KTD.KD.1850 39th SSMC Meeting 1 1d 0d 26-Oct-23 26-Oct-23 26-Oct-23 26-Oct-23 0 2

KTD.KD.1860 40th SSMC Meeting 1 1d 0d 30-Nov-23 30-Nov-23 30-Nov-23 30-Nov-23 0 2

KTD.KD.1870 41st SSMC Meeting 1 1d 0d 28-Dec-23 28-Dec-23 28-Dec-23 28-Dec-23 0 2

KTD.KD.1880 42nd SSMC Meeting 1 1d 0d 25-Jan-24 25-Jan-24 25-Jan-24 25-Jan-24 0 2

KTD.KD.1890 43rd SSMC Meeting 1 1d 0d 29-Feb-24 29-Feb-24 29-Feb-24 29-Feb-24 0 2

KTD.KD.1900 44th SSMC Meeting 1 1d 0d 28-Mar-24 28-Mar-24 28-Mar-24 28-Mar-24 0 2

KTD.KD.1910 45th SSMC Meeting 1 1d 0d 25-Apr-24 25-Apr-24 25-Apr-24 25-Apr-24 0 2

KTD.KD.1920 46th SSMC Meeting 1 1d 0d 30-May-24 30-May-24 30-May-24 30-May-24 0 2

KTD.KD.1930 47th SSMC Meeting 1 1d 0d 27-Jun-24 27-Jun-24 27-Jun-24 27-Jun-24 0 2

KTD.KD.1940 48th SSMC Meeting 1 1d 0d 25-Jul-24 25-Jul-24 25-Jul-24 25-Jul-24 0 2

KTD.KD.1950 49th SSMC Meeting 1 1d 0d 29-Aug-24 29-Aug-24 29-Aug-24 29-Aug-24 0 2

KTD.KD.1960 50th SSMC Meeting 1 1d 0d 26-Sep-24 26-Sep-24 26-Sep-24 26-Sep-24 0 2

KTD.KD.1970 51st SSMC Meeting 1 1d 0d 31-Oct-24 31-Oct-24 31-Oct-24 31-Oct-24 0 2

KTD.KD.1980 52nd SSMC Meeting 1 1d 0d 28-Nov-24 28-Nov-24 28-Nov-24 28-Nov-24 0 2

KTD.KD.1990 53rd SSMC Meeting 1 1d 0d 26-Dec-24 26-Dec-24 26-Dec-24 26-Dec-24 0 2

KTD.KD.2000 54th SSMC Meeting 1 1d 0d 30-Jan-25 30-Jan-25 30-Jan-25 30-Jan-25 0 2

KTD.KD.2010 55th SSMC Meeting 1 1d 0d 27-Feb-25 27-Feb-25 27-Feb-25 27-Feb-25 0 2

KTD.KD.2020 56th SSMC Meeting 1 1d 0d 27-Mar-25 27-Mar-25 27-Mar-25 27-Mar-25 0 2

KTD.KD.2030 57th SSMC Meeting 1 1d 0d 24-Apr-25 24-Apr-25 24-Apr-25 24-Apr-25 0 2

KTD.KD.2040 58th SSMC Meeting 1 1d 0d 29-May-25 29-May-25 29-May-25 29-May-25 0 2

KTD.KD.2050 59th  SSMC Meeting 1 1d 0d 26-Jun-25 26-Jun-25 26-Jun-25 26-Jun-25 0 2

BIM RELATED DELIVERABLESBIM RELATED DELIVERABLES 1796 31-Jul-20 30-Jun-25 01-Aug-20 30-Jun-26 365 2

KTD.KD.2060 Prepare/submit BIM Execution Plan 29 29d 0d 31-Jul-20 28-Aug-20 01-Aug-20 29-Aug-20 1 2

KTD.KD.2070 Prepare/submit Combined Services Drawings and CBWD generated from BIM 44 44d 0d 31-Jul-20 12-Sep-20 01-Aug-20 13-Sep-20 1 2

KTD.KD.2080 Prepare/submit proposal of asset information requirement 364 364d 0d 31-Jul-20 29-Jul-21 01-Aug-20 30-Jul-21 1 2

KTD.KD.2090 Prepare/submit Asset Data Deliverables for Section 1 60 60d 0d 29-Jul-23 26-Sep-23 02-May-26 30-Jun-26 1008 2

KTD.KD.2100 Prepare/submit Asset Date Deliverables for Section 2 60 60d 0d 02-May-25 30-Jun-25 02-May-26 30-Jun-26 365 2

KTD.KD.2110 Prepare/submit Asset Date Deliverables for Section 3 60 60d 0d 29-Oct-23 27-Dec-23 02-May-26 30-Jun-26 916 2

KTD.KD.2120 Prepare/submit Asset Date Deliverables for Section 4 60 60d 0d 02-May-21 30-Jun-21 02-May-26 30-Jun-26 1826 2

KTD.KD.2130 Prepare/submit Asset Date Deliverables for Section 5 60 60d 0d 19-Oct-21 17-Dec-21 02-May-26 30-Jun-26 1656 2

KTD.KD.2140 Prepare/submit Asset Date Deliverables for Section 6 60 60d 0d 29-Jan-22 29-Mar-22 02-May-26 30-Jun-26 1554 2

KTD.KD.2150 Prepare/submit Asset Date Deliverables for Section 7 60 60d 0d 28-Dec-23 25-Feb-24 02-May-26 30-Jun-26 856 2

KTD.KD.2160 Prepare/submit Asset Date Deliverables for Section 8 60 60d 0d 31-May-21 29-Jul-21 02-May-26 30-Jun-26 1797 2

KTD.KD.2170 Prepare/submit Asset Date Deliverables for Section 9 60 60d 0d 29-Jul-23 26-Sep-23 02-May-26 30-Jun-26 1008 2

KTD.KD.2190 Prepare/submit Asset Date Deliverables for Section 11 60 60d 0d 28-Dec-23 25-Feb-24 02-May-26 30-Jun-26 856 2

KTD.KD.2200 Prepare/submit Asset Date Deliverables for Section 12 60 60d 0d 28-Jul-24 25-Sep-24 02-May-26 30-Jun-26 643 2

KTD.KD.2210 Prepare/submit Asset Date Deliverables for Section 13 60 60d 0d 02-May-25 30-Jun-25 02-May-26 30-Jun-26 365 2

VALUE-ENGINEERING SHCEME DROP-OFF SCHEDULEVALUE-ENGINEERING SHCEME DROP-OFF SCHEDULE 833 31-Jul-20 10-Nov-22 31-Jul-20 10-Nov-22 0 2

KTD.VE.1000 Review/prepare/submit VE scheme for permanent concrete segment for Pedestrian Subway SB-01 153 96d 0d 31-Jul-20 30-Dec-20 31-Jul-20 30-Dec-20 0 2

KTD.VE.1010 Review/prepare/submit VE scheme for alternative alignment for Pedestrian Subway SB-01 165 133d 0d 31-Jul-20 11-Jan-21 31-Jul-20 11-Jan-21 0 2

KTD.VE.1020 Review/prepare/submit VE scheme for piling arrangement for new pier of existing Bridge K73 431 426d 0d 01-Aug-20 05-Oct-21 01-Aug-20 05-Oct-21 0 2

KTD.VE.1030 Review/prepare/submit VE scheme for piling arrangement for abutment of Slip Road S14 832 752d 0d 01-Aug-20 10-Nov-22 01-Aug-20 10-Nov-22 0 2

KTD.VE.1040 Review/prepare/submit VE scheme for piling arrangement for lift shaft of KS10 627 766d 0d 01-Aug-20 19-Apr-22 01-Aug-20 19-Apr-22 0 2

KTD.VE.1050 Review/prepare/submit VE scheme for piling arrangement for lift shaft and staircase of LW-02 677 288d 0d 31-Jul-20 07-Jun-22 31-Jul-20 07-Jun-22 0 2
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CIVIL AND STRUCTURAL WORKSCIVIL AND STRUCTURAL WORKS 1720 31-Jul-20 15-Apr-25 31-Jul-20 30-Jun-26 441

GENERAL AND PRELIMINARY WORKSGENERAL AND PRELIMINARY WORKS 1708 31-Jul-20 03-Apr-25 01-Aug-20 30-Jun-26 453

KTD.GW.1000 General and preliminary works (inclu site formation, site set-up, access, temp drain. sys, ground investigation and etc) 1200 1200d 0d 31-Jul-20 22-Aug-24 07-Jun-21 30-Jun-25 248 1

KTD.GW.1010 Construction, maintenance and removal of ICA, EVA, Crowd Dispersal Route and other temporary access 1383 1383d 0d 31-Jul-20 03-Apr-25 17-Oct-20 30-Jun-25 65 1

KTD.GW.1020 Prepare/submit site arrangement plan (inclu hoarding, project sign board and security arrangement) 13 13d 0d 31-Jul-20 12-Aug-20 01-Aug-20 13-Aug-20 1 2

KTD.GW.1030 Design/submit/approval site layout plan and Contractor's site accommodation using MiC method 44 30d 14d 13-Aug-20 25-Sep-20 14-Aug-20 26-Sep-20 1 2

KTD.GW.1040 Construct foundation and erect Contractor's site accommodation 76 62d 14d 26-Sep-20 29-Dec-20 03-Apr-26 30-Jun-26 1630 1

KTD.GW.1050 Tree Survey 27 27d 0d 31-Jul-20 26-Aug-20 01-Aug-20 27-Aug-20 1 2

KTD.GW.1055 Initial tree survey report and tree felling application 120 120d 0d 27-Aug-20 24-Dec-20 23-Dec-25 21-Apr-26 1944 2

KTD.GW.1060 Tree felling works 60 53d 7d 28-Dec-20 11-Mar-21 22-Apr-26 30-Jun-26 1572 1

KTD.GW.1070 Protection to retained trees and tree transplating works 234 208d 26d 27-Aug-20 17-Jun-21 25-Sep-25 30-Jun-26 1498 1

CONSTRUCTION OF PEDESTRIAN SUBWAY SB-01CONSTRUCTION OF PEDESTRIAN SUBWAY SB-01 1518 31-Jul-20 25-Sep-24 11-Dec-20 25-Sep-24 0

PEDESTRIAN SUBWAY SB-01 UNDER PERE AND PROPOSED ROAD D1 USING CUT AND COVER METHODPEDESTRIAN SUBWAY SB-01 UNDER PERE AND PROPOSED ROAD D1 USING CUT AND COVER METHOD 1138 31-Jul-20 11-Sep-23 29-Dec-20 27-Dec-23 107

KTD.SB.1000 Liaison/coordinate with utility and service undertakings on diversion works (including CLP, DCS work and etc.) 180 180d 0d 31-Jul-20 26-Jan-21 29-Dec-20 26-Jun-21 151 2

KTD.SB.1010 Expose and install protect/support system for existing underground utilities and services (incl 132kV and 400kV cables) 91 84d 7d 07-Dec-20 01-Apr-21 06-May-21 23-Aug-21 115 1

KTD.SB.1020 Installation of sheet piles for South Shaft and construction of traffic deck at Proposed Road D1 89 75d 14d 12-Jan-21 07-May-21 12-Jan-21 07-May-21 0 1

KTD.SB.1030 Construction of road diversion for PERE westbound diversion (TTA Scheme B1) 89 75d 14d 08-May-21 23-Aug-21 08-May-21 23-Aug-21 0 1

KTD.SB.1040 Implementation of traffic diversion for PERE westbound 0 0d 0d 23-Aug-21 23-Aug-21 0 1

KTD.SB.1050 Installation of ELS and excavation for South Shaft at Proposed Road D1 104 132d 12d 26-May-22 28-Sep-22 26-May-22 28-Sep-22 0 1

KTD.SB.1060 Construction of RC structure from CH114.648 to CH67 126 114d 12d 29-Sep-22 03-Mar-23 29-Sep-22 03-Mar-23 0 1

KTD.SB.1070 Backfilling for South Shaft at Proposed Road D1 78 64d 14d 04-Mar-23 09-Jun-23 04-Mar-23 09-Jun-23 0 1

KTD.SB.1080 Installation of steelworks, ABWF, other facilities, lift and other E&M installation 156 130d 26d 04-Mar-23 11-Sep-23 21-Jun-23 27-Dec-23 87 1

PEDESTRIAN SUBWAY SB-01 UNDER PERE AND SA PO ROAD USING TRENCHLESS METHODPEDESTRIAN SUBWAY SB-01 UNDER PERE AND SA PO ROAD USING TRENCHLESS METHOD 1428 29-Oct-20 25-Sep-24 11-Dec-20 25-Sep-24 0

KTD.SB.1090 Construction of road diversion of Sa Po Road (TTA Scheme A1, incl. carriageway and footpath) 52 46d 6d 29-Oct-20 30-Dec-20 11-Dec-20 16-Feb-21 37 1

KTD.SB.1100 Diversion of existing underground utilities and services (incl. DN1800 drain pipe, 11kV cables and etc.) 130 118d 12d 31-Dec-20 16-Jun-21 17-Feb-21 30-Jul-21 37 1

KTD.SB.1110 Installation of partial pipe pile and sheet pile of North Shaft and traffic deck at Sa Po Road 40 37d 3d 17-Jun-21 03-Aug-21 31-Jul-21 15-Sep-21 37 1

KTD.SB.1120 Construction of road diversion of Sa Po Road (TTA Scheme A2, inclu. carriageway and footpath) 52 46d 6d 04-Aug-21 05-Oct-21 16-Sep-21 18-Nov-21 37 1

KTD.SB.1130 Installation of Remaining ELS and excavation of North Shaft at Sa Po Road 116 104d 12d 06-Oct-21 25-Feb-22 19-Nov-21 11-Apr-22 37 1

KTD.SB.1140 Ground improvement works at North Shaft at Sa Po Road for RTBM drive-in 26 24d 2d 26-Feb-22 28-Mar-22 12-Apr-22 17-May-22 37 1

KTD.SB.1150 Installation of ELS and excavation for Intermediate Shaft at PERE westbound and tunneling setup 78 72d 6d 24-Aug-21 25-Nov-21 24-Aug-21 25-Nov-21 0 1

KTD.SB.1160 Ground improvement works at Intermediate Shaft at PERE westbound for break-in 27 24d 3d 27-Nov-21 30-Dec-21 27-Nov-21 30-Dec-21 0 1

KTD.SB.1170 Conduct seismic geophysical survey for PERE and other site investigation works 26 24d 2d 31-Dec-21 31-Jan-22 25-Feb-22 26-Mar-22 44 1

KTD.SB.1180 Mobilization, assembly and SAT of RTBM at Intermediate Shaft at PERE westbound 70 64d 6d 31-Dec-21 26-Mar-22 31-Dec-21 26-Mar-22 0 1

KTD.SB.1190 Launching of RTBM towards North Shaft at Sa Po Road from CH57 to CH17 (38m, 1.5m/day) 60 48d 12d 27-Mar-22 25-May-22 27-Mar-22 25-May-22 0 2

KTD.SB.1200 Dismantling of RTBM and removal from Intermediate Shaft at PERE westbound 54 52d 2d 26-May-22 29-Jul-22 26-May-22 29-Jul-22 0 1

KTD.SB.1210 Installation of horizontal pipe pile and excavation from CH14 to CH17 (74nos HPP, 270m3 exca) 43 37d 6d 26-May-22 16-Jul-22 26-May-22 16-Jul-22 0 1

KTD.SB.1220 Construction of RC structure at Intermediate Shaft at PERE westbound from CH57 to CH67 36 30d 6d 30-Jul-22 09-Sep-22 30-Jul-22 09-Sep-22 0 1

KTD.SB.1230 Backfilling for Intermediate Shaft at PERE westbound and reinstatement of existing road at PERE westbound 48 42d 6d 13-Sep-22 09-Nov-22 13-Sep-22 09-Nov-22 0 1

KTD.SB.1240 Remove TTA and resume traffic at PERE westbound 0 0d 0d 09-Nov-22 09-Nov-22 0 1

KTD.SB.1250 Construction of RC structure at North Shaft at Sa Po Road and from CH15 to CH57 260 236d 24d 18-Jul-22 03-Jun-23 18-Jul-22 03-Jun-23 0 1

KTD.SB.1260 Backfilling for North Shaft at Sa Po Road 52 46d 6d 05-Jun-23 05-Aug-23 05-Jun-23 05-Aug-23 0 1

KTD.SB.1270 Installation of ELS and excavation for remaining staircase and escalator trough structure 40 33d 6d 07-Aug-23 21-Sep-23 07-Aug-23 21-Sep-23 0 1

KTD.SB.1280 Construction of remaining staircase and escalator trough structure and backfilling 78 64d 14d 22-Sep-23 27-Dec-23 22-Sep-23 27-Dec-23 0 1

KTD.SB.1290 Installation of steelworks, ABWF, other facilities, lift, escalator and other E&M installation 221 200d 21d 28-Dec-23 25-Sep-24 28-Dec-23 25-Sep-24 0 1

KTD.SB.1300 Planned Completion of Pedestrian Subway SB-01 (Related to Section 12) 0 0d 0d 25-Sep-24 25-Sep-24 0 1

CONSTRUCTION OF ELEVATED WALKWAY LW-02CONSTRUCTION OF ELEVATED WALKWAY LW-02 1153 31-Jul-20 26-Sep-23 07-Nov-20 26-Sep-23 0

PIER 10PIER 10 206 07-Nov-20 24-Jul-21 07-Nov-20 24-Jul-21 0 1

KTD.LW.1080 Pre-drilling works (2 nos, 1 rig) 35 33d 2d 07-Nov-20 17-Dec-20 07-Nov-20 17-Dec-20 0 1

KTD.LW.1090 Piling works for bored piles (2nos, 2200dia x 67m, 1 rig) 80 75d 5d 18-Dec-20 31-Mar-21 18-Dec-20 31-Mar-21 0 1

KTD.LW.1100 Installation of ELS and excavation for pile cap construction (273.5m3 exca, 1 team) 26 22d 4d 01-Apr-21 06-May-21 01-Apr-21 06-May-21 0 1

KTD.LW.1110 Construction of RC structure (pile cap & pier column) (149m3, 1 team) 65 53d 12d 07-May-21 24-Jul-21 07-May-21 24-Jul-21 0 1

PIER 9PIER 9 206 20-Oct-20 07-Jul-21 07-Nov-20 24-Jul-21 15 1

KTD.LW.1000 Pre-drilling works (2 nos, 1 rig) 35 33d 2d 20-Oct-20 30-Nov-20 07-Nov-20 17-Dec-20 15 1

KTD.LW.1010 Piling works for bored piles (2nos, 2200dia x 67m, 1 rig) 80 75d 5d 01-Dec-20 10-Mar-21 18-Dec-20 31-Mar-21 15 1

KTD.LW.1020 Installation of ELS and excavation for pile cap construction (520.5m3 exca, 1 team) 26 22d 4d 11-Mar-21 17-Apr-21 01-Apr-21 06-May-21 15 1

KTD.LW.1030 Construction of RC structure (pile cap & pier column) (184m3, 1 team) 65 53d 12d 19-Apr-21 07-Jul-21 07-May-21 24-Jul-21 15 1

FOOTBRIDGE (PIER 9 TO PIER 10)FOOTBRIDGE (PIER 9 TO PIER 10) 323 01-Apr-21 17-Feb-22 04-Jun-21 13-Sep-22 208

KTD.LW.1040 Piling works for temp. pre-bored H-piles (12 nos, 610dia x 69m, 2 rigs) 52 42d 10d 01-Apr-21 22-May-21 04-Jun-21 25-Jul-21 64 2

KTD.LW.1050 Installation and erecting temp. working platform 78 52d 26d 26-Jul-21 27-Oct-21 26-Jul-21 27-Oct-21 0 1

KTD.LW.1060 Construction of RC bridge structure (1079m3, 4 teams) 65 50d 15d 28-Oct-21 14-Jan-22 28-Oct-21 14-Jan-22 0 1

KTD.LW.1070 Prestressing works 26 26d 0d 15-Jan-22 17-Feb-22 12-Aug-22 13-Sep-22 168 1

PIER 11PIER 11 433 31-Jul-20 06-Oct-21 27-Feb-21 29-Mar-22 174

KTD.LW.1120 Liaison/coordinate with adjacent project for TTA arrangement 90 90d 0d 31-Jul-20 28-Oct-20 27-Feb-21 27-May-21 211 2

KTD.LW.1130 Implementation of TTA 7 7d 0d 18-Nov-20 25-Nov-20 20-May-21 27-May-21 142 1

KTD.LW.1140 Pre-drilling works (4 nos, 1 rig) 48 46d 2d 26-Nov-20 23-Jan-21 28-May-21 24-Jul-21 142 1

KTD.LW.1150 Piling works for bored piles (4nos, 1800dia x 78m, 1 rig) 112 100d 12d 25-Jan-21 18-Jun-21 26-Jul-21 06-Dec-21 142 1

KTD.LW.1160 Installation of ELS and excavation for pile cap construction (319.9m3 exca, 1 team) 26 22d 4d 19-Jun-21 20-Jul-21 07-Dec-21 08-Jan-22 142 1

KTD.LW.1170 Construction of RC structure (pile cap & pier column) (138m3, 1 team) 65 53d 12d 21-Jul-21 06-Oct-21 10-Jan-22 29-Mar-22 142 1

FOOTBRIDGE (PIER 10 TO PIER 11)FOOTBRIDGE (PIER 10 TO PIER 11) 129 07-Oct-21 14-Mar-22 30-Mar-22 13-Sep-22 147 1

KTD.LW.1180 Implementation of TTA for Concorde Road roundabout and erecting temp. working platform across carriageway 12 12d 0d 07-Oct-21 21-Oct-21 30-Mar-22 13-Apr-22 142 1
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KTD.LW.1190 Erecting temp. working platform at roadside 26 24d 2d 22-Oct-21 20-Nov-21 23-Apr-22 25-May-22 147 1

KTD.LW.1200 Construction of RC bridge structure (434m3, 2 teams) 65 65d 0d 22-Nov-21 11-Feb-22 26-May-22 11-Aug-22 147 1

KTD.LW.1210 Prestressing works 26 26d 0d 12-Feb-22 14-Mar-22 12-Aug-22 13-Sep-22 147 1

FOOTBRIDGE (PIER 11 TO PIER 12)FOOTBRIDGE (PIER 11 TO PIER 12) 122 22-Oct-21 19-Mar-22 14-Apr-22 13-Sep-22 142 1

KTD.LW.1220 Implementation of TTA for Concorde Road roundabout and erecting temp. working platform across carriageway 12 12d 0d 22-Oct-21 04-Nov-21 14-Apr-22 30-Apr-22 142 1

KTD.LW.1230 Erecting temp. working platform at roadside 26 24d 2d 05-Nov-21 04-Dec-21 03-May-22 02-Jun-22 142 1

KTD.LW.1240 Construction of RC bridge structure (311m3, 2 teams) 58 58d 0d 06-Dec-21 17-Feb-22 04-Jun-22 11-Aug-22 142 1

KTD.LW.1250 Prestressing works and bearing installation works 26 26d 0d 18-Feb-22 19-Mar-22 12-Aug-22 13-Sep-22 142 1

LIFT TOWER, STAIRCASE, SOFT LANDSCAPING & OTHER WORKSLIFT TOWER, STAIRCASE, SOFT LANDSCAPING & OTHER WORKS 787 25-Jan-21 26-Sep-23 17-Nov-21 26-Sep-23 0 1

KTD.LW.1260 Pre-drilling works (6 nos, 2 rig) 48 46d 2d 25-Jan-21 24-Mar-21 17-Nov-21 14-Jan-22 237 1

KTD.LW.1270 Piling works for pre-bored H-piles for PC1, PC2, PC3 and PC4 (19 nos, 610dia x 70m, 2 rigs) 78 72d 6d 15-Jan-22 23-Apr-22 15-Jan-22 23-Apr-22 0 1

KTD.LW.1280 Installation of ELS and excavation for pile caps construction (PC1, PC2, PC3 and PC4, 379.1m3 exca, 1 team) 38 34d 4d 25-Apr-22 10-Jun-22 25-Apr-22 10-Jun-22 0 1

KTD.LW.1290 Construction of RC structures (inclu. pile caps, pier column, lift shaft, staircase, etc.) 78 64d 14d 11-Jun-22 13-Sep-22 11-Jun-22 13-Sep-22 0 1

KTD.LW.1300 Lift and other E&M installation, testing and commissioning 156 144d 12d 14-Sep-22 23-Mar-23 16-Nov-22 30-May-23 52 1

KTD.LW.1310 Construction of roof, planter, landscape softworks, other facilities and ABWF works for whole walkway 208 182d 26d 14-Sep-22 30-May-23 14-Sep-22 30-May-23 0 1

KTD.LW.1320 Planned Completion of Landscaped Elevated Walkway LW-02 (Related to Section 1) 0 0d 0d 30-May-23 30-May-23 0 1

KTD.LW.1330 Advance Completion of Landscaped Elevated Walkway LW-02 to Specific Contract Completion Date (Section 1) 101 101d 0d 30-May-23 26-Sep-23 30-May-23 26-Sep-23 0 1

CONSTRUCTION OF BOX CULVERT B1CONSTRUCTION OF BOX CULVERT B1 364 31-Jul-20 29-Jul-21 20-Oct-20 29-Jul-21 0

KTD.BC.1000 Prepare/submission of temporary EVA diversion scheme with SCL 60 60d 0d 31-Jul-20 28-Sep-20 02-Nov-20 31-Dec-20 94 2

KTD.BC.1010 Consult/liaison/vetting/approval of temporary EVA diversion scheme with SCL 120 120d 0d 30-Aug-20 27-Dec-20 02-Dec-20 31-Mar-21 94 2

BOX CULVERT B1 (CHB1 364.584 TO CHB1 168.00)BOX CULVERT B1 (CHB1 364.584 TO CHB1 168.00) 225 20-Oct-20 29-Jul-21 13-Nov-20 29-Jul-21 0

KTD.BC.1020 Installation of ELS and excavation for CHB1 364.584 to CHB1 348.00 (24m ELS, 523.8m3 exca, 2 team) 26 24d 2d 20-Oct-20 19-Nov-20 13-Nov-20 12-Dec-20 20 1

KTD.BC.1030 Installation of ELS and excavation for CHB1 348.00 to CHB1 216.00 (12718m3, 2 teams) 78 72d 6d 02-Nov-20 03-Feb-21 25-Nov-20 02-Mar-21 20 1

KTD.BC.1040 Construction of RC box culvert structure (1435m3, 4 teams) 78 74d 2d 05-Jan-21 16-Apr-21 28-Jan-21 11-May-21 20 1

KTD.BC.1050 Backfilling from CHB1 364.584 to CHB1 216.00 (10043m3, 4 teams) 78 74d 2d 25-Mar-21 06-Jul-21 26-Apr-21 29-Jul-21 20 1

KTD.BC.1060 Excavation for CHB1 216.00 to CHB1 168.00 by ELS/open-cut/other accepted method (4600m3, 2 teams) 32 32d 7d 01-Apr-21 13-May-21 01-Apr-21 13-May-21 0 1

KTD.BC.1070 Construction of RC box culvert structure from CHB1 216.00 to CHB1 168.00 (370m3, 3 teams) 52 48d 4d 19-Apr-21 21-Jun-21 19-Apr-21 21-Jun-21 0 1

KTD.BC.1080 Backfilling from CHB1 216.00 to CHB1 168.00 (3800m3, 4 teams) 52 48d 4d 28-May-21 29-Jul-21 28-May-21 29-Jul-21 0 1

BOX CULVERT B1 (CHB1 168.00 TO CH. 89.123)BOX CULVERT B1 (CHB1 168.00 TO CH. 89.123) 225 20-Oct-20 29-Jul-21 20-Oct-20 29-Jul-21 0 1

KTD.BC.1090 Installation of ELS and excavation for CHB1 115.392 to CHB1 168.00 (114m ELS, 3400m3 exca, 2 teams) 51 33d 6d 20-Oct-20 18-Dec-20 20-Oct-20 18-Dec-20 0 1

KTD.BC.1095 Encounter CLP cables at CHB1 143.3 to CHB1 131.125 and removal by CLP 12 12d 0d 03-Nov-20 16-Nov-20 03-Nov-20 16-Nov-20 0 1

KTD.BC.1100 Construction of RC box culvert structure for CHB1 115.392 to CHB1 168.00 (434m3, 2 teams) 78 78d 0d 28-Nov-20 05-Mar-21 28-Nov-20 05-Mar-21 0 1

KTD.BC.1110 Backfilling from CHB1 168.00 to CHB1 115.392 and construct temporary diversion EVA with facilities (2374m3, 2 teams) 52 46d 6d 23-Jan-21 31-Mar-21 23-Jan-21 31-Mar-21 0 1

KTD.BC.1120 Traffic diversion for MTRC EVA of SCL Station and SUA 0 0d 0d 31-Mar-21 31-Mar-21 0 1

KTD.BC.1130 Installation of ELS and excavation for CHB1 115.392 to CHB1 89.123 (90m ELS, 1860m3 exca, 2 teams) 29 26d 3d 01-Apr-21 10-May-21 01-Apr-21 10-May-21 0 1

KTD.BC.1140 Construction of RC box culbert structure for CBB1 115.392 to CHB1 89.123 (236m3, 2 teams) 42 39d 3d 30-Apr-21 21-Jun-21 30-Apr-21 21-Jun-21 0 1

KTD.BC.1150 Temporary drain. diversion (inclu temporary connection works and breakthrough at upstream) 7 6d 1d 22-Jun-21 29-Jun-21 22-Jun-21 29-Jun-21 0 1

KTD.BC.1160 Construct the remaining RC structure within existing box culvert and abandon the existing box culvert 18 18d 0d 30-Jun-21 21-Jul-21 30-Jun-21 21-Jul-21 0 1

KTD.BC.1170 Permanent drain. diversion (inclu connection works at upstream) 7 6d 1d 22-Jul-21 29-Jul-21 22-Jul-21 29-Jul-21 0 1

KTD.BC.1180 Backfilling from CHB1 115.392 to CHB1 89.123 (1050m3, 2 teams) 49 48d 4d 01-Jun-21 29-Jul-21 01-Jun-21 29-Jul-21 0 1

KTD.BC.1190 Planned Completion of Box Culvert B1 (Related to Section 8) 0 0d 0d 29-Jul-21 29-Jul-21 0 1

MODIFICATION OF EXISTING SUBWAY KS10MODIFICATION OF EXISTING SUBWAY KS10 1129 24-Nov-20 27-Dec-23 24-Nov-20 27-Dec-23 0

KTD.MS.0000 Liaison/coordinate with HyD structure/HyD lighting/EMSD and other utility and service undertakings 180 180d 0d 24-Nov-20 22-May-21 24-Nov-20 22-May-21 0 2

KTD.MS.1010 Pre-drilling works (1 no, 1 rig) 12 10d 2d 24-May-21 05-Jun-21 24-May-21 05-Jun-21 0 1

KTD.MS.1020 Piling works for pre-bored H-piles (4 nos, 610dia x 75m, 1 rig) 48 42d 6d 07-Jun-21 03-Aug-21 07-Jun-21 03-Aug-21 0 1

KTD.MS.1030 Installation of ELS for demolition of existing str. & construction of entrance at Road D1 (77m ELS, 900m3 exca, 1 teams) 39 33d 6d 04-Aug-21 17-Sep-21 04-Aug-21 17-Sep-21 0 1

KTD.MS.1035 Demolition of existing subway structures (inclu. ramp and staircase) 78 64d 14d 18-Sep-21 21-Dec-21 18-Sep-21 21-Dec-21 0 1

KTD.MS.1040 Construction of RC structures (inclu. lift shaft, staircase, pump house and etc.) (365m3, 1 team) 104 92d 12d 22-Dec-21 04-May-22 22-Dec-21 04-May-22 0 1

KTD.MS.1045 Backfilling of ELS to ground level 78 64 14d 05-May-22 06-Aug-22 05-May-22 06-Aug-22 0 1

KTD.MS.1050 Lift and other E&M installation, testing and commissioning 156 156d 0d 08-Aug-22 16-Feb-23 17-Feb-23 26-Aug-23 156 1

KTD.MS.1060 Construction of roof, steelworks, other facilities and ABWF works 312 300d 12d 08-Aug-22 26-Aug-23 08-Aug-22 26-Aug-23 0 1

KTD.MS.1070 Planned Completion of modification of existing Subway KS10 (Related to Section 3) 0 0d 0d 26-Aug-23 26-Aug-23 0 1

KTD.MS.1080 Advance Completion of modification of existing Subway KS10 to Specific Contract Completion Date (Section 3) 100 178d 0d 28-Aug-23 27-Dec-23 28-Aug-23 27-Dec-23 0 1

CONSTRUCTION OF DISTRICT COOLING SYSTEM WORKS (SUBJECTED TO EXCISION)CONSTRUCTION OF DISTRICT COOLING SYSTEM WORKS (SUBJECTED TO EXCISION) 914 27-Mar-21 26-Sep-23 22-Nov-21 26-Sep-23 0

KTD.DCS.1000 Liaison/coordinate with utility and service undertakings on connection works of DCS works 180 180d 0d 27-Mar-21 22-Sep-21 22-Nov-21 20-May-22 240 2

KTD.DCS.1010 Installation of ELS and excavation and construction of DCS pipes from CH80 to CH145 (2 teams) 91 79d 12d 23-Sep-21 12-Jan-22 24-Apr-23 11-Aug-23 465 1

KTD.DCS.1020 Backfilling for CH80 to CH145 (780m3, 2 teams) 39 33d 6d 13-Jan-22 02-Mar-22 12-Aug-23 26-Sep-23 465 1

KTD.DCS.1030 Installation of ELS and excavation and construction of DCS pipes from CH170 to CH334 (2 teams) 208 194d 14d 23-Sep-21 09-Jun-22 21-May-22 01-Feb-23 192 1

KTD.DCS.1040 Backfilling for CH170 to CH334 (1900m3, 2 teams) 78 72d 6d 10-Jun-22 09-Sep-22 04-Mar-23 09-Jun-23 218 1

KTD.DCS.1050 Installation of ELS and excavation of temporary pits for construction of DCS works from CH145 to CH170 (1 team) 78 66d 12d 10-Jun-22 09-Sep-22 02-Feb-23 09-May-23 192 1

KTD.DCS.1060 Construction of chilled water pipes from CH145 to CH170 by trenchless method (inclu DAV and washout pit, 1 team) 78 64d 14d 13-Sep-22 14-Dec-22 10-May-23 11-Aug-23 192 1

KTD.DCS.1070 Backfilling for temporary pits (900m3, 2 teams) 39 33d 6d 15-Dec-22 04-Feb-23 12-Aug-23 26-Sep-23 192 1

KTD.DCS.1080 Installation of ELS and excavation and construction of DCS works from CH0 to CH80 (2 teams) 52 40d 12d 10-Jun-23 11-Aug-23 10-Jun-23 11-Aug-23 0 1

KTD.DCS.1090 T&C of the installed DCS pipes before connection to existing DCS system 26 26d 0d 12-Aug-23 11-Sep-23 28-Aug-23 26-Sep-23 13 1

KTD.DCS.1100 Backfilling for CH0 to CH80 (960m3, 2 teams) 39 33d 6d 12-Aug-23 26-Sep-23 12-Aug-23 26-Sep-23 0 1

KTD.DCS.1110 Planned Completion of DCS works within Parts 1 and 1A (Related to Section 9) 0 0d 0d 26-Sep-23 26-Sep-23 0 1

RENOVATION OF EXISTING SUBWAYS KS9 AND KS32RENOVATION OF EXISTING SUBWAYS KS9 AND KS32 1153 31-Jul-20 26-Sep-23 31-Jul-20 26-Sep-23 0

KTD.RS.1000 Liasion with UAP project and relevant departments for possession approval/consent 365 365d 0d 31-Jul-20 30-Jul-21 31-Jul-20 30-Jul-21 0 2

KTD.RS.1010 Construction of shelter for subways KS9 and KS32 156 130d 26d 31-Jul-21 08-Feb-22 31-Jul-21 08-Feb-22 0 1

KTD.RS.1020 Construction of steelworks, other facilities, E&M installation and ABWF works for KS9 and KS32 156 142d 124d 03-Nov-21 17-May-22 03-Nov-21 17-May-22 0 1
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(d)
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(d)
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Calendar

KTD.RS.1030 Planned Completion of renovation of existing Subways KS9 and KS32 (Related to Section 1) 0 0d 0d 17-May-22 17-May-22 0 1

KTD.RS.1040 Advance Completion of renovation of existing Subways KS9 and KS32 to Specific Contract Completion Date (Section 1) 406 406d 0d 18-May-22 26-Sep-23 18-May-22 26-Sep-23 0 1

DIVERSION OF EXISTING RISING MAIN AND DEMOLITION OF EXISTING STRUCTURES AT SITE 2C2 & 2C3DIVERSION OF EXISTING RISING MAIN AND DEMOLITION OF EXISTING STRUCTURES AT SITE 2C2 & 2C3 458 16-Sep-20 17-Dec-21 17-Sep-20 17-Dec-21 0

KTD.RM.1000 Liasion with relevant departments for removal of abandoned motorcycles under existing structures at Site 2C2 and 2C3 60 60d 0d 16-Sep-20 14-Nov-20 17-Sep-20 15-Nov-20 1 2

KTD.RM.1001 Removal of abandoned motorcycles and clearance for demolition works 14 14d 2d 16-Nov-20 01-Dec-20 16-Nov-20 01-Dec-20 0 1

KTD.RM.1005 Demolition of existing structures at Site 2C2 and 2C3 78 66d 12d 02-Dec-20 09-Mar-21 02-Dec-20 09-Mar-21 0 1

KTD.RM.1010 Installation of ELS and excavate for construction of twin rising main from CH0 to CH184 (400m ELS, 4059m3 exca, 2 teams) 65 53d 12d 10-Mar-21 03-Jun-21 10-Mar-21 03-Jun-21 0 1

KTD.RM.1020 Construction of twin rising main from CH0 to CH184 and connect to existing sewage rising main 104 98d 6d 04-Jun-21 07-Oct-21 04-Jun-21 07-Oct-21 0 1

KTD.RM.1030 Backfilling works and abandon the existing sewage rising main 52 46d 6d 08-Oct-21 08-Dec-21 08-Oct-21 08-Dec-21 0 1

KTD.RM.1040 Planned Completion of diversion and demolition of existing structures at Site 2C2 and 2C3 (Related to Section 5) 0 0d 0d 08-Dec-21 08-Dec-21 0 1

KTD.RM.1050 Advance Completion of diversion and demolition works to Specific Contract Completion Date (Section 5) 8 8d 0d 09-Dec-21 17-Dec-21 09-Dec-21 17-Dec-21 0 1

CONSTRUCTION OF ROAD WORKSCONSTRUCTION OF ROAD WORKS 1720 31-Jul-20 15-Apr-25 12-Sep-20 30-Jun-25 76

CONSTRUCTION OF SLIP ROAD S14CONSTRUCTION OF SLIP ROAD S14 1245 31-Jul-20 27-Dec-23 14-Oct-20 27-Dec-23 0

KTD.RW.0000 Liaison/coordinate with utility and service undertakings on diversion works (including CLP, DCS work and etc.) 180 180d 0d 31-Jul-20 26-Jan-21 14-Oct-20 11-Apr-21 75 2

KTD.RW.1000 Expose and install protect/support system for existing underground utilities and services (incl 132kV and 400kV cables) 104 98d 6d 21-Oct-20 26-Feb-21 04-Jan-21 17-May-21 60 1

KTD.RW.1010 Pre-drilling works for all pile caps PC1 to PC7 (9 nos, 1 rig) 40 30d 10d 27-Feb-21 22-Apr-21 18-May-21 06-Jul-21 60 1

KTD.RW.1020 Piling works of pre-bored H-piles (14 nos, 610dia x 70m, 1 rig) 91 85d 6d 23-Apr-21 11-Aug-21 07-Jul-21 23-Oct-21 60 1

KTD.RW.1030 Installation of ELS and excavation and construction for pile cap PC1 (60m3 exca, 30m3 conc, 1 team) 26 24d 2d 12-Aug-21 10-Sep-21 25-Oct-21 23-Nov-21 60 1

KTD.RW.1040 Construction of temporary supporting system for existing bridge K73 39 34d 5d 11-Sep-21 29-Oct-21 24-Nov-21 11-Jan-22 60 1

KTD.RW.1050 Demolition of existing bearing wall 26 24d 2d 30-Oct-21 29-Nov-21 12-Jan-22 14-Feb-22 60 1

KTD.RW.1060 Installation of ELS and excavation and construction for pile cap PC2 (60m3 exca, 30m3 conc, 1 team) 26 24d 2d 30-Nov-21 31-Dec-21 15-Feb-22 16-Mar-22 60 1

KTD.RW.1070 Construction of remaining foundation and pier structures (incl. columns, portal beams and etc.) (169m3, 1 team) 52 48d 4d 03-Jan-22 07-Mar-22 17-Mar-22 23-May-22 60 1

KTD.RW.1080 Construction of cantilever slab extended from ext. bridge K73 (150m3, 1 team) 39 34d 5d 08-Mar-22 26-Apr-22 24-May-22 09-Jul-22 60 1

KTD.RW.1090 Backfilling for pile caps (PC1 and PC2) 26 24d 2d 27-Apr-22 28-May-22 11-Jul-22 09-Aug-22 60 1

KTD.RW.1100 Installation of ELS and excavation for Retaining Wall S14 (Bay5-12, 3600m3 exca, 2 team) 90 78d 12d 30-May-22 15-Sep-22 10-Aug-22 26-Nov-22 60 1

KTD.RW.1110 Construction of Retaining Wall S14 (Bay5-12, 800m3, 2 teams) 184 172d 12d 16-Sep-22 03-May-23 28-Nov-22 15-Jul-23 60 1

KTD.RW.1120 Backfilling for Retaining Wall S14 (Bay8-12, 1100m3, 2 teams) 90 78d 12d 04-May-23 19-Aug-23 17-Jul-23 01-Nov-23 60 1

KTD.RW.1130 Piling works for bored piles (20 nos, 1200dia x 70m, 2 rigs) 130 116d 14d 10-Nov-22 21-Apr-23 10-Nov-22 21-Apr-23 0 1

KTD.RW.1140 Installation of ELS and excavation and construction for pile caps (P3-P7,1110m3 exca, 800m3 conc, 2 teams) 52 48d 4d 22-Apr-23 24-Jun-23 22-Apr-23 24-Jun-23 0 1

KTD.RW.1150 Construction of Retaining Wall S14 (Bay1-4, 460m3, 2 teams) 39 21d 2d 26-Jun-23 10-Aug-23 26-Jun-23 10-Aug-23 0 1

KTD.RW.1160 Construction of bridge S14 decking structures (320m3, 1 teams) 32 26d 6d 11-Aug-23 16-Sep-23 11-Aug-23 16-Sep-23 0 1

KTD.RW.1170 Prestressing works and bearing installation works 26 24d 2d 18-Sep-23 19-Oct-23 29-Sep-23 01-Nov-23 10 1

KTD.RW.1180 Backfilling for Retaining Wall S14 (Bay 1-7, 1800m3, 2 teams) 36 32d 4d 18-Sep-23 01-Nov-23 18-Sep-23 01-Nov-23 0 1

KTD.RW.1190 Construction of road pavement, road marking, street and other facilities 46 39d 7d 02-Nov-23 27-Dec-23 02-Nov-23 27-Dec-23 0 1

KTD.RW.1200 Planned Completion of Slip Road S14 (Related to Section 3) 0 0d 0d 27-Dec-23 27-Dec-23 0 1

CONSTRUCTION OF ROADS D1, L9, L16, PEDESTRIAN STREETS AND OPEN SPACESCONSTRUCTION OF ROADS D1, L9, L16, PEDESTRIAN STREETS AND OPEN SPACES 1688 01-Sep-20 15-Apr-25 12-Sep-20 30-Jun-25 76

KTD.RW.1220 Construct roadwork, UUs/services & landscape softworks within Part 1 (incl Road L9 and part of Road L16) 563 542d 21d 30-Jul-21 26-Jun-23 02-Nov-21 26-Sep-23 78 1

KTD.RW.1230 Construct roadwork, UUs/services & landscape softworks within Part 1A (incl Sa Po Road, pedestrian street and Road D1) 153 132d 21d 10-Jun-23 11-Dec-23 26-Jun-23 27-Dec-23 12 1

KTD.RW.1240 Construct underground utilities/services within Parts 1B, 6A and 7 and remaining works of all Parts 1321 1300d 21d 20-Oct-20 15-Apr-25 02-Jan-21 30-Jun-25 60 1

KTD.RW.1245 Liasion/coordinate with CLP for new 132kV and 11kV cable laying at Road L16, Part 3 and Crowd Dispersal Route 122 122d 0d 01-Sep-20 31-Dec-20 12-Sep-20 11-Jan-21 11 2

KTD.RW.1250 Construct roadwork and UUs/services within Parts 2 and 10 (incl Crowd Dispersal Route) 270 249d 21d 02-Jan-21 02-Dec-21 05-May-21 29-Mar-22 94 1

KTD.RW.1260 Construct underground utilities/services within Part 3 275 254d 21d 02-Jan-21 08-Dec-21 12-Jan-21 17-Dec-21 8 1

KTD.RW.1270 Construct roadwork and landscape softworks within Part 3 (incl pedestrian streets) 342 321d 21d 09-Dec-21 08-Feb-23 29-Dec-22 24-Feb-24 310 1

KTD.RW.1280 Construct underground utilities/services within Part 4 156 135d 21d 23-Nov-20 09-Jun-21 12-Dec-20 30-Jun-21 17 1

KTD.RW.1290 Construct roadwork and landscape softworks within Part 4 (incl pedestrian street) 156 135d 21d 10-Jun-21 14-Dec-21 17-Aug-23 24-Feb-24 647 1

KTD.RW.1300 Construct roadwork, underground utilities/services within Part 5 312 291d 21d 10-Nov-22 28-Nov-23 07-Dec-22 27-Dec-23 23 1

KTD.RW.1310 Liasion with developer of the sites 2A4, 2A5(B) and 2A10 and construction of drainage and sewage works within Part 6 156 135d 21d 23-Dec-23 08-Jul-24 15-Mar-24 23-Sep-24 65 1

KTD.RW.1320 Construct roadwork, remaining UUs/services and landscape softworks within Part 6 (incl remaining Road L16) 222 201d 21d 09-Jul-24 03-Apr-25 24-Sep-24 30-Jun-25 65 1

PROJECT ESTABLISHMENT WORKSPROJECT ESTABLISHMENT WORKS 1571 15-Dec-21 03-Apr-26 27-Sep-23 30-Jun-26 88 2

KTD.EW.1000 Establishment works for all landscape softworks (except Parts 3, 4 and 6) 365 365d 0d 12-Dec-23 10-Dec-24 28-Dec-23 26-Dec-24 16 2

KTD.EW.1010 Establishment works for landscape softworks within Part 3 (Subj to excision within 416 days) 365 365d 0d 09-Feb-23 08-Feb-24 26-Feb-24 24-Feb-25 382 2

KTD.EW.1020 Establishment works for landscape softworks within Part 4 (Subj to excision within 244 days) 365 365d 0d 15-Dec-21 14-Dec-22 26-Feb-24 24-Feb-25 803 2

KTD.EW.1030 Establishment works for landscape softworks within Part 6 365 365d 0d 04-Apr-25 03-Apr-26 01-Jul-25 30-Jun-26 88 2

KTD.EW.1040 Establishment works for landscape softworks under Section 1 365 365d 0d 27-Jun-23 25-Jun-24 27-Sep-23 25-Sep-24 92 2

KTD.EW.1050 Planned Contract Completion Date 0 0d 0d 03-Apr-26 30-Jun-26 88 2
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Appendix C – Environmental monitoring schedules



Contract No. EDO 2/2020 Environmental Monitoring at Kai Tak Development Stage 5B infrastructure works at the former north apron area 
 

 

Propose Environmental Monitoring and Weekly Site Inspection Schedule for December 2021 

 

December 2021 
Sun  Mon Tue Wed Thu Fri Sat 
   1 2 

Weekly Site Inspection 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

3 4 

5 6 7 8 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

9 
Weekly Site Inspection  

10 11 

12 13 14 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

15 16 
Weekly Site Inspection 
 

17 18 

19 20 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

21 22 23 
Weekly Site Inspection 
 

24 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
 

25 

26 27 28 29 30 
Weekly Site Inspection + 
SSMC meeting  
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

31  

NOTE:  
1) Site inspection schedule and Impact monitoring schedule may be changed due to unforeseen circumstance (e.g. adverse weather). 

 
Air Quality Monitoring Station Noise Quality Monitoring Station 
AM2(A) Ng Wah Catholic Secondary School M4(A) - Le Billionnaire 
AM3 - Sky Tower M5(A) - Prince Ritz 

 

 

 

 

 

 

Katrina
Rectangle

Fong, Alfred [MCL]
Rectangle

Fong, Alfred [MCL]
Typewriter
Weekly Site Inspection

Fong, Alfred [MCL]
Rectangle



Contract No. EDO 2/2020 Environmental Monitoring at Kai Tak Development Stage 5B infrastructure works at the former north apron area 
 

 

Propose Environmental Monitoring and Weekly Site Inspection Schedule for January 2022 

 

January 2022 
Sun  Mon Tue Wed Thu Fri Sat 
      1 

2 3 4 5 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

6 
Weekly Site Inspection 

7 8 

9 10 11 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

12 13 
Weekly Site Inspection 
 

14 15 

16 17 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

18 19 20 
Weekly Site Inspection 
 

21 22 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 

23 24 25 26 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

27 
Weekly Site Inspection + 
SSMC meeting 

28 
 

29 

30 31 
24-hr TSP and 1-hrX3 TSP: 
AM2(A), AM3 
30-min Noise:  
M4(A), M5(A) 

     

NOTE:  
1) Site inspection schedule and Impact monitoring schedule may be changed due to unforeseen circumstance (e.g. adverse weather). 

 
 

Air Quality Monitoring Station Noise Quality Monitoring Station 
AM2(A) Ng Wah Catholic Secondary School M4(A) - Le Billionnaire 
AM3 - Sky Tower M5(A) - Prince Ritz 

 

 

 

 

Katrina
Rectangle
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Appendix D – Photographic records 
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Impact Air Quality Monitoring  

 

Measurement setup at AM2(A) 

 

 

Measurement setup at AM3 

 

 

Weather Station at the rooftop of Ng Wah Catholic Secondary School  
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Impact Noise Monitoring  

 
 Measurement setup at M4(A)  

 
Measurement setup at M5(A) 
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Appendix E – Calibration certificates, catalogue of air quality 

monitoring equipment 
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Catalogue of High Volume Sampler (HVS) 
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Calibration Certificate of HVS 
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Catalogue of Dust Meter (TSI Sidepak AM510) 
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Calibration Certificate of Dust Meter (TSI Sidepak AM510) 
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Calibration Certificate of Dust Meter (TSI Sidepak AM510) 
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Catalogue of Weather Station 
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Calibration Certificate of Weather Station 
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Appendix F – Weather information 
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General Information 

 

Date 
Absolute Daily Min 

Temperature (°C) 

Absolute Daily Max 

Temperature (°C) 
Total Rainfall 

(mm) 

Mean Relative 

Humidity (%) 

01/12/2021 14.8 20.1 0.0 40 

02/12/2021 14.6 20.4 0.0 42 

03/12/2021 14.7 21.3 0.0 35 

04/12/2021 15.3 20.6 0.0 46 

05/12/2021 16.7 22.2 0.0 55 

06/12/2021 16.4 22.2 0.0 59 

07/12/2021 17.1 22.5 0.0 65 

08/12/2021 18.4 22.2 0.0 67 

09/12/2021 18.7 22.9 0.0 72 

10/12/2021 18.6 23.7 0.0 73 

11/12/2021 20.0 24.4 0.0 74 

12/12/2021 19.2 24.7 0.0 75 

13/12/2021 17.4 21.5 0.0 67 

14/12/2021 18.7 23.6 Trace 72 

15/12/2021 19.9 23.0 0.2 78 

16/12/2021 21.7 25.8 Trace 81 

17/12/2021 18.9 23.8 0.0 69 

18/12/2021 16.3 20.0 0.0 58 

19/12/2021 16.0 19.7 0.0 51 

20/12/2021 15.7 19.3 9.4 78 

21/12/2021 16.0 19.0 2.4 88 

22/12/2021 17.1 21.7 Trace 80 

23/12/2021 18.7 21.9 0.8 77 

24/12/2021 18.2 21.8 1.7 84 

25/12/2021 17.9 21.5 Trace 75 

26/12/2021 11.7 18.5 3.5 78 

27/12/2021 9.9 14.6 1.3 81 

28/12/2021 12.2 17.5 0.2 74 

29/12/2021 16.6 20.6 0.0 74 

30/12/2021 16.2 21.4 0.0 77 

31/12/2021 17.1 19.9 Trace 78 
NOTE1: The above weather information was obtained from manned weather station of Hong Kong Observatory. 

NOTE2: Trace means rainfall less than 0.05 mm 

 

https://www.hko.gov.hk/en/cis/dailyExtract.htm?y=2021&m=12 
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Kai Tak Runway Park Information 

 

Date Absolute Daily Min Temperature (°C) Absolute Daily Max Temperature (°C) 

01/12/2021 14.6 21.3 

02/12/2021 14.0 22.3 

03/12/2021 14.4 23.0 

04/12/2021 14.8 20.4 

05/12/2021 16.5 22.4 

06/12/2021 15.6 23.3 

07/12/2021 16.5 22.5 

08/12/2021 18.7 21.8 

09/12/2021 18.8 22.4 

10/12/2021 18.4 23.5 

11/12/2021 20.0 23.9 

12/12/2021 19.3 25.9 

13/12/2021 17.0 22.2 

14/12/2021 18.6 25.3 

15/12/2021 18.8 22.9 

16/12/2021 21.3 25.2 

17/12/2021 18.5 23.7 

18/12/2021 16.0 21.3 

19/12/2021 19.6 19.6 

20/12/2021 14.8 19.6 

21/12/2021 16.4 19.9 

22/12/2021 16.7 23.4 

23/12/2021 18.9 21.7 

24/12/2021 18.4 24.0 

25/12/2021 16.8 21.2 

26/12/2021 12.2 18.0 

27/12/2021 10.0 15.6 

28/12/2021 12.2 18.3 

29/12/2021 16.8 23.2 

30/12/2021 16.0 22.2 

31/12/2021 17.0 19.2 
NOTE1: The above weather information was obtained from manned weather station of Kai Tak Runway Park. 

 

https://i-lens.hk/hkweather/history_chart.php?date=2021-12-01&chart_type=DG_TEMP  

https://i-lens.hk/hkweather/history_chart.php?date=2021-05-01&chart_type=DG_TEMP


Mean Wind Speed and Wind Direction recorded by the weather station setup at the rooftop of Ng Wah Catholic Secondary School 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

01/12/2021 0:00 0.4 135 02/12/2021 0:00 0.9 112.5 03/12/2021 0:00 0.4 157.5 04/12/2021 0:00 1.3 112.5 

01/12/2021 1:00 0.4 135 02/12/2021 1:00 1.3 90 03/12/2021 1:00 0.9 135 04/12/2021 1:00 1.3 112.5 

01/12/2021 2:00 0.4 112.5 02/12/2021 2:00 0.9 67.5 03/12/2021 2:00 0.4 247.5 04/12/2021 2:00 0.9 112.5 

01/12/2021 3:00 0.4 112.5 02/12/2021 3:00 0.9 112.5 03/12/2021 3:00 0.4 247.5 04/12/2021 3:00 0.4 112.5 

01/12/2021 4:00 0.4 112.5 02/12/2021 4:00 0.9 90 03/12/2021 4:00 0.9 225 04/12/2021 4:00 0.4 22.5 

01/12/2021 5:00 0.4 112.5 02/12/2021 5:00 0.9 112.5 03/12/2021 5:00 0.9 225 04/12/2021 5:00 0.4 67.5 

01/12/2021 6:00 0.4 112.5 02/12/2021 6:00 1.3 90 03/12/2021 6:00 0.9 112.5 04/12/2021 6:00 0.9 112.5 

01/12/2021 7:00 1.3 112.5 02/12/2021 7:00 1.3 202.5 03/12/2021 7:00 0.9 112.5 04/12/2021 7:00 0.9 90 

01/12/2021 8:00 1.3 135 02/12/2021 8:00 0.9 22.5 03/12/2021 8:00 0.4 112.5 04/12/2021 8:00 0.9 67.5 

01/12/2021 9:00 0.9 225 02/12/2021 9:00 0.9 180 03/12/2021 9:00 0.4 112.5 04/12/2021 9:00 0.4 112.5 

01/12/2021 10:00 0.4 225 02/12/2021 10:00 0.9 270 03/12/2021 10:00 0.9 135 04/12/2021 10:00 0.9 90 

01/12/2021 11:00 0.4 202.5 02/12/2021 11:00 0.9 292.5 03/12/2021 11:00 0.4 135 04/12/2021 11:00 0.4 337.5 

01/12/2021 12:00 1.3 247.5 02/12/2021 12:00 0.4 270 03/12/2021 12:00 0.4 247.5 04/12/2021 12:00 0.9 247.5 

01/12/2021 13:00 1.3 247.5 02/12/2021 13:00 0.9 112.5 03/12/2021 13:00 0.9 315 04/12/2021 13:00 0.9 22.5 

01/12/2021 14:00 0.9 225 02/12/2021 14:00 0.4 180 03/12/2021 14:00 0 22.5 04/12/2021 14:00 0.4 225 

01/12/2021 15:00 1.3 247.5 02/12/2021 15:00 0.9 112.5 03/12/2021 15:00 1.3 112.5 04/12/2021 15:00 0.9 112.5 

01/12/2021 16:00 1.3 247.5 02/12/2021 16:00 1.3 112.5 03/12/2021 16:00 2.2 67.5 04/12/2021 16:00 0.4 67.5 

01/12/2021 17:00 0.4 135 02/12/2021 17:00 1.3 112.5 03/12/2021 17:00 1.8 22.5 04/12/2021 17:00 0.9 22.5 

01/12/2021 18:00 0.4 135 02/12/2021 18:00 0.9 112.5 03/12/2021 18:00 1.8 67.5 04/12/2021 18:00 1.3 45 

01/12/2021 19:00 0.4 112.5 02/12/2021 19:00 0.9 135 03/12/2021 19:00 0.9 315 04/12/2021 19:00 1.3 22.5 

01/12/2021 20:00 0.9 112.5 02/12/2021 20:00 0.9 135 03/12/2021 20:00 1.3 270 04/12/2021 20:00 0.4 337.5 

01/12/2021 21:00 0.9 112.5 02/12/2021 21:00 0.9 247.5 03/12/2021 21:00 1.3 315 04/12/2021 21:00 0.4 225 

01/12/2021 22:00 0.9 202.5 02/12/2021 22:00 0.4 225 03/12/2021 22:00 1.3 135 04/12/2021 22:00 1.3 292.5 

01/12/2021 23:00 0.9 202.5 02/12/2021 23:00 0.4 180 03/12/2021 23:00 1.3 135 04/12/2021 23:00 0.4 337.5 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

05/12/2021 0:00 0.9 270 06/12/2021 0:00 0.9 45 07/12/2021 0:00 1.8 112.5 08/12/2021 0:00 1.3 112.5 

05/12/2021 1:00 0.9 22.5 06/12/2021 1:00 0.9 45 07/12/2021 1:00 0.9 337.5 08/12/2021 1:00 1.3 112.5 

05/12/2021 2:00 0.9 112.5 06/12/2021 2:00 0.9 45 07/12/2021 2:00 1.3 22.5 08/12/2021 2:00 1.3 112.5 

05/12/2021 3:00 0.9 22.5 06/12/2021 3:00 0.4 90 07/12/2021 3:00 0.9 112.5 08/12/2021 3:00 0.9 112.5 

05/12/2021 4:00 0.9 247.5 06/12/2021 4:00 0.4 45 07/12/2021 4:00 0.9 67.5 08/12/2021 4:00 0.9 112.5 

05/12/2021 5:00 0.9 112.5 06/12/2021 5:00 0.4 90 07/12/2021 5:00 1.3 90 08/12/2021 5:00 0.9 90 

05/12/2021 6:00 1.8 337.5 06/12/2021 6:00 0.9 202.5 07/12/2021 6:00 0.9 22.5 08/12/2021 6:00 0.9 90 

05/12/2021 7:00 1.8 45 06/12/2021 7:00 0.9 337.5 07/12/2021 7:00 0.9 67.5 08/12/2021 7:00 1.3 112.5 

05/12/2021 8:00 1.8 45 06/12/2021 8:00 0.4 112.5 07/12/2021 8:00 0.4 112.5 08/12/2021 8:00 1.3 112.5 

05/12/2021 9:00 1.8 45 06/12/2021 9:00 0.4 112.5 07/12/2021 9:00 0.9 45 08/12/2021 9:00 0.9 135 

05/12/2021 10:00 2.2 67.5 06/12/2021 10:00 0.9 112.5 07/12/2021 10:00 0.9 112.5 08/12/2021 10:00 0.9 112.5 

05/12/2021 11:00 0.9 270 06/12/2021 11:00 0.9 45 07/12/2021 11:00 0.4 292.5 08/12/2021 11:00 0.4 112.5 

05/12/2021 12:00 0.9 45 06/12/2021 12:00 0.9 45 07/12/2021 12:00 0.9 112.5 08/12/2021 12:00 0.9 112.5 

05/12/2021 13:00 0.9 90 06/12/2021 13:00 0.9 45 07/12/2021 13:00 1.3 90 08/12/2021 13:00 1.3 247.5 

05/12/2021 14:00 1.3 67.5 06/12/2021 14:00 1.3 225 07/12/2021 14:00 1.8 90 08/12/2021 14:00 1.3 247.5 

05/12/2021 15:00 0.9 67.5 06/12/2021 15:00 1.3 247.5 07/12/2021 15:00 1.8 45 08/12/2021 15:00 0.9 247.5 

05/12/2021 16:00 0.4 45 06/12/2021 16:00 0.9 202.5 07/12/2021 16:00 2.2 67.5 08/12/2021 16:00 0.9 247.5 

05/12/2021 17:00 0.9 112.5 06/12/2021 17:00 0.9 202.5 07/12/2021 17:00 2.2 90 08/12/2021 17:00 0.9 247.5 

05/12/2021 18:00 0.9 67.5 06/12/2021 18:00 0.4 247.5 07/12/2021 18:00 2.2 67.5 08/12/2021 18:00 1.3 247.5 

05/12/2021 19:00 0.4 67.5 06/12/2021 19:00 0.4 247.5 07/12/2021 19:00 1.8 67.5 08/12/2021 19:00 1.8 247.5 

05/12/2021 20:00 0.9 337.5 06/12/2021 20:00 0.4 247.5 07/12/2021 20:00 2.2 112.5 08/12/2021 20:00 1.8 270 

05/12/2021 21:00 0.9 90 06/12/2021 21:00 0.4 225 07/12/2021 21:00 2.2 90 08/12/2021 21:00 1.8 225 

05/12/2021 22:00 1.3 45 06/12/2021 22:00 0.4 202.5 07/12/2021 22:00 0.9 112.5 08/12/2021 22:00 0.9 247.5 

05/12/2021 23:00 0.9 67.5 06/12/2021 23:00 0.4 225 07/12/2021 23:00 1.3 67.5 08/12/2021 23:00 1.3 247.5 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

09/12/2021 0:00 0.9 112.5 10/12/2021 0:00 1.8 90 11/12/2021 0:00 0.9 292.5 12/12/2021 0:00 1.3 247.5 

09/12/2021 1:00 1.8 247.5 10/12/2021 1:00 0.9 112.5 11/12/2021 1:00 0.9 292.5 12/12/2021 1:00 1.3 292.5 

09/12/2021 2:00 1.8 90 10/12/2021 2:00 1.8 67.5 11/12/2021 2:00 1.3 292.5 12/12/2021 2:00 0.9 157.5 

09/12/2021 3:00 0.9 112.5 10/12/2021 3:00 1.3 112.5 11/12/2021 3:00 0.9 225 12/12/2021 3:00 0.9 247.5 

09/12/2021 4:00 1.8 67.5 10/12/2021 4:00 0.4 112.5 11/12/2021 4:00 0.9 247.5 12/12/2021 4:00 1.3 225 

09/12/2021 5:00 1.3 112.5 10/12/2021 5:00 1.3 90 11/12/2021 5:00 0.9 270 12/12/2021 5:00 1.3 45 

09/12/2021 6:00 0.4 112.5 10/12/2021 6:00 1.8 90 11/12/2021 6:00 0.9 112.5 12/12/2021 6:00 1.8 337.5 

09/12/2021 7:00 1.3 90 10/12/2021 7:00 1.3 112.5 11/12/2021 7:00 0.9 22.5 12/12/2021 7:00 1.3 247.5 

09/12/2021 8:00 1.8 90 10/12/2021 8:00 1.8 225 11/12/2021 8:00 0.9 202.5 12/12/2021 8:00 1.3 247.5 

09/12/2021 9:00 1.3 112.5 10/12/2021 9:00 1.3 135 11/12/2021 9:00 0.9 45 12/12/2021 9:00 1.3 247.5 

09/12/2021 10:00 1.8 225 10/12/2021 10:00 1.8 90 11/12/2021 10:00 0.4 67.5 12/12/2021 10:00 1.3 225 

09/12/2021 11:00 1.3 135 10/12/2021 11:00 1.3 270 11/12/2021 11:00 0.9 45 12/12/2021 11:00 1.3 270 

09/12/2021 12:00 1.3 112.5 10/12/2021 12:00 1.3 90 11/12/2021 12:00 0.4 337.5 12/12/2021 12:00 1.3 247.5 

09/12/2021 13:00 1.3 135 10/12/2021 13:00 1.3 45 11/12/2021 13:00 0.9 315 12/12/2021 13:00 1.3 292.5 

09/12/2021 14:00 1.8 67.5 10/12/2021 14:00 1.3 45 11/12/2021 14:00 0.4 112.5 12/12/2021 14:00 1.3 112.5 

09/12/2021 15:00 0.9 45 10/12/2021 15:00 1.8 45 11/12/2021 15:00 0.4 90 12/12/2021 15:00 1.3 112.5 

09/12/2021 16:00 0.9 45 10/12/2021 16:00 1.8 45 11/12/2021 16:00 0.4 135 12/12/2021 16:00 0.9 157.5 

09/12/2021 17:00 1.8 90 10/12/2021 17:00 1.3 270 11/12/2021 17:00 0.4 67.5 12/12/2021 17:00 0.9 135 

09/12/2021 18:00 1.8 67.5 10/12/2021 18:00 1.3 90 11/12/2021 18:00 0.9 112.5 12/12/2021 18:00 0.9 90 

09/12/2021 19:00 1.3 67.5 10/12/2021 19:00 1.3 45 11/12/2021 19:00 0.9 112.5 12/12/2021 19:00 1.3 112.5 

09/12/2021 20:00 1.3 90 10/12/2021 20:00 1.3 45 11/12/2021 20:00 1.3 135 12/12/2021 20:00 1.3 112.5 

09/12/2021 21:00 0.9 67.5 10/12/2021 21:00 1.8 45 11/12/2021 21:00 1.3 90 12/12/2021 21:00 0.9 112.5 

09/12/2021 22:00 0.9 67.5 10/12/2021 22:00 1.8 45 11/12/2021 22:00 1.3 112.5 12/12/2021 22:00 0.9 90 

09/12/2021 23:00 0.9 90 10/12/2021 23:00 1.3 270 11/12/2021 23:00 1.3 112.5 12/12/2021 23:00 1.3 112.5 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

13/12/2021 0:00 1.8 90 14/12/2021 0:00 0.9 90 15/12/2021 0:00 0.9 90 16/12/2021 0:00 0.9 45 

13/12/2021 1:00 1.3 337.5 14/12/2021 1:00 0.9 112.5 15/12/2021 1:00 0.9 90 16/12/2021 1:00 0.4 225 

13/12/2021 2:00 1.8 135 14/12/2021 2:00 0.9 112.5 15/12/2021 2:00 0.9 90 16/12/2021 2:00 0.4 292.5 

13/12/2021 3:00 1.8 67.5 14/12/2021 3:00 0.9 112.5 15/12/2021 3:00 0.4 112.5 16/12/2021 3:00 0.4 180 

13/12/2021 4:00 1.3 135 14/12/2021 4:00 0.9 112.5 15/12/2021 4:00 0.4 112.5 16/12/2021 4:00 0.4 157.5 

13/12/2021 5:00 0.9 292.5 14/12/2021 5:00 1.3 112.5 15/12/2021 5:00 0.9 112.5 16/12/2021 5:00 0.4 135 

13/12/2021 6:00 0.9 247.5 14/12/2021 6:00 0.9 135 15/12/2021 6:00 0.9 112.5 16/12/2021 6:00 0.4 135 

13/12/2021 7:00 0.9 45 14/12/2021 7:00 0.4 112.5 15/12/2021 7:00 0.4 90 16/12/2021 7:00 1.3 135 

13/12/2021 8:00 0.9 247.5 14/12/2021 8:00 0.9 135 15/12/2021 8:00 0.9 90 16/12/2021 8:00 0.4 135 

13/12/2021 9:00 1.3 337.5 14/12/2021 9:00 0.9 135 15/12/2021 9:00 1.8 112.5 16/12/2021 9:00 0.9 247.5 

13/12/2021 10:00 0.9 45 14/12/2021 10:00 0.4 135 15/12/2021 10:00 1.8 112.5 16/12/2021 10:00 0.9 202.5 

13/12/2021 11:00 1.8 90 14/12/2021 11:00 0.9 135 15/12/2021 11:00 2.2 112.5 16/12/2021 11:00 0.9 45 

13/12/2021 12:00 1.3 337.5 14/12/2021 12:00 0.9 247.5 15/12/2021 12:00 1.8 90 16/12/2021 12:00 0.4 90 

13/12/2021 13:00 1.8 135 14/12/2021 13:00 1.3 247.5 15/12/2021 13:00 0.9 67.5 16/12/2021 13:00 0.4 112.5 

13/12/2021 14:00 1.8 67.5 14/12/2021 14:00 0.9 247.5 15/12/2021 14:00 0.9 157.5 16/12/2021 14:00 0.9 112.5 

13/12/2021 15:00 0.9 112.5 14/12/2021 15:00 0.9 112.5 15/12/2021 15:00 0.9 22.5 16/12/2021 15:00 0.9 112.5 

13/12/2021 16:00 1.8 90 14/12/2021 16:00 0.9 90 15/12/2021 16:00 1.3 135 16/12/2021 16:00 0.9 112.5 

13/12/2021 17:00 1.3 112.5 14/12/2021 17:00 0.9 90 15/12/2021 17:00 1.3 90 16/12/2021 17:00 0.9 157.5 

13/12/2021 18:00 0.4 135 14/12/2021 18:00 1.8 112.5 15/12/2021 18:00 1.8 247.5 16/12/2021 18:00 0.9 157.5 

13/12/2021 19:00 1.3 135 14/12/2021 19:00 1.8 112.5 15/12/2021 19:00 1.3 22.5 16/12/2021 19:00 0.9 180 

13/12/2021 20:00 1.3 112.5 14/12/2021 20:00 1.3 112.5 15/12/2021 20:00 0.9 90 16/12/2021 20:00 0.4 180 

13/12/2021 21:00 1.8 90 14/12/2021 21:00 1.3 90 15/12/2021 21:00 1.3 22.5 16/12/2021 21:00 0.9 247.5 

13/12/2021 22:00 0.9 112.5 14/12/2021 22:00 0.4 112.5 15/12/2021 22:00 0.9 315 16/12/2021 22:00 0.4 247.5 

13/12/2021 23:00 0.9 67.5 14/12/2021 23:00 0.9 112.5 15/12/2021 23:00 0.9 90 16/12/2021 23:00 0.4 67.5 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

17/12/2021 0:00 0.9 112.5 18/12/2021 0:00 0.4 112.5 19/12/2021 0:00 1.3 247.5 20/12/2021 0:00 0.9 112.5 

17/12/2021 1:00 0.4 112.5 18/12/2021 1:00 0.4 112.5 19/12/2021 1:00 0.9 247.5 20/12/2021 1:00 0.9 157.5 

17/12/2021 2:00 0.9 112.5 18/12/2021 2:00 0.4 112.5 19/12/2021 2:00 1.3 247.5 20/12/2021 2:00 0.9 135 

17/12/2021 3:00 0.9 90 18/12/2021 3:00 0.4 90 19/12/2021 3:00 1.3 157.5 20/12/2021 3:00 1.3 135 

17/12/2021 4:00 0.9 112.5 18/12/2021 4:00 1.3 22.5 19/12/2021 4:00 1.3 180 20/12/2021 4:00 0.9 112.5 

17/12/2021 5:00 0.9 112.5 18/12/2021 5:00 1.3 22.5 19/12/2021 5:00 0.9 225 20/12/2021 5:00 0.9 112.5 

17/12/2021 6:00 1.3 112.5 18/12/2021 6:00 1.8 270 19/12/2021 6:00 0.9 225 20/12/2021 6:00 0.9 112.5 

17/12/2021 7:00 1.3 135 18/12/2021 7:00 1.8 135 19/12/2021 7:00 1.3 225 20/12/2021 7:00 0.9 112.5 

17/12/2021 8:00 0.9 112.5 18/12/2021 8:00 1.8 22.5 19/12/2021 8:00 0.9 202.5 20/12/2021 8:00 0.4 112.5 

17/12/2021 9:00 1.3 90 18/12/2021 9:00 0.9 292.5 19/12/2021 9:00 0.4 180 20/12/2021 9:00 0.4 112.5 

17/12/2021 10:00 0.9 112.5 18/12/2021 10:00 0.9 90 19/12/2021 10:00 0.4 247.5 20/12/2021 10:00 0.9 112.5 

17/12/2021 11:00 1.3 112.5 18/12/2021 11:00 1.8 22.5 19/12/2021 11:00 0.4 247.5 20/12/2021 11:00 0.9 112.5 

17/12/2021 12:00 0.9 112.5 18/12/2021 12:00 0.4 112.5 19/12/2021 12:00 0.9 112.5 20/12/2021 12:00 0.9 22.5 

17/12/2021 13:00 0.9 112.5 18/12/2021 13:00 1.3 112.5 19/12/2021 13:00 0.9 90 20/12/2021 13:00 0.4 67.5 

17/12/2021 14:00 1.3 112.5 18/12/2021 14:00 1.8 112.5 19/12/2021 14:00 0.9 247.5 20/12/2021 14:00 1.3 337.5 

17/12/2021 15:00 1.3 135 18/12/2021 15:00 2.2 135 19/12/2021 15:00 1.3 247.5 20/12/2021 15:00 1.8 22.5 

17/12/2021 16:00 0.9 112.5 18/12/2021 16:00 1.3 157.5 19/12/2021 16:00 1.3 157.5 20/12/2021 16:00 0.9 112.5 

17/12/2021 17:00 0.9 112.5 18/12/2021 17:00 1.8 112.5 19/12/2021 17:00 1.8 135 20/12/2021 17:00 1.3 135 

17/12/2021 18:00 0.9 112.5 18/12/2021 18:00 1.3 135 19/12/2021 18:00 1.3 135 20/12/2021 18:00 0.9 112.5 

17/12/2021 19:00 0.4 112.5 18/12/2021 19:00 1.8 112.5 19/12/2021 19:00 1.3 135 20/12/2021 19:00 1.3 112.5 

17/12/2021 20:00 0.4 112.5 18/12/2021 20:00 1.3 90 19/12/2021 20:00 0.9 112.5 20/12/2021 20:00 1.3 112.5 

17/12/2021 21:00 0.4 112.5 18/12/2021 21:00 1.3 90 19/12/2021 21:00 0.9 90 20/12/2021 21:00 1.8 112.5 

17/12/2021 22:00 0.9 112.5 18/12/2021 22:00 1.3 112.5 19/12/2021 22:00 0.9 247.5 20/12/2021 22:00 1.3 90 

17/12/2021 23:00 0.9 112.5 18/12/2021 23:00 0.4 112.5 19/12/2021 23:00 1.3 247.5 20/12/2021 23:00 0.9 112.5 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

21/12/2021 0:00 0.4 90 22/12/2021 0:00 1.3 112.5 23/12/2021 0:00 0.9 112.5 24/12/2021 0:00 0.4 112.5 

21/12/2021 1:00 0.4 112.5 22/12/2021 1:00 1.3 135 23/12/2021 1:00 0.9 112.5 24/12/2021 1:00 0.4 112.5 

21/12/2021 2:00 0.4 112.5 22/12/2021 2:00 0.9 157.5 23/12/2021 2:00 0.9 270 24/12/2021 2:00 0.4 135 

21/12/2021 3:00 0.9 112.5 22/12/2021 3:00 0.9 135 23/12/2021 3:00 1.3 270 24/12/2021 3:00 0.9 112.5 

21/12/2021 4:00 0.9 112.5 22/12/2021 4:00 0.9 135 23/12/2021 4:00 0.9 135 24/12/2021 4:00 0.9 67.5 

21/12/2021 5:00 0.9 90 22/12/2021 5:00 0.9 90 23/12/2021 5:00 0.9 112.5 24/12/2021 5:00 0.9 112.5 

21/12/2021 6:00 1.3 112.5 22/12/2021 6:00 1.3 90 23/12/2021 6:00 1.3 112.5 24/12/2021 6:00 0.9 112.5 

21/12/2021 7:00 0.9 135 22/12/2021 7:00 0.9 135 23/12/2021 7:00 1.8 90 24/12/2021 7:00 0.9 90 

21/12/2021 8:00 0.9 135 22/12/2021 8:00 1.8 247.5 23/12/2021 8:00 1.8 112.5 24/12/2021 8:00 0.9 90 

21/12/2021 9:00 1.3 157.5 22/12/2021 9:00 1.3 247.5 23/12/2021 9:00 1.3 112.5 24/12/2021 9:00 1.3 67.5 

21/12/2021 10:00 0.4 90 22/12/2021 10:00 1.3 112.5 23/12/2021 10:00 1.3 135 24/12/2021 10:00 1.3 112.5 

21/12/2021 11:00 0.4 112.5 22/12/2021 11:00 0.4 135 23/12/2021 11:00 0.9 112.5 24/12/2021 11:00 1.3 90 

21/12/2021 12:00 0.9 270 22/12/2021 12:00 0.4 225 23/12/2021 12:00 0.4 315 24/12/2021 12:00 0.4 112.5 

21/12/2021 13:00 0.9 225 22/12/2021 13:00 0.9 225 23/12/2021 13:00 0.4 270 24/12/2021 13:00 0.4 112.5 

21/12/2021 14:00 0.9 45 22/12/2021 14:00 0.4 225 23/12/2021 14:00 0.9 112.5 24/12/2021 14:00 0.4 135 

21/12/2021 15:00 0.4 112.5 22/12/2021 15:00 0.9 247.5 23/12/2021 15:00 0.9 292.5 24/12/2021 15:00 0.4 135 

21/12/2021 16:00 0.4 90 22/12/2021 16:00 0.9 247.5 23/12/2021 16:00 1.8 22.5 24/12/2021 16:00 0.4 112.5 

21/12/2021 17:00 0.9 112.5 22/12/2021 17:00 0.9 67.5 23/12/2021 17:00 1.3 90 24/12/2021 17:00 0.4 135 

21/12/2021 18:00 0.9 90 22/12/2021 18:00 1.3 180 23/12/2021 18:00 0.4 315 24/12/2021 18:00 0.9 135 

21/12/2021 19:00 0.9 112.5 22/12/2021 19:00 0.9 135 23/12/2021 19:00 0.4 270 24/12/2021 19:00 0.4 112.5 

21/12/2021 20:00 0.9 90 22/12/2021 20:00 0.9 112.5 23/12/2021 20:00 0.4 292.5 24/12/2021 20:00 0.4 135 

21/12/2021 21:00 0.9 112.5 22/12/2021 21:00 0.4 135 23/12/2021 21:00 0.4 247.5 24/12/2021 21:00 0.9 112.5 

21/12/2021 22:00 0.9 270 22/12/2021 22:00 0.4 225 23/12/2021 22:00 0.4 225 24/12/2021 22:00 0.9 112.5 

21/12/2021 23:00 0.9 225 22/12/2021 23:00 0.9 225 23/12/2021 23:00 0.4 90 24/12/2021 23:00 0.4 135 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

25/12/2021 0:00 0.9 112.5 26/12/2021 0:00 1.3 67.5 27/12/2021 0:00 0.4 112.5 28/12/2021 0:00 0.9 247.5 

25/12/2021 1:00 1.3 112.5 26/12/2021 1:00 1.8 45 27/12/2021 1:00 0.4 112.5 28/12/2021 1:00 0.9 225 

25/12/2021 2:00 1.3 112.5 26/12/2021 2:00 1.3 112.5 27/12/2021 2:00 0.4 112.5 28/12/2021 2:00 0.9 247.5 

25/12/2021 3:00 1.3 112.5 26/12/2021 3:00 1.3 112.5 27/12/2021 3:00 0.9 135 28/12/2021 3:00 0.9 225 

25/12/2021 4:00 1.3 112.5 26/12/2021 4:00 1.3 135 27/12/2021 4:00 0.9 135 28/12/2021 4:00 0.9 247.5 

25/12/2021 5:00 1.3 112.5 26/12/2021 5:00 1.3 112.5 27/12/2021 5:00 1.3 112.5 28/12/2021 5:00 0.9 270 

25/12/2021 6:00 1.3 112.5 26/12/2021 6:00 2.2 112.5 27/12/2021 6:00 0.9 112.5 28/12/2021 6:00 0.9 270 

25/12/2021 7:00 0.9 112.5 26/12/2021 7:00 1.8 45 27/12/2021 7:00 0.9 112.5 28/12/2021 7:00 0.9 270 

25/12/2021 8:00 0.9 112.5 26/12/2021 8:00 2.2 90 27/12/2021 8:00 1.8 112.5 28/12/2021 8:00 0.9 247.5 

25/12/2021 9:00 1.3 90 26/12/2021 9:00 2.2 90 27/12/2021 9:00 1.8 112.5 28/12/2021 9:00 0.9 225 

25/12/2021 10:00 0.4 112.5 26/12/2021 10:00 1.3 67.5 27/12/2021 10:00 0.4 112.5 28/12/2021 10:00 0.9 247.5 

25/12/2021 11:00 1.3 112.5 26/12/2021 11:00 1.8 45 27/12/2021 11:00 0.4 112.5 28/12/2021 11:00 0.4 225 

25/12/2021 12:00 0.9 112.5 26/12/2021 12:00 1.3 112.5 27/12/2021 12:00 0.4 315 28/12/2021 12:00 0.9 225 

25/12/2021 13:00 1.3 90 26/12/2021 13:00 0.9 112.5 27/12/2021 13:00 0.4 22.5 28/12/2021 13:00 0.9 225 

25/12/2021 14:00 1.3 90 26/12/2021 14:00 0.4 112.5 27/12/2021 14:00 0.4 90 28/12/2021 14:00 0.4 225 

25/12/2021 15:00 1.3 90 26/12/2021 15:00 0.4 112.5 27/12/2021 15:00 0.9 67.5 28/12/2021 15:00 0.4 247.5 

25/12/2021 16:00 1.3 112.5 26/12/2021 16:00 0.9 112.5 27/12/2021 16:00 1.3 247.5 28/12/2021 16:00 1.8 270 

25/12/2021 17:00 1.3 135 26/12/2021 17:00 1.3 112.5 27/12/2021 17:00 1.8 90 28/12/2021 17:00 0.4 247.5 

25/12/2021 18:00 1.8 112.5 26/12/2021 18:00 1.3 112.5 27/12/2021 18:00 1.8 112.5 28/12/2021 18:00 0.4 247.5 

25/12/2021 19:00 1.3 112.5 26/12/2021 19:00 0.9 90 27/12/2021 19:00 1.3 90 28/12/2021 19:00 0.9 247.5 

25/12/2021 20:00 0.9 112.5 26/12/2021 20:00 0.9 112.5 27/12/2021 20:00 1.3 112.5 28/12/2021 20:00 0.4 225 

25/12/2021 21:00 0.9 135 26/12/2021 21:00 1.8 135 27/12/2021 21:00 1.3 112.5 28/12/2021 21:00 0.9 112.5 

25/12/2021 22:00 1.8 112.5 26/12/2021 22:00 1.3 90 27/12/2021 22:00 1.3 247.5 28/12/2021 22:00 0.4 135 

25/12/2021 23:00 1.3 90 26/12/2021 23:00 1.8 90 27/12/2021 23:00 1.3 247.5 28/12/2021 23:00 0.9 45 
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Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 
Date Time 

Wind 

Speed 

(m/s) 

Wind 

Direction 

29/12/2021 0:00 1.3 45 30/12/2021 0:00 0.9 112.5 31/12/2021 0:00 0.9 90     

29/12/2021 1:00 1.3 45 30/12/2021 1:00 0.4 90 31/12/2021 1:00 0.4 67.5     

29/12/2021 2:00 1.3 45 30/12/2021 2:00 0.9 90 31/12/2021 2:00 0.4 45     

29/12/2021 3:00 1.3 45 30/12/2021 3:00 1.3 90 31/12/2021 3:00 0.4 112.5     

29/12/2021 4:00 0.9 45 30/12/2021 4:00 1.8 90 31/12/2021 4:00 0.4 180     

29/12/2021 5:00 0.9 22.5 30/12/2021 5:00 1.3 135 31/12/2021 5:00 0.4 270     

29/12/2021 6:00 0.9 247.5 30/12/2021 6:00 0.9 67.5 31/12/2021 6:00 0.4 45     

29/12/2021 7:00 1.3 22.5 30/12/2021 7:00 0.9 45 31/12/2021 7:00 0.9 45     

29/12/2021 8:00 0.9 22.5 30/12/2021 8:00 0.4 67.5 31/12/2021 8:00 0.9 90     

29/12/2021 9:00 0.9 225 30/12/2021 9:00 0.9 112.5 31/12/2021 9:00 0.4 45     

29/12/2021 10:00 1.3 45 30/12/2021 10:00 0.4 135 31/12/2021 10:00 0.4 135     

29/12/2021 11:00 1.3 45 30/12/2021 11:00 0.4 90 31/12/2021 11:00 0.9 247.5     

29/12/2021 12:00 0.4 225 30/12/2021 12:00 0.4 112.5 31/12/2021 12:00 1.3 90     

29/12/2021 13:00 0.4 270 30/12/2021 13:00 0.4 90 31/12/2021 13:00 1.3 112.5     

29/12/2021 14:00 0.4 247.5 30/12/2021 14:00 0.4 67.5 31/12/2021 14:00 1.3 112.5     

29/12/2021 15:00 0.4 247.5 30/12/2021 15:00 0.4 90 31/12/2021 15:00 1.3 112.5     

29/12/2021 16:00 0.9 180 30/12/2021 16:00 0.4 90 31/12/2021 16:00 1.3 112.5     

29/12/2021 17:00 0.9 157.5 30/12/2021 17:00 0.4 135 31/12/2021 17:00 2.2 112.5     

29/12/2021 18:00 0.4 112.5 30/12/2021 18:00 0.9 135 31/12/2021 18:00 1.8 112.5     

29/12/2021 19:00 0.4 135 30/12/2021 19:00 0.9 135 31/12/2021 19:00 1.8 112.5     

29/12/2021 20:00 1.3 135 30/12/2021 20:00 1.3 112.5 31/12/2021 20:00 1.8 112.5     

29/12/2021 21:00 1.3 67.5 30/12/2021 21:00 1.3 112.5 31/12/2021 21:00 0.9 67.5     

29/12/2021 22:00 1.3 45 30/12/2021 22:00 0.4 112.5 31/12/2021 22:00 1.3 90     

29/12/2021 23:00 0.9 247.5 30/12/2021 23:00 0.4 112.5 31/12/2021 23:00 1.3 112.5     
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Location: AM2(A) – Ng Wah Catholic Secondary School 

Start Date Weather  

Air 

Temp. 

(℃) 

Atmospheric 

Pressure 

(hPa) 

Filter weight (g) Particulate 

weight (g) 

Elapse Time 
Sampling 

Time 

(min) 

Flow Rate 

(cfm) 
Av. 

Flow 

(m3/min) 

Total 

vol. 

(m3) 

Conc. 

(μg/m3) 
Initial Final Initial Final Initial Final 

2/12/2021 Sunny 22.3 1021.8 15.3602 15.5202 0.1600 6337.1 6361.1 1440 50 50 1.41 2033 79 

8/12/2021 Sunny 21.8 1022.3 15.3784 15.5808 0.2024 6361.91 6385.92 1441 50 50 1.41 2036 99 

14/12/2021 Sunny 18.0 1018.6 15.4902 15.6016 0.1114 6386.65 6410.66 1441 50 50 1.42 2046 54 

20/12/2021 Cloudy 19.6 1017.6 17.8311 17.8817 0.0506 6410.92 6434.92 1440 50 50 1.42 2039 25 

24/12/2021 Sunny 24.0 1017.2 15.2038 15.3503 0.1465 6436.17 6460.18 1441 50 50 1.40 2024 72 

30/12/2021 Sunny 16.0 1024.6 15.5423 15.7562 0.2139 6461.26 6485.26 1440 50 50 1.43 2059 104 

 

Maximum 104  

Minimum 25  

Average 72  

Action Level 175  

Limit Level 260  

 

Location: AM3 – Sky Tower 

 

Start Date Weather  

Air 

Temp. 

(℃) 

Atmospheric 

Pressure 

(hPa) 

Filter weight (g) Particulate 

weight (g) 
Elapse Time 

Sampling 

Time 

(min) 

Flow Rate 

(cfm) 
Av. 

Flow 

(m3/min) 

Total 

vol. 

(m3) 

Conc. 

(μg/m3) 
Initial Final Initial Final Initial Final 

2/12/2021 Sunny 22.3 1021.8 14.9987 15.1613 0.1626 3805.07 3829.09 1441 54 54 1.54 2219 73 

8/12/2021 Sunny 21.8 1022.3 18.3744 18.5243 0.1499 3830.24 3854.26 1441 46 46 1.31 1888 79 

14/12/2021 Sunny 18.0 1018.6 18.3034 18.4651 0.1617 3855.09 3879.11 1441 46 46 1.32 1897 85 

20/12/2021 Cloudy 19.6 1017.6 14.9824 15.0357 0.0533 3880.52 3904.55 1442 50 50 1.43 2058 26 

24/12/2021 Sunny 24.0 1017.2 17.5981 17.7878 0.1897 3905.81 3929.83 1441 50 50 1.42 2042 93 

30/12/2021 Sunny 16.0 1024.6 15.4292 15.6127 0.1835 3930.19 3954.21 1441 48 48 1.38 1993 92 

 

Maximum 93  

Minimum 26  

Average 75  

Action Level 172  

Limit Level 260  
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24-hour average TSP 
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Impact 24 52 74 38 73 64 57 36 30 96 68 64 74 63 98 79 99 54 25 72 104

Action 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175 175

Limit 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260 260
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Secondary School
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Major Construction Activities 

Reporting Period 

Sept 

2021 

Oct 

2021 

Nov 

2021 

Dec 

2021 

Construction of box culvert     

Bored pile works for landscape elevated walkway     

Demolition of existing structure and cottage     

Construction of project signboard     

Pre-drilling works and trial pit excavation     

Drainage works     

Temporary road diversion at Sa Po Road     

Demolition of existing structure at SB-01     

Pre-drilling work for S14 and KS10     

Drainage works for Pedestrian Street No.1 & No.2     

Drainage works for Crowd Dispersal Route     

Instrumentation installation at SB-01     

Pre-drilling work for S14     

Removal existing piles at Road D1     

Rising main construction     

Trial pit excavation     

Advance works for traffic diversion at Sa Po Road     

Drainage works for Pedestrian Street No.1, No,2 & No.3     

Construction of Crowd Dispersal Route     

 

Factors might affect the monitoring results 

Reporting Period 

Sept 

2021 

Oct 

2021 

Nov 

2021 

Dec 

2021 

Non-project related construction activities in the adjacent construction sites 

were observed. 
    
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Appendix H – 1-hr TSP monitoring results and graphical presentation 
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Date 

Measurement 

Period 

1-hr TSP concentration, 

g/m3 
Weather 

Location: 

AM2(A) – 

Ng Wah Catholic 

Secondary School   

03/12/2021 

13:00 - 14:00 52  

Sunny 14:00 - 15:00 57  

15:00 - 16:00 58  

08/12/2021 

09:00 - 10:00 73  

Sunny 10:00 - 11:00 76  

11:00 - 12:00 70  

14/12/2021 

13:00 - 14:00 42  

Sunny 14:00 - 15:00 45  

15:00 - 16:00 44  

20/12/2021 

09:00 - 10:00 20  

Cloudy 10:00 - 11:00 24  

11:00 - 12:00 22  

24/12/2021 

13:00 - 14:00 48  

Sunny 14:00 - 15:00 50  

15:00 - 16:00 45  

30/12/2021 

09:00 - 10:00 77  

Sunny 10:00 - 11:00 88  

11:00 - 12:00 85  

Maximum 88  

Minimum 20  

Average 54  

Action Level 302  

Limit Level 500  
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Date 

Measurement 

Period 

1-hr TSP concentration, 

g/m3 
Weather 

Location: 

AM3 -  

Sky Tower   

03/12/2021 

09:00 - 10:00 45  

Sunny 10:00 - 11:00 46  

11:00 - 12:00 49  

08/12/2021 

13:00 - 14:00 53  

Sunny 14:00 - 15:00 53  

15:00 - 16:00 56  

14/12/2021 

09:00 - 10:00 61  

Sunny 10:00 - 11:00 64  

11:00 - 12:00 60  

20/12/2021 

13:00 - 14:00 21  

Cloudy 14:00 - 15:00 23  

15:00 - 16:00 24  

24/12/2021 

13:00 - 14:00 68  

Sunny 14:00 - 15:00 75  

15:00 - 16:00 76  

30/12/2021 

09:00 - 10:00 72  

Sunny 10:00 - 11:00 80  

11:00 - 12:00 82  

Maximum 82  

Minimum 21  

Average 56  

Action Level 301  

Limit Level 500  
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1-hour average TSP  
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Major Construction Activities 
Reporting Period 

Sept 2021 Oct 2021 Nov 2021 Dec 2021 

Construction of box culvert     

Bored pile works for landscape elevated walkway     

Demolition of existing structure and cottage     

Construction of project signboard     

Pre-drilling works and trial pit excavation     

Drainage works     

Temporary road diversion at Sa Po Road     

Demolition of existing structure at SB-01     

Pre-drilling work for S14 and KS10     

Drainage works for Pedestrian Street No.1 & No.2     

Drainage works for Crowd Dispersal Route     

Instrumentation installation at SB-01     

Pre-drilling work for S14     

Removal existing piles at Road D1     

Rising main construction     

Trial pit excavation     

Advance works for traffic diversion at Sa Po Road     

Drainage works for Pedestrian Street No.1, No,2 & No.3     

Construction of Crowd Dispersal Route     

 

Factors might affect the monitoring results 
Reporting Period 

Sept 2021 Oct 2021 Nov 2021 Dec 2021 

Non-project related construction activities in the adjacent construction sites were observed.     
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Appendix I – Event and Action Plan for air quality 
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Event 
Action 

ET IEC Supervisor / ER Contractor 

Action Level being 

exceeded by one 

sampling 

1. Identify source and 

investigate the causes of 

exceedance; 

2. Inform Contractor, IEC 

and Supervisor /ER; 

3. Repeat measurement to 

confirm finding. 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s 

working method. 

1. Notify Contractor. 1. Rectify any unacceptable 

practice; 

2. Amend working methods 

if appropriate. 

Action Level being 

exceeded by two or 

more consecutive 

sampling 

1. Identify source and 

investigate the causes of 

exceedance; 

2. Inform Contractor, IEC 

and Supervisor /ER; 

3. Increase monitoring 

frequency to daily; 

4. Discuss with IEC and 

Contractor on remedial 

actions required; 

5. Assess the effectiveness of 

Contractor’s remedial 

actions; 

6. If exceedance continues, 

arrange meeting with IEC 

and Supervisor /ER; 

7. If exceedance stops, cease 

additional monitoring. 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s 

working method; 

3. Discuss with ET and 

Contractor on possible 

remedial measures; 

4. Advise the Supervisor /ER 

on the effectiveness of the 

proposed remedial 

measures. 

1. Confirm receipt of 

notification of exceedance 

in writing; 

2. Notify Contractor; 

3. In consolidation with the 

IEC, agree with the 

Contractor on the remedial 

measures to be 

implemented; 

4. Supervise implementation 

of remedial measures; 

5. Conduct meeting with ET 

and IEC if exceedance 

continues. 

1. Discuss with ET and IEC 

on proper remedial 

actions; 

2. Submit proposals for 

remedial actions to 

Supervisor /ER and IEC 

within three working day 

of notification; 

3. Implement the agreed 

proposals; 

4. Amend proposal if 

appropriate. 

Limit Level being 

exceeded by one 

sampling 

1. Identify source and 

investigate the causes of 

exceedance; 

2. Inform Contractor, IEC, 

Supervisor /ER, and EPD; 

3. Repeat measurement to 

confirm finding; 

4. Assess effectiveness of 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s 

working method; 

3. Discuss possible remedial 

measures with ET and 

Contractor; 

4. Advise the Supervisor /ER 

1. Confirm receipt of 

notification of exceedance 

in writing; 

2. Notify Contractor; 

3. In consolidation with the 

IEC, agree with the 

Contractor on the remedial 

measures to be 

1. Take immediate action to 

avoid further exceedance; 

2. Discuss with ET and IEC 

on proper remedial 

actions; 

3. Submit proposal for 

remedial actions to 

Supervisor /ER and IEC 
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Event 
Action 

ET IEC Supervisor / ER Contractor 

Contractor’s remedial 

actions and keep EPD, IEC 

and Supervisor /ER 

informed of the results. 

on the effectiveness of the 

proposed remedial 

measures. 

implemented; 

4. Supervise implementation 

of remedial measures; 

5. Conduct meeting with ET 

and IEC if exceedance 

continues. 

within three working days 

of notification; 

4. Implement the agreed 

proposals. 

Limit Level being 

exceeded by two or 

more consecutive 

sampling 

1. Notify IEC, Supervisor 

/ER, Contractor and EPD; 

2. Repeat measurement to 

confirm findings; 

3. Carry out analysis of 

Contractor’s working 

procedures to identify 

source and investigate the 

causes of exceedance; 

4. Increase monitoring 

frequency to daily; 

5. Arrange meeting with IEC, 

Supervisor /ER and 

Contractor to discuss the 

remedial action to be 

taken; 

6. Assess effectiveness of 

Contractor’s remedial 

actions and keep EPD, IEC 

and Supervisor /ER 

informed of the results; 

7. If exceedance stop, cease 

additional monitoring. 

1. Check monitoring data 

submitted by ET; 

2. Check Contractor’s 

working method; 

3. Discuss with Supervisor 

/ER, ET, and Contractor on 

the potential remedial 

actions; 

4. Review Contractor’s 

remedial actions whenever 

necessary to assure their 

effectiveness and advise 

the Supervisor /ER 

accordingly. 

1. Confirm receipt of 

notification of exceedance 

in writing; 

2. Notify Contractor; 

3. In consolidation with the 

IEC, agree with the 

Contractor on the remedial 

measures to be 

implemented; 

4. Supervise implementation 

of remedial measures; 

5. If exceedance continues, 

consider stopping the 

Contractor to continue 

working on that portion of 

work which causes the 

exceedance until the 

exceedance is abated. 

1. Take immediate action to 

avoid further exceedance; 

2. Discuss with ET and IEC 

on proper remedial 

actions; 

3. Submit proposal for 

remedial actions to 

Supervisor /ER and IEC 

within three working days 

of notification; 

4. Implement the agreed 

proposals; 

5. Submit further remedial 

actions if problem still not 

under control; 

6. Stop the relevant portion of 

works as instructed by the 

Supervisor /ER until the 

exceedance is abated. 
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Appendix J – Calibration certificates, catalogue of noise monitoring 

equipment 
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Catalogue of Sound Level Meter 
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Calibration Certificate of Sound Level Meter 
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Calibration Certificate of Sound Level Meter 
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Calibration Certificate of Sound Level Meter 

  



Page 6 of 11 

 



Page 7 of 11 

  

Calibration Certificate of Sound Calibrator 
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Calibration Certificate of Sound Calibrator 
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Catalogue of Air Flow Meter (TSI TA440) Calibration Certificate of Air Flow Meter 
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Calibration Certificate of Air Flow Meter 
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Appendix K – Noise monitoring results and graphical presentation 
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M4(A) – Le Billionnaire 

 

 

M5(A) – Prince Ritz 

Date 
Temp 

(oC) 
Weather 

Measured Noise Level at M5(A), dB(A) 
Limit 

Time Baseline LAeq LA10 LA90 

2/12/2021 22.3  Sunny 14:30 - 15:00 72.5  72.4  73.6  70.2  75 

8/12/2021 21.8  Sunny 10:35 - 11:05 72.5  73.1  74.5  71.6  75 

14/12/2021 18.0  Sunny 10:44 - 11:14 72.5  74.5  76.0  72.4  75 

20/12/2021 19.6  Cloudy 14:25 - 14:55 72.5  72.2  73.1  70.5  75 

30/12/2021 16.0  Sunny 10:40 - 11:10 72.5 72.6  73.8  70.7  75 

   Maximum 74.5     

   Minimum  72.2     

   Average 73.0     

 

  

Date 
Temp 

(oC) 
Weather 

Measured Noise Level at M4(A), dB(A) 
Limit 

Time Baseline LAeq LA10 LA90 

2/12/2021 22.3  Sunny 13:25 - 13:55 69.5  70.1  71.5  68.8  75 

8/12/2021 21.8  Sunny 09:25 - 09:55 69.5  69.4  70.8  68.3  75 

14/12/2021 18.0  Sunny 09:14 - 09:44 69.5  71.0  72.2 69.4  75 

20/12/2021 19.6  Cloudy 13:20 - 13:50 69.5  69.8  71.4 68.1  75 

30/12/2021 16.0  Sunny 09:35  10:05 69.5 69.5  71.1  68.6  75 

   Maximum 71.0     

   Minimum  69.4     

   Average 70.0     
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LAeq, 30-min graphical results of M4(A) – Le Billionnaire 

 

 

 

LAeq, 30-min graphical results of M5(A) – Prince Ritz 
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Major Construction Activities 

Reporting Period 

Sept 

2021 

Oct 

2021 

Nov 

2021 

Dec 

2021 

Construction of box culvert     

Bored pile works for landscape elevated walkway     

Demolition of existing structure and cottage     

Construction of project signboard     

Pre-drilling works and trial pit excavation     

Drainage works     

Temporary road diversion at Sa Po Road     

Demolition of existing structure at SB-01     

Pre-drilling work for S14 and KS10     

Drainage works for Pedestrian Street No.1 & No.2     

Drainage works for Crowd Dispersal Route     

Instrumentation installation at SB-01     

Pre-drilling work for S14     

Removal existing piles at Road D1     

Rising main construction     

Trial pit excavation     

Advance works for traffic diversion at Sa Po Road     

Drainage works for Pedestrian Street No.1, No,2 & No.3     

Construction of Crowd Dispersal Route     

 

Factors might affect the monitoring results 

Reporting Period 

Sept 

2021 

Oct 

2021 

Nov 

2021 

Dec 

2021 

Non-project related construction activities in the adjacent construction sites 

were observed. 
    
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Appendix L – Event and Action Plan for noise 
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Event 
Action 

ET IEC Supervisor / ER Contractor 

Action Level being 

exceeded 

1. Notify Supervisor / ER, 

IEC and Contractor; 

2. Carry out investigation; 

3. Report the results of 

investigation to the IEC, 

Supervisor / ER and 

Contractor; 

4. Discuss with the IEC and 

Contractor on remedial 

measures required; 

5. Increase monitoring 

frequency to check 

mitigation effectiveness. 

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

1. Review the investigation 

results submitted by the 

ET; 

2. Review the proposed 

remedial measures 

submitted by the 

Contractor and advise the 

ER accordingly; 

3. Advise the Supervisor / 

ER on the proposed 

remedial measures. 

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

1. Confirm receipt of 

notification of failure in 

writing; 

2. Notify Contractor; 

3. In consolidation with the 

IEC, agree with the 

Contractor on the remedial 

measures to be 

implemented; 

4. Supervise the 

implementation of 

remedial measures. 

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

1. Submit noise mitigation 

proposal to IEC and 

Supervisor / ER; 

2. Implement noise 

mitigation proposals. 

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

Limit Level being 

exceeded 

1. Inform IEC, Supervisor 

/ER, Contractor and EPD; 

2. Repeat measurement to 

confirm findings; 

3. Increase monitoring 

frequency; 

4. Identify source and 

investigate the cause of 

exceedance; 

5. Carry out analysis of 

Contract’s working 

procedure; 

6. Discuss remedial measures 

required with the IEC, 

Contractor and Supervisor 

/ER; 

7. Assess effectiveness of 

1. Discuss the potential 

remedial actions with 

Supervisor /ER, ET and 

Contractor; 

2. Review Contractor’s 

remedial actions whenever 

necessary to assure their 

effectiveness and advise the 

Supervisor /ER 

accordingly.  

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

1. Confirm receipt of 

notification of failure in 

writing; 

2. Notify Contractor; 

3. In consolidation with the 

IEC, agree with the 

Contractor on the remedial 

measures to be 

implemented; 

4. Supervise the 

implementation of 

remedial measures; 

5. If exceedance continues, 

consider stopping the 

Contractor to continue 

working on that portion of 

work which causes the 

1. Take immediate action to 

avoid further exceedance; 

2. Submit proposals for 

remedial actions to IEC 

and Supervisor /ER within 

3 working days of 

notification; 

3. Implement the agreed 

proposal; 

4. Submit further proposal if 

problem still not under 

control;  

5. Stop the relevant portion of 

works as instructed by the 

Supervisor /ER until the 

exceedance is abated. 

(The above actions should be 
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Event 
Action 

ET IEC Supervisor / ER Contractor 

Contractor’s remedial 

actions and keep IEC, 

EPD, and Supervisor /ER 

informed of the results; 

8. If exceedance stops, cease 

additional monitoring.  

(The above actions should be 

taken within 2 working days 

after the exceedance is 

identified.) 

exceedance until the 

exceedance is abated. 

(The above actions should be 

taken within 2 working days after 

the exceedance is identified.) 

taken within 2 working days 

after the exceedance is 

identified.) 
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Appendix M – Event and Action Plan for Landscape and Visual Impact 
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Event 
Action 

ET IEC Supervisor / ER Contractor 

Design Check 1. Check final design 

conforms to the 

requirements of EP and 

prepare report. 

1. Check report. 

2. Recommend remedial 

design if necessary. 

 

1. Undertake remedial design 

if necessary. 

 

 

Non-conformity on 

one occasion  

1. Identify Source.  

2. Inform IEC and 

Supervisor /ER. 

3. Discuss remedial actions 

with IEC, Supervisor /ER 

and Contractor. 

4. Monitor remedial actions 

until rectification has been 

completed.  

 

1. Check report. 

2. Check Contractor’s 

working method. 

3. Discuss with ET and 

Contractor on possible 

remedial measures. 

4. Advise Supervisor /ER on 

effectiveness of proposed 

remedial measures.  

5. Check implementation of 

remedial measures.  

 

1. Notify Contractor. 

2. Ensure remedial measures 

are properly implemented.  

 

1. Amend working methods. 

2. Rectify damage and 

undertake any necessary 

replacement.  

Repeated 

Non-conformity  

1. Identify Source.  

2. Inform IEC and 

Supervisor /ER. 

3. Increase monitoring 

frequency.  

4. Discuss remedial actions 

with IEC, Supervisor /ER 

and Contractor. 

5. Monitor remedial actions 

until rectification has been 

completed. 

6. If non-conformity stops, 

cease additional 

monitoring.  

1. Check monitoring report. 

2. Check Contractor’s working 

method.  

3. Discuss with ET and 

Contractor on possible 

remedial measures. 

4. Advise Supervisor /ER on 

effectiveness of proposed 

remedial measures.  

5. Supervise implementation 

of remedial measures. 

1. Notify Contractor. 

2. Ensure remedial measures 

are properly implemented. 

1. Amend working methods. 

2. Rectify damage and 

undertake any necessary 

replacement. 
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Appendix N – Waste Flow Table 
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Appendix P – Summaries of Environmental Complaint, Warning, 

Summon and Notification of Successful Prosecution 
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Reporting Month: December 2021 

Contract No. 
Record of Complaint 

(Yes/No) 

Record of Warning 

(Yes/No) 

Notification of 

Summons and 

Successful 

Prosecutions (Yes/No) 

ED/2018/05 No No No 

 

Cumulative Statistics on Complaints, Notification of Summons and Successful Prosecutions up  

to reporting month 

Contract No. Record of Complaint Record of Warning 

Notification of 

Summons and 

Successful 

Prosecutions 

ED/2018/05 1 0 0 
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Complaint Log for ED/2018/05 

Complaint Ref. No. 
Date of 

Complaint 
Description of Complaint Investigation / Recommendations / Actions 

Close-Out Date / 

Status 

     

     

     

     

     

     
 


