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APPENDIX A 
 

Construction Programme 



Activity ID Activity Name BL Project 
Start

BL 
Project
Finish

01123.ID007 C1128 complt the tunnelling wrks at the interface areas bet tunnels & EXH  (appcble if Opt 7 is exerc)30-Jun-23

01123.ID010 C1123 provide accs to C1128 at the interface areas at east of FPP for NSL tunnelling wrk (appcble if Opt 8 is
exerc)

30-Jun-23

01123.ID014 C1123 provide accs to C1128 at the interface areas at east of FPP for NIL tunnelling wrk (appcble if Opt 8 is 
exerc)

30-Jun-23

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION
EXH (Grid 33-9)EXH (Grid 33-9)EXH (Grid 33-9)EXH (Grid 33-9)
Tunnel at Tonnochy Road (Grid 29-33) Zone 4Tunnel at Tonnochy Road (Grid 29-33) Zone 4Tunnel at Tonnochy Road (Grid 29-33) Zone 4Tunnel at Tonnochy Road (Grid 29-33) Zone 4
Permanent Reprovisioning Wan Chai Sport GroundPermanent Reprovisioning Wan Chai Sport GroundPermanent Reprovisioning Wan Chai Sport GroundPermanent Reprovisioning Wan Chai Sport Ground
Construct Permanent Spectator StandConstruct Permanent Spectator StandConstruct Permanent Spectator StandConstruct Permanent Spectator Stand
01123.EXZ48150WCSG - Spectator Stand Final Cleaning, Inspection and Handover30-Jun-2304-Jul-23

Demolish Temporary LCSD FacilitiesDemolish Temporary LCSD FacilitiesDemolish Temporary LCSD FacilitiesDemolish Temporary LCSD Facilities
01123.EXZ48165W2 - Demolish Temporary LCSD Facilities 30-May-2312-Jun-23

Wan Chai Sport Ground ReinstatementWan Chai Sport Ground ReinstatementWan Chai Sport Ground ReinstatementWan Chai Sport Ground Reinstatement
01123.EXZ48175W2 - Soft and Hard Landscaping, Reinstatement Works Area W212-Jun-2329-Jun-23

EXH Grid 9-21 (Zone 1 PTI Area)EXH Grid 9-21 (Zone 1 PTI Area)EXH Grid 9-21 (Zone 1 PTI Area)EXH Grid 9-21 (Zone 1 PTI Area)
Remove Temporary PTI and Reinstatement (EI issued, Not SCL1123 Scope)Remove Temporary PTI and Reinstatement (EI issued, Not SCL1123 Scope)Remove Temporary PTI and Reinstatement (EI issued, Not SCL1123 Scope)Remove Temporary PTI and Reinstatement (EI issued, Not SCL1123 Scope)
01123.EXZ18570Removal of Temp PTI - (EI Issued not SCL1123's Scope)30-Jun-2318-Aug-23

01123.EXZ18580Demolition of Temp Toilet & Reinstatement 19-Aug-2320-Sep-23

01123.EXZ18590Construction Surface Drain 19-Aug-2329-Sep-23

01123.EXZ18600Removal of Temp Bus Bay and Shelters and Reinstatement21-Sep-2317-Oct-23

01123.EXZ18620Site Formation 03-Oct-2316-Oct-23

01123.EXZ18610Erection Chain Link Fence 03-Oct-2304-Nov-23

01123.EXZ18630Modification of Traffic Signals at Junction 18-Oct-2301-Nov-23

01123.EXZ18640Handover site to LD 04-Nov-23

Western Vent Shaft (WVS) & Western Approach Tunnel (WAT)Western Vent Shaft (WVS) & Western Approach Tunnel (WAT)Western Vent Shaft (WVS) & Western Approach Tunnel (WAT)Western Vent Shaft (WVS) & Western Approach Tunnel (WAT)
Western Vent Shaft (Grid 1-6) and WAT Area CWestern Vent Shaft (Grid 1-6) and WAT Area CWestern Vent Shaft (Grid 1-6) and WAT Area CWestern Vent Shaft (Grid 1-6) and WAT Area C
RRIWRRIWRRIWRRIW
01123.WAC12120Demolition of the temp. diverted staircase E35/E3616-May-2320-Jun-23

01123.WAC12130Reinstatement after demolition of diverted staircase E35/E3605-Jun-2310-Jun-23

01123.WAC12210Reinstatement, Hardscape and paving works 30-Jun-2307-Jul-23

Optional WorksOptional WorksOptional WorksOptional Works
Option 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted Works
Option 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted WorksOption 1B - CEDD Entrusted Works
Option 1B- CEDD Entrusted Works (Road P2 East of Flemming Road)Option 1B- CEDD Entrusted Works (Road P2 East of Flemming Road)Option 1B- CEDD Entrusted Works (Road P2 East of Flemming Road)Option 1B- CEDD Entrusted Works (Road P2 East of Flemming Road)
After TTM 6D- Phase 3After TTM 6D- Phase 3After TTM 6D- Phase 3After TTM 6D- Phase 3
Fleming Road to Tonnochy RoadFleming Road to Tonnochy RoadFleming Road to Tonnochy RoadFleming Road to Tonnochy Road
After TTM 6D-Pahse 4After TTM 6D-Pahse 4After TTM 6D-Pahse 4After TTM 6D-Pahse 4
Tonnochy Road to Marsh RoadTonnochy Road to Marsh RoadTonnochy Road to Marsh RoadTonnochy Road to Marsh Road

Option 15 - Floating Pontoon Barging Facility at North Seashore of the Temp PTIOption 15 - Floating Pontoon Barging Facility at North Seashore of the Temp PTIOption 15 - Floating Pontoon Barging Facility at North Seashore of the Temp PTIOption 15 - Floating Pontoon Barging Facility at North Seashore of the Temp PTI
01123.O15.10000Barging Facilities - Prepare Design and Method Statement30-Jun-2327-Jul-23

01123.O15.10010Barging Facilities - ICE Review and Endorsement28-Jul-2310-Aug-23

01123.O15.10020Barging Facilities - MTR Review and Comment 11-Aug-2307-Sep-23

01123.O15.10030Barging Facilities - Revised Design and Method Statement08-Sep-2321-Sep-23

01123.O15.10040Barging Facilities - ICE Review and Endorsement22-Sep-2305-Oct-23

28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24
June July August September

2023

Data Date: 30-Jun-23
Print Date: 11-Jul-23

MTR Shatin to Central Link - Contract 1123
EXH and Western Approach Tunnel

Milestone

Remaining Works

Last Month Milestone

Last Month

Actual Work

AT Milestone 3 Month Rolling Programme
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Activity ID Activity Name BL Project 
Start

BL 
Project
Finish

01123.O15.10050Barging Facilities - MTR Approve 06-Oct-2319-Oct-23

01123.O15.10060Barging Facilities - BD Consultation 20-Oct-2318-Dec-23

01123.O15.10070Apply for AIP from MD 19-Dec-2323-Jan-24

01123.O15.10090Submit Marine Impact Assessment Report 24-Jan-2428-Feb-24

01123.O15.10080Apply for Approval of Plans & Survey 24-Jan-2428-Feb-24

01123.O15.10100Construct/Setup barging point 29-Feb-2415-Apr-24

01123.O15.10110Construct/Setup barging Facilities 16-Apr-2414-May-24

01123.O15.10120Apply for COO & Operating License 16-May-2413-Jun-24

01123.O15.10130Apply and Obtain MDN from EPD 16-May-2413-Jun-24

01123.O15.10140Inspection and Commence Operation 14-Jun-2420-Jun-24

01123.O15.10150Operation and Maintain the Barging Point 21-Jun-2407-Jun-27

01123.O15.10160Removal of Barging Facilities 08-Jun-2707-Jul-27

01123.O15.10170Reinstatement Site and Survey 08-Jul-2728-Jul-27

01123.O15.10180Handover Site 29-Jul-2704-Aug-27

Option 16 - Temporary Reprovisioning of Model Car Racing TrackOption 16 - Temporary Reprovisioning of Model Car Racing TrackOption 16 - Temporary Reprovisioning of Model Car Racing TrackOption 16 - Temporary Reprovisioning of Model Car Racing Track
1123.O16.1000Area W24 Site Possession 30-Jun-23

1123.O16.1010Site Setup 30-Jun-2314-Jul-23

1123.O16.1020Summary Bar -Current no drawings 15-Jul-2331-Oct-23

1123.O16.1030Inspection and Commissioning 01-Nov-2307-Nov-23

1123.O16.1040Handover 07-Nov-23

28 04 11 18 25 02 09 16 23 30 06 13 20 27 03 10 17 24
June July August September

2023
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APPENDIX B 
 

Project Organization Structure 





  

 

APPENDIX C 
 

Implementation Schedule of Environmental Mitigation 
Measures 













  

 

APPENDIX D 
 

Summary of Action and Limit Levels 





  

 

APPENDIX E 
 

Calibration Certificates of Equipments 





















  

 

APPENDIX F 
 

EM&A Monitoring Schedules 



1-Jul

2-Jul 3-Jul 4-Jul 5-Jul 6-Jul 7-Jul 8-Jul

9-Jul 10-Jul 11-Jul 12-Jul 13-Jul 14-Jul 15-Jul

16-Jul 17-Jul 18-Jul 19-Jul 20-Jul 21-Jul 22-Jul

23-Jul 24-Jul 25-Jul 26-Jul 27-Jul 28-Jul 29-Jul

30-Jul 31-Jul

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc) 

Air Quality Monitoring Station Noise Monitoring Station
AM2 Wan Chai Sports Ground NM2 Harbour Centre
AM4 Pedestrain Plaza

Monitoring Frequency Monitoring Frequency
24-hr TSP     Once every 6 days Once per week

Shatin to Central Link 1123 - CEDD Entrusted Work

Tentative Impact Monitoring Schedule for July 2023

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Noise 24-hour TSP 1-hour TSP

24-hour TSP 1-hour TSP Noise

24-hour TSP 1-hour TSP Noise 24-hour TSP

1-hour TSP Noise 24-hour TSP 1-hour TSP

Road P2 & other roads and Slip Road 3



1-Aug 2-Aug 3-Aug 4-Aug 5-Aug

6-Aug 7-Aug 8-Aug 9-Aug 10-Aug 11-Aug 12-Aug

13-Aug 14-Aug 15-Aug 16-Aug 17-Aug 18-Aug 19-Aug

20-Aug 21-Aug 22-Aug 23-Aug 24-Aug 25-Aug 26-Aug

27-Aug 28-Aug 29-Aug 30-Aug 31-Aug

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc) 

Air Quality Monitoring Station Noise Monitoring Station
AM2 Wan Chai Sports Ground NM2 Harbour Centre
AM4 Pedestrain Plaza

Monitoring Frequency Monitoring Frequency
24-hr TSP     Once every 6 days Once per week

24-hour TSP24-hour TSP 1-hour TSP Noise

1-hour TSP Noise

24-hour TSP 1-hour TSP Noise

Noise 24-hour TSP 1-hour TSP

Noise 24-hour TSP 1-hour TSP

Shatin to Central Link 1123 - CEDD Entrusted Work
Road P2 & other roads and Slip Road 3

Tentative Impact Monitoring Schedule for August 2023

Sunday Monday Tuesday Wednesday Thursday Friday Saturday



1-Sep 2-Sep

3-Sep 4-Sep 5-Sep 6-Sep 7-Sep 8-Sep 9-Sep

10-Sep 11-Sep 12-Sep 13-Sep 14-Sep 15-Sep 16-Sep

17-Sep 18-Sep 19-Sep 20-Sep 21-Sep 22-Sep 23-Sep

24-Sep 25-Sep 26-Sep 27-Sep 28-Sep 29-Sep 30-Sep

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc) 

Air Quality Monitoring Station Noise Monitoring Station
AM2 Wan Chai Sports Ground NM2 Harbour Centre
AM4 Pedestrain Plaza

Monitoring Frequency Monitoring Frequency
24-hr TSP     Once every 6 days Once per week

Shatin to Central Link 1123 - CEDD Entrusted Work
Road P2 & other roads and Slip Road 3

Tentative Impact Monitoring Schedule for September 2023

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

24-hour TSP 1-hour TSP

Noise 24-hour TSP 1-hour TSP

Noise 24-hour TSP 1-hour TSP

24-hour TSP
Noise

24-hour TSP 1-hour TSP

1-hour TSP Noise 24-hour TSP 1-hour TSP



1-Oct 2-Oct 3-Oct 4-Oct 5-Oct 6-Oct 7-Oct

8-Oct 9-Oct 10-Oct 11-Oct 12-Oct 13-Oct 14-Oct

15-Oct 16-Oct 17-Oct 18-Oct 19-Oct 20-Oct 21-Oct

22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct

29-Oct 30-Oct 31-Oct

The schedule is subject to change due to unforeseeable circumstances (e.g. adverse weather, etc) 

Air Quality Monitoring Station Noise Monitoring Station
AM2 Wan Chai Sports Ground NM2 Harbour Centre
AM4 Pedestrain Plaza

Monitoring Frequency Monitoring Frequency
24-hr TSP     Once every 6 days Once per week

Noise

Noise 24-hour TSP 1-hour TSP

24-hour TSP 1-hour TSP Noise 24-hour TSP 1-hour TSP

24-hour TSP 1-hour TSP Noise

Saturday

24-hour TSP 1-hour TSP Noise

Shatin to Central Link 1123 - CEDD Entrusted Work
Road P2 & other roads and Slip Road 3

Tentative Impact Monitoring Schedule for October 2023

Sunday Monday Tuesday Wednesday Thursday Friday



  

 

APPENDIX G 
 

Air Quality Monitoring Results and  
their Graphical Presentations 



Appendix G
Air Quality Monitoring Results 

1-hour TSP Monitoring Results at Station CMA5b (Pedestrian Plaza)

Start 1st Hour 2nd Hour 3rd Hour
Time Weather Conc. Conc. Conc.

(hh:mm) Condition (µg/m3) (µg/m3) (µg/m3)
06-Jul-23 13:25 Sunny 65.3 64.9 65.2
12-Jul-23 14:00 Sunny 61.8 62.3 61.6
18-Jul-23 14:00 Cloudy 65.9 64.8 64.2
24-Jul-23 14:00 Sunny 63.6 64.5 63.9
29-Jul-23 13:15 Fine 63.4 64.2 66.1

Average 64.2
Min 61.6
Max 66.1

1-hour TSP Monitoring Results at Station CMA6a (WDII PRE Site Office)

Start 1st Hour 2nd Hour 3rd Hour
Time Weather Conc. Conc. Conc.

(hh:mm) Condition (µg/m3) (µg/m3) (µg/m3)
06-Jul-23 13:05 Sunny 60.1 60.8 60.7
12-Jul-23 13:30 Sunny 58.3 59.1 59.5
18-Jul-23 13:00 Cloudy 64.6 63.3 62.4
24-Jul-23 13:00 Sunny 60.8 61.1 61.7
29-Jul-23 13:20 Fine 62.7 63.0 62.2

Average 61.3
Min 59.5
Max 62.4

Date

Date



Appendix G
Air Quality Monitoring Results 

24-hour TSP Monitoring Results at Station CMA5b (Pedestrain Plaza)
Weather Air Atmospheric Av. flow Total vol. Particulate Sampling Conc.

Date Time Date Time Condition Temp. (oC) Pressure (hPa) Initial Final (m3/min) (m3) Initial Final weight(g) Initial Final  Time(hrs.) (µg/m3)
5-Jul-23 0:00 6-Jul-23 0:00 Fine 30.4 1008.4 1.34 1.34 1.34 1925.3 2.6424 2.6870 0.0446 30239.07 30263.07 24.00 23.2

11-Jul-23 0:00 12-Jul-23 0:00 Sunny 30.7 1008.4 1.34 1.34 1.34 1925.3 2.6493 2.6850 0.0357 30263.07 30287.07 24.00 18.5
17-Jul-23 0:00 18-Jul-23 0:00 Sunny 28.4 997.5 1.34 1.34 1.34 1925.3 2.6348 2.6715 0.0367 30287.07 30311.07 24.00 19.1
22-Jul-23 0:00 23-Jul-23 0:00 Sunny 30.6 1010.8 1.34 1.34 1.34 1925.3 2.6447 2.6875 0.0428 30311.07 30335.07 24.00 22.2
28-Jul-23 0:00 29-Jul-23 0:00 Sunny 31.5 996.8 1.34 1.34 1.34 1925.3 2.6377 2.7243 0.0866 30335.07 30359.07 24.00 45.0

Average 25.6
Minimum 18.5
Maximum 45.0

24-hour TSP Monitoring Results at Station CMA6a (WDII PRE site office)
Weather Air Atmospheric Av. flow Total vol. Particulate Sampling Conc.

Date Time Date Time Condition Temp. (oC) Pressure (hPa) Initial Final (m3/min) (m3) Initial Final weight(g) Initial Final  Time(hrs.) (µg/m3)
5-Jul-23 0:00 6-Jul-23 0:00 Fine 30.4 1008.4 1.33 1.33 1.33 1916.6 2.6380 2.6711 0.0331 12960.37 12984.37 24.00 17.3

11-Jul-23 0:00 12-Jul-23 0:00 Sunny 30.7 1008.4 1.33 1.33 1.33 1916.6 2.6377 2.6613 0.0236 12984.37 13008.37 24.00 12.3
17-Jul-23 0:00 18-Jul-23 0:00 Sunny 28.4 997.5 1.33 1.33 1.33 1916.6 2.6390 2.6658 0.0268 13008.37 13032.37 24.00 14.0
22-Jul-23 0:00 23-Jul-23 0:00 Sunny 30.6 1010.8 1.33 1.33 1.33 1916.6 2.6455 2.6675 0.0220 13032.37 13056.37 24.00 11.5
28-Jul-23 0:00 29-Jul-23 0:00 Sunny 31.5 996.8 1.33 1.33 1.33 1916.6 2.6283 2.6876 0.0593 13056.37 13080.37 24.00 30.9

Average 17.2
Minimum 11.5
Maximum 30.9

Elapse TimeStart End Flow Rate (m3/min.) Filter Weight (g)

Start End Flow Rate (m3/min.) Filter Weight (g) Elapse Time
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Date: August 2023
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Appendix G

Graphical Presentation of Impact 1-hr TSP Monitoring 
Results
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Appendix G

Graphical Presentation of Impact 24-hr TSP Monitoring 
Results
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APPENDIX H 
 

Noise Monitoring Results and  
their Graphical Presentations 



Appendix H   Regular Construction Noise Monitoring Results

Daytime Noise Monitoring Results at Station M1a (Footbridge for Ex-Harbour Road Sport Centre)

Time L90 L10 Leq

4-Jul-23 Sunny 14:05 64.1 67.3 66.2 <Baseline 69.6 75 N
13-Jul-23 Sunny 14:00 62.3 66.3 65.1 <Baseline 69.6 75 N
19-Jul-23 Cloudy 14:00 63.6 66.0 65.3 <Baseline 69.6 75 N
25-Jul-23 Sunny 14:00 63.4 66.8 65.6 <Baseline 69.6 75 N

 + - Façade measurement

Date
Limit Level, 

dB(A)
Exceedance 

(Y/N)
Weather 
Condition

Noise Level for 30-min, dB(A)+ Baseline 
Corrected 

Level, dB(A)

Baseline Noise 
Level, dB(A)



Appendix H   Regular Construction Noise Monitoring Results

Shatin Central Link Contract No. 1123
Entrusted Work for Road P2 & other roads and Slip Road 3

Date: August 2023 Appendix H
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Graphical Presentation of Impact Noise 
Monitoring Results
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APPENDIX I 
 

Event Action Plan 









  

 
 
 

APPENDIX J 
 

Cumulative Statistics of Exceedances, Complaints, 
Notification of Summons and Successful Prosecutions 





  

 
 

APPENDIX K 
 

Waste Flow Table 



Total
Quantity

Generated

Hard Rock
and Large

Broken
Concrete

Reused
in the

Contract

Reused in
Other

Projects

Disposed
as Public

Fill

Imported
Fill

Metals
Paper /

Cardboard
Packaging

Plastics
Chemical

Waste

Others,
e.g.

general
refuse

Type 1 Type 2

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) (in '000m3) (in '000m3)
Jan 0.015 0.000 0.000 0.000 0.015 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Feb 0.013 0.000 0.000 0.000 0.013 0.000 0.000 0.000 0.000 0.000 0.014 0.000 0.000
Mar 0.014 0.000 0.000 0.000 0.014 0.000 0.000 0.000 0.000 0.000 0.014 0.000 0.000
Apr 0.082 0.000 0.000 0.000 0.082 0.000 0.000 0.000 0.000 0.000 0.071 0.000 0.000
May 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.014 0.000 0.000
Jun 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.011 0.000 0.000
Sub-total 0.124 0.000 0.000 0.000 0.124 0.000 0.000 0.000 0.000 0.000 0.124 0.000 0.000
July 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
August
September
October
November
December
Total 0.124 0.000 0.000 0.000 0.124 0.000 0.000 0.000 0.000 0.000 0.124 0.000 0.000

Comments:

1)

2)
3)
4)
5)
6)
7)

The amount of metal waste generated in June is 0 kg, for cut-off date as 31/7/2023.
The amount of paper waste generated in June is 0 kg, for cut-off date as 31/7/2023.
The amount of plastic waste generated in June is 0 kg, for cut-off date as 31/7/2023.

Assumption: The densities of Rock, Soil, Mixed Rock and Soil, and Regular Spoil are 2.0 ton/m3; the density of general refuse is 1.0 ton/m3; the density of waste oil is 1.0 
kg/L.
The cut-off date of waste amount in July is 31/7/2023 for Public Fill Facilities and Landfill.
The amounts of waste in June is 0 ton for Landfill and 0 tons for Public Fill.
The amount of import fill in June is 0 ton, for cut-off date as 31/7/2023.

Monthly Summary Waste Flow Table for 2023

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly
Actual Quantities of 

Marine Dumping 
Monthly

MONTHLY SUMMARY WASTE FLOW TABLE

Contract No.:MTR SCL 1123 - Exhibition Station and Western Approach Tunnel (Road P2 Works)
Reporting Month: Jul 2023
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