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EXECUTIVE SUMMARY 
 

i. This is the Environmental Monitoring and Audit (EM&A) Monthly Report – July 2024 of Shek 

Wu Hui Effluent Polishing Plant – Main Work under Further Environmental Permit no. FEP-

02/474/2013 (Hereafter as “the Project”). This is the 35th EM&A report prepared by 

Environmental Team under Contract No. SPW 12/2021, presenting the environmental 

monitoring findings and information recorded during the period of 1 July 2024 to 31 July 2024. 

The cut-off date of reporting is at the end of each reporting month.  

 

ii. In the reporting month, the principal work activities of individual contracts are conducted as 

follows: 

 
Contract No. DC/2018/06 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sludge Treatment Facilities and 132 kV Primary Substation 

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

Contract No. DC/2018/07 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sewage Treatment Facilities 

 RC works 

 ABWF works 

 Pipe laying 
 

Contract No. DE/2018/03 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Sidestream Treatment Facilities and EM&M Works for Sludge Treatment Facilities 

 Pump & Pipework installation at Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment (Sidestream) 

 Installation of EOT & Monorail at Portion B-1 (Sidestream) 

 Electrical Installation at Workshop No.2 

 MVAC Installation at Workshop No.2 

 LV switchboard installation at Workshop No.2 

 Electrical Installation at SDB 

 Plumbing System Installation at SDB 

 MVAC System Installation at SDB 

 FS System Installation at SDB 

 Delivery & Jointing of FRP Tanks at SDB 

 Installation of CHP Acoustic Enclosure at CHP 
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 Installation of Lifting Appliances at CHP 

 Steam Boiler System Installation at CHP 

 FS Systems Installation at CHP 

 Delivery for Ferric Chloride Storage Tanks Installation 

 THP System Installation at THP 

 Bio-gas Holding Tank Installation at BGHT 

 Sludge Cooler Delivery & Installation at SDT 

 Installation of FRP Walkway and Platform at SDT 

 Installation of H2S Removal System at SDT 

 SAT of Penstock and Stoplogs at SPS 

 Installation of pipework at SAS Pumping Station 

 

Contract No. DE/2018/04 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

E&M Works for Sewage Teatment Facilities 

 E&M works for Leachate Pre‐treatment Plant at existing compressor house. 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including DOU No.3A, Emergency Generator House 

and FS & Sprinkler Pumping Room, Chemical System No.1, Street Fire Hydrant & 

Booster Pump Room and Temporary Chemical System. 

 E&M works at Portion B-2, Inlet Works. 

 E&M works at Portion B-3, PST No. 1-4. 

 E&M works at Portion B-4, BR 2A & 2B. 

 

Air Quality Monitoring 

iii. 1-hour and 24-hour Total Suspended Particulates (TSP) monitoring was conducted at two 

monitoring station. 24-hour TSP shall be sampled at least once in every 6 days, while 

sampling for 1-hour TSP shall be at least 3 times in every 6 day in the reporting month. 

iv. No action or limit level exceedance was recorded in this reporting period. 

 

 

Noise Monitoring 

v. Noise monitoring was conducted at three noise monitoring stations once per week in the 

reporting month. 

vi. No action or limit level exceedance was recorded in this reporting period. 

 

Ecological Monitoring 

vii. Ecological monitoring conducted on a weekly basis at both high and low tides (it is 

considered high tide when tidal levels are above 1.5m and low tide when tidal level are below 
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1.5m at Tsim Bei Tsui Station). The magnitude of how much above or below 1.5m was 

subject to tidal conditions of that week as it varied throughout different times of the year. 

Nonetheless, the high and low tide relative to that week’s tidal condition were taken into 

consideration.  

viii. The t-test concluded that the abundance for Eastern Cattle Egret was significantly lower than 

the baseline monitoring result for July and summer at 95% and 99% confidence level, 1 limit 

level was triggered for ecological monitoring in the reporting month. 

ix. Despite a drop in Eastern Cattle Egret abundance, the average number of all waterbirds and 

abundance of other representative Waterbirds have no significant change in reporting month 

compared to baseline data. It is unlikely that project activity (e.g. noise, waste water) will 

affect one species only. As the decline of the Eastern Cattle Egret was considered non-

project related, no remedial measure for the project is proposed. However, it is 

recommended that the construction site should continue keeping the good site practice to 

minimize disturbance caused to surrounding area. 

 

 

Site Inspections and Audit 

x. The Environmental Team (ET) conducted weekly site inspections on 2, 9(DE/2018/03 and 

DE/2018/04), 11(DC/2018/06 and DC/2018/07), 16, 23(DE/2018/03 and DE/2018/04), 

25(DC/2018/06 and DC/2018/07) and 30 July 2024 and biweekly landscape inspection on 2, 

16 and 30 July 2024. IEC attended the joint site inspection on 30 July 2024. No non-

compliance was found during the site inspection while reminders on environmental measures 

were recommended. 

 

Complaints, Notifications of Summons and Successful Prosecutions 

xi. No environmental complaint, notification of summons and successful prosecution regarding 

the construction works was recorded in the reporting period.  

 
Reporting Changes 

xii. There are no particular reporting changes.  

 

Future Key Issues 

xiii. In coming reporting month, the principal work activities of individual contracts are anticipated 

as follows: 

 

Contract No. DC/2018/06 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sludge Treatment Facilities and 132 kV Primary Substation 
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 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

Contract No. DC/2018/07 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sewage Treatment Facilities 

 RC works 

 Pile laying 

 

Contract No. DE/2018/03 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Sidestream Treatment Facilities and EM&M Works for Sludge Treatment Facilities 

 Pump & Pipework installation at Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment (Sidestream) 

 Installation of EOT & Monorail at Portion B-1 (Sidestream) 

 Electrical Installation at Workshop No.2 

 MVAC Installation at Workshop No.2 

 LV Switch Board Installation at Workshop No.2 

 Installation of lift at Workshop No.2 & SDB 

 MVAC Installation at SDB 

 Plumbing System Installation at SDB 

 FS System Installation at SDB 

 Electrical Installation at SDB 

 Delivery & Jointing of FRP Tanks at SDB 

 Bio-gas Holding Tank Installation 

 THP System Installation at THP 

 Steam Boiler System Installation at CHP 

 Installation of CHP Acoustic Enclosure at CHP 

 Installation of Pipework and Pumps at SAS Pumping Station 

 Sludge Cooler Delivery & Installation at SDT 

 Installation of FRP Walkway and Platform at SDT 

 Installation of H2S Removal System at SDT 

 Penstock and Stoplogs installation at SPS 

 

Contract No. DE/2018/04 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

E&M Works for Sewage Teatment Facilities 

 E&M works for Leachate Pre‐treatment Plant at existing compressor house. 
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 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including DOU No.3A, Emergency Generator House 

and FS & Sprinkler Pumping Room, Chemical System No.1, Street Fire Hydrant & 

Booster Pump Room and Temporary Chemical System. 

 E&M works at Portion B-2, Inlet Works. 

 E&M works at Portion B-3, PST No. 1-4. 

 E&M works at Portion B-4, BR 2A & 2B. 
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1 Introduction 

1.1 Scope of the Report 

1.1.1. Lam Environmental Services Limited (LES) has been appointed to work as the Environmental 

Team (ET) under Environmental Permit (EP) No. FEP-02/474/2013 to implement the 

Environmental Monitoring and Audit (EM&A) programme as stipulated in the EM&A Manual of 

the approved Environmental Impact Assessment (EIA) Report for North East New Territories 

New Development Areas (Register No.: AEIAR-175/2013). 

1.1.2. In accordance with Clause 3.4 stated in FEP-02/474/2013, 3 hard copies and 2 electronic 

copies of Monthly EM&A Report shall be submitted to the Director within 10 working days 

after the end of each reporting month throughout the entire construction period. 

1.1.3. According to Section 9.4.1.1 of the Project EM&A Manual, the Monthly EM&A Report should 

be submitted within 10 working days at the end of each reporting month, with the first report 

due in the month after construction commences. 

 

1.2 Structure of the Report 

Section 1 Introduction – details the scope and structure of the report.  

 

Section 2 Project Background – summarizes background and scope of the project, site 

description, project organization and contact details of key personnel during 

the reporting period.  

 

Section 3 Status of Regulatory Compliance – summarizes the status of valid 

Environmental Permits / Licenses during the reporting period. 

 

Section 4 Monitoring Requirements – summarizes all monitoring parameters, 

monitoring methodology and equipment, monitoring locations, monitoring 

frequency, criteria and respective event and action plan and monitoring 

programmes. 

 

Section 5 Monitoring Results – summarizes the monitoring results obtained in the 

reporting period.  

 

Section 6 Compliance Audit – summarizes the auditing of monitoring results, all 

exceedances environmental parameters.  
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Section 7 Environmental Site Audit – summarizes the findings of weekly site 

inspections undertaken within the reporting period, with a review of any 

relevant follow-up actions within the reporting period. 

 

Section 8 Complaints, Notification of summons and Prosecution – summarizes the 

cumulative statistics on complaints, notification of summons and prosecution 

 

Section 9 Conclusion 
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2 Project Background 

2.1 Background 

2.1.1. The existing Shek Wu Hui Sewage Treatment Works (SWHSTW) has been operating and 

maintaining for 30 years by the Drainage Services Department (DSD). It provides secondary 

level treatment to sewage collected from Sheung Shui, Fanling and adjacent areas. 

SWHSTW was completed in two stages and expanded progressively in the past years. In 

1984, Stage I of SWHSTW was commissioned with design capacity of 60,000 cubic meters 

per day (m3 /day) at Average Dry Weather Flow (ADWF). In 2001, Stage II of SWHSTW was 

completed with design capacity enhanced to 80,000 m3 /day at ADWF. In 2009, the 

expansion of SWHSTW was completed and its design capacity was increased to 93,000m3 

/day at ADWF. 

2.1.2. Further expansion of SWHSTW has been planned to be carried out in order to cope with the 

forecast increase in flow from Fanling North and Kwu Tong North New Development Area 

(NDA) and other NDAs and developments in three phases, namely Phase 1A, 1B and 2, 

which are later revised to Main Works Stage 1, Stage 2 and Stage 3 respectively. The EIA 

study report (Register No.: AEIAR-175/2013) for the NENT NDAs Study covered the 

assessment for the Further Expansion of SWHSTW, which is a designated project under item 

F.1 and F.2 of Part 1, Schedule 2 of the EIA Ordinance. The location of the project site is 

shown in Figure 2.1. 

A Further EP was applied on 18 January 2018 to assume the responsibility for constructing 

and operating the SWHEPP Project up to a capacity of 190,000 m3/day. The Further EP No. 

FEP-02/474/2013 was issued to DSD as permit holder on 15 February 2018. Due to 

overlapping of scope with the Further EP currently in force, the Further EP No. FEP-

01/474/2013 was subsequently surrendered on 15 August 2018. 

 

2.2 Project Organization and Contact Personnel 

2.2.1 Drainage Service Department (DSD) is the overall project controllers for the Project. For the 

construction phase of the Project, Engineer’s Representative, Contractor(s), Environmental 

Team and Independent Environmental Checker are appointed to manage and control 

environmental issues. 

2.2.2 The project organization and lines of communication with respect to environmental protection 

works are shown in Figure 2.2. Key personnel and contact particulars are summarized in 

Table 2.1. 

../../CD/Attachment/Figure%202.1%20-%20General%20Site%20Layout%20of%20SWHEPP.pdf
../CD/Attachment/Figure%202.2%20-%20Project%20Organization%20Chart.pdf
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Table 2.1 Contact Details of Key Personnel 

Party Role Post Name Contact No. 

Drainage Services 

Department (DSD) 
Permit Holder  Engineer Ms. Li Lin  2594 7463 

AECOM  
Supervisor 

Representative 
Resident Engineer Ms. Ada Chan 3907 1134 

Kwan Lee - Chun 

Wo Joint Venture 

Contractor 

(DC/2018/06) 

Environmental 

Manager 

Mr. Clarence 

Yeung 
3758 8551 

Assistance 

Environmental 

Engineer 

Mr. Timothy To 6203 7133 

Contractor 

(DC/2018/07) 

Environmental 

Engineer 

Ms. Barbara 

Yiu 
9758 2034 

Contractor 

(DE/2018/03) 

Environmental 

Officer 

Mr. Chris Cheng 6389 2975 

Bestwise  
Contractor 

(DE/2018/04) 

Environmental 

Officer 

Mr. Albus 

Cheung 
9731 0831 

Meinhardt 

Infrastructure and 

Environment Ltd. 

Independent 

Environmental 

Checker (IEC) 

Independent 

Environmental 

Checker (IEC) 

Ms. Claudine 

Lee 
9612 9229 

Lam 

Environmental 

Services Limited 

Environmental 

Team (ET) 

Environmental 

Team Leader (ETL) 

Mr. Raymond 

Dai 
2882 3939 
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2.3 Construction Activities 

2.3.1 In the reporting month, the principal work activities conducted of individual contracts are as 

follow. The layout plans showing the locations of reported construction activities, key PME 

used for the works contracts, site record photos and temporary drainage plan are shown in 

Appendix 2.1. 

Contract No. DC/2018/06 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – Civil 

Works for Sludge Treatment Facilities and 132 kV Primary Substation 

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

Contract No. DC/2018/07 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sewage Treatment Facilities 

 RC works 

 ABWF works 

 Pile laying 

 

Contract No. DE/2018/03 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Sidestream Treatment Facilities and EM&M Works for Sludge Treatment Facilities 

 Pump & Pipework installation at Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment (Sidestream) 

 Installation of EOT & Monorail at Portion B-1 (Sidestream) 

 Electrical Installation at Workshop No.2 

 MVAC Installation at Workshop No.2 

 LV switchboard installation at Workshop No.2 

 Electrical Installation at SDB 

 Plumbing System Installation at SDB 

 MVAC System Installation at SDB 

 FS System Installation at SDB 

 Delivery & Jointing of FRP Tanks at SDB 

 Installation of CHP Acoustic Enclosure at CHP 

 Installation of Lifting Appliances at CHP 

 Steam Boiler System Installation at CHP 

 FS Systems Installation at CHP 

 Delivery for Ferric Chloride Storage Tanks Installation 

../CD/Attachment/App%202.1_Layout%20plan%20of%20construction%20activities_.pdf
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 THP System Installation at THP 

 Bio-gas Holding Tank Installation at BGHT 

 Sludge Cooler Delivery & Installation at SDT 

 Installation of FRP Walkway and Platform at SDT 

 Installation of H2S Removal System at SDT 

 SAT of Penstock and Stoplogs at SPS 

 Installation of pipework at SAS Pumping Station 

 

Contract No. DE/2018/04 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

E&M Works for Sewage Treatment Facilities 

 E&M works for Leachate Pre‐treatment Plant at existing compressor house. 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including DOU No.3A, Emergency Generator House 

and FS & Sprinkler Pumping Room, Chemical System No.1, Street Fire Hydrant & 

Booster Pump Room and Temporary Chemical System. 

 E&M works at Portion B-2, Inlet Works. 

 E&M works at Portion B-3, PST No. 1-4. 

 E&M works at Portion B-4, BR 2A & 2B. 

2.3.2 The number of key PME and their working locations are shown in Table 2.2. 

Table 2.2 Summary of key PME and working locations of works contracts 

Works 

Contract 
Key PME Number  Working locations 

DC/2018/06 

Excavator 1 Section 4 

Scissor lift platform 4 SDB and CHP 

 Roller 1 Section 4 

DC/2018/07 

Excavator 8 Area D, Inlet, PST, SAS, MFB 

Generator 3 PST, Inlet, MFB 

Tower crane - - 

 Enertainer - - 

DE/2018/03 Generator 7 Sidestream, THP and Bio-gas Tank 

DE/2018/04 Generator 2 DOU3A 
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2.3.3 In coming reporting month, the scheduled construction activities of individual contracts are 

listed as follows: 

 

Contract No. DC/2018/06 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sludge Treatment Facilities and 132 kV Primary Substation 

 RC works  

 Pipe jacking 

 Sewage, utility and pipe works 

 Road works 

 ABWF works 

 ELS 

 

Contract No. DC/2018/07 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Civil Works for Sewage Treatment Facilities 

 RC works 

 Pile Laying 

 

Contract No. DE/2018/03 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

Sidestream Treatment Facilities and EM&M Works for Sludge Treatment Facilities 

 Pump & Pipework installation at Portion B-1 (Sidestream) 

 Installation of E&M Plant Equipment (Sidestream) 

 Installation of EOT & Monorail at Portion B-1 (Sidestream) 

 Electrical Installation at Workshop No.2 

 MVAC Installation at Workshop No.2 

 LV Switch Board Installation at Workshop No.2 

 Installation of lift at Workshop No.2 & SDB 

 MVAC Installation at SDB 

 Plumbing System Installation at SDB 

 FS System Installation at SDB 

 Electrical Installation at SDB 

 Delivery & Jointing of FRP Tanks at SDB 

 Bio-gas Holding Tank Installation 

 THP System Installation at THP 

 Steam Boiler System Installation at CHP 

 Installation of CHP Acoustic Enclosure at CHP 

 Installation of Pipework and Pumps at SAS Pumping Station 

 Sludge Cooler Delivery & Installation at SDT 
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 Installation of FRP Walkway and Platform at SDT 

 Installation of H2S Removal System at SDT 

 Penstock and Stoplogs installation at SPS 

Contract No. DE/2018/04 – Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 – 

E&M Works for Sewage Treatment Facilities 

 E&M works for Leachate Pre‐treatment Plant at existing compressor house. 

 E&M works at Portion B-5, MFB2. 

 E&M works at Portion B-7, including DOU No.3A, Emergency Generator House 

and FS & Sprinkler Pumping Room, Chemical System No.1, Street Fire Hydrant & 

Booster Pump Room and Temporary Chemical System. 

 E&M works at Portion B-2, Inlet Works. 

 E&M works at Portion B-3, PST No. 1-4. 

 E&M works at Portion B-4, BR 2A & 2B. 
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3 Status of Regulatory Compliance 

3.1 Status of Environmental Licensing and Permitting under the Project 

3.1.1. A summary of the current status on licences and/or permits on environmental protection 

pertinent to the Project is shown in Table 3.1 to 3.4. 

Table 3.1 Summary of the current status on licences and/or permits on environmental 

protection pertinent to the Project under Contract No. DC/2018/06 

Permits and/or Licences 
Permit. No. /  

Account No. 
Valid From Expiry Date Status 

Environmental Permit FEP-02/474/2013 15 Feb 2018 N/A Valid 

Notification pursuant to Air Pollution 
Control (Construction Dust) Regulation 

449210 (Portion A & C) 23 Sep 2019 N/A Valid 

449211 (WM1) 23 Sep 2019 N/A Valid 

Water Pollution Ordinance Licence 

WT00035431-2019 
(Portion C) 

27 Jul 2020 31 Jan 2025 Valid 

WT00035718-2020 
(Portion A) 

02 Apr 2020 30 Apr 2025 Valid 

Billing Account for Disposal of 
Construction Waste 

7035390 11 Oct 2019 N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-624-K3371-01 14 Nov 2019 N/A Valid 

Construction Noise Permit GW-RN0478-24 9 May 2024 8 Sep 2024 Valid 

 

Table 3.2 Summary of the current status on licences and/or permits on environmental 

protection pertinent to the Project under Contract No. DC/2018/07 

Permits and/or Licences 
Permit. No. / 
Account No. 

Valid From Expiry Date Status 

Environmental Permit FEP-02/474/2013 15 Feb 2018 N/A Valid 

Notification pursuant to Air Pollution 
Control (Construction Dust) Regulation 

449210 23 Sep 2019 N/A Valid 

Water Pollution Ordinance Licence WT00035727-2020 1 Apr 2020 30 Apr 2025 Valid 

Billing Account for Disposal of 
Construction Waste 

7035985 9 Dec 2019  N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-624-K3371-02 6 Jan 2020 N/A Valid 

Construction Noise Permit GW-RN0478-24 9 May 2024 8 Sep 2024 Valid 
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Table 3.3 Summary of the current status on licences and/or permits on environmental 

protection pertinent to the Project under Contract No. DE/2018/03 

Permits and/or Licences 
Permit. No. / 
Account No. 

Valid From Expiry Date Status 

Environmental Permit FEP-02/474/2013 15 Feb 2018 N/A Valid 

Notification pursuant to Air Pollution 
Control (Construction Dust) Regulation 

455843 (WA3) 6 May 2020 N/A Valid 

457212 (WA1-B) 15 Jun 2020 N/A Valid 

460065 (Sidestream) 16 Sep 2020 N/A Valid 

Water Pollution Ordinance Licence WT00037220-2020 16 Mar 2021 31 Jan 2026 Valid 

Billing Account for Disposal of 
Construction Waste 

7035700 6 Nov 2019 N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-624-T3861-01 14 Apr 2020 N/A Valid 

Construction Noise Permit GW-RN0422-24 24 Apr 2024 22 Aug 2024 Valid 

 

Table 3.4 Summary of the current status on licences and/or permits on environmental 

protection pertinent to the Project under Contract No. DE/2018/04 

Permits and/or Licences 
Permit. No. / 
Account No. 

Valid From Expiry Date Status 

Environmental Permit FEP-02/474/2013 15 Feb 2018 N/A Valid 

Notification pursuant to Air Pollution 
Control (Construction Dust) Regulation 

460181 17 Sep 2020 N/A Valid 

Billing Account for Disposal of 
Construction Waste 

703621912 2 Jan 2020 N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-624-B2592-01 7 Jul 2020 N/A Valid 

Construction Noise Permit GW_RN0477-24 09/05/2024 08/08/2024 Valid 

3.1.2. Implementation status of the recommended mitigation measures during this report month is 

presented in Appendix 3.1. 

 

 

../Attachment/App%203.1_EMIS_.pdf
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3.2 Summary of submission status under FEP-02/474/2013  

3.2.1 A summary of the current status on submission under FEP-02/474/2013 is shown in Table 

3.5. 

 Table 3.5 Summary of submission status under FEP-02/474/2013    

EP Condition Submission Status 

Condition 1.12 
Commencement date of construction of the 

Project 
Notified EPD on 8 Oct 2019 

Condition 2.3 
& 3.1 

Updated EM&A Manual 
The Manual was confirmed of no further 

comments by EPD on 17 Jan 2020 

Condition 2.4 
Management Organization of Main 

Construction Companies for Contract 
No.DC/2018/06 

Informed EPD on 19 Nov 2019 

Condition 2.4 
Management Organization of Main 

Construction Companies for Contract No. 
DC/2018/07 

Informed EPD on 20 Dec 2019 

Condition 2.4 
Management Organization of Main 

Construction Companies for Contract No. 
DE/2018/03 

Informed EPD on 19 Feb 2020 

Condition 2.4 
Management Organization of Main 

Construction Companies for Contract No. 
DE/2018/04 

Informed EPD on 15 Feb 2020 

Condition 2.4 
Replacement of Environmental Team 

Leader 
Informed EPD on 13 Sep 2021 

Condition 2.4 
Replacement of Independent 

Environmental Checker 
Informed EPD on 13 Sep 2021 

Condition 2.5 
Location Plans for Contract No. 

DC/2018/06 
Deposited to EPD on 19 Nov 2019 

Condition 2.5 
Location Plans for Contract No. 

DC/2018/07 
Deposited to EPD on 20 Dec 2019 

Condition 2.5 
Location Plans for Contract No. 

DE/2018/03 
Deposited to EPD on 15 Feb 2020 

Condition 2.5 
Location Plans for Contract No. 

DE/2018/04 
Deposited to EPD on 18 Sep 2020 

Condition 2.6 Submission of Landscape Plan 
Revised plan was provided to ET& IEC 

on 15 June 2024 

Condition 3.3 Baseline Monitoring Report (Ecology) 
The Report was first submitted to IEC for 
review on 22 Nov 2019, and verified on 

29 Nov 2019 

Condition 3.3 Baseline Monitoring Report  

The Report will be submitted to EPD at 
least 6 weeks before the commencement 

of corresponding parts of landscape and 

visual mitigation measures of the Project  
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4 Monitoring Requirements 

4.1 Noise Monitoring 

NOISE MONITORING STATIONS 

4.1.1. The noise monitoring stations for the Project are listed and shown in Table 4.1 and Figure 

4.1. Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.1 Noise Monitoring Station 

Monitoring Station ID Location 

NM1 Wai Loi Tsuen 

NM2 Fu Tei Au 

NM3 Man Kok Village 

 

 
NOISE MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.1.2. The monitoring parameters, frequency and duration of noise monitoring are summarized in 

Table 4.2. 

Table 4.2 Noise Monitoring Parameters, Frequency and Duration 

Monitoring 
Period 

Duration Sampling 
Parameter 

Sampling 
Period(1) 

Frequency 

Impact 
Monitoring 

Throughout the 
construction 

phase 

1 set of  
Leq (30 min) 

between 0700-
1900 hours on 

normal 
weekdays;  

on a per week 
basis when 

noise generating 
activities are 

underway 
Remark (1): Additional weekly impact monitoring shall be carried out during evening and night-time works if construction works are extended to include 

works during the hours of 1900-0700 

 

MONITORING EQUIPMENT 

4.1.3. Noise monitoring was performed using sound level meter at the designated monitoring 

locations. The sound level meters shall comply with the International Electrotechnical 

Commission Publications 651:1979 (Type 1) and 804:1985 (Type 1) specifications. Acoustic 

calibrator shall be deployed to check the sound level meters at a known sound pressure 

level. Brand and model of the equipment is given in Table 4.3. 

Table 4.3 Noise Monitoring Equipment 

Equipment Brand and Model Series Number Expiry Date 

Integrated Sound Level Meter Nti XL2 A2A-15269-EO 
9-Mar-2025 

Acoustic Calibrator LD CAL200 13098 11-Mar-2025 

../CD/Attachment/Figure%204.1%20-%20Location%20of%20Noise%20Monitoring%20Stations.pdf
../CD/Attachment/Figure%204.1%20-%20Location%20of%20Noise%20Monitoring%20Stations.pdf
../CD/Attachment/App%204.1_Action%20and%20Limit%20Levels.pdf
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4.1.4. The calibration certificates of the noise monitoring equipment are attached in Appendix 4.2.  

 

SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

4.1.5. Monitoring Procedure 

(a) Noise measurements shall not be made in fog, rain, wind with a steady speed 

exceeding 5 m/s or wind with gusts exceeding 10 m/s. The wind speed shall be 

checked with a portable wind speed meter capable of measuring the wind speed in 

m/s 

(b) The monitoring station shall normally be at a point 1 m from the exterior of the 

sensitive receiver building facade and be at a position 1.2 m above the ground. If 

there is problem with access to the normal monitoring position, an alternative 

position may be chosen, and a correction to the measurements shall be made. For 

reference, a correction of +3 dB(A) shall be made to the free field measurements. 

(c) The battery condition was checked to ensure the correct functioning of the meter. 

(d) Parameters such as frequency weighting, the time weighting and the measurement 

time were set as follows: 

•  Frequency weighting: A 

•  Time weighting: Fast 

•  Time measurement: Leq (30min) for noise monitoring  

(e) Prior to and after each noise measurement, the meter was calibrated using a 

Calibrator for 94.0 dB at 1000 Hz. If the difference in the calibration level before and 

after measurement was more than 1.0 dB, the measurement would be considered 

invalid and repeat of noise measurement would be required after recalibration or 

repair of the equipment. 

(f) The wind speed was checked with the portable wind meter before noise monitoring. 

(g) At the end of the monitoring period, the Leq, L90 and L10 were recorded. In addition, 

site conditions and noise sources were recorded on a record sheet. 

 

4.1.6. Maintenance and Calibration 

(a) The microphone head of the sound level and calibrator would be cleaned with soft 

cloth regularly. 

(b) The noise monitoring equipment shall be calibrated annually. 

 

../CD/Attachment/App%204.2%20cal%20cert.pdf
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CONSTRUCTION NOISE LEVEL 

4.1.7. The construction noise level refers the corrected noise level based on the calculated 

difference between SPL of the Measured Noise Level and the SPL of the Baseline Noise 

Level. In the event of the Baseline Noise Level exceeds the Measured Noise Level, no 

correction would be applied and the Construction Noise Level would be indicated as below 

baseline noise level (<BL). 

 

EVENT AND ACTION PLAN 

4.1.8. Noise Standards for Daytime Construction Activities are specified under EIAO-TM. The 

Action and Limit levels for construction noise are defined in Table 4.4 and Appendix 4.1. 

Should non-compliance of the criteria occurs, action in accordance with the Event and Action 

Plan in Appendix 6.1 shall be carried out. 

Table 4.4 Action and Limit Level for Noise Monitoring 

Time Period Action Level Limit Level 

0700-1900 hrs on normal 

weekdays 

When one documented complaint is 

received 

75 dB 

 

../CD/Attachment/App%204.1_Action%20and%20Limit%20Levels.pdf
../CD/Attachment/App%206.1_Event%20and%20Action%20Plan.pdf
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4.2 Air Monitoring 

AIR QUALITY MONITORING STATIONS 

4.2.1. The air monitoring stations for the Project are listed and shown in Table 4.5 and Figure 4.2. 

Table 4.5  Air Monitoring Station 

Monitoring Station ID Location Measurement 

AM1 House No. 15, Wai Loi Tsuen 1-hour TSP 

AM2  Fu Tei Au 1-hour TSP 

AM1a* (1) 
Site boundary of the Shek Wu Hui STW (East), 

Roof floor of the control room of SWHSTW 

24-hour TSP 

AM2a 
Site boundary of the Shek Wu Hui STW 

(North) 

24-hour TSP 

(1) Due to close proximity to construction works and heavy machines, presence of physical barrier and safety concerns, find adjustment for the location of AM1a 

was proposed in accordance to Section 2.2.4.6 of the EM&A Manual. It was adjusted from the ground level near the control room of SWHSTW to the roof 

floor of that control room. The proposal has sought approval from ER and IEC, and agreement from EPD in May 2022. 

 

AIR MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.2.2. 24-hour TSP shall be sampled at least once in every 6 days, while sampling for 1-hour TSP 

shall be at least 3 times in every 6 days when the highest dust impact takes place. 

4.2.3. One-hour and 24-hour TSP levels should be measured to indicate the impacts of construction 

dust on air quality. 

 

SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

4.2.4. 24-hour TSP Measuring Installation (HVS)  

(a) 0.6 – 1.7 m3 per minute adjustable flow range 

(b) Equipped with a timing / control device with +/- 5 minutes accuracy for 24 hours operation; 

(c)  Installed with elapsed-time meter with +/- 2 minutes accuracy for 24 hours operation; 

(d) Capable of providing a minimum exposed area of 406 cm2; 

(e) Flow control accuracy: +/- 2.5% deviation over 24-hour sampling period; 

(f)  Equipped with a shelter to protect the filter and sampler; 

(g) Incorporated with an electronic mass flow rate controller or other equivalent devices; 

(h) Equipped with a flow recorder for continuous monitoring; 

(i)  Provided with a peaked roof inlet; 

(j)  Incorporated with a manometer; 

(k)  Able to hold and seal the filter paper to the sampler housing at horizontal position; 

../CD/Attachment/Figure%204.2%20-%20Location%20of%20Air%20Quality%20Monitoring%20Stations.pdf
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(l)  Easily changeable filter; and 

(m) Capable of operating continuously for a 24-hour period 

Initial calibration of dust monitoring equipment shall be conducted upon installation and 

thereafter at bi-monthly intervals. The transfer standard shall be traceable to the 

internationally recognized primary standard and be calibrated annually. All the data should be 

converted into standard temperature and pressure condition. 

 

24-hour Measuring Procedures 

(a) Check the power supply to ensure the sampler works properly. 

(b) Remove the filter hold down by loosening the four nuts and carefully centre a new 

filter, with stamped number upward, on a supporting screen. 

(c) Properly align the filter on the screen so that the gasket will form an airtight seal on 

the outer edges of the filter. 

(d) Fasten the filter hold down frame to the filter holder with swing bolts.  The pressure 

applied should be sufficient to avoid air leakage at the edges. 

(e) Close shelter lid and secure catch with the aluminum strip. 

(f) Record the flow indicator reading and determine the sampler flow rate. If it is outside 

the acceptable range, adjust the sampler flow rate. 

(g) Set the programmable timer and record the starting sampling time, weather 

condition and the filter identification number. 

(h) At the end of sampling, the filter was transferred from the filter holder of the HVS to 

a filter bag and sent to the accredited laboratory for weighing. The elapsed time was 

also recorded. 

 

4.2.5. 1-hour Measuring Procedures 

Portable dust meter will be proposed and sufficient information will be submitted to IC (E) to 

prove that the instrument is capable of achieving a comparable result as that of the HVS and 

used for 1-hour sampling 

(a) Slide the power switch to turn the power on 

(b) Select the period of measurement to 60mins 

(c) Check and set the correct time 

(d) Select the appropriate unit display for the equipment 

(e) Collected the sampled data for analysis 

The portable dust meter is calibrated at 2-years interval and checked with HVS yearly to 

determine the accuracy and validity of the results measured. The checking of portable dust 

meter will be carried out in order to determine the conversion factor between the portable 

dust meter and the standard equipment, HVS. 
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The calibration check is to be considered valid if the calculated correlation coefficient is 

>0.90. 

4.2.6. Maintenance and Calibration 

(a) The direct reading dust meter was calibrated at 2-years interval and checked with 

High Volume Sampler (HVS) yearly to determine the accuracy and validity of the 

results measured.  

(b) Checking of direct reading dust meter will be carried out in order to determine the 

conversion factor between the direct reading dust meter and the standard 

equipment, HVS. The comparison check is to be considered valid based on 

correlation coefficient checked by HOKLAS laboratory 

 

4.2.7.    Laboratory measurement / analysis 

(a) A clean laboratory with constant temperature and humidity control, and equipped 

with necessary measuring and conditioning instruments to handle the dust samples 

collected, shall be available for sample analysis, and equipment calibration and 

maintenance. The laboratory should be HOKLAS accredited.  

(b) Filter paper of size 8” x 10” shall be labelled before sampling. It shall be a clean filter 

paper with no pinholes, and shall be conditioned in a humidity-controlled chamber 

for over 24 hours and be pre-weighed before use for the sampling. 

(c) After sampling, the filter paper loaded with dust shall be kept in a clean and tightly 

sealed plastic bag. The filter paper shall then be returned to the laboratory for 

reconditioning in the humidity-controlled chamber followed by accurate weighing by 

an electronic balance with readout down to 0.1 mg. The balance shall be regularly 

calibrated against a traceable standard. 

 

4.2.8. High Volume Sampler (HVS – Model TE-5025A) completed with the appropriate sampling inlets 

were installed for the 24-hour TSP sampling. 1-hour TSP air quality monitoring was performed 

by using portable direct reading dust meters at each designated monitoring station. The brand 

and model of the equipment are given in Table 4.6.  

Table 4.6  Air Quality Monitoring Equipment 

Equipment Brand and model Series Number Expiry Date 

Portable 

direct 

reading dust 

meter 

Met One BT- 645  
C15621 

C15625 
18-Apr-2025 
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Calibration 

Kit 

Tisch Environmental 

(Calibration Model: 

TE-5025A) 

3880 26-Feb-2025 

High Volume 

Sampler 

Tisch Total 

Suspended 

Particulate Mass 

Flow Controlled High 

Volume Air Sampler 

(Model no. G3101) 

2036  3-Aug-2024 

1807 3-Aug-2024 

Site photos of HVS 

at AM1a* and AM2a  

 

AM1a* 

 

AM2a 

Wind 

Anemometer 
YGY-FSXY1 YG 21071630T0924 13-Sept-2024 

4.2.9. The calibration certificates of the air quality monitoring equipment are attached in Appendix 

4.2.   

 

WIND DATA 

4.2.10. Wind data monitoring equipment was set up at roof floor (about 4/F) of the SWHSTW control 

room for logging wind speed and wind direction such that the wind sensors were clear of 

obstructions or turbulence caused by building. The wind data monitoring equipment was re-

calibrated at least once every six months and the wind directions were divided into 16 

sections of 22.5 degrees each. The wind data obtained from the on-site wind station during 

the reporting period is provided in Appendix 4.3. 

 

EVENT AND ACTION PLAN 

4.2.11. The Action and Limit Levels for construction air quality are defined in Table 4.7 and 

Appendix 4.1. Should non-compliance of the air quality criteria occur, action in accordance 

with the Event and Action Plan in Appendix 6.1 shall be carried out. 

Table 4.7  Action and Limit Level for Air Quality Monitoring 

Parameter Monitoring Station Action Level Limit Level 

../CD/Attachment/App%204.2%20cal%20cert.pdf
../CD/Attachment/App%204.2%20cal%20cert.pdf
../CD/Attachment/App%204.3_wind%20data.pdf
../CD/Attachment/App%204.3_wind%20data.pdf
../CD/Attachment/App%204.1_Action%20and%20Limit%20Levels.pdf


  
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Works 

Monthly EM&A Report (July 2024) 

 

  FEP-02/474/2013 

 

27 

(μgm-3) (μgm-3) 

24-hour TSP Level 

Site boundary of the Shek Wu 

Hui STW (East), Root Floor  
189 

260.0 
Site boundary of the Shek Wu 

Hui STW (North) 
187 

1-hour TSP Level 

House No. 15, Wai Loi Tsuen 320 

500.0 

Fu Tei Au 322 
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4.3 Ecological Monitoring 

4.3.1. According to the Updated EM&A Manual, weekly transect at both high and low tides shall be 

undertaken to identify and enumerate all bird species utilising the river channels and identify 

any sources of actual or potential disturbance to birds due to construction activities 

throughout the construction period. Appendix 4.1 shows the established Action/Limit Levels 

for ecological monitoring works. 

4.3.2. The monitoring should be conducted by the ET and supervised by a qualified ecologist who 

will be a member of the ET. 

 

MONITORING LOCATIONS 

4.3.3. Transect and point count surveys were proposed within the 500m boundary of Ng Tung River, 

Sheung Yue River and Shek Sheung River of the assessment area. Three transects and 

seven-point count locations during high and low tides were applied. These locations are 

shown in Figure 4.3 and summarized in Table 4.8 The photo of each transect is provided in 

Appendix 5.5. 

 

Table 4.8  Ecological Monitoring Stations 

Monitoring Stations Descriptions Influenced by Tidal Action 

Transect T1 

Along Ng Tung River 

 

No 

 
Point Count Location P1 

Point Count Location P2 

Transect T2 

Yes 

 
Point Count Location P3 

Point Count Location P4 

Point Count Location P5 
At Shek Sheung River (Low-

flow Channel) 
No 

Transect T3 
Along Shek Sheung River & 

Sheung Yue River 
Yes 

../CD/Attachment/App%204.1_Action%20and%20Limit%20Levels.pdf
../CD/Attachment/Figure%204.3%20%20Locations%20of%20Ecological%20Monitoring.pdf
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Point Count Location P6 At Shek Sheung River Yes 

Point Count Location P7 

At Intersection between 

Sheung Yue River and Shek 

Sheung River 

Yes 

 

    MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.3.4. Monitoring surveys were conducted on a weekly basis at both high and low tides (it is 

considered high tide when tidal levels are above 1.5m and low tide when tidal level are below 

1.5m at Tsim Bei Tsui Station). The magnitude of how much above or below 1.5m was 

subject to tidal conditions of that week as it varied throughout different times of the year. 

Nonetheless, the high and low tide relative to that week’s tidal condition were taken into 

consideration. The ecological monitoring schedule is shown in Appendix 5.1.  

 

MONITORING METHODOLOGY 

4.3.5. Transect survey was undertaken along the concerned rivers (Ng Tung River, Sheung Yue 

River and Shek Sheung River) adjacent to proposed construction activities. As the sensitive 

receivers (large waterbirds) are easily visible and the surveyor has used auxiliary equipment 

such as camera(s) and binoculars (magnification 7-10x). The transect route only follows one 

bank of these rivers. 

 

4.3.6. At point count locations, surveyors identified and recorded bird species which were seen or 

heard along the river channel. For each point count, surveyors quantitatively recorded all 

species seen and heard for the duration of five minutes up to the distance where birds were 

still detectable. All avifauna along the walk transect were recorded. Noticeable behaviours 

(e.g. breeding behaviours such as nesting and presence of recently fledged juveniles, 

roosting and feeding activities, etc.) were recorded as well. 

 

4.3.7. Ornithological nomenclature used in report should follow The Avifauna of Hong Kong (Carey 

et al. (2001)), The Birds of Hong Kong and South China (Viney et al. (2005)) and the most 

recent updated list from other sources (e.g. Hong Kong Bird Watching Society). 

 

4.3.8. Weather conditions, tidal information at the time of the survey and other noticeable activities 

occurring within or in the vicinity of the survey areas (e.g. ongoing routine drainage channel 

maintenance works and other human activities that could create disturbances to birds) were 

recorded. 

ANALYTICAL METHODOLOGY 

4.3.9. The number and species of waterbirds utilizing the rivers fluctuate every day naturally. 

../CD/Attachment/App%205.1%20Monitoring%20Schedule%20for%20Reporting%20Month.pdf
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Therefore, the survey data were collectively analyzed on a monthly basis to increase the 

sample size and to reduce random error on one survey day. Since occurrence of waterbirds 

has distinctive seasonal pattern, the construction phase data for all waterbirds and 

representative waterbirds were compared with the baseline data for the respective month and 

season. The representatives of waterbirds are listed in Table 4.9. 

 

Table 4.9   Representative Waterbirds 

Species Name Common Name Chinese Name 

Egretta garzetta Little Egret 小白鷺 

Ardea cinerea Grey Heron 蒼鷺 

Ardeola bacchus Chinese Pond Heron 池鷺 

Phalacrocorax carbo Great Cormorant 普通鸕鷀 

Ardea alba Great Egret 大白鷺 

Bubulcus coromandus Eastern Cattle Egret 牛背鷺 

 

4.3.10. When a decline in abundance of all or representative waterbird is identified, one-tailed 

Student t-test was adopted to statistically analyse whether the drop is significant. If the 

collected data for the reporting month fails to show no significant difference from that in the 

baseline phase at 95% confidence level, the action level will be triggered. Likewise, the limit 

level is set at 99% confidence level. 

 

4.3.11. In addition, if important behaviours such as breeding, brooding, nesting and presence of 

recently fledged juveniles of species of conservation importance are observed, the Resident 

Engineer, Contractor and IEC should be notified immediately after the survey. The Contractor 

should review current construction programme and minimize disturbance due to construction 

activities 
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5 Monitoring Results 

5.0.1 The environmental monitoring will be implemented based on the division of works areas of 

each designed projects. Overall layout showing work areas and monitoring stations is shown 

in Figure 2.1 and Figure 4.1 – 4.4 respectively. 

5.0.2 The environmental monitoring schedules for reporting month and coming month are 

presented in Appendix 5.1. 

 

5.1 Noise Monitoring Results 

5.1.1 Noise monitoring results measured in this reporting period are reviewed and summarized. 

Details of noise monitoring results and graphical presentation are shown in Table 5.1 and  

Appendix 5.2.  

 Table 5.1  Summary Table of Noise Monitoring Results 

Monitoring 
Location 

Range, Leq (30min) dB(A) Limit Level 

NM1 55.2 – 60.2 

75 dB NM2 46.5 – 62.2 

NM3 50.1 – 67.2 

 Remark: +3dB(A) façade correction included 

5.1.2 No action or limit level exceedance was recorded in this reporting month.   

5.1.3 According to our field observations, the major noise source identified were nearby road traffic 

and human activities. 

5.1.4 The noise monitoring result measured in reporting month was similar to previous months. The 

noise monitoring result was slightly variated in the reporting month, and no increasing trend 

was identified due to the construction works conducted in the reporting month. No correlation 

between the project’s construction work and the monitoring data was identified. 

 

../Attachment/Figure%202.1%20-%20General%20Site%20Layout%20of%20SWHEPP.pdf
../CD/Attachment/Figure%204.1%20-%20Location%20of%20Noise%20Monitoring%20Stations.pdf
../CD/Attachment/Figure%204.2%20-%20Location%20of%20Air%20Quality%20Monitoring%20Stations.pdf
../CD/Attachment/Figure%204.4%20%20Locations%20of%20Water%20Quality%20Monitoring.pdf
../Attachment/App%205.1%20Monitoring%20Schedule%20for%20Reporting%20Month.pdf
../Attachment/App%205.2%20Noise%20Monitoring%20Results%20and%20Graphical%20Presentation.pdf
../Attachment/App%205.2%20Noise%20Monitoring%20Results%20and%20Graphical%20Presentation.pdf
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5.2 Air Quality Monitoring Results  

5.2.1 Air quality monitoring results measured in this reporting period are reviewed and summarized.  

Details of air monitoring results and graphical presentation can be referred in Table 5.2, 

Table 5.3 and Appendix 5.3. 

 Table 5.2 Summary Table of 1-hour TSP Monitoring Results 

Monitoring 
Station 

Concentration  
(μg/m3) 

Action Level, 
(μg/m3) 

Limit Level, 
(μg/m3) 

Average Range 

AM1 16 5 – 50 320 500 

AM2 18 9 – 34 322 500 

 

Table 5.3  Summary Table of 24-hour TSP Monitoring Results 

Monitoring 
Station 

Concentration  
(μg/m3) 

Action Level, 
(μg/m3) 

Limit Level, 
(μg/m3) 

Average Range 

AM1a* 27 23 – 31 189 500 

AM2a 24 21 - 27 187 500 

5.2.2 No action or limit level exceedance was recorded in this reporting period. 

5.2.3 According to our field observations, the major dust source identified were nearby road traffic. 

5.2.4 The air quality monitoring result measured in reporting month was similar to previous months. 

The air quality monitoring result was slightly variated in the reporting month, and no 

increasing trend was identified due to the construction works conducted in the reporting 

month. No correlation between the project’s construction work and the monitoring data was 

identified. 

 

 

../Attachment/App%205.3%20AQM%20results.pdf
../Attachment/App%205.3%20AQM%20results.pdf
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5.3 Ecology Monitoring Results  

5.3.1 For this reporting month, the numbers of species and individuals recorded were provided in 

Table 5.4 and the abundance of representative species were shown in Table 5.5. 

 

Table 5.4  Total Bird Species and Abundance in the Reporting Month 

  Number of Species Abundance 

All Avifauna 32 1165 

Waterbirds 12 126 

 

Table 5.5  Abundance of Representative Waterbirds in the Reporting Month 

Species Name Common Name Chinese Name Abundance 

Egretta garzetta Little Egret 小白鷺 110 

Ardea cinerea Grey Heron 蒼鷺 20 

Ardeola bacchus 
Chinese Pond 
Heron 

池鷺 76 

Phalacrocorax 
carbo 

Great Cormorant 普通鸕鷀 0 

Ardea alba Great Egret 大白鷺 40 

Bubulcus 
coromandus 

Eastern Cattle 
Egret 

牛背鷺 2 

  

Total 248 

Ecological Analysis 

5.3.2 The result of student t-tests for all waterbirds and representative waterbirds are compiled in 

Table 5.6 and Table 5.7 respectively. Further details are provided in Appendix 5.4. 

Table 5.6  T-test Result for All Waterbirds in the Reporting Month 

T-values of Data in Reporting Month 

Confidence Level 
(Critical Value) 

95%  99%  

Abundance 
Monthly 1.158  ✔ ✔ 

Seasonal 1.338  ✔ ✔ 

Remarks:  

✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline data. 

 

../CD/Attachment/App%205.4_Ecological%20Monitoring%20Reults.pdf
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Table 5.7  T-test Result for Representative Waterbirds in the Reporting Month 

Common 
Name of 

Representativ
e Waterbird 

T-value 
Confidence Level (Critical 

Value)  
T-value 

Confidence Level (Critical 
Value)  Overall 

Monthly 

Monthly 95% (-2.353) 99% (-4.541) Seasonal 95% (-2.353) 99% (-4.541) 

Little Egret 0.327  ✔ ✔ 0.982  ✔ ✔ ✔ 

Grey Heron NA* 

Chinese Pond 
Heron 

0.187  ✔ ✔ 0.560  ✔ ✔ ✔ 

Great 
Cormorant 

NA* 

Great Egret 2.148  ✔ ✔ 2.148  ✔ ✔ ✔ 

Eastern Cattle 
Egret 

-5.477  X X -9.129  X X X 

Remarks:  
✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline data. 

* Great Cormorant (Phalacrocorax carbo) and Grey Heron (Ardea cinerea) were not recognised as representative waterbird species during wet 
season. 
 

5.3.3 The t-test concluded that the abundance for Eastern Cattle Egret was significantly lower than 

the baseline monitoring result for July and summer at 95% and 99% confidence level, 1 limit 

level was triggered for ecological monitoring in the reporting month. 

5.3.4 Despite a drop in Eastern Cattle Egret abundance, the average number of all waterbirds and 

abundance of other representative Waterbirds have no significant change in reporting month 

compared to baseline data. It is unlikely that project activity (e.g. noise, waste water) will 

affect one species only. As the decline of the Eastern Cattle Egret was considered non-

project related, no remedial measure for the project is proposed. However, it is recommended 

that the construction site should continue keeping the good site practice to minimize 

disturbance caused to surrounding area.  

5.3.5 Site observation in the reporting month shows that construction activities are similar to 

previous months. The photos are provided in Appendix 5.5.  

5.3.6 In recent months, it is found that there are different construction sites for example excavation 

and sheet-piling, and human activities including cycling, fishing, grazing and landscape 

planting around the project site. The photos are provided in Appendix 5.5. These 

construction and human activities may affect activities of the waterbird. Although, there is no 

significant impact reduction in number of waterbirds, but it is recommended that construction 

site should continue keeping the good site practice to minimize disturbance caused to 

waterbirds. 

Observations 

../../Mrpt2023.02/CD/Attachment/App%205.5_Ecological%20Monitoring%20Reults.pdf
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5.3.7 Waterbird behaviour observed during ecological monitoring are listed below: 

 Flying 

 Foraging 

 Soaring 

 Resting 

 Fighting 

5.3.8 The anthropogenic activities observed during ecological monitoring are listed in Table 5.8. 

Table 5.8  Observations during Ecological Monitoring in the Reporting Month 

Location(s) 

Observations 

Project Related Non-project Related 

T1 (PC1, PC2) N/A 

Human Activities such as Cycling, Grazing, 
Fishing and playing Motoboat 

 Construction activities such as excavation, 
and breaking works 

T2 (PC3, PC4) 

Construction activities 
such as generator & 

welding works, 
Scaffolding, sedimentation 

tank, Excavation and 
crane 

Human Activities such as Fishing, Cycling 
and Grazing 

Construction activities such as Sheet-piling, 
generator & welding works, Scaffolding, 

sedimentation tank, Excavation, crane and 
breaking works 

PC5 

Construction activities 
such as Excavation and 

crane 

Human Activities such as Grass Cutting 

Construction activities such as Excavation, 
Sheet-piling, generator and breaking works 

T3 (PC6, PC7) 
Construction activities 
such as Sheet-piling 

Human Activities such as Cycling, Grazing 
and Fishing  

Construction activities such as Excavation, 
Sheet-piling, generator & wielding works, 

Scaffolding, lifting works 
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5.4 Waste Management 

5.4.1 The quantities of waste for disposal in the Reporting Period are summarized in Table 5.9 to 

5.12. The Monthly Summary Waste Flow Table is shown in Appendix 5.9. Whenever possible, 

materials were reused on-site as far as practicable. 

Table 5.9  Summary of Quantities of Inert C&D Materials and C&D Wastes for 

Contract No. DC/2018/06  

Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual 

Cumulative 

Quantity (2024) 

Hard Rock and Large 

Broken Concrete (Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

Reused in this Contract 

(Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

Reused in other Projects 

(Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

Disposal as Public Fill 

(Inert) 

(in ‘000m3) 

0.005 0.000 0.299 

Metals (in ‘000kg) 0.000 0.000 0.000 

Paper / Cardboard Packing  

(in ‘000kg) 
0.000 0.000 0.000 

Plastics (in ‘000kg) 0.001 0.002 0.025 

Chemical Wastes 

(in ‘000kg) 
0.000 0.000 0.000 

General Refuses  

(in ‘000m3) 
0.035 0.015 0.191 

 

Table 5.10  Summary of Quantities of Inert C&D Materials and C&D Wastes for 

Contract No. DC/2018/07  

Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual Cumulative 

Quantity (2024) 

Hard Rock and Large 

Broken Concrete (Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

../CD/Attachment/App%205.9%20Monthly%20Waste%20Flow%20Table_.pdf
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Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual Cumulative 

Quantity (2024) 

Reused in this Contract 

(Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

Reused in other Projects 

(Inert)  

(in ‘000m3 

0.000 0.000 0.000 

Disposal as Public Fill 

(Inert) 

(in ‘000m3) 

0.617 0.852 6.317 

Metals (in ‘000kg) 0.000 0.000 0.000 

Paper / Cardboard Packing  

(in ‘000kg) 
0.000 0.000 0.000 

Plastics (in ‘000kg) 0.000 0.000 0.026 

Chemical Wastes 

(in ‘000kg) 
0.000 0.000 0.000 

General Refuses  

(in ‘000m3) 
0.220 0.182 1.185 

 

Table 5.11  Summary of Quantities of Inert C&D Materials and C&D Wastes for 

Contract No. DE/2018/03 

Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual Cumulative 

Quantity (2024) 

Hard Rock and Large 

Broken Concrete (Inert)  

(in ‘000kg) 

0.000 0.000 0.000 

Reused in this Contract 

(Inert)  

(in ‘000kg) 

0.000 0.000 0.000 

Reused in other Projects 

(Inert)  

(in ‘000kg) 

0.000 0.000 0.000 

Disposal as Public Fill 

(Inert) 

(in ‘000m3) 

0.000 0.000 0.000 

Metals (in ‘000kg) 0.000 0.007 24.28 
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Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual Cumulative 

Quantity (2024) 

Paper / Cardboard Packing  

(in ‘000kg) 
0.105 0.175 0.716 

Plastics (in ‘000kg) 0.000 0.017 0.023 

Chemical Wastes 

(in ‘000kg) 
0.000 0.000 0.000 

General Refuses  

(in ‘000kg ) 
19.84 18.91 156.27 

 

Table 5.12  Summary of Quantities of Inert C&D Materials and C&D Wastes for 

Contract No. DE/2018/04  

Waste Type 
Quantity  

(Previous month) 

Quantity  

(Reporting month) 

Annual Cumulative 

Quantity (2024) 

Hard Rock and Large 

Broken Concrete (Inert)  

(in ‘000kg) 

0.000 0.000 0.000 

Reused in this Contract 

(Inert)  

(in ‘000kg) 

0.000 0.000 0.000 

Reused in other Projects 

(Inert)  

(in ‘000m3) 

0.000 0.000 0.000 

Disposal as Public Fill 

(Inert) 

(in ‘000m3) 

0.000 0.000 0.000 

Metals (in ‘000kg) 0.000 0.000 0.000 

Paper / Cardboard Packing  

(in ‘000kg) 
0.000 0.000 

0.000 

Plastics  

(in ‘000kg) 
0.000 0.000 

0.000 

Chemical Wastes 

(in ‘000kg) 
0.000 0.000 

0.000 

General Refuses  

(in ‘000kg) 
0.000 0.92 7.72 
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6     Compliance Audit 

6.0.1     The Event Action Plan for construction noise, air quality and ecological monitoring are 

presented in Appendix 6.1. 

6.0.2    The summary of exceedance is presented in Appendix 6.2. 

 

6.1 Noise Monitoring 

6.1.1 No action or limit level exceedance was recorded in this reporting period. 

 

6.2 Air Quality Monitoring 

6.2.1 No action or limit level exceedance was recorded in this reporting period. 

 

6.3 Ecological Monitoring 

6.3.1 The t-test concluded that the abundance for Eastern Cattle Egret was significantly lower than 

the baseline monitoring result for July and summer at 95% and 99% confidence level, 1 limit 

level was triggered for ecological monitoring in the reporting month. 

6.3.2 Despite a drop in Eastern Cattle Egret abundance, the average number of all waterbirds and 

abundance of other representative Waterbirds have no significant change in reporting month 

compared to baseline data. It is unlikely that project activity (e.g. noise, waste water) will 

affect one species only. As the decline of the Eastern Cattle Egret was considered non-

project related, no remedial measure for the project is proposed. However, it is recommended 

that the construction site should continue keeping the good site practice to minimize 

disturbance caused to surrounding area. 

 

6.4 Review of the Reasons for and the Implications of Non-compliance 

6.4.1 No environmental non-compliance was recorded in the reporting month 

 

6.5 Summary of action taken in the event of and follow-up on non-compliance 

6.5.1 There was no particular action taken since no non-compliance was recorded in the reporting 

period. 

../Attachment/App%206.1_Event%20and%20Action%20Plan.pdf
../Attachment/App%206.2_Summary%20of%20NoE_.pdf
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7 Environmental Site Audit 

7.1.1. Within this reporting month, weekly environmental site audits were conducted on 2, 

9(DE/2018/03 and DE/2018/04), 11(DC/2018/06 and DC/2018/07), 16, 23(DE/2018/03 and 

DE/2018/04), 25(DC/2018/06 and DC/2018/07) and 30 July 2024 and biweekly landscape 

inspection on 2, 16 and 30 July 2024.IEC attended the joint site inspection on 30 July 2024 

7.1.2. No non-compliance was found during the environmental site inspection while reminders on 

environmental measures were recommended. Results and findings of these inspections in 

this reporting month are listed below in Table 7.1 to 7.4. 

Table 7.1  Summary of Environmental Inspections of Contract No. DC/2018/06 
 

Item Date 
Reminder(s)/ 

Observation(s) 
Action taken by 

Contractor 
Outcome 

20240702_1 
2-Jul-
2024 

The broken sandbag should 
be replaced to ensure no 
untreated muddy runoff 
leaving the site.  

The broken sandbags 
have been removed and 
sandbag barrier has been 
enhanced next to the 
sump pit 

11-Jul-
2024 

20240711_1 
11-Jul-
2024 

The Contractor was reminded 
to enhance the sandbag 
barrier and regularly clear the 
accumulated water and 
construction material in the 
blocked U-channel.  

The sandbag barrier for 
blocking the U-channel 
has been enhanced. 
Stagnant water and 
construction material 
accumulated in the 
blocked U-channel has 
been regularly removed. 

16-Jul-
2024 

20240716_1 
16-Jul-
2024 

Faded NRMM label should be 
replaced. 

Faded NRMM label has 
been replaced. 

25-Jul-
2024 

20240716_2 
16-Jul-
2024 

Mud track outside site 
boundary should cleared. The 
Contractor was reminded that 
public access road outside 
site boundary should be kept 
clear of dusty material. 

Mud track outside site 
boundary has been 
cleared. 

25-Jul-
2024 

20240725_2 
25-Jul-
2024 

The Contractor was reminded 
to regularly dispose 
construction waste and 
provide sufficient waste 
container.  

The construction waste 
has been disposed 

30-Jul-
2024 

20240725_3 
25-Jul-
2024 

Drip tray should be provided 
for the chemical container. 

Drip tray has be provided 
for the chemical 
container. 

30-Jul-
2024 

20240730_1 
30-Jul-
2024 

Untreated site water was 
observed exceeding the 
sandbag barrier and entering 
the public drainage system. 
Water mitigation measure for 
the blocked U-channel should 
be enhanced. Water pump 
should be provided to 
regularly collect and direct 

Sandbag barriers have 
been reinstated and the 
untreated wastewater has 
been redirect to 
wastewater treatment 
facility. 

06-Aug-
2024 
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untreated site water to 
Wetsep for treatment. 

 
 
 

Table 7.2  Summary of Environmental Inspections of Contract No. DC/2018/07 
 

Item Date 
Reminder(s)/ 

Observation(s) 
Action taken by 

Contractor 
Outcome 

20240702_2 
2-Jul-
2024 

Accumulated muddy water and 
construction material was 
observed located near to the 
discharge point without proper 
protection. The Contractor was 
repeatedly reminded to keep 
the surrounding of discharge 
point tidy and clean to prevent 
leakage of untreated runoff.  

The discharge point 
has been covered 
with sandbag barrier 
provided around to 
avoid untreated site 
surface runoff 
entering the public 
drainage system. 
The Contractor was 
reminded to regularly 
inspect and maintain 
the water mitigation 
measures 
implemented and 
remove construction 
material nearby. 

11-Jul-2024 

20240702_3 
2-Jul-
2024 

Water mitigation measures 
provided to the storm drain 
should be properly maintained.  

The storm drains 
have been properly 
covered by geotextile 
with sandbag barrier 
around. 

11-Jul-2024 

20240711_2 
11-Jul-
2024 

Muddy site runoff was 
observed entering the storm 
drains. Adequate water 
mitigation measures should be 
provided to the storm drains. 
Site surface runoff should be 
properly collected and diverted 
to Wetsep for treatment.  

The channel 
directing site surface 
runoff to the storm 
drain has been 
blocked. The 
Contractor was 
reminded to regularly 
inspect and maintain 
the water mitigation 
measures 
implemented on site. 

16-Jul-2024 

20240711_3 
11-Jul-
2024 

Proper NRMM label should be 
displaced. 

Proper NRMM labels 
have been provided. 

16-Jul-2024 

20240716_4 
16-Jul-
2024 

Accumulated muddy surface 
runoff was observed. The 
Contractor was reminded to 
check and confirm whether the 
storm drain has been blocked. 
Protective measures should be 
enhanced to prevent muddy 
runoff entering the storm 
drains. 

Checked and 
confirmed by the 
Contactor, the storm 
drain has been 
temporary blocked. 
The Contractor was 
reminded to provide 
sufficient water pump 
on site to effectively 
collect and direct site 
surface runoff to 
appropriate silt 
removal facilities. 

25-Jul-2024 
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20240725_3 
25-Jul-
2024 

Water mitigation measures 
provided to the storm drains 
should be properly maintained.  

 Water pump has 
been provided to 
divert site runoff for 
treatment. 

06-Aug-2024 

20240725_4 
25-Jul-
2024 

The onsite drainage system 
should be reviewed and 
enhanced to avoid 
accumulation of muddy site 
surface runoff and ensure 
effective wastewater 
treatment. 

Confirmed with the 
Contractor that the 
Wetsep will be 
removed and site 
water will be directed 
to another Wetsep 
onsite for treatment. 
The Contractor was 
reminded to update 
the temporary 
drainage plan 
regularly. Muddy site 
surface runoff has 
been properly 
collected. 

30-Jul-2024 

20240725_5 
25-Jul-
2024 

Noise mitigation measure 
should be provided to the 
hydraulic breaker. 

The hydraulic 
breaker has been 
enclosed by noise 
barrier. 

30-Jul-2024 

20240730_2 
30-Jul-
2024 

Stagnant water in drip tray 
should be removed. 

Stagnant water has 
been removed from 
the drip tray. 

06-Aug-2024 

20240730_3 
30-Jul-
2024 

Waste should be properly 
stored in container and 
disposed regularly 

Waste has been 
cleaned up / stored 
in the skip properly. 

06-Aug-2024 

 
 
 

 Table 7.3  Summary of Environmental Inspections of Contract No. DE/2018/03 
 

Item Date 
Reminder(s)/ 

Observation(s) 
Action taken by 

Contractor 
Outcome 

20240702_4 2-Jul-2024 No particular findings - - 

20240709_1 9-Jul-2024 No particular findings  - - 

20240716_5 16-Jul-2024 No particular findings - - 

20240723_1 23-Jul-2024 No particular findings - - 

20240730_4 30-Jul-2024 No particular findings - - 

 
 

Table 7.4  Summary of Environmental Inspections of Contract No. DE/2018/04 
  

Item Date 
Reminder(s)/ 

Observation(s) 
Action taken by 

Contractor 
Outcome 

20240702_5 2-Jul-2024 No particular findings - - 

20240709_2 9-Jul-2024 No particular findings  - - 

20240725_1 16-Jul-2024 No particular findings - - 

20240723_2 23-Jul-2024 No particular findings - - 

20240730_5 30-Jul-2024 No particular findings - - 
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8 Complaints, Notification of Summons and Prosecution 

8.1.1. No environmental complaint, notification of summons and successful prosecution regarding 

construction works was recorded in the reporting period.  

8.1.2. The details environmental complaints for the Project are summarized by complaint log in 

Appendix 8.1. 

8.1.3. Cumulative statistics on complaints and successful prosecutions are summarized in Table 8.1 

and Table 8.2 respectively. 

Table 8.1  Cumulative Statistics on Complaints in the Reporting Month 

Reporting Period No. of Complaints  

Commencement works (Feb 2018) to last reporting month 5 

July 2024 0 

Total 5 

 

Table 8.2  Cumulative Statistics on Successful Prosecutions 

Environmental 

Parameters 

Cumulative no. Brought 

Forward 

No. of Successful 

Prosecutions this month 

(Offence Date) 

Cumulative No. 

Project-to-Date 

Air - 0 0 

Noise - 0 0 

Water - 0 0 

Waste - 0 0 

Total - 0 0 

 

../CD/Attachment/App%208.1_Complaint%20Log.pdf
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9 Conclusion 

9.1.1. The EM&A programme was carried out in accordance with the EM&A Manual requirements, 

minor alterations to the programme proposed were made in response to changing 

circumstances. 

9.1.2. Mitigation measures according to the environmental mitigation implementation schedule and 

the EIA were generally implemented by the Contractor. Hence, the EM&A programme was 

considered effective and shall be maintained. 

9.1.3. The scheduled construction activities and the recommended mitigation measures for the 

coming 3 months are listed in Table 9.1. The construction programmes of individual activities 

are provided in Appendix 9.1. 

Table 9.1  Construction Activities and Recommended Mitigation Measures in 

Coming Reporting Month 

Contract No. Key Construction Works Recommended Mitigation Measures 

DC/2018/06  RC works  

 Pipe jacking 

 Sewage, utility and pipe 

works 

 Road works 

 ABWF works 

 ELS 

 
 

 Implement proper dust mitigation measures on 

dusty surface, stockpiles and related dusty 

works 

 Implement proper measures to prevent 

excavated material, silt or debris being 

deposited or washed into existing drainage 

systems and waterbodies 

 Implement proper noise mitigation measures 

to prevent potential noise nuisances to nearby 

sensitive receivers 

 Proper maintenance of the on-site drainage 

system 

 Provision of protection to ensure no runoff out 

of site area or direct discharge into public 

drainage system  

 Good site practices should be adopted to 

check for any accumulation of waste materials 

on site and dispose waste materials at 

designated areas.  

 Segregate and store different types of waste 

to enhance reuse or recycling of materials and 

their proper disposal 

 Ensure all on-site regulated machines have 

../Attachment/App%209.1%20Construction%20Programme%20of%20Individual%20Contracts.pdf
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Contract No. Key Construction Works Recommended Mitigation Measures 

displayed valid NRMM labels and the 

application of ULSD as fuel for diesel-powered 

machinery. 

 

DC/2018/07  RC works 

 Pile laying 

 

 

 Implement proper dust mitigation measures on 

dusty surface and stockpiles 

 Implement proper measures to prevent 

excavated material, silt or debris being 

deposited or washed into existing drainage 

systems and waterbodies 

 Implement proper noise mitigation measures 

to prevent potential noise nuisances to nearby 

sensitive receivers, especially screening noise 

during piling related activities 

 Proper maintenance of the on-site drainage 

system 

 Provision of protection to ensure no runoff out 

of site area or direct discharge into public 

drainage system  

 Good site practices should be adopted to 

check for any accumulation of waste materials 

on site and dispose waste materials at 

designated areas.  

 Segregate and store different types of waste 

to enhance reuse or recycling of materials and 

their proper disposal. 

 Ensure all on-site regulated machines have 

displayed valid NRMM labels and the 

application of ULSD as fuel for diesel-powered 

machinery. 

DE/2018/03  Pump & Pipework 

installation at Portion B-1 

(Sidestream) 

 Installation of E&M Plant 

Equipment (Sidestream) 

 Installation of EOT & 

Monorail at Portion B-1 

 Implement proper noise mitigation measures 

to prevent potential noise nuisances to nearby 

sensitive receivers 

 Implement proper waste mitigation measures 

to prevent accidental leakage of chemical 

 Good site practices should be adopted to 

check for any accumulation of waste materials 
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Contract No. Key Construction Works Recommended Mitigation Measures 

(Sidestream) 

 Electrical Installation at 

Workshop No.2 

 MVAC Installation at 

Workshop No.2 

 LV Switch Board Installation 

at Workshop No.2 

 Installation of lift at 

Workshop No.2 & SDB 

 MVAC Installation at SDB 

 Plumbing System 

Installation at SDB 

 FS System Installation at 

SDB 

 Electrical Installation at SDB 

 Delivery & Jointing of FRP 

Tanks at SDB 

 Bio-gas Holding Tank 

Installation 

 THP System Installation at 

THP 

 Steam Boiler System 

Installation at CHP 

 Installation of CHP Acoustic 

Enclosure at CHP 

 Installation of Pipework and 

Pumps at SAS Pumping 

Station 

 Sludge Cooler Delivery & 

Installation at SDT 

 Installation of FRP Walkway 

and Platform at SDT 

 Installation of H2S Removal 

System at SDT 

 Penstock and Stoplogs 

installation at SPS 

on site and dispose waste materials at 

designated areas.  

 Proper maintenance of the on-site drainage 

system 

 Segregate and store different types of waste 

to enhance reuse or recycling of materials and 

their proper disposal. 

 Ensure all on-site regulated machines have 

displayed valid NRMM labels and the 

application of ULSD as fuel for diesel-powered 

machinery. 

DE/2018/04  E&M works for Leachate  Good site practices should be adopted to 
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Contract No. Key Construction Works Recommended Mitigation Measures 

Pre‐treatment Plant at 

existing compressor house. 

 E&M works at Portion B-5, 

MFB2. 

 E&M works at Portion B-7, 

including DOU No.3A, 

Emergency Generator 

House and FS & Sprinkler 

Pumping Room, Chemical 

System No.1, Street Fire 

Hydrant & Booster Pump 

Room and Temporary 

Chemical System. 

 E&M works at Portion B-2, 

Inlet Works. 

 E&M works at Portion B-3, 

PST No. 1-4. 

 E&M works at Portion B-4, 

BR 2A & 2B. 

check for any accumulation of waste materials 

on site and dispose waste materials at 

designated areas.  

 Segregate and store different types of waste 

to enhance reuse or recycling of materials and 

their proper disposal. 

 Implement proper dust mitigation measures 

during the demolition of existing compressor 

house. 

 Implement proper noise mitigation measures 

to prevent potential noise nuisances to nearby 

sensitive receivers. 

 Ensure all on-site regulated machines have 

displayed valid NRMM labels and the 

application of ULSD as fuel for diesel-powered 

machinery. 
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Sidestream Bio Gas Tank Workshop SDB 

 

DE/2018/04 

  

 

 

Compressor House MFB2 PST BR 

 



- ABWF works 
- No PMEs used

SD & THP
- ABWF works
- No PMEs used

CHP
- RC works, ABWF
- PME: 2 scissor lift platforms

Pipe Trench No. 1
- Pipe work
- No PMEs sued

Section 4
- Road work
- PME: 1 excavator, 1 roller

Portion C

SDB
- ABWF works
- PME: 2 scissor lift platforms, 

Ferric Chloride 
Dosing Facilities
- ABWF works 
- No PMEs used

Dull green barrier

Utility Corridor
- Pipe installation works
- No PMEs used

Transformer and 
Switchroom
- ABWF works

- No PMEs used

Fire Hydrant and Booster 
Pump Room
- ABWF works
- No PMEs used

DO System
- ABWF works
- No PMEs used

H2S Removal System 
& DO System

- No PMEs used

Waste Gas Burner
- ABWF Works
- No PMEs used

Additional Green Barrier



Portion A

San Wan Road
- Pipe works
- No PMEs used



SAS Pipe laying
PMEs: 2 excavators

Portion B

Green hoarding

Inlet – Pipe laying
PMEs: 1 excavator

MFB – RC works, cement 
paint finish
No PME used

BR2 – RC works, 
cement paint finish  
No PME used

Area D – Pipe laying
PMEs: 1 excavator

Area C – Pipe laying
No PME used

MFB - Pipe laying
PMEs: 2 excavators

PST – Pipe laying
PMEs: 3 excavators
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Appendix 3.1 Environmental Mitigation Implementation Schedule 

 

 

 

 

EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Air Quality Monitoring 

S2.4.1.3 Dust suppression measures stipulated in the Air Pollution Control (Construction Dust) Regulation and good site practices: 

 Any excavated or stockpile of dusty material should be covered 
entirely by impervious sheeting or sprayed with water to maintain 
the entire surface wet and then removed or backfilled or 
reinstated where practicable within 24 hours of the excavation or 
unloading;  

To minimize the 
dust impact 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Air Pollution 
Control 
Ordinance 
(APCO) and 
Air Pollution 
Control 
(Construction 
Dust)  

^ 

 Any dusty material remaining after a stockpile is removed should 
be wetted with water and cleared from the surface of roads;  * 

 A stockpile of dusty material should not be extended beyond the 
pedestrian barriers, fencing or traffic cones;  

^ 

 The load of dusty materials on a vehicle leaving a construction 
site should be covered entirely by impervious sheeting to ensure 
that the dusty materials do not leak from the vehicle;  

^ 

 Where practicable, vehicle washing facilities with high pressure 
water jet should be provided at every discernible or designated 
vehicle exit point. The area where vehicle washing takes place 
and the road section between the washing facilities and the exit 
point should be paved with concrete, bituminous materials or 
hardcores; 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

  When there are open excavation and reinstatement works, 
hoarding of not less than 2.4m high should be provided as far as 
practicable along the site boundary with provision for public 
crossing. Good site practice shall also be adopted by the 
Contractor to ensure the conditions of the hoardings are properly 
maintained throughout the construction period.  

     ^ 

 The portion of any road leading only to construction site that is 
within 30m of a vehicle entrance or exit should be kept clear of 
dusty materials;  

^ 

 Surfaces where any pneumatic or power-driven drilling, cutting, 
polishing or other mechanical breaking operation takes place 
should be sprayed with water or a dust suppression chemical 
continuously;  

^ 

 Any area that involves demolition activities should be sprayed 
with water or a dust suppression chemical immediately prior to, 
during and immediately after the activities so as to maintain the 
entire surface wet;  

^ 

 Where a scaffolding is erected around the perimeter of a building 
under construction, effective dust screens, sheeting or netting 
should be provided to enclose the scaffolding from the ground 
floor level of the building, or a canopy should be provided from 
the first floor level up to the highest level of the scaffolding;  

^ 

 Any skip hoist for material transport should be totally enclosed by 
impervious sheeting; 

^ 

 Every stock of more than 20 bags of cement or dry pulverised 
fuel ash (PFA) should be covered entirely by impervious sheeting 
or placed in an area sheltered on the top and the 3 sides;  

     ^ 

 Cement or dry PFA delivered in bulk should be stored in a closed 
silo fitted with an audible high level alarm which is interlocked 
with the material filling line and no overfilling is allowed;  

^ 
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 Loading, unloading, transfer, handling or storage of bulk cement 
or dry PFA should be carried out in a totally enclosed system or 
facility, and any vent or exhaust should be fitted with an effective 
fabric filter or equivalent air pollution control system; and  

^ 

 Exposed earth should be properly treated by compaction, turfing, 
hydroseeding, vegetation planting or sealing with latex, vinyl, 
bitumen, shortcrete or other suitable surface stabiliser within six 
months after the last construction activity on the construction site 
or part of the construction site where the exposed earth lies 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Noise Impact 

S3.4.1.1 Use of movable barrier, enclosure, acoustic mat and quiet plant. Use 
of wooden frames barrier with a small-cantilevered upper portion of 
superficial density not less than 14kg/m² on a skid footing with 25mm 
thick internal sound absorptive lining. 

To minimize 
construction noise 
impact arising from 
the Project at the 
affected noise 
sensitive receivers 
(NSRs) 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
Noise Control 
Ordinance 
(NCO) 

^ 

S3.4.1.2 Good Site Practice:     ^ 

 Only well-maintained plant should be operated on-site and plant 
should be serviced regularly during the construction program.  

To minimize 
construction noise 
impact arising from 
the Project at the 
affected NSRs  

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, NCO ^ 

 Silencers or mufflers on construction equipment should be 
utilized and should be properly maintained during the 
construction program. 

^ 

 Mobile plant, if any, should be sited as far away from NSRs as 
possible.  

^ 

 Machines and plant (such as trucks) that may be in intermittent 
use should be shut down between works periods or should be 
throttled down to a minimum.  

^ 

 Plant known to emit noise strongly in one direction should, 
wherever possible, be orientated so that the noise is directed 
away from the nearby NSRs.  

^ 

 Material stockpiles and other structures should be effectively 
utilized, wherever practicable, in screening noise from on-site 
construction activities. 

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

Ecological Impact 

S4.2.1.1 Solid dull green noise/visual barriers of at least 2m high shall be 
erected and maintained between active works area and all areas of 
ecological importance. 

Minimize noise and 
human disturbances 
during construction 
phase. 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.2 Avoid unnecessary lighting. Minimize mortality 
impacts on birds. 

Design / 
Contractor/ 
Plant 
Operator 

Work Sites Construction 
and operation 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.3 Good construction site practice to minimise dust generation should 
be followed on all construction sites. Measures to avoid, minimise 
and mitigate impacts on air quality are detailed in this schedule. 

Minimize dust 
generation from 
construction sites. 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

S4.2.1.4 The following measures to avoid, minimise and mitigate impact on water quality during construction phase shall be implemented       ^ 

 Temporary sewerage and drainage to be designed and installed 
to collect wastewater and prevent it from entering water bodies;  

Avoid, minimise and 
mitigate impact on 
water quality 

Contractor Work Sites Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM ^ 

 Proper locations well away from nearby water bodies should be 
used for temporary storage of materials (i.e. equipment, filling 
materials, chemicals and fuel) and temporary stockpiles of 
construction debris and spoil, and these should be identified 
before commencement of works; 

^ 

  To prevent muddy water entering nearby water bodies, work 
sites close to nearby water bodies should be isolated, using such 
items as sandbags or silt curtains with lead edge at bottom and 
properly supported props. Other protective measures should also 
be taken to ensure that no pollution or siltation occurs to the 
water gathering grounds of the work sites;  

^ 
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EM&A  
Ref. 
 

Recommended  Mitigation Measures Objectives of the 
Recommended 
Measures & Main 
Concern to 
Address 

Who to 
implement 
the 
measures? 

Location 
of the 
measure 

When to 
implement the 
measures? 

What 
requirements 
or standards 
for the 
measure to 
achieve 

Remark 

 Construction debris and spoil should be covered and/or properly 
disposed of as soon as possible to avoid these being washed 
into nearby water bodies;  

^ 

 Proper locations for discharge outlets of temporary wastewater 
treatment facilities well away from sensitive receivers should be 
identified;  

^ 

 Adequate lateral support should be erected where necessary in 
order to prevent soil/mud from slipping into water bodies;  

^ 

 Site boundaries should be clearly marked and any works beyond 
the boundary strictly prohibited;  

^ 

 Regular water monitoring and site audit should be carried out at 
adequate points along any watercourses where construction 
works are underway upstream within their catchments and also 
on the Ng Tung, Sheung Yue and Shek Sheung Rivers. If the 
monitoring and audit results show that pollution occurs, adequate 
measures including temporarily cessation of works should be 
considered; 

^ 

 Excavation profiles should be properly designed and executed 
with attention to the relevant requirements for environment, 
health and safety;   

^ 

 Where soil to be excavated is situated beneath the groundwater 
table, it may be necessary to lower the groundwater table by 
installing well points or similar means; Stockpiling sites should be 
lined with impermeable sheeting and bunded. Stockpiles should 
be properly covered by impermeable sheeting to reduce dust 
emission during dry season or contaminated run-off during rainy 
season. Watering should be avoided on stockpiles of  

^ 

 contaminated soil to minimize contaminated runoff and 
construction materials should be properly covered and located 
away from nearby water bodies; and  

^ 

 Supply of suitable clean backfill material after excavation, if 
required.  

^ 
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 Vehicles containing any excavated materials should be suitably 
covered to limit potential dust emissions or contaminated run-off, 
and truck bodies and tailgates should be sealed to prevent 
discharge during transport or during wet season;  

^ 

 Speed control for the trucks carrying contaminated materials 
should be enforced;  

^ 

 Vehicle wheel washing facilities at construction sites’ exit points 
should be established and used, where necessary; and  

^ 

 Other measures as detailed in this schedule. ^ 
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measure to 
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Water Quality Impact 

S5.2.2.1 Construction Site Runoff  
Practices and measures provided in the Practice Note for 
Professional Persons on Construction Site Drainage, (PROPECC 
PN1/94) should be followed where applicable. 

Control construction 
runoff 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
WPCO, EIAO * 

S5.2.2.2 
– 
S5.2.2.3 

Sewage from Workforce       ^ 

 Portable chemical toilets and sewage holding tanks should be 
provided for handling the construction sewage generated by the 
workforce. A licensed Contractor should be employed to provide 
appropriate and adequate portable toilets and be responsible for 
appropriate disposal and maintenance; 

Handling of site 
sewage 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

EIAO-TM, 
WPCO, EIAO 

^ 

 Notices should be posted at conspicuous locations to remind the 
workers not to discharge any sewage or wastewater into the 
nearby environment during the construction phase of the Project. 
Regular environmental audit on construction site should be 
conducted in order to provide an effective control of any 
malpractices and achieve continual improvement of environmental 
performance on site. It is anticipated that sewage generation 
during the construction phase of the Project would not cause 
water quality impact after undertaking all required measures 

^ 
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Waste Management 

S6.2.2.1 Good Site Practices and Waste Reduction Measures 

 Nomination of an approved person, such as a site manager, to be 
responsible for the implementation of good site practices, 
arrangements for collection and effective disposal to an 
appropriate facility, of all wastes generated at the site;  

Minimize waste 
generation during 
construction 

Contractors Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Waste Disposal 
Ordinance 
(WDO) 

^ 

 Training of site personnel in site cleanliness, appropriate waste 
management procedures and concepts of waste reduction, reuse 
and recycling; 

^ 

 Provision of sufficient waste disposal points and regular collection 
for disposal; * 

 Appropriate measures to minimise windblown litter and dust 
during transportation of waste by either covering trucks or by 
transporting wastes in enclosed containers;  

^ 

 Regular cleaning and maintenance programme for drainage 
systems, sumps and oil interceptors;  

^ 

 An Environmental Management Plan (EMP) should be prepared 
by the contractor and submitted to the Supervisor for approval. 

^ 

S6.2.3.1 Waste Reduction Measures      ^ 

 Segregate and store different types of waste in different 
containers, skip or stockpiles to enhance reuse or recycling of 
materials and their proper disposal;  

Reduce waste 
generation 

Contractors Work 
Sites 

Prior to the 
commencement 
of construction 
of Main Works 
Stage 1, Stage 2 
and Stage 3 
  

WDO ^ 

 Proper storage and site practices to minimize the potential for 
damage and contamination of construction materials;  

^ 

 Plan and stock construction materials carefully to minimize 
amount of waste generated and avoid unnecessary generation of 
waste;  

^ 

 Sort out demolition debris and excavated materials from 
demolition works to recover reusable/recyclable portions (i.e. soil, 
broken concrete, metal etc.); and 

^ 

 Provide training to workers on the importance of appropriate 
waste management procedures, including waste reduction, reuse 
and recycling. 

^ 
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S6.2.4.1 Storage, Collection and Transportation of Waste Should any 
temporary storage or stockpiling of waste is required, 
recommendations to minimize the impacts include:  

Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

WDO ^ 

 Waste, such as soil, should be handled and stored well to ensure 
secure containment, thus minimizing the potential of pollution; 

^ 

 Stockpiling area should be provided with covers and water 
spraying system to prevent materials from windblown or being 
washed away; and 

^ 

 Different locations should be designated to stockpile each material 
to enhance reuse. 

^ 

S6.2.4.2 Storage, Collection and Transportation of Waste (con’t)  

 Remove waste in timely manner;  Minimize waste 
impacts arising from 
waste storage 
 
 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 
  

WDO ^ 

 Employ the trucks with cover or enclosed containers for waste 
transportation;  

^ 

 Obtain relevant waste disposal permits from the appropriate 
authorities; and 

^ 

 Disposal of waste should be done at licensed waste disposal 
facilities 

^ 

S6.2.5.2 C&D Materials from Site Formation        

 Maintain temporary stockpiles and reuse excavated fill material for 
backfilling;  

Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Land 
(Miscellaneous 
Provisions) 
Ordinance, 
WDO, ETWB 
TCW No. 
19/2005 

^ 

 Carry out on-site sorting;  ^ 

 Make provisions in the Contract documents to allow and promote 
the use of recycled aggregates where appropriate; 

^ 

 Adopt “selective demolition” technique to demolish the existing 
structure and facilities with a view to recovering broken concrete 
effectively for recycling purpose, where possible; and  

^ 

 Implement a trip-ticket system for each works contract to ensure 
that the disposal of C&D materials are properly documented and 
verified. 

^ 

S6.2.5.3 C&D Material from Buildings Demolition and New Building 
Construction  
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 The Contractor should recycle as much as possible of the C&DM 
on-site. Public fill and C&DM waste should be segregated and 
stored in different containers or skips to enhance reuse or 
recycling of materials and their proper disposal. For example, 
concrete and masonry can be crushed and used as fill, and steel 
reinforcing bar can be used by scrap steel mills. Different areas of 
the work sites should be designated for such segregation and 
storage.  

Minimize waste 
impacts arising from 
waste storage 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Land 
(Miscellaneous 
Provisions) 
Ordinance, 
WDO, ETWB 
TCW No. 
19/2005 

^ 

 The use of wooden hoardings shall not be allowed. An alternative 
material, such as metal, aluminium or alloy etc, could be used.  

^ 

 Government has developed a charging policy for the disposal of 
waste to landfill at present. It will provide additional incentive to 
reduce the volume of generated waste and ensure proper 
segregation to allow reuse of the inert material on site when 
implemented.  

^ 

 In order to minimize the impacts of the demolition works, the 
generated wastes must be cleared as quickly as possible after 
demolition. Therefore, the demolition and clearance works should 
be undertaken simultaneously. To facilitate proper segregation of 
inert and non-inert C&D material arising from demolition works, 
selective demolition method should be adopted. 

^ 

S6.2.5.4 Chemical Waste       ^ 

 If chemical wastes are produced at the construction site, the 
Contractors should register with EPD as chemical waste 
producers.  

Control the chemical 
waste and ensure 
proper storage, 
handling and 
disposal 

Contractor Work 
Sites 

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 3 

Waste Disposal 
(Chemical 
Waste General) 
Regulation, 
Code of 
Practice on the 
Packaging, 
Labelling and 
Storage of 
Chemical 
Waste 
  

^ 

 Chemical wastes should be stored in appropriate containers and 
collected by a licensed chemical waste contractor. Chemical 
wastes (e.g. spent lubricant oil) should be recycled at an 
appropriate facility as far as possible, while the chemical waste 
that cannot be recycled should be disposed of at either the 
Chemical Waste Treatment Centre, or another licensed facility, in 
accordance with the Waste Disposal (Chemical Waste) (General) 
Regulation. 

^ 

S6.2.5.5 General Refuse  
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 General refuse should be stored in enclosed bins separately from 
construction and chemical wastes.  

Minimize production 
of the general refuse 
and avoid odour, 
pest and litter 
impacts 

Contractor Work 
Sites  

Construction 
phase of Main 
Works Stage 1, 
Stage 2 and 
Stage 
3 

Waste Disposal 
(Chemical 
Waste General) 
Regulation 

^ 

 Recycling bins should also be placed to encourage recycling.  ^ 

 Preferably enclosed and covered areas should be provided for 
general refuse collection and routine cleaning for these areas 
should also be implemented to keep areas clean. 

^ 

 A reputable waste collector should be employed to remove 
general refuse on a daily basis. 

^ 
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Landscape and Visual 

S7.3.1.1 Good Site Practices Measures        

 For areas unavoidably disturbed by the Project on a short term 
basis e.g. works areas, the general principle to try and restore 
these to their former state to suit future land use, should be 
adhered to.  

Minimize the impact 
to the 
landscape and 
visual 

Contractor Work 
Sites 

Prior to 
construction 
and 
construction 
phase 

 ^ 

 With regard to topsoil, where identified, it should be stripped, 
treated appropriately, and where suitable and practical stored for 
re-use in the construction of the soft landscape works such as 
roadside amenity strips, and open space sites. 

^ 

S7.3.2.1 MM4 - Tree Protection & Preservation  

 Existing trees to be retained within the Project Site should be 
carefully protected during construction. In particular Old and 
Valuable Trees (OVTs) will be preserved according to ETWB TC 
(Works) No. 29/2004. Detailed Tree Protection Specification shall 
be provided in the Contract Specification. Under this specification, 
the Contractor shall be required to submit, for approval, a detailed 
working method statement for the protection of trees prior to 
undertaking any works adjacent to all retained trees, including 
trees in Contractor’s works areas. A detailed tree survey will be 
carried out for the Tree Removal Application (TRA) process which 
will be carried out at the later detailed design stage of the Project. 
The detailed tree survey will propose which trees should be 
retained, transplanted or felled and will include details of tree 
protection measures for those trees to be retained. 

Protect and 
Preserve Trees 

Designer / 
Contractor 

Work 
Sites 

Prior to 
construction 
and 
construction 
phase 

ETWB TCW 
No. 29/2004 
and DEVB 
TC(W) 
No.7/2015 

^ 
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S7.3.2.1 MM5 - Tree Transplantation  

 Trees unavoidably affected by the Project works should be 
transplanted where practical. Trees should be transplanted 
straight to their final receptor site and not held in a temporary 
nursery as far as possible. A detailed Tree Transplanting 
Specification shall be provided in the Contract Specification, 
where applicable. Sufficient time for necessary tree root and 
crown preparation periods shall be allowed in the project 
programme. A detailed transplanting proposal will be submitted to 
relevant government departments for approval in accordance with 
ETWBTC No. 2/2004 and DEVB TC(W) No. 7/2015 and final 
locations of transplanted trees should be agreed prior to 
commencement of the work. For trees associated with highways 
e.g. roadside planting along highways, that are unavoidably 
affected and should be transplanted, HyD HQ/GN/13 ‘Interim 
Guidelines for Tree Transplanting Works under Highways 
Department's Vegetation Maintenance Ambit’ should be referred 
to. 

Transplant Trees 
where suitable for 
transplantation 

Designer / 
Contractor 

Work Sites 
where 
possible. 
Otherwise 
consider 
offsite 
locations 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

DEVB TC(W) 
No. 7/2015 
and ETWB 
TCW 
No.2/2004 
HyD 
HQ/GN/13 
Interim 
Guidelines 
for Tree 
Transplanting 
Works under 
Highways 
Department's 
Vegetation 
Maintenance 
Ambit 

Completed 
on 23 Sept 
2020 

S7.3.2.1 MM6 - Slope Landscaping  

 Site formation should be reduced as far as possible. 
Hydroseeding of modified slopes should be done as soon as 
grading works are completed to prevent erosion and subsequent 
loss of landscape recourses and charter. Woodland tree seedings 
and/or shrubs should be planted where slope gradient and site 
conditions allow. 

To avoid substantial 
slope cutting and fill 
slopes. To prevent 
erosion and 
subsequent loss of 
landscape resources 
and character. To 
ensure manmade 
slopes are as 
visually amenable as 
possible. 

Designer / 
Contractor 

Work Sites Prior to 
construction, 
construction 
phase and 
operation 
phase 

GEO 
Publication 
(1999) - Use 
of Vegetation 
as Surface 
Protection on 
Slope; GEO 
Publication 
No. 1/2011-
Technical 
Guidelines on 
Landscape 
Treatment for 
Slopes 

Completed 
on 28 Feb 
2023 

 In addition, landscape planting should be provided for the 
retaining structures associated with modified slopes where 
conditions allow. All slope landscaping 

Completed 
on 28 Feb 
2023 

S7.3.2.1 MM7 - Compensatory Planting  
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 Compensatory tree planting for felled trees shall be provided to 
the satisfaction of relevant Government departments. Required 
numbers and locations of compensatory trees shall be determined 
and agreed separately with Government during the Tree Removal 
Application process under DEVB TC(W) No. 7/2015.  

Compensate for 
trees and shrubs lost 
due to the Project 

Designer / 
Contractor 

Work Sites 
where 
possible. 
Otherwise 
consider 
offsite 
locations 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

DEVB TC(W) 
No. 7/2015 
and ETWB 
TCW No. 
2/2004 

To be 
commenced 
in Sep 2024 
tentatively 

 Compensatory planting is proposed at the potential open areas 
such as open spaces, amenity areas, open areas of the 
streetscapes, as well as the open areas within development lots.  

To be 
commenced 
in Sep 2024 
tentatively 

 Compensatory planting for shrubs should be considered in 
suitable locations. Native species such as Melastoma 
malabathricum, Diospyros vaccinioides, Gardenia jasminoides, 
Ixora chinensis, Ligustrum sinense, Litsea rotundifolia, Melastoma 
dodecandrum, Atalantia buxifolia, Rhodomyrtus tomentosa, 
Rhaphiolepis indica, and Rhododendron simsii are suggested. 

To be 
commenced 
in Sep 2024 
tentatively 

S7.3.2.1 MM9 - Vertical Greening  

 Planting of climbers to grow up vertical surfaces were appropriate. 

Soften hard surfaces 
and facilities 

Designer / 
Contractor 

On 
appropriate 
structures 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

ETWB TCW 
No.11/2004 – 
Cyber 
Manual for 
Greening 

To be 
commenced 
in Sep 2024 
tentatively 

S7.3.2.1 MM10 - Green Roof  

 Roof greening where appropriate should be established on 
proposed buildings as per the guidelines stated. These guidelines 
provide further details including information regarding structural 
loading, design, maintenance, etc. considerations as well as 
providing information on what types of plants might be suitable. 

Reduce exposure to 
untreated concrete 
surfaces and 
particularly mitigate 
visual impact to 
visually sensitive 
receivers (VSRs) at 
high levels. Provide 
greening 

Designer / 
Contractor 

On 
appropriate 
buildings 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

CIBSE HK 
Branch, 
Technical 
Guidelines 
for Green 
Roof 
Systems in 
Hong Kong 
(2011); 
ArchSD/Urbis 
Study on 
Green Roof 

To be 
commenced 
in Sep 2024 
tentatively 
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Application in 
HK (2007) 

S7.3.2.1 MM11 - Screen Planting   

 Tall screen/buffer trees and shrubs should be planted. This 
measure may additionally form part of the compensatory planting. 

To screen proposed 
structures such as 
roads and buildings. 
Improve 
compatibility with the 
surrounding 
environment and 
create a pleasant 
pedestrian 
environment 

Designer / 
Contractor 

Along roads, 
around 
suitable built 
structures, or 
around VSRs 
to contain 
their view out 
to the 
structures. 

Prior to 
construction, 
construction 
phase and 
operation 
phase 

ETWB TCW 
No. 10/2013 
and 3/2006 

To be 
commenced 
in Sep 2024 
tentatively 

S7.3.2.1 MM16 - Screen Hoarding  

 Screen hoarding shall be erected along areas of the construction 
works site boundary where the works site borders publically 
accessible routes and/or is close to visually sensitive receivers 
(VSRs). It is proposed that the screening be compatible with the 
surrounding environment and where possible, non-reflective, 
recessive colours be used. Any works areas near the ecological 
sensitive areas should erect 2m high dull green site boundary 
fence. Details can refer to the ecological impact assessment. 
[Chapter 13 of the EIA Report of NENT NDAs (Register No. 
AEIAR-175- 2013)] 

To screen 
undesirable views of 
the works site. 

Designer Work Sites Construction 
phase 

 ^ 

S7.3.2.1 MM17 - Light Control  

 Construction day and night time lighting should be controlled to 
minimize glare impact to adjacent VSRs during the Construction 
phase. Street and night time lighting shall also be controlled to 
minimize glare impact to adjacent VSRs during the operation 
phase. 

To minimize glare 
impact to adjacent 
VSRs. 

Designer / 
Contractor 

Work Sites 
and/or the 
Plant 

Construction 
phase and 
operation 
phase 

 ^ 

 

Remarks: 
^ 

 
Implemented 
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* To be followed-up by Contractor 
# Not Implemented 
N/A Not Applicable 
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Action and Limit Level 
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Action and Limit Levels 

 

Air Quality Monitoring 

Monitoring 

Station 

1-hour TSP Level in µg/m3 24-hour TSP Level in µg/m3 

Action Level  Limit Level  Action Level Limit Level 

AM1 320 500 189 260 

AM2 322 500 187 260 

 

Noise Monitoring 

Monitoring 

Stations 

Leq(30min),dB(A) 

Action Level (dB(A)) Limit Level (dB(A)) 

NM1 

When one documented complaint is 
received 

75*  NM2 

NM3 
 

*Notes: (1) If works are to be carried out during restricted hours, the conditions stipulated in the     

         Construction Noise Permit (CNP) used by the Noise Control Authority should be    

         followed. 

       (2) The limit level shall be 70 dB(A) and 65 dB(A) for educational institute during normal    

         teaching periods and school examination periods, respectively. 

 

Ecological Monitoring of Waterbirds using Ng Tung, Sheung Yue and Shek 

Sheung Rivers during Construction Phase 

Action Level Limit Level 

Decline in numbers of all waterbird species 

relative to numbers during Baseline Monitoring 

such that Action Level response is triggered. 

Decline in numbers of all waterbird species 

relative to numbers during Baseline Monitoring 

such that the Limit Level response is triggered. 

Decline in numbers of any one waterbird species 

occurring in significant numbers* during Baseline 

Monitoring such that the Action Level Response 

is triggered. 

Decline in numbers of any one waterbird species 

occurring in significant numbers* during Baseline 

Monitoring such that the Limit Level response is 

triggered. 

*Note: Whether numbers are significant depend on species and season after collection and evaluation    

      of baseline data. 
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Copies of Calibration Certificates 

 

 

 

 

 

 

 

 

 

 





 Lam Environmental Services Limited

Calibration Data for High Volume Sampler (TSP Sampler)

Location : AM1a Calbration Date : 3-Jun-24

Equipment no. : 2036 Calbration Due Date : 3-Aug-24

 

CALIBRATION OF CONTINUOUS FLOW RECORDER

Ambient Condition

Temperature, Ta 303 Kelvin Pressure, Pa 1006 mmHg

Orifice Transfer Standard Information

Equipment No. 3880 Slope, mc 2.08688 Intercept, bc -0.02140

Last Calibration Date 26-Feb-24 ( H x P a  / 1013.3 x 298 / T a )
 1/2

Next Calibration Date 25-Feb-25 = m c  x Q std  + b c

Calibration of TSP

Calibration Manometer Reading Q std Continuous Flow IC

Point H (inches of water) (m
3
 / min.) Recorder, W (W(Pa/1013.3x298/Ta)

1/2
/35.31)

(up) (down) (difference) X-axis (CFM) Y-axis

1 1.0 2.0 0.6799 38 37.5473

2 1.6 3.2 0.8572 43 42.4877

3 2.6 5.2 1.0899 48 47.4282

4 3.7 7.4 1.2982 52 51.3805

5 4.7 9.4 1.4619 57 56.3210

By Linear Regression of Y on X

Slope, m = 23.0802 Intercept, b = 22.1655

Correlation Coefficient* = 0.9974

Calibration Accepted = Yes/No**

* if Correlation Coefficient < 0.990, check and recalibration again.

** Delete as appropriate.

Remarks : Serial No.:2036

Calibrated by
: William Cheung Checked by : Derek Lo

Date
: 3-Jun-24 Date : 3-Jun-24

4.7

1.0

1.6

2.6

3.7



 Lam Environmental Services Limited

Calibration Data for High Volume Sampler (TSP Sampler)

Location : AM1a Calbration Date : 3-Jun-24

Equipment no. : 1807 Calbration Due Date : 3-Aug-24

 

CALIBRATION OF CONTINUOUS FLOW RECORDER

Ambient Condition

Temperature, Ta 303 Kelvin Pressure, Pa 1006 mmHg

Orifice Transfer Standard Information

Equipment No. 3880 Slope, mc 2.08688 Intercept, bc -0.02140

Last Calibration Date 26-Feb-24 ( H x P a  / 1013.3 x 298 / T a )
 1/2

Next Calibration Date 25-Feb-25 = m c  x Q std  + b c

Calibration of TSP

Calibration Manometer Reading Q std Continuous Flow IC

Point H (inches of water) (m
3
 / min.) Recorder, W (W(Pa/1013.3x298/Ta)

1/2
/35.31)

(up) (down) (difference) X-axis (CFM) Y-axis

1 1.3 2.6 0.7737 31 30.6307

2 2.1 4.2 0.9806 39 38.5354

3 3.3 6.6 1.2266 45 44.4639

4 4.3 8.6 1.3988 50 49.4044

5 5.3 10.6 1.5518 53 52.3686

By Linear Regression of Y on X

Slope, m = 27.6558 Intercept, b = 10.2727

Correlation Coefficient* = 0.9945

Calibration Accepted = Yes/No**

* if Correlation Coefficient < 0.990, check and recalibration again.

** Delete as appropriate.

Remarks : Serial No.:1807

Calibrated by
: William Cheung Checked by : Derek Lo

Date
: 3-Jun-24 Date : 3-Jun-24

5.3

1.3

2.1

3.3

4.3







































Wind Station Performance Check Record

Type :

Manufacturer :

Model Number :

Serial Number :

Performance Check Date :

Performance Check Results

Wind Speed 

Range (m/s)

Reading Value

(V1, m/s)

Difference

(V1 - V2, m/s)

Zero Check 0.0 0.0

1 - 2 1.7 -0.1

3 - 4 3.6 0.1

5 - 6 5.7 0.4

7 - 8 7.9 0.5

Wind Direction 

(
o
)

Reading Value (W1, 
o
)

Difference

(W1 - W2, 
o
)

0 0 0
90 88 -2

180 179 -1

270 270 0

Test Reference:

1. Wind Speed Check - Speed reading checked on-site against anemometer logged value.

2. Wind Direction Check - Direction reading checked on on-site against compass marked reading.

Conducted by: Harry Po Checked by: William Cheung

1.8

3.5

5.3

270

Lam Environmental Services Limited

Compass Value (W2, 
o
)

0
90

180

7.4

Weather Station

武汉辰云科技有限公司

YGY-FSXY1

YG 21071630T0924

14-Mar-2024

Anemometer Value

(V2, m/s)

0.0



 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 
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Wind Data 

 

 

 

 

 

 

 

 

 

 



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

1-Jul-24 00:00 1.3 246(WSW)

01:00 0.0 282(WNW)

02:00 0.0 319(NW)

03:00 0.0 269(W)

04:00 0.0 265(W)

05:00 1.3 308(NW)

06:00 0.0 293(WNW)

07:00 2.3 308(NW)

08:00 0.0 319(NW)

09:00 2.5 321(NW)

10:00 1.1 220(SW)

11:00 1.5 236(SW)

12:00 3.7 245(WSW)

13:00 0.5 85(E)

14:00 2.3 58(ENE)

15:00 3.5 328(NNW)

16:00 1.7 260(W)

17:00 3.9 228(SW)

18:00 1.9 308(NW)

19:00 0.0 328(NNW)

20:00 0.9 282(WNW)

21:00 0.0 262(W)

22:00 0.0 286(WNW)

23:00 0.0 266(W)

2-Jul-24 00:00 0.0 281(W)

01:00 2.1 334(NNW)

02:00 1.5 287(WNW)

03:00 1.7 166(SSE)

04:00 2.9 220(SW)

05:00 0.0 266(W)

06:00 1.3 273(W)

07:00 0.0 250(WSW)

08:00 1.3 257(WSW)

09:00 0.9 274(W)

10:00 1.1 225(SW)

11:00 2.1 305(NW)

12:00 2.7 325(NW)

13:00 0.9 306(NW)

14:00 1.9 327(NNW)

15:00 0.0 139(SE)

16:00 1.5 195(SSW)

17:00 1.5 278(W)

18:00 0.9 305(NW)

19:00 0.0 293(WNW)

20:00 0.0 328(NNW)

21:00 0.0 97(E)

22:00 0.0 107(ESE)

23:00 0.0 312(NW)

Lam Environmental Service Limited



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

3-Jul-24 00:00 0.0 145(SE)

01:00 0.0 170(S)

02:00 0.0 92(E)

03:00 0.0 155(SSE)

04:00 0.0 2(N)

05:00 0.0 0(N)

06:00 0.0 95(E)

07:00 0.0 97(E)

08:00 0.0 162(SSE)

09:00 0.9 222(SW)

10:00 2.1 189(S)

11:00 0.9 201(SSW)

12:00 1.1 170(S)

13:00 2.1 172(S)

14:00 0.0 208(SSW)

15:00 1.3 153(SSE)

16:00 1.1 245(WSW)

17:00 2.5 247(WSW)

18:00 1.7 113(ESE)

19:00 1.5 116(ESE)

20:00 0.7 90(E)

21:00 1.3 84(E)

22:00 1.1 96(E)

23:00 1.1 130(SE)

4-Jul-24 00:00 0.0 117(ESE)

01:00 0.0 129(SE)

02:00 0.0 82(E)

03:00 0.0 303(WNW)

04:00 0.0 150(SSE)

05:00 0.0 147(SSE)

06:00 0.0 79(E)

07:00 0.0 75(ENE)

08:00 2.1 157(SSE)

09:00 1.1 81(E)

10:00 0.0 75(ENE)

11:00 0.0 57(ENE)

12:00 1.7 161(SSE)

13:00 0.7 197(SSW)

14:00 0.0 113(ESE)

15:00 0.0 193(SSW)

16:00 0.0 273(W)

17:00 0.0 153(SSE)

18:00 0.0 231(SW)

19:00 0.0 83(E)

20:00 0.0 301(WNW)

21:00 0.0 68(ENE)

22:00 0.0 247(WSW)

23:00 0.0 86(E)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

5-Jul-24 00:00 0.0 130(SE)

01:00 0.0 121(ESE)

02:00 0.0 307(NW)

03:00 0.0 254(WSW)

04:00 0.0 223(SW)

05:00 0.0 189(S)

06:00 0.0 66(ENE)

07:00 0.0 305(NW)

08:00 0.0 268(W)

09:00 0.0 336(NNW)

10:00 0.0 265(W)

11:00 0.0 260(W)

12:00 0.0 99(E)

13:00 0.9 202(SSW)

14:00 1.9 173(S)

15:00 0.5 145(SE)

16:00 0.7 141(SE)

17:00 0.0 77(ENE)

18:00 2.1 93(E)

19:00 1.1 176(S)

20:00 0.0 93(E)

21:00 0.0 79(E)

22:00 0.0 83(E)

23:00 0.0 249(WSW)

6-Jul-24 00:00 0.0 4(N)

01:00 0.0 3(N)

02:00 0.0 9(N)

03:00 0.0 9(N)

04:00 0.0 137(SE)

05:00 0.0 285(WNW)

06:00 0.0 326(NW)

07:00 0.0 261(W)

08:00 0.0 106(ESE)

09:00 0.0 141(SE)

10:00 1.7 66(ENE)

11:00 0.0 62(ENE)

12:00 2.1 91(E)

13:00 0.0 188(S)

14:00 0.7 258(WSW)

15:00 0.5 218(SW)

16:00 1.1 267(W)

17:00 1.1 119(ESE)

18:00 0.5 207(SSW)

19:00 0.0 146(SE)

20:00 0.0 200(SSW)

21:00 0.0 78(ENE)

22:00 0.0 42(NE)

23:00 0.0 105(ESE)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

7-Jul-24 00:00 0.0 255(WSW)

01:00 0.0 35(NE)

02:00 0.0 60(ENE)

03:00 0.0 61(ENE)

04:00 0.0 61(ENE)

05:00 0.0 61(ENE)

06:00 0.0 61(ENE)

07:00 0.0 60(ENE)

08:00 0.0 324(NW)

09:00 0.0 336(NNW)

10:00 1.3 208(SSW)

11:00 1.1 226(SW)

12:00 0.9 233(SW)

13:00 1.1 127(SE)

14:00 0.0 293(WNW)

15:00 4.3 214(SW)

16:00 1.5 285(WNW)

17:00 2.1 197(SSW)

18:00 1.3 307(NW)

19:00 2.7 141(SE)

20:00 0.0 296(WNW)

21:00 0.0 79(E)

22:00 0.0 209(SSW)

23:00 0.0 273(W)

8-Jul-24 00:00 0.0 27(NNE)

01:00 0.0 49(NE)

02:00 0.0 45(NE)

03:00 0.0 24(NNE)

04:00 0.0 77(ENE)

05:00 0.0 4(N)

06:00 0.0 4(N)

07:00 0.0 11(N)

08:00 1.1 281(W)

09:00 0.7 221(SW)

10:00 0.9 244(WSW)

11:00 1.3 204(SSW)

12:00 1.5 288(WNW)

13:00 1.3 244(WSW)

14:00 3.5 279(W)

15:00 1.9 246(WSW)

16:00 2.1 256(WSW)

17:00 2.5 278(W)

18:00 2.5 292(WNW)

19:00 1.3 292(WNW)

20:00 1.3 269(W)

21:00 0.5 262(W)

22:00 0.9 28(NNE)

23:00 0.0 108(ESE)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

9-Jul-24 00:00 0.0 87(E)

01:00 0.0 83(E)

02:00 0.0 92(E)

03:00 0.0 84(E)

04:00 0.5 313(NW)

05:00 0.0 111(ESE)

06:00 0.0 58(ENE)

07:00 0.0 65(ENE)

08:00 0.5 322(NW)

09:00 1.9 285(WNW)

10:00 0.5 57(ENE)

11:00 0.9 34(NE)

12:00 1.1 248(WSW)

13:00 1.9 325(NW)

14:00 1.5 270(W)

15:00 4.7 293(WNW)

16:00 1.1 304(NW)

17:00 2.7 269(W)

18:00 1.7 293(WNW)

19:00 1.9 301(WNW)

20:00 1.5 277(W)

21:00 0.0 230(SW)

22:00 0.0 338(NNW)

23:00 0.0 70(ENE)

10-Jul-24 00:00 0.0 310(NW)

01:00 0.0 8(N)

02:00 0.0 136(SE)

03:00 0.0 137(SE)

04:00 0.0 97(E)

05:00 0.0 137(SE)

06:00 0.0 67(ENE)

07:00 0.0 55(NE)

08:00 0.0 74(ENE)

09:00 0.9 290(WNW)

10:00 0.0 259(W)

11:00 1.1 255(WSW)

12:00 1.5 262(W)

13:00 2.7 289(WNW)

14:00 2.5 285(WNW)

15:00 3.9 310(NW)

16:00 1.5 258(WSW)

17:00 1.3 278(W)

18:00 1.9 286(WNW)

19:00 1.3 236(SW)

20:00 0.0 228(SW)

21:00 0.9 99(E)

22:00 0.0 88(E)

23:00 0.0 248(WSW)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

11-Jul-24 00:00 0.0 188(S)

01:00 0.0 255(WSW)

02:00 0.0 257(WSW)

03:00 0.0 269(W)

04:00 0.0 281(W)

05:00 0.0 258(WSW)

06:00 0.0 56(NE)

07:00 0.0 148(SSE)

08:00 0.0 283(WNW)

09:00 0.0 85(E)

10:00 0.9 249(WSW)

11:00 0.0 277(W)

12:00 2.9 283(WNW)

13:00 2.3 275(W)

14:00 1.1 179(S)

15:00 2.1 292(WNW)

16:00 2.5 255(WSW)

17:00 1.5 282(WNW)

18:00 1.1 244(WSW)

19:00 0.0 179(S)

20:00 0.0 357(N)

21:00 0.0 230(SW)

22:00 0.0 298(WNW)

23:00 0.0 175(S)

12-Jul-24 00:00 0.0 250(WSW)

01:00 0.0 274(W)

02:00 0.0 290(WNW)

03:00 0.0 160(SSE)

04:00 0.0 66(ENE)

05:00 0.0 38(NE)

06:00 0.0 70(ENE)

07:00 0.0 36(NE)

08:00 1.3 67(ENE)

09:00 0.0 42(NE)

10:00 2.1 201(SSW)

11:00 0.0 240(WSW)

12:00 1.5 292(WNW)

13:00 0.5 264(W)

14:00 0.9 282(WNW)

15:00 2.7 227(SW)

16:00 2.5 284(WNW)

17:00 0.7 326(NW)

18:00 1.7 328(NNW)

19:00 1.5 312(NW)

20:00 0.0 241(WSW)

21:00 0.0 100(E)

22:00 0.7 61(ENE)

23:00 0.7 86(E)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

13-Jul-24 00:00 0.0 149(SSE)

01:00 0.5 251(WSW)

02:00 1.1 78(ENE)

03:00 0.7 335(NNW)

04:00 0.0 41(NE)

05:00 0.0 264(W)

06:00 0.0 134(SE)

07:00 0.7 248(WSW)

08:00 0.5 178(S)

09:00 0.9 270(W)

10:00 0.0 245(WSW)

11:00 2.7 265(W)

12:00 2.5 285(WNW)

13:00 1.7 269(W)

14:00 1.5 317(NW)

15:00 2.5 197(SSW)

16:00 1.5 170(S)

17:00 0.9 246(WSW)

18:00 2.1 153(SSE)

19:00 0.0 246(WSW)

20:00 0.7 178(S)

21:00 0.7 160(SSE)

22:00 1.1 153(SSE)

23:00 0.5 75(ENE)

14-Jul-24 00:00 1.1 164(SSE)

01:00 1.1 74(ENE)

02:00 0.7 102(ESE)

03:00 0.0 34(NE)

04:00 0.5 47(NE)

05:00 0.7 31(NNE)

06:00 0.5 45(NE)

07:00 1.1 118(ESE)

08:00 0.9 95(E)

09:00 3.3 106(ESE)

10:00 1.3 168(SSE)

11:00 2.5 62(ENE)

12:00 1.9 160(SSE)

13:00 2.9 120(ESE)

14:00 3.1 118(ESE)

15:00 1.7 200(SSW)

16:00 2.3 110(ESE)

17:00 1.3 80(E)

18:00 3.3 199(SSW)

19:00 1.5 133(SE)

20:00 0.0 116(ESE)

21:00 0.0 84(E)

22:00 0.0 231(SW)

23:00 1.9 156(SSE)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

15-Jul-24 00:00 0.5 25(NNE)

01:00 0.0 213(SSW)

02:00 1.5 46(NE)

03:00 1.5 77(ENE)

04:00 0.9 86(E)

05:00 1.1 100(E)

06:00 0.0 62(ENE)

07:00 0.5 94(E)

08:00 2.1 98(E)

09:00 1.1 76(ENE)

10:00 1.3 158(SSE)

11:00 5.3 118(ESE)

12:00 3.9 93(E)

13:00 2.1 64(ENE)

14:00 0.0 110(ESE)

15:00 3.1 139(SE)

16:00 0.0 25(NNE)

17:00 1.9 141(SE)

18:00 2.5 68(ENE)

19:00 1.9 117(ESE)

20:00 2.1 82(E)

21:00 1.3 104(ESE)

22:00 0.7 91(E)

23:00 1.7 105(ESE)

16-Jul-24 00:00 2.7 96(E)

01:00 2.1 68(ENE)

02:00 0.7 85(E)

03:00 0.5 84(E)

04:00 1.3 94(E)

05:00 0.5 141(SE)

06:00 1.7 90(E)

07:00 1.7 114(ESE)

08:00 2.1 114(ESE)

09:00 1.9 105(ESE)

10:00 1.1 63(ENE)

11:00 3.7 80(E)

12:00 2.3 176(S)

13:00 1.5 115(ESE)

14:00 2.5 87(E)

15:00 3.3 195(SSW)

16:00 1.1 235(SW)

17:00 0.5 243(WSW)

18:00 1.9 60(ENE)

19:00 1.5 115(ESE)

20:00 1.1 74(ENE)

21:00 1.1 265(W)

22:00 2.1 56(NE)

23:00 0.7 83(E)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

17-Jul-24 00:00 0.0 164(SSE)

01:00 1.1 93(E)

02:00 0.9 94(E)

03:00 0.0 204(SSW)

04:00 1.5 74(ENE)

05:00 0.0 227(SW)

06:00 1.1 131(SE)

07:00 0.0 312(NW)

08:00 0.9 132(SE)

09:00 2.7 99(E)

10:00 1.7 106(ESE)

11:00 2.5 106(ESE)

12:00 0.7 24(NNE)

13:00 0.7 316(NW)

14:00 0.7 257(WSW)

15:00 1.5 243(WSW)

16:00 4.7 120(ESE)

17:00 0.9 278(W)

18:00 5.7 175(S)

19:00 1.5 123(ESE)

20:00 1.1 59(ENE)

21:00 0.7 110(ESE)

22:00 0.9 60(ENE)

23:00 1.3 26(NNE)

18-Jul-24 00:00 1.3 41(NE)

01:00 0.9 60(ENE)

02:00 1.1 40(NE)

03:00 0.0 295(WNW)

04:00 0.5 163(SSE)

05:00 0.5 151(SSE)

06:00 0.9 229(SW)

07:00 0.0 353(N)

08:00 0.0 134(SE)

09:00 2.9 137(SE)

10:00 0.0 142(SE)

11:00 2.7 154(SSE)

12:00 0.0 41(NE)

13:00 0.0 109(ESE)

14:00 3.3 240(WSW)

15:00 0.5 26(NNE)

16:00 0.5 143(SE)

17:00 1.1 40(NE)

18:00 0.0 142(SE)

19:00 0.0 102(ESE)

20:00 0.9 356(N)

21:00 1.1 70(ENE)

22:00 0.0 104(ESE)

23:00 0.9 238(WSW)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

19-Jul-24 00:00 0.0 117(ESE)

01:00 0.0 68(ENE)

02:00 0.0 97(E)

03:00 1.1 122(ESE)

04:00 0.0 12(NNE)

05:00 0.0 275(W)

06:00 0.0 123(ESE)

07:00 0.0 245(WSW)

08:00 0.0 275(W)

09:00 0.0 269(W)

10:00 0.0 303(WNW)

11:00 0.9 298(WNW)

12:00 0.0 136(SE)

13:00 0.5 271(W)

14:00 0.5 151(SSE)

15:00 0.0 149(SSE)

16:00 1.1 98(E)

17:00 0.5 116(ESE)

18:00 0.0 3(N)

19:00 0.7 159(SSE)

20:00 0.7 148(SSE)

21:00 0.0 320(NW)

22:00 1.1 84(E)

23:00 0.7 86(E)

20-Jul-24 00:00 0.7 79(E)

01:00 1.7 58(ENE)

02:00 0.0 115(ESE)

03:00 0.0 156(SSE)

04:00 0.0 62(ENE)

05:00 1.3 11(N)

06:00 0.0 17(NNE)

07:00 0.0 358(N)

08:00 1.5 81(E)

09:00 4.1 94(E)

10:00 0.5 180(S)

11:00 0.0 295(WNW)

12:00 0.0 42(NE)

13:00 3.7 135(SE)

14:00 2.3 164(SSE)

15:00 1.7 233(SW)

16:00 1.3 89(E)

17:00 1.7 46(NE)

18:00 0.0 193(SSW)

19:00 0.9 8(N)

20:00 0.9 150(SSE)

21:00 1.1 73(ENE)

22:00 1.1 166(SSE)

23:00 1.5 94(E)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

21-Jul-24 00:00 1.1 73(ENE)

01:00 1.1 41(NE)

02:00 0.0 127(SE)

03:00 1.3 129(SE)

04:00 1.1 109(ESE)

05:00 2.9 157(SSE)

06:00 0.9 156(SSE)

07:00 1.1 113(ESE)

08:00 1.3 89(E)

09:00 4.5 64(ENE)

10:00 2.9 73(ENE)

11:00 2.7 140(SE)

12:00 4.9 81(E)

13:00 3.5 124(SE)

14:00 2.7 86(E)

15:00 2.7 88(E)

16:00 2.3 115(ESE)

17:00 0.0 277(W)

18:00 0.0 104(ESE)

19:00 0.0 98(E)

20:00 0.0 147(SSE)

21:00 2.1 83(E)

22:00 2.3 110(ESE)

23:00 0.0 27(NNE)

22-Jul-24 00:00 0.0 58(ENE)

01:00 1.1 44(NE)

02:00 0.0 111(ESE)

03:00 0.0 195(SSW)

04:00 0.0 345(NNW)

05:00 0.0 149(SSE)

06:00 0.5 164(SSE)

07:00 0.0 106(ESE)

08:00 1.9 91(E)

09:00 0.7 94(E)

10:00 2.1 210(SSW)

11:00 2.5 151(SSE)

12:00 3.7 94(E)

13:00 2.5 105(ESE)

14:00 3.5 67(ENE)

15:00 2.3 161(SSE)

16:00 1.5 110(ESE)

17:00 3.3 125(SE)

18:00 1.3 295(WNW)

19:00 5.9 115(ESE)

20:00 0.0 139(SE)

21:00 0.0 181(S)

22:00 0.0 91(E)

23:00 0.0 174(S)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

23-Jul-24 00:00 0.0 97(E)

01:00 0.0 142(SE)

02:00 0.0 134(SE)

03:00 0.0 235(SW)

04:00 0.0 301(WNW)

05:00 0.0 301(WNW)

06:00 0.0 276(W)

07:00 0.0 141(SE)

08:00 0.0 76(ENE)

09:00 0.0 56(NE)

10:00 0.0 83(E)

11:00 0.0 216(SW)

12:00 2.5 323(NW)

13:00 0.5 343(NNW)

14:00 1.1 329(NNW)

15:00 0.0 265(W)

16:00 3.7 322(NW)

17:00 0.0 282(WNW)

18:00 0.0 276(W)

19:00 2.3 286(WNW)

20:00 0.0 295(WNW)

21:00 0.0 321(NW)

22:00 0.0 278(W)

23:00 0.0 277(W)

24-Jul-24 00:00 0.7 282(WNW)

01:00 0.0 276(W)

02:00 0.0 320(NW)

03:00 0.0 301(WNW)

04:00 0.0 285(WNW)

05:00 1.3 298(WNW)

06:00 0.0 332(NNW)

07:00 0.0 339(NNW)

08:00 0.0 271(W)

09:00 0.0 254(WSW)

10:00 0.7 314(NW)

11:00 2.1 306(NW)

12:00 1.3 276(W)

13:00 0.0 270(W)

14:00 2.5 319(NW)

15:00 0.0 301(WNW)

16:00 1.9 274(W)

17:00 1.9 284(WNW)

18:00 0.0 297(WNW)

19:00 2.1 347(NNW)

20:00 0.5 317(NW)

21:00 0.0 338(NNW)

22:00 0.0 290(WNW)

23:00 0.0 321(NW)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

25-Jul-24 00:00 0.0 277(W)

01:00 0.0 183(S)

02:00 1.3 301(WNW)

03:00 0.9 313(NW)

04:00 1.3 297(WNW)

05:00 0.0 279(W)

06:00 2.1 294(WNW)

07:00 1.7 243(WSW)

08:00 3.5 310(NW)

09:00 4.1 293(WNW)

10:00 2.9 307(NW)

11:00 1.7 313(NW)

12:00 2.9 305(NW)

13:00 2.9 339(NNW)

14:00 3.1 339(NNW)

15:00 2.3 268(W)

16:00 3.7 289(WNW)

17:00 3.1 298(WNW)

18:00 2.1 271(W)

19:00 1.3 297(WNW)

20:00 1.7 314(NW)

21:00 0.9 350(N)

22:00 2.7 303(WNW)

23:00 2.9 307(NW)

26-Jul-24 00:00 0.0 298(WNW)

01:00 2.5 288(WNW)

02:00 0.0 312(NW)

03:00 0.5 96(E)

04:00 0.0 146(SE)

05:00 0.0 283(WNW)

06:00 2.1 312(NW)

07:00 1.1 304(NW)

08:00 0.9 306(NW)

09:00 0.0 281(W)

10:00 0.0 298(WNW)

11:00 1.1 323(NW)

12:00 1.3 298(WNW)

13:00 0.9 331(NNW)

14:00 0.5 119(ESE)

15:00 2.5 296(WNW)

16:00 2.9 221(SW)

17:00 0.5 292(WNW)

18:00 1.5 216(SW)

19:00 1.7 346(NNW)

20:00 0.9 253(WSW)

21:00 0.7 274(W)

22:00 0.0 162(SSE)

23:00 0.9 270(W)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

27-Jul-24 00:00 0.9 319(NW)

01:00 0.7 272(W)

02:00 1.9 240(WSW)

03:00 0.0 278(W)

04:00 1.1 241(WSW)

05:00 0.9 286(WNW)

06:00 1.5 232(SW)

07:00 0.7 244(WSW)

08:00 1.3 307(NW)

09:00 0.9 217(SW)

10:00 2.5 204(SSW)

11:00 0.0 325(NW)

12:00 1.3 101(E)

13:00 2.3 91(E)

14:00 1.3 162(SSE)

15:00 4.3 57(ENE)

16:00 1.3 95(E)

17:00 0.0 221(SW)

18:00 0.5 105(ESE)

19:00 0.0 79(E)

20:00 0.0 202(SSW)

21:00 0.7 103(ESE)

22:00 2.1 65(ENE)

23:00 1.3 117(ESE)

28-Jul-24 00:00 0.0 195(SSW)

01:00 2.1 91(E)

02:00 0.5 51(NE)

03:00 0.5 41(NE)

04:00 1.1 126(SE)

05:00 0.0 190(S)

06:00 0.0 246(WSW)

07:00 0.0 268(W)

08:00 0.0 70(ENE)

09:00 0.0 269(W)

10:00 0.0 186(S)

11:00 0.0 112(ESE)

12:00 0.7 106(ESE)

13:00 0.0 88(E)

14:00 1.3 114(ESE)

15:00 0.9 137(SE)

16:00 1.7 109(ESE)

17:00 1.3 150(SSE)

18:00 1.9 94(E)

19:00 1.3 95(E)

20:00 0.0 132(SE)

21:00 0.0 253(WSW)

22:00 1.3 184(S)

23:00 0.0 169(S)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

29-Jul-24 00:00 0.0 279(W)

01:00 0.0 206(SSW)

02:00 0.0 171(S)

03:00 0.0 141(SE)

04:00 0.0 253(WSW)

05:00 0.0 119(ESE)

06:00 0.0 170(S)

07:00 0.0 158(SSE)

08:00 0.0 132(SE)

09:00 0.0 152(SSE)

10:00 1.5 149(SSE)

11:00 2.3 140(SE)

12:00 0.0 106(ESE)

13:00 2.5 313(NW)

14:00 0.0 311(NW)

15:00 1.5 145(SE)

16:00 1.1 97(E)

17:00 0.9 164(SSE)

18:00 1.5 147(SSE)

19:00 1.3 131(SE)

20:00 2.3 123(ESE)

21:00 0.7 177(S)

22:00 0.7 100(E)

23:00 1.3 115(ESE)

30-Jul-24 00:00 2.3 89(E)

01:00 3.1 119(ESE)

02:00 0.0 137(SE)

03:00 0.0 111(ESE)

04:00 1.1 112(ESE)

05:00 0.0 227(SW)

06:00 0.0 129(SE)

07:00 0.0 116(ESE)

08:00 2.1 98(E)

09:00 0.0 179(S)

10:00 2.1 159(SSE)

11:00 2.3 125(SE)

12:00 1.3 37(NE)

13:00 1.3 291(WNW)

14:00 2.7 229(SW)

15:00 0.0 155(SSE)

16:00 0.7 36(NE)

17:00 1.9 186(S)

18:00 1.5 106(ESE)

19:00 1.1 108(ESE)

20:00 0.0 79(E)

21:00 0.0 132(SE)

22:00 0.0 143(SE)

23:00 0.7 130(SE)



Contract no. SPW 12/2021 

Environmental Team (2021-2024) for

Shek Wui Effluent Polishing Plant - Main Works

Wind Speed and Wind Direction

Date Time Wind Speed (m/s) Wind Direction (degree)

Lam Environmental Service Limited

31-Jul-24 00:00 0.9 123(ESE)

01:00 0.0 115(ESE)

02:00 0.0 111(ESE)

03:00 0.0 142(SE)

04:00 0.0 43(NE)

05:00 0.0 106(ESE)

06:00 0.0 254(WSW)

07:00 0.0 169(S)

08:00 1.1 63(ENE)

09:00 0.9 189(S)

10:00 0.0 151(SSE)

11:00 0.0 210(SSW)

12:00 1.7 313(NW)

13:00 0.7 311(NW)

14:00 0.0 287(WNW)

15:00 0.5 314(NW)

16:00 0.0 314(NW)

17:00 0.0 192(SSW)

18:00 0.0 294(WNW)

19:00 0.0 132(SE)

20:00 0.7 227(SW)

21:00 0.0 193(SSW)

22:00 0.0 280(W)

23:00 0.7 274(W)



 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

 

   

 

 

 

 

 

Appendix 5.1 

 

Monitoring Schedule for Reporting 

Month and Next Reporting Month 

 

 

 

 

 

 

 

 

 

 



Contract No. SPW 12/2021

Environmental Team (2021-2024)

for Shek Wui Effluent Polishing Plant - Main Works

Impact Monitoring Schedule

Jul 2024

1-Jul 2-Jul 3-Jul 4-Jul 5-Jul 6-Jul

AQM+24hr TSP

AQM + 1hr TSP

NM

7-Jul 8-Jul 9-Jul 10-Jul 11-Jul 12-Jul 13-Jul

AQM+24hr TSP

AQM + 1hr TSP

NM

14-Jul 15-Jul 16-Jul 17-Jul 18-Jul 19-Jul 20-Jul

AQM+24hr TSP

AQM + 1hr TSP

NM

21-Jul 22-Jul 23-Jul 24-Jul 25-Jul 26-Jul 27-Jul

AQM+24hr TSP AQM+24hr TSP

AQM + 1hr TSP

NM

28-Jul 29-Jul 30-Jul 31-Jul

AQM + 1hr TSP

NM

Remarks

- AQM: Air Quality Monitoring

-  NM: Noise Monitoring, the monitoring dates are tentative and subject to change

-  Ecological Monitoring dates are tentative and subject to change based on real-time tide.

Friday SaturdaySunday Monday Tuesday Wednesday Thursday

Ecological Monitoring

Ecological Monitoring

Ecological Monitoring

Ecological Monitoring



Contract No. SPW 12/2021

Environmental Team (2021-2024)

for Shek Wui Effluent Polishing Plant - Main Works

Tentative Impact Monitoring Schedule

Aug 2024

1-Aug 2-Aug 3-Aug

AQM+24hr TSP

AQM + 1hr TSP

4-Aug 5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug

AQM+24hr TSP

AQM + 1hr TSP

NM

11-Aug 12-Aug 13-Aug 14-Aug 15-Aug 16-Aug 17-Aug

AQM+24hr TSP

AQM + 1hr TSP

NM

18-Aug 19-Aug 20-Aug 21-Aug 22-Aug 23-Aug 24-Aug

AQM+24hr TSP

AQM + 1hr TSP

NM

25-Aug 26-Aug 27-Aug 28-Aug 29-Aug 30-Aug 31-Aug

AQM+24hr TSP AQM+24hr TSP

AQM + 1hr TSP

NM

Remarks

- AQM: Air Quality Monitoring

-  NM: Noise Monitoring, the monitoring dates are tentative and subject to change

-  Ecological Monitoring dates are tentative and subject to change based on real-time tide.

Friday SaturdaySunday Monday Tuesday Wednesday Thursday

Ecological Monitoring

Ecological Monitoring

Ecological Monitoring

Ecological Monitoring

Ecological Monitoring



 

 
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

 

   

 

 

 

 

 

Appendix 5.2 

 

Noise Monitoring Results and 

Graphical Presentations 

 

 

 

 

 

 

 

 

 

 



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1

Noise Monitoring Result

Location: NM1 - G/F, Wai Loi Tsuen

Measurement Noise Level Baseline Level Limit Level

Date Time Weather Wind Speed Leq L10 L90 Leq Leq

(m/s)

05/07/2024 11:00 Fine 0.0 56.4 58.4 52.6 63.4 75

11/07/2024 11:55 Fine 0.0 55.2 57.1 52.4 63.4 75

17/07/2024 11:45 Fine 0.0 56.2 58.3 52.2 63.4 75

23/07/2024 10:10 Fine 0.0 60.2 62.9 56.5 63.4 75

29/07/2024 11:30 Cloudy 0.0 55.5 57.8 52.2 63.4 75

Location: NM2 - G/F, Fu Tei Au

Baseline Level Limit Level

Date Time Wind Speed Leq L10 L90 Leq Leq

(m/s)

05/07/2024 8:50 Fine 0.0 54.7 56.5 48.9 58.0 75

11/07/2024 9:45 Fine 0.0 58.3 57.9 52.6 58.0 75

17/07/2024 9:35 Fine 0.0 63.6 63.9 59.3 58.0 75

23/07/2024 9:15 Fine 0.0 57.0 55.4 50.8 58.0 75

29/07/2024 10:20 Cloudy 0.7 60.3 60.5 54.4 58.0 75

Location: NM3 - G/F, Man kok Village

Measurement Noise Level Baseline Level Limit Level

Date Time Weather Wind Speed Leq L10 L90 Leq Leq

(m/s)

05/07/2024 9:40 FIne 0.0 61.1 63.0 56.7 63.4 75

11/07/2024 11:15 FIne 0.0 59.2 60.9 54.0 63.4 75

17/07/2024 10:20 FIne 0.0 63.6 66.4 56.4 63.4 75

23/07/2024 11:25 FIne 0.0 67.9 68.3 67.4 63.4 75

29/07/2024 9:35 Cloudy 0.5 68.7 69.2 68.1 63.4 75

56.4

Construction Noise Level

Leq

Unit: dB(A), (30min)

Unit: dB(A), (30min)

55.5

Leq

57.0

Measurement Noise Level

54.7

60.2

66.0

* Free field correction (Additional 3dB(A)) was made on NM1, NM2, and NM3 measurement result

Construction Noise Level

59.2

Unit: dB(A), (30-min)

55.2

56.2

46.5

Construction Noise Level

Leq

67.2

56.4

Weather

62.2

50.1

61.1



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)
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Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

 

   

 

 

 

 

 

Appendix 5.3 

 

Air Quality Monitoring Results and 

Graphical Presentations 

 

 

 

 

 

 

 

 

 

 



Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Action Level  (μg/m3) - 320
Limit Level (μg/m3) - 500

Date Weather Condition Time Mass Concentration (μg/m3) Model No. Serial No.
5-Jul-24 Fine 8:30 21
5-Jul-24 Fine 9:31 15
5-Jul-24 Fine 10:32 15
11-Jul-24 Fine 9:08 7
11-Jul-24 Fine 10:14 6
11-Jul-24 Fine 11:15 5
17-Jul-24 Fine 9:12 16
17-Jul-24 Fine 10:13 12
17-Jul-24 Fine 11:14 9
23-Jul-24 Fine 8:48 12
23-Jul-24 Fine 9:49 12
23-Jul-24 Fine 10:50 11
29-Jul-24 Cloudy 13:16 50
29-Jul-24 Cloudy 14:17 32
29-Jul-24 Cloudy 15:18 20

Report on 1-hour TSP monitoring at AM1 - Wai Loi Tsuen

Met One

BT- 645 
C15621



Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Action Level  (μg/m3) - 322
Limit Level (μg/m3) - 500

Date Weather Condition Time Mass Concentration (μg/m3) Model No. Serial No.
5-Jul-24 Fine 8:41 29
5-Jul-24 Fine 9:42 19
5-Jul-24 Fine 10:43 21
11-Jul-24 Fine 9:08 16
11-Jul-24 Fine 10:26 11
11-Jul-24 Fine 11:27 9
17-Jul-24 Fine 9:24 19
17-Jul-24 Fine 10:25 14
17-Jul-24 Fine 11:26 13
23-Jul-24 Fine 9:00 21
23-Jul-24 Fine 10:01 17
23-Jul-24 Fine 11:03 16
29-Jul-24 Cloudy 13:27 34
29-Jul-24 Cloudy 14:28 18
29-Jul-24 Cloudy 15:29 20

Report on 1-hour TSP monitoring at AM2 - Fu Tei Au 

Met One

BT- 645 
C15625

 

Balfour
Bea~y



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Location: AM1a* - Site boundary of the Shek Wu Hui STW (East), Roof floor of the control room of SWHSTW

Impact Monitoring Result on 24-hour TSP monitoring

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Flow Rate, m
3/min Total TSP Level, Model No. Serial No.

Time Condition Initial Final Initial Final Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m
3

ug/m
3

04-Jul-24 8:00 Fine 1011.8 1008.8 30.2 30.7 AM1a_24hr_008072 2.6710 2.7321 18636.01 18660.01 24.00 1.36 1.38 1.37 1973 31

10-Jul-24 8:00 Fine 1008.6 1006.8 30.6 30.2 AM2a_24hr_008074 2.6776 2.7318 18660.01 18684.01 24.00 1.23 1.23 1.23 1766 31

16-Jul-24 8:00 Fine 1008.5 1008.9 29.0 29.5 AM2a_24hr_008082 2.6664 2.7095 18684.01 18708.01 24.00 1.23 1.23 1.23 1769 24

22-Jul-24 8:00 Fine 1005.3 1001.6 30.6 30.7 AM2a_24hr_008084 2.6634 2.7041 18708.01 18732.01 24.00 1.23 1.22 1.22 1763 23

27-Jul-24 8:00 Cloudy 1002.8 1005.9 28.7 27.1 AM2a_24hr_008086 2.6537 2.6954 18732.01 18756.01 24.00 1.23 1.23 1.23 1769 24

Filter paper no.Pressure, hPa Temp. , °C

G3101 2036



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Location: AM2a - Site Boundary of the Shek Wu Hui STW (North)

Impact Monitoring Result on 24-hour TSP monitoring

Date Sampling Weather Elapse Time, hr Sampling Flow Rate, m
3/min Total TSP Level, Model No. Serial No.

Time Condition Initial Final Initial Final Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m
3

ug/m
3

04-Jul-24 8:00 Fine 1011.8 1008.8 30.2 30.7 AM2a_24hr_008073 2.6550 2.7115 12041.88 12065.88 24.00 1.48 1.48 1.48 2127 27

10-Jul-24 8:00 Fine 1008.6 1006.8 30.6 30.2 AM2a_24hr_008075 2.6757 2.7272 12065.88 12089.88 24.00 1.50 1.50 1.50 2158 24

16-Jul-24 8:00 Fine 1008.5 1008.9 29.0 29.5 AM2a_24hr_008083 2.6781 2.7299 12089.88 12113.88 24.00 1.52 1.52 1.52 2194 24

22-Jul-24 8:00 Fine 1005.3 1001.6 30.6 30.7 AM2a_24hr_008085 2.6771 2.7302 12113.88 12137.88 24.00 1.47 1.47 1.47 2122 25

27-Jul-24 8:00 Cloudy 1002.8 1005.9 28.7 27.1 AM2a_24hr_008087 2.6693 2.7158 12137.88 12161.88 24.00 1.50 1.53 1.51 2177 21

1807

Pressure, hPa Temp. , °C Filter paper no. Filter Weight, g

G3101



Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of TSP Result 
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Service Contract No. SPW 12/2021

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphic Presentation of TSP Result 
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Appendix 5.4 

 

Details of Ecological Monitoring  

Results in the Reporting Month 
 



 Summary data of the Ecological Monitoring 

Scientific Names Common Names Chinese Names Waterbird 
Point Count 

Abundance 

Transect Count 

Abundance 

Nycticorax 

nycticorax 

Black-crowned 

Night Heron 夜鷺 
X 2 N/A 

Ardeola bacchus 

Chinese Pond 

Heron 池鷺 
X 41 +++++ 

Bubulcus 

coromandus 

Eastern Cattle 

Egret 牛背鷺 
X 1 + 

Ardea cinerea Grey Heron 蒼鷺 

X 7 + 

Ardea alba Great Egret 大白鷺 X 18 ++ 

Egretta garzetta Little Egret 小白鷺 X 46 +++ 

Milvus migrans Black Kite 黑鳶 X 1 + 

Amaurornis 

phoenicurus 

White-breasted 

Waterhen 白胸苦惡鳥 
X 1 + 

Himantopus 

himantopus Black-winged Stilt 黑翅長腳鷸 
X 0 + 

Actitis hypoleucos 

Common 

Sandpiper 磯鷸 
X 1 + 

Spilopelia chinensis Spotted Dove 珠頸斑鳩 
  8 +++ 

Centropus sinensis Greater Coucal 褐翅鴉鵑   3 + 

Eudynamys 

scolopaceus Asian Koel 噪鵑 
  6 + 

Halcyon smyrnensis 

White-throated 

Kingfisher 白胸翡翠 
X 7 + 

Alcedo atthis 

Common 

Kingfisher 普通翠鳥 
X 1 + 

Cyanopica cyanus 

Azure-winged 

Magpie 灰喜鵲 
  0 + 

Urocissa 

erythroryncha 

Red-billed Blue 

Magpie 紅嘴藍鵲 
  0 + 

Pica pica Eurasian Magpie 喜鵲   0 + 

Parus cinereus Cinereous Tit 蒼背山雀   1 + 



Scientific Names Common Names Chinese Names Waterbird 
Point Count 

Abundance 

Transect Count 

Abundance 

Pycnonotus jocosus 

Red-whiskered 

Bulbul 紅耳鵯 
  11 ++ 

Pycnonotus 

sinensis Chinese Bulbul 白頭鵯 
  1 + 

Hirundo rustica Barn Swallow 家燕   1 + 

Prinia flaviventris 

Yellow-bellied 

Prinia 黃腹鷦鶯 
  8 ++ 

Prinia inornata Plain Prinia 純色鷦鶯   0 + 

Orthotomus sutorius 

Common 

Tailorbird 長尾縫葉鶯 
  8 ++ 

Garrulax 

perspicillatus 

Masked 

Laughingthrush 黑臉噪鶥 
  8 ++ 

Zosterops japonicus 

Japanese White-

eye 暗綠繡眼鳥 
  18 ++++ 

Acridotheres 

cristatellus Crested Myna 八哥 
  86 +++++ 

Gracupica nigricollis 

Black-collared 

Starling 黑領椋鳥 
  35 +++++ 

Copsychus saularis 

Oriental Magpie 

Robin 鵲鴝 
  11 ++ 

Passer montanus 

Eurasian Tree 

Sparrow 樹麻雀 
  27 +++++ 

Motacilla alba White Wagtail 白鶺鴒   7 ++ 

Remarks: 

X: Waterbird ; 

Transect abundance, +: <10, ++: 11-20, +++: 21-30, ++++: 31-40, +++++: >40  

According to S4.7 of the approved Baseline Monitoring Report (Ecology), "waterbirds" was defined as "waterbirds and wetland-dependent species", 

which was referenced to Monthly Waterbird Monitoring Biannual Reports prepared by the Hong Kong Bird Watching Society (Anon, 2020).  

Also, S.13.11.3.2 of NENT NDA EIA Study requires "Monitoring of Measures to Mitigate for Impacts of the Project on Wetland-dependent Fauna 

using the Ng Tung, Sheung Yue and Shek Sheung Rivers". Therefore, "wetland-dependent birds" should be considered as "waterbirds". As raptors 

and Collared Crow are "wetland-dependent species", they should be taken into consideration in data analysis and impact assessment on waterbirds.  



Waterbird Ecological Monitoring Result 

Total Bird Abundance from Point Count 

Survey Information  
Total Bird Abundance from Point 

Count 

No. Date Time Tide Level 
Individuals 

Recorded 
Total 

Species 

Recorded 

1 5/7/2024 
11:00 H 99 

190 
20 

14:30 L 91 20 

2 12/7/2024 
13:45 H 71 

152 
24 

9:00 L 81 21 

3 19/7/2024 
10:45 H 85 

185 
19 

14:30 L 100 23 

4 26/7/2024 
14:00 H 110 

223 
26 

9:00 L 113 23 

Remarks: H: High Tide; L: Low Tide 

 

Total Waterbird Abundance from Point Count 

Survey Information  
Total Waterbird Abundance from 

Point Count 

No. Date Time Tide Level 
Individuals 

Recorded 
Total 

1 5/7/2024 
12:15 H 30 

61 
10:00 L 31 

2 12/7/2024 
13:45 H 21 

43 
9:00 L 22 

3 19/7/2024 
10:45 H 32 

83 
14:30 L 51 

4 26/7/2024 
14:00 H 43 

81 
9:00 L 38 

Remarks: H: High Tide; L: Low Tide  



 

Abundance of Representative Waterbirds from Point Count 

Representative Species     Recorded Abundance 
Average 

Baseline Data 

Species Name Common Name Chinese Name  Week 1 Week2 Week 3 Week 4 Total Avg (July) Avg (summer) 

Egretta garzetta  Little Egret 小白鷺 24 16 29 41 110 28  25 20 

Ardea cinerea  Grey Heron 蒼鷺 0 5 10 5 20 5  0 1 

Ardeola bacchus 
Chinese Pond 

Heron 
池鷺 27 10 23 16 76 19  18 16 

Phalacrocorax carbo 
Great 

Cormorant 
普通鸕鷀 0 0 0 0 0 0  0 0 

Ardea alba  Great Egret 大白鷺 7 6 18 9 40 10  3 3 

Bubulcus coromandus  
Eastern Cattle 

Egret 
牛背鷺 1 0 1 0 2 1  2 3 

 

T-test Analysis for Representative Waterbirds from Point Count 

The following hypothesis was made and a one-tail t-test will be used to test the data collected from the monitoring: 

H0: The data collected in the reporting month falls within the normal distribution when compared to the baseline monitoring data; 

H1: The data collected does not falls within the normal distribution when compared to the baseline monitoring data. 

If t-test value is smaller than the critical value, then rejects H0. 

For the data in the reporting month, the critical values are: 

Crit. Value = -2.353 (95% Confidence Level) 

Crit. Value = -4.541 (99% Confidence Level) 

 

 

 

 



T-Test Analysis for All Waterbirds 

Baseline Data 

Monthly Average Abundance (July) 47.25 

Seasonal Average Abundance (Summer season) 44.18  

 

T-Test 

The following hypothesis was made and a one-tail t-test will be used to test the data collected 

from the monitoring: 

H0: The data collected in the reporting month falls within the normal distribution when 

compared to the baseline monitoring data; 

H1: The data collected does not falls within the normal distribution when compared to the 

baseline monitoring data. 

If t-test value is smaller than the critical value, then rejects H0. 

For the data in the reporting month, the critical values are: 

Crit. Value = -2.353 (95% Confidence Level) 

Crit. Value = -4.541 (99% Confidence Level) 

 

T-values of Data in Reporting Month 
Confidence Level (Critical Value) 

95% (-2.353) 99% (-4.541) 

Abundance 
Monthly 1.158  ✔ ✔ 

Seasonal 1.338  ✔ ✔ 

 

Remarks:  

✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline d



 

Common Name  

of 

Representative 

Waterbird 

T-value Confidence Level (Critical Value)  T-value Confidence Level (Critical Value)  

Overall 

Monthly 95% 99% Seasonal 95% 99% 

Little Egret 0.327  ✔ ✔ 0.982  ✔ ✔ ✔ 

Grey Heron NA* 

Chinese Pond 

Heron 
0.187  ✔ ✔ 0.560  ✔ ✔ ✔ 

Great Cormorant NA* 

Great Egret 2.148  ✔ ✔ 2.148  ✔ ✔ ✔ 

Eastern Cattle 

Egret 
-5.477  X X -9.129  X X X 

 

Remarks:  

✔ = T-value falls within the confidence level; the impact monitoring data shows no significant difference to the baseline data.  

✖ = T-value falls outside the confidence level; the impact monitoring data shows significant difference to the baseline data. 

* Great Cormorant (Phalacrocorax carbo) and Grey Heron (Ardea cinerea) were not recognised as representative waterbird species during wet season. 
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Photo Record of Ecological 

Monitoring 



Conditions of Rivers 

  

Sheung Yue River – Survey Point 7 (Taken on 5 July 2024) Shek Sheung River – Survey Point 6 (Taken on 12 July 2024) 

 

 

Shek Sheung River - Survey Point 5 (Taken on 19 July 2024) Ng Tung River - Survey Point 4 (Taken on 26 July 2024) 

 



Human Activities & Site Conditions 

  

Construction Activities (Ng Tung River) 

(Project-related, taken on 19 July 2024) 

Construction Activities (Shek Sheung River) 

(Project-related, taken on 12 July 2024) 

  

Construction Activities (Sheung Yue River) 

(Non-project-related, taken on 5 July 2024) 

Construction Activities (Ng Tung River) 

(Non-Project-related, taken on 26 July 2024) 



   

Human Activities ( Ng Tung River) 

(Non-project-related, taken on 26 July 2024) 

Human Activities (Sheung Yue River) 

(Non-project-related, taken on 5 July 2024) 

Human Activities ( Shek Sheung River) 

(Non-project-related, taken on 12 July 2024)  

   

Construction Activities (Ng Tung River) 

(Non-Project-related, taken on 19 July 2024) 

Construction Activities (Sheung Yue River) 

(Non-project-related, taken on 12 July 2024) 

Construction Activities (Sheung Yue River) 

(Non-project-related, taken on 5 July 2024) 



Waterbird Species 

   

Black Kite Grey Heron Chinese Pond Heron 

   

White-breasted Waterhen  Little Egret Waterbird in Ng Tung River 
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Appendix 5.9 

 

Monthly Summary Waste Flow Table 

 



Name of Department: DSD Contract No. DC/2018/06

Total 
Quantity 

Generated

Hard Rock 
and Large 

Broken 
Concrete

Reused in 
the 

Contract

Reused in 
other 

Projects
Disposed as 

Public Fill
Imported 

Fill Metals

Paper/ 
cardboard 
packaging Plastics 

Chemical 
Waste

Others, e.g. 
general 
refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3)
Jan 0.089 0.000 0.000 0.000 0.089 0.072 0.000 0.000 0.000 0.000 0.011
Feb 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.030
Mar 0.144 0.000 0.000 0.000 0.144 0.012 0.000 0.000 0.008 0.000 0.021
Apr 0.060 0.000 0.000 0.000 0.060 0.000 0.000 0.000 0.014 0.000 0.032
May 0.000 0.000 0.000 0.000 0.000 0.072 0.000 0.000 0.000 0.000 0.046
Jun 0.005 0.000 0.000 0.000 0.005 0.083 0.000 0.000 0.001 0.000 0.035

Sub-total 0.299 0.000 0.000 0.000 0.299 0.239 0.000 0.000 0.023 0.000 0.176
Jul 0.000 0.000 0.000 0.000 0.000 0.445 0.000 0.000 0.002 0.000 0.015

Aug
Sep
Oct
Nov
Dec

Total 0.299 0.000 0.000 0.000 0.299 0.684 0.000 0.000 0.025 0.000 0.191

Notes: 1. Assume the density of soil fill is 2 ton/m3.
2. Assume the density of rock and broken concrete is 2.5 ton/m3.
3. Assume the density of general refuse is 0.9 ton/m3.
4. Assume density of waste oil is assued to be  0.8 kg/L. 
5. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38.
6. The non-inert C&D wastes are disposed at NENT.
7. The quantities of C&D material disposed at Public Fill Facilities and Landfill was until 19/10/2023.

Monthly Summary Waste Flow Table for 2024

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



Name of Department: DSD Contract No. DC/2018/07

Total
Quantity

Generated

Hard Rock
and Large

Broken
Concrete

Reused in
the

Contract

Reused in
other

Projects

Disposed
as Public

Fill
Imported

Fill Metals

Paper/
cardboard
packaging Plastics

Chemical
Waste

Others, e.g.
general
refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3)
Jan 0.489 0.000 0.000 0.000 0.489 0.012 0.00 0.000 0.000 0.000 0.122
Feb 0.425 0.000 0.000 0.000 0.425 0.120 0.00 0.000 0.004 0.000 0.141
Mar 1.793 0.000 0.000 0.000 1.793 0.739 0.00 0.000 0.007 0.000 0.165
Apr 1.367 0.000 0.000 0.000 1.367 0.550 0.00 0.000 0.014 0.000 0.149
May 0.775 0.000 0.000 0.000 0.775 0.470 0.00 0.000 0.000 0.000 0.207
Jun 0.617 0.000 0.000 0.000 0.617 0.571 0.00 0.000 0.000 0.000 0.220

Sub-total 5.465 0.000 0.000 0.000 5.465 2.462 0.000 0.000 0.026 0.000 1.004
Jul 0.852 0.000 0.000 0.000 0.852 0.753 0.00 0.000 0.000 0.000 0.182

Aug 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Sep 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Oct 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Nov 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000
Dec 0.000 0.000 0.000 0.000 0.000 0.000 0.00 0.000 0.000 0.000 0.000

Total 6.317 0.000 0.000 0.000 6.317 3.215 0.000 0.000 0.026 0.000 1.185

Notes: 1. Assume the density of soil fill and special waste (i.e. sediment from DSD sedimentation tank) is 2 ton/m3.
2. Assume the density of rock and broken concrete is 2.5 ton/m3
3. Assume the density of general refuse is 0.9 ton/m3
4. Density of waste oil is assued to be  0.8 kg/L. Chemical waste includes waste oil.
5. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38
6. The slurry and bentonite are disposed at Tseung Kwun O 137
7. The non-inert C&D wastes, including general refuse & special waste (i.e. sediment from DSD sedimentation tank) are disposed at NENT

Monthly Summary Waste Flow Table for 2024

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



EM&A Monthly Reporting Template (cut-off at the end of each month) 
 

 1  
 

Name of Department: ArchSD/CEDD/DSD/EMSD/HyD/WSD     Contract No.: _DE/2018/03                                        _ 

Monthly Summary Waste Flow Table for 2024 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 
Generated 

Hard Rock and 
Large Broken 

Concrete 

Reused in the 
Contract 

Reused in 
other Projects 

Disposed as 
Public Fill 

Imported Fill Metals 
Paper/ 

cardboard 
packaging 

Plastics 
(see Note 3) 

Chemical 
Waste 

Others, e.g. 
general 
refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

Jan 0 0 0 0 0 0 0.003 0.02 0.006 0 41.05T 

Feb 0 0 0 0 0 0 0 0 0 0 21.68T 

Mar 0 0 0 0 0 0 24.27 0.108 0 0 16.04T 

Apr 0 0 0 0 0 0 0 0.199 0 0 20.22T 

May 0 0 0 0 0 0 0 0.109 0 0 18.53T 

June 0 0 0 0 0 0 0 0.105 0 0 19.84T 

Sub-
total 

0 0 0 0 0 0 24.27 0.541 0.006 0 137.36T 

July 0 0 0 0 0 0 0.007 0.175 0.017 0 18.91T 

Aug            

Sept            

Oct            

Nov            

Dec            

Total 0 0 0 0 0 0 24.28 0.716 0.023 0 156.27T 

 



                

                                

Name of Department: DSD Contract No.:   DE/2018/04      

 

Monthly Summary Waste Flow Table for 2024 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 2) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000 kg) 

Jan 0 0 0 0 0 0 0 0 0 0 1.69 

Feb 0 0 0 0 0 0 0 0 0 0 0 

Mar 0 0 0 0 0 0 0 0 0 0 0 

Apr 0 0 0 0 0 0 0 0 0 0 4.57 

May 0 0 0 0 0 0 0 0 0 0 0.54 

June 0 0 0 0 0 0 0 0 0 0 0 

Sub-total 0 0 0 0 0 0 0 0 0 0 6.8 

July 0 0 0 0 0 0 0 0 0 0 0.92 

Aug            

Sept            

Oct            

Nov            

Dec            

Total 0 0 0 0 0 0 0 0 0 0 7.72 

  

  

 



                

                                

Name of Department: DSD                    Contract No.:   DE/2018/04 

 

Forecast of Total Quantities of C&D Materials to be Generated from the Contract 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 3) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000 kg) 

1042.07 0 200 0 842.07 0 36.23 1.2 0 0.8 62.63 

 
 

Notes: 

 

(1) The performance targets are given in PS Clause 6.21.8(14). 
(2) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site. 

(3) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material 

. 
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Event and Action Plans 

 

 

 

 

 

 

 

 

 

 

 



  
 
Lam Environmental Services Limited 

Contract No. SPW 12/2021 
Shek Wu Hui Effluent Polishing Plant – Main Work 

 

Event and Action Plan 

 

Event and Action Plan for Construction Noise 

Event 
Action 

ET IEC ER Contractor 

Action 

Level 

exceeded 

1. Notify IEC and   

Contractor; 

2. Carry out 

investigation; 

3. Report the results of 

investigation to the 

IEC, ER and 

Contractor; 

4. Discuss with the 

Contractor and 

formulate remedial 

measures; 

5. Increase monitoring 

frequency to check 

mitigation 

effectiveness; 

1. Review the 

analysed results 

submitted by the ET; 

2. Review the 

proposed remedial 

measures by the 

Contractor and 

advise the ER 

accordingly; 

3. Supervise the 

implementation of 

remedial measures. 

1. Confirm receipt of 

notification of failure 

in writing; 

2. Notify Contractor; 

3. In consolidation with 

the IEC, agree with 

the Contractor on 

the remedial 

measures to be 

implemented; 

4. Supervise the 

implementation of 

remedial measures. 

1. Submit noise   

mitigation proposals 

to IEC; 

2. Implement noise 

mitigation proposals. 

Limit 

Level 

exceeded 

1. Identify source; 

2. Inform IEC, ER, 

EPD and 

Contractor; 

3. Repeat 

measurements to 

confirm findings; 

4. Increase monitoring 

frequency; 

5. Carry out analysis of 

Contractor’s working 

procedures to 

determine possible 

mitigation to be 

implemented; 

6. Inform IEC, ER and 

EPD the causes and 

actions taken for the 

exceedances; 

7. Assess 

effectiveness of 

Contractor’s 

remedial actions 

and keep IEC, EPD 

and ER informed of 

the results; 

8. If exceedance stops, 

cease additional 

monitoring. 

1. Discuss amongst 

ER, ET, and 

Contractor on the 

potential remedial 

actions; 

2. Review Contractors 

remedial actions 

whenever necessary 

to assure their 

effectiveness and 

advise the ER 

accordingly; 

3. Supervise the 

implementation of 

remedial measures 

1. Confirm receipt of 

notification of failure 

in writing; 

2. Notify Contractor; 

3. Require Contractor 

to propose remedial 

measures for the 

analysed noise 

problem; 

4. Ensure remedial 

measures properly 

implemented; 

5. If exceedance 

continues, consider 

what portion of the 

work is responsible 

and instruct the 

Contractor to stop 

that portion of work 

until the exceedance 

is abated. 

1. Take immediate 

action to avoid 

further exceedance; 

2. Submit proposals for 

remedial actions to 

IEC within 3 working 

days of notification; 

3. Implement the 

agreed proposals; 

4. Resubmit proposals 

if problem still not 

under control; 

5. Stop the relevant 

portion of works as 

determined by the 

ER until the 

exceedance is 

abated. 
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Event and Action Plan for Construction Dust Monitoring 

Event 
Action 

ET IEC ER Contractor 

Action Level 

Action level 

being exceeded 

by one 

sampling 

1. Identify source, 

investigate the causes 

of complaint and 

propose remedial 

measures; 

2. Inform IEC and ER; 

3. Repeat measurement 

to confirm finding; 

4. Increase monitoring 

frequency to daily. 

1. Check monitoring 

data submitted by 

ET;  

2. Check Contractor’s 

working method. 

1. Notify the 

  Contractor. 

1. Rectify any 

unacceptable 

practices. 

2. Amend working 

methods agreed 

with the ER as 

appropriate. 

Action level 

being exceeded 

by two or more 

consecutive 

sampling 

1. Identify sources. 

2. Inform the IEC and 

  ER. 

3. Advise the ER on the 

effectiveness of the 

proposed remedial 

  measures; 

4. Repeat measurements 

to confirm findings. 

5. Increase monitoring 

frequency to daily. 

6. Discuss with the IEC, 

ER and Contractor on 

remedial action 

required. 

7. If exceedance 

continues, arrange 

meeting with the IEC, 

Contractor and ER. 

8. If exceedance stops, 

cease additional 

monitoring. 

1. Check monitoring 

data submitted by 

ET; 

2. Check Contractor’s 

working method; 

3. Discuss with ET 

and Contractor on 

possible remedial 

measures; 

4. Advise the ET on 

the effectiveness of 

the proposed 

remedial measures; 

5. Supervise 

Implementation of 

remedial measures. 

1. Confirm receipt of 

notification of 

exceedance in 

writing; 

2. Notify Contractor; 

3. Ensure remedial 

measures properly 

implemented. 

1. Submit proposals 

for remedial actions 

to IEC within three 

working days of 

notification; 

2. Implement the 

agreed proposals; 

3. Amend proposal if 

appropriate. 

Limit Level 

Limit level being 

exceeded by 

one 

sampling 

1. Identify source, 

investigate the causes 

of exceedance and 

propose remedial 

measures; 

2. Inform Contractor, IEC, 

ER, and EPD; 

3. Repeat measurement 

to confirm finding; 

4. Increase monitoring 

frequency to daily; 

5. Assess effectiveness 

of Contractor’s 

remedial actions and 

keep IEC, EPD and 

1. Check monitoring 

data submitted by 

ET; 

2. Check Contractor’s 

working method; 

3. Discuss with ET 

and Contractor on 

possible remedial 

measures; 

4. Advise the ER on 

the effectiveness of 

the proposed 

remedial measures; 

5. Supervise 

implementation of 

remedial measures. 

1. Confirm receipt of 

notification of 

exceedance in 

writing; 

2. Notify Contractor; 

3. Ensure remedial 

measures properly 

implemented. 

1. Take immediate 

action to avoid 

further 

exceedance; 

2. Submit proposals 

for remedial actions 

to IEC within three 

working days of 

notification; 

3. Implement the 

agreed proposals; 

4. Amend proposal if 

appropriate. 
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Event 
Action 

ET IEC ER Contractor 

ER informed of the 

results. 

Limit level being 

exceeded by 

two 

or more 

consecutive 

sampling 

1. Notify IEC, ER, 

Contractor and EPD; 

2. Identify source; 

3. Repeat measurement 

to confirm findings; 

4. Increase monitoring 

frequency to daily; 

5. Carry out analysis of 

Contractor’s working 

procedures to 

determine possible 

mitigation to be 

implemented; 

6. Arrange meeting with 

IEC and ER to discuss 

the remedial actions to 

be taken; 

7. Assess effectiveness 

of Contractor’s 

remedial actions and 

keep IEC, EPD and 

ER informed of the 

results; 

8. If exceedance stops, 

cease additional 

monitoring. 

 

 

1. Discuss amongst 

ER, ET, and 

Contractor on the 

potential remedial 

actions; 

2. Review 

Contractor’s 

remedial actions 

whenever 

necessary to 

assure their 

effectiveness and 

advise the ER 

accordingly; 

3. Supervise the 

implementation of 

remedial measures. 

1. Confirm receipt of 

notification of 

exceedance in 

writing; 

2. Notify Contractor; 

3. In consolidation 

with the IEC, agree 

with the Contractor 

on the remedial 

measures to be 

implemented; 

4. Ensure remedial 

measures properly 

implemented; 

5. If exceedance 

continues, consider 

what portion of the 

work is responsible 

and instruct the 

Contractor to stop 

that portion of work 

until the 

exceedance is 

abated. 

1. Take immediate 

action to avoid 

further 

exceedance; 

2. Submit proposals 

for remedial actions 

to IEC within three 

working days of 

notification; 

3. Implement the 

agreed proposals; 

4. Resubmit 

proposals if 

problem still not 

under control; 

5. Stop the relevant 

portion of works as 

determined by the 

ER until the 

exceedance is 

abated. 

 

 

Event and Action Plan for Ecological Monitoring 

Action level Response Limit Level Response 

Construction Phase 

Decline in numbers of all 

waterbird species relative 

to numbers during Baseline 

Monitoring such that the 

Action Level response is 

triggered. 

Investigate cause and if 

cause identified as related to 

the Project instigate remedial 

action to remove or reduce 

source of disturbance. 

Decline in numbers of all 

waterbird species relative to 

numbers during Baseline 

Monitoring such that the 

Limit Level response is 

triggered. 

 

Investigate cause and if 

caused identified as related 

to the Project instigate 

remedial action. 

Decline in numbers of any 

one waterbird species 

occurring in significant 

numbers* during Baseline 

Monitoring such that the 

Action Level response is 

triggered 

Investigate cause and if 

cause identified as related to 

the Project instigate remedial 

action to remove or reduce 

source of disturbance. 

Decline in numbers of any 

one waterbird species 

occurring in significant 

numbers* during Baseline 

Monitoring such that the 

Limit Level response is 

triggered. 

Investigate cause and if 

caused identified as related 

to the Project instigate 

remedial action. 
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Event and Action Plan for Landscape and Visual 

Event 
Action 

ET IEC ER Contractor 

Non-conformity 

on one 

occasion 

1. Inform the 

Contractor, IEC 

and ER; 

2. Discuss remedial 

actions with IEC, 

ER and Contractor 

3. Monitor remedial 

actions until 

rectification has 

been completed. 

1. Check inspection 

report; 

2. Check Contractor’s 

working method; 

3. Discuss with ET, ER 

and Contractor on 

possible remedial 

measures; 

4. Advise ER on 

effectiveness of 

proposed remedial 

measures.. 

1. Confirm receipt of 

notification of failure 

in writing; 

2. Review and agree 

on the remedial 

measures proposed 

by the Contractor; 

3. Supervise 

implementation of 

remedial measures. 

1. Identify source and 

investigate the non-

conformity; 

2. Implement remedial 

measures; 

3. Amend working 

methods agreed 

with ER as 

appropriate; 

4. Rectify damage and 

undertake any 

necessary 

replacement. 

Repeated Non-

conformity 

1. Identify source; 

2. Inform IEC, ER, 

EPD; 

3. Discuss inspection 

frequency; 

4. Discuss remedial 

actions with IEC, ER 

and Contractor; 

5. Monitor remedial 

actions until 

rectification has 

been completed; 

6. If non-conformity 

stops, cease 

additional 

monitoring 

 

1. Check inspection 

report; 

2. Check Contractor’s 

working method; 

3. Discuss with ET, ER 

and Contractor on 

possible remedial 

measures; 

4. Advise ER on 

effectiveness of 

proposed remedial 

measures. 

1. Notify the 

Contractor; 

2. In consultation with 

the ET and IEC, 

agree with the 

Contractor on the 

remedial measures 

to be implemented; 

3. Supervise 

implementation of 

remedial measures. 

1. Identify source and 

investigate the non-

conformity; 

2. Implement remedial 

measures; 

3. Amend working 

methods agreed 

with ER as 

appropriate; 

4. Rectify damage and 

undertake any 

necessary 

replacement. Stop 

relevant portion of 

works as 

determined by ER 

until the non-

conformity is 

abated. 
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Summary of Notification of 

Exceedance 
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Summary for Notification of Exceedance 

 

 Reporting Period: July 2024 

 

Air Quality 

Ref No. Date Location Parameters (Unit) Measured Action Level Limit Level Follow-up Action 

- - - - - - - - 

 
 
 

Construction Noise 

 

Ref. No. Date Time Location 
Construction 
Noise Level 

Parameter Action Level Limit Level Follow-up action 

- - - - - - - - - 

 

 

Ecology 

Month Parameter Result Action Level Limit Level Investigation Result & Follow-up Action 

July-24 

 
Confidence 

Level 

The abundance 
for Eastern 

Cattle Egret was 
significantly 

lower than the 
baseline 

monitoring result 
for July and 

summer at 95% 
and 99% 

confidence 
level. 

95% 
confidence 

level 

99% 
confidence 

level 

Investigation Result: Despite a drop in Eastern Cattle Egret abundance, the 
average number of all waterbirds and abundance of 
other representative Waterbirds have no significant 
change in reporting month compared to baseline data. It 
is unlikely that project activity (e.g. noise, waste water) 
will affect one species only.. 

ET’s conclusions and 
recommendations for 
mitigation: 

As the decline of the Eastern Cattle Egret was 
considered non-project related, no remedial measure for 
the project is proposed. However, it is recommended 
that the construction site should continue keeping the 
good site practice to minimize disturbance caused to 
surrounding area 
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Complaint Log 
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Summary of Environmental Complaints Log 

 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

1 
18 March 

2020 
EPD 

Expansion Site of 
SWHSTP (Portion C) 

Water 
contamination 

Muddy water was suspected to be discharged from the 
expansion site of SWHSTP to Shek Sheung River, manholes 
and foul drains nearby 

The investigation and mitigation measures included 

- Employed suction truck and dump truck to clear the silt 
and mud at Shek Sheung River 

- Arranged to repair the wastewater treatment system 

- Installed additional sedimentation tanks and wastewater 
treatment system to increase the on-site treatment 
capacity 

- Clean the slurry sediment released from the outlet 
regularly by suction trucks 

- Avoid damage of underground drains and pipes caused 
by existing construction works 

- Avoid illegal discharge from the Site into foul drains and 
manholes 

 

Closed 

2 
19 February 

2021 
EPD SWHEPP Odour nuisance 

Significant odour nuisance was suspected to be emitted from 
the construction activities of SWHEPP 

The investigation and mitigation measures included 

- Ensured only PMEs with valid NRMM label were used on-
site 

- Conducted regular visual checking against emission 
quality of exhaust pipe of equipment by using the 
Ringlemann Chart 

- Used ULSD for diesel-powered equipment 

- Provided water spraying and water sprinklers system for 
haul road access and demolition works 

- Used battery powered solution to provide power to the 
tower crane 

- Provided cover for all rubbish bins on-site 

- Separated general refuse from construction waste 

 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

3 
9 August 

2021 
EPD SWHEPP Air Quality 

Air nuisance was suspected to be originated from the 
construction activities of SWHEPP 

The investigation and mitigation measures included 

- Ensured only PMEs with valid NRMM label were used on-
site 

- Conducted regular visual checking against emission 
quality of exhaust pipe of equipment by using the 
Ringlemann Chart 

- Used ULSD for diesel-powered equipment 

- Used battery powered solution to provide power to the 
tower crane 

- Carried out plant maintenance in a timely manner 

 

Closed 

20220304 
4 March 

2022 
EPD SWHEPP Odour nuisance 

The complainant alleged the odour nuisance was sourced 

from the construction site of Shek Wu Hui Effluent Polishing 

Plant on 4 March 2022. Thus, all four contracts (Contract 

Nos. DC/2018/06, DC/2018/07, DE/2018/03 and DE/2018/04) 

were involved in the complaint investigation.  

After investigation, no construction activities undertaken by 

all four contracts was associated with the odour nuisance 

received on 4 March 2022. Nevertheless, the contractors 

were reminded and recommended to: 

 Ensure only equipment with valid NRMM label is allowed 

to be used at site and regular maintenance of equipment  

 Provide regular visual checking against emission quality 

of exhaust pipe of equipment by using the Ringlemann 

Chart  

 Use ULSD as fuel for diesel-powered equipment 

 Maintain proper segregation and storage of general 

refuse 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

231214 
14 

December 
2023 

EPD 

BR2 of SWHEPP; 
SWHSTW 

Administration 
Building 

Air Pollution & 
Water Pollution 

EPD received a complaint on 19 December 2023, mentioned 

that dust netting was not provided to a building known as 

BR2 under the construction by Contract DC/2018/07; also 

polluting effluent was being discharged by a construction 

site near the SWHSTW Administration Building. 

Upon the receipt of the complaint, BR2 has just finishing 

forming the first layer of building structure and dust netting 

is about to be provided, major works included formwork 

erection and removal. No significant air quality impact has 

been made by the works as no action nor limit level 

exceedance of air quality monitoring was recorded at AM1 

and AM1a* which are the closest impact air quality 

monitoring stations to BR2.  

For the illegal discharge issue, ET did not observed the 

discharge of wastewater at the concerned location after the 

receipt of the complaint. Works carried out and water quality 

mitigation measures implemented by each Contractor were 

also investigated, no non-compliance was observed. Yet one 

observation related to water quality has been made during 

the weekly environmental site inspection on 14 December 

2023 to Contact DC/2018/07 and Contactor of DC/2018/07 has 

immediately rectified the situation. 

After the receipt of the complaint, Contractor of DC/2018/07 

has taken the following actions: 

 Provision of effective dust screening or netting to 

enclose the scaffolding of building under 

construction 

 All wastewater generated on site should be properly 

treated before discharge 

ET also reminded all Contractors to implement the following 

measures:  

 Regular maintenance of sedimentation tanks and 

Wetsep to ensure their effectiveness for treating 

wastewater generated on site 

 Provision of sandbags, bunds or other effective 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

measures to U-channels, manholes and gully to 

prevent direct discharge of site runoff 

 Provide water spraying on haul road to suppress 

dust emission, frequency of water spraying should 

also be reviewed to keep the road surface wet at all 

time. 
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Construction Programme of 

Individual Contracts 

 

 

 

 

 

 

 

 

 



ID Activity ID KD Task Name Inclement 
Weather CE no. 
(NCE no.)

PMI & CE no. (NCE no.) Duration Start Finish Actual Start Actual Finish Predecessors Successors % 
Complete

Time 
Risk 
Allowance

1 CD-00000 Contract Dates 1842.8 daysMon 16 Sep '19Sat 22 Nov '25 Mon 16 Sep '19 NA 0%
2 CD-01000 Starting Date 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 4,5FS+181 days,6,7,8,9,11,12,10,15FS+181 days,13,14,16,17,265,180,155,177,273,27FS+837 days,29FS+1359.5 days,30FS+1139.5 days,31FS+1828.5 days,212,213,358,384,408,582,422,195,197,199,187,178,268,441,528,477,465,207,209,184FS+21 days,191,193,201,208,210...100%
3 CAD-00000 Access Date (cal. day) 147 days Mon 16 Sep '19Sat 14 Mar '20 Mon 16 Sep '19 Sat 14 Mar '20 100%
4 CAD-01000 Portion A-1 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
5 CAD-02000 Portion A-2 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2FS+181 days 100%
6 CAD-03000 Portion C-1A 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
7 CAD-04000 Portion C-1B 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
8 CAD-05000 Portion C-2A 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
9 CAD-06000 Portion C-2B 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%

10 CAD-07000 Portion C-2C 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
11 CAD-08000 Portion C-2D 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
12 CAD-09000 Portion C-3 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
13 CAD-10000 Portion C-4 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
14 CAD-11000 Portion C-5 0 days Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
15 CAD-12000 Portion C-6 0 days Sat 14 Mar '20Sat 14 Mar '20 Sat 14 Mar '20 Sat 14 Mar '20 2FS+181 days 581 100%
16 CAD-13000 Works Area WA1 1 day Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
17 CAD-14000 Works Area WA2-A 1 day Mon 16 Sep '19Mon 16 Sep '19 Mon 16 Sep '19 Mon 16 Sep '19 2 100%
18 CKD-00000 Key Date (cal. day) 332 days Sat 22 May '21Tue 5 Jul '22 Sat 22 May '21 NA 0%
19 CKD-01000 KD1A (613.5days after starting date) 0 days Sat 22 May '21Sat 22 May '21 Sat 22 May '21 Sat 22 May '21 2FS+614.5 days,36FF 53 100%
20 CKD-02000 KD2A (820 days after starting date) 0 days Tue 14 Dec '21Tue 14 Dec '21 Tue 14 Dec '21 Tue 14 Dec '21 2FS+821 days,37FF 61 100%
21 CKD-03000 KD3A (921 days after starting date) 0 days Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 2FS+922 days,38FF 69 100%
22 CKD-04000 KD3B (906 days after starting date) 0 days Thu 10 Mar '22Thu 10 Mar '22 Thu 10 Mar '22 Thu 10 Mar '22 2FS+907 days,39FF 78 100%
23 CKD-05000 KD3C (898 days after starting date) 0 days Wed 2 Mar '22Wed 2 Mar '22 Wed 2 Mar '22 Wed 2 Mar '22 2FS+899 days,40FF 86 100%
24 CKD-06000 KD3D (785 days after starting date) 0 days Tue 9 Nov '21 Tue 9 Nov '21 Tue 9 Nov '21 Tue 9 Nov '21 2FS+786 days,41FF 94 100%
25 CKD-07000 KD3E (1022.5days after starting date) 0 days Tue 5 Jul '22 Tue 5 Jul '22 NA NA 2FS+1023.5 days,42FF 101 0%
26 CCD-00000 Completion Date (cal. day) 1163.8 daysThu 30 Dec '21Sat 22 Nov '25 Thu 30 Dec '21 NA 0%
27 CCD-01000 Section 1 of Works (836 days after starting date) 1 day Thu 30 Dec '21Thu 30 Dec '21 Thu 30 Dec '21 Thu 30 Dec '21 2FS+837 days,44FF 109 100%
28 CCD-02000 Section 2 of Works (1,467 days after starting date) 0 days Fri 6 Sep '24 Fri 6 Sep '24 NA NA 2FS+1468 days,45FF 118 0%
29 CCD-03000 Section 3 of Works (1,358.5 days after starting date) 0 days Tue 6 Jun '23 Tue 6 Jun '23 NA NA 2FS+1359.5 days,46FF 127 0%
30 CCD-04000 Section 4 of Works (1,138.5 days after starting date) 0 days Sat 29 Oct '22 Sat 29 Oct '22 NA NA 2FS+1139.5 days,47FF 136 0%
31 CCD-05000 Section 5 of Works (1,827.5 days after starting date) 0 days Tue 17 Sep '24Tue 17 Sep '24 NA NA 2FS+1828.5 days,48FF 32,33,145 0%
32 CCD-06000 Defect Liability Period 365 days Thu 19 Sep '24Sat 22 Nov '25 NA NA 31 0%
33 CCD-07000 Soft Landscape Establishment Works 365 days Thu 19 Sep '24Sat 22 Nov '25 NA NA 31 0%
34 PD-00000 * Planned Completion - Key Date (cal. day) 1791.8 daysFri 1 Nov '19 Fri 7 Nov '25 Fri 1 Nov '19 NA 26%
35 PKD-00000 * Planned Completion - Key Dates 618.8 daysWed 12 May '21Mon 12 Jun '23 Wed 12 May '21 NA 0%
36 PKD-01000 KD1A KD1A 0 days Wed 12 May '21Wed 12 May '21 Wed 12 May '21 Wed 12 May '21 306FF 19FF 100%
37 PKD-02000 KD2A KD2A 0 days Mon 3 Jan '22 Mon 3 Jan '22 Mon 3 Jan '22 Mon 3 Jan '22 686FF 20FF 100%
38 PKD-03000 KD3A KD3A 0 days Fri 2 Sep '22 Fri 2 Sep '22 Fri 2 Sep '22 Fri 2 Sep '22 338FF 21FF 100%
39 PKD-04000 KD3B KD3B 0 days Tue 7 Jun '22 Tue 7 Jun '22 Tue 7 Jun '22 Tue 7 Jun '22 376FF 22FF 100%
40 PKD-05000 KD3C KD3C 0 days Wed 26 Oct '22Wed 26 Oct '22 Wed 26 Oct '22 Wed 26 Oct '22 401FF 23FF 100%
41 PKD-06000 KD3D KD3D 0 days Sat 20 Nov '21Sat 20 Nov '21 Sat 20 Nov '21 Sat 20 Nov '21 434FF 24FF 100%
42 PKD-07000 KD3E KD3E 0 days Mon 12 Jun '23Mon 12 Jun '23 NA NA 450FF,460FF,470FF,480FF,524FF,531FF,542FF,550FF,567FF,417FF25FF 0%
43 PCD-00000 * Planned Completion - Section of the Works (cal. day) 1081.8 daysFri 25 Mar '22 Fri 7 Nov '25 Fri 25 Mar '22 NA 0%
44 PCD-01000 SW1 Section 1 of Works 0 days Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 Fri 25 Mar '22 578FF,609FF,610FF,611FF,612FF,613FF,614FF,310FF27FF 100%
45 PCD-02000 SW2 Section 2 of Works 0 days Fri 8 Dec '23 Fri 8 Dec '23 NA NA 715FF,727FF,699FF 28FF 0%
46 PCD-03000 SW3 Section 3 of Works 0 days Tue 16 Jan '24Tue 16 Jan '24 NA NA 205FF,403FF,418FF,436FF,461FF,472FF,481FF,353FF,380FF,450FF,532FF,542FF,550FF,567FF,344FF,402FF,352FF,350FF,435FF,343FF,342FF,340FF,345FF,346FF,559FF,354FF648,29FF 0%
47 PCD-04000 SW4 Section 4 of Works 0 days Thu 21 Sep '23Thu 21 Sep '23 NA NA 579FF,355FF,381FF,405FF,419FF,438FF,570FF,451FF,462FF,473FF,482FF,495FF,502FF,525FF,533FF,551FF,560FF,568FF,617FF,516FF,543FF,602FF,603FF,605FF,606FF,607FF,604FF30FF 0%
48 PCD-05000 SW5 Section 5 of Works 0 days Mon 2 Sep '24 Mon 2 Sep '24 NA NA 313FF,356FF,382FF,406FF,420FF,439FF,453FF,463FF,474FF,483FF,503FF,510FF,526FF,534FF,544FF,552FF,561FF,569FF,641FF,642FF,643FF,647FF,648FF,644FF,645FF,496FF,722FF,727FF,311FF,637FF49,50,31FF 0%
49 PCD-06000 DLP Defect Liability Period 365 days Tue 3 Sep '24 Fri 7 Nov '25 NA NA 48,649FF 0%
50 PCD-07000 Soft Landscape Establishment Works 365 days Tue 3 Sep '24 Fri 7 Nov '25 NA NA 48,641,642,643 0%
51 DE-00000 Delaying Events Other than Change of Works Information to be considered 1532.8 daysFri 1 Nov '19 Thu 9 Jan '25 Fri 1 Nov '19 NA 43%

153 SUB-00000 Submissions (cal. day) 1590 days Mon 16 Sep '19Sat 1 Feb '25 Mon 16 Sep '19 NA 93%
264 CPW-00000 Site Preliminary Works 300 days Mon 16 Sep '19Thu 17 Sep '20 Mon 16 Sep '19 Thu 17 Sep '20 100%
270 CWPC-00000 * Construction Works of Portion C of the Site 1772.8 days?Mon 16 Sep '19Tue 2 Sep '25 Mon 16 Sep '19 NA 57%
271 CUV1-00000 * UV System No. 1 & Effluent Pumping Station No. 1 (1) 971 days? Mon 16 Sep '19Thu 22 Dec '22 Mon 16 Sep '19 Thu 22 Dec '22 100%
314 CSDC-00000 * Sludge Digesters and Distribution Chamber (4) 1395.8 daysSat 7 Dec '19 Mon 2 Sep '24 Sat 7 Dec '19 NA 67%
357 CSDB-00000 * Sludge Dewatering Building (2) 875.8 days?Tue 26 Nov '19Wed 9 Nov '22 Tue 26 Nov '19 NA 65%
383 CHPB-00000 * Combined Heat Power Building (3) 1393.8 days?Tue 10 Dec '19Mon 2 Sep '24 Tue 10 Dec '19 NA 51%
407 CSPS-00000 * Sewage Pumping Station (9) 1414.8 daysFri 15 Nov '19Mon 2 Sep '24 Fri 15 Nov '19 NA 79%
421 CWS2-00000 * Workshop No. 2 (5) 1381.8 days?Tue 24 Dec '19Mon 2 Sep '24 Tue 24 Dec '19 NA 74%
440 CTHP-00000 * Thermal Hydrolysis Pretreatment (6) 1385.8 daysThu 19 Dec '19Mon 2 Sep '24 Thu 19 Dec '19 NA 35%
454 CFCD-00000 * Ferric Chloride Dosing Facilities (10) 949.8 daysTue 15 Jun '21Mon 2 Sep '24 Tue 15 Jun '21 NA 42%
464 CFHB-00000 * Fire Hydrant and Booster Pump Room (16) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 28%
475 CTFS-00000 * Transformer and Switchroom (15) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 43%
484 CUC-00000 * Utility Corridor (13) 204 539 days Mon 31 Oct '22Mon 2 Sep '24 Mon 31 Oct '22 NA 13%
497 CWMC-00000 * Water Meter Cabinet (11) 204 593.8 daysThu 25 Aug '22Mon 2 Sep '24 Thu 25 Aug '22 NA 21%
504 CGH-00000 * Guard House (14) 923.8 daysFri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 0%
511 CCPS-00000 * THP Coolers Pumping Station (21) 806.8 daysFri 3 Dec '21 Mon 2 Sep '24 Fri 3 Dec '21 NA 52%
518 CWGB-00000 * Waste Gas Burner (8) 563 days Fri 30 Sep '22 Mon 2 Sep '24 Fri 30 Sep '22 NA 27%
527 CPSW-00000 * Plant Services Water System (20) 1087.8 daysMon 21 Dec '20Mon 2 Sep '24 Mon 21 Dec '20 NA 48%
535 CDS11-00000 * Deodorization System No. 11 (18) 593.8 daysThu 25 Aug '22Mon 2 Sep '24 Thu 25 Aug '22 NA 39%
545 CBGH-00000 * Biogas Holder (7) 923.8 days?Fri 16 Jul '21 Mon 2 Sep '24 Fri 16 Jul '21 NA 44%
553 CH2S-00000 * H2S Removal System (12) 828.8 daysMon 8 Nov '21Mon 2 Sep '24 Mon 8 Nov '21 NA 16%
562 CDS12-00000 * Deodorization System No. 12 (19) 949.8 daysTue 15 Jun '21Mon 2 Sep '24 Tue 15 Jun '21 NA 9%
570 CUPH-00000 SW5 Underpass & Pump House 711 days Thu 20 Feb '20Sat 16 Jul '22 NA NA 47FF 0%
571 CPWU-00000 * Pipe Works and Utility Installation 498 days Fri 22 Nov '19Fri 30 Jul '21 Fri 22 Nov '19 Fri 30 Jul '21 100%
602 CPWU-02160 SW4 Cable & Other Underground Utility Pipeworks 17, 21, 22, 33, 45, 

46, 257, 333, 258, 
268, 338, (92), 
(112), (204), (228)

(283) 702.8 
days

Thu 13 May 
'21

Thu 21 Sep '23 Thu 13 May '21 NA 171,367,428 47FF 74%

640 CRWL-00000 * Remaining Works & Landscape Works 846 days Tue 1 Nov '22 Tue 2 Sep '25 Tue 1 Nov '22 NA 15%
650 CWPA-00000 * Construction of Portion A of the Site 1138 days Wed 27 Nov '19Fri 29 Sep '23 Wed 27 Nov '19 NA 90%
727 C132SE-06000 Inspection and Handover to DSD 57 days Fri 29 Sep '23 Fri 8 Dec '23 NA NA 688,714,715,723 48FF,45FF 0%
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Critical Split Task Milestone Summary Critical

Contract No.: DC/2018/06
Contract Title: Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1
- Civil Works for Sludge Treatment Facilities and 132kV Primary Substation

Revised Programme (Status Date:31/03/2023)

Status Date: 31 Mar 23 Page 1 Rev Date:31 Mar 2023



識別碼 Activity ID Key 
Date

NCE/(EWN)PMI/(CE) Task Name 工期 開始時間 完成時間 實際開始時間 實際完成時間 前置任務 後續任務 總寬限時間 Risk 
Allowance

完成
百分
比

40 PD-1000 * Planned Completion 2437 days 2020年 月 日星期二1 28 2026年 月 日星期二9 29 2020年 月 日星期二1 28 NA 0 days 49%

41 PCD-1000 * Planned Completion - Key Dates (cal. day) 1211 days 2020年 月 日星期三9 30 2024年 月 日星期四1 25 2020年 月 日星期三9 30 2024年 月 日星期四1 25 0 days 100%

42 PKD-1010 KD1A KD1A completion of AR3 in Portion B-1 0 days 2020年 月 日星期三9 30 2020年 月 日星期三9 30 2020年 月 日星期三9 30 2020年 月 日星期三9 30 290FF 21FF,56FF 0 days 100%

43 PCD-1020 KD1B KD1B completion of utilities diversion for commencement of Inlet Works No.1 in 
Portion B-2 

0 days 2021年 月 日1 22
星期五

2021年 月 日1 22
星期五

2021年 月 日星期五1 22 2021年 月 日星期五1 22 373FF,355FF 22FF,56FF,2486 0 days 100%

44 PCD-1030 KD1C KD1C completion of civil and structural works of Inlet Works No.1 in Portion B-2 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 480FF,1152FF,1176FF 23FF,56FF 0 days 100%

45 PCD-1040 KD1D KD1D completion of civil and structural works of Primary Sedimentation Tanks in 
Portion B-3

0 days 2024年 月 日1 25
星期四

2024年 月 日1 25
星期四

2024年 月 日星期四1 25 2024年 月 日星期四1 25 594FF 24FF,56FF 0 days 100%

46 PCD-1050 KD1E KD1E completion of civil and structural works of Bioreactor in Portion B-4 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 725FF 25FF,56FF 0 days 100%

47 PCD-1060 KD1F KD1F completion of civil and structural works of MFB from B2 floor to 1st floor 
level in Portion B-5 

0 days 2023年 月 日12 29
星期五

2023年 月12
29日星期五

2023年 月 日星期五12 29 2023年 月 日星期五12 29 925FF 26FF,56FF 0 days 100%

48 PCD-1070 KD1G KD1G completion of civil and structural works of MFB in Portion B-5 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 926FF 27FF,56FF 0 days 100%

49 PCD-1080 KD1H KD1H completion of civil and structural works of SAS Pumping Station in Portion 
B-6

0 days 2022年 月 日3 11
星期五

2022年 月 日3 11
星期五

2022年 月 日星期五3 11 2022年 月 日星期五3 11 972FF,969FF 28FF,56FF 0 days 100%

50 PCD-1090 KD1I KD1I completion alternation works for existing Power House in Portion B-7A 0 days 2021年 月 日星期五1 29 2021年 月 日星期五1 29 2021年 月 日星期五1 29 2021年 月 日星期五1 29 1185FF 29FF,56FF 0 days 100%

51 PCD-1100 KD1J KD1J completion of auxiliary facilities in Portion B-7 0 days 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1105FF,1129FF,1112FF,1029FF,1079FF,1061FF30FF,56FF 0 days 100%

52 PCD-1110 KD2A KD2A completion of effluent pipes to UV system and connection to its downstream
in Portion B-9 

0 days 2021年 月 日7 20
星期二

2021年 月 日7 20
星期二

2021年 月 日星期二7 20 2021年 月 日星期二7 20 1191FF,1189FF 31FF,57FF 0 days 100%

53 PCD-1120 KD2B KD2B completion of air supply main alternation to existing air blower house No.2 in
Portion B-8A 

0 days 2021年 月 日3 26
星期五

2021年 月 日3 26
星期五

2021年 月 日星期五3 26 2021年 月 日星期五3 26 1178FF,1182FF,1183FF,1184FF32FF,57FF 0 days 100%

54 PCD-1130 KD3A KD3A completion of all utilities and road works in Portion B-9A 0 days 2024年 月 日星期一1 15 2024年 月 日星期一1 15 2024年 月 日星期一1 15 2024年 月 日星期一1 15 1187FF,1186FF 33FF 0 days 100%

55 PCD-1000 * Planned Completion Date (cal. Day) 703 days 2024年 月 日星期六10 26 2026年 月 日星期二9 29 NA NA -687 days 0%

56 PCD-1010 SW1 Section 1 of the Works 0 days 2024年 月 日星期六10 26 2024年 月 日星期六10 26 NA NA 1176FF,975FF,1091FF,1043FF,1159FF,1134FF,739FF,927FF,494FF,625FF,42FF,43FF,44FF,45FF,46FF,47FF,48FF,49FF,50FF,51FF35FF -101 days 0%

57 PCD-1020 SW2 Section 2 of the Works 0 days 2024年 月 日星期二12 31 2024年 月 日星期二12 31 NA NA 723FF,724FF,1195FF,52FF,53FF36FF -753 days 0%

58 PCD-1030 SW3 Section 3 of the Works 0 days 2025年 月 日星期一9 29 2025年 月 日星期一9 29 NA NA 2514FF,2515FF,1187FF,1186FF,2508FF,2219FF,2497FF,2509FF,2513FF,2496FF37FF,59 -324 days 0%

59 PCD-1040 DLP Defects Liability Period 365 days 2025年 月 日星期二9 30 2026年 月 日星期二9 29 NA NA 58 38FF -324 days 0%

275 C-1000 * Construction Works (Working day) 2184 days? 2019年 月 日星期一11 18 2025年 月 日星期日11 9 2019年 月 日星期一11 18 NA 324 days? 74%

281 CAR-0000 * Access Road (AR3), B-1 238 days 2019年 月 日星期四12 12 2020年 月 日星期三9 30 2019年 月 日星期四12 12 2020年 月 日星期三9 30 4,230 1277SS,2232SS 0 days 100%

290 CAR-3000 KD1A Roadworks 133 days 2020年 月 日星期五4 24 2020年 月 日星期三9 30 2020年 月 日星期五4 24 2020年 月 日星期三9 30 200,289,288 42FF 0 days 100%

291 CIW-0000 * Inlet Works No.1, B-2 754 days 2019年 月 日星期二11 26 2022年 月 日星期三6 15 2019年 月 日星期二11 26 2022年 月 日星期三6 15 0 days 100%

332 CIW-1510 KD1B Diversion of Tank Drain MHD9.5 (approx. 70m CHES1 & CHES2) 405 days 2019年 月 日星期二11 26 2021年 月 日星期六4 10 2019年 月 日星期二11 26 2021年 月 日星期六4 10 360 393 0 days 100%

391 CIW-2500 KD1B Conditions to be met for KD1B 0 days 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 2021年 月 日星期五1 22 389 390 0 days 100%

392 CIW-3000 * Inlet Works No.1 Building  (1) 1219 days 2020年 月 日星期二9 15 2024年 月 日星期六10 26 2020年 月 日星期二9 15 NA 6 600 days 67%

480 CIW-3700 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 445,462,476,446 44FF 0 days 100%

494 CIW-4100 SW1 ABWF Works 276 days 2023年 月 日星期二11 21 2024年 月 日星期六10 26 2023年 月 日星期二11 21 NA 265,215 56FF -58 days 0%

505 CPS-0000 * Primary Sedimentation Tanks, B-3 (2) 1426 days 2019年 月 日星期一11 18 2024年 月 日星期一9 9 2019年 月 日星期一11 18 NA 8 638 days 73%

594 CPS-9000 KD1D Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 539FS+27 days 45FF 0 days 100%

625 CPS-10000 SW1 ABWF works + BS works 194 days 2024年 月 日星期一1 15 2024年 月 日星期一9 9 2024年 月 日星期一1 15 NA 265,215 56FF -46 days 0%

633 CBR-0000 * Bioreactors No.2A & 2B, B-4 (3) 1160 days 2020年 月 日星期三9 23 2024年 月 日星期五8 23 2020年 月 日星期三9 23 NA 9 652 days 80%

725 CBR-18000 KD1E Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 2024年 月 日星期四1 25 697FS+45 days 46FF 0 days 100%

739 CBR-21000 SW1 ABWF Works + BS Works 150 days 2024年 月 日星期六1 27 2024年 月 日星期四8 1 2024年 月 日星期六1 27 NA 265,215 56FF 0 days 0%

745 CMF-0000 * Membrane Facilities Building No.2 , B-5 (4) 1443 days 2020年 月 日星期一1 6 2024年 月 日星期六11 16 2020年 月 日星期一1 6 NA 2 582 days 62%

925 CMF-0003 KD1F Allow access to Contractor DE/2018/04 for E&M installation and T&C works (from 
B1 to 1/F)

0 days 2023年 月 日12 29
星期五

2023年 月12
29日星期五

2023年 月 日星期五12 29 2023年 月 日星期五12 29 897,868,888 47FF 0 days 100%

926 CMF-0004 KD1G Allow access to Contractor DE/2018/04 for E&M installation and T&C works (from 
1/F to Roof)

0 days 2024年 月 日1 25
星期四

2024年 月 日1 25
星期四

2024年 月 日星期四1 25 2024年 月 日星期四1 25 826FS+18 days 48FF 0 days 100%

927 CMF-5000 SW1 ABWF works + BS works 568 days 2022年 月 日星期一10 24 2024年 月 日星期六9 21 2022年 月 日星期一10 24 NA 265,215 56FF -26 days 1%

945 CSA-0000 * SAS Pumping Station, B-6 (12) 1168 days 2020年 月 日星期四4 9 2024年 月 日星期一3 18 2020年 月 日星期四4 9 2024年 月 日星期一3 18 11 0 days 100%

972 CSA-8000 KD1H Allow access to Contractor DE/2018/03 for E&M installation and T&C works 1 day 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 2022年 月 日星期五3 11 971 49FF,973SS-1 day 0 days 100%

975 CSA-9000 SW1 ABWF works + BS works 565 days 2022年 月 日星期一4 25 2024年 月 日星期一3 18 2022年 月 日星期一4 25 2024年 月 日星期一3 18 974 56FF 0 days 100%

986 CFS-1000 * 301 Fire Services Sprinkler Pumping Room & Emergency Generator House 
(9)+(10)**

534 days 2021年 月 日星5 4
期二

2023年 月 日2 18
星期六

2021年 月 日星期二5 4 2023年 月 日星期六2 18 0 days 100%

1029 CFS-5000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2022年 月 日星期一8 29 2022年 月 日星期一8 29 2022年 月 日星期一8 29 2022年 月 日星期一8 29 1004 51FF,1030SS-1 day 0 days 100%

1043 CFS-6100 SW1 Inspection and Handover 37 days 2022年 月 日星期二12 6 2023年 月 日星期五1 20 2022年 月 日星期二12 6 2023年 月 日星期五1 20 1041,1042 56FF 0 days 100%

1044 CCS-1000 * 295,297 Chemical System No.1 (8)* 539 days 2021年 月 日星期二7 13 2023年 月 日星期一5 8 2021年 月 日星期二7 13 NA 354 days 99%

1079 CCS-1900 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2022年 月 日星期一9 5 2022年 月 日星期一9 5 2022年 月 日星期一9 5 2022年 月 日星期一9 5 1081 51FF,1086,1085 0 days 100%

1091 CCS-2050 SW1 Inspection and Handover 1 day 2023年 月 日星期一5 8 2023年 月 日星期一5 8 NA NA 1090 56FF 354 days 0%

1092 CDS-0000 * Deodorization System No.3A (7)* 387 days 2021年 月 日星期五6 11 2022年 月 日星期三9 28 2021年 月 日星期五6 11 2022年 月 日星期三9 28 0 days 100%

1105 CDS-7000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1104 51FF,1109 0 days 100%

1106 CTC-0000 * Temporary Chemical Dosing System (5) 466 days 2021年 月 日星期四6 3 2022年 月 日星期五12 23 2021年 月 日星期四6 3 2022年 月 日星期五12 23 0 days 100%

1129 CTC-11000 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 2022年 月 日星期三9 28 1127FS+1 day 51FF,1131 0 days 100%

1134 CTC-13000 SW1 Inspection and Handover 1 day 2022年 月 日星期二11 22 2022年 月 日星期二11 22 2022年 月 日星期二11 22 2022年 月 日星期二11 22 1133 56FF 0 days 100%

1135 CFB-0000 * Fire Hydrant and Booster Pump Room (13)* 885 days 2021年 月 日星期六10 23 2024年 月 日星期五10 18 2021年 月 日星期六10 23 NA 607 days 9%

1152 CFB-4000 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 1 day 2024年 月 日星期六8 10 2024年 月 日星期六8 10 NA NA 1143FF 1153SF,44FF -77 days 0%

1159 CFB-5100 SW1 Inspection and Handover 10 days 2024年 月 日星期一10 7 2024年 月 日星期五10 18 NA NA 1155,1156,1157,1158 56FF -77 days 0%

1176 CDS1-4000 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days 2024年 月 日星期五5 24 2024年 月 日星期五5 24 NA NA 1175 56FF,44FF -442 days 0%

1177 CAA-0000 * Additional and Alternation Works for Existing Facilities (B-7A, B-8, B-8A) 961 days 2020年 月 日星期一10 19 2024年 月 日星期一1 15 2020年 月 日星期一10 19 NA 243 days 79%

1178 CAA-1000 KD2B B-8A Alternation works for existing Air Blower House No.2 (Pipeline CHTA, 
approx. 133m DN800 D.I.)

315 days 2020年 月 日10 19
星期一

2021年 月 日11 9
星期二

2020年 月 日星期一10 19 2021年 月 日星期二11 9 15,216,260 53FF 0 days 100%

1183 CAA-1500 KD2B 064 Re-alignment of DN800 Temporary Air Main (CHTA) and Provision of FRP 
Staircases

168 days 2021年 月 日4 20
星期二

2021年 月 日11 9
星期二

2021年 月 日星期二4 20 2021年 月 日星期二11 9 1179,1180,1181 53FF 0 days 100%

1184 CAA-1600 KD2B 017 062 Elevated Section of DN800 Temporary Air Main (CHTA) across existing 
Bioreactor's Distribution Chamber No. 2

168 days 2021年 月 日4 20
星期二

2021年 月 日11 9
星期二

2021年 月 日星期二4 20 2021年 月 日星期二11 9 1179,1180,1181 53FF,1185 0 days 100%

1185 CAA-2000 KD1I B7-A Alternation works for existing Power House 0 days 2022年 月 日星期一1 3 2022年 月 日星期一1 3 2022年 月 日星期一1 3 2022年 月 日星期一1 3 13FS-1 day,196,234,236,250,118450FF,1186FS+540 days0 days 100%

1186 CAA-2100 SW3 224 Additional works for Power House 60 days 2023年 月 日星期二10 31 2024年 月 日星期四1 11 NA NA 1185FS+540 days 58FF,54FF 246 days 0%

1187 CAA-3000 SW3 Alternation works for existing Membrane Facilities Building No.1 359 days 2022年 月 日星期一10 31 2024年 月 日星期一1 15 2022年 月 日星期一10 31 NA 14FS-1 day,249FS+160 days58FF,54FF 243 days 41%

1188 C2AUU-0000 * External Underground Service, Utilities, Road/Drain (KD2A) 1199 days 2019年 月 日星期一11 18 2023年 月 日星期日12 3 2019年 月 日星期一11 18 2023年 月 日星期日12 3 16 0 days 100%

1189 C2AUU-1000 KD2A 33, 222, 
255

Process Pipes CHR and CHS (approx. 93m twin DN900 D.I.) 927 days 2020年 月 日10 19
星期一

2023年 月 日12 3
星期日

2020年 月 日星期一10 19 2023年 月 日星期日12 3 260,216 52FF 0 days 100%

1190 C2AUU-1000a KD2A 029 33 Special Treatment for Removing the Existing Abandoned DN1800 By-pass Pipe 
and the Concrete Mass in Conflict with the Proposed Sheetpile wall for trenching 
work of Process Pipeline CHR and CHS

54 days 2019年 月 日11 18
星期一

2020年 月 日1 22
星期三

2019年 月 日星期一11 18 2020年 月 日星期三1 22 0 days 100%
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1191 C2AUU-1000b KD2A 255 Trenchless work for Process Pipes CHR and CHS (approx. 7m twin DN900 D.I.) 60 days 2020年 月 日星期一12 21 2021年 月 日星期六3 6 2020年 月 日星期一12 21 2021年 月 日星期六3 6 52FF 0 days 100%

1192 C2AUU-1001 KD2A 033 Removal of Abandoned DN1800 Concrete Pipe and Concrete Mass near Existing 
UV Disinfection Channel at CHR & CHS Process Pipe Works Area 

43 days 2019年 月 日11 18
星期一

2020年 月 日1 9
星期四

2019年 月 日星期一11 18 2020年 月 日星期四1 9 0 days 100%

1193 C2AUU-1002 KD2A 222 Grouting for Sheung Shui Slaughter House Boundary Walls along CHR & CHS 
Pipes Works Area

16.83 days 2019年 月 日11 18
星期一

2019年 月 日12 6
星期五

2019年 月 日星期一11 18 2019年 月 日星期五12 6 0 days 100%

1194 C2AUU-1004 KD2A (076) Delay Delivery of DI pipes due to COVID-19 75 days 2019年 月 日星期一11 18 2020年 月 日星期三2 19 2019年 月 日星期一11 18 2020年 月 日星期三2 19 0 days 100%

1195 CS2-0000 SW2 External Underground Service, Utilities, Road/Drain (Section 2) 1467 days 2020年 月 日星期一1 20 2024年 月 日星期二12 31 2020年 月 日星期一1 20 NA 57FF -88 days 75%

1222 CS2-1000 SW2 Sewerage and utilities in Workfront A2 808 days 2021年 月 日星期三6 30 2024年 月 日星期二3 19 2021年 月 日星期三6 30 2024年 月 日星期二3 19 0 days 100%

1240 CS2-1100 SW2 Workfront A2b : Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH157-190), 2 nos. of DN350 DI sewage pipe (CHT 
CH62-91, CHY CH62-91) and 3 nos. of DN150 DI pipe (CHW, CHX, CHZ 
CH62-91)

808 days 2021年 月 日6 30
星期三

2024年 月 日3 19
星期二

2021年 月 日星期三6 30 2024年 月 日星期二3 19 1223 0 days 100%

1250 CS2-2000 SW2 Sewerage and utilities in Workfront A3 920 days 2021年 月 日星期三6 2 2024年 月 日星期三7 10 2021年 月 日星期三6 2 NA -12 days 86%

1267 CS2-2100 SW2 Workfront A3b: Construction of 2 nos. of DN250 DI sludge pipe (CHPS1, 
CHPS2 CH133-146), 2 nos. of DN350 DI sewage pipe (CHT CH100-114, CHY
CH100-114) and 3 nos. of DN150 DI pipe (CHW CH100-114, CHX&CHZ 
CH100-114); Watermains 

563 days 2021年 月 日星6 2
期三

2023年 月 日4 26
星期三

2021年 月 日星期三6 2 2023年 月 日星期三4 26 0 days 100%

1278 CS2-3000a SW2 Sewerage and utilities in Workfront A5a 702 days 2022年 月 日星期五3 18 2024年 月 日星期四8 1 2022年 月 日星期五3 18 NA 2237 -24 days 86%

1280 CS2-3100a SW2 Construction of DN825 concrete pipe (CHU CH9.81-67.72) and manhole 
MHS01-MHS03

702 days 2022年 月 日3 18
星期五

2024年 月 日8 1
星期四

2022年 月 日星期五3 18 NA -24 days 86%

1308 CS2-3000b SW2 Sewerage and utilities in Workfront A5b 312 days 2022年 月 日星期四12 29 2024年 月 日星期三1 17 2022年 月 日星期四12 29 2024年 月 日星期三1 17 2237 0 days 100%

1319 CS2-3300 SW2 Sewerage and utilities in Workfront A6 1027 days 2021年 月 日星期一3 1 2024年 月 日星期五8 16 2021年 月 日星期一3 1 NA 2246SS -10 days 65%

1321 CS2-3310 SW2 Construction of  CHPSW1 CH280-357.107 171 days 2022年 月 日星期四10 6 2023年 月 日星期五5 5 2022年 月 日星期四10 6 NA 340 days 75%

1372 CS2-4000 SW2 Sewerage and utilities in Workfront B1 820 days 2021年 月 日星期三8 4 2024年 月 日星期六5 11 2021年 月 日星期三8 4 2024年 月 日星期六5 11 0 days 100%

1385 CS2-4100 SW2 Workfront B1b:  DN600 concrete pipe (CHU CH0-9.81) 32 days 2024年 月 日星期五3 1 2024年 月 日星期四4 11 2024年 月 日星期五3 1 2024年 月 日星期四4 11 0 days 100%

1397 CS2-5000 SW2 Sewerage and utilities in Workfront C1 599 days 2022年 月 日星期二6 21 2024年 月 日星期四6 27 2022年 月 日星期二6 21 NA 2267 -38 days 97%

1398 CS2-5100 SW2 Workfront C1a: Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH50-133), 2 nos. of DN350 DI sewage pipe (CHT&CHY 
CH114-189) and 3 nos. of DN150 DI pipe (CHW CH114-140, CHX&CHZ 
CH114-140), MHFB64B-MHFB64C

527 days 2022年 月 日6 21
星期二

2024年 月 日3 27
星期三

2022年 月 日星期二6 21 2024年 月 日星期三3 27 0 days 100%

1430 CS2-5100 SW2 Workfront C1b: Construction of 2 nos. of DN250 DI sludge pipe 
(CHPS1,CHPS2 CH50-133), 2 nos. of DN350 DI sewage pipe (CHT&CHY 
CH114-189) and 3 nos. of DN150 DI pipe (CHW CH114-140, CHX&CHZ 
CH114-140), MHFB64B-MHFB64C, CHPSW-5

412 days 2023年 月 日星2 6
期一

2024年 月 日6 27
星期四

2023年 月 日星期一2 6 NA 1452 -38 days 93%

1451 CS2-6000 SW2 Sewerage and utilities in Workfront C2 648 days 2022年 月 日星期二8 9 2024年 月 日星期二10 15 2022年 月 日星期二8 9 NA 2277 -545 days 1%

1452 CS2-6100 SW2 Construction of 2 nos. of DN250 DI sludge pipe(CHPS1, CHPS2 CH25-50), 
CH PSW-7

638 days 2022年 月 日星8 9
期二

2024年 月 日10 2
星期三

2022年 月 日星期二8 9 NA 1430 -535 days 1%

1469 CS2-7000 SW2 Sewerage and utilities in Workfront C3 1026 days 2021年 月 日星期六3 13 2024年 月 日星期三8 28 2021年 月 日星期六3 13 NA 2285 -37 days 55%

1470 CS2-7100 SW2 Construction of DN1000 HDPE odour pipe (CHDO2), DN250 DI sludge pipe 
(CHPS1, CHPS2; CH0-25), DN250 DI pipe (CHPSW-6), DN300 DI 
pipe(CHTFT2), manhole MHD5A and its associated backdrop manhole

353 days 2021年 月 日3 13
星期六

2022年 月 日5 24
星期二

2021年 月 日星期六3 13 2022年 月 日星期二5 24 1592 0 days 100%

1519 CS2-8000 SW2 Sewerage and utilities in Workfront D1 641 days 2022年 月 日星期五8 5 2024年 月 日星期三10 2 2022年 月 日星期五8 5 NA -14 days 15%

1520 CS2-8100 SW2 Construction of DN250 DI pipe (CHTFT-2), DN800 MS pipe (CHTA) and 
watermains

641 days 2022年 月 日星8 5
期五

2024年 月 日10 2
星期三

2022年 月 日星期五8 5 NA 1413 -14 days 21%

1559 CS2-9000 SW2 Sewerage and utilities in Workfront D2 100 days 2021年 月 日星期一8 2 2021年 月 日星期一11 29 2021年 月 日星期一8 2 2021年 月 日星期一11 29 0 days 100%

1560 CS2-9100 SW2 Construction of DN350 DI temportary flow diversion pipe (CHTE(A), 
CHTE(B)) 

100 days 2021年 月 日星8 2
期一

2021年 月11
29日星期一

2021年 月 日星期一8 2 2021年 月 日星期一11 29 0 days 100%

1570 CS2-10000 SW2 Sewerage and utilities in Workfront D3 871 days 2021年 月 日星期二8 31 2024年 月 日星期五8 9 2021年 月 日星期二8 31 NA -491 days 84%

1572 CS2-10100 SW2 Construction of DN100 DI pretreatment screen pipe (CHPT2), DN250 DI 
Temporary Primary Sludge Rising Main (CHTPS)

779 days 2021年 月 日12 20
星期一

2024年 月 日8 9
星期五

2021年 月 日星期一12 20 NA -491 days 66%

1586 CS2-11000 SW2 Sewerage and utilities in Portion D4 699 days 2021年 月 日星期三9 1 2024年 月 日星期三1 10 2021年 月 日星期三9 1 2024年 月 日星期三1 10 0 days 100%

1587 CS2-11100 SW2 Construction of DN350 DI pipe (CHPSW-1) 191 days 2021年 月 日星期三9 1 2022年 月 日星期二4 26 2021年 月 日星期三9 1 2022年 月 日星期二4 26 0 days 100%

1617 CS2-12000 SW2 Sewerage and utilities in Portion E1 169 days 2022年 月 日星期一10 24 2023年 月 日星期六5 20 2022年 月 日星期一10 24 2023年 月 日星期六5 20 0 days 100%

1618 CS2-12100 SW2 Construction of watermains 162 days 2022年 月 日星期二11 1 2023年 月 日星期六5 20 2022年 月 日星期二11 1 2023年 月 日星期六5 20 0 days 100%

1633 CS2-13000 SW2 Sewerage and utilities in Portion E2 61 days 2024年 月 日星期二8 27 2024年 月 日星期五11 8 NA NA 539,697 2340 -566 days 0%

1634 CS2-13100 SW2 Construction of DN1600 DI sewage pipe (CHI CH75-95) 51 days 2024年 月 日星期二8 27 2024年 月 日星期一10 28 NA NA -566 days 0%

1649 CS2-NCE-438 438 Additional Concrete Surround and Steel Plate 10 days 2024年 月 日星期一10 14 2024年 月 日星期四10 24 NA NA 1648SS+2 days -553 days 0%

1651 CS2-14000 SW2 Sewerage and utilities in Portion E3 92 days 2024年 月 日星期二7 9 2024年 月 日星期六10 26 NA NA 539,697 2348 -566 days 0%

1652 CS2-14100 SW2 Construction of DN1600 DI sewage pipe (CHI CH35-75) 72 days 2024年 月 日星期二7 9 2024年 月 日星期三10 2 NA NA -566 days 0%

1669 CS2-NCE-438 438 Additional Concrete Surround and Steel Plate 10 days 2024年 月 日星期六10 12 2024年 月 日星期三10 23 NA NA 1668SS+2 days -552 days 0%

1672 CS2-NCE-438 438 Additional Concrete Surround and Steel Plate 10 days 2024年 月 日星期六10 12 2024年 月 日星期三10 23 NA NA 1671SS+2 days -552 days 0%

1675 CS2-NCE-438 438 Additional Concrete Surround and Steel Plate 10 days 2024年 月 日星期二9 10 2024年 月 日星期六9 21 NA NA 1674SS+2 days -527 days 0%

1677 CS2-15000 SW2 Sewerage and utilities in Portion E4 933 days 2021年 月 日星期二6 29 2024年 月 日星期二8 20 2021年 月 日星期二6 29 NA 539,697 -51 days 62%

1680 CS2-15100 SW2 Construction of DN1600 DI sewage pipe CHH 894 days 2021年 月 日星期二6 29 2024年 月 日星期五7 5 2021年 月 日星期二6 29 NA -12 days 30%

1699 CS2-16000 SW2 Sewerage and utilities in Workfront E5 907 days 2021年 月 日星期一9 13 2024年 月 日星期六10 5 2021年 月 日星期一9 13 NA 2362 -40 days 60%

1700 CS2-16100a SW2 Workfront E5a: Process Pipe CHG chainage 0-50, CHH chainage 0-80,  
CHJ chainage 0-40, CHPSW-4, CHPT1, CHPT2 diversion pipe, manhole 
MHSA4A, MHSA4R

907 days 2021年 月 日9 13
星期一

2024年 月 日10 5
星期六

2021年 月 日星期一9 13 NA 1940 -40 days 62%

1719 CS2-16100b SW2 Workfront E5b: Process Pipe CHI chainage 0-35 314 days 2023年 月 日星期六9 9 2024年 月 日星期一9 30 2023年 月 日星期六9 9 NA -36 days 59%

1769 CS2-17000 SW2 Sewerage and utilities in Workfront F1 730 days 2022年 月 日星期四5 5 2024年 月 日星期五10 18 2022年 月 日星期四5 5 NA -97 days 76%

1770 CS2-17100a SW2 Workfront F1a: Process Pipe CHPSW-1 CH100-108 , DN150 DI SAS pipe 
CHZB, Bioreactor Tank Drain CHTD1, watermains of CHPSW-1 and 
chemical trench

690 days 2022年 月 日星5 5
期四

2024年 月 日8 29
星期四

2022年 月 日星期四5 5 NA 1794 -57 days 87%

1794 CS2-17100b SW2 Workfront F1b: Bioreactor Tank Drain CHTD1 Laying and Chemical Trench
Construction

40 days 2024年 月 日8 30
星期五

2024年 月10
18日星期五

NA NA 1770 -548 days 0%

1803 CS2-18000 SW2 Sewerage and utilities in Workfront F2 786 days 2022年 月 日星期五2 4 2024年 月 日星期五9 27 2022年 月 日星期五2 4 NA -406 days 85%

1804 CS2-18100 SW2 Workfront F2a: Construction of Process Pipe CHPSW-4 272 days 2022年 月 日星期五2 4 2023年 月 日星期二1 3 2022年 月 日星期五2 4 2023年 月 日星期二1 3 0 days 100%

1830 CS2-19000 SW2 Sewerage and utilities in Workfront F3 837 days 2021年 月 日星期二1 5 2023年 月 日星期三11 1 2021年 月 日星期二1 5 2023年 月 日星期三11 1 0 days 100%

1849 CS2-19300 SW2 Construction of DN350 DI process pipe CHPSW-1 414 days 2022年 月 日星期日6 12 2023年 月 日星期三11 1 2022年 月 日星期日6 12 2023年 月 日星期三11 1 0 days 100%

1875 CS2-20000 SW2 Sewerage and utilities in Workfront G1 96 days 2022年 月 日星期四8 25 2022年 月 日星期六12 17 2022年 月 日星期四8 25 2022年 月 日星期六12 17 0 days 100%

1876 CS2-20100 SW2 Process Pipe DN900 DI RAS pipe (CHP) and 2 nos. of DN250 DI sludge 
pipe (CHSS1 CH140-183, CHSS2 CH140-182)

96 days 2022年 月 日8 25
星期四

2022年 月12
17日星期六

2022年 月 日星期四8 25 2022年 月 日星期六12 17 2062 0 days 100%

1890 CS2-21000 SW2 Sewerage and utilities in Workfront G2 1164 days 2021年 月 日星期一1 11 2024年 月 日星期四12 12 2021年 月 日星期一1 11 NA -368 days 83%

1892 CS2-21100 SW2 Process Pipe DN1400 DI sewage pipe (CHK CH0-6), 2 nos. of DN250 DI 
sludge pipe (CHSS1, CHSS2 CH100-140)

1151 days 2021年 月 日1 11
星期一

2024年 月11
27日星期三

2021年 月 日星期一1 11 NA -355 days 83%

1923 CS2-22000 SW2 Sewerage and utilities in Workfront G3 1003 days 2021年 月 日星期四6 24 2024年 月 日星期五11 8 2021年 月 日星期四6 24 NA 2404 -339 days 75%

1926 CS2-22100 SW2 Process Pipe DN1400 DI sewage pipe of CHK CH6-43.5, CHL CH0-31, 
DN300 CHN CH54-70, 2x DN250 CHSS1, CHSS2 (CH80-100), SAS gravity 
system and watermains

981 days 2021年 月 日6 24
星期四

2024年 月10
14日星期一

2021年 月 日星期四6 24 NA -317 days 77%

1966 CS2-23000 SW2 Sewerage and utilities in Workfront G4 390 days 2021年 月 日星期三6 30 2022年 月 日星期五10 21 2021年 月 日星期三6 30 2022年 月 日星期五10 21 0 days 100%
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1967 CS2-23100 SW2 DN700 CHER CH0-38 390 days 2021年 月 日星期三6 30 2022年 月 日星期五10 21 2021年 月 日星期三6 30 2022年 月 日星期五10 21 0 days 100%

1979 CS2-24000 SW2 Sewerage and utilities in Workfront G5 878 days 2022年 月 日星期五1 14 2024年 月 日星期二12 31 2022年 月 日星期五1 14 NA 2052SS+21 days -460 days 54%

1980 CS2-24100 SW2 310 489 Process Pipe CHM, CHN, CHO, CHP, CHQ, CHV 854 days 2022年 月 日星期五1 14 2024年 月 日星期六11 30 2022年 月 日星期五1 14 NA -436 days 77%

2022 CS2-25000 SW2 Sewerage and utilities in Workfront G6 1263 days 2020年 月 日星期一9 14 2024年 月 日星期一12 16 2020年 月 日星期一9 14 NA 2412 -524 days 40%

2025 CS2-25100a SW2 Workfront G6a: Process Pipe CHM, CHN, CHPSW-1, CHSS1, CHSS2 1008 days 2021年 月 日星期二7 27 2024年 月 日星期一12 16 2021年 月 日星期二7 27 NA -598 days 7%

2036 CS2-25100b SW2 Workfront G6b: Process Pipe CHN, CHPSW-1, CHSS1, CHSS2 866 days 2022年 月 日星期三1 5 2024年 月 日星期四12 5 2022年 月 日星期三1 5 NA 1902SS+36 days -515 days 49%

2051 CS2-26000 SW2 Sewerage and utilities in Workfront H1 178 days 2022年 月 日星期五4 1 2022年 月 日星期一11 7 2022年 月 日星期五4 1 2022年 月 日星期一11 7 0 days 100%

2052 CS2-26100 SW2 Process Pipe CHSS1, CHSS2 CH181-254 178 days 2022年 月 日星期五4 1 2022年 月 日星期一11 7 2022年 月 日星期五4 1 2022年 月 日星期一11 7 1979SS+21 days 0 days 100%

2063 CS2-27000 SW2 Sewerage and utilities in Workfront I1 370 days 2020年 月 日星期三7 8 2021年 月 日星期六10 2 2020年 月 日星期三7 8 2021年 月 日星期六10 2 0 days 100%

2064 CS2-27100 SW2 Process Pipe  CHS CH0-72 , CHR CH 57-132 370 days 2020年 月 日星期三7 8 2021年 月 日星期六10 2 2020年 月 日星期三7 8 2021年 月 日星期六10 2 0 days 100%

2075 CS2-28000 SW2 Sewerage and utilities in Workfront I2 1231 days 2020年 月 日星期三7 8 2024年 月 日星期四8 29 2020年 月 日星期三7 8 NA -108 days 35%

2076 CS2-28100 SW2 Process Pipe CHR CH0-26 1201 days 2020年 月 日星期三7 8 2024年 月 日星期四7 25 2020年 月 日星期三7 8 NA -78 days 57%

2093 CS2-29000 SW2 Sewerage and utilities in Workfront I3 581 days 2021年 月 日星期三7 21 2023年 月 日星期五7 7 2021年 月 日星期三7 21 2023年 月 日星期五7 7 0 days 100%

2094 CS2-29100 SW2 294,286,295,317 Construction of manhole MHFB51A, MHFB51, MHFB52, PSW3 509 days 2021年 月 日星期三7 21 2023年 月 日星期四4 6 2021年 月 日星期三7 21 2023年 月 日星期四4 6 0 days 100%

2129 CS2-30000 SW2 Sewerage and utilities in Workfront I4 701 days 2021年 月 日星期六6 5 2023年 月 日星期六10 14 2021年 月 日星期六6 5 2023年 月 日星期六10 14 2484,2486 0 days 100%

2132 CS2-30100 SW2 230,238,281,297,308 Construction of Process Pipes CHPSW3; CHDO1, chemical trench 665 days 2021年 月 日星期六6 5 2023年 月 日星期四8 31 2021年 月 日星期六6 5 2023年 月 日星期四8 31 0 days 100%

2219 CS3-0000 * Remaining drainage and utilities (Section 3) 1600 days? 2019年 月 日星期四12 12 2025年 月 日星期三4 30 2019年 月 日星期四12 12 NA 2498,58FF -275 days? 50%

2496 CS3CK-PMI-496g SW3 ABWF works + BS works 90 days 2024年 月 日星期四9 19 2025年 月 日星期一1 6 NA NA 2493,2495 58FF -47 days 0%

2497 CRW-0000 * Road Works (Section 3) 130 days 2025年 月 日星期四5 1 2025年 月 日星期一9 29 NA NA 58FF -275 days 0%

2508 CRW-2000 SW3 Footpath Road Pavement 60 days 2025年 月 日星期二7 22 2025年 月 日星期一9 29 NA NA 2507SS+5 days 58FF -275 days 0%

2509 CRW-2100 SW3 Signages 20 days 2025年 月 日星期四7 10 2025年 月 日星期五8 1 NA NA 2506SS 58FF -225 days 0%

2512 CLW-0000 * Landscaping Works (Section 3) 873 days 2022年 月 日星期四12 15 2025年 月 日星期日11 9 2022年 月 日星期四12 15 NA 16 0 days 0%

2513 CLW-1000 SW3 Irrigation System 120 days 2022年 月 日星期四12 15 2023年 月 日星期二5 16 2022年 月 日星期四12 15 NA 2514,58FF 0 days 0%

2514 CLW-2000 SW3 Hard Landscaping Works 214 days 2023年 月 日星期二5 23 2024年 月 日星期二2 6 NA NA 2513 58FF,2515FS+10 days0 days 5 0%

2515 CLW-3000 SW3 Soft Landscaping Works 214 days 2024年 月 日星期四2 22 2024年 月 日星期六11 9 NA NA 2514FS+10 days 2516,58FF 0 days 5 0%

2516 CLW-4000 DLP Establishment Works (365 days) 365 days 2024年 月 日星期日11 10 2025年 月 日星期日11 9 NA NA 2515,217 60FF 0 days 5 0%
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SWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment Facilities553 11-Oct-19 A 24-Sep-25 31-Oct-21 24-Sep-25 0

Contract DataContract Data 553 11-Oct-19 A 24-Sep-25 24-May-22 24-Sep-25 0

Starting Date & Completion DateStarting Date & Completion Date 553 11-Oct-19 A 24-Sep-25 24-May-22 24-Sep-25 0

CD1000 Contract Date (LOA) 0 11-Oct-19 A 24-May-22 CD1010, 
S1P1000, 
PL1460CD1010 Starting Date 0 23-Oct-19 A 24-May-22 CD1000 S1D1040, 
AD1050, 
KD1000, CD1020 Whole Contract Period (1626 days from starting date) 15 23-Oct-19 A 04-Apr-24 21-Mar-24 04-Apr-24 0 CD1010 CD1040, 
CD1030

CD1030 Extension of Time Granted (Total 152days) 152 05-Apr-24 03-Sep-24* 05-Apr-24 03-Sep-24 0 CD1020 CD1040

CD1040 Completion Date for the whole of the Works 0 24-Sep-25 24-Sep-25 0 CD1020, 
CD1010, 
KD1000, Access DateAccess Date 1 23-Oct-19 A 21-Mar-24 24-May-22 24-Sep-25 552

AD1000 Portion C-1A (within 480 to 550 days from starting date) 0 23-Oct-19 A 24-Apr-21 A 18-Apr-23 18-Apr-23 CD1010 AD1010

AD1010 Planned Access Date for Portion C-1A (Partial Access) 0 24-Apr-21 A 24-Apr-21 A 18-Apr-23 18-Apr-23 CD1010, 
AD1000

PL1470, 
S4C1010

AD1020 Planned Access Date for Portion C-1A (Access for Remaining Area) 0 12-May-21 A 12-May-21 A 18-Apr-23 18-Apr-23 S4C1010

AD1030 Portion C-2A (within 705 to 795 days from starting date) (SS by 
NCE-NCE-288, within 705 to 831 days from starting date)

0 23-Oct-19 A 30-Jan-22 A 24-Sep-25 24-Sep-25 CD1010 AD1040

AD1040 Planned Access Date for Portion C-2A 0 09-Sep-22 A 09-Sep-22 A 24-Sep-25 24-Sep-25 CD1010, 
AD1030

AD1050 Portion C-2B (within 765 to 855 days from starting date) (SS by 
NCE-NCE-286, within 765 to 880 days from starting date)

0 23-Oct-19 A 20-Mar-22 A 11-Mar-23 11-Mar-23 CD1010 AD1060

AD1060 Planned Access Date for Portion C-2B 0 07-Dec-22 A 07-Dec-22 A 11-Mar-23 11-Mar-23 CD1010, 
AD1050

S5CHPC1020

AD1070 Portion C-2C (within 715 to 805 days from starting date) (SS by 
NCE-NCE-287, within 715 to 934 days from starting date)

0 23-Oct-19 A 13-May-22 A 10-Feb-23 10-Feb-23 CD1010 AD1080

AD1080 Planned Access Date for Portion C2-C 0 20-Jul-23 A 20-Jul-23 A 10-Feb-23 10-Feb-23 CD1010, 
AD1070

S5DIGC1040, 
S5DIGC1210

AD1090 Portion C-2D (within 825 to 945 days from starting date) 0 23-Oct-19 A 24-May-22 A 24-May-22 24-May-22 CD1010 AD1100

AD1100 Planned Access Date for Portion C-2D 1 21-Mar-24 21-Mar-24* 24-May-22 24-May-22 -667 AD1090 S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040, AD1110 Portion C-3 (within 615 to 705 days from starting date) (SS by 

NCE-NCE-273, within 615 to 815 days from starting date)
0 23-Oct-19 A 31-Dec-21 A 24-Jun-23 24-Jun-23 CD1010 AD1120

AD1120 Planned Access Date for Portion C-3 (SS by NCE-NCE-273) 0 31-Dec-21 A 31-Dec-21 A 24-Jun-23 24-Jun-23 AD1110, 
S2D1110

KD1060, 
S5WS2C1000, 
S5WS2C1010, AD1130 Portion B-1 (within 285 to 345 days from starting date) 0 23-Oct-19 A 30-Sep-20 A 13-Nov-23 13-Nov-23 CD1010 AD1140

AD1140 Planned Access Date for Portion B-1 0 30-Sep-20 A 30-Sep-20 A 13-Nov-23 13-Nov-23 AD1130 KD1030, 
S3C1020, 
S3C1010, AD1150 Portion B-2a (within 615 to 705 days from starting date) (SS by 

NCE-NCE-219, within 771 to 891 days from starting date)
0 23-Oct-19 A 23-Mar-22 A 11-Mar-23 11-Mar-23 CD1010 AD1160

AD1160 Planned Access Date for Portion B-2a (SS by NCE-NCE-219) 0 23-Mar-22 A 23-Mar-22 A 11-Mar-23 11-Mar-23 AD1150 S5SASC1010, 
S5SASC1000

AD1170 Portion B-2b (within 615 to 705 days from starting date) (SS by 
NCE-NCE-219)

0 23-Oct-19 A 24-Sep-21 A 24-Sep-25 24-Sep-25

AD1180 Planned Access Date for Portion B-2b (SS by NCE-NCE-219) 0 24-Sep-21 A 24-Sep-21 A 24-Sep-25 24-Sep-25

AD1190 Works Area WA1-B (starting date) 0 23-Oct-19 A 23-Oct-19 A 14-Feb-23 14-Feb-23 CD1010 AD1200

AD1200 Planned Access Date for Works Area WA1-B 0 23-Oct-19 A 23-Oct-19 A 14-Feb-23 14-Feb-23 CD1010, 
AD1190

PL1000, PL1020

AD1210 Works Area WA3 (starting date) 0 23-Oct-19 A 23-Oct-19 A 11-Apr-25 11-Apr-25 CD1010 AD1220

AD1220 Planned Access Date for Works Area WA3 0 23-Oct-19 A 23-Oct-19 A 11-Apr-25 11-Apr-25 CD1010, 
AD1210

PL1000, PL1030

Key DatesKey Dates 266 23-Oct-19 A 11-Dec-24 16-May-23 24-Sep-25 287

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 30 23-Oct-19 A 19-Apr-24 16-May-23 24-Sep-25 523

KD1000 KD1A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs 
of UV System No.1 and Effluent Pumping Station No.1

0 23-Oct-19 A 05-May-20 A 16-May-23 16-May-23 CD1010, 
S1D1040, 
S1D1100

CD1040, 
S4P1040

KD1010 KD2A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs 
of SD Bldg, SD & DC, CHP Bldg, Workshop No.2, etc.

0 23-Oct-19 A 04-Jun-20 A 24-Sep-25 24-Sep-25 CD1010, 
S2D1080, 
S2D1160

KD1020

KD1020 KD2B Submission of Remaining Civil Requirement Dwgs, Elec. 
Schematic Dwgs of SD Bldg, SD & DC, CHP Bldg, etc.

0 23-Oct-19 A 16-Jan-21 A 24-Sep-25 24-Sep-25 CD1010, 
S2D1120, 
S2D1220, 

SC21110

KD1030 KD3A Completion of Phase 1 Commissioning of Sidestream 
Treatment Facilities (1140d after Portion B-1 Access)

0 30-Sep-20 A 14-Nov-23 A 21-Mar-24 21-Mar-24 AD1140 KD1040

KD1040 Extension of Time Granted for KD3A (Total 157days) 30 15-Nov-23 A 19-Apr-24 21-Mar-24 19-Apr-24 0 KD1030 KD1050, 
SC31120

KD1050 Revised Completion Date for KD3A 0 19-Apr-24* 19-Apr-24 0 KD1040
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KD1060 KD5A - Completion of BS Fitting at CLP Sub-Station at Workshop 
No.2 (245d after Portion C-3 Access)(Impacted by NCE-273)

0 31-Dec-21 A 02-Sep-22 A 24-Sep-25 24-Sep-25 AD1120, 
S5WS2C1010

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 134 30-Sep-20 A 01-Aug-24 21-Mar-24 01-Aug-24 0

KD1030-1 KD3A Completion of Phase 1 Commissioning of Sidestream 
Treatment Facilities (1140d after Portion B-1 Access)

0 30-Sep-20 A 14-Nov-23 A 21-Mar-24 21-Mar-24 AD1140 KD1040-1

KD1040-1 Extension of Time Granted for KD3A (Total 157 days) 30 15-Nov-23 A 19-Apr-24 21-Mar-24 19-Apr-24 0 KD1030-1 KD1045, 
SC31120

KD1045 Extension of Time for KD3A - Non-implemented (Total 104days) 104 20-Apr-24 01-Aug-24 20-Apr-24 01-Aug-24 0 KD1040-1 KD1050-1

KD1050-1 Expected Completion Date for KD3A 0 01-Aug-24* 01-Aug-24 0 KD1045

Planned CompletionPlanned Completion 0 02-Sep-22 A 11-Dec-24 19-Apr-24 24-Sep-25 287

KD1050-2 Planned Completion Date for KD3A 0 11-Dec-24* 19-Apr-24 -236 S3T1230 SC31120

KD1060-1 Planned Completion Date for KD5A 0 02-Sep-22 A 24-Sep-25 AD1120, 
S5WS2C1010

Completion DateCompletion Date 553 23-Oct-19 A 24-Sep-25 21-Mar-24 24-Sep-25 0

Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1 0 23-Oct-19 A 08-Aug-20 A 24-Sep-25 24-Sep-25

SC11000 Contract Duration of Section 1 0 23-Oct-19 A 08-Aug-20 A 24-Sep-25 24-Sep-25 CD1010 SC11100

SC11100 Completion date - Section 1 (290 days after starting date) 0 08-Aug-20 A 24-Sep-25 SC11000 SC11120

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 08-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25

SC11110 Time Risk Allowance for Section 1 0 08-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1P1000, 
S1P1040, 
S1P1050, 

SC11120

SC11120 Planned Completion for Section 1 0 08-Aug-20 A 24-Sep-25 SC11110, 
SC11100

CD1040

Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3) 0 23-Oct-19 A 11-Jun-21 A 24-Sep-25 24-Sep-25

SC21000 Contract Duration of Section 2 0 23-Oct-19 A 11-Jun-21 A 24-Sep-25 24-Sep-25 CD1010 SC21100

SC21100 Completion date - Section 2 (600 days after starting date) 0 11-Jun-21 A 24-Sep-25 SC21000 SC21120

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 11-Jun-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25

SC21110 Time Risk Allowance for Section 2 0 11-Jun-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2P1000, 
S2P1010, 
S2P1020, 

SC21120

SC21120 Planned Completion for Section 2 0 11-Jun-21 A 24-Sep-25 SC21110, 
SC21100, 
PL1490, 

CD1040

Section 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream Facilities 553 23-Oct-19 A 24-Sep-25 21-Mar-24 25-Jul-25 -61

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 167 23-Oct-19 A 03-Sep-24 21-Mar-24 03-Sep-24 0

SC31000 Contract Duration of Section 3 15 23-Oct-19 A 04-Apr-24 21-Mar-24 04-Apr-24 0 SC31001

SC31001 Completion date - Section 3 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC31000 SC31002

SC31002 NICE-CNE-0248 - Inclement Weather (May 2021) - 5days 
(Implemented)

5 05-Apr-24 09-Apr-24 05-Apr-24 09-Apr-24 0 SC31001 SC31003

SC31003 NICE-CNE-0256 Inclement Weather (June 2021) - 14.5days 
(Implemented)

15 10-Apr-24 24-Apr-24 10-Apr-24 24-Apr-24 0 SC31002 SC31005

SC31005 NICE-CNE-0264 Inclement Weather (July 2021) - 15days 
(Implemented)

15 24-Apr-24 09-May-24 24-Apr-24 09-May-24 0 SC31003 SC31006

SC31006 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 09-May-24 28-May-24 09-May-24 28-May-24 0 SC31005 SC31007

SC31007 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 28-May-24 31-May-24 28-May-24 31-May-24 0 SC31006 SC31010

SC31010 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 01-Jun-24 01-Jun-24 01-Jun-24 01-Jun-24 0 SC31007 SC31011

SC31011 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

4 01-Jun-24 05-Jun-24 01-Jun-24 05-Jun-24 0 SC31010 SC31012

SC31012 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 05-Jun-24 05-Jun-24 05-Jun-24 05-Jun-24 0 SC31011 SC31013

SC31013 NICE-CNE-0345 Inclement Weather (February 2022) - 6.5days 
(Implemented)

7 06-Jun-24 12-Jun-24 06-Jun-24 12-Jun-24 0 SC31012 SC31014

SC31014 NICE-CNE-0386 Inclement Weather (March 2022) - 3.5days 
(Implemented)

4 12-Jun-24 15-Jun-24 12-Jun-24 15-Jun-24 0 SC31013 SC31015

SC31015 NICE-CNE-0387 Inclement Weather (April 2022) - 2.5days 
(Implemented)

3 16-Jun-24 18-Jun-24 16-Jun-24 18-Jun-24 0 SC31014 SC31016

SC31016 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 18-Jun-24 26-Jun-24 18-Jun-24 26-Jun-24 0 SC31015 SC31026

SC31026 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5days 
(Implemented)

12 27-Jun-24 08-Jul-24 27-Jun-24 08-Jul-24 0 SC31016 SC31027

SC31027 NICE-CNE-0405 Inclement Weather (July 2022) - 5.5days 
(Implemented)

6 08-Jul-24 13-Jul-24 08-Jul-24 13-Jul-24 0 SC31026 SC31028

SC31028 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 14-Jul-24 31-Jul-24 14-Jul-24 31-Jul-24 0 SC31027 SC31029

SC31029 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 31-Jul-24 07-Aug-24 31-Jul-24 07-Aug-24 0 SC31028 SC31030
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SC31030 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 07-Aug-24 09-Aug-24 07-Aug-24 09-Aug-24 0 SC31029 SC31031

SC31031 NICE-CNE-0433 Inclement Weather (November 2022) - 7.5days 
(Implemented)

8 09-Aug-24 16-Aug-24 09-Aug-24 16-Aug-24 0 SC31030 SC31032

SC31032 NICE-CNE-0441 Inclement Weather (December 2022) - 5days 
(Implemented)

5 17-Aug-24 21-Aug-24 17-Aug-24 21-Aug-24 0 SC31031 SC31100, 
SC31033

SC31033 NICE-CNE-0451 Inclement Weather (January 2023) - 3days 
(Implemented)

3 22-Aug-24 24-Aug-24 22-Aug-24 24-Aug-24 0 SC31032 SC31034

SC31034 NICE-CNE-0456 Inclement Weather (March 2023) - 3days 
(Implemented)

3 25-Aug-24 27-Aug-24 25-Aug-24 27-Aug-24 0 SC31033 SC31035

SC31035 NICE-CNE-0460 Inclement Weather (April 2023) - 7days 
(Implemented)

7 28-Aug-24 03-Sep-24 28-Aug-24 03-Sep-24 0 SC31034 SC31100

SC31100 Revised Completion for Section 3 0 03-Sep-24* 03-Sep-24 0 SC31032, 
SC31035

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 492 23-Oct-19 A 25-Jul-25 21-Mar-24 25-Jul-25 0

SC31000-1 Contract Duration of Section 3 15 23-Oct-19 A 04-Apr-24 21-Mar-24 04-Apr-24 0 CD1010 SC31001-1

SC31001-1 Completion date - Section 3 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC31000-1 SC31002-1, 
SC31120

SC31002-1 NICE-CNE-0248 - Inclement Weather (May 2021) - 5days 
(Implemented)

5 05-Apr-24 09-Apr-24 05-Apr-24 09-Apr-24 0 SC31001-1 SC31003-1

SC31003-1 NICE-CNE-0256 Inclement Weather (June 2021) - 14.5days 
(Implemented)

15 10-Apr-24 24-Apr-24 10-Apr-24 24-Apr-24 0 SC31002-1 SC31004-1

SC31004-1 CNE-007 Black and Red Rainstorm Warning (June 2021) - 1day 1 24-Apr-24 25-Apr-24 24-Apr-24 25-Apr-24 0 SC31003-1 SC31005-1

SC31005-1 NICE-CNE-0264 Inclement Weather (July 2021) - 15days 
(Implemented)

15 25-Apr-24 10-May-24 25-Apr-24 10-May-24 0 SC31004-1 SC31006-1

SC31006-1 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 10-May-24 29-May-24 10-May-24 29-May-24 0 SC31005-1 SC31007-1

SC31007-1 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 29-May-24 01-Jun-24 29-May-24 01-Jun-24 0 SC31006-1 SC31009-1

SC31009-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

4 02-Jun-24 05-Jun-24 02-Jun-24 05-Jun-24 0 SC31007-1 SC31010-1

SC31010-1 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 06-Jun-24 06-Jun-24 06-Jun-24 06-Jun-24 0 SC31009-1 SC31011-1

SC31011-1 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

4 06-Jun-24 10-Jun-24 06-Jun-24 10-Jun-24 0 SC31010-1 SC31012-1

SC31012-1 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 10-Jun-24 10-Jun-24 10-Jun-24 10-Jun-24 0 SC31011-1 SC31013-1

SC31013-1 NICE-CNE-0345 Inclement Weather (February 2022) - 6.5days 
(Implemented)

7 11-Jun-24 17-Jun-24 11-Jun-24 17-Jun-24 0 SC31012-1 SC31014-1

SC31014-1 NICE-CNE-0386 Inclement Weather (March 2022) - 3.5days 
(Implemented)

4 17-Jun-24 20-Jun-24 17-Jun-24 20-Jun-24 0 SC31013-1 SC31015-1

SC31015-1 NICE-CNE-0387 Inclement Weather (April 2022) - 2.5days 
(Implemented)

3 21-Jun-24 23-Jun-24 21-Jun-24 23-Jun-24 0 SC31014-1 SC31016-1

SC31016-1 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 23-Jun-24 01-Jul-24 23-Jun-24 01-Jul-24 0 SC31015-1 SC31017-1

SC31017-1 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5days 
(Implemented)

12 02-Jul-24 13-Jul-24 02-Jul-24 13-Jul-24 0 SC31016-1 SC31018-1

SC31018-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2days

2 13-Jul-24 15-Jul-24 13-Jul-24 15-Jul-24 0 SC31017-1 SC31019-1

SC31019-1 NICE-CNE-0405 Inclement Weather (July 2022) - 5.5days 
(Implemented)

6 15-Jul-24 20-Jul-24 15-Jul-24 20-Jul-24 0 SC31018-1 SC31020-1

SC31020-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

1 21-Jul-24 21-Jul-24 21-Jul-24 21-Jul-24 0 SC31019-1 SC31021-1

SC31021-1 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 22-Jul-24 08-Aug-24 22-Jul-24 08-Aug-24 0 SC31020-1 SC31022-1

SC31022-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

1 08-Aug-24 09-Aug-24 08-Aug-24 09-Aug-24 0 SC31021-1 SC31023-1

SC31023-1 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 09-Aug-24 16-Aug-24 09-Aug-24 16-Aug-24 0 SC31022-1 SC31024-1

SC31024-1 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 16-Aug-24 18-Aug-24 16-Aug-24 18-Aug-24 0 SC31023-1 SC31025-1

SC31025-1 NICE-CNE-0433 Inclement Weather (November 2022) - 7.5days 
(Implemented)

8 18-Aug-24 25-Aug-24 18-Aug-24 25-Aug-24 0 SC31024-1 SC31026-1

SC31026-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

2 26-Aug-24 27-Aug-24 26-Aug-24 27-Aug-24 0 SC31025-1 SC31027-1

SC31027-1 NICE-CNE-0441 Inclement Weather (December 2022) - 5days 
(Implemented)

5 28-Aug-24 01-Sep-24 28-Aug-24 01-Sep-24 0 SC31026-1 SC31028-1
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SC31028-1 NICE-CNE-0451 Inclement Weather (January 2023) (Time 
Implication) - 4days (Implemented)

4 02-Sep-24 05-Sep-24 02-Sep-24 05-Sep-24 0 SC31027-1 SC31030-1

SC31030-1 NICE-CNE-0456 Inclement Weather (March 2023) (Time 
Implication) - 2days (Implemented)

2 06-Sep-24 07-Sep-24 06-Sep-24 07-Sep-24 0 SC31028-1 SC31031-1

SC31031-1 NICE-CNE-0460 Inclement Weather (April 2023) (Time Implication) - 
7days (Implemented)

7 08-Sep-24 14-Sep-24 08-Sep-24 14-Sep-24 0 SC31030-1 SC31032-1

SC31032-1 CNE-073 Inclement Weather (May 2023) (Time Implication) - 10days 10 15-Sep-24 24-Sep-24 15-Sep-24 24-Sep-24 0 SC31031-1 SC31033-1

SC31033-1 CNE-076 Inclement Weather (June 2023) (Time Implication) - 
22days

22 25-Sep-24 16-Oct-24 25-Sep-24 16-Oct-24 0 SC31032-1 SC31034-1

SC31034-1 CNE-077 Inclement Weather (June 2023) (Time and Cost 
Implication) - 1day

1 17-Oct-24 17-Oct-24 17-Oct-24 17-Oct-24 0 SC31033-1 SC31035-1

SC31035-1 CNE-078 Inclement Weather (July 2023) (Time Implication) - 14days 14 18-Oct-24 31-Oct-24 18-Oct-24 31-Oct-24 0 SC31034-1 SC31036-1

SC31036-1 CNE-079 Inclement Weather (July 2023) (Time and Cost Implication)
- 2days

2 01-Nov-24 02-Nov-24 01-Nov-24 02-Nov-24 0 SC31035-1 SC31099-1

SC31099-1 EWN-0314 Extention of Time for change of access date 221 03-Nov-24 11-Jun-25 03-Nov-24 11-Jun-25 0 SC31036-1 SC31099-2

SC31099-2 CNE-082 Inclement Weather (Aug 2023) (Time Implication) - 19 
days

19 12-Jun-25 30-Jun-25 12-Jun-25 30-Jun-25 0 SC31099-1 SC31099-3

SC31099-3 CNE-084 Inclement Weather (Sep 2023) (Time Implicatipon) - 13 
days

13 01-Jul-25 13-Jul-25 01-Jul-25 13-Jul-25 0 SC31099-2 SC31100-1, 
SC31099-4

SC31099-4 CNE-086 - Inclement Weather - October 2023 (Time Implication) 5 14-Jul-25 18-Jul-25 14-Jul-25 18-Jul-25 0 SC31099-3 SC31099-5

SC31099-5 CNE-087 -Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - October 2023  (Time and Cost Implication)

2 19-Jul-25 20-Jul-25 19-Jul-25 20-Jul-25 0 SC31099-4 SC31100-1, 
SC31099-6

SC31099-6 CNE-088 - Inclement Weather - November 2023 (Time Implication) 1 21-Jul-25 21-Jul-25 21-Jul-25 21-Jul-25 0 SC31099-5 SC31100-1, 
SC31099-7

SC31099-7 CNE-090 - Inclement Weather - January 2024 (Time Implication) 4 22-Jul-25 25-Jul-25 22-Jul-25 25-Jul-25 0 SC31099-6 SC31100-1

SC31100-1 Expected Completion for Section 3 0 25-Jul-25* 25-Jul-25 0 SC31099-3, 
SC31099-5, 
SC31099-6, 
SC31099-7

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 24-Sep-25 24-Sep-25 21-Aug-24 21-Aug-24 -399

SC31120 Planned Completion for Section 3 0 24-Sep-25* 21-Aug-24 -399 SC31001-1, 
S3C1160, 
S3C1150, 

CD1040

Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41000 Contract Duration of Section 4 0 23-Oct-19 A 26-Mar-22 A 24-Sep-25 24-Sep-25 SC41001

SC41001 Completion date - Section 4 (885 days after starting date) 0 26-Mar-22 A 24-Sep-25 SC41000 SC41002

SC41002 NICE-CNE-0256 Inclement Weather (June 2021) - 6.5days 
(Implemented)

0 27-Mar-22 A 02-Apr-22 A 24-Sep-25 24-Sep-25 SC41001 SC41004

SC41004 NICE-CNE-0264 Inclement Weather (July 2021) - 19days 
(Implemented)

0 02-Apr-22 A 21-Apr-22 A 24-Sep-25 24-Sep-25 SC41002 SC41005

SC41005 NICE-CNE-0292 Inclement Weather (August 2021) - 16days 
(Implemented)

0 21-Apr-22 A 07-May-22 A 24-Sep-25 24-Sep-25 SC41004 SC41006

SC41006 NICE-CNE-0293 Inclement Weather (September 2021) - 4.5days 
(Implemented)

0 07-May-22 A 11-May-22 A 24-Sep-25 24-Sep-25 SC41005 SC41007

SC41007 NICE-CNE-0309 Inclement Weather (October 2021) - 3days 
(Implemented)

0 12-May-22 A 14-May-22 A 24-Sep-25 24-Sep-25 SC41006 SC41009

SC41009 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

0 15-May-22 A 15-May-22 A 24-Sep-25 24-Sep-25 SC41007 SC41010

SC41010 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

0 15-May-22 A 19-May-22 A 24-Sep-25 24-Sep-25 SC41009 SC41012

SC41012 NICE-CNE-0345 Inclement Weather (February 2022) - 4.5days 
(Implemented)

0 19-May-22 A 23-May-22 A 24-Sep-25 24-Sep-25 SC41010 SC41013

SC41013 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

0 24-May-22 A 28-May-22 A 24-Sep-25 24-Sep-25 SC41012 SC41014

SC41014 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

0 28-May-22 A 29-May-22 A 24-Sep-25 24-Sep-25 SC41013 SC41015

SC41015 NICE-CNE-0391 Inclement Weather (May 2022) - 10.5days 
(Implemented)

0 30-May-22 A 09-Jun-22 A 24-Sep-25 24-Sep-25 SC41014 SC41016

SC41016 NICE-CNE-0397 Inclement Weather (June 2022) - 4.5days 
(Implemented)

0 09-Jun-22 A 13-Jun-22 A 24-Sep-25 24-Sep-25 SC41015 SC41100

SC41100 Revised Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41016

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 0 23-Oct-19 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41000-1 Contract Duration of Section 4 0 23-Oct-19 A 26-Mar-22 A 24-Sep-25 24-Sep-25 CD1010 SC41001-1

SC41001-1 Completion date - Section 4 (885 days after starting date) 0 26-Mar-22 A 24-Sep-25 SC41000-1 SC41110, 
SC41002-1
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SC41002-1 NICE-CNE-0256 Inclement Weather (June 2021) - 6.5days 
(Implemented)

0 27-Mar-22 A 02-Apr-22 A 24-Sep-25 24-Sep-25 SC41001-1 SC41004-1, 
SC41003-1

SC41003-1 CNE-007 Black and Red Rainstorm Warning (June 2021) - 1day 0 02-Apr-22 A 03-Apr-22 A 24-Sep-25 24-Sep-25 SC41002-1 SC41004-1

SC41004-1 NICE-CNE-0264 Inclement Weather (July 2021) - 19days 
(Implemented)

0 03-Apr-22 A 22-Apr-22 A 24-Sep-25 24-Sep-25 SC41002-1, 
SC41003-1

SC41005-1

SC41005-1 NICE-CNE-0292 Inclement Weather (August 2021) - 16days 
(Implemented)

0 22-Apr-22 A 08-May-22 A 24-Sep-25 24-Sep-25 SC41004-1 SC41006-1

SC41006-1 NICE-CNE-0293 Inclement Weather (September 2021) - 4.5days 
(Implemented)

0 08-May-22 A 12-May-22 A 24-Sep-25 24-Sep-25 SC41005-1 SC41007-1

SC41007-1 NICE-CNE-0309 Inclement Weather (October 2021) - 3days 
(Implemented)

0 13-May-22 A 15-May-22 A 24-Sep-25 24-Sep-25 SC41006-1 SC41008-1

SC41008-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

0 16-May-22 A 19-May-22 A 24-Sep-25 24-Sep-25 SC41007-1 SC41009-1

SC41009-1 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

0 20-May-22 A 20-May-22 A 24-Sep-25 24-Sep-25 SC41008-1 SC41010-1

SC41010-1 NICE-CNE-0343 Inclement Weather (December 2021) - 4days 
(Implemented)

0 20-May-22 A 24-May-22 A 24-Sep-25 24-Sep-25 SC41009-1 SC41012-1

SC41012-1 NICE-CNE-0345 Inclement Weather (February 2022) - 4.5days 
(Implemented)

0 24-May-22 A 28-May-22 A 24-Sep-25 24-Sep-25 SC41010-1 SC41013-1

SC41013-1 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

0 29-May-22 A 02-Jun-22 A 24-Sep-25 24-Sep-25 SC41012-1 SC41014-1

SC41014-1 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

0 02-Jun-22 A 03-Jun-22 A 24-Sep-25 24-Sep-25 SC41013-1 SC41015-1

SC41015-1 NICE-CNE-0391 Inclement Weather (May 2022) - 10.5days 
(Implemented)

0 04-Jun-22 A 14-Jun-22 A 24-Sep-25 24-Sep-25 SC41014-1 SC41016-1

SC41016-1 NICE-CNE-0397 Inclement Weather (June 2022) - 4.5days 
(Implemented)

0 14-Jun-22 A 18-Jun-22 A 24-Sep-25 24-Sep-25 SC41015-1 SC41017-1

SC41017-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2day

0 19-Jun-22 A 20-Jun-22 A 24-Sep-25 24-Sep-25 SC41016-1 SC41018-1

SC41018-1 CNE-054 Inclement Weather (July 2022) - 4days 0 21-Jun-22 A 24-Jun-22 A 24-Sep-25 24-Sep-25 SC41017-1 SC41019-1

SC41019-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

0 25-Jun-22 A 25-Jun-22 A 24-Sep-25 24-Sep-25 SC41018-1 SC41020-1

SC41020-1 CNE-056 Inclement Weather (August 2022) - 13.5days 0 26-Jun-22 A 09-Jul-22 A 24-Sep-25 24-Sep-25 SC41019-1 SC41021-1

SC41021-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

0 09-Jul-22 A 10-Jul-22 A 24-Sep-25 24-Sep-25 SC41020-1 SC41022-1

SC41022-1 CNE-058 Inclement Weather (September 2022) - 8days 0 10-Jul-22 A 18-Jul-22 A 24-Sep-25 24-Sep-25 SC41021-1 SC41023-1

SC41023-1 CNE-059 Inclement Weather (October 2022) - 4days 0 18-Jul-22 A 22-Jul-22 A 24-Sep-25 24-Sep-25 SC41022-1 SC41024-1

SC41024-1 CNE-061 Inclement Weather (November 2022) - 13days 0 22-Jul-22 A 04-Aug-22 A 24-Sep-25 24-Sep-25 SC41023-1 SC41025-1

SC41025-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

0 04-Aug-22 A 06-Aug-22 A 24-Sep-25 24-Sep-25 SC41024-1 SC41100-1

SC41100-1 Expected Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41025-1

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 14-Sep-22 A 14-Sep-22 A 24-Sep-25 24-Sep-25

SC41110 Time Risk Allowance for Section 4 0 14-Sep-22 A 14-Sep-22 A 24-Sep-25 24-Sep-25 SC41001-1, 
S4C1100, 
S4S1040, 

SC41120

SC41120 Planned Completion for Section 4 0 14-Sep-22 A 24-Sep-25 SC41110 CD1040

Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C) 553 23-Oct-19 A 24-Sep-25 21-Mar-24 25-Jul-25 -61

Contractual Completion (Include Implemented CE)Contractual Completion (Include Implemented CE) 148 23-Oct-19 A 15-Aug-24 21-Mar-24 15-Aug-24 0

SC51000 Contract Duration of Section 5 15 23-Oct-19 A 04-Apr-24 21-Mar-24 04-Apr-24 0 SC51001

SC51001 Completion date - Section 5 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC51000 SC51002

SC51002 NICE-CNE-0264 Inclement Weather (July 2021) - 14days 
(Implemented)

14 05-Apr-24 18-Apr-24 05-Apr-24 18-Apr-24 0 SC51001 SC51003

SC51003 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 19-Apr-24 07-May-24 19-Apr-24 07-May-24 0 SC51002 SC51004

SC51004 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 08-May-24 11-May-24 08-May-24 11-May-24 0 SC51003 SC51007

SC51007 NICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 11-May-24 11-May-24 11-May-24 11-May-24 0 SC51004 SC51008

SC51008 NICE-CNE-0343 Inclement Weather (December 2021) - 5days 
(Implemented)

5 12-May-24 16-May-24 12-May-24 16-May-24 0 SC51007 SC51009

SC51009 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 17-May-24 17-May-24 17-May-24 17-May-24 0 SC51008 SC51010

SC51010 NICE-CNE-0345 Inclement Weather (February 2022) - 5.5days 
(Implemented)

6 17-May-24 22-May-24 17-May-24 22-May-24 0 SC51009 SC51011

SC51011 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

5 23-May-24 27-May-24 23-May-24 27-May-24 0 SC51010 SC51012

SC51012 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

2 27-May-24 28-May-24 27-May-24 28-May-24 0 SC51011 SC51013
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SC51013 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 29-May-24 06-Jun-24 29-May-24 06-Jun-24 0 SC51012 SC51014

SC51014 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5ays 
(Implemented)

12 06-Jun-24 17-Jun-24 06-Jun-24 17-Jun-24 0 SC51013 SC51015

SC51015 NICE-CNE-0405 Inclement Weather (July 2022) - 6.5days 
(Implemented)

7 18-Jun-24 24-Jun-24 18-Jun-24 24-Jun-24 0 SC51014 SC51016

SC51016 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 24-Jun-24 11-Jul-24 24-Jun-24 11-Jul-24 0 SC51015 SC51017

SC51017 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 12-Jul-24 18-Jul-24 12-Jul-24 18-Jul-24 0 SC51016 SC51018

SC51018 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 19-Jul-24 20-Jul-24 19-Jul-24 20-Jul-24 0 SC51017 SC51019

SC51019 NICE-CNE-0433 Inclement Weather (November 2022) - 8.5days 
(Implemented)

9 21-Jul-24 29-Jul-24 21-Jul-24 29-Jul-24 0 SC51018 SC51020

SC51020 NICE-CNE-0441 Inclement Weather (December 2022) - 4days 
(Implemented)

4 29-Jul-24 02-Aug-24 29-Jul-24 02-Aug-24 0 SC51019 SC51100, 
SC51021

SC51021 NICE-CNE-0451 Inclement Weather (January 2023) - 4days 
(Implemented)

4 02-Aug-24 06-Aug-24 02-Aug-24 06-Aug-24 0 SC51020 SC51022

SC51022 NICE-CNE-0456 Inclement Weather (March 2023) - 2days 
(Implemented)

2 06-Aug-24 08-Aug-24 06-Aug-24 08-Aug-24 0 SC51021 SC51023

SC51023 NICE-CNE-0460 Inclement Weather (April 2023) - 7days 
(Implemented)

7 08-Aug-24 15-Aug-24 08-Aug-24 15-Aug-24 0 SC51022 SC51100

SC51100 Revised Completion for Section 5 0 15-Aug-24* 15-Aug-24 0 SC51020, 
SC51023

Expected Completion (Include Non-implemented CE)Expected Completion (Include Non-implemented CE) 492 23-Oct-19 A 25-Jul-25 21-Mar-24 25-Jul-25 0

SC51000-1 Contract Duration of Section 5 15 23-Oct-19 A 04-Apr-24 21-Mar-24 04-Apr-24 0 CD1010 SC51001-1

SC51001-1 Completion date - Section 5 (1625 days after starting date) 0 04-Apr-24* 04-Apr-24 0 SC51000-1 SC51002-1, 
SC51120

SC51002-1 NICE-CNE-0264 Inclement Weather (July 2021) - 14days 
(Implemented)

14 05-Apr-24 18-Apr-24 05-Apr-24 18-Apr-24 0 SC51001-1 SC51003-1

SC51003-1 NICE-CNE-0292 Inclement Weather (August 2021) - 19days 
(Implemented)

19 19-Apr-24 07-May-24 19-Apr-24 07-May-24 0 SC51002-1 SC51004-1

SC51004-1 NICE-CNE-0293 Inclement Weather (September 2021) - 3.5days 
(Implemented)

4 08-May-24 11-May-24 08-May-24 11-May-24 0 SC51003-1 SC51006-1

SC51006-1 CNE-020 Inclement Weather (October 2021) (Time and Cost 
Implication) - 4days

4 11-May-24 15-May-24 11-May-24 15-May-24 0 SC51004-1 SC51007-1

SC51007-1 ICE-CNE-0313 Inclement Weather (November 2021) - 0.5days 
(Implemented)

1 15-May-24 15-May-24 15-May-24 15-May-24 0 SC51006-1 SC51008-1

SC51008-1 NICE-CNE-0343 Inclement Weather (December 2021) - 5days 
(Implemented)

5 16-May-24 20-May-24 16-May-24 20-May-24 0 SC51007-1 SC51009-1

SC51009-1 NICE-CNE-0344 Inclement Weather (January 2022) - 0.5days 
(Implemented)

1 21-May-24 21-May-24 21-May-24 21-May-24 0 SC51008-1 SC51010-1

SC51010-1 NICE-CNE-0345 Inclement Weather (February 2022) - 5.5days 
(Implemented)

6 21-May-24 26-May-24 21-May-24 26-May-24 0 SC51009-1 SC51011-1

SC51011-1 NICE-CNE-0386 Inclement Weather (March 2022) - 4.5days 
(Implemented)

5 27-May-24 31-May-24 27-May-24 31-May-24 0 SC51010-1 SC51012-1

SC51012-1 NICE-CNE-0387 Inclement Weather (April 2022) - 1.5days 
(Implemented)

2 31-May-24 01-Jun-24 31-May-24 01-Jun-24 0 SC51011-1 SC51013-1

SC51013-1 NICE-CNE-0391 Inclement Weather (May 2022) - 8.5days 
(Implemented)

9 02-Jun-24 10-Jun-24 02-Jun-24 10-Jun-24 0 SC51012-1 SC51014-1

SC51014-1 NICE-CNE-0397 Inclement Weather (June 2022) - 11.5ays 
(Implemented)

12 10-Jun-24 21-Jun-24 10-Jun-24 21-Jun-24 0 SC51013-1 SC51015-1

SC51015-1 CNE-053 Inclement Weather (June 2022) (Time and Cost 
Implication) - 2days

2 22-Jun-24 23-Jun-24 22-Jun-24 23-Jun-24 0 SC51014-1 SC51016-1

SC51016-1 NICE-CNE-0405 Inclement Weather (July 2022) - 6.5days 
(Implemented)

7 24-Jun-24 30-Jun-24 24-Jun-24 30-Jun-24 0 SC51015-1 SC51017-1

SC51017-1 CNE-055 Inclement Weather (July 2022) (Time and Cost Implication)
- 1day

1 30-Jun-24 01-Jul-24 30-Jun-24 01-Jul-24 0 SC51016-1 SC51018-1

SC51018-1 NICE-CNE-0409 Inclement Weather (August 2022) - 17.5days 
(Implemented)

18 01-Jul-24 18-Jul-24 01-Jul-24 18-Jul-24 0 SC51017-1 SC51019-1

SC51019-1 CNE-057 Inclement Weather (August 2022) (Time and Cost 
Implication) - 1day

1 19-Jul-24 19-Jul-24 19-Jul-24 19-Jul-24 0 SC51018-1 SC51020-1

SC51020-1 NICE-CNE-0427 Inclement Weather (September 2022) - 7days 
(Implemented)

7 20-Jul-24 26-Jul-24 20-Jul-24 26-Jul-24 0 SC51019-1 SC51021-1

SC51021-1 NICE-CNE-0428 Inclement Weather (October 2022) - 2days 
(Implemented)

2 27-Jul-24 28-Jul-24 27-Jul-24 28-Jul-24 0 SC51020-1 SC51022-1

SC51022-1 NICE-CNE-0433 Inclement Weather (November 2022) - 8.5days 
(Implemented)

9 29-Jul-24 06-Aug-24 29-Jul-24 06-Aug-24 0 SC51021-1 SC51023-1
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SC51023-1 CNE-062 Inclement Weather (November 2022) (Time and Cost 
Implication) - 2days

2 06-Aug-24 08-Aug-24 06-Aug-24 08-Aug-24 0 SC51022-1 SC51024-1

SC51024-1 NICE-CNE-0441 Inclement Weather (December 2022) - 4days 
(Implemented)

4 08-Aug-24 12-Aug-24 08-Aug-24 12-Aug-24 0 SC51023-1 SC51025-1

SC51025-1 NICE-CNE-0451 Inclement Weather (January 2023) (Time 
Implication) - 4days (Implemented)

4 12-Aug-24 16-Aug-24 12-Aug-24 16-Aug-24 0 SC51024-1 SC51027-1

SC51027-1 NICE-CNE-0456 Inclement Weather (March 2023) (Time 
Implication) - 2days (Implemented)

2 16-Aug-24 18-Aug-24 16-Aug-24 18-Aug-24 0 SC51025-1 SC51028-1

SC51028-1 NICE-CNE-0460 Inclement Weather (April 2023) (Time Implication) - 
7days (Implemented)

7 18-Aug-24 25-Aug-24 18-Aug-24 25-Aug-24 0 SC51027-1 SC51029-1

SC51029-1 CNE-073 Inclement Weather (May 2023) (Time Implication) - 10days 10 25-Aug-24 04-Sep-24 25-Aug-24 04-Sep-24 0 SC51028-1 SC51030-1

SC51030-1 CNE-076 Inclement Weather (June 2023) (TIme Implication) - 
22days

22 04-Sep-24 26-Sep-24 04-Sep-24 26-Sep-24 0 SC51029-1 SC51031-1

SC51031-1 CNE-077 Inclement Weather (June 2023) (Time and Cost 
Implication) - 1day

1 26-Sep-24 27-Sep-24 26-Sep-24 27-Sep-24 0 SC51030-1 SC51032-1

SC51032-1 CNE-078 Inclement Weather (July 2023) (Time Implication) - 14days 14 27-Sep-24 11-Oct-24 27-Sep-24 11-Oct-24 0 SC51031-1 SC51033-1

SC51033-1 CNE-079 Inclement Weather (July 2023) (Time and Cost Implication)
- 2days

2 11-Oct-24 13-Oct-24 11-Oct-24 13-Oct-24 0 SC51032-1 SC51099-1

SC51099-1 EWN-0314 Extention of Time for change of access date 242 13-Oct-24 11-Jun-25 13-Oct-24 11-Jun-25 0 SC51033-1 SC51099-2

SC51099-2 CNE-082 Inclement Weather (Aug 2023) (Time Implication) - 19 
days

19 12-Jun-25 30-Jun-25 12-Jun-25 30-Jun-25 0 SC51099-1 SC51099-3

SC51099-3 CNE-084 Inclement Weather (Sep 2023) (Time Implication) - 13 
days

13 01-Jul-25 13-Jul-25 01-Jul-25 13-Jul-25 0 SC51099-2 SC51099-4

SC51099-4 CNE-086 - Inclement Weather - October 2023 (Time Implication) 5 14-Jul-25 18-Jul-25 14-Jul-25 18-Jul-25 0 SC51099-3 SC51099-5

SC51099-5 CNE-087 -Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - October 2023  (Time and Cost Implication)

2 19-Jul-25 20-Jul-25 19-Jul-25 20-Jul-25 0 SC51099-4 SC51099-6

SC51099-6 CNE-088 - Inclement Weather - November 2023 (Time Implication) 1 21-Jul-25 21-Jul-25 21-Jul-25 21-Jul-25 0 SC51099-5 SC51100-1, 
SC51099-7

SC51099-7 CNE-090 - Inclement Weather - January 2024 (Time Implication) 4 22-Jul-25 25-Jul-25 22-Jul-25 25-Jul-25 0 SC51099-6 SC51100-1

SC51100-1 Expected Completion for Section 5 0 25-Jul-25* 25-Jul-25 0 SC51099-6, 
SC51099-7

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion 0 24-Sep-25 24-Sep-25 02-Aug-24 02-Aug-24 -419

SC51120 Planned Completion for Section 5 0 24-Sep-25* 02-Aug-24 -419 PL1520, 
PL1560, 
S5S1040, 

CD1040

Compensation EventCompensation Event 0 23-Oct-19 A 15-Mar-24 A 11-Mar-23 24-Sep-25

CE0001 CE No.001 - Special Work Arrangement in Reducing the Risk of the 
Spread of Novel Coronavirus

0 30-Jan-20 A 24-Sep-25

CE0002 CE No.002 - The Contractor's Site Accomodation by Modular 
Integrated Construction (MIC) Method

0 23-Mar-20 A 24-Sep-25

CE0003 CE No.003 - Flowmeter Relocation & Pipework Rearrangement at 
Effluent Transfer Pumping Station

0 20-Apr-20 A 24-Sep-25

CE0004 CE No.004 - Designated Area for the Contractor's Site 
Accommodation in Works Area WA1

0 26-Feb-20 A 24-Sep-25

CE0005 CE No.005 - Revised Size of Penstock at UV System No.1 & Effluent
Pumping Station No.1 for Ex. Outfall

0 30-Mar-20 A 24-Sep-25

CE0006 CE No.006 - Additional Duty Point for Effluent Transfer Pumps 0 27-Mar-20 A 24-Sep-25

CE0007 CE No.007 - Additional Adjustable Weir at UV System No.1 & Effluent
Pumping Station No.1

0 30-Jun-20 A 24-Sep-25

CE0008 CE No.008 - Provision of Additional 2nd Temp. Power Supply for UV 
System No.1 & Effluent Pumping Station No.1

0 03-Aug-20 A 24-Sep-25

CE0009 CE No.009 - Employment of Temporary Staff under Anti-Epidemic 
Fund

0 07-Jul-20 A 24-Sep-25

CE0010 CE No.010 - Revised Setting Out Plan for Sidestream Treatment 
Facilities

0 07-Jul-20 A 24-Sep-25

CE0012 CE No.012 - Provision of Touchscreen Display System for the Project
Manager's Office

0 06-Oct-20 A 24-Sep-25

CE0013 CE No.013 - Feasibility Study for Adopting emMiC & DfMA 0 22-Oct-20 A 24-Sep-25

CE0014 CE No.014 - Revised FS Water Supply Arrangement for CHP, Guard
House, Workshop No.2, SludgeDigester&DistributionChamber

0 28-Oct-20 A 24-Sep-25

CE0015 CE No.015 - Revised Plumbing Arranagement for Workshop No.2, 
UV & Effluent No.1, CHP, SPS&FCDF, DOU No.11&12, H2S, SDDC

0 30-Oct-20 A 24-Sep-25

CE0016 CE No.016 - Elect. Provisions for Addit. 800A ACB w/ CMPD as 
Standby Supply for MBBR for UV No.2 for Future Expansion

0 28-Oct-20 A 24-Sep-25
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CE0018 CE No.018 - MVAC Layout for Plant Service Water System 0 05-Nov-20 A 24-Sep-25

CE0020 CE No.020 - Addit. set of 11kV power feeder panel at 11kV SB in 
CHP for future connection to Zone B in Stage 2

0 09-Nov-20 A 24-Sep-25

CE0201 NCE-PMI-0201 - Provision of Access Platform for EOT cranes in UV 
System No.1 & Effluent Pumping Station No.1

0 16-Nov-20 A 24-Sep-25

CE0202 NCE-PMI-0202 - Revised Plumbing Arrangement for Sludge 
Dewatering Building

0 26-Nov-20 A 24-Sep-25

CE0203 NCE-PPMI-0203 - MVAC Layout for SAS Pumping Station 0 25-Nov-20 A 24-Sep-25

CE0204 NCE-PMI-0204 - CHP - Provisional of Additional ATS for Power 
Supply for UPS

0 08-Dec-20 A 24-Sep-25

CE0205 NCE-PPMI-0205 - Fibre Optics Network Connection for SCADA 
Systems between Zone B & Zone C

0 23-Nov-20 A 24-Sep-25

CE0206 NCE-PMI-0206 - SDB - Provisional of Additional ATS for Power 
Supply for UPS

0 15-Dec-20 A 24-Sep-25

CE0207 NCE-PMI-0207 - TX Rm & Switch Rm - Provision of ATS for Power 
Supply for UPS

0 01-Dec-20 A 24-Sep-25

CE0208 NCE-PPMI-0208 - Provision of Drainage service Layout for SAS 
Pumping Station

0 26-Nov-20 A 24-Sep-25

CE0209 NCE-PPMI-0209 - Drainage System for Plant Service Water System 0 26-Nov-20 A 24-Sep-25

CE0210 NCE-PPMI-0210 - Electrical provisions for MVAC & Drainage 
Systems in SAS Pumping Station

0 08-Dec-20 A 24-Sep-25

CE0211 NCE-PPMI-0211 - Revised MVAC Layout & Electrical Provisions for 
MVAC in TX and Switch Rm

0 02-Dec-20 A 24-Sep-25

CE0212 NCE-PMI-0212 - Provision of Louvre Panel for Outdoor AC Units at 
Contractor's Site Accomodation

0 07-Dec-20 A 24-Sep-25

CE0213 NCE-PPMI-0213 - Electrical provisions for MVAC & Drainage System
in UV System No.1 & Effluent Pumping Station No.1

0 21-Dec-20 A 24-Sep-25

CE0214 NCE-PPMI-0214 - Additional Sump Pump & Drain Pipes at UV 
System No.1 & Effluent Pumping Station

0 14-Dec-20 A 24-Sep-25

CE0215 NCE-PPMI-0215 - Revised MVAC Layout for UV System No.1 & 
Effluent Pumping Station No.1

0 14-Dec-20 A 24-Sep-25

CE0216 NCE-PPMI-0216 - Electrical Provisions for MVAC & drainage Sytems
in Plant Service Water System

0 31-Dec-20 A 24-Sep-25

CE0217 NCE-PMI-0217 - Revised Duty Points for Effluent Transfer Pumps 0 29-Dec-20 A 24-Sep-25

CE0218 NCE-PMI-0218 - Scoping Study for Application of Digital Twin & IoT in
Zone B & Zone C of SWHEPP

0 04-Jan-21 A 24-Sep-25

CE0219 NCE-NCE-0219 - Change of Site Access Date to SAS Pumping 
Station Forming Part of Portion B-2 of the Site

0 19-Dec-20 A 24-Sep-25

CE0219a NCE-NCE-0219 - Portion B-2a (within 771 to 891 days from starting 
date)

0 23-Oct-19 A 23-Mar-22 A 11-Mar-23 11-Mar-23 CD1010 CE0219b

CE0219b NCE-NCE-0219 - Revised Access Date for Portion B-2a 0 23-Mar-22 A 23-Mar-22 A 11-Mar-23 11-Mar-23 CE0219a S5SASC1010

CE0219c NCE-NCE-0219 - Portion B-2b (within 615 to 705 days from starting 
date)

0 23-Oct-19 A 24-Sep-21 A 13-Mar-23 13-Mar-23 CE0219d

CE0219d NCE-NCE-0219 - Revised Access Date for Portion B-2b 0 24-Sep-21 A 24-Sep-21 A 13-Mar-23 13-Mar-23 CE0219c S5ECHC1000

CE0220 NCE-PMI-0220 - Supply of Puddle Pipes for Effluent to Shek 
Sheung River

0 30-Dec-20 A 24-Sep-25

CE0221 NCE-PPMI-0221 - General Arrangement for Fire Hydrant & Booster 
Pump Room

0 24-Dec-20 A 24-Sep-25

CE0222 NCE-PMI-0222 - Revised Water Supply Arrangement (FS Water) to 
Sludge Dewatering Building

0 12-Jan-21 A 24-Sep-25

CE0223 NCE-PMI-0223 - Construction of Trial Pits for Sidestream Treatment 
Facilities

0 15-Jan-21 A 24-Sep-25

CE0224 NCE-PMI-0224 - Independent Inspection Body (IIB) for the Factory 
Acceptance Test (FAT) for UV Disinfeciton System

0 25-Jan-21 A 24-Sep-25

CE0225 NCE-PMI-0225 - Supply of Ductile Iron Puddle Pipes at the 
Basement of Sludge Dewatering Building

0 09-Mar-21 A 24-Sep-25

CE0226 NCE-PMI-0226 - Provision of Solar Water Heating System at the 
Contractor's Site Accomodation

0 09-Mar-21 A 24-Sep-25

CE0227 NCE-PMI-0227 - Dual Power Fedder for LV Switch Panel at Sewage 
Pumping Station

0 11-Mar-21 A 24-Sep-25

CE0228 NCE-PMI-0228 - Provision of Effluent Pipes and Associated Valve 
and Supply of Supports for Effluent to Shek Sheung River

0 11-Mar-21 A 24-Sep-25

CE0230 NCE-PMI-0230 - Provision of Project Jackets with Fleece Vests 0 26-Mar-21 A 24-Sep-25

CE0231 NCE-PMI-0231 - Extension of Sampling Pipe From Low Level on 
Sludge Digesters

0 12-Apr-21 A 24-Sep-25
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CE0232 NCE-PMI-0232 - Dual Power Fedder for LV Switch Panel at 1/F LV 
Switch Room of Combined Heat and Power (CHP) Building

0 22-Apr-21 A 24-Sep-25

CE0233 NCE-PMI-0233 - Sampling, Simulating and Testing of Existing Sludge
for Obtaining the Viscosity of the Mixed Sludge

0 06-May-21 A 24-Sep-25

CE0234 NCE-PMI-0234 - Provision of FRP Walkway, Access Platform & 
Handrailing for Sludge Digester No. 2

0 02-Jun-21 A 24-Sep-25

CE0237 NCE-CNE-0237 - Provision of Inspectin Windows for Sludge 
Digester

0 25-Jun-21 A 24-Sep-25

CE0238 NCE-PMI-0238 - Supply of Stainless Steel Puddle Pipes for Surplus 
Activated Sludge (SAS) Pumping Station

0 27-May-21 A 24-Sep-25

CE0239 NCE-PMI-0239 - Revised the Arrangement for Process Water 
Supply and Plant Services Water System

0 01-Jun-21 A 24-Sep-25

CE0240 NCE-PMI-0240 - Revised Coping and Invert Levels for Penstock 
and Stoplog of SAS Pumping Station

0 09-Jun-21 A 24-Sep-25

CE0241 NCE-PMI-0241 - Revised Diesel Fuel Tank at Combined Heat and 
Power (CHP) Building

0 04-Jun-21 A 24-Sep-25

CE0242 NCE-PMI-0242 - Revised Fire Services Provision of UV System No. 
1 and Effluent Pumping Station No. 1

0 15-Jun-21 A 24-Sep-25

CE0243 NCE-PMI-0243 - Provision of Flow Signal Inputs for UV Disinfection 
System

0 12-Jul-21 A 24-Sep-25

CE0244 RCNE-CNE-0244 - Access to and use of portion C-1A 0 29-Jun-21 A 24-Sep-25

CE0245 NCE-PMI-0245 - Provision of Augmented Reality (AR) Mobile 
Application

0 30-Jun-21 A 24-Sep-25

CE0245-1 NCE-PMI-0245-1 - Provision of Augmented Reality (AR) Mobile 
Application

0 08-Mar-23 A 24-Sep-25

CE0245-2 NCE-PMI-0245-2 - Provision of Augmented Reality (AR) Mobile 
Application

0 08-Nov-23 A 24-Sep-25

CE0246 NCE-PMI-0246 - Revised HV Remote Control Panels at CHP & 
Workshop No. 2

0 06-Jul-21 A 24-Sep-25

CE0247 NCE-PMI-0247 - Temporary 4G System for SCADA System 
Monitoring

0 07-Jul-21 A 24-Sep-25

CE0248 NCE-PMI-0248 - Inclement Weather - May 2021 (Time Implication) 0 05-Jul-21 A 24-Sep-25

CE0250 NCE-PMI-0250 - Provision of Front Access LV Switch Panel in the LV
Switch Room on G/F Workshop No. 2

0 14-Jul-21 A 24-Sep-25

CE0252 NCE-PMI-0252 - Provision of Neutral Earthing Resistor (NER) at 
Workshop No. 2

0 19-Jul-21 A 24-Sep-25

CE0253 NCE-PMI-0253 - Provision of Building Services Systems in New LV 
Switch Room on the G/F Workshop No. 2

0 16-Jul-21 A 24-Sep-25

CE0254 NCE-CNE-0254 - Removal of Obstructions at Trail Pit No. 3 at 
Sidestreamt Facilities

0 10-Sep-21 A 24-Sep-25

CE0256 RCNE-CNE-0256 - Amber Rainstrom Warning and Inclement 
Weather - June 2021 (Time Implication)

0 05-Aug-21 A 24-Sep-25

CE0257 RCNE-CNE-0257 - Black and Red Rainstrom Warning - June 2021 
(Time & Cost Implication)

0 05-Aug-21 A 24-Sep-25

CE0258 NCE-PMI-0258 - Provision of FRP Cover for Overflow Chambers of 
Sludge Digesters

0 04-Aug-21 A 24-Sep-25

CE0259 NCE-PMI-0259 - Provision of Virtual Reality (VR) Safety Training 
Platform

0 13-Aug-21 A 24-Sep-25

CE0259-1 NCE-PMI-0259-1 - Provision of Virtual Reality (VR) Safety Training 
Platform (Another 1 year subscription)

0 17-Jan-23 A 24-Sep-25

CE0260 NCE-PMI-0260 - Provision of Chequer Plates at UV System No. 1 & 
Effluent Pumping Station No. 1

0 04-Aug-21 A 24-Sep-25

CE0262 NCE-PMI-0262 - Emergency Access Door for Lift at Sludge 
Dewatering Building

0 18-Nov-21 A 24-Sep-25

CE0263 NCE-PMI-0263 - Upgrade of the Supporting Frame of 1st and 2nd 
Stage Heat Exchangers for Future Expansion of THP System

0 07-Sep-21 A 24-Sep-25

CE0264 RCNE-CNE-0264 - Inclement Weather - July 2021 (Time Implication) 0 10-Sep-21 A 24-Sep-25

CE0265 NCE-PMI-0265 - Water Supply to Emergency Drench Shower and 
Eye Fountain at Deodorization System No. 11

0 16-Sep-21 A 24-Sep-25

CE0269 NCE-PMI-0269 - Additional Cleansing Points at Sludge Skip Area of 
Sludge Dewatering Building

0 10-Sep-21 A 24-Sep-25

CE0270 NCE-CNE-0270 - Extra sampling, simulating & testing of exiting 
sludge for obtaining the viscosity of the existing sludge

0 10-Sep-21 A 24-Sep-25

CE0271 NCE-PMI-0271 - Provision of Access Platform for the EOT Crane 
(LA-01-02) in Sludge Dewatering Building

0 23-Sep-21 A 24-Sep-25
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CE0272 NCE-PMI-0272 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 08-Oct-21 A 24-Sep-25

CE0272-1 NCE-PMI-0272-1 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 28-Mar-22 A 24-Sep-25

CE0272-2 NCE-PMI-0272-2 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 14-Apr-23 A 24-Sep-25

CE0273 NCE-NCE-0273 - Change of Site Access Date to Workshop No. 2 
Forming Part of Portion C-3 of the Site

0 24-Sep-21 A 24-Sep-25

CE0273a NCE-NCE-0273 - Portion C-3 (within 615 to 815 days from starting 
date)

0 23-Oct-19 A 31-Dec-21 A 24-Sep-25 24-Sep-25 CE0273b

CE0273b NCE-NCE-0273 - Revised Access Date for Portion C-3 0 31-Dec-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25 CE0273a

CE0275 NCE-PMI-0275 - Additional Lighting Fittings for UV System No.1 & 
Effluent Pumping Station No.1

0 29-Sep-21 A 24-Sep-25

CE0277 NCE-PMI-0277 - Provision of Access Platform for the EOT Crane 
(LA-01-03) in Sludge Dewatering Building

0 27-Sep-21 A 24-Sep-25

CE0279 NCE-PPMI-0279 - Implementation of Digital Twin Pilot Project in 
Advance Works Area of Shek Wu Hui Sewage Treatment Works

0 11-Aug-22 A 24-Sep-25

CE0280 NCE-PMI-0280 - Employment of Temporary Staff under Job 
Creation Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 21-Oct-21 A 24-Sep-25

CE0280a PMI-PMI-0280 - Employment of Temporary Staff under Job Creation 
Scheme 2.0 (JCS 2.0) under Anti-Epidemiv Fund (AEF)

0 16-Jun-23 A 24-Sep-25

CE0283 NCE-PMI-0283 - Provision of Metal Base Plate,Stopper&Guide Rail 
for Loading&Unloading of Sludge Skip at Skip Rm of SDB

0 11-Nov-21 A 24-Sep-25

CE0284 NCE-PMI-0284 - Revised Road Lighting System for Zone C 0 03-Dec-21 A 24-Sep-25

CE0286 NCE-NCE-0286 - Change of Site Access Date to Combined Heat 
and Power Building Forming Part of Portion C-2B of the Site

0 21-Jan-22 A 24-Sep-25

CE0286a NCE-NCE-0286 - Portion C-2B (within 765 to 880 days from starting 
date)

0 23-Oct-19 A 20-Mar-22 A 24-Sep-25 24-Sep-25 CE0286b

CE0286b NCE-NCE-0286 - Revised Access Date for Portion C2-B 0 07-Dec-22 A 07-Dec-22 A 24-Sep-25 24-Sep-25 CE0286a

CE0287 NCE-NCE-0287 - Change of Site Access Date to Sludge Digester & 
Distribution Chamber Forming Part of Portion C- 2C

0 24-Dec-21 A 24-Sep-25

CE0287a NCE-NCE-0287 - Portion C-2C (within 715 to 934 days from starting 
date)

0 23-Oct-19 A 13-May-22 A 24-Sep-25 24-Sep-25 CE0287b

CE0287b NCE-NCE-0287 - Revised Access Date for Portion C2-C 0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25 CE0287a

CE0288 NCE-NCE-0288 - Change of Site Access Date to Sludge Dewatering
Building Forming Part of the Portion C- 2A of the site

0 18-Dec-21 A 24-Sep-25

CE0288a NCE-NCE-0288 - Portion C-2A (within 705 to 831 days from starting 
date)

0 23-Oct-19 A 30-Jan-22 A 24-Sep-25 24-Sep-25 CE0288b

CE0288b NCE-NCE-0288 - Revised Access Date for Portion C-2A 0 09-Sep-22 A 09-Sep-22 A 24-Sep-25 24-Sep-25 CE0288a

CE0292 RCNE-CNE-0292 - Inclement Weather - August 2021 (Time 
Implication)

0 02-Nov-21 A 24-Sep-25

CE0293 RCNE-CNE-0293 - Inclement Weather - September 2021 (Time 
Implication)

0 02-Nov-21 A 24-Sep-25

CE0294 NCE-PMI-0294 - IIB for FAT for THP System 0 30-Nov-21 A 24-Sep-25

CE0296 NCE-PMI-0296 - Provision of emMiC Adoption of FRP Walkway and 
Platform for Sludge Digesters

0 03-Dec-21 A 24-Sep-25

CE0297 NCE-PMI-0297-Provision of Addit. Module BIM Collaboration Pro to 
existing CDE&Omission of Procurement Maintenance of CDE

0 03-Dec-21 A 24-Sep-25

CE0298 NCE-PMI-0298 - Additional Light Fittings at Roof Floor of UV System 
No.1 & Effluent Pumping Station No.1

0 30-Nov-21 A 24-Sep-25

CE0299 NCE-PMI-0299 - Revised Plumbing Layout for UV System No.1 & 
Effluent Pumping Station No.1

0 14-Dec-21 A 24-Sep-25

CE0300 NCE-PMI-0300 - Revised Plumbing Layout for CHP, DOU 12 and 
SD&DC

0 10-Mar-22 A 24-Sep-25

CE0301 NCE-PMI-0301 - Revised Plumbing Layout for SDB & FeCl3 Dosing 
System

0 24-Feb-22 A 24-Sep-25

CE0302 NCE-PMI-0302 - Revised Lighting Layout Plan for Workshop No.2 0 17-Dec-21 A 24-Sep-25

CE0303 NCE-CNE-0303 - Revise Fire Services Provision for Server Room of
Workshop No.2

0 19-Jan-22 A 24-Sep-25

CE0304 NCE-PMI-0304 - Provision of Digital Displaying Screen and 
Softwarewithin Portion B Area

0 29-Dec-21 A 24-Sep-25

CE0305 NCE-PMI-0305 - Process Review for Advance Works 0 12-Jan-22 A 24-Sep-25

CE0306 NCE-CNE-0306 - Additional Trial Pits & the Associated Modification 
Works for Uncharted Utilities at STF

0 01-Mar-22 A 24-Sep-25
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CE0307 NCE-PMI-0307 - Revised Quantity for Stoplogs of Sewage Pumping 
Station

0 13-Dec-21 A 24-Sep-25

CE0309 RCNE-CNE-0309 - Inclement Weather - October 2021 (Time 
Implication)

0 16-Dec-21 A 24-Sep-25

CE0310 NCE-PMI-0310 - Temp. Leased Line for UV System No.1, Effluent 
PS No.1 & existing Control Room at Zone B

0 20-Dec-21 A 24-Sep-25

CE0311 NCE-PMI-0311 - Temp. Setup for SCADA System Monitoring & 
CCTV System Surveillance

0 29-Dec-21 A 24-Sep-25

CE0312 CNE-0312 - Weather Condition Affecting the Site in Oct due to 
Typhoon Signal No.8 or above, Red/Black Rainstorm Warning

0 29-Dec-21 A 24-Sep-25

CE0312a NCE-CNE-0312 - Weather Condition Affecting the Site in Oct due to 
Typhoon Signal No.8 or above

0 15-Mar-24 A 24-Sep-25

CE0313 CNE-0313 - Inclement Weather - November 2021 (Time Implication) 0 29-Dec-21 A 24-Sep-25

CE0315 NCE-PMI-0315 - Modification of Monorali LA-01-04 in Sludge 
Dewatering Building

0 30-Dec-21 A 24-Sep-25

CE0317 NCE-PMI-0317 - Revised CCTV Layout Plan & Addition of CCTV 
Camera for UV System No.1 & Effluent Pumping Station

0 11-Jan-22 A 24-Sep-25

CE0325 NCE-PMI-0325 - Provision of 2 Nos. of 3 Tons Mobile A-frame with 
Electrical Hoist in Sludge Dewatering Building

0 14-Mar-22 A 24-Sep-25

CE0327 NCE-PMI-0327 - Change of Material for Electrical Wiring Accessories 0 08-Mar-22 A 24-Sep-25

CE0328 NCE-PMI-0328 - Provision of Chequer Plates at SAS Pumping 
Station

0 22-Mar-22 A 24-Sep-25

CE0329 NCE-PMI-0329 - Provision of IIB for FAT for Sludge Thickening and 
Dewatering Centrifuges

0 23-Mar-22 A 24-Sep-25

CE0331 RCNE-CNE-0331 - Unavailability of Temporary Power Supply by 
CLP

0 13-Jun-23 A 24-Sep-25

CE0333 NCE-PMI-0333 - Revised MVAC Layout and Control Schematic for 
Workshop No.2

0 30-May-22 A 24-Sep-25

CE0334 NCE-PMI-0334 - Provision of 1 Set of SWL 1 Tons Davit with 
Electrical Chain Hoist on the Roof of Distribution Chamber

0 02-Sep-22 A 24-Sep-25

CE0335 NCE-PMI-0335 - Revised Power & Control for MVAC Provision at 
Workshop No.2

0 01-Apr-22 A 24-Sep-25

CE0336 NCE-PMI-0336 - Provision of Additional Temporary Storage Area 0 30-Mar-22 A 24-Sep-25

CE0337 NCE-PMI-0337 - Revised Pipe Trenches in Zone C 0 24-Mar-22 A 24-Sep-25

CE0337a PMI-PMI-0337 - Revised Pipe Trenches in Zone C 0 07-Jun-23 A 24-Sep-25

CE0338 NCE-PMI-0338 - Provision of Additional RFID Handheld Readers 
with 4G Data SIM Card Service

0 01-Apr-22 A 24-Sep-25

CE0339 NCE-PMI-0339 - Revised Lighting Layout for SDB 0 01-Apr-22 A 24-Sep-25

CE0340 NCE-PMI-0340 - Buillding Services & SCADA Interface Provisions for
Workshop No.2

0 01-Apr-22 A 24-Sep-25

CE0341 NCE-PMI-0341 - Revised MVAC Layout for Sludge Digesters and 
Distribution Chamber

0 05-May-22 A 24-Sep-25

CE0342 NCE-PMI-0342 - Provision and Installation of Additional Pipes to 
Manhole MHSS1

0 12-May-22 A 24-Sep-25

CE0343 CNE-0343 - Inclement Weather - December 2021 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0344 CNE-0344 - Inclement Weather - January 2022 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0345 CNE-0345 - Inclement Weather - February 2022 (Time Implication) 0 01-Apr-22 A 24-Sep-25

CE0346 NCE-CNE-0346 - Left in Temporary Steel Casing for Pile No. SSHP5
at Sidesteam Treatment Facilities

0 16-Nov-22 A 24-Sep-25

CE0347 NCE-PMI-0347 - IIB for FAT for 11kV Switchboards 0 01-Apr-22 A 24-Sep-25

CE0348 NCE-PMI-0348 - Provision of (IIB) for FAT for CHP Generating Sets 0 04-Apr-22 A 24-Sep-25

CE0352 NCE-PMI-0352 - Revised MVAC Layout and for Transformer and 
Switch Room

0 10-Jun-22 A 24-Sep-25

CE0353 NCE-PMI-0353 - Additional Auto-sampler for sampling Location at 
UV system No.1 and Effluent Pumping Station No.1

0 27-Apr-22 A 24-Sep-25

CE0354 NCE-EWP-0354 - Early Deployment of Tower Crane to Enhance 
Programme affected by Uncharted U/U at STF

0 10-Jun-22 A 24-Sep-25

CE0359 NCE-PMI-0359 - Revised Lighting Layout for Sludge Digesters and 
Districbution Chamber (Basement 1 and Basement 2)

0 16-May-22 A 24-Sep-25

CE0360 NCE-PMI-0360 - Provision of Video Wall with Additional Monitors in 
the Control Room of Workshop No.2

0 29-Apr-22 A 24-Sep-25
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CE0361 NCE-PMI-0361 - Revised Power Layout for Sludge Dewatering 
Building

0 08-Jun-22 A 24-Sep-25

CE0362 NCE-CNE-0362 - Amendment of Dangers Goods Ordinance 
(Cap.295)

0 19-Aug-22 A 24-Sep-25

CE0363 NCE-PMI-0363 - Revised MVAC Layout and Control Schematic for 
CHP Building

0 30-May-22 A 24-Sep-25

CE0364 NCE-PMI-0364 - Provision of Security and Utility Services for 
Additional Temporary Storage Area

0 16-May-22 A 24-Sep-25

CE0364-1 NCE-PMI-0364-1 - Provision of Security and Utility Services for 
Additional Temporary Storage Area

0 10-Oct-22 A 24-Sep-25

CE0366 CNE-0366 - No Access to and Use of Portion C-2B for Area for CHP 0 20-May-22 A 24-Sep-25

CE0367 NCE-PMI-0367 - Sealing Works for UV System & Effluent Pumping 
Station No. 1

0 20-May-22 A 24-Sep-25

CE0369 CNE-0369 - No Access to and use of Portion C-2C for Area for SD &
DC

0 20-May-22 A 24-Sep-25

CE0370 CNE-0370 - No Access to and Use of Portion C-2A for Area for SDB 0 20-May-22 A 24-Sep-25

CE0370-1 RCNE-CNE-0370-1 - No Access to and Use of Portion C-2A for 
Area for Sludge Dewatering Building

0 31-Jan-23 A 24-Sep-25

CE0372 NCE-PMI-0372 - Building Services Control & Monitoring Provisions 
for SDB & Gas Detection System for Pipe Tranch No.1

0 08-Jun-22 A 24-Sep-25

CE0372-1 PMI-PMI-0372-1 -Building Services Control & Monitoring Provisions 
for SDB & Gas Detection System for Pipe Tranch No.1

0 16-Jun-23 A 24-Sep-25

CE0374 NCE-PMI-0374 - Revised Power Layout for SDDC & Control 
Provisions for Sump Pumps at Pipe Trench No.1 & No.2

0 20-Jun-22 A 24-Sep-25

CE0374-1 PMI-PMI-0374-1 - Revised Power Layout for SDDC & Control 
Provisions for Sump Pumps at Pipe Trench No.1 & No.2

0 19-Jun-23 A 24-Sep-25

CE0375 NCE-PMI-0375 - Gas Detection System for Pipe Trench No.3 in 
Zone C

0 06-Jun-22 A 24-Sep-25

CE0376 NCE-PMI-0376 - BS Provisions for SDDC (G/F & Roof) & Pipe 
Trench No.2

0 10-Jun-22 A 24-Sep-25

CE0376-1 PMI-PMI-0376-1 - BS Provisions for SDDC (G/F & Roof) & Pipe 
Trench No.2

0 16-Jun-23 A 24-Sep-25

CE0380 CNE-0380 - No Access and Use of Portion C-2D for Area for THP, 
H2S removal, DOU, WGB system, BHT, THP CWTPS, Fecl3 etc.

0 24-Feb-23 A 24-Sep-25

CE0381 NCE-PMI-0381 - Employment of Temporary Staff under Job 
Creation Scheme 3.0 (JCS 3.0) under Anti-Epidemic Fund (AEF)

0 08-Aug-22 A 24-Sep-25

CE0381-1 PMI-PMI-0381-1 - Employment of Temporary Staff under Job 
Creation Scheme 3.0 (JCS 3.0) under Anti-Epidemic Fund (AEF)

0 16-Jun-23 A 24-Sep-25

CE0384 NCE-PMI-0384 - Enhanced Protective Measures against Spread of 
Omicron COVID Variant

0 08-Jun-22 A 24-Sep-25

CE0384-1 NCE-PMI-0384-1 - Enhanced Protective Measures against Spread 
of Omicron COVID Variant

0 11-Jan-23 A 24-Sep-25

CE0386 CNE-0386 - Inclement Weather - March 2022 (Time Implication) 0 24-Jun-22 A 24-Sep-25

CE0387 CNE-0387 - Inclement Weather - April 2022 (Time Implication) 0 24-Jun-22 A 24-Sep-25

CE0389 NCE-PMI-0389 - Enhancement of Ventilation for CHP Acoustic 
Enclosures at Combined Heat and Power Building

0 27-Oct-22 A 24-Sep-25

CE0390 NCE-PMI-0390 - Electricity Supply for DSD Maintenance Works at 
Workshop No.2

0 26-Oct-22 A 24-Sep-25

CE0391 CNE-0391 - Inclement Weather - May 2022 (Time Implication) 0 30-Jun-22 A 24-Sep-25

CE0393 NCE-PMI-0393 - Automatic Changeover System for UV System 
No.1 in LV Switchboard at Transformer and Switchroom

0 22-Oct-22 A 24-Sep-25

CE0395 NCE-PMI-0395 - Omission of the Set-up Work for Temporary Water 
and Electricity Supply for Works Area WA1-B

0 20-Jul-22 A 24-Sep-25

CE0397 CNE-0397 - Inclement Weather - Jun 2022 (Time Implication) 0 30-Jun-22 A 24-Sep-25

CE0398 CNE-0398 - Red Rainstorm Warning -June 2022 (Time and Cost 
Implication)

0 08-Sep-22 A 24-Sep-25

CE0399 NCE-PMI-0399 - Revised MVAC Layout for Sludge Dewatering 
Building

0 22-Sep-22 A 24-Sep-25

CE0400 NCE-PMI-0400 - Provision of High Tide Detection System for System
No.1 and Effluent Pumping Station No. 1

0 23-Aug-22 A 24-Sep-25

CE0402 NCE-PMI-0402 - Provision of Flow Control System for Effluent to 
Shek Sheung River

0 24-Aug-22 A 24-Sep-25
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CE0403 NCE-PMI-0403 - Revised MVAC Provisions for SDB, 
TX&Switchrrom, UV no.1 & EPS and FHBP Rm

0 03-Nov-22 A 24-Sep-25

CE0405 CNE-0405 - Inclement Weather -July 2022 (Time Implication) 0 08-Sep-22 A 24-Sep-25

CE0406 CNE-0406 - Tropical Cyclone Warning Signal No. 8 - July 2022 
(Time and Cost Implication)

0 08-Sep-22 A 24-Sep-25

CE0409 CNE-0409 - Inclement Weather -August 2022 (Time Implication) 0 22-Sep-22 A 24-Sep-25

CE0410 CNE-0410 - Tropical Cyclone Warning Signal No. 8 - August 2022 
(Time and Cost Implication)

0 22-Sep-22 A 24-Sep-25

CE0411 NCE-PMI-0411 - Revised Lighting Design for CHP Building 0 07-Nov-22 A 24-Sep-25

CE0412 NCE-PMI-0412 - Omission of the Works of CMMS & IDMS 0 09-Nov-22 A 24-Sep-25

CE0413 NCE-PMI-0413 - MV for UV Plant Area (Level +4.9mPD) of UV 
System No.1 & Effluent Pumping Station No.1

0 25-Oct-22 A 24-Sep-25

CE0414 NCE-PMI-0414 - Sample Collection and Analysis for Existing 
Sewage Treatment Facilities

0 27-Oct-22 A 24-Sep-25

CE0415 NCE-PMI-0415 - Modification Works for Instrument of UV Channels 0 07-Nov-22 A 24-Sep-25

CE0420 NCE-PMI-0420 - Pipework Modifcation for THP Feeding System 
(from SDB to THP)

0 09-Dec-22 A 24-Sep-25

CE0421 NCE-PMI-0421 -  Provision of BLI System for THP Feeding System 
at Sludge Dewatering Building

0 22-Dec-22 A 24-Sep-25

CE0422 NCE-PMI-0422 - MVAC Provisions for Store at Workshop No. 2 0 25-Nov-22 A 24-Sep-25

CE0423 NCE-PMI-0423 - Provision of Puddle Flanges for Draft Tube Mixer 
Installation at Sludge Digester No. 2

0 06-Dec-22 A 24-Sep-25

CE0424 NCE-PMI-0424 - Provision of Addtional Ethernet Module for Dual 
Ring in SCADA and PMS System

0 20-Dec-22 A 24-Sep-25

CE0425 NCE-PMI-0425 - Provision of PLC Gateway for the Interface Work 
with Reclaimed Water Facilities in Zone D

0 09-Dec-22 A 24-Sep-25

CE0429 NCE-PMI-0429 - Provision of Additional Access Platform for the EOT 
in CHP Building

0 20-Dec-22 A 24-Sep-25

CE0430 NCE-PMI-0430 - Provision of Additional Lifting Davits for Thermal 
Hydrolysis Process (THP) System

0 05-Jan-23 A 24-Sep-25

CE0433 CNE-0433 - Weather Conditions Affecting the Site in Nov 22 due to 
Amber Rainstorm warning, or Inclement Weather

0 05-Jan-23 A 24-Sep-25

CE0434 CNE-0434 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above, Red/Black Rainstorm Warning

0 05-Jan-23 A 24-Sep-25

CE0434-1 CNE-0434-1 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 22-Sep-23 A 24-Sep-25

CE0434-2 CNE-0434-2 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 20-Oct-23 A 24-Sep-25

CE0435 NCE-PMI-0435 - Provision of Hydraulic Operated Sludge Skip of 
Sludge Dewatering Building

0 03-Apr-23 A 24-Sep-25

CE0438 NICE-PMI-0438 - Revised Valve Type for Biogas Holding Tanks 0 25-May-23 A 24-Sep-25

CE0438-1 PMI-PMI-04238 - Revised Valve Type for Biogas Holding Tanks 0 25-May-23 A 24-Sep-25

CE0439 NCE-PMI-0439 - Building Services Provision for Unmanned Services
Duct

0 21-Mar-23 A 24-Sep-25

CE0441 CNE-0441 - Weather Conditions Affecting the Site in Dec 22 due to 
Amber Rainstorm warning, or Inclement Weather

0 16-Feb-23 A 24-Sep-25

CE0444 NCE-PMI-0444 - Building Services Provision for Additional Shower 
Cubicles at Workshop No. 2

0 06-Mar-23 A 24-Sep-25

CE0445 NCE-PMI-0445 - Additional Power Provisions for Workshop No. 2 0 17-Mar-23 A 24-Sep-25

CE0448 NCE-PPMI-0448 - Omission of Greening on Roof of Sidestream 
Treatment Facilities

0 11-Sep-23 A 24-Sep-25

CE0450 CNE-0450 - Inclement Weather - February 2023 (Time Implication) 0 06-Apr-23 A 24-Sep-25

CE0451 CNE-0451 - Inclement Weather - January 2023 (Time Implication) 0 06-Apr-23 A 24-Sep-25

CE0453 PMI-PMI-0453 - Revised Vertical Green System and Area at the 
External Walls of STF

0 17-Aug-23 A 24-Sep-25

CE0456 CNE-0456 - Inclement Weather - March 2023 (Time Implication) 0 15-May-23 A 24-Sep-25

CE0460 CNE-0460 - Inclement Weather - April 2023 (Time Implication) 0 19-May-23 A 24-Sep-25

CE0461 CNE-0461 - Inclement Weather - May 2023 (Time Implication) 0 16-Jun-23 A 24-Sep-25

CE0462 CNE-0462 - Provision of By-pass Pipe Routing and Associated 
Motorized Gate Valve for External Sludge Intake at SDB

0 18-Aug-23 A 24-Sep-25

CE0463 PMI-PMI-0463 - Change of Test Cube Size of Grout for Piling Works 
at Sidestream Treatment Facilities

0 12-Jul-23 A 24-Sep-25
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CE0464 CNE-0464 - Updated Version of Guidance Notes on Prevention of 
Heat Stroke at Work

0 17-Jul-23 A 24-Sep-25

CE0466 CNE-0466 - Red Rainstorm Warning -May 2023 (Time and Cost 
Implication)

0 04-Aug-23 A 24-Sep-25

CE0468 CNE-0468 - Inclement Weather - June 2023 (Time Implication) 0 31-Jul-23 A 24-Sep-25

CE0469 CNE-0469 - Weather Conditions Affecting the Site in June 23 due to 
Amber Rainstorm warning, or Inclement Weather

0 31-Jul-23 A 24-Sep-25

CE0475 PMI-PMI-0475 - Provision of Centralised Management Platform for 
Smart Site Safety System in Zone C

0 18-Sep-23 A 24-Sep-25

CE0478 PMI-PPMI-0478 - Omission of Underground Earthing Systems for 
HV System, LV System etc

0 14-Sep-23 A 24-Sep-25

CE0480 CNE-0480 - Inclement Weather - July 2023 (Time Implication) 0 13-Oct-23 A 24-Sep-25

CE0481 CNE-0481 - Tropical Cyclone Warning Signal No. 8 and Red 
Rainstorm Warning - July 2023 (Time and cost Implication)

0 13-Oct-23 A 24-Sep-25

CE0482 CNE-0482 - Inclement Weather - August 2023 (Time Implication ) 0 13-Oct-23 A 24-Sep-25

CE0484 CNE-0484 - Serious Flooding at the Site WA3 Storage Area 0 11-Oct-23 A 24-Sep-25

CE0486 PMI-PMI-0486 - Provision of Biogas Pipe in CHP Building 0 12-Oct-23 A 24-Sep-25

CE0487 NCE-PMI-0487 - Mechanical Ventilation System for Unmanned 
Utilities Duct

0 05-Jan-24 A 24-Sep-25

CE0490 NCE-PMI-0490 - Provision of Blind Flange with Tailor-made Lifting 
Hinge

0 11-Dec-23 A 24-Sep-25

CE0491 CNE-0491 - Inclement Weather - September 2023 (Time Implication) 0 20-Nov-23 A 24-Sep-25

CE0493 NCE-PMI-0493 - Revised Plumbing Arrangement for Potable and 
Flushing Water Supply at Zone C

0 11-Jan-24 A 24-Sep-25

CE0496 CNE-0496 - Weather Condition Affecting the Site in Nov due to 
Typhoon Signal No.8 or above,Red/Black Rainstorm Warning

0 12-Nov-23 A 24-Sep-25

CE0497 PPMI-0475 - Provision of Smart Watch and Smart Chip for Smart 
Site Safety System (SSSS)

0 28-Nov-23 A 24-Sep-25

CE0500 NCE-PMI-0500 - Coating Thickness Test for Cable Trunking 0 29-Jan-24 A 24-Sep-25

PreliminariesPreliminaries 553 23-Oct-19 A 24-Sep-25 28-Jan-23 24-Sep-25 0

MobilisationMobilisation 167 23-Oct-19 A 03-Sep-24 28-Jan-23 24-Sep-25 386

PL1000 Provison of Equipment / Facilities for the PM's Office 167 23-Oct-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 AD1200, 
AD1220, 
CD1010

CD1040

PL1010 Mobilisation 0 23-Oct-19 A 19-Nov-19 A 28-Jan-23 28-Jan-23 CD1010 PL1240, 
S2P1010, 
S2P1030, PL1020 Design, Procurement & PO & Construction of Contractor's Site Office

(Works Area WA1-B)
0 20-Nov-19 A 27-Nov-20 A 14-Feb-23 14-Feb-23 AD1200, 

PL1010
PL1040, 
S2D1930, 
S2D1990, PL1030 Design, Procurement & PO & Construction of Contractor's Storage 

Area (Works Area WA3)
0 20-Nov-19 A 05-Apr-21 A 12-Apr-25 12-Apr-25 AD1220, 

PL1010
PL1050

PL1040 Maintain Contractor's Site Office 136 28-Nov-20 A 03-Aug-24 12-Apr-25 25-Aug-25 387 PL1020 PL1060

PL1050 Maintain Contractor's Storage Area 136 06-Apr-21 A 03-Aug-24 12-Apr-25 25-Aug-25 387 PL1030 PL1060

PL1060 Removal of Site Office, Storage & Relevant Facilities 30 04-Aug-24 02-Sep-24 26-Aug-25 24-Sep-25 387 PL1040, 
PL1050

CD1040

Site PreliminariesSite Preliminaries 553 23-Oct-19 A 24-Sep-25 26-Dec-23 24-Sep-25 0

PL1070 Provision of Insurance, Third Party Insurances & PII 167 23-Oct-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010 CD1040

PL1080 Provision of 2 Contract Car for the Use of the PM & Supervisor 167 23-Oct-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010 CD1040

PL1090 Provision of 1 Electric Car for the Use of the PM & Supervisor 167 22-Jan-20 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1100 Provision of Photographs 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1110 Provision of Environmental Mitigation Measures 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1120 Provision of Air Pollution Abatment 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1130 Provision of Noise Pollution Abatment 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1140 Provision of Wastewater Pollution Abatement 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1150 Provision of Wastement Management 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1160 Provision of Monitoring the Use of Ultra Low Sulphur Diesel 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1170 Provision of Environmental Management 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040
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PL1180 Provision of Site Management Plan for Trip Ticket System 167 20-Nov-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386 CD1010, 
PL1010

CD1040

PL1190 Provision of As-constructed Drawings for Section 3 121 30-Aug-24 28-Dec-24 23-Apr-24 21-Aug-24 -129 CD1010, 
S3C1150

CD1040, 
SC31120

PL1200 Provision of As-constructed Drawings for Section 4 0 13-Oct-22 A 30-Dec-23 A 24-Sep-25 24-Sep-25 CD1010, 
S4C1160, 
S4C1150, 

CD1040, 
SC41110

PL1210 Provision of As-constructed Drawings for Section 5 151 12-Oct-24 11-Mar-25 04-Mar-24 02-Aug-24 -222 CD1010, 
S5DIGC1040, 
S5TXRC1050, 

CD1040, 
SC51120

PL1220 Provision of Systematic Risk Management 166 20-Nov-19 A 02-Sep-24 12-Apr-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1230 Provision of Site Liaison Group & Community Liaison Group 166 20-Nov-19 A 02-Sep-24 12-Apr-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1240 Provision of 24-Hour Telephone Line 166 20-Nov-19 A 02-Sep-24 12-Apr-25 24-Sep-25 387 CD1010, 
PL1010

CD1040

PL1260 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 3

90 28-Jan-25 27-Apr-25 26-Dec-23 24-Mar-24 -399 PL1270

PL1270 Provision of Training for Employer's Staff for Section 3 60 27-Jul-25 24-Sep-25 23-Jun-24 21-Aug-24 -399 CD1010, 
PL1260

CD1040, 
SC31120

PL1280 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 4

27 21-Mar-24 16-Apr-24 17-Aug-25 12-Sep-25 514 PL1290

PL1290 Provision of Training for Employer's Staff for Section 4 12 17-Apr-24 28-Apr-24 13-Sep-25 24-Sep-25 514 CD1010, 
S4T1020, 
PL1280

CD1040, 
SC41110

PL1300 Submission & Acceptance of Training Programme, Training Manual 
& Syllabus for Section 5

90 08-Feb-25 08-May-25 05-Jan-24 04-Apr-24 -400 PL1310

PL1310 Provision of Training for Employer's Staff for Section 5 30 07-Aug-25 05-Sep-25 03-Jul-24 02-Aug-24 -400 CD1010, 
S5T1180, 
S5DIGC1040, 
PL1300

CD1040, 
SC51120

PL1320 Prepare & Submit O&M Manual for Section 3 90 16-Apr-25 14-Jul-25 13-Mar-24 10-Jun-24 -399 CD1010 CD1040, 
PL1330

PL1330 PM Reivew & Comment O&M Manual for Section 3 21 15-Jul-25 04-Aug-25 11-Jun-24 01-Jul-24 -399 PL1320 PL1340

PL1340 Revise & Re-submit O&M Manual for Section 3 30 05-Aug-25 03-Sep-25 02-Jul-24 31-Jul-24 -399 PL1330 PL1350

PL1350 PM Reivew & Approval of O&M Manual for Section 3 21 04-Sep-25 24-Sep-25 01-Aug-24 21-Aug-24 -399 PL1340 CD1040, 
SC31120

PL1360 Prepare & Submit O&M Manual for Section 4 0 07-Feb-22 A 28-Mar-22 A 03-Sep-25 03-Sep-25 CD1010 CD1040, 
PL1370

PL1370 PM Reivew & Comment O&M Manual for Section 4 0 29-Mar-22 A 03-May-22 A 03-Sep-25 03-Sep-25 PL1360 PL1380

PL1380 Revise & Re-submit O&M Manual for Section 4 1 04-May-22 A 21-Mar-24 03-Sep-25 03-Sep-25 531 PL1370 PL1390

PL1390 PM Reivew & Approval of O&M Manual for Section 4 21 22-Mar-24 11-Apr-24 04-Sep-25 24-Sep-25 531 PL1380 CD1040, 
SC41110

PL1400 Prepare & Submit O&M Manual for Section 5 90 16-Apr-25 14-Jul-25 22-Feb-24 22-May-24 -419 CD1010 CD1040, 
PL1410

PL1410 PM Reivew & Comment O&M Manual for Section 5 21 15-Jul-25 04-Aug-25 22-May-24 12-Jun-24 -419 PL1400 PL1420

PL1420 Revise & Re-submit O&M Manual for Section 5 30 05-Aug-25 03-Sep-25 12-Jun-24 12-Jul-24 -419 PL1410 PL1430

PL1430 PM Reivew & Approval of O&M Manual for Section 5 21 04-Sep-25 24-Sep-25 12-Jul-24 02-Aug-24 -419 PL1420 CD1040, 
SC51120

PL1440 Provision of ICE for Certification of the Design, Cal, Dwgs, Plans and 
all relevant Doc and Process Commissioning

136 20-Nov-19 A 03-Aug-24 12-May-25 24-Sep-25 417 CD1010, 
PL1010

CD1040

Site UpkeepingSite Upkeeping 136 20-Nov-19 A 03-Aug-24 12-May-25 24-Sep-25 417

PL1450 General Site Upkeeping of the Site 136 20-Nov-19 A 03-Aug-24 12-May-25 24-Sep-25 417 CD1010, 
PL1010

CD1040

Safety and Environmental ManagementSafety and Environmental Management 136 10-Nov-19 A 03-Aug-24 12-May-25 24-Sep-25 417

PL1460 Construction Health and Safety Plan 136 10-Nov-19 A 03-Aug-24 12-May-25 24-Sep-25 417 CD1000 CD1040

PL1470 Site Traffic Safety Management Plan 136 25-Apr-21 A 03-Aug-24 12-May-25 24-Sep-25 417 AD1010 CD1040

Compliance with BEAM RequirementsCompliance with BEAM Requirements 434 11-Jun-21 A 28-May-25 22-Aug-23 02-Aug-24 -300

Sludge Dewatering BuildingSludge Dewatering Building 264 11-Jun-21 A 09-Dec-24 23-Apr-24 02-Aug-24 -130

PL1490 Material Submission & Design Calculation Approved 0 11-Jun-21 A 23-Apr-24 S2D1290, 
S2D1330, 
S2D1450, 

PL1500, 
SC21120

PL1500 Issued approved submission & Calculation to Cinotech 0 21-Sep-21 A 11-Mar-22 A 23-Apr-24 23-Apr-24 PL1490 PL1510

PL1510 Monthly Review & Submission 41 09-Sep-22 A 30-Apr-24 23-Apr-24 03-Jun-24 34 PL1500 PL1520

PL1520 Submission & Approval of Test Record 60 11-Oct-24 09-Dec-24 03-Jun-24 02-Aug-24 -130 PL1510, 
S5T1060, 
S5T1055

SC51120

CHP BuildingCHP Building 434 11-Jun-21 A 28-May-25 22-Aug-23 02-Aug-24 -300

PL1530 Material Submission & Design Calculation Approved 0 11-Jun-21 A 22-Aug-23 S2D1610 PL1540, 
SC21120

PL1540 Issued approved submission & Calculation to Cinotech 0 21-Sep-21 A 11-Mar-22 A 22-Aug-23 22-Aug-23 PL1530 PL1550
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PL1550 Monthly Review & Submission 286 07-Dec-22 A 31-Dec-24 22-Aug-23 03-Jun-24 -212 S5CHPC1020, 
PL1540

PL1560

PL1560 Submission & Approval of Test Record 60 30-Mar-25 28-May-25 03-Jun-24 02-Aug-24 -300 PL1550, 
S5T1100

SC51120

BIMBIM 167 24-Oct-19 A 03-Sep-24 11-Apr-25 24-Sep-25 386

PL1570 Prepare & Submit Construction Stage BIM Execution Plan 0 24-Oct-19 A 22-Nov-19 A 11-Apr-25 11-Apr-25 CD1010 PL1580, 
PL1630, PL1620

PL1580 PM Reivew & Comment Construction Stage BIM Execution Plan 0 23-Nov-19 A 13-Dec-19 A 11-Apr-25 11-Apr-25 PL1570 PL1590

PL1590 Revise & Re-submit Construction Stage BIM Execution Plan 0 14-Dec-19 A 27-Dec-19 A 11-Apr-25 11-Apr-25 PL1580 PL1600

PL1600 PM Reivew & Approval of Construction Stage BIM Execution Plan 0 28-Dec-19 A 17-Jan-20 A 11-Apr-25 11-Apr-25 PL1590 PL1630, PL1620

PL1610 Contractor Review & Study Design Stage BIM 0 24-Oct-19 A 23-Jan-20 A 11-Apr-25 11-Apr-25 CD1010 CD1040, 
PL1640, 
PL1630, PL1620

PL1620 Contractor Develop 1st Construction Stage BIM 0 24-Jan-20 A 23-Mar-20 A 11-Apr-25 11-Apr-25 PL1600, 
PL1570, 
PL1610

CD1040, 
PL1640, 
PL1630, PL1630

PL1630 Review & Update BIM Execution Plan & BIM Model 111 24-Mar-20 A 09-Jul-24 11-Apr-25 30-Jul-25 386 PL1570, 
PL1620, 
PL1600, 

CD1040, 
PL1640

PL1640 Prepare & Submit the Fully Coordinated BIM 60 11-May-24 09-Jul-24 01-Jun-25 30-Jul-25 386 PL1620, 
PL1630, 
PL1610

PL1650

PL1650 PM Reivew & Comment Fully Coordinated BIM 21 10-Jul-24 30-Jul-24 31-Jul-25 20-Aug-25 386 PL1640 PL1660

PL1660 Revise & Re-submit Fully Coordinated BIM 14 31-Jul-24 13-Aug-24 21-Aug-25 03-Sep-25 386 PL1650 PL1670

PL1670 PM Reivew & Approval of Fully Coordinated BIM 21 14-Aug-24 03-Sep-24 04-Sep-25 24-Sep-25 386 PL1660 CD1040

Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.10 21-Nov-19 A 08-Aug-20 A 05-Feb-23 24-Sep-25

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 0 21-Nov-19 A 17-Jul-20 A 05-Feb-23 16-May-23

S1P1000 Procurement & PO for UV Disinfection System (S10) 0 21-Nov-19 A 28-Apr-20 A 05-Feb-23 05-Feb-23 CD1000, 
CD1010, 
PL1010

SC11110, 
S4P1040, 
S1D1000, 
S1P1030

S1P1010 Procurement & PO for Lift-up Pumps (S11) 0 21-Nov-19 A 28-Apr-20 A 05-Feb-23 05-Feb-23 CD1010, 
PL1010

SC11110, 
S4P1070, 
S1D1000

S1P1020 Procurement & PO for Transfer Pumps (S13) 0 21-Nov-19 A 28-Apr-20 A 05-Feb-23 05-Feb-23 CD1010, 
PL1010

SC11110, 
S4P1080, 
S1P1040, 
S1P1050, 
S1D1000, 
S4P1090

S1P1030 Procurement & PO for EOT Cranes (2T & 5T) (S19) 0 19-Jan-20 A 03-Jul-20 A 18-Apr-23 18-Apr-23 S1P1000 SC11110, 
S4P1100

S1P1040 Procurement & PO for Stoplogs (S21) 0 18-Apr-20 A 17-Jul-20 A 16-May-23 16-May-23 S1P1020, 
PL1010

SC11110, 
S4P1110, 
S2P1160

S1P1050 Procurement & PO for Penstocks (S21) 0 18-Apr-20 A 17-Jul-20 A 16-May-23 16-May-23 S1P1020, 
PL1010

SC11110, 
S4P1120, 
S2P1170

Design & SubmissionDesign & Submission 0 27-Jan-20 A 08-Aug-20 A 05-Feb-23 24-Sep-25

General Arrangement DrawingsGeneral Arrangement Drawings 0 27-Jan-20 A 08-Aug-20 A 05-Feb-23 24-Sep-25

S1D1000 Prepare & Submit General Arrangement Drawings 0 27-Jan-20 A 19-Feb-20 A 05-Feb-23 05-Feb-23 S1P1000, 
S1P1010, 
S1P1020, 
PL1010

S1D1010, 
S1D1040, 
S1D1100, 
S1D1180, 
S1D1260, 
S4P1010

S1D1010 Review & Comment on General Arrangement Drawings by PM 0 20-Feb-20 A 04-Mar-20 A 24-Sep-25 24-Sep-25 S1D1000 S1D1020

S1D1020 Revise & Re-submit General Arrangement Drawings 0 16-May-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1010 S1D1030

S1D1030 Review & Accept of General Arrangement Drawings by PM 0 06-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1020 SC11110

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings 0 07-Mar-20 A 08-Aug-20 A 16-May-23 24-Sep-25

S1D1040 Prepare & Submit Civil Requirement Drawings 0 07-Mar-20 A 08-Apr-20 A 16-May-23 16-May-23 CD1010, 
S1D1000

S1D1050, 
KD1000

S1D1050 Review & Comment on Civil Requirement Drawings by PM 0 09-Apr-20 A 20-Apr-20 A 24-Sep-25 24-Sep-25 S1D1040 S1D1060

S1D1060 Revise & Re-submit Civil Requirement Drawings 0 21-Apr-20 A 29-Apr-20 A 24-Sep-25 24-Sep-25 S1D1050 S1D1070

S1D1070 Review & Comment of Civil Requirement Drawings by PM 0 30-Apr-20 A 25-May-20 A 24-Sep-25 24-Sep-25 S1D1060 SC11110, 
S1D1080

S1D1080 Revise & Re-submit Civil Requirement Drawings 0 26-May-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1070 S1D1090

S1D1090 Review & Accept of Civil Requirement Drawings by PM 0 06-Aug-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1080 SC11110

Electrical Schematic DrawingsElectrical Schematic Drawings 0 25-Feb-20 A 03-Jun-20 A 05-Feb-23 18-Apr-23
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S1D1100 Prepare & Submit Elec. Schematic Drawings 0 25-Feb-20 A 03-Apr-20 A 05-Feb-23 05-Feb-23 CD1010, 
S1D1000

S1D1110, 
KD1000, 
S1D1140, 
S1D1220

S1D1110 Review & Comment on Elec. Schematic Drawings by PM 0 04-Apr-20 A 16-Apr-20 A 18-Apr-23 18-Apr-23 S1D1100 S1D1120

S1D1120 Revise & Re-submit Elec. Schematic Drawings 0 17-Apr-20 A 04-May-20 A 18-Apr-23 18-Apr-23 S1D1110 S1D1130

S1D1130 Review & Accept of Elec. Schematic Drawings by PM 0 05-May-20 A 03-Jun-20 A 18-Apr-23 18-Apr-23 S1D1120 S5TXRP1000, 
S4C1000, 
S4C1010, 
S4P1020, 
SC11110

UV System No. 1UV System No. 1 0 24-Mar-20 A 08-Aug-20 A 05-Feb-23 24-Sep-25

S1D1140 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 24-Mar-20 A 08-May-20 A 05-Feb-23 05-Feb-23 CD1010, 
S1D1100

S1D1150, 
S1D1180

S1D1150 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 09-May-20 A 01-Jun-20 A 24-Sep-25 24-Sep-25 S1D1140 S1D1160

S1D1160 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jun-20 A 10-Jul-20 A 24-Sep-25 24-Sep-25 S1D1150 S1D1170

S1D1170 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 11-Jul-20 A 06-Aug-20 A 24-Sep-25 24-Sep-25 S1D1160 SC11110

S1D1180 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Apr-20 A 29-May-20 A 05-Feb-23 05-Feb-23 CD1010, 
S1D1140, 
S1D1000

S1D1190, 
S4C1020

S1D1190 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-May-20 A 19-Jun-20 A 05-Feb-23 05-Feb-23 S1D1180 S1D1200

S1D1200 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 20-Jun-20 A 23-Jul-20 A 05-Feb-23 05-Feb-23 S1D1190 S1D1210

S1D1210 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-Jul-20 A 08-Aug-20 A 05-Feb-23 05-Feb-23 S1D1200 S4P1040, 
S5TXRP1000, 
S5TXRP1010, 
SC11110

Effluent Pumping Station No. 1Effluent Pumping Station No. 1 0 24-Mar-20 A 08-Aug-20 A 05-Feb-23 24-Sep-25

S1D1220 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 24-Mar-20 A 08-May-20 A 05-Feb-23 05-Feb-23 CD1010, 
S1D1100

S1D1230, 
S1D1260, 
S1D1300

S1D1230 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 09-May-20 A 01-Jun-20 A 24-Sep-25 24-Sep-25 S1D1220 S1D1240

S1D1240 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jun-20 A 10-Jul-20 A 24-Sep-25 24-Sep-25 S1D1230 S1D1250

S1D1250 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 11-Jul-20 A 08-Aug-20 A 24-Sep-25 24-Sep-25 S1D1240 SC11110

S1D1260 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Apr-20 A 29-May-20 A 05-Feb-23 05-Feb-23 CD1010, 
S1D1220, 
S1D1000

S1D1270, 
S4C1020

S1D1270 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-May-20 A 19-Jun-20 A 05-Feb-23 05-Feb-23 S1D1260 S1D1280

S1D1280 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 20-Jun-20 A 23-Jul-20 A 05-Feb-23 05-Feb-23 S1D1270 S1D1290

S1D1290 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-Jul-20 A 08-Aug-20 A 05-Feb-23 05-Feb-23 S1D1280 S4P1110, 
S4P1120, 
S4P1070, 
S4P1080, 
S4P1090, 
S4P1100, 
S5TXRP1000, 
S5TXRP1010, 
S5TXRP1020, 
S4P1130, 
SC11110

Building ServicesBuilding Services 0 15-Mar-20 A 06-Aug-20 A 28-Apr-23 24-Sep-25

S1D1300 Prepare & Submit BS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 15-Mar-20 A 27-Jul-20 A 28-Apr-23 28-Apr-23 S1D1220 S1D1320, 
S1D1310

S1D1310 Review & Accept of BS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 21-Jul-20 A 05-Aug-20 A 28-Apr-23 28-Apr-23 S1D1300 SC11110, 
S5TXRC1030, 
S4C1110

S1D1320 Prepare & Submit FS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 14-Apr-20 A 05-Aug-20 A 24-Sep-25 24-Sep-25 S1D1300 S1D1330

S1D1330 Review & Accept of FS Works Design & Dwgs UV System No.1 & 
Effluent Pumping Station  No.1

0 09-Jul-20 A 06-Aug-20 A 24-Sep-25 24-Sep-25 S1D1320 SC11110, 
S4P1030, 
S4P1140, 
S4P1150

Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3) 1 20-Nov-19 A 21-Mar-24 31-Oct-21 24-Sep-25 552

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 0 20-Nov-19 A 23-Apr-21 A 28-Jan-23 24-Sep-25
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S2P1000 Procurement & PO for Sludge Screening System (S2) 0 18-May-20 A 16-Oct-20 A 01-Feb-23 01-Feb-23 S2P1020 SC21110, 
S2D1260, 
S5P1000, 
S2P1060, 
S2P1150, 
S5P1030

S2P1010 Procurement & PO for Sludge Thickening System (S3) 0 20-Nov-19 A 08-Jun-20 A 01-Feb-23 01-Feb-23 PL1010, 
CD1010

SC21110, 
S2D1300, 
S2P1030

S2P1020 Procurement & PO for Sludge Digestion System (S5) 0 18-Feb-20 A 12-Aug-20 A 29-Jan-23 29-Jan-23 CD1010, 
S2P1040

SC21110, 
S5DIGP1000, 
S2D1420, 
S5DIGP1010, 
S2P1180, 
S2P1210, 
S5P1040, 
S2P1000, 
S5P1020

S2P1030 Procurement & PO for Sludge Dewatering System (S6) 0 20-Nov-19 A 08-Jun-20 A 01-Feb-23 01-Feb-23 PL1010, 
CD1010, 
S2P1010

SC21110, 
S2D1460

S2P1040 Procurement & PO for THP System (S4) 0 20-Nov-19 A 05-Jun-20 A 29-Jan-23 29-Jan-23 CD1010, 
PL1010

SC21110, 
S5THPP1000, 
S2D1340, 
S2P1020

S2P1050 Procurement & PO for Biogas Holding Tanks(S7) 0 20-Nov-19 A 20-Aug-20 A 28-Jan-23 28-Jan-23 PL1010 SC21110, 
S5BIOP1010, 
S2D1500

S2P1060 Procurement & PO for H2S Removal System (S7) 0 17-Jul-20 A 17-Mar-21 A 01-Feb-23 01-Feb-23 S2P1000 SC21110, 
S5H2SP1000, 
S2D1500

S2P1070 Procurement & PO for CHP System (S8) 0 20-Nov-19 A 08-Jun-20 A 01-Feb-23 01-Feb-23 PL1010 SC21110, 
S5CHPP1010, 
S2D1540, 
S2P1110

S2P1080 Procurement & PO for Waste Gas Burning System (S9) 0 17-Jul-20 A 15-Jan-21 A 23-Jun-23 23-Jun-23 SC21110, 
S5WGBP1000

S2P1090 Procurement & PO for Plant Service Water System (S12) 0 18-May-20 A 30-Sep-20 A 01-Feb-23 01-Feb-23 SC21110, 
S5PSWP1000, 
S2D1660, 
S2P1190

S2P1100 Procurement & PO for SAS Pumping System (S14) 0 18-May-20 A 30-Sep-20 A 13-Mar-23 13-Mar-23 SC21110, 
S5SASP1000, 
S2D1700, 
S2P1220

S2P1110 Procurement & PO for Transfomers (S17) 0 18-Feb-20 A 13-Jul-20 A 01-Feb-23 01-Feb-23 S2P1070 SC21110, 
S5WS2P1000, 
S2P1120, 
S2P1140, 
S5TXRP1000

S2P1120 Procurement & PO for 11 kV Switchboard (S17) 0 18-Feb-20 A 13-Jul-20 A 01-Feb-23 01-Feb-23 S2P1110 SC21110, 
S5WS2P1060, 
S2P1130

S2P1130 Procurement & PO for 380V Switchboard (S17) 0 21-Nov-20 A 23-Apr-21 A 01-Feb-23 01-Feb-23 S2P1120, 
S2D1220

SC21110, 
S5WS2P1090, 
S5P1050, 
S5TXRP1010

S2P1140 Procurement & PO for Control & Monitoring System (S18) 0 17-Jul-20 A 11-Jan-21 A 18-Apr-23 18-Apr-23 PL1010, 
S2P1110

SC21110, 
S5TXRP1020

S2P1150 Procurement & PO for DO System (S21) 0 15-Apr-20 A 24-Jun-20 A 01-Apr-23 01-Apr-23 S2P1000 SC21110, 
S5DOUP1000, 
S2D1930

S2P1160 Procurement & PO for Stoplog (S21) 0 18-Apr-20 A 17-Jul-20 A 22-May-23 22-May-23 PL1010, 
S1P1040

SC21110, 
S5SASP1010, 
S2P1170

S2P1170 Procurement & PO for Penstock (S21) 0 18-Apr-20 A 17-Jul-20 A 22-May-23 22-May-23 PL1010, 
S2P1160, 
S1P1050

SC21110, 
S5SASP1020

S2P1180 Procurement & PO for Sewage Pump (S21) 0 18-May-20 A 30-Sep-20 A 16-Mar-23 16-Mar-23 S2P1020 SC21110, 
S5SPSP1000, 
S2D1940, 
S2P1200
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S2P1190 Procurement & PO for Process Water Pump (S21) 0 18-May-20 A 30-Sep-20 A 24-Sep-25 24-Sep-25 S2P1090 SC21110, 
S2D1950

S2P1200 Procurement & PO for External Sludge Transfer Pump (S21) 0 18-May-20 A 14-Apr-21 A 27-Apr-23 27-Apr-23 S2P1180 SC21110, 
S2D1960

S2P1210 Procurement & PO for THP Cooling Pump (S21) 0 18-May-20 A 04-Dec-20 A 27-Apr-23 27-Apr-23 S2P1020 SC21110, 
S5TCWP1000, 
S2D1970

S2P1220 Procurement & PO for Temporary Primary Sludge Pump (S21) 0 18-May-20 A 14-Apr-21 A 13-Mar-23 13-Mar-23 PL1010, 
S2P1100

SC21110, 
S5ECHP1000

Design & SubmissionDesign & Submission 0 20-Nov-19 A 11-Jun-21 A 28-Jan-23 24-Sep-25

General Arrangement DrawingsGeneral Arrangement Drawings 0 20-Nov-19 A 11-Jun-21 A 28-Jan-23 24-Sep-25

S2D1000 Prepare & Submit General Arrangement Drawings (from formation 
level up to +8mPD)

0 20-Nov-19 A 29-May-20 A 28-Jan-23 28-Jan-23 PL1010 S2D1010, 
S2D1080, 
S2D1160, 
S2D1040, 
S2D1340

S2D1010 Review & Comment on General Arrangement Drawings by PM (from
formation level up to +8mPD)

0 07-May-20 A 02-Jul-20 A 24-Sep-25 24-Sep-25 S2D1000 S2D1020

S2D1020 Revise & Re-submit General Arrangement Drawings (from formation 
level up to +8mPD)

0 26-May-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1010 S2D1030

S2D1030 Review & Accept of General Arrangement Drawings by PM (from 
formation level up to +8mPD)

0 26-Mar-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1020 SC21110

S2D1040 Prepare & Submit General Arrangement Drawings (remaining) 0 17-Jul-20 A 15-Jan-21 A 28-Jan-23 28-Jan-23 PL1010, 
S2D1000

S2D1050, 
S2D1120

S2D1050 Review & Comment on General Arrangement Drawings by PM 
(remaining)

0 05-Sep-20 A 08-Feb-21 A 28-Jan-23 28-Jan-23 S2D1040 S2D1060

S2D1060 Revise & Re-submit General Arrangement Drawings (remaining) 0 06-Oct-20 A 10-Jun-21 A 28-Jan-23 28-Jan-23 S2D1050 S2D1070

S2D1070 Review & Accept of General Arrangement Drawings by PM 
(remaining)

0 26-Mar-21 A 11-Jun-21 A 28-Jan-23 28-Jan-23 S2D1060 SC21110, 
S5S1060, 
S5P1010, 
S5S1050

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings 0 04-Mar-20 A 11-Jun-21 A 01-Feb-23 24-Sep-25

S2D1080 Prepare & Submit Civil Requirement Drawings (from formation level 
up to +8mPD) -KD2A

0 04-Mar-20 A 04-Jun-20 A 01-Feb-23 01-Feb-23 S2D1000 S2D1090, 
S2D1660, 
KD1010

S2D1090 Review & Comment on Civil Requirement Drawings by PM (from 
formation level up to +8mPD)

0 30-Apr-20 A 23-Jun-20 A 24-Jun-23 24-Jun-23 S2D1080 S2D1100

S2D1100 Revise & Re-submit Civil Requirement Drawings (from formation 
level up to +8mPD)

0 26-May-20 A 10-Jun-21 A 24-Jun-23 24-Jun-23 S2D1090 S2D1110

S2D1110 Review & Accept of Civil Requirement Drawings by PM (from 
formation level up to +8mPD)

0 17-Apr-21 A 11-Jun-21 A 24-Jun-23 24-Jun-23 S2D1100 SC21110, 
AD1120

S2D1120 Prepare & Submit Civil Requirement Drawings (remaining) -KD2B 0 15-Sep-20 A 15-Jan-21 A 24-Sep-25 24-Sep-25 S2D1040 S2D1130, 
KD1020

S2D1130 Review & Comment on Civil Requirement Drawings by PM 
(remaining)

0 28-Sep-20 A 08-Feb-21 A 24-Sep-25 24-Sep-25 S2D1120 S2D1140

S2D1140 Revise & Re-submit Civil Requirement Drawings (remaining) 0 12-Jan-21 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1130 S2D1150

S2D1150 Review & Accept of Civil Requirement Drawings by PM (remaining) 0 17-Apr-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1140 SC21110

Electrical Schematic DrawingsElectrical Schematic Drawings 0 05-Mar-20 A 11-Jun-21 A 01-Feb-23 24-Sep-25

S2D1160 Prepare & Elec. Schematic Drawings (from formation level up to 
+8mPD) -KD2A

0 05-Mar-20 A 16-Mar-20 A 01-Feb-23 01-Feb-23 S2D1000 S2D1170, 
S2D1260, 
S2D1660, 
KD1010, 
S2D1220

S2D1170 Review & Comment on Elec. Schematic Drawings by PM (from 
formation level up to +8mPD)

0 17-Mar-20 A 24-Mar-20 A 01-Feb-23 01-Feb-23 S2D1160 S2D1180

S2D1180 Revise & Re-submit Elec. Schematic Drawings (from formation level 
up to +8mPD)

0 25-Mar-20 A 23-Apr-20 A 01-Feb-23 01-Feb-23 S2D1170 S2D1190, 
S2D1220

S2D1190 Review & Comment of Elec. Schematic Drawings by PM (from 
formation level up to +8mPD)

0 24-Apr-20 A 08-May-20 A 01-Feb-23 01-Feb-23 S2D1180 S2D1250, 
S5WS2P1090, 
S2D1220, 
S2D1200

S2D1200 Revise & Re-submit Elec. Schematic Drawings (from formation level 
up to +8mPD)

0 09-May-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1190 S2D1210

S2D1210 Review & Accept of Elec. Schematic Drawings by PM (from formation
level up to +8mPD)

0 21-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1200 SC21110

S2D1220 Prepare & Submit Elec. Schematic Drawings (remaining) -KD2B 0 05-Mar-20 A 16-Mar-20 A 01-Feb-23 01-Feb-23 S2D1160, 
S2D1180, 
S2D1190

S2D1230, 
KD1020, 
S2P1130
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S2D1230 Review & Comment on Elec. Schematic Drawings by PM (remaining) 0 17-Mar-20 A 24-Mar-20 A 12-Dec-23 12-Dec-23 S2D1220 S2D1240

S2D1240 Revise & Re-submit Elec. Schematic Drawings (remaining) 0 25-Mar-20 A 10-Jun-21 A 12-Dec-23 12-Dec-23 S2D1230 S2D1250

S2D1250 Review & Accept of Elec. Schematic Drawings by PM (remaining) 0 24-May-21 A 11-Jun-21 A 12-Dec-23 12-Dec-23 S2D1240, 
S2D1190

SC21110, 
S5WS2P1090

Sludge Screening (SSc)Sludge Screening (SSc) 0 02-Jul-20 A 11-Jun-21 A 01-Feb-23 23-Apr-24

S2D1260 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2D1160, 
S2P1000

S2D1270

S2D1270 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1260 S5WS2P1090, 
S5P1050, 
SC21110

S2D1280 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 10-Sep-20 A 10-Jun-21 A 23-Apr-24 23-Apr-24 S2D1290

S2D1290 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 23-Apr-24 23-Apr-24 S2D1280 SC21110, 
PL1490

Sludge Thickening (STh)Sludge Thickening (STh) 0 02-Jul-20 A 11-Jun-21 A 01-Feb-23 23-Apr-24

S2D1300 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2P1010 S2D1310

S2D1310 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1300 SC21110, 
S5P1050

S2D1320 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 10-Sep-20 A 10-Jun-21 A 23-Apr-24 23-Apr-24 S2D1330

S2D1330 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 23-Apr-24 23-Apr-24 S2D1320 SC21110, 
PL1490

Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP) 0 18-May-20 A 11-Jun-21 A 01-Feb-23 08-Mar-23

S2D1340 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-20 A 07-Jan-21 A 01-Feb-23 01-Feb-23 S2P1040, 
S2D1000

S2D1350, 
S2D1970

S2D1350 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 08-Jan-21 A 27-Jan-21 A 01-Feb-23 01-Feb-23 S2D1340 S2D1360

S2D1360 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 28-Jan-21 A 17-May-21 A 01-Feb-23 01-Feb-23 S2D1350 S2D1370

S2D1370 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1360 SC21110, 
S5THPP1000, 
S5TCWP1000, 
S5P1050

S2D1380 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 17-Jul-20 A 07-Jan-21 A 08-Mar-23 08-Mar-23 S2D1390

S2D1390 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 08-Jan-21 A 27-Jan-21 A 08-Mar-23 08-Mar-23 S2D1380 S2D1400

S2D1400 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 28-Jan-21 A 17-May-21 A 08-Mar-23 08-Mar-23 S2D1390 S2D1410

S2D1410 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-May-21 A 11-Jun-21 A 08-Mar-23 08-Mar-23 S2D1400 S5THPP1000, 
SC21110

Sludge Digestion (SDi)Sludge Digestion (SDi) 0 01-Aug-20 A 11-Jun-21 A 01-Feb-23 10-Feb-23

S2D1420 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 01-Aug-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2P1020 S2D1430

S2D1430 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1420 SC21110, 
S5P1050

S2D1440 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 31-Aug-20 A 10-Jun-21 A 10-Feb-23 10-Feb-23 S2D1450

S2D1450 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 10-Feb-23 10-Feb-23 S2D1440 S5DIGP1000, 
SC21110, 
PL1490

Sludge Dewatering (SDe)Sludge Dewatering (SDe) 0 02-Jul-20 A 11-Jun-21 A 01-Feb-23 23-Apr-24

S2D1460 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 02-Jul-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2P1030 S2D1470

S2D1470 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1460 SC21110, 
S5P1050

S2D1480 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 31-Aug-20 A 10-Jun-21 A 23-Apr-24 23-Apr-24 S2D1490

S2D1490 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 23-Apr-24 23-Apr-24 S2D1480 SC21110, 
PL1490

Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT) 0 31-Aug-20 A 11-Jun-21 A 28-Jan-23 01-Feb-23

S2D1500 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 31-Aug-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2P1060, 
S2P1050

S2D1510

S2D1510 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1500 SC21110, 
S5P1050

S2D1520 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Oct-20 A 10-Jun-21 A 28-Jan-23 28-Jan-23 S2D1530
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S2D1530 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 28-Jan-23 28-Jan-23 S2D1520 S5BIOP1010, 
S5H2SP1000, 
SC21110

Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP) 0 18-May-20 A 11-Jun-21 A 01-Feb-23 08-Mar-23

S2D1540 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 18-May-20 A 21-Jul-20 A 01-Feb-23 01-Feb-23 S2P1070 S2D1550

S2D1550 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 22-Jul-20 A 11-Aug-20 A 01-Feb-23 01-Feb-23 S2D1540 S2D1560, 
S2D1870

S2D1560 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 12-Aug-20 A 21-Dec-20 A 01-Feb-23 01-Feb-23 S2D1550 S2D1570

S2D1570 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 22-Dec-20 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1560 SC21110, 
S5P1050

S2D1580 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-May-20 A 21-Jul-20 A 08-Mar-23 08-Mar-23 S2D1590

S2D1590 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Jul-20 A 11-Aug-20 A 08-Mar-23 08-Mar-23 S2D1580 S2D1600

S2D1600 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 12-Aug-20 A 21-Dec-20 A 08-Mar-23 08-Mar-23 S2D1590 S2D1610

S2D1610 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 22-Dec-20 A 11-Jun-21 A 08-Mar-23 08-Mar-23 S2D1600 S5CHPP1010, 
SC21110, 
S5S1020, 
PL1530

Waste Gas Burning System (WGB)Waste Gas Burning System (WGB) 0 15-Oct-20 A 11-Jun-21 A 01-Feb-23 23-Jun-23

S2D1620 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 15-Oct-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2D1630

S2D1630 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1620 SC21110, 
S5P1050

S2D1640 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 29-Nov-20 A 10-Jun-21 A 23-Jun-23 23-Jun-23 S2D1650

S2D1650 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 23-Jun-23 23-Jun-23 S2D1640 S5WGBP1000, 
SC21110

Plant Service Water System (PSW)Plant Service Water System (PSW) 0 16-Aug-20 A 11-Jun-21 A 01-Feb-23 29-Mar-23

S2D1660 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 16-Aug-20 A 10-Jun-21 A 01-Feb-23 01-Feb-23 S2D1080, 
S2D1160, 
S2P1090

S2D1670

S2D1670 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 01-Feb-23 01-Feb-23 S2D1660 SC21110, 
S5P1050

S2D1680 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 15-Oct-20 A 10-Jun-21 A 29-Mar-23 29-Mar-23 S2D1690

S2D1690 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 29-Mar-23 29-Mar-23 S2D1680 S5PSWP1000, 
SC21110

Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS) 0 01-Aug-20 A 11-Jun-21 A 22-May-23 24-Sep-25

S2D1700 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 01-Aug-20 A 17-Nov-20 A 24-Sep-25 24-Sep-25 S2P1100 S2D1710

S2D1710 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 0 18-Nov-20 A 24-Nov-20 A 24-Sep-25 24-Sep-25 S2D1700 S2D1720

S2D1720 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 0 25-Nov-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1710 S2D1730

S2D1730 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1720 SC21110

S2D1740 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 16-Aug-20 A 17-Nov-20 A 22-May-23 22-May-23 S2D1750

S2D1750 Review & Comment on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 18-Nov-20 A 24-Nov-20 A 22-May-23 22-May-23 S2D1740 S2D1760

S2D1760 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 25-Nov-20 A 10-Jun-21 A 22-May-23 22-May-23 S2D1750 S2D1770

S2D1770 Review & Accept of the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 22-May-23 22-May-23 S2D1760 S5SASP1000, 
SC21110

Control and Monitoring SystemControl and Monitoring System 0 30-Oct-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25

S2D1780 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 30-Oct-20 A 11-May-21 A 24-Sep-25 24-Sep-25 S2D1790

S2D1790 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 12-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1780 SC21110

S2D1800 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 14-Dec-20 A 11-May-21 A 24-Sep-25 24-Sep-25 S2D1810

S2D1810 Review & Accept on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 12-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1800 SC21110

Lifting AppliancesLifting Appliances 0 17-Jul-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25

S2D1820 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 0 17-Jul-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1830

S2D1830 Review & Accept on Wiring Dwgs, Cable Schedule & Design Cal. 0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1820 SC21110

S2D1840 Prepare & Submit the Schedule, Design Cal. & Fixing Details of 
Equipment

0 30-Oct-20 A 10-Jun-21 A 24-Sep-25 24-Sep-25 S2D1850

S2D1850 Review & Acceptt on the Schedule, Design Cal. & Fixing Details of 
Equipment

0 24-May-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1840 SC21110
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Building ServicesBuilding Services 0 02-Jul-20 A 11-Jun-21 A 18-Feb-23 24-Sep-25

S2D1860 Submit & Accept BS Works Design & Dwgs for Sludge Dewatering 
Building

0 21-Nov-20 A 11-Jun-21 A 18-Feb-23 18-Feb-23 SC21110, 
S5S1010, 
S5S1120

S2D1870 Submit & Accept BS Works Design & Dwgs for CHP Building 0 14-Nov-20 A 11-Jun-21 A 11-Mar-23 11-Mar-23 S2D1550 SC21110, 
S5S1120

S2D1880 Submit & Accept BS Works Design & Dwgs for Sludge Digester & 
Distribution Chamber

0 21-Nov-20 A 11-Jun-21 A 11-Mar-23 11-Mar-23 SC21110, 
S5S1120

S2D1890 Submit & Accept BS Works Design & Dwgs for Workshop No. 2 0 02-Jul-20 A 11-Jun-21 A 11-Mar-23 11-Mar-23 SC21110, 
S5S1030, 
S5S1120

S2D1900 Submit & Accept BS Works Design & Dwgs for Other Facilities 0 29-Nov-20 A 11-Jun-21 A 11-Mar-23 11-Mar-23 S2D1920, 
SC21110, 
S5S1120

S2D1910 Submit & Accept BS Works Design & Dwgs for FS Installation 0 02-Jul-20 A 11-Jun-21 A 11-Mar-23 11-Mar-23 SC21110, 
S5S1120

S2D1920 Submit & Accept BS Works Design & Dwgs for Outdoor Lighting 
Installation

0 28-Jan-21 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2D1900 SC21110

MiscellaneousMiscellaneous 0 05-Oct-20 A 11-Jun-21 A 29-Jan-23 24-Sep-25

S2D1930 Submit & Accept Design & Dwgs for DO System 0 14-Dec-20 A 11-Jun-21 A 01-Apr-23 01-Apr-23 S2P1150, 
PL1020

S5DOUP1000, 
SC21110

S2D1940 Submit & Accept Design & Dwgs for Sewage Pumping Station 0 30-Oct-20 A 11-Jun-21 A 16-Mar-23 16-Mar-23 S2P1180 S5SPSP1000, 
SC21110

S2D1950 Submit & Accept Design & Dwgs for Process Water Pumping System 0 05-Oct-20 A 11-Jun-21 A 24-Sep-25 24-Sep-25 S2P1190 SC21110

S2D1960 Submit & Accept Design & Dwgs for External Sludge Transfer 
Pumping System

0 14-Nov-20 A 11-Jun-21 A 27-Apr-23 27-Apr-23 S2P1200 S2D1970, 
SC21110

S2D1970 Submit & Accept Design & Dwgs for THP Cooling Water Pumping 
Station

0 14-Nov-20 A 10-Jun-21 A 27-Apr-23 27-Apr-23 S2D1340, 
S2D1960, 
S2P1210

S5TCWP1000, 
SC21110

S2D1980 Submit & Accept Design & Dwgs for Ferric Chloride Dosing System 0 14-Nov-20 A 11-Jun-21 A 29-Jan-23 29-Jan-23 S5FCDP1000, 
S5FCDP1010, 
SC21110

S2D1990 Submit & Accept Design & Dwgs for Temporary Primary Sludge 
Pumping Facility

0 04-Jan-21 A 11-Jun-21 A 13-Mar-23 13-Mar-23 PL1020 S5ECHP1000, 
SC21110

S2D2000 Submit & Accept Design & Dwgs for Gas Detection System 0 29-Nov-20 A 24-May-21 A 14-Feb-23 14-Feb-23 SC21110, 
S5CHPP1040

S2D2010 Submit & Accept Design & Dwgs for CCTV System 0 29-Nov-20 A 26-May-21 A 24-Sep-25 24-Sep-25 SC21110

Outstanding WorksOutstanding Works 1 02-Jul-21 A 21-Mar-24 31-Oct-21 24-Sep-25 552

S2D2020 Certifiate of Completion - Section 2 of the works (Ref: 
RCYK:ccm:60427128/92-2021004626w)

0 02-Jul-21 A 24-Sep-25

S2D2030 Provide ICE Certificate for all design, calculations, drawings, plans & 
relevant documents

1 02-Jul-21 A 21-Mar-24* 31-May-22 31-May-22 -660

S2D2040 Submit finalized design calculations, drawings & material submissions
for BS systems (Workshop No.2)

0 02-Jul-21 A 15-Sep-21 A 24-Sep-25 24-Sep-25

S2D2050 Submit finalized design calculations, drawings & material submissions
for BS systems (except Workshop No.2)

1 02-Jul-21 A 21-Mar-24* 30-Apr-22 30-Apr-22 -691

S2D2060 Submit finalized sizing calculations for the actuators and stems for 
penstocks

0 02-Jul-21 A 30-Sep-21 A 24-Sep-25 24-Sep-25

S2D2070 Submit finalized cable schedules & sizing calculation (LV System) 1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2080 Submit finalized pumps and associated motor and VSD calculations 1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2090 Submit finalized electrical loads to verify the rating of the switchgears, 
transformers and protective devices

1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2100 Submit finalized material submissions of the cables, cable tray, ladder
and accessories

0 02-Jul-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25

S2D2110 Submit finalized cable route drawings 1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2120 Submit finalized layout and control wiring diagrams for switchboard, 
MCC, control panel, etc

1 02-Jul-21 A 21-Mar-24* 31-Jan-22 31-Jan-22 -780

S2D2130 Submit finalized design submissions of the CHP system 0 02-Jul-21 A 31-Jan-22 A 24-Sep-25 24-Sep-25

S2D2140 Submit finalized interlock devices for electrical equipment and system 1 02-Jul-21 A 21-Mar-24* 30-Apr-22 30-Apr-22 -691

S2D2150 Submit finalized calculations for total harmonic distortion, electrical 
faults and touch voltage

1 02-Jul-21 A 21-Mar-24* 30-Apr-22 30-Apr-22 -691

S2D2160 Submit finalized design calculations, drawings & material submissions
for ELV systems

1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811
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S2D2170 Submit finalized design submissions of SCADA, PMS, CMMS, IDMS, 
UPS for FCS

1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2180 Submit finalized configuration of SCADA / PLC system, CMMS & 
PMS

1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2190 Submit finalized PLC and MCC panel design 1 02-Jul-21 A 21-Mar-24* 28-Feb-22 28-Feb-22 -752

S2D2200 Submit finalized design & philosophy of the process instrument 1 02-Jul-21 A 21-Mar-24* 31-Dec-21 31-Dec-21 -811

S2D2210 Submit finalized Process Design Submission 1 02-Jul-21 A 21-Mar-24* 30-Nov-21 30-Nov-21 -842

S2D2220 Submit finalized acoustic and noise calculations for all equipment 1 02-Jul-21 A 21-Mar-24* 30-Apr-22 30-Apr-22 -691

S2D2230 Submit finalized design of THP feeding system 1 02-Jul-21 A 21-Mar-24* 31-Oct-21 31-Oct-21 -872

S2D2240 Submit finalized design of the centrifuge discharge system 1 02-Jul-21 A 21-Mar-24* 30-Nov-21 30-Nov-21 -842

Section 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream Facilities553 20-Nov-19 A 24-Sep-25 16-Feb-23 24-Sep-25 0

Major Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier Procurement 0 20-Nov-19 A 06-Sep-21 A 16-Feb-23 24-Sep-25

DesignDesign 0 20-Nov-19 A 12-Jul-20 A 16-Feb-23 24-Sep-25

S3P1000 Procurement & PO for Deammonification Sidestream Treatment 
Facilities

0 20-Nov-19 A 05-Jun-20 A 16-Feb-23 16-Feb-23 CD1010, 
PL1010

S3D1000, 
S3D1440

S3P1010 E&M (Process) Designer Award 0 05-Jun-20 A 05-Jun-20 A 24-Sep-25 24-Sep-25

S3P1020 Civil & BS Designer Award 0 26-Jun-20 A 26-Jun-20 A 24-Sep-25 24-Sep-25 S3P1030

S3P1030 Mobilisation 0 27-Jun-20 A 12-Jul-20 A 24-Sep-25 24-Sep-25 S3P1020

Civil & Building ContractorCivil & Building Contractor 0 05-Aug-20 A 06-Sep-21 A 13-Nov-23 13-Nov-23

For Site Clearance & SurveyFor Site Clearance & Survey 0 05-Aug-20 A 12-Oct-20 A 13-Nov-23 13-Nov-23

S3P1040 Submit Tender proprosal of Civil Contractor (Site Clearance & 
Survey)

0 05-Aug-20 A 20-Aug-20 A 13-Nov-23 13-Nov-23 S3P1050

S3P1050 Review & Comment the Tender proprosal of Civil Contractor (Site 
Clearance & Survey)

0 21-Aug-20 A 01-Sep-20 A 13-Nov-23 13-Nov-23 S3P1040 S3P1060

S3P1060 Re-submit Tender proprosal of Civil Contractor (Site Clearance & 
Survey)

0 02-Sep-20 A 02-Sep-20 A 13-Nov-23 13-Nov-23 S3P1050 S3P1070

S3P1070 Review & Accept Tender proprosal of Civil Contractor (Site 
Clearance & Survey)

0 03-Sep-20 A 23-Sep-20 A 13-Nov-23 13-Nov-23 S3P1060 S3P1080

S3P1080 Civil Contractor (Site Clearance & Survey) Award 0 07-Oct-20 A 07-Oct-20 A 13-Nov-23 13-Nov-23 S3P1070 S3P1090

S3P1090 Mobilisation 0 08-Oct-20 A 12-Oct-20 A 13-Nov-23 13-Nov-23 S3P1080 S3C1010

For Ground InvestigationFor Ground Investigation 0 29-Aug-20 A 08-Dec-20 A 13-Nov-23 13-Nov-23

S3P1100 Submit Tender proprosal of Civil Contractor (Ground Investigation) 0 29-Aug-20 A 29-Sep-20 A 13-Nov-23 13-Nov-23 S3P1110

S3P1110 Review & Accept the Tender proprosal of Civil Contractor (Ground 
Investigation)

0 30-Sep-20 A 27-Oct-20 A 13-Nov-23 13-Nov-23 S3P1100 S3P1120

S3P1120 Tender Invitation of Civil Contractor (Ground Investigation) 0 02-Nov-20 A 13-Nov-20 A 13-Nov-23 13-Nov-23 S3P1110 S3P1130

S3P1130 Submission of Tender Report 0 14-Nov-20 A 18-Nov-20 A 13-Nov-23 13-Nov-23 S3P1120 S3P1140

S3P1140 Review & Accept the Tender Report by PM 0 19-Nov-20 A 19-Nov-20 A 13-Nov-23 13-Nov-23 S3P1130 S3P1150

S3P1150 Contract Preparation 0 20-Nov-20 A 23-Nov-20 A 13-Nov-23 13-Nov-23 S3P1140 S3P1160

S3P1160 Civil Contractor (Ground Investigation) Award 0 24-Nov-20 A 24-Nov-20 A 13-Nov-23 13-Nov-23 S3P1150 S3P1170

S3P1170 Mobilisation 0 25-Nov-20 A 08-Dec-20 A 13-Nov-23 13-Nov-23 S3P1160 S3C1020

For Pre-drilling & Post-drillingFor Pre-drilling & Post-drilling 0 26-Oct-20 A 21-Feb-21 A 13-Nov-23 13-Nov-23

S3P1180 Submit Tender proprosal of Civil Contractor (Pre-drilling & 
Post-drilling)

0 26-Oct-20 A 06-Jan-21 A 13-Nov-23 13-Nov-23 S3D1300, 
S3D1240

S3P1190

S3P1190 Review & Accept the Tender proprosal of Civil Contractor (Predrill & 
Proof drill)

0 07-Jan-21 A 27-Jan-21 A 13-Nov-23 13-Nov-23 S3P1180 S3P1200

S3P1200 Tender Invitation of Civil Contractor (Pre-drilling & Post-drilling) 0 28-Jan-21 A 04-Feb-21 A 13-Nov-23 13-Nov-23 S3P1190 S3P1210

S3P1210 Submission of Tender Report 0 05-Feb-21 A 10-Feb-21 A 13-Nov-23 13-Nov-23 S3P1200 S3P1220

S3P1220 Review & Accept the Tender Report by PM 0 11-Feb-21 A 16-Feb-21 A 13-Nov-23 13-Nov-23 S3P1210 S3P1230

S3P1230 Contract Preparation 0 17-Feb-21 A 17-Feb-21 A 13-Nov-23 13-Nov-23 S3P1220 S3P1240

S3P1240 Civil Contractor (Pre-drilling & Post-drilling) Award 0 18-Feb-21 A 18-Feb-21 A 13-Nov-23 13-Nov-23 S3P1230 S3P1250

S3P1250 Mobilisation 0 19-Feb-21 A 21-Feb-21 A 13-Nov-23 13-Nov-23 S3P1240 S3C1030

For PilingFor Piling 0 04-Jan-21 A 01-Apr-21 A 13-Nov-23 13-Nov-23

S3P1260 Submit Tender proprosal of Civil Contractor (Piling) 0 04-Jan-21 A 10-Feb-21 A 13-Nov-23 13-Nov-23 S3P1270

S3P1270 Review & Accept the Tender proprosal of Civil Contractor (Piling) 0 11-Feb-21 A 12-Mar-21 A 13-Nov-23 13-Nov-23 S3P1260 S3P1280

S3P1280 Tender Invitation of Civil Contractor (Piling) 0 12-Mar-21 A 19-Mar-21 A 13-Nov-23 13-Nov-23 S3P1270 S3P1290

S3P1290 Submission of Tender Report 0 20-Mar-21 A 22-Mar-21 A 13-Nov-23 13-Nov-23 S3P1280 S3P1300

S3P1300 Review & Accept the Tender Report by PM 0 23-Mar-21 A 23-Mar-21 A 13-Nov-23 13-Nov-23 S3P1290 S3P1310

S3P1310 Contract Preparation 0 24-Mar-21 A 25-Mar-21 A 13-Nov-23 13-Nov-23 S3P1300 S3P1320

S3P1320 Civil Contractor (Piling) Award 0 26-Mar-21 A 26-Mar-21 A 13-Nov-23 13-Nov-23 S3P1310 S3P1330

S3P1330 Mobilisation 0 26-Mar-21 A 01-Apr-21 A 13-Nov-23 13-Nov-23 S3P1320 S3C1030

For Main Civil WorksFor Main Civil Works 0 17-Mar-21 A 06-Sep-21 A 13-Nov-23 13-Nov-23
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S3P1340 Submit Tender proprosal of Civil Contractor (Main Civil Works) 0 17-Mar-21 A 21-May-21 A 13-Nov-23 13-Nov-23 S3P1350

S3P1350 Review & Accept the Tender proprosal of Civil Contractor (Main Civil 
Works)

0 22-May-21 A 19-Jul-21 A 13-Nov-23 13-Nov-23 S3P1340 S3P1360

S3P1360 Tender Invitation of Civil Contractor (Main Civil Works) 0 21-Jul-21 A 11-Aug-21 A 13-Nov-23 13-Nov-23 S3P1350 S3P1370

S3P1370 Submission of Tender Report 0 12-Aug-21 A 19-Aug-21 A 13-Nov-23 13-Nov-23 S3P1360 S3P1380

S3P1380 Review & Accept the Tender Report by PM 0 20-Aug-21 A 31-Aug-21 A 13-Nov-23 13-Nov-23 S3P1370 S3P1390

S3P1390 Contract Preparation 0 01-Sep-21 A 05-Sep-21 A 13-Nov-23 13-Nov-23 S3P1380 S3P1400

S3P1400 Civil Contractor (Main Civil Works) Award 0 06-Sep-21 A 06-Sep-21 A 13-Nov-23 13-Nov-23 S3P1390 S3D1360, 
S3C1070

Design & SubmissionDesign & Submission 1 07-Jun-20 A 21-Mar-24 16-Feb-23 24-Sep-25 552

ArchitecturalArchitectural 1 07-Jun-20 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

S3D1000 Prepare & Submit Building Layout Plan 0 07-Jun-20 A 21-Oct-20 A 16-Nov-23 16-Nov-23 CD1010, 
S3P1000

S3D1010, 
S3D1050, 
S3D1100

S3D1010 Review & Comment on Buildingl Layout Plan by PM 0 22-Oct-20 A 17-Nov-20 A 16-Nov-23 16-Nov-23 S3D1000 S3D1020

S3D1020 Revise & Re-submit Building Layout Plan 0 18-Nov-20 A 24-Dec-20 A 16-Nov-23 16-Nov-23 S3D1010 S3D1030

S3D1030 Review & Accept of Building Layout Plan by PM 0 01-Jan-21 A 16-Sep-21 A 16-Nov-23 16-Nov-23 S3D1020 S3D1090

S3D1040 Coordination Meeting with DSD (Employer) for the Architectural 
Drawing

0 15-Nov-21 A 16-Nov-23 S3D1090

S3D1050 Prepare & Submit Architectural Design / Drawings 0 17-Jun-20 A 21-Oct-20 A 16-Nov-23 16-Nov-23 S3D1000 S3D1060

S3D1060 Review & Comment on Architectural Design / Drawings by PM 0 22-Oct-20 A 17-Nov-20 A 16-Nov-23 16-Nov-23 S3D1050 S3D1070

S3D1070 Revise & Re-submit Architectural Design / Drawings 0 18-Nov-20 A 24-Dec-20 A 16-Nov-23 16-Nov-23 S3D1060 S3D1080

S3D1080 Review & Accept of Architectural Design / Drawings by PM 1 25-Dec-20 A 21-Mar-24 16-Nov-23 16-Nov-23 -126 S3D1070 S3D1090

S3D1090 Review & Accept of Architectural Design / Drawings by DSD (incl. 
VCAB) & DAP of ArchSD

1 15-Nov-21 A 21-Mar-24 16-Nov-23 16-Nov-23 -126 S3D1080, 
S3D1130, 
S3D1030, 
S3D1040

S3C1140, 
S3P2150

S3D1100 Prepare & Submit ABWF Works Drawings 0 03-Nov-20 A 24-Dec-20 A 16-Nov-23 16-Nov-23 S3D1000 S3D1110

S3D1110 Review & Comment on ABWF Works Drawings by PM 0 25-Dec-20 A 29-Jan-21 A 16-Nov-23 16-Nov-23 S3D1100 S3D1120

S3D1120 Revise & Re-submit ABWF Works Drawings 0 30-Jan-21 A 11-Mar-21 A 16-Nov-23 16-Nov-23 S3D1110 S3D1130

S3D1130 Review & Accept of ABWF Works Drawings by PM 1 12-Mar-21 A 21-Mar-24 16-Nov-23 16-Nov-23 -126 S3D1120 S3C1140, 
S3D1090

Civil / StructuralCivil / Structural 0 13-Jul-20 A 18-Feb-22 A 16-Feb-23 24-Sep-25

S3D1140 Prepare & Submit Loading Plan to ICE 0 13-Jul-20 A 25-Sep-20 A 13-Nov-23 13-Nov-23 S3D1150

S3D1150 Review & Comment on Loading Plan by ICE 0 26-Sep-20 A 23-Oct-20 A 13-Nov-23 13-Nov-23 S3D1140 S3D1160

S3D1160 Revise & Re-submit Loading Plan to ICE 0 24-Oct-20 A 20-Apr-21 A 13-Nov-23 13-Nov-23 S3D1150 S3D1170

S3D1170 Review & Accept of Loading Plan by ICE 0 21-Apr-21 A 26-Apr-21 A 13-Nov-23 13-Nov-23 S3D1160 S3D1180

S3D1180 Prepare & Submit Loading Plan to PM 0 27-Apr-21 A 27-Apr-21 A 13-Nov-23 13-Nov-23 S3D1170 S3D1190

S3D1190 Review & Accept of Loading Plan by PM & DSD (incl. BCM) 0 28-Apr-21 A 18-Feb-22 A 13-Nov-23 13-Nov-23 S3D1180 S3C1090

S3D1200 Prepare & Submit GI Plan 0 13-Jul-20 A 26-Aug-20 A 13-Nov-23 13-Nov-23 S3D1210

S3D1210 Review & Comment on GI Plan by PM 0 27-Aug-20 A 10-Sep-20 A 13-Nov-23 13-Nov-23 S3D1200 S3D1220

S3D1220 Revise & Re-submit GI Plan 0 11-Sep-20 A 28-Sep-20 A 13-Nov-23 13-Nov-23 S3D1210 S3D1230

S3D1230 Review & Accept of GI Plan by PM 0 29-Sep-20 A 02-Nov-20 A 13-Nov-23 13-Nov-23 S3D1220 S3C1020

S3D1240 Prepare & Submit Foundation Design / Drawings to ICE & PM 0 20-Aug-20 A 09-Oct-20 A 16-Feb-23 16-Feb-23 S3D1250, 
S3C1010, 
S3D1300, 
S3P1180

S3D1250 Review & Comment on Foundation Design / Drawings by ICE & PM 0 10-Oct-20 A 27-Nov-20 A 24-Sep-25 24-Sep-25 S3D1240 S3D1260

S3D1260 Revise & Re-submit Foundation Design / Drawings to ICE & PM 0 28-Nov-20 A 29-Jan-21 A 24-Sep-25 24-Sep-25 S3D1250 S3D1270

S3D1270 Review & Accept of Foundation Design / Drawings by ICE & PM 0 30-Jan-21 A 26-Feb-21 A 24-Sep-25 24-Sep-25 S3D1260 S3D1280

S3D1280 Prepare & Submit Foundation Design / Drawings to DSD (incl. BCM) 0 27-Feb-21 A 05-Mar-21 A 24-Sep-25 24-Sep-25 S3D1270 S3D1290

S3D1290 Review & Accept of Foundation Design / Drawings by DSD (incl. 
BCM)

0 06-Mar-21 A 26-Mar-21 A 24-Sep-25 24-Sep-25 S3D1280

S3D1300 Prepare & Submit Substructure / Superstructure Design / Drawings 
to ICE & PM

0 10-Oct-20 A 05-Nov-20 A 16-Feb-23 16-Feb-23 S3D1240 S3D1310, 
S3P1180

S3D1310 Review & Comment on Substructure / Superstructure Design / 
Drawings by ICE & PM

0 06-Nov-20 A 30-Dec-20 A 16-Feb-23 16-Feb-23 S3D1300 S3D1320

S3D1320 Revise & Re-submit Substructure / Superstructure Design / 
Drawings to ICE & PM

0 31-Dec-20 A 26-Apr-21 A 16-Feb-23 16-Feb-23 S3D1310 S3D1330

S3D1330 Review & Accept of Substructure / Superstructure Design / Drawings 
by ICE & PM

0 27-Apr-21 A 18-Feb-22 A 16-Feb-23 16-Feb-23 S3D1320 S3D1340

S3D1340 Prepare & Submit Substructure / Superstructure Design / Drawings 
to DSD (incl. BCM)

0 13-Dec-21 A 23-Dec-21 A 16-Feb-23 16-Feb-23 S3D1330 S3D1350
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S3D1350 Review & Accept of Substructure / Superstructure Design / Drawings 
by DSD (incl. BCM)

0 24-Dec-21 A 18-Feb-22 A 16-Feb-23 16-Feb-23 S3D1340 S3C1100

ELSELS 0 07-Sep-21 A 26-Apr-22 A 13-Nov-23 13-Nov-23

S3D1360 Prepare & Submit ELS Plan to ICE 0 07-Sep-21 A 20-Oct-21 A 13-Nov-23 13-Nov-23 S3P1400 S3D1370

S3D1370 Review & Accept of ELS Plan by ICE 0 21-Oct-21 A 18-Nov-21 A 13-Nov-23 13-Nov-23 S3D1360 S3D1380

S3D1380 Prepare & Submit ELS Plan to PM 0 19-Nov-21 A 19-Nov-21 A 13-Nov-23 13-Nov-23 S3D1370 S3D1390

S3D1390 Review & Accept of ELS Plan by PM 0 20-Nov-21 A 26-Apr-22 A 13-Nov-23 13-Nov-23 S3D1380 S3C1080

Process DesignProcess Design 0 06-Jul-20 A 29-Oct-21 A 24-Sep-25 24-Sep-25

S3D1400 Prepare & Submit E&M Works (Process) Design Drawings 0 06-Jul-20 A 10-Nov-20 A 24-Sep-25 24-Sep-25 S3D1410

S3D1410 Review & Comment on E&M Works (Process) Design Drawings by 
PM

0 11-Nov-20 A 08-Dec-20 A 24-Sep-25 24-Sep-25 S3D1400 S3D1420

S3D1420 Revise & Re-submit E&M Works (Process) Design Drawings 0 09-Dec-20 A 26-Mar-21 A 24-Sep-25 24-Sep-25 S3D1410 S3D1430

S3D1430 Review & Accept of E&M Works (Process) Design Drawings by PM 0 27-Mar-21 A 29-Oct-21 A 24-Sep-25 24-Sep-25 S3D1420

E&M DesignE&M Design 0 07-Jun-20 A 14-Sep-23 A 16-Feb-23 16-Feb-23

S3D1440 Prepare & Submit General Arrangement Drawings 0 07-Jun-20 A 31-Mar-21 A 16-Feb-23 16-Feb-23 S3P1000 S3D1450, 
S3C1080

S3D1450 Review & Comment on General Arrangement Drawings by PM 0 01-Apr-21 A 07-May-21 A 16-Feb-23 16-Feb-23 S3D1440 S3D1460

S3D1460 Revise & Re-submit General Arrangement Drawings 0 08-May-21 A 06-Jan-22 A 16-Feb-23 16-Feb-23 S3D1450 S3D1470

S3D1470 Review & Accept of General Arrangement Drawings by PM 0 07-Jan-22 A 14-Sep-23 A 16-Feb-23 16-Feb-23 S3D1460 S3C1995

BSBS 0 03-Jul-20 A 07-Jul-23 A 03-Nov-23 03-Nov-23

S3D1480 Prepare & Submit BS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 03-Jul-20 A 10-Dec-20 A 03-Nov-23 03-Nov-23 S3D1490

S3D1490 Review & Comment on BS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 11-Dec-20 A 11-Jan-21 A 03-Nov-23 03-Nov-23 S3D1480 S3D1500

S3D1500 Revise & Re-submit BS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 05-Jan-21 A 31-Mar-21 A 03-Nov-23 03-Nov-23 S3D1490 S3D1510

S3D1510 Review & Accept of BS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 01-Apr-21 A 07-Jul-23 A 03-Nov-23 03-Nov-23 S3D1500 S3S1020

S3D1520 Submission & Submit FS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 03-Aug-20 A 10-Dec-20 A 03-Nov-23 03-Nov-23 S3D1530

S3D1530 Review & Comment on FS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 11-Dec-20 A 19-Jan-21 A 03-Nov-23 03-Nov-23 S3D1520 S3D1540

S3D1540 Revise & Re-submit FS Works Design & Dwgs for Sidestream 
Treatment Facilities

0 20-Jan-21 A 19-Mar-21 A 03-Nov-23 03-Nov-23 S3D1530 S3D1550

S3D1550 Review & Accept of FS Works Design & Dwgs for Sidestream 
Treatment Facilities by PM

0 20-Mar-21 A 06-Mar-23 A 03-Nov-23 03-Nov-23 S3D1540 S3S1020

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 72 18-Feb-20 A 31-May-24 16-Feb-23 24-Sep-25 481

Civil & StructureCivil & Structure 0 01-Feb-21 A 19-Apr-22 A 13-Nov-23 13-Nov-23

S3P1410 Procurement, Manufacture & Delivery of Piling 0 01-Feb-21 A 14-Apr-21 A 13-Nov-23 13-Nov-23 S3C1040

S3P1420 Procurement, Manufacture & Delivery of Metal Works Material 0 09-May-21 A 07-Jul-21 A 13-Nov-23 13-Nov-23 S3C1080

S3P1430 Procurement, Manufacture & Delivery of Steel Reinforcement 0 11-Mar-22 A 25-Mar-22 A 13-Nov-23 13-Nov-23 S3C1090

S3P1440 Procurement, Manufacture & Delivery of Concrete Mix 0 21-Mar-22 A 19-Apr-22 A 13-Nov-23 13-Nov-23 S3C1090

ABWFABWF 0 01-Sep-23 A 31-Oct-23 A 13-Nov-23 23-Jan-24

S3P1450 Procurement, Manufacture & Delivery of ABWF Works Material 0 01-Sep-23 A 31-Oct-23 A 23-Jan-24 23-Jan-24 S3C1140

S3P1460 Procurement, Manufacture & Delivery of Water Proofing Material 0 01-Sep-23 A 16-Oct-23 A 13-Nov-23 13-Nov-23 S3C1130

E&M ProcessE&M Process 57 20-May-22 A 16-May-24 16-Feb-23 04-Jul-23 -317

S3P1470 Manufacture & Delivery of Primary and Secondary Clarifiers for 
Phospaq

0 20-May-22 A 16-Sep-23 A 20-Apr-23 20-Apr-23 S3C2280, 
S3C2090

S3P1480 Manufacture & Delivery of Drum sludge thickener 0 31-May-22 A 15-Mar-24 A 04-Apr-23 04-Apr-23 S3C2240

S3P1490 Manufacture & Delivery of Tilted Plates for Phospaq and Anammox 
internals

0 11-Jun-22 A 16-Sep-23 A 14-Mar-23 14-Mar-23 S3C2100, 
S3C2110

S3P1500 Procurement of Air Blower System 0 04-Jul-22 A 08-Aug-22 A 28-Feb-23 28-Feb-23 S3P1510

S3P1510 Manufacture & Delivery of Air Blower System 0 09-Aug-22 A 13-Mar-24 A 28-Feb-23 28-Feb-23 S3P1500 S3C2310

S3P1520 Procurement of Diffusers for Phospaq and Anammox Internals 0 21-Aug-22 A 02-Dec-22 A 09-Mar-23 09-Mar-23 S3P1950

S3P1530 Procurement of Ancillary Air Blower 0 21-Aug-22 A 02-Dec-22 A 28-Feb-23 28-Feb-23 S3P1970

S3P1540 Procurement of Buffer tank Lifting Pump 0 21-Aug-22 A 27-Sep-22 A 16-Feb-23 16-Feb-23 S3P1760

S3P1550 Procurement of Anammox feed pump and Sludge Discharge pump 0 21-Aug-22 A 27-Sep-22 A 16-Feb-23 16-Feb-23 S3P1770

S3P1560 Procurement of Metering Pump 0 21-Aug-22 A 14-Oct-22 A 16-Feb-23 16-Feb-23 S3P1850

S3P1570 Procurement of 2nd Sludge Pump 0 21-Aug-22 A 19-Sep-22 A 16-Feb-23 16-Feb-23 S3P1780

S3P1580 Procurement of Struvite Pump 0 21-Aug-22 A 27-Sep-22 A 16-Feb-23 16-Feb-23 S3P1790

S3P1590 Procurement of Primary Sludge Pump 0 21-Aug-22 A 27-Sep-22 A 16-Feb-23 16-Feb-23 S3P1800

S3P1600 Procurement of Drum Thickener Feed Pump 0 21-Aug-22 A 27-Sep-22 A 16-Feb-23 16-Feb-23 S3P1810
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S3P1610 Procurement of FRP Tanks (NaOH, Micro-Nutrient, Anti-foamer and 
Polymer)

0 21-Aug-22 A 25-Nov-22 A 08-Mar-23 08-Mar-23 S3P1930

S3P1620 Procurement of NaOH Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 01-Mar-23 01-Mar-23 S3P1860

S3P1630 Procurement of Micro-Nutrient Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 01-Mar-23 01-Mar-23 S3P1870

S3P1640 Procurement of Anti-foamer Dosing Pump 0 21-Aug-22 A 14-Oct-22 A 01-Mar-23 01-Mar-23 S3P1880

S3P1650 Procurement of Polymer Dosing Pump 0 21-Aug-22 A 27-Sep-22 A 01-Mar-23 01-Mar-23 S3P1750

S3P1660 Procurement of DOU no.4 0 21-Aug-22 A 02-Dec-22 A 16-Feb-23 16-Feb-23 S3P1980

S3P1670 Procurement of SCADA System 0 21-Aug-22 A 10-Nov-22 A 22-Mar-23 22-Mar-23 S3P1910

S3P1680 Procurement of Local control panel parts for Drum Sludge Thickener 0 21-Aug-22 A 02-Dec-22 A 26-Feb-23 26-Feb-23 S3P1990

S3P1690 Procurement of uPVC pipe and GRP Pipe 0 21-Aug-22 A 01-Nov-23 A 07-Mar-23 07-Mar-23 S3P2020

S3P1700 Procurement of EM Flowmeter 0 21-Aug-22 A 14-Nov-22 A 15-Mar-23 15-Mar-23 S3P1920

S3P1710 Procurement of Instrument 0 21-Aug-22 A 02-Dec-22 A 16-Feb-23 16-Feb-23 S3P2000

S3P1720 Procurement of PAM dosing pump 0 21-Aug-22 A 27-Sep-22 A 01-Mar-23 01-Mar-23 S3P1820

S3P1730 Procurement of Lifting Applicance 0 23-Aug-22 A 16-Sep-22 A 16-Feb-23 16-Feb-23 S3P1740

S3P1740 Manufacture & Delivery of Lifting Applicance 0 17-Sep-22 A 20-Jan-24 A 16-Feb-23 16-Feb-23 S3P1730 S3C2170, 
S3C2180, 
S3C2190, 
S3C2260, 
S3C2270, 
S3C2290

S3P1750 Manufacture & Delivery of Polymer Dosing Pump 0 28-Sep-22 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P1650 S3C2200

S3P1760 Manufacture & Delivery of Buffer tank Lifting Pump 0 29-Sep-22 A 04-Sep-23 A 16-Feb-23 16-Feb-23 S3P1540 S3C2000

S3P1770 Manufacture & Delivery of Anammox feed pump and Anammox 
Sludge pump

0 29-Sep-22 A 15-Sep-23 A 16-Feb-23 16-Feb-23 S3P1550 S3C2020, 
S3C2040

S3P1780 Manufacture & Delivery of 2nd Sludge Pump 0 29-Sep-22 A 04-Sep-23 A 16-Feb-23 16-Feb-23 S3P1570 S3C2010

S3P1790 Manufacture & Delivery of Struvite Pump 0 29-Sep-22 A 15-Sep-23 A 16-Feb-23 16-Feb-23 S3P1580 S3C2050

S3P1800 Manufacture & Delivery of Primary Sludge Pump 0 29-Sep-22 A 15-Sep-23 A 16-Feb-23 16-Feb-23 S3P1590 S3C2070

S3P1810 Manufacture & Delivery of Drum Thickener Feed Pump 0 29-Sep-22 A 15-Sep-23 A 16-Feb-23 16-Feb-23 S3P1600 S3C2060

S3P1820 Manufacture & Delivery of PAM dosing pump 0 29-Sep-22 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P1720 S3C2200

S3P1830 Procurement of PE pipework 0 15-Oct-22 A 11-Feb-23 A 16-Feb-23 16-Feb-23 S3P2060

S3P1840 Procurement of Flushing pump 0 24-Oct-22 A 28-Feb-23 A 07-Mar-23 07-Mar-23 S3P2050

S3P1850 Manufacture & Delivery of Metering Pump 0 31-Oct-22 A 30-Sep-23 A 16-Feb-23 16-Feb-23 S3P1560 S3C2030

S3P1860 Manufacture & Delivery of NaOH Dosing pump 0 31-Oct-22 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P1620 S3C2200

S3P1870 Manufacture & Delivery of Micro-Nutrient Dosing Pump 0 31-Oct-22 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P1630 S3C2200

S3P1880 Manufacture & Delivery of Anti-foamer Dosing Pump 0 31-Oct-22 A 15-Sep-23 A 01-Mar-23 01-Mar-23 S3P1640 S3C2200

S3P1900 Procurement of Mixer 0 11-Nov-22 A 02-Dec-22 A 20-Apr-23 20-Apr-23 S3P1960

S3P1910 Manufacture & Delivery of SCADA System 0 11-Nov-22 A 29-Feb-24 A 22-Mar-23 22-Mar-23 S3P1670 S3C2400

S3P1920 Manufacture & Delivery of EM Flowmeter 0 15-Nov-22 A 30-Nov-23 A 15-Mar-23 15-Mar-23 S3P1700 S3C2430

S3P1930 Manufacture & Delivery of FRP Tanks (NaOH, Micro-Nutrient, 
Anti-foamer and Polymer)

0 26-Nov-22 A 31-Jan-24 A 08-Mar-23 08-Mar-23 S3P1610 S3C2210

S3P1940 Procurement of SS pipe and Fittings 0 01-Dec-22 A 25-Jul-23 A 16-Feb-23 16-Feb-23 S3P2070, 
S3P1945

S3P1945 Procurement of Ductile Iron Pipes and Fittings 0 01-Dec-22 A 30-Jun-23 A 16-Feb-23 16-Feb-23 S3P1940 S3P2160

S3P1950 Manufacture & Delivery of Diffusers for Phospaq and Anammox 
Internals

26 03-Dec-22 A 15-Apr-24 09-Mar-23 03-Apr-23 -378 S3P1520 S3C2130, 
S3C2140

S3P1960 Manufacture & Delivery of Mixer 0 03-Dec-22 A 15-Dec-23 A 20-Apr-23 20-Apr-23 S3P1900 S3C2120

S3P1970 Manufacture & Delivery of Ancillary air blower 0 03-Dec-22 A 20-Jan-24 A 28-Feb-23 28-Feb-23 S3P1530 S3C2340

S3P1980 Manufacture & Delivery of DOU no.4 57 02-Jan-24 A 16-May-24 16-Feb-23 13-Apr-23 -399 S3P1660 S3C2300

S3P1990 Manufacture & Delivery of Local control panel parts for Drum Sludge 
Thickener

9 03-Dec-22 A 29-Mar-24 26-Feb-23 06-Mar-23 -389 S3P1680 S3C2430

S3P2000 Manufacture & Delivery of Instrument 27 03-Dec-22 A 16-Apr-24 16-Feb-23 14-Mar-23 -399 S3P1710 S3C2430

S3P2020 Manufacture & Delivery of uPVC pipe and FRP Pipe 0 02-Nov-23 A 15-Mar-24 A 07-Mar-23 07-Mar-23 S3P1690 S3C2250, 
S3C2350, 
S3C2150

S3P2050 Manufacture & Delivery of Flushing pump 0 30-Mar-23 A 31-Jan-24 A 07-Mar-23 07-Mar-23 S3P1840 S3C2350, 
S3T1030, 
S3C2080

S3P2060 Manufacture & Delivery of PE pipework 0 21-Feb-23 A 16-Sep-23 A 16-Feb-23 16-Feb-23 S3P1830 S3C2250, 
S3C2150, 
S3C2350

S3P2070 Manufacture & Delivery of SS pipe and Fittings 0 26-Sep-23 A 15-Mar-24 A 16-Feb-23 16-Feb-23 S3P1940 S3C2150, 
S3C2250, 
S3C2350
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S3P2160 Manufacture & Delivery of Ductile Iron Pipes and Fittings 0 21-Jul-23 A 15-Dec-23 A 16-Feb-23 16-Feb-23 S3P1945 S3C2150, 
S3C2350, 
S3C2250

S3P2170 Manufacture & Delivery of Actuators 41 15-Jan-24 A 30-Apr-24 19-Mar-23 28-Apr-23 -368 S3C2230, 
S3C2550, 
S3C2570

S3P2180 Manufacture & Delivery of Polymer System 30 01-Feb-24 A 19-Apr-24 05-Jun-23 04-Jul-23 -290 S3C2320

S3P2190 Manufacture & Delivery of NaOH Tank 0 01-Dec-23 A 15-Jan-24 A 30-Mar-23 30-Mar-23 S3C2160

BSBS 72 18-Feb-20 A 31-May-24 16-Feb-23 05-Feb-24 -116

S3P2080 Procurement of Transformer 0 18-Feb-20 A 13-Jul-20 A 11-Mar-23 11-Mar-23 S3P2120

S3P2090 Procurement of Low Voltage Switchboard and Accessories 0 21-Nov-20 A 23-Apr-21 A 16-Feb-23 16-Feb-23 S3P2110

S3P2100 Procurement of MVAC System 0 08-Mar-23 A 15-Sep-23 A 26-Nov-23 26-Nov-23 S3P2130

S3P2110 Manufacture & Delivery of Low Voltage Switchboard and 
Accessories

23 18-Mar-23 A 12-Apr-24 16-Feb-23 10-Mar-23 -399 S3P2090 S3C2380

S3P2120 Manufacture & Delivery of Transformer 0 10-Aug-23 A 30-Nov-23 A 11-Mar-23 11-Mar-23 S3P2080 S3C2360

S3P2130 Manufacture & Delivery of MVAC System 72 11-Dec-23 A 31-May-24 26-Nov-23 05-Feb-24 -116 S3P2100 S3C2490, 
S3C2500, 
S3C2530

S3P2140 Procurement, Manufacture & Delivery of BS Works Material 72 05-Oct-23 A 31-May-24 21-Feb-23 03-May-23 -394 S3C2420, 
S3T1270

Fitting-outFitting-out 71 02-Nov-23 A 31-May-24 16-Jul-25 24-Sep-25 481

S3P2150 Procurement, Manufacture & Delivery of Fit-out Works Material 71 02-Nov-23 A 31-May-24 16-Jul-25 24-Sep-25 481 S3D1090

Ground Settlement, Tilting & Utility MonitoringGround Settlement, Tilting & Utility Monitoring 0 12-Dec-20 A 09-Sep-23 A 21-Aug-24 21-Aug-24

S3C1000 Ground Settlement, Tilting & Utility Monitoring 0 12-Dec-20 A 09-Sep-23 A 21-Aug-24 21-Aug-24 S3C1010 SC31120

Civil Works ConstructionCivil Works Construction 553 30-Sep-20 A 24-Sep-25 16-Feb-23 21-Aug-24 -399

S3C1010 Site Clearance & Survey 0 30-Sep-20 A 12-Dec-20 A 13-Nov-23 13-Nov-23 S3D1240, 
AD1140, 
S3P1090

S3C1020, 
S3C1000

S3C1020 Ground Investigation 0 12-Dec-20 A 18-Jan-21 A 13-Nov-23 13-Nov-23 AD1140, 
S3C1010, 
S3P1170, 
S3D1230

S3C1030

S3C1030 Pre-drilling Works 0 22-Feb-21 A 19-Mar-21 A 13-Nov-23 13-Nov-23 S3C1020, 
S3P1250, 
S3P1330

S3C1040

S3C1040 Minor Civil Works & Preperation Works for Piling 0 20-Mar-21 A 20-May-21 A 13-Nov-23 13-Nov-23 S3C1030, 
S3P1410

S3C1050

S3C1050 Piling Works (Impacted by Inclement Weather) 0 21-May-21 A 21-Aug-21 A 13-Nov-23 13-Nov-23 S3C1040 S3C1060

S3C1060 Post-drilling, Proof test & remaining works (Impacted by Inclement 
Weather)

0 22-Aug-21 A 17-Sep-21 A 13-Nov-23 13-Nov-23 S3C1050 S3C1080, 
S3C1070

S3C1070 Site Set-up / Mobilisation (Impacted by Inclement Weather) 0 18-Sep-21 A 20-Nov-21 A 13-Nov-23 13-Nov-23 S3C1060, 
S3P1400

S3C1080

S3C1080 Excavation / ELS (Impacted by Inclement Weather) 0 24-Nov-21 A 31-Aug-22 A 13-Nov-23 13-Nov-23 S3D1440, 
S3P1420, 
S3D1390, 
S3C1060, 
S3C1070

S3C1090

S3C1090 Pile Caps installation & Basement Slab 0 01-Sep-22 A 11-Feb-23 A 13-Nov-23 13-Nov-23 S3C1080, 
S3P1440, 
S3P1430, 
S3D1190

S3C1130

S3C1100 Construction of Basement up to G/F Slab 0 12-Feb-23 A 29-Aug-23 A 16-Feb-23 16-Feb-23 S3D1350, 
S3S1010

S3C1110, 
S3C1130, 
S3C1995

S3C1110 Construction of G/F up to 1/F Slab 0 30-Aug-23 A 12-Nov-23 A 16-Feb-23 16-Feb-23 S3C1100 S3C1120, 
S3C1130, 
S3C2155, 
S3C1125

S3C1120 Construction of 1/F up to Roof 0 13-Nov-23 A 12-Dec-23 A 28-Feb-23 28-Feb-23 S3C1110 S3C1130, 
S3C2285

S3C1125 Water tightness Test for all concrete tank 61 13-Nov-23 A 20-May-24 18-Feb-23 19-Apr-23 -397 S3C1110 S3C2120

S3C1130 Waterproofing 72 01-Feb-24 A 31-May-24 13-Nov-23 23-Jan-24 -129 S3P1460, 
S3C1120, 
S3C1090, 
S3C1100, 
S3C1110

S3C1140
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S3C1140 External & Internal Finishes - 1st Fix (Blockwork, Plastering, Wet 
Trade)

68 15-Dec-23 A 31-May-24 17-Nov-23 23-Jan-24 -129 S3C1130, 
S3P1450, 
S3D1090, 
S3D1130

S3C1150, 
S3C1160

S3C1150 External & Internal Finishes - 2nd Fix (Ceiling / Wall / Floor Finishing, 
Door)

90 01-Jun-24 29-Aug-24 24-Jan-24 22-Apr-24 -129 S3C1140 S3S1170, 
S3C1160, 
PL1190, 
SC31120

S3C1160 Landscaping Works 120 28-May-25 24-Sep-25 24-Apr-24 21-Aug-24 -399 S3C1140, 
S3C1150

SC31120

E&M InstallationE&M Installation 152 08-Oct-23 A 19-Aug-24 16-Feb-23 22-Jul-24 -28

Mechanical InstallationsMechanical Installations 90 08-Oct-23 A 18-Jun-24 16-Feb-23 22-Jul-24 34

BasementBasement 77 08-Oct-23 A 05-Jun-24 16-Feb-23 19-May-23 -383

S3C1995 Access to Sidestream Treatment Facilities (B/F) 0 08-Oct-23 A 16-Feb-23 S3C1100, 
S3D1470

S3C2000, 
S3C2450, 
S3C2460

S3C2000 Installation of Buffer Tank Lifting pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3P1760, 
S3C1995

S3C2020, 
S3C2150, 
S3T1030, 
S3C2010

S3C2010 Installation of Secondary Sludge pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3P1780, 
S3C2000

S3C2030, 
S3C2150, 
S3T1030

S3C2020 Installation of Anammox Feed pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2000, 
S3P1770

S3C2040, 
S3C2150, 
S3T1030

S3C2030 Installation of Metering Pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2010, 
S3P1850

S3C2050, 
S3C2150, 
S3T1030

S3C2040 Installation of Anammox Sludge discharge pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2020, 
S3P1770

S3C2060, 
S3C2150, 
S3T1030

S3C2050 Installation of Struvite Pumps (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2030, 
S3P1790

S3C2070, 
S3C2150, 
S3T1030

S3C2060 Installation of Thickener feed pumps (2 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2040, 
S3P1810

S3C2080, 
S3C2150, 
S3T1030

S3C2070 Installation of Primary Clarifier sludge discharge pump (3 nos.) 0 08-Oct-23 A 14-Oct-23 A 16-Feb-23 16-Feb-23 S3C2050, 
S3P1800

S3C2150, 
S3T1030

S3C2080 Installation of Flushing Pump (2 nos.) 7 01-Apr-24* 07-Apr-24 28-Mar-23 03-Apr-23 -370 S3C2060, 
S3P2050

S3C2150, 
S3C2240, 
S3T1030

S3C2090 Installation of Secondary Clarifiers No.1 and 2 7 30-May-24* 05-Jun-24 27-Apr-23 03-May-23 -399 S3P1470, 
S3C2180

S3T1110

S3C2100 Installation of Separator for Phospaq No.1 and 2 21 16-Apr-24 06-May-24 14-Mar-23 03-Apr-23 -399 S3P1490, 
S3C2180

S3C2130, 
S3T1140

S3C2110 Installation of Separator for Anammox No. 1 and 2 51 16-Apr-24* 05-Jun-24 14-Mar-23 03-May-23 -399 S3P1490, 
S3C2260, 
S3C2270

S3T1150

S3C2120 Installation of Mixer for Thickened Sludge Tank, Sludge MIxing Tank, 
Anammox Effluent Chamber and Filtrate Buffer Tank

14 21-May-24 03-Jun-24 20-Apr-23 03-May-23 -397 S3P1960, 
S3C1125

S3T1090

S3C2130 Installation of Diffusers and pipework for Phospaq 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3P1950, 
S3C2100

S3T1140, 
S3C2140

S3C2140 Installation of Diffusers and pipework for Anammox 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3P1950, 
S3C2130

S3T1150

S3C2150 Installation of Pipeworks, Associate Valves and Fittings 57 30-Jan-24 A 16-May-24 16-Feb-23 13-Apr-23 -399 S3C2000, 
S3C2010, 
S3C2020, 
S3C2030, 
S3C2040, 
S3C2050, 
S3C2060, 
S3C2070, 
S3C2080, 
S3P2060, 
S3P2070, 
S3P2020, 
S3P2160

S3T1000, 
S3T1070, 
S3T1140, 
S3T1150, 
S3C2220, 
S3C2430

S3C2220 Installation of Instruments 30 27-Apr-24 26-May-24 04-Apr-23 03-May-23 -389 S3C2150 S3T1154
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S3C2230 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368 S3P2170 S3T1164

G/FG/F 90 01-Feb-24 A 18-Jun-24 16-Feb-23 22-Jul-24 34

S3C2155 Access to Sidestream Treatment Facilities (G/F) 0 01-Feb-24 A 16-Feb-23 S3C1110 S3C2200, 
S3C2170, 
S3C2210, 
S3C2240, 
S3C2250, 
S3C2160, 
S3C2280, 
S3C2360, 
S3C2260

S3C2160 E&M installation of DG Plant Room (NaOH tank and FRP platform) 50 11-Apr-24* 30-May-24 30-Mar-23 18-May-23 -378 S3C2155, 
S3S1100, 
S3P2190

S3S1110

S3C2170 Installation of EOT crane (LA-01) 15 02-Mar-24 A 15-Apr-24 27-Feb-23 13-Mar-23 -399 S3P1740, 
S3C2155, 
S3C2270

S3C2180, 
S3C2190, 
S3T1285, 
S3C2280

S3C2180 Installation of EOT crane (LA-02) 15 02-Mar-24 A 15-Apr-24 27-Feb-23 13-Mar-23 -399 S3C2170, 
S3P1740

S3T1285, 
S3C2090, 
S3C2100

S3C2190 Installation of Monorail (LA-03) 30 20-May-24* 18-Jun-24 23-Jun-24 22-Jul-24 34 S3P1740, 
S3C2170

S3T1285

S3C2200 Installation of NaOH Dosing Pumps, Micro-Nutrient Dosing Pumps, 
Defoamer Dosing Pumps and PAM Dosing Pumps (12 nos.)

14 01-Apr-24* 14-Apr-24 01-Mar-23 14-Mar-23 -397 S3P1860, 
S3P1870, 
S3P1880, 
S3P1820, 
S3C2155, 
S3P1750

S3C2250, 
S3T1030, 
S3T1020, 
S3C2210

S3C2210 Installation of Deformer dissolving Tank, Micro-nutrient tank and 
mixer

7 01-Apr-24 07-Apr-24 08-Mar-23 14-Mar-23 -390 S3P1930, 
S3C2155, 
S3C2200

S3C2250, 
S3T1020

S3C2240 Installation of Drum Sludge Thickener System (Including mixing 
valves, flocculation reactors)

30 08-Apr-24 07-May-24 04-Apr-23 03-May-23 -370 S3P1480, 
S3C2080, 
S3C2155

S3T1040

S3C2250 Installation of Pipeworks, Associate Valves and Fittings 30 15-Apr-24 14-May-24 15-Mar-23 13-Apr-23 -397 S3C2200, 
S3C2210, 
S3P2060, 
S3P2070, 
S3P2020, 
S3C2155, 
S3P2160

S3T1000, 
S3C2430, 
S3T1070, 
S3C2540

S3C2260 Installation of Monorail  (LA-04) 26 01-Feb-24 A 15-Apr-24 16-Feb-23 13-Mar-23 -399 S3P1740, 
S3C2155

S3C2270, 
S3T1285, 
S3C2110

S3C2270 Installation of Monorail (LA-05) 26 01-Feb-24 A 15-Apr-24 16-Feb-23 13-Mar-23 -399 S3P1740, 
S3C2260

S3T1285, 
S3C2170, 
S3C2110

S3C2280 Installation of Primary Clarifiers No.1 and 2 14 21-May-24* 03-Jun-24 20-Apr-23 03-May-23 -397 S3P1470, 
S3C2155, 
S3C2170

S3T1100

S3C2320 Installation of Polymer System 30 20-Apr-24 19-May-24 05-Jul-23 03-Aug-23 -290 S3P2180 S3T1020

S3C2540 Installation of Instruments 30 30-Apr-24 29-May-24 04-Apr-23 03-May-23 -392 S3C2250 S3T1154

S3C2550 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368 S3P2170 S3T1164

1/F1/F 77 01-Feb-24 A 05-Jun-24 28-Feb-23 22-Jul-24 47

S3C2285 Access to Sidestream Treatment Facilities (1/F) 0 01-Feb-24 A 28-Feb-23 S3C1120 S3C2300, 
S3C2310, 
S3C2340, 
S3C2350, 
S3T1030

S3C2290 Installation of EOT crane (LA-06) 56 01-Feb-24 A 15-May-24 28-May-24 22-Jul-24 68 S3P1740 S3T1285

S3C2300 Installation of Deodorisation System (DOU) No.4 20 17-May-24 05-Jun-24 14-Apr-23 03-May-23 -399 S3P1980, 
S3C2285

S3T1080

S3C2310 Installation of Air Blower System 30 02-Apr-24* 01-May-24 28-Feb-23 29-Mar-23 -399 S3P1510, 
S3C2285

S3C2340, 
S3T1060

S3C2340 Installation of Ancillary Air Blower 30 02-Apr-24 01-May-24 28-Feb-23 29-Mar-23 -399 S3P1970, 
S3C2310, 
S3C2285

S3T1060, 
S3C2350
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S3C2350 Installation of Pipeworks, Associate Valves and Fittings 45 09-Apr-24 23-May-24 07-Mar-23 20-Apr-23 -399 S3P2060, 
S3P2070, 
S3P2020, 
S3C2285, 
S3P2160, 
S3P2050, 
S3C2340

S3T1000, 
S3T1070, 
S3C2560

S3C2560 Installation of Instruments 30 24-Apr-24 23-May-24 04-Apr-23 03-May-23 -386 S3C2350 S3T1154

S3C2570 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368 S3P2170 S3T1164

Electrical InstallationsElectrical Installations 147 01-Feb-24 A 14-Aug-24 16-Feb-23 25-Apr-24 -111

S3C2360 Installation of Transformer 3 01-Feb-24 A 23-Mar-24 11-Mar-23 13-Mar-23 -376 S3P2120, 
S3C2155

S3C2380, 
S3T1125

S3C2370 Installation of Electrical system - Cable Containment 72 04-Mar-24 A 31-May-24 16-Feb-23 28-Apr-23 -399 S3C2390, 
S3T1280, 
S3C2410

S3C2380 Installation of LV switchboard 11 13-Apr-24 23-Apr-24 11-Mar-23 21-Mar-23 -399 S3P2110, 
S3C2360

S3C2410, 
S3T1120, 
S3C2400

S3C2390 Installation of Electrical system - Wall Mount Equipment, Conduit & 
Wiring

45 01-Jun-24 15-Jul-24 11-Feb-24 26-Mar-24 -111 S3C2370 S3C2440, 
S3T1280

S3C2400 Installation of SCADA system 50 24-Apr-24 12-Jun-24 22-Mar-23 10-May-23 -399 S3P1910, 
S3C2380

S3T1050

S3C2410 Power Cable laying and Termination 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3C2380, 
S3C2370

S3T1160, 
S3T1030, 
S3T1020, 
S3T1040, 
S3T1060, 
S3T1080, 
S3T1090, 
S3T1100, 
S3T1110, 
S3T1140, 
S3T1150, 
S3T1164, 
S3T1154, 
S3T1170

S3C2420 Installation of Gas Detection System 50 17-Apr-24 05-Jun-24 15-Mar-23 03-May-23 -399 S3P2140, 
S3C2430

S3T1152

S3C2430 Installation of Online Monitoring instrument / Level Control Equipment 30 17-Apr-24 16-May-24 15-Mar-23 13-Apr-23 -399 S3P2000, 
S3P1920, 
S3P1990, 
S3C2250, 
S3C2150

S3C2420, 
S3T1154

S3C2440 Installation of Electrical system - Lighting and Small Power 
Accessories

30 16-Jul-24 14-Aug-24 27-Mar-24 25-Apr-24 -111 S3C2390 S3T1280

S3C2580 Installation of UPS 7 21-May-24 27-May-24 20-May-23 26-May-23 -367 S5P1090 S3T1174

BS Equipment InstallationBS Equipment Installation 127 15-Apr-24 19-Aug-24 03-Nov-23 25-Apr-24 -116

S3C2450 Installation of P&D System - Main Pipework 50 15-Apr-24* 03-Jun-24 28-Nov-23 16-Jan-24 -139 S3C2460, 
S3S1020, 
S3C1995

S3C2470, 
S3C2490, 
S3T1250

S3C2460 Installation of FS system - Main Pipework 50 15-Apr-24* 03-Jun-24 03-Nov-23 22-Dec-23 -164 S3S1020, 
S3C1995

S3C2480, 
S3C2450, 
S3T1240

S3C2470 Installation of P&D System - Branch Pipework 50 15-May-24 03-Jul-24 28-Dec-23 15-Feb-24 -139 S3C2450 S3C2510, 
S3T1250

S3C2480 Installation of FS system - Branch Pipework, Conduit & Wiring 50 15-May-24 03-Jul-24 03-Dec-23 21-Jan-24 -164 S3C2460 S3C2520, 
S3T1240

S3C2490 Installation of MVAC system - Ceiling Mount Equipment, Main 
Ductwork & Pipework

50 30-Apr-24* 18-Jun-24 07-Jan-24 25-Feb-24 -114 S3C2450, 
S3P2130

S3C2500, 
S3T1260

S3C2500 Installation of MVAC system - Wall Mount Equipment, Branch Duct & 
pipework

50 01-Jun-24 20-Jul-24 06-Feb-24 26-Mar-24 -116 S3C2490, 
S3P2130

S3C2530, 
S3T1260

S3C2510 Installation of P&D System - Sanitary Fitting 30 04-Jul-24 02-Aug-24 16-Feb-24 16-Mar-24 -139 S3C2470 S3T1250, 
S3S1030

S3C2520 Installation of FS system - Dropper, Sprinkler Head, Detector & 
Devices

30 04-Jul-24 02-Aug-24 22-Jan-24 20-Feb-24 -164 S3C2480 S3T1240, 
S3S1030

S3C2530 Installation of MVAC system - Air Grills & Diffuser 30 21-Jul-24 19-Aug-24 27-Mar-24 25-Apr-24 -116 S3C2500, 
S3P2130

S3T1260

Testing & CommissioningTesting & Commissioning 550 24-Mar-24 24-Sep-25 07-Mar-23 24-Sep-25 0

For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024 284 24-Mar-24 01-Jan-25 07-Mar-23 24-Sep-25 266

SAT of Sidestream FacilitiesSAT of Sidestream Facilities 175 24-Mar-24 14-Sep-24 07-Mar-23 30-Dec-24 107
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S3T1000 Pipe Pressure Test 60 09-Apr-24 07-Jun-24 07-Mar-23 05-May-23 -399 S3C2150, 
S3C2250, 
S3C2350

S3T1170, 
S3T1070

S3T1020 SAT for Chemical Dosing system (i.e.NaOH, Micro-Nutrient and 
Defoamer )

30 16-Aug-24 14-Sep-24 04-Aug-23 02-Sep-23 -378 S3C2210, 
S3C2200, 
S3T1130, 
S3C2320, 
S3S1140, 
S3C2410

S3T1170

S3T1030 Dry Test for Pumps 21 07-May-24 27-May-24 15-Apr-23 05-May-23 -388 S3C2000, 
S3C2010, 
S3C2020, 
S3C2030, 
S3C2040, 
S3C2050, 
S3C2060, 
S3C2070, 
S3C2080, 
S3C2200, 
S3P2050, 
S3C2285, 
S3C2410

S3T1070, 
S3T1050

S3T1040 SAT for Drum Sludge Thickener System 30 08-May-24 06-Jun-24 04-May-23 02-Jun-23 -370 S3C2240, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050

S3T1050 SAT for SCADA System (STF) 23 13-Jun-24 05-Jul-24 11-May-23 02-Jun-23 -399 S3C2400, 
S3T1030, 
S3T1040, 
S3T1060, 
S3T1080, 
S3T1090, 
S3T1100, 
S3T1110, 
S3T1120, 
S3T1130, 
S3T1140, 
S3T1150, 
S3T1152, 
S3T1154, 
S3T1174

S3T1170

S3T1060 SAT for Air blowers and Ancillary Air Blower 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399 S3C2310, 
S3C2340, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050, 
S3T1140, 
S3T1150

S3T1070 Wet Test for Pumps 14 08-Jun-24 21-Jun-24 06-May-23 19-May-23 -399 S3T1030, 
S3C2350, 
S3C2250, 
S3C2150, 
S3T1000

S3T1130

S3T1080 SAT for DOU no.4 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2300, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050

S3T1090 SAT for mixer 30 04-Jun-24 03-Jul-24 04-May-23 02-Jun-23 -397 S3C2120, 
S3C2410

S3T1170, 
S3T1050

S3T1100 SAT for Primary clarifier 30 04-Jun-24 03-Jul-24 04-May-23 02-Jun-23 -397 S3C2280, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050

S3T1110 SAT for Secondary clarifier 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2090, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050

S3T1120 SAT for LV Switchboard 4 30-Apr-24 03-May-24 14-Apr-23 17-Apr-23 -382 S3C2380 S3T1160, 
S3T1140, 
S3T1150, 
S3T1050, 
S3T1080, 
S3T1100, 
S3T1110, 
S3T1152, 
S3T1154, 
S3T1164, 
S3T1174, 
S3T1060, 
S3T1040
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S3T1125 SAT for Transformer 14 24-Mar-24 06-Apr-24 17-Dec-24 30-Dec-24 268 S3C2360 S3T1160

S3T1130 Functional Test for Pumps 14 22-Jun-24 05-Jul-24 20-May-23 02-Jun-23 -399 S3T1070 S3T1170, 
S3T1050, 
S3T1020

S3T1140 SAT for Phospaq Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2130, 
S3C2100, 
S3C2150, 
S3T1120, 
S3T1060, 
S3C2410

S3T1170, 
S3T1050

S3T1150 SAT for Anammox Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2140, 
S3C2110, 
S3C2150, 
S3T1120, 
S3T1060, 
S3C2410

S3T1170, 
S3T1050

S3T1152 SAT for Gas Detection System 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399 S3C2420, 
S3T1120

S3T1170, 
S3T1050

S3T1154 SAT for Instrumentation 30 30-May-24 28-Jun-24 04-May-23 02-Jun-23 -392 S3C2430, 
S3C2560, 
S3C2220, 
S3C2540, 
S3T1120, 
S3C2410

S3T1170, 
S3T1050

S3T1164 SAT for Actuators 14 23-May-24 05-Jun-24 20-May-23 02-Jun-23 -369 S3C2570, 
S3C2550, 
S3C2230, 
S3T1120, 
S3C2410

S3T1170

S3T1174 SAT for UPS 7 28-May-24 03-Jun-24 27-May-23 02-Jun-23 -367 S3C2580, 
S3T1120

S3T1050

Process Start Up & Phase 1 Commissioning TestProcess Start Up & Phase 1 Commissioning Test 180 05-Jul-24 01-Jan-25 02-Jun-23 24-Sep-25 266

S3T1158 Temporary Power Supply for STF 180 06-Jul-24 01-Jan-25 29-Mar-25 24-Sep-25 266 S3T1170

S3T1160 Power Energization (Power Provision from DE/2018/04 Contract) 0 31-Dec-24 31-Dec-24* 30-Dec-24 30-Dec-24 0 S3T1120, 
S3C2410, 
S3T1125

S3T1170 Process Start Up 92 06-Jul-24 05-Oct-24 03-Jun-23 02-Sep-23 -399 S3T1190, 
S3T1180, 
S3T1100, 
S3T1110, 
S3T1060, 
S3T1040, 
S3T1090, 
S3T1080, 
S3T1150, 
S3T1140, 
S3T1000, 
S3T1050, 
S3T1130, 
S3T1152, 
S3T1154, 
S3T1164, 
S3T1020, 
S3C2410

S3T1200, 
S3T1158

S3T1180 Existing sludge dewatering facilities Ready (by DE/2018/04 Contract) 0 05-Jul-24 02-Jun-23 -399 S3T1170

S3T1190 Plant service water from zone B/C Ready (Zone B by DE/2018/04 
Contract)

0 05-Jul-24 02-Jun-23 -399 S3T1170

S3T1200 Submission & Acceptance of Process Start Up Report 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399 S3T1170 S3T1210

S3T1210 Notice for Commencement of Phase 1 Commissioning Tests 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399 S3T1200 S3T1220

S3T1220 Phase 1 Commissioning Tests with daily result to PM 60 13-Oct-24 11-Dec-24 10-Sep-23 08-Nov-23 -399 S3T1210 S3T1300, 
S3T1230, 
S3T1320, 
S3T1350, 
S3T1290

S3T1230 Completion of KD3A 0 11-Dec-24 19-Apr-24 -236 S3T1220 KD1050-2

For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024 463 19-Jun-24 24-Sep-25 09-Nov-23 21-Aug-24 -399

S3T1240 SAT for FS system 30 03-Aug-24 01-Sep-24 21-Feb-24 21-Mar-24 -164 S3C2520, 
S3C2460, 
S3C2480

S3S1170, 
S3T1270
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S3T1250 SAT for P&D system 30 03-Aug-24 01-Sep-24 26-Apr-24 25-May-24 -99 S3C2450, 
S3C2470, 
S3C2510

S3S1170

S3T1260 SAT for MVAC System 30 20-Aug-24 18-Sep-24 26-Apr-24 25-May-24 -116 S3C2530, 
S3C2490, 
S3C2500

S3S1170

S3T1270 Essential T&C for FSD Inspection 30 02-Sep-24 01-Oct-24 22-Mar-24 20-Apr-24 -164 S3P2140, 
S3T1240

S3S1150

S3T1280 SAT for Electrical System (BS) 30 15-Aug-24 13-Sep-24 26-Apr-24 25-May-24 -111 S3C2370, 
S3C2390, 
S3C2440

S3S1170

S3T1285 SAT for Lifting Appliance 30 19-Jun-24 18-Jul-24 23-Jul-24 21-Aug-24 34 S3C2170, 
S3C2180, 
S3C2190, 
S3C2290, 
S3C2260, 
S3C2270

SC31120

S3T1290 Phase 1 Post Commissioning with daily result to PM 17 12-Dec-24 28-Dec-24 09-Nov-23 25-Nov-23 -399 S3T1220 S3T1320, 
S3T1330, 
S3T1315

S3T1300 Submission & Acceptance of Phase 1 Commissioning Tests Report 30 12-Dec-24 10-Jan-25 12-May-24 10-Jun-24 -214 S3T1220 S3T1350, 
S3T1330

S3T1310 THP digested sludge centrate from Zone C Ready 0 28-Dec-24 25-Nov-23 -399 S3T1320

S3T1315 Notice for Commencement of Phase 2 Commissioning Tests 7 22-Dec-24 28-Dec-24 19-Nov-23 25-Nov-23 -399 S3T1290 S3T1320

S3T1320 Phase 2 Commissioning Tests with daily result to PM 221 29-Dec-24 06-Aug-25 26-Nov-23 03-Jul-24 -399 S3T1340, 
S3T1220, 
S5T1120, 
S5T1180, 
S3T1310, 
S3T1290, 
S3T1315

S3T1350, 
S3T1370, 
S3T1365, 
S3T1362

S3T1330 Submission & Acceptance of Phase 1 Post Commissioning Report 30 11-Jan-25 09-Feb-25 11-Jun-24 10-Jul-24 -214 S3T1300, 
S3T1290

S3T1350

S3T1340 Ready to Process start up of the first Anaerobic Digester in Zone C 0 29-Dec-24 26-Nov-23 -399 S5T1120 S3T1320, 
S3T1350

S3T1350 Submission & Acceptance of Phase 2 Commissioning Tests Report 30 07-Aug-25 05-Sep-25 11-Jul-24 09-Aug-24 -392 S3T1320, 
S3T1340, 
S3T1300, 
S3T1220, 
S3T1330

S3T1380

S3T1360 Commissioning of new Anaerobic Digesters (2 nos.) in Zone C 
Finished

0 06-Aug-25 03-Jul-24 -399 S5T1180 S3T1370, 
S3T1365, 
S3T1362

S3T1362 Demonstration 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399 S3T1360, 
S3T1320

S3T1370

S3T1365 Notice for Commencement of Phase 3 Commissioning Tests 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399 S3T1360, 
S3T1320

S3T1370

S3T1370 Phase 3 Commissioning Tests with daily result to PM 30 14-Aug-25 12-Sep-25 11-Jul-24 09-Aug-24 -399 S3T1360, 
S3T1320, 
S3T1365, 
S3T1362

S3T1380

S3T1380 Submission & Acceptance of Phase 3 Commissioning Tests Report 12 13-Sep-25 24-Sep-25 10-Aug-24 21-Aug-24 -399 S3T1370, 
S3T1350

SC31120

Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD) 293 12-Jan-21 A 01-Feb-25 16-Feb-23 21-Aug-24 -164

S3S1000 Prepare & Submit GBP for FSD approval 0 12-Jan-21 A 10-Feb-21 A 16-Feb-23 16-Feb-23 S3S1010

S3S1010 FSD Review & Approval of GBP 0 11-Feb-21 A 11-Jun-21 A 16-Feb-23 16-Feb-23 S3S1000 S3S1150, 
S3C1100

S3S1020 Submit WWO46 Part I/II to WSD (FS / PD) 0 15-Apr-24 03-Nov-23 -164 S3D1550, 
S3D1510

S3C2460, 
S3C2450

S3S1030 Submit WWO46 Part IV to WSD (FS / PD) 0 03-Aug-24 17-Mar-24 -139 S3C2510, 
S3C2520

S3S1040

S3S1040 WSD Inspection 7 17-Aug-24 23-Aug-24 31-Mar-24 06-Apr-24 -139 S3S1030 S3S1060, 
S3S1050

S3S1050 Issuance of FS Water Certificate 0 06-Sep-24 20-Apr-24 -139 S3S1040 S3S1150

S3S1060 Issuance of Form WWO46 Part Va 0 06-Sep-24 23-Jun-24 -75 S3S1040 S3S1080, 
S3S1070

S3S1070 System Flushing / Sampling 45 07-Sep-24 21-Oct-24 24-Jun-24 07-Aug-24 -75 S3S1060 S3S1080

S3S1080 Issuance of Form WWO46 Part Vb 0 21-Oct-24 07-Aug-24 -75 S3S1060, 
S3S1070

S3S1090
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S3S1090 Issuance of Water Certificate 0 04-Nov-24 21-Aug-24 -75 S3S1080 SC31120

S3S1100 Submission & Approval of DG Application to FSD 0 29-Apr-22 A 15-Mar-24 A 30-Mar-23 30-Mar-23 S3C2160

S3S1110 Submit Application to FSD for DG Licence 0 31-May-24 19-May-23 -378 S3C2160 S3S1120

S3S1120 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation 
Division)

21 21-Jun-24 11-Jul-24 09-Jun-23 29-Jun-23 -378 S3S1110 S3S1130

S3S1130 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 12-Jul-24 01-Aug-24 30-Jun-23 20-Jul-23 -378 S3S1120 S3S1140

S3S1140 DG Licence issued 0 15-Aug-24 03-Aug-23 -378 S3S1130 S3S1150, 
S3T1020

S3S1150 Prepare & Submit FS/314, FS/501 & FS/501a 14 02-Oct-24 15-Oct-24 21-Apr-24 04-May-24 -164 S3S1010, 
S3S1140, 
S3S1050, 
S3T1270

S3S1160

S3S1160 FSD Review & Approval of FS/314, FS/501 & FS/501a 21 16-Oct-24 05-Nov-24 05-May-24 25-May-24 -164 S3S1150 S3S1170

S3S1170 F.S. Inspection, Defects Rectification & Re-inspection 60 06-Nov-24 04-Jan-25 26-May-24 24-Jul-24 -164 S3S1160, 
S3C1150, 
S3T1240, 
S3T1250, 
S3T1260, 
S3T1280

S3S1180

S3S1180 Issuance of Acceptance Letter 28 05-Jan-25 01-Feb-25 25-Jul-24 21-Aug-24 -164 S3S1170 SC31120

Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 10 18-Apr-20 A 14-Sep-22 A 18-Apr-23 24-Sep-25

Major Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & Delivery 0 18-Apr-20 A 16-Mar-22 A 18-Apr-23 24-Sep-25

S4P1000 Procurement & PO for FRP Cover 0 18-Apr-20 A 31-May-21 A 16-May-23 16-May-23 PL1010 S4P1090

S4P1010 Procurement & PO for Pipeworks & Associated Valves 0 25-Apr-20 A 15-Jul-20 A 18-Apr-23 18-Apr-23 S1D1000 S4P1130

S4P1020 Procurement & PO for Elec. Materials 0 18-Jul-20 A 22-Jun-21 A 24-Sep-25 24-Sep-25 S1D1130 S4P1140

S4P1030 Procurement & PO for FS System 0 02-Jul-20 A 04-Dec-20 A 24-Sep-25 24-Sep-25 S1D1330 S4P1150

S4P1040 Fabrication of UV Disinfection System 0 18-Jan-21 A 17-Sep-21 A 16-May-23 16-May-23 S1P1000, 
KD1000, 
S1D1210

S4C1080, 
S4P1050

S4P1050 FAT for UV Disinfection System 0 23-Jul-21 A 17-Sep-21 A 16-May-23 16-May-23 S4P1040 S4P1060

S4P1060 Delivery of UV Disinfection System 0 01-Jun-21 A 22-Oct-21 A 16-May-23 16-May-23 S4P1050 S4C1080

S4P1070 Fabrication & Delivery of Lift-up Pumps 0 11-Jan-21 A 26-Jul-21 A 18-Apr-23 18-Apr-23 S1P1010, 
S1D1290

S4C1040

S4P1080 Fabrication & Delivery of Transfer Pumps 0 26-Feb-21 A 26-Jul-21 A 16-May-23 16-May-23 S1P1020, 
S1D1290

S5UVPC1000

S4P1090 Fabrication & Delivery of FRP Cover 0 01-Nov-21 A 16-Mar-22 A 16-May-23 16-May-23 S1D1290, 
S4P1000, 
S1P1020, 
PL1010

S4T1010

S4P1100 Fabrication & Delivery of EOT Cranes (2T & 5T) 0 28-Jan-21 A 27-May-21 A 18-Apr-23 18-Apr-23 S1P1030, 
S1D1290

S4C1020

S4P1110 Fabrication & Delivery of Stoplogs 0 16-Dec-20 A 07-Oct-21 A 16-May-23 16-May-23 S1P1040, 
S1D1290

S4C1070

S4P1120 Fabrication & Delivery of Penstocks 0 18-Jan-21 A 07-Oct-21 A 16-May-23 16-May-23 S1P1050, 
S1D1290

S4C1070

S4P1130 Fabrication & Delivery of Pipeworks & Associated Valves 0 11-Jan-21 A 08-Sep-21 A 18-Apr-23 18-Apr-23 S4P1010, 
S1D1290

S4C1040

S4P1140 Fabrication & Delivery of Elec. Materials 0 24-Jun-21 A 31-Dec-21 A 24-Sep-25 24-Sep-25 S4P1020, 
S1D1330

S4C1120

S4P1150 Fabrication & Delivery of FS System 0 18-Apr-21 A 28-Oct-21 A 24-Sep-25 24-Sep-25 S4P1030, 
S1D1330

S4C1100

S4P1160 Fabrication & Delivery of Temp. Switchboard 0 05-May-21 A 15-Dec-21 A 16-May-23 16-May-23 S4C1000

E&M InstallationE&M Installation 0 25-Apr-21 A 23-Jun-22 A 18-Apr-23 24-Sep-25

S4C1000 Provision of Temporary Power for UV System No.1 & Effluent 
Transfer Pumping Station

0 15-Dec-21 A 11-Mar-22 A 16-May-23 16-May-23 S4C1010, 
S1D1130, 
S4P1160

S4T1010, 
S4C1140

S4C1010 Mobilisation (Partial Access on 24 Apr 2021, Remaining Access on 
12 May 2021)

0 25-Apr-21 A 12-Jun-21 A 18-Apr-23 18-Apr-23 AD1010, 
S1D1130, 
AD1020

S4C1020, 
S5TXRC1030, 
S4C1090, 
S4C1000
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 Duration

Early Start Early Finish Late Start Late Finish Total
Float
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S4C1020 E&M Installation of EOT Cranes (2T) 0 25-Jun-21 A 17-Sep-21 A 18-Apr-23 18-Apr-23 S1D1180, 
S1D1260, 
S4C1010, 
S4P1100

S4T1010, 
S4C1030, 
S4C1040, 
S4C1110, 
S4C1090, 
S4T1000, 
S4C1080, 
S4C1070, 
PL1200

S4C1030 E&M Installation of EOT Cranes (5T) 0 20-Oct-21 A 11-Dec-21 A 16-May-23 16-May-23 S4C1020 S5UVPC1000, 
S4T1000, 
PL1200

S4C1040 E&M Installation of Transfer Pumps & Associated Pipeworks / Valves 0 21-Oct-21 A 05-Mar-22 A 18-Apr-23 18-Apr-23 S4C1020, 
S4P1070, 
S4P1130

S5TXRC1050, 
S4T1010, 
PL1200

S4C1050 Preperation Works for E&M Installation of Penstocks & Stoplogs 0 17-Sep-21 A 19-Sep-21 A 16-May-23 16-May-23 S4C1070

S4C1060 CNE-014 Access to and use to Portion C-1A for Installation of EOT, 
UV Equipment and Effluent Transfer Pump

0 16-Sep-21 A 16-May-23 S4C1070

S4C1070 E&M Installation of Penstocks & Stoplogs (Impacted by CNE-014) 0 11-Nov-21 A 15-Jan-22 A 16-May-23 16-May-23 S4P1110, 
S4P1120, 
S4C1020, 
S4C1050, 
S4C1060

S4T1010, 
S5TXRC1050, 
PL1200

S4C1080 E&M Installation of UV System 0 11-Nov-21 A 19-Feb-22 A 16-May-23 16-May-23 S4P1040, 
S4P1060, 
S4C1020

S4T1010, 
S5TXRC1050, 
PL1200

S4C1090 FS Installation - Conduits, Trunking, & Pipeworks 0 08-Nov-21 A 18-Jan-22 A 24-Sep-25 24-Sep-25 S4C1010, 
S4C1020

S4C1100, 
PL1200

S4C1100 FS Installation - Cable Laying, Termination, Associated Fitting  & Field 
Devices

0 15-Nov-21 A 18-Jan-22 A 24-Sep-25 24-Sep-25 S4P1150, 
S4C1090

SC41110, 
S4S1010, 
PL1200

S4C1110 BS Fitting Installation - Conduits, Trunking, & Ductworks 0 15-Nov-21 A 19-Feb-22 A 24-Sep-25 24-Sep-25 S4C1020, 
S1D1310

S4C1120, 
PL1200

S4C1120 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  
& Field Devices

0 13-Dec-21 A 21-May-22 A 24-Sep-25 24-Sep-25 S4C1110, 
S4P1140

S4C1150, 
PL1200

S4C1130 Excavation Works & Cable Laying - by CLP (Impacted by CNE-035) 0 22-Dec-21 A 23-Jun-22 A 16-May-23 16-May-23 S4C1140

S4C1140 Ready for Power Energization 0 23-Jun-22 A 16-May-23 S4C1000, 
S4C1130, 
S4S1000

S4S1030, 
S4T1010

S4C1150 Installation of CCTV System 0 14-Mar-22 A 19-Apr-22 A 24-Sep-25 24-Sep-25 S4C1120 SC41110, 
PL1200

S4C1160 Installation of FS Link 0 17-Nov-21 A 08-Feb-22 A 24-Sep-25 24-Sep-25 S4S1010, 
PL1200

Statutory Submission / InspectionStatutory Submission / Inspection 0 17-Apr-21 A 02-Aug-22 A 16-May-23 24-Sep-25

CLP SubmissionCLP Submission 0 17-Apr-21 A 15-Jun-22 A 16-May-23 16-May-23

S4S1000 Submission & Approval of Electrical Schematic Wiring Diagram to 
CLP (Temp. Power)

0 17-Apr-21 A 15-Jun-22 A 16-May-23 16-May-23 S4C1140

FSD Submission & InspectionFSD Submission & Inspection 0 01-Apr-22 A 02-Aug-22 A 24-Sep-25 24-Sep-25

S4S1010 Prepare & Submit FS/314, FS/501 & FS/501a 0 01-Apr-22 A 30-Jun-22 A 24-Sep-25 24-Sep-25 S4C1100, 
S4C1160

S4S1020

S4S1020 FSD Review & Approval of FS/314, FS/501 & FS/501a 0 01-Jul-22 A 25-Jul-22 A 24-Sep-25 24-Sep-25 S4S1010 S4S1030

S4S1030 F.S. Inspection, Defects Rectification & Re-inspection 0 26-Jul-22 A 29-Jul-22 A 24-Sep-25 24-Sep-25 S4S1020, 
S4C1140

S4S1040

S4S1040 Issuance of Acceptance Letter 0 30-Jul-22 A 02-Aug-22 A 24-Sep-25 24-Sep-25 S4S1030 SC41110

Testing & CommissioningTesting & Commissioning 0 18-Sep-21 A 14-Sep-22 A 16-May-23 16-May-23

S4T1000 T&C and R.P.E inspection for EOT Cranes 0 18-Sep-21 A 28-Jan-22 A 16-May-23 16-May-23 S4C1020, 
S4C1030

S4T1010

S4T1010 SAT for UV System No. 1 & Effluent Transfer Pumping Station No. 1 
(Impacted by CNE-035)

0 10-Jan-22 A 14-Sep-22 A 16-May-23 16-May-23 S4C1020, 
S4C1070, 
S4C1080, 
S4C1000, 
S4T1000, 
S4C1040, 
S4P1090, 
S4C1140

S4T1020

S4T1020 System Commissioning Tests 0 11-Sep-22 A 14-Sep-22 A 16-May-23 16-May-23 S4T1010 SC41110, 
PL1290, 
S5UVPC1000
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Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C) 553 18-May-20 A 24-Sep-25 28-Jan-23 24-Sep-25 0

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 61 18-May-20 A 20-May-24 29-Jan-23 24-Sep-25 492

S5P1000 Procurement & PO for Biogas Booster and Transfer Pumps 0 17-Jul-20 A 30-Nov-22 A 29-Apr-23 29-Apr-23 S2P1000 S5BIOP1000

S5P1010 Procurement & PO for Pipeworks & Associated Valves 0 29-Jan-21 A 30-Jul-23 A 23-Feb-23 23-Feb-23 S2D1070 S5CHPP1070, 
S5DIGP1020

S5P1020 Procurement & PO for Lifting Appliances 0 18-May-20 A 29-Oct-21 A 24-Sep-25 24-Sep-25 S2P1020

S5P1030 Procurement & PO for Ferric Chloride Storage Tank 0 20-Jul-20 A 18-May-22 A 09-Apr-23 09-Apr-23 S2P1000 S5FCDP1000

S5P1040 Procurement & PO for Ferric Chloride Dosing Pump 0 18-May-20 A 13-May-22 A 29-Jan-23 29-Jan-23 S2P1020 S5FCDP1010

S5P1050 Procurement & PO for Electrical Sub-contractor 0 21-Jun-21 A 14-Dec-22 A 01-Feb-23 01-Feb-23 PL1010, 
S2P1130, 
S2D1370, 
S2D1570, 
S2D1270, 
S2D1310, 
S2D1430, 
S2D1470, 
S2D1510, 
S2D1630, 
S2D1670

S5SDBC1170, 
S5SDBC1310, 
S5SDBC1540, 
S5CHPC1100, 
S5CHPC1230, 
S5CHPC1290, 
S5TXRC1030, 
S5TXRC1040, 
S5DIGC1120, 
S5DIGC1160, 
S5DIGC1200, 
S5DIGC1260, 
S5EXAC1030, 
S5EXAC1080, 
S5EXAC1100, 
S5EXAC1110, 
S5EXAC1070

S5P1070 Procurement & PO for mechanical ventilation system 0 28-Dec-21 A 28-Mar-22 A 24-Sep-25 24-Sep-25

S5P1080 Fabrication and Delivery of Ventilation Fan 0 07-Sep-23 A 15-Dec-23 A 10-Feb-23 10-Feb-23 S5SDBC1620, 
S5SDBC1820, 
S5CHPC1090, 
S5CHPC1220, 
S5DIGC1290, 
S5WS2C1150

S5P1090 Fabrication and Delivery of UPS 61 15-Dec-23 A 20-May-24 20-Mar-23 19-May-23 -367 S5SDBC1900, 
S5SDBC1910, 
S5SASC1040, 
S3C2580, 
S5CHPC1430, 
S5CHPC1440, 
S5WS2C1200

Sludge Dewatering BuildingSludge Dewatering Building 188 11-Aug-21 A 24-Sep-24 01-Feb-23 24-Sep-25 365

Procurement, Fabrication, FAT & Delivery of Major Plant & MaterialsProcurement, Fabrication, FAT & Delivery of Major Plant & Materials 102 11-Aug-21 A 30-Jun-24 01-Feb-23 27-Jul-23 -340

ProcurementProcurement 0 31-Jul-22 A 31-Mar-23 A 09-Feb-23 12-May-23

S5SDBP1000 Procurement & PO for DI pipework (B/F) 0 17-Aug-22 A 30-Sep-22 A 09-Feb-23 09-Feb-23 S5SDBP1630

S5SDBP1010 Procurement & PO for DI pipework (G/F and 1/F) 0 24-Aug-22 A 31-Mar-23 A 24-Feb-23 24-Feb-23 S5SDBP1640

S5SDBP1020 Procurement & PO for FRP ductworks 0 31-Oct-22 A 30-Nov-22 A 12-May-23 12-May-23 S5SDBP1650

S5SDBP1030 Procurement & PO for Genset 0 31-Jul-22 A 22-Feb-23 A 01-Mar-23 01-Mar-23 S5SDBP1670

S5SDBP1040 Procurement & PO for Process Water Pumps 0 17-Dec-22 A 30-Jan-23 A 12-May-23 12-May-23 S5SDBP1210

S5SDBP1050 Procurement & PO for Sludge Skip (PS Screen & Dewatering 
Screen)

0 18-Nov-22 A 31-Mar-23 A 16-Apr-23 16-Apr-23 S5SDBP1230

MechanicalMechanical 102 11-Aug-21 A 30-Jun-24 01-Feb-23 27-Jul-23 -340

Fabrication and FATFabrication and FAT 72 11-Aug-21 A 31-May-24 01-Feb-23 27-Jun-23 -340

S5SDBP1060 Fabrication & Delivery of Lift 0 18-Dec-21 A 10-Aug-22 A 15-May-23 15-May-23 S5SDBC1780

S5SDBP1070 Fabrication & FAT of External Sludge Transfer Pump 0 11-Apr-22 A 28-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1400

S5SDBP1080 Fabrication & FAT of PS Screen Feed Pump 0 11-Apr-22 A 28-Oct-22 A 12-May-23 12-May-23 S5SDBP1490

S5SDBP1090 Fabrication & FAT of Sludge Screen 0 11-Aug-21 A 26-Jul-22 A 29-Mar-23 29-Mar-23 S5SDBP1520

S5SDBP1100 Fabrication and FAT of Centrate Transfer Pumps 0 25-Mar-22 A 31-Jan-23 A 14-Mar-23 14-Mar-23 S5SDBP1360

S5SDBP1110 Fabrication and FAT of Conveyor (Dewatering) 0 17-Oct-22 A 02-Jan-24 A 13-Mar-23 13-Mar-23 S5SDBP1370

S5SDBP1120 Fabrication and FAT of Dewatering Centrifuge Feed Pumps 0 11-Apr-22 A 28-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1380

S5SDBP1130 Fabrication and FAT of Dewatering Polymer Powder Unit 0 06-Apr-22 A 17-Nov-22 A 01-Feb-23 01-Feb-23 S5SDBP1290 S5SDBP1390

S5SDBP1140 Fabrication and FAT of FRP Tank (Thickening & Dewatering Polymer 
Dosing System)

0 14-Nov-22 A 05-Jan-24 A 15-Apr-23 15-Apr-23 S5SDBP1410

S5SDBP1150 Fabrication and FAT of Hoist 0 21-Mar-22 A 28-Feb-23 A 29-Mar-23 29-Mar-23 S5SDBP1420

S5SDBP1160 Fabrication and FAT of Mixers (Digested Sludge Holding Tank) 0 22-Sep-22 A 14-Jun-23 A 08-Mar-23 08-Mar-23 S5SDBP1430

S5SDBP1170 Fabrication and FAT of Polymer Dosing Pumps 0 11-Apr-22 A 28-Oct-22 A 26-Apr-23 26-Apr-23 S5SDBP1440

S5SDBP1180 Fabrication and FAT of Polymer Transfer Pumps 0 11-Apr-22 A 28-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1450

S5SDBP1190 Fabrication and FAT of Preparation Tank Mixers 0 28-Mar-22 A 14-Jun-23 A 11-Jun-23 11-Jun-23 S5SDBP1460

S5SDBP1200 Fabrication and FAT of Primary Sludge Holding Tank Mixer 0 22-Sep-22 A 14-Jun-23 A 29-Mar-23 29-Mar-23 S5SDBP1470
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S5SDBP1210 Fabrication and FAT of Process Water Pumps 0 31-Jan-23 A 05-Jan-24 A 12-May-23 12-May-23 S5SDBP1040 S5SDBP1480

S5SDBP1220 Fabrication and FAT of Recirculation Pumps 0 10-Mar-22 A 31-Aug-22 A 09-Feb-23 09-Feb-23 S5SDBP1500

S5SDBP1230 Fabrication and FAT of Sludge Skip (PS Screen & Dewatering 
Screen)

72 31-Jan-24 A 31-May-24 16-Apr-23 27-Jun-23 -340 S5SDBP1050 S5SDBP1530

S5SDBP1240 Fabrication and FAT of Sludge Transfer Pumps (THP By Pass) 0 11-Apr-22 A 28-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1550

S5SDBP1250 Fabrication and FAT of Steel Work (EOT) 0 29-Aug-22 A 09-Dec-22 A 29-Mar-23 29-Mar-23 S5SDBP1560

S5SDBP1260 Fabrication and FAT of Steel Work (Monorails) 0 29-Aug-22 A 03-Dec-22 A 12-May-23 12-May-23 S5SDBP1570

S5SDBP1270 Fabrication and FAT of Storage Tank Mixers 0 28-Mar-22 A 14-Jun-23 A 11-Jun-23 11-Jun-23 S5SDBP1580

S5SDBP1280 Fabrication and FAT of Thickening Centrifuge Feed Pump 0 11-Apr-22 A 28-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1590

S5SDBP1290 Fabrication and FAT of Thickening Polymer Powder Unit 0 06-Apr-22 A 17-Nov-22 A 01-Feb-23 01-Feb-23 S5SDBP1600, 
S5SDBP1130

S5SDBP1300 Fabrication and FAT of Thickening Sludge Silo +Thickening 
Conveyors

14 01-Nov-22 A 03-Apr-24 12-Feb-23 26-Feb-23 -403 S5SDBP1610

S5SDBP1310 Fabrication and FAT of THP Feed Pump 0 31-Aug-22 A 31-Jan-23 A 12-May-23 12-May-23 S5SDBP1620

S5SDBP1320 Fabrication of Sludge Dewatering Centrifuges 0 10-Nov-21 A 05-Jul-22 A 26-Apr-23 26-Apr-23 S5SDBP1340

S5SDBP1330 Fabrication of Sludge Thickening Centrifuges 0 22-Oct-21 A 15-May-22 A 26-Apr-23 26-Apr-23 S5SDBP1350

S5SDBP1340 FAT of Sludge Dewatering Centrifuges 0 06-Jul-22 A 05-Sep-22 A 26-Apr-23 26-Apr-23 S5SDBP1320 S5SDBP1510

S5SDBP1350 FAT of Sludge Thickening Centrifuges 0 16-May-22 A 31-May-22 A 26-Apr-23 26-Apr-23 S5SDBP1330 S5SDBP1540

DeliveryDelivery 102 01-Jun-22 A 30-Jun-24 01-Feb-23 27-Jul-23 -340

S5SDBP1360 Delivery of Centrate Transfer Pumps 0 21-Feb-23 A 26-Jun-23 A 14-Mar-23 14-Mar-23 S5SDBP1100 S5SDBC1030

S5SDBP1370 Delivery of Conveyor 0 08-Jan-24 A 05-Feb-24 A 13-Mar-23 13-Mar-23 S5SDBP1110 S5SDBC1260

S5SDBP1380 Delivery of Dewatering Centrifuges Feed Pumps 0 29-Oct-22 A 14-Jan-23 A 09-Feb-23 09-Feb-23 S5SDBP1120 S5SDBC1040

S5SDBP1390 Delivery of Dewatering Polymer Powder Unit 0 18-Nov-22 A 20-Mar-23 A 01-Feb-23 01-Feb-23 S5SDBP1130 S5SDBC1050

S5SDBP1400 Delivery of External Sludge Transfer Pump 0 29-Oct-22 A 14-Jan-23 A 09-Feb-23 09-Feb-23 S5SDBP1070 S5SDBC1070

S5SDBP1410 Delivery of FRP Tank (Thickening & Dewatering Polymer Dosing 
System)

0 06-Jan-24 A 17-Feb-24 A 15-Apr-23 15-Apr-23 S5SDBP1140 S5SDBC1480, 
S5SDBC1060

S5SDBP1420 Delivery of Hoist 0 21-Mar-23 A 28-Mar-23 A 29-Mar-23 29-Mar-23 S5SDBP1150 S5SDBC1230, 
S5SDBC1450, 
S5SDBC1400, 
S5SDBC1390

S5SDBP1430 Delivery of Mixers (Digested Sludge Holding Tank) 0 15-Jun-23 A 08-Nov-23 A 08-Mar-23 08-Mar-23 S5SDBP1160 S5SDBC1420

S5SDBP1440 Delivery of Polymer Dosing Pumps 0 29-Oct-22 A 20-Feb-23 A 26-Apr-23 26-Apr-23 S5SDBP1170 S5SDBC1500, 
S5SDBC1520

S5SDBP1450 Delivery of Polymer Transfer Pumps 0 29-Oct-22 A 20-Feb-23 A 09-Feb-23 09-Feb-23 S5SDBP1180 S5SDBC1130, 
S5SDBC1280

S5SDBP1460 Delivery of Preparation Tank Mixers 0 15-Jun-23 A 08-Nov-23 A 11-Jun-23 11-Jun-23 S5SDBP1190 S5SDBC1430, 
S5SDBC1090

S5SDBP1470 Delivery of Primay Sludge Holding Tank Mixer 0 15-Jun-23 A 08-Nov-23 A 29-Mar-23 29-Mar-23 S5SDBP1200 S5SDBC1440

S5SDBP1480 Delivery of Process Water Pumps 0 06-Jan-24 A 13-Jan-24 A 12-May-23 12-May-23 S5SDBP1210 S5SDBC1110

S5SDBP1490 Delivery of PS Screen Feed Pump 0 29-Oct-22 A 14-Jan-23 A 12-May-23 12-May-23 S5SDBP1080 S5SDBC1250

S5SDBP1500 Delivery of Recirculation Pumps 0 01-Sep-22 A 31-Oct-22 A 09-Feb-23 09-Feb-23 S5SDBP1220 S5SDBC1120, 
S5SDBC1150

S5SDBP1510 Delivery of Sludge Dewatering Centrifuges 0 07-Sep-22 A 30-Sep-22 A 26-Apr-23 26-Apr-23 S5SDBP1340 S5SDBC1490

S5SDBP1520 Delivery of Sludge Screen Press 0 27-Jul-22 A 31-Oct-22 A 29-Mar-23 29-Mar-23 S5SDBP1090 S5SDBC1470

S5SDBP1530 Delivery of Sludge Skip (PS Screen & Dewatering Screen) 30 01-Jun-24 30-Jun-24 27-Jun-23 27-Jul-23 -340 S5SDBP1230 S5SDBC1300

S5SDBP1540 Delivery of Sludge Thickening Centrifuges 0 01-Jun-22 A 28-Oct-22 A 26-Apr-23 26-Apr-23 S5SDBP1350 S5SDBC1510

S5SDBP1550 Delivery of Sludge Transfer Pumps (THP By Pass) 0 29-Oct-22 A 14-Jan-23 A 09-Feb-23 09-Feb-23 S5SDBP1240 S5SDBC1150

S5SDBP1560 Delivery of Steel Work (EOT) 0 28-Oct-22 A 06-Dec-22 A 29-Mar-23 29-Mar-23 S5SDBP1250 S5SDBC1400, 
S5SDBC1390

S5SDBP1570 Delivery of Steel Work (Monorails) 0 12-Sep-22 A 25-Sep-22 A 12-May-23 12-May-23 S5SDBP1260 S5SDBC1230, 
S5SDBC1450

S5SDBP1580 Delivery of Storage Tank Mixers 0 15-Jun-23 A 08-Nov-23 A 11-Jun-23 11-Jun-23 S5SDBP1270 S5SDBC1430, 
S5SDBC1090

S5SDBP1590 Delivery of Thickening Centrifuges Feed Pump 0 29-Oct-22 A 31-Jan-23 A 09-Feb-23 09-Feb-23 S5SDBP1280 S5SDBC1140

S5SDBP1600 Delivery of Thickening Polymer Powder Unit 0 18-Nov-22 A 20-Mar-23 A 01-Feb-23 01-Feb-23 S5SDBP1290 S5SDBC1270, 
S5SDBC1050

S5SDBP1610 Delivery of Thickening Sludge Silo+Conveyor 15 04-Apr-24 18-Apr-24 26-Feb-23 13-Mar-23 -403 S5SDBP1300 S5SDBC1260

S5SDBP1620 Delivery of THP Feed Pump 0 21-Apr-23 A 30-May-23 A 12-May-23 12-May-23 S5SDBP1310 S5SDBC1290

S5SDBP1630 Fabrication and delivery of DI pipework (B/F) 0 21-Jan-23 A 21-Aug-23 A 09-Feb-23 09-Feb-23 S5SDBP1000 S5SDBC1100

S5SDBP1640 Fabrication and delivery of DI pipework (G/F and 1/F) 41 15-May-23 A 30-Apr-24 24-Feb-23 06-Apr-23 -391 S5SDBP1010 S5SDBC1240, 
S5SDBC1460

S5SDBP1650 Fabrication and delivery of FRP ductworks 15 21-Jan-23 A 04-Apr-24 12-May-23 27-May-23 -314 S5SDBP1020 S5SDBC1210

Electrical and ControlElectrical and Control 19 26-Sep-22 A 08-Apr-24 27-Feb-23 11-Apr-23 -364

S5SDBP1660 Fabrication & Delivery of Cable 0 15-Jun-23 A 26-Feb-24 A 16-Mar-23 16-Mar-23 S5SDBC1350
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S5SDBP1670 Fabrication & Delivery of Genset 19 04-Aug-23 A 08-Apr-24 01-Mar-23 20-Mar-23 -386 S5SDBP1030 S5SDBC1770

S5SDBP1680 Fabrication & Delivery of LV Switchboard for G/F 0 22-Mar-23 A 13-Jan-24 A 12-Mar-23 12-Mar-23 S5SDBC1370

S5SDBP1690 Fabrication & Delivery of LV Switchboard for 1/F 0 22-Mar-23 A 10-Nov-23 A 12-Mar-23 12-Mar-23 S5SDBC1580

S5SDBP1710 Fabrication & Delivery of SCADA System for 1/F 0 04-Nov-22 A 25-Oct-23 A 27-Feb-23 27-Feb-23 S5SDBC1570

S5SDBP1720 Fabrication of 380V Transfomers 0 26-Sep-22 A 23-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1730

S5SDBP1730 FAT for 380V Transfomers 0 10-Jan-23 A 23-Jan-23 A 11-Apr-23 11-Apr-23 S5SDBP1720 S5SDBP1740

S5SDBP1740 Delivery of 380V Transfomers 0 24-Jan-23 A 26-Mar-23 A 11-Apr-23 11-Apr-23 S5SDBP1730 S5SDBC1380

InstallationInstallation 131 06-Jun-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422

NCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDBNCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDB 131 06-Jun-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422

S5SDBC1000 Access to Sludge Dewatering Building (Impacted by EWN-0314) 0 09-Sep-22 A 09-Sep-22 A 01-Feb-23 01-Feb-23 S5SDBC1020

S5SDBC1010 Access to Sludge Dewatering Building (Impacted by EWN-0314-1) 0 09-Sep-22 A 09-Sep-22 A 01-Feb-23 01-Feb-23 S5SDBC1020

S5SDBC1020 Mobilisation 0 09-Sep-22 A 23-Sep-22 A 01-Feb-23 01-Feb-23 S5SDBC1000, 
S5SDBC1010

S5SDBC1200, 
S5SDBC1680, 
S5SDBC1370, 
S5SDBC1590, 
S5SDBC1770, 
S5SDBC1120, 
S5SDBC1050

E&M InstallationE&M Installation 131 06-Jun-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422
BasementBasement 122 21-Feb-23 A 20-Jul-24 01-Feb-23 11-Jul-23 -376
MechanicalMechanical 122 21-Feb-23 A 20-Jul-24 01-Feb-23 11-Jul-23 -376

S5SDBC1030 Installation of Centrate Transfer Pumps (3 nos.) 0 25-Sep-23 A 08-Oct-23 A 14-Mar-23 14-Mar-23 S5SDBP1360 S5SDBC1100, 
S5SDBT1000, 
S5SDBC1120

S5SDBC1040 Installation of Dewatering Centrifuges Feed Pumps (3 nos.) 0 03-Apr-23 A 08-Apr-23 A 09-Feb-23 09-Feb-23 S5SDBP1380, 
S5SDBC1140

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1110

S5SDBC1050 Installation of Dewatering Polymer Powder Feed Units 0 24-Feb-23 A 31-May-23 A 01-Feb-23 01-Feb-23 S5SDBP1390, 
S5SDBP1600, 
S5SDBC1020

S5SDBC1170, 
S5SDBT1080, 
S5SDBC1420

S5SDBC1060 Installation of Dewatering Polymer Preparation Tanks 0 20-Jan-24 A 31-Jan-24 A 15-Apr-23 15-Apr-23 S5SDBP1410 S5SDBC1480 4

S5SDBC1070 Installation of External Sludge Transfer Pumps (2 nos.) 0 21-Jan-24 A 27-Jan-24 A 09-Feb-23 09-Feb-23 S5SDBP1400 S5SDBT1000, 
S5SDBC1100

S5SDBC1080 Installation of Instruments 42 01-Mar-24 A 20-Jul-24 30-Apr-23 11-Jun-23 -406 S5SDBC1100 S5SDBT1160 6

S5SDBC1090 Installation of Polymer Mixer 30 15-Apr-24* 14-May-24 11-Jun-23 11-Jul-23 -309 S5SDBP1580, 
S5SDBP1460

S5SDBT1170 3

S5SDBC1100 Installation of Process Pipe 102 28-Aug-23 A 30-Jun-24 09-Feb-23 22-May-23 -406 S5SDBC1120, 
S5SDBC1030, 
S5SDBC1070, 
S5SDBC1130, 
S5SDBC1150, 
S5SDBC1140, 
S5SDBC1040, 
S5SDBC1110, 
S5SDBP1630

S5SDBT1040, 
S5SDBC1080

6

S5SDBC1110 Installation of Process Water Pumps (3 nos.) 0 14-Jan-24 A 20-Jan-24 A 12-May-23 12-May-23 S5SDBP1480, 
S5SDBC1040

S5SDBT1000, 
S5SDBC1100, 
S5SDBT1190, 
S5S1160

S5SDBC1120 Installation of Recirculation Pumps for Centrate Tank, Sludge Blend 
Tanks & THP by-pass Sludge Holding Tank (6 nos,)

0 01-Mar-24 A 14-Mar-24 A 14-Mar-23 14-Mar-23 S5SDBP1500, 
S5SDBC1020, 
S5SDBC1030

S5SDBT1000, 
S5SDBC1100, 
S5SDBT1210

S5SDBC1130 Installation of Sludge Dewatering Polymer Transfer Pumps (2 nos.) 0 21-Feb-23 A 27-Feb-23 A 09-Feb-23 09-Feb-23 S5SDBP1450 S5SDBT1000, 
S5SDBC1100, 
S5SDBC1150

S5SDBC1140 Installation of Thickening Centrifuges Feed Pumps (4 nos.) 0 28-Feb-23 A 06-Mar-23 A 09-Feb-23 09-Feb-23 S5SDBP1590, 
S5SDBC1150

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1040

S5SDBC1150 Installation of THP by-pass Sludge Holding Tank Transfer Pumps (4 
nos.)

0 21-Feb-23 A 27-Feb-23 A 09-Feb-23 09-Feb-23 S5SDBP1550, 
S5SDBP1500, 
S5SDBC1130

S5SDBT1000, 
S5SDBC1100, 
S5SDBC1140

ElectricalElectrical 71 08-May-23 A 30-May-24 01-Feb-23 10-Jul-23 -326

S5SDBC1170 Installation of Electrical System - Cable Containment 0 08-May-23 A 29-Feb-24 A 01-Feb-23 01-Feb-23 S5SDBC1050, 
S5SDBC1590, 
S5P1050

S5SDBC1180, 
S5SDBC1185, 
S5SDBC1310, 
S5T1060

3

S5SDBC1180 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

41 05-Nov-23 A 30-Apr-24 30-Apr-23 10-Jun-23 -326 S5SDBC1170 S5SDBC1190 5
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S5SDBC1185 Installation of Control Cable Laying 30 16-Apr-24* 15-May-24 27-Feb-23 29-Mar-23 -414 S5SDBC1170 S5T1060, 
S5SDBC1570

2

S5SDBC1190 Installation of Electrical System - Lighting and Small Power 
Accessories

30 01-May-24 30-May-24 10-Jun-23 10-Jul-23 -326 S5SDBC1180 S5SDBT1130 3

Ground FloorGround Floor 131 06-Jun-22 A 29-Jul-24 01-Feb-23 17-Aug-23 -348
MechanicalMechanical 102 06-Jun-22 A 29-Jul-24 08-Mar-23 10-Aug-23 -355

S5SDBC1200 Installation of A-Frame (Effected by NCE-PMI-0325) 0 06-Jun-22 A 06-Jun-22 A 29-Mar-23 29-Mar-23 S5SDBC1020 S5SDBC1480, 
S5SDBC1470, 
S5SDBC1400

S5SDBC1210 Installation of DOU Ductworks 45 15-Jun-24* 29-Jul-24 27-May-23 11-Jul-23 -385 S5SDBP1650 S5T1060, 
S5DOUT1020

4

S5SDBC1220 Installation of Instruments 7 01-Feb-24 A 30-May-24 04-Jun-23 11-Jun-23 -355 S5SDBC1240 S5SDBT1160 6

S5SDBC1230 Installation of Monorail LA-01-01 0 25-Nov-22 A 16-May-23 A 12-May-23 12-May-23 S5SDBC1450, 
S5SDBP1570, 
S5SDBP1420

S5SDBC1280

S5SDBC1240 Installation of Process Pipe 21 11-Dec-23 A 20-May-24 05-May-23 26-May-23 -361 S5SDBP1640, 
S5SDBC1290, 
S5SDBC1280, 
S5SDBC1250, 
S5SDBC1270

S5SDBT1040, 
S5SDBC1220

9

S5SDBC1250 Installation of PS Screen Feed Pumps (3 nos.) 0 13-Mar-23 A 19-Mar-23 A 12-May-23 12-May-23 S5SDBP1490 S5SDBT1000, 
S5SDBC1280, 
S5SDBC1240, 
S5SDBT1210

S5SDBC1260 Installation of Silo & Conveyor 60 19-Apr-24 17-Jun-24 13-Mar-23 12-May-23 -403 S5SDBP1610, 
S5SDBP1370

S5SDBT1060 6

S5SDBC1270 Installation of Sludge Thickening Polymer Preparation Tanks 0 31-Jan-23 A 31-May-23 A 08-Mar-23 08-Mar-23 S5SDBP1600 S5SDBT1080, 
S5SDBC1420, 
S5SDBC1240

S5SDBC1280 Installation of Sludge Thickening Polymer Transfer Pumps (2 nos.) 0 11-Sep-23 A 16-Sep-23 A 12-May-23 12-May-23 S5SDBP1450, 
S5SDBC1250, 
S5SDBC1230

S5SDBT1000, 
S5SDBC1240

S5SDBC1290 Installation of THP Feed Pumps (4 nos.) 0 23-Oct-23 A 29-Oct-23 A 12-May-23 12-May-23 S5SDBP1620 S5SDBT1000, 
S5SDBC1240

S5SDBC1300 Position of Sludge Skips and Installation of Hydraulic System 14 01-Jul-24 14-Jul-24 27-Jul-23 10-Aug-23 -340 S5SDBP1530 S5T1060 1

ElectricalElectrical 120 12-Jun-23 A 18-Jul-24 01-Feb-23 17-Aug-23 -337

S5SDBC1310 Installation of Electrical System - Cable Containment 50 22-Dec-23 A 09-May-24 01-Feb-23 23-Mar-23 -414 S5SDBC1680, 
S5P1050, 
S5SDBC1170

S5SDBC1320, 
S5SDBC1540, 
S5SDBC1340, 
S5SDBC1350, 
S5T1060

3

S5SDBC1320 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

60 03-Jan-24 A 18-Jun-24 11-Apr-23 10-Jun-23 -375 S5SDBC1310 S5SDBC1330 5

S5SDBC1330 Installation of Electrical System - Lighting and Small Power 
Accessories

30 19-Jun-24 18-Jul-24 10-Jun-23 10-Jul-23 -375 S5SDBC1320 S5SDBT1130 3

S5SDBC1340 Installation of Control Cable Laying 30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414 S5SDBC1310 S5T1060, 
S5SDBC1570

3

S5SDBC1350 Installation of Power Cable Laying and Termination 26 01-May-24 26-May-24 16-Mar-23 11-Apr-23 -412 S5SDBC1370, 
S5SDBP1660, 
S5SDBC1310, 
S5SDBC1580, 
S5SDBC1540

S5SDBT1050

S5SDBC1370 LV Switchboard Installation 0 01-Feb-24 A 13-Feb-24 A 12-Mar-23 12-Mar-23 S5SDBC1020, 
S5SDBP1680

S5SDBT1110, 
S5SDBC1350

3

S5SDBC1380 Installation of Transformer 0 12-Jun-23 A 30-Nov-23 A 11-Apr-23 11-Apr-23 S5SDBP1740 S5SDBT1120 6

S5SDBC1900 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285 S5P1090 S5SDBT1245

First FloorFirst Floor 125 17-Nov-22 A 23-Jul-24 01-Feb-23 24-Sep-25 428
MechanicalMechanical 65 17-Nov-22 A 24-May-24 08-Mar-23 24-Sep-25 488

S5SDBC1390 Installation of EOT Crane LA-01-02 0 28-Nov-22 A 31-May-23 A 29-Mar-23 29-Mar-23 S5SDBP1560, 
S5SDBP1420

S5SDBC1490, 
S5SDBC1400, 
S5SDBC1470, 
S5SDBC1500, 
S5SDBC1520, 
S5SDBC1510

S5SDBC1400 Installation of EOT Crane LA-01-03 0 22-Nov-22 A 15-Aug-23 A 24-Sep-25 24-Sep-25 S5SDBC1200, 
S5SDBP1560, 
S5SDBP1420, 
S5SDBC1390

S5SDBC1410 Installation of Instruments 45 10-Apr-24* 24-May-24 27-Apr-23 11-Jun-23 -349 S5SDBC1460 S5SDBT1160, 
S5T1270

4
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S5SDBC1420 Installation of Mixer for Digested Sludge Holding Tank 10 22-Apr-24* 01-May-24 08-Mar-23 18-Mar-23 -411 S5SDBP1430, 
S5SDBC1050, 
S5SDBC1270

S5SDBT1170, 
S5SDBT1178

1

S5SDBC1430 Installation of Mixer for Polymer Tank 10 06-May-24* 15-May-24 01-Jul-23 11-Jul-23 -310 S5SDBP1580, 
S5SDBP1460, 
S5SDBC1480

S5SDBT1170 1

S5SDBC1440 Installation of Mixer for PS holding tank 10 15-Apr-24* 24-Apr-24 29-Mar-23 08-Apr-23 -383 S5SDBP1470, 
S5SDBC1470

S5SDBT1175 1

S5SDBC1450 Installation of Monorail LA-01-04 0 17-Nov-22 A 15-Aug-23 A 12-May-23 12-May-23 S5SDBP1570, 
S5SDBP1420

S5SDBC1230

S5SDBC1460 Installation of Process Pipe 41 03-Jan-24 A 20-May-24 16-Mar-23 26-Apr-23 -391 S5SDBP1640, 
S5SDBC1480, 
S5SDBC1510, 
S5SDBC1490, 
S5SDBC1470, 
S5SDBC1500, 
S5SDBC1520

S5SDBT1040, 
S5SDBC1410

9

S5SDBC1470 Installation of Screen Press 0 26-Jun-23 A 12-Sep-23 A 29-Mar-23 29-Mar-23 S5SDBC1200, 
S5SDBP1520, 
S5SDBC1390

S5SDBT1210, 
S5SDBC1440, 
S5SDBC1460, 
S5T1270

S5SDBC1480 Installation of Sludge Dewatering / Thickening Polymer Dilution Tanks 11 30-Jan-24 A 31-Mar-24 15-Apr-23 26-Apr-23 -341 S5SDBC1200, 
S5SDBP1410, 
S5SDBC1060

S5SDBT1080, 
S5SDBC1430, 
S5SDBC1460

1

S5SDBC1490 Installation of Sludge Dewatering Centrifuges (3 nos) 0 26-Jun-23 A 25-Sep-23 A 26-Apr-23 26-Apr-23 S5SDBC1390, 
S5SDBP1510

S5SDBT1090, 
S5SDBC1460

S5SDBC1500 Installation of Sludge Dewatering Polymer Dosing Pumps (4 nos.) 0 21-Jan-23 A 27-Jan-23 A 26-Apr-23 26-Apr-23 S5SDBP1440, 
S5SDBC1390

S5SDBT1000, 
S5SDBC1520, 
S5SDBC1460

S5SDBC1510 Installation of Sludge Thickening Centrifuges (4 nos.) 0 26-Jun-23 A 15-Sep-23 A 26-Apr-23 26-Apr-23 S5SDBP1540, 
S5SDBC1390

S5SDBT1100, 
S5SDBC1460, 
S5T1270

S5SDBC1520 Installation of Sludge Thickening Polymer Dosing Pumps (5 nos.) 0 28-Jan-23 A 03-Feb-23 A 26-Apr-23 26-Apr-23 S5SDBP1440, 
S5SDBC1500, 
S5SDBC1390

S5SDBT1000, 
S5SDBC1460, 
S5T1270

ElectricalElectrical 125 11-Nov-23 A 23-Jul-24 01-Feb-23 17-Aug-23 -342

S5SDBC1530 Installation of Control Cable Laying 30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414 S5SDBC1540 S5SDBC1570 3

S5SDBC1540 Installation of Electrical System - Cable Containment 50 02-Jan-24 A 09-May-24 01-Feb-23 23-Mar-23 -414 S5SDBC1310, 
S5SDBC1790, 
S5P1050

S5SDBT1050, 
S5SDBC1550, 
S5SDBC1530, 
S5SDBC1350

3

S5SDBC1550 Installation of Electrical System - Wall Mount Equipment, Conduit & 
Wiring

45 10-May-24 23-Jun-24 26-Apr-23 10-Jun-23 -380 S5SDBC1540 S5SDBC1560 4

S5SDBC1560 Installation of Electrical System - Lighting and Small Power 
Accessories

30 24-Jun-24 23-Jul-24 10-Jun-23 10-Jul-23 -380 S5SDBC1550 S5SDBT1130 3

S5SDBC1570 Installation of SCADA System / Control Monitoring System (SPS, 
Process Water)

30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414 S5SDBC1530, 
S5SDBP1710, 
S5SDBC1185, 
S5SDBC1340

S5T1002, 
S5T1060, 
S5T1270, 
S5T1280

4

S5SDBC1580 LV Switchboard Installation 0 11-Nov-23 A 19-Nov-23 A 12-Mar-23 12-Mar-23 S5SDBP1690 S5SDBC1350, 
S5SDBT1110

S5SDBC1910 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285 S5P1090 S5SDBT1245

BS InstallationBS Installation 131 21-Nov-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422
BasementBasement 41 21-Nov-22 A 30-Apr-24 01-Feb-23 24-Sep-25 512

S5SDBC1590 Installation of FS System - Main Pipework 0 21-Nov-22 A 30-Dec-22 A 01-Feb-23 01-Feb-23 S5SDBC1020 S5SDBC1620, 
S5SDBC1170, 
S5SDBC1790, 
S5SDBC1680

S5SDBC1600 Installation of FS System - Branch Pipework, Conduit & Wiring 0 16-Dec-22 A 14-Jan-23 A 25-Jul-23 25-Jul-23 S5SDBC1610, 
S5S1130, 
S5SDBC1690

S5SDBC1610 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

0 01-Aug-23 A 30-Aug-23 A 25-Jul-23 25-Jul-23 S5SDBC1600 S5SDBT1150

S5SDBC1620 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

26 31-Mar-23 A 15-Apr-24 14-Jun-23 10-Jul-23 -281 S5SDBC1590, 
S5P1080

S5SDBC1630 4

S5SDBC1630 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

26 01-Jun-23 A 15-Apr-24 14-Jun-23 10-Jul-23 -281 S5SDBC1620 S5SDBC1640 3

S5SDBC1640 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1630 S5SDBT1180 1

S5SDBC1650 Installation of Plumbing System - Main Pipework 0 10-May-23 A 29-Feb-24 A 26-Aug-25 26-Aug-25 S5SDBC1670, 
S5SDBC1660

7
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S5SDBC1660 Installation of Plumbing System - Branch Pipework 0 30-May-23 A 29-Feb-24 A 26-Aug-25 26-Aug-25 S5SDBC1650 S5SDBC1670 7

S5SDBC1670 Installation of Plumbing  System - Sanitary Fitting 30 01-Apr-24* 30-Apr-24 26-Aug-25 24-Sep-25 512 S5SDBC1650, 
S5SDBC1660

3

Ground FloorGround Floor 131 21-Nov-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422

S5SDBC1680 Installation of FS System - Main Pipework 0 21-Nov-22 A 30-Dec-22 A 01-Feb-23 01-Feb-23 S5SDBC1020, 
S5SDBC1590

S5SDBC1710, 
S5SDBC1310

S5SDBC1690 Installation of FS System - Branch pipework, Conduit & Wiring 0 16-Dec-22 A 14-Jan-23 A 25-Jul-23 25-Jul-23 S5SDBC1600 S5SDBC1700, 
S5S1130

S5SDBC1700 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

0 29-Sep-23 A 07-Nov-23 A 25-Jul-23 25-Jul-23 S5SDBC1690 S5SDBT1150 1

S5SDBC1710 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

0 31-May-23 A 09-Nov-23 A 31-May-23 31-May-23 S5SDBC1680 S5SDBC1720 2

S5SDBC1720 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

40 10-Jun-23 A 29-Apr-24 31-May-23 10-Jul-23 -295 S5SDBC1710 S5SDBC1730 3

S5SDBC1730 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1720 S5SDBT1180

S5SDBC1740 Installation of Plumbing System - Main Pipework 0 21-Nov-23 A 30-Dec-23 A 26-Aug-25 26-Aug-25 S5SDBC1760, 
S5SDBC1750

3

S5SDBC1750 Installation of Plumbing System - Branch Pipework 0 30-Jan-24 A 09-Mar-24 A 26-Aug-25 26-Aug-25 S5SDBC1740 S5SDBC1760 4

S5SDBC1760 Installation of Plumbing  System - Sanitary Fitting 30 01-Apr-24* 30-Apr-24 26-Aug-25 24-Sep-25 512 S5SDBC1740, 
S5SDBC1750, 
S5SDBC1870

3

S5SDBC1770 Generator & Fuel Room Installation 50 08-Apr-24* 27-May-24 18-Feb-23 09-Apr-23 -415 S5SDBP1670, 
S5SDBC1020, 
S5S1010, 
S5S1260

S5SDBT1140, 
S5S1270

9

S5SDBC1780 Installation of Lift 41 06-Sep-23 A 30-Apr-24 15-May-23 25-Jun-23 -311 S5SDBP1060, 
S5WS2C1190

S5SDBT1070 5

S5SDBC1880 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371 S5CHPP1040 S5SDBC1890, 
S5SDBT1240

9

First FloorFirst Floor 131 06-Dec-22 A 29-Jul-24 01-Feb-23 24-Sep-25 422

S5SDBC1790 Installation of FS System - Main Pipework 0 06-Dec-22 A 15-Jan-23 A 01-Feb-23 01-Feb-23 S5SDBC1590 S5SDBC1800, 
S5SDBC1540

S5SDBC1800 Installation of FS System - Branch pipework, Conduit & Wiring 41 16-Jan-23 A 30-Apr-24 14-Jun-23 25-Jul-23 -281 S5SDBC1790 S5SDBC1810, 
S5S1130

8

S5SDBC1810 Installation of FS System - Dropper, Sprinkler Head, Detector & 
Devices

20 11-Apr-24 30-Apr-24 05-Jul-23 25-Jul-23 -281 S5SDBC1800 S5SDBT1150 2

S5SDBC1820 Installation of MVAC System - Ceiling Mount Equipment, Main 
Ductwork and Pipework

0 21-Aug-23 A 29-Dec-23 A 10-Jul-23 10-Jul-23 S5P1080 S5SDBC1830 1

S5SDBC1830 Installation of MVAC System - Wall Mount Equipment, Branch Duct &
Pipework

0 10-Dec-23 A 08-Jan-24 A 10-Jul-23 10-Jul-23 S5SDBC1820 S5SDBC1840 3

S5SDBC1840 Installation of MVAC System - Air Grills & Diffuser 0 01-Dec-23 A 15-Dec-23 A 10-Jul-23 10-Jul-23 S5SDBC1830 S5SDBT1180 1

S5SDBC1850 Installation of Plumbing  System - Main Pipework 0 21-Nov-23 A 20-Dec-23 A 15-Aug-25 15-Aug-25 S5SDBC1870, 
S5SDBC1860

3

S5SDBC1860 Installation of Plumbing System - Branch Pipework 0 21-Dec-23 A 02-Feb-24 A 15-Aug-25 15-Aug-25 S5SDBC1850 S5SDBC1870 4

S5SDBC1870 Installation of Plumbing  System - Sanitary Fitting 41 03-Feb-24 A 30-Apr-24 15-Aug-25 24-Sep-25 512 S5SDBC1850, 
S5SDBC1860

S5SDBC1760 3

S5SDBC1890 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371 S5SDBC1880 S5SDBT1240 9

Testing and CommissioningTesting and Commissioning 188 01-Dec-23 A 24-Sep-24 12-Mar-23 24-Aug-23 -398

S5SDBT1000 Dry Test for Pumps 14 28-May-24 10-Jun-24 12-May-23 26-May-23 -382 S5SDBC1250, 
S5SDBC1120, 
S5SDBC1110, 
S5SDBC1070, 
S5SDBC1130, 
S5SDBC1150, 
S5SDBC1140, 
S5SDBC1040, 
S5SDBC1290, 
S5SDBC1280, 
S5SDBC1500, 
S5SDBC1520, 
S5SDBC1030, 
S5SDBT1050

S5SDBT1220, 
S5SDBT1230

1

S5SDBT1010 Functional Check for Pumps (excluded FS Water Pumps and 
Process Water Pumps)

26 21-Jul-24 15-Aug-24 15-Jun-23 11-Jul-23 -402 S5SDBT1220, 
S5SDBT1050

S5T1060, 
S5SDBT1250, 
S5SDBT1260, 
S5T1280

2
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S5SDBT1020 Functional Check for Pumps (FS Water Pumps and Process Water 
Pumps)

26 21-Jul-24 15-Aug-24 15-Jun-23 11-Jul-23 -402 S5SDBT1050, 
S5SDBT1230

S5S1220, 
S5T1055, 
S5T1050, 
S5SDBT1260, 
S5T1280, 
S5T1270

2

S5SDBT1030 Permanent Power ready for T&C 0 28-May-24 26-May-23 -368 S5SDBT1050 S5SDBT1100, 
S5SDBT1230, 
S5SDBT1090

S5SDBT1040 Pipe Pressure Test 60 02-May-24 30-Jun-24 27-Mar-23 26-May-23 -402 S5SDBC1460, 
S5SDBC1240, 
S5SDBC1100

S5T1060, 
S5SDBT1220, 
S5SDBT1230

12

S5SDBT1050 Ready for Power Energisation - LV 1 27-May-24 27-May-24 11-Apr-23 12-Apr-23 -412 S5SDBC1540, 
S5SDBC1350, 
S5SDBT1120, 
S5WS2C1120, 
S5SDBT1110

S5SDBT1090, 
S5SDBT1070, 
S5SDBT1100, 
S5SDBT1020, 
S5SDBT1230, 
S5SDBT1080, 
S5SDBT1060, 
S5SDBT1130, 
S5SDBT1150, 
S5SDBT1180, 
S5SDBT1190, 
S5SDBT1170, 
S5SDBT1210, 
S5SDBT1160, 
S5SDBT1220, 
S5SDBT1010, 
S5SDBT1030, 
S5SPST1000, 
S5FCDT1000, 
S5SDBT1178, 
S5T1060, 
S5SDBT1000

S5SDBT1060 SAT for Sludge Conveying and Discharge System 60 27-Jun-24 25-Aug-24 12-May-23 11-Jul-23 -412 S5SDBC1260, 
S5SDBT1050

S5T1060, 
S5T1002, 
S5SDBT1260, 
S5T1280

6

S5SDBT1070 SAT for Lift 60 27-Jun-24 25-Aug-24 25-Jun-23 24-Aug-23 -368 S5SDBC1780, 
S5SDBT1050

S5S1090, 
S5T1002

6

S5SDBT1080 SAT for Polymer Preparation, Storage and Dosing system for 
Thickening and Dewatering Sludge

60 27-Jun-24 25-Aug-24 12-May-23 11-Jul-23 -412 S5SDBC1480, 
S5SDBC1270, 
S5SDBC1050, 
S5SDBT1050

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1260, 
S5T1280

6

S5SDBT1090 SAT for Sludge Dewatering Centrifuges 30 27-Jun-24* 26-Jul-24 11-Jul-23 10-Aug-23 -352 S5SDBT1050, 
S5SDBC1490, 
S5SDBT1030

S5T1060, 
S5T1002

3

S5SDBT1100 SAT for Sludge Thickening Cnetrifuge 30 27-Jun-24* 26-Jul-24 11-Jun-23 11-Jul-23 -382 S5SDBT1050, 
S5SDBC1510, 
S5SDBT1030

S5T1060, 
S5T1055, 
S5T1002, 
S5SDBT1250

3

S5SDBT1110 SAT for Switchboard 30 11-Mar-24 A 19-Apr-24 12-Mar-23 11-Apr-23 -375 S5SDBC1370, 
S5SDBC1580

S5T1055, 
S5SDBT1050

S5SDBT1120 SAT for Tranformer 0 01-Dec-23 A 14-Dec-23 A 11-Apr-23 11-Apr-23 S5SDBC1380, 
S5WS2T1000

S5SDBT1050 2

S5SDBT1130 SAT of Electrical System (BS) 45 24-Jul-24 06-Sep-24 10-Jul-23 24-Aug-23 -380 S5SDBC1330, 
S5SDBC1190, 
S5SDBC1560, 
S5SDBT1050

S5S1220, 
S5T1002

4

S5SDBT1140 SAT of Emergency Generator System 15 28-May-24 11-Jun-24 09-Aug-23 24-Aug-23 -293 S5SDBC1770 S5T1002 2

S5SDBT1150 SAT of FS System 30 28-May-24 26-Jun-24 25-Jul-23 24-Aug-23 -308 S5SDBC1810, 
S5SDBC1700, 
S5SDBC1610, 
S5SDBT1050

S5S1220, 
S5T1002

3

S5SDBT1160 SAT of Instrumentation 30 21-Jul-24 19-Aug-24 11-Jun-23 11-Jul-23 -406 S5SDBC1410, 
S5SDBC1220, 
S5SDBC1080, 
S5SDBT1050

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1260, 
S5T1280

3
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S5SDBT1170 SAT of Mixer (Excluded Mixer for PS holding tank) 30 16-May-24 14-Jun-24 11-Jul-23 10-Aug-23 -310 S5SDBC1430, 
S5SDBC1420, 
S5SDBC1090, 
S5SDBT1050

S5T1060, 
S5T1002

3

S5SDBT1175 SAT of Primary Sludge Holding Tanks and Mixer 45 13-Jun-24 27-Jul-24 27-May-23 11-Jul-23 -383 S5SDBC1440 S5T1055, 
S5SDBT1250, 
S5T1270

4

S5SDBT1178 SAT of Digested Sludge Holding Tanks and Mixer 45 11-Jul-24 24-Aug-24 27-May-23 11-Jul-23 -411 S5SDBC1420, 
S5SDBT1050

S5T1055, 
S5SDBT1260, 
S5T1280

6

S5SDBT1180 SAT of MVAC System 45 27-Jun-24 10-Aug-24 10-Jul-23 24-Aug-23 -353 S5SDBC1840, 
S5SDBC1730, 
S5SDBC1640, 
S5SDBT1050

S5S1220, 
S5T1002

4

S5SDBT1190 SAT of Plumbing System 30 27-Jun-24 26-Jul-24 25-Jul-23 24-Aug-23 -338 S5SDBT1050, 
S5SDBC1110

S5T1002 3

S5SDBT1210 SAT of Sludge Blending System (included PS Screen Feed Pumps, 
Sludge Screen Presses and Sludge Recirculation Pumps)

45 03-Jun-24 17-Jul-24 27-May-23 11-Jul-23 -373 S5SDBC1470, 
S5SDBT1050, 
S5SDBC1120, 
S5SDBC1250

S5T1060, 
S5T1002, 
S5T1055, 
S5SDBT1250

4

S5SDBT1220 Wet Test for Pumps (excluded FS Water Pumps and Process Water 
Pumps)

20 01-Jul-24 20-Jul-24 26-May-23 15-Jun-23 -402 S5SDBT1000, 
S5SDBT1050, 
S5SDBT1040

S5SDBT1010 2

S5SDBT1230 Wet Test for Pumps (FS Water Pumps and Process Water Pumps) 20 01-Jul-24 20-Jul-24 26-May-23 15-Jun-23 -402 S5SDBT1000, 
S5SDBT1050, 
S5SDBT1030, 
S5SDBT1040

S5SDBT1020 2

S5SDBT1240 SAT of Gas Detection System 30 30-Jul-24 28-Aug-24 25-Jul-23 24-Aug-23 -371 S5SDBC1890, 
S5SDBC1880

S5T1110, 
S5T1002

3

S5SDBT1245 SAT of UPS 7 28-May-24 03-Jun-24 17-Aug-23 24-Aug-23 -285 S5SDBC1910, 
S5SDBC1900

S5T1002

S5SDBT1250 Self Test for Sludge Thickening System 30 16-Aug-24 14-Sep-24 11-Jul-23 10-Aug-23 -402 S5SDBT1010, 
S5SDBT1100, 
S5SDBT1175, 
S5SDBT1210

S5T1055, 
S5T1050, 
S5T1270

S5SDBT1260 Self Test for Sludge Dewatering System 30 26-Aug-24 24-Sep-24 11-Jul-23 10-Aug-23 -412 S5SDBT1020, 
S5SDBT1010, 
S5SDBT1080, 
S5SDBT1178, 
S5SDBT1060, 
S5SDBT1160

S5T1060

Combined Heat & Power BuildingCombined Heat & Power Building 314 29-Jun-21 A 28-Jan-25 13-Feb-23 24-Sep-25 239

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 60 29-Jun-21 A 19-May-24 13-Feb-23 08-Nov-23 -194

S5CHPP1000 Fabrication & Delivery of Pre-Treatment 0 15-Aug-22 A 27-Sep-23 A 13-Feb-23 13-Feb-23 S5CHPC1170

S5CHPP1010 Fabrication of CHP System 0 29-Jun-21 A 06-Apr-22 A 05-Jun-23 05-Jun-23 S2P1070, 
S2D1610

S5CHPP1020

S5CHPP1020 FAT for CHP Generators 0 07-Apr-22 A 30-Apr-22 A 05-Jun-23 05-Jun-23 S5CHPP1010 S5CHPP1030

S5CHPP1030 Delivery of CHP Generators 0 02-May-22 A 14-Jul-22 A 05-Jun-23 05-Jun-23 S5CHPP1020 S5CHPC1050

S5CHPP1040 Fabrication & Delivery of Gas Detection System 41 28-Jul-23 A 30-Apr-24 14-Feb-23 27-Mar-23 -401 S2D2000, 
PL1020

S5SDBC1880, 
S5CHPC1410, 
S5DIGC1270, 
S5BIOC1070

30

S5CHPP1050 Fabrication & Delivery of LV Switchboard for G/F 60 31-Oct-23 A 19-May-24 05-Mar-23 04-May-23 -382 S5CHPC1145 30

S5CHPP1055 Fabrication & Delivery of LV Switchboard for 1/F 60 31-Oct-23 A 19-May-24 05-Mar-23 04-May-23 -382 S5CHPC1260 30

S5CHPP1060 Fabrication & Delivery of Lifting Appliances 0 24-Aug-22 A 28-Mar-23 A 26-Apr-23 26-Apr-23 S5CHPC1030, 
S5CHPC1160

S5CHPP1070 Fabrication & Delivery of Pipeworks & Associated Valves 0 20-Jul-23 A 31-Dec-23 A 23-Feb-23 23-Feb-23 S5P1010 S5CHPC1070, 
S5CHPC1200, 
S5CHPC1270, 
S5CHPC1280

15

S5CHPP1080 Fabrication & Delivery of SCADA System for G/F 0 11-Nov-22 A 29-Feb-24 A 19-Aug-23 19-Aug-23 S5CHPC1120 30

S5CHPP1090 Fabrication & Delivery of SCADA System for 1/F 0 11-Nov-22 A 29-Feb-24 A 08-Nov-23 08-Nov-23 S5CHPC1250 30

InstallationInstallation 162 19-Nov-22 A 29-Aug-24 13-Feb-23 24-Sep-25 391

S5CHPC1000 Access to CHP Building (Impacted by EWN-0314) 0 07-Dec-22 A 07-Dec-22 A 11-Mar-23 11-Mar-23 S5CHPC1020

S5CHPC1010 Access to CHP Building (Impacted by EWN-0314-1) 0 07-Dec-22 A 07-Dec-22 A 11-Mar-23 11-Mar-23 S5CHPC1020
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S5CHPC1020 Mobilisation 0 08-Dec-22 A 19-Dec-22 A 11-Mar-23 11-Mar-23 AD1060, 
S5S1020, 
S5CHPC1000, 
S5CHPC1010

PL1550, 
S5CHPC1030, 
S5CHPC1040, 
S5CHPC1080, 
S5CHPC1130, 
S5CHPC1140, 
S5CHPC1210

E&M InstallationE&M Installation 162 19-Nov-22 A 29-Aug-24 13-Feb-23 24-Sep-25 391

Ground FloorGround Floor 131 19-Nov-22 A 29-Jul-24 13-Feb-23 24-Sep-25 422

S5CHPC1030 Installation of EOT Crane LA-04-01 0 19-Dec-22 A 10-Jul-23 A 26-Apr-23 26-Apr-23 S5CHPC1020, 
S5CHPP1060

S5CHPC1050, 
S5CHPC1160

S5CHPC1040 Installation of Monorail LA-04-02 (total 3nos.) 0 19-Nov-22 A 31-Aug-23 A 24-Sep-25 24-Sep-25 S5CHPC1020

S5CHPC1050 Installation of CHP System - Mechanical Work 72 26-Apr-23 A 31-May-24 05-Jun-23 16-Aug-23 -290 S5CHPC1030, 
S5CHPP1030

S5CHPT1030, 
S5CHPC1270, 
S5CHPT1060

10

S5CHPC1060 Installation of Steam Boiler System - Mechanical Work 0 29-Mar-23 A 29-Feb-24 A 13-Feb-23 13-Feb-23 S5CHPC1070, 
S5CHPC1170, 
S5CHPT1050

15

S5CHPC1070 Installation of pipework 54 02-Jan-24 A 13-May-24 03-Mar-23 26-Apr-23 -384 S5CHPC1060, 
S5CHPP1070

S5CHPT1000, 
S5CHPT1022, 
S5CHPT1026

13

S5CHPC1100 Installation of Electrical System 41 04-Dec-23 A 30-Apr-24 16-Apr-23 27-May-23 -340 S5P1050 S5CHPC1120, 
S5CHPT1050, 
S5CHPT1030, 
S5CHPT1020

8

S5CHPC1120 Installation of SCADA System 41 05-Jan-24 A 30-Apr-24 19-Aug-23 29-Sep-23 -215 S5CHPC1100, 
S5CHPP1080

S5T1100, 
S5CHPC1250, 
S5T1003, 
S5CHPT1030

11

S5CHPC1130 Transfomers Room Installation 0 04-Apr-23 A 30-Sep-23 A 10-May-23 10-May-23 S5WS2P1020, 
S5CHPC1020

S5CHPT1020, 
S5CHPC1260, 
S5CHPT1010

S5CHPC1140 HV Switchroom Installation 0 03-Apr-23 A 30-Sep-23 A 01-Jun-23 01-Jun-23 S5CHPC1020, 
S5WS2P1080

S5CHPT1020, 
S5CHPT1010

S5CHPC1145 LV Switchboard Installation 6 20-May-24 25-May-24 04-May-23 10-May-23 -382 S5CHPP1050 S5CHPT1010, 
S5CHPC1420

S5CHPC1150 Diesel Storage & Pump Room Installation 30 15-Apr-24* 14-May-24 10-Mar-23 09-Apr-23 -402 S5S1280, 
S5S1270

12

S5CHPC1410 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5CHPC1400, 
S5CHPT1070

S5CHPC1430 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121 S5P1090 S5CHPT1080

First FloorFirst Floor 162 07-Mar-23 A 29-Aug-24 13-Feb-23 06-Feb-24 -206

S5CHPC1160 Installation of Monorail / Davit LA-04-03 to LA-04-10 (total 8nos.) 0 07-Mar-23 A 20-Feb-24 A 26-Apr-23 26-Apr-23 S5CHPP1060, 
S5CHPC1030

S5CHPC1170 8

S5CHPC1170 Installation of Biogas Pre-treatment System - Mechanical Work 72 28-Sep-23 A 31-May-24 13-Feb-23 26-Apr-23 -402 S5CHPC1060, 
S5CHPP1000, 
S5CHPC1160

S5CHPC1200, 
S5CHPT1040

12

S5CHPC1200 Installation of pipework 62 08-Jan-24 A 31-May-24 23-Feb-23 26-Apr-23 -402 S5CHPC1170, 
S5CHPP1070

S5CHPT1000, 
S5CHPT1022, 
S5CHPT1026

13

S5CHPC1230 Installation of Electrical System 72 06-Nov-23 A 31-May-24 12-Apr-23 23-Jun-23 -344 S5P1050 S5CHPT1040, 
S5CHPC1250, 
S5CHPT1020

8

S5CHPC1250 Installation of SCADA System (THP, Digester,H2S removal System, 
Dou12, Biogas Holding Tank)

90 01-Jun-24* 29-Aug-24 08-Nov-23 06-Feb-24 -206 S5CHPC1120, 
S5CHPP1090, 
S5CHPC1230

S5T1100, 
S5CHPT1030, 
S5T1250, 
S5T1260, 
S5T1220, 
S5T1230, 
S5T1240

9

S5CHPC1260 LV Switchboard Installation 6 20-May-24 25-May-24 04-May-23 10-May-23 -382 S5CHPC1130, 
S5CHPP1055

S5CHPT1010, 
S5CHPC1420

S5CHPC1400 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPC1410 S5CHPT1070

S5CHPC1420 Cable Laying and termination 30 26-May-24 24-Jun-24 10-May-23 09-Jun-23 -382 S5CHPC1260, 
S5CHPC1145

S5CHPT1020

S5CHPC1440 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121 S5P1090 S5CHPT1080

RoofRoof 72 09-Oct-23 A 31-May-24 13-Apr-23 24-Jun-23 -343
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S5CHPC1270 Installation of CHP System - Mechanical Work 0 09-Oct-23 A 02-Mar-24 A 05-Jun-23 05-Jun-23 S5CHPC1050, 
S5CHPP1070

S5CHPT1030, 
S5CHPC1280, 
S5CHPC1290, 
S5CHPT1060

12

S5CHPC1280 Installation of Steam Boiler System - Mechanical Work 0 04-Mar-24 A 09-Mar-24 A 05-Jun-23 05-Jun-23 S5CHPC1270, 
S5CHPP1070

S5CHPT1050, 
S5CHPC1290

7

S5CHPC1290 Installation of Electrical System 72 18-Mar-24 A 31-May-24 13-Apr-23 24-Jun-23 -343 S5CHPC1270, 
S5CHPC1280, 
S5P1050

S5CHPT1040, 
S5CHPT1020

4

BS InstallationBS Installation 72 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

Ground FloorGround Floor 72 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

S5CHPC1080 Installation of FS System 72 27-Feb-23 A 31-May-24 11-Mar-23 22-May-23 -376 S5CHPC1020, 
S5CHPC1210

S5CHPC1110, 
S5S1220

7

S5CHPC1090 Installation of MVAC System 72 10-Jun-23 A 31-May-24 06-Dec-23 16-Feb-24 -106 S5P1080 S5S1220, 
S5CHPC1220

6

S5CHPC1110 Installation of Plumbing System 58 01-Jun-23 A 31-May-24 25-Mar-23 22-May-23 -376 S5CHPC1080 S5S1160, 
S5CHPC1240

5

First FloorFirst Floor 72 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

S5CHPC1210 Installation of FS System 72 27-Feb-23 A 31-May-24 11-Mar-23 22-May-23 -376 S5CHPC1020 S5S1220, 
S5CHPC1080

7

S5CHPC1220 Installation of MVAC System 72 21-Oct-23 A 31-May-24 06-Dec-23 16-Feb-24 -106 S5CHPC1090, 
S5P1080

S5S1220 12

S5CHPC1240 Installation of Plumbing System 72 04-Sep-23 A 31-May-24 11-Mar-23 22-May-23 -376 S5CHPC1110 S5S1160 5

Testing and CommissioningTesting and Commissioning 246 01-Dec-23 A 28-Jan-25 26-Apr-23 04-Apr-24 -300

S5CHPT1000 Pipe Pressure Test 120 01-Jun-24 28-Sep-24 26-Apr-23 24-Aug-23 -402 S5CHPC1200, 
S5CHPC1070

S5T1100, 
S5CHPT1030, 
S5CHPT1040, 
S5CHPT1050

12

S5CHPT1005 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2T1000 S5CHPT1020

S5CHPT1010 SAT for Switchboard 8 02-Jun-24 09-Jun-24 01-Jun-23 09-Jun-23 -367 S5CHPC1260, 
S5CHPC1140, 
S5CHPC1130, 
S5CHPC1145

S5CHPT1020

S5CHPT1020 Ready for Power Energisation 1 09-Jul-24 09-Jul-24 23-Jun-23 24-Jun-23 -382 S5CHPC1130, 
S5CHPC1140, 
S5CHPT1010, 
S5CHPC1290, 
S5WS2C1110, 
S5CHPC1420, 
S5CHPT1005, 
S5CHPC1100, 
S5CHPC1230

S5CHPT1030, 
S5THPT1010, 
S5CHPT1040, 
S5CHPT1050, 
S5DIGT1010, 
S5BIOT1000, 
S5THPT1000, 
S5H2ST1000, 
S5WGBT1000, 
S5DOUT1010, 
S5TCWT1000

S5CHPT1022 SAT of Instrumentation (Excluded Biogas Circuit) 30 01-Jun-24 30-Jun-24 07-Oct-23 06-Nov-23 -238 S5CHPC1200, 
S5CHPC1070

S5CHPT1030, 
S5T1003, 
S5CHPT1024

3

S5CHPT1024 SAT for CHP System (Test without Biogas) 90 17-Jul-24 14-Oct-24 06-Nov-23 04-Feb-24 -254 S5CHPT1022, 
S5T1003

S5CHPT1030

S5CHPT1026 SAT of Instrumentation (Biogas Circuit) 30 31-Oct-24 29-Nov-24 05-Jan-24 04-Feb-24 -300 S5CHPC1200, 
S5CHPC1070

S5CHPT1030

S5CHPT1030 SAT for CHP System (Test with Biogas) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5CHPT1020, 
S5CHPC1050, 
S5CHPC1100, 
S5CHPC1270, 
S5CHPT1000, 
S5CHPC1250, 
S5CHPC1120, 
S5CHPT1022, 
S5T1110, 
S5CHPT1026, 
S5CHPT1040, 
S5CHPT1024

S5T1100, 
S5T1210

6

S5CHPT1040 SAT for Biogas Pre-treatment System 60 31-Jul-24 28-Sep-24 06-Dec-23 04-Feb-24 -238 S5CHPC1170, 
S5CHPT1020, 
S5CHPC1230, 
S5CHPC1290, 
S5CHPT1000

S5T1003, 
S5CHPT1030

6
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S5CHPT1050 SAT for Steam Boiler System 60 16-Aug-24 14-Oct-24 25-Jun-23 24-Aug-23 -418 S5CHPC1060, 
S5CHPC1100, 
S5CHPT1020, 
S5CHPC1280, 
S5CHPT1000, 
S5S1310

S5T1003, 
S5T1110, 
S5T1050

6

S5CHPT1060 SAT for Ventailation System (CHP System) 45 01-Jun-24 15-Jul-24 21-Dec-23 04-Feb-24 -163 S5CHPC1270, 
S5CHPC1050

S5T1200, 
S5T1003

4

S5CHPT1070 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5CHPC1400, 
S5CHPC1410

S5T1110, 
S5T1003

6

S5CHPT1080 SAT for UPS 7 28-May-24 03-Jun-24 28-Jan-24 04-Feb-24 -121 S5CHPC1440, 
S5CHPC1430

S5T1003

Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV) 103 04-Nov-22 A 01-Jul-24 05-Feb-23 24-Jun-23 -374

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 82 04-Nov-22 A 10-Jun-24 05-Feb-23 28-Apr-23 -410

S5TXRP1000 Fabrication & Delivery of Transfomers -UV (Tx 07 & 08) 0 03-Feb-23 A 20-Aug-23 A 28-Apr-23 28-Apr-23 S1D1130, 
S1D1290, 
S1D1210, 
S2P1110

S5TXRC1030

S5TXRP1010 Fabrication & Delivery of LVSB -UV 82 03-Nov-23 A 10-Jun-24 05-Feb-23 28-Apr-23 -410 S1D1210, 
S1D1290, 
S2P1130

S5TXRC1040 30

S5TXRP1020 Fabrication & Delivery of SCADA System 0 04-Nov-22 A 29-Feb-24 A 18-Apr-23 18-Apr-23 S1D1290, 
S2P1140

S5TXRC1050 60

InstallationInstallation 88 06-Jul-23 A 16-Jun-24 12-Apr-23 23-Jun-23 -360

S5TXRC1000 Access to TX Rm & LV Switchroom (Impacted by EWN-0314) 0 06-Jul-23 A 06-Jul-23 A 12-Apr-23 12-Apr-23 S5TXRC1020

S5TXRC1010 Access to TX Rm & LV Switchroom (Impacted by EWN-0314-1) 0 06-Jul-23 A 06-Jul-23 A 12-Apr-23 12-Apr-23 S5TXRC1020

S5TXRC1012 Access to TX Rm & LV Switchroom (Impacted by EWN-0314-2) 0 06-Jul-23 A 06-Jul-23 A 12-Apr-23 12-Apr-23 S5TXRC1015

S5TXRC1015 Actual access Date 0 06-Jul-23 A 12-Apr-23 S5TXRC1012 S5TXRC1020, 
S5TXRC1030

S5TXRC1020 BS Fitting Intallation (at Tx Rm & LV Switchroom) 72 27-Nov-23 A 31-May-24 12-Apr-23 23-Jun-23 -344 S5TXRC1000, 
S5TXRC1010, 
S5TXRC1015

S5TXRT1010 6

S5TXRC1030 E&M Installation of Transfomers in Tx Rm 0 20-Aug-23 A 15-Mar-24 A 28-Apr-23 28-Apr-23 S4C1010, 
S5TXRP1000, 
S1D1310, 
S5P1050, 
S5TXRC1015

S5TXRC1040, 
S5TXRT1000

S5TXRC1040 E&M Installation of LVSB 6 11-Jun-24 16-Jun-24 28-Apr-23 04-May-23 -410 S5TXRC1030, 
S5TXRP1010, 
S5P1050

S5TXRT1000, 
S5EXAC1080, 
S5TXRC1050

S5TXRC1050 Installation of SCADA System (UV, DOU11, PSW) 30 18-May-24 16-Jun-24 18-Apr-23 18-May-23 -396 S4C1040, 
S5TXRP1020, 
S4C1070, 
S4C1080, 
S5TXRC1040

S5T1200, 
S5T1120, 
PL1210, 
S5T1006

3

Testing and CommissioningTesting and Commissioning 15 01-Dec-23 A 01-Jul-24 09-Jun-23 24-Jun-23 -374

S5TXRT0001 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2T1000 S5TXRT1010

S5TXRT1000 SAT for Switchboard 8 17-Jun-24 24-Jun-24 09-Jun-23 17-Jun-23 -374 S5TXRC1040, 
S5TXRC1030

S5TXRT1010

S5TXRT1010 Ready for Power Energisation 1 01-Jul-24 01-Jul-24 23-Jun-23 24-Jun-23 -374 S5TXRC1020, 
S5WS2C1060, 
S5WS2C1040, 
S5WS2C1130, 
S5TXRT1000, 
S5TXRT0001

S5SHPT1000, 
S5DOUT1000, 
S5PSWT1000, 
SC51120

Sludge Digesters & Distribution ChamberSludge Digesters & Distribution Chamber 209 06-Nov-21 A 15-Oct-24 10-Feb-23 24-Sep-25 344

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 06-Nov-21 A 20-Oct-23 A 10-Feb-23 28-Apr-23

S5DIGP1000 Fabrication & Delivery of Sludge Digestion System 0 06-Nov-21 A 29-Mar-23 A 10-Feb-23 10-Feb-23 S2P1020, 
S2D1450

S5DIGC1210

S5DIGP1010 Fabrication & Delivery of FRP Walkway / Cover 0 01-Mar-22 A 10-Jun-23 A 28-Apr-23 28-Apr-23 S2P1020 S5DIGC1040, 
S5DIGC1050, 
S5DIGC1060, 
S5DIGC1070, 
S5DIGC1080

S5DIGP1020 Fabrication & Delivery of Pipeworks & Associated Valves 0 31-Jul-23 A 20-Oct-23 A 18-Mar-23 18-Mar-23 S5P1010 S5DIGC1110, 
S5DIGC1150, 
S5DIGC1190, 
S5DIGC1250

InstallationInstallation 131 29-Jun-23 A 29-Jul-24 10-Feb-23 24-Sep-25 422
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S5DIGC1000 Access to Sludge Digesters & Distribution Chamber (Impacted by 
EWN-0314)

0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25

S5DIGC1010 Access to Sludge Digester No.1 & Distribution Chamber (Impacted 
by EWN-0314-1)

0 20-Jul-23 A 20-Jul-23 A 24-Sep-25 24-Sep-25

S5DIGC1020 Access to Sludge Digesters - Remaining (Impacted by 
EWN-0314-1)

0 20-Jul-23 A 20-Jul-23 A 13-Jun-23 13-Jun-23 S5DIGC1050

S5DIGC1022 Access to Sludge Digesters - Remaining (Impacted by 
EWN-0314-2)

0 20-Jul-23 A 20-Jul-23 A 10-Feb-23 10-Feb-23 S5DIGC1025

S5DIGC1025 Actual Access Date 0 20-Jul-23 A 10-Feb-23 S5DIGC1022 S5DIGC1030

S5DIGC1030 Mobilisation 0 20-Jul-23 A 03-Aug-23 A 10-Feb-23 10-Feb-23 S5DIGC1025 S5DIGC1210, 
S5DIGC1040

E&M InstallationE&M Installation 131 29-Jun-23 A 29-Jul-24 10-Feb-23 11-Jul-23 -385

FRP Walkway / Cover InstallationFRP Walkway / Cover Installation 97 20-Nov-23 A 27-Jun-24 28-Apr-23 11-Jul-23 -353

S5DIGC1040 Installation of  Working Platform for Digester 1 (Roof) 0 23-Feb-24 A 07-Mar-24 A 13-Jun-23 13-Jun-23 AD1080, 
S5DIGP1010, 
S5DIGC1030, 
S5DIGC1100, 
S5DIGC1060

PL1210, 
PL1310, 
S5DIGC1050, 
SC51120

S5DIGC1050 Installation of  Working Platform for Digester 3 (Roof) 14 23-Mar-24* 05-Apr-24 13-Jun-23 27-Jun-23 -284 S5DIGC1020, 
S5DIGC1140, 
S5DIGP1010, 
S5DIGC1040

S5DIGC1080

S5DIGC1060 Installation of  Working Platform for Digester 4 (Roof) 0 20-Nov-23 A 03-Dec-23 A 13-Jun-23 13-Jun-23 S5DIGC1180, 
S5DIGP1010

S5DIGC1040

S5DIGC1070 Installation of  Working Platform for Distribution Chamber & Overflow 
Chamber

60 15-Apr-24* 13-Jun-24 28-Apr-23 27-Jun-23 -353 S5DIGP1010 S5DIGC1080 7

S5DIGC1080 Installation of  Working Platform for Digester 2 (Roof) 14 14-Jun-24 27-Jun-24 27-Jun-23 11-Jul-23 -353 S5DIGC1070, 
S5DIGP1010, 
S5DIGC1050

S5DIGT1020

Sludge Digester 1Sludge Digester 1 56 08-Aug-23 A 15-May-24 12-May-23 08-Jul-23 -313

S5DIGC1090 Installation of Sludge Mixer (4 nos.) 0 08-Aug-23 A 26-Aug-23 A 12-May-23 12-May-23 S5DIGC1180 S5DIGC1100

S5DIGC1100 Installation of Motor with Belt adjustment 0 27-Aug-23 A 13-Sep-23 A 12-May-23 12-May-23 S5DIGC1090 S5DIGC1110, 
S5DIGC1130, 
S5DIGC1040

S5DIGC1110 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

0 29-Jan-24 A 20-Mar-24 A 12-May-23 12-May-23 S5DIGC1100, 
S5DIGP1020, 
S5DIGC1150

S5DIGC1120, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1120 Installation of Electrical System 56 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313 S5DIGC1110, 
S5P1050

S5DIGT1010 4

Sludge Digester 3Sludge Digester 3 56 14-Sep-23 A 15-May-24 12-May-23 08-Jul-23 -313

S5DIGC1130 Installation of Sludge Mixer (4 nos.) 0 14-Sep-23 A 30-Nov-23 A 12-May-23 12-May-23 S5DIGC1100 S5DIGC1140

S5DIGC1140 Installation of Motor with Belt adjustment 0 01-Dec-23 A 18-Dec-23 A 12-May-23 12-May-23 S5DIGC1130 S5DIGC1150, 
S5DIGC1050

S5DIGC1150 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

0 29-Jan-24 A 20-Mar-24 A 12-May-23 12-May-23 S5DIGC1140, 
S5DIGP1020

S5DIGC1160, 
S5DIGC1110, 
S5DIGC1190, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1160 Installation of Electrical System 56 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313 S5DIGC1150, 
S5P1050

S5DIGT1010 4

Sludge Digester 4Sludge Digester 4 56 29-Jun-23 A 15-May-24 12-May-23 08-Jul-23 -313

S5DIGC1170 Installation of Sludge Mixer (4 nos.) 0 29-Jun-23 A 20-Jul-23 A 12-May-23 12-May-23 S5DIGC1180

S5DIGC1180 Installation of Motor with Belt adjustment 0 21-Jul-23 A 07-Aug-23 A 12-May-23 12-May-23 S5DIGC1170 S5DIGC1190, 
S5DIGC1090, 
S5DIGC1060

S5DIGC1190 Installation of Pipework, Valve, Inpsection Window, Telescopic Valve 
& Instruments

0 29-Jan-24 A 20-Mar-24 A 12-May-23 12-May-23 S5DIGC1180, 
S5DIGP1020, 
S5DIGC1150

S5DIGC1200, 
S5DIGT1015, 
S5DIGT1018, 
S5DIGT1000

4

S5DIGC1200 Installation of Electrical System 56 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313 S5DIGC1190, 
S5P1050

S5DIGT1010 4

Distribution ChamberDistribution Chamber 115 04-Aug-23 A 29-Jul-24 10-Feb-23 08-Jul-23 -388

S5DIGC1210 Installation of Sludge Recirculation Pumps (5 nos.) 0 04-Aug-23 A 17-Oct-23 A 10-Feb-23 10-Feb-23 AD1080, 
S5DIGP1000, 
S5DIGC1030

S5DIGC1220, 
S5DIGC1280, 
S5DIGT1018

S5DIGC1220 Installation of Heat Exchanger (3 nos.) 0 18-Oct-23 A 31-Oct-23 A 03-Apr-23 03-Apr-23 S5DIGC1210 S5DIGC1230

S5DIGC1230 Installation of Sludge Transfer Pump (2 nos.) 0 04-Aug-23 A 07-Sep-23 A 03-Apr-23 03-Apr-23 S5DIGC1220 S5DIGC1240
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S5DIGC1240 Installation of Vertical Mixer at Sludge Buffer Tank (2 nos.) 8 22-Apr-24* 29-Apr-24 03-Apr-23 11-Apr-23 -385 S5DIGC1230 S5DIGC1250

S5DIGC1250 Installation of Pipework, Valve & Instruments 40 16-Oct-23 A 15-May-24 18-Mar-23 27-Apr-23 -385 S5DIGC1240, 
S5DIGP1020

S5DIGC1260, 
S5DIGT1000, 
S5DIGT1015, 
S5DIGT1018

13

S5DIGC1260 Installation of Electrical System 56 16-Oct-23 A 31-May-24 13-May-23 08-Jul-23 -329 S5DIGC1250, 
S5P1050

S5DIGT1010 13

S5DIGC1270 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5DIGT1030 9

BS InstallationBS Installation 101 25-Aug-23 A 29-Jun-24 10-Feb-23 22-May-23 -405

Distribution ChamberDistribution Chamber 101 25-Aug-23 A 29-Jun-24 10-Feb-23 22-May-23 -405

S5DIGC1280 Installation of FS System 41 25-Aug-23 A 30-Apr-24 10-Feb-23 23-Mar-23 -405 S5DIGC1210 S5DIGC1290, 
S5S1220

9

S5DIGC1290 Installation of MVAC System 41 11-Dec-23 A 30-Apr-24 10-Feb-23 23-Mar-23 -405 S5DIGC1280, 
S5P1080

S5DIGC1300, 
S5S1220

9

S5DIGC1300 Installation of Plumbing System 60 01-May-24 29-Jun-24 23-Mar-23 22-May-23 -405 S5S1120, 
S5DIGC1290

S5S1160 6

Testing and CommissioningTesting and Commissioning 153 16-May-24 15-Oct-24 27-Apr-23 24-Aug-23 -419

S5DIGT1000 Pipe Pressure Test 75 16-May-24 29-Jul-24 27-Apr-23 11-Jul-23 -385 S5DIGC1250, 
S5DIGC1190, 
S5DIGC1150, 
S5DIGC1110

S5DIGT1020 8

S5DIGT1010 Ready for Power Energisation 3 19-Aug-24 21-Aug-24 08-Jul-23 11-Jul-23 -408 S5DIGC1260, 
S5DIGC1200, 
S5DIGC1160, 
S5DIGC1120, 
S5EXAC1030, 
S5CHPT1020

S5DIGT1020

S5DIGT1015 SAT of Instrumentation 30 16-May-24 14-Jun-24 11-Jun-23 11-Jul-23 -340 S5DIGC1250, 
S5DIGC1190, 
S5DIGC1150, 
S5DIGC1110

S5DIGT1020, 
S5T1120, 
S5T1110, 
S5T1060, 
S5T1220

3

S5DIGT1018 SAT for Digested Sludge Recirculation Pumps 60 16-May-24 14-Jul-24 12-May-23 11-Jul-23 -370 S5DIGC1210, 
S5DIGC1250, 
S5DIGC1190, 
S5DIGC1150, 
S5DIGC1110

S5DIGT1020, 
S5T1220

6

S5DIGT1020 Self Test for Sludge Anaerobic Digestion System 30 22-Aug-24 20-Sep-24 11-Jul-23 10-Aug-23 -408 S5DIGC1080, 
S5DIGT1010, 
S5DIGT1000, 
S5DIGT1015, 
S5DIGT1018

S5T1120, 
S5T1110, 
S5T1060, 
S5T1220, 
S5T1050, 
S5T1280, 
S5DIGT1040

3

S5DIGT1030 SAT for Gas detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5DIGC1270 S5T1110, 
S5T1220

6

S5DIGT1040 Purging for Digester Tank 7 09-Oct-24 15-Oct-24 17-Aug-23 24-Aug-23 -419 S5DIGT1020 S5T1110

Workshop No. 2Workshop No. 2 212 29-Nov-21 A 18-Oct-24 11-Mar-23 08-May-24 -164

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 29-Nov-21 A 29-Feb-24 A 11-Apr-23 12-Dec-23

S5WS2P1000 Fabrication of 11kV to 380V Transfomers 0 14-Jul-22 A 09-Jan-23 A 11-Apr-23 11-Apr-23 S2P1110 S5WS2P1010

S5WS2P1010 FAT for 11kV to 380V Transfomers 0 10-Jan-23 A 15-Feb-23 A 11-Apr-23 11-Apr-23 S5WS2P1000 S5WS2P1020

S5WS2P1020 Delivery of 11kV to 380V Transfomers 0 16-Feb-23 A 25-Mar-23 A 11-Apr-23 11-Apr-23 S5WS2P1010 S5CHPC1130, 
S5WS2C1070

S5WS2P1060 Fabrication of 11 kV Switchboard 0 29-Nov-21 A 26-Jun-22 A 11-Apr-23 11-Apr-23 S2P1120 S5WS2P1070

S5WS2P1070 FAT for 11 kV Switchboard 0 18-Oct-22 A 21-Oct-22 A 11-Apr-23 11-Apr-23 S5WS2P1060 S5WS2P1080

S5WS2P1080 Delivery of 11kV Switchboard 0 01-Nov-22 A 25-Mar-23 A 11-Apr-23 11-Apr-23 S5WS2P1070 S5WS2C1060, 
S5CHPC1140, 
S5WS2T1000

S5WS2P1090 Fabrication of LV Switchboard 0 04-Dec-22 A 07-Apr-23 A 12-Dec-23 12-Dec-23 S2P1130, 
S2D1250, 
S2D1190, 
S2D1270

S5WS2P1100

S5WS2P1100 FAT for LV Switchboard 0 10-Apr-23 A 14-Apr-23 A 12-Dec-23 12-Dec-23 S5WS2P1090 S5WS2P1110

S5WS2P1110 Delivery of LV Switchboard 0 20-Apr-23 A 14-Jul-23 A 12-Dec-23 12-Dec-23 S5WS2P1100 S5WS2C1080, 
S5WS2T1005

S5WS2P1120 Fabrication & Delivery of Lift 0 18-Dec-21 A 10-Aug-22 A 15-May-23 15-May-23 S5WS2C1190

S5WS2P1130 Fabrication, FAT & Delivery of SCADA System 0 04-Nov-22 A 29-Feb-24 A 06-Dec-23 06-Dec-23 S5WS2C1180 60

InstallationInstallation 102 31-Dec-21 A 30-Jun-24 11-Mar-23 01-May-24 -61
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S5WS2C1000 Mobilisation 0 31-Dec-21 A 12-Mar-22 A 24-Jun-23 24-Jun-23 AD1120, 
S5S1030

S5WS2C1010, 
S5WS2C1050

CLP SubstationCLP Substation 0 14-Mar-22 A 10-Jan-24 A 24-Jun-23 24-Jun-23

S5WS2C1010 BS Fitting Installation (at CLP Sub-station in Workshop No.2) 0 14-Mar-22 A 02-Sep-22 A 24-Jun-23 24-Jun-23 S5WS2C1000, 
AD1120

KD1060, 
S5WS2C1020, 
S5WS2C1050, 
KD1060-1

S5WS2C1020 Inspections, Rectification & H/O to CLP 0 03-Sep-22 A 13-Jun-23 A 24-Jun-23 24-Jun-23 S5WS2C1010 S5WS2C1030

S5WS2C1030 E&M Installation of HV Transformer (By CLP) 0 26-Jun-23 A 22-Dec-23 A 24-Jun-23 24-Jun-23 S5WS2C1020 S5WS2C1040

S5WS2C1040 Energisation (By CLP) 0 10-Jan-24 A 10-Jan-24 A 24-Jun-23 24-Jun-23 S5WS2C1030, 
S5WS2C1060, 
S5S1000, 
S5WS2T1000

S5TXRT1010

HV Switchroom / Transformer Room / LV SwitchroomHV Switchroom / Transformer Room / LV Switchroom 72 11-Apr-22 A 31-May-24 11-Apr-23 01-May-24 -31

S5WS2C1050 BS Fitting Intallation 72 11-Apr-22 A 31-May-24 27-Dec-23 08-Mar-24 -85 S5WS2C1000, 
S5WS2C1010

S5WS2T1010

S5WS2C1060 HV Switchroom Installation 0 06-Apr-23 A 31-Aug-23 A 11-Apr-23 11-Apr-23 S5WS2P1080 S5WS2C1130, 
S5TXRT1010, 
S5WS2C1040, 
S5WS2C1070, 
S5WS2T1010, 
S5WS2T1000

S5WS2C1070 Installation of Transformer 0 28-Jul-23 A 30-Nov-23 A 11-Apr-23 11-Apr-23 S5WS2C1060, 
S5WS2P1020

S5WS2T1010, 
S5WS2T1000

S5WS2C1080 LV Switchroom Installation 0 20-Aug-23 A 12-Nov-23 A 12-Dec-23 12-Dec-23 S5WS2P1110 S5WS2T1005, 
S5WS2C1085

S5WS2C1085 Cable Laying and Termination 72 02-Mar-24 A 31-May-24 12-Dec-23 22-Feb-24 -100 S5WS2C1080 S5WS2T1010

S5WS2C1090 Access to Other Peripheral Systems (Impacted by EWN-0314) 0 09-Oct-23 A 09-Oct-23 A 11-Apr-23 11-Apr-23 S5WS2C1110

S5WS2C1100 Access to Other Peripheral Systems (Impacted by EWN-0314-1) 0 09-Oct-23 A 09-Oct-23 A 11-Apr-23 11-Apr-23 S5WS2C1110

S5WS2C1105 Access to Stage 1 External Area 0 09-Oct-23 A 11-Apr-23 S5WS2C1110

S5WS2C1110 HV Cables Laying between Workshop No.2 & Tx Rm for CHP Bldg 
and Termination

0 09-Oct-23 A 07-Dec-23 A 11-Apr-23 11-Apr-23 S5WS2C1090, 
S5WS2C1105, 
S5WS2C1100

S5WS2C1120, 
PL1210, 
S5CHPT1020

S5WS2C1120 HV Cables Laying between Workshop No.2 & Tx Rm for Sludge 
Dewatering Bldg and Termination

0 11-Oct-23 A 19-Dec-23 A 11-Apr-23 11-Apr-23 S5WS2C1110 PL1210, 
S5SDBT1050

S5WS2C1125 Access to Stage 3 External Area 0 16-Oct-23 A 23-Jun-23 S5WS2C1130

S5WS2C1130 HV Cables Laying between Workshop No.2 & Tx Rm for UV System 
No.1 and Termination

0 16-Oct-23 A 14-Dec-23 A 23-Jun-23 23-Jun-23 S5WS2C1060, 
S5WS2C1125

S5TXRT1010, 
PL1210

S5WS2C1200 Installation of UPS 7 21-May-24 27-May-24 24-Apr-24 01-May-24 -27 S5P1090 S5WS2T1030

Electrical and Building ServicesElectrical and Building Services 102 11-Apr-22 A 30-Jun-24 11-Mar-23 16-Feb-24 -136

S5WS2C1140 Installation of FS System 72 11-Apr-22 A 31-May-24 27-Sep-23 08-Dec-23 -176 S5S1120 S5WS2C1150, 
S5S1130

S5WS2C1150 Installation of MVAC System 72 19-Dec-22 A 31-May-24 06-Dec-23 16-Feb-24 -106 S5WS2C1140, 
S5P1080

S5S1220

S5WS2C1160 Installation of Electrical System 72 03-Oct-22 A 31-May-24 25-Oct-23 05-Jan-24 -148 S5WS2C1180

S5WS2C1170 Installation of Plumbing System 72 10-Oct-22 A 31-May-24 11-Mar-23 22-May-23 -376 S5S1120 S5S1160

S5WS2C1180 Installation of SCADA System 60 02-May-24 30-Jun-24 06-Dec-23 04-Feb-24 -148 S5WS2C1160, 
S5WS2P1130

S5T1200, 
S5S0990, 
PL1210, 
S5T1004

7

S5WS2C1190 Installation of Lift 0 13-Sep-22 A 28-Feb-23 A 15-May-23 15-May-23 S5WS2P1120 S5WS2T1020, 
S5SDBC1780

Testing and CommissioningTesting and Commissioning 144 13-Nov-23 A 18-Oct-24 11-Apr-23 08-May-24 -164

S5WS2T1000 SAT for Transformer 0 01-Dec-23 A 14-Dec-23 A 11-Apr-23 11-Apr-23 S5WS2P1080, 
S5WS2C1060, 
S5WS2C1070

S5WS2T1010, 
S5WS2C1040, 
S5CHPT1005, 
S5TXRT0001, 
S5SDBT1120

S5WS2T1005 SAT for LV Switchboard 0 13-Nov-23 A 10-Dec-23 A 08-Mar-24 08-Mar-24 S5WS2P1110, 
S5WS2C1080

S5WS2T1010

S5WS2T1010 Ready for Power Energisation 1 19-Aug-24 19-Aug-24 08-Mar-24 09-Mar-24 -164 S5EXAC1030, 
S5WS2C1060, 
S5WS2C1070, 
S5WS2T1000, 
S5WS2T1005, 
S5WS2C1050, 
S5WS2C1085

S5WS2T1020
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S5WS2T1020 SAT for Lift 60 20-Aug-24 18-Oct-24 09-Mar-24 08-May-24 -164 S5WS2C1190, 
S5WS2T1010

S5S1090, 
S5T1004

6

S5WS2T1030 SAT for UPS 7 28-May-24 03-Jun-24 01-May-24 08-May-24 -27 S5WS2C1200 S5T1004

Biogas StorageBiogas Storage 194 29-Nov-21 A 30-Sep-24 28-Jan-23 08-May-24 -146

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 72 29-Nov-21 A 31-May-24 28-Jan-23 10-Jul-23 -327

S5BIOP1000 Fabrication & Delivery of Biogas Booster and Transfer Pumps 72 22-Jan-23 A 31-May-24 29-Apr-23 10-Jul-23 -327 S5P1000 S5BIOC1040 30

S5BIOP1010 Fabrication & Delivery of Biogas Storage 0 29-Nov-21 A 30-Jul-22 A 28-Jan-23 28-Jan-23 S2P1050, 
S2D1530

S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040

E&M InstallationE&M Installation 163 13-Sep-22 A 31-Aug-24 28-Jan-23 12-Aug-23 -386

S5BIOC1000 Access to Biogas Holding Tanks (Impacted by EWN-0314-1) 0 13-Sep-22 A 13-Sep-22 A 28-Jan-23 28-Jan-23 S5BIOC1010

S5BIOC1010 Mobilisation 0 13-Sep-22 A 14-Oct-22 A 28-Jan-23 28-Jan-23 AD1100, 
S5BIOC1000

S5BIOC1020

Mechanical InstallationMechanical Installation 163 03-Oct-22 A 31-Aug-24 28-Jan-23 10-Jul-23 -419

S5BIOC1020 Mechanical Installation of Biogas Storage Tank 3 71 03-Oct-22 A 31-May-24 28-Jan-23 09-Apr-23 -419 AD1100, 
S5BIOP1010, 
S5S1060, 
S5BIOC1010

S5BIOC1030, 
S5BIOC1060, 
S5BIOT1010, 
S5S1070, 
S5BIOT1050

15

S5BIOC1030 Mechanical Installation of Biogas Storage Tank 2 132 10-Oct-22 A 31-Jul-24 28-Jan-23 09-Jun-23 -419 AD1100, 
S5BIOC1020, 
S5BIOP1010

S5BIOC1040, 
S5BIOT1020, 
S5BIOC1060, 
S5S1070, 
S5BIOT1050

15

S5BIOC1040 Mechanical Installation of Biogas Storage Tank 1 163 01-Jun-23 A 31-Aug-24 28-Jan-23 10-Jul-23 -419 AD1100, 
S5BIOC1030, 
S5BIOP1010, 
S5BIOP1000

PL1210, 
S5BIOT1030, 
S5BIOC1060, 
S5S1070, 
S5BIOT1050

15

Electrical InstallationElectrical Installation 123 01-May-24 31-Aug-24 27-Mar-23 12-Aug-23 -386

S5BIOC1060 Electrical Installation for Biogas Holding Tanks 76 17-Jun-24 31-Aug-24 28-May-23 12-Aug-23 -386 S5BIOC1020, 
S5BIOC1040, 
S5BIOC1030

S5BIOT1000 14

S5BIOC1070 Installation for Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401 S5CHPP1040 S5BIOT1040 9

Testing and CommissioningTesting and Commissioning 122 01-Jun-24 30-Sep-24 25-Jun-23 08-May-24 -146

S5BIOT1000 Ready for Power Energisation 1 18-Aug-24 18-Aug-24 09-Jul-23 10-Jul-23 -406 S5EXAC1050, 
S5CHPT1020, 
S5BIOC1060

S5BIOT1030, 
S5BIOT1050

S5BIOT1010 SAT for Biogas Storage Tank 3 30 01-Jun-24 30-Jun-24 25-Jul-23 24-Aug-23 -312 S5BIOC1020 S5T1120, 
S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1020 SAT for Biogas Storage Tank 2 30 01-Aug-24 30-Aug-24 25-Jul-23 24-Aug-23 -373 S5BIOC1030 S5T1120, 
S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1030 SAT for Biogas Storage Tank 1 (Include Purging of Tanks and 
associate pipelines)

30 01-Sep-24 30-Sep-24 10-Jul-23 09-Aug-23 -419 S5BIOC1040, 
S5BIOT1000

S5T1110, 
S5T1260, 
S5S1070

3

S5BIOT1040 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401 S5BIOC1070 S5T1110, 
S5T1260

6

S5BIOT1050 SAT for Biogas Tansfer and Booster Pumps 30 01-Sep-24 30-Sep-24 08-Apr-24 08-May-24 -146 S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040, 
S5BIOT1000

S5T1260

THP AreaTHP Area 200 29-Jun-21 A 07-Oct-24 08-Mar-23 22-Sep-23 -382

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 29-Jun-21 A 23-May-22 A 08-Mar-23 08-Mar-23

S5THPP1000 Fabrication of THP System 0 29-Jun-21 A 18-Mar-22 A 08-Mar-23 08-Mar-23 S2P1040, 
S2D1410, 
S2D1370

S5THPP1010

S5THPP1010 FAT for THP System 0 03-Jan-22 A 17-May-22 A 08-Mar-23 08-Mar-23 S5THPP1000 S5THPP1020

S5THPP1020 Delivery of THP System 0 29-Mar-22 A 23-May-22 A 08-Mar-23 08-Mar-23 S5THPP1010 S5THPC1020

E&M InstallationE&M Installation 100 22-Nov-22 A 29-Jun-24 08-Mar-23 23-Aug-23 -312

S5THPC1000 Access to THP Area (Impacted by EWN-0314) 0 22-Nov-22 A 22-Nov-22 A 08-Mar-23 08-Mar-23 S5THPC1020

S5THPC1010 Access to THP Area (Impacted by EWN-0314-1) 0 22-Nov-22 A 22-Nov-22 A 08-Mar-23 08-Mar-23 S5THPC1020

Mechanical InstallationMechanical Installation 74 20-Feb-23 A 03-Jun-24 08-Mar-23 23-Aug-23 -286
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S5THPC1020 Mechanical Installation of THP System 40 20-Feb-23 A 30-Apr-24 08-Mar-23 17-Apr-23 -380 AD1100, 
S5THPP1020, 
S5S1020, 
S5THPC1000, 
S5THPC1010

S5THPC1030, 
S5THPT1010, 
S5THPC1050, 
S5WGBC1020, 
S5THPT1000

10

S5THPC1030 Mechanical Installation of Thickened Sludge Feed Pipe to THP 
System

43 22-Apr-24* 03-Jun-24 11-Jul-23 23-Aug-23 -286 S5THPC1020 S5THPT1010, 
PL1210

3

Electrical InstallationElectrical Installation 67 24-Apr-24 29-Jun-24 17-Apr-23 22-Aug-23 -313

S5THPC1050 Electrical Installation for THP Facilities 60 01-May-24 29-Jun-24 17-Apr-23 16-Jun-23 -380 S5THPC1020 S5THPT1000, 
S5THPT1005

6

S5THPC1060 Installation of Control panel for THP 6 24-Apr-24* 29-Apr-24 24-Jul-23 30-Jul-23 -275 S5THPT0005

S5THPC1070 Cable Laying and Termination 12 06-May-24* 17-May-24 10-Aug-23 22-Aug-23 -270 S5THPT1000

Testing and CommissioningTesting and Commissioning 160 01-May-24 07-Oct-24 09-Jul-23 22-Sep-23 -382

S5THPT0005 SAT of LV switchboard 8 01-May-24 08-May-24 31-Jul-23 08-Aug-23 -275 S5THPC1060 S5THPT1000

S5THPT1000 Ready for Power Energisation 1 18-Aug-24 18-Aug-24 22-Aug-23 23-Aug-23 -362 S5THPC1020, 
S5EXAC1050, 
S5THPC1050, 
S5CHPT1020, 
S5THPC1070, 
S5THPT0005

S5THPT1010

S5THPT1005 SAT of Instrumentation 45 23-Jul-24 05-Sep-24 09-Jul-23 23-Aug-23 -380 S5THPC1050 S5THPT1010, 
S5T1230, 
S5T1050

4

S5THPT1010 Self Test for THP system 30 08-Sep-24 07-Oct-24 23-Aug-23 22-Sep-23 -382 S5THPC1020, 
S5THPC1030, 
S5CHPT1020, 
S5THPT1000, 
S5THPT1005

S5T1050, 
S5T1230

3

H2S Removal AreaH2S Removal Area 166 23-Jun-22 A 03-Sep-24 17-May-23 24-Sep-25 386

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 23-Jun-22 A 30-Nov-23 A 17-May-23 17-May-23

S5H2SP1000 Fabrication & Delivery of H2S Removal System 0 23-Jun-22 A 30-Nov-23 A 17-May-23 17-May-23 S2P1060, 
S2D1530

S5H2SC1020 30

InstallationInstallation 55 15-May-23 A 15-May-24 17-May-23 24-Sep-25 497

S5H2SC1000 Access to H2S Removal Area (Impacted by EWN-0314) 0 15-May-23 A 15-May-23 A 17-May-23 17-May-23 S5H2SC1020

S5H2SC1010 Access to H2S Removal Area (Impacted by EWN-0314-1) 0 15-May-23 A 15-May-23 A 17-May-23 17-May-23 S5H2SC1020

S5H2SC1012 Access to H2S Removal Area (Impacted by EWN-0314-2) 0 15-May-23 A 15-May-23 A 24-Sep-25 24-Sep-25

S5H2SC1015 Actual Access Date 0 15-May-23 A 17-May-23 S5H2SC1020

S5H2SC1020 E&M Installation of H2S Removal System 55 03-Jan-24 A 15-May-24 17-May-23 11-Jul-23 -310 AD1100, 
S5H2SP1000, 
S5H2SC1000, 
S5H2SC1010, 
S5H2SC1015

PL1210, 
S5H2ST1010

6

Testing and CommissioningTesting and Commissioning 30 05-Aug-24 03-Sep-24 11-Jul-23 10-Aug-23 -391

S5H2ST1000 Ready for Power Energisation 3 18-Aug-24 20-Aug-24 24-Jul-23 27-Jul-23 -391 S5EXAC1050, 
S5CHPT1020

S5H2ST1010

S5H2ST1010 SAT of H2S Removal System 30 05-Aug-24 03-Sep-24 11-Jul-23 10-Aug-23 -391 S5H2ST1000, 
S5H2SC1020

S5T1120, 
S5T1110, 
S5T1060, 
S5T1250

3

Waste Gas Burning AreaWaste Gas Burning Area 158 29-Mar-22 A 26-Aug-24 23-Jun-23 06-Nov-23 -295

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 29-Mar-22 A 30-Nov-23 A 23-Jun-23 23-Jun-23

S5WGBP1000 Fabrication of Waste Gas Burning System 0 29-Mar-22 A 26-Apr-23 A 23-Jun-23 23-Jun-23 S2P1080, 
S2D1650

S5WGBP1010

S5WGBP1010 FAT for Waste Gas Burning System 0 20-Apr-23 A 26-Apr-23 A 23-Jun-23 23-Jun-23 S5WGBP1000 S5WGBP1020

S5WGBP1020 Delivery of Waste Gas Burning System 0 27-Apr-23 A 30-Nov-23 A 23-Jun-23 23-Jun-23 S5WGBP1010 S5WGBC1020 15

InstallationInstallation 91 31-Mar-23 A 20-Jun-24 23-Jun-23 22-Sep-23 -273

S5WGBC1000 Access to Waste Gas Burning Area (Impacted by EWN-0314) 0 31-Mar-23 A 31-Mar-23 A 23-Jun-23 23-Jun-23 S5WGBC1020

S5WGBC1010 Access to Waste Gas Burning Area (Impacted by EWN-0314-1) 0 31-Mar-23 A 31-Mar-23 A 23-Jun-23 23-Jun-23 S5WGBC1020

S5WGBC1015 Actual Access Date 0 31-Mar-23 A 31-Mar-23 A 23-Jun-23 23-Jun-23 S5WGBC1020

S5WGBC1020 E&M Installation of Waste Gas Burning System 91 22-Feb-24 A 20-Jun-24 23-Jun-23 22-Sep-23 -273 AD1100, 
S5WGBP1020, 
S5THPC1020, 
S5WGBC1000, 
S5WGBC1010, 
S5WGBC1015

S5WGBT1010, 
PL1210

12

Testing and CommissioningTesting and Commissioning 48 10-Jul-24 26-Aug-24 19-Sep-23 06-Nov-23 -295

S5WGBT1000 Ready for Power Energisation 3 10-Jul-24 12-Jul-24 19-Sep-23 22-Sep-23 -295 S5EXAC1090, 
S5CHPT1020

S5WGBT1010
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S5WGBT1010 SAT for Flare (Waste Gas Burning System) 45 13-Jul-24 26-Aug-24 22-Sep-23 06-Nov-23 -295 S5WGBC1020, 
S5WGBT1000

S5T1120, 
S5T1110, 
S5T1085

4

Plant Service Water AreaPlant Service Water Area 185 15-Dec-22 A 22-Sep-24 29-Mar-23 10-Aug-23 -410

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 15-Dec-22 A 05-Jan-24 A 29-Mar-23 29-Mar-23

S5PSWP1000 Fabrication & Delivery of Plant Service Water System 0 15-Dec-22 A 05-Jan-24 A 29-Mar-23 29-Mar-23 S2P1090, 
S2D1690

S5PSWC1000 30

InstallationInstallation 86 18-Mar-24 A 15-Jun-24 29-Mar-23 23-Jun-23 -359

S5PSWC1000 - 86 18-Mar-24 A 15-Jun-24 29-Mar-23 23-Jun-23 -359 AD1100, 
S5PSWP1000

S5PSWT1000, 
PL1210, 
S5PSWT1010, 
S5PSWT1005

9

Testing and CommissioningTesting and Commissioning 48 06-Aug-24 22-Sep-24 23-Jun-23 10-Aug-23 -410

S5PSWT1000 Ready for Power Energisation 3 06-Aug-24 08-Aug-24 23-Jun-23 26-Jun-23 -410 S5PSWC1000, 
S5EXAC1080, 
S5TXRT1010

S5PSWT1010, 
S5PSWT1005

S5PSWT1005 SAT of Instrumentation 30 09-Aug-24 07-Sep-24 11-Jul-23 10-Aug-23 -395 S5PSWC1000, 
S5PSWT1000

S5PSWT1010

S5PSWT1010 SAT & System Commissioning Tests for Plant Services Water System 45 09-Aug-24 22-Sep-24 26-Jun-23 10-Aug-23 -410 S5PSWT1000, 
S5UVPC1000, 
S5PSWC1000, 
S5PSWT1005

S5T1060, 
S5T1006, 
S5T1055, 
S5T1050, 
S5T1280

5

DO AreaDO Area 182 10-Mar-22 A 19-Sep-24 01-Apr-23 24-Aug-23 -393

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 10-Mar-22 A 19-Feb-24 A 01-Apr-23 01-Apr-23

S5DOUP1000 Fabrication & Delivery of DO System 0 10-Mar-22 A 19-Feb-24 A 01-Apr-23 01-Apr-23 S2P1150, 
S2D1930

S5DOUC1030, 
S5DOUC1040

InstallationInstallation 101 01-Jun-23 A 30-Jun-24 01-Apr-23 25-Jul-23 -342

S5DOUC1000 Access to DO Area (Impacted by EWN-0314) 0 01-Jun-23 A 01-Jun-23 A 01-Apr-23 01-Apr-23 S5DOUC1030, 
S5DOUC1040

S5DOUC1010 Access to DO Area No.11 (Impacted by EWN-0314-1) 0 08-Jun-23 A 08-Jun-23 A 01-Apr-23 01-Apr-23 S5DOUC1030, 
S5DOUC1012

S5DOUC1012 Access to DO Area No.11 (Impacted by EWN-0314-2) 0 08-Jun-23 A 08-Jun-23 A 01-Apr-23 01-Apr-23 S5DOUC1010 S5DOUC1025

S5DOUC1020 Access to DO Area No.12 (Impacted by EWN-0314-1) 0 01-Jun-23 A 01-Jun-23 A 15-Apr-23 15-Apr-23 S5DOUC1040, 
S5DOUC1022

S5DOUC1022 Access to DO Area No.12 (Impacted by EWN-0314-2) 0 01-Jun-23 A 01-Jun-23 A 15-Apr-23 15-Apr-23 S5DOUC1020 S5DOUC1035

S5DOUC1025 Actual Access Date (DO Area No.11) 0 08-Jun-23 A 01-Apr-23 S5DOUC1012 S5DOUC1030

S5DOUC1030 E&M Installation of DO System No.11 101 02-Feb-24 A 30-Jun-24 01-Apr-23 11-Jul-23 -356 AD1100, 
S5DOUP1000, 
S5DOUC1000, 
S5DOUC1010, 
S5DOUC1025

S5DOUT1020 9

S5DOUC1035 Actual Access Date (DO Area No.12) 0 01-Jun-23 A 15-Apr-23 S5DOUC1022 S5DOUC1040

S5DOUC1040 E&M Installation of DO System No.12 101 22-Feb-24 A 30-Jun-24 15-Apr-23 25-Jul-23 -342 AD1100, 
S5DOUP1000, 
S5DOUC1000, 
S5DOUC1020, 
S5DOUC1035

PL1210, 
S5DOUT1030

9

Testing and CommissioningTesting and Commissioning 45 06-Aug-24 19-Sep-24 08-Jul-23 24-Aug-23 -393

S5DOUT1000 Ready for Power Energisation of DO No.11 3 06-Aug-24 08-Aug-24 08-Jul-23 11-Jul-23 -395 S5EXAC1080, 
S5TXRT1010

S5DOUT1020

S5DOUT1010 Ready for Power Energisation of DO No.12 3 18-Aug-24 20-Aug-24 22-Jul-23 25-Jul-23 -393 S5EXAC1050, 
S5CHPT1020

S5DOUT1030

S5DOUT1020 SAT & System Commissioning Tests for DO System No.11 30 09-Aug-24 07-Sep-24 11-Jul-23 10-Aug-23 -395 S5DOUT1000, 
S5DOUC1030, 
S5SDBC1210

S5T1110, 
S5T1006, 
S5T1055, 
S5T1280, 
S5T1270

6

S5DOUT1030 SAT & System Commissioning Tests for DO System No.12 30 21-Aug-24 19-Sep-24 25-Jul-23 24-Aug-23 -393 S5DOUT1010, 
S5DOUC1040

S5T1110, 
S5T1240, 
S5T1050, 
S5T1280

6

Sewage Pump StationSewage Pump Station 190 23-May-22 A 26-Sep-24 16-Mar-23 16-Feb-24 -224

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 55 23-May-22 A 14-May-24 16-Mar-23 04-Jun-23 -346

S5SPSP1000 Fabrication & Delivery of Sewage Pump 0 23-May-22 A 17-Oct-23 A 16-Mar-23 16-Mar-23 S2P1180, 
S2D1940

S5SPSC1000

S5SPSP1010 Fabrication & Delivery of LV Switchboard 55 28-Mar-23 A 14-May-24 10-Apr-23 04-Jun-23 -346 S5SPSC1001, 
S5SPST0990

30
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S5SPSP1020 Fabrication & Delivery of SCADA System 0 01-Aug-23 A 29-Feb-24 A 10-Apr-23 10-Apr-23 S5SPSC1012

InstallationInstallation 161 17-Jul-23 A 29-Aug-24 16-Mar-23 16-Feb-24 -196

E&M InstallationE&M Installation 143 17-Jul-23 A 11-Aug-24 16-Mar-23 25-Jun-23 -414

S5SPSC1000 E&M Installation of Sewage Pump 101 17-Jul-23 A 30-Jun-24 16-Mar-23 25-Jun-23 -372 AD1100, 
S5SPSP1000

S5SPSC1020, 
S5SPST1000, 
PL1210

S5SPSC1001 LV Switchboard Installation 6 15-May-24 20-May-24 04-Jun-23 10-Jun-23 -346 S5SPSP1010 S5SPST0990

S5SPSC1002 Cable Laying and Termination 90 14-May-24* 11-Aug-24 27-Mar-23 25-Jun-23 -414 S5SPST1000 10

S5SPSC1012 SCADA System Installation 60 14-May-24* 12-Jul-24 10-Apr-23 09-Jun-23 -400 S5SPSP1020 S5T1000 6

BS InstallationBS Installation 60 01-Jul-24 29-Aug-24 18-Dec-23 16-Feb-24 -196

S5SPSC1020 BS Installation for Sewage Pumping Station 60 01-Jul-24 29-Aug-24 18-Dec-23 16-Feb-24 -196 S5SPSC1000 S5S1220 6

Testing and CommissioningTesting and Commissioning 129 21-May-24 26-Sep-24 10-Jun-23 10-Aug-23 -414

S5SPST0990 SAT of Switchboard 8 21-May-24 28-May-24 10-Jun-23 18-Jun-23 -346 S5SPSP1010, 
S5SPSC1001

S5SPST1000

S5SPST1000 Ready for Power Energisation 1 12-Aug-24 12-Aug-24 25-Jun-23 26-Jun-23 -414 S5SPSC1000, 
S5SPST0990, 
S5EXAC1070, 
S5SDBT1050, 
S5SPSC1002

S5SPST1010

S5SPST1010 SAT & System Commissioning Tests for Sewage Pumping Station 45 13-Aug-24 26-Sep-24 26-Jun-23 10-Aug-23 -414 S5SPST1000 S5T1060, 
S5T1000, 
S5T1055

THP Cooling Water Transfer Pumping StationTHP Cooling Water Transfer Pumping Station 198 23-May-22 A 05-Oct-24 27-Apr-23 24-Aug-23 -409

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 23-May-22 A 15-Aug-23 A 27-Apr-23 27-Apr-23

S5TCWP1000 Fabrication & Delivery of THP Cooling Pump 0 23-May-22 A 15-Aug-23 A 27-Apr-23 27-Apr-23 S2P1210, 
S2D1970, 
S2D1370

S5TCWC1020

InstallationInstallation 71 07-Jun-23 A 31-May-24 27-Apr-23 07-Jul-23 -330

S5TCWC1000 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314)

0 07-Jun-23 A 07-Jun-23 A 27-Apr-23 27-Apr-23 S5TCWC1020

S5TCWC1010 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314-1)

0 07-Jun-23 A 07-Jun-23 A 27-Apr-23 27-Apr-23 S5TCWC1020, 
S5TCWC1012

S5TCWC1012 Access to THP CW Transfer Pumping Station (Impacted by 
EWN-0314-2)

0 07-Jun-23 A 07-Jun-23 A 27-Apr-23 27-Apr-23 S5TCWC1010 S5TCWC1015

S5TCWC1015 Actual Access Date 0 07-Jun-23 A 27-Apr-23 S5TCWC1012 S5TCWC1020

S5TCWC1020 E&M Installation of THP Cooling Pump 71 18-Dec-23 A 31-May-24 27-Apr-23 07-Jul-23 -330 AD1100, 
S5TCWP1000, 
S5TCWC1000, 
S5TCWC1010, 
S5TCWC1015

S5TCWT1000, 
PL1210, 
S5TCWT1010

6

Testing and CommissioningTesting and Commissioning 48 19-Aug-24 05-Oct-24 07-Jul-23 24-Aug-23 -409

S5TCWT1000 Ready for Power Energisation 3 19-Aug-24 21-Aug-24 07-Jul-23 10-Jul-23 -409 S5TCWC1020, 
S5EXAC1030, 
S5CHPT1020

S5TCWT1010

S5TCWT1010 SAT for THP Cooling Water Pumping System 45 22-Aug-24 05-Oct-24 10-Jul-23 24-Aug-23 -409 S5TCWT1000, 
S5TCWC1020

S5T1110 5

Ferric Chloride Dosing FacilityFerric Chloride Dosing Facility 139 14-May-22 A 06-Aug-24 29-Jan-23 10-Aug-23 -363

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 55 14-May-22 A 14-May-24 29-Jan-23 28-May-23 -353

S5FCDP1000 Fabrication & Delivery of Ferric Chloride Storage Tank 0 09-Jan-23 A 30-Jan-24 A 09-Apr-23 09-Apr-23 S5P1030, 
S2D1980

S5FCDC1020 15

S5FCDP1010 Fabrication & Delivery of Ferric Chloride Dosing Pump 0 14-May-22 A 09-Dec-22 A 29-Jan-23 29-Jan-23 S5P1040, 
S2D1980

S5FCDC1030

S5FCDP1020 Fabrication & Delivery of LV Switchboard 55 28-Mar-23 A 14-May-24 03-Apr-23 28-May-23 -353 S5FCDC1035 30

InstallationInstallation 70 20-Jun-23 A 30-May-24 29-Jan-23 03-Jun-23 -363

S5FCDC1000 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314) 0 20-Jun-23 A 20-Jun-23 A 09-Apr-23 09-Apr-23 S5FCDC1020

S5FCDC1010 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314-1) 0 20-Jun-23 A 20-Jun-23 A 09-Apr-23 09-Apr-23 S5FCDC1020, 
S5FCDC1012

S5FCDC1012 Access to Ferric Chloride Dosing Facility (Impacted by EWN-0314-2) 0 20-Jun-23 A 20-Jun-23 A 09-Apr-23 09-Apr-23 S5FCDC1010 S5FCDC1015

S5FCDC1015 Actual Access Date 0 20-Jun-23 A 09-Apr-23 S5FCDC1012 S5FCDC1020

S5FCDC1020 E&M Installation of Ferric Chloride Storage Tank 0 31-Jan-24 A 29-Feb-24 A 09-Apr-23 09-Apr-23 AD1100, 
S5FCDP1000, 
S5FCDC1000, 
S5FCDC1010, 
S5FCDC1015

S5S1280, 
S5S1270

5
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S5FCDC1030 E&M Installation of Ferric Chloride Dosing Pump 70 29-Jan-24 A 30-May-24 29-Jan-23 09-Apr-23 -418 AD1100, 
S5FCDP1010

S5FCDT1000, 
S5FCDT0990, 
PL1210, 
S5S1270

5

S5FCDC1035 LV Switchboard Installation 6 15-May-24 20-May-24 28-May-23 03-Jun-23 -353 S5FCDP1020 S5FCDT0990

Testing and CommissioningTesting and Commissioning 68 31-May-24 06-Aug-24 03-Jun-23 10-Aug-23 -363

S5FCDT0990 SAT of Switchboard 8 31-May-24 07-Jun-24 03-Jun-23 11-Jun-23 -363 S5FCDC1030, 
S5FCDC1035

S5FCDT1000, 
S5FCDT1000

S5FCDT1000 Ready for Power Energisation 1 22-Jun-24 22-Jun-24 25-Jun-23 26-Jun-23 -363 S5FCDC1030, 
S5FCDT0990, 
S5EXAC1070, 
S5SDBT1050, 
S5FCDT0990

S5FCDT1010

S5FCDT1010 SAT & System Commissioning Tests for FeCl3 Dosing Facility 45 23-Jun-24 06-Aug-24 26-Jun-23 10-Aug-23 -363 S5FCDT1000 S5T1000, 
S5T1120, 
S5T1110, 
S5T1060

5

Fire Hydrant and Booster Pump RoomFire Hydrant and Booster Pump Room 146 18-Oct-22 A 07-Sep-24 09-Oct-23 16-Feb-24 -205

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 18-Oct-22 A 16-Dec-22 A 09-Oct-23 09-Oct-23

S5SHPP1000 Fabrication & Delivery of Fire Hydrant and Booster Pump 0 18-Oct-22 A 16-Dec-22 A 09-Oct-23 09-Oct-23 S5SHPC1020

InstallationInstallation 60 07-Jun-23 A 13-Jun-24 09-Oct-23 08-Dec-23 -189

S5SHPC1000 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1020

S5SHPC1010 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314-1)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1020, 
S5SHPC1012

S5SHPC1012 Access to Fire Hydrant and Booster Pump Room (Impacted by 
EWN-0314-2)

0 07-Jun-23 A 07-Jun-23 A 09-Oct-23 09-Oct-23 S5SHPC1010 S5SHPC1015

S5SHPC1015 Actual Access Date 0 07-Jun-23 A 09-Oct-23 S5SHPC1012 S5SHPC1020

S5SHPC1020 Fire Hydrant and Booster Pump Room Installation 60 15-Apr-24* 13-Jun-24 09-Oct-23 08-Dec-23 -189 S5S1120, 
AD1100, 
S5SHPC1000, 
S5SHPC1010, 
S5SHPP1000, 
S5SHPC1015

S5S1130, 
S5SHPT1000, 
PL1210

6

Testing and CommissioningTesting and Commissioning 33 06-Aug-24 07-Sep-24 14-Jan-24 16-Feb-24 -205

S5SHPT1000 Ready for Power Energisation 3 06-Aug-24 08-Aug-24 14-Jan-24 17-Jan-24 -205 S5SHPC1020, 
S5EXAC1080, 
S5TXRT1010

S5SHPT1010

S5SHPT1010 SAT for Fire Hydrant and Booster Pump 30 09-Aug-24 07-Sep-24 17-Jan-24 16-Feb-24 -205 S5SHPT1000 S5S1220 3

External AreaExternal Area 205 20-Feb-24 A 11-Oct-24 09-Feb-23 16-Feb-24 -239

InstallationInstallation 205 20-Feb-24 A 11-Oct-24 09-Feb-23 16-Feb-24 -239

S5EXAC1000 Access to Other Peripheral Systems (Impacted by EWN-0314) 1 21-Mar-24* 21-Mar-24 19-Aug-23 20-Aug-23 -215 S5EXAC1100, 
S5EXAC1110

S5EXAC1010 Access to Other Peripheral Systems (Impacted by EWN-0314-1) 1 21-Mar-24* 21-Mar-24 24-Jun-23 25-Jun-23 -271 S5EXAC1100, 
S5EXAC1110, 
S5EXAC1030

S5EXAC1020 Access to Stage 1 External Area 0 20-Feb-24 A 09-Mar-23 S5EXAC1030

S5EXAC1030 LV Cable Laying from CHP to Sludge Digestor, Workshop no.2 and 
THP CW transfer PS (80 days)  & Termination (40days)

120 21-Apr-24* 18-Aug-24 09-Mar-23 07-Jul-23 -409 S5EXAC1010, 
S5P1050, 
S5EXAC1020

S5TCWT1000, 
S5WS2T1010, 
S5DIGT1010, 
PL1210

15

S5EXAC1040 Access to Stage 2 External Area 0 21-Mar-24* 09-Feb-23 -406 S5EXAC1050, 
S5EXAC1045

S5EXAC1045 E&M Installation of Pipe Trench No.1, No.2 (Duration assumed no 
interface work)

100 28-Apr-24* 05-Aug-24 14-Jun-23 22-Sep-23 -319 AD1100, 
S5EXAC1040

S5T1050, 
PL1210

20

S5EXAC1050 LV Cable Laying from CHP to BHT, THP, DOU No.12, H2S removal 
& Guard Hse (90 days) & Termination (60 days)

150 21-Mar-24* 17-Aug-24 09-Feb-23 09-Jul-23 -406 S5EXAC1040 S5BIOT1000, 
S5THPT1000, 
S5DOUT1010, 
S5H2ST1000

15

S5EXAC1060 Access to Stage 3 External Area 0 21-Mar-24* 15-Mar-23 -372 S5EXAC1090, 
S5EXAC1080, 
S5EXAC1070

S5EXAC1070 LV Cable Laying from SDB to SPS  (20 days) & Termination (25 
days)

45 28-Apr-24* 11-Jun-24 11-May-23 25-Jun-23 -353 S5EXAC1060, 
S5P1050

S5SPST1000, 
S5FCDT1000

4

S5EXAC1080 LV Cable Laying from TX & SW Room to DOU no. 11, Street 
Hydrant Pump room and PSWS (70 days) & Termination (30 days)

100 28-Apr-24 05-Aug-24 15-Mar-23 23-Jun-23 -410 S5P1050, 
S5EXAC1060, 
S5TXRC1040

S5SHPT1000, 
S5DOUT1000, 
S5PSWT1000, 
PL1210, 
S5EXAC1090

12
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S5EXAC1090 LV Cable Laying from CHP to FeCl3 Dosing Facility and Waste Gas 
Burning System (30 days) & Termination (30 days)

60 28-Apr-24 26-Jun-24 21-Jul-23 19-Sep-23 -282 S5EXAC1060, 
S5EXAC1080

S5WGBT1000 6

S5EXAC1100 Road Lighting Installation 180 15-Apr-24* 11-Oct-24 20-Aug-23 16-Feb-24 -239 AD1100, 
S5EXAC1000, 
S5EXAC1010, 
S5P1050

S5S1220, 
PL1210

18

S5EXAC1110 Landscape Lighting Installation 120 15-May-24* 11-Sep-24 19-Oct-23 16-Feb-24 -209 S5EXAC1000, 
S5EXAC1010, 
S5P1050

S5S1220, 
PL1210

12

SAS Pumping StationSAS Pumping Station 183 04-Jul-21 A 19-Sep-24 08-Feb-23 10-Aug-23 -407

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 61 04-Jul-21 A 20-May-24 08-Feb-23 22-May-23 -365

S5SASP1000 Fabrication & Delivery of SAS Pumping System 0 16-Mar-22 A 20-Mar-23 A 22-May-23 22-May-23 S2P1100, 
S2D1770

S5SASC1010

S5SASP1010 Fabrication & Delivery of Stoplog 0 04-Jul-21 A 27-Jan-22 A 22-May-23 22-May-23 S2P1160 S5SASC1010

S5SASP1020 Fabrication & Delivery of Penstock 0 04-Jul-21 A 27-Jan-22 A 22-May-23 22-May-23 S2P1170 S5SASC1010

S5SASP1030 Fabrication & Delivery of Lifting Appliances 0 30-Oct-21 A 28-Mar-23 A 22-May-23 22-May-23 S5SASC1010

S5SASP1040 Delivery of Control & Monitoring System / SCADA System 0 04-Nov-22 A 29-Feb-24 A 07-May-23 07-May-23 S5SASC1020

S5SASP1050 Fabrication & Delivery of LV Switchboard 61 22-Mar-23 A 20-May-24 08-Feb-23 10-Apr-23 -407 S5SASC1030

InstallationInstallation 87 23-Mar-22 A 15-Jun-24 11-Mar-23 03-Aug-23 -318

S5SASC1000 Access to SAS Pumping Station (Impacted by NCE-NCE-219) 0 23-Mar-22 A 23-Mar-22 A 11-Mar-23 11-Mar-23 AD1160 S5SASC1010

S5SASC1010 E&M Installation of SAS Pumping System 72 23-Mar-22 A 31-May-24 11-Mar-23 22-May-23 -376 AD1160, 
S5SASP1000, 
CE0219b, 
S5SASP1010, 
S5SASP1020, 
S5SASC1000, 
S5SASP1030

S5SAST1000, 
PL1210, 
S5SASC1020

10

S5SASC1020 Installation of SCADA System / Control Monitoring System 30 17-May-24 15-Jun-24 07-May-23 06-Jun-23 -376 S5SASP1040, 
S5SASC1010

S5T1001

S5SASC1030 LV Switchboard Installation 5 21-May-24 25-May-24 10-Apr-23 15-Apr-23 -407 S5SASP1050 S5SAST1010

S5SASC1040 Installation of UPS 7 21-May-24 27-May-24 27-Jul-23 03-Aug-23 -299 S5P1090 S5SAST1030

Testing and CommissioningTesting and Commissioning 115 28-May-24 19-Sep-24 27-Apr-23 10-Aug-23 -407

S5SAST1000 SAT & System Commissioning Tests for SAS Pumping Station 45 06-Aug-24 19-Sep-24 26-Jun-23 10-Aug-23 -407 S5SASC1010, 
S5SAST1020

S5T1110, 
S5T1120, 
S5T1060, 
S5T1001, 
S5T1055

5

S5SAST1010 SAT of Switchboard 4 07-Jun-24 10-Jun-24 27-Apr-23 01-May-23 -407 S5SASC1030 S5SAST1020

S5SAST1020 Ready for Power Energisation 1 05-Aug-24 05-Aug-24 25-Jun-23 26-Jun-23 -407 S5SAST1010 S5SAST1000

S5SAST1030 SAT for UPS 7 28-May-24 03-Jun-24 03-Aug-23 10-Aug-23 -299 S5SASC1040 S5T1001

Existing Consolidation HouseExisting Consolidation House 150 21-Feb-22 A 11-Sep-24 13-Mar-23 10-Aug-23 -399

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 0 21-Feb-22 A 20-Jul-22 A 13-Mar-23 13-Mar-23

S5ECHP1000 Fabrication & Delivery of Temporary Primary Sludge Pump 0 21-Feb-22 A 20-Jul-22 A 13-Mar-23 13-Mar-23 S2P1220, 
S2D1990

S5ECHC1000

InstallationInstallation 120 15-Apr-24 12-Aug-24 13-Mar-23 11-Jul-23 -399

S5ECHC1000 E&M Installation of Existing Consolidation House 120 15-Apr-24* 12-Aug-24 13-Mar-23 11-Jul-23 -399 CE0219d, 
S5ECHP1000

S5T1060, 
S5ECHT1000, 
PL1210

12

Testing and CommissioningTesting and Commissioning 30 13-Aug-24 11-Sep-24 11-Jul-23 10-Aug-23 -399

S5ECHT1000 SAT for Temporary Primary Sludge Pump 30 13-Aug-24 11-Sep-24 11-Jul-23 10-Aug-23 -399 S5ECHC1000 S5T1060, 
S5T1055, 
S5T1270

3

MiscellaneousMiscellaneous 115 19-Jun-23 A 13-Jul-24 16-May-23 16-Feb-24 -149

S5MISC1000 Access to Other Peripheral Systems - Guard House Only (Impacted 
by EWN-0314-4)

0 21-Mar-24* 18-Nov-23 -124 S5MISC1010

S5MISC1010 E&M Installation - Guard House 90 15-Apr-24* 13-Jul-24 18-Nov-23 16-Feb-24 -149 S5MISC1000 S5S1220 9

S5UVPC1000 E&M Installation of Lift-up Pumps & Associated Pipeworks / Valves 41 19-Jun-23 A 30-Apr-24 16-May-23 26-Jun-23 -310 S4C1030, 
S4P1080, 
S4T1020

S5PSWT1010, 
PL1210

7

Testing & CommissioningTesting & Commissioning 497 16-May-24 24-Sep-25 29-Mar-23 02-Aug-24 -419

T&C of Control Monitoring SystemT&C of Control Monitoring System 258 16-May-24 28-Jan-25 29-Mar-23 08-May-24 -266

S5T1000 SAT of SCADA System (SPS and FeCl3) 76 13-Jul-24 26-Sep-24 09-Jun-23 24-Aug-23 -400 S5SPSC1012, 
S5SPST1010, 
S5FCDT1010

S5T1110, 
S5T1004

S5T1001 SAT of SCADA System (SAS PS) 65 17-Jul-24 19-Sep-24 06-Jun-23 10-Aug-23 -407 S5SASC1020, 
S5SAST1000, 
S5SAST1030

S5T1055, 
S5T1004

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 1 2 3 4 5 6 7 8 9 1 1 1 1 1 1 1 1 1 1 2 2 2
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O ND

2019 2020 2021 2022 2023 2024 2025

File Name: DE/2018/03 RP R44

Layout: DE1803 RP (Mar 2024) -

WBS

Page 55 of 60

Remaining Work

Critical Activity

Milestone

Actual Progress

Contract No. DE/2018/03

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sludge Treatment Facilities

Revised Programme - as at 20 March 2024

Date Revision Checked Approved

30-Nov-23 Rev.40 IM/LT KM

31-Dec-23 Rev.41 IM/LT KM

31-Jan-24 Rev.42 IM/LT KM

29-Feb-24 Rev.43 IM/LT KM

31-Mar-24 Rev.44 IM/LT KM



Activity ID Activity Name Remaining
 Duration

Early Start Early Finish Late Start Late Finish Total
Float

Predecessors Successors Time Risk 
Allowance

S5T1002 SAT of SCADA (SDB) 148 16-May-24 10-Oct-24 29-Mar-23 24-Aug-23 -414 S5SDBC1570, 
S5SDBT1060, 
S5SDBT1070, 
S5SDBT1080, 
S5SDBT1090, 
S5SDBT1100, 
S5SDBT1130, 
S5SDBT1140, 
S5SDBT1150, 
S5SDBT1160, 
S5SDBT1170, 
S5SDBT1180, 
S5SDBT1190, 
S5SDBT1210, 
S5SDBT1240, 
S5T1055, 
S5T1060, 
S5SDBT1245

S5T1110, 
S5T1004

S5T1003 SAT of SCADA (CHP System at CHP building) (Excluded Biogas 
Circuit)

128 09-Jun-24 14-Oct-24 29-Sep-23 04-Feb-24 -254 S5CHPC1120, 
S5CHPT1022, 
S5CHPT1040, 
S5CHPT1050, 
S5CHPT1070, 
S5CHPT1060, 
S5CHPT1080

S5T1004, 
S5CHPT1024

S5T1004 SAT of SCADA (WS2) 91 20-Sep-24 19-Dec-24 07-Feb-24 08-May-24 -226 S5WS2C1180, 
S5WS2T1020, 
S5T1000, 
S5T1001, 
S5T1002, 
S5T1003, 
S5T1006, 
S5T1220, 
S5T1230, 
S5T1240, 
S5T1250, 
S5T1260, 
S5WS2T1030

S5T1140

S5T1006 SAT of SCADA (Transformer and Switchroom) 98 17-Jun-24 22-Sep-24 18-May-23 24-Aug-23 -396 S5TXRC1050, 
S5DOUT1020, 
S5PSWT1010

S5T1110, 
S5T1004

S5T1210 SAT of SCADA (CHP System at CHP building) (Biogas Circuit) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5CHPT1030 S5T1100

S5T1220 SAT of SCADA (Sludge Anaerobic Digestion System at CHP 
Building)

29 30-Aug-24 27-Sep-24 09-Apr-24 08-May-24 -143 S5DIGT1015, 
S5DIGT1018, 
S5DIGT1020, 
S5DIGT1030, 
S5CHPC1250

S5T1140, 
S5T1004

S5T1230 SAT of SCADA (THP system at CHP Building) 92 30-Aug-24 29-Nov-24 06-Feb-24 08-May-24 -206 S5THPT1005, 
S5THPT1010, 
S5T1050, 
S5CHPC1250

S5T1140, 
S5T1004

S5T1240 SAT of SCADA (DO System at CHP building) 26 30-Aug-24 24-Sep-24 12-Apr-24 08-May-24 -140 S5DOUT1030, 
S5CHPC1250

S5T1140, 
S5T1004

S5T1250 SAT of SCADA (H2S Removal System at CHP building) 35 30-Aug-24 03-Oct-24 03-Apr-24 08-May-24 -149 S5CHPC1250, 
S5H2ST1010

S5T1140, 
S5T1004

S5T1260 SAT of SCADA (Biogas Holding Tank at CHP building) 32 30-Aug-24 30-Sep-24 06-Apr-24 08-May-24 -146 S5CHPC1250, 
S5BIOT1010, 
S5BIOT1020, 
S5BIOT1030, 
S5BIOT1040, 
S5BIOT1050

S5T1140, 
S5T1004

S5T1270 SAT of SCADA (for Sludge Thickening System at SDB Building) 77 30-Jun-24 14-Sep-24 08-Jun-23 24-Aug-23 -388 S5SDBC1570, 
S5SDBC1510, 
S5SDBC1520, 
S5SDBC1470, 
S5SDBC1410, 
S5DOUT1020, 
S5SDBT1020, 
S5ECHT1000, 
S5SDBT1175, 
S5SDBT1250

S5T1055
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S5T1280 SAT of SCADA (for Sludge Dewatering System at SDB Building) 85 30-Jun-24 22-Sep-24 31-May-23 24-Aug-23 -396 S5PSWT1010, 
S5SDBT1020, 
S5SDBT1010, 
S5SDBT1080, 
S5SDBT1178, 
S5SDBT1060, 
S5DOUT1020, 
S5DOUT1030, 
S5DIGT1020, 
S5SDBT1160, 
S5SDBC1570

S5T1060

T&C of E&M ProcessT&C of E&M Process 365 25-Sep-24 24-Sep-25 10-Aug-23 02-Aug-24 -419

S5T1050 SAT of THP System & Auxiliary Equipment (including THP Cooling 
Water

45 16-Oct-24 29-Nov-24 22-Sep-23 06-Nov-23 -390 S5THPT1010, 
S5EXAC1045, 
S5T1055, 
S5T1110, 
S5PSWT1010, 
S5CHPT1050, 
S5SDBT1020, 
S5DOUT1030, 
S5SDBT1250, 
S5DIGT1020, 
S5THPT1005

S5T1120, 
S5T1230

S5T1055 SAT of Sludge Thickening System including Sludge Thickening 
Centrifuge

14 27-Sep-24 10-Oct-24 10-Aug-23 24-Aug-23 -414 S5SDBT1100, 
S5SDBT1110, 
S5SDBT1175, 
S5SDBT1178, 
S5T1001, 
S5SDBT1210, 
S5PSWT1010, 
S5SAST1000, 
S5SPST1010, 
S5SDBT1080, 
S5ECHT1000, 
S5SDBT1020, 
S5DOUT1020, 
S5SDBT1160, 
S5SDBT1250, 
S5T1270

S5T1050, 
S5T1002, 
PL1520

S5T1060 SAT of Sludge Dewatering System including Sludge Dewatering 
Centrifuge

14 25-Sep-24 08-Oct-24 10-Aug-23 24-Aug-23 -412 S5ECHC1000, 
S5SPST1010, 
S5SAST1000, 
S5ECHT1000, 
S5SDBT1100, 
S5SDBT1090, 
S5SDBT1160, 
S5SDBT1170, 
S5SDBT1080, 
S5SDBT1010, 
S5SDBT1210, 
S5SDBT1060, 
S5SDBT1040, 
S5SDBC1300, 
S5SDBC1210, 
S5PSWT1010, 
S5SDBC1570, 
S5SDBT1050, 
S5SDBC1170, 
S5SDBC1185, 
S5SDBC1340, 
S5SDBC1310, 
S5DIGT1020, 
S5H2ST1010, 
S5FCDT1010, 
S5DIGT1015, 
S5SDBT1260, 
S5T1280

S5T1120, 
S5T1002, 
PL1520

S5T1065 System Commissioining Test for Dewatering System 60 15-Feb-25 15-Apr-25 22-Apr-24 21-Jun-24 -299 S5T1120 S5T1200 30

S5T1070 System Commissioining Test for Thickening System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251 S5T1120 S5T1200 30

S5T1075 System Commissioining Test for THP System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251 S5T1120 S5T1200 30

S5T1080 System Commissioining Test for CHP System 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300 S5T1110 S5T1200, 
S5T1100

30
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S5T1085 System Commissioining Test for Waste Gas Burning System 194 16-Oct-24 27-Apr-25 10-Dec-23 21-Jun-24 -311 S5T1110, 
S5T1120, 
S5WGBT1010

S5T1200 30

S5T1100 CHP on-grid 60 29-Jan-25 29-Mar-25 04-Apr-24 03-Jun-24 -300 S5CHPT1030, 
S5S1310, 
S5CHPC1120, 
S5CHPT1000, 
S5CHPC1250, 
S5T1210, 
S5T1080

PL1560, 
S5T1200

6

S5T1102 Sewage Pumping Station to inlet work pipework ready (by other) 0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1104 Sludge pipe from existing consolidation house to sludge transfer to 
SDB ready

0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1106 Sludge ready from Zone B 0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1110 Seeding Digester Tank no.4 74 16-Oct-24 28-Dec-24 24-Aug-23 06-Nov-23 -419 S5SAST1000, 
S5DOUT1020, 
S5DOUT1030, 
S5T1102, 
S5T1104, 
S5T1106, 
S5T1122, 
S5T1124, 
S5BIOT1010, 
S5WGBT1010, 
S5TCWT1010, 
S5SDBT1240, 
S5CHPT1070, 
S5DIGT1030, 
S5BIOT1040, 
S5T1000, 
S5T1002, 
S5DIGT1020, 
S5H2ST1010, 
S5FCDT1010, 
S5DIGT1015, 
S5BIOT1020, 
S5T1006, 
S5S1210, 
S5S1070, 
S5BIOT1030, 
S5CHPT1050, 
S5DIGT1040

S5T1120, 
S5T1050, 
S5CHPT1030, 
S5T1080, 
S5T1085

S5T1120 Digester Tank no.4 feed THP sludge (Process start up) 120 29-Dec-24 27-Apr-25 06-Nov-23 05-Mar-24 -419 S5T1060, 
S5T1050, 
S5T1110, 
S5TXRC1050, 
S5SAST1000, 
S5BIOT1010, 
S5WGBT1010, 
S5DIGT1020, 
S5H2ST1010, 
S5FCDT1010, 
S5DIGT1015, 
S5BIOT1020

S5T1150, 
S5T1130, 
S3T1340, 
S3T1320, 
S5T1065, 
S5T1070, 
S5T1075, 
S5T1085

60

S5T1122 Underground biogas pipe from SD to holding tank ready (by other) 0 01-Oct-24 10-Aug-23 -419 S5T1110

S5T1124 Sludge pipe from distribution chamber back to SDB (by other) 0 15-Oct-24 24-Aug-23 -419 S5T1110

S5T1130 Notice to Commence Phase 1 System Commissioning - Digester 
Tank no.4

7 28-Apr-25 04-May-25 01-May-24 08-May-24 -362 S5T1120 S5T1140

S5T1140 Phase 1 System Commissioning - Digester Tank no.4 30 05-May-25 03-Jun-25 08-May-24 07-Jun-24 -362 S5T1130, 
S5T1220, 
S5T1230, 
S5T1240, 
S5T1250, 
S5T1260, 
S5T1004

S5T1180

S5T1150 Digester Tank no.3 set-up (Process start up) 120 27-Feb-25 26-Jun-25 05-Jan-24 04-May-24 -419 S5T1120 S5T1160 30

S5T1160 Notice to Commence Phase 1 System Commissioning - Digester 
Tank no.3

4 27-Jun-25 30-Jun-25 04-May-24 08-May-24 -419 S5T1150 S5T1170

S5T1170 Phase 1 System Commissioning - Digester Tank no.3 30 01-Jul-25 30-Jul-25 08-May-24 07-Jun-24 -419 S5T1160 S5T1180
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S5T1180 Phase 2 System Commissioning - Digester Tank no.3 and no.4 7 31-Jul-25 06-Aug-25 07-Jun-24 14-Jun-24 -419 S5T1170, 
S5T1140

S5T1190, 
PL1310, 
S3T1360, 
S3T1320

S5T1190 Notice to Commence Plant Commissioning 7 07-Aug-25 13-Aug-25 14-Jun-24 21-Jun-24 -419 S5T1180 S5T1200

S5T1200 Plant Commissioning Tests 42 14-Aug-25 24-Sep-25 21-Jun-24 02-Aug-24 -419 S5T1190, 
S5TXRC1050, 
S5WS2C1180, 
S5S1150, 
S5T1100, 
S5CHPT1060, 
S5T1065, 
S5T1070, 
S5T1075, 
S5T1080, 
S5T1085

SC51120 12

Statutory Submission / InspectionStatutory Submission / Inspection 373 03-Oct-20 A 28-Mar-25 28-Jan-23 24-Sep-25 180

HKT SubmissionHKT Submission 180 01-Jul-24 27-Dec-24 04-Feb-24 02-Aug-24 -148

S5S0990 Application of Telemetry Lines for Workshop No. 2. 180 01-Jul-24 27-Dec-24 04-Feb-24 02-Aug-24 -148 S5WS2C1180 SC51120 18

CLP SubmissionCLP Submission 41 30-May-21 A 30-Apr-24 24-Jun-23 24-Sep-25 512

S5S1000 Submission & Approval of Electrical Schematic Wiring Diagram to 
CLP

0 30-May-21 A 26-Sep-23 A 24-Jun-23 24-Jun-23 S5WS2C1040

S5S1080 Submission and approval of Renewable Energization Application 
to/from CLP

41 03-Nov-22 A 30-Apr-24 15-Aug-25 24-Sep-25 512 CD1040

EPD Submission / InspectionEPD Submission / Inspection 0 28-Aug-21 A 05-Feb-24 A 18-Feb-23 08-Mar-23

S5S1010 EPD Submission & Approval for Air Pollution Control - Genset 0 01-Mar-23 A 05-Feb-24 A 18-Feb-23 18-Feb-23 S2D1860 S5SDBC1770 9

S5S1020 EPD Submission & Approval for Air Pollution Control - CHP & Burner 0 28-Aug-21 A 29-Sep-22 A 08-Mar-23 08-Mar-23 S2D1610 S5THPC1020, 
S5CHPC1020

EMSD Submission / InspectionEMSD Submission / Inspection 209 03-Oct-20 A 28-Mar-25 28-Jan-23 02-Aug-24 -239

S5S1030 BEEO Stage one: Submit EE1 & EE-SU to EMSD 0 03-Oct-20 A 02-Dec-20 A 24-Jun-23 24-Jun-23 S2D1890 S5WS2C1000

S5S1040 BEEO Stage two: Submit EE2 & EE-SU to EMSD 60 28-Jan-25 28-Mar-25 03-Jun-24 02-Aug-24 -239 S5S1250 SC51120

S5S1050 Application & Approval of the Zone Classification of Hazardous Area 
- including Fire Risk Assessment Report

0 15-Nov-21 A 30-Aug-22 A 28-Jan-23 28-Jan-23 S2D1070 S5S1070, 
S5S1060

S5S1060 Application for Construction Approval of Notifiable Gas Installation 
(Form 104)

0 15-Nov-21 A 30-Aug-22 A 28-Jan-23 28-Jan-23 S2D1070, 
S5S1050

S5S1070, 
S5BIOC1020

S5S1070 Application for Approval of Use of Notifiable Gas Installation (Form 
105) & EMSD inspection

45 01-Sep-24 15-Oct-24 10-Jul-23 24-Aug-23 -419 S5S1060, 
S5S1050, 
S5BIOC1020, 
S5BIOC1030, 
S5BIOC1040, 
S5BIOT1010, 
S5BIOT1020, 
S5BIOT1030

S5T1110 15

S5S1090 Form 5 Submission to EMSD - Lift Installation 0 19-Oct-24 27-May-24 -145 S5WS2T1020, 
S5SDBT1070

S5S1100

S5S1100 EMSD Inspection - Lift Installation 7 18-Nov-24 24-Nov-24 26-Jun-24 03-Jul-24 -145 S5S1090 S5S1110

S5S1110 Issuance of Form 6 - Lift Installation 0 24-Dec-24 02-Aug-24 -145 S5S1100 SC51120

WSD Submission / InspectionWSD Submission / Inspection 110 01-Jul-21 A 01-Oct-24 11-Mar-23 16-Feb-24 -229

S5S1120 Submit WWO46 Part I / II to WSD (FS/PD) 0 01-Jul-21 A 30-Jul-21 A 11-Mar-23 11-Mar-23 S2D1910, 
S2D1860, 
S2D1870, 
S2D1880, 
S2D1890, 
S2D1900

S5S1130, 
S5WS2C1140, 
S5SHPC1020, 
S5DIGC1300, 
S5WS2C1170

S5S1130 Submit WWO46 Part IV to WSD (FS) 0 14-Jun-24 08-Dec-23 -189 S5S1120, 
S5WS2C1140, 
S5SHPC1020, 
S5SDBC1800, 
S5SDBC1690, 
S5SDBC1600

S5S1140, 
S5S1150

S5S1140 WSD Inspection (FS) 28 28-Jun-24 25-Jul-24 22-Dec-23 19-Jan-24 -189 S5S1130 S5S1250, 
S5S1150

S5S1150 Issuance of FS Water Certificate 0 22-Aug-24 16-Feb-24 -189 S5S1130, 
S5S1140

S5T1200, 
S5S1220

S5S1160 Submit WWO46 Part IV to WSD (PD) 0 30-Jun-24 22-May-23 -405 S5CHPC1240, 
S5CHPC1110, 
S5DIGC1300, 
S5WS2C1170, 
S5SDBC1110

S5S1170
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S5S1170 WSD Inspection 7 14-Jul-24 20-Jul-24 05-Jun-23 12-Jun-23 -405 S5S1160 S5S1180

S5S1180 Issuance of Form WWO46 Part Va 0 03-Aug-24 26-Jun-23 -405 S5S1170 S5S1200, 
S5S1190

S5S1190 System Flushing / Sampling 45 04-Aug-24 17-Sep-24 26-Jun-23 10-Aug-23 -405 S5S1180 S5S1200

S5S1200 Issuance of Form WWO46 Part Vb 0 17-Sep-24 10-Aug-23 -405 S5S1180, 
S5S1190

S5S1210

S5S1210 Issuance of Water Certificate 0 01-Oct-24 24-Aug-23 -405 S5S1200 SC51120, 
S5T1110

9

FSD Submission / InspectionFSD Submission / Inspection 242 29-Apr-22 A 27-Jan-25 18-Feb-23 03-Jun-24 -239

S5S1220 Prepare & Submit FSI/314 & FSI/501 14 12-Oct-24 25-Oct-24 16-Feb-24 01-Mar-24 -239 S5WS2C1150, 
S5S1310, 
S5S1150, 
S5EXAC1100, 
S5EXAC1110, 
S5CHPC1080, 
S5CHPC1090, 
S5CHPC1210, 
S5CHPC1220, 
S5DIGC1280, 
S5DIGC1290, 
S5SHPT1010, 
S5SDBT1020, 
S5SDBT1150, 
S5SDBT1180, 
S5SDBT1130, 
S5SPSC1020, 
S5MISC1010

S5S1230

S5S1230 FSD Review & Approval of FSI/314 & FSI/501 21 26-Oct-24 15-Nov-24 01-Mar-24 22-Mar-24 -239 S5S1220 S5S1240

S5S1240 F.S. Inspection, Defects Rectification & Re-inspection 45 16-Nov-24 30-Dec-24 22-Mar-24 06-May-24 -239 S5S1230 S5S1250

S5S1250 Issuance of Acceptance Letter 28 31-Dec-24 27-Jan-25 06-May-24 03-Jun-24 -239 S5S1240, 
S5S1140

S5S1040, 
SC51120

S5S1260 Submission & Approval of DG Application to FSD 0 29-Apr-22 A 15-Mar-24 A 18-Feb-23 18-Feb-23 S5S1270, 
S5SDBC1770

S5S1270 Application of D.G. Licence 0 31-May-24 09-Apr-23 -418 S5S1260, 
S5CHPC1150, 
S5SDBC1770, 
S5FCDC1020, 
S5FCDC1030

S5S1280

S5S1280 Apply for D.G. Inspection 21 31-May-24 20-Jun-24 09-Apr-23 30-Apr-23 -418 S5CHPC1150, 
S5FCDC1020, 
S5S1270

S5S1310, 
S5S1290

S5S1290 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation 
Division)

21 21-Jun-24 11-Jul-24 30-Apr-23 21-May-23 -418 S5S1280 S5S1310, 
S5S1300

S5S1300 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 12-Jul-24 01-Aug-24 21-May-23 11-Jun-23 -418 S5S1290 S5S1310

S5S1310 Issue D.G. Licence 14 02-Aug-24 15-Aug-24 11-Jun-23 25-Jun-23 -418 S5S1290, 
S5S1300, 
S5S1280

S5S1220, 
S5T1100, 
S5CHPT1050

30
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total
Float

SWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment Facilities1700 25-Dec-20 A 24-Sep-25 28-Jan-23 30-Dec-24 -268

Section 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream Facilities 1700 25-Dec-20 A 24-Sep-25 16-Feb-23 30-Dec-24 -268

Design & SubmissionDesign & Submission 1386 25-Dec-20 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

ArchitecturalArchitectural 1386 25-Dec-20 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

S3D1080 Review & Accept of Architectural Design / Drawings by PM 1183 25-Dec-20 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

S3D1090 Review & Accept of Architectural Design / Drawings by DSD (incl. VCAB) & DAP 
of ArchSD

858 15-Nov-21 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

S3D1130 Review & Accept of ABWF Works Drawings by PM 1106 12-Mar-21 A 21-Mar-24 16-Nov-23 16-Nov-23 -126

Major Plant & Materials ProcurementMajor Plant & Materials Procurement 586 03-Dec-22 A 31-May-24 16-Feb-23 05-Feb-24 -116

E&M ProcessE&M Process 532 03-Dec-22 A 16-May-24 16-Feb-23 04-Jul-23 -317

S3P1950 Manufacture & Delivery of Diffusers for Phospaq and Anammox Internals 500 03-Dec-22 A 15-Apr-24 09-Mar-23 03-Apr-23 -378

S3P1980 Manufacture & Delivery of DOU no.4 90 02-Jan-24 A 16-May-24 16-Feb-23 13-Apr-23 -399

S3P1990 Manufacture & Delivery of Local control panel parts for Drum Sludge Thickener 483 03-Dec-22 A 29-Mar-24 26-Feb-23 06-Mar-23 -389

S3P2000 Manufacture & Delivery of Instrument 515 03-Dec-22 A 16-Apr-24 16-Feb-23 14-Mar-23 -399

S3P2170 Manufacture & Delivery of Actuators 107 15-Jan-24 A 30-Apr-24 19-Mar-23 28-Apr-23 -368

S3P2180 Manufacture & Delivery of Polymer System 105 01-Feb-24 A 19-Apr-24 05-Jun-23 04-Jul-23 -290

BSBS 496 18-Mar-23 A 31-May-24 16-Feb-23 05-Feb-24 -116

S3P2110 Manufacture & Delivery of Low Voltage Switchboard and Accessories 392 18-Mar-23 A 12-Apr-24 16-Feb-23 10-Mar-23 -399

S3P2130 Manufacture & Delivery of MVAC System 173 11-Dec-23 A 31-May-24 26-Nov-23 05-Feb-24 -116

S3P2140 Procurement, Manufacture & Delivery of BS Works Material 240 05-Oct-23 A 31-May-24 21-Feb-23 03-May-23 -394

Civil Works ConstructionCivil Works Construction 674 13-Nov-23 A 24-Sep-25 18-Feb-23 21-Aug-24 -399

S3C1125 Water tightness Test for all concrete tank 140 13-Nov-23 A 20-May-24 18-Feb-23 19-Apr-23 -397

S3C1130 Waterproofing 45 01-Feb-24 A 31-May-24 13-Nov-23 23-Jan-24 -129

S3C1140 External & Internal Finishes - 1st Fix (Blockwork, Plastering, Wet Trade) 90 15-Dec-23 A 31-May-24 17-Nov-23 23-Jan-24 -129

S3C1150 External & Internal Finishes - 2nd Fix (Ceiling / Wall / Floor Finishing, Door) 90 01-Jun-24 29-Aug-24 24-Jan-24 22-Apr-24 -129

S3C1160 Landscaping Works 120 28-May-25 24-Sep-25 24-Apr-24 21-Aug-24 -399

E&M InstallationE&M Installation 181 30-Jan-24 A 19-Aug-24 16-Feb-23 25-Apr-24 -116

Mechanical InstallationsMechanical Installations 130 30-Jan-24 A 05-Jun-24 16-Feb-23 03-Aug-23 -307

BasementBasement 108 30-Jan-24 A 05-Jun-24 16-Feb-23 19-May-23 -383

S3C2080 Installation of Flushing Pump (2 nos.) 7 01-Apr-24* 07-Apr-24 28-Mar-23 03-Apr-23 -370

S3C2090 Installation of Secondary Clarifiers No.1 and 2 7 30-May-24* 05-Jun-24 27-Apr-23 03-May-23 -399

S3C2100 Installation of Separator for Phospaq No.1 and 2 21 16-Apr-24 06-May-24 14-Mar-23 03-Apr-23 -399

S3C2110 Installation of Separator for Anammox No. 1 and 2 51 16-Apr-24* 05-Jun-24 14-Mar-23 03-May-23 -399

S3C2120 Installation of Mixer for Thickened Sludge Tank, Sludge MIxing Tank, Anammox 
Effluent Chamber and Filtrate Buffer Tank

14 21-May-24 03-Jun-24 20-Apr-23 03-May-23 -397

S3C2130 Installation of Diffusers and pipework for Phospaq 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399

S3C2140 Installation of Diffusers and pipework for Anammox 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399

S3C2150 Installation of Pipeworks, Associate Valves and Fittings 108 30-Jan-24 A 16-May-24 16-Feb-23 13-Apr-23 -399

S3C2220 Installation of Instruments 30 27-Apr-24 26-May-24 04-Apr-23 03-May-23 -389

S3C2230 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368

G/FG/F 104 01-Feb-24 A 03-Jun-24 16-Feb-23 03-Aug-23 -305

S3C2160 E&M installation of DG Plant Room (NaOH tank and FRP platform) 50 11-Apr-24* 30-May-24 30-Mar-23 18-May-23 -378

S3C2170 Installation of EOT crane (LA-01) 45 02-Mar-24 A 15-Apr-24 27-Feb-23 13-Mar-23 -399

S3C2180 Installation of EOT crane (LA-02) 45 02-Mar-24 A 15-Apr-24 27-Feb-23 13-Mar-23 -399

S3C2200 Installation of NaOH Dosing Pumps, Micro-Nutrient Dosing Pumps, Defoamer 
Dosing Pumps and PAM Dosing Pumps (12 nos.)

14 01-Apr-24* 14-Apr-24 01-Mar-23 14-Mar-23 -397

S3C2210 Installation of Deformer dissolving Tank, Micro-nutrient tank and mixer 7 01-Apr-24 07-Apr-24 08-Mar-23 14-Mar-23 -390

S3C2240 Installation of Drum Sludge Thickener System (Including mixing valves, 
flocculation reactors)

30 08-Apr-24 07-May-24 04-Apr-23 03-May-23 -370

S3C2250 Installation of Pipeworks, Associate Valves and Fittings 30 15-Apr-24 14-May-24 15-Mar-23 13-Apr-23 -397

S3C2260 Installation of Monorail  (LA-04) 30 01-Feb-24 A 15-Apr-24 16-Feb-23 13-Mar-23 -399

S3C2270 Installation of Monorail (LA-05) 45 01-Feb-24 A 15-Apr-24 16-Feb-23 13-Mar-23 -399

S3C2280 Installation of Primary Clarifiers No.1 and 2 14 21-May-24* 03-Jun-24 20-Apr-23 03-May-23 -397

S3C2320 Installation of Polymer System 30 20-Apr-24 19-May-24 05-Jul-23 03-Aug-23 -290

S3C2540 Installation of Instruments 30 30-Apr-24 29-May-24 04-Apr-23 03-May-23 -392
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S3C2550 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368

1/F1/F 65 02-Apr-24 05-Jun-24 28-Feb-23 19-May-23 -383

S3C2300 Installation of Deodorisation System (DOU) No.4 20 17-May-24 05-Jun-24 14-Apr-23 03-May-23 -399

S3C2310 Installation of Air Blower System 30 02-Apr-24* 01-May-24 28-Feb-23 29-Mar-23 -399

S3C2340 Installation of Ancillary Air Blower 30 02-Apr-24 01-May-24 28-Feb-23 29-Mar-23 -399

S3C2350 Installation of Pipeworks, Associate Valves and Fittings 45 09-Apr-24 23-May-24 07-Mar-23 20-Apr-23 -399

S3C2560 Installation of Instruments 30 24-Apr-24 23-May-24 04-Apr-23 03-May-23 -386

S3C2570 Installation of Actuator 21 01-May-24 21-May-24 29-Apr-23 19-May-23 -368

Electrical InstallationsElectrical Installations 132 01-Feb-24 A 14-Aug-24 16-Feb-23 25-Apr-24 -111

S3C2360 Installation of Transformer 55 01-Feb-24 A 23-Mar-24 11-Mar-23 13-Mar-23 -376

S3C2370 Installation of Electrical system - Cable Containment 60 04-Mar-24 A 31-May-24 16-Feb-23 28-Apr-23 -399

S3C2380 Installation of LV switchboard 11 13-Apr-24 23-Apr-24 11-Mar-23 21-Mar-23 -399

S3C2390 Installation of Electrical system - Wall Mount Equipment, Conduit & Wiring 45 01-Jun-24 15-Jul-24 11-Feb-24 26-Mar-24 -111

S3C2400 Installation of SCADA system 50 24-Apr-24 12-Jun-24 22-Mar-23 10-May-23 -399

S3C2410 Power Cable laying and Termination 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399

S3C2420 Installation of Gas Detection System 50 17-Apr-24 05-Jun-24 15-Mar-23 03-May-23 -399

S3C2430 Installation of Online Monitoring instrument / Level Control Equipment 30 17-Apr-24 16-May-24 15-Mar-23 13-Apr-23 -399

S3C2440 Installation of Electrical system - Lighting and Small Power Accessories 30 16-Jul-24 14-Aug-24 27-Mar-24 25-Apr-24 -111

S3C2580 Installation of UPS 7 21-May-24 27-May-24 20-May-23 26-May-23 -367

BS Equipment InstallationBS Equipment Installation 127 15-Apr-24 19-Aug-24 03-Nov-23 25-Apr-24 -116

S3C2450 Installation of P&D System - Main Pipework 50 15-Apr-24* 03-Jun-24 28-Nov-23 16-Jan-24 -139

S3C2460 Installation of FS system - Main Pipework 50 15-Apr-24* 03-Jun-24 03-Nov-23 22-Dec-23 -164

S3C2470 Installation of P&D System - Branch Pipework 50 15-May-24 03-Jul-24 28-Dec-23 15-Feb-24 -139

S3C2480 Installation of FS system - Branch Pipework, Conduit & Wiring 50 15-May-24 03-Jul-24 03-Dec-23 21-Jan-24 -164

S3C2490 Installation of MVAC system - Ceiling Mount Equipment, Main Ductwork & 
Pipework

50 30-Apr-24* 18-Jun-24 07-Jan-24 25-Feb-24 -114

S3C2500 Installation of MVAC system - Wall Mount Equipment, Branch Duct & pipework 50 01-Jun-24 20-Jul-24 06-Feb-24 26-Mar-24 -116

S3C2510 Installation of P&D System - Sanitary Fitting 30 04-Jul-24 02-Aug-24 16-Feb-24 16-Mar-24 -139

S3C2520 Installation of FS system - Dropper, Sprinkler Head, Detector & Devices 30 04-Jul-24 02-Aug-24 22-Jan-24 20-Feb-24 -164

S3C2530 Installation of MVAC system - Air Grills & Diffuser 30 21-Jul-24 19-Aug-24 27-Mar-24 25-Apr-24 -116

Testing & CommissioningTesting & Commissioning 534 09-Apr-24 24-Sep-25 07-Mar-23 30-Dec-24 -268

For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024For KD3A - Completion of Phase 1 Commissioning - 15 Jan 2024 266 09-Apr-24 31-Dec-24 07-Mar-23 30-Dec-24 0

SAT of Sidestream FacilitiesSAT of Sidestream Facilities 159 09-Apr-24 14-Sep-24 07-Mar-23 02-Sep-23 -378

S3T1000 Pipe Pressure Test 60 09-Apr-24 07-Jun-24 07-Mar-23 05-May-23 -399

S3T1020 SAT for Chemical Dosing system (i.e.NaOH, Micro-Nutrient and Defoamer ) 30 16-Aug-24 14-Sep-24 04-Aug-23 02-Sep-23 -378

S3T1030 Dry Test for Pumps 21 07-May-24 27-May-24 15-Apr-23 05-May-23 -388

S3T1040 SAT for Drum Sludge Thickener System 30 08-May-24 06-Jun-24 04-May-23 02-Jun-23 -370

S3T1050 SAT for SCADA System (STF) 23 13-Jun-24 05-Jul-24 11-May-23 02-Jun-23 -399

S3T1060 SAT for Air blowers and Ancillary Air Blower 30 07-May-24 05-Jun-24 04-Apr-23 03-May-23 -399

S3T1070 Wet Test for Pumps 14 08-Jun-24 21-Jun-24 06-May-23 19-May-23 -399

S3T1080 SAT for DOU no.4 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399

S3T1090 SAT for mixer 30 04-Jun-24 03-Jul-24 04-May-23 02-Jun-23 -397

S3T1100 SAT for Primary clarifier 30 04-Jun-24 03-Jul-24 04-May-23 02-Jun-23 -397

S3T1110 SAT for Secondary clarifier 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399

S3T1120 SAT for LV Switchboard 4 30-Apr-24 03-May-24 14-Apr-23 17-Apr-23 -382

S3T1130 Functional Test for Pumps 14 22-Jun-24 05-Jul-24 20-May-23 02-Jun-23 -399

S3T1140 SAT for Phospaq Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399

S3T1150 SAT for Anammox Reactor 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399

S3T1152 SAT for Gas Detection System 30 06-Jun-24 05-Jul-24 04-May-23 02-Jun-23 -399

S3T1154 SAT for Instrumentation 30 30-May-24 28-Jun-24 04-May-23 02-Jun-23 -392

S3T1164 SAT for Actuators 14 23-May-24 05-Jun-24 20-May-23 02-Jun-23 -369

S3T1174 SAT for UPS 7 28-May-24 03-Jun-24 27-May-23 02-Jun-23 -367

Process Start Up & Phase 1 Commissioning TestProcess Start Up & Phase 1 Commissioning Test 178 05-Jul-24 31-Dec-24 02-Jun-23 30-Dec-24 0

S3T1160 Power Energization (Power Provision from DE/2018/04 Contract) 0 31-Dec-24 31-Dec-24* 30-Dec-24 30-Dec-24 0
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S3T1170 Process Start Up 92 06-Jul-24 05-Oct-24 03-Jun-23 02-Sep-23 -399

S3T1180 Existing sludge dewatering facilities Ready (by DE/2018/04 Contract) 0 05-Jul-24 02-Jun-23 -399

S3T1190 Plant service water from zone B/C Ready (Zone B by DE/2018/04 Contract) 0 05-Jul-24 02-Jun-23 -399

S3T1200 Submission & Acceptance of Process Start Up Report 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399

S3T1210 Notice for Commencement of Phase 1 Commissioning Tests 7 06-Oct-24 12-Oct-24 03-Sep-23 09-Sep-23 -399

S3T1220 Phase 1 Commissioning Tests with daily result to PM 60 13-Oct-24 11-Dec-24 10-Sep-23 08-Nov-23 -399

S3T1230 Completion of KD3A 0 11-Dec-24 19-Apr-24 -236

For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024For Section 3 Completion - Remaining Commissioning Works - 05 Jun 2024 418 03-Aug-24 24-Sep-25 09-Nov-23 21-Aug-24 -399

S3T1240 SAT for FS system 30 03-Aug-24 01-Sep-24 21-Feb-24 21-Mar-24 -164

S3T1250 SAT for P&D system 30 03-Aug-24 01-Sep-24 26-Apr-24 25-May-24 -99

S3T1260 SAT for MVAC System 30 20-Aug-24 18-Sep-24 26-Apr-24 25-May-24 -116

S3T1270 Essential T&C for FSD Inspection 30 02-Sep-24 01-Oct-24 22-Mar-24 20-Apr-24 -164

S3T1280 SAT for Electrical System (BS) 30 15-Aug-24 13-Sep-24 26-Apr-24 25-May-24 -111

S3T1290 Phase 1 Post Commissioning with daily result to PM 17 12-Dec-24 28-Dec-24 09-Nov-23 25-Nov-23 -399

S3T1300 Submission & Acceptance of Phase 1 Commissioning Tests Report 30 12-Dec-24 10-Jan-25 12-May-24 10-Jun-24 -214

S3T1310 THP digested sludge centrate from Zone C Ready 0 28-Dec-24 25-Nov-23 -399

S3T1315 Notice for Commencement of Phase 2 Commissioning Tests 7 22-Dec-24 28-Dec-24 19-Nov-23 25-Nov-23 -399

S3T1320 Phase 2 Commissioning Tests with daily result to PM 221 29-Dec-24 06-Aug-25 26-Nov-23 03-Jul-24 -399

S3T1330 Submission & Acceptance of Phase 1 Post Commissioning Report 30 11-Jan-25 09-Feb-25 11-Jun-24 10-Jul-24 -214

S3T1340 Ready to Process start up of the first Anaerobic Digester in Zone C 0 29-Dec-24 26-Nov-23 -399

S3T1350 Submission & Acceptance of Phase 2 Commissioning Tests Report 30 07-Aug-25 05-Sep-25 11-Jul-24 09-Aug-24 -392

S3T1360 Commissioning of new Anaerobic Digesters (2 nos.) in Zone C Finished 0 06-Aug-25 03-Jul-24 -399

S3T1362 Demonstration 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399

S3T1365 Notice for Commencement of Phase 3 Commissioning Tests 7 07-Aug-25 13-Aug-25 04-Jul-24 10-Jul-24 -399

S3T1370 Phase 3 Commissioning Tests with daily result to PM 30 14-Aug-25 12-Sep-25 11-Jul-24 09-Aug-24 -399

S3T1380 Submission & Acceptance of Phase 3 Commissioning Tests Report 12 13-Sep-25 24-Sep-25 10-Aug-24 21-Aug-24 -399

Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD) 293 15-Apr-24 01-Feb-25 19-May-23 21-Aug-24 -164

S3S1020 Submit WWO46 Part I/II to WSD (FS / PD) 0 15-Apr-24 03-Nov-23 -164

S3S1030 Submit WWO46 Part IV to WSD (FS / PD) 0 03-Aug-24 17-Mar-24 -139

S3S1040 WSD Inspection 7 17-Aug-24 23-Aug-24 31-Mar-24 06-Apr-24 -139

S3S1050 Issuance of FS Water Certificate 0 06-Sep-24 20-Apr-24 -139

S3S1060 Issuance of Form WWO46 Part Va 0 06-Sep-24 23-Jun-24 -75

S3S1070 System Flushing / Sampling 45 07-Sep-24 21-Oct-24 24-Jun-24 07-Aug-24 -75

S3S1080 Issuance of Form WWO46 Part Vb 0 21-Oct-24 07-Aug-24 -75

S3S1090 Issuance of Water Certificate 0 04-Nov-24 21-Aug-24 -75

S3S1110 Submit Application to FSD for DG Licence 0 31-May-24 19-May-23 -378

S3S1120 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation Division) 21 21-Jun-24 11-Jul-24 09-Jun-23 29-Jun-23 -378

S3S1130 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 12-Jul-24 01-Aug-24 30-Jun-23 20-Jul-23 -378

S3S1140 DG Licence issued 0 15-Aug-24 03-Aug-23 -378

S3S1150 Prepare & Submit FS/314, FS/501 & FS/501a 14 02-Oct-24 15-Oct-24 21-Apr-24 04-May-24 -164

S3S1160 FSD Review & Approval of FS/314, FS/501 & FS/501a 21 16-Oct-24 05-Nov-24 05-May-24 25-May-24 -164

S3S1170 F.S. Inspection, Defects Rectification & Re-inspection 60 06-Nov-24 04-Jan-25 26-May-24 24-Jul-24 -164

S3S1180 Issuance of Acceptance Letter 28 05-Jan-25 01-Feb-25 25-Jul-24 21-Aug-24 -164

Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C) 1251 23-Mar-22 A 24-Sep-25 28-Jan-23 02-Aug-24 -419

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 158 15-Dec-23 A 20-May-24 20-Mar-23 19-May-23 -367

S5P1090 Fabrication and Delivery of UPS 158 15-Dec-23 A 20-May-24 20-Mar-23 19-May-23 -367

Sludge Dewatering BuildingSludge Dewatering Building 674 01-Nov-22 A 24-Sep-24 01-Feb-23 24-Aug-23 -398

Procurement, Fabrication, FAT & Delivery of Major Plant & MaterialsProcurement, Fabrication, FAT & Delivery of Major Plant & Materials 588 01-Nov-22 A 30-Jun-24 12-Feb-23 27-Jul-23 -340

MechanicalMechanical 588 01-Nov-22 A 30-Jun-24 12-Feb-23 27-Jul-23 -340

Fabrication and FATFabrication and FAT 579 01-Nov-22 A 31-May-24 12-Feb-23 27-Jun-23 -340

S5SDBP1230 Fabrication and FAT of Sludge Skip (PS Screen & Dewatering Screen) 122 31-Jan-24 A 31-May-24 16-Apr-23 27-Jun-23 -340

S5SDBP1300 Fabrication and FAT of Thickening Sludge Silo +Thickening Conveyors 528 01-Nov-22 A 03-Apr-24 12-Feb-23 26-Feb-23 -403

DeliveryDelivery 527 21-Jan-23 A 30-Jun-24 24-Feb-23 27-Jul-23 -340

S5SDBP1530 Delivery of Sludge Skip (PS Screen & Dewatering Screen) 30 01-Jun-24 30-Jun-24 27-Jun-23 27-Jul-23 -340

S5SDBP1610 Delivery of Thickening Sludge Silo+Conveyor 15 04-Apr-24 18-Apr-24 26-Feb-23 13-Mar-23 -403
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S5SDBP1640 Fabrication and delivery of DI pipework (G/F and 1/F) 352 15-May-23 A 30-Apr-24 24-Feb-23 06-Apr-23 -391

S5SDBP1650 Fabrication and delivery of FRP ductworks 440 21-Jan-23 A 04-Apr-24 12-May-23 27-May-23 -314

Electrical and ControlElectrical and Control 240 04-Aug-23 A 08-Apr-24 01-Mar-23 20-Mar-23 -386

S5SDBP1670 Fabrication & Delivery of Genset 240 04-Aug-23 A 08-Apr-24 01-Mar-23 20-Mar-23 -386

InstallationInstallation 486 16-Jan-23 A 29-Jul-24 01-Feb-23 17-Aug-23 -348

NCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDBNCE-PMI-0325 - Provision of 2 nos of 3 Tons Mobile A-frame with Electrical Hoist in SDB 486 16-Jan-23 A 29-Jul-24 01-Feb-23 17-Aug-23 -348

E&M InstallationE&M Installation 313 28-Aug-23 A 29-Jul-24 01-Feb-23 17-Aug-23 -348
BasementBasement 253 28-Aug-23 A 20-Jul-24 09-Feb-23 11-Jul-23 -376
MechanicalMechanical 247 28-Aug-23 A 20-Jul-24 09-Feb-23 11-Jul-23 -376

S5SDBC1080 Installation of Instruments 64 01-Mar-24 A 20-Jul-24 30-Apr-23 11-Jun-23 -406

S5SDBC1090 Installation of Polymer Mixer 30 15-Apr-24* 14-May-24 11-Jun-23 11-Jul-23 -309

S5SDBC1100 Installation of Process Pipe 230 28-Aug-23 A 30-Jun-24 09-Feb-23 22-May-23 -406

ElectricalElectrical 192 05-Nov-23 A 30-May-24 27-Feb-23 10-Jul-23 -326

S5SDBC1180 Installation of Electrical System - Wall Mount Equipment, Conduit & Wiring 178 05-Nov-23 A 30-Apr-24 30-Apr-23 10-Jun-23 -326

S5SDBC1185 Installation of Control Cable Laying 30 16-Apr-24* 15-May-24 27-Feb-23 29-Mar-23 -414

S5SDBC1190 Installation of Electrical System - Lighting and Small Power Accessories 30 01-May-24 30-May-24 10-Jun-23 10-Jul-23 -326

Ground FloorGround Floor 222 11-Dec-23 A 29-Jul-24 01-Feb-23 17-Aug-23 -348
MechanicalMechanical 222 11-Dec-23 A 29-Jul-24 13-Mar-23 10-Aug-23 -355

S5SDBC1210 Installation of DOU Ductworks 45 15-Jun-24* 29-Jul-24 27-May-23 11-Jul-23 -385

S5SDBC1220 Installation of Instruments 120 01-Feb-24 A 30-May-24 04-Jun-23 11-Jun-23 -355

S5SDBC1240 Installation of Process Pipe 162 11-Dec-23 A 20-May-24 05-May-23 26-May-23 -361

S5SDBC1260 Installation of Silo & Conveyor 60 19-Apr-24 17-Jun-24 13-Mar-23 12-May-23 -403

S5SDBC1300 Position of Sludge Skips and Installation of Hydraulic System 14 01-Jul-24 14-Jul-24 27-Jul-23 10-Aug-23 -340

ElectricalElectrical 180 22-Dec-23 A 18-Jul-24 01-Feb-23 17-Aug-23 -337

S5SDBC1310 Installation of Electrical System - Cable Containment 112 22-Dec-23 A 09-May-24 01-Feb-23 23-Mar-23 -414

S5SDBC1320 Installation of Electrical System - Wall Mount Equipment, Conduit & Wiring 130 03-Jan-24 A 18-Jun-24 11-Apr-23 10-Jun-23 -375

S5SDBC1330 Installation of Electrical System - Lighting and Small Power Accessories 30 19-Jun-24 18-Jul-24 10-Jun-23 10-Jul-23 -375

S5SDBC1340 Installation of Control Cable Laying 30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414

S5SDBC1350 Installation of Power Cable Laying and Termination 26 01-May-24 26-May-24 16-Mar-23 11-Apr-23 -412

S5SDBC1900 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285

First FloorFirst Floor 185 02-Jan-24 A 23-Jul-24 01-Feb-23 17-Aug-23 -342
MechanicalMechanical 125 03-Jan-24 A 24-May-24 08-Mar-23 11-Jul-23 -319

S5SDBC1410 Installation of Instruments 45 10-Apr-24* 24-May-24 27-Apr-23 11-Jun-23 -349

S5SDBC1420 Installation of Mixer for Digested Sludge Holding Tank 10 22-Apr-24* 01-May-24 08-Mar-23 18-Mar-23 -411

S5SDBC1430 Installation of Mixer for Polymer Tank 10 06-May-24* 15-May-24 01-Jul-23 11-Jul-23 -310

S5SDBC1440 Installation of Mixer for PS holding tank 10 15-Apr-24* 24-Apr-24 29-Mar-23 08-Apr-23 -383

S5SDBC1460 Installation of Process Pipe 90 03-Jan-24 A 20-May-24 16-Mar-23 26-Apr-23 -391

S5SDBC1480 Installation of Sludge Dewatering / Thickening Polymer Dilution Tanks 15 30-Jan-24 A 31-Mar-24 15-Apr-23 26-Apr-23 -341

ElectricalElectrical 185 02-Jan-24 A 23-Jul-24 01-Feb-23 17-Aug-23 -342

S5SDBC1530 Installation of Control Cable Laying 30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414

S5SDBC1540 Installation of Electrical System - Cable Containment 89 02-Jan-24 A 09-May-24 01-Feb-23 23-Mar-23 -414

S5SDBC1550 Installation of Electrical System - Wall Mount Equipment, Conduit & Wiring 45 10-May-24 23-Jun-24 26-Apr-23 10-Jun-23 -380

S5SDBC1560 Installation of Electrical System - Lighting and Small Power Accessories 30 24-Jun-24 23-Jul-24 10-Jun-23 10-Jul-23 -380

S5SDBC1570 Installation of SCADA System / Control Monitoring System (SPS, Process 
Water)

30 16-Apr-24 15-May-24 27-Feb-23 29-Mar-23 -414

S5SDBC1910 Installation of UPS 7 21-May-24 27-May-24 10-Aug-23 17-Aug-23 -285

BS InstallationBS Installation 486 16-Jan-23 A 29-Jul-24 18-Feb-23 25-Jul-23 -371
BasementBasement 391 31-Mar-23 A 15-Apr-24 14-Jun-23 10-Jul-23 -281

S5SDBC1620 Installation of MVAC System - Ceiling Mount Equipment, Main Ductwork and 
Pipework

382 31-Mar-23 A 15-Apr-24 14-Jun-23 10-Jul-23 -281

S5SDBC1630 Installation of MVAC System - Wall Mount Equipment, Branch Duct & Pipework 320 01-Jun-23 A 15-Apr-24 14-Jun-23 10-Jul-23 -281

Ground FloorGround Floor 355 10-Jun-23 A 29-Jul-24 18-Feb-23 25-Jul-23 -371

S5SDBC1720 Installation of MVAC System - Wall Mount Equipment, Branch Duct & Pipework 296 10-Jun-23 A 29-Apr-24 31-May-23 10-Jul-23 -295

S5SDBC1770 Generator & Fuel Room Installation 50 08-Apr-24* 27-May-24 18-Feb-23 09-Apr-23 -415

S5SDBC1780 Installation of Lift 238 06-Sep-23 A 30-Apr-24 15-May-23 25-Jun-23 -311

S5SDBC1880 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371

First FloorFirst Floor 471 16-Jan-23 A 29-Jul-24 26-Apr-23 25-Jul-23 -371
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S5SDBC1800 Installation of FS System - Branch pipework, Conduit & Wiring 471 16-Jan-23 A 30-Apr-24 14-Jun-23 25-Jul-23 -281

S5SDBC1810 Installation of FS System - Dropper, Sprinkler Head, Detector & Devices 20 11-Apr-24 30-Apr-24 05-Jul-23 25-Jul-23 -281

S5SDBC1890 Installation of Gas Detection System 90 01-May-24 29-Jul-24 26-Apr-23 25-Jul-23 -371

Testing and CommissioningTesting and Commissioning 157 11-Mar-24 A 24-Sep-24 12-Mar-23 24-Aug-23 -398

S5SDBT1000 Dry Test for Pumps 14 28-May-24 10-Jun-24 12-May-23 26-May-23 -382

S5SDBT1010 Functional Check for Pumps (excluded FS Water Pumps and Process Water 
Pumps)

26 21-Jul-24 15-Aug-24 15-Jun-23 11-Jul-23 -402

S5SDBT1020 Functional Check for Pumps (FS Water Pumps and Process Water Pumps) 26 21-Jul-24 15-Aug-24 15-Jun-23 11-Jul-23 -402

S5SDBT1030 Permanent Power ready for T&C 0 28-May-24 26-May-23 -368

S5SDBT1040 Pipe Pressure Test 60 02-May-24 30-Jun-24 27-Mar-23 26-May-23 -402

S5SDBT1050 Ready for Power Energisation - LV 1 27-May-24 27-May-24 11-Apr-23 12-Apr-23 -412

S5SDBT1060 SAT for Sludge Conveying and Discharge System 60 27-Jun-24 25-Aug-24 12-May-23 11-Jul-23 -412

S5SDBT1070 SAT for Lift 60 27-Jun-24 25-Aug-24 25-Jun-23 24-Aug-23 -368

S5SDBT1080 SAT for Polymer Preparation, Storage and Dosing system for Thickening and 
Dewatering Sludge

60 27-Jun-24 25-Aug-24 12-May-23 11-Jul-23 -412

S5SDBT1090 SAT for Sludge Dewatering Centrifuges 30 27-Jun-24* 26-Jul-24 11-Jul-23 10-Aug-23 -352

S5SDBT1100 SAT for Sludge Thickening Cnetrifuge 30 27-Jun-24* 26-Jul-24 11-Jun-23 11-Jul-23 -382

S5SDBT1110 SAT for Switchboard 40 11-Mar-24 A 19-Apr-24 12-Mar-23 11-Apr-23 -375

S5SDBT1130 SAT of Electrical System (BS) 45 24-Jul-24 06-Sep-24 10-Jul-23 24-Aug-23 -380

S5SDBT1140 SAT of Emergency Generator System 15 28-May-24 11-Jun-24 09-Aug-23 24-Aug-23 -293

S5SDBT1150 SAT of FS System 30 28-May-24 26-Jun-24 25-Jul-23 24-Aug-23 -308

S5SDBT1160 SAT of Instrumentation 30 21-Jul-24 19-Aug-24 11-Jun-23 11-Jul-23 -406

S5SDBT1170 SAT of Mixer (Excluded Mixer for PS holding tank) 30 16-May-24 14-Jun-24 11-Jul-23 10-Aug-23 -310

S5SDBT1175 SAT of Primary Sludge Holding Tanks and Mixer 45 13-Jun-24 27-Jul-24 27-May-23 11-Jul-23 -383

S5SDBT1178 SAT of Digested Sludge Holding Tanks and Mixer 45 11-Jul-24 24-Aug-24 27-May-23 11-Jul-23 -411

S5SDBT1180 SAT of MVAC System 45 27-Jun-24 10-Aug-24 10-Jul-23 24-Aug-23 -353

S5SDBT1190 SAT of Plumbing System 30 27-Jun-24 26-Jul-24 25-Jul-23 24-Aug-23 -338

S5SDBT1210 SAT of Sludge Blending System (included PS Screen Feed Pumps, Sludge 
Screen Presses and Sludge Recirculation Pumps)

45 03-Jun-24 17-Jul-24 27-May-23 11-Jul-23 -373

S5SDBT1220 Wet Test for Pumps (excluded FS Water Pumps and Process Water Pumps) 20 01-Jul-24 20-Jul-24 26-May-23 15-Jun-23 -402

S5SDBT1230 Wet Test for Pumps (FS Water Pumps and Process Water Pumps) 20 01-Jul-24 20-Jul-24 26-May-23 15-Jun-23 -402

S5SDBT1240 SAT of Gas Detection System 30 30-Jul-24 28-Aug-24 25-Jul-23 24-Aug-23 -371

S5SDBT1245 SAT of UPS 7 28-May-24 03-Jun-24 17-Aug-23 24-Aug-23 -285

S5SDBT1250 Self Test for Sludge Thickening System 30 16-Aug-24 14-Sep-24 11-Jul-23 10-Aug-23 -402

S5SDBT1260 Self Test for Sludge Dewatering System 30 26-Aug-24 24-Sep-24 11-Jul-23 10-Aug-23 -412

Combined Heat & Power BuildingCombined Heat & Power Building 680 27-Feb-23 A 28-Jan-25 13-Feb-23 04-Apr-24 -300

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 284 28-Jul-23 A 19-May-24 14-Feb-23 04-May-23 -382

S5CHPP1040 Fabrication & Delivery of Gas Detection System 278 28-Jul-23 A 30-Apr-24 14-Feb-23 27-Mar-23 -401

S5CHPP1050 Fabrication & Delivery of LV Switchboard for G/F 172 31-Oct-23 A 19-May-24 05-Mar-23 04-May-23 -382

S5CHPP1055 Fabrication & Delivery of LV Switchboard for 1/F 172 31-Oct-23 A 19-May-24 05-Mar-23 04-May-23 -382

InstallationInstallation 528 27-Feb-23 A 29-Aug-24 13-Feb-23 16-Feb-24 -196

E&M InstallationE&M Installation 492 26-Apr-23 A 29-Aug-24 13-Feb-23 06-Feb-24 -206

Ground FloorGround Floor 461 26-Apr-23 A 29-Jul-24 03-Mar-23 28-Jan-24 -184

S5CHPC1050 Installation of CHP System - Mechanical Work 356 26-Apr-23 A 31-May-24 05-Jun-23 16-Aug-23 -290

S5CHPC1070 Installation of pipework 133 02-Jan-24 A 13-May-24 03-Mar-23 26-Apr-23 -384

S5CHPC1100 Installation of Electrical System 103 04-Dec-23 A 30-Apr-24 16-Apr-23 27-May-23 -340

S5CHPC1120 Installation of SCADA System 111 05-Jan-24 A 30-Apr-24 19-Aug-23 29-Sep-23 -215

S5CHPC1145 LV Switchboard Installation 6 20-May-24 25-May-24 04-May-23 10-May-23 -382

S5CHPC1150 Diesel Storage & Pump Room Installation 30 15-Apr-24* 14-May-24 10-Mar-23 09-Apr-23 -402

S5CHPC1410 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401

S5CHPC1430 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121

First FloorFirst Floor 314 28-Sep-23 A 29-Aug-24 13-Feb-23 06-Feb-24 -206

S5CHPC1170 Installation of Biogas Pre-treatment System - Mechanical Work 237 28-Sep-23 A 31-May-24 13-Feb-23 26-Apr-23 -402

S5CHPC1200 Installation of pipework 135 08-Jan-24 A 31-May-24 23-Feb-23 26-Apr-23 -402

S5CHPC1230 Installation of Electrical System 177 06-Nov-23 A 31-May-24 12-Apr-23 23-Jun-23 -344
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S5CHPC1250 Installation of SCADA System (THP, Digester,H2S removal System, Dou12, 
Biogas Holding Tank)

90 01-Jun-24* 29-Aug-24 08-Nov-23 06-Feb-24 -206

S5CHPC1260 LV Switchboard Installation 6 20-May-24 25-May-24 04-May-23 10-May-23 -382

S5CHPC1400 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401

S5CHPC1420 Cable Laying and termination 30 26-May-24 24-Jun-24 10-May-23 09-Jun-23 -382

S5CHPC1440 Installation of UPS 7 21-May-24 27-May-24 21-Jan-24 28-Jan-24 -121

RoofRoof 44 18-Mar-24 A 31-May-24 13-Apr-23 24-Jun-23 -343

S5CHPC1290 Installation of Electrical System 44 18-Mar-24 A 31-May-24 13-Apr-23 24-Jun-23 -343

BS InstallationBS Installation 415 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

Ground FloorGround Floor 399 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

S5CHPC1080 Installation of FS System 399 27-Feb-23 A 31-May-24 11-Mar-23 22-May-23 -376

S5CHPC1090 Installation of MVAC System 233 10-Jun-23 A 31-May-24 06-Dec-23 16-Feb-24 -106

S5CHPC1110 Installation of Plumbing System 273 01-Jun-23 A 31-May-24 25-Mar-23 22-May-23 -376

First FloorFirst Floor 415 27-Feb-23 A 31-May-24 11-Mar-23 16-Feb-24 -106

S5CHPC1210 Installation of FS System 367 27-Feb-23 A 31-May-24 11-Mar-23 22-May-23 -376

S5CHPC1220 Installation of MVAC System 140 21-Oct-23 A 31-May-24 06-Dec-23 16-Feb-24 -106

S5CHPC1240 Installation of Plumbing System 178 04-Sep-23 A 31-May-24 11-Mar-23 22-May-23 -376

Testing and CommissioningTesting and Commissioning 246 28-May-24 28-Jan-25 26-Apr-23 04-Apr-24 -300

S5CHPT1000 Pipe Pressure Test 120 01-Jun-24 28-Sep-24 26-Apr-23 24-Aug-23 -402

S5CHPT1010 SAT for Switchboard 8 02-Jun-24 09-Jun-24 01-Jun-23 09-Jun-23 -367

S5CHPT1020 Ready for Power Energisation 1 09-Jul-24 09-Jul-24 23-Jun-23 24-Jun-23 -382

S5CHPT1022 SAT of Instrumentation (Excluded Biogas Circuit) 30 01-Jun-24 30-Jun-24 07-Oct-23 06-Nov-23 -238

S5CHPT1024 SAT for CHP System (Test without Biogas) 90 17-Jul-24 14-Oct-24 06-Nov-23 04-Feb-24 -254

S5CHPT1026 SAT of Instrumentation (Biogas Circuit) 30 31-Oct-24 29-Nov-24 05-Jan-24 04-Feb-24 -300

S5CHPT1030 SAT for CHP System (Test with Biogas) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300

S5CHPT1040 SAT for Biogas Pre-treatment System 60 31-Jul-24 28-Sep-24 06-Dec-23 04-Feb-24 -238

S5CHPT1050 SAT for Steam Boiler System 60 16-Aug-24 14-Oct-24 25-Jun-23 24-Aug-23 -418

S5CHPT1060 SAT for Ventailation System (CHP System) 45 01-Jun-24 15-Jul-24 21-Dec-23 04-Feb-24 -163

S5CHPT1070 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401

S5CHPT1080 SAT for UPS 7 28-May-24 03-Jun-24 28-Jan-24 04-Feb-24 -121

Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV) 224 03-Nov-23 A 01-Jul-24 05-Feb-23 24-Jun-23 -374

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 172 03-Nov-23 A 10-Jun-24 05-Feb-23 28-Apr-23 -410

S5TXRP1010 Fabrication & Delivery of LVSB -UV 172 03-Nov-23 A 10-Jun-24 05-Feb-23 28-Apr-23 -410

InstallationInstallation 179 27-Nov-23 A 16-Jun-24 12-Apr-23 23-Jun-23 -360

S5TXRC1020 BS Fitting Intallation (at Tx Rm & LV Switchroom) 110 27-Nov-23 A 31-May-24 12-Apr-23 23-Jun-23 -344

S5TXRC1040 E&M Installation of LVSB 6 11-Jun-24 16-Jun-24 28-Apr-23 04-May-23 -410

S5TXRC1050 Installation of SCADA System (UV, DOU11, PSW) 30 18-May-24 16-Jun-24 18-Apr-23 18-May-23 -396

Testing and CommissioningTesting and Commissioning 15 17-Jun-24 01-Jul-24 09-Jun-23 24-Jun-23 -374

S5TXRT1000 SAT for Switchboard 8 17-Jun-24 24-Jun-24 09-Jun-23 17-Jun-23 -374

S5TXRT1010 Ready for Power Energisation 1 01-Jul-24 01-Jul-24 23-Jun-23 24-Jun-23 -374

Sludge Digesters & Distribution ChamberSludge Digesters & Distribution Chamber 366 25-Aug-23 A 15-Oct-24 10-Feb-23 24-Aug-23 -419

InstallationInstallation 288 25-Aug-23 A 29-Jul-24 10-Feb-23 11-Jul-23 -385

E&M InstallationE&M Installation 288 16-Oct-23 A 29-Jul-24 18-Mar-23 11-Jul-23 -385

FRP Walkway / Cover InstallationFRP Walkway / Cover Installation 97 23-Mar-24 27-Jun-24 28-Apr-23 11-Jul-23 -353

S5DIGC1050 Installation of  Working Platform for Digester 3 (Roof) 14 23-Mar-24* 05-Apr-24 13-Jun-23 27-Jun-23 -284

S5DIGC1070 Installation of  Working Platform for Distribution Chamber & Overflow Chamber 60 15-Apr-24* 13-Jun-24 28-Apr-23 27-Jun-23 -353

S5DIGC1080 Installation of  Working Platform for Digester 2 (Roof) 14 14-Jun-24 27-Jun-24 27-Jun-23 11-Jul-23 -353

Sludge Digester 1Sludge Digester 1 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

S5DIGC1120 Installation of Electrical System 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

Sludge Digester 3Sludge Digester 3 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

S5DIGC1160 Installation of Electrical System 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

Sludge Digester 4Sludge Digester 4 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

S5DIGC1200 Installation of Electrical System 45 29-Jan-24 A 15-May-24 13-May-23 08-Jul-23 -313

Distribution ChamberDistribution Chamber 288 16-Oct-23 A 29-Jul-24 18-Mar-23 08-Jul-23 -388

S5DIGC1240 Installation of Vertical Mixer at Sludge Buffer Tank (2 nos.) 8 22-Apr-24* 29-Apr-24 03-Apr-23 11-Apr-23 -385

S5DIGC1250 Installation of Pipework, Valve & Instruments 197 16-Oct-23 A 15-May-24 18-Mar-23 27-Apr-23 -385

S5DIGC1260 Installation of Electrical System 144 16-Oct-23 A 31-May-24 13-May-23 08-Jul-23 -329
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S5DIGC1270 Installation of Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401

BS InstallationBS Installation 253 25-Aug-23 A 29-Jun-24 10-Feb-23 22-May-23 -405

Distribution ChamberDistribution Chamber 253 25-Aug-23 A 29-Jun-24 10-Feb-23 22-May-23 -405

S5DIGC1280 Installation of FS System 250 25-Aug-23 A 30-Apr-24 10-Feb-23 23-Mar-23 -405

S5DIGC1290 Installation of MVAC System 142 11-Dec-23 A 30-Apr-24 10-Feb-23 23-Mar-23 -405

S5DIGC1300 Installation of Plumbing System 60 01-May-24 29-Jun-24 23-Mar-23 22-May-23 -405

Testing and CommissioningTesting and Commissioning 153 16-May-24 15-Oct-24 27-Apr-23 24-Aug-23 -419

S5DIGT1000 Pipe Pressure Test 75 16-May-24 29-Jul-24 27-Apr-23 11-Jul-23 -385

S5DIGT1010 Ready for Power Energisation 3 19-Aug-24 21-Aug-24 08-Jul-23 11-Jul-23 -408

S5DIGT1015 SAT of Instrumentation 30 16-May-24 14-Jun-24 11-Jun-23 11-Jul-23 -340

S5DIGT1018 SAT for Digested Sludge Recirculation Pumps 60 16-May-24 14-Jul-24 12-May-23 11-Jul-23 -370

S5DIGT1020 Self Test for Sludge Anaerobic Digestion System 30 22-Aug-24 20-Sep-24 11-Jul-23 10-Aug-23 -408

S5DIGT1030 SAT for Gas detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401

S5DIGT1040 Purging for Digester Tank 7 09-Oct-24 15-Oct-24 17-Aug-23 24-Aug-23 -419

Workshop No. 2Workshop No. 2 910 11-Apr-22 A 18-Oct-24 11-Mar-23 08-May-24 -164

InstallationInstallation 831 11-Apr-22 A 30-Jun-24 11-Mar-23 01-May-24 -61

HV Switchroom / Transformer Room / LV SwitchroomHV Switchroom / Transformer Room / LV Switchroom 766 11-Apr-22 A 31-May-24 12-Dec-23 01-May-24 -31

S5WS2C1050 BS Fitting Intallation 751 11-Apr-22 A 31-May-24 27-Dec-23 08-Mar-24 -85

S5WS2C1085 Cable Laying and Termination 12 02-Mar-24 A 31-May-24 12-Dec-23 22-Feb-24 -100

S5WS2C1200 Installation of UPS 7 21-May-24 27-May-24 24-Apr-24 01-May-24 -27

Electrical and Building ServicesElectrical and Building Services 668 11-Apr-22 A 30-Jun-24 11-Mar-23 16-Feb-24 -136

S5WS2C1140 Installation of FS System 668 11-Apr-22 A 31-May-24 27-Sep-23 08-Dec-23 -176

S5WS2C1150 Installation of MVAC System 409 19-Dec-22 A 31-May-24 06-Dec-23 16-Feb-24 -106

S5WS2C1160 Installation of Electrical System 495 03-Oct-22 A 31-May-24 25-Oct-23 05-Jan-24 -148

S5WS2C1170 Installation of Plumbing System 488 10-Oct-22 A 31-May-24 11-Mar-23 22-May-23 -376

S5WS2C1180 Installation of SCADA System 60 02-May-24 30-Jun-24 06-Dec-23 04-Feb-24 -148

Testing and CommissioningTesting and Commissioning 144 28-May-24 18-Oct-24 08-Mar-24 08-May-24 -164

S5WS2T1010 Ready for Power Energisation 1 19-Aug-24 19-Aug-24 08-Mar-24 09-Mar-24 -164

S5WS2T1020 SAT for Lift 60 20-Aug-24 18-Oct-24 09-Mar-24 08-May-24 -164

S5WS2T1030 SAT for UPS 7 28-May-24 03-Jun-24 01-May-24 08-May-24 -27

Biogas StorageBiogas Storage 676 03-Oct-22 A 30-Sep-24 28-Jan-23 08-May-24 -146

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 496 22-Jan-23 A 31-May-24 29-Apr-23 10-Jul-23 -327

S5BIOP1000 Fabrication & Delivery of Biogas Booster and Transfer Pumps 496 22-Jan-23 A 31-May-24 29-Apr-23 10-Jul-23 -327

E&M InstallationE&M Installation 676 03-Oct-22 A 31-Aug-24 28-Jan-23 12-Aug-23 -386

Mechanical InstallationMechanical Installation 676 03-Oct-22 A 31-Aug-24 28-Jan-23 10-Jul-23 -419

S5BIOC1020 Mechanical Installation of Biogas Storage Tank 3 607 03-Oct-22 A 31-May-24 28-Jan-23 09-Apr-23 -419

S5BIOC1030 Mechanical Installation of Biogas Storage Tank 2 661 10-Oct-22 A 31-Jul-24 28-Jan-23 09-Jun-23 -419

S5BIOC1040 Mechanical Installation of Biogas Storage Tank 1 458 01-Jun-23 A 31-Aug-24 28-Jan-23 10-Jul-23 -419

Electrical InstallationElectrical Installation 123 01-May-24 31-Aug-24 27-Mar-23 12-Aug-23 -386

S5BIOC1060 Electrical Installation for Biogas Holding Tanks 76 17-Jun-24 31-Aug-24 28-May-23 12-Aug-23 -386

S5BIOC1070 Installation for Gas Detection System 90 01-May-24 29-Jul-24 27-Mar-23 25-Jun-23 -401

Testing and CommissioningTesting and Commissioning 122 01-Jun-24 30-Sep-24 25-Jun-23 08-May-24 -146

S5BIOT1000 Ready for Power Energisation 1 18-Aug-24 18-Aug-24 09-Jul-23 10-Jul-23 -406

S5BIOT1010 SAT for Biogas Storage Tank 3 30 01-Jun-24 30-Jun-24 25-Jul-23 24-Aug-23 -312

S5BIOT1020 SAT for Biogas Storage Tank 2 30 01-Aug-24 30-Aug-24 25-Jul-23 24-Aug-23 -373

S5BIOT1030 SAT for Biogas Storage Tank 1 (Include Purging of Tanks and associate 
pipelines)

30 01-Sep-24 30-Sep-24 10-Jul-23 09-Aug-23 -419

S5BIOT1040 SAT for Gas Detection System 60 30-Jul-24 27-Sep-24 25-Jun-23 24-Aug-23 -401

S5BIOT1050 SAT for Biogas Tansfer and Booster Pumps 30 01-Sep-24 30-Sep-24 08-Apr-24 08-May-24 -146

THP AreaTHP Area 594 20-Feb-23 A 07-Oct-24 08-Mar-23 22-Sep-23 -382

E&M InstallationE&M Installation 494 20-Feb-23 A 29-Jun-24 08-Mar-23 23-Aug-23 -312

Mechanical InstallationMechanical Installation 468 20-Feb-23 A 03-Jun-24 08-Mar-23 23-Aug-23 -286

S5THPC1020 Mechanical Installation of THP System 436 20-Feb-23 A 30-Apr-24 08-Mar-23 17-Apr-23 -380

S5THPC1030 Mechanical Installation of Thickened Sludge Feed Pipe to THP System 43 22-Apr-24* 03-Jun-24 11-Jul-23 23-Aug-23 -286

Electrical InstallationElectrical Installation 67 24-Apr-24 29-Jun-24 17-Apr-23 22-Aug-23 -313

S5THPC1050 Electrical Installation for THP Facilities 60 01-May-24 29-Jun-24 17-Apr-23 16-Jun-23 -380
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S5THPC1060 Installation of Control panel for THP 6 24-Apr-24* 29-Apr-24 24-Jul-23 30-Jul-23 -275

S5THPC1070 Cable Laying and Termination 12 06-May-24* 17-May-24 10-Aug-23 22-Aug-23 -270

Testing and CommissioningTesting and Commissioning 160 01-May-24 07-Oct-24 09-Jul-23 22-Sep-23 -382

S5THPT0005 SAT of LV switchboard 8 01-May-24 08-May-24 31-Jul-23 08-Aug-23 -275

S5THPT1000 Ready for Power Energisation 1 18-Aug-24 18-Aug-24 22-Aug-23 23-Aug-23 -362

S5THPT1005 SAT of Instrumentation 45 23-Jul-24 05-Sep-24 09-Jul-23 23-Aug-23 -380

S5THPT1010 Self Test for THP system 30 08-Sep-24 07-Oct-24 23-Aug-23 22-Sep-23 -382

H2S Removal AreaH2S Removal Area 226 03-Jan-24 A 03-Sep-24 17-May-23 10-Aug-23 -391

InstallationInstallation 119 03-Jan-24 A 15-May-24 17-May-23 11-Jul-23 -310

S5H2SC1020 E&M Installation of H2S Removal System 119 03-Jan-24 A 15-May-24 17-May-23 11-Jul-23 -310

Testing and CommissioningTesting and Commissioning 30 05-Aug-24 03-Sep-24 11-Jul-23 10-Aug-23 -391

S5H2ST1000 Ready for Power Energisation 3 18-Aug-24 20-Aug-24 24-Jul-23 27-Jul-23 -391

S5H2ST1010 SAT of H2S Removal System 30 05-Aug-24 03-Sep-24 11-Jul-23 10-Aug-23 -391

Waste Gas Burning AreaWaste Gas Burning Area 158 22-Feb-24 A 26-Aug-24 23-Jun-23 06-Nov-23 -295

InstallationInstallation 120 22-Feb-24 A 20-Jun-24 23-Jun-23 22-Sep-23 -273

S5WGBC1020 E&M Installation of Waste Gas Burning System 120 22-Feb-24 A 20-Jun-24 23-Jun-23 22-Sep-23 -273

Testing and CommissioningTesting and Commissioning 48 10-Jul-24 26-Aug-24 19-Sep-23 06-Nov-23 -295

S5WGBT1000 Ready for Power Energisation 3 10-Jul-24 12-Jul-24 19-Sep-23 22-Sep-23 -295

S5WGBT1010 SAT for Flare (Waste Gas Burning System) 45 13-Jul-24 26-Aug-24 22-Sep-23 06-Nov-23 -295

Plant Service Water AreaPlant Service Water Area 174 18-Mar-24 A 22-Sep-24 29-Mar-23 10-Aug-23 -410

InstallationInstallation 90 18-Mar-24 A 15-Jun-24 29-Mar-23 23-Jun-23 -359

S5PSWC1000 - 90 18-Mar-24 A 15-Jun-24 29-Mar-23 23-Jun-23 -359

Testing and CommissioningTesting and Commissioning 48 06-Aug-24 22-Sep-24 23-Jun-23 10-Aug-23 -410

S5PSWT1000 Ready for Power Energisation 3 06-Aug-24 08-Aug-24 23-Jun-23 26-Jun-23 -410

S5PSWT1005 SAT of Instrumentation 30 09-Aug-24 07-Sep-24 11-Jul-23 10-Aug-23 -395

S5PSWT1010 SAT & System Commissioning Tests for Plant Services Water System 45 09-Aug-24 22-Sep-24 26-Jun-23 10-Aug-23 -410

DO AreaDO Area 211 02-Feb-24 A 19-Sep-24 01-Apr-23 24-Aug-23 -393

InstallationInstallation 150 02-Feb-24 A 30-Jun-24 01-Apr-23 25-Jul-23 -342

S5DOUC1030 E&M Installation of DO System No.11 150 02-Feb-24 A 30-Jun-24 01-Apr-23 11-Jul-23 -356

S5DOUC1040 E&M Installation of DO System No.12 90 22-Feb-24 A 30-Jun-24 15-Apr-23 25-Jul-23 -342

Testing and CommissioningTesting and Commissioning 45 06-Aug-24 19-Sep-24 08-Jul-23 24-Aug-23 -393

S5DOUT1000 Ready for Power Energisation of DO No.11 3 06-Aug-24 08-Aug-24 08-Jul-23 11-Jul-23 -395

S5DOUT1010 Ready for Power Energisation of DO No.12 3 18-Aug-24 20-Aug-24 22-Jul-23 25-Jul-23 -393

S5DOUT1020 SAT & System Commissioning Tests for DO System No.11 30 09-Aug-24 07-Sep-24 11-Jul-23 10-Aug-23 -395

S5DOUT1030 SAT & System Commissioning Tests for DO System No.12 30 21-Aug-24 19-Sep-24 25-Jul-23 24-Aug-23 -393

Sewage Pump StationSewage Pump Station 564 28-Mar-23 A 26-Sep-24 16-Mar-23 16-Feb-24 -224

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 413 28-Mar-23 A 14-May-24 10-Apr-23 04-Jun-23 -346

S5SPSP1010 Fabrication & Delivery of LV Switchboard 413 28-Mar-23 A 14-May-24 10-Apr-23 04-Jun-23 -346

InstallationInstallation 350 17-Jul-23 A 29-Aug-24 16-Mar-23 16-Feb-24 -196

E&M InstallationE&M Installation 350 17-Jul-23 A 11-Aug-24 16-Mar-23 25-Jun-23 -414

S5SPSC1000 E&M Installation of Sewage Pump 350 17-Jul-23 A 30-Jun-24 16-Mar-23 25-Jun-23 -372

S5SPSC1001 LV Switchboard Installation 6 15-May-24 20-May-24 04-Jun-23 10-Jun-23 -346

S5SPSC1002 Cable Laying and Termination 90 14-May-24* 11-Aug-24 27-Mar-23 25-Jun-23 -414

S5SPSC1012 SCADA System Installation 60 14-May-24* 12-Jul-24 10-Apr-23 09-Jun-23 -400

BS InstallationBS Installation 60 01-Jul-24 29-Aug-24 18-Dec-23 16-Feb-24 -196

S5SPSC1020 BS Installation for Sewage Pumping Station 60 01-Jul-24 29-Aug-24 18-Dec-23 16-Feb-24 -196

Testing and CommissioningTesting and Commissioning 129 21-May-24 26-Sep-24 10-Jun-23 10-Aug-23 -414

S5SPST0990 SAT of Switchboard 8 21-May-24 28-May-24 10-Jun-23 18-Jun-23 -346

S5SPST1000 Ready for Power Energisation 1 12-Aug-24 12-Aug-24 25-Jun-23 26-Jun-23 -414

S5SPST1010 SAT & System Commissioning Tests for Sewage Pumping Station 45 13-Aug-24 26-Sep-24 26-Jun-23 10-Aug-23 -414

THP Cooling Water Transfer Pumping StationTHP Cooling Water Transfer Pumping Station 258 18-Dec-23 A 05-Oct-24 27-Apr-23 24-Aug-23 -409

InstallationInstallation 166 18-Dec-23 A 31-May-24 27-Apr-23 07-Jul-23 -330

S5TCWC1020 E&M Installation of THP Cooling Pump 166 18-Dec-23 A 31-May-24 27-Apr-23 07-Jul-23 -330

Testing and CommissioningTesting and Commissioning 48 19-Aug-24 05-Oct-24 07-Jul-23 24-Aug-23 -409

S5TCWT1000 Ready for Power Energisation 3 19-Aug-24 21-Aug-24 07-Jul-23 10-Jul-23 -409

S5TCWT1010 SAT for THP Cooling Water Pumping System 45 22-Aug-24 05-Oct-24 10-Jul-23 24-Aug-23 -409
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Ferric Chloride Dosing FacilityFerric Chloride Dosing Facility 413 28-Mar-23 A 06-Aug-24 29-Jan-23 10-Aug-23 -363

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 413 28-Mar-23 A 14-May-24 03-Apr-23 28-May-23 -353

S5FCDP1020 Fabrication & Delivery of LV Switchboard 413 28-Mar-23 A 14-May-24 03-Apr-23 28-May-23 -353

InstallationInstallation 89 29-Jan-24 A 30-May-24 29-Jan-23 03-Jun-23 -363

S5FCDC1030 E&M Installation of Ferric Chloride Dosing Pump 45 29-Jan-24 A 30-May-24 29-Jan-23 09-Apr-23 -418

S5FCDC1035 LV Switchboard Installation 6 15-May-24 20-May-24 28-May-23 03-Jun-23 -353

Testing and CommissioningTesting and Commissioning 68 31-May-24 06-Aug-24 03-Jun-23 10-Aug-23 -363

S5FCDT0990 SAT of Switchboard 8 31-May-24 07-Jun-24 03-Jun-23 11-Jun-23 -363

S5FCDT1000 Ready for Power Energisation 1 22-Jun-24 22-Jun-24 25-Jun-23 26-Jun-23 -363

S5FCDT1010 SAT & System Commissioning Tests for FeCl3 Dosing Facility 45 23-Jun-24 06-Aug-24 26-Jun-23 10-Aug-23 -363

Fire Hydrant and Booster Pump RoomFire Hydrant and Booster Pump Room 146 15-Apr-24 07-Sep-24 09-Oct-23 16-Feb-24 -205

InstallationInstallation 60 15-Apr-24 13-Jun-24 09-Oct-23 08-Dec-23 -189

S5SHPC1020 Fire Hydrant and Booster Pump Room Installation 60 15-Apr-24* 13-Jun-24 09-Oct-23 08-Dec-23 -189

Testing and CommissioningTesting and Commissioning 33 06-Aug-24 07-Sep-24 14-Jan-24 16-Feb-24 -205

S5SHPT1000 Ready for Power Energisation 3 06-Aug-24 08-Aug-24 14-Jan-24 17-Jan-24 -205

S5SHPT1010 SAT for Fire Hydrant and Booster Pump 30 09-Aug-24 07-Sep-24 17-Jan-24 16-Feb-24 -205

External AreaExternal Area 205 21-Mar-24 11-Oct-24 09-Feb-23 16-Feb-24 -239

InstallationInstallation 205 21-Mar-24 11-Oct-24 09-Feb-23 16-Feb-24 -239

S5EXAC1000 Access to Other Peripheral Systems (Impacted by EWN-0314) 1 21-Mar-24* 21-Mar-24 19-Aug-23 20-Aug-23 -215

S5EXAC1010 Access to Other Peripheral Systems (Impacted by EWN-0314-1) 1 21-Mar-24* 21-Mar-24 24-Jun-23 25-Jun-23 -271

S5EXAC1030 LV Cable Laying from CHP to Sludge Digestor, Workshop no.2 and THP CW 
transfer PS (80 days)  & Termination (40days)

120 21-Apr-24* 18-Aug-24 09-Mar-23 07-Jul-23 -409

S5EXAC1040 Access to Stage 2 External Area 0 21-Mar-24* 09-Feb-23 -406

S5EXAC1045 E&M Installation of Pipe Trench No.1, No.2 (Duration assumed no interface 
work)

100 28-Apr-24* 05-Aug-24 14-Jun-23 22-Sep-23 -319

S5EXAC1050 LV Cable Laying from CHP to BHT, THP, DOU No.12, H2S removal & Guard 
Hse (90 days) & Termination (60 days)

150 21-Mar-24* 17-Aug-24 09-Feb-23 09-Jul-23 -406

S5EXAC1060 Access to Stage 3 External Area 0 21-Mar-24* 15-Mar-23 -372

S5EXAC1070 LV Cable Laying from SDB to SPS  (20 days) & Termination (25 days) 45 28-Apr-24* 11-Jun-24 11-May-23 25-Jun-23 -353

S5EXAC1080 LV Cable Laying from TX & SW Room to DOU no. 11, Street Hydrant Pump 
room and PSWS (70 days) & Termination (30 days)

100 28-Apr-24 05-Aug-24 15-Mar-23 23-Jun-23 -410

S5EXAC1090 LV Cable Laying from CHP to FeCl3 Dosing Facility and Waste Gas Burning 
System (30 days) & Termination (30 days)

60 28-Apr-24 26-Jun-24 21-Jul-23 19-Sep-23 -282

S5EXAC1100 Road Lighting Installation 180 15-Apr-24* 11-Oct-24 20-Aug-23 16-Feb-24 -239

S5EXAC1110 Landscape Lighting Installation 120 15-May-24* 11-Sep-24 19-Oct-23 16-Feb-24 -209

SAS Pumping StationSAS Pumping Station 821 23-Mar-22 A 19-Sep-24 08-Feb-23 10-Aug-23 -407

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials 406 22-Mar-23 A 20-May-24 08-Feb-23 10-Apr-23 -407

S5SASP1050 Fabrication & Delivery of LV Switchboard 406 22-Mar-23 A 20-May-24 08-Feb-23 10-Apr-23 -407

InstallationInstallation 801 23-Mar-22 A 15-Jun-24 11-Mar-23 03-Aug-23 -318

S5SASC1010 E&M Installation of SAS Pumping System 801 23-Mar-22 A 31-May-24 11-Mar-23 22-May-23 -376

S5SASC1020 Installation of SCADA System / Control Monitoring System 30 17-May-24 15-Jun-24 07-May-23 06-Jun-23 -376

S5SASC1030 LV Switchboard Installation 5 21-May-24 25-May-24 10-Apr-23 15-Apr-23 -407

S5SASC1040 Installation of UPS 7 21-May-24 27-May-24 27-Jul-23 03-Aug-23 -299

Testing and CommissioningTesting and Commissioning 115 28-May-24 19-Sep-24 27-Apr-23 10-Aug-23 -407

S5SAST1000 SAT & System Commissioning Tests for SAS Pumping Station 45 06-Aug-24 19-Sep-24 26-Jun-23 10-Aug-23 -407

S5SAST1010 SAT of Switchboard 4 07-Jun-24 10-Jun-24 27-Apr-23 01-May-23 -407

S5SAST1020 Ready for Power Energisation 1 05-Aug-24 05-Aug-24 25-Jun-23 26-Jun-23 -407

S5SAST1030 SAT for UPS 7 28-May-24 03-Jun-24 03-Aug-23 10-Aug-23 -299

Existing Consolidation HouseExisting Consolidation House 150 15-Apr-24 11-Sep-24 13-Mar-23 10-Aug-23 -399

InstallationInstallation 120 15-Apr-24 12-Aug-24 13-Mar-23 11-Jul-23 -399

S5ECHC1000 E&M Installation of Existing Consolidation House 120 15-Apr-24* 12-Aug-24 13-Mar-23 11-Jul-23 -399

Testing and CommissioningTesting and Commissioning 30 13-Aug-24 11-Sep-24 11-Jul-23 10-Aug-23 -399

S5ECHT1000 SAT for Temporary Primary Sludge Pump 30 13-Aug-24 11-Sep-24 11-Jul-23 10-Aug-23 -399

MiscellaneousMiscellaneous 359 19-Jun-23 A 13-Jul-24 16-May-23 16-Feb-24 -149

S5MISC1000 Access to Other Peripheral Systems - Guard House Only (Impacted by 
EWN-0314-4)

0 21-Mar-24* 18-Nov-23 -124

S5MISC1010 E&M Installation - Guard House 90 15-Apr-24* 13-Jul-24 18-Nov-23 16-Feb-24 -149
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Milestone
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Contract No. DE/2018/03

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sludge Treatment Facilities

Revised Programme - as at 20 Mar 2024 (Critical Path)

Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total
Float

S5UVPC1000 E&M Installation of Lift-up Pumps & Associated Pipeworks / Valves 317 19-Jun-23 A 30-Apr-24 16-May-23 26-Jun-23 -310

Testing & CommissioningTesting & Commissioning 497 16-May-24 24-Sep-25 29-Mar-23 02-Aug-24 -419

T&C of Control Monitoring SystemT&C of Control Monitoring System 258 16-May-24 28-Jan-25 29-Mar-23 08-May-24 -266

S5T1000 SAT of SCADA System (SPS and FeCl3) 76 13-Jul-24 26-Sep-24 09-Jun-23 24-Aug-23 -400

S5T1001 SAT of SCADA System (SAS PS) 65 17-Jul-24 19-Sep-24 06-Jun-23 10-Aug-23 -407

S5T1002 SAT of SCADA (SDB) 148 16-May-24 10-Oct-24 29-Mar-23 24-Aug-23 -414

S5T1003 SAT of SCADA (CHP System at CHP building) (Excluded Biogas Circuit) 128 09-Jun-24 14-Oct-24 29-Sep-23 04-Feb-24 -254

S5T1004 SAT of SCADA (WS2) 91 20-Sep-24 19-Dec-24 07-Feb-24 08-May-24 -226

S5T1006 SAT of SCADA (Transformer and Switchroom) 98 17-Jun-24 22-Sep-24 18-May-23 24-Aug-23 -396

S5T1210 SAT of SCADA (CHP System at CHP building) (Biogas Circuit) 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300

S5T1220 SAT of SCADA (Sludge Anaerobic Digestion System at CHP Building) 29 30-Aug-24 27-Sep-24 09-Apr-24 08-May-24 -143

S5T1230 SAT of SCADA (THP system at CHP Building) 92 30-Aug-24 29-Nov-24 06-Feb-24 08-May-24 -206

S5T1240 SAT of SCADA (DO System at CHP building) 26 30-Aug-24 24-Sep-24 12-Apr-24 08-May-24 -140

S5T1250 SAT of SCADA (H2S Removal System at CHP building) 35 30-Aug-24 03-Oct-24 03-Apr-24 08-May-24 -149

S5T1260 SAT of SCADA (Biogas Holding Tank at CHP building) 32 30-Aug-24 30-Sep-24 06-Apr-24 08-May-24 -146

S5T1270 SAT of SCADA (for Sludge Thickening System at SDB Building) 77 30-Jun-24 14-Sep-24 08-Jun-23 24-Aug-23 -388

S5T1280 SAT of SCADA (for Sludge Dewatering System at SDB Building) 85 30-Jun-24 22-Sep-24 31-May-23 24-Aug-23 -396

T&C of E&M ProcessT&C of E&M Process 365 25-Sep-24 24-Sep-25 10-Aug-23 02-Aug-24 -419

S5T1050 SAT of THP System & Auxiliary Equipment (including THP Cooling Water 45 16-Oct-24 29-Nov-24 22-Sep-23 06-Nov-23 -390

S5T1055 SAT of Sludge Thickening System including Sludge Thickening Centrifuge 14 27-Sep-24 10-Oct-24 10-Aug-23 24-Aug-23 -414

S5T1060 SAT of Sludge Dewatering System including Sludge Dewatering Centrifuge 14 25-Sep-24 08-Oct-24 10-Aug-23 24-Aug-23 -412

S5T1065 System Commissioining Test for Dewatering System 60 15-Feb-25 15-Apr-25 22-Apr-24 21-Jun-24 -299

S5T1070 System Commissioining Test for Thickening System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251

S5T1075 System Commissioining Test for THP System 60 29-Dec-24 26-Feb-25 22-Apr-24 21-Jun-24 -251

S5T1080 System Commissioining Test for CHP System 60 30-Nov-24 28-Jan-25 04-Feb-24 04-Apr-24 -300

S5T1085 System Commissioining Test for Waste Gas Burning System 194 16-Oct-24 27-Apr-25 10-Dec-23 21-Jun-24 -311

S5T1100 CHP on-grid 60 29-Jan-25 29-Mar-25 04-Apr-24 03-Jun-24 -300

S5T1102 Sewage Pumping Station to inlet work pipework ready (by other) 0 15-Oct-24 24-Aug-23 -419

S5T1104 Sludge pipe from existing consolidation house to sludge transfer to SDB ready 0 15-Oct-24 24-Aug-23 -419

S5T1106 Sludge ready from Zone B 0 15-Oct-24 24-Aug-23 -419

S5T1110 Seeding Digester Tank no.4 74 16-Oct-24 28-Dec-24 24-Aug-23 06-Nov-23 -419

S5T1120 Digester Tank no.4 feed THP sludge (Process start up) 120 29-Dec-24 27-Apr-25 06-Nov-23 05-Mar-24 -419

S5T1122 Underground biogas pipe from SD to holding tank ready (by other) 0 01-Oct-24 10-Aug-23 -419

S5T1124 Sludge pipe from distribution chamber back to SDB (by other) 0 15-Oct-24 24-Aug-23 -419

S5T1130 Notice to Commence Phase 1 System Commissioning - Digester Tank no.4 7 28-Apr-25 04-May-25 01-May-24 08-May-24 -362

S5T1140 Phase 1 System Commissioning - Digester Tank no.4 30 05-May-25 03-Jun-25 08-May-24 07-Jun-24 -362

S5T1150 Digester Tank no.3 set-up (Process start up) 120 27-Feb-25 26-Jun-25 05-Jan-24 04-May-24 -419

S5T1160 Notice to Commence Phase 1 System Commissioning - Digester Tank no.3 4 27-Jun-25 30-Jun-25 04-May-24 08-May-24 -419

S5T1170 Phase 1 System Commissioning - Digester Tank no.3 30 01-Jul-25 30-Jul-25 08-May-24 07-Jun-24 -419

S5T1180 Phase 2 System Commissioning - Digester Tank no.3 and no.4 7 31-Jul-25 06-Aug-25 07-Jun-24 14-Jun-24 -419

S5T1190 Notice to Commence Plant Commissioning 7 07-Aug-25 13-Aug-25 14-Jun-24 21-Jun-24 -419

S5T1200 Plant Commissioning Tests 42 14-Aug-25 24-Sep-25 21-Jun-24 02-Aug-24 -419

Statutory Submission / InspectionStatutory Submission / Inspection 302 31-May-24 28-Mar-25 09-Apr-23 02-Aug-24 -239

HKT SubmissionHKT Submission 180 01-Jul-24 27-Dec-24 04-Feb-24 02-Aug-24 -148

S5S0990 Application of Telemetry Lines for Workshop No. 2. 180 01-Jul-24 27-Dec-24 04-Feb-24 02-Aug-24 -148

EMSD Submission / InspectionEMSD Submission / Inspection 209 01-Sep-24 28-Mar-25 10-Jul-23 02-Aug-24 -239

S5S1040 BEEO Stage two: Submit EE2 & EE-SU to EMSD 60 28-Jan-25 28-Mar-25 03-Jun-24 02-Aug-24 -239

S5S1070 Application for Approval of Use of Notifiable Gas Installation (Form 105) & 
EMSD inspection

45 01-Sep-24 15-Oct-24 10-Jul-23 24-Aug-23 -419

S5S1090 Form 5 Submission to EMSD - Lift Installation 0 19-Oct-24 27-May-24 -145

S5S1100 EMSD Inspection - Lift Installation 7 18-Nov-24 24-Nov-24 26-Jun-24 03-Jul-24 -145

S5S1110 Issuance of Form 6 - Lift Installation 0 24-Dec-24 02-Aug-24 -145

WSD Submission / InspectionWSD Submission / Inspection 110 14-Jun-24 01-Oct-24 22-May-23 16-Feb-24 -229

S5S1130 Submit WWO46 Part IV to WSD (FS) 0 14-Jun-24 08-Dec-23 -189
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Activity ID Activity Name Original
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Early Start Early Finish Late Start Late Finish Total
Float

S5S1140 WSD Inspection (FS) 28 28-Jun-24 25-Jul-24 22-Dec-23 19-Jan-24 -189

S5S1150 Issuance of FS Water Certificate 0 22-Aug-24 16-Feb-24 -189

S5S1160 Submit WWO46 Part IV to WSD (PD) 0 30-Jun-24 22-May-23 -405

S5S1170 WSD Inspection 7 14-Jul-24 20-Jul-24 05-Jun-23 12-Jun-23 -405

S5S1180 Issuance of Form WWO46 Part Va 0 03-Aug-24 26-Jun-23 -405

S5S1190 System Flushing / Sampling 45 04-Aug-24 17-Sep-24 26-Jun-23 10-Aug-23 -405

S5S1200 Issuance of Form WWO46 Part Vb 0 17-Sep-24 10-Aug-23 -405

S5S1210 Issuance of Water Certificate 0 01-Oct-24 24-Aug-23 -405

FSD Submission / InspectionFSD Submission / Inspection 242 31-May-24 27-Jan-25 09-Apr-23 03-Jun-24 -239

S5S1220 Prepare & Submit FSI/314 & FSI/501 14 12-Oct-24 25-Oct-24 16-Feb-24 01-Mar-24 -239

S5S1230 FSD Review & Approval of FSI/314 & FSI/501 21 26-Oct-24 15-Nov-24 01-Mar-24 22-Mar-24 -239

S5S1240 F.S. Inspection, Defects Rectification & Re-inspection 45 16-Nov-24 30-Dec-24 22-Mar-24 06-May-24 -239

S5S1250 Issuance of Acceptance Letter 28 31-Dec-24 27-Jan-25 06-May-24 03-Jun-24 -239

S5S1270 Application of D.G. Licence 0 31-May-24 09-Apr-23 -418

S5S1280 Apply for D.G. Inspection 21 31-May-24 20-Jun-24 09-Apr-23 30-Apr-23 -418

S5S1290 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation Division) 21 21-Jun-24 11-Jul-24 30-Apr-23 21-May-23 -418

S5S1300 D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 21 12-Jul-24 01-Aug-24 21-May-23 11-Jun-23 -418

S5S1310 Issue D.G. Licence 14 02-Aug-24 15-Aug-24 11-Jun-23 25-Jun-23 -418
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Contract No. DE/2018/04

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

-  E&M Works for Sewage Treatment Facilities

3 Month Rolling Programme (From  01/07/2024 to 01/10/2024)

Updated on: 20-Jul-24

Item Major Activities & Submission in coming 3 months Action Remarks / Status

Contract

Planned

Commencem

ent Date

Anticipated /

Actual
Commencem

ent Date

Contract

Planned

Finish Date

Anticipated /

Actual
Finish Date

% of time elapsed

based on "updated

date")

Unit
Total

Quantity

Completed

Quantity

Actual

Progress

%

Drawing Submisssion for Key Dates

KD1A: Submission of Civil Requirement Drawing

(Final) 28/8/2020 18/9/2020 5/11/2020 5/11/2020 Task Completed no. 26 26 100%

KD1A: Submission of Electrical Schematic Drawing

(Final)

15/7/2020 15/7/2020 5/11/2020 5/11/2020 Task Completed no. 11 11 100%

KD1A: 6 November 2020

KD1B: Submission of Civil Requirement Drawing (First

Draft)
30/9/2020 28/9/2020 30/12/2020 31/3/2021 Task Completed no. 47 47 100%

KD1B: Submission of Civil Requirement Drawing

(Final)
6/11/2020 5/11/2020 4/6/2021 4/6/2021 Task Completed no. 47 47 100% All the CWR Drawings were submitted.

KD1B: 4 June 2021

KD3A: 04SC010 - Dismantle & Removal of

Emergency Generators in existing Power House

Submission of subletting package for acceptance (C9)

1/3/2020 24/2/2020 14/3/2020 22/4/2020 Task Completed 100% - Bestwise resubmitted on 22 April 2020

Acceptance of subletting package (C9) 14/3/2020 6/5/2020 1/4/2020 5/5/2020 Task Completed 100% - AECOM accepted subletting package on 5 May 2020

Tender invitation (C9) 1/4/2020 15/5/2020 15/4/2020 22/5/2020 Task Completed 100% - Invitation to tender was commenced on 12 May 2020 and tender returned on 22 May 2020

Tender award (C9) 15/4/2020 22/5/2020 29/4/2020 26/5/2020 Task Completed 100% - Bestwise submitted tender report on 26 May 2020

Acceptance of tender award (C9) - - - 6/6/2020 Task Completed 100% - AECOM accepted tender report on 2 June 2020, Letter of Acceptance was issued on 6 June

Dismantle of existing BS equipment 15/6/2020 25/7/2020 Task Completed 100%

Removal of emergency generators 1/6/2020 15/6/2020 30/6/2020 25/7/2020 Task Completed 100%

KD3A: 04SC010 - Dismantle & Removal of

Emergency Generators in existing Power House

KD3A: Testing and Comissioning

1/7/2020 3/7/2020 29/7/2020 29/7/2020 Task Completed 100%

First test was conducted on 3 July 2020. Remaining test would be subjected to completion

of civil works.

KD3A - 29 July 2020.

Joint Site Inspection was conducted on 24 July 2020 and Notice of completion of work was

submitted on 28 July 2020

KD3A: 29 July 2020

Submission of onsite survey plan on E&M aspects for 1/3/2020 25/3/2020 30/3/2020 27/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 27 April 2020

Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 22/5/2020 Task Completed 100% - AECOM accepted the onsite survey plan on 22 May 2020. Onsite coordination with ST1

KD3B: Submission of onsite survey report

11/7/2020 20/7/2020 16/7/2020 30/7/2021 Task Completed 100% Bestwise

- Onsite survey conducted from 20 July 2020 to 22 July 2020. Bestwise submitted survey

report on 5 August 2020. AECOM commented on 19 Aug 2020. Bestwise to resubmit upon

conducting the remaining onsite survey. (Done)

- Bestwise revised survey plan for remaining onsite checking of PST No. 6 on 1 Sep 2020.

After discussion with plant operator, the remaining survey would be conducted after the

dismantling work of PSTs. Formal survey record for PST No.4 was submitted on 24 May

2021.

- Remaining survey (level of bridge & scraper) for PST 6 completed.

- Formal survey report shall be submitted on 30 Jul 2021.

KD3B: Acceptancce of onsite survey report

17/7/2020 6/8/2020 23/7/2020 6/8/2021 Task Completed -

Acceptance for the center point, vertical and horizontal alignment of ductfoot installation of

PST No.4 shall subject to joint site meeting  conducted on 2 June 2021. Refer to E-RISC no.

000014A & 000016 result for details.

KD3B: Preparation of procurement package (C11) 2/12/2019 1/8/2020 13/4/2020 7/8/2020 Task Completed 100%

KD3B: Tender invitation  - Clarifier (C11) 2/12/2019 14/8/2020 13/4/2020 26/8/2020 Task Completed 100%

KD3B: Tender Award - Clarifier (C11) 2/12/2019 26/8/2020 13/4/2020 25/9/2020 Task Completed 100%

KD3B: Acceptance of tender award (C11) 2/12/2019 11/9/2020 13/4/2020 18/9/2020 Task Completed -

KD3B: Tender invitation - DI Pipe (C11) 2/12/2019 13/1/2021 13/4/2020 19/1/2021 Task Completed 100%

KD3B: Tender Award - DI Pipe (C11) 2/12/2019 21/1/2021 13/4/2020 23/1/2021 Task Completed 100%

KD3B: Tender invitation - LCP (C11) 2/12/2019 3/2/2021 13/4/2020 5/2/2021 Task Completed

KD3B: Tender Award - LCP (C11) 2/12/2019 6/2/2021 13/4/2020 8/2/2021 Task Completed 100%

KD3B: Preparation of subletting package for dismantling

work (C9)
2/12/2019 21/9/2020 13/4/2020 21/10/2020 Task Completed 100%

KD3B: Tender invitation for dismantling work (C9) 2/12/2019 12/11/2020 13/4/2020 19/11/2020 Task Completed 100%

KD3B: Tender Award for dismantling work (C9) 2/12/2019 20/11/2020 13/4/2020 22/11/2020 Task Completed 100%

KD3B: Acceptance of tender award for dismantling

work (C9)

2/12/2019 23/11/2020 13/4/2020 1/12/2020 Task Completed 100%

Progress

(E&M contract)
Time

KD1A: Submission of civil and dimensional

requirement drawing, electrical schematic drawings,

etc. from formation level up to +8mPD in accordance

with the contract requirement of Contract No.

DC/2018/07 to carry out civil works construction

KD1B: Submission of remaining civil and

dimenssional requirement drawings, electrical

schematic drawing, etc. in accordance with the

contract requirement of Contract No. DC/2018/07 to

carry out civil works construction

KD3B: 6B.2.15 Operation Restoration of Existing

Primary Sedimentation Tank (PST) No. 4 and 6



Contract No. DE/2018/04

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

-  E&M Works for Sewage Treatment Facilities

3 Month Rolling Programme (From  01/07/2024 to 01/10/2024)

Updated on: 20-Jul-24

Item Major Activities & Submission in coming 3 months Action Remarks / Status

Contract

Planned

Commencem

ent Date

Anticipated /

Actual
Commencem

ent Date

Contract

Planned

Finish Date

Anticipated /

Actual
Finish Date

% of time elapsed

based on "updated

date")

Unit
Total

Quantity

Completed

Quantity

Actual

Progress

%

Progress

(E&M contract)
Time

KD3B: Preparation and Acceptance of subletting

package for installation work (C9)

2/12/2019 15/12/2020 13/4/2020 1/3/2021 Task Completed 100%

KD3B: Tender invitation for installation work (C9) 2/12/2019 3/3/2021 13/4/2020 10/3/2021 Task Completed 100%

KD3B: Tender Award for installation work (C9) 2/12/2019 12/3/2021 13/4/2020 15/3/2021 Task Completed 100%

KD3B: Acceptance of tender award for installation work

(C9)

2/12/2019 15/3/2021 13/4/2020 19/3/2021 Task Completed 100%

Submission and Acceptance of Drawing Submission 14/4/2020 5/8/2020 10/9/2020 11/1/2021 Task Completed 100%

Submission and Acceptance of P&M Submission

14/4/2020 5/8/2020 10/9/2020 30/6/2021 Task Completed

Formal resubmission of P&M for Rotating Bridge Scraper P&M-0024 (Rev.1) was

submitted to AECOM on 24 June 2021 and is accepted by AECOM.

P&M submission for Local Control Panel Rev.3 was submitted on 20 Mar 2021 and

AECOM accepted on 26 Mar 2021.

Submission and Acceptance of FAT Plan 1/12/2020 27/1/2021 15/12/2020 16/2/2021 Task Completed 100%

Submission and Acceptance of SAT Plan 1/3/2021 1/3/2021 1/4/2021 5/5/2021 Task Completed 100% Bestwise submitted on 13 Apr 2021. AECOM accepted with comments on 5 May 2021.

Submission and Acceptance of Design Submission

(Support to DN700 Feed Pipe)

N/A 22/2/2021 N/A 13/5/2021 Task Completed

Advanced Calculation was provided on 17 Mar 2021 and revised on 18 Mar 2021. Bestwise

proposed to use the existing support. Calculation was provided on 1 Apr 2021 via email.

Dimension of support column was checked again on 14 Apr 2021. Proposal submitted on 30

Apr 2021. AECOM accepted with comments on 13 May 2021.

Submission and Acceptance of Design Submission

(Stainless steel support to FRP Cover of Effluent
N/A 24/2/2021 N/A 19/4/2021 Task Completed 100%

Advanced Calculation was provided on 17 Mar 2021 and revised on 18 Mar 2021. Bestwise

formal submitted on 26 Mar 2021. AECOM accepted with comment on 19 Apr 2021.

KD3B: Dismantle and Removal of E&M Equipment at

PST No. 6
9/2/2021 21/12/2020 19/2/2021 15/1/2021 Task Completed 100%

Flow Diversion and drain out PST No.4

N/A 25/1/2021 N/A 26/3/2021 Task Completed 100%

KD3B: Dismantle and Removal of E&M Equipment at

PST No. 4
9/2/2021 5/3/2021 19/2/2021 1/4/2021 Task Completed 100%

KD3B: Material Manufacturing (Clarifier)

12/9/2020 16/12/2020 12/12/2020 20/2/2021 Task Completed 100%

The clarifier would be manufactured in 2 batches (rotating bridge related and FRP launder

cover). Manufaturing instruction was issued on 16 Dec 2020.

Jash suggested 1st batch of material (clarifier) would be ready for shipping on 20 Feb 2021

and 2nd batch of material (FRP Launder Cover) would be ready for shipping on 13 Mar

2021. (To be confirmed by Jash by providing shipment booking, but supplier cannot provide

updated information at thie moment due to second surge of COVID-19 in india)

KD3B: FAT of the Clarifier
N/A 24/2/2021 N/A 1/3/2021 Task Completed 100%

FAT Report submitted on 24 Feb 2021 and AECOM accepted subject to comment on 1 Mar

2021

KD3B: Material Delivery (Clarifier) 13/12/2020 27/2/2021 18/1/2021 6/4/2021 Task Completed 100%

KD3B: Material Deliver to Site (Clarifier) N/A 6/4/2021 N/A 8/4/2021 Task Completed 100%

KD3B: Material Manufacturing (DI pipes and fittings) 11/9/2020 26/1/2021 18/1/2021 15/3/2021 Task Completed 100% Extracted from C9 package to C11 package to suit the installation programme

KD3B: Material Delivery (DI pipes and fittings) 11/9/2020 16/3/2021 18/1/2021 24/3/2021 Task Completed 100%

KD3B: Material Delivery (FRP Cover) N/A 26/3/2021 N/A 21/6/2021 Task Completed 100% All the FRP covers were delivered to site.

KD3B: Material Manufacturing (LCP) 11/9/2020 4/3/2021 18/1/2021 16/4/2021 Task Completed 100%

KD3B: Material Delivery (LCP) 11/9/2020 17/4/2021 18/1/2021 30/4/2021 Task Completed 100%

KD3B: Retrofitting Concrete Structure of PST No. 4 N/A 2/4/2021 N/A 22/4/2021 Task Completed 100%

KD3B: Installation of E&M Equipment at PST No. 4 27/2/2021 5/4/2021 10/5/2021 17/5/2021 Task Completed

KD3B: Testing and Comisssioning for PST No. 4
11/5/2021 19/4/2021 9/6/2021 26/7/2021 Task Completed Wet test for PST 4 completed on 26 July 2021.

Flow Diversion from PST No.6 to Temporary Filtrate

Equalization Tank
N/A 19/5/2021 N/A 20/5/2021 Task Completed 100% Filtrate feeding to TFES was resumed on 19/5/2021 with fine-tuned control.

Removal of Accumulated Sludge Inside PST No. 6
N/A 19/5/2021 N/A 30/5/2021 Task Completed 100%

NCE-0229, this includes removal of floating scum/ sludge and clearance of blockage of

drain pipe

KD3B: Retrofitting Concrete Structure of PST No. 6
N/A 28/5/2021 N/A 24/6/2021 Task Completed 100%

KD3B: Mechanical Installation of E&M Equipment at

PST No. 6
27/2/2021 31/5/2021 10/5/2021 21/7/2021 Task Completed 100%

This includes PST Influent feed pipe, center bearing & slip ring assembly, motor & gearbox

assembly, rotating bridge sludge & scum scraper assembly, circular baffle diffuser box, v-

notched weir plate, scum baffle plate, scum collection box and FRP cover.

KD3B: Electrical Installation of E&M Equipment at PST

No. 6 27/2/2021 9/6/2021 10/5/2021 21/7/2021 Task Completed 100% This includes installation of LCP, cable laying & terminations.

KD3B: 6B.2.15 Operation Restoration of Existing

Primary Sedimentation Tank (PST) No. 4 and 6
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KD3B: Testing and Comisssioning for PST No. 6

11/5/2021 22/6/2021 9/6/2021 20/8/2021 Task Completed 100% Wet test (1st) completed on 20 Aug 2021 and wet test (2nd) completed on 3 Sep 2021.

KD3B: 6B.2.15 Operation Restoration of Existing

Primary Sedimentation Tank (PST) No. 4 and 6

KD3B: System Commissioning for PST No. 4 & 6

N/A 22/6/2021 N/A 3/9/2021 Task Completed 100%

Wet test (2nd) for PST#6 completed on 3 Sep 2021 and pre-handover inspection arranged

on 30 Aug 2021. Defect list (final) received on 17 Sep 2021 and defect rectification was

completed. Site training/ demonstration shall be conducted by end Feb and PMI

modification work shall be completed by end March.

KD3B: 9 June 2021

Section 1 of Works (outstanding works list)

6B.2.12 Provision of New Replacement Filter Plates Submission of onsite survey plan for acceptance 1/3/2020 25/3/2020 30/3/2020 21/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 21 April 2020

Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 12/5/2020 Task Completed 100% - Survey plan acceptance received on 12 May 2020. Onsite discussion with ST1 was

Submission of onsite survey report 21/5/2020 21/5/2020 29/5/2020 29/5/2020 Task Completed 100%

Acceptancce of onsite survey report 30/5/2020 30/5/2020 15/6/2020 15/6/2020 Task Completed -

Preparation of procurement package (C11) 22/6/2020 22/6/2020 6/7/2020 14/7/2020 Task Completed 100%

Tender invitation (C11) 15/7/2020 15/7/2020 22/7/2020 24/7/2020 Task Completed 100%

Tender Award (C11) 23/7/2020 25/7/2020 29/7/2020 31/7/2020 Task Completed 100% Revised survey report (second draft) was sent to AECOM on 21 Oct 2020. Technical

Material Submission

21/8/2020 21/8/2020 28/8/2020 7/12/2020 Task Completed 100%

Material submission (Rev.1) resubmitted on 7 Dec 2020. AECOM accepted subject to

comments on 24 Dec 2020.

Material submission (Rev. 2) resubmitted on 12 Jan 2021. AECOM accepted subject to

comment on 22 Jan 2021.

6B.2.12 Provision of New Replacement Filter Plates

for Existing Membrane Filter Presses at Existing

Sludge Press House

Material Delivery

1/12/2020 1/12/2020 8/8/2021 8/8/2021 Task Completed - "Filter Press Plates and Cloths" were handed over to DSD.

6B.2.12 Provision of Membrane Filter Press System at

Existing Sludge Press House

Submission of onsite survey plan for acceptance

1/3/2020 25/3/2020 30/3/2020
Task to be

deleted
Task to be deleted - -

PPMI No.5 was issused by PM on 24 April 2020. Bestwise is requested to submit quotation

on delete the provision of one (1) no. of membrane filter press system in pursuant to

Particular Specification Clause 6B.2.12.

 

6B.2.16 Temporary Filtrate Equalisation System

(Sub-programme was provided by Bestwise)

Submission of onsite survey plan on E&M aspects for

acceptance 1/3/2020 1/4/2020 30/3/2020 7/5/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 7 May 2020

Acceptance of submission of onsite survey plan

1/3/2020 1/4/2020 30/3/2020 23/5/2020 Task Completed 100% - AECOM accepted the onsite survey plan on 23 May 2020

Submission and Acceptance of ELS Design for Lifting

Well

15/06/2020 ->

17/08/2020*
2/9/2020

30/07/2020 -

>

30/11/2020*

9/2/2021 Task Completed 100% Bestwise

- * = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization

System reveiced on 17 Aug 2020.

- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.

Bestwise submitted Rev.0 on 21 Oct 2020 and resubmitted Rev.2 on 23 Jan 2021.

- AECOM provide consent for the ELS temporary works on 9 Feb 2021. AECOM accepted

on 9 Feb 2021.

Submission and Acceptance of Design for Filtrate

Lifting Well Construction
15/06/2020 ->

17/08/2020*
2/9/2020

30/07/2020 -

>

30/11/2020*

15/1/2021 Task Completed 100%

* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System

reveiced on 17 Aug 2020.

- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.

AECOM commented on 21 Dec 2020. Bestwise submitted Rev.0 on 2 Nov 2020 and Rev.1

on 8 Jan 2021.

Submission and Acceptance of Design of FRP Filtrate

Equalization Tank
15/06/2020 ->

07/09/2020**
2/9/2020

30/07/2020 -

>

22/10/2020*

15/1/2021 Task Completed 100%

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07

Sep 2020.

- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.

Submission and Acceptance of Design of footing for

FRP Filtrate Equalization Tank
15/06/2020 ->

07/09/2020**
2/9/2020

30/07/2020 -

>

22/10/2020*

19/2/2021 Task Completed 100%

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07

Sep 2020.

- Re-design work was proceeded and the planned start date was revised to 17 Aug 2020.

Submission and Acceptance of Design of Formwork &

Flasework Design for Construction of Lifting Well
15/06/2020 ->

17/08/2020*
2/9/2020

30/07/2020 -

>

30/11/2020*

15/1/2021 Task Completed 100%

- * = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization

System reveiced on 17 Aug 2020.

- Bestwise submitted Rev.0 on 12 Jan 2020.

KD3B: 6B.2.15 Operation Restoration of Existing

Primary Sedimentation Tank (PST) No. 4 and 6

6B.2.16 Temporary Filtrate Equalisation System

(Sub-programme was provided by Bestwise)
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Submission and Acceptance of Contractor's Design for

Temporary Filtrate Equalisation System (E&M Works)

(CDS010-2)

01/06/2020 ->

7/9/2020**
5/7/2020

30/07/2020 -

>

30/11/2020*

*

30/7/2021 Task Completed - Bestwise

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07

Sep 2020.

- Bestwise submitted (CDS 0010 Rev.0) on 6 August 2020, AECOM commented on 27 Aug

2020. Bestwise to resubmit (Separate submissions P&M0049, DWG0038, CDS0026,

P&M0008, P&M0004, CDS0037, CDS0027, DWG0040 were submitted)

- Control philosophy (CDS0027 Rev.0) was submitted on 22 Dec 2020. AECOM

commented on 13 Jan 2021, Bestwise resubmitted on 27 May 2021 formally, AECOM

accepted with comments on 4 Jun 2021.

Drawing Submission

01/06/2020 ->

17/08/2020*
29/9/2020

30/07/2020 -

>

30/11/2020*

5/3/2021 Task Completed 100% Bestwise

- '* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization

System reveiced on 17 Aug 2020.

- Bestwise submitted (rev.0) on 29 Oct 2020 and resubmitted (rev.2) on 25 Jan 2021,

AECOM accepted on 5 Feb 2021.

Material Submission

01/06/2020 ->

17/08/2020*
29/11/2020

30/07/2020 -

>

30/11/2020*

25/2/2021 Task Completed 100% Bestwise

** = Change of material of temporary filtrate equalization tank from concrete to FRP on 07

Sep 2020.

- P&M submission of temporary filtrate equalization tank (P&M 0030 Rev.1) on 29 Jan

2021. AECOM accepted subject to comments on 25 Feb 2021.

Tender invitation (C11) (EQT-002 & EQT-004) 17/4/2020 17/4/2020 7/5/2020 7/5/2020 Task Completed 100%

Tender award (C11) (EQT-002 & EQT-004)

14/4/2020 24/4/2020 13/5/2020 13/5/2020 Task Completed 100% Bestwise

Bestwise submitted tender report on 29 April 2020 for filtrate pumps, AECOM commented

on 29 May 2020, Bestwise to resubmit.

Bestwise submitted tender report of instrument on 13 May 2020, AECOM noted on 26 May

Acceptance of tender award (C11) (EQT-002 & EQT-

004)

25/4/2020 25/4/2020 21/5/2020 21/5/2020 Task Completed 100% Bestwise

Material Submission 20/07/2020 -> 16/10/2020 20/08/2020 - 5/2/2021 Task Completed - Bestwise ** = Change of material of temporary filtrate equalization tank from concrete to FRP on 18

Submission of subletting package for acceptance (C9)
1/3/2020 13/7/2020 14/3/2020 13/7/2020 Task Completed 100%

Acceptance of subletting package (C9) 15/3/2020 14/7/2020 28/3/2020 14/7/2020 Task Completed 100%

Tender invitation (C9) 29/3/2020 15/7/2020 11/4/2020 22/7/2020 Task Completed 100%

Tender award (C9) 12/4/2020 23/7/2020 25/4/2020 13/8/2020 Task Completed 100%

Acceptance of tender award for civil construction work

(C9)
26/04/2020 14/8/2020 5/5/2020 2/9/2020 Task Completed 100%

Preparation of subletting package for mech work (C9)
01/08/2020 ->

01/12/2020*
25/1/2021

08/08/20 ->

08/12/2020*
1/3/2021 Task Completed 100%

* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System

reveiced on 17 Aug 2020.

Subletting package would was submitted on 25 Feb 2021 and AECOM accepted on 1 Mar

Tender invitation for mech work (C9) 08/08/20 -> 2/3/2021 15/08/2020 - 9/3/2021 Task Completed 100% Tender invitation was conducted on 2 Mar 2021 and returned on 9 Mar 2021

Tender Award for mech work (C9) 15/08/2020 -> 10/3/2021 22/08/2020 - 15/3/2021 Task Completed 100% Tender report was submitted on 15 Mar 2021

Acceptance of tender award for mech work (C9) 22/08/2020 -> 15/3/2021 29/08/2020 - 19/3/2021 Task Completed 100% Tender award on 19 Mar 2021.

Preparation of subletting package for elect work (C9)
01/08/2020 ->

01/12/2020*
2/2/2021

08/08/20 ->

08/12/2020*
1/3/2021 Task Completed 100%

* = PMI014 - Revised Location for Construction of Temporary Filtrate Equalization System

reveiced on 17 Aug 2020.

Subletting package resubmitted on 26 Feb 2021 and AECOM accepted on 1 Mar 2021..

Tender invitation for elect work (C9) 01/08/2020 -> 2/3/2021 15/08/2020 - 9/3/2021 Task Completed 100% Tender invitation was conducted on 2 Mar 2021 and returned on 9 Mar 2021

Tender Award for elect work (C9) 08/08/20 -> 10/3/2021 22/08/2020 - 15/3/2021 Task Completed 100% Tender report was submitted on 15 Mar 2021

Acceptance of tender award for elect work (C9) 15/08/2020 ->

15/12/2020*
15/3/2021

29/08/2020 -

>
19/3/2021 Task Completed 100% Tender award on 19 Mar 2021.

Construction of Temporary Filtrate Equalisation

System

Construction of minor civil works under PMI 014 22/08/2020 ->

22/12/2020*
5/10/2020 15/10/2020 31/3/2021 Task Completed 100% Bestwise

Utilities survey report of lifting well and EQ tank were submitted on 23 Sept 2020 and 29

Sept 2020. AECOM commented lifting well on 29 Sept 2020.

RC Structure Works of lifting well 7/11/2020 12/1/2021 30/12/2020 25/2/2021 Task Completed 100%

Construction of concrete plinth for filtrate EQ tank 23/1/2021 8/2/2021 1/2/2021 26/2/2021 Task Completed 100%

Offsite fabrication and delivery of filtrate EQ tank 31/10/2020 16/1/2021 2/2/2021 4/3/2021 Task Completed 100% First batch of filtrate EQ tank panel was delivered on 4 Mar 2021.

Onsite assembly of filtrate EQ tank 2/2/2021 1/3/2021 12/3/2021 16/4/2021 Task Completed 100%

6B.2.16 Temporary Filtrate Equalisation System Mechanical Installation 17/3/2021 30/3/2021 12/4/2021 14/5/2021 Task Completed -

Electrical Installation

13/3/2021 29/3/2021 15/4/2021 10/12/2021 Task Completed -
PLC programme for water spray system (stage 1) is on-going, motorized gate valve for stage

2 under PMI is being fabricated and the delivery lead time is by end November.

Testing and Comissioning

15/4/2021 22/4/2021 1/5/2021 30/11/2022 Completed -
Defect rectification for BCM comments was partially completed and Site Acceptance Test

(72 hours) was completed.

6B.1.17 Overall plant treatment process review by the

Treatment Process Specialist

Submission of Treatment Process Specialist's review

report
1/6/2020 1/6/2020 30/6/2020 2/7/2020 Task Completed - Bestwise

Preliminary Draft submitted, meeting completed on 15 May 2020 with SRE and TPS. Initial

process design evaluation was submitted on 20 May 2020. Design calculation submitted on

Acceptance of submission for further design
14/6/2020 3/7/2020 30/6/2020 17/7/2020 Task Completed -

6B.2.16 Temporary Filtrate Equalisation System

(Sub-programme was provided by Bestwise)

Subletting Package for Temporary Filtrate

Equalization System
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6B Overall plant process equipment sizing review Submission of Contractor's Design Calculation for 1/6/2020 1/6/2020 30/6/2020 2/7/2020 Task Completed - Bestwise Preliminary Draft submitted, meeting completed on 15 May 2020 with SRE and TPS. Initial

Acceptance of submission for further detail design 14/6/2020 3/7/2020 30/6/2020 17/7/2020 Task Completed -

Submission of Contractor's Design for Inlet Works No. 1
6/9/2020 16/11/2020 14/5/2021 30/6/2024 102% - Bestwise All finalized design calculations for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Submission of P&M Submission

6/9/2020 7/9/2020 14/5/2021 30/6/2024 101%

P&M0022 - Inlet Pumps (status: B)

P&M0003 - Coarse Screens & Fine Screens (status: B)

P&M0085 - Grit Traps (status: B)

P&M0084 - Screw Compactor (status: B)

P&M0042 - Screw Conveyors for Coarse Screens and Fine Screens (status: B)

All P&M for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing
6/9/2020 6/9/2020 14/5/2021 29/12/2020 Task Completed

PID (rev.B) submitted on 13 Nov  2020. AECOM accepted subject to comments on 29 Dec

2020.

Submission of GA Drawing

6/9/2020 5/1/2021 14/5/2021 30/6/2024 102%

E&M GA submission DWG0082 resubmitted on 9 July 2021. AECOM commented on 19

Feb 2021. Bestwise reviewed GA in BIM with AECOM on 12 Jan 2022.

Electrical GA DWG0095 resubmitted on 3 July 2021. AECOM commented on 21 Apr

2021. Bestwise reviewed GA in BIM with AECOM on 12 Jan 2022.

All finalized drawings for Inlet Works no.1 shall be submitted by 30 June 2022 and BIM

GA review meeting is scheduled on 5, 12, 19/5/2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 30/6/2024 102%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to

resubmit.

All finalized drawings for Inlet Works no.1 shall be submitted by 20 Jan 2023.

Acceptance of submission
15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

Submission of detailed design for electrical installation

for Inlet Works No. 1 (CDS021)
6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for

Inlet Works No. 1 (CDS025-1) 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation

BS for Inlet Works No. 1 (CDS034-1)
6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for Inlet Works

No. 1 up to +8.0 mPD (CDS080-1)
1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for

Inlet Works No. 1 up to +8.0 mPD (First Draft))
15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 3 3 100% 1st draft of drawing submitted on 17 September 2020

KD1A: Submission of civil requirement drawing for

Inlet Works No. 1 up to +8.0 mPD (Final)
28/8/2020 18/9/2020 5/11/2020 5/11/2020 Task Completed no. 3 3 100% Bestwise Bestwise resubmitted (rev.A) on 27 Oct 2020.

KD1A: Submission of electrical schematic drawings for

Inlet Works No. 1 (First Draft)
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of electrical schematic drawings for

Inlet Works No. 1 (Final)
7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 2 2 100% Bestwise Bestwise submitted on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Primary

Sedimentation Tanks No. 1-4 6/9/2020 28/12/2020 14/5/2021 30/6/2024 102% - Bestwise
PFD (rev.B) under DWG0004 submitted on 22 June 2021.

Finalized design calculations for PST shall be submitted by 20 Jan 2023.

Submission of P&M Submission

6/9/2020 26/11/2020 14/5/2021 30/6/2024 102%

P&M0058 - Lamella Plate Settler (status: B)

P&M0097 - Scum Skimmer and Scum Collection Pipe (status: B)

P&M0086 - Sludge Bottom Scraper (status: B)

P&M0051 - Drain Pump (status: B)

P&M0044 - Primary Sludge Pump (status: B)

Finalized material submissions for PST shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing
6/9/2020 2/10/2020 14/5/2021 24/6/2021 Task Completed PID under DWG0037 (rev.1) submitted on 24 June 2021 and is accepted by AECOM.

6B.2.1 Inlet Works

6B.2.2 Primary Sedimentation Tank No. 1-4
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Submission of GA Drawing

6/9/2020 3/2/2021 14/5/2021 30/6/2024 102%

Mechanical GA was submitted on 19 Jun 2021.

Electrical GA under DWG0103 (rev.1) was submitted on 6 Jul 2021 and is accepted by

AECOM.

Finalized drawings for PST shall be submitted by 30 Aug 2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 30/6/2024 102%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to

resubmit.

Finalized drawings for PST shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 2/4/2021 29/5/2021 30/6/2024 102% - Refer to outstanding list under "Certificate of completion no.1 - section 1 of the works".

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for

Primary Sedimentation Tanks (CDS025-2)

6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for Primary

Sedimentation Tanks up to +8.0 mPD (CDS080-2)
1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for

Primary Sedimentation Tanks No. 1-4 up to +8.0 mPD
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 4 4 100%

1st part of drafted drawing (2 nos.) was submitted on 23 Sept 2020. Remaining drawings (2

nos.) were submitted on 30 Sept 2020.

KD1A: Submission of civil requirement drawing for

Primary Sedimentation Tanks No. 1-4 up to +8.0 mPD
28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 4 4 100% Bestwise Bestwise resubmitted (Rev.A) on 27 Oct & 13 Nov 2020.

KD1A: Submission of electrical schematic drawings for

Primary Sedimentation Tanks No. 1-4 (First Draft)
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of electrical schematic drawings for

Primary Sedimentation Tanks No. 1-4 (Final)
7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 1 1 100% Bestwise Bestwise submitted on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Chemical Dosing

System (CDS006)

6/9/2020 7/1/2021 14/5/2021 29/10/2021 Task Completed - Bestwise

Design calculation (rev.0) of CHS1 and TCHS submitted on 2 Sep 2020 and 28 Aug 2020,

AECOM commented on 24 Sep and 6 Oct 2020, Bestwise submitted CDS0060 on 15 Jul

2021 and CDS0044 on 19 Jul 2021.

Finalized design calculation for chemical systems was submitted on 29 Oct 2021.

Submission of P&M Submission 6/9/2020 6/9/2020 14/5/2021 30/10/2021 Task Completed Finalized material submissions for chemical system was submitted on 30 Oct 2021.

Submission of P&ID Drawing

6/9/2020 11/12/2020 14/5/2021 29/6/2021 Task Completed
PID resubmitted under DWG0053 (rev.1) on 28 Jun 2021, DWG0057 (rev.1) on 29 Jun

2021 and DWG0058 (rev.1) on 29 Jun 2021.

Submission of GA Drawing

6/9/2020 8/2/2021 14/5/2021 30/6/2024 102%

Electrical GA drawings for CS1 under DWG0096 submitted on 10 April 2021. AECOM

accepted subject to comments on 17 Apr 2021.

Mechanical GA drawings for CS1 submitted  on 1 April 2021. AECOM commented on 24

April 2021. Bestwise resubmitted DWG0093 (rev.1) on 30 Jun 2021 and is accepted by

AECOM.

Mechanical GA for Temp CS submitted on 12 Jun 2021.

All finalized drawings for chemical systems shall be submitted by 30 June 2022 and BIM

GA review meeting is scheduled on 17, 21, 28/4/2022.
Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 30/6/2024 102%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to

resubmit.

All finalized drawings for chemical system shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installations 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 16/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 15 September for CHS1 and 16 September 2020 for

KD1A: Submission of civil requirement drawing for 7/9/2020 17/9/2020 5/11/2020 5/11/2020 Task Completed no. 2 2 100% Bestwise resubmitted (Rev.A) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed - 1st draft of drawing to be submitted by 16 September 2020

KD1A: Submission of electrical schematic drawings for

Chemical System No. 1 and No. 2 (Final)
7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed

KD1A: Submission of civil requirement drawing for

Temporary Chemical System up to +8.0 mPD (First
15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 15 September 2020

6B.2.2 Primary Sedimentation Tank No. 1-4

6B.2.3 Chemical Storage and Dosing System
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KD1A: Submission of civil requirement drawing for

Temporary Chemical System up to +8.0 mPD (Final)
7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (Rev.A) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for

Temporary Chemical System (First Draft)
15/7/2020 15/7/2020 15/8/2020 15/9/2020 Task Completed - 1st draft of drawing to be submitted by 16 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 16/9/2020 5/11/2020 5/11/2020 Task Completed

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Bioreactor 2A and

2B (CDS004)

6/9/2020 12/1/2021 14/5/2021 30/6/2024 102% - Bestwise

PFD (rev.1) submitted on 3 Nov 2020.  AECOM accepted on 7 Dec 2020 subject to

comment.

MBR system process and design calculation (rev.2) submitted on 6 Nov 2020. AECOM

accepted on 17 Nov 2020 subject to comments.

Electrical CDS submitted on 23 Jun 2021.

Finalized design calculations shall be submitted by 20 Jan 2023.

Submission of P&M Submission

6/9/2020 26/11/2020 14/5/2021 30/6/2024 102%

P&M0060 - Pre-treatment Fine Screen (status: B)

P&M0053 - MLR Pump (status: B)

P&M0118 - Scum Skimmer & Scum Pump (status: C)

P&M0088 - Fine Bubble Air Diffuser (status: B)

P&M0xxx - Wash Compactor (status: B)

P&M0041 - Submersible Mixer (status: B)

Finalized material submission shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing 6/9/2020 2/11/2020 14/5/2021 2/7/2021 Task Completed PID (Rev.1) under DWG0042 resubmitted on 6 July 2021.

Submission of GA Drawing

6/9/2020 17/2/2021 14/5/2021 30/6/2024 102%

Mechanical GA under DWG0132 submitted on 26 Jun 2021 and is accepted by AECOM.

Electrical GA submitted on 23 Jun 2021.

Finalized drawing shall be submitted by 30 June 2022.

BIM GA review meeting is scheduled on 1, 8, 15/6/2022.

Submission of Electrical Drawing

6/9/2020 15/1/2021 14/5/2021 30/6/2024 102%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to

resubmit.

Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% - Refer to outstanding list under "Certificate of completion no.1 - section 1 of the works".

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for

BR 2A and 2B (CDS025-3) 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for BR 2A and

2B up to +8.0 mPD (CDS080-3)
1/9/2020 1/9/2020 30/10/2020 30/10/2020 Task Completed

KD1A: Submission of civil requirement drawing for BR

2A and 2B up to +8.0 mPD (First Draft)
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 2 2 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of civil requirement drawing for BR

2A and 2B up to +8.0 mPD (Final)
28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 2 2 100% Bestwise AECOM commented on 23 Oct 2020, Bestwise resubmitted on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for

BR 2A and 2B (First Draft)
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed - 1st draft of drawing was sent to AECOM via email on 15 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Submission of Contractor's Design for Membrane

Filtration System (CDS005)

6/9/2020 11/1/2021 14/5/2021 30/6/2024 102% - Bestwise

PFD (rev.1) submitted on 3 Nov 2020. AECOM accepted on 10 Dec 2020 subject to

comment.

MBR system process and design calculation (rev.2) submitted on 6 Nov 2020. AECOM

accepted on 17 Nov 2020 subject to comments.

Finalized design calculations shall be submitted by 30 Aug 2022.

Submission of P&M Submission

6/9/2020 19/11/2020 14/5/2021 30/6/2024 102%

P&M0072 - Membrane Module (status: B)

P&M0069 - Permeate Pump (status: B)

P&M0047 - RAS Pump (status: B)

P&M0050 - Drain Pump (status: B)

P&M0074 - Air Scour Blower (status: C)

P&M0073 - Aeration Blower (status: C)

P&M0093 - Air Compressor (status: B)

P&M0091 - Chemical Pump (status: B)

P&M0xxx - Chemical Tank (to be submitted)

Finalized material submission shall be submitted by 20 Jan 2023.

Submission of P&ID Drawing 6/9/2020 30/10/2020 14/5/2021 2/7/2021 Task Completed DWG0049 (Rev.1) was resubmitted on 2 Jul 2021.

Submission of GA Drawing

31/3/2021 18/2/2021 14/5/2021 30/6/2024 102%

DWG0121 (rev.1) was resubmitted to AECOM on 17 Jul 2021

Finalized drawings shall be submitted by 30 June 2022.

BIM GA review meeting is scheduled on 19, 26/5/2022 and 2/6/2022 (Lower part)

BIM GA review meeting is scheduled on 16, 23, 30/6/2022 (Upper part)

6B.2.4 Membrane Bioreactor (MBR) System - Bio

Reactor 2A and 2B

6B.2.4 Membrane Bioreactor (MBR) System -

Membrane Filtration System No. 2 (MFB No. 2)
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Submission of Electrical Drawing

15/4/2021 15/1/2021 14/5/2021 30/6/2024 102%

Electrical SLD submitted on 5 Feb 2021.  AECOM commented on 20 Feb 2021. Bestwise to

resubmit.

Electrical GA under DWG0079 (rev.1) was resubmitted on 8 Jul 2021.

Finalized drawings shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation

BS for MFB (CDS034-4)
6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for MFB up to 1/9/2020 1/9/2020 30/9/2020 30/9/2020 Task Completed

KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 7 7 100% 1st draft of drawing submitted on 30 September

KD1A: Submission of civil requirement drawing for

MFB No. 2 up to +8.0 mPD (Final)
28/8/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed no. 7 7 100% Bestwise Bestwise resubmitted (Rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed no. 3 3 100% 1st draft of drawing submitted on 30 September 2020

KD1A: Submission of electrical schematic drawings for

MFB No. 2 (Final) 7/9/2020 1/10/2020 5/11/2020 20/10/2020 Task Completed no. 3 3 100% Bestwise Bestwise submitted (Rev.1) on 20 Oct 2020

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

6B.2.6 Deodorisation System

(EQT-001 - Deodorization Unit)

Tender invitation (C11)
17/4/2020 17/4/2020 24/4/2020 24/4/2020 Task Completed 100%

Tender award (C11)
25/4/2020 25/4/2020 12/5/2020 12/5/2020 Task Completed 100% Bestwise

Bestwise submitted tender report on 13 May 2020. AECOM commented on 23 July 2020,

Bestwise to resubmit.

Acceptance of tender award (C11) 13/5/2020 13/5/2020 21/5/2020 21/5/2020 Task Completed 100%

Submission of Contractor's Design for Deodorisation

System , DOU No. 1 (CDS0019 & CDS0045 )
6/9/2020 6/9/2020 14/5/2021 31/12/2021 Task Completed -

Design Calculation (Rev.0) was submitted on 24 Nov 2020. AECOM commented on 6 Jan

2021, Bestwise to resubmit. Bestwise submitted CDS0045 on 3 June 2021.

Finalized design was completed.

Submission of P&ID Drawing of DOU No. 1
6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise

Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13

Apr 2021.

Submission of GA Drawing of DOU No. 1

6/9/2020 6/9/2020 14/5/2021 30/6/2024 101%

GA submitted on 21 Jun 2021

Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is

scheduled on 11, 18, 25/5/2022.

Submission of Electrical Drawing of DOU No. 1

21/3/2021 30/1/2021 14/5/2021 30/6/2024 102%

Control wiring diagrams was resubmitted on 1 April 2021. AECOM commented on 23 Apr

2021. Bestwise to resubmit.

Finalized drawings shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

KD1A: Submission of civil requirement drawing for

Deodorisation System , DOU No. 1 up to +8.0 mPD

(First Draft)
15/7/2020 15/7/2020 15/8/2020 28/9/2020 Task Completed no. 1 1 100% 1st draft of drawing was submitted on 28 September 2020

KD1A: Submission of civil requirement drawing for

Deodorisation System , DOU No. 1 up to +8.0 mPD

(Final)

28/8/2020 29/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise Bestwise resubmitted (rev.1) on 5 Nov 2020.

Submission of Contractor's Design for Deodorisation

System , DOU No. 2A (CDS0019 & CDS0048) 6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed -
CDS0019: Design Calculation for Deodorisation System (status: B)

CDS0048: Design Calculation on DOU2A - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 2A

6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise
Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13

Apr 2021.

Submission of GA Drawing of DOU No. 2A

6/9/2020 3/8/2020 14/5/2021 30/6/2024 101% - Bestwise

Bestwise submitted (rev.1) on 30 Nov 2020. AECOM commented on 16 Dec 2020.

Bestwise to resubmit.

Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is

scheduled on 1, 8, 15/6/2022.

Submission of Electrical Drawing of DOU No. 2A

21/3/2021 26/1/2021 14/5/2021 30/6/2024 102%

Bestwise submitted (rev.0) on 26 Jan 2021, AECOM commented on 4 Feb 2021. Bestwise

to resubmit.

Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

Submission of Contractor's Design for Deodorisation

System , DOU No. 3A (CDS0019 & CDS0055) 6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed -
CDS0019: Design Calculation for Deodorisation System (status: B)

CDS0055: Design Calculation on DOU3A - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 3A
6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise

Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13

Apr 2021.

6B.2.4 Membrane Bioreactor (MBR) System -

Membrane Filtration System No. 2 (MFB No. 2)

6B.2.6 Deodorisation System

(EQT-001 - Deodorization Unit)
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Submission of GA Drawing of DOU No. 3A

6/9/2020 8/7/2020 14/5/2021 30/6/2024 101% - Bestwise

Bestwise submitted (rev.1) on 28 Oct 2020. AECOM commeneted on 16 Dec 2020.

Bestwise resubmitted on 24 June 2021.

Finalized drawings shall be submitted by 30 June 2022 and BIM GA review meeting is

scheduled on 27/4/2022, 4, 11/5/2022.

Submission of Electrical Drawing of DOU No. 3A

21/3/2021 26/2/2021 14/5/2021 30/6/2024 102%

Bestwise submitted on 17 Apr 2021. AECOM commented on 27 Apr 2021. Bestwise to

resubmit.

GA submitted on 24 Jun 2021

Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102%

KD1A: Submission of civil requirement drawing for

Deodorisation System , DOU No. 3A up to +8.0 mPD
15/7/2020 15/7/2020 15/8/2020 28/9/2020 Task Completed no. 1 1 100% 1st draft of drawing was submitted on 28 September 2020

KD1A: Submission of civil requirement drawing for 28/8/2020 29/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise Bestwise resubmitted (rev.1) on 5 Nov 2020.

Submission of Contractor's Design for Deodorisation

System , DOU No. 3B (CDS0019 & CDS0049)
6/9/2020 6/9/2020 14/5/2021 10/12/2021 Task Completed

CDS0019: Design Calculation for Deodorisation System (status: B)

CDS0049: Design Calculation on DOU3B - air extraction fan (status: B)

Submission of P&ID Drawing of DOU No. 3B

6/9/2020 5/8/2020 14/5/2021 2/7/2021 Task Completed - Bestwise
Bestwise resubmitted rev.3 on 29 Mar 2021. AECOM accepted subject to comments on 13

Apr 2021.

Submission of GA Drawing of DOU No. 3B

6/9/2020 6/9/2020 14/5/2021 30/6/2024 101%

Bestwise submitted DWG0081 (rev.0) on 5 Feb 2021. AECOM commeneted on 12 Mar

2021. Bestwise to resubmit. Finalized drawings shall be submitted by 30 June 2022 and

BIM GA revew meeting is scheduled on 16, 23, 30/6/2022.

Submission of Electrical Drawing of DOU No. 3B
21/3/2021 22/2/2021 14/5/2021 30/6/2024 102%

GA submitted on 24 Jun 2021

Finalized drawing shall be submitted by 20 Jan 2023.

Acceptance of submission 15/5/2021 15/5/2021 29/5/2021 30/6/2024 102% -

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for LV Switchboards for 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of detailed design for electrical installation 6/9/2020 6/9/2020 14/5/2021 14/5/2021 Task Completed

Submission of civil work requirements for MFB up to 1/9/2020 1/9/2020 30/9/2020 30/9/2020 Task Completed

Submission of civil requirement drawing for MFB up to 28/8/2020 28/8/2020 2/11/2020 2/11/2020 Task Completed

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed - 1st draft of drawing to be submitted by 30 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Acceptance of tender award (C9) - - - 6/7/2020 Task Completed 100% - AECOM accepted tender report on 6 July 2020.

Submission of detailed design for lifting appliances for

Inlet Works No. 1 (CDS050-1)
6/9/2020 5/12/2020 6/9/2020 30/6/2024 102%

DWG 0055 (Rev.0) was submitted on 13 Mar 2021. AECOM commented on 20 Apr 2021.

Bestwise to resubmit. Bestwise submitted P&M0025 on 15 June 2021.

Finalized design shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for

Primary Sedimentation Tanks (CDS050-2) 6/9/2020 5/12/2020 6/9/2020 30/6/2024 102%

DWG 0054 (Rev.0) was submitted on 18 Jan 2021. AECOM commented on 9 Mar 2021.

Bestwise to resubmit.

Finalized design shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for

BR 2A and 2B (CDS050-3)
6/9/2020 5/12/2020 6/9/2020 30/6/2024 102%

DWG 0065 (Rev.0) was submitted on 18 Jan 2021.  AECOM commented on 9 Mar 2021.

Bestwise to resubmit.

P&M-0026 (Rev.1) received status B.

Finalized design calculation shall be submitted by 20 Jan 2023.

Submission of detailed design for lifting appliances for

MFB (CDS050-4)

6/9/2020 5/12/2020 6/9/2020 30/6/2024 102%

DWG 0066 (Rev.1) was submitted on 1 Mar 2021. AECOM commented on 5 Mar 2021.

Bestwise to resubmit.

P&M-0027 (Rev.1) received status B.

Finalized design calculation shall be submitted by  20 Jan 2023.

Submission of detailed design for lifting appliances for

Temporary Filtration Tank (CDS050-5) 6/9/2020 5/12/2020 6/9/2020 21/5/2021 Task Completed
DWG 0051 (Rev.2) was resubmitted on 7 May 2021 and acceptance by AECOM subject to

condition on 21 May 2021. Bestwise submitted P&M0021 on 21 June 2021.

Submission for MVAC system

N/A 10/12/2020 N/A 30/6/2024 102%

Design calculations and drawings for inlet works was submitted on 16 Dec 2020. AECOM

commented on 15 Jan 2021 and 20 Jan 2021.

Design calculations and drawings for PST was submitted on 30 Dec 2020. AECOM

commented on 22 Jan 2021 and 26 Jan 2021.

Design calculations and drawings for MFB2 was submitted on 29 Jan 2021. AECOM

commented on 26 Mar 2021.

Subletting package resubmitted by 18 Mar 2021. AECOM accepted on 19 Mar 2021.

Finalized design shall be submitted by 20 Jan 2023.

04SC008 - Design, Supply and Installation of detailed

design for lifting appliances

6B.2.6 Deodorisation System

(EQT-001 - Deodorization Unit)

Building Services System
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Submission for Fire Services System

N/A 15/3/2021 N/A 30/6/2024 102%

Subletting Package to be resubmitted by 31 Mar 2021. AECOM accepted on 9 Apr 2021.

Drawings:

Inlet Works: submitted on 8 June 2021.

PST 1-4: submitted on 23 Jun 2021

BR2A &2B: submitted on 8 Jun 2021

MFB 2: submitted on 8 Jun 2021

Finalized design shall be submitted by 20 Jan 2023.

Submission for Plumbing and Drainage System

N/A 15/3/2021 N/A 30/6/2024 102%

Subletting Package resubmitted by 10 Mar 2021. AECOM accepted on 12 Mar 2021.

Tender invitation was conducted on 15 Mar 2021 and closed on 26 Mar 2021.

Finalized design shall be submitted by 20 Jan 2023.

Submission for Electrical Services System

N/A 10/12/2020 N/A 30/6/2024 102%

GA for lighting was submitted on 18 Dec 2020. AECOM commented on 6 Jan 2021.

Bestwise to resubmit.

GA for small power system was submitted in 8 Feb 2021. AECOM commented on 3 Mar

2021. Bestwise to resubmit.

Finalized design shall be submitted by 20 Jan 2023.

Submission of ELV system

N/A 8/1/2021 N/A 30/6/2024 102%

GA for CCTV was resubmitted on 16 Mar 2021.  AECOM commented on 30 Mar 2021.

Bestwise resubmitted on 25 Jun 2021.

Finalized design shall be submitted by 20 Jan 2023.

Submission for PV system
N/A 15/3/2021 N/A 30/6/2024 102%

Tender package was submitted to AECOM.

Finalized design shall be submitted by 20 Jan 2023.

Submission for SCADA system

N/A 11/2/2021 N/A 30/6/2024 102%

Revised SCADA structure was provided via email on 9 Apr 2021 and tender package is

under preparation.

Finalized design shall be submitted by 20 Jan 2023.

Submission for PMS system

N/A 8/3/2021 N/A 30/6/2024 102%
Tender package to be resubmitted on 29 June 2021.

Finalized design shall be submitted by 20 Jan 2023.

Submission for CMMS & IDMS system N/A 1/6/2021 N/A 30/6/2024 102% Finalized design shall be submitted by 20 Jan 2023.

Section 2 of Works

Street Fire Hydrant Pump Room KD1A: Submission of civil requirement drawing for 15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 17 September 2020

KD1A: Submission of civil requirement drawing for 28/8/2020 18/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed 1st draft of drawing to be submitted by 30 September 2020

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

FS & Sprinkler Pump Room KD1A: Submission of civil requirement drawing for FS 15/7/2020 15/7/2020 15/8/2020 17/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 17 September 2020

KD1A: Submission of civil requirement drawing for FS 28/8/2020 18/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for

Street Fire Hydrant Pump Room (First Draft)
15/7/2020 15/7/2020 15/8/2020 30/9/2020 Task Completed

KD1A: Submission of electrical schematic drawings for 7/9/2020 1/10/2020 5/11/2020 5/11/2020 Task Completed

KD1A: 6 November 2020 Notice of completion works was submitted on 17 Nov 2020

Fire Services Installation Work 1/3/2023 16/3/2023 16/7/2023 31/7/2023

Emergency Generator House KD1A: Submission of civil requirement drawing for

Emergency Generator House up to +8.0 mPD (First

Draft)

15/7/2020 15/7/2020 15/8/2020 18/9/2020 Task Completed no. 1 1 100% 1st draft of drawing submitted on 18 September 2020

KD1A: Submission of civil requirement drawing for

Emergency Generator House up to +8.0 mPD (Final)
28/8/2020 19/9/2020 2/11/2020 5/11/2020 Task Completed no. 1 1 100% Bestwise resubmitted (rev.1) on 5 Nov 2020.

KD1A: Submission of electrical schematic drawings for 15/7/2020 15/7/2020 15/8/2020 30/9/2020

KD1A: Submission of electrical schematic drawings for

Street Fire Hydrant Pump Room (Final)
7/9/2020 1/10/2020 5/11/2020 5/11/2020

KD1A: 6 November 2020
Notice of completion works was submitted on 17 Nov 2020

Material Delivery
7/3/2023 7/3/2023 7/5/2023

Mechanical Installation for DOU3A
8/3/2023 6/7/2023 35%

Testing & Commissioning

DOU3A

Building Services System

SCADA System & PMS
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Submission and Acceptance for Lightning Protection

System Design 6/12/2021 6/12/2021 31/1/2022 31/1/2022 Task Completed

Material Delivery
7/2/2022 7/2/2022 28/2/2022 28/2/2022 Task Completed

Installation Work
31/3/2022 26/4/2022 5/5/2022 5/5/2022 Task Completed

Testing & Commissioning
7/1/2023 7/1/2023 31/1/2023

Submission and Acceptance for Lightning Protection

System Design 20/12/2021 20/12/2021 31/1/2022 31/1/2022 Task Completed

Material Delivery
15/12/2022 1/10/2022 31/3/2022 31/10/2022 Task Completed

Installation Work
15/3/2022 1/11/2022 30/10/2022 14/12/2022 Task Completed

Testing & Commissioning
1/11/2022 15/12/2022 15/11/2022 31/12/2022

MFB No.2 Lifting Appliance Installation at Basement 2
12/5/2023 22/5/2023 11/7/2023 6/6/2024 Task Completed

MVAC Installation at Basement 2
8/5/2023 8/5/2023 7/7/2023

Fire Services Installation at Basement 2
8/5/2023 8/5/2023 7/7/2023

Plumbing Services Installation at Basement 2
8/5/2023 8/5/2023 7/7/2023

Mechanical Installation
7/3/2024 6/5/2024

Electrical Installation

Lifting Appliance Installation at G/F
18/11/2023 22/11/2023 18/12/2023 6/6/2024

Lifting Appliance Installation at 1/F
22/3/2024 21/4/2024 Task Completed

Mechanical Installation
21/3/2024 20/5/2024

BR2A/2B Lifting Appliance Installation
30/3/2024 29/4/2024

Inlet Works Lifting Appliance Installation
30/3/2024 29/4/2024

PST 1~4 Lifting Appliance Installation
30/4/2024 30/4/2024

Section 3 of Works

6B.2.12 Provision of New Replacement Filter Plates Submission of onsite survey plan for acceptance 1/3/2020 25/3/2020 30/3/2020 21/4/2020 Task Completed 100% - Bestwise resubmitted onsite survey plan on 21 April 2020

Acceptance of submission of onsite survey plan 1/3/2020 25/3/2020 30/3/2020 12/5/2020 Task Completed 100% - Survey plan acceptance received on 12 May 2020. Onsite discussion with ST1 was

Submission of onsite survey report 21/5/2020 21/5/2020 29/5/2020 29/5/2020 Task Completed 100%

Acceptancce of onsite survey report 30/5/2020 30/5/2020 15/6/2020 15/6/2020 Task Completed -

Preparation of procurement package (C11) 22/6/2020 22/6/2020 6/7/2020 14/7/2020 Task Completed 100%

Tender invitation (C11) 15/7/2020 15/7/2020 22/7/2020 24/7/2020 Task Completed 100%

Tender Award (C11) 23/7/2020 25/7/2020 29/7/2020 31/7/2020 Task Completed 100% Revised survey report (second draft) was sent to AECOM on 21 Oct 2020. Technical

6B.2.12 Provision of New Replacement Filter Plates

for Existing Membrane Filter Presses at Existing

Sludge Press House

Material Submission

21/8/2020 21/8/2020 28/8/2020 7/12/2020 Task Completed 100%

Material submission (Rev.1) resubmitted on 7 Dec 2020. AECOM accepted subject to

comments on 24 Dec 2020.

Material submission (Rev. 2) resubmitted on 12 Jan 2021. AECOM accepted subject to

comment on 22 Jan 2021.

6B.2.12 Provision of New Replacement Filter Plates

for Existing Membrane Filter Presses at Existing

Sludge Press House

Material Delivery

1/12/2020 1/12/2020 8/8/2021 13/7/2021 Task Completed - Handed over to DSD.

Completion Date of Section 3: 22 September 2021

Lightning Protection System for Inlet Works

(underground)

Lightning Protection System for DOU3A

(underground)
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Subcontracting  

Submission of subletting package for acceptance
1/1/2020 6/3/2020 30/3/2020 6/3/2020 Task Completed 100% -

Acceptance of subletting package 1/3/2020 21/3/2020 30/3/2020 21/3/2020 Task Completed 100% -

Tender invitation 1/3/2020 24/3/2020 1/4/2020 30/3/2020 Task Completed 100% -

Tender award 22/3/2020 14/4/2020 6/4/2020 Task Completed 100% - Bestwise submitted tender report on 6 April 2020

Acceptance of tender award
- - - 15/4/2020 Task Completed 100% AECOM accepted tender report on 15 April 2020

Construction of Contractor 's site accommodation in

WA1-C

Design of MiC
15/4/2020 16/4/2020 1/6/2020 15/8/2020 Task Completed 100%

Revised layout drawings received from AluHouse on 28 May 2020.

Comments provided to AluHouse on 2 June 2020.

Submission of detailed design including foundation

works, septic tank
1/7/2020 1/7/2020 14/7/2020 4/9/2020 Task Completed 100%

Design calculation of foundation work was submitted on 7 July 2020, comment received on

27 July 2020. Bestwise to resubmit.

Site Clearence Work 15/7/2020 20/7/2020 31/7/2020 15/8/2020 Task Completed 100% Tender invitation commenced on 29 May 2020 and tenders received on 4 June 2020. Tender

Off-site fabrication of Septic tank 15/7/2020 20/7/2020 31/7/2020 31/7/2020 Task Completed 100% Site clearence work started on 20 July 2020

Submission of method statement with ICE certificate 1/8/2020 1/8/2020 7/8/2020 8/10/2020 Task Completed 100% CV of ICE was submitted on 4 August 2020 and accepted on 25 August 2020

Submission of design calculation with ICE certificate 1/8/2020 1/8/2020 7/8/2020 8/10/2020 Task Completed 100% Design calculation of foundation work was submitted on 7 July 2020, comment received on

Acceptance of method statement and design calculation 8/8/2020 9/10/2020 14/8/2020 16/10/2020 Task Completed 100% Method Statement and Design Calculation was submitted on 8 Oct 2020.

Submission of method statement with ICE certificate 1/8/2020 1/8/2020 7/8/2020 23/11/2020 Task Completed 100%

Submission of design calculation with ICE certificate 1/8/2020 1/8/2020 7/8/2020 23/11/2020 Task Completed 100%

Acceptance of method statement and design calculation 8/8/2020 24/11/2020 14/8/2020 27/11/2020 Task Completed 100%

Excavation work 17/8/2020 21/10/2020 18/8/2020 21/10/2020 Task Completed 100%

Installation of septic tank 19/8/2020 21/10/2020 20/8/2020 22/10/2020 Task Completed 100%

Construction of RC foundation 21/8/2020 23/10/2020 31/8/2020 12/11/2020 Task Completed 100%

Off-site fabrication and delivery of MiC Office 1/6/2020 30/9/2020 31/7/2020 4/12/2020 Task Completed 100%

On-site installation of MiC Office 1/8/2020 4/12/2020 30/8/2020 5/1/2021 Task Completed 100%

Installation of car park shelter
4/1/2021 7/1/2021 11/1/2021 9/1/2021 Task Completed 100% Subject to the completion of car park shelter of PM office and JEC office.

 

 

04SC003 - Building Information Modeling (BIM) Submission of subletting package for acceptance (C9)
1/3/2020 25/3/2020 14/3/2020 25/3/2020 Task Completed 100% -

Acceptance of subletting package (C9) 14/3/2020 2/4/2020 30/3/2020 2/4/2020 Task Completed 100% -

Tender invitation (C9) 1/4/2020 1/4/2020 8/4/2020 9/4/2020 Task Completed 100% -

Tender award (C9) - - - 15/4/2020 Task Completed 100% - Bestwise submitted tender report on 15 April 2020

Submission of subletting package for acceptance

14/3/2020 16/3/2020 30/3/2020 20/4/2020 Task Completed 100% - Bestwise resubmitted on 20 April 2020

Acceptance of subletting package 28/3/2020 4/5/2020 13/4/2020 13/5/2020 Task Completed 100% - AECOM accepted subletting package on 13 May 2020

Tender invitation 11/4/2020 19/6/2020 27/4/2020 26/6/2020 Task Completed - Invitation to tender was commenced on 19 June 2020 and tender returned on 26 June 2020

Tender award 25/4/2020 27/6/2020 11/5/2020 4/7/2020 Task Completed - Bestwise submitted tender report on 30 June 2020

Acceptance of tender award - - - 18/7/2020 -

 

04SC007 - Independent Beam Plus Consultant Submission of subletting package for acceptance
1/3/2020 30/3/2020 14/3/2020 30/3/2020 Task Completed 100% -

Acceptance of subletting package 14/3/2020 3/4/2020 30/3/2020 3/4/2020 Task Completed 100% -

Tender invitation
30/3/2020 30/3/2020 9/4/2020 9/4/2020 Task Completed 100% -

Tender award
- - - 15/4/2020 Task Completed 100% - Bestwise submitted tender report on 15 April 2020

Acceptance of tender award
- - - 17/4/2020 Task Completed 100% - AECOM accepted tender report on 17 April 2020

Introduction meeting with IBPC, Cinotech
- - - 28/4/2020 Task Completed 100% - Meeting completed on 28 April 2020 followed by planning work progress

 

04SC008 - Design, Supply and Installation of detailed Submission of subletting package for acceptance (C9) 1/4/2020 17/3/2020 14/4/2020 17/3/2020 Task Completed 100% - Bestwise submitted subletting package on 3 April 2020

Acceptance of subletting package (C9) 14/4/2020 17/4/2020 30/4/2020 28/4/2020 Task Completed 100% - AECOM accepted subletting package on 28 April 2020

Tender invitation (C9) 30/4/2020 6/5/2020 14/5/2020 28/5/2020 Task Completed 100% - Invitation to tender was commenced on 6 May 2020 and tender returned on 28 May 2020

Tender award (C9) 14/5/2020 29/5/2020 30/5/2020 9/6/2020 Task Completed 100% - Bestwise submitted tender report on 9 June 2020.

Temporary Primary Sludge Thickener and its Submission of subletting package (C9) for acceptance 15/05/2020 -> 14/8/2020 15/05/2020 - 27/8/2020 Task Completed 100% Bestwise - *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

Acceptance of subletting package (C9) (Mech) 30/05/2020 ->

30/7/2020*
15/8/2020

15/06/2020-

> 15/8/2020*
16/9/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

Tender invitation (C9) (Mech)

15/06/2020->

15/8/2020*
9/9/2020

22/06/2020-

> 22/8/2020*
14/10/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Tender invitation for FRP Tank was conducted on 9 Sep 2020, tender returned on 16 Sep

2020.

- Tender invitation for mechanical installation was conducted on 29 Sept 2020, tender

returned on 14 Oct 2020,
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Tender award (C9) (Mech)

22/06/2020->

22/8/2020*
17/9/2020

29/06/2020-

> 29/8/2020*
22/10/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Tender report for FRP Tank was submitted on 24 Sep 2020 and accepted on 9 Oct 2020.

- Tender report for mechanical installation submitted on 22 Oct 2020 and accepted on 16

Acceptance of tender award (C9) (Mech) - - - 16/11/2020 Task Completed 100%

Submission of subletting package (C9) for acceptance

(Elect)
15/05/2020 ->

15/7/2020*
9/12/2020

15/05/2020 -

>

30/11/2020*

28/1/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Bestwise resubmitted subcontracting package of electrical installation on 28 Jan 2021

Acceptance of subletting package (C9) (Elect) 30/05/2020 ->

30/7/2020*
29/1/2021

15/06/2020-

> 15/8/2020*
1/2/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

Tender invitation (C9) (Elect)
15/06/2020->

15/8/2020*
1/2/2021

22/06/2020-

> 22/8/2020*
11/2/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Tender invitation commenced on 1 Feb 2021 and returned on 11 Feb 2021

Tender award (C9) (Elect)
22/06/2020->

22/8/2020*
11/2/2021

29/06/2020-

> 29/8/2020*
23/2/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Tender report target submitted on 23 Feb 2021 and accepted on 24 Feb 2021

Acceptance of tender award (C9) (Elect) - - - 26/2/2021 Task Completed 100%

Tender invitation (C11)

30/04/2020->

15/07/2020*
30/4/2020

30/06/2020-

>

15/09/2020*

18/11/2020 Task Completed 100% Bestwise

'- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

-Tender invitation of Primary Sludge Thickener commenced on 22 April 2020 and tender

was received on 29 April 2020. Tender queries was requested on 5 May 2020 and received

on 7 May 2020. Tender report was commented by PM and resubmitted on 22 May 2020.

Accepted by AECOM on 12 Jun 2020.

- Tender Invitation of process pumps for the thickening system was commenced on 5 Jun

2020 and tenders were received on 10 June 2020. Tender report submitted to PM on 2 July

2020.                                                                                                                                      -

Tender Invitation of activated carbon filter was commenced on 22 Oct 2020 and to be

returned on 2 Nov 2020. Tender report submitted on 5 Nov 2020 and accepted on 16 Nov

2020

- Tender Invitation of FRP platform was commenced on 13 Nov 2020 and to be returned on

20 Nov 2020. Tender report submitted on 30 Nov 2020 and accepted on 11 Jan 2020

- Tender Invitation of instrument was commenced on 18 Nov 2020 and to be returned on 25

Nov 2020. Tender report submitted on 30 Nov 2020

- Based on the control philosophy agreed on 23 Dec 2020, motorized and solenoid valves

were selected.
Tender award (C11) 15/05/2020->

29/07/2020*
30/5/2020

15/07/2020-

>
30/11/2020 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

Acceptance of tender award (C11) - - - 18/9/2020 -

Design Submission

03/07/2020 ->

15/07/2020*
5/8/2020

21/09/2020-

>

02/10/2020*

10/5/2021 Task Completed 100% Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

-Design submission of Process Pumps (Rev.3) resubmitted on14 Apr 2021, AECOM

accepted with comments on 7 May 2021.

-Design submission of electrical calculation (rev.2) was resubmitted on 29 Apr 2021.

AECOM accepted with comments on 10 May 2021.

-Control Philosophy (Rev.2)  resubmitted on 5 Mar 2021. AECOM accepted subject to

comments on 26 Mar 2021.

Plant and Material Submission

21/07/2020 ->

30/07/2020*
21/7/2020

31/08/2020 -

>

31/10/2020*

30/6/2021 Task Completed Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Plant and Material submission of primary sludge thickener was resubmitted on 1 Sep 2020

(Rev. 3) and AECOM accepted on 8 Sep 2020.

- Plant and Material submission P&M0002 (Rev.2) of process pumps was submitted on 5

August 2020 and AECOM commented on 26 Aug 2020, Bestwise to re-submitted to

AECOM.

- Plant and Material submission (Rev.0) for valves was submitted on 16 Nov 2020. AECOM

accepted on 14 Dec 2020 subject to comments

- Plant and Material submission (Rev.1) for DI pipes and fittings was resubmitted on 3 Dec

2020. AECOM accepted on 14 Dec 2020

- Plant and Material submission (Rev.0) for primary sludge equalization tank was submitted

on 5 Feb 2021. AECOM accepted subject to comments on 25 Feb 2021.

- Plant and Material submission (Rev.0) for activated carbon filter was submitted on 28 Jan

2021. AECOM accepted subject to comments on 5 Feb 2021.

- Plant and Material submission (Rev. 1) for instruments was resubmitted on 13 Mar 2021.

AECOM accepted subject to comments on 7 Apr 2021.
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Drawing Submission

03/07/2020 ->

30/07/2020*
3/8/2020

21/09/2020 -

>

21/11/2020*

10/2/2021 Task Completed 100% Bestwise

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- PFD, P&ID, Schematic GA (Rev.3) resubmitted on 22 Jan 2021 according to the finallized

control philosophy. AECOM accepted subject to comment on 29 Jan 2021.

- Electrical drawing -  Bestwise resubmitted electrical drawing (Rev.5) on 22 Mar 2021.

AECOM accepted on 16 Apr 2021.

Material Manufacturing

31/07/2020 ->

30/09/2020*
4/8/2020

21/10/2020 -

>

21/12/2020*

20/4/2021 Task Completed 100%

- *=Corresponding PMI No.009 and CE No.009 were issued by AECOM on 14 July 2020.

CE was implemented on 15 July 2020.

- Manufacturing instruction of PS thickener was issued on 3 August 2020.

- Manufacturing instruction of process pumps was issued on 24 September 2020

- Electrical sub-contractor is awarded and manufacturing LCP

Material Delivery 05/09/2020 -> 4/11/2020 16/11/2020 - 21/6/2021 Task Completed

Mechanical Installation

01/10/2020 ->

01/12/2020*
2/2/2021

15/11/2020 -

>

15/01/2021*

17/5/2021 Task Completed -

Offsite Fabrication and Delivery of FRP Tank 16/1/2021 7/4/2021 Task Completed 100% First batch to be delivered on 23 Mar 2021

Onsite Installation of FRP Tank

7/4/2021 30/7/2021 Task Completed Water filling to tank completed; Tank hydraulic test completed.

Electrical Installation

01/10/2020 ->

01/12/2020*
19/3/2021

15/11/2020 -

>

15/01/2021*

19/7/2021 Task Completed - Energize of all LCPs on 24 May 2021 and isolated prior to system commissioning.

Temporary Primary Sludge Thickener and its

accessories

(Sub-programme was provided by Bestwise)

Testing and Comissioning

15/11/2020 ->

15/01/2021*
8/5/2021

22/11/2020 -

>

22/01/2021*

30/9/2022 Completed -

Improvement works under PMI are on-going and defect rectification for BCM comments

was partially completed.

- Testing and Commissioning (3 x 24hrs) completed by End September.

Submission of subletting package (C9) for acceptance 15/10/2020 15/10/2020 31/10/2020 11/12/2020 Task Completed 100%

Acceptance of subletting package (C9) 1/11/2020 5/11/2020 15/11/2020 2/1/2021 Task Completed 100%

Tender invitation (C9) 16/11/2020 26/1/2021 30/11/2020 5/2/2021 Task Completed 100% Tender invitation commenced on 26 Jan 2021, and returned on 5 Feb 2021

Tender award (C9) 30/11/2020 18/2/2021 7/12/2020 18/2/2021 Task Completed 100% Tender report was submitted on 18 Feb 2021 and accepted on 26 Feb 2021

Acceptance of tender award (C9) 8/12/2020 18/2/2021 15/12/2020 26/2/2021 Task Completed 100%

Design Submission 15/12/2020 15/3/2021 15/1/2021 23/4/2021 Task Completed 100% DWG-0100 was submitted on 23 Apr 2021. AECOM accepted with comments on 30 Apr

Transportation of existing dismantled genset no. 2

(Genset No.2) to subcontractor (Click Ltd.)’s workshop
9/3/2021 9/3/2021 9/3/2021 9/3/2021 Task Completed 100%

Drawing submission (Drawing of General Layout for

Existing 600kVA Genset Container)
23/4/2021 23/4/2021 30/4/2021 30/4/2021 Task Completed 100%

Drawing submission (Cable route ,general arrangement,

etc)

P431 DWG-0106

14/5/2021 28/5/2021 21/5/2021 5 July 2021  Task Completed 100%

Material submission

P431 P&M-0087 21 May 2021   19 June 2021   28 May 2021 12 July 2021   Task Completed 100%

Fabrication of container at PRC 21 June 2021   21 June 2021   TBC 12/8/2021 Task Completed 100%

Container deliver to HK TBC 12/8/2021 10/8/2021 12/8/2021 Task Completed 100%

Off site modification work at HK factory TBC 16/8/2021 24/8/2021 24/8/2021 Task Completed 100%

FAT plan of modified Genset No.2

P431 MS-036
12/7/2021 12/7/2021 20/8/2021 20/8/2021 Task Completed 100%

FAT of Genset No.2 after modification works 25/8/2021 25/8/2021 25/8/2021 25/8/2021 Task Completed 100%

Installation Work of I-beam Support 26/8/2021 26/8/2021 26/8/2021 26/8/2021 Task Completed 100%

Transportation of Genset No. 2 to existing power house

in SWHSTW and completion of the Genset No.2

installation on I-beam supporting frame
27/8/2021 27/8/2021 27/8/2021 27/8/2021 Task Completed 100%

Provision of one (1) can of 160L diesel and a diesel hand

pump placed at diesel daily tank of Genset No.1 for

standby top up (PPMI-012 item L) Location to be

coordinated and advised by SWHSTW operator

DSD/ST1

27/7/2021 27/7/2021 31/8/2021 Location to be further coordinated with DSD.

Modification works of existing switchboard 1/9/2021 1/9/2021 8/9/2021 8/9/2021 Task Completed 100%

Modification of Existing Emergency Generator

Electrical Works



Contract No. DE/2018/04

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

-  E&M Works for Sewage Treatment Facilities

3 Month Rolling Programme (From  01/07/2024 to 01/10/2024)
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Anticipated /

Actual
Commencem
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Contract

Planned

Finish Date

Anticipated /
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Unit
Total
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%
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(E&M contract)
Time

Cables (including control cable and power cables) laying

and installation of cable containment, busbar chamber 21/7/2021 30/7/2021 8/9/2021 8/9/2021 Task Completed 100%

Supply of busbar chamber/ connection box
10/8/2021 10/8/2021 3/9/2021 3/9/2021 Task Completed 100%

Completion of all Genset cables and cable termination

work to existing power house in SWHSTW after the

completion of  Genset No. 2 installation work

  

1/9/2021 1/9/2021 8/9/2021 8/9/2021 Task Completed 100%

Delivery of dummy load and self-test

9/9/2021 9/9/2021 14/9/2021 15/9/2021 Task Completed 100%

SAT and T&C (witness by AECOM and DSD/ST1)

Please allow 1 week advance notice for coordination

with DSD/ST1, e.g. genset signal start, etc.)
15/9/2021 15/9/2021 15/9/2021 16/9/2021 Task Completed 100%

 

04SC009 - Design, Supply and Installation of HVSB Submission of subletting package for acceptance 21/4/2020 1/5/2020 -

Acceptance of subletting package 21/5/2020 30/5/2020 -

Tender invitation 1/6/2020 14/6/2020 -

Tender award 1/7/2020 14/7/2020 -

 

 

04SC010 - Design, Supply and Installation of LVSB Submission of subletting package for acceptance 1/5/2020 14/5/2020 -

Acceptance of subletting package 1/6/2020 14/6/2020 -

Tender invitation 14/6/2020 30/6/2020 -

Tender award 1/7/2020 14/7/2020 -

 

 

04SC011 - Design and Installation of Building Submission of subletting package for acceptance 14/4/2020 30/4/2020 -

Acceptance of subletting package 14/5/2020 30/5/2020 -

Tender invitation 30/5/2020 14/6/2020 -

Tender award 21/6/2020 30/6/2020 -

 

 

04SC012 - Facility Computerized Systems Submission of subletting package for acceptance 14/5/2020 30/5/2020 -

Acceptance of subletting package 14/6/2020 30/6/2020 -

Tender invitation 1/7/2020 14/7/2020 -

Tender award 21/7/2020 14/8/2020 -

 

 

PS Clause no. 6B.2.1

Inlet Pump

Submission of marking scheme for PM's acceptance

(fourth draft) 1/5/2020 1/5/2020 1/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020.

Submission of marking scheme for PM's acceptance 1/5/2020 1/5/2020 1/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020.

Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020

Tender invitation 29/5/2020 9/9/2020 29/9/2020 18/9/2020 Task Completed 100% Tender invitation was conducted on 9 Sept 2020 and returned on 18 Sept 2020.

PS Clause no. 6B.2.1

Inlet Pump

Tender award
5/6/2020 19/9/2020 5/10/2020 7/10/2020 Task Completed 100%

Technical Submission Evaluation Report was submitted on 5 Oct 2020, Tender report was

submitted on 7 Oct 2020. AECOM noted on 8 Oct 2020.

Acceptance of tender award 19/6/2020 17/10/2020 19/10/2020 15/11/2020 Task Completed -

 

Submission of marking scheme for PM's acceptance

(third draft)
1/5/2020 14/5/2020 1/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020

Submission of marking scheme for PM's acceptance 1/5/2020 14/5/2020 1/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020

Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020

Tender invitation 29/5/2020 20/11/2020 29/9/2020 11/12/2020 Task Completed 100% Tender invitation was conducted on 20 Nov 2020 and returned on 11 Dec 2020. Tender

Tender award

5/6/2020 13/12/2020 5/10/2020 3/3/2021 Task Completed 100%

Technical Submission Evaluation Report was submitted on 12 Jan 2021. AECOM noted on

22 Jan 2021.

Tender Report was submitted on 4 Feb 2021, AECOM commented on 19 Feb 2021,

Bestwise submitted supplementary information on 26 Feb 2021. AECOM noted on 3 Mar

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 1/5/2020 14/5/2020 1/9/2020 2/9/2020 Task Completed 100% AECOM commented on 1 September 2020, Bestwise resubmitted on 2 Sep 2020

Submission of marking scheme for PM's acceptance 1/5/2020 3/9/2020 1/9/2020 2/9/2020 Task Completed 100% Bestwise resubmitted on 2 Sep 2020

Acceptance of marking scheme by the PM 15/5/2020 20/8/2020 15/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020, subject to conditions.

Tender invitation

29/5/2020 17/2/2021 29/9/2020 12/3/2021 Task Completed 100%

Procurement package would follow the approved format (i.e. aeration blower)

Tender invitation was conducted on 17 Feb 2021. Addendum No. 1 was issued on 18 Feb

2021. Tender return date was extended from 26 Feb 2021 to 12 Mar 2021. Tender returned

Tender award

5/6/2020 18/3/2021 5/10/2020 20/4/2021 Task Completed -
Technical Submission Evaluation Report was submitted on 18 Mar 2021. AECOM noted on

30 Mar 2021. Tender Report was submitted on 8 Apr 2021. LOI was issued to supplier.

Plant and Materials (Marking Scheme)

Modification of Existing Emergency Generator

Electrical Works

PS Clause no. 6B.2.4

MBR Pre-treatment Screen

PS Clause no. 6B.2.4

Air Diffusion System
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Acceptance of tender award 19/6/2020 20/2/2021 19/10/2020 12/3/2021 Task Completed -

 

 

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020

Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020

Acceptance of marking scheme by the PM 28/5/2020 20/8/2020 28/9/2020 1/9/2020 Task Completed 100% AECOM accepted on 1 Sep 2020

Tender invitation

11/6/2020 3/2/2021 12/10/2020 3/3/2021 Task Completed 100%

Procurement package was submitted to AECOM under CGS-066. AECOM replied on 29

Jan 2021.

Tender invitation was conducted on 3 Feb 2021. Tender returned on 3 Mar 2021

Tender award

18/6/2020 4/3/2021 19/10/2020 12/4/2021 Task Completed -
Technical Submission Evaluation Report was submitted on 10 Mar 2021.  AECOM noted

on 19 Mar 2021. Tender Report was submitted on 24 Mar 2021. LOI was issued to supplier.

Acceptance of tender award 2/7/2020 4/3/2021 2/11/2020 25/3/2021 Task Completed - AECOM accepted on 1 Sep 2020, subject to conditions.

PS Clause no. 6B.2.4 Submission of marking scheme for PM's acceptance 14/5/2020 1/5/2020 14/9/2020 2/9/2020 Task Completed 100% AECOM commented on 1 September 2020, Bestwise resubmitted on 2 Sep 2020

Submission of marking scheme for PM's acceptance 14/5/2020 3/9/2020 14/9/2020 2/9/2020 Task Completed 100% Bestwise resubmitted on 2 Sep 2020

Acceptance of marking scheme by the PM 28/5/2020 3/9/2020 28/9/2020 5/9/2020 Task Completed 100% AECOM accepted on 5 Sep 2020 subject to conditions.

Tender invitation 11/6/2020 14/9/2020 12/10/2020 5/10/2020 Task Completed 100% Tender invitation was conducted on 14 Sept 2020 and returned on 5 Oct 2020.

PS Clause no. 6B.2.4

Membrane Modules, Cassettes / Racks

Tender award
18/6/2020 6/10/2020 19/10/2020 2/11/2020 Task Completed 100%

Technical Submission Evaluation Report was submitted on 14 Oct 2020, Tender report was

submitted on 2 Nov 2020. AECOM noted on 4 Nov 2020.

Acceptance of tender award 2/7/2020 3/11/2020 2/11/2020 24/11/2020 Task Completed -

 

 

Submission of marking scheme for PM's acceptance

(second draft)
14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% AECOM commented on 14 August 2020, Bestwise resubmitted on 19 Aug 2020

Submission of marking scheme for PM's acceptance 14/5/2020 14/5/2020 14/9/2020 19/8/2020 Task Completed 100% Bestwise resubmitted on 19 Aug 2020

Acceptance of marking scheme by the PM 28/5/2020 20/8/2020 28/9/2020 1/9/2020 Task Completed 100% AECOM accepeted on 1 Sep 2020

Tender invitation 11/6/2020 25/9/2020 12/10/2020 29/10/2020 Task Completed 100% Tender invitation was conducted on 25 Sept 2020 and returned on 29 Oct 2020.

PS Clause no. 6B.2.4

RAS Pump

Tender award
18/6/2020 30/10/2020 19/10/2020 2/12/2020 Task Completed 100%

Technical Submission Evaluation Report was submitted on 6 Nov 2020. Tender report was

submitted on 24 Nov 2020, AECOM noted on 2 Dec 2020.

Acceptance of tender award 2/7/2020 21/11/2020 2/11/2020 12/12/2020 Task Completed -

 

 

Usage of WA2-A

- 21/2/2020 21/2/2020 Task Completed -

Site works including fencing and site clearnace works to be completed by DC/2018/06 by

30/4/2020

WA2C handovered to Bestwise on 21 February 2020

PS Clause no. 6B.2.4

BR Aeration Blower


