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EXECUTIVE SUMMARY 

Introduction 

1. This is the 2nd Quarterly Environmental Monitoring and Audit (EM&A) Summary Report prepared 

by the Environmental Team, Cinotech Consultants Ltd., for Agreement No. SPW 07/2019 “Shek 

Wu Hui Effluent Polishing Plant – Main Works Stage 1” (hereinafter called “the Project”).  This 

report summarized the monitoring results and audits findings of the EM&A programme under the 

issued further EP No. FEP-02/474/2013 and in accordance with the Updated EM&A Manual 

conducted between 1st April 2020 and 30th June 2020. 

Summary of Main Works Undertaken and Key Measures Implemented 

2. The construction activities undertaken in the reporting quarter were as follows: 

Table I    Summary Table for Major Site Activities in the Reporting Quarter 

Contract No. Contract Title Site Activities 

DC/2018/06 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Civil Works for 

Sludge Treatment Facilities and 

132kV Primary Substation 

 Piling installation 

 Sheet piling installation 

 Drainage diversion work 

 Construction of site hoarding 

 Tree transplanting 

 Pile loading test 

DC/2018/07 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Civil Works for 

Sewage Treatment Facilities 

 Site cleaning tidy up and clearance 

 Predrilling works 

 Demolition works 

 Drainage and underground utilities 

diversion 

 Sheet pile construction 

 Excavation 

 Cable identification and cable diversion at 

AR3 

DE/2018/03 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Sidestream Treatment 

Facilities and E&M Works for 

Sluge Treatment Faciliteis 

 Site clearance and fencing work in WA3 

 Civil work in WA1-B 

DE/2018/04 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - E&M Works for 

Sewage Treatment Facilities 

 Dismantle and removal of emergency 

generators in existing power house 
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3. Implementation of the key mitigation measures during the reporting period are as follows: 

 

Air Quality 

 Water spraying on haul road was done to minimize dust generation. 

 Stockpiles were covered by impervious sheets. 

 Cement of more than 20 bags were covered by impervious materials to avoid dust 

generation. 

 

Water Quality 

 Stagnant water was removed, pumped and collected in the sedimentation tank. 

 Manholes were covered by impervious sheets to prevent muddy water flowing into the 

drainage system. 

 The water pump drainage was repaired and well-maintained to prevent water accumulation 

on-site. 

 The capacity of water tank was well-maintained to prevent water leakage. 

 The water barriers along the site area were completely bounded by sand bags to avoid 

stagnant water accumulation on-site. 

 

Waste Management 

 General refuse was removed to avoid waste accumulation. 

 Waste stockpile was covered by tarpaulin sheets. 

 Chemicals were stored in drip trays properly. 

 

Summary of Exceedances, Investigation and Follow-up 

4. Exceedance of Action/Limit levels between April and June 2020 and summary of the non-

compliance in the reporting quarter for the Project is tabulated in Table II. 

Table II      Non-compliance Record for the Project in the Reporting Quarter 

Parameter 
No. of Exceedance Investigation 

Result Action Level Limit Level 
April 2020 

Air Quality (1-hour TSP) 0 0 N/A 

Air Quality (24-hour TSP) 0 0 N/A 

Noise 0 0 N/A 

Ecology 0 0 N/A 

May 2020 

Air Quality (1-hour TSP) 0 0 N/A 

Air Quality (24-hour TSP) 0 0 N/A 

Noise 0 0 N/A 

Ecology 0 0 N/A 

June 2020 

Air Quality (1-hour TSP) 0 0 N/A 

Air Quality (24-hour TSP) 0 0 N/A 

Noise 0 0 N/A 

Ecology 1 0 Non-project related 

 

5. No exceedance was recorded at any air quality monitoring station during the reporting period. 
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6. No exceedance was recorded at any noise monitoring station during the reporting period. 

7. 1 Action Level and no Limit Level were triggered for ecological monitoring during the reporting 

period.   

Complaint Handling, Prosecution and Public Engagement 

8. Summary of complaint handling, prosecution and public engagement in the reporting quarter is 

tabulated in Table III. 

Table III       Summary Table of Complaints, Summons, Prosecutions and Public Engagement 

Activities in the Reporting Quarter 

Event 
Event Details 

Follow-up/ Remedial Actions 
Status/ 

Remarks Number Brief Description 

Complaints 

Received 
0 - - - 

Notification 

of Summons 

and 

Prosecutions 

Received 

0 - - - 

Public 

Engagement 

Activities 

0 - - - 

Reporting Changes 

9. There were no reporting changes during the reporting quarter. 
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Future Key Issues 

10. The key works or activities will be anticipated in the next reporting period are as follows: 

Table IV    Summary Table for Site Activities in the Next Reporting Period 

Contract No. Contract Title Site Activities 

DC/2018/06 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Civil Works for 

Sludge Treatment Facilities and 

132kV Primary Substation 

 Sheet piling installation 

 Pile loading test 

DC/2018/07 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Civil Works for 

Sewage Treatment Facilities 

 Demolition of FST 

 Sheet piling at inlet 

 Cable identification and cable diversion at 

AR3 

DE/2018/03 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - Sidestream Treatment 

Facilities and E&M Works for 

Sluge Treatment Faciliteis 

 Site clearance in WA3 

 Civil work in WA1-B 

 Site office construction work in WA1-B 

DE/2018/04 Shek Wu Hui Effluent 

Polishing Plant - Main Works 

Stage 1 - E&M Works for 

Sewage Treatment Facilities 

 Dismantle and removal of emergency 

generators in existing power house 

 Construction of contractor’s site office 

foundation and site installation of the 

contractor’s site office accommodations 

(MiC) 

 Construction of temporary filtrate 

equalisation tank 

 Installation of temporary primary sludge 

thickener and its accessories 
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1 INTRODUCTION 

Background 

1.1 The Further Expansion of Shek Wu Hui Effluent Polishing Plant (SWHEPP) is a designated 

Project (DP) under F.1 and F.2 of Part 1, Schedule 2 of Environmental Impact Assessment 

Ordinance (EIAO). The “North East New Territories New Development Areas” Environmental 

Impact Assessment (NENT NDAs EIA) Report (Registered No.: AEIAR-175/2013) covered the 

assessment for the Further Expansion of SWHSTW Phase 1A, 1B and 2, and the associated 

Environmental Monitoring and Audit (EM&A) Manual was approved on 18 October 2013.  

1.2 The existing Shek Wu Hui Sewage Treatment Works (SWHSTW) is operated and maintained 

by the Drainage Services Department (DSD). It provides secondary level treatment to sewage 

collected from Sheung Shui, Fanling and adjacent areas, SWHSTW was completed in two stages 

and expanded progressively in the past year. In 2009, the expansion of SWHSTW was completed 

and its design capacity was 93,000m2/day at average dry weather flow (ADWF). After the 

Resource Allocation Exercise 2017, the existing SWHSTW is proposed to be upgraded from 

secondary to tertiary treatment level as the new SWHEPP at 3 stages: Main Works Stage 1, Stage 

2 and Stage 3.  

1.3 A Further Environmental Permit (EP) (Permit No. FEP-02/474/2013) was issued on 15 February 

2018 to DSD as the Permit Holder to assume the responsibility for construction and operating 

the SWHEPP Project up to a capacity of 190,000m3/day. The updated Environmental Monitoring 

and Audit (EM&A) Manual was prepared in accordance with Condition 2.3 of the Further EP. 

The site layout plan for the Project is shown in Figure 1.1.  

1.4 Cinotech Consultants Ltd. was designated as the Environmental Team (ET) to undertake the 

Environmental Monitoring and Audit (EM&A) works for the Project. The construction 

commencement of the Project was on 3rd January 2020. This is the 2nd Quarterly EM&A 

Summary Report summarizing the EM&A works for the Project between 1st April 2020 and 30th 

June 2020. 

Project Organizations 

1.5 Different Parties with different levels of involvement in the project organization include: 

 Permit Holder/Project Proponent – Drainage Services Department (DSD) 

 Supervisor Representative – AECOM Asia Company Limited (AECOM) 

 Environmental Team (ET) – Cinotech Consultants Limited (Cinotech) 

 Independent Environmental Checker (IEC) – Ramboll Hong Kong Limited (Ramboll) 

 Contractors 

o Contract No.: DC/2018/06 - Kwan Lee - Chun Wo Joint Venture (KLCWJV) 

o Contract No.: DC/2018/07 - Kwan Lee - Chun Wo Joint Venture (KLCWJV) 

o Contract No.: DE/2018/03 - Jardine Engineering Corporation Limited (JEC) 

o Contract No.: DE/2018/04 - Bestwise Envirotech Limited (Bestwise) 
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1.6 The key contacts of the Project are shown in Table 1.1. 

Table 1.1       Key Project Contacts 

Party Role Contact Person Phone No. 

DSD 
Permit Holder / Project 

Proponent 

Ms. Konica Cheung 2594 7463 

Public Enquiry 3142 2256 

AECOM Supervisor Representative Mr. Henry Tai 3792 0580 

Cinotech Environmental Team  
Mr. KS Lee (ETL) 2151 2091 

Ms. Betty Choi 2151 2072 

Ramboll 
Independent 

Environmental Checker 
Mr. Manson Yeung 3465 2888 

KLCWJV Contractor (DC/2018/06) Mr. Yip Yun Lam 9532 7174 

KLCWJV Contractor (DC/2018/07) Mr. Karsten Kwong  9771 0059 

JEC Contractor (DE/2018/03) Mr. Brendan Chan 2807 4264 

Bestwise Contractor (DE/2018/04) Mr. Albus Cheung  9731 0831 

 

1.7 The Organizational Structure for Environmental Management is shown in Figure 1.2. 

Construction Activities Undertaken During the Reporting Quarter  

1.8 The construction programme is presented in Appendix A. The major site activities undertaken 

in the reporting quarter were: 

 Table 1.2       Summary Table for Major Site Activities in the Reporting Quarter 

Contract No. Contract Title Site Activities 

DC/2018/06 Shek Wu Hui Effluent 

Polishing Plant - Main 

Works Stage 1 - Civil 

Works for Sludge 

Treatment Facilities and 

132kV Primary Substation 

 Piling installation 

 Sheet piling installation 

 Drainage diversion work 

 Construction of site hoarding 

 Tree transplanting 

 Pile loading test 

DC/2018/07 Shek Wu Hui Effluent 

Polishing Plant - Main 

Works Stage 1 - Civil 

Works for Sewage 

Treatment Facilities 

 Site cleaning tidy up and clearance 

 Predrilling works 

 Demolition works 

 Drainage and underground utilities 

diversion 

 Sheet pile construction 

 Excavation 

 Cable identification and cable diversion at 

AR3 
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Contract No. Contract Title Site Activities 

DE/2018/03 Shek Wu Hui Effluent 

Polishing Plant - Main 

Works Stage 1 - Sidestream 

Treatment Facilities and 

E&M Works for Sluge 

Treatment Faciliteis 

 Site clearance and fencing work in WA3 

 Civil work in WA1-B 

DE/2018/04 Shek Wu Hui Effluent 

Polishing Plant - Main 

Works Stage 1 - E&M 

Works for Sewage 

Treatment Facilities 

 Dismantle and removal of emergency 

generators in existing power house 
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2 ENVIRONMENTAL MONITORING AND AUDIT REQUIREMENTS 

Monitoring Parameters and Monitoring Locations 

2.1 The Updated EM&A Manual designates locations for the ET to monitor environmental impacts 

in terms of air quality, noise and ecology due to the Project. The Project area and monitoring 

locations are depicted in Figures 2-4.  Appendix B gives details of monitoring requirements. 

Environmental Quality Performance Limits (Action and Limit Levels) 

2.2 Should the environmental quality parameters exceed the Action/Limit Levels, the respective 

action plans would be implemented.  The Action/Limit Levels for each environmental parameter 

are given in Appendix C. 

Monitoring Methodology 

2.3 Monitoring works/equipment were conducted/calibrated regularly in accordance with the 

Updated EM&A Manual. Copies of calibration certificates are attached in the appendices of the 

corresponding Monthly EM&A Reports within the reporting period. 

Implementation Status of Environmental Mitigation Measures 

2.4 The Contractor has implemented environmental mitigation measures and requirements as stated 

in the EIA Report, the Environmental Permit and Updated EM&A Manual. The implementation 

status of environmental mitigation measures (EMIS) is given in Appendix D.  

Site Audit Summary 

2.5 Site audits were carried out on a weekly basis. During site inspections in the reporting period, no 

non-conformance was identified. The observations and recommendations made during the 

reporting period are summarized in Appendix E. 

Status of Waste Management 

2.6 The amount of wastes generated by the major site activities of this Project is shown in Appendix 

F.  
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3 MONITORING RESULTS  

Weather Conditions 

3.1 The weather conditions were generally sunny and cloudy during the monitoring sessions of the 

reporting period.  The details of weather conditions for each individual monitoring session was 

presented in the corresponding Monthly EM&A Reports within the reporting period. 

Air Quality 

3.2 All 1-hour TSP monitoring was conducted as scheduled in the reporting quarter. No Action/Limit 

Level exceedance was recorded. 

3.3 All 24-hour TSP monitoring was conducted as scheduled in the reporting quarter. No 

Action/Limit Level exceedance was recorded. 

3.4 The graphical presentations of 1-hour and 24-hour TSP monitoring results are shown in 

Appendix G and Appendix H respectively. 

Construction Noise 

3.5 All construction noise monitoring was conducted as scheduled in the reporting period. No Action 

and Limit Level exceedance was recorded. 

3.6 The graphical presentations of the noise monitoring results are shown in Appendix I. 

Ecology 

3.7 All ecological monitoring was conducted as scheduled in the reporting period.  1 Action Level 

was triggered for ecological monitoring between April and June 2020. No Limit Level was 

triggered.  

3.8 A summary of ecological monitoring analysis is shown in Appendix J. 

Water Quality 

3.9 According to the Updated EM&A Manual, no water monitoring is required before the 

commencement of outfall construction at Ng Tung River. 

3.10 Site audits were carried out on a weekly basis to monitor and audit the timely implementation of 

water quality mitigation measures of this project. No non-compliance of water quality mitigation 

measures was observed in the reporting quarter. 

Waste Management 

3.11 Site audits were carried out on a weekly basis to monitor and audit to ensure that proper storage, 

transportation and disposal practices of waste materials generated during construction activities, 

such as construction and demolition (C&D) materials and general refuse are being implemented. 

Details of the amount of wastes generated by the major site activities is shown in Appendix F. 
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Landscape and Visual 

3.12 Site audits were carried out on a weekly basis to monitor and audit the timely implementation of 

landscape and visual mitigation measures of this project. No non-compliance of the landscape 

and visual mitigation measures was recorded in the reporting quarter. 

Influencing Factors on the Monitoring Results 

3.13 During the reporting period, the major dust and noise sources identified at the designated 

monitoring stations are shown in Tables 3.1 and 3.2. 

Table 3.1       Major Dust Sources during the Monitoring in the Reporting Quarter 

Monitoring Stations Major Dust Source 

AM1 - Wai Loi Tsuen 
Village House Renovation Works and Road 

Traffic at Sheung Shui Tung Hing Road 

AM2 - Fu Tei Au N/A 

AM1a - Site Boundary of the Shek Wu 

Hui STW (East) 
Vehicle Movement within SWHSTW 

AM2a - Site Boundary of the Shek Wu 

Hui STW (North) 
N/A 

 

Table 3.2       Major Noise Sources during the Monitoring in the Reporting Quarter 

Monitoring Stations Major Noise Source 

NM1 - Wai Loi Tsuen 

Railway Noise, Village House Renovation 

Works and Road Traffic at Sheung Shui Tung 

Hing Road 

NM2 - Fu Tei Au N/A 

NM3 - Man Kok Village Road traffic at Po Wan Road 

 

3.14 The observations identified during ecological monitoring at the designated monitoring stations 

are shown in Table 3.3. 

Table 3.3       Observations during Ecological Monitoring in the Reporting Quarter 

Location Project Related Non-Project Related 

T1 (PC1, PC2) 
Excavation, sheet-piling, drilling, 

vibration hammering 

Oil stain, excavation, fishing, singing, 

remote boating 

T2 (PC3, PC4) 
Vibration hammering, excavation, 

drilling, sheet-piling, trucks 

Helicopter, mowing, oil stain, singing, 

jaywalking, fishing 

PC5 N/A Jaywalking 

T3 (PC6, PC7) N/A 
Singing, fishing, oil stain, logging, 

jaywalking 
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4 NON-COMPLIANCE (EXCEEDANCES) OF THE ENVIRONMENTAL QUALITY 

PERFORMANCE LIMITS (ACTION AND LIMIT LEVELS) 

Summary of Exceedances 

4.1 Environmental monitoring works were performed in the reporting period and all monitoring 

results were checked and reviewed.  A summary of exceedances is attached in Appendix K. 

4.2 No Action/Limit Level exceedance was recorded at all 1-hour and 24-hour TSP monitoring 

stations in the reporting quarter. 

4.3 No Action/Limit Level exceedance was recorded at all noise monitoring stations in the reporting 

quarter. 

4.4 1 Action Level was triggered and no Limit Level exceedance was recorded for ecological 

monitoring in the reporting quarter. As the decline in numbers of Chinese Pond Heron was 

considered non-project related, no remedial measure for the project is proposed. 

4.5 No non-conformity for landscape and visual impact was recorded in the reporting quarter.  

Review of the Reasons for and the Implications of Non-compliance 

4.6 There was no non-compliance from the site audits in the reporting period. The observations and 

recommendations made in each individual site audit session were attached in the Appendix E. 

Summary of Complaint, Warning, Notification of Any Summons and Successful 

Prosecution 

4.7 No environmental complaints, warning, notifications of summons and environmental 

prosecution was received during the reporting quarter.  

4.8 The summaries of environmental complaint, warning, summon and notification of successful 

prosecution for the Project is presented in Appendix L. 
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5 COMMENTS, CONCLUSIONS AND RECOMMENDATIONS 

Review of Monitoring Methodology and the Practicality and Effectiveness of EM&A 

Programme 

5.1 The EM&A methodology has been effective in monitoring the environmental impacts of the 

Project and the effectiveness of the mitigation measures. The data collected were useful in 

determining whether the Project had caused unacceptable impacts on the sensitive receivers. 

Analysis of all EM&A data collected throughout the baseline and the impact periods 

demonstrated the environmental acceptability of the Project. 

Review on Effectiveness of Mitigation Measures 

5.2 The mitigation measures recommended in the EIA report are considered effective in minimizing 

environmental impacts. 

5.3 The Contractor has implemented the recommended mitigation measures except for those 

mitigation measures not applicable at this stage. 

5.4 Environmental monitoring works were performed in the reporting quarter and all monitoring 

results were checked and reviewed.  

5.5 The summary record of non-compliance (exceedances) of Action/Limit Level for environmental 

monitoring in the reporting quarter has been presented in Table II above and in Appendix K. 

5.6 No environmental complaints, warning, notifications of summons and environmental 

prosecution was received in the reporting quarter. The details were attached in the Appendix L. 

5.7 The effectiveness of environmental management is satisfactory given that the recommendations 

given in the site inspections performed in the reporting period are met. 
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Recommendations 

5.8 According to the environmental audits performed in the reporting quarter, the following 

recommendations were made: 

Air Quality 

 Regular water spraying on haul road and dry surfaces should be applied to minimize dust 

generation. 

 Stockpiles should be covered by impervious materials. 

 Cement of more than 20 bags should be covered by impervious materials to avoid dust 

generation. 

 The public road should keep free from dust and soil. 

 

Water Quality 

 Stagnant water should be removed and pumped through the sedimentation tank. 

 The water barriers along the site area should be completely bounded by sand bags to avoid 

stagnant water accumulation on-site. 

 Muddy water should not be discharged into the surrounding rivers. 

 No slurry should be disposed of at the existing Shek Wu Hui Sewage Treatment Works. 

 The drainage pipes and system should be well-maintained. 

 Water from road washing should not fall into the manholes and drainage system. 

 The water tank capacity should be well-maintained. 

 

Waste Management 

 General refuse and construction waste accumulation should be avoided. 

 Chemicals should be stored in drip trays properly. 
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ID KD Task Name DurationStart Finish Actual Start Actual Finish Total
Slack

Predecessors Successors % 
Complete

1 Contract Dates 2229.2 daysMon 16/9/19 Thu 23/10/25 Mon 16/9/19 NA 0 days 0%

2 Starting Date 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 4,5FS+180 days,6,7,8,9,11,12,10,15FS+180 days,13,14,16,17,108,68,75,52,69,66,67,115,71,72,186,203,215,312FS+210 days,339FS+231 days,340FS+235 days,341FS+235 days,226,79,80,81,78,73,110,298,271,93,99,241,275,282,286,337,347,250,290,294,261,256,266,278,1...100%

3 Access Date (cal. day) 180 days Mon 16/9/19 Fri 13/3/20 Mon 16/9/19 NA 0 days 99%

4 Portion A-1 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

5 Portion A-2 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2FS+180 days 100%

6 Portion C-1A 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

7 Portion C-1B 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

8 Portion C-2A 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

9 Portion C-2B 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

10 Portion C-2C 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

11 Portion C-2D 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

12 Portion C-3 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

13 Portion C-4 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

14 Portion C-5 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

15 Portion C-6 0 days Fri 13/3/20 Fri 13/3/20 NA NA 0 days 2FS+180 days 311,303 0%

16 Works Area WA1 1 day Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

17 Works Area WA2-A 1 day Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

18 Key Date (cal. day) 840 days Tue 17/9/19 Mon 3/1/22 NA NA 0 days 0%

19 KD1A (525 days after starting date) 525 days Tue 17/9/19 Mon 22/2/21 NA NA 0 days 0%

20 KD2A (660 days after starting date) 660 days Tue 17/9/19 Wed 7/7/21 NA NA 0 days 0%

21 KD3A (760 days after starting date) 760 days Tue 17/9/19 Fri 15/10/21 NA NA 0 days 0%

22 KD3B (750 days after starting date) 750 days Tue 17/9/19 Tue 5/10/21 NA NA 0 days 0%

23 KD3C (750 days after starting date) 750 days Tue 17/9/19 Tue 5/10/21 NA NA 0 days 0%

24 KD3D (660 days after starting date) 660 days Tue 17/9/19 Wed 7/7/21 NA NA 0 days 0%

25 KD3E (840 days after starting date) 840 days Tue 17/9/19 Mon 3/1/22 NA NA 0 days 0%

26 Completion Date (cal. day) 2228.2 daysTue 17/9/19 Thu 23/10/25 NA NA 0 days 0%

27 Section 1 of Works (675 days after starting date) 675 days Tue 17/9/19 Thu 22/7/21 NA NA 0 days 0%

28 Section 2 of Works (1,295 days after starting date) 1294 daysTue 17/9/19 Sun 2/4/23 NA NA 0 days 0%

29 Section 3 of Works (1,120 days after starting date) 1120 daysTue 17/9/19 Mon 10/10/22 NA NA 0 days 0%

30 Section 4 of Works (900 days after starting date) 900 days Tue 17/9/19 Fri 4/3/22 NA NA 0 days 0%

31 Section 5 of Works (1,590 days after starting date) 1590 daysTue 17/9/19 Tue 23/1/24 NA NA 0 days 32,33 0%

32 Defect Liability Period 365 days Wed 24/1/24 Thu 23/10/25 NA NA 0 days 31 0%

33 Soft Landscape Establishment Works 365 days Wed 24/1/24 Wed 22/1/25 NA NA 0 days 31 0%

34 * Planned Completion - Key Date (cal. day) 314 days Fri 7/5/21 Thu 17/3/22 NA NA -74.8 days 0%

35 KD1A KD1A (525 days after starting date) 0 days Fri 7/5/21 Fri 7/5/21 NA NA -74.8 days 140FF,138FF,330,331 0%

36 KD2A KD2A (660 days after starting date) 0 days Mon 27/9/21 Mon 27/9/21 NA NA -83 days 366FF 0%

37 KD3A KD3A (760 days after starting date) 0 days Wed 13/10/21 Wed 13/10/21 NA NA 0 days 180FF,181FF 0%

38 KD3B KD3B (750 days after starting date) 0 days Thu 30/9/21 Thu 30/9/21 NA NA 4 days 198FF,199FF 0%

39 KD3C KD3C (750 days after starting date) 0 days Mon 24/5/21 Mon 24/5/21 NA NA 133 days 210FF,211FF 0%

40 KD3D KD3D (660 days after starting date) 0 days Mon 17/5/21 Mon 17/5/21 NA NA 50 days 236FF,237FF 0%

41 KD3E KD3E (840 days after starting date) 0 days Thu 17/3/22 Thu 17/3/22 NA NA -73.8 days 253FF,248FF,284FF,288FF,300FF,292FF,296FF,280FF,263FF,258FF,223FF,276FF0%

42 * Planned Completion - Section of the Works (cal. day) 1245.2 daysTue 24/8/21 Mon 20/1/25 NA NA -33.8 days 0%

43 SW1 Section 1 of Works (675 days after starting date) 0 days Tue 24/8/21 Tue 24/8/21 NA NA -33.8 days 142FF,309FF,141FF 0%

44 SW2 Section 2 of Works (1,295 days after starting date) 0 days Mon 13/3/23 Mon 13/3/23 NA NA 20 days 371FF,368FF,370FF,377FF,369FF 0%

45 SW3 Section 3 of Works (1,120 days after starting date) 0 days Mon 25/4/22 Mon 25/4/22 NA NA 167 days 212FF,213FF,238FF,239FF,184FF,183FF,182FF,200FF,201FF,224FF,254FF,259FF,264FF0%

46 SW4 Section 4 of Works (900 days after starting date) 0 days Wed 23/3/22 Wed 23/3/22 NA NA -20 days 269FF,273FF,304FF,336FF,333FF,334FF,335FF,332FF,337FF0%

47 SW5 Section 5 of Works (1,590 days after starting date) 0 days Mon 22/1/24 Mon 22/1/24 NA NA 0 days 341FF,339FF,340FF,342FF 0%

48 Defect Liability Period 0 days Mon 20/1/25 Mon 20/1/25 NA NA 0 days 343FF 0%

49 Soft Landscape Establishment Works 20 days Wed 1/1/25 Mon 20/1/25 NA NA 0 days 343FF 0%

50 Submissions (cal. day) 1054 daysMon 16/9/19 Thu 4/8/22 Mon 16/9/19 NA 20 days 62%

51 Subletting Package 536 days Mon 16/9/19 Thu 4/3/21 Mon 16/9/19 NA 63.8 days 52%

52 Prepare & Submit Subletting Procedures 1 day Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 53 100%

53 PM Review & Accept Subletting Procedures 21 days Mon 16/9/19 Mon 7/10/19 Mon 16/9/19 Mon 7/10/19 0 days 52 55,57,54,56 100%

54 Subletting for Preliminary Works (Instrumentation Monitoring etc.) 30 days Mon 7/10/19 Wed 6/11/19 Mon 7/10/19 Wed 6/11/19 0 days 53 311 100%

55 Subletting for Drainage Diversion Works for UV System no.1& Effluent 

Pumping Station No.1

44 days Tue 8/10/19 Wed 20/11/19 Tue 8/10/19 Wed 20/11/19 0 days 53 308 100%

56 Subletting for the Temporary Site accommodation (On hold) 8 days Thu 14/11/19 Thu 21/11/19 Thu 14/11/19 NA 32 days 53 111 99%

57 Subletting for Pre-drilling Works 49 days Sat 12/10/19 Fri 29/11/19 Sat 12/10/19 Fri 29/11/19 0 days 53 58SS+15 days,59SS+15 days,187FS+14 days,146FS+14 days,204FS+28 days,121,216FS+14 days,227,351,242FS+24 days100%

58 Subletting for Pre-bored Socketed Steel H-Pile 45 days Mon 18/11/19 Sat 25/1/20 Mon 18/11/19 NA 7.25 days 57SS+15 days 355,150,191,207,220,230,245,125 90%

59 Subletting for Contractor's Designer for Temporary Works 32 days Fri 25/10/19 Wed 27/11/19 Fri 25/10/19 Wed 27/11/19 0 days 57SS+15 days 61,60,74,62,63,64 100%

60 Subletting for ELS Works 60 days Fri 20/12/19 Mon 17/2/20 Fri 20/12/19 NA 105 days 59 127,154,160,166,172,179,193,209,222,232,24780%

61 Subletting for R.C Works 60 days Mon 1/6/20 Thu 30/7/20 NA NA -4 days 59 128,194,210,223,359,272,252,258,263,268,276,284,288,292,296,300,304,2800%

62 Subletting for ABWS & BS Works 60 days Mon 4/1/21 Thu 4/3/21 NA NA 63.8 days 59 142,184,201,213,224,239,254,259,264,269,273,370,3640%

63 Subletting for Pipeworks, Utilities, and Roadworks 60 days Mon 2/3/20 Thu 30/4/20 NA NA 227 days 59 336,333,334,335,332 0%

64 Subletting for Hard Landscape, Soft Landscape, and others 60 days Mon 8/6/20 Thu 6/8/20 NA NA 0 days 59 339,340,341,343 0%

65 Statutory Submission, Submission & Approval 1054 daysMon 16/9/19 Thu 4/8/22 Mon 16/9/19 NA 20 days 82%

66 Prepare and Submit Subcontractor Management Plan (SMP) 0 days Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 Mon 16/9/19 0 days 2 100%

67 Prepare and Submit Interface Management Plan 60 days Mon 16/9/19 Thu 14/11/19 Mon 16/9/19 NA 0 days 2 58%

68 Prepare TTA Plan, submit & approve for footpath for Stage 1 - Drainage 
Diversion

51 days Mon 16/9/19 Tue 5/11/19 Mon 16/9/19 Tue 5/11/19 0 days 2 308,70 100%

69 Prepare TTA Plan, submit & approve for carriageway at Chuk Wan Road for 
CLP 13kV substation

45 days Mon 16/9/19 Wed 30/10/19 Mon 16/9/19 NA 0 days 2 78%
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ID KD Task Name DurationStart Finish Actual Start Actual Finish Total
Slack

Predecessors Successors % 
Complete

70 Excavation Permit Application 38 days Mon 16/9/19 Tue 28/1/20 Mon 16/9/19 NA -88.6 days 68 374FS+60 days,373FS+60 days 80%

71 Approval for Lighting Removal at Portion C-1A of the Site from Hyd 68 days Mon 16/9/19 Fri 22/11/19 Mon 16/9/19 Fri 22/11/19 0 days 2 120 100%

72 Prepare, submit & approve for commencement of Works near MTRCL 
protection zone at Sun Wan Road from MTRCL

43 days Mon 16/9/19 Mon 28/10/19 Mon 16/9/19 Mon 28/10/19 0 days 2 353,350 100%

73 Prepare, submit & approve the layout plan of the Temporary Site 

accommodation (PPMI no.001) (On hold)

60 days Fri 25/10/19 Mon 23/12/19 Fri 25/10/19 NA 0 days 2 111 50%

74 Prepare, submit & approve the ELS design for deep excavation 47 days Thu 7/11/19 Mon 23/12/19 Thu 7/11/19 Mon 23/12/19 0 days 59 127,154,160,166,172,179,193,209,222,232,247100%

75 Prepare, submit & approve the Method Statement for Drainage Diversion 

Works

27 days Mon 16/9/19 Sat 12/10/19 Mon 16/9/19 Sat 12/10/19 0 days 2 308,76 100%

76 PM approve the Method Statement for Drainage Diversion Works 14 days Sun 20/10/19 Sat 2/11/19 Sun 20/10/19 NA 0 days 75 80%

77 Prepare, submit & approve for the FSD submissions for CLP 132kV 

Substation

60 days Mon 6/6/22 Thu 4/8/22 NA NA 20 days 371 0%

78 Environmental Aspect Submissions 120 days Mon 16/9/19 Mon 13/1/20 Mon 16/9/19 Mon 13/1/20 0 days 2 100%

79 Prepare, submit & approve Site Management Plan for Trip Tricket System 58 days Mon 16/9/19 Tue 12/11/19 Mon 16/9/19 Tue 12/11/19 0 days 2 100%

80 Prepare, submit & approve Waste Management Plan 57 days Mon 16/9/19 Mon 11/11/19 Mon 16/9/19 Mon 11/11/19 0 days 2 100%

81 Prepare, submit & approve Environmental Management Plan 50 days Mon 16/9/19 Mon 4/11/19 Mon 16/9/19 Mon 4/11/19 0 days 2 100%

82 Notification to EPD for Works Commencement 55.44 daysWed 9/10/19 Mon 13/1/20 Wed 9/10/19 Mon 13/1/20 0 days 308,329 100%

83 Procurement 548 days Mon 16/9/19 Tue 16/3/21 Mon 16/9/19 NA 51.8 days 27%

84 Prepare and submit the Procurement Procedure 34 days Mon 16/9/19 Sat 19/10/19 Mon 16/9/19 Sat 19/10/19 0 days 85 100%

85 PM Review & Accept Procurement Procedure 0 days Sat 19/10/19 Sat 19/10/19 Sat 19/10/19 Sat 19/10/19 0 days 84 86,87,88 100%

86 Prepare, submit and approve the pipe works material 45 days Sun 20/10/19 Tue 3/12/19 Sun 20/10/19 NA 44.1 days 85 305 80%

87 Prepare, submit and approve the water proofing material 30 days Mon 15/6/20 Tue 14/7/20 NA NA 12 days 85 128,194,210,223,359 0%

88 Prepare, submit and approve the concrete mix 60 days Sat 1/2/20 Tue 31/3/20 NA NA 57 days 85 128,194,210,223,359,89 0%

89 Prepare, submit and approve the rebar material 30 days Mon 11/5/20 Tue 9/6/20 NA NA 17 days 88 90,128,194,210,223,359 0%

90 Prepare, submit and approve the metal works material 30 days Wed 10/6/20 Thu 9/7/20 NA NA 17 days 89 91,128,194,210,223,359 0%

91 Prepare, submit and approve the ABWF works material 30 days Mon 15/2/21 Tue 16/3/21 NA NA 51.8 days 90 142,184,201,213,224,239,254,259,264,269,273,370,3640%

92 Preparation of Cost Saving Design 243.8 daysWed 18/9/19 Mon 18/5/20 Wed 18/9/19 NA -77.8 days 48%

93 Prepare, submit and approve CSD package no.1 136.2 daysWed 18/9/19 Sat 1/2/20 Wed 18/9/19 NA 10.8 days 2 150,191 65%

94 Prepare and submit CSD proposal 66 days Wed 18/9/19 Fri 22/11/19 Wed 18/9/19 Fri 22/11/19 0 days 2 95 100%

95 PM review and approval of CSD 7 days Sat 23/11/19 Fri 29/11/19 Sat 23/11/19 Fri 29/11/19 0 days 94 96 100%

96 Obtain AIP 0 days Fri 29/11/19 Fri 29/11/19 Fri 29/11/19 Fri 29/11/19 0 days 95 98,97 100%

97 PM review and approval of CSD 42 days Fri 29/11/19 Thu 9/1/20 Fri 29/11/19 NA 33 days 96 150,191 20%

98 Obtain DDA 14 days Fri 29/11/19 Sat 1/2/20 Fri 29/11/19 NA 10.8 days 96 150,191 20%

99 Prepare, submit and approve CSD package no.2 243.8 daysWed 18/9/19 Mon 18/5/20 Wed 18/9/19 NA -77.8 days 2 125,220 37%

100 Prepare and submit CSD proposal 95 days Wed 18/9/19 Mon 10/2/20 Wed 18/9/19 NA -77.8 days 2 101 80%

101 PM review and approval of CSD 35 days Mon 10/2/20 Mon 16/3/20 NA NA -77.8 days 100 102 0%

102 Obtain AIP 21 days Mon 16/3/20 Mon 6/4/20 NA NA -77.8 days 101 104,103 0%

103 PM review and approval of CSD 42 days Mon 6/4/20 Mon 18/5/20 NA NA -77.8 days 102 125,220 0%

104 Obtain DDA 14 days Mon 6/4/20 Mon 20/4/20 NA NA -49.8 days 102 125,220 0%

105 Site Preliminary Works 166 days Mon 16/9/19 Fri 28/2/20 Mon 16/9/19 NA 0 days 68%

106 Initial Tree survey and report submission 14 days Thu 26/9/19 Wed 9/10/19 Thu 26/9/19 Wed 9/10/19 0 days 2 108 100%

107 Prepare and submit and approve the Method Statement of Tree felling & 
Prunning works 

72 days Mon 7/10/19 Tue 17/12/19 Mon 7/10/19 Tue 17/12/19 0 days 2 108 100%

108 Mobilization for Hoarding 0 days Thu 21/11/19 Tue 26/11/19 Thu 21/11/19 Tue 26/11/19 0 days 2,116,106,107 109 100%

109 Hoarding Erection at Portion C 40 days Wed 27/11/19 Wed 15/1/20 Wed 27/11/19 NA 0 days 108 121 70%

110 Utility applications and Connection 89 days Mon 16/9/19 Thu 2/1/20 Mon 16/9/19 NA 46 days 2 111FF 75%

111 Construction of Site Accommodation in Works Area (On hold) 52 days Tue 24/12/19 Fri 28/2/20 NA NA 0 days 73,110FF,56 0%

112 * Construction Works of Portion C of the Site 1954 daysMon 16/9/19 Mon 20/1/25 Mon 16/9/19 NA 0 days 1%

113 * UV System No. 1 & Effluent Pumping Station No. 1 575.8 daysMon 16/9/19 Tue 24/8/21 Mon 16/9/19 NA 0 days 12%

114 Preliminary Works 105 days Mon 16/9/19 Tue 21/1/20 Mon 16/9/19 Tue 21/1/20 0 days 100%

115 Site Clearance & Site Set Up 23 days Mon 16/9/19 Mon 14/10/19 Mon 16/9/19 Mon 14/10/19 0 days 2 116,117,118 100%

116 Tree Felling Works 5 days Tue 15/10/19 Sun 20/10/19 Tue 15/10/19 Sun 20/10/19 0 days 115 108 100%

117 Trial Pit Excavation & UU Detection Works 6 days Tue 15/10/19 Mon 21/10/19 Tue 15/10/19 Mon 21/10/19 0 days 115 100%

118 Temporary Footpath Diversion 20 days Mon 14/10/19 Tue 5/11/19 Mon 14/10/19 Tue 5/11/19 0 days 115 120FS-15 days,119 100%

119 Temporary diverted foorpath open to public 1 day Tue 10/12/19 Tue 10/12/19 Tue 10/12/19 Tue 10/12/19 0 days 118 308 100%

120 Removal of Existing Street light and Provision of Temporary Street light 3 days Sat 18/1/20 Tue 21/1/20 Sat 18/1/20 Tue 21/1/20 0 days 71,118FS-15 days 308FS-5 days 100%

121 Predrilling Works (8no, 1rig, 4days/drillhole/rig) 0 days Tue 3/12/19 Wed 11/12/19 Tue 3/12/19 Wed 11/12/19 0 days 308,331,330,57,109122FS+14 days 100%

122 Installation of Monitoring Points 0 days Thu 19/12/19 Thu 19/12/19 Thu 19/12/19 Thu 19/12/19 0 days 121FS+14 days 123 100%

123 Sheetpile Installation (FSP IV, 2200sq.m, 2 Rig, 50sqm/rig/day) 22 days Sat 4/1/20 Tue 28/4/20 Sat 4/1/20 NA -51 days 122,308,329 124 5%

124 Setting up plant for pre-bored socked H-pile Installation 5 days Wed 29/4/20 Wed 6/5/20 NA NA -51 days 123 125 0%

125 Pre-bored Socketed H-Pile Installation (34 Nos, 2 Rig, 3days/rig/pile) 51 days Mon 18/5/20 Sat 18/7/20 NA NA -60.8 days 58,124,99,104,103 126 0%

126 Pile Loading Test 26 days Sat 18/7/20 Thu 13/8/20 NA NA -72.8 days 125 127 0%

127 ELS Works (incl. Strut (4-layers) Installation & Excavation (3,700 cu.m) 45 days Thu 13/8/20 Wed 7/10/20 NA NA -60.8 days 74,60,126 130 0%

128 R.C. Structure (370sq.m) 171 days Wed 7/10/20 Fri 7/5/21 NA NA -60.8 days 87,88,89,90,61 0%

129 Below Ground Level Stage no.1 @ -1.10mPD 55 days Wed 7/10/20 Fri 11/12/20 NA NA -60.8 days 0%

130 Base slab Construction (162 sq.m) 25 days Wed 7/10/20 Fri 6/11/20 NA NA -60.8 days 127 131 0%

131 Walls and Slabs Construction @-1.10mPD to +2.50mPD 30 days Fri 6/11/20 Fri 11/12/20 NA NA -60.8 days 130 133 0%

132 Below Ground Level Stage no.2 @ +1.50mPD 44 days Fri 11/12/20 Thu 4/2/21 NA NA -60.8 days 0%

133 Base slab Construction (170sq.m) 24 days Fri 11/12/20 Tue 12/1/21 NA NA -60.8 days 131 134 0%
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134 Walls and Slabs Construction @+1.5mPD to +4.9mPD 20 days Tue 12/1/21 Thu 4/2/21 NA NA -60.8 days 133 136 0%

135 Below Ground Level Stage no.3 @ +3.80mPD 50 days Thu 4/2/21 Sat 10/4/21 NA NA -60.8 days 0%

136 Base slab Construction (15 sq.m + 40 sq.m) 16 days Thu 4/2/21 Fri 26/2/21 NA NA -60.8 days 134 137 0%

137 Walls and Slabs Construction @+3.80mPD to +7.4mPD 20 days Fri 26/2/21 Mon 22/3/21 NA NA -60.8 days 136 138,140 0%

138 Extraction of Sheetpiles 14 days Mon 22/3/21 Sat 10/4/21 NA NA 22 days 137 35FF 0%

139 Above Ground Level @ +7.4mPD 36 days Mon 22/3/21 Fri 7/5/21 NA NA -60.8 days 0%

140 KD1A Walls, Slabs and staircase Construction @+7.4mPD to 16.4mPD 36 days Mon 22/3/21 Fri 7/5/21 NA NA -60.8 days 137 35FF,141,142,282 0%

141 Allow access to Contarctor DE/2018/03 for E&M Installation 0 days Fri 7/5/21 Fri 7/5/21 NA NA 90 days 140 43FF 0%

142 SW1 ABWF Works + BS Works 90 days Fri 7/5/21 Tue 24/8/21 NA NA 0 days 91,62,140 43FF 0%

143 * Sludge Digesters and Distribution Chamber 638 days Sat 7/12/19 Mon 31/1/22 Sat 7/12/19 NA 201 days 2%

144 Site Clearance & Site Set Up 6 days Sat 7/12/19 Fri 13/12/19 Sat 7/12/19 Fri 13/12/19 0 days 145SF 100%

145 Trial Pit Excavation & UU Detection Works 6 days Sat 14/12/19 Fri 20/12/19 Sat 14/12/19 Fri 20/12/19 0 days 146SF 144SF 100%

146 Predrilling Works (23no., 3rig, 4days/drillhole/rig) 17 days Sat 21/12/19 Mon 13/1/20 Sat 21/12/19 Mon 13/1/20 0 days 57FS+14 days 147,145SF,148 100%

147 Installation of Monitoring Points 0 days Thu 19/12/19 Thu 19/12/19 Thu 19/12/19 Thu 19/12/19 0 days 146 150 100%

148 Sheet Pile Installation 45 days Tue 14/1/20 Mon 9/3/20 NA NA 0 days 146 150FS-23 days,178 0%

149 Setting up plant for pre-bored socked H-pile Installation 5 days Sat 29/2/20 Thu 5/3/20 NA NA -20 days 150 0%

150 Pre-bored Socketed H-Pile Installation (127nos, 3 Rig, 3days/rig/pile) 127 days Fri 6/3/20 Mon 10/8/20 NA NA -20 days 58,147,148FS-23 days,149,93,98,97151,303 0%

151 Pile Load Test (2no.) 26 days Tue 11/8/20 Sat 5/9/20 NA NA 1 day 150 154,160,153,159,165,171 0%

152 Construction of Digestors 231 days Mon 7/9/20 Sat 19/6/21 NA NA 0 days 0%

153 Digester No. 1 187 days Mon 7/9/20 Mon 26/4/21 NA NA 0 days 151 0%

154 ELS Works (incl. Strut (3-layers) Installation & Excavation (4,440 cu.m)) 35 days Mon 7/9/20 Mon 19/10/20 NA NA 0 days 74,60,151 166,155 0%

155 Construction of Digesters 88 days Tue 20/10/20 Wed 3/2/21 NA NA 0 days 154 156,179,167FS-58 days 0%

156 Water Test 20 days Thu 4/2/21 Tue 2/3/21 NA NA 0 days 155 157 0%

157 Apply Internal Anti-corrosion Protective Lining 14 days Wed 3/3/21 Thu 18/3/21 NA NA 0 days 156 158 0%

158 Construction of Roof Slab 30 days Fri 19/3/21 Mon 26/4/21 NA NA 0 days 157 169 0%

159 Digester No. 2 187 days Mon 7/9/20 Mon 26/4/21 NA NA 0 days 151 0%

160 ELS Works (incl. Strut (3-layers) Installation & Excavation (4,440 cu.m)) 35 days Mon 7/9/20 Mon 19/10/20 NA NA 0 days 74,60,151 172,161 0%

161 Construction of Digesters 88 days Tue 20/10/20 Wed 3/2/21 NA NA 0 days 160 162,179,173FS-58 days 0%

162 Water Test 20 days Thu 4/2/21 Tue 2/3/21 NA NA 0 days 161 163 0%

163 Apply Internal Anti-corrosion Protective Lining 14 days Wed 3/3/21 Thu 18/3/21 NA NA 0 days 162 164 0%

164 Construction of Roof Slab 30 days Fri 19/3/21 Mon 26/4/21 NA NA 0 days 163 175 0%

165 Digester No. 3 196 days Tue 20/10/20 Sat 19/6/21 NA NA 0 days 151 0%

166 ELS Works (incl. Strut (3-layers) Installation & Excavation (4,440 cu.m)) 35 days Tue 20/10/20 Mon 30/11/20 NA NA 0 days 74,60,154 167,332,333,334,336,335 0%

167 Construction of Digesters 88 days Tue 1/12/20 Fri 19/3/21 NA NA 0 days 166,155FS-58 days168,179 0%

168 Water Test 20 days Sat 20/3/21 Thu 15/4/21 NA NA 9 days 167 169 0%

169 Apply Internal Anti-corrosion Protective Lining 14 days Tue 27/4/21 Thu 13/5/21 NA NA 0 days 168,158 170 0%

170 Construction of Roof Slab 30 days Fri 14/5/21 Sat 19/6/21 NA NA 0 days 169 0%

171 Digester No. 4 196 days Tue 20/10/20 Sat 19/6/21 NA NA 0 days 151 0%

172 ELS Works (incl. Strut (3-layers) Installation & Excavation (4,440 cu.m)) 35 days Tue 20/10/20 Mon 30/11/20 NA NA 0 days 74,60,160 173,332,333,334,336,335 0%

173 Construction of Digesters 88 days Tue 1/12/20 Fri 19/3/21 NA NA 0 days 172,161FS-58 days174,179,180 0%

174 Water Test 20 days Sat 20/3/21 Thu 15/4/21 NA NA 9 days 173 175 0%

175 Apply Internal Anti-corrosion Protective Lining 14 days Tue 27/4/21 Thu 13/5/21 NA NA 0 days 174,164 176 0%

176 Construction of Roof Slab 30 days Fri 14/5/21 Sat 19/6/21 NA NA 0 days 175 0%

177 Construction of Distribution Chamber 219 days Mon 18/1/21 Wed 13/10/21 NA NA 0 days 0%

178 SP Sheet Pile Installation 45 days Mon 18/1/21 Sat 13/3/21 NA NA 5 days 148 179 0%

179 ELS Works (incl. Strut (3-layers) Installation & Excavation (8,880 cu.m)) 79 days Sat 20/3/21 Sat 26/6/21 NA NA 0 days 167,173,161,155,74,60,178180,275 0%

180 KD3A Construction of Distribution Chamber 90 days Mon 28/6/21 Wed 13/10/21 NA NA 0 days 179,173 184,181,37FF,183,182 0%

181 KD3A Allow access to Contarctor DE/2018/03 for E&M Installation 0 days Wed 13/10/21 Wed 13/10/21 NA NA 0 days 180 37FF 0%

182 Drainage System (within Bldg/ Structure) Installation 90 days Fri 15/10/21 Mon 31/1/22 NA NA 201 days 180 45FF 0%

183 FRP Walkway & Miscellanous Installation 90 days Fri 15/10/21 Mon 31/1/22 NA NA 201 days 180 45FF 0%

184 SW3 ABWF Works & BS Works, incl. External Linning 90 days Fri 15/10/21 Mon 31/1/22 NA NA 201 days 180,91,62 45FF 0%

185 * Sludge Dewatering Building 638 days Tue 26/11/19 Wed 19/1/22 Tue 26/11/19 NA 211 days 5%

186 Site Clearance & Site Set Up 6 days Tue 26/11/19 Mon 2/12/19 Tue 26/11/19 Mon 2/12/19 0 days 2 187 100%

187 Predrilling Works (39no.4rig, 4days/drillhole/rig)) 18 days Wed 4/12/19 Tue 24/12/19 Wed 4/12/19 Tue 24/12/19 0 days 57FS+14 days,186 188 100%

188 Installation of Monitoring Points 10 days Fri 3/1/20 Tue 14/1/20 Fri 3/1/20 Tue 14/1/20 0 days 187 189 100%

189 Sheet Pile Installation 30 days Wed 15/1/20 Mon 24/2/20 Wed 15/1/20 NA 3 days 188 191,303,190 10%

190 Setting up plant for pre-bored socked H-pile Installation 5 days Tue 25/2/20 Sat 29/2/20 NA NA 3 days 189 191,302SS-14 days 0%

191 Pre-bored Socketed H-Pile Installation (202 Nos, 4 Rig, 3days/rig/pile) 152 days Mon 2/3/20 Thu 3/9/20 NA NA 3 days 189,58,190,93,98,97219,192 0%

192 Pile Loading Test 25 days Fri 4/9/20 Mon 28/9/20 NA NA 4 days 191 193 0%

193 ELS Works (incl. Strut (3-layers) Installation & Excavation (25,000 cu.m)) 60 days Tue 29/9/20 Thu 10/12/20 NA NA 2 days 74,60,192 194,195,332,333,334,336,335 0%

194 R.C. Structure 238 days Fri 11/12/20 Thu 30/9/21 NA NA 2 days 87,88,89,90,61,193201,200,199 0%

195 Basement Consturction @ 76 days Fri 11/12/20 Tue 16/3/21 NA NA 2 days 193 196 0%

196 Ground Floor Construction @ +7.55mpD 65 days Wed 17/3/21 Sat 5/6/21 NA NA 2 days 195 197 0%

197 1/F Construction @ +15.3m mPD 65 days Mon 7/6/21 Mon 23/8/21 NA NA 2 days 196 198 0%

198 KD3B Roof Construction @ +25.65mPD 32 days Tue 24/8/21 Thu 30/9/21 NA NA 2 days 197 38FF,286 0%

199 KD3B Allow access to Contarctor DE/2018/03 for E&M Installation 0 days Thu 30/9/21 Thu 30/9/21 NA NA 2 days 194 38FF 0%

200 Drainage System (within Bldg/ Structure) Installation 90 days Sat 2/10/21 Wed 19/1/22 NA NA 211 days 194 45FF 0%

201 SW5 ABWF Works & BS Works 89 days Sat 2/10/21 Tue 18/1/22 NA NA 212 days 194,91,62 45FF 0%

202 * Combined Heat Power Building 518 days Tue 10/12/19 Wed 8/9/21 Tue 10/12/19 NA 319 days 4%

203 Site Clearance & Site Set Up 6 days Tue 10/12/19 Mon 16/12/19 Tue 10/12/19 Mon 16/12/19 0 days 2,204SF 100%

204 Predrilling Works (15no. 2rig, 4days/drillhole/rig) 0 days Tue 17/12/19 Mon 30/12/19 Tue 17/12/19 Mon 30/12/19 0 days 57FS+28 days 205,203SF 100%

205 Installation of Monitoring Points 6 days Fri 3/1/20 Thu 9/1/20 Fri 3/1/20 Thu 9/1/20 0 days 204 207 100%

206 Setting up plant for pre-bored socked H-pile Installation 5 days Tue 14/1/20 Sat 18/1/20 Tue 14/1/20 Sat 18/1/20 0 days 207 100%
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207 Pre-bored Socketed H-Pile Installation (50 Nos, 2 Rig 3days/rig/pile) 75 days Sat 18/1/20 Wed 29/4/20 Sat 18/1/20 NA 110 days 58,205,206 208 5%

208 Pile Loading Test 26 days Sat 2/5/20 Mon 1/6/20 NA NA 110 days 207 209 0%

209 Excavation for Pile Cap (2,060 cu.m) 90 days Tue 2/6/20 Wed 16/9/20 NA NA 110 days 74,60,208 210 0%

210 KD3C R.C. Structure 200 days Thu 17/9/20 Mon 24/5/21 NA NA 110 days 87,88,89,90,61,20939FF,212,213,211,278 0%

211 KD3C Allow access to Contarctor DE/2018/03 for E&M Installation 0 days Mon 24/5/21 Mon 24/5/21 NA NA 110 days 210 39FF 0%

212 Drainage System (within Bldg/ Structure) Installation 60 days Tue 25/5/21 Wed 4/8/21 NA NA 349 days 210 45FF 0%

213 SW3 ABWF Works & BS Works 90 days Tue 25/5/21 Wed 8/9/21 NA NA 319 days 210,91,62 45FF 0%

214 * Sewage Pumping Station 570 days Mon 25/5/20 Mon 25/4/22 NA NA 55 days 0%

215 Site Clearance & Site Set Up 6 days Mon 25/5/20 Sat 30/5/20 NA NA 55 days 2 216 0%

216 Predrilling Works (4no.1rig, 4days/drillhole/rig) 16 days Mon 1/6/20 Thu 18/6/20 NA NA 55 days 57FS+14 days,215 217 0%

217 Installation of Monitoring Points 6 days Fri 19/6/20 Fri 26/6/20 NA NA 55 days 216 218 0%

218 Sheet Pile Installation 30 days Sat 27/6/20 Sat 1/8/20 NA NA 55 days 217 220 0%

219 Setting up plant for pre-bored socked H-pile Installation 5 days Fri 4/9/20 Wed 9/9/20 NA NA 22 days 191 220 0%

220 Pre-bored Socketed H-Pile Installation (22 Nos, 1 Rig, 3days/rig/pile) 66 days Thu 10/9/20 Sat 28/11/20 NA NA 22 days 58,218,219,99,104,103221 0%

221 Pile Loading Test 26 days Sun 29/11/20 Thu 24/12/20 NA NA 28 days 220 222 0%

222 ELS Works (incl. Strut (3-layers) Installation & Excavation (1,440 cu.m)) 80 days Mon 28/12/20 Wed 7/4/21 NA NA 21 days 74,60,221 223 0%

223 KD3E R.C. Structure 200 days Tue 4/5/21 Fri 31/12/21 NA NA 0 days 87,88,89,90,61,248,22241FF,224 0%

224 SW3 ABWF Works & BS Works 90 days Mon 3/1/22 Mon 25/4/22 NA NA 136 days 91,62,223 45FF 0%

225 * Workshop No. 2 501 days Tue 24/12/19 Thu 2/9/21 Tue 24/12/19 NA 324 days 3%

226 Site Clearance & Site Set Up 3 days Tue 24/12/19 Sun 29/12/19 Tue 24/12/19 Sun 29/12/19 0 days 2 227 100%

227 Predrilling Works (10no.1rig, 4days/drillhole/rig) 11 days Tue 31/12/19 Mon 13/1/20 Tue 31/12/19 Mon 13/1/20 0 days 57,226 228 100%

228 Installation of Monitoring Points 2 days Tue 14/1/20 Wed 15/1/20 NA NA 77 days 227 230,229 0%

229 Setting up plant for pre-bored socked H-pile Installation 5 days Mon 20/4/20 Fri 24/4/20 NA NA 3 days 228 230 0%

230 Pre-bored Socketed H-Pile Installation (36 Nos, 2 Rig, 3days/rig/pile) 54 days Sat 25/4/20 Tue 30/6/20 NA NA 3 days 58,228,229 231 0%

231 Pile Loading Test 26 days Wed 1/7/20 Sun 26/7/20 NA NA 4 days 230 232 0%

232 Excavation for Pile Cap (1,800 cu.m) 20 days Mon 27/7/20 Tue 18/8/20 NA NA 4 days 74,60,231 234,332,333,334,336,335 0%

233 R.C. Structure 220 days Wed 19/8/20 Mon 17/5/21 NA NA 4 days 0%

234 Ground Floor Construction @ +6.30mpD 80 days Wed 19/8/20 Mon 23/11/20 NA NA 4 days 232 235 0%

235 First Floor Construction @ +13.50mpD 80 days Tue 24/11/20 Wed 3/3/21 NA NA 4 days 234 236 0%

236 KD3D Roof Construction @+19.00mPD 60 days Thu 4/3/21 Mon 17/5/21 NA NA 4 days 235 238,239,40FF,237,250 0%

237 KD3D Allow access to Contarctor DE/2018/03 for E&M Installation 0 days Mon 17/5/21 Mon 17/5/21 NA NA 40 days 236 40FF 0%

238 Drainage System (within Bldg/ Structure) Installation 60 days Tue 18/5/21 Thu 29/7/21 NA NA 354 days 236 45FF 0%

239 SW3 ABWF Works & BS Works 90 days Tue 18/5/21 Thu 2/9/21 NA NA 324 days 91,62,236 45FF 0%

240 * Thermal Hydrolysis Pretreatment 403 days Thu 19/12/19 Mon 3/5/21 Thu 19/12/19 NA 0 days 11%

241 Site Clearance & Site Set Up 16.12 daysThu 19/12/19 Sun 12/1/20 Thu 19/12/19 Sun 12/1/20 0 days 2 242 100%

242 Predrilling Works (3no.1rig, 4days/drillhole/rig) 2 days Mon 13/1/20 Tue 14/1/20 Mon 13/1/20 Tue 14/1/20 0 days 57FS+24 days,241 243 100%

243 Installation of Monitoring Points 6 days Wed 15/1/20 Tue 21/1/20 NA NA 254 days 242 245 0%

244 Setting up plant for pre-bored socked H-pile Installation 5 days Tue 24/11/20 Sat 28/11/20 NA NA 0 days 245 0%

245 Pre-bored Socketed H-Pile Installation (15 Nos, 1 Rig, 3days/rig/pile) 45 days Mon 30/11/20 Sat 23/1/21 NA NA 0 days 58,243,244 246 0%

246 Pile Loading Test 25 days Sun 24/1/21 Wed 17/2/21 NA NA 0 days 245 247 0%

247 Excavation for Pile Cap (160 cu.m) 20 days Thu 18/2/21 Fri 12/3/21 NA NA 0 days 74,60,246 248 0%

248 KD3E R.C. Plinth 40 days Sat 13/3/21 Mon 3/5/21 NA NA 0 days 247 41FF,223 0%

249 * Ferric Chloride Dosing Facilities 216 days Tue 18/5/21 Mon 7/2/22 NA NA 4 days 0%

250 Excavation for Raft Footing (105 cu.m) 35 days Tue 18/5/21 Tue 29/6/21 NA NA 4 days 2,236 251 0%

251 Plate Load Test 18 days Wed 30/6/21 Wed 21/7/21 NA NA 4 days 250 252 0%

252 R.C. Structure 66 days Thu 22/7/21 Fri 8/10/21 NA NA 4 days 251,61 253 0%

253 KD3E Steel Roof Structure (On-site Fabrication) 65 days Sat 9/10/21 Fri 24/12/21 NA NA 4 days 252 41FF,254 0%

254 SW3 ABWF Works & BS Works 45 days Sat 25/12/21 Mon 7/2/22 NA NA 244 days 253,91,62 45FF 0%

255 * Fire Hydrant and Booster Pump Room 204.8 daysMon 19/7/21 Thu 24/3/22 NA NA 11 days 0%

256 Excavation for Raft Footing (160 cu.m) 10 days Mon 19/7/21 Thu 29/7/21 NA NA 11 days 2,261 257,294 0%

257 Plate Load Test 18 days Fri 30/7/21 Thu 19/8/21 NA NA 11 days 256 258 0%

258 KD3E R.C. Structure 60 days Mon 15/11/21 Thu 27/1/22 NA NA -60.8 days 257,61,263 259,41FF,296FS-1 day 0%

259 SW3 ABWF Works & BS Works 45 days Thu 27/1/22 Thu 24/3/22 NA NA 159.2 days 258,91,62 45FF 0%

260 * Transformer and Switchroom 183 days Tue 1/6/21 Mon 10/1/22 NA NA -20.8 days 0%

261 Excavation for Raft Footing (310 cu.m) 20 days Tue 1/6/21 Fri 25/6/21 NA NA -20.8 days 2,282 262,256 0%

262 Plate Load Test 18 days Fri 25/6/21 Sat 17/7/21 NA NA -20.8 days 261 263 0%

263 KD3E R.C. Structure 60 days Thu 2/9/21 Mon 15/11/21 NA NA -60.8 days 262,61,284 264,41FF,258 0%

264 SW3 ABWF Works & BS Works 45 days Mon 15/11/21 Mon 10/1/22 NA NA 219.2 days 263,91,62 45FF 0%

265 * Water Meter Cabinet 73 days Tue 12/10/21 Sat 8/1/22 NA NA -20 days 0%

266 Excavation for Raft Footing (6 cu.m) 10 days Tue 12/10/21 Sat 23/10/21 NA NA -20 days 2,304 267 0%

267 Plate Load Test 18 days Mon 25/10/21 Sat 13/11/21 NA NA -20 days 266 268 0%

268 R.C. Structure 30 days Mon 15/11/21 Sat 18/12/21 NA NA -20 days 267,61 269,271 0%

269 SW4 ABWF Works & BS Works 15 days Mon 20/12/21 Sat 8/1/22 NA NA 43 days 268,91,62 46FF 0%

270 * Guard House 75 days Sun 19/12/21 Wed 23/3/22 NA NA -20 days 0%

271 Excavation to Formation 21 days Sun 19/12/21 Sat 8/1/22 NA NA -23 days 2,268 272 0%

272 R.C. Structure 30 days Mon 10/1/22 Wed 16/2/22 NA NA -17 days 61,271 273 0%

273 SW4 ABWF Works & BS Works 30 days Thu 17/2/22 Wed 23/3/22 NA NA -17 days 272,91,62 46FF 0%

274 * Coolers Pumping Station 100 days Mon 28/6/21 Tue 26/10/21 NA NA 0 days 0%

275 Excavation for Raft Footing (185 cu.m) 40 days Mon 28/6/21 Fri 13/8/21 NA NA 0 days 2,179 276,290 0%

276 SW4 R.C. Structure 60 days Sat 14/8/21 Tue 26/10/21 NA NA 0 days 275,61 41FF,292 0%

277 * Waste Gas Buner 53 days Tue 25/5/21 Tue 27/7/21 NA NA 110 days 0%

278 Excavation for Raft Rooting (75cu.m) 15 days Tue 25/5/21 Thu 10/6/21 NA NA 110 days 2,210 279,298 0%

279 Plate Load Test 18 days Fri 11/6/21 Sat 3/7/21 NA NA 110 days 278 280 0%
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280 KD3E R.C. Plinth 20 days Mon 5/7/21 Tue 27/7/21 NA NA 110 days 279,61 41FF,300 0%

281 * Plant Services Water System 98 days Fri 7/5/21 Thu 2/9/21 NA NA -60.8 days 0%

282 Excavation for Raft Footing (800 cu.m) 20 days Fri 7/5/21 Tue 1/6/21 NA NA -60.8 days 2,140 283,261 0%

283 Plate Load Test 18 days Tue 1/6/21 Wed 23/6/21 NA NA -60.8 days 282 284 0%

284 KD3E Basement Construction @+1.20mPD 60 days Wed 23/6/21 Thu 2/9/21 NA NA -60.8 days 283,61 41FF,263 0%

285 * Deodorization System No. 11 73 days Sat 2/10/21 Wed 29/12/21 NA NA 2 days 0%

286 Excavation for Raft Footing (1,280 cu.m) 20 days Sat 2/10/21 Tue 26/10/21 NA NA 2 days 2,198 287 0%

287 Plate Load Test 18 days Wed 27/10/21 Tue 16/11/21 NA NA 2 days 286 288 0%

288 KD3E R.C. Plinth 35 days Wed 17/11/21 Wed 29/12/21 NA NA 2 days 287,61 41FF 0%

289 * Biogas Holder 102 days Mon 30/8/21 Fri 31/12/21 NA NA 0 days 0%

290 Excavation for Raft Footing (1,120 cu.m) 20 days Mon 30/8/21 Tue 21/9/21 NA NA 9 days 2,275 291 0%

291 Plate Load Test 18 days Thu 23/9/21 Fri 15/10/21 NA NA 9 days 290 292 0%

292 KD3E R.C. Plinth 55 days Wed 27/10/21 Fri 31/12/21 NA NA 0 days 291,61,276 41FF 0%

293 * H2S Removal System 139.8 daysMon 27/9/21 Thu 17/3/22 NA NA -60.8 days 0%

294 Excavation for Raft Footing (396 cu.m) 10 days Mon 27/9/21 Fri 8/10/21 NA NA 9 days 2,256 295 0%

295 Plate Load Test 20 days Sat 9/10/21 Tue 2/11/21 NA NA 9 days 294 296 0%

296 KD3E R.C. Plinth 40 days Wed 26/1/22 Thu 17/3/22 NA NA -60.8 days 295,61,258FS-1 day41FF 0%

297 * Deodorization System No. 12 58 days Fri 11/6/21 Thu 19/8/21 NA NA 110 days 0%

298 Excavation to Formation 20 days Fri 11/6/21 Tue 6/7/21 NA NA 110 days 2,278 299 0%

299 Plate Load Test 18 days Wed 7/7/21 Tue 27/7/21 NA NA 110 days 298 300 0%

300 KD3E R.C. Plinth 20 days Wed 28/7/21 Thu 19/8/21 NA NA 110 days 299,61,280 41FF 0%

301 * Underpass 496 days Tue 11/2/20 Mon 11/10/21 NA NA -20 days 0%

302 Temporary Storage for H pile works and access for DSD 155 days Tue 11/2/20 Tue 14/7/20 NA NA 3 days 190SS-14 days 303 0%

303 Sheet Pile Installation + ELS Works (incl. Strut (2-layers) Installation & 
Excavation (300 cu.m))

68 days Tue 11/8/20 Sat 31/10/20 NA NA -20 days 15,189,150,302 304 0%

304 SW4 R.C. Structure 280 days Mon 2/11/20 Mon 11/10/21 NA NA -20 days 303,61 46FF,266 0%

305 * Pipe Works and Utility Installation 1832 daysThu 16/1/20 Mon 20/1/25 NA NA 0 days 86 0%

306 Pipe Works At Chuk Wan Street 548 days Thu 16/1/20 Fri 16/7/21 NA NA 1.1 days 0%

307 Drainage Diversion (Existing Drainage Culvert) 443 days Thu 16/1/20 Fri 16/7/21 NA NA 1.1 days 0%

308 KD1A Stage 1 - Drainage Diversion of Drainage b/w Reconstructed Storm 

Water Manhole SMH1003177A and Reconstructed Storm Water 
Manhole MHD33

60 days Thu 16/1/20 Sat 28/3/20 NA NA 1.1 days 68,55,75,120FS-5 

days,82,119

121,329SS,123 0%

309 KD1A Stage 2 - Drainage Diversion of Drainage b/w MHD26 and 
SMHH1003177A, to Abandon of Exisitng Drainage Culvert (1 Cell, 

1000mm x 1150mm)

120 days Fri 19/2/21 Fri 16/7/21 NA NA 32.8 days 325 43FF 0%

310 SW4 Trencless Work for Pipe Installation 162 days Tue 4/8/20 Thu 18/2/21 NA NA 32.8 days 0%

311 Construction of Temporary Jacking Pit 61 days Tue 4/8/20 Thu 15/10/20 NA NA 32.8 days 15,54 0%

312 Trial Pit Excavation & UU Detection Works 7 days Tue 4/8/20 Tue 11/8/20 NA NA 32.8 days 2FS+210 days 313,316 0%

313 Pit Construction (11m x 9m) 40 days Wed 12/8/20 Sat 26/9/20 NA NA 32.8 days 312 314 0%

314 Setting up of Entrance Ring and Gantry 14 days Mon 28/9/20 Thu 15/10/20 NA NA 32.8 days 313 319 0%

315 Construction of Temporary Receiving Pit 47 days Wed 12/8/20 Wed 7/10/20 NA NA 56.8 days 0%

316 Trial Pit Excavation & UU Detection Works 7 days Wed 12/8/20 Wed 19/8/20 NA NA 56.8 days 312 317 0%

317 Pit Construction (6m x 9m) 40 days Thu 20/8/20 Wed 7/10/20 NA NA 56.8 days 316 320FF 0%

318 Pipe Jacking Operation 41 days Fri 16/10/20 Thu 3/12/20 NA NA 32.8 days 0%

319 Setting Up of Trenchless Equipment 7 days Fri 16/10/20 Fri 23/10/20 NA NA 32.8 days 314 320 0%

320 Pipe Jacking Operation (30m, 3m/day) 10 days Sat 24/10/20 Thu 5/11/20 NA NA 32.8 days 319,317FF 321 0%

321 Installation of grouting pipe and rail 7 days Fri 6/11/20 Fri 13/11/20 NA NA 32.8 days 320 322 0%

322 Pipe Laying Works 10 days Sat 14/11/20 Wed 25/11/20 NA NA 32.8 days 321 323 0%

323 Formwork Erection and grouting works 7 days Thu 26/11/20 Thu 3/12/20 NA NA 32.8 days 322 324 0%

324 Reinstatement of Temporary Launching Pit 30 days Fri 4/12/20 Mon 11/1/21 NA NA 32.8 days 323 325 0%

325 Reinstatement of Temporary Receiving Pit 30 days Tue 12/1/21 Thu 18/2/21 NA NA 32.8 days 324 309 0%

326 Process Pipeworks, All Sewerage, Utilities & Roadworks in Portion C of 
the Site

629 
days

Thu 16/1/20 Tue 1/3/22 NA NA 19 days 0%

327 Process Pipeworks 60 days Thu 16/1/20 Sat 28/3/20 NA NA 21.1 days 0%

328 KD1A Connection pipe at UV System no.1 & Effluent Pumping Stataion 
no.1

60 days Thu 16/1/20 Sat 28/3/20 NA NA 21.1 days 0%

329 Effluent Pipe (aprox. 70m, dia 300 - 1600) 40 days Thu 16/1/20 Thu 5/3/20 NA NA 21.1 days 308SS,82 331,330,123 0%

330 Effluent Pipe Flowmeter Chamber (3.8mx3.95mx3.42m(D)) 20 days Fri 6/3/20 Sat 28/3/20 NA NA 265 days 329 121,35 0%

331 Plant Services Water Pipe (approx. 15m, dia 150-350) 20 days Fri 6/3/20 Sat 28/3/20 NA NA 265 days 329 121,35 0%

332 SW4 Remaining Effluent Pipes 360 days Fri 11/12/20 Tue 1/3/22 NA NA 19 days 63,166,172,193,23246FF 0%

333 SW4 Stormdrain Pipeworks 360 days Fri 11/12/20 Tue 1/3/22 NA NA 2 days 63,166,172,193,23246FF 0%

334 SW4 Seawage Pipeworks 360 days Fri 11/12/20 Tue 1/3/22 NA NA 2 days 63,166,172,193,23246FF 0%

335 SW4 Watermain Pipeworks 360 days Fri 11/12/20 Tue 1/3/22 NA NA 2 days 63,166,172,193,23246FF 0%

336 SW4 Cable & Other Underground Utility Pipeworks 360 days Fri 11/12/20 Tue 1/3/22 NA NA 2 days 63,166,172,193,23246FF 0%

337 SW4 Pipe Bridge No.1 180 days Mon 2/8/21 Fri 28/1/22 NA NA 54 days 2 46FF 0%

338 * Remaining Pipe Works & Lanscape Works 1316 daysFri 7/8/20 Mon 20/1/25 NA NA 0 days 0%

339 SW5 Irrigation System 1025 daysFri 7/8/20 Fri 19/1/24 NA NA 2 days 64,2FS+231 days 47FF 0%

340 SW5 Hard Landscape Works 1025 daysFri 7/8/20 Fri 19/1/24 NA NA 2 days 64,2FS+235 days 47FF 0%

341 SW5 Soft Landscape Works 1025 daysFri 7/8/20 Fri 19/1/24 NA NA 0 days 64,2FS+235 days 343,47FF 0%

342 SW5 Outfall and River Embankment works & Retaining Wall 388 days Mon 3/10/22 Mon 22/1/24 NA NA 0 days 47FF 0%

343 Establishment Works (365 Calendar Days) 291 days Sat 20/1/24 Mon 20/1/25 NA NA 0 days 341,64 48FF,49FF 0%

344 * Construction of Portion A of the Site 1203 daysWed 27/11/19 Mon 13/3/23 Wed 27/11/19 NA 20 days 4%

345 * CLP 132kV Substation 975 days Wed 27/11/19 Mon 13/3/23 Wed 27/11/19 NA 17 days 4%

346 Internal Works 1203 daysWed 27/11/19 Mon 13/3/23 Wed 27/11/19 NA 20 days 5%

347 Site Clearance & Site Set Up 4 days Tue 10/12/19 Fri 13/12/19 Tue 10/12/19 Fri 13/12/19 0 days 2 348 100%
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ID KD Task Name DurationStart Finish Actual Start Actual Finish Total
Slack

Predecessors Successors % 
Complete

348 Additional tree felling works (NCE no. xx) 4 days Fri 20/12/19 Mon 23/12/19 Fri 20/12/19 Mon 23/12/19 0 days 347 350,349 100%

349 Trial Pit Excavation & UU Detection Works 10 days Mon 2/12/19 Thu 12/12/19 Mon 2/12/19 Thu 12/12/19 0 days 348 351 100%

350 Additional demolition of existing warehouse structures  (NCE no. xx) 27 days Wed 27/11/19 Tue 31/12/19 Wed 27/11/19 Tue 31/12/19 0 days 72,348 353,351 100%

351 Predrilling Works (11no., 1rig, 4days/drillhole/rig) 10 days Sat 4/1/20 Thu 16/1/20 Sat 4/1/20 Thu 16/1/20 0 days 57,350,349 352 100%

352 Instsallation of Monitoring Points 5 days Thu 16/1/20 Wed 22/1/20 Thu 16/1/20 NA 16 days 351 354 70%

353 Demolition of Existing Boundary Wall for Temproary Access 25 days Thu 2/1/20 Mon 3/2/20 NA NA 9 days 72,350 354 0%

354 Setting up plant for pre-bored socked H-pile Installation 5 days Tue 4/2/20 Sat 8/2/20 NA NA 9 days 352,353 355 0%

355 Pre-bored Socketed H-Pile Installation (41 Nos, 2 Rig, 3days/rig/pile) 62 days Mon 10/2/20 Sat 25/4/20 NA NA 9 days 58,354 356 0%

356 Pile Load Test 25 days Sun 26/4/20 Wed 20/5/20 NA NA 13 days 355 357 0%

357 Additional Sheetpile Installation (NCE no.xx) 25 days Thu 21/5/20 Thu 18/6/20 NA NA 11 days 356 358 0%

358 ELS Works (incl. Strut (3-layers) Installation & Excavation (NCE no.xx) 45 days Fri 19/6/20 Wed 12/8/20 NA NA 11 days 357 359 0%

359 R.C. Structure (880 sq.m) 194 days Thu 19/11/20 Sat 17/7/21 NA NA -70 days 87,88,89,90,61,376,358 0%

360 Basement 60 days Thu 19/11/20 Sat 30/1/21 NA NA -70 days 361 0%

361 Ground Floor 60 days Mon 1/2/21 Sat 17/4/21 NA NA -70 days 360 362 0%

362 First Floor 44 days Mon 19/4/21 Thu 10/6/21 NA NA -70 days 361 363 0%

363 Roof Floor (461sq.m) 30 days Fri 11/6/21 Sat 17/7/21 NA NA -70 days 362 364,366 0%

364 ABWF Works & BS Works 60 days Mon 19/7/21 Mon 27/9/21 NA NA 0 days 363,91,62 365SS 0%

365 Installation of telephone line/ direct link for FSD Inspection 60 days Mon 19/7/21 Mon 27/9/21 NA NA 0 days 364SS 0%

366 KD2A Architectual Works 60 days Mon 19/7/21 Mon 27/9/21 NA NA -70 days 363 367,36FF 0%

367 Handover to CLP for Electrical System Installation 30 days Tue 28/9/21 Wed 27/10/21 NA NA 301 days 366 368,370,371,369 0%

368 E&M Installation, Testing & Commissioning by CLP 180 days Thu 28/10/21 Mon 25/4/22 NA NA 342 days 367 44FF 0%

369 Testing & Commissioning of the E&M Works 90 days Thu 28/10/21 Tue 25/1/22 NA NA 432 days 367 44FF 0%

370 ABWF Works - External Finishing & BS Works 90 days Thu 28/10/21 Wed 16/2/22 NA NA 334 days 367,91,62 44FF 0%

371 SW2 Building Services Installation Works (incl. Fire Services, Plumbing, 
Drainage, etc.) & FS Inspection

180 days Fri 5/8/22 Mon 13/3/23 NA NA 17 days 367,77 44FF 0%

372 External Works 302 days Thu 9/4/20 Sat 17/4/21 NA NA -70 days 0%

373 Road Widening Works 152 days Thu 9/4/20 Tue 13/10/20 NA NA -70 days 70FS+60 days 0%

374 Drainage Works 76 days Thu 9/4/20 Tue 14/7/20 NA NA -70 days 70FS+60 days 375 0%

375 Road Works 76 days Wed 15/7/20 Tue 13/10/20 NA NA -70 days 374 376 0%

376 Temporary Site Access 30 days Wed 14/10/20 Wed 18/11/20 NA NA -70 days 375 377,359 0%

377 SW2 Construction of New Boundary Wall 120 days Thu 19/11/20 Sat 17/4/21 NA NA 582 days 376 44FF 0%
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ID Key Date Task Name Duration Start Finish Predecessors Successors Total Slack Task Calendar trade

1 Contract Dates 1585 days Mon 18/11/19 Thu 27/3/25 0 days None
2 Starting Date 0 days Mon 18/11/19 Mon 18/11/19 35FS+1 day,36FS+1 day,37FS+1 day,8,9,13FS+290 days,14FS+310 days,4,6,10,11,12,16,62,84,85,15,17,18,19FS+248 days,21FS+1 day,22FS+1 day,23FS+1 day,24FS+1 day,25FS+1 day,26FS+1 day,27FS+1 day,28FS+1 day,30FS+1 day,31FS+1 day,32FS+1 day,33FS+1 day,103,82,...0 days Calendar Day
3 Access Dates (cal. day) 310 days Mon 18/11/19 Tue 22/9/20 0 days Calendar Day
4 Portion B-1 (Access Road AR3) 0 days Mon 18/11/19 Mon 18/11/19 2 118 77 days Calendar Day
5 Portion B-1A (Area for the works for Sidestream Treatment Facilities by 

Others
0 days Mon 18/11/19 Mon 18/11/19 2 1957 days Calendar Day

6 Portion B-2 (Inlet Works No.1) 0 days Mon 18/11/19 Mon 18/11/19 2 122,143,148 105 days Calendar Day
7 Portion B-2A (Area for the pipe-jacking works by others) 0 days Mon 18/11/19 Mon 18/11/19 2 1957 days Calendar Day
8 Portion B-3 (Primary Sedimentation Tanks No. 1-4) 0 days Mon 18/11/19 Mon 18/11/19 2 177 0 days Calendar Day
9 Portion B-4 (Bioreactor No. 2A & 2B) 0 days Mon 18/11/19 Mon 18/11/19 2 189 0 days Calendar Day
10 Portion B-5 (Membrane Facilities Building No.2) 0 days Mon 18/11/19 Mon 18/11/19 2 203 49 days Calendar Day
11 Portion B-6 (SAS Pumping Station) 0 days Mon 18/11/19 Mon 18/11/19 2 224 184 days Calendar Day
12 Portion B-7 (Ancillary structures) 0 days Mon 18/11/19 Mon 18/11/19 2 233 299 days Calendar Day
13 Portion B-7A (Alternation works for existing Power House) 0 days Wed 2/9/20 Wed 2/9/20 2FS+290 days 280,29FS+1 day 0 days Calendar Day
14 Portion B-8 (Alternation for existing Membrane Facilities Building No.1) 0 days Tue 22/9/20 Tue 22/9/20 2FS+310 days 281 838 days Calendar Day
15 Portion B-8A (Alternation of air supply main for existing Air Blower House 

No.2)
0 days Mon 18/11/19 Mon 18/11/19 2 279 72 days Calendar Day

16 Portion B-9 (remainder works in Zone B) 0 days Mon 18/11/19 Mon 18/11/19 2 282,290 98 days Calendar Day
17 Portion B-9A (Area for the pipe-jacking works by others) 0 days Mon 18/11/19 Mon 18/11/19 2 1957 days Calendar Day
18 Portion B-9B (Area for underground pipework modification and connection 

works by others)
0 days Mon 18/11/19 Mon 18/11/19 2 1957 days Calendar Day

19 Portion B-9C (Area for the works for pipeworks) 0 days Wed 22/7/20 Wed 22/7/20 2FS+248 days 1709 days Calendar Day
20 Key Dates (cal. day) 1440 days Tue 19/11/19 Sat 28/10/23 0 days Calendar Day
21 KD1A KD1A completion of AR3 in Portion B-1 (300days after starting date) 300 days Tue 19/11/19 Sun 13/9/20 2FS+1 day,41FF 0 days Calendar Day
22 KD1B KD1B completion of utilities diversion for commencement of Inlet Works No.1 

in Portion B-2 (360days after starting date)
360 days Tue 19/11/19 Thu 12/11/20 2FS+1 

day,42FF
0 days Calendar Day

23 KD1C KD1C completion of civil and structural works of Inlet Works No.1 in Portion 
B-2 (990days after starting date)

990 days Tue 19/11/19 Thu 4/8/22 2FS+1 
day,43FF

0 days Calendar Day

24 KD1D KD1D completion of civil and structural works of Primary Sedimentation Tanks
in Portion B-3 (1190days after starting date)

1190 days Tue 19/11/19 Mon 20/2/23 2FS+1 
day,44FF

0 days Calendar Day

25 KD1E KD1E completion of civil and structural works of Bioreactor in Portion B-4 
(1,140days after starting date)

1140 days Tue 19/11/19 Sun 1/1/23 2FS+1 
day,45FF

0 days Calendar Day

26 KD1F KD1F completion of civil and structural works of MFB from B2 floor to 1st floor 
level in Portion B-5 (800days after starting date)

800 days Tue 19/11/19 Wed 26/1/22 2FS+1 
day,46FF

0 days Calendar Day

27 KD1G KD1G completion of civil and structural works of MFB in Portion B-5 (950days 
after starting date)

950 days Tue 19/11/19 Sat 25/6/22 2FS+1 
day,47FF

0 days Calendar Day

28 KD1H KD1H completion of civil and structural works of SAS Pumping Station in 
Portion B-6 (630days after starting date) 

630 days Tue 19/11/19 Mon 9/8/21 2FS+1 
day,48FF

0 days Calendar Day

29 KD1I KD1I completion alternation works for existing Power House in Portion B-7A 
(150days after access date of B-7A)

150 days Fri 4/9/20 Sun 31/1/21 13FS+1 
day,49FF

0 days Calendar Day

30 KD1J KD1J completion of auxiliary facilites in Portion B-7 (800days after starting 
date)

800 days Tue 19/11/19 Wed 26/1/22 2FS+1 
day,50FF

0 days Calendar Day

31 KD2A KD2A completion of effluent pipes to UV system and connection to its 
downstream in Portion B-9 (495days after starting date)

495 days Tue 19/11/19 Sat 27/3/21 2FS+1 
day,51FF

0 days Calendar Day

32 KD2B KD2B completion of air supply main alternation to existing air blower house 
No.2 in Portion B-8A (420days after starting date)

420 days Tue 19/11/19 Mon 11/1/21 2FS+1 
day,52FF

0 days Calendar Day

33 KD3A KD3A completion of all utilities and road works (1440days after starting date) 1440 days Tue 19/11/19 Sat 28/10/23 2FS+1 
day,53FF

0 days Calendar Day

34 Completion Date (cal. Day) 1956 days Tue 19/11/19 Thu 27/3/25 0 days Calendar Day
35 SW1 Section 1 of the Works (1,460 after starting date) 1460 days Tue 19/11/19 Fri 17/11/23 2FS+1 day,55FF 0 days Calendar Day
36 SW2 Section 2 of the Works (900 after starting date) 900 days Tue 19/11/19 Fri 6/5/22 2FS+1 day,56FF 0 days Calendar Day
37 SW3 Section 3 of the Works (1,590 after starting date) 1590 days Tue 19/11/19 Tue 26/3/24 2FS+1 day,57FF38FS+1 day 0 days Calendar Day
38 DLP Defects Liability Period and Landscape Establishment Works 365 days Thu 28/3/24 Thu 27/3/25 37FS+1 day,59FF 0 days Calendar Day
39 Planned Completion 1686 days Fri 14/8/20 Thu 27/3/25 0 days Calendar Day
40 Planned Completion - Key Dates (cal. day) 1170 days Fri 14/8/20 Sat 28/10/23 0 days Calendar Day
41 KD1A KD1A completion of AR3 in Portion B-1 (300days after starting date) 0 days Sat 12/9/20 Sat 12/9/20 121FF 21FF 0 days Calendar Day
42 KD1B KD1B completion of utilities diversion for commencement of Inlet Works No.1 

in Portion B-2 (360days after starting date)
0 days Fri 14/8/20 Fri 14/8/20 123FF 22FF 90 days Calendar Day

43 KD1C KD1C completion of civil and structural works of Inlet Works No.1 in Portion 
B-2 (990days after starting date)

0 days Thu 4/8/22 Thu 4/8/22 175FF,174FF 23FF 0 days Calendar Day

44 KD1D KD1D completion of civil and structural works of Primary Sedimentation Tanks
in Portion B-3 (1190days after starting date)

0 days Mon 20/2/23 Mon 20/2/23 186FF,185FF 24FF 0 days Calendar Day

45 KD1E KD1E completion of civil and structural works of Bioreactor in Portion B-4 
(1,140days after starting date)

0 days Sat 31/12/22 Sat 31/12/22 197FF,198FF 25FF 0 days Calendar Day

46 KD1F KD1F completion of civil and structural works of MFB from B2 floor to 1st floor 
level in Portion B-5 (800days after starting date)

0 days Tue 25/1/22 Tue 25/1/22 219FF,220FF 26FF 0 days Calendar Day

47 KD1G KD1G completion of civil and structural works of MFB in Portion B-5 (950days 
after starting date)

0 days Sat 25/6/22 Sat 25/6/22 221FF,222FF 27FF 0 days Calendar Day

48 KD1H KD1H completion of civil and structural works of SAS Pumping Station in 
Portion B-6 (630days after starting date) 

0 days Mon 9/8/21 Mon 9/8/21 231FF,230FF 28FF 0 days Calendar Day

49 KD1I KD1I completion alternation works for existing Power House in Portion B-7A 
(150days after access date of B-7A)

0 days Sat 30/1/21 Sat 30/1/21 280FF 29FF 0 days Calendar Day

50 KD1J KD1J completion of auxiliary facilites in Portion B-7 (800days after starting 
date)

0 days Wed 26/1/22 Wed 26/1/22 276FF,275FF,270FF,269FF,264FF,263FF,258FF,257FF,252FF,245FF,244FF,239FF,238FF,251FF30FF 0 days Calendar Day

51 KD2A KD2A completion of effluent pipes to UV system and connection to its 
downstream in Portion B-9 (495days after starting date)

0 days Sat 27/3/21 Sat 27/3/21 283FF 31FF 0 days Calendar Day

52 KD2B KD2B completion of air supply main alternation to existing air blower house 
No.2 in Portion B-8A (420days after starting date)

0 days Thu 3/9/20 Thu 3/9/20 279FF 32FF 130 days Calendar Day

53 KD3A KD3A completion of all utilities and road works (1440days after starting date) 0 days Sat 28/10/23 Sat 28/10/23 289FF 33FF 0 days Calendar Day

54 Planned Completion Date (cal. Day) 1056 days Fri 6/5/22 Thu 27/3/25 0 days Calendar Day
55 SW1 Section 1 of the Works (1,460 after starting date) 0 days Wed 23/8/23 Wed 23/8/23 277FF,271FF,265FF,259FF,253FF,246FF,240FF,232FF,223FF,202FF,187FF,176FF,247FF,199FF,200FF,201FF,188FF35FF 86 days Calendar Day
56 SW2 Section 2 of the Works (900 after starting date) 0 days Fri 6/5/22 Fri 6/5/22 284FF,287FF,288FF,286FF,285FF36FF 0 days Calendar Day
57 SW3 Section 3 of the Works (1,590 after starting date) 0 days Tue 26/3/24 Tue 26/3/24 281FF,291FF,292FF,293FF37FF,58FF 0 days Calendar Day
58 Planned Time Risk Allowance (14days per 365day) 60 days Sat 13/1/24 Tue 26/3/24 57FF 294 days None
59 DLP Defects Liability Period and Landscape Establishment Works 0 days Thu 27/3/25 Thu 27/3/25 294FF 38FF 0 days Calendar Day
60 Submissions (cal.day) 880 days Mon 18/11/19 Fri 15/4/22 0 days Calendar Day
61 Subletting Package 96 days Mon 18/11/19 Fri 21/2/20 0 days Calendar Day
62 Prepare & submit subletting procedure 12 days Mon 18/11/19 Fri 29/11/19 2 63 0 days Calendar Day
63 PM review and accept subletting procedure 12 days Sat 30/11/19 Wed 11/12/19 62 64,65,68,69,70,71,72,73,74,75,76,77,78,79,80,670 days Calendar Day
64 Subletting for Preliminary Works (surveying, condition survey, site clearacne 

etc)
14 days Thu 12/12/19 Wed 25/12/19 63,82 87,116 1 day Calendar Day

65 Subletting for Contractor desinger for temporary works and ICE 24 days Thu 12/12/19 Sat 4/1/20 63,82 71,72,66 212 days Calendar Day
66 Subletting for independent BIM consultant 24 days Mon 6/1/20 Wed 5/2/20 65 112 1474 days None
67 Subletting for demolition works 24 days Thu 12/12/19 Sat 4/1/20 82,63 179,191,234,143,204,207,2801 day Calendar Day dem
68 Subletting for AR3 access road and UU diversion for Inlet Works No.1 24 days Thu 12/12/19 Sat 4/1/20 63,82 119 29 days Calendar Day
69 Subletting for pre-drilling works 24 days Thu 12/12/19 Sat 4/1/20 63,82 225,150,180,192,208 136 days Calendar Day pd
70 Subletting for pre-bored H pile works 36 days Thu 12/12/19 Thu 16/1/20 63,82 151,181,193,209,226 143 days Calendar Day hp
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71 Subletting for ELS works for Inlet Works No.1 48 days Sun 5/1/20 Fri 21/2/20 63,65,82 154 560 days Calendar Day ex
72 Subletting for ELS works for Membrance Facilities Building and other buildings 48 days Sun 5/1/20 Fri 21/2/20 63,65,82 184,196,213,229 212 days Calendar Day ex

73 Subletting for structural works for Inlet Works Building 48 days Thu 12/12/19 Tue 28/1/20 63,82 160 635 days Calendar Day rc
74 Subletting for structural works for Primary Sedimentation Tanks 48 days Thu 12/12/19 Tue 28/1/20 63,82 1885 days Calendar Day rc
75 Subletting for structural works for Bioreactors 48 days Thu 12/12/19 Tue 28/1/20 63,82 197 850 days Calendar Day rc
76 Subletting for structural works for Membrance Facilities Building 48 days Thu 12/12/19 Tue 28/1/20 63,82 219 590 days Calendar Day rc
77 Subletting for structural works for SAS pumping house and ancillary structures 48 days Thu 12/12/19 Tue 28/1/20 63,82 230 327 days Calendar Day rc

78 Subletting for ABWF works 48 days Thu 12/12/19 Tue 28/1/20 63,82 176,187,202,223,232,240,246,253,259,265,2711132 days Calendar Day abwf
79 Subletting for Process Pipeworks, Utilities and Roadworks 48 days Thu 12/12/19 Tue 28/1/20 63,82 279,283FS+22 days 0 days Calendar Day uu
80 Subletting for Landscape Hardworks and Softworks 48 days Thu 12/12/19 Tue 28/1/20 63,82 292,293,294 978 days Calendar Day land
81 Statutory Submission, Submission and Approval 880 days Mon 18/11/19 Fri 15/4/22 0 days Calendar Day
82 Prepare and submit Subcontractor Management Plan (SMP) 24 days Mon 18/11/19 Wed 11/12/19 2 64,65,67,68,69,70,71,72,73,74,75,76,77,78,79,800 days Calendar Day
83 Prepare and submit Interface Management Plan 36 days Mon 18/11/19 Mon 23/12/19 2 1921 days Calendar Day
84 Prepare and submit the TTA plans inside Treatment Plant for UU diversion 

and buildings construction
24 days Mon 18/11/19 Wed 11/12/19 2 118 53 days Calendar Day

85 Prepare and submit method statement for UU diversion for Inlet Works No.1 12 days Mon 18/11/19 Fri 29/11/19 2 86 116 days Calendar Day

86 PM review and accept the method statement 12 days Sat 30/11/19 Wed 11/12/19 85 124,125 116 days Calendar Day
87 Prepare and submit combine underground services drawing for PM's review 

the alignment
24 days Thu 26/12/19 Sat 18/1/20 64 118 15 days Calendar Day

88 Prepare and submit method statement for demolition existing structures 24 days Mon 18/11/19 Wed 11/12/19 2 204,179,191,234,143,207,28025 days Calendar Day dem
89 Prepare and submit method statement for structural works for buildings 24 days Mon 18/11/19 Wed 11/12/19 2 1933 days Calendar Day rc
90 Prepare and submit method statements to MTRC regarding the works within 

railing protection boundary
36 days Mon 18/11/19 Mon 23/12/19 2 179,191,234,143,204,207,28013 days Calendar Day dem

91 Prepare and submit & approve Safety Management Plan 24 days Mon 18/11/19 Wed 11/12/19 2 1933 days Calendar Day
92 Prepare and submit Excavation and lateral support (ELS) proposal 24 days Mon 10/2/20 Wed 4/3/20 2 206 7 days Calendar Day ex
93 Prepare and submit Dewatering proposal for basement construction 24 days Mon 10/2/20 Wed 4/3/20 2 206 7 days Calendar Day ex
94 Prepare and submit Pre-construction condition survey of existing structures/ 

services
24 days Wed 5/2/20 Fri 28/2/20 116 1854 days Calendar Day

95 Prepare and submit Settlement and movement monitoring proposal of existing
structures/ services

24 days Wed 5/2/20 Fri 28/2/20 116 1854 days Calendar Day

96 Prepare and submit design of structure elements of the temporary activated 
carbon deodourization unit

60 days Fri 17/1/20 Mon 16/3/20 2FS+60 days 1837 days Calendar Day

97 Prepare of RSE and structural design for alternation and additional (A&A) 
works at Membrane Facilities Building No.1 and Main Power House

180 days Mon 18/10/21 Fri 15/4/22 223 324 days Calendar Day

98 Environmental Aspect Submissions 136 days Mon 18/11/19 Wed 1/4/20 23 days Calendar Day
99 Prepare, submit & approve Site Management Plan for Trip Tricket System 45 days Mon 18/11/19 Wed 1/1/20 2 1912 days Calendar Day
100 Prepare, submit & approve Waste Management Plan 45 days Mon 18/11/19 Wed 1/1/20 2 1912 days Calendar Day
101 Prepare, submit & approve Environmental Management Plan 45 days Mon 18/11/19 Wed 1/1/20 2 1912 days Calendar Day
102 Procurement 72 days Mon 18/11/19 Tue 28/1/20 23 days Calendar Day
103 Prepare and submit the Procurement Procedure 12 days Mon 18/11/19 Fri 29/11/19 2 104 23 days Calendar Day
104 PM Review & Accept Procurement Procedure 12 days Sat 30/11/19 Wed 11/12/19 103 105,106,107,108,109,110 23 days Calendar Day
105 Prepare, submit and approve the pipe works material 25 days Thu 12/12/19 Sun 5/1/20 104 123,279,285,286,288,287,284,283,29123 days Calendar Day uu
106 Prepare, submit and approve the pipe water proofing material 25 days Thu 12/12/19 Sun 5/1/20 104 123,279,285,286,288,287,284,283,29123 days Calendar Day uu
107 Prepare, submit and approve the concrete mix material 48 days Thu 12/12/19 Tue 28/1/20 104 160,197,219,230 327 days Calendar Day rc
108 Prepare, submit and approve the rebar material 48 days Thu 12/12/19 Tue 28/1/20 104 160,197,219,230 327 days Calendar Day rc
109 Prepare, submit and approve the metal works material 48 days Thu 12/12/19 Tue 28/1/20 104 1885 days Calendar Day
110 Prepare, submit and approve the ABWF works material 48 days Thu 12/12/19 Tue 28/1/20 104 176,187,202,223,232,240,246,253,259,265,2711132 days Calendar Day abwf
111 BIM 48 days Thu 6/2/20 Wed 1/4/20 1474 days None
112 Prepare, submit and approve the proposal of details of Common data 

environment (CDE)
48 days Thu 6/2/20 Wed 1/4/20 66 1474 days None

113 Construction Works 1957 days Mon 18/11/19 Thu 27/3/25 0 days Calendar Day

114 Preliminary Works 109 days Mon 18/11/19 Thu 5/3/20 0 days Calendar Day
115 Initial Survey 24 days Mon 18/11/19 Sat 14/12/19 2 116 8 days Normal Working Hours_20190924
116 Condition Survey 30 days Fri 27/12/19 Tue 4/2/20 64,115 117,94,95 0 days Normal Working Hours_20190924
117 Installation of Monitoring Markers 26 days Wed 5/2/20 Thu 5/3/20 116 120 0 days Normal Working Hours_20190924
118 Access Road (AR3), B-1 193 days Mon 20/1/20 Sat 12/9/20 4,84,87 0 days Normal Working Hours_20190924
119 Site setup and clearance wroks 28 days Mon 20/1/20 Mon 24/2/20 68 120 9 days Normal Working Hours_20190924
120 Drainage and Utilities Works 76 days Fri 6/3/20 Tue 9/6/20 119,117 121 0 days Normal Working Hours_20190924
121 KD1A Roadworks 80 days Wed 10/6/20 Sat 12/9/20 120 41FF 0 days Normal Working Hours_20190924
122 Inlet Works No.1, B-2 854 days Mon 6/1/20 Mon 21/11/22 6 45 days Normal Working Hours_20190924
123 Diversion Works (1. Inlet Truck Sewer, Leachate Rising Mains, Sludge 

Pipes, Tank Drains and Pipelines near Primary Sludge Thinkeners)
180 days Mon 6/1/20 Fri 14/8/20 105,106 42FF 74 days Normal Working 

Hours_20190924
124 Utilities scanning to idenify existing UU arrangement 12 days Mon 6/1/20 Sat 18/1/20 86 125SS 74 days Normal Working Hours_20190924
125 Trial pits to locate the collection points 24 days Mon 6/1/20 Wed 5/2/20 86,124SS 127,133,137,134,135,132 74 days Normal Working Hours_20190924
126 Diversion of Inlet Truck Sewer (approx. 40m 1800mm dia concrete 

pipe, 4 deep manholes and Inlet Reception Chamber)
146 days Thu 6/2/20 Mon 3/8/20 84 days Normal Working 

Hours_20190924
127 Trench Excavation for 1800mm dia pipeline and manholes 45 days Thu 6/2/20 Sat 28/3/20 125 128 84 days Normal Working Hours_20190924uu
128 Construct M/H MHA01, MHA02, MHA03, MHA04 and Inlet Reception 

Chamber
65 days Mon 30/3/20 Fri 19/6/20 127 129 84 days Normal Working 

Hours_20190924
uu

129 Lay 1800mm dia concretre pipe 24 days Sat 20/6/20 Mon 20/7/20 128 130 84 days Normal Working Hours_20190924uu
130 Collection to existing Inlet Chamber 12 days Tue 21/7/20 Mon 3/8/20 129 84 days Normal Working Hours_20190924uu
131 Diversion of Leachate Rising Main, Sludge Pipes and Tank Drain 150 days Thu 6/2/20 Fri 7/8/20 80 days Normal Working Hours_20190924
132 Diversion of tank drain, approx. 70m 675mm dia conrete pipe and 2 

manholes MHD8.5 & MHD9.5)
150 days Thu 6/2/20 Fri 7/8/20 125 135SS+60 

days,134SS+60 
days,133SS+60 days

80 days Normal Working 
Hours_20190924

uu

133 Diversion of leachate rising main, CHLC, approx. 24m DN250 DI 60 days Tue 21/4/20 Fri 3/7/20 125,132SS+60 
days

110 days Normal Working 
Hours_20190924

uu

134 Diversion of sludge pipe, CHES1 approx. 154m DN250 CI 75 days Tue 21/4/20 Tue 21/7/20 125,132SS+60 
days

95 days Normal Working 
Hours_20190924

uu

135 Diversion of sludge pipe, CHES2 approx. 106m DN250 CI 75 days Tue 21/4/20 Tue 21/7/20 125,132SS+60 
days

95 days Normal Working 
Hours_20190924

uu

136 Diversion of pipelines near Primary Sludge Thickeners (approx. 180m 
long 150mm to 375mm concrete pipes)

156 days Thu 6/2/20 Fri 14/8/20 74 days Normal Working 
Hours_20190924

uu

137 Trench Excavation from M/H MHD1E to MHD5 (approx. 90m long with 
M/Hs MHD1A, 1B, 1C, 1D & 1E)

60 days Thu 6/2/20 Mon 20/4/20 125 138SS+45 days,140 74 days Normal Working 
Hours_20190924

uu

138 Manholes construction and Pipe laying 60 days Mon 30/3/20 Sat 13/6/20 137SS+45 days 139 100 days Normal Working Hours_20190924uu
139 Backfilling 25 days Mon 15/6/20 Wed 15/7/20 138 100 days Normal Working Hours_20190924uu
140 Trench Excavation from MHD5 to MHD9.5 (approx. 90m long with M/Hs 

MHD5A & 5B)
60 days Tue 21/4/20 Fri 3/7/20 137 141SS+26 days 74 days Normal Working 

Hours_20190924
uu

141 Manholes construction and Pipe laying 45 days Sat 23/5/20 Thu 16/7/20 140SS+26 days 142 74 days Normal Working Hours_20190924uu
142 KD1B Backfilling 25 days Fri 17/7/20 Fri 14/8/20 141 74 days Normal Working Hours_20190924uu
143 Decommission and Demolition of Existing Faciliates and Structures 240 days Mon 2/3/20 Fri 18/12/20 6,67,88,90 149 0 days Normal Working Hours_20190924
144 Primary Sludge Thickening Tank No.1 and No.2 80 days Mon 2/3/20 Tue 9/6/20 145 0 days Normal Working Hours_20190924dem
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145 Primary Sludge Pump Pit 60 days Wed 10/6/20 Thu 20/8/20 144 146 0 days Normal Working Hours_20190924dem
146 Septic Tank 50 days Fri 21/8/20 Tue 20/10/20 145 147 0 days Normal Working Hours_20190924dem
147 Diesel Tank 50 days Wed 21/10/20 Fri 18/12/20 146 0 days Normal Working Hours_20190924dem
148 Inlet Works No.1 Building 569 days Sat 19/12/20 Mon 21/11/22 6 0 days Normal Working Hours_20190924
149 Excavate to +6.5mPD (1980sqm excavated soil) 10 days Sat 19/12/20 Sat 2/1/21 143 150 0 days Normal Working Hours_20190924ex
150 Predrilling (59nrs, 6rigs, 4days/drillhole/rig) 40 days Mon 4/1/21 Mon 22/2/21 149,69 151 0 days Normal Working Hours_20190924pd
151 Pre-bored H piles (186nos, 7rigs, 5days/rig/pile) 133 days Tue 23/2/21 Wed 4/8/21 150,70 152SS+24 days,154,162,1530 days Normal Working Hours_20190924hp
152 Sheetpile Installation (FSPIV, 3,840sq.m, 1rigs, 50sqm/rig/day) with toe 

grouting
80 days Tue 23/3/21 Wed 30/6/21 151SS+24 days 154 55 days Normal Working 

Hours_20190924
sp

153 Pile Load Test 26 days Thu 5/8/21 Fri 3/9/21 151 154 0 days Normal Working Hours_20190924lt
154 ELS works (strutting 4 layers, excavate soil 7445cu.m) 77 days Sat 4/9/21 Mon 6/12/21 152,151,71,153 0 days Normal Working Hours_20190924ex
155 Excavate to +5.0mPD and S1 wailing / strutting (960sqm excavated soil) 15 days Sat 4/9/21 Tue 21/9/21 156 0 days Normal Working 

Hours_20190924
ex

156 Excavate to +2.0mPD and S2 wailing / strutting (1920sqm excavated 
soil)

20 days Thu 23/9/21 Mon 18/10/21 155 157 0 days Normal Working 
Hours_20190924

ex

157 Excavate to +0.0mPD and S3 wailing / strutting (1280sqm excavated 
soil)

15 days Tue 19/10/21 Thu 4/11/21 156 158 0 days Normal Working 
Hours_20190924

ex

158 Excavate to -3.0mPD and S4 wailing / strutting (1920sqm excavated 
soil)

20 days Fri 5/11/21 Sat 27/11/21 157 159 0 days Normal Working 
Hours_20190924

ex

159 Excavate -7.4mPD (1365sqm excavated soil) 7 days Mon 29/11/21 Mon 6/12/21 158 166 0 days Normal Working Hours_20190924ex
160 R.C. Structure works 296 days Thu 5/8/21 Thu 4/8/22 73,107,108 0 days Normal Working Hours_20190924rc
161 Phase A (floor area 585 sqm) 105 days Thu 5/8/21 Wed 8/12/21 66 days Normal Working Hours_20190924rc
162 Rebar fix and formwork and concreting for the pile cap (G/F) 40 days Thu 5/8/21 Mon 20/9/21 151 163 66 days Normal Working Hours_20190924rc
163 Rebar fix and formwork and concreting upto +13.45mPD (1/F) 25 days Tue 21/9/21 Fri 22/10/21 162 164 66 days Normal Working Hours_20190924rc
164 Rebar fix and formwork and concreting upto +25.80mPD (R/F) 40 days Sat 23/10/21 Wed 8/12/21 163 170 66 days Normal Working Hours_20190924rc
165 Phase B (621 sqm) and Phase C (662 sqm) 193 days Tue 7/12/21 Thu 4/8/22 0 days Normal Working Hours_20190924rc
166 Rebar fix and formwork and concreting for the Inlet Works structure 

upto level -3.0mPD and removal of S4 wailing/strutting
26 days Tue 7/12/21 Sat 8/1/22 159 167 0 days Normal Working 

Hours_20190924
rc

167 Rebar fix and formwork and concreting for the Inlet Works structure 
upto level +0.0mPD and removal of S3 and S2 wailing/strutting

14 days Mon 10/1/22 Tue 25/1/22 166 168 0 days Normal Working 
Hours_20190924

rc

168 Rebar fix and formwork and concreting for the Inlet Works structure 
upto level +5.0mPD and removal of S1 wailing/strutting

14 days Wed 26/1/22 Mon 14/2/22 167 169 0 days Normal Working 
Hours_20190924

rc

169 Apply waterproofing membrance and backfilling 14 days Tue 15/2/22 Wed 2/3/22 168 170 0 days Normal Working Hours_20190924
170 Rebar fix and formwork and concreting for the Inlet Works structure of

ground floor levels
35 days Thu 3/3/22 Wed 13/4/22 169,164 171 0 days Normal Working 

Hours_20190924
rc

171 Rebar fix and formwork and concreting for the Inlet Works structure of
1/F levels (Phase B +20.11mPD and Phase C +13.45mPD)

30 days Thu 14/4/22 Tue 24/5/22 170 172 0 days Normal Working 
Hours_20190924

rc

172 Rebar fix and formwork and concreting for the Inlet Works structure of
double part levels (Phase B +21.31mPD)

20 days Wed 25/5/22 Fri 17/6/22 171 173 0 days Normal Working 
Hours_20190924

rc

173 Rebar fix and formwork and concreting for the Inlet Works structure of
R/F levels (Phase B +27.50mPD and Phase C +25.80mPD)

20 days Sat 18/6/22 Tue 12/7/22 172 174 0 days Normal Working 
Hours_20190924

rc

174 KD1C Rebar fix and formwork and concreting for the Inlet Works structure 
upto level +27.8mPD (upper roof floor level)

20 days Wed 13/7/22 Thu 4/8/22 173 176,43FF,175 0 days Normal Working 
Hours_20190924

rc

175 KD1C Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Thu 4/8/22 Thu 4/8/22 174 43FF 0 days Normal Working 
Hours_20190924

176 SW1 ABWF works 90 days Fri 5/8/22 Mon 21/11/22 174,110,78 55FF 293 days Normal Working Hours_20190924abwf
177 Primary Sedimentation Tanks, B-3 1115 days Mon 18/11/19 Wed 23/8/23 8 0 days Normal Working Hours_20190924
178 Operation of the Existing Primary sedimentation Tanks 615 days Mon 18/11/19 Sat 11/12/21 2 179 0 days None
179 Decommission and Demolition of existing primary sedimentation tanks no. 1 &

2
45 days Mon 13/12/21 Wed 9/2/22 67,88,90,178 180 0 days Normal Working 

Hours_20190924
dem

180 Predrilling (68nrs, 7rigs, 4days/drillhole/rig) 38 days Thu 10/2/22 Fri 25/3/22 179,69,225 181 0 days Normal Working Hours_20190924pd
181 Pre-bored H piles (205nos, 8rigs, 4days/pile/rig) 102 days Sat 26/3/22 Mon 1/8/22 180,70,226 182SS+45 days,184,183 0 days Normal Working Hours_20190924hp
182 Sheetpile Installation (FSP-II, 3360sq.m) with toe grouting 85 days Wed 25/5/22 Fri 2/9/22 181SS+45 days 184 0 days Normal Working Hours_20190924sp
183 Pile Load Test 26 days Tue 2/8/22 Wed 31/8/22 181 184 2 days Normal Working Hours_20190924lt
184 ELS works (20000cu.m soil with 2 layers wailing / strutting) 45 days Sat 3/9/22 Fri 28/10/22 181,72,183,182 185 0 days Normal Working Hours_20190924ex
185 KD1D R.C. Structure works 92 days Sat 29/10/22 Mon 20/2/23 184 186,187,44FF,188 0 days Normal Working Hours_20190924rc
186 KD1D Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Mon 20/2/23 Mon 20/2/23 185 44FF 0 days Normal Working Hours_20190924
187 SW1 ABWF works 150 days Tue 21/2/23 Wed 23/8/23 185,110,78 55FF 71 days Normal Working Hours_20190924abwf
188 SW1 Flowmeter Chamber no.1 60 days Tue 21/2/23 Sat 6/5/23 185 55FF 161 days None
189 Bioreactors No.2A & 2B, B-4 1106 days Mon 18/11/19 Sat 12/8/23 9 0 days Normal Working Hours_20190924
190 Operation of 2no. Existing 800mm air mains over bioreactor no.2 360 days Mon 18/11/19 Tue 2/2/21 2 191 0 days None
191 Decommission and Demolition of existing bioreactor no.2 60 days Wed 3/2/21 Tue 20/4/21 67,88,90,190 192 0 days Normal Working Hours_20190924dem
192 Predrilling (76nrs, 7rigs, 4days/drillhole/rig) 44 days Wed 21/4/21 Sat 12/6/21 191,69 193 0 days Normal Working Hours_20190924pd
193 Pre-bored H piles (157nos, 6rigs, 5days/pile/rig) 131 days Tue 15/6/21 Thu 18/11/21 192,70,209 194SS+72 days,196,195 0 days Normal Working Hours_20190924hp
194 Sheetpile Installation (FSP-II, 3000sq.m, 50sqm/rig/day) with toe grouting 60 days Wed 8/9/21 Fri 19/11/21 193SS+72 days 196 25 days Normal Working 

Hours_20190924
sp

195 Pile Load Test 26 days Fri 19/11/21 Sat 18/12/21 193 196 0 days Normal Working Hours_20190924lt
196 ELS works (18100cu.m soil with 4 layers wailing / strutting) 125 days Mon 20/12/21 Fri 27/5/22 193,194,72,195 197 0 days Normal Working Hours_20190924ex
197 KD1E R.C. Structure works 180 days Sat 28/5/22 Sat 31/12/22 75,107,108,196 198,202,45FF,199,200,2010 days Normal Working Hours_20190924rc
198 KD1E Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Sat 31/12/22 Sat 31/12/22 197 45FF 0 days Normal Working Hours_20190924
199 SW1 Flowmeter no. 2-4 180 days Tue 3/1/23 Sat 12/8/23 197 55FF 80 days None
200 SW1 Gate Valve Chamber no.1-3 180 days Tue 3/1/23 Sat 12/8/23 197 55FF 80 days None
201 SW1 Plug Vakve Chamber no.1-2 180 days Tue 3/1/23 Sat 12/8/23 197 55FF 80 days None
202 SW1 ABWF works 180 days Tue 3/1/23 Sat 12/8/23 197,110,78 55FF 80 days Normal Working Hours_20190924abwf
203 Membrane Facilities Building, B-5 941 days Mon 6/1/20 Thu 9/3/23 10 0 days Normal Working Hours_20190924
204 Decommission and Demolition of existing final sedimentation tanks no. 3 & 4 

(Partial)
14 days Mon 6/1/20 Tue 21/1/20 88,67,90 205 0 days Normal Working 

Hours_20190924
dem

205 Installation of sheetpile, FSP-IV 2460sq.m & FSP-II 1680sq.m 
(50sq.m/rig/day, 2rigs) with toe grout

40 days Wed 22/1/20 Wed 11/3/20 204 206 0 days Normal Working 
Hours_20190924

sp

206 Excavation to level +5.5mPD (5700cu.m soil, 250cu.m/day) 23 days Thu 12/3/20 Wed 8/4/20 205,92,93 207 0 days Normal Working Hours_20190924ex
207 Demolition of remaining final sedimentation tanks 45 days Thu 9/4/20 Fri 5/6/20 206,67,88,90 208 0 days Normal Working Hours_20190924dem
208 Predrilling (83nrs, 8rigs, 4days/drillhole/rig) 42 days Sat 6/6/20 Mon 27/7/20 207,69 209 0 days Normal Working Hours_20190924pd
209 Pre-bored H piles (224nos, 8rigs, 5days/pile/rig) 140 days Tue 28/7/20 Wed 13/1/21 208,70 211,210,193 0 days Normal Working Hours_20190924hp
210 Install S1 wailing / strutting 10 days Thu 14/1/21 Mon 25/1/21 209 213 16 days Normal Working Hours_20190924ex
211 Pile Load Test 26 days Thu 14/1/21 Tue 16/2/21 209 212 0 days Normal Working Hours_20190924lt
212 ELS works 169 days Wed 17/2/21 Thu 9/9/21 211 0 days None
213 Excavate to level +2mPD and install S2 wailing / strutting (8090cu.m soil, 

250cu.m/day)
45 days Wed 17/2/21 Tue 13/4/21 210,72 214 0 days Normal Working 

Hours_20190924
ex

214 Installation of sheetpile, FSP-IV 380sq.m (50sq.m/rig/day, 1rigs) 14 days Wed 14/4/21 Thu 29/4/21 213 215 0 days Normal Working Hours_20190924sp
215 Excavate to level -1.5mPD and install S3 wailing / strutting (4000cu.m soil, 

160cu.m/day)
25 days Fri 30/4/21 Mon 31/5/21 214 216 0 days Normal Working 

Hours_20190924
ex

216 Excavate to level -4.6mPD and install S4 wailing / strutting (5200cu.m soil, 
160cu.m/day)

35 days Tue 1/6/21 Tue 13/7/21 215 217 0 days Normal Working 
Hours_20190924

ex
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ID Key Date Task Name Duration Start Finish Predecessors Successors Total Slack Task Calendar trade

217 Excavate to level -7.3mPD and install S5 wailing / strutting (4540cu.m soil, 
160cu.m/day)

30 days Wed 14/7/21 Tue 17/8/21 216 218 0 days Normal Working 
Hours_20190924

ex

218 Excavate to final formation level -9.0mPD and install S5 wailing / strutting 
(2860cu.m soil, 160cu.m/day)

20 days Wed 18/8/21 Thu 9/9/21 217 219 0 days Normal Working 
Hours_20190924

ex

219 KD1F R.C. Structure works (from B2 - Level 1) 112 days Fri 10/9/21 Tue 25/1/22 76,107,108,230,21846FF,220,221 0 days Normal Working Hours_20190924rc
220 KD1F Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Tue 25/1/22 Tue 25/1/22 219 46FF 0 days Normal Working Hours_20190924
221 KD1G R.C. Structure works (from Level 1 to Roof) 120 days Wed 26/1/22 Sat 25/6/22 219 223,47FF,222 0 days Normal Working Hours_20190924rc
222 KD1G Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Sat 25/6/22 Sat 25/6/22 221 47FF 0 days Normal Working Hours_20190924
223 SW1 ABWF works 210 days Mon 27/6/22 Thu 9/3/23 221,110,78,97 55FF 206 days Normal Working Hours_20190924abwf
224 SAS Pumping Station, B-6 455 days Wed 20/5/20 Thu 25/11/21 11 0 days Normal Working Hours_20190924
225 Predrilling (4nrs, 1rig, 4days/drillhole/rig) 16 days Wed 20/5/20 Sat 6/6/20 69 226,180 0 days Normal Working Hours_20190924pd
226 Pre-bored H piles (12nos, 1rigs, 5days/pile/rig) 60 days Mon 8/6/20 Tue 18/8/20 225,70 227,181,228 0 days Normal Working Hours_20190924hp
227 Sheetpile Installation (FSP-II, 690sq.m, 50sqm/day) with toe grouting 28 days Wed 19/8/20 Sat 19/9/20 226 229 0 days Normal Working Hours_20190924sp
228 Pile Load Test 26 days Wed 19/8/20 Thu 17/9/20 226 229 2 days Normal Working Hours_20190924lt
229 ELS works (1300cu.m soil with 2 layers wailing / strutting) 75 days Mon 21/9/20 Sat 19/12/20 227,72,228 230 0 days Normal Working Hours_20190924ex
230 KD1H R.C. Structure works 186 days Mon 21/12/20 Mon 9/8/21 77,107,108,229 231,232,48FF,219 0 days Normal Working Hours_20190924rc
231 KD1H Allow access to Contractor DE/2018/03 for E&M installation and T&C works 0 days Mon 9/8/21 Mon 9/8/21 230 48FF 0 days Normal Working Hours_20190924
232 SW1 ABWF works 90 days Tue 10/8/21 Thu 25/11/21 230,110,78 55FF 585 days Normal Working Hours_20190924abwf
233 Ancillary Structures, B-7 503 days Mon 7/9/20 Sat 21/5/22 12 5 days Normal Working Hours_20190924
234 Demolition of Existing Faciliates and Structures (leachate pump pit & pumping

station)
120 days Mon 7/9/20 Sat 30/1/21 67,88,90 235,241,248,254,260,266,2725 days Normal Working 

Hours_20190924
dem

235 Chemical System No.1 168 days Mon 1/2/21 Thu 26/8/21 234 5 days Normal Working Hours_20190924
236 Excavation for Raft Footing (20cu.m) 10 days Mon 1/2/21 Thu 11/2/21 237 5 days Normal Working Hours_20190924ex
237 Plate load test 14 days Tue 16/2/21 Wed 3/3/21 236 238,242 5 days Normal Working Hours_20190924
238 KD1J R.C. structure works 45 days Mon 15/3/21 Mon 10/5/21 237 239,50FF,244,240 0 days Normal Working Hours_20190924rc
239 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Mon 10/5/21 Mon 10/5/21 238 50FF 215 days Normal Working 

Hours_20190924
240 SW1 ABWF works + BS works 90 days Tue 11/5/21 Thu 26/8/21 110,78,238 55FF 660 days Normal Working Hours_20190924abwf
241 Chemical System No.2 189 days Thu 4/3/21 Thu 21/10/21 234 5 days Normal Working Hours_20190924
242 Excavation for Raft Footing (100cu.m) 15 days Thu 4/3/21 Sat 20/3/21 237 243 5 days Normal Working Hours_20190924ex
243 Plate load test 14 days Mon 22/3/21 Fri 9/4/21 242 244,249 5 days Normal Working Hours_20190924
244 KD1J R.C. structure works 45 days Tue 11/5/21 Mon 5/7/21 243,238 245,251,50FF,246,247 0 days Normal Working Hours_20190924rc
245 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Mon 5/7/21 Mon 5/7/21 244 50FF 170 days Normal Working 

Hours_20190924
246 SW1 ABWF works + BS works 90 days Tue 6/7/21 Thu 21/10/21 110,78,244 55FF 615 days Normal Working Hours_20190924abwf
247 SW1 Demolition of existing chemical room 60 days Tue 6/7/21 Mon 13/9/21 244 55FF 645 days Normal Working Hours_20190924
248 Fire Services Sprinkler Pumping Room 220 days Sat 10/4/21 Mon 3/1/22 234 5 days Normal Working Hours_20190924
249 Excavation for Raft Footing (800cu.m) 45 days Sat 10/4/21 Thu 3/6/21 243 250 5 days Normal Working Hours_20190924ex
250 Plate load test 14 days Fri 4/6/21 Mon 21/6/21 249 251,255 5 days Normal Working Hours_20190924
251 KD1J R.C. structure works 60 days Tue 6/7/21 Mon 13/9/21 250,244 253,257,252,50FF 0 days Normal Working Hours_20190924rc
252 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Mon 13/9/21 Mon 13/9/21 251 50FF 110 days Normal Working 

Hours_20190924
253 SW1 ABWF works + BS works 90 days Tue 14/9/21 Mon 3/1/22 110,78,251 55FF 555 days Normal Working Hours_20190924abwf
254 Temporary Chemical Dosing System 191 days Tue 22/6/21 Thu 10/2/22 234 5 days Normal Working Hours_20190924
255 Excavation for Raft Footing (300cu.m) 30 days Tue 22/6/21 Tue 27/7/21 250 256 5 days Normal Working Hours_20190924ex
256 Plate load test 14 days Wed 28/7/21 Thu 12/8/21 255 257,261 5 days Normal Working Hours_20190924
257 KD1J R.C. structure works 30 days Tue 14/9/21 Thu 21/10/21 256,251 258,50FF,263,259 0 days Normal Working Hours_20190924rc
258 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Thu 21/10/21 Thu 21/10/21 257 50FF 80 days Normal Working 

Hours_20190924
259 SW1 ABWF works + BS works 90 days Fri 22/10/21 Thu 10/2/22 110,78,257 55FF 525 days Normal Working Hours_20190924abwf
260 Fire Hydrant and Booster Pump Room 177 days Fri 13/8/21 Thu 17/3/22 234 5 days Normal Working Hours_20190924
261 Excavation for Raft Footing (200cu.m) 30 days Fri 13/8/21 Thu 16/9/21 256 262 5 days Normal Working Hours_20190924ex
262 Plate load test 14 days Fri 17/9/21 Tue 5/10/21 261 263,267 5 days Normal Working Hours_20190924
263 KD1J R.C. structure works 30 days Fri 22/10/21 Thu 25/11/21 262,257 264,265,50FF,269 0 days Normal Working Hours_20190924rc
264 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Thu 25/11/21 Thu 25/11/21 263 50FF 50 days Normal Working Hours_20190924
265 SW1 ABWF works + BS works 90 days Fri 26/11/21 Thu 17/3/22 263,110,78 55FF 495 days Normal Working Hours_20190924abwf
266 Emergency Generator House 163 days Wed 6/10/21 Tue 26/4/22 234 5 days Normal Working Hours_20190924
267 Excavation for Raft Footing (100cu.m) 20 days Wed 6/10/21 Fri 29/10/21 262 268 5 days Normal Working Hours_20190924ex
268 Plate load test 14 days Sat 30/10/21 Mon 15/11/21 267 269,273 5 days Normal Working Hours_20190924
269 KD1J R.C. structure works 30 days Fri 26/11/21 Mon 3/1/22 268,263 270,50FF,271,275 0 days Normal Working Hours_20190924rc
270 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Mon 3/1/22 Mon 3/1/22 269 50FF 20 days Normal Working 

Hours_20190924
271 SW1 ABWF works + BS works 90 days Tue 4/1/22 Tue 26/4/22 110,78,269 55FF 465 days Normal Working Hours_20190924abwf
272 Deodorization System No.1 and No.3A 149 days Tue 16/11/21 Sat 21/5/22 234 5 days Normal Working Hours_20190924
273 Excavation for Raft Footing (400cu.m) 20 days Tue 16/11/21 Wed 8/12/21 268 274 5 days Normal Working Hours_20190924ex
274 Plate load test 14 days Thu 9/12/21 Fri 24/12/21 273 275 5 days Normal Working Hours_20190924
275 KD1J R.C. structure works 20 days Tue 4/1/22 Wed 26/1/22 274,269 276,277,50FF 0 days Normal Working Hours_20190924rc
276 KD1J Allow access to Contractor DE/2018/04 for E&M installation and T&C works 0 days Wed 26/1/22 Wed 26/1/22 275 50FF 0 days Normal Working 

Hours_20190924
277 SW1 ABWF works + BS works 90 days Thu 27/1/22 Sat 21/5/22 275 55FF 445 days Normal Working Hours_20190924
278 Additional and Alternation Works for Existing Facilities (B-7A, B-8, B-8A) 662 days Wed 29/1/20 Fri 22/4/22 0 days Normal Working Hours_20190924
279 KD2B B-8A Alternation works for existing Air Blower House No.2 (Pipeline CHTA, 

approx. 133m DN800 D.I.)
180 days Wed 29/1/20 Thu 3/9/20 15,79,105,106 52FF,280 0 days Normal Working 

Hours_20190924
uu

280 KD1I B7-A Alternation works for exisiting Power House 122 days Fri 4/9/20 Sat 30/1/21 13,67,88,90,279 49FF,281 0 days Normal Working Hours_20190924dem
281 SW3 Alternation works for existing Membrane Facilities Building No.1 360 days Mon 1/2/21 Fri 22/4/22 14,280 57FF 573 days Normal Working Hours_20190924
282 External Underground Service, Utilities, Road/Drain 1091 days Mon 24/2/20 Sat 28/10/23 16 0 days Normal Working Hours_20190924
283 KD2A Process Pipes CHR and CHS (approx. 100m twin DN900 D.I.) 325 days Mon 24/2/20 Sat 27/3/21 105,106,79FS+22 days289,288SS+101 days,286SS+101 days,285SS+101 days,284SS+101 days,287SS+101 days,51FF0 days Normal Working Hours_20190924uu
284 SW2 Process Pipes, exclude CHR and CHS 550 days Mon 29/6/20 Fri 6/5/22 283SS+101 days,105,106289FS-100 days,56FF 0 days Normal Working Hours_20190924uu
285 SW2 Drainage 550 days Mon 29/6/20 Fri 6/5/22 283SS+101 days,105,106289FS-100 days,56FF 0 days Normal Working Hours_20190924uu
286 SW2 Sewerage 550 days Mon 29/6/20 Fri 6/5/22 283SS+101 days,105,106289FS-100 days,56FF 0 days Normal Working Hours_20190924uu
287 SW2 Waterworks 550 days Mon 29/6/20 Fri 6/5/22 283SS+101 days,105,106291FS+2 days,56FF 0 days Normal Working Hours_20190924uu
288 SW2 Cable Ducts 550 days Mon 29/6/20 Fri 6/5/22 283SS+101 days,105,106289FS-100 days,56FF 0 days Normal Working Hours_20190924uu
289 KD3A Roadworks 540 days Fri 31/12/21 Sat 28/10/23 285FS-100 days,286FS-100 days,288FS-100 days,284FS-100 days,28353FF 0 days Normal Working Hours_20190924
290 Landscaping Works 854 days Wed 11/5/22 Thu 27/3/25 16 0 days Normal Working Hours_20190924
291 SW3 Irrigation System 120 days Wed 11/5/22 Fri 30/9/22 287FS+2 days,105,106292,57FF 0 days Normal Working Hours_20190924uu
292 SW3 Hard Landscaping Works 220 days Mon 3/10/22 Mon 3/7/23 291,80 293,57FF 0 days Normal Working Hours_20190924land
293 SW3 Soft Landscaping Works 220 days Tue 4/7/23 Tue 26/3/24 292,80 294,57FF 0 days Normal Working Hours_20190924land
294 DLP Establishment Works (365 days) 294 days Wed 27/3/24 Thu 27/3/25 293,80 59FF 0 days Normal Working Hours_20190924
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total Float

SWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment FacilitiesSWH − Main Works Stage 1 Sidestream Treatment Facilities & E&M Works for Sludge Treatment Facilities

Contract DataContract DataContract DataContract DataContract DataContract DataContract DataContract Data

Starting Date & Completion DateStarting Date & Completion DateStarting Date & Completion DateStarting Date & Completion DateStarting Date & Completion DateStarting Date & Completion DateStarting Date & Completion DateStarting Date & Completion Date

AS000010 Contract Date (LOA) 0 11-Oct-19 11-Oct-19 0

AS000020 Starting Date 0 23-Oct-19 23-Oct-19 0

AS000110 Whole Contract Period (1626 days from starting date) 1626 23-Oct-19 04-Apr-24 23-Oct-19 04-Apr-24 0

AS000220 Completion Date for the whole of the Works 0 04-Apr-24 04-Apr-24 0

Access DateAccess DateAccess DateAccess DateAccess DateAccess DateAccess DateAccess Date

AS001100 Portion C-1A (within 480 to 550 days from starting date) 550 23-Oct-19 24-Apr-21 23-Oct-19 24-Apr-21 0

AS001120 Planned Access Date for Portion C-1A 1 24-Apr-21 24-Apr-21 24-Apr-21 24-Apr-21 0

AS001200 Portion C-2A (within 705 to 795 days from starting date) 795 23-Oct-19 25-Dec-21 23-Oct-19 25-Dec-21 0

AS001220 Planned Access Date for Portion C-2A 1 25-Dec-21 25-Dec-21 25-Dec-21 25-Dec-21 0

AS001300 Portion C-2B (within 765 to 855 days from starting date) 855 23-Oct-19 23-Feb-22 23-Oct-19 23-Feb-22 0

AS001320 Planned Access Date for Portion C-2B 1 23-Feb-22 23-Feb-22 23-Feb-22 23-Feb-22 0

AS001400 Portion C-2C (within 715 to 805 days from starting date) 805 23-Oct-19 04-Jan-22 23-Oct-19 04-Jan-22 0

AS001420 Planned Access Date for Portion C2-C 1 04-Jan-22 04-Jan-22 04-Jan-22 04-Jan-22 0

AS001500 Portion C-2D (within 825 to 945 days from starting date) 945 23-Oct-19 24-May-22 23-Oct-19 24-May-22 0

AS001520 Planned Access Date for Portion C-2D 1 24-May-22 24-May-22 24-May-22 24-May-22 0

AS001600 Portion C-3 (within 615 to 705 days from starting date) 705 23-Oct-19 26-Sep-21 23-Oct-19 26-Sep-21 0

AS001620 Planned Access Date for Portion C-3 1 26-Sep-21 26-Sep-21 26-Sep-21 26-Sep-21 0

AS001700 Portion B-1 (within 285 to 345 days from starting date) 345 23-Oct-19 01-Oct-20 23-Oct-19 01-Oct-20 0

AS001720 Planned Access Date for Portion B-1 1 01-Oct-20 01-Oct-20 01-Oct-20 01-Oct-20 0

AS001800 Portion B-2 (within 615 to 705 days from starting date) 705 23-Oct-19 26-Sep-21 23-Oct-19 26-Sep-21 0

AS001820 Planned Access Date for Portion B-2 1 26-Sep-21 26-Sep-21 26-Sep-21 26-Sep-21 0

AS001900 Works Area WA1-B (starting date) 1 23-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19 0

AS001910 Planned Access Date for Works Area WA1-B 1 23-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19 0

AS001920 Works Area WA3 (starting date) 1 23-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19 0

AS001930 Planned Access Date for Works Area WA3 1 23-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19 0

Key DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey Dates

AS002010 KD1A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs of UV System No.1 and 
Effluent Pumping Station No.1

196 23-Oct-19 05-May-20 23-Oct-19 05-May-20 0

AS002020 KD2A Submission of Civil Requirement Dwgs, Elec. Schematic Dwgs of SD Bldg, SD & DC, 
CHP Bldg, Workshop No.2, etc.

226 23-Oct-19 04-Jun-20 23-Oct-19 04-Jun-20 0

AS002040 KD2B Submission of Remaining Civil Requirement Dwgs, Elec. Schematic Dwgs of SD Bldg, 
SD & DC, CHP Bldg, etc.

461 23-Oct-19 25-Jan-21 23-Oct-19 25-Jan-21 0

AS002050 KD3A Completion of Phase 1 Commissioning of Sidestream Treatment Facilities (1140d after 
Portion B-1 Access)

1141 01-Oct-20 15-Nov-23 01-Oct-20 15-Nov-23 0

AS002060 KD5A - Completion of the BS Fittings Installation at CLP Sub-Station at Workshop No. 2 (245d 
after Portion C-3 Access)

246 26-Sep-21 29-May-22 26-Sep-21 29-May-22 0

Completion DateCompletion DateCompletion DateCompletion DateCompletion DateCompletion DateCompletion DateCompletion Date

Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1Section 1 - Complete All Design at UV System No.1 & EP Station No. 1

AS003100 Contract Duration of Section 1 291 23-Oct-19 08-Aug-20 23-Oct-19 08-Aug-20 0

AS003110 Completion date - Section 1 (290 days after starting date) 0 08-Aug-20 08-Aug-20 0

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion

AS003105 Time Risk Allowance for Section 1 1 08-Aug-20 08-Aug-20 08-Aug-20 08-Aug-20 0

AS003130 Planned Completion for Section 1 0 08-Aug-20 08-Aug-20 0

Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)Section 2 - Complete All Designs (exclude Sec. 1 & 3)

AS003200 Contract Duration of Section 2 601 23-Oct-19 14-Jun-21 23-Oct-19 14-Jun-21 0

AS003210 Completion date - Section 2 (600 days after starting date) 0 14-Jun-21 14-Jun-21 0

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion

AS003220 Time Risk Allowance for Section 2 7 30-May-21 05-Jun-21 08-Jun-21 14-Jun-21 9

AS003230 Planned Completion for Section 2 0 14-Jun-21 14-Jun-21 0

Section 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 - Complete Design, Construction & T&C for Sidestream Facilities

AS003300 Contract Duration of Section 3 1626 23-Oct-19 04-Apr-24 23-Oct-19 04-Apr-24 0

AS003310 Completion date - Section 3 (1625 days after starting date) 0 04-Apr-24 04-Apr-24 0

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion

AS003320 Time Risk Allowance for Section 3 26 10-Mar-24 04-Apr-24 10-Mar-24 04-Apr-24 0

AS003330 Planned Completion for Section 3 0 04-Apr-24 04-Apr-24 0

Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 - Complete Construction & T&C for UV System No.1 & EP Station No. 1

AS003400 Contract Duration of Section 4 886 23-Oct-19 26-Mar-22 23-Oct-19 26-Mar-22 0

AS003410 Completion date - Section 4 (885 days after starting date) 0 26-Mar-22 26-Mar-22 0

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total Float

AS003420 Time Risk Allowance for Section 4 14 13-Mar-22 26-Mar-22 13-Mar-22 26-Mar-22 0

AS003430 Planned Completion for Section 4 0 26-Mar-22 26-Mar-22 0

Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)Section 5 - Complete all remaining Works (incl. T&C)

AS003500 Contract Duration of Section 5 1626 23-Oct-19 04-Apr-24 23-Oct-19 04-Apr-24 0

AS003510 Completion date - Section 5 (1625 days after starting date) 0 04-Apr-24 04-Apr-24 0

Time Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned CompletionTime Risk Allowance and Planned Completion

AS003520 Time Risk Allowance for Section 5 26 10-Mar-24 04-Apr-24 10-Mar-24 04-Apr-24 0

AS003530 Planned Completion for Section 5 0 04-Apr-24 04-Apr-24 0

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

MobilisationMobilisationMobilisationMobilisationMobilisationMobilisationMobilisationMobilisation

AS010100 Provison of Equipment / Facilities for the PM's Office 1625 23-Oct-19 03-Apr-24 24-Oct-19 04-Apr-24 1

AS010200 Mobilisation 28 23-Oct-19 19-Nov-19 23-Oct-19 19-Nov-19 0

AS010205a Design, Procurement & PO & Construction of Contractor's Site Office (Works Area WA1-B) 270 20-Nov-19 15-Aug-20 22-Nov-19 17-Aug-20 2

AS010210 Design, Procurement & PO & Construction of Contractor's Storage Area (Works Area WA3) 255 20-Nov-19 31-Jul-20 22-Nov-19 02-Aug-20 2

AS010220 Maintain Contractor's Site Office 1270 16-Aug-20 06-Feb-24 18-Aug-20 08-Feb-24 2

AS010230a Maintain Contractor's Storage Area 1285 01-Aug-20 06-Feb-24 03-Aug-20 08-Feb-24 2

AS010240 Removal of Site Office, Storage & Relevant Facilities 30 07-Feb-24 07-Mar-24 09-Feb-24 09-Mar-24 2

Site PreliminariesSite PreliminariesSite PreliminariesSite PreliminariesSite PreliminariesSite PreliminariesSite PreliminariesSite Preliminaries

AS010300 Provision of Insurance, Third Party Insurances & PII 1625 23-Oct-19 03-Apr-24 24-Oct-19 04-Apr-24 1

AS010400 Provision of 2 Contract Car for the Use of the PM & Supervisor 1625 23-Oct-19 03-Apr-24 24-Oct-19 04-Apr-24 1

AS010420a Provision of 1  Electric Car for the Use of the PM & Supervisor 1534 22-Jan-20 03-Apr-24 23-Jan-20 04-Apr-24 1

AS010600 Provision of Photographs 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS010700 Provision of Environmental Mitigation Measures 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS010800 Provision of Air Pollution Abatment 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS010900 Provision of Noise Pollution Abatment 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011000 Provision of Wastewater Pollution Abatement 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011100 Provision of Wastement Management 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011200 Provision of Monitoring the Use of Ultra Low Sulphur Diesel 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011300 Provision of Environmental Management 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011400 Provision of Site Management Plan for Trip Ticket System 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011500 Provision of As-constructed Drawings for Section 3 90 26-Nov-23 23-Feb-24 11-Dec-23 09-Mar-24 15

AS011520a Provision of As-constructed Drawings for Section 4 75 21-Dec-21 06-Mar-22 28-Dec-21 12-Mar-22 7

AS011540a Provision of As-constructed Drawings for Section 5 150 10-Oct-23 08-Mar-24 12-Oct-23 09-Mar-24 2

AS011600 Provision of Systematic Risk Management 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011700 Provision of Site Liaison Group & Community Liaison Group 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS011800 Provision of 24-Hour Telephone Line 1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

AS012000 Provision of Upkeeping and Protection of Completed Works 750 13-Mar-22 31-Mar-24 17-Mar-22 04-Apr-24 4

AS012100 Provision of Training for Employer's Staff for Section 3 30 18-Jan-24 16-Feb-24 09-Feb-24 09-Mar-24 22

AS012120a Provision of Training for Employer's Staff for Section 4 15 19-Feb-22 06-Mar-22 26-Feb-22 12-Mar-22 7

AS012140a Provision of Training for Employer's Staff for Section 5 30 18-Jan-24 16-Feb-24 09-Feb-24 09-Mar-24 22

AS012300 Prepare & Submit O&M Manual for Section 3 60 02-Nov-23 31-Dec-23 15-Nov-23 13-Jan-24 13

AS012302a PM Reivew & Comment O&M Manual for Section 3 21 01-Jan-24 21-Jan-24 14-Jan-24 03-Feb-24 13

AS012304a Revise & Re-submit O&M Manual for Section 3 14 22-Jan-24 04-Feb-24 04-Feb-24 17-Feb-24 13

AS012306a PM Reivew & Approval of O&M Manual for Section 3 21 05-Feb-24 25-Feb-24 18-Feb-24 09-Mar-24 13

AS012320a Prepare & Submit O&M Manual for Section 4 30 14-Dec-21 13-Jan-22 17-Dec-21 15-Jan-22 3

AS012322a PM Reivew & Comment O&M Manual for Section 4 21 13-Jan-22 02-Feb-22 16-Jan-22 05-Feb-22 3

AS012324a Revise & Re-submit O&M Manual for Section 4 14 03-Feb-22 16-Feb-22 06-Feb-22 19-Feb-22 3

AS012326a PM Reivew & Approval of O&M Manual for Section 4 21 17-Feb-22 09-Mar-22 20-Feb-22 12-Mar-22 3

AS012340a Prepare & Submit O&M Manual for Section 5 90 10-Oct-23 07-Jan-24 16-Oct-23 13-Jan-24 6

AS012342a PM Reivew & Comment O&M Manual for Section 5 21 08-Jan-24 28-Jan-24 14-Jan-24 03-Feb-24 6

AS012344a Revise & Re-submit O&M Manual for Section 5 14 29-Jan-24 11-Feb-24 04-Feb-24 17-Feb-24 6

AS012346a PM Reivew & Approval of O&M Manual for Section 5 21 12-Feb-24 03-Mar-24 18-Feb-24 09-Mar-24 6

AS012400 Provision of ICE for Certification of the Design, Cal, Dwgs, Plans and all relevant Doc and 
Process Commissioning

1596 20-Nov-19 02-Apr-24 22-Nov-19 04-Apr-24 2

Site UpkeepingSite UpkeepingSite UpkeepingSite UpkeepingSite UpkeepingSite UpkeepingSite UpkeepingSite Upkeeping

AS013100 General Site Upkeeping of the Site 1570 20-Nov-19 07-Mar-24 22-Nov-19 09-Mar-24 2

Safety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental ManagementSafety and Environmental Management

AS013200 Construction Health and Safety Plan 1580 10-Nov-19 07-Mar-24 12-Nov-19 09-Mar-24 2

AS013300 Site Traffic Safety Management Plan 1070 25-Apr-21 29-Mar-24 01-May-21 04-Apr-24 6
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total Float

Compliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM RequirementsCompliance with BEAM Requirements

AS013400 BEAM Plus 1580 10-Nov-19 07-Mar-24 12-Nov-19 09-Mar-24 2

BIMBIMBIMBIMBIMBIMBIMBIM

AS011820a Prepare & Submit Construction Stage BIM Execution Plan 30 24-Oct-19 22-Nov-19 01-Nov-19 30-Nov-19 8

AS011830a PM Reivew & Comment Construction Stage BIM Execution Plan 21 23-Nov-19 13-Dec-19 01-Dec-19 21-Dec-19 8

AS011840a Revise & Re-submit Construction Stage BIM Execution Plan 14 14-Dec-19 27-Dec-19 22-Dec-19 04-Jan-20 8

AS011850a PM Reivew & Approval of Construction Stage BIM Execution Plan 21 28-Dec-19 17-Jan-20 05-Jan-20 25-Jan-20 8

AS011880b Contractor Review & Study Design Stage BIM 92 24-Oct-19 23-Jan-20 26-Oct-19 25-Jan-20 2

AS011900 Contractor Develop 1st Construction Stage BIM 60 24-Jan-20 23-Mar-20 26-Jan-20 25-Mar-20 2

AS011920a Review & Update BIM Execution Plan & BIM Model 1415 24-Mar-20 06-Feb-24 26-Mar-20 08-Feb-24 2

AS011960 Prepare & Submit the Fully Coordinated BIM 60 09-Dec-23 06-Feb-24 11-Dec-23 08-Feb-24 2

AS011961 PM Reivew & Comment Fully Coordinated BIM 21 07-Feb-24 27-Feb-24 09-Feb-24 29-Feb-24 2

AS011962 Revise & Re-submit Fully Coordinated BIM 14 28-Feb-24 12-Mar-24 01-Mar-24 14-Mar-24 2

AS011963 PM Reivew & Approval of Fully Coordinated BIM 21 13-Mar-24 02-Apr-24 15-Mar-24 04-Apr-24 2

Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1Section 1 − Design for UV System No. 1 & Effluent Pumping Station No.1

Major Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials Procurement

AS103100 Procurement & PO for UV Disinfection System (S10) 150 20-Nov-19 17-Apr-20 20-Nov-19 17-Apr-20 0

AS103120 Procurement & PO for Lift-up Pumps (S11) 150 20-Nov-19 17-Apr-20 20-Nov-19 17-Apr-20 0

AS103140 Procurement & PO for Transfer Pumps (S13) 150 20-Nov-19 17-Apr-20 20-Nov-19 17-Apr-20 0

AS103160 Procurement & PO for FRP Cover (S11) 90 18-Apr-20 16-Jul-20 10-May-20 07-Aug-20 22

AS103180 Procurement & PO for EOT Cranes (2T & 5T) (S19) 150 19-Jan-20 16-Jun-20 11-Mar-20 07-Aug-20 52

AS103200 Procurement & PO for Stoplogs (S21) 90 18-Apr-20 16-Jul-20 10-May-20 07-Aug-20 22

AS103220 Procurement & PO for Penstocks (S21) 90 18-Apr-20 16-Jul-20 10-May-20 07-Aug-20 22

Design & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & Submission

General Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement Drawings

AS101100 Prepare & Submit General Arrangement Drawings 90 26-Jan-20 24-Apr-20 26-Jan-20 24-Apr-20 0

AS101110 Review & Comment on General Arrangement Drawings by PM 21 25-Apr-20 15-May-20 07-May-20 27-May-20 12

AS101120 Revise & Re-submit General Arrangement Drawings 14 16-May-20 29-May-20 28-May-20 10-Jun-20 12

AS101130 Review & Accept of General Arrangement Drawings by PM 21 30-May-20 19-Jun-20 11-Jun-20 01-Jul-20 12

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings

AS102100 Prepare & Submit Civil Requirement Drawings 60 07-Mar-20 05-May-20 07-Mar-20 05-May-20 0

AS102110 Review & Comment on Civil Requirement Drawings by PM 21 06-May-20 26-May-20 14-May-20 03-Jun-20 8

AS102120 Revise & Re-submit Civil Requirement Drawings 14 27-May-20 09-Jun-20 04-Jun-20 17-Jun-20 8

AS102130 Review & Accept of Civil Requirement Drawings by PM 21 10-Jun-20 30-Jun-20 18-Jun-20 08-Jul-20 8

Electrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic Drawings

AS102150 Prepare & Submit Elec. Schematic Drawings 60 25-Feb-20 24-Apr-20 26-Feb-20 25-Apr-20 1

AS102160 Review & Comment on Elec. Schematic Drawings by PM 21 25-Apr-20 15-May-20 13-Jun-20 03-Jul-20 49

AS102170 Revise & Re-submit Elec. Schematic Drawings 14 16-May-20 29-May-20 04-Jul-20 17-Jul-20 49

AS102180 Review & Accept of Elec. Schematic Drawings by PM 21 30-May-20 19-Jun-20 18-Jul-20 07-Aug-20 49

UV System No. 1UV System No. 1UV System No. 1UV System No. 1UV System No. 1UV System No. 1UV System No. 1UV System No. 1

AS102200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 60 24-Mar-20 22-May-20 25-Mar-20 23-May-20 1

AS102210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 23-May-20 12-Jun-20 24-May-20 13-Jun-20 1

AS102220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 14 13-Jun-20 26-Jun-20 14-Jun-20 27-Jun-20 1

AS102230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 27-Jun-20 17-Jul-20 28-Jun-20 18-Jul-20 1

AS102300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 60 15-Apr-20 13-Jun-20 15-Apr-20 13-Jun-20 0

AS102310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 14-Jun-20 04-Jul-20 14-Jun-20 04-Jul-20 0

AS102320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 14 05-Jul-20 18-Jul-20 05-Jul-20 18-Jul-20 0

AS102330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 19-Jul-20 08-Aug-20 19-Jul-20 08-Aug-20 0

Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1Effluent Pumping Station No. 1

AS112200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 60 24-Mar-20 22-May-20 25-Mar-20 23-May-20 1

AS112210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 23-May-20 12-Jun-20 24-May-20 13-Jun-20 1

AS112220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 14 13-Jun-20 26-Jun-20 14-Jun-20 27-Jun-20 1

AS112230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 27-Jun-20 17-Jul-20 28-Jun-20 18-Jul-20 1

AS112300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 60 15-Apr-20 13-Jun-20 15-Apr-20 13-Jun-20 0

AS112310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 14-Jun-20 04-Jul-20 14-Jun-20 04-Jul-20 0

AS112320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 14 05-Jul-20 18-Jul-20 05-Jul-20 18-Jul-20 0

AS112330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 19-Jul-20 08-Aug-20 19-Jul-20 08-Aug-20 0

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS113100 Prepare & Submit BS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

90 15-Mar-20 12-Jun-20 16-Mar-20 13-Jun-20 1
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Activity ID Activity Name Original
Duration

Early Start Early Finish Late Start Late Finish Total Float

AS113120c Review & Comment on BS Works Design & Dwgs UV System No.1 & Effluent Pumping 
Station  No.1

21 13-Jun-20 03-Jul-20 14-Jun-20 04-Jul-20 1

AS113140c Revise & Re-submit BS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

14 04-Jul-20 17-Jul-20 05-Jul-20 18-Jul-20 1

AS113160c Review & Accept of BS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

21 18-Jul-20 07-Aug-20 19-Jul-20 08-Aug-20 1

AS113200 Prepare & Submit FS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

60 14-Apr-20 12-Jun-20 15-Apr-20 13-Jun-20 1

AS113220c Review & Comment on FS Works Design & Dwgs UV System No.1 & Effluent Pumping Station
 No.1

21 13-Jun-20 03-Jul-20 14-Jun-20 04-Jul-20 1

AS113240c Revise & Re-submit FS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

14 04-Jul-20 17-Jul-20 05-Jul-20 18-Jul-20 1

AS113260c Review & Accept of FS Works Design & Dwgs UV System No.1 & Effluent Pumping Station  
No.1

21 18-Jul-20 07-Aug-20 19-Jul-20 08-Aug-20 1

Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)Section 2 − Complete All Designs (exclude Sec. 1 & 3)

Major Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials Procurement

AS023100 Procurement & PO for Sludge Screening System (S2) 150 18-May-20 14-Oct-20 27-May-20 23-Oct-20 9

AS023120 Procurement & PO for Sludge Thickening System (S3) 180 20-Nov-19 17-May-20 14-Apr-20 10-Oct-20 146

AS023140 Procurement & PO for Sludge Digestion System (S5) 150 18-Feb-20 16-Jul-20 27-Feb-20 25-Jul-20 9

AS023160 Procurement & PO for Sludge Dewatering System (S6) 180 20-Nov-19 17-May-20 14-Apr-20 10-Oct-20 146

AS023180 Procurement & PO for THP System (S4) 180 20-Nov-19 17-May-20 29-Nov-19 26-May-20 9

AS023190a Procurement & PO for Biogas Holding Tanks(S7) 180 20-Nov-19 17-May-20 13-Mar-20 08-Sep-20 114

AS023200 Procurement & PO for Biogas Booster and Transfer Pumps (S7) 150 17-Jul-20 13-Dec-20 10-Aug-20 06-Jan-21 24

AS023210 Procurement & PO for H2S Removal System (S7) 150 17-Jul-20 13-Dec-20 10-Aug-20 06-Jan-21 24

AS023220 Procurement & PO for CHP System (S8) 180 20-Nov-19 17-May-20 22-Nov-19 19-May-20 2

AS023240 Procurement & PO for Waste Gas Burning System (S9) 150 17-Jul-20 13-Dec-20 03-Aug-20 30-Dec-20 17

AS023260 Procurement & PO for Plant Service Water System (S12) 150 18-May-20 14-Oct-20 28-May-20 24-Oct-20 10

AS023270 Procurement & PO for Reclaimed Water Utilisation (S13) 150 18-May-20 14-Oct-20 18-Jun-20 14-Nov-20 31

AS023280 Procurement & PO for SAS Pumping System (S14) 150 18-May-20 14-Oct-20 28-May-20 24-Oct-20 10

AS023300 Procurement & PO for Transfomers (S17) 150 18-Feb-20 16-Jul-20 20-Feb-20 18-Jul-20 2

AS023320 Procurement & PO for 11 kV Switchboard (S17) 150 18-Feb-20 16-Jul-20 13-Aug-20 09-Jan-21 177

AS023340 Procurement & PO for 380V Switchboard (S17) 120 19-Nov-20 18-Mar-21 10-Jan-21 09-May-21 52

AS023380 Procurement & PO for Control & Monitoring System (S18) 150 17-Jul-20 13-Dec-20 19-Jul-20 15-Dec-20 2

AS023400 Procurement & PO for Lifting Appliances (S19) 150 18-May-20 14-Oct-20 26-Jun-20 22-Nov-20 39

AS023420 Procurement & PO for DO System (S21) 150 17-Jul-20 13-Dec-20 09-Jan-21 07-Jun-21 176

AS023440 Procurement & PO for Stoplog (S21) 90 18-Apr-20 16-Jul-20 10-Mar-21 07-Jun-21 326

AS023460 Procurement & PO for Penstock (S21) 90 18-Apr-20 16-Jul-20 10-Mar-21 07-Jun-21 326

AS023480 Procurement & PO for Sewage Pump (S21) 120 18-May-20 14-Sep-20 08-Feb-21 07-Jun-21 266

AS023500 Procurement & PO for Process Water Pump (S21) 120 18-May-20 14-Sep-20 09-Nov-20 08-Mar-21 175

AS023520 Procurement & PO for External Sludge Transfer Pump (S21) 120 18-May-20 14-Sep-20 08-Feb-21 07-Jun-21 266

AS023540 Procurement & PO for THP Cooling Pump (S21) 150 18-May-20 14-Oct-20 09-Jan-21 07-Jun-21 236

AS023560 Procurement & PO for Ferric Chloride Storage Tank (S21) 120 17-Jul-20 13-Nov-20 08-Feb-21 07-Jun-21 206

AS023580 Procurement & PO for Ferric Chloride Dosing Pump (S21) 120 18-May-20 14-Sep-20 08-Feb-21 07-Jun-21 266

AS023600 Procurement & PO for Temporary Primary Sludge Pump (S21) 150 18-May-20 14-Oct-20 09-Jan-21 07-Jun-21 236

AS023620b Procurement & PO for Genset 150 22-Jul-20 18-Dec-20 14-Jun-21 10-Nov-21 327

Design & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & Submission

General Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement DrawingsGeneral Arrangement Drawings

AS020100 Prepare & Submit General Arrangement Drawings (from formation level up to +8mPD) 180 20-Nov-19 17-May-20 22-Nov-19 19-May-20 2

AS020110 Review & Comment on General Arrangement Drawings by PM (from formation level up to 
+8mPD)

21 18-May-20 07-Jun-20 02-Jun-20 22-Jun-20 15

AS020120 Revise & Re-submit General Arrangement Drawings (from formation level up to +8mPD) 28 08-Jun-20 05-Jul-20 23-Jun-20 20-Jul-20 15

AS020130 Review & Accept of General Arrangement Drawings by PM (from formation level up to +8mPD) 21 06-Jul-20 26-Jul-20 21-Jul-20 10-Aug-20 15

AS020140a Prepare & Submit General Arrangement Drawings (remaining) 120 17-Jul-20 13-Nov-20 30-Jul-20 26-Nov-20 13

AS020150a Review & Comment on General Arrangement Drawings by PM (remaining) 21 14-Nov-20 04-Dec-20 01-Dec-20 21-Dec-20 17

AS020160a Revise & Re-submit General Arrangement Drawings (remaining) 28 05-Dec-20 01-Jan-21 22-Dec-20 18-Jan-21 17

AS020170a Review & Accept of General Arrangement Drawings by PM (remaining) 21 02-Jan-21 22-Jan-21 19-Jan-21 08-Feb-21 17

Civil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement DrawingsCivil & Dimensional / Tolerance Requirement Drawings

AS020200 Prepare & Submit Civil Requirement Drawings (from formation level up to +8mPD) -KD2A 90 04-Mar-20 01-Jun-20 07-Mar-20 04-Jun-20 3
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AS020210 Review & Comment on Civil Requirement Drawings by PM (from formation level up to +8mPD) 21 02-Jun-20 22-Jun-20 09-Jun-20 29-Jun-20 7

AS020220 Revise & Re-submit Civil Requirement Drawings (from formation level up to +8mPD) 28 23-Jun-20 20-Jul-20 30-Jun-20 27-Jul-20 7

AS020230 Review & Accept of Civil Requirement Drawings by PM (from formation level up to +8mPD) 21 21-Jul-20 10-Aug-20 28-Jul-20 17-Aug-20 7

AS020300 Prepare & Submit Civil Requirement Drawings (remaining) -KD2B 120 15-Sep-20 12-Jan-21 28-Sep-20 25-Jan-21 13

AS020310 Review & Comment on Civil Requirement Drawings by PM (remaining) 21 13-Jan-21 02-Feb-21 28-Jan-21 17-Feb-21 15

AS020320 Revise & Re-submit Civil Requirement Drawings (remaining) 28 03-Feb-21 02-Mar-21 18-Feb-21 17-Mar-21 15

AS020330 Review & Accept of Civil Requirement Drawings by PM (remaining) 21 03-Mar-21 23-Mar-21 18-Mar-21 07-Apr-21 15

Electrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic DrawingsElectrical Schematic Drawings

AS021200 Prepare & Elec. Schematic Drawings (from formation level up to +8mPD) -KD2A 90 05-Mar-20 02-Jun-20 07-Mar-20 04-Jun-20 2

AS021210 Review & Comment on Elec. Schematic Drawings by PM (from formation level up to +8mPD) 21 03-Jun-20 23-Jun-20 25-Jul-20 14-Aug-20 52

AS021220 Revise & Re-submit Elec. Schematic Drawings (from formation level up to +8mPD) 28 24-Jun-20 21-Jul-20 15-Aug-20 11-Sep-20 52

AS021230 Review & Accept of Elec. Schematic Drawings by PM (from formation level up to +8mPD) 21 22-Jul-20 11-Aug-20 21-Oct-20 10-Nov-20 91

AS021300 Prepare & Submit Elec. Schematic Drawings (remaining) -KD2B 120 22-Jul-20 18-Nov-20 12-Sep-20 09-Jan-21 52

AS021310 Review & Comment on Elec. Schematic Drawings by PM (remaining) 21 19-Nov-20 09-Dec-20 30-Mar-21 19-Apr-21 131

AS021320 Revise & Re-submit Elec. Schematic Drawings (remaining) 28 10-Dec-20 06-Jan-21 20-Apr-21 17-May-21 131

AS021330 Review & Accept of Elec. Schematic Drawings by PM (remaining) 21 07-Jan-21 27-Jan-21 18-May-21 07-Jun-21 131

Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)

AS022200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 150 02-Jul-20 28-Nov-20 11-Jul-20 07-Dec-20 9

AS022210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 29-Nov-20 19-Dec-20 30-Jan-21 19-Feb-21 62

AS022220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 20-Dec-20 16-Jan-21 20-Feb-21 19-Mar-21 62

AS022230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 17-Jan-21 06-Feb-21 20-Mar-21 09-Apr-21 62

AS022300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 10-Sep-20 08-Mar-21 01-Oct-20 29-Mar-21 21

AS022310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 09-Mar-21 29-Mar-21 30-Mar-21 19-Apr-21 21

AS022320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 30-Mar-21 26-Apr-21 20-Apr-21 17-May-21 21

AS022330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Apr-21 17-May-21 18-May-21 07-Jun-21 21

Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)

AS032200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 180 02-Jul-20 28-Dec-20 13-Jul-20 08-Jan-21 11

AS032210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 29-Dec-20 18-Jan-21 30-Jan-21 19-Feb-21 32

AS032220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 19-Jan-21 15-Feb-21 20-Feb-21 19-Mar-21 32

AS032230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 16-Feb-21 08-Mar-21 20-Mar-21 09-Apr-21 32

AS032300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 10-Sep-20 08-Mar-21 01-Oct-20 29-Mar-21 21

AS032310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 09-Mar-21 29-Mar-21 30-Mar-21 19-Apr-21 21

AS032320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 30-Mar-21 26-Apr-21 20-Apr-21 17-May-21 21

AS032330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Apr-21 17-May-21 18-May-21 07-Jun-21 21

Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)Thermal Hydrolysis Process (THP)

AS042200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 180 18-May-20 13-Nov-20 02-Aug-20 28-Jan-21 76

AS042210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 14-Nov-20 04-Dec-20 30-Jan-21 19-Feb-21 77

AS042220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 05-Dec-20 01-Jan-21 20-Feb-21 19-Mar-21 77

AS042230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 02-Jan-21 22-Jan-21 20-Mar-21 09-Apr-21 77

AS042300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 17-Jul-20 12-Jan-21 01-Oct-20 29-Mar-21 76

AS042310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 13-Jan-21 02-Feb-21 30-Mar-21 19-Apr-21 76

AS042320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 03-Feb-21 02-Mar-21 20-Apr-21 17-May-21 76

AS042330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 03-Mar-21 23-Mar-21 18-May-21 07-Jun-21 76

Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)

AS052200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 180 01-Aug-20 27-Jan-21 10-Aug-20 05-Feb-21 9

AS052210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 28-Jan-21 17-Feb-21 17-Feb-21 09-Mar-21 20

AS052220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 18-Feb-21 17-Mar-21 30-Mar-21 26-Apr-21 40

AS052230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 18-Mar-21 07-Apr-21 27-Apr-21 17-May-21 40

AS052300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 31-Aug-20 26-Feb-21 10-Sep-20 08-Mar-21 10

AS052310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Feb-21 19-Mar-21 09-Mar-21 29-Mar-21 10

AS052320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 20-Mar-21 16-Apr-21 30-Mar-21 26-Apr-21 10

AS052330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 17-Apr-21 07-May-21 27-Apr-21 17-May-21 10

Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)

AS062200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 180 02-Jul-20 28-Dec-20 13-Jul-20 08-Jan-21 11

AS062210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 29-Dec-20 18-Jan-21 09-Jan-21 29-Jan-21 11
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AS062220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 19-Jan-21 15-Feb-21 20-Feb-21 19-Mar-21 32

AS062230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 16-Feb-21 08-Mar-21 20-Mar-21 09-Apr-21 32

AS062300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 31-Aug-20 26-Feb-21 01-Oct-20 29-Mar-21 31

AS062310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Feb-21 19-Mar-21 30-Mar-21 19-Apr-21 31

AS062320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 20-Mar-21 16-Apr-21 20-Apr-21 17-May-21 31

AS062330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 17-Apr-21 07-May-21 18-May-21 07-Jun-21 31

Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)

AS072200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 150 31-Aug-20 27-Jan-21 09-Sep-20 05-Feb-21 9

AS072210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 28-Jan-21 17-Feb-21 09-Mar-21 29-Mar-21 40

AS072220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 18-Feb-21 17-Mar-21 30-Mar-21 26-Apr-21 40

AS072230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 18-Mar-21 07-Apr-21 27-Apr-21 17-May-21 40

AS072300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 150 22-Oct-20 20-Mar-21 31-Oct-20 29-Mar-21 9

AS072310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 21-Mar-21 10-Apr-21 30-Mar-21 19-Apr-21 9

AS072320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 11-Apr-21 08-May-21 20-Apr-21 17-May-21 9

AS072330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 09-May-21 29-May-21 18-May-21 07-Jun-21 9

Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)

AS082200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 180 18-May-20 13-Nov-20 19-Jun-20 15-Dec-20 32

AS082210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 14-Nov-20 04-Dec-20 09-Jan-21 29-Jan-21 56

AS082220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 05-Dec-20 01-Jan-21 20-Feb-21 19-Mar-21 77

AS082230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 02-Jan-21 22-Jan-21 20-Mar-21 09-Apr-21 77

AS082300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 180 17-Jul-20 12-Jan-21 28-Sep-20 26-Mar-21 73

AS082310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 13-Jan-21 02-Feb-21 27-Mar-21 16-Apr-21 73

AS082320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 03-Feb-21 02-Mar-21 17-Apr-21 14-May-21 73

AS082330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 03-Mar-21 23-Mar-21 15-May-21 04-Jun-21 73

Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)Waste Gas Burning System (WGB)

AS092200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 90 15-Oct-20 12-Jan-21 01-Nov-20 29-Jan-21 17

AS092210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 13-Jan-21 02-Feb-21 30-Jan-21 19-Feb-21 17

AS092220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 03-Feb-21 02-Mar-21 20-Feb-21 19-Mar-21 17

AS092230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 03-Mar-21 23-Mar-21 20-Mar-21 09-Apr-21 17

AS092300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 90 29-Nov-20 26-Feb-21 30-Dec-20 29-Mar-21 31

AS092310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Feb-21 19-Mar-21 30-Mar-21 19-Apr-21 31

AS092320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 20-Mar-21 16-Apr-21 20-Apr-21 17-May-21 31

AS092330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 17-Apr-21 07-May-21 18-May-21 07-Jun-21 31

Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)Plant Service Water System (PSW)

AS122200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 150 16-Aug-20 12-Jan-21 01-Sep-20 28-Jan-21 16

AS122210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 13-Jan-21 02-Feb-21 30-Jan-21 19-Feb-21 17

AS122220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 03-Feb-21 02-Mar-21 20-Feb-21 19-Mar-21 17

AS122230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 03-Mar-21 23-Mar-21 20-Mar-21 09-Apr-21 17

AS122300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 150 15-Oct-20 13-Mar-21 31-Oct-20 29-Mar-21 16

AS122310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 14-Mar-21 03-Apr-21 30-Mar-21 19-Apr-21 16

AS122320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 04-Apr-21 01-May-21 20-Apr-21 17-May-21 16

AS122330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 02-May-21 22-May-21 18-May-21 07-Jun-21 16

Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)Reclaimed Water Facility (RWF)

AS132200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 150 31-Aug-20 27-Jan-21 16-Sep-20 12-Feb-21 16

AS132210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 28-Jan-21 17-Feb-21 09-Mar-21 29-Mar-21 40

AS132220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 18-Feb-21 17-Mar-21 30-Mar-21 26-Apr-21 40

AS132230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 18-Mar-21 07-Apr-21 27-Apr-21 17-May-21 40

AS132300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 150 15-Oct-20 13-Mar-21 31-Oct-20 29-Mar-21 16

AS132310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 14-Mar-21 03-Apr-21 30-Mar-21 19-Apr-21 16

AS132320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 04-Apr-21 01-May-21 20-Apr-21 17-May-21 16

AS132330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 02-May-21 22-May-21 18-May-21 07-Jun-21 16

Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)Surplus Activated Sludge Pumping Station (SAS)

AS142200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 150 01-Aug-20 28-Dec-20 11-Aug-20 07-Jan-21 10

AS142210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 29-Dec-20 18-Jan-21 23-Jan-21 12-Feb-21 25

AS142220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 19-Jan-21 15-Feb-21 13-Feb-21 12-Mar-21 25

AS142230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 16-Feb-21 08-Mar-21 13-Mar-21 02-Apr-21 25

AS142300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 150 16-Aug-20 12-Jan-21 26-Aug-20 22-Jan-21 10

AS142310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 13-Jan-21 02-Feb-21 23-Jan-21 12-Feb-21 10

AS142320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 03-Feb-21 02-Mar-21 13-Feb-21 12-Mar-21 10

AS142330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 03-Mar-21 23-Mar-21 13-Mar-21 02-Apr-21 10

Control and Monitoring SystemControl and Monitoring SystemControl and Monitoring SystemControl and Monitoring SystemControl and Monitoring SystemControl and Monitoring SystemControl and Monitoring SystemControl and Monitoring System
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AS182200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 90 30-Oct-20 27-Jan-21 01-Nov-20 29-Jan-21 2

AS182210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 28-Jan-21 17-Feb-21 30-Jan-21 19-Feb-21 2

AS182220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 28 18-Feb-21 17-Mar-21 20-Feb-21 19-Mar-21 2

AS182230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 18-Mar-21 07-Apr-21 20-Mar-21 09-Apr-21 2

AS182300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 75 14-Dec-20 26-Feb-21 14-Jan-21 29-Mar-21 31

AS182310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 27-Feb-21 19-Mar-21 30-Mar-21 19-Apr-21 31

AS182320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 20-Mar-21 16-Apr-21 20-Apr-21 17-May-21 31

AS182330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 17-Apr-21 07-May-21 18-May-21 07-Jun-21 31

Lifting AppliancesLifting AppliancesLifting AppliancesLifting AppliancesLifting AppliancesLifting AppliancesLifting AppliancesLifting Appliances

AS192200 Prepare & Submit Wiring Dwgs, Cable Schedule & Design Cal. 120 17-Jul-20 13-Nov-20 25-Aug-20 22-Dec-20 39

AS192210 Review & Comment on Wiring Dwgs, Cable Schedule & Design Cal. 21 14-Nov-20 04-Dec-20 31-Jan-21 20-Feb-21 78

AS192220 Revise & Re-submit Wiring Dwgs, Cable Schedule & Design Cal. 21 05-Dec-20 25-Dec-20 21-Feb-21 13-Mar-21 78

AS192230 Review & Accept of Wiring Dwgs, Cable Schedule & Design Cal. 21 26-Dec-20 15-Jan-21 14-Mar-21 03-Apr-21 78

AS192300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 75 30-Oct-20 12-Jan-21 08-Dec-20 20-Feb-21 39

AS192310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 13-Jan-21 02-Feb-21 21-Feb-21 13-Mar-21 39

AS192320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 21 03-Feb-21 23-Feb-21 14-Mar-21 03-Apr-21 39

AS192330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 24-Feb-21 16-Mar-21 04-Apr-21 24-Apr-21 39

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS201100 Submit & Accept BS Works Design & Dwgs for Sludge Dewatering Building 150 29-Dec-20 27-May-21 09-Jan-21 07-Jun-21 11

AS201200 Submit & Accept BS Works Design & Dwgs for CHP Building 150 14-Nov-20 12-Apr-21 09-Jan-21 07-Jun-21 56

AS201300 Submit & Accept BS Works Design & Dwgs for Sludge Digester & Distribution Chamber 150 20-Dec-20 18-May-21 09-Jan-21 07-Jun-21 20

AS201500 Submit & Accept BS Works Design & Dwgs for Workshop No. 2 150 02-Jul-20 28-Nov-20 12-Aug-20 08-Jan-21 41

AS201700 Submit & Accept BS Works Design & Dwgs for Other Facilities 150 29-Nov-20 27-Apr-21 09-Jan-21 07-Jun-21 41

AS201800 Submit & Accept BS Works Design & Dwgs for FS Installation 180 02-Jul-20 28-Dec-20 10-Dec-20 07-Jun-21 161

AS201900 Submit & Accept BS Works Design & Dwgs for Outdoor Lighting Installation 90 28-Jan-21 27-Apr-21 10-Mar-21 07-Jun-21 41

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

AS211100 Submit & Accept Design & Dwgs for DO System 180 14-Dec-20 11-Jun-21 21-Aug-21 16-Feb-22 250

AS211200 Submit & Accept Design & Dwgs for Sewage Pumping Station 120 30-Oct-20 26-Feb-21 18-Jul-21 14-Nov-21 261

AS211300 Submit & Accept Design & Dwgs for Process Water Pumping System 90 15-Sep-20 13-Dec-20 09-Mar-21 06-Jun-21 175

AS211400 Submit & Accept Design & Dwgs for External Sludge Transfer Pumping System 90 14-Nov-20 11-Feb-21 15-Dec-21 14-Mar-22 396

AS211500 Submit & Accept Design & Dwgs for THP Cooling Water Pumping Station 90 14-Nov-20 11-Feb-21 15-Dec-21 14-Mar-22 396

AS211600 Submit & Accept Design & Dwgs for Ferric Chloride Dosing System 120 14-Nov-20 13-Mar-21 16-Sep-21 13-Jan-22 306

AS211700 Submit & Accept Design & Dwgs for Temporary Primary Sludge Pumping Facility 90 14-Dec-20 13-Mar-21 15-Dec-21 14-Mar-22 366

AS211800 Submit & Accept Design & Dwgs for Gas Detection System 180 29-Nov-20 27-May-21 10-Dec-20 07-Jun-21 11

AS211900 Submit & Accept Design & Dwgs for CCTV System 180 29-Nov-20 27-May-21 10-Dec-20 07-Jun-21 11

Section 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream FacilitiesSection 3 − Complete Design, Construction & T&C for Sidestream Facilities

Major Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier ProcurementMajor Subcontractor / Supplier Procurement

AS160020 Procurement & PO for Deammonification Sidestream Treatment Facilities 200 20-Nov-19 06-Jun-20 22-Nov-19 08-Jun-20 2

Design & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & SubmissionDesign & Submission

Civil Works DesignCivil Works DesignCivil Works DesignCivil Works DesignCivil Works DesignCivil Works DesignCivil Works DesignCivil Works Design

AS160100 Prepare & Submit General Layout Plan 60 07-Jun-20 05-Aug-20 09-Jun-20 07-Aug-20 2

AS160110 Review & Comment on General Layout Plan by PM 21 06-Aug-20 26-Aug-20 08-Aug-20 28-Aug-20 2

AS160120 Revise & Re-submit General Layout Plan 28 27-Aug-20 23-Sep-20 29-Aug-20 25-Sep-20 2

AS160130 Review & Accept of General Layout Plan by PM 21 24-Sep-20 14-Oct-20 08-Nov-20 28-Nov-20 45

AS160200 Prepare & Submit Architectural Design / Drawings 90 17-Jun-20 14-Sep-20 28-Jun-20 25-Sep-20 11

AS160210 Review & Comment on Architectural Design / Drawings by PM 21 15-Sep-20 05-Oct-20 26-Sep-20 16-Oct-20 11

AS160220 Revise & Re-submit Architectural Design / Drawings 28 06-Oct-20 02-Nov-20 23-Oct-20 19-Nov-20 17

AS160230 Review & Accept of Architectural Design / Drawings by PM 21 03-Nov-20 23-Nov-20 20-Nov-20 10-Dec-20 17

AS160300 Prepare & Submit Foundation Design / Drawings 60 20-Aug-20 18-Oct-20 22-Aug-20 20-Oct-20 2

AS160310 Review & Comment on Foundation Design / Drawings by PM 21 19-Oct-20 08-Nov-20 21-Oct-20 10-Nov-20 2

AS160320 Revise & Re-submit Foundation Design / Drawings 28 09-Nov-20 06-Dec-20 11-Nov-20 08-Dec-20 2

AS160330 Review & Accept of Foundation Design / Drawings by PM 21 07-Dec-20 27-Dec-20 09-Dec-20 29-Dec-20 2

AS160400 Prepare & Submit Structural & Civil Design / Drawings 90 06-Oct-20 03-Jan-21 20-Nov-20 17-Feb-21 45

AS160410 Review & Comment on Structural & Civil Design / Drawingsby PM 21 04-Jan-21 24-Jan-21 18-Feb-21 10-Mar-21 45

AS160420 Revise & Re-submit Structural & Civil Design / Drawings 28 25-Jan-21 21-Feb-21 11-Mar-21 07-Apr-21 45

AS160430 Review & Accept of Structural & Civil Design / Drawings by PM 21 22-Feb-21 14-Mar-21 08-Apr-21 28-Apr-21 45

AS160500 Prepare & Submit Builder's Works Drawings 90 03-Nov-20 31-Jan-21 20-Nov-20 17-Feb-21 17

AS160510 Review & Comment on Builder's Works Drawings by PM 21 01-Feb-21 21-Feb-21 18-Feb-21 10-Mar-21 17

AS160520 Revise & Re-submit Builder's Works Drawings 28 22-Feb-21 21-Mar-21 11-Mar-21 07-Apr-21 17
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AS160530 Review & Accept of Builder's Works Drawings by PM 21 22-Mar-21 11-Apr-21 08-Apr-21 28-Apr-21 17

E&M DesignE&M DesignE&M DesignE&M DesignE&M DesignE&M DesignE&M DesignE&M Design

AS151100 Prepare & Submit General Arrangement Drawings 60 07-Jun-20 05-Aug-20 02-Jul-20 30-Aug-20 25

AS151110 Review & Comment on General Arrangement Drawings by PM 21 06-Aug-20 26-Aug-20 11-Sep-20 01-Oct-20 36

AS151120 Revise & Re-submit General Arrangement Drawings 28 27-Aug-20 23-Sep-20 02-Oct-20 29-Oct-20 36

AS151130 Review & Accept of General Arrangement Drawings by PM 21 24-Sep-20 14-Oct-20 30-Oct-20 19-Nov-20 36

AS152100 Prepare & Submit Civil Requirement Drawings 60 07-Jul-20 04-Sep-20 01-Aug-20 29-Sep-20 25

AS152110 Review & Comment on Civil Requirement Drawings by PM 21 05-Sep-20 25-Sep-20 30-Sep-20 20-Oct-20 25

AS152120 Revise & Re-submit Civil Requirement Drawings 28 26-Sep-20 23-Oct-20 21-Oct-20 17-Nov-20 25

AS152130 Review & Accept of Civil Requirement Drawings by PM 21 24-Oct-20 13-Nov-20 18-Nov-20 08-Dec-20 25

AS152200 Prepare & Submit Ele. Schematic Dwgs, Wiring Dwgs, Cable Schedule & Design Cal. 180 06-Aug-20 01-Feb-21 21-Sep-20 19-Mar-21 46

AS152210 Review & Comment on Ele. Schematic Dwgs, Wiring Dwgs, Cable Schedule & Design Cal. 21 02-Feb-21 22-Feb-21 14-Apr-22 04-May-22 436

AS152220 Revise & Re-submit Ele. Schematic Dwgs, Wiring Dwgs, Cable Schedule & Design Cal. 28 23-Feb-21 22-Mar-21 05-May-22 01-Jun-22 436

AS152230 Review & Accept of Ele. Schematic Dwgs, Wiring Dwgs, Cable Schedule & Design Cal. 21 23-Mar-21 12-Apr-21 02-Jun-22 22-Jun-22 436

AS152300 Prepare & Submit the Schedule, Design Cal. & Fixing Details of Equipment 150 04-Nov-20 02-Apr-21 20-Dec-20 18-May-21 46

AS152310 Review & Comment on the Schedule, Design Cal. & Fixing Details of Equipment 21 03-Apr-21 23-Apr-21 19-May-21 08-Jun-21 46

AS152320 Revise & Re-submit the Schedule, Design Cal. & Fixing Details of Equipment 28 24-Apr-21 21-May-21 09-Jun-21 06-Jul-21 46

AS152330 Review & Accept of the Schedule, Design Cal. & Fixing Details of Equipment 21 22-May-21 11-Jun-21 07-Jul-21 27-Jul-21 46

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS201400 Prepare & Submit BS Works Design & Dwgs for Sidestream Treatment Facilities 180 03-Nov-20 01-May-21 28-Feb-21 26-Aug-21 117

AS201420 Prepare & Submit FS Works Design & Dwgs for Sidestream Treatment Facilities 120 06-Oct-20 02-Feb-21 17-Oct-20 13-Feb-21 11

Major Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials ProcurementMajor Plant & Materials Procurement

AS153100 Procurement & PO for Deammonification Sidestream Treatment Facilities 360 17-Jul-20 11-Jul-21 02-Aug-20 27-Jul-21 16

AS153120 Fabrication & Delivery of Deammonification Sidestream Treatment Facilities 330 12-Jul-21 06-Jun-22 28-Jul-21 22-Jun-22 16

Civil Works ConstructionCivil Works ConstructionCivil Works ConstructionCivil Works ConstructionCivil Works ConstructionCivil Works ConstructionCivil Works ConstructionCivil Works Construction

AS161100 Ground Investigation 45 14-Sep-20 28-Oct-20 25-Oct-20 08-Dec-20 41

AS161120 Site Clearance 15 29-Oct-20 12-Nov-20 15-Dec-20 29-Dec-20 47

AS161140 Foundation / Pilings 120 28-Dec-20 26-Apr-21 30-Dec-20 28-Apr-21 2

AS161160 ELS / Substructure 120 27-Apr-21 24-Aug-21 29-Apr-21 26-Aug-21 2

AS161180 Superstructure 210 25-Aug-21 22-Mar-22 27-Aug-21 24-Mar-22 2

AS161200 Waterproofing 45 08-Mar-22 21-Apr-22 10-Mar-22 23-Apr-22 2

AS161220 External & Internal Finishes - 1st Fix 90 23-Mar-22 20-Jun-22 25-Mar-22 22-Jun-22 2

AS161240 External & Internal Finishes - 2nd Fix 90 21-Jun-22 18-Sep-22 11-Dec-23 09-Mar-24 538

AS161260 Landscaping & Establishment Works 180 21-Jun-22 17-Dec-22 12-Sep-23 09-Mar-24 448

E&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M Installation

AS154100 E&M Installation of Deammonification Sidestream Treatment Facilities 240 21-Jun-22 15-Feb-23 23-Jun-22 17-Feb-23 2

AS154120 Installation of Electrical Supply Systems 180 19-Oct-22 16-Apr-23 21-Oct-22 18-Apr-23 2

AS154160 FS Installation - Conduits, Trunking, & Pipeworks 180 21-Jun-22 17-Dec-22 09-Jul-22 04-Jan-23 18

AS154180 FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 120 18-Dec-22 16-Apr-23 05-Jan-23 04-May-23 18

AS154200 BS Fitting Installation - Conduits, Trunking, & Ductworks 180 21-Jun-22 17-Dec-22 14-Jul-22 09-Jan-23 23

AS154220 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 90 18-Dec-22 17-Mar-23 10-Jan-23 09-Apr-23 23

AS154240 Installation of Control & Monitoring System 120 18-Nov-22 17-Mar-23 11-Dec-22 09-Apr-23 23

AS154260 Installation of CCTV System 90 02-Jan-23 01-Apr-23 09-Feb-23 09-May-23 38

AS154280 Installation of Gas Detection System 60 16-Feb-23 16-Apr-23 11-Mar-23 09-May-23 23

Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)

AS201440 Prepare & Submit GBP for FSD approval 90 19-Nov-20 16-Feb-21 30-Nov-20 27-Feb-21 11

AS201460 FSD Review & Approval of GBP 180 17-Feb-21 15-Aug-21 28-Feb-21 26-Aug-21 11

AS201510a Prepare & Submit FSI/314 & FSI/501 3 17-Apr-23 19-Apr-23 05-May-23 07-May-23 18

AS201520a FSD Review & Approval of FSI/314 & FSI/501 21 20-Apr-23 10-May-23 15-May-23 04-Jun-23 25

AS201540a F.S. Inspection, Defects Rectification & Re-inspection 45 18-May-23 01-Jul-23 05-Jun-23 19-Jul-23 18

AS201560a Issuance of Acceptance Letter 28 02-Jul-23 29-Jul-23 20-Jul-23 16-Aug-23 18

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

AS155100 SAT for Deammonification Sidestream Treatment Facilities 30 08-Apr-23 07-May-23 10-Apr-23 09-May-23 2

AS155120a Process Start Up 92 08-May-23 07-Aug-23 10-May-23 09-Aug-23 2

AS155140a Submission & Acceptance of Process Start Up Report 14 08-Aug-23 21-Aug-23 10-Aug-23 23-Aug-23 2

AS155160a Notice for Commencement of Phase 1 Commissioning Tests 7 15-Aug-23 21-Aug-23 17-Aug-23 23-Aug-23 2
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AS155200 Phase 1 Commissioning Tests 60 22-Aug-23 20-Oct-23 24-Aug-23 22-Oct-23 2

AS155220a Submission & Acceptance of Phase 1 Commissioning Tests Report 14 21-Oct-23 03-Nov-23 23-Oct-23 05-Nov-23 2

AS155240a Phase 1 Post Commissioning 14 04-Nov-23 17-Nov-23 06-Nov-23 19-Nov-23 2

AS155260a Submission & Acceptance of Phase 1 Post Commissioning Report 14 18-Nov-23 01-Dec-23 20-Nov-23 03-Dec-23 2

AS155300 Phase 2 Commissioning Tests 45 04-Dec-23 17-Jan-24 04-Dec-23 17-Jan-24 0

AS155320a Acceptance of Phase 2 Commissioning Tests Results 7 18-Jan-24 24-Jan-24 18-Jan-24 24-Jan-24 0

AS155340a Phase 3 Commissioning Tests 30 25-Jan-24 23-Feb-24 25-Jan-24 23-Feb-24 0

AS155360a Submission & Acceptance of Phase 3 Commissioning Report 15 24-Feb-24 09-Mar-24 24-Feb-24 09-Mar-24 0

Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1Section 4 − Complete Construction & T&C for UV System No.1 & EP Station No. 1

Major Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & DeliveryMajor Plant & Materials Fabrication & Delivery

AS103300 Procurement & PO for Pipeworks & Associated Valves 90 25-Apr-20 23-Jul-20 28-Aug-20 25-Nov-20 125

AS103320 Procurement & PO for Elec. Materials 90 18-Jul-20 15-Oct-20 28-Aug-20 25-Nov-20 41

AS103400 Procurement & PO for FS System (S20) 60 09-Jul-20 06-Sep-20 31-Aug-20 29-Oct-20 53

AS104100 Fabrication of UV Disinfection System (S10) 240 09-Aug-20 05-Apr-21 03-Dec-20 30-Jul-21 116

AS104105c FAT for UV Disinfection System (S10) 14 23-Mar-21 05-Apr-21 17-Jul-21 30-Jul-21 116

AS104110c Delivery of UV Disinfection System (S10) 60 06-Apr-21 04-Jun-21 31-Jul-21 28-Sep-21 116

AS104120 Fabrication & Delivery of Lift-up Pumps (S11) 300 09-Aug-20 04-Jun-21 27-Sep-20 23-Jul-21 49

AS104140 Fabrication & Delivery of Transfer Pumps (S13) 300 09-Aug-20 04-Jun-21 12-Nov-20 07-Sep-21 95

AS104160 Fabrication & Delivery of FRP Cover (S11) 240 09-Aug-20 05-Apr-21 01-Feb-21 28-Sep-21 176

AS104180 Fabrication & Delivery of EOT Cranes (2T & 5T) (S19) 240 09-Aug-20 05-Apr-21 27-Sep-20 24-May-21 49

AS104200 Fabrication & Delivery of Stoplogs (S21) 300 09-Aug-20 04-Jun-21 01-Mar-21 25-Dec-21 204

AS104220 Fabrication & Delivery of Penstocks (S21) 300 09-Aug-20 04-Jun-21 01-Mar-21 25-Dec-21 204

AS104300 Fabrication & Delivery of Pipeworks & Associated Valves 240 09-Aug-20 05-Apr-21 26-Nov-20 23-Jul-21 109

AS104320 Fabrication & Delivery of Elec. Materials 180 16-Oct-20 13-Apr-21 26-Nov-20 24-May-21 41

AS104400 Fabrication & Delivery of FS System (S20) 360 07-Sep-20 01-Sep-21 30-Oct-20 24-Oct-21 53

E&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M InstallationE&M Installation

AS105100 Provision of Temporary Power for UV System No.1 & Effluent Transfer Pumping Station 180 25-May-21 20-Nov-21 31-Jul-21 26-Jan-22 67

AS106100 Mobilisation 30 25-Apr-21 24-May-21 25-Apr-21 24-May-21 0

AS106120 E&M Installation of EOT Cranes (5T) 60 25-May-21 23-Jul-21 25-May-21 23-Jul-21 0

AS106140 E&M Installation of EOT Cranes (2T) 60 08-Jun-21 06-Aug-21 10-Jul-21 07-Sep-21 32

AS106160 E&M Installation of Lift-up Pumps & Associated Pipeworks / Valves 75 24-Jul-21 06-Oct-21 24-Jul-21 06-Oct-21 0

AS106180 E&M Installation of Transfer Pumps & Associated Pipeworks / Valves 75 08-Sep-21 21-Nov-21 08-Sep-21 21-Nov-21 0

AS106200 E&M Installation of Penstocks & Stoplogs 30 22-Nov-21 21-Dec-21 26-Dec-21 24-Jan-22 34

AS106210 E&M Installation of UV System 120 29-Sep-21 26-Jan-22 29-Sep-21 26-Jan-22 0

AS106220 FS Installation - Conduits, Trunking, & Pipeworks 90 24-Jul-21 21-Oct-21 27-Jul-21 24-Oct-21 3

AS106240 FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 45 22-Oct-21 05-Dec-21 25-Oct-21 08-Dec-21 3

AS106260 BS Fitting Installation - Conduits, Trunking, & Ductworks 120 24-Jul-21 20-Nov-21 21-Sep-21 18-Jan-22 59

AS106280 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 60 28-Nov-21 26-Jan-22 12-Jan-22 12-Mar-22 45

AS106320 Installation of CCTV System 45 23-Oct-21 06-Dec-21 28-Dec-21 10-Feb-22 66

Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)Statutory Submission / Inspection (FSD)

AS107100 Prepare & Submit FSI/314 & FSI/501 7 29-Nov-21 05-Dec-21 02-Dec-21 08-Dec-21 3

AS107110a FSD Review & Approval of FSI/314 & FSI/501 21 06-Dec-21 26-Dec-21 09-Dec-21 29-Dec-21 3

AS107200 F.S. Inspection, Defects Rectification & Re-inspection 45 27-Dec-21 09-Feb-22 30-Dec-21 12-Feb-22 3

AS107300 Issuance of Acceptance Letter 28 10-Feb-22 09-Mar-22 13-Feb-22 12-Mar-22 3

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

AS107400 SAT for UV System No. 1 & Effluent Transfer Pumping Station No. 1 15 27-Jan-22 10-Feb-22 27-Jan-22 10-Feb-22 0

AS107500 System Commissioning Tests 30 11-Feb-22 12-Mar-22 11-Feb-22 12-Mar-22 0

Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)Section 5 − Complete all remaining Works (incl. T&C)

Fabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & MaterialsFabrication, FAT & Delivery of Major Plant & Materials

AS023290 Procurement & PO for Pipeworks & Associated Valves 120 23-Jan-21 22-May-21 09-Feb-21 08-Jun-21 17

AS023620 Procurement & PO for Elec. Materials 90 08-Apr-21 06-Jul-21 10-Apr-21 08-Jul-21 2

AS104240 Fabrication & Delivery of Transfomers -UV (Tx 07 & 08) (S17) 360 09-Aug-20 03-Aug-21 08-Nov-21 02-Nov-22 456

AS104260 Fabrication & Delivery of LVSB -UV (S17) 360 19-Mar-21 13-Mar-22 07-Jan-22 01-Jan-23 294

AS104280 Fabrication & Delivery of Control & Monitoring System -UV (S18) 360 14-Dec-20 08-Dec-21 10-Apr-22 04-Apr-23 482

AS501100 Fabrication & Delivery of Sludge Screening System (S2) 360 18-May-21 12-May-22 26-Nov-21 20-Nov-22 192

AS501120 Fabrication of Sludge Thickening System (S3) 300 18-May-21 13-Mar-22 29-Jun-21 24-Apr-22 42

AS501125c FAT for Sludge Thickening System (S3) 14 28-Feb-22 13-Mar-22 11-Apr-22 24-Apr-22 42

AS501130c Delivery of Sludge Thickening System (S3) 60 14-Mar-22 12-May-22 25-Apr-22 23-Jun-22 42

AS501140 Fabrication & Delivery of Sludge Digestion System (S5) 300 08-May-21 03-Mar-22 17-Jul-21 12-May-22 70
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AS501150a Fabrication & Delivery of FRP Walkway / Cover (S5) 240 08-May-21 02-Jan-22 18-May-21 12-Jan-22 10

AS501160 Fabrication of Sludge Dewatering System (S6) 240 08-May-21 02-Jan-22 09-Jun-21 03-Feb-22 32

AS501165c FAT for Sludge Dewatering System (S6) 14 20-Dec-21 02-Jan-22 21-Jan-22 03-Feb-22 32

AS501170c Delivery of Sludge Dewatering System (S6) 60 03-Jan-22 03-Mar-22 04-Feb-22 04-Apr-22 32

AS501180 Fabrication of THP System (S4) 360 24-Mar-21 18-Mar-22 28-Aug-21 22-Aug-22 157

AS501200 FAT for THP System (S4) 14 05-Mar-22 18-Mar-22 09-Aug-22 22-Aug-22 157

AS501220 Delivery of THP System (S4) 60 19-Mar-22 17-May-22 23-Aug-22 21-Oct-22 157

AS501240 Fabrication & Delivery of Biogas Storage & Pre-Treatment (S7) 330 30-May-21 24-Apr-22 29-Jun-21 24-May-22 30

AS501260 Fabrication of CHP System (S8) 300 24-Mar-21 17-Jan-22 05-Jun-21 31-Mar-22 73

AS501280 FAT for CHP Generators (S8) 14 04-Jan-22 17-Jan-22 18-Mar-22 31-Mar-22 73

AS501300 Delivery of CHP Generators (S8) 60 18-Jan-22 18-Mar-22 01-Apr-22 30-May-22 73

AS501320 Fabrication of Waste Gas Burning System (S9) 360 08-May-21 02-May-22 11-Nov-21 05-Nov-22 187

AS501340 FAT for  Waste Gas Steam Generation Boiler (S9) 14 19-Apr-22 02-May-22 23-Oct-22 05-Nov-22 187

AS501360 Delivery of Waste Gas Burning System (S9) 60 03-May-22 01-Jul-22 06-Nov-22 04-Jan-23 187

AS501380 Fabrication & Delivery of Plant Service Water System (S12) 300 23-May-21 18-Mar-22 06-Aug-21 01-Jun-22 75

AS501400 Fabrication & Delivery of SAS Pumping System (S14) 240 24-Mar-21 18-Nov-21 03-Apr-21 28-Nov-21 10

AS501420 Fabrication of 11kV Transfomers (S17) 300 07-Feb-21 03-Dec-21 23-Dec-21 18-Oct-22 319

AS501440 FAT for 11kV Transfomers (S17) 14 20-Nov-21 03-Dec-21 05-Oct-22 18-Oct-22 319

AS501460 Delivery of 11kV  Transfomers (S17) 60 04-Dec-21 01-Feb-22 19-Oct-22 17-Dec-22 319

AS501480 Fabrication of 380V Transfomers (S17) 300 07-Feb-21 03-Dec-21 06-Dec-21 01-Oct-22 302

AS501500 FAT for 380V Transfomers (S17) 14 20-Nov-21 03-Dec-21 18-Sep-22 01-Oct-22 302

AS501520 Delivery of 380V  Transfomers (S17) 60 04-Dec-21 01-Feb-22 02-Oct-22 30-Nov-22 302

AS501540 Fabrication of 11 kV Switchboard (S17) 300 07-Feb-21 03-Dec-21 11-Oct-21 06-Aug-22 246

AS501560 FAT for 11 kV Switchboard (S17) 14 20-Nov-21 03-Dec-21 24-Jul-22 06-Aug-22 246

AS501580 Delivery of 11 kV Switchboard (S17) 60 04-Dec-21 01-Feb-22 07-Aug-22 05-Oct-22 246

AS501600 Fabrication of 380V Switchboard (S17) 300 19-Mar-21 12-Jan-22 09-Jul-21 04-May-22 112

AS501620 FAT for 380V Switchboard (S17) 14 30-Dec-21 12-Jan-22 21-Apr-22 04-May-22 112

AS501640 Delivery of 380V Switchboard (S17) 60 13-Jan-22 13-Mar-22 05-May-22 03-Jul-22 112

AS501660b Fabrication & Delivery of Pipeworks & Associated Valves 300 23-May-21 18-Mar-22 09-Jun-21 04-Apr-22 17

AS501680 Fabrication of Control & Monitoring System (S18) 300 08-May-21 03-Mar-22 22-Dec-21 17-Oct-22 228

AS501700 FAT for SCADA System (S18) 30 04-Mar-22 02-Apr-22 18-Oct-22 16-Nov-22 228

AS501720 Delivery of SCADA System (S18) 30 03-Apr-22 02-May-22 17-Nov-22 16-Dec-22 228

AS501740 Fabrication & Delivery of Lifting Appliances (S19) 270 17-Mar-21 11-Dec-21 25-Apr-21 19-Jan-22 39

AS501760 Fabrication & Delivery of Reclaimed Water Utilisation (S13) 300 23-May-21 18-Mar-22 31-Oct-21 26-Aug-22 161

AS501780 Fabrication & Delivery of H2S Removal System (S7) 300 30-May-21 25-Mar-22 14-Dec-21 09-Oct-22 198

AS501800 Fabrication & Delivery of DO System (S21) 300 12-Jun-21 07-Apr-22 17-Feb-22 13-Dec-22 250

AS501820 Fabrication & Delivery of Stoplog (S21) 300 17-Jul-20 12-May-21 09-Jun-21 04-Apr-22 327

AS501840 Fabrication & Delivery of Penstock (S21) 300 17-Jul-20 12-May-21 09-Jun-21 04-Apr-22 327

AS501860 Fabrication & Delivery of Sewage Pump (S21) 360 27-Feb-21 21-Feb-22 15-Nov-21 09-Nov-22 261

AS501880 Fabrication & Delivery of Process Water Pump (S21) 300 14-Dec-20 09-Oct-21 07-Jun-21 02-Apr-22 175

AS501900 Fabrication & Delivery of External Sludge Transfer Pump (S21) 360 12-Feb-21 06-Feb-22 19-Mar-22 13-Mar-23 400

AS501920 Fabrication & Delivery of THP Cooling Pump (S21) 360 12-Feb-21 06-Feb-22 15-Mar-22 09-Mar-23 396

AS501940 Fabrication & Delivery of Ferric Chloride Storage Tank (S21) 360 14-Mar-21 08-Mar-22 14-Jan-22 08-Jan-23 306

AS501960 Fabrication & Delivery of Ferric Chloride Dosing Pump (S21) 360 14-Mar-21 08-Mar-22 13-Feb-22 07-Feb-23 336

AS501980 Fabrication & Delivery of Temporary Primary Sludge Pump (S21) 360 14-Mar-21 08-Mar-22 15-Mar-22 09-Mar-23 366

AS501990b Fabrication & Delivery of Genset 360 19-Dec-20 13-Dec-21 11-Nov-21 05-Nov-22 327

AS510060 Fabrication & Delivery of Elec. Materials 180 07-Jul-21 02-Jan-22 09-Jul-21 04-Jan-22 2

AS510080 Fabrication & Delivery of Gas Detection System 300 27-Jul-21 22-May-22 10-Apr-22 03-Feb-23 257

Sludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering BuildingSludge Dewatering Building

AS502100 Mobilisation 15 03-Jan-22 17-Jan-22 05-Jan-22 19-Jan-22 2

Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)Sludge Dewatering (SDe)

AS502120 E&M Installation of Process Water Pump (S21) 60 18-Jan-22 18-Mar-22 03-Apr-22 01-Jun-22 75

AS502140 E&M Installation of EOT Crane LA-01-02 75 18-Jan-22 02-Apr-22 20-Jan-22 04-Apr-22 2

AS502150 E&M Installation of Monorail LA-01-04 60 17-Jun-22 15-Aug-22 24-Jul-22 21-Sep-22 37

AS502160 E&M Installation of Sludge Dewatering System (S6) 180 03-Apr-22 29-Sep-22 05-Apr-22 01-Oct-22 2

Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)Sludge Screening (SSc)

AS502180 E&M Installation of Monorail LA-01-01 60 16-Aug-22 14-Oct-22 22-Sep-22 20-Nov-22 37

AS502200 E&M Installation of Sludge Screening System (S2) 135 19-Nov-22 02-Apr-23 21-Nov-22 04-Apr-23 2

AS502220 E&M Installation of External Sludge Transfer Pump (S21) 30 04-Mar-23 02-Apr-23 14-Mar-23 12-Apr-23 10

Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)Sludge Thickening (STh)

AS502260 E&M Installation of EOT Crane LA-01-03 90 19-Mar-22 16-Jun-22 26-Mar-22 23-Jun-22 7
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AS502280 E&M Installation of Sludge Thickening System (S3) 180 22-Jun-22 18-Dec-22 24-Jun-22 20-Dec-22 2

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS502300 FS Installation - Conduits, Trunking, & Pipeworks 120 10-Mar-22 07-Jul-22 02-Feb-23 01-Jun-23 329

AS502320 FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 120 09-May-23 05-Sep-23 02-Jun-23 29-Sep-23 24

AS502340 BS Fitting Installation - Conduits, Trunking, & Ductworks 120 06-Sep-22 03-Jan-23 22-Oct-22 18-Feb-23 46

AS502360 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 120 08-Feb-23 07-Jun-23 19-Feb-23 18-Jun-23 11

AS502380 Installation of Control & Monitoring System 120 19-Dec-22 17-Apr-23 21-Dec-22 19-Apr-23 2

AS502400 Installation of CCTV System 120 19-Dec-22 17-Apr-23 21-Dec-22 19-Apr-23 2

AS502410 Installation of Gas Detection System 60 09-Apr-23 07-Jun-23 20-Apr-23 18-Jun-23 11

Tx RmTx RmTx RmTx RmTx RmTx RmTx RmTx Rm

AS502420 BS Fitting Intallation 90 03-Apr-22 01-Jul-22 02-Sep-22 30-Nov-22 152

AS502440 E&M Installation of 380V Transformers (S17) 90 29-Sep-22 27-Dec-22 01-Dec-22 28-Feb-23 63

LV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV Switchroom

AS502460 BS Fitting Intallation 75 18-Jan-22 02-Apr-22 05-May-22 18-Jul-22 107

AS502480 E&M Installation of LVSB at G/F (S17) 90 19-Mar-22 16-Jun-22 04-Jul-22 01-Oct-22 107

AS502500 E&M Installation of LVSB at 1/F (S17) 90 18-May-22 15-Aug-22 02-Sep-22 30-Nov-22 107

AS502520 Ready for Energisation 5 28-Dec-22 01-Jan-23 01-Mar-23 05-Mar-23 63

Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)Tx Rm & LV Switchroom (for UV)

AS105120 BS Fitting Intallation (at Tx Rm & LV Switchroom) 60 25-May-22 23-Jul-22 04-Sep-22 02-Nov-22 102

AS105140 E&M Installation of Transfomers in Tx Rm 60 24-Jul-22 21-Sep-22 03-Nov-22 01-Jan-23 102

AS105160 E&M Installation of LVSB 60 22-Sep-22 20-Nov-22 02-Jan-23 02-Mar-23 102

AS105180 Ready for Permanet Power Energisation 3 21-Nov-22 23-Nov-22 03-Mar-23 05-Mar-23 102

Combined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power BuildingCombined Heat & Power Building

Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)Combined Heat & Power Generation (CHP)

AS503100 Mobilisation 14 24-Feb-22 09-Mar-22 03-Mar-22 16-Mar-22 7

AS503120 E&M Installation of EOT Crane No. 1 75 10-Mar-22 23-May-22 17-Mar-22 30-May-22 7

AS503140 E&M Installation of EOT Crane No. 2 75 24-Apr-22 07-Jul-22 05-Jun-22 18-Aug-22 42

AS503160 E&M Installation of CHP System (S8) 230 24-May-22 08-Jan-23 31-May-22 15-Jan-23 7

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS503180 FS Installation - Conduits, Trunking, & Pipeworks 120 10-Mar-22 07-Jul-22 07-Jul-22 03-Nov-22 119

AS503200 FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 90 08-Feb-23 08-May-23 04-Mar-23 01-Jun-23 24

AS503220 BS Fitting Installation - Conduits, Trunking, & Ductworks 180 10-Mar-22 05-Sep-22 25-Apr-22 21-Oct-22 46

AS503240 BS Fitting Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 90 10-Nov-22 07-Feb-23 21-Nov-22 18-Feb-23 11

AS503260 Installation of Control & Monitoring System 120 10-Dec-22 08-Apr-23 17-Dec-22 15-Apr-23 7

AS503280 Installation of CCTV System 90 10-Dec-22 09-Mar-23 05-Jan-23 04-Apr-23 26

AS503290 Installation of Gas Detection System 75 09-Jan-23 24-Mar-23 04-Feb-23 19-Apr-23 26

11kV Switchroom11kV Switchroom11kV Switchroom11kV Switchroom11kV Switchroom11kV Switchroom11kV Switchroom11kV Switchroom

AS503300 BS Fitting Installation 60 10-Mar-22 08-May-22 21-Jun-22 19-Aug-22 103

AS503320 E&M Installation of 11kV Switchboard (S17) 75 16-Jun-22 29-Aug-22 06-Oct-22 19-Dec-22 112

AS503340 Main Cables Laying between 11kV SwitchRoom of CHP Bldg to Tx Rm of Workshop No.2 60 29-Jul-22 26-Sep-22 18-Nov-22 16-Jan-23 112

Tx RmTx RmTx RmTx RmTx RmTx RmTx RmTx Rm

AS503360 BS Fitting Installation 60 09-May-22 07-Jul-22 20-Aug-22 18-Oct-22 103

AS503380 E&M Installation of 11kV Transfomers (S17) 60 29-Oct-22 27-Dec-22 18-Dec-22 15-Feb-23 50

LV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV SwitchroomLV Switchroom

AS503400 BS Fitting Intallation 60 08-Jul-22 05-Sep-22 19-Oct-22 17-Dec-22 103

AS503420 E&M Installation of LVSB at 1/F (S17) 90 29-Oct-22 26-Jan-23 18-Dec-22 17-Mar-23 50

AS503440 Ready for Energisation 3 27-Jan-23 29-Jan-23 18-Mar-23 20-Mar-23 50

Sludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution ChamberSludge Digesters & Distribution Chamber

Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)Sludge Digestion (SDi)

AS503500 FRP Walkway / Cover Installation 120 05-Jan-22 04-May-22 13-Jan-22 12-May-22 8

AS503600 E&M Installation of Sludge Digestion System (S5) 230 05-May-22 20-Dec-22 13-May-22 28-Dec-22 8

Workshop No. 2Workshop No. 2Workshop No. 2Workshop No. 2Workshop No. 2Workshop No. 2Workshop No. 2Workshop No. 2

AS504000 Mobilisation 14 03-Jan-22 16-Jan-22 22-Feb-22 07-Mar-22 50

CLP SubstationCLP SubstationCLP SubstationCLP SubstationCLP SubstationCLP SubstationCLP SubstationCLP Substation

AS504100 BS Fitting Intallation (at CLP Sub-station in Workshop No.2) 60 17-Jan-22 17-Mar-22 08-Mar-22 06-May-22 50

AS509940a Inspections, Rectification & H/O to CLP 60 18-Mar-22 16-May-22 08-Jul-22 05-Sep-22 112

AS509960 E&M Installation of HV Transformer (By CLP) 180 17-May-22 12-Nov-22 06-Sep-22 04-Mar-23 112

AS509980 Energisation (By CLP) 1 13-Nov-22 13-Nov-22 05-Mar-23 05-Mar-23 112

11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom11kV  HV Switchroom
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AS504200 BS Fitting Intallation 60 16-Feb-22 16-Apr-22 07-Apr-22 05-Jun-22 50

AS504240 E&M Installation of 11kV HVSB  (at Workshop No.2) 60 17-Apr-22 15-Jun-22 06-Jun-22 04-Aug-22 50

AS504260 Main Cables Laying between Workshop No.2 & Tx Rm for UV System No.1 45 16-Jun-22 30-Jul-22 05-Aug-22 18-Sep-22 50

AS504280 Main Cables Laying between Workshop No.2 & Tx Rm for Sludge Dewatering Bldg 60 31-Jul-22 28-Sep-22 19-Sep-22 17-Nov-22 50

AS504300 Main Cables Laying between Workshop No.2 & Tx Rm for CHP Bldg 60 29-Sep-22 27-Nov-22 18-Nov-22 16-Jan-23 50

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS504400a FS Installation - Conduits, Trunking, & Pipeworks 90 08-Jul-22 05-Oct-22 03-May-23 31-Jul-23 299

AS504410a FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 90 09-May-23 06-Aug-23 01-Aug-23 29-Oct-23 84

AS504420a BS Fitting Installation - Conduits, Trunking, & Ductworks 90 06-Sep-22 04-Dec-22 15-Apr-23 13-Jul-23 221

AS504430a BS Fitting Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 90 08-Jun-23 05-Sep-23 27-Sep-23 25-Dec-23 111

AS504450 Installation of CCTV System 90 08-Jul-23 05-Oct-23 27-Oct-23 24-Jan-24 111

AS504460 Installation of Lift 240 05-Dec-22 01-Aug-23 14-Jul-23 09-Mar-24 221

Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)Biogas Storage & Pre-Treatment (BSPT)

AS504500 E&M Installation of Biogas Storage Tank 1 240 25-May-22 19-Jan-23 25-May-22 19-Jan-23 0

AS504520 E&M Installation of Biogas Storage Tank 2 240 09-Jun-22 03-Feb-23 09-Jun-22 03-Feb-23 0

AS504540 E&M Installation of Biogas Storage Tank 3 210 07-Sep-22 04-Apr-23 07-Sep-22 04-Apr-23 0

MiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneousMiscellaneous

AS106300 Installation of Control & Monitoring System - UV 75 12-Feb-23 27-Apr-23 05-Apr-23 18-Jun-23 52

AS505000 E&M Installation of THP System (S4) 120 21-Aug-22 18-Dec-22 22-Oct-22 18-Feb-23 62

AS505100 E&M Installation of Thickened Sludge Feed Pipe to THP System 75 19-Dec-22 03-Mar-23 20-Jan-23 04-Apr-23 32

AS505200 E&M Installation of H2S Removal System (S7) 80 02-Oct-22 20-Dec-22 10-Oct-22 28-Dec-22 8

AS505300 E&M Installation of Waste Gas Burning System (S9) 120 10-Dec-22 08-Apr-23 05-Jan-23 04-May-23 26

AS505400 E&M Installation of Plant Service Water System (S12) 90 25-May-22 22-Aug-22 02-Jun-22 30-Aug-22 8

AS505500 E&M Installation of Reclaimed Water Utilisation (S13) 75 19-Aug-22 01-Nov-22 27-Aug-22 09-Nov-22 8

AS505600 E&M Installation of SAS Pumping System (S14) 210 19-Nov-21 16-Jun-22 29-Nov-21 26-Jun-22 10

AS505700 E&M Installation of DO System (S21) 90 06-Dec-22 05-Mar-23 14-Dec-22 13-Mar-23 8

AS506000 E&M Installation of Sewage Pump (S21) 60 02-Nov-22 31-Dec-22 10-Nov-22 08-Jan-23 8

AS506100 E&M Installation of THP Cooling Pump (S21) 60 02-Mar-23 30-Apr-23 10-Mar-23 08-May-23 8

AS506200 E&M Installation of Ferric Chloride Storage Tank (S21) 45 01-Jan-23 14-Feb-23 09-Jan-23 22-Feb-23 8

AS506300 E&M Installation of Ferric Chloride Dosing Pump (S21) 45 31-Jan-23 16-Mar-23 08-Feb-23 24-Mar-23 8

AS506400 E&M Installation of Temporary Primary Sludge Pump (S21) 45 02-Mar-23 15-Apr-23 10-Mar-23 23-Apr-23 8

AS506500b E&M Installation of Genset 180 18-Jan-22 16-Jul-22 06-Nov-22 04-May-23 292

Building ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding ServicesBuilding Services

AS507000 FS Installation - Conduits, Trunking, & Pipeworks 240 09-May-22 03-Jan-23 05-Sep-22 02-May-23 119

AS507100 FS Installation - Cable Laying, Termination, Associated Fitting  & Field Devices 240 08-Feb-23 05-Oct-23 04-Mar-23 29-Oct-23 24

AS507200 Installation of Control & Monitoring System 120 29-Dec-22 27-Apr-23 05-Jan-23 04-May-23 7

AS507300 Installation of CCTV System 150 10-Nov-22 08-Apr-23 06-Dec-22 04-May-23 26

AS507700 BS Installation for Sludge Digester 45 21-Dec-22 03-Feb-23 04-Feb-23 20-Mar-23 45

AS507800 BS Installation for THP Facilities 30 04-Feb-23 05-Mar-23 20-Apr-23 19-May-23 75

AS507900 BS Installation for Biogas Holding Tanks 60 06-Mar-23 04-May-23 21-Mar-23 19-May-23 15

AS508000 BS Installation for Sewage Pumping Station 60 06-Mar-23 04-May-23 21-Mar-23 19-May-23 15

AS508100 BS Installation for Other Facilities 90 04-Feb-23 04-May-23 19-Feb-23 19-May-23 15

Statutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / InspectionStatutory Submission / Inspection

FSD Submission / InspectionFSD Submission / InspectionFSD Submission / InspectionFSD Submission / InspectionFSD Submission / InspectionFSD Submission / InspectionFSD Submission / InspectionFSD Submission / Inspection

AS509120 Prepare & Submit FSI/314 & FSI/501 14 06-Oct-23 19-Oct-23 09-Nov-23 22-Nov-23 34

AS509120a FSD Review & Approval of FSI/314 & FSI/501 21 20-Oct-23 09-Nov-23 07-Dec-23 27-Dec-23 48

AS509140a F.S. Inspection, Defects Rectification & Re-inspection 45 10-Nov-23 24-Dec-23 28-Dec-23 10-Feb-24 48

AS509200 Issuance of Acceptance Letter 28 18-Jan-24 14-Feb-24 11-Feb-24 09-Mar-24 24

AS509220 Application of D.G. Licence 0 29-Dec-20 29-Jul-21 212

AS509240 Processing of D.G. Licence Application 300 29-Dec-20 24-Oct-21 29-Jul-21 24-May-22 212

AS509250b Apply for D.G. Inspection 45 22-Aug-23 05-Oct-23 15-Sep-23 29-Oct-23 24

AS509260 D.G. Inspection, Defects Rectification & Re-inspection (Ventilation Division) 45 06-Oct-23 19-Nov-23 30-Oct-23 13-Dec-23 24

AS509280b D.G. Inspection, Defects Rectification & Re-inspection (DG Division) 45 20-Nov-23 03-Jan-24 14-Dec-23 27-Jan-24 24

AS509300b Issue D.G. Licence 14 04-Jan-24 17-Jan-24 28-Jan-24 10-Feb-24 24

WSD Submission / InspectionWSD Submission / InspectionWSD Submission / InspectionWSD Submission / InspectionWSD Submission / InspectionWSD Submission / InspectionWSD Submission / InspectionWSD Submission / Inspection

AS509300 Submit WWO46 Pt. I & II to WSD (FS) 30 29-Dec-20 27-Jan-21 12-Jul-21 10-Aug-21 195

AS509320 Approval of WWO46 Pt. I & II by WSD (FS) 30 28-Jan-21 26-Feb-21 11-Aug-21 09-Sep-21 195

AS509340 Submit WWO46 Pt. IV to WSD (FS) 7 06-Oct-23 12-Oct-23 09-Nov-23 15-Nov-23 34

AS509360 WSD Inspection (FS) 28 13-Oct-23 09-Nov-23 16-Nov-23 13-Dec-23 34
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Early Start Early Finish Late Start Late Finish Total Float

AS509362b Taking of Water Samples and Meter Installation & Tesing 28 10-Nov-23 07-Dec-23 14-Dec-23 10-Jan-24 34

AS509364b Issue of WWO46 Pt. V 14 08-Dec-23 21-Dec-23 11-Jan-24 24-Jan-24 34

EMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / InspectionEMSD Submission / Inspection

AS509370b Application & Approval of the BEC Submission 180 28-May-21 23-Nov-21 09-Nov-22 07-May-23 530

AS509380b Application & Approval of the Zone Classification of Hazardous Area - including Fire Risk 
Assessment Report

180 23-Jan-21 21-Jul-21 09-Nov-22 07-May-23 655

AS509400a Application for Construction Approval of Notifiable Gas Installation (Form 104) 180 23-Jan-21 21-Jul-21 09-Nov-22 07-May-23 655

AS509420a Application for Approval of Use of Notifiable Gas Installation (Form 105) 28 06-May-23 02-Jun-23 08-May-23 04-Jun-23 2

AS509440a EMSD Inspection - Gas Holding Tanks 14 03-Jun-23 16-Jun-23 05-Jun-23 18-Jun-23 2

EPD Submission / InspectionEPD Submission / InspectionEPD Submission / InspectionEPD Submission / InspectionEPD Submission / InspectionEPD Submission / InspectionEPD Submission / InspectionEPD Submission / Inspection

AS509500a EPD Submission & Approval for Air Pollution Control - Genset 300 23-Jan-21 18-Nov-21 31-Mar-23 24-Jan-24 797

AS509520a EPD Submission & Approval for Air Pollution Control - CHP, CAPC, Flare 300 24-Mar-21 17-Jan-22 31-Mar-23 24-Jan-24 737

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

AS510100 SAT of THP System 15 04-Mar-23 18-Mar-23 05-Apr-23 19-Apr-23 32

AS510200a System Commissioning Tests for THP System 30 19-Mar-23 17-Apr-23 20-Apr-23 19-May-23 32

AS510300 SAT for Sludge Dewatering System 15 02-Jan-23 16-Jan-23 06-Mar-23 20-Mar-23 63

AS510400 System Commissioning Tests for Sludge Dewatering System 30 18-Apr-23 17-May-23 20-Apr-23 19-May-23 2

AS510500 SAT for Biogas Storage System 30 21-Mar-23 19-Apr-23 21-Mar-23 19-Apr-23 0

AS510600 System  Commissioning Tests for Biogas Storage System 30 20-Apr-23 19-May-23 20-Apr-23 19-May-23 0

AS510700 SAT for Sludge Digestion System 45 04-Feb-23 20-Mar-23 21-Mar-23 04-May-23 45

AS510800 System  Commissioning Tests for Sludge Digestion System 30 05-May-23 03-Jun-23 05-May-23 03-Jun-23 0

AS510900 SAT for Gas Burning System 15 09-Apr-23 23-Apr-23 05-May-23 19-May-23 26

AS511000 System  Commissioning Tests for Gas Burning System 30 20-May-23 18-Jun-23 20-May-23 18-Jun-23 0

AS511100 SAT for CHP System 30 09-Apr-23 08-May-23 20-Apr-23 19-May-23 11

AS511200 System  Commissioning Tests for CHP System 30 20-May-23 18-Jun-23 20-May-23 18-Jun-23 0

AS511300b SAT & System Commissioning Tests for Other Facilities 45 28-Apr-23 11-Jun-23 05-May-23 18-Jun-23 7

AS512100 Seeding 14 05-Jun-23 18-Jun-23 05-Jun-23 18-Jun-23 0

AS512200a Process Start Up - Digester 1 120 19-Jun-23 16-Oct-23 19-Jun-23 16-Oct-23 0

AS512300a Notice to Commence Phase 1 System Commissioning - Digester 1 3 17-Oct-23 19-Oct-23 09-Dec-23 11-Dec-23 53

AS512400a Phase 1 System Commissioning - Digester 1 30 20-Oct-23 18-Nov-23 12-Dec-23 10-Jan-24 53

AS512500a Process Start Up - Digester 2 120 11-Aug-23 08-Dec-23 11-Aug-23 08-Dec-23 0

AS512600a Notice to Commence Phase 1 System Commissioning - Digester 2 3 09-Dec-23 11-Dec-23 09-Dec-23 11-Dec-23 0

AS512700a Phase 1 System Commissioning - Digester 2 30 12-Dec-23 10-Jan-24 12-Dec-23 10-Jan-24 0

AS512800a Phase 2 System Commissioning - Digester 1 & 2 7 11-Jan-24 17-Jan-24 11-Jan-24 17-Jan-24 0

AS512900a Notice to Commence Plant Commissioning 7 18-Jan-24 24-Jan-24 18-Jan-24 24-Jan-24 0

AS513000a Plant Commissioning Tests 45 25-Jan-24 09-Mar-24 25-Jan-24 09-Mar-24 0
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Critical Activity

Milestone

Contract No. DE/2018/03

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Sidestream Treatment Facilities and E&M Works for Sluge Treatment Faciliteis
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Date Revision Checked Approved

24-Oct-19 Rev. 0 AI KM

10-Feb-20 Rev. 1 AI KM

21-Apr-20 Rev. 2 AI KM

09-Jun-20 Rev.3 LT KM



ID ID Text1 WBS Task Name Duration
between Task

Start and Finish

Start Finish Early Start Early Finish Late Finish Late Start Float Time Predecessors Successors Resource Names

1 1 1 DE/2018/04 - Contract Master Programme 1990 days Mon 2/12/19Tue 13/5/25 Mon 2/12/19 Tue 13/5/25 Tue 13/5... Mon 2/1... 0 days

2 2 1.1 Starting Date 0 days Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/... Mon 2/12/... 0 days 3SS+1625 edays,455,541,869,941,543SS+939 edays,595SS+1139 edays,642SS+1089 edays,683SS+749 edays,707SS+899 edays,753SS+749 edays,912,921,24,833SS+1539 edays,12SS+30 edays,26SS+30 edays,456SS+600 edays,457SS+340 edays,458SS+550 edays,542SS+1600 edays,87...

3 3 1.2 Completion Date 0 days Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 0 days 2SS+1625 edays,74

4 4 1.3 Defect Dates with respect to Completion Date 365 days Tue 14/5/24 Tue 13/5/25 Tue 14/5/24 Tue 13/5/25 Tue 13/5/... Tue 14/5/... 0 days 3

5 5 2 DE/2018/04 - the Contractor's Programme (w/ Defects Date of Planned Competion 
Date)

1978 days Mon 2/12/19 Thu 1/5/25 Mon 2/12/19 Thu 1/5/25 Thu 1/5/25 Mon 
2/12/19

0 days

6 6 2.1 Starting Date 0 days Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/... Mon 2/12/... 0 days 455,541,869,941,543SS+939 edays,595SS+1139 edays,642SS+1089 edays,683SS+749 edays,707SS+899 edays,753SS+749 edays,912,921,24,833SS+1539 edays,12SS+30 edays,26SS+30 edays,456SS+600 edays,457SS+340 edays,458SS+550 edays,542SS+1600 edays,870SS+660 edays,8...

7 7 IW, PST, BR, MFS,LA,PV,CCTV,PV, DOU,SCADA2.2 Planned Completion Date 0 days Wed 1/5/24 Wed 1/5/24 Wed 1/5/24 Wed 1/5/24 Tue 14/5/24 Tue 14/5/24 12 days 948,950,951,952,953,954,955,956,957,958,959,960,961,962,963,964,965,966,967,968,969,970,971,972,973,974,975,976,977,978,979,980,981,9823

8 8 2.3 Defect Dates with respect to planned completion date 365 days Thu 2/5/24 Thu 1/5/25 Thu 2/5/24 Thu 1/5/25 Thu 1/5/25 Thu 2/5/24 0 days 948

9 9 WA1-C 2.4 Works Area WA1-C 304 days Mon 2/12/19 Thu 1/10/20 Mon 2/12/19 Thu 1/10/20 Thu 1/10/20 Mon 2/12/... 0 days

10 10 WA1-C 2.4.1 Access date for Works Area WA1-C 89 edays Mon 2/12/19 Sat 29/2/20 Mon 2/12/19 Sat 29/2/20 Sat 29/2/20 Mon 2/12/... 0 edays 6,2

11 11 WA1-C 2.4.2 Actual Access / Handover Date 1 day Fri 21/2/20 Fri 21/2/20 Fri 21/2/20 Fri 21/2/20 Sat 30/5/20 Sat 30/5/20 39 days 15

12 12 WA1-C 2.4.3 Submission for acceptance of subcontract works package (Site Office) (04SC003) 60 days Wed 1/1/20 Sat 29/2/20 Wed 1/1/20 Sat 29/2/20 Sat 29/2/20 Wed 1/1/20 0 days 6SS+30 edays,2SS+30 edays13

13 13 WA1-C 2.4.4 Invitation of quotations for subcontract works (Site Office) 21 days Sun 1/3/20 Sat 21/3/20 Sun 1/3/20 Sat 21/3/20 Sat 21/3/20 Sun 1/3/20 0 days 12 14

14 14 WA1-C 2.4.5 Acceptance of conforming quotation (Site Office) 10 days Sun 22/3/20 Tue 31/3/20 Sun 22/3/20 Tue 31/3/20 Tue 31/3/20 Sun 22/3/20 0 days 13 15

15 15 WA1-C 2.4.6 Design and Fabrication of the Contractor's Site Accommodations 120 days Wed 1/4/20 Wed 29/7/20 Wed 1/4/20 Wed 29/7/20 Mon 31/8/... Wed 1/4/20 32 days 14,11 21

16 16 WA1-C 2.4.7 Submission for acceptance of subcontract works package (Site Office Foundation) 20 days Fri 1/5/20 Wed 20/5/20 Fri 1/5/20 Wed 20/5/20 Wed 20/5/... Fri 1/5/20 0 days 17

17 17 WA1-C 2.4.8 Invitation of quotations for subcontract works (Site Office Foundation) 18 days Thu 21/5/20 Sun 7/6/20 Thu 21/5/20 Sun 7/6/20 Sun 7/6/20 Thu 21/5/20 0 days 16 18

18 18 WA1-C 2.4.9 Acceptance of conforming quotation (Site foundation) 7 days Mon 8/6/20 Sun 14/6/20 Mon 8/6/20 Sun 14/6/20 Mon 15/6/... Mon 8/6/20 0 days 17 19

19 19 WA1-C 2.4.10 Design and Construction of the Contractor's Site Office foundation 30 days Mon 15/6/20 Tue 14/7/20 Mon 15/6/20 Tue 14/7/20 Wed 15/7/... Tue 16/6/20 0 days 18 20

20 20 WA1-C 2.4.11 Construction of Contractor's Site Office foundation 47 days Wed 15/7/20 Sun 30/8/20 Wed 15/7/20 Sun 30/8/20 Mon 31/8/... Thu 16/7/20 0 days 19 21

21 21 WA1-C 2.4.12 Site Installation of the Contractor's Site Accommodations (MiC) 30 days Mon 31/8/20 Tue 29/9/20 Mon 31/8/20 Tue 29/9/20 Wed 30/9/... Tue 1/9/20 1 day 15,20 22

22 22 WA1-C 2.4.13 Anticipated date of working at site 0 days Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 0 days 21

23 23 WA2-C 2.5 Works Area WA2-C 334 days Mon 2/12/19 Sat 31/10/20 Mon 2/12/19 Sat 31/10/20 Sat 31/10/... Mon 2/12/... 0 days

24 24 WA2-C 2.5.1 Access date for Works Area WA2-C 89 edays Mon 2/12/19 Sat 29/2/20 Mon 2/12/19 Sat 29/2/20 Sat 29/2/20 Mon 2/12/... 0 edays 6,2

25 25 WA2-C 2.5.2 Actual Access / Handover Date 1 day Fri 21/2/20 Fri 21/2/20 Fri 21/2/20 Fri 21/2/20 Mon 31/8/... Mon 31/8/... 153 days 29

26 26 WA2-C 2.5.3 Submission for acceptance of subcontract works package 40 edays Fri 1/5/20 Wed 10/6/20 Fri 1/5/20 Wed 10/6/20 Sun 19/7/20 Fri 1/5/20 0 edays 6SS+30 edays,2SS+30 edays27

27 27 WA2-C 2.5.4 Invitation of quotations for subcontract works 30 edays Wed 10/6/20 Fri 10/7/20 Wed 10/6/20 Fri 10/7/20 Tue 18/8/20 Sun 19/7/20 0 edays 26 28

28 28 WA2-C 2.5.5 Acceptance of conforming quotation 14 edays Fri 10/7/20 Fri 24/7/20 Fri 10/7/20 Fri 24/7/20 Tue 1/9/20 Tue 18/8/20 0 edays 27 29

29 29 WA2-C 2.5.6 Erection of Contractor's Storage Area 60 edays Fri 24/7/20 Tue 22/9/20 Fri 24/7/20 Tue 22/9/20 Sat 31/10/20 Tue 1/9/20 39 edays 28,25 30

30 30 WA2-C 2.5.7 Anticipated date of Storage Area available 0 days Sat 31/10/20 Sat 31/10/20 Sat 31/10/20 Sat 31/10/20 Sat 31/10/20 Sat 31/10/20 0 days 29

31 31 2.6 Procurement and delivery of major plant and materials 1100 days Mon 2/12/19 Mon 5/12/22 Mon 2/12/19 Mon 5/12/22 Tue 26/12... Mon 2/12/... 386 days 6,2

32 32 2.6.1 Planned Completion Date for Procurement of major plant and materials 0 days Sun 7/8/22 Sun 7/8/22 Sun 7/8/22 Sun 7/8/22 Sun 7/8/22 Sun 7/8/22 0 days 6SS+620 days,33,48,42,2SS+620 days

33 33 IW, PST, BR, MFS 2.6.2 General - stoplogs and penstocks, C11, EQT013 980 days Mon 2/12/19 Sun 7/8/22 Mon 2/12/19 Sun 7/8/22 Sun 30/4/23 Mon 2/12/... 0 days 32,608

34 34 IW, PST, BR, MFS 2.6.2.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 35

35 35 IW, PST, BR, MFS 2.6.2.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 34 36

36 36 IW, PST, BR, MFS 2.6.2.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 35 459,472

37 37 IW, PST, BR, MFS 2.6.2.4 Manufacturing and Factory Acceptance Test of Plant 360 days Sat 15/5/21 Mon 9/5/22 Sat 15/5/21 Mon 9/5/22 Mon 9/5/22 Sat 15/5/21 0 days 459,472 41,40,39,38

38 38 IW 2.6.2.5 IW - Shipping and Delivery of Plant to site 45 days Tue 10/5/22 Thu 23/6/22 Tue 10/5/22 Thu 23/6/22 Fri 10/2/23 Wed 28/1... 72 days 37 558

39 39 PST 2.6.2.6 PST - Shipping and Delivery of Plant to site 90 days Tue 10/5/22 Sun 7/8/22 Tue 10/5/22 Sun 7/8/22 Tue 16/5/... Thu 16/2/... 197 days 37 608

40 40 BR 2.6.2.7 BR - Shipping and Delivery of Plant to site 90 days Tue 10/5/22 Sun 7/8/22 Tue 10/5/22 Sun 7/8/22 Mon 1/5/... Wed 1/2/... 147 days 37 653

41 41 MFS 2.6.2.8 MFS - Shipping and Delivery of Plant to site 45 days Tue 10/5/22 Thu 23/6/22 Tue 10/5/22 Thu 23/6/22 Thu 23/6/22 Tue 10/5/22 0 days 37 694

42 42 PST, MFS 2.6.3 General - Instrumentations except use at BR, C11, EQT035 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Wed 25/1/... Mon 2/12/... 165 days 32,617

43 43 PST, MFS 2.6.3.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 44

44 44 PST, MFS 2.6.3.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 43 45

45 45 PST, MFS 2.6.3.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 44 459,472

46 46 PST, MFS 2.6.3.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 21/12... Tue 26/4/22 0 days 459,472 47

47 47 PST, MFS 2.6.3.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sat 4/2/23 Thu 22/12/... 192 days 46 558

48 48 PST, BR, MFS, Chamber 2.6.4 General - pipework and valves, C11, ref. EQT036 345 days Mon 2/11/20 Tue 12/10/21 Mon 2/11/20 Tue 12/10/21 Wed 14/6/... Tue 5/7/22 299 days 32,609,700
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ID ID Text1 WBS Task Name Duration
between Task

Start and Finish

Start Finish Early Start Early Finish Late Finish Late Start Float Time Predecessors Successors Resource Names

49 49 IW, PST, BR, MFS, Chamber 2.6.4.1 Submission for acceptance of purchasing package 120 days Mon 2/11/20 Mon 1/3/21 Mon 2/11/20 Mon 1/3/21 Sun 13/11/... Sun 17/7/22 0 days 50

50 50 IW, PST, BR, MFS, Chamber 2.6.4.2 Invitation of quotations for purchasing package 60 days Tue 2/3/21 Fri 30/4/21 Tue 2/3/21 Fri 30/4/21 Mon 16/1/... Fri 18/11/22 0 days 49 51

51 51 IW, PST, BR, MFS, Chamber 2.6.4.3 Acceptance of conforming quotation 30 days Sat 1/5/21 Sun 30/5/21 Sat 1/5/21 Sun 30/5/21 Wed 15/2/... Tue 17/1/23 0 days 50 52

52 52 IW, PST, BR, MFS, Chamber 2.6.4.4 Manufacturing and Factory Acceptance Test of Plant 90 days Mon 31/5/21 Sat 28/8/21 Mon 31/5/21 Sat 28/8/21 Fri 12/5/23 Sun 12/2/23 0 days 459,472,51 53,57,56,55,54

53 53 IW 2.6.4.5 IW - Shipping and Delivery of Plant to site 45 days Sun 29/8/21 Tue 12/10/21 Sun 29/8/21 Tue 12/10/21 Mon 26/6/... Sat 13/5/23 446 days 52 654

54 54 PST 2.6.4.6 PST - Shipping and Delivery of Plant to site 45 days Sun 29/8/21 Tue 12/10/21 Sun 29/8/21 Tue 12/10/21 Tue 21/11/... Sun 8/10/23 446 days 52 654

55 55 BR 2.6.4.7 BR - Shipping and Delivery of Plant to site 45 days Sun 29/8/21 Tue 12/10/21 Sun 29/8/21 Tue 12/10/21 Tue 21/11/... Sun 8/10/23 446 days 52 654

56 56 MFS 2.6.4.8 MFS - Shipping and Delivery of Plant to site 45 days Sun 29/8/21 Tue 12/10/21 Sun 29/8/21 Tue 12/10/21 Tue 21/11/... Sun 8/10/23 446 days 52 654

57 57 Chamber 2.6.4.9 Chamber - Shipping and Delivery of Plant to site 45 days Sun 29/8/21 Tue 12/10/21 Sun 29/8/21 Tue 12/10/21 Tue 21/11/... Sun 8/10/23 446 days 52 654

58 58 PST, BR, MFS 2.6.5 General - electric actuators, C11, ref. EQT042 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Wed 14/6/... Mon 2/12/... 476 days

59 59 PST, BR, MFS 2.6.5.1 Submission for acceptance of purchasing package 190 days Mon 2/12/19 Mon 8/6/20 Mon 2/12/19 Mon 8/6/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 60

60 60 PST, BR, MFS 2.6.5.2 Invitation of quotations for purchasing package 60 days Tue 9/6/20 Fri 7/8/20 Tue 9/6/20 Fri 7/8/20 Tue 28/7/20 Sat 30/5/20 0 days 59 61

61 61 PST, BR, MFS 2.6.5.3 Acceptance of conforming quotation 30 days Sat 8/8/20 Sun 6/9/20 Sat 8/8/20 Sun 6/9/20 Thu 27/8/20 Wed 29/7/... 0 days 60 459,472

62 62 PST, BR, MFS 2.6.5.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 7/10/23 Fri 10/2/23 0 days 459,472 63

63 63 PST, BR, MFS 2.6.5.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 21/11/... Sun 8/10/23 312 days 62 654

64 64 MFS 2.6.6 General - HV Switchboards, C9, ref. EQT031 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Mon 24/4/... Mon 2/12/... 212 days 730

65 65 MFS 2.6.6.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 66

66 66 MFS 2.6.6.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 65 67

67 67 MFS 2.6.6.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 66 459,472

68 68 MFS 2.6.6.4 MFS - Manufacturing of Plant 200 days Sat 15/5/21 Tue 30/11/21 Sat 15/5/21 Tue 30/11/21 Sat 11/2/23 Wed 27/7/... 0 days 459,472 69

69 69 MFS, FAT 2.6.6.5 MFS - Factory Acceptance Test of Plant (to be witnessed by PM) 40 days Wed 1/12/21 Sun 9/1/22 Wed 1/12/21 Sun 9/1/22 Thu 23/3/23 Sun 12/2/23 0 days 68 70

70 70 MFS 2.6.6.6 MFS - Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sun 7/5/23 Fri 24/3/23 212 days 69 730

71 71 IW,PST, BR, MFS 2.6.7 General - LV Switchboards, C9, ref. EQT033 1100 days Mon 2/12/19 Mon 5/12/22 Mon 2/12/19 Mon 5/12/22 Mon 15/5/... Mon 2/12/... 161 days

72 72 IW,PST, BR, MFS 2.6.7.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 73

73 73 IW,PST, BR, MFS 2.6.7.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 72 74

74 74 IW,PST, BR, MFS 2.6.7.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 73 459,472

75 75 IW 2.6.7.4 IW - Manufacturing of Plant 240 days Mon 27/9/21 Tue 24/5/22 Mon 27/9/21 Tue 24/5/22 Mon 16/1/... Sun 22/5/22 0 days 459,472,92 76

76 76 IW, FAT 2.6.7.5 IW - Factory Acceptance Test of Plant (to be witnessed by PM) 60 days Wed 25/5/22Sat 23/7/22 Wed 25/5/22 Sat 23/7/22 Fri 17/3/23 Tue 17/1/... 0 days 75 77

77 77 IW 2.6.7.6 IW - Shipping and Delivery of Plant to site 45 days Sun 24/7/22 Tue 6/9/22 Sun 24/7/22 Tue 6/9/22 Mon 1/5/23 Sat 18/3/23 11 days 76 573

78 78 PST 2.6.7.7 PST - Manufacturing of Plant 300 days Mon 27/9/21 Sat 23/7/22 Mon 27/9/21 Sat 23/7/22 Mon 16/1/... Wed 23/3/... 0 days 459,472,92 79

79 79 PST, FAT 2.6.7.8 PST - Factory Acceptance Test of Plant (to be witnessed by PM) 90 days Sun 24/7/22 Fri 21/10/22 Sun 24/7/22 Fri 21/10/22 Wed 29/3/... Fri 30/12/22 0 days 78 80

80 80 PST 2.6.7.9 PST - Shipping and Delivery of Plant to site 45 days Sat 22/10/22 Mon 5/12/22 Sat 22/10/22 Mon 5/12/22 Sat 13/5/23 Thu 30/3/23 77 days 79 621,622

81 81 BR,MFS 2.6.7.10 BR - Manufacturing of Plant 200 days Mon 27/9/21 Thu 14/4/22 Mon 27/9/21 Thu 14/4/22 Tue 22/11/... Sat 7/5/22 0 days 459,472,92 82

82 82 BR, FAT 2.6.7.11 BR - Factory Acceptance Test of Plant (to be witnessed by PM) 90 days Fri 15/4/22 Wed 13/7/22 Fri 15/4/22 Wed 13/7/22 Tue 21/2/23 Thu 24/11/... 0 days 81 83

83 83 BR,MFS 2.6.7.12 BR - Shipping and Delivery of Plant to site 45 days Thu 14/7/22 Sat 27/8/22 Thu 14/7/22 Sat 27/8/22 Fri 7/4/23 Wed 22/2/... 27 days 82 726

84 84 MFS 2.6.7.13 MFS - Manufacturing of Plant 200 days Mon 27/9/21 Thu 14/4/22 Mon 27/9/21 Thu 14/4/22 Tue 22/11/... Sat 7/5/22 0 days 459,472,92 85

85 85 MFS, FAT 2.6.7.14 MFS - Factory Acceptance Test of Plant (to be witnessed by PM) 90 days Fri 15/4/22 Wed 13/7/22 Fri 15/4/22 Wed 13/7/22 Tue 21/2/23 Thu 24/11/... 0 days 84 86

86 86 MFS 2.6.7.15 MFS - Shipping and Delivery of Plant to site 45 days Thu 14/7/22 Sat 27/8/22 Thu 14/7/22 Sat 27/8/22 Fri 7/4/23 Wed 22/2/... 27 days 85 727

87 87 IW,PST, BR, MFS 2.6.8 General - VSDs & Passive Type Harmonic Filters, C11, ref. EQT034 665 days Mon 2/12/19 Sun 26/9/21 Mon 2/12/19 Sun 26/9/21 Sun 6/3/22 Mon 2/12/... 161 days

88 88 IW,PST, BR, MFS 2.6.8.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 89

89 89 IW,PST, BR, MFS 2.6.8.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 88 90

90 90 IW,PST, BR, MFS 2.6.8.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 89 459,472

91 91 IW,PST, BR, MFS 2.6.8.4 Manufacturing and Factory Acceptance Test of Plant 90 days Sat 15/5/21 Thu 12/8/21 Sat 15/5/21 Thu 12/8/21 Sat 5/2/22 Mon 8/11/... 0 days 459,472 92

92 92 IW,PST, BR, MFS 2.6.8.5 Shipping and Delivery of Plant to site 45 days Fri 13/8/21 Sun 26/9/21 Fri 13/8/21 Sun 26/9/21 Tue 22/3/22 Sun 6/2/22 0 days 91 78,81,84,75

93 93 MFS,IW 2.6.9 General - 11kV/380V Stepdown Power Transformers, C11, EQT032 915 days Mon 2/12/19 Fri 3/6/22 Mon 2/12/19 Fri 3/6/22 Sat 15/4/23 Mon 2/12/... 316 days

94 94 MFS,IW 2.6.9.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 95

95 95 MFS,IW 2.6.9.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 94 96

96 96 MFS,IW 2.6.9.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 95 459,472

97 97 IW 2.6.9.4 IW - Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 7/12/... Tue 12/4/22 0 days 459,472 98FS+100 days
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98 98 IW 2.6.9.5 IW - Shipping and Delivery of Plant to site 45 days Wed 20/4/22 Fri 3/6/22 Wed 20/4/22 Fri 3/6/22 Mon 1/5/23 Sat 18/3/23 106 days 97FS+100 days573

99 99 MFS 2.6.9.6 MFS - Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 7/12/... Tue 12/4/22 0 days 459,472 100FS+100 days

100 100 MFS 2.6.9.7 MFS - Shipping and Delivery of Plant to site 45 days Wed 20/4/22 Fri 3/6/22 Wed 20/4/22 Fri 3/6/22 Mon 1/5/23 Sat 18/3/23 106 days 99FS+100 days574

101 101 IW 2.6.10 Inlet Works - mechanical raked bar screens, C11, ref. EQT001 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Tue 22/8/23 Mon 2/12/... 470 days

102 102 IW 2.6.10.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 103

103 103 IW 2.6.10.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 102 104

104 104 IW 2.6.10.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 103 463,471,460,523,524,461,462

105 105 IW 2.6.10.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Mon 1/5/23 Wed 6/7/22 0 days 472 106

106 106 IW 2.6.10.5 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Fri 30/6/23 Tue 2/5/23 117 days 105 560,563

107 107 IW 2.6.11 Inlet Works - screening conveyors, C11, ref. EQT002 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Mon 20/1... Mon 2/12/... 229 days 561

108 108 IW 2.6.11.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 109

109 109 IW 2.6.11.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 108 110

110 110 IW 2.6.11.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 109 463,471,460,523,524,461,462

111 111 IW 2.6.11.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Fri 4/8/23 Sun 9/10/22 0 days 472 112

112 112 IW 2.6.11.5 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Tue 3/10/23 Sat 5/8/23 512 days 111

113 113 IW 2.6.12 Inlet Works - inlet Pumps (Marking Scheme Approach), C11, ref. EQT006 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Wed 15/11... Mon 2/12/... 311 days 562

114 114 IW 2.6.12.1 Submission for acceptance of purchasing package including proposed marking 
scheme

180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 
2/12/19

0 days 6,2 115

115 115 IW 2.6.12.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 114 116

116 116 IW 2.6.12.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 115 463,471,460,523,524,461,462

117 117 IW 2.6.12.4 Manufacturing of Inlet Pumps 260 days Sat 15/5/21 Sat 29/1/22 Sat 15/5/21 Sat 29/1/22 Thu 17/8/23 Thu 1/12/22 0 days 472 118

118 118 IW, FAT 2.6.12.5 Factory Acceptance Test of Plant (to be witnessed by PM) 40 days Sun 30/1/22 Thu 10/3/22 Sun 30/1/22 Thu 10/3/22 Tue 26/9/23 Fri 18/8/23 0 days 117 119

119 119 IW 2.6.12.6 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sat 25/11/23 Wed 27/9/... 565 days 118

120 120 IW 2.6.13 Inlet Works - grit removal system, C11, ref. EQT004 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Wed 6/12/... Mon 2/12/... 332 days 564

121 121 IW 2.6.13.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 122

122 122 IW 2.6.13.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 121 123

123 123 IW 2.6.13.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 122 463,471,460,523,524,461,462

124 124 IW 2.6.13.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Tue 17/10/... Thu 22/12/... 0 days 472 125

125 125 IW 2.6.13.5 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sat 16/12/23 Wed 18/10... 586 days 124

126 126 IW 2.6.14 Inlet Works - grit classifiers, C11, ref. EQT005 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Wed 20/12... Mon 2/12/... 346 days 565

127 127 IW 2.6.14.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 128

128 128 IW 2.6.14.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 127 129

129 129 IW 2.6.14.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 128 463,471,460,523,524,461,462

130 130 IW 2.6.14.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Tue 31/10/... Thu 5/1/23 0 days 472 131

131 131 IW 2.6.14.5 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sat 30/12/23 Wed 1/11/... 600 days 130

132 132 IW 2.6.15 Inlet Works - compactors, C11, ref. EQT003 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Wed 20/12... Mon 2/12/... 259 days 566

133 133 IW 2.6.15.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 134

134 134 IW 2.6.15.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 133 135

135 135 IW 2.6.15.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 134 463,471,460,523,524,461,462

136 136 IW 2.6.15.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Tue 31/10/... Thu 5/1/23 0 days 472 137

137 137 IW 2.6.15.5 Shipping and Delivery of Plant to site 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sat 30/12/23 Wed 1/11/... 600 days 136

138 138 PST 2.6.16 PST - lamella plate settlers, C11, ref. EQT014 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Fri 27/10/23 Mon 2/12/... 392 days 610

139 139 PST 2.6.16.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 140

140 140 PST 2.6.16.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 139 141

141 141 PST 2.6.16.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 140 463,471,460,523,524,461,462

142 142 PST 2.6.16.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 19/2/... Sun 25/6/23 0 days 459,472 143

143 143 PST 2.6.16.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 4/4/24 Tue 20/2/24 771 days 142

144 144 PST 2.6.17 PST - reciprocating type bottom scrapers, C11, ref. EQT014 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Wed 27/9/... Mon 2/12/... 362 days 611

145 145 PST 2.6.17.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 146
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146 146 PST 2.6.17.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 145 147

147 147 PST 2.6.17.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 146 463,471,460,523,524,461,462

148 148 PST 2.6.17.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 20/1/24 Fri 26/5/23 0 days 459,472 149

149 149 PST 2.6.17.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 5/3/24 Sun 21/1/24 741 days 148

150 150 PST 2.6.18 PST - surface scum skimmers, C11, ref. EQT015 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 26/12... Mon 2/12/... 452 days 612

151 151 PST 2.6.18.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Mon 8/6/20 Mon 2/12/... 0 days 6,2 152

152 152 PST 2.6.18.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Fri 7/8/20 Tue 9/6/20 0 days 151 153

153 153 PST 2.6.18.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Sun 6/9/20 Sat 8/8/20 0 days 152 463,471,460,523,524,461,462

154 154 PST 2.6.18.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Fri 19/4/24 Thu 24/8/23 0 days 459,472 155

155 155 PST 2.6.18.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 3/6/24 Sat 20/4/24 831 days 154

156 156 PST 2.6.19 PST - scum collector pipes, C11, ref. EQT015 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 26/12... Mon 2/12/... 452 days 613

157 157 PST 2.6.19.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 158

158 158 PST 2.6.19.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 157 159

159 159 PST 2.6.19.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 158 459,472

160 160 PST 2.6.19.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Fri 19/4/24 Thu 24/8/23 0 days 459,472 161

161 161 PST 2.6.19.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 3/6/24 Sat 20/4/24 831 days 160

162 162 PST 2.6.20 PST - piston type primary sludge pumps, C11, ref. EQT016 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Mon 28/8/... Mon 2/12/... 452 days 614

163 163 PST 2.6.20.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 164

164 164 PST 2.6.20.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 163 165

165 165 PST 2.6.20.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 164 459,472

166 166 PST 2.6.20.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Thu 21/12/... Wed 26/4/... 0 days 459,472 167

167 167 PST 2.6.20.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sun 4/2/24 Fri 22/12/23 711 days 166

168 168 PST 2.6.21 PST - drain pumps, C11, ref. EQT007 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Wed 27/9/... Mon 2/12/... 482 days 615

169 169 PST 2.6.21.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 170

170 170 PST 2.6.21.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 169 171

171 171 PST 2.6.21.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 170 459,472

172 172 PST 2.6.21.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 20/1/24 Fri 26/5/23 0 days 459,472 173

173 173 PST 2.6.21.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 5/3/24 Sun 21/1/24 741 days 172

174 174 PST 2.6.22 PST - air blowers, C11, ref. EQT018 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Fri 27/10/23 Mon 2/12/... 512 days 616

175 175 PST 2.6.22.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 176

176 176 PST 2.6.22.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 175 177

177 177 PST 2.6.22.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 176 459,472

178 178 PST 2.6.22.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 19/2/... Sun 25/6/23 0 days 459,472 179

179 179 PST 2.6.22.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 4/4/24 Tue 20/2/24 771 days 178

180 180 Chemical 2.6.23 Chemical Storage and Dosing - chemical storage tanks, C11, ref. EQT025 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 22/11... Mon 2/12/... 272 days

181 181 Chemical 2.6.23.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 182

182 182 Chemical 2.6.23.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 181 183

183 183 Chemical 2.6.23.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 182 459,472

184 184 Chemical 2.6.23.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 15/10/22 Fri 18/2/22 0 days 459,472 185

185 185 Chemical 2.6.23.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 28/11... Sat 15/10/22 0 days 184 755,767,780,790

186 186 Chemical 2.6.24 Chemical Storage and Dosing - chemical dosing pumps, C11, ref. EQT027 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 22/11... Mon 2/12/... 272 days

187 187 Chemical 2.6.24.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 188

188 188 Chemical 2.6.24.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 187 189

189 189 Chemical 2.6.24.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 188 459,472

190 190 Chemical 2.6.24.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 15/10/22 Fri 18/2/22 0 days 459,472 191

191 191 Chemical 2.6.24.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 28/11... Sat 15/10/22 0 days 190 755,767,780,790

192 192 Chemical 2.6.25 Chemical Storage and Dosing - transfer pumps, C11, ref. EQT026 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 22/11... Mon 2/12/... 272 days

193 193 Chemical 2.6.25.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 194

194 194 Chemical 2.6.25.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 193 195
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195 195 Chemical 2.6.25.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 194 459,472

196 196 Chemical 2.6.25.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 15/10/22 Fri 18/2/22 0 days 459,472 197

197 197 Chemical 2.6.25.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 28/11... Sat 15/10/22 0 days 196 755,767,780,790

198 198 BR 2.6.26 BR - pre-treatment fine screens, C11, ref. EQT019 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 14/9/23 Mon 2/12/... 568 days

199 199 BR 2.6.26.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 200

200 200 BR 2.6.26.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 199 201

201 201 BR 2.6.26.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 200 459,472

202 202 BR 2.6.26.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sun 7/1/24 Sat 13/5/23 0 days 459,472 203

203 203 BR 2.6.26.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Wed 21/2/... Mon 8/1/24 312 days 202 655

204 204 BR 2.6.27 BR - air diffusion system (Marking Scheme Approach), EQT017 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Mon 28/8/... Mon 2/12/... 551 days

205 205 BR 2.6.27.1 Submission for acceptance of purchasing package including proposed marking 
scheme

180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 
2/12/19

0 days 6,2 206

206 206 BR 2.6.27.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 205 207

207 207 BR 2.6.27.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 206 459,472

208 208 BR 2.6.27.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Thu 21/12/... Wed 26/4/... 0 days 459,472 209

209 209 BR 2.6.27.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sun 4/2/24 Fri 22/12/23 312 days 208 656

210 210 BR 2.6.28 BR - submersible mixers, C11, EQT020 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 12/10... Mon 2/12/... 596 days

211 211 BR 2.6.28.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 212

212 212 BR 2.6.28.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 211 213

213 213 BR 2.6.28.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 212 459,472

214 214 BR 2.6.28.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sun 4/2/24 Sat 10/6/23 0 days 459,472 215

215 215 BR 2.6.28.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Wed 20/3/... Mon 5/2/24 340 days 214 657

216 216 BR 2.6.29 BR - mixed liquor return pumps, C11, EQT008 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Fri 27/10/23 Mon 2/12/... 611 days

217 217 BR 2.6.29.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 218

218 218 BR 2.6.29.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 217 219

219 219 BR 2.6.29.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 218 459,472

220 220 BR 2.6.29.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 19/2/... Sun 25/6/23 0 days 459,472 221

221 221 BR 2.6.29.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 4/4/24 Tue 20/2/24 312 days 220 658

222 222 BR 2.6.30 BR - scum removal systems, C11, EQT021, EQT022 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Sun 26/11... Mon 2/12/... 641 days

223 223 BR 2.6.30.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 224

224 224 BR 2.6.30.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 223 225

225 225 BR 2.6.30.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 224 459,472

226 226 BR 2.6.30.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 20/3/... Tue 25/7/23 0 days 459,472 227

227 227 BR 2.6.30.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sat 4/5/24 Thu 21/3/24 342 days 226 659

228 228 BR 2.6.31 BR - aeration blowers (Marking Scheme Approach), EQT039 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Sun 26/11... Mon 2/12/... 641 days

229 229 BR 2.6.31.1 Submission for acceptance of purchasing package including proposed marking 
scheme

180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 
2/12/19

0 days 6,2 230

230 230 BR 2.6.31.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 229 231

231 231 BR 2.6.31.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 230 459,472

232 232 BR, FAT 2.6.31.4 Manufacturing and Factory Acceptance Test of Plant (to be witnessed by PM) 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 20/3/... Tue 25/7/23 0 days 459,472 233

233 233 BR 2.6.31.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sat 4/5/24 Thu 21/3/24 402 days 232 660

234 234 BR 2.6.32 BR - instrumentations, C11, EQT035 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 5/12/23 Mon 2/12/... 650 days

235 235 BR 2.6.32.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 236

236 236 BR 2.6.32.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 235 237

237 237 BR 2.6.32.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 236 459,472

238 238 BR 2.6.32.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Tue 5/3/24 Mon 10/7/... 0 days 459,472 239

239 239 BR 2.6.32.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Fri 19/4/24 Wed 6/3/24 462 days 238 661

240 240 MFS 2.6.32.6 MFS - Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Fri 29/3/24 Thu 3/8/23 0 days 459,472 241

241 241 MFS 2.6.32.7 MFS - Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Mon 13/5/... Sat 30/3/24 212 days 240 731
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242 242 MFS 2.6.33 MFS - hollow fibre membrane modules (Marking Scheme Approach), ref. EQT023 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 20/12... Mon 2/12/... 300 days

243 243 MFS 2.6.33.1 Submission for acceptance of purchasing package including proposed marking 
scheme

180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 
2/12/19

0 days 6,2 244

244 244 MFS 2.6.33.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 243 245

245 245 MFS 2.6.33.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 244 459,472

246 246 MFS 2.6.33.4 Manufacturing of Plant 200 days Sat 15/5/21 Tue 30/11/21 Sat 15/5/21 Tue 30/11/21 Mon 26/9/... Fri 11/3/22 0 days 459,472 247

247 247 MFS, FAT 2.6.33.5 Factory Acceptance Test of Plant (to be witnessed by PM) 40 days Wed 1/12/21 Sun 9/1/22 Wed 1/12/21 Sun 9/1/22 Sat 5/11/22 Tue 27/9/22 0 days 246 248

248 248 MFS 2.6.33.6 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 20/12/... Sun 6/11/22 17 days 247 695

249 249 MFS 2.6.34 MFS - air scour blowers, C11, ref. EQT040 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Fri 25/3/22 Mon 2/12/... 30 days

250 250 MFS 2.6.34.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 251

251 251 MFS 2.6.34.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 250 252

252 252 MFS 2.6.34.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 251 459,472

253 253 MFS 2.6.34.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Tue 8/2/22 Mon 14/6/... 0 days 459,472 254

254 254 MFS 2.6.34.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Fri 25/3/22 Wed 9/2/22 17 days 253 696,721

255 255 MFS 2.6.35 MFS - permeate pumps, C11, ref. EQT024 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 23/6/22 Mon 2/12/... 107 days 697

256 256 MFS 2.6.35.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 257

257 257 MFS 2.6.35.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 256 258

258 258 MFS 2.6.35.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 257 459,472

259 259 MFS 2.6.35.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 9/5/22 Sun 12/9/21 0 days 459,472 260

260 260 MFS 2.6.35.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 23/6/22 Tue 10/5/22 120 days 259

261 261 MFS 2.6.36 MFS - compressed air system, C11, ref. EQT029 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 21/9/23 Mon 2/12/... 575 days

262 262 MFS 2.6.36.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 263

263 263 MFS 2.6.36.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 262 264

264 264 MFS 2.6.36.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 263 459,472

265 265 MFS 2.6.36.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sun 14/1/24 Sat 20/5/23 0 days 459,472 266

266 266 MFS 2.6.36.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Wed 28/2/... Mon 15/1/... 267 days 265 722

267 267 MFS 2.6.37 MFS - instrumentation, C11, ref. EQT035 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Mon 20/1... Mon 2/12/... 635 days

268 268 MFS 2.6.37.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 269

269 269 MFS 2.6.37.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 268 270

270 270 MFS 2.6.37.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 269 459,472

271 271 MFS 2.6.37.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Thu 14/3/24 Wed 19/7/... 0 days 459,472 272

272 272 MFS 2.6.37.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sun 28/4/24 Fri 15/3/24 327 days 271 723

273 273 MFS 2.6.38 MFS - chemical storage tanks, C11, ref. EQT025 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 19/1/23 Mon 2/12/... 17 days 701

274 274 MFS 2.6.38.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 275

275 275 MFS 2.6.38.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 274 276

276 276 MFS 2.6.38.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 275 459,472

277 277 MFS 2.6.38.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 5/12/... Sun 10/4/22 0 days 459,472 278

278 278 MFS 2.6.38.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 19/1/23 Tue 6/12/22 330 days 277

279 279 MFS 2.6.39 MFS - chemical dosing pumps, C11, ref. EQT026 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 19/1/23 Mon 2/12/... 330 days

280 280 MFS 2.6.39.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 281

281 281 MFS 2.6.39.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 280 282

282 282 MFS 2.6.39.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 281 459,472

283 283 MFS 2.6.39.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 5/12/... Sun 10/4/22 0 days 459,472 284

284 284 MFS 2.6.39.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 19/1/23 Tue 6/12/22 17 days 283 702

285 285 MFS 2.6.40 MFS - return activated sludge pumps (Marking Scheme Approach), ref. EQT010 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Thu 23/6/22 Mon 2/12/... 120 days

286 286 MFS 2.6.40.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 287

287 287 MFS 2.6.40.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 286 288

288 288 MFS 2.6.40.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 287 459,472

289 289 MFS 2.6.40.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Mon 9/5/22 Sun 12/9/21 0 days 459,472 290
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290 290 MFS 2.6.40.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Thu 23/6/22 Tue 10/5/22 107 days 289 698

291 291 MFS 2.6.41 MFS - membrane tank drain pumps, C11, ref. EQT009 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Sun 7/8/22 Mon 2/12/... 165 days

292 292 MFS 2.6.41.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 293

293 293 MFS 2.6.41.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 292 294

294 294 MFS 2.6.41.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 293 459,472

295 295 MFS 2.6.41.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Thu 23/6/22 Wed 27/10... 0 days 459,472 296

296 296 MFS 2.6.41.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sun 7/8/22 Fri 24/6/22 17 days 295 699

297 297 MFS 2.6.42 Plant Service Water System - booster pumps, C11, ref. EQT030 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 20/12... Mon 2/12/... 300 days

298 298 MFS 2.6.42.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 299

299 299 MFS 2.6.42.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 298 300

300 300 MFS 2.6.42.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 299 459,472

301 301 MFS 2.6.42.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 5/11/22 Fri 11/3/22 0 days 459,472 302

302 302 MFS 2.6.42.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 20/12/... Sun 6/11/22 17 days 301 703

303 303 MFS 2.6.43 Plant Service Water System - hydro-pneumatic pressure tanks, C11, ref. EQT030 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Tue 20/12... Mon 2/12/... 300 days

304 304 MFS 2.6.43.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 305

305 305 MFS 2.6.43.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 304 306

306 306 MFS 2.6.43.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 305 459,472

307 307 MFS 2.6.43.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Sat 5/11/22 Fri 11/3/22 0 days 459,472 308

308 308 MFS 2.6.43.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Tue 20/12/... Sun 6/11/22 17 days 307 703

309 309 DOU 2.6.44 DOU - biotrickling filter (DOU No. 1), C11, ref. EQT028 815 days Mon 2/12/19 Wed 23/2/22 Mon 2/12/19 Wed 23/2/22 Sat 29/7/23 Mon 2/12/... 521 days

310 310 DOU 2.6.44.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 311

311 311 DOU 2.6.44.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 310 312

312 312 DOU 2.6.44.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 311 459,472

313 313 DOU 2.6.44.4 Manufacturing and Factory Acceptance Test of Plant 240 days Sat 15/5/21 Sun 9/1/22 Sat 15/5/21 Sun 9/1/22 Wed 21/6/... Tue 25/10/... 0 days 459,472 314

314 314 DOU 2.6.44.5 Shipping and Delivery of Plant to site 45 days Mon 10/1/22 Wed 23/2/22 Mon 10/1/22 Wed 23/2/22 Sat 5/8/23 Thu 22/6/23 129 days 313 800

315 315 DOU 2.6.45 DOU - activated carbon filter (DOU No. 2A, No. 3A, No. 3B), C11, ref. EQT028 875 days Mon 2/12/19 Sun 24/4/22 Mon 2/12/19 Sun 24/4/22 Sat 29/7/23 Mon 2/12/... 461 days

316 316 DOU 2.6.45.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 317

317 317 DOU 2.6.45.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 316 318

318 318 DOU 2.6.45.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 317 459,472

319 319 DOU 2.6.45.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Wed 21/6/... Fri 26/8/22 0 days 459,472 320

320 320 DOU 2.6.45.5 Shipping and Delivery of Plant to site 45 days Fri 11/3/22 Sun 24/4/22 Fri 11/3/22 Sun 24/4/22 Sat 5/8/23 Thu 22/6/23 98 days 319 806,811,816

321 321 DOU 2.6.46 DOU - FRP air ductwork, C11 875 days Mon 2/12/19 Sun 24/4/22 Mon 2/12/19 Sun 24/4/22 Sat 29/7/23 Mon 2/12/... 0 days

322 322 DOU 2.6.46.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 323

323 323 DOU 2.6.46.2 Invitation of quotations for purchasing package 60 days Sat 30/5/20 Tue 28/7/20 Sat 30/5/20 Tue 28/7/20 Tue 28/7/20 Sat 30/5/20 0 days 322 324

324 324 DOU 2.6.46.3 Acceptance of conforming quotation 30 days Wed 29/7/20 Thu 27/8/20 Wed 29/7/20 Thu 27/8/20 Thu 27/8/20 Wed 29/7/... 0 days 323 459,472

325 325 DOU 2.6.46.4 Manufacturing and Factory Acceptance Test of Plant 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Wed 21/6/... Fri 26/8/22 0 days 459,472 326

326 326 DOU 2.6.46.5 Shipping and Delivery of Plant to site 45 days Fri 11/3/22 Sun 24/4/22 Fri 11/3/22 Sun 24/4/22 Sat 5/8/23 Thu 22/6/23 69 days 325 802,807,812,818

327 327 Filter Plates 2.6.47 Mis - new replacement filter plates and provision of filter cloths, C11, ref. EQT038 540 days Mon 2/12/19 Mon 24/5/21 Mon 2/12/19 Mon 24/5/21 Wed 23/6/... Mon 2/12/... 30 days

328 328 Filter Plates 2.6.47.1 Submission for acceptance of purchasing package 180 days Mon 2/12/19 Fri 29/5/20 Mon 2/12/19 Fri 29/5/20 Fri 29/5/20 Mon 2/12/... 0 days 6,2 329

329 329 Filter Plates 2.6.47.2 Invitation of quotations for purchasing package 30 days Sat 30/5/20 Sun 28/6/20 Sat 30/5/20 Sun 28/6/20 Tue 30/6/20 Mon 1/6/20 0 days 328 330

330 330 Filter Plates 2.6.47.3 Acceptance of conforming quotation 30 days Mon 29/6/20 Tue 28/7/20 Mon 29/6/20 Tue 28/7/20 Thu 30/7/20 Wed 1/7/20 0 days 329 529

331 331 Filter Plates 2.6.47.4 Manufacturing and Factory Acceptance Test of Plant 210 days Sat 12/9/20 Fri 9/4/21 Sat 12/9/20 Fri 9/4/21 Sun 9/5/21 Mon 12/10... 0 days 529 332

332 332 Filter Plates 2.6.47.5 Shipping and Delivery of Plant to site 45 days Sat 10/4/21 Mon 24/5/21 Sat 10/4/21 Mon 24/5/21 Wed 23/6/... Mon 10/5/... 0 days 331 939

333 333 Filter Press 2.6.48 Mis - membrane filter press system (Cancelled, PPMI-005, to be removed) 540 days Mon 2/12/19 Mon 24/5/21 Mon 2/12/19 Mon 24/5/21 Mon 24/5/... Mon 2/12/... 0 days

334 334 Filter Press 2.6.48.1 Submission for acceptance of purchasing package 120 days Mon 2/12/19 Mon 30/3/20 Mon 2/12/19 Mon 30/3/20 Mon 30/3/... Mon 2/12/... 0 days 6,2 335

335 335 Filter Press 2.6.48.2 Invitation of quotations for purchasing package 60 days Tue 31/3/20 Fri 29/5/20 Tue 31/3/20 Fri 29/5/20 Fri 29/5/20 Tue 31/3/20 0 days 334 336

336 336 Filter Press 2.6.48.3 Acceptance of conforming quotation 30 days Sat 30/5/20 Sun 28/6/20 Sat 30/5/20 Sun 28/6/20 Sun 28/6/20 Sat 30/5/20 0 days 335 528

337 337 Filter Press 2.6.48.4 Manufacturing and Factory Acceptance Test of Plant 240 days Thu 13/8/20 Fri 9/4/21 Thu 13/8/20 Fri 9/4/21 Fri 9/4/21 Thu 13/8/20 0 days 528 338

338 338 Filter Press 2.6.48.5 Shipping and Delivery of Plant to site 45 days Sat 10/4/21 Mon 24/5/21 Sat 10/4/21 Mon 24/5/21 Mon 24/5/... Sat 10/4/21 0 days 337 923
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339 339 PST No. 4 & No. 6 2.6.49 Mis - replacement of PST no. 4 and no. 6, C11, ref. EQT037 414 days Mon 2/12/19 Mon 18/1/21 Mon 2/12/19 Mon 18/1/21 Thu 11/2/21 Mon 2/12/... 24 days

340 340 PST No. 4 & No. 6 2.6.49.1 Submission for acceptance of purchasing package 90 days Mon 2/12/19 Sat 29/2/20 Mon 2/12/19 Sat 29/2/20 Mon 2/3/20 Mon 2/12/... 0 days 6,2 341

341 341 PST No. 4 & No. 6 2.6.49.2 Invitation of quotations for purchasing package 30 days Sun 1/3/20 Mon 30/3/20 Sun 1/3/20 Mon 30/3/20 Wed 1/4/20 Mon 2/3/20 0 days 340 342

342 342 PST No. 4 & No. 6 2.6.49.3 Acceptance of conforming quotation 14 days Tue 31/3/20 Mon 13/4/20 Tue 31/3/20 Mon 13/4/20 Wed 15/4/... Wed 1/4/20 0 days 341 526

343 343 PST No. 4 & No. 6 2.6.49.4 Manufacturing and Factory Acceptance Test of Plant 100 days Fri 11/9/20 Sat 19/12/20 Fri 11/9/20 Sat 19/12/20 Tue 12/1/21 Mon 5/10/... 0 days 526 344

344 344 PST No. 4 & No. 6 2.6.49.5 Shipping and Delivery of Plant to site 30 days Sun 20/12/20 Mon 18/1/21 Sun 20/12/20 Mon 18/1/21 Thu 11/2/21 Wed 13/1/... 21 days 343 896

345 345 Temp Filtrate 2.6.50 Mis - filtrate lift pumps and filtrate transfer pumps, C11, ref. EQT011 292 days Mon 2/3/20 Fri 18/12/20 Mon 2/3/20 Fri 18/12/20 Mon 18/1/... Mon 2/3/20 31 days

346 346 Temp Filtrate 2.6.50.1 Submission for acceptance of purchasing package 29 days Mon 2/3/20 Mon 30/3/20 Mon 2/3/20 Mon 30/3/20 Mon 30/3/... Mon 2/3/20 0 days 347

347 347 Temp Filtrate 2.6.50.2 Invitation of quotations for purchasing package 30 days Tue 31/3/20 Wed 29/4/20 Tue 31/3/20 Wed 29/4/20 Wed 29/4/... Tue 31/3/20 0 days 346 348

348 348 Temp Filtrate 2.6.50.3 Acceptance of conforming quotation and acceptance for Manufacture 14 days Thu 30/4/20 Wed 13/5/20 Thu 30/4/20 Wed 13/5/20 Wed 13/5/... Thu 30/4/20 0 days 347 530,349

349 349 Temp Filtrate 2.6.50.4 Manufacturing and Factory Acceptance Test of Plant 174 days Thu 14/5/20 Tue 3/11/20 Thu 14/5/20 Tue 3/11/20 Fri 4/12/20 Sun 14/6/20 0 days 348 350

350 350 Temp Filtrate 2.6.50.5 Shipping and Delivery of Plant to site 45 days Wed 4/11/20 Fri 18/12/20 Wed 4/11/20 Fri 18/12/20 Mon 18/1/... Sat 5/12/20 30 days 349 884

351 351 PV 2.6.51 Mis - pv system, C11, ref. EQT041 314 days Wed 1/7/20 Mon 10/5/21 Wed 1/7/20 Mon 10/5/21 Wed 24/5/... Fri 15/7/22 744 days

352 352 PV 2.6.51.1 Submission for acceptance of purchasing package 180 days Wed 1/7/20 Sun 27/12/20 Wed 1/7/20 Sun 27/12/20 Tue 14/6/22 Fri 17/12/21 0 days 353

353 353 PV 2.6.51.2 Invitation of quotations for purchasing package 30 days Mon 28/12/20 Tue 26/1/21 Mon 28/12/20 Tue 26/1/21 Thu 9/2/23 Wed 11/1/... 0 days 352 354

354 354 PV 2.6.51.3 Acceptance of conforming quotation 14 days Wed 27/1/21 Tue 9/2/21 Wed 27/1/21 Tue 9/2/21 Thu 23/2/23 Fri 10/2/23 0 days 353 355

355 355 PV 2.6.51.4 Commencement of Design Work 90 days Wed 10/2/21 Mon 10/5/21 Wed 10/2/21 Mon 10/5/21 Wed 24/5/... Fri 24/2/23 601 days 354 679,678

356 356 2.7 Subletting of major sub-contract works 890 days Mon 2/12/19 Mon 9/5/22 Mon 2/12/19 Mon 9/5/22 Wed 14/6/... Mon 2/12/... 401 days 6,2

357 357 2.7.1 Planned Completion Date for Procurement of major plant and materials 0 days Thu 12/8/21 Thu 12/8/21 Thu 12/8/21 Thu 12/8/21 Thu 12/8/21 Thu 12/8/21 0 days 6SS+620 days,2SS+620 days

358 358 BEAM 2.7.2 General - Independent BEAM Plus Consultant (04SC007) 150 days Wed 1/1/20 Fri 29/5/20 Wed 1/1/20 Fri 29/5/20 Fri 29/5/20 Wed 1/1/20 0 days

359 359 BEAM 2.7.2.1 Submission for acceptance of proposed Independent BEAM Plus Consultant 60 edays Wed 1/1/20 Sun 1/3/20 Wed 1/1/20 Sun 1/3/20 Sun 1/3/20 Wed 1/1/20 0 edays 6SS+30 edays,2SS+30 edays360

360 360 BEAM 2.7.2.2 Acceptance of proposed Independent BEAM Plus Consultant 14 edays Sun 1/3/20 Sun 15/3/20 Sun 1/3/20 Sun 15/3/20 Sun 15/3/20 Sun 1/3/20 0 edays 359 361

361 361 BEAM 2.7.2.3 Engagement with an Independent BEAM Plus Consultant 7 days Sun 15/3/20 Sat 21/3/20 Sun 15/3/20 Sat 21/3/20 Sat 21/3/20 Sun 15/3/20 0 days 360 362

362 362 BEAM 2.7.2.4 Latest Date for engagement with an independent BEAM Plus Consultant 0 days Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 0 days 6SS+180 days,361,2SS+180 days

363 363 Model 2.7.3 General - Conduction of Pump sump physical model test 195 days Fri 15/5/20 Wed 25/11/20 Fri 15/5/20 Wed 25/11/20 Wed 25/11... Fri 15/5/20 0 days

364 364 Model 2.7.3.1 Submission for acceptance of proposed hydraulic laboratory to conduct the test 7 edays Fri 15/5/20 Fri 22/5/20 Fri 15/5/20 Fri 22/5/20 Fri 22/5/20 Fri 15/5/20 0 edays 6SS+30 edays,2SS+30 edays365

365 365 Model 2.7.3.2 Invitation to quotations for provision of service 7 edays Fri 22/5/20 Fri 29/5/20 Fri 22/5/20 Fri 29/5/20 Fri 29/5/20 Fri 22/5/20 0 edays 364 366

366 366 Model 2.7.3.3 Acceptance of proposed hydraulic laboratory 6 days Fri 29/5/20 Wed 3/6/20 Fri 29/5/20 Wed 3/6/20 Wed 3/6/... Fri 29/5/20 0 days 365 368,367

367 367 Model 2.7.3.4 Commencement of detailed proposal and conduction of test 175 days Thu 4/6/20 Wed 25/11/20 Thu 4/6/20 Wed 25/11/20 Wed 25/11... Thu 4/6/20 0 days 366

368 368 Model 2.7.3.5 Latest Date for engagement with an hydraulic laboratory 0 days Fri 5/6/20 Fri 5/6/20 Fri 5/6/20 Fri 5/6/20 Fri 5/6/20 Fri 5/6/20 0 days 366

369 369 ICE 2.7.4 General - Independent Checking Engineer (04SC004) 90 days Wed 1/1/20 Mon 30/3/20 Wed 1/1/20 Mon 30/3/20 Mon 30/3/... Wed 1/1/20 0 days

370 370 ICE 2.7.4.1 Submission for acceptance of proposed Independent Checking Engineer 60 edays Wed 1/1/20 Sun 1/3/20 Wed 1/1/20 Sun 1/3/20 Sun 1/3/20 Wed 1/1/20 0 edays 6SS+30 edays,2SS+30 edays371

371 371 ICE 2.7.4.2 Acceptance of proposed Independent Checking Engineer 14 edays Sun 1/3/20 Sun 15/3/20 Sun 1/3/20 Sun 15/3/20 Tue 24/3/20 Sun 1/3/20 0 edays 370 372

372 372 ICE 2.7.4.3 Engagement with an Independent Checking Engineer 7 days Sun 15/3/20 Sat 21/3/20 Sun 15/3/20 Sat 21/3/20 Mon 30/3/... Tue 24/3/20 9 days 371 373

373 373 ICE 2.7.4.4 Latest Date for engagement with an ICE 0 days Mon 30/3/20 Mon 30/3/20 Mon 30/3/20 Mon 30/3/20 Mon 30/3/... Mon 30/3/... 0 days 6SS+120 days,372,2SS+120 days

374 374 LA 2.7.5 General - Lifting Appliances (04SC008) 695 days Wed 1/1/20 Thu 25/11/21 Wed 1/1/20 Thu 25/11/21 Wed 5/4/23 Wed 1/1/20 496 days

375 375 LA 2.7.5.1 Submission for acceptance of subcontract works package 90 edays Wed 1/1/20 Tue 31/3/20 Wed 1/1/20 Tue 31/3/20 Tue 31/3/20 Wed 1/1/20 0 edays 6SS+30 edays,2SS+30 edays376

376 376 LA 2.7.5.2 Invitation of tender for subcontract works 45 edays Tue 31/3/20 Fri 15/5/20 Tue 31/3/20 Fri 15/5/20 Fri 15/5/20 Tue 31/3/20 0 edays 375 377

377 377 LA 2.7.5.3 Acceptance of conforming tender 14 edays Fri 15/5/20 Fri 29/5/20 Fri 15/5/20 Fri 29/5/20 Sun 27/9/20 Fri 15/5/20 0 edays 376 378

378 378 LA 2.7.5.4 Sub-contract work commencement date 0 days Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 Fri 29/5/20 Sun 27/9/20 Sun 27/9/20 101 days 377 472

379 379 LA 2.7.5.5 Manufacturing and Factory Acceptance Test of Plant 150 days Sat 15/5/21 Mon 11/10/21 Sat 15/5/21 Mon 11/10/21 Tue 14/2/23 Sun 18/9/22 0 days 459,472 380

380 380 LA 2.7.5.6 Shipping and Delivery of Plant to site 45 days Tue 12/10/21 Thu 25/11/21 Tue 12/10/21 Thu 25/11/21 Fri 31/3/23 Wed 15/2/... 62 days 379 547,599,646,687,711

381 381 Mech 2.7.6 General - Mechanical Installations 120 days Mon 2/11/20 Mon 1/3/21 Mon 2/11/20 Mon 1/3/21 Mon 1/3/21 Wed 18/11... 0 days

382 382 Mech 2.7.6.1 Submission for acceptance of subcontract works package 60 days Mon 2/11/20 Thu 31/12/20 Mon 2/11/20 Thu 31/12/20 Sat 16/1/21 Wed 18/11... 0 days 383

383 383 Mech 2.7.6.2 Invitation of tender for subcontract works 30 days Fri 1/1/21 Sat 30/1/21 Fri 1/1/21 Sat 30/1/21 Mon 15/2/... Sun 17/1/21 0 days 382 384

384 384 Mech 2.7.6.3 Acceptance of conforming tender 14 days Sun 31/1/21 Sat 13/2/21 Sun 31/1/21 Sat 13/2/21 Mon 1/3/21 Tue 16/2/21 16 days 383 385

385 385 Mech 2.7.6.4 Sub-contract work commencement date 0 days Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 0 days 384

386 386 Elec 2.7.7 General - Electrical Installations 120 days Mon 2/11/20 Mon 1/3/21 Mon 2/11/20 Mon 1/3/21 Mon 1/3/21 Tue 17/11... 0 days

387 387 Elec 2.7.7.1 Submission for acceptance of subcontract works package 60 edays Mon 2/11/20 Fri 1/1/21 Mon 2/11/20 Fri 1/1/21 Sat 16/1/21 Tue 17/11/... 0 edays 388
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388 388 Elec 2.7.7.2 Invitation of tender for subcontract works 30 edays Fri 1/1/21 Sun 31/1/21 Fri 1/1/21 Sun 31/1/21 Mon 15/2/... Sat 16/1/21 0 edays 387 389

389 389 Elec 2.7.7.3 Acceptance of conforming tender 14 edays Sun 31/1/21 Sun 14/2/21 Sun 31/1/21 Sun 14/2/21 Mon 1/3/21 Mon 15/2/... 15.38 edays 388 390

390 390 Elec 2.7.7.4 Sub-contract work commencement date 0 days Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 0 days 389

391 391 SCADA, CMMS, PMS, IDMS 2.7.8 General - Facility Computerised Systems (SCADA, CMMS, PMS, IDMS) 732 days Fri 8/5/20 Mon 9/5/22 Fri 8/5/20 Mon 9/5/22 Wed 14/6/... Fri 8/5/20 401 days

392 392 SCADA 2.7.8.1 Submission for acceptance of subcontract works package 60 edays Fri 8/5/20 Tue 7/7/20 Fri 8/5/20 Tue 7/7/20 Wed 15/7/... Fri 8/5/20 0 edays 393

393 393 SCADA 2.7.8.2 Invitation of tender for subcontract works 30 edays Tue 7/7/20 Thu 6/8/20 Tue 7/7/20 Thu 6/8/20 Fri 14/8/20 Wed 15/7/... 0 edays 392 394

394 394 SCADA 2.7.8.3 Acceptance of conforming tender 14 edays Thu 6/8/20 Thu 20/8/20 Thu 6/8/20 Thu 20/8/20 Fri 28/8/20 Fri 14/8/20 0 edays 393 395

395 395 SCADA 2.7.8.4 Sub-contract work commencement date 0 days Thu 20/8/20 Thu 20/8/20 Thu 20/8/20 Thu 20/8/20 Fri 28/8/20 Fri 28/8/20 8 days 394 459,472

396 396 SCADA 2.7.8.5 Manufacturing of Plant, PLC for IW 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Wed 22/3/... Fri 27/5/22 0 days 459,472 397

397 397 SCADA, FAT 2.7.8.6 Factory Acceptance Test of Plant, PLC for IW (To be witnessed by PM) 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sun 21/5/23 Thu 23/3/23 87 days 396 577,624,665,733,582

398 398 SCADA 2.7.8.7 Manufacturing of Plant, PLC for PST 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Tue 7/3/23 Thu 12/5/22 0 days 459,472 399

399 399 SCADA, FAT 2.7.8.8 Factory Acceptance Test of Plant, PLC for PST (To be witnessed by PM) 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Sat 6/5/23 Wed 8/3/23 221 days 398 577,624,665,733,629

400 400 SCADA 2.7.8.9 Manufacturing of Plant, PLC for BR2A &B 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Mon 30/1/... Wed 6/4/22 0 days 459,472 401

401 401 SCADA, FAT 2.7.8.10 Factory Acceptance Test of Plant, PLC for BR2A &B (To be witnessed by PM) 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Fri 31/3/23 Tue 31/1/23 47 days 400 577,624,665,733,737

402 402 SCADA 2.7.8.11 Manufacturing of Plant, PLC for MFB2 300 days Sat 15/5/21 Thu 10/3/22 Sat 15/5/21 Thu 10/3/22 Sun 7/5/23 Tue 12/7/22 0 days 459,472 403

403 403 SCADA, FAT 2.7.8.12 Factory Acceptance Test of Plant, PLC for MFB2 (To be witnessed by PM) 60 days Fri 11/3/22 Mon 9/5/22 Fri 11/3/22 Mon 9/5/22 Thu 6/7/23 Mon 8/5/23 47 days 402 577,624,665,733,739

404 404 BS 2.7.9 General - Building Services Installations 119 days Mon 2/11/20 Mon 1/3/21 Mon 2/11/20 Mon 1/3/21 Mon 1/3/21 Tue 17/11... 0 days

405 405 BS 2.7.9.1 Submission for acceptance of subcontract works package 60 edays Mon 2/11/20 Fri 1/1/21 Mon 2/11/20 Fri 1/1/21 Sat 16/1/21 Tue 17/11/... 0 edays 406

406 406 BS 2.7.9.2 Invitation of tender for subcontract works 30 edays Fri 1/1/21 Sun 31/1/21 Fri 1/1/21 Sun 31/1/21 Mon 15/2/... Sat 16/1/21 0 edays 405 407

407 407 BS 2.7.9.3 Acceptance of conforming tender 14 edays Sun 31/1/21 Sun 14/2/21 Sun 31/1/21 Sun 14/2/21 Mon 1/3/21 Mon 15/2/... 15 edays 406 408

408 408 BS 2.7.9.4 Sub-contract work commencement date 0 days Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 0 days 407

409 409 MVAC 2.7.10 General - Mechanical Ventilation and Air Conditioning Installation 119 days Mon 2/11/20 Mon 1/3/21 Mon 2/11/20 Mon 1/3/21 Mon 1/3/21 Tue 17/11... 0 days

410 410 MVAC 2.7.10.1 Submission for acceptance of subcontract works package 60 days Mon 2/11/20 Thu 31/12/20 Mon 2/11/20 Thu 31/12/20 Fri 15/1/21 Tue 17/11/... 0 days 411

411 411 MVAC 2.7.10.2 Invitation of tender for subcontract works 30 edays Thu 31/12/20 Sat 30/1/21 Thu 31/12/20 Sat 30/1/21 Mon 15/2/... Sat 16/1/21 0.63 edays 410 412

412 412 MVAC 2.7.10.3 Acceptance of conforming tender 14 days Sun 31/1/21 Sat 13/2/21 Sun 31/1/21 Sat 13/2/21 Sun 28/2/21 Mon 15/2/... 15 days 411 413

413 413 MVAC 2.7.10.4 Sub-contract work commencement date 0 days Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 Mon 1/3/21 0 days 412

414 414 Genset 2.7.11 General - Emergency Power Generator Set (04SC006) 104 days Wed 1/7/20 Tue 13/10/20 Wed 1/7/20 Tue 13/10/20 Fri 5/2/21 Wed 1/7/20 115 days

415 415 Genset 2.7.11.1 Submission for acceptance of subcontract works package 60 edays Wed 1/7/20 Sun 30/8/20 Wed 1/7/20 Sun 30/8/20 Sun 30/8/20 Wed 1/7/20 0 edays 416

416 416 Genset 2.7.11.2 Invitation of tender for subcontract works 30 edays Sun 30/8/20 Tue 29/9/20 Sun 30/8/20 Tue 29/9/20 Tue 29/9/20 Sun 30/8/20 0 edays 415 417

417 417 Genset 2.7.11.3 Acceptance of conforming tender 14 edays Tue 29/9/20 Tue 13/10/20 Tue 29/9/20 Tue 13/10/20 Fri 5/2/21 Tue 29/9/20 0 edays 416 418

418 418 Genset 2.7.11.4 Sub-contract work commencement date 0 days Tue 13/10/20 Tue 13/10/20 Tue 13/10/20 Tue 13/10/20 Fri 5/2/21 Fri 5/2/21 0 days 417 826,535

419 419 Pb 2.7.12 General - Plumbing Installation 74 days Fri 1/5/20 Tue 14/7/20 Fri 1/5/20 Tue 14/7/20 Sun 2/1/22 Fri 1/5/20 537 days

420 420 Pb 2.7.12.1 Submission for acceptance of subcontract works package 30 edays Fri 1/5/20 Sun 31/5/20 Fri 1/5/20 Sun 31/5/20 Thu 25/11/... Fri 1/5/20 0 edays 6SS+30 edays,2SS+30 edays421

421 421 Pb 2.7.12.2 Invitation of tender for subcontract works 30 edays Sun 31/5/20 Tue 30/6/20 Sun 31/5/20 Tue 30/6/20 Sun 26/12/... Fri 26/11/21 0 edays 420 422

422 422 Pb 2.7.12.3 Acceptance of conforming tender 14 edays Tue 30/6/20 Tue 14/7/20 Tue 30/6/20 Tue 14/7/20 Sun 9/1/22 Sun 26/12/... 0 edays 421 423

423 423 Pb 2.7.12.4 Sub-contract work commencement date 0 days Tue 14/7/20 Tue 14/7/20 Tue 14/7/20 Tue 14/7/20 Sun 9/1/22 Sun 9/1/22 0 days 422 858

424 424 FSI 2.7.13 General - Fire Services Installation 123 days Fri 1/5/20 Tue 1/9/20 Fri 1/5/20 Tue 1/9/20 Tue 23/8/22 Fri 1/5/20 721 days

425 425 FSI 2.7.13.1 Submission for acceptance of subcontract works package 60 days Fri 1/5/20 Mon 29/6/20 Fri 1/5/20 Mon 29/6/20 Sat 9/7/22 Fri 1/5/20 0 days 426

426 426 FSI 2.7.13.2 Invitation of tender for subcontract works 30 days Tue 30/6/20 Wed 29/7/20 Tue 30/6/20 Wed 29/7/20 Mon 8/8/22 Sun 10/7/22 0 days 425 427

427 427 FSI 2.7.13.3 Acceptance of conforming tender 14 days Thu 30/7/20 Wed 12/8/20 Thu 30/7/20 Wed 12/8/20 Mon 22/8/... Tue 9/8/22 19 days 426 428

428 428 FSI 2.7.13.4 Sub-contract work commencement date 0 days Tue 1/9/20 Tue 1/9/20 Tue 1/9/20 Tue 1/9/20 Tue 23/8/22 Tue 23/8/22 0 days 427 841

429 429 Earth 2.7.14 General - Earthing and Lightning Protection System 91 days Thu 2/7/20 Thu 1/10/20 Thu 2/7/20 Thu 1/10/20 Tue 20/4/21 Fri 5/2/21 201 days

430 430 Earth 2.7.14.1 Submission for acceptance of subcontract works package 30 edays Thu 2/7/20 Sat 1/8/20 Thu 2/7/20 Sat 1/8/20 Sun 7/3/21 Fri 5/2/21 0 edays 431

431 431 Earth 2.7.14.2 Invitation of tender for subcontract works 30 edays Sat 1/8/20 Mon 31/8/20 Sat 1/8/20 Mon 31/8/20 Tue 6/4/21 Sun 7/3/21 0 edays 430 432

432 432 Earth 2.7.14.3 Acceptance of conforming tender 14 edays Mon 31/8/20 Mon 14/9/20 Mon 31/8/20 Mon 14/9/20 Tue 20/4/21 Tue 6/4/21 17 edays 431 433

433 433 Earth 2.7.14.4 Sub-contract work commencement date 0 days Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 Thu 1/10/20 Tue 20/4/21 Tue 20/4/21 0 days 432 531

434 434 CCTV 2.7.15 General - CCTV Installation 294 days Mon 1/6/20 Sun 21/3/21 Mon 1/6/20 Sun 21/3/21 Sun 21/3/21 Mon 1/6/20 0 days

435 435 CCTV 2.7.15.1 Submission for acceptance of subcontract works package 30 edays Mon 1/6/20 Wed 1/7/20 Mon 1/6/20 Wed 1/7/20 Wed 1/7/20 Mon 1/6/20 0 edays 436

436 436 CCTV 2.7.15.2 Invitation of tender for subcontract works 30 edays Wed 1/7/20 Fri 31/7/20 Wed 1/7/20 Fri 31/7/20 Fri 31/7/20 Wed 1/7/20 0 edays 435 437
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437 437 CCTV 2.7.15.3 Acceptance of conforming tender 14 edays Fri 31/7/20 Fri 14/8/20 Fri 31/7/20 Fri 14/8/20 Fri 14/8/20 Fri 31/7/20 0 edays 436 438

438 438 CCTV 2.7.15.4 Sub-contract work commencement date 0 days Fri 14/8/20 Fri 14/8/20 Fri 14/8/20 Fri 14/8/20 Fri 14/8/20 Fri 14/8/20 0 days 437 439

439 439 CCTV 2.7.15.5 Design, Procurements and Delivery to Site 220 days Fri 14/8/20 Sun 21/3/21 Fri 14/8/20 Sun 21/3/21 Sun 21/3/21 Fri 14/8/20 0 days 438

440 440 Civil 2.7.16 General - Civil Construction Work for underground pipework 121 days Tue 1/9/20 Thu 31/12/20 Tue 1/9/20 Thu 31/12/20 Thu 31/12... Tue 1/9/20 0 days

441 441 Civil 2.7.16.1 Submission for acceptance of subcontract works package 30 days Tue 1/9/20 Wed 30/9/20 Tue 1/9/20 Wed 30/9/20 Mon 16/11... Tue 1/9/20 0 days 442

442 442 Civil 2.7.16.2 Invitation of tender for subcontract works 30 days Thu 1/10/20 Fri 30/10/20 Thu 1/10/20 Fri 30/10/20 Wed 16/12... Tue 17/11/... 0 days 441 443

443 443 Civil 2.7.16.3 Acceptance of conforming tender 14 days Sat 31/10/20 Fri 13/11/20 Sat 31/10/20 Fri 13/11/20 Wed 30/12... Thu 17/12/... 47 days 442 444

444 444 Civil 2.7.16.4 Sub-contract work commencement date 0 days Thu 31/12/20 Thu 31/12/20 Thu 31/12/20 Thu 31/12/20 Thu 31/12/... Thu 31/12/... 0 days 443

445 445 Temp Filtrate 2.7.17 General - Civil Construction Work for Temp. Filtrate Eq. System 56 days Mon 2/3/20 Sun 26/4/20 Mon 2/3/20 Sun 26/4/20 Tue 28/4/20 Mon 2/3/20 1 day

446 446 Temp Filtrate 2.7.17.1 Submission for acceptance of subcontract works package 21 days Mon 2/3/20 Sun 22/3/20 Mon 2/3/20 Sun 22/3/20 Sun 22/3/20 Mon 2/3/20 0 days 6SS+30 edays,2SS+30 edays447

447 447 Temp Filtrate 2.7.17.2 Invitation of tender for subcontract works 21 days Mon 23/3/20 Sun 12/4/20 Mon 23/3/20 Sun 12/4/20 Sun 12/4/20 Mon 23/3/... 0 days 446 448

448 448 Temp Filtrate 2.7.17.3 Acceptance of conforming tender 14 days Mon 13/4/20 Sun 26/4/20 Mon 13/4/20 Sun 26/4/20 Mon 27/4/... Mon 13/4/... 0 days 447 449

449 449 Temp Filtrate 2.7.17.4 Sub-contract work commencement date 0 days Sun 26/4/20 Sun 26/4/20 Sun 26/4/20 Sun 26/4/20 Tue 28/4/20 Tue 28/4/20 0 days 448 875

450 450 existing genset 2.7.18 Mis - Modification of existing power house 115 days Mon 2/12/19 Wed 25/3/20 Mon 2/12/19 Wed 25/3/20 Wed 25/3/... Mon 2/12/... 0 days 527

451 451 existing genset 2.7.18.1 Submission for acceptance of subcontract works package 90 days Mon 2/12/19 Sat 29/2/20 Mon 2/12/19 Sat 29/2/20 Sat 29/2/20 Mon 2/12/... 0 days 6,2 452

452 452 existing genset 2.7.18.2 Invitation of tender for subcontract works 21 days Sun 1/3/20 Sat 21/3/20 Sun 1/3/20 Sat 21/3/20 Sat 21/3/20 Sun 1/3/20 0 days 451 453

453 453 existing genset 2.7.18.3 Acceptance of conforming tender 3 days Sun 22/3/20 Tue 24/3/20 Sun 22/3/20 Tue 24/3/20 Tue 24/3/20 Sun 22/3/20 0 days 452 454

454 454 existing genset 2.7.18.4 Sub-contract work commencement date 1 day Wed 25/3/20 Wed 25/3/20 Wed 25/3/20 Wed 25/3/20 Wed 25/3/... Wed 25/3/... 0 days 453 527

455 455 2.8 Section 1 - Completion of the design of E&M Works for all works as defined in 
WI_GP Cl. 10.1(a)

485 days Thu 26/3/20 Sat 24/7/21 Thu 26/3/20 Sat 24/7/21 Sat 24/7/21 Thu 26/3/20 1 day 6,2

456 456 IW, PST, BR, MFS,LA,PV,CCTV,PV, DOU,SCADA2.8.1 Section 1 - Latest Completion Date 0 days Sat 24/7/21 Sat 24/7/21 Sat 24/7/21 Sat 24/7/21 Sat 24/7/21 Sat 24/7/21 0 days 6SS+600 edays,525,540,2SS+600 edays

457 457 IW, PST, BR, MFS,LA,PV,CCTV,PV, DOU2.8.2 Key Date KD1A, document submissions Part 1 0 days Fri 6/11/20 Fri 6/11/20 Fri 6/11/20 Fri 6/11/20 Fri 6/11/20 Fri 6/11/20 1 day 6SS+340 edays,460,463,471,536,537,538,539,534,2SS+340 edays,461,462,464,465,466,467,468

458 458 IW, PST, BR, MFS,LA,PV,CCTV,PV, DOU2.8.3 Key Date KD1B, document submissions Part 2 0 days Fri 4/6/21 Fri 4/6/21 Fri 4/6/21 Fri 4/6/21 Fri 4/6/21 Fri 4/6/21 1 day 6SS+550 edays,473,523,524,535,2SS+550 edays,477,474,475,476,478,479,480,481,482,483,484,485,486,487,488,489,490,491,492,493,494,495,496,497,498,499,500,507,509,508,504,505,506,501,502,503,510,511,512,513,514,515,516,517,518,519,520,521,522679

459 459 IW, PST, BR, MFS,LA,PV, DOU, 2.8.4 Document Submissions for design work from formation level up to +8.0 mPD 70 days Fri 28/8/20 Thu 5/11/20 Fri 28/8/20 Thu 5/11/20 Fri 14/5/21 Fri 28/8/20 190 days 36,45,61,67,74,159,165,171,177,183,189,195,201,207,213,219,225,231,237,245,252,258,264,270,276,282,288,294,300,306,312,318,324,395,96,90142,202,208,214,220,226,232,238,68,99,253,259,265,271,277,283,289,295,301,307,379,37,46,52,62,75,154,148,160,166,172,178,184,190,196,313,319,325,540,78,81,84,240,91,246,396,398,400,402,97

460 460 IW 2.8.4.1 Civil and dimensional requirement drawings for Inlet Works No. 1 70 days Fri 28/8/20 Thu 5/11/20 Fri 28/8/20 Thu 5/11/20 Fri 6/11/20 Fri 28/8/20 0 days 104,110,116,123,129,135,141,147,153457

461 461 PST 2.8.4.2 Civil and dimensional requirement drawings for PST No. 1 ~ 4 70 days Fri 28/8/20 Thu 5/11/20 Fri 28/8/20 Thu 5/11/20 Fri 6/11/20 Fri 28/8/20 0 days 104,110,116,123,129,135,141,147,153457

462 462 BR 2.8.4.3 Civil and dimensional requirement drawings for BR No. 2A & 2B 70 days Fri 28/8/20 Thu 5/11/20 Fri 28/8/20 Thu 5/11/20 Fri 6/11/20 Fri 28/8/20 0 days 104,110,116,123,129,135,141,147,153457

463 463 MFS 2.8.4.4 Civil and dimensional requirement drawings for MFB No. 2 60 days Fri 28/8/20 Mon 2/11/20 Fri 28/8/20 Mon 2/11/20 Fri 6/11/20 Fri 28/8/20 3.5 days 104,110,116,123,129,135,141,147,153457

464 464 IW 2.8.4.5 Electrical schematic drawings for Inlet Works No. 1 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 6/11/20 Tue 8/9/20 0 days 457

465 465 PST 2.8.4.6 Electrical schematic drawings for PST No. 1 ~4 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 6/11/20 Tue 8/9/20 0 days 457

466 466 BR 2.8.4.7 Electrical schematic drawings for BR No. 2A & 2B 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 6/11/20 Tue 8/9/20 0 days 457

467 467 MFS 2.8.4.8 Electrical schematic drawings for MFB No. 2 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 6/11/20 Tue 8/9/20 0 days 457

468 468 Temp Chemical 2.8.4.9 Electrical schematic drawings for Temporary Chemical Dosing System 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 6/11/20 Tue 8/9/20 0 days 457

469 469 DOU 2.8.4.10 Electrical schematic drawings for Deodorisation Systems 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 14/5/21 Tue 16/3/... 190 days

470 470 Chemical 2.8.4.11 Electrical schematic drawings for Chemical Systems No. 1 and No. 2 60 days Mon 7/9/20 Thu 5/11/20 Mon 7/9/20 Thu 5/11/20 Fri 14/5/21 Tue 16/3/... 190 days

471 471 IW, PST, BR, MFS,LA,PV, DOU 2.8.4.12 Design Calculations for acceptance 60 days Fri 28/8/20 Mon 2/11/20 Fri 28/8/20 Mon 2/11/20 Fri 6/11/20 Fri 28/8/20 3.5 days 104,110,116,123,129,135,141,147,153457

472 472 IW, PST, BR, MFS, LA,PV,DOU, CCTV,SCADA,Genset2.8.5 Document Submissions for design work above level +8.0 mPD 250 days Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 0 days 378,36,45,61,67,74,159,165,171,177,183,189,195,201,207,213,219,225,231,237,245,252,258,264,270,276,282,288,294,300,306,312,318,324,395,96,90105,111,117,124,130,136,142,202,208,214,220,226,232,238,68,99,253,259,265,271,277,283,289,295,301,307,379,37,46,52,62,75,154,148,160,166,172,178,184,190,196,313,319,325,540,532FS-90 days,826,78,81,84,240,91,246,396,398,400,402,97

473 473 IW, PST, BR, MFS 2.8.5.1 CDS001 - General Design Parameters 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

474 474 IW, PST, BR, MFS 2.8.5.2 CDS002 - Detailed Design for Inlet Works No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

475 475 IW, PST, BR, MFS 2.8.5.3 CDS003 - Detailed Design for Primary Sedimentation Tanks 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

476 476 IW, PST, BR, MFS 2.8.5.4 CDS004 - Detailed Design for Bioreactor 2A and 2B 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

477 477 IW, PST, BR, MFS 2.8.5.5 CDS005 - Detailed Design for Membrane Filtration System, Pumps and 
Membrane Modules

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

478 478 IW, PST, BR, MFS 2.8.5.6 CDS006 - Detailed Design for Chemical Dosing System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

479 479 IW, PST, BR, MFS 2.8.5.7 CDS007-1 - Detailed Design for Deodorisation System, DOU No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

480 480 IW, PST, BR, MFS 2.8.5.8 CDS007-2 - Detailed Design for Deodorisation System, DOU No. 2A 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

481 481 IW, PST, BR, MFS 2.8.5.9 CDS007-3 - Detailed Design for Deodorisation System, DOU No. 3A 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

482 482 IW, PST, BR, MFS 2.8.5.10 CDS008 - Detailed Design for Membrane Filtration System, Air Blowers, Dosing 
Systems etc.

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

483 483 IW, PST, BR, MFS 2.8.5.11 CDS009 - Detailed Design for Plant Service Water System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458
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484 484 IW, PST, BR, MFS 2.8.5.12 CDS012 - Detailed Design for SCADA System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

485 485 IW, PST, BR, MFS 2.8.5.13 CDS13-1 - Detailed Design for CCTV System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

486 486 IW, PST, BR, MFS 2.8.5.14 CDS13-2 - Detailed Design for Gas Detection and Monitoring System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

487 487 IW, PST, BR, MFS 2.8.5.15 CDS14-1 - Detailed Design for Power monitoring system (PMS) 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

488 488 IW, PST, BR, MFS 2.8.5.16 CDS14-2 - Detailed Design for Computerized maintenance and mangement 
(CMMS)

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

489 489 IW, PST, BR, MFS 2.8.5.17 CDS14-3 - Detailed Design for Information and documents management system
(IDMS)

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

490 490 IW, PST, BR, MFS 2.8.5.18 CDS015 - Detailed Design for Underground Pipework Modification and 
Connection with the existing Bioreactor 1, 3 & 4

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

491 491 IW, PST, BR, MFS 2.8.5.19 CDS016 - Detailed Design for Temporary Pumping System for maintaining the 
existing bioreactors 1, 3 and 4 operation

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

492 492 IW, PST, BR, MFS 2.8.5.20 CDS018 - Detailed Design for Flowmeter and Valve Chambers 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

493 493 IW, PST, BR, MFS 2.8.5.21 CDS020 - Electrical Installation Typical Details 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

494 494 IW, PST, BR, MFS 2.8.5.22 CDS021 - Detailed Design for Electrical Installations for Inlet Works No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

495 495 IW, PST, BR, MFS 2.8.5.23 CDS022 - Detailed Design for Electrical Installations for PST No. 1~4 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

496 496 IW, PST, BR, MFS 2.8.5.24 CDS023 - Detailed Design for Electrical Installations for BR No. 2A & 2B 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

497 497 IW, PST, BR, MFS 2.8.5.25 CDS024 - Detailed Design for Electrical Installations for MFB No. 2 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

498 498 IW, PST, BR, MFS 2.8.5.26 CDS025-1 - Detailed Design for LV Switchboards for Inlet Works No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

499 499 IW, PST, BR, MFS 2.8.5.27 CDS025-2 - Detailed Design for LV Switchboards for PST No. 1~4 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

500 500 IW, PST, BR, MFS 2.8.5.28 CDS025-3 - Detailed Design for LV Switchboards for BR 2A and 2B 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

501 501 IW, PST, BR, MFS 2.8.5.29 CDS025-4 - Detailed Design for LV Switchboards for Membrane Filtration 
System

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

502 502 IW, PST, BR, MFS 2.8.5.30 CDS026 - Detailed Design for HV Switchboards 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

503 503 IW, PST, BR, MFS 2.8.5.31 CDS027 - Detailed Design for Electrical Installations for Chemical System No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

504 504 IW, PST, BR, MFS 2.8.5.32 CDS028 - Detailed Design for Electrical Installations for Chemical System No. 2 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

505 505 IW, PST, BR, MFS 2.8.5.33 CDS029 - Detailed Design for Electrical Installations for Temporary Chemical 
System

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

506 506 IW, PST, BR, MFS 2.8.5.34 CDS031 - Detailed Design for MVAC System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

507 507 IW, PST, BR, MFS 2.8.5.35 CDS033 - Detailed Design for Plumbing System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

508 508 IW, PST, BR, MFS 2.8.5.36 CDS034-1 - Detailed Design for Electrical Installations BS at Inlet Works No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

509 509 IW, PST, BR, MFS 2.8.5.37 CDS034-2 - Detailed Design for Electrical Installations BS at PST No. 1~4 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

510 510 IW, PST, BR, MFS 2.8.5.38 CDS034-3 - Detailed Design for Electrical Installations BS at BR No. 2A & 2B 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

511 511 IW, PST, BR, MFS 2.8.5.39 CDS034-4 - Detailed Design for Electrical Installations BS at MFB No. 2 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

512 512 IW, PST, BR, MFS 2.8.5.40 CDS034-5 - Detailed Design for Electrical Installations BS at Chemical Systems 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

513 513 IW, PST, BR, MFS 2.8.5.41 CDS034-6 - Detailed Design for Electrical Installations BS at Emergency 
Generator House, FS and Sprinkler Pump Room, Street Fire Hydrant Pump 
Room

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

514 514 IW, PST, BR, MFS 2.8.5.42 CDS042 - Detailed Design for Lightning Protection System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

515 515 IW, PST, BR, MFS 2.8.5.43 CDS049 - Detailed Design for Fire Services 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

516 516 IW, PST, BR, MFS 2.8.5.44 CDS050-1 - Detailed Design for Lifting Appliances - Inlet Works No. 1 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

517 517 IW, PST, BR, MFS 2.8.5.45 CDS050-2 - Detailed Design for Lifting Appliances - PST No. 1 ~ 4 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

518 518 IW, PST, BR, MFS 2.8.5.46 CDS050-3 - Detailed Design for Lifting Appliances - BR 2A & 2B 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

519 519 IW, PST, BR, MFS 2.8.5.47 CDS050-4 - Detailed Design for Lifting Appliances - MFB No. 2 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

520 520 IW, PST, BR, MFS 2.8.5.48 CDS050-5 - Detailed Design for Lifting Appliances - Temp. Filtrate Eq. System, 
Existing Sludge Press House

250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

521 521 IW, PST, BR, MFS 2.8.5.49 CDS060 - Detailed Design for PV System 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

522 522 IW, PST, BR, MFS 2.8.5.50 CDS061 - Detailed Design for Emergency Generator Set 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 458

523 523 IW, PST, BR, MFS, LA,PV,DOU, CCTV,SCADA2.8.5.51 Plant and Material submissions for acceptance 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 104,110,116,123,129,135,141,147,153458

524 524 IW, PST, BR, MFS, LA,PV,DOU, CCTV,SCADA2.8.5.52 Design Calculations for acceptance 250 edays Sun 6/9/20 Fri 14/5/21 Sun 6/9/20 Fri 14/5/21 Fri 4/6/21 Sun 27/9/20 20.63 edays 104,110,116,123,129,135,141,147,153458

525 525 IW, PST, BR, MFS 2.8.6 Document Submissions for remaining work 445 days Thu 26/3/20 Sun 13/6/21 Thu 26/3/20 Sun 13/6/21 Sun 18/7/21 Thu 26/3/20 0 days 456,540

526 526 PST No. 4 & No. 6 2.8.6.1 Design submissions for retrofitting the existing PST No. 4 and No. 6 150 days Tue 14/4/20 Thu 10/9/20 Tue 14/4/20 Thu 10/9/20 Sun 4/10/20 Tue 14/4/20 0 days 342 343

N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024
2020 2021 2022 2023 2024
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527 527 existing genset 2.8.6.2 Design submissions for E&M installation works of existing power house 30 days Thu 26/3/20 Fri 24/4/20 Thu 26/3/20 Fri 24/4/20 Thu 30/4/20 Thu 26/3/20 0 days 450,454 915

528 528 Filter Press 2.8.6.3 Design submissions for E&M installation works of existing sludge thickening building 45 days Mon 29/6/20 Wed 12/8/20 Mon 29/6/20 Wed 12/8/20 Wed 12/8/... Mon 29/6/... 0 days 336 337

529 529 Filter Plates 2.8.6.4 Design submission for replacement of filter plates 45 edays Tue 28/7/20 Fri 11/9/20 Tue 28/7/20 Fri 11/9/20 Mon 12/10... Tue 28/7/20 0.63 edays 330 331

530 530 Temp Filtrate 2.8.6.5 Design submission for E&M Installation works for temp. filtrate eq. system 45 days Thu 14/5/20 Sat 27/6/20 Thu 14/5/20 Sat 27/6/20 Sun 18/7/21 Fri 4/6/21 386 days 348

531 531 Earth 2.8.6.6 Design Submission for Earthing and Lightning Protection System 90 days Thu 1/10/20 Tue 29/12/20 Thu 1/10/20 Tue 29/12/20 Sun 18/7/21 Tue 20/4/21 201 days 433

532 532 DOU 2.8.6.7 DG Stores Submissions to FSD for approval 120 days Sun 14/2/21 Sun 13/6/21 Sun 14/2/21 Sun 13/6/21 Sun 18/7/21 Sun 21/3/21 35 days 472FS-90 days

533 533 2.8.7 Three-Month Rolling Contractor's Design Submissions 302 days Tue 14/4/20 Tue 9/2/21 Tue 14/4/20 Tue 9/2/21 Fri 4/6/21 Tue 8/9/20 115 days

534 534 2.8.7.1 CDS01 - General Design Parameters 30 days Tue 14/4/20 Wed 13/5/20 Tue 14/4/20 Wed 13/5/20 Fri 6/11/20 Thu 8/10/20 176 days 457

535 535 Genset 2.8.7.2 CDS61 - Emergency Power Generator 120 days Tue 13/10/20 Tue 9/2/21 Tue 13/10/20 Tue 9/2/21 Fri 4/6/21 Fri 5/2/21 114 days 418 458

536 536 2.8.7.3 CDS80-1 - Civil Work Requirements for Inlet Works up to +8.0 mPD 60 days Tue 1/9/20 Fri 30/10/20 Tue 1/9/20 Fri 30/10/20 Fri 6/11/20 Tue 8/9/20 6 days 457

537 537 2.8.7.4 CDS80-2 - Civil Work Requirements for PST up to +8.0 mPD 60 days Tue 1/9/20 Fri 30/10/20 Tue 1/9/20 Fri 30/10/20 Fri 6/11/20 Tue 8/9/20 6 days 457

538 538 2.8.7.5 CDS80-3 - Civil Work Requirements for BR 2A&2B up to +8.0 mPD 60 days Tue 1/9/20 Fri 30/10/20 Tue 1/9/20 Fri 30/10/20 Fri 6/11/20 Tue 8/9/20 6 days 457

539 539 2.8.7.6 CDS80-4 - Civil Work Requirements for MFB no. 2 up to +8.0 mPD 30 days Tue 1/9/20 Wed 30/9/20 Tue 1/9/20 Wed 30/9/20 Fri 6/11/20 Thu 8/10/20 36 days 457

540 540 Risk Allowance 2.8.8 Risk Allowance for completion of Section 1 5 days Mon 14/6/21 Fri 18/6/21 Mon 14/6/21 Fri 18/6/21 Fri 23/7/21 Mon 19/7/... 35 days 525,459,472 456

541 541 2.9 Section 2 - Completion of all works for Inlet Works, PST No. 1~4, BR No. 2A & 2B, 
MFB No. 2, temporary chemical dosing system, deodorisation systems, chemical 
system no. 1 and no. 2, FS and sprinkler pump room, …etc as defined in WI_GP 
10.1(b)

1375 days Tue 14/7/20 Fri 19/4/24 Tue 14/7/20 Fri 19/4/24 Fri 19/4/24 Mon 
20/12/21

1 day 6,2

542 542 IW, PST, BR, MFS,LA,PV,CCTV,PV, DOU,SCADA2.9.1 Section 2 - Latest Completion Date 0 days Fri 19/4/24 Fri 19/4/24 Fri 19/4/24 Fri 19/4/24 Fri 19/4/24 Fri 19/4/24 0 days 6SS+1600 edays,682,868,2SS+1600 edays

543 543 IW, LA, BS,FSI, Elec 2.9.2 Access Date for Portion B-2, Inlet Works No. 1 150 edays Tue 28/6/22 Fri 25/11/22 Tue 28/6/22 Fri 25/11/22 Fri 25/11/22 Tue 28/6/22 0 edays 6SS+939 edays,2SS+939 edays

544 544 IW, LA, BS,FSI, Elec, Others 2.9.3 Tentative Civil Handover Date, Portion B-2, Inlet Works No. 1 1 day Thu 4/8/22 Thu 4/8/22 Thu 4/8/22 Thu 4/8/22 Mon 28/11... Mon 28/11... 0 days 547,545,587FS+120 days,591SS+150 days,592SS+150 days,593SS+180 days,546

545 545 IW, Main 2.9.4 Commencement of E&M Installation at Inlet Works No. 1 530 days Fri 5/8/22 Tue 16/1/24 Fri 5/8/22 Tue 16/1/24 Mon 11/3/... Thu 26/1/23 0 days 544 864

546 546 IW, H&S 2.9.4.1 Provision of Temporary Water Supply, Electricity Supply, Lighting, Welfare 
facilities etc., IW

30 days Fri 5/8/22 Sat 3/9/22 Fri 5/8/22 Sat 3/9/22 Mon 
22/1/24

Sun 
24/12/23

506 days 544

547 547 IW, LA 2.9.4.2 Installation of Lifting Appliances at Inlet Works No. 1 142 days Fri 5/8/22 Sat 24/12/22 Fri 5/8/22 Sat 24/12/22 Fri 25/8/23 Thu 6/4/23 0 days 380,544 557SS+30 days,561,562

548 548 IW, LA 2.9.4.2.1 1/F EOT Crane LA-01-01 SWL 5t 45 days Mon 19/9/22 Wed 2/11/22 Mon 19/9/22 Wed 2/11/22 Fri 18/8/23 Wed 5/7/23 45 days 551,552 556 LA - A x 4~6 men

549 549 IW, LA 2.9.4.2.2 1/F EOT Crane LA-01-02 SWL 5t 45 days Mon 19/9/22 Wed 2/11/22 Mon 19/9/22 Wed 2/11/22 Fri 18/8/23 Wed 5/7/23 45 days 551,552 556 LA - B x 4~6 men

550 550 IW, LA 2.9.4.2.3 1/F EOT Crane LA-01-03 SWL 5t 45 days Mon 19/9/22 Wed 2/11/22 Mon 19/9/22 Wed 2/11/22 Tue 4/7/23 Sun 21/5/23 0 days 551,552 553,554,556 LA - C x 4~6 men

551 551 IW, LA 2.9.4.2.4 UG EOT Crane LA-01-04 SWL 10t 45 days Fri 5/8/22 Sun 18/9/22 Fri 5/8/22 Sun 18/9/22 Sat 20/5/23 Thu 6/4/23 0 days 548,549,550,556LA - A x 4~6 men

552 552 IW, LA 2.9.4.2.5 UG EOT Crane LA-01-05 SWL 10t 45 days Fri 5/8/22 Sun 18/9/22 Fri 5/8/22 Sun 18/9/22 Sat 20/5/23 Thu 6/4/23 0 days 548,549,550,556LA - B x 4~6 men

553 553 IW, LA 2.9.4.2.6 1/F Retractable Crane LA-01-06 SWL 10t 45 days Thu 3/11/22 Sat 17/12/22 Thu 3/11/22 Sat 17/12/22 Fri 18/8/23 Wed 5/7/23 0 days 550 556 LA - C x 4~6 men

554 554 IW, LA 2.9.4.2.7 1/F Mobile A-frame LA-01-07 SWL 2t 45 days Thu 3/11/22 Sat 17/12/22 Thu 3/11/22 Sat 17/12/22 Fri 18/8/23 Wed 5/7/23 0 days 550 556 LA - A x 4~6 men

555 555 IW, LA 2.9.4.2.8 Submission of T&C Plan and Procedures of LA for acceptance 14 days Tue 1/11/22 Mon 14/11/22 Tue 1/11/22 Mon 14/11/22 Fri 18/8/23 Sat 5/8/23 33 days 556

556 556 IW, LA 2.9.4.2.9 T&C, Loading Test for Lifting Appliances 7 days Sun 18/12/22 Sat 24/12/22 Sun 18/12/22 Sat 24/12/22 Fri 25/8/23 Sat 19/8/23 0 days 548,549,550,551,552,553,554,555559 LA - B x 4~6 men

557 557 IW, Mech 2.9.4.3 Mechanical Installations for Inlet Works No. 1 350 days Sun 4/9/22 Sat 19/8/23 Sun 4/9/22 Sat 19/8/23 Wed 10/1/... Thu 26/1/23 0 days 547SS+30 days572SS+14 days,585,576SS

558 558 IW, Mech 2.9.4.3.1 Installation of penstocks and stoplogs (Penstock 35nos, Stoplogs 37 nos) 150 days Sun 4/9/22 Tue 31/1/23 Sun 4/9/22 Tue 31/1/23 Sat 24/6/23 Thu 26/1/23 0 days 47,38 567,568,571 ME - E x 4~6 men

559 559 IW, Mech 2.9.4.3.2 Installation of fixed bar screen (x1) 7 days Sun 25/12/22 Sat 31/12/22 Sun 25/12/22 Sat 31/12/22 Fri 1/9/23 Sat 26/8/23 0 days 556 563 ME - D x 2~4 men

560 560 IW, Mech 2.9.4.3.3 Installation of mechanical raked coarse bar screens (x4) 90 days Sun 4/9/22 Fri 2/12/22 Sun 4/9/22 Fri 2/12/22 Mon 20/11... Wed 23/8/... 22 days 106 561 ME - A x 4~6 men

561 561 IW, Mech 2.9.4.3.4 Installation of screening conveyors (x6) 30 days Sun 25/12/22 Mon 23/1/23 Sun 25/12/22 Mon 23/1/23 Wed 20/12... Tue 21/11/... 0 days 547,107,560 566 ME - A x 4~6 men

562 562 IW, Mech 2.9.4.3.5 Installation of inlet pumps (x5) 21 days Fri 17/3/23 Thu 6/4/23 Fri 17/3/23 Thu 6/4/23 Wed 6/12/... Thu 16/11/... 0 days 547,567SS+14 days,113,563,568SS+14 days564 ME - B x 4~6 men

563 563 IW, Mech 2.9.4.3.6 Installation of mechanical raked fine bar screens (x4) 75 days Sun 1/1/23 Thu 16/3/23 Sun 1/1/23 Thu 16/3/23 Wed 15/11... Sat 2/9/23 0 days 106,559 562 ME - B x 4~6 men

564 564 IW, Mech 2.9.4.3.7 Installation of grit removal system (x3) 14 days Fri 7/4/23 Thu 20/4/23 Fri 7/4/23 Thu 20/4/23 Wed 20/12... Thu 7/12/23 0 days 562,120 565 ME - B x 4~6 men

565 565 IW, Mech 2.9.4.3.8 Installation of grit classifiers (x2) 21 days Fri 21/4/23 Thu 11/5/23 Fri 21/4/23 Thu 11/5/23 Wed 10/1/... Thu 21/12/... 244 days 564,126 ME - B x 4~6 men

566 566 IW, Mech 2.9.4.3.9 Installation of compactors (x2) 21 days Tue 24/1/23 Mon 13/2/23 Tue 24/1/23 Mon 13/2/23 Wed 10/1/... Thu 21/12/... 331 days 561,132 ME - A x 4~6 men

567 567 IW, Mech 2.9.4.3.10 Installation of pipework and valves 30 days Wed 1/2/23 Thu 2/3/23 Wed 1/2/23 Thu 2/3/23 Tue 12/9/23 Mon 14/8/... 0 days 558 562SS+14 days,569ME - D x 2~4 men

568 568 IW, Mech 2.9.4.3.11 Pipework pressure tests 30 days Wed 1/2/23 Thu 2/3/23 Wed 1/2/23 Thu 2/3/23 Tue 12/9/23 Mon 14/8/... 0 days 558 562SS+14 days,569ME - D x 2~4 men

569 569 IW, Mech 2.9.4.3.12 Installation of instrumentations 120 days Fri 3/3/23 Fri 30/6/23 Fri 3/3/23 Fri 30/6/23 Wed 10/1/... Wed 13/9/... 194 days 567,568 ME - A x 4~6 men

570 570 IW, Mech 2.9.4.3.13 Installation of Platforms, Covers etc 180 days Sun 4/9/22 Thu 2/3/23 Sun 4/9/22 Thu 2/3/23 Wed 10/1/... Sat 15/7/23 314 days ME - D x 2~4 men

571 571 IW, Mech 2.9.4.3.14 Site Acceptance Tests - mechanical aspects including alignment and levels 
checks, leakage tests, welding tests, installation checks, pressure tests etc.

200 days Wed 1/2/23 Sat 19/8/23 Wed 1/2/23 Sat 19/8/23 Wed 
10/1/24

Sun 25/6/23 144 days 558 ME - D x 2~4 men

572 572 IW, Elec 2.9.4.4 Electrical Installations for Inlet Works No. 1 300 days Sun 18/9/22 Fri 14/7/23 Sun 18/9/22 Fri 14/7/23 Thu 11/1/24 Fri 17/3/23 126 days 557SS+14 days585

19/4

4/8

IW, Main
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573 573 IW, Elec 2.9.4.4.1 Installation of LV Switchboards, IW 60 days Sun 18/9/22 Wed 16/11/22 Sun 18/9/22 Wed 16/11/22 Wed 14/6/... Sun 16/4/23 30 days 98,77 577 LV - A x 4~6 men

574 574 IW, Elec 2.9.4.4.2 Installation of Transformer, IW 60 days Sun 18/9/22 Wed 16/11/22 Sun 18/9/22 Wed 16/11/22 Wed 14/6/... Sun 16/4/23 30 days 100 577 EE - A x 4~6 men

575 575 IW, Elec, SCADA 2.9.4.4.3 Installation of PLC Panels, IW 45 days Sun 18/9/22 Tue 1/11/22 Sun 18/9/22 Tue 1/11/22 Wed 14/6/... Mon 1/5/23 45 days 582 577 EE - B x 4~6 men

576 576 IW, Elec 2.9.4.4.4 Installation of cable trays and cable containments 90 days Sun 18/9/22 Fri 16/12/22 Sun 18/9/22 Fri 16/12/22 Wed 14/6/... Fri 17/3/23 0 days 557SS 577 EE - C x 4~6 men

577 577 IW, Elec, SCADA 2.9.4.4.5 Cables laying and terminations 90 days Sat 17/12/22 Thu 16/3/23 Sat 17/12/22 Thu 16/3/23 Tue 12/9/23 Thu 15/6/23 0 days 576,397,401,399,403,573,574,575579,583,580 EE - C x 4~6 men

578 578 IW, Elec, Others 2.9.4.4.6 Tentative Civil Handover Date, HV cables draw pits from MFB2 to IW 0 days Tue 14/2/23 Tue 14/2/23 Tue 14/2/23 Tue 14/2/23 Tue 12/12/... Tue 12/12/... 1 day 579FF+30 days

579 579 IW, Elec 2.9.4.4.7 Energisation of LV Switchboards, IW 0 days Thu 16/3/23 Thu 16/3/23 Thu 16/3/23 Thu 16/3/23 Thu 11/1/24 Thu 11/1/24 246 days 577,578FF+30 days585 LV - A x 4~6 men

580 580 IW, Elec 2.9.4.4.8 Site Acceptance Tests - Electrical aspects including voltange and current 
tests, equipment protection interlock checks, motor rotation direction and 
electrical tests, control and functional checks etc.

120 days Fri 17/3/23 Fri 14/7/23 Fri 17/3/23 Fri 14/7/23 Wed 
10/1/24

Wed 
13/9/23

180 days 577 LV - A x 4~6 men

581 581 IW, SCADA 2.9.4.5 SCADA Systems, Inlet Works 329 days Fri 5/8/22 Thu 29/6/23 Fri 5/8/22 Thu 29/6/23 Tue 16/1/24 Mon 24/4/... 201 days

582 582 IW, SCADA 2.9.4.5.1 Delivery of PLC Panel to LV Switch Room, IW 7 days Fri 5/8/22 Thu 11/8/22 Fri 5/8/22 Thu 11/8/22 Sun 30/4/... Mon 24/4... 37 days 397 575

583 583 IW, SCADA 2.9.4.5.2 Configuration of PLC System, IW 45 days Fri 17/3/23 Sun 30/4/23 Fri 17/3/23 Sun 30/4/23 Fri 17/11/23 Wed 4/10/... 0 days 577 584 PLC - A x 1 man

584 584 IW, SCADA 2.9.4.5.3 Site Acceptance Test for PLC System at Inlet Works No. 1 60 days Mon 1/5/23 Thu 29/6/23 Mon 1/5/23 Thu 29/6/23 Tue 16/1/24 Sat 18/11/23 201 days 583

585 585 IW, SCADA 2.9.4.6 Site Acceptance Test for E&M Equip & Instrumentations calibration, IW 30 days Sat 18/11/23 Sun 17/12/23 Sat 18/11/23 Sun 17/12/23 Sun 25/2/24 Sat 27/1/24 0 days 557,572,579,627,668586

586 586 IW, SCADA 2.9.4.7 System Commissioning for E&M Equip at Inlet Works No. 1 30 edays Sun 17/12/23 Tue 16/1/24 Sun 17/12/23 Tue 16/1/24 Sat 23/3/24 Thu 22/2/24 43.63 edays 585 946

587 587 BS, IW 2.9.4.8 Building Services Installations for Inlet Works No. 1 300 days Sat 3/12/22 Thu 28/9/23 Sat 3/12/22 Thu 28/9/23 Tue 16/1/24 Thu 23/3/23 110 days 544FS+120 days

588 588 BS, IW, MVAC 2.9.4.8.1 Mechanical Ventilation and Air Conditioning System, IW 150 days Sat 3/12/22 Mon 1/5/23 Sat 3/12/22 Mon 1/5/23 Mon 18/9/... Sat 22/4/23 30 days 594 MVAC - B x 4~6 men

589 589 BS, IW 2.9.4.8.2 Lighting and Power Distribution System, IW 180 days Sat 3/12/22 Wed 31/5/23 Sat 3/12/22 Wed 31/5/23 Mon 18/9/... Thu 23/3/23 0 days 594 BS - A x 4~6 men

590 590 BS, IW, Pb 2.9.4.8.3 Plumbing Installation, IW 120 days Sat 3/12/22 Sat 1/4/23 Sat 3/12/22 Sat 1/4/23 Mon 18/9/... Mon 22/5/... 60 days 859 861,594 Pb - A x 4~6 men

591 591 BS, IW, CCTV 2.9.4.8.4 CCTV Installation (5 indoor +5 outdoor Cameras), IW 90 days Sun 1/1/23 Fri 31/3/23 Sun 1/1/23 Fri 31/3/23 Mon 18/9/... Wed 21/6/... 0 days 544SS+150 days945,594,943 BS - B x 4~6 men

592 592 BS, IW, FSI 2.9.4.8.5 Fire Services Installation, IW 120 days Sun 1/1/23 Sun 30/4/23 Sun 1/1/23 Sun 30/4/23 Mon 18/9/... Mon 22/5/... 31 days 544SS+150 days843,855,856,594FS - A x 4~6 men

593 593 BS,IW,Earth 2.9.4.8.6 Earthing and Lightning Protection System, IW 60 days Tue 31/1/23 Fri 31/3/23 Tue 31/1/23 Fri 31/3/23 Mon 18/9/... Fri 21/7/23 61 days 544SS+180 days594 BS - C x 2~4 men

594 594 BS, IW 2.9.4.8.7 Testing and Commissioning of Building Services Installations, IW 120 days Thu 1/6/23 Thu 28/9/23 Thu 1/6/23 Thu 28/9/23 Tue 16/1/24 Tue 19/9/23 110 days 588,589,590,591,592,593 BS - C x 2~4 men

595 595 PST, LA, BS,FSI,Elec 2.9.5 Access Date for Portion B-3, PST No. 1~4 90 edays Sat 14/1/23 Fri 14/4/23 Sat 14/1/23 Fri 14/4/23 Fri 14/4/23 Sat 14/1/23 0 edays 6SS+1139 edays,2SS+1139 edays

596 596 PST, LA, BS, Others 2.9.6 Tentative Civil Handover Date, Portion B-3, PST No. 1~4 1 day Mon 20/2/23 Mon 20/2/23 Mon 20/2/23 Mon 20/2/23 Fri 24/2/23 Fri 24/2/23 0 days 599,634FS+90 days,597,620,638FS+60 days,598

597 597 PST No. 1~4,Main 2.9.7 Commencement of E&M Installation at PST No. 1~4 317 days Tue 21/2/23 Wed 3/1/24 Tue 21/2/23 Wed 3/1/24 Sun 10/3/24 Sun 16/4/23 13 days 596 864

598 598 PST No. 1~4 2.9.7.1 Provision of Temporary Water Supply, Electricity Supply, Lighting Welfare 
facilities etc., PST

30 days Tue 21/2/23 Wed 22/3/23 Tue 21/2/23 Wed 22/3/23 Mon 
22/1/24

Sun 
24/12/23

306 days 596

599 599 LA, PST 2.9.7.2 Installation of Lifting Appliances at PST No. 1~4 127 days Tue 21/2/23 Tue 27/6/23 Tue 21/2/23 Tue 27/6/23 Tue 16/1/24 Tue 12/9/23 203 days 380,596

600 600 LA, PST 2.9.7.2.1 Basement EOT Crane LA-02-01 SWL 10t 30 days Tue 21/2/23 Wed 22/3/23 Tue 21/2/23 Wed 22/3/23 Tue 17/10/... Mon 18/9/... 0 days 601,602,606 LA - A x 4~6 men

601 601 LA, PST 2.9.7.2.2 Coping Level EOT Crane LA-02-02 SWL 5t 30 days Thu 23/3/23 Fri 21/4/23 Thu 23/3/23 Fri 21/4/23 Mon 15/1/... Sun 17/12/... 60 days 600 606 LA - A x 4~6 men

602 602 LA, PST 2.9.7.2.3 Coping Level EOT Crane LA-02-03 SWL 5t 30 days Thu 23/3/23 Fri 21/4/23 Thu 23/3/23 Fri 21/4/23 Thu 16/11/... Wed 18/10... 0 days 600 603,604,606 LA - B x 4~6 men

603 603 LA, PST 2.9.7.2.4 Coping Level EOT Crane LA-02-04 SWL 5t 30 days Sat 22/4/23 Sun 21/5/23 Sat 22/4/23 Sun 21/5/23 Mon 15/1/... Sun 17/12/... 30 days 602 606 LA - A x 4~6 men

604 604 LA, PST 2.9.7.2.5 Coping Level EOT Crane LA-02-05 SWL 5t 30 days Sat 22/4/23 Sun 21/5/23 Sat 22/4/23 Sun 21/5/23 Sat 16/12/23 Fri 17/11/23 0 days 602 605,606 LA - B x 4~6 men

605 605 LA, PST 2.9.7.2.6 Coping Level EOT Crane LA-02-06 SWL 2t 30 days Mon 22/5/23 Tue 20/6/23 Mon 22/5/23 Tue 20/6/23 Mon 15/1/... Sun 17/12/... 0 days 604 606 LA - A x 4~6 men

606 606 LA, PST 2.9.7.2.7 T&C, Loading Test for Lifting Appliances at PST No. 1~4 7 days Wed 21/6/23 Tue 27/6/23 Wed 21/6/23 Tue 27/6/23 Mon 22/1/... Tue 16/1/24 209 days 600,601,602,603,604,605 LA - A x 4~6 men

607 607 PST, Mech 2.9.7.3 Mechanical Installations at PST No. 1~4 272 days Tue 21/2/23 Sun 19/11/23 Tue 21/2/23 Sun 19/11/23 Thu 25/1/24 Mon 1/5/23 0 days 632

608 608 PST, Mech 2.9.7.3.1 Installation of penstocks and stoplogs (Penstock 18nos, Stoplogs 14 nos) 90 days Tue 21/2/23 Sun 21/5/23 Tue 21/2/23 Sun 21/5/23 Fri 5/1/24 Sun 8/10/23 0 days 33,39 614,619 ME - E x 4~6 men

609 609 PST, Mech 2.9.7.3.2 Installation of pipework and valves 240 days Tue 21/2/23 Wed 18/10/23 Tue 21/2/23 Wed 18/10/23 Tue 6/2/24 Mon 12/6/... 111 days 48 ME - B x 4~6 men

610 610 PST, Mech 2.9.7.3.3 Installation of lamella plate settlers (x4) 60 days Thu 23/3/23 Sun 21/5/23 Thu 23/3/23 Sun 21/5/23 Sun 7/1/24 Thu 9/11/23 0 days 611,138 612,613 ME - A x 4~6 men

611 611 PST, Mech 2.9.7.3.4 Installation of reciprocating type bottom scrapers (x4) 30 days Tue 21/2/23 Wed 22/3/23 Tue 21/2/23 Wed 22/3/23 Wed 8/11/... Tue 10/10/... 0 days 144 610 ME - A x 4~6 men

612 612 PST, Mech 2.9.7.3.5 Installation of surface scum skimmers (x1) 30 days Mon 22/5/23 Tue 20/6/23 Mon 22/5/23 Tue 20/6/23 Tue 6/2/24 Mon 8/1/24 231 days 610,150 ME - A x 4~6 men

613 613 PST, Mech 2.9.7.3.6 Installation of scum collector pipes (x1) 30 days Mon 22/5/23 Tue 20/6/23 Mon 22/5/23 Tue 20/6/23 Tue 6/2/24 Mon 8/1/24 231 days 610,156 ME - B x 4~6 men

614 614 PST, Mech 2.9.7.3.7 Installation of piston type primary sludge pumps (x3) 30 days Mon 22/5/23 Tue 20/6/23 Mon 22/5/23 Tue 20/6/23 Wed 8/11/... Tue 10/10/... 0 days 162,608 615 ME - C x 4~6 men

615 615 PST, Mech 2.9.7.3.8 Installation of drain pumps (x1) 30 days Wed 21/6/23 Thu 20/7/23 Wed 21/6/23 Thu 20/7/23 Fri 8/12/23 Thu 9/11/23 0 days 168,614 616 ME - C x 4~6 men

616 616 PST, Mech 2.9.7.3.9 Installation of air blowers (x2) 30 days Fri 21/7/23 Sat 19/8/23 Fri 21/7/23 Sat 19/8/23 Sun 7/1/24 Sat 9/12/23 0 days 174,615 617 ME - C x 4~6 men

617 617 PST, Mech 2.9.7.3.10 Installation of instrumentations 60 days Sun 20/8/23 Wed 18/10/23 Sun 20/8/23 Wed 18/10/23 Wed 3/7/24 Sun 5/5/24 259 days 42,616 ME - C x 4~6 men

618 618 PST, Mech 2.9.7.3.11 Installation of Platforms, Covers etc., PST 60 days Thu 21/9/23 Sun 19/11/23 Thu 21/9/23 Sun 19/11/23 Tue 6/2/24 Sat 9/12/23 79 days ME - F x 4~6 men
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619 619 PST, Mech 2.9.7.3.12 Site Acceptance Tests - mechanical aspects including alignment and levels 
checks, leakage tests, welding tests, installation checks, pressure tests etc.

180 days Mon 22/5/23 Fri 17/11/23 Mon 22/5/23 Fri 17/11/23 Wed 3/7/24 Sat 6/1/24 229 days 608 ME - D x 2~4 men

620 620 PST, Elec 2.9.7.4 Electrical Installations for PST No. 1~4 270 days Tue 21/2/23 Fri 17/11/23 Tue 21/2/23 Fri 17/11/23 Thu 25/1/24 Sun 16/4/23 2 days 596 632

621 621 PST, Elec 2.9.7.4.1 Installation of LV Switchboards, PST 60 days Tue 21/2/23 Fri 21/4/23 Tue 21/2/23 Fri 21/4/23 Sun 30/7/23 Thu 1/6/23 30 days 80 624 LV - A x 4~6 men

622 622 PST, Elec, SCADA 2.9.7.4.2 Installation of PLC Panel, PST 60 days Tue 28/2/23 Fri 28/4/23 Tue 28/2/23 Fri 28/4/23 Wed 12/7/... Sun 14/5/23 23 days 80,629 624

623 623 PST, Elec 2.9.7.4.3 Installation of cable trays and cable containments, PST 90 days Tue 21/2/23 Sun 21/5/23 Tue 21/2/23 Sun 21/5/23 Sun 30/7/23 Tue 2/5/23 0 days 624

624 624 PST, Elec, SCADA 2.9.7.4.4 Cables laying and terminations, PST 100 days Mon 22/5/23 Tue 29/8/23 Mon 22/5/23 Tue 29/8/23 Tue 7/11/23 Mon 31/7/... 0 days 621,623,397,401,399,403,622626FS-30 days,630,627

625 625 PST, Elec, Others 2.9.7.4.5 Tentative Civil Handover Date, LV cables draw pits from IW to PST 0 days Thu 20/7/23 Thu 20/7/23 Thu 20/7/23 Thu 20/7/23 Mon 8/1/24 Mon 8/1/24 2 days 626FF+30 days

626 626 PST, Elec 2.9.7.4.6 Energisation of LV Switchboards, PST 1 day Fri 18/8/23 Fri 18/8/23 Fri 18/8/23 Fri 18/8/23 Sat 10/2/24 Sat 10/2/24 93 days 624FS-30 days,625FF+30 days632 LV - A x 4~6 men

627 627 PST, Elec 2.9.7.4.7 Site Acceptance Tests - Electrical aspects including voltange and current 
tests, equipment protection interlock checks, motor rotation direction and 
electrical tests, control and functional checks etc.

80 days Wed 30/8/23 Fri 17/11/23 Wed 30/8/23 Fri 17/11/23 Fri 26/1/24 Wed 
8/11/23

0 days 624 585 LV - A x 4~6 men

628 628 PST, SCADA 2.9.7.5 SCADA Systems, PST No. 1~4 250 days Tue 21/2/23 Sat 28/10/23 Tue 21/2/23 Sat 28/10/23 Tue 16/1/24 Tue 9/5/23 77 days

629 629 PST, SCADA 2.9.7.5.1 Delivery of PLC Panel to LV Switch Room, PST No. 1~4 7 days Tue 21/2/23 Mon 27/2/23 Tue 21/2/23 Mon 27/2/23 Fri 12/5/23 Sat 6/5/23 0 days 399 622

630 630 PST,SCADA 2.9.7.5.2 Configuration of PLC System 45 days Wed 30/8/23 Fri 13/10/23 Wed 30/8/23 Fri 13/10/23 Sun 7/1/24 Fri 24/11/23 0 days 624 631 PLC - B x 1 man

631 631 PST, SCADA 2.9.7.5.3 Site Acceptance Test for PLC System at PST No. 1~4 15 days Sat 14/10/23 Sat 28/10/23 Sat 14/10/23 Sat 28/10/23 Mon 22/1/... Mon 8/1/24 86 days 630

632 632 PST, SCADA 2.9.7.6 Site Acceptance Test for E&M Equip and Instrumentations calibrations at PST No. 1~4 30 edays Sun 19/11/23 Tue 19/12/23 Sun 19/11/23 Tue 19/12/23 Fri 8/3/24 Wed 7/2/24 0.63 edays 607,620,626 633

633 633 PST, SCADA 2.9.7.7 System Commissioning for E&M Equip at PST No, 1~4 15 days Wed 20/12/23 Wed 3/1/24 Wed 20/12/23 Wed 3/1/24 Fri 22/3/24 Fri 8/3/24 56 days 632 946

634 634 PST 2.9.7.8 Building Services Installations for for PST No. 1~4 180 days Mon 22/5/23 Fri 17/11/23 Mon 22/5/23 Fri 17/11/23 Tue 16/1/24 Fri 26/5/23 4 days 596FS+90 days

635 635 BS, PST, MVAC 2.9.7.8.1 Mechanical Ventilation and Air Conditioning System, PST 90 days Mon 22/5/23 Sat 19/8/23 Mon 22/5/23 Sat 19/8/23 Thu 23/11/... Sat 26/8/23 30 days 641 MVAC - B x 4~6 men

636 636 BS, PST 2.9.7.8.2 Lighting and Power Distribution System, PST 90 days Mon 22/5/23 Sat 19/8/23 Mon 22/5/23 Sat 19/8/23 Thu 23/11/... Sat 26/8/23 30 days 641 BS - A x 4~6 men

637 637 BS, PST, Pb 2.9.7.8.3 Plumbing Installation, PST 120 days Mon 22/5/23 Mon 18/9/23 Mon 22/5/23 Mon 18/9/23 Tue 24/10/... Tue 27/6/23 0 days 859 861,641 Pb - B x 4~6 men

638 638 BS, PST, CCTV 2.9.7.8.4 CCTV Installation (9 indoor + 2 outdoor Cameras), PST 60 days Mon 22/5/23 Thu 20/7/23 Mon 22/5/23 Thu 20/7/23 Thu 23/11/... Mon 25/9/... 0 days 596FS+60 days945,641 BS - B x 4~6 men

639 639 BS, PST, FSI 2.9.7.8.5 Fire Services Installation, PST 120 days Mon 22/5/23 Mon 18/9/23 Mon 22/5/23 Mon 18/9/23 Fri 22/9/23 Fri 26/5/23 0 days 843,855,856,641FS - A x 4~6 men

640 640 BS, PST, Earth 2.9.7.8.6 Earthing and Lightning Protection System, PST 90 days Mon 22/5/23 Sat 19/8/23 Mon 22/5/23 Sat 19/8/23 Mon 22/1/... Wed 25/10... 156 days BS - C x 2~4 men

641 641 BS, PST 2.9.7.8.7 Testing and Commissioning of Building Services Installations, PST 60 days Tue 19/9/23 Fri 17/11/23 Tue 19/9/23 Fri 17/11/23 Mon 22/1/... Fri 24/11/23 66 days 635,636,637,638,639 BS - C x 2~4 men

642 642 BR, LA, BS, PV,FSI,Elec 2.9.8 Access Date for Portion B-4, BR 2A & 2B 90 edays Fri 25/11/22 Thu 23/2/23 Fri 25/11/22 Thu 23/2/23 Thu 23/2/23 Fri 25/11/22 0 edays 6SS+1089 edays,2SS+1089 edays

643 643 BR, LA, BS, PV, Others 2.9.9 Tentative Civil Handover Date, Portion B-4, BR2A & 2B 1 day Sun 1/1/23 Sun 1/1/23 Sun 1/1/23 Sun 1/1/23 Thu 16/2/23 Thu 16/2/23 0 days 646,652,663,671FS+90 edays,664,681,674FS+120 days,806,645,644

644 644 BR, Main 2.9.10 Commencement of E&M Installation at Bioreactor No. 2A & 2B 360 days Mon 2/1/23 Wed 27/12/23 Mon 2/1/23 Wed 27/12/23 Thu 18/4/24 Fri 17/3/23 20 days 643 864

645 645 BR 2.9.10.1 Provision of Temporary Water Supply, Electricity Supply, Lighting, Welfare 
facilities etc., BR 2A&2B

7 days Mon 2/1/23 Sun 8/1/23 Mon 2/1/23 Sun 8/1/23 Tue 23/1/24 Wed 
17/1/24

380 days 643

646 646 BR, LA 2.9.10.2 Installation of Lifting Appliances at BR 2A & 2B 67 days Mon 2/1/23 Thu 9/3/23 Mon 2/1/23 Thu 9/3/23 Tue 16/1/24 Sat 11/11/... 313 days 380,643

647 647 BR, LA 2.9.10.2.1 Coping Level EOT Crane LA-03-01 SWL 5t 30 days Mon 2/1/23 Tue 31/1/23 Mon 2/1/23 Tue 31/1/23 Sat 16/12/23 Fri 17/11/23 0 days 649,650,651 LA - A x 4~6 men

648 648 BR, LA 2.9.10.2.2 Coping Level EOT Crane LA-03-02 SWL 5t 30 days Mon 2/1/23 Tue 31/1/23 Mon 2/1/23 Tue 31/1/23 Sat 16/12/23 Fri 17/11/23 0 days 649,650,651 LA - B x 4~6 men

649 649 BR, LA 2.9.10.2.3 Coping Level EOT Crane LA-03-03 SWL 5t 30 days Wed 1/2/23 Thu 2/3/23 Wed 1/2/23 Thu 2/3/23 Mon 15/1/... Sun 17/12/... 0 days 647,648 651 LA - A x 4~6 men

650 650 BR, LA 2.9.10.2.4 Coping Level Mobile A-frame LA-03-04 SWL 4t 7 days Wed 1/2/23 Tue 7/2/23 Wed 1/2/23 Tue 7/2/23 Mon 15/1/... Tue 9/1/24 23 days 647,648 651 LA - B x 4~6 men

651 651 BR, LA 2.9.10.2.5 T&C, Loading Test for Lifting Appliances at Bioreactor No. 2A & 2B 7 days Fri 3/3/23 Thu 9/3/23 Fri 3/3/23 Thu 9/3/23 Mon 22/1/... Tue 16/1/24 319 days 647,648,649,650 LA - B x 4~6 men

652 652 BR, Mech 2.9.10.3 Mechanical Installations for E&M Equip at BR 2A & 2B 270 days Mon 2/1/23 Thu 28/9/23 Mon 2/1/23 Thu 28/9/23 Wed 10/1/... Sun 16/4/23 30 days 643 669

653 653 BR, Mech 2.9.10.3.1 Installation of penstocks and stoplogs (Penstocks 8nos, Stoplogs 8nos) 90 days Mon 2/1/23 Sat 1/4/23 Mon 2/1/23 Sat 1/4/23 Thu 21/1... Sat 23/9/23 0 days 40 662 ME - E x 4~6 men

654 654 BR, Mech 2.9.10.3.2 Installation of pipework and valves 150 days Mon 2/1/23 Wed 31/5/23 Mon 2/1/23 Wed 31/5/23 Thu 23/11/... Tue 27/6/23 0 days 63,53,57,56,55,54661 ME - C x 4~6 men

655 655 BR, Mech 2.9.10.3.3 Installation of pre-treatment fine screens (x4) 28 days Mon 2/1/23 Sun 29/1/23 Mon 2/1/23 Sun 29/1/23 Tue 24/10/... Wed 27/9/... 0 days 203 657 ME - A x 4~6 men

656 656 BR, Mech 2.9.10.3.4 Installation of air diffusion system (x2) 90 days Mon 2/1/23 Sat 1/4/23 Mon 2/1/23 Sat 1/4/23 Fri 8/12/23 Sun 10/9/23 0 days 209 660 ME - D x 2~4 men

657 657 BR, Mech 2.9.10.3.5 Installation of submersible mixers (x16) 90 days Mon 30/1/23 Sat 29/4/23 Mon 30/1/23 Sat 29/4/23 Fri 26/1/24 Sun 29/10/... 182 days 655,215 669 ME - B x 4~6 men

658 658 BR, Mech 2.9.10.3.6 Installation of mixed liquor return pumps (x6) 30 days Mon 2/1/23 Tue 31/1/23 Mon 2/1/23 Tue 31/1/23 Fri 8/12/23 Thu 9/11/23 0 days 221 659 ME - A x 4~6 men

659 659 BR, Mech 2.9.10.3.7 Installation of scum removal systems (x2) 45 days Wed 1/2/23 Fri 17/3/23 Wed 1/2/23 Fri 17/3/23 Fri 26/1/24 Wed 13/12... 225 days 658,227 669 ME - B x 4~6 men

660 660 BR, Mech 2.9.10.3.8 Installation of aeration blowers (x4) 45 days Sun 2/4/23 Tue 16/5/23 Sun 2/4/23 Tue 16/5/23 Fri 26/1/24 Wed 13/12... 165 days 656,233 669 ME - D x 2~4 men

661 661 BR, Mech 2.9.10.3.9 Installation of instrumentations 60 days Thu 1/6/23 Sun 30/7/23 Thu 1/6/23 Sun 30/7/23 Fri 26/1/24 Tue 28/11/... 90 days 654,239 669 ME - D x 2~4 men

662 662 BR, Mech 2.9.10.3.10 Site Acceptance Tests - mechanical aspects including alignment and levels 
checks, leakage tests, welding tests, installation checks, pressure tests etc.

180 days Sun 2/4/23 Thu 28/9/23 Sun 2/4/23 Thu 28/9/23 Fri 26/1/24 Mon 
31/7/23

30 days 653 669 ME - D x 2~4 men

663 663 BR, Elec 2.9.10.4 Electrical Installations for E&M Equip at BR 2A & 2B 300 days Mon 2/1/23 Sat 28/10/23 Mon 2/1/23 Sat 28/10/23 Wed 10/1/... Fri 17/3/23 0 days 643 669
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664 664 BR, Elec 2.9.10.4.1 Installation of cable trays and cable containments 120 days Mon 2/1/23 Mon 1/5/23 Mon 2/1/23 Mon 1/5/23 Sun 22/10/... Sun 25/6/23 0 days 643 665

665 665 BR, Elec, SCADA 2.9.10.4.2 Cables laying and terminations 120 days Tue 2/5/23 Tue 29/8/23 Tue 2/5/23 Tue 29/8/23 Mon 19/2/... Mon 23/10... 0 days 664,397,401,399,403738,668

666 666 BR, Elec, Others 2.9.10.4.3 Tentative Civil Handover Date, LV cables draw pits from MFB2 to BR2 0 days Thu 1/6/23 Thu 1/6/23 Thu 1/6/23 Thu 1/6/23 Sun 24/12/... Sun 24/12/... 1 day 667FF+30 days

667 667 BR, Elec 2.9.10.4.4 Energisation of LV Switchboards, BR2 1 day Sat 1/7/23 Sat 1/7/23 Sat 1/7/23 Sat 1/7/23 Mon 22/1/... Mon 22/1/... 59 days 666FF+30 days669 LV - A x 4~6 men

668 668 BR, Elec 2.9.10.4.5 Site Acceptance Tests - Electrical aspects including voltange and current 
tests, equipment protection interlock checks, motor rotation direction and 
electrical tests, control and functional checks etc.

60 days Wed 30/8/23 Sat 28/10/23 Wed 30/8/23 Sat 28/10/23 Fri 19/4/24 Tue 20/2/24 20 days 665 585 LV - A x 4~6 men

669 669 BR, SCADA 2.9.10.5 Site Acceptance Test for E&M Equip at BR 2A & 2B 30 edays Sat 28/10/23 Mon 27/11/23 Sat 28/10/23 Mon 27/11/23 Fri 19/7/24 Wed 19/6/... 0.63 edays 652,663,667,662,661,660,659,657670

670 670 BR,SCADA 2.9.10.6 System Commissioning for E&M Equip at BR 2A & 2B 30 days Tue 28/11/23 Wed 27/12/23 Tue 28/11/23 Wed 27/12/23 Sat 17/8/24 Fri 19/7/24 180 days 669,741 946

671 671 BR 2.9.10.7 Building Services Installations for BR 2A & 2B 250 days Sun 2/4/23 Thu 7/12/23 Sun 2/4/23 Thu 7/12/23 Tue 16/1/24 Fri 12/5/23 40 days 643FS+90 edays

672 672 BS, BR 2.9.10.7.1 Lighting and Power Distribution System, BR2 150 days Sun 2/4/23 Tue 29/8/23 Sun 2/4/23 Tue 29/8/23 Sat 14/10/23 Thu 18/5/23 0 days 677 BS - A x 4~6 men

673 673 BS, BR, Pb 2.9.10.7.2 Plumbing Installation, BR2 120 days Sun 2/4/23 Sun 30/7/23 Sun 2/4/23 Sun 30/7/23 Sun 15/10/... Sun 18/6/23 50 days 859 861,677 Pb - A x 4~6 men

674 674 BS, BR, CCTV 2.9.10.7.3 CCTV Installation (7 indoor + 2 outdoor Cameras), BR2 60 days Tue 2/5/23 Fri 30/6/23 Tue 2/5/23 Fri 30/6/23 Sun 15/10/... Thu 17/8/23 20 days 643FS+120 days945,677 BS - B x 4~6 men

675 675 BS, BR, FSI 2.9.10.7.4 Fire Services Installation, BR2 120 days Sun 2/4/23 Sun 30/7/23 Sun 2/4/23 Sun 30/7/23 Sat 23/9/23 Sat 27/5/23 50 days 843,855,856,677FS - B x 4~6 men

676 676 BS,BR,Earth 2.9.10.7.5 Lightning Protection System, BR2 60 days Sun 2/4/23 Wed 31/5/23 Sun 2/4/23 Wed 31/5/23 Tue 23/1/24 Sat 25/11/23 237 days BS - C x 2~4 men

677 677 BS, BR 2.9.10.7.6 Testing and Commissioning of Building Services Installations, BR2 100 days Wed 30/8/23 Thu 7/12/23 Wed 30/8/23 Thu 7/12/23 Mon 22/1/... Sun 15/10/... 46 days 672,673,674,675 BS - C x 2~4 men

678 678 BR, PV 2.9.10.8 PV System 330 days Mon 2/1/23 Mon 27/11/23 Mon 2/1/23 Mon 27/11/23 Thu 18/4/24 Thu 25/5/23 143 days 355

679 679 BR, PV 2.9.10.8.1 Complete the CLP's Electronic Application Form and Upload Required Documents 90 days Mon 2/1/23 Sat 1/4/23 Mon 2/1/23 Sat 1/4/23 Mon 22/1/... Wed 25/10... 296 days 458,355

680 680 BR, PV 2.9.10.8.2 Material ordering and delivery to site 120 days Mon 2/1/23 Mon 1/5/23 Mon 2/1/23 Mon 1/5/23 Thu 21/9/23 Thu 25/5/23 0 days 681

681 681 BR, PV 2.9.10.8.3 Technical Assessment, System Test and Installation 90 days Tue 2/5/23 Sun 30/7/23 Tue 2/5/23 Sun 30/7/23 Wed 20/12... Fri 22/9/23 0 days 680,643 682 PV - A x 4~6 men

682 682 BR, PV 2.9.10.8.4 CLP's smart meter installation and Final on-grid test with CLP 120 days Mon 31/7/23 Mon 27/11/23 Mon 31/7/23 Mon 27/11/23 Thu 18/4/24 Thu 21/12/... 143 days 681 542

683 683 MFS, LA, BS 2.9.11 Access Date for Portion B-5A, MFB No. 2 below 1st floor level 90 edays Mon 20/12/21Sun 20/3/22 Mon 20/12/21 Sun 20/3/22 Sun 20/3/22 Mon 20/1... 0 edays 6SS+749 edays,2SS+749 edays

684 684 MFS, LA, BS, Others 2.9.12 Tentative Civil Handover Date, Portion B-5A, MFB No. 2 below 1st floor level 1 day Wed 26/1/22 Wed 26/1/22 Wed 26/1/22 Wed 26/1/22 Tue 8/2/22 Tue 8/2/22 0 days 687,693FS+45 edays,686,685

685 685 MFS,Main 2.9.13 Commencement of E&M Installation at MFB No. 2 Lower Part 418 days Thu 27/1/22 Mon 20/3/23 Thu 27/1/22 Mon 20/3/23 Tue 16/1/24 Sat 26/3/22 58 days 684 864

686 686 MFS 2.9.13.1 Provision of Temporary Water Supply, Electricity Supply, Lighting, Welfare 
facilities etc., MFB2

7 days Thu 27/1/22 Wed 2/2/22 Thu 27/1/22 Wed 2/2/22 Tue 23/1/24 Wed 
17/1/24

720 days 684

687 687 MFS, LA 2.9.13.2 Installation of Lifting Appliances at MFB No. 2 66 days Thu 27/1/22 Sat 2/4/22 Thu 27/1/22 Sat 2/4/22 Tue 16/1/24 Sun 12/11/... 654 days 380,684

688 688 MFS, LA 2.9.13.2.1 B2 EOT Crane LA-04-01 SWL 5t 45 days Thu 27/1/22 Sat 12/3/22 Thu 27/1/22 Sat 12/3/22 Mon 1/1/24 Sat 18/11/23 0 days 690,691,692

689 689 MFS, LA 2.9.13.2.2 B2 EOT Crane LA-04-02 SWL 5t 30 days Thu 27/1/22 Fri 25/2/22 Thu 27/1/22 Fri 25/2/22 Mon 1/1/24 Sun 3/12/23 15 days 690,691,692

690 690 MFS, LA 2.9.13.2.3 B2 MR LA-04-03 SWL 5t 14 days Sun 13/3/22 Sat 26/3/22 Sun 13/3/22 Sat 26/3/22 Mon 15/1/... Tue 2/1/24 0 days 688,689 692

691 691 MFS, LA 2.9.13.2.4 B1 MR LA-04-04 SWL 3t 14 days Sun 13/3/22 Sat 26/3/22 Sun 13/3/22 Sat 26/3/22 Mon 15/1/... Tue 2/1/24 0 days 688,689 692

692 692 MFS,LA 2.9.13.2.5 T&C, Loading Test for Lifting Appliances 7 days Sun 27/3/22 Sat 2/4/22 Sun 27/3/22 Sat 2/4/22 Mon 22/1/... Tue 16/1/24 660 days 688,689,690,691

693 693 MFS, Mech 2.9.13.3 Mechanical Installations for E&M Equip. at MFB No. 2 Lower Part 373 days Sun 13/3/22 Mon 20/3/23 Sun 13/3/22 Mon 20/3/23 Mon 20/3/... Sat 26/3/22 0 days 684FS+45 edays705SS

694 694 MFS, Mech 2.9.13.3.1 Installation of penstocks and stoplogs (Penstocks 18nos, Stoplogs 11nos) 90 days Fri 24/6/22 Wed 21/9/22 Fri 24/6/22 Wed 21/9/22 Wed 21/9... Fri 24/6/22 0 days 41 704 ME - E x 4~6 men

695 695 MFS, Mech 2.9.13.3.2 Installation of hollow fibre membrane modules (x9) 90 days Sun 13/3/22 Fri 10/6/22 Sun 13/3/22 Fri 10/6/22 Mon 20/3/... Wed 21/12... 283 days 248 ME - A x 4~6 men

696 696 MFS, Mech 2.9.13.3.3 Installation of air scour blowers (x3) 90 days Sun 13/3/22 Fri 10/6/22 Sun 13/3/22 Fri 10/6/22 Thu 23/6/22 Sat 26/3/22 0 days 254 700,697,698 ME - B x 4~6 men

697 697 MFS, Mech 2.9.13.3.4 Installation of permeate pumps (x10) 90 days Sat 11/6/22 Thu 8/9/22 Sat 11/6/22 Thu 8/9/22 Wed 21/9/... Fri 24/6/22 0 days 255,696 700 ME - A x 4~6 men

698 698 MFS, Mech 2.9.13.3.5 Installation of return activated sludge pumps (x5) 90 days Sat 11/6/22 Thu 8/9/22 Sat 11/6/22 Thu 8/9/22 Wed 21/9/... Fri 24/6/22 0 days 290,696 700 ME - B x 4~6 men

699 699 MFS, Mech 2.9.13.3.6 Installation of membrane tank drain pumps (x2) 45 days Sun 13/3/22 Tue 26/4/22 Sun 13/3/22 Tue 26/4/22 Wed 21/9/... Mon 8/8/22 135 days 296 700 ME - C x 4~6 men

700 700 MFS, Mech 2.9.13.3.7 Installation of pipework and valves 180 days Fri 9/9/22 Tue 7/3/23 Fri 9/9/22 Tue 7/3/23 Mon 20/3/... Thu 22/9/22 13 days 48,696,697,698,699 ME - C x 4~6 men

701 701 MFS, Mech 2.9.13.3.8 Installation of chemical storage tank 60 days Sun 13/3/22 Wed 11/5/22 Sun 13/3/22 Wed 11/5/22 Mon 20/3/... Fri 20/1/23 313 days 273 ME - D x 2~4 men

702 702 MFS, Mech 2.9.13.3.9 Installation of chemical dosing pumps 60 days Sun 13/3/22 Wed 11/5/22 Sun 13/3/22 Wed 11/5/22 Mon 20/3/... Fri 20/1/23 313 days 284 ME - D x 2~4 men

703 703 MFS, Mech 2.9.13.3.10 Installation of plant service water system 90 days Sun 13/3/22 Fri 10/6/22 Sun 13/3/22 Fri 10/6/22 Mon 20/3/... Wed 21/12... 283 days 302,308 ME - C x 4~6 men

704 704 MFS, Mech 2.9.13.3.11 Site Acceptance Tests - mechanical aspects including alignment and levels 
checks, leakage tests, welding tests, installation checks, pressure tests etc.

180 days Thu 22/9/22 Mon 20/3/23 Thu 22/9/22 Mon 20/3/23 Mon 
20/3/23

Thu 22/9/22 0 days 694 ME - D x 2~4 men

705 705 MFS, Elec 2.9.13.4 Electrical Installations for E&M Equip. at MFB No. 2 Lower Part 150 days Sun 13/3/22 Tue 9/8/22 Sun 13/3/22 Tue 9/8/22 Tue 16/1/24 Sun 20/8/23 525 days 693SS

706 706 MFS, Elec 2.9.13.4.1 Installation of cable trays and cable containments 150 days Sun 13/3/22 Tue 9/8/22 Sun 13/3/22 Tue 9/8/22 Mon 22/1/... Sat 26/8/23 531 days

707 707 MFS, LA, BS 2.9.14 Access Date for Portion B-5B, MFB No. 2 remaining portion 90 edays Thu 19/5/22 Wed 17/8/22 Thu 19/5/22 Wed 17/8/22 Wed 17/8/... Thu 19/5/22 0 edays 6SS+899 edays,2SS+899 edays

708 708 MFS, LA, BS, Others 2.9.15 Tentative Civil Handover Date, Portion B-5B, MFB No. 2 remaining portion 1 day Sat 25/6/22 Sat 25/6/22 Sat 25/6/22 Sat 25/6/22 Thu 29/9/22 Thu 29/9/22 0 days 711,720FS+45 edays,745FS+150 edays,749FS+120 days,710,709

709 709 MFS,Main 2.9.16 Commencement of E&M Installation at MFB No. 2 Upper Part 502 days Sun 26/6/22 Thu 9/11/23 Sun 26/6/22 Thu 9/11/23 Sun 10/3/24 Tue 21/2/23 68 days 708 864

1/6

1/7

26/1

MFS,Main

ME - E x 4~6 men

ME - D x 2~4 men

25/6

MFS,Main
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710 710 MFS 2.9.16.1 Provision of Temporary Water Supply, Electricity Supply, Lighting, Welfare 
facilities etc., MFB2

7 days Sun 26/6/22 Sat 2/7/22 Sun 26/6/22 Sat 2/7/22 Tue 23/1/24 Wed 
17/1/24

570 days 708

711 711 MFS, LA 2.9.16.2 Installation of Lifting Appliances at MFB No. 2 142 days Sun 26/6/22 Mon 14/11/22 Sun 26/6/22 Mon 14/11/22 Tue 16/1/24 Mon 28/8/... 428 days 380,708

712 712 MFS, LA 2.9.16.2.1 GF EOT Crane LA-04-05 SWL 5t 45 days Sun 26/6/22 Tue 9/8/22 Sun 26/6/22 Tue 9/8/22 Tue 17/10/... Sun 3/9/23 0 days 714,715,719 LA - A x 4~6 men

713 713 MFS, LA 2.9.16.2.2 GF Gantry Crane LA-04-06 SWL 6t 45 days Sun 26/6/22 Tue 9/8/22 Sun 26/6/22 Tue 9/8/22 Tue 17/10/... Sun 3/9/23 0 days 714,715,719 LA - B x 4~6 men

714 714 MFS, LA 2.9.16.2.3 1F EOT Crane LA-04-07 SWL 15t 45 days Wed 10/8/22 Fri 23/9/22 Wed 10/8/22 Fri 23/9/22 Fri 1/12/23 Wed 18/10... 0 days 712,713 716,717,718,719LA - A x 4~6 men

715 715 MFS, LA 2.9.16.2.4 1F EOT Crane LA-04-08 SWL 15t 45 days Wed 10/8/22 Fri 23/9/22 Wed 10/8/22 Fri 23/9/22 Fri 1/12/23 Wed 18/10... 0 days 712,713 716,717,718,719LA - B x 4~6 men

716 716 MFS, LA 2.9.16.2.5 RF EOT Crane LA-04-09 SWL 2t 45 days Sat 24/9/22 Mon 7/11/22 Sat 24/9/22 Mon 7/11/22 Mon 15/1/... Sat 2/12/23 0 days 714,715 719 LA - A x 4~6 men

717 717 MFS, LA 2.9.16.2.6 RF Retractable MR LA-04-10 SWL 2t 45 days Sat 24/9/22 Mon 7/11/22 Sat 24/9/22 Mon 7/11/22 Mon 15/1/... Sat 2/12/23 0 days 714,715 719 LA - B x 4~6 men

718 718 MFS, LA 2.9.16.2.7 Mobile A-frame LA-04-11 SWL 2t 7 days Sat 24/9/22 Fri 30/9/22 Sat 24/9/22 Fri 30/9/22 Mon 15/1/... Tue 9/1/24 38 days 714,715 719 LA - C x 4~6 men

719 719 MFS, LA 2.9.16.2.8 T&C, Loading Test for Lifting Appliances 7 days Tue 8/11/22 Mon 14/11/22 Tue 8/11/22 Mon 14/11/22 Mon 22/1/... Tue 16/1/24 434 days 712,713,714,715,716,717,718LA - A x 4~6 men

720 720 MFS, Mech 2.9.16.3 Mechanical Installations for E&M Equip. at MFB No. 2 Upper Part 280 days Wed 10/8/22 Tue 16/5/23 Wed 10/8/22 Tue 16/5/23 Fri 19/1/24 Sat 15/4/23 0 days 708FS+45 edays725SS+45 edays,743

721 721 MFS, Mech 2.9.16.3.1 Installation of air scour blowers (x3) 100 days Wed 10/8/22 Thu 17/11/22 Wed 10/8/22 Thu 17/11/22 Sat 30/12/23 Fri 22/9/23 0 days 254 722,724 ME - A x 4~6 men

722 722 MFS, Mech 2.9.16.3.2 Installation of compressed air system (x1) 60 days Fri 18/11/22 Mon 16/1/23 Fri 18/11/22 Mon 16/1/23 Sat 2/12/23 Wed 4/10/... 0 days 266,721 723 ME - B x 4~6 men

723 723 MFS, Mech 2.9.16.3.3 Installation of instrumentations 60 days Tue 17/1/23 Fri 17/3/23 Tue 17/1/23 Fri 17/3/23 Wed 31/1/... Sun 3/12/23 320 days 722,272 ME - D x 2~4 men

724 724 MFS, Mech 2.9.16.3.4 Site Acceptance Tests - mechanical aspects including alignment and levels 
checks, leakage tests, welding tests, installation checks, pressure tests etc.

180 days Fri 18/11/22 Tue 16/5/23 Fri 18/11/22 Tue 16/5/23 Thu 27/6/24 Sun 
31/12/23

408 days 721 ME - D x 2~4 men

725 725 MFS, Elec 2.9.16.4 Electrical Installations for E&M Equip. at MFB No. 2 Upper Part 341 days Sat 24/9/22 Wed 30/8/23 Sat 24/9/22 Wed 30/8/23 Fri 19/1/24 Sun 26/3/23 0 days 720SS+45 edays743

726 726 MFS, Elec 2.9.16.4.1 Installation of LV Switchboards, BR2 90 days Sat 24/9/22 Thu 22/12/22 Sat 24/9/22 Thu 22/12/22 Thu 6/7/23 Sat 8/4/23 0 days 83 733 LV - B x 4~6 men

727 727 MFS, Elec 2.9.16.4.2 Installation of LV Switchboards, MFB No. 2 90 days Sat 24/9/22 Thu 22/12/22 Sat 24/9/22 Thu 22/12/22 Thu 6/7/23 Sat 8/4/23 0 days 86 733 LV - A x 4~6 men

728 728 MFS, Elec, SCADA 2.9.16.4.3 Installation of PLC Panels, BR2 90 days Sat 24/9/22 Thu 22/12/22 Sat 24/9/22 Thu 22/12/22 Thu 6/7/23 Sat 8/4/23 0 days 737 733,738

729 729 MFS, Elec, SCADA 2.9.16.4.4 Installation of PLC Panels, MFB No. 2 90 days Sat 24/9/22 Thu 22/12/22 Sat 24/9/22 Thu 22/12/22 Thu 27/6/24 Sat 30/3/24 553 days PLC - B x 1 man

730 730 MFS, Elec 2.9.16.4.5 Installation of HV Switchboards, MFB No. 2 60 days Sat 24/9/22 Tue 22/11/22 Sat 24/9/22 Tue 22/11/22 Thu 6/7/23 Mon 8/5/23 30 days 64,70 733 HV - A x 4~6 men

731 731 MFS, Elec 2.9.16.4.6 Installation of transformer, MFB No. 2 45 days Sat 24/9/22 Mon 7/11/22 Sat 24/9/22 Mon 7/11/22 Thu 27/6/24 Tue 14/5/24 598 days 241

732 732 MFS, Elec 2.9.16.4.7 Installation of cable trays and cable containments 180 days Sat 24/9/22 Wed 22/3/23 Sat 24/9/22 Wed 22/3/23 Thu 27/6/24 Sun 31/12/... 463 days

733 733 MFS, Elec, SCADA 2.9.16.4.8 Cables laying and terminations 150 days Fri 23/12/22 Sun 21/5/23 Fri 23/12/22 Sun 21/5/23 Sun 3/12/23 Fri 7/7/23 0 days 397,726,730,728,727,401,399,403740,735

734 734 MFS, Elec 2.9.16.4.9 Energisation of LV Switchboards, MFB 1 day Wed 30/8/23 Wed 30/8/23 Wed 30/8/23 Wed 30/8/23 Wed 31/1/... Wed 31/1/... 154 days LA - A x 4~6 men

735 735 MFS, Elec 2.9.16.4.10 Site Acceptance Tests - Electrical aspects including voltange and current 
tests, equipment protection interlock checks, motor rotation direction and 
electrical tests, control and functional checks etc.

60 days Mon 22/5/23 Thu 20/7/23 Mon 22/5/23 Thu 20/7/23 Thu 27/6/24 Mon 
29/4/24

41 days 733 743 LV - A x 4~6 men

736 736 MFS, SCADA 2.9.16.5 SCADA Systems, BR No. 1 & No 2, MFB No. 2 481 days Sun 26/6/22 Thu 19/10/23 Sun 26/6/22 Thu 19/10/23 Fri 9/2/24 Sun 19/3/23 113 days

737 737 MFS, SCADA 2.9.16.5.1 Delivery of PLC System, BR2 7 days Sun 26/6/22 Sat 2/7/22 Sun 26/6/22 Sat 2/7/22 Thu 6/4/23 Fri 31/3/23 83 days 401 728

738 738 MFS, SCADA 2.9.16.5.2 Configuration of PLC System for BR No. 1 & No. 2 30 days Wed 30/8/23 Thu 28/9/23 Wed 30/8/23 Thu 28/9/23 Wed 31/1/... Tue 2/1/24 0 days 665,728 741 PLC - A x 1 man

739 739 MFS,SCADA 2.9.16.5.3 Delivery of PLC System, MFB No. 2 7 days Sun 26/6/22 Sat 2/7/22 Sun 26/6/22 Sat 2/7/22 Mon 22/1... Tue 16/1/... 569 days 403

740 740 MFS, SCADA 2.9.16.5.4 Configuration of PLC System for MFB No. 2 30 days Mon 22/5/23 Tue 20/6/23 Mon 22/5/23 Tue 20/6/23 Tue 2/1/24 Mon 4/12/... 0 days 733 742

741 741 MFS, SCADA 2.9.16.5.5 Site Acceptance Test for PLC System at BR No. 1 and No. 2 21 days Fri 29/9/23 Thu 19/10/23 Fri 29/9/23 Thu 19/10/23 Wed 21/2/... Thu 1/2/24 0 days 738 670,744

742 742 MFS, SCADA 2.9.16.5.6 Site Acceptance Test for PLC System at MFB No. 2 21 days Wed 21/6/23 Tue 11/7/23 Wed 21/6/23 Tue 11/7/23 Tue 23/1/24 Wed 3/1/24 196 days 740

743 743 MFS,SCADA 2.9.16.6 Site Acceptance Test for E&M Equip at MFB No. 2 30 edays Wed 30/8/23 Fri 29/9/23 Wed 30/8/23 Fri 29/9/23 Sun 28/7/24 Fri 28/6/24 20.63 edays 720,725,735 744

744 744 MFS,SCADA 2.9.16.7 System Commissioning for E&M Equip at MFB No. 2 21 days Fri 20/10/23 Thu 9/11/23 Fri 20/10/23 Thu 9/11/23 Sat 17/8/24 Sun 28/7/24 228 days 743,741 946

745 745 MFS 2.9.16.8 Building Services Installations for MFB No. 2 330 days Wed 23/11/22Wed 18/10/23 Wed 23/11/22 Wed 18/10/23 Tue 16/1/24 Tue 21/2/23 90 days 708FS+150 edays

746 746 BS, MFS, MVAC 2.9.16.8.1 Mechanical Ventilation and Air Conditioning System, MFB No. 2 120 days Wed 23/11/22 Wed 22/3/23 Wed 23/11/22 Wed 22/3/23 Mon 25/9/... Mon 29/5/... 90 days 752 MVAC - A x 4~6 men

747 747 BS, MFS 2.9.16.8.2 Lighting and Power Distribution System, MFB No. 2 210 days Wed 23/11/22 Tue 20/6/23 Wed 23/11/22 Tue 20/6/23 Mon 25/9/... Tue 28/2/23 0 days 752 BS - A x 4~6 men

748 748 BS, MFS, Pb 2.9.16.8.3 Plumbing Installation, MFB No. 2 180 days Wed 23/11/22 Sun 21/5/23 Wed 23/11/22 Sun 21/5/23 Mon 25/9/... Thu 30/3/23 30 days 859 861,752 Pb - B x 4~6 men

749 749 BS, MFS, CCTV 2.9.16.8.4 CCTV Installation (10 indoor + 3 outdoor Cameras), MFB No. 2 90 days Wed 23/11/22 Mon 20/2/23 Wed 23/11/22 Mon 20/2/23 Mon 25/9/... Wed 28/6/... 120 days 708FS+120 days945,752 BS - B x 4~6 men

750 750 BS, MFS, FSI 2.9.16.8.5 Fire Services Installation, MFB No. 2 120 days Wed 23/11/22 Wed 22/3/23 Wed 23/11/22 Wed 22/3/23 Sat 23/9/23 Sat 27/5/23 90 days 843,855,856,752FS - B x 4~6 men

751 751 BS, MFS, Earth 2.9.16.8.6 Earthing and Lightning Protection System, MFB No. 2 60 days Wed 23/11/22 Sat 21/1/23 Wed 23/11/22 Sat 21/1/23 Tue 23/1/24 Sat 25/11/23 367 days BS - C x 2~4 men

752 752 BS, MFS 2.9.16.8.7 Testing and Commissioning of Building Services Installations, MFB No. 2 120 days Wed 21/6/23 Wed 18/10/23 Wed 21/6/23 Wed 18/10/23 Tue 23/1/24 Tue 26/9/23 97 days 746,747,748,749,750 BS - C x 2~4 men

753 753 Chem 2.9.17 Access Date for Portion B-7 & 7B, Chemical Dosing, Concrete Plinth for DOs, 
Chemical Sys 1 & 2, FS & sprinkler pump room, Genset, FS hydrant and booster 
pump room, flowmeter chambers

150 edays Mon 
20/12/21

Thu 19/5/22 Mon 20/12/21 Thu 19/5/22 Fri 17/2/23 Tue 20/9/22 0 edays 6SS+749 
edays,2SS+749
edays

761FS+90 
edays,802FS+45
days,807FS+45
days,812FS+90
days,818FS+90
days,853,854,773FS+100
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754 754 Temp Chemical, Others 2.9.18 Tentative Civil Handover Date, Portion B-7 & B-7B, temporary chemical dosing 
system, concrete plinth for deodorisation system

1 day Wed 26/1/22 Wed 26/1/22 Wed 26/1/22 Wed 26/1/22 Wed 
26/7/23

Wed 
26/7/23

0 days 756,825,755

755 755 Temp Chemical,Main 2.9.19 Commencement of E&M Installation at Temporary Chemical Dosing System 328 days Mon 21/3/22 Sun 12/2/23 Mon 21/3/22 Sun 12/2/23 Wed 17/1/... Fri 21/7/23 338 days 185,191,197,754864

756 756 Temp Chemical, Mech 2.9.19.1 Mechanical Installations for E&M Equip. for Chemical Dosing System 90 edays Mon 21/3/22 Sun 19/6/22 Mon 21/3/22 Sun 19/6/22 Wed 25/10... Thu 27/7/23 0 edays 754,758FF+50 days757SS+30 edays,759ME - D x 2~4 men

757 757 Temp Chemical, Elec 2.9.19.2 Electrical Installations for E&M Equip. for Chemical Dosing System 90 edays Wed 20/4/22 Tue 19/7/22 Wed 20/4/22 Tue 19/7/22 Sat 25/11/23 Sun 27/8/23 0 edays 756SS+30 edays759

758 758 Temp Chemical, others 2.9.19.3 Tentative Civil Handover Date, Chemical Pipe Trench (by others) 0 days Sun 1/5/22 Sun 1/5/22 Sun 1/5/22 Sun 1/5/22 Tue 5/9/23 Tue 5/9/23 37 days 756FF+50 days

759 759 Temp Chemical 2.9.19.4 Site Acceptance Test for E&M Equip for Chemical Dosing System 30 edays Tue 19/7/22 Thu 18/8/22 Tue 19/7/22 Thu 18/8/22 Mon 25/12... Sat 25/11/23 0 edays 756,757 760

760 760 Temp Chemical 2.9.19.5 System Commissioning for E&M Equip for Chemical Dosing System 30 edays Thu 18/8/22 Sat 17/9/22 Thu 18/8/22 Sat 17/9/22 Wed 24/1/... Mon 25/12... 493.63 edays 759

761 761 Temp Chemical 2.9.19.6 Building Services Installations at Temp. Chemical Dosing System areas 180 days Wed 17/8/22 Sun 12/2/23 Wed 17/8/22 Sun 12/2/23 Tue 16/1/24 Fri 21/7/23 338 days 753FS+90 edays

762 762 Temp Chemical, BS 2.9.19.6.1 Lighting and Power Distribution System, Temp. Chem 90 days Wed 17/8/22 Mon 14/11/22 Wed 17/8/22 Mon 14/11/22 Tue 24/10/... Thu 27/7/23 0 days 766 BS - A x 4~6 men

763 763 Temp Chemical, FSI 2.9.19.6.2 Fire Services Installation, DG Stores, Temp. Chem 90 days Wed 17/8/22 Mon 14/11/22 Wed 17/8/22 Mon 14/11/22 Sun 22/10/... Tue 25/7/23 0 days 855,856,766 FS - A x 4~6 men

764 764 Temp Chemical,Earth 2.9.19.6.3 Lightning Protection System, Temp. Chem 30 days Wed 17/8/22 Thu 15/9/22 Wed 17/8/22 Thu 15/9/22 Mon 22/1/... Sun 24/12/... 494 days

765 765 Temp, Chemical, MVAC 2.9.19.6.4 Mechanical Ventilation System, Temp. Chem 14 days Fri 16/9/22 Thu 29/9/22 Fri 16/9/22 Thu 29/9/22 Mon 22/1/... Tue 9/1/24 480 days 753FS+120 edays MVAC - A x 4~6 men

766 766 Temp Chemical, BS 2.9.19.6.5 Testing and Commissioning of Building Services Installations, Temp. Chem 90 days Tue 15/11/22 Sun 12/2/23 Tue 15/11/22 Sun 12/2/23 Mon 22/1/... Wed 25/10... 344 days 762,763 BS - C x 2~4 men

767 767 Chemical, Main 2.9.20 Commencement of E&M Installation at Chemical Dosing System 1 and System 2 420 days Tue 22/3/22 Tue 16/5/23 Tue 22/3/22 Tue 16/5/23 Tue 16/1/24 Wed 23/11... 245 days 197,191,185 864

768 768 Chemical, Mech 2.9.20.1 Mechanical Installations for E&M Equip. for Chemical Dosing System 90 edays Tue 22/3/22 Mon 20/6/22 Tue 22/3/22 Mon 20/6/22 Mon 27/2/... Tue 29/11/... 0 edays 770FF+50 days769 ME - D x 2~4 men

769 769 Chemical, Elec 2.9.20.2 Electrical Installations for E&M Equip. for Chemical Dosing System 90 edays Mon 20/6/22 Sun 18/9/22 Mon 20/6/22 Sun 18/9/22 Mon 29/5/... Tue 28/2/23 0.63 edays 768 771,774,775

770 770 Chemical, others 2.9.20.3 Tentative Civil Handover Date, Chemical Pipe Trench (by others) 0 days Sun 1/5/22 Sun 1/5/22 Sun 1/5/22 Sun 1/5/22 Sun 8/1/23 Sun 8/1/23 33 days 768FF+50 days

771 771 Chemical, Elec 2.9.20.4 Site Acceptance Test for E&M Equip for Chemical Dosing System 45 days Mon 19/9/22 Wed 2/11/22 Mon 19/9/22 Wed 2/11/22 Sat 9/12/23 Thu 26/10/... 0 days 769 772

772 772 Chemical, Elec 2.9.20.5 System Commissioning for E&M Equip for Chemical Dosing System 45 days Thu 3/11/22 Sat 17/12/22 Thu 3/11/22 Sat 17/12/22 Tue 23/1/24 Sun 10/12/... 402 days 771

773 773 Chemical 2.9.20.6 Building Services Installations at Chemical Dosing System areas 263 days Sat 27/8/22 Tue 16/5/23 Sat 27/8/22 Tue 16/5/23 Tue 16/1/24 Mon 22/5/... 245 days 753FS+100 days

774 774 Chemical, BS 2.9.20.6.1 Lighting and Power Distribution System, Chem 1&2 120 days Mon 19/9/22 Mon 16/1/23 Mon 19/9/22 Mon 16/1/23 Mon 25/9/... Mon 29/5/... 0 days 769 779 BS - B x 4~6 men

775 775 Chemical, FSI 2.9.20.6.2 Fire Services Installation, DG Stores 120 days Mon 19/9/22 Mon 16/1/23 Mon 19/9/22 Mon 16/1/23 Mon 25/9/... Mon 29/5/... 0 days 769 855,856,846,779FS - A x 4~6 men

776 776 Chemical, Earth 2.9.20.6.3 Lightning Protection System, Chem 1&2 30 days Sat 27/8/22 Sun 25/9/22 Sat 27/8/22 Sun 25/9/22 Mon 22/1/... Sun 24/12/... 484 days

777 777 Chemical, MVAC 2.9.20.6.4 Mechanical Ventilation System, Chem 2 14 days Sun 16/10/22 Sat 29/10/22 Sun 16/10/22 Sat 29/10/22 Mon 22/1/... Tue 9/1/24 450 days 753FS+150 days MVAC - A x 4~6 men

778 778 Chemical, Pb 2.9.20.6.5 Plumbing Installation, Chem 1 7 days Sat 27/8/22 Fri 2/9/22 Sat 27/8/22 Fri 2/9/22 Mon 22/1/... Tue 16/1/24 507 days Pb - A x 4~6 men

779 779 Chemical, BS 2.9.20.6.6 Testing and Commissioning of Building Services Installations, Chem 1&2 120 days Tue 17/1/23 Tue 16/5/23 Tue 17/1/23 Tue 16/5/23 Tue 23/1/24 Tue 26/9/23 252 days 774,775 BS - C x 2~4 men

780 780 Fire, Pump Room, Main 2.9.21 Commencement of E&M Installation at FS & Sprinkler Pump Room 424 days Wed 23/2/22 Sun 23/4/23 Wed 23/2/22 Sun 23/4/23 Tue 16/1/24 Wed 23/11... 268 days 197,191,185 864

781 781 Fire 2.9.21.1 Mechanical Installations for FS & Sprinkler Pumps 90 edays Wed 23/2/22 Tue 24/5/22 Wed 23/2/22 Tue 24/5/22 Tue 28/2/23 Wed 30/11... 0 edays 782

782 782 Fire 2.9.21.2 Electrical Installations for FS & Sprinkler Pumps 90 edays Tue 24/5/22 Mon 22/8/22 Tue 24/5/22 Mon 22/8/22 Mon 29/5/... Tue 28/2/23 0.63 edays 781 783,786

783 783 Fire 2.9.21.3 Site Acceptance Test for FS & Sprinkler Pumps 45 days Tue 23/8/22 Thu 6/10/22 Tue 23/8/22 Thu 6/10/22 Sat 9/12/23 Thu 26/10/... 0 days 782 784

784 784 Fire 2.9.21.4 System Commissioning for FS & Sprinkler Pumps 45 days Fri 7/10/22 Sun 20/11/22 Fri 7/10/22 Sun 20/11/22 Tue 23/1/24 Sun 10/12/... 429 days 783

785 785 Fire 2.9.21.5 Building Services Installations at FS & Sprinkler Pump Room 240 days Sat 27/8/22 Sun 23/4/23 Sat 27/8/22 Sun 23/4/23 Tue 16/1/24 Mon 22/5/... 268 days 753FS+100 days

786 786 Fire 2.9.21.5.1 Lighting and Power Distribution System, Chem 1&2 120 days Sat 27/8/22 Sat 24/12/22 Sat 27/8/22 Sat 24/12/22 Mon 25/9/... Mon 29/5/... 0 days 782 789

787 787 Fire 2.9.21.5.2 Lightning Protection System, FS & Sprinkler Pump Room 30 days Sat 27/8/22 Sun 25/9/22 Sat 27/8/22 Sun 25/9/22 Mon 22/1/... Sun 24/12/... 484 days

788 788 Fire 2.9.21.5.3 Mechanical Ventilation System, FS & Sprinkler PR 14 days Sat 27/8/22 Fri 9/9/22 Sat 27/8/22 Fri 9/9/22 Mon 22/1/... Tue 9/1/24 500 days

789 789 Fire 2.9.21.5.4 Testing and Commissioning of Building Services Installations, FS & Sprinkler PR 120 days Sun 25/12/22 Sun 23/4/23 Sun 25/12/22 Sun 23/4/23 Tue 23/1/24 Tue 26/9/23 275 days 786

790 790 Fire, FH Pump Room, Main 2.9.22 Commencement of E&M Installation at Street FH Pump Room 424 days Wed 23/2/22 Sun 23/4/23 Wed 23/2/22 Sun 23/4/23 Tue 16/1/24 Wed 23/11... 268 days 197,191,185 864

791 791 Fire 2.9.22.1 Mechanical Installations for Street FH Pumps 90 edays Wed 23/2/22 Tue 24/5/22 Wed 23/2/22 Tue 24/5/22 Tue 28/2/23 Wed 30/11... 0 edays 792

792 792 Fire 2.9.22.2 Electrical Installations for Street FH Pump 90 edays Tue 24/5/22 Mon 22/8/22 Tue 24/5/22 Mon 22/8/22 Mon 29/5/... Tue 28/2/23 0.63 edays 791 793,796

793 793 Fire 2.9.22.3 Site Acceptance Test for Street FH Pump 45 days Tue 23/8/22 Thu 6/10/22 Tue 23/8/22 Thu 6/10/22 Sat 9/12/23 Thu 26/10/... 0 days 792 794

794 794 Fire 2.9.22.4 System Commissioning for Street FH Pumps 45 days Fri 7/10/22 Sun 20/11/22 Fri 7/10/22 Sun 20/11/22 Tue 23/1/24 Sun 10/12/... 429 days 793

795 795 Fire 2.9.22.5 Building Services Installations at Street FH Pump Room 240 days Sat 27/8/22 Sun 23/4/23 Sat 27/8/22 Sun 23/4/23 Tue 16/1/24 Mon 22/5/... 268 days 753FS+100 days

796 796 Fire 2.9.22.5.1 Lighting and Power Distribution System, Street FH PR 120 days Sat 27/8/22 Sat 24/12/22 Sat 27/8/22 Sat 24/12/22 Mon 25/9/... Mon 29/5/... 0 days 792 799

797 797 Fire 2.9.22.5.2 Lightning Protection System, Street FH PR 30 days Sat 27/8/22 Sun 25/9/22 Sat 27/8/22 Sun 25/9/22 Mon 22/1/... Sun 24/12/... 484 days

798 798 Fire, MVAC 2.9.22.5.3 Mechanical Ventilation System, Street FH PR 14 days Mon 5/12/22 Sun 18/12/22 Mon 5/12/22 Sun 18/12/22 Mon 22/1/... Tue 9/1/24 400 days 753FS+200 days MVAC - A x 4~6 men

799 799 Fire 2.9.22.5.4 Testing and Commissioning of Building Services Installations, FH PR 120 days Sun 25/12/22 Sun 23/4/23 Sun 25/12/22 Sun 23/4/23 Tue 23/1/24 Tue 26/9/23 275 days 796

800 800 DOU 1, Main 2.9.23 Commencement of E&M Installation at DOU 1 171 days Sat 2/7/22 Tue 20/12/22 Sat 2/7/22 Tue 20/12/22 Wed 17/1/... Sun 30/7/23 392 days 314 864

801 801 DOU, Others 2.9.23.1 Tentative Civil Handover Date, underground air pipework (by others) 0 days Mon 1/8/22 Mon 1/8/22 Mon 1/8/22 Mon 1/8/22 Tue 19/9/23 Tue 19/9/23 46 days 802FF+45 days
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802 802 DOU, Mech 2.9.23.2 Mechanical Installations for DOU 1 90 edays Sat 2/7/22 Fri 30/9/22 Sat 2/7/22 Fri 30/9/22 Fri 3/11/23 Sat 5/8/23 0 edays 753FS+45 days,326,801FF+45 days803SS+30 edays,804ME - F x 4~6 men

803 803 DOU, Elec 2.9.23.3 Electrical Installations for DOU 1 90 edays Mon 1/8/22 Sun 30/10/22 Mon 1/8/22 Sun 30/10/22 Sun 3/12/23 Mon 4/9/23 0 edays 802SS+30 edays804

804 804 DOU 2.9.23.4 Site Acceptance Test for DOU1 30 edays Sun 30/10/22 Tue 29/11/22 Sun 30/10/22 Tue 29/11/22 Tue 2/1/24 Sun 3/12/23 0 edays 802,803 805

805 805 DOU 2.9.23.5 System Commissioning for DOU 1 21 edays Tue 29/11/22 Tue 20/12/22 Tue 29/11/22 Tue 20/12/22 Tue 23/1/24 Tue 2/1/24 398.63 edays 804

806 806 DOU 2A, Main 2.9.24 Commencement of E&M Installation at DOU 2A 171 days Sun 1/1/23 Wed 21/6/23 Sun 1/1/23 Wed 21/6/23 Wed 17/1/... Sun 30/7/23 209 days 320,643 864

807 807 DOU, Mech 2.9.24.1 Mechanical Installations for DOU 2A 90 edays Sun 1/1/23 Sat 1/4/23 Sun 1/1/23 Sat 1/4/23 Fri 3/11/23 Sat 5/8/23 0 edays 753FS+45 days,326808SS+30 edays,809ME - F x 4~6 men

808 808 DOU, Elec 2.9.24.2 Electrical Installations for DOU 2A 90 edays Tue 31/1/23 Mon 1/5/23 Tue 31/1/23 Mon 1/5/23 Sun 3/12/23 Mon 4/9/23 0 edays 807SS+30 edays809

809 809 DOU 2.9.24.3 Site Acceptance Test for E&M Equip for DOU 2A 30 edays Mon 1/5/23 Wed 31/5/23 Mon 1/5/23 Wed 31/5/23 Tue 2/1/24 Sun 3/12/23 0 edays 807,808 810

810 810 DOU 2.9.24.4 System Commissioning Test for DOU 2A 21 edays Wed 31/5/23 Wed 21/6/23 Wed 31/5/23 Wed 21/6/23 Tue 23/1/24 Tue 2/1/24 215.63 edays 809

811 811 DOU 3A, Main 2.9.25 Commencement of E&M Installation at DOU 3A 171 days Tue 16/8/22 Fri 3/2/23 Tue 16/8/22 Fri 3/2/23 Wed 17/1/... Sun 30/7/23 347 days 320 864

812 812 DOU, Mech 2.9.25.1 Mechanical Installations for DOU 3A 90 edays Tue 16/8/22 Mon 14/11/22 Tue 16/8/22 Mon 14/11/22 Fri 3/11/23 Sat 5/8/23 0 edays 753FS+90 days,326813SS+30 edays,814ME - F x 4~6 men

813 813 DOU, Elec 2.9.25.2 Electrical Installations for DOU 3A 90 edays Thu 15/9/22 Wed 14/12/22 Thu 15/9/22 Wed 14/12/22 Sun 3/12/23 Mon 4/9/23 0 edays 812SS+30 edays814

814 814 DOU 2.9.25.3 Site Acceptance Test for E&M Equip for DOU 3A 30 edays Wed 14/12/22 Fri 13/1/23 Wed 14/12/22 Fri 13/1/23 Tue 2/1/24 Sun 3/12/23 0 edays 812,813 815

815 815 DOU 2.9.25.4 System Commissioning Test for DOU 3A 21 edays Fri 13/1/23 Fri 3/2/23 Fri 13/1/23 Fri 3/2/23 Tue 23/1/24 Tue 2/1/24 353.63 edays 814

816 816 DOU 3B, Main 2.9.26 Commencement of E&M Installation at DOU 3B 187 days Mon 1/8/22 Fri 3/2/23 Mon 1/8/22 Fri 3/2/23 Wed 17/1/... Sun 30/7/23 347 days 320 864

817 817 DOU, others 2.9.26.1 Tentative Civil Handover Date underground air pipework (by others) 0 days Mon 1/8/22 Mon 1/8/22 Mon 1/8/22 Mon 1/8/22 Wed 4/10/... Wed 4/10/... 96 days 818FF+30 days

818 818 DOU, Mech 2.9.26.2 Mechanical Installations for DOU 3B 90 edays Tue 16/8/22 Mon 14/11/22 Tue 16/8/22 Mon 14/11/22 Fri 3/11/23 Sat 5/8/23 0 edays 753FS+90 days,326,817FF+30 days819SS+30 edays,820ME - F x 4~6 men

819 819 DOU, Elec 2.9.26.3 Electrical Installations for DOU 3B 90 edays Thu 15/9/22 Wed 14/12/22 Thu 15/9/22 Wed 14/12/22 Sun 3/12/23 Mon 4/9/23 0 edays 818SS+30 edays820

820 820 DOU 2.9.26.4 Site Acceptance Test for E&M Equip for DOU 3B 30 edays Wed 14/12/22 Fri 13/1/23 Wed 14/12/22 Fri 13/1/23 Tue 2/1/24 Sun 3/12/23 0 edays 818,819 821

821 821 DOU 2.9.26.5 System Commissioning Test for DOU 3B 21 edays Fri 13/1/23 Fri 3/2/23 Fri 13/1/23 Fri 3/2/23 Tue 23/1/24 Tue 2/1/24 353.63 edays 820

822 822 Chamber, Main 2.9.27 Commencement of Valves and Flowmeters Installation at Chambers 150 days Thu 19/5/22 Sat 15/10/22 Thu 19/5/22 Sat 15/10/22 Tue 16/1/24 Sun 20/8/23 458 days 864

823 823 Chamber, Mech 2.9.27.1 Installation of valves and flowmeters 90 days Thu 19/5/22 Tue 16/8/22 Thu 19/5/22 Tue 16/8/22 Thu 23/11/... Sat 26/8/23 0 days 753 824 ME - C x 4~6 men

824 824 Chamber 2.9.27.2 cables laying and terminations 60 days Wed 17/8/22 Sat 15/10/22 Wed 17/8/22 Sat 15/10/22 Mon 22/1/... Fri 24/11/23 464 days 823 EE - A x 4~6 men

825 825 Genset, Main 2.9.28 Commencement of E&M Installation at Emergency Generator House 733 days Thu 27/1/22 Mon 29/1/24 Thu 27/1/22 Mon 29/1/24 Sat 13/4/24 Mon 25/1... 71 days 754 868

826 826 Genset 2.9.28.1 Application for EPD's Approval for Installation of Diesel Engine Generator 21 days Thu 27/1/22 Wed 16/2/22 Thu 27/1/22 Wed 16/2/22 Sun 14/1/24 Mon 25/12... 622 days 418,472 827

827 827 Genset 2.9.28.2 Installation and SAT of Emergency Power Generator and associated work, GH 60 days Wed 1/11/23 Sat 30/12/23 Wed 1/11/23 Sat 30/12/23 Thu 14/3/24 Mon 15/1/... 0 days 826,753 829 GS - A x 4 men

828 828 Genset,BS 2.9.28.3 Building Services Installation at Emergency Generator House 733 days Thu 27/1/22 Mon 29/1/24 Thu 27/1/22 Mon 29/1/24 Sat 13/4/24 Fri 15/3/24 75 days

829 829 Genset,FSI 2.9.28.3.1 Fire Services Installation, GH 30 days Sun 31/12/23 Mon 29/1/24 Sun 31/12/23 Mon 29/1/24 Sat 13/4/24 Fri 15/3/24 75 days 827 FS - A x 4~6 men

830 830 Genset, MVAC 2.9.28.3.2 Mechanical Ventilation System, GH 14 days Thu 27/1/22 Wed 9/2/22 Thu 27/1/22 Wed 9/2/22 Sun 14/4/24 Mon 1/4/24 795 days MVAC - A x 4~6 men

831 831 Genset,Earth 2.9.28.3.3 Lightning Protection System, GH 15 days Thu 27/1/22 Thu 10/2/22 Thu 27/1/22 Thu 10/2/22 Sun 14/4/24 Sun 31/3/24 794 days

832 832 Genset,BS 2.9.28.3.4 Testing and Commissioining of Building Services Installation, GH 7 days Thu 27/1/22 Wed 2/2/22 Thu 27/1/22 Wed 2/2/22 Sun 14/4/24 Mon 8/4/24 802 days BS - A x 4~6 men

833 833 Civil 2.9.29 Access Date for Portion B-9B, underground pipework 60 edays Sun 18/2/24 Thu 18/4/24 Sun 18/2/24 Thu 18/4/24 Thu 18/4/24 Sun 18/2/24 0 edays 6SS+1539 edays,2SS+1539 edays

834 834 Civil, others 2.9.30 Tentative Civil Handover Date for Portion B-9B (by others) 1 day Fri 1/3/24 Fri 1/3/24 Fri 1/3/24 Fri 1/3/24 Fri 1/3/24 Fri 1/3/24 0 days 835

835 835 Civil, Main 2.9.31 Commencement of underground pipework modification and connection works 20 days Sat 2/3/24 Thu 21/3/24 Sat 2/3/24 Thu 21/3/24 Thu 21/3/24 Sat 2/3/24 0 days 834

836 836 Civil 2.9.31.1 Road Excavation 7 days Sat 2/3/24 Fri 8/3/24 Sat 2/3/24 Fri 8/3/24 Fri 8/3/24 Sat 2/3/24 0 days 837

837 837 Civil 2.9.31.2 Pipe Laying and connection works 7 days Sat 9/3/24 Fri 15/3/24 Sat 9/3/24 Fri 15/3/24 Fri 15/3/24 Sat 9/3/24 0 days 836 838

838 838 Civil 2.9.31.3 Pressure Tests 3 days Sat 16/3/24 Mon 18/3/24 Sat 16/3/24 Mon 18/3/24 Mon 18/3/... Sat 16/3/24 0 days 837 839

839 839 Civil 2.9.31.4 Make Good 3 days Tue 19/3/24 Thu 21/3/24 Tue 19/3/24 Thu 21/3/24 Thu 21/3/24 Tue 19/3/24 0 days 838

840 840 FSI, Main 2.9.32 Commencement of Fire Services Installation 1317 days Tue 1/9/20 Tue 9/4/24 Tue 1/9/20 Tue 9/4/24 Sat 13/4/24 Tue 23/8/22 0 days 868

841 841 FSI 2.9.32.1 Design Review of Approved General Building Plan 126 days Tue 1/9/20 Mon 4/1/21 Tue 1/9/20 Mon 4/1/21 Mon 26/12... Tue 23/8/22 0 days 428 842

842 842 FSI 2.9.32.2 Submission of WWO542 for WSD's approval 270 days Tue 5/1/21 Fri 1/10/21 Tue 5/1/21 Fri 1/10/21 Fri 22/9/23 Tue 27/12/... 717 days 841 843

843 843 FSI 2.9.32.3 Submission of WWO46 for WSD's Inspection 30 days Tue 19/9/23 Wed 18/10/23 Tue 19/9/23 Wed 18/10/23 Mon 23/10... Sun 24/9/23 0 days 592,639,675,750,842844

844 844 FSI 2.9.32.4 Obtain WWO46 Part V 60 days Thu 19/10/23 Sun 17/12/23 Thu 19/10/23 Sun 17/12/23 Fri 22/12/23 Tue 24/10/... 0 days 843 847,845

845 845 FSI 2.9.32.5 FSD Inspection and Approval for MVAC 21 days Mon 18/12/23 Sun 7/1/24 Mon 18/12/23 Sun 7/1/24 Thu 11/1/24 Fri 22/12/23 0 days 855,856,844 848

846 846 FSI 2.9.32.6 FSD Inspection and Approval for DG Stores 21 days Sat 2/12/23 Fri 22/12/23 Sat 2/12/23 Fri 22/12/23 Thu 11/1/24 Fri 22/12/23 16 days 855,856,775 848

847 847 FSI 2.9.32.7 Submission of (FSI/314 & FSI/501) to FSD 14 days Mon 18/12/23 Sun 31/12/23 Mon 18/12/23 Sun 31/12/23 Thu 11/1/24 Fri 29/12/23 7 days 855,856,844 848

848 848 FSI 2.9.32.8 Pre-inspection meeting with FSD 5 days Mon 8/1/24 Fri 12/1/24 Mon 8/1/24 Fri 12/1/24 Tue 16/1/24 Fri 12/1/24 0 days 847,845,846 849

849 849 FSI 2.9.32.9 Initial Inspection with FSD 15 days Sat 13/1/24 Sat 27/1/24 Sat 13/1/24 Sat 27/1/24 Wed 31/1/... Wed 17/1/... 0 days 848 850

850 850 FSI 2.9.32.10 Document Checking 45 days Sun 28/1/24 Tue 12/3/24 Sun 28/1/24 Tue 12/3/24 Sat 16/3/24 Thu 1/2/24 0 days 849 851
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851 851 FSI 2.9.32.11 Re-inspections with FSD 14 days Wed 13/3/24 Tue 26/3/24 Wed 13/3/24 Tue 26/3/24 Sat 30/3/24 Sun 17/3/24 0 days 850 852

852 852 FSI 2.9.32.12 Issue of acceptance memo by FSD 14 days Wed 27/3/24 Tue 9/4/24 Wed 27/3/24 Tue 9/4/24 Sat 13/4/24 Sun 31/3/24 4 days 851

853 853 FSI 2.9.32.13 Installation of FS Pumps and Sprinkler Pumps 60 days Mon 3/4/23 Thu 1/6/23 Mon 3/4/23 Thu 1/6/23 Sun 22/10/... Thu 24/8/23 109 days 753 856 FS - A x 4~6 men

854 854 FSI 2.9.32.14 Installation of Fire Hydrant and Booster Pumps 60 days Mon 3/4/23 Thu 1/6/23 Mon 3/4/23 Thu 1/6/23 Sun 22/10/... Thu 24/8/23 109 days 753 856 FS - A x 4~6 men

855 855 FSI 2.9.32.15 SAT for Manual and automatic fire detection and alarm system 60 days Tue 19/9/23 Fri 17/11/23 Tue 19/9/23 Fri 17/11/23 Thu 21/12/... Mon 23/10... 14 days 592,639,675,750,763,775847,845,846

856 856 FSI 2.9.32.16 SAT for Fire hydrants, hose reels and street fire hydrant system 60 days Tue 19/9/23 Fri 17/11/23 Tue 19/9/23 Fri 17/11/23 Thu 21/12/... Mon 23/10... 14 days 592,639,675,750,763,775,853,854847,845,846

857 857 Pb, Main 2.9.33 Commencement of Plumbing Installation 1267 days Tue 14/7/20 Tue 2/1/24 Tue 14/7/20 Tue 2/1/24 Wed 17/1/... Sun 2/1/22 15 days 864

858 858 Pb 2.9.33.1 Submission of detail design for acceptance 90 days Tue 14/7/20 Sun 11/10/20 Tue 14/7/20 Sun 11/10/20 Thu 7/4/22 Sat 8/1/22 0 days 423 859 Pb - A x 4~6 men

859 859 Pb 2.9.33.2 Submission of WWO542 for WSD's approval 355 days Mon 12/10/20 Fri 1/10/21 Mon 12/10/20 Fri 1/10/21 Tue 28/3/23 Fri 8/4/22 417 days 858 590,637,673,748Pb - B x 4~6 men

860 860 Pb, others 2.9.33.3 Connection of External Pumping System (By others) 0 days Fri 15/9/23 Fri 15/9/23 Fri 15/9/23 Fri 15/9/23 Wed 25/10... Wed 25/10... 4 days 861

861 861 Pb 2.9.33.4 Submission of WWO46 for WSD's Inspection 45 days Tue 19/9/23 Thu 2/11/23 Tue 19/9/23 Thu 2/11/23 Sat 9/12/23 Thu 26/10/... 0 days 590,637,673,748,860862

862 862 Pb 2.9.33.5 Obtain WWO46 Part V 45 days Fri 3/11/23 Sun 17/12/23 Fri 3/11/23 Sun 17/12/23 Tue 23/1/24 Sun 10/12/... 15 days 861 863

863 863 Pb, Others 2.9.33.6 Tentative Date for connection of external water pipework (by others) 0 days Tue 2/1/24 Tue 2/1/24 Tue 2/1/24 Tue 2/1/24 Wed 24/1/... Wed 24/1/... 22 days 862

864 864 Test, Main 2.9.34 Testing and Commissioning 82 days Wed 17/1/24 Sun 7/4/24 Wed 17/1/24 Sun 7/4/24 Sun 7/4/24 Wed 17/... 0 days 545,597,644,685,709,755,767,800,806,816,822,857,811,780,790944SS-90 edays

865 865 Test 2.9.34.1 System Commissioning Tests of the E&M systems 7 days Wed 17/1/24 Tue 23/1/24 Wed 17/1/24 Tue 23/1/24 Tue 23/1/... Wed 17/1... 0 days 866

866 866 Test 2.9.34.2 MBR System Process Startup 40 days Wed 24/1/24 Sun 3/3/24 Wed 24/1/24 Sun 3/3/24 Sun 3/3/24 Wed 24/1... 0 days 865 867

867 867 Test 2.9.34.3 Plant Commissioning 35 days Mon 4/3/24 Sun 7/4/24 Mon 4/3/24 Sun 7/4/24 Sun 7/4/24 Mon 4/3/... 0 days 866 868,947

868 868 Risk Allowance 2.9.35 Risk Allowance for completion of Section 2 5 days Wed 10/4/24 Sun 14/4/24 Wed 10/4/24 Sun 14/4/24 Thu 18/4/24 Sun 14/4/24 4 days 867,840,825 542

869 869 2.10 Section 3 - Completion of all works for retrofitting of the existing PST…etc 659 days Mon 2/12/19 Wed 22/9/21 Mon 2/12/19 Wed 22/9/21 Wed 22/9/... Mon 2/12/... 1 day 6,2

870 870 Filter Press, Filter Plates 2.10.1 Section 3 - Latest Completion Date 0 days Wed 22/9/21 Wed 22/9/21 Wed 22/9/21 Wed 22/9/21 Wed 22/9/... Wed 22/9/... 0 days 6SS+660 edays,937,939,2SS+660 edays

871 871 existing genset 2.10.2 Key Date KD3A, E&M Installation works of existing power house 0 days Wed 29/7/20 Wed 29/7/20 Wed 29/7/20 Wed 29/7/20 Wed 29/7/... Wed 29/7/... 1 day 6SS+240 edays,920,2SS+240 edays

872 872 PST No. 4 & No. 6 2.10.3 Key Date KD3B, E&M work for provision of the existing PSTs 0 days Wed 9/6/21 Wed 9/6/21 Wed 9/6/21 Wed 9/6/21 Wed 9/6/21 Wed 9/6/21 1 day 6SS+555 edays,911,940,2SS+555 edays

873 873 Temp Filtrate, LA 2.10.4 Access Date for Portion B-3B, Temporary Filtrate Lifting Well and Eq. Tank 0 edays Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/... Mon 2/12/... 0 edays 6SS,2SS 874

874 874 Temp Filtrate 2.10.5 Commencement of E&M Installation at Temp. Filtrate Lifting Well and Eq. Tank 287 days Mon 27/4/20 Sun 7/2/21 Mon 27/4/20 Sun 7/2/21 Mon 8/2/21 Tue 28/4/20 1 day 873 892

875 875 Temp Filtrate 2.10.5.1 Civil on-site survey and report submission for acceptance 14 days Mon 27/4/20 Sun 10/5/20 Mon 27/4/20 Sun 10/5/20 Mon 11/5/... Tue 28/4/20 0 days 449 876

876 876 Temp Filtrate 2.10.5.2 Civil structural design and drawing submission for acceptance 21 days Mon 11/5/20 Sun 31/5/20 Mon 11/5/20 Sun 31/5/20 Mon 1/6/20 Tue 12/5/20 0 days 875 877

877 877 Temp Filtrate 2.10.5.3 Civil formation and underground work 21 days Mon 1/6/20 Sun 21/6/20 Mon 1/6/20 Sun 21/6/20 Mon 22/6/... Tue 2/6/20 0 days 876 883,878

878 878 Temp Filtrate 2.10.5.4 RC structure works including cast-in items 180 days Mon 22/6/20 Fri 18/12/20 Mon 22/6/20 Fri 18/12/20 Sat 19/12/20 Tue 23/6/20 0 days 877 879,882,885,880,881

879 879 Temp Filtrate 2.10.5.5 Installation of Lifting Appliances at Temporary Filtrate Lifting Well and Eq. 
Tank

7 days Mon 18/1/21 Sun 24/1/21 Mon 18/1/21 Sun 24/1/21 Mon 8/2/21 Tue 2/2/21 15 days 878

880 880 Temp Filtrate, LA 2.10.5.5.1 GF MR LA-09-01 SWL 1t 7 days Mon 18/1/21 Sun 24/1/21 Mon 18/1/21 Sun 24/1/21 Mon 8/2/21 Tue 2/2/21 15 days 878 LA - A x 4~6 men

881 881 Temp Filtrate, LA 2.10.5.5.2 GF MR LA-09-02 SWL 1t 7 days Mon 18/1/21 Sun 24/1/21 Mon 18/1/21 Sun 24/1/21 Mon 8/2/21 Tue 2/2/21 15 days 878 LA - B x 4~6 men

882 882 Temp Filtrate, Mech 2.10.5.6 Mechanical Installations for Temp. Filtrate Lifting Well and Eq. Tank 37 days Sat 19/12/20 Sun 24/1/21 Sat 19/12/20 Sun 24/1/21 Mon 25/1/... Sun 20/12... 0 days 878 886FS-30 days,889

883 883 Temp Filtrate, Mech 2.10.5.6.1 Installation of pipework and valves 30 days Sat 19/12/20 Sun 17/1/21 Sat 19/12/20 Sun 17/1/21 Mon 18/1/... Sun 20/12/... 0 days 877 884 ME - A x 4~6 men

884 884 Temp Filtrate, Mech 2.10.5.6.2 Installation of pumps 7 days Mon 18/1/21 Sun 24/1/21 Mon 18/1/21 Sun 24/1/21 Mon 25/1/... Tue 19/1/21 1 day 883,350 ME - A x 4~6 men

885 885 Temp Filtrate, Mech 2.10.5.6.3 Installation of instrumentations 14 days Sat 19/12/20 Fri 1/1/21 Sat 19/12/20 Fri 1/1/21 Mon 25/1/... Tue 12/1/21 24 days 878 ME - A x 4~6 men

886 886 Temp Filtrate 2.10.5.7 Electrical Installations for Temp. Filtrate Lifting Well and Eq. Tank 21 days Sat 26/12/20 Fri 15/1/21 Sat 26/12/20 Fri 15/1/21 Mon 18/1/... Tue 29/12... 0 days 882FS-30 days889,891FS-7 days

887 887 Temp Filtrate, Elec 2.10.5.7.1 Installation of cable trays and cable containments 21 days Sat 26/12/20 Fri 15/1/21 Sat 26/12/20 Fri 15/1/21 Mon 18/1/... Tue 29/12/... 3 days

888 888 Temp Filtrate, Elec 2.10.5.7.2 Cables laying and terminations 21 days Sat 26/12/20 Fri 15/1/21 Sat 26/12/20 Fri 15/1/21 Mon 18/1/... Tue 29/12/... 3 days

889 889 Temp Filtrate 2.10.5.8 Site Acceptance Test for E&M Equip at Filtrate Lifting Well and Eq. Tank 7 days Mon 25/1/21 Sun 31/1/21 Mon 25/1/21 Sun 31/1/21 Mon 1/2/21 Tue 26/1/21 0 days 882,886 890

890 890 Temp Filtrate 2.10.5.9 System Commissioning for E&M Equip at Temp. Filtrate Lifting Well and Eq. Tank 7 days Mon 1/2/21 Sun 7/2/21 Mon 1/2/21 Sun 7/2/21 Mon 8/2/21 Tue 2/2/21 1 day 889,891

891 891 Temp Filtrate 2.10.5.10 Building Services Installations for Filtrate Lifting Well and Eq. Tank 21 days Sat 9/1/21 Fri 29/1/21 Sat 9/1/21 Fri 29/1/21 Mon 1/2/21 Tue 12/1/21 2 days 886FS-7 days 890

892 892 Temp Filtrate 2.10.6 Work completion for Temp. Filtrate Lifting Well and Eq. Tank 0 days Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 0 days 874

893 893 PST No. 4 & No. 6 2.10.7 Access Date for Portion B-3A, Existing PST No. 4 and No. 6 0 edays Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/... Mon 2/12/... 0 edays 6,2

894 894 PST No. 4 & No. 6, Others 2.10.8 Tentative Commencement Date 1 day Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 Mon 8/2/21 Thu 11/2/21 Thu 11/2/21 0 days 896

895 895 PST No. 4 & No. 6 2.10.9 Commencement of retrofitting the existing PST No. 4 and No. 6 117 days Tue 9/2/21 Sat 5/6/21 Tue 9/2/21 Sat 5/6/21 Tue 8/6/21 Fri 12/2/21 3 days

896 896 PST No. 4 & No. 6 2.10.9.1 Site Clearance 10 days Tue 9/2/21 Thu 18/2/21 Tue 9/2/21 Thu 18/2/21 Sun 21/2/21 Fri 12/2/21 0 days 344,894 898

897 897 PST No. 4 & No. 6, Mech 2.10.9.2 Mechanical Installations of existing PSTs 76 days Fri 19/2/21 Wed 5/5/21 Fri 19/2/21 Wed 5/5/21 Tue 11/5/21 Mon 22/2/... 3 days

898 898 PST No. 4 & No. 6, Mech 2.10.9.2.1 Installation of PST influent feed pipe 7 days Fri 19/2/21 Thu 25/2/21 Fri 19/2/21 Thu 25/2/21 Sun 28/2/21 Mon 22/2/... 0 days 896 899 ME - A x 4~6 men
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899 899 PST No. 4 & No. 6, Mech 2.10.9.2.2 Installation of circular baffle diffuser box 7 days Fri 26/2/21 Thu 4/3/21 Fri 26/2/21 Thu 4/3/21 Sun 7/3/21 Mon 1/3/21 0 days 898 900 ME - A x 4~6 men

900 900 PST No. 4 & No. 6, Mech 2.10.9.2.3 Installation of scum baffle plates 7 days Fri 5/3/21 Thu 11/3/21 Fri 5/3/21 Thu 11/3/21 Sun 14/3/21 Mon 8/3/21 0 days 899 901 ME - A x 4~6 men

901 901 PST No. 4 & No. 6, Mech 2.10.9.2.4 Installation of scum box with collection valve and pipework 7 days Fri 12/3/21 Thu 18/3/21 Fri 12/3/21 Thu 18/3/21 Sun 21/3/21 Mon 15/3/... 0 days 900 902 ME - A x 4~6 men

902 902 PST No. 4 & No. 6, Mech 2.10.9.2.5 Installation of v-notched weir plate 10 days Fri 19/3/21 Sun 28/3/21 Fri 19/3/21 Sun 28/3/21 Wed 31/3/... Mon 22/3/... 0 days 901 903 ME - A x 4~6 men

903 903 PST No. 4 & No. 6, Mech 2.10.9.2.6 Installation of center bearing and slip ring assembly for rotating bridge 10 days Mon 29/3/21 Wed 7/4/21 Mon 29/3/21 Wed 7/4/21 Sat 10/4/21 Thu 1/4/21 0 days 902 904 ME - A x 4~6 men

904 904 PST No. 4 & No. 6, Mech 2.10.9.2.7 Installation of motor and gearbox assembly for rotating bridge 7 days Thu 8/4/21 Wed 14/4/21 Thu 8/4/21 Wed 14/4/21 Sat 17/4/21 Sun 11/4/21 0 days 903 905,908 ME - A x 4~6 men

905 905 PST No. 4 & No. 6, Mech 2.10.9.2.8 Installation of rotating bridge sludge and scum scraper assembly 7 days Thu 15/4/21 Wed 21/4/21 Thu 15/4/21 Wed 21/4/21 Tue 27/4/21 Wed 21/4/... 0 days 904 906 ME - A x 4~6 men

906 906 PST No. 4 & No. 6, Mech 2.10.9.2.9 installation of removable FRP covers for effluent channel 14 days Thu 22/4/21 Wed 5/5/21 Thu 22/4/21 Wed 5/5/21 Tue 11/5/21 Wed 28/4/... 3 days 905 910 ME - A x 4~6 men

907 907 PST No. 4 & No. 6, Elec 2.10.9.3 Electrical Installations of existing PSTs 24 days Thu 15/4/21 Sat 8/5/21 Thu 15/4/21 Sat 8/5/21 Tue 11/5/21 Sun 18/4/21 0 days 910

908 908 PST No. 4 & No. 6, Elec 2.10.9.3.1 Installation of local control panels 10 days Thu 15/4/21 Sat 24/4/21 Thu 15/4/21 Sat 24/4/21 Tue 27/4/21 Sun 18/4/21 0 days 904 909

909 909 PST No. 4 & No. 6, Elec 2.10.9.3.2 cable laying and terminatons 14 days Sun 25/4/21 Sat 8/5/21 Sun 25/4/21 Sat 8/5/21 Tue 11/5/21 Wed 28/4/... 0 days 908 910

910 910 PST No. 4 & No. 6 2.10.9.4 Site Acceptance Test for E&M Equip at existing PST No. 4 and No. 6 21 days Sun 9/5/21 Sat 29/5/21 Sun 9/5/21 Sat 29/5/21 Tue 1/6/21 Wed 12/5/... 0 days 907,906,909 911

911 911 PST No. 4 & No. 6 2.10.9.5 System Commissioning for E&M Equip at existing PST No. 4 and No. 6 7 days Sun 30/5/21 Sat 5/6/21 Sun 30/5/21 Sat 5/6/21 Tue 8/6/21 Wed 2/6/21 0 days 910 872,940

912 912 existing genset 2.10.10 Access Date for Portion B-7A & 7B, area for modification of existing emergency 
generator electrical works

0 edays Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 
2/12/19

Mon 
2/12/19

0 edays 6,2

913 913 existing genset, Others 2.10.11 Tentative Civil Handover Date, Portion B-7A & 7B area for modification of existing 
emergency generator electrical works

1 day Sun 31/1/21 Sun 31/1/21 Sun 31/1/21 Sun 31/1/21 Sun 31/1/21 Sun 31/1/21 0 days

914 914 existing genset 2.10.12 Commencement of Modification of existing emergency generator Electrical Works 89 days Sat 25/4/20 Wed 22/7/20 Sat 25/4/20 Wed 22/7/20 Tue 28/7/20 Fri 1/5/20 6 days

915 915 existing genset 2.10.12.1 Fabrication and delivery of material to site 60 days Sat 25/4/20 Tue 23/6/20 Sat 25/4/20 Tue 23/6/20 Mon 29/6/... Fri 1/5/20 0 days 527 916

916 916 existing genset 2.10.12.2 Modification of existing emergency generator electrical works 14 days Wed 24/6/20 Tue 7/7/20 Wed 24/6/20 Tue 7/7/20 Mon 13/7/... Tue 30/6/20 0 days 915 917

917 917 existing genset 2.10.12.3 Test the new switchboar for on-site mobile generator 10 days Wed 8/7/20 Fri 17/7/20 Wed 8/7/20 Fri 17/7/20 Thu 23/7/20 Tue 14/7/20 0 days 916 918

918 918 existing genset 2.10.12.4 Dismantling and removal the existing power & control cables 2 days Sat 18/7/20 Sun 19/7/20 Sat 18/7/20 Sun 19/7/20 Sat 25/7/20 Fri 24/7/20 0 days 917 919

919 919 existing genset 2.10.12.5 Take down existing generator to DSD 3 days Mon 20/7/20 Wed 22/7/20 Mon 20/7/20 Wed 22/7/20 Tue 28/7/20 Sun 26/7/20 0 days 918 920

920 920 Risk Allowance 2.10.13 Risk Allowance for meeting Key Date KD3A 1 day Thu 23/7/20 Thu 23/7/20 Thu 23/7/20 Thu 23/7/20 Wed 29/7/... Wed 29/7/... 5 days 919 871

921 921 Filter Press 2.10.14 Access Date for B-10, existing sludge thickening building 0 edays Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/19 Mon 2/12/... Mon 2/12/... 0 edays 6,2

922 922 Filter Press 2.10.15 Commencement of E&M Installation at Existing Filter Press House 103 days Tue 25/5/21 Sat 4/9/21 Tue 25/5/21 Sat 4/9/21 Tue 21/9/21 Tue 25/5/21 0 days

923 923 Filter Press, LA 2.10.15.1 Installation of Lifting Appliances at Existing Filter Press House 7 days Tue 25/5/21 Mon 31/5/21 Tue 25/5/21 Mon 31/5/21 Mon 31/5/... Tue 25/5/21 0 days 338 926,929

924 924 Filter Press, LA 2.10.15.1.1 GF MR LA-09-03 SWL 1t 7 days Tue 25/5/21 Mon 31/5/21 Tue 25/5/21 Mon 31/5/21 Mon 31/5/... Tue 25/5/21 0 days LA - A x 4~6 men

925 925 Filter Press, Mech 2.10.15.2 Mechanical Installations for E&M Equip. at Existing Filter Press House 89 days Tue 1/6/21 Sat 28/8/21 Tue 1/6/21 Sat 28/8/21 Sat 28/8/21 Tue 1/6/21 0 days

926 926 Filter Press, Mech 2.10.15.2.1 Installation of membrane filter press 45 days Tue 1/6/21 Thu 15/7/21 Tue 1/6/21 Thu 15/7/21 Thu 15/7/21 Tue 1/6/21 0 days 923 927,928,932,934ME - A x 4~6 men

927 927 Filter Press, Mech 2.10.15.2.2 Installation of sluge feed pumps 7 days Fri 16/7/21 Thu 22/7/21 Fri 16/7/21 Thu 22/7/21 Thu 29/7/21 Fri 23/7/21 7 days 926 932 ME - D x 2~4 men

928 928 Filter Press, Mech 2.10.15.2.3 Installation of polymer dosing pumps 14 days Fri 16/7/21 Thu 29/7/21 Fri 16/7/21 Thu 29/7/21 Thu 29/7/21 Fri 16/7/21 0 days 926 932 ME - A x 4~6 men

929 929 Filter Press, Mech 2.10.15.2.4 Installation of air compressors 14 days Tue 1/6/21 Mon 14/6/21 Tue 1/6/21 Mon 14/6/21 Thu 15/7/21 Fri 2/7/21 0 days 923 930,931,932 ME - A x 4~6 men

930 930 Filter Press, Mech 2.10.15.2.5 Installation of air receivers 14 days Tue 15/6/21 Mon 28/6/21 Tue 15/6/21 Mon 28/6/21 Thu 29/7/21 Fri 16/7/21 31 days 929 932 ME - A x 4~6 men

931 931 Filter Press, Mech 2.10.15.2.6 Installation of high pressure water pump 7 days Tue 15/6/21 Mon 21/6/21 Tue 15/6/21 Mon 21/6/21 Thu 29/7/21 Fri 23/7/21 38 days 929 932 ME - A x 4~6 men

932 932 Filter Press, Mech 2.10.15.2.7 Connection of pipework 30 days Fri 30/7/21 Sat 28/8/21 Fri 30/7/21 Sat 28/8/21 Sat 28/8/21 Fri 30/7/21 0 days 926,927,928,929,930,931 ME - A x 4~6 men

933 933 Filter Press, Elec 2.10.15.3 Electrical Installation for E&M Equip. at Existing Filter Press House 23 days Fri 16/7/21 Sat 7/8/21 Fri 16/7/21 Sat 7/8/21 Tue 24/8... Mon 2/8/... 17 days

934 934 Filter Press, Elec 2.10.15.3.1 Installation of local control panels 14 days Fri 16/7/21 Thu 29/7/21 Fri 16/7/21 Thu 29/7/21 Sun 15/8/21 Mon 2/8/21 0 days 926 935

935 935 Filter Press, Elec 2.10.15.3.2 cable laying and terminations 9 days Fri 30/7/21 Sat 7/8/21 Fri 30/7/21 Sat 7/8/21 Tue 24/8/21 Mon 16/8/... 0 days 934 936

936 936 Filter Press, Elec 2.10.15.4 Site Acceptance Test for E&M Equip. at Existing Filter Press House 21 days Sun 8/8/21 Sat 28/8/21 Sun 8/8/21 Sat 28/8/21 Tue 14/9/21 Wed 25/8/... 0 days 935 937

937 937 Filter Press, Elec 2.10.15.5 System Commissioning Test for E&M Equip. at Existing Filter Press House 7 days Sun 29/8/21 Sat 4/9/21 Sun 29/8/21 Sat 4/9/21 Tue 21/9/21 Wed 15/9/... 17 days 936 870

938 938 Filter Plates 2.10.16 Commencement of replacement of filter plates 90 days Tue 25/5/21 Sun 22/8/21 Tue 25/5/21 Sun 22/8/21 Tue 21/9/21 Thu 24/6/21 30 days

939 939 Filter Plates 2.10.16.1 Replacement of filter plates 90 days Tue 25/5/21 Sun 22/8/21 Tue 25/5/21 Sun 22/8/21 Tue 21/9/21 Thu 24/6/21 30 days 332 870

940 940 Risk Allowance 2.10.17 Risk Allowance for meeting Key Date KD3B 1 day Sun 6/6/21 Sun 6/6/21 Sun 6/6/21 Sun 6/6/21 Wed 9/6/21 Wed 9/6/21 2 days 911 872

941 941 2.11 Section 4 - Completion of Work for remainder of the works 409 days Sat 1/4/23 Tue 14/5/24 Sat 1/4/23 Tue 14/5/24 Tue 14/5/24 Tue 12/12... 1 day 6,2

942 942 IW, PST, BR, MFS,PV,CCTV,PV, DOU,SCADA2.11.1 Section 4 - Latest Completion Date 0 days Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 Tue 14/5/24 0 days 6SS+1625 edays,2SS+1625 edays

943 943 CCTV, SCADA 2.11.2 Latest date for connection of optical filbres 1 day Sat 1/4/23 Sat 1/4/23 Sat 1/4/23 Sat 1/4/23 Thu 18/7/24 Thu 18/7/24 110 days 591 945

944 944 Text 2.11.3 Document Submission and Resubmission for T&C procedures 90 days Fri 1/12/23 Wed 28/2/24 Fri 1/12/23 Wed 28/2/24 Fri 22/3/24 Sun 24/12/... 0 days 864SS-90 edays946,947

945 945 CCTV 2.11.4 Overall commissioning of CCTV system 30 days Fri 21/7/23 Sat 19/8/23 Fri 21/7/23 Sat 19/8/23 Sat 17/8/24 Fri 19/7/24 310 days 591,638,674,749,943948,947,946
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946 946 SCADA 2.11.5 Overall commissioning of Facility Computerised Systems (SCADA, CMMS, PMS, IDMS) 28 days Thu 29/2/24 Wed 27/3/24 Thu 29/2/24 Wed 27/3/24 Fri 19/4/24 Sat 23/3/24 11 days 586,633,670,744,945,944948,947

947 947 Others 2.11.6 Overall Plant Commissioning and DSD pre-handover inspections 14 days Mon 8/4/24 Sun 21/4/24 Mon 8/4/24 Sun 21/4/24 Sun 21/4/24 Mon 8/4/24 0 days 945,946,944,867948

948 948 Risk Allowance 2.11.7 Risk Allowance for completion of Section 4 10 days Mon 22/4/24 Wed 1/5/24 Mon 22/4/24 Wed 1/5/24 Wed 1/5/24 Mon 22/4/... 0 days 945,946,947 7,8

949 949 3 Beam Plus Submissions 1450 days Fri 1/5/20 Fri 19/4/24 Fri 1/5/20 Fri 19/4/24 Fri 19/4/24 Fri 1/5/20 0 days

983 983 4 Summary of compensation events notified 126 days Wed 22/4/20Tue 25/8/20 Wed 22/4/20 Tue 25/8/20 Tue 25/8... Wed 22/... 0 days

984 984 4.1 Compensation Event (CE) No. 001, Special Arrangement in Reducing the Risk 
of the Spread of Novel Coronavirus

1 day Tue 25/8/20 Tue 25/8/20 Tue 25/8/20 Tue 25/8/20 Tue 
25/8/20

Tue 
25/8/20

0 days

985 985 4.2 Compensation Event (CE) No. 002, the Contractor's Site Accommodation by 
Modular Intengrated Construction (MiC) Method

1 day Mon 8/6/20 Mon 8/6/20 Mon 8/6/20 Mon 8/6/20 Mon 
8/6/20

Mon 
8/6/20

0 days

986 986 4.3 Compensation Event (CE) No. 003, Designated Area for the Contractor's Site 
Accommodation in Works Area WA1

1 day Wed 
22/4/20

Wed 22/4/20 Wed 22/4/20 Wed 22/4/20 Wed 
22/4/20

Wed 
22/4/20

0 days

987 987 4.4 ompensation Event (CE) No. 005, Designated Area for the Contractor's 
Storage Area in Works Area WA2-C

1 day Wed 
22/4/20

Wed 22/4/20 Wed 22/4/20 Wed 22/4/20 Wed 
22/4/20

Wed 
22/4/20

0 days

25/8

8/6

22/4

22/4

N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024
2020 2021 2022 2023 2024

Task Milestone, Tentative Milestone Summary Project Summary Manual Summary Late Critical Critical Split Progress Manual Progress Slack (Float) Milestone (Actual)

Proposed Work Programme for DE/2018/04
Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1 E&M Works for Sewage Treatment Facilities

Status Date Sun 28/6/20  Page 21 of 21 

Project: DE/2018/04
Date: Thu 2/7/20



 

 

APPENDIX B 

MONITORING REQUIREMENTS  

 

 

 



Agreement No. SPW 07/2019 

Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 

 

Appendix B - Environmental Impact Monitoring Requirements 

B-1 

 

Table B-1 Air Quality Monitoring 

Type of 

Monitoring 
Parameter Frequency Location Measurement Conditions 

Air Quality 

1-hour TSP 
3 times/day, once 

every 6 days 

 AM1 – Wai Loi Tsuen 

 AM2 – Fu Tei Au 

 AM1 – Ground Level 

 AM2 – Ground Level 

24-hour TSP Once every 6 days 
 AM1a – Site Boundary of the Shek Wu Hui STW (East) 

 AM2a – Site Boundary of the Shek Wu Hui STW (North) 

 AM1a – Ground Level 

 AM2a – Ground Level 

   



Agreement No. SPW 07/2019 

Shek Wu Hui Effluent Polishing Plant – Main Works Stage 1 
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B-2 

 

Table B-2 Noise Monitoring 

Type of 

Monitoring 
Parameter Frequency Location Measurement Conditions 

Construction 

Noise 

Leq, L90 & L10 at 30 minute 

intervals during 

(0700 to 1900 on normal 

weekdays) 

Once per week 

 NM1 – Wai Loi Tsuen 

 NM2 – Fu Tei Au 

 NM3 – Man Kok Village 

 NM1 – Ground Level – 

Free Field  

 NM2 – Ground Level – 

Free Field 

 NM3 – Ground Level – 

Free Field  
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Table B3 Ecological Monitoring 

Type of 

Monitoring 
Methodology Location Descriptions 

Influenced by Tidal 

Action 

Ecology 

Weekly transect at both high and low 

tides to identify and enumerate all bird 

species utilizing the river channels and 

identify any sources of actual or 

potential disturbance to birds due to 

construction activities throughout the 

construction period. 

 Transect T1 

 Point Count Location P1 

 Point Count Location P2 
Along Ng Tung River 

No 

 Transect T2 

 Point Count Location P3 

 Point Count Location P4 

Yes 

 Point Count Location P5 
At Shek Sheung River (Low –flow 

Channel) 
No 

 Transect T3 
Along Shek Sheung River & Sheung 

Yue River 
Yes 

 Point Count Location P6 At Shek Sheung River Yes 

 Point Count Location P7 
At Interscetion between Sheung Yue 

River and Shek Sheung River 
Yes 
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Appendix C - Action and Limit Levels 
 

Table C-1 Action and Limit Levels for 1-hour TSP 

 

Table C-2 Action and Limit Levels for 24-hour TSP  

 

Table C-3    Action and Limit Levels for Noise during Construction Period 

Time Period Action Level Limit Level 

0700-1900 hrs on normal 

weekdays 

When one documented 

complaint is received 
75 dB(A)* 

                   *Remarks: 

 If works are to be carried out during restricted hours, the conditions stipulated in the 

Construction Noise Permit (CNP) used by the Noise Control Authority have to be followed. 

 Reduce to 70 dB(A) for schools and 65 dB(A) during school examination periods. 

 

 

Table C-4 Action and Limit Levels of Disturbance to Waterbirds using Ng Tung, 

Sheung Yue and Shek Sheung Rivers during Construction Phase 

Action Level Limit Level 

Decline in numbers of all waterbird species 

relative to numbers during Baseline 

Monitoring such that the Action Level 

response is triggered.  

Decline in numbers of all waterbird species 

relative to numbers during baseline 

monitoring such that the limit level response 

is triggered. 

Decline in numbers of any one waterbird 

species occurring in significant numbers* 

during Baseline Monitoring such that the 

Action Level response is triggered.  

Decline in numbers of any one waterbird 

species occurring in significant numbers* 

during Baseline Monitoring such that the 

Limit Level response is triggered.  

Note: Whether numbers are significant depend on species and season after collection and evaluation of 

baseline survey data. 

 

Location Action Level, μg/m3 Limit Level, μg/m3 

AM1 320 
500 

AM2 322 

Location Action Level, μg/m3 Limit Level, μg/m3 

AM1a 189 
260 

AM2a 187 
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Appendix D - Environmental Mitigation Implementation Schedule (EMIS)

EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

Dust suppression measures stipulated in the Air Pollution Control 

(Construction Dust) Regulation and good site practices:

^

Any excavated or stockpile of dusty material should be covered entirely 

by impervious sheeting or sprayed with water to maintain the entire 

surface wet and then removed or backfilled or reinstated where 

practicable within 24 hours of the excavation or unloading;

*

Any dusty material remaining after a stockpile is removed should be 

wetted with water and cleared from the surface of roads;

*

A stockpile of dusty material should not be extended beyond the 

pedestrian barriers, fencing or traffic cones;

^

The load of dusty materials on a vehicle leaving a construction site should 

be covered entirely by impervious sheeting to ensure that the dusty 

materials do not leak from the vehicle;

^

Where practicable, vehicle washing facilities with high pressure water jet 

should be provided at every discernible or designated vehicle exit point. 

The area where vehicle washing takes place and the road section between 

the washing facilities and the exit point should be paved with concrete, 

bituminous materials or hardcores;

^

When there are open excavation and reinstatement works, hoarding of not 

less than 2.4m high should be provided as far as practicable along the site 

boundary with provision for public crossing. Good site practice shall also 

be adopted by the Contractor to ensure the conditions of the hoardings are 

properly maintained throughout the construction period.

^

The portion of any road leading only to construction site that is within 

30m of a vehicle entrance or exit should be kept clear of dusty materials;

^

Air Quality Impact

To minimize the 

dust impact

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

S2.3.1.3 Air Pollution Control 

Ordinance (APCO) 

and Air Pollution 

Control (Construction 

Dust) Regulation
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Appendix D - Environmental Mitigation Implementation Schedule (EMIS)

EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

Surfaces where any pneumatic or power-driven drilling, cutting, polishing 

or other mechanical breaking operation takes place should be sprayed 

with water or a dust suppression chemical continuously;

^

Any area that involves demolition activities should be sprayed with water 

or a dust suppression chemical immediately prior to, during and 

immediately after the activities so as to maintain the entire surface wet;

^

Where a scaffolding is erected around the perimeter of a building under 

construction, effective dust screens, sheeting or netting should be 

provided to enclose the scaffolding from the ground floor level of the 

building, or a canopy should be provided from the first floor level up to 

the highest level of the scaffolding;

^

Any skip hoist for material transport should be totally enclosed by 

impervious sheeting;

N/A

Every stock of more than 20 bags of cement or dry pulverised fuel ash 

(PFA) should be covered entirely by impervious sheeting or placed in an 

area sheltered on the top and the 3 sides;

*

Cement or dry PFA delivered in bulk should be stored in a closed silo 

fitted with an audible high level alarm which is interlocked with the 

material filling line and no overfilling is allowed;

^

Loading, unloading, transfer, handling or storage of bulk cement or dry 

PFA should be carried out in a totally enclosed system or facility, and any 

vent or exhaust should be fitted with an effective fabric filter or 

equivalent air pollution control system; and

^

Exposed earth should be properly treated by compaction, turfing, 

hydroseeding, vegetation planting or sealing with latex, vinyl, bitumen, 

shortcrete or other suitable surface stabiliser within six months after the 

last construction activity on the construction site or part of the 

construction site where the exposed earth lies

^

To minimize the 

dust impact

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

S2.3.1.3 Air Pollution Control 

Ordinance (APCO) 

and Air Pollution 

Control (Construction 

Dust) Regulation
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Appendix D - Environmental Mitigation Implementation Schedule (EMIS)

EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

S3.2.1.1 Use of movable barrier, enclosure, acoustic mat and quiet plant. Use of 

wooden frames barrier with a small-cantilevered upper portion of 

superficial density not less than 14kg/m² on a skid footing with 25mm 

thick internal sound absorptive lining.

To minimize 

construction noise 

impact arising from 

the Project at the 

affected noise 

sensitive receivers 

(NSRs)

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM, Noise 

Control Ordinance 

(NCO)

^

Only well-maintained plant should be operated on-site and plant should 

be serviced regularly during the construction program.

^

Silencers or mufflers on construction equipment should be utilized and 

should be properly maintained during the construction program.

^

Mobile plant, if any, should be sited as far away from NSRs as possible. ^

Machines and plant (such as trucks) that may be in intermittent use 

should be shut down between works periods or should be throttled down 

to a minimum.

^

Plant known to emit noise strongly in one direction should, wherever 

possible, be orientated so that the noise is directed away from the nearby 

NSRs.

^

Material stockpiles and other structures should be effectively utilized, 

wherever practicable, in screening noise from on-site construction 

activities.

N/A

Noise Impact

S3.2.1.2 To minimize 

construction noise 

impact arising from 

the Project at the 

affected NSRs

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM, NCO
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Appendix D - Environmental Mitigation Implementation Schedule (EMIS)

EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

S4.2.1.1 Solid dull green noise/visual barriers of at least 2m high shall be erected 

and maintained between active works area and all areas of ecological 

importance.

Minimize noise 

and human 

disturbances during 

construction phase.

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM ^

S4.2.1.2 Avoid unnecessary lighting. Minimize mortality 

impacts on birds.

Design /  

Contractor/ 

Plant Operator

Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM ^

S4.2.1.3 Good construction site practice to minimise dust generation should be 

followed on all construction sites.  Measures to avoid, minimise and 

mitigate impacts on air quality are detailed in this schedule

Minimize dust 

generation from 

construction sites.

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM ^

Temporary sewerage and drainage to be designed and installed to collect 

wastewater and prevent it from entering water bodies; 

*

Proper locations well away from nearby water bodies should be used for 

temporary storage of materials (i.e. equipment, filling materials, 

chemicals and fuel) and temporary stockpiles of construction debris and 

spoil, and these should be identified before commencement of works; 

^

To prevent muddy water entering nearby water bodies, work sites close to 

nearby water bodies should be isolated, using such items as sandbags or 

silt curtains with lead edge at bottom and properly supported props.  

Other protective measures should also be taken to ensure that no pollution 

or siltation occurs to the water gathering grounds of the work sites; 

*

Construction debris and spoil should be covered and/or properly disposed 

of as soon as possible to avoid these being washed into nearby water 

bodies; 

^

Ecological Impact

S4.2.1.4 Avoid, minimise 

and mitigate 

impact on water 

quality

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?
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measure

When to 

implement the 
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What requirements 
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measure to achieve

Status

Proper locations for discharge outlets of temporary wastewater treatment 

facilities well away from sensitive receivers should be identified;

^

Adequate lateral support should be erected where necessary in order to 

prevent soil/mud from slipping into water bodies; 

^

Site boundaries should be clearly marked and any works beyond the 

boundary strictly prohibited; 

^

Regular water monitoring and site audit should be carried out at adequate 

points along any watercourses where construction works are underway 

upstream within their catchments and also on the Ng Tung, Sheung Yue 

and Shek Sheung Rivers.  If the monitoring and audit results show that 

pollution occurs, adequate measures including temporarily cessation of 

works should be considered; 

^

Excavation profiles should be properly designed and executed with 

attention to the relevant requirements for environment, health and safety; 

^

Where soil to be excavated is situated beneath the groundwater table, it 

may be necessary to lower the groundwater table by installing well points 

or similar means; 

N/A

Stockpiling sites should be lined with impermeable sheeting and bunded.  

Stockpiles should be properly covered by impermeable sheeting to reduce 

dust emission during dry season or contaminated run-off during rainy 

season. Watering should be avoided on stockpiles of contaminated soil to 

minimize contaminated runoff and construction materials should be 

properly covered and located away from nearby water bodies; and

*

Supply of suitable clean backfill material after excavation, if required. N/A

Vehicles containing any excavated materials should be suitably covered 

to limit potential dust emissions or contaminated run-off, and truck 

bodies and tailgates should be sealed to prevent discharge during 

transport or during wet season;

^

Speed control for the trucks carrying contaminated materials should be 

enforced; 

^

Vehicle wheel washing facilities at construction sites’ exit points should 

be established and used, where necessary

^

S4.2.1.4 Avoid, minimise 

and mitigate 

impact on water 

quality

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

S5.2.2.1 Construction Site Runoff

Practices and measures provided in the Practice Note for Professional 

Persons on Construction Site Drainage, (PROPECC PN1/94) should be 

followed where applicable.

Control 

construction runoff

Contractors Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

EIAO-TM, WPCO, 

EIAO

^

Portable chemical toilets and sewage holding tanks should be provided 

for handling the construction sewage generated by the workforce.  A 

licensed Contractor should be employed to provide appropriate and 

adequate portable toilets and be responsible for appropriate disposal and 

maintenance.

^

Notices should be posted at conspicuous locations to remind the workers 

not to discharge any sewage or wastewater into the nearby environment 

during the construction phase of the Project. Regular environmental audit 

on construction site should be conducted in order to provide an effective 

control of any malpractices and achieve continual improvement of 

environmental performance on site. It is anticipated that sewage 

generation during the construction phase of the Project would not cause 

water quality impact after undertaking all required measures

^

Water Quality Impact

EIAO-TM, WPCO, 

EIAO

S5.2.2.2 – 

S5.2.2.3

Handling of site 

sewage

Contractors  Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3
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EM&A Ref. Recommended Mitigation Measures
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Concern to 

Address

Who to 

implement 
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implement the 
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What requirements 
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measure to achieve

Status

Nomination of an approved person, such as a site manager, to be 

responsible for the implementation of good site practices, arrangements 

for collection and effective disposal to an appropriate facility, of all 

wastes generated at the site;

^

Training of site personnel in site cleanliness, appropriate waste 

management procedures and concepts of waste reduction, reuse and 

recycling;

^

Provision of sufficient waste disposal points and regular collection for 

disposal;

^

Appropriate measures to minimise windblown litter and dust during 

transportation of waste by either covering trucks or by transporting wastes 

in enclosed containers; 

^

Regular cleaning and maintenance programme for drainage systems, 

sumps and oil interceptors;

^

An Environmental Management Plan (EMP) should be prepared by the 

contractor and submitted to the Supervisor for approval.

^

Segregate and store different types of waste in different containers, skip 

or stockpiles to enhance reuse or recycling of materials and their proper 

disposal;

^

Proper storage and site practices to minimize the potential for damage and 

contamination of construction materials;

^

Plan and stock construction materials carefully to minimize amount of 

waste generated and avoid unnecessary generation of waste;

^

Sort out demolition debris and excavated materials from demolition 

works to recover reusable/recyclable portions (i.e. soil, broken concrete, 

metal etc.); and

^

Provide training to workers on the importance of appropriate waste 

management procedures, including waste reduction, reuse and recycling.

^

WDOS6.2.3.1 Reduce waste 

generation

Contractor Work Sites Prior to the 

commencement 

of construction 

of Main Works 

Stage 1, Stage 2 

and Stage 3

S6.2.2.1 Minimize waste 

generation during 

construction

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

Waste Disposal 

Ordinance (WDO)

Waste Management
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

Waste, such as soil, should be handled and stored well to ensure secure 

containment, thus minimizing the potential of pollution;

^

Stockpiling area should be provided with covers and water spraying 

system to prevent materials from wind-blown or being washed away; and

*

Different locations should be designated to stockpile each material to 

enhance reuse.

^

Remove waste in timely manner; *

Employ the trucks with cover or enclosed containers for waste 

transportation

^

Obtain relevant waste disposal permits from the appropriate authorities ^

Disposal of waste should be done at licensed waste disposal facilities. ^

Maintain temporary stockpiles and reuse excavated fill material for 

backfilling;

^

Carry out on-site sorting; ^

Make provisions in the Contract documents to allow and promote the use 

of recycled aggregates where appropriate;

^

Adopt “selective demolition” technique to demolish the existing structure 

and facilities with a view to recovering broken concrete effectively for 

recycling purpose, where possible; and 

N/A

Implement a trip-ticket system for each works contract to ensure that the 

disposal of C&D materials are properly documented and verified.

^

S6.2.5.3 The Contractor should recycle as much as possible of the C&DM on-site. 

Public fill and C&DM waste should be segregated and stored in different 

containers or skips to enhance reuse or recycling of materials and their 

proper disposal. For example, concrete and masonry can be crushed and 

used as fill, and steel reinforcing bar can be used by scrap steel mills. 

Different areas of the work sites should be designated for such 

segregation and storage.

Minimize waste 

impacts from 

building 

demolition and 

new building 

construction

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

Land (Miscellaneous 

Provisions) 

Ordinance, WDO, 

ETWB TCW No. 

19/2005

^

WDO

S6.2.5.2 Minimize waste 

impacts from 

excavated and 

C&D materials

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

Land (Miscellaneous 

Provisions) 

Ordinance, WDO, 

ETWB TCW No. 

19/2005

S6.2.4.2 Minimize waste 

impacts arising 

from waste storage

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

6.2.4.1 Minimize waste 

impacts arising 

from waste storage

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

WDO
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

The use of wooden hoardings shall not be allowed. An alternative 

material, such as metal, aluminium or alloy etc, could be used.

^

Government has developed a charging policy for the disposal of waste to 

landfill at present.  It will provide additional incentive to reduce the 

volume of generated waste and ensure proper segregation to allow reuse 

of the inert material on site when implemented.

^

In order to minimize the impacts of the demolition works, the generated 

wastes must be cleared as quickly as possible after demolition. Therefore, 

the demolition and clearance works should be undertaken simultaneously. 

To facilitate proper segregation of inert and non-inert C&D material 

arising from demolition works, selective demolition method should be 

adopted.

^

If chemical wastes are produced at the construction site, the Contractors 

should register with EPD as chemical waste producers. 

^

Chemical wastes should be stored in appropriate containers and collected 

by a licensed chemical waste contractor. Chemical wastes (e.g. spent 

lubricant oil) should be recycled at an appropriate facility as far as 

possible, while the chemical waste that cannot be recycled should be 

disposed of at either the Chemical Waste Treatment Centre, or another 

licensed facility, in accordance with the Waste Disposal (Chemical 

Waste) (General) Regulation.

^

General refuse should be stored in enclosed bins separately from 

construction and chemical wastes. 

^

Recycling bins should also be placed to encourage recycling. ^

Preferably enclosed and covered areas should be provided for general 

refuse collection and routine cleaning for these areas should also be 

implemented to keep areas clean. 

^

A reputable waste collector should be employed to remove general refuse 

on a daily basis. 

^

Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

Waste Disposal 

(Chemical Waste 

General) Regulation

S6.2.5.5 Minimize 

production of the 

general refuse and 

avoid odour, pest 

and litter impacts

Contractor Work Sites

Land (Miscellaneous 

Provisions) 

Ordinance, WDO, 

ETWB TCW No. 

19/2005

S6.2.5.4 Control the 

chemical waste and 

ensure proper 

storage, handling 

and disposal

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3

Waste Disposal 

(Chemical Waste 

General) Regulation, 

Code of Practice on 

the Packaging, 

Labelling and Storage 

of Chemical Waste

S6.2.5.3 Minimize waste 

impacts from 

building 

demolition and 

new building 

construction

Contractor Work Sites Construction 

phase of Main 

Works Stage 1, 

Stage 2 and 

Stage 3
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

For areas unavoidably disturbed by the Project on a short term basis e.g. 

works areas, the general principle to try and restore these to their former 

state to suit future land use, should be adhered to.  

N/A

With regard to topsoil, where identified, it should be stripped, treated 

appropriately, and where suitable and practical stored for re-use in the 

construction of the soft landscape works such as roadside amenity strips, 

and open space sites.

N/A

S7.3.2.1 MM4 - Tree Protection & Preservation

Existing trees to be retained within the Project Site should be carefully 

protected during construction.  In particular Old and Valuable Trees 

(OVTs) will be preserved according to ETWB TC (Works) No. 29/2004.  

Detailed Tree Protection Specification shall be provided in the Contract 

Specification.  Under this specification, the Contractor shall be required 

to submit, for approval, a detailed working method statement for the 

protection of trees prior to undertaking any works adjacent to all retained 

trees, including trees in Contractor’s works areas. A detailed tree survey 

will be carried out for the Tree Removal Application (TRA) process 

which will be carried out at the later detailed design stage of the Project.  

The detailed tree survey will propose which trees should be retained, 

transplanted or felled and will include details of tree protection measures 

for those trees to be retained.

Protect and 

Preserve Trees

Designer / 

Contractor

Work Sites Prior to 

construction 

and 

construction 

phase

ETWB TCW No. 

29/2004 and DEVB 

TC(W) No.7/2015

^

S7.3.1.1 Minimize the 

impact to the 

landscape and 

visual

Contractor Work Sites Prior to 

construction 

and 

construction 

phase

Landscape and Visual
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EM&A Ref. Recommended Mitigation Measures

Objectives of the 

Recommended 

Measures & Main 

Concern to 

Address

Who to 

implement 

the 

measures?

Location of the 

measure

When to 

implement the 

measures?

What requirements 

or standards for the 

measure to achieve

Status

S7.3.2.1 MM5 - Tree Transplantation

Trees unavoidably affected by the Project works should be transplanted 

where practical.  Trees should be transplanted straight to their final 

receptor site and not held in a temporary nursery as far as possible.  A 

detailed Tree Transplanting Specification shall be provided in the 

Contract Specification, where applicable.  Sufficient time for necessary 

tree root and crown preparation periods shall be allowed in the project 

programme. A detailed transplanting proposal will be submitted to 

relevant government departments for approval in accordance with 

ETWBTC No. 2/2004 and DEVB TC(W) No. 7/2015 and final locations 

of transplanted trees should be agreed prior to commencement of the 

work. For trees associated with highways e.g. roadside planting along 

highways, that are unavoidably affected and should be transplanted, HyD 

HQ/GN/13 ‘Interim Guidelines for Tree Transplanting Works under 

Highways Department's Vegetation Maintenance Ambit’ should be 

referred to.

Transplant Trees 

where suitable for 

transplantation

Designer / 

Contractor

Work Sites 

where possible. 

Otherwise 

consider offsite 

locations

Prior to 

construction, 

construction 

phase and 

operation phase

DEVB TC(W) No. 

7/2015 and ETWB 

TCW No.2/2004

HyD HQ/GN/13 

Interim Guidelines for 

Tree Transplanting 

Works under 

Highways 

Department's 

Vegetation 

Maintenance Ambit

N/A

MM6 - Slope Landscaping

Site formation should be reduced as far as possible.  Hydroseeding of 

modified slopes should be done as soon as grading works are completed 

to prevent erosion and subsequent loss of landscape recourses and charter.  

Woodland tree seedings and/or shrubs should be planted where slope 

gradient and site conditions allow.

N/A

In addition, landscape planting should be provided for the retaining 

structures associated with modified slopes where conditions allow.  All 

slope landscaping works should comply with GWO Publication No. 

1/2011-Technical Guidelines on Landscape Treatment for Slopes.

N/A

Prior to 

construction, 

construction 

phase and 

operation phase

GEO Publication 

(1999) - Use of 

Vegetation as Surface 

Protection on Slope; 

GEO Publication No. 

1/2011-Technical 

Guidelines on 

Landscape Treatment 

for Slopes

S7.3.2.1 To avoid 

substantial slope 

cutting and fill 

slopes.

To prevent erosion 

and subsequent 

loss of landscape 

resources and 

character.

To ensure man-

made slopes are as 

visually amenable 

as possible. 

Designer / 

Contractor

Work Sites
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Measures & Main 
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implement 

the 
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When to 

implement the 
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measure to achieve
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MM7 - Compensatory Planting

 Compensatory tree planting for felled trees shall be provided to the 

satisfaction of relevant Government departments.  Required numbers and 

locations of compensatory trees shall be determined and agreed separately 

with Government during the Tree Removal Application process under 

DEVB TC(W) No. 7/2015.

N/A

Compensatory planting is proposed at the potential open areas such as 

open spaces, amenity areas, open areas of the streetscapes, as well as the 

open areas within development lots.

N/A

Compensatory planting for shrubs should be considered in suitable 

locations. Native species such as Melastoma malabathricum, Diospyros 

vaccinioides, Gardenia jasminoides, Ixora chinensis, Ligustrum sinense, 

Litsea rotundifolia, Melastoma dodecandrum, Atalantia buxifolia, 

Rhodomyrtus tomentosa, Rhaphiolepis indica, and Rhododendron simsii 

are suggested.

N/A

S7.3.2.1 MM9 - Vertical Greening

Planting of climbers to grow up vertical surfaces were appropriate.

Soften hard 

surfaces and 

facilities

Designer / 

Contractor

On appropriate 

structures

Prior to 

construction, 

construction 

phase and 

operation phase

ETWB TCW 

No.11/2004 – Cyber 

Manual for Greening

N/A

S7.3.2.1 MM10 - Green Roof

Roof greening where appropriate should be established on proposed 

buildings as per the guidelines stated.  These guidelines provide further 

details including information regarding structural loading, design, 

maintenance, etc. considerations as well as providing information on what 

types of plants might be suitable.

Reduce exposure to 

untreated concrete 

surfaces and 

particularly 

mitigate visual 

impact to visually 

sensitive receivers 

(VSRs) at high 

levels. 

Provide greening.

Designer / 

Contractor

On appropriate 

buildings

Prior to 

construction, 

construction 

phase and 

operation phase

CIBSE HK Branch, 

Technical Guidelines 

for Green Roof 

Systems in Hong 

Kong (2011); 

ArchSD/Urbis  Study 

on Green Roof 

Application in HK 

(2007)

N/A

S7.3.2.1 Compensate for 

trees and shrubs 

lost due to the 

Project

Designer / 

Contractor

Work Sites 

where possible. 

Otherwise 

consider offsite 

locations

Prior to 

construction, 

construction 

phase and 

operation phase

DEVB TC(W) No. 

7/2015 and ETWB 

TCW No. 2/2004
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S7.3.2.1 MM11 - Screen Planting

Tall screen/buffer trees and shrubs should be planted.  This measure may 

additionally form part of the compensatory planting.

To screen proposed 

structures such as 

roads and 

buildings. Improve 

compatibility with 

the surrounding 

environment and 

create a pleasant 

pedestrian 

environment

Designer / 

Contractor

Along roads, 

around suitable 

built structures, 

or around VSRs 

to contain their 

view out to the 

structures.

Prior to 

construction, 

construction 

phase and 

operation phase

ETWB TCW No. 

10/2013 and 3/2006

N/A

S7.3.2.1 MM16 - Screen Hoarding

Screen hoarding shall be erected along areas of the construction works 

site boundary where the works site borders publically accessible routes 

and/or is close to visually sensitive receivers (VSRs).  It is proposed that 

the screening be compatible with the surrounding environment and where 

possible, non-reflective, recessive colours be used. Any works areas near 

the ecological sensitive areas should erect 2m high dull green site 

boundary fence. 

To screen 

undesirable views 

of the works site.

Designer Work Sites Construction 

phase

^

S7.3.2.1 MM17 - Light Control

Construction day and night time lighting should be controlled to 

minimize glare impact to adjacent VSRs during the Construction phase. 

Street and night time lighting shall also be controlled to minimize glare 

impact to adjacent VSRs during the operation phase.

To minimize glare 

impact to adjacent 

VSRs.

Designer / 

Contractor

Work Sites 

and/or the Plant

Construction 

phase and 

operation phase

^

Remarks: EM&A Programme under FEP-02/474/2013

^ Compliance of mitigation measure;

N/A

N/A(1)

Not applicable at this stage;

Not observed;

*
Recommendation was made during site audit but improved/retified by the 

contractor;

#
Recommendation was made during site audit but not yet improved/retified by the 

contractor;

X Non-compliance of mitigation measure;

● Non-compliance but rectified by the contractor.

13 Cinotech
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Appendix E – Summary of Observations and Recommendations of Site Audit 
 

Reporting Quarter: April – June 2020 

 

Table E-1    Observations and Recommendations of Site Audit of Contract No. DC/2018/06 

Parameters Date 
Observations and 

Recommendations 
Follow-up 

2.1 Water Quality 

5 May 2020 

The water tank at Portion A was 

overfilled and some of the water 

was flowed outside the tank.  The 

Contractor should clear the tank 

regularly and maintain its capacity 

to prevent water accumulation on-

site. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 14 May 2020. 

14 May 2020 

Stagnant water was accumulated at 

Portion A.  It should be removed 

or pumped through the 

sedimentation tank. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 21 May 2020. 

26 May 2020 

Water barriers along the site area 

of Portion A should be completely 

bounded by sand bags to avoid 

stagnant water accumulation on-

site. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 2 Jun 2020. 

2 Jun 2020 

Stagnant water accumulated on the 

road access and site area of Portion 

C should be removed or pumped 

through the sedimentation tank. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 11 Jun 2020. 

2.2 Air Quality 

9 Apr 2020 

Stockpile should be covered with 

impervious materials to prevent 

dust generation at Portion C. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 14 Apr 2020. 

14 Apr 2020 

Dusty materials were observed on 

the haul road at Portion C when a 

truck passed by.  More frequent 

water spraying should be provided 

to avoid dust generation. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 21 Apr 2020. 

28 Apr 2020 

Dust generation was observed in 

the unpaved area at the western 

side of Portion C. Water spraying 

should be provided to minimize air 

quality impact in the area. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 5 May 2020. 
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Parameters Date 
Observations and 

Recommendations 
Follow-up 

5 May 2020 

The haul road was dirty and dry at 

Portion A.  The Contractor should 

clean the haul road regularly to 

minimize dust impact. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 14 May 2020. 

11 Jun 2020 

Cement of more than 20 bags 

should be covered by impervious 

materials at Portion C to avoid 

dust generation. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 16 Jun 2020. 

Noise N/A 

There was no observation in the 

reporting period. N/A 

2.3 Waste / 

Chemical 

Management 

14 & 21 Apr 

2020 

Waste deposited should be 

removed and tidied up as soon as 

possible at Portion A. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 28 Apr 2020. 

28 Apr 2020 

General refuse and construction 

waste was deposited at Portion A. 

The Contractor should clear and 

separate the general refuse and 

construction waste or cover them 

with impervious materials to 

prevent waste accumulation. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 5 May 2020. 

28 Apr 2020 

Chemicals should be stored inside 

the drip tray properly at Portion C. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 5 May 2020. 

21 May 2020 

Waste stockpile accumulated 

should be removed or covered by 

impervious materials at Portion C. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 28 May 2020. 

Ecology and 

Fisheries N/A 
There was no observation in the 

reporting period. 
N/A 

Visual and 

Landscape 
N/A 

There was no observation in the 

reporting period. N/A 

Permits 

/Licences 
N/A 

There was no observation in the 

reporting period. N/A 
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Table E-2    Observations and Recommendations of Site Audit of Contract No. DC/2018/07 

Parameters Date 
Observations and 

Recommendations 
Follow-up 

Water Quality N/A 

There was no observation in the 

reporting period. N/A 

2.4 Air Quality 

14 May 2020 

The haul road was dirty and dry at 

Portion B.  The Contractor should 

clean the haul road regularly to 

avoid dust generation. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 21 May 2020. 

16 Jun 2020 

Stockpiles should be removed or 

covered by impervious materials 

to avoid dust generation at Portion 

B. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 23 Jun 2020. 

Noise N/A 

There was no observation in the 

reporting period. N/A 

2.5 Waste / 

Chemical 

Management 

14 Apr 2020 

General refuse and waste stockpile 

accumulated should be removed or 

covered by impervious materials 

at Portion B. 

The condition was observed to 

be improved/rectified by the 

contractor during the audit 

session on 21 Apr 2020. 

Ecology and 

Fisheries N/A 

There was no observation in the 

reporting period. N/A 

Visual and 

Landscape 
N/A 

There was no observation in the 

reporting period. N/A 

Permits 

/Licences 
N/A 

There was no observation in the 

reporting period. N/A 

 

 

 

 

 

 

 

 

 



 

 

APPENDIX F 

WASTE FLOW TABLE  

 

 

 



Name of Department: DSD Contract No. DC/2018/06

Total

Quantity

Generated

Hard Rock

and Large

Broken

Concrete

Reused in

the

Contract

Reused in

other

Projects

Disposed

as Public

Fill Imported Fill Metals

Paper/

cardboard

packaging Plastics

Chemical

Waste

Others, e.g.

general

refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3)

Jan 0.376 0.000 0.000 0.000 0.376 0.000 0.000 0.000 0.000 0.000 0.083

Feb 1.168 0.000 0.000 0.332 0.836 0.000 0.000 0.000 0.000 0.000 0.052

Mar 2.436 0.000 0.000 0.497 1.939 0.000 0.000 0.000 0.000 0.000 0.134

Apr 2.660 0.000 0.000 0.126 2.534 0.000 0.000 0.000 0.000 0.000 0.018

May 2.260 0.000 0.000 0.161 2.100 0.000 0.000 0.000 0.000 0.060 0.138

Jun 2.271 0.000 0.000 0.000 2.271 0.000 0.000 0.000 0.000 0.000 0.018
Sub-total 11.171 0.000 0.000 1.115 10.056 0.000 0.000 0.000 0.000 0.060 0.443

Jul

Aug

Sep

Oct

Nov

Dec

Total 11.171 0.000 0.000 1.115 10.056 0.000 0.000 0.000 0.000 0.060 0.443

Notes: 1. Assume the density of soil fill is 2 ton/m3.

2. Assume the density of rock and broken concrete is 2.5 ton/m3

3. Assume each truck of C&D wastes is 5m3

4. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38

5. The slurry and bentonite are disposed at Tseung Kwun O 137

6. The non-inert C&D wastes are disposed at NENT.

7. Assume the density of metal is 7.850 kg/m3

8. Assume the density of plastic is 941 kg/m3

9. Assume the density of general refuse is 0.9 kg/l

10. Density of waste oil is assued to be 0.001 m3/l &  0.8 kg/l. Chemical waste includes waste oil.

Monthly Summary Waste Flow Table for 2020 (year)

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



Name of Department: DSD Contract No. DC/2018/07

Total

Quantity

Generated

Hard Rock

and Large

Broken

Concrete

Reused in

the

Contract

Reused in

other

Projects

Disposed

as Public

Fill

Imported

Fill Metals

Paper/

cardboard

packaging Plastics

Chemical

Waste

Others, e.g.

general

refuse

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000kg) (in '000kg) (in '000kg) (in kg) (in '000m3)

Jan 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.006

Feb 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.005

Mar 0.075 0.000 0.000 0.000 0.075 0.000 0.000 0.000 0.000 0.000 0.000

Apr 0.068 0.000 0.000 0.000 0.068 0.000 19.090 0.000 0.000 0.000 0.003

May 0.372 0.000 0.000 0.000 0.372 0.000 0.000 0.000 0.000 0.000 0.005

Jun 0.227 0.000 0.000 0.000 0.227 0.000 0.000 0.000 0.000 0.000 0.009

Sub-total 0.742 0.000 0.000 0.000 0.742 0.000 19.090 0.000 0.000 0.000 0.028

Jul

Aug

Sep

Oct

Nov

Dec

Total 0.742 0.000 0.000 0.000 0.742 0.000 19.090 0.000 0.000 0.000 0.028

Notes: 1. Assume the density of soil fill is 2 ton/m3.

2. Assume the density of rock and broken concrete is 2.5 ton/m3

3. Assume each truck of C&D wastes is 5m3

4. The inert C&D materials except slurry and bentonite are disposed at Tuen Mun 38

5. The slurry and bentonite are disposed at Tseung Kwun O 137

6. The non-inert C&D wastes are disposed at NENT.

7. Assume the density of metal is 7.850 kg/m3

8. Assume the density of plastic is 941 kg/m3

9. Assume the density of general refuse is 0.9 kg/l

10. Density of waste oil is assued to be 0.001 m3/l &  0.8 kg/l. Chemical waste includes waste oil.

Monthly Summary Waste Flow Table for 2020 (year)

Month

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly



Environmental Aspect Evaluation Form 

 

Name of Department: ArchSD/CEDD/DSD/EMSD/HyD/WSD     Contract No.: _DE/2018/03                                        _ 

Monthly Summary Waste Flow Table for 2020 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 3) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

Jan 0 0 0 0 0 0 0 0 0 0 0 

Feb 0 0 0 0 0 0 0 0 0 0 0 

Mar 0 0 0 0 0 0 0 0 0 0 0 

Apr 0 0 0 0 0 0 0 0 0 0 0 

May 0 0 0 0 0 0 0 0 0 0 12.46 T 

June 0 0 0 0 0 0 0 0 0 0 51.46 T 

Sub-total 0 0 0 0 0 0 0 0 0 0 63.92 T 

July - - - - - - - - - - - 

Aug - - - - - - - - - - - 

Sept - - - - - - - - - - - 

Oct            

Nov            

Dec            

Total 0 0 0 0 0 0 0 0 0 0 63.92 T 

 



Environmental Aspect Evaluation Form 

 

Forecast of Total Quantities of C&D Materials to be Generated from the Contract* 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 3) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

TBA 

 

 

Notes:  (1) The performance targets are given in PS Clause 6A.27.8(14).  

(2) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site. 

(3) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material 

(4) The Contractor shall also submit the latest forecast of the total amount of C&D materials expected to be generated from the Works, together with a breakdown of the 

nature where the total amount of C&D materials expected to be generated from the Works is equal to or exceeding 50,000 m3.  (PS Clause 6.21.7(4)(b) refers) 

 

 

 

 
  



                

                                

Name of Department: DSD Contract No.:   DE/2018/04      

 

Monthly Summary Waste Flow Table for 2020 (year) 

Month 

Actual Quantities of Inert C&D Materials Generated Monthly Actual Quantities of C&D Wastes Generated Monthly 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 2) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

Jan 0 0 0 0 0 0 0 0 0 0 0 

Feb 0 0 0 0 0 0 0 0 0 0 0 

Mar 0 0 0 0 0 0 0 0 0 0 0 

Apr 0 0 0 0 0 0 0 0 0 0 0 

May 0 0 0 0 0 0 0 0 0 0 0 

June 0 0 0 0 0 0 0 0 0 0 0 

Sub-total 0 0 0 0 0 0 0 0 0 0 0 

July            

Aug            

Sept            

Oct            

Nov            

Dec            

Total 0 0 0 0 0 0 0 0 0 0 0 

  

   



                

                                

Name of Department: DSD                    Contract No.:   DE/2018/04 

 

Forecast of Total Quantities of C&D Materials to be Generated from the Contract 

Total Quantity 

Generated 

Hard Rock and 

Large Broken 

Concrete 

Reused in the 

Contract 

Reused in other 

Projects 

Disposed as 

Public Fill 
Imported Fill Metals 

Paper/ cardboard 

packaging 

Plastics 

(see Note 3) 
Chemical Waste 

Others, e.g. 

general refuse 

(in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000m3) (in '000 kg) (in '000kg) (in '000kg) (in '000kg) (in '000m3) 

0.5 0 0.2 0 0.3 0 0 5 0 0 0.01 

 
 

Notes: 

 

(1) The performance targets are given in PS Clause 6.21.8(14). 

(2) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site. 
(3) Plastics refer to plastic bottles/containers, plastic sheets/foam from packaging material 

. 

 



 

 

APPENDIX G 

GRAPHICAL PRESENTATIONS OF AIR 

QUALITY MONITORING RESULTS (1-

HOUR) 

 

 

 



Particulate Concentration (µg/m
3
)

Remarks: 

(1) Weather conditions within the reporting period were generally sunny and cloudy.

(2) Major construction activities carried out during the reporting period include site clearance and preparation, piling and 

sheet piling installation, drainage diversion work, site hoarding construction, tree transplating, pile loading test, predrilling and 

demolition works, drainage and underground utilities detection, excavation and cable identification and diversion.

(3) Other factors which might affect the monitoring results include village house renovation works and road traffic at

Sheung Shui Tung Hing Road.

Title Date Project

Jun 2020 No. MA19019

Appendix 

G

1-hr TSP Concentration Levels 

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphical Presentation of 1-hour TSP Monitoring 

Results
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APPENDIX H 

GRAPHICAL PRESENTATIONS OF AIR 

QUALITY MONITORING RESULTS (24-

HOUR) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Start Date

Remarks: 

(1) Weather conditions within the reporting period were generally sunny and cloudy.

(2) Major construction activities carried out during the reporting period include site clearance and preparation, piling and 

sheet piling installation, drainage diversion work, site hoarding construction, tree transplating, pile loading test, predrilling and 

demolition works, drainage and underground utilities detection, excavation and cable identification and diversion.

(3) Other factors which might affect the monitoring results include vehicle movement within SWHSTW.

Title Date Project

Jun 2020 No. MA19019

Appendix 

H

24-hr TSP Concentration Levels 

Shek Wu Hui Effluent Polishing Plant - 

Main Works Stage 1

Graphical Presentation of 24-hour TSP 

Monitoring Results
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APPENDIX I 

GRAPHICAL PRESENTATIONS OF 

NOISE MONITORING RESULTS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Remarks: 

(1) Weather conditions within the reporting period were generally sunny and cloudy.

(2) Major construction activities carried out during the reporting period include site clearance and preparation, piling and 

sheet piling installation, drainage diversion work, site hoarding construction, tree transplating, pile loading test, predrilling and 

demolition works, drainage and underground utilities detection, excavation and cable identification and diversion.

(3) Other factors which might affect the monitoring results include railway noise, village house renovation works and 

road traffic at Sheung Shui Tung Hing Road.and Po Wan Road.

Title Date Project

Jun 2020
No. MA19019

Appendix

I

Noise Levels

Shek Wu Hui Effluent Polishing Plant - Main Works Stage 1

Graphical Presentation of                                          

Construction Noise Monitoring Results
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APPENDIX J 

SUMMARY OF ECOLOGICAL 

MONITORING ANALYSIS  
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Reporting Quarter: April – June 2020 

Table J-1 Summary Result of T-Test Analysis for All Waterbirds  

T-values of Data* 
Confidence Level 

95% 99% 

April 2020 

Monthly ✔ ✔ 

Season ✔ ✔ 

Overall ✔ ✔ 

 

May 2020 

Monthly ✔ ✔ 

Season ✔ ✔ 

Overall ✔ ✔ 

 

June 2020 

Monthly ✖ ✖ 

Season ✖ ✔ 

Overall ✖ ✔ 

Remarks: 

   ✔ = T-value falls within the confidence level, the impact monitoring data shows no significant difference to the baseline data.   

✖ = T-value falls outside the confidence level, the impact monitoring data shows significant difference to the baseline data. 
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Appendix J – Summary of Ecology Monitoring Analysis 
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Table J-2 Summary Result of T-test Analysis for Representative Waterbirds from Point Count 

  

 

 

 

 

 

Representative Species Compliance* 

Species Name Common Name Chinese Name April 2020 May 2020 June 2020 

Egretta garzetta Little Egret 小白鷺 ✔ ✔ ✔ 

Ardea cinerea Grey Heron 蒼鷺 N/A* 

Ardeola bacchus Chinese Pond Heron 池鷺 ✔ ✔ Action Level 

Phalacrocorax carbo Great Cormorant 普通鸕鷀 N/A* 

Ardea alba Great Egret 大白鷺 ✔ ✔ ✔ 

Bubulcus coromandus Eastern Cattle Egret 牛背鷺 ✔ ✔ ✔ 

Remarks: 

* Great Cormorant (Phalacrocorax carbo) and Grey Heron (Ardea cinerea) were not recognised as representative waterbird species 

during Summer. 

✔ = T-value falls within the confidence level, the impact monitoring data shows no significant difference to the baseline data.   

✖ = T-value falls outside the confidence level, the impact monitoring data shows significant difference to the baseline data. 
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SUMMARY OF EXCEEDANCES  
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Appendix K – Summary of Exceedance 
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Reporting Quarter: April – June 2020 
 

(A) Exceedance Report for Air Quality 

(NIL in the reporting quarter) 
 

(B) Exceedance Report for Construction Noise 

(NIL in the reporting quarter) 

 

(C) Exceedance Report for Ecology 

One (1) Action Level of ecological monitoring was triggered in June 2020. 

No Action Level of ecological monitoring was triggered in April and May 2020. 

No Limit Level of ecological monitoring was triggered between April and June 2020. 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

 

APPENDIX L 

SUMMARIES OF ENVIRONMENTAL 

COMPLAINT, WARNING, SUMMON 

AND NOTIFICATION OF SUCCESSFUL 

PROSECUTION  
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Reporting Quarter: April – June 2020 

 

Table L-1 Environmental Complaint Records 
 

Log Ref. Location 
Received 

Date 
Details of Complaint Investigation/Mitigation Action Status 

1 
Expansion Site of 

SWHSTP (Portion C) 

18 March 

2020 

Muddy water was suspected to be 

discharged from the expansion site 

of SWHSTP to Shek Sheung River, 

manholes and foul drains nearby 

 Employed suction truck and dump truck to 

clear the silt and mud at Shek Sheung River 

 Arranged to repair the wastewater treatment 

system 

 Installed additional sedimentation tanks and 

wastewater treatment system to increase the 

on-site treatment capacity 

 Clean the slurry sediment released from the 

outlet regularly by suction trucks 

 Avoid damage of underground drains and 

pipes caused by existing construction works 

 Avoid illegal discharge from the Site into 

foul drains and manholes 

Complaint 

Investigation 

Report was 

submitted in 

April 2020 

 

Remarks: No environmental complaint was received in the reporting quarter. 
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Table L-2 Environmental Warning/Summon and Prosecution Records 
 

Log Ref. Location Received Date Details of Warning/Summon and Prosecution Status 

N/A N/A N/A N/A N/A 

 
Remarks: No environmental warning/summon and prosecution was received in the reporting quarter. 
 

 

 

 

 


