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Executive Summary 

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities (HZMB HKBCF) 
– Remaining Ancillary Buildings and Facilities (includes the construction works of Contract No. 
HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Automatic 
Vehicle Clearance Support System and Contract No. HY/2014/04 Hong Kong-Zhuhai-Macao Bridge 
Hong Kong Boundary Crossing Facilities – Gantry Type X-ray Vehicle Inspection System within Contract 
No. HY/2014/05 works area) (hereafter referred to as “the Contract”) for the Highways Department of 
Hong Kong Special Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton 
– Chun Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 
Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte Ltd within 
Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and Atkins China 
Limited was appointed as the Environmental Team (ET) by the Contractor.  

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No. 
HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF Project which is a 
“Designated Project” under Schedule 2 of the Environmental Impact Assessment Ordinance (EIAO) 
(Cap 499) and Environmental Impact Assessment (EIA) Report (Register No. AEIAR-145/2009) was 
prepared for the Project. The current Environmental Permit (EP) No. EP-353/2009/K for HKBCF was 
issued on 11 April 2016. These documents are available through the EIA Ordinance Register. The 
construction works of the Contract No. HY/2014/05 commenced on 29 February 2016 while the 
construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. 
HY/2014/05 works area commenced on 3 January 2017 and 13 February 2017 respectively. 

Atkins China Limited has been appointed by the Contractor to implement the Environmental Monitoring 
& Audit (EM&A) programme for the Contract in accordance with the Updated EM&A Manual for HKBCF 
(Version 1.0) and will be providing environmental team services to the Contract. 

This is the nineteenth monthly EM&A Report for the Contract No. HY/2014/05 which summarizes 
findings of the EM&A works during the reporting period from 1 to 30 September 2017 (includes the 
construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. 
HY/2014/05 works area). 

Environmental Monitoring and Audit Progress 

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual for 
HKBCF (Version 1.0).  It should be noted that air quality and noise monitoring works for the Contract 
are covered by Contract No. HY/2013/01 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 
Crossing Facilities (HZMB HKBCF) – Passenger Clearance Building and Contract No. HY/2011/03 Hong 
Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF. The ET 
of the Contract or another ET of the HZMB project is required to conduct impact air quality monitoring at 
AMS6 and AMS7 and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these 
monitoring stations are no longer covered under Contract Nos. HY/2013/01 and HY/2011/03. However, 
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at these 
stations.   

The dates of site inspection for the Contract No. HY/2014/05 (includes the construction works of Contract 
No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) during the 
reporting period are listed below: 

Environmental Site Inspection:   4, 13, 18 and 25 September 2017 

Breaches of Action and Limit Levels  

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 shall be 
referred to the monthly EM&A report prepared by Contract No. HY/2011/03. 

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at 
AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by the 
Environmental Team of Contract No. HY/2013/01 during the reporting period. 
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Complaint Log  

There was no complaint received in relation to the environmental impact during the reporting period. 

Notifications of Summons and Successful Prosecutions  

There were no notifications of summons or prosecutions received during this reporting period. 

Reporting Change 

Implementation of environmental monitoring at noise monitoring station (i.e.NMS2, NMS3B) and at air 
monitoring station (i.e.AMS7) have been conducted by the ET of Contract No. HY/2013/01 of which  
noise monitoring station-NMS3B and the meteorological station have been slightly re-located to AECOM 
PRE's Office without re-branding since 1 September 2017. 
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Future Key Issues 

The future key issues to be undertaken in the upcoming month include: 

For Contract No. HY/2014/05 

• Architectural Builder’s Work and Finishes (ABWF) & Mechanical, Electrical and Plumbing works 

(MEP) - Internal work of Buildings 021, 022, 023, 025, 032, 044, 045, 050H1, 050H2, 050A1, 

050A2, 053, 058 & 059 

• Utilities and Drainage installation of Building 022, 023, 025, 032, 044, 045, 053, 058, 059, 

050H1, 050A1 & 050A2. 

• Installation of Lift of Building 023, 044, 053 

• Photovoltaic (PV) Installation and Steel Canopy of Building 023 

• Construction of Planter Box and Ramp of Building 023 

• Construction of Dog Swimming Pool of Building 022 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• Conceal Conduit Installation at Buildings 023, 025 and 032  

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

• Furniture Delivery at Buildings 053 and 054 

• Cabling Works at Buildings 058 and 059 
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1 Introduction 

1.1 Basic Project Information 

1.1.1 This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 

HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities 

(HZMB HKBCF) – Remaining Ancillary Buildings and Facilities (includes the construction 

works of Contract No. HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 

Crossing Facilities – Automatic Vehicle Clearance Support System and Contract No. 

HY/2014/04 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – 

Gantry Type X-ray Vehicle Inspection System within Contract No. HY/2014/05 works area)  

(hereafter referred to as “the Contract”) for the Highways Department of Hong Kong Special 

Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton – Chun 

Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 

Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte 

Ltd within Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and 

Atkins China Limited was appointed as the Environmental Team (ET) by the Contractor.  

1.1.2 Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF 

which is a “Designated Project” under Schedule 2 of the Environmental Impact Assessment 

Ordinance (EIAO) (Cap 499).  An Environmental Impact Assessment (EIA) Report (Register 

No. AEIAR-145/2009) was prepared for the Project. The current Environmental Permit (EP) 

No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These documents are available 

through the EIA Ordinance Register. The construction works of the Contract No. HY/2014/05 

commenced on 29 February 2016 while the construction works of the Contract No. 

HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

commenced on 3 January 2017 and 13 February 2017 respectively. The works areas of the 

Contract are shown in Appendix A. 

1.1.3 The proposed works under this Contract comprise the following:  

For Contract No. HY/2014/05 

(i) Construction of the following ancillary buildings and facilities including architectural and 

builder works, structural steel canopy, reinforced concrete frames, foundations, curtain 

wall facade, building services and electrical and mechanical works: 

• Public Toilets at Vehicle Clearance Plaza (VCP); 

• Customs and Excise Department (C&ED) Dangerous Good Store (Building 021);  

• Customs Detective Dog Base Building (Building 022); 

• C&ED Outbound Cargo Examination Building and Examination Platform (Building 

023); 

• Inbound Private Car Annexure (Building 025); 

• Outbound Private Car Annexure (Building 032); 

• E&M maintenance Building (Building 044); 

• Highways Depot & Administration Building (Building 045);  

• Outbound X-ray Building (Building 053); 

• Outbound X-ray Scan Tunnel (Building 058); and 

• Inbound X-ray Scan Tunnel (Building 059). 

(ii) Construction of civil provisions, cable containment and power supply for the following 

systems:  

• Automatic Vehicle Clearance Support System (AVCSS) installed by Contract No. 

HY/2013/06; and 
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• Gantry Type X-ray Vehicle Inspection System installed by Contract No. HY/2014/04. 

(iii) Supply and installation of Mobile X-ray Vehicle Inspection System and other standalone 

equipment; 

(iv) Construction of minor civil engineering works at the periphery of buildings; 

(v) Construction of minor Landscape hardworks and softworks; and 

(vi) Other works which are shown on Drawings or specified in the Specification or which may 

be ordered in accordance with the Contract. 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

(i) The Automatic Vehicle Clearance Support System amid to increasing traffic flow for Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities; 

(ii) Responsible for designs and develops a set of tailor-made computer monitoring and 

control systems to for daily security operation; and 

(iii) The Clearance Workstations at 72 vehicle clearance kiosks, Customs and Excise’s 

inbound and outbound traffic control centers as well as a Vehicle Tracking System. 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

(i) The Gantry Type X-ray Vehicle Inspection System (GXRVIS) aims to provide an 

integrated, innovative, efficient and effective vehicle inspection system at the inbound 

and outbound boundary control points of Hong Kong-Zhuhai-Macao Bridge Hong Kong 

Boundary Crossing Facilities (HKBCF) for supporting the operations of Customs & Excise 

Department (C&ED); 

(ii) Design, supply, deliver to HKBCF, installation, test and commissioning and maintenance 

of two sets of Gantry Type X-ray Vehicle Inspection System and all related components 

necessary for the complete operation of the system; and 

(iii) Design, supply, install, test, commission and maintain of the Radioactive Threat Detection 

Systems integrated into the Gantry Type X-ray Vehicle Inspection Systems. 

1.1.4 This is the nineteenth Monthly EM&A Report for the Contract No. HY/2014/05 which 

summarizes the findings of the EM&A programme during the reporting period from 1 to 30 

September 2017. (includes the construction works of Contract No. HY/2013/06 and Contract 

No. HY/2014/04 within Contract No. HY/2014/05 works area). 

1.2 Project Organisation  

1.2.1 The project organization structure and lines of communication with respect to the on-site 

environmental management structure is shown in Appendix B.  The key personnel contact 

names and numbers are summarized in Table 1-1.   

Table 1-1 Contact Information of Key Personnel 

Party Position  Name Telephone  Fax 

For Contract No. HY/2014/05 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 
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Party Position  Name Telephone  Fax 

(Ramboll Environ Hong 
Kong Limited) 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Leighton – Chun Wo 
Joint Venture) 

Site Agent Albert Chan 3973 0514 3621 0180 

Environmental 
Officer  

Stephen Tsang 3973 1806 3621 0180 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 3958 7300 --- 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Environ Hong 
Kong Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(ATAL Technologies 
Limited) 

Site Agent Mr. Eric Yim 2565 3355 3162 5217 

Environmental 
Officer  

Mr. W. Li 2565 3137 3162 5217 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint hotline --- --- 6509 0375 --- 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Environ Hong 
Kong Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Rapiscan Systems Pte 
Ltd) 

Site Agent Ringo Yau 9833 1402  2707 0816 

Environmental 
Officer  

Clarie Tsang 6371 1362 --- 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 
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Party Position  Name Telephone  Fax 

24 hours complaint hotline --- --- 9833 1420 --- 

1.3 Construction Programme 

1.3.1 A copy of the Contractor’s construction programme is provided in Appendix C. 

1.4 Construction Works Undertaken During the Reporting Period 

1.4.1 A summary of the construction activities undertaken during this reporting period is shown below: 

For Contract No. HY/2014/05 

• ABWF & MEP works (Internal) of Buildings 021, 022, 023, 025, 032, 044, 045, 050H1, 

050H2, 050A1, 050A2, 053, 058 & 059 

• Utilities and Drainage installation of Building 022, 023, 025, 032, 044, 045, 053, 058, 059, 

050H1, 050A1 & 050A2 

• Installation of Lift of Building 023, 044, 053 

• PV Installation and Steel Canopy of Building 023 

• Construction of Planter Box and Ramp of Building 023 

• Dog Swimming Pool of Building 022 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• No works were undertaken at Building 023, 025 and 032 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

• Furniture Delivery at Buildings 053 and 054 

• Cabling works at Buildings 058 and 059 
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2 Air Quality Monitoring 

2.1 Monitoring Locations 

2.1.1 The air quality monitoring works for the Contract are covered by Contract No. HY/2011/03 Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF 

and Contract No. HY/2013/01 HZMB HKBCF – Passenger Clearance Building.   

2.1.2 The ET of the Contract or another ET of the HZMB project is required to conduct air quality 

monitoring at AMS6 and AMS7 as part of EM&A programme if these air quality monitoring 

stations are no longer covered under Contract Nos. HY/2011/03 and HY/2013/01.  Figure 2.1 

shows the locations of the air monitoring stations. 

Table 2-1 Construction Dust Monitoring Locations 

ID Location Description 

AMS 6(1) Dragonair/CNAC (Group) Building 

AMS 7(1) Hong Kong SkyCity Marriott Hotel 

Remark:  
(1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of the 
HZMB project. 

2.2 Monitoring Requirements  

2.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology, monitoring schedule, meteorological information are detailed 

in the monthly EM&A Reports prepared for Contract Nos. HY/2011/03 and HY/2013/01.  

2.2.2 The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2-2 and Table 

2-3, respectively. 

Table 2-2 Action and Limit Levels for 1-hour TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS 6 – Dragonair / CNAC (Group) Building (HKIA) 360 
500 

AMS 7 - Hong Kong SkyCity Marriott Hotel 370 

Table 2-3  Action and Limit Levels for 24-hour TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS 6 – Dragonair / CNAC (Group) Building (HKIA) 173 

260 
AMS 7 - Hong Kong SkyCity Marriott Hotel 183 

 

2.2.3 The event and action plan is provided in Appendix D.  

2.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  
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2.3 Monitoring Results 

2.3.1 The monitoring results for AMS6 and AMS7 are reported in the monthly EM&A Reports 

prepared for Contract Nos. HY/2011/03 and HY/2013/01, respectively.  

2.3.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03.  

2.3.3 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at AMS7 recorded by the ET of Contract No. HY/2013/01 during the reporting period. 
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3 Noise Monitoring  

3.1 Monitoring Locations 

3.1.1 The noise monitoring works for the Contract are covered by Contract No. HY/2013/01 HZMB 

HKBCF – Passenger Clearance Building. The ET of the Contract or another ET of the HZMB 

project is required to conduct impact noise monitoring at NMS2 and NMS3B as part of EM&A 

programme if these noise monitoring stations are no longer covered under Contract No. 

HY/2013/01. Figure 3.1 shows the locations of noise monitoring stations.  

Table 3-1 Construction Noise Monitoring Locations 

ID Location Description 

NMS2(1) Seaview Crescent 

NMS3B(1)(2) Site Boundary of Site Office Area at Works Area WA2 

Remarks:  
(1) The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of 
the HZMB project.   

(2) The Action and Limit Levels for schools will be applied for this alternative monitoring location. 
 

3.2 Monitoring Requirements  

3.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 

Reports prepared for Contract Nos. HY/2013/01.  

3.2.2 The Action and Limit Levels for construction noise are defined in Table 3-2.  

Table 3-2 Action and Limit Level for Construction Noise 

Parameter Action Level Limit Level 

07:00 – 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)* 

Notes:  
If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the 
Noise Control Authority have to be followed. 
* Limit level is 70 dB(A) for schools and 65 dB(A) during school examination period. 
   

3.2.3 The event and action plan is provided in Appendix D.  

3.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  

3.3 Monitoring Results 

3.3.1 The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports 

prepared for Contract No. HY/2013/01.  No noise exceedances were recorded at stations 

NMS2 and NMS3B by the ET of Contract No. HY/2013/01 during the reporting period. 
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4 Environmental Site Inspection and Audit  

4.1 Site Inspection 

4.1.1 Site Inspections were carried out on a weekly basis to monitor the implementation of proper 

environmental pollution control and mitigation measures for the Contract No. HY/2014/05 

(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area). During the reporting period, site inspections were 

carried out on 4, 13, 18 and 25 September 2017. 

4.1.2 Particular observations for Contract No. HY/2014/05 and Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area during the site inspections 

and corrective actions undertaken by the Contractor are described in Tables 4-1, 4-2 and 4-3.  

Table 4-1  Summary of Environmental Site Inspections for Contract No. HY/2014/05 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

28 August 2017 1. General refuse and stagnant 
water were observed at 
Building 023. 

2. No drip tray was provided for 
chemical containers outside 
Building 023. 

1. The general refuse and the 
stagnant water was cleared 
at Building 023. 

2. A drip tray was provided for 
the chemical containers 
outside Building 023.  

 

4 September 2017 

4 September 2017 1. A stock of more than 20 bags of 
cement were not covered at 
Building 023. 

2. No drip tray was provided for a 
chemical container outside 
Building 023.   

 

1. The stock of more than 20 
bags of cement at Building 
023 was removed. 

2. The chemical container 
outside Building 023 was 
removed. 

 

13 September 2017 

13 September 2017 1. Stagnant water was 
accumulated inside a drip tray 
for the chemical container 
outside Building 025.   

 

1. The stagnant water 
accumulated inside the drip 
tray for the chemical 
container outside Building 
025 was cleared. 

18 September 2017 

18 September 2017 1. A stock of more than 20 bags of 
cement was not covered 
properly outside Building 025. 

2. No proper chemical labels and 
drip tray were provided for 
chemical containers outside 
Building 044. 

 

1. The stock of cement bags 
outside Building 025 was 
covered entirely. 

2. The chemical containers 
outside Building 044 were 
removed. 

 

25 September 2017 

25 September 2017 1. The opened cement bags were 
not covered at Building 022.  

2. The cement packages were 
scattered around the room at 
Building 022.  

3. No proper label and drip tray 
were provided for a chemical 
container outside Building 022. 

 

1. The Contractor was 
reminded to cover the 
opened cement bags 
properly at Building 022. 

2. The Contractor was 
reminded to tidy up the site at 
Building 022. 

3. The Contractor was 
reminded to provide proper 
chemical labels and drip tray 
for the chemical containers at 
Building 022. 

 

Follow-up action 
undertaken by the 
Contractor will be 
inspected during the site 
inspection to be 
undertaken in October 
2017. 
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Table 4-2 Summary of Environmental Site Inspections for Contract No. HY/2013/06 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

4 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

13 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

18 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

25 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

Table 4-3 Summary of Environmental Site Inspections for Contract No. HY/2014/04 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

4 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

13 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

18 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

25 September 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

 

4.1.1 The Contractor has rectified most of the observations as identified during environmental site 

inspections during this reporting month. Follow-up actions for outstanding observations will be 

inspected in October 2017. 

4.2 Advice on the Solid and Liquid Waste Management Status 

4.2.1 The Contractor of Contract No. HY/2014/05 registered as a chemical waste producer. Sufficient 

numbers of receptacles were available for general refuse collection and sorting.  

4.2.2 The Contractor of Contract No. HY/2014/05 was reminded that chemical waste should be 

properly treated and stored temporarily in designated chemical waste storage areas on site in 

accordance with the Code of Practice on the Packaging, Labelling and Storage of Chemical 

Wastes. 



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 19 

 Page 10 (Document No. OR028-02)  

4.2.3 The monthly summary of waste flow table for Contract No. HY/2014/05 (includes the 

construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract 

No. HY/2014/05 works area) are detailed in Appendix E.  

4.3 Environmental Licenses and Permits 

4.3.1 The valid environmental licenses and permits for Contract No. HY/2014/05 during the reporting 

period (includes the construction works of Contract No. HY/2013/06 and Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area) are summarized in Appendix F.  

4.3.2 The Contractors of Contract No. HY/2013/06 and Contract No. HY/2014/04 were advised to 

register as a chemical waste producer when chemical waste will be expected to generate for 

the foreseeable future from the operations (For Registration as Waste Producer Pursuant to 

Waste Disposal (Chemical Waste) (General) Regulation). 

4.4 Implementation Status of Environmental Mitigation Measures 

4.4.1 In response to the site audit findings, the Contractors carried out corrective actions. 

4.4.2 The Contractor conducts watering on all exposed soil within the Contract site and associated 

works areas 8 times per day when construction activities are being undertaken.   

4.4.3 A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is 

presented in Appendix G.  Most of the necessary mitigation measures were implemented 

properly. 

4.5 Summary of Exceedance of the Environmental Quality Performance Limit 

4.5.1 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03.  

4.5.2 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting 

period. 

4.5.3 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 

the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

4.6 Summary of Complaints, Notification of Summons and Successful Prosecution 

4.6.1 There was no complaint received in relation to the environmental impact during the reporting 

period. The details of cumulative statistics of Environmental Complaints are provided in 

Appendix H. 

 
4.6.2 Statistics on environmental complaints, notifications of summons and successful prosecutions 

are summarized in Appendix H.
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5 Future Key Issues 

5.1 Construction Programme for the Coming Months  

5.1.1 As informed by the Contractor, the major construction activities for October 2017 are 

summarized in Table 5-1. 

Table 5-1 Construction Activities for October 2017 

 

5.2 Environmental Site Inspection Schedule for the Coming Month  

5.2.1 The tentative schedule for weekly site inspections for October 2017 is provided in Appendix I. 

Site Area Description of Activities 

For Contract No. HY/2014/05 

Buildings 021, 022, 023, 025, 032, 044, 045, 
050H1, 050H2, 050A1, 050A2, 053, 058 & 059 

ABWF & MEP works (Internal) 

Buildings 022, 023, 025, 032, 044, 045, 053, 
058, 059, 050H1, 050A1 & 050A2 

Utilities and Drainage Installation 

Building 023 Construction of Planter Box and Ramp 

Building 023  PV Installation and Steel Canopy 

Buildings 023, 044 and 053 Installation of Lift  

Building 022 Dog Swimming Pool Construction 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Buildings 023, 025 and 032 Conceal Conduit Installation 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Buildings 058 and 059 Cabling Works 

Buildings 053 and 054 Furniture Delivery 
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6 Conclusions 

6.1 Conclusions  

6.1.1 The construction works of the Contract No. HY/2014/05 commenced on 29 February 2016. 

while the construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area commenced on 3 January 2017 and 13 February 

2017 respectively. The nineteenth Monthly EM&A Report for Contract No. HY/2014/05 

summarizes findings of the EM&A works during the reporting period from 1 to 30 September 

2017 (includes the construction works of Contract No. HY/2013/06 and Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area). 

6.1.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. 

6.1.3 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 

recorded at AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting 

period. 

6.1.4 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 

the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

6.1.5 Environmental site inspections were carried out on 4, 13, 18 and 25 September 2017 for the 

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area). Recommendations on 

remedial actions were given to the Contractors for the deficiencies identified during the site 

inspections. 

6.1.6 There was no complaint received in relation to the environmental impact during the reporting 

period.  

6.1.7 No notification of summons and successful prosecution was received during the reporting 

period.  
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APPENDIX A 

Location of Works Areas 
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APPENDIX B 

Project Organization for Environmental Works 

  



Project Organisation for Environmental Works 
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APPENDIX C  

Construction Programme



Activity ID Activity Name

RAB6 - Target WRAB6 - Target Works Programme  Statused 01 September 20
PROGRAMME SPROGRAMME SUMMARY
Fire Service InspFire Service Inspection Schedule Summary
GENERAL/PREGENERAL/PRELIMINARIES
DESIGN AND ENDESIGN AND ENGINEERING
PROCUREMENTPROCUREMENT, MANUFACTURING & DELIVERIES
CONSTRUCTIONCONSTRUCTION
Building 021 - C&EDBuilding 021 - C&ED Dangerous Goods Store
RaftRaft
StructureStructure
ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
Degree 2Degree 2
RAB-21-0450 021 - Louver & Door Frame
RAB-21-0410 021 - Power On

Degree 3Degree 3
RAB-21-0330 021 - MEP Final Fix
RAB-21-0460 021 - Floor Painting
RAB-21-0340 021 - Snagging and Remedials ( Bldg. Internal)
RAB-21-0520 021 - MEP Balance of Works
RAB-21-0430 021 - Door Panel & Ironmongery
RAB-21-0345 KD4C - Projected achievement of Stage 4C of the Works
RAB-KD4C10 021 - End Users and MoM handover inspection

Roof FinishesRoof Finishes
RAB-21-0270 021 - Install Railing 50m
RAB-21-0280 021 - Install Cat Ladder and Roof Hatch

External FinishesExternal Finishes
FacadeFacade
RAB-21-0190 021 - Install External Louvers /Windows/Doors
RAB-21-0320 021 - Snagging and Remedials (External)

At GradeAt Grade
RAB-21-380 021 - Prepare Sub Grade
RAB-21-370 021 - Laying Geo Textile
RAB-21-390 021 - Lay Granular Sub-Base
RAB-21-400 021 - Laying Course
RAB-21-360 021 - Concrete Block Paving

Utilities and DrainageUtilities and Drainage
Testing & CommissTesting & Commissioning
RAB-TC21-1000 021 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-0100 021 - Registered Energy Assessor Inspection & Certification
RAB-BEE-0110 021 - Submit REA Certification to EDMS
RAB-BEE-0120 021 - EDMS Issue of Cert of Compliance Registration (COCR)

Dangerous Goods Dangerous Goods Licence
RAB-21-0350 021 - DG Licence Iprocessing  & Inspection
RAB-21-0360 021 -  Issue DG Licence

Fire Servives DeparFire Servives Department (VAC)
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August 2017 September 2017 October 2017 November 2017 December 2017
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Critical Remaining ...
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Activity ID Activity Name

RAB-FSD-820 021 - Submit Form 501 to FSD
RAB-FSD-300 021 - FSD Inspection Period
RAB-FSD-310 021 - Fire Certificate Obtained (Form 172) Handover

Engineer (AECOM)Engineer (AECOM)
RAB-21-2190 021 - Submit As-Built Drawings to the Engineer
RAB-21-2200 021 - Engineer Inspection Period

Building 022 - CustoBuilding 022 - Customs Detective Dog Base Building
ExcavationExcavation
Raft FoundationsRaft Foundations
StructureStructure
Walls & ColumnsWalls & Columns
Roof SlabRoof Slab
North StructureNorth Structure
Cure and StripCure and Strip

Middle StructureMiddle Structure
Cure and StripCure and Strip

South StructureSouth Structure
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
NorthNorth
Degree 1Degree 1
RAB-22-8215 022 -  Plastering/Rendering
RAB-22-8665 022 - Screeding
RAB-22-8285 022 - Undercoat

Degree 2Degree 2
RAB-22-0885 022 - Door Frame & Louvers
RAB-22-0910 022 - Power On
RAB-22-0855 022 - Frame for Wall Panel & Cladding

Degree 3Degree 3
RAB-22-8255 022 - Ceiling Finish Compl.
RAB-22-8535 022 - Floor Tiling + Floor Finishes (for Early Handover Rooms)
RAB-22-0865 022- Ceiling  Frame
RAB-22-8395 022 - Wall Tiling & Painting
RAB-22-8275 022 - MEP Final Fix
RAB-22-8365 022 - Floor Finish Other Than Act. No. RAB-22-8535
RAB-22-8545 022 - Early Handover Rooms Ready for End Users***
RAB-22-8245 022 - Glazing
RAB-22-0870 022 - MEP Balance of Works
RAB-22-8295 022 - Snagging and Remedials  (Bldg. Internal)
RAB-22-8265 022 - Door Panel & Ironmongery
RAB-22-0980 022 - End Users and MOM Handover Inspection
RAB-22-0950 022 - ABWF and MEP works to Degree 3 (KD5C)

External FinishesExternal Finishes
FacadeFacade
RAB-22-0470 022 - External Painting, Tiling & Cladding
RAB-22-0710 Snag Listing - Bldg. External & External Works

At GradeAt Grade
RAB-22-2100 022 - Prepare Sub Grade
RAB-22-2170 022 - Landscaping for Outdoor Excise Lawn
RAB-22-2110 022 - Laying Geo Textile
RAB-22-2120 022 - Lay Granular Sub-Base
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Activity ID Activity Name

RAB-22-2130 022 - Laying Course

Roof Finishes - NRoof Finishes - North
RAB-22-0530 022 - Install Railing
RAB-22-0540 022 - Install Cat Ladder and Roof Hatch
RAB-22-0720 022 - Make good external surfaces

Specialist InstallatiSpecialist Installations
RAB-22-0990 022 - Kennels Installation (42No)
RAB-22-0550 022 - Small Glass Canopy South Entrance

Window WallWindow Wall
RAB-22-7030 022 - Install Primary Steelwork for Window Wall
RAB-22-7040 022 - Install Secondary Steelwork for Window Wall
RAB-22-7050 022 - Glazing to Window Wall

Dog Swimming PoDog Swimming Pool
RAB-22-0480 022 - Waterproofing
RAB-22-0600 022 - Tiling to Dog Swimming Pool
RAB-22-0490 022 - Backfill to ground level at Dog Swimming Pool
RAB-22-0640 022 - Plumbing and filtration systems
RAB-22-0630 022 - Metalworks and Railings
RAB-22-0700 022 - Snagging and Remedials - Dog Pool

Utilities and DrainageUtilities and Drainage
RAB-22-8095 022 - Construct Permanent Drainage and Manholes
RAB-22-8135 022 - Install FS Water main
RAB-22-8115 022 - Install Flushing Water Mains
RAB-22-8105 022 - Install Fresh Water Mains
RAB-22-8125 022 - Utiltites and Common Telecom Ducting

Testing & CommissTesting & Commissioning
RAB-TC22-1000 022 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-120 022 - Registered Energy Assessor Inspection & Certification
RAB-BEE-130 022 - Submit REA Certification to EDMS
RAB-BEE-140 022 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-804 022 - Submit WWO 46 Pt. IV
RAB-WSD-254 022 - WSD's Processing/Inspection/Meter Connection
RAB-WSD-264 022 - Permanent Water ON/WSD Issue WWO 46 Part V Cert & Wa

Fire Servives DeparFire Servives Department (VAC)
RAB-FSD-860 022 - Submit Form 501

Fire Services WaterFire Services Water (FS)
CommencementCommencement
CompletionCompletion
RAB-FSD-895 022 - Submit WWO 46 Pt. IV, FS
RAB-FSD-984 022 - Submit WWO 46 Pt. V, FS
RAB-FSD-320 022 - Submit Form 501, FS
RAB-FSD-994 022 - Submit Form 314
RAB-FSD-330 022 - FSD Inspection Period, FS

Engineer (AECOM)Engineer (AECOM)
RAB-22-2220 022 - Submit Building 022 As Built Drawings to Engineer

Building 023 - C&EDBuilding 023 - C&ED Outbound Cargo Examination Building and Examination Pl
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Activity ID Activity Name

ExcavationExcavation
Raft Foundations - Raft Foundations - Inspection Platform
Raft Foundations - Raft Foundations - Main Building
StructureStructure
Ground FloorGround Floor
PlantersPlanters
RAB-23-6140 023 - Construct North Planter Box and Ramp
RAB-23-6230 023 - Construct South Planter Box and Ramp

Supporting Walls aSupporting Walls and Columns to +12.85mPD
First FloorFirst Floor
Cure and StripCure and Strip

Supporting Walls aSupporting Walls and Columns to +17.1mPD
RoofRoof
Cure and StripCure and Strip

Supporting Walls aSupporting Walls and Columns to +19.1mPD
Lift DoghouseLift Doghouse
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Ground FloorGround Floor
Degree 1Degree 1
RAB-23-5420 023 - Construct Blockwork Walls to G/F
RAB-23-5430 023 - Plastering & Undercoat, G/F
023 -23-5430 023 - Screeding, G/F

Degree 2Degree 2
RAB-23-5860 023 - MEP 2nd Fix, G/F
RAB-23-5610 023 - Frame for Wall Panel & Cladding + Louver, G/F
RAB-23-5670 023 - Access to C3, C6 & C7 For Equip. Installation***, G/F
RAB-23-5790 023 - ABWF and MEP works to Degree 2 for others (KD3B) G/F

Degree 3Degree 3
RAB-23-6320 023 - Ceiling Paint Finish, G/F
RAB-23-5930 023 - Wall Finish - Paint & Tile, G/F
RAB-23-6220 023 - Floor Finish Other Than Carpet, G/F
RAB-23-5760 023 - Ceiling Frame, G/F
RAB-23-6380 023 - MEP Final Fix, G/F
RAB-23-6080 023 - Glazing, G/F
RAB-23-6410 023 - Ceiling Plaster Board, G/F
RAB-23-5660 023 -  Door Frame/Panel & Ironmongery, G/F
RAB-23-6180 023 - Floor Carpet Finish, G/F
RAB-23-6190 023 - Access to End Users, KD3C' - C3, C6 & C7

First FloorFirst Floor
Degree 1Degree 1
RAB-23-8055 023 - Construct Blockwork Walls, G/F - 1/F North (932m³), 1/F
RAB-23-8065 023 - Plastering & Undercoat, 1/F
RAB-23-8215 023 - Screeding, 1/F

Degree 2Degree 2
RAB-23-8125 023 - MEP 2nd Fix, 1/F
RAB-23-8085 023 - Frame for Wall Panel & Cladding + Louver, 1/F
RAB-23-8235 023 - Power On
RAB-23-8115 023 - Access for C3 for Equip. Instln***, 1/F, KD3D Target to Achieve

Degree 3Degree 3
RAB-23-8135 023 - Ceiling Paint Finish, 1/F
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Activity ID Activity Name

RAB-23-8175 023 - Wall Finish - Paint & Tile, 1/F
RAB-23-8205 023 - Floor Finish Other Than Carpet, 1/F
RAB-23-8165 023 - MEP Final Fix, 1/F
RAB-23-8145 023 - Glazing, 1/F
RAB-23-8105 023 - Ceiling Frame, 1/F
RAB-23-8195 023 - Floor Carpet Finish, 1/F
RAB-23-8185 023 - Ceiling Plaster Board, 1/F
RAB-23-8155 023 - Door Panel/Ironmongery & Glass Baluster, 1/F
RAB-23-8265 023 - MEP Balance of Works
RAB-23-5970 023 - ABWF and MEP works to Degree 3 (KD3E)
RAB-23-2290 023 - Snag Listing & Remedial Works - Building Internal
RAB-23-6040 023 - End Users and MOM Handover Inspection
RAB-23-8225 023 - Handover Rooms Ready to End Users***, KD3C Target to Ach
RAB-23-8255 023 - ABWF and MEP works to Degree 3 - Remaining Area- 1/F

Roof Level Dog HoRoof Level Dog House
RAB-23-6150 023 - ABWF and MEP works to Degree 1 R/F
RAB-23-6280 023 - ABWF and MEP works to Degree 2 R/F
RAB-23-6340 023 - ABWF and MEP works to Degree 3 R/F

External FinishesExternal Finishes
FacadeFacade
RAB-23-5560 023 - External Render
RAB-23-5590 023 - External Tiling
RAB-23-5650 023 - External Painting
RAB-23-5990 023 - Dismantle Scaffolding

At GradeAt Grade
RAB-23-5740 023 - Prepare Sub Grade
RAB-23-5820 023 - Laying Geo Textile
RAB-23-5910 023 - Lay Granular Sub-Base
RAB-23-5940 023 - Laying Course
RAB-23-6050 023 - Concrete Block Paving

Window WallWindow Wall
EastEast
RAB-23-6810 023 - Install Primary Steelwork for Window Wall - E
RAB-23-6820 023 - Install Secondary Steelwork for Window Wall - E
RAB-23-6830 023 - Glazing to Window Wall - E

WestWest
RAB-23-6840 023 - Install Primary Steelwork for Window Wall - W
RAB-23-6850 023 - Install Secondary Steelwork for Window Wall - W
RAB-23-6860 023 - Glazing to Window Wall - W

Roof FinishesRoof Finishes
RAB-23-5550 023 - Waterproof membrane
RAB-23-5620 023 - Top Screed
RAB-23-5640 023 - Roof Tiling
RAB-23-5920 023 - Install Railing

Green RoofGreen Roof
RAB-23-5720 023 - Install green Roof Irrigation Systems
RAB-23-5900 023 - Complete Green Roofing Works

Specialist InstallatiSpecialist Installations
RAB-23-6270 023 - Install Lift (1 nos)
RAB-23-6010 023 - Installation of Roller Shutter Header Boxes (x 3)
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Activity ID Activity Name

RAB-23-7310 023 - Install Glazed Entrace Canopy
RAB-23-6250 023 - Installation of Roller Shutter Curtain (x3)

PV InstallationPV Installation
RAB-23-6350 023 - Install Supporting Frame and PV panel
RAB-23-6360 023 - Cable containment and grid cable wiring
RAB-23-6390 023 - Sub-array junction box installation & Connection

Steel CanopySteel Canopy
RAB-23-6240 023 - Install Secondary Steelwork
RAB-23-6290 023 - Install Metal Cladding Panels
RAB-23-6310 023 - Install Misc Metalworks

Utilities and DrainageUtilities and Drainage
RAB-23-7975 023 - Construct Permanent Drainage, Manholes & Draw Pits
RAB-23-7985 023 - Utiltites and Common Telecom Ducting
RAB-23-7995 023 - Install Flushing Water Mains
RAB-23-8005 023 - Install Fresh Water Mains
RAB-23-8015 023 - Install FS Water Mains

Testing & CommissTesting & Commissioning
RAB-TC23-1000 023 - T&C (HVAC, FS, P&D, OTHERS)
RAB-TC23-1010 023 - T&C (Lift)

Statutory SubmissioStatutory Submissions & Approvals (Day 610 Completion)
BBEOBBEO
RAB-BEE-150 023 - Registered Energy Assessor Inspection & Certification

EMSD - Building 02EMSD - Building 023 Lift Inspection
RAB-FSD-170 023 - Submit EMSD Form 3 (Commencement of Lift Installation)
RAB-FSD-180 023 - Submit EMSD Form 5 (Completion of Lift Installation)
RAB-FSD-190 023 - EMSD Lift Inspection

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-774 023 - Submit WWO 46 Pt. IV for Building 023
RAB-WSD-107 023 - WSD Inspection/Meter Connection

Fire Servives DeparFire Servives Department (VAC)
RAB-FSD-890 023 - Submit Form 314
RAB-FSD-900 023 - Submit Form 501

Fire Services DeparFire Services Department (FSD)
CommencementCommencement
CompletionCompletion
RAB-FSD-108 023 - Submit WWO 46 Pt. IV for Building 023
RAB-FSD-112 023 -Issue WWO 46 Part V

Engineer (AECOM)Engineer (AECOM)
RAB-23-2250 023 - Submit Building 023 As Built Drawings to Engineer

Building 025 - InbouBuilding 025 - Inbound Private Car Annexure
ExcavationExcavation
Raft FoundationsRaft Foundations
StructureStructure
Walls & ColumnsWalls & Columns
Roof SlabRoof Slab
Cure and StripCure and Strip

ABWF/E&M INTERNABWF/E&M INTERNAL FINISHES
INTERNAL FINISHIINTERNAL FINISHING WORKS
Degree 1Degree 1
RAB-25-7400 025 - MEP 1st Fix

30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10
August 2017 September 2017 October 2017 November 2017 December 2017

Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page  6  of  25

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining ...
Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017 RAB6
Date Revision Checked Approved

01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update SGJ



Activity ID Activity Name

Degree 2Degree 2
RAB-25-7430 025 - MEP 2nd Fix
RAB-25-7570 025 - Raised Floor Pedestal
RAB-25-7450 025 - Frame for Wall Panel & Cladding
RAB-25-7560 025 - Access C3, C6 & C7 Equip. Installation***
RAB-25-7350 025 - Power On Available

Degree 3Degree 3
RAB-25-7470 025 - Ceiling Painting & Ceiling Sub-Frame
RAB-25-7620 025 - Ceiling Panel
RAB-25-7600 025 - Wall Paint Finish Coat
RAB-25-7610 025 - Wall Tiling
RAB-25-7480 025 - Floor Tiling
RAB-25-7460 025 - MEP Final Fix
RAB-25-7440 025 -  Door Frame/Wall Panel
RAB-25-7580 025 - Floor Painting
RAB-25-7370 025 - Snagging and Remedials
RAB-25-7550 025 - MEP Balance of Works
RAB-25-7520 025 - Glazing
RAB-25-7630 025 - Early Handover Rooms Ready to End Users***, Target to Achie
RAB-25-7590 025 - Floor Carpet
RAB-25-7375 KD6C - Projected achievement of Stage 6C of the Works
RAB-KD6C10 025 - End Users and MoM handover inspection
RAB-25-7510 025 - Plaster Board

External FinishesExternal Finishes
FacadeFacade
RAB-25-0570 025 - Dismantle Scaffolding
RAB-25-0360 025 - Install External Louvers /Windows/Doors
RAB-25-0580 025 - Make good external surfaces

At GradeAt Grade
RAB-25-6400 025 - Prepare Sub Grade
RAB-25-6390 025 - Laying Geo Textile
RAB-25-6410 025 - Lay Granular Sub-Base

Roof FinishesRoof Finishes
RAB-25-0550 025 - Install Railing (222m)
RAB-25-0540 025 - Install Cat Ladders and Roof Hatch

Green RoofGreen Roof
RAB-25-0700 025 - Install Green Roof Irrigation Systems
RAB-25-0710 025 - Complete Green Roof Works

Specialist InstallatiSpecialist Installations
Glazed CanopyGlazed Canopy
RAB-25-0490 025 - Install Primary Steelwork
RAB-25-0500 025 - Install Secondary Steelwork
RAB-25-0520 025 - Install Glazed Panels

IMMD KioskIMMD Kiosk
RAB-25-0380 025 - Internal ABWF and MEP of IMMD Kiosk
RAB-25-0350 025 - External Finishes to IMMD Kiosk
RAB-25-0430 025 - Erect Kiosk Canopy @ +10.17mPD

Utilities and DrainageUtilities and Drainage
RAB-25-7250 025 - Construct Permanent Drainage, Manholes & Draw Pits
RAB-25-7260 025 - Utiltites and Common Telecom Ducting
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Activity ID Activity Name

RAB-25-7290 025 - Install FS Water Main
RAB-25-7280 025 - Install Fresh Water Mains
RAB-25-7270 025 - Install Flushing Water Mains

Testing & CommissTesting & Commissioning
RAB-TC25-1000 025 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-180 025 - Registered Energy Assessor Inspection & Certification
RAB-BEE-190 025 - Submit REA Certification to EDMS
RAB-BEE-200 025 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion

Fire Servives DeparFire Servives Department (VAC)
Fire Service Water (Fire Service Water (FS)
CommencementCommencement
CompletionCompletion

Engineer (AECOM)Engineer (AECOM)
Building 032 - OutboBuilding 032 - Outbound Private Car Annexure
ExcavationExcavation
Raft FoundationsRaft Foundations
StructureStructure
Walls & ColumnsWalls & Columns
Roof SlabRoof Slab
Cure and StripCure and Strip
RAB-32-0690 032 - Cure and Strip False/Formwork, Water Tank

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
RAB-32-0720 032 - Plastering & Undercoat
RAB-32-0700 032 - Floor Screed
RAB-32-0510 032 - MEP 1st Fix

Degree 2Degree 2
RAB-32-0560 032 - MEP 2nd Fix
RAB-32-0760 032 - Door & Windor Frame + Louver
RAB-32-0660 032 - Power On

Degree 3Degree 3
RAB-32-0830 032 - Wall Painting
RAB-32-0750 032 - Ceiling Frame
RAB-32-0745 032 - Raised Floor
RAB-32-0880 032 - Wall Tiling
RAB-32-0870 032 - Ceiling Panel
RAB-32-0860 032 - Floor Painting & Remaining Floor Tiling
RAB-32-0590 032 - MEP Final Fix
RAB-32-0790 032 - Glazing
RAB-32-0850 032 - Early Handover Rooms Ready to End  Users***
RAB-32-0800 032 - Door Panel & Ironmongery
RAB-32-0680 32 - Snagging and Remedials
RAB-32-0740 032 - MEP Balance of Work
RAB-32-0670 032 - End Users and MoM handover inspection
RAB-KD7C10 KD7C - Projected achievement of Stage 7C of the Works

Roof FinishesRoof Finishes
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Activity ID Activity Name

RAB-32-0550 032 - Install Railing
RAB-32-0540 032 - Install Cat Ladders and Roof Hatch

Green RoofGreen Roof
RAB-32-0620 032 - Install Green Roof Irrigation Systems
RAB-32-0650 032 - Complete Green Roof Works

External FinishesExternal Finishes
FacadeFacade
RAB-32-0400 032 - External Render
RAB-32-0360 032 - Install External Louvers /Windows/Doors
RAB-32-0420 032 - External Tiling
RAB-32-0450 032 - External Painting
RAB-32-0580 032 - Make good external surfaces
RAB-32-0570 032 - Dismantle Scaffolding

At GradeAt Grade
RAB-32-6460 032 - Prepare Sub Grade
RAB-32-6450 032 - Laying Geo Textile
RAB-32-6470 032 - Lay Granular Sub-Base

Specialist InstallatiSpecialist Installations
RAB-32-630 032 -  Construct Immigration Counters x 3
RAB-32-640 032 -  Construct Health Department Screening Station X 1

IMMD KioskIMMD Kiosk
RAB-32-0380 032 - Internal ABWF and MEP of IMMD Kiosk
RAB-32-0350 032 - External Finishes to IMMD Kiosk
RAB-32-0430 032 - Erect Kiosk Canopy @ +10.17mPD

Glazed CanopyGlazed Canopy
RAB-32-0480 032 - Install Steel Support Columns (14 No)
RAB-32-0490 032 - Install Primary Steelwork
RAB-32-0500 032 - Install Secondary Steelwork

Utilities and DrainageUtilities and Drainage
RAB-32-7290 032 - Construct Permanent Drainage and Manholes (Approx 150m)
RAB-32-7330 032 - Install FS Water Main
RAB-32-7300 032 - Utiltites and Common Telecom Ducting
RAB-32-7310 032 - Install Flushing Water Mains
RAB-32-7320 032 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC32-1000 032 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion

Fire Servives DeparFire Servives Department (HVAC)
RAB-FSD-960 032 - Submit Form 314, HVAC

Fire Water Service (Fire Water Service (FS)
CommencementCommencement
CompletionCompletion
RAB-FSD-380 032 - Submit WWO 46 Pt. IV, FS

Engineer (AECOM)Engineer (AECOM)
RAB-32-7250 032 - Submit Building 032 As Built Drawings to Engineer

Building 044 - E&M Building 044 - E&M Maintenance Building
ExcavationExcavation
RaftRaft
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Activity ID Activity Name

StructureStructure
Walls & ColumnsWalls & Columns
Ground to First FlGround to First Floor

First FloorFirst Floor
Cure and StripCure and Strip

First Floor to SecoFirst Floor to Second Floor
Second FloorSecond Floor
Cure and StripCure and Strip
Second Floor to RSecond Floor to Roof

Roof LevelRoof Level
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Ground FloorGround Floor
Degree 1Degree 1
RAB-44-1180 044 - Plastering & Undercoat - G/F
RAB-44-1185 044 - MEP 1st Fix - G/F
RAB-44-1170 044 - Screed - G/F

Degree 2Degree 2
RAB-44-9175 044 - MEP 2nd Fix - G/F
RAB-44-0760 044 - Door & Windor Frame + Louver - G/F

Degree 3Degree 3
RAB-44-9285 044 - Wall Finish, Paint & Tile - G/F
RAB-44-9255 044 - Ceiling Paint - G/F
RAB-44-9235 044 - Ceiling Panel Frame - G/F
RAB-44-9245 044 - Ceiling Plaster Board Frame
RAB-44-9265 044 - Floor Tilie Finish - G/F
RAB-44-9295 044 -  Door Panel & Ironmongery - G/F
RAB-44-9395 044 - Ceiling Plaster Board
RAB-44-9185 044 - MEP Final Fix - G/F
RAB-44-9345 044 - Ceiling Panel - G/F
RAB-44-9275 044 - Glazing - G/F
RAB-44-9355 044 - Floor Paint Finish - G/F

First FloorFirst Floor
Degree 1Degree 1
RAB-44-9315 044 - Construct Blockwork Walls - 1/F
RAB-44-9305 044 - MEP 1st Fix - 1/F
RAB-44-9335 044 - Plastering & Undercoat - 1/F
RAB-44-9325 044 - Screed - 1/F

Degree 2Degree 2
RAB-44-9365 044 - MEP 2nd Fix - 1/F
RAB-44-9455 044 - Door & Windor Frame + Louver - 1/F

Degree 3Degree 3
RAB-44-9555 044 - Wall Finish, Paint & Tile - 1/F
RAB-44-9465 044 - Ceiling Paint Finish - 1/F
RAB-44-9385 044 - Ceiling Panel Frame - 1/F
RAB-44-9695 044 - Ceiling Plaster Board Frame
RAB-44-9505 044 -  Door Panel & Ironmongery - 1/F
RAB-44-9565 044 - Floor Tile Finish - 1/F
RAB-44-9705 044 - Ceiling Plaster Board
RAB-44-9375 044 - MEP Final Fix - 1/F
RAB-44-9495 044 - Ceiling Panel - 1/F
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Activity ID Activity Name

RAB-44-9485 044 - Glazing - 1/F
RAB-44-9475 044 - Floor Paint Finish - 1/F

Second FloorSecond Floor
Degree 1Degree 1
RAB-44-9525 044 - Construct Blockwork Walls - 2/F
RAB-44-9545 044 - Plastering & Undercoat - 2/F
RAB-44-9515 044 - MEP 1st Fix - 2/F
RAB-44-9535 044 - Screed - 2/F

Degree 2Degree 2
RAB-44-9575 044 - MEP 2nd Fix - 2/F
RAB-44-9665 044 - Door & Windor Frame + Louver - 2/F
RAB-44-9605 044 - Power On - 2/F
RAB-44-0610 KD8B - Projected achievement of Stage 8B of the Works - 2/F

Degree 3Degree 3
RAB-44-9595 044 - Wall Finish, Paint & Tile - 2/F
RAB-44-9635 044 - Ceiling Paint Finish - 2/F
RAB-44-9725 044 - Ceiling Plaster Board Frame - 2/F
RAB-44-9735 044 - Ceiling Plaster Board
RAB-44-9585 044 - MEP Final Fix - 2/F
RAB-44-9675 044 - Glazing - 2/F
RAB-44-9715 044 -  Door Panel & Ironmongery - 2/F
RAB-44-9795 044 - MEP Balance of Works
RAB-44-9685 044 - Floor Tile Finish & Floor Finish to Early handover Rooms - 2/F
RAB-44-9645 044 - Ceiling Panel Frame - 2/F
RAB-44-9745 044 - Ceiling Panel - 2/F

Roof FinishesRoof Finishes
RAB-44-0420 044 - Leveling screed - (242m²)
RAB-44-0450 044 - Waterproof membrane - (242m²)
RAB-44-1150 044 - Insulation Board - (242m²)
RAB-44-0480 044 - Top Screed - (242m²)
RAB-44-0520 044 - Install Roof Tiles - (242m²)
RAB-44-0540 044 - Install Railing
RAB-44-0550 044 - Install Cat Ladder and Roof Hatch

Green RoofGreen Roof
RAB-44-0350 044 - Leveling screed - (242m²)
RAB-44-0360 044 - Waterproof membrane - (242m²)
RAB-44-0390 044 - Top Screed - (242m²)
RAB-44-0400 044 - Install green Roof Irrigation Systems

External FinishesExternal Finishes
FacadeFacade
RAB-44-0470 044 - External Render
RAB-44-0530 044 - External Painting
RAB-44-0490 044 - External Tiling
RAB-44-0430 044 - Install External Louvers /Windows/Doors
RAB-44-0570 044 - Dismantle Scaffolding

At GradeAt Grade
RAB-44-6520 044 - Prepare Sub Grade
RAB-44-6510 044 - Laying Geo Textile
RAB-44-6530 044 - Lay Granular Sub-Base
RAB-44-6540 044 - Laying Course
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Activity ID Activity Name

RAB-44-6500 044 - Concrete Block Paving

Specialist InstallatiSpecialist Installations
RAB-44-0600 044 - Install Lift (1 nos)
RAB-44-1100 044 - Installation of Roller Shutter Header Box
RAB-44-2250 044 - Small Glass Canopy North Elevation
RAB-44-1090 044 - Installation of Roller Shutter Steel Curtain

Curtain WallCurtain Wall
EastEast
RAB-44-6870 044 - Complete Formwork Stripping to Roof Level
RAB-44-6880 044 - Install Primary Steelwork for Window Wall - East
RAB-44-6890 044 - Install Secondary Steelwork for Window Wall - East
RAB-44-6900 044 - Glazing to Window Wall - East

WestWest
RAB-44-6920 044 - Install Primary Steelwork for Window Wall - West
RAB-44-6930 044 - Install Secondary Steelwork for Window Wall - West
RAB-44-6940 044 - Glazing to Window Wall - West

Utilities and DrainageUtilities and Drainage
RAB-44-7895 044 - Construct Permanent Drainage and Manholes (Approx 100m)
RAB-44-7935 044 - Install FS Water Main
RAB-44-7915 044 - Install Flushing Water Mains
RAB-44-7925 044 - Install Fresh Water Mains
RAB-44-7905 044 - Utiltites and Common Telecom Ducting

Testing & CommissTesting & Commissioning
RAB-TC44-1010 044 - T&C, Lift
RAB-TC44-1000 044 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals
BBEOBBEO
RAB-BEE-240 044 - Registered Energy Assessor Inspection & Certification
RAB-BEE-250 044 - Submit REA Certification to EDMS
RAB-BEE-260 044 - EDMS Issue of Cert of Compliance Registration (COCR)

EMSD - Building 04EMSD - Building 044 Lift Inspection
RAB-FSD-200 044 - Submit EMSD Form 3 (Commencement of Lift Installation)
RAB-FSD-210 044 - Submit EMSD Form 5 (Completion of Lift Installation)
RAB-FSD-220 044 - EMSD Lift Inspection

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-684 044 - Submit WWO 46 Pt. IV
RAB-WSD-314 044 WSD Inspection/Meter Connection

Fire Servives DeparFire Servives Department (HVAC)
RAB-FSD-1020 044 - Submit Form 314 to FSD, HVAC
RAB-FSD-1040 044 - Submit Form 501 to FSD, HVAC

Fire Water ServicesFire Water Services (FS)
CommencementCommencement
CompletionCompletion
RAB-FSD-116 044 - Submit WWO 46 Pt. IV, FS
RAB-FSD-120 044 WSD Issue WWO Part V
RAB-FSD-128 044 - Submit Form 501, FS
RAB-FSD-126 044 - Submit Form 314 to FSD, FS

Engineer (AECOM)Engineer (AECOM)
RAB-44-7280 044 - Submit Building 044 As Built Drawings to Engineer
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Activity ID Activity Name

Building 045 - HighwBuilding 045 - Highways Depot & Administration Building
Raft FoundationRaft Foundation
Diesel Fuel ChambDiesel Fuel Chamber

Structure G/F to R/FStructure G/F to R/F
G/F to 1/F Walls & CG/F to 1/F Walls & Columns
1/F Slab1/F Slab
Cure and StripCure and Strip

1/F to 2/F Walls & C1/F to 2/F Walls & Columns
2/F Slab2/F Slab
Cure and StripCure and Strip

2/f to R/F Walls & C2/f to R/F Walls & Columns
Roof Level SlabRoof Level Slab
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Ground Floor, SouGround Floor, South - G/F
Degree 1,  G/FDegree 1,  G/F
RAB-45-9725 045 - MEP 1st Fix - G/F
RAB-45-9765 045 - Screed - G/F

Degree 2,  G/FDegree 2,  G/F
RAB-45-9805 045 - MEP 2nd Fix - G/F
RAB-45-9895 045 - Door & Windor Frame + Louver - G/F
RAB-45-9905 045 - Access for C3 to Install Equipment
RAB-45-10075 045 - Projeted achievement of Stage 8B  of the Works -  G/F

Degree 3,  G/FDegree 3,  G/F
RAB-45-9935 045 - Wall Finish, Paint & Tile - G/F
RAB-45-10005 045 - Ceiling Paint - G/F
RAB-45-9915 045 - Floor Finish (Paint & Tile) - G/F
RAB-45-9945 045 - Door Panel & Ironmongery - G/F
RAB-45-10035 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - G/F
RAB-45-9815 045 - MEP Final Fix - G/F
RAB-45-9925 045 - Glazing - G/F
RAB-45-10055 045 - Ceiling Plaster Board & Ceiling Panel-  G/F

First Floor, 1/FFirst Floor, 1/F
Degree 1, 1/FDegree 1, 1/F
RAB-45-9975 045 - Screed  - 1/F
RAB-45-9955 045 - MEP 1st Fix  - 1/F

Degree 2, 1/FDegree 2, 1/F
RAB-45-10015 045 - MEP 2nd Fix  - 1/F
RAB-45-10105 045 - Door & Windor Frame + Louver  - 1/F
RAB-45-10065 045 - Access to C3 Equipment Instalaltion***

Degree 3, 1/FDegree 3, 1/F
RAB-45-10175 045 - Ceiling Paint - 1/F
RAB-45-10145 045 - Wall Finish, Paint & Tile - 1/F
RAB-45-10125 045 - Floor Finish (Paint & Tile) - 1/F
RAB-45-10155 045 - Door Panel & Ironmongery - 1/F
RAB-45-10205 045 - Ceiling Plaster Board Frame Ceiling Panel Frame- 1/F
RAB-45-10025 045 - MEP Final Fix - 1/F
RAB-45-10245 045 - Ceiling Plaster Board & Ceiling Panel - 1/F
RAB-45-10285 045 - Glazing - 1/F
RAB-45-10275 045 - Handover to End users***

Second Floor, 2/FSecond Floor, 2/F
Degree 1, 2/FDegree 1, 2/F
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Activity ID Activity Name

RAB-45-0810 045 - Construct Blockwork Walls - 2/F
RAB-45-10195 045 - Plastering & Undercoat - 2/F
RAB-45-10185 045 - Screed - 2/F
RAB-45-10165 045 - MEP 1st Fix - 2/F

Degree 2, 2/FDegree 2, 2/F
RAB-45-10225 045 - MEP 2nd Fix -  2/F
RAB-45-10315 045 - Door & Windor Frame + Louver -  2/F
RAB-45-10295 045 - Access for C3 Equip. Installation, 2/F***
RAB-45-0950 KD8B - Projected achievement of Stage 8B of the Works -  2/F, 045
RAB-45-10255 045 - Power On -  2/F

Degree 3, 2/FDegree 3, 2/F
RAB-45-10395 045 - Ceiling Paint  - 2/F
RAB-45-10355 045 - Wall Finish, Paint & Tile - 2/F
RAB-45-10335 045 - Floor Finish (Paint & Tile) - 2/F
RAB-45-10375 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - 2/F
RAB-45-10235 045 - MEP Final Fix - 2/F
RAB-45-10345 045 - Glazing - 2/F
RAB-45-10385 045 - Ceiling Plaster Board & Ceiling Panel - 2/F
RAB-45-0980 045 - Snagging and Remedials - 2/F
RAB-45-10365 045 - Door Panel & Ironmongery - 2/F
RAB-45-10305 045 - MEP Balance of Works
RAB-45-10265 045 - End Users and MoM handover inspection
RAB-45-0970 KD8C - Projected achievement of Stage 8C of the Works - 2/F, 045

External FinishesExternal Finishes
Bldg. External FinisBldg. External Finishes
FacadeFacade
RAB-45-0630 045 - External Render
RAB-45-0620 045  - Install External Louvers /Windows/Doors
RAB-45-0690 045 - External Painting
RAB-45-0720 045 - Dismantle Scaffolding
RAB-45-0760 045 - Make good external surfaces

At GradeAt Grade
RAB-45-6580 045 - Prepare Sub Grade
RAB-45-6570 045 - Laying Geo Textile
RAB-45-6590 045 - Lay Granular Sub-Base
RAB-45-6600 045 - Laying Course
RAB-45-6560 045 - Concrete Block Paving

Roof Finishes -Roof Finishes -
RAB-45-0820 045 - Leveling screed
RAB-45-0860 045 - Waterproof membrane
RAB-45-0880 045 - Top Screed
RAB-45-0910 045 - Install Roof Tiles
RAB-45-0920 045 - Install Railing
RAB-45-0930 045 - Install Cat Ladder and Roof Hatch

Green Roof - NothGreen Roof - Noth Side, 2/F Level
RAB-45-0600 045 - Leveling screed
RAB-45-0650 045 - Waterproof membrane
RAB-45-1210 045 - Insulation Board
RAB-45-0670 045 - Top Screed
RAB-45-0680 045 - Install green Roof Irrigation Systems
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Activity ID Activity Name

RAB-45-0740 045 - Complete Green Roofing Works

Specialist InstallatioSpecialist Installations
RAB-45-0590 045 - Install Lift (1 nos)
RAB-45-1125 045 - Install Genset and swtich board G/F

Window WallWindow Wall
EastEast
RAB-45-6950 045 - Complete Formwork Stripping to Roof Level
RAB-45-6960 045 - Install Primary Steelwork for Window Wall
RAB-45-6970 045 - Install Secondary Steelwork for Window Wall
RAB-45-6980 045 - Glazing to Window Wall

WestWest
RAB-45-6990 045 - Install Primary Steelwork for Window Wall

Utilities and DrainageUtilities and Drainage
RAB-45-7935 045 - Construct Permanent Drainage and Manholes (Approx 180m)
RAB-45-7945 045 - Utiltites and Common Telecom Ducting
RAB-45-7955 045 - Install Flushing Water Mains
RAB-45-7965 045 - Install Fresh Water Mains
RAB-45-7975 045 - Install FS Water Main

Testing & CommissTesting & Commissioning
RAB-TC45-1030 045 - T&C, Lift
RAB-TC45-1020 045 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-270 045 - Registered Energy Assessor Inspection & Certification
RAB-BEE-280 045 - Submit REA Certification to EDMS
RAB-BEE-290 045 - EDMS Issue of Cert of Compliance Registration (COCR)

EMSD - Building 04EMSD - Building 045 Lift Inspection
RAB-FSD-240 045 - Submit EMSD Form 5 (Completion of Lift Installation)
RAB-FSD-250 045 - EMSD Lift Inspection

Fuel Tank - DG LiceFuel Tank - DG License
RAB-FSD-660 045 - FSD Inspection & Approval
RAB-FSD-680 045 - FSD Issue License

Generator Set - EPDGenerator Set - EPD Permit
RAB-EPD-0130 045 - Submission Form 501to EPD
RAB-EPD-0140 045 - EPD Approval

Generator Set - DGGenerator Set - DG Licence
RAB-FSD-690 045- Genset Ready for DG Inspection
RAB-FSD-700 045 - Notify FSD for DG Inspection
RAB-FSD-710 045 - FSD (Vent) /FS Inspection/Process License
RAB-FSD-720 045 - DG Licence Issued

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-654 045 - Submit WWO 46 Pt. IV
RAB-WSD-284 045 - WSD's Processing/Inspection/Meter Connection

HVACHVAC
RAB-FSD-990 045 - Submit Form 314
RAB-FSD-1000 045 - Submit Form 501

FSDFSD
CommencementCommencement
CompletionCompletion
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Activity ID Activity Name

RAB-FSD-440 045 - Submit WWO 46 Pt. I V - FS
RAB-FSD-600 045 - Submit WWO 46 Pt. V - FS
RAB-FSD-630 045 - Submit Form 501 - FS
RAB-FSD-830 045 - Submit Form 314 - FS

Engineer (AECOM)Engineer (AECOM)
RAB-45-7310 045 - Submit Building 045 As Built Drawings to Engineer

Building 050 - PubliBuilding 050 - Public Toilets Type 2
Public Toilet (PortioPublic Toilet (Portion H1)
ExcavationExcavation
RaftRaft
StructureStructure
ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
RAB-50-1340 050 H1 - Rendering/Plastering & Undercoat
RAB-50-1170 050 H1 - MEP 1st Fix
RAB-50-1320 050 H1 - Screeding
RAB-KD9A40 050 H1 - Access for C3 Cabling Works
RAB-KD9A10 KD9A - Projected achievement of Stage 9A of the Works

Degree 2Degree 2
RAB-50-1360 050 H1 - Louver / Door Frame
RAB-50-1270 050 H1 - MEP 2nd Fix
RAB-50-1380 050 H1 - Access for C3 Equip. Installation
RAB-KD9B10 KD9B - Projected achievement of Stage 9B of the Works
RAB-50-1300 050 H1 - Power On

Degree 3Degree 3
RAB-50-1310 050 H1 - Ceiling Frame
RAB-50-1350 050 H1 - Wall Finish
RAB-50-1370 050 H1 - Ceiling & Floor Finish
RAB-50-1280 050 H1 - MEP Final Fix
RAB-50-1390 050 H1 - Door panel & Ironmongery
RAB-50-1290 050 H1 - Snagging and Remedials
RAB-KD9C10 KD9C - Projected achievement of Stage 9C of the Works
RAB-50-7460 050 H1 - End Users and MoM handover inspection

Specialist installaSpecialist installation
RAB-50-1240 050 H1 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-1130 050 H1 - Leveling screed - 140m²
RAB-50-1140 050 H1 - Waterproof membrane - 140m²
RAB-50-1160 050 H1 - Top Screed - 140m²
RAB-50-1180 050 H1 - Install Roof Tiles - 140m²
RAB-50-1200 050 H1 - Install Railing - 49m
RAB-50-1210 050 H1 - Install Cat Ladder and Roof Access Hatch
RAB-50-4470 050 H1 - Installation of Aluminium Canopy
RAB-50-4320 050 H1 - Install Aluminium Cladding
RAB-50-1100 050 H1 - Install Skylights (8No)

External FinishesExternal Finishes
RAB-50-1150 050 H1 - External Render
RAB-50-1120 050 H1 - Install External Louvers /Windows/Doors
RAB-50-1190 050 H1 - External Tiling
RAB-50-1250 050 H1 - Dismantle Scaffolding

30 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 03 10
August 2017 September 2017 October 2017 November 2017 December 2017

Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page  16  of  25

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Remaining ...
Finish Constraint

3-Month Rolling Programme Update, 01 Sep. 2017 RAB6
Date Revision Checked Approved

01-Sep-17 3-Month Rolling Programme, 01 Sep-17 Update SGJ



Activity ID Activity Name

RAB-50-1260 050 H1 - Make good external surfaces

Utilities and DrainaUtilities and Drainage
RAB-50-8015 050 H1 - Construct Permanent Drainage and Manholes (Approx 20m
RAB-50-8035 050 H1 - Install Flushing Water Mains
RAB-50-8045 050 H1 - Install Fresh Water Mains
RAB-50-8025 050 H1 - Utiltites and Common Telecom Ducting

Testing & CommissTesting & Commissioning
RAB-TC50-1000 050 H1 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-300 050 H1 - Registered Energy Assessor Inspection & Certification
RAB-BEE-310 050 H1 - Submit REA Certification to EDMS
RAB-BEE-320 050 H1 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DeWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-454 050 H1 - Submit WWO 46 Pt. IV
RAB-WSD-464 050 H1 - WSD Inspection/Meter Connection for Building 050
RAB-WSD-474 050 H1 - WSD Issue WWO 046 Part V, Cert Plumbing Instl'n Compl 

Fire Servives DepaFire Servives Department (VAC)
RAB-FSD-1080 050 H1 - Submit Form 314
RAB-FSD-1090 050 H1 - Submit Form 501

Engineer (AECOM)Engineer (AECOM)
RAB-50-7340 050 H1 - Submit Building 050 H1 As Built Drawings to Engineer

Public Toilet (PortioPublic Toilet (Portion H2)
ExcavationExcavation
RaftRaft
StructureStructure
RAB-50-2080 050 H2 - Cure and Strip False/Formwork

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
RAB-50-2330 050 H2 - Plastering/Rendering & Undercoat
RAB-50-2170 050 H2 - MEP 1st Fix
RAB-KD10A10 050 H2 - Projected achievement of Stage 10A of the Works
RAB-50-2390 050 H2 - Access for C3 Cabling Works
RAB-50-2310 050 H2 - Screeding

Degree 2Degree 2
RAB-50-2360 050 H2 - Louver / Door Frame
RAB-50-2270 050 H2 - MEP 2nd Fix
RAB-50-2300 050 H2 - Power On
RAB-KD10B10 050 H2 - Projected achievement of Stage 10B of the Works
RAB-KD10B40 050 H2 - Access for C3 Equip. Installation

Degree 3Degree 3
RAB-50-2340 050 H2 - Ceiling Frame
RAB-50-2350 050 H2 - Wall Finish
RAB-50-2370 050 H2 - Ceiling & Floor Finish
RAB-50-2280 050 H2 - MEP Final Fix
RAB-50-2380 050 H2 - Door panel & Ironmongery
RAB-50-7470 050 H2 - End Users and MoM handover inspection
RAB-KD10C10 050 H2 - Projected achievement of Stage 10C of the Works
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Activity ID Activity Name

RAB-50-2290 050 H2 - Snagging and Remedials

Specialist installaSpecialist installation
RAB-50-2240 050 H2 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-2130 050 H2 - Leveling screed - 140m²
RAB-50-2140 050 H2 - Waterproof membrane - 140m²
RAB-50-2160 050 H2 - Top Screed - 140m²
RAB-50-2180 050 H2 - Install Roof Tiles - 140m²
RAB-50-2200 050 H2 - Install Railing - 49m
RAB-50-2210 050 H2 -  Install Cat Ladder and Roof Access Hatch
RAB-50-2230 050 H2 - Installation of Aluminium Canopy
RAB-50-4360 050 H2 - Install Aluminium Cladding
RAB-50-2100 050 H2 - Install Skylights (8No)

External FinishesExternal Finishes
RAB-50-2150 050 H2 - External Render
RAB-50-2120 050 H2 - Install External Louvers /Windows/Doors
RAB-50-2190 050 H2 - External Tiling
RAB-50-2220 050 H2 - External Painting
RAB-50-2250 050 H2 - Dismantle Scaffolding
RAB-50-2260 050 H2 - Make good external surfaces

Utilities and DrainaUtilities and Drainage
RAB-50-7895 050 H2 - Construct Permanent Drainage and Manholes (Approx 20m
RAB-50-7905 050 H2 - Utiltites and Common Telecom Ducting
RAB-50-7915 050 H2 - Install Flushing Water Mains
RAB-50-7925 050 H2 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC50-1010 050 H2 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-330 050 H2 - Registered Energy Assessor Inspection & Certification
RAB-BEE-340 050 H2 - Submit REA Certification to EDMS
RAB-BEE-350 050 H2 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DeWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-594 050 H2 - Submit WWO 46 Pt. IV
RAB-WSD-434 050 H2 -  WSD Inspection/Meter Connection for Building 050

Fire Servives DepaFire Servives Department (VAC)
RAB-FSD-1110 050 H2 - Submit Form 314
RAB-FSD-1120 050 H2 - Submit Form 501

Engineer (AECOM)Engineer (AECOM)
RAB-50-7370 050 H2 - Submit Building 050 H1 As Built Drawings to Engineer

Public Toilet (PortioPublic Toilet (Portion A1)
ExcavationExcavation
RaftRaft
RAB-50-3050 050 A1 - Ground Slab

StructureStructure
RAB-50-3080 050 A1 - Cure and Strip False/Formwork

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
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Activity ID Activity Name

RAB-50-3310 050 A1 - Plastering/Rendering & Undercoat
RAB-50-3170 050 A1 - MEP 1st Fix
RAB-50-3320 050 A1 - Screeding
RAB-50-3330 050 A1 - Access for C3 for Cabling Works
RAB-KD11A10 KD11A - Projected achievement of Stage 11A of the Works

Degree 2Degree 2
RAB-50-3270 050 A1 - MEP 2nd Fix
RAB-50-3360 050 A1 - Louver / Door Frame
RAB-50-3390 050 A1 - Access for C3 for Equip. Installation
RAB-KD11B10 KD11B - Projected achievement of Stage 11B of the Works
RAB-50-3300 050 A1 - Power On

Degree 3Degree 3
RAB-50-3340 050 A1 - Ceiling Frame
RAB-50-3350 050 A1 - Wall Finish
RAB-50-3370 050 A1 - Ceiling & Floor Finish
RAB-50-3280 050 A1 - MEP Final Fix
RAB-50-3380 050 A1 - Door panel & Ironmongery
RAB-50-3290 050 A1 - Snagging and Remedials
RAB-KD11C10 KD11C - Projected achievement of Stage 11C of the Works
RAB-50-7480 050 A1 - End Users and MoM handover inspection

Specialist installaSpecialist installation
RAB-50-3240 050 A1 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-3130 050 A1 - Leveling screed - 140m²
RAB-50-3140 050 A1 - Waterproof membrane - 140m²
RAB-50-3160 050 A1 - Top Screed - 140m²
RAB-50-3180 050 A1 - Install Roof Tiles - 140m²
RAB-50-3200 050 A1 - Install Railing - 49m
RAB-50-3210 050 A1 - Install Cat Ladder and Roof Access Hatch
RAB-50-3230 050 A1 - Installation of Aluminium Canopy
RAB-50-4370 050 A1 - Install Aluminium Cladding
RAB-50-3100 050 A1 - Install Skylights (8No)

External FinishesExternal Finishes
RAB-50-3150 050 A1 - External Render (From Bldg 050 H2)
RAB-50-3120 050 A1 - IInstall External Louvers /Windows/Doors
RAB-50-3190 050 A1 - External Tiling
RAB-50-3220 050 A1 - External Painting
RAB-50-3250 050 A1 - Dismantle Scaffolding
RAB-50-3260 050 A1 - Make good external surfaces

Utilities and DrainaUtilities and Drainage
RAB-50-7935 050 A1 - Construct Permanent Drainage and Manholes
RAB-50-7965 050 A1 - Install Fresh Water Mains
RAB-50-7945 050 A1 - Utiltites and Common Telecom Ducting
RAB-50-7955 050 A1 - Install Flushing Water Mains

Testing & CommissTesting & Commissioning
RAB-TC50-1020 050 A1 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-360 050 A1 - Registered Energy Assessor Inspection & Certification
RAB-BEE-370 050 A1 - Submit REA Certification to EDMS
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Activity ID Activity Name

RAB-BEE-380 050 A1 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DeWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-394 050 A1 - Submit WWO 46 Pt. IV
RAB-WSD-404 050 A1 - WSD Inspection/Meter Connection
RAB-WSD-414 050 A1 - WSD Issue WWO 046 Part V, Plumbing Instl'n Compl & Wa

Fire Servives DepaFire Servives Department (VAC)
RAB-FSD-1050 050 A1 - Submit Form 314
RAB-FSD-1060 050 A1 - Submit Form 501

Engineer (Aecom)Engineer (Aecom)
RAB-50-7400 050 A1 - Submit Building 050 A1 As Built Drawings to Engineer

Public Toilet (PortioPublic Toilet (Portion A2)
ExcavationExcavation
RaftRaft
StructureStructure
RAB-50-4080 050 A2 - Cure and Strip False/Formwork

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
RAB-50-4170 050 A2 - MEP 1st Fix
RAB-50-4420 050 A2 - Plastering/Rendering & Undercoat
RAB-KD12A10 KD12A - Projected achievement of Stage 12A of the Works
RAB-50-4410 050 A2 - Access for C3 Cabling Works
RAB-50-4400 050 A2 - Screeding

Degree 2Degree 2
RAB-50-4440 050 A2 - Louver / Door Frame
RAB-50-4270 050 A2 - MEP 2nd Fix
RAB-KD12B10 KD12B - Projected achievement of Stage 12B of the Works
RAB-50-4480 050 A2 - Access for C3 Equip. Installation
RAB-50-4300 050 A2 -  Power On

Degree 3Degree 3
RAB-50-4390 050 A2 - Ceiling Frame
RAB-50-4280 050 A2 - MEP Final Fix
RAB-50-4430 050 A2 - Wall Finish
RAB-50-4450 050 A2 - Ceiling & Floor Finish
RAB-50-4290 050 A2 - Snagging and Remedials
RAB-50-4460 050 A2 - Door panel & Ironmongery

Specialist installaSpecialist installation
RAB-50-4240 050 A2 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-4130 050 A2 -  Leveling screed - 140m²
RAB-50-4140 050 A2 - Waterproof membrane - 140m²
RAB-50-4160 050 A2 - Top Screed - 140m²
RAB-50-4180 050 A2 - Install Roof Tiles - 140m²
RAB-50-4200 050 A2 - Install Railing - 49m
RAB-50-4210 050 A2 - Install Cat Ladder and Roof Access Hatch
RAB-50-4230 050 A2 - Installation of Aluminium Canopy
RAB-50-4380 050 A2 - Install Aluminium Cladding
RAB-50-4100 050 A2 - Install Skylights (8No)

External FinishesExternal Finishes
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Activity ID Activity Name

RAB-50-4150 050 A2 - External Render
RAB-50-4120 050 A2 - Install External Louvers /Windows/Doors
RAB-50-4190 050 A2 - External Tiling
RAB-50-4220 050 A2 - External Painting
RAB-50-4250 050 A2 - Dismantle Scaffolding
RAB-50-4260 050 A2 - Make good external surfaces

Utilities and DrainaUtilities and Drainage
RAB-50-7975 050 A2 - Construct Permanent Drainage and Manholes (Approx 20m
RAB-50-7985 050 A2 - Utiltites and Common Telecom Ducting
RAB-50-7995 050 A2 - Install Flushing Water Mains
RAB-50-8005 050 A2 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC50-1030 050 A2 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)
BBEOBBEO
RAB-BEE-390 050 A2 - Registered Energy Assessor Inspection & Certification
RAB-BEE-400 050 A2 - Submit REA Certification to EDMS
RAB-BEE-410 050 A2 - EDMS Issue of Cert of Compliance Registration (COCR)

Water Supplies DeWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-124 050 A2 - Submit WWO 46 Pt. IV
RAB-WSD-134 050 A2 - WSD Inspection/Meter Connection for Building 050

Fire Servives DepaFire Servives Department (VAC)
RAB-FSD-260 050 A2 - Submit Form 314
RAB-FSD-270 050 A2 - Submit Form 501

Engineer (AECOM)Engineer (AECOM)
RAB-50-7430 050 A2 - Submit Building 050 H1 As Built Drawings to Engineer

Building 053 - OutboBuilding 053 - Outbound X-Ray Building
ExcavationExcavation
RaftRaft
StructureStructure
External WallsExternal Walls
To First Floor LevelTo First Floor Level

Internal StructuresInternal Structures
First FloorFirst Floor
SlabsSlabs
Cure and StripCure and Strip
1/F -  Roof Level1/F -  Roof Level
StaircasesStaircases

Roof FloorRoof Floor
SlabsSlabs
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Ground FloorGround Floor
Degree 1 - G/FDegree 1 - G/F
Degree 2 - G/FDegree 2 - G/F
RAB-53-7935 053 - MEP 2nd Fix, G/F
RAB-53-7895 053 - Frame for Wall Panel & Cladding, G/F

Degree 3 - G/FDegree 3 - G/F
RAB-53-0660 053 - Wall Tiling & Wall Painting Final Coat (2), G/F
RAB-53-0730 053 - MEP Final Fix, G/F
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Activity ID Activity Name

RAB-53-8205 053 - Floor Painting & Tiling, G/F
RAB-53-7915 053 - Ceiling Plaster Board, G/F
RAB-53-0710 053 - Door Panel & Ironmongery, G/F
RAB-53-0700 053 - Glazing, G/F

First FloorFirst Floor
Degree 1 - 1/FDegree 1 - 1/F
Degree 2 - 1/FDegree 2 - 1/F
RAB-53-8035 053 - MEP 2nd Fix, 1/F
RAB-53-8045 053 - Projected Achievement of Stage 1B
RAB-53-8005 053 - Access to C3 equipment Installatrion***
RAB-53-8015 053 - Frame for Wall Panel & Cladding, 1/F
RAB-53-8065 053 - Power On, 1/F

Degree 3 - 1/FDegree 3 - 1/F
RAB-53-8155 053 - Wall Tiling & Wall Painting Final Coat (2), 1/F
RAB-53-8105 053 - MEP Final Fix, 1/F
RAB-53-7985 053 - Ceiling Plaster Board Sub-Frame, 1/F
RAB-53-8185 053 - Early handover to End Users***
RAB-53-8215 053 - Floor Painting & Tiling, 1/F
RAB-53-7995 053 - Ceiling Plaster Board, 1/F
RAB-53-8085 053 - Door Panel & Ironmongery, 1/F
RAB-53-8075 053 - Glazing, 1/F
RAB-53-8125 053 - Snagging and Remedials, 1/F
RAB-53-8195 053 - MEP Balance of Works
RAB-53-8095 053 - Projected Achievement of Stage 1C, 1/F

External FinishesExternal Finishes
External FacadeExternal Facade
RAB-53-0440 053 - Install External Louvers /Windows/Doors
RAB-53-0500 053 - External Painting
RAB-53-0570 053 - Dismantle Scaffolding
RAB-53-0640 053 - Make good external surfaces

At GradeAt Grade
RAB-53-7615 053 - Prepare Sub Grade
RAB-53-7885 053 - Laying Geo Textile
RAB-53-7625 053 - Lay Granular Sub-Base
RAB-53-7635 053 - Laying Course
RAB-53-7695 053 - Concrete Block Paving

Roof FinishesRoof Finishes
RAB-53-0460 053 - Waterproof Membrane - (490m²)
RAB-53-0520 053 - Install Roof Tiles - (490m²)
RAB-53-0530 053 - Install Railing - 105m
RAB-53-0540 053 - Install Cat Ladder and Roof Hatch

Spacialist InstallatiSpacialist Installations
RAB-53-0600 053 - Install Lift (1 nos)

Glazed CanopyGlazed Canopy
RAB-53-0620 053 - Construct high level Canopy at +9.95mPD

Utilities and DrainageUtilities and Drainage
RAB-53-7595 053 - Construct Permanent Drainage and Manholes (Approx 135m)
RAB-53-7605 053 - Utiltites and Common Telecom Ducting
RAB-53-7655 053 - Install FS Water Main
RAB-53-7610 053 - Install Flushing Water Mains
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Activity ID Activity Name

RAB-53-7620 053 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC53-1040 053 - T&C (HVAC, FS, P&D, OTHERS)
RAB-TC53-1050 053 - T&C, Lift

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)
BBEOBBEO
RAB-BEE-420 053 - Registered Energy Assessor Inspection & Certification
RAB-BEE-430 053 - Submit REA Certification to EDMS
RAB-BEE-440 053 - EDMS Issue of Cert of Compliance Registration (COCR)

EMSD - Building 05EMSD - Building 053 Lift Inspection
RAB-FSD-150 053 - Submit EMSD Form 5 (Completion of Lift Installation)
RAB-FSD-160 053 - EMSD Lift Inspection

Water Supplies DepWater Supplies Department (WSD)
CommencementCommencement
CompletionCompletion
RAB-WSD-100 053 - Submit WWO 46 Pt. IV
RAB-WSD-102 053 - WSD's Processing/Inspection/Meter Connection
RAB-WSD-104 053 - WSD Issue WWO 046 Part V, Plumbing Compl. Cert & Water 

VACVAC
RAB-FSD-1140 053 -  Submit Form 314
RAB-FSD-1150 053 -  Submit Form 501

FSDFSD
CommencementCommencement
CompletionCompletion
RAB-FSD-410 053 - Submit WWO 46 Pt. I V
RAB-FSD-670 053 -  Submit Form 501
RAB-FSD-420 053 - FSD Inspection Period

Engineer (AECOM)Engineer (AECOM)
RAB-53-7460 053 - Submit Building 053 As Built Drawings to Engineer

Building 058 - OutboBuilding 058 - Outbound X-Ray Scan Tunnel
ExcavationExcavation
RaftRaft
StructureStructure
WallsWalls
SouthSouth
NorthNorth

Roof SlabsRoof Slabs
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
Degree 2Degree 2
RAB-58-0630 058 - MEP 2nd Fix
RAB-58-0640 058 - Power On

Degree 3Degree 3
RAB-58-0650 058 - MEP Final Fix
RAB-58-0700 058 - Floor Finish (Epoxy Paint)
RAB-58-0710 058 - Door Panel (By other)
RAB-58-7520 058 - End Users and MoM handover inspection
RAB-58-0660 058 - Snagging and Remedials, Bldg. Internal

Roof FinishesRoof Finishes
RAB-58-0510 058 - Install Roof Tiles - 885m²
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Activity ID Activity Name

RAB-58-0540 058 - Install Railing - 152m
RAB-58-0530 058 - Install Cat Ladder and Roof Hatch

External FinishesExternal Finishes
FacadeFacade
RAB-58-0400 058 - Install External Louvers /Windows/Doors
RAB-58-0470 058 - External Painting
RAB-58-0560 058 - Dismantle Scaffolding
RAB-58-0620 058 - Make good external surfaces

At GradeAt Grade
Glazed CanopyGlazed Canopy
Utilities and DrainageUtilities and Drainage
RAB-58-7590 058 - Install FS Water main
RAB-58-7570 058 - Install Flushing Water Mains
RAB-58-7580 058 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC58-1060 058 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)
BBEOBBEO
RAB-BEE-450 058 - Registered Energy Assessor Inspection & Certification
RAB-BEE-460 058 - Submit REA Certification to EDMS
RAB-BEE-470 058 - EDMS Issue of Cert of Compliance Registration (COCR)

VAC (FSD)VAC (FSD)
CommencementCommencement
CompletionCompletion
RAB-FSD-0280 058 - Submit Form 314
RAB-FSD-370 058 - Submit Form 046 Part IV
RAB-FSD-500 058 - Submit Form 046 Part V
RAB-FSD-100 058 - Submit Form 501 to FSD

Engineer (AECOM)Engineer (AECOM)
RAB-58-7490 058 - Submit Building 058 As Built Drawings to Engineer

Building 059 - InbouBuilding 059 - Inbound X-Ray Scan Tunnel
ExcavationExcavation
Raft FoundationsRaft Foundations
StructureStructure
WallsWalls
WestWest
EastEast

Roof SlabsRoof Slabs
Cure and StripCure and Strip

ABWF/E&MABWF/E&M
Internal FinishesInternal Finishes
Degree 1Degree 1
Degree 2Degree 2
RAB-59-0630 059 - MEP 2nd Fix
RAB-59-0640 059 - Power On

Degree 3Degree 3
RAB-59-0660 059 - MEP Final Fix
RAB-59-0700 059 - Floor Finish (Epoxy Paint)
RAB-59-7550 059 - End Users and MoM handover inspection
RAB-59-7560 059 - Snagging and Remedials

Roof FinishesRoof Finishes
RAB-59-0540 059 - Install Roof Tiles - 885m²
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Activity ID Activity Name

RAB-59-0560 059 - Install Railing - 152m
RAB-59-0550 059 - Install Cat Ladder and Roof Hatch

External FinishesExternal Finishes
FacadeFacade
RAB-59-0480 059 - External Painting
RAB-59-0650 059 - Make good external surfaces
RAB-59-0590 059 - Dismantle Scaffolding

At GradeAt Grade
RAB-59-6700 059 - Prepare Sub Grade
RAB-59-6690 059 - Laying Geo Textile
RAB-59-6710 059 - Lay Granular Sub-Base
RAB-59-6720 059 - Laying Course
RAB-59-6680 059 - Concrete Block Paving
RAB-59-0670 059 - Snagging and Remedials

Glazed CanopyGlazed Canopy
RAB-59-0610 059 - Construct high level glazed canopy at +13.406mPD North
RAB-59-0620 059 - Construct high level glazed canopy at +13.231mPD South

Utilities and DrainageUtilities and Drainage
RAB-59-7370 059 - Install FS Water Main
RAB-59-7350 059 - Install Flushing Water Mains
RAB-59-7360 059 - Install Fresh Water Mains

Testing & CommissTesting & Commissioning
RAB-TC59-1000 059 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)
BBEOBBEO
RAB-BEE-480 059 - IRegistered Energy Assessor Inspection & Certification
RAB-BEE-490 059 - ISubmit REA Certification to EDMS
RAB-BEE-500 059 - IEDMS Issue of Cert of Compliance Registration (COCR)

VACVAC
RAB-FSD-550 059 - Submit Form 314
RAB-FSD-560 059 - Submit Form 501

Fire Services DeparFire Services Department (FSD)
CommencementCommencement
CompletionCompletion
Bldg. 059 Ready Bldg. 059 Ready for FS Inspection (C8 Requirement)
RAB-FSD-530 059 - Submit Form WWO 46 Part IV
RAB-FSD-540 059 - Submit Form WWO 46 Part V
RAB-FSD-760 059 - Submit Form 501 to FSD for FS Inspection For Building 059
RAB-FSD-740 059 - FSD Inspection Period For Building 059
RAB-FSD-750 059 - Fire Certificate Obtained (Form 172) Handover For Building 05

Bldg. 059 for FS IBldg. 059 for FS Inspection (Due to C3 Work Interface)
RAB-FSD-470 059 - Submit Form 501 to FSD for FS Inspection For Building 059

Engineer (AECOM)Engineer (AECOM)
RAB-59-7520 059 - Submit Building 059 As Built Drawings to Engineer

Bldg. 059 Ready foBldg. 059 Ready for Engineer Inspection (C8 Requirement)
Bldg. 059 Ready foBldg. 059 Ready for Engineer Inspection (Due to C3 Work Interface)
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