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Executive Summary 

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities (HZMB HKBCF) 
– Remaining Ancillary Buildings and Facilities (includes the construction works of Contract No. 
HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Automatic 
Vehicle Clearance Support System and Contract No. HY/2014/04 Hong Kong-Zhuhai-Macao Bridge 
Hong Kong Boundary Crossing Facilities – Gantry Type X-ray Vehicle Inspection System within Contract 
No. HY/2014/05 works area) (hereafter referred to as “the Contract”) for the Highways Department of 
Hong Kong Special Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton 
– Chun Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 
Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte Ltd within 
Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and Atkins China 
Limited was appointed as the Environmental Team (ET) by the Contractor.  

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No. 
HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF Project which is a 
“Designated Project” under Schedule 2 of the Environmental Impact Assessment Ordinance (EIAO) 
(Cap 499) and Environmental Impact Assessment (EIA) Report (Register No. AEIAR-145/2009) was 
prepared for the Project. The current Environmental Permit (EP) No. EP-353/2009/K for HKBCF was 
issued on 11 April 2016. These documents are available through the EIA Ordinance Register. The 
construction works of the Contract No. HY/2014/05 commenced on 29 February 2016 while the 
construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. 
HY/2014/05 works area commenced on 3 January 2017 and 13 February 2017 respectively. 

Atkins China Limited has been appointed by the Contractor to implement the Environmental Monitoring 
& Audit (EM&A) programme for the Contract in accordance with the Updated EM&A Manual for HKBCF 
(Version 1.0) and will be providing environmental team services to the Contract. 

This is the twentieth monthly EM&A Report for the Contract No. HY/2014/05 which summarizes findings 
of the EM&A works during the reporting period from 1 to 31 October 2017 (includes the construction 
works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works 
area). 

Environmental Monitoring and Audit Progress 

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual for 
HKBCF (Version 1.0).  It should be noted that air quality and noise monitoring works for the Contract 
are covered by Contract No. HY/2013/01 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 
Crossing Facilities (HZMB HKBCF) – Passenger Clearance Building and Contract No. HY/2011/03 Hong 
Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF. The ET 
of the Contract or another ET of the HZMB project is required to conduct impact air quality monitoring at 
AMS6 and AMS7 and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these 
monitoring stations are no longer covered under Contract Nos. HY/2013/01 and HY/2011/03. However, 
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at these 
stations.   

The dates of site inspection for the Contract No. HY/2014/05 (includes the construction works of Contract 
No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) during the 
reporting period are listed below: 

Environmental Site Inspection:   3, 11, 16, 23 and 30 October 2017 

Breaches of Action and Limit Levels  

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 shall be 
referred to the monthly EM&A report prepared by Contract No. HY/2011/03. 

There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at 
AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by the 
Environmental Team of Contract No. HY/2013/01 during the reporting period. 
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Complaint Log  

There was a complaint received by EPD on 27 October 2017 and sent to the ET on 27 October 2017 
which regarding to water quality during the reporting period.  

The complaint was found that muddy water discharge from construction site of HKBCF and last for a 
week. After investigation, it was not related to Contract No. HY/2014/05 (including Contract No.  
HY/2013/06 HZMB HKBCF - Automatic Vehicle Clearance Support System and Contract No. 
HY/2014/04 HZMB HKBCF – Gantry Type X-ray Vehicle Inspection System within Contract No. 
HY/2014/05 works area). No follow up action by Contract No. HY/2014/05 was required.  

Notifications of Summons and Successful Prosecutions  

There were no notifications of summons or prosecutions received during this reporting period. 

Reporting Change 

There was no reporting change during the reporting period. 
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Future Key Issues 

The future key issues to be undertaken in the upcoming month include: 

For Contract No. HY/2014/05 

 Architectural Builder’s Work and Finishes (ABWF) & Mechanical, Electrical and Plumbing works 

(MEP) - Internal work of Buildings 022, 023, 025, 032, 044, 045, 050H1, 050H2, 050A1, 050A2, 

053, 058 & 059 

 Utilities and Drainage installation of Building 021, 022, 023, 025, 044, 045, 053, 058 & 059  

 PV Installation and curtain wall of Building 023 

 Curtain wall of Building 044, 045 

 Canopy of Building 025, 053, 059 

 Construction of Planter Box and Ramp of Building 023  

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

 Conceal Conduit Installation at Buildings 025 and 032  

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

 Building 053 - Installation of CCTV 

 Building 054 - Installation of CCTV 

 Building 058 - Cabling works 

 Building 059 - Cabling works 
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1 Introduction 

1.1 Basic Project Information 

1.1.1 This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities 
(HZMB HKBCF) – Remaining Ancillary Buildings and Facilities (includes the construction 
works of Contract No. HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 
Crossing Facilities – Automatic Vehicle Clearance Support System and Contract No. 
HY/2014/04 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – 
Gantry Type X-ray Vehicle Inspection System within Contract No. HY/2014/05 works area)  
(hereafter referred to as “the Contract”) for the Highways Department of Hong Kong Special 
Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton – Chun 
Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 
Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte 
Ltd within Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and 
Atkins China Limited was appointed as the Environmental Team (ET) by the Contractor.  

1.1.2 Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 
Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF 
which is a “Designated Project” under Schedule 2 of the Environmental Impact Assessment 
Ordinance (EIAO) (Cap 499).  An Environmental Impact Assessment (EIA) Report (Register 
No. AEIAR-145/2009) was prepared for the Project. The current Environmental Permit (EP) 
No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These documents are available 
through the EIA Ordinance Register. The construction works of the Contract No. HY/2014/05 
commenced on 29 February 2016 while the construction works of the Contract No. 
HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 
commenced on 3 January 2017 and 13 February 2017 respectively. The works areas of the 
Contract are shown in Appendix A. 

1.1.3 The proposed works under this Contract comprise the following:  

For Contract No. HY/2014/05 

(i) Construction of the following ancillary buildings and facilities including architectural and 

builder works, structural steel canopy, reinforced concrete frames, foundations, curtain 

wall facade, building services and electrical and mechanical works: 

• Public Toilets at Vehicle Clearance Plaza (VCP); 

• Customs and Excise Department (C&ED) Dangerous Good Store (Building 021);  

• Customs Detective Dog Base Building (Building 022); 

• C&ED Outbound Cargo Examination Building and Examination Platform (Building 

023); 

• Inbound Private Car Annexure (Building 025); 

• Outbound Private Car Annexure (Building 032); 

• E&M maintenance Building (Building 044); 

• Highways Depot & Administration Building (Building 045);  

• Outbound X-ray Building (Building 053); 

• Outbound X-ray Scan Tunnel (Building 058); and 

• Inbound X-ray Scan Tunnel (Building 059). 

(ii) Construction of civil provisions, cable containment and power supply for the following 

systems:  

• Automatic Vehicle Clearance Support System (AVCSS) installed by Contract No. 

HY/2013/06; and 
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• Gantry Type X-ray Vehicle Inspection System installed by Contract No. HY/2014/04. 

(iii) Supply and installation of Mobile X-ray Vehicle Inspection System and other standalone 

equipment; 

(iv) Construction of minor civil engineering works at the periphery of buildings; 

(v) Construction of minor Landscape hardworks and softworks; and 

(vi) Other works which are shown on Drawings or specified in the Specification or which may 

be ordered in accordance with the Contract. 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

(i) The Automatic Vehicle Clearance Support System amid to increasing traffic flow for Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities; 

(ii) Responsible for designs and develops a set of tailor-made computer monitoring and 

control systems to for daily security operation; and 

(iii) The Clearance Workstations at 72 vehicle clearance kiosks, Customs and Excise’s 

inbound and outbound traffic control centers as well as a Vehicle Tracking System. 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

(i) The Gantry Type X-ray Vehicle Inspection System (GXRVIS) aims to provide an 

integrated, innovative, efficient and effective vehicle inspection system at the inbound 

and outbound boundary control points of Hong Kong-Zhuhai-Macao Bridge Hong Kong 

Boundary Crossing Facilities (HKBCF) for supporting the operations of Customs & Excise 

Department (C&ED); 

(ii) Design, supply, deliver to HKBCF, installation, test and commissioning and maintenance 

of two sets of Gantry Type X-ray Vehicle Inspection System and all related components 

necessary for the complete operation of the system; and 

(iii) Design, supply, install, test, commission and maintain of the Radioactive Threat Detection 

Systems integrated into the Gantry Type X-ray Vehicle Inspection Systems. 

1.1.4 This is the twentieth Monthly EM&A Report for the Contract No. HY/2014/05 which summarizes 
the findings of the EM&A programme during the reporting period from 1 to 31 October 2017. 
(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 
within Contract No. HY/2014/05 works area). 

1.2 Project Organisation  

1.2.1 The project organization structure and lines of communication with respect to the on-site 
environmental management structure is shown in Appendix B.  The key personnel contact 
names and numbers are summarized in Table 1-1.   

Table 1-1 Contact Information of Key Personnel 

Party Position  Name Telephone  Fax 

For Contract No. HY/2014/05 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 
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Party Position  Name Telephone  Fax 

(Ramboll Environ Hong 
Kong Limited) 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Leighton – Chun Wo 
Joint Venture) 

Site Agent Albert Chan 3973 0514 3621 0180 

Environmental 
Officer  

Stephen Tsang 3973 1806 3621 0180 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 3958 7300 --- 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Environ Hong 
Kong Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(ATAL Technologies 
Limited) 

Site Agent Mr. Eric Yim 2565 3355 3162 5217 

Environmental 
Officer  

Mr. W. Li 2565 3137 3162 5217 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint hotline --- --- 6509 0375 --- 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Environ Hong 
Kong Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Rapiscan Systems Pte 
Ltd) 

Site Agent Ringo Yau 9833 1402  2707 0816 

Environmental 
Officer  

Clarie Tsang 6371 1362 --- 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 
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Party Position  Name Telephone  Fax 

24 hours complaint hotline --- --- 9833 1420 --- 

1.3 Construction Programme 

1.3.1 A copy of the Contractor’s construction programme is provided in Appendix C. 

1.4 Construction Works Undertaken During the Reporting Period 

1.4.1 A summary of the construction activities undertaken during this reporting period is shown below: 

For Contract No. HY/2014/05 

 ABWF & MEP works (Internal) of Buildings 021, 022, 023, 025, 032, 044, 045, 050H1, 

050H2, 050A1, 050A2, 053, 058 & 059 

 Utilities and Drainage installation of Building 022, 023, 025, 032, 044, 045, 053, 058, 059, 

050H1, 050A1 & 050A2 

 Installation of Lift of Building 023, 044 & 053 

 PV Installation and Steel Canopy of Building 023 

 Construction of Planter Box and Ramp of Building 023 

 Dog Swimming Pool of Building 022 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

 No works were undertaken at Building 023, 025 and 032 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

 Furniture Delivery at Buildings 053 and 054 

 Cabling works at Buildings 058 and 059 
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2 Air Quality Monitoring 

2.1 Monitoring Locations 

2.1.1 The air quality monitoring works for the Contract are covered by Contract No. HY/2011/03 Hong 
Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF 
and Contract No. HY/2013/01 HZMB HKBCF – Passenger Clearance Building.   

2.1.2 The ET of the Contract or another ET of the HZMB project is required to conduct air quality 
monitoring at AMS6 and AMS7 as part of EM&A programme if these air quality monitoring 
stations are no longer covered under Contract Nos. HY/2011/03 and HY/2013/01.  Figure 2.1 
shows the locations of the air monitoring stations. 

Table 2-1 Construction Dust Monitoring Locations 

ID Location Description 

AMS 6(1) Dragonair/CNAC (Group) Building 

AMS 7(1) Hong Kong SkyCity Marriott Hotel 

Remark:  
(1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of the 
HZMB project. 

2.2 Monitoring Requirements  

2.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 
duration, monitoring methodology, monitoring schedule, meteorological information are detailed 
in the monthly EM&A Reports prepared for Contract Nos. HY/2011/03 and HY/2013/01.  

2.2.2 The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2-2 and Table 
2-3, respectively. 

Table 2-2 Action and Limit Levels for 1-hour TSP 

Monitoring Station Action Level, µg/m3 Limit Level, µg/m3 

AMS 6 – Dragonair / CNAC (Group) Building (HKIA) 360 
500 

AMS 7 - Hong Kong SkyCity Marriott Hotel 370 

Table 2-3  Action and Limit Levels for 24-hour TSP 

Monitoring Station Action Level, µg/m3 Limit Level, µg/m3 

AMS 6 – Dragonair / CNAC (Group) Building (HKIA) 173 
260 

AMS 7 - Hong Kong SkyCity Marriott Hotel 183 

 

2.2.3 The event and action plan is provided in Appendix D.  

2.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 
investigation and findings will be reported in the monthly EM&A Report.  
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2.3 Monitoring Results 

2.3.1 The monitoring results for AMS6 and AMS7 are reported in the monthly EM&A Reports 
prepared for Contract Nos. HY/2011/03 and HY/2013/01, respectively.  

2.3.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 
shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03.  

2.3.3 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 
recorded at AMS7 recorded by the ET of Contract No. HY/2013/01 during the reporting period. 

 



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 20 

 Page 7 (Document No. OR030-01)  

3 Noise Monitoring  

3.1 Monitoring Locations 

3.1.1 The noise monitoring works for the Contract are covered by Contract No. HY/2013/01 HZMB 
HKBCF – Passenger Clearance Building. The ET of the Contract or another ET of the HZMB 
project is required to conduct impact noise monitoring at NMS2 and NMS3B as part of EM&A 
programme if these noise monitoring stations are no longer covered under Contract No. 
HY/2013/01. Figure 3.1 shows the locations of noise monitoring stations.  

Table 3-1 Construction Noise Monitoring Locations 

ID Location Description 

NMS2(1) Seaview Crescent 

NMS3B(1)(2) Site Boundary of Site Office Area at Works Area WA2 

Remarks:  
(1) The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of 
the HZMB project.   

(2) The Action and Limit Levels for schools will be applied for this alternative monitoring location. 
 

3.2 Monitoring Requirements  

3.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 
duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 
Reports prepared for Contract No. HY/2013/01.  

3.2.2 The Action and Limit Levels for construction noise are defined in Table 3-2.  

Table 3-2 Action and Limit Level for Construction Noise 

Parameter Action Level Limit Level 

07:00 – 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)* 

Notes:  
If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the 
Noise Control Authority have to be followed. 
* Limit level is 70 dB(A) for schools and 65 dB(A) during school examination period. 
   

3.2.3 The event and action plan is provided in Appendix D.  

3.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 
investigation and findings will be reported in the monthly EM&A Report.  

3.3 Monitoring Results 

3.3.1 The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports 
prepared for Contract No. HY/2013/01.  No noise exceedances were recorded at stations 
NMS2 and NMS3B by the ET of Contract No. HY/2013/01 during the reporting period. 
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4 Environmental Site Inspection and Audit  

4.1 Site Inspection 

4.1.1 Site Inspections were carried out on a weekly basis to monitor the implementation of proper 
environmental pollution control and mitigation measures for the Contract No. HY/2014/05 
(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 
within Contract No. HY/2014/05 works area). During the reporting period, site inspections were 
carried out on 3, 11, 16, 23 and 30 October 2017. 

4.1.2 Particular observations for Contract No. HY/2014/05 and Contract No. HY/2013/06 and 
Contract No. HY/2014/04 within Contract No. HY/2014/05 works area during the site inspections 
and corrective actions undertaken by the Contractor are described in Tables 4-1, 4-2 and 4-3.  

Table 4-1  Summary of Environmental Site Inspections for Contract No. HY/2014/05 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

25 September 2017 1. The opened cement bags 
were not covered at Building 
022.  

2. The cement packages were 
scattered around the room at 
Building 022.  

3. No proper label and drip tray 
were provided for a chemical 
container outside Building 
022. 

1. The Contractor was 
reminded to cover the 
opened cement bags 
properly at Building 022. 

2. The Contractor was 
reminded to tidy up the site 
at Building 022. 

3. The Contractor was 
reminded to provide proper 
chemical labels and drip 
tray for the chemical 
containers at Building 022. 

 

3 October 2017 

3 October 2017 1. A stock of more than 20 bags 
of cement were not covered at 
Building 022. 

2. No proper label and drip tray 
were provided for chemical 
containers outside Building 
044. 

3. Stagnant water was 
accumulated at the drip tray 
for an oil/ fuel drum outside 
Building 022. 

1. The stock of more than 20 
bags of cement at Building 
022 were removed. 

2. The chemical container 
outside Building 044 was 
removed. 

3. The stagnant water 
accumulated at the drip tray 
outside Building 022 was 
cleared. 

 

11 October 2017 

11 October 2017 1. Cement bags were not 
covered properly outside 
Building 025 and Building 053. 

2. No drip tray was provided for 
chemical containers outside 
Building 023 and Building 025. 

 

1. The cement bags outside 
Building 025 and Building 
053 were covered and 
removed. 

2. The chemical containers 
outside Building 023 and 
Building 025 were 
removed. 

16 October 2017 

16 October 2017 1. General refuses were 
scattered outside Building 
045. 

2. Stagnant water was 
accumulated at Building 044 
and Building 045. 

 

1. General refuses outside 
Building 045 were cleared. 

2. The stagnant water 
accumulated at Building 
044 and Building 045 was 
cleared. 

 

23 October 2017 
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Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

23 October 2017 1. Stocks of more than 20 bags 
of cement were not covered 
properly outside Building 044. 

2. No drip tray was provided for 
chemical containers outside 
Building 044.  

1. The stocks of more than 
20 bags of cement outside 
Building 044 were 
removed. 

2. The chemical containers 
outside Building 044 were 
removed.  

30 October 2017 

30 October 2017 1. A stock of more than 20 bags 
of cement was not covered 
properly at Building 045. 

2. No drip tray was provided for 
chemical containers outside 
Building 045. 

1. The Contractor was 
reminded to cover the 
cement bags properly. 

2. The Contractor was 
reminded to provide drip 
tray for the chemical 
containers. 

Follow-up action 
undertaken by the 
Contractor will be 
inspected during the site 
inspection to be 
undertaken in November 
2017. 
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Table 4-2 Summary of Environmental Site Inspections for Contract No. HY/2013/06 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

3 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

11 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

16 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

23 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

30 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

Table 4-3 Summary of Environmental Site Inspections for Contract No. HY/2014/04 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

3 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

11 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

16 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

23 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

30 October 2017 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

 

4.1.1 The Contractor has rectified most of the observations as identified during environmental site 
inspections during this reporting month. Follow-up actions for outstanding observations will be 
inspected in November 2017. 

4.2 Advice on the Solid and Liquid Waste Management Status 
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4.2.1 The Contractor of Contract No. HY/2014/05 registered as a chemical waste producer. Sufficient 
numbers of receptacles were available for general refuse collection and sorting.  

4.2.2 The Contractor of Contract No. HY/2014/05 was reminded that chemical waste should be 
properly treated and stored temporarily in designated chemical waste storage areas on site in 
accordance with the Code of Practice on the Packaging, Labelling and Storage of Chemical 
Wastes. 

4.2.3 The monthly summary of waste flow table for Contract No. HY/2014/05 (includes the 
construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract 
No. HY/2014/05 works area) are detailed in Appendix E.  

4.3 Environmental Licenses and Permits 

4.3.1 The valid environmental licenses and permits for Contract No. HY/2014/05 during the reporting 
period (includes the construction works of Contract No. HY/2013/06 and Contract No. 
HY/2014/04 within Contract No. HY/2014/05 works area) are summarized in Appendix F.  

4.3.2 The Contractors of Contract No. HY/2013/06 and Contract No. HY/2014/04 were advised to 
register as a chemical waste producer when chemical waste will be expected to generate for 
the foreseeable future from the operations (For Registration as Waste Producer Pursuant to 
Waste Disposal (Chemical Waste) (General) Regulation). 

4.4 Implementation Status of Environmental Mitigation Measures 

4.4.1 In response to the site audit findings, the Contractors carried out corrective actions. 

4.4.2 The Contractor conducts watering on all exposed soil within the Contract site and associated 
works areas 8 times per day when construction activities are being undertaken.   

4.4.3 A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is 
presented in Appendix G.  Most of the necessary mitigation measures were implemented 
properly. 

4.5 Summary of Exceedance of the Environmental Quality Performance Limit 

4.5.1 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 
shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03.  

4.5.2 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 
recorded at AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting 
period. 

4.5.3 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 
the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

4.6 Summary of Complaints, Notification of Summons and Successful Prosecution 

4.6.1 There was a complaint received by EPD on 27 October 2017 and sent to the ET on 27 October 
2017 which regarding to water quality during the reporting period.  

The complaint was found that muddy water discharge from construction site of HKBCF and last 
for a week. After investigation, it was not related to Contract No. HY/2014/05 (including Contract 
No.  HY/2013/06 HZMB HKBCF - Automatic Vehicle Clearance Support System and Contract 
No. HY/2014/04 HZMB HKBCF – Gantry Type X-ray Vehicle Inspection System within Contract 
No. HY/2014/05 works area). No follow up action by Contract No. HY/2014/05 was required. 
The details of cumulative statistics of Environmental Complaints are provided in Appendix H. 

4.6.2 Statistics on environmental complaints, notifications of summons and successful prosecutions 
are summarized in Appendix H.
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5 Future Key Issues 

5.1 Construction Programme for the Coming Months  

5.1.1 As informed by the Contractor, the major construction activities for November 2017 are 
summarized in Table 5-1. 

Table 5-1 Construction Activities for November 2017 

 

5.2 Environmental Site Inspection Schedule for the Coming Month  

5.2.1 The tentative schedule for weekly site inspections for November 2017 is provided in Appendix 
I. 

Site Area Description of Activities 

For Contract No. HY/2014/05 

Buildings 022, 023, 025, 032, 044, 045, 
050H1, 050H2, 050A1, 050A2, 053, 058 & 059 

ABWF & MEP works (Internal) 

Buildings 021, 022, 023, 025, 044, 045, 053, 
058 & 059  

Utilities and Drainage Installation 

Building 044 and 045 Curtain wall 

Building 023  PV Installation and curtain wall 

Buildings 023, 053 and 059 Canopy 

Building 023 Construction of Planter Box and Ramp 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Buildings 025 and 032 Conceal Conduit Installation 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Buildings 058 and 059 Installation of software 

Buildings 053 and 054 Radiation testing 



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 20 

 Page 13 (Document No. OR030-01)  

6 Conclusions 

6.1 Conclusions  

6.1.1 The construction works of the Contract No. HY/2014/05 commenced on 29 February 2016. 
while the construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 
within Contract No. HY/2014/05 works area commenced on 3 January 2017 and 13 February 
2017 respectively. The twentieth Monthly EM&A Report for Contract No. HY/2014/05 
summarizes findings of the EM&A works during the reporting period from 1 to 31 October 2017 
(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 
within Contract No. HY/2014/05 works area). 

6.1.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 
shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. 

6.1.3 There was no Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level 
recorded at AMS7 by the Environmental Team of Contract No. HY/2013/01 during the reporting 
period. 

6.1.4 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 
the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

6.1.5 Environmental site inspections were carried out on 3, 11, 16, 23 and 30 October 2017 for the 
Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 
Contract No. HY/2014/04 within Contract No. HY/2014/05 works area). Recommendations on 
remedial actions were given to the Contractors for the deficiencies identified during the site 
inspection.  

6.1.6 There was a complaint received by EPD on 27 October 2017 and sent to the ET on 27 October 
2017 which regarding to water quality during the reporting period.  

The complaint was found that muddy water discharge from construction site of HKBCF and last 
for a week. After investigation, it was not related to Contract No. HY/2014/05 (including Contract 
No.  HY/2013/06 HZMB HKBCF - Automatic Vehicle Clearance Support System and Contract 
No. HY/2014/04 HZMB HKBCF – Gantry Type X-ray Vehicle Inspection System within Contract 
No. HY/2014/05 works area). No follow up action by Contract No. HY/2014/05 was required.  

6.1.7  No notification of summons and successful prosecution was received during the reporting period.  
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Figure 3.1   Location of Noise Monitoring Stations
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APPENDIX A 
Location of Works Areas 
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APPENDIX B 
Project Organization for Environmental Works 

  



Project Organisation for Environmental Works 
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APPENDIX C  
Construction Programme



Activity ID Activity Name Original
Duration

Start Finish

C8 3 - Month RoC8 3 - Month Rolling Programme,  Statused 01 November 201C8 3 - Month Rolling Programme,  Statused 01 November 2017C8 3 - Month Rolling Programme,  Statused 01 November 2017C8 3 - Month Rolling Programme,  Statused 01 November 2017
PROGRAMME SPROGRAMME SUMMARYPROGRAMME SUMMARYPROGRAMME SUMMARYPROGRAMME SUMMARY
Fire Service InspFire Service Inspection Schedule SummaryFire Service Inspection Schedule SummaryFire Service Inspection Schedule SummaryFire Service Inspection Schedule Summary
GENERAL/PREGENERAL/PRELIMINARIESGENERAL/PRELIMINARIESGENERAL/PRELIMINARIESGENERAL/PRELIMINARIES
DESIGN AND ENDESIGN AND ENGINEERINGDESIGN AND ENGINEERINGDESIGN AND ENGINEERINGDESIGN AND ENGINEERING
PROCUREMENTPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES
CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION
Building 021 - C&EDBuilding 021 - C&ED Dangerous Goods StoreBuilding 021 - C&ED Dangerous Goods StoreBuilding 021 - C&ED Dangerous Goods StoreBuilding 021 - C&ED Dangerous Goods Store
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-21-0450 021 - Louver & Door Frame 11 23-Aug-17 A 16-Sep-17 A
RAB-21-0410 021 - Power On 0 01-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-21-0330 021 - MEP Final Fix 24 17-Jul-17 A 04-Nov-17
RAB-21-0430 021 - Door Panel & Ironmongery 6 16-Sep-17 A 27-Sep-17 A
RAB-21-0460 021 - Floor Painting 18 09-Oct-17 A 18-Oct-17 A
RAB-21-0340 021 - Snagging and Remedials ( Bldg. Internal) 18 23-Oct-17 A 21-Nov-17
RAB-21-0520 021 - MEP Balance of Works 32 06-Nov-17 12-Dec-17
RAB-21-0345 KD4C - Projected achievement of Stage 4C of the Works 0 21-Nov-17
RAB-KD4C10 021 - End Users and MoM handover inspection 0 22-Nov-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-21-0270 021 - Install Railing 50m 6 01-Nov-17 07-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-21-0190 021 - Install External Louvers /Windows/Doors 18 23-Aug-17 A 16-Sep-17 A
RAB-21-0320 021 - Snagging and Remedials (External) 12 30-Nov-17 13-Dec-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-21-380 021 - Prepare Sub Grade 5 01-Nov-17 06-Nov-17
RAB-21-370 021 - Laying Geo Textile 5 07-Nov-17 11-Nov-17
RAB-21-390 021 - Lay Granular Sub-Base 5 13-Nov-17 17-Nov-17
RAB-21-400 021 - Laying Course 5 18-Nov-17 23-Nov-17
RAB-21-360 021 - Concrete Block Paving 5 24-Nov-17 29-Nov-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC21-1000 021 - T&C (HVAC, FS, P&D, OTHERS) 12 02-Nov-17 15-Nov-17

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
Dangerous Goods Dangerous Goods LicenceDangerous Goods LicenceDangerous Goods LicenceDangerous Goods Licence
RAB-21-0350 021 - DG Licence Iprocessing  & Inspection 14 14-Sep-17 A 11-Nov-17
RAB-21-0360 021 -  Issue DG Licence 0 11-Nov-17

Fire Servives DeparFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-820 021 - Submit Form 501 to FSD 0 16-Nov-17
RAB-FSD-300 021 - FSD Inspection Period 14 30-Nov-17 15-Dec-17
RAB-FSD-310 021 - Fire Certificate Obtained (Form 172) Handover 0 15-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-21-2190 021 - Submit As-Built Drawings to the Engineer 0 21-Nov-17
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Activity ID Activity Name Original
Duration

Start Finish

RAB-21-2200 021 - Engineer Inspection Period 14 23-Dec-17 11-Jan-18

Building 022 - CustoBuilding 022 - Customs Detective Dog Base BuildingBuilding 022 - Customs Detective Dog Base BuildingBuilding 022 - Customs Detective Dog Base BuildingBuilding 022 - Customs Detective Dog Base Building
ExcavationExcavationExcavationExcavationExcavation
Raft FoundationsRaft FoundationsRaft FoundationsRaft FoundationsRaft Foundations
StructureStructureStructureStructureStructure
Walls & ColumnsWalls & ColumnsWalls & ColumnsWalls & ColumnsWalls & Columns
Roof SlabRoof SlabRoof SlabRoof SlabRoof Slab
North StructureNorth StructureNorth StructureNorth StructureNorth Structure
Cure and StripCure and StripCure and StripCure and StripCure and Strip

Middle StructureMiddle StructureMiddle StructureMiddle StructureMiddle Structure
Cure and StripCure and StripCure and StripCure and StripCure and Strip

South StructureSouth StructureSouth StructureSouth StructureSouth Structure
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
NorthNorthNorthNorthNorth
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-22-8665 022 - Screeding 17 08-May-17 A 18-Sep-17 A

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-22-0885 022 - Door/Window Frame & Louvers 16 07-Aug-17 A 15-Sep-17 A
RAB-22-0910 022 - Power On 0 01-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-22-0865 022- Ceiling  Frame & Board Panel 40 10-Jul-17 A 11-Nov-17
RAB-22-8395 022 - Wall Tiling & Painting 34 17-Jul-17 A 11-Nov-17
RAB-22-8275 022 - MEP Final Fix 18 25-Jul-17 A 11-Nov-17
RAB-22-8365 022 - Floor Finish Other Than Early Handovr Rooms 24 01-Aug-17 A 17-Nov-17
RAB-22-8245 022 - Glazing 12 15-Sep-17 A 17-Nov-17
RAB-22-8265 022 - Door Panel & Ironmongery 12 04-Nov-17 17-Nov-17
RAB-22-8295 022 - Snagging and Remedials  (Bldg. Internal) 11 08-Nov-17 20-Nov-17
RAB-22-0870 022 - MEP Balance of Works 43 13-Nov-17 04-Jan-18
RAB-22-0980 022 - End Users and MOM Handover Inspection 0 20-Nov-17
RAB-22-0950 022 - ABWF and MEP works to Degree 3 (KD5C) 0 20-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-22-0470 022 - External Painting, Tiling & Cladding 28 15-Sep-17 A 17-Nov-17
RAB-22-0710 Snag Listing - Bldg. External & External Works 24 13-Dec-17 12-Jan-18

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-22-2100 022 - Prepare Sub Grade 18 29-Nov-17 19-Dec-17
RAB-22-2110 022 - Laying Geo Textile 18 06-Dec-17 28-Dec-17
RAB-22-2170 022 - Landscaping for Outdoor Excise Lawn 24 11-Dec-17 10-Jan-18
RAB-22-2120 022 - Lay Granular Sub-Base 18 13-Dec-17 05-Jan-18
RAB-22-2130 022 - Laying Course 18 20-Dec-17 12-Jan-18
RAB-22-2140 022 - Concrete Block Paving 18 29-Dec-17 19-Jan-18

Roof Finishes - NRoof Finishes - NorthRoof Finishes - NorthRoof Finishes - NorthRoof Finishes - North
RAB-22-0540 022 - Install Cat Ladder and Roof Hatch 6 17-Jul-17 A 07-Nov-17
RAB-22-0530 022 - Install Railing 6 01-Nov-17 07-Nov-17
RAB-22-0720 022 - Make good external surfaces 12 18-Nov-17 01-Dec-17

Specialist InstallatiSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-22-0990 022 - Kennels Installation (42No) 24 02-Sep-17 A 11-Nov-17

Window WallWindow WallWindow WallWindow WallWindow Wall
RAB-22-7030 022 - Install Primary Steelwork for Window Wall 12 30-Oct-17 A 18-Nov-17
RAB-22-7040 022 - Install Secondary Steelwork for Window Wall 12 06-Nov-17 18-Nov-17
RAB-22-7050 022 - Glazing to Window Wall 10 20-Nov-17 30-Nov-17

Dog Swimming PoDog Swimming PoolDog Swimming PoolDog Swimming PoolDog Swimming Pool
RAB-22-0480 022 - Waterproofing 4 09-Oct-17 A 14-Oct-17 A
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Activity ID Activity Name Original
Duration

Start Finish

RAB-22-0600 022 - Tiling to Dog Swimming Pool 6 01-Nov-17 07-Nov-17
RAB-22-0490 022 - Backfill to ground level at Dog Swimming Pool 1 01-Nov-17 01-Nov-17
RAB-22-0640 022 - Plumbing and filtration systems 18 08-Nov-17 28-Nov-17
RAB-22-0630 022 - Metalworks and Railings 4 29-Nov-17 02-Dec-17
RAB-22-0700 022 - Snagging and Remedials - Dog Pool 6 04-Dec-17 09-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-22-8095 022 - Construct Permanent Drainage and Manholes 45 09-May-17 A 14-Oct-17 A
RAB-22-8125 022 - Utiltites and Common Telecom Ducting 8 03-Jun-17 A 16-Sep-17 A
RAB-22-8115 022 - Install Flushing Water Mains 8 18-Sep-17 A 11-Nov-17
RAB-22-8105 022 - Install Fresh Water Mains 8 18-Sep-17 A 11-Nov-17
RAB-22-8135 022 - Install FS Water main 8 18-Sep-17 A 11-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC22-1000 022 - T&C (HVAC, FS, P&D, OTHERS) 24 07-Nov-17 04-Dec-17

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-120 022 - Registered Energy Assessor Inspection & Certification 6 17-Nov-17 23-Nov-17
RAB-BEE-130 022 - Submit REA Certification to EDMS 1 24-Nov-17
RAB-BEE-140 022 - EDMS Issue of Cert of Compliance Registration (COCR) 24 24-Nov-17 21-Dec-17

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-804 022 - Submit WWO 46 Pt. IV 0 01-Nov-17
RAB-WSD-254 022 - WSD's Processing/Inspection/Meter Connection 24 01-Nov-17 28-Nov-17
RAB-WSD-264 022 - Permanent Water ON/WSD Issue WWO 46 Part V Cert & Wa 0 28-Nov-17

Fire Servives DeparFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-860 022 - Submit Form 501 0 05-Dec-17

Fire Services WaterFire Services Water (FS)Fire Services Water (FS)Fire Services Water (FS)Fire Services Water (FS)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-895 022 - Submit WWO 46 Pt. IV, FS 0 01-Nov-17
RAB-FSD-984 022 - Submit WWO 46 Pt. V, FS 0 29-Nov-17
RAB-FSD-320 022 - Submit Form 501, FS 0 05-Dec-17
RAB-FSD-994 022 - Submit Form 314 0 05-Dec-17
RAB-FSD-330 022 - FSD Inspection Period, FS 14 19-Dec-17 06-Jan-18

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-22-2220 022 - Submit Building 022 As Built Drawings to Engineer 0 01-Nov-17

Building 023 - C&EDBuilding 023 - C&ED Outbound Cargo Examination Building and Examination PlaBuilding 023 - C&ED Outbound Cargo Examination Building and Examination PlatformBuilding 023 - C&ED Outbound Cargo Examination Building and Examination PlatformBuilding 023 - C&ED Outbound Cargo Examination Building and Examination Platform
ExcavationExcavationExcavationExcavationExcavation
Raft Foundations - Raft Foundations - Inspection PlatformRaft Foundations - Inspection PlatformRaft Foundations - Inspection PlatformRaft Foundations - Inspection Platform
Raft Foundations - Raft Foundations - Main BuildingRaft Foundations - Main BuildingRaft Foundations - Main BuildingRaft Foundations - Main Building
StructureStructureStructureStructureStructure
Ground FloorGround FloorGround FloorGround FloorGround Floor
PlantersPlantersPlantersPlantersPlanters
RAB-23-6140 023 - Construct North Planter Box and Ramp 18 01-Sep-17 A 23-Sep-17 A
RAB-23-6230 023 - Construct South Planter Box and Ramp 18 01-Nov-17 21-Nov-17

Supporting Walls aSupporting Walls and Columns to +12.85mPDSupporting Walls and Columns to +12.85mPDSupporting Walls and Columns to +12.85mPDSupporting Walls and Columns to +12.85mPD
First FloorFirst FloorFirst FloorFirst FloorFirst Floor
Cure and StripCure and StripCure and StripCure and StripCure and Strip

Supporting Walls aSupporting Walls and Columns to +17.1mPDSupporting Walls and Columns to +17.1mPDSupporting Walls and Columns to +17.1mPDSupporting Walls and Columns to +17.1mPD
RoofRoofRoofRoofRoof
Cure and StripCure and StripCure and StripCure and StripCure and Strip

Supporting Walls aSupporting Walls and Columns to +19.1mPDSupporting Walls and Columns to +19.1mPDSupporting Walls and Columns to +19.1mPDSupporting Walls and Columns to +19.1mPD
Lift DoghouseLift DoghouseLift DoghouseLift DoghouseLift Doghouse
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
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01-Nov-17 3-Month Rolling Programme Statused 01 N... SGJ



Activity ID Activity Name Original
Duration

Start Finish

Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Ground FloorGround FloorGround FloorGround FloorGround Floor
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-23-5860 023 - MEP 2nd Fix, G/F 37 16-May-17 A 27-Sep-17 A
RAB-23-5610 023 - Frame for Wall Panel & Cladding + Louver, G/F 10 14-Aug-17 A 04-Nov-17
RAB-23-5670 023 - Access to C3, C6 & C7 For Equip. Installation***, G/F 0 01-Nov-17
RAB-23-5790 023 - ABWF and MEP works to Degree 2 for others (KD3B) G/F 0 07-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-23-5930 023 - Wall Finish - Paint & Tile, G/F 50 19-Jun-17 A 11-Nov-17
RAB-23-6220 023 - Floor Finish Other Than Carpet, G/F 45 24-Jun-17 A 11-Nov-17
RAB-23-5760 023 - Ceiling Frame, G/F 18 17-Jul-17 A 10-Nov-17
RAB-23-6380 023 - MEP Final Fix, G/F 18 04-Aug-17 A 13-Nov-17
RAB-23-5660 023 -  Door Frame/Panel & Ironmongery, G/F 18 21-Aug-17 A 15-Nov-17
RAB-23-6080 023 - Glazing, G/F 10 11-Sep-17 A 10-Nov-17
RAB-23-6410 023 - Ceiling Plaster Board, G/F 18 08-Nov-17 28-Nov-17
RAB-23-6180 023 - Floor Carpet Finish, G/F 15 17-Nov-17 04-Dec-17
RAB-23-6190 023 - Access to End Users, KD3C' - C3, C6 & C7 0 22-Nov-17

First FloorFirst FloorFirst FloorFirst FloorFirst Floor
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-23-8065 023 - Plastering & Undercoat, 1/F 55 12-Apr-17 A 09-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-23-8125 023 - MEP 2nd Fix, 1/F 32 24-May-17 A 04-Nov-17
RAB-23-8085 023 - Frame for Wall Panel & Cladding + Louver, 1/F 6 03-Nov-17 09-Nov-17
RAB-23-8235 023 - Power On 0 04-Nov-17
RAB-23-8115 023 - Access for C3 for Equip. Instln***, 1/F, KD3D Target to Achieve 0 10-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-23-8175 023 - Wall Finish - Paint & Tile, 1/F 55 07-Aug-17 A 17-Nov-17
RAB-23-8105 023 - Ceiling Frame, 1/F 18 14-Aug-17 A 16-Nov-17
RAB-23-8165 023 - MEP Final Fix, 1/F 19 14-Aug-17 A 14-Nov-17
RAB-23-8205 023 - Floor Finish Other Than Carpet, 1/F 45 22-Aug-17 A 21-Nov-17
RAB-23-8145 023 - Glazing, 1/F 10 11-Sep-17 A 13-Nov-17
RAB-23-8185 023 - Ceiling Plaster Board, 1/F 18 11-Nov-17 01-Dec-17
RAB-23-8195 023 - Floor Carpet Finish, 1/F 12 11-Nov-17 24-Nov-17
RAB-23-8155 023 - Door Panel/Ironmongery & Glass Baluster, 1/F 18 15-Nov-17 05-Dec-17
RAB-23-8265 023 - MEP Balance of Works 47 15-Nov-17 11-Jan-18
RAB-23-5970 023 - ABWF and MEP works to Degree 3 (KD3E) 0 30-Nov-17
RAB-23-2290 023 - Snag Listing & Remedial Works - Building Internal 18 02-Dec-17 22-Dec-17
RAB-23-6040 023 - End Users and MOM Handover Inspection 0 05-Dec-17
RAB-23-8225 023 - Handover Rooms Ready to End Users***, KD3C Target to Ach 0 05-Dec-17
RAB-23-8255 023 - ABWF and MEP works to Degree 3 - Remaining Area- 1/F 0 05-Dec-17

Roof Level Dog HoRoof Level Dog HouseRoof Level Dog HouseRoof Level Dog HouseRoof Level Dog House
RAB-23-6280 023 - ABWF and MEP works to Degree 2 R/F 24 21-Aug-17 A 04-Nov-17
RAB-23-6340 023 - ABWF and MEP works to Degree 3 R/F 24 04-Sep-17 A 11-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-23-5650 023 - External Painting 24 12-Aug-17 A 04-Nov-17
RAB-23-5990 023 - Dismantle Scaffolding 8 18-Sep-17 A 14-Oct-17 A

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-23-5740 023 - Prepare Sub Grade 18 06-Nov-17 25-Nov-17
RAB-23-5820 023 - Laying Geo Textile 18 13-Nov-17 02-Dec-17
RAB-23-5910 023 - Lay Granular Sub-Base 18 20-Nov-17 09-Dec-17
RAB-23-5940 023 - Laying Course 18 27-Nov-17 16-Dec-17
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Remaining Level of Effort
Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish

RAB-23-6050 023 - Concrete Block Paving 18 04-Dec-17 23-Dec-17
RAB-23-6160 023 - Make good external surfaces 12 20-Dec-17 05-Jan-18

Curtain WallCurtain WallCurtain WallCurtain WallCurtain Wall
EastEastEastEastEast
RAB-23-6810 023 - Install Primary Steelwork for Curtain Wall  (Bracket Support) - E 6 12-Oct-17 A 07-Nov-17
RAB-23-6820 023 - Install Secondary Steelwork for Curtain Wall (Mullion, etc) - E 6 08-Nov-17 14-Nov-17
RAB-23-6830 023 - Glazing to Window Wall - E 6 15-Nov-17 21-Nov-17

WestWestWestWestWest
RAB-23-6840 023 - Install Primary Steelwork for Window Wall   (Bracket Support) - 6 12-Oct-17 A 07-Nov-17
RAB-23-6850 023 - Install Secondary Steelwork for Window Wall (Mullion, etc) - W 6 08-Nov-17 14-Nov-17
RAB-23-6860 023 - Glazing to Window Wall - W 6 22-Nov-17 28-Nov-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-23-5620 023 - Top Screed 8 26-Aug-17 A 16-Sep-17 A
RAB-23-5640 023 - Roof Tiling 12 28-Aug-17 A 04-Nov-17
RAB-23-5920 023 - Install Railing 6 02-Oct-17 A 11-Nov-17

Green RoofGreen RoofGreen RoofGreen RoofGreen Roof
RAB-23-5720 023 - Install green Roof Irrigation Systems 24 25-Sep-17 A 18-Nov-17
RAB-23-5900 023 - Complete Green Roofing Works 36 13-Nov-17 23-Dec-17*

Specialist InstallatiSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-23-6270 023 - Install Lift (1 nos) 36 01-Aug-17 A 02-Oct-17 A
RAB-23-7310 023 - Install Glazed Entrace Canopy (Sky Light)) 24 19-Sep-17 A 14-Oct-17 A
RAB-23-6010 023 - Installation of Roller Shutter Header Boxes (x 3) 18 16-Oct-17 A 11-Nov-17
RAB-23-6250 023 - Installation of Roller Shutter Curtain (x3) 18 06-Nov-17 25-Nov-17

PV InstallationPV InstallationPV InstallationPV InstallationPV Installation
RAB-23-6350 023 - Install Supporting Frame and PV panel 18 23-Oct-17 A 18-Nov-17
RAB-23-6360 023 - Cable containment and grid cable wiring 15 13-Nov-17 29-Nov-17
RAB-23-6390 023 - Sub-array junction box installation & Connection 6 30-Nov-17 06-Dec-17
RAB-23-6400 023 - DC cable wiring from PV panel to EL room 6 07-Dec-17 13-Dec-17

Steel CanopySteel CanopySteel CanopySteel CanopySteel Canopy
RAB-23-6240 023 - Install Secondary Steelwork 32 18-Jul-17 A 16-Sep-17 A
RAB-23-6290 023 - Install Metal Cladding Panels 21 18-Sep-17 A 07-Oct-17 A
RAB-23-6310 023 - Install Misc Metalworks 22 01-Nov-17 25-Nov-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-23-7975 023 - Construct Permanent Drainage, Manholes & Draw Pits 71 19-Jun-17 A 21-Nov-17
RAB-23-7985 023 - Utiltites and Common Telecom Ducting 18 26-Jun-17 A 18-Nov-17
RAB-23-7995 023 - Install Flushing Water Mains 18 18-Sep-17 A 21-Nov-17
RAB-23-8005 023 - Install Fresh Water Mains 18 18-Sep-17 A 21-Nov-17
RAB-23-8015 023 - Install FS Water Mains 18 18-Sep-17 A 21-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC23-1000 023 - T&C (HVAC, FS, P&D, OTHERS) 26 01-Nov-17 30-Nov-17
RAB-TC23-1010 023 - T&C (Lift) 21 01-Nov-17 24-Nov-17
RAB-TC23-1015 023 - PV Self-test with Engineer 12 14-Dec-17 29-Dec-17
RAB-TC23-1020 023 - PV On-Grid inspection with CLP 12 30-Dec-17 13-Jan-18

Statutory SubmissioStatutory Submissions & Approvals (Day 610 Completion)Statutory Submissions & Approvals (Day 610 Completion)Statutory Submissions & Approvals (Day 610 Completion)Statutory Submissions & Approvals (Day 610 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-150 023 - Registered Energy Assessor Inspection & Certification 6 17-Nov-17 23-Nov-17
RAB-BEE-160 023 - Submit REA Certification to EDMS 0 24-Nov-17
RAB-BEE-170 023 - EDMS Issue of Cert of Compliance Registration (COCR) 24 24-Nov-17 21-Dec-17

EMSD - Building 02EMSD - Building 023 Lift InspectionEMSD - Building 023 Lift InspectionEMSD - Building 023 Lift InspectionEMSD - Building 023 Lift Inspection
RAB-FSD-180 023 - Submit EMSD Form 5 (Completion of Lift Installation) 0 01-Nov-17
RAB-FSD-190 023 - EMSD Lift Inspection 24 01-Nov-17 28-Nov-17
RAB-FSD-106 023 - EMSD Lift Certificate Issued - Building 023 0 28-Nov-17

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
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Activity ID Activity Name Original
Duration

Start Finish

CompletionCompletionCompletionCompletionCompletion
RAB-WSD-774 023 - Submit WWO 46 Pt. IV for Building 023 0 17-Nov-17
RAB-WSD-107 023 - WSD Inspection/Meter Connection 24 17-Nov-17 14-Dec-17
RAB-WSD-109 023 - Permanent Water ON/WSD Issue WWO 46 Part V - Water Ce 0 14-Dec-17

Fire Servives DeparFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-900 023 - Submit Form 501 0 01-Nov-17

Fire Services DeparFire Services Department (FSD)Fire Services Department (FSD)Fire Services Department (FSD)Fire Services Department (FSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-108 023 - Submit WWO 46 Pt. IV for Building 023 0 01-Nov-17
RAB-FSD-112 023 -Issue WWO 46 Part V 0 17-Nov-17
RAB-FSD-122 023 - Submit Form 501 0 01-Dec-17
RAB-FSD-138 023 - Submit Form 314 0 01-Dec-17
RAB-FSD-110 023 - FSD Inspection Period For Building 023 14 15-Dec-17 03-Jan-18

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-23-2250 023 - Submit Building 023 As Built Drawings to Engineer 0 08-Dec-17

Building 025 - InbouBuilding 025 - Inbound Private Car AnnexureBuilding 025 - Inbound Private Car AnnexureBuilding 025 - Inbound Private Car AnnexureBuilding 025 - Inbound Private Car Annexure
ExcavationExcavationExcavationExcavationExcavation
Raft FoundationsRaft FoundationsRaft FoundationsRaft FoundationsRaft Foundations
StructureStructureStructureStructureStructure
Walls & ColumnsWalls & ColumnsWalls & ColumnsWalls & ColumnsWalls & Columns
Roof SlabRoof SlabRoof SlabRoof SlabRoof Slab
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&M INTERNABWF/E&M INTERNAL FINISHESABWF/E&M INTERNAL FINISHESABWF/E&M INTERNAL FINISHESABWF/E&M INTERNAL FINISHES
INTERNAL FINISHIINTERNAL FINISHING WORKSINTERNAL FINISHING WORKSINTERNAL FINISHING WORKSINTERNAL FINISHING WORKS
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-25-7430 025 - MEP 2nd Fix 45 15-Apr-17 A 16-Sep-17 A
RAB-25-7570 025 - Raised Floor Pedestal 24 31-Jul-17 A 23-Sep-17 A
RAB-25-7450 025 - Frame for Doors/Windows, Wall Panel & Cladding 12 30-Aug-17 A 11-Nov-17
RAB-25-7350 025 - Power On Available 0 01-Nov-17
RAB-25-7560 025 - Access C3, C6 & C7 Equip. Installation*** 0 01-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-25-7470 025 - Ceiling Painting & Ceiling Sub-Frame 35 29-Apr-17 A 04-Nov-17
RAB-25-7620 025 - Ceiling Panel 24 20-May-17 A 11-Nov-17
RAB-25-7600 025 - Wall Paint Finish Coat 28 06-Jun-17 A 04-Nov-17
RAB-25-7610 025 - Wall Tiling 24 15-Jun-17 A 02-Oct-17 A
RAB-25-7480 025 - Floor Tiling 35 19-Jun-17 A 02-Oct-17 A
RAB-25-7460 025 - MEP Final Fix 56 08-Aug-17 A 18-Nov-17
RAB-25-7440 025 -  Door Frame/Wall Panel 12 10-Aug-17 A 17-Nov-17
RAB-25-7580 025 - Floor Painting 12 19-Aug-17 A 23-Nov-17
RAB-25-7590 025 - Floor Carpet 6 11-Sep-17 A 15-Nov-17
RAB-25-7510 025 - Plaster Board 35 14-Sep-17 A 22-Sep-17 A
RAB-25-7520 025 - Glazing 12 09-Oct-17 A 18-Nov-17
RAB-25-7370 025 - Snagging and Remedials 18 13-Nov-17 02-Dec-17
RAB-25-7375 KD6C - Projected achievement of Stage 6C of the Works 0 15-Nov-17
RAB-25-7550 025 - MEP Balance of Works 73 20-Nov-17 15-Feb-18
RAB-KD6C10 025 - End Users and MoM handover inspection 0 24-Nov-17
RAB-25-7630 025 - Early Handover Rooms Ready to End Users***, Target to Achie 0 24-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-25-0360 025 - Install External Louvers /Windows/Doors 18 05-Aug-17 A 07-Nov-17
RAB-25-0580 025 - Make good external surfaces 18 08-Nov-17 28-Nov-17

At GradeAt GradeAt GradeAt GradeAt Grade
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Activity ID Activity Name Original
Duration

Start Finish

RAB-25-6400 025 - Prepare Sub Grade 24 22-Nov-17 19-Dec-17
RAB-25-6390 025 - Laying Geo Textile 24 06-Dec-17 05-Jan-18
RAB-25-6410 025 - Lay Granular Sub-Base 24 20-Dec-17 19-Jan-18

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-25-0540 025 - Install Cat Ladders and Roof Hatch 6 07-Aug-17 A 07-Nov-17
RAB-25-0550 025 - Install Railing (222m) 12 08-Nov-17 21-Nov-17

Green RoofGreen RoofGreen RoofGreen RoofGreen Roof
RAB-25-0700 025 - Install Green Roof Irrigation Systems 24 18-Sep-17 A 18-Nov-17
RAB-25-0710 025 - Complete Green Roof Works 36 20-Nov-17 03-Jan-18

Specialist InstallatiSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-25-620 025 -  Construct Health Department Screening Station x 1 24 12-Oct-17 A 18-Nov-17
RAB-25-610 025 -  Construct Immigration Counters x 3 24 23-Oct-17 A 25-Nov-17

Glazed CanopyGlazed CanopyGlazed CanopyGlazed CanopyGlazed Canopy
RAB-25-0520 025 - Install Glazed Panels 12 01-Nov-17 14-Nov-17

IMMD KioskIMMD KioskIMMD KioskIMMD KioskIMMD Kiosk
RAB-25-0380 025 - Internal ABWF and MEP of IMMD Kiosk 24 22-Aug-17 A 08-Nov-17
RAB-25-0350 025 - External Finishes to IMMD Kiosk 24 16-Oct-17 A 11-Nov-17
RAB-25-0430 025 - Erect Kiosk Canopy @ +10.17mPD 24 06-Nov-17 02-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-25-7250 025 - Construct Permanent Drainage, Manholes & Draw Pits 42 12-Dec-16 A 07-Nov-17
RAB-25-7270 025 - Install Flushing Water Mains 12 18-Sep-17 A 21-Nov-17
RAB-25-7280 025 - Install Fresh Water Mains 12 18-Sep-17 A 21-Nov-17
RAB-25-7290 025 - Install FS Water Main 12 18-Sep-17 A 21-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC25-1000 025 - T&C (HVAC, FS, P&D, OTHERS) 26 15-Nov-17 14-Dec-17

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-180 025 - Registered Energy Assessor Inspection & Certification 6 17-Nov-17 23-Nov-17
RAB-BEE-190 025 - Submit REA Certification to EDMS 1 24-Nov-17
RAB-BEE-200 025 - EDMS Issue of Cert of Compliance Registration (COCR) 24 24-Nov-17 21-Dec-17

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-744 025 - Submit WWO 46 Pt. IV 0 01-Dec-17
RAB-WSD-374 025 - WSD Inspection/Meter Connection 24 01-Dec-17 30-Dec-17
RAB-WSD-384 025 - WSD Issue Water Certificate WWO 46 Part V 0 30-Dec-17

Fire Servives DeparFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-940 025 - Submit Form 501, VAC 0 15-Dec-17

Fire Service Water (Fire Service Water (FS)Fire Service Water (FS)Fire Service Water (FS)Fire Service Water (FS)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-350 025 - Submit WWO 46 Pt. IV, FS 0 01-Dec-17
RAB-FSD-570 025 - Submit WWO 46 Pt. V, FS 0 09-Dec-17
RAB-FSD-730 025 - Submit Form 501, FS 0 15-Dec-17
RAB-FSD-790 025 - Submit Form 314, FS 0 15-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
Building 032 - OutboBuilding 032 - Outbound Private Car AnnexureBuilding 032 - Outbound Private Car AnnexureBuilding 032 - Outbound Private Car AnnexureBuilding 032 - Outbound Private Car Annexure
ExcavationExcavationExcavationExcavationExcavation
Raft FoundationsRaft FoundationsRaft FoundationsRaft FoundationsRaft Foundations
StructureStructureStructureStructureStructure
Walls & ColumnsWalls & ColumnsWalls & ColumnsWalls & ColumnsWalls & Columns
Roof SlabRoof SlabRoof SlabRoof SlabRoof Slab
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
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Activity ID Activity Name Original
Duration

Start Finish

Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-32-0700 032 - Floor Screed 45 24-Apr-17 A 07-Oct-17 A
RAB-32-0510 032 - MEP 1st Fix 45 27-Apr-17 A 23-Sep-17 A

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-32-0560 032 - MEP 2nd Fix 48 08-May-17 A 09-Nov-17
RAB-32-0760 032 - Door & Windor Frame + Louver 24 05-Aug-17 A 04-Nov-17
RAB-32-0660 032 - Power On 0 09-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-32-0830 032 - Wall Painting 28 03-Jun-17 A 07-Nov-17
RAB-32-0750 032 - Ceiling Frame & Ceiling Paint 40 22-Jul-17 A 23-Sep-17 A
RAB-32-0745 032 - Raised Floor 7 29-Jul-17 A 07-Nov-17
RAB-32-0880 032 - Wall Tiling 24 12-Aug-17 A 07-Oct-17 A
RAB-32-0870 032 - Ceiling Panel 24 14-Aug-17 A 18-Nov-17
RAB-32-0860 032 - Floor Painting & Remaining Floor Tiling 18 15-Aug-17 A 21-Nov-17
RAB-32-0590 032 - MEP Final Fix 50 28-Aug-17 A 01-Dec-17
RAB-32-0800 032 - Door Panel & Ironmongery 18 04-Sep-17 A 02-Dec-17
RAB-32-0790 032 - Glazing 12 25-Sep-17 A 21-Nov-17
RAB-32-0850 032 - Early Handover Rooms Ready to End  Users*** 0 01-Nov-17
RAB-32-0670 032 - End Users and MoM handover inspection 0 02-Dec-17
RAB-32-0680 32 - Snagging and Remedials 18 02-Dec-17 22-Dec-17
RAB-32-0740 032 - MEP Balance of Work 54 02-Dec-17 06-Feb-18
RAB-KD7C10 KD7C - Projected achievement of Stage 7C of the Works 0 02-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-32-0540 032 - Install Cat Ladders and Roof Hatch 12 15-Jul-17 A 11-Nov-17
RAB-32-0550 032 - Install Railing 10 01-Nov-17 11-Nov-17

Green RoofGreen RoofGreen RoofGreen RoofGreen Roof
RAB-32-0620 032 - Install Green Roof Irrigation Systems 18 14-Oct-17 A 21-Nov-17
RAB-32-0650 032 - Complete Green Roof Works 18 13-Nov-17 02-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-32-0360 032 - Install External Louvers /Windows/Doors 18 12-Aug-17 A 04-Nov-17
RAB-32-0570 032 - Dismantle Scaffolding 8 11-Sep-17 A 16-Sep-17 A
RAB-32-0580 032 - Make good external surfaces 12 01-Nov-17 14-Nov-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-32-6460 032 - Prepare Sub Grade 24 01-Nov-17 28-Nov-17
RAB-32-6450 032 - Laying Geo Textile 24 15-Nov-17 12-Dec-17
RAB-32-6470 032 - Lay Granular Sub-Base 24 29-Nov-17 28-Dec-17
RAB-32-6480 032 - Laying Course 24 13-Dec-17 12-Jan-18
RAB-32-6440 032 - Concrete Block Paving 24 29-Dec-17 26-Jan-18

Specialist InstallatiSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-32-630 032 -  Construct Immigration Counters x 3 24 01-Nov-17 28-Nov-17
RAB-32-640 032 -  Construct Health Department Screening Station X 1 24 10-Nov-17 07-Dec-17

IMMD KioskIMMD KioskIMMD KioskIMMD KioskIMMD Kiosk
RAB-32-0380 032 - Internal ABWF and MEP of IMMD Kiosk 24 23-Aug-17 A 11-Nov-17
RAB-32-0350 032 - External Finishes to IMMD Kiosk 24 01-Nov-17 28-Nov-17
RAB-32-0430 032 - Erect Kiosk Canopy @ +10.17mPD 24 29-Nov-17 28-Dec-17

Glazed CanopyGlazed CanopyGlazed CanopyGlazed CanopyGlazed Canopy
RAB-32-0520 032 - Install Glazed Panels 12 29-Dec-17 12-Jan-18

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-32-7290 032 - Construct Permanent Drainage and Manholes (Approx 150m) 60 01-Apr-17 A 02-Nov-17
RAB-32-7300 032 - Utiltites and Common Telecom Ducting 6 07-Aug-17 A 11-Nov-17
RAB-32-7310 032 - Install Flushing Water Mains 12 25-Sep-17 A 28-Nov-17
RAB-32-7320 032 - Install Fresh Water Mains 12 25-Sep-17 A 28-Nov-17
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RAB-32-7330 032 - Install FS Water Main 12 25-Sep-17 A 28-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC32-1000 032 - T&C (HVAC, FS, P&D, OTHERS) 26 30-Nov-17 02-Jan-18

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-210 032 - Registered Energy Assessor Inspection & Certification 6 23-Dec-17 02-Jan-18

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion

Fire Servives DeparFire Servives Department (HVAC)Fire Servives Department (HVAC)Fire Servives Department (HVAC)Fire Servives Department (HVAC)
RAB-FSD-960 032 - Submit Form 314, HVAC 0 01-Nov-17

Fire Water Service (Fire Water Service (FS)Fire Water Service (FS)Fire Water Service (FS)Fire Water Service (FS)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-380 032 - Submit WWO 46 Pt. IV, FS 0 05-Dec-17
RAB-FSD-610 032 - Submit WWO 46 Pt. V, FS 0 22-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-32-7250 032 - Submit Building 032 As Built Drawings to Engineer 0 05-Dec-17

Building 044 - E&M Building 044 - E&M Maintenance BuildingBuilding 044 - E&M Maintenance BuildingBuilding 044 - E&M Maintenance BuildingBuilding 044 - E&M Maintenance Building
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
Walls & ColumnsWalls & ColumnsWalls & ColumnsWalls & ColumnsWalls & Columns
Ground to First FlGround to First FloorGround to First FloorGround to First FloorGround to First Floor

First FloorFirst FloorFirst FloorFirst FloorFirst Floor
Cure and StripCure and StripCure and StripCure and StripCure and Strip

First Floor to SecoFirst Floor to Second FloorFirst Floor to Second FloorFirst Floor to Second FloorFirst Floor to Second Floor
Second FloorSecond FloorSecond FloorSecond FloorSecond Floor
Cure and StripCure and StripCure and StripCure and StripCure and Strip
Second Floor to RSecond Floor to RoofSecond Floor to RoofSecond Floor to RoofSecond Floor to Roof

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Ground FloorGround FloorGround FloorGround FloorGround Floor
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-44-9175 044 - MEP 2nd Fix - G/F 18 10-Jun-17 A 04-Nov-17
RAB-44-0760 044 - Door & Windor Frame + Louver - G/F 12 04-Sep-17 A 07-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-44-9285 044 - Wall Finish, Paint & Tile - G/F 24 10-Jun-17 A 06-Nov-17
RAB-44-9255 044 - Ceiling Paint - G/F 8 12-Jun-17 A 08-Nov-17
RAB-44-9185 044 - MEP Final Fix - G/F 8 01-Sep-17 A 13-Nov-17
RAB-44-9265 044 - Floor Tilie Finish - G/F 14 04-Sep-17 A 07-Nov-17
RAB-44-9235 044 - Ceiling Panel Frame - G/F 24 18-Sep-17 A 16-Nov-17
RAB-44-9245 044 - Ceiling Plaster Board Frame 6 03-Nov-17 09-Nov-17
RAB-44-9295 044 -  Door Panel & Ironmongery - G/F 14 04-Nov-17 20-Nov-17
RAB-44-9355 044 - Floor Paint Finish - G/F 6 09-Nov-17 15-Nov-17
RAB-44-9395 044 - Ceiling Plaster Board 6 10-Nov-17 16-Nov-17
RAB-44-9345 044 - Ceiling Panel - G/F 12 13-Nov-17 25-Nov-17
RAB-44-9275 044 - Glazing - G/F 8 17-Nov-17 25-Nov-17

First FloorFirst FloorFirst FloorFirst FloorFirst Floor
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-44-9335 044 - Plastering & Undercoat - 1/F 12 12-Jun-17 A 16-Sep-17 A

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-44-9365 044 - MEP 2nd Fix - 1/F 24 04-Aug-17 A 18-Nov-17
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RAB-44-9455 044 - Door & Windor Frame + Louver - 1/F 12 04-Sep-17 A 14-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-44-9555 044 - Wall Finish, Paint & Tile - 1/F 28 11-Jul-17 A 11-Nov-17
RAB-44-9465 044 - Ceiling Paint Finish - 1/F 8 14-Aug-17 A 11-Nov-17
RAB-44-9565 044 - Floor Tile Finish - 1/F 14 04-Sep-17 A 18-Nov-17
RAB-44-9375 044 - MEP Final Fix - 1/F 8 11-Sep-17 A 28-Nov-17
RAB-44-9385 044 - Ceiling Panel Frame - 1/F 24 01-Nov-17 28-Nov-17
RAB-44-9505 044 -  Door Panel & Ironmongery - 1/F 14 10-Nov-17 25-Nov-17
RAB-44-9475 044 - Floor Paint Finish - 1/F 6 13-Nov-17 18-Nov-17
RAB-44-9695 044 - Ceiling Plaster Board Frame 6 13-Nov-17 18-Nov-17
RAB-44-9705 044 - Ceiling Plaster Board 6 14-Nov-17 20-Nov-17
RAB-44-9495 044 - Ceiling Panel - 1/F 12 20-Nov-17 02-Dec-17
RAB-44-9485 044 - Glazing - 1/F 8 21-Nov-17 29-Nov-17

Second FloorSecond FloorSecond FloorSecond FloorSecond Floor
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-44-9515 044 - MEP 1st Fix - 2/F 9 27-Jul-17 A 04-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-44-9575 044 - MEP 2nd Fix - 2/F 18 02-Aug-17 A 20-Nov-17
RAB-44-9665 044 - Door & Windor Frame + Louver - 2/F 12 25-Sep-17 A 20-Nov-17
RAB-44-9605 044 - Power On - 2/F 0 21-Nov-17
RAB-44-0610 KD8B - Projected achievement of Stage 8B of the Works - 2/F 0 21-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-44-9635 044 - Ceiling Paint Finish - 2/F 8 04-Sep-17 A 18-Nov-17
RAB-44-9595 044 - Wall Finish, Paint & Tile - 2/F 8 11-Sep-17 A 15-Nov-17
RAB-44-9725 044 - Ceiling Plaster Board Frame - 2/F 6 16-Nov-17 22-Nov-17
RAB-44-9585 044 - MEP Final Fix - 2/F 16 20-Nov-17 07-Dec-17
RAB-44-9715 044 -  Door Panel & Ironmongery - 2/F 8 23-Nov-17 01-Dec-17
RAB-44-9735 044 - Ceiling Plaster Board 6 23-Nov-17 29-Nov-17
RAB-44-9675 044 - Glazing - 2/F 8 24-Nov-17 02-Dec-17
RAB-44-9685 044 - Floor Tile Finish & Floor Finish to Early handover Rooms - 2/F 8 02-Dec-17 11-Dec-17
RAB-44-9645 044 - Ceiling Panel Frame - 2/F 8 06-Dec-17 14-Dec-17
RAB-44-9795 044 - MEP Balance of Works 35 08-Dec-17 20-Jan-18
RAB-44-9745 044 - Ceiling Panel - 2/F 8 13-Dec-17 21-Dec-17
RAB-44-9625 044 - Snagging and Remedials 12 15-Dec-17 30-Dec-17
RAB-44-9655 044 - Floor Finish Other Than  Early Handover at 1/F 6 18-Dec-17 23-Dec-17
RAB-44-9615 044 - End Users and MoM handover inspection 0 23-Dec-17
RAB-KD8C20 KD8C - Projected achievement of Stage 8C of the Works, 044 0 23-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-44-0520 044 - Install Roof Tiles - (242m²) 10 25-Sep-17 A 02-Oct-17 A
RAB-44-0550 044 - Install Cat Ladder and Roof Hatch 6 25-Sep-17 A 07-Nov-17
RAB-44-0540 044 - Install Railing 6 01-Nov-17 07-Nov-17

Green RoofGreen RoofGreen RoofGreen RoofGreen Roof
RAB-44-0350 044 - Leveling screed - (242m²) 6 18-Sep-17 A 23-Sep-17 A
RAB-44-0360 044 - Waterproof membrane - (242m²) 6 25-Sep-17 A 07-Oct-17 A
RAB-44-0390 044 - Top Screed - (242m²) 6 09-Oct-17 A 14-Oct-17 A
RAB-44-0400 044 - Install Green Roof Irrigation Systems 24 01-Nov-17 28-Nov-17
RAB-44-0500 044 - Complete Green Roofing Works 24 08-Nov-17 05-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-44-0490 044 - External Tiling 10 04-Sep-17 A 04-Nov-17
RAB-44-0530 044 - External Painting 18 11-Sep-17 A 09-Oct-17 A
RAB-44-0430 044 - Install External Louvers /Windows/Doors 18 25-Sep-17 A 18-Nov-17
RAB-44-0570 044 - Dismantle Scaffolding 8 16-Oct-17 A 25-Oct-17 A
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RAB-44-0590 044 - Make good external surfaces 12 11-Dec-17 23-Dec-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-44-6520 044 - Prepare Sub Grade 12 01-Nov-17 14-Nov-17
RAB-44-6510 044 - Laying Geo Textile 12 15-Nov-17 28-Nov-17
RAB-44-6530 044 - Lay Granular Sub-Base 12 22-Nov-17 05-Dec-17
RAB-44-6540 044 - Laying Course 12 29-Nov-17 12-Dec-17
RAB-44-6500 044 - Concrete Block Paving 12 06-Dec-17 19-Dec-17
RAB-44-0630 044 - Snagging and Remedials 12 20-Dec-17 05-Jan-18

Specialist InstallatiSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-44-0600 044 - Install Lift (1 nos) 38 21-Aug-17 A 21-Oct-17 A
RAB-44-1100 044 - Installation of Roller Shutter Header Box 6 01-Nov-17 07-Nov-17
RAB-44-2250 044 - Small Glass Canopy North Elevation 5 01-Nov-17 06-Nov-17
RAB-44-1090 044 - Installation of Roller Shutter Steel Curtain 12 08-Nov-17 21-Nov-17

Curtain WallCurtain WallCurtain WallCurtain WallCurtain Wall
EastEastEastEastEast
RAB-44-6870 044 - Complete Formwork Stripping to Roof Level 0 01-Nov-17
RAB-44-6880 044 - Install Primary Steelwork for Window Wall - East 6 06-Nov-17 11-Nov-17
RAB-44-6890 044 - Install Secondary Steelwork for Window Wall - East 6 13-Nov-17 18-Nov-17
RAB-44-6900 044 - Glazing to Window Wall - East 6 20-Nov-17 25-Nov-17

WestWestWestWestWest
RAB-44-6920 044 - Install Primary Steelwork for Window Wall - West 6 27-Nov-17 02-Dec-17
RAB-44-6930 044 - Install Secondary Steelwork for Window Wall - West 6 04-Dec-17 09-Dec-17
RAB-44-6940 044 - Glazing to Window Wall - West 6 11-Dec-17 16-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-44-7895 044 - Construct Permanent Drainage and Manholes (Approx 100m) 30 10-Aug-17 A 15-Nov-17
RAB-44-7905 044 - Utiltites and Common Telecom Ducting 12 18-Sep-17 A 11-Nov-17
RAB-44-7915 044 - Install Flushing Water Mains 12 25-Sep-17 A 18-Nov-17
RAB-44-7925 044 - Install Fresh Water Mains 12 25-Sep-17 A 18-Nov-17
RAB-44-7935 044 - Install FS Water Main 12 25-Sep-17 A 18-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC44-1010 044 - T&C, Lift 21 01-Nov-17 24-Nov-17
RAB-TC44-1000 044 - T&C (HVAC, FS, P&D, OTHERS) 18 01-Dec-17 21-Dec-17

Statutory SubmissioStatutory Submissions & ApprovalsStatutory Submissions & ApprovalsStatutory Submissions & ApprovalsStatutory Submissions & Approvals
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-240 044 - Registered Energy Assessor Inspection & Certification 6 24-Nov-17 30-Nov-17
RAB-BEE-250 044 - Submit REA Certification to EDMS 0 30-Nov-17
RAB-BEE-260 044 - EDMS Issue of Cert of Compliance Registration (COCR) 24 01-Dec-17 30-Dec-17

EMSD - Building 04EMSD - Building 044 Lift InspectionEMSD - Building 044 Lift InspectionEMSD - Building 044 Lift InspectionEMSD - Building 044 Lift Inspection
RAB-FSD-210 044 - Submit EMSD Form 5 (Completion of Lift Installation) 0 24-Nov-17
RAB-FSD-220 044 - EMSD Lift Inspection 24 05-Dec-17 04-Jan-18

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-684 044 - Submit WWO 46 Pt. IV 0 14-Dec-17
RAB-WSD-314 044 WSD Inspection/Meter Connection 24 15-Dec-17 15-Jan-18

Fire Servives DeparFire Servives Department (HVAC)Fire Servives Department (HVAC)Fire Servives Department (HVAC)Fire Servives Department (HVAC)
RAB-FSD-1020 044 - Submit Form 314 to FSD, HVAC 0 06-Nov-17
RAB-FSD-1040 044 - Submit Form 501 to FSD, HVAC 0 22-Dec-17

Fire Water ServicesFire Water Services (FS)Fire Water Services (FS)Fire Water Services (FS)Fire Water Services (FS)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-128 044 - Submit Form 501, FS 0 22-Dec-17
RAB-FSD-126 044 - Submit Form 314 to FSD, FS 0 22-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
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RAB-44-7280 044 - Submit Building 044 As Built Drawings to Engineer 0 06-Nov-17

Building 045 - HighwBuilding 045 - Highways Depot & Administration BuildingBuilding 045 - Highways Depot & Administration BuildingBuilding 045 - Highways Depot & Administration BuildingBuilding 045 - Highways Depot & Administration Building
Raft FoundationRaft FoundationRaft FoundationRaft FoundationRaft Foundation
Diesel Fuel ChambDiesel Fuel ChamberDiesel Fuel ChamberDiesel Fuel ChamberDiesel Fuel Chamber

Structure G/F to R/FStructure G/F to R/FStructure G/F to R/FStructure G/F to R/FStructure G/F to R/F
G/F to 1/F Walls & CG/F to 1/F Walls & ColumnsG/F to 1/F Walls & ColumnsG/F to 1/F Walls & ColumnsG/F to 1/F Walls & Columns
1/F Slab1/F Slab1/F Slab1/F Slab1/F Slab
Cure and StripCure and StripCure and StripCure and StripCure and Strip

1/F to 2/F Walls & C1/F to 2/F Walls & Columns1/F to 2/F Walls & Columns1/F to 2/F Walls & Columns1/F to 2/F Walls & Columns
2/F Slab2/F Slab2/F Slab2/F Slab2/F Slab
Cure and StripCure and StripCure and StripCure and StripCure and Strip

2/f to R/F Walls & C2/f to R/F Walls & Columns2/f to R/F Walls & Columns2/f to R/F Walls & Columns2/f to R/F Walls & Columns
Roof Level SlabRoof Level SlabRoof Level SlabRoof Level SlabRoof Level Slab
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Ground Floor, SouGround Floor, South - G/FGround Floor, South - G/FGround Floor, South - G/FGround Floor, South - G/F
Degree 1,  G/FDegree 1,  G/FDegree 1,  G/FDegree 1,  G/FDegree 1,  G/F
Degree 2,  G/FDegree 2,  G/FDegree 2,  G/FDegree 2,  G/FDegree 2,  G/F
RAB-45-9805 045 - MEP 2nd Fix - G/F 24 29-May-17 A 11-Nov-17
RAB-45-9895 045 - Door & Windor Frame + Louver - G/F 18 01-Nov-17 21-Nov-17
RAB-45-9905 045 - Access for C3 to Install Equipment 0 21-Nov-17
RAB-45-10075 045 - Projeted achievement of Stage 8B  of the Works -  G/F 0 21-Nov-17

Degree 3,  G/FDegree 3,  G/FDegree 3,  G/FDegree 3,  G/FDegree 3,  G/F
RAB-45-9935 045 - Wall Finish, Paint & Tile - G/F 35 05-Jun-17 A 09-Nov-17
RAB-45-9915 045 - Floor Finish (Paint & Tile) - G/F 35 02-Aug-17 A 09-Nov-17
RAB-45-10035 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - G/F 24 25-Sep-17 A 16-Nov-17
RAB-45-9815 045 - MEP Final Fix - G/F 18 16-Oct-17 A 11-Nov-17
RAB-45-9945 045 - Door Panel & Ironmongery - G/F 18 01-Nov-17 21-Nov-17
RAB-45-10055 045 - Ceiling Plaster Board & Ceiling Panel-  G/F 12 03-Nov-17 16-Nov-17
RAB-45-9925 045 - Glazing - G/F 24 08-Nov-17 05-Dec-17

First Floor, 1/FFirst Floor, 1/FFirst Floor, 1/FFirst Floor, 1/FFirst Floor, 1/F
Degree 1, 1/FDegree 1, 1/FDegree 1, 1/FDegree 1, 1/FDegree 1, 1/F
Degree 2, 1/FDegree 2, 1/FDegree 2, 1/FDegree 2, 1/FDegree 2, 1/F
RAB-45-10015 045 - MEP 2nd Fix  - 1/F 24 27-Jun-17 A 22-Nov-17
RAB-45-10105 045 - Door & Windor Frame + Louver  - 1/F 18 03-Nov-17 23-Nov-17
RAB-45-10065 045 - Access to C3 Equipment Instalaltion*** 0 21-Nov-17

Degree 3, 1/FDegree 3, 1/FDegree 3, 1/FDegree 3, 1/FDegree 3, 1/F
RAB-45-10145 045 - Wall Finish, Paint & Tile - 1/F 35 05-Jun-17 A 14-Nov-17
RAB-45-10125 045 - Floor Finish (Paint & Tile) - 1/F 35 07-Aug-17 A 14-Nov-17
RAB-45-10205 045 - Ceiling Plaster Board Frame Ceiling Panel Frame- 1/F 24 09-Oct-17 A 20-Nov-17
RAB-45-10025 045 - MEP Final Fix - 1/F 24 28-Oct-17 A 02-Dec-17
RAB-45-10155 045 - Door Panel & Ironmongery - 1/F 18 04-Nov-17 24-Nov-17
RAB-45-10245 045 - Ceiling Plaster Board & Ceiling Panel - 1/F 17 07-Nov-17 25-Nov-17
RAB-45-10285 045 - Glazing - 1/F 28 14-Nov-17 15-Dec-17
RAB-45-10275 045 - Handover to End users*** 0 21-Nov-17

Second Floor, 2/FSecond Floor, 2/FSecond Floor, 2/FSecond Floor, 2/FSecond Floor, 2/F
Degree 1, 2/FDegree 1, 2/FDegree 1, 2/FDegree 1, 2/FDegree 1, 2/F
RAB-45-10195 045 - Plastering & Undercoat - 2/F 14 22-Jul-17 A 09-Nov-17
RAB-45-10185 045 - Screed - 2/F 14 31-Jul-17 A 13-Nov-17
RAB-45-10165 045 - MEP 1st Fix - 2/F 15 12-Aug-17 A 15-Nov-17

Degree 2, 2/FDegree 2, 2/FDegree 2, 2/FDegree 2, 2/FDegree 2, 2/F
RAB-45-10225 045 - MEP 2nd Fix -  2/F 24 19-Aug-17 A 28-Nov-17
RAB-45-10315 045 - Door & Windor Frame + Louver -  2/F 12 14-Nov-17 27-Nov-17
RAB-45-10295 045 - Access for C3 Equip. Installation, 2/F*** 0 22-Nov-17
RAB-45-0950 KD8B - Projected achievement of Stage 8B of the Works -  2/F, 045 0 27-Nov-17
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RAB-45-10255 045 - Power On -  2/F 0 29-Nov-17

Degree 3, 2/FDegree 3, 2/FDegree 3, 2/FDegree 3, 2/FDegree 3, 2/F
RAB-45-10355 045 - Wall Finish, Paint & Tile - 2/F 15 22-Jul-17 A 18-Nov-17
RAB-45-10375 045 - Ceiling Plaster Board Frame & Ceiling Panel Frame - 2/F 12 09-Nov-17 22-Nov-17
RAB-45-10335 045 - Floor Finish (Paint & Tile) - 2/F 11 16-Nov-17 28-Nov-17
RAB-45-10235 045 - MEP Final Fix - 2/F 16 20-Nov-17 07-Dec-17
RAB-45-10385 045 - Ceiling Plaster Board & Ceiling Panel - 2/F 12 24-Nov-17 07-Dec-17
RAB-45-10345 045 - Glazing - 2/F 15 02-Dec-17 19-Dec-17
RAB-45-10305 045 - MEP Balance of Works 38 08-Dec-17 24-Jan-18
RAB-45-0980 045 - Snagging and Remedials - 2/F 12 09-Dec-17 22-Dec-17
RAB-45-10365 045 - Door Panel & Ironmongery - 2/F 12 13-Dec-17 28-Dec-17
RAB-45-10265 045 - End Users and MoM handover inspection 0 28-Dec-17
RAB-45-0970 KD8C - Projected achievement of Stage 8C of the Works - 2/F, 045 0 28-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
Bldg. External FinisBldg. External FinishesBldg. External FinishesBldg. External FinishesBldg. External Finishes
FacadeFacadeFacadeFacadeFacade
RAB-45-0710 045 - External Tiling 18 04-Sep-17 A 04-Oct-17 A
RAB-45-0620 045  - Install External Louvers /Windows/Doors 18 11-Sep-17 A 11-Nov-17
RAB-45-0690 045 - External Painting 18 11-Sep-17 A 07-Oct-17 A
RAB-45-0720 045 - Dismantle Scaffolding 8 01-Nov-17 09-Nov-17
RAB-45-0760 045 - Make good external surfaces 15 01-Nov-17 17-Nov-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-45-6580 045 - Prepare Sub Grade 12 01-Nov-17 14-Nov-17
RAB-45-6570 045 - Laying Geo Textile 12 11-Nov-17 24-Nov-17
RAB-45-6590 045 - Lay Granular Sub-Base 12 22-Nov-17 05-Dec-17
RAB-45-6600 045 - Laying Course 12 02-Dec-17 15-Dec-17
RAB-45-6560 045 - Concrete Block Paving 12 13-Dec-17 28-Dec-17

Roof Finishes -Roof Finishes -Roof Finishes -Roof Finishes -Roof Finishes -
RAB-45-0910 045 - Install Roof Tiles 12 22-Sep-17 A 11-Nov-17
RAB-45-0930 045 - Install Cat Ladder and Roof Hatch 6 02-Oct-17 A 18-Nov-17
RAB-45-0880 045 - Top Screed 6 01-Nov-17 07-Nov-17
RAB-45-0920 045 - Install Railing 6 13-Nov-17 18-Nov-17

Green Roof - NothGreen Roof - Noth Side, 2/F LevelGreen Roof - Noth Side, 2/F LevelGreen Roof - Noth Side, 2/F LevelGreen Roof - Noth Side, 2/F Level
RAB-45-0600 045 - Leveling screed 6 23-Sep-17 A 27-Sep-17 A
RAB-45-0650 045 - Waterproof membrane 6 28-Sep-17 A 14-Oct-17 A
RAB-45-0670 045 - Top Screed 6 16-Oct-17 A 19-Oct-17 A
RAB-45-0680 045 - Install green Roof Irrigation Systems 24 01-Nov-17 28-Nov-17
RAB-45-0740 045 - Complete Green Roofing Works 36 08-Nov-17 19-Dec-17

Specialist InstallatioSpecialist InstallationsSpecialist InstallationsSpecialist InstallationsSpecialist Installations
RAB-45-0590 045 - Install Lift (1 nos) 35 07-Aug-17 A 12-Oct-17 A
RAB-45-6000 045 - Small Glass Canopy North Elevation 5 10-Nov-17 15-Nov-17
RAB-45-1125 045 - Install Genset and swtich board G/F 6 13-Nov-17 18-Nov-17

Window WallWindow WallWindow WallWindow WallWindow Wall
EastEastEastEastEast
RAB-45-6960 045 - Install Primary Steelwork for Window Wall 6 10-Nov-17 16-Nov-17
RAB-45-6970 045 - Install Secondary Steelwork for Window Wall 6 17-Nov-17 23-Nov-17
RAB-45-6980 045 - Glazing to Window Wall 6 24-Nov-17 30-Nov-17

WestWestWestWestWest
RAB-45-6990 045 - Install Primary Steelwork for Window Wall 6 01-Dec-17 07-Dec-17
RAB-45-7000 045 - Install Secondary Steelwork for Window Wall 6 08-Dec-17 14-Dec-17
RAB-45-7010 045 - Glazing to Window Wall 6 15-Dec-17 21-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-45-7935 045 - Construct Permanent Drainage and Manholes (Approx 180m) 54 17-Aug-17 A 18-Nov-17
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Activity ID Activity Name Original
Duration

Start Finish

RAB-45-7945 045 - Utiltites and Common Telecom Ducting 18 09-Oct-17 A 24-Nov-17
RAB-45-7955 045 - Install Flushing Water Mains 18 08-Nov-17 28-Nov-17
RAB-45-7965 045 - Install Fresh Water Mains 18 09-Nov-17 29-Nov-17
RAB-45-7975 045 - Install FS Water Main 18 09-Nov-17 29-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC45-1030 045 - T&C, Lift 21 01-Nov-17 24-Nov-17
RAB-TC45-1020 045 - T&C (HVAC, FS, P&D, OTHERS) 25 24-Nov-17 22-Dec-17

Statutory SubmissioStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-270 045 - Registered Energy Assessor Inspection & Certification 6 01-Dec-17 07-Dec-17
RAB-BEE-280 045 - Submit REA Certification to EDMS 0 08-Dec-17
RAB-BEE-290 045 - EDMS Issue of Cert of Compliance Registration (COCR) 24 08-Dec-17 08-Jan-18

EMSD - Building 04EMSD - Building 045 Lift InspectionEMSD - Building 045 Lift InspectionEMSD - Building 045 Lift InspectionEMSD - Building 045 Lift Inspection
RAB-FSD-240 045 - Submit EMSD Form 5 (Completion of Lift Installation) 0 25-Nov-17
RAB-FSD-250 045 - EMSD Lift Inspection 6 02-Dec-17 08-Dec-17
RAB-FSD-130 045 - EMSD Lift Certificate Issued - Building 045 0 09-Dec-17

Fuel Tank - DG LiceFuel Tank - DG LicenseFuel Tank - DG LicenseFuel Tank - DG LicenseFuel Tank - DG License
RAB-FSD-660 045 - FSD Inspection & Approval 13 01-Nov-17 15-Nov-17
RAB-FSD-680 045 - FSD Issue License 0 16-Nov-17

Generator Set - EPDGenerator Set - EPD PermitGenerator Set - EPD PermitGenerator Set - EPD PermitGenerator Set - EPD Permit
RAB-EPD-0130 045 - Submission Form 501to FSD 0 01-Nov-17

Generator Set - DGGenerator Set - DG LicenceGenerator Set - DG LicenceGenerator Set - DG LicenceGenerator Set - DG Licence
RAB-FSD-690 045- Genset Ready for DG Inspection 0 18-Nov-17
RAB-FSD-700 045 - Notify FSD for DG Inspection 0 21-Nov-17
RAB-FSD-710 045 - FSD (Vent) /FS Inspection/Process License 14 21-Nov-17 06-Dec-17
RAB-FSD-720 045 - DG Licence Issued 0 07-Dec-17

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-654 045 - Submit WWO 46 Pt. IV 0 01-Nov-17
RAB-WSD-284 045 - WSD's Processing/Inspection/Meter Connection 24 06-Dec-17 05-Jan-18

HVACHVACHVACHVACHVAC
RAB-FSD-1000 045 - Submit Form 501 0 23-Dec-17

FSDFSDFSDFSDFSD
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-630 045 - Submit Form 501 - FS 0 23-Dec-17
RAB-FSD-830 045 - Submit Form 314 - FS 0 23-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-45-7310 045 - Submit Building 045 As Built Drawings to Engineer 0 09-Dec-17

Building 050 - PubliBuilding 050 - Public Toilets Type 2Building 050 - Public Toilets Type 2Building 050 - Public Toilets Type 2Building 050 - Public Toilets Type 2
Public Toilet (PortioPublic Toilet (Portion H1)Public Toilet (Portion H1)Public Toilet (Portion H1)Public Toilet (Portion H1)
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-50-1340 050 H1 - Rendering/Plastering & Undercoat 12 02-Aug-17 A 07-Nov-17
RAB-50-1170 050 H1 - MEP 1st Fix 24 07-Aug-17 A 18-Nov-17
RAB-50-1320 050 H1 - Screeding 6 08-Nov-17 14-Nov-17
RAB-KD9A40 050 H1 - Access for C3 Cabling Works 0 18-Nov-17
RAB-KD9A10 KD9A - Projected achievement of Stage 9A of the Works 0 18-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
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RAB-50-1360 050 H1 - Louver / Door Frame 12 08-Nov-17 21-Nov-17
RAB-50-1270 050 H1 - MEP 2nd Fix 24 10-Nov-17 07-Dec-17
RAB-50-1380 050 H1 - Access for C3 Equip. Installation 0 07-Dec-17
RAB-KD9B10 KD9B - Projected achievement of Stage 9B of the Works 0 07-Dec-17
RAB-50-1300 050 H1 - Power On 0 08-Dec-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-50-1310 050 H1 - Ceiling Frame 24 14-Nov-17 11-Dec-17
RAB-50-1350 050 H1 - Wall Finish 24 18-Nov-17 15-Dec-17
RAB-50-1370 050 H1 - Ceiling & Floor Finish 24 23-Nov-17 20-Dec-17
RAB-50-1280 050 H1 - MEP Final Fix 13 12-Dec-17 28-Dec-17
RAB-50-1390 050 H1 - Door panel & Ironmongery 12 12-Dec-17 27-Dec-17
RAB-50-1290 050 H1 - Snagging and Remedials 12 28-Dec-17 11-Jan-18
RAB-KD9C10 KD9C - Projected achievement of Stage 9C of the Works 0 28-Dec-17
RAB-50-7460 050 H1 - End Users and MoM handover inspection 0 29-Dec-17

Specialist installaSpecialist installationSpecialist installationSpecialist installationSpecialist installation
RAB-50-1240 050 H1 - Installation of Sanitaryware and Fixtures 30 20-Nov-17 23-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-50-1180 050 H1 - Install Roof Tiles - 140m² 4 09-Oct-17 A 04-Nov-17
RAB-50-1200 050 H1 - Install Railing - 49m 4 06-Nov-17 09-Nov-17
RAB-50-1210 050 H1 - Install Cat Ladder and Roof Access Hatch 4 06-Nov-17 09-Nov-17
RAB-50-4470 050 H1 - Installation of Aluminium Canopy 10 10-Nov-17 21-Nov-17
RAB-50-4320 050 H1 - Install Aluminium Cladding 10 22-Nov-17 02-Dec-17
RAB-50-1100 050 H1 - Install Skylights (8No) 8 28-Nov-17 06-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
RAB-50-1190 050 H1 - External Tiling 6 25-Sep-17 A 14-Oct-17 A
RAB-50-1120 050 H1 - Install External Louvers /Windows/Doors 12 01-Nov-17 14-Nov-17
RAB-50-1250 050 H1 - Dismantle Scaffolding 4 04-Dec-17 07-Dec-17
RAB-50-1260 050 H1 - Make good external surfaces 6 08-Dec-17 14-Dec-17

Utilities and DrainaUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-50-8035 050 H1 - Install Flushing Water Mains 12 01-Nov-17 14-Nov-17
RAB-50-8045 050 H1 - Install Fresh Water Mains 12 01-Nov-17 14-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC50-1000 050 H1 - T&C (HVAC, FS, P&D, OTHERS) 4 29-Dec-17 03-Jan-18

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-300 050 H1 - Registered Energy Assessor Inspection & Certification 6 28-Dec-17 04-Jan-18

Water Supplies DeWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-454 050 H1 - Submit WWO 46 Pt. IV 0 22-Nov-17
RAB-WSD-464 050 H1 - WSD Inspection/Meter Connection for Building 050 24 27-Nov-17 27-Dec-17
RAB-WSD-474 050 H1 - WSD Issue WWO 046 Part V, Cert Plumbing Instl'n Compl 0 27-Dec-17

Fire Servives DepaFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-1080 050 H1 - Submit Form 314 0 01-Nov-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
Public Toilet (PortioPublic Toilet (Portion H2)Public Toilet (Portion H2)Public Toilet (Portion H2)Public Toilet (Portion H2)
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-50-2330 050 H2 - Plastering/Rendering & Undercoat 12 07-Aug-17 A 07-Nov-17
RAB-50-2170 050 H2 - MEP 1st Fix 24 09-Aug-17 A 15-Nov-17

17 24 01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 4
mber 2017 October 2017 November 2017 December 2017 January 2018

Remaining Level of Effort
Actual Level of Effort

Actual Work
Remaining Work

Critical Re...
Finish Con...

3-Month Rolling Programme, Statused 01 Nov-17     Page 15 of 23
Date Revision Checked Approved

01-Nov-17 3-Month Rolling Programme Statused 01 N... SGJ



Activity ID Activity Name Original
Duration

Start Finish

RAB-KD10A10 050 H2 - Projected achievement of Stage 10A of the Works 0 01-Nov-17
RAB-50-2390 050 H2 - Access for C3 Cabling Works 0 01-Nov-17
RAB-50-2310 050 H2 - Screeding 6 08-Nov-17 14-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-50-2270 050 H2 - MEP 2nd Fix 24 02-Nov-17 29-Nov-17
RAB-50-2360 050 H2 - Louver / Door Frame 12 08-Nov-17 21-Nov-17
RAB-50-2300 050 H2 - Power On 0 20-Nov-17
RAB-KD10B10 050 H2 - Projected achievement of Stage 10B of the Works 0 21-Nov-17
RAB-KD10B40 050 H2 - Access for C3 Equip. Installation 0 21-Nov-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-50-2340 050 H2 - Ceiling Frame 24 16-Nov-17 13-Dec-17
RAB-50-2350 050 H2 - Wall Finish 24 22-Nov-17 19-Dec-17
RAB-50-2370 050 H2 - Ceiling & Floor Finish 24 24-Nov-17 21-Dec-17
RAB-50-2280 050 H2 - MEP Final Fix 14 25-Nov-17 12-Dec-17
RAB-50-7470 050 H2 - End Users and MoM handover inspection 0 12-Dec-17
RAB-50-2380 050 H2 - Door panel & Ironmongery 12 13-Dec-17 28-Dec-17
RAB-KD10C10 050 H2 - Projected achievement of Stage 10C of the Works 0 19-Dec-17
RAB-50-2290 050 H2 - Snagging and Remedials 12 29-Dec-17 12-Jan-18

Specialist installaSpecialist installationSpecialist installationSpecialist installationSpecialist installation
RAB-50-2240 050 H2 - Installation of Sanitaryware and Fixtures 30 21-Nov-17 27-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-50-2180 050 H2 - Install Roof Tiles - 140m² 4 09-Oct-17 A 28-Oct-17 A
RAB-50-2200 050 H2 - Install Railing - 49m 4 01-Nov-17 04-Nov-17
RAB-50-2210 050 H2 -  Install Cat Ladder and Roof Access Hatch 4 01-Nov-17 04-Nov-17
RAB-50-2230 050 H2 - Installation of Aluminium Canopy 10 06-Nov-17 16-Nov-17
RAB-50-4360 050 H2 - Install Aluminium Cladding 10 17-Nov-17 28-Nov-17
RAB-50-2100 050 H2 - Install Skylights (8No) 8 23-Nov-17 01-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
RAB-50-2150 050 H2 - External Render 12 09-Aug-17 A 23-Sep-17 A
RAB-50-2190 050 H2 - External Tiling 6 25-Sep-17 A 14-Oct-17 A
RAB-50-2120 050 H2 - Install External Louvers /Windows/Doors 12 01-Nov-17 14-Nov-17
RAB-50-2220 050 H2 - External Painting 12 01-Nov-17 14-Nov-17
RAB-50-2250 050 H2 - Dismantle Scaffolding 4 29-Nov-17 02-Dec-17
RAB-50-2260 050 H2 - Make good external surfaces 6 04-Dec-17 09-Dec-17

Utilities and DrainaUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-50-7915 050 H2 - Install Flushing Water Mains 12 01-Nov-17 14-Nov-17
RAB-50-7925 050 H2 - Install Fresh Water Mains 12 01-Nov-17 14-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC50-1010 050 H2 - T&C (HVAC, FS, P&D, OTHERS) 4 13-Dec-17 16-Dec-17

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-330 050 H2 - Registered Energy Assessor Inspection & Certification 6 30-Nov-17 06-Dec-17
RAB-BEE-340 050 H2 - Submit REA Certification to EDMS 0 07-Dec-17
RAB-BEE-350 050 H2 - EDMS Issue of Cert of Compliance Registration (COCR) 24 07-Dec-17 06-Jan-18*

Water Supplies DeWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-594 050 H2 - Submit WWO 46 Pt. IV 0 30-Nov-17
RAB-WSD-434 050 H2 -  WSD Inspection/Meter Connection for Building 050 24 30-Nov-17 29-Dec-17
RAB-WSD-444 050 H2 - SD Issue WWO 046 Part V, Cert Plumbing Instl'n Compl & 0 29-Dec-17

Fire Servives DepaFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-1110 050 H2 - Submit Form 314 0 01-Nov-17
RAB-FSD-1120 050 H2 - Submit Form 501 0 18-Dec-17
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Activity ID Activity Name Original
Duration

Start Finish

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-50-7370 050 H2 - Submit Building 050 H1 As Built Drawings to Engineer 0 18-Dec-17

Public Toilet (PortioPublic Toilet (Portion A1)Public Toilet (Portion A1)Public Toilet (Portion A1)Public Toilet (Portion A1)
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
RAB-50-3050 050 A1 - Ground Slab 6 18-Sep-17 A 16-Oct-17 A

StructureStructureStructureStructureStructure
ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-50-3310 050 A1 - Plastering/Rendering & Undercoat 4 26-Aug-17 A 11-Nov-17
RAB-50-3170 050 A1 - MEP 1st Fix 16 28-Aug-17 A 18-Nov-17
RAB-50-3320 050 A1 - Screeding 6 09-Nov-17 15-Nov-17
RAB-50-3330 050 A1 - Access for C3 for Cabling Works 0 18-Nov-17
RAB-KD11A10 KD11A - Projected achievement of Stage 11A of the Works 0 18-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-50-3270 050 A1 - MEP 2nd Fix 18 10-Nov-17 30-Nov-17
RAB-50-3360 050 A1 - Louver / Door Frame 12 13-Nov-17 25-Nov-17
RAB-50-3390 050 A1 - Access for C3 for Equip. Installation 0 30-Nov-17
RAB-KD11B10 KD11B - Projected achievement of Stage 11B of the Works 0 01-Dec-17
RAB-50-3300 050 A1 - Power On 0 01-Dec-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-50-3340 050 A1 - Ceiling Frame 24 16-Nov-17 13-Dec-17
RAB-50-3280 050 A1 - MEP Final Fix 12 17-Nov-17 30-Nov-17
RAB-50-3350 050 A1 - Wall Finish 24 22-Nov-17 19-Dec-17
RAB-50-3370 050 A1 - Ceiling & Floor Finish 24 25-Nov-17 22-Dec-17
RAB-50-3380 050 A1 - Door panel & Ironmongery 12 12-Dec-17 27-Dec-17
RAB-50-3290 050 A1 - Snagging and Remedials 12 15-Dec-17 30-Dec-17
RAB-KD11C10 KD11C - Projected achievement of Stage 11C of the Works 0 27-Dec-17

Specialist installaSpecialist installationSpecialist installationSpecialist installationSpecialist installation
RAB-50-3240 050 A1 - Installation of Sanitaryware and Fixtures 30 24-Nov-17 30-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-50-3180 050 A1 - Install Roof Tiles - 140m² 4 25-Sep-17 A 02-Oct-17 A
RAB-50-3200 050 A1 - Install Railing - 49m 4 01-Nov-17 04-Nov-17
RAB-50-3210 050 A1 - Install Cat Ladder and Roof Access Hatch 4 06-Nov-17 09-Nov-17
RAB-50-3230 050 A1 - Installation of Aluminium Canopy 10 10-Nov-17 21-Nov-17
RAB-50-4370 050 A1 - Install Aluminium Cladding 10 22-Nov-17 02-Dec-17
RAB-50-3100 050 A1 - Install Skylights (8No) 8 28-Nov-17 06-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
RAB-50-3150 050 A1 - External Render 12 25-Sep-17 A 11-Nov-17
RAB-50-3120 050 A1 - IInstall External Louvers /Windows/Doors 12 13-Nov-17 25-Nov-17
RAB-50-3190 050 A1 - External Tiling 6 13-Nov-17 18-Nov-17
RAB-50-3220 050 A1 - External Painting 12 13-Nov-17 25-Nov-17
RAB-50-3250 050 A1 - Dismantle Scaffolding 4 04-Dec-17 07-Dec-17
RAB-50-3260 050 A1 - Make good external surfaces 6 08-Dec-17 14-Dec-17

Utilities and DrainaUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-50-7955 050 A1 - Install Flushing Water Mains 12 01-Nov-17 14-Nov-17
RAB-50-7965 050 A1 - Install Fresh Water Mains 12 01-Nov-17 14-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC50-1020 050 A1 - T&C (HVAC, FS, P&D, OTHERS) 6 27-Nov-17 02-Dec-17

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-360 050 A1 - Registered Energy Assessor Inspection & Certification 6 29-Nov-17 05-Dec-17
RAB-BEE-370 050 A1 - Submit REA Certification to EDMS 0 06-Dec-17
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Activity ID Activity Name Original
Duration

Start Finish

RAB-BEE-380 050 A1 - EDMS Issue of Cert of Compliance Registration (COCR) 24 06-Dec-17 05-Jan-18

Water Supplies DeWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-394 050 A1 - Submit WWO 46 Pt. IV 0 30-Nov-17
RAB-WSD-404 050 A1 - WSD Inspection/Meter Connection 24 01-Dec-17 30-Dec-17
RAB-WSD-414 050 A1 - WSD Issue WWO 046 Part V, Plumbing Instl'n Compl & Wa 0 30-Dec-17

Fire Servives DepaFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-1050 050 A1 - Submit Form 314 0 29-Nov-17
RAB-FSD-1060 050 A1 - Submit Form 501 0 04-Dec-17
RAB-FSD-1180 050 A1 - FS Inspection 14 18-Dec-17 05-Jan-18

Engineer (Aecom)Engineer (Aecom)Engineer (Aecom)Engineer (Aecom)Engineer (Aecom)
RAB-50-7400 050 A1 - Submit Building 050 A1 As Built Drawings to Engineer 0 18-Dec-17

Public Toilet (PortioPublic Toilet (Portion A2)Public Toilet (Portion A2)Public Toilet (Portion A2)Public Toilet (Portion A2)
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
RAB-50-4170 050 A2 - MEP 1st Fix 24 18-Aug-17 A 18-Nov-17
RAB-50-4420 050 A2 - Plastering/Rendering & Undercoat 12 22-Aug-17 A 10-Nov-17
RAB-KD12A10 KD12A - Projected achievement of Stage 12A of the Works 0 01-Nov-17
RAB-50-4410 050 A2 - Access for C3 Cabling Works 0 01-Nov-17
RAB-50-4400 050 A2 - Screeding 6 11-Nov-17 17-Nov-17

Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-50-4270 050 A2 - MEP 2nd Fix 24 10-Nov-17 07-Dec-17
RAB-50-4440 050 A2 - Louver / Door Frame 12 11-Nov-17 24-Nov-17
RAB-KD12B10 KD12B - Projected achievement of Stage 12B of the Works 0 01-Dec-17
RAB-50-4480 050 A2 - Access for C3 Equip. Installation 0 01-Dec-17
RAB-50-4300 050 A2 -  Power On 0 08-Dec-17

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-50-4390 050 A2 - Ceiling Frame 24 17-Nov-17 14-Dec-17
RAB-50-4280 050 A2 - MEP Final Fix 15 22-Nov-17 08-Dec-17
RAB-50-4430 050 A2 - Wall Finish 24 27-Nov-17 23-Dec-17
RAB-50-4450 050 A2 - Ceiling & Floor Finish 24 30-Nov-17 29-Dec-17
RAB-50-4290 050 A2 - Snagging and Remedials 12 01-Dec-17 14-Dec-17
RAB-50-4460 050 A2 - Door panel & Ironmongery 12 14-Dec-17 29-Dec-17
RAB-KD12C10 KD12C - Projected achievement of Stage 12C of the Works 0 30-Dec-17

Specialist installaSpecialist installationSpecialist installationSpecialist installationSpecialist installation
RAB-50-4240 050 A2 - Installation of Sanitaryware and Fixtures 30 23-Nov-17 29-Dec-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-50-4180 050 A2 - Install Roof Tiles - 140m² 4 18-Sep-17 A 04-Nov-17
RAB-50-4210 050 A2 - Install Cat Ladder and Roof Access Hatch 4 28-Sep-17 A 09-Nov-17
RAB-50-4200 050 A2 - Install Railing - 49m 4 06-Nov-17 09-Nov-17
RAB-50-4230 050 A2 - Installation of Aluminium Canopy 10 10-Nov-17 21-Nov-17
RAB-50-4380 050 A2 - Install Aluminium Cladding 10 22-Nov-17 02-Dec-17
RAB-50-4100 050 A2 - Install Skylights (8No) 8 28-Nov-17 06-Dec-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
RAB-50-4150 050 A2 - External Render 12 15-Aug-17 A 23-Sep-17 A
RAB-50-4190 050 A2 - External Tiling 6 09-Oct-17 A 07-Nov-17
RAB-50-4120 050 A2 - Install External Louvers /Windows/Doors 12 01-Nov-17 14-Nov-17
RAB-50-4220 050 A2 - External Painting 12 08-Nov-17 21-Nov-17
RAB-50-4250 050 A2 - Dismantle Scaffolding 4 22-Nov-17 25-Nov-17
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RAB-50-4260 050 A2 - Make good external surfaces 6 07-Dec-17 13-Dec-17

Utilities and DrainaUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-50-7975 050 A2 - Construct Permanent Drainage and Manholes (Approx 20m 60 06-Mar-17 A 11-Nov-17
RAB-50-7985 050 A2 - Utiltites and Common Telecom Ducting 12 16-Sep-17 A 19-Sep-17 A
RAB-50-7995 050 A2 - Install Flushing Water Mains 12 13-Nov-17 25-Nov-17
RAB-50-8005 050 A2 - Install Fresh Water Mains 12 13-Nov-17 25-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC50-1030 050 A2 - T&C (HVAC, FS, P&D, OTHERS) 4 09-Dec-17 13-Dec-17

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)Statutory Submissions & Approvals (Day 670 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-390 050 A2 - Registered Energy Assessor Inspection & Certification 6 01-Nov-17 07-Nov-17
RAB-BEE-400 050 A2 - Submit REA Certification to EDMS 0 08-Nov-17
RAB-BEE-410 050 A2 - EDMS Issue of Cert of Compliance Registration (COCR) 24 08-Nov-17 05-Dec-17

Water Supplies DeWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-124 050 A2 - Submit WWO 46 Pt. IV 0 22-Nov-17
RAB-WSD-134 050 A2 - WSD Inspection/Meter Connection for Building 050 24 15-Dec-17 15-Jan-18

Fire Servives DepaFire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)Fire Servives Department (VAC)
RAB-FSD-260 050 A2 - Submit Form 314 0 01-Nov-17
RAB-FSD-270 050 A2 - Submit Form 501 0 14-Dec-17
RAB-FSD-1200 050 A2 - FS Inspection 14 30-Dec-17 16-Jan-18

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-50-7430 050 A2 - Submit Building 050 H1 As Built Drawings to Engineer 0 14-Dec-17

Building 053 - OutboBuilding 053 - Outbound X-Ray BuildingBuilding 053 - Outbound X-Ray BuildingBuilding 053 - Outbound X-Ray BuildingBuilding 053 - Outbound X-Ray Building
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
External WallsExternal WallsExternal WallsExternal WallsExternal Walls
To First Floor LevelTo First Floor LevelTo First Floor LevelTo First Floor LevelTo First Floor Level

Internal StructuresInternal StructuresInternal StructuresInternal StructuresInternal Structures
First FloorFirst FloorFirst FloorFirst FloorFirst Floor
SlabsSlabsSlabsSlabsSlabs
Cure and StripCure and StripCure and StripCure and StripCure and Strip
1/F -  Roof Level1/F -  Roof Level1/F -  Roof Level1/F -  Roof Level1/F -  Roof Level
StaircasesStaircasesStaircasesStaircasesStaircases

Roof FloorRoof FloorRoof FloorRoof FloorRoof Floor
SlabsSlabsSlabsSlabsSlabs
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Ground FloorGround FloorGround FloorGround FloorGround Floor
Degree 1 - G/FDegree 1 - G/FDegree 1 - G/FDegree 1 - G/FDegree 1 - G/F
Degree 2 - G/FDegree 2 - G/FDegree 2 - G/FDegree 2 - G/FDegree 2 - G/F
RAB-53-7895 053 - Door/Window frame, frame for Wall Panel & Cladding, G/F 18 12-Jun-17 A 07-Oct-17 A

Degree 3 - G/FDegree 3 - G/FDegree 3 - G/FDegree 3 - G/FDegree 3 - G/F
RAB-53-0660 053 - Wall Tiling & Wall Painting Final Coat (2), G/F 40 13-Apr-17 A 23-Sep-17 A
RAB-53-0730 053 - MEP Final Fix, G/F 45 29-Apr-17 A 28-Sep-17 A
RAB-53-8205 053 - Floor Painting & Tiling, G/F 18 14-Aug-17 A 11-Nov-17
RAB-53-7915 053 - Ceiling Plaster Board, G/F 12 28-Aug-17 A 14-Nov-17
RAB-53-0710 053 - Door Panel & Ironmongery, G/F 12 04-Sep-17 A 14-Nov-17
RAB-53-0700 053 - Glazing, G/F 12 01-Nov-17 14-Nov-17

First FloorFirst FloorFirst FloorFirst FloorFirst Floor
Degree 1 - 1/FDegree 1 - 1/FDegree 1 - 1/FDegree 1 - 1/FDegree 1 - 1/F
Degree 2 - 1/FDegree 2 - 1/FDegree 2 - 1/FDegree 2 - 1/FDegree 2 - 1/F
RAB-53-8015 053 - Door/Window frame and frame, 1/F 12 03-Jul-17 A 07-Oct-17 A
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Duration

Start Finish

RAB-53-8065 053 - Power On, 1/F 0 20-Oct-17 A
RAB-53-8045 053 - Projected Achievement of Stage 1B 0 01-Nov-17
RAB-53-8005 053 - Access to C3 equipment Installatrion*** 0 01-Nov-17

Degree 3 - 1/FDegree 3 - 1/FDegree 3 - 1/FDegree 3 - 1/FDegree 3 - 1/F
RAB-53-8155 053 - Wall Tiling & Wall Painting Final Coat (2), 1/F 40 20-Apr-17 A 28-Oct-17 A
RAB-53-8105 053 - MEP Final Fix, 1/F 45 31-May-17 A 28-Sep-17 A
RAB-53-8215 053 - Floor Painting & Tiling, 1/F 18 21-Aug-17 A 10-Nov-17
RAB-53-7995 053 - Ceiling Plaster Board, 1/F 12 25-Aug-17 A 17-Nov-17
RAB-53-8085 053 - Door Panel & Ironmongery, 1/F 12 07-Sep-17 A 14-Nov-17
RAB-53-8075 053 - Glazing, 1/F 24 11-Sep-17 A 17-Nov-17
RAB-53-8195 053 - MEP Balance of Works 39 29-Sep-17 A 30-Nov-17
RAB-53-8125 053 - Snagging and Remedials, 1/F 24 11-Nov-17 08-Dec-17
RAB-53-8095 053 - Projected Achievement of Stage 1C, 1/F 0 14-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
External FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade
RAB-53-0500 053 - External Painting 21 11-Sep-17 A 14-Nov-17
RAB-53-0570 053 - Dismantle Scaffolding 8 08-Nov-17 16-Nov-17
RAB-53-0640 053 - Make good external surfaces 12 06-Dec-17 19-Dec-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-53-7615 053 - Prepare Sub Grade 12 15-Nov-17 28-Nov-17
RAB-53-7885 053 - Laying Geo Textile 12 24-Nov-17 07-Dec-17
RAB-53-7625 053 - Lay Granular Sub-Base 12 04-Dec-17 16-Dec-17
RAB-53-7635 053 - Laying Course 12 13-Dec-17 28-Dec-17
RAB-53-7695 053 - Concrete Block Paving 12 22-Dec-17 08-Jan-18

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-53-0530 053 - Install Railing - 105m 6 14-Aug-17 A 07-Nov-17
RAB-53-0520 053 - Install Roof Tiles - (490m²) 10 21-Aug-17 A 07-Oct-17 A

Spacialist InstallatiSpacialist InstallationsSpacialist InstallationsSpacialist InstallationsSpacialist Installations
RAB-53-0600 053 - Install Lift (1 nos) 60 19-Apr-17 A 18-Nov-17

Glazed CanopyGlazed CanopyGlazed CanopyGlazed CanopyGlazed Canopy
RAB-53-0620 053 - Construct high level Canopy at +9.95mPD 24 15-Nov-17 12-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-53-7595 053 - Construct Permanent Drainage and Manholes (Approx 135m) 75 01-Mar-17 A 16-Sep-17 A
RAB-53-7610 053 - Install Flushing Water Mains 12 18-Sep-17 A 14-Nov-17
RAB-53-7620 053 - Install Fresh Water Mains 12 18-Sep-17 A 14-Nov-17
RAB-53-7655 053 - Install FS Water Main 12 18-Sep-17 A 14-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC53-1040 053 - T&C (HVAC, FS, P&D, OTHERS) 28 28-Sep-17 A 02-Dec-17
RAB-TC53-1050 053 - T&C, Lift 21 28-Nov-17 21-Dec-17

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-420 053 - Registered Energy Assessor Inspection & Certification 6 01-Nov-17 07-Nov-17
RAB-BEE-430 053 - Submit REA Certification to EDMS 0 08-Nov-17
RAB-BEE-440 053 - EDMS Issue of Cert of Compliance Registration (COCR) 24 08-Nov-17 05-Dec-17

EMSD - Building 05EMSD - Building 053 Lift InspectionEMSD - Building 053 Lift InspectionEMSD - Building 053 Lift InspectionEMSD - Building 053 Lift Inspection
RAB-FSD-150 053 - Submit EMSD Form 5 (Completion of Lift Installation) 0 15-Dec-17

Water Supplies DepWater Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)Water Supplies Department (WSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-WSD-100 053 - Submit WWO 46 Pt. IV 0 27-Nov-17
RAB-WSD-102 053 - WSD's Processing/Inspection/Meter Connection 24 27-Nov-17 23-Dec-17
RAB-WSD-104 053 - WSD Issue WWO 046 Part V, Plumbing Compl. Cert & Water 0 23-Dec-17

VACVACVACVACVAC
RAB-FSD-1140 053 -  Submit Form 314 0 01-Nov-17
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RAB-FSD-1150 053 -  Submit Form 501 0 04-Dec-17

FSDFSDFSDFSDFSD
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-410 053 - Submit WWO 46 Pt. I V 0 20-Nov-17
RAB-FSD-670 053 -  Submit Form 501 0 27-Nov-17
RAB-FSD-420 053 - FSD Inspection Period 14 11-Dec-17 28-Dec-17
RAB-FSD-430 053 - Issue Form 172, FS Compliance Cert. 0 28-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-53-7460 053 - Submit Building 053 As Built Drawings to Engineer 0 20-Nov-17

Building 058 - OutboBuilding 058 - Outbound X-Ray Scan TunnelBuilding 058 - Outbound X-Ray Scan TunnelBuilding 058 - Outbound X-Ray Scan TunnelBuilding 058 - Outbound X-Ray Scan Tunnel
ExcavationExcavationExcavationExcavationExcavation
RaftRaftRaftRaftRaft
StructureStructureStructureStructureStructure
WallsWallsWallsWallsWalls
SouthSouthSouthSouthSouth
NorthNorthNorthNorthNorth

Roof SlabsRoof SlabsRoof SlabsRoof SlabsRoof Slabs
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
RAB-58-0640 058 - Power On 0 20-Oct-17 A

Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-58-0700 058 - Floor Finish (Epoxy Paint) 12 24-Jul-17 A 14-Nov-17
RAB-58-7520 058 - End Users and MoM handover inspection 0 14-Nov-17
RAB-58-0660 058 - Snagging and Remedials, Bldg. Internal 12 15-Nov-17 28-Nov-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-58-0540 058 - Install Railing - 152m 8 01-Nov-17 09-Nov-17

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-58-0470 058 - External Painting 18 01-Nov-17 21-Nov-17
RAB-58-0620 058 - Make good external surfaces 12 22-Nov-17 05-Dec-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-58-6760 058 - Prepare Sub Grade 12 29-Nov-17 12-Dec-17
RAB-58-6750 058 - Laying Geo Textile 12 02-Dec-17 15-Dec-17
RAB-58-6770 058 - Lay Granular Sub-Base 12 06-Dec-17 19-Dec-17
RAB-58-6780 058 - Laying Course 12 09-Dec-17 22-Dec-17
RAB-58-6740 058 - Concrete Block Paving 12 13-Dec-17 28-Dec-17
RAB-58-6800 058 - Snagging and Remedials 12 22-Dec-17 08-Jan-18

Glazed CanopyGlazed CanopyGlazed CanopyGlazed CanopyGlazed Canopy
RAB-58-0600 058 - Construct high level canopy at +13.231mPD 24 02-Dec-17 02-Jan-18

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-58-7590 058 - Install FS Water main 12 01-Nov-17 14-Nov-17
RAB-58-7570 058 - Install Flushing Water Mains 12 15-Nov-17 28-Nov-17
RAB-58-7580 058 - Install Fresh Water Mains 12 15-Nov-17 28-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC58-1060 058 - T&C (HVAC, FS, P&D, OTHERS) 55 28-Sep-17 A 12-Oct-17 A

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-450 058 - Registered Energy Assessor Inspection & Certification 6 04-Nov-17 10-Nov-17
RAB-BEE-460 058 - Submit REA Certification to EDMS 0 15-Nov-17
RAB-BEE-470 058 - EDMS Issue of Cert of Compliance Registration (COCR) 24 15-Nov-17 12-Dec-17

VAC (FSD)VAC (FSD)VAC (FSD)VAC (FSD)VAC (FSD)
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CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
RAB-FSD-370 058 - Submit Form 046 Part IV 0 01-Nov-17
RAB-FSD-100 058 - Submit Form 501 to FSD 0 18-Nov-17
RAB-FSD-500 058 - Submit Form 046 Part V 0 18-Nov-17
RAB-FSD-102 058 - FSD Inspection Period For Building 058 14 02-Dec-17 18-Dec-17
RAB-FSD-104 058 - Fire Certificate Obtained (Form 172) Handover For Building 05 0 18-Dec-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-58-7490 058 - Submit Building 058 As Built Drawings to Engineer 0 12-Dec-17

Building 059 - InbouBuilding 059 - Inbound X-Ray Scan TunnelBuilding 059 - Inbound X-Ray Scan TunnelBuilding 059 - Inbound X-Ray Scan TunnelBuilding 059 - Inbound X-Ray Scan Tunnel
ExcavationExcavationExcavationExcavationExcavation
Raft FoundationsRaft FoundationsRaft FoundationsRaft FoundationsRaft Foundations
StructureStructureStructureStructureStructure
WallsWallsWallsWallsWalls
WestWestWestWestWest
EastEastEastEastEast

Roof SlabsRoof SlabsRoof SlabsRoof SlabsRoof Slabs
Cure and StripCure and StripCure and StripCure and StripCure and Strip

ABWF/E&MABWF/E&MABWF/E&MABWF/E&MABWF/E&M
Internal FinishesInternal FinishesInternal FinishesInternal FinishesInternal Finishes
Degree 1Degree 1Degree 1Degree 1Degree 1
Degree 2Degree 2Degree 2Degree 2Degree 2
Degree 3Degree 3Degree 3Degree 3Degree 3
RAB-59-0700 059 - Floor Finish (Epoxy Paint) 12 24-Jul-17 A 31-Oct-17 A
RAB-59-7550 059 - End Users and MoM handover inspection 0 01-Nov-17
RAB-59-7560 059 - Snagging and Remedials 12 01-Nov-17 14-Nov-17

Roof FinishesRoof FinishesRoof FinishesRoof FinishesRoof Finishes
RAB-59-0560 059 - Install Railing - 152m 8 16-Oct-17 A 31-Oct-17 A

External FinishesExternal FinishesExternal FinishesExternal FinishesExternal Finishes
FacadeFacadeFacadeFacadeFacade
RAB-59-0480 059 - External Painting 18 01-Nov-17 21-Nov-17
RAB-59-0650 059 - Make good external surfaces 12 08-Nov-17 21-Nov-17

At GradeAt GradeAt GradeAt GradeAt Grade
RAB-59-6700 059 - Prepare Sub Grade 6 22-Nov-17 28-Nov-17
RAB-59-6690 059 - Laying Geo Textile 6 25-Nov-17 01-Dec-17
RAB-59-6710 059 - Lay Granular Sub-Base 6 29-Nov-17 05-Dec-17
RAB-59-6720 059 - Laying Course 6 02-Dec-17 08-Dec-17
RAB-59-0670 059 - Snagging and Remedials 12 06-Dec-17 19-Dec-17
RAB-59-6680 059 - Concrete Block Paving 6 06-Dec-17 12-Dec-17

Glazed CanopyGlazed CanopyGlazed CanopyGlazed CanopyGlazed Canopy
RAB-59-0610 059 - Construct high level glazed canopy at +13.406mPD North 12 22-Nov-17 05-Dec-17
RAB-59-0620 059 - Construct high level glazed canopy at +13.231mPD South 12 29-Nov-17 12-Dec-17

Utilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and DrainageUtilities and Drainage
RAB-59-7370 059 - Install FS Water Main 12 18-Sep-17 A 25-Sep-17 A
RAB-59-7350 059 - Install Flushing Water Mains 12 01-Nov-17 14-Nov-17
RAB-59-7360 059 - Install Fresh Water Mains 12 01-Nov-17 14-Nov-17

Testing & CommissTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning
RAB-TC59-1000 059 - T&C (HVAC, FS, P&D, OTHERS) 30 15-Sep-17 A 30-Sep-17 A

Statutory SubmissioStatutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)Statutory Submissions & Approvals (Day 470 Completion)
BBEOBBEOBBEOBBEOBBEO
RAB-BEE-480 059 - IRegistered Energy Assessor Inspection & Certification 6 01-Nov-17 07-Nov-17
RAB-BEE-490 059 - ISubmit REA Certification to EDMS 0 08-Nov-17
RAB-BEE-500 059 - IEDMS Issue of Cert of Compliance Registration (COCR) 24 08-Nov-17 05-Dec-17

VACVACVACVACVAC
RAB-FSD-560 059 - Submit Form 501 0 30-Sep-17 A
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Fire Services DeparFire Services Department (FSD)Fire Services Department (FSD)Fire Services Department (FSD)Fire Services Department (FSD)
CommencementCommencementCommencementCommencementCommencement
CompletionCompletionCompletionCompletionCompletion
Bldg. 059 Ready Bldg. 059 Ready for FS Inspection (C8 Requirement)Bldg. 059 Ready for FS Inspection (C8 Requirement)Bldg. 059 Ready for FS Inspection (C8 Requirement)Bldg. 059 Ready for FS Inspection (C8 Requirement)
RAB-FSD-760 059 - Submit Form 501 to FSD for FS Inspection For Building 059 0 20-Sep-17 A
RAB-FSD-740 059 - FSD Inspection Period For Building 059 14 06-Oct-17 A 09-Oct-17 A
RAB-FSD-750 059 - Fire Certificate Obtained (Form 172) Handover For Building 05 0 01-Nov-17

Bldg. 059 for FS IBldg. 059 for FS Inspection (Due to C3 Work Interface)Bldg. 059 for FS Inspection (Due to C3 Work Interface)Bldg. 059 for FS Inspection (Due to C3 Work Interface)Bldg. 059 for FS Inspection (Due to C3 Work Interface)
RAB-FSD-470 059 - Submit Form 501 to FSD for FS Inspection For Building 059 0 20-Sep-17 A
RAB-FSD-480 059 - FSD Inspection Period For Building 059 14 06-Oct-17 A 09-Oct-17 A
RAB-FSD-490 059 - Fire Certificate Obtained (Form 172) Handover For Building 05 0 01-Nov-17

Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)Engineer (AECOM)
RAB-59-7520 059 - Submit Building 059 As Built Drawings to Engineer 0 01-Nov-17

Bldg. 059 Ready foBldg. 059 Ready for Engineer Inspection (C8 Requirement)Bldg. 059 Ready for Engineer Inspection (C8 Requirement)Bldg. 059 Ready for Engineer Inspection (C8 Requirement)Bldg. 059 Ready for Engineer Inspection (C8 Requirement)
RAB-59-7570 059 - Engineer Inspection Period 14 08-Nov-17 23-Nov-17
RAB-59-7580 059 - Engineer Issue Occupation Permit 0 23-Nov-17
RAB-59-7590 KD2 - Projected Completion of Section II of the Works (470 days) Bu 0 23-Nov-17

Bldg. 059 Ready foBldg. 059 Ready for Engineer Inspection (Due to C3 Work Interface)Bldg. 059 Ready for Engineer Inspection (Due to C3 Work Interface)Bldg. 059 Ready for Engineer Inspection (Due to C3 Work Interface)Bldg. 059 Ready for Engineer Inspection (Due to C3 Work Interface)
RAB-59-7530 059 - Engineer Inspection Period 14 13-Dec-17 30-Dec-17
RAB-59-7540 059 - Engineer Issue Occupation Permit 0 30-Dec-17
RAB-KD24 KD2 - Projected Completion of Section II of the Works (470 days) Bu 0 30-Dec-17
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Start Finish Free
Float

Total
Float
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Hong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSSHong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSS147 29-May-17 22-Oct-17 0 465

Key DatesKey Dates 0 0 0

Interface ActivitiesInterface Activities 0 0 0

Site and Facility InspectionSite and Facility Inspection 24 31-May-17 23-Jun-17 0 586 HZMB-1-7 Days

JS1200 Pre Site and Facility Inspection by Contractor at Location 4 - Deg2 7 10-Jun-17* 16-Jun-17 0 586 HZMB-1-7 Days

JS1210 Joint Site and Facility Inspection with Interface Contractor at Location 4 - Deg2 7 17-Jun-17 23-Jun-17 34 586 HZMB-1-7 Days

JS1620 Pre Site and Facility Inspection by Contractor at Location 14 - Deg2 7 10-Jun-17* 16-Jun-17 0 586 HZMB-1-7 Days

JS1630 Joint Site and Facility Inspection with Interface Contractor at Location 14 - Deg2 7 17-Jun-17 23-Jun-17 23 586 HZMB-1-7 Days

JS1760 Pre Site and Facility Inspection by Contractor at Location 18 - Deg1 7 31-May-17* 06-Jun-17 0 -126 HZMB-1-7 Days

JS1770 Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg1 7 07-Jun-17 13-Jun-17 16 -126 HZMB-1-7 Days

JS1780 Pre Site and Facility Inspection by Contractor at Location 18 - Deg2 7 31-May-17* 06-Jun-17 0 -123 HZMB-1-7 Days

JS1790 Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg2 7 07-Jun-17 13-Jun-17 16 -123 HZMB-1-7 Days

Access DatesAccess Dates 87 29-May-17 24-Aug-17 0 525 HZMB-1-7 Days

AD1000 Location 1(PCB (001) Basement)-Deg1 (270d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1010 Location 1(PCB (001) Basement)-Deg2 (380d) 0 15-Jul-17* 840 565 HZMB-1-7 Days

AD1020 Location 1(PCB (001) ELV Room (Grid Line E3))-Deg1 (270d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1030 Location 1(PCB (001) ELV Room (Grid Line E3))-Deg2 (380d) 0 15-Jul-17* 840 565 HZMB-1-7 Days

AD1040 Location 2(PCB (001) First Floor Main Server Room)-Deg1 (330d) 0 31-May-17* 0 -194 HZMB-1-7 Days

AD1050 Location 2(PCB (001) First Floor Main Server Room)-Deg2 (380d) 0 15-Jul-17* 0 505 HZMB-1-7 Days

AD1060 Location 2(PCB (001) First Floor Main Server Room) - For Server Installation - Deg2 (380d) 0 15-Jul-17* 0 505 HZMB-1-7 Days

AD1070 Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) - Deg1 (330d) 0 31-May-17* 0 -176 HZMB-1-7 Days

AD1080 Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg1 (330d)0 31-May-17* 0 -182 HZMB-1-7 Days

AD1090 Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg2 (380d)0 15-Jul-17* 0 -189 HZMB-1-7 Days

AD1130 Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)-Deg2 (500d) 0 29-Jun-17* 0 -161 HZMB-1-7 Days

AD1150 Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141)-Deg2 (500d)0 29-Jun-17* 0 -161 HZMB-1-7 Days

AD1170 Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)-Deg2 (480d) 0 29-Jun-17* 0 521 HZMB-1-7 Days

AD1190 Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)-Deg2 (480d) 0 29-Jun-17* 0 -159 HZMB-1-7 Days

AD1200 Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) - For Server installation - Deg 2 (480d)0 29-Jun-17* 0 -159 HZMB-1-7 Days

AD1220 Location 4(Outbd Cargo Exam Bldg (023))-Deg2 (680d) 0 28-Jul-17* 827 552 HZMB-1-7 Days

AD1240 Location 4a(Outbd Cargo Exam Bldg (023))-Deg2 (630d) 0 28-Jul-17* 0 -171 HZMB-1-7 Days

AD1270 Location 6(Common Utility Enclosure & Staff Subway)-Deg1 (400d) 0 31-May-17* 0 -226 HZMB-1-7 Days

AD1290 Location 7(Common Utility Enclosure & Staff Subway)-Deg1 (270d) 0 10-Jun-17* 0 -201 HZMB-1-7 Days

AD1300 Location 8(Inbd Private Car Annex (025))-Deg1 (430d) 0 15-Jul-17* 0 -120 HZMB-1-7 Days

AD1310 Location 8(Inbd Private Car Annex (025))-Deg2 (580d) 0 15-Jul-17* 47 -49 HZMB-1-7 Days

AD1320 Location 8(Inbd Private Car Annex (025) Canopy)-Deg1 (430d) 0 15-Jul-17* 0 -120 HZMB-1-7 Days

AD1330 Location 8(Inbd Private Car Annex (025) Canopy)-Deg2 (580d) 0 15-Jul-17* 47 -43 HZMB-1-7 Days

AD1340 Location 9(Outbd Private Car Annex (032))-Deg1 (520d) 0 15-Jul-17* 0 -98 HZMB-1-7 Days

AD1350 Location 9(Outbd Private Car Annex (032))-Deg2 (660d) 0 15-Jul-17* 0 -40 HZMB-1-7 Days

AD1360 Location 9(Outbd Private Car Annex (032) Canopy)-Deg1 (520d) 0 15-Jul-17* 0 -98 HZMB-1-7 Days

AD1370 Location 9(Outbd Private Car Annex (032) Canopy)-Deg2 (660d) 0 15-Jul-17* 0 -36 HZMB-1-7 Days

AD1501 Location 12(Inbd Private Car Kiosks(027))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -189 HZMB-1-7 Days

AD1510 Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 1 0 01-Jun-17* 0 -153 HZMB-1-7 Days

AD1511 Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 2 0 30-Jul-17* 27 -156 HZMB-1-7 Days

AD1521 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -189 HZMB-1-7 Days

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

22-Oct-17, Hong Kong-Zhuhai_Macao Bridge Hong Kong Boundary Crossing Facilities - AVCSS

23-Jun-17, Site and Facility Inspection

Pre Site and Facility Inspection by Contractor at Location 4 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 4 - Deg2

Pre Site and Facility Inspection by Contractor at Location 14 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 14 - Deg2

Pre Site and Facility Inspection by Contractor at Location 18 - Deg1

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg1

Pre Site and Facility Inspection by Contractor at Location 18 - Deg2

Joint Site and Facility Inspection with Interface Contractor at Location 18 - Deg2

24-Aug-17, Access Dates

Location 1(PCB (001) Basement)-Deg1 (270d), 31-May-17*

Location 1(PCB (001) Basement)-Deg2 (380d), 15-Jul-17*

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg1 (270d), 31-May-17*

Location 1(PCB (001) ELV Room (Grid Line E3))-Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) First Floor Main Server Room)-Deg1 (330d), 31-May-17*

Location 2(PCB (001) First Floor Main Server Room)-Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) First Floor Main Server Room) - For Server Installation - Deg2 (380d), 15-Jul-17*

Location 2(PCB (001) Ground Floor ELV Room (Grid Line E3)) - Deg1 (330d), 31-May-17*

Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg1 (330d), 31-May-17*

Location 2(PCB (001) Ground Floor DOH Port Health Control Room (Grid Line BD5)) - Deg2 (380d), 15-Jul-17*

Location 3(Inbd Cargo Exam Bldg (037) Platform Control Room)-Deg2 (500d), 29-Jun-17*

Location 3(Inbd Cargo Exam Bldg (037) Inspector Offices 128,129,130,131,128,129,140,141)-Deg2 (500d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) ROCARS Room)-Deg2 (480d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room)-Deg2 (480d), 29-Jun-17*

Location 3a(Inbd Cargo Exam Bldg (037) Main Server Room) - For Server installation - Deg 2 (480d), 29-Jun-17*

Location 4(Outbd Cargo Exam Bldg (023))-Deg2 (680d), 28-Jul-17*

Location 4a(Outbd Cargo Exam Bldg (023))-Deg2 (630d), 28-Jul-17*

Location 6(Common Utility Enclosure & Staff Subway)-Deg1 (400d), 31-May-17*

Location 7(Common Utility Enclosure & Staff Subway)-Deg1 (270d), 10-Jun-17*

Location 8(Inbd Private Car Annex (025))-Deg1 (430d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025))-Deg2 (580d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025) Canopy)-Deg1 (430d), 15-Jul-17*

Location 8(Inbd Private Car Annex (025) Canopy)-Deg2 (580d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032))-Deg1 (520d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032))-Deg2 (660d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032) Canopy)-Deg1 (520d), 15-Jul-17*

Location 9(Outbd Private Car Annex (032) Canopy)-Deg2 (660d), 15-Jul-17*

Location 12(Inbd Private Car Kiosks(027))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 1, 01-Jun-17*

Location 12(Inbd Private Car Kiosks(027))-Deg2 (480d) Phase 2, 30-Jul-17*

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*

Contract No.: HY/2013/06 Detail Work Programme Page 1 of 8
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Activity ID Activity Name Original
Duration

Start Finish Free
Float

Total
Float

Calendar

AD1530 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 1 0 01-Jun-17* 0 -112 HZMB-1-7 Days

AD1531 Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 2 0 30-Jul-17* 27 -156 HZMB-1-7 Days

AD1540 Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 1 0 29-May-17* 0 -174 HZMB-1-7 Days

AD1541 Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1550 Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 1 0 17-Jun-17* 0 -176 HZMB-1-7 Days

AD1551 Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 2 0 15-Jul-17* 7 -63 HZMB-1-7 Days

AD1560 Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 1 0 29-May-17* 0 -174 HZMB-1-7 Days

AD1561 Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1570 Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 1 0 17-Jun-17* 19 -155 HZMB-1-7 Days

AD1571 Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 2 0 15-Jul-17* 7 -63 HZMB-1-7 Days

AD1580 Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 1 0 05-Jun-17* 0 -175 HZMB-1-7 Days

AD1581 Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1590 Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 1 0 17-Jun-17* 0 -176 HZMB-1-7 Days

AD1591 Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 2 0 01-Aug-17* 0 -80 HZMB-1-7 Days

AD1600 Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 1 0 05-Jun-17* 0 -175 HZMB-1-7 Days

AD1601 Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 2 0 30-Jun-17* 0 -71 HZMB-1-7 Days

AD1610 Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 1 0 17-Jun-17* 19 -155 HZMB-1-7 Days

AD1611 Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 2 0 01-Aug-17* 0 -80 HZMB-1-7 Days

AD1620 Location 13(Outbd Private Car Kiosks (030))-Deg1 (480d) Phase 1 0 27-Jun-17* 0 -213 HZMB-1-7 Days

AD1630 Location 13(Outbd Private Car Kiosks (030))-Deg2 (550d) Phase 1 0 02-Jul-17* 1 -194 HZMB-1-7 Days

AD1640 Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg1 (480d) Phase 1 0 27-Jun-17* 0 -213 HZMB-1-7 Days

AD1650 Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg2 (550d) Phase 1 0 02-Jul-17* 32 -159 HZMB-1-7 Days

AD1660 Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg1 (610d) 0 15-Jun-17* 0 14 HZMB-1-7 Days

AD1670 Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg2 (680d) 0 17-Jul-17* 838 563 HZMB-1-7 Days

AD1700 Location 16(Outbd Traffic Control Kiosk (101))-Deg1 (400d) 0 31-May-17* 0 -126 HZMB-1-7 Days

AD1710 Location 16(Outbd Traffic Control Kiosk (101))-Deg2 (480d) 0 24-Aug-17* 0 -198 HZMB-1-7 Days

AD1740 Location 18(Outbd Private Car Exam Bldg(024))-Deg1 (-) 0 30-Jun-17* 0 -142 HZMB-1-7 Days

AD1750 Location 18(Outbd Private Car Exam Bldg(024))-Deg2 (670d) 0 30-Jun-17* 0 -139 HZMB-1-7 Days

AD1780 (by C03) Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037) 0 31-May-17* 0 -196 HZMB-1-7 Days

AD1790 (by C03) (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043)0 31-May-17* 0 -182 HZMB-1-7 Days

AD1800 (by C03) (UUD2) between Inbd Cargo Exam Bldg North (037[N]) and Inbd Vehicle Clearance Plaza0 31-May-17* 0 -152 HZMB-1-7 Days

AD1810 (by C03) (UUD9.1) btw Inbd Cargo Exam Bldg S.(037[S]) & Inbd PC Exam Bldg(033) & Inbd Traffic Ctrl Kiosk(100)0 01-Jun-17* 0 -169 HZMB-1-7 Days

AD1820 (by C03) (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West0 01-Jun-17* 0 -138 HZMB-1-7 Days

AD1830 (by C03) (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1840 (by C03) Underground Ducting (UUD3.1) between CUE to Outbd Cargo Exam Bldg (023) 0 01-Jun-17* 0 -153 HZMB-1-7 Days

AD1850 (by C03) (UUD3.2) btw Outbd Car Exam Bldg (023) and Outbd PC Exam Bldg (024) and Outbd Traffic Ctl Kiosk (101)0 01-Jun-17* 0 -138 HZMB-1-7 Days

AD1860 (byC03) (UUD4.1) between Outbd Private Car Exam Bldg (024) and Outbd Vehicle Clearance Plaza0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1870 (byC03) (UUD5) between Outbd Car Exam Bldg South (023[S]) and Outbd Vehicle Clearance Plaza0 01-Jun-17* 0 -120 HZMB-1-7 Days

AD1880 (by C03) Underground Ducting (UUD8) between CUE and Outbd PCA (032) 0 31-May-17* 0 -137 HZMB-1-7 Days

AD1910 (by C03) Inbound Vehicle Clearance Plaza 0 01-Jun-17* 0 -175 HZMB-1-7 Days

AD1920 (by C03) Outbound Vehicle Clearance Plaza 0 01-Jun-17* 0 -175 HZMB-1-7 Days

Interfaces ProvisionsInterfaces Provisions 75 29-May-17 12-Aug-17 0 -60

Mobilization ProvisonsMobilization Provisons 147 29-May-17 22-Oct-17 0 465 HZMB-1-7 Days

WA4 Site Erection & ServicingWA4 Site Erection & Servicing 0 0 0

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018 2019

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 1, 01-Jun-17*

Location 12(Inbd Private Car Kiosks(027) Canopy)-Deg2 (480d) Phase 2, 30-Jul-17*

Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 1, 29-May-17*

Location 12(Inbd GV Kiosks (028))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Inbd GV Kiosks (028))-Deg2 (480d) Phase 2, 15-Jul-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 1, 29-May-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Inbd GV Kiosks (028) Canopy)-Deg2 (480d) Phase 2, 15-Jul-17*

Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 1, 05-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Outbd GV Kiosks (029))-Deg2 (480d) Phase 2, 01-Aug-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 1, 05-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg1 (400d) Phase 2, 30-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 1, 17-Jun-17*

Location 12(Outbd GV Kiosks (029) Canopy)-Deg2 (480d) Phase 2, 01-Aug-17*

Location 13(Outbd Private Car Kiosks (030))-Deg1 (480d) Phase 1, 27-Jun-17*

Location 13(Outbd Private Car Kiosks (030))-Deg2 (550d) Phase 1, 02-Jul-17*

Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg1 (480d) Phase 1, 27-Jun-17*

Location 13(Outbd Private Car Kiosks (030) Canopy)-Deg2 (550d) Phase 1, 02-Jul-17*

Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg1 (610d), 15-Jun-17*

Location 14(Future-Outbd/Inbd Private Car Kiosks)-Deg2 (680d), 17-Jul-17*

Location 16(Outbd Traffic Control Kiosk (101))-Deg1 (400d), 31-May-17*

Location 16(Outbd Traffic Control Kiosk (101))-Deg2 (480d), 24-Aug-17*

Location 18(Outbd Private Car Exam Bldg(024))-Deg1 (-), 30-Jun-17*

Location 18(Outbd Private Car Exam Bldg(024))-Deg2 (670d), 30-Jun-17*

(by C03) Underground Ducting (UUD1.1) between CUE and Inbd Cargo Exam Bldg (037), 31-May-17*

(by C03) (UUD1.2) between Inbd Cargo Exam Bldg South (037[S]) and DOH Cargo Clearance Bldg (043), 31-May-17*

(by C03) (UUD2) between Inbd Cargo Exam Bldg North (037[N]) and Inbd Vehicle Clearance Plaza, 31-May-17*

(by C03) (UUD9.1) btw Inbd Cargo Exam Bldg S.(037[S]) & Inbd PC Exam Bldg(033) & Inbd Traffic Ctrl Kiosk(100), 01-Jun-17*

(by C03) (UUD9.3) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza West, 01-Jun-17*

(by C03) (UUD9.2) between Inbd Private Car Exam Bldg (033) and Inbd Vehicle Clearance Plaza East, 01-Jun-17*

(by C03) Underground Ducting (UUD3.1) between CUE to Outbd Cargo Exam Bldg (023), 01-Jun-17*

(by C03) (UUD3.2) btw Outbd Car Exam Bldg (023) and Outbd PC Exam Bldg (024) and Outbd Traffic Ctl Kiosk (101), 01-Jun-17*

(byC03) (UUD4.1) between Outbd Private Car Exam Bldg (024) and Outbd Vehicle Clearance Plaza, 01-Jun-17*

(byC03) (UUD5) between Outbd Car Exam Bldg South (023[S]) and Outbd Vehicle Clearance Plaza, 01-Jun-17*

(by C03) Underground Ducting (UUD8) between CUE and Outbd PCA (032), 31-May-17*

(by C03) Inbound Vehicle Clearance Plaza, 01-Jun-17*

(by C03) Outbound Vehicle Clearance Plaza, 01-Jun-17*

12-Aug-17, Interfaces Provisions

22-Oct-17, Mobilization Provisons
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