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Executive Summary

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No.

HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities (HZMB HKBCF)

— Remaining Ancillary Buildings and Facilities (includes the construction works of Contract No.

HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities — Automatic

Vehicle Clearance Support System and Contract No. HY/2014/04 Hong Kong-Zhuhai-Macao Bridge

Hong Kong Boundary Crossing Facilities — Gantry Type X-ray Vehicle Inspection System within Contract

No. HY/2014/05 works area) ( her eaf ter referred to as “the Contract’
Hong Kong Special Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton

— Chun Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL

Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte Ltd within

Contract No. HY/2014/05 works area) ( her eaf t er referred to as “the Con
Limited was appointed as the Environmental Team (ET) by the Contractor.

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No.
HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF Project which is a
“Designat ed ePSchedule @ bf’the Envidbnmental Impact Assessment Ordinance (EIAO)
(Cap 499) and Environmental Impact Assessment (EIA) Report (Register No. AEIAR-145/2009) was
prepared for the Project. The current Environmental Permit (EP) No. EP-353/2009/K for HKBCF was
issued on 11 April 2016. These documents are available through the EIA Ordinance Register. The
construction works of the Contract No. HY/2014/05 commenced on 29 February 2016 while the
construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No.
HY/2014/05 works area commenced on 3 January 2017 and 13 February 2017 respectively.

Atkins China Limited has been appointed by the Contractor to implement the Environmental Monitoring
& Audit (EM&A) programme for the Contract in accordance with the Updated EM&A Manual for HKBCF
(Version 1.0) and will be providing environmental team services to the Contract.

This is the twenty-fifth monthly EM&A Report for the Contract No. HY/2014/05 which summarizes
findings of the EM&A works during the reporting period from 1 to 31 March 2018 (includes the
construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No.
HY/2014/05 works area).

Environmental Monitoring and Audit Progress

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual for
HKBCF (Version 1.0). It should be noted that air quality and noise monitoring works for the Contract
are covered by Contract No. HY/2013/01 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary
Crossing Facilities (HZMB HKBCF) — Passenger Clearance Building and Contract No. HY/2011/03 Hong
Kong-Zhuhai-Macao Bridge Hong Kong Link Road — Section between Scenic Hill and HKBCF. The ET
of the Contract or another ET of the HZMB project is required to conduct impact air quality monitoring at
AMS6 and AMS7B and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these
monitoring stations are no longer covered under Contract Nos. HY/2013/01 and HY/2011/03. However,
this is subject cidiono onkNdh@&T shoufdicarrg dut tlteemonitoring work at these
stations.

The dates of site inspection for the Contract No. HY/2014/05 (includes the construction works of Contract
No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) during the
reporting period are listed below:

Environmental Site Inspection: 7,14, 19 and 26 March 2018
Breaches of Action and Limit Levels

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 shall be
referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action and Limit Level
exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the Environmental Team of
Contract No. HY/2013/01 during the reporting period.

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by the
Environmental Team of Contract No. HY/2013/01 during the reporting period.

NATKINS Page i (Document No. OR036-01)
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Complaint Log
There was no complaint received in relation to the environmental impact during the reporting period.

Notifications of Summons and Successful Prosecutions
There were no notifications of summons or prosecutions received during this reporting period.
Reporting Change

There was no reporting change during the reporting period.
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Future Key Issues

The future key issues to be undertaken in the upcoming month include:
For Contract No. HY/2014/05

e Architectural Bui | dABWF}s& Mahanical, BlectlicalfandrPiurabime \sorkg
(MEP) - Internal work of Buildings 044, 045, 050H2, 050A1, 050A2

e Architectural Bui | dABWF)s- EXfémal workeohBdildifrgs 044, §45,850A1(
050A2

o ABWF works (roof) of Buildings 050H1, 050H2, 050A1, 050A2
e Foot Path of Buildings 023, 025, 044, 045

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area

e Buildings 023, 025 and 032 - Cabling, Conduit & Equipment installation

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area

e Buildings 053, 054, 058 and 059 - Testing

NATKINS Page ii (Document No. OR036-01)
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1.11 This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No.
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities
(HZMB HKBCF) — Remaining Ancillary Buildings and Facilities (includes the construction
works of Contract No. HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary
Crossing Facilities — Automatic Vehicle Clearance Support System and Contract No.
HY/2014/04 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities —
Gantry Type X-ray Vehicle Inspection System within Contract No. HY/2014/05 works area)
(hereafter referred to as “the Contract”) for th
Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton — Chun
Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL
Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte
Ltd within Contract No. HY/2014/05 works area) ( her eaf t er ref err €d tammdas “ |
Atkins China Limited was appointed as the Environmental Team (ET) by the Contractor.

1.1.2 Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and
Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF
whichisa“ Desi gnated Project” under Schedule 2 of th
Ordinance (EIAQO) (Cap 499). An Environmental Impact Assessment (EIA) Report (Register
No. AEIAR-145/2009) was prepared for the Project. The current Environmental Permit (EP)
No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These documents are available
through the EIA Ordinance Register. The construction works of the Contract No. HY/2014/05
commenced on 29 February 2016 while the construction works of the Contract No.
HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area
commenced on 3 January 2017 and 13 February 2017 respectively. The works areas of the
Contract are shown in Appendix A.

1.1.3 The proposed works under this Contract comprise the following:
For Contract No. HY/2014/05

(i) Construction of the following ancillary buildings and facilities including architectural and
builder works, structural steel canopy, reinforced concrete frames, foundations, curtain
wall facade, building services and electrical and mechanical works:

* Public Toilets at Vehicle Clearance Plaza (VCP);
* Customs and Excise Department (C&ED) Dangerous Good Store (Building 021);
* Customs Detective Dog Base Building (Building 022);

*+ C&ED Outbound Cargo Examination Building and Examination Platform (Building
023);

* Inbound Private Car Annexure (Building 025);

*  Outbound Private Car Annexure (Building 032);

+ E&M maintenance Building (Building 044);

* Highways Depot & Administration Building (Building 045);
*  Outbound X-ray Building (Building 053);

*  Outbound X-ray Scan Tunnel (Building 058); and

* Inbound X-ray Scan Tunnel (Building 059).

(i) Construction of civil provisions, cable containment and power supply for the following
systems:

+ Automatic Vehicle Clearance Support System (AVCSS) installed by Contract No.
HY/2013/06; and

ATKINS
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121

* Gantry Type X-ray Vehicle Inspection System installed by Contract No. HY/2014/04.

(i) Supply and installation of Mobile X-ray Vehicle Inspection System and other standalone
equipment;

(iv) Construction of minor civil engineering works at the periphery of buildings;
(v) Construction of minor Landscape hardworks and softworks; and

(vi) Other works which are shown on Drawings or specified in the Specification or which may
be ordered in accordance with the Contract.

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area

(i) The Automatic Vehicle Clearance Support System amid to increasing traffic flow for Hong
Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities;

(i) Responsible for designs and develops a set of tailor-made computer monitoring and
control systems to for daily security operation; and

(i The Clearance Workstations at 72 vehicle

inbound and outbound traffic control centers as well as a Vehicle Tracking System.

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area

(i) The Gantry Type X-ray Vehicle Inspection System (GXRVIS) aims to provide an
integrated, innovative, efficient and effective vehicle inspection system at the inbound
and outbound boundary control points of Hong Kong-Zhuhai-Macao Bridge Hong Kong
Boundary Crossing Facilities (HKBCF) for supporting the operations of Customs & Excise
Department (C&ED);

(i) Design, supply, deliver to HKBCF, installation, test and commissioning and maintenance
of two sets of Gantry Type X-ray Vehicle Inspection System and all related components
necessary for the complete operation of the system; and

(iii) Design, supply, install, test, commission and maintain of the Radioactive Threat Detection
Systems integrated into the Gantry Type X-ray Vehicle Inspection Systems.

This is the twenty-fifth Monthly EM&A Report for the Contract No. HY/2014/05 which
summarizes the findings of the EM&A programme during the reporting period from 1 to 31
March 2018. (includes the construction works of Contract No. HY/2013/06 and Contract No.
HY/2014/04 within Contract No. HY/2014/05 works area).

cl ea

The project organization structure and +kihnhes of

sonnel

environment al manageme nAp psetirBuicxt uThree ikse ys hppewr
names and numbers @ablel-summarized in
Table 1-1 Contact Information of Key Personnel

Party Position Name Telephone Fax

For Contract No. HY/2014/05

Engineer o r | Chief Registered | Malcolm Sage 3958 7330 3468 2076
Representative Architect
(AECOM Asia Co. Ltd.)

Environmental  Project | Environmental Y. H. Hui 3465 2888 3465 2899
Office / Independent | Project Office
Environmental Checker | Leader

ATKINS
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Party Position Name Telephone Fax
(Ramboll - Hong  Kong | |40 andent Raymond Dai | 34652888 | 3465 2899
Limited) ;
Environmental
Checker
Contractor Site Agent Albert Chan 3973 0514 3621 0180
(Leighton = Chun Wo e mental | Alfred She 39730484 | 3621 0180
Joint Venture) X
Officer
Environmental Team Environmental Keith Chau 2972 1721 2890 6343
(Atkins China Limited) Team Leader
24 hours complaint - 3958 7300
hotline
For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area
Engineer or En gi | Chief Registered | Malcolm Sage 3958 7330 3468 2076
Representative Architect
(AECOM Asia Co. Ltd.)
Environmental  Project | Environmental Y. H. Hui 3465 2888 3465 2899
Office / Independent | Project Office
Environmental Checker | Leader
(Ramboll Hong Kong
Limited) Independent Raymond Dai 3465 2888 3465 2899
Environmental
Checker
Contractor Site Agent Mr. Eric Yim 2565 3355 3162 5217
(ATAL — Technologies " mental Mr. W. Li 2565 3137 | 3162 5217
Limited) .
Officer
Environmental Team Environmental Keith Chau 2972 1721 2890 6343
(Atkins China Limited) Team Leader
24  hours complaint | --- 6509 0375
hotline
For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area
Engineer o r | Chief Registered | Malcolm Sage 3958 7330 3468 2076
Representative Architect
(AECOM Asia Co. Ltd.)
Environmental  Project | Environmental Y. H. Hui 3465 2888 3465 2899
Office / Independent | Project Office
Environmental Checker | Leader
(Ramboll Hong - Kong [ 0 e dent Raymond Dai | 3465 2888 | 3465 2899
Limited) .
Environmental
Checker
Contractor Site Agent Ringo Yau 9833 1402 2707 0816
(Rapiscan Systems Pte Environmental Clarie Tsang 6371 1362
Ltd) X
Officer
Environmental Team Environmental Keith Chau 2972 1721 2890 6343
(Atkins China Limited) Team Leader
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Party Position Name Telephone Fax

24  hours complaint | --- 9833 1420

hotline
131 A copy of the Contractor’s colMppemdi xo® progr amme
141 A

summary of taeticomBikéestiakeémwmnduri ng itshissh orwenp dretl iorwg

For Contract No. HY/2014/05

ABWEF & MEP works (Internal) of Buildings 021, 022, 032, 044, 045, 050H1, 050H2,

050A1, 050A2 and 058

Foot Path,Utilities and Drainage installation of Buildings 045, 050H2, 053 and 058

ABWEF & MEP works (External) of Buildings 021, 022, 023, 025, 032, 045, 050H2, 050A1,

053 and 058

ABWEF & MEP works (roof) of Building 025 and 050A2

Roadworks of Building 025

Landscape work in Building 022

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area

Cabling, Conduit & Equipment installation at Buildings 025 and 032

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area

Installation of field devices at Buildings 053 and 054

Cabling works at Buildings 058 and 059

ATKINS
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211

2.1.2

221

222

2.2.3
2.2.4

The air quality monitoring works for the Contract are covered by Contract No. HY/2011/03 Hong
Kong-Zhuhai-Macao Bridge Hong Kong Link Road — Section between Scenic Hill and HKBCF
and Contract No. HY/2013/01 HZMB HKBCF — Passenger Clearance Building.

The ET of the Contract or another ET of the HZMB project is required to conduct air quality
monitoring at AMS6 and AMS7B as part of EM&A programme if these air quality monitoring
stations are no longer covered under Contract Nos. HY/2011/03 and HY/2013/01. Figure 2.1
shows the locations of the air monitoring stations.

Table 2-1 Construction Dust Monitoring Locations
ID Location Description

AMS6() Dragonair/CNAC (Group) Building

AMS7B@ 3RS site office

Remark:

(1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as part of EM&A programme
according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of the
HZMB project.

(2) A proposal for re-location of AQM station (AMS7) for HZMB HKBCF Project was justified by the ET Leader for Contract No.
HY/2013/01 on 22 January 2018; verified by the IEC on 24 January 2018; and submitted to EPD on 30 January 2018, and
the AQM has been carrying out at the alternative AQM station with EPD's consent since 6 February 2018.

The monitoring requirements, monitoring equipment, monitoring parameters, frequency and
duration, monitoring methodology, monitoring schedule, meteorological information are detailed
in the monthly EM&A Reports prepared for Contract Nos. HY/2011/03 and HY/2013/01.

The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2-2 and Table
2-3, respectively.

Table 2-2 Action and Limit Levels for 1-hr TSP

Monitoring Station Action Level, g g/m Limit Level, p g/m
AMS6 — Dragonair / CNAC (Group) Building (HKIA) 360

500
AMS7B - 3RS site office 370

Table 2-3 Action and Limit Levels for 24-hr TSP

Monitoring Station Action Level, g g/m Limit Level, p g/m
AMS6 - Dragonair / CNAC (Group) Building (HKIA) 173

260
AMS7B - 3RS site office 183

The event and action plan is provided in Appendix D.

If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an
investigation and findings will be reported in the monthly EM&A Report.

ATKINS
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2.3.1 The monitoring results for AMS6 and AMS7B are reported in the monthly EM&A Reports
prepared for Contract Nos. HY/2011/03 and HY/2013/01, respectively.

2.3.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action
and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the
Environmental Team of Contract No. HY/2013/01 during the reporting period.

ATKINS
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3.1.1

3.21

3.2.2

3.2.3
3.24

3.31

The noise monitoring works for the Contract are covered by Contract No. HY/2013/01 HZMB
HKBCF — Passenger Clearance Building. The ET of the Contract or another ET of the HZMB
project is required to conduct impact noise monitoring at NMS2 and NMS3B as part of EM&A
programme if these noise monitoring stations are no longer covered under Contract No.
HY/2013/01. Figure 3.1 shows the locations of noise monitoring stations.

Table 3-1 Construction Noise Monitoring Locations
ID Location Description
NMS2() Seaview Crescent
NMS3B(1@) Site Boundary of Site Office Area at Works Area WA2
Remarks:

(1)  TheET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of EM&A programme
according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of
the HZMB project.

(2)  The Action and Limit Levels for schools will be applied for this alternative monitoring location.

The monitoring requirements, monitoring equipment, monitoring parameters, frequency and
duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A
Reports prepared for Contract No. HY/2013/01.

The Action and Limit Levels for construction noise are defined in Table 3-2.

Table 3-2 Action and Limit Level for Construction Noise

Parameter Action Level Limit Level

07:00-19:00 hours on normal weekdays | When one documented complaint is received | 75 dB(A)*

Notes:

If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the
Noise Control Authority have to be followed.

* Limit level is 70 dB(A) for schools and 65 dB(A) during school examination period.

The event and action plan is provided in Appendix D.

If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the
other ET under the HZMB project to the Contract, the ET of the Contract will carry out an
investigation and findings will be reported in the monthly EM&A Report.

The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports
prepared for Contract No. HY/2013/01. No noise exceedances were recorded at stations
NMS2 and NMS3B by the ET of Contract No. HY/2013/01 during the reporting period.
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4.1.1 Site Inspections were carried out on a weekly basis to monitor the implementation of proper
environmental pollution control and mitigation measures for the Contract No. HY/2014/05
(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04
within Contract No. HY/2014/05 works area). During the reporting period, site inspections were
carried out on 7, 14, 19 and 26 March 2018.

4.1.2 Particular observations for Contract No. HY/2014/05 and Contract No. HY/2013/06 and
Contract No. HY/2014/04 within Contract No. HY/2014/05 works area during the site inspections
and corrective actions undertaken by the Contractor are described in Tables 4-1, 4-2 and 4-3.
Table 4-1 Summary of Environmental Site Inspections for Contract No. HY/2014/05

Date of Audit Observations Actions Taken by Contractor | Date of Observations
| Recommendation Closed
26 February 2018 . The general refuse was found at | 1. The general refuses were | 7 March 2018
G/F of Building 022. removed at G/F of Building
022.
7 March 2018 . Environmental  Permit and | 1. Environmental Permit and | 14 March 2018
Construction Noise Permit were Construction Noise Permit
not displayed at Building 023. were displayed at Building
023.
14 March 2018 No particular environmental | N/A N/A
issue was recorded during the
site inspection.
19 March 2018 . No particular environmental | N/A N/A
issue was recorded during the
site inspection.
26 March 2018 . No particular environmental | N/A N/A
issue was recorded during the
site inspection.
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Table 4-2 Summary of Environmental Site Inspections for Contract No. HY/2013/06 within
Contract No. HY/2014/05 works area
Date of Audit Observations Actions Taken by Contractor | Date of Observations
| Recommendation Closed
7 March 2018 No particular environmental issue | . Nil.
was recorded during the site
inspection.
14 March 2018 No particular environmental issue | . Nil.
was recorded during the site
inspection.
19 March 2018 No particular environmental issue | Nj|. Nil.
was recorded during the site
inspection.
26 March 2018 No particular environmental issue | . Nil.
was recorded during the site
inspection.
Table 4-3 Summary of Environmental Site Inspections for Contract No. HY/2014/04 within
Contract No. HY/2014/05 works area
Date of Audit Observations Actions Taken by Contractor | Date of Observations
| Recommendation Closed
7 March 2018 No particular environmental issue | jj|. Nil.
was recorded during the site
inspection.
14 March 2018 No particular environmental issue | j|. Nil.
was recorded during the site
inspection.
19 March 2018 No particular environmental issue | j|. Nil.
was recorded during the site
inspection.
26 March 2018 No particular environmental issue | njj|. Nil.
was recorded during the site
inspection.

4.1.3 Particular observations (Landscape works) for Contract No. HY/2014/05 during the site
inspections and corrective actions undertaken by the Contractor are described in Tables 4-4.
The landscape work of green roof for Contract No. HY/2014/05 was commenced on 11
December 2017. The implementation of mitigation measures for landscape and visual
resources recommended in the EIA Report were monitored during the reporting period.
Landscape and visual mitigation measures in accordance with the EP, EIA and EM&A Manual
were implemented by the Contractor.
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Table 4-4 Summary of Environmental Site Inspections (Landscape works) for Contract No.
HY/2014/05 works area

Date of Audit Observations Actions Taken by Contractor | Date of Observations
| Recommendation Closed
7 March 2018 No particular environmental issue | . Nil.
was recorded during the site
inspection.
19 March 2018 No particular environmental issue | . Nil.

was recorded during the site
inspection.

4.1.4

42.1

422

423

43.1

4.3.2

441
442

443

45.1

The Contractor has rectified most of the observations as identified during environmental site
inspections during this reporting month.

The Contractor of Contract No. HY/2014/05 registered as a chemical waste producer. Sufficient
numbers of receptacles were available for general refuse collection and sorting.

The Contractor of Contract No. HY/2014/05 was reminded that chemical waste should be
properly treated and stored temporarily in designated chemical waste storage areas on site in
accordance with the Code of Practice on the Packaging, Labelling and Storage of Chemical
Wastes.

The monthly summary of waste flow table for Contract No. HY/2014/05 (includes the
construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract
No. HY/2014/05 works area) are detailed in Appendix E.

The valid environmental licenses and permits for Contract No. HY/2014/05 during the reporting
period (includes the construction works of Contract No. HY/2013/06 and Contract No.
HY/2014/04 within Contract No. HY/2014/05 works area) are summarized in Appendix F.

The Contractors of Contract No. HY/2013/06 and Contract No. HY/2014/04 were advised to
register as a chemical waste producer when chemical waste will be expected to generate for
the foreseeable future from the operations (For Registration as Waste Producer Pursuant to
Waste Disposal (Chemical Waste) (General) Regulation).

In response to the site audit findings, the Contractors carried out corrective actions.

The Contractor conducts watering on all exposed soil within the Contract site and associated
works areas 8 times per day when construction activities are being undertaken.

A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is
presented in Appendix G. Most of the necessary mitigation measures were implemented

properly.

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action
and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the
Environmental Team of Contract No. HY/2013/01 during the reporting period.
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4.5.2 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by
the Environmental Team of Contract No. HY/2013/01 during the reporting period.

4.6.1 There was no complaint received in relation to the environmental impact during the reporting
period.

4.6.2 Statistics on environmental complaints, notifications of summons and successful prosecutions
are summarized in Appendix H.
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5.1.1 Asinformed by the Contractor, the major construction activities for April 2018 are summarized
in Table 5-1.

Table 5-1 Construction Activities for April 2018

Site Area Description of Activities

For Contract No. HY/2014/05

Buildings 044, 045, 050H2, 050A1 and 050A2| ABWF & MEP works (Internal)

Buildings 044, 045, 050A1 and 050A2 ABWF works (External)
Building 050H1, 050H2, 050A1 and 050A2 ABWF works (roof)
Buildings 023, 025, 044 and 045 Foot Path

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area

Buildings 023, 025 and 032 Cabling, Conduit & Equipment installation
For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area
Buildings 053, 054, 058 and 059 Testing

5.2.1 The tentative schedule for weekly site inspections for April 2018 is provided in Appendix I.
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6.1.1

6.1.2

6.1.3

6.14

6.1.5

6.1.7

The construction works of the Contract No. HY/2014/05 commenced on 29 February 2016.
while the construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04
within Contract No. HY/2014/05 works area commenced on 3 January 2017 and 13 February
2017 respectively. The twenty-fifth Monthly EM&A Report for Contract No. HY/2014/05
summarizes findings of the EM&A works during the reporting period from 1 to 31 March 2018
(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04
within Contract No. HY/2014/05 works area).

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6
shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action
and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the
Environmental Team of Contract No. HY/2013/01 during the reporting period.

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by
the Environmental Team of Contract No. HY/2013/01 during the reporting period.

Environmental site inspections were carried out on 7, 14, 19 and 26 March 2018 for the Contract
No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No.
HY/2014/04 within Contract No. HY/2014/05 works area). Recommendations on remedial
actions were given to the Contractors for the deficiencies identified during the site inspection.

There was no complaint received in relation to the environmental impact during the reporting
period.

No notification of summons and successful prosecution was received during the reporting
period.
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Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 1 of 9

' Activity Name

Activity ID

Building 021 - C&ED Dangerous Goods Store

Raft

Structure

ABWF/E&M

Utilities and Drainage

Testing & Commissioning

Statutory Submissions & Approvals (Day 670 Completion)

RAB-21-0360 021 - Issue DG Licence

RAB-FSD-830 021 - Fire Certificate Obtained (Form 172) Handover, Building 021
RAB-21-2200 021 - Engineer Inspection Period

RAB-21-2210 021 - Engineer Issue Occupation Permit

RAB-KD154 KD4 - Projected completion of Section IV of the Works (670 days) Building C

Building 022 - Customs Detective Dog B ase B uilding
Excavation

Raft Foundations

Structure

ABWF/E&M

Utilities and Drainage

Testing & Commissioning

Statutory Submissions & Approvals (Day 670 Completion)

RAB-FSD-340 022 - Fire Certificate Obtained (Form 172) Handover For Building 022
RAB-22-2230 022 - Engineer Inspection Period

RAB-22-2240 022 - Engineer Issue Occupation Permit

RAB-KD144 KD5 - Projected completion of Section V of the Works (670 days) Building 2.

Building 023 - C&ED Outbound Cargo E  xamination Building and E  xamination Platfor n
Excavation

Raft Foundations - Inspection Platform

Raft Foundations - Main Building

Structure

ABWF/E&M

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

y 2018 | February 2018 | March 2018 April 2018 | May 2018
14 [ 21 [ 28 [ 04 [ 1 [ 18 [ 25 [ 04 [ 11 18 25 01 [ 08 [ 15 [ 22 [ 29 [ 06 [13
I, | ]

Facade
At Grade
Foot Path
RAB-23-5820 023 - Laying Geo Textile, North ——
RAB-23-5940 023 - Sand Bedding, North 1
mm Remaining Level of Effort I Actual Work [ Critical Remainin i Date Revision Checked Approved
¥ 9 3-Month RO”mg Programme’ 01 Apr' 2018 Statused 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused
= Actual Level of Effort [ Remaining Work A Finish Constraint :




Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities

Page 2 of 9

Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018
14 | 22 | 28 | o4 | un | 18 | 25 | o4 | n 18 25 01 08 15 2 | 29 | o068 |13
RAB-23-6050 023 - Concrete Block Paving, North ! 1 ‘
RAB-23-6110 023 - Grouting Works to Concrete Pavers, North 1
RAB-23-6160 023 - Make good external surfaces, North [ ]
Pavement e
Facade
At Grade
Foot Path
RAB-23-6100 023 - Laying Geo Textile, South ——1
RAB-23-6120 023 - Sand Bedding, South
RAB-23-6260 023 - Concrete Block Paving, South |~~~ —
RAB-23-6300 023 - Grouting Works to Concrete Pavers, South —— ]
RAB-23-6330 023 - Make good external surfaces, South I
Pavement
Window Watt -~~~
RAB-23-6290 023 - Install Metal Cladding Panels | S —————
Utilities and Drainage
Testing & Commissioning
Statutory Submissions & Approvals (Day 610 Completion)
RAB-FSD-910 023 - Fire Certificate Obtained (Form 172) Handover, Building 023 L J
RAB-FSD-112 023 - Fire Certificate Obtained (Form 172) Handover For Building 023 L J
RAB-23-2260 023 - Engineer Inspection Period [ ]
RAB-23-2270 023 - Engineer Issue Occupation Permit ! L J
RAB-KD134 KD3 - Projected completion of Section Il of the Works (610 days) Building O ®
Building 025 - Inbound Private Car Annexure :
Excavation 7777777777777777777777
Raft Foundations
Structure
ABWF/EEM
Road Works
Foot Path
RAB-25-6380 025 - Concrete Block Paving | = 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
RAB-25-6430 025 - Grouting Works to Concrete Pavers
RAB-25-0600 025 - Snagging and Remedials ! 1 [ ]
mm Remaining Level of Effort I Actual Work C—1 Critical Remaining ... 3-Month Rolling Proaramme. 01 Apr. 2018 Statused Date : Revision Checked Approved
9 9 ! P 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused

= Actual Level of Effort [ Remaining Work A Finish Constraint
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Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018
14 | 22 | 28 | oa | u | 18 | 25 | o0 [ 1 18 25 01 08 15 2 | 29 | o068 |13
RAB-25-0350 025 - External Finishes to IMMD Kiosk
Utilities and Drainage e I (N [ R
Testing & Commissioning
RAB-TC25-1000 025 - T&C (HVAC, FS, P&D, OTHERS)
Statutory Submissions & Approvals (Day 670 Completion)
RAB-FSD-950 025 - Fire Certificate Obtained (Form 172) Handover, Building 021 L J
RAB-FSD-370 025 - Fire Certificate Obtained (Form 172) Handover For Building 025 L J
RAB-25-7230 025 - Engineer Inspection Period [ ]
RAB-25-7240 025 - Engineer Issue Occupation Permit L 2
RAB-KD124 KD6 - Projected completion of Section VI of the Works (670 days) Building G @
Building 032 - Outbound Private Car Annexure
Excavation
Raft Foundations
Structure
ABWF/E&M
Utilities and Drainage e e (S [ R
Testing & Commissioning
RAB-TC32-1000 032 - T&C (HVAC, FS, P&D, OTHERS)
Statutory Submissions & Approvals (Day 670 Completion)
RAB-WSD-714 032 - Submit WWO 46 Pt. IV for Buiding032 | e e e
RAB-FSD-400 032 - Fire Certificate Obtained (Form 172) Handover For Building 032 L J
RAB-32-7260 032 - Engineer Inspection Period | —— R
RAB-32-7270 032 - Engineer Issue Occupation Permit L 4
RAB-KD114 KD7 - Projected completion of Section VIl of the Works (670 days) Building ( @
Building 044 - E&M Maintenance Building
Excavaton T T [ B
Structure
ABWF/E&M
RAB-44-0410 044 - ABWF and MEP works to Degree 3 (KD8C) 1
RAB-44-0560 044 - ABWF and MEP works to Degree 3 (KD8C) O | ]
RAB-44-0620 044 - ABWF and MEP works to Degree 3 (KD8C) W ]
RAB-KD8B20 KD8B - Projeted achievement of Stage 8B of the Works : @
RAB-KD8C20 KD8C - Projeted achievement of Stage 8C of the Works @
RAB-44-0650 044 - End Users and MoM handover inspection L 4
mm Remaining Level of Effort I Actual Work C—1 Critical Remainin i Date Revision Checked Approved
o 9 3-Month Rolllng Programme’ 01 Apr' 2018 Statused 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused

= Actual Level of Effort [ Remaining Work A Finish Constraint
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Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018

14[21[28[04[1.1[18[25[04[11 18 25 01 08 15 22[29[0613

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

RAB-44-0590 044 - Make good external surfaces I ]
RAB-44-6520 044 - Prepare Sub Grade

RAB-44-6510 044 - Laying Geo Textile

RAB-44-6530 044 - Sand Bedding ‘

‘ RAB-44-6500 044 - Concrete Block Paving — ]

‘ RAB-44-6550 044 - Grouting Works to Concrete Pavers ! /1

‘ RAB-44-0630 044 - Snagging and Remedials : ]

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

Utilities and Drainage
Testing & Commissioning

RAB-TC44-1000 044 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissions & Approvals

RAB-FSD-120 044 Fire Certificate Obtained (Form 172) Handover For Building 044 L
RAB-44-7280 044 - Submit Building 044 As Built Drawings to Engineer e
RAB-44-7290 044 - Engineer Inspection Period [ ]

Building 045 - Highw ays Depot & Adm inistration Building

Structure
ABWF/E&M

RAB-45-0640 045 - ABWF and MEP works to Degree 3 (KD8C), South
RAB-45-0840 045 - ABWF and MEP works to Degree 3 (KD8C), South
RAB-45-0970 045 - ABWF and MEP works to Degree 3 (KD8C), South

Roof Finishes South
RAB-45-0920 045 - Install Railing, South

Facade
At Grade
RAB-45-6580 045 - Prepare Sub Grade, South —1]
RAB-45-6570 045 - Laying Geo Textile, South 1
RAB-45-6600 045 - Sand Bedding, South 1
RAB-45-6560 045 - Concrete Block Paving, South — 1
RAB-45-6610 045 - Grouting Works to Concrete Pavers, South [ ]
RAB-45-0980 045 - Snagging and Remedials, South [ ]
RAB-45-0490 045 - ABWF and MEP works to Degree 3 (KD8C), Middle 1
RAB-45-0730 045 - ABWF and MEP works to Degree 3 (KD8C), Middle [ ]
mm Remaining Level of Effort I Actual Work 1 Critical Remainin i Date Revision Checked Approved
o 9 3-Month Rolllng Programme’ 01 Apr' 2018 Statused 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused
mm Actual Level of Effort [ Remaining Work A Finish Constraint :
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Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018

_____ 14 | 22 | 28 | o4 | u | 18 | 25 | o4 1 18 25 01 08 15 2 | 29 | o068 |13
RAB-KD8B10 KD8B - Projected achievement of Stage 8B of the Works (540 days), Middle @
RAB-45-0790 045 - End Users and MoM handover inspection, Middle | [ o«
RAB-KD8C10 KD8C - Projected achievement of Stage 8C of the Works (610 days), Midd @

Facade
RAB-45-0890

At Grade
RAB-45-6640
RAB-45-6630
RAB-45-6660
RAB-45-6620
RAB-45-6670
RAB-45-0960

RAB-FSD-460

RAB-45-7310
RAB-45-7320
RAB-45-7330
RAB-KD94

Utilities and Drainage
Testing & Commissioning

RAB-TC45-1020 045 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissions & Approvals (Day 670 Completion)

045 - External Painting, Middle

045 - Prepare Sub Grade, Middle

045 - Laying Geo Textile, Middle

045 - Sand Bedding, Middle

045 - Concrete Block Paving, Middle

045 - Grouting Works to Concrete Pavers, Middle
045 - Make good external surfaces, Middle

045 - Fire Certificate Obtained (Form 172) Handover of Building 045

045 - Submit Building 045 As Built Drawings to Engineer

045 - Engineer Inspection Period

045 - Engineer Issue Occupation Permit

KD8 - Projected Completion of Section VIII of the Works (670 days) Building

Building 050 - Public Toilets Type 2
Public Toilet (Portion H1)

Degree 1
RAB-KD9A10

Degree 2
Degree 3
RAB-50-1280

RAB-50-1290
RAB-KD9C10
RAB-50-7460
RAB-KD54

KD9A - Projected achievement of Stage 9A of the Works

050 H1 - ABWF and MEP works to Degree 3 (KD9C)

050 H1 - Snagging and Remedials

KD9C - Projected achievement of Stage 9C of the Works

050 H1 - End Users and MoM handover inspection

KD9 - Completion of Section IX of the Works (670 days) Building 50 (H1)

Specialist installation

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

mm Remaining Level of Effort
mm Actual Level of Effort

I Actual Work
[ Remaining Work

[ Critical Remaining ...
A Finish Constraint

3-Month Rolling Programme, 01 Apr. 2018 Statused

Date

Revision

Checked

Approved

01-Apr-18

3-Month Rolling Programme, 01 Apr-18 Statused
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Activity ID

Activity Name

y 2018 | February 2018 | March 2018

April 2018

May 2018

14 | 22 | 28 | o4 | u | 18 | 25 | o4 | u [ 18

[ 25 01 08 15

22

29 [ 06 |13

RAB-50-1240

RAB-50-1230

RAB-TC50-1000

Commencement
Completion
RAB-WSD-454

RAB-WSD-474

RAB-50-7350
RAB-50-7360

050 H1 - Installation of Sanitaryware and Fixtures

RAB-50-4320 050 H1 - Install Aluminium Cladding

050 H1 - Installation of Aluminium Canopy

RAB-50-1260 050 H1 - Make good external surfaces

050 H1 - T&C (HVAC, FS, P&D, OTHERS)

050 H1 - Submit Form WWO 46 Part V for Building 050
050 H1 - Permanent Water ON/WSD Issue Water Certificate for Building 0%

RAB-FSD-580 050 H1 - Fire Certificate Obtained (Form 172) Handover of Building 050

RAB-50-7340 050 H1 - Submit Building 050 H1 As Built Drawings to Engineer

050 H1 - Engineer Inspection Period
050 H1 - Engineer Issue Occupation Permit

Public Toilet (Portion H2)

mm Actual Level of Effort

[ Remaining Work

A Finish Constraint

Degree 1 .
RiB-KDlOAlO KD10A - Projected achievement of Stage 10A of the Works ® r
Degree 2
RAB-KD10B10 KD10B - Projected achievement of Stage 10B of the Works @ :
Degree 3
RAB-50-2280 050 H2 - ABWF and MEP works to Degree 3 (KD10C)
RAB-50-2290 050 H2 - Snagging and Remedials ! !
RAB-KD10C10 KD10C - Projected achivement of Stage 10C of the Works ! @ 1
RAB-50-7470 050 H2 - End Users and MoM handover inspection L 2
RAB-KD84 KD10 - Projected Completion of Section X of the Works (670 days) Building m
Specialist installation 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 l
RAB-50-2240 050 H2 - Installation of Sanitaryware and Fixtures — ———— 1
RAB 50-2200 050 H2 - Install Railing - 49m | 1
‘ R AB-50-2350 050 H2 - Install Aluminium Cladding I e ——
‘ RAB-50-2230 050 H2 - Installation of Auminium Canopy | | s I:I 777777777777777777777777777777777777777777777777777
 RAB-50-2120 050 H2- Install External Louvers Windows/Doors | —
‘ RAB-50-2260 050 H2 - Make good external surfaces ——
RAB-TC50-1010 050 H2 - T&C (HVAC, FS, P&D,OTHERS) (S |
mm Remaining Level of Effort I Actual Work C—1 Critical Remaining ... 3-Month Rolling Proaramme. 01 Apr. 2018 Statused Date : Revision Checked Approved
9 9 ! P 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused
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Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018
14 | 22 | 28 | o4 | u | 18 | 25 | o4 1 18 25 01 08 15 2 | 29 | o068 |13
Commencement
Completon |l |l
RAB-WSD-444 050 H2 - Permanent Water ON/WSD Issue Water Certificate for Building O¢ L 4
RAB-FSD-550 050 H2 - Fire Certificate Obtained (Form 172) Handover of Building 050 L 4
RAB-50-7370 050 H2 - Submit Building 050 H2 As Built Drawings to Engineer L 4
‘ RAB-50-7380 050 H2 - Engineer Inspection Period ! [ I
‘ RAB-50-7390 050 H2 - Engineer Issue Occupation Permit : o
Public Toilet (Portion Al)
Degree 1
RAB-KD11A10 KD11A - Projected achievement of Stage 11A of the Works | @ |
Degree 2
Degree 3 | |
RAB-50-3280 050 Al - ABWF and MEP works to Degree 3 (KD11C) — [ ] 1
RAB-50-3290 050 Al - Snagging and Remedials ! [ ] !
RAB-KD11C10 KD11C - Projected achievement of Stage 11C of the Works @
RAB-50-7480 050 Al - End Users and MoM handover inspection L 4
RAB-KD64 KD11 - Projected Completion of Section XI of the Works (670 days) Building &
Specialist installation
RAB-50-3240 050 Al - Installation of Sanitaryware and Fixtures I [ ]
RAB-50-4370 0S0AL- Install Auminium Cladding [ ﬁ ———— r
‘ RAB-50-3230 050 Al - Installation of Aluminium Canopy — 1
RAB-50-3120 050 ALl - linstall External Louvers /Windows/Doors — — !
‘ RAB-50-3260 050 Al - Make good external surfaces : — :
RAB-TC50-1020 050A1 - T&C (HVAC, FS, P&D, OTHERS) - & ] :
Commencement 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 7777777777777777777777
Completion
RAB-FSD-520 050 ALl - Fire Certificate Obtained (Form 172) Handover of Building 050 @
RAB-50-7400 050 Al - Submit Building 050 H2 As Built Drawings to Engineer | | | |
 RAB-50-7410 050 Al - Engineer Inspection Period : | !
‘ RAB-50-7420 050 Al - Engineer Issue Occupation Permit *
Public Toilet (Portion A2)
Degreel e
RAB-KD12A10 KD12A - Projected achievement of Stage 12A of the Works (370 days) P
L . L . Date Revision Checked Approved
mm Remaining Level of Effort [ Actual Work [ Critical Remaining ... 3-Month Rolllng Programme, 01 Apr. 2018 Statused T Vo RalT Proramme 01 Ao 18 Smied
= Actual Level of Effort [ Remaining Work A Finish Constraint D 9 7199 : P
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Activity ID Activity Name y 2018 | February 2018 | March 2018 April 2018 | May 2018
14 | 22 | 28 | oa | u | 18 | 25 | o0 [ 1 18 25 01 08 15 2 | 29 | o068 |13
Degree 2
RAB-KD12B10 KD12B - Projected achievement of Stage 12B of the Works (540 days) @
Degree 3
RAB-50-4280 050 A2 - ABWF and MEP works to Degree 3 (KD12C) . ___________________________________________W ] 1
RAB-50-4290 050A2 - Snagging and Remedials | " —————————————————————————— ]
RAB-KD12C10 KD12C - Projected achievement of Stage 12C of the Works (610 days) @
RAB-50-7490 050 A2 - End Users and MoM handover inspection L 4
RAB-KD74 KD12 - Projected Completion of Section XII of the Works (670 days) Building ﬂ
Specialist installation I e
RAB-50-4240 050 A2 - Installation of Sanitaryware and Fixtures
’W 050 A2 - Install Aluminium Cladding
‘ RAB-50-4230 050 A2 - Installation of Aluminium Canopy
’W 050A2 - Install External Louvers /Windows/Doors | ———
‘ RAB-50-4260 050 A2 - Make good external surfaces
RAB-TC50-1030 050A2 - T&C (HVAC, FS, P&D, OTHERS)
 RAB-50-7430  050A2 - Submit Building 050 H2 As Built Drawings to Engineer | ' 4
RAB-50-7440 050 A2 - Engineer Inspection Period ! | ]
RAB-50-7450 050 A2 - Engineer Issue Occupation Permit Ql
Excavation
Structure
ABWF/E&M
Glazed Canopy N e e
Utilities and Drainage
Testing & Commissioning
Statutory Submissions & Approvals (Day 470 Completion)
RAB-FSD-430 053 - Fire Certificate Obtained (Form 172) Handover For Building 053 @
RAB-53-7470 053 - Engineer Inspection Period [ ]
RAB-53-7480 053 - Engineer Issue Occupation Permit L 4
RAB-KD44 KD1 - Projected Completion of Section | of the Works (470 days) Building 0f @
Building 058 - Outbound X-Ray Scan Tunnel : :
Excavation 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 7777777777777777777777
Raft
Structure
ABWF/E&M ‘ L o —— 3
mm Remaining Level of Effort I Actual Work C—1 Critical Remaining ... 3-Month Rolling Proaramme. 01 Apr. 2018 Statused Date : Revision Checked Approved
. . . g g ! P 01-Apr-18 3-Month Rolling Programme, 01 Apr-18 Statused
mm  Actual Level of Effort [ Remaining Work A Finish Constraint
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Activity ID

Glazed Canopy

Utilities and Drainage
Testing & Commissioning

' Activity Name

y 2018 [

February 2018 |

March 2018

April 2018 |

May 2018

Statutory Submissions & Approvals (Day 470 Completion)

RAB-FSD-104

RAB-58-7500
RAB-58-7510
RAB-KD34

058 - Engineer Inspection Period

Building 059 - Inbound X-Ray Scan Tunnel

Excavation

Raft Foundations
Structure
ABWF/E&M

Glazed Canopy

Utilities and Drainage
Testing & Commissioning
Statutory Submissions & Approvals (Day 470 Completion)

RAB-FSD-490

RAB-59-7530
RAB-59-7540
RAB-KD24

059 - Engineer Inspection Period

058 - Fire Certificate Obtained (Form 172) Handover For Building 058

058 - Engineer Issue Occupation Permit
KD1 - Projected Completion of Section | of the Works (470 days) Building 0f

059 - Fire Certificate Obtained (Form 172) Handover For Building 059

059 - Engineer Issue Occupation Permit
KD2 - Projected Completion of Section Il of the Works (470 days) Building O

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

mm Remaining Level of Effort
mm Actual Level of Effort

I Actual Work
[ Remaining Work

[ Critical Remaining ...
A Finish Constraint

3-Month Rolling Programme, 01 Apr. 2018 Statused

Date

Revision Checked

Approved

01-Apr-18

3-Month Rolling Programme, 01 Apr-18 Statused
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