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Executive Summary 

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 
HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities (HZMB HKBCF) 
– Remaining Ancillary Buildings and Facilities (includes the construction works of Contract No. 
HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – Automatic 
Vehicle Clearance Support System and Contract No. HY/2014/04 Hong Kong-Zhuhai-Macao Bridge 
Hong Kong Boundary Crossing Facilities – Gantry Type X-ray Vehicle Inspection System within Contract 
No. HY/2014/05 works area) (hereafter referred to as “the Contract”) for the Highways Department of 
Hong Kong Special Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton 
– Chun Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 
Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte Ltd within 
Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and Atkins China 
Limited was appointed as the Environmental Team (ET) by the Contractor.  

Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No. 
HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF Project which is a 
“Designated Project” under Schedule 2 of the Environmental Impact Assessment Ordinance (EIAO) 
(Cap 499) and Environmental Impact Assessment (EIA) Report (Register No. AEIAR-145/2009) was 
prepared for the Project. The current Environmental Permit (EP) No. EP-353/2009/K for HKBCF was 
issued on 11 April 2016. These documents are available through the EIA Ordinance Register. The 
construction works of the Contract No. HY/2014/05 commenced on 29 February 2016 while the 
construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. 
HY/2014/05 works area commenced on 3 January 2017 and 13 February 2017 respectively. 

Atkins China Limited has been appointed by the Contractor to implement the Environmental Monitoring 
& Audit (EM&A) programme for the Contract in accordance with the Updated EM&A Manual for HKBCF 
(Version 1.0) and will be providing environmental team services to the Contract. 

This is the twenty-sixth monthly EM&A Report for the Contract No. HY/2014/05 which summarizes 
findings of the EM&A works during the reporting period from 1 to 30 April 2018 (includes the construction 
works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works 
area). 

Environmental Monitoring and Audit Progress 

The monthly EM&A programme was undertaken in accordance with the Updated EM&A Manual for 
HKBCF (Version 1.0).  It should be noted that air quality and noise monitoring works for the Contract 
are covered by Contract No. HY/2013/01 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 
Crossing Facilities (HZMB HKBCF) – Passenger Clearance Building and Contract No. HY/2011/03 Hong 
Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF. The ET 
of the Contract or another ET of the HZMB project is required to conduct impact air quality monitoring at 
AMS6 and AMS7B and noise monitoring at NMS2 and NMS3B as part of EM&A programme if these 
monitoring stations are no longer covered under Contract Nos. HY/2013/01 and HY/2011/03. However, 
this is subject to ENPO’s final decision on which ET should carry out the monitoring work at these 
stations.   

The dates of site inspection for the Contract No. HY/2014/05 (includes the construction works of Contract 
No. HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) during the 
reporting period are listed below: 

Environmental Site Inspection:    4, 11, 17 and 23 April 2018 

Breaches of Action and Limit Levels  

Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 shall be 
referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action and Limit Level 
exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the Environmental Team of 
Contract No. HY/2013/01 during the reporting period. 

There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by the 
Environmental Team of Contract No. HY/2013/01 during the reporting period. 
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Complaint Log  

There was no complaint received in relation to the environmental impact during the reporting period.  

Notifications of Summons and Successful Prosecutions  

There were no notifications of summons or prosecutions received during this reporting period. 

Reporting Change 

There was no reporting change during the reporting period. 
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Future Key Issues 

The future key issues to be undertaken in the upcoming month include: 

For Contract No. HY/2014/05 

• Remaining portion of roof cladding of Buildings 050H1, 050H2, 050A1, 050A2  

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• Buildings 023, 025 and 032 - Cabling, Conduit & Equipment installation 

 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

• Buildings 054, 058 and 059 - Testing 
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1 Introduction 

1.1 Basic Project Information 

1.1.1 This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for Contract No. 

HY/2014/05 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities 

(HZMB HKBCF) – Remaining Ancillary Buildings and Facilities (includes the construction 

works of Contract No. HY/2013/06 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary 

Crossing Facilities – Automatic Vehicle Clearance Support System and Contract No. 

HY/2014/04 Hong Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities – 

Gantry Type X-ray Vehicle Inspection System within Contract No. HY/2014/05 works area)  

(hereafter referred to as “the Contract”) for the Highways Department of Hong Kong Special 

Administrative Region (HKSAR). Contract No. HY/2014/05 was awarded to Leighton – Chun 

Wo Joint Venture (construction works of Contract No. HY/2013/06 was awarded to ATAL 

Technologies Limited and Contract No. HY/2014/04 was awarded to Rapiscan Systems Pte 

Ltd within Contract No. HY/2014/05 works area) (hereafter referred to as “the Contractor”) and 

Atkins China Limited was appointed as the Environmental Team (ET) by the Contractor.  

1.1.2 Contract No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area) is part of HZMB HKBCF 

which is a “Designated Project” under Schedule 2 of the Environmental Impact Assessment 

Ordinance (EIAO) (Cap 499).  An Environmental Impact Assessment (EIA) Report (Register 

No. AEIAR-145/2009) was prepared for the Project. The current Environmental Permit (EP) 

No. EP-353/2009/K for HKBCF was issued on 11 April 2016. These documents are available 

through the EIA Ordinance Register. The construction works of the Contract No. HY/2014/05 

commenced on 29 February 2016 while the construction works of the Contract No. 

HY/2013/06 and Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

commenced on 3 January 2017 and 13 February 2017 respectively. The works areas of the 

Contract are shown in Appendix A. 

1.1.3 The proposed works under this Contract comprise the following:  

For Contract No. HY/2014/05 

(i) Construction of the following ancillary buildings and facilities including architectural and 

builder works, structural steel canopy, reinforced concrete frames, foundations, curtain 

wall facade, building services and electrical and mechanical works: 

• Public Toilets at Vehicle Clearance Plaza (VCP); 

• Customs and Excise Department (C&ED) Dangerous Good Store (Building 021);  

• Customs Detective Dog Base Building (Building 022); 

• C&ED Outbound Cargo Examination Building and Examination Platform (Building 

023); 

• Inbound Private Car Annexure (Building 025); 

• Outbound Private Car Annexure (Building 032); 

• E&M maintenance Building (Building 044); 

• Highways Depot & Administration Building (Building 045);  

• Outbound X-ray Building (Building 053); 

• Outbound X-ray Scan Tunnel (Building 058); and 

• Inbound X-ray Scan Tunnel (Building 059). 

(ii) Construction of civil provisions, cable containment and power supply for the following 

systems:  

• Automatic Vehicle Clearance Support System (AVCSS) installed by Contract No. 

HY/2013/06; and 
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• Gantry Type X-ray Vehicle Inspection System installed by Contract No. HY/2014/04. 

(iii) Supply and installation of Mobile X-ray Vehicle Inspection System and other standalone 

equipment; 

(iv) Construction of minor civil engineering works at the periphery of buildings; 

(v) Construction of minor Landscape hardworks and softworks; and 

(vi) Other works which are shown on Drawings or specified in the Specification or which may 

be ordered in accordance with the Contract. 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

(i) The Automatic Vehicle Clearance Support System amid to increasing traffic flow for Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Boundary Crossing Facilities; 

(ii) Responsible for designs and develops a set of tailor-made computer monitoring and 

control systems to for daily security operation; and 

(iii) The Clearance Workstations at 72 vehicle clearance kiosks, Customs and Excise’s 

inbound and outbound traffic control centers as well as a Vehicle Tracking System. 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

(i) The Gantry Type X-ray Vehicle Inspection System (GXRVIS) aims to provide an 

integrated, innovative, efficient and effective vehicle inspection system at the inbound 

and outbound boundary control points of Hong Kong-Zhuhai-Macao Bridge Hong Kong 

Boundary Crossing Facilities (HKBCF) for supporting the operations of Customs & Excise 

Department (C&ED); 

(ii) Design, supply, deliver to HKBCF, installation, test and commissioning and maintenance 

of two sets of Gantry Type X-ray Vehicle Inspection System and all related components 

necessary for the complete operation of the system; and 

(iii) Design, supply, install, test, commission and maintain of the Radioactive Threat Detection 

Systems integrated into the Gantry Type X-ray Vehicle Inspection Systems. 

1.1.4 This is the twenty-sixth Monthly EM&A Report for the Contract No. HY/2014/05 which 

summarizes the findings of the EM&A programme during the reporting period from 1 to 30 April 

2018. (includes the construction works of Contract No. HY/2013/06 and Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area). 

1.2 Project Organisation  

1.2.1 The project organization structure and lines of communication with respect to the on-site 

environmental management structure is shown in Appendix B.  The key personnel contact 

names and numbers are summarized in Table 1-1.   

Table 1-1 Contact Information of Key Personnel 

Party Position  Name Telephone  Fax 

For Contract No. HY/2014/05 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 
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Party Position  Name Telephone  Fax 

(Ramboll Hong Kong 
Limited) 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Leighton – Chun Wo 
Joint Venture) 

Site Agent Albert Chan 3973 0514 3621 0180 

Environmental 
Officer  

Alfred She  39730484 3621 0180 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 3958 7300 --- 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Hong Kong 
Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(ATAL Technologies 
Limited) 

Site Agent Mr. Eric Yim 2565 3355 3162 5217 

Environmental 
Officer  

Mr. W. Li 2565 3137 3162 5217 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 

24 hours complaint 
hotline 

--- --- 6509 0375 --- 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Engineer or Engineer’s 
Representative  
(AECOM Asia Co. Ltd.) 

Chief Registered 
Architect  

Malcolm Sage 3958 7330 3468 2076 

Environmental Project 
Office / Independent 
Environmental Checker 
(Ramboll Hong Kong 
Limited) 

Environmental 
Project Office 
Leader 

Y. H. Hui 3465 2888 3465 2899 

Independent 
Environmental 
Checker 

Raymond Dai 3465 2888 3465 2899 

Contractor  
(Rapiscan Systems Pte 
Ltd) 

Site Agent Ringo Yau 9833 1402  2707 0816 

Environmental 
Officer  

Clarie Tsang 6371 1362 --- 

Environmental Team 
(Atkins China Limited) 

Environmental 
Team Leader 

Keith Chau 2972 1721 2890 6343 
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Party Position  Name Telephone  Fax 

24 hours complaint 
hotline 

--- --- 9833 1420 --- 

1.3 Construction Programme 

1.3.1 A copy of the Contractor’s construction programme is provided in Appendix C. 

1.4 Construction Works Undertaken During the Reporting Period 

1.4.1 A summary of the construction activities undertaken during this reporting period is shown below: 

For Contract No. HY/2014/05 

• ABWF & MEP works (Internal) of Buildings 044, 045, 050H2, 050A1 and 050A2  

• Foot Path of Buildings 023, 025, 044 and 045  

• ABWF works (External) of Buildings 044, 045, 050A1 and 050A2   

• ABWF works (roof) of Buildings 050H1, 050H2, 050A1 and 050A2 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

• Cabling, Conduit & Equipment installation at Buildings 023, 025 and 032 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

• Testing at Buildings at 054, 058 and 059 
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2 Air Quality Monitoring 

2.1 Monitoring Locations 

2.1.1 The air quality monitoring works for the Contract are covered by Contract No. HY/2011/03 Hong 

Kong-Zhuhai-Macao Bridge Hong Kong Link Road – Section between Scenic Hill and HKBCF 

and Contract No. HY/2013/01 HZMB HKBCF – Passenger Clearance Building.   

2.1.2 The ET of the Contract or another ET of the HZMB project is required to conduct air quality 

monitoring at AMS6 and AMS7B as part of EM&A programme if these air quality monitoring 

stations are no longer covered under Contract Nos. HY/2011/03 and HY/2013/01.  Figure 2.1 

shows the locations of the air monitoring stations. 

Table 2-1 Construction Dust Monitoring Locations 

ID Location Description 

AMS6(1) Dragonair/CNAC (Group) Building 

AMS7B(2) 3RS site office 

Remark:  
(1) The ET of this Contract should conduct impact air quality monitoring at the AMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of the 
HZMB project. 

(2) A proposal for re-location of AQM station (AMS7) for HZMB HKBCF Project was justified by the ET Leader for Contract No. 
HY/2013/01 on 22 January 2018; verified by the IEC on 24 January 2018; and submitted to EPD on 30 January 2018, and 
the AQM has been carrying out at the alternative AQM station with EPD's consent since 6 February 2018.  

2.2 Monitoring Requirements  

2.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology, monitoring schedule, meteorological information are detailed 

in the monthly EM&A Reports prepared for Contract Nos. HY/2011/03 and HY/2013/01.  

2.2.2 The Action and Limit Levels for 1-hr TSP and 24-hr TSP are provided in Table 2-2 and Table 

2-3, respectively. 

Table 2-2 Action and Limit Levels for 1-hr TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS6 – Dragonair / CNAC (Group) Building (HKIA) 360 
500 

AMS7B – 3RS site office 370 

Table 2-3  Action and Limit Levels for 24-hr TSP 

Monitoring Station Action Level, µ g/m3 Limit Level, µ g/m3 

AMS6 – Dragonair / CNAC (Group) Building (HKIA) 173 
260 

AMS7B – 3RS site office 183 

 

2.2.3 The event and action plan is provided in Appendix D.  

2.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  
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2.3 Monitoring Results 

2.3.1 The monitoring results for AMS6 and AMS7B are reported in the monthly EM&A Reports 

prepared for Contract Nos. HY/2011/03 and HY/2013/01, respectively.  

2.3.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period. 
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3 Noise Monitoring  

3.1 Monitoring Locations 

3.1.1 The noise monitoring works for the Contract are covered by Contract No. HY/2013/01 HZMB 

HKBCF – Passenger Clearance Building. The ET of the Contract or another ET of the HZMB 

project is required to conduct impact noise monitoring at NMS2 and NMS3B as part of EM&A 

programme if these noise monitoring stations are no longer covered under Contract No. 

HY/2013/01. Figure 3.1 shows the locations of noise monitoring stations.  

Table 3-1 Construction Noise Monitoring Locations 

ID Location Description 

NMS2(1) Seaview Crescent 

NMS3B(1)(2) Site Boundary of Site Office Area at Works Area WA2 

Remarks:  
(1) The ET of this Contract should conduct impact noise monitoring at the NMS listed in the table as part of EM&A programme 

according to the latest notification from ENPO when the monitoring station(s) is/are no longer covered by another ET of 
the HZMB project.   

(2) The Action and Limit Levels for schools will be applied for this alternative monitoring location. 
 

3.2 Monitoring Requirements  

3.2.1 The monitoring requirements, monitoring equipment, monitoring parameters, frequency and 

duration, monitoring methodology and monitoring schedule are detailed in the monthly EM&A 

Reports prepared for Contract No. HY/2013/01.  

3.2.2 The Action and Limit Levels for construction noise are defined in Table 3-2.  

Table 3-2 Action and Limit Level for Construction Noise 

Parameter Action Level Limit Level 

07:00 – 19:00 hours on normal weekdays When one documented complaint is received 75 dB(A)* 

Notes:  
If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the 
Noise Control Authority have to be followed. 
* Limit level is 70 dB(A) for schools and 65 dB(A) during school examination period. 
   

3.2.3 The event and action plan is provided in Appendix D.  

3.2.4 If exceedance(s) at these station(s) is/are recorded by the ET of the Contract or referred by the 

other ET under the HZMB project to the Contract, the ET of the Contract will carry out an 

investigation and findings will be reported in the monthly EM&A Report.  

3.3 Monitoring Results 

3.3.1 The monitoring results for NMS2 and NMS3B are reported in the monthly EM&A Reports 

prepared for Contract No. HY/2013/01.  No noise exceedances were recorded at stations 

NMS2 and NMS3B by the ET of Contract No. HY/2013/01 during the reporting period. 
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4 Environmental Site Inspection and Audit  

4.1 Site Inspection 

4.1.1 Site Inspections were carried out on a weekly basis to monitor the implementation of proper 

environmental pollution control and mitigation measures for the Contract No. HY/2014/05 

(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area). During the reporting period, site inspections were 

carried out on 4, 11, 17 and 23 April 2018. 

4.1.2 Particular observations for Contract No. HY/2014/05 and Contract No. HY/2013/06 and 

Contract No. HY/2014/04 within Contract No. HY/2014/05 works area during the site inspections 

and corrective actions undertaken by the Contractor are described in Tables 4-1, 4-2 and 4-3.  

Table 4-1  Summary of Environmental Site Inspections for Contract No. HY/2014/05 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

4 April 2018 1. No particular environmental 
issue was recorded during the 
site inspection. 

N/A N/A 

11 April 2018 1. The chemical container was 
found without drip tray at 
Building 032.  

2. General refuses were found 
near Building 044. 

1. The chemical container 
was removed at Building 
032.  

2. General refuses were 
cleared near Building 044. 

17 April 2018 

17 April 2018 1. General refuses were 
accumulated in the U-channel 
near Building 032. 

1. The Contractor confirmed 
that the U-channel near 
Building 032 is not within 
C8 site area. The 
Contractor will liaise with 
related contractor 
regarding the observation. 

23 April 2018 

23 April 2018 1. No particular environmental 
issue was recorded during the 
site inspection. 

N/A N/A 
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Table 4-2 Summary of Environmental Site Inspections for Contract No. HY/2013/06 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

4 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

11 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

17 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

23 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

Table 4-3 Summary of Environmental Site Inspections for Contract No. HY/2014/04 within 
Contract No. HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

4 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

11 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

17 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

23 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

 

4.1.3 Particular observations (Landscape works) for Contract No. HY/2014/05 during the site 

inspections and corrective actions undertaken by the Contractor are described in Tables 4-4. 

The landscape work of green roof for Contract No. HY/2014/05 was commenced on 11 

December 2017. The implementation of mitigation measures for landscape and visual 

resources recommended in the EIA Report were monitored during the reporting period. 

Landscape and visual mitigation measures in accordance with the EP, EIA and EM&A Manual 

were implemented by the Contractor. 
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Table 4-4 Summary of Environmental Site Inspections (Landscape works) for Contract No. 
HY/2014/05 works area 

Date of Audit Observations Actions Taken by Contractor 
/ Recommendation  

Date of Observations 
Closed 

11 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

23 April 2018 No particular environmental issue 
was recorded during the site 
inspection. 

Nil. Nil. 

 
4.1.4 The Contractor has rectified most of the observations as identified during environmental site 

inspections during this reporting month.  

4.2 Advice on the Solid and Liquid Waste Management Status 

4.2.1 The Contractor of Contract No. HY/2014/05 registered as a chemical waste producer. Sufficient 

numbers of receptacles were available for general refuse collection and sorting.  

4.2.2 The Contractor of Contract No. HY/2014/05 was reminded that chemical waste should be 

properly treated and stored temporarily in designated chemical waste storage areas on site in 

accordance with the Code of Practice on the Packaging, Labelling and Storage of Chemical 

Wastes. 

4.2.3 The monthly summary of waste flow table for Contract No. HY/2014/05 (includes the 

construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 within Contract 

No. HY/2014/05 works area) are detailed in Appendix E.  

4.3 Environmental Licenses and Permits 

4.3.1 The valid environmental licenses and permits for Contract No. HY/2014/05 during the reporting 

period (includes the construction works of Contract No. HY/2013/06 and Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area) are summarized in Appendix F.  

4.3.2 The Contractors of Contract No. HY/2013/06 and Contract No. HY/2014/04 were advised to 

register as a chemical waste producer when chemical waste will be expected to generate for 

the foreseeable future from the operations (For Registration as Waste Producer Pursuant to 

Waste Disposal (Chemical Waste) (General) Regulation). 

4.4 Implementation Status of Environmental Mitigation Measures 

4.4.1 In response to the site audit findings, the Contractors carried out corrective actions. 

4.4.2 The Contractor conducts watering on all exposed soil within the Contract site and associated 

works areas 8 times per day when construction activities are being undertaken.   

4.4.3 A summary of the Implementation Schedule of Environmental Mitigation Measures (EMIS) is 

presented in Appendix G.  Most of the necessary mitigation measures were implemented 

properly. 

4.5 Summary of Exceedance of the Environmental Quality Performance Limit 

4.5.1 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period.  



 Contract No. HY/2014/05 

Hong Kong-Zhuhai-Macao Bridge 

 Hong Kong Boundary Crossing Facilities – Remaining Ancillary Buildings and Facilities 

Monthly EM&A Report No. 26 

 Page 11 (Document No. OR038-01)  

4.5.2 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 

the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

4.6 Summary of Complaints, Notification of Summons and Successful Prosecution 

4.6.1 There was no complaint received in relation to the environmental impact during the reporting 

period.  

 

4.6.2 Statistics on environmental complaints, notifications of summons and successful prosecutions 

are summarized in Appendix H.
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5 Future Key Issues 

5.1 Construction Programme for the Coming Months  

5.1.1 As informed by the Contractor, the major construction activities for May 2018 are summarized 

in Table 5-1. 

Table 5-1 Construction Activities for May 2018 

 

5.2 Environmental Site Inspection Schedule for the Coming Month  

5.2.1 The tentative schedule for weekly site inspections for May 2018 is provided in Appendix I. 

Site Area Description of Activities 

For Contract No. HY/2014/05 

Buildings 050H1, 050H2, 050A1 and 050A2  Remaining portion of roof cladding 

For Contract No. HY/2013/06 within Contract No. HY/2014/05 works area 

Buildings 023, 025 and 032 Cabling, Conduit & Equipment installation 

For Contract No. HY/2014/04 within Contract No. HY/2014/05 works area 

Buildings 054, 058 and 059 Testing 
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6 Conclusions 

6.1 Conclusions  

6.1.1 The construction works of the Contract No. HY/2014/05 commenced on 29 February 2016. 

while the construction works of the Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area commenced on 3 January 2017 and 13 February 

2017 respectively. The twenty-sixth Monthly EM&A Report for Contract No. HY/2014/05 

summarizes findings of the EM&A works during the reporting period from 1 to 30 April 2018 

(includes the construction works of Contract No. HY/2013/06 and Contract No. HY/2014/04 

within Contract No. HY/2014/05 works area). 

6.1.2 Summary of Action and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level at AMS6 

shall be referred to the monthly EM&A Report prepared by Contract No. HY/2011/03. No Action 

and Limit Level exceedance of 1-hr TSP level and 24-hr TSP level recorded at AMS7B by the 

Environmental Team of Contract No. HY/2013/01 during the reporting period. 

6.1.3 There was no Action and Limit Level exceedance for noise recorded at NMS2 and NMS3B by 

the Environmental Team of Contract No. HY/2013/01 during the reporting period.  

6.1.4 Environmental site inspections were carried out on 4, 11, 17 and 23 April 2018 for the Contract 

No. HY/2014/05 (includes the construction works of Contract No. HY/2013/06 and Contract No. 

HY/2014/04 within Contract No. HY/2014/05 works area). Recommendations on remedial 

actions were given to the Contractors for the deficiencies identified during the site inspection.  

6.1.5 There was no complaint received in relation to the environmental impact during the reporting 

period.  

6.1.7 No notification of summons and successful prosecution was received during the reporting 

period.  
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APPENDIX A 

Location of Works Areas 
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APPENDIX B 

Project Organization for Environmental Works 

  



Project Organisation for Environmental Works 
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APPENDIX C  

Construction Programme 



Activity ID Activity Name

HY/2014/05 HKZHY/2014/05 HKZMB HKBCF - Apr il. 2018,  Works Programme, St a

RAB3 SUMMA RRAB3 SUMMARY PROGRAMME

GENERAL/PREGENERAL/PRELIMINARIES

DESIGN AND ENDESIGN AND ENGINEERING

PROCUREMENTPROCUREMENT, MANUFACTURING & DELIVERIES

CONSTRUCTIONCONSTRUCTION
Building 021 - C&E DBuilding 021 - C&ED Dangerous Goods Store
RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2

Degree 3Degree 3
RAB-21-0420 021 - End Users and MoM handover inspection

External FinishesExternal Finishes

Roof FinishesRoof Finishes

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 670 Completion)

Dangerous Goods Dangerous Goods Licence
RAB-21-0360 021 -  Issue DG Licence

Fire Servives Depa rFire Servives Department (VAC)
RAB-FSD-830 021 - Fire Certificate Obtained (Form 172) Handover, Building 021

Engineer (AECOM)Engineer (AECOM)
RAB-21-2200 021 - Engineer Inspection Period

RAB-21-2210 021 - Engineer Issue Occupation Permit

RAB-KD154 KD4 - Projected completion of Section IV of the Works (670 days) Building 0

Building 022 - Cust oBuilding 022 - Customs Detective Dog B ase B uilding
ExcavationExcavation

Raft FoundationsRaft Foundations

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Specialist Installat iSpecialist Installations

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies De pWater Supplies Department (WSD)

Fire Servives Depa rFire Servives Department (VAC)

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-340 022 - Fire Certificate Obtained (Form 172) Handover For Building 022

Engineer (AECOM)Engineer (AECOM)
RAB-22-2230 022 - Engineer Inspection Period

RAB-22-2240 022 - Engineer Issue Occupation Permit

RAB-KD144 KD5 - Projected completion of Section V of the Works (670 days) Building 22

Building 023 - C&E DBuilding 023 - C&ED Outbound Cargo E xamination Building and E xamination Platfor m
ExcavationExcavation

Raft Foundations - Raft Foundations - Inspection Platform

Raft Foundations - Raft Foundations - Main Building

StructureStructure
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01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

ABWF/E&MABWF/E&M

NorthNorth

Internal FinishesInternal Finishes

External FinishesExternal Finishes

FacadeFacade

At GradeAt Grade

Foot PathFoot Path
RAB-23-5820 023 - Laying Geo Textile, North

RAB-23-5940 023 - Sand Bedding, North

RAB-23-6050 023 - Concrete Block Paving, North

RAB-23-6110 023 - Grouting Works to Concrete Pavers, North

RAB-23-6160 023 - Make good external surfaces, North

PavementPavement

Roof FinishesRoof Finishes

Green RoofGreen Roof

SouthSouth

Internal FinishesInternal Finishes

Ground FloorGround Floor

First FloorFirst Floor

External FinishesExternal Finishes

FacadeFacade

At GradeAt Grade

Foot PathFoot Path
RAB-23-6100 023 - Laying Geo Textile, South

RAB-23-6120 023 - Sand Bedding, South

RAB-23-6260 023 - Concrete Block Paving, South

RAB-23-6300 023 - Grouting Works to Concrete Pavers, South

RAB-23-6330 023 - Make good external surfaces, South

PavementPavement

Window WallWindow Wall

Roof FinishesRoof Finishes

Roof Level Dog H oRoof Level Dog House

Building 023Building 023

Specialist Installat iSpecialist Installations

Metal CanopyMetal Canopy
RAB-23-6290 023 - Install Metal Cladding Panels

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 610 Completion)

EMSD - Building 0 2EMSD - Building 023 Lift Inspection

Water Supplies De pWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion

Fire Servives Depa rFire Servives Department (VAC)
RAB-FSD-990 023 - FSD Re-Inspection Period, Building 023

RAB-FSD-910 023 - Fire Certificate Obtained (Form 172) Handover, Building 023

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-300 023 - FSD Re-nspection Period For Building 023

RAB-FSD-112 023 - Fire Certificate Obtained (Form 172) Handover For Building 023

Engineer (AECOM)Engineer (AECOM)
RAB-23-2260 023 - Engineer Inspection Period

RAB-23-2270 023 - Engineer Issue Occupation Permit

RAB-KD134 KD3 - Projected completion of Section III of the Works (610 days) Building 0

14 21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24

ry 2018 February 2018 March 2018 April 2018 May 2018 June 2018

Contract No. HY/2014/05 - Remaining Ancillary Building and Facilities Page  2  of  10

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused
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01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

Building 025 - Inbo uBuilding 025 - Inbound Private Car Annexure
ExcavationExcavation

Raft FoundationsRaft Foundations

StructureStructure

External WallsExternal Walls

Roof SlabRoof Slab

Cure and StripCure and Strip

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2

Degree 3Degree 3
RAB-25-7290 025 - End Users and MoM handover inspection

External FinishesExternal Finishes

FacadeFacade

At GradeAt Grade

Road WorksRoad Works

Foot PathFoot Path
RAB-25-0600 025 - Snagging and Remedials

Roof FinishesRoof Finishes

Green RoofGreen Roof

Specialist Installat iSpecialist Installations

Glazed CanopyGlazed Canopy

IMMD KioskIMMD Kiosk
RAB-25-0350 025 - External Finishes to IMMD Kiosk

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning
RAB-TC25-1000 025 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissi oStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies De pWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion

Fire Servives Depa rFire Servives Department (VAC)
RAB-FSD-950 025 - Fire Certificate Obtained (Form 172) Handover, Building 021

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-370 025 - Fire Certificate Obtained (Form 172) Handover For Building 025

Engineer (AECOM)Engineer (AECOM)
RAB-25-7230 025 - Engineer Inspection Period

RAB-25-7240 025 - Engineer Issue Occupation Permit

RAB-KD124 KD6 - Projected completion of Section VI of the Works (670 days) Building 0

Building 032 - Outb oBuilding 032 - Outbound Private Car Annexure
ExcavationExcavation

Raft FoundationsRaft Foundations

StructureStructure

External WallsExternal Walls

Roof SlabRoof Slab

Cure and StripCure and Strip

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Roof FinishesRoof Finishes

Green RoofGreen Roof

External FinishesExternal Finishes

FacadeFacade
RAB-32-0580 032 - Make good external surfaces
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Actual Level of Effort
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Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused
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01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

At GradeAt Grade

Road WorksRoad Works

Foot PathFoot Path
RAB-32-6450 032 - Laying Geo Textile + Sand Bedding

RAB-32-6440 032 - Concrete Block Paving

RAB-32-6490 032 - Grouting Works to Concrete Pavers

RAB-32-0600 032 - Snagging and Remedials (KD7)

Specialist Installat iSpecialist Installations

IMMD KioskIMMD Kiosk
RAB-32-0350 032 - External Finishes to IMMD Kiosk

Glazed CanopyGlazed Canopy

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies De pWater Supplies Department (WSD)

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-700 032 - FSD Re-Inspection Period For Building 032

RAB-FSD-400 032 - Fire Certificate Obtained (Form 172) Handover For Building 032

TPIDCTPIDC
RAB-32-7260 032 - Engineer Inspection Period

RAB-32-7270 032 - Engineer Issue Occupation Permit

RAB-KD114 KD7 - Projected completion of Section VII of the Works (670 days) Building 0

Building 044 - E&M Building 044 - E&M Maintenance Building
ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Ground FloorGround Floor
RAB-44-0410 044 - ABWF and MEP works to Degree 3 (KD8C)

First FloorFirst Floor
RAB-44-0560 044 - ABWF and MEP works to Degree 3 (KD8C)

Second FloorSecond Floor
RAB-44-0620 044 - ABWF and MEP works to Degree 3 (KD8C)

RAB-KD8C20 KD8C - Projeted achievement of Stage 8C  of the Works

RAB-44-0650 044 - End Users and MoM handover inspection

Roof FinishesRoof Finishes

Green RoofGreen Roof

External FinishesExternal Finishes

FacadeFacade
RAB-44-0590 044 - Make good external surfaces

At GradeAt Grade
RAB-44-6520 044 - Prepare Sub Grade

RAB-44-6510 044 - Laying Geo Textile

RAB-44-6530 044 - Sand Bedding

RAB-44-6500 044 - Concrete Block Paving

RAB-44-6550 044 - Grouting Works to Concrete Pavers

RAB-44-0630 044 - Snagging and Remedials

Specialist Installat iSpecialist Installations

Window WallWindow Wall

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning
RAB-TC44-1000 044 - T&C (HVAC, FS, P&D, OTHERS)
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused

Date Revision Checked Approved

01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

Statutory Submissi oStatutory Submissions & Approvals

EMSD - Building 0 4EMSD - Building 044 Lift Inspection

Water Supplies De pWater Supplies Department (WSD)

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-136 044 FSD Re-Inspection Period For Building 044

RAB-FSD-120 044 Fire Certificate Obtained (Form 172) Handover For Building 044

Engineer (AECOM)Engineer (AECOM)
RAB-44-7290 044 - Engineer Inspection Period

RAB-44-7280 044 - Submit Building 044 As Built Drawings to Engineer

RAB-44-7300 044 - Engineer Issue Occupation Permit

RAB-KD104 KD8 - Projected completion of Section VIII of the Works (670 days) Building 

Building 045 - High wBuilding 045 - Highw ays Depot & Adm inistration Building
RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

South SectionSouth Section

Ground FloorGround Floor
RAB-45-0640 045 - ABWF and MEP works to Degree 3 (KD8C), South

First FloorFirst Floor
RAB-45-0840 045 - ABWF and MEP works to Degree 3 (KD8C), South

Second Floor (So uSecond Floor (South)
RAB-45-0970 045 - ABWF and MEP works to Degree 3 (KD8C), South

External Finishes External Finishes South

Roof Finishes S oRoof Finishes South

FacadeFacade

At GradeAt Grade
RAB-45-6580 045 - Prepare Sub Grade, South

RAB-45-6570 045 - Laying Geo Textile, South

RAB-45-6600 045 - Sand Bedding, South

RAB-45-6560 045 - Concrete Block Paving, South

RAB-45-6610 045 - Grouting Works to Concrete Pavers, South

RAB-45-0980 045 - Snagging and Remedials, South

Middle SectionMiddle Section

Ground FloorGround Floor
RAB-45-0490 045 - ABWF and MEP works to Degree 3 (KD8C), Middle

First FloorFirst Floor
RAB-45-0730 045 - ABWF and MEP works to Degree 3 (KD8C), Middle

RAB-45-0790 045 - End Users and MoM handover inspection, Middle

RAB-KD8C10 KD8C - Projected achievement of Stage 8C  of the Works (610 days), Middl

External Finishes External Finishes Middle

FacadeFacade
RAB-45-0890 045 - External Painting, Middle

At GradeAt Grade
RAB-45-6640 045 - Prepare Sub Grade, Middle

RAB-45-6630 045 - Laying Geo Textile, Middle

RAB-45-6660 045 - Sand Bedding, Middle

RAB-45-6620 045 - Concrete Block Paving, Middle

RAB-45-6670 045  - Grouting Works to Concrete Pavers, Middle

RAB-45-0960 045 - Make good external surfaces, Middle

Green Roof MiddleGreen Roof Middle

Specialist Installat iSpecialist Installations

Window WallWindow Wall
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Finish Constraint
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01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning
RAB-TC45-1020 045 - T&C (HVAC, FS, P&D, OTHERS)

Statutory Submissi oStatutory Submissions & Approvals (Day 670 Completion)

EMSD - Building 0 4EMSD - Building 045 Lift Inspection

U/G Fuel TankU/G Fuel Tank

Water Supplies De pWater Supplies Department (WSD)

Generator Set - De sGenerator Set - Design

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-710 045 - FSD Re-Inspection Period For Building 045

RAB-FSD-460 045 - Fire Certificate Obtained (Form 172) Handover of Building 045

Engineer (AECOM)Engineer (AECOM)
RAB-45-7310 045 - Submit Building 045 As Built Drawings to Engineer

RAB-45-7320 045 - Engineer Inspection Period

RAB-45-7330 045 - Engineer Issue Occupation Permit

RAB-KD94 KD8 - Projected Completion of Section VIII of the Works (670 days) Building

Building 050 - PubliBuilding 050 - Public Toilets Type 2
Public Toilet (Porti oPublic Toilet (Portion H1)

ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1
RAB-KD9A10 KD9A - Projected achievement of Stage 9A of the Works

Degree 2Degree 2

Degree 3Degree 3
RAB-50-1280 050 H1 - ABWF and MEP works to Degree 3 (KD9C)

RAB-50-1290 050 H1 - Snagging and Remedials

RAB-KD9C10 KD9C - Projected achievement of Stage 9C of the Works

RAB-50-7460 050 H1 - End Users and MoM handover inspection

RAB-KD54 KD9 - Completion of Section IX of the Works (670 days) Building 50 (H1)

Specialist install aSpecialist installation
RAB-50-1240 050 H1 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-4320 050 H1 - Install Aluminium Cladding

RAB-50-1230 050 H1 - Installation of Aluminium Canopy

External FinishesExternal Finishes
RAB-50-1260 050 H1 - Make good external surfaces

At-GradeAt-Grade

Utilities and Drain aUtilities and Drainage

Testing & Commis sTesting & Commissioning
RAB-TC50-1000 050 H1 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies D eWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion
RAB-WSD-474 050 H1 - Permanent Water ON/WSD Issue Water Certificate for Building 05

Fire Services Dep aFire Services Department (FSD)
RAB-FSD-720 050 H1 - FSD Re-Inspection Period For Building 050

RAB-FSD-580 050 H1 - Fire Certificate Obtained (Form 172) Handover of Building 050

Engineer (AECOM)Engineer (AECOM)
RAB-50-7340 050 H1 - Submit Building 050 H1 As Built Drawings to Engineer
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Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused
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01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

RAB-50-7350 050 H1 - Engineer Inspection Period

RAB-50-7360 050 H1 - Engineer Issue Occupation Permit

Public Toilet (Porti oPublic Toilet (Portion H2)

ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2
RAB-KD10B10 KD10B - Projected achievement of Stage 10B of the Works

Degree 3Degree 3
RAB-50-2280 050 H2 - ABWF and MEP works to Degree 3 (KD10C)

RAB-50-2290 050 H2 - Snagging and Remedials

RAB-KD10C10 KD10C - Projected achivement of Stage 10C of the Works

RAB-50-7470 050 H2 - End Users and MoM handover inspection

RAB-KD84 KD10 - Projected Completion of Section X of the Works (670 days) Building 

Specialist install aSpecialist installation
RAB-50-2240 050 H2 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-2200 050 H2 - Install Railing - 49m

RAB-50-4360 050 H2 - Install Aluminium Cladding

RAB-50-2230 050 H2 - Installation of Aluminium Canopy

External FinishesExternal Finishes
RAB-50-2260 050 H2 - Make good external surfaces

Utilities and Drain aUtilities and Drainage

Testing & Commis sTesting & Commissioning
RAB-TC50-1010 050 H2 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies D eWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion
RAB-WSD-444 050 H2 - Permanent Water ON/WSD Issue Water Certificate for Building 05

Fire Services Dep aFire Services Department (FSD)
RAB-FSD-730 050 H2 - FSD Re-Inspection Period For Building 050

RAB-FSD-550 050 H2 - Fire Certificate Obtained (Form 172) Handover of Building 050

Engineer (AECOM)Engineer (AECOM)
RAB-50-7370 050 H2 - Submit Building 050 H2 As Built Drawings to Engineer

RAB-50-7380 050 H2 - Engineer Inspection Period

RAB-50-7390 050 H2 - Engineer Issue Occupation Permit

Public Toilet (Porti oPublic Toilet (Portion A1)

ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2

Degree 3Degree 3
RAB-50-3280 050 A1 - ABWF and MEP works to Degree 3 (KD11C)

RAB-50-3290 050 A1 - Snagging and Remedials

RAB-KD11C10 KD11C - Projected achievement of Stage 11C of the Works
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused

Date Revision Checked Approved

01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

RAB-50-7480 050 A1 - End Users and MoM handover inspection

RAB-KD64 KD11 - Projected Completion of Section XI of the Works (670 days) Building

Specialist install aSpecialist installation
RAB-50-3240 050 A1 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-4370 050 A1 - Install Aluminium Cladding

RAB-50-3230 050 A1 - Installation of Aluminium Canopy

External FinishesExternal Finishes
RAB-50-3260 050 A1 - Make good external surfaces

Utilities and Drain aUtilities and Drainage

Testing & Commis sTesting & Commissioning
RAB-TC50-1020 050 A1 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies D eWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion

Fire Services Dep aFire Services Department (FSD)
RAB-FSD-1000 050 A1 - FSD Re-Inspection Period For Building 050

RAB-FSD-520 050 A1 - Fire Certificate Obtained (Form 172) Handover of Building 050

Engineer (AECOM)Engineer (AECOM)
RAB-50-7400 050 A1 - Submit Building 050 H2 As Built Drawings to Engineer

RAB-50-7410 050 A1 - Engineer Inspection Period

RAB-50-7420 050 A1 - Engineer Issue Occupation Permit

Public Toilet (Porti oPublic Toilet (Portion A2)

ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2

Degree 3Degree 3
RAB-50-4280 050 A2 - ABWF and MEP works to Degree 3 (KD12C)

RAB-50-4290 050 A2 - Snagging and Remedials

RAB-KD12C10 KD12C - Projected achievement of Stage 12C of the Works (610 days)

RAB-50-7490 050 A2 - End Users and MoM handover inspection

RAB-KD74 KD12 - Projected Completion of Section XII of the Works (670 days) Building

Specialist install aSpecialist installation
RAB-50-4240 050 A2 - Installation of Sanitaryware and Fixtures

Roof FinishesRoof Finishes
RAB-50-4380 050 A2 - Install Aluminium Cladding

RAB-50-4230 050 A2 - Installation of Aluminium Canopy

External FinishesExternal Finishes
RAB-50-4120 050 A2 - Install External Louvers /Windows/Doors

RAB-50-4260 050 A2 - Make good external surfaces

Utilities and Drain aUtilities and Drainage

Testing & Commis sTesting & Commissioning
RAB-TC50-1030 050 A2 - T&C (HVAC, FS, P&D, OTHERS)

Statutory SubmissStatutory Submissions & Approvals (Day 670 Completion)

Water Supplies D eWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion

Fire Services Dep aFire Services Department (FSD)
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused

Date Revision Checked Approved

01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

RAB-FSD-290 050 A2 - FSD Re-Inspection Period For Building 050

RAB-FSD-280 050 A2 - Fire Certificate Obtained (Form 172) Handover of Building 050

Engineer (AECOM)Engineer (AECOM)
RAB-50-7430 050 A2 - Submit Building 050 H2 As Built Drawings to Engineer

RAB-50-7440 050 A2 - Engineer Inspection Period

RAB-50-7450 050 A2 - Engineer Issue Occupation Permit

Building 053 - Outb oBuilding 053 - Outbound X-Ray Building
ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Glazed CanopyGlazed Canopy

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 470 Completion)

EMSD - Building 0 5EMSD - Building 053 Lift Inspection

Water Supplies De pWater Supplies Department (WSD)

CommencementCommencement

CompletionCompletion

Fire Services Depa rFire Services Departmnent (FSD)
RAB-FSD-430 053 - Fire Certificate Obtained (Form 172) Handover For Building 053

Engineer (AECOM)Engineer (AECOM)
RAB-53-7470 053 - Engineer Inspection Period

RAB-53-7480 053 - Engineer Issue Occupation Permit

RAB-KD44 KD1 - Projected Completion of Section I of the Works (470 days) Building 05

Building 058 - Outb oBuilding 058 - Outbound X-Ray Scan Tunnel
ExcavationExcavation

RaftRaft

StructureStructure

ABWF/E&MABWF/E&M

Glazed CanopyGlazed Canopy

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 470 Completion)

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-122 058 - FSD Re-Inspection Period For Building 058

RAB-FSD-104 058 - Fire Certificate Obtained (Form 172) Handover For Building 058

Engineer (AECOM)Engineer (AECOM)
RAB-58-7500 058 - Engineer Inspection Period

RAB-58-7510 058 - Engineer Issue Occupation Permit

RAB-KD34 KD1 - Projected Completion of Section I of the Works (470 days) Building 05

Building 059 - Inbo uBuilding 059 - Inbound X-Ray Scan Tunnel
ExcavationExcavation

Raft FoundationsRaft Foundations

StructureStructure

ABWF/E&MABWF/E&M

Internal FinishesInternal Finishes

Degree 1Degree 1

Degree 2Degree 2

Degree 3Degree 3
RAB-59-7550 059 - End Users and MoM handover inspection

External FinishesExternal Finishes

FacadeFacade
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused

Date Revision Checked Approved

01-May-18 3-Month Rolling Programme, 01 May-18 Statused



Activity ID Activity Name

RAB-59-0480 059 - External Painting

At GradeAt Grade
RAB-59-6700 059 - Prepare Sub Grade

RAB-59-6690 059 - Laying Geo Textile

RAB-59-6720 059 - Sand Bedding

RAB-59-6680 059 - Concrete Block Paving

RAB-59-6730 059 - Grouting Works to Concrete Pavers

RAB-59-0650 059 - Make good external surfaces

Roof FinishesRoof Finishes

Glazed CanopyGlazed Canopy

Utilities and Drainag eUtilities and Drainage

Testing & CommissTesting & Commissioning

Statutory Submissi oStatutory Submissions & Approvals (Day 470 Completion)

Fire Services Depa rFire Services Department (FSD)
RAB-FSD-490 059 - Fire Certificate Obtained (Form 172) Handover For Building 059

Engineer (AECOM)Engineer (AECOM)
RAB-59-7530 059 - Engineer Inspection Period

RAB-59-7540 059 - Engineer Issue Occupation Permit

RAB-KD24 KD2 - Projected Completion of Section II of the Works (470 days) Building 0
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining ...

Finish Constraint
3-Month Rolling Programme, 01 May 2018 Statused

Date Revision Checked Approved

01-May-18 3-Month Rolling Programme, 01 May-18 Statused
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