
  
 

        

          
 

 

  
                               

 

 
 

 
    

 

                   

  
 
  
 
  
 

 

Construction Activities at Final Stage of IMT Construction within CBTS 
1 Temporary reinstate the breakwater 
2 Remove the end pipe pile wall 
3 Dredging for IMT11 
4 Remove ME4 D-Wall underwater 
5 Sink IMT11 
6 Remove side pipe pile wall. 
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Indicative arrangement for reference only 

Figure 10:  Final Stage of IMT Construction at CBTS
圖 10: 銅 鑼 灣 避 風 塘 進 行 沉 管 式 隧 道 工 程 的 施 工 最 後 階 段 
(This figure was prepared based on Appendix 2.1 of the report submitted under VEP Application (Register No.: 
VEP-467/2015))  
(本圖是根據更改環境許可証申請文件(申請書編號： VEP-467/2015)所提交的報告圖 附錄 2.1 編制)) 

Project Title : Shatin to Central Link – Hung Hom to Admiralty Section
工程項目名稱 : 沙 田 至 中 環 綫 – 紅 磡 至 金 鐘 段 

Environmental Permit No.  : EP-436/2012/C 
環境許可證編號  : EP-436/2012/C 


