Environmental Permit No. FEP-01/571/2019/B

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

Environmental Team Leader Certification

Reference Document

Document to be Certified: Monthly EM&A Report (November 2025)
Date of Report: 9 December 2025

Date received by ETL: 9 December 2025

Reference EP Condition

Environmental Permit Condition: 3.5

The Permit Holder shall submit 1 hard copy and 1 electronic copy of Monthly
EM&A Reports for the construction and operation phases of the Project to the
Director, within 2 weeks after the end of the reporting month. The monthly EM&A
Reports shall include an executive summary of all environmental audit results,
together with actions taken in the event of non-compliance (exceedances) of the
environmental quality performance limits (Action and Limit Levels), complaints
received and emergency events relating to violation of environmental legislation
(such as illegal dumping). The submissions shall be certified by the ET Leader and
verified by the IEC as having complied with the requirements as set out in the
EM&A Manual before submission to the Director. Additional copies of the Monthly
EM&A Reports shall be provided upon request by the Director.

ETL Certification

I hereby certify that the above reference report complies with the above referenced
condition of FEP-01/571/2019/B.
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Mr. Calvin Leung

Environmental Team Leader
Date: 10 December 2025
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The Permit Holder shall submit 1 hard copy and 1 electronic copy of Monthly
EM&A Reports for the construction and operation phases of the Project to the
Director, within 2 weeks after the end of the reporting month. The monthly EM&A
Reports shall include an executive summary of all environmental audit results,
together with actions taken in the event of non-compliance (exceedances) of the
environmental quality performance limits (Action and Limit Levels), complaints
received and emergency events relating to violation of environmental legislation
(such as illegal dumping). The submissions shall be certified by the ET Leader and
verified by the IEC as having complied with the requirements as set out in the
EM&A Manual before submission to the Director. Additional copies of the Monthly
EM&A Reports shall be provided upon request by the Director.

IEC Verification

I hereby verify that the above reference report complies with the above referenced
condition of FEP-01/571/2019/B.
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s

Mr. Adi Lee
Independent Environmental Checker
Date: 10 December 2025
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Executive Summary

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for the proposed
golf course development at Tai Po Town Lot. 246, Shuen Wan. This is the 14" Monthly E&MA
Report for the Project which summarises the findings of the EM&A programme during the reporting
period from 1% November 2025 to 30™ November 2025.

Key Construction Activities in the Reporting Period

The construction activities of the project carried out in the reporting period were site preparation
works including vegetation cutting, vegetation trimming, backfilling and constructing reinforced
slopes.

Breaches of Action and Limit Levels

No Action and Limit Level exceedance was recorded for air quality and construction noise monitoring
in the reporting month. There were 10 Action Level exceedances for Dissolved Oxygen (DO), 9
Action Level exceedances for Turbidity and 48 Limit Level exceedances for Suspended Solids (SS)
recorded for water quality monitoring in this reporting period. All exceedances were not related to
the Project as no marine construction works being carried out according to the Environmental Permit
(EP) Condition 2.38. In addition, no marine construction works were observed by the Environmental
Team during weekly site inspections and marine water samplings throughout the reporting period.

No corrective actions were required according to the Event-Action Plans.

Complaint, Notification of Summons and Successful Prosecution

No complaints were received in the reporting period.

No notification of summons and successful prosecutions were recorded in the reporting period.
Reporting Changes

Not applicable.

Future Key Issues

The main works anticipated in the upcoming month are vegetation cutting, vegetation trimming,
backfilling and constructing reinforced slopes.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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1.1

1.1.1.1

1.1.1.2

1.1.1.3

1.2

1.2.1.1

1.3

1.3.1.1

Introduction

Project Background

In June 2017, the Chief Executive in Council has agreed in principle to the government
proposal to grant a piece of land in Tai Po in exchange for its private land in Sha Lo Tung
which has high ecological values. Under the non-in-situ land exchange proposal, the piece
of land at the Shuen Wan Restored Landfill in Tai Po will be granted and the Sha Lo Tung
site would be considered by government for active conservation management to avoid
degradation and damage for long-term public enjoyment. This land exchange proposal is
a unique, exceptional and isolated case, adding the idea is technically feasible as the
private land ownership is largely unified under one entity and both Sha Lo Tung and the
land at the landfill site, which has been planned for golf course development, are located
in Tai Po, as shown in Figure 1 of FEP-01/571/2019/B (extracted as Appendix 1.1). The
non-in-situ land exchange proposal has been completed in July 2022, and the Project Site
has been handed over to the Project Proponent (PP).

The Project is a Designated Project (DP) under Environmental Impact Assessment
Ordinance (EIAO), and an Environmental Impact Assessment (EIA) study was conducted
in 2017. The Shuen Wan Golf Course EIA Report was approved by the Director of
Environmental Protection (DEP) on 5 July 2019 (AEIAR-221/2019) (“the approved EIA
Report”) with the Environmental Permit (EP, EP-571/2019) issued on 20" September
2019. An application of Further Environmental Permit (FEP) has been made by Tai Po
Golf Club Limited (the PP) and FEP was issued on 29" November 2022 (FEP-
01/571/2019). Besides, surrender of EP-571/2019 has been applied and approved on 9%
December 2022. In addition, an application for variation of EP has been made on 16™
May 2023 to amend FEP-01/571/2019, and the amended EP was issued on 6™ June 2023
(FEP-01/571/2019/A). Another application for variation of EP has been made on 4"
August 2025 and the amended EP was issued on 2™ September 2025 (FEP-
01/571/2019/B).

In August 2023, Fugro Technical Services Limited (FTS) was commissioned to undertake
the Environmental Team services for the construction of Shuen Wan Golf Course (the
Project). The construction works and EM&A programme were commenced on 14"
October 2024.

Purpose of the EM&A Report

The monthly EM&A report is prepared in accordance with the Clause 3.5 of the
Environmental Permit No. FEP-01/571/2019/B. This monthly EM&A report presents the
monitoring works conducted from 1% November 2025 to 30" November 2025. The
purpose of this report is to summarise the findings in the EM&A of the project over the
reporting period.

Structure of the EM&A Report

The structure of the EM&A Report is given below:
Section 1 Introduces the project background and purposes of this EM&A report.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Section 2

Section 3

Section 4
Section 5

Section 6

Section 7

Section 8

Section 9

Tai Po Golf Club Limited

Presents the project organisation, construction programme and activities
and status of environmental licenses, notification and permits of this
reporting period.

Presents the EM&A requirements of construction dust, construction noise,
water quality, waste management, landfill gas, ecology, fisheries,
landscape and visual.

Presents the implementation status of environmental mitigation measures.
Presents the monitoring and audit results of construction dust, construction
noise, water quality, waste management, landfill gas, ecology, fisheries,
and landscape and visual.

Presents the findings of environmental site inspections of this reporting
period.

Reports the monitoring exceedances, environmental non-compliances,
environmental complaints, environmental summons, and successful
prosecutions (if any).

Presents key construction activities, related environmental issues
anticipated in the next reporting month. The monitoring schedule for the
next reporting period is also provided.

Summarises and concludes the findings. Recommendations are included
where appropriate.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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2.1

2.1.1.1

Project Information

Project Organization

personnel are summarized in Table 2.1.
Table 2.1 - Contact Information of Key Personnel

The Project’s organization structure is shown in Appendix 2.1. Contact details of the key

Party Position Name Telephone
Project Management Team Senior Project . .

(Tai Po Golf Club Limited) Manager Mr. Daniel Mui 2638 8270
The Contractor . .

(CR-Tapbo JV) Managing Director Mr. James Chow 9342 7607
Specialist Contractor

(Shanghai SUS Remediation Project Director Mr. Harry Wong 7019 7240
Company Limited)

Environmental Team (ET) Environmental Team .

(Fugro Technical Services Limited) Leader Mr. Calvin Leung 3365 4441
Ecologist . . .

(Ecosystems Limited) Project Ecologist Dr. Klinsmann Cheung | 2553 0468
Registered Landscape Architect . .

(H Plus Limited) Director Ms. Siuman Hung 2143 6721
Independent Environmental Checker

(IEC) o ,

(Meinhardt Infrastructure and Technical Director Mr. Adi Lee 2859 5443
Environment Limited)

Independent Environmental Checker

(IEC) Senior Environmental

(Meinhardt Infrastructure and Consultant Ms. Yuk Lam 2859 5490
Environment Limited)

Independent Landfill Consultant

(Meinhardt Infrastructure and Landfill Designer Mr. Steve Mok 2859 5490
Environment Limited)

Independent Landfill Consultant

(Meinhardt Infrastructure and Geotechnical Engineer | Mr. Roger Lee 2859 5490
Environment Limited)

2.2

2.2.1.1

Construction Programme and Activities

During the reporting period, construction works undertaken by the Contractor involved

site preparation works including vegetation cutting, vegetation trimming, backfilling and
constructing reinforced slopes. The project is now undergoing Phase I and the
Construction Phasing Plan is attached in Appendix 2.2. The construction programme

provided by the Contractor is attached in Appendix 2.3.

2.3

2.3.1.1

Status of Environmental Licences, Notifications and Permits

The current environmental licenses, notifications and/or permits are presented in Table

2.2
Table 2.2 - Environmental Licenses, Notifications and Permits
Licenses/Notifications/Permits | Ref. No. Validity Period | Remarks
Environmental Permit (EP) FEP- Throughout the | Amended Permit granted on 2™
01/571/2019/B | Contract September 2025.

Tai Po Golf Club Limited
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24

24.1.1

Licenses/Notifications/Permits | Ref. No. Validity Period | Remarks
Notification Pursuant to Air - - The Contractor notified EPD
Pollution (Construction Dust) on 3™ September 2024 with
Regulation reference number 10008759.
Billing Account for Disposal of | Account Number] Throughout the | Application approved on 23%
C&D Waste 7052550 Contract October 2024.
Chemical Waste Producer Waste Producer | Throughout the | Registration completed on 15"
Registration Number: Contract November 2024.
WPN5213-727-
C5014-01
Water Discharge License License Number: | 28" January 2025| Application approved on 28"
WT00045929- | to 315 January January 2025.
2025 2030

Status of Submissions under Environmental Permit

The status of submissions under the Environmental Permit (EP) before and during the
reporting period is presented in Table 2.3.
Table 2.3 - Status of Submissions under Environmental Permit

EP o
Condition Submission Status
FEP-01/571/2019/B
71 Employment of Environmental Team (ET)
) * Minimum on-site time of ET
2.4 Employment of Ecologist
2.5 Employment of Registered Landscape Architect (RLA)
26 Employment of Independent Environmental Checker (IEC)
) * Minimum on-site time of IEC and the supporting team
2.7 Proposal of IEC Reporting Mechanism
2.10 Employment of Independent Landfill Consultant
2.11 Employment of Specialist Contractor Approved
2.12 Management Organisations
2.13 Tree Survey Report
714 Tree Preservation, Transplantation and
) Compensation Plan (TPTCP)
2.15 Construction Phasing Plan (CPP)
Construction Phase Water Quality Mitigation Measures and
2.16 o
Monitoring Plan
2.17 Construction Dust Management Plan
Powered Mechanical Equipment Restriction Zones Lo .
2.18 Review Report (PMERZRR) No submission is required.
2.19 Land Contamination Assessment Approved.
An updated version submitted
2.20 Design Plan to EPD on 30" Oct 2025 is
pending for approval.
An updated version submitted
2.21 Works Plan to EPD on 30" Oct 2025 is
pending for approval.

Tai Po Golf Club Limited
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EP ..
Condition Submission Status
. An updated version submitted
222 Updated Construction Phase Landfill Gas Hazard to EPD on 29% July 2024 is
Assessment .
pending for approval.

2.23 Landscape and Visual Mitigation Plan Approved.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3.1

3.1.1

3.1.1.1

3.1.2.1

3.1.3.1

3.1.3.2

Tai Po Golf Club Limited

Environmental Monitoring and Audit Requirements

Construction Dust Monitoring
Monitoring Stations

The Dust Monitoring Locations are summarised in Table 3.1 and shown in Appendix 3.1.
Table 3.1 - Dust Monitoring Locations

Monitoring Station ID Location

DM-1 Environmental Protection Department (EPD) Site Office
DM-2a Near Fortune Garden Entrance

DM-3a Outside Hung Hing Printing Centre

Monitoring Requirements and Schedule

In accordance with the EM&A Manual, 1-hour total suspended particulate (TSP) levels at
the three air quality monitoring stations were established. Table 3.2 summarizes the
parameter and frequency of air quality monitoring. The detailed monitoring schedule is
shown in Appendix 3.2. The Action and Limit Levels of the air quality monitoring are
provided in Table 3.3. The Event and Action Plan for air quality during construction phase
in given in Appendix 3.3.

Table 3.2 - Monitoring Parameter and Frequency (Air Quality)

Parameter Frequency

1 hour TSP 1-hour sampling, at least 3 times per day for every 6 days.

Table 3.3 - Action and Limit Levels for 1-hour TSP

Monitoring Stations Action Level (ug/m?) Limit Level (ng/m?)
DM-1 283 500
DM-2a 276 500
DM-3a 270 500

Monitoring Equipment

1- hour TSP

Portable direct reading dust meter was used to carry out the 1-hour TSP monitoring. The
equipment used for TSP monitoring is summarized in Table 3.4.
Table 3.4 - 1-hr TSP Monitoring Equipment

Equipment

Manufacturer/ Brand

Model

Portable TSP Monitors

Sibata

LD-5R

Maintenance and Calibration

The dust meter should be calibrated at 1-year intervals. The calibration certificates are
presented in Appendix 3.4.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3.1.4

3.14.1

3.2

3.2.1

3.2.1.1

322

3.2.2.1

Monitoring Procedure

The measuring procedures of the dust meter are in accordance with the Manufacturer’s
instruction manual as follows:
1) Pull up the air sampling inlet cover;

2) Change the Mode 0 to BG with once;

3) Push Start/Stop switch once;

4) Turn the knob to SENSI.ADJ and press it;

5) Push Start/Stop switch once;

6) Return the knob to the position MEASURE slowly;
7) Push the timer set switch to set measuring time;

8) Remove the cap and make a measurement;

Construction Noise Monitoring
Monitoring Stations

The Noise Monitoring Locations are summarised in Table 3.5 and shown in Appendix
3.1.

Table 3.5 - Noise Monitoring Locations

Monitoring Station ID Location Type of Measurement

NM-1a Near Fortune Garden Entrance Fagade

NM-2 Village House at 53 Ting Kok Road Facade

Monitoring Requirements and Schedule

In accordance with the EM&A Manual, two noise monitoring stations were established.
Table 3.6 summarizes the parameter and frequency of noise monitoring. The detailed
monitoring schedule is shown in Appendix 3.2. The Action and Limit Levels of the noise
monitoring are provided in Table 3.7. The Event and Action Plan for noise during
construction phase in given in Appendix 3.3.

Table 3.6 - Monitoring Parameter and Frequency (Noise)

Parameter Frequency

Leg, L1o and Log Daily:
(A-weighted) L Aeq 30 mins) between 0700 and 1900 Monday to Saturday for every week

Table 3.7 - Action and Limit Levels for Noise Impact Monitoring

Time Period Action Level Limit Level

0700 - 1900 hours When one documented complaint is
on normal weekdays received

75 dB(A) *

Note:

If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the Noise
Control Authority have to be followed.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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323 Monitoring Equipment

3.2.3.1 The equipment used for noise monitoring is summarized in Table 3.8:
Table 3.8 - Noise Monitoring Equipment

Manufacturer/ Brand Model Equipment

Casella CEL-63X Series Sound Level Meter

Casella CEL-120/1 Sound Calibrator

Benetech GM816 Wind Speed Anemometer
3.2.4 Monitoring Procedure

Measuring Methodology

3.24.1 The noise monitoring procedures are in accordance with the Manufacturer’s instruction
Manual as follows:

The monitoring station will be set at a point 1m from the exterior of the sensitive
receivers building fagade and set at a position 1.2m above the ground;
The battery condition will be checked to ensure good functioning of the meter;
Parameters such as frequency weighting, the time weighting and the measurement
time will be set as follows:

— Frequency weighting: A

— Time weighting: Fast

— Measurement time: continue 5 minutes interval
Prior to and after noise measurement, the meter shall be calibrated using the calibrator
for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after
measurement is more than 1.0 dB, the measurement will be considered invalid and
repeat of noise measurement is required after re-calibration or repair of the equipment;
The wind speed at the monitoring station shall be checked with the portable wind
meter. Noise monitoring should be cancelled in the presence of fog, rain, and wind
with a steady speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s;
Noise measurement should be paused during periods of high intrusive noise if
possible and observation shall be recorded when intrusive noise is not avoided; and
At the end of the monitoring period, the A-weighted Leq, L1o and Lo shall be recorded.
In addition, site conditions and noise sources should be recorded on a standard record
sheet.

Maintenance and Calibration

3.24.2  The Sound Level Meter (SLM) and Sound Level Calibrator should be calibrated at 1-year
intervals. The calibration certificates are presented in Appendix 3.4.

3.3 Water Quality Monitoring

3.3.1 Monitoring Stations

3.3.1.1 The Water Quality Monitoring Locations are summarised in Table 3.9 and shown in
Appendix 3.1.

Tai Po Golf Club Limited

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Table 3.9 - Proposed water quality monitoring locations

Monitoring Station ID | Description Easting Northing
WM-1 South of Project Site near Coral Sites 838145 834573
WM-2 West of Yim Tin Tsai Fish Culture Zone 839362 834856
332 Monitoring Requirements and Schedule
3.3.2.1 In accordance with the EM&A Manual, two water quality monitoring stations were
established. Table 3.10 summarizes the parameter and frequency of water quality
monitoring. The detailed monitoring schedule is shown in Appendix 3.2. The Action and
Limit Levels of the water quality monitoring are provided in Table 3.11. The Event and
Action Plan for water quality during construction phase in given in Appendix 3.3.
Table 3.10 - Monitoring Parameters and Frequencies (Water Quality)
Parameter | Frequency ©
In-situ Measurements
Dissolved oxygen (DO)
Dissolved oxygen saturation (DO%)
Temperature .
Turbidity 3 days in a week
Salinity
pH
Laboratory Measurements ¥
Suspended Solids (SS) | 3 days in a week
Notes:
[1] Intervals between 2 sets of monitoring not less than 36 hours.
[2] Monitoring at mid-flood and mid-ebb tides.
Table 3.11 - Action and Limit Levels for Water Quality Monitoring
Construction Phase
Parameter(s) idi
DO (S&M) DO (B) SS Turbidity
L gL (depth-averaged) (depth-averaged)
in mg/L in NTU
AL LL AL LL AL LL AL LL
Station(s)
Ebb Tide
WM-1 6.23 4.00 5.06 2.00 3 4 1.00 1.21
WM-2 6.10 5.00 4.92 2.00 3 3 1.31 1.54
Flood Tide
WM-1 6.36 4.00 5.46 2.00 2 3 0.96 1.12
WM-2 6.23 5.00 5.15 2.00 3 3 1.40 1.47
3.3.2.2  Ingeneral, where the difference in value between the first and second in-situ measurement
of DO or turbidity parameters is more than 25% of the value of the first reading, the
reading shall be discarded, and further readings should be taken.
333 Monitoring Equipment
3.3.3.1 The limits of detection for the in-situ equipment used and laboratory measurements are
shown in Table 3.12.
Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3332

3333

3.34

3.34.1

3.3.42

Tai Po Golf Club Limited

Table 3.12 - Detection Limits and Precision for Water Quality Determinants

Parameters © ‘ Unit ‘ Measuring Equipment/Method Detection Range| Accuracy
In-situ Measurements @
Dissolved oxygen YSI EXO-3 Multi-parameter Water ) 0 to 20mg/L+1%
(DO) me/L Quality Meter DO: 0-50mg/L 20 to 5S0mg/L+5%
Dissolved oxygen o YSI EXO-3 Multi-parameter Water 0-500% 0 to 200%=1%
saturation (DO%) ° | Quality Meter ’ 200 to 500% +5%
.. YSI EXO-3 Multi-parameter Water o
Salinity ppt Quality Meter 0 to 70 ppt +1.0%
o YSI EXO-3 Multi-parameter Water o -5 to 35°C+0.01°C
Water temperature C Quality Meter -5t0 50°C 35 10 50°C£0.05°C
.. | YSI EXO-3 Multi-parameter Water .
pH unit Quality Meter 0to 14 pH units | £0.2
. YSI EXO-3 Multi-parameter Water | 0-4000 +2% (0 to 999)

Turbidity NTU| 5 ality Meter NTU(FNU) 5% (1000 to 4000)

Water Sampler
Volume L | (Acrylic Beta Water Bottle Kit, NA NA

Horizontal, 3.2L / 4.2L)

DGPS
Positioning m | (Simrad MX521B Smart Antenna | NA Im

with Simrad MX610 CDU)

Maximum depth:

Echo Sounder
Water Depth m (Garmin ECHO 101) r1500 feet (457.2 | £0.1m
Laboratory Measurement
Suspended Solid 0.5 mg/L
(SS) mg/L | APHA 2540-D (Reporting Limit) N/A

Notes:

[1] SS - Suspended Solid

[2] In-situ duplicate reading with <25% difference would be recalibrated.

Calibration

All in-situ monitoring instrument shall be checked, calibrated and certified by an
environmental laboratory accredited under HOKLAS before use. Responses of sensors
and electrodes shall be checked with certified standard solutions before each use. Wet bulb
calibration for a DO meter shall be carried out before measurement at each monitoring
location.

The calibration certificates are presented in Appendix 3.4.
Monitoring Procedure

Dissolved Oxygen, Dissolved Oxygen Saturation and Temperature Measuring Equipment

The dissolved oxygen (DO) measuring instruments should be portable and weatherproof.
The equipment should complete with cable and sensor, and DC power source. It should
be capable of measuring:

¢ adissolved oxygen level in the range of 0-20 mg/1 and 0-200% saturation; and
¢ atemperature of 0-45 degree Celsius.

The equipment should have a membrane electrode with automatic temperature
compensation complete with a cable.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3343

3.3.44

3.34.5

3.3.4.6

3.3.4.7

3.3.4.8

3349

Should salinity compensation not be built-in to the DO equipment, in-situ salinity should
be measured to calibrate the DO measuring instruments prior to each measurement.

Turbidity Measuring Equipment

The turbidity measuring instruments should be portable and weatherproof with DC power
source. It should have a photoelectric sensor capable of measuring turbidity level between
0 — 1000 NTU (for example, Hach model 2100P or an approved similar instrument).

Salinity Measuring Equipment

A portable salinometer capable of measuring salinity in the range of 0 — 40 parts per
thousand (ppt) should be provided for measuring salinity of the water at each monitoring
location.

pH Measuring Equipment

A portable pH meter of measuring a pH range between 0.0 and 14.0 shall be provided
under the specified conditions (for example Orion Model 250A or an approved similar
equipment).

Positioning Equipment

A hand-held or boat-fixed type digital Differential Global Positioning System (DGPS)
with way point bearing indication and Radio Technical Commission for Maritime (RTCM)
Type 16 error message “screen pop-up” facilities (for real-time auto-display of error
messages and DGPS corrections from the Hong Kong Hydrographic Office), or other
equipment instrument of similar accuracy, should be provided and used during marine
water monitoring to ensure the monitoring vessel is at the correct location before taking
measurements.

Water Depth Detector

A portable, battery-operated echo sounder should be used for water depths determination
at each designated monitoring station. The detector can either be hand-held or affixed to
the bottom of the work boat, if the same vessel is to be used throughout the monitoring
programme.

Water Sampling Equipment

Proper water samplers are required for monitoring. It should comprise a transparent PVC
cylinder, with a capacity of not less than 2 litres, which can be effectively sealed with
latex cups at both ends. The sampler should have a positive latching system to keep it open
to prevent premature closure until released by a messenger when the sampler is at the
selected water depth (for example, Kahlsico Water Sampler or an approved similar
instrument).
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3.3.4.10

3.3.4.11

3.3.4.12

3.3.4.13

3.34.14

3.3.4.15

3.3.4.16

3.3.4.17

Sample Containers and Storage

Water samples for Suspended Solids (SS) should be stored in high density polythene
(HDPE) bottles with no preservative added, packed in ice (cooled to 4°C without being
frozen) and shipment to the testing laboratory. The samples shall be delivered to the
laboratory of collection and be analysed as soon as possible after collection.

The container types for holding water samples are presented in Table 3.13.
Table 3.13 - Container Types for Holding Water Samples

Test Parameter (V Container Type Preservative

SS HDPE Bottle No

Note:
[1] SS - Suspended Solid

Calibration of In-Situ Instruments

The pH meter, DO meter and turbidimeter shall be checked and calibrated before use. DO
meter and turbidimeter shall be certified by a laboratory accredited under HOKLAS or
any other international accreditation scheme, and subsequently re-calibrated on quarterly
basis (e.g. 3 monthly intervals) throughout all stages of the water quality monitoring.
Responses of sensors and electrodes should be checked with certified standard solutions
before each use. Wet bulb calibration for a DO meter shall be carried out before
measurement at each monitoring station.

Back-up Equipment

Sufficient stocks of spare parts shall be maintained for replacements when necessary.
Backup monitoring equipment shall also be made available so that monitoring can proceed
uninterrupted even when some equipment is under maintenance, calibration, malfunction,
etc.

Laboratory Measurement / Analysis

At least 3 replicate samples from each independent sampling event are required for the
measurement (i.e. SS) which shall be carried out in a HOKLAS or international accredited
laboratory.

Fugro Technical Services Limited (Registration No. HOKLAS 015) has been appointed
to conduct the laboratory measurement or analysis of water sample in this project.

If the sampling water depth is more than 6m, sampling should be conducted at three water
depths which are 1m below water surface, mid-depth, and Im above the seabed. If the
sampling water depth is less than 6m, the mid-depth may be omitted. If the water depth is
less than 3m, only the mid-depth may be monitored.

Sufficient water samples shall be collected at the monitoring stations for carrying out the
laboratory measurement and analysis. The laboratory determination work shall start
within 24 hours after the collection of water samples.
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3.4

34.1

34.1.1

3.5

3.5.1

3.5.1.1

3.5.1.2

3.5.13

3.5.14

3.5.1.5

Waste Management
Monitoring Requirements

Regular audits and site inspections as detailed in Section 6 of this report should be carried
out during construction phase by the Environmental Team to ensure that the recommended
good site practices and other mitigation measures recommended in the EIA Report and in
Section 4 of this report are properly implemented by the Contractor. The audits should
concern all aspects of on-site waste management practices including waste generation,
storage, recycling, transport and disposal. Apart from site inspection, documents including
licenses, permits, disposal and recycling records should be reviewed and audited for
compliance with the legislation and contract requirements.

Landfill Gas Monitoring
Monitoring Requirements

Periodically during ground-works construction, the works area should be monitored by
the site Safety Officer for oxygen, methane and carbon dioxide gas concentrations using
appropriately calibrated portable gas detection equipment. Routine monitoring should be
carried out in all excavations, manholes, chambers and any other confined spaces that may
have been created. The monitoring frequency and areas to be monitored should be set
down prior to commencement of ground-works by the Safety Officers. The monitoring
requirement of excavations stated in the Landfill Gas Hazard Assessment Guidance Note
(EPD/TR8/97) sections 8.25 to 8.27 will be followed. All measurements of LFG should
be recorded and documented by a standard record form to be approved by the
Environmental Protection Department (EPD). The form will detail the location, time of
monitoring and equipment used, together with the gas concentrations measured to ensure
all relevant data are recorded. LFG monitoring during construction phase will be reported
in the monthly EM&A Reports.

The gas detection equipment should be appropriately calibrated and able to measure the
following gases in the ranges indicated below:

Methane 0-100% LEL and 0-100% v/v
Carbon dioxide 0-100%
Oxygen 0-21%

Monitoring should be performed properly to make sure that the area is free of LFG before
any man enters into the area.

All measurements in excavations should be made with the extended monitoring tube
located not more than 10mm from the exposed ground surface. The monitoring should be
undertaken by the Safety Officer.

For excavations deeper than 1m, measurements should be carried out:

e at the ground surface before excavation commences;

e immediately before any worker enters the excavation;

e atthe beginning of each working day for the entire period the excavation remains open;
and
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3.5.1.6

3.5.1.7

3.5.1.8

352

3.5.2.1.

3.6

3.6.1

3.6.1.1

Tai Po Golf Club Limited

e periodically throughout the working day whilst workers are in the excavation.

For excavations between 0.3m and 1m deep, measurements should be carried out:

e directly after the excavation has been completed; and
e periodically whilst the excavation remains open.

For excavations less than 0.3m deep, monitoring may be omitted, at the discretion of the
Safety Officer or other appropriately competent environmental specialist.

Depending on the results of the measurements, actions required will vary and should be
set down by the Safety Officer or other appropriately environmental specialist. As a
minimum, these should encompass those actions specified in Table 3.14.

Table 3.14 — Actions in the event of LFG being detected in excavations

>20% LEL
(i.e. >1% v/v)

Parameter Monitoring Results Actions

>10% LEL Prohibit hot works;

(i.e. >0.5% v/v) Ventilate to restore methane to <10%LEL.
Methane Stop works;

Inform EPD and Landfill Contractor;
Evacuate all personnel/prohibit entry;
Increase ventilation to restore methane to <10% LEL.

Carbon dioxide

>0.5% v/v

Ventilate to restore carbon dioxide to <0.5% v/v.

>1.5% v/v

Stop works;
Inform EPD and Landfill Contractor;
Evacuate all personnel/prohibit entry;

Increase ventilation to restore carbon dioxide to <0.5%
v/v.

<19% Ventilation trench/void to restore oxygen to >19%

Stop works;

Inform EPD and Landfill Operator;

Evacuate personnel/prohibit entry;

Increase ventilation to restore oxygen to >19%

Oxygen <18%

Monitoring Equipment

The equipment used for landfill gas monitoring as used by the site Safety Officer is
summarized in Table 3.15. The calibration certificate as provided by the site Safety
Officer is presented in Appendix 3.4.

Table 3.15 — Landfill Gas Monitoring Equipment

Manufacturer/ Brand Model Equipment
Geotech GAS5000 Landfill Gas Analyser
Ecology

Monitoring Requirements

During construction phase, roost surveys should be conducted on the Project Site to
monitor utilisation of the preserved and/or the newly planted tree groups by Collared Crow
and Black Kite.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3.6.1.2

3.6.1.3

3.6.14

3.7

3.7.1

3.7.1.1

Collared Crow Pre-roost/Roost Survey: Surveys of utilization of the preserved tree
groups by Collared Crow will be conducted at least monthly during the Phase 1 and Phase
2 of the construction programme, and at least weekly during the Phase 3 of the
construction programme. Surveys will be carried out at least one hour before sunset
(making reference to information from the Hong Kong Observatory), and continued after
sunset until the light condition is not sufficient for counting. Observations will be made
from vantage points which can cover the preserved and/or the newly planted tree groups
within the Project Site. Observations will be made with binoculars and spotting scope, and
the number of Collared Crows utilizing the preserved and/or the newly planted tree groups
will be counted. Locations of roost(s) will be marked on maps.

Black Kite Pre-Roost/Roost Survey: Surveys of utilization of the preserved and/or the
newly planted tree groups by Black Kite will be conducted at least monthly during the
construction phase. Surveys will be carried out at least one hour before sunset (making
reference to the information from the Hong Kong Observatory), and continued after sunset
until the light condition is not sufficient for counting. Observations will be made from
vantage points which can cover the preserved and/or the newly planted tree groups within
the Project Site. Observations will be made with binoculars and spotting scope, and the
number of Black Kites utilizing the preserved and/or the newly planted tree groups will
be counted. Locations of roost(s) will be marked on maps.

Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase shall be
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect marine ecology.

Fisheries
Audit Requirements

Site inspections during construction phase shall be carried out to monitor any malpractice
leading to deterioration of water quality of the surrounding which may in turn affect the
fisheries resources. Site inspection shall be undertaken by the Environmental Team at
least once per week during the routine environmental audit as detailed in Section 6 of this
report. During construction phase, the proposed water quality monitoring programme
stated in Section 6 of the EIA report will include the closest FCZ (i.e. Yim Tin Tsai FCZ,
near Water Quality Monitoring Station WM-2). The locations of water quality monitoring
station are presented in Appendix 3.1.
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3.8 Landscape and Visual
3.8.1 Audits Requirements

3.8.1.1 Audits will be carried out during construction phase to ensure all the recommended
landscape and visual mitigation measures in the EIA are properly and effectively
implemented and to ensure compliance with the intended aims of the measures. The
EM&A comprises of monitoring and auditing of proper site management to reduce visual
nuisance, the protection of preserved and transplanted trees, advance tree transplanting
and mitigation planting works, the implementation and establishment of compensatory
planting through site audit programme. Site inspections as detailed in Section 6 of this
report should be undertaken by the ET at least twice a month during the construction
period. The audit will be undertaken by a member of the Environmental Team who is a
certified arborist or who has tree survey relevant experiences not less than 1 year for
monitoring and auditing the landscape works, monthly during the construction period
(construction phase).

3.8.1.2  The Event and Action Plan for landscape and visual during construction phase in given in
Appendix 3.3.
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4. Implementation Status of Environmental Mitigation
Measures

4.1.1 Implementation Status of Environmental Mitigation Measures

4.1.1.1 The implementation statuses of Environmental Mitigation Measures are listed in
Appendix 4.1.
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Monitoring and Audit Results

5.1 Construction Dust Monitoring
5.1.1 Results and Observations
5.1.1.1 The monitoring data are summarized in Table 5.1. Detailed monitoring results of 1-hour
TSP are presented in Appendix 5.1. Detailed weather conditions during the monitoring
period are shown in Appendix 5.4.
Table 5.1 - Summary of 1-hour TSP Monitoring Results
TSP Concentration, pg/m?
Monitoring Stations
Average Range
DM-1 22 15-34
DM-2a 21 11-32
DM-3a 20 13-27
5.1.1.2  The monitoring results were within the corresponding Action and Limit Levels at all
monitoring stations in the reporting period.
5.2 Construction Noise Monitoring
5.2.1 Results and Observations
5.2.1.1 The monitoring data are summarized in Table 5.2. Detailed monitoring results of 1-hour
TSP are presented in Appendix 5.1. Detailed weather conditions during the monitoring
period are shown in Appendix 5.4.
Table 5.2 - Summary of Noise Monitoring Results
. . Min Max Average
Location Parameter & Time in dB(A) in dB(A) in dB(A)
Fortune Garden (NM-1a) };g)qo(m mins) between 0700 and 643 67.6 65.8
Village House at 53 Ting | Laeq (30 mins) between 0700 and
Kok Road (NM-2) 1900 61.9 65.5 64.5
5.2.1.2 The monitoring results were within the corresponding Action and Limit Levels at all
monitoring stations in the reporting period.
5.3 Water Quality Monitoring
5.3.1 Results and Observations
5.3.1.1 The monitoring data are summarized in Table 5.3. Detailed monitoring results are
presented in Appendix 5.1. Detailed weather conditions during the monitoring period are
shown in Appendix 5.4.
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Table 5.3 - Summary of Water Quality Monitoring Results

WM-1 WM-2 WM-1 WM-2
Parameter(s) (Mid-Ebb) | (Mid-Ebb) (Mid-Flood) | (Mid-Flood)
DO (Surface & Middle) Min. 5.54 5.56 5.46 5.49
in mg/L Max. 9.96 9.73 9.92 9.56
Mean 7.96 7.84 7.98 7.85
DO (Bottom) in mg/L Min. 5.51 3.76 5.59 3.2
Max. 9.03 8.08 8.36 8.17
Mean 7.34 6.24 7.32 6.04
SS (depth-averaged) in mg/L Min. 8 8 7 7
Max. 17 17 17 17
Mean 12 13 13 13
Turbidity (depth-averaged) Min. 0.74 0.69 0.67 0.72
in NTU Max. 1.16 1.53 1.05 145
Mean 0.91 0.95 0.88 0.97

QA/QC results and detection limits

5.3.1.2  The QA/QC results of laboratory test and the parameters detection limits were shown in
Appendix 5.1. The HOKLAS accreditation certification of the testing laboratory is
presented in Appendix 5.2.
5.3.1.3  The number of Dissolved Oxygen (DO) monitoring results triggering the corresponding
Action Level during this reporting period was 10. All DO (Dissolved Oxygen) monitoring
result were within the corresponding Limit Levels at all monitoring stations throughout
the reporting period. Table 5.4 presents the summary of the DO compliance status at WM-
1 and WM-2 stations during mid-ebb and mid-flood for the reporting period. Seasonal
fluctuation may be the cause of non-compliance on 3, 10, 14 and 21 November 2025.
Photo records during water sampling days are presented in Appendix 5.3.
Table 5.4 - Summary of DO Compliance Status
WM-1 WM-1 WM-2 WM-2 WM-1 WM-1 WM-2 WM-2
Date DO DO DO DO DO DO DO DO
(Surface | (Bottom (Surface | (Bottom) (Surfac | (Bottom (Surfac | (Bottom
& ) (Mid- & (Mid- e & ) (Mid- e & ) (Mid-
Middle) Ebb) Middle) Ebb) Middle) | Flood) Middle) | Flood)
(Mid- (Mid- (Mid- (Mid-
3/11/2025
5/11/2025
7/11/2025
10/11/2025
12/11/2025
14/11/2025
17/11/2025
19/11/2025
21/11/2025
24/11/2025
26/11/2025
28/11/2025
No. of
results 1 0 1 3 1 0 1 3
triggering
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WM-1 WM-1 WM-2 WM-2 WM-1 WM-1 WM-2 WM-2

Date

DO
(Surfac
e&
Middle)
(Mid-
Flood)

DO
(Bottom
) (Mid-
Flood)

DO
(Surfac
e&
Middle)
(Mid-
Flood)

DO
(Bottom
) (Mid-
Flood)

DO
(Bottom)
(Mid-
Ebb)

DO DO DO
(Surface | (Bottom (Surface
& ) (Mid- &
Middle) Ebb) Middle)
(Mid- (Mid-
Ebb) Ebb)

Action
Level

No. of
results
triggering
Limit Level

Legend:

53.14

The monitoring results were within the corresponding Action and Limit Levels
Monitoring result triggered the Action Level

Monitoring result triggered the Limit Level

Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal

The numbers of Suspended Solids (SS) monitoring results triggering the corresponding
Action Level and Limit Level during this reporting period were 0 and 48 respectively. In
accordance with Event and Action Plan stipulated in the Manual, IEC and the Contractor
were informed when the corresponding Action or Limit Levels were triggered. Table 5.5
presents the summary of the SS compliance status at WM-1 and WM-2 stations during
mid-ebb and mid-flood for the reporting period. Seasonal fluctuation may be the cause of
non-compliance on 3, 5, 7, 10, 12, 14, 17, 19, 21, 24, 26 and 28 November 2025. All
exceedances were not related to the Project as no marine construction works being carried
out according to the Environmental Permit (EP) Condition 2.38. In addition, no marine
construction works were observed by the Environmental Team during weekly site
inspections and marine water samplings throughout the reporting period. Photo records
during water sampling days are presented in Appendix 5.3. In the meantime, the
Contractor was reminded to implement and maintain all mitigation measures during
weekly site inspection. Bund wall has been constructed along the seawall by the
Contractor for extra protection of water quality.

Table 5.5 - Summary of SS Compliance Status

WM-1 WM-2 WM-1 WM-2

Date

SS SS SS SS

(depth-averaged)
(Mid-Ebb)

(depth-averaged)
(Mid-Ebb)

(depth-averaged)
(Mid-Flood)

(depth-averaged)
(Mid-Flood)

3/11/2025

5/11/2025

7/11/2025

10/11/2025

12/11/2025

14/11/2025

17/11/2025

19/11/2025

21/11/2025

24/11/2025

26/11/2025

28/11/2025

No. of results
triggering Action
Level
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WM-1 WM-2 WM-1 WM-2
Date SS SS SS SS
(depth-averaged) (depth-averaged) (depth-averaged) (depth-averaged)
(Mid-Ebb) (Mid-Ebb) (Mid-Flood) (Mid-Flood)
No. of results
triggering Limit 12 12 12 12
Level
Legend:
The monitoring results were within the corresponding Action and Limit Levels
Monitoring result triggered the Action Level
Monitoring result triggered the Limit Level
Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal
5.3.1.5. The number of turbidity monitoring results triggering the corresponding Action Level

during this reporting period was 9. All turbidity monitoring results were within the
corresponding Limit Levels at all monitoring stations throughout the reporting period.
Table 5.6 presents the summary of the turbidity compliance status at WM-1 and WM-2
stations during mid-ebb and mid-flood for the reporting period. Seasonal fluctuation may
be the cause of non-compliance on 7, 19, 21 and 28 November 2025. Photo records during
water sampling days are presented in Appendix 5.3.

Table 5.6 - Summary of Turbidity Compliance Status

WM-1

WM-2

WM-1

WM-2

Date

3/11/2025

5/11/2025

7/11/2025

10/11/2025

12/11/2025

14/11/2025

17/11/2025

19/11/2025

21/11/2025

24/11/2025

26/11/2025

28/11/2025

No. of results
triggering Action
Level

Turbidity
(depth-averaged)
Mid-Ebb

Turbidity
(depth-averaged)
Mid-Ebb

Turbidity
(depth-averaged)
Mid-Flood

Turbidity
(depth-averaged)
id-Flood

No. of results
triggering Limit
Level

Legend:
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The monitoring results were within the corresponding Action and Limit Levels

Monitoring result triggered the Action Level

Monitoring result triggered the Limit Level

Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal
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5.4

54.1

54.1.1.

5.5

5.5.1

5.5.1.1

Waste Management
Waste Management Status

As informed by the Contractor, no waste disposal of inert Construction and Demolition
(C&D) materials, C&D waste and chemical waste in the reporting period. The Contractor
has been reminded to keep good record at site in order to have a clear presentation of waste
disposal. In addition, the Contractor had registered for chemical waste producer.

Landfill Gas Monitoring
Results and Observations

Based on information given by the site’s Safety Officer, Landfill Gas Monitoring Result
in the reporting period is summarized in Table 5.7.

Table 5.7 - Landfill Gas Monitoring Results

Sampling Date

Location

Parameter

Monitoring Results

30" November 2025

Temporary Site Office

Methane

0.00% v/v

Carbon dioxide

0.10% v/v

Oxygen

19.60%

5.5.1.2.

5.6

5.6.1

5.6.1.1

During the reporting period, there were no excavation activities deeper than 300mm on
the site, so no excavation measurements were taken. The monitoring results taken at the
temporary site office were within the corresponding action levels stipulated in Table 3.14
in the reporting period.

Ecology
Results and Observations

Surveys of utilization of the preserved tree groups by Collared Crow and Black Kite were
conducted on 21% November 2025. Pre-roosting and roosting Collared Crows were found
within the Project Site. Before roosting, Collared Crows were found gathering together on
a bare ground near the middle of the Project Site and near the northern part of the Project
Site, this is considered as pre-roost activity. The maximum number of pre-roost
individuals, i.e, 80, were recorded at 17:54. The Collared Crow then migrated to the
southeastern side of the Project Site as final roosting location, with a total number of 80
individuals recorded at 18:09. Information of the pre-roost and roosting location of
Collared Crow is summarized in Table 5.8. While the vantage points for Collared Crow
and Black Kite Monitoring and locations of pre-roost and roost of Collared Crow are
shown in Appendix 5.5.

Table 5.8 - Summary of Pre-roost and Roost of Collared Crow and Black Kite

Species

Monitoring
Date

Pre-roost
individual
(location”)

Peak Time of
Pre-roost

Roost
individual
(location”)

Peak Time of
Roost

Collared Crow

21 Nov 2025

80

17:54

80

18:09

Black Kite

21 Nov 2025

0

0

~ Locations refer to Appendix 5.5

5.6.1.2.

were observed within the Project Site.

Tai Po Golf Club Limited
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5.6.1.3.

No other noticeable disturbance was observed at the pre-roost and roost of both Collared
Crow and Black Kite during the monitoring period.

5.6.1.4.  Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase were
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect marine ecology.

5.7 Fisheries

5.7.1 Results and Observations

5.7.1.1 Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase were
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect the fisheries resources.

5.8 Landscape and Visual

5.8.1 Results and Observations

5.8.1.1 Site inspections as detailed in Section 6 of this report during construction phase were
carried out to monitor and audit site management to reduce visual nuisance and to protect
the preserved and transplanted trees.
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6.1.1.1

Environmental Site Inspection and Audit

Site inspections were carried out on a weekly basis to monitor the implementation of

proper environmental pollution control and mitigation measures for the project.

6.1.1.2.

In this reporting period, four site inspections were carried out on 6, 12, 21 and 27

November 2025. IEC representative joined the site inspections on 6 and 21 November
2025. Details of observations recorded during the site inspections are presented in Table

6.1.

Table 6.1 - Observations of Site Inspection in this Reporting Period

2025

should be made along the
seaside to prevent unexpected
leakage of muddy water
flushing into the sea.

Environmental Date Observations and Follow-up Actions

Aspect Reminders

Air Quality 21 November | More water spraying should | Water spraying of dusty haul

2025 be deployed for main haul | roads are conducted regularly

roads and other dusty roads to | by water truck.
minimize dust generation.
The stockpile of dusty | Regular water spraying on
materials should be covered | stockpiling of dusty materials
with tarpaulins or sprayed | would be carried out by
with water regularly to | workers.
minimize dust generation.

Noise Nil Nil Nil

Water Quality 21 November | Reinforcement of bund walls | Bund walls along the seaside

had been reinforced to
minimize leakage of muddy
water into the sea.

Waste Management Nil Nil Nil
Landfill Gas Hazards Nil Nil Nil
Ecology Nil Nil Nil
Fisheries Nil Nil Nil
Landscape and Visual | Nil Nil Nil
Permit and Licences Nil Nil Nil
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Environmental Non-Compliance

71 Summary of Monitoring Exceedances

7.1.1.1  No Action and Limit Level exceedance was recorded for construction dust monitoring in
this reporting period.

7.1.1.2  No Action and Limit Level exceedance was recorded for construction noise monitoring in
this reporting period.

7.1.1.3  There were 10 Action Level exceedances for Dissolved Oxygen (DO), 9 Action Level
exceedances for Turbidity, and 48 Limit Level exceedances for Suspended Solids (SS)
recorded for water quality monitoring in this reporting period. All action and limit level
exceedances were not related to the Project as no marine construction activities being
carried out according to the Environmental Permit (EP) Condition 2.38. In addition, no
marine construction works were observed by the Environmental Team during weekly site
inspections and marine water samplings throughout the reporting period.

7.2 Summary of Environmental Non-Compliance

7.2.1.1.  No environmental non-compliance was recorded in this reporting period.

7.3 Summary of Environmental Complaints

7.3.1.1.  No complaints were received in this reporting period.

7.3.1.2.  No notification of summons and successful prosecutions were recorded in the reporting
period.

7.3.1.3.  Cumulative statistics on complaints are presented in Appendix 7.1.

7.4 Summary of Environmental Summon and Successful Prosecution

7.4.1.1.  No environmental summons and successful prosecutions were recorded in this reporting
month.

7.4.1.2.  Cumulative statistics on notifications of summons and successful prosecutions are
presented in Appendix 7.1.
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8. Future Key Issues

8.1.1.1 The main works will be anticipated in the next reporting period are vegetation cutting,
vegetation trimming, backfilling and constructing reinforced slopes.

8.1.1.2.  The suggested mitigation measures corresponding to the main works in the next reporting
period are listed as followings:

(a)

(b)

(©)

(d)
(e)

Q)

(2

(h)

Complete and vegetate all exposed earth areas as soon as possible after earthworks
have been completed.

Clean all vehicles and plant before leaving a construction site to ensure no earth,
mud, debris and the like is deposited by them on roads.

Water spraying every hour on exposed worksites and haul road to minimise dust
impact at the nearby sensitive receivers.

Cover or shelter any stockpile of dusty materials.

Stockpiling area should be provided with covers and water spraying system to
prevent materials from wind-blown or being washed away.

Keep “Tree Protection Zone” to be fenced off from construction works. No materials
or machinery shall be stored within the “Tree Protection Zone”.

Properly sort and contain the chemicals used during the construction, such as fuel,
oil, solvents and lubricants in a designated area with secondary containment to
prevent spillage and contamination of the nearby water environment.

Maintain the existing coastline without any alteration.

8.1.1.3.  The monitoring schedule of next reporting period is presented in Appendix 8.1.
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9.1.1.1.

9.1.1.2.

9.1.1.3.

9.1.14.

9.1.15.

Conclusion and Recommendations

This 14™ Monthly EM&A Report for the Proposed Golf Course Development at Tai Po
Lot No. 246 Shuen Wan has summarized the monitoring results and audit fundings of the
EM&A programme under the issued Environmental Permit FEP-01/571/2019/B and in
accordance with the EM&A Manual during the reporting period from 1% November 2025
to 30" November 2025.

The key construction activities carried out in the reporting period included vegetation
cutting, vegetation trimming, excavation, backfilling and constructing reinforced slopes.

All the monitoring and audit works for construction dust, construction noise, water quality,
waste, landfill gas, ecology, fisheries, landscape and visual were conducted during the
reporting period in accordance with the EM&A Manual.

Monitoring results of construction dust, construction noise and landfill gas did not trigger
the corresponding Action and Limit Levels during the reporting period. No other
noticeable disturbance was observed at the pre-roost and roost of both Collared Crow and
Black Kite during the monitoring period.

There were 10 Action Level exceedances for Dissolved Oxygen (DO), 9 Action Level
exceedances for Turbidity and 48 Limit Level exceedances for Suspended Solids (SS)
recorded for water quality monitoring in this reporting period. All action and limit level
exceedances were not related to the Project as no marine construction activities being
carried out according to the Environmental Permit (EP) Condition 2.38. In addition, no
marine construction works were observed by the Environmental Team during weekly site
inspections and marine water samplings throughout the reporting period.

Weekly site inspections of the construction works were carried out by the Environmental
Team to audit the implementation of proper environmental pollution control and
mitigation measures for the Project. Regular site inspections were also conducted by the
IEC. Site inspection findings were recorded in the site inspection checklists and provided
to the Contractor to follow up.
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Appendix 1.1

Figure 1 in FEP-571/2019/B
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Project Organization Chart
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Construction Phasing Plan
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Construction Programme
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[Activity D [Activity Name [ Original] Calendar | Start [ Finish [ Total[023
Duration Float|J] J N[ JJ
Contract Dates TPGC_SF_7d no Holiday 23-Aug-24 A 19-Sep-27 ‘
A1000 Receive LOA to proceed and sign contract 0 TPGC_SF_7d no Holiday  23-Aug-24 A e Receivie: LIOA tonpr o} Sigie cantract, 23 Augr24n A
A1010 Commencement Date/Date for Possession of the Site 0 TPGC_SF_7d no Holiday | 23-Aug-24 A mencement Date/late: for Possession of the: Site
A1020 Competion Date (935d+23d) 0 TPGC_SF_7d no Holiday 19-Sep-27* -165|
Planned Completion 0 TPGC_SF_7d no Holiday 19-Sep-27 19-Sep-27 -165
A1470 Planned Competion Date 0 TPGC_SF_7d no Holiday 19-Sep-27 -165|
General, Submissions and Subcontractors 627 21-Aug24A | 16-Jan-27 245}
Insurance Submission to Client 72 TPGC_SF_6d with Holidays 23-Aug-24 A 02-Oct-24 A
A1330 Submit Insurance Cover Notes 24 TPGC_SF_6d with Holidays | 23-Aug-24 A 26-Aug-24 A
A1340 Submit PGC (CR) to Client subsitute surety bond 72 TPGC_SF_6d with Holidays | 27-Aug-24 A 24-Sep-24 A
A1350 Submit Insurance Policy (ECI / CAR) 72 TPGC_SF_6d with Holidays | 25-Sep-24 A 02-Oct-24 A
Appointment of Subcontractor 155 23-Aug-24 A 01-Oct-25 0|
Appointment of Subcontractors TPGC_SF_6d with Holidays| 23-Aug24 A [10-Dec24A | |
A1030 Appointment of Security Company TPGC_SF_6d with Holidays | 23-Aug-24 A 23-Aug-24 A
‘ A1040 Appointment of Site Surveyor 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 20-Sep-24 A
‘ A1050 Appointment of Tree Consultant 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 02-Sep-24 A
‘ A1060 Appointment of Environmental Consultant 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 01-Oct-24 A
‘ A1070 Appointment of Subcontractor (Backfiling Material Mix) 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 01-Dec24 A
‘ A1080 Appointment of Subcontractor for Temporaty Drainage Works TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Dec24 A
Appointment of Nominated Subcontractors NSC TPGC_SF_7d no Holiday | 14-May25A  [01-Oct25 | O]l
A1085 [Works to be Done by Others] NSC Site Work Commencement - Modification of Exst.Landfill Features (Assumed on 1 Feb 2 TPGC_SF_7d no Holiday 14-May-25 A e P R e Lione by Otherst NSC Site:- Work: Comimer
- A1090 [Works to be Done by Others] NSC Site Work Commencement - Access Road and Bridge (Assumed on 1 Mar 2025) 0 TPGC_SF_7d no Holiday 30-Sep-25* 213| Noiks:toi e Diorie: by Othiers]: NSC. Site Work Comtnend
‘ A1100 [Works to be Done by Others] NSC Site Work Commencement - Underground Utilities (Assumed on 1 May 2025) 0 TPGC_SF_7d no Holiday 30-Sep-25* 152 v [Works fo: be Dionie: by ( th@rs]” ‘ ite:Vy M:Qmmmﬁm@
‘ A1110 [Works to be Done by Others] NSC Site Work Commencement - Landscaping (Assumed on 1 Oct 2025) 0 TPGC_SF_7d no Holiday 01-Oct-25* 0f:fs Bbée Dione by Otheit Commenc
Appointment of Other Subcontractors _ﬂ TPGC_SF_7d no Holiday | 30-Sep-25 30-Sep-25 | 215 il
A1130 [Works to be Done by Others] Work Commencement - Terminal Water Drainage Collection Facility (Assumed on 1 Feb 202¢ TPGC_SF_7d no Holiday 30-Sep-25* 215}
) Major Submissions 164 TPGC_SF _6d with Holidays 21-Aug-24 A 14-Nov-25 409 |t
General Submissions TPGC_SF_6d with Holidays| 23-Aug24 A [14-Nov-25 | 409}
A1510 Submission and Approval of Safety Plan TPGC_SF_6d with Holidays | 09-Nov-24 A 29-Nov-24 A ‘
‘ A1520 Submission and Approval of Environmental Management Plan 18 TPGC_SF_6d with Holidays | 02-Oct-25 23-Oct-25 409 |
\ A1530 Submission and Approval of Quality Management Plan 18 TPGC_SF_6d with Holidays | 24-Oct-25 14-Nov-25 409 |ii]i
‘ A1540 Submission and Approval of Site Supervision Plan TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Sep-24 A
Method Statements TPGC_SF_6d with Holidays | 21-Aug24 A | 16-Oct-25
A1140 Submission and Approval of Method Statement for Tree Protection TPGC_SF_6d with Holidays | 21-Sep-24 A 03-Dec24 A ‘
\ A1145 Submission and Approval of Method Statement for Stockpiling, Sorting and Controlling of Materials 12 TPGC_SF_6d with Holidays | 21-Aug-24 A 16-Oct-25 433 [n:
‘ A1150 Submission and Approval of Method Statement for Excavation and Filling 12 TPGC_SF_6d with Holidays  22-Oct-24 A 03-Dec24 A
‘ A1550 Submission and Approval of Method Statement for Monitoring and Controlling of Ground and Surface Water 12 TPGC_SF_6d with Holidays | 20-Nov-24 A 20-Nov-24 A
‘ A1580 Submission and Approval of Method Statement for Temp Drainage Amangement TPGC_SF_6d with Holidays A 02-Oct-25 16-Oct-25 433 |
Design Submissions TPGC_SF_6d with Holidays | 03-Sep-24 A [28Jan25A | |}
A1170 Submission and Approval of WetSep Design and Calculation TPGC_SF_6d with Holidays | 03-Sep-24 A 28-Jan-25 A
Statutory Submission for Commencement of Works TPGC_SF_6d with Holidays | 23-Aug-24 A 16-Oct-25 569 |1
EPD Submission TPGC_SF_6d with Holidays | 23-Aug-24 A [03-Sep24A | |
A1360 Application of water discharge licence TPGC_SF_6d with Holidays | 23-Aug-24 A 03-Sep-24 A
‘ A1370 Registration of chemical waste producer TPGC_SF_6d with Holidays ' 23-Aug-24 A 03-Sep-24 A e
BD Submission m TPGC_SF_6d with Holidays | 23-Aug24 A [13-Nov-24A | |Hif
A1380 Site Supervision Plan TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Sep-24 A
‘ A1390 Form BA8 Consent Submission 35 TPGC_SF_6d with Holidays | 29-Aug-24 A 24-Oct-24 A
‘ A1400 Form BA10 Commencement Submission TPGC_SF_6d with Holidays | 13-Nov-24 A 13-Nov-24 A
Other Departments or Autharity TPGC_SF_6d with Holidays | 23-Aug-24A  [16-Oct25 | 569
A1410 Labour Department (Form LD202) TPGC_SF_6d with Holidays = 23-Aug-24 A 23-Aug-24 A
‘ A1420 Construction Industry Council (Form 1) 0.53% 12 TPGC_SF_6d with Holidays | 24-Aug-24 A 29-Aug-24 A
‘ A1430 Pneumoconiosis Compensation Fund 0.15% 12 TPGC_SF_6d with Holidays | 24-Aug-24 A 29-Aug-24 A
‘ A1440 WSD - Apply temporary water 48 TPGC_SF_6d with Holidays | 30-Aug-24 A 28-Oct-24 A
‘ A1450 CLP -Apply temporary power 48 TPGC_SF_6d with Holidays | 30-Aug-24 A 16-Oct-25 569 |
 Preliminaries 460 TPGC_SF_6d with Holidays 23-Aug-24A  12-Jun-26 5 i i B b e S R
ID: TPGC_SF_Revised RES3 Pl d Critical H
D TESs ST Rovise S Planne E Crica Tai Po Golf Course Development
Print Date: 23_00525 14:50 = | cvel of Effort - Project Team @ @ Milestone . . . .
Page 1 of 4 - B Actual Work Site Formation_Programme Update_Revised Demarcation 30-Sep-25




[Activity ID Activity Name Original Calendar | Start Finish Total r024

Duration Float|J] J

C1010 Setup Guardhouse 6 TPGC_SF_6d with Holidays | 23-Aug-24 A 24-Aug-24 A

C1020 Setup Site Office 100 TPGC_SF_6d with Holidays | 26-Aug-24 A 24-Sep-24 A

C1025 Setup Onsite Storage Area 100 TPGC_SF_6d with Holidays | 26-Aug-24 A 24-Sep-24 A

c1027 Tree Survey 24 TPGC_SF_6d with Holidays | 03-Sep-24 A 27-Jan-25 A

C1030 Setup Wheel Washing System and Washing Basin 100 TPGC_SF_6d with Holidays | 01-Sep-24 A 15-Sep-25A

C1760 Erection of Site Hoarding 100 TPGC_SF_6d with Holidays | 20-Nov-24 A 28-Jan-25 A

C1840 Provision of Temporary Drainage 460 TPGC_SF_6d with Holidays | 20-Nov-24 A 12-Jun-26 5|
Procurement and Delivery of Backfilling Materials 625 23-Aug-24 A 16-Jan-27 245|

Procurement TPGC_SF_6d with Holidays | 23-Aug-24 A 8-Nov24A [ |
A1480 Procurement of Filing and Compaction Materials TPGC_SF_6d with Holidays | 23-Aug-24 A 05—Oct 24 A
A1490 Procurement of Reinforced Slope Fill Materials (43,208m3) 36 TPGC_SF_6d with Holidays A 07-Oct-24 A 18-Nov-24 A

Delivery

| A1300  Phase 1&1-3 - Delivery of Slope Filing & Compaction Materials (43,208m3+385,990m3) 307  TPGC_SF_6d Wet Season_with  26-Aug24A  03-Mar-26
‘ A1310 Phase 2 - Delivery of Filing and Compaction Materials (128,030m3) 92 TPGC_SF_6d Wet Season_with 04-Mar-26 09-Jul-26
‘ A1320 Phase 3A & 3B - Delivery of Filing and Compaction Materials (203,280m3) 146 TPGC_SF_6.(.1 Wet Season_with 10-Jul-26 16-Jan-27
" Construction Works 856 - 23-Aug24A  04-Sep-27
Site Preparation 84 TPGC_SF_6d with Holidays 23-Aug24A  07-Jan-25A
C1040 Site Clearance 24 TPGC_SF_6d with Holidays | 23-Aug24 A | 20-Sep-24 A
C1050 Site Surveying 84 TPGC_SF_6d with Holidays | 11-Sep-24 A 07-Jan-25A
Phase 1 & Phase 1-3 537 25-Sep24A  20-Oct-26 85|
C1060 Phase 1 - Tree Felling and Transplanting 100 TPGC_SF_6d with Holidays A 07-Oct-24 A 22-Nov-25 337
CHO+030 to 0+059 & CH1+541 to1+688 (~176m) [Original Type A- Reinforced Fill Slope] 174 [25-Sep24A |06Dec25 | -126|f8
CHO+030 to 0+059 (~29m) Type B - Reinforced Fill Slope - 122  |258ep24A |06-Sep25A | M

C1070 CHO0+030 to CH0+059 - Preparing Selected Fill Material (~598m3) 3 TPGC_SF_6d with Holidays | 25-Sep-24 A 15-Oct-24 A

| C1770 CHO0+030 to CHO+059 - Preparing Wall Base Level (29m) 2 TPGC_SF_6d with Holidays | 26-Feb-25 A 17-Mar-25 A
| C1780 CHO0+030 to CH0+059 - Concreting 500mm 20D/20 Concrete Binding (29m) 2 TPGC_SF_6d with Holidays | 28-Feb-25 A 28-Mar-25 A
| C1790 CHO0+030 to CH0+059 - Construction of Surface Water Channel_Bottom 29m)and Constuction of Catch Pit 9 TPGC_SF_6d with Holidays | 19-Mar-25 A 08-Apr-25A
| C1810 CHO0+030 to CH0+059 - Laying of 500mm Drainage Filter Layer (29m) 2 TPGC_SF_6d with Holidays = 09-Apr-25 A 06-Jun-25 A
| C1820 CHO0+030 to CHO+059 - Installing Sand Bag and Tensar Georid (~598m3) +6% 6 TPGC_SF_6d Wet Season_with 06-Jun-25 A 06-Sep-25 A
| C1830 CHO0+030 to CHO+059 - Forming Backing of Slope_Filling and Compacting (~6,120m3) +6% 6 TPGC_SF_ 6d Wet Season_with 06-Jun-25 A 06-Sep-25 A

CHO0+059 to 0+610 (~551m) [Original Type B - Reinforced Fill Slope]
_ f600:20A |06Sep25A |

CHO0+059 to 0+227 (~168m) Type A - Reinforced Fill Slope
C1285 CHO0+059 to CH0+227 - Preparing Selected Fill Material (~2,721m3) TPGC_SF_6d with Holidays = 16-Oct-24 A 18-Nov-24 A

| C1290 CHO0+059 to CHO+227 - Preparing Wall Base Level (168m) 7 TPGC_SF_6d with Holidays | 17-Feb-25 A 13-Mar25 A
| C1300 CHO0+059 to CH0+227 - Concreting 500mm 20D/20 Concrete Binding (168m) 7 TPGC_SF_6d with Holidays | 20-Feb-25 A 15-Mar-25 A
| C1310 CHO0+059 to CH0+227 - Construction of Surface Water Channel_Bottom (168m)and Construction of Catch Pit 21 TPGC_SF_6d with Holidays | 11-Mar-25 A 08-Apr-25A
| C1330 CHO0+059 to CH0+227 - Laying of 500mm Drainage Filter Layer (168m) 7 TPGC_SF_6d with Holidays | 22-Mar-25 A 12-Jun-25A
| C1340 CHO0+059 to CH0+227 - Installing Sand Bag and Tensar Georid (~2,721m3) +6% 25 TPGC_SF 6d Wet Season_with 12-Apr-25 A 06-Sep-25A
| C1370 CHO0+059 to CHO+227 - Forming Backing of Slope_Filling and Compacting (~27,837m3) +6% 25 TPGC_SF 6d Wet Season_with 28-Mar-25 A 06-Sep-25A

TPGC_SF_6d Wet Season_with 26-Aug-24 A 16-Jan-27 .

CH1+541 to 1+688 (~147m) Type A- Reinforced Fill Slope [Revised Sequence][Deep U Channel] m_ 02-Oct-25 06-Dec25 | -126]
C1850 CH1+541 to CH1+688 - Preparing Selected Fill Material (~3,033m3) TPGC_SF_6d with Holidays  02-Oct-25 17-Oct-25 :

| C1860 CH1+541 to CH1+688 - Preparing Wall Base Level (147m) 6 TPGC_SF_6d with Holidays | 02-Oct-25 09-Oct-25
| C1865 CH1+541 to CH1+688 - Construction of Surface Water Channel_Bottom (147m)and Construction of Catch Pit 20 TPGC_SF_6d with Holidays = 06-Oct-25 30-Oct-25
| C1870 CH1+541 to CH1+688 - Concreting 500mm 20D/20 Concrete Binding (147m) 6 TPGC_SF_6d with Holidays | 24-Oct-25 31-Oct-25
| C1900 CH1+541 to CH1+688 - Laying of 500mm Drainage Filter Layer (147m) 6 TPGC_SF_6d with Holidays K 28-Oct-25 04-Nov-25
| C1910 CH1+541 to CH1+688 - Installing Sand Bag and Tensar Georid (~3,033m3) +6% 28 TPGC_SF_6d Wet Season_with 01-Nov-25 03-Dec-25 |
| C1915 CH1+541 to CH1+688 - Forming Backing of Slope_Filling and Compacting (~31,022m3) +6% 28 TPGC_SF_6.(.1 Wet Season_with 05-Nov-25 06-Dec-25 -96 |

| 246 [160ct24A [16Feb26 | -136

_ 16-0ct-24A__| 22-Jan-26

CHO0+320 to 0+572 (~251m) Type F - Reinforced Fill Slope
C1995 CHO0+320 to CHO+572 - Preparing Selected Fill Material (~4,066m3) TPGC_SF_6d with Holidays | 16-Oct-24 A 18-Nov-24 A

CHO0+227 to 0+320 (~93m) Type F - Reinforced Fill Slope _-3
IW CHO+227 to CHO+320 - Preparing Selected Fill Material (~1,506m3) TPGC_SF_6d with Holidays | 16-Oct-24 A 18-Nov-24 A
| C1935 CHO0+227 to CHO+320 - Preparing Wall Base Level (93m) 4 TPGC_SF_6d with Holidays | 08-Feb-25 A 07-Mar-25 A
| C1945 CHO0+227 to CHO+320 - Concreting 500mm 20D/20 Concrete Binding (93m) 4 TPGC_SF_6d with Holidays | 11-Feb-25 A 11-Mar-25 A
| C1955 CHO0+227 to CHO+320 - Construction of Surface Water Channel_Bottom @3m)and Constuction of Catch Pit 13 TPGC_SF_6d with Holidays  05-Mar-25 A 26-Mar-25 A
| C1965 CHO0+227 to CHO+320 - Laying of 500mm Drainage Filter Layer (93m) 4 TPGC_SF_6d with Holidays | 22-Mar-25 A 10-Apr-25 A
| C1975 CHO0+227 to CH0+320 - Installing Sand Bag and Tensar Georid (~1,506m3) +6% 14 TPGC_SF 6d Wet Season_with 12-Apr-25 A 06-Sep-25A
| C1985 CHO0+227 to CHO+320 - Forming Backing of Slope_Filling and Compacting (~15,410m3) +6% 14 TPGC_SF 6d Wet Season_with 28-Mar-25 A 06-Sep-25A

ID: TPGC_SF_Revised RES3 B Planned B Critcal Tai Po Golf Course Development

Data Date: 30-Sep-25 — ) . .
Print Date: 23-Oct-25 14:50 Level of Effort - Project Team @ & Milestone

Page 2 of 4 - B Actual Work Site Formation_Programme Update_Revised Demarcation 30-Sep-25




[Activity ID Activity Name Original Calendar | Start Finish Totalr024
Duration Float|J] J
_“_| C2005 CHO0+320 to CHO+572 - Preparing Wall Base Level (251m) 10 TPGC_SF_6d with Holidays | 05-Nov-25 15-Nov-25 -108 |
| C2015 CHO0+320 to CH0+572 - Concreting 500mm 20D/20 Concrete Binding (251m) 10 TPGC_SF_6d with Holidays | 08-Nov-25 19-Nov-25 -108 i i i
| C2025 CHO0+320 to CHO+572 - Construction of Surface Water Channel_Bottom @251m) and Construction of Catch Pit 24 TPGC_SF_6d with Holidays 12-Nov-25 09-Dec-25 -108 |11 e :
| C2035 CHO0+320 to CH0+572 - Laying of 500mm Drainage Filter Layer (251m) 10 TPGC_SF_6d with Holidays | 15-Nov-25 26-Nov-25 -108 |
| C2045 CHO0+320 to CHO+572 - Installing Sand Bag and Tensar Georid (~4,066m3) +6% 37 TPGC_SF_ 6d Wet Season_with 04-Dec-25 19-Jan-26 -109
| C2055 CHO0+320 to CHO+572 - Forming Backing of Slope_Filling and Compacting (~41,589m3) +6% 37 TPGC_SF_ 6d Wet Season_with 08-Dec-25 22-Jan-26 96|
CHO0+572 to 0+611 (~39m) Type C - Reinforced Fill Slope _-
C2065 CHO0+572 to CHO+611 - Preparing Selected Fill Material (~632m3) TPGC_SF_6d with Holidays = 16-Oct-24 A 18-Nov-24 A
| C2075 CHO0+572 to CH0+611 - Preparing Wall Base Level (39m) 2 TPGC_SF_6d with Holidays 20-Jan-26 21-Jan-26 -113
| C2085 CHO0+572 to CHO+611 - Concreting 500mm 20D/20 Concrete Binding (39m) 2 TPGC_SF_6d with Holidays | 22-Jan-26 23-Jan-26 -113]
| C2095 CHO0+572 to CH0+611 - Construction of Surface Water Channel_Bottom (39m) and Construction of Catch Pit 9 TPGC_SF_6d with Holidays  24-Jan-26 03-Feb-26 -113
| C2105 CHO0+572 to CH0+611 - Laying of 500mm Drainage Filter Layer (39m) 2 TPGC_SF_6d with Holidays  04-Feb-26 05-Feb-26 M3
| C2115 CHO0+572 to CHO+611 - Installing Sand Bag and Tensar Georid (~6,462m3) +6% 6 TPGC_SF_6d Wet Season_with 06-Feb-26 12-Feb-26 S f
| C2125 CHO0+572 to CHO+611 - Forming Backing of Slope_Filling and Compacting (~64,62m3) +6% 6 TPGC_SF 6d Wet Season_with 10-Feb-26 16-Feb-26 111
CHO+611 to 0+775 (~165m) [Original Type C - Reinforced Fill Slope] _3
C2135 CHO0+611 to CHO+775 - Preparing Selected Fill Material (~3,631m3) TPGC_SF_6d with Holidays ' 19-Nov-24 A 02-Dec-24 A
‘ C2145 CHO0+611 to CHO+775 - Preparing Wall Base Level (165m) 7 TPGC_SF_6d with Holidays  09-Apr-25 A 26-May-25 A
‘ C2155 CHO0+611 to CHO+775 - Concreting 500mm 20D/20 Concrete Binding (165m) 7 TPGC_SF_6d with Holidays | 10-Apr-25 A 28-Jun-25A
‘ C2165 CHO0+611 to CHO+775 - Construction of Surface Water Channel_Bottom (165m) and Construction of Catch Pit 21 TPGC_SF_6d with Holidays ' 23-Apr-25 A 25-Aug-25 A
‘ C2175 CHO0+611 to CHO+775 - Laying of 500mm Drainage Filter Layer (165m) 7 TPGC_SF_6d with Holidays  23-Apr-25 A 28-Jul-25 A
‘ C2185 CHO0+611 to CHO+775 - Installing Sand Bag and Tensar Georid (~3,631m3) +6% 30 TPGC_SF 6d Wet Season_with 29-Jul-25A 14-Nov-25
‘ C2195 CHO0+611 to CHO+775 - Forming Backing of Slope_Filling and Compacting (~32,996m3) +6% 30 TPGC_SF 6d Wet Season_with 29-Jul-25A 18-Nov-25
CHO+775 to 1+100 (~325m) [Original Type D - Reinforced Fill Slope]  ors]  |o7-Jan25A
CHO+775 to 1+088 (~313m) Type B - Reinforced Fill Slope _ 07-Jan25A
C2205 CHO0+775 to CH1+088 - Preparing Selected Fill Material (~9,038m3) TPGC_SF_6d with Holidays  07-Jan-25 A 02 May 25A e i
- c2215 CHO+775 to CH1+088 - Preparing Wall Base Level (313m) 13 TPGC_SF_6d with Holidays 25-May-25A  02-Oct-25 S
| C2225 CHO0+775 to CH1+088 - Concreting 500mm 20D/20 Concrete Binding (313m) 13 TPGC_SF_6d with Holidays | 09-Jun-25 A 17-Oct-25
| C2235 CHO+775 to CH1+088 - Construction of Surface Water Channel_Bottom @13m) and Construcion of Catch Pit 27 TPGC_SF_6d with Holidays = 09-Jul-25 A 04-Nov-25 ‘
| C2245 CHO0+775 to CH1+088 - Laying of 500mm Drainage Filter Layer (313m) 13 TPGC_SF_6d with Holidays | 08-Jul-25 A 17-Oct-25 -100 "
| C2255 CHO+775 to CH1+088 - Installing Sand Bag and Tensar Georid (~9,038m3) +6% 82 TPGC_SF 6d Wet Season_with 13-Nov-25 23-Feb-26 17|
| C2265 CHO0+775 to CH1+088 - Forming Backing of Slope_Filling and Compacting (~92,450m3) +6% 82 TPGC_SF 6d Wet Season_with 17-Nov-25 26-Feb-26 -7

CH1+088 to 1+100 (~12m) Type F - Reinforced Fill Slope
C2275 CH1+088 to CH1+100 - Preparing Selected Fill Material (~346m3)

| C2285 CH1+088 to CH1+100 - Preparing Wall Base Level (12m)
| C2295 CH1+088 to CH1+100 - Concreting 500mm 20D/20 Concrete Binding (12m)
| C2305 CH1+088 to CH1+100 - Construction of Surface Water Channel_Bottom (12m)and Constuction of Catch Pit
| C2315 CH1+088 to CH1+100 - Laying of 500mm Drainage Filter Layer (12m)
| C2325 CH1+088 to CH1+100 - Installing Sand Bag and Tensar Georid (~346 m3) +6%
| C2335 CH1+088 to CH1+100 - Forming Backing of Slope_Filling and Compacting (~3,544m3) +6%

CH1+100 to 1+299 (~199m) [Original Type E - Reinforced Fill Slope]
CH1+100 to 1+161 (~61m) Type F - Reinforced Fill Slope

| C2345  CH1+100 to CH1+161 - Preparing Selected Fill Material (~1,606m3)

| C2355 CH1+100 to CH1+161 - Preparing Wall Base Level (61m)

| C2365 CH1+100 to CH1+161 - Concreting 500mm 20D/20 Concrete Binding (61m)

| C2375 CH1+100 to CH1+161 - Construction of Surface Water Channel_Bottom ©1m)and Construction of Catch Pit
| C2385 CH1+100 to CH1+161 - Laying of 500mm Drainage Filter Layer (61m)

| C2395 CH1+100 to CH1+161 - Installing Sand Bag and Tensar Georid (~1,606m3) +6%

| C2405 CH1+100 to CH1+161 - Forming Backing of Slope_Filling and Compacting (~16,436m3) +6%

CH1+161 to 1+299 (~138m) Type B - Reinforced Fill Slope
C2415 CH1+161 to CH1+299 - Preparing Selected Fill Material (~3,635m3)

| C2425 CH1+161 to CH1+299 - Preparing Wall Base Level (138m)
| C2435 CH1+161 to CH1+299 - Concreting 500mm 20D/20 Concrete Binding (138m)
| C2445 CH1+161 to CH1+299 - Construction of Surface Water Channel_Bottom (138m) and Construdion of Catch Pit
| C2455 CH1+161 to CH1+299 - Laying of 500mm Drainage Filter Layer (138m)
| C2465 CH1+161 to CH1+299 - Installing Sand Bag and Tensar Georid (~3,635m3) +6%
| C2475 CH1+161 to CH1+299 - Forming Backing of Slope_Filling and Compacting (~37,183m3) +6%

CH1+299 to 1+542 (~243m) [Original Type F - Reinforced Fill Slope]

_ 15May-25A | 03-Mar26 | 145}

TPGC_SF_6d with Holidays  15-May-25A | 16-May-25 A R R L
1 TPGC_SF_6d with Holidays 07-Aug-25A  02-Oct-25
1 TPGC_SF_6d with Holidays  18-Oct-25 18-Oct-25
8 TPGC_SF_6d with Holidays 05-Nov-25 13-Nov-25
1 TPGC_SF_6d with Holidays  14-Nov-25 14-Nov-25
4 TPGC_SF_6d Wet Season_with  24-Feb-26 27-Feb-26 17|
4 TPGC_SF 6d Wet Season_with | 27-Feb-26 03-Mar-26 7

e TiermA o | i)
B 22 1aa

TPGC_SF_6d with Holidays 17-May-25 A 24 -May-25 A
3 TPGC_SF_6d with Holidays 07-Aug25A  04-Oct-25 6 [ 1
3 TPGC_SF_6d with Holidays  20-Oct-25 22-0ct-25 8|

1 TPGC_SF_6d with Holidays 09-Aug-25A | 15-Oct-25 ofi
3 TPGC_SF_6d with Holidays 15-Nov-25 18-Nov-25 36

15| TPGC_SF_6d Wet Season_with | 28-Feb-26 17-Mar-26 A7 i

15 TPGC_SF_6d Wet Season_with | 04-Mar26  20-Mar26 117 3

B R P TS T

TPGC_SF_6d with Holidays = 26-May-25 A 12-Jun-25A ‘

6 TPGC_SF_6d with Holidays 09-Aug-25A  09-Oct-25 9l

6 TPGC_SF_6d with Holidays 23-Oct-25 30-Oct-25 8|
20 TPGC_SF_6d with Holidays 27-Oct-25 19-Nov-25 8l

6 TPGC_SF_6d with Holidays 19-Nov-25 25-Nov-25 24|
33 TPGC_SF_6d Wet Season_with  18-Mar-26 29-Apr-26 7l
33 TPGC_SF 6d Wet Season with | 21-Mar-26 04-May-26 A7

T aes| o [1adn25A  |2000:26 | -169 i

I Planned
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[Activity ID [Activity Name

C2485 CH1+299 to CH1+367

C1620 CH1+367 to CH1+542

| C1630 CH1+367 to CH1+542 - Preparing Wall Base Level (17 5m)

| C1640 CH1+367 to CH1+542 - Concreting 500mm 20D/20 Concrete Binding (175m)

| C1650 CH1+367 to CH1+542 - Construction of Surface Water Channel_Bottom (175m) and Construdion of Catch Pit

| C1670 CH1+367 to CH1+542 - Laying of 500mm Drainage Filter Layer (175m)

| C1680 CH1+367 to CH1+542 - Installing Sand Bag and Tensar Georid (~9,218m3)+6%

| C1690 CH1+4367 to CH1+542 - Forming Backing of Slope_Filling and Compacting (~94,305m3) +6%

~ Phase?2
A1230 Phase 2 - Tree Felling and Transplanting
A1240 [Works to be Done by Others] Phase 2 - Diversion or Demolition of Existing Landfill Features (if there is any)
A1280 Phase 2 - Filling and Compacting of Fill Materials (~182,259m3)
A1560 Phase 2 - Filling and Compacting to Formation Level (~20,251m3)
Phase 3A & 3B

A1260 Phase 3A & 3B - Tree Felling and Transplanting
A1265 Phase 3A & 3B - Deployment of Terminal Water Drainage Collection Faciltyand Abandon Temp Drainage System
A1270 [Works to be Done by Others] Phase 3A & 3B - Diversion or Demolition of Existing Landfill Features (if there is any)
A1290 Phase 3A & 3B - Filling and Compacting of Fill Materials (~233,541m3)
A1570 Phase 3A & 3B - Filling and Compacting to Formation Level (~25,949m3)

CH1+299 to 1+367 (~68m) Type B - Reinforced Fill Slope
- Preparing Selected Fill Material (~3,582m3)

CH1+367 to 1+542 (~175m) Type F - Reinforced Fill Slope
- Preparing Selected Fill Material (~9,218m3)

Works to be Done by Nominated Subcontractors NSC and Others

Works to be Done by Others

Works to be Done by Nominated Subcontractors NSC

: Testing and Statutory Compliance

Phase 1 & Phase 1-3

T1700 Phase 1 & 1-3 - T&C

T1710 Phase 1 & 1-3 -Application of BA14
Phase 2

T1720 Phase 2 - T&C

T1730 Phase 2 - Application of BA14
Phase 3A & 3B

T1740 Phase 3A& 3B - T&C

T1750 Phase 3A & 3B - Application of BA14

| C2495 CH1+299 to CH1+367 - Preparing Wall Base Level (68m)

| C2505 CH1+299 to CH1+367 - Concreting 500mm 20D/20 Concrete Binding (68m)

| C2515 CH1+299 to CH1+367 - Construction of Surface Water Channel_Bottom ©8m)and Constuction of Catch Pit
| C2525 CH1+299 to CH1+367 - Laying of 500mm Drainage Filter Layer (68m)

| C2535 CH1+4299 to CH1+367 - Installing Sand Bag and Tensar Georid (~3,582m3) +6%

| C2545 CH1+4299 to CH1+367 - Forming Backing of Slope_Filling and Compacting (~36,644m3) +6%

G175 [Works to be Done by Others] NSC - Design and Modification of Existing Landfill Features
‘ C1180 [Works to be Done by Others] NSC - Design and Construction of Access Road and Bridge

‘ C1190 [Works to be Done by Others] NSC - Design and Construction of Underground Utilities

‘ C1200 [Works to be Done by Others] NSC - Design and Construction of Landscaping

C1220 [Works to be Done by Others] - Design and Construction of Terminal Water Drainage Collection Facility

Calendar| Start [ Finish

Total r024
J|J

1 TPGC_SF_6d with Holidays 13 Jun-25A | 25-Jun-25A
3 TPGC_SF_6d with Holidays | 20-Jun-25 A 04-Oct-25 35 [n
3 TPGC_SF_6d with Holidays | 31-Oct-25 03-Nov-25 12}

10 TPGC_SF_6d with Holidays 20-Nov-25 01-Dec25 2|
3 TPGC_SF_6d with Holidays 02-Dec-25 04-Dec25 2]

33 TPGC_SF_6d Wet Season_with 30-Apr-26 17-Jun-26 117

33 TPGC_SF 6d Wet Season with | 06-May-26 22-Jun-26 17}

_ 26-un-25A | 20-0ct26 | 169}

TPGC_SF_6d with Holidays = 26-Jun-25 A 08-Aug-25A ‘
TPGC_SF_6d with Holidays | 05-Dec-25 12-Dec-25 19(

TPGC_SF_6d with Holidays 09-Dec-25 16-Dec-25 191!
21 TPGC_SF_6d with Holidays 12-Dec-25 ~ 08-Jan-26 19 fi:
7 TPGC_SF_6d with Holidays 16-Dec25 23-Dec-25 19|

84  TPGC_SF_6d Wet Season with | 18-Jun-26 15-Oct-26 17}

84  TPGC_SF 6d Wet Season_with | 24-Jun-26 20-Oct-26 7l
472 o 23-Ju-25A  10-Mar-27 28|
100 TPGC_SF_6d with Holidays 23-Ju-25A  19-Nov-25 285

28 TPGC_SF_6d with Holidays  23-Jun-26 25-Jul-26 158
151 TPGC_SF_6d Wet Season_with | 29-Jul-26 10-Feb-27 17| SRR
127/ TPGC_SF_6d Wet Season_with | 06-Oct-26 10-Mar-27 24|
654 o 20-Nov-25 04-Sep-27 166 [11;

100 TPGC_SF_6d with Holidays | 20-Nov-25 23-Mar-26 285
12 TPGC_SF_6d with Holidays | 26-Nov-26 09-Dec-26 132

28 TPGC_SF_Gd with Holidays 27-Jul-26 27-Aug-26 158 ::: :: SIS I Hmw‘ ::::::
195  TPGC_SF_6d Wet Season_with | 26-Nov-26 13-Aug-27 M7 [ |
163 TPGC_SF 6d Wet Season_with 25-Jan-27 04-Sep-27 -7
600 TPGC SF_7d no Hollday 15-May-25 A 23-May-27 46

ﬂ 15-May-25A | 23-May-27 -

TPGC SF 7d no Hollday 15-May-25 A 04-Jan-27 ‘
420 TPGC_SF_7d no Holiday | 01-Oct-25 24-Nov-26 -158 |

600 TPGC_SF_7d no Holiday 01-Oct-25 23-May-27 T4l
525 TPGC_SF_7d no Holiday 02-Oct-25 10-Mar27 28 [l
I T [ R T
TPGC_SF_7d no Hollday 01-Oct-25 29-Nov-26 159 [i1):
334 TPGC_SF_7d no Holiday 21-Oct-26 19-Sep-27 16511
28 TPGC_SF_7d no Holiday 21-Oct-26 17-Nov-26 85 [
28 TPGC_SF_7d no Holiday  21-Oct-26 17-Nov-26 85|
28 TPGC_SF_7d no Holiday | 21-Oct-26 17-Nov-26 85 [il|n
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28]
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28|
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28
28 TPGC_SF_7d no Holiday 23-Aug-27 19-Sep-27 165 |11

28 TPGC_SF_7d no Holiday | 23-Aug-27 19-Sep-27 -165 |
28 TPGC_SF_7d no Holiday | 23-Aug-27 19-Sep-27 SABS [ e e e
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Appendix 3.1

Monitoring Locations and Stations

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report
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Appendix 3.2

Monitoring Schedule (November 2025)

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report
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November

26
02
09
16
23

30

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

CONSTRUCTION PHASE ENVIRONMENTAL MONITORING SCHEDULE

27

03

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

10

Water Quality Monitoring

17

Water Quality Monitoring

24

Water Quality Monitoring

01

28

04

11

18

25

Notes:

Air Quality Monitoring Station:

DM-1: EPD Site Office

DM-2a: Near Fortune Garden Entrance

05

Water Quality Monitoring

12

Water Quality Monitoring

19

Water Quality Monitoring

26

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

DM-3a: Outside Hung Hing Printing Centre
Schedule may change due to unforeseen circumstances (adverse weather, etc).

30

06

13

20

Air Quality Monitoring
Noise Monitoring

27

Noise Monitoring Station:
NM-1a: Near Fortune Garden Entrance
NM-2: Village House at 53 Ting Kok Road

31

Water Quality Monitoring

07

Water Quality Monitoring

14

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

21

Water Quality Monitoring

28

Water Quality Monitoring

Water Quality Monitoring:

2025

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
29 01

08

Air Quality Monitoring

15

22

29

WM-1: South of Project Site near Coral Sites
WM-2: West of Yim Tin Tsai Fish Culture Zone



Appendix 3.3

Event and Action Plan

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Event and Action Plan for Air Quality

Action
Event
ET IEC ER Contractor
Action level 1. Repeat measurement to 1. Check monitoring data 1. Confirm receipt of 1. Identify source(s),

exceedance for one
sample

confirm finding;
2. If exeedance is confirmed,
inform Contractor, IEC and ER;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency.

submitted by ET;

2. Check Contractor’'s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures.

notification of exceedance in
writing.

investigate the causes of
exceedance and propose
remedial measures;

2. Implement remedial
measures;
3. Amend working methods

agreed with the ER as
appropriate.

Action level
exceedance for two
or more consecutive
samples

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform Contractor, IEC and ER;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency to daily;

5. Advise the Contractor and
ER on the effectiveness of the
proposed remedial measures;
6. Discuss with IEC and
Contractor on remedial actions
required;

7. If exceedance continues,
arrange meeting with IEC and

1. Check monitoring data
submitted by ET;

2. Check Contractor’s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures;

5. Supervise Implementation of
remedial measures.

1. Confirm receipt of
notification of exceedance in
writing;

2. In consultation with the ET
and IEC agree with the
Contractor on the remedial
measures to be implemented;

3. Supervise implementation
of remedial measures.

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures;

2. Submit proposals for
remedial measures to the ER,
ET and IEC within three
working days of notification
for agreement;

3. Implement the agreed
proposals;

4. Amend proposal if
appropriate.

—l'-I.IGRII



Event and Action Plan for Air Quality

Event

Action

ET

IEC

ER

Contractor

ER to discuss the remedial
measures to be taken;

8. If exceedance stops, cease
additional monitoring.

Limit level
exceedance for one
sample

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform |IEC, ER, Contractor and
EPD;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency to daily;

5. Discuss with the ER, IEC and
Contractor on the remedial
measures and assess
effectiveness.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures;

5. Supervise implementation of
remedial measures.

1. Confirm receipt of
notification of exceedance in
writing;

2. Review and agree on the
remedial measures proposed
by the Contractor;

3. Ensure remedial measures
properly implemented.

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures

2. Take immediate action to
avoid further exceedance;

3. Submit proposals for

remedial actions to ER, ET and
IEC within three working days
of notification for agreement;

4. Implement the agreed
proposals;

5. Amend proposal if
appropriate.

Limit level
exceedance for two
or more consecutive
samples

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform IEC, ER, Contractor and
EPD;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

1. Check monitoring data
submitted by ET

2. Discuss amongst ER, ET, and
Contractor on the potential
remedial actions;

3. Review Contractor’s
remedial actions whenever
necessary to assure their
effectiveness and advise the ER
accordingly;

1. Confirm receipt of
notification of exceedance in
writing;

2. In consultation with the ET
and IEC, agree with the
Contractor on the remedial
measures to be implemented;

3. Supervise the
implementation of remedial
measures;

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures

2. Take immediate action to
avoid further exceedance;

3. Submit proposals for
remedial actions to ER, |IEC and
ET within three working days
of notification for agreement;

—l'-I.IGRII



Event and Action Plan for Air Quality

Action
Event

ET IEC ER Contractor
4. Increase monitoring 4. Supervise the 4. If exceedance continues, 4. Implement the agreed
frequency to daily; implementation of remedial consider what portion of the proposals;
5. Carry out analysis of measures. work is responsible and 5. Review and resubmit
Contractor's working instruct the Contractor to stop | proposals if problem still not
procedures to determine that portion of work until the | ynder control;
possible mitigation to be exceedance is abated. 6. Stop the relevant portion of
implemented; works as determined by the ER
6. Arrange meeting with IEC until the exceedance is abated.
and ER to discuss the remedial
actions to be taken;
7. Assess effectiveness of
Contractor's remedial actions
and keep IEC, EPD and ER
informed of the results;
8. If exceedance stops, cease
additional monitoring.

Note:

ET — Environmental Team
IEC — Independent Environmental Checker
ER — Engineer's Representative



Event and Action Plan for Construction Noise

Action
Event
ET IEC ER Contractor
Action . Notify IEC, ER and Contractor; . Review the analysed results . Confirm receipt of notification of | 1. Submit noise mitigation
Level 2. Carry out investigation; submitted by the ET; failure in writing; proposals to IEC and ER;
Exceedance | 5 Report the results of . Review the proposed remedial | 2. Notify Contractor; 2. Implement noise
investigation to the IEC, ER and measures by the Contractor 3. Require Contractor to propose mitigation proposals.
Contractor; and advise the ER accordingly; remedial measures for the
Discuss with the Contractor and . Supervise the implementation analysed noise problem;
formulate remedial measures; of remedial measures. 4. Ensure remedial measures are
. Increase monitoring frequency properly implemented
to check mitigation
effectiveness.
Limit Level | 1. |dentify source; . Discuss amongst ER, ET, and 1. Confirm receipt of notification of . Take immediate action to
Exceedance

. Inform IEC, ER, EPD and

Contractor;

. Repeat measurements to

confirm findings;

. Increase monitoring frequency;
. Carry out analysis of

Contractor’s working
procedures to determine
possible mitigation to be
implemented;

. Inform IEC, ER and EPD the

causes and actions taken for
the exceedances;

. Assess effectiveness of

Contractor’s remedial actions
and keep IEC, EPD and ER
informed of the results;

. Supervise the implementation
of remedial measures. 5

Contractor on the potential
remedial actions;

actions whenever necessary to
assure their effectiveness and

advise the ER accordingly; 4

failure in writing;

2. Notify Contractor;

. Review Contractors remedial 3. Require Contractor to propose

remedial measures for the
analysed noise problem;

. Ensure remedial measures

properly implemented;

. If exceedance continues, consider

what portion of the work is
responsible and instruct the
Contractor to stop that portion
of work until the exceedance is
abated.

avoid further exceedance;

. Submit proposals for

remedial actions to IEC
within 3 working days of
notification;

. Implement the agreed

proposals;

. Resubmit proposals if

problem still not under
control;

. Stop the relevant portion

of works as determined
by the ER until the
exceedance is abated.
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Event and Action Plan for Construction Noise

Action
Event
ET IEC ER Contractor
8. If exceedance stops, cease
additional monitoring.
Note:

ET — Environmental Team
IEC — Independent Environmental Checker
ER — Engineer’s Representative



Event and Action Plan for Water Quality

Action
Event
ET IEC ER Contractor
Action level 1. Inform IEC, Contractor and . Discuss with ET, ER and 1. Discuss with IEC, ET and 1. Identify source(s) of impact;
exceedance for one ER; Contractor on the Contractor on the 2. Inform the ER and confirm
sampling day 2. Check monitoring data, all implemented mitigation implemented mitigation notification of the non-
plant, equipment and measures; measures; compliance in writing;
Contractor's working . Review proposals on 2. Make agreement on the 3. Rectify unacceptable practice;
methods; and remedial measures remedial measures to be 4.Check all plant and
3. Discuss remedial measures submitted by Contractor implemented; equipment;
with [EC and Contractor and advise the ER 3. Supervise the . Consider changes of working
and ER. accordingly; and implementation of agreed methods;:

. Review and advise the ET remedial measures. . Discuss with ER, ET and IEC
and EB on the and purpose remedial
gffectweness of.the ) measures to IEC and ER; and
implemented mitigation
measures. . Im.p.lem.ent the agreed

mitigation measures.
Action level

exceedance for more
than one consecutive
sampling days

1. Repeat in-situ

measurement on next day
of exceedance to confirm
findings;

2. Inform IEC, contractor and

ER;

3. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

4. Discuss remedial measures

with |IEC, contractor and ER

5. Ensure remedial measures

are implemented

. Discuss with ET,

Contractor and ER on
the implemented
mitigation measures;

. Review the proposed

remedial measures
submitted by Contractor
and advise the ER
accordingly; and

. Review and advise the ET

and ER on the
effectiveness of the
implemented mitigation
measures.

1. Discuss with ET, IEC and

Contractor on the proposed
mitigation measures;

2. Make agreement on the

remedial measures to be
implemented ; and

3. Discuss with ET, IEC and

Contractor on the
effectiveness of the
implemented remedial
measures.

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
4. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
remedial measures to ER and
IEC within 3 working days of
notification; and

. Implement the agreed

mitigation measures.

—l'-I.IGRII




Event and Action Plan for Water Quality

Event

Action

ET

1EC

ER

Contractor

Limit level exceedance
for one sampling day

. Repeat measurement on

next day of exceedance to
confirm findings;

. Inform IEC, contractor and

ER;

. Rectify unacceptable

practice;

. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

. Consider changes of

working methods;

. Discuss mitigation

measures with IEC, ER and
Contractor; and

. Ensure the agreed remedial

measures are implemented

1. Discuss with ET,
Contractor and ER on
the implemented
mitigation measures;

2. Review the proposed
remedial measures
submitted by Contractor
and advise the ER
accordingly; and

3. Review and advise the ET
and ER on the
effectiveness of the
implemented mitigation
measures.

1. Discuss with ET, IEC and
Contractor on the
implemented remedial
measures;

2. Request Contractor to
critically review the working
methods;

3. Make agreement on the
remedial measures to be
implemented; and

4. Discuss with ET, IEC and
Contractor on the
effectiveness of the
implemented remedial
measures.

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
additional mitigation
measures to ER and IEC
within 3 working days of
notification; and

. Implement the agreed

remedial measures.

Limit level exceedance
for more than one
consecutive sampling
days

. Inform IEC, contractor and

ER;

. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

. Discuss mitigation

measures with IEC, ER and
Contractor; and

. Ensure mitigation measures

are implemented; and

1. Discuss with ET,
Contractor and ER on
the implemented
mitigation measures;

2. Review the proposed
remedial measures
submitted by Contractor
and advise the ER
accordingly; and

3. Review and advise the ET
and ER on the

1. Discuss with ET, IEC and
Contractor on the
implemented remedial
measures;

2. Request Contractor to
critically review the working
methods;

3. Make agreement on the
remedial measures to be
implemented;

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
4. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
additional mitigation

—l'-I.IGRII




Event and Action Plan for Water Quality

Event

Action

ET

1EC

ER

Contractor

5. Increase the monitoring
frequency to daily until no
exceedance of Limit Level
for two consecutive days

effectiveness of the
implemented mitigation
measures.

4. Discuss with ET and IEC on
the effectiveness of the
implemented mitigation
measures; and

5. Consider and instruct, if
necessary, the Contractor to
slow down or to stop all or
part of the dredging
activities until no
exceedance of Limit level.

measures to ER and IEC
within 3 working days of
notification; and

6. Implement the agreed
remedial measures.

7. As directed by the ER, to slow
down or stop all or part of
the dredging activities until
no exceedance of Limit level.

Note:

ET — Environmental Team

IEC — Independent Environmental Checker

ER — Engineer’s Representative

Each step of actions required shall be implemented within 1 working days unless otherwise specified or agreed with EPD.




Event/Action Plan for Landscape and Visual

Action
Event
ET IEC ER Contractor
Design Check 1. Check final design 1. Check report. 1. Undertake remedial N/A

conforms to the
requirements of EP and
prepare report.

2. Recommend remedial
design if necessary.

design if necessary.

Non-conformity on one
occasion

1. Inform the IEC, ER and the
Contractor

2. Discuss remedial actions
with IEC, ER and
Contractor

3. Monitor remedial actions
until rectification has been
completed

1. Check report.

2. Check Contractor’s
working method

3. Discuss with ET, ER and
Contractor on possible
remedial measures.

4. Advise ER on effective of
proposed remedial
measures.

5. Check implementation of
remedial measures

1. Confirm receipt of
notification of non-
conformity in writing

2. Review and agree on

the remedial measures
proposed by the
Contractor

3. Ensure remedial

measures are properly
implemented

1. Identify source and
investigate the non-
conformity

2. Amend working methods
agreed with ER as
appropriate

3. Rectify damage and
undertake any necessary
replacement

Repeated Non-
conformity

1. Identify sources

2. Inform the Contractor, IEC
and ER

3. Discuss inspection
frequency

4. Discuss remedial actions

with IEC, ER and
Contractor

5. Monitor remedial actions
until rectification has been
completed

1. Check inspection report

2. Check Contractor's
working method

3. Discuss with ET,ER and

Contractor on possible
remedial measures

4. Advise ER on effectiveness

of proposed remedial
measures

1. Notify the Contractor
2. In consultation with the

ET and IEC, agree with
the Contractor on the
remedial measures to
be implemented

3. Supervise

implementation of
remedial measures

1. Identify source and
investigate the non-
conformity

2. Amend working methods
agreed with ER as
appropriate

3. Rectify damage and
undertake any necessary
replacement. Stop relevant
portion of works as
determined by ER until the
non-conformity is abated.

—l'-I.IGRII



Event/Action Plan for Landscape and Visual

Action
Event
ET IEC ER Contractor
6. If non-conformity stops,
cease additional
monitoring
Note:

ET — Environmental Team

IEC — Independent Environmental Checker

ER — Engineer’s Representative



Appendix 3.4

Equipment Calibration Certificates

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Fugro Development Centre
5 Lok Yi Street, Tai Lam

—lil GROD FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong

Report no.: 240029CA251219 Page 1 of 1
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer . SIBATA

Model No. : LD-5R

Serial No. : 166717
Next Calibration Date  : 14-Apr-2026
Laboratory Information
Details of Reference Equipment -

Description . Reference balance

Equipment ID. - R-039-10
Date of Calibration  : 15-Apr-2025 Ambient Temperature : 26 °C
Calibration Location : Calibration Lab. of MateriaLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(:;;:;)r:;;)entration Total count for 1 hour CPM (Count per minute)
0.0960 2911 48.52
0.0560 2550 42.50
0.0656 2618 43.63
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m?®) = K x UUT reading (CPM) where K =0.001617
3. Correlation coefficient (r) : 0.9986

Checked by : NV Date /7»7{/2514/ Certified by :__{ 4[\/771/!/1L Date :M

IR
CA-R-297 (22/07/2009) Leung Kwok Tai (ASez/stant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam

_F' GRO FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong

Report no.: 240029CA251219(5) Page 1 of 1
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer . SIBATA

Model No. . LD-5R

Serial No. . 620407
Next Calibration Date  : 14-Apr-2026
Laboratory Information
Details of Reference Equipment -

Description . Reference balance

Equipment ID. : R-039-10
Date of Calibration . 15-Apr-2025 Ambient Temperature : 26 °C
Calibration Location : Calibration Lab. of MaterialLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(::q;:;)r:cs:)entration Total count for 1 hour CPM (Count per minute)
0.0960 2443 40.72
0.0560 2199 36.65
0.0656 2281 38.02
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m®) = K x UUT reading (CPM) where K =0.001886
3. Correlation coefficient (r) : 0.9943

Checked by .\ Date : [ 25 59X Certified by [’ 'ﬁL@VM Date { (~b-224_

CA-R-297 (22/07/2009) Leung Kwok Tai (As,sjétant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam

—F_' GRDO FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong
Report no. : 240029CA251219(6) Page 1 of 1
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -
Description . Laser Dust Monitor
Manufacturer . SIBATA
Model No. . LD-5R
Serial No. : 620408
Next Calibration Date  : 14-Apr-2026
Laboratory Information
Details of Reference Equipment -
Description . Reference balance
Equipment ID. - R-039-10
Date of Calibration ~ : 15-Apr-2025 Ambient Temperature : 26 °C
- Callibration Location : Calibration Lab. of MateriaLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(:li;;.)n:g)entration Total count for 1 hour CPM (Count per minute)
0.0960 1888 31.47
0.0560 1645 27.42
0.0656 1709 28.48
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m3) = K x UUT reading (CPM) where K = 0.002491
3. Correlation coefficient (r) : 0.9996

Y e .
Checked by ;___t” Date : /7~/—20W Certified by:Lf?ny/‘“] Date :_/ 7’6 -0

CA-R-297 (22/07/2009) Leung Kwok Tai (A\\Es{stant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam

—F' GIRO FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong

Report no. : 240029CA251219(7) Page 1 of 1
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer . SIBATA

Model No. . LD-5R

Serial No. . 620480
Next Calibration Date  : 14-Apr-2026
Laboratory Information
Details of Reference Equipment -

Description . Reference balance

Equipment ID. . R-039-10
Date of Calibration  : 15-Apr-2025 Ambient Temperature : 26 °C
Calibration Location : Calibration Lab. of MateriaLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(:sq;?mngz)entration Total count for 1 hour CPM (Count per minute)
0.0960 2851 47.52
0.0560 2446 40.77
0.0656 2589 43.15
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m® = K x UUT reading (CPM) where K =0.001656
3. Correlation coefficient (r) : 0.9921

Checked by: A~ Date /246K Certified by :_/C,/. UM Date : 17~ b =08

CA-R-297 (22/07/2009) Leung Kwok Tai (Assistant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam

_F_l GROD FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong

Report no.: 240029CA251219(8) Page 1 of 1
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer . SIBATA

Model No. . LD-5R

Serial No. . 761105
Next Calibration Date . 14-Apr-2026
Laboratory Information
Details of Reference Equipment -

Description . Reference balance

Equipment ID. . R-039-10
Date of Calibration  : 15-Apr-2025 Ambient Temperature : 26 °C
Calibration Location : Calibration Lab. of MateriaLab
Method Used : By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(:;gfnr:g)entration Total count for 1 hour CPM (Count per minute)
0.0960 2977 49.62
0.0560 2612 43.53
0.0656 2698 4497
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m?®) = K x UUT reading (CPM) where K =0.001576
3. Correlation coefficient (r) : 0.9999

Checked by :___ e~ Date /7*6«—7/‘71/f Certified by : !CJWQL Date ;. ( /~6 3%

CA-R-297 (22/07/2009) Leung Kwok Tai ()‘:ssiétant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT

Hong Kong

Report no.: 240751CA242810 Page 1 of 1
CALIBRATION CERTIFICATE OF SOUND LEVEL METER

Client Supplied Information
Client : Materialab Consultants Ltd.
Project : Calibration Services

—l-l' GCROD FUGRO TECHNICAL SERVICES LIMITED

Details of Unit Under Test, UUT -

Description . Sound Level Meter
Manufacturer . Casella
Meter Microphone Preamplifier

Model No. : CEL-63X CE-251 CEL-495
Serial No. : 0873588 04507 004064
Equipment ID . N-44

Next Calibration Date . 02-Dec-2025

Specification Limit . EN61672-1: 2003 Class 1

Laboratory Information
Details of Reference Equipment -

Description . B & K Acoustic Multifunction Calibrator 4226 (Traditional free field setting)
Equipment ID. : R-108-1
Date of Receipt . 02-Dec-2024
Date of Calibration : 03-Dec-2024
Calibration Location : Calibration Laboratory of FTS Ambient Temperature : 20+2 °C
Method Used . By direct comparison Relative Humidity . <80% R.H.

Calibration Results :

Parameters Mean Value (dB) Specification Limit(dB)
4000Hz 0.3 26 to -0.6
2000Hz 1.0 28 to -0.4
A-weigthing 1000Hz 0.0 1.1 to -1.1
frequency 500Hz -3.2 -1.8  to -4.6
response 250Hz -8.6 -72 to -10.0
125Hz -16.0 -146 to -17.6
63Hz -26.1 247 to -27.7
Differential level | 94dB-104dB 0.0 +0.6
linearity 104dB-114dB 0.0 +0.6

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighting is fast

4. The UUT does comply with EN 61672-1: 2003 Class 1 sound level meter for the above measurement.

5 The values given in this Calibration Certificate only relate to unit under test and the values measured at the time
of the test. Any uncertainties will not include allowance for the equipment long term drift, variations with
environment changes, vibration and shock during tranportation, overloading, mis-handling or the
capability of any other laboratory to repeat the measurement.

Checked by : ___( Date : _3-12-209Y Certified by : /\/}/ Date : 2 l'—?")/?&

CA-R-297 (22/07/2009) Wong Yim Yu (Senior Engineer)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GENO1/0819
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Report no.:

240751CA250539

FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

CALIBRATION CERTIFICATE OF SOUND LEVEL METER

Client Supplied Information

Client :

Project : Calibration Services

Materialab Consultants Ltd.

Details of Unit Under Test, UUT -

Description Sound Level Meter
Manufacturer Casella
Meter Microphone Preamplifier
Model No. CEL-633A CE-251 CEL-495
Serial No. 1488302 0772 004020
Equipment ID N/A
Next Calibration Date 13-Mar-2026

5 Lok Yi Street, Tai Lam

Tuen Mun, NT
Hong Kong

Page 1 of 1

Specification Limit EN 61672-1: 2003 Class 1

Laboratory Information
Details of Reference Equipment -

Description B & K Acoustic Multifunction Calibrator 4226 (Traditional free field setting)
Equipment ID. R-108-1

Date of Receipt 13-Mar-2025

Date of Calibration 14-Mar-2025

Calibration Location : 20+2 °C

Method Used

Calibration Laboratory of FTS
By direct comparison

Ambient Temperature

Calibration Resuits :

Parameters Mean Value (dB) Specification Limit(dB)
4000Hz 1.8 26 to -0.6
2000Hz 1.4 2.8 to -0.4
A-weigthing 1000Hz 0.0 1.1 to -1.1
frequency 500Hz -3.4 -1.8  to -4.6
fCapanse 250Hz -8.8 72  to -10.0
125Hz -16.2 -146 to -176
63Hz -26.3 -24.7 to -27.7
Differential level | 94dB-104dB 0.1 +0.6
linearity 104dB-114dB -0.1 +0.6
Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighting is fast——.

4. The UUT does comply with EN 61672-1: 2003 Class 1 sound level meter for the above measurement.

5 The values given in this Calibration Certificate only relate to unit under test and the values measured at the time
of the test. Any uncertainties will not include allowance for the equipment long term drift, variations with
environment changes, vibration and shock during tranportation, overloading, mis-handling or the
capability of any other laboratory to repeat the measurement.

Date : 2,7f2~'MCemfled by : [ %\Zaﬂ% Date: ¥ /-3 =202

Leung Kwok Tai Assns(ant Manager)
** End of Report **

Checked by : __

CA-R-297 (22/07/2009)

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GEN01/0819



Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT

Hong Kong

Report no.: 251051CA251643(5) Page 1 of 1
CALIBRATION CERTIFICATE OF SOUND CALIBRATOR

—l-i_' GCRO FUGRO TECHNICAL SERVICES LIMITED

Client Supplied Information

Client : Fugro Technical Services Ltd.
Project : Calibration Services

Details of Unit Under Test, UUT -

Description : Sound Calibrator
Manufacturer :  Casella (Model CEL-120/1)
Serial No. . 2383886
Equipment ID . N/A

Next Calibration Date : 30-Jul-2026

Specification Limit : EN60942: 2003 Class 1

Laboratory Information

Details of Calibration Equipment -

Description . Reference Sound level meter
EquipmentID. : R-119-3
Date of Receipt . 23-Jul-2025

Date of Calibration : 31-Jul-2025
Calibration Location :  Calibration Laboratory of FTS Ambient Temperature : 202 °C

Method Used . By direct comparison
Calibration Results :
Parameters (Setting of UUT) M B0 (BTG dF Specification Limit(dB)
measurement)
94dB -0.1dB
+0.4dB
114dB 0.0dB

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. The equipment under test does comply with the specification limit.

4. The values given in this Calibration Certificate only relate to the unit-under-test and the values measured at
the time of the test. Any uncertainties quoted will not include allowances for the environmental changes,
variation and shock during transportation, or the capability of any other laboratory to repeat the

measurement.
5. The decision rule is based on binary statement for simple acceptance rule (w =0).

Checkedby: U~ Date: =¥/~2200& Certified by :_[C.T. Joumq Date: 4 — [N
CA-R-297 (22/07/2009) Leung Kwok Tai (Assjstant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN01/0819
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FUGRO TECHNICAL SERVICES LIMITED

Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT

Hong Kong

Report No. : 142626\WA258067(1)

0 0 0 OO O

Page 1 of 3

Report on Calibration of YSI EXO-1 Multi-parameter Water Quality Meter

Information Supplied by Client

Client

Client’s address

Sample description
Client sample ID

Test required

Laboratory Information
Lab. sample ID

Date sample received
Date of calibration
Next calibration date

Test method used

Fugro Technical Services Limited (MCL)

13/F, Fugro House — KCC2, No. 1 Kwai On Road, Kwai Chung,
N.T., HK
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Results :

A. pH calibration

pH reading at 25°C for Q.C. solution(6.86) and at 25°C for Q.C. solution(9.18)
Theoretical Measured Deviation
9.18 9.21 +0.03
6.86 6.91 +0.05
B. Salinity calibration
Salinity, ppt
Th tical M d Deviafion Maximum acceptable
eoretica easure eviatio Deviatioh
1 1.00 0.00 +0.1
10 9.99 -0.01 +0.5
20 19.87 -0.13 +1.0
30 29.97 -0.03 + 1.5
40 40.14 +0.14 +2.0
C. Dissolved Oxygen calibration
. Dissolved oxygen content, mg/L
Trial No. iati Maximum acceptable
By Titration By D.O. meter Deviation e
1 7.86 7.85 -0.01 +0.2
2 7.56 7.56 0.00 4 0.2
3 7.66 7.51 -0.15 +0.2
Average 7.69 7.64 -0.05 +0.2

Certified by OQ/M\%N f}lw

Approved Signatory : CHAN Hoi Yan, Winnie
Assistant Manager

Date : \ 0 il CZ‘ { \WS

Note : This repori‘ refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.
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FUGRO TECHNICAL SERVICES LIMITED

Report No. :  142626WA258067(1)

Results :

D. Temperature calibration

Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT

Hong Kong

Page 3 of 3

Thermometer reading, °C Meter reading, °C

Maximum acceptable
Deviation

20.0 19.9

+0.5

E. Turbidity calibration

Turbidity, N.T.U.
Theoretical Measured Deviation Mamﬁgizﬁﬁptab'e
# 4.38 +0.38 +06
8 8.03 +0.03 +0.8
40 40.06 +0.06 +3.0
80 79.19 -0.81 +40

F. Conductivity calibration

Conductivity, uS/cm

. = Maximum acceptable
Theoretical Measured Deviation (%) Deviation (oz)
1408 1470 +4.40
6668 6665 -0.04 T
12860 12889 +0.23
24820 24572 -1.00
Certified by CLMV%/\\{ Dl

Approved Signatory : CHAN Hoi Yaf, Winnie

Date

Assistant Manager

10 4w

** End of Report **

\

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.
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CERTIFICATION  — F
OF CALIBRATION =& 'QED

No. 66916

Date Of Calibration: 17-Jun-2025 Certificate Number: G501744 10/38806

Issued by: QED Environmental Systems Inc.

Customer: FUGRO GEOTECHNICAL SERVICES LTD
19/F FUGRO HOUSE - KCC2 1 KWAI ON ROAD KWAI CHUNG N.T HONG KONG,

Description:

Model: GA5000
Serial Number: G501744

Accredited Results:

Methane (CH4)
Certified Gas (%) Instrument Reading (%) Uncertainty (%)
5.0 4.9 0.42
15.0 14.9 0.66
60.0 59.6 1.03

Carbon Dioxide (CO2)

Certified Gas (%) Instrument Reading (%) Uncertainty (%)
5.0 4.8 0.43
15.0 14.7 0.71
40.0 40.0 1.19
Oxygen (02)
Certified Gas (%) Instrument Reading (%) o Uncertainty (%)
21.3 21.4 0.25

Gas cylinders are traceable and details can be provided if

requested. - -
CH4, CO2 readings recorded at: 32.3°C/90.1°F Barometric Pressure: 0975 mbar/28.80 "Hg
02 readings recorded at: 23.1”C/73.5°F

Method of Test : The analyzer is calibrated in a temperature controlled chamber using a series of reference
gases, in compliance with procedure ISP17.

Instrument has passed calibration as the measurement result is within the specification limit. The specification
limit takes into account the measurement uncertainty. == — = —

The reported expanded uncertainty.is based.on a standard uncertainty multiplied by a coverage factor of k=2, pmlttdmg alevel qf
confidence of approximately 95%. The uncertainty evaluation has been carried out in accordance with NIST reqmremems

The calibration results pubﬁshzdirr this certificate were obtained using equipment capable of producing results that are trac

Calibration Instance: 118 IGC Instance: 118

www.qgedenv.com (800) 624-2026 info@qedenv.com =

QED Environmental Systems Inc. 2355 Bishop Circle West, Dexter, M| 48130
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CERTIFICATION ‘ﬁ L~ -
OF CALIBRATION S, 'QED
pate Of Calibration: 17-Jun-2025 L Certificate Number: G501744_10/38806

Issued by: QED Environmental Systems Inc.

Non Accredited results:

: Pressure Transducers (inches of water column) 1
Transd}lcer Certified (Low) Reading (Low) Certified (High) Reading (High) Accuracy ]
Relative | 0" [ 0" I 40" I 40.53" I i )
Barometer (mbar) |
Reference Instrument Reading ]
n n
0975 mbar / 28.80 "Hg 0976 mbar / 28.82 "Hg |

As received gas check readings:

Methane (CH4)
Certified Gas (%) Instrument Reading (%)
5.0 5.4
15.0 15.8
60.0 61.0

Carbon Dioxide (CO2)

Certified Gas (%) Instrument Reading (%)
5.0 5.1
15.0 15.2
40.0 40.4

3 ' Oxygen (02) T — =

Certified Gas (%) Instrument Reading (%)

21.3 0.8
As received Gas readings recorded at: 32.3°C/90.1 °F =

As received Barometric Pressure recorded at:  23.1 *CI713.5°F

As received gas check readings are only recorded if the instrument is received in a working condition.
Where the instrument is received damaged no reading can be taken.

Date of Issue _3.8 Jun 2025 _Approved By Signatory

— The calibration resufts published i this certificate were obtained using equipment capable of producing results thatare traceable through NIST to'the |
Units (S1). Certification only applies to results shown. This certificate may not be reproduced other than in ful, except with the prior written approval of the issuing la

Calibration lastance: 118 1GC Instance: 118

www.gedenv.com (800) 624-2026 info@qedenv.c_om_

QED Environmental Systems Inc. 2355 Bishop Circle West, Dexter, Ml 48130




Appendix 4.1

Implementation Status of Environmental Mitigation Measures

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Implementation Status of Environmental Mitigation Measures (Construction Phase)

Tai Po Golf Club Limited

EME&A Recommended Mitigation Measures Status
Log Ref
Air Quality
D1  Water spraying every hour on exposed worksites and haul road Implemented

D2  The contractor shall follow the procedures and requirements given in the Air Pollution Control (Construction Dust) Regulation Implemented
The following dust suppression measures should be incorporated to control the dust nuisance throughout the construction phase:
» Water spraying on any dusty materials before loading and uploading, stockpile of dusty materials, area where demolition works is carried out,
. . o . ! Implemented
area where excavation or earth moving activities are carried out, and any unpaved main haul road
o Adoption of side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. Where this is not practicable
. ! ' Implemented
owing to frequent usage, watering shall be used to aggregate fines
e Use of regular watering to reduce dust emissions from exposed site surfaces, unpaved roads, dusty construction areas Implemented
o Provide effective dust screens, sheeting, or netting to enclose any scaffolding built around the perimeter of a building Implemented
¢ Prevent placing dusty material storage piles near ASRs Implemented
ET had reminded the Contractor
b3, Cover or shelter any stockpile of dusty materials or? 29" O.ctober 2,024 W.e.ekly site
inspection and is awaiting an
update.
¢ Provide vehicle washing facilities at all site exits to wash away any dusty materials from vehicle body and wheels before they leave the site Implemented
e Cover any dusty load on vehicles before they leave the site Implemented
e Loading, unloading, transfer, handling, or storage of bulk cement or dry pulverized fuel ash shall be carried out in a totally enclosed system or
facility, and any vent or exhaust shall be fitted with an effective fabric filter or equivalent air pollution control system Implemented
o Properly treat exposed earth, such as by compacting or hydroseeding, within 6 months after the last construction activity Implemented
e When there are open excavation and reinstatement works, hoarding of not less than 2.4m high should be provided as far as practicable along . o
. . . . . . Hoarding erection is completed.
the Project Site boundary with provision for public crossing
D4  Implement regular dust monitoring under EM&A programme during the construction stage. Implemented
D5 A 3m high hoarding at the northern boundary of the Project Site during construction stage. Hoarding erection is completed.
When there are open excavation and reinstatement works, hoarding of not less than 2.4m high should be provided as far as practicable along
D6  the Project Site boundary with provision for public crossing. Good site practice shall also be adopted by the Contractor to ensure the conditions | Hoarding erection is completed.
of the hoardings are properly maintained throughout the construction period
Noise
Implement the following good site management practices:
¢ only well-maintained plant should be operated on-site and plant should be serviced regularly during the construction programme Implemented
N e machines and plant (such as trucks, breakers) that may be in intermittent use should be shut down between work periods or should be

throttled down to a minimum

Implemented

e plant known to emit noise strongly in one direction, where possible, be orientated so that the noise is directed away from nearby Noise
Sensitive Receivers (NSRs)

Implemented

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
Page 1 of 10
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EM&A

Tai Po Golf Club Limited

Recommended Mitigation Measures Status
Log Ref
o silencers or mufflers on construction equipment should be properly fitted and maintained during the construction works Implemented
e mobile plant should be sited as far away from NSRs as possible and practicable
Implemented

» material stockpiles, site office and other structures should be effectively utilised, where practicable, to screen noise from on-site construction
activities

Implemented

Use of quiet plant which should be made reference to the Powered Mechanical Equipment (PME) listed in the Quality Powered Mechanical
Equipment (QPME) / other commonly used PME listed in Environmental Protection Department (EPD) web pages as far as possible which

N2  includes the Sound Power Level (SWLs) for specific quiet PME. Implemented
Require the Contractor to independently verifies the noise level of the plant proposed to be used and demonstrate that the plant proposed to
be used on the Project Site meets the requirements.
Install movable temporary noise barriers (typical design is wooden framed barrier with a small-cantilevered upper portion of superficial density
N3  no less than 7kg/m2 on a skid footing with 25mm thick internal sound absorptive lining) in order to achieve a minimum 5 dB(A) reduction for Implemented
movable plant.
Coordinate with contractors of other concurrent projects such as “Upgrading of Sewage Pumping Station and Sewerage along Ting Kok Road” to L}pgradmg of Sewage Pumpmg
N4 . . . . . _— Station and Sewerage along Ting Kok
schedule and avoid overlapping of major noisy construction activities. o
Road"” is completed.
N5  Carry out construction noise monitoring in accordance with the EM&A Manual. Implemented
Water Quality
General Site Operation
To reduce the potential water quality impact due to construction site runoff, the following good site practices in accordance to Practice Note for
Professional Persons on Construction Site Drainage, Environmental Protection Department, 1994 (ProPECC PN 1/94) should be implemented to
avoid potential adverse water quality impacts:
o Installation of temporary storage tanks to treat construction surface runoff. Once one of the water storage tanks are completed, use the water
. . Implemented
storage tank for sedimentation.
e Construct perimeter cut-off drains to direct off-site water around the site and provide channels (both temporary and permanent drainage
pipes and culverts), earth bunds or sand bag barriers on site to direct stormwater to silt removal facilities. Implemented
e Implementation of dikes or embankments for flood protection and provide temporary ditches to facilitate the runoff discharge into an
Wi appropriate watercourse, through a silt/sediment trap. Implemented

¢ Design efficient silt removal facilities based on the guidelines in Appendix A1 of ProPECC PN 1/94.

Implemented

o Schedule construction works to minimize surface excavation works during the rainy seasons (April to September). Complete and vegetate all
exposed earth areas as soon as possible after earthworks have been completed.

Implemented

e Inspect and maintain all drainage facilities and erosion and sediment control structures regularly to ensure proper and efficient operation at all
times and particularly following rainstorms.

Implemented

e Implementation of measures to minimize the ingress of site drainage into excavations. If the excavation of trenches in wet periods is necessary,
it should be dug and backfilled in short sections wherever practicable.

Implemented

o Cover all construction materials at temporary storage area with tarpaulin or similar fabric during rainstorms and implementation of measures
to prevent the washing away of construction materials, soil, silt or debris into any drainage system.

ET had reminded the Contractor
on 29" October 2024 weekly site

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
Page 2 of 10
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Tai Po Golf Club Limited

EM&A

Recommended Mitigation Measures Status
Log Ref

inspection and is awaiting an
update.

e Cover manholes (including newly constructed ones) adequately and seal temporarily to prevent silt, construction materials or debris being

washed into the drainage system and storm runoff being directed into foul sewers. Implemented

o Take precautions at any time of year when rainstorms are likely. The actions to be taken based on the guidelines in Appendix A2 of ProPECC
PN 1/94.
e Clean all vehicles and plant before leaving a construction site to ensure no earth, mud, debris and the like is deposited by them on roads and

Implemented

provide adequately designed and sited wheel washing facilities at every construction site exit where practicable. Implemented

No oil/fuel pollution sources
observed at present, so no oil
interceptors provided.

e Provide oil interceptors in the drainage system downstream of any oil/fuel pollution sources. Empty and clean the oil interceptors regularly to
prevent the release of oil and grease into the storm water drainage system after accidental spillage."

e Collect, handle and dispose construction solid waste, debris and rubbish on site to avoid water quality impacts. Implemented
e Provide locks for all fuel tanks and storage areas and locate on sealed areas, within bunds of a capacity equal to 110% of the storage capacity
. . . . . Implemented
of the largest tank to prevent spilled fuel oils from reaching water sensitive receivers nearby.
¢ A 300mm bund wall is also recommended along the seawall. Implemented
Accidental Spillage of Chemicals
To reduce the potential water quality impact due to accidental spillage of chemicals, the following mitigation measures should be implemented
to avoid potential adverse water quality impacts:
o Properly sort and contain the chemicals used during construction, such as fuel, oil, solvents and lubricants in a designated area with secondary Implemented

containment to prevent spillage and contamination of the nearby water environment.

W2  * Locate any maintenance activities and workshops with chemicals use away from watercourses on hard standings within a bunded area and mol ted
. - . mplemen
provide sumps and oil interceptors as appropriate. piemente

The Contractor had registered for
chemical waste producer. No
chemical waste produced at

present.

e The Contractor shall register as a chemical waste producer and employ licensed collector for collection of chemical waste from the
construction site. Any chemical waste generated shall be managed in accordance with the Waste Disposal (Chemical Waste) (General)
Regulation.

Sewage from workforce
To mitigate the water quality impacts of sewage arising from the on-site construction workers, the following measures should be implemented:
¢ Provide temporary sanitary facilities, e.g. portable chemical toilets to collect the sewage. Regular collection by licensed collectors should be

W3 Implemented

arranged.

¢ Post notices at conspicuous locations to remind the workers not to discharge any sewage or wastewater into the surrounding environment

during the construction phase of the Project. Implemented

Waste Management

Good Site Practices

The following good site practices are recommended throughout the construction activities:

e nomination of an approved personnel, such as a site manager, to be responsible for the implementation of good site practices, arrangements

WM1
Implemented

for collection and effective disposal to an appropriate facility, of all wastes generated at the site

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
Page 3 of 10 GRO



EM&A
Log Ref

Recommended Mitigation Measures

Tai Po Golf Club Limited

Status

e training of site personnel in site cleanliness, appropriate waste management procedures and concepts of waste reduction, reuse and recycling

Implemented

e provision of sufficient waste disposal points and regular collection for disposal

Implemented

e appropriate measures to minimise windblown litter and dust during transportation of waste by either covering trucks or by transporting wastes
in enclosed containers

Implemented

¢ regular cleaning and maintenance programme for drainage systems, sumps and oil interceptors

Implemented

e prepare a Waste Management Plan (WMP) in accordance with the ADV-19 Practice Note for Authorized Persons and Registered Structural
Engineers on Construction and Demolition Waste, which include the mitigation measures proposed in the EIA and EM&A Manual, and submit
to the Engineer for approval

Implemented

WM2

Waste Reduction Measures
Waste reduction is best achieved at the planning and design phase, as well as by ensuring the implementation of good site practices. The
following recommendations are proposed to achieve reduction:

e segregate and store different types of waste in different containers, skip or stockpiles to enhance reuse or recycling of materials and their
proper disposal

Implemented

e proper storage and site practices to minimize the potential for damage and contamination of construction materials

Implemented

e plan and stock construction materials carefully to minimize amount of waste generated and avoid unnecessary generation of waste

Implemented

e sort out demolition debris and excavated materials from demolition works to recover reusable/recyclable portions (i.e. soil, broken concrete,
metal etc.)

Implemented

e provide training to workers on the importance of appropriate waste management procedures, including waste reduction, reuse and recycling

Implemented

Storage, Collection and Transportation of Waste
The following recommendation should be implemented to minimize the impacts:

e non-inert C&D materials such as top soil should be handled and stored well to ensure secure containment of the materials

Implemented

ET had reminded the Contractor
on 29" October 2024 weekly site
inspection and is awaiting an
update.
Implemented
Implemented
Implemented
Implemented
Implemented

o stockpiling area should be provided with covers and water spraying system to prevent materials from wind- blown or being washed away

o different locations should be designated to stockpile each material to enhance reuse

WM3 ® remove waste in timely manner

e employ the trucks with cover or enclosed containers for waste transportation

e obtain relevant waste disposal permits from the appropriate authorities

disposal of waste should be done at licensed waste disposal facilities

e all dumping trucks engaged on site be equipped with GPS or equivalent system for tracking and monitoring of their travel routings and
parking locations by Environmental Team (ET) and Independent Environmental Checker (IEC) to prohibit illegal dumping and landfilling of Implemented

materials

» keep record and analysis of data collected by GPS or equivalent system relating to travel routings and parking locations of dump trucks
Implemented

engaged on site

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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Tai Po Golf Club Limited

EM&A Recommended Mitigation Measures Status
Log Ref
C&D Materials
Wherever practicable, C&D materials should be segregated from other wastes to avoid contamination and ensure acceptability at public fill
reception facilities areas or reclamation sites. The following mitigation measures should be implemented in handling the C&D materials:
e maintain temporary storage locations and reuse excavated fill material for backfilling Implemented

e carry out on-site sorting

Implemented

WM4 © make provisions in the Contract documents to allow and promote the use of recycled aggregates where appropriate Implemented
e implement a trip-ticket system for each works contract to ensure that the disposal of C&D materials are properly documented and verified
The recommended C&D materials handling should include: Implemented
e on-site sorting of C&D materials Implemented
o reuse of C&D materials Implemented
The acceptance criteria of inert C&D materials to public fill reception facilities are subject to the fill management authority of CEDD.
Use of Standard Formwork and Planning of Construction Materials purchasing
« Standard formwork should also be used as far as practicable to minimise the arising of non-inert C&D materials Implemented
WM> o Use of more durable formwork (e.g. metal hoarding) or plastic facing should be encouraged in order to enhance the possibility of recycling Implemented
e Purchasing of construction materials should be carefully planned in order to avoid over ordering and wastage Implemented
General Refuse
o General refuse should be stored in enclosed bins separately from construction and chemical wastes. Implemented
ET had reminded the Contractor
¢ Recycling bins should also be placed to encourage recycling or? 25" O.ctober 2,024 W.e.ekly site
WM6 inspection and is awaiting an

update.

o Preferably enclosed and covered areas should be provided for general refuse collection and routine cleaning for these areas should also be

. Implemented
implemented to keep areas clean P

o A reputable waste collector should be employed to remove general refuse on a daily basis Implemented

Chemical Waste

Reduce the generation quantities or select a chemical type of less impact on environment, health and safety as far as possible

WM7 If chemical wastes are produced at the construction site, the Contractors should register with EPD as chemical waste producer. Chemical wastes
should be stored in appropriate containers and collected by a licensed chemical waste collector. Chemical wastes (e.g. spent lubricant oil) should
be recycled at an appropriate facility as far as possible, while the chemical waste that cannot be recycled should be disposed of at either the
Chemical Waste Treatment Centre, or another licensed facility, in accordance with the Waste Disposal (Chemical Waste) (General) Regulation
Felled Trees, Twigs and Branches

Implemented

WM8  Felled trees, twigs and branches can be shredded into smaller particles of appropriate size which can be used as mulch. Mulch is applied to the
soil surface modifying the soil environment and enhancing plant growth.
Landfill Gas Hazards

General Site Safety

Implemented

LFG1 e Appointment of Safety Officer, who has been trained in use of gas detection equipment and LFG related hazards, should be present on site ol ted
mplemente

_l'-llGRll

throughout the ground works phase. The Safety Officer should be provided with an intrinsically safe portable instrument appropriately

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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Tai Po Golf Club Limited

LEoI\;il:f Recommended Mitigation Measures Status
calibrated and capable of measuring the following gases:
« CH4: 0-100% LEL and 0-100% v/v; « CO2: 0-100% v/v; and - 02: 0-100% v/v.
e Those staff who work in, or have responsibility for “at risk” areas, including all excavation workers, supervisors and engineers working within
the Consultation Zone, should receive appropriate training on working in areas susceptible to LFG, fire and explosion hazards. Implemented
¢ An excavation procedure or code of practice to minimise LFG related risk should be devised and carried out by the Safety Officer. Implemented
o No worker should be allowed to work alone at any time in or near to any excavation. At least one other worker should be available to assist
with a rescue if needed. Implemented
* Smoking, naked flames and other source of ignition should be prohibited within 15m of any excavation or ground-level confined space. “No
Smoking”, “No Naked Flame" and “Potential Hazard of Landfill Gas” notices in Chinese and English should be posted prominently around the Implemented
Project Site.
e Welding, flame-cutting or other hot works may only be carried out in trenches or confined spaces when controlled by a “permit to work”
procedure, properly authorised by Safety Officer. Implemented
e Ground level construction plant should be fitted with vertical exhausts at least 0.6m above ground level and with spark arrestors. Implemented
e Any electrical equipment, such as motors and extension cords, should be intrinsically safe. Implemented
e During piping assembly or conduiting construction, all valves/seals should be closed immediately after installation. As construction progresses,
all valves/seals should be closed as installed to prevent the migration of gases through the pipeline/conduit. All piping/conduiting should be Implemented
capped at the end of each working day.
e Frequency and location of LFG monitoring within excavation area should be determined prior to commencement of works. LFG monitoring in
excavations should be conducted at no more than 10mm from exposed ground surface. Implemented
e Temporary facilities such as mobile site offices, equipment stores, mess rooms etc. should be raised clear of the ground. If buildings are raised
clear of the ground, a minimum, clear separation distance (as measured from the highest point on the ground surface to the underside of the Implemented
lowest floor joist) should be 500mm."
o Adequate fire extinguishers and breathing apparatus sets should be made available on site and appropriate training given in their use. Implemented
e Fire drills should be organised at not less than six months intervals. Implemented
Site Safety for Drilling
o Specialist Contractor should provide proper personal protective equipment (PPE) to the construction workers. Implemented
The following safety equipment shall also be provided by Specialist Contractor at all times during the drilling:
® no smoking signs, to be placed prominently adjacent to the drilling area; Implemented
e portable fire extinguisher; Implemented
LFG2

e high visibility clothing to be worn by all drilling operatives; and

Implemented

o additional protective clothing should include stout industrial boots (with steel toe cap and insole), plastic hard hats, heavy duty waterproof
industrial groves.

Implemented

e When drilling on landfill sites, all spoil obtained from the borehole should be stockpiled alongside the borehole and disposed of (to an
appropriately licensed disposal site) at the end of the working day. At the end of the working day all vehicles, the drilling rig and any hand

Implemented

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
Page 6 of 10

_l'-llGRll



EM&A
Log Ref

Recommended Mitigation Measures

Tai Po Golf Club Limited

Status

tools should be hosed-down with clean water to remove deposits of excavated spoil. Suitable guards or barriers should be placed around the
excavation or borehole to prevent access by unauthorised persons.

¢ One person should be present at all times during drilling operations, with the sole responsibility of assuring the observance of all safety
procedures. This person should be trained in the use of all recommended safety equipment.

Implemented

e Smoking should be prohibited anywhere on a landfill site and within 15 metres of a boring or excavation at any locations within the
Consultation Zone.

Implemented

e For large diameter boreholes, a working platform should be placed over the hole which will prevent accidental entry into the hole by

operatives. Implemented
o No worker should be allowed to work alone at any time near the edge of the well under construction. Another worker should always be

present, beyond the area considered to be subject to the possible effects of landfill gas or cave-in. Implemented
e Periodically during the well construction, the work areas should be monitored for levels of methane. Implemented
o If the well construction is not completed by the end of the working day, the hole should be covered with a plate of sufficient overlap to

prevent access to the hole and sufficient structural strength to support expected loads. The plate should be weighted down to discourage Implemented

removal and, on landfill sites, the edges of the plate should be covered with sufficient depth of wet soil to prevent escape of gas.
o All pipes or casings should be capped at the end of each working day. Implemented
¢ Engine-driven rigs should have vertical exhaust stacks discharging not less than 1.5m above ground level and should have speed limits to

prevent engine run away on ingested gas. Implemented
¢ Diesel engine air-intakes should also be located not less than 1.5m above ground level. Implemented

e Any electrical equipment should be intrinsically safe.

Implemented

Site Safety for Well Installation

e To prevent uncontrolled gas release and to protect personnel from the risk of falling into the borehole, the open borehole should be covered
with a sheet or plate strong enough to support personnel and having an overlap all round the borehole.

Implemented

LFG3 e The drilling rig, boring machine or excavator should remain in place over the borehole and could be used as a support to assist placement of
the casing, Implemented
e The upper end of the well casing should be sealed, preferably with a fused or screwed end cap or alternatively with an inflatable bag type flow
stopper, until the permanent headworks/monitoring tap is fitted. Landfill gas must not be allowed to vent freely at the site surface. Implemented
Ecology
Preservation of existing tree groups at various locations within the Project Site, covering some of the tree groups used by Collared Crow and
EC1  Black Kite as roosting sites. These included a major tree group at the southern end of the Project Site which was more frequently used by Implemented
Collared Crows.
EC2  Erection of protective fencing without foundations for the major preserved tree groups Implemented
EC3  Phasing of construction works and works areas Implemented
EC4  The use of powered mechanical equipment will be stopped at one hour before sunset at Area 3, eastern part of area 2 and the Ancillary Facilities Implemented
ECS In situ preservation of the two individuals of Incense Tree Implemented

Aquilaria sinensis recorded within the Project Site

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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Tai Po Golf Club Limited

EM&A Recommended Mitigation Measures Status
Log Ref
Should further individuals of Incense Trees be found and having direct conflict with the golf course layout, preparation of transplantation plan
prior to site formation;
EC6 Planting of new trees: Upon completion of site formation at each phase, landscape planting will be implemented immediately before the Imolemented
beginning of next phase such that new tree groups aiming for roosting site provision will be planted before site clearance in the next phase. P
There will be no marine works and marine traffic arising from the Project to avoid potential impact on the marine habitats of conservation
EC7 . . Implemented
importance (e.g. Ting Kok SSSI).
Implementation of good site practices as described in Practice Note for Professional Persons on Construction Site Drainage, EPD, 1994 (ProPECC
EC8 Implemented
PN 1/94).
EC9 A temporary drainage system should be installed to intercept all construction runoff and divert it to water storage tanks. Implemented
Schedule construction works to minimise surface excavation works during the rainy seasons (April to September). Complete and vegetate all
EC10 . Implemented
exposed earth areas as soon as possible after earthworks have been completed.
During construction phase, roost surveys should be conducted on the Project Site to monitor utilisation of the preserved tree groups by Collared
EC11 . Implemented
Crow and Black Kite.
The mitigation mentioned in water quality impact assessment should be implemented to avoid/ minimize impact to marine ecology due to
EC12 g8 . quality Imp P / P 9y Implemented
deterioration of water quality.
EC13 Site inspections and water quality monitoring during construction phase shall be carried out to monitor any malpractice leading to deterioration Imolemented
of water quality of the surrounding which may in turn affect marine ecology. P
Fisheries
F1 The mitigation mentioned in water quality impact assessment should be implemented to avoid/ minimize impact to fisheries resources due to Imolemented
deterioration of water quality. P
Site inspections during construction phase shall be carried out at least once per week to monitor any malpractice leading to deterioration of
F2  water quality of the surrounding which may in turn affect the fisheries resources. Implemented
The proposed construction phase water quality monitoring programme stated in Section 6 should cover the closest FCZ (i.e. Yim Tin Tsai FCZ)
Landscape
CP1 Preservation of Existing Vegetation
CP1.1  Avoid disturbance to the existing trees and vegetation as far as practicable within the Project Site. Implemented
CP1.2  Creation of "Tree Protection Zone" around trees/tree groups to be retained and to be fenced off from construction works. Implemented
Prohibition of the runoff from construction activities, the storage of materials including fuel, the movement of construction vehicles, and the
CP1.3 . . . . X . - g Implemented
refuelling and washing of equipment including concrete mixers within the Tree Protection Zone.
CP14 All works affecting the trees identified for retention and transplantation will be carefully monitored. This includes the key stages in the Imolemented
" preparation of the tree transplanting, the implementation of protection measures and health monitoring throughout the construction period. P
CP1.5 Detailed landscape and tree preservation proposals will be submitted to the relevant government departments for approval. Implemented
The tree preservation works should be implemented by qualified softworks contractor. Works will be inspected by a competent person of the ET.
CP1.6 . e . L Implemented
A tree protection specification would be included within the contract documents.
CP2 Implementation of Mitigation Planting and Planting Species Selection
CP2.1 Replanting of existing/ disturbed vegetation will be undertaken at the earliest possible stage of the construction phase of the Project. Implemented
CP22 Predominantly use of native or locally adopted tree species supplement with ornamental species and broadleaf plant species in the planting Implemented

design.

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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EM&A
Log Ref

Recommended Mitigation Measures

Tai Po Golf Club Limited

Status

Proposed mitigation planting will not only be limited to conventional amenity planting, but also consider alternative greening measures such as

CP2.3 vertical greening for screening and softening of the built structures and green roof on built structures for enhancing the visual amenity. Small Implemented
shrub, climbing plants, turf and groundcover shall be used in specific locations where technically feasible.
The tree planting works should be implemented by qualified softworks contractor and inspected by the ET/competent person with horticultural

CP2.4 . . P ) . Implemented
works experiences. A tree planting specification would be included within the contract documents.
CP3 Transplantation of Existing Trees

CP3.1 The tree transplanting works should be implemented by qualified softworks contractors and inspected by the ET/competent person with Implemented
horticultural works experiences. A tree protection / transplanting specification would be included within the contract documents.

CP3.2 Approximately 91 nos. existing trees to be transplanted, majority of them shall be relocated to future planting areas within the Project Site near Implemented
the preserved trees.

CP33 Trees wiII.be directly transplanted to the final recipient site. Advance tree transplanting works before construction or at early stage of Implemented
construction phase.

CP3.4 Phased segmental root pruning for preparation of tree transplanting over a suitable period (determined by species and size). Implemented
Pruning of the branches of transplanted trees to be based on the principle of crown thinning that would maintain their original tree form and

CP3.5 : Implemented
amenity value.

CP3.6 The implementation programme for the Project will reserve enough time for the advance tree transplanting preparation works. Implemented

CP3.7 Detailed tree transplanting proposals will be submitted to the relevant government departments for approval. Implemented
CP4 Minimisation of Topographical Changes
Potential impact on slope profile of the Project Site will be minimised as far as possible through import of soil mix for necessary site levelling of

CP4.1  golf playing area and association of planting works and to minimise adding extensive loading and affect the protective layer of land fill Implemented
underneath.
CP5 Protection of Coastline
The existing coastline will be maintained without any alteration. Responsive access road alignment of using the existing maintenance track at

CP5.1 T } . Implemented
seashore to minimise disturbance of vegetation and the coastline.
Visual
CPV1 Preservation of Existing Vegetation

CPV1.1 The tree preservation proposals will coordinate with the layout and design of the engineering and architectural layout at detailed design stage. Implemented
CPV2 Works Area and Temporary Works Areas

CPV2.1 The landscape of the works areas will be restored to their original condition or enhanced through the introduction of new amenity planting areas Implemented

" following the completion of the construction phase or in phase when the planting areas are ready

CPV2.2 Optimise the construction sequence and construction programme. Implemented
Construction site controls will be enforced including the storage of materials, the location and appearance of site accommodation and site

Cpv23 . o Implemented
storage; and the careful design of site lighting.

CPV2.4 Hoarding designed with recessive colour shall be set up around the construction site providing screening effect for the construction works. Hoarding erection is completed.

CPV2.5 The site office or temporary above-ground structures shall be sited at less visual prominent locations. Implemented
CPV3 Coordination with Concurrent Projects

CPV3.1 Coordinated implementation programme with concurrent projects. Implemented
EM&A Project

EM1  An Independent Environmental Checker needs to be employed as per the EM&A Manual Implemented

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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Tai Po Golf Club Limited

EM&A

Recommended Mitigation Measures Status
Log Ref

1) An Environmental Team needs to be employed as per the EM&A Manual
EM2  2) An environmental impact monitoring needs to be implementing by the Environmental Team to ensure all the requirements given in the EM&A Implemented
Manual are fully complied with

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)
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Appendix 5.1

Monitoring Data

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



DM-1

Date Weather Condition Time Hour Mass Concentration (p.g/m3)
3/11/2025 Cloudy 08:30 st 28
3/11/2025 Cloudy 09:30 2nd 34
3/11/2025 Cloudy 10:30 3rd 32
8/11/2025 Fine 12:22 Tst 20
8/11/2025 Fine 13:22 2nd 20
8/11/2025 Fine 14:22 3rd 15
14/11/2025 Fine 13:31 1st 16
14/11/2025 Fine 14:31 2nd 20
14/11/2025 Fine 15:31 3rd 19
20/11/2025 Cloudy 13:02 Tst 15
20/11/2025 Cloudy 14:02 2nd 16
20/11/2025 Cloudy 15:02 3rd 16
26/11/2025 Cloudy 09:50 1st 34
26/11/2025 Cloudy 10:50 2nd 26
26/11/2025 Cloudy 11:50 3rd 22

DM-2a

Date Weather Condition Time Hour Mass Concentration (p.g/m3)
3/11/2025 Cloudy 08:43 1st 22
3/11/2025 Cloudy 09:43 2nd 26
3/11/2025 Cloudy 10:43 3rd 23
8/11/2025 Fine 08:00 Tst 18
8/11/2025 Fine 09:00 2nd 19
8/11/2025 Fine 10:00 3rd 21
14/11/2025 Fine 13:04 1st 19
14/11/2025 Fine 14:04 2nd 24
14/11/2025 Fine 15:04 3rd 18
20/11/2025 Cloudy 13:33 Tst 15
20/11/2025 Cloudy 14:33 2nd 13
20/11/2025 Cloudy 15:33 3rd 11
26/11/2025 Cloudy 10:46 1st 30
26/11/2025 Cloudy 11:46 2nd 23
26/11/2025 Cloudy 12:46 3rd 32

DM-3a

Date Weather Condition Time Hour Mass Concentration (p.g/m3)
3/11/2025 Cloudy 13:00 st 22
3/11/2025 Cloudy 14:00 2nd 21
3/11/2025 Cloudy 15:00 3rd 25
8/11/2025 Fine 08:40 Tst 18
8/11/2025 Fine 09:40 2nd 14
8/11/2025 Fine 10:40 3rd 20
14/11/2025 Fine 13:18 1st 23
14/11/2025 Fine 14:18 2nd 22
14/11/2025 Fine 15:18 3rd 18
20/11/2025 Cloudy 13:47 Tst 14
20/11/2025 Cloudy 14:47 2nd 14
20/11/2025 Cloudy 15:47 3rd 13
26/11/2025 Cloudy 10:14 1st 25
26/11/2025 Cloudy 11:14 2nd 21
26/11/2025 Cloudy 12:14 3rd 27

Summary of Construction Phase 1-hour TSP Monitoring Results

TSP Concentration, ug/m3

Monitoring Stations Average Range
DM-1 22 15-34
DM-2a 21 1-32
DM-3a 20 13-27

Min
Max

Min
Max

Min
Max

15
34

11
32

13
27



Graphic Presentation of Air Monitoring Result

TSP Concentration (pg/ms3)
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Graphic Presentation of Air Monitoring Result

TSP Concentration (pg/ms3)
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NM-1a (30 minutes between 0700 and 1900)
Start Date Time LAeq(dB(A)) LA90(dB(A)) LA10(dB(A)) Remark(s)
3/11/2025 09:00 65.3 61.5 69.5
14/11/2025 13:45 67.6 64.5 69.5
20/11/2025 13:50 64.3 62.5 66.0
26/11/2025 09:42 65.3 62.0 69.5
NM-2 (30 minutes between 0700 and 1900)
Start Date Time LAeq(dB(A)) LA90(dB(A)) LA10(dB(A)) Remark(s)
3/11/2025 17:00 64.6 60.0 67.0
14/11/2025 14:28 65.5 60.5 68.0
20/11/2025 14:38 65.2 63.5 67.0
26/11/2025 10:22 61.9 59.0 65.0
Summary of Construction Phase Noise Monitoring Results
LAeq (30 mins) between 0700 and 1900
Monitoring . dB(A)
. Location
Station ID Min Max Average
NM-1a Fortune Garden 64.3 67.6 65.8
NM-2 Village House at 53 Ting Kok Road 61.9 65.5 64.5




Graphic Presentation of Noise Monitoring Result

(30 minutes between 0700 and 1900)
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Provision of Environmental Team Services for the

p

Golf Course D

at Tai Po Lot No.246 Shuen Wan

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.

Water Temperature DO Saturation DO Salinity pH Turbidity Suspended Solids
“C % mg/L ppt - NTU mg/L
. Weather Sea ) . Sampling Water Water Water | posat. | DOSat. | DO Sat. Do DO | DO Depth| Salinity | Salinity | Salinity pH pH pH Tur. Tur. Tur. ssM ssM ss
Date Time . " Tide Location (m) Temp. Temp. Temp.
Condition | Condition Depth 1 i Average R1 R2 | Average | Rl R2 | Average | R1 R2 | Average | Rl R2 | Average | Rl R2 | Average | R1 R2 | Average

3/11/2025 Cloudy Calm Mid Ebb WM-1 Surface 1.0 25.89 25.89 25.89 1210 1208 1209 8.24 8.22 8.23 3149 3149 3149 8.27 8.27 8.27 0.84 0.86 10 10
3/11/2025 Mid Ebb WM-1 Bottom 45 2585 2585 2585 1222 1226 1224 832 8.36 834 3152 3152 3152 831 831 831 061 063 10 10
3/11/2025 Mid Ebb WM-2 Surface 1.0 25.77 25.77 25.77 117.8 1180 117.9 8.02 8.04 821 31.56 31.56 31.56 8.22 8.22 8.22 074 0.76 10 9
3/11/2025 Mid Ebb WM-2 Middle 32 2582 2582 2582 1230 1234 1232 837 841 3159 3159 3159 8.22 822 8.22 081 083 0.87 10 9 10
3/11/2025 Mid Ebb WM-2 Bottom 54 26554 2654 2654 688 69.0 689 455 457 456 34.12 34.12 34.12 7.89 7.89 7.89 1.04 1.06 9 10
3/11/2025 Mid Flood WM-1 Surface 1.0 25.89 25.89 25.89 1214 1216 121.5 827 829 8.28 31.50 31.50 3150 829 829 829 0.89 091 11 10
3/11/2025 Mid Flood | WM-1 Bottom 47 2586 25.86 25.86 1224 1228 1226 834 838 8.36 3154 3154 3154 831 831 831 055 059 10 10
3/11/2025 Mid Flood WM-2 Surface 1.0 2581 25.81 25.81 1224 122.6 122.5 836 838 831 31.55 31.55 31.55 8.19 8.19 8.19 078 0.80 10 11
3/11/2025 Mid Flood | WM-2 Middle 33 2583 2583 2583 121.1 1213 1212 823 825 3166 3166 3166 823 823 823 087 0.90 092 10 9 10
3/11/2025 Mid Flood | WM-2 Bottom 56 2654 2654 26554 65.0 65.2 65.1 432 434 433 34.18 34.18 34.18 7.90 7.90 7.90 1.06 1.08 11 10
5/11/2025 | 11:00 | Fine | Cam | MidEbb WM-1 Surface 1.0 25.88 25.88 25.88 112.0 112.2 112.1 9.10 9.12 9.11 33.64 33.64 33.64 8.15 8.15 8.15 0.84 0.86 9 9
5/11/2025 Mid Ebb WM-1 Bottom 45 2555 2555 2555 1104 1106 1105 9.02 9.04 9.03 34.10 34.10 34.10 8.04 8.04 8.04 075 077 7 7
5/11/2025 Mid Ebb WM-2 Surface 1.0 25.80 25.80 25.80 1132 1135 1134 9.22 924 571 33.56 33.56 33.56 821 821 821 091 0.89 7 8
5/11/2025 Mid Ebb WM-2 Middle 32 2574 2574 2574 1004 1006 1005 8.18 8.20 3359 3359 3359 8.18 8.18 8.18 077 0.79 0.88 9 8 8
5/11/2025 Mid Ebb WM-2 Bottom 54 25.82 2582 2582 986 988 987 8.02 8.04 8.03 33.96 33.96 33.96 7.99 8.00 8.00 0.95 0.96 7 7
5/11/2025 Mid Flood WM-1 Surface 1.0 25.90 25.90 25.90 111.6 111.8 111.7 9.08 9.10 9.09 33,59 33,59 33,59 8.20 8.20 8.20 0.90 0.92 7 7
5/11/2025 Mid Flood | WM-1 Bottom 46 2586 25.86 25.86 1007 1009 1008 8.19 821 8.20 3372 3372 3372 8.08 8.08 8.08 079 081 7 7
5/11/2025 Mid Flood WM-2 Surface 1.0 2582 2582 2582 1164 1162 1163 9.47 9.49 928 33.51 33.51 33.51 8.22 8.22 8.22 1.00 1.02 7 7
5/11/2025 Mid Flood | WM-2 Middle 33 2576 2576 2576 115 113 114 9.08 9.06 33.60 33.60 33.60 8.20 8.20 8.20 0.84 0.86 0.94 7 7 7
5/11/2025 Mid Flood | WM-2 Bottom 56 2582 2582 2582 1003 1005 1004 8.16 8.18 8.17 3401 3401 3401 8.04 8.04 8.04 0.95 0.97 6 6
7/11/2025 Mid Ebb WM-1 Surface 1.0 25.27 25.27 25.27 121.2 1214 1213 831 832 832 31.98 31.98 31.98 830 8.30 830 1.00 1.02 12 12
7/11/2025 Mid Ebb WM-1 Bottom 44 2525 2525 2525 1210 1212 121.1 8.30 832 831 3199 3199 3199 834 834 834 1.04 1.06 11 10
7/11/2025 Mid Ebb WM-2 Surface 1.0 2522 2522 2522 1225 122.7 122.6 843 8.45 544 32,05 32,05 32,05 8.29 8.29 8.29 0.62 0.64 12 11
7/11/2025 Mid Ebb WM-2 Middle 32 2529 2529 2529 1232 1234 1233 842 844 32.18 32.18 32.18 830 830 8.30 077 0.79 082 11 10 i
7/11/2025 Mid Ebb WM-2 Bottom 54 25.44 2544 25.44 1180 1182 118.1 8.04 8.05 8.05 3244 3244 3244 8.24 8.24 8.24 1.05 1.07 11 11
7/11/2025 Mid Flood WM-1 Surface 1.0 25.77 2577 25.77 121.5 121.7 1216 833 835 834 31.98 31.98 31.98 833 833 833 1.04 1.06 10 11
7/11/2025 Mid Flood | WM-1 Bottom 45 2524 2524 2524 1207 1205 1206 8.28 8.26 827 3198 3198 3198 835 835 835 097 1.00 11 12
7/11/2025 Mid Flood WM-2 Surface 1.0 2523 25.23 2523 123.7 1235 1236 8.49 8.47 544 32,03 32,03 32,03 830 830 830 0.66 0.68 12 12
7/11/2025 Mid Flood | WM-2 Middle 33 2534 2534 2534 1226 1228 1227 838 8.40 32.16 32.16 32.16 831 831 831 0.80 082 0.86 1 11 12
7/11/2025 Mid Flood | WM-2 Bottom 5.5 2544 2544 25.44 1126 1128 1127 7.67 7.69 7.68 3246 3246 3246 8.23 8.23 8.23 1.09 1.12 11 12
10/11/2025 Mid Ebb WM-1 Surface 1.0 25.84 25.84 25.84 138.7 138.5 1386 9.22 9.26 9.24 3245 3245 3245 833 833 833 0.95 0.98 12 12
10/11/2025 Mid Ebb WM-1 Bottom 46 25.70 25.70 25.70 1025 1028 1027 6.02 6.04 6.03 3354 3354 3354 8.13 8.13 8.13 0,60 0.64 10 11
10/11/2025 Mid Ebb WM-2 Surface 1.0 25.80 25.80 25.80 14.1 141.0 77.5 934 931 765 3230 3230 3230 839 839 839 0.94 092 14 14
10/11/2025 Mid Ebb WM-2 Middle 32 2576 2576 2576 717 779 718 598 5.96 3338 3338 3338 8.04 8.04 8.04 0.74 0.76 0.76 13 13 14
10/11/2025 Mid Ebb WM-2 Bottom 54 2590 2590 2590 475 47.7 476 3.75 3.77 3.76 34.14 34.14 34.14 7.89 7.89 7.89 0.58 0.60 16 16
10/11/2025 Mid Flood WM-1 Surface 1.0 25.82 25.82 25.82 136.0 1364 136.2 9.38 9.36 9.37 3247 3247 3247 8.36 8.36 8.36 091 0.94 16 17
10/11/2025 Mid Flood | WM-1 Bottom 45 25.69 25.69 25.69 892 894 893 695 6.98 697 3335 3335 3335 823 823 823 0.64 068 16 15
10/11/2025 Mid Flood WM-2 Surface 1.0 25.80 25.80 25.80 137.6 137.3 137.5 9.58 9.60 241 3222 3222 3222 838 838 838 0.86 0.88 16 16
10/11/2025 Mid Flood | WM-2 Middle 32 2579 2579 2579 889 887 8838 522 524 3343 3343 3343 8.04 8.04 8.04 081 083 078 15 15 15
10/11/2025 Mid Flood | WM-2 Bottom 53 2585 2585 2585 564 56.6 56.5 3.19 3.21 3.20 34.15 34.15 34.15 7.87 7.87 7.87 0.64 0.66 15 15
12/11/2025 Mid Ebb WM-1 Surface 1.0 25.34 25.34 25.34 121.5 121.3 1214 9.97 9.95 9.96 33.19 33.19 33.19 825 8.25 825 1.00 1.02 11 11
12/11/2025 Mid Ebb WM-1 Bottom 44 25.19 25.19 25.19 96.7 96.8 96.8 7.96 7.97 7.97 3325 3325 3325 8.19 8.19 8.19 095 097 9 10
12/11/2025 Mid Ebb WM-2 Surface 1.0 25.40 25.40 2540 1185 1188 118.7 9.72 9.74 9.73 33.05 33.05 33.05 830 830 830 1.04 1.06 9 9
12/11/2025 Mid Ebb WM-2 Middle 32 2538 2538 2538 1034 1036 1035 848 8.50 849 33.12 33.12 33.12 8.22 8.22 8.22 097 0.99 0.94 10 10 10
12/11/2025 Mid Ebb WM-2 Bottom 54 25.12 25.12 25.12 979 98.1 980 8.07 8.09 8.08 33.19 33.19 33.19 8.18 8.18 8.18 0.79 0.80 10 11
12/11/2025 Mid Flood WM-1 Surface 1.0 25.36 25.36 25.36 120.7 120.9 120.8 9.91 9.93 9.92 33.22 33.22 33.22 831 831 831 0.95 0.97 11 10
12/11/2025 Mid Flood | WM-1 Bottom 46 2520 2520 2520 976 978 977 803 8.05 8.04 3327 3327 3327 8.28 8.28 8.28 0.84 0.86 11 11
12/11/2025 Mid Flood WM-2 Surface 1.0 2541 2541 2541 1165 116.7 1166 9.55 9.57 9.56 33.06 33.06 33.06 832 832 832 111 1.13 10 11
12/11/2025 Mid Flood | WM-2 Middle 33 2539 2540 2540 1043 1045 1044 8.55 8.57 8.56 33.15 33.15 33.15 822 8.22 8.22 0.99 097 098 1 10 i
12/11/2025 Mid Flood | WM-2 Bottom 56 25.12 25.12 25.12 99.1 993 992 8.16 8.18 8.17 33.12 33.12 33.12 8.19 8.19 8.19 0.84 0.86 12 11
14/11/2025 Mid Ebb WM-1 Surface 1.0 24.76 24.76 24.76 103.6 104.0 103.8 711 7.15 7.13 33.54 33.54 33.54 7.90 7.90 7.90 0.78 0.80 11 10
14/11/2025 Mid Ebb WM-1 Bottom 42 2490 2490 2490 9338 940 939 641 643 642 3356 3356 3356 8.03 8.03 803 072 0.74 11 12
14/11/2025 Mid Ebb WM-2 Surface 1.0 2430 2430 2430 1121 1123 1122 777 779 778 33.16 33.16 33.16 8.24 8.24 8.24 0.80 0.82 11 10
14/11/2025 Mid Ebb WM-2 Middle 32 2449 2449 2449 1080 1082 108.1 7.44 7.46 7.45 3337 3337 3337 8.16 8.16 8.16 073 075 0.69 11 11 i
14/11/2025 Mid Ebb WM-2 Bottom 54 2547 2547 2547 636 638 637 447 444 446 3424 3424 3424 7.84 7.84 7.84 0.52 0.54 10 1
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Provision of Environmental Team Services for the

p

Golf Course D

at Tai Po Lot No.246 Shuen Wan

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.

Water Temperature DO Saturation DO Salinity pH Turbidity Suspended Solids
“C % mg/L ppt - NTU mg/L
. Weather Sea ) . Sampling Water Water Water | posat. | DOSat. | DO Sat. Do DO | DO Depth| Salinity | Salinity | Salinity pH pH pH Tur. Tur. Tur. ssM ssM ss
Date Time . " Tide Location (m) Temp. Temp. Temp.
Condition | Condition Depth 1 i Average R1 R2 | Average | Rl R2 | Average | R1 R2 | Average | Rl R2 | Average | Rl R2 | Average | R1 R2 | Average

14/11/2025 Cloudy Smooth | MidFlood | WM-1 Surface 1.0 2479 2479 2479 104.2 104.4 1043 7.15 7.17 7.16 3353 3353 3353 7.99 7.99 7.99 0.68 0.70 11 11
14/11/2025 Mid Flood | WM-1 Bottom 45 25.02 25.02 25.02 834 836 835 569 5.71 5.70 33.70 33.70 33.70 801 801 801 0.64 0.66 12 13
14/11/2025 Mid Flood WM-2 Surface 1.0 2435 2435 2435 113.1 1133 1132 7.84 7.86 7.85 33.14 33.14 33.14 8.22 8.22 8.22 076 078 11 10
14/11/2025 Mid Flood | WM-2 Middle 33 2448 2448 2448 1058 1060 1059 7.29 7.31 7.30 3337 3337 3337 8.16 8.16 8.16 069 072 0.72 1 11 i
14/11/2025 Mid Flood | WM-2 Bottom 56 2542 25.42 2542 569 57.1 57.0 3.83 385 384 3426 3426 3426 7.85 7.85 7.85 0.66 0.68 12 11
17/11/2025 | 1000 |  Fine | Smooth | Mid Ebb WM-1 Surface 1.0 25.13 25.13 25.13 1326 132.8 132.7 9.08 9.10 9.09 32.85 32.85 32.85 832 832 832 0.85 0.87 11 11
17/11/2025 Mid Ebb WM-1 Bottom 42 25.13 25.13 25.13 114 1116 115 7.59 7.61 7.60 3331 3331 3331 823 823 823 071 0.74 10 11
17/11/2025 Mid Ebb WM-2 Surface 1.0 25.06 25.06 25.06 129.6 129.8 129.7 8.86 8.88 570 33.05 33.05 33.05 8.27 8.27 8.27 139 141 15 14
17/11/2025 Mid Ebb WM-2 Middle 32 25.08 25.08 25.08 1247 1249 1248 851 8.53 3329 3329 3329 8.24 8.24 824 0.90 092 099 18 17 17
17/11/2025 Mid Ebb WM-2 Bottom 53 2529 2529 2529 927 930 929 6.32 6.35 6.34 3363 3363 3363 8.12 8.12 8.12 0.66 0.68 19 18
17/11/2025 Mid Flood WM-1 Surface 1.0 25.15 25.15 25.15 132.2 1324 132.3 9.01 9.03 9.02 32.82 32.82 32.82 834 834 834 081 0.84 20 19
17/11/2025 Mid Flood | WM-1 Bottom 44 2507 2507 2507 1121 1124 1123 7.67 7.10 7.69 3343 3343 3343 8.27 8.27 827 063 0.66 15 14
17/11/2025 Mid Flood WM-2 Surface 1.0 25.06 25.06 25.06 132.9 132.7 132.8 9.16 9.14 578 33.07 33.07 33.07 8.26 8.26 8.26 131 134 16 17
17/11/2025 Mid Flood | WM-2 Middle 33 25.08 25.08 25.08 1231 1233 1232 839 841 3335 3335 3335 824 824 824 1.00 1.03 098 17 17 17
17/11/2025 Mid Flood | WM-2 Bottom 55 25.11 25.11 25.11 910 912 91.1 6.19 6.21 6.20 33.70 33.70 33.70 8.10 8.10 8.10 0.60 0.62 17 16
19/11/2025 | 11:00 |  Fine | Smooth | Mid Ebb WM-1 Surface 1.0 21.84 21.84 21.84 84.9 85.1 85.0 7.45 7.47 7.46 34.26 34.26 34.26 7.79 7.79 7.79 0.96 0.98 14 15
19/11/2025 Mid Ebb WM-1 Bottom 43 2257 2257 2257 877 879 878 7.58 7.59 7.59 3430 3430 3430 7.81 7.81 7.81 079 081 14 15
19/11/2025 Mid Ebb WM-2 Surface 1.0 21.79 21.79 21.79 86.2 86.4 86.3 757 7.59 732 3422 34.22 34.22 791 791 791 0.84 0.86 14 14
19/11/2025 Mid Ebb WM-2 Middle 32 2204 2204 2204 806 8038 807 7.04 7.06 3426 3426 3426 7.97 7.97 7.97 099 1.00 091 15 14 14
19/11/2025 Mid Ebb WM-2 Bottom 54 2263 2263 2263 764 766 765 6.60 6.62 6.61 3431 3431 3431 8.00 8.00 8.00 0.88 091 14 15
19/11/2025 Mid Flood WM-1 Surface 1.0 21.81 21.81 21.81 86.3 86.5 86.4 7.57 7.59 7.58 34.28 34.28 34.28 7.67 7.67 7.67 1.04 1.06 15 15
19/11/2025 Mid Flood | WM-1 Bottom 44 2254 2254 2254 886 8838 887 7.66 7.68 7.67 3429 3429 3429 7.17 7.17 7.77 095 097 15 14
19/11/2025 Mid Flood WM-2 Surface 1.0 21.77 21.77 21.77 85.7 85.9 858 7.52 754 728 34.20 34.20 34.20 7.89 7.89 7.89 0.94 096 15 15
19/11/2025 Mid Flood | WM-2 Middle 33 22.00 22.00 22.00 802 805 804 7.01 7.04 3426 3426 3426 8.00 8.00 8.00 1.04 1.05 0.96 14 15 15
19/11/2025 Mid Flood | WM-2 Bottom 55 2260 22.60 2260 756 757 757 6.53 6.54 6.54 3432 3432 3432 8.02 8.02 8.02 0.88 0.90 14 14
21/11/2025 Mid Ebb WM-1 Surface 1.0 22.96 22.96 22.96 789 787 78.8 555 553 554 34.17 34.17 34.17 7.71 7.71 7.71 1.15 1.18 16 16
21/11/2025 Mid Ebb WM-1 Bottom 44 2295 2295 2295 780 782 78.1 5.50 5.52 551 34.19 34.19 34.19 7.95 7.95 7.95 1.09 1.1 14 13
21/11/2025 Mid Ebb WM-2 Surface 1.0 22.98 22.98 22.98 79.8 80.0 79.9 5.62 5.64 556 34.10 34.10 34.10 7.94 7.94 7.94 1.14 1.16 13 13
21/11/2025 Mid Ebb WM-2 Middle 32 2297 2297 2297 776 718 777 547 549 34.13 34.13 34.13 7.96 7.96 7.96 111 1.14 116 16 15 15
21/11/2025 Mid Ebb WM-2 Bottom 53 2303 23.03 23.03 76.1 763 762 535 537 536 3425 3425 3425 7.99 7.99 7.99 1.20 122 16 16
21/11/2025 Mid Flood WM-1 Surface 1.0 22.97 22.97 22.97 777 775 776 547 545 546 34.17 34.17 34.17 7.82 7.82 7.82 1.07 1.05 16 16
21/11/2025 Mid Flood | WM-1 Bottom 45 2296 2296 2296 794 792 793 5.60 5.58 5.59 34.70 34.70 34.70 801 801 801 1.04 1.02 15 16
21/11/2025 Mid Flood WM-2 Surface 1.0 22.97 22.97 22.97 78.5 78.8 78.7 553 5.56 549 34.10 34.10 34.10 793 7.93 793 112 1.15 18 17
21/11/2025 Mid Flood | WM-2 Middle 32 2299 2299 2299 713 715 774 544 544 34.13 34.13 34.13 7.99 7.99 7.99 1.20 122 117 15 15 15
21/11/2025 Mid Flood | WM-2 Bottom 54 23.13 23.13 2313 744 746 745 5.23 5.23 5.23 3426 3426 3426 8.00 8.00 8.00 1.14 1.16 13 13
24/11/2025 Mid Ebb WM-1 Surface 1.0 23.37 23.37 23.37 107.3 107.5 107.4 7.53 7.55 7.54 34.04 34.04 34.04 8.18 8.18 8.18 0.80 0.82 11 12
24/11/2025 Mid Ebb WM-1 Bottom 43 2335 2335 2335 1044 104.6 1045 7.31 7.33 7.32 34.15 34.15 34.15 8.18 8.18 8.18 1.13 1.15 13 14
24/11/2025 Mid Ebb WM-2 Surface 1.0 2336 2336 2336 107.7 107.9 107.8 755 7.57 765 34.07 34.07 34.07 8.23 8.23 8.23 0.68 0.70 15 14
24/11/2025 Mid Ebb WM-2 Middle 31 2334 2334 2334 110.1 1103 1102 7.13 7.75 34.19 34.19 34.19 821 821 821 073 0.75 092 14 15 15
24/11/2025 Mid Ebb WM-2 Bottom 52 2290 2290 2290 885 8838 887 6.01 6.03 6.02 3458 34558 34558 8.11 8.11 8.11 131 132 15 16
24/11/2025 Mid Flood WM-1 Surface 1.0 23.35 23.35 23.35 108.3 108.5 108.4 7.59 7.61 7.60 34.04 34.04 34.04 8.19 8.19 8.19 0.82 0.85 16 16
24/11/2025 Mid Flood | WM-1 Bottom 44 2331 2331 2331 105.6 1058 1057 7.42 7.44 743 34.13 34.13 34.13 8.20 8.20 8.20 098 1.00 16 15
24/11/2025 Mid Flood WM-2 Surface 1.0 2337 2337 2337 108.7 108.9 108.8 7.62 7.64 271 34.08 34.08 34.08 821 821 821 071 0.76 16 16
24/11/2025 Mid Flood | WM-2 Middle 32 2333 2333 2333 111 114 113 7.78 7.80 34.19 34.19 34.19 821 8.27 8.24 0.76 077 1.02 14 14 15
24/11/2025 Mid Flood | WM-2 Bottom 53 2285 2285 2285 797 799 798 5.60 5.63 5.62 3465 3465 3465 8.09 8.09 8.09 1.56 154 15 15
26/11/2025 Mid Ebb WM-1 Surface 1.0 22.50 22.50 22.50 103.7 103.9 103.8 7.37 7.39 7.38 34.20 34.20 34.20 7.87 7.87 7.87 0.84 0.86 14 14
26/11/2025 Mid Ebb WM-1 Bottom 44 2259 22559 2259 1030 1032 103.1 7.30 7.32 7.31 3431 3431 3431 805 8.05 8.05 0.90 092 15 14
26/11/2025 Mid Ebb WM-2 Surface 1.0 22.54 22.54 22.54 104.2 1044 1043 7.40 742 741 34.27 34.27 3427 8.15 8.15 8.15 112 1.15 16 16
26/11/2025 Mid Ebb WM-2 Middle 32 2248 2248 2248 1039 1037 1038 7.38 7.36 7.37 3427 3427 3427 8.13 8.13 8.13 0.84 0.86 0.88 16 17 16
26/11/2025 Mid Ebb WM-2 Bottom 54 2236 2236 2236 1033 1033 1033 7.35 7.37 7.36 3443 3443 3443 8.16 8.16 8.16 0.64 0.66 15 16
26/11/2025 Mid Flood WM-1 Surface 1.0 22.52 2252 2252 103.9 103.8 103.9 7.38 7.37 7.38 34.24 34.24 34.24 7.99 7.99 7.99 0.86 0.88 16 15
26/11/2025 Mid Flood | WM-1 Bottom 45 22559 22559 2259 1028 1030 1029 7.28 7.30 7.29 3429 3429 3429 8.08 8.08 8.08 0.94 0.96 15 14
26/11/2025 Mid Flood WM-2 Surface 1.0 22.50 22.50 22.50 1038 103.6 103.7 736 734 735 34.28 34.28 34.28 8.13 8.13 8.13 095 0.99 16 15
26/11/2025 Mid Flood | WM-2 Middle 33 2249 2249 2249 104.1 1043 1042 7.39 7.41 7.40 3428 3428 3428 8.14 8.14 8.14 0.86 0.88 083 14 15 15
26/11/2025 Mid Flood | WM-2 Bottom 55 2236 2236 2236 1034 1036 1035 7.36 7.38 7.37 3445 3445 3445 8.15 8.15 8.15 0.62 0.65 15 14




"‘-I.IERI:I Provision of Environmental Team Services for the Prop: Golf Course D at Tai Po Lot No.246 Shuen Wan
Water Temperature DO Saturation DO Salinity pH Turbidity Suspended Solids
“C % mg/L ppt - NTU mg/L
. Weather Sea ) . Sampling Water Water Water | posat. | DOSat. | DO Sat. Do DO | DO Depth| Salinity | Salinity | Salinity pH pH pH Tur. Tur. Tur. ssM ssM ss
Date Time . . Tide Location (m) Temp. Temp. Temp.
Condition | Condition Depth R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average
28/11/2025 Fine Smooth Mid Ebb WM-1 Surface 1.0 22.09 22.09 22.09 919 917 918 6.57 6.55 6.56 3441 3441 3441 7.83 7.83 7.83 1.07 1.40 16 17
28/11/2025 Mid Ebb WM-1 Middle 1.16 17
28/11/2025 Mid Ebb WM-1 Bottom 43 2183 2183 2183 933 935 934 6.70 672 6.71 3444 3444 3444 8.02 8.02 8.02 1.08 1.10 18 17
Mid Ebb. WM-2 Surface 1.0 21.86 21.86 21.86 100.8 110.0 105.4 7.19 721 601 3432 34.32 34.32 7.82 7.82 7.82 1.36 1.40 17 16
28/11/2025 Mid Ebb WM-2 Middle 33 2175 2175 2175 92.1 923 922 661 6.63 3449 3449 3449 7.97 7.97 7.97 1.77 1.80 153 16 17 16
28/11/2025 Mid Ebb WM-2 Bottom 5.5 2166 2166 2166 877 875 876 6.29 6.27 6.28 34.46 34.46 3446 8.01 8.01 8.01 142 145 16 16
28/11/2025 Mid Flood WM-1 Surface 1.0 22.09 22.09 22.09 923 925 924 6.60 6.62 6.61 34.42 34.42 34.42 7.96 7.96 7.96 0.98 1.00 16 17
28/11/2025 Mid Flood WM-1 Middle 1.01 17
28/11/2025 Mid Flood WM-1 Bottom 44 2182 2182 2182 927 925 926 6.65 6.63 6.64 3448 3448 3448 8.04 8.04 8.04 1.01 1.05 17 17
28/11/2025 Mid Flood WM-2 Surface 1.0 21.86 21.86 21.86 97.3 97.5 97.4 6.96 6.98 678 3431 3431 3431 791 791 791 1.41 143 17 17
28/11/2025 Mid Flood WM-2 Middle 33 2174 2174 2174 915 917 916 6.57 6.59 3440 3440 3440 801 801 801 1.49 1.51 145 16 16 17
28/11/2025 Mid Flood WM-2 Bottom 56 2163 2163 2163 85.0 853 852 6.12 6.15 6.14 3446 3446 34.46 8.01 8.01 8.01 141 144 16 17

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.




Summary of Water Quality Construction Phase Monitoring Results

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.

Date Tide Location DO (S&M) DO (B) TUR SS
3/11/2025 Mid Ebb WM-1 8.23 834 0.74 10
5/11/2025 Mid Ebb WM-1 9.11 9.03 0.81 8
7/11/2025 Mid Ebb WM-1 8.32 8.31 1.03 11
10/11/2025 Mid Ebb WM-1 9.24 6.03 0.79 11
12/11/2025 Mid Ebb WM-1 9.96 797 0.99 10
14/11/2025 Mid Ebb WM-1 713 6.42 0.76 11
17/11/2025 Mid Ebb WM-1 9.09 7.60 0.79 11
19/11/2025 Mid Ebb WM-1 7.46 7.59 0.89 15
21/11/2025 Mid Ebb WM-1 5.54 5.51 1.13 15
24/11/2025 Mid Ebb WM-1 7.54 732 0.98 13
26/11/2025 Mid Ebb WM-1 7.38 7.31 0.88 14
28/11/2025 Mid Ebb WM-1 6.56 6.71 1.16 17

AL 6.23 5.06 1.00 3
LL 4.00 2.00 1.21 4
Min 5.54 5.51 0.74 8
Max 9.96 9.03 1.16 17
Mean 7.96 7.34 0.91 12

Date Tide Location DO (S&M) DO (B) TUR SS
3/11/2025 Mid Ebb WM-2 8.21 4.56 0.87 10
5/11/2025 Mid Ebb WM-2 8.71 8.03 0.88 8
7/11/2025 Mid Ebb WM-2 8.44 8.05 0.82 11
10/11/2025 Mid Ebb WM-2 7.65 3.76 0.76 14
12/11/2025 Mid Ebb WM-2 9.73 8.08 0.94 10
14/11/2025 Mid Ebb WM-2 7.78 4.46 0.69 11
17/11/2025 Mid Ebb WM-2 8.70 6.34 0.99 17
19/11/2025 Mid Ebb WM-2 732 6.61 0.91 14
21/11/2025 Mid Ebb WM-2 5.56 5.36 1.16 15
24/11/2025 Mid Ebb WM-2 7.65 6.02 0.92 15
26/11/2025 Mid Ebb WM-2 7.41 7.36 0.88 16
28/11/2025 Mid Ebb WM-2 6.91 6.28 1.53 16

AL 6.10 4.92 1.31 3
LL 5.00 2.00 1.54 3
Min 5.56 3.76 0.69 8
Max 9.73 8.08 1.53 17
Mean 7.84 6.24 0.95 13

Date Tide Location DO (S&M) DO (B) TUR SS
3/11/2025 Mid Flood WM-1 8.28 836 0.74 10
5/11/2025 Mid Flood WM-1 9.09 8.20 0.86 7
7/11/2025 Mid Flood WM-1 8.34 827 1.02 11
10/11/2025 Mid Flood WM-1 9.37 6.97 0.79 16
12/11/2025 Mid Flood WM-1 9.92 8.04 0.91 11
14/11/2025 Mid Flood WM-1 7.16 5.70 0.67 12
17/11/2025 Mid Flood WM-1 9.02 7.69 0.74 17
19/11/2025 Mid Flood WM-1 7.58 7.67 1.01 15
21/11/2025 Mid Flood WM-1 5.46 5.59 1.05 16
24/11/2025 Mid Flood WM-1 7.60 7.43 0.91 16
26/11/2025 Mid Flood WM-1 7.38 7.29 0.91 15
28/11/2025 Mid Flood WM-1 6.61 6.64 1.01 17

AL 6.36 5.46 0.96 2
LL 4.00 2.00 1.12 3
Min 5.46 5.59 0.67 7
Max 9.92 8.36 1.05 17
Mean 7.98 7.32 0.88 13

Date Tide Location DO (S&M) DO (B) TUR SS
3/11/2025 Mid Flood WM-2 831 433 0.92 10
5/11/2025 Mid Flood WM-2 9.28 8.17 0.94 7
7/11/2025 Mid Flood WM-2 8.44 7.68 0.86 12
10/11/2025 Mid Flood WM-2 7.41 3.20 0.78 15
12/11/2025 Mid Flood WM-2 9.56 8.17 0.98 11
14/11/2025 Mid Flood WM-2 7.85 3.84 0.72 11
17/11/2025 Mid Flood WM-2 8.78 6.20 0.98 17
19/11/2025 Mid Flood WM-2 7.28 6.54 0.96 15
21/11/2025 Mid Flood WM-2 549 5.23 1.17 15
24/11/2025 Mid Flood WM-2 7.71 5.62 1.02 15
26/11/2025 Mid Flood WM-2 7.35 737 0.83 15
28/11/2025 Mid Flood WM-2 6.78 6.14 145 17

AL 6.23 5.15 1.40 3
LL 5.00 2.00 1.47 3
Min 549 3.20 0.72 7
Max 9.56 8.17 1.45 17
Mean 7.85 6.04 0.97 13




Graphic Presentation of Water Quality Monitoring Result GRO
WM-1 Monitoring Station
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Graphic Presentation of Water Quality Monitoring Result GRO
WM-1 Monitoring Station
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Graphic Presentation of Water Quality Monitoring Result GRO
WM-2 Monitoring Station
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Graphic Presentation of Water Quality Monitoring Result GRO
WM-2 Monitoring Station

DO (S&M) (Flood)

12.00
10.00
o 800
S 6.00
€ 400
O 200
O 000
T R S O S S I S R S I S SN
PP PP PP PLPPLPPLPPLP PP PP PDPPLE
U U O R R i i U R e R A G G G G R SR G G G i
AP (R AP 0 QR R R D @D P A o O eSO A bSO a0 pO W W W W W
A 2 e N R N AN AR R IR RN
Date
DO (B) (Flood)
10.00
8.00
< 600
2 400
o 200
2 000
T T S I R S S S S X
SR I R S i i R I R R
'\@\ b\cb\ \@,\ @\ \Cb\ \q,\ @ \o,\ \o)\ \q\ @\ @\ \Q\ ,\Q\ ,\Q\ ,\Q\ ,\Q\ ,\Q\ ,\\\ ,\\\ ,\\\ ,\r\\ ,\\\ ,\\\
A 2 s R N R N A A N I IR AR
Date
Turbidity (Flood)
2.00
1.50
2 1.00
2
< 050
5
= 0.00
PP PP PP PGP PP PP PP PP gD
U N A N e L N S i R G L U G R G VAR R G VAR G G Ve
A A R N A P A C R PN SR SN I IR S SRR NN
OF VRN DY 2N DY \%ﬂ/q?’co\,\g\,\c)\,]/g\%b‘\,b\ %\\Q\,\b‘\\%\%b&\ib\
Date
SS (Flood)
25
20
<15
E'IO
v s

<

R R R R R R O R
\‘b\ \<b\ @\ @\ @\ @\ \‘b\ \o)\ \0>\ \0>\ \o)\ \o)\ RO IR AN ARSI ARN LIRS
NV OV 0N BV O DY QY Y D b\,\g\,\o,\,]/g\,]y\,b\\ c)\,\g\,\b‘\,\o)\q/b‘\qg,\

Date



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

—l"uﬁnn

Report No. :

A A 0

Page 1 of 2

230546WA251807

HIKLAS 078
TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Client
Client's address

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C - 105°C

Laboratory Information

Lab sample I.D. WA251807/1-20
Date of receipt of sample :  03/11/2025
Date test completed 05/11/2025

Test method used APHA 23" ed, 2540D

b samets | ST SO [ Lsupiers || geuei
WA251807/1 | WM-1/S/E 03/11/2025 | WA251807/11 | WM-1/STF 03/11/2025
WA251807/2 | WM-1/S/EDup | 03/11/2025 | Wa251807/12 | WM-1/S/FDup | 03/11/2025
WA251807/3 | WM-1/B/E 03/11/2025 | WA251807/13 | WM-1/B/F 03/11/2025
WA251807/4 | WM-1/B/EDUp | 03/11/2025 | wA251807/14 | WM-1/B/F Dup | 03/11/2025
Wa251807/5 | WM-2/S [E 03/11/2025 | WA251807/15 | WM-2/S/F 03/11/2025
WA251807/6 | WM-2/S/EDUp | (3/11/2025 | whA251807/16 | WM-2/S/FDup | 03/11/2025
wWa251807/7 | WM-2/M/E 03/11/2025 | WA251807/17 | WM-2/M/F 03/11/2025
WA251807/8 | WM-2/M/EDup | 03/11/2025 | WA251807/18 | WM-2/M/F Dup | 03/11/2025
wa251807/9 | WM-2/BE 03/11/2025 | WA251807/19 | WM-2/B/F 03/11/2025
WA251807/10 | WM-2/B/EDuUp | 03/11/2025 | WA251807/20 | WM-2/B/F Dup | 03/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activilies as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN08/0819



** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

G R n FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807
Page 2 of 2
Results: = L
. . Testing items
Sampling location TS5, mglL
WM-1/S /E 10
WM-1 /S /E Dup 10
WM-1/B /E 10
WM-1 /B /E Dup 10
WM-2 /S /E 10
WM-2 /S /E Dup 9
WM-2 /M /E 10
WM-2 /M /E Dup 9
WM-2 /B /E 9
WM-2 /B /E Dup 10
WM-1 /S /F 11
WM-1 /S /F Dup 10
WM-1 /B /F 10
WM-1 /B /F Dup 10
WM-2 /S /F 10
WM-2 /S /F Dup 11
WM-2 /M /F 10
WM-2 /M /F Dup 9
WM-2 /B /F 11
WM-2 /B /F Dup 10
QC data:
Sample ID WA251807/4
Tgstfng Blank, %ﬂ%@fl ths”lj: |ite Repiitg‘: Ly Acce piaEIe Matrixﬁ Acce ptactljle
item mg/L mg/L ma/L - range, % spike, % range, %
TSS <0.5 10.03 8.93 0.1160 0-0.24 99.60 85~ 115
Supervised by : H.Y.Chan Certified by : L
Approved Signatory:; HO Kin Man, John
Director
Dafe (L]

The Hong Kong Accreditation Service (HKAS) has accrediled Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kang Laboratery Accreditation Scheme (HOKLAS)
for specific laboratory aclivilies as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GEND8/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

-I"ut;nn

Report No. :

O 0O A 00 A

Page 1 of 2

230546WA251807(1)

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
See table below

Total suspended solids dried at 103°C - 105°C

Sampling location
Test required

Laboratory Information

Lab sample I.D. WA251807(1)/1-20
Date of receipt of sample :  05/11/2025
Date test completed 07/11/2025

Test method used APHA 23" ed, 2540D

ovsamplo | Sl [Sameing gy sqmple | Samelng | Samling
WA251807(1)/1 | WM-1/S/E 05/11/2025 | WA251807(1)/11 | WM-1/S/F 05/11/2025
WA251807(1);2 | WM-1/S/EDUp | 05/11/2025 | WA251807(1)12 | WM-1/S/FDup | g5/11/2025
WA251807(1)/3 | VWM-1/B/E 05/11/2025 | WA251807(1)/13 | WM-1/B/F 05/11/2025
WA251807(1)/4 | WM-1/B/EDUp | 05/11/2025 | WA251807(1)114 | WM-1/B/F Dup | 05/11/2025
WA251807(1)/5 | VWM-2 /S /E 05/11/2025 | WA251807(1)/15 | WM-2/S /F 05/11/2025
WA251807(1)/6 | WM-2/S/EDUp | 05/11/2025 | WA251807(1)i16 | WM-2/S/FDup | 05/11/2025
WA251807(1)/7 | WM-2/M/E 05/11/2025 | WA251807(1)/17 | WM-2/M/F 05/11/2025
WA251807(1)/8 | WM-2/M/EDUp | 05/11/2025 | WA251807(1)/18 | WM-2/M/FDup | g5/11/2025
WA251807(1)/9 | WM-2 /B /E 05/11/2025 | WA251807(1)/19 | WM-2/B/F 05/11/2025
WA251807(1)110 | WM-2/B/EDuUp | 05/11/2025 | WA251807(1)/20 | WM-2/B/F Dup | 05/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hnnlg Kong Accreditgtion Servilce (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819



GRD FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

Report No. :  230546WA251807(1)
Page 2 of 2

Results: o

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

o |~~~ NN NN NN oo N|w|o|o

QC data:

Sample ID WA251807(1)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 8.62 10.15 0.1630 0-0.24 97.80 85~ 115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

Supervised by : H.Y.Chan Certified b

'Approved Signatory: HO Kin Man, John
Director

ahe W Lol

** End of Report **
Note : This report refers anly to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Keng Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboralory activities as listed in the HOKLAS Direclory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GENO8/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

A O OO T

Page 1 of 2

—l-'ur;nn

Report No. :  230546WA251807(2)

HKLAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA251807(2)/1-20
Date of receipt of sample :  07/11/2025
Date test completed 09/11/2025

Test method used APHA 23" ed, 2540D

Lab Sample ID Egg;l:t,ilj)nng [S)i't];p”ng Lab Sample ID Eﬁ;’;’:il;nng gzgpling

WA251807(2)/1 | WM-1/S/E 07/11/2025 | WA251807(2)/11 | WM-1/S/F 07/11/2025
WA251807(2)2 | WM-1/S/EDUp | 07/11/2025 | WA251807(2)/12 | WM-1/S/FDup | g7/11/2025
WA251807(2)/3 | WM-1/B/E 07/11/2025 | WA251807(2)/13 | WM-1/B/F 07/11/2025
WA251807(2)/4 | WM-1/B/EDUP | 07/11/2025 | WA251807(2)/14 | WM-1/B/FDup | 07/11/2025
WA251807(2)/5 | WM-2 /S E 07/11/2025 | WA251807(2)/15 | WM-2 /S /F 07/11/2025
WA251807(2)/6 | WM-2/S/EDUp | 07/11/2025 | WA251807(2)/16 | WM-2/S/FDup | o7/11/2025
WA251807(2)/7 | WM-2 /M /E 07/11/2025 | WA251807(2)/17 | \WM-2 M /F 07/11/2025
WA251807(2)/8 | WM-2/M/EDUP | 07/11/2025 | wA251807(2)/18 | WM-2/M/F Dup | 07/11/2025
WA251807(2)/9 | WM-2/B/E 07/11/2025 | WA251807(2)/19 | WM-2 /B /F 07/11/2025
WA251807(2)/10 | WM-2/B/EDUP | 07/11/2025 | WA251807(2)/20 | WM-2/B/F Dup | g7/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819



GRO FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(2)
Page 2 of 2
Results: ML GFE
, ) Testing items
Sampling location TSS. ma/l
WM-1 /S /E 12
WM-1 /S /E Dup 12
WM-1/B /E 11
WM-1 /B /E Dup 10
WM-2 /S [E 12
WM-2 /S /E Dup 11
WM-2 /M /E 11
WM-2 /M /E Dup 10
WM-2 /B /E 11
WM-2 /B /E Dup 11
WM-1/S /F 10
WM-1 /S /F Dup 11
WM-1/B /F 11
WM-1 /B /F Dup 12
WM-2 /S [F 12
WM-2 /S /F Dup 12
WM-2 /M /F 11
WM-2 /M /F Dup 11
WM-2 /B /F 11
WM-2 /B /F Dup 12
QC data:
Sample ID WA251807(2)/1
Tgsting Blank, ch%ig?l Dgg;i;?te Reﬁiit;l:i“ty Acceptable Matrb; Acceptable
item mg/L ma/l mg/L S A range, % spike, % range, %
TSS <0.5 10.37 10.40 0.0029 0-0.24 110.80 85~ 115
Supervised by : H.Y.Chan Certified by : =
Approved Signatory: HO Kin Man, John
Director
Date : N {U IW

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 24506138 | E matlab@fugro.com | W fugro.com GENO08/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

—I-'umau

Report No. :

0 0O 0 000 00

Page 1 of 2

230546WA251807(3)

HILAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client’'s address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D. WA251807(3)/1-20
Date of receipt of sample :  10/11/2025
Date test completed 12/11/2025

Test method used APHA 23" ed, 2540D

e A i
wWA251807(3)/1 | WM-1/S/E 10/11/2025 | WA251807(3)/11 | WM-1/S/F 10/11/2025
WA251807(3)/2 | WM-1/S/EDUp | 10/11/2025 | WA251807(3)/12 | WM-1/S/FDup | 10/11/2025
WA251807(3)/3 | WM-1/B/E 10/11/2025 | WA251807(3)/13 | WM-1/BIF 10/11/2025
WA251807(3)/4 | WM-1/B/EDUp | 10/11/2025 | WA251807(3)/14 | WM-1/B/F Dup | 10/11/2025
wa251807(3)/5 | WM-2/S/E 10/11/2025 | WA251807(3)/15 | WM-2 /S IF 10/11/2025
WA251807(3)/6 | WM-2/S/EDup | 10/11/2025 | WA251807(3)/16 | YWM-2/S/F Dup | 10/11/2025
WA251807(3)/7 | WM-2 /M /E 10/11/2025 | WA251807(3)/17 | YWM-2 /M /F 10/11/2025
WA251807(3)/8 | YWM-2 /M /EDup | 10/11/2025 | WA251807(3)/18 | YWM-2/M/F Dup | 10/11/2025
WA251807(3)/9 | YWM-2 /B /E 10/11/2025 | WA251807(3)/19 | WM-2 /B /F 10/11/2025
WA251807(3)/10 | WM-2/B/EDUp | 10/11/2025 | WA251807(3)20 | WM-2/B/F Dup | 40/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
far specific laboratory aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced excepl in full.

T +852 24508233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819



GRD FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(3)
Page 2 of 2
Results: HIOAS TS
_ Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 12
WM-1 /S /E Dup 12
WM-1 /B /E 10
WM-1 /B /E Dup 11
WM-2 /S /E 14
WM-2 /S /E Dup 14
WM-2 /M /E 13
WM-2 /M /E Dup 13
WM-2 /B /E 16
WM-2 /B /E Dup 16
WM-1 /S /F 16
WM-1 /S /F Dup 17
WM-1 /B /F 16
WM-1 /B /F Dup 15
WM-2 /S IF 16
 WM-2/S /F Dup 16
WM /MUF 15
WM-2 /M /F Dup 15
WM-2 /B /F 15
WM-2 /B /F Dup 15
QC data:
Sample ID WA251807(3)/4
Testing Blank, C(J:g%igal ng;ijl?te Reprz?-lt;ebility Acceptable Matrix Acceptable
item mg/L mg/Ll mg.’L= HeE el range, % spike, % range, %
TSS <0.5 10.80 10.43 0.0349 0-0.24 97.80 85~ 115
Supervised by : H.Y.Chan Certified |by™ —

Approved Signatory: HO Kin Man, John
Director

Date ; ! (e (A
** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.
The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratary Accreditation Scheme (HOKLAS)

for specific laboratory activities as listed in the HOKLAS Direclory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819




FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

—l"uann

Report No. :

OO 0 0 A

Page 1 of 2

230546\WA251807(4)

HMLAS 05

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA251807(4)/1-20
Date of receipt of sample :  12/11/2025
Date test completed 14/11/2025

Test method used APHA 23 ed, 2540D

(avsampioip | S2mng [ Sam0ing | gy sompgyp [ Sameing | Sampi
WA251807(4)/1 | WM-1/S/E 12/11/2025 | WA251807(4)/11 | WM-1/S/F 12/11/2025
WA251807(4)2 | WM-1/S/EDUP | 12/11/2025 | WA251807(4)i12 | WM-1/S/FDup | 13/11/2025
WA251807(4)/3 | WM-1/B/E 12/11/2025 | WA251807(4)/13 | WM-1/B/F 12/11/2025
WA251807(4)/4 | WM-1/B/EDUp | 12/11/2025 | WA251807(4)/14 | WM-1/B/F Dup | 42/11/2025
WA251807(4)/5 | WM-2 /S /E 12/11/2025 | WA251807(4)115 | WM-2 /S /F 12/11/2025
WA251807(4)/6 | WM-2/S/EDUp | 12/11/2025 | WA251807(4)/16 | WM-2/S/F Dup | 12/11/2025
WA251807(4)/7 | WM-2 /M E 12/11/2025 | WA251807(4)/17 | WM-2 /M /F 12/11/2025
WA251807(4)/8 | WM-2/M/EDUp | 12/11/2025 | WA251807(4)/18 | WM-2/M/F Dup | 12/11/2025
WA251807(4)/9 | WM-2/B/E 12/11/2025 | WA251807(4)/19 | WM-2 /B /F 12/11/2025
WA251807(4)/10 | WM-2/B/EDUp | 12/11/2025 | WA251807(4)20 | WM-2/B/F Dup | 19/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN08/0819



GRD FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546VWA251807(4)
Page 2 of 2
Results: HIGASGis
Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 11
WM-1 /S /E Dup 11
WM-1 /B /E 9
WM-1 /B /E Dup 10
WM-2 /S /E 9
WM-2 /S /E Dup 9
WM-2 /M /E 10
WM-2 /M /E Dup 10
WM-2 /B /E 10
WM-2 /B /E Dup 11
WM-1 /S /F 11
WM-1 /S /F Dup 10
WM-1 /B /F 11
WM-1 /B /F Dup 11
WM-2 /S /F 10
WM-2 /S /F Dup 11
WM-2 /M /F 11
WM-2 /M /F Dup 10
WM-2 /B /F 12
WM-2 /B /F Dup 11
QC data:
Sample ID WA251807(4)/1
Testing Blank, Cég%icr;al D‘rfslilj?te Repreaarl]’;a:ility Acceptable Matrix Acceptable
item mg/L mg/l_': mg!L’ I range, % spike, % range, %
TSS <0.5 10.57 9.67 0.0889 0-0.24 90.40 856 ~ 115
\
Supervised by : H.Y.Chan Certified b

'ATa'proved S'E;natory: HO Kin Man, John
Director

Date \A RU { 2%

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full,

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

_l'-I.IERn

Report No. :

0 O 0 0O

Page 1 of 2

230546WA251807(5)

HILAS 015
TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D. WA251807(5)/1-20
Date of receipt of sample . 14/11/2025
Date test completed 17/11/2025

Test method used APHA 23" ed, 2540D

Lab Sample D | >2MPINg Sampling | | ap sample ID e Samping
WA251807(5)/1 | WM-1/S/E 14/11/2025 | Wa251807(5)/11 | WM-1/STF 14/11/2025
WA251807(5)2 | WM-1/S/EDUp | 14/11/2025 | WA251807(5)/12 | WM-1/S/F Dup | 14/11/2025
WA251807(5)/3 | WM-1/B /E 14/11/2025 | WA251807(5)/13 | WM-1/B/F 14/11/2025
WA251807(5)/4 | WM-1/B/EDUP | 14/11/2025 | WA251807(5)/14 | WM-1/B/F Dup | 14/11/2025
WA251807(5)/5 | WM-2 /S /E 14/11/2025 | WA251807(5)/15 | WM-2 /S IF 14/11/2025
WA251807(5)/6 | WM-2/S/EDUp | 14/11/2025 | WA251807(5)/16 | WM-2/S/F Dup | 14/11/2025
WA251807(5)7 | WM-2 /M [E 14/11/2025 | WA251807(5)17 | WM-2 IM/F 14/11/2025
WA251807(5)/8 | WM-2/M/EDup | 14/11/2025 | WA251807(5)/18 | YWM-2/M/F Dup | 14/11/2025
WA251807(5))g | WM-2/B/E 14/11/2025 | WA251807(5)/19 | WM-2 /B /F 14/11/2025
WA251807(5)/10 | WM-2/B/EDuUp | 14/11/2025 | WA251807(5)/20 | WM-2/B/F Dup | 14/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboralories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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G R n FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(5)
Page 2 of 2
Results: HOLAS s
Testing items
Sampling location
TSS, mg/L
WM-1/S /E 11
WM-1 /S /E Dup 10
WM-1 /B /E 11
WM-1 /B /E Dup 12
WM-2 /S /E 11
WM-2 /S /E Dup 10
WM-2 /M /E 11
WM-2 /M /E Dup 11
WM-2 /B /E 10
WM-2 /B /E Dup 11
WM-1 /S /F 11
WM-1 /S /F Dup 11
WM-1 /B /F 12
WM-1 /B /F Dup 13
WM-2 /S /F 11
WM-2 /S /F Dup 10
WM-2 /M /F 12
WM-2 /M /F Dup 11
WM-2 /B /F 12
WM-2 /B /F Dup 11
QC data:
Sample ID WA251807(5)/4
Tgsting Blank, C():zgzgal Dtgfl?te Reprzs;l]za:ility Accepta?ie IV_Iatrb; Acceptag)le
item mg/L mg/L ma/L normalized range, % spike, % range, %
TSS <0.5 11.80 10.60 0.1071 0-0.24 90.00 85~ 115
Supervised by : H.Y.Chan Certified by : k

Approved Sigr;atory: HO Kin Man, John
Director

Date e

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accradited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Labaratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be repraduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GENO8/0819
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Report No. :

230546\WA251807(6)

Test Report on Analysis of Water

Information Supplied by Client

Client

Client's address

Project

Sample description

Sampling location

Test required

FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

TAlI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

A0 0 DA

Page 1 of 2

Tuen Mun, NT

Hong Kong

HEKILAS 015
TEST

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

See table below

Twenty samples of water

Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D.

Date of receipt of sample :
Date test completed

Test method used

WA251807(6)/1-20
17/11/2025

19/11/2025

APHA 23 ed, 2540D

i  Era
wa251807(6)/1 | WM-1/S/E 17/11/2025 | WA251807(8)/11 | WM-1/S/F 17/11/2025
WA251807(6)/2 | WM-1/S/EDUp | 17/11/2025 | WA251807(6)/12 | WM-1/S/FDup | 17/11/2025
| wA251807(6)/3 | WM-1/B/E 17/11/2025 | WA251807(6)13 | WM-1/B/F 17/11/2025
| WA251807(6)4 | WM-1/B/EDUp | 17/11/2025 | WA251807(6)/14 | WM-1/B/F Dup | 47/11/2025
WA251807(6)/5 | WM-2/S/E 17/11/2025 | WA251807(6)/15 | WM-2/S /F 17/11/2025
WA251807(6)/6 | WM-2/S/EDUp | 17/11/2025 | WA251807(6)/16 | VWM-2/S/F Dup | 47/11/2025
wa251807(6)/7 | WM-2 /M /E 17/11/2025 | WA251807(6)/17 | WM-2 /M /F 17/11/2025
WA251807(6)/8 | WM-2/M/EDUp | 17/11/2025 | WA251807(6)/18 | VWM-2/M/F Dup | 47/11/2025
| wa251807(6)/9 | WM-2/B/E 17/11/2025 | WA251807(6)/19 | WM-2/B /F 17/11/2025
| WA251807(6)/10 | YWM-2/B/EDUP | 17/11/2025 | WA251807(6)20 | YWM-2/B/F Dup | 17/11/2025

Note : This report refers only to the sample(s) tested and the resuli(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall nat
be reproduced except in full

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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G R n FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(6)
Page 2 of 2
Results: o L
. Testing items
Sampling location
TSS, mg/L
WM-1/S /E 11
WM-1 /S /E Dup 11
WM-1 /B /E 10
WM-1 /B /E Dup 11
WM-2 /S /E 15
WM-2 /S /E Dup 14
WM-2 /M /E 18
WM-2 /M JE Dup 17
WM-2 /B /E 19
WM-2 /B /E Dup 18
WM-1 /S /F 20
WM-1 /S /F Dup 19
WM-1 /B /F 15
WM-1 /B /F Dup 14
WM-2 /S /F 16
WM-2 /S /F Dup 17
WM-2 /M JF 17
WM-2 /M /F Dup 17
WM-2 /B /F 17
WM-2 /B /F Dup 16
QC data:
Sample ID WA251807(6)/4
Testing Blank, chaigal D?gg”&?te Reazflt:é)ility Acceptable Matrix Acceptable
item mg/L mg/l;’ mg/L’ I Vo range, % spike, % range, %
TSS <0.5 9.93 11.30 0.1202 0-024 107.20 85~ 115
Supervised by : H.Y.Chan Certified by -

Date

** End of Report **
Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

W5 (U s

Approved Signatory: HO Kin Man, John

Director

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboralory aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GEM08/0818



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

—l-'unnu

Report No. :

A0 OO 0 O

Page 1 of 2

230546WA251807(7)

HILAS 015
TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA251807(7)/1-20
Date of receipt of sample :  19/11/2025
Date test completed 21/11/2025

Test method used APHA 234 ed, 2540D

Lab Sample ID fﬁ;‘:i';“ng gz:r;pling Lab Sample ID Eg;‘::i,"ng g:?;p""g
wa251807(7)11 | WM-1/SJE 19/11/2025 | WA251807(7)/111 | WM-1/S/F 19/11/2025
WA251807(7)/2 | WM-1/S/EDUPp | 19/11/2025 | WA251807(7)12 | WM-1/S/FDup | 19/11/2025
wa251807(7)/3 | WM-1/BJ/E 19/11/2025 | wWA251807(7)/13 | WM-1/B/F 19/11/2025
WA251807(7)/4 | WM-1/B/EDUp | 19/11/2025 | WA251807(7)/14 | WM-1/B/F Dup | 19/11/2025
WA251807(7)/5 | WM-2/S/E 19/11/2025 | WA251807(7)/15 | WM-2 /S /F 19/11/2025
| WA251807(7)6 | WM-2/S/EDup | 19/11/2025 | WA251807(7)/16 | WM-2/S/F Dup | 19/11/2025
WA251807(7)7 | WM-2 /M /E 19/11/2025 | WA251807(7)/17 | WM-2 /M /F 19/11/2025
WA251807(7)/8 | WM-2/M/EDUp | 19/11/2025 | WA251807(7)/18 | WM-2/M/F Dup | 19/11/2025
WA251807(7)/9 | WM-2/BE 19/11/2025 | WA251807(7)i19 | WM-2/B /F 19/11/2025
WA251807(7)10 | WM-2/B/EDUp | 1g9/11/2025 | WA251807(7)/20 | WM-2/B/F Dup | 19/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory aclivities as lisled in the HOKLAS Direclory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GENO08/0819



G Rn FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(7)
Page 2 of 2
Results: e
Testing items
Sampling location
TSS, mg/L
WM-1 /8 /E 14
WM-1 /S /E Dup 15
WM-1 /B /E 14
WM-1 /B /E Dup 15
WM-2 /S /E 14
WM-2 /S /E Dup 14
WM-2 /M /E 15
WM-2 /M /E Dup 14
WM-2 /B /E 14
WM-2 /B /E Dup 15
WM-1 /S /F 15
WM-1/S /F Dup 15
WM-1 /B /F 15
WM-1 /B /F Dup 14
’ WM-2 /S /F 15
 WM-2 /S /F Dup 15
WM-2 /M /F 14
WM-2 /M /F Dup 15
WM-2 /B /F 14
WM-2 /B /F Dup 14
QC data:
Sample ID WAZ251807(7)/1
Testing Blank, chgiigal D;gi;:l?te Repre;art]t:gility Acceptable Matrix Acceptable
item mg/L mg/L' mg/L‘ normalized range, % spike, % range, %
TSS <0.5 14.40 14.90 0.0341 0-0.24 104.60 85~ 115
Supervised by : H.Y.Chan Certified by :
Approved Signatory: HO Kin Man, John
y Director
Date : YS—( U lm

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied lo the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

—l"umun

Report No. :

O A 0 00000000 O A

Page 1 of 2

230546WA251807(8)

HILAS 015
TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA251807(8)/1-20
Date of receipt of sample :  21/11/2025
Date test completed 24/11/2025

Test method used APHA 234 ed, 2540D

o samper | anB9 | SBING Ly samprop | Samelne | Samln
WA251807(8)/1 | WM-1/S/E 21/11/2025 | WA251807(8)/11 | WM-1/S/F 21/11/2025
WA251807(8)/2 | WM-1/S/EDUP | 21/11/2025 | WA251807(8)12 | WM-1/S/FDup | 21/11/2025
WA251807(8)/3 | WM-1/B/E 21/11/2025 | WA251807(8)/13 | WM-1/B/F 21/11/2025
WA251807(8)/4 | WM-1/B/EDUp | 21/11/2025 | WA251807(8)/14 | WM-1/B/FDUp | 21/11/2025
WA251807(8)/5 | WM-2 /S [E 21/11/2025 | WA251807(8)/15 | VWM-2 /S /F 21/11/2025
WA251807(8)/6 | WM-2/SIEDUP | 21/11/2025 | WA251807(8)/16 | WM-2/S/F Dup | 24/11/2025
| wA251807(8)/7 | YWM-2/M/E 21/11/2025 | WA251807(8)/17 | WWM-2 /M /P 21/11/2025
WA251807(8)/8 | WM-2/M/EDUp | 24/11/2025 | WA251807(8)/18 | WM-2/M/F Dup | 51/11/2025
WA251807(8)/9 | WM-2 /B/E 21/11/2025 | WA251807(8)/19 | WM-2/B/F 21/11/2025
WA251807(8)/10 | WM-2/B/EDUP | 21/11/2025 | WA251807(8)/20 | WM-2/B/F Dup | 21/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kang Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full,

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN08/0819



GRD FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(8)
Page 2 of 2
Results: MNLAS s
. Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 16
WM-1/S /E Dup 16
WM-1 /B /E 14
WM-1 /B /E Dup 13
WM-2 /S /E 13
WM-2 /S /E Dup 13
WM-2 /M /E 16
WM-2 /M /E Dup 15
WM-2 /B /E 16
WM-2 /B /E Dup 16
WM-1 /S /F 16
WM-1 /S /F Dup 16
WM-1 /B /F 15
WM-1 /B /F Dup 16
WM-2 /S /F 18
WM-2 /S /F Dup 17
WM-2 /M /F 15
WM-2 /M /F Dup 15
WM-2 /B /F 13
WM-2 /B /F Dup 13
QC data:
Sample ID WA251807(8)/4
5 T?[Ztirrr]]g Bf';t' C;g%?al D'Flgslflite Reprzitggility Acceptacl;le Mstriﬁ/ Acceptasle
9 mg/L mg/L normalized ange: " Splse, 7 ellgs:
TSS <0.5 13.25 14.10 0.0622 0-0.24 92.00 85~ 115
Supervised by : H.Y.Chan Certified |oy : ~
Approved Signatory: HO-Kin Man, John
Director
Date W(U | e

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.
The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)

for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboralories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN08/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre

5 Lok Yi Street, Tai Lam

Tuen Mun, NT

Hong Kong

-l-'i.mnn

report No. : - 230546vA251807(9) |00 O 0 0 A N AR

Page 1 of 2
HILAS 015

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D. WA251807(9)/1-20
Date of receipt of sample :  24/11/2025
Date test completed 26/11/2025

Test method used APHA 23" ed, 2540D

o sampes |9 SIS [ sampern |Soring | s
wa251807(9)1 | WM-1/SJE 24/11/2025 | WA251807(9)/11 | WM-1/S/F 24/11/2025
WA251807(9y2 | WM-1/S/EDUP | 24/11/2025 | WA251807(9)/12 | WM-1/S/FDup | 24/11/2025
WA251807(9)/3 | WM-1/B/E 24/11/2025 | WA251807(9)/13 | VWM-1/B /F 24/11/2025
WA251807(9)/4 | WM-1/BJ/EDUP | 24/11/2025 | WA251807(9)/14 | WM-1/B/F Dup | 24/11/2025
WA251807(9)5 | WM-2/S/E 24/11/2025 | WA251807(9)/15 | WM-2 /S /F 24/11/2025
WA251807(9)6 | WM-2/S/EDUP | 241112025 | WA251807(9)/16 | WM-2/S/FDup | 24/11/2025
WA251807(9)7 | WM-2/M /E 24/11/2025 | WA251807(9)/17 | WM-2 /M /F 24/11/2025
WA251807(9)/8 | WM-2/M/EDUP | 24/11/2025 | WA251807(9)/18 | VWM-2/M/FDup | 24/11/2025
WA251807(9)g | WM-2/B/E 24/11/2025 | WA251807(9)/19 | WM-2/B/F 24/11/2025
WA251807(9)/10 | WM-2/B/EDUP | 24/11/2025 | WA251807(9)r20 | VWM-2/B/F Dup | 24/11/2025

Note : This report refers only to the sample(s) tested and the resuli(s) applied to the sample(s) as received.

The Hong Keng Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0Z/0819



G R u FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

Tuen Mun, NT
Hong Kong
Report No. . 230546WA251807(9)
Page 2 of 2
Results: HOWAS iis
_ Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 11
WM-1 /S /E Dup 12
WM-1 /B /E 13
WM-1 /B /E Dup 14
WM-2 /S /E 15
WM-2 /S /E Dup 14
WM-2 /M /E 14
WM-2 /M /E Dup 15
WM-2 /B /E 15
VWM-2 /B /E Dup 16
WM-1 /S /F 16
WM-1 /S /F Dup 16
WM-1 /B /F 16
WM-1 /B /F Dup 15
WM-2 /S IF 16
WM-2 /S /F Dup 16
WM-2 /M /F 14
WM-2 /M /F Dup 14
WM-2 /B /F 3]
WM-2 /B /F Dup 15
QC data:
Sample ID WA251807(9)/4
Tt_esting Blank, %r;%ig’?\l Drl_gij;te Repr?;t;laaility Acceptact?le Matrix Acceptable
item ma/L malL mall rpralsad range, % spike, % range, %
TSS <0.5 14.40 14.20 0.0140 0-0.24 92.80 85~ 115

Supervised by : H.Y.Chan Certifie M%

Approved Signatory: HO Kin Man, John
Director

Date ; \(\ A1
** End of Report **

Note : This report refers only to the sample(s) tested and the result(s) applied fo the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accrediled Laborataries. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com GEN0B/0819



FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

-l"m;nn

Tuen Mun, NT

Hong Kong
Report No. : 230546wA251807(10) |00 AN A0 MR A
Page 1 of 2

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample 1.D. WA251807(10)/1-20
Date of receipt of sample :  26/11/2025
Date test completed 28/11/2025

Test method used APHA 23" ed, 2540D

o Sampleip [ SATBING [ SamBIng Ly samplop | Someing | Samels
wa251807(10)1 | WM-1/S/E 26/11/2025 | wWA251807(10)11 | WM-1/S/F 26/11/2025
WA251807(10)2 | WM-1/S/EDUp | 26/11/2025 | WA251807(10)/12 | WM-T/S/FDup | 26/11/2025
WA251807(10)/3 | WM-1/B/E 26/11/2025 | WA251807(10)/13 | WM-1/B/F 26/11/2025
WA251807(10)/4 | WM-1/B/EDUP | 26/11/2025 | WA251807(10)114 | WM-1/B/F Dup | 26/11/2025
WA251807(10)/5 | WM-2/S/E 26/11/2025 | WA251807(10)/15 | WM-2 /S /F 26/11/2025
WA251807(10)/6 | WM-2/S/EDuUp | 2g/11/2025 | WA251807(10)/16 | WM-2/S/F Dup | 26/11/2025
WA251807(10)/7 | WM-2/ME 26/11/2025 | WA251807(10)/17 | YWM-2 M /F 26/11/2025
| WA251807(10)/8 \[[)VUI\QWMIE 26/11/2025 | WA251807(10)/18 | YWM-2/M/F Dup | 26/11/2025
WA251807(10)/9 | YWM-2/B/E 26/11/2025 | WA251807(10)119 | YWM-2 /B /F 26/11/2025
WA251807(10)/10 | WM-2/B/EDUP | 26/11/2025 | wA251807(10)/20 | WM-2/B/F Dup | 96/11/2025

Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GENO08/0819




GEIRRD FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(10)
Page 2 of 2
Results: HIAASors
Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 14
WM-1 /S /E Dup 14
WM-1 /B /E 15
WM-1 /B /E Dup 14
WM-2 /S /E 16
WM-2 /S /E Dup 16
WM-2 /M /E 16
WM-2 /M /E Dup 17
WM-2 /B /E 15
WM-2 /B /E Dup 16
WM-1 /S /F 16
WM-1 /S /F Dup 15
WM-1/B /F 15
WM-1 /B /F Dup 14
WM-2 /S /F 16
WM-2 /S /F Dup 15
WM-2 /M /F 14
WM-2 /M /F Dup 15
WM-2 /B /F 15
WM-2 /B /F Dup 14
QC data:
Sample ID WA251807(10)/4
Testing | Blank, Ocr(;%'ga' Drugs'fl‘ite Reprzit;;’””y Acceptable | Malrix | Acceptable
item mg/L ma/l ma/L Wi R range, % spike, % range, %
TSS <0.5 13.95 15.40 0.0988 0-024 86.80 85~ 115
Supervised by : H.Y.Chan Certified

Date : \l\MW

Approved Signatory: HO Kin Man, John

Director

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kang Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kang Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam

-l"uann

Tuen Mun, NT
Hong Kong
report No.  230546wa251807(11) | IIHIO 0000 0100 0 O O
Page 1 of 2
HILAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Twenty samples of water

Project

Sample description
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D. WA251807(11)/1-20
Date of receipt of sample :  28/11/2025
Date test completed 01/12/2025

Test method used APHA 23" ed, 2540D

obsampieip | Somping [ Samong | Lapsampiorp | amelng | Sameln
WA251807(11)1 | WM-1/S/E 28/11/2025 | WA251807(11)/11 | WM-1/5/F 28/11/2025
WA251807(11)2 | WM-1/S/EDuUp | 2g/11/2025 | wA251807(11)/12 | WM-1/S/FDup | 2g/11/2025
WA251807(11y3 | WM-1/B/E 28/11/2025 | WA251807(11)113 | WM-1/B /F 28/11/2025
WA251807(11)/4 | WM-1/B/EDUP | 28/11/2025 | WA251807(11)/14 | WM-1/B/F Dup | 2g/11/2025
WA251807(11)/5 | WM-2 /S E 28/11/2025 | WA251807(11)115 | WM-2 /S /F 28/11/2025
WA251807(11)/6 | WM-2/S/EDUpP | 28/11/2025 | WA251807(11)/16 | WM-2/S/F Dup | 2g/11/2025
WA251807(11)/7 | YWM-2 IM/E 28/11/2025 | WA251807(11)/17 | WM-2 /M /F 28/11/2025
WA251807(11)/8 \SVUI\SUZIM/E 28/11/2025 | WA251807(11)/18 | WM-2/M/F Dup | 28/11/2025
WA251807(11)/9 | WM-2 /B /E 28/11/2025 | WA251807(11)/19 | WM-2 /B /F 28/11/2025
WA251807(11)10 | WM-2/B/EDUP | 2g/11/2025 | WA251807(11)/20 | WM-2/B/F Dup | 98/11/2025

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboralory activities as listed in the HOKLAS Directory of Accredited Laboratories, The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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** End of Report **
Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

G Rn FUGRO TECHNICAL SERVICES LIMITED
Fugro Development Centre
5 Lok Yi Street, Tai Lam
Tuen Mun, NT
Hong Kong
Report No. :  230546WA251807(11)
Page 2 of 2
Results: HILAS ifg
_ Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 16
WM-1 /S /E Dup 17
WM-1/B/E 18
WM-1 /B /E Dup 17
WM-2 /S /E 17
WM-2 /S /E Dup 16
WM-2 /M /E 16
WM-2 /M /E Dup 17
WM-2 /B /E 16
WM-2 /B /E Dup 16
WM-1 /S /F 16
WM-1/S /F Dup 17
WM-1 /B /F 17
WM-1 /B /F Dup 17
WM-2 /S /F 1
WM-2 /S /F Dup 17
WM-2 /M /F 16
WM-2 /M /F Dup 16
WM-2 /B /F 16
WM-2 /B /F Dup 17
QC data:
Sample ID WA251807(11)/4
Testing Blank, C;Z%igal D?gslﬁ?te ReDFZit::mty Acceptable Matrix Acceptable
item ma/L mg/l_‘, mg/Ll PO W range, % spike, % range, %
TSS <0.5 17.20 16.30 0.0537 0-0.24 97.20 85 ~"1156
Supervised by : H.Y.Chan Certified |by™ @\
Apptoved Signatory: HO Kin Man, John
Director
Date \ (\ v (%"‘/5

The Hong Kong Accredilation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboralory Accredilation Scheme (HOKLAS)
for specific laboratory aclivities as lisied in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall nat
be reproduced except in full.

T +852 2450 8233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com
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Appendix 5.2

HOKLAS Accreditation Certificate

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report
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Hong Kong Accreditation Service
wARR

Certificate of Accreditation
N EH

This iz b certify Hhal
Lol g

FUGRO TECHNICAL SERVICES LIMITED
HERWEERRAF

Fugro Development Centre, 5 Lok ¥i Street, Tai Lam, Tuen Mun, New Territories, Hong Kong
HAEMBAHEMAXHEESEEEgIREEREDR S

is accredited by the Hong Kong Accredilation Service [HKAS) to ISOAEC 17025:2017
far performing specific laboratory &ctivilies as \shed in the scope of accreditalion within the test category of
iF F LR TR EISONEC 17025: 201748 &
W TTRRETEEA T AN B0 EE

Calibration Services

Y IE AR ¥4

Tivs sccreaitatian fo ISOMEC 170252017 damansirmdaes fachnical compatance for 8 dhalfnad Scope and
lhe implemeniabion of & managemen! spaien mievan [0 fbaoralony aparebion
feoa folnt IAF-ILAC-IS0 Conmminiged),

R ISOAEC 1702572017 g75F o7 5 &3 I8 07 28 3 55 5% R 8 25 20 08 2R 75 A S0 20 138 05 IR 70 i
0 — &8 B8 R
(REEETEN FETXRTETEFERERTEECHEDE S 2 -

The common seal of HKAS is affived herefo by the authority of the HKAS Execufive
088y AT AT R T A AR A

SHUM éa--h&ung. Executive Administrator

MORE MR
Issue Date : 25 May 2021
HRBM: —F-_—FHHB=-+8H

Regesirabion Mumber : Date of First Registration - 23 March 1989
TS HOKLAS 015 HANMEN: —AARE=B-+=0
LO02255

This Covificats it e subyact 1o fhe fenme and conalions Led down by HEAS
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Hong Kong Accraditation Service
o A b o]

Certificate of Accreditation
RO EE
This is to certify that
IR A

FUGRO TECHNICAL SERVICES LIMITED
W [E] 352 147 AR 75 B R 4 A

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, New Territories, Hong Kong
EEMNAEMAHNEEHAISERESES DS

iz accredited by the Hong Kong Accredilalion Service (HKAS) to ISOIEC 17025:2017
for performing specific laboratory aclivities as listed in the scope of accreditation within the fes! category of
FHEBFTEEFISOMNEC 1T025: 201758 7

o 77 8 5 AF o B O T il AR a0 i AT AR

Construction Materials

LR E

This aceredifation fo [SOAEC 1T02E20H T domonstrades lechpieal compelance far 8 definad soope amnd
tha imaiereatation of & madaparnend system mlevanl fo laboratony operation
(588 joint [AF-ILAC-1S0 Commianigus).
BEAF O ISQAEC TT025:2017 S 457 o i &F IF o5 £t 77 52 57 R 08 +8 7C BER§ 7 A7 30 00 28 A 0 B
R — B WA E WA
(BERETRE SEFRFETS TEEEEEER LR ES 0 -

The common seal of HKAS iz affived herelo by the authonly of the HKAS Execulive
HNEFEDTTEBRTHAREPWNEL S FHBETRENNE

T,
SHUM Wai-leung, Executive Administrator
MiThE TAR
lssue Date - 256 May 2021

wEEN: —C$-—=FZRA=-+AH
Crate of First Registration - 23 March 19849

Registration Numbser ;
TR HOKLAS 015 EXEMBEM: —AANAF=A-+=8

L002253

This cantfhoae (s (RS0 SUBNCE A0 Mk VNG A Gttt Ll townt by HKAS
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Hong Keng Acereditation Service
wAERTR

Certificate of Accreditation
50 ] 35 5

This is to cartify that
o o

FUGRO TECHNICAL SERVICES LIMITED
MERMEFERELR

Fugro Development Centre, 5 Lok ¥i Street, Tai Lam, Tuen Mun, New Territories, Hong Kong
EEMREMANELETAREEREDDC

is accredifed by the Homg Kong Accredilalion Service (HKAS) fo ISOMEC 170252017
for perfarming specific laboratory aclivities as Nisted in the scope of acoreditation within the test category of
FHEBETRFEISOANEC 17025201788 o7
TR ETREEA T AN S8 EFEFER

Environmental Testing

R A S

This accraditatian fo ISONEC 1 7025 20T demonalreles tecinice) compatancs ioF & dalinsd scopa and
g implamentatiog of 8 managemand systam ralovant fo lBboredony oparelion
fsae jount IAF-ILAC-IS0 Commumigud),

LB ISOAEC 17025:2017 @067 1 AF 8 99 2L 3% 8 A7 N 6 2 25 06 AR P /37 A 80 1% Ml 8 20 i
B0 — B AR AT Y o A
(RERETRE  BFFRFETS FARRESEER RG0S LW

Tha common seal of HKAS iz affixed herelo by the authorily of the HKAS Execufive
REFEBZSTERTTHNFNELE L HBETRPE T

SHUM Wai-laung, Executive Administralor
MiTER AR

Issue Date : 25 May 2021
HRHE:-—_*_—5FZA=-+EH

Registration Number : Date of First Registration : 23 March 1989
S TTE HOKLAS 015 HARMBEAM: —AANAEZRA=+=8
LUDZ252
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Appendix 5.3

Photo Records of Water Sampling Days

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Photos taken by the Environmental Team on 3/11/2025




Photos taken by the Contractor on 3/11/2025




Photos taken by the Environmental Team on 5/11/2025




Photos taken by the Contractor on 5/11/2025

ﬁ?ﬂ

2oYl.1/2025

5/11/2025




Photos taken by the Environmental Team on 7/11/2025




Photos taken by the Contractor on 7/11/2025




Photos taken by the Environmental Team on 10/11/2025




Photos taken by the Contractor on 10/11/2025

/11/2025




Photos taken by the Environmental Team on 12/11/2025




Photos taken by the Contractor on 12/11/2025

1241.1/2025

12/11/2025




Photos taken by the Environmental Team on 14/11/2025

? . ~ ~ ¥




Photos taken by the Contractor on 14/11/2025




Photos taken by the Environmental Team on 17/11/2025




Photos taken by the Contractor on 17/11/2025




Photos taken by the Environmental Team on 19/11/2025




Photos taken by the Contractor on 19/11/2025




Photos taken by the Environmental Team on 21/11/2025




Photos taken by the Contractor on 21/11/2025

21/11/2025
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Photos taken by the Environmental Team on 24/11/2025




Photos taken by the Contractor on 24/11/2025




Photos taken by the Environmental Team on 26/11/2025




Photos taken by the Contractor on 26/11/2025

< i

/2025

26/11




Photos taken by the Environmental Team on 28/11/2025




Photos taken by the Contractor on 28/11/2025




Appendix 5.4

Weather Condition

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Daily Extract of Meteorological Observations - November 2025

Air Temperature Mean Mean Mean
Mean Absolute Mean | Absolute . Amount | Total
Month | Day | Pressure | Daily Max | (deg. C) | Daily Dew Relative of Rainfall
(hPa) | (deg. C) Min Pont | Humidity | ~q | (mm)
(deg. C) (deg. C) (%) (%)
11 01 1017.2 25.2 24.5 23.1 17.2 64 83 0
11 02 1017.4 27.7 25.3 23.5 18.3 66 77 0
11 03 1017.9 24.8 23.7 22.9 16.3 64 84 0
11 04 1016.6 23.2 22.3 21.6 16.6 70 89 Trace
11 05 1013.6 26.4 23.5 20.9 18 71 48 0
11 06 1013.6 27.3 24.8 23 19.9 75 79 0.3
11 07 1014.8 25.6 24.6 23.2 21.3 82 92 5.7
11 08 1015.4 28.1 25.9 24.6 21.4 76 40 0
11 09 1012 28.9 26.4 24.2 21.1 73 49 0
11 10 1008.8 27.2 25 23.3 17.9 65 82 0
11 11 1008.1 23.6 23 224 16.1 65 86 Trace
11 12 1011.6 25.3 22.5 20.8 14.9 63 78 0
11 13 1015.4 24 21.1 19.1 15 69 88 0.2
11 14 1017.1 26 22.2 18.4 16.8 73 62 0.7
11 15 1019.4 26.6 24 22.7 16.6 64 73 0
11 16 1020.3 26.4 23.8 22.4 18.3 72 39 0
11 17 1019.9 27.4 24.5 22.7 19.2 73 57 0
11 18 1022.8 23.9 20.3 14.7 11.6 57 86 Trace
11 19 1024.5 16.8 15.4 13.2 2.1 41 89 0.1
11 20 1023.7 18.2 16.5 14.6 24 39 88 Trace
11 21 1022.7 22.5 19.7 17.3 5.8 41 77 0
11 22 1021.4 23.7 20.5 17.5 10.5 53 23 0
11 23 1019.5 25.2 22.3 20.3 15.8 67 55 0
11 24 1018.3 25.8 23.4 21.5 16.1 65 77 Trace
11 25 1018.9 23.7 21.9 20 5.3 34 59 0
11 26 1019.5 22.8 20 17.6 8.1 46 83 0
11 27 1020.3 22.2 19.8 18.2 0.5 28 87 0
11 28 1017.9 22.6 19.3 16.7 4.2 38 76 0
11 29 1016 23.9 20.5 18.4 10.9 55 74 0
11 30 1015.1 24.5 22.3 20.7 15.1 64 88 0

Trace means rainfall less than 0.05 mm.

Data Source: Hong Kong Observatory




01/11/2025

(R EEEE02/11/2025 00 B5 00 5 EF7 ) ( Updated at 00:00H on 02/11/2025 )

Hik

o : : : : : : : : : : : : : : : ; : : ; : ] :

Pbﬂ 01 02 03 04:05 06 O7 08 09 10 11 42 13 1416 16 17 18 19 20 21 22 23 0(.#'
01/11/2025 E2EE ( B ) Hong Kong Time (Hour) 02/11/2025
©&FEXR S Hong Kong Observatory

AR (FREERB02/11/2025 00 65 00 9E #7) (Updated at 00:00H on 02/11/2025) (kn/h)
P WU R U N U WUV T N N SO SO TN NN NN N U S U T T T
30 $ oo et e . o] RO - -
% SRR NS VR SRS U WL OO RS S SRR SO DUV (AP DU OSSN SO RS SOV SN S . S S

. : : P L
415
10

-]

%0 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 Odj
01/11/2025 E#3 (8B ) Hong Kong Time (Hour) 02/11/2025

O#&FEXXAE Hong Kong Observatory

02/11/2025

e it
%o 01 02 05 04 05 06 07 08 00 10 11 T2 93 T4 15 16 7 18 19 20 21 22 25 oo
02/11/2025 FEEME ( B ) Hong Kong Time (Houn 03/11/2025
©&FEFR s Hong Kong Observatory
AR NE)  (REEESME03/11/2025 00 B 00 SE ) (Updated at 00:00H on 03/11/2025 ) (o)
40 : o A : : : - - s~ 3= o AL RS S 3 o 5 3 : 4 . P I 1]
" TN NN RO SOV OON SRS SOUNS UOUD WSS N NS UOLS: SO SN NOULD SOUND SNNSN: OO OUOOR NN SO W 0N S,
i : N : : : » P b
15 15
10 10
5 , {5
helty . : : d
%0 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 00ﬂ

02/11/2025 EEBR5 (8 ) Hong Kong Time (Hour) 03/11/2025
©&EXX & Hong Kong Observatory

-l-'uann



03/11/2025

( REAEFB04/11/2025 00 5 00 HEFT) ( Updated at 00:00H on 04/11/2025)

N 3 gee it
= f"‘ﬂf o
[ - \ &
s /‘ o ...... : - FEE
- S N i s | o
R 1 : : : : : s :
: r" % i : : ;
. " f' ‘f* RIS B .
& , : : -y : )
s ‘«‘\‘/\j\/ ,‘fb
be 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 00“

03/11/2025 =85 (B ) Hong Kong Time (Hour) 04/11/2025
©&FEXX& Hong Kong Observatory
(f,;gpjxag) (E"ﬁﬁﬁ%ﬁeﬁONll/ZOZS 00 85 00 3 EF) ( Updated at 00:00H on 04/11/2025) (kn/h)
40 .................... 40
35 135
30 30
25 425

o 01 02 03 04 05 06 07 08 09 10
03/11/2025 8805 (8 ) Hong Kong Time (Hour)
O#FE XX A& Hong Kong Observatory

12 13 14 15 16 17 16 19 20 21 22 3 00
04/11/2025

04/11/2025

( R&EFEIF05/11/2025 00 55 00 7 E #7) (Updated at 00:00H on 05/11/2025 )

L
lFEmE
@
{RE
L

dk
izl

04/11/2025 EE:R (8 ) Hong Kong Time (Hour) 05/11/2025
O#&FEXXAE Hong Kong Observatory
(AR Mgy (REEESR05/11/2025 00 5 00 $E# ) (Updated at 00:00H on 05/11/2025 ) (kn/h)
35 ......................................................................................................................................................... 35
25 125

%o 0T 02 03 04 05 06 07 06 09 10 1 T2 13 14 15 16 17 16 19 20 21 22 25 00C

920 21 2 B 00

bo 0702 05 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18

04/11/2025 88075 (8 ) Hong Kong Time (Hour)

©&EXX& Hong Kong Observatory

05/11/2025

-l-'uunn



05/11/2025

(R EEFR506/11/2025 00 B5 00 5 EH ) (Updated at 00:00H on 06/11/2025 )
e s S % ..

m @B o B o= B o

LY e
1E L e e T S L) &
%o 07 02 03 04 05 06 07 08 09 10 11 12 15 14 15 16 17 18 19 20 21 2 B 000
05/11/2025 =85 (B ) Hong Kong Time (Hour) 06/11/2025
©&FEXX& Hong Kong Observatory

AR (RREERBO05/11/2025 23 65 50 HE#7) (Updated at 23:50H on 05/11/2025) (kn/h)
N A e B e B B i o st R R R e S 1
35 b ...... S S S R S ...... ...... A ............. ..... ...... S ..... 35
- : P : : : -

000071 02 035 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
04/11/2025 8805 (8 ) Hong Kong Time (Hour) 05/11/2025
O#FE XX A& Hong Kong Observatory

06/11/2025

B w 8@ = 8 =

=1

NE
N

- #dk

P . U I I I I I I I I I :

00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 3
05/11/2025 E#3 (8B ) Hong Kong Time (Hour) 06/11/2025
O#&FEXXAE Hong Kong Observatory

CAE ) (REEFERH06/11/2025 23 B 50 HEH ) (Updated at 23:50H on 06/11/2025 ) i
0l 3
20 b

10}

0 b i T, N U A SN S N SN NS S R R AN AU RN AU R N A

00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23

05/11/2025 EZ#3 (B ) Hong Kong Time (Hour) 06/11/2025
©&EXX& Hong Kong Observatory




07/11/2025

(RR&EFERB07/11/2025 23 85 50 9 E#7) (Updated at 23:50H on 07/11/2025)

RE

R N e ey ey
00 07 02 05 04 05 06 07 08 09 10 11 12 T3 14 15 16 17 18 19 20 21 2 ;b
06/11/2025 =865 (8 ) Hong Kong Time (Hour) 07/11/2025
©&FEXX& Hong Kong Observatory

= 8w @B ow 8 o= B oz

(AR (RREERB07/11/2025 23 65 50 E#7) (Updated at 23:50H on 07/11/2025) (kn/h)
] S S e e et Tt TS SOt SO SOt et [ 1

R W T

30H

U000 07 02 05 04 05 06 07 06 00 10 11 12 13 14 15 16 17 18 19 20 21 22 23 ©
06/11/2025 8805 (8 ) Hong Kong Time (Hour) 07/11/2025

O#FE XX A& Hong Kong Observatory

08/11/2025

(R &EEFFE09/11/2025 00 5 00 7 E #7) (Updated at 00:00H on 09/11/2025 )

=

e .......... -
-
..ﬁ
S
%o 07 02 05 04 05 06 07 06 09 10 11 12 13 14 15 16 17 18 19 20 21 22 25 00°
08/11/2025 =F86R5 (8 ) Hong Kong Time (Hour) 09/11/2025
©#FE XA Hong Kong Observatory

E

m B o B =

NE

AR gy (RREERE09/11/2025 00 55 00 7 E #7) (Updated at 00:00H on 09/11/2025) (kw/h)

30 {30

I I I I I I I i I AR Y
D00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 Odj
08/11/2025 ZEERE (8 ) Hong Kong Time (Hour) 09/11/2025
O#&FE XA Hong Kong Observatory




09/11/2025

(REFEFEBEL0/11/202500 85 00 2 FE#F) ( Updated at 00:00H on 10/11/2025 )
b Tl oy g o e 2 1 Hil e e == o % e e Had 3 3 ol e N jtl
P
b

E%Z

m B o 2B

R o S O R S 0 T SO,
: R : . : A R L “& : :

%o 07T 02 05 04 05 06 07 06 09 10 11 12 13 14 15 16 17 18 19 20 21 20 25 00°
09/11/2025 =865 (8 ) Hong Kong Time (Hour) 10/11/2025
©&FEXX& Hong Kong Observatory

AR (RREEREL0/11/2025 00 65 00 9E#7) (Updated at 00:00H on 10/11/2025) (kn/h)
T S o S S S
U R AN OO OO N O N T o+
15
10
5

o 01 02 03 04 05 06 07 08 09 10 1 12 13 14 15 16 17 16 19 20 21 22 23 00
09/11/2025 8805 (8 ) Hong Kong Time (Hour) 10/11/2025

O#FE XX A& Hong Kong Observatory

10/11/2025

(R EEFAI11/11/2025 00 5 00 SEF7) (Updated at 00:00H on 11/11/2025 )
S R PR R SR S S S T 1t
i AEm
; - : ; ; - ]
) O §
NE foooeefoneenns R S Tt S ....... s e - e SR S SO ﬁ.‘lb
%o 07T 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 T 19 20 21 2 23 000
10/11/2025 =385 (8 ) Hong Kong Time (Hour) 11/11/2025
©#FE XA Hong Kong Observatory

AR gy (REBERL10/11/2025 23 85 50 9E#7) (Updated at 23:50H on 10/11/2025) (kn/h)
sl P P P Pl b

30 fieoeond 30
25 [t 425

000 07 02 05 04 05 06 07 08 09 10 11 12 13 14 15 16 17 16 19 20 21 22 23
09/11/2025 =885 (8 ) Hong Kong Time (Hour) 10/11/2025
©&EXX& Hong Kong Observatory

-l-'uunn



11/11/2025

(E"?%ﬂ%l’eﬁll/ll/ZOZS 23 8 50 ﬁ§¥ﬁ) ( Updated at 23:50H on 11/11/2025)

“‘“.NV\ /‘VJ

U O U S A A A O -
Moo~ 07 02 03 04 05 06 07 08 00 10 11 12 13 14 15 16 17 16 19 20 21 2 23
10/11/2025 =88R (8 ) Hong Kong Time (Hour) 11/11/2025

©&FEXR & Hong Kong Observatory
AR (REERBLL/11/2025 23 65 50 9E#7) (Updated at 23:50H on 11/11/2025)
7713 EFUURS HNNOUR SUORR: SUUOPH SOUOPR: OUOTNE UUPRRN SOPRIR: SRNIOE HAIOS SIS SURUOK SUOUON SOURPRE NOPTIE JOTRS :
35
Wk
251

o

00 01 02 035 04 05 06 07 06 00 10 11 12 13 74 15 16 17 16 19 20 21 22 23 "
10/11/2025 38375 (B ) Hong Kong Time (Hour) 11/11/2025
O#FE XX A& Hong Kong Observatory

12/11/2025

(FRR&EEFE13/11/2025 00 5 00 7 E #7) (Updated at 00:00H on 13/11/2025 )

it

¥ ikl
o L]

Gisf3]
53]

N L e e S T T ST LU S ~RE
E "
%o 07 02 05 04 05 06 07 06 09 10 11 12 13 14 15 16 17 18 19 20 21 22 25 00°

12/11/2025 =385 (8 ) Hong Kong Time (Hour) 13/11/2025
©&FE XX A& Hong Kong Observatory

AR NE)  (REEISM12/11/2025 23 85 50 SE ) (Updated at 23:50H on 12/11/2025 ) (low/h)
45 NP RU: (TP, (ORI SYUUIN FUNE SUUS RURUNY [PURSOR NURSORY o8 : : : : : : : : ioe.ed45
i) E - S i : ; : 40
35 oeeeect : v ..... 35

30"' sk svasaliavasiits ;

ssedeeees 30

00 01 02 03 04 05 06 07 06 00 10 11 12 13 14 15 16 17 16 19 20 21 22 25 "
11/11/2025 =E#BR5 (8 ) Hong Kong Time (Hour) 12/11/2025
O#&FE XA Hong Kong Observatory

-l-'uunu



13/11/2025

(RREFEREL13/11/2025 23 85 50 9 E#7) (Updated at 23:50H on 13/11/2025)

12/11/2025 EE6E75 (8 ) Hong Kong Time (Hour) 13/11/2025
©&FEXX& Hong Kong Observatory

AR (RREEREL3/11/2025 23 65 50 9E#7) (Updated at 23:50H on 13/11/2025) (kn/h)

" A N
i ANV A, e
v "’",\"/\;\aﬁ
s | L
s 6l
SE ............................................................................................................ ﬁﬁ
Ef s R
ME - SEe
Moo 07T 02 03 04 05 06 07 08 09 10 11 T2 T3 14 15 16 17 18 19 20 21 2 3 b

1] L - ' : losshrsand — SR SO - - 130
25 | 25
20 F 420
15 | 15
10} 10
P S Rt W : 5
U000 07 02 03 04 05 06 07 06 09 10 11 12 15 14 15 16 17 18 19 20 21 22 23 °
12/11/2025 38375 (B ) Hong Kong Time (Hour) 13/11/2025
O#FE XX A& Hong Kong Observatory
14/11/2025
(REEFBL4/11/2025 23 5 50 9 E F7) (Updated at 23:50H on 14/11/2025)
N s e R R S R e R e R R TR L jb
P SR e
fi}
(ifes)
iF
o]
v R
wli P N I N : I | it
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
13/11/2025 E:88575 (5 ) Hong Kong Time (Hour) 14/11/2025

O#&FEXXAE Hong Kong Observatory

(AR Mgy (REEESRE14/11/2025 23 F 50 4 E# ) (Updated at 23:50H on 14/11/2025 ) (kn/h)

35 Hi-- 35

30 fieeeend 30

250 25

20 SR [N SRS W SN, S IS ) N S S (U SR SRS LU LU S S ST S S S . 20

115

4110

: » : : ; S SRR . ‘ : R b T ; . , ,,,,, 5

mli . i RN NE NS DS L b odn ity
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23

13/11/2025 =E#BR5 (8 ) Hong Kong Time (Hour) 14/11/2025

©&EXX& Hong Kong Observatory

-l-'uunn



15/11/2025

(AR &EEFE16/11/2025 00 85 00 3 E #7) (Updated at 00:00H on 16/11/2025 )

=

RE
2 Liel

= =

m B o 2B

NE &=L

%o 0T 02 03 04 05 06 07 08 09 10 W1 12 T3 4 15 16 17 18 19 20 21 22 25 00T
15/11/2025 =88R (8 ) Hong Kong Time (Hour) 16/11/2025
©&FEXX& Hong Kong Observatory

AR (RREEREL6/11/2025 00 65 00 9E#7) (Updated at 00:00H on 16/11/2025) (kn/h)

P/ | NSNS SSNNSE SSNNR SOOOO AN OSSN SN OOOD: USNS SONNR WOOO: SOUNR AN SIS SOOOD SN SRS NS SO SN SO S O
] T S s S T k5
o s I S S S S S S O S R S O S S S £

(P I I L s ; L L é
EbO 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 Od:I
15/11/2025 E&m8 (8 ) Hong Kong Time (Hour) 16/11/2025
O#FE XX A& Hong Kong Observatory

16/11/2025

(réﬁﬁfélj/ll/zozs 00 85 00 7 E %7 ) (Updated at 00:00H on 17/11/2025)
N R e e e R S S i S T S e A R G e jb
0 ...... Farsens e, ..... S S N SO ..... ........... ..... e |
O 0 O O O O A
: { : ] ] : : ] : i ; : 3 i ; H i Amm
- {w
L

%o 0T 02 03 04 05 06 07 06 09 10 1 T2 13 14 15 16 17 16 19 20 21 22 25 00C
16/11/2025 =85 (8 ) Hong Kong Time (Hour) 17/11/2025
O#&FEXXAE Hong Kong Observatory

(AR /4¥) (#E%ﬂ%%‘jls/u/zozs 238550 ﬁE%T) (Updated at 23:50H on 16/11/2025 ) (kn/h)
A5 oo e — — e S e e e — e Rt IS poseenpesee goeseeeyeess 45

% L N . - - ' ' - '

00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
15/11/2025 Z:#879 (8 ) Hong Kong Time (Hour) 16/11/2025
©&EXX& Hong Kong Observatory

o




17/11/2025

(R&EERBEL7/11/2025 23 85 50 5 E#7) (Updated at 23:50H on 17/11/2025)

RE
2 Liel

RE=H

00 07 02 05 04 05 06 07 08 09 10 11 12 T3 14 15 16 17 18 19 20 21 2 ;b

16/11/2025 =88R (8 ) Hong Kong Time (Hour) 17/11/2025
©&FEXX& Hong Kong Observatory

= B owm B o B o= B o

(AR (REERBL7/11/2025 23 65 50 HE#7) (Updated at 23:50H on 17/11/2025) (kn/h)

30 H H H H H H H H H H H H H H 30
25 |
20 |-

o

HP A of b E P P I I I I
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
16/11/2025 E&m8 (8 ) Hong Kong Time (Hour) 17/11/2025
O#FE XX A& Hong Kong Observatory

18/11/2025

(AR &FEFE19/11/2025 00 5 00 7 E #7) (Updated at 00:00H on 19/11/2025 )

AR (s o)
RSV A RN L LT R

E [boebieensd

ME Foooei- A R S S et SO S ....... R s Sa® S ’A ...... e SR S SO ﬁ.‘lb
b ﬁb"} o a0 \Ji ¥ fn i W, . oy ™ D : L

%0 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 O(ii

18/11/2025 =385 (8 ) Hong Kong Time (Hour) 19/11/2025

O#&FEXXAE Hong Kong Observatory

AR g (REEREL8/11/2025 23 55 50 7 E#7) (Updated at 23:50H on 18/11/2025) (kw/h)
H H H H H . H H H H H H H H . . H H R 45

40

A

40 b ...... - |
E11]| S R
25 b

000 07 02 03 04 05 06 07 06 09 10 11 12 13 14 15 16 17 16 19 20 21 22 23
17/11/2025 Z:#879 (8 ) Hong Kong Time (Hour) 18/11/2025
©&EXX& Hong Kong Observatory

-l-'uunn



19/11/2025

(REEFEBL19/11/2025 23 5 50 7 EF7) (Updated at 23:50H on 19/11/2025)
U S S R 0% A S S S A R £ VRPN ¥ o | A
b\ bbby o A \b{‘ S5 OO U T T . V,.J\A o

&=L

= B owm B o B o= B o
=

I I I I T I T I I T I I :;i,gi,;,ijb
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23

18/11/2025 =88R (8 ) Hong Kong Time (Hour) 19/11/2025
©&FEXX& Hong Kong Observatory

AR (REERBL9/11/2025 23 65 50 HE#7) (Updated at 23:50H on 19/11/2025) (kn/h)
- P : P P A . P
30': 430

000071 02 035 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
18/11/2025 38375 (B ) Hong Kong Time (Hour) 19/11/2025

O#FE XX A& Hong Kong Observatory

20/11/2025

dk
izl

RS
N6~ 07 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 16 19 20 21 2 B

19/11/2025 E&mE (8 ) Hong Kong Time (Hour) 20/11/2025
O#&FEXXAE Hong Kong Observatory
ARy (REEESR20/11/2025 23 F 50 4 E# ) (Updated at 23:50H on 20/11/2025 ) (kn/h)
30 bbb b - ag
25 ¢ 25

00007 02 05 04 05 06 07 06 09 10 11 12 13 14 15 16 17 16 19 20 21 22 23
19/11/2025 =E#BR5 (8 ) Hong Kong Time (Hour) 20/11/2025
©&EXX& Hong Kong Observatory

-l-'uunn



21/11/2025

(REEBFEBE22/11/202500 8 00 2 FF) ( Updated at 00:00H on 22/11/2025 )

vt

=]

m @B o B o= B o

E

NE

%o 0T 02 05 04 05 06 07 06 09 10 1 T2 T3 14 15 16 17 18 19 20 21 2 23 00¢
21/11/2025 EE6E75 (8 ) Hong Kong Time (Hour) 22/11/2025
©&FEXX& Hong Kong Observatory

(AR (RREERB22/11/2025 00 65 00 9E #7) (Updated at 00:00H on 22/11/2025) (kn/h)

H H H H H H H . H H H H H H 25

bo 01 02 05 04 05 06 07 08 09 10 11 12 13 14 15 16 17 16 10 20 21 22 23 00
21/11/2025 38375 (B ) Hong Kong Time (Hour) 22/11/2025
O#FE XX A& Hong Kong Observatory

S[iE
L il
¥

Nmm

&=L

22/11/2025

dk

E =

B v 8 =

=1

NE

N P 5 i P P P E
l{)0 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 0(#'
22/11/2025 =385 (8 ) Hong Kong Time (Hour) 23/11/2025
O#&FEXXAE Hong Kong Observatory
(AR FNE) (REEFB22/11/2025 23 5 50 3 E F7) (Updated at 23:50H on 22/11/2025)
25 Heeoeedeecsbceded

20 f

I8kt neendincesdnanadoanedtinseniiinnsnedirsssasbonsrasisnsandesneradsensnsdronsneshinsisbonasastonnere iiifbonbinnssssbunsssainasarsiasansatasnnsenhosanssbussassibanas
(1] I SN SN JUUUNN. U | NUUUR SUONIE: SN SO WO WO S {1 * OO ) B 11 I~ (OOT. R ORI SO U (SO SO SO S
5L

0 ; i : : : : ; : : : : : : N I_Aﬂ,_‘3 ) 0
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23

21/11/2025 =E#BR5 (8 ) Hong Kong Time (Hour) 22/11/2025
©&EXX& Hong Kong Observatory

izl

- #dk




23/11/2025
(REEFEB24/11/2025 00 85 00 9 E F7) (Updated at 00:00H on 24/11/2025)
e R [iElH
W = it
sw L)
N S [c]
SE =]
E ¥ H H : : : : N H : H H H H : H : 7 i
T
%o 0T 02 03 04 05 06 07 08 09 10 W1 12 T3 4 15 16 17 18 19 20 21 22 25 00T
23/11/2025 =E5 (8B ) Hong Kong Time (Hour) 24/11/2025
©&FEXX& Hong Kong Observatory
AR (RREERB23/11/2025 23 65 50 HE#7) (Updated at 23:50H on 23/11/2025) (kn/h)
ol : C : : : :
5|
20 |
15 f 15
L e A
0 "—ﬂr'—\r—'\r"'IUH r'nxj—) : : ‘: i E A hon AR Fan ]}
00 01 02 03 04 05 06 O7 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
22/11/2025 38375 (B ) Hong Kong Time (Hour) 23/11/2025
O#FE XX A& Hong Kong Observatory
24/11/2025
(REEFB24/11/2025 23 5 50 9 E F7) (Updated at 23:50H on 24/11/2025)
s e [ice |
W o i
ar b i)
S -
SE [ L]
E v : : 3 : : : 5 : : : ; i v ¥ S SR |}
ol s SO SRS S S M : SO L R AR S SO S |5
- P N I I IS I I : L it
00 01 02 03 04 05 06 O7 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
23/11/2025 EE6:8 (7 ) Hong Kong Time (Hour) 24/11/2025
O#&FEXXAE Hong Kong Observatory
(AR Mgy (REEESR24/11/2025 23 F 50 4 E# ) (Updated at 23:50H on 24/11/2025 ) (kn/h)
35 : H H H H H H H H H H H H H H H H : 35
1) ] I 30
25 | 25
20 | 20
15 15
0} 10
O06™ 07 02 03 04 05 06 07 06 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 °
23/11/2025 E860R5 (8 ) Hong Kong Time (Hour) 24/11/2025
©&EXX& Hong Kong Observatory

-l-'uunn



25/11/2025

( REEFB26/11/2025 00 65 00 HEF ) ( Updated at 00:00H on 26/11/2025)

H H H - H H H o‘o . H
TN A 0 A e A T S e e
> | .;\' . BT, Y SR § i \‘.‘ N S S b
l‘{)001 02 0304050607080910 1 122 13 14 15 16 17 18 19 20 21222300‘j
25/11/2025 =88R (8 ) Hong Kong Time (Hour) 26/11/2025

©&FEXR & Hong Kong Observatory

(AR E)  (REEESME25/11/2025 23 B 50 HE ) (Updated at 23:50H on 25/11/2025 ) (kw/h)

7,1 AR TWRROR RN SRUD JUUN RO SR SIS FUUL SRR SUUNE SOOR. WO OO NN (. SN S WU WO, U S T
P 3 AN SO S SOUOUN SN SUOOOE S bbb b ss
{30

30

00 01 02 03 04 05 06 07 08 00 10 11 12 13 14 15 16 17 18 19 20 21 22 23
24/11/2025 388475 (5 ) Hong Kong Time (Hour) 25/11/2025
O#FE XX A& Hong Kong Observatory

26/11/2025

(REEFEB26/11/2025 23 5 50 57 E F7) (Updated at 23:50H on 26/11/2025)

1
L

®it

NG~ 07 02 03 04 05 06 07 08 09 10 11 12 13 14 1 16 17 16 19 20 21 2 23 -t
25/11/2025 =385 (8 ) Hong Kong Time (Hour) 26/11/2025
©&EXX& Hong Kong Observatory

NE

AR g (REERE26/11/2025 23 55 50 7E#7) (Updated at 23:50H on 26/11/2025) (kw/h)
3 ] : : : : s : 1 : ‘ i P 35
30

25 Heeoeedeecsbceded

S DS L | N NN AN AN .." 1 TS A S R N NS NS N Ay ¥ N S H
000 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
25/11/2025 =& (8 ) Hong Kong Time (Hour) 26/11/2025
O#&FE XA Hong Kong Observatory

-l-'uunu



27/11/2025

(R &EEFF28/11/2025 00 85 00 7 E #7 ) (Updated at 00:00H on 28/11/2025 )

3 L T W LT
',f: : : + AW R soresss . Fhe? L ;. R

g =

m B o 2B
e
.

{ : ] : : ‘:V - . B :’7\ 7 : : { % :
g TG (U O DS S U, (T M 8.7 BT I et P g e e
oo i ; .’M_ ? { 7 ;‘&:*‘_ §TTT 3 f ﬁ‘,:;i,i

dt

i}

o i)
1=
R
it

¢ :'t"i‘__; -4 e & y S AR R S : ST g
%001020304050607080910 1 12 13 14 15 16 17 18 19 20 21 22

At

27/11/2025 =88R (8 ) Hong Kong Time (Hour) 28/11/2025

©&FEXX& Hong Kong Observatory
AR (REERB27/11/2025 23 65 50 9E#7) (Updated at 23:50H on 27/11/2025) (

40

0

{40

km/h)

50

LA I I P I I I A I .
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
26/11/2025 38375 (B ) Hong Kong Time (Hour) 27/11/202
O#FE XX A& Hong Kong Observatory

5

el

28/11/2025

= @ m @

dk

- #dk

dt

00 01 02 03 04 05 06 07 08 00 10 11 12 13 14 156 16 17 18 19 20 21 22 23
27/11/2025 =385 (8 ) Hong Kong Time (Hour) 28/11/202
O#&FEXXAE Hong Kong Observatory

(AR Mgy (REEESR28/11/2025 23 F 50 4 E# ) (Updated at 23:50H on 28/11/2025 ) (kn/h)

35 o U S U U U U S SO U O SO U U SO SO SO SO SO S
Ll R e e e e B A e i e e
LN O WO SUNUD. NN OO SN WU SOUNS TV DO NOUOS SN UL DU NN SN S SOVSL S SN S T

Oinmin oiin

5

35

25

~420

: bt IR e
000 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
27/11/2025 =E#BR5 (8 ) Hong Kong Time (Hour) 28/11/202
©&EXX& Hong Kong Observatory

5

izl

-l-'uunn



29/11/2025

(AR &EEFFR30/11/2025 00 85 00 7 E #7) (Updated at 00:00H on 30/11/2025 )

RE
2 Liel

*

£1
8 B
4N,
o dd JEdL

%o 0T 02 03 04 05 06 07 08 09 10 W1 12 T3 14 15 16 17 18 19 20 21 22 25 00T
29/11/2025 =88R (8 ) Hong Kong Time (Hour) 30/11/2025
©&FEXX& Hong Kong Observatory

AR (RREERB29/11/2025 23 55 50 HE#7) (Updated at 23:50H on 29/11/2025) (kn/h)
R e ew

71 EISUUUURSUUUNS SUNUPS SUROPI: SOPIE SUOPRN SUOPNN. OPROE SOOPROE OPNOE SUPNOE SOPON SOUON SUORE SUUOTE 8 L

0 N N S 2 g AL [ P R AR
00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23
28/11/2025 38375 (B ) Hong Kong Time (Hour) 29/11/2025
O#FE XX A& Hong Kong Observatory

30/11/2025

(REFEFB30/11/2025 23 85 50 9B F7) (Updated at 23:50H on 30/11/2025)
i y : : : : : : : i i : : i -

B w 8@ = B =

=1

¥E |
N

%=L

00 07 02 05 04 05 06 07 06 09 10 11 12 13 14 15 16 17 18 19 20 21 2 B3 ¢
29/11/2025 E#m (8 ) Hong Kong Time (Hour) 30/11/2025
O#FE XA Hong Kong Observatory
(AEE)  (ROEER30/11/2025 23 B5 50 E# ) (Updated at 23:50H on 30/11/2025 ) (/)

35
30
~25

00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 156 16 17 18 19 20 21 22 23
29/11/2025 3857 (8 ) Hong Kong Time (Hour) 30/11/2025
O&FE XA Hong Kong Observatory

0

-l-'uunn



Appendix 5.5

Figures of Collared Crow and Black Kite Monitoring

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report
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Figure 1 Vantage Points for Collared Crow and Black Kite Monitoring
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Figure 2 Locations of Collared Crow Recorded During the Monitoring




Appendix 7.1

Cumulative Statistics on Complaints, Notifications of Summons and Successful
Prosecutions

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report



Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

Table 1 Cumulative Statistics on Complaints

Reporting Period No. of Complaints
November 2025 0
Cumulative Project-to-Date 6

Table 2 Cumulative Statistics on Notifications of Summons and Successful Prosecutions

No. of Notifications of Summons and Successful

Reporting Period .
P 9 Prosecutions

November 2025 0

Cumulative Project-to-Date 0




Appendix 8.1

Monitoring Schedule (December 2025)

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-014-01 | 01 [November 2025| Ove Arup & Partners
Hong Kong Limited | Monthly EM&A Report
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December
SUNDAY

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

CONSTRUCTION PHASE ENVIRONMENTAL MONITORING SCHEDULE

MONDAY

TUESDAY

WEDNESDAY

THURSDAY

FRIDAY

2025

SATURDAY

30

07

14

21

28

04

01

Water Quality Monitoring

08

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

15

Water Quality Monitoring

22

Water Quality Monitoring

29

Water Quality Monitoring

05

02

Air Quality Monitoring
Noise Monitoring

09

16

23

30

Air Quality Monitoring
Noise Monitoring

Notes:

Air Quality Monitoring Station:

DM-1: EPD Site Office

DM-2a: Near Fortune Garden Entrance

03

Water Quality Monitoring

10

Water Quality Monitoring

17

Water Quality Monitoring

24

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

31

Water Quality Monitoring

DM-3a: Outside Hung Hing Printing Centre

04

11

18

25

01

Noise Monitoring Station:
NM-1a: Near Fortune Garden Entrance
NM-2: Village House at 53 Ting Kok Road ~ WM-2: West of Yim Tin Tsai Fish Culture Zone

Schedule may change due to unforeseen circumstances (adverse weather, etc).
Monitoring is not scheduled on 25 (Christmas Day) and 26 (The first weekday after Christmas Day) December 2025 as no site activities will be

conducted.

05

Water Quality Monitoring

12

Water Quality Monitoring

19

Air Quality Monitoring
Noise Monitoring
Water Quality Monitoring

26

02

06

13

Air Quality Monitoring

20

27

03

Water Quality Monitoring:
WM-1: South of Project Site near Coral Sites



