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Environmental Permit No. FEP-01/571/2019/C

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

Environmental Team Leader Certification

Reference Document

Document to be Certified: Monthly EM&A Report (July 2026)
Date of Report: August 2026

Date received by ETL: 12 August 2026

Reference EP Condition

Environmental Permit Condition: 3.5

The Permit Holder shall submit 1 hard copy and 1 electronic copy of Monthly
EM&A Reports for the construction and operation phases of the Project to the
Director, within 2 weeks after the end of the reporting month. The monthly EM&A
Reports shall include an executive summary of all environmental audit results,
together with actions taken in the event of non-compliance (exceedances) of the
environmental quality performance limits (Action and Limit Levels), complaints
received and emergency events relating to violation of environmental legislation
(such as illegal dumping). The submissions shall be certified by the ET Leader and
verified by the IEC as having complied with the requirements as set out in the
EM&A Manual before submission to the Director. Additional copies of the Monthly
EM&A Reports shall be provided upon request by the Director.

ETL Certification

I hereby certify that the above reference report complies with the above referenced
condition of FEP-01/571/2019/C.

Lol 2

Mr. Calvin Leung

Environmental Team Leader
Date: 12 August 2026
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Environmental Permit No. FEP-01/571/2019/C
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Independent Environmental Checker Verification

Reference Document

Document to be Verified: Monthly EM&A Report (July 2026)
Date of Report: August 2026

Date received by IEC: 12 August 2026

Reference EP Condition

Environmental Permit Condition: 3.5

The Permit Holder shall submit 1 hard copy and 1 electronic copy of Monthly
EM&A Reports for the construction and operation phases of the Project to the
Director, within 2 weeks after the end of the reporting month. The monthly EM&A
Reports shall include an executive summary of all environmental audit results,
together with actions taken in the event of non-compliance (exceedances) of the
environmental quality performance limits (Action and Limit Levels), complaints
received and emergency events relating to violation of environmental legislation
(such as illegal dumping). The submissions shall be certified by the ET Leader and
verified by the IEC as having complied with the requirements as set out in the
EM&A Manual before submission to the Director. Additional copies of the Monthly
EM&A Reports shall be provided upon request by the Director.

IEC Verification

I hereby verify that the above reference report complies with the above referenced
condition of FEP-01/571/2019/C.

A
s

Mr. Adi Lee
Independent Environmental Checker
Date: 12 August 2026
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Executive Summary

This Monthly Environmental Monitoring and Audit (EM&A) Report is prepared for the proposed
golf course development at Tai Po Lot. 246, Shuen Wan. This is the 22"¢ Monthly EM&A Report for
the Project which summarises the findings of the EM&A programme during the reporting period from
15! July 2026 to 31% July 2026.

Key Construction Activities in the Reporting Period

The construction activities of the project carried out in the reporting period were foundation works
for clubhouse and water tank and site formation works which include vegetation cutting and trimming,
tree felling and transplanting, backfilling and constructing reinforced fill slopes.

Breaches of Action and Limit Levels

Regarding water quality monitoring in this reporting period, there were thirty-six (36) Action Level
exceedances and twenty-seven (27) Limit Level exceedances for Dissolved Oxygen (DO), ten (10)
Action Level exceedances and eight (8) Limit Level exceedances recorded for Turbidity, while nine
(9) Action Level exceedances and thirty-one (31) Limit Level exceedance recorded for Suspended
Solids (SS). No marine construction works shall be carried out in accordance with EP Condition 2.38,
and none were observed by the Environmental Team during weekly site inspections and marine water
sampling in the reporting period. Accordingly, the exceedances recorded on 2, 4, 6, 8, 10, 13, 15, 17,
20,22, 24,27,29 and 31 July 2026 are considered not related to the Project.

No corrective actions were required according to the Event-Action Plans.

Environmental Non-compliance

No environmental non-compliance was recorded in this reporting period.

Complaint, Notification of Summons and Successful Prosecution

No complaints were recorded during this reporting period.

No notification of summons and successful prosecutions were recorded in the reporting period.
Reporting Changes

Not applicable.

Future Key Issues

The main works anticipated in the upcoming month are foundation works for clubhouse and water
tank and site formation works which include vegetation cutting and trimming, tree felling and
transplanting, backfilling and constructing reinforced fill slopes.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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1.1

1.1.1.1

1.1.1.2

1.1.1.3

1.2

1.2.1.1

1.3

1.3.1.1

Introduction

Project Background

In June 2017, the Chief Executive in Council has agreed in principle to the government
proposal to grant a piece of land in Tai Po in exchange for its private land in Sha Lo Tung
which has high ecological values. Under the non-in-situ land exchange proposal, the piece
of land at the Shuen Wan Restored Landfill in Tai Po will be granted and the Sha Lo Tung
site would be considered by government for active conservation management to avoid
degradation and damage for long-term public enjoyment. This land exchange proposal is
a unique, exceptional and isolated case, adding the idea is technically feasible as the
private land ownership is largely unified under one entity and both Sha Lo Tung and the
land at the landfill site, which has been planned for golf course development, are located
in Tai Po, as shown in Figure 1 of FEP-01/571/2019/C (extracted as Appendix 1.1). The
non-in-situ land exchange proposal has been completed in July 2022, and the Project Site
has been handed over to the Project Proponent (PP).

The Project is a Designated Project (DP) under Environmental Impact Assessment
Ordinance (EIAO), and an Environmental Impact Assessment (EIA) study was conducted
in 2017. The Shuen Wan Golf Course EIA Report was approved by the Director of
Environmental Protection (DEP) on 5 July 2019 (AEIAR-221/2019) (“the approved EIA
Report”) with the Environmental Permit (EP, EP-571/2019) issued on 20" September
2019. An application of Further Environmental Permit (FEP) has been made by Tai Po
Golf Club Limited (the PP) and FEP was issued on 29" November 2022 (FEP-
01/571/2019). Besides, surrender of EP-571/2019 has been applied and approved on 9%
December 2022. FEP-01/571/2019 was amended as FEP-01/571/2019/A on 6™ June 2023
and was subsequently amended as FEP-01/571/2019/B on 2™ September 2025. Another
application for variation of EP has been made on 14" January 2026 and the amended EP
No. FEP-01/571/2019/C was issued on 12" February 2026.

In August 2023, Fugro Technical Services Limited (FTS) was commissioned to undertake
the Environmental Team services for the construction of Shuen Wan Golf Course (the
Project). The construction works and EM&A programme were commenced on 140
October 2024.

Purpose of the EM&A Report

The monthly EM&A report is prepared in accordance with the Clause 3.5 of the
Environmental Permit No. FEP-01/571/2019/C. This monthly EM&A report presents the
monitoring works conducted from 1% July 2026 to 31* July 2026. The purpose of this
report is to summarise the findings in the EM&A of the project over the reporting period.
Structure of the EM&A Report

The structure of the EM&A Report is given below:

Section 1  Introduces the project background and purposes of this EM&A report.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Section 2

Section 3

Section 4

Section 5

Section 6

Section 7

Section 8

Section 9

Tai Po Golf Club Limited
289499-Monthly EM&A Report-022-01 | 01 [July 2026] Ove Arup & Partners Hong

Kong Limited

Presents the project organisation, construction programme and activities
and status of environmental licenses, notification and permits of this
reporting period.

Presents the EM&A requirements of construction dust, construction noise,
water quality, waste management, landfill gas, ecology, fisheries,
landscape and visual.

Presents the implementation status of environmental mitigation measures.

Presents the monitoring and audit results of construction dust, construction
noise, water quality, waste management, landfill gas, ecology, fisheries,
and landscape and visual.

Presents the findings of environmental site inspections of this reporting
period.

Reports the monitoring exceedances, environmental non-compliances,
environmental complaints, environmental summons, and successful
prosecutions (if any).

Presents key construction activities, related environmental issues
anticipated in the next reporting month. The monitoring schedule for the
next reporting period is also provided.

Summarises and concludes the findings. Recommendations are included
where appropriate.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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2.1

2.1.1.1

2.2

2.2.1.1

Tai Po Golf Club Limited

Project Information

Project Organization

The Project’s organization structure is shown in Appendix 2.1. Contact details of the key

personnel are summarized in Table 2.1.

Table 2.1 - Contact Information of Key Personnel

Limited)

Party Position Name Telephone
Proiect M T Associate
roject Management Team
J, 8 . Project Mr. Victor Lee 2638 9000
(Tai Po Golf Club Limited) .
Director
The Contract M i
¢ -ontracior .anaglng Mr. James Chow 9342 7607
(CR-Tapbo JV) Director
The Contractor .
Director Mr. Tony Wong 2568 9611
(Hop Kee)
Specialist Contractor )
. . Project
(Shanghai SUS Remediation Direct. Mr. Harry Wong 7019 7240
irector
Company Limited)
Environmenta.l Team (ET) - Environmental Mr. Calvin Leung 3565 4441
(Fugro Technical Services Limited) Team Leader
Ecologist Project )
L. . Dr. Klinsmann Cheung | 2553 0468
(Ecosystems Limited) Ecologist
Registered Landscape Architect : :
L. Director Ms. Siuman Hung 2143 6721
(H Plus Limited)
Independent Environmental Checker (IEC) )
) . Technical .
(Meinhardt Infrastructure and Environment . Mr. Adi Lee 2859 5443
o Director
Limited)
Independent Environmental Checker (IEC) Senior
(Meinhardt Infrastructure and Environment Environmental | Ms. Yuk Lam 2859 5490
Limited) Consultant
Independent Landfill Consultant Landfill
andfi
(Meinhardt Infrastructure and Environment Desi Mr. Steve Mok 2859 5490
esigner
Limited) s
Independent Landfill Consultant i
. . Geotechnical
(Meinhardt Infrastructure and Environment ) Mr. Roger Lee 2859 5490
Engineer

Construction Programme and Activities

During the reporting period, construction works undertaken by the Contractor(s) involved
foundation works for clubhouse and water tank and site formation works which include
vegetation cutting and trimming, tree felling and transplanting, backfilling and
constructing reinforced fill slopes. The project is undergoing Phase 1, and the
Construction Phasing Plan is attached in Appendix 2.2. The construction programme
provided by the Contractor(s) is attached in Appendix 2.3.

289499-Monthly EM&A Report-022-01 | 01 [July 2026] Ove Arup & Partners Hong
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2.3 Status of Environmental Licences, Notifications and Permits

2.3.1.1 The current environmental licenses, notifications and/or permits are presented in Table
2.2.
Table 2.2 - Environmental Licenses, Notifications and Permits
Licenses/Notifications/Permits | Ref. No. Validity Period Remarks
Environmental Permit (EP) FEP- Throughout the Amended Permit granted
01/571/2019/C | Contract on 12" February 2026.
Notification Pursuant to Air - - The Contractor
Pollution (Construction Dust) (CR-Tapbo JV) notified
Regulation EPD on 3™ September
2024 with reference
number 10008759.
Billing Account for Disposal of | 7052550 Throughout the Application approved on
C&D Waste Contract 23" October 2024.
Chemical Waste Producer WPNS5213-727- | Throughout the Registration completed
Registration C5014-01 Contract on 15" November 2024
by CR-Tapbo JV.
WPNS5213-727- Registration completed
H4690-01 on 24" February 2026 by
Hop Kee.
Water Discharge License WT00045929- 28" January 2026 Application approved on
2025 to 31% January 2030 | 28" January 2026.
WT00048556- 26™ June 2026 to Application approved on
2026 30™ June 2031 26™ June 2026.
Construction Noise Permit GW-RN0478- 16" April 2026 to Held by the Contractor
26 15" July 2026 (Hop Kee).
24 Status of Submissions under Environmental Permit
24.1.1 The status of submissions under the Environmental Permit (EP) before and during the

reporting period is presented in Table 2.3.

Table 2.3 - Status of Submissions under Environmental Permit

EP Condition | Submission Status
FEP-01/571/2019/C
Employment of Environmental Team (ET)
2.1 . L. Approved.
* Minimum on-site time of ET
2.4 Employment of Ecologist Approved.
2.5 Employment of Registered Landscape Architect (RLA) Approved.
Employment of Independent Environmental Checker (IEC)
2.6 .. L . Approved.
* Minimum on-site time of IEC and the supporting team
2.7 Proposal of IEC Reporting Mechanism Approved.

Tai Po Golf Club Limited
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EP Condition | Submission Status
2.10 Employment of Independent Landfill Consultant Approved.
2.11 Employment of Specialist Contractor Approved.
2.12 Management Organisations Approved.
2.13 Tree Survey Report Approved.
)14 Tree Preser'vation, Transplantation and Approved.

Compensation Plan (TPTCP)
2.15 Construction Phasing Plan (CPP) Approved.
216 Cons.tmc?tion Phase Water Quality Mitigation Measures and Approved.
Monitoring Plan
2.17 Construction Dust Management Plan Approved.
18 Powered Mechanical Equipment Restriction Zones No submission is
' Review Report (PMERZRR) required.
2.19 Land Contamination Assessment Approved.
2.20 Design Plan Approved.
2.21 Works Plan Approved.
Updated Construction Phase Landfill Gas Hazard
2.22 Approved.
Assessment
2.23 Landscape and Visual Mitigation Plan Approved.

Tai Po Golf Club Limited

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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3.1

3.1.1

3.1.1.1

3.1.2.1

3.1.3.1

Environmental Monitoring and Audit Requirements

Construction Dust Monitoring
Monitoring Stations

The Dust Monitoring Locations are summarised in Table 3.1 and shown in Appendix 3.1.

Table 3.1 - Dust Monitoring Locations

Monitoring Station ID Location

DM-1 Environmental Protection Department (EPD) Site Office
DM-2a Near Fortune Garden Entrance

DM-3a Outside Hung Hing Printing Centre

Monitoring Requirements and Schedule

In accordance with the EM&A Manual, 1-hour total suspended particulate (TSP) levels at
the three air quality monitoring stations were established. Table 3.2 summarizes the
parameter and frequency of air quality monitoring. The detailed monitoring schedule is
shown in Appendix 3.2. The Action and Limit Levels of the air quality monitoring are
provided in Table 3.3. The Event and Action Plan for air quality during construction phase
in given in Appendix 3.3.

Table 3.2 - Monitoring Parameter and Frequency (Air Quality)

Parameter

1 hour TSP

Frequency

1-hour sampling, at least 3 times per day for every 6 days.

Table 3.3 - Action and Limit Levels for 1-hour TSP

Monitoring Stations Action Level (ug/m3) Limit Level (ug/m?)
DM-1 283 500
DM-2a 276 500
DM-3a 270 500

Monitoring Equipment

1- hour TSP

Portable direct reading dust meter was used to carry out the 1-hour TSP monitoring. The
equipment used for TSP monitoring is summarized in Table 3.4.

Table 3.4 - 1-hr TSP Monitoring Equipment

Equipment

Manufacturer / Brand

Model

Portable TSP Monitors

Sibata

LD-5R

Tai Po Golf Club Limited
289499-Monthly EM&A Report-022-01 | 01 [July 2026] Ove Arup & Partners Hong

Kong Limited

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

| Monthly EM&A Report

Page 7



3.1.3.2

3.14.1

3.2

3.2.1

3.2.1.1

322

3.2.2.1

Maintenance and Calibration

The dust meter should be calibrated at 1-year intervals. The calibration certificates are
presented in Appendix 3.4.

Monitoring Procedure

The measuring procedures of the dust meter are in accordance with the Manufacturer’s
instruction manual as follows:

1) Pull up the air sampling inlet cover;

2) Change the Mode 0 to BG with once;

3) Push Start/Stop switch once;

4) Turn the knob to SENSI.ADJ and press it;

5) Push Start/Stop switch once;

6) Return the knob to the position MEASURE slowly;
7) Push the timer set switch to set measuring time;

8) Remove the cap and make a measurement;
Construction Noise Monitoring
Monitoring Stations

The Noise Monitoring Locations are summarised in Table 3.5 and shown in Appendix
3.1.

Table 3.5 - Noise Monitoring Locations

Monitoring Station ID Location Type of Measurement

NM-1a Near Fortune Garden Entrance Facade

NM-2 Village House at 53 Ting Kok Road Facade

Monitoring Requirements and Schedule

In accordance with the EM&A Manual, two noise monitoring stations were established.
Table 3.6 summarizes the parameter and frequency of noise monitoring. The detailed
monitoring schedule is shown in Appendix 3.2. The Action and Limit Levels of the noise
monitoring are provided in Table 3.7. The Event and Action Plan for noise during
construction phase in given in Appendix 3.3.

Table 3.6 - Monitoring Parameter and Frequency (Noise)

Parameter Frequency

Leg, L1o and Log Daily:
(A-weighted) L Acq 30 mins) between 0700 and 1900 Monday to Saturday for every week

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Table 3.7 - Action and Limit Levels for Noise Impact Monitoring

Time Period

Action Level

Limit Level

0700 - 1900 hours
on normal weekdays

When one documented
complaint is received

75 dB(A) 1

Note [1]:

If works are to be carried out during restricted hours, the conditions stipulated in the construction noise permit issued by the Noise

Control Authority would be followed.

323 Monitoring Equipment

3.2.3.1 The equipment used for noise monitoring is summarized in Table 3.8:

Table 3.8 - Noise Monitoring Equipment

Manufacturer/ Brand Model Equipment

Casella CEL-63X Series Sound Level Meter
Casella CEL-120/1 Sound Calibrator
Benetech GM816 Wind Speed Anemometer

324

3.24.1

3242

Tai Po Golf Club Limited

Monitoring Procedure

Measuring Methodology

The noise monitoring procedures are in accordance with the Manufacturer’s instruction
Manual as follows:

The monitoring station will be set at a point 1m from the exterior of the sensitive
receivers building fagade and set at a position 1.2m above the ground;

The battery condition will be checked to ensure good functioning of the meter;
Parameters such as frequency weighting, the time weighting and the measurement
time will be set as follows:

— Frequency weighting: A

— Time weighting: Fast

— Measurement time: continue 5 minutes interval
Prior to and after noise measurement, the meter shall be calibrated using the calibrator
for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after
measurement is more than 1.0 dB, the measurement will be considered invalid and
repeat of noise measurement is required after re-calibration or repair of the equipment;
The wind speed at the monitoring station shall be checked with the portable wind
meter. Noise monitoring should be cancelled in the presence of fog, rain, and wind
with a steady speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s;
Noise measurement should be paused during periods of high intrusive noise if
possible and observation shall be recorded when intrusive noise is not avoided; and
At the end of the monitoring period, the A-weighted Leg, L10 and Loo shall be recorded.
In addition, site conditions and noise sources should be recorded on a standard record
sheet.

Maintenance and Calibration

The Sound Level Meter (SLM) and Sound Level Calibrator should be calibrated at 1-year
intervals. The calibration certificates are presented in Appendix 3.4.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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33

3.3.1

3.3.1.1

332

3.3.2.1

Water Quality Monitoring

Monitoring Stations

The Water Quality Monitoring Locations are summarised in Table 3.9 and shown in

Appendix 3.1.

Table 3.9 - Proposed water quality monitoring locations
Monitoring Station ID | Description Easting Northing
WM-1 South of Project Site near Coral Sites 838145 834573
WM-2 West of Yim Tin Tsai Fish Culture Zone 839362 834856

Monitoring Requirements and Schedule

In accordance with the EM&A Manual, two water quality monitoring stations were
established. Table 3.10 summarizes the parameter and frequency of water quality
monitoring. The detailed monitoring schedule is shown in Appendix 3.2. The Action and
Limit Levels of the water quality monitoring are provided in Table 3.11. The Event and
Action Plan for water quality during construction phase in given in Appendix 3.3.

Table 3.10 - Monitoring Parameters and Frequencies (Water Quality)

Parameter

| Frequency @

In-situ Measurements @

Dissolved oxygen (DO)

Dissolved oxygen saturation (DO%)

Temperature

Turbidity

Salinity

pH

3 days in a week

Laboratory Measurements ®

Suspended Solids (SS)

3 days in a week

Notes:

[1] Intervals between 2 sets of monitoring not less than 36 hours.

[2] Monitoring at mid-flood and mid-ebb tides.

Table 3.11 - Action and Limit Levels for Water Quality Monitoring

Construction Phase
Parameter(s) DO (S&M) DO (B) Turbidity SS
oL L (depth-averaged) (depth-averaged)
in NTU in mg/L
AL LL AL LL AL LL AL LL

Station(s)
Ebb Tide

WM-1 6.23 4.00 5.06 2.00 1.00 1.21 4

WM-2 6.10 5.00 4.92 2.00 1.31 1.54 3
Flood Tide

WM-1 6.36 4.00 5.46 2.00 0.96 1.12 2

WM-2 6.23 5.00 5.15 2.00 1.4 1.47 3

Tai Po Golf Club Limited
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3.3.2.2 In general, where the difference in value between the first and second in-situ measurement
of DO or turbidity parameters is more than 25% of the value of the first reading, the
reading shall be discarded, and further readings should be taken.
3.33 Monitoring Equipment
3.3.3.1 The limits of detection for the in-situ equipment used and laboratory measurements are
shown in Table 3.12.
Table 3.12 - Detection Limits and Precision for Water Quality Determinants
Parameters © Unit | Measuring Equipment/Method | Detection Range | Accuracy
In-situ Measurements ®
Dissolved oxygen YSI EXO-3 Multi-parameter ) 0 to 20mg/L£1%
(DO) me/L | \Water Quality Meter DO: 0-50mg/L 20 to 50mg/L+5%
Dissolved oxygen o YSI EXO-3 Multi-parameter 0-500% 0 to 200%+1%
saturation (DO%) ° | Water Quality Meter ’ 200 to 500% £5%
- YSI EXO-3 Multi-parameter o
Salinity ppt Water Quality Meter 0 to 70 ppt +1.0%
o YSI EXO-3 Multi-parameter o -5t0 35°C+0.01°C
Water temperature | °C | g0 Quality Meter -3 10.30°C 35 to 50°C+0.05°C
.. | YSI EXO-3 Multi-parameter .
pH unit Water Quality Meter 0 to 14 pH units +0.2
.1 YSI EXO-3 Multi-parameter +2% (0 to 999)
Turbidity NTU | Water Quality Meter 0-4000 NTU(ENU)| L 50 (1000 to 4000)
Water Sampler
Volume L | (Acrylic Beta Water Bottle Kit, | NA NA
Horizontal, 3.2L / 4.2L)
DGPS
Positioning m | (Simrad MX521B Smart Antenna| NA Im
with Simrad MX610 CDU)
Maximum depth:
Echo Sounder
Water Depth m (Garmin ECHO 101) I113500 feet (457.2 | +0.1m
Laboratory Measurement
Suspended Solid 0.5 mg/L
sS) mg/L | APHA 2540-D (Reporting Limit) | VA
Notes:
[1] SS - Suspended Solid
[2] In-situ duplicate reading with < 25% difference would be recalibrated.
Calibration
3.3.3.2  All in-situ monitoring instrument shall be checked, calibrated and certified by an
environmental laboratory accredited under HOKLAS before use. Responses of sensors
and electrodes shall be checked with certified standard solutions before each use. Wet bulb
calibration for a DO meter shall be carried out before measurement at each monitoring
location.
3.3.3.3  The calibration certificates are presented in Appendix 3.4.

Tai Po Golf Club Limited

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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334

3.34.1

3.34.2

3343

3.3.44

3.3.4.5

3.3.4.6

3.3.4.7

3.34.38

Monitoring Procedure

Dissolved Oxvygen, Dissolved Oxygen Saturation and Temperature Measuring Equipment

The dissolved oxygen (DO) measuring instruments should be portable and weatherproof.
The equipment should complete with cable and sensor, and DC power source. It should
be capable of measuring:

e adissolved oxygen level in the range of 0-20 mg/l and 0-200% saturation; and
e atemperature of 0-45 degree Celsius.

The equipment should have a membrane electrode with automatic temperature
compensation complete with a cable.

Should salinity compensation not be built-in to the DO equipment, in-situ salinity should
be measured to calibrate the DO measuring instruments prior to each measurement.

Turbidity Measuring Equipment

The turbidity measuring instruments should be portable and weatherproof with DC power
source. It should have a photoelectric sensor capable of measuring turbidity level between
0 — 1000 NTU (for example, Hach model 2100P or an approved similar instrument).

Salinity Measuring Equipment

A portable salinometer capable of measuring salinity in the range of 0 — 40 parts per
thousand (ppt) should be provided for measuring salinity of the water at each monitoring
location.

pH Measuring Equipment

A portable pH meter of measuring a pH range between 0.0 and 14.0 shall be provided
under the specified conditions (for example Orion Model 250A or an approved similar
equipment).

Positioning Equipment

A hand-held or boat-fixed type digital Differential Global Positioning System (DGPS)
with way point bearing indication and Radio Technical Commission for Maritime (RTCM)
Type 16 error message “screen pop-up” facilities (for real-time auto-display of error
messages and DGPS corrections from the Hong Kong Hydrographic Office), or other
equipment instrument of similar accuracy, should be provided and used during marine
water monitoring to ensure the monitoring vessel is at the correct location before taking
measurements.

Water Depth Detector

A portable, battery-operated echo sounder should be used for water depths determination
at each designated monitoring station. The detector can either be hand-held or affixed to
the bottom of the work boat, if the same vessel is to be used throughout the monitoring
programme.
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3349

3.3.4.10

3.3.4.11

3.3.4.12

3.3.4.13

3.34.14

3.3.4.15

Water Sampling Equipment

Proper water samplers are required for monitoring. It should comprise a transparent PVC
cylinder, with a capacity of not less than 2 litres, which can be effectively sealed with
latex cups at both ends. The sampler should have a positive latching system to keep it open
to prevent premature closure until released by a messenger when the sampler is at the
selected water depth (for example, Kahlsico Water Sampler or an approved similar
instrument).

Sample Containers and Storage

Water samples for Suspended Solids (SS) should be stored in high density polythene
(HDPE) bottles with no preservative added, packed in ice (cooled to 4°C without being
frozen) and shipment to the testing laboratory. The samples shall be delivered to the
laboratory of collection and be analysed as soon as possible after collection.

The container types for holding water samples are presented in Table 3.13.

Table 3.13 - Container Types for Holding Water Samples

Test Parameter ® Container Type Preservative

SS HDPE Bottle No

Note:
[1] SS - Suspended Solid

Calibration of In-Situ Instruments

The pH meter, DO meter and turbidimeter shall be checked and calibrated before use. DO
meter and turbidimeter shall be certified by a laboratory accredited under HOKLAS or
any other international accreditation scheme, and subsequently re-calibrated on quarterly
basis (e.g. 3 monthly intervals) throughout all stages of the water quality monitoring.
Responses of sensors and electrodes should be checked with certified standard solutions
before each use. Wet bulb calibration for a DO meter shall be carried out before
measurement at each monitoring station.

Back-up Equipment

Sufficient stocks of spare parts shall be maintained for replacements when necessary.
Backup monitoring equipment shall also be made available so that monitoring can proceed
uninterrupted even when some equipment is under maintenance, calibration, malfunction,
etc.

Laboratory Measurement / Analysis

At least 3 replicate samples from each independent sampling event are required for the
measurement (i.e. SS) which shall be carried out in a HOKLAS or international accredited
laboratory.

Fugro Technical Services Limited (Registration No. HOKLAS 015) has been appointed
to conduct the laboratory measurement or analysis of water sample in this project.
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3.3.4.16 Ifthe sampling water depth is more than 6m, sampling should be conducted at three water
depths which are 1m below water surface, mid-depth, and Im above the seabed. If the
sampling water depth is less than 6m, the mid-depth may be omitted. If the water depth is
less than 3m, only the mid-depth may be monitored.

3.3.4.17 Sufficient water samples shall be collected at the monitoring stations for carrying out the
laboratory measurement and analysis. The laboratory determination work shall start
within 24 hours after the collection of water samples.

34 Waste Management
34.1 Monitoring Requirements

34.1.1 Regular audits and site inspections as detailed in Section 6 of this report should be carried
out during construction phase by the Environmental Team to ensure that the recommended
good site practices and other mitigation measures recommended in the ETA Report and in
Section 4 of this report are properly implemented by the Contractor(s). The audits should
concern all aspects of on-site waste management practices including waste generation,
storage, recycling, transport and disposal. Apart from site inspection, documents including
licenses, permits, disposal and recycling records should be reviewed and audited for
compliance with the legislation and contract requirements.

3.5 Landfill Gas Monitoring
3.5.1 Monitoring Requirements

3.5.1.1 Periodically during ground-works construction, the works area should be monitored by
the site Safety Officer for oxygen, methane and carbon dioxide gas concentrations using
appropriately calibrated portable gas detection equipment. Routine monitoring should be
carried out in all excavations, manholes, chambers and any other confined spaces that may
have been created. The monitoring frequency and areas to be monitored should be set
down prior to commencement of groundworks by the Safety Officers. The monitoring
requirement of excavations stated in the Landfill Gas Hazard Assessment Guidance Note
(EPD/TR8/97) sections 8.25 to 8.27 will be followed. All measurements of LFG should
be recorded and documented by a standard record form to be approved by the
Environmental Protection Department (EPD). The form will detail the location, time of
monitoring and equipment used, together with the gas concentrations measured to ensure
all relevant data are recorded. LFG monitoring during construction phase will be reported
in the monthly EM&A Reports.

3.5.1.2 The gas detection equipment should be appropriately calibrated and able to measure the
following gases in the ranges indicated below:

Methane 0-100% LEL and 0-100% v/v
Carbon dioxide 0-100%
Oxygen 0-21%

3513 Monitoring should be performed properly to make sure that the area is free of LFG before
any man enters into the area.
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3.5.1.4  All measurements in excavations should be made with the extended monitoring tube
located not more than 10mm from the exposed ground surface. The monitoring should be
undertaken by the Safety Officer.
3.5.1.5  For excavations deeper than 1m, measurements should be carried out:
e at the ground surface before excavation commences;
e immediately before any worker enters the excavation;
e at the beginning of each working day for the entire period the excavation remains open;
and
e periodically throughout the working day whilst workers are in the excavation.
3.5.1.6  For excavations between 0.3m and 1m deep, measurements should be carried out:
e directly after the excavation has been completed; and
e periodically whilst the excavation remains open.
3.5.1.7  For excavations less than 0.3m deep, monitoring may be omitted, at the discretion of the
Safety Officer or other appropriately competent environmental specialist.
3.5.1.8  Depending on the results of the measurements, actions required will vary and should be
set down by the Safety Officer or other appropriately environmental specialist. As a
minimum, these should encompass those actions specified in Table 3.14.
Table 3.14 — Actions in the event of LFG being detected in excavations
Parameter | Monitoring Results Actions
>10% LEL Prohibit hot works;
(i.e. >0.5% v/v) Ventilate to restore methane to <10%LEL.
k .
Methane Stop works;
>20% LEL Inform EPD and Landfill Contractor;
(i.e.>1% v/v) Evacuate all personnel/prohibit entry;
Increase ventilation to restore methane to <10% LEL.
>0.5% v/v Ventilate to restore carbon dioxide to <0.5% v/v.
Carbon IS t(f)p WOEH;; d Landfill Contractor;
dioxide >1.5% v/v rrorm ane mandt (')n' acton
Evacuate all personnel/prohibit entry;
Increase ventilation to restore carbon dioxide to <0.5% v/v.
<19% Ventilation trench/void to restore oxygen to >19%
Stop works;
Oxygen <18% Inform EPD and Landfill Operator;
’ Evacuate personnel/prohibit entry;
Increase ventilation to restore oxygen to >19%
3.5.2 Monitoring Equipment
3.5.2.1.  The equipment used for landfill gas monitoring as used by the site Safety Officer is
summarized in Table 3.15. The calibration certificate as provided by the site Safety
Officer is presented in Appendix 3.4.
Table 3.15 — Landfill Gas Monitoring Equipment
Manufacturer/ Brand Model Equipment
Geotech GA5000 Landfill Gas Analyser
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3.6

3.6.1

3.6.1.1

3.6.1.2

3.6.1.3

3.6.14

3.7

3.7.1

3.7.1.1

Ecology
Monitoring Requirements

During construction phase, roost surveys should be conducted on the Project Site to
monitor utilisation of the preserved and/or the newly planted tree groups by Collared Crow
and Black Kite.

Collared Crow Pre-roost/Roost Survey: Surveys of utilization of the preserved tree
groups by Collared Crow will be conducted at least monthly during the Phase 1 and Phase
2 of the construction programme, and at least weekly during the Phase 3 of the
construction programme. Surveys will be carried out at least one hour before sunset
(making reference to information from the Hong Kong Observatory) and continued after
sunset until the light condition is not sufficient for counting. Observations will be made
from vantage points which can cover the preserved and/or the newly planted tree groups
within the Project Site. Observations will be made with binoculars and spotting scope, and
the number of Collared Crows utilizing the preserved and/or the newly planted tree groups
will be counted. Locations of roost(s) will be marked on maps.

Black Kite Pre-Roost/Roost Survey: Surveys of utilization of the preserved and/or the
newly planted tree groups by Black Kite will be conducted at least monthly during the
construction phase. Surveys will be carried out at least one hour before sunset (making
reference to the information from the Hong Kong Observatory) and continued after sunset
until the light condition is not sufficient for counting. Observations will be made from
vantage points which can cover the preserved and/or the newly planted tree groups within
the Project Site. Observations will be made with binoculars and spotting scope, and the
number of Black Kites utilizing the preserved and/or the newly planted tree groups will
be counted. Locations of roost(s) will be marked on maps.

Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase shall be
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect marine ecology.

Fisheries
Audit Requirements

Site inspections during construction phase shall be carried out to monitor any malpractice
leading to deterioration of water quality of the surrounding which may in turn affect the
fisheries resources. Site inspection shall be undertaken by the Environmental Team at
least once per week during the routine environmental audit as detailed in Section 6 of this
report. During construction phase, the proposed water quality monitoring programme
stated in Section 6 of the EIA report will include the closest FCZ (i.e. Yim Tin Tsai FCZ,
near Water Quality Monitoring Station WM-2). The locations of water quality monitoring
station are presented in Appendix 3.1.
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3.8

3.8.1

3.8.1.1

3.8.1.2

Landscape and Visual
Audit Requirements

Audits will be carried out during construction phase to ensure all the recommended
landscape and visual mitigation measures in the EIA are properly and effectively
implemented and to ensure compliance with the intended aims of the measures. The
EM&A comprises of monitoring and auditing of proper site management to reduce visual
nuisance, the protection of preserved and transplanted trees, advance tree transplanting
and mitigation planting works, the implementation and establishment of compensatory
planting through site audit programme. Site inspections as detailed in Section 6 of this
report should be undertaken by the ET at least twice a month during the construction
period. The audit will be undertaken by a member of the Environmental Team who is a
certified arborist or who has tree survey relevant experiences not less than 1 year for
monitoring and auditing the landscape works, monthly during the construction period
(construction phase).

The Event and Action Plan for landscape and visual during construction phase in given in
Appendix 3.3.
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4. Implementation Status of Environmental Mitigation
Measures

4.1.1 Implementation Status of Environmental Mitigation Measures

4.1.1.1 The implementation statuses of Environmental Mitigation Measures are listed in
Appendix 4.1.
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Monitoring and Audit Results

5.1 Construction Dust Monitoring
5.1.1 Results and Observations
5.1.1.1 The monitoring data are summarized in Table 5.1. Detailed monitoring results of 1-hour
TSP are presented in Appendix 5.1. Detailed weather conditions during the monitoring
period are shown in Appendix 5.4.
Table 5.1 - Summary of 1-hour TSP Monitoring Results
TSP Concentration, pg/m?
Monitoring Stations
Average Range
DM-1 54 27— 69
DM-2a 55 39-69
DM-3a 48 22-62
5.1.1.2  The monitoring results were within the corresponding Action and Limit Levels at all
monitoring stations in the reporting period.
5.2 Construction Noise Monitoring
5.2.1 Results and Observations
5.2.1.1 The monitoring data are summarized in Table 5.2. Detailed monitoring results of 1-hour
TSP are presented in Appendix 5.1. Detailed weather conditions during the monitoring
period are shown in Appendix 5.4.
Table 5.2 - Summary of Noise Monitoring Results
Min Max Average
Location Parameter & Time
dB(A)
Fortune Garden (NM-1a) | Laeq (30 mins) between 0700 and 1900 61.4 66.3 64.8
Village House at 53 Ting .
Lacq (30 mins) between 0700 and 1900 63.4 68.2 66.3
Kok Road (NM-2)
5.2.1.2  The monitoring results were within the corresponding Action and Limit Levels at all
monitoring stations in the reporting period.
5.3 Water Quality Monitoring
53.1 Results and Observations
5.3.1.1 The monitoring data are summarized in Table 5.3. Detailed monitoring results are
presented in Appendix 5.1. Detailed weather conditions during the monitoring period are
shown in Appendix 5.4.
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53.1.2

53.13

Table 5.3 - Summary of Water Quality Monitoring Results

Parameter(s) Unit WM-1 WM-2 WM-1 WM-2
(Mid-Ebb) | (Mid-Ebb) (Mid-Flood) | (Mid-Flood)
DO mg/L Min. 2.84 2.22 2.99 2.23
(Surface & Middle) Max. 11.78 8.12 11.58 8.13
Mean 6.59 5.55 6.49 5.50
DO mg/L Min. 1.22 0.27 1.10 0.32
(Bottom) Max. 7.49 7.09 7.45 7.03
Mean 4.36 3.27 445 3.28
Turbidity NTU Min. 0.68 0.53 0.66 0.52
(depth-averaged) Max. 1.82 1.55 1.80 1.68
Mean 1.02 1.01 1.06 1.01
SS mg/L Min. 2 2 3 3
(depth-averaged) Max. 13 7 12 7
Mean 5 4 5 4

QA/QC results and detection limits

The QA/QC results of laboratory test and the parameters detection limits were shown in
Appendix 5.1. The HOKLAS accreditation certification of the testing laboratory is
presented in Appendix 5.2.

The number of DO (Dissolved Oxygen) monitoring results triggering the corresponding
Action Level and Limit Level during this reporting period were 36 and 27 respectively.
Depletion of oxygen due to increased oxygen demand of microorganism decomposing
organic matter washed into the sea after heavy rain may be the cause of non-compliance
on 8, 10, 13, 15, 17, 20, 22, 24, 27, 29 and 31 July 2026. No marine construction works
shall be carried out in accordance with EP Condition 2.38, and none were observed by the
Environmental Team during weekly site inspections and marine water sampling in the
reporting period. Accordingly, the exceedances recorded on 8, 10, 13, 15, 17, 20, 22, 24,
27,29 and 31 July 2026 are considered not related to the Project. Table 5.4 presents the
summary of the DO compliance status at WM-1 and WM-2 stations during mid-ebb and
mid-flood for the reporting period. Photo records during water sampling days are
presented in Appendix 5.3.

Table 5.4 - Summary of DO Compliance Status

Date

2/7/2026
4/7/2026
6/7/2026
8/7/2026

10/7/2026
13/7/2026
15/7/2026
17/7/2026
20/7/2026

Tai Po Golf Club Limited

WM-1 WM-1 WM-2 WM-2 WM-1 WM-1 WM-2 WM-2

Dissolved Oxygen (DO)

Surface
Bottom &
Middle

Surface
Bottom &
Middle

Surface Surface
& Bottom &
Middle Middle

Bottom

Mid-Ebb Mid-Flood
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WM-1 WM-1 WM-2 WM-2 WM-1 WM-1 WM-2 WM-2
Dissolved Oxygen (DO)
Date Surface Surface Surface Surface
& Bottom & Bottom & Bottom & Bottom
Middle Middle Middle Middle
Mid-Ebb Mid-Flood

22/7/2026
24/7/2026
27/7/2026
29/7/2026
31/7/2026
No. of
results
triggering 4 6 | 7 4 5 2 7
Action

Level
No. of
results
triggering 2 2 5 4 2 3 5 4
Limit

Level

Legend:

The monitoring results were within the corresponding Action and Limit Levels

Monitoring result triggered the Action Level

Monitoring result triggered the Limit Level

Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal

5.3.1.4  The number of turbidity monitoring results triggering the corresponding Action Level and
Limit Level during this reporting period were 10 and 8 respectively. In accordance with
Event and Action Plan stipulated in the Manual, IEC and the Contractor(s) were informed
when the corresponding Action or Limit Levels were triggered. Table 5.5 presents the
summary of the turbidity compliance status at WM-1 and WM-2 stations during mid-ebb
and mid-flood for the reporting period. Increase of suspended matter washed into the sea
during and after heavy rain may be the cause of non-compliance on 4, 6, 8, 10, 13, 17, 20,
22 and 27 July 2026. No marine construction works shall be carried out in accordance
with EP Condition 2.38, and none were observed by the Environmental Team during
weekly site inspections and marine water sampling in the reporting period. Accordingly,
the exceedances recorded on 4, 6, 8, 10, 13, 17, 20, 22 and 27 July 2026 are considered
not related to the Project. Photo records during water sampling days are presented in
Appendix 5.3.

Table 5.5 - Summary of Turbidity Compliance Status

WM-1 WM-2 WM-1 WM-2
Date Turbidity Turbidity Turbidity Turbidity
(depth-averaged) (depth-averaged) (depth-averaged) (depth-averaged)
(Mid-Ebb) (Mid-Ebb) (Mid-Flood) (Mid-Flood)
2/7/2026
4/7/2026
Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026] Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report Page 21



Date

WM-1

WM-2

WM-1

WM-2

6/7/2026

8/7/2026

10/7/2026

13/7/2026

15/7/2026

17/7/2026

20/7/2026

22/7/2026

24/7/2026

27/7/2026

29/7/2026

31/7/2026

No. of results
triggering Action
Level

Turbidity
(depth-averaged)
Mid-Ebb

Turbidity
(depth-averaged)
Mid-Ebb

Turbidity
(depth-averaged)
(Mid-Flood)

Turbidity
(depth-averaged)
Mid-Flood

No. of results
triggering Limit
Level

Legend:

5.3.15

Tai Po Golf Club Limited

The monitoring results were within the corresponding Action and Limit Levels

Monitoring result triggered the Action Level

Monitoring result triggered the Limit Level
Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal

The numbers of Suspended Solids (SS) monitoring results triggering the corresponding
Action Level and Limit Level during this reporting period were 9 and 31 respectively. In
accordance with Event and Action Plan stipulated in the Manual, IEC and the Contractor(s)
were informed when the corresponding Action or Limit Levels were triggered. Table 5.6
presents the summary of the SS compliance status at WM-1 and WM-2 stations during
mid-ebb and mid-flood for the reporting period. Increase of suspended matter washed into
the sea during and after heavy rain may be the cause of non-compliance on 2, 4, 6, 8, 10,
13, 15, 17, 20, 22, 24, 27, 29 and 31 July 2026. No marine construction works shall be
carried out in accordance with EP Condition 2.38, and none were observed by the
Environmental Team during weekly site inspections and marine water sampling in the
reporting period. Accordingly, the exceedances recorded on 2, 4, 6, 8, 10, 13, 15, 17, 20,
22,24, 27,29 and 31 July 2026 are considered not related to the Project. Photo records
during water sampling days are presented in Appendix 5.3. In the meantime, the
Contractor(s) were reminded to implement and maintain all mitigation measures during
weekly site inspection. Bund wall has been constructed along the seawall by the
Contractor (CR-Tapbo JV) for extra protection of water quality.
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Table 5.6 - Summary of SS Compliance Status

WM-1 WM-2 WM-1 WM-2
Date SS SS SS SS
(depth-averaged) (depth-averaged) (depth-averaged) (depth-averaged)
(Mid-Ebb) (Mid-Ebb) (Mid-Flood) (Mid-Flood)
2/7/2026
4/7/2026
6/7/2026
8/7/2026
10/7/2026
13/7/2026
15/7/2026
17/7/2026
20/7/2026
22/7/2026
24/7/2026
27/7/2026
29/7/2026
31/7/2026
No. of results
triggering Action 4 0 5 0
Level
No. of results
triggering Limit 6 9 9 7
Level
Legend:
The monitoring results were within the corresponding Action and Limit Levels
Monitoring result triggered the Action Level
Monitoring result triggered the Limit Level
Water sampling cancelled due to strong wind, typhoon or black rainstorm warning signal
5.4 Waste Management
54.1 Waste Management Status
5.4.1.1.  Due to the large scale of ongoing site formation work, a substantial volume of excavation

soil was delivered to the site for filling purposes. As confirmed with the Contractor(s), no
Construction and Demolition (C&D) waste was generated in the reporting period.

54.1.2.

The Contractor(s) involved in the Project (CR-Tapbo JV and Hop Kee) had registered for

chemical waste producer. All the Contractor(s) have been reminded to keep good record
at site to have a clear presentation of waste disposal.

Tai Po Golf Club Limited

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong

Kong Limited

| Monthly EM&A Report

Page 23




5.5

5.5.1

5.5.1.1

5.5.1.2.

5.6

5.6.1

5.6.1.1

5.6.1.2.

5.6.1.3.

5.6.14.

Landfill Gas Monitoring
Results and Observations

Based on information given by the site’s Safety Officer, Landfill Gas Monitoring Result
in the reporting period is summarized in Table 5.7.

Table 5.7 - Landfill Gas Monitoring Results

Sampling Date Location Parameter Monitoring Results
Methane 0.00% v/v

31 July 2026 Temporary Site Office | Carbon Dioxide 0.10% v/v

Oxygen 20.00%

During the reporting period, there were no excavation activities deeper than 300mm on
the site, so no excavation measurements were taken. The monitoring results taken at the
temporary site office were within the corresponding action levels stipulated in Table 3.14
in the reporting period.

Ecology
Results and Observations

Survey of utilization of the preserved tree groups by Collared Crow and Black Kite was
conducted on 29 July 2026. Pre-roost and roosting activity of Collared Crow were found
within the Project Site. Collared Crows were found gathering at the eastern part of the
Project Site for pre-roosting activity, with a maximum number of 36 individuals recorded
at 19:07. The Collared Crow then migrated to the eastern part of the Project Site as final
roosting location, with a total number of 48 individuals recorded at 19:17. Information of
the roosting location of Collared Crow is summarized in Table 5.8 while the vantage
points for Collared Crow and Black Kite Monitoring and locations of pre-roost and roost
of Collared Crow shown in Appendix 5.5.

Table 5.8 - Summary of Pre-roost and Roost of Collared Crow and Black Kite

Species Monitoring Pre-roost Peak Time of Roost Peak Time of
Date individual Pre-roost individual Roost

(location”) (location”)
Collared Crow 29 Jul 2026 36 19:07 48 19:17

Black Kite 29 Jul 2026 0 - 0 -

~ Locations refer to Appendix 5.5

No pre-roost or roosting activity of Black Kite were recorded.

No other noticeable disturbance was observed at the pre-roost and roost of both Collared
Crow and Black Kite during the monitoring period.

Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase were
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect marine ecology.
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5.7

Fisheries

5.7.1 Results and Observations

5.7.1.1 Site inspections as detailed in Section 6 of this report and water quality monitoring as
detailed in Section 3.3 and Section 5.3 of this report during construction phase were
carried out to monitor any malpractice leading to deterioration of water quality of the
surrounding which may in turn affect the fisheries resources.

5.8 Landscape and Visual

5.8.1 Results and Observations

5.8.1.1 Site inspections as detailed in Section 6 of this report during construction phase were
carried out to monitor and audit site management to reduce visual nuisance and to protect
the preserved and transplanted trees.
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6.1.1.1

6.1.1.2.

Tai Po Golf Club Limited

Environmental Site Inspection and Audit

Site inspections were carried out on a weekly basis to monitor the implementation of
proper environmental pollution control and mitigation measures for the project.

In this reporting period, five (5) routine site inspections were carried out on 3, 10, 16, 23
and 30 July 2026. IEC representative joined the site inspections on 10 and 23 July 2026.
Details of observations recorded during the site inspections are presented in Table 6.1.

Table 6.1 - Observations of Site Inspections in this Reporting Period

Environmental | Date Observations and Reminders Follow-up Actions
Aspect
Air Quality 3 Jul An excavator without NRMM label was observed. Trustful provided
2026 Trustful shall provide valid NRMM label for the NRMM label for the
machine. (Observation) machine.
10 Jul A generator with de-coloured NRMM label was Hop Kee provided
2026 observed. Hop Kee shall provide valid NRMM label for NRMM label for the
the machine. (Observation) generator.

Stockpile of cement bags without impervious cover was
observed. Hop Kee shall provide impervious cover for

the cement bags. (Observation)

Hop Kee removed the
stockpile of cement

bags.

23 Jul Dust induced by vehicle movement was observed on haul

2026 road. CR-Tapbo JV shall provide more water spraying.

CR-Tapbo JV has

provided water spraying

(Observation) on haul road.
Noise Nil Nil Nil
Water Quality Nil Nil Nil
Waste 10 Jul Stockpile of chemicals without drip tray was observed. Hop Kee removed the
Management 2026 Hop Kee shall provide drip tray for storage of chemicals. | chemicals.
(Observation)

Poor waste management was observed. Hop Kee shall

remove the construction waste in a timely manner.

Hop Kee removed the

construction waste.

(Observation)

Landfill Gas Nil Nil Nil
Hazards

Ecology Nil Nil Nil
Fisheries Nil Nil Nil
Landscape and | Nil Nil Nil
Visual

Permit and Nil Nil Nil
Licences
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Environmental Non-Compliance

7.1 Summary of Monitoring Exceedances

7.1.1.1  No Action and Limit Level exceedance was recorded for construction dust monitoring in
this reporting period.

7.1.1.2  No Action and Limit Level exceedance was recorded for construction noise monitoring in
this reporting period.

7.1.1.3  Regarding water quality monitoring in this reporting period, there were thirty-six (36)
Action Level exceedances and twenty-seven (27) Limit Level exceedances for Dissolved
Oxygen (DO), ten (10) Action Level exceedances and eight (8) Limit Level exceedances
recorded for Turbidity, while nine (9) Action Level exceedances and thirty-one (31) Limit
Level exceedance recorded for Suspended Solids (SS). No marine construction works
shall be carried out in accordance with EP Condition 2.38, and none were observed by the
Environmental Team during weekly site inspections and marine water sampling in the
reporting period. Accordingly, the exceedances recorded on 2, 4, 6, 8, 10, 13, 15, 17, 20,
22,24,27,29 and 31 July 2026 are considered not related to the Project.

7.2 Summary of Environmental Non-Compliance

7.2.1.1.  No environmental non-compliance was recorded in this reporting period.

7.3 Summary of Environmental Complaints

7.3.1.1.  No complaints were recorded during this reporting period.

7.3.1.2.  No notification of summons and successful prosecutions were recorded in the reporting
period.

7.3.1.3.  Cumulative statistics on complaints are presented in Appendix 7.1.

7.4 Summary of Environmental Summon and Successful Prosecution

7.4.1.1.  No environmental summons and successful prosecutions were recorded in this reporting
month.

7.4.1.2.  Cumulative statistics on notifications of summons and successful prosecutions are
presented in Appendix 7.1.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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8.1.1.1

8.1.1.2.

8.1.1.3.

Tai Po Golf Club Limited

Future Key Issues

The main works to be anticipated in the next reporting period are foundation works for
clubhouse and water tank and site formation works which include vegetation cutting and
trimming, tree felling and transplanting, backfilling and constructing reinforced fill slopes.

The suggested mitigation measures corresponding to the main works in the next reporting
period are listed as followings:

(a)

(b)

(©)

(d)
(e)

®

(&)

(h)

All exposed earth surfaces shall be reinstated and vegetated upon completion of
earthworks.

Clean all vehicles and plant before leaving a construction site to ensure no earth,
mud, debris and the like is deposited by them on roads.

Water spraying every hour on exposed worksites and haul road to minimise dust
impact at the nearby sensitive receivers.

Cover or shelter any stockpile of dusty materials.

Stockpiling area should be provided with water spraying system to prevent materials
from wind-blown or being washed away.

Keep “Tree Protection Zone” to be fenced off from construction works. No materials
or machinery shall be stored within the “Tree Protection Zone”.

Properly sort and contain the chemicals used during the construction, such as fuel,
oil, solvents and lubricants in a designated area with secondary containment to
prevent spillage and contamination of the nearby water environment.

Maintain the existing coastline without any alteration.

The monitoring schedule of next reporting period is presented in Appendix 8.1.

Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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9.1.1.1.

9.1.1.2.

9.1.1.3.

9.1.1.4.

9.1.15.

9.1.1.6.

9.1.1.7.

Conclusion and Recommendations

This 22" Monthly EM&A Report for the Proposed Golf Course Development at Tai Po
Lot No. 246 Shuen Wan has summarized the monitoring results and audit fundings of the
EM&A programme under the issued Environmental Permit FEP-01/571/2019/C and in
accordance with the EM&A Manual during the reporting period from 1% July 2026 to 31%
July 2026.

The key construction activities carried out in the reporting period included foundation
works for clubhouse and water tank and site formation works which include vegetation
cutting and trimming, tree felling and transplanting, backfilling and constructing
reinforced fill slopes.

All the monitoring and audit works for construction dust, construction noise, water quality,
waste, landfill gas, ecology, fisheries, landscape and visual were conducted during the
reporting period in accordance with the EM&A Manual.

Monitoring results of construction dust, construction noise and landfill gas did not trigger
the corresponding Action and Limit Levels during the reporting period. No other
noticeable disturbance was observed at the pre-roost and roost of both Collared Crow and
Black Kite during the monitoring period.

Regarding water quality monitoring in this reporting period, there were thirty-six (36)
Action Level exceedances and twenty-seven (27) Limit Level exceedances for Dissolved
Oxygen (DO), ten (10) Action Level exceedances and eight (8) Limit Level exceedances
recorded for Turbidity, while nine (9) Action Level exceedances and thirty-one (31) Limit
Level exceedance recorded for Suspended Solids (SS). No marine construction works
shall be carried out in accordance with EP Condition 2.38, and none were observed by the
Environmental Team during weekly site inspections and marine water sampling in the
reporting period. Accordingly, the exceedances recorded on 2, 4, 6, 8, 10, 13, 15, 17, 20,
22,24,27,29 and 31 July 2026 are considered not related to the Project.

Weekly site inspections of the construction works were carried out by the Environmental
Team to audit the implementation of proper environmental pollution control and
mitigation measures for the Project. Regular site inspections were also conducted by the
IEC. Site inspection findings were recorded in the site inspection checklists and provided
to the Contractor(s) for follow-up actions.

No environmental non-compliance was recorded during the reporting period.

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Appendix 1.1

Figure 1 in FEP-571/2019/C

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Appendix 2.1

Project Organization Chart

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Appendix 2.2

Construction Phasing Plan
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Appendix 2.3

Construction Programme
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[Activity D [Activity Name [ Original] Calendar | Start [ Finish [ Total[023
Duration Float|J] J N[ JJ
Contract Dates TPGC_SF_7d no Holiday 23-Aug-24 A 19-Sep-27 ‘
A1000 Receive LOA to proceed and sign contract 0 TPGC_SF_7d no Holiday  23-Aug-24 A e Receivie: LIOA tonpr o} Sigie cantract, 23 Augr24n A
A1010 Commencement Date/Date for Possession of the Site 0 TPGC_SF_7d no Holiday | 23-Aug-24 A mencement Date/late: for Possession of the: Site
A1020 Competion Date (935d+23d) 0 TPGC_SF_7d no Holiday 19-Sep-27* -165|
Planned Completion 0 TPGC_SF_7d no Holiday 19-Sep-27 19-Sep-27 -165
A1470 Planned Competion Date 0 TPGC_SF_7d no Holiday 19-Sep-27 -165|
General, Submissions and Subcontractors 627 21-Aug24A | 16-Jan-27 245}
Insurance Submission to Client 72 TPGC_SF_6d with Holidays 23-Aug-24 A 02-Oct-24 A
A1330 Submit Insurance Cover Notes 24 TPGC_SF_6d with Holidays | 23-Aug-24 A 26-Aug-24 A
A1340 Submit PGC (CR) to Client subsitute surety bond 72 TPGC_SF_6d with Holidays | 27-Aug-24 A 24-Sep-24 A
A1350 Submit Insurance Policy (ECI / CAR) 72 TPGC_SF_6d with Holidays | 25-Sep-24 A 02-Oct-24 A
Appointment of Subcontractor 155 23-Aug-24 A 01-Oct-25 0|
Appointment of Subcontractors TPGC_SF_6d with Holidays| 23-Aug24 A [10-Dec24A | |
A1030 Appointment of Security Company TPGC_SF_6d with Holidays | 23-Aug-24 A 23-Aug-24 A
‘ A1040 Appointment of Site Surveyor 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 20-Sep-24 A
‘ A1050 Appointment of Tree Consultant 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 02-Sep-24 A
‘ A1060 Appointment of Environmental Consultant 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 01-Oct-24 A
‘ A1070 Appointment of Subcontractor (Backfiling Material Mix) 12 TPGC_SF_6d with Holidays | 23-Aug-24 A 01-Dec24 A
‘ A1080 Appointment of Subcontractor for Temporaty Drainage Works TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Dec24 A
Appointment of Nominated Subcontractors NSC TPGC_SF_7d no Holiday | 14-May25A  [01-Oct25 | O]l
A1085 [Works to be Done by Others] NSC Site Work Commencement - Modification of Exst.Landfill Features (Assumed on 1 Feb 2 TPGC_SF_7d no Holiday 14-May-25 A e P R e Lione by Otherst NSC Site:- Work: Comimer
- A1090 [Works to be Done by Others] NSC Site Work Commencement - Access Road and Bridge (Assumed on 1 Mar 2025) 0 TPGC_SF_7d no Holiday 30-Sep-25* 213| Noiks:toi e Diorie: by Othiers]: NSC. Site Work Comtnend
‘ A1100 [Works to be Done by Others] NSC Site Work Commencement - Underground Utilities (Assumed on 1 May 2025) 0 TPGC_SF_7d no Holiday 30-Sep-25* 152 v [Works fo: be Dionie: by ( th@rs]” ‘ ite:Vy M:Qmmmﬁm@
‘ A1110 [Works to be Done by Others] NSC Site Work Commencement - Landscaping (Assumed on 1 Oct 2025) 0 TPGC_SF_7d no Holiday 01-Oct-25* 0f:fs Bbée Dione by Otheit Commenc
Appointment of Other Subcontractors _ﬂ TPGC_SF_7d no Holiday | 30-Sep-25 30-Sep-25 | 215 il
A1130 [Works to be Done by Others] Work Commencement - Terminal Water Drainage Collection Facility (Assumed on 1 Feb 202¢ TPGC_SF_7d no Holiday 30-Sep-25* 215}
) Major Submissions 164 TPGC_SF _6d with Holidays 21-Aug-24 A 14-Nov-25 409 |t
General Submissions TPGC_SF_6d with Holidays| 23-Aug24 A [14-Nov-25 | 409}
A1510 Submission and Approval of Safety Plan TPGC_SF_6d with Holidays | 09-Nov-24 A 29-Nov-24 A ‘
‘ A1520 Submission and Approval of Environmental Management Plan 18 TPGC_SF_6d with Holidays | 02-Oct-25 23-Oct-25 409 |
\ A1530 Submission and Approval of Quality Management Plan 18 TPGC_SF_6d with Holidays | 24-Oct-25 14-Nov-25 409 |ii]i
‘ A1540 Submission and Approval of Site Supervision Plan TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Sep-24 A
Method Statements TPGC_SF_6d with Holidays | 21-Aug24 A | 16-Oct-25
A1140 Submission and Approval of Method Statement for Tree Protection TPGC_SF_6d with Holidays | 21-Sep-24 A 03-Dec24 A ‘
\ A1145 Submission and Approval of Method Statement for Stockpiling, Sorting and Controlling of Materials 12 TPGC_SF_6d with Holidays | 21-Aug-24 A 16-Oct-25 433 [n:
‘ A1150 Submission and Approval of Method Statement for Excavation and Filling 12 TPGC_SF_6d with Holidays  22-Oct-24 A 03-Dec24 A
‘ A1550 Submission and Approval of Method Statement for Monitoring and Controlling of Ground and Surface Water 12 TPGC_SF_6d with Holidays | 20-Nov-24 A 20-Nov-24 A
‘ A1580 Submission and Approval of Method Statement for Temp Drainage Amangement TPGC_SF_6d with Holidays A 02-Oct-25 16-Oct-25 433 |
Design Submissions TPGC_SF_6d with Holidays | 03-Sep-24 A [28Jan25A | |}
A1170 Submission and Approval of WetSep Design and Calculation TPGC_SF_6d with Holidays | 03-Sep-24 A 28-Jan-25 A
Statutory Submission for Commencement of Works TPGC_SF_6d with Holidays | 23-Aug-24 A 16-Oct-25 569 |1
EPD Submission TPGC_SF_6d with Holidays | 23-Aug-24 A [03-Sep24A | |
A1360 Application of water discharge licence TPGC_SF_6d with Holidays | 23-Aug-24 A 03-Sep-24 A
‘ A1370 Registration of chemical waste producer TPGC_SF_6d with Holidays ' 23-Aug-24 A 03-Sep-24 A e
BD Submission m TPGC_SF_6d with Holidays | 23-Aug24 A [13-Nov-24A | |Hif
A1380 Site Supervision Plan TPGC_SF_6d with Holidays | 23-Aug-24 A 10-Sep-24 A
‘ A1390 Form BA8 Consent Submission 35 TPGC_SF_6d with Holidays | 29-Aug-24 A 24-Oct-24 A
‘ A1400 Form BA10 Commencement Submission TPGC_SF_6d with Holidays | 13-Nov-24 A 13-Nov-24 A
Other Departments or Autharity TPGC_SF_6d with Holidays | 23-Aug-24A  [16-Oct25 | 569
A1410 Labour Department (Form LD202) TPGC_SF_6d with Holidays = 23-Aug-24 A 23-Aug-24 A
‘ A1420 Construction Industry Council (Form 1) 0.53% 12 TPGC_SF_6d with Holidays | 24-Aug-24 A 29-Aug-24 A
‘ A1430 Pneumoconiosis Compensation Fund 0.15% 12 TPGC_SF_6d with Holidays | 24-Aug-24 A 29-Aug-24 A
‘ A1440 WSD - Apply temporary water 48 TPGC_SF_6d with Holidays | 30-Aug-24 A 28-Oct-24 A
‘ A1450 CLP -Apply temporary power 48 TPGC_SF_6d with Holidays | 30-Aug-24 A 16-Oct-25 569 |
 Preliminaries 460 TPGC_SF_6d with Holidays 23-Aug-24A  12-Jun-26 5 i i B b e S R
ID: TPGC_SF_Revised RES3 Pl d Critical H
D TESs ST Rovise S Planne E Crica Tai Po Golf Course Development
Print Date: 23_00525 14:50 = | cvel of Effort - Project Team @ @ Milestone . . . .
Page 1 of 4 - B Actual Work Site Formation_Programme Update_Revised Demarcation 30-Sep-25




[Activity ID Activity Name Original Calendar | Start Finish Total r024

Duration Float|J] J

C1010 Setup Guardhouse 6 TPGC_SF_6d with Holidays | 23-Aug-24 A 24-Aug-24 A

C1020 Setup Site Office 100 TPGC_SF_6d with Holidays | 26-Aug-24 A 24-Sep-24 A

C1025 Setup Onsite Storage Area 100 TPGC_SF_6d with Holidays | 26-Aug-24 A 24-Sep-24 A

c1027 Tree Survey 24 TPGC_SF_6d with Holidays | 03-Sep-24 A 27-Jan-25 A

C1030 Setup Wheel Washing System and Washing Basin 100 TPGC_SF_6d with Holidays | 01-Sep-24 A 15-Sep-25A

C1760 Erection of Site Hoarding 100 TPGC_SF_6d with Holidays | 20-Nov-24 A 28-Jan-25 A

C1840 Provision of Temporary Drainage 460 TPGC_SF_6d with Holidays | 20-Nov-24 A 12-Jun-26 5|
Procurement and Delivery of Backfilling Materials 625 23-Aug-24 A 16-Jan-27 245|

Procurement TPGC_SF_6d with Holidays | 23-Aug-24 A 8-Nov24A [ |
A1480 Procurement of Filing and Compaction Materials TPGC_SF_6d with Holidays | 23-Aug-24 A 05—Oct 24 A
A1490 Procurement of Reinforced Slope Fill Materials (43,208m3) 36 TPGC_SF_6d with Holidays A 07-Oct-24 A 18-Nov-24 A

Delivery

| A1300  Phase 1&1-3 - Delivery of Slope Filing & Compaction Materials (43,208m3+385,990m3) 307  TPGC_SF_6d Wet Season_with  26-Aug24A  03-Mar-26
‘ A1310 Phase 2 - Delivery of Filing and Compaction Materials (128,030m3) 92 TPGC_SF_6d Wet Season_with 04-Mar-26 09-Jul-26
‘ A1320 Phase 3A & 3B - Delivery of Filing and Compaction Materials (203,280m3) 146 TPGC_SF_6.(.1 Wet Season_with 10-Jul-26 16-Jan-27
" Construction Works 856 - 23-Aug24A  04-Sep-27
Site Preparation 84 TPGC_SF_6d with Holidays 23-Aug24A  07-Jan-25A
C1040 Site Clearance 24 TPGC_SF_6d with Holidays | 23-Aug24 A | 20-Sep-24 A
C1050 Site Surveying 84 TPGC_SF_6d with Holidays | 11-Sep-24 A 07-Jan-25A
Phase 1 & Phase 1-3 537 25-Sep24A  20-Oct-26 85|
C1060 Phase 1 - Tree Felling and Transplanting 100 TPGC_SF_6d with Holidays A 07-Oct-24 A 22-Nov-25 337
CHO+030 to 0+059 & CH1+541 to1+688 (~176m) [Original Type A- Reinforced Fill Slope] 174 [25-Sep24A |06Dec25 | -126|f8
CHO+030 to 0+059 (~29m) Type B - Reinforced Fill Slope - 122  |258ep24A |06-Sep25A | M

C1070 CHO0+030 to CH0+059 - Preparing Selected Fill Material (~598m3) 3 TPGC_SF_6d with Holidays | 25-Sep-24 A 15-Oct-24 A

| C1770 CHO0+030 to CHO+059 - Preparing Wall Base Level (29m) 2 TPGC_SF_6d with Holidays | 26-Feb-25 A 17-Mar-25 A
| C1780 CHO0+030 to CH0+059 - Concreting 500mm 20D/20 Concrete Binding (29m) 2 TPGC_SF_6d with Holidays | 28-Feb-25 A 28-Mar-25 A
| C1790 CHO0+030 to CH0+059 - Construction of Surface Water Channel_Bottom 29m)and Constuction of Catch Pit 9 TPGC_SF_6d with Holidays | 19-Mar-25 A 08-Apr-25A
| C1810 CHO0+030 to CH0+059 - Laying of 500mm Drainage Filter Layer (29m) 2 TPGC_SF_6d with Holidays = 09-Apr-25 A 06-Jun-25 A
| C1820 CHO0+030 to CHO+059 - Installing Sand Bag and Tensar Georid (~598m3) +6% 6 TPGC_SF_6d Wet Season_with 06-Jun-25 A 06-Sep-25 A
| C1830 CHO0+030 to CHO+059 - Forming Backing of Slope_Filling and Compacting (~6,120m3) +6% 6 TPGC_SF_ 6d Wet Season_with 06-Jun-25 A 06-Sep-25 A

CHO0+059 to 0+610 (~551m) [Original Type B - Reinforced Fill Slope]
_ f600:20A |06Sep25A |

CHO0+059 to 0+227 (~168m) Type A - Reinforced Fill Slope
C1285 CHO0+059 to CH0+227 - Preparing Selected Fill Material (~2,721m3) TPGC_SF_6d with Holidays = 16-Oct-24 A 18-Nov-24 A

| C1290 CHO0+059 to CHO+227 - Preparing Wall Base Level (168m) 7 TPGC_SF_6d with Holidays | 17-Feb-25 A 13-Mar25 A
| C1300 CHO0+059 to CH0+227 - Concreting 500mm 20D/20 Concrete Binding (168m) 7 TPGC_SF_6d with Holidays | 20-Feb-25 A 15-Mar-25 A
| C1310 CHO0+059 to CH0+227 - Construction of Surface Water Channel_Bottom (168m)and Construction of Catch Pit 21 TPGC_SF_6d with Holidays | 11-Mar-25 A 08-Apr-25A
| C1330 CHO0+059 to CH0+227 - Laying of 500mm Drainage Filter Layer (168m) 7 TPGC_SF_6d with Holidays | 22-Mar-25 A 12-Jun-25A
| C1340 CHO0+059 to CH0+227 - Installing Sand Bag and Tensar Georid (~2,721m3) +6% 25 TPGC_SF 6d Wet Season_with 12-Apr-25 A 06-Sep-25A
| C1370 CHO0+059 to CHO+227 - Forming Backing of Slope_Filling and Compacting (~27,837m3) +6% 25 TPGC_SF 6d Wet Season_with 28-Mar-25 A 06-Sep-25A

TPGC_SF_6d Wet Season_with 26-Aug-24 A 16-Jan-27 .

CH1+541 to 1+688 (~147m) Type A- Reinforced Fill Slope [Revised Sequence][Deep U Channel] m_ 02-Oct-25 06-Dec25 | -126]
C1850 CH1+541 to CH1+688 - Preparing Selected Fill Material (~3,033m3) TPGC_SF_6d with Holidays  02-Oct-25 17-Oct-25 :

| C1860 CH1+541 to CH1+688 - Preparing Wall Base Level (147m) 6 TPGC_SF_6d with Holidays | 02-Oct-25 09-Oct-25
| C1865 CH1+541 to CH1+688 - Construction of Surface Water Channel_Bottom (147m)and Construction of Catch Pit 20 TPGC_SF_6d with Holidays = 06-Oct-25 30-Oct-25
| C1870 CH1+541 to CH1+688 - Concreting 500mm 20D/20 Concrete Binding (147m) 6 TPGC_SF_6d with Holidays | 24-Oct-25 31-Oct-25
| C1900 CH1+541 to CH1+688 - Laying of 500mm Drainage Filter Layer (147m) 6 TPGC_SF_6d with Holidays K 28-Oct-25 04-Nov-25
| C1910 CH1+541 to CH1+688 - Installing Sand Bag and Tensar Georid (~3,033m3) +6% 28 TPGC_SF_6d Wet Season_with 01-Nov-25 03-Dec-25 |
| C1915 CH1+541 to CH1+688 - Forming Backing of Slope_Filling and Compacting (~31,022m3) +6% 28 TPGC_SF_6.(.1 Wet Season_with 05-Nov-25 06-Dec-25 -96 |

| 246 [160ct24A [16Feb26 | -136

_ 16-0ct-24A__| 22-Jan-26

CHO0+320 to 0+572 (~251m) Type F - Reinforced Fill Slope
C1995 CHO0+320 to CHO+572 - Preparing Selected Fill Material (~4,066m3) TPGC_SF_6d with Holidays | 16-Oct-24 A 18-Nov-24 A

CHO0+227 to 0+320 (~93m) Type F - Reinforced Fill Slope _-3
IW CHO+227 to CHO+320 - Preparing Selected Fill Material (~1,506m3) TPGC_SF_6d with Holidays | 16-Oct-24 A 18-Nov-24 A
| C1935 CHO0+227 to CHO+320 - Preparing Wall Base Level (93m) 4 TPGC_SF_6d with Holidays | 08-Feb-25 A 07-Mar-25 A
| C1945 CHO0+227 to CHO+320 - Concreting 500mm 20D/20 Concrete Binding (93m) 4 TPGC_SF_6d with Holidays | 11-Feb-25 A 11-Mar-25 A
| C1955 CHO0+227 to CHO+320 - Construction of Surface Water Channel_Bottom @3m)and Constuction of Catch Pit 13 TPGC_SF_6d with Holidays  05-Mar-25 A 26-Mar-25 A
| C1965 CHO0+227 to CHO+320 - Laying of 500mm Drainage Filter Layer (93m) 4 TPGC_SF_6d with Holidays | 22-Mar-25 A 10-Apr-25 A
| C1975 CHO0+227 to CH0+320 - Installing Sand Bag and Tensar Georid (~1,506m3) +6% 14 TPGC_SF 6d Wet Season_with 12-Apr-25 A 06-Sep-25A
| C1985 CHO0+227 to CHO+320 - Forming Backing of Slope_Filling and Compacting (~15,410m3) +6% 14 TPGC_SF 6d Wet Season_with 28-Mar-25 A 06-Sep-25A

ID: TPGC_SF_Revised RES3 B Planned B Critcal Tai Po Golf Course Development

Data Date: 30-Sep-25 — ) . .
Print Date: 23-Oct-25 14:50 Level of Effort - Project Team @ & Milestone

Page 2 of 4 - B Actual Work Site Formation_Programme Update_Revised Demarcation 30-Sep-25




[Activity ID Activity Name Original Calendar | Start Finish Totalr024
Duration Float|J] J
_“_| C2005 CHO0+320 to CHO+572 - Preparing Wall Base Level (251m) 10 TPGC_SF_6d with Holidays | 05-Nov-25 15-Nov-25 -108 |
| C2015 CHO0+320 to CH0+572 - Concreting 500mm 20D/20 Concrete Binding (251m) 10 TPGC_SF_6d with Holidays | 08-Nov-25 19-Nov-25 -108 i i i
| C2025 CHO0+320 to CHO+572 - Construction of Surface Water Channel_Bottom @251m) and Construction of Catch Pit 24 TPGC_SF_6d with Holidays 12-Nov-25 09-Dec-25 -108 |11 e :
| C2035 CHO0+320 to CH0+572 - Laying of 500mm Drainage Filter Layer (251m) 10 TPGC_SF_6d with Holidays | 15-Nov-25 26-Nov-25 -108 |
| C2045 CHO0+320 to CHO+572 - Installing Sand Bag and Tensar Georid (~4,066m3) +6% 37 TPGC_SF_ 6d Wet Season_with 04-Dec-25 19-Jan-26 -109
| C2055 CHO0+320 to CHO+572 - Forming Backing of Slope_Filling and Compacting (~41,589m3) +6% 37 TPGC_SF_ 6d Wet Season_with 08-Dec-25 22-Jan-26 96|
CHO0+572 to 0+611 (~39m) Type C - Reinforced Fill Slope _-
C2065 CHO0+572 to CHO+611 - Preparing Selected Fill Material (~632m3) TPGC_SF_6d with Holidays = 16-Oct-24 A 18-Nov-24 A
| C2075 CHO0+572 to CH0+611 - Preparing Wall Base Level (39m) 2 TPGC_SF_6d with Holidays 20-Jan-26 21-Jan-26 -113
| C2085 CHO0+572 to CHO+611 - Concreting 500mm 20D/20 Concrete Binding (39m) 2 TPGC_SF_6d with Holidays | 22-Jan-26 23-Jan-26 -113]
| C2095 CHO0+572 to CH0+611 - Construction of Surface Water Channel_Bottom (39m) and Construction of Catch Pit 9 TPGC_SF_6d with Holidays  24-Jan-26 03-Feb-26 -113
| C2105 CHO0+572 to CH0+611 - Laying of 500mm Drainage Filter Layer (39m) 2 TPGC_SF_6d with Holidays  04-Feb-26 05-Feb-26 M3
| C2115 CHO0+572 to CHO+611 - Installing Sand Bag and Tensar Georid (~6,462m3) +6% 6 TPGC_SF_6d Wet Season_with 06-Feb-26 12-Feb-26 S f
| C2125 CHO0+572 to CHO+611 - Forming Backing of Slope_Filling and Compacting (~64,62m3) +6% 6 TPGC_SF 6d Wet Season_with 10-Feb-26 16-Feb-26 111
CHO+611 to 0+775 (~165m) [Original Type C - Reinforced Fill Slope] _3
C2135 CHO0+611 to CHO+775 - Preparing Selected Fill Material (~3,631m3) TPGC_SF_6d with Holidays ' 19-Nov-24 A 02-Dec-24 A
‘ C2145 CHO0+611 to CHO+775 - Preparing Wall Base Level (165m) 7 TPGC_SF_6d with Holidays  09-Apr-25 A 26-May-25 A
‘ C2155 CHO0+611 to CHO+775 - Concreting 500mm 20D/20 Concrete Binding (165m) 7 TPGC_SF_6d with Holidays | 10-Apr-25 A 28-Jun-25A
‘ C2165 CHO0+611 to CHO+775 - Construction of Surface Water Channel_Bottom (165m) and Construction of Catch Pit 21 TPGC_SF_6d with Holidays ' 23-Apr-25 A 25-Aug-25 A
‘ C2175 CHO0+611 to CHO+775 - Laying of 500mm Drainage Filter Layer (165m) 7 TPGC_SF_6d with Holidays  23-Apr-25 A 28-Jul-25 A
‘ C2185 CHO0+611 to CHO+775 - Installing Sand Bag and Tensar Georid (~3,631m3) +6% 30 TPGC_SF 6d Wet Season_with 29-Jul-25A 14-Nov-25
‘ C2195 CHO0+611 to CHO+775 - Forming Backing of Slope_Filling and Compacting (~32,996m3) +6% 30 TPGC_SF 6d Wet Season_with 29-Jul-25A 18-Nov-25
CHO+775 to 1+100 (~325m) [Original Type D - Reinforced Fill Slope]  ors]  |o7-Jan25A
CHO+775 to 1+088 (~313m) Type B - Reinforced Fill Slope _ 07-Jan25A
C2205 CHO0+775 to CH1+088 - Preparing Selected Fill Material (~9,038m3) TPGC_SF_6d with Holidays  07-Jan-25 A 02 May 25A e i
- c2215 CHO+775 to CH1+088 - Preparing Wall Base Level (313m) 13 TPGC_SF_6d with Holidays 25-May-25A  02-Oct-25 S
| C2225 CHO0+775 to CH1+088 - Concreting 500mm 20D/20 Concrete Binding (313m) 13 TPGC_SF_6d with Holidays | 09-Jun-25 A 17-Oct-25
| C2235 CHO+775 to CH1+088 - Construction of Surface Water Channel_Bottom @13m) and Construcion of Catch Pit 27 TPGC_SF_6d with Holidays = 09-Jul-25 A 04-Nov-25 ‘
| C2245 CHO0+775 to CH1+088 - Laying of 500mm Drainage Filter Layer (313m) 13 TPGC_SF_6d with Holidays | 08-Jul-25 A 17-Oct-25 -100 "
| C2255 CHO+775 to CH1+088 - Installing Sand Bag and Tensar Georid (~9,038m3) +6% 82 TPGC_SF 6d Wet Season_with 13-Nov-25 23-Feb-26 17|
| C2265 CHO0+775 to CH1+088 - Forming Backing of Slope_Filling and Compacting (~92,450m3) +6% 82 TPGC_SF 6d Wet Season_with 17-Nov-25 26-Feb-26 -7

CH1+088 to 1+100 (~12m) Type F - Reinforced Fill Slope
C2275 CH1+088 to CH1+100 - Preparing Selected Fill Material (~346m3)

| C2285 CH1+088 to CH1+100 - Preparing Wall Base Level (12m)
| C2295 CH1+088 to CH1+100 - Concreting 500mm 20D/20 Concrete Binding (12m)
| C2305 CH1+088 to CH1+100 - Construction of Surface Water Channel_Bottom (12m)and Constuction of Catch Pit
| C2315 CH1+088 to CH1+100 - Laying of 500mm Drainage Filter Layer (12m)
| C2325 CH1+088 to CH1+100 - Installing Sand Bag and Tensar Georid (~346 m3) +6%
| C2335 CH1+088 to CH1+100 - Forming Backing of Slope_Filling and Compacting (~3,544m3) +6%

CH1+100 to 1+299 (~199m) [Original Type E - Reinforced Fill Slope]
CH1+100 to 1+161 (~61m) Type F - Reinforced Fill Slope

| C2345  CH1+100 to CH1+161 - Preparing Selected Fill Material (~1,606m3)

| C2355 CH1+100 to CH1+161 - Preparing Wall Base Level (61m)

| C2365 CH1+100 to CH1+161 - Concreting 500mm 20D/20 Concrete Binding (61m)

| C2375 CH1+100 to CH1+161 - Construction of Surface Water Channel_Bottom ©1m)and Construction of Catch Pit
| C2385 CH1+100 to CH1+161 - Laying of 500mm Drainage Filter Layer (61m)

| C2395 CH1+100 to CH1+161 - Installing Sand Bag and Tensar Georid (~1,606m3) +6%

| C2405 CH1+100 to CH1+161 - Forming Backing of Slope_Filling and Compacting (~16,436m3) +6%

CH1+161 to 1+299 (~138m) Type B - Reinforced Fill Slope
C2415 CH1+161 to CH1+299 - Preparing Selected Fill Material (~3,635m3)

| C2425 CH1+161 to CH1+299 - Preparing Wall Base Level (138m)
| C2435 CH1+161 to CH1+299 - Concreting 500mm 20D/20 Concrete Binding (138m)
| C2445 CH1+161 to CH1+299 - Construction of Surface Water Channel_Bottom (138m) and Construdion of Catch Pit
| C2455 CH1+161 to CH1+299 - Laying of 500mm Drainage Filter Layer (138m)
| C2465 CH1+161 to CH1+299 - Installing Sand Bag and Tensar Georid (~3,635m3) +6%
| C2475 CH1+161 to CH1+299 - Forming Backing of Slope_Filling and Compacting (~37,183m3) +6%

CH1+299 to 1+542 (~243m) [Original Type F - Reinforced Fill Slope]

_ 15May-25A | 03-Mar26 | 145}

TPGC_SF_6d with Holidays  15-May-25A | 16-May-25 A R R L
1 TPGC_SF_6d with Holidays 07-Aug-25A  02-Oct-25
1 TPGC_SF_6d with Holidays  18-Oct-25 18-Oct-25
8 TPGC_SF_6d with Holidays 05-Nov-25 13-Nov-25
1 TPGC_SF_6d with Holidays  14-Nov-25 14-Nov-25
4 TPGC_SF_6d Wet Season_with  24-Feb-26 27-Feb-26 17|
4 TPGC_SF 6d Wet Season_with | 27-Feb-26 03-Mar-26 7

e TiermA o | i)
B 22 1aa

TPGC_SF_6d with Holidays 17-May-25 A 24 -May-25 A
3 TPGC_SF_6d with Holidays 07-Aug25A  04-Oct-25 6 [ 1
3 TPGC_SF_6d with Holidays  20-Oct-25 22-0ct-25 8|

1 TPGC_SF_6d with Holidays 09-Aug-25A | 15-Oct-25 ofi
3 TPGC_SF_6d with Holidays 15-Nov-25 18-Nov-25 36

15| TPGC_SF_6d Wet Season_with | 28-Feb-26 17-Mar-26 A7 i

15 TPGC_SF_6d Wet Season_with | 04-Mar26  20-Mar26 117 3

B R P TS T

TPGC_SF_6d with Holidays = 26-May-25 A 12-Jun-25A ‘

6 TPGC_SF_6d with Holidays 09-Aug-25A  09-Oct-25 9l

6 TPGC_SF_6d with Holidays 23-Oct-25 30-Oct-25 8|
20 TPGC_SF_6d with Holidays 27-Oct-25 19-Nov-25 8l

6 TPGC_SF_6d with Holidays 19-Nov-25 25-Nov-25 24|
33 TPGC_SF_6d Wet Season_with  18-Mar-26 29-Apr-26 7l
33 TPGC_SF 6d Wet Season with | 21-Mar-26 04-May-26 A7

T aes| o [1adn25A  |2000:26 | -169 i

I Planned
= | cvel of Effort - Project Team @
I Actual Work

I Critical
& Milestone
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[Activity ID [Activity Name

C2485 CH1+299 to CH1+367

C1620 CH1+367 to CH1+542

| C1630 CH1+367 to CH1+542 - Preparing Wall Base Level (17 5m)

| C1640 CH1+367 to CH1+542 - Concreting 500mm 20D/20 Concrete Binding (175m)

| C1650 CH1+367 to CH1+542 - Construction of Surface Water Channel_Bottom (175m) and Construdion of Catch Pit

| C1670 CH1+367 to CH1+542 - Laying of 500mm Drainage Filter Layer (175m)

| C1680 CH1+367 to CH1+542 - Installing Sand Bag and Tensar Georid (~9,218m3)+6%

| C1690 CH1+4367 to CH1+542 - Forming Backing of Slope_Filling and Compacting (~94,305m3) +6%

~ Phase?2
A1230 Phase 2 - Tree Felling and Transplanting
A1240 [Works to be Done by Others] Phase 2 - Diversion or Demolition of Existing Landfill Features (if there is any)
A1280 Phase 2 - Filling and Compacting of Fill Materials (~182,259m3)
A1560 Phase 2 - Filling and Compacting to Formation Level (~20,251m3)
Phase 3A & 3B

A1260 Phase 3A & 3B - Tree Felling and Transplanting
A1265 Phase 3A & 3B - Deployment of Terminal Water Drainage Collection Faciltyand Abandon Temp Drainage System
A1270 [Works to be Done by Others] Phase 3A & 3B - Diversion or Demolition of Existing Landfill Features (if there is any)
A1290 Phase 3A & 3B - Filling and Compacting of Fill Materials (~233,541m3)
A1570 Phase 3A & 3B - Filling and Compacting to Formation Level (~25,949m3)

CH1+299 to 1+367 (~68m) Type B - Reinforced Fill Slope
- Preparing Selected Fill Material (~3,582m3)

CH1+367 to 1+542 (~175m) Type F - Reinforced Fill Slope
- Preparing Selected Fill Material (~9,218m3)

Works to be Done by Nominated Subcontractors NSC and Others

Works to be Done by Others

Works to be Done by Nominated Subcontractors NSC

: Testing and Statutory Compliance

Phase 1 & Phase 1-3

T1700 Phase 1 & 1-3 - T&C

T1710 Phase 1 & 1-3 -Application of BA14
Phase 2

T1720 Phase 2 - T&C

T1730 Phase 2 - Application of BA14
Phase 3A & 3B

T1740 Phase 3A& 3B - T&C

T1750 Phase 3A & 3B - Application of BA14

| C2495 CH1+299 to CH1+367 - Preparing Wall Base Level (68m)

| C2505 CH1+299 to CH1+367 - Concreting 500mm 20D/20 Concrete Binding (68m)

| C2515 CH1+299 to CH1+367 - Construction of Surface Water Channel_Bottom ©8m)and Constuction of Catch Pit
| C2525 CH1+299 to CH1+367 - Laying of 500mm Drainage Filter Layer (68m)

| C2535 CH1+4299 to CH1+367 - Installing Sand Bag and Tensar Georid (~3,582m3) +6%

| C2545 CH1+4299 to CH1+367 - Forming Backing of Slope_Filling and Compacting (~36,644m3) +6%

G175 [Works to be Done by Others] NSC - Design and Modification of Existing Landfill Features
‘ C1180 [Works to be Done by Others] NSC - Design and Construction of Access Road and Bridge

‘ C1190 [Works to be Done by Others] NSC - Design and Construction of Underground Utilities

‘ C1200 [Works to be Done by Others] NSC - Design and Construction of Landscaping

C1220 [Works to be Done by Others] - Design and Construction of Terminal Water Drainage Collection Facility

Calendar| Start [ Finish

Total r024
J|J

1 TPGC_SF_6d with Holidays 13 Jun-25A | 25-Jun-25A
3 TPGC_SF_6d with Holidays | 20-Jun-25 A 04-Oct-25 35 [n
3 TPGC_SF_6d with Holidays | 31-Oct-25 03-Nov-25 12}

10 TPGC_SF_6d with Holidays 20-Nov-25 01-Dec25 2|
3 TPGC_SF_6d with Holidays 02-Dec-25 04-Dec25 2]

33 TPGC_SF_6d Wet Season_with 30-Apr-26 17-Jun-26 117

33 TPGC_SF 6d Wet Season with | 06-May-26 22-Jun-26 17}

_ 26-un-25A | 20-0ct26 | 169}

TPGC_SF_6d with Holidays = 26-Jun-25 A 08-Aug-25A ‘
TPGC_SF_6d with Holidays | 05-Dec-25 12-Dec-25 19(

TPGC_SF_6d with Holidays 09-Dec-25 16-Dec-25 191!
21 TPGC_SF_6d with Holidays 12-Dec-25 ~ 08-Jan-26 19 fi:
7 TPGC_SF_6d with Holidays 16-Dec25 23-Dec-25 19|

84  TPGC_SF_6d Wet Season with | 18-Jun-26 15-Oct-26 17}

84  TPGC_SF 6d Wet Season_with | 24-Jun-26 20-Oct-26 7l
472 o 23-Ju-25A  10-Mar-27 28|
100 TPGC_SF_6d with Holidays 23-Ju-25A  19-Nov-25 285

28 TPGC_SF_6d with Holidays  23-Jun-26 25-Jul-26 158
151 TPGC_SF_6d Wet Season_with | 29-Jul-26 10-Feb-27 17| SRR
127/ TPGC_SF_6d Wet Season_with | 06-Oct-26 10-Mar-27 24|
654 o 20-Nov-25 04-Sep-27 166 [11;

100 TPGC_SF_6d with Holidays | 20-Nov-25 23-Mar-26 285
12 TPGC_SF_6d with Holidays | 26-Nov-26 09-Dec-26 132

28 TPGC_SF_Gd with Holidays 27-Jul-26 27-Aug-26 158 ::: :: SIS I Hmw‘ ::::::
195  TPGC_SF_6d Wet Season_with | 26-Nov-26 13-Aug-27 M7 [ |
163 TPGC_SF 6d Wet Season_with 25-Jan-27 04-Sep-27 -7
600 TPGC SF_7d no Hollday 15-May-25 A 23-May-27 46

ﬂ 15-May-25A | 23-May-27 -

TPGC SF 7d no Hollday 15-May-25 A 04-Jan-27 ‘
420 TPGC_SF_7d no Holiday | 01-Oct-25 24-Nov-26 -158 |

600 TPGC_SF_7d no Holiday 01-Oct-25 23-May-27 T4l
525 TPGC_SF_7d no Holiday 02-Oct-25 10-Mar27 28 [l
I T [ R T
TPGC_SF_7d no Hollday 01-Oct-25 29-Nov-26 159 [i1):
334 TPGC_SF_7d no Holiday 21-Oct-26 19-Sep-27 16511
28 TPGC_SF_7d no Holiday 21-Oct-26 17-Nov-26 85 [
28 TPGC_SF_7d no Holiday  21-Oct-26 17-Nov-26 85|
28 TPGC_SF_7d no Holiday | 21-Oct-26 17-Nov-26 85 [il|n
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28]
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28|
28 TPGC_SF_7d no Holiday 11-Mar-27 07-Apr-27 28
28 TPGC_SF_7d no Holiday 23-Aug-27 19-Sep-27 165 |11

28 TPGC_SF_7d no Holiday | 23-Aug-27 19-Sep-27 -165 |
28 TPGC_SF_7d no Holiday | 23-Aug-27 19-Sep-27 SABS [ e e e

ID: TPGC_SF_Revised RES3
Data Date: 30-Sep-25

Print Date: 23-Oct-25_14:50
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Hop Kee Construction Co., Ltd

Master Programme for Foundation Works at Proposed Golf Course Development at Taipo Town Lot No.246 Shuen Wan, Ting Kok, Taipo

ID Task Name Duration Start Finish ‘ 1 Mar '26
w | s R S VI S s lw ! s | 1l Il tls|lw! s | 1 |l wml 1l s | w
1
2 | Possession 180 days Mon 26/1/26 Fri24/7/26 I
3
4 Commencement 180 days Mon 26/1/26 Fri24/7/26 I
5
6 Piling Work (Socketed H Pile) 34 days Mon 26/1/26 Sat 28/2/26 |
7 Predrilling 34 days Mon 26/1/26 Sat 28/2/26
8 Consent Obtained (Piling) 1 day Mon 26/1/26 Mon 26/1/26 n—
9 BA10 Piling Work 7 days Mon 26/1/26 Sun 1/2/26 KI |
10 BD Inspection for Trial Pile 2 days Mon 23/2/26 Tue 24/2/26 1 W
11 Socketed H Pile Installation 114 days Wed 25/2/26 Thu 18/6/26 l 1
12 Socketed H Pile Work (Drilling) 48 days Wed 25/2/26 Mon 13/4/26 I |
13 Socketed H (H Section Installation) 76 days Fri 27/2/26 Wed 13/5/26 E:I |
14 Socketed H Pile work (Grouting) 79 days Fri 27/2/26 Sat 16/5/26 I Il
15 Post-drilling 5 days Sun 17/5/26 Thu 21/5/26 [ Il
16 BA14 & BD section of pile for 14 days Fri 22/5/26 Thu 4/6/26 [ Il
Loading Test
17 Loading Test Platform Setup and 14 days Fri 5/6/26 Thu 18/6/26 [ T
BD Inspection for Loading Test (3
18 Excavation Work 180 days Mon 26/1/26 Fri24/7/26 I
19 Consent Obtained (Site Formation)1 day Mon 26/1/26 Mon 26/1/26 |
20 BA10 Site Formation Work 7 days Mon 26/1/26 Sun 1/2/26 KI |
21 Excavation Work 29 days Fri 19/6/26 Fri 17/7/26 [
22 Move-out & Handover 3 days Sat 18/7/26  Mon 20/7/26 :il
23 BA14 Site Formation and BD 7 days Sat 18/7/26  Fri24/7/26 [
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Project: Proposed Golf Course Development at Tai Po Town Lot No.246, Shuen Wan, Ting Kok, Tai Po

Working Program 20260705

Date: 5JUL 2026
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Description

oposed 0 o e Develop

Site Possession
Milestone 1 Completion of Footing Works for Golf Driving Area
Milestone 2 Completion of R.C. Structure of Water Tank
Milestone 3 Completion of R.C. Structure of Rainwater Recycling Pump Room
Milestone 4 Completion of Builder Works of Rainwater Recycling Pump Room
Milestone 5 Completion of Builder Works of Rainwater Recycling Water Tank
Milestone 6 Substantial Completion
Site Mobilization
SSP & BA10 (Foundation -Raft)
Setup Site Facilities (Water & Ele.)
Temp. Site Drainage
Setting Out and Conditional Survey
Monitoring Checkpoints and Take Initial Reading
BD submission
Metal Platform submission & approval
BAS8 for Metal Platform
Footing Works, Rainwater Recycling Pump Room & Water Tank
Foundation Works
Open Excavation to the pad and raft footing level
Plate Load Test (PLT)
Laying Blinding Layer and base formwork erection
Rebar-fixing for Pad & Raft Footings
Formwork for Pad & Raft Footings
Concreting Works for Pad & Raft Footings
Backfilling Works and testings
Milestone 1 Completion of Footing Works
BA 8 (Superstructure)
BA 10 (Superstructure)
Rainwater Recycling Water Tank
G/F Construction
G/F-1/F
1/F-R/F
Milestone 2 Completion of R.C. Structure of Rainwater Recycling Water Tank
Rainwater Recycling Pump Room Construction
G/F Construction
G/F-1/F
Rainwater Harvesting Water Tank Construction
1/F-R/F
Milestone 3 Completion of R.C. Structure of Rainwater Recycling Pump Room
Builder's Works
Builder's Works for Water Tank
Rainwater Recycling Pump Room
Waterproofing Works & Testing
Internal Plastering
Painting Works
Door Installation
Floor Screeding Works
Floor Screeding & Roof Tile Works
Metal Work (Railing, Access Panel, Cat Ladder)
Site Clearance
Milestone 4 Completion of Builder Works of Rainwater Recycling Pump Room
Rainwater Recycling Water Tank
External Plastering
Painting Works
Waterproofing Works & Testing
Internal Plastering
Metal Work (Working Platform)
Site Clearance
Milestone 5 Completion of Builder Works of Rainwater Recycling Water Tank
BA14 Submission

Milestone 6 Substantial Completion

Rev: 0
Dur Start Finish
Q2 | @3 | Q4 o a1 | fo%) . | Q3 ] L
0 da 026 0 = ‘ ‘ w Proposed Golf Course Development at Tai Po Town Lot No.246, Shuen Wan, Ting Kok, Tai Po

0 S : : . w Contract Work | |
1 day 22/5/2026 22/5/2026 + Site Possession | | ! ! !
0 days 13/10/2026 13/10/2026 : : & Milestone 1 Completion of ﬁooting Works for Golf Driving Are:a : :
0 days 1/12/2026 1/12/2026 : : P'S Milestoné 2 Completion of R.C. Structure of Water Tank : :
0 days 1/12/2026 1/12/2026 : : o Milestone 3 Completion of R.C. Structure of Rainwater Recycling Pump Room : :
0 days 15/2/2027 15/2/2027 : : | ¢ Milestone 4 Cqmpletlon of Builder Works of Ralnwater Recycling Pump Room :
0 days 15/2/2027 15/2/2027 : : : ¢ Milestone 5 Cqmpletlon of Builder Works of Ramwater Recycling Water Tank :
0 days 15/2/2027 15/2/2027 : : : ¢ Milestone 6 Substantlal Completion ‘ :
24days  23/5/2026 15/6/2026 ey Site Mobilization | | | | |
10 days 23/5/2026 1/6/2026 === SSP & BA10 (Foundation -Raft) | | | | |
14 days 23/5/2026 5/6/2026 — Setup Silte Facilities (Water & Ele.) 1 1 l l l
7 days 6/6/2026 12/6/2026 - Temp‘. Site Drainage : | : : :
14 days 23/5/2026 5/6/2026 == Setting but and Conditional Survey : : : : :
10 days 6/6/2026 15/6/2026 — Mon‘itoring Checkpoints and Take Initia‘l Reading | 1 1 1
88days  12/9/2026 8/12/2026 | o ‘ @ BD submission | | |
60 days 12/9/2026 10/11/2026 : ‘ Metal Platform submission & approval : : :
28 days 11/11/2026 8/12/2026 : : BAS8 fou; Metal Platform : : :
227 days 6/6/2026 18/1/2027 [ : ‘ ‘ w Footing Works, Ramwate" Recycling Pump Room & Water TL':mk :
130 days 6/6/2026 13/10/2026 o : : w Foundation Works : : : :
50 days 6/6/2026 25/7/2026 _ Open Excavation to the pad and raft footing level | : : :
30 days 16/7/2026 14/8/2026 \ —— Plate Load Test OPLT) | : : :
65 days 16/6/2026 19/8/2026 ‘ Laying B|Il‘ldll’|é Layer and base formwork erection‘l : : :
21 days 20/8/2026 9/9/2026 : — Rebar-‘rfixing for Pad & Raft Footings : : : :
21 days 5/9/2026 25/9/2026 : — Formwork for Pad & Raft Footings : : : :
21 days 16/9/2026 6/10/2026 : —I— Concreting Works for Pad & Raft Footings : : :
7 days 7/10/2026 13/10/2026 i i == Backfilling Works and testmgs i i i
0 days 13/10/2026 13/10/2026 : \ & Milestone 1 Completion of lfooting Works : : :
28 days 15/8/2026 11/9/2026 ! — BA 8 QSuperstructure) ! ! ! !
7 days 12/9/2026 18/9/2026 : == BA :1 0 (Superstructure) : : : :
94 days 17/10/2026 18/1/2027 : : v, ‘ w Rainwater Recycling Watt‘er Tank : :
14 days 17/10/2026 30/10/2026 ! ! === G/F Construction ! ! ! !
40 days 31/10/2026 9/12/2026 ! ! — G/F-1/F ! ! !
40 days 10/12/2026 18/1/2027 ! ! — 1/F-R/F ! ! !
0 days 18/1/2027 18/1/2027 i i 3 & Milestone 2 Completion df R.C. Structure of Rainwater Recytllng Water Tank i
63 days 30/9/2026 1/12/2026 : ,‘( Rainwate‘if Recycling Pump Room Constructﬁon : :
14 days 30/9/2026 13/10/2026 | dmm G/F Construction | | ! !
14 days 14/10/2026 27/10/2026 : : — G/F-1/F I : : :
21 days 28/10/2026 17/11/2026 | | === Rainwater Harvesting Water Tank Construction | ! !
14 days 18/11/2026 1/12/2026 : : s 1/F-R/F : : : :
0 days 1/12/2026 1/12/2026 | | # Milestone 3 Completion of R.C. Structure of Rainwater Recycling Pump Room | |
76 days 2/12/2026 15/2/2027 | | o . w Builder's Works ! !
76days  2/12/2026 15/2/2027 | | o . w Builder's Works for Water Tank ! !
76 days 2/12/2026 15/2/2027 | | o . @ Rainwater Recycling Pump Room | !
21 days 2/12/2026 22/12/2026 | | mmmmmmm Waterproofing Works & Testing | | |
21days  13/12/2026  2/1/2027 | | s Internal Plastering | | |
14 days 3/1/2027 16/1/2027 | | | s Painting Works | | |
7 days 3/1/2027 9/1/2027 | | |mm Door Installation ! ! !
14 days 17/1/2027 30/1/2027 | | | s Floor Screeding Works | !
28 days 23/12/2026 19/1/2027 : : —;— Floor Screeding & Roof que Works : :
14 days 20/1/2027 2/2/2027 : : : = Metal Work (Ralllng, Access Panel, Cat Ladder) : :
7 days 9/2/2027 15/2/2027 | | | == Site Clearance | } |
0 days 15/2/2027 15/2/2027 : : | & Milestone 4 Cqmpletlon of Builder Works of Ramwater Recycling Pump Room :
28 days 19/1/2027 15/2/2027 : : : e Rainwater Recycllng Water Tank ‘ :
21days  19/1/2027 8/2/2027 | | | s External Plastering | |
14 days 2/2/2027 15/2/2027 : : : = Painting Works: : :
21 days 19/1/2027 8/2/2027 : : : ——— \N/aterproofing Wérks & Testing : :
21 days 26/1/2027 15/2/2027 i i 3 = [nternal Plasteréng i i
21 days 19/1/2027 8/2/2027 : : : e Metal Work (Worl‘(ing Platform) : :
3 days 13/2/2027 15/2/2027 I I I = Site Clearance \ \ |
0 days 15/2/2027 15/2/2027 : : : ¢ Milestone 5 Completlon of Builder Works of Ramwater Recycling Water Tank :
0 days 15/2/2027  15/2/2027 i i 3 « BA14 Submlsswn : i
0 days 15/2/2027 15/2/2027 : : : ¢ Milestone 6 Su:bstantial Completion : :

Trustful Construction Company Limited
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Appendix 3.1

Locations of Monitoring Stations

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Appendix 3.2

Monitoring Schedule (July 2026)

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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RO
Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
CONSTRUCTION PHASE ENVIRONMENTAL MONITORING SCHEDULE
July 2026

28 29 30 01 02 03 04

Air Quality Monitoring

t lity Monitori i itori
Water Quality Monitoring Noise Monitoring Water Quality Monitoring
05 06 07 08 09 10 11
. . . . Air Quality Monitoring . .
t lity Monit
Water Quality Monitoring Water Quality Monitoring Noise Monitoring Water Quality Monitoring
12 13 14 15 16 17 18
Air Quality Monitoring
Water Quality Monitoring Noise Monitoring Water Quality Monitoring
Water Quality Monitoring
19 20 21 22 23 24 25
. . Air Quality Monitoring . . . .
Water Quality Monitoring Noise Monitoring Water Quality Monitoring Water Quality Monitoring
26 27 28 29 30 31 01
Air Quality Monitoring
Noise Monitoring Water Quality Monitoring Water Quality Monitoring
Water Quality Monitoring
02 03 Notes:
Air Quality Monitoring Station Noise Monitoring Station Water Quality Monitoring
DM-1: EPD Site Office NM-1a: Near Fortune Garden Entrance WM-1: South of Project Site near Coral Sites
DM-2a: Near Fortune Garden Entrance NM-2: Village House at 53 Ting Kok Road WM-2: West of Yim Tin Tsai Fish Culture Zone

DM-3a: Outside Hung Hing Printing Centre

Water Monitoring is not scheduled on July 1 due to Hong Kong Special Administrative Region Establishment Day.
Schedule may change due to unforeseen circumstances (i.e., adverse weather, etc).
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Event and Action Plan

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan
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Event and Action Plan for Air Quality

Action
Event
ET IEC ER Contractor
Action level 1. Repeat measurement to 1. Check monitoring data 1. Confirm receipt of 1. Identify source(s),

exceedance for one
sample

confirm finding;
2. If exeedance is confirmed,
inform Contractor, IEC and ER;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency.

submitted by ET;

2. Check Contractor’'s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures.

notification of exceedance in
writing.

investigate the causes of
exceedance and propose
remedial measures;

2. Implement remedial
measures;
3. Amend working methods

agreed with the ER as
appropriate.

Action level
exceedance for two
or more consecutive
samples

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform Contractor, IEC and ER;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency to daily;

5. Advise the Contractor and
ER on the effectiveness of the
proposed remedial measures;
6. Discuss with IEC and
Contractor on remedial actions
required;

7. If exceedance continues,
arrange meeting with IEC and

1. Check monitoring data
submitted by ET;

2. Check Contractor’s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures;

5. Supervise Implementation of
remedial measures.

1. Confirm receipt of
notification of exceedance in
writing;

2. In consultation with the ET
and IEC agree with the
Contractor on the remedial
measures to be implemented;

3. Supervise implementation
of remedial measures.

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures;

2. Submit proposals for
remedial measures to the ER,
ET and IEC within three
working days of notification
for agreement;

3. Implement the agreed
proposals;

4. Amend proposal if
appropriate.

—l'-I.IGRII



Event and Action Plan for Air Quality

Event

Action

ET

IEC

ER

Contractor

ER to discuss the remedial
measures to be taken;

8. If exceedance stops, cease
additional monitoring.

Limit level
exceedance for one
sample

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform |IEC, ER, Contractor and
EPD;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

4. Increase monitoring
frequency to daily;

5. Discuss with the ER, IEC and
Contractor on the remedial
measures and assess
effectiveness.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s working
method;

3. Discuss with ET, ER and
Contractor on possible
remedial measures;

4. Review and advise the ET
and ER on the effectiveness of
the proposed remedial
measures;

5. Supervise implementation of
remedial measures.

1. Confirm receipt of
notification of exceedance in
writing;

2. Review and agree on the
remedial measures proposed
by the Contractor;

3. Ensure remedial measures
properly implemented.

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures

2. Take immediate action to
avoid further exceedance;

3. Submit proposals for

remedial actions to ER, ET and
IEC within three working days
of notification for agreement;

4. Implement the agreed
proposals;

5. Amend proposal if
appropriate.

Limit level
exceedance for two
or more consecutive
samples

1. Repeat measurement to
confirm finding;

2. If exeedance is confirmed,
inform IEC, ER, Contractor and
EPD;

3. Identify source(s), investigate
the causes of exceedance and
propose remedial measures;

1. Check monitoring data
submitted by ET

2. Discuss amongst ER, ET, and
Contractor on the potential
remedial actions;

3. Review Contractor’s
remedial actions whenever
necessary to assure their
effectiveness and advise the ER
accordingly;

1. Confirm receipt of
notification of exceedance in
writing;

2. In consultation with the ET
and IEC, agree with the
Contractor on the remedial
measures to be implemented;

3. Supervise the
implementation of remedial
measures;

1. Identify source(s),
investigate the causes of
exceedance and propose
remedial measures

2. Take immediate action to
avoid further exceedance;

3. Submit proposals for
remedial actions to ER, |IEC and
ET within three working days
of notification for agreement;
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Event and Action Plan for Air Quality

Action
Event

ET IEC ER Contractor
4. Increase monitoring 4. Supervise the 4. If exceedance continues, 4. Implement the agreed
frequency to daily; implementation of remedial consider what portion of the proposals;
5. Carry out analysis of measures. work is responsible and 5. Review and resubmit
Contractor's working instruct the Contractor to stop | proposals if problem still not
procedures to determine that portion of work until the | ynder control;
possible mitigation to be exceedance is abated. 6. Stop the relevant portion of
implemented; works as determined by the ER
6. Arrange meeting with IEC until the exceedance is abated.
and ER to discuss the remedial
actions to be taken;
7. Assess effectiveness of
Contractor's remedial actions
and keep IEC, EPD and ER
informed of the results;
8. If exceedance stops, cease
additional monitoring.

Note:

ET — Environmental Team
IEC — Independent Environmental Checker
ER — Engineer's Representative



Event and Action Plan for Construction Noise

Action
Event
ET IEC ER Contractor
Action . Notify IEC, ER and Contractor; . Review the analysed results . Confirm receipt of notification of | 1. Submit noise mitigation
Level 2. Carry out investigation; submitted by the ET; failure in writing; proposals to IEC and ER;
Exceedance | 5 Report the results of . Review the proposed remedial | 2. Notify Contractor; 2. Implement noise
investigation to the IEC, ER and measures by the Contractor 3. Require Contractor to propose mitigation proposals.
Contractor; and advise the ER accordingly; remedial measures for the
Discuss with the Contractor and . Supervise the implementation analysed noise problem;
formulate remedial measures; of remedial measures. 4. Ensure remedial measures are
. Increase monitoring frequency properly implemented
to check mitigation
effectiveness.
Limit Level | 1. |dentify source; . Discuss amongst ER, ET, and 1. Confirm receipt of notification of . Take immediate action to
Exceedance

. Inform IEC, ER, EPD and

Contractor;

. Repeat measurements to

confirm findings;

. Increase monitoring frequency;
. Carry out analysis of

Contractor’s working
procedures to determine
possible mitigation to be
implemented;

. Inform IEC, ER and EPD the

causes and actions taken for
the exceedances;

. Assess effectiveness of

Contractor’s remedial actions
and keep IEC, EPD and ER
informed of the results;

. Supervise the implementation
of remedial measures. 5

Contractor on the potential
remedial actions;

actions whenever necessary to
assure their effectiveness and

advise the ER accordingly; 4

failure in writing;

2. Notify Contractor;

. Review Contractors remedial 3. Require Contractor to propose

remedial measures for the
analysed noise problem;

. Ensure remedial measures

properly implemented;

. If exceedance continues, consider

what portion of the work is
responsible and instruct the
Contractor to stop that portion
of work until the exceedance is
abated.

avoid further exceedance;

. Submit proposals for

remedial actions to IEC
within 3 working days of
notification;

. Implement the agreed

proposals;

. Resubmit proposals if

problem still not under
control;

. Stop the relevant portion

of works as determined
by the ER until the
exceedance is abated.

—l'-I.IGRII




Event and Action Plan for Construction Noise

Action
Event
ET IEC ER Contractor
8. If exceedance stops, cease
additional monitoring.
Note:

ET — Environmental Team
IEC — Independent Environmental Checker
ER — Engineer’s Representative



Event and Action Plan for Water Quality

Action
Event
ET IEC ER Contractor
Action level 1. Inform IEC, Contractor and . Discuss with ET, ER and 1. Discuss with IEC, ET and 1. Identify source(s) of impact;
exceedance for one ER; Contractor on the Contractor on the 2. Inform the ER and confirm
sampling day 2. Check monitoring data, all implemented mitigation implemented mitigation notification of the non-
plant, equipment and measures; measures; compliance in writing;
Contractor's working . Review proposals on 2. Make agreement on the 3. Rectify unacceptable practice;
methods; and remedial measures remedial measures to be 4.Check all plant and
3. Discuss remedial measures submitted by Contractor implemented; equipment;
with [EC and Contractor and advise the ER 3. Supervise the . Consider changes of working
and ER. accordingly; and implementation of agreed methods;:

. Review and advise the ET remedial measures. . Discuss with ER, ET and IEC
and EB on the and purpose remedial
gffectweness of.the ) measures to IEC and ER; and
implemented mitigation
measures. . Im.p.lem.ent the agreed

mitigation measures.
Action level

exceedance for more
than one consecutive
sampling days

1. Repeat in-situ

measurement on next day
of exceedance to confirm
findings;

2. Inform IEC, contractor and

ER;

3. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

4. Discuss remedial measures

with |IEC, contractor and ER

5. Ensure remedial measures

are implemented

. Discuss with ET,

Contractor and ER on
the implemented
mitigation measures;

. Review the proposed

remedial measures
submitted by Contractor
and advise the ER
accordingly; and

. Review and advise the ET

and ER on the
effectiveness of the
implemented mitigation
measures.

1. Discuss with ET, IEC and

Contractor on the proposed
mitigation measures;

2. Make agreement on the

remedial measures to be
implemented ; and

3. Discuss with ET, IEC and

Contractor on the
effectiveness of the
implemented remedial
measures.

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
4. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
remedial measures to ER and
IEC within 3 working days of
notification; and

. Implement the agreed

mitigation measures.
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Event and Action Plan for Water Quality

Event

Action

ET

1EC

ER

Contractor

Limit level exceedance
for one sampling day

. Repeat measurement on

next day of exceedance to
confirm findings;

. Inform IEC, contractor and

ER;

. Rectify unacceptable

practice;

. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

. Consider changes of

working methods;

. Discuss mitigation

measures with IEC, ER and
Contractor; and

. Ensure the agreed remedial

measures are implemented

1. Discuss with ET,
Contractor and ER on
the implemented
mitigation measures;

2. Review the proposed
remedial measures
submitted by Contractor
and advise the ER
accordingly; and

3. Review and advise the ET
and ER on the
effectiveness of the
implemented mitigation
measures.

1. Discuss with ET, IEC and
Contractor on the
implemented remedial
measures;

2. Request Contractor to
critically review the working
methods;

3. Make agreement on the
remedial measures to be
implemented; and

4. Discuss with ET, IEC and
Contractor on the
effectiveness of the
implemented remedial
measures.

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
additional mitigation
measures to ER and IEC
within 3 working days of
notification; and

. Implement the agreed

remedial measures.

Limit level exceedance
for more than one
consecutive sampling
days

. Inform IEC, contractor and

ER;

. Check monitoring data, all

plant, equipment and
Contractor's working
methods;

. Discuss mitigation

measures with IEC, ER and
Contractor; and

. Ensure mitigation measures

are implemented; and

1. Discuss with ET,
Contractor and ER on
the implemented
mitigation measures;

2. Review the proposed
remedial measures
submitted by Contractor
and advise the ER
accordingly; and

3. Review and advise the ET
and ER on the

1. Discuss with ET, IEC and
Contractor on the
implemented remedial
measures;

2. Request Contractor to
critically review the working
methods;

3. Make agreement on the
remedial measures to be
implemented;

1. Identify source(s) of impact;
. Inform the ER and confirm

notification of the non-
compliance in writing;

. Rectify unacceptable practice;
4. Check all plant and

equipment and consider
changes of working methods;

. Discuss with ET, IEC and ER

and submit proposal of
additional mitigation
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Event and Action Plan for Water Quality

Event

Action

ET

1EC

ER

Contractor

5. Increase the monitoring
frequency to daily until no
exceedance of Limit Level
for two consecutive days

effectiveness of the
implemented mitigation
measures.

4. Discuss with ET and IEC on
the effectiveness of the
implemented mitigation
measures; and

5. Consider and instruct, if
necessary, the Contractor to
slow down or to stop all or
part of the dredging
activities until no
exceedance of Limit level.

measures to ER and IEC
within 3 working days of
notification; and

6. Implement the agreed
remedial measures.

7. As directed by the ER, to slow
down or stop all or part of
the dredging activities until
no exceedance of Limit level.

Note:

ET — Environmental Team

IEC — Independent Environmental Checker

ER — Engineer’s Representative

Each step of actions required shall be implemented within 1 working days unless otherwise specified or agreed with EPD.




Event/Action Plan for Landscape and Visual

Action
Event
ET IEC ER Contractor
Design Check 1. Check final design 1. Check report. 1. Undertake remedial N/A

conforms to the
requirements of EP and
prepare report.

2. Recommend remedial
design if necessary.

design if necessary.

Non-conformity on one
occasion

1. Inform the IEC, ER and the
Contractor

2. Discuss remedial actions
with IEC, ER and
Contractor

3. Monitor remedial actions
until rectification has been
completed

1. Check report.

2. Check Contractor’s
working method

3. Discuss with ET, ER and
Contractor on possible
remedial measures.

4. Advise ER on effective of
proposed remedial
measures.

5. Check implementation of
remedial measures

1. Confirm receipt of
notification of non-
conformity in writing

2. Review and agree on

the remedial measures
proposed by the
Contractor

3. Ensure remedial

measures are properly
implemented

1. Identify source and
investigate the non-
conformity

2. Amend working methods
agreed with ER as
appropriate

3. Rectify damage and
undertake any necessary
replacement

Repeated Non-
conformity

1. Identify sources

2. Inform the Contractor, IEC
and ER

3. Discuss inspection
frequency

4. Discuss remedial actions

with IEC, ER and
Contractor

5. Monitor remedial actions
until rectification has been
completed

1. Check inspection report

2. Check Contractor's
working method

3. Discuss with ET,ER and

Contractor on possible
remedial measures

4. Advise ER on effectiveness

of proposed remedial
measures

1. Notify the Contractor
2. In consultation with the

ET and IEC, agree with
the Contractor on the
remedial measures to
be implemented

3. Supervise

implementation of
remedial measures

1. Identify source and
investigate the non-
conformity

2. Amend working methods
agreed with ER as
appropriate

3. Rectify damage and
undertake any necessary
replacement. Stop relevant
portion of works as
determined by ER until the
non-conformity is abated.
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Event/Action Plan for Landscape and Visual

Action
Event
ET IEC ER Contractor
6. If non-conformity stops,
cease additional
monitoring
Note:

ET — Environmental Team

IEC — Independent Environmental Checker

ER — Engineer’s Representative
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Equipment Calibration Certificates
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FUGRO TECHNICAL SERVICES LIMITED
Unit B, 2/F., Phase 1, YKK Building

2 San Lik Street

Tuen Mun, NT

Report no. : 240029CA260857 Page 1 of 1 Hong Kang
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description : Laser Dust Monitor

Manufacturer . SIBATA

Model No. : LD-5R

Serial No. 1 114894
Next Calibration Date  : 10/04/2027
Laboratory Information
Details of Reference Equipment -

Description . Reference balance

Equipment ID. . D-022
Date of Calibration  : 11/04/2026 Ambient Temperature 27 °C
Calibration Location : Calibration Lab. of MaterialLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They

should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(::j;?r:g)entration Total count for 1 hour CPM (Count per minute)
0.0572 1964 32.73
0.0627 1979 32.98
0.1276 2045 34.08
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation équation : Concentration (mg/m®) = K x UUT reading (CPM) where K =0.002480

3. Correlation coefficient (r) : 0.9945

Checkedby: 1.~ Date :/ -24—‘“20}6 Certified by : ﬂ?;&mﬂ} Date: {2~ —2 A

CA-R-297 (22/07/2009) Leung Kwok Tai (

** End of Report **

sistant Manager)

The copyright of this report is cwned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T+85224508233 | F +852 2450 6138 | E matlab@fugro.com | W fugro.com

GENOQ1/1025



FUGRO TECHNICAL SERVICES LIMITED
Unit B, 2/F,, Phase 1, YKK Building
2 San Lik Street

Tuen Mun, NT

Report no. : 240029CA260857(3) Page 1 of 1 Hong Kong
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer . SIBATA

Model No. : LD-5R

Serial No. : 417196
Next Calibration Date  : 10/04/2027
Laboratory Information
Details of Reference Equipment -

Description : Reference balance

Equipment ID. : D-017
Date of Calibration  : 11/04/2026 Ambient Temperature : 27 °C
Calibration Location : Calibration Lab. of MaterialLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They
should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referenc(:ri;?mn(;)e iyt Total count for 1 hour CPM (Count per minute)
0.0572 1932 32.20
0.0627 1936 32.27
0.1276 2188 36.47
Remarks:

1. The equipment being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m®) = K x UUT reading (CPM) where K = 0.002453
3. Correlation coefficient (r) : 0.9984

Checked by : A~ Date : fQ——ﬁZ}EJ’é Certified by : ﬁj SZ&M/% Date : [2-J" ~> oo

CA-R-297 (22/07/2009) Leung Kwok Tai (Assiszant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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FUGRO TECHNICAL SERVICES LIMITED
Unit B, 2/F,, Phase 1, YKK Building

2 San Lik Street

Tuen Mun, NT

Report no. : 240029CA260857(10) Page 1 of 1 Hong Kong
CALIBRATION CERTIFICATE OF DUST METER
Client : Fugro Technical Services Limited
Project : Calibration Services
Client Supplied Information
Details of Unit Under Test, UUT -

Description . Laser Dust Monitor

Manufacturer : SIBATA

Model No. : LD-5R

Serial No. : 892185
Next Calibration Date  : 10/04/2027
Laboratory Information
Details of Reference Equipment -

Description : Reference balance

Equipment ID. . D-005
Date of Calibration : 11/04/2026 Ambient Temperature 27 °C
Calibration Location : Calibration Lab. of MateriaLab
Method Used . By direct comparison the weight of dust particle trapped in a filter paper using high

volume sampler (TSP method) for a certain period, with the reading of the UUT. They

should be placed at the same location and powered on and off at the same time.

Calibration Results :

Referent(:;;omn;:;entration Total count for 1 hour CPM (Count per minute)
0.0572 2031 33.85
0.0627 2042 34.03
0.1276 2114 35.23

Remarks:

1. The equipmeﬁt being used in this calibration is traceable to recognized National Standards.
2. The interpolation equation : Concentration (mg/m®) = K x UUT reading (CPM) where K = 0.002401

3. Correlation coefficient (r) :

Checked by : ‘//L/— Date : /2:-5‘ 47/57’6 Certified by : L jgﬁu

0.9986

CA-R-297 (22/07/2009)

Leung Kwok Tai (Asgi_s(ant Manager)

(M 4 Date :_{ _2-\‘]‘,)5;/6

** End of Report **

The copyright of this report is owned by Fugro Technical Services Limitad. This report shall not be repreduced except in full.
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Unit B, 2/F., Phase 1, YKK Building

—Fj GRRO FUGRO TECHNICAL SERVICES LIMITED

Report no.: 260255CA260481(2) Page 1 of 1
CALIBRATION CERTIFICATE OF SOUND CALIBRATOR

Client : Fugro Technical Services Ltd.

Project :  Calibration Services

Client Supplied Information
Details of Unit Under Test, UUT -

Description : Sound Calibrator
Manufacturer . Casella (Model CEL-120/1)
Serial No. . 2525896
Equipment ID : N/A

Next Calibration Date : 07-Apr-2027

Specification Limit : EN60942: 2003 Class 1

Laboratory Information
Details of Calibration Equipment -

Description . Reference Sound level meter
EquipmentID. : R-119-3
Date of Receipt . 06-Mar-2026

Date of Calibration : 08-Apr-2026
Calibration Location :  Calibration Laboratory of FTS Ambient Temperature : 20+2 °C

Method Used : By direct comparison
Calibration Results :
Parameters (Setting of UUT) Mean Value (error of Specification Limit(dB)
measurement)
94dB -0.1dB
+0.4dB
114dB -0.1dB

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.
2. The mean value is the average of four measurements.

3. The unit under test complies with the specification limit.

2 San Lik Street
Tuen Mun, NT
Hong Kong

4. The values given in this Calibration Certificate only relate to the unit-under-test and the values measured at

the time of the test. Any uncertainties quoted will not include allowances for the environmental changes,

variation and shock during transportation, or the capability of any other laboratory to repeat the

measurement.

Checked by : Pl Date ; /@ *%wjéCertified by : ﬁj}éewf/’l Date: [0 —¢ "W

CA-R-297 (22/07/2009) Leung Kwok Tai (Aés[g ant Manager)

** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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Unit B, 2/F. Phase 1, YKK Building
2 San Lik Street

Tuen Mun, NT

Hong Kong

'1'1' GIRE FUGRO TECHNICAL SERVICES LIMITED

Report no.: 260255CA260481(3) Page 1of 1
CALIBRATION CERTIFICATE OF SOUND CALIBRATOR

Client : Fugro Technical Services Ltd.

Project : Calibration Services

Client Supplied Information
Details of Unit Under Test, UUT -

Description - Sound Calibrator
Manufacturer - Casella (Model CEL-120/1)
Serial No. . 2525984
Equipment ID : N/A

Next Calibration Date : 07-Apr-2027

Specification Limit - EN 60942: 2003 Class 1

Laboratory Information

Details of Calibration Equipment -

Description . Reference Sound level meter
Equipment ID. : R-1 19-3
Date of Receipt . 06-Mar-2026

Date of Calibration : 08-Apr-2026
Calibration Location : Calibration Laboratory of FTS Ambient Temperature : 20+2 °C
Method Used . By direct comparison

Calibration Results :

Parameters (Setting of UUT) Mean Value (error of Specification Limit(dB)
measurement)
94dB 0.0dB
114dB 0.0dB

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. The unit under test complies with the specification limit.

4. The values given in this Calibration Certificate only relate tothe unit-under-test and the values measured at
the time of the test. Any uncertainties quoted will not include allowances for the environmental changes,
variation and shock during transportation, or the capability of any other laboratory to repeat the

measurement.

Checked by .7~ Date: ot Certifiedby :_L.. g@ﬁ pate: (0~ & 64
(A

CA-R-297 (22/07/2009) Leung Kwok Tai ant Manager)

* End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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Unit B, 2/F., Phase 1, YKK Building
2 San Lik Street

—l'-u GIROD FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
Hong Kong
Report no.: 260255CA260481(1) Page 1 of 1
CALIBRATION CERTIFICATE OF SOUND LEVEL METER
Client Supplied Information
Client :  Fugro Technical Services Ltd.
Project : Calibration Services
Details of Unit Under Test, UUT -
Description : Sound Level Meter
Manufacturer : Casella
Meter Microphone Preamplifier
Model No. : CEL-633A CEL-251 CEL-495
Serial No. : 1488272 03133 003967
Equipment ID : N/A
Next Calibration Date . 07-Apr-2027
Specification Limit : EN61672-1: 2003 Class 1
Laboratory Information
Details of Reference Equipment -
Description : B & K Acoustic Multifunction Calibrator 4226 (Traditional free field setting)
Equipment ID. : R-108-1
Date of Receipt . 06-Mar-2026
Date of Calibration : 08-Apr-2026
Calibration Location : Calibration Laboratory of FTS Ambient Temperature : 20+2 °C
Method Used : By direct comparison
Calibration Results :
Parameters Mean Value (dB) Specification Limit(dB)
4000Hz 1.5 26 to -0.6
2000Hz 1.3 28 to -04
A—Weigthing 1000Hz 0.0 1.1 to -1.1
frequency 500Hz -3.4 -1.8  to -4.6
response 250Hz -8.8 7.2 to  -10.0
125Hz -16.3 -146 to -176
63Hz -26.3 247 to  -27.7
Differential level 94dB-104dB 0.0 +0.6
linearity 104dB-114dB 0.0 +

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighting is fast

4. The UUT does comply with EN 61672-1: 2003 Class 1 sound level meter for the above measurement.

5 The values given in this Calibration Certificate only relate to unit under test and the values measured at the time
of the test. Any uncertainties will not include allowance for the equipment long term drift, variations with
environment changes, vibration and shock during tranportation, overloading, mis-handling or the
capability of any other laboratory to repeat the measurement.

Checked by : |~ Date: [o-42020 Certified by : ﬁ‘Z@Md Date: [0~ ¥ ek

CA-R-297 (22/07/2009) Leung Kwok Tai (A@;{ant Manager)
** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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Unit B, 2/F.,, Phase 1, YKK Building
2 San Lik Street

—l-l' GRO FUGRO TECHNICAL SERVICES LIMITED

Tuen Mun, NT
H K
Report no.: 260255CA260609 Page 10of 1 9 "°"
CALIBRATION CERTIFICATE OF SOUND LEVEL METER
Client Supplied Information
Client : Fugro Technical Services Ltd.
Project : Calibration Services
Details of Unit Under Test, UUT -
Description : Sound Level Meter
Manufacturer : Casella
Meter Microphone Preamplifier
Model No. : CEL-633A CEL-251 CEL-495
Serial No. : 1488302 02772 004020
Equipment ID : N/A
Next Calibration Date . 07-Apr-2027
Specification Limit : EN61672-1: 2003 Class 1
Laboratory Information
Details of Reference Equipment -
Description . B &K Acoustic Multifunction Calibrator 4226 (Traditional free field setting)
EquipmentID. : R-108-1
Date of Receipt . 27-Mar-2026
Date of Calibration : 08-Apr-2026
Calibration Location : Calibration Laboratory of FTS Ambient Temperature : 20+2 °C
Method Used . By direct comparison
Calibration Results :
Parameters Mean Value (dB) Specification Limit(dB)
4000Hz 2.0 26 to -0.6
2000Hz 1.5 2.8 to -0.4
A-weigthing 1000Hz 0.0 1.1 to -1.1
frequency 500Hz -3.4 -1.8  to -4.6
responae 250Hz -8.7 72 to -10.0
125Hz -16.2 -146 to -17.6
63Hz -26.2 247 to -27.7
Differential level | 94dB-104dB 0.1 +0.6
linearity 104dB-114dB 0.1 +0.6

Remarks :

1. The equipment used in this calibration is traceable to recognized National Standards.

2. The mean value is the average of four measurements.

3. For calibration: Reference SPL are 94, 104 & 114dB, range setting is 20-140dB & time weighting is fast

4. The UUT does comply with EN 61672-1: 2003 Class 1 sound level meter for the above measurement.

5 The values given in this Calibration Certificate only relate to unit under test and the values measured at the time
of the test. Any uncertainties will not include allowance for the equipment long term drift, variations with
environment changes, vibration and shock during tranportation, overloading, mis-handling or the
capability of any other laboratory to repeat the measurement.

Checkedby: 1 Date : / 0"}& "2‘)}({ Certified by : ¢ { Date :/ B %-M
CA-R-297 (22/07/2009) Leung Kwok Tai (Assistant Manager)

** End of Report **

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

-l-'unnn

Report No. : 142626WA268022(1)

U 0 O O AR A

Page 1 of 3

Report on Calibration of YSI EXO-3 Multi-parameter Water Quality Meter

Information Supplied by Client

Client

Client’'s address

Sample description
Client sample ID

Test required

Laboratory Information
Lab. sample ID

Date sample received
Date of calibration
Next calibration date

Test method used

Fugro Technical Services Limited (MCL)

13/F, Fugro House — KCC2, No. 1 Kwai On Road, Kwai Chung,
N.T., H.K.

One YSI EXO-3 Multi-parameter Water Quality Meter
Serial No. 19A105808

Calibration of the YSI EXO-3 Multi-parameter Water Quality Meter

WA268022/2
06/05/2026
22/05/2026
21/08/2026

In-house comparison method

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com
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Report No. :  142626WA268022(1)

Results :

A. pH calibration

FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Page 2 of 3

Date

pH reading at 25°C for Q.C. solution(6.86) and at 25°C for Q.C. solution(9.18)
Theoretical Measured Deviation
9.18 9.26 +0.08
6.86 6.92 +0.06
B. Salinity calibration
Salinity, ppt
h tical M d CEiiatise Maximum acceptable
eoretica easure eviatio Deviation
1 1.03 +0.03 + 0.1
10 10.44 +0.44 +0.5
20 20.77 +0.77 + 1.0
30 31.24 +1.24 +1.5
40 41.27 +1.2F +2.0
B. Dissolved Oxygen calibration
Trial No. Dissolved oxygen content, mg/L
By Titration By D.O. meter Deviation iz ataopiable
1 8.19 8.10 -0.09 +02
2 8.19 8.11 -0.08 0.2
g 8.19 8.10 -0.09 +0.2
Average 8.19 8.10 -0.09 + 0.2
Vb
Certified by :

Approved Signatory : CHAN Hoai Yan, Winnie

Manager

77? Ar /’),@/Jo

Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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Report No. :  142626VWA268022(1)

Results :

C. Temperature calibration

FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Kwai Chung, NT
Hong Kong

Page 3 of 3

Thermometer reading, °C

Meter reading, °C

Maximum acceptable

Deviation

22.9

22.8

+0.5

E. Turbidity calibration

Turbidity, N.T.U.

Theoretical Measured Deviation Mammﬁgizﬁﬁptab'e
4 4.21 +0.21 +06
8 8.23 +0.23 +08
40 39.89 -0.11 130
80 78.37 -1.63 + 4.0

F. Conductivity calibration

Conductivity, uS/cm
Theoretical Measured Deviation (%) Maxtl)n;:irgt;%c(e;)t)able
1408 1412 +0.28
6668 6667 -0.01
+10.0
12860 12878 +0.14
24820 24961 +0.57
~
certraaby - CAAIVID,

Approved Signatory : CHAN Hoi Yan, Winnie
Manager

Date : - )S,/ )/07/]0

** End of Report **

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The copyright of this report is owned by Fugro Technical Services Limited. This report shall not be reproduced except in full.
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CERTIFICATION

OF CALIBRATION

Date Of Calibration:

17-Jun-2025

PJLA
Calibration

No. 66916

Issued by: QED Environmental Systems Inc.

Customer:

Description:

Model:

FUGRO GEOTECHNICAL SERVICES LTD

19/F FUGRO HOUSE - KCC2 1 KWAI ON ROAD KWAI CHUNG N.T HONG KONG,

GA5000

Serial Number: G501744

Accredited Results:

Methane (CH4)

YQED

Certificate Number: G501744 10/38806

Certified Gas (%)

Instrument Reading (%)

Uncertainty (%)

5.0
15.0
60.0

4.9
14.9
59.6

0.42
0.66
1.03

Carbon Dioxide (CO2)

Certified Gas (%)

Instrument Reading (%)

Uncertainty (%)

5.0 4.8 0.43
15.0 14.7 0.71
40.0 40.0 1.19
Oxygen (02)
Certified Gas (%) 1 Instrument Reading (%) Uncertainty (%)
21.3 21.4 0.25

Gas cylinders are traceable and details can be provided if

requested.
CH4, CO2 readings recorded at:

02 readings recorded at:

32.3°C/90.1°F
23.1°C/73.5°F

Barometric Pressure: 0975 mbar/28.80 "Hg

Method of Test : The analyzer is calibrated in a temperature controlled chamber using a series of reference
gases, in compliance with procedure ISP17.

Instrument has passed calibration as the measurement result is within the specn‘lcatlon I|m|t The specification
limit takes into account the measurement uncertainty.

The reported expanded uncertainty is based on a standard uncertainty multiplied by a coverage factor of k=2, providing a level of

confidence of approximately 95%. The uncertainty evaluation has been carried out in accordance with NIST requirements.

The calibration results published in this certificate were obtained using equipment capable of producing results that are traceable through-NIST tothe tnternational System of
Units (S). Certification only applies to results shown. This certificate may not be reproduced other than in full, except with the prior written approval of the issuing laboratory.

Calibration Instance: 118

IGC Instance: 118

www.gedenv.com

QED Environmental Systems Inc. 2355 Bishop Circle West,

(800) 624-2026

info@gedenv.com

Page 1 of 3| LPOISLNANIST-1.1

, M1 48130




CERTIFICATION

@S
OF CALIBRATION &% YQED
No. 66916

Date Of Calibration: 17-Jun-2025 Certificate Number: G501744_10/38806

Issued by: QED Environmental Systems Inc.

B “The calibration results published in this certificate were obtained using equipmenttapable of producing results that are traceable through NIST to the International System of
Units {SI). Certification only applies to results shown. This certificate may not be reproduced other than in full, except with the prior written approval of the issuing laboratory.

Calibration Instance: 118 IGC Instance: 118 Page 2 of 3| LPOISLNANIST-1.1

www.gedenv.com (800) 624-2026 info@qgedenv.com

QED Environmental Systems Inc. 2355 Bishop Circle West, Dexter, M| 48130




CERTIFICATION

OF CALIBRATION <& vQED

Date Of Calibration: 17-Jun-2025 Certificate Number: G501744 10/38806

Issued by: QED Environmental Systems Inc.

Non Accredited results:

Pressure Transducers (inches of water column)

Transducer Certified (Low) Reading (Low) Certified (High) Reading (High) Accuracy
Relative | 0" | 0" | 40" | 40.53" | 2.0"
Barometer (mbar)
Reference Instrument Reading
0975 mbar / 28.80 "Hg 0976 mbar / 28.82 "Hg

As received gas check readings:

Methane (CH4)
Certified Gas (%) Instrument Reading (%)
5.0 54
15.0 15.8
60.0 61.0

Carbon Dioxide (CO2)

Certified Gas (%) Instrument Reading (%)
5.0 5.1
15.0 15.2
40.0 40.4

Oxygen (02)

Certified Gas (%) Instrument Reading (%)
21.3 0.8
As received Gas readiﬁgs recorded at: 32.3°C/90.1°F )

As received Barometric Pressure recorded at:  23.1°C/73.5°F

As received gas check readings are only recorded if the instrument is received in a working condition.
Where the instrument is received damaged no reading can be taken. ﬁ/

— s

Date of Issue : 18 Jun 2025 Approved By Signatory Chris Fleenor

Laboratory Inspection

The calibration resutts published-imthiscertificate were obtained using equipment capable of producing results that are traceable through NIST to the International System of
Units (Sl). Certification only applies to results shown. This certificate may not be reproduced other than in full, except with the prior written approval of the issuing laboratory.

Calibration Instance: 118 IGC Instance: 118 Page 3 of 3 | LPOISLNANIST-1.1

www.gedenv.com (800) 624-2026 info@qedenv.com

QED Environmental Systems Inc. 2355 Bishop Circle West, Dexter, M| 48130




CERTIFICATION
OF CALIBRATION
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Issued by: QED Environmental Systems Inc.

www.qedenv.com (800) 624-2026 info@qgedenv.com

QED Environmental Systems Inc. 2355 Bishop Circle West, Dexter, MI 48130




Appendix 4.1

Implementation Status of Environmental Mitigation Measures

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report



Implementation Status of Environmental Mitigation Measures (Construction Phase)

Implemented = No observation related to the item was noted during the reporting period.

Partially Implemented = Observation related to the item was noted during the reporting period.

Not Applicable = The item was not applicable during the reporting period.

Tai Po Golf Club Limited

EME&A Recommended Mitigation Measures Status
Log Ref
Air Quality
D1  Water spraying every hour on exposed worksites and haul road Partially Implemented
D2  The contractor shall follow the procedures and requirements given in the Air Pollution Control (Construction Dust) Regulation Partially Implemented
The following dust suppression measures should be incorporated to control the dust nuisance throughout the construction phase:
e Water spraying on any dusty materials before loading and uploading, stockpile of dusty materials, area where demolition works is carried out, area
where excavation or earth moving activities are carried out, and any unpaved main haul road Implemented
e Adoption of side enclosure and covering of any aggregate or dusty material storage piles to reduce emissions. Where this is not practicable owing
to frequent usage, watering shall be used to aggregate fines Implemented
e Use of regular watering to reduce dust emissions from exposed site surfaces, unpaved roads, dusty construction areas Implemented
o Provide effective dust screens, sheeting, or netting to enclose any scaffolding built around the perimeter of a building Implemented
¢ Prevent placing dusty material storage piles near ASRs Implemented
D3, Cover or shelter any stockpile of dusty materials Implemented
» Provide vehicle washing facilities at all site exits to wash away any dusty materials from vehicle body and wheels before they leave the site Implemented
e Cover any dusty load on vehicles before they leave the site Implemented
e Loading, unloading, transfer, handling, or storage of bulk cement or dry pulverized fuel ash shall be carried out in a totally enclosed system or )
. . . . - . . . Partially Implemented
facility, and any vent or exhaust shall be fitted with an effective fabric filter or equivalent air pollution control system
o Properly treat exposed earth, such as by compacting or hydroseeding, within 6 months after the last construction activity Implemented
o When there are open excavation and reinstatement works, hoarding of not less than 2.4m high should be provided as far as practicable along the ) o
. . . . . . Hoarding erection is completed.
Project Site boundary with provision for public crossing
D4  Implement regular dust monitoring under EM&A programme during the construction stage. Implemented
D5 A 3m high hoarding at the northern boundary of the Project Site during construction stage. Hoarding erection is completed.
When there are open excavation and reinstatement works, hoarding of not less than 2.4m high should be provided as far as practicable along the
D6  Project Site boundary with provision for public crossing. Good site practice shall also be adopted by the Contractor to ensure the conditions of the | Hoarding erection is completed.
hoardings are properly maintained throughout the construction period
Noise
Implement the following good site management practices:
¢ only well-maintained plant should be operated on-site and plant should be serviced regularly during the construction programme Implemented
e machines and plant (such as trucks, breakers) that may be in intermittent use should be shut down between work periods or should be throttled
N1 Implemented

down to a minimum

e plant known to emit noise strongly in one direction, where possible, be orientated so that the noise is directed away from nearby Noise Sensitive
Receivers (NSRs)

Implemented

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)

Page 1 0of 9
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Tai Po Golf Club Limited

EM&A Recommended Mitigation Measures Status
Log Ref
o silencers or mufflers on construction equipment should be properly fitted and maintained during the construction works Implemented
* mobile plant should be sited as far away from NSRs as possible and practicable
Implemented
» material stockpiles, site office and other structures should be effectively utilised, where practicable, to screen noise from on-site construction
- Implemented
activities
Use of quiet plant which should be made reference to the Powered Mechanical Equipment (PME) listed in the Quality Powered Mechanical
Equipment (QPME) / other commonly used PME listed in Environmental Protection Department (EPD) web pages as far as possible which includes
N2  the Sound Power Level (SWLs) for specific quiet PME. Implemented
Require the Contractor to independently verifies the noise level of the plant proposed to be used and demonstrate that the plant proposed to be
used on the Project Site meets the requirements.
Install movable temporary noise barriers (typical design is wooden framed barrier with a small-cantilevered upper portion of superficial density no
N3 less than 7kg/m2 on a skid footing with 25mm thick internal sound absorptive lining) in order to achieve a minimum 5 dB(A) reduction for movable Implemented
plant.
Coordinate with contractors of other concurrent projects such as “Upgrading of Sewage Pumping Station and Sewerage along Ting Kok Road"” to Up'gradmg of Sewage Pumplr\g
N4 schedule and avoid overlapping of major noisy construction activities Station and Sewerage along Ting
) Kok Road" is completed.
N5  Carry out construction noise monitoring in accordance with the EM&A Manual. Implemented
Water Quality
General Site Operation
To reduce the potential water quality impact due to construction site runoff, the following good site practices in accordance to Practice Note for
Professional Persons on Construction Site Drainage, Environmental Protection Department, 1994 (ProPECC PN 1/94) should be implemented to
avoid potential adverse water quality impacts:
o Installation of temporary storage tanks to treat construction surface runoff. Once one of the water storage tanks are completed, use the water
storage tank for sedimentation. Implemented
e Construct perimeter cut-off drains to direct off-site water around the site and provide channels (both temporary and permanent drainage pipes
. . . . - Implemented
and culverts), earth bunds or sand bag barriers on site to direct stormwater to silt removal facilities.
o Implementation of dikes or embankments for flood protection and provide temporary ditches to facilitate the runoff discharge into an appropriate
Wi watercourse, through a silt/sediment trap. Implemented

¢ Design efficient silt removal facilities based on the guidelines in Appendix A1 of ProPECC PN 1/94.

Implemented

e Schedule construction works to minimize surface excavation works during the rainy seasons (April to September). Complete and vegetate all
exposed earth areas as soon as possible after earthworks have been completed.

Implemented

e Inspect and maintain all drainage facilities and erosion and sediment control structures regularly to ensure proper and efficient operation at all
times and particularly following rainstorms.

Implemented

o Implementation of measures to minimize the ingress of site drainage into excavations. If the excavation of trenches in wet periods is necessary, it
should be dug and backfilled in short sections wherever practicable.

Implemented

e Cover all construction materials at temporary storage area with tarpaulin or similar fabric during rainstorms and implementation of measures to
prevent the washing away of construction materials, soil, silt or debris into any drainage system.

ET had reminded the Contractor
on 29t October 2024 weekly site
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Tai Po Golf Club Limited

EM&A cee e
Recommended Mitigation Measures Status
Log Ref
inspection, and insufficient
mitigation measure remains.
e Cover manholes (including newly constructed ones) adequately and seal temporarily to prevent silt, construction materials or debris being washed
. . . . . Implemented
into the drainage system and storm runoff being directed into foul sewers.
o Take precautions at any time of year when rainstorms are likely. The actions to be taken based on the guidelines in Appendix A2 of ProPECC PN
Implemented
1/94.
o Clean all vehicles and plant before leaving a construction site to ensure no earth, mud, debris and the like is deposited by them on roads and
. . . . - L . . Implemented
provide adequately designed and sited wheel washing facilities at every construction site exit where practicable.
e Provide oil interceptors in the drainage system downstream of any oil/fuel pollution sources. Empty and clean the oil interceptors regularly to Not Aoplicabl
. . . . . ot icable
prevent the release of oil and grease into the storm water drainage system after accidental spillage.” PP
o Collect, handle and dispose construction solid waste, debris and rubbish on site to avoid water quality impacts. Implemented
o Provide locks for all fuel tanks and storage areas and locate on sealed areas, within bunds of a capacity equal to 110% of the storage capacity of imol ed
. . . o . mplemente
the largest tank to prevent spilled fuel oils from reaching water sensitive receivers nearby. P
e A 300mm bund wall is also recommended along the seawall. Implemented
Accidental Spillage of Chemicals
To reduce the potential water quality impact due to accidental spillage of chemicals, the following mitigation measures should be implemented to
avoid potential adverse water quality impacts:
e Properly sort and contain the chemicals used during construction, such as fuel, oil, solvents and lubricants in a designated area with secondary .
. . o . Partially Implemented
w2 containment to prevent spillage and contamination of the nearby water environment.
e Locate any maintenance activities and workshops with chemicals use away from watercourses on hard standings within a bunded area and provide imol q
s . mplemente
sumps and oil interceptors as appropriate. P
e The Contractor shall register as a chemical waste producer and employ licensed collector for collection of chemical waste from the construction The Contractor had registered for
site. Any chemical waste generated shall be managed in accordance with the Waste Disposal (Chemical Waste) (General) Regulation. chemical waste producer.
Sewage from workforce
To mitigate the water quality impacts of sewage arising from the on-site construction workers, the following measures should be implemented:
e Provide temporary sanitary facilities, e.g. portable chemical toilets to collect the sewage. Regular collection by licensed collectors should be
w3 Implemented
arranged.
o Post notices at conspicuous locations to remind the workers not to discharge any sewage or wastewater into the surrounding environment during imol ted
. . mplemente
the construction phase of the Project. P
Waste Management
Good Site Practices
The following good site practices are recommended throughout the construction activities:
e nomination of an approved personnel, such as a site manager, to be responsible for the implementation of good site practices, arrangements for
WM1 Implemented

collection and effective disposal to an appropriate facility, of all wastes generated at the site

e training of site personnel in site cleanliness, appropriate waste management procedures and concepts of waste reduction, reuse and recycling

Implemented

o provision of sufficient waste disposal points and regular collection for disposal

Implemented

Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan - Implementation Status of Environmental Mitigation Measures (Construction Phase)

Page 3 of 9

-l"ut;nn



Tai Po Golf Club Limited

Lil\;lslzzf Recommended Mitigation Measures Status
e appropriate measures to minimise windblown litter and dust during transportation of waste by either covering trucks or by transporting wastes in
enclosed containers Implemented
¢ regular cleaning and maintenance programme for drainage systems, sumps and oil interceptors Implemented
e prepare a Waste Management Plan (WMP) in accordance with the ADV-19 Practice Note for Authorized Persons and Registered Structural
Engineers on Construction and Demolition Waste, which include the mitigation measures proposed in the EIA and EM&A Manual, and submit to Implemented
the Engineer for approval
Waste Reduction Measures
Waste reduction is best achieved at the planning and design phase, as well as by ensuring the implementation of good site practices. The following
recommendations are proposed to achieve reduction:
o segregate and store different types of waste in different containers, skip or stockpiles to enhance reuse or recycling of materials and their proper
disposal Implemented
WMz, proper storage and site practices to minimize the potential for damage and contamination of construction materials Implemented
e plan and stock construction materials carefully to minimize amount of waste generated and avoid unnecessary generation of waste Implemented
e sort out demolition debris and excavated materials from demolition works to recover reusable/recyclable portions (i.e. soil, broken concrete, metal
etc) Implemented
e provide training to workers on the importance of appropriate waste management procedures, including waste reduction, reuse and recycling Implemented
Storage, Collection and Transportation of Waste
The following recommendation should be implemented to minimize the impacts:
e non-inert C&D materials such as top soil should be handled and stored well to ensure secure containment of the materials Implemented
ET had reminded the Contractor
e stockpiling area should be provided with covers and water spraying system to prevent materials from wind-blown or being washed away on ,29th OcFober 20,24 wge.kly site
inspection and insufficient
mitigation measure remains.
o different locations should be designated to stockpile each material to enhance reuse Implemented
WM3 e remove waste in timely manner Partially Implemented
e employ the trucks with cover or enclosed containers for waste transportation Implemented
e obtain relevant waste disposal permits from the appropriate authorities Implemented
o disposal of waste should be done at licensed waste disposal facilities Implemented
e all dumping trucks engaged on site be equipped with GPS or equivalent system for tracking and monitoring of their travel routings and parking
locations by Environmental Team (ET) and Independent Environmental Checker (IEC) to prohibit illegal dumping and landfilling of materials Implemented
o keep record and analysis of data collected by GPS or equivalent system relating to travel routings and parking locations of dump trucks engaged
on site Implemented
C&D Materials
Wherever practicable, C&D materials should be segregated from other wastes to avoid contamination and ensure acceptability at public fill
WM4 reception facilities areas or reclamation sites. The following mitigation measures should be implemented in handling the C&D materials:
e maintain temporary storage locations and reuse excavated fill material for backfilling Implemented
e carry out on-site sorting Implemented
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Tai Po Golf Club Limited

Li“;izf Recommended Mitigation Measures Status
e make provisions in the Contract documents to allow and promote the use of recycled aggregates where appropriate Implemented
e implement a trip-ticket system for each works contract to ensure that the disposal of C&D materials are properly documented and verified
The recommended C&D materials handling should include: Implemented
e on-site sorting of C&D materials Implemented
e reuse of C&D materials Implemented
The acceptance criteria of inert C&D materials to public fill reception facilities are subject to the fill management authority of CEDD.
Use of Standard Formwork and Planning of Construction Materials purchasing
o Standard formwork should also be used as far as practicable to minimise the arising of non-inert C&D materials Implemented
WMS- Use of more durable formwork (e.g. metal hoarding) or plastic facing should be encouraged in order to enhance the possibility of recycling Implemented
e Purchasing of construction materials should be carefully planned in order to avoid over ordering and wastage Implemented
General Refuse
e General refuse should be stored in enclosed bins separately from construction and chemical wastes. Implemented
e Recycling bins should also be placed to encourage recycling Implemented
WMé e Preferably enclosed and covered areas should be provided for general refuse collection and routine cleaning for these areas should also be
implemented to keep areas clean Implemented
¢ A reputable waste collector should be employed to remove general refuse on a daily basis Implemented
Chemical Waste
Reduce the generation quantities or select a chemical type of less impact on environment, health and safety as far as possible
WM7 If chemical wastes are produced at the construction site, the Contractors should register with EPD as chemical waste producer. Chemical wastes
should be stored in appropriate containers and collected by a licensed chemical waste collector. Chemical wastes (e.g. spent lubricant oil) should be Implemented
recycled at an appropriate facility as far as possible, while the chemical waste that cannot be recycled should be disposed of at either the Chemical
Waste Treatment Centre, or another licensed facility, in accordance with the Waste Disposal (Chemical Waste) (General) Regulation
Felled Trees, Twigs and Branches
WM8  Felled trees, twigs and branches can be shredded into smaller particles of appropriate size which can be used as mulch. Mulch is applied to the soil Implemented
surface modifying the soil environment and enhancing plant growth.
Landfill Gas Hazards
General Site Safety
o Appointment of Safety Officer, who has been trained in use of gas detection equipment and LFG related hazards, should be present on site
throughout the ground works phase. The Safety Officer should be provided with an intrinsically safe portable instrument appropriately calibrated
and capable of measuring the following gases: Implemented
- « CH4: 0-100% LEL and 0-100% v/v; « CO2: 0-100% v/v; and « 02: 0-100% v/v.

e Those staff who work in, or have responsibility for “at risk” areas, including all excavation workers, supervisors and engineers working within the
Consultation Zone, should receive appropriate training on working in areas susceptible to LFG, fire and explosion hazards.

Implemented

o An excavation procedure or code of practice to minimise LFG related risk should be devised and carried out by the Safety Officer.

Implemented

o No worker should be allowed to work alone at any time in or near to any excavation. At least one other worker should be available to assist with a
rescue if needed.

Implemented
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Tai Po Golf Club Limited

Li“;i’:f Recommended Mitigation Measures Status
e Smoking, naked flames and other source of ignition should be prohibited within 15m of any excavation or ground-level confined space. “No
Smoking”, “No Naked Flame" and “Potential Hazard of Landfill Gas” notices in Chinese and English should be posted prominently around the Implemented
Project Site.
e Welding, flame-cutting or other hot works may only be carried out in trenches or confined spaces when controlled by a “permit to work”
procedure, properly authorised by Safety Officer. Implemented
o Ground level construction plant should be fitted with vertical exhausts at least 0.6m above ground level and with spark arrestors. Implemented
e Any electrical equipment, such as motors and extension cords, should be intrinsically safe. Implemented
» During piping assembly or conduiting construction, all valves/seals should be closed immediately after installation. As construction progresses, all
valves/seals should be closed as installed to prevent the migration of gases through the pipeline/conduit. All piping/conduiting should be capped Implemented
at the end of each working day.
e Frequency and location of LFG monitoring within excavation area should be determined prior to commencement of works. LFG monitoring in
excavations should be conducted at no more than 10mm from exposed ground surface. Implemented
e Temporary facilities such as mobile site offices, equipment stores, mess rooms etc. should be raised clear of the ground. If buildings are raised
clear of the ground, a minimum, clear separation distance (as measured from the highest point on the ground surface to the underside of the Implemented
lowest floor joist) should be 500mm."
o Adequate fire extinguishers and breathing apparatus sets should be made available on site and appropriate training given in their use. Implemented
e Fire drills should be organised at not less than six months intervals. Implemented
Site Safety for Drilling
o Specialist Contractor should provide proper personal protective equipment (PPE) to the construction workers. Implemented
The following safety equipment shall also be provided by Specialist Contractor at all times during the drilling:
® no smoking signs, to be placed prominently adjacent to the drilling area; Implemented
o portable fire extinguisher; Implemented
e high visibility clothing to be worn by all drilling operatives; and Implemented
o additional protective clothing should include stout industrial boots (with steel toe cap and insole), plastic hard hats, heavy duty waterproof
industrial groves. Implemented
LFG2 * When drilling on landfill sites, all spoil obtained from the borehole should be stockpiled alongside the borehole and disposed of (to an

appropriately licensed disposal site) at the end of the working day. At the end of the working day all vehicles, the drilling rig and any hand tools
should be hosed-down with clean water to remove deposits of excavated spoil. Suitable guards or barriers should be placed around the
excavation or borehole to prevent access by unauthorised persons.

Implemented

e One person should be present at all times during drilling operations, with the sole responsibility of assuring the observance of all safety
procedures. This person should be trained in the use of all recommended safety equipment.

Implemented

e Smoking should be prohibited anywhere on a landfill site and within 15 metres of a boring or excavation at any locations within the Consultation
Zone.

Implemented

e For large diameter boreholes, a working platform should be placed over the hole which will prevent accidental entry into the hole by operatives.

Implemented
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Tai Po Golf Club Limited

EM&A cee e
Recommended Mitigation Measures Status
Log Ref
o No worker should be allowed to work alone at any time near the edge of the well under construction. Another worker should always be present,
. . . . . Implemented
beyond the area considered to be subject to the possible effects of landfill gas or cave-in.
e Periodically during the well construction, the work areas should be monitored for levels of methane. Implemented
o If the well construction is not completed by the end of the working day, the hole should be covered with a plate of sufficient overlap to prevent
access to the hole and sufficient structural strength to support expected loads. The plate should be weighted down to discourage removal and, on Implemented
landfill sites, the edges of the plate should be covered with sufficient depth of wet soil to prevent escape of gas.
o All pipes or casings should be capped at the end of each working day. Implemented
e Engine-driven rigs should have vertical exhaust stacks discharging not less than 1.5m above ground level and should have speed limits to prevent S "
. . mplemente
engine run away on ingested gas. P
« Diesel engine air-intakes should also be located not less than 1.5m above ground level. Implemented
e Any electrical equipment should be intrinsically safe. Implemented
Site Safety for Well Installation
e To prevent uncontrolled gas release and to protect personnel from the risk of falling into the borehole, the open borehole should be covered with imol ed
] mplemente
a sheet or plate strong enough to support personnel and having an overlap all round the borehole. P
LFG3 e The drilling rig, boring machine or excavator should remain in place over the borehole and could be used as a support to assist placement of the ol ted
' mplemente
casing. P
e The upper end of the well casing should be sealed, preferably with a fused or screwed end cap or alternatively with an inflatable bag type flow
. o s ) . Implemented
stopper, until the permanent headworks/monitoring tap is fitted. Landfill gas must not be allowed to vent freely at the site surface.
Ecology
Preservation of existing tree groups at various locations within the Project Site, covering some of the tree groups used by Collared Crow and Black
ECT . . . . . . . . Implemented
Kite as roosting sites. These included a major tree group at the southern end of the Project Site which was more frequently used by Collared Crows.
EC2  Erection of protective fencing without foundations for the major preserved tree groups Implemented
EC3  Phasing of construction works and works areas Implemented
EC4  The use of powered mechanical equipment will be stopped at one hour before sunset at Area 3, eastern part of area 2 and the Ancillary Facilities Implemented
In situ preservation of the two individuals of Incense Tree
ECS Aquilaria sinensis recorded within the Project Site implemented
Should further individuals of Incense Trees be found and having direct conflict with the golf course layout, preparation of transplantation plan prior P
to site formation;
£C6 Planting of new trees: Upon completion of site formation at each phase, landscape planting will be implemented immediately before the beginning implemented
of next phase such that new tree groups aiming for roosting site provision will be planted before site clearance in the next phase. P
There will be no marine works and marine traffic arising from the Project to avoid potential impact on the marine habitats of conservation
EC7 . . Implemented
importance (e.g. Ting Kok SSSI).
Implementation of good site practices as described in Practice Note for Professional Persons on Construction Site Drainage, EPD, 1994 (ProPECC PN
EC8 Implemented
1/94).
EC9 A temporary drainage system should be installed to intercept all construction runoff and divert it to water storage tanks. Implemented
£C10 Schedule construction works to minimise surface excavation works during the rainy seasons (April to September). Complete and vegetate all Implemented

exposed earth areas as soon as possible after earthworks have been completed.
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Tai Po Golf Club Limited

EM&A Recommended Mitigation Measures Status
Log Ref
During construction phase, roost surveys should be conducted on the Project Site to monitor utilisation of the preserved tree groups by Collared
EC11 . Implemented
Crow and Black Kite.
EC12 The rrjitiga?tion mentioned {n water quality impact assessment should be implemented to avoid/ minimize impact to marine ecology due to Implemented
deterioration of water quality.
£C13 Site inspections and water quality monitoring during construction phase shall be carried out to monitor any malpractice leading to deterioration of Implemented
water quality of the surrounding which may in turn affect marine ecology.
Fisheries
1 The mitigation mentioned in water quality impact assessment should be implemented to avoid/ minimize impact to fisheries resources due to Implemented
deterioration of water quality.
Site inspections during construction phase shall be carried out at least once per week to monitor any malpractice leading to deterioration of water
F2  quality of the surrounding which may in turn affect the fisheries resources. Implemented
The proposed construction phase water quality monitoring programme stated in Section 6 should cover the closest FCZ (i.e. Yim Tin Tsai FCZ)
Landscape
CP1 Preservation of Existing Vegetation
CP1.1 Avoid disturbance to the existing trees and vegetation as far as practicable within the Project Site. Implemented
CP1.2 Creation of “Tree Protection Zone" around trees/tree groups to be retained and to be fenced off from construction works. Implemented
Prohibition of the runoff from construction activities, the storage of materials including fuel, the movement of construction vehicles, and the
CP1.3 . . . . . . - ; Implemented
refuelling and washing of equipment including concrete mixers within the Tree Protection Zone.
CP14 All works affecting the trees identified for retention and transplantation will be carefully monitored. This includes the key stages in the preparation Implemented
" of the tree transplanting, the implementation of protection measures and health monitoring throughout the construction period.
CP1.5 Detailed landscape and tree preservation proposals will be submitted to the relevant government departments for approval. Implemented
The tree preservation works should be implemented by qualified softworks contractor. Works will be inspected by a competent person of the ET. A
CP1.6 . e . e Implemented
tree protection specification would be included within the contract documents.
CP2 Implementation of Mitigation Planting and Planting Species Selection
CP2.1 Replanting of existing/ disturbed vegetation will be undertaken at the earliest possible stage of the construction phase of the Project. Implemented
CP2.2 Predominantly use of native or locally adopted tree species supplement with ornamental species and broadleaf plant species in the planting design. Implemented
Proposed mitigation planting will not only be limited to conventional amenity planting, but also consider alternative greening measures such as
CP2.3 vertical greening for screening and softening of the built structures and green roof on built structures for enhancing the visual amenity. Small shrub, Implemented
climbing plants, turf and groundcover shall be used in specific locations where technically feasible.
CP24 The tree planting works should be implemented by qualified softworks contractor and inspected by the ET/competent person with horticultural Implemented
"~ works experiences. A tree planting specification would be included within the contract documents.
CP3 Transplantation of Existing Trees
CP3.1 The tree transplanting works should be implemented by qualified softworks contractors and inspected by the ET/competent person with Implemented
" horticultural works experiences. A tree protection / transplanting specification would be included within the contract documents.
CP32 Approximately 91 nos. existing trees to be transplanted, majority of them shall be relocated to future planting areas within the Project Site near the Implemented
preserved trees.
CP33 Trees will be directly transplanted to the final recipient site. Advance tree transplanting works before construction or at early stage of construction Implemented
phase.
CP3.4 Phased segmental root pruning for preparation of tree transplanting over a suitable period (determined by species and size). Implemented
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Tai Po Golf Club Limited

EM&A Recommended Mitigation Measures Status
Log Ref
Pruning of the branches of transplanted trees to be based on the principle of crown thinning that would maintain their original tree form and
CP3.5 . Implemented
amenity value.
CP3.6 The implementation programme for the Project will reserve enough time for the advance tree transplanting preparation works. Implemented
CP3.7 Detailed tree transplanting proposals will be submitted to the relevant government departments for approval. Implemented
CP4 Minimisation of Topographical Changes
P41 Potential impact on slope profile of the Project Site will be minimised as far as possible through import of soil mix for necessary site levelling of golf Implemented
playing area and association of planting works and to minimise adding extensive loading and affect the protective layer of land fill underneath.
CP5 Protection of Coastline
The existing coastline will be maintained without any alteration. Responsive access road alignment of using the existing maintenance track at
CP5.1 L . . . Implemented
seashore to minimise disturbance of vegetation and the coastline.
Visual
CPV1 Preservation of Existing Vegetation
CPV1.1 The tree preservation proposals will coordinate with the layout and design of the engineering and architectural layout at detailed design stage. Implemented
CPV2 Works Area and Temporary Works Areas
CPV2.1 The landscape of the works areas will be restored to their original condition or enhanced through the introduction of new amenity planting areas Implemented
following the completion of the construction phase or in phase when the planting areas are ready
CPV2.2 Optimise the construction sequence and construction programme. Implemented
Construction site controls will be enforced including the storage of materials, the location and appearance of site accommodation and site storage;
CPV23 . T Implemented
and the careful design of site lighting.
CPV2.4 Hoarding designed with recessive colour shall be set up around the construction site providing screening effect for the construction works. Hoarding erection is completed.
CPV2.5 The site office or temporary above-ground structures shall be sited at less visual prominent locations. Implemented
CPV3 Coordination with Concurrent Projects
CPV3.1 Coordinated implementation programme with concurrent projects. Implemented
EM&A Project
EM1  An Independent Environmental Checker needs to be employed as per the EM&A Manual. Implemented
1) An Environmental Team needs to be employed as per the EM&A Manual.
EM2  2) An environmental impact monitoring needs to be implementing by the Environmental Team to ensure all the requirements given in the EM&A Implemented

Manual are fully complied with.

Implemented = No observation related to the item was noted during the reporting period.

Partially Implemented = Observation related to the item was noted during the reporting period.

Not Applicable = The item was not applicable during the reporting period.
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Monitoring Data
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DM-1

Date Weather Condition Time Hour Mass Concentration (pg/m3)
3/7/2026 Fine 13:01 1st 60
3/7/2026 Fine 14:01 2nd 55
3/7/2026 Fine 15:01 3rd 55
9/7/2026 Fine 13:04 1st 67
9/7/2026 Fine 14:04 2nd 69
9/7/2026 Fine 15:04 3rd 69
15/7/2026 Fine 13:06 1st 57
15/7/2026 Fine 14:06 2nd 55
15/7/2026 Fine 15:06 3rd 64
21/7/2026 Fine 13:08 st 50
21/7/2026 Fine 14:08 2nd 52
21/7/2026 Fine 15:08 3rd 62
27/7/2026 Cloudy 08:30 st 27
27/7/2026 Cloudy 09:30 2nd 35
27/7/2026 Cloudy 10:30 3rd 37

DM-2a

Date Weather Condition Time Hour Mass Concentration (pg/m3)
3/7/2026 Fine 13:44 st 64
3/7/2026 Fine 14:44 2nd 54
3/7/2026 Fine 15:44 3rd 54
9/7/2026 Fine 13:48 st 49
9/7/2026 Fine 14:48 2nd 56
9/7/2026 Fine 15:48 3rd 56
15/7/2026 Fine 13:52 st 52
15/7/2026 Fine 14:52 2nd 64
15/7/2026 Fine 15:52 3rd 61
21/7/2026 Fine 13:51 st 59
21/7/2026 Fine 14:51 2nd 61
21/7/2026 Fine 15:51 3rd 69
27/7/2026 Cloudy 09:15 1st 39
27/7/2026 Cloudy 10:15 2nd 47
27/7/2026 Cloudy 11:15 3rd 42

DM-3a

Date Weather Condition Time Hour Mass Concentration (p.g/m3)
3/7/2026 Fine 14:11 st 46
3/7/2026 Fine 15:11 2nd 55
3/7/2026 Fine 16:11 3rd 53
9/7/2026 Fine 14:13 1st 53
9/7/2026 Fine 15:13 2nd 60
9/7/2026 Fine 16:13 3rd 60
15/7/2026 Fine 14:14 st 46
15/7/2026 Fine 15:14 2nd 53
15/7/2026 Fine 16:14 3rd 50
21/7/2026 Fine 14:16 st 55
21/7/2026 Fine 15:16 2nd 55
21/7/2026 Fine 16:16 3rd 62
27/7/2026 Cloudy 08:00 1st 22
27/7/2026 Cloudy 09:00 2nd 24
27/7/2026 Cloudy 10:00 3rd 22

Summary of Construction Phase 1-hour TSP Monitoring Results

TSP Concentration, p.g/m3

Monitoring Station Average Range
DM-1 54 27 - 69
DM-2a 55 39-69
DM-3a 48 22 -62

Min
Max

Min
Max

Min
Max

27
69

39
69

22
62



Graphic Presentation of Air Monitoring Result
1-Hour TSP Monitoring
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Graphic Presentation of Air Monitoring Result
1-Hour TSP Monitoring

TSP Concentration (ug/m3)

600

500

400

300

200

100

0

DM-3a

© © © © © © © © © © © © © © © © © ©

& & & & S S S &S

R R M M MR MR MR MR O MR AR AR AR MR (RN
QO PP OIS\ S AN N N QO PP

LL

Date

® Mass Concentration (ug/m3)



NM-1a (30 minutes between 0700 and 1900)
Start Date Start Time dB(A)
Remark(s)
(DD/MM/YYYY) | (HH:MM) LAeq LA90 LA10
3/7/2026 13:40 61.4 60.0 63.0 -
9/7/2026 13:44 66.3 64.5 68.5 -
15/7/2026 13:42 65.7 63.0 67.0 -
21/7/2026 13:47 64.6 62.5 66.0 -
27/7/2026 14:02 64.3 62.0 66.5 -
NM-2 (30 minutes between 0700 and 1900)
Start Date Start Time dB(A)
Remark(s)
(DD/MM/YYYY) | (HH:MM) LAeq LA90 LA10
3/7/2026 15:01 63.4 61.5 65.0 -
9/7/2026 15:03 65.9 63.0 67.5 -
15/7/2026 14:58 66.7 64.0 68.5 -
21/7/2026 14:56 68.2 66.0 70.0 -
27/7/2026 14:35 66.1 63.0 68.5 -
Summary of Construction Phase Noise Monitoring Results
LAeq (30 mins) between 0700 and 1900
Monitoring . LAeq, dB(A)
Station ID Location Min Max Average
NM-1a Fortune Garden 614 66.3 64.8
NM-2 Village House at 53 Ting Kok Road 63.4 68.2 66.3




Graphic Presentation of Noise Monitoring Result

(30 minutes between 0700 and 1900)
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Provision of Environmental Team Services for the Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan

Water Temperature DO Saturation DO Salinity PH Turbidity Suspended Solids
g mg/L ppt - NTU mg/L
Date Time Weﬂl‘h‘er SEf'l‘ Tide Location Sampling (m) | Water Temp. | Water Temp. | Water Temp. | DO Sat. DO Sat. DO Sat. Do Do DO Depth- | Salinity Salinity Salinity pH pH pH Tur. Tur. Tur. ss™ ss™ ss
Condition Condition Depth R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average

2/1/2026 14:01 Fine Smooth MidEbb | WM-1 Surface 1.0 3132 3133 3133 1104 1102 11030 7.01 699 7.00 3032 3032 3032 828 827 828 068 0.70 3 2
2/7/2026 Mid Ebb WM-1 Middle (Ll 00 | 3
2/1/2026 MidEbb | WM-1 Bottom 46 3026 3025 3026 1040 1044 1042 659 662 661 3294 3293 3294 839 840 840 097 0.95 3 3
2/7/2026 14:20 Fine Smooth Mid Ebb WM-2 Surface 1.0 31.28 3127 31.28 115.5 115.8 115.7 7.33 7.35 725 30.23 30.24 30.24 823 8.22 823 0.72 0.74 3 3
2/1/2026 MidEbb | WM-2 Middle 35 3086 3086 3086 1132 1130 1131 717 7.16 3159 3158 3159 830 829 830 083 0.79 0.88 3 2 3
2/7/2026 Mid Ebb WM-2 Bottom 6.0 3021 30.19 30.20 106.2 106.4 106.3 6.77 6.79 6.78 33.13 33.14 33.14 835 8.37 8.36 111 1.07 2 3
2/1/2026 | 06:09 Fine Smooth [ Mid Flood|  WM-1 Surface 1.0 3002 3003 3003 107.0 1073 1072 6.77 6.79 678 30.11 30.10 30.11 814 815 815 049 053 3 3
2/7/2026 Mid Flood WM-1 Middle oss [N 3
2/1/2026 Mid Flood[  WM-1 Bottom 48 2914 2915 2915 1023 1021 1022 642 641 642 3272 32.72 32.72 832 831 832 089 085 3 3
2/7/2026 06:32 Fine Smooth Mid Flood WM-2 Surface 1.0 30.10 30.11 30.11 113.9 113.5 113.7 7.24 7.21 715 30.09 30.08 30.09 8.04 8.03 8.04 043 0.47 3 3
2/1/2026 Mid Flood|  WM-2 Middle 36 2949 29550 29550 117 1115 116 7.09 7.07 3148 3146 3147 811 812 812 068 071 o7 3 3 3
2/7/2026 Mid Flood WM-2 Bottom 6.2 29.06 29.07 29.07 104.9 105.3 105.1 6.68 6.71 6.70 33.05 33.04 33.05 8.20 8.19 8.20 0.98 0.99 2 3
4/1/2026 14:35 Cloudy Smooth MidEbb | WM-1 Surface 1.0 2955 2955 2955 1108 1110 1109 7.20 7.22 721 2875 28.75 28.75 9.55 9.55 9.55 0.88 0.90 2 2
4/7/2026 Mid Ebb WM-1 Middle oz NN 2
4/1/2026 MidEbb | WM-1 Bottom 45 2966 2966 2966 1062 1064 1063 677 679 6.78 32.11 3211 3211 967 967 967 1.04 106 2 2
4/7/2026 15:00 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 29.56 29.56 29.56 113.3 113.5 1134 7.34 7.36 712 29.30 30.62 29.96 9.72 9.72 9.72 0.99 1.04 3 2
4/1/2026 MidEbb | WM-2 Middle 33 2975 2975 2975 1074 1072 1073 689 687 3062 3062 3062 971 971 971 084 081 090 3 3 3
4/7/2026 Mid Ebb WM-2 Bottom 5.5 29.59 29.54 29.57 109.6 109.8 109.7 6.99 7.01 7.00 3234 3234 3234 9.76 9.76 9.76 0.88 0.84 3 3
4/1/2026 | 07:00 Cloudy Smooth | Mid Flood|  WM-1 Surface 1.0 2951 2951 2951 108.7 1089 1088 7.07 7.09 7.08 28.76 28.76 28.76 9.41 9.41 9.41 0.96 0.98 3 3
4/7/2026 Mid Flood WM-1 Middle 03 [ 3
4/1/2026 Mid Flood|  WM-1 Bottom 46 2987 2987 2987 1000 1002 100.1 637 639 638 3144 3144 3144 9.62 9.62 9.62 1.08 1.10 3 3
4/7/2026 07:25 Cloudy Smooth Mid Flood WM-2 Surface 1.0 29.57 29.57 29.57 112.1 112.3 112.2 7.27 7.30 711 29.29 29.29 29.29 9.77 9.77 9.77 0.84 0.86 3 3
4/1/2026 Mid Flood|  WM-2 Middle 33 2973 2973 2973 107.7 1079 107.8 692 694 3032 3032 3032 9.70 9.70 9.70 0.77 0.79 082 3 3 3
4/7/2026 Mid Flood WM-2 Bottom 56 29.56 29.56 29.56 108.1 108.3 108.2 6.89 6.91 6.90 3232 3232 3232 9.73 9.73 9.73 0.82 0.85 3 3
6/7/2026 | 08:30 Cloudy Smooth MidEbb | WM-1 Surface 1.0 2995 2995 2995 1213 1215 1214 7.76 7.78 7.77 3051 3051 3051 9.56 9.56 9.56 091 0.94 4 4
6/7/2026 Mid Ebb WM-1 Middle oz [N 4
6/1/2026 MidEbb | WM-1 Bottom 44 2935 2935 2935 1165 1167 1166 748 749 749 3153 3153 3153 9.65 9.65 9.65 084 0.86 4 4
6/7/2026 08:55 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 29.38 29.38 29.38 119.2 1194 119.3 7.83 7.85 752 27.50 27.50 27.50 9.78 9.78 9.78 0.99 1.01 3 3
6/1/2026 MidEbb | WM-2 Middle 32 2938 2938 2938 1120 1122 1121 7.18 7.20 3171 3171 3171 9.76 9.76 9.76 084 086 096 3 3 3
6/7/2026 Mid Ebb WM-2 Bottom 5.4 29.39 29.39 29.39 1104 110.6 110.5 7.08 7.10 7.09 31.84 31.84 31.84 9.78 9.78 9.78 1.04 1.02 4 3
6/1/2026 15:35 Cloudy Smooth | Mid Flood|  WM-1 Surface 1.0 2995 2995 2995 1193 1195 1194 7.63 7.64 7.64 3046 3046 3046 9.58 9.58 9.58 130 132 4 4
6/7/2026 Mid Flood WM-1 Middle 14 4
6/1/2026 Mid Flood|  WM-1 Bottom 46 2932 2932 2932 1157 1159 1158 744 746 745 3157 31.57 3157 975 975 975 096 0.98 4 4
6/7/2026 16:00 Cloudy Smooth Mid Flood WM-2 Surface 1.0 29.33 29.33 29.33 120.1 1204 120.3 7.89 7.93 754 27.46 2746 2746 9.86 9.86 9.86 1.06 1.08 3 3
6/1/2026 Mid Flood|  WM-2 Middle 33 2937 2937 2937 116 1118 117 7.16 718 3172 3172 3172 9.76 9.76 9.76 092 0.90 099 3 3 3
6/7/2026 Mid Flood WM-2 Bottom 56 29.40 29.40 29.40 109.8 110.0 109.9 7.02 7.04 7.03 31.85 31.85 31.85 9.78 9.78 9.78 0.97 0.99 3 3
8/7/2026 10:00 Cloudy Smooth MidEbb | WM-1 Surface 1.0 2945 2945 2945 1169 116.7 1168 7.56 7.54 7.55 30,00 3001 3001 9.40 9.40 9.40 094 097 6 6
8/7/2026 Mid Ebb WM-1 Middle oo NN 6
8/1/2026 MidEbb | WM-1 Bottom 46 2945 2945 2945 1006 1008 100.7 645 647 646 3169 3169 3169 9.59 9.59 9.59 084 088 5 6
8/7/2026 10:25 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 29.48 29.48 29.48 108.8 109.0 108.9 7.06 7.08 663 29.45 29.45 29.45 9.81 9.81 9.81 1.54 1.56 6 6
8/7/2026 MidEbb | WM-2 Middle 32 2942 2942 2942 9.4 9.6 9.5 618 620 31.79 31.79 31.79 969 9.69 9.69 088 094 148 6 5 6
8/7/2026 Mid Ebb WM-2 Bottom 5.4 29.19 29.19 29.19 52.7 52.9 52.8 3.38 3.40 339 32.15 3215 3215 9.57 9.57 9.57 1.96 1.98 5 6
8/1/2026 17:35 Cloudy Smooth | Mid Flood|  WM-1 Surface 1.0 29.49 2949 2949 1122 1124 112.3 7.29 7.31 7.30 29.12 29.12 29.12 9.58 9.58 9.58 187 189 5 5
8/7/2026 Mid Flood| — WM-1 Middle 156 [ 5
8/7/2026 Mid Flood|  WM-1 Bottom 47 2956 2956 2956 103.0 1033 1032 660 663 662 31.36 3136 3136 9.66 9.66 9.66 122 126 6 5
8/7/2026 18:00 Cloudy Smooth Mid Flood WM-2 Surface 1.0 29.44 29.44 29.44 109.8 109.6 109.7 7.12 7.10 6.47 29.59 29.59 29.59 9.82 9.82 9.82 134 132 6 6
8/7/2026 Mid Flood|  WM-2 Middle 33 2939 2939 2939 907 909 908 581 583 31.93 31.93 3193 9.70 9.70 9.70 094 096 135 6 6 6
8/7/2026 Mid Flood WM-2 Bottom 56 29.23 29.23 29.23 56.4 56.6 56.5 3.62 3.64 3.63 32.11 3211 3211 9.58 9.58 9.58 175 177 6 5
10/7/2026 | 08:30 Fine Smooth MidEbb | WM-1 Surface 1.0 2985 2985 2985 1224 122.6 122.5 7.93 7.95 7.94 28.56 28.56 28.56 961 961 961 088 091 3 2
10/7/2026 Mid Ebb WM-1 Middle w7 3
10/7/2026 MidEbb | WM-1 Bottom 45 2937 2937 2937 47.0 472 471 301 303 302 31.93 31.93 31.93 942 942 942 144 146 3 3
10/7/2026 08:55 Fine Smooth Mid Ebb WM-2 Surface 1.0 29.92 29.92 29.92 1233 123.5 1234 7.95 7.97 645 29.17 29.17 29.17 9.77 9.77 9.77 0.93 0.95 3 3
10/7/2026 MidEbb | WM-2 Middle 32 2952 2952 2952 770 772 771 492 494 31.78 31.78 31.78 956 9.56 9.56 1.07 1.09 1.09 3 3 3
10/7/2026 Mid Ebb WM-2 Bottom 5.4 28.42 28.42 28.42 40.2 404 403 2.60 2.62 2.61 33.05 33.05 33.05 9.50 9.50 9.50 122 125 3 3
10/7/2026 | 1635 Fine Smooth | Mid Flood|  WM-1 Surface 1.0 2986 2986 2986 1217 121.9 1218 7.86 7.88 7.87 28.56 28.56 28.56 9.64 9.64 9.64 097 099 3 3
10/7/2026 Mid Flood|  WM-1 Middle 116 | 3
10/7/2026 Mid Flood|  WM-1 Bottom 46 2941 2941 2941 484 486 485 315 347 316 31.89 31.89 31.89 9.40 9.40 9.40 133 135 3 3
10/7/2026 | 17:00 Fine Smooth | Mid Flood| _ WM-2 Surface 1.0 2992 2992 2992 1228 1230 1229 7.90 7.92 647 2918 2018 2018 979 979 979 101 105 3 3
10/7/2026 Mid Flood|  WM-2 Middle 33 2951 2951 2951 78.1 783 782 502 504 31.76 31.76 31.76 958 9.58 9.58 111 112 115 3 3 3
10/7/2026 Mid Flood|  WM-2 Bottom 56 2843 2843 2843 411 413 412 269 271 270 33.04 3304 3304 951 951 951 132 131 3 3

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.
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Provision of Environmental Team Services for the Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan

Water Temperature DO Saturation DO Salinity PH Turbidity Suspended Solids
B mg/L ppt - NTU mg/L
Date Time Weﬂl‘h‘er SEf'l‘ Tide Location Sampling (m) | Water Temp. | Water Temp. | Water Temp. | DO Sat. DO Sat. DO Sat. Do Do DO Depth- | Salinity Salinity Salinity pH pH pH Tur. Tur. Tur. ss™ ss™ ss
Condition Condition Depth R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average

13/7/2026 | 1130 Cloudy Smooth Mid Ebb WM-1 Surface 1.0 3187 3187 3187 189.5 189.7 1896 11.77 11.79 11.78 3048 3045 3047 982 982 982 1.03 105 6 6
13/7/2026 Mid Ebb WM-1 Middle 12 [ 6
13/7/2026 Mid Ebb WM-1 Bottom 45 26.70 26.70 26.70 183 185 184 121 123 122 3496 3496 3496 984 984 984 259 261 5 5
13/7/2026 11:55 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 3061 3061 3061 124.0 124.2 124.1 7.79 7.81 576 31.80 31.80 31.80 9.87 9.87 9.87 1.09 1.07 4 4
13/7/2026 Mid Ebb WM-2 Middle 33 2714 2714 2714 565 56.7 566 371 373 3445 3441 3443 982 982 982 134 136 130 4 4 4
13/7/2026 Mid Ebb WM-2 Bottom 5.5 25.26 25.26 25.26 423 425 424 3.48 3.50 3.49 34.80 3448 34.64 9.83 9.83 9.83 146 148 5 5
13/7/2026 | 1805 Cloudy Smooth [ Mid Flood|  WM-1 Surface 1.0 3187 3187 3187 187.6 1878 187.7 1157 1159 1158 3050 3050 3050 983 983 983 1.15 116 6 6
13/7/2026 Mid Flood WM-1 Middle 150 | 6
13/7/2026 Mid Flood[  WM-1 Bottom 47 2671 2671 2671 198 200 19.9 130 132 131 3494 3494 3494 982 982 982 243 244 6 6
13/7/2026 18:30 Cloudy Smooth Mid Flood WM-2 Surface 1.0 30.60 30.60 30.60 123.8 123.5 123.7 7.77 7.74 588 31.78 31.78 31.78 9.85 9.85 9.85 111 1.12 5 5
13/7/2026 Mid Flood|  WM-2 Middle 34 2715 2715 2715 602 604 603 400 402 3446 3446 3446 980 980 980 121 123 129 6 5 5
13/7/2026 Mid Flood WM-2 Bottom 58 25.25 25.25 25.25 483 485 484 3.54 3.56 3.55 3448 3448 3448 9.80 9.80 9.80 151 153 5 6
15/7/2026 | 13:02 Cloudy Calm Mid Ebb WM-1 Surface 1.0 3002 3004 3003 1319 1317 1318 847 845 846 29.70 2972 2971 824 823 824 093 095 9 9
15/7/2026 Mid Ebb WM-1 Middle oss NG 9
15/7/2026 Mid Ebb WM-1 Bottom 35 3036 3036 3036 1153 1151 1152 7.32 7.29 731 30.70 3072 3071 822 824 823 040 043 7 9
15/7/2026 13:27 Cloudy Calm Mid Ebb WM-2 Surface 1.0 30.07 30.05 30.06 140.2 140.4 140.3 9.02 9.05 812 29.20 29.23 29.22 8.83 8.81 8.82 0.55 0.55 7 7
15/7/2026 Mid Ebb WM-2 Middle 44 2983 2981 2982 1129 1127 1128 722 7.20 3094 3091 3093 874 870 872 037 035 053 7 6 7
15/7/2026 Mid Ebb WM-2 Bottom 77 28.20 28.22 2821 416 418 4.7 2.70 2.72 271 3347 3345 3346 8.58 8.56 8.57 0.68 0.67 7 7
15/7/2026 | 1832 Cloudy Calm Mid Flood|  WM-1 Surface 1.0 3006 3007 3007 1316 1314 1315 846 841 844 2971 2968 29.70 820 821 821 090 0.88 7 7
15/7/2026 Mid Flood WM-1 Middle oss |GGG 7
15/1/2026 Mid Flood|  WM-1 Bottom 36 3040 3043 3042 1150 1148 1149 7.30 7.28 7.29 3074 30.76 3075 825 826 826 041 044 7 7
15/7/2026 18:53 Cloudy Calm Mid Flood WM-2 Surface 1.0 30.09 30.11 30.10 140.5 140.7 140.6 9.06 9.08 813 29.24 29.22 29.23 8.81 8.80 8.81 0.55 0.57 7 7
15/7/2026 Mid Flood|  WM-2 Middle 44 2980 2976 2978 1126 1124 1125 719 747 3092 3090 3091 872 870 871 035 035 052 7 7 7
15/7/2026 Mid Flood WM-2 Bottom 78 2521 25.22 25.22 50.8 50.9 50.9 3.01 3.03 3.02 3342 33.40 3341 8.56 8.54 8.55 0.66 0.62 7 6
17/7/2026 | 14557 Cloudy Calm Mid Ebb WM-1 Surface 1.0 2967 2965 2966 84.7 84.4 846 545 551 548 3051 3053 3052 812 810 811 171 174 5 5
17/7/2026 Mid Ebb WM-1 Middle s 5
17/1/2026 Mid Ebb WM-1 Bottom 36 2849 2846 2848 469 466 468 304 301 303 3272 32.70 3271 859 856 858 056 058 5 4
17/7/2026 14:34 Cloudy Calm Mid Ebb WM-2 Surface 1.0 29.29 29.32 29.31 94.1 94.3 94.2 6.16 6.18 481 2829 28.26 28.28 8.75 8.72 8.74 179 177 4 5
17/1/2026 Mid Ebb WM-2 Middle 44 2846 2848 2847 536 532 534 347 341 3265 3261 3263 866 867 867 037 035 155 4 5 5
17/7/2026 Mid Ebb WM-2 Bottom 74 26.56 26.52 26.54 50.9 51.2 51.1 3.06 3.09 3.08 34.80 34.82 34.81 8.60 8.58 8.59 2.50 2.52 5 5
17/7/2026 | 1033 Cloudy Calm Mid Flood|  WM-1 Surface 1.0 2825 2823 2824 826 824 825 5.11 5.09 5.10 3301 33.02 33.02 825 822 824 037 038 5 5
17/7/2026 Mid Flood WM-1 Middle o7 [ 5
17/1/2026 Mid Flood|  WM-1 Bottom 37 29.79 2975 2977 564 56.1 56.3 474 471 473 3382 3380 3381 867 866 867 1.55 157 5 5
17/7/2026 10:51 Cloudy Calm Mid Flood WM-2 Surface 1.0 29.41 29.43 29.42 89.2 89.1 89.2 577 576 441 30.05 30.03 30.04 8.77 8.75 8.76 142 144 5 6
17/1/2026 Mid Flood|  WM-2 Middle 43 2821 2820 2821 473 471 472 307 305 3299 3297 3298 869 866 868 111 116 168 5 5 5
17/7/2026 Mid Flood WM-2 Bottom 7.5 2531 2533 2532 476 479 478 3.12 3.17 3.15 35.34 35.36 3535 8.76 8.72 8.74 249 247 5 5
20/7/2026 | 15:35 Rainy Smooth Mid Ebb WM-1 Surface 1.0 2886 2886 2886 707 709 708 459 461 460 31.09 31.09 31.09 927 927 927 134 136 14 12
20/7/2026 Mid Ebb WM-1 Middle 13 13
20/7/2026 Mid Ebb WM-1 Bottom 46 21.79 21.79 21.79 185 188 18.7 1.20 123 122 3352 3352 3352 946 946 946 089 092 12 12
20/7/2026 16:00 Rainy Smooth Mid Ebb WM-2 Surface 1.0 28.55 28.55 28.55 53.5 53.7 53.6 3.47 3.49 222 32.01 32.01 32.01 9.51 9.51 9.51 1.08 1.10 3 4
20/7/2026 Mid Ebb WM-2 Middle 33 2125 2125 2125 143 145 144 094 096 3400 3400 3400 953 953 953 092 095 099 3 4 4
20/7/2026 Mid Ebb WM-2 Bottom 56 25.95 25.95 25.95 39 4.1 4.0 0.26 0.27 0.27 3517 3517 3517 9.72 9.72 9.72 0.92 0.94 3 4
20/7/2026 | 13:00 Rainy Smooth | Mid Flood|  WM-1 Surface 1.0 2889 2899 2894 72.5 72.7 726 470 472 471 31.03 31.03 31.03 920 920 920 1.35 137 12 12
20/7/2026 Mid Flood WM-1 Middle 14 12
20/7/2026 Mid Flood|  WM-1 Bottom 47 21.74 21.74 21.74 168 17.0 169 1.09 111 1.10 3362 3362 3362 954 954 954 093 091 12 12
20/7/2026 13:25 Rainy Smooth Mid Flood WM-2 Surface 1.0 28.54 28.54 28.54 55.7 55.9 55.8 3.61 3.63 237 32.01 32.01 32.01 9.52 9.52 9.52 0.97 1.00 3 4
20/7/2026 Mid Flood|  WM-2 Middle 34 2126 2126 2126 167 169 168 1.10 1.12 3394 3394 3394 953 953 953 088 090 095 5 3 4
20/7/2026 Mid Flood WM-2 Bottom 5.7 25.85 25.85 25.85 4.7 4.9 4.8 0.31 0.33 0.32 35.22 35.22 3522 9.73 9.73 9.73 0.95 0.97 4 3
22/7/2026 | 17:35 Fine Smooth Mid Ebb WM-1 Surface 1.0 2593 2593 2593 421 423 422 2.83 2.85 284 3351 3351 3351 9.78 9.78 9.78 1.08 1.10 6 6
22/7/2026 Mid Ebb WM-1 Middle 2 [ 5
22/7/2026 Mid Ebb WM-1 Bottom 45 2547 2547 2547 345 347 346 232 234 233 3456 3456 3456 10.01 10.01 10.01 094 096 5 4
22/7/2026 18:00 Fine Smooth Mid Ebb WM-2 Surface 1.0 25.83 25.83 25.83 39.8 39.6 39.7 2.68 2.66 240 33.59 33.59 33.59 9.86 9.86 9.86 1.00 1.03 4 4
22/7/2026 Mid Ebb WM-2 Middle 33 2536 2536 2536 313 315 314 211 213 3471 3471 3471 999 999 9.99 089 093 094 5 5 4
22/17/2026 Mid Ebb WM-2 Bottom 5.5 24.98 24.98 24.98 223 22.5 224 151 153 1.52 35.24 35.24 35.24 9.98 9.98 9.98 0.87 0.89 4 4
22/7/2026 | 15:00 Fine Smooth | Mid Flood|  WM-1 Surface 1.0 2592 2592 2592 443 445 444 2.98 3.00 2.99 3351 3351 3351 9.76 9.76 9.76 1.09 111 5 4
22/7/2026 Mid Flood|  WM-1 Middle o4 5
22/7/2026 Mid Flood|  WM-1 Bottom 46 2544 2544 2544 348 346 347 234 232 233 3458 3458 3458 10.00 10.00 10.00 096 099 7 5
22/7/2006 | 1525 Fine Smooth | Mid Flood| __ WM-2 Surface 10 2591 2591 2591 406 408 40.7 213 2.15 223 3353 3353 3353 981 981 981 097 0.99 5 7
22/7/2026 Mid Flood|  WM-2 Middle 34 2547 2547 2547 342 344 343 230 232 3456 3456 3456 10.00 10.00 10.00 089 091 088 5 5 6
22/7/2026 Mid Flood|  WM-2 Bottom 57 25.00 25.00 25.00 231 233 232 156 158 157 35.19 3519 3519 9.99 9.99 9.99 076 078 6 6

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.
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Provision of Environmental Team Services for the Proposed Golf Course Development at Tai Po Lot No.246 Shuen Wan

Water Temperature DO Saturation DO Salinity PH Turbidity Suspended Solids
B mg/L ppt - NTU mg/L
Date Time Weﬂl‘h‘er 5ej~.‘ Tide Location Sampling (m) | Water Temp. | Water Temp. | Water Temp. | DO Sat. DO Sat. DO Sat. Do Do DO Depth- | Salinity Salinity Salinity pH pH pH Tur. Tur. Tur. ss™ ss™ ss
Condition Condition Depth R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average R1 R2 Average

24/7/2026 | 09:00 Fine Smooth Mid Ebb WM-1 Surface 1.0 2582 2582 2582 517 519 518 350 352 351 32.95 3295 3295 993 993 993 098 1.00 2 2
24/7/2026 Mid Ebb WM-1 Middle N | 2
24/7/2026 Mid Ebb WM-1 Bottom 45 2548 2548 2548 370 372 374 250 252 251 3422 3422 3422 994 994 994 077 079 3 2
24/17/2026 09:25 Fine Smooth Mid Ebb WM-2 Surface 1.0 25.95 25.95 25.95 50.6 50.8 50.7 3.42 3.44 286 32,61 3261 3261 9.93 9.93 9.93 1.10 1.12 2 2
24/7/2026 Mid Ebb WM-2 Middle 33 2537 2537 2537 336 338 337 227 229 3459 3459 3459 10.02 10,02 1002 092 094 098 2 3 2
24/17/2026 Mid Ebb WM-2 Bottom 56 24.98 24.98 24.98 22.0 222 221 149 151 1.50 35.22 35.22 35.22 9.98 9.98 9.98 0.88 0.90 3 2
24/7/2026 | 16:35 Fine Smooth [ Mid Flood|  WM-1 Surface 1.0 25.80 25.80 25.80 496 498 497 335 337 336 33.02 3302 3302 995 995 995 1.02 1.04 2 2
24/7/2026 Mid Flood WM-1 Middle N | 3
24/7/2026 Mid Flood[  WM-1 Bottom 46 2533 2533 2533 326 328 327 220 222 221 3468 3468 3468 995 995 995 074 076 3 3
24/17/2026 17:00 Fine Smooth Mid Flood WM-2 Surface 1.0 26.00 26.00 26.00 51.2 514 513 3.46 3.48 279 3233 3233 3233 9.92 9.92 9.92 125 127 3 3
24/7/2026 Mid Flood|  WM-2 Middle 34 2533 2533 2533 309 311 310 209 211 3468 3468 3468 10.01 10.01 10.01 090 093 113 3 3 3
24/17/2026 Mid Flood WM-2 Bottom 5.7 2471 2471 2471 16.1 163 16.2 1.09 111 1.10 35.57 35.57 35.57 9.98 9.98 9.98 1.19 121 3 3
27/7/2026 | 11:30 Cloudy Smooth Mid Ebb WM-1 Surface 1.0 2554 2554 2554 81.0 812 81.1 544 546 545 3141 3141 3141 996 996 996 1.04 1.06 4 4
27/1/2026 Mid Ebb WM-1 Middle w1 4
21/7/2026 Mid Ebb WM-1 Bottom 45 2532 2532 2532 305 307 306 206 208 207 3477 3477 3477 998 998 998 095 097 3 4
27/7/2026 11:55 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 2543 2543 2543 85.1 85.3 85.2 572 5.74 384 31.18 31.18 31.18 9.88 9.88 9.88 0.96 0.98 4 4
21/7/2026 Mid Ebb WM-2 Middle 33 2531 2531 2531 288 300 294 1.94 1.96 3472 3472 3472 999 999 9.99 084 086 087 4 4 4
27/17/2026 Mid Ebb WM-2 Bottom 5.5 2442 24.42 24.42 149 15.1 15.0 1.01 1.03 1.02 35.88 35.88 35.88 10.06 10.06 10.06 0.79 0.81 4 4
27/1/2026 | 18:05 Cloudy Smooth | Mid Flood|  WM-1 Surface 1.0 2557 2557 2557 80.6 80.8 80.7 542 544 543 3139 3139 3139 997 997 997 1.07 1.09 4 4
27/1/2026 Mid Flood WM-1 Middle s | 4
21/7/2026 Mid Flood|  WM-1 Bottom 47 2528 2528 2528 288 290 289 194 1.96 195 3485 3485 3485 996 996 996 1.00 1.02 4 4
27/7/2026 18:30 Cloudy Smooth Mid Flood WM-2 Surface 1.0 2547 2547 2547 843 84.5 84.4 5.67 5.69 385 31.26 31.26 31.26 9.90 9.90 9.90 0.97 0.99 4 3
21/7/2026 Mid Flood|  WM-2 Middle 34 2532 2532 2532 298 300 299 201 203 3469 3469 3469 10.00 10.00 10.00 088 090 091 3 3 3
27/17/2026 Mid Flood WM-2 Bottom 57 2442 24.42 24.42 15.1 153 15.2 1.03 1.05 1.04 3591 3591 3591 10.00 10.00 10.00 0.84 0.86 3 4
29/7/2026 | 12:30 Hazy Smooth Mid Ebb WM-1 Surface 1.0 26.79 26.79 26.79 1053 1055 1054 7.21 7.23 7.22 27.88 27.88 27.88 995 995 995 095 097 4 4
29/7/2026 Mid Ebb WM-1 Middle ozs |GG 4
29/7/2026 Mid Ebb WM-1 Bottom 46 2684 2684 2684 1053 1055 1054 712 715 714 2963 2963 2963 999 999 999 074 076 3 4
29/7/2026 12:55 Hazy Smooth Mid Ebb WM-2 Surface 1.0 26.88 26.88 26.88 99.7 99.5 99.6 6.73 6.71 659 30.05 30.05 30.05 10.05 10.05 10.05 0.88 0.86 6 5
29/7/2026 Mid Ebb WM-2 Middle 33 2681 2681 2681 95.7 955 956 646 644 3035 3035 3035 10.01 10.01 1001 0.77 079 079 5 4 5
29/7/2026 Mid Ebb WM-2 Bottom 56 25.54 25.54 25.54 313 315 314 2.11 2.14 213 34.54 34.54 34.54 9.96 9.96 9.96 0.72 0.74 6 5
29/7/2026 | 18:05 Hazy Smooth | Mid Flood|  WM-1 Surface 1.0 2692 2692 2692 1043 1045 104.4 7.05 7.07 7.06 2946 2946 2946 998 998 998 091 093 4 4
29/7/2026 Mid Flood WM-1 Middle (i 000 | 4
29/7/2026 Mid Flood|  WM-1 Bottom 47 2690 2690 2690 1049 1047 1048 7.09 7.07 7.08 2956 2956 2956 999 999 999 069 071 5 4
29/7/2026 18:30 Hazy Smooth Mid Flood WM-2 Surface 1.0 26.86 26.86 26.86 99.0 99.2 99.1 6.68 6.70 654 3017 3017 3017 10.05 10.05 10.05 0.92 0.94 4 4
29/7/2026 Mid Flood|  WM-2 Middle 34 2681 2681 2681 947 945 946 639 637 3028 3028 3028 10.01 10.01 1001 084 086 083 4 4 5
29/7/2026 Mid Flood WM-2 Bottom 57 25.40 25.40 25.40 29.8 29.6 29.7 2.01 1.99 2.00 34.74 3474 3474 9.94 9.94 9.94 0.70 0.71 5 6
31/7/2026 | 13:35 Cloudy Smooth Mid Ebb WM-1 Surface 1.0 2669 2669 2669 81.7 81.9 818 548 5.50 549 3142 3142 3142 9.93 995 994 1.04 1.06 3 5
31/7/2026 Mid Ebb WM-1 Middle o | 4
31/7/2026 Mid Ebb WM-1 Bottom 45 26.10 26.10 26.10 582 584 58.3 390 392 391 3343 3343 3343 10.02 10.02 10.02 094 096 3 3
31/7/2026 14:00 Cloudy Smooth Mid Ebb WM-2 Surface 1.0 2724 2724 2724 108.7 108.9 108.8 7.38 7.40 6.12 27.74 27.74 27.74 10.01 10.01 10.01 1.00 1.02 4 4
31/7/2026 Mid Ebb WM-2 Middle 33 2632 2632 2632 720 722 72 483 485 3352 3352 3352 10.00 10.00 10.00 090 092 093 3 3 4
31/7/2026 Mid Ebb WM-2 Bottom 5.5 25.52 25.52 25.52 482 484 483 3.25 3.27 3.26 34.56 34.56 34.56 10.03 10.03 10.03 0.85 0.87 3 4
31/7/2026 | 10:00 Cloudy Smooth | Mid Flood|  WM-1 Surface 1.0 2669 2669 2669 83.1 833 832 558 5.60 5,59 3142 3142 3142 9.92 9.92 992 1.00 1.02 3 3
31/7/2026 Mid Flood| — WM-1 Middle oss NG 3
31/7/2026 Mid Flood|  WM-1 Bottom 46 2622 2622 2622 633 635 634 425 421 426 3301 3301 3301 10.02 10.02 10.02 087 089 3 3
31/7/2026 10:25 Cloudy Smooth Mid Flood WM-2 Surface 1.0 27.25 27.25 27.25 108.2 108.0 108.1 737 7.35 615 27.33 27.33 27.33 10.01 10.01 10.01 1.02 1.04 3 3
31/7/2026 Mid Flood|  WM-2 Middle 33 2644 2644 2644 737 735 736 494 492 3342 3342 3342 10.00 10.00 10.00 088 090 092 3 3 3
31/7/2026 Mid Flood WM-2 Bottom 56 25.54 25.54 25.54 487 485 48.6 3.28 3.26 3.27 34.52 34.52 34.52 10.02 10.02 10.02 0.82 0.84 3 3

Notes: (1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.




Summary of Water Quality Construction Phase Monitoring Results

Date Tide Location DO (S&M) DO (B) TUR SS
2/7/2026 Mid Ebb WM-1 7.00 6.61 0.83 3
4/7/2026 Mid Ebb WM-1 7.21 6.78 0.97 2
6/7/2026 Mid Ebb WM-1 7.77 7.49 0.89 4
8/7/2026 Mid Ebb WM-1 7.55 6.46 0.91 6
10/7/2026 Mid Ebb WM-1 7.94 3.02 117 3
13/7/2026 Mid Ebb WM-1 11.78 1.22 1.82 6
15/7/2026 Mid Ebb WM-1 8.46 7.31 0.68 9
17/7/2026 Mid Ebb WM-1 5.48 3.03 1.15 5
20/7/2026 Mid Ebb WM-1 4.60 1.22 1.13 13
22/7/2026 Mid Ebb WM-1 2.84 233 1.02 5
24/7/2026 Mid Ebb WM-1 3.51 2.51 0.89 2
27/7/2026 Mid Ebb WM-1 5.45 2.07 1.01 4
29/7/2026 Mid Ebb WM-1 7.22 7.14 0.86 4
31/7/2026 Mid Ebb WM-1 5.49 3.91 1.00 4

AL 6.23 5.06 1.00 3
LL 4.00 2.00 1.21 4
Min 2.84 1.22 0.68 2
Max 11.78 7.49 1.82 13
Mean 6.59 436 1.02 5

Date Tide Location DO (S&M) DO (B) TUR SS
2/7/2026 Mid Ebb WM-2 7.25 6.78 0.88 3
4/7/2026 Mid Ebb WM-2 7.12 7.00 0.90 3
6/7/2026 Mid Ebb WM-2 7.52 7.09 0.96 3
8/7/2026 Mid Ebb WM-2 6.63 3.39 1.48 6
10/7/2026 Mid Ebb WM-2 6.45 2.61 1.09 3
13/7/2026 Mid Ebb WM-2 5.76 349 1.30 4
15/7/2026 Mid Ebb WM-2 8.12 2.71 0.53 7
17/7/2026 Mid Ebb WM-2 481 3.08 1.55 5
20/7/2026 Mid Ebb WM-2 2.22 0.27 0.99 4
22/7/2026 Mid Ebb WM-2 240 1.52 0.94 4
24/7/2026 Mid Ebb WM-2 2.86 1.50 0.98 2
27/7/2026 Mid Ebb WM-2 3.84 1.02 0.87 4
29/7/2026 Mid Ebb WM-2 6.59 2.13 0.79 5
31/7/2026 Mid Ebb WM-2 6.12 3.26 0.93 4

AL 6.10 492 1.31 3
LL 5.00 2.00 1.54 3
Min 2.22 0.27 0.53 2
Max 8.12 7.09 1.55 7
Mean 5.55 3.27 1.01 4
Notes:

(1) For samples that are below reporting limit, the value is substituted with reporting limit to allow for calculation.

Date Tide Location DO (S&M) DO (B) TUR SS
2/7/2026 Mid Flood WM-1 6.78 6.42 0.69 3
4/7/2026 Mid Flood WM-1 7.08 6.38 1.03 3
6/7/2026 Mid Flood WM-1 7.64 7.45 1.14 4
8/7/2026 Mid Flood WM-1 7.30 6.62 1.56 5
10/7/2026 Mid Flood WM-1 7.87 3.16 1.16 3
13/7/2026 Mid Flood WM-1 11.58 1.31 1.80 6
15/7/2026 Mid Flood WM-1 8.44 7.29 0.66 7
17/7/2026 Mid Flood WM-1 5.10 473 0.97 5
20/7/2026 Mid Flood WM-1 4.71 1.10 1.14 12
22/7/2026 Mid Flood WM-1 2.99 2.33 1.04 5
24/7/2026 Mid Flood WM-1 3.36 2.21 0.89 3
27/7/2026 Mid Flood WM-1 543 1.95 1.05 4
29/7/2026 Mid Flood WM-1 7.06 7.08 0.81 4
31/7/2026 Mid Flood WM-1 5.59 4.26 0.95 3

AL 6.36 5.46 0.96 2
LL 4.00 2.00 1.12 3
Min 2.99 1.10 0.66 3
Max 11.58 7.45 1.80 12
Mean 6.49 4.45 1.06 5

Date Tide Location DO (S&M) DO (B) TUR SS
2/7/2026 Mid Flood WM-2 7.15 6.70 0.71 3
4/7/2026 Mid Flood WM-2 7.1 6.90 0.82 3
6/7/2026 Mid Flood WM-2 7.54 7.03 0.99 3
8/7/2026 Mid Flood WM-2 6.47 3.63 135 6
10/7/2026 Mid Flood WM-2 6.47 2.70 1.15 3
13/7/2026 Mid Flood WM-2 5.88 3.55 1.29 5
15/7/2026 Mid Flood WM-2 8.13 3.02 0.52 7
17/7/2026 Mid Flood WM-2 4.41 3.15 1.68 5
20/7/2026 Mid Flood WM-2 2.37 0.32 0.95 4
22/7/2026 Mid Flood WM-2 2.23 1.57 0.88 6
24/7/2026 Mid Flood WM-2 2.79 1.10 1.13 3
27/7/2026 Mid Flood WM-2 3.85 1.04 0.91 3
29/7/2026 Mid Flood WM-2 6.54 2.00 0.83 5
31/7/2026 Mid Flood WM-2 6.15 3.27 0.92 3

AL 6.23 5.15 1.40 3
LL 5.00 2.00 1.47 3
Min 223 0.32 0.52 3
Max 8.13 7.03 1.68 7
Mean 5.50 3.28 1.01 4




Graphic Presentation of Water Quality Monitoring Result
WM-1 Monitoring Station
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Graphic Presentation of Water Quality Monitoring Result
WM-1 Monitoring Station
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Graphic Presentation of Water Quality Monitoring Result
WM-2 Monitoring Station

DO (S&M) (Ebb)

10.00
8.00
< 6.00
(@)]
£ 400
Q 200
0.00
6 o o Ao o Ao o o o o o o o o Ao o Ao o
O SINO SJNGJ T ) SRS, S, SN, SBL) ST, SR, TR T S0 ) Sy
\b‘\q/Q \b‘@Q \b‘\%Q \"‘\r]/Q \b‘\q/Q \C’\%Q (”@Q \%\’19 \(0\'19 \“’O/Q \“’\%Q \""’\rl/Q \(O\q/Q Q@Q Q@Q Q@Q 0\@ Q@Q
AN N T e I N e N A AT S S N A S A -
Date
DO (B) (Ebb)
10.00
8.00
< 6.00
(@)]
£ 400
Q 200
0.00
6 o o o o o o o o o o o o o o Ao o o
OO ST, SG J) SY ) ST S B S P ) S, Ry B
\v\”Q R i i gt L \b“Q & & @ \WQ N\
AN N T e I N AR e S ARG A S S R QN 2
Date
Turbidity (Ebb)
2.00
2 1.00
Z
5
= 0.00
© o o Mo o o o Mo o o o o o o o o o o
OO NG Ty <) SN T, B, S SR,y ) SN NP Sy )
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
IR L e L e LS LR AR MR L\ LR A\
O A A NN A N L 2
Date
SS (Ebb)
10
8
< 6
(@)]
£ 4
a2
0

L R L G L L
A R S S R CING



Graphic Presentation of Water Quality Monitoring Result
WM-2 Monitoring Station
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong
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TEST
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Report No. :
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Page 1 of 2

230546WA260980

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980/1-20
Date of receipt of sample :  02/07/2026
Date test completed 04/07/2026

Test method used APHA 23" ed, 2540D

LobSampie o | Sameing [ SamBing [y sampiorp | Somelng | Saeing
WA260980/1 | WM-1/S/E 02/07/2026 | WA260980/11 | WM-1/S/F 02/07/2026
WA260980/2 | WM-1/S/EDup | 02/07/2026 | wA260980/12 | WM-1/S/FDup | 02/07/2026
WA260980/3 | WM-1/B/E 02/07/2026 | WA260980/13 | WM-1/B/F 02/07/2026
WA260980/4 | YWM-1/B/EDUp | o2/07/2026 | WA260980/14 | WM-1/B/FDup | 02/07/2026
WA260980/5 | WM-2/S /E 02/07/2026 | \WA260980/15 | WM-2/S/F 02/07/2026
WA260980/6 | WM-2/S/EDUp | 02/07/2026 | WA260980/16 | WM-2/S/F Dup | 02/07/2026
WA260980/7 | YWM-2/M/E 02/07/2026 | WA260980/17 | WM-2/M/F 02/07/2026
WA260980/8 | WM-2/M/EDup | 02/07/2026 | WA260980/18 | WM-2/M/F Dup | 02/07/2026
WA260980/9 | WM-2/B/E 02/07/2026 | WA260980/19 | WWM-2/B/F 02/07/2026
WA260980/10 | WM-2/B/EDUp | 02/07/2026 | WA260980/20 | VWM-2/B/FDup | 02/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accredilalion Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENOB/0126



=R FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546WA260980
Page 2 of 2

Results: }‘D@:ASGH

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1/B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S IF
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

WIN W R W WIW R W W WINMINW|W|W| W W[N] Ww

QC data:

Sample ID WA260980/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 2.49 2.56 0.0264 0-024 102.92 85~ 115

Testing Blank,
item mg/L

Acceptable Matrix Acceptable
range, % spike, % range, %

Supervised by : H.Y.Chan Certified b

)\
Approved Signatory: HO Kin Man, John
Director

Date : CIilL R
** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Keng Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratary aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in fuil.

T +852 2278 5628 | F +852 23200110 | E matlab@fugro.com | W fugro.com GENOD8/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

-l"unnn

Report No. :230546WA260980(1) |IININIH IO O 0T AN

Page 1 of 2
HILAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

Client

Client’s address

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Project Proposed Golf Course Development at Tai Po Town Lot No. 246

Shuen Wan, Ting Kok, Tai Po
Sample description Twenty samples of water
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(1)/1-20
Date of receipt of sample :  04/07/2026
Date test completed 06/07/2026

Test method used APHA 23" ed, 2540D

(o samplerp [ $2meing [ Sameng | gy ampie p [ Samelng | Samping
WA260980(1)/1 | WM-1/S/E 04/07/2026 | WA260980(1)/11 | WM-1/S/F 04/07/2026
WA260980(1)/2 | WM-1/S/EDUp | 04/07/2026 | WA260980(1)/12 | WM-1/S/FDup | 04/07/2026
WA260980(1)/3 | WM-1/B/E 04/07/2026 | WA260980(1)/13 | WM-1/B/F 04/07/2026
WA260980(1)/4 | WM-1/B/EDUP | 04/07/2026 | WA260980(1)/14 | WM-1/B/F Dup | 04/07/2026
WA260980(1)/5 | WM-2 /S /E 04/07/2026 | WA260980(1)/15 | WM-2 /S /F 04/07/2026
WA260980(1)/6 | WM-2/S/EDUP | 04/07/2026 | WA260980(1)/16 | WM-2/S/FDup | 04/07/2026
WA260980(1)/7 | WM-2 /M /E 04/07/2026 | WA260980(1)/17 | WM-2 /M /F 04/07/2026
WA260980(1)/8 | WM-2/M/EDUpP | 04/07/2026 | WA260980(1)/18 | WM-2/M/F Dup | 04/07/2026
WA260980(1)/9 | YWM-2 /B /E 04/07/2026 | WA260980(1)/19 | WM-2 /B /F 04/07/2026
WA260980(1)/10 | WM-2/B/EDUP | 04/07/2026 | WA260980(1)/20 | WM-2/B/F Dup | 04/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laberatory Accreditation Scheme (HOKLAS)
for specific laberatory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEND8/0126



GRO FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546WA260980(1)
Page 2 of 2

Results: —

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1 /B /F
\WM-1 /B /F Dup
WM-2 /S /F
\WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

WIW W W W W WIWw WW W W w(w|NDfw | NdDND DN

QC data:

Sample ID WA260980(1)/1

Original Duplicate | Repeatability
conc., result, range
mg/L ma/L normalized

TSS <0.5 2.35 2.54 0.0759 0-0.24 97.22 85~ 115

Testing Blank,
item mg/L

Acceptable Matrix Acceptable
range, % spike, % range, %

Supervised by : H.Y.Chan Certified by :

Approved Signatory: HO Kin Man, John
Director

Date : Lo \j , %\/L
** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENOB/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

e/

HXLAS 015

TEST

—lilﬁnn

Report No. - 230546vvA260980(2) I I AR ARAR OO AR AR

Page 1 of 2

Test Report on Analysis of Water

Information Supplied by Client

Client

Client's address

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Project Proposed Golf Course Development at Tai Po Town Lot No. 246

Shuen Wan, Ting Kok, Tai Po
Sample description Twenty samples of water
See table below

Total suspended solids dried at 103°C — 105°C

Sampling location

Test required

Laboratory Information

Lab sample I.D. WA260980(2)/1-20
Date of receipt of sample :  06/07/2026
Date test completed 08/07/2026

Test method used APHA 23 ed, 2540D

LabSamploip | Someing | Samplng | Loy sampio p | amelng | Samolin
WA260980(2)/1 | WM-1/S/E 06/07/2026 | WA260980(2)/11 | WM-1/S/F 06/07/2026
WA260980(2)2 | WM-1/S/EDuUp | 05/07/2026 | WA260980(2)/12 | WM-1/S/F Dup | 06/07/2026
WA260980(2)/3 | YWM-1/B /E 06/07/2026 | WA260980(2)/13 | WM-1/B /F 06/07/2026
WA260980(2)/4 | WM-1/B/EDuUp | 0g/07/2026 | WA260980(2)/14 | WM-1/B/F Dup | 06/07/2026
WA260980(2)/5 | WM-2 /S [E 06/07/2026 | WA260980(2)/15 | YWM-2 /S /F 06/07/2026
WA260980(2)/6 | WM-2/S/EDUp | 0g/07/2026 | WA260980(2)/16 | WM-2/S/F DUp | 06/07/2026
WA260980(2)/7 | WM-2 /M /E 06/07/2026 | WA260980(2)/17 | WM-2 /M /F 06/07/2026
WA260980(2)/8 | WM-2/M/EDUp | 0g/07/2026 | WA260980(2)/18 | WM-2/M /F Dup | 06/07/2026
WA260980(2)/9 | YWM-2 /B /E 06/07/2026 | WA260980(2)/19 | YWM-2 /B /F 06/07/2026
WA260980(2)/10 | WM-2/B/EDUP | 0g/07/2026 | WA260980(2)/20 | VWM-2/B/F Dup | 0g/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accraditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laborataries. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced excapt in fuil.

T +852 22785628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



IR FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546VWA260980(2)
Page 2 of 2

Results: KNS TS

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1/B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1/B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

W W w w w hr|hrlA2lhblwhbh WlWLW W W M| DA~

QC data:

Sample ID WA260980(2)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 4.13 4.34 0.0495 0-0.24 95.60 85~115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

@
Supervised by : H.Y.Chan Certified by|: N

Approved Signatory: HO Kin Man, John
Director

Date : lﬁEﬁ h/o p AN
** End of Report **

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS] has accrediied Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboraiory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugra Technical Services Limited. This report shall not
be repraduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

e/

HMLAS 015

TEST

—I-'u:=nn

Report No. :

P A0 0 00 0

Page 1 of 2

230546WA260980(3)

Test Report on Analysis of Water

Information Supplied by Client

TAl PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(3)/1-20
Date of receipt of sample :  08/07/2026
Date test completed 10/07/2026

Test method used APHA 231 ed, 2540D

LabSampioto | S2TBING [ Sam0InG g sqmpie | amelie | Samoing
WA260980(3)/1 | WM-1/S/E 08/07/2026 | WA260980(3)/11 | WM-1/S/F 08/07/2026
WA260980(3)/2 | WM-1/S/EDUp | 0g/07/2026 | WA260980(3)/12 | WM-1/S/FDup | 0g/07/2026
WA260980(3)/3 | WM-1/B/E 08/07/2026 | WA260980(3)/13 | WM-1/B/F 08/07/2026
WA260980(3)/4 | WM-1/B/EDUp | 0g/07/2026 | WA260980(3)/14 | WM-1/B/F Dup | 0g/07/2026
WA260980(3)/5 | WM-2/S/E 08/07/2026 | WA260980(3)/15 | WM-2 /S IF 08/07/2026
WA260980(3)/6 | WM-2/S/EDUp | 08/07/2026 | WA260980(3)/16 | VWM-2/S/F Dup | 0g/07/2026
WA260980(3)/7 | WM-2 /M /E 08/07/2026 | WA260980(3)/17 | WM-2 /M /F 08/07/2026
WA260980(3)/8 | WM-2/M/EDup | 0g/07/2026 | WA260980(3)/18 | VWM-2/M/F Dup | 0g/07/2026
WA260980(3)/9 | WM-2/B/E 08/07/2026 | WA260980(3)/19 | WM-2/B/F 08/07/2026
WA260980(3)/10 | WM-2/B/EDUp | 08/07/2026 | WA260980(3)20 | WM-2/B/F Dup | 0g8/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accrediled Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Direciory of Accredited Laborateries. The copyright of this report is owned by Fugro Technical Services Limited. This repert shall not
be reproduced except in full. .

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENOZ/0126
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Report No. :

Results:

230546\WA260980(3)

FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Page 2 of 2

Kwai Chung, NT

Hong Kong

HILAS0i5
TEST

Sampling location

Testing items

TSS,

mg/L

WM-1 /S /E

WM-1 /S /E Dup

WM-1 /B /E

WM-1 /B /E Dup

WM-2 /S /E

WM-2 /S /E Dup

WM-2 /M /E

WM-2 /M /E Dup

WM-2 /B /E

WM-2 /B /E Dup

WM-1 /S /F

WM-1 /S /F Dup

WM-1 /B /F

WM-1 /B /F Dup

WM-2 /S /F

WNM-2 /S /F Dup

WM-2 /M /F

WM-2 /M /F Dup

WM-2 /B /F

WM-2 /B /F Dup

(@218 o> 3 o) B eI o> I @) I G BN B e B RS BRI ) B @ > BN I 2 R I & B ) 0 0> R @) @) T 62 [ B @) I B @) ]

QC data:

Sample ID

WA260980(3)/3

Testing
item

Blank,
mg/L

Criginal
conc.,
mg/L

Duplicate
result,
mg/L

Repeatability
range
normalized

Acceptable
range, %

Matrix
spike, %

Acceptable
range, %

TSS

<0.5

4.97

5.47

0.0965

0-0.24

98.76

85~ 1156

Supervised by :

H.Y.Chan

Certified

Date

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

e

i

Approved Signatory: HO Kin Man, John

(1 {7 f’LQL

Director

The Hang Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kang Laboratory Accreditation Scheme (HOKLAS)
far speciiic laboratory activities as listad in the HOKLAS Directory of Accredited Laboratories. The copyright of this repart is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com

GEN08/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

—'iu:anu

Report No. :

RO 0

Page 1 of 2

230546WA260980(4)

HILAS 015
TEST

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client
Client's address

Project Proposed Golf Course Development at Tai Po Town Lot No. 246

Shuen Wan, Ting Kok, Tai Po
Sample description Twenty samples of water
Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(4)/1-20
Date of receipt of sample :  10/07/2026
Date test completed 13/07/2026

Test method used APHA 23" ed, 2540D

Lab Sample ID fﬁ?a'?i'i,"ng gz't‘;p"“g Lab Sample ID Eg;’;’:i'i,"ng gz?;p""g

WA260980(4)/1 | WM-1/S/E 10/07/2026 | WA260980(4)/11 | WM-1/S /F 10/07/2026
WA260080(4)/2 | WM-1/S/EDUP | 10/07/2026 | WA260980(4)/12 | WM-1/S/FDup | 10/07/2026
WA260980(4)/3 | WM-1/B/E 10/07/2026 | WA260980(4)/13 | WM-1/B /F 10/07/2026
WA260080(4)/4 | WM-1/B/EDUp | 10/07/2026 | WA260980(4)/14 | WM-1/B/F Dup | 10/07/2026
WA260980(4)/5 | YWM-2 /S [E 10/07/2026 | WA260980(4)/15 | WM-2 /S IF 10/07/2026
WA260980(4)/6 | WM-2/S/EDUp | 10/07/2026 | WA260980(4)/16 | WM-2/S/F Dup | 10/07/2026
WA260980(4)/7 | WM-2 IM/E 10/07/2026 | WA260980(4)/17 | WM-2 M /F 10/07/2026
WA260080(4)/8 | WM-2/M/EDUp | 10/07/2026 | WA260980(4)/18 | WM-2/M/F Dup | 10/07/2026
WA260980(4)/9 | YWM-2 /B /E 10/07/2026 | WA260980(4)/19 | WM-2 /B /F 10/07/2026
WA260980(4)/10 | WM-2/B/EDUp | 10/07/2026 | WA260980(4)/20 | WM-2/B/F Dup | 10/07/2026

Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The Hong Kong Accreditation Senvice (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratery Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laborataries. The capyright of this repart is owned by Fugra Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 23200110 | E matlab@fugro.com | W fugro.com GEN08/0126



ERROD FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546WA260980(4)
Page 2 of 2

HILAS 015

Results: e

Testing items
TSS, mg/L

Sampling location

WM-1/S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1/S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

WIW W W W W W W W LW W W W[W W W Ww|lw| | Nh|w

QC data:

Sample ID WA260980(4)/1

Criginal Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 2.59 2.86 0.0982 0-0.24 98.51 85~ 115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

Supervised by : H.Y.Chan Certified b{ ; - —
Approved Signatory: HO Kin Man, John
Director

Date : m { ] / 10 vk
** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s} as received.

The Hong Kong Accredilation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory aciivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

—F.mnn

Report No. .

5 VRV 00000

Page 1 of 2

230546WA260980(

HOAUAS 015
TEST

Test Report on Analysis of Water

Information Supplied by Client

Client
Client’s address

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Project Proposed Golf Course Development at Tai Po Town Lot No. 246

Shuen Wan, Ting Kok, Tai Po
Sample description Twenty samples of water
Sampling location See table below
Test required Total suspended solids dried at 103°C - 105°C

Laboratory Information

Lab sample |.D. WA260980(5)/1-20
Date of receipt of sample :  13/07/2026
Date test completed 15/07/2026

Test method used APHA 23" ed, 2540D

LabSample 0 | Saming | SamBIng | Loy samplep | Sameling | Samelin
WA260980(5)/1 | YWM-1/S/E 13/07/2026 | WA260980(5)/11 | WM-1/S/F 13/07/2026
WA260980(5)/2 | WM-1/S/EDup | 13/07/2026 | wA260980(5)/12 | WM-1/S/FDup | 13/07/2026
WA260980(5)/3 | WM-1/B/E 13/07/2026 | WA260980(5)/13 | VWM-1/B /F 13/07/2026
WA260980(5)/4 | WM-1/B/EDuUp | 13/07/2026 | WA260980(5)/14 | WM-1/B/F Dup | 13/07/2026
WA260980(5)/5 | WM-2 /S E 13/07/2026 | WA260980(5)/15 | VWM-2 /S /F 13/07/2026
WA260980(5)/6 | "WM-2/S/EDup | 13/07/2026 | WA260980(5)/116 | WM-2/S/F Dup | 13/07/2026
WA260980(5)/7 | WM-2 /M /E 13/07/2026 | WA260980(5)/17 | VWM-2 /M /F 13/07/2026
WA260980(5)/8 | WM-2/M/E Dup | 13/07/2026 | wA260980(5)/18 | VWM-2 /M /F Dup | 13/07/2026
WA260980(5)/9 | WM-2 /B/E 13/07/2026 | WA260980(5)/19 | YWM-2 /B /F 13/07/2026
WA260980(5)/10 | WM-2/B/EDUP | 13/07/2026 | WA260980(5)/20 | WM-2/B/F Dup | 13/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugre Technical Services Limiled. This report shall not
be reproduced except in full

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN0B/0126



Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Keng

_F' IR FUGRO TECHNICAL SERVICES LIMITED

Report No. :  230546WA260980(5)
Page 2 of 2

HIMLAS 015
TEST

Results:

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1/S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

(o) 2 IS 2 B e 1 I (o> I e 5 B & 2 I B @) B o o> I @ D I I 3 T I 3 T Y - [ ) [ - I L 6 ) I I 6 ) B I ) I B}

QC data:

Sample ID WA260980(5)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 5.52 574 0.0405 0-024 98.11 85~ 115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

| N\

T

| \
Supervised by : H.Y.Chan Certified by s :

Approved Signatory: HO Kin Man, John
Director

Date . .)/L(- [ ’_7 ! r)/o)/‘[o
** End of Report **
Note : This report refers only to the sample(s) tested and the resuit(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
far specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENOB/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

—Iimnn

Report No. : 230546vvA260980(8) |11 IO 0O O AR

Page 1 of 2
HMLAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Project Proposed Golf Course Development at Tai Po Town Lot No. 246

Shuen Wan, Ting Kok, Tai Po
Sample description Twenty samples of water
Sampling location See table helow
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(6)/1-20
Date of receipt of sample :  15/07/2026
Date test completed 17/07/2026

Test method used APHA 23" ed, 2540D

o sampeio | ST [ SIS |y sanpierp | Sanping | Sanoing
WA260980(6)/1 | WM-1/S/E 15/07/2026 | WA260980(6)/11 | WM-1/S/F 15/07/2026
WA260980(8)/2 | WM-1/S/EDUp | 15/07/2026 | WA260980(6)/12 | WM-1/S/FDup | 15/07/2026
WA260980(6)/3 | WM-1/B/E 15/07/2026 | WA260980(6)/13 | YWM-1/B /F 15/07/2026
WA260980(6)/4 | WM-1/B/EDUp | 15/07/2026 | WA260980(8)/14 | WM-1/B/FDup | 15/07/2026
WA260980(6)/5 | WM-2 /S /E 15/07/2026 | WA260980(6)/15 | YWM-2 /S /F 15/07/2026
WA260980(6)/6 | WM-2/S/EDup | 15/07/2026 | WA260980(6)/16 | WM-2/S/FDup | 15/07/2026
wa260980(6)/7 | WM-2/M/E 15/07/2026 | WA260980(6)/17 | YWM-2 /M /F 15/07/2026
WA260980(6)/8 | WM-2/M/EDup | 15/07/2026 | waA260980(6)/18 | YWM-2/M/F Dup | 15/07/2026
WA260980(6)/9 | VWM-2 /B /E 15/07/2026 | WA260980(6)/19 | YWM-2 /B /F 15/07/2026
WA260980(6)/10 | WM-2/B/E Dup | 15/07/2026 | WA260980(6)/20 | WM-2/B/F Dup | 15/07/2026

Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENO8/0126



Report No. :

Results:

230546WA260980(6)

FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Page 2 of 2

Kwai Chung, NT

Hong Kong

HMLASo15
TEST

Sampling location

Testing items

TSS, mg/L

WM-1/S /E

WM-1 /S /JE Dup

WM-1 /B /E

WM-1 /B /E Dup

WM-2 /S /E

WM-2 /S /E Dup

WM-2 /M /E

WM-2 /M /E Dup

WM-2 /B /E

WM-2 /B /E Dup

WM-1 /S /F

WM-1 /S /F Dup

WM-1 /B /F

WM-1 /B /F Dup

WM-2 /8 /F

WM-2 /S /F Dup

WM-2 /M /F

WM-2 /M /F Dup

WM-2 /B /F

WM-2 /B /F Dup

O~ ||V [N N[N |||V || ||| ~N[o|N|©]|©

QC data:

Sample ID

WA260980(6)/1

Testing

Blank,
item mg/L

Original
conc.,
mg/L

Duplicate
result,
ma/L

Repeatability
range
normalized

Acceptable
range, %

Matrix
spike, %

Acceptable
range, %

TSS <0.5

8.93

9.07

0.0161 0-024

100.30

85~ 115

Supervised by :

H.Y.Chan

Certified by :

Date

- )
Approved Signatory: HO Kin Man, John

Director

W o

** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Lahoratories. The copyright of this repart is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

—l-'un-.nu

Report No. : 230546A260980(7) |10 10 000 VO O T

Page 1 of 2

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client
Client’s address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below

Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample 1.D. \WA260980(7)/1-20

Date of receipt of sample . 17/07/2026

Date test completed 20/07/2026

Test method used APHA 23" ed, 2540D

Lab Sample ID Ei:;!:ilianng g:::pling Lab Sample ID Ezg‘::gnng gaa:r;pling
WA260980(7)/1 | WM-1/S/E 17/07/2026 | WA260980(7)/11 | WM-1/S/F 17/07/2026
WA260980(7)/2 | YWM-1/S/EDUp | 17/07/2026 | WA260980(7)/12 | WM-1/S/FDup | 17/07/2026
WA260980(7)/3 | YWM-1/B/E 17/07/2026 | WA260980(7)/13 | WM-1/B /F 17/07/2026
WA260980(7)/4 | WM-1/B/EDUP | 17/07/2026 | WA260980(7)/14 | WM-1/B/FDup | 17,07/2026
WA260980(7)/5 | WM-2 /S /E 17/07/2026 | WA260980(7)/15 | YWM-2 /S /F 17/07/2026
WA260980(7)/6 | WM-2/S/EDUp | 17/07/2026 | WA260980(7)/16 | WM-2/S/FDup | 17,07/2026
WA260980(7)/7 | WM-2/M/E 17/07/2026 | WA260980(7)/17 | WM-2 /M /F 17/07/2026
wa260880(7)/g | WM-2/M/EDup | 17/07/2026 | WA260980(7)/18 | WM-2 /M /F Dup | 17/07/2026
WA260980(7)/9 | VWM-2 /B /E 17/07/2026 | WA260980(7)/19 | WM-2/B/F 17/07/2026
WA260980(7)/10 | WM-2/B/EDUP | 17/07/2026 | WA260980(7)/20 | WM-2/B/F Dup | 17/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Keng Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Labaratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced exceptin fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN0B/0126



GRD FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546WA260980(7)
Page 2 of 2

Results: iﬂ@;__ﬁ\%mﬁ

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B [E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S [F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

(G20 & 2 0 I 2 I &3 N (o I 6 I 3 I 6 I 2 I T P T 6 2 I 3 T O - A6 B R A S B 6 IR ) I &)

QC data:

Sample ID WA260980(7)/1

Criginal Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 4.66 4.98 0.0663 0-0.24 99.50 85~115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

Supervised by : H.Y.Chan Certified by :
Approved Signatory: HO Kin Man, John ———
Director

A
Date : # € [ mp'l(o
** End of Report **
Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Labaratory Accreditation Scheme (HOKLAS)
far specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be repraduced except in fuil.
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

-limnu

Hong Kong
Report No. - 230546w260980(3) | 1IN0 O R A H%D
Page 1 of 2 e

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(8)/1-20
Date of receipt of sample :  20/07/2026
Date test completed 22/07/2026

Test method used APHA 23" ed, 2540D

N s I
WA260980(8)/1 | WM-1/S [E 20/07/2026 | WA260980(8)/11 | WM-1/S/F 20/07/2026
WA260980(8)2 | WM-1/S/EDUP | 20/07/2026 | WA260980(8)/12 | WM-1/S/FDup | 20/07/2026
WA260980(8)/3 | YWM-1/B/E 20/07/2026 | WA260980(8)/13 | WM-1/B/F 20/07/2026
WA260080(8)/4 | WM-1/B/EDUP | 20/07/2026 | WA260980(8)/14 | WM-1/B/F Dup | 20/07/2026
WA260980(8)/5 | VWM-2 /S /E 20/07/2026 | WA260980(8)/15 | WM-2 /S /F 20/07/2026
WA260080(8)/6 | VWM-2/S/EDUP | 20/07/2026 | WA260980(8)/16 | WM-2/S/F Dup | 20/07/2026
WA260980(8)/7 | VWM-2/M/E 20/07/2026 | wA260980(8)/17 | VWM-2 /M /F 20/07/2026
wA260980(8)/8 | VWM-2/M/EDUp | 20/07/2026 | WA260980(8)/18 | VWM-2/M/F Dup | 20/07/2026
WA260980(8)/9 | WM-2 /B /E 20/07/2026 | WA260980(8)/19 | YWM-2 /B /F 20/07/2026
WA260980(8)/10 | WM-2/B/EDUpP | 20/07/2026 | WA260980(8)/20 | WM-2/B/F Dup | 20/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
far specific laboratory aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be repraduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong
Report No. :  230546\WA260980(8)
Page 2 of 2
Results: LB
] ) Testing items
Sampling location
TSS, mg/L
WM-1 /S /E 14
WM-1 /S /E Dup 12
WM-1 /B /E 12
WM-1 /B /E Dup 12
WM-2 /S /E 3
WM-2 /S /E Dup 4
WM-2 /M /E 3
WM-2 /M /E Dup 4
WM-2 /B /E 3
WM-2 /B /E Dup 4
WM-1 /S /F 12
WM-1/S /F Dup 12
WM-1 /B /F 12
WM-1 /B /F Dup 12
WM-2 /S [F 3
WM-2 /S /F Dup 4
WM-2 /M /F 5
WM-2 /M /F Dup 3
WM-2 /B /F 4
WM-2 /B /F Dup 3
QC data:
Sample ID WA260980(8)/3
Tgsting Blank, C(J:g%igal D;Jgsligl?te Rep;it;:ility Acceptable Matrix Acceptable
item mg/L mg/L' mg/Ll ree e range, % spike, % range, %
TSS <0.5 11.76 11.40 0.0314 0-0.24 102.07 85~ 115
Supervised by : H.Y.Chan Certified by : \
Approved Signatory: HO Kin Man, John
Director
Date pal (7 [k

** End of Report **
Note : This report refers only to the sample(s) tested and the resuit(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015} under the Hong Keng Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboralories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

-I"iuann

Report No. :

230546WA260980(3) |10 LA R

Page 1 of 2

HILAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample I.D. WA260980(9)/1-20
Date of receipt of sample :  22/07/2026
Date test completed 24/07/2026

Test method used APHA 23" ed, 2540D

LabSamplot> | Samelng [ SamBIng [ gy sampie p | Sameing | Samping
WA260980(9)/1 | WM-1/S/E 22/07/2026 | WA260980(9)/11 | WM-1/S /F 22/07/2026
WA260980(9)/2 | WM-1/S/EDUP | 22/07/2026 | WA260980(9)/12 | WM-1/S/F Dup | 29/07/2026
WA260980(9)/3 | WM-1/B/E 22/07/2026 | WA260980(9)/13 | WM-1/B/F 22/07/2026
WA260980(9)/4 | WM-1/B/EDUP | 20/07/2026 | WA260980(9)/14 | VWM-1/B/F DUp | 99/07/2026
WA260980(9)/5 | WM-2/S/E 22/07/2026 | WA260980(9)/15 | WM-2 /S /F 22/07/2026
WA260980(9)/6 | WM-2/S/EDUp | 2207/2026 | WA260980(9)/16 | WM-2/S/F Dup | 20/07/2026
WA260980(9)/7 | YWM-2 /M /E 22/07/2026 | WA260980(9)/17 | WM-2 /M /F 22/07/2026
WA260980(9)/8 | WM-2/M/EDuUp | 22/07/2026 | WaA260980(9)/18 | YWM-2/M/F Dup | 20/07/2026
WA260980(9)/9 | WM-2/B/E 22/07/2026 | WA260980(9)/19 | WM-2 /B /F 22/07/2026
WA260980(9)/10 | YWM-2/B/EDUP | 29/07/2026 | WA260980(9)/20 | YWM-2/B/F Dup | 22/07/2026

Note : This report refers only to the sample(s) tested and the resuit(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



Report No. :

Results:

230546\WA260980(9)

FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Page 2 of 2

Kwai Chung, NT

Hong Kong

HXLAS 015

TEST

Sampling location

Testing items

TSS, mg/L

WM-1 /S /E

WM-1/8 /E Dup

WM-1 /B /E

WM-1/B /E Dup

WM-2 /S /E

WM-2 /S /E Dup

WM-2 /M /E

WM-2 /M /E Dup

WM-2 /B /E

WM-2 /B /E Dup

WM-1 /S /F

WM-1 /S /F Dup

WM-1 /B /F

WM-1 /B /F Dup

WM-2 /S /F

WM-2 /S /F Dup

WM-2 /M /F

WM-2 /M /F Dup

WM-2 /B /F

\WM-2 /B /F Dup

ool g | N|h~oal~AdhMlolOoO|l~MA[A]ldAOO|O®

QC data:

Sample ID

WA260980(9)/3

Blank,
mg/L

Testing
item

Original
conc.,
mg/L

Duplicate
result,
mg/L

Repeatability
range
normalized

Acceptable
range, %

Matrix
spike, %

Acceptable
range, %

TSS <0.5

5.04

5.41

0.0712

0-0.24

96.71

85 ~115

H.Y.Chan

Supervised by :

[

Certified ’by !

Date

** End of Report **
Note : This report refers only to the sample(s) tested and the resuli(s) applied to the sample(s) as received.

\

Approved Sig

LA [N [ek

natory: HO Kin Man, John

Director

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in full.
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FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

—l"unnn

Hong Kong
Report No. :230546WA260980(10) | IO 1 00O N 0
Page 1 of 2
HKIAS o

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Client
Client's address

Project

Sample description Twenty samples of water
See table below

Total suspended solids dried at 103°C - 105°C

Sampling location
Test required

Laboratory Information

Lab sample |.D. WA260980(10)/1-20
Date of receipt of sample :  24/07/2026
Date test completed 27/07/2026

Test method used APHA 23" ed, 2540D

v samplerp [ Sanelg [ SamBIng Loy samplorp | Semelng | Samping
WA260980(10)/1 | WM-1/SE 24/07/2026 | WA260980(10)/11 | WM-1/S /F 24/07/2026
WA260980(10)/2 | WM-1/S/EDUP | 24/07/2026 | wA260980(10)/12 | WM-1/S/F Dup | 24/07/2026
WA260980(10)/3 | WM-1/B/E 24/07/2026 | WA260980(10)/13 | WM-1/B/F 24/07/2026
WA260980(10)/4 | WM-1/BIEDUP | 24/07/2026 | WA260980(10)/14 | WM-1/B/FDup | 24/07/2026
WA260980(10)/5 | WM-2/S/E 24/07/2026 | WA260980(10)/15 | WM-2 /S /F 24/07/2026
WA260980(10y/6 | WM-2/S/EDUP | 24/07/2026 | WA260980(10)/16 | YWM-2/S/F Dup | 24/07/2026
WA260980(10)/7 | WM-2 /M /E 24/07/2026 | WA260980(10)/17 | WM-2 /M /F 24/07/2026
WA260980(10)/8 ‘5‘[5‘2‘2’““ * 24/07/2026 | WA260980(10)/18 | WM-2/M/F Dup | 24/07/2026
WA260980(10)/9 | YWM-2 /B/E 24/07/2026 | WA260980(10)/19 | "WM-2 /B /F 24/07/2026
WA260980(10)/10 | YWM-2/B/EDUP | 24/07/2026 | WA260980(10)/20 | WM-2/B/F Dup | 24/07/2026

Note : This report refers only to the sample(s) tested and the resuli(s) applied to the sample(s) as received.

The Hang Kong Accredilgu_o_n Sewice (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratary aclivities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN0B/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

-I"un:nn

Report No. :  230546\WA260980(10)

Page 2 of 2

Results: ‘

AS 015
TEST

Testing items
TSS, mg/L

Sampling location

WM-1 /S [E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S IF
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

W W W W[W W W WININ|WWIN NI [WININ

QC data:

WA260980(10)/3
Repeatability

Sample ID

Original Duplicate

Matrix

Testing
item

Blank,
mg/L

conc.,
mg/L

result,
mg/L

range
normalized

Acceptable
range, %

spike, %

Acceptable
range, %

TSS

<0.5

2,74

2.89

0.0533

0-0.24

101.60

85~ 115

Certified by :

Approved Signatory: HO Kin Man, John
Director

Supervised by : H.Y.Chan

Date 210 e

** End of Report **
Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The Hong Kong Accredilation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboraiory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GENOB/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

"F.IGREB

Report No. : 230546WA260980(11) I 01ROV 0 OO R

Page 1 of 2

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8™ Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water
See table below

Total suspended solids dried at 103°C — 105°C

Sampling location
Test required

Laboratory Information

Lab sample [.D. WA260980(11)/1-20
Date of receipt of sample :  27/07/2026
Date test completed 29/07/2026

Test method used APHA 23" ed, 2540D

(obSamplelo | SamBIng | Sampling | gy ampiop | Samplng | Samping
WA260980(11)/1 | WM-1/S/E 27/07/2026 | WA260980(11)/11 | WM-1/S/F 27/07/2026
WA260980(11)/2 | WM-1/S/EDUp | 27/07/2026 | wA260980(11)/12 | WM-1/S/F Dup | 27/07/2026
WA260980(11)/3 | WM-1/B/E 27/07/2026 | WA260980(11)/13 | WM-1/B/F 27/07/2026
WA260980(11)/4 | WM-1/B/EDUP | 27/07/2026 | WA260980(11)/14 | WM-T/B/F Dup | 57/07/2026
WA260980(11)/5 | WM-2 /S /E 27/07/2026 | WA260980(11)/15 | WM-2 /S /F 27/07/2026
WA260980(11)/6 | WM-2/S/EDUP | 27/07/2026 | WA260980(11)/16 | WM-2/S /F Dup | 27/07/2026
WA260980(11)/7 | WM-2 /M /E 27/07/2026 | WA260980(11)/17 | WM-2 /M /F 27/07/2026
WA260980(11)/8 EVURS'WIE 27/07/2026 | WA260980(11)/18 | WM-2/M/F Dup | 27/07/2026
WA260980(11)/9 | YWM-2 /B/E 07/07/2026 | WA260980(11)/19 | WM-2/B /F 27/07/2026
WA260980(11)/10 | WM-2/BJEDUP | 27/07/2026 | WA260980(11)/20 | YWM-2/B/F Dup | 27/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
far specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugre Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 23200110 | E matlab@fugro.com | W fugro.com GEN0B/0126



Unit 2315, Tower B, Regent Centre,
70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

"'Fj (e fnd ] FUGRO TECHNICAL SERVICES LIMITED

Report No. :  230546WA260980(11)
Page 2 of 2

Results: KA s

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /8 /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S [F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B IF
WM-2 /B /F Dup

RS 5 I I @S T 6 R I 7 T Y L A R O I~ [ Y Y o [ S O N Y . I O VS T [ S A -

QC data:

Sample ID WA260980(11)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 4.30 4.20 0.0244 0-024 98.16 85~ 115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

Supervised by : H.Y.Chan Certified

'Approved Signatory: HO Kin Man, John
Director

Date ; L W‘?O"‘LQ

** End of Report **
Note : This report refers only to the sample(s) tested and the resull(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015} under the Hong Kang Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activilies as listed in the HOKLAS Directory of Accredited Labarataries. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Ti.mna

Report No. :

230546w260980(1:2) | I 0O O A O

Page 1 of 2

HIAAS 015

TEST

Test Report on Analysis of Water

Information Supplied by Client

TAlI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client

Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water

Sampling location See table below
Test required Total suspended solids dried at 103°C — 105°C

Laboratory Information

Lab sample |.D. WA260980(12)/1-20
Date of receipt of sample :  29/07/2026
Date test completed 31/07/2026

Test method used APHA 23" ed, 2540D

vsompio [ Sameing [3aming [y sampio o [ Sameing [ Semping
WA260980(12)/1 | WM-1/S/E 29/07/2026 | WA260980(12)/11 | WM-1/S/F 29/07/2026
WA260980(12)/2 | WM-1/S/EDUP | 29/07/2026 | WA260980(12)/12 | WM-1/S/FDup | 29/07/2026
WA260980(12)/3 | WM-1/B/E 29/07/2026 | WA260980(12)/13 | WM-1/B/F 29/07/2026
WA260980(12)/4 | YWM-1/B/EDUP | 29/07/2026 | WA260980(12)/14 | WM-1/B/F Dup | 29/07/2026
WA260980(12)/5 | YWM-2 /S /E 29/07/2026 | WA260980(12)/15 | WM-2 /S /F 29/07/2026
WA260980(12)/6 | WM-2/S/EDUP | 29/07/2026 | WA260980(12)/16 | WM-2/S/F Dup | 29/07/2026
WA260980(12)/7 | YWM-2 /M /E 29/07/2026 | WA260980(12)/17 | WM-2/M /F 29/07/2026
WA260980(12)/8 \E)VURSQ/M/E 29/07/2026 | WA260980(12)/18 | WM-2/M/F Dup | 29/07/2026
WA260980(12)/9 | YWM-2 /B /E 29/07/2026 | WA260980(12)/19 | WM-2 /B /F 29/07/2026
WA260980(12)/10 | WM-2/B/EDUP | 29/07/2026 | WA260980(12)20 | WM-2/B/F Dup | 29/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accrediled Fugro Technical Services Limited (Reg. No, HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories, The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com

GEN08/0126




(e =d] FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546VWA260980(12)
Page 2 of 2

Results: HIAAS 015

TEST

Testing items
TSS, mg/L

Sampling location

WM-1/8 /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1/S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

ool |l lOO|AlO ||~ W|SA|D

QC data:

Sample ID WA260980(12)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.6 4.23 4.15 0.0196 0-0.24 98.96 85~ 115

Testing Blank,
item mg/L

Acceptable Matrix Acceptable
range, % spike, % range, %

Supervised by : H.Y.Chan Certified b

IApproved Signatory: HO Kin Man, John
Date

Director
¥ ot
** End of Report **

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

—l-'unnn

Hong Kong
report No. :230546vvA260980(13)l I 110 0000 O 0 A0 R R
Page 1 of 2

Test Report on Analysis of Water

Information Supplied by Client

TAI PO GOLF CLUB LIMITED

Room 802, 8" Floor, Far East Consortium Building, 121 Des Voeux
Road, Central, Hong Kong

Client
Client's address

Proposed Golf Course Development at Tai Po Town Lot No. 246
Shuen Wan, Ting Kok, Tai Po

Project

Sample description Twenty samples of water
See table below

Total suspended solids dried at 103°C — 105°C

Sampling location
Test required

Laboratory Information

Lab sample I.D. WA260980(13)/1-20
Date of receipt of sample :  31/07/2026
Date test completed 03/08/2026

Test method used APHA 23" ed, 2540D

osunpiols |9 SIS [Lpsampern | Sumeirg | s
WA260980(13)/1 | YWM-1/S /E 31/07/2026 | WA260980(13)/11 | WM-1/S /F 31/07/2026
WA260980(13)/2 | WM-1/S/EDUP | 31/07/2026 | wA260980(13)/12 | WM-1/S/FDup | 34/07/2026
WA260980(13)/3 | WM-1/B /E 31/07/2026 | WA260980(13)/113 | WM-1/B/F 31/07/2026
WA260980(13)/4 | WM-1/B/EDUP | 31/07/2026 | WA260980(13)/14 | WM-1/B/F Dup | 31/07/2026
WA260980(13)/5 | YWM-2/S/E 31/07/2026 | WA260980(13)/15 | WM-2 /S /F 31/07/2026
WA260980(13)/6 | WM-2/S/EDUp | 31/07/2026 | WA260980(13)/16 | WM-2/S/F Dup | 34/07/2026
WA260980(13)/7 | YWM-2 /M /E 31/07/2026 | WA260980(13)/17 | WM-2 /M /F 31/07/2026
WA260980(13)/8 ‘SVU“Q'Z’M’E 31/07/2026 | WA260980(13)/18 | WM-2/M/F Dup | 31/07/2026
WA260980(13)/9 | YWM-2 /B /E 31/07/2026 | WA260980(13)119 | WM-2 /B /F 31/07/2026
WA260980(13)/10 | YWM-2/B/EDUp | 31/07/2026 | WA260980(13)/20 | YWM-2/B/F Dup | 31/07/2026

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accreditation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboralory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not

be reproduced except in fuil.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com

GENO08/0126




G R n FUGRO TECHNICAL SERVICES LIMITED
Unit 2315, Tower B, Regent Centre,

70 Ta Chuen Ping Street,

Kwai Chung, NT

Hong Kong

Report No. :  230546WA260980(13)
Page 2 of 2

Results: Dﬂ%ﬂ’ﬁfmﬁ

Testing items
TSS, mg/L

Sampling location

WM-1 /S /E
WM-1 /S /E Dup
WM-1 /B /E
WM-1 /B /E Dup
WM-2 /S /E
WM-2 /S /E Dup
WM-2 /M /E
WM-2 /M /E Dup
WM-2 /B /E
WM-2 /B /E Dup
WM-1 /S /F
WM-1 /S /F Dup
WM-1 /B /F
WM-1 /B /F Dup
WM-2 /S /F
WM-2 /S /F Dup
WM-2 /M /F
WM-2 /M /F Dup
WM-2 /B /F
WM-2 /B /F Dup

WIWIW W R W WwWw  W|whRlWW LW AR LW O W

QC data:

Sample ID WA260980(13)/1

Original Duplicate | Repeatability
conc., result, range
mg/L mg/L normalized

TSS <0.5 3.01 2.66 0.1233 0-024 100.53 85~115

Acceptable Matrix Acceptable
range, % spike, % range, %

Testing Blank,
item mg/L

Supervised by : H.Y.Chan Certified b

. i )
Approved Signatory: HO Kin Man, John
Director
j /%//[%)/L

Date
** End of Report **

Note : This report refers only to the sample(s) tested and the result(s) applied to the sample(s) as received.

The Hong Kong Accrediiation Service (HKAS) has accredited Fugro Technical Services Limited (Reg. No. HOKLAS 015) under the Hong Kong Laboratory Accreditation Scheme (HOKLAS)
for specific laboratory activities as listed in the HOKLAS Directory of Accredited Laboratories. The copyright of this report is owned by Fugro Technical Services Limited. This report shall not
be reproduced except in full.

T +852 2278 5628 | F +852 2320 0110 | E matlab@fugro.com | W fugro.com GEN08/0126



Appendix 5.2

HOKLAS Accreditation Certificate

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report



HS

Hong Kong Accreditation Service

EHBTE

Certificate of Accreditation
BAEE

This is to certify that
15 UL 7 B

FUGRO TECHNICAL SERVICES LIMITED
EERMRZEERAR

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, New Territories, Hong Kong

BEEMAEMAAREBERETLARBEZESR DO

is accredited by the Hong Kong Accreditation Service (HKAS) to ISO/IEC 17025:2017
for performing specific laboratory activities as listed in the scope of accreditation within the test category of
EZHEF A ER#EISO/NEC 17025:2017 57 A
77 8 7357 A B B A9 Tt B 5 2B Bl A 15 E B A AT o B

Calibration Services

2 1E AR 7%

This accreditation to ISO/IEC 17025:2017 demonstrates technical competence for a defined scope and
the implementation of a management system relevant to laboratory operation
(see joint IAF-ILAC-ISO Communiqué).

U IE ISO/IEC 17025:2017 A958 ] & #% 75 A9 Ut & &% A B 17 75 € 82 B3 7Y A 2R 79 7% il BE 77 L
B —EHERAEFEBNEERER
(R B BE 58 A] g 18~ (B B B B AT 58 AT & TE A R B B AR 2 1L B it B B 5 24 ) -

The common seal of HKAS is affixed hereto by the authority of the HKAS Executive
BB BT A B TIRERETE I E L EET A B E

SHUM Wai-leung, Executive Administrator
HITHE NER

Issue Date : 25 May 2021

=RHYP: —E-—FAB-+HAHH

Registration Number : Date of First Registration : 23 March 1989
SRS - HOKLAS 015 EREMALE: —ANAE=A-+=8

This certificate is issued subject to the terms and conditions laid down by HKAS L O O 2 2 5 5
K GEE PR & BT ARG ET LAY KRR E R



HS

Hong Kong Accreditation Service

EEBAE

Certificate of Accreditation
HAEEE

This is to certify that
5 Ut ZE B

FUGRO TECHNICAL SERVICES LIMITED
1 [ 4% 1] AR 7% H IR 2 A

Fugro Development Centre, 5 Lok Yi Street, Tai Lam, Tuen Mun, New Territories, Hong Kong

ERAFTAREMARBEREARBREZRP DO

is accredited by the Hong Kong Accreditation Service (HKAS) to ISO/IEC 17025:2017
for performing specific laboratory activities as listed in the scope of accreditation within the test category of
EEEFF A EREISO/NIEC 17025:2017 57 A
77 b 3 57 A EEIE Y T 3 A 5t RE Bl A /Y 75 GE B B AT % B

Environmental Testing

R AIE

This accreditation to ISO/IEC 17025:2017 demonstrates technical competence for a defined scope and
the implementation of a management system relevant to laboratory operation
(see joint IAF-ILAC-ISO Communiqué).

UEIE ISO/IEC 17025:2017 7958 ] & 1% 78 A9 U B 4 AT B 15 75 € 8 5 7Y A 2R /9 #% il B8 77 E
Bl —EHERIEFHRBEERER
(R EJ BT Al s 18 ~ BB B B AT ad Al & TERE i R B B AZ 2E 1L A A9 B & 22 8F) ~

The common seal of HKAS is affixed hereto by the authority of the HKAS Executive
BB BRI B TR RETIE LEET A BHHE

SHUM Wai-leung, Executive Administrator
HMITHE KLER

Issue Date : 25 May 2021

BE¥AP: _E-_—FAB=Z+AH

Registration Number : Date of First Registration : 23 March 1989
TS - HOKLAS 015 EREMAY  —AAAE=A-+=8
This certificate is issued subject to the terms and conditions laid down by HKAS L O O 2 2 5 2

KB E L B AR ET LAY R 7K E A



Appendix 5.3

Photo Records of Water Sampling Days

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report



Photos taken by the Contractor on 02/07/2026




Photos taken by the Environmental Team on 02/07/2026
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Photos taken by the Contractor on 04/07/2026




Photos taken by the Environmental Team on 04/07/2026




Photos taken by the Contractor on 06/07/2026




Photos taken by the Environmental Team on 06/07/2026




Photos taken by the Contractor on 08/07/2026

08/07/2026




Photos taken by the Environmental Team on 08/07/2026




Photos taken by the Contractor on 10/07/2026

407712026




Photos taken by the Environmental Team on 10/07/2026




Photos taken by the Contractor on 13/07/2026

13/7/2026

13/7/2026%




Photos taken by the Environmental Team on 13/07/2026
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Photos taken by the Contractor on 15/07/2026

15/7/2026




Photos taken by the Environmental Team on 15/07/2026
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Photos taken by the Contractor on 17/07/2026

17/742026

17/7/2026




Photos taken by the Environmental Team on 17/07/2026




Photos taken by the Contractor on 20/07/2026
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Photos taken by the Environmental Team on 20/07/2026




Photos taken by the Contractor on 22/07/2026
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Photos taken by the Environmental Team on 22/07/2026




Photos taken by the Contractor on 24/07/2026




Photos taken by the Environmental Team on 24/07/2026




Photos taken by the Contractor on 27/07/2026
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Photos taken by the Environmental Team on 27/07/2026
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Photos taken by the Contractor on 29/07/2026
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29/07/2026

29/0772026




Photos taken by the Environmental Team on 29/07/2026
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Photos taken by the Contractor on 31/07/2026

31/07/2026




Photos taken by the Environmental Team on 31/07/2026




Appendix 5.4

Weather Conditions

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report



Daily Extract of Meteorological Observations — July 2026

Hong Kong Observatory

Air Temperature

Mean

Day Mean 71 ] Dew Mean Relative Mean Amount T?tal
Pressure ) ) . s Rainfall
(hPa) Absolute Daily Mean Absolute Daily Point Humidity (%) of Cloud (%) (mm)
Max (deg. C) (deg. C) Min (deg. C) (deg. C)
01 1007.9 303 28.2 264 80 87 Trace
02 1009.1 322 30.0 27.5 26.5 82 86 6.0
03 1009.9 31.0 28.8 26.9 25.8 84 87 14.2
04 1009.4 32.6 28.8 27.2 25.7 84 91 12.8
05 1008.8 33.0 30.0 27.7 25.9 79 84 4.5
06 1007.5 31.6 28.7 254 255 83 88 729
07 1007.2 28.6 26.9 25.7 254 91 90 66.0
08 1006.5 31.8 284 253 25.7 86 87 30.8
09 1005.2 31.8 29.4 27.9 25.7 81 85 0.1
10 1003.0 33.1 29.8 26.6 24.9 76 78 37
11 998.8 34.2 30.4 27.8 25.2 75 30 0.0
12 999.6 34,5 311 29.0 26.7 78 55 0.0
13 1002.5 338 30.5 28.7 26.0 77 83 0.2
14 1003.1 28.8 27.9 27.0 24.9 84 90 21.7
15 1006.2 28.8 27.1 25.7 25.0 89 91 47.6
16 1006.8 27.8 26.3 255 249 92 92 86.2
17 1006.0 30.3 27.9 25.8 25.7 88 88 314
18 1005.5 30.5 29.1 27.5 259 83 88 3.8
19 1005.5 30.6 29.3 284 25.5 80 83 Trace
20 1006.0 29.7 28.2 25.7 25.8 87 92 72.8
21 1007.6 30.9 28.7 26.4 25.7 84 78 13.6
22 1008.2 334 29.9 27.5 25.3 77 53 0.0
23 1007.2 334 30.3 28.4 253 75 44 Trace
24 1006.2 337 30.7 28.1 23.7 67 37 0.0
25 1002.3 34.5 30.1 26.0 24.3 72 88 36
26 997.5 28.3 26.1 24.6 23.9 87 97 109.2
27 1005.7 28.7 26.8 25.2 24.4 87 87 14.9
28 1009.4 29.5 27.0 25.1 25.0 89 90 46.7
29 1010.7 27.9 27.0 26.0 25.6 92 90 40.8
30 1010.6 28.8 26.9 24.6 25.0 89 89 15.9
31 1009.5 27.6 26.0 23.9 24.5 92 93 70.9

"Trace” means rainfall less than 0.05 mm.

Data Source: Hong Kong Observatory
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Appendix 5.5

Figures of Collared Crow and Black Kite Monitoring

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report
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Figure 1 Vantage Points for Collared Crow and Black Kite Monitoring
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Figure 2

Locations of Collared Crow Recorded During the Monitoring




Appendix 7.1

Cumulative Statistics on Complaints, Notifications of Summons and Successful Prosecutions

Tai Po Golf Club Limited Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

289499-Monthly EM&A Report-022-01 | 01 [July 2026| Ove Arup & Partners Hong
Kong Limited | Monthly EM&A Report



Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

Table 1 Cumulative Statistics on Complaints

Reporting Period Project Related Non-Project Related No. of Complaints
July 2026 0 0 0
Cumulative Project-to-Date 6 6 12

Table 2 Cumulative Statistics on Notifications of Summons and Successful Prosecutions

Reporting Period No. of Notifications of Summons No. of Successful Prosecutions
July 2026 0 0
Cumulative Project-to-Date 0 0




Table 3 Environmental Complaint Log

ET Log
Ref.

Number and

Date of
Complaint
Received

Nature of
Complaint

Received Forwarded

By

To

Investigation Summary & Conclusion

Date of
Last Reply

20241118

Three (3) on
18/11/2024
Two (2) on
19/11/2024

Dust,
Water

EPD

Project
Proponent,
ET, IEC

Details of Complaint:

1) AR BRI AN - HERICEFZNUE SRR G H R - it
i HZRAE RS E R B - RS R 55 8 RS kR - TR -

2) ol F NI AR R TR » U = B R BR G  A JE BH E HY AR S0
g TR EEVRIESE - BRI -

3) F&EFARIT A e S A G I AT B SF B R BR 5 TAR RSO T AR A RS S LR
fliiwy Ve - BORERFIFERER

4) PR SR T S S B R BREG AR  EF R KBRS R R IT S AU
B VA NREEL  BRTHEERG - WEREGAGRE - EORE R IRER
7

5) BEFFAFEAIHT T A BRI & R HEE R A DT A s e K R
REIREETORIR REHUAE

Details of Investigation:

Special site inspection was conducted by the representative of ET, IEC,
Contractor and EPD on 19 November 2024. Subsequent site inspection was
conducted by the representative of ET and Contractor on 21 November 2024.
The photo record is attached in Appendix 2. The layout plan indicating the
locations of photos taken during investigation is attached in Appendix 3.
Based on Contractor's interim report, the complaints were not project related.

29/11/2024

20250917

One (1) on
17/09/2025

Dust

EPD

Project
Proponent,
ET, IEC

Details of Complaint:
1) Faf i E = B R BR & UM AR TAR - JEBHEE Y ARG AR TR RRERR - R AR S
ENEIRTE AR » BORERAE K [017 -

Details of Investigation:

Upon receipt of the complaint on 17 September 2025, the Environmental
Team (ET) requested the Contractor (CR-Tapbo JV) to provide necessary
information for investigation on 17 September 2025, with follow-up site
inspection on 19 September 2025. The Contractor has investigated the case
and the reply is attached in Appendix 1. Special site inspection was conducted

30/09/2025

—limnn



ET Log
Ref.

Number and
Date of
Complaint
Received

Nature of
Complaint

Received Forwarded

By

To

Investigation Summary & Conclusion

Date of
Last Reply

by the representative of ET, IEC, Contractor on 19 September 2025. The photo
record is attached in Appendix 2.
Based on Contractor’s reply, the complaint was not project related.

20260118

One (1) on
18/01/2026

Dust

EPD

Project
Proponent,
ET, IEC

Details of Complaint:

1) e TARR I = KBRS TR 22 RO MR - S - % TRRFF AT -
A > FOEBRI TR BN AR BRRENZERETREK - BEHREEL
et & T RBEERNETEE -

Details of Investigation:

Upon receipt of the complaint on 18 January 2026, the Environmental Team
(ET) conducted follow-up site inspection on 22 & 28 January 2026 and
requested the Contractor (CR-Tapbo JV) through email on 23 January 2026
to provide necessary information for the complaint investigation.

Mr. ML Lau (Tel: 2158 5712) had been reached on phone to obtain more
information regarding the complaint, it was found that the complaint of air
quality was related to recent period of construction event before 18 January
2026. And the complaint focuses on the dust generated at the site entrance
and the border area facing Ting Kok Road.

The Contractor has investigated the complaint, and the interim report is
attached in Appendix 1.

A joint site inspection was conducted by the representative of ET, IEC,
Contractor on 22 January 2026, and a regular site audit inspection was
conducted by the representative of ET & Contractor on 28 January 2026. The
photo record and layout plan is attached in Appendix 2 and Appendix 3.
Based on the review of the monitoring data from the three air quality
monitoring stations (DM-1 EPD Site Office, DM-2a Near Fortune Garden
Entrance, and DM-3a Outside Hung Hing Printing Centre) before 18 January
2026, no exceedance related to air monitoring was recorded. The monitoring
result in January (updated to 22 Jan 2026) is presented in Appendix 1.

Based on above investigation, the complaint was project related.
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20260122

One (1) on
22/01/2026

Dust, Noise

EPD

Project

Proponent,

ET, IEC

Details of Complaint:
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Details of Investigation:

Upon receipt of the complaint on 23 January 2026, the Environmental Team
(ET) requested the Contractor (CR-Tapbo JV) through email on 23 January
2026 to provide necessary information for the complaint investigation. A
follow-up site inspection on 28 January 2026 was also conducted. According
to the official letter from Incorporated Owners of Fortune Garden, the
complaint of air and noise generation related to the period throughout the
construction stage since the start of construction. And the complaint focuses
on construction dust and construction noise generated from the site. The
Contractor has investigated the complaint, and their interim report is
attached in Appendix 1.

A joint site inspection was conducted by the representative of ET, IEC,
Contractor on 22 January 2026 before receiving the notification of this
complaint from EPD. A follow-up site inspection was conducted by the
representative of ET & Contractor on 28 January 2026. The photo record and
layout plan related to the site inspection(s) are attached in Appendix 2 and
Appendix 3. Throughout January 2026, there were 4 site inspections
conducted (8/1, 15/1, 22/1, 28/1). No observation related to dust and noise
generation were recorded.

Based on the recent air and noise monitoring data from the nearest air quality
monitoring station DM-2a Near Fortune Garden Entrance and noise
monitoring station NM-1a Fortune Garden, no exceedance related to air and
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noise monitoring was recorded. Other air and noise monitoring stations also
shown no exceedance. The air and noise monitoring result in January 2026
(updated to 28 Jan 2026) is presented in Appendix 4.

Based on above investigation, the complaint was project related.

One (1) on
20260318 18/03/2026
20260322 One (1) on
22/03/2026

Dust

EPD

Project
Proponent,
ET, IEC

Details of Complaint:

1) B AFIEHRAIE - EERKEREE - ZORE#E R [0E

2) FTPARFIErA E G T2 - ZORERFTERAE o Rt AFERAE R A LT BT 6
WA A AR TAZ - Fsh NS B TS RIAREEE - Je Lt B » IS FfTaT
VOB o T AT TSR I AT # B ini - B O EARAERE - AR AR
TR HEA R EE A > RaziZigayt 7 m UTEA B o BORAERE SR ER A -
ARSI ST TR 2 ES TR -

Details of Investigation:

Upon receipt of the complaint(s) on 24 March 2026, the Environmental Team
(ET) requested the Contractor (CR-Tapbo JV) through email on 24 March 2026
to provide necessary information for the complaint investigation. According
to the complaint(s), dust emission was observed near the end of Dai Li Street
recently. The complainant concerned about the removal of trees and soil
turning on related section of the construction site facing Dai Li Street. A
follow-up site inspection on 27 March 2026 was conducted. After the site
inspection, the end of Dai Li Street is found to be adjacent to the project
construction site. No observable dust emission sources from other
construction sites at Dai Li street were found. Therefore, the complaint is
concluded as project related. The Contractor has investigated the complaint,
and their interim report is attached in Appendix 1.

A follow-up site inspection was conducted by the representative of ET, IEC &
Contractor on 27 March 2026. Layout plan and photo record(s) related to the
site inspection(s) are attached in Appendix 2 and Appendix 3. Four (4) site
inspections were conducted (4/3, 13/3, 18/3, 27/3) in March 2026, and three
(3) observation(s) related to dust generation were recorded during these site
inspections.
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Based on the recent data from the air quality monitoring stations (DM-1, DM-
2a, and DM-3a), no exceedance related to air monitoring was recorded. The
air monitoring result in March 2026 is presented in Appendix 4.

Based on above investigation, the complaints were project related.

One (1) on
20260417 17/04/2026
20260422 One (1) on
22/04/2026

Water

EPD

Project
Proponent,
ET, IEC

Details of Complaint:

1) EPD office was informed of an occasion of muddy water discharge at the
seaside area of Shuen Wan Golf Course Construction Site on 17 April 2026 at
around 1pm.

2) A public complaint was received by the EPD office regarding muddy water
discharge from the construction site. Complainant suspected that muddy
water discharge has caused dead fish in the beach outside Fortune Garden
since mid-March. A photo was provided by the complainant.

Details of Investigation:

Upon receipt of the complaint(s) on 27 April 2026, the Environmental Team
(ET) requested the Contractor (Hop Kee) through email on 27 April 2026 to
provide necessary information for the complaint investigation. According to
the complaint(s), muddy water discharge was observed from the Project
construction site recently. The complainant concerned that the discharge of
muddy water may have caused occurrence of dead fish in the beach outside
Fortune Garden. Follow-up site inspections were conducted on 30 April, 7 and
12 May 2026. During the site inspection, the end of water drainage pipe
leading to Tolo Harbour is found to be connected to the construction site by
design. Fortunately, the channel and relevant catch pits had been blocked by
the Contractor to prevent surface water flow into the pits. Reinforcement
around the pits were constructed, with multiple sediment tanks and a WetSep
system in operation. All treated effluent is used for on-site reuse, such as
cleaning. No discharge of muddy water from the construction site was
observed during site inspections.

Based on above investigation, the complaints were project related.
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Monitoring Schedule (August 2026)
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Proposed Golf Course Development at Tai Po Lot No. 246 Shuen Wan

CONSTRUCTION PHASE ENVIRONMENTAL MONITORING SCHEDULE

2026

26 27 28 29 30 31 01

Air Quality Monitoring
02 03 04 05 06 07 08
Air Quality Monitoring
Water Quality Monitoring Water Quality Monitoring Noise Monitoring
Water Quality Monitoring
09 10 11 12 13 14 15
. . . . Air Quality Monitoring . .
t lity Monit

Water Quality Monitoring Water Quality Monitoring Noise Monitoring Water Quality Monitoring

16 17 18 19 20 21 22
Air Quality Monitoring
Water Quality Monitoring Noise Monitoring Water Quality Monitoring
Water Quality Monitoring
23 24 25 26 27 28 29
. o Air Quality Monitoring . . . .

Water Quality Monitoring Noise Monitoring Water Quality Monitoring Water Quality Monitoring

30 31 Notes:
Air Quality Monitoring Station Noise Monitoring Station Water Quality Monitoring
DM-1: EPD Site Office NM-1a: Near Fortune Garden Entrance WM-1: South of Project Site near Coral Sites
Air Quality Monitoring DM-2a: Near Fortune Garden Entrance NM-2: Village House at 53 Ting Kok Road WM-2: West of Yim Tin Tsai Fish Culture Zone

Noise Monitoring DM-3a: Outside Hung Hing Printing Centre

Water Quality Monitoring  Schedule may change due to unforeseen circumstances (i.e., adverse weather, etc).
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