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EXECUTIVE SUMMARY 
 

i. This is the Environmental Monitoring and Audit (EM&A) Quarterly Report – September 2021 

to November 2021 specific for Environmental Permit no. EP-364/2009/H, Further 

Environmental Permit nos. FEP-01/364/2009 and FEP-07/364/2009/H. The EM&A report is 

prepared by the Environmental Team (ET) employed under Contract No. HY/2019/18 – Wan 

Chai Development Phase II and Central Wanchai Bypass – Sampling, Field Measurement 

and Testing Works (Stage 4). This report presents the environmental monitoring findings and 

information recorded during the period from 27 August 2021 to 26 November 2021. The cut-

off date of reporting is at 26th of each reporting quarter. 

 

ii. In the reporting period, the principal work activities of individual contracts are included as 

follows: 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

Major construction activities for Contract no. HK/2009/02 have been commenced on 26 April 

2011. During this reporting period, the principal work activities are summarized as below: 

Table I  Principal Work Activities for Contract no. HK/2009/02 

September 2021 October 2021 November 2021 

 Nil  Nil  Nil 
 

 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

Major construction activities for Contract no. HY/2009/19 have been commenced on March 

2011. During this reporting period, the principal work activities are summarized as below: 

Table II  Principal Work Activities for Contract no. HY/2009/19 

September 2021 October 2021 November 2021 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at 

IEC Eastbound and 

Westbound 

 Landscape deck irrigation 

system 

 Soffit lighting installation 

work at Rumsey Street 

 Removal of Contractor Site 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at 

IEC Eastbound and 

Westbound 

 Landscape deck irrigation 

system 

 Soffit lighting installation 

work at Rumsey Street 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at IEC 

Eastbound and Westbound 

 Landscape deck irrigation 

system 

 Removal of Contractor Site 

Office and re-instate 

 Scaffold remove along IECL 

 Pile cap repairing works 
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Noise Monitoring 

iii. Noise monitoring was conducted at M4b - Victoria Center; M5b - City Garden and M6 - HK 

Baptist Church Henrietta Secondary School on a weekly basis in the reporting period.  

iv. With respect to the demolition of Ex-Harbour Road Sports Centre, the respective noise 

monitoring station M1a – Harbour Road Sports Centre were finely adjusted on 16 and 25 May 

2017 and thereafter to the Footbridge for Harbour Road Sports for noise monitoring. 

v. Noise monitoring at M4b - Victoria Centre was temporarily relocated to the G/F of Victoria 

Centre due to the access difficulty on 23 March 2020. The temporary noise monitoring point 

for M4b has been proposed and agreed by the IEC at the G/F of Victoria Centre. Noise 

monitoring for M4b resumed to original location on 7 September 2020. 

vi. Noise monitoring at M7e - International Finance Centre (Eastern End of Podium), M7w - 

International Finance Centre (Western End of Podium) and M8 - City Hall were temporarily 

suspended on 16 June 2020 with respect to work completion confirmed by CWB RSS since 

16 June 2020. 

vii. Noise monitoring at M1b - Rooftop of Wan Chai Ferry Pier was temporarily suspended on 23 

December 2020 with respect to work completion confirmed by WDII RSS since 22 December 

2020. 

viii. As confirmed with CWB RSS, major construction activities of HY/2009/15 under FEP-

06/364/2009/A and HY/2010/08 under FEP-10/364/2009/B have been completed, only minor 

defects rectification works remains while no PME will be used for the remaining minor defects 

rectification works. As such, the noise monitoring stations M2b – Noon-day gun area and 

M3a – Tung Lo Wan Fire Station have been temporarily suspended from 22 March 2021 

onward. 

ix. As confirmed with CWB RSS, the major construction works of HY/2009/19 at Rumsey Street 

Flyover and Planter under FEP-07/364/2009/H have been completed and no PME will be 

used for the remaining minor defects rectification works. As such, the noise monitoring station 

M7a – Harbour Building has been temporarily suspended from 24 May 2021 onward. 

x. No action or limit level exceedance was recorded in September 2021, October 2021 and 

November 2021 reporting period. 

 

       Real time Noise Monitoring 

xi. 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport Section 

Whitefield Depot for the pilling works in FEHD Whitfield Depot and RTN2 – Tunnel (North Point 

Section) and Island Eastern Corridor Link during the period from 28 September 2012 til 10am on 5 

October 2012 in the reporting period. 

xii. Real time noise monitoring station at Oil Street Community Liaison Centre (RTN2- Oil Street 

Community Centre) was relocated from Oil Street Community Liaison Centre to Hong Kong 

Electric (RTN2a- Electric Centre) on 5 Oct which is a representative of the noise sensitive 

receiver City Garden. The baseline noise level of RTN2a will adopt the results derived from 

the baseline noise monitoring conducted in Electric Centre from 4 December 2009 to 17 

December 2009. 

xiii. As confirmed by CWB RSS, the IECL parapet removal operations will commence in March 

2013.  Liaison was conducted with HK Baptist Church Henrietta Secondary School and Po 

Leung Kuk Yu Lee Mo Fan Memorial School regarding the set up of RTN3 real time noise 
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monitoring station.  Po Leung Kuk Yu Lee Mo Fan Memorial School grant permission for set 

up on 4 Sep 2012 and station set up was performed on 14 Sep 2012. 

xiv. Real Time Noise Monitoring at RTN3- Po Leung Kuk Yu Lee Mo Fan Memorial School was 

commenced since 06 Oct 2012. 

xv. Causeway Bay Community Centre has granted permission for set up of real time noise 

monitoring station on 21 Dec 2012 and station set up was performed on 27 Dec 2012.  The 

Baseline noise level of RTN4- Causeway Bay Community Centre will adopt the results from 

the baseline noise monitoring report for EP/364/2009 in 22 April 2010 in which approved by 

EPD. 

xvi. According to clause 3.1 stated in EP-364/2009B, “the real-time monitoring system shall be in 

place no later than two weeks before the commencement date of demolition works of the 

existing Island Eastern Corridor”. IEC demolition associated construction works was 

commenced on 3 Feb 2013 and Real time noise monitoring at RTN4-Causeway Bay 

Community Centre was commenced on 13 Jan 2013. 

xvii. Real-time noise monitoring station RTN1-FEHD Whitfield Depot was finely adjusted from 2/F 

to roof-top at FEHD Whitfield Depot on 24 June 2013 with respect to the commencement of 

advance works for IEC parapet demolition. 

xviii. With respect to the non-CWB Project building construction at Oil Street, the real-time noise 

monitoring station RTN2a- Hong Kong Electric Centre was finely adjusted from Northeast 

Side to Northwestern side at Roof Top location. 

xix. As confirmed with CWB RSS, major construction activities of HY/2011/08 under FEP- 

11/364/2009/E have been completed, only minor defects rectification works remains while no 

PME will be used for the remaining minor defects rectification works. As such, the noise 

monitoring station M4b, real-time noise monitoring stations RTN1, RTN2a and RTN4 were no 

longer associated with Contract HY/2011/08 from 9 February 2021 onward. 

xx. 24-hour real time noise monitoring was conducted at RTN1- FEHD Hong Kong Transport 

Section Whitfield Depot.  

- No limit level exceedance was recorded in the September 2021 reporting period. 

- Limit level exceedances were recorded at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot on 29 September, 16 and 21 October 2021. After 

investigation, no construction activities was conducted under Contractor HY/2009/19 

around the monitoring station on 29 September, 16 and 21 October 2021. As such, 

the exceedances were considered as non-Project related. 

- No limit level exceedance was recorded in the November 2021 reporting period. 

 

xxi. 24-hour real time noise monitoring was conducted at RTN2a-Hong Kong Electric Centre. No 

limit level exceedance was recorded in the reporting period. 

 

xxii. 24-hour real time noise monitoring was conducted at RTN3 - Yu Lee Mo Fan Memorial 

School. 

- Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School 

on 14 September 2021. After investigation, no construction activities was conducted 

under Contractor HY/2009/19 around the monitoring station on 14 September 2021. 

As such, the exceedances were considered as non-Project related. 
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- Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School 

on 8, 12, 15, 16 and 23 October 2021. After investigation, no construction activities 

was conducted under Contractor HY/2009/19 around the monitoring station on 8, 12, 

15, 16 and 23 October 2021. As such, the exceedances were considered as non-

Project related.  

- Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School 

on 17 and 18 November 2021. After investigation, no construction activities was 

conducted under Contractor HY/2009/19 around the monitoring station on 17 and 18 

November 2021. As such, the exceedances were considered as non-Project related. 

 

xxiii. 24-hour real time noise monitoring was conducted at RTN4-Causeway Bay Community 

Centre.  

- No limit level exceedance was recorded in the September 2021 reporting period. 

- No limit level exceedance was recorded in the October 2021 reporting period. 

- Limit level exceedances were recorded at RTN4 – Causeway Bay Community Centre 

on 24, 25 and 26 November 2021. After checking with the Contractors, concrete slab 

breaking works were conducted on 24, 25 and 26 November 2021 under Contractor 

HY/2009/19 at the area opposite to the monitoring location. According to the 

Contractor HY/2009/19 information, noise barrier construction with porous sheet 

metal with absorptive material inside as hoarding in front of the Causeway Bay 

Community Centre, noise absorption material covered the excavator mounted breaker 

head and mobile noise barrier erected between excavators mounted breaker and 

Causeway Bay Community Centre. The breaking work at the concerned location was 

completed on 29 November 2021 after the recorded exceedances. In view of the 

recorded noise impact, the Contractor of HY/2009/19 was advised to implement the 

further noise mitigation such as minimising the breaking time to avoid any further 

potential noise impact if any breaking works need to be conduct at the concerned 

location. 

 

Air Quality Monitoring 

xxiv. Due to extension of site boundary by contractor of HY/2009/19, location of air quality 

monitoring station CMA1b – Oil Street Community Liaison Centre has been finely adjusted on 

21 April 2012. 

xxv. With respect to the proposed demolition of eastern podium of Oil Street Site Office, the 

respective air quality monitoring station CMA1b – Oil Street Site Office was finely adjusted 

from East podium of the Oil Street Site Office to the West podium of the Oil Street Site Office 

on 21 December 2016. 

xxvi. With respect to the proposed demolition of the Oil Street Site Office, the respective air quality 

monitoring station CMA1b – Oil Street Site Office was finely adjusted from the Oil Street Site 

Office to Harbor Grand Hotel Boundary Wall from 05 June 2017 onwards. 

xxvii. With respect to work completion confirmed by CWB RSS, air quality monitoring at MA1e - 

International Finance Centre (Eastern End of Podium) and MA1w - International Finance 

Centre (Western End of Podium) were temporarily suspended from 16 June 2020 onwards 

and CMA5b - Pedestrian Plaza was temporarily suspended from 20 July 2020 onwards. 
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xxviii. 1-hour and 24-hour Total Suspended Particulates (TSP) monitoring were conducted at 

CMA2a - Causeway Bay Community Center on every six days basis in the reporting period. 

xxix. With respect to work completion confirmed by WDII RSS, air quality monitoring at CMA4a – 

Society for the Prevention of Cruelty to Animals was temporarily suspended and CMA3a- 

CWB PRE Site Office Area would no longer associated with Contract HK/2009/02 from 23 

December 2020 onwards.  

xxx. As confirmed with CWB RSS, major construction activities of HY/2011/08 under FEP- 

11/364/2009/E have been completed, only minor defects rectification works remains while no 

PME will be used for the remaining minor defects rectification works. As such, the air quality 

monitoring stations CMA1b - Harbour Grand Hotel Boundary Wall and CMA2a – Causeway 

Bay Community Centre were no longer associated with Contract HY/2011/08 from 9 February 

2021 onward. 

xxxi. As demolition of concrete slab work will be conducted at CMA1b - Harbour Grand Hotel 

Boundary Wall and there is no other appropriate locations for installation of sampler, air 

quality monitoring station CMA1b - Harbour Grand Hotel Boundary Wall will be represented 

by CMA2a-Causeway Bay Community Centre from 12 March 2021 onward due to short 

separation distance between two stations. 

xxxii. As confirmed with CWB RSS, major construction activities of HY/2009/15 under FEP-

06/364/2009/A and HY/2010/08 under FEP-10/364/2009/B have been completed, only minor 

defects rectification works remains while no PME will be used for the remaining minor defects 

rectification works. As such, the air quality monitoring station CMA3a – CWB PRE site office 

has been temporarily suspended from 22 March 2021 onward. 

xxxiii. As confirmed with CWB RSS, the major construction works of HY/2009/19 at Rumsey Street 

Flyover and Planter under FEP-07/364/2009/H have been completed and no PME will be 

used for the remaining minor defects rectification works. As such, the air quality monitoring 

station MA1b – Harbour Building has been temporarily suspended from 24 May 2021 onward. 

xxxiv. No action or limit level exceedance was recorded in September, October and November 2021 

reporting period. 

 

Complaints, Notifications of Summons and Successful Prosecutions 

xxxv. No environmental complaints, summons and prosecutions were received in the September 

2021 reporting period. 

xxxvi. A public complaint (File Ref.: H08/RS/00022993-21) made to EPD was referred to the ET on 

4 October 2021 concerning nighttime construction noise at Island Eastern Corridor near 

Wharf Road and EPD’s clarification of the complaint date of issued memo. According to the 

complainant, the noise from drilling and construction works at Island Eastern Corridor near 

Wharf Road, North Point at about 00:00 hrs on 27.9.2021 was unacceptably loud and caused 

great disturbance to the nearby residents. 

The ET confirmed with the Resident Site Staff that: 

1.     The construction activities undertaken by HY/2009/19 from 26 September 2021 22:00 to 

27 September 2021 06:00 were road milling and resurfacing works at IEC Eastbound. 
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2.     PMEs in Group E of GW-RS0637-21 were operated for milling works and PMEs in 

Group F of GW-RS0637-21 were operated for resurfacing works. Only one group of PMEs 

were operating at one time. 

3.     Portable generator and hand-held breaker were operated inside acoustic enclosure.  

4.   The road miller (CNP184) adopted the noise control measures under condition 3.d.8 of 

GW-RS0637-21. 

5.     CNP GW-RS0637-21 was granted for the abovementioned works, notifications to EPD 

and nearby residents were made. 

In view of the above, the complaint was considered as related to noise nuisance from the 

road milling and resurfacing works at IEC Eastbound in restricted hours.  Such works had 

been granted with CNP no. GW-RS0637-21 and the checked restricted works is operated as 

per the CNP GW-RS0637-21. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 

xxxvii. A public complaint made to EPD was referred to the ET via email on 20 October 2021 

concerning the noise from road resurfacing works at Island Eastern Corridor near Wharf Road, 

North Point at night recently had caused great disturbance to the nearby residents.  

The ET confirmed with the Resident Site Staff that: 
 
1.     The construction activities undertaken by HY/2009/19 between 15/10/2021 to 

18/10/2021, relevant CNPs granted for the works, number and type of PME(s) deployed for 

the works were tabulated as below: 

Date & Time 15/10/21 21:30 – 16/10/21 06:00 
16/10/21 22:00 – 17/10/21 06:00 
17/10/21 22:00 – 18/10/21 06:00 

Construction 
activities 

Road resurfacing works on IECL 
Westbound 

Road resurfacing works on IECL 
Eastbound 

CNPs granted for the 
works 

CNP GW-RS0553-21 CNP GW-RS0637-21 

Number and Type of 
PME(s) 

deployed 

Group E, Group F of GW-
RS0553-21, only one group 

was operating at a time 

Group E, Group F of GW-
RS0637-21, only one group 

was operating at a time 

 
2.     Portable generator and hand-held breaker were operated inside acoustic enclosure. 

3.     The road miller (CNP184) adopted the noise control measures under condition 3.d.8 of 

GW-RS0637-21 and condition 3.d.9 of GW-RS0553-21. 

4.     Notifications to EPD and nearby residents were made for the works. 

5.    Only GW-RS0553-21 was used for the road resurfacing works on IECL Westbound 

between 15/10/2121:30 and 16/10/21 06:00. CNPs GW-RS0361-21 and GW-RS0469-21 

were not used in the abovementioned period. 
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 6.    Only GW-RS0637-21 was used for the road resurfacing works on IECL Eastbound 

between 16/10/21 22:00 – 17/10/21 06:00 and 17/10/21 22:00 – 18/10/21 06:00. CNPs GW-

RS0361-21, GW-RS0469-21, GW-RS0553-21 or GW-RS0628-21 were not used in the 

abovementioned periods. 

The complaint was considered as related to noise nuisance from road resurfacing works at 

IEC Westbound and Eastbound in restricted hours.  Such works had been granted with CNPs 

no. GW-RS0553-21 and GW-RS0637-21. The checked restricted works were operated as per 

the CNPs. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 

xxxviii. A public complaint made to EPD was referred to the ET via email on 9 November 2021 

concerning the construction noise causing nuisance to the residents at City Garden Block 6. 

The ET confirmed with the Resident Site Staff that: 

1.    The construction activities undertaken by HY/2009/19 from 8 November 2021 22:00 to 9 

November 2021 06:00 were road milling and resurfacing works at IEC Westbound. 

2.    PMEs in Group E of GW-RS0553-21 were operated for milling works and PMEs in Group 

F of GW-RS0553-21 were operated for resurfacing works. Only one group of PMEs were 

operating at one time. 

3.    Portable generator and hand-held breaker were operated inside acoustic enclosure. 

4.   The road miller (CNP184) adopted the noise control measures under condition 3.d.9 of 

GW-RS0553-21. 

5.    CNP GW-RS0553-21 was granted for the abovementioned works and notifications to 

EPD and nearby residents were made. 

6.     Only PMEs in Group E or Group F under CNP GW-RS0553-21 were operated. CNPs 

GW-RS0361-21 and GW-RS0469-21 were not used 

The complaint was considered as related to noise nuisance from road milling and resurfacing 

works at IEC Westbound in restricted hours.  Such works had been granted with CNPs no. 

GW-RS0553-21. The checked restricted works were operated as per the CNPs. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 
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1. INTRODUCTION 

1.1 Scope of the Report 

1.1.1. Lam Geotechnics Limited (LGL) has been appointed to work as the Environmental Team (ET) 

under Environmental Permit no. EP-364/2009/H and Further Environmental permit nos. FEP-

01/364/2009, FEP-06/364/2009/A, FEP-07/364/2009/H and FEP-10/364/2009/B to implement 

the Environmental Monitoring and Audit (EM&A) programme as stipulated in the EM&A 

Manual of the approved Environmental Impact Assessment (EIA) Report for Wan Chai 

Development phase II and Central-Wan Chai Bypass (Register No.: AEIAR-125/2008) and in 

the EM&A Manual of the approved EIA Report for Central-Wan Chai Bypass and Island 

Eastern Corridor Link (Register No. AEIAR-041/2001). 

1.1.2. This report presents the environmental monitoring and auditing work carried out in 

accordance to the Section 10.3 of EM&A Manual and “Environmental Monitoring and Audit 

Requirements” under Particular Specification Section 27. 

1.1.3. This report documents the finding of EM&A works during the period from 27 August 2021 to 

26 November 2021.  

1.2 Structure of the Report 

 
Section 1 Introduction – details the scope and structure of the report.  

 
Section 2 Project Background – summarizes background and scope of the project, 

site description, project organization and contact details of key personnel 

during the reporting period.  

 

Section 3 Monitoring Requirements – summarizes all monitoring parameters, 

monitoring locations, monitoring frequency, duration and action plan. 

 
Section 4 Monitoring Results – summarizes the monitoring results obtained in the 

reporting period.  

 
Section 5 Compliance Audit – summarizes the auditing of monitoring results, all 

exceedances environmental parameters.  

 
Section 6 Complaints, Notification of summons and Prosecution – summarizes the 

cumulative statistics on complaints, notification of summons and prosecution 

 
Section 7 Cumulative Construction Impact due to the Concurrent Projects – 

summarizes the relevant cumulative construction impact due to the 

concurrent activities of the concurrent Projects. 

 
Section 8 Conclusion 
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2. PROJECT BACKGROUND 

2.1 Background 

2.1.1. “Wan Chai Development phase II and Central-Wan Chai Bypass” and “Central-Wan Chai 

Bypass and Island Eastern Corridor Link” (hereafter called “the Project”) are Designed Project 

(DP) under the Environmental Impact Assessment Ordinance (Cap. 499) (EIAO).  The 

Environmental Impact Assessment (EIA) Reports for Central-Wan Chai Bypass and Island 

Eastern Corridor Link (Register No. AEIAR-041/2001) and Wan Chai Development phase II 

and Central-Wan Chai Bypass (Register No.: AEIAR-125/2008) have been approved on 31 

August 2001 and 11 December 2008 respectively. 

2.1.2. The key purpose of Wan Chai Development Phase II (WDII) is to provide land at Wan Chai 

North and North Point for construction of the Central-Wan Chai Bypass and Island Eastern 

Corridor Link (CWB). Land formed under the project will be developed as a world-class 

waterfront promenade joining that at the new Central waterfront for public enjoyment. 

2.1.3. There is a compelling and present need for the CWB to provide relief to the very congested 

east-west Connaught Road Central/Harcourt Road / Gloucester Road Corridor (the Corridor) 

which is currently operating beyond its capacity. The CWB will provide relief to the existing 

congestion along the Corridor and cater for the anticipated growth of traffic on Hong Kong 

Island. Without the CWB and its access roads, there will not be sufficient capacity to serve the 

heavy traffic demands at both strategic and local levels. 

 

2.2 Scope of the Project and Site Description 

2.2.1. Design and Construction of Central – Wan Chai Bypass and Island Eastern Corridor Link 

under the Project involves the construction and operation of a trunk road and its road tunnel 

more than 800m in length between portals that is shown at Figure 2.1.  

2.2.2. The study area encompasses existing developments from Central to North Point. The scope 

of the Central-Wanchai Bypass (CWB) and Island Eastern Corridor Link (IECL) includes: 

 A dual three-lane trunk road, approximately 4.5 km in length, and tunnel 

approximately 3.7 km in length defined from the connection with the existing Rumsey 

Street Flyover in Central, through to a connection with the existing Island Eastern 

Corridor to the east of the Causeway Bay Typhoon Shelter (CBTS); 

 The Central Interchange near the Rumsey Street Flyover to provide road connections 

to the Central area; 

 Tunnel control buildings and ventilation buildings; 

 Slip roads to connect the CWB to the local road system in the Wan Chai North and 

Causeway Bay area; 

 Associated road lighting, road signing, traffic control and surveillance system; and 

 Other associated works. 

 

../Attachment/Fig2.1_Project%20Layout.pdf
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2.2.3. The project also contains various Schedule 2 DPs that, under the EIAO, require 

Environmental Permits (EPs) to be granted by the DEP before they may be either constructed 

or operated. Table 2.1 summarises the five individual DPs under this Project. Figure 2.1 

shows the locations of these Schedule 2 DPs. 

Table 2.1  Schedule 2 Designated Projects under this Project 

Item Designated Project  EIAO Reference  Reason for inclusion  

DP1  Central-Wanchai Bypass 
(CWB) including its road 
tunnel and slip roads  

Schedule 2, Part I, A.1 
and A.7  

Trunk road and road tunnel 
more than 800 m in length  

DP2  Road P2 and other roads 
which are classified as 
primary/district distributor 
roads  

Schedule 2, Part I, A.1  Primary / district distributor 
roads  

DP3  Reclamation works including 
associated dredging works  

Schedule 2, Part I, C.1 
and C.12  

Reclamation more than 5 ha 
in size and a dredging 
operation less than 100 m 
from a seawater intake point  

DP5  Wan Chai East Sewage 
Outfall  

Schedule 2, Part I, F.5 
and F.6  

Submarine sewage pipelines 
with a total diameter more 
than 1,200 mm and include a 
submarine sewage outfall  

DP6  Dredging for the Cross-
harbour Water Mains from 
Wan Chai to Tsim Sha Tsui  

Schedule 2, Part I, C.12  A dredging operation less 
than 100 m from a seawater 
intake point  

 

2.3 Division of the Project Responsibility 

2.3.1. Due to the multi-contract nature of the Project, there are a number of contracts sub-dividing 

the whole works area into different work areas to be commenced.  Contractors of individual 

contracts will be required by the EP holder to apply Further Environmental Permits such that 

the impact monitoring stations are sub-divided accordingly to facilitate the implementation of 

EM&A programme and to streamline the EM&A reporting for individual FEP holders 

correspondingly. 

2.3.2. In the reporting period, the following construction Contracts were on-going and Contract 

HY/2009/01, HY/2009/17, 04/HY/2006, HY/2009/15, HY/2009/18 and HK/2010/06 had been 

completed. The details of individual contracts are summarized in Table 2.2. 

Table 2.2 Details of Individual Contracts under the Project 

Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

HY/2009/17 Central – Wan Chai Bypass (CWB) at 
FEHD Whitfield Depot – Advanced 
piling works. 

DP1 5 October 2010 

(Completed) 

HY/2009/18 Central – Wan Chai Bypass (CWB) – 
Central Interchange 

DP1 21 April 2011 

(Completed) 

04/HY/2006 Reconstruction of Bus Terminus near 
Man Yiu Street and Man Kwong Street 

DP1 September 2010 

(Completed) 

HK/2009/01 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Hong 

DP1, DP2 25 August 2011 

../Attachment/Fig2.1_Project%20Layout.pdf
../Attachment/Fig2.1_Project%20Layout.pdf
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Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

Kong Convention and Exhibition 
Centre – Tunnel Works 

(Completed) 

HK/2009/02 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Wan 
Chai East (CWB Tunnel)  

DP1 26 April 2011 

HY/2009/15 Central-Wanchai Bypass – Tunnel 
(Causeway Bay Typhoon Shelter 
Section) 

DP1 13 July 2011 

(Completed) 

HY/2009/19 Central – Wanchai Bypass Tunnel 
(North Point Section) and Island Eastern 
Corridor Link 

DP1 24 March 2011 

HK/2010/06 Wan Chai Development Phase II-
Central-Wan Chai Bypass over MTR 
Tsuen Wan Line 

DP3 22 March 2011 

(Completed) 

HK/2012/08 Wan Chai Development Phase II- 
Central-Wan Chai Bypass at Wan Chai 
West 

DP1,DP2, DP3 10 March 2014 

(Completed) 

HY/2010/08 Central- Wanchai Bypass Tunnel – 
Tunnel (Slip Road 8)  

DP1, DP2, DP3 21 March 2013 

(Completed) 

HY/2011/08 Central - Wan Chai Bypass (CWB) –
Tunnel Buildings, Systems and Fittings, 
and Works Associated with Tunnel 
Commissioning 

DP1 8 October 2014 

(Completed) 

 

2.3.3. The construction works of Contract no. 04/HY/2006 – Reconstruction of Bus Terminus near 

Man Yiu Street and Man Kwong Street under FEP-04/364/2009/A was completed, and the 

FEP was surrendered by the Contractor on 11 February 2011. 

2.3.4. Construction of bored pile E3B under HY/2009/17 was confirmed completed and the 

respective work area under FEP-03/364/2009 was handover and inspected under 

HY/2009/19 from 19 Dec 2012 onwards. Subsequently, the FEP-03/364/2009 was 

surrendered by the Contractor on 28 March 2013. 

2.3.5. Construction works under HK/2010/06 was confirmed completed and the respective work 

area under FEP-08/364/2009/A was handover and inspected under HK/2012/08 from 22 Sep 

2014 onwards. Subsequently, the FEP-08/364/2009/A was surrendered by the Contractor on 

3 October 2014. 

2.3.6. The Construction works under HY/2009/15 was confirm completed by the RSS from 27 

October 2017 onwards. The weekly site audit inspection and the associated monitoring 

station for HY/2009/15 were temporary suspended from 27 October 2017 onwards. 

2.3.7. The Construction works under HY/2009/18 was confirm completed by the RSS from 25 April 

2018 onwards. The weekly site audit inspection and the associated monitoring station for 

HY/2009/18 were temporary suspended from 27 April 2018 onwards. 
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2.3.8. As confirmed with WDII RSS and with respect to the joint inspection conducted with IEC on 

25 May 2018, RSS, ET and IEC share the view that there is no adverse environmental impact 

of remaining works under Contract HK/2009/01 and the respective environmental site 

inspection and associated monitoring station were temporary suspended from 26 May 2018 

onwards. FEP-02/364/2009 was surrendered by the Contractor on 3 September 2018. 

2.3.9. As confirmed with CWB RSS, major construction activities of HY/2011/08 under FEP-

11/364/2009/E have been completed, only minor defects rectification works remains while no 

PME will be used for the remaining minor defects rectification works. As such, the weekly 

environmental site inspection for Contract no. HY/2011/08 has been temporarily suspended 

from 20 July 2020 onward. FEP-11/364/2009/E was surrendered by the Contractor on 27 

January 2021. 

2.3.10. As confirmed with WDII RSS, there is no more remaining works for HK/2009/02 under EP- 

364/2009 on 22 December 2020 and agreed with IEC on 23 December 2020, the weekly 

environmental site inspection for Contract no. for HK/2009/02 under EP-364/2009/H was 

suspended from 23 December 2020 onward. FEP-01/364/2009 was surrendered by the 

Contractor on 27 July 2021. 

2.3.11. As confirmed with CWB RSS, major construction activities of HY/2009/15 under FEP-

06/364/2009/A and HY/2010/08 under FEP-10/364/2009/B have been completed, only minor 

defects rectification works remains while no PME will be used for the remaining minor defects 

rectification works. As such, the weekly environmental site inspection for Contract no. 

HY/2009/15 and HY/2010/08 have been temporarily suspended from 22 March 2021 onward. 

FEP-06/364/2009/A and FEP-10/364/2009/B were surrendered by the Contractor on 07 June 

2021. 
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2.4 Project Organization and Contact Personnel 

2.4.1. Civil Engineering and Development Department and Highways Department are the overall 

project controllers for the Wan Chai Development Phase II and Central-Wan Chai Bypass 

respectively. For the construction phase of the Project, Project Engineer, Contractor(s), 

Environmental Team and Independent Environmental Checker are appointed to manage and 

control environmental issues. 

2.4.2. The proposed project organization and lines of communication with respect to environmental 

protection works are shown in Figure 2.2.  Key personnel and contact particulars are 

summarized in Table 2.3. 

Table 2.3 Contact Details of Key Personnel 

Party Role Post Name Contact No. Contact 
Fax 

AECOM Engineer’s 
Representative 
for WDII 

Senior Resident 
Engineer 

Mr. S.K. Lo 3519 9033 2587 1877 

Engineer’s 
Representative  
for CWB 

Chief Resident 
Engineer 

Ms. Lydia Lee 3762 2760 2142 5577 

Chun Wo – 
CRGL Joint 
Venture 

Contractor 
under Contract 
no. HK/2009/02 

Site Agent Mr. David Yan  9106 3890 2827 9996 

Environmental 
Engineer 

Ms. Tara Lau 6972 5357 3758 8551 

Chun Wo - 
CRGL - MBEC 
Joint Venture 

Contractor 
under Contract 
no. HY/2009/19 

Project Manager Mr. William Leung 3758 8879 3757 8901 

Site Agent Mr. William Luk 9456 9819 

Deputy Site Agent Mr. Andrew Cheng 9161 9446 

Environmental 
Officer 

Mr. Kenneth Chan 6387 3939 

Construction 
Manager (Marine) 

Mr. Wingo Wong 9300 2625 

Construction 
Manager (Noise 
Barrier) 

Mr. Jerry Siu 9493 3664 

Construction 
Manager (Land) 

Mr. Yung Kwok 
Wah 

9834 1010 

Lam 
Geotechnics 
Limited 

Environmental 
Team (ET) 

Environmental 
Team Leader (ETL) 

Mr. Raymond Dai 2882 3939 2882 3331 

RAMBOLL 
Limited 

Independent 
Environmental 
Checker (IEC) 

Independent 
Environmental 
Checker (IEC) 

Mr. David Yeung 3465 2888 3465 2899 

2.5 Principal Work and Activities 

2.5.1. Major construction activities for Contract no. HK/2009/02 have been commenced on 26 April 

2011. During this reporting period, the principal work activities are summarized in Table 2.4: 

Table 2.4  Principal Work Activities for Contract no. HK/2009/02 

../Attachment/Fig2.2_Project%20Orgchart.pdf
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September 2021 October 2021 November 2021 

 Nil  Nil  Nil 
 

 

2.5.2. Major construction activities for Contract no. HY/2009/19 have been commenced on March 

2011. During this reporting period, the principal work activities are summarized in Table 2.5: 

Table 2.5  Principal Work Activities for Contract no. HY/2009/19 

September 2021 October 2021 November 2021 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at 

IEC Eastbound and 

Westbound 

 Landscape deck irrigation 

system 

 Soffit lighting installation 

work at Rumsey Street 

 Removal of Contractor Site 

Office 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at 

IEC Eastbound and 

Westbound 

 Landscape deck irrigation 

system 

 Soffit lighting installation 

work at Rumsey Street 

 Modification work of noise 

enclosure 

 Open area hard paving. 

 D12 & Open Area fire main 

laying works. 

 D9 to D12 and P22 to P25 

drainage works. 

 Resurfacing activities at IEC 

Eastbound and Westbound 

 Landscape deck irrigation 

system 

 Removal of Contractor Site 

Office and re-instate 

 Scaffold remove along IECL 

 Pile cap repairing works 

2.5.3. Implementation status of the recommended mitigation measures during this reporting period 

is presented in Appendix 2.1. 

../Attachment/App2.1%20EMIS.pdf
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3. MONITORING REQUIREMENTS 

3.1. Noise Monitoring 

NOISE MONITORING STATIONS 

3.1.1. The noise monitoring stations for the Project are listed and shown in Table 3.1 and Figure 

3.1.  Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.1 Noise Monitoring Station 

Station Description 

M1b*** Rooftop of Wan Chai Ferry Pier 

M2b Noon Gun Area 

M3a Tung Lo Wan Fire Station 

M4b Victoria Centre 

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

M7a Harbour Building 

M7e* International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8** City Hall 

Remark*: Location ID has been updated from M7 to M8 for City Hall 

Remark**: M7e has become a reference station starting from 7 Aug 2012 

Remarks***: The monitoring station M1a was relocated as M1b – Rooftop of Wan Chai Ferry Pier on 2 November 

2020. 

 

REAL TIME NOISE MONITORING STATIONS 

3.1.2. The noise monitoring stations for the Project are listed and shown in Table 3.2 and Figure 

3.1. Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.2 Real Time Noise Monitoring Station 

District Station Description 

Tin Hau RTN1 FEHD Hong Kong Transport Section Whitefield Depot 

North Point RTN2a* Electric Centre  

North Point RTN3 Po Leung Kuk Yu Lee Mo Fan Memorial School 

Tin Hau RTN4 Causeway Bay Community Centre 

Remarks*: RTN2 was relocated from Oil Street Community Liaison Centre to Electric Centre on 05 Oct 2012 and re-

designated as RTN2a. 

 

../Attachment/Fig3.1%20Location%20of%20monitoring%20stations.pdf
../Attachment/Fig3.1%20Location%20of%20monitoring%20stations.pdf
../Attachment/App3.1%20Action%20and%20Limit%20Level.pdf
../Attachment/App3.1%20Action%20and%20Limit%20Level.pdf
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NOISE MONITORING PARAMETERS, FREQUENCY AND DURATION 

3.1.3. The construction noise level shall be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). Leq (30 minutes) shall be used as the monitoring parameter 

for the time period between 0700 and 1900 hours on normal weekdays. For all other time 

periods, Leq (5 minutes) shall be employed for comparison with the Noise Control Ordinance 

(NCO) criteria. Supplementary information for data auditing, statistical results such as L10 and 

L90 shall also be obtained for reference. 

3.1.4. Noise monitoring shall be carried out at all the designated monitoring stations. The monitoring 

frequency shall depend on the scale of the construction activities. The following is an initial 

guide on the regular monitoring frequency for each station on a weekly basis when noise 

generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

3.1.5. Real time noise shall be carried out at the designated monitoring stations. The following is an 

initial guide on the regular monitoring frequency for each station on a 24 hours daily basis 

when noise generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

 One set of measurements between 1900 and 2300 hours on normal weekdays and 

0700 and 2300 hours on public holidays. 

 One set of measurements between 2300 and 0700 hours on next day on everyday. 

3.1.6. If construction works are extended to include works during the hours of 1900 – 0700 as well 

as public holidays and Sundays, additional weekly impact monitoring shall be carried out 

during respective restricted hours periods. Applicable permits under NCO shall be obtained 

by the Contractor. 

MONITORING EQUIPMENT 

3.1.7. As referred to in the Technical Memorandum ™ issued under the NCO, sound level meters in 

compliance with the International Electrotechnical Commission Publications 651: 1979 (Type 

1) and 804: 1985 (Type 1) specifications shall be used for carrying out the noise monitoring. 

Immediately prior to and following each noise measurement the accuracy of the sound level 

meter shall be checked using an acoustic calibrator generating a known sound pressure level 

at a known frequency. Measurements may be accepted as valid only if the calibration level 

from before and after the noise measurement agree to within 1.0 dB. 

3.1.8. Noise measurements shall not be made in fog, rain, wind with a steady speed exceeding 5 

m/s or wind with gusts exceeding 10 m/s. The wind speed shall be checked with a portable 

wind speed meter capable of measuring the wind speed in m/s. 

3.1.9. The sound level meter shall be checked using an acoustic calibrator generating a known 

sound pressure level at a known frequency before deployment to the site and during each site 

visit. Measurements may be accepted as valid only if the calibration level from before and 

after the noise measurement agree to within 1.0 dB. 
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3.2. Air quality monitoring 

AIR QUALITY MONITORING STATIONS 

3.2.1. The air quality monitoring stations for the Project are listed and shown in Table 3.3 and 

Figure 3.1. Appendix 3.1 shows the established Action/Limit Levels for the monitoring works. 

Table 3.3  Air quality monitoring Stations 

Station ID Monitoring Location Description 

CMA1b Harbour Grand Hotel Boundary Wall North Point 

CMA2a Causeway Bay Community Centre Causeway Bay 

CMA3a CWB PRE Site Office  Causeway Bay 

CMA4a Society for the Prevention of Cruelty to Animals Wan Chai 

CMA5b Pedestrian Plaza** Wan Chai 

MA1e International Finance Centre (Eastern End of Podium) Central 

MA1w International Finance Centre (Western End of Podium) Central 

MA1b Harbour Building Central 

Remarks*: The location ID of monitoring station CMA1b was updated as “Oil Street Site Office” in April 2013. With 

respect to the removal of Oil Street Site Office, the respective air quality monitoring station CMA1b was finely 

adjusted on 11 September 2015. The location ID of monitoring station CMA1b was updated as “Harbour Grand Hotel 

Boundary Wall” with respect to the fine adjustment of monitoring station from the Oil Street Site Office to Harbour 

Grand Hotel Boundary Wall from 05 June 2017 onwards due to demolition of Oil Street Site Office. 

Remarks**:  With respect to the area handover, the air quality monitoring station CMA5a at Children Playgrounds 

opposite to the Pedestrian Plaza was relocated to the Pedestrian Plaza on 3 December 2014. The station reference 

and location ID of the air quality monitoring station CMA5a was updated as CMA5b and Pedestrian Plaza 

respectively. 

 

AIR QUALITY MONITORING PARAMETERS, FREQUENCY AND DURATION 

3.2.2. One-hour and 24-hour TSP levels should be measured to indicate the impacts of construction 

dust on air quality. The 24-hour TSP levels shall be measured by following the standard high 

volume sampling method as set out in the Title 40 of the Code of Federal Regulations, 

Chapter 1 (Part 50), Appendix B. 

3.2.3. All relevant data including temperature, pressure, weather conditions, elapsed-time meter 

reading for the start and stop of the sampler, identification and weight of the filter paper, and 

any other local atmospheric factors affecting or affected by site conditions, etc., shall be 

recorded down in detail. 

3.2.4. For regular impact monitoring, the sampling frequency of at least once in every six-days, shall 

be strictly observed at all the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP 

../Attachment/Fig3.1%20Location%20of%20monitoring%20stations.pdf
../Attachment/App3.1%20Action%20and%20Limit%20Level.pdf
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monitoring, the sampling frequency of at least three times in every six-days should be 

undertaken when the highest dust impact occurs. 

SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

3.2.5. High volume samplers (HVSs) in compliance with the following specifications shall be used 

for carrying out the 1-hour and 24-hour TSP monitoring: 

 0.6 – 1.7 m3 per minute adjustable flow range; 

 Equipped with a timing / control device with +/- 5 minutes accuracy for 24 hours 

operation; 

 Installed with elapsed-time meter with +/- 2 minutes accuracy for 24 hours operation; 

 Capable of providing a minimum exposed area of 406 cm2; 

 Flow control accuracy: +/- 2.5% deviation over 24-hour sampling period; 

 Equipped with a shelter to protect the filter and sampler; 

 Incorporated with an electronic mass flow rate controller or other equivalent devices; 

 Equipped with a flow recorder for continuous monitoring; 

 Provided with a peaked roof inlet; 

 Incorporated with a manometer; 

 Able to hold and seal the filter paper to the sampler housing at horizontal position; 

 Easily changeable filter; and 

 Capable of operating continuously for a 24-hour period. 

 

3.2.6. Initial calibration of dust monitoring equipment shall be conducted upon installation and 

thereafter at bi-monthly intervals. The transfer standard shall be traceable to the 

internationally recognized primary standard and be calibrated annually. The concern parties 

such as IEC shall properly document the calibration data for future reference. All the data 

should be converted into standard temperature and pressure condition. 

3.2.7. Laboratory Measurement / Analysis 

3.2.8. A clean laboratory with constant temperature and humidity control, and equipped with 

necessary measuring and conditioning instruments to handle the dust samples collected, 

shall be available for sample analysis, and equipment calibration and maintenance. The 

laboratory should be HOKLAS accredited.  

3.2.9. Filter paper of size 8” x 10” shall be labelled before sampling. It shall be a clean filter paper 

with no pinholes, and shall be conditioned in a humidity-controlled chamber for over 24-hours 

and be pre-weighed before use for the sampling. 

3.2.10. After sampling, the filter paper loaded with dust shall be kept in a clean and tightly sealed 

plastic bag. The filter paper shall then be returned to the laboratory for reconditioning in the 

humidity controlled chamber followed by accurate weighing by an electronic balance with 

readout down to 0.1 mg. The balance shall be regularly calibrated against a traceable 

standard. 

3.2.11. All the collected samples shall be kept in a good condition for 6 months before disposal. 
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4. MONITORING RESULTS 

4.0.1. Per EPD’s letter dated 3 Aug 2012 (received by ET on 6 Aug 2012 through HyD), noise 

monitoring at M8 – City Hall commenced on 7 Aug 2012, and the monitoring station M7e – 

International Finance Centre (Eastern Podium) has become a reference station starting from 

7 Aug 2012. 

4.0.2. Due to safety concerns, the monitoring location for M4b – Victoria Centre has been finely 

adjusted from 7 June 2012. 

4.0.3. Monitoring for report of review baseline noise level was performed from 11 April 2011 to 8 

June 2011.  Then the report was submitted on the 20 June 2011, verified by IEC on 18 July 

2011 and was approved by ER by January 2012.  The new baseline is used for the noise 

calculation starting from the January 2012 reporting period. 

4.0.4. The environmental monitoring will be implemented based on the division of works areas of 

each designed project managed under different contracts with separate FEP applied by 

individual contractors.  Overall layout showing work areas of various contracts, latest status of 

work commencement and monitoring stations is shown in Figure 2.1 and Figure 3.1. The 

monitoring results are presented in according to the Individual Contract(s).  

4.0.5. The Construction works under HY/2009/18 was confirm completed by the RSS from 25 April 

2018 onwards. The associated monitoring station for HY/2009/18 were temporary suspended 

from 27 April 2018 onwards. 

4.0.6. The Construction works under HY/2009/15 was confirm completed by the RSS from 27 

October 2017 onwards. The associated monitoring station for HY/2009/15 were temporally 

suspended from 27 October 2017 onwards. 

4.0.7. As confirmed with WDII RSS and with respect to the joint inspection conducted with IEC on 

25 May 2018, RSS, ET and IEC share the view that there is no adverse environmental impact 

of remaining works under Contract HK/2009/01 and the associated monitoring station were 

temporary suspended from 26 May 2018 onwards. 

4.0.8. In the reporting period, the concurrent contracts are as follows: 

 Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

 Contract no. HK/2009/02 Wanchai Development Phase II – Central- Wanchai Bypass at 

Wanchai East under FEP-01/364/2009 

 Contract no. HY/2010/08 – Central and WanChai Bypass – Slip road 8 Section under FEP-

10/364/2009/B 

 

4.1. Noise Monitoring Results 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

../Attachment/Fig2.1_Project%20Layout.pdf
../Attachment/Fig3.1%20Location%20of%20monitoring%20stations.pdf
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4.1.1. Noise monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 24 

April 2011. The proposed division of noise monitoring stations are summarized in Table 4.1 

below. 

Table 4.1  Noise Monitoring Stations for Contract no. HY/2009/19 

 

          

 

 

4.1.2. As confirmed with CWB RSS, the major construction works of HY/2009/19 at Rumsey Street 

Flyover and Planter under FEP-07/364/2009/H have been completed and no PME will be 

used for the remaining minor defects rectification works. As such, the noise monitoring station. 

M7a – Harbour Building has been temporarily suspended from 24 May 2021 onward. 

Reporting period of September 2021 

4.1.3. No action or limit level exceedance was recorded in this reporting period.  

Reporting period of October 2021 

4.1.4. No action or limit level exceedance was recorded in this reporting period.  

Reporting period of November 2021 

4.1.5. No action or limit level exceedance was recorded in this reporting period.  

4.1.6. Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

4.1 and the Notification of Exceedance can be referred in Appendix 6.2. 

Station Description 

M4b Victoria Centre  

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

../Attachment/App4.1%20Noise.pdf
../Attachment/App4.1%20Noise.pdf
../Attachment/App6.2%20NoE.pdf
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4.2. Real Time Noise Monitoring Results  

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

4.2.1. Real time noise monitoring results measured in this reporting period are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 4.2 

4.2.2. The proposed division of noise monitoring stations are summarized in Table 4.2 below. Real 

time noise monitoring for major construction works under contract no. HY/2009/19 was 

commenced on 24 April 2011. 

Table 4.2 Real Time Noise Monitoring Stations for Contract no. HY/2009/19 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitefield Depot 

RTN2a North Point Electric Centre  (Replacement of RTN2) 

RTN3 North Point Pok Leung Kuk Yu Lee Mo Fun Memorial School 

RTN4 Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during night time period are for information only. 

*Real-time noise monitoring results and graphical presentation for RTN3 during restricted hours are for information 
only as no night classes were conducted at the educational institute. 

             Reporting period of September 2021 

4.2.3. No action or limit level exceedance was recorded at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot in the reporting period. 

4.2.4. No action or limit level exceedance was recorded at RTN2a - Hong Kong Electric Centre in 

the reporting period. 

4.2.5. Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School on 14 

September 2021. After investigation, no construction activities was conducted under 

Contractor HY/2009/19 around the monitoring station on 14 September 2021. As such, the 

exceedances were considered as non-Project related. 

4.2.6. No action or limit level exceedance was recorded at RTN4 – Causeway Bay Community 

Centre in the reporting period. 

Reporting period of October 2021 

4.2.7. Limit level exceedances were recorded at RTN1 - FEHD Hong Kong Transport Section 

Whitfield Depot on 29 September, 16 and 21 October 2021. After investigation, no 

construction activities was conducted under Contractor HY/2009/19 around the monitoring 

station on 29 September, 16 and 21 October 2021. As such, the exceedances were 

considered as non-Project related. 

../Attachment/App4.2%20Real%20time%20noise.pdf
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4.2.8. No action or limit level exceedance was recorded at RTN2a - Hong Kong Electric Centre in 

the reporting period. 

4.2.9. Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School on 8, 12, 

15, 16 and 23 October 2021. After investigation, no construction activities was conducted 

under Contractor HY/2009/19 around the monitoring station on 8, 12, 15, 16 and 23 October 

2021. As such, the exceedances were considered as non-Project related.  

4.2.10. No action or limit level exceedance was recorded at RTN4 – Causeway Bay Community 

Centre in the reporting period. 

Reporting period of November 2021 

4.2.11. No action or limit level exceedance was recorded at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot in the reporting period. 

4.2.12. No action or limit level exceedance was recorded at RTN2a - Hong Kong Electric Centre in 

the reporting period. 

4.2.13. Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School on 17 and 

18 November 2021. After investigation, no construction activities was conducted under 

Contractor HY/2009/19 around the monitoring station on 17 and 18 November 2021. As such, 

the exceedances were considered as non-Project related. 

4.2.14. Limit level exceedances were recorded at RTN4 – Causeway Bay Community Centre on 24, 

25 and 26 November 2021. After checking with the Contractors, concrete slab breaking works 

were conducted on 24, 25 and 26 November 2021 under Contractor HY/2009/19 at the area 

opposite to the monitoring location. According to the Contractor HY/2009/19 information, 

noise barrier construction with porous sheet metal with absorptive material inside as hoarding 

in front of the Causeway Bay Community Centre, noise absorption material covered the 

excavator mounted breaker head and mobile noise barrier erected between excavators 

mounted breaker and Causeway Bay Community Centre. The breaking work at the 

concerned location was completed on 29 November 2021 after the recorded exceedances. In 

view of the recorded noise impact, the Contractor of HY/2009/19 was advised to implement 

the further noise mitigation such as minimising the breaking time to avoid any further potential 

noise impact if any breaking works need to be conduct at the concerned location. 

4.2.1. Real time noise monitoring results measured in this reporting period are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 4.2 

  

../Attachment/App4.2%20Real%20time%20noise.pdf
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4.3. Air quality monitoring Results 

4.3.1 Due to extension of site boundary by contractor of HY/2009/19, location of air quality 

monitoring station CMA1b – Oil Street Community Liaison Centre has been finely adjusted on 

21 April 2012. 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

4.3.2 Air quality monitoring for the tunnel works was commenced on 26 April 2011 for Contract no. 

HY/2009/19 under FEP-07/364/2009/H. The proposed division of air quality monitoring 

stations are summarized in Table 4.3 below. 

Table 4.3  Air quality monitoring Stations for Contract no. HY/2009/19 

Station Description 

CMA1b Harbour Grand Hotel Boundary Wall 

CMA2a Causeway Bay Community Centre 

MA1b Harbour Building 

4.3.3 As demolition of concrete slab work will be conducted at CMA1b - Harbour Grand Hotel 

Boundary Wall and there is no other appropriate locations for installation of sampler, air 

quality monitoring station CMA1b - Harbour Grand Hotel Boundary Wall was suspended and 

represented by CMA2a-Causeway Bay Community Centre from 12 March 2021 onward due 

to short separation distance between two stations. 

4.3.4 As confirmed with CWB RSS, the major construction works of HY/2009/19 at Rumsey Street 

Flyover and Planter under FEP-07/364/2009/H have been completed and no PME will be 

used for the remaining minor defects rectification works. As such, the air quality monitoring 

station MA1b – Harbour Building has been temporarily suspended from 24 May 2021 onward. 

Reporting period of September 2021 

4.3.5 No action or limit level exceedance was recorded in the reporting period. 

Reporting period of October 2021 

4.3.6 No action or limit level exceedance was recorded in the reporting period. 

Reporting period of November 2021 

4.3.7 No action or limit level exceedance was recorded in the reporting period. 

4.3.8 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 4.3.  

 

../Attachment/App4.3%20Air.pdf
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4.4. Waste Monitoring Results 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

4.4.1. Inert and non-inert C&D waste were disposed of in this reporting period. Details of the waste 

flow table are summarized in Table 4.4. 

Table 4.4 Details of Waste Disposal for Contract no. HK/2009/02 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

Nil  552,321.83 TKO137, TM 38 

Inert C&D materials 
recycled 

Nil 46,520 WCR2 

Non-inert C&D 
materials disposed 

Nil  6,524.60 SENT Landfill 

Non-inert C&D 
materials recycled 

Nil N/A N/A 

Chemical waste 
disposed 

Nil 17,718 
N/A 

 

Marine Sediment (Type 
1 – Open Sea 
Disposal) , m3 

Nil 65,663 South Cheung Chau 

 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/H 

4.4.2. Inert C&D materials was recycled non-inert C&D waste was disposed of in this reporting period. 

Details of the waste flow table are summarized in Table 4.5. 

Table 4.5 Details of Waste Disposal for Contract no. HY/2009/19 

Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed 

4,363.63 842,025.71 
TKO137 

TM38 

Inert C&D materials 
recycled 

Nil 82,349.7 N/A 

Non-inert C&D materials 
disposed 

256.92 10,159.77 SENT Landfill 

Non-inert C&D materials 
recycled 

Nil 565.63 N/A 

Chemical waste disposed Nil 16.53 N/A 

Marine Sediment 
(Tunnel) (Type 1- Open 
Sea Disposal), m3 

Nil 20,737.96 South of Cheung Chau 

Marine Sediment 
(Tunnel) (Type 1- Open 

Nil 30,751 East of Sha Chau 
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Waste Type* 
Quantity this 
quarter,  m3 

Cumulative-to-
Date.  m3 

Disposal / Dumping 
Grounds 

Sea Disposal (Dedicated 
Sites) & Type 2 – 
Confined Marine 
Disposal), m3 

Marine Sediment 
(Approach Ramp) (Type 
2 – Confined Marine 
Disposal), m3 

Nil 6,491 East of Sha Chau 
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5. COMPLIANCE AUDIT 

5.0.1. The Event Action Plan for construction noise and air quality are presented in Appendix 5.1. 

5.1. Noise Monitoring 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

5.1.1. No action or limit level exceedance was recorded in the September 2021 reporting period. 

5.1.2. No action or limit level exceedance was recorded in the October 2021 reporting period. 

5.1.3. No action or limit level exceedance was recorded in the November 2021 reporting period. 

5.2. Real Time Noise Monitoring 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

5.2.1 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot. No action or limit level exceedance was recorded in September 2021 

reporting period. 

24-hour real time noise monitoring was conducted at RTN2a – Hong Kong Electric Centre. No 

action or limit level exceedance was recorded in September 2021 reporting period. 

24-hour real time noise monitoring was conducted at RTN3 - Yu Lee Mo Fan Memorial 

School. Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School 

on 14 September 2021. After investigation, the exceedances were considered as non-Project 

related. 

24-hour real time noise monitoring was conducted at RTN4 – Causeway Bay Community 

Centre. No action or limit level exceedance was recorded in September 2021 reporting period. 

5.2.2 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot. Limit level exceedances were recorded at RTN1 - FEHD Hong Kong 

Transport Section Whitfield Depot on 29 September, 16 and 21 October 2021. After 

investigation, the exceedances were considered as non-Project related. 

24-hour real time noise monitoring was conducted at RTN2a – Hong Kong Electric Centre. No 

action or limit level exceedance was recorded in July 2021 reporting period. 

24-hour real time noise monitoring was conducted at RTN3 - Yu Lee Mo Fan Memorial 

School. Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School 

on 8, 12, 15, 16 and 23 October 2021. After investigation, the exceedances were considered 

as non-Project related. 

24-hour real time noise monitoring was conducted at RTN4 – Causeway Bay Community 

Centre. No action or limit level exceedance was recorded in October 2021 reporting period. 

file:///C:/Users/alanli/AppData/Roaming/Microsoft/Attachment/App5.1%20Event%20and%20Action%20Plan.pdf
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5.2.3 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot. No action or limit level exceedance was recorded in November 2021 

reporting period. 

24-hour real time noise monitoring was conducted at RTN2a – Hong Kong Electric Centre. No 

action or limit level exceedance was recorded in November 2021 reporting period.  

24-hour real time noise monitoring was conducted at RTN3 - Yu Lee Mo Fan Memorial School. 

Limit level exceedances were recorded at RTN3 - Yu Lee Mo Fan Memorial School on 17 and 

18 November 2021. After investigation, the exceedances were considered as non-Project 

related. 

24-hour real time noise monitoring was conducted at RTN4 – Causeway Bay Community 

Centre. Limit level exceedances were recorded at RTN4 – Causeway Bay Community Centre 

on 24, 25 and 26 November 2021. After investigation, the exceedances were considered as 

Project related. 

5.3. Air quality monitoring 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 

Eastern Corridor Link under FEP-07/364/2009/H 

5.2.4 No action or limit level exceedance was recorded in the September 2021 reporting period. 

5.2.5 No action or limit level exceedance was recorded in the October 2021 reporting period. 

5.2.6 No action or limit level exceedance was recorded in the November 2021 reporting period. 

 

5.4. Site Audit 

5.4.1 There was no non-compliance from the site audits in the reporting period. During 

environmental site inspections conducted during the reporting period, minor deficiencies were 

noted.  However, the Contractor rectified all deficiencies after receipt of notification. 

5.5. Review of the Reasons for and the Implications of Non-compliance 

5.5.1 There was no non-compliance from the site audits in the reporting quarter.  

5.6. Summary of action taken in the event of and follow-up on non-compliance 

5.6.1 No particular action was taken for site audits since non-compliance was recorded in the 

reporting period. 
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6.  COMPLAINTS, NOTIFICATION OF SUMMONS AND PROSECUTION 

6.0.1 No environmental complaints, summons and prosecutions were received in the September 

2021 reporting period. 

6.0.2 A public complaint (File Ref.: H08/RS/00022993-21) made to EPD was referred to the ET on 

4 October 2021 concerning nighttime construction noise at Island Eastern Corridor near 

Wharf Road and EPD’s clarification of the complaint date of issued memo. According to the 

complainant, the noise from drilling and construction works at Island Eastern Corridor near 

Wharf Road, North Point at about 00:00 hrs on 27.9.2021 was unacceptably loud and caused 

great disturbance to the nearby residents. 

The ET confirmed with the Resident Site Staff that: 

1.     The construction activities undertaken by HY/2009/19 from 26 September 2021 22:00 to 

27 September 2021 06:00 were road milling and resurfacing works at IEC Eastbound. 

2.     PMEs in Group E of GW-RS0637-21 were operated for milling works and PMEs in 

Group F of GW-RS0637-21 were operated for resurfacing works. Only one group of PMEs 

were operating at one time. 

3.     Portable generator and hand-held breaker were operated inside acoustic enclosure.  

4.   The road miller (CNP184) adopted the noise control measures under condition 3.d.8 of 

GW-RS0637-21. 

5.     CNP GW-RS0637-21 was granted for the abovementioned works, notifications to EPD 

and nearby residents were made. 

In view of the above, the complaint was considered as related to noise nuisance from the 

road milling and resurfacing works at IEC Eastbound in restricted hours.  Such works had 

been granted with CNP no. GW-RS0637-21 and the checked restricted works is operated as 

per the CNP GW-RS0637-21. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 

6.0.3 A public complaint made to EPD was referred to the ET via email on 20 October 2021 

concerning the noise from road resurfacing works at Island Eastern Corridor near Wharf 

Road, North Point at night recently had caused great disturbance to the nearby residents.  

The ET confirmed with the Resident Site Staff that: 
 
1.     The construction activities undertaken by HY/2009/19 between 15/10/2021 to 

18/10/2021, relevant CNPs granted for the works, number and type of PME(s) deployed for 

the works were tabulated as below: 

Date & Time 15/10/21 21:30 – 16/10/21 06:00 16/10/21 22:00 – 17/10/21 06:00 
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17/10/21 22:00 – 18/10/21 06:00 

Construction 
activities 

Road resurfacing works on IECL 
Westbound 

Road resurfacing works on IECL 
Eastbound 

CNPs granted for the 
works 

CNP GW-RS0553-21 CNP GW-RS0637-21 

Number and Type of 
PME(s) 

deployed 

Group E, Group F of GW-
RS0553-21, only one group 

was operating at a time 

Group E, Group F of GW-
RS0637-21, only one group 

was operating at a time 

 
2.     Portable generator and hand-held breaker were operated inside acoustic enclosure. 

3.     The road miller (CNP184) adopted the noise control measures under condition 3.d.8 of 

GW-RS0637-21 and condition 3.d.9 of GW-RS0553-21. 

4.     Notifications to EPD and nearby residents were made for the works. 

5.    Only GW-RS0553-21 was used for the road resurfacing works on IECL Westbound 

between 15/10/2121:30 and 16/10/21 06:00. CNPs GW-RS0361-21 and GW-RS0469-21 

were not used in the abovementioned period. 

 6.    Only GW-RS0637-21 was used for the road resurfacing works on IECL Eastbound 

between 16/10/21 22:00 – 17/10/21 06:00 and 17/10/21 22:00 – 18/10/21 06:00. CNPs GW-

RS0361-21, GW-RS0469-21, GW-RS0553-21 or GW-RS0628-21 were not used in the 

abovementioned periods. 

The complaint was considered as related to noise nuisance from road resurfacing works at 

IEC Westbound and Eastbound in restricted hours.  Such works had been granted with CNPs 

no. GW-RS0553-21 and GW-RS0637-21. The checked restricted works were operated as per 

the CNPs. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 

6.0.4 A public complaint made to EPD was referred to the ET via email on 9 November 2021 

concerning the construction noise causing nuisance to the residents at City Garden Block 6. 

The ET confirmed with the Resident Site Staff that: 

1.    The construction activities undertaken by HY/2009/19 from 8 November 2021 22:00 to 9 

November 2021 06:00 were road milling and resurfacing works at IEC Westbound. 

2.    PMEs in Group E of GW-RS0553-21 were operated for milling works and PMEs in Group 

F of GW-RS0553-21 were operated for resurfacing works. Only one group of PMEs were 

operating at one time. 

3.    Portable generator and hand-held breaker were operated inside acoustic enclosure. 

4.   The road miller (CNP184) adopted the noise control measures under condition 3.d.9 of 

GW-RS0553-21. 
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5.    CNP GW-RS0553-21 was granted for the abovementioned works and notifications to 

EPD and nearby residents were made. 

6.     Only PMEs in Group E or Group F under CNP GW-RS0553-21 were operated. CNPs 

GW-RS0361-21 and GW-RS0469-21 were not used 

The complaint was considered as related to noise nuisance from road milling and resurfacing 

works at IEC Westbound in restricted hours.  Such works had been granted with CNPs no. 

GW-RS0553-21. The checked restricted works were operated as per the CNPs. 

Despite such night works were granted with Construction Noise Permit, the Contractor of 

HY/2009/19 was reminded to maintain the site control system for construction works carried 

out during restricted hours to ensure the PMEs and the noise mitigation measures deployed 

are in compliance with relevant Construction Noise Permit. The Contractor of HY/2009/19 

was also reminded to maintain regular maintenance of the plant and equipment deployed to 

avoid potential nuisance to the nearby public. 

6.0.5 The details of cumulative complaint log and summary of complaints are presented in 

Appendix 6.1. 

6.0.6 Cumulative statistic on complaints and successful prosecutions are summarized in Table 6.1 

and Table 6.2 respectively. 

Table 6.1 Cumulative Statistics on Complaints 

Reporting Period      No. of Complaints 

Commencement of Works up to last reporting period 111 

September 2021 to November 2021 3 

Project-to-Date    114 

 

Table 6.2 Cumulative Statistics on Successful Prosecutions 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Successful 
Prosecutions this period 

(Offence Date) 

Cumulative No. 
Project-to-Date 

Air 1 0 1 

Noise 10 0 10 

Water 2 0 2 

Waste 0 0 0 

Total 13      0 13 

 

../Attachment/App6.1%20Complaint%20Log.pdf
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7.  CUMULATIVE CONSTRUCTION IMPACT DUE TO THE CONCURRENT PROJECTS 

7.0.1. According to Condition 3.4 of the EP-364/2009/G, this section addresses the relevant 

cumulative construction impact due to the concurrent activities of the current projects 

including the Central Reclamation Phase III (CRIII), Wan Chai Development Phase II (WDII), 

Central-WanChai Bypass (CWB), Island Eastern Corridor Link projects (IECL) and Wan Chai 

Development Phase II – Central – Wan Chai Bypass at Wan Chai East (CWB Tunnel). 

7.0.2. According to the Final EM&A Report of Central Reclamation Phase III (CRIII) for Contract HK 

12/02, the major construction activities were completed by end of January 2014 and no 

construction activities were undertaken thereafter and the water quality monitoring was 

completed in October 2011.  As such, it is considered that there were no cumulative 

construction impact due to the concurrent activities of the current projects with the Central 

Reclamation Phase III (CRIII) undertaken by contractor HK12/02 in the reporting period.  

7.0.3. According to the construction programme of Central-Wanchai Bypass at Wanchai West at the 

Central Reclamation Phase III area, no works was conducted in the reporting period. In view 

of the above, the cumulative construction impact due to the Central Reclamation Phase III 

(CRIII) was not anticipated. 

7.0.4. According to the construction programme of Wan Chai Development Phase II, Central-Wan 

Chai Bypass and Island Eastern Corridor Link projects, no construction works under Wan 

Chai Development Phase II was conducted at Wan Chai. The major construction activities 

under Central-Wan Chai Bypass and Island Eastern Corridor Link Projects were bridge noise 

enclosure installation works, road works, drainage works, soft landscape works and 

ventilation building ABWF work at North Point area in the reporting period. In addition, other 

non-Wan Chai Development Phase II, Central-Wan Chai Bypass and Island Eastern Corridor 

Link projects were observed undertaken at Wan Chai North and North Point area. 

7.0.5. As relevant site mitigation measures for air quality and construction noise were implemented, 

no significant air quality impact and noise impact from construction activities was concluded in 

the reporting period. Although project related exceedances were recorded during the noise 

monitoring events in the November 2021 reporting period, the relevant construction works 

were completed and no noise exceedance was recorded in that monitoring station since after. 

Thus, it is evaluated that the cumulative construction impact from the concurrent projects 

including Wan Chai Development Phase II (WDII), Central-WanChai Bypass (CWB), Island 

Eastern Corridor Link projects (IECL) was insignificant. 
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8. CONCLUSION 

8.0.1. The EM&A programme was carried out in accordance with the EM&A Manual requirements, 

minor alterations to the programme proposed were made in response to changing 

circumstances. 

8.0.2. There was no non-compliance from the site audits in the September, October and November 

2021 reporting period. 

8.0.3. Three environmental complaints were received in this reporting quarter. 

8.0.4. The construction programmes of individual contracts are provided in Appendix 7.1. 

../Attachment/App7.1%20Construction%20Programme.pdf
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Contract no. HY/2019/18

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN4-Causeway Bay Community Centre)

41453

41483

Remarks: Power supply was suspended from 27 August 2021 00:01 to 27 August 2021 13:36.
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Contract no. HY/2019/18

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN1-Food and Environmental Hygiene Department Depot)
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Remark:

Power supply was suspended from  27 September 2021 16:01 to 28 September 2021 18:31, 3 October 20:36 to 5 October 2021 05:56, 7 October 2021 12:36 

to 7 October 2021 12:36 and  25 October 2021 13:31 to 26 October 2021 06:31 , and due to interruption.
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Graphic Presentation of Real Time Noise Monitoring Result (RTN2a- Hong Kong Electric Centre)
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Remark:

Power supply was suspended from 28 September 2021 19:06 to 29 September 2021 12:06 due to interruption.
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Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN3-Yu Lee Mo Fan Memorial School)
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Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN1-Food and Environmental Hygiene Department Depot)
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Remark:

Power supply was suspended from 27 October 2021 08:41 to 27 October 2021 12:51.
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Wan Chai Development Phase II and Central -Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN2a- Hong Kong Electric Centre)
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Contract no. HY/2019/18

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 4)

Graphic Presentation of Real Time Noise Monitoring Result (RTN3-Yu Lee Mo Fan Memorial School)
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Event Action Plans  
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Event/Action Plan for Construction Noise 
 
EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Action Level 
being exceeded 

1. Notify ER, IEC and 
Contractor;  

2. Carry out investigation;  
3. Report the results of 

investigation to the IEC, ER 
and Contractor;  

4. Discuss with the IEC and 
Contractor on remedial 
measures required;  

5. Increase monitoring 
frequency to check 
mitigation effectiveness. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Review the investigation 
results submitted by the 
ET;  

2. Review the proposed 
remedial measures by the 
Contractor and advise the 
ER accordingly;  

3. Advise the ER on the 
effectiveness of the 
proposed remedial 
measures.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Submit noise mitigation 
proposals to IEC and ER;  

2. Implement noise 
mitigation proposals.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Limit Level 
being exceeded 

1. Inform IEC, ER, Contractor 
and EPD;  

2. Repeat measurements to 
confirm findings;  

3. Increase monitoring 
frequency;  

4. Identify source and 
investigate the cause of 
exceedance;  

5. Carry out analysis of 
Contractor’s working 
procedures;  

6. Discuss with the IEC, 
Contractor and ER on 
remedial measures 
required;  

7. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, EPD 
and ER informed of the 
results;  

8. If exceedance stops, cease 
additional monitoring.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Discuss amongst ER, ET, 
and Contractor on the  
potential remedial 
actions;  

2. Review Contractor’s 
remedial actions 
whenever necessary to 
assure their effectiveness 
and advise the ER  
accordingly.  

(The above actions should be 
taken within 2 workin g days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures;  

5. If exceedance continues, 
consider stopping the 
Contractor to continue 
working on that portion of 
work which causes the 
exceedance until the 
exceedance is abated.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Take immediate action to 
avoid further exceedance;  

2. Submit proposals for 
remedial actions to IEC 
and ER within 3 working 
days of notification;  

3. Implement the agreed 
proposals;  

4. Submit further proposal if 
problem still not under 
control;  

5. Stop the relevant portion 
of works as instructed by 
the ER until the 
exceedance is abated. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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Event / Action Plan for Construction Air Quality 
 ACTION    

EVENT  
ET  IEC  ER  CONTRACTOR  

ACTION LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2.  Inform IEC and ER;  
3. Repeat measurement to confirm finding;  
4.  Increase monitoring frequency to daily.  
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2.  Check Contractor’s working method.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Notify Contractor.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Rectify any unacceptable practice;  
2. Amend working methods if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Identify source;  
2. Inform IEC and ER;  
3. Advise the ER on the effectiveness of the proposed 

remedial measures;  
4. Repeat measurements to confirm findings;  
5. Increase monitoring frequency to daily;  
6. Discuss with IEC and Contractor on remedial 

actions required;  
7. If exceedance continues, arrange meeting with IEC 

and ER;  
8.  If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ET on the effectiveness of the 

proposed remedial measures;  
5. Supervise Implementation of remedial 

measures.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. Ensure remedial measures properly 

implemented. 
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Submit proposals for remedial to ER 
within 3 working days of notification;  

2. Implement the agreed proposals;  
3. Amend proposal if appropriate.  
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

LIMIT LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2. Inform ER, Contractor and EPD;  
3. Repeat measurement to confirm finding;  
4. Increase monitoring frequency to daily;  
5. Assess effectiveness of Contractor’s remedial 

actions and keep IEC, EPD and ER informed of the 
results.  

(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ER on the effectiveness of the 

proposed remedial measures;  
5. Supervise implementation of remedial 

measures. 
 (The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor; 
3. Ensure remedial measures properly 

implemented.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals;  
4. Amend proposal if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Notify IEC, ER, Contractor and EPD;  
2. Identify source; 
3. Repeat measurement to confirm findings;  
4. Increase monitoring frequency to daily; 
5. Carry out analysis of Contractor’s working 

procedures to determine possible mitigation to be 
implemented;  

6. Arrange meeting with IEC and ER to discuss the 
remedial actions to be taken;  

7. Assess effectiveness of Contractor’s remedial 
actions and keep IEC, EPD and ER informed of the 
results;  

8. If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Discuss amongst ER, ET, and Contractor on the 
potential remedial actions;  

2. Review Contractor’s remedial actions whenever 
necessary to assure their effectiveness and 
advise the ER accordingly;  

3. Supervise the implementation of remedial 
measures.  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, agree with 

the Contractor on the remedial measures 
to be implemented;  

4. Ensure remedial measures properly 
implemented;  

5. If exceedance continues, consider what 
portion of the work is responsible and 
instruct the Contractor to stop that portion 
of work until the exceedance is abated. 

(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals; 
4. Resubmit proposals if problem still not 

under control;  
5. Stop the relevant portion of works as 

determined by the ER until the 
exceedance is abated. (The above 
actions should be taken within 2 working 
days after the exceedance is identified)  
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  Monthly EM&A Report 

Environmental Complaints Log 

 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

110723a 23/07/2011 Ms. Law at 
Victoria Centre by 

ICC no. 1- 
303887687 

North Point She concerned that Highways 
Department published a notice 
in their Management Office 
about construction works will be 
conducted from 0700 hours to 
2300 hours during July to 
December 2011 including 
Saturday, Sunday and public 
holiday. 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed that the notice was prepared by Victoria 
Centre ‘a Management office to their resident and the 
advice was only given on the extension construction works 
(for Contract HY/2009/15) to 7am-9pm Monday to 
Saturday except Public Holidays and Sundays. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am and is expected to be completed by mid- 
August 2011. 
4) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 19 and 25 
July 2011 during daytime and evening time period while 
breaking and excavation works were observed during 
monitoring. 

5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110723b 23/07/2011 Ms. Yau at Block 
2, Victoria Centre 
by ICC no. 1- 
304013959 

North Point Reclamation work was 
conducted at Causeway Bay 
Typhoon Shelter at 7am on 23 
July 2011. She complained that 
the works shall be started later 
to minimize the noise nuisance 
to the vicinity of the residents in 
early morning 

1) It was referred by AECOM to ET on 8 August 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) With reference to the construction noise monitoring at 
Victoria Centre, no exceedance was recorded on 19 and 
25 July 2011 during daytime while breaking and 
excavation works were undertaken during monitoring 
4) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110727a 27/07/2011 Mr. Law from 
Victoria Centre 
Management 
Office by ICC no. 
1-304616162 

North Point It was complained by Mr. Law 
from Victoria Centre 
Management Office on 27 July 
2011 regarding construction 
noise generated by the 
construction operations of 
Central-Wanchai Bypass at 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 25 July and 
4 August 2011 during daytime and evening time period 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

noon rather than in morning at 
7am. 

while breaking and excavation works were observed 
during monitoring. 
5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. No further complaint from complainant was 
received after proposed the mitigation measure. 

110727b 27/07/2011 

 

Ms. Chiu by ICC 
no.1-304615409 

North Point Noise nuisance from the 
excavation works for the 
Highways Department adjacent 
to the Victoria Centre was 
conducted from 7am 

1) It was referred by AECOM to ET on 28 July 2011 
2) With reference to the construction noise monitoring at 
Vitoria Centre, no exceedance was recorded on 25 July 
and 4 and 10 August 2011 during daytime while breaking 
and excavation works were undertaken during monitoring. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am. 

Closed 

07/08/2011 4) However, complainant did not satisfy with the response 
on the noise nuisance from the rock-breaking during 
morning in front of Victoria Centre and then further 
complaint via 1823 on 7 August 2011. 
5) Highways contacted the complainant on 15 August 
2011 that the noisy rock breaking operation had been 
completed. 
 
Remarks: There will be counted as two complaints in this 
complaint log. 

110730 30/07/2011 Mr. Tsui by ICC 
no. 1-305074350 

Central Construction noise generated by 
operations of Central-
Interchange which is near the 
spa room at Four-Season Hotel. 
Also, the complaint enquired the 
commencement time of the 
construction on Saturday. 
 

1) It was referred by AECOM to ET on 1 August 2011. 
2) RSS confirmed that noisy plants from 2 vibratory 
hammers have been conducted in alternating manner for 
piling and drilling works for diaphragm wall construction.  
3) With reference to the construction noise monitoring at 
IFC Western End of Podium, no exceedance was recorded 
on 4 August 2011 during monitoring while sheet piling 
works were undertaken during monitoring.  
4) In order to reduce the noise impact to nearby noise 
sensitive receivers, Contractor has been implemented the 
following noise mitigation measures: 

- Erection of acoustic lining at the hoarding next to 
Four Seasons Hotel; 

- Temporary noise barrier with extended acoustic 
lining; 

- Reduced in plant such that only have one vibration 
hammer operating at the west side near Four 
Seasons Hotel instead of 2 

Closed 
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Log No. 
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Complaint 

Received From 
and Received By  
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Complainant 

Nature of Complaint  Outcome  Status 

5) In conclusion, it was related to the construction works 
under Contract HY/2009/18 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

110810 10/08/2011 Mr. Yip by ICC 
no. 1 – 
306740207 

North Point Muddy water was discharged 
from work site to the seafront 
near Oil Street during heavy 
rain. The environmental 
protection measures were not 
good enough and are needed to 
rectify. 

1) It was referred by AECOM to ET on 17 August 2011. 
2) Confirmed with RE, Muddy water was caused by a heap 
of earth being washed to the sea by heavy rain. The heap 
of earth was referred as a small stockpile placed close to 
the seafront in front of Oil Street within the site area under 
handover transition period from contract HY/2009/11 to 
contract HY/2009/19. The necessary mitigation measures 
to protect the small stockpile against rainfall were missing 
at the time of complaint. 
3) Due to the missing of mitigation measures to protect the 
small stockpile during handover transition period, loose 
material was washed into the harbour when heavy rain 
came. Muddy water was formed and dispersed in the sea 
that caused the water quality and visual concern to the 
public. The complaint was considered as valid. 
4) Contractors were advised to relocate the loose 
materials away from the coastline as far as practicable. 
Any loose material placed which needed to be placed near 
the coastline shall be properly compacted or covered as 
appropriate. To avoid any further environmental deficiency, 
Contractors shall ensure all necessary environmental 
mitigation measures will not be missing during site area 
handover. 

Closed 

110817 17/08/2011 ICC no. 1-
307657681 

North Point Visual impact generated by 
light from a large amount of 
spot-lights on the barge during 
mid-night nearby City Garden. 

 

1) It was referred by AECOM to ET on 23 August 2011 
2) RSS confirmed that some non-essential lights were 
turned on during night-time period which caused the 
nuisance to the nearby residents. In addition, absence of 
lighting shields at flood lights results in visual glare to the 
complaint at night-time. 
3) Follow-up action had been taken by contractor that 
switches off all non-essential lights to minimized nuisance 
to the nearby residents. The complainant satisfied to the 
practice and no further complaint was received after that. 

Closed 

110826 26/08/2011 Grand Hyatt 
and a 
complainant by 
ICC 

Wan Chai Construction noise and vibration 
nuisance generated from the 
works at Convention Avenue 
and inside the HKCEC1 
reclamation area. 

1) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractor 
HK/2009/01. 
2) The Excavator mounted breaker at Convention Avenue 
and Drilling rig at HKCEC1 reclamation area were the 

Closed 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

dominant construction noise source during this period. 
3) The drilling rig at HKCEC1 reclamation area and 
excavator mounted breaker at Convention Avenue were 
then temporary suspended after received the complaint. 
4) Investigation revealed that the erected noise barrier (4m 
cantilevered movable noise barrier for the drilling rig and 
1m movable noise barrier for the excavator mounted 
breaker) were not located close to the plants to provide 
adequate noise screening. 
5) Contractor was advised to avoid concurrent operation of 
construction plants at site. Further enhancement of 
movable noise barriers at HKCEC1 and providing noise 
enclosure for the excavator mounted breaker at 
Convention Avenue are needed. 
6) Further site investigation and checking on 31 August 
and 7 September 2011 revealed that the implemented 
noise mitigation measures were in proper and minimize 
the noise impact.  

110826A 26/08/2011 A complaint letter 
from Mr. Au of 
Cayley Property 
of City Garden 

North Point Harbor front adjacent to their 
water intake suction which 
caused 3 times of system 
breakdown of the sea water 
pump on 9, 22 and 25 August 
2011. 

 

1) It was referred by AECOM to ET on 29 August 2011 
2) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractors 
HY/2009/11 and HY/2009/19. 
3) The pump is located on the site area of HY/2009/19  
4) A temporary garbage defender was installed on 23 July 
2011 by HY/2009/11 and the shape of the defender was 
adjusted on 8 August 2011 in order to excluse the outfall. 
5) An ad hoc inspection of the effectiveness of garbage 
defender was conducted with RSS (CWB project team), 
contractor of HY/200911 and HY/2009/19 and IECon 29 
August 2011. Inspection report of it was submitted to RSS 
on 19 September 2011. 
5) Daily cleaning near the water intake was conducted 
twice a day by contractor HY/2009/19. 
6) In response to City Garden request, the contractors 
have set up the temporary garbage defender in function 
and collect the floating refuses, but cannot eliminate all 
refuses, in particular the refuse come from sea bed from 
entering the intake. 
6) According to the complaint letter from Cayley Property, 
the outcomes of the preventive measures were not 
complying wih their expectation. 
7) During on-site inspection, floating refuses observed 
occasionally outside the garbage defender. No conclusion 
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could be made for the source of these floating refuses. 
On the other hand, some of the floating refuses were 
observed immigrating in the protective zone during 
investigation 
8) All daily cleaning actions had been taken by contractor 
to minimize floating refuse inside the construction site. 
It was noted that the intake (land side) is open assess to 
public, so that many activities such as fishing, feeding fish 
were conducted there even though a notice has already 
hoisted. Also, tripping of rubbish by the passers-by could 
result in a lot of rubbish accumulated around the intake 
point.  
9) Referring to the record provided by CPML, there were a 
lot of nylon/ plastic bags and nylon wire mesh that 
matched those rubbishes generated from the public 
activities. 
10) Contractors have fulfilled the requirement of site 
cleanness and no exceedance was recorded during Water 
Quality Monitoring. It is consider the cause of this 
complaint is not related to project and environmental issue 
in this project as well. No more complaint received after 
ad-hoc inspection 

111014 14/10/2011 The complainant, 
Ms. Tam 
complained via 
hotline 1823 

Wan Chai The polluted fumes and 
exhaust from the excavation by 
sub-contractor of CEDD on 
pedestrian way outside no.25 
Harbour Road (in front of the 
Harbour Centre) 

1) RSS notified ET to carry out investigation on 17 October 
2011. 
2) ET confirmed with the Resident Site Staff that the 
location of the excavator was within site area of Contract 
no. HK/2009/02 undertaking the water cooling main 
reprovision works along the Harbour Road. The plants 
including the excavator have been checked before using at 
the site. However, the polluted fumes and exhausted 
from the excavator was caused due to insufficient 
maintenance of the plant after using at site. 
3) After receiving the complaint, the excavator was then 
removal off-site for checking and maintenance works on 
17 October 2011. 
4) Contractor was reminded to enhance regular checking 
and maintenance to all plants at site. 
5) RSS has replied to the complainant on the arrangement 
of the measures taken on 17 October 2011. Complainant 
was satisfied with the response and follow-up action taken 
by the Contractor. 

Closed 

111104 04/11/2011 Mr. Liu from 
LCSD 

Wan Chai Complain about a tree near the 
site of pipe installation works 

1) ET confirmed with the Resident Site Staff that 

‧ A tree near the site of pipe installation works outside Wan 

Closed 
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complained via 
Contractor 
Complaint 
Hotline 

outside Wan Chai Swimming 
Pool at Harbour Road, the 
status is not healthy and roof 
ball of two trees inside the site 
near Renaissance Hong Kong 
Harbour View Hotel at 
Convention Avenue were half 
cut. 

Chai Swimming Pool at Harbour Road is the Tree no. 
TA1122 under Contract no. HK/2009/02. Leaves of a 
branch of this tree were shrivelled. 

‧ Two trees inside the site near Renaissance Hong Kong 

Harbour View Hotel at Convention Avenue are the tree 
nos. A160 and A161 under Contract no. HK/2009/01. Part 
of roof ball of these two trees was covered by the metal 
plate. 
2) Independent Tree Specialists for these two inspected 
the 
trees. Contractor HK/2009/01 has taken the measure as 
recommend downgrading the soil level around the trunk 
base. Reinstating of the ground works will be conducted 
in mid-December 2011. For the tree no. TA1122 under 
Contract no. HK/2009/02, the brown leaves were removed 
and fenced the tree with orange net is provided to prevent 
damage of tree trunk by construction works. The distance 
between the tree and the edge of the trench is kept 
approximate 2m. Two Contractors were reminded to carry 
out regular watering to the trees within their site area. 

111106 06/11/2011 Police officer Wan Chai Construction noise generated 
from the site at about 6:30 a.m 
on 6 November 2011 and 
require to stop the machine 
operation 

1) According to the information reported by Contractor, 
one 
BC cutter and hoist were operated for Diaphragm Wall 
construction of Shatin-Central Link to inspect bentonite 
pipes and ensure no damages and all the joints are 
tightened in good position. Then, the subcontractor for 
Diaphragm wall, SAMBO Korean foreman stopped the 
engine of the BC cutter immediately. The police officer 
recorded the details and HKID number of the foreman and 
then left. Due to the different language communication 
between the police officer and the Korean foreman, no 
CNP was checked by the police officer. 
2) ET confirmed with the Resident Site Staff that same 
issue was also raised out by RSS at about 7:00a.m on the 
same day. Besides, it was confirmed that there is no valid 
Construction Noise Permit for the conducted construction 
works in the period between 2300 and 0700. 
3) Due to insufficient communication between Contractor 
HK/2009/01 and their Korean Sub-contractor, Korean 
Sub-contractor had not notified to Contractor before 
carrying out the inspection of the BC cutter, hoists and 
bentonite pipes at about 6:00a.m to ensure no damages 
and all the pipe joints should be tightened and in good 
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position. 
4) Contractor was advised to enhance the communication 
between Contractor and sub-contractor and provide 
sufficient environmental training to all foreman and 
operators on restricted hour operation. Futhermore, 
Construction Noise Permit should be checked and in 
place for the construction works during restricted hour 
5) This complaint was considered in relation to the 
conducted construction works during restricted hours 
without valid Construction Noise Permit. No more 
construction works were conducted during night time 
period. The construction works will be conducted in 
accordance with the time period stated in valid CNP. This 
complaint will be kept in view of any follow-up action from 
the relevant government activities. 

111212 12/12/2011 The complainant, 
Mr Tsui from 
IFCII’s 
management 
office complained 
via 
hotline 1823 

Central A visual impact complaint from 
hotline 1823 was received by 
ET on 9 January 2011 (ICC 
Ref. No.: ICC#1-333037096 
dated on 12 December 2011). 
The complaint, Mr Tsui was 
reported  
that visual nuisance caused by 
lighting in the construction site 
during night time. 

 

1) RSS notified ET on 9 Jan 2012. 
2) ET confirmed with the Resident Site Staff that A joint 
inspection was conducted by Mr Tsui and contractor on 
that night to see whether there is any improvement.  
3) Due to safety reason, igniting enought lights should not 
be avoided in construction site. However, the light sources 
were not directed away from pointing to the sensitive 
receiver and results in visual glare to the complaint. 
4) Confirmed with the Resident Site Staff the complainant 
was satisfied the new arrangement of the lights with 
contractor after the joint inspection. No further complaint 
received after that. 
 
 

Closed 

111220 20/12/2011 The complainant, 
Ms. Poon 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1-
334683841) 

North Point Construction air and noise 
nuisance generated that many 
trucks carrying construction 
materials driving along Watson 
Road and Oil Street and 
possibly entering/leaving the 
construction site near the IEC 
during 0800 to 1900 hours. 
 

1) RSS notified ET on 22 Dec 2011. 
2) ET confirmed with the Resident Site Staff that the 
complainant cannot identify whether the trucks were 
working under the CWB project or not. 
3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and Waston 
Road, however, this is the public road for all vechicles. 
Reviewing the air qualiuty montioring and noise 
monitoring results. No exceedance was recorded during 
this period. 
4) Confirmed with the Resident Site Staff that they 
provided a contact no. for any future enquiries regarding 
CWB project to the complainant and she was satisfied on 
the arrangement and no further complaint was received 

Closed 
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after that. 
 
 

111230 30/12/2011 Residents of 
Harbour Heights 

North Point Construction air and noise 
nuisance generated by 
construction vehicles were 
found parked illegally at King 
Wah Poad and lining up at Oil 
Street without the engine 
turning off. 

 

1) RSS notified ET on 6 January 2011. 
2) ET confirmed with the Resident Site Staff that a 
number of construction activities are concurrently 
proceeding in the vicinity of Oil Street, King Wah Street 
and a private development project in King Wah Street  

3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and King Wah 
Road, however, this is the public road for all vechicles. 
Reviewing the results of air qualiuty montioring station 
(CMA1b) and noise monitoring (M4b). No exceedance 
was recorded during this period. Site inspections for 
HY/2009/19 were conducted on 4 January 2012. The 
condition of the site access at Oil Street and the public 
road nearby were found satisfactory. It is noted that HyD 
also allow and encourage their contractors to maximize 
the use of marine access, where available, to work sites, 
so as to minimize burdening nearby public roads.  When 
land trips are unavoidable, they require contractors to tidy 
up their construction vehicles before leaving works sites. 
No contractor under CWB project parked their vehicles 
illegally at King Wah Street, and HyD still reminded them 
not to commit such offence. 

4) According to HyD’s staff replied the complaint letter on 
10 January 2012, there is a private development project 
under construction at King Wah Road. To access these 
works sites, construction vehicles have to use public 
roads nearby. No further complaint received after HyD’s 
reply.  

 
 

Closed 

120118 18/01/2012 N/A North Point A complaint regarding a tree 
located in front of Victoria Centre 
under IECL was covered by one 
meter mud without any 
protection. The complainant 
concerns the health of the tree in 
such condition. 

1) RSS notified ET on 20 January 2012. 
2) ET confirmed with the Resident Site Staff that The tree 
is inside the site area of HY/2009/19 and The Botanical 
name of the tree is Ficus superba var. japonica and the 
I.D. of the tree is UT48 
3) According to the information provided by RSS on 20 
Jan 2012, the tree shall be felled that has been approved 
by DLO on 29 August 2011. Moreover, the tree was felled 
by contractor on 19 January 2012. 

Closed 
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4) No further complaint received after HyD’s reply.  

 

 

120305 03/03/2012 Resident of 
Harbour Heights 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1- 
344632511) 

North Point A complaint regarding excessive 
noise from construction sites of 
CWB was observed outside 
Harbour Heights from Monday to 
Saturday before 8am. The plants 
were frequently turned on before 
7:30am creating nuisance. The 
complainant requested a speedy 
follow-up and reply from relevant 
department. 

1) RSS notified ET on 5 March 2012. 
2) ET confirmed with the Resident Site Staff that PME for 

diaphragm wall construction started to operate at about 
7:30am whilst the other PME, including those for land 
bored piling work, started to operate after 8am. 

3) After reviewing the results of noise monitoring (M4b), no 
exceedance was recorded during daytime period and 
the noise level were below 75dB(A).  Site inspection for 
HY/2009/19 was conducted on 7 March 2012. The 
condition of noise mitigation measures near Harbour 
Heights was found satisfactory.  RSS confirmed that no 
operation was active before 7:00am everyday. The 
suspected nuisance was to be considered caused by 
the PME for diaphragm wall construction. A surprise 
check was performed on 13 March 2012 by RSS. It was 
found that no noisy PME was in operation by Contractor 
of HY/2009/19 before 8am, and the construction noise 
level was minimal and not disturbing. The noise level 
and operation time both complied with statutory 
requirements set up in NCO. 

4) Complainant called ICC on 8 March 2012 to confirm 
HyD has provided a response. No further complaint 
was received after the response. 

 

Closed 

120405 05/04/2012 N/A North Point A complaint regarding excessive 
noise from construction sites of 
CBTS was observed daily before 
7:30am except on public 
holidays, and the noise source 
was mainly from piling works.  
The complainant requested that 
construction works should start 
after 8:30am to avoid nuisance 
to nearby residents and a 
speedy follow-up and reply. 

1) RSS notified ET on 5 April 2012. 
2) ET confirmed with the Resident Site Staff that no 

piling works were performed during the concerned 
period. 

3) After reviewing the results of noise monitoring (M2b 
and M3a), no exceedance was recorded during 
daytime period and the noise level was below 
75dB(A). Site inspection for HY/2009/15 was 
conducted on 10 April 2012.  The condition of noise 
mitigation measures around CBTS was found 
satisfactory. RSS confirmed that no pilings were 
performed during the concerned period.  The major 
works included drilling, diaphragm wall construction 
and excavations. 

4) HyD made a reply to the complainant on 16 April 
2012 via 1823.  HyD replied that the current works at 

Closed 
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CBTS were drilling, diaphragm wall construction and 
deep excavations.   In order to minimize the noise 
generated from the above works, the Contractor had 
erected temporary noise barriers and provided noise 
blankets on plants.  RSS would continue to work with 
the Contractor on the effectiveness of the 
environmental mitigation measures implemented on 
site.  No further complaint was received after the 
response. 

120415 15/04/2012 The complainant 
Ms. Law, resident 
of Fu Lee Loy 
Mansion, 
complained via 
hotline 1823 (ICC 
Ref. No.: 1-
351021108) 

North Point A complaint regarding excessive 
noise generated from a HyD 
project that is located at the 
connection point of CWB and 
IEC affecting nearby residents.  
Lately during the middle of the 
night (around 00:00 to 05:00), 
low frequency noise, which 
possibly came from the 
operating power generator and 
the barges which were parked 
along the Oil Street work site, 
were making a nuisance to the 
complainant and residents 
nearby.  The complainant 
requested that relevant 
department should follow-up. 

1) RSS notified ET on 17 April 2012. 
2) ET confirmed with the Resident Site Staff that there 

was no operation of power generators for HY/2009/19 
and HY/2009/17 (HY/2009/11 had no physical work 
on site) during the concerned period.  Although there 
were a few barges mooring at the seafront of 
HY/2009/19, they were not in operation and hence no 
operational noise would be emitted. 

3) After reviewing the results of noise monitoring (M4b 
and M5b), no exceedance was recorded during day 
time period and the noise level was below 75dB(A). 
Site inspection for HY/2009/19 was conducted on 18 
April 2012.  The condition of noise mitigation 
measures near Harbour Heights were found 
satisfactory. RSS confirmed that no operation of 
power generators for HY/2009/19 and HY/2009/17 
(HY/2009/11 had no physical work on site) during the 
concerned period.  Although there were a few barges 
mooring at the seafront of HY/2009/19, they were not 
in operation and hence no operational noise would be 
emitted. 

4) HyD made a reply to the complainant on 30 April 
2012 via email.  HyD replied that the current works 
near Oil Street, North Point, included CWB tunnel 
works, IEC connections and associated foundation 
works.  According to RSS records, no operations 
were performed during the early hours of March and 
April at Oil Street and the waterbody nearby, and so it 
was believed that the noise nuisance was not 
generated from the CWB project.  Despite that, RSS 
would continue to monitor the Contractor on the 
operations and effectiveness of the environmental 
mitigation measures implemented on site, as not to 
affect daily life of local residents nearby.  No further 
complaint was received after the response. 

Closed 

130308 06/03/2013 ICC Case#1-
407181502 

Tin Hau A complaint regarding the 
dropping of fine rock material 

1) RSS notified ET on 8 Marc 2013 
2)  ET confirmed with RSS that excavation works, 

Closed 
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into surrounding waterbody was 
observed during rock breaking 
operation with two excavators in 
active operation at the Eastern 
Breakwater of Causeway Bay 
Typhoon Shelter near the North 
Point lighthouse. 

installation of buoy, flashing light and silt curtain and 
dredging works were undertaken at Eastern 
Breakwater during the concerned period on 6 March 
2013. One backhoe equipped with breaker and one 
derrick barge were confirmed in operation while 
another backhoe was at idle during the concerned 
period on 6 March 2013. 

3) Reviewing  the photo record provided by RSS, the 
condition of the silt curtain deployed around the 
Eastern Breakwater on 6 March 2013 was found to be 
in good condition. It is considered that the silt curtain 
was properly in place during the concerned period 
and the concerned act of dropping of fine rock 
material was confined within the silt curtain boundary 
without adverse impact to the nearby water quality.  

 

Further follow up was conducted on 12 March 2013 
during weekly environmental audit inspection, the silt 
curtain deployed around the concerned area was 
found to be maintained in good condition and the 
water quality at the concerned work area was 
generally satisfactory. No violation of the 
Environmental Permit condition was found. 

 

The contracotr was advised and committed to 
implement preventive meaures to miminize the 
potential impact of work including conducting regular 
diver check to ensure the integrity and the extend of 
silt curtain deployment and to provide adequtae back 
up stock of silt curtain for emergency use. 

 
 
 
 
 
 
 
 
 
 
 
 

130606 30/5/2013 ICC Ref. No.: #1-
430164728 

Central – Man Kat 1. A number of trees 
(approximately more than ten) 

1 ) RSS notify ET on 6 June 2013 
 

Closed 
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Street along Man Kat Street were 
found to be in poor health 
condition with withered and 
yellow leaves. The complainant 
has requested a follow-up by 
relevant department. 

2) ET confirmed with the Resident Site Staff that  
 

According to the information provided by RSS, 13 
no. of the trees - Roystonea regia (T1674, T1675, 
T1676, T1677, T1678, T1679, T1680, T1681, 
T1683, T1644, T1643, T1641, T1639) at the 
concerned location raised by the complainant was 
found to be with withered and yellow leaves and 1 
no. of tree- Khaya senegalensis (T1712) raised by 
the complainant was found to be in poor health 
condition. 
 
No construction works was undertaken by Contract 
HY/2009/18 at  the concerned planter area where 
the affected trees are located.  
It was also observed that an active CEDD  
construction works area under a separate contractor  
not related to Central Wan Chai Bypass Project was 
 found to be located within the concerned planter  
area.  
 

3)   A follow-up joint inspection with RSS and Landscape 
specialist was conducted on 10 June2013, it was 
considered that the witered and yellow leaves of the 
affected trees 
(T1674,T1675,T1676,T1677,T1678,T1679,T1680,T1681,
T1683,T1644,T1643,T1641,T1639) at the concerned 
planter area were contributed by natrual life cycle of the 
affected trees and the health condition of the affected 
trees were considered to be fair. It was also noted that an 
active CEDD works area was located within the 
concerned planter area in close proximity to few of the 
concerned trees (T1644,T1643,T1641,T1639) 

 

According to tree inspection records from Jan 2013 to 
May 2013 confirmed by RSS (Document Ref: CI-F1-
043b, CI-F1-044b, CI-F1-045b, CI-F1-046b, CI-F1-047b), 
the affected tree (T1712) at the concerned planter area 
was considered to show sign of withering and considered 
to be in poor health condition in latest tree survey report 
confirmed by RSS. 

During the follow-up inspection on 10 June 2013, It was 
observed that construction material and oil drum were 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

placed near the the roots area of other trees within the 
CEDD works. Despite the above observation, no direct 
evidence was found on site which indicates the work 
front have contributed to the poor health condition of the 
affected tree (T1712) at the time of investigation. 

 

4)    The relevant contractor have removed the 
construction material near the root area of the trees 
retained on site and conduct pruning to remove the 
withered and yellow leaves retained on tree trunk to 
minimize impact on the trees appearance.In addition, 
safety supporting wire was provided for concerned tree 
(T1712)  

 
5)        ET recommended the contractor to keep in view 
the health condition of the concerned tree (T1712) and 
apply permission for tree felling together with tree 
compensation plan if considered necessary. 
Furthermore, the contractor was reminded to implement 
regular checking of tree health condition and regular 
removal of withered leaves to maintain the overall tree 
appearance. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

130611 30 May 2013 EPD 
Ref.:H04/RS/0001

Area near Central Pier 1. Noise was emanated 
from the construction site near 

1) RSS notify ET on 11 June 2013 
2) ET confirmed with the Resident Site Staff that   

Interim report 
submitted to 
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and  

1 June 2013 

1587-13 the Central Piers at around 0900 
hrs on 30 May 2013 and other 
days and requested follow up 
action by relevant department. 

According the information confirmed by RSS, major 
noise generating construction activities undertaken 
at works area near Central Pier during the 
concerned time include 
  

- Breaking up existing D-wall concrete and 
excavation at portion 4B and 4C  

- Sheet pilling works at Portion VI (Man 
Kat Street) 

 
3) Total 1 no. of Backhoe with breaker, 1 no. of Backhoe 
with vibratory hammer and 4 no.s of pneumatic breakers 
were deployed for the above construction activities. 
 

Reviewing the noise monitoring data at monitoring 
stations (M7e- Internation Finance Centre Eastern End of 
Podium and M7w- International Finance Centre Western 
End of Podium), no limit level exceedances were 
recorded during routine noise monitoring event on 28 
May 2013 and 03 June 2013. As similar construction 
works activities conducted on 30 May 2013 was 
continued across the above monitoring period, the noise 
emanated from the construction activities under Contract 
HY/2009/18 was considered to complied with the 
statutory requirement. 

 

In addition, weekly environmental site inspection was 
conducted on 30 May 2013 at around 10:00. According 
to the inspection record, no particular observation 
regarding noise impact was recorded and the mitigation 
measures including erection of of temporary noise barrier 
was observed in place. 

As such, no direct information associated with the 
noise concerned raised was considered available and no 
non-conformity was identified. 

 

4) ET recommend the contractor to review the need of 
additional noise mitigation measures to further reduce 
the noise enmated during construction works for pier side 
public area. 

 

EPD on 19 
June 2013, 

 
EPD advised no 

further 
comment on 5 
Aug 2013and 
final report for 
case closing 

submitted on 6 
Aug 2013. 

131010 03 Oct 2013 ICC Ref: No.1-
467000768 

Area between Central 
Pier and International 

Noise and air quality impact 
was experienced at the area 

ET confirmed with the Resident Site Staff that  
 

Closed 
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Finance Centre located between IFC and 
Central Pier during peak hours.  

 

1) The major construction activities at the concerned 
location conducted over the past three months include; 

     - Formwork, rebar and concreting 
- Backfilling 
- Water-proofing 
- Scaffolding erection 
 

2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
- Select quiet plant and work methods; 
- Check plant and equipment for condition; 
- For use of powered mechanical equipment during 
restricted hours: Obtain necessary Construction 
Noise Permit and strictly comply with their 
conditions; 

- Frequently spray water to major haul road and 
stockpiles to suppress dust generation; and 
- Cover stockpiles with impervious sheets 

             

The construction activities including backfilling, 
concreting and other assoicated tunnel works were 
undertaken in the past three months. Having reviewing 
the monitoring data of the monitoring stations in the 
vincinity of the concerned location raised by the 
complainant, namely monitoring station M7e and M7w 
(Noise Monitoring Station) and MA1e and MA1w (Air 
Monitoring Station), no action or limit level exceedance 
was recorded. 

 

In addition, mitigations measures including water 
sparying and erection of noise barrier were observed 
during weekly site inspection in August and September 
2013 and reminders on dust mitigations measures given 
during weekly site inspection to the contractor were 
rectified. As such, the construction activities under 
Contract HY/2009/18 were considered in compliance with 
the statutory requirement and no cumulative air/ noise 
qualtiy quality impact was observed in the past three 
months. 

 

 

Elevated noise level at monitoring station M7e 
(International Finance Centre East Podium) was noted 
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on 24 September 2013. The Contractor is recommended 
to review the current measures and to implement 
additional noise mitigation measures to further avoid 
potential impact to nearby public area during construction 
works. 

 

131217 16 Dec 2013 ICC Case Ref.: 1-
484998552 

Victoria Park near Hing 
Fat Street Exit 

Sweeping of muddy water into 
public drains. 

ET confirmed with the Resident Site Staff that  
1)The major construction activities around the concerned 

location conducted on 16 Dec 2013 a.m.includes: 
     -Preparation work of rootball for tree transplanting  

According to the information provided by RSS, the 
construction activities around the concerned location on 
16 Dec 2013 include preparation work of rootball for tree 
transplanting at Zone 17/18.  

 

A further investigation on the complaint was conducted 
on 19 Dec 2013 during weekly environmental inspection. 
It was observed that a tree worksarea comprised of 
mainly loosen soil was located near the concerned 
location. It was considered that the inclined surface and 
loosen soil nature of the concerned worksarea could 
have led to the muddy surface runoff in rain. Deposition 
of muddy runoff onto nearby public pavement outside 
worksarea was hence resulted and was subsequently 
cleaned into nearby public stormwater drain by the 
Contractor’s workers on the complaint date. As such, the 
case was considered as works related. 

Sandbags, geotextile and gravels were immediately 
placed by the Contractor around the gullies at the 
concerned location to prevent leftover muddy runoff to 
the public stormwater drain as observed during the 
weekly inspection on 19 Dec 2013. 

 

With respect to the follow-up raised by the complainant 
on 19 Dec 2013, sandbags, geotextile and gravels 
placed at gullies located at public area were removed by 
the Contractor on the same day for maintaining passible 
public pavement. Follow up measures including sandbag 
bundle and covering of worksarea with impervious 
sheeting was immediately placed at the source of impact 
at the concerned worksarea boundary by the Contractor. 

Final 
investigation 

report issued on 
20 Dec 2013. 

Case closed on 
3 Jan 2014. 

131224 24 Dec 2013 (ICC Case Ref.: Victoria Park Children Odour and large amount of ET confirmed with the Resident Site Staff that  Case closed 
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1-486434321 Playground dust particles affecting the 
public user of the Victoria Park 
near Children playground 

1) The major construction activities around the 
concerned location conducted on 24 Dec 2013 include: 
- Breaking up exisitng pillar box for new children 
playground Portion II 
- Pressing of sheet pile at bowling green for ELS works 
Portion XII 
- Welding work for preparation of sheetpiling work at 
bowling green Portion VI 
- Demolition of existing pavilion for bowling green Portion 
VI 

-Felling of tree TA50 at Victoria Park Zone 
2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
-Water spraying for demolition and other dust generating 
works. 

According to the relevant site records, breaking up of 
exisitng pillar box, pressing of sheet pile, welding work 
for preparation of sheetpiling  
demolition of exisitng pavilion and felling of tree TA50 at 
Victoria Park Zone 13 were conducted at the concerned 
location during the time of complaint.  
Based on information and photo record provided by the 
RSS, dust mitigation measures including water spraying 
during dust generating works were implemented by the 
Contractor at the concerned location on 24 Dec 2013. 
 
Follow-up investigation was conducted on 27 Dec 2013 
during weekly environmental inspection, dust mitigation 
measures including water spraying to dusty area and 
major dust generation works were confirmed in place 
despite a general reminder was given to the contractor to 
enhance the water spraying to dusty haul road during dry 
season. Based on on-going site inspection and the 
follow-up investigation, the site condition was considered 
generally satisfactory and no non-conformance was 
identified. 

 
Upon further review on the supplementary information 
provided by the complainant on 31 Dec 2013 and 
investigation conducted on 2 Jan 2014, the tree felling 
work of tree TA50 was located nearest to the location of 
the complainant. According to the location plan provided 
by the RSS and on site investigation, the tree felling work 
for TA50 was immediately in front of the location of the 

and full 
investigation 

report issued on 
3 Jan 2014.  
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complainant. Based on site observation, scrap material 
of bark and leaves inevitably generated from cutting of 
branches during tree felling work was considered to be 
the most probable cause for the observation raised by 
the complainant at the concerned location on 24 Dec 
2013. 
 

Furthermore, welding work was observed near the 
concerned location and was considered to be the 
potential source for the smell and exhaust fumes as 
described by the complainant. Notwithstanding the 
above, welding work was not identified as a work activity 
with air quality impact under Project EIA report but it 
would be desirable to implement preventive measures to 
minimize potential nuisance to nearby public. 

 
 

140123 22 Jan 2014 ICC Case Ref.:1-
494077682 

Causeway Bay 
Typhoon Shelter 

Construction works  have been 
undertaken during restricted 
hours until 2300 hrs and 
occasionally the working hours 
were extended to around 0100 
hrs at nighttime period over the 
last two to three months at a 
construction site located within 
Causeway Bay Typhoon 
Shelter. For instance, 
concreting and excavation 
works were conducted at the 
concerned location on 22 Jan 
2014 during nighttime hours 
and generated noise impact to 
the complainant. 

ET confirmed with the Resident Site Staff that  
No construction activity was undertaken at workzone 
TS1 under HY/2009/15  within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014. 
No construction activity was undertaken at workzone  
TS3 under HY/2010/08 within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014.   

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from 1900 to 0000 hrs on 21 Jan 2014;  
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating from 1900 to 0000hrs on 21 Jan 
2014. 
 

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from  0000 to 0700 hrs on 22 Jan 2014;   
 

Total 1. no of concrete lorry mixer, 1 no. of  water pump,  
1 no. of concrete pump (lorry mounted), 1 no. of vibratory 
poker were operating from 1900 to 0000hrs on 22 Jan 
2014 
 

According to the relevant site records, from 1900- 

Case closed 
and full 

investigation 
report issued on 

4 Feb 2014. 
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0000hrs on 21 Jan 2014, concreting for base slab and 
hanger wall was conducted at workzone TS2 under 
HY/2009/15 within Causeway Bay Typhoon Shelter. 
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating at the above period.  

From 0000 to 0700 hrs on 22 Jan 2014, concreting for 
base slab and hanger wall was conducted at workzone 
TS2 under HY/2009/15 within Causeway Bay Typhoon 
Shelter. Total 1. no of concrete lorry mixer, 1 no. of  
water pump, 1 no. of concrete pump (lorry mounted), 1 
no. of vibratory poker were found operating at the above 
period. 

 

After reviewing relevant photo records and information 
verified by RSS and the Construction Noise Permit 
(CNP) no.GW-RS1384-13, it was considered that 
several conditions of CNP GW-RS1384-13 were not 
fulfilled by the Contractor in particular for the item(s) 
below, 

No acoustic installation was provided for the relevant 
PME(s) used as stated in CNP conditon 3.d.during the 
concerned concreting works. 

From  1900 to 2300 hours on 21 Jan 2014, the PME(s) 
used on-site did not comply with any given PME 
grouping requirement(s) as stated in condition 3.a. and 
condition 3.d. in CNP no.GW-RS1384-13. 

From  0000 to 0700 hours on 22 Jan 2014, the PME(s) 
used by the Contractor on-site did not comply with any 
given PME grouping requirement(s) as stated in 
condition 3.a. and condition 3.d. in CNP no.GW-RS1384-
13. 

From  1900 to 2300 hours on 21 Jan 2014 and from  
0000 to 0700 hours on 22 Jan 2014, PME (Concrete 
Lorry Mixer) was deployed by the Contractor without 
barge enclosure and was unable to comply with condition 
3.a. in CNP no.GW-RS1384-13. 

 
 
 

140127 24 Jan 2014 ICC Case Ref.: 1-
494612639 

Works area adjacent to Noise generated from piling 
works conducted at the works 

ET confirmed with the Resident Site Staff that 
The major construction activities around the concerned 

Case closed 
and full 
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 the Victoria Park 
Bowling Green 

area adjacent to the Victoria 
Park Bowling Green have 
created nuisance to the 
Bowling Green users. 

location conducted on 23 Jan 2014 include: 
 

Pressing of sheetpile Ch.279-285 (RHS) and Ch.317 for 
ELS works on 23 Jan 2014. 

Splicing of sheetpile Ch.275-285 (LHS) for ELS works on 
23 Jan 2014. 

 
Mitigation measures implemented by the Contractor for 

the above construction works include: 
Installation of acoustic panels along hoarding line at East 

Bowling Green; 
Installation of addition noise barriers on top of hoarding at 

East Bowling Green; 
Display of publicity notices along hoarding line; and 

No noisy work shall be carried out at the areas adjoining 
East Bowling Green as if there is any Bowling Green 

competition event to be held (i.e. Saturday afternoon). 

According to relevant site records, pressing of sheetpile 
Ch.279-285 (RHS) and Ch.317 for ELS works and 

splicing of sheetpile Ch.275-285 (LHS) for ELS works 
were conducted at the concerned location during the 

time of complaint. 

 

 

Based on the photo records and information verified by 
RSS, noise mitigation measures including installation of 

acoustic panels along hoarding line at East Bowling 
Green and installation of addition noise barriers on top of 

hoarding at East Bowling Green were implemented by 
the Contractor at the concerned location. Furthermore, 
no noisy work was conducted by contractor at the areas 
adjoining East Bowling Green when there is any Bowling 

Green competition event to be held. 

 

Follow-up investigation was conducted on 29 Jan 2014 
during weekly environmental inspection, noise mitigation 
measures including noise barriers and acoustic panels 

were confirmed in place and maintained in good 
condition. According to previous environmental 
inspections recorded in Jan 2014, no particular 

observation regarding the noise impact was recorded. As 
such, no non-conformity was identified. 

investigation 
report issued on 

6 Feb 2014. 
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140311 27 Feb 2014 EPD Complaint 
Case 

(Ref:H04/RS/000
4232-14) received 

by ET on 11 
March 2014 

Central IFC Area  Excessive noise (from the 
operation of compressors, 
other heavy machinery and 

concrete breaking) was 
emanated from the 

construction site near IFC in 
daytime on 27 Feb 2014. 

ET confirmed with the Resident Site Staff that  
    

The major construction activities at the concerned location 
conducted on 27 Feb 2014 (Daytime) include: 
      

Backfilling works between north wall and 
sheetpiles and for roof slab; 
Site hoarding removal; 
Formwork erection and removal works, 
falsework erection; 
Concrete breaking works at roof slab and base 
slab and breaking up of existing tunnel corner; 
Concreting works for profile barrier inside cut 
and cover tunnel; and 
Rebar fixing works and WVB basement 
remediation works. 
 

Mitigation measures implemented by the 
Contractor for the above construction works 
include: 
 
Use of quiet plants (air compressor with a Noise 
Emission Label of 99 dB(A)). 

According to relevant site records, major noise 
emanating construction activities conducted around the 
concerned location on 27 Feb 2014 include concrete 
breaking works at roof slab and base slab and breaking 
up of existing tunnel corner and concreting works. 

 

Based on information verified by the RSS, noise 
mitigation measure including utilization of quiet air 
compressor with noise emission label of 99 dB(A) was 
implemented by the Contractor on the 27 February 2014 
to minimize the potential noise impact.  

Having reviewed the monitoring data of the monitoring 
stations in the vicinity of the construction site near IFC, 
namely noise monitoring stations M7e and M7w, no limit 
level exceedances were recorded on 24 Feb 2014 and 4 
March 2014 and the major concrete breaking works at 
the concerned location conducted on 27 February 2014 
was continued across the above monitoring period. In 
addition, no particular observations regarding noise 

Interim report 
submitted to 
EPD on 18 

March 2014, 
 

EPD advised no 
further 

comment on 26 
March 2014 

and final report 
for case closing 

issued on 26 
March 2014 
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impact were recorded during weekly site inspection 
conducted on 27 Feb 2014. No non-conformity was 
identified. As such, the construction activities under 
Contract HY/2009/18 were considered generally in 
compliance with the statutory requirement. 

Nevertheless, in view of the concern regarding noise 
nuisance raised by public, it is considered desirable for 
the Contractor to review and strengthen the noise 
mitigation measures around the concerned location. 

 

Follow-up inspection was conducted during weekly 
environmental inspection on 13 March 2014, additional 
noise mitigation measure including erection of noise 
blanket for concrete breaking works were implemented 
by the Contractor to further minimize the noise nuisance 
to nearby public 

140623 11 June 
2014 

EPD Complaint 
Case 

(Ref:H04/RS/000
13590-14) 

received by ET on 
23 June 2014 

Foot Bridge to Central 
Pier 7 

Excessive Paint Spray Odour  A public complaint regarding odour concern referred by 
EPD was received by ET on 23 June 2014.   

The complainant reported that excessive paint spray 
odour was detected at the foot-bridge to the Central Pier 
7. 

  

ET confirmed with the Resident Site Staff that spraying of  
waterproofing membrane (integritank) from Ch1700 to 
Ch1705 was conducted at roof slab Bay12 on 11 June 
2014 and 

Screeding concrete placing from Ch1700 to Ch1683 was 
conducted at roof slab Bay12 on 11 June 2014 and  

Backfilling and removal of concrete blocks was 
conducted at roof slab Bay 11 and Bay 10-north on 11 
June 2014 
 

According to relevant site records, major construction 
activities conducted around the concerned location on 11 
June 2014 include spraying of  waterproofing membrane 
(integritank) from Ch1700 to Ch1705; screeding concrete 
placing from Ch1700 to Ch1683 and backfilling and 
removal of concrete blocks. Having reviewed the relevant 
information verified by RSS, the chemicals applied at the 
concerned area on 11 June 2014 are waterproof paint 

Preliminary 
report issued 
on 25 June 
2014. 

 

Interim report 
submitted to 
EPD on 30 
June 2014. 
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and paint adhesives. 

In view of the concern regarding odour nuisance raised 
by the public, it is considered desirable for the Contractor 
to review the application method for waterproof layer 
nearby public area to minimize the nuisance caused to 
the surroundings. 

 

 
Follow-up inspection was conducted during weekly 
environmental inspection on 26 June 2014, no further 
spraying works was conducted by the Contractor at the 
concerned area and no particular odour was observed at 
the concerned location. 

20140723 21 July 2014 ICC complaint 
(ICC Case Ref.: 
2-341537112) 

received by ET on 
23 July 2014 

Area opposite to Ngan 
Tao Building 

Noise nuisance due to works 
and machine at opposite project 

site during nighttime 

A public complaint regarding construction noise impact 
referred by RSS was received by ET on 25 July 2014 
(ICC Case Ref.: 2-341537112 dated  

21 July 2014). The complainant reported that : 

 

At 00:57hrs on 21 July 2014, he could not sleep due to  
work and machine at the project site opposite to the 
building (Ngan Tao Building), where he was living, were 
still going on and in operation. Noise traveled to his flat 
despite it was some distance away. 

 

ET confirmed with the Resident Site Staff that 
dewatering works was conducted under HY/2009/19 at 
the works area at Watson Road from around 23:00hrs 
on 20 July 2014 to 01:00hrs on 21 July 2014. Total 1 no. 
of generator and 23 nos. of dewatering pumps were in 
operation. Mobilization of telescopic arm excavator to 
trailer truck was performed under HY/2009/19 at the 
works area at Watson Road from around 00:15hrs to 
01:00hrs on 21 July 2014. Total 1 no. of telescopic arm 
excavator and 1 no. of trailer truck were in operation. 

 

According to the relevant site records under Contract 
HY/2009/19, from around 23:00hrs on 20 July 2014 to 
01:00hrs on 21 July 2014, dewatering works was 
conducted under HY/2009/19 at the works area at 
Watson Road. Total 1 no. of generator and 23 nos. of 

Final 
Investigation 

report (Issue1) 
issued on 31 

July 2014.  

 

Final 
investigation 

report (Issue 2) 
based on 

further follow-up 
issued on 12 

Aug 2014. 
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dewatering pump were in operation at the above period.   

In addition, mobilization of telescopic arm excavator to 
trailer truck was performed under HY/2009/19 at the 
works area at Watson Road from around 00:15hrs to 
01:00hrs on 21 July 2014. Total 1 no. of telescopic arm 
excavator and 1 no. of trailer truck were in operation. 

After reviewing relevant records and information verified 
by RSS and the Construction Noise Permit (CNP) no. 
GW-RS0152-14, it was considered that the below 
condition of CNP no.GW-RS0152-14 was not fulfilled by 
the Contractor of HY/2009/19. 

From 00:15hrs to 01:00hrs on 21 July 2014, the PME(s) 
(1 no. of telescopic arm excavator and 1 no. of trailer 
truck) operated under the Contractor of HY/2009/19 on-
site could not follow any given PME grouping 
requirement(s) as stated in condition 3.a. and condition 
3.d. in no.GW-RS0152-14. 

Notwithstanding the above, according to the information 
provided by the RSS, the telescopic arm excavator was 
mobilized at night time hours with consideration that 
passage of vehicle with large plant & machinery through 
cross harbour tunnel shall be conducted after mid-night. 

the Contractor of HY/2009/19 was advised to review the 
need to renew relevant CNP for PME grouping with 
respect to specific site operation requirements such that 
the Construction Noise Permit would be followed. 
Furthermore, the Contractor of HY/2009/19 was 
suggested to review the arrangement for PME 
mobilization with maintenance need to be conducted 
within specific period allowed under the relevant CNP(s). 

 

 

20140801 30 July 2014 ICC complaint 
(ICC Case Ref.: 
2-360638977) 

received by ET on 
01 August 2014 

Area opposite to 
Habour Heights 

Noise of sand and gravel 
movements at area opposite to 

the Harbour Heights 

A public complaint regarding construction noise impact 
referred by RSS was received by ET on 01 Aug 2014 
(ICC Case Ref.: 2-360638977 dated  

31 July 2014). The complainant reported that at 01:20hrs 
on 30 July 2014, the complainant was woken up by the 
noise of sand and gravel movements at area opposite to 
the Harbour Heights. 

 

Final 
investigation 

report issued on 
12 Aug 2014. 
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ET confirmed with the Resident Site Staff that  

EVB excavation was undertaken at the works area 
around Watson Road under HY/2009/19 before 23:00hrs 
on 29 July 2014. (Total 1 no. of excavator,1 no. of  dump 
truck, 23 nos. of underground dewatering pump and 3 
nos. of generator were in operation). 

Dewatering works was undertaken at works area around 
Watson Road under HY/2009/19 from 23:00hrs on 29 
July 2104 to 01:00 hrs on 30 July 2014. (Total 23 nos. of 
underground dewatering pumps and 1 no. of generator 
were in operation).  

Mobilization of PMEs was performed at works area 
around Watson Road under HY/2009/19 from 00:45hrs to 
01:30hrs on 30 July 2014. (1 no. of excavation machine 
and 1 no. of dump truck were in operation).  No other 
construction activity or operation was performed at the 
area opposite to Harbour Heights from 23:00hrs on 29 
July 2014 to 

01:00hrs on 30 July 2014 under HY/2009/19. 

 

According to the relevant site records, before 2300hrs on 
29 July 2014, EVB excavation at the works area around 
Watson Road was conducted under HY/2009/19. (Total 1 
no. of dump truck , 1 no. of excavator, 3 nos. of 
generators and 23 nos. of dewatering pumps were in 
operation at the above period).  

From around 23:00hrs on 29 July 2014 to 01:00hrs on 30 
July 2014, dewatering works at works area around 
Watson Road was conducted under HY/2009/19. Total 23 
nos. of dewatering pumps were operating at the above 
period.  

 

In addition, mobilization of PMEs was performed at works 
area around Watson Road under HY/2009/19 from 
00:45hrs to 01:30hrs on 30 July 2014. Total 1 no. of 
excavation machine and 1 no. of dump truck were in 
operation.After reviewing relevant records and 
information verified by RSS and the Construction Noise 
Permit (CNP) no.GW-RS0152-14, it was considered the 
below condition of CNP GW-RS0152-14 was not fulfilled 
by the Contractor of HY/2009/19. From around 00:45hrs 
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to 01:30hrs on 30 July 2014, the operation of PME(s) (1 
no. of excavator and 1 no. of dump truck) under the 
Contractor of HY/2009/19 on-site could not follow any 
given PME grouping requirement(s) as stated in condition 
3.a. and condition 3.d. in no.GW-RS0152-14. 

 

Notwithstanding the above, according to the information 
provided by the RSS, the excavator and dump truck were 
mobilized away from the edge of the temporary ELS 
structure towards the area opposite to the Harbour 
Heights after 23:00hrs under safety consideration. 

The Contractor of HY/2009/19 was advised to review the 
arrangement and location for retaining and securing 
PME(s)/ plants to minimize the movements of PME or 
plants after completion of works such that the 
Construction Noise Permit would be followed. 

20140929 26 Sep 2014 ICC complaint 
(ICC Case Ref.: 
2-466911619) 
received by ET 

on 29 
September 

2014 

IEC flyover opposite to 
City Garden 

Light originating from the flyover 
under Central-WanChai Bypass 
Project was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact referred by 
RSS was received by ET on 29 September 2014 (ICC 
Case Ref.: 2-466911619 dated 26 September 2014) 

The complainant reported that on 26 September 2014 at 
around 00:50hrs, light originating from the flyover under 
Central-WanChai Bypass Project was emitted towards 
City Garden direction and caused light nuisance. 

ET confirmed with the Resident Site Staff that the light 
emission on 25 and 26 September 2014 at the 
concerned area was originated from the temporary 
lighting provided at the soffit of the permanent noise 
enclosure at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after the traffic diversion on 28 September 
2014. 
 

According to the relevant information provided by RSS, 
the light emission on 25 and 26 September 2014 at the 
concerned location was originated from the temporary 
lighting provided at the sofit of the permanent noise 
enclosure at the new Islannd Eastern Corridor 
Eastbound. 

 

Final 
Investigation 

report 
submitted on 9 
October 2014. 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 2014. 
Nevertheless, in view of the public concern regarding 
light nuisance raised by the public, it is considered 
desirable for the Contractor to review the lighting 
arrangement and implement additional measures to 
minimize the nuisance caused to the surrounding 
receivers as far as practicable. 

 

 
Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, additional 
measures including erection of green net and tarpaulin 
sheet were provided by the Contractor of HY/2009/19 at 
the concerned area as interim measure to minimize the 
nuisance cased to the surroundings. Further to the interim 
measure implemented by the Contractor of HY/2009/19, 
the Contractor of HY/2009/19 will replace the concerned 
temporary lighting with temporary lighting facing Victoria 
Harbour at the other side of the road to minimize the light 
nuisance to the surroundings. 

 

The Contractor of HY/2009/19 was suggested to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surroundings receivers as far as practicable.  

 

Additional measures including erection of green net and 
tarpaulin sheet were provided by the Contractor of 
HY/2009/19 at the concerned area as interim measure to 
minimize the nuisance cased to the surroundings and the 
Contractor of HY/2009/19 will replace the concerned 
temporary lighting with temporary lighting facing Victoria 
Harbour at the other side of the road to minimize the light 
nuisance to the surroundings. 
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20141006 25,26 Sep 
2014 

ICC complaint 
(ICC Case Ref.: 
2-469099657) 

received by ET on 
06 October 2014 

IEC flyover opposite to 
City Garden 

Light originating from the flyover 
under Central-WanChai Bypass 
Project was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact referred by 
RSS was received by ET on 6 October 2014 (ICC Case 
Ref.: 2-469099657 dated 26 September 2014). The 
complainant reported that on 25 September 2014 night 
and on 26 September 2014 at around 23:23 hrs, light 
originating from the flyover under Central-Wan Chai 
Bypass Project was emitted towards City Garden 
direction and caused light nuisance. 

 

ET confirmed with the Resident Site Staff that the light 
emission on 25 and 26 September 2014 at the 
concerned area was originated from the temporary 
lighting provided at the soffit of the permanent noise 
enclosure at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after the traffic diversion on 28 September 
2014. 

According to the relevant information provided by RSS, 
the light emission on 25 and 26 September 2014 at the 
concerned location was originated from the temporary 
lighting provided at the sofit of the permanent noise 
enclosure at the new Islannd Eastern Corridor 
Eastbound. 

 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 2014. 
Nevertheless, in view of the public concern regarding 
light nuisance raised by the public, it is considered 
desirable for the Contractor to review the lighting 
arrangement and implement additional measures to 
minimize the nuisance caused to the surrounding 
receivers as far as practicable. 

 

 
Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, additional 
measures including erection of green net and tarpaulin 
sheet were provided by the Contractor of HY/2009/19 at 

Final 
Investigation 

report 
submitted on 9 
October 2014. 
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the concerned area as interim measure to minimize the 
nuisance cased to the surroundings. Further to the interim 
measure implemented by the Contractor of HY/2009/19, 
the Contractor of HY/2009/19 will replace the concerned 
temporary lighting with temporary lighting facing Victoria 
Harbour at the other side of the road to minimize the light 
nuisance to the surroundings. 

 

The Contractor of HY/2009/19 was suggested to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surroundings receivers as far as practicable.  

 

Additional measures including erection of green net and 
tarpaulin sheet were provided by the Contractor of 
HY/2009/19 at the concerned area as interim measure to 
minimize the nuisance cased to the surroundings and the 
Contractor of HY/2009/19 will replace the concerned 
temporary lighting with temporary lighting facing Victoria 
Harbour at the other side of the road to minimize the light 
nuisance to the surroundings. 

 

 

 

 

 

20141010 07 Oct 2014 ICC complaint 
(ICC Case Ref.: 
2-487376144) 

received by ET on 
10 October 2014 

IEC flyover opposite to 
City Garden 

Light originating from the flyover 
under Central-WanChai Bypass 
Project was emitted towards City 

Garden direction and caused 
light nuisance 

ET confirmed with the Resident Site Staff that temporary 
lighting was provided at the concerned area at the soffit 
of the permanent noise enclosure at the new Island 
Eastern Corridor (IEC) Eastbound which was necessary 
to provide sufficient illumination for the traffic operation 
on the new IEC Eastbound after the traffic diversion on 
28 September 2014. 

Temporary lighting was provided at the concerned area 
at the soffit of the permanent noise enclosure at the new 
Island Eastern Corridor (IEC) Eastbound which was 
necessary to provide sufficient illumination for the traffic 
operation on the new IEC Eastbound after the traffic 
diversion on 28 September 2014. In view of the public 
concern regarding light nuisance raised by the public, it 

Final 
investigation 

report 
submitted on 14 

Oct 2014. 
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is considered desirable for the Contractor to review the 
lighting arrangement and implement additional measures 
to minimize the nuisance caused to the surrounding 
receivers as far as practicable. 

During weekly environmental inspection on 8 October 
2014, additional measures including erection of green 
net and tarpaulin sheet were provided by the Contractor 
of HY/2009/19 at the concerned area as interim measure 
to minimize the nuisance cased to the surroundings. 
Further to the interim measure implemented, on 13 
October 2014 the Contractor of HY/2009/19 have 
replaced the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the other 
side of the road to minimize the light nuisance to the 
surroundings. 

 

 

 

 

The Contractor of HY/2009/19 was suggested to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surroundings receivers as far as practicable.  

Additional measures including erection of green net and 
tarpaulin sheet were provided by the Contractor of 
HY/2009/19 at the concerned area as interim measure 
and on 13 October 2014 the Contractor of HY/2009/19 
have replaced the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the other 
side of the road to minimize the light nuisance to the 
surroundings.   

 

141016 14 Oct 2014  EPD complaint 
EPD 

Ref.:H05/RS/0002
5795-14) received 

by ET on 16 
October 2014 

work site next to new 
Wan Chai Ferry Pier 
and opposite to Wan 
Chai Sports Ground. 

Construction noise like piling 
works was heard on 14 October 
2014 night until 23:45 hrs. It was 

suspected that the noise was 
emanated from the work site 

next to new Wan Chai Ferry Pier 
and opposite to Wan Chai 

Sports Ground. 

A public complaint regarding construction noise impact 
referred by EPD was received by ET on 16 October 
2014 (EPD Ref.: EP860/E2/24 Annex IV dated 16 
October 2014).  

The complainant reported that construction noise like 
piling works was heard on 14 October 2014 night until 
23:45 hrs. It was suspected that the noise was 
emanated from the work site next to new Wan Chai 

Updated interim 
investigation 
with 
supplementary 
information 
submitted to 
EPD on 17 
November 
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Ferry Pier and opposite to Wan Chai Sports Ground. 

 

ET confirmed with the Resident Site Staff that From 
19:00hrs to 23:00hrs on 14 October 2014, dredging 
works was conducted under Contractor of HK/2009/02 at 
WCR3 Area.  

Total one grab dredger was in operation. Mitigation 
measures including provision of steel sheeting screening 
to the power generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02.    

From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at WCR3 
Area.  

Total one grab dredger was in operation. Mitigation 
measures including provision of steel sheeting screening 
to the power generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02. 

From 23:00 hrs to 06:00hrs, panel replacement works 
was conducted under Contractor of HK/2009/02 at the 
Temporary Covered Walkway.      

Total one scissor platform and two hand held drills 
(battery) were in operation. 

 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at Hung Hing 
Road.Total one crane lorry was in operation. 

 

According to the relevant site records under Contract 
HK/2009/02, from 19:00hrs to 23:00hrs on 14 October 
2014, dredging works was conducted under Contractor 
of HK/2009/02 at WCR3 Area. Total one grab dredger 
was in operation. Mitigation measures including 
provision of steel sheeting screening to the power 
generation part of the grab dredger was implemented by 
the Contractor of HK/2009/02.    

From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at WCR3 
Area.Total one grab dredger was in operation. Mitigation 
measures including provision of steel sheeting screening 
to the power generation part of the grab dredger was 

2014. 

 

EPD advised no 
further 
comment on the 
updated interim 
report and case 
closed on 27 
Nov 2014. 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

implemented by the Contractor of HK/2009/02. 

 

From 23:00 hrs to 06:00hrs, panel replacement works 
was conducted under Contractor of HK/2009/02 at the 
Temporary Covered Walkway. Total one scissor platform 
and two hand held drills (battery) were in operation. 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at Hung Hing 
Road. Total one crane lorry was in operation. 

In view of the above findings, no direct information 
associated with the noise concern was considered 
available. 

20141108 07 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/0002781
5-14) received 
by ET on 10 

November 2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour of construction plant 
exhaust from the construction 
site at old Wan Chai Ferry Pier 
was scented that affecting the 

swimmers at Wan Chai 
Swimming Pool. 

 

A public complaint regarding odour concern referred by 
EPD was received by ET on 07 November 2014 (EPD 
Ref.: H05/RS/00027815-14 dated 10 November 2014).  

The complainant reported that Malodour of construction 
plant exhaust from the construction site at old Wan Chai 
Ferry Pier was scented that affecting the swimmers at 
Wan Chai Swimming Pool.  

ET confirmed with the Resident Site Staff that  

ELS works was conducted on 7 November 2014 during 
daytime at Portion 2 (Area oppsite to WanChai 
Swimming Pool). 

Total 3 nos. of excavators, 2 nos. of crawler cranes, 2 
nos. of generator, 1 no. of crane lorry and 2 no. of dump 
trucks were operated. 

Demolition works was conducted on 7 November 2014 
during daytime at West of old Wan Chai Ferry Pier. 

  Total 2 nos. of excavators, 1 no. of derrick barge and 1 
no. of tug boat were operated. 

 

 

Dredging works was conducted on 7 November 2014 
during daytime at WCR3 (East of old Wan Chai Ferry 
Pier)  

Total 1 no .of dredger, 1 no. of hopper and 1 no. of tug 
boat were operated. 

According to the relevant site records under Contract 

Interim 
investigation 

report 
submitted to 
EPD on 17 
November 

2014. 

 

EPD advised 
no comment 
on the interim 

report and 
case closed on 

1 Dec 2014. 
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HK/2009/02, ELS works was conducted on 7 November 
2014 during daytime at Portion 2 (Area oppsite to 
WanChai Swimming Pool). Total 3 nos. of excavators, 2 
nos. of crawler cranes, 2 nos. of generator, 1 no. of 
crane lorry and 2 no. of dump trucks were operated. 
Demolition works was conducted on 7 November 2014 
during daytime at West of old Wan Chai Ferry Pier. 
Total 2 nos. of excavators, 1 no. of derrick barge and 1 
no. of tug boat were operated. 

Follow-up inspection was conducted during weekly 
environmental inspection on 13 November 2014, no 
dark smoke emission was observed from the PMEs 
operating on-site. The condition of chemical waste 
storage was considered satisfactory and no malodour 
was identified. Despite no information related to 
malodour was identified, the Contractor was reminded to 
conduct regular checking on the condition of PMEs to 
ensure only well maintained PMEs are used on site. 

Based on the relevant information provided by RSS, 
despite no information associated with the malodour 
concern was identified after investigation, the Contractor 
was reminded to conduct regular checking on the 
condition of PME used on site to ensure only well 
maintained PME are used on site 

The interim report would be submitted to EPD on 17 
November 2014. 

 

20141113 12 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/0002825
3-14) received 
by ET on 13 

November 2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour and dark smoke 
emission from an excavator 

located at the construction site 
at old Wan Chai Ferry Pier was 

observed that affecting the 
pedestrians. 

A public complaint regarding odour concern referred by 
EPD was received by ET on 13 November 2014 (EPD 
Ref.: H05/RS/00028253-14 dated 13 November 2014). 
The complainant reported thatMalodour and dark smoke 
emission from an excavator located at the construction 
site at old Wan Chai Ferry Pier was observed that 
affecting the pedestrians. (Contract HK/2009/02) 

ET confirmed with the Resident Site Staff that demolition 
works was conducted under Contract HK/2009/02 on 12 
November 2014 during daytime at old Wan Chai Ferry 
Pier. Total 2 nos. of excavators, 1 no. of derrick barge 
and 1 no. tug boat were operated. 

According to the relevant site records under Contract 
HK/2009/02, demolition works was conducted on 12 

Interim 
investigation 

report 
submitted to 
EPD on 19 
November 

2014. 

 

EPD advised 
no comment 
on the interim 

report and 
case closed on 

8 Dec 2014.  
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November 2014 during daytime at old Wan Chai Ferry 
Pier. Total 2 nos. of excavators, 1 no. of derrick barge 
and 1 no. tug boat were operated. 
In addition, investigation found that due to malfunctioning 
of one of the excavators deployed at old Wan Chai Ferry 
Pier, dark smoke was emitted from the defective 
excavator for a short period of approximately 30 seconds 
at around 15:00 hrs on 12 November 2014. The 
operation of excavator was immediately suspended and 
followed by repair works. The normal operation of the 
excavator was resumed after repair. 

Follow-up inspection was conducted during weekly 
environmental inspection on 13 November 2014, no dark 
smoke emission was observed from the PMEs operating 
on-site and the Contractor of HK/2009/02 was reminded 
to conduct regular checking on the condition of PMEs to 
ensure only well maintained PMEs are used on site. 

 

20150127 21 Jan 2015 EPD complaint 
(EPD Ref.: 

H05/RS/0000172
5-15) received 
by ET on 27 

January 2015 
and further 

information from 
EPD regarding 

the updated 
location under 
complaint was 
received by ET 
on 30 January 

2015  

A portion of Hung 
Hing Road 

immediately to the 
east of Marsh Road 

near SPCA 

Construction dust and grit was 
emitted from the construction 

site to the carriageway causing 
nuisance to the public. 

 

A public complaint regarding air quality impact referred 
by EPD was received by ET on 27 January 2015 (EPD 
Case Ref.: H05/RS/00001725-15 dated  

27 January 2015) and further information from EPD 
regarding the updated location under complaint was 
received by ET on 30 January 2015. The complainant 
reported that construction dust and grit was emitted from 
the construction site to the carriageway causing 
nuisance to the public. 

ET confirmed with the Resident Site Staff that the major 
construction activities around the concerned location 
conducted on 21 January 2015 include breaking of 
seawall blocks and D-wall at TPCWAW; concreting, 
grouting and drilling works at TPCWAW;reclamation/ 
backfilling works at TPCWAW 

Mitigation measures implemented by the Contractor for 
the above construction works include spraying haul road 
with water; covering bagged cement with tarpaulin; 
providing three sided and top covering for grouting 
stations; providing water spraying to dusty activities such 
as breaking works 

According to the relevant site records, breaking of 
seawall blocks and D-wall, concreting, grouting and 

Interim report 
submitted to 

EPD on 9 
February 

2015, EPD 
advised no 

comment on 
27 February 
2015 on the 

interim report 
submitted and 
case closed. 
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drilling works and reclamation/ backfilling works were 
conducted at TPCWAW.  Dust mitigation measures 
including spraying haul road with water, covering bagged 
cement with tarpaulin, providing three sided and top 
covering for grouting stations and water spraying to 
dusty activities such as breaking works were 
implemented by the Contractor of HY/2009/15 near the 
concerned location on 21 January 2015. 

 

Follow-up investigation was conducted on 27 January 
2015 during weekly environmental inspection, dust 
mitigation measures including water spraying for dusty 
haul road and major dust generation works; and 
provision of three sides and top covering for grouting 
station were confirmed in place.  

In addition, based on the review of the monitoring data of 
the monitoring station located at the concerned location 
raised by the complainant, namely monitoring station 
CMA3a , no action or limit level exceedance was 
recorded during air quality monitoring conducted on 20 
and 21 January 2015. Nevertheless, the Air Quality 
Health Index (AQHI) recorded by EPD across Western 
District and Eastern District on the complaint date was 
ranged from 4 to 10+ indicating a severely high 
concentration of ambient air pollutants. 

As such, the site condition under Contract HY/2009/15 at 
the concerned location was considered to be generally 
satisfactory and no non-conformity related to cumulative 
air quality impact was observed. Nevertheless, in view of 
the public concern, the contractor was reminded to 
enhance the dust mitigation measures implemented to 
minimize potential nuisance to nearby public. 

 

ET confirmed with the Resident Site Staff that the major 
construction activities under Contract HK/2009/02 around 
the concerned location conducted on 21 January 2015 
include trenching grabbing for D-wall construction at 
temporary road eastward, shear pin installation at 
temporary road westward and ground Investigation 
drilling at temporary road westward  
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Mitigation measures implemented by the Contractor of 
HK/2009/02 for the above construction works include 
regular water spraying at haul road, vehicle wheel-
washing at the ingress/egress (Gate No. 4) to the 
temporary road, hard paving at the works area at 
temporary road northward and frequent water spraying at 
the ingress/egress (Gate No. 4) to the temporary road. 

According to the relevant site records, trenching grabbing 
for D-wall construction, shear pin installation and ground 
investigation drilling works were conducted at the 
concerned location.  Dust mitigation measures including 
water spraying for haul road, vehicle wheel washing and 
hard paving for a section of works area nearby public 
road were implemented by the Contractor of HK/2009/02 
near the concerned location on 21 January 2015. 

Follow-up investigation was conducted on 5 February 
2015 during weekly environmental inspection, dust 
mitigation measures including water spraying for dusty 
haul road and major dust generation works and provision 
of wheel washing combine with cleaning of public road 
were confirmed in place and no dust related impact from 
the construction works was observed. The Air Quality 
Health Index (AQHI) recorded by EPD across Western 
District and Eastern District on 21 January 2015 was 
ranged from 4 to 10+ indicating a severely high 
concentration of ambient air pollutants. Based on 
reviewing relevant impact monitoring data, elevated TSP 
were recorded at monitoring stations across Wan Chai 
West area to North Point area and a non-Project related 
exceedance was recorded at nearby monitoring station 
CMA4a (at SPCA) on 21 January 2015 due to ambient air 
pollutant. 

 

In addition. it was noted that a section of the works area 
at the concerned location was not provided with site 
hoarding. Based on further review on relevant records it 
was noted that the works area at concerned section was 
either hard paved or have to maintain adequate line of 
sight due to traffic safety consideration. The Contractor of 
HK/2009/02 was advised to inform EPD with respect to 
the site constraint and provide relevant updated meeting 
records on the arrangement for review. 
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In view of the public concern, the contractor has 
committed to conduct additional cleaning of the 
concerned public road section once a week to minimize 
potential nuisance caused to nearby road users. The 
contractor was also reminded to enhance the dust 
mitigation measures implemented to minimize potential 
nuisance to nearby public. 

20150409 07 April 
2015 

09 April 
2015 

EPD complaint 
(Ref.:H05/RS/0

0008074-15 
dated 9 

April 2015) 
received by ET 

on 09 April 2015  

Construction site exit 
near Expo Drive 

Central; Construction 
site gate V2 & gate V8 

Construction dust was 
generated from lorries 
transporting out of the 

construction via site exit 
without wheel washing 

 

A public complaint regarding construction dust impact 
referred by EPD was received by ET on 09 April 2015 
(EPD Ref.:H05/RS/00008074-15 dated 9 
April 2015). The complainant reported that: 
Construction dust was generated from lorries transporting 
out of the construction via site exit near Expo Drive Central 
without wheel washing at 
the morning of 7 April 2015. Lorries were also found 
transporting out of the construction site via gates V2 and 
V8 without wheel washing and 
causing dust nuisance at about 10:30 hours on 9 April 
2015. 
 
ET confirmed with the Resident Site Staff that on 7 April 
2015, major vehicle movements included oil tanker 
passing at Gate V2 at Expo Drive East and dump truck 
passing at Gate V8 at 
Expo Drive Central under Contract HK/2009/01. 
2. On 9 April 2015. major vehicle movements include oil 
tanker, crane lorry and dump truck passing at at Gate V2 
at Expo Drive East and 
dump truck at Gate V8 at Expo Drive Central under 
Contract HK/2009/01. 
 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include water hose was 
provided for wheel washing at Gate V2 and Gate V8, 
concrete paving at site exit, dump truck fitted with 
mechanic cover and cleaned before leaving construction 
site, regular street washing at Expo Drive Central. 
 
According to the relevant site records under Contract 
HK/2009/01, on 7 April 2015, major vehicle movements 
included oil tanker passing at Gate V2 at Expo Drive East 
and dump truck passing at Gate V8 at Expo Drive Central 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
submitted and 
case closed. 
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under Contract HK/2009/01 while on 9 April 2015 major 
vechicle 
movements include oil tanker, crane lorry and dump truck 
passing at at Gate V2 at Expo Drive East and dump truck 
at Gate V8 at Expo Drive Central 
under Contract HK/2009/01. 
 
At the above locations, mitigation measures including 
water hose for wheel washing at Gate V2 and Gate V8; 
concrete paving at site exit; dump truck fitted with 
mechanic cover and cleaned before leaving construction 
site and regular street washing at Expo Drive Central were 
generally adopted by the 
Contractor of HK/2009/01. 
 
In view of the public concern on the complaint date, the 
Contractor of HK/2009/01 was advised to conduct cleaning 
at the concerned site exit point and the section of public 
road adjoining the site exit to clear any residue grit and silt 
desposit to avoid further dust impact. 
Follow up inspection was conducted on 16 April 2015 
during weekly environmental inspection and mitigation 
measures including water spraying for 
dusty haul road and provision of wheel washing were in 
place. The construction site exit was observed clear from 
residue silt / grit at the concerned location. 
 
In view of the public concern, the contractor was advised 
to conduct training to the construction site workers to 
enhance the effectiveness of wheel 
washing and to ensure proper wheel washing is provided 
for dump truck and other vehicle prior to leaving the 
construction site to avoid generating any 
dust nuisance. 

20150409A 03 April 
2015 to 07 
April 2015 

EPD complaint 
(Ref.:H05/RS/0

0007861-15 
dated 9 

April 2015) 
received by ET 

on 09 April 
2015 

Construction site at 
Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise was 
emanated from the 

construction site at Convention 
Avenue near Renaissance 

Habour View Hotel during the 
period of Easter Holiday 

A public complaint regarding construction noise impact 
referred by EPD was received by ET on 09 April 2015 
(EPD Ref.:H05/RS/00007861-15 dated 9 April 2015). The 
complainant reported that construction noise was 
emanated from the construction site at Convention Avenue 
near Renaissance Habour View Hotel during the period of 
Easter Holiday, including April 3 at about 13:00 hours. 
ET confirmed with the Resident Site Staff that from 3 April 
2015 to 7 April 2015, from 08:00 hours to 18:00 hours, and 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
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at about 13:00 hours on 3 April 2015 at area CWB Tunnel 
Stage 3, backfilling works was conducted under 
HK/2009/01. Either 1 no. of dump truck and 1. no. of 
excavator was operated on site at each given time during 
the concerned period. 
 
According to the relevant site records under Contract 
HK/2009/01, from across 08:00hrs to 18:00hrs during the 
period from 3 April 2015 to 7 April 2015, backfilling works 
was conducted under Contract HK/2009/01 at CWB 
Tunnel Stage 3. Either 1 no. of dump truck and 1 no. of 
excavator was operated on site at each given time during 
the concerned period and the relevant Construction Noise 
Permit GW-RS0104-15 for the works was in place and the 
same construction activity was undertaken at around 
13:00hrs on 3 April 2015. 
No other concurrent construction activity was undertaken 
at the concerned location during the concerned period 
under Contract HK/2009/01. The construction activity 
conducted under Contract HK/2009/01 during the 
concerned period was in compliance with the statutory 
requirement.  
 
Nevertheless, in view of the concern regarding the noise 
nuisance raised by the public at the concerned location, it 
is considered desirable for the Contractor of HK/2009/01 to 
review the truck unloading procedures of the specific 
construction task to minimize potential noise emanated 
during the course for work. 

submitted and 
case closed. 

20150415 13 April 
2015 

ICC complaint 
case (ICC Case 

Ref.: 2-
885677297 
dated 13    

April 2015) 
recevied by ET 

on 15 April 
2015 

Construction Site at 
Causeway Bay 

Typhoon Bay Shelter 

Unnecssary light nuisance 
from the construction site 

A public complaint regarding visual impact  received by the 
RSS was referred to the ET on 15 April 2015 (ICC Case 
Ref.: 2-885677297 dated 13    
April 2015). The complainant reported that “ I live in a 
building next to Gloucester Road in Causeway Bay. 
Recently, I am suffering from unnecessary light source 
from the construction site. The banners of the construction 
companies are always illuminated with very bright lights.” 
 
ET confirmed with the Resident Site Staff that the 
concerned lighting for the banners was maintained under 
Contract HY/2010/08. 
 
The concerned lighting for the banners was maintained 

Final 
Investigation 
report issued 
on 20 April 

2015 and case 
closed 
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under Contract HY/2010/08 and the concerned lighting 
was subsequently switched off at all times since 13 April 
2015 to alleviate the lighting nuisance caused to the 
surroundings. 
 

20150423 21 April 
2015 

EPD complaint 
case ( EPD 

Case 
Ref: :H05/RS/0

0009456-15 
dated 23 April 
2015) recevied 

by ET on 23 
April 2015 

Road work at Fleming 
Road and Convention 

Avenue near 
Renaissance Harbour 

View Hotel 

Construction noise emanated 
from the road work at Fleming 
Road and Convention Avenue 

near Renaissance Harbour 
View Hotel causing nuisance 

A public complaint regarding construction noise impact 
referred by EPD was received by ET on 23 April 2015 
(EPD Ref.:H05/RS/00009456-15 dated 23 April 2015). The 
complainant reported that construction noise emanated 
from the road work at Fleming Road and Convention 
Avenue near Renaissance Harbour View Hotel almost 
every night recently causing nuisance. 
 
ET confirmed with the Resident Site Staff that from 
21:00hrs on 20 April 2015 to 06:00hrs on 21 April 2015 
and from 21:00hrs on 21 April 2015 to 06:00hrs on 22 April 
2015, cooling main connection works was undertaken by 
the Contractor of Contract HK/2009/01 at the concerned 
location. Total 1 no. of crane lorry and 1 no. of excavator 
were in operation. 
 
According to the relevant site records under Contract 
HK/2009/01, from 21:00hrs on 20 April 2015 to 06:00hrs 
on 21 April 2015 and from 21:00hrs on 21 April 2015 to 
06:00hrs on 22 April 2015, cooling main connection works 
was undertaken by the Contractor of Contract HK/2009/01 
at the concerned location. Total 1 no. of crane lorry and 1 
no. of excavator were in operation during the concerned 
period and the relevant Construction Noise Permit GW-
RS0269-15 was confirmed in place. The construction 
activity conducted under Contract HK/2009/01 during the 
concerned period was in compliance with the statutory 
requirement. In view of the potential noise nuisance, a 
notice to affected parties was issued by the Contractor of 
Contract HK/2009/01 to the nearby residents including 
Renaissance Harbour View Hotel on 17 April 2015. 
Besides, construction works undertaken by other parties at 
the concerned location was observed at the concerned 
period. 
 

Final 
Investigation 
report issued 
on 18 May 

2015 and case 
closed 

20150601 29 May 
2015 

EPD complaint 
case (EPD 

Case 

Construction site 
gates V2 and V3 near 

Expo Drive Central 

Vehicle with plate no. TG2426 
was found leaving the 

construction site at gate V2 

A public complaint regarding construction dust impact 
referred by EPD was received by ET on 01 June 2015 
(EPD Ref.:H05/RS/00013254-15 dated   1 June 2015). 

Interim report 
submitted to 
EPD on 08 
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Ref: :H05/RS/0
0013254-15 
dated 1 June 

2015) recevied 
by ET on 23 
April 2015 

near Expo Drive Central 
without wheel-washed 

The complainant reported that vehicle with plate no. 
TG2426 was found leaving the construction site at gate V2 
near Expo Drive Central without wheel-washed at about 
10:33hrs on 29 May 2015. The complainant also alleged 
that water spraying at the gates V2  and V3 near Expo 
Drive Central was insufficient causing dust nuisance to the 
public. 
 
ET confirmed with the Resident Site Staff that on 29 May 
2015, vehicle record indicated that concerned vehicle TG 
2426 has entered and exited the construction site via gate 
V3. 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include, water hose 
was provided for wheel washing at Gate V2 and Gate V3. 
 
According to the relevant site records under Contract 
HK/2009/01, vehicle record indicated that concerned 
vehicle TG 2426 has entered and exited the construction 
site via gate V3 on 29 May 2015 under Contract 
HK/2009/01. As confirmed by WDII RSS, the concerned 
construction site Gate V2 and Gate V3 have been closed 
from 31 May 2015 and formed part of the construction site 
area. 
Follow up inspection was conducted on 3 June 2015 
during weekly environmental inspection and mitigation 
measures including wheel washing were implemented at 
construction exit gates around the concerned location 
despite a vehicle was observed leaving the construction 
site via Gate V8 without wheel washing. The Contractor 
was immediately advised to review and strengthen the 
control measures for vehicle exits to ensure wheel 
washing are provided for exiting vehicles. 
In view of the public concern and the site observation, the 
Contractor of HK/2009/01 has implemented enhanced site 
exit control measures using red string to alert drivers to 
stop their vehicles for cleaning before leaving the 
construction site and wheel washing facilities including 
water hose were implemented at Gate V1 and Gate V10 
around the concerned location and the vehicle gate V8 
was subsequently closed. In addition, removal of spoil 
arising from wheel washing around site exit location would 
be conducted by the Contractor of HK/2009/01 as 
appropriate to alleviate for potential dust impact at 

June 2015, 
EPD advised 
no comment 
on 22 June 
2015 on the 

interim report 
submitted and 
case closed. 
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construction site exits. 
 

20150608 04 June 
2015 

EPD 
Ref.:H05/RS/00

013843-15 
dated 8 June 

2015 

A portion of 
construction site of 

Contract HK/2012/08 
outside Fleet Arcade 

Construction noise was 
generated from the 

construction site of Contract 
HK/2012/08 at location outside 
Fleet Arcade during restricted 
hours including Sundays and 

General Holidays. 

A public complaint regarding construction noise impact 
referred by EPD was received by ET on 8 June 2015 (EPD 
Ref.:H05/RS/00013843-15 dated 8 June 2015). The 
complainant reported that construction noise was 
generated from the construction site of Contract 
HK/2012/08 at location outside Fleet Arcade during 
restricted hours including Sundays and General Holidays. 
 
ET confirmed with the Resident Site Staff that from 
08:00hrs to 18:00hrs on 31 May 2015 (Sunday), 
construction work including steel welding was conducted 
under Contract HK/2012/08 at site portion zone A1 
opposite to Fleet Arcade. Total one welding machine was 
in operation. 
 
According to the relevant site records under Contract 
HK/2012/08, from 08:00hrs to 18:00hrs on 31 May 2015 
(Sunday), construction work including steel welding was 
conducted under Contract HK/2012/08 site portion zone 
A1 opposite to Fleet Arcade. Total one welding machine 
was in operation and the relevant Construction Noise 
Permit GW-RS0296-15 was confirmed in place. The 
construction activity conducted under Contract HK/2012/08 
during the concerned period was in compliance with the 
statutory requirement.  Ad-hoc inspection was conducted 
during weekly environmental inspection on 9 June 2015 
and it was noted that Construction Noise Permits under 
Contract HK/2012/08 were posted at site entrance 
locations for public inspection. 
In view of the potential noise nuisance, the Contractor was 
reminded to upkeep the site control system for 
construction works carrying out at restricted hours and 
night time for Construction Noise Permit compliance. 
Besides, other construction sites at the concerned location 
were observed. 
 
Furthermore, a meeting was held on 15 June 2015 
between the EPD, Contractor of HK/2012/08, WDII RSS 
team and the Environmental Team on the public concern 
and the Contractor of HK/2012/08 has committed to review 
the re-application for the Construction Noise Permits GW-

Interim report 
submitted to 
EPD on 16 
June 2015 and 
EPD advised no 
comment on 20 
July 2015 on 
the interim 
report 
submitted and 
case closed. 
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RS0223-15 and GW-RS0296-15 on usage of PMEs at a 
portion of site area outside the Fleet Arcade during public 
holiday including Sundays to minimize for the potential 
noise nuisance to nearby public. 

150622 18 June 
2015 

EPD 
Ref.:H05/RS/00

015054-15 
dated 22 June 

2015 

A mooring location 
near shore and at 

location outside Wan 
Chai Sports Ground 

Dark smoke and malodour 
emission was observed from a 

hopper barge moored near 
shore and other construction 
plants under operation from 
the reclamation construction 

site 

A public complaint regarding dark smoke and malodour 
concern referred by EPD was received by ET on 22 June 
2015 (EPD Ref.: H05/RS/00015054-15 dated 22 June 
2015). The complainant reported that dark smoke and 
malodour emission was observed from a hopper barge 
moored near shore and other construction plants under 
operation from the reclamation construction site with 
Contract no. HK/2009/02 at location outside Wan Chai 
Sports Ground caused air pollution. The complainant 
alleged that the said situation had been observed for a 
prolonged period. 
 
 
ET confirmed with the Resident Site Staff that reinforced 
bar fixing and concreting work (on 17 June 2015 only) 
were conducted at Portion 2 from 15 June 2015 to 19 June 
2015. Total 3 nos. of mobile crane were in operation. On 
17 June 2015, one no. of concrete pump truck and two 
nos. of concrete mixer were in operation.Excavation and 
Lateral Support was conducted at Portions 3 & 4 from 15 
June 2015 to 19 June 2015. Total 4 nos. of excavator, 2 
nos. of truck and 2 nos. of crawler crane were in operation. 
In addition, on 15 June 2015, 17 June 2015 and 19 June 
2015, 1 no. of derrick barge was moored near Portions 3 & 
4 for transportation of the excavated material away from 
site. 
 
According to the relevant site records under Contract 
HK/2009/02, from 15 June 2015 to 19 June 2015, 
reinforced bar fixing and concreting work (on 17 June 2015 
only) were conducted at Portion 2 and total 3 nos. of 
mobile crane, one no. of concrete pump truck (on 17 June 
2015 only) and two nos. of concrete mixer (on 17 June 
2015 only) were in operation; excavation and lateral 
support was conducted at Portions 3 & 4 and total 4 nos. 
of excavator, 2 nos. of truck and 2 nos. of crawler crane 
were in operation. Based on relevant site record, no 
hopper barge was moored under Contract HK/2009/02 
around the concerned location while 1 no. of derrick barge 

Interim report 
submitted to 
EPD on 29 
June 2015 and 
EPD advised no 
comment on 20 
July 2015 on 
the interim 
report 
submitted and 
case closed. 
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was moored under Contract HK/2009/02 near Portions 3 & 
4 for transportation of the excavated material from Portions 
3 & 4 away from site on 15 June 2015,17 June 2015 and 
19 June 2015 respectively. 
 
Follow-up inspection was conducted during weekly 
environmental inspection on 25 June 2015, no dark smoke 
and malodour emission was observed from the PMEs 
operating on-site. A derrick barge was observed moored 
near Portions 3 & 4 and excavated material was 
transferred to the derrick barge by the excavators on land 
without barge operation and no particular dark smoke and 
malodour emission was observed. Nevertheless, the 
Contractor was reminded to conduct regular checking on 
the condition of the derrick barge and other PMEs 
deployed on site to ensure only well maintained PMEs are 
used to avoid potential dark smoke and maldour emission 
affecting nearby public. 

150714 11 July 
2015 

ICC Complaint 
(Ref:#2-

1149562777) 
referred by RSS 
was received by 
ET on 14 July 

2015 

A portion of site area 
adjacent to Hing Fat 
Street Site entrance 

Direct discharge of muddy 
effluent into marine waters 

A public complaint regarding direct discharge of muddy 
effluent referred by RSS was received by ET on 14 July 
2015 (ICC Ref.: #2-1149562777). The complainant 
reported that: 
 
Muddy effluent was directly discharged into nearby marine 
waters by Chun Wo worker. Further information was 
received by ET from RSS on 23 July 2015 and the 
complaint date was clarified to be 11 July 2015 and the 
concerned vehicle registration number shall be JV 7319. 
 
ET confirmed with the Resident Site Staff that no 
construction works was undertaken by the Contractors 
HY/2009/19 and adjacent Central WanChai Bypass 
Project construction site at the concerned location on 11 
July 2015. 
 
No construction works was undertaken by the Contractor 
of HY/2009/19 and adjacent Central WanChai Bypass 
Project construction site at the concerned location on 11 
July 2015 and the concerned vehicle (License Plate JV 
7319 labelled as Chun Wo) was confirmed not belonging 
to the Contractor of HY/2009/19. 
Follow-up inspection was conducted during weekly 
environmental inspection on 14 July 2015, no direct 

Updated Final 
investigation 
report 
submitted on 27 
July 2015. 
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discharge connection was further observed on site. No 
construction works was undertaken by Central WanChai 
Bypass Project at the concerned location and no sump pit 
or works area under Central WanChai Bypass Project 
associated with potential muddy effluent discharge was 
identified. In addition, a construction area with excavated 
pit under WSD Contract 12/WSD/10 was noted at the 
concerned location behind the alleged vehicle responsible 
for direct discharge of muddy effluent. 
 
Based on the further review on the information received on 
23 July 2015, the alleged direct discharge was observed 
originating from the works area under WSD Contract 
12/WSD/10 and not related to the Central Wan Chai 
Bypass Project construction works. 

150723 20 July 
2015 

EPD 
Ref.:H05/RS/00

018040-15 
dated 23 July 

2015 

Ex-Wanchai Ferry Pier 
near 720 & & 722 Bus 

stop 

Malodour from marine 
sediment 

A public complaint regarding malodour referred by EPD 
was received by ET on 23 July 2015 (EPD Ref.: 
H05/RS/00018040-15 dated 23 July 2015). 
 
The complainant reported that malodour from marine 
sediment was scented at ex-Wanchai ferry pier near route 
720 & 722 bus stop. (Contract HK/2009/02). 
 
ET confirmed with the Resident Site Staff that Rockfill 
placing works was conducted by one derrick barge at the 
concerned location (WCR3) under Contract HK/2009/02 
on 20 July 2015. No marine sediment was stored or placed 
on site at the concerned location under Contract 
HK/2009/02 on 20 July 2015. 
 
According to the relevant site records under Contract 
HK/2009/02, rockfill placing works was conducted by one 
derrick barge at WCR3 area on 20 July 2015 and no 
marine sediment was stored or placed on site at the 
concerned location on the concerned date. 
Follow-up inspection was conducted during weekly 
environmental inspection on 29 July 2015. No marine 
sediment was observed stored or placed at the concerned 
location while it was noted that a culvert outfall with 
potential odour concern is located adjacent to the 
concerned location. 
 
Nevertheless, the Contractor was reminded to review the 

Interim report 
submitted to 
EPD on 30 July 
2015. EPD 
advised no 
comment on 17 
August 2015 on 
the interim 
report 
submitted and 
case closed. 
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handling procedures in case of any future marine sediment 
handling at the concerned location and to consider the 
implementation of mitigation measures as appropriate to 
minimize potential malodour impact to nearby public. 

150904 01 Sept 
2015 

EPD Ref.: 
H05/RS/000222
41-15 dated 04 

September 
2015 received 

by ET on 4 
September 

2015 

East of New WanChai 
Ferry Pier 

Dropping of excavated 
material from land to sea 
during laoding of material 

A public complaint regarding dropping of excavated 
material from land to sea referred by EPD was received by 
ET on 04 September 2015 (EPD Ref.: H05/RS/00022241-
15 dated 04 September 2015). The complainant reported 
that dropping of excavated materials from land to sea 
during loading of materials by excavator at the 
construction site to work boat. (Contract HK/2009/02) 
 
ET confirmed with the Resident Site Staff that transferring 
of C&D materials from land to hopper barge by excavator 
at seaside along CWB Tunnel Portions 3 and 4 was 
undertaken by Contract HK/2009/02 on 01 September 
2015. 
 
Mitigation measure including providing tarpaulin sheet to 
cover the gap between seawall and the hopper barge to 
prevent dropping of material to the sea was implemented 
by the Contractor. 
 
According to the relevant site records under Contract 
HK/2009/02, transferring of C&D materials from land to 
hopper barge by excavator at seaside along CWB Tunnel 
Portions 3 and 4 was carried out on 01 September 2015 
and mitigation measures including provision of tarpaulin 
sheet between seawall and the hopper barge was 
implemented by the Contractor of HK/2009/02 on the 
concerned date. Follow-up inspection was conducted 
during weekly environmental inspection on 10 September 
2015. Transferring of C&D materials from land to barge by 
excavator was observed at the concerned location and 
mitigation measures including provision of tarpaulin sheet 
between seawall and hopper barge and the material 
transfer works was generally in order. Nevertheless, the 
Contractor of HK/2009/02 was reminded to maintain the 
handling procedure for C&D materials transfer from land to 
hopper barge and regularly inspect the condition of the 
tarpaulin sheet provided to ensure the nearby water quality 
are not affected by the loading and unloading of material 
from land side to hopper barge. 

Interim report 
submitted to 
EPD on 14 
September 
2015. EPD 
advised no 
comment on 5 
October 2015 
on the interim 
report 
submitted and 
case closed. 
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The Contractor was reminded to maintain the handling 
procedure for C&D materials transfer from land to hopper 
barge and regularly inspect the condition of the tarpaulin 
sheet provided to ensure the nearby water quality are not 
affected by the loading and unloading of material from land 
side to hopper barge. 
 
 

150904 02 Sept 
2015 

EPD Ref.: 
H04/RS/000223
85-15 dated 04 

September 
2015 received 
by ET on 04 
September 

2015 

Location outside Fleet 
Arcade 

Construction noise was 
generated from the construction 
site of HK/2012/08 at location 
outside Fleet Arcade during 
night time on weekdays and 
daytime during General 
Holidays. The complainant also 
concerned construction dust 
and exhaust emission from 
derrick barges during 
transporting C&D material at 
the site. 

A public complaint regarding construction noise and dust 
and exhaust emission referred by EPD was received by 
ET on 04 September 2015 (EPD Ref.: H04/RS/00022385-
15 dated 04 September 2015). The complainant reported 
that construction noise was generated from the 
construction site of HK/2012/08 at location outside Fleet 
Arcade during night time on weekdays and daytime during 
General Holidays. The complainant also concerned 
construction dust and exhaust emission from derrick 
barges during transporting C&D material at the site. 
(Contract HK/2012/08)   
ET confirmed with the Resident Site Staff that from 0800 

hrs to 1800 hrs on 30 August 2015, removal of scaffold 

and timber and installation of bulkhead was undertaken by 

the Contractor of HK/2012/08 at the concerned location. 

Total one generator and one circular saw were in 

operation. 

 

From 1900hrs on 30 August 2015 to 0700 on 31 August 

2015, no construction works was undertaken by the 

Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs on 31 August 2015 to 0700hrs on 01 

September 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor of 

HK/2012/08 at the concerned location. 

Interim report 
submitted to 
EPD on 14 
September 
2015. 
 
2nd interim 
report 
submitted to 
EPD on 17 Dec 
2015 
 
3rd interim 
report 
submitted to 
EPD on 31 Dec 
2015 
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Total one derrick barge was in operation. 

From 2300hrs on 01 September 2015 to 0700hrs on 02 

September 2015,  no construction works was undertaken 

by the Contractor of  

HK/2012/08 at the concerned location.   

One derrick barge was deployed for unloading of soil on 

02 September 2015 during daytime under Contract 

HK/2012/08 at the concerned   

location. 

 

Based on the relevant site records, from 0800 hrs to 1800 

hrs on 30 August 2015, removal of scaffold and timber and 

installation of bulkhead was undertaken by the Contractor 

of HK/2012/08 at the concerned location. Total one 

generator and one circular saw were in operation and the 

relevant Construction Noise Permit GW-RS0296-15 for the 

concerned operation was confirmed in place.  

 

From 1900hrs on 30 August 2015 to 0700 on 31 August 

2015, no construction works was undertaken by the 

Contractor of HK/2012/08 at the concerned location and 

from 1900hrs on 31 August 2015 to 0700hrs on 01 

September 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 at the concerned location.  

 

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor of 

HK/2012/08 at the concerned location. Total one derrick 

barge was in operation and the Construction Noise Permit 

GW-RS0296-15 for the concerned operation was 

confirmed in place.  

From 2300hrs on 01 September 2015 to 0700hrs on 02 

September 2015, no construction works was undertaken 
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by the Contractor of HK/2012/08 at the concerned location. 

In view of the above, the construction activities conducted 

under Contract HK/2012/08 during the concerned period 

was in compliance with the statutory requirement.  

 

 

In addition, one derrick barge was deployed for unloading 

of soil on 02 September 2015 during daytime under 

Contract HK/2012/08 at the concerned location. Follow-up 

inspection was conducted during weekly environmental 

inspection on 08 September 2015 and no dark smoke 

emission was observed from the derrick barge moored 

outside the concerned location. Nevertheless, the 

Contractor of HK/2012/08 was reminded to conduct 

regular checking on the condition of the all derrick barges 

deployed on site to ensure only well maintained equipment 

are used to avoid potential dark smoke emission affecting 

nearby public and the Contractor of HK/2012/08 was 

reminded to upkeep the site control system for 

construction works carrying out at restricted hours and 

night time for Construction Noise Permit compliance. 

 

The Contractor was reminded to conduct regular checking 

on the condition of derrick barges deployed on site to 

ensure only well maintained equipments are used on site 

to avoid potential dark smoke emission affecting nearby 

public. 

 

The Contractor of HK/2012/08 was reminded to upkeep 

the site control system for construction works carrying out 

at restricted hours and night time for Construction Noise 

Permit compliance. 
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151117 Not 
specified 

EPD complaint 
received by ET 

on 17 
Novmeber 2015 

Causeway Bay 
Typhoon Shelter 

Improper handling or bentonite 
and marine sediment 
generated from construction 
works and contaminated 
discharge from water 
treatment plant into Victoria 
Habour 

 

A public complaint regarding illegal disposal of 

construction waste referred by EPD was received by ET 

on 17 November 2015. The complainant reported that over 

10,000 m3 of bentonite after usage for construction of 

diaphragm wall was disposed of at Victoria Habour.  

The Contractor recently deployed mobile crane to transfer 

the bentonite from mud pit on to works barge. The 

bentonite was then mixed with soil and transported to the 

Public Fill. During the course, seepage of slurry through 

grab generated drop off to marine waters and the soil 

mixing generated dust impact to nearby yacht club, 

typhoon shelter and affect nearby public and boats. 

Disposal of dredged marine sediment was not carried out 

in accordance with the Management of 

Dredged/Excavated Sediment. Instead the marine 

sediment was covered by sand and soil and transported to 

the Public Fill. 

White or greyish effluent was discharged directly into 

Victoria Habour marine waters from wastewater treatment 

plant on construction site. 

 

In response to the complaint concern, additional water 

quality monitoring from end November 2015 to mid 

January 2016 until the post-diaphragm wall construction 

activities and all bentonite silos and residue bentonite 

slurry at TS3 were completely removed had been 

undertaken by the Environmental Team and additional site 

inspections have been conducted by the ET and the 

investigation findings were included in the interim 

investigation reports separately submitted to the EPD. In 

addition, the ET and IEC have conducted checking on the 

waste disposal records and site construction records with 

the CWB RSS team to confirm the key construction 

Interim 
investigation 
report 
submitted to 
EPD on 24 
November 
2015.  
 
2nd interim 
investigation 
report 
submitted to 
EPD on 17 
December 
2015. 
 
3rd interim 
investigation 
report 
submitted to 
EPD on 31 
December 
2015. 
 
Final 
investigation 
report 
submitted on 5 
February 2016. 
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activities during the concerned period and the quantities of 

inert C&D material disposed.  

 

Specific enhancement on site supervision was undertake 

by the CWB RSS team to ensure the properly handling of 

the remaining bentonite slurry in terms of the following:  

Depth of the bentonite slurry at the primary mixing pit (at 

south of TS3) was recorded by RSS team daily at regular 

intervals starting from 22nd December 2015 to record the 

changes in the level of slurry, particularly before end of 

works and at the start of works on the next day to confirm 

no significant change in bentonite slurry level during non-

working hours until the complete removal of the mud pit. 

During the silo dismantling stage, the amount of residue 

bentonite cleared from the remaining silo were monitored 

on daily basis to record of the residue bentonite 

transferred for mixing and final disposal. 

 

 

The Environmental Team will continue to keep in view on 

the contractor environmental mitigation measures during 

the routine inspections, with specific attention at TS3 area 

on the effectiveness of Contractor’s remediation measures 

and check the implementation of site measures in 

accordance with the EIA and EM&A Manual 

recommendations. 

 

ICC 
complaint 
case (ICC 

Ref: 2-
15931656

94) 

dated 26 
November 

26 No 2015 ICC complaint 
received by ET 

on 27 
November 2015 

Construction area 
outside City Garden 
Block 11 

 

Noise nuisance due to 
windblown slapping of a metal 
onto adjacent barrier at night 
time 

 

A public complaint regarding noise impact referred by RSS 

was received by ET on 27 November 2015 (ICC Case 

Ref.: 2-1593165694 dated 26 November 2015). The 

complainant reported that noise was emanated from the 

IECL construction site outside City Garden Block 11 due to 

the windblown slapping of a metal sheet onto adjacent 

Final 
investigation 
report to be 
issued on 01 
December 
2015. 
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2015 barrier causing nuisance to nearby residents at night time. 

 

ET confirmed with the Resident Site Staff that the noise 

nuisance was caused by the windblown action of the 

corrugated metal sheet loosely affixed onto the temporary 

noise barrier panel above a concrete block footing fronting 

City Garden.   

 

The noise nuisance was caused by the windblown action 

of the corrugated metal sheet loosely affixed onto the 

temporary noise barrier panel above a concrete blocking 

footing fronting City Garden. The concerned corrugated 

metal sheet was removed by the Contractor of HY/2009/19 

on 27 November 2015 to avoid further generation of noise 

nuisance. 

 

The Contractor was reminded to check and ensure metal 

sheetings and other material stored within the construction 

site are properly affixed to avoid potential noise nuisance 

due to windblown action. 

 
 
 

EPD 
complaint 
case (EPD 
Ref: 
H04/RS/0
0028924-
15 

dated 04 
December 
2015 

 

12 
November 
2015 

 

EPD complaint 
received by ET 

on 04 
December 2015 

Two International 
Finance Centre at 
Finance Street, 
Central 

Construction dust generated 
from construction site near 
Two International Finance 
Centre 

A public complaint regarding construction dust impact 

referred by EPD was received by ET on 04 December 

2015 (EPD Ref: H04/RS/00028924-15). The complainant 

reported that excessive construction dust was generated 

from the construction site near Two International Finance 

Centre at Finance Street, Central  

  

ET confirmed with the Resident Site Staff that bridge 

works and drains/ sewers construction at the concerned 

location was undertaken by Contract HY/2009/18 on 12 

November 2015.  A stockpile which would be reused for 

1st interim 
report 
submitted to 
EPD on 14 
December 2015 
 
2nd interm 
report 
suibmitted to 
EPD on 4 
January 2016 
 
EPD advised no 
comment on 07 
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backfilling was stored at the concerned location by 

Contract HY/2009/18 on 12 November 2015. 

 

Mitigation measures implemented by the Contractor for the 

above construction works including covering of idled 

portion of stockpile and dampening of the exposed 

stockpile was implemented for the stockpile at the 

concerned location. 

 

According to relevant site records confirmed by RSS, 

bridge works and drains/ sewers construction at the 

concerned location was undertaken by Contractor of 

HY/2009/18 on 12 November 2015 and a stockpile which 

would be reused for backfilling was stored at the 

concerned location. Mitigation measures including 

covering of idled portion of stockpile and dampening of the 

exposed stockpile was implemented for the stockpile at the 

concerned location.  

In view of the public concern on potential dust impact at 

the concerned location, the Contractor of HY/2009/18 

rearranged the works sequence and placed concrete 

blocks at the bridge retaining wall to allow for early 

commencement of backfilling on 19 November 2015 to 

minimize the size of the stockpile at an earlier stage. 

Additional water sprinklers were installed on 27 November 

2015 to further enhance the dampening of the stockpile 

surface during excavation.  

 

Follow-up inspection was conducted during weekly 

environmental inspection on 10 December 2015 and 

mitigation measures including covering of stockpile stored 

at the concerned location was implemented while it was 

observed that stockpiles stored near Man Chiu Street was 

January 2015 
on the report 
submitted and 
case closed.  
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not properly covered. The Contractor of HY/2009/18 was 

advised to promptly provide covering to all idled stockpile 

stored on site and the Contractor was reminded to 

enhance the watering during excavated material handling 

near the concerned location. Further follow up inspection 

was conducted on 17 December 2015 and mitigation 

measures including covering and watering for idle 

stockpile and material handling were implemented. 

 

 

ICC 
complaint 
case (ICC 
Case Ref: 
2- 
16566898
15 

dated 14 
December 
2015 

14 
December 
2015 

EPD complaint 
received by ET 

on 04 
December 2015 

Construction area 
outside City Garden 
Block 10 and Block 
11 

Incessant noise emanating 
from the construction site of 
the Island East Corridor link 
that forms part of the Central 
Wanchai Bypass Project 

A public complaint regarding noise impact referred by RSS 

was received by ET on 16 December 2015 (ICC Case 

Ref.: 2-1656689815 dated 14    

December 2015). The complainant reported that: 

 

Incessant noise emanating from the construction site of 

the Island Eastern Corridor Link that forms part of the 

Central-Wanchai Bypass Project.  

 

Over the past couple of weeks, there have been loud 

mechanical pounding at the construction site over the 

reclaimed area between Blocks 10 and 11 of City Garden. 

As can be seen, machines have been breaking open the 

concrete paved on top of the reclaimed area. Work often 

starts well before 9am on weekdays and, barring a brief 

period of lull during lunch hours, would often continue 

unabated untill after 5pm. Although I note that certain 

noise reduction measures have been put into place (e.g. 

the erection of flimsy noise barriers around the work area), 

the noise created is still enormous, and this has become a 

significant nuisance for residents living in nearby blocks of 

our estate, especially children and the elderly who have to 

stay at home for longer hours. 

Final report was 
issued on 23 
December 2015 
and case 
closed. 
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ET confirmed with the Resident Site Staff that concreting 

breaking works was carried out with one breaker on 7, 9, 

11, 12 and 14 December 2015 and the breaking works at 

the concerned location were completed on 14 December 

2015 morning. Noise mitigation measures including 

temporary noise barriers near the point of breaking and 

covering the breaker with acoustic mat were provided 

during the concerned concrete breaking works. 

 

According to information confirmed by RSS, concreting 

breaking works was carried out by one excavator mounted 

breaker on 7, 9, 11, 12 and 14 December 2015 and the 

concerned breaking works outside City Garden Block 10 

and Block 11 was completed on 14 December 2015 

morning. Noise mitigation measures including temporary 

noise barriers near the point of breaking and covering the 

breaker with acoustic mat were provided during the 

concerned concrete breaking works. Based on the further 

review on the record of the environmental inspection 

conducted on 09 December 2015, the Contractor of 

HY/2009/19 was reminded to temporary noise barrier 

provided for the pile cap demolition shall follow the the 

Environmental Permit EP-364/2009/D requirement.  

Follow up inspection was conducted during weekly 

environmental inspection on 17 December 2015, the 

concerned breaking works opposite to City Garden Block 

10 and Block 11 was observed completed while the 

Contractor was reminded that the remaining section of 

temporary noise barrier in accordance with the latest 

Environmnetal Permit EP-364/2009/D shall be completed 

on site as soon as possible. According to the information 

provided by RSS, the temporary noise barrier in 
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accordance with the Environmental Permit requirement 

opposite to City Garden was substaintially completed on 

21 December 2015. In view of the public concern, the 

Contractor was suggested to consider to review the works 

duration at daytime and conduct other future breaking 

works around the concerned location intermittently to 

minimize the potential noise nuisance caused to the 

surroundings. 

 

EPD Ref.: 
H05/RS/0
0000570-
16 dated 
14 
January 
2016 

07 January 
2016 

EPD complaint 
received by ET 
on 14 January 

2016 

Lung King Street Operation of powered 
mechanical equipment at the 
construction site near Lung 
King Street after 1900hrs. 

A public complaint regarding construction noise referred 
by EPD was received by ET on 14 January 2016 (EPD 
Ref.: H05/RS/00000570-16 dated 14 January 2016). The 
complainant reported that there was operation of 
powered mechanical equipment at the construction site 
near Lung King Street after 1900hrs. (Contract 
HK/2012/08)   

 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2115hrs on 06 January 2016, shifting of 
equipment and socket H-pile casing was undertaken by 
the Contractor of HK/2012/08 at the concerned location. 
Total one crawler crane was in operation. 

 

According to the relevant site records provided by RSS, 

shifting of equipment and socket H-pile casing was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location from 1900hrs to 2115hrs on 06 

January 2016. Total one crawler crane was in operation 

and the relevant Construction Noise Permit GW-RS0976-

15 for the concerned operation was confirmed in place.  

 

Based on the above, the construction activities conducted 

under Contract HK/2012/08 on 06 January 2016 after 

1900hrs was in compliance with the statutory requirement. 

Nevertheless, the Contractor was reminded to upkeep the 

site control system for construction works carried out 

during restricted hours and night time for Construction 

Interim 
investigation 
report 
submitted to 
EPD on 22 
January 2016. 
EPD advised on 
17 February no 
comment on the 
interm report 
submitted and 
case closed. 
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Noise Permit compliance in view of the nearby public 

concern. 

ICC 
complaint 
case (ICC 
Ref.: #2- 

1754682833 
and ICC 
Ref: #2-

1759629742 

19 January 
2016 

EPD complaint 
received by ET on 
19 January 2016 

Hung Hing Road  Drainage at Hung Hing Road, 
Causeway Bay near the 

entrance 
of Cross Harbour Tunnel was 

blocked and sewage was 
overflowing from the sewer. 

Two public complaints regarding the subject matter on 
blocked drainage were referred by RSS was received by 
ET on 19 January 2016 (ICC Ref.: #2-1754682833 and 
ICC Ref: #2-1759629742).  

The first complainant (ICC Ref.: #2-1754682833) on 11 
January 2016 reported that the drainage at Hung Hing 
Road, Causeway Bay near the entrance of Cross Harbour 
Tunnel was blocked and sewage was overflowing from 
the sewer. 

The first complainant on 13 January 2016 enquired the 
status of follow-up, the complainant reported that the 
sewage overflow was severe and pose environmental 
hygiene concern to the surroundings. 

The first complainant on 14 January 2016 reported that 
the situation was not improved and would escalate the 
case if not addressed. 

The second complainant on 12 January 2016 (ICC Ref: 
#2-1759629742) reported that a foul sewer was found 
choking and foul water flows onto the carriageways. 

ET confirmed with the Resident Site Staff that no 
discharge point from the Contractor of HY/2009/15 is 
located within the concern portion of public drain 
(roadside gully) along Hung Hing Road.  

The observed yellow pipe extending from the roadside 
gully at Hung Hing Road into the site area under Contract 
HY/2009/15 was installed by the Contractor of 
HY/2009/15 to pump excessive sewage from the roadside 
gully on 11 January 2016. 

According to relevant site records and information 
provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through an 
existing sewage manhole at Hung Hing Road on 11 
January 2016 and resulting in the formation of local 
ponding formed around the low point gully nearby.  

Based on relevant site information, no discharge point 
from the Contractor of HY/2009/15 was located at the 
concerned public drain (roadside gully) along Hung Hing 
Road while the observed yellow pipe extending from the 

Final 
investigation 
report issued on 
27 January 
2016 
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roadside gully at Hung Hing Road into Contract 
HY/2009/15 site area was installed by the Contractor of 
HY/2009/15 to pump excessive sewage from the 
roadside gully on 11 January 2016. In view of no 
discharge point established under Contractor 
HY/2009/15 was observed at the concerned portion of 
Hung Hing Road, no direct information indicating the 
association with the Contractor of HY/2009/15 is 
considered available. 

Follow up inspection was conducted during the weekly 
environmental inspection on 26 January 2016, no further 
accumulation of wastewater and no particular blockage of 
the concerned roadside gully at Hung Hing Road was 
observed. In addition, no overflow from the roadside 
sewer was observed. Nevertheless, the Contractor of 
HY/2009/15 was reminded to upkeep the site exit 
condition to avoid any potential impact to the 
surroundings. 

EPD 
complaint 
case (EPD 

Case 
Ref.:H05/R
S/0000152

4-16 

22 January 
2016 

EPD complaint 
received by ET 
on 22 January 

2016 

Hung Hing Road Construction wastewater from 
the China Stat’s construction 
site under Contract HY/2009/15 
was discharged from the 

site exit at Hung Hing Road 
near the Royal Hong Kong 
Yacht Club to the carriage of 
Hung Hing Road causing 
accumulation of stagnant water 

A public complaint regarding the blockage of public 
drainage referred by EPD was received by ET on 22 
January 2016 (EPD Case Ref.: H05/RS/00001524-16).  

The complainant reported that construction wastewater 
from the China State’s construction site under Contract 
HY/2009/15 was discharged from the site exit at Hung 
Hing Road near the Royal Hong Kong Yacht Club to the 
carriage of Hung Hing Road causing accumulation of 
stagnant water starting from 11 January 2016. 

ET confirmed with the Resident Site Staff that no 
construction activities with potential runoff at the main 
entrance of PRE Office was conducted under Contractor 
of HY/2009/15 on 11, 14, 15 and 17 January 2016. 

Concreting for Seawall Reinstatement at TPCWAE was 
conducted under Contractor of HY/2009/15 on 12 January 
2016 and 18 January 2016. 

Concreting for construction works at covered Tunnel by 
using concrete pump at TPCWAE was conducted under 
Contractor of HY/2009/15 on 13 January 2016 and 16 
January 2016. 

 

According to relevant site records and information 
provided by RSS, a steady flow of wastewater, 

Interim 
investigation 
report 
submitted to 
EPD on 01 
February 2016. 
EPD advised on 
17 February no 
comment on the 
interm report 
submitted and 
case closed. 
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noticeably sewer-like odour, was seeping through an 
existing sewage manhole at Hung Hing Road on 11 
January 2016 and resulting in the formation of local 
ponding formed around the low point gully nearby.  

Based on relevant site information provided by RSS, no 
construction activity with potential runoff at the main 
entrance of PRE Office were conducted under Contractor 
of HY/2009/15 on 11, 14, 15 and 17 January 2016 while 
concreting for seawall reinstatement at TPCWAE were 
conducted on 12 January 2016 and 18 January 2016 and 
concreting for construction works at covered Tunnel by 
using concrete pump at TPCWAE were conducted on 13 
January 2016 and 16 January 2016. All construction 
runoff was pumped to the wastewater treatment facility. 
In addition, no discharge point from the Contractor of 
HY/2009/15 was located at the concerned public drain 
(roadside gully) along Hung Hing Road.  

Follow up inspection was conducted during the weekly 
environmental inspection on 26 January 2016. No further 
accumulation of wastewater and particular blockage of the 
concerned roadside gully at Hung Hing Road was 
observed and no overflow from the roadside sewer was 
observed. The condition of the construction site exit under 
HY/2009/15 was generally in order and no particular 
construction surface runoff was observed. Nevertheless, 
the Contractor of HY/2009/15 was reminded to upkeep 
the site exit condition to avoid any potential impact to the 
surroundings. 

 

 

 

EPD Ref.: 
H05/RS/00
003169-16 
dated 16 
February 

2016 

16 February 
2016 

EPD complaint 
received by ET 
on 16 February 

2016 

West of HKCEC Construction work at 
construction site of CEDD Wan 
Chai Development Phase II 
reclamation project around 
2200hrs 

A public complaint regarding construction works at 
restricted hours referred by EPD was received by ET on 
16 February 2016 (EPD Ref.:H05/RS/00003169-16 dated 
16 February 2016). The complainant reported that: 
 

There was construction work at construction site of CEDD 
Wan Chai Development Phase II reclamation project 
around 2200hrs on 06 February 2016 at the west of 
HKCEC within the work area of Contract HK/2012/08. 
 
ET confirmed with the Resident Site Staff that from 

Interim 
investigation 
report 
submitted to 
EPD on 23 
February 2016. 
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1900hrs to 2300hrs on 06 February 2016, no site activity 
was undertaken by the Contractor of HK/2012/08 at the 
concerned location and site activities under the Contractor 
of HK/2012/08 at the concerned area were stopped 
around 1700hrs on 06 February 2016. 
 

According to the relevant site records provided by RSS, 
from 1900hrs to 2300hrs on 06 February 2016, no site 
activity was undertaken by the Contractor of HK/2012/08 
at the concerned location and site activities under the 
Contractor of HK/2012/08 at the concerned area were 
stopped around 1700hrs on 06 February 2016.  

Nevertheless, the Contractor was reminded to upkeep the 
site control system for any construction works carried out 
during restricted hours and night time for Construction 
Noise Permit compliance. 

 

 

 

 

 

ICC Ref.: 
CASE#2-

193863740
3 dated 01 
March 2016 

01 March 
2016 

ICC complaint 
received by ET 
on 03 March 

2016 

Lung King Street near 
the parking spaces for 

motorcycles 

Construction noise was 
emanated from road works 

A public complaint regarding construction noise referred 
by ICC was received by ET on 03 March 2016 (ICC Ref.: 
CASE#2-1938637403 dated 01 March 2016). The 
complainant reported that construction noise was 
emanated from road works located between Lung Wo 
Road and Lung Wui Road Interface. 

Further information was referred by RSS on 15 March 
2016, the complainant clarified on 15 March 2016 that 
construction noise was emanated from road works 
located between Lung Wo Road and Lung Wui Road 
Interface during midnight and has lasted for one and half 
month resulting in nuisance to nearby residence. 

Further information was referred by RSS on 18 March 
2016, the complainant further clarified on 18 March 2016 
that the concerned location shall be Lung King Street 
near the parking spaces for motorcycles and the 
Contract no. as stated on the publicity board is 
HK/2012/08. Furthermore, the complainant identified the 
noise was from power generators. 

1st investigation 
report issued on 
11 March 2016. 
 
2nd investigation 
report issued on 
23 March 2016 
and case 
closed. 
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ET confirmed with the Resident Site Staff that there was 
neither construction works nor operation of power 
generators under Contract HK/2012/08 at the concerned 
location from 1900hrs to 0700hrs during the period from 
23 February 2016 to 14 March 2016. 

Based on the complaint information referred by ICC on 3 
March 2016, according to the relevant site records 
provided by RSS, from 0800hrs to 1800hrs on both 29 
February 2016 and 01 March 2016, drainage works was 
undertaken by Contract HK/2012/08 at Lung Wo Road 
and one excavator was in operation for soil excavation. 
Follow up inspection was conducted during the weekly 
environmental site inspection on 08 March 2016 and no 
particular noise emanating works was observed.  

 

Based on the further information provided by the 
complainant on 15 March 2016, the complainant clarified 
on 15 March 2016 that Construction noise was emanated 
from road works located between Lung Wo Road and 
Lung Wui Road Interface during midnight and has lasted 
for one and half month resulting in nuisance to nearby 
residence. On 18 March 2016, the complainant further 
clarified on 18 March 2016 that the concerned location 
shall be Lung King Street near the parking spaces for 
motorcycles and the Contract no. as stated on the 
publicity board is HK/2012/08. Furthermore, the 
complainant identified the noise was from power 
generators. According to the relevant site records 
provided by RSS, there was neither construction works 
nor operation of power generators under Contract 
HK/2012/08 at the concerned location from 1900hrs to 
0700hrs during the period from 23 February 2016 to 14 
March 2016. 

Nevertheless, in view of the public concern, the 
Contractor is recommended to maintain regular 
maintenance of the plant and equipment deployed to 
avoid potential nuisance to the nearby public. 
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EPD Ref.: 
H05/RS/00
005206-16 
dated 10 
March 2016 

07 March 
2016 

EPD complaint 
received by ET 
on 10 March 
2016 

Waterfront at Lung 
King Street 

Construction dust, plant 
exhaust and construction noise 
generated from the construction 
work of Contract HK/2012/08 at 
waterfront of Lung King Street 
caused nuisance, and the water 
quality at the waterfront of Lung 
King Street was becoming 
worse that accumulation of the 
floating refuse and foam was 
found 

A public complaint regarding construction dust, plant 
exhaust, construction noise and water quality referred by 
EPD was received by ET on 10 March 2016 (EPD Ref.: 
H05/RS/00005206-16 dated 10 March 2016). The 
complainant reported that construction dust, plant exhaust 
and construction noise generated from the construction 
work of Contract HK/2012/08 at waterfront of Lung King 
Street caused nuisance, and the water quality at the 
waterfront of Lung King Street was becoming worse that 
accumulation of the floating refuse and foam was found. 

 

ET confirmed with the Resident Site Staff that soil 
excavation at ELS area, Zone A2(2), was carried out, 
where at approx. 100m from the waterfront of Lung King 
Street from 08:00 hrs to 18:00 hrs on 07 March 2016 
under Contract HK/2012/08.  Two excavators were 
involved at that location. Erection of falsework for culvert 
L was carried out near the waterfront of Lung King Street 
from 08:00 hrs to 18:00 hrs on 07 March 2016 under 
Contract HK/2012/08.  One lorry crane was involved for 
lifting falsework elements. Dust suppression measures 
including the water sprinklers were installed along site 
haul road. 

Regularly removed the floating refuse at the waterfront of 
Lung King Street was conducted by the Contractor of 
HK/2012/08. The concerned observed floating foam at the 
waterfront of Lung King Street was found originating from 
the diverted cooling mains discharge. 

 

According to the relevant site records provided by RSS, 
soil excavation at ELS area, Zone A2(2) was carried out, 
where at approx.100m from the waterfront of Lung King 
Street under Contract HK/2012/08 from 08:00hrs to 
18:00hrs on 07 March 2016 and two excavators were in 
operation at that location while erection of falsework for 
culvert L was carried out near the waterfront of Lung King 

Interim 
investigation 
report 
submitted to 
EPD on 18 
March 2016. 
 
EPD advised no 
comment on 29 
April 2016 on 
the interim 
report 
submitted and 
case closed. 
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Street from 08:00hrs and 18:00hrs on 07 March 2016 
under Contract HK/2012/08 and one lorry crane was 
involved for lifting falsework elements. Dust suppression 
measures including the use of water sprinklers along the 
site haul road was implemented by the Contractor of 
HK/2012/08 and removal of floating refuse was regularly 
conducted at the waterfront of Lung King Street by the 
Contractor of HK/2012/08. Upon investigation, the 
concerned observed floating foam at the waterfront of 
Lung King Street was found originating from the diverted 
cooling mains discharge. 

 

Follow up inspection was conducted during the weekly 
environmental site inspection on 15 March 2016 and dust 
suppression measures including watering for haul road, 
tarpaulin sheet covering for cement bags stored on site 
and three side and top covering for grouting station were 
implemented while and no dark smoke emission from the 
plant and machinery deployed on site was observed. 
Noise mitigation measures including acoustic covering 
was implementing for excavator mounted breaker. In 
addition, removal of floating refuse on site was observed 
implemented by the Contractor of HK/2012/08 and no 
accumulation of floating refuse was found. The concerned 
foam originating from diverted cooling mains discharge 
was observed during inspection and the dispersion of the 
concerned foam of unknown chemical nature was 
observed isolated from the nearby public area.  

 

Nevertheless, in view of the public concern, the 
Contractor was recommended to maintain regular 
checking of the plants and equipment deployed on site to 
avoid potential air quality impact to the nearby public and 
to maintain adequate dust suppression measures on site 
to avoid potential dust impact to the surroundings. The 
Contractor was reminded to maintain regular cleaning of 
floating refuse within the construction site area to avoid 
potential nuisance to the surroundings. The Contractor 
was also reminded to maintain the noise mitigation 
measure if breaking works would be required. The 
Contractor was also suggested to reflect the observed 
foam to relevant Cooling Mains owners. 
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EPD Ref.: 
H05/RS/00
006732-16 
dated 10 
March 2016 

23 March 
2016 

EPD complaint 
received by ET 
on 31 March 
2016 

Seafront opposite to 
City Garden 

Muddy water discharge from 
construction site outside City 
Garden 

A public complaint regarding direct discharge of muddy 
effluent referred by EPD was received by ET on 31 March 
2016 (Case Ref.: H08/RS/00006732-16). The 
complainant reported that: 

 

Muddy water was observed discharged from the 
construction site of Central – Wan Chai Bypass – Tunnel 
(North Point Section) and Island Eastern Corridor Link 
(Contract No. HY/2009/19) into Victoria Habour via a 
drain hole. 

ET confirmed with the Resident Site Staff that pipe Laying 
works between Pier 32 and Pier 33 and excavation and 
blinding works for Manhole at Pier 34 were in progress on 
22 March 2016. 

The observed drain hole was identified to be the outlet 
point of a manhole and a section of an abandoned U-
channel (extending from the concerned manhole to the 
Hong Kong Electric Substation in length along the site 
boundary) was adjoining the concerned manhole and 
sandbag was previously placed at the U-channel at the 
location near the inlet point to the concerned manhole. 

Based on the site records confirmed by RSS, pipe laying 
works between Pier 32 and Pier 33 and excavation and 
blinding works for Manhole at Pier 34 were in progress 
on 22 March 2016. The observed drain hole was 
identified to be the outlet point of a manhole and a 
section of an abandoned U-channel (extending from the 
concerned manhole to the Hong Kong Electric 
Substation in length along the site boundary) was 
adjoining the concerned manhole and sandbag was 
previously placed at the U-channel at the location near 
the inlet point to the concerned manhole. In addition, no 
site discharge point was connected to the aforesaid U-
channel and the concerned manhole. In view of the 
environmental concern, the following remedial and 
precautionary actions were taken by the Contractor of 
HY/2009/19 on 29 March 2016. 

i)Plugging the inlet point of the concerned manhole 
(connecting to the abandoned U-channel) with concrete; 

ii)Plugging the outlet of the concerned manhole 
(connecting to the observed drain hole) with concrete; 

The interim 
investigation 
report was 
submitted to 
EPD on 11 April 
2016. 
 
EPD advised no 
comment on 02 
September 
2016 on the 
interim report 
submitted and 
case closed. 
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iii)Filling the concerned manhole with rubbles; 

iv)Shifting the unused wastewater treatment plant around 
the concerned location to other site location for use. 

 

Follow-up inspection was conducted by the 
Environmental Team on 06 April 2016. No further 
contaminated runoff discharge was observed from the 
concerned drain hole and precautionary measures 
including provision of concrete bunding was implemented 
along the site boundary at the concerned location to 
avoid potential surface overflow. The pipe laying works 
and the excavation works was found at distant location 
away from the concerned drain hole with no surface 
drain connection and no particular effluent was 
generated from the work. As such, no information 
indicate the discharge was related to the above 
construction activities. 

However, it was noted that another section of surface 
drainage channel within the construction site 
(perpendicular in direction to the initial identified 
abandoned U-channel) was also in connection to 
concerned manhole and minor residue mud deposition 
was observed within the surface drainage channel. 
Despite the above additional surface drainage channel 
identified, the outlet point of concerned final manhole (in 
connection with the observed drain hole) was observed 
plugged with concrete and filled with rubbles as 
rectification measure to avoid any further contaminated 
runoff discharge via the observed drain hole.  

Nevertheless, the Contractor of HY/2009/19 was 
reminded to conduct regular cleaning works for site 
surface drainage channel to avoid accumulation of silt 
and soil and avoid potential overflow by directing the 
surface runoff within the surface drainage channel to 
proper collection point for necessary treatment prior to 
discharge. The Contractor of HY/2009/19 was also 
reminded to check and review other surface drainage 
channel within the construction site to avoid potential 
runoff related impact via surface drainage channel to the 
nearby waters. 

In addition, it was noticed that water was discharged from 
a piping extending from City Garden and the discharged 
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water would result in seepage across the site hoarding 
into the abandoned U-channel. The Contractor of 
HY/2009/19 was suggested to liaise with the City Garden 
Management Office for proper connection of the observed 
pipping with discharge to prevent further seepage water 
into the construction site.                                 

H08/RS/00
007662-16 

05 April 
2016 

EPD complaint 
received by ET 
on 05 April 2016 

Construction area 
opposite to Harbour 
Heights 

Construction dust emission 
arising from drilling activity  

A public complaint regarding construction dust emission 
was referred by EPD was received by ET on 05 April 
2016 (Case Ref.: H08/RS/00007662-16). The 
complainant reported that construction dust emission 
arising from drilling activity from the construction site of 
Central – Wan Chai Bypass – Tunnel (North Point 
Section) and Island Eastern Corridor Link (Contract No. 
HY/2009/19).  

 

ET confirmed with the Resident Site Staff that drilling 
holes for installation of starter bars was carried out under 
Contract HY/2009/19 at the vertical cut face of the 
existing IEC road slab on 05 April 2016 

 

Based on the site records confirmed by RSS, drilling 
holes for installation of starter bars was carried out under 
Contract HY/2009/19 at the vertical cut face of the 
existing IEC road slab on 05 April 2016 and according to 
the photo information provided by the EPD, no dust 
suppression measures was implemented during the 
observed drilling works on 05 April 2016. 

 

According to Air Pollution Control Ordinance, for 
pneumatic or power-driven drilling, cutting and polishing, 
water or a dust suppression chemical shall be 
continuously sprayed on the surface where any 
pneumatic or power-driven drilling, cutting, polishing or 
other mechanical breaking operation that causes dust 
emission is carried out, unless the process is 
accompanied by the operation of an effective dust 
extraction and filtering device.  

Follow-up inspection was conducted on 06 April 2016, 
rectification actions including the use of vacuum suction to 
extract dust generated during the concerned drilling works 
was observed implemented by the Contractor of 

The interim 
report was 
submitted to the 
EPD on 14 April 
2016. 
 
EPD conducted 
follow up site 
visit on 
rectification 
measures on 21 
April 2016. A 
inspection 
record form 
(Pink Form) 
was issued to 
the Contractor 
regarding the 
observed 
incident. 
 
EPD advised no 
comment on 02 
September 
2016 on the 
interim report 
submitted and 
case closed.  
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HY/2009/19 for starter bars drilling works. 

ICC Case 
Ref.:2-
203652505
5 dated 27 
March 2016 

27 March 
2016 

ICC complaint 
case received by 
ET on 11 April 
2016 

Victoria Park Road 
Pedestrian Pathway 

Toppling of tree An ICC public complaint regarding landscape aspect was 
referred by RSS was received by ET on 11 April 2016 
(Case Ref.:2-2036525055). The complainant reported 
that a tree (6 meters in height and 1.5 meters in 
diameter) was found toppled at 111 Victoria Park Road, 
near Lamp post 38632 and blocking the Pedestrian 
pathway on 27 March 2016. 

 
ET confirmed with the Resident Site Staff that the 
concerned tree was identified as T710 and no 
construction activity in the vicinity of tree T710 on 27 
March 2016 and no construction works are required in or 
near its vicinity.   

 

Based on the site records confirmed by RSS, the 
concerned tree was identified as the retained tree T710 
maintained under the Contract of HY/2010/08 and the 
concerned tree T710 was located outside the 
assessment area in the relevant Project EIA Report. No 
construction works are required in the vicinity of 
concerned tree T710 and no construction activity was 
conducted in the vicinity of tree T710 on 27 March 2016. 
Nevertheless, based on RSS information, recent tree 
monitoring report indicates an existing cavity at trunk and 
the concerned tree T710 has been recommended to be 
felled in the tree risk assessment Form 2.  

With respect to the observed incident of the toppling of 
the concerned tree T710, the Contractor of HY/2010/08 
was instructed by RSS to remove the broken trunk/ 
remains to avoid impact to the surroundings. The 
concerned tree T710 shall be compensated by the 
Contractor of HY/2010/08 in accordance with the 
Development Bureau Technical Circular (Works) No. 
7/2015 and the detail on compensation would be further 
agreed with Victoria Park Management Office. Follow-up 
inspection was conducted on 13 April 2016, and the 
remaining parts of the concerned tree T710 was 
observed felled to avoid further impact to nearby public 
road. 

 

Investigation 
Report issued 
on 15 April 
2016 and case 
closed 
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Not 
available 

12 April 
2016 

A CEDD public 
complaint 
referred by RSS 
was received by 
ET on 13 April 
2016 

East of Star Ferry 
Piers 

Muddy water was observed to 
disperse from Contract 
HK/2009/02 site area to Victoria 
Harbour occasionally as there 
was no silt curtain installed 
under the buoyancy floats. The 
location concerned was the 
East of Star Ferry Piers 
(Contract No. HK/2009/02). 

A CEDD public complaint regarding muddy dispersion 
referred by RSS was received by ET on 13 April 2016. 
The complainant reported that muddy water was 
observed to disperse from Contract HK/2009/02 site area 
to Victoria Harbour occasionally as there was no silt 
curtain installed under the buoyancy floats. The location 
concerned was the East of Star Ferry Piers (Contract No. 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that no marine 
construction activities or land construction activities under 
Contract HK/2009/02 at the concerned location on 12 
April 2016. 
Surface runoff control measures including provision of 
concrete bund at the concerned location was 
implemented by Contract HK/2009/02. 
No soil & silt deposition along the seawall at the 
concerned location on 12 April 2016. 
No discharge point located in the vicinity of the concerned 
location under Contract HK/2009/02. 
Silt curtain with buoyancy floats acting as anchor points 
was installed at Monitoring Station RW21-P789 for Water 
intakes.  
Based on the site records confirmed by RSS, no marine 
construction activities or land construction activities was 
carried out under Contract HK/2009/02 at the concerned 
location on 12 April 2016 and no soil and silt deposition 
was found along the seawall at the concerned location 
and precautionary measures for site runoff control 
including provision of concrete bund along boundary of 
site area near the waterfront around the concerned 
location was implemented by the Contractor HK/2009/02. 
In addition, no discharge point under Contract 
HK/2009/02 was located in the vicinity of the concerned 
location. Based on information confirmed by RSS, the 
buoyancy floats deployed at the concerned location are 
acting as the anchor points for the silt curtain deployed 
around the WQM Station RW21-P789 for the WSD and 
Cooling Water Intakes group. 
 
Follow-up inspection was conducted on 14 April 2016, no 
surface runoff from the construction site nor discharge of 

Investigation 
report issued on 
19 April 2016 
and case 
closed 
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contaminated effluent was observed around the 
concerned location and precautionary measures including 
the provision of concrete bund at the concerned location 
was observed maintained by the Contractor of 
HK/2009/02 and the silt curtain deployed around the 
WQM station RW21-P789 was generally in order.  
In view of the public concern on the water quality, the 
Contractor of HK/2009/02 was reminded to maintain 
effective surface runoff protection and provide proper 
collection point of construction effluent around the 
concerned location to avoid potential surface runoff 
related impact. 
 
 
 
 

EPD Ref.: 
H05/RS/00
008367-16 
dated 13 
April 2016 

13 April 
2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 13 April 
2016 

Outside the Hong 
Kong Academy for 
Performing Arts 

Muddy water discharge from 
construction site 

A public complaint regarding muddy water discharge 
referred by EPD was received by ET on 13 April 2016 
(EPD Ref.: H05/RS/00008367-16 dated 13 April 2016). 
The complainant reported that muddy water was 
discharged from the construction work of Contract 
HK/2012/08 to the sea outside the Hong Kong Academy 
for Performing Arts on 13 April 2016 morning. 

ET confirmed with the Resident Site Staff that internal 
transport of soil to the hopper barge for storage via 
landing barge was conducted by Contractor of 
HK/2012/08 during 0800 hours to 1000 hours on 13 April 
2016 at the sea outside the concerned location and 3 nos. 
of dump trucks were deployed for the operation. 

Protection measure including provision of sandbag 
bunding along the side of the landing barge was 
implemented by the Contractor of HK/2012/08. 
 

According to the relevant site records provided by RSS, 
internal transport of soil to the hopper barge for storage 
via landing barge was conducted by Contractor of 
HK/2012/08 during 0800 hours to 1000 hours on 13 April 
2016 at the sea outside the concerned location and 3 nos. 
of dump trucks were deployed for the operation. 
Protection measure including provision of sandbag 
bunding along the side of the landing barge was 
implemented by the Contractor of HK/2012/08. In 

Interim 
investigation 
report was 
submitted to the 
EPD on 21 April 
2016. 
 
EPD advised no 
further 
comment on 06 
June 2016 on 
the interim 
report 
submitted and 
case closed. 
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addition, amber rainstorm warning signal was hoisted 
from 0630 hours to 1200 hours on 13 April 2016 and 
during the above time period, muddy water was observed 
from the upstream of culvert L outside the HK/2012/08 
site.  

 

Follow up inspection was conducted on 19 April 2016, 
protection measures including provision of sandbag 
bunding along the side of the landing barge was 
implemented and no mud or soil deposition was observed 
along the seawall and no discharge point was located 
within the temporary water channel connecting the Culvert 
L outfall location to the Victoria Harbour. In addition, piling 
works was observed at the north side of Zone A1 on 19 
April 2016 and construction effluent collection from piling 
work via sedimentation tank to wastewater treatment 
facility was implemented and steel barrier was installed 
around the piling works area to mitigate against potential 
surface runoff related impact. 

 
Nevertheless, in view of the public concern, the 
Contractor was reminded to maintain adequate perimeter 
embankment protection along the seawall boundary and 
maintain proper construction effluent collection system to 
avoid potential runoff related impact to nearby waters. 

EPD Ref: 
H05/RS/00
012646-16 
dated 27 
May 2016 

26 May 
2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 27 May 
2016 

Construction Site near 
Wanchai Ferry Pier 

Operation of generator around 
the clock  

A EPD complaint regarding noise nuisance referred by 
RSS was received by ET on 27 May 2016 (EPD Ref: 
H05/RS/00012646-16 dated 27 May 2016). The 
complainant reported that a generator was operated 
round-the-clock in the Chun Wo- CRGL JV construction 
site near Wanchai Ferry Pier that cause noise nuisance. 
(Contract No. HK/2009/02). 

ET confirmed with the Resident Site Staff that a 
generator deployed under Contract HK/2009/02 near the 
covered walkway for Wanchai Ferry Pier at Portion 2 
area and was operated from 1900hrs on 24 May 2016 to 
0700hrs on 25 May 2016 and from 1900hrs on 25 May 
2016 to 0700hrs on 26 May 2016. The generator was 
used for the power supply of lighting inside Tunnel 
Portions 1 and 2. 

According to the relevant site records provided by RSS, 
a generator deployed under Contract HK/2009/02 near 

Interim 
investigation 
report 
submitted to 
EPD on 7 June 
2016. 
 
EPD advised no 
further 
comment on 05 
August 2016 on 
the report 
submitted and 
case closed. 
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the covered walkway for Wanchai Ferry Pier at Portion 2 
area and was operated from 1900hrs on 24 May 2016 to 
0700hrs on 25 May 2016 and from 1900hrs on 25 May 
2016 to 0700hrs on 26 May 2016. The generator was 
used for the power supply of lighting inside Tunnel 
Portions 1 and 2. Based on review on site information, 
relevant Construction Noise Permits GW-RS0516-16 and 
GW-RS0390-16 for the operation of the concerned 
generator were confirmed in place while no sufficient site 
information was considered available to demonstrate the 
use of acoustic enclosure for the operation of the 
generator following the special condition 3d item 4. 
Despite the above, the Contractor of HK/2009/02 has 
suspended the use of the generator at the concerned 
location after 2300hours to minimize potential noise 
concern to the surroundings from 28 May 2016. 

Nevertheless, the Contractor of HK/2009/02 was 
reminded to upkeep the site control system for 
construction works carried out during restricted hours 
and night time for Construction Noise Permit compliance 
and maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to the 
nearby public. 

 

 

 

 

 

 

 

 

EPD Ref: 
H08/RS/00
014627-16 
dated 16 
June 2016 

15 June 
2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 16 June 
2016 

Construction area of 
Island Eastern 
Corridor near Sea 
View Estate. 

Splashing from the working 
area of Island Eastern Corridor 
near Sea View   

 Estate. 

A public complaint was referred by EPD was received by 
ET on 16 June 2016 (Case Ref.: H08/RS/00014627-16). 
The complainant reported that his or her properties were 
covered by many water stains which were splashing from 
the working area of Island Eastern Corridor near Sea 
View Estate.  

ET confirmed with the Resident Site Staff that rebar fixing 
was carried out on 13 and 14 June 2016 under the 
Contractor of HY/2009/19 while formwork cleaning and 

The interim 
report 
submitted to the 
EPD on 29 
June 2016. 
EPD advised no 
comment on the 
interim report 
submitted and 
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laying concrete for stitching and curing work for concrete 
were carried out under the Contractor of HY/2009/19 on 
15 June 2016 and 16 June 2016 respectively. 

Mitigation measures including provision of metal cover 
underneath the bridge deck in slanting position at Watson 
Road to prevent spilling of water onto public road and 
provision of tarpaulin sheet along the guard rails of the 
bridge deck at Pier 19-20 (opposite to Sea View Estate) to 
prevent splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

Based on the site records confirmed by RSS, rebar fixing 
was carried out on 13  and 14 June 2016 under the 
Contractor of  HY/2009/19 while formwork cleaning and 
laying concrete for stitching and curing work for concrete 
were carried out under the Contractor of HY/2009/19 on 
15 June 2016 and 16 June 2016 respectively.  

Mitigation measures including provision of metal cover 
underneath the bridge deck in slanting position at Watson 
Road to prevent spilling of water onto public road and 
provision of tarpaulin sheet along the guard rails of the 
bridge deck at Pier 19-20 (opposite to Sea View Estate) to 
prevent splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

Follow up inspection was conducted on 22 June 2016, 
mitigation measures including the use of metal cover 
underneath the bridge deck at Watson Road and 
provision of tarpaulin sheet along the guard rails of the 
section of bridge deck opposite to Sea View Estate were 
implemented by the Contractor of HY/2009/19. No 
particular spilling or splashing of construction water was 
observed during inspection around the concerned 
location. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2009/19 was suggested that the 
direction of the water hose shall be pointed away from the 
public area as far as practicable during water use or 
watering for dust suppression to avoid potential splashing 
nuisance caused to the surroundings. The Contractor of 
HY/2009/19 was also reminded to maintain proper site 
drainage to direct surface runoff generated from 
construction works or cleaning to the proper collection 
point within site area to avoid potential nuisance to the 

case closed on 
02 September 
2016. 
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surroundings. 

 

EPD Ref: 
H08/RS/00
016213-16 
dated 14 
July 2016 

30 June 
2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 14 July 
2016 

Construction Site of 
TS3 near Slip Road 8 

Night time construction noise 
from construction works 
between 0200hrs to 0300hrs 
and construction dust emission 
from construction site of TS3 
near Slip Road 8 section. 

A public complaint referred by EPD was received by ET 
on 14 July 2016 (Case Ref.: H08/RS/00016213-16). The 
complainant reported the concern about night time 
construction noise from construction works between 
0200hrs to 0300hrs and construction dust emission from 
construction site of TS3 near Slip Road 8 section. 

ET confirmed with the Resident Site Staff that excavation 
at TS3 and loading of material onto derrick barge (Shun 
Tat 28) by crawler crane was undertaken by the 
Contractor of HY/2010/08 from 19:00hrs to around 
02:00hrs on 30 June 2016. Total one crawler crane was in 
operation. 

Noise mitigation measures including equipping the 
crawler crane with noise barrier was implemented by the 
Contractor of HY/2010/08. 

Dust mitigation measures including manual spraying of 
water and mist nozzles are deployed on the ground level 
and at the cofferdam. 

Based on the site records confirmed by RSS, excavation 
at TS3 and loading of material onto derrick barge (Shun 
Tat 28) by crawler crane was undertaken by the 
Contractor of HY/2010/08 from 19:00hrs on 29 June 
2016 to around 02:00hrs on 30 June 2016. No 
construction works was conducted at the concerned 
location after around 02:00hrs on 30 June 2016. Total 
one crawler crane was in operation and noise mitigation 
measures including equipping the crawler crane with 
noise barrier was implemented by the Contractor of 
HY/2010/08.  

Based on review on relevant record, Construction Noise 
Permit GW-RS0434-16 for the operation of crawler crane 
at the concerned location was in place. However, based 
on relevant site record, it was noted that the crawler 
crane deployed during the concerned period could not 
match with the specific PME requirement under condition 
3a (Crane, crawler, mounted with noise barrier (Kobelco 
7250S)) of the Construction Noise Permit GW-RS0434-
16 between 23:00hrs to 07:00hrs on the following day. 
Dust mitigation measures including manual spraying of 

The interim 
report 
submitted to the 
EPD on 22 July 
2016 
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water and mist nozzles were deployed on the ground 
level and at the cofferdam. 

Follow up inspection was conducted on 20 July 2016, the 
potential concerned excavation works at the concerned 
location was not observed and no particular dust impact 
was observed around the concerned location.  

In view of the above, the Contractor of HY/2010/08 was 
advised to review the site control system for construction 
works carried out during restricted hours to check and 
ensure the model/ specific PMEs deployed are in 
compliance with relevant Construction Noise Permit. The 
Contractor of HY/2010/08 was also reminded to maintain 
regular maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. Also, the 
Contractor of HY/2010/08 was reminded to maintain 
sufficient watering for excavated material handling to 
avoid potential dust nuisance to the surroundings. 

 

EPD Ref: 
H08/RS/00
022448-16 
dated 06 
September 
2016 

04 Sept 

2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 06 
September 2016 

Road construction 
works area near 
Causeway Bay 
Typhoon Shelter 

Construction noise from road 
construction work near 
Causeway Bay Typhoon 
Shelter 

A public complaint referred by EPD was received by ET 
on 06 September 2016 (Case Ref.: H08/RS/00022448-
16). The complainant reported that construction noise 
from the road construction work near Causeway Bay 
Typhoon Shelter during 0800hrs to 2100 hrs on 04 
September 2016 (Sunday) caused nuisance. The 
complainant also indicated that the construction noise 
was generated up to 0100 hrs on normal weekdays. 

 
ET confirmed with the Resident Site Staff that  
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 September 
2016. Total 1 no. of generator and 1 no. of welding 
machine were in operation. 

Grouting works at Victoria Park Road Eastbound slow 
lane was conducted from 2300hrs on 01 September 2016 
to 0100hrs on 02 September 2016. Total 1 no. of grout 
mixer, 1 no. of agitator and 1 no. of grout pump were in 
operation. 
Grouting works at Victoria Park Road Eastbound slow 
lane was conducted from 2300hrs on 02 September 2016 
to 0100hrs on 03 September 2016. Total 1 no. of grout 
mixer, 1 no. of agitator and 1 no. of grout pump were in 
operation. 

The interim 
report 
submitted to 
EPD on 20 
September 
2016. 
 
EPD advised no 
comment on 31 
October 2016 
on the interim 
report 
submitted and 
case closed. 
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Grouting works at Victoria Park Road Eastbound slow 
lane was conducted from 2300hrs to 2359hrs on 03 
September 2016. Total 1 no. of grout mixer, 1 no. of 
agitator and 1 no. of grout pump were in operation. 

Based on the site records confirmed by RSS, underwater 
welding of lagging plate at Zone C was conducted from 
0800hrs to 2100hrs on 04 September 2016, total 1 no. of 
generator and 1 no. of welding machine were in operation 
and relevant Construction Noise Permit GW-RS0442-16 
was in place. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs on 01 
September 2016 to 0100hrs on 02 September 2016. Total 
1 no. of grout mixer, 1 no. of agitator and 1 no. of grout 
pump were in operation. Grouting works at Victoria Park 
Road Eastbound slow lane was conducted from 2300hrs 
on 02 September 2016 to 0100hrs on 03 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator and 1 
no. of grout pump were in operation. Grouting works at 
Victoria Park Road Eastbound slow lane was conducted 
from 2300hrs to 2359hrs on 03 September 2016. Total 1 
no. of grout mixer, 1 no. of agitator and 1 no. of grout 
pump were in operation. Relevant Construction Noise 
Permit GW-RS0531-16 was in place for the above 
construction activities.  

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

 

EPD Ref: 
H08/RS/00
024768-16 
dated 07 
October 
2016 

28 Sept 

2016 

04 Oct 2016 

A public 
complaint 
referred by EPD 
was received by 
ET on 07 
October 2016 

Causeway Bay 
Typhoon Shelter 

Construction work at the 
construction site in Causeway 
Bay Typhoon Shelter area was 
found after 1900hrs on 28 
September 2016 and 

04 October 2016 that caused 
noise nuisance. 

A public complaint referred by EPD was received by ET 
on 07 October 2016 (Case Ref.: H08/RS/00024768-16). 
The complainant reported that construction work at the 
construction site in Causeway Bay Typhoon Shelter area 
was found after 1900hrs on 28 September 2016 and 04 
October 2016 that caused noise nuisance. The 
complainant also reported that there were 5 concrete lorry 
mixers operating at the above site after 1900hrs on 04 
October 2016. 

The interim 
investigation 
report was 
submitted to 
EPD on 18 
October 2016. 
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ET confirmed with the Resident Site Staff that concreting 
for tunnel structure in TS3 (W) was conducted from 
1900hrs to 2300hrs on 28 September 2016. One concrete 
pump and two concrete lorry mixers were in operation. 
One no. of concrete lorry mixer was located at the East of 
TS3 (W) and one no. of concrete lorry mixer was located 
at the west of TS3 (W). Concreting for tunnel structure in 
TS3 (W) was conducted from 1900hrs to 2300hrs on 04 
October 2016. One concrete pump and two concrete lorry 
mixers were in operation. One no. of concrete lorry mixer 
was located at the East of TS3 (W) and one no. of 
concrete lorry mixer was located at the west of TS3 (W). 

 

Based on the site records confirmed by RSS, concreting 
for tunnel structure in TS3 (W) was conducted from 
1900hrs to 2300hrs on 28 September 2016 and from 
1900hrs to 2300hrs on 04 October 2016 and total one 
concrete pump and two concrete lorry mixers were in 
operation during the above concerned periods. One no. of 
concrete lorry mixer was located at the East of TS3 (W) 
and one no. of concrete lorry mixer was located at the 
west of TS3(W) during the above concerned periods and 
relevant Construction Noise Permit GW-RS0434-16 and 
GW-RS0407-16 were in place for the construction works 
conducted during the above concerned periods. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

EPD Ref: 
H05/RS/00
029722-16 
dated 22 
November 
2016 

15 Nov 
2016 

A public 
complaint 
referred by EPD 
received by ET 
on 22 November 
2016 

Construction Site near 
Wanchai Ferry Pier 

Noise was emanated in the 
Chun Wo – CRGLJV 
construction site near Wanchai 
Ferry Pier till late night and 
caused nuisance to nearby 
sensitive receivers. 

 

An EPD complaint regarding noise nuisance referred by 
EPD was received by ET on 22 November 2016 (EPD 
Ref: H05/RS/00029722-16 dated 22 November 2016). 
The complainant reported that noise was emanated in the 
Chun Wo – CRGLJV construction site near Wanchai 
Ferry Pier till late night and caused nuisance to nearby 
sensitive receivers. 
 
ET confirmed with the Resident Site Staff that Excavation 

Interim 
investigation 
report 
submitted to 
EPD on 29 
November 
2016.  
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works at Portion 5 was conducted under Contract 
HK/2009/02 at Portion 5 area (West of Wan Chai Ferry 
Pier) from 1900hrs to 2300hrs on 14 November 2016. 
Total two crawler cranes, two excavators and two 
generators were operated at ground level and four 
excavators were operated below ground level. No 
construction activity was conducted under Contract 
HK/2009/02 from 2300hrs on 14 November 2016 to 
0700hrs on 15 November 2016. Total two generators 
were operated at ground level for lighting illumination of 
Portion 5. 

 

 

 

According to information provided by RSS, excavation 
works at Portion 5 was conducted under Contract 
HK/2009/02 at Portion 5 area (West of Wan Chai Ferry 
Pier) from 1900hrs to 2300hrs on 14 November 2016. 
Total two crawler cranes and two excavators were 
operated at ground level and four excavators were 
operated below ground level. Two generators were 
operated at ground level. Based on review on site 
information, relevant Construction Noise Permits GW-
RS0593-15 for the above construction activities and 
above operation of the generators were confirmed in 
place. No construction activity was conducted under 
Contract HK/2009/02 from 2300hrs on 14 November 2016 
to 0700hrs on 15 November 2016 and two generators 
were operated at ground level for lighting illumination of 
Portion 5. 

In view of the public concern, the Contractor of 
HK/2009/02 confirmed that the two generators for lighting 
power supply at ground level after 2300hrs had been 
suspended and replaced by other two generators located 
below ground level at Portion 5 area since 23 November 
2016 to minimize the noise impact to the surroundings. In 
addition, the Contractor of HK/2009/02 was reminded to 
upkeep the site control system for construction works 
carried out during restricted hours and night time for 
Construction Noise Permit compliance and maintain 
regular maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. Also, the 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

Contractor of HK/2009/02 was recommended to review 
the enhancement noise mitigation measure to be adopted 
for the generators deployed at ground level before 
2300hrs to alleviate potential noise concern to the 
surroundings. 

 

EPD ref: 
H08/RS/00
030890-16 
dated 07 
December 
2016 

24 Nov 
2016 

A public 
complaint 
referred by EPD 
received by ET 
on 07 December 
2016 

Construction Site at 
Victoria Park 

Noise emanated from the 
construction site at Victoria 
Park after 1900hrs. 

 

A public complaint referred by EPD was received by ET 
on 07 December 2016 (Case Ref.: H08/RS/00030890-
16). The complainant reported that Noise was emanated 
in the construction site near Victoria Park after 19:00 and 
caused nuisance to nearby sensitive receivers on 24 
November 2016. ET confirmed with the Resident Site 
Staff that welding works for the tie-rod for the vertical 
blinding concrete was undertaken by the Contractor of 
HY/2010/08 at the construction site in the Victoria Park 
from 1900hrs to 2300hrs on 24 November 2016. Total 3 
nos. of welding machines (electric), 3 nos. of water pumps 
(electric) and 1 no. of AquaSED were in operation. 
Based on the site records confirmed by RSS, welding 
works for the tie-rod for the vertical blinding concrete was 
undertaken by the Contractor of HY/2010/08 at the 
construction site in the Victoria Park from 1900hrs to 
2300hrs on 24 November 2016. Total 3 nos. of welding 
machines (electric), 3 nos. of water pumps (electric) and 1 
no. of AquaSED were in operation and relevant 
Construction Noise Permit GW-RS0930-16 was in place 
for the construction works conducted during the above 
concerned period. In addition, according to relevant site 
information confirmed by RSS, the welding machines, 
water pumps and AquaSED were connected to and 
powered by Hong Kong Electric power grid. Nevertheless, 
in view of the public concern, the Contractor of 
HY/2010/08 was reminded to maintain the site control 
system for construction works carried out during restricted 
hours to ensure the PMEs deployed are in compliance 
with relevant Construction Noise Permit. The Contractor 
of HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed to 
avoid potential nuisance to the nearby public. 

Investigation 
report 
submitted to 
EPD on 16 
December 
2016. 
 
Under EPD 
review 

EPD 
complaint 
H08/RS/00

10 January 
2017 

A public 
complaint 
referred by EPD 

Causeway Bay 
Typhoon Shelter 

 

Construction work at the 
reclamation site in Causeway 
Bay Typhoon Shelter area 

A public complaint referred by EPD was received by ET 
on 16 January 2017 (Case Ref.: H08/RS/00001175-17). 
The complainant reported that construction work at the 

Interim 
investigation 
report 
submitted to 
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001175-17 
dated 16 
January 
2016 

received by ET 
on 16  January 
2017 

(Under the Island Eastern 
Corridor) was found 
after1900hrs on 10 January 
2017 and the concrete lorry 
mixer and concrete pump may 
not comply with the 
Construction Noise Permit 

 

reclamation site in Causeway Bay Typhoon Shelter area 
(Under the Island Eastern Corridor) was found after 
1900hrs on 10 January 2017. The complainant reported 
that there were 3 concrete pumps and around 10 
concrete lorry mixers operating at the above site during 
the said period which may not comply with the 
Construction Noise Permit.    

 

ET confirmed with the Resident Site Staff that concreting 
of tunnel structure was conducted under Contract 
HY/2010/08 at Temporary Reclamation Area TS3 
between 1900hrs and 2000hrs on 10 January 2017.  

Total 3 nos. of Lorry Mounted Concrete Pumps and 6 
nos. of Concrete Lorry Mixers were operated at TS3 
while temporary noise barrier was provided for 2 nos. of 
the operating Lorry Mounted Concrete Pumps and 4 nos. 
of the operating Concrete Lorry Mixers. Total 1 no. of 
Concrete Lorry Mixer was at stand-by within TS3 Works 
area.   

Concreting of tunnel structure was conducted under 
Contract HY/2010/08 at Temporary Reclamation Area 
TS3 between 2000hrs and 2030hrs 10 January 
2017.Total 2 nos. of Lorry Mounted Concrete Pump and 
4 nos. of Concrete Lorry Mixers were operated at TS3 
while temporary noise barrier was provided for 1 no. of 
the operating Lorry Mounted Concrete Pumps and 2 nos. 
of the operating Concrete Lorry Mixers. Total 1 no. of 
Concrete Lorry Mixer was at stand-by within TS3 Works 
area.   

 

Concreting of tunnel structure was conducted under 
Contract HY/2010/08 at Temporary Reclamation Area 
TS3 between 2030hrs and 2300hrs 10 January 2017. 
Total 1 no. of Lorry Mounted Concrete Pump and 2 nos. 
of Concrete Lorry Mixers were operated at TS3. 

Based on the site records confirmed by RSS, concreting 
of tunnel structure was conducted under Contract 
HY/2010/08 at Temporary Reclamation Area TS3 
between 1900hrs and 2300hrs on 10 January 2017. 
From 1900hrs to 2000hrs, total 3 nos. of Lorry Mounted 
Concrete Pumps and 6 nos. of Concrete Lorry Mixers 

EPD on 03 
February 2017. 
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while temporary noise barrier was provided for 2 nos. of 
the operating Lorry Mounted Concrete Pumps and 4 nos. 
of the operating Concrete Lorry Mixers. Total 1 no. of 
Concrete Lorry Mixer was at stand-by within TS3 Works 
area.  

From 2000hrs to 2030hrs, total 2 nos. of Lorry Mounted 
Concrete Pump and 4 nos. of Concrete Lorry Mixers 
were operated at TS3 while temporary noise barrier was 
provided for 1 no. of the operating Lorry Mounted 
Concrete Pumps and 2 nos. of the operating Concrete 
Lorry Mixers. Total 1 no. of Concrete Lorry Mixer was at 
stand-by within TS3 Works area.  

From 2030hrs to 2300hrs, total 1 no. of Lorry Mounted 
Concrete Pump and 2 nos. of Concrete Lorry Mixers 
were operated at TS3.  

Relevant Construction Noise Permit GW-RS1232-16 
(Corresponding PME Groups operated include Group M, 
Group K and Group H) was in place for the construction 
works conducted during the above concerned periods 
and based on RSS information, a designated personnel 
on-site was responsible for controlling and supervising 
the switching between PME Groups. Meanwhile, there is 
no sufficient information to conclude if the concerned 
PME(s) (Concrete Lorry Mixer and Lorry Mounted 
Concrete Pump) deployed behind the temporary noise 
barrier provided were not visible to nearby sensitive 
receivers.  

 

As multiple PME grouping under the Construction Noise 
Permit are involved, the Contractor of HY/2010/08 was 
reminded to strictly follow the site control system for 
construction works carried out during restricted hours to 
ensure the PMEs deployed are in strict compliance with 
relevant Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed to 
avoid potential nuisance to the nearby public. 

ICC 
complaint 
case (Ref: 
#2-

22 Dec 
2016 

ICC complaint 
case referred by 
RSS received by 
ET on 18 

Construction Site Gate 
Exit near Expo Drive 
East 

No wheel washing from CEDD 
work site, no supervision from 
the Resident Site Staff, mud 
was dispersed on the road and 

A public complaint regarding the subject matter on wheel 
washing referred by RSS was received by ET on 18 
January 2017 (ICC Ref: #2-3218844776). The 
complainant reported that no wheel washing from CEDD 

Final 
investigation 
report issued on 
23 January 
2017. 
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321884477
6) dated 23 
December 
2017  

January 2017 flush to the communal drain by 
Chun Wo-China Railway JV 
HK/2009/02. 

work site, no supervision from the Resident Site Staff, 
mud was dispersed on the road and flush to the 
communal drain by Chun Wo-China Railway JV 
HK/2009/02. 

ET confirmed with the Resident Site Staff that the 
concerned location was Site Exit Gate No. 6 at Expo 
Drive East operated and maintained under HK/2009/02 
on 22 December 2016. Site measures including provision 
of wheel washing facility was implemented by the 
Contractor of HK/2009/02 on the concerned date. 

According to information provided by RSS, the 
concerned location was Site Exit Gate No. 6 at Expo 
Drive East operated and maintained under HK/2009/02 
on 22 December 2016. In view of the environmental 
concern, remedial measures including i) instructing all 
workers to conduct wheel washing within the designated 
location with collection pit to prevent overflow of washing 
effluent and ii) manual removal of dirt/silt by worker 
instead of water flushing in case of dirt/muddy trail found 
on road were implemented by the Contractor on 28 
December 2016. Also, the Contractor of HK/2009/02 was 
further reminded by the WDII RSS to maintain proper 
wheel washing facilities at Gate No.6 and inspect 
regularly to ensure that all vehicles leaving the site to 
public roads are free of mud.  

Nevertheless, the Environmental Team further reminded 
the Contractor on 04 January 2017 that site measures 
including i) wheel washing operation shall be conducted 
at the designated location behind the backfall to avoid 
overflow of washing effluent onto public road ii) any silt/ 
soil deposited of the public road shall be cleared 
manually shall be strictly followed and relevant remedial 
actions were taken by the Contractor of HK/2009/02 on 
04 January 2017. 

According to site inspection conducted on 17 January 
2017, the concerned site exit Gate No.6 was maintained 
in proper condition, no silt/ mud deposition was observed 
on the public road and wheel washing was conducted by 
the Contractor of HK/2009/02 at the designated location 
within the construction site to avoid overflow of washing 
effluent onto nearby public road. 
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ICC 
complaint 
case (Ref: 
#2-
351203393
6) dated 20 
February 
2017  

20 February 
2017 

ICC complaint 
case referred by 
RSS received by 
ET on 24 
February 2017 

Victoria Park 
Swimming Pool 

Noise was emanated from the 
construction site near Victoria 
Park Swimming Pool between 
2300hrs to 2400hrs in the past 
months and caused nuisance. 

An ICC complaint referred by RSS was received by ET on 
24 February 2017 (CASE#2-3512033936). The 
complainant reported that noise was emanated from the 
construction site near Victoria Park Swimming Pool 
between 2300hrs to 2400hrs in the past months and 
caused nuisance. ET confirmed with the Resident Site 
Staff that no works was conducted under Contract 
HY/2010/08 near Victoria Park Swimming Pool (Hing Fat 
Street) during the restricted hours (from 1900hrs to 
0700hrs on the following day) from 21 December 2016 to 
20 February 2017. 

 
No works was conducted under Contract HY/2010/08near 
Victoria Park Swimming Pool (Hing Fat Street) during the 
restricted hours (from 1900hrs to 0700hrs on the following 
day) from 21 December 2016 to 20 February 2017. 
 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

 

 

 

 

 

 

 

Final 
Investigation 
Report issued 
on 02 March 
2017 and case 
closed. 
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ICC 
complaint 
case (Ref: 
#2-
351547483
1) dated 21 
February 
2017  

21 February 
2017 

ICC complaint 
case referred by 
RSS received by 
ET on 24 
February 2017 

Construction Site near 
Victoria Park 
Swimming Park and 
Causeway Bay 
Typhoon Shelter 

Noise was emanated from the 
construction site near Victoria 
Park Swimming Pool between 
2300hrs to 2400hrs in the past 
months and caused nuisance. 

An ICC complaint referred by RSS was received by ET on 
24 February 2017 (CASE#2-3515474831). The 
complainant reported that noise was emanated from the 
construction site near Victoria Park Swimming Pool and 
Causeway Bay Typhoon Shelter between 1900hrs to 
2400hrs in the past months and caused nuisance.  

 

ET confirmed with the Resident Site Staff that concreting 
of tunnel structure at Temporary Reclamation Area TS3 
were conducted under Contract HY/2010/08 between 
1900hrs and 2300hrs on 13, 14, 15, 16 and 18 February 
2017. Total 3 nos. of concrete pump and 6 nos. of 
concrete lorry mixers were operated.  

Concreting of tunnel structure at Temporary Reclamation 
Area TS3 were conducted under Contract HY/2010/08 
between 1900hrs and 2100hrs on 21 February 2017. 
Total 3 nos. of concrete pump and 6 nos. of concrete lorry 
mixers were operated. Concreting of tunnel structure at 
Zone C was conducted under Contract HY/2010/08 
between 1900hrs to 2300hrs on 17 and 20 February 
2017. Total 1 no. of concrete pump and 2 nos. of concrete 
mixers were operated. Bar bending at Zone C was 
conducted under Contract HY/2010/08 between 1900hrs 
to 2300hrs on 13, 14, 15, 16, 18 and 19 February 2017. 
Total 1 no. bar bender and cutter was operated. No works 
was conducted under Contract HY/2010/08 near Victoria 
Park Swimming Pool (Hing Fat Street) during the 
restricted hours (from 1900hrs to 0700hrs on the following 
day) across the period from 13 February 2017 to 21 
February 2017. 

 

Based on the site records confirmed by RSS, no works 
was conducted under Contract HY/2010/08 near Victoria 
Park Swimming Pool (Hing Fat Street) during the 
restricted hours (from 1900hrs to 0700hrs on the following 
day) from 13 February 2017 to 20 February 2017. 
Concreting of tunnel structure at Temporary Reclamation 
Area TS3 was conducted under Contract HY/2010/08 
between 1900hrs and 2300hrs on 13, 14, 15, 16 and 18 
February 2017 and total 3 nos. of concrete pumps and 6 
nos. of concrete lorry mixers were operated. Concreting of 
tunnel structure at Temporary Reclamation Area TS3 

Final 
Investigation 
Report issued 
on 07 March 
2017 and case 
closed. 
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were conducted under Contract HY/2010/08 between 
1900hrs and 2100hrs on 21 February 2017 and total 3 
nos. of concrete pump and 6 nos. of concrete lorry mixers 
were operated. Relevant Construction Noise Permit GW-
RS0029-17 was in place while it is considered that there 
is no sufficient information to indicate whether the 
Powered Mechanical Equipment were deployed at the 
designed location stipulated under the relevant 
Construction Noise Permit with noise mitigation measures 
required. 

 

Concreting of tunnel structure at Zone C was conducted 
under Contract HY/2010/08 between 1900hrs to 2300hrs 
on 17 and 20 February 2017. Total 1 no. of concrete 
pump and 2 nos. concrete mixers were operated. Bar 
bending at Zone C was conducted under Contract 
HY/2010/08 between 1900hrs to 2300hrs on 13, 14, 15, 
16, 18 and 19 February 2017 and total 1 no. bar bender 
and cutter was operated. Relevant Construction Noise 
Permit GW-RS1366-13 was in place while it is considered 
that there is no sufficient information to indicate whether 
the Powered Mechanical Equipment were deployed at the 
designed location stipulated under the relevant 
Construction Noise Permit with noise mitigation measures 
required. 

 

Nevertheless, further to the joint ad-hoc inspection 
conducted by the ET/IEC on 13 February 2017 during 
restricted hours (between 1900hrs to 2200hrs), 
concurrent operations of 4 nos. of concrete lorry trucks at 
the Southern Side of TS3 near Construction Site Entrance 
and concurrent operations of 2 nos. of concrete lorry 
pumps and 2 nos. of concrete lorry truck at Western and 
Northern Side of TS3 were observed while the temporary 
noise barrier provided for the concrete lorry pump and 
concrete lorry truck at the Northern Side of TS3 could not 
screen entirely the concrete lorry truck and concrete lorry 
pump (Located at Northern Side of TS3) from nearby 
sensitive receivers. Therefore, it is considered that the 
above operations observed could not follow the PME 
grouping requirement and the specific condition 3.d.4 
under the relevant Construction Noise Permit. 
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In view of the above, the Contractor of HY/2010/08 was 
advised to enhance the site supervision and strictly 
implement the site control system for construction works 
carried out during restricted hours to ensure the PMEs 
deployed strictly comply with relevant Construction Noise 
Permit. The Contractor of HY/2010/08 was also reminded 
to maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to the 
nearby public. 
 
 
 
 
 
 
 
 

ICC 
complaint 
case (Ref: 
#2-
352109757
9) dated 22 
February 
2017  

22 February 
2017 

ICC complaint 
case referred by 
RSS received by 
ET on 27 
February 2017 

Construction Site at 
Victoria Harbour near 
Victoria Park  

Noise was emanated from the 
construction Site at Victoria 
Harbour near Victoria Park 
from 0000hrs to 0200hrs on 
Tuesday and caused nuisance 
and Concrete Lorry was 
observed on scene. 

An ICC complaint referred by RSS was received by ET on 
27 February 2017 (CASE#2-3521097579). The 
complainant reported that noise was emanated from the 
construction Site at Victoria Harbour near Victoria Park 
from 0000hrs to 0200hrs on Tuesday and caused 
nuisance and Concrete Lorry was observed on scene.  

 

ET confirmed with the Resident Site Staff that no 
construction work was conducted under HY/2010/08 at 
Zone C (Victoria Park Road) and Temporary Reclamation 
Area Zone between 0000hrs to 0200hrs on 21 February 
2017 and between 0000hrs to 0200hrs on 22 February 
2017. 

No construction work was conducted under HY/2010/08 
at Zone C (Victoria Park Road) and Temporary 
Reclamation Area Zone between 0000hrs to 0200hrs on 
21 February 2017 and between 0000hrs to 0200hrs on 22 
February 2017. 
 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 

Final 
Investigation 
Report issued 
on 02 March 
2017 and case 
closed. 
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The Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

 

 

 

 

 

 

ICC 
Complaint 
Case 
(CASE #2-
357615753
8 dated 05 
March 
2017) 

05 March 
2017 

ICC complaint 
referred by RSS 
was received by 
ET on 06 March 
2017 

Construction works 
area under Contract 
HK/2009/02 for 
Wanchai 
Development Phase 
II 

Noise was emanated from the 
construction works under 
Contract HK/2009/02 for 
Wanchai Development Phase 
II on 05 March 2017 and 
potential violation of ordinance 
was suspected. 

An ICC complaint referred by RSS was received by ET on 
06 March 2017 (CASE#2-3576157538). The complainant 
reported that noise was emanated from the construction 
works under Contract HK/2009/02 for Wanchai 
Development Phase II on 05 March 2017 and potential 
violation of ordinance was suspected.  
 
ET confirmed with the Resident Site Staff that no works 
was conducted under Contract HK/2009/02 from 0000hrs 
to 0830hrs on 05 March 2017. Removal ELS waling at 
Portion 5 (West of WanChai Ferry Pier) was conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were in 
operation at ground level. 
 
Tunnel backfilling and construction of temporary walls at 
Portions 3&4 (Near Wan Shing Street) were conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs. 
Total 1 no. of excavator and 1 no. of dump truck were in 
operation at ground level and 2 nos. of excavator and 1 
no. of loader were in operation below ground level. 
 
According to the information confirmed by RSS, no works 
was conducted under Contract HK/2009/02 from 0000hrs 
to 0830hrs on 05 March 2017. Removal ELS waling at 
Portion 5 (West of WanChai Ferry Pier) was conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were in 
operation at ground level. Tunnel backfilling and 
construction of temporary walls at Portions 3&4 (Near 
Wan Shing Street) were conducted under Contract 
HK/2009/02 from 0830hrs to 1700hrs. Total 1 no. of 

Investigation 
report issued on 
10 March 2017 
and case 
closed. 
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excavator and 1 no. of dump truck were in operation at 
ground level and 2 nos. of excavator and 1 loader were in 
operation below ground level. Relevant Construction 
Noise Permit GW-RS1305-16 was in place. 
 
Nevertheless, in view of the public concern, the 
Contractor of HK/2009/02 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HK/2009/02 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

EPD 
complaint 
(Case Ref: 
H05/RS/00
06240-17) 

05 March 
2017 

EPD complaint 
referred by RSS 
was received by 
ET on 14 March 
2017. EPD 
clarified the 
complaint case 
shall be was 
referred by ICC 
Complaint 
Hotline (CASE 
#2-3576157538) 

Construction works 
area under Contract 
HK/2009/02 for 
Wanchai 
Development Phase 
II 

Noise was emanated from the 
construction works under 
Contract HK/2009/02 for 
Wanchai Development Phase 
II on 05 March 2017 and 
potential violation of ordinance 
was suspected. 

A EPD complaint was referred to the ET on 14 March 
2017 (CASE Ref: H05/RS/0006240-17). The complainant 
reported that noise was emanated from the construction 
works under Contract HK/2009/02 for Wanchai 
Development Phase II on 05 March 2017 and potential 
violation of ordinance was suspected.  

 

ET confirmed with the Resident Site Staff that no works 
was conducted under Contract HK/2009/02 from 0000hrs 
to 0830hrs on 05 March 2017. Removal ELS waling at 
Portion 5 (West of WanChai Ferry Pier) was conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were in 
operation at ground level. 
 
Tunnel backfilling and construction of temporary walls at 
Portions 3&4 (Near Wan Shing Street) were conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs. 
Total 1 no. of excavator and 1 no. of dump truck were in 
operation at ground level and 2 nos. of excavator and 1 
no. of loader were in operation below ground level. 
 
 
According to the information confirmed by RSS, no works 
was conducted under Contract HK/2009/02 from 0000hrs 
to 0830hrs on 05 March 2017. Removal ELS waling at 
Portion 5 (West of WanChai Ferry Pier) was conducted 
under Contract HK/2009/02 from 0830hrs to 1700hrs on 
05 March 2017. Total 2 nos. of crawler cranes were in 

Interim 
Investigation 
report issued on 
10 March 2017 
and case 
closed. 
 
EPD advised no 
comment on 09 
Oct 2017 on the 
interim report 
submitted and 
case closed 
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operation at ground level. Tunnel backfilling and 
construction of temporary walls at Portions 3&4 (Near 
Wan Shing Street) were conducted under Contract 
HK/2009/02 from 0830hrs to 1700hrs. Total 1 no. of 
excavator and 1 no. of dump truck were in operation at 
ground level and 2 nos. of excavator and 1 loader were in 
operation below ground level. Relevant Construction 
Noise Permit GW-RS1305-16 was in place. 
 
Nevertheless, in view of the public concern, the 
Contractor of HK/2009/02 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HK/2009/02 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby public. 

ICC 
complaint 
Case  
(CASE#2-
360318289
0) dated 
10 March 
2017 

10 March 
2017 

An ICC 
complaint 
referred by RSS 
was received by 
ET on 13 March 
2017 

Construction Site at 
Victoria Park 

Noise was emanated from the 
construction Site at Victoria 
Park from 2300hrs to 2400hrs 
on 10 March 2017 and caused 
nuisance to nearby residents. 

An ICC complaint referred by RSS was received by ET 
on 13 March 2017 (CASE#2-3603182890). The 
complainant reported that noise was emanated from the 
construction Site at Victoria Park from 2300hrs to 
2400hrs on 10 March 2017 and caused nuisance to 
nearby residents. 

 

ET confirmed with the Resident Site Staff that no 
construction work was conducted under Contract 
HY/2010/08 at Victoria Park at from 2300hrs to 2400hrs 
on 10 March 2017. 

Based on the information provided by the RSS, no 
construction work was conducted under Contract 
HY/2010/08 at Victoria Park at from 2300hrs to 2400hrs 
on 10 March 2017. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to maintain the 
site control system for construction works carried out 
during restricted hours to ensure the PMEs deployed are 
in compliance with relevant Construction Noise Permit. 
The Contractor of HY/2010/08 was also reminded to 
maintain regular maintenance of the plant and equipment 
deployed to avoid potential nuisance to the nearby 
public. 

Investigation 
Report issued 
on 15 March 
2017 and case 
closed  
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EPD 
complaint 
Case  
(CASE 
Ref: 
H05/RS/00
014415-
17(14448-
17) dated 
18 May 
2017 

11 May 
2017 

An EPD 
complaint 
referred to ET 
on 18 May 2017 

Construction Site 
under Contract 
HK/2009/02 

Construction work was found 
on 10 May 2017 (~03:52) that 
caused noise nuisance. 

 

According to the information 
provided by the IEC on 11 May 
2017 and 15 May 2017, it was 
alleged that the concreting 
work under Contract No. 
HK/2009/02 was carried out for 
the Central-Wan Chai Bypass 
Top Slab Bay 6 during night 
time on 09 May 2017 and early 
morning on 10 May 2017 
(between 11:00pm on 09 May 
2017 and about 04:00 a.m. on 
10 May 2017) with 3 pump 
trucks, 10 vibrating pokers, 9 
concrete trucks and 2 
generators in operation. The 
concreting works under 
Contract No. CEDD 
HK/2009/02 was also carried 
out for the Central – Wan Chai 
Bypass Bay 10A OHVS Slab 
after 23:00 on 12 May 2017 
(after 23:00) with 1 Pump 
truck, 2 vibrating pokers, 1 
concrete trucks and 3 
generators in operation. 

An EPD complaint was referred to the ET on 18 May 
2017 (CASE Ref: H05/RS/00014415-17(14448-17). The 
complainant reported that: 

 

Construction work was found on 10 May 2017 (~03:52) 
that caused noise nuisance. According to the photos 
provided by the complainant lorry mounted concrete 
pump were used. According to the information provided 
by the IEC on 11 May 2017 and 15 May 2017, it was 
alleged that the concreting work under Contract No. 
HK/2009/02 was carried out for the Central-Wan Chai 
Bypass Top Slab Bay 6 during night time on 09 May 
2017 and early morning on 10 May 2017 (between 
11:00pm on 09 May 2017 and about 04:00 a.m. on 10 
May 2017) with 3 pump trucks, 10 vibrating pokers, 9 
concrete trucks and 2 generators in operation. The 
concreting works under Contract No. CEDD HK/2009/02 
was also carried out for the Central – Wan Chai Bypass 
Bay 10A OHVS Slab after 23:00 on 12 May 2017 (after 
23:00) with 1 Pump truck, 2 vibrating pokers, 1 concrete 
trucks and 3 generators in operation. 

ET confirmed with the Resident Site Staff that 10 nos. of 
vibratory pokers, 3 nos. of concrete pump trucks and 3 
nos. of generators were in operation at Tunnel Portion 5, 
Top Slab 6 from 2300hrs on 09 May 2017 to 0408hrs on 
10 May 2017 while 9 nos. of concrete trucks were in 
operation at around 0320hrs on 10 May 2017. 

2 nos. of vibratory pokers, 1 no. of concrete truck, 1 no. 
of concrete pump truck, and 3 nos. of generators were in 
operation at Tunnel Portion 5, Top Slab 6 from 2300hrs 
on 12 May 2017 to 2340hrs on 12 May 2017.  

According to the RSS site information, 10 nos. of 
vibratory pokers, 3 nos. of concrete pump trucks and 3 
nos. of generator were in operation at Tunnel Portion 5, 
Top Slab 6 from 2300hrs on 09 May 2017 to 0408hrs on 
10 May 2017 while 9 nos. of concrete trucks were in 
operation at around 0320hrs on 10 May 2017 and the 
above construction operations could not comply with the 
item 3a - PME requirement under the Construction Noise 
Permit GW-RS1297-16. In response to the information 
provided by the RSS/ IEC on 11 May 2017, ad-hoc 
inspection was conducted by the Environmental Team on 

Interim 
Investigation 
report 
submitted to 
EPD on 26 May 
2017.  
 
EPD advised no 
comment on 09 
Oct 2017 on the 
interim report 
submitted and 
case closed 
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13 May 2017 around 00:40 hrs. No construction operation 
and no PME deployment was observed at the time of 
inspection.  
 
According to the RSS site information, 2 nos. of vibratory 
pokers, 1 no. of concrete pump truck, and 3 nos. of 
generators were in operation at Tunnel Portion 5, Top 
Slab 6 from 2300hrs on 12 May 2017 to 2340hrs on 12 
May 2017 and could not comply with the item 3a - PME 
requirement under Construction Noise Permit GW-
RS1297-16. In response to the information provided by 
the RSS/ IEC on 15 May 2017, ad-hoc inspection was 
conducted by the Environmental Team on 19 May 2017 
around 22:20hrs.  2 nos. of concrete truck, 1 no. of 
concrete pump tuck were observed in operation at the 
time of inspection and relevant CNP GW-RS0334-17 was 
in place. 
 

Notwithstanding the above, in view of the identified non-
conformance, the Contractor of HK/2009/02 was 
requested to implement the following rectification 
measures to ensure the strict construction noise permit 
compliance including i) fully review Construction Noise 
Permit in force and the tentative construction operations 
to ensure the strict Construction Noise Permit compliance 
under Noise Control Ordinance, ii) fully review the site 
control system for construction works carried out during 
restricted hours to ensure the PMEs deployed are in 
compliance with relevant Construction Noise Permit and 
iii)  review the construction sequence and schedule to 
ensure the construction operations and PME are 
operated in accordance to relevant Construction Noise 
Period within the specified allowable period. The 
Contractor of HK/2009/02 is also recommended to 
provide briefing and training section to site staffs to 
enhance the site awareness and understanding on 
relevant construction noise permit(s) requirement during 
restricted hours. 

 

The ET/IEC/RSS will maintain ad hoc checking on the 
construction operations under Contract HK/2009/02 
during restricted hours and report relevant findings, if any, 
accordingly. 
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EPD 
complaint 
Case  
(CASE 
Ref: N/A) 
dated 23 
May 2017 

23 May 
2017 

An EPD 
complaint 
referred to ET 
on 25 May 2017 

Construction Site 
under Contract 
HK/2009/02 

Concreting works under 
Contract No. CEDD 
HK/2009/02 was carried out 
with crawler cranes, 10-12 
vibratory pokers, and 7 
concrete lorry mixers in the 
morning on 21 May 2017 
without a valid CNP. Also, at 
15:30 on 21 May 2017, 9 
vibratory pokers and 7 
concrete lorry mixers were 
observed in operation. These 
works were suspected to 
contravene the Noise Control 
Ordinance (NCO). 

An EPD complaint was referred to the ET on 25 May 2017 
(CASE Ref: N/A). The complainant reported that 
concreting works under Contract No. CEDD HK/2009/02 
was carried out with crawler cranes, 10-12 vibratory 
pokers, and 7 concrete lorry mixers in the morning on 21 
May 2017 without a valid CNP. Also, at 15:30 on 21 May 
2017, 9 vibratory pokers and 7 concrete lorry mixers were 
observed in operation. These works were suspected to 
contravene the Noise Control Ordinance (NCO). 
 
ET confirmed with the Resident Site Staff that 12 nos. of 
vibratory pokers were operated at Tunnel Portion 5 from 
0730hrs to 1740hrs on 21 May 2017. 3 nos. of crawler 
cranes were operated at Tunnel Portion 5 from 0800hrs to 
0915hrs on 21 May 2017. 3 nos. of crawler cranes were 
operated at Tunnel Portion 5 from 0915hrs to 1030hrs on 
21 May 2017. 4 nos. of concrete pump trucks were 
operated at Tunnel Portion 5 from 0750hrs to 1650hrs on 
21 May 2017. 4 nos. of generators were operated at 
Tunnel Portion 5 from 0730hrs to 1740hrs on 21 May 
2017. 7 nos. of concreting trucks were operated at 
intervals between the time period of 0730hrs to 1740hrs 
on 21 May 2017. 
 
According to the RSS site information, the following PMEs 
were operated on 21 May 2017, i) 12 nos. of vibratory 
pokers were operated at Tunnel Portion 5 from 0730hrs to 
1740hrs; ii) 3 nos. of crawler cranes were operated at 
Tunnel Portion 5 from 0800hrs to 0915hrs; iii) 3 nos. of 
crawler cranes were operated at Tunnel Portion 5 from 
0915hrs to 1030hrs on 21 May 2017; iv) 4 nos. of 
concrete pump trucks were operated at Tunnel Portion 5 
from 0750hrs to 1650hrs; v) 4 nos. of generators were 
operated at Tunnel Portion 5 from 0730hrs to 1740hrs ;) 7 
nos. of concreting trucks were operated at intervals 
between the time period of 0730hrs to 1740hrs on 21 May 
2017 and the above construction operations could not 
comply with the item 3a - PME requirement under the 
Construction Noise Permit GW-RS334-17. 
 
EPD notification on the cancellation of the Construction 
Noise Permits GW-RS0334-17 and Construction Noise 
Permit GW-RS1297-16 was received by the 
Environmental Team on 26 May 2017. Ad hoc inspection 

Investigation 
report 
submitted to 
EPD on 02 
June 2017. 
 
EPD advised no 
comment on 09 
Oct 2017 on the 
interim report 
submitted and 
case closed 
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was conducted by the Environmental Team on 26 May 
2017 around 2230hrs and on 28 May 2017 around 
1520hrs and no construction works and no operation of 
PME was observed at the concerned site Portion 5 at the 
time of inspections. Notwithstanding the above, in view of 
the identified non-conformance, the Contractor of 
HK/2009/02 was requested to implement the following 
rectification measures to ensure the strict construction 
noise permit compliance including i) fully review 
Construction Noise Permit in force and the tentative 
construction operations to ensure the strict Construction 
Noise Permit compliance under Noise Control Ordinance, 
ii) fully review the site control system for construction 
works carried out during restricted hours to ensure the 
PMEs deployed are in compliance with relevant 
Construction Noise Permit and iii)  review the construction 
sequence and schedule to ensure the construction 
operations and PME are operated in accordance to 
relevant Construction Noise Period within the specified 
allowable period. The Contractor of HK/2009/02 is also 
recommended to provide briefing and training section to 
site staffs to enhance the site awareness and 
understanding on relevant construction noise permit(s) 
requirement during restricted hours. 
 

EPD 07 July EPD complaint Construction site near Construction work from a An EPD complaint was referred to the ET on 13 July 2017 Interim 
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complaint 
Case  
(CASE 
Ref: 
H05/RS/00
021311-
17) dated 
13 July 
2017 

2017 referred to ET 
on 13 July 2017 

Renaissance Hong 
Kong Harbour View 
Hotel 

construction site near 
Renaissance Hong Kong 
Harbour View Hotel was found 
around 2315 hrs on 26 June 
2017, causing noise nuisance. 

(CASE Ref: H05/RS/00021311-17). The complainant 
reported that construction work from a construction site 
near Renaissance Hong Kong Harbour View Hotel was 
found around 2315 hrs on 26 June 2017, causing noise 
nuisance. 

ET confirmed with the Resident Site Staff that Manual re-
bar fixing works was carried out under Contract 
HK/2009/02 from 2300hrs to 2330hrs on 26 June 2017 at 
Portion 5 Bay 15 (Non - Designated Area) top slab area 
adjacent to the covered walkway of the Wan Chai Ferry 
Pier. 1 no. of generator was operated at ground level and 
2 nos. of generators were operated below ground level 
from 2300hrs to 2400hrs on 26 June 2017. In addition 16 
electric water pump were operated below ground level 
from 2300hrs to 2400hrs on 26 June 2017. 

Notwithstanding the information stated in above item 1), 
according to relevant Resident Site Staff site record, it 
was recorded that 1 no. of mobile crane and 1 no. of bar 
bender were deployed and operated at Portion 5 area 
(West of Wan Chai Ferry Pier) under Contract 
HK/2009/02 after 2300hrs on 26 July 2017. Upon warning 
given by WDII Resident Site staff to the Contractor of 
HK/2009/02, the operation of crawler crane for lifting rebar 
and operation of bar bender machine were suspended at 
around 2315hrs on 26 June 2017. 

No construction activity and site operation was carried out 
under Contract HK/2009/01 from 2300hrs to 2400hrs on 
26 June 2017. 

According to the RSS site information, manual re-bar 
fixing works was carried out under Contract HK/2009/02 
from 2300hrs to 2330hrs on 26 June 2017 at Portion 5 
Bay 15 (Non - Designated Area) top slab area adjacent to 
the covered walkway of the Wan Chai Ferry Pier. 1 no. of 
generator was operated at ground level and 2 nos. of 
generators were operated below ground level from 
2300hrs to 2400hrs on 26 June 2017 while 16 electric 
water pump were operated below ground level at Portion 
5 Bay from 2300hrs to 2400hrs on 26 June 2017 and the 
relevant Construction Noise Permit GW-RS0527-17 for 
the above operation was in place. However, site record on 
the model of generators deployed on the concerned night 
was not available. 

investigation 
report 
submitted to 
EPD on 21 July 
2017. 
 
EPD advised no 
comment on 09 
Oct 2017 on the 
interim report 
submitted and 
case closed 
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Notwithstanding the above, according to relevant 
Resident Site Staff site record, it was recorded that 1 no. 
of mobile crane and 1 no. of bar bender machine were 
deployed and operated at Portion 5 area (West of Wan 
Chai Ferry Pier) under Contract HK/2009/02 after 2300hrs 
on 26 July 2017 without a valid Construction Noise 
Permit. Upon warning given by WDII Resident Site staff to 
the Contractor of HK/2009/02, the operation of crawler 
crane for lifting rebar and operation of bar bender 
machine were suspended at around 2315hrs on 26 June 
2017. According to Contractor of HK/2009/02, the 
operation bar bender machine was suspended upon 
warning by RSS team and the operation of crawler crane 
was suspended upon moving to a proper location to avoid 
obstruction for next day work. 

 

Meanwhile, no construction activity and site operation 
was carried out under Contract HK/2009/01 from 
2300hrs to 2400hrs on 26 June 2017. In view of the 
above operation of powered mechanical equipment 
under Contract HK/2009/02 beyond 2300hrs, the 
Contractor of HK/2009/02 was required and urged to 
implement the following remedial measures to ensure the 
strict construction noise permit compliance including:-  

Fully review the site control system for construction 
works carried out during restricted hours, in particular to 
ensure the frontline supervisors responsible for restricted 
hours construction operations are trained with 
comprehensive understanding on the requirement of the 
Construction Noise Permit in force to ensure the PMEs 
deployed are in compliance with relevant Construction 
Noise Permit.  

To assign delegated and competent personnel on-site to 
conduct checking on the deployment of PMEs on-site 
prior and during restricted hours to ensure only PMEs 
allowed under relevant Construction Noise Permit would 
be operated. 

In addition, the following preventive measures are also 
recommended including the Contractor of HK/2009/02 is 
recommended to provide regular briefing and training 
section to site staffs and frontline workers to enhance the 
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workers awareness and understanding on relevant 
Construction Noise Permit(s) requirement during 
restricted hours.  

The Contractor of HK/2009/02 is recommended to review 
the construction operation planning procedures to ensure 
relevant PME(s) required for conducting the planned 
operation to ensure required PME are adequate 
considered and covered by relevant Construction Noise 
Permit. 

In view of the recent concern over restricted hours 
construction operations, a meeting was held amongst the 
CEDD, the RSS team, the Contractor of HK/2009/02 and 
the Environmental Team on 21 July 2017 to review the 
site control measures and enhancement measures to be 
adopted for restricted hours construction operations 
control for Construction Noise Permit Compliance. A 
detailed implementation plan would be prepared by the 
Contractor of HK/2009/02 and further supplemented.  

EPD 
complaint 
Case  
(CASE 
Ref: 
H05/RS/00
022136-
17) dated 
17 July 
2017 

 

ICC 
complaint 
case (Ref: 
2-
412202158
9) dated 
14 July 
2017 

14 July 
2017 

EPD complaint 
referred to ET 
on 17 July 2017 

 

ICC complaint 
referred to ET 
on 25 July 2017 

Island Eastern 
Corridor near 
Provident Centre 

Night time construction noise 
emanated from construction 
works conducted during early 
hours of 14 July 2017 at Island 
Eastern Corridor near 
Provident Centre. 

An EPD complaint was referred to the ET on 17 July 2017 
(CASE Ref: H05/RS/00022136-17). The complainant 
reported that night time construction noise emanated from 
construction works conducted during early hours of 14 
July 2017 at Island Eastern Corridor near Provident 
Centre. 
 
An ICC complaint case (Ref: 2-4122021589) was 
Referred to the ET on 25 July 2017. The complainant 
reported that the workers are now doing extremely noisy 
works at the Island Eastern Corridor near Provident 
Centre affecting the nearby residents. 
 
As the ICC complaint case refers to the noise 
concern at the same location at the same hours on the 
same date, hence the ICC case is considered as the 
same complaint case under the EPD complaint for 
investigation purpose. 
 
ET confirmed with the Resident Site Staff that emergency 
road repairing work including the repairing of movement 
joint at Pier 46 and three potholes along IEC Westbound 
was carried out under Contract HY/2009/19 around the 
concerned location from 0000hrs to 0600hrs on 14 July 

Interim report 
submitted to the 
EPD on 25 July 
2017. 
 
EPD advised on 
20 Jun 2018 no 
comment on the 
interim report 
submitted and 
case closed. 
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2017. Total 1 no. of hand held breaker and 1 no. of hand 
held drill for grout mixing were operated. 

 

According to the RSS site information, emergency road 
repairing work including the repairing of movement joint at 
Pier 46 and three potholes along IEC Westbound was 
carried out under Contract HY/2009/19 around the 
concerned location from 0000hrs to 0600hrs on 14 July 
2017. Total 1 no. of hand held breaker and 1 no. of hand 
held drill for grout mixing were operated. A written 
advance notification was issued to the EPD on 13 July 
2017 regarding the aforesaid emergency road repairing 
works. 
 
In view of the public concern, the Contractor of 
HY/2009/19 is recommended to adopt additional noise 
mitigation measure for future emergency road repairing 
works, if any, at night time hours around the concerned 
location. In response to the public concern, the Contractor 
of HY/2009/19 would adopt the following additional 
measures for future emergency road repairing works 
including: i) For any emergency works requiring, for 
example, breaking or any other noisy activities, wherever 
possible, temporary noise barrier or acoustic mat will be 
use to fence of the line of sight between the noise 
emanating source and the NSR, ii) Covering breaking 
head with acoustic mat to minimize noise if breaking 
would be conducted and iii) complete noisy work as soon 
as possible to minimize disturbance to the nearby 
residents. 
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EPD 
complaint 
Case  
(CASE 
Ref: 
H05/RS/00
022835-
17) dated 
21 July 
2017 

 

20 July 
2017 

EPD complaint 
referred to ET 
on 21 July 2017 

 

 

Construction site near 
Renaissance Hong 
Kong Harbour View 
Hotel and Wanchai 
Pier 

Mechanical noise was 
emanated from a construction 
site near Renaissance Hong 
Kong Harbour View Hotel and 
Wanchai Pier from late night till 
dawn recently, causing noise 
nuisance. 

An EPD complaint was referred to the ET on 21 July 2017 
(CASE Ref: H05/RS/00022835-17). The complainant 
reported that mechanical noise was emanated from a 
construction site near Renaissance Hong Kong Harbour 
View Hotel and Wanchai Pier from late night till dawn 
recently, causing noise nuisance. 

 

ET confirmed with the Resident Site Staff that unloading 
of fill material was conducted under Contract HK/2009/02 
at WCR3 area (West of Wan Chai Ferry Pier) from 
2300hrs on 19 July 2017 to 0540hrs on 20 July 2017. 1 
no. of grab dredger was operated for the above 
construction works. 

No construction activities or site operation was conducted 
under Contract HK/2009/01 from 2300hrs on 19 July 2019 
to 0700hrs on 20 July 2017. 
 

According to the RSS site information, unloading of fill 
material was conducted under Contract HK/2009/02 at 
WCR3 area (West of Wan Chai Ferry Pier) from 2300hrs 
on 19 July 2017 to 0540hrs on 20 July 2017. 1 no. of grab 
dredger was operated for the above construction works 
and relevant Construction Noise Permit GW-RS0348-17 
was in place and noise barrier with surface mass density 
of not less than 5kg/m2 was provided to the power 
generating part of the grab dredger operated from 
2300hrs on 19 July 2017 to 0540hrs on 20 July 2017. 
Meanwhile, no construction activities or site operation was 
conducted under Contract HK/2009/01 from 2300hrs on 
19 July 2019 to 0700hrs on 20 July 2017. 

 

In view of the public concern, the Contractor of 
HK/2009/02 was reminded to upkeep the site control 
system for construction works carried out during restricted 
hours and night time for Construction Noise Permit 
compliance and maintain regular maintenance of the plant 
and equipment deployed to avoid potential nuisance to 
the nearby public. 
 
 

Interim report 
submitted to 
EPD on 26 July 
2017. 
 
EPD advised no 
comment on 09 
Oct 2017 on the 
interim report 
submitted and 
case closed 
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ICC 
complaint 
Case  
(CASE 
Ref: #2-
416246715
1) dated 
25 July 
2017 

 

25 July 
2017 

ICC complaint 
referred to ET 
on 26 July 2017 

 

 

CEDD Construction 
Site near Wanchai 
Ferry Pier 

No watering system was 
provided to the excavation 
works conducted at a CEDD 
Construction Site near 
Wanchai Ferry Pier resulting in 
dust impact to the public area 
beyond site hoarding. 

An ICC complaint was referred to the ET on 26 July 2017 
(CASE Ref: #2-4162467151). The complainant reported 
that no watering system was provided to the excavation 
works conducted at a CEDD Construction Site near 
Wanchai Ferry Pier resulting in dust impact to the public 
area beyond site hoarding. 

 

ET confirmed with the Resident Site Staff that breaking 
works and backfilling works were conducted under 
Contract HK/2009/02 at the concerned location on 25 July 
2017 afternoon.  

Dust mitigation measures including water spraying was 
implemented for the above construction activities on 25 
July 2017 at the concerned location. 
 

According to the RSS site information, breaking works 
and backfilling works were conducted under Contract 
HK/2009/02 at the concerned location on 25 July 2017 
afternoon while dust mitigation measures including water 
spraying was implemented for the above construction 
activities on 25 July 2017 at the concerned location. 
During Environmental Team ad hoc inspection 
conducted on 26 July 2017, water spraying was found 
insufficient to mitigate the extended area of breaking 
operation and construction dust impact to surroundings 
public area was observed. Subsequently, Contractor of 
HK/2009/02 was reminded to enhance the dust 
suppression measure for the dust generating works. 

 

In response to the observed environmental concern, the 
Contractor of HK/2009/02 has strengthened the water 
spraying coverage to all breaking operation area and haul 
road to minimize the potential dust impact. Follow up 
inspection was  
conducted by Environmental Team on 27 July 2017 and 
no further dust impact was observed. 

Investigation 
report issued on 
04 August 2017 
and case 
closed. 

EPD 
complaint 
Case  
(CASE Ref: 
N/A) dated 

24 August 
2017 

EPD complaint 
referred to ET on 
06 September 
2017 
  

Portion 5 (West of 
Wanchai Ferry Pier) 
under Contract 
HK/2009/02 

Site inspection record regarding 
improper dust suppression 
measure during excavation 

EPD complaint regarding the inspection report issued by 
the EPD on 24 August 2017 on improper dust 
suppression measure during excavation was referred to 
the ET on 06 September 2017. As clarified with the EPD, 
the concerned location of the observation refers to Portion 

Investigation 
report issued 
on 15 
September 
2017. 
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06 
September  
2017 
  

  5 (West of Wanchai Ferry Pier). 

ET confirmed with the Resident Site Staff that backfilling 
and compaction works were conducted under Contract 
HK/2009/02 for CWB Tunnel at the concerned location at 
Portion 5 (West of Wanchai Ferry Pier). According to RSS 
information, dust suppression measures including water 
spraying for stockpile stored on site was generally 
implemented by the Contractor of HK/2009/02 while it was 
observed and considered that the extent of water spraying 
was insufficient on 24 August 2017 at the aforesaid 
location. 

Follow up inspection was conducted by the Environmental 
Team on 08 September 2017. Concerned stockpile of 
dusty materials at the concerned location at Portion 5 was 
observed removed from site and mitigation measure 
including compaction and water spraying for exposed soil 
surface at Portion 5 were implemented and no particular 
dust impact was observed at the concerned location at 
Portion 5. Subsequent follow up inspection was 
conducted by the Environmental Team on 11 September 
2017. Exposed surface at construction site area Portion 5 
was observed compacted and partially maintained in 
dampened condition. Despite no particular dust impact 
was observed, the Contractor of HK/2009/02 was further 
advised to review the site condition and adequately 
implement the following construction dust mitigation 
measures, as appropriate, to avoid potential dust impact 
to the surroundings:- 

Exposed earth shall be properly treated by compaction, 
turfing, hydro seeding, vegetation planting or sealing with 
latex, vinyl, bitumen, shotcrete or other suitable surface 
stabilizer within 6 months after the last construction 
activity on the construction site or part of the construction 
site where the exposed earth lies to avoid potential dust 
impact; 

Stockpile of dusty materials, if any, shall be either covered 
entirely by impervious sheeting; or placed in an area 
sheltered on the top and the 3 sides; or sprayed with 
water or a dust suppression chemical so as to maintain 
the entire surface wet and;  

Construction site surface with dusty materials should be 
sprayed with water to maintain entire surface wet to avoid 

EPD advised 
no comment 
on 09 Oct 
2017 on the 
interim report 
submitted and 
case closed 
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potential dust impact to the surroundings.    
 
 
 
 
 
 
 
 

ICC 
complaint 
Case  
(CASE Ref: 
#2-
424207350
5) dated 18 
September  
2017 

  

18 
September 
2017 

ICC complaint 
referred to ET on 
19 September 
2017 

  

  

A section of Island 
East Corridor opposite 
to Victoria Park 

On recent Sundays during 
midnight hours, noise were 
emanated from road 
construction works and 
excavators for consecutive 
hours without any noise 
mitigation measures. 

ICC complaint referred by RSS was received by ET on 
19 September 2017 (CASE#2-4242073505). The 
complainant reported that on recent Sundays during 
midnight hours, noise were emanated from road 
construction works and excavators for consecutive hours 
without any noise mitigation measures. 

 

ET confirmed with the Resident Site Staff that 
Reinstatement of movement joint at Island East Corridor 
Westbound Carriageway was conducted under Contract 
HY/2010/08 between 0000hrs to 0700hrs on 10 
September 2017(Sunday) and 17 September 
2017(Sunday). Powered Mechanical Equipment (PME) 
including 2 nos. of electric breakers, 2 nos. of portable 
generator, 1 no. of saw cut machine, 2 nos. of grab lorry, 
1 no. of mini concrete mixer, 1 no. of welding set and 1 
no. of poker vibrator were deployed in separate groups 
between 0000hrs to 0700hrs on 10 September 2017 and 
17 September 2017. Amongst the above, 2 nos. of 
electric breakers and 1 no. of saw cut machine were 
operated only between 0000hrs to 0200hrs and 1 no. of 
poker vibrator was only operated beyond 0600hrs.   

 

Noise Mitigation measure including acoustic enclosure 
were provided locally for the use of electric breaker, 
portable generator and saw cut machine between 
0000hrs to 0700hrs on 10 September 2017 and 17 
September 2017.   

 

xix. ET confirmed with the Resident Site Staff that 
reinstatement of movement joint at Island East Corridor 
Westbound Carriageway was conducted under Contract 

Final 
Investigation 
report issued 
on 30 
September 
2017 and 
case closed. 
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HY/2010/08 between 0000hrs to 0700hrs on 10 
September 2017(Sunday) and 17 September 
2017(Sunday). Powered mechanical equipment (PME) 
including 2 nos. of electric breakers, 2 nos. of portable 
generator, 1 no. of saw cut machine, 2 nos. of grab lorry, 
1 no. of mini concrete mixer, 1 no. of welding set and 1 
no. of poker vibrator were deployed in separate PME 
groups between 0000hrs to 0700hrs on 10 September 
2017 and 17 September 2017. Amongst the above, 2 
nos. of electric breakers and 1 no. of saw cut machine 
were operated only between 0000hrs to 0200hrs and 1 
no. of poker vibrator was only operated beyond 0600hrs 
on 10 and 17 September 2017. Noise Mitigation measure 
including acoustic enclosure were provided locally for the 
use of electric breaker, portable generator and saw cut 
machine between 0000hrs to 0700hrs on 10 September 
2017 and 17 September 2017. 

  

Based on the site information, the aforesaid PMEs were 
deployed under the Construction Noise Permit GW-
RS0697-17 while it was found the PMEs were deployed 
beyond the specified area under the Construction Noise 
Permit GW-RS0697-17. It was further found that 
operation of grab lorry for the removal of concrete debris 
was conducted beyond the specified period allowed 
under condition 4.d.2 of Construction Noise Permit GW-
RS0697-17. Additionally, based on the site layout and 
the operation location of 2 nos. of electric breakers, it is 
considered that the operation of the two electric hand 
held breakers could not fulfil the condition 3.d.7. under 
Construction Noise Permit GW-RS0697-17. 

 

In view of the above findings, the Contractor of 
HY/2010/08 was requested to immediately implement the 
following rectification measures to ensure the strict 
compliance with the Noise Control Ordinance including i) 
Critically review the Construction Noise Permit(s) in force 
and renew the Construction Noise Permit(s), if necessary, 
for the tentative construction operations to ensure the 
strict compliance with the Construction Noise Permit 
under Noise Control Ordinance, ii) Review the site control 
system for construction works carried out during restricted 
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hours to ensure the PMEs deployed are in compliance 
with relevant Construction Noise Permit and iii) Fully 
review the construction method, sequence and schedule 
to ensure the construction operations and associated 
PMEs are operated within the specified allowable period 
in accordance with the relevant Construction Noise 
Permit. 

ICC 
complaint  

(CASE Ref: 
#2-
432099603
6) dated 08 
November 
2017 

08 
November 
2017 

An ICC complaint 
was referred by 
RSS to the ET on 
13 November 
2017 

Construction works 
area opposite to City 
Garden Block 9 

Noise was emanated from 
construction works during 
morning hours from 0300hrs to 
0500hrs and metal hammering 
noise was still emanated at 
night time 

An ICC complaint was referred by RSS to the ET on 13 
November 2017 (CASE Ref: #2-4320996036). The 
complainant reported that noise was emanated from 
construction works conducted opposite to City Garden 
Block 9 during morning hours from 0300hrs to 0500hrs 
and metal hammering noise was still emanated at night 
time causing nuisance to nearby residence.  
 
ET confirmed with the Resident Site Staff that night work 
including nut fixing works for post supporting bracket of 
noise enclosure was conducted under Contract 
HY/2009/19 at IECL westbound bridge Pier 40 around 
the concerned location from 0300hrs to 0500 hrs on 07 
November 2017. Crane lorry for panel removal and hand 
tools for fixing of nuts were deployed with relevant 
Construction Noise Permit GW-RS0837-17. No 
construction works was conducted under Contract 
HY/2009/19 from 1900hrs to 2300hrs on 07 November 
2017. Night work including nut fixing works for post 
supporting bracket of noise enclosure was conducted 
under Contract HY/2009/19 at IECL westbound bridge 
Pier 38 around the concerned location from 0300hrs to 
0500hrs on 08 November 2017. Crane lorry for panel 
removal and hand tools for fixing of nuts were deployed 
with relevant Construction Noise Permit GW-RS0837-17. 

 
Night work including nut fixing works for post supporting 
bracket of noise enclosure was conducted under Contract 
HY/2009/19 at IECL westbound bridge Pier 40 around the 
concerned location from 0300hrs to 0500 hrs on 07 
November 2017. Crane lorry for panel removal and hand 
tools for fixing of nuts were deployed. Night work including 
nut fixing works for post supporting bracket of noise 
enclosure was conducted under Contract HY/2009/19 at 
IECL westbound bridge Pier 38 around the concerned 
location from 0300hrs to 0500hrs on 08 November 2017 

Investigation 
Report issued 
on 23 
November 
2017 and 
case closed 
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and crane lorry for panel removal and hand tools for fixing 
of nuts were deployed. Relevant Construction Noise 
Permit GW-RS0837-17 was in placed for the above 
construction activities conducted under Contract 
HY/2009/19 outside the Designated Area zone under 
Noise Control Ordinance. No construction works was 
conducted under Contract HY/2009/19 from 1900hrs to 
2300hrs on 07 November 2017. In view of the public 
concern, the Contractor of HY/2009/19 is recommended 
to adopt soft face hammer to minimize potential noise 
emanation during works and ii) minimize potential 
bumping sound with the ground by good practice of 
material handling to reduce the potential nuisance caused 
to the surrounding residents. The Contractor of 
HY/2009/19 was further reminded to observe and strictly 
follow condition 3.d.7 under relevant Construction Noise 
Permit GW-RS0837-17. 

 

 

 

 

 

 

 
 

 

 

EPD 
complaint 
(Case ref: 
H08/RS/00
037826-17) 
dated 24 
November 
2017 

21 
November 
2017 

An EPD 
complaint 

(Case ref: 
H08/RS/0003782
6-17) referred to 
the ET on 24 
November 2017 

North Point New 
Reclamation Area, Oil 
Street, North Point. 

Noise was emanated from 
construction works conducted 
at around 2200hrs 

An EPD complaint (Case ref: H08/RS/00037826-17) was 
referred to the ET on 24 November 2017. The 
complainant reported that noise was emanated from 
construction works conducted at around 2200hrs at North 
Point New Reclamation Area, Oil Street, North Point.  
 
ET confirmed with the Resident Site Staff that welding 
works to the steel strut at Approach Ramp Phase 2 
Portion X) were conducted under Contract HY/2009/19 
on 20 November 2017 and total 3 nos. of welding 
machines were operated until 2130hrs. No works was 
conducted between 2130hrs to 2230hrs on 20 November 
2017. No construction works was conducted under 

Interim 
investigation 
report 
submitted to 
EPD on 08 
December 
2017. 

 

EPD advised 
on 08 Jan 
2018 no 
comment on 
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HY/2011/08 on 20 November 2017 between 2130hrs to 
2230hrs. 
 

Welding works to the steel strut at Approach Ramp Phase 
2 (Portion X) were conducted under Contract HY/2009/19 
on 20 November 2017 and total 3 nos. of welding 
machines were operated until 2130hrs. No works was 
conducted between 2130hrs to 2230hrs on 20 November 
2017. Meanwhile, no construction works was conducted 
under HY/2011/08 on 20 November 2017 between 
2130hrs to 2230hrs.  
 
Nevertheless, the Contractor of HY/2011/08 and the 

Contractor of HY/2009/19 were reminded to maintain 
proper site control and all construction activities to be 
conducted during restricted hours shall follow relevant 
Construction Noise Permit. 
 
 
 
 
 
 
 
 
 
 
 
 
 

the interim 
report 
submitted and 
case closed. 

EPD 
complaint 
(H05/RS/39
721-17) 
dated 15 
December 
2017 

08 
December 
2017 

An EPD 
complaint (Case 
Ref: 
H05/RS/39721-
17) referred to 
ET on 15 
December 2017 

Construction site near 
the HKCEC and 
Wanchai Pier 

Construction dust was 
generated from rock breaking 
activities of a construction site 

An EPD complaint was referred to the ET on 14 
December 2017 (CASE Ref: H05/RS/39721-17). The 
complainant reported that construction dust was 
generated from rock breaking activities of a construction 
site near the HKCEC and Wanchai Pier on 08 December 
2017 (0815hrs), causing nuisance. 

ET confirmed with the Resident Site Staff that breaking 
works and backfilling works were conducted under 
Contract HK/2009/02 at Portion 5 (Site Area near 
Wanchai Ferry Pier) on 08 December 2017 around 
0815hrs and mitigation measure including water spraying 
was provided for the breaking works. According to the 
RSS site information, breaking works and backfilling 

Interim 
investigation 
report 
submitted to 
EPD on 21 
December 
2017. 

 

EPD advised 
on 08 Jan 
2018 no 
comment on 
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works were conducted under Contract HK/2009/02 at 
Portion 5 (Site Area near Wanchai Ferry Pier) on 08 
December 2017 around 0815hrs and mitigation measure 
including water spraying was provided for the breaking 
works. Follow up inspection was conducted on 19 
December 2017, ground compaction and intermittent 
breaking works was observed while dust suppression was 
observed implemented at intervals under Contractor of 
HK/2009/02 while no particular dust emission was 
observed from the above works. Nevertheless, in view of 
the public concern, the Contractor of HK/2009/02 was 
reminded that adequate dust suppression measure shall 
be provided for breaking works and dusty surface to avoid 
dust emission and minimize any potential dust impact to 
the surroundings. The Contractor of HK/2009/02 is also 
recommended to arrange the breaking works, if any, to be 
conducted collectively at specified location to enhance 
the overall site control and effectiveness of dust 
suppression measure. The Contractor is also 
recommended to review the use of water truck or 
automatic water spraying system to enhance the overall 
dust suppression effectiveness. 
 
 
 
 
 
 
 

the interim 
report 
submitted and 
case closed. 

EPD 
complaint 
(H08/RS/00
000972-18) 
dated 11 
January 
2018 

08 January 
2018 

An EPD 
complaint (Case 
Ref: 
H08/RS/0000097
2-18) referred to 
ET on 11 
January 2018 

North Point new 
Reclamation Area. Oil 
Street 

Night time construction noise 
after 7pm 

An EPD complaint (Case ref: H08/RS/00000972-18) was 
referred to the ET on 11 January 2018. The complainant 
reported that night time construction noise after 7 pm near 
North Point New Reclamation Area, Oil Street, North 
Point.  
 
ET confirmed with the Resident Site Staff that no 
construction works was conducted under Contract 
HY/2011/08 on 08 January 2018 from 1900hrs to 2300hrs 
at the concerned location. Concreting operation was 
conducted under Contract HY/2009/19 at Approach Ramp 
Phase 2 site area at Oil Street on 08 january 2018 from 
1900hrs to 2030hrs. Total 1 no. of concrete truck, 1 no. of 
concrete pump and 2 nos. of vibratory pokers were in 

Interim 
investigation 
report 
submitted to 
EPD on 23 
January 2018. 

EPD advised 
no comment 
on 4 June 
2018 on 
interim report 
submitted and 
case closed. 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

operation. 

 

According to RSS confirmed information, no construction 
works was conducted under Contract HY/2011/08 on 08 
January 2018 from 1900hrs to 2300hrs at the concerned 
location. Meanwhile, concreting operation was conducted 
under Contract HY/2009/19 at Approach Ramp Phase 2 
site area at Oil Street on 08 January 2018 from 1900hrs to 
2300hrs. Total 1 no. of concrete truck, 1 no. of concrete 
pump and 2 nos. of vibratory pokers were operated without 
a valid Construction Noise Permit. 
 
In view of the above, the Contractor of HY/2009/19 was 
advised to i) fully review the Construction Noise Permit(s) 
in force and the tentative construction operations to ensure 
all construction operations during restricted hours strictly 
complies with the Construction Noise Permit and Noise 
Control Ordinance, ii) review the site control system for 
construction works during restricted hours and tighten the 
site supervision to ensure site compliance; iii) review the 
planned construction sequence and schedule to ensure all 
planned construction operations would be conducted 
within allowable period, shall any planned construction 
activities might extend beyond the specified allowed 
period, relevant necessary Construction Noise Permit(s) 
shall be applied for. In addition, the Contractor of 
HY/2009/19 is also recommended to provide briefing and 
training section to site staffs to enhance the site 
awareness and understanding on relevant construction 
noise permit(s) requirement during restricted hours. 
 

Follow up inspection during restricted hours was 
conducted by the Environmnetal Team on 18 January 
2018, no construction operations was observed around 
the concerned location 

EPD 
complaint 
(H08/RS/00
001430-18) 
dated 17 
January 
2018 

15 January 
2018 

An EPD 
complaint (Case 
Ref: 
H08/RS/0000143
0-18) referred to 
ET on 17 
January 2018 

2-8 Watson Road Construction Dust was emitted 
from vehicles entering/ leaving 
construction site at 2-8 Watson 
Road 

An EPD complaint (Case ref: H08/RS/00001430-18) was 
referred to the ET on 17 January 2018. The complainant 
reported that construction dust was emitted from vehicles 
entering/leaving construction site at 2-8 Watson Road. 
 
ET confirmed with the Resident Site Staff that cable 
laying was conducted under Contract HY/2011/08 within 

Interim 
investigation 
report 
submitted to 
EPD on 29 
January 2018. 

EPD advised 
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the site area near Watson Road on 15 January 2018. 
 

No construction works was conducted under Contract 
HY/2009/19 near Watson Road on 15 January 2018. 
 
According to site information confirmed by RSS, cable 
laying was conducted under Contract HY/2011/08 within 
the site area near Watson Road on 15 January 2018 and 
no construction works was conducted under Contract 
HY/2009/19 near Watson Road on 15 January 2018. 
Based on review on relevant information, the concerned 
location of 2 – 8 Watson Road refers to a section of public 
road fronting the construction site entrance/ exit 
maintained by Contract HY/2009/19 at Watson Road. 
 
Follow up inspection was conducted by the Environmnetal 
Team on 17 January 2018. It was observed that wheel 
washing facilities and wheel washing for vehicles leaving 
from the construction site exit adjoining Watson Road was 
implemented by the Contractor HY/2009/19. No silt / soil 
deposition and no particular dust emission from the 
construction area under Contract HY/2009/19 and 
HY/2011/08 was observed. Seperately, it was observed 
that non-CWB project construction waste skip containing 
dusty demolition waste and rubbles was placed at the 
concerned section of public road at 2 – 8 Watson Road 
and it was further noticed that non-CWB project 
construction area demarcation material was stored at 2-8 
Watson road suggesting other non-CWB Projects had 
been undertaken around the concerned location. 
Nevertheless, in view of the public concern, the Contractor 
of HY/2011/08 and the Contractor of HY/2009/19 were 
reminded to maintain the dust mitigation measures 
provided for the construction site and construction 
operation to avoid potential dust impact to the 
surroundings. The Contractor of HY/2009/19 was also 
reminded to upkeep the construction site exit control and 
wheel washing practice to maintain the proper condition of 
site entrance to avoid potential dust impact to the nearby 
public area. 
 

no comment 
on 4 June 
2018 on 
interim report 
submitted and 
case closed. 

 

ICC 
complaint  

3 February 
2018 

ICC complaint  

(CASE Ref: #2-

Planter Area at 
Victoria Park boundary 

Concern on an observed 
severely tilted tree with potential 

An ICC complaint referred by RSS was received by ET 
on 06 February 2018 (CASE#2-4459226093). The 

Investigation 
Report issued 
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(CASE Ref: 
#2-
445922609
3) dated 03 
February 
2018 

4459226093) 
dated 03 
February 2018 

adjacent to footbridge 
to Victoria Park Road 

felling hazard. No fencing, no 
tree pit, trench and no irrigation 
pipe is observed 

complainant reported that there is concern on an 
observed severely tilted tree with potential felling hazard. 
No fencing, no tree pit, trench and no irrigation pipe is 
observed. 

ET confirmed with Resident Site Staff that the concerned 
tree is within the works area of HY/2010/08 and one of 
the roots of the concerned tree (Liquidambar formosana) 
to have suffered minor damaged by the nearby 
excavation works.  

Remedial works including i) nylon reinforcement ropes 
has been added to the existing 3 nos. of tying cables and 
covering of the slope surface with wet hessian for 
protection were carried out for the damaged root of the 
tree. Follow up inspection was conducted by the 
Environmental Team on 09 February 2018. It was 
observed that the concerned tree has been fortified and 
protected for restoration and no tilting was observed. 

In view of the nearby construction works, the Contractor 
is suggested to demarcate the tree protection zone for 
the concerned tree and fence off the tree protection zone 
to avoid further damage and placing of construction 
material, if feasible. The Contractor is also suggested to 
provide refreshment training for frontline works for tree 
protection, in particular, for trees retained of site in close 
proximity to active works front to avoid potential damage 
to retained trees 

 

 

on 26 
February 
2018 and 
case closed 

EPD 
complaint 
(Case ref: 
H08/RS/00
006600-18) 
was 
referred to 
the ET on 
15 March 
2018. 

12 March 
2018 

An EPD 
complaint (Case 
ref: 
H08/RS/0000660
0-18) was 
referred to the 
ET on 15 March 
2018. 

Island Eastern 
Corridor near Wharf 
Road 

Construction noise was 
emanated on Island Eastern 
Corridor (IEC) near Wharf Road 
at around 0800hrs on 12 March 
2018 

An EPD complaint (Case ref: H08/RS/00006600-18) was 
referred to the ET on 15 March 2018. The complainant 
reported that Construction noise was emanated on Island 
Eastern Corridor (IEC) near Wharf Road at around 
0800hrs on 12 March 2018 

ET confirmed with the Resident Site Staff that 

1. No construction works was conducted under Contract 
HY/2009/19 on IEC near Wharf Road from 0730hrs to 
0830hrs on 12 March 2018. 

According to RSS confirmed information, no construction 
works was conducted under Contract HY/2009/19 on IEC 
near Wharf Road from 0730hrs to 0830hrs on 12 March 

The interim 
report would 
be submitted 
to EPD on 28 
March 2018. 

EPD advised 
no comment 
on 4 June 
2018 on 
interim report 
submitted and 
case closed. 
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2018 Nevertheless, in view of the public concern, the 
Contractor of HY/2009/19 was reminded to provide noise 
mitigation measure including temporary noise barrier and 
noise screen, as appropriate for potential noise impact 
associated works such as concrete breaking or cutting 
works, if any around the concerned location to avoid 
potential nuisance to surroundings. 

EPD 
complaint 
was 
referred to 
the ET on 
16 March 
2018 and 
subsequen
t 
information 
clarified by 
EPD on 19 
March 
2018 
(CASE 
Ref: 

H05/RS/00
05890-18). 

4 March 
2018 

An EPD 
complaint was 
referred to the 
ET on 16 March 
2018 and 
subsequent 
information 
clarified by EPD 
on 19 March 
2018 (CASE 
Ref: 

H05/RS/0005890
-18). 

Construction Site 
“China State” near 
Lung Wo Road and 
Fenwick Street 

Noise and smoke was 
emanated from the idling motor 
of a loader/bulldozer at a 
construction site, “China 
State”, near Lung Wo Road 
and Fenwick Pier at around 
0700hrs at 04 March 2018. 

An EPD complaint was referred to the ET on 16 March 
2018 and subsequent information clarified by EPD on 19 
March 2018 (CASE Ref: H05/RS/0005890-18). The 
complainant reported that: 

Noise and smoke was emanated from the idling motor of 
a loader/bulldozer at a construction site, “China State”, 
near Lung Wo Road and Fenwick Pier at around 0700hrs 
at 04 March 2018. 

ET confirmed with the Resident Site Staff that 

1. No bulldozer/ loader was deployed on site under 
Contract No. HK/2012/08 around the concerned location 
on 04 March 2018 around 

0700hrs. 

According to the RSS site information, No bulldozer/ 
loader was deployed on site under Contract No. 
HK/2012/08 around the concerned location on 04 

March 2018 around 0700hrs. Follow up inspection was 
conducted by the Environmental Team, and no particular 
concern on dark smoke emission or noise emanation 
was observed from malfunctioning of the Powered 
Mechanical Equipment deployed on-site. Despite no 
concerned equipment was deployed under Contract 
HK/2012/08 on site on the concerned date and location 
as confirmed with the RSS, in view of the public concern, 
the Contractor of HK/2012/08 is reminded to maintain 
regular checking and maintenance for powered 
mechanical equipment deployed on-site. Also the 
Contractor of HK/2012/08 is reminded to throttle down 
any idle equipment on-site to avoid potential nuisance to 
the surroundings. 

The interim 
investigation 
report will be 
submitted to 
the EPD on 
28 March 
2018. 

EPD advised 
no comment 
on 7 May 
2018 on 
interim report 
submitted and 
case closed. 

ICC 
complaint 
case 

12 March 
2018 

ICC complaint 
case referred to 
ET on 27 March 

Island Eastern 
Corridor Link 

Construction noise emanation 
from Road Construction Works 

An ICC complaint (Case Ref: 2-4495970766, lodged at 
0955hrs on 12 March 2018) was referred to the ET on 27 
March 2018. The ICC hotline operator reported that a 

Investigation 
Report issued 
on 12 April 
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referred to 
ET on 27 
March 2018 

2018 public complaint was referred by the Police Force 
regarding noise emanation from road construction works 
at North Point section Island East Corridor (IEC) near 19 
Wharf Road at around 0920hrs on 12 March 2018. 
Further information regarding the same event was 
received via ICC hotline (Case ref: 2-449606553, lodged 
at 1004hrs on 12 March 2018) was referred to the ET on 
27 March 2018. The complainant further reported that 
noise was emanated from road construction works on 
Island Eastern Corridor (IEC) near Yu Lee Mo Fan 
Memorial School. Temporary noise barrier observed to be 
transparent in nature was speculated to be ineffective; 
and it was observed that only 3 out of the 6 units of 
temporary noise barrier are installed. The complainant 
suggested that additional 6 sections of noise barrier shall 
be installed. The noise emanation was started from 
0800hrs and he is a resident at 18 Wharf Road and his 
rest was adversely affected by the concerned noise 
emanation. He has contacted the Environmental 
Protection Department and the Police Force regarding the 
noise emanation. The Environmental Protection 
Department has replied that construction works 
conducted after 0700hrs does not violate statutory 
requirement while the Police Force has created an ICC 
complaint case file (2-4495970766) for follow up. 

ET confirmed with the Resident Site Staff that Concrete 
breaking works on IEC Eastbound near Pier F8 and Pier 
F9 was conducted under Contract HY/2009/19 from 
0900hrs to 1000hrs on 12 March 2018. 

Noise mitigation measure including wrapping of breaking 
head with acoustic material was implemented. 
Enhancement measures including provision of 2.5m high 
temporary noise barrier were subsequent implemented on 
12 March 2018. 

According to RSS confirmed information,concrete breaking 
works on IEC Eastbound near Pier F8 and Pier F9 was 
conducted under Contract HY/2009/19 from 0900hrs to 
1000hrs on 12 March 2018. Noise mitigation measure 
including wrapping of breaking head with acoustic material 
was implemented. Enhancement measures including 
provision of 2.5m high temporary noise barrier were 
subsequent implemented on 12 March 2018. 
 

2018 and 
case closed. 
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Based on review on relevant site record, noise impact 
associated with the breaking works on IECL opposite to 
the concerned location was observed across March 2018 
and project related exceedances were recorded at nearby 
noise monitoring station at YLMF Memorial School across 
March 2018. Upon identificaion of the project related 
exceedance at YLMF memorial school noise monitoring 
station, the Contractor is requested to adopt remedial  and 
enhancement measures to minimize the noise emanation 
and avoid noise impact to the nearby sensitive receivers.   
 
According to ET follow up checking, the following 
enahncement measures were proposed and implemented 
by the Contractor by 16 March 2018 :- 
 

1. Provide additional temporary noise barrier and 
repair damaged or incomplete temporary noise 
barrier installed for the breaking works 

2. Provide additional acoustics screen to the 
breaking tip in addition to temporary noise 
barrier installed 

3. Provide covering of breaker tip with acoustic 
material for noise reduction 

4. Conduct breaking works intermittently (No more 
than 15 mins within a 30 minutes interval) 

 
Nevertheless, subsequent to 16 March 2018 it was 
observed at times that the above mitigation measures 
were not fully implemented by the Contractor throughout 
the remaining breaking works period. Upon identification of 
deficiency in mitigation measures, the Contractor has been 
requested to rectify any deficiency obserbed and ensure 
relevant noise mitigation measures are implemented and 
the observed deficiencies are rectified prior to resumption 
of the concerned impact associated works. According to 
Contractor information, the concerned breaking works 
have been completed by 26 March 2018. 
 
 
 
In view of the public concern and the identified noise 
concern, the Contractor of HY/2009/19 was reminded that, 
shall future breaking works be required to be conducted on 
IECL (at works area located at the East of the noise 
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enclosure), noise mitigation measure including but not limit 
to provision of temporary noise barrier with adequate 
height and extend and additional noise screen shall be 
proposed for ET/IEC review and confirmation prior to 
conducting the corresponding works to minimize the 
potential impact to the surroundings. The Contractor is 
also advised to review the adopt construction method with 
consideration on alterative PME with reduced noise 
emanation to minimize the potential noise impact to the 
surroundings. 

 

An ICC 
complaint 
(Case Ref: 
2-
453018077
7) was 
referred to 
the ET on 
20 April 
2018 

 

An EPD 
complaint 
case (Case 
Ref: 
H08/RS/00
009538-18) 
was 
referred to 
the ET on 
23 April 
2018 

11 April 
2018 

An ICC complaint 
(Case Ref: 2-
4530180777) 
was referred to 
the ET on 20 
April 2018 

 

An EPD 
complaint case 
(Case Ref: 
H08/RS/0000953
8-18) was 
referred to the 
ET on 23 April 
2018. 

Island Eastern 
Corridor (Near 
Provident Centre, 
North Point) 

Night time construction noise on 
Island Eastern Corridor outside 
Provident Centre at around 
0110hrs on 11th April, 2018. 

An ICC complaint (Case Ref: 2-4530180777) was referred 
to the ET on 20 April 2018. The complainant reported that 
Noise pollution was caused by the road works performed 
by some workers during midnight at Island Eastern 
Corridor (near Provident Centre, North Point) from time to 
time. They have used heavy noisy machinery and 
shouted quite often which disturbed the residents near 
Provident Centre in North Point seriously. 

An EPD complaint case (Case Ref: H08/RS/00009538-
18) was referred to the ET on 23 April 2018. According to 
EPD information, the complainant stated that Night time 
construction noise on Island Eastern Corridor outside 
Provident Centre at around 0110hrs on 11th April, 2018. 
As the location, time and concern of the above complaints 
cased received are identical, the two complaints will be 
reported and consolidated into one complaint case for 
reporting. 

ET confirmed with the Resident Site Staff that 

1. No work was conducted under Contract HY/2009/19 
from 2300hrs on 10 April 2018 to 0100hrs on 11 April 
2018. 

2. Installation and welding of steel frames of Traffic Sign 
FASS06 at works area opposite to Henrietta Secondary 
School was conducted under Contract HY/2009/19 
between 0100hrs to 0600hrs on 11 April 2018. 

3. Total 1no. of cherry picker, 1 no. of welding machine, 
1 no. of lorry, 1 no. of grinder; 3 nos. of with flashing 
directional sign and 3 nos. of lorry mounted attenuator 
were deployed. Either one PME set consisting 1 no. of 
welding machine and 1 no. of cherry picker OR one PME 

HyD will 
consolidate 
the input and 
reply to ICC 
and the 
interim 
investigation 
report was 
submitted to 
the EPD on 
09 May 2018. 

EPD advised 
no comment 
on 4 June 
2018 on 
interim report 
submitted and 
case closed.  
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set consisting of 1 no. of lorry and 1 no. of grinder were 
operated between 0100hrs to 0600hrs on 11 April 2018 
at the concerned works area. 

4. The following noise mitigation measures were 
implemented by Contractor of HY/2009/19 for the above 
construction works including:- 

a) Operation of cherry picker within permanent noise 
barrier 

b) Operation of welding machine and grinder inside 
acoustic enclosure 

c) Switching off of lorry when idled 

According to RSS confirmed information, no construction 
works was conducted under Contract HY/2009/19 from 
2300hrs on 10 April 2018 to 0100hrs on 11 April 2018. 
Installation and welding of steel frames of Traffic Sign 
FASS06 at works area opposite to Henrietta Secondary 
School was conducted under Contract HY/2009/19 
between 0100hrs to 0600hrs on 11 April 2018. Total 1 
no. of cherry picker, 1 no. of welding machine, 1 no. of 
lorry, 1 no. of grinder; 3 nos. of with flashing directional 
sign and 3 nos. of lorry mounted attenuator were 
deployed. Either one PME set consisting 1 no. of welding 
machine and 1 no. of cherry picker OR one PME set 
consisting of 1 no. of lorry and 1 no. of grinder were 
operated between 0100hrs to 0600hrs on 11 April 2018 
at the concerned works area. Noise mitigation measures 
including i) Operation of cherry picker within permanent 
noise barrier and ii) Operation of welding machine and 
grinder inside acoustic enclosure and iii) Switching off of 
lorry when idled were implemented by Contractor of 
HY/2009/19 for the above construction works. Relevant 
Construction Noise Permit numbered GW-RS0249-18 for 
the above construction works was in place for the 
construction works. 

In view of the public concern on the shouting by the 
workers, the Contractor is also recommended to adopt 
“walkie-talkie” for communication to avoid potential 
nuisance caused to the nearby residents. The Contractor 
of HY/2009/19 was reminded to upkeep the site control 
system for construction works carried out during 
restricted hours and night time for Construction Noise 
Permit compliance and maintain regular maintenance of 
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the plant and equipment deployed to avoid potential 
nuisance to the nearby public. 

180625 11 June 
2018 

An EPD 
complaint was 
referred to the 
ET on 25 June 
2018 (CASE 
Ref: 
H05/RS/000159
54-18). 

Construction Site near 
Wan Chai Pier 

Construction dust and muddy 
water discharge was found at 
the site near Wan Chai Pier on 
11 June 2018 afternoon. 

ET confirmed with the Resident Site Staff that marine 
construction activity of removal of TWCR4 and stockpile of 
fill material at WCR3 Area were conducted under the 
Contractor of HK/2009/02 on 11 June 2018 afternoon. The 
Contractor of HK/2009/02 reported that double silt curtain 
was in place as mitigation measures during the marine 
activity and regular spraying water was provided as dust 
mitigation measures at WCR3 Area. 
Follow-up inspection was conducted on 28 June 2018, 
excavation works was observed at WCR3 Area and 
mitigation measures including watering during excavation 
was generally in place. Other dust mitigation measure 
includes covering the stockpile material and watering the 
dusty surface and haul road were generally in place. No 
particular dust impact was observed. No muddy water 
discharge or surface runoff related water quality monitoring 
impact was observed at Contract HK/2009/02 site area. 
Mitigation measures for marine activity includes providing 
double layers of silt curtain to enclose the marine activity 
area was generally in place and additional tarpaulin was 
provided to cover the temporary cut slope to avoid the 
potential surface runoff. 
In view of the public concern, the Contractor of 
HK/2009/02 was reminded to keep review the performance 
of dust mitigation measures including watering during 
excavation and material handling, covering the stockpile 
material and watering the dusty surface and haul road to 
avoid potential dust impact and minimize any potential 
dust impact to the surroundings. The Contractor of 
HK/2009/02 was also reminded to maintain regular 
checking on the embankment, silt curtain and tarpaulin 
condition to ensure no gap / void to avoid potential water 
quality related impact. 

The interim 
report will be 
submitted to 
EPD on 4 July 
2018. 

EPD advised 
no comment 
on 28 
September 
2018 on the 
interim 
investigation 
report and 
case closed. 

180831 31 August 
2018 

An EPD 
complaint was 
referred to the 
ET on 3 
September 2018 
(CASE Ref: 
H08/RS/000240

Island Eastern 
Corridor outside 
Provident Centre 

Night time construction noise on 
Island Eastern Corridor outside 
Provident Centre at around 1:00 
a.m. on 31st August, 2018. 

ET confirmed with the Resident Site Staff that 
1) There was no construction activity undertaken by 
Contract HY/2011/08 at Island Eastern Corridor during the 
restricted hours from 2300hrs on 30 August 2018 to 
0700hrs on 31 August 2018. 
2) The Contractor of HY/2009/19 reported that paving work 
was conducted during the period of 0100hrs to 0600hrs at 
31 August 2018 at the works area from D12 to F8 where 

The interim 
report will be 
submitted to 
EPD on 14 
September 
2018. 

EPD advised 
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48-18). was located inside the noise semi-enclosure of IEC. Total 
4 nos. dump truck, 1 nos. paver, 1 no. vibratory roller and 
1no. road roller with QPME label were used for the paving 
work. 
Relevant Construction Noise Permit GW-RS0679-18 was 
in place for the construction works conducted during the 
above concerned periods. The 
PMEs operated during the concerned period was included 
in Construction Noise Permit GW-RS0679-18 Condition 
3.a. Group F. Based on RSS 
information, the noise control measure listed in 
Construction Noise Permit GW-RS0679-18 Condition 3.d.9 
including installation of engine exhaust silencers for 
asphalt paver and installation of absorbing lining to the 
engine compartment for road roller and vibratory roller 
were generally in place. 
Meanwhile, there is no sufficient information to conclude if 
the concerned asphalt paver installed with absorbing lining 
to the engine compartment; and concerned road roller and 
vibratory roller installed with engine exhaust silencers 
according to Construction Noise Permit GW-RS0679-18 
Condition 3.d.9. 
In view of the above, the Contractor of HY/2009/19 was 
advised to critically check and confirm the noise control 
measures listed in Construction Noise  
Permit GW-RS0679-18 Condition 3.d.9 for concerned 
PMEs to ensure the operation of PMEs shall strictly follow 
the construction noise permit condition. 
The Contractor of HY/2009/19 was also reminded to 
maintain regular checking and maintenance of the PMEs 
and its noise control measures deployed to avoid potential 
nuisance to the nearby public. 

no comment 
on 1 
November 
2018 on the 
interim 
investigation 
report and 
case closed. 

181204 4 December 
2018 

An ICC complaint 
(Case Ref: 2-
4915837866, 
lodged at 0944hrs 
on 4 December 
2018) was 
referred to the ET 
on 4 December 
2018. 

Man Po Street Construction noise was 
generated from Man Po Street 
starting from midnight for two 
consecutive night. 

ET confirmed with the Resident Site Staff that 
1. No construction works was conducted under 
HY/2010/08 at Man Po Street after midnight on 2 and 3 
December 2018. 
2. Resurfacing and road marking was conducted under 
HY/2011/08 at Man Po Street after midnight on 2 and 3 
December 2018. The PME operation was listed as follow: 
3 December 2018 
1:00 am: Hand-held Breaker (electric) x 1, Road Miller x 1, 
Dump truck x1, Portable generator x 1 
2:00 am: Road sweeper x 1, Tack coat sprayer x 1, 

Investigation 
Report issued 
on 17 
December 2018 
and case 
closed 
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Asphalt Paver x 1, Dump truck x 1,Road Roller x 1 
3:00 am: Cleaning up & off work before 6:00am 
04 December 2018 
1:00 am: Hand-held Breaker (electric) x 1, Road Miller x 1, 
Dump truck x1, Portable generator x 1 
2:00 am: Road sweeper x 1, Tack coat sprayer x 1, 
Asphalt Paver x 1, Dump truck x 1, Road Roller x 1 
3:00 am: Cleaning up & off work before 6:00am 
Relevant Construction Noise Permit GW-RS0969-18 was 
in place for the construction works conducted during the 
above concerned period and the PME operated during the 
concerned period was included in Construction Noise 
Permit GW-RS0969-18 Condition 3.a. Group A. Based on 
RSS information, the noise control measures listed in 
Construction Noise Permit GW-RS0969-18 Condition 
3.d.5., including the use of acoustic enclosure for 
operation of Hand-held Breaker (electric) with Noise 
Emission Label showing a sound power level of 
<=104dB(A) and portable generator was generally in 
place. Noise control measures listed in Construction Noise 
Permit GW-RS0969-18 Condition 3.d.6 including sound 
absorbing lining and sound baffles for engine compartment 
and engine exhaust silencers for road miller, asphalt paver 
and road roller (with QPME label) was generally in place. 
In view of the above, the Contractor of HY/2011/08 was 
reminded to upkeep the site control system for 
construction works carried out during restricted hours and 
night time for Construction Noise Compliance and maintain 
regular maintenance of the plant and equipment deployed 
to avoid potential nuisance to nearby public. 

190911 11 
September 
2019 

EPD referred a 
complaint to ET 
on 25 September 
2019 (CASE Ref: 
H05/RS/0002653
7-19). 

Wan Shing Street, Wan 
Chai 

Construction works under 
Contract No. HK/2009/02 was 
carried out at around 21:00 
hours on 11 September 2019 at 
Wan Shing Street, Wan Chai 
with 1 generator and 1 concrete 
saw in operation. The works was 
suspected to contravene the 
Noise Control Ordinance, Cap. 
400. 

ET confirmed with the Resident Site Staff that: 
1. CEDD and RSS conducted the weekly ad-hoc site 
inspection on 11 September 2019 night time period; 
2. CEDD and RSS observed that one portable generator 
and one electrical hand held grinder were operated at 
about 20:45 hours; 
3. Construction Noise Permit GW-RS0734-19 could not 
cover the above mentioned PME operation from 1900 to 
2300 on 11 September 2019 at Wan Shing Street area; 
4. RSS has immediately discussed with the Contractor’s 
representative of Contract No. HK/2009/02 about the 
incident and the works was stopped; 
5. CEDD advised RSS to investigate the cause of accident 

The interim 
report was 
submitted to the 
EPD on 3 
October 2019. 
The Contractor 
was plead guilty 
in the court 
hearing on 23 
November 
2020. 
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and provide action to prevent recurrence by 18 September 
2019. 
An interview meeting was held amongst CEDD, RSS, 
Contractor’s senior management of Contract No. 
HK/2009/02 and Environmental Team on 18 September 
2019. The purpose of the meeting was to review 
“Supervision and Control Plan for Works in Restricted 
Hours” in order to avoid the recurrence of the non-
compliance. 
The Contractor reported in the meeting that: 
a) Contractor deployed workers to carry out site 
preparation work after 7:00 p.m. on 11 September 2019 for 
the road repaving work at Wan Shing Street near the 
Society for the Prevention of Cruelty to Animals (SPCA) to 
commence at 11:00 p.m. on 11 September 2019. The site 
preparation work involved only manual works such as 
fixing the steel manhole cover frame in position, and 
powered mechanical equipment (PME) was not anticipated 
to be used. 
b) A Contractor’s engineer, who was assigned to full-time 
supervise the site preparation works, had conducted 
briefing session on noise control to all workers beforehand. 
He had reminded the workers that no PME was allowed in 
operation for the preparation work before 11:00 p.m. 
c) At about 8:35 p.m., Contractor’s engineer left the scene 
for a period of approximate 10 minutes in order to check 
road marking at another area. In the meantime, a worker 
used PME including one number of power supply 
generator and one number of hand-held grinder for 
grinding of the steel manhole cover frame for a very short 
period. Contractor’s engineer then stopped the worker to 
use PME. 
The RSS supplemented in the meeting that: 
a) At the time of the incident, the RSS had already 
reminded Contractor’s engineer on site immediately that 
non-compliance was recorded and no PME was allowed to 
use. Contractor’s engineer then instructed the worker to 
stop using of PME and the worker stopped the use of 
PME. However, the use of the hand-held grinder to grind 
the steel manhole cover frame was observed again a few 
minutes later. CEDD and RSS immediately requested 
Contractor’s engineer to take appropriate action. 
Contractor’s engineer then stopped the worker to use 
PME. 
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In view of the information gathered, the possible causes 
are as 
follow: 
1. Contractor did not deploy enough supervision staff on-
site to check the CNP compliance of construction works 
during restricted hours; 
2. The workers did not follow the instruction of Contractor’s 
engineer. 
The Corrective Action including the Contractor’s engineer 
immediately stopped the worker to use PME implemented 
immediately and Preventative Action recommended are as 
follow: 
1) The Contractor of HK/2009/02 was recommended to 
fully review the “Supervision and Control Plan for Works in 
Restricted Hours”; 
2) The Contractor of HK/2009/02 was recommended to 
provide comprehensive training to frontline supervisors 
and workers on the requirement and condition of CNP for 
the works, including no unplanned PME operation should 
be allowed in restricted hours; 
3) The Contractor of HK/2009/02 was recommended that 
all PME (Hand tools) not allowed to be used in the CNP 
should be removed from site during restricted hours; 
4) The Contractor of HK/2009/02 was recommended that 
the ignition device for the PME on site should be kept by 
the assigned responsible person and any workers 
intended to use of PME should obtain the permission from 
the assigned responsible person beforehand; 
5) The Contractor of HK/2009/02 was also recommended 
to assign a delegated personnel to conduct checking on 
the deployment of PME onsite during restricted hours to 
ensure only PME allowed under relevant Construction 
Noise Permit are operated. 
“Supervision and Control Plan for Works in Restricted 
Hours” (also known as Noise Abatement and Management 
Plan) was reviewed and updated by Contractor of 
HK/2009/02 on 2 October 2019. Other corrective and 
preventative measures were generally implemented and 
under on-going review on effectiveness by CEDD, RSS, 
ET and IEC.  

191026 26 October 
2019 

An ICC complaint 
(Case Ref: 2-
5906833748, 

Westbound 
carriageway of the 
Island Eastern Corridor 

Road improvement works on the 
westbound carriageway of the 
Island Eastern Corridor are 

An ICC complaint was referred to the ET on 31 October 
2019 (CASE Ref: CASE#2-5906833748). The complainant 
reported that: 

Investigation 
Report issued 
on 9 November 
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lodged at 0215hrs 
on 26 October 
2019) was 
referred to the ET 
on 31 October 
2019. 

being carried out around 2 a.m. 
without any noise mitigation 
measures, causing serious 
disturbance to residents of 
Provident Centre. 

 
Road improvement works on the westbound carriageway 
of the Island Eastern Corridor are being carried out around 
2 a.m. without any noise mitigation measures, causing 
serious disturbance to residents of Provident Centre. 
 
ET confirmed with the Resident Site Staff that: 
 
The ICC complaint was recorded on 26 October 2019 at 
around 02:15. Emergency Construction Work (HyD 
Emergency Serial Number: EO1194) was notified to EPD 
on 25 October 2019 18:15. The Emergency Construction 
Work including replacement of movement joint and 
installation of defective noise panel at noise enclosure was 
conducted at Island Eastern Corridor West Bound at Pier 
46 from 26 October 2019 01:00 to 05:30. 
During the concerned period, the PME operated and noise 
mitigation measure implemented were as follow: 
 
For replacement of movement joint: 
- Total 2 no. of electric hand-held breakers, 2 no. 
of hand-held drills and 1 no. of welding set were operated; 
- Noise mitigation measure including acoustic 
enclosure comprised of acoustics mat and plywood was 
provided to electric hand-held breakers. 
 
For Installation of defective noise panel at noise enclosure: 
- Total 1 no. of truck mounted aerial platform and 
1 no. of hand-held drill were operated. 
 
In view of the information gathered, the complaint was 
considered as related to noise nuisance from emergency 
construction work. 
 
The Contractor of HY/2009/19 is recommended to adopt 
additional noise mitigation measure for future emergency 
construction work as below: 
1. The Contractor of HY/2009/19 is recommended to 

make sure the noise enclosure deployed for breaking 
works or any other noisy activities shall be fenced 
between the direct line of sight between the noise 
emanating source and the NSR in order to minimize 
the noise impact. Standby noise mitigation measures 
such as noise barrier or noise enclosure is 

2019 and case 
closed 
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recommended to stored on-site for emergency 
deployment; 

2. The Contractor of HY/2009/19 is recommended to 
make use QPME(s), wherever possible, for 
emergency works to reduce the noise emission from 
site; 

3. The Contractor of HY/2009/19 is recommended to 
avoid multiple PMEs operated concurrently or reduce 
the amount of PMEs operated concurrently, wherever 
possible, to avoid cumulative noise impact; 

4. The Contractor of HY/2009/19 is recommended to 
complete the noisy work as soon as possible to 
minimize disturbance to nearby residents; 

5. The Contractor of HY/2009/19 is recommended to 
notify nearby noise sensitive receivers in advance, 
wherever possible for future emergency construction 
works. 

200103 3 January 
2020 

An ICC complaint 
(CASE#3-
6243582571, 
lodged at 11:23 
on 6 January 
2020) was 
referred to the ET 
on 8 January 
2020. 

Ground Level 
underneath 
carriageway of the 
Island Eastern Corridor 

Construction works were carried 
out for the Central-Wanchai 
bypass - Eastern Distributor link 
at the construction sites near Ko 
Fung Court, Harbour Heights, 1-
5 Fook Yum Road, Fortress Hill 
causing noise nuisance to the 
complainant. 

An ICC complaint was referred to the ET on 8 January 
2020 (CASE Ref: CASE#3-6243582571). The complainant 
reported that: 
 
Construction works were carried out for the Central-
Wanchai bypass - Eastern Distributor link at the 
construction sites near Ko Fung Court, Harbour Heights, 1-
5 Fook Yum Road, Fortress Hill causing noise nuisance to 
the complainant. 
 
ET confirmed with the Resident Site Staff that: 
 
The ICC complaint was received on 3 January 2020 at 
17:22. The construction activities undertaken at the 
concerned complaint date at the carriageway of the Island 
Eastern Corridor were concrete breaking works at ground 
level for further paving work. 
 
During the concerned period, noise mitigation measures 
implemented were listed as follow: 
- Erection of temporary noise barriers had been 
implemented for the construction activities conducted at 
the opposite Harbour Heights for slab breaking works; 
- The breaker head was wrapped with acoustic 
material to minimize noise nuisance to residences in the 
vicinity; 

Investigation 
Report issued 
on 21 January 
2020 and case 
closed 
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- The breaking works at the area closest to 
Harbour Heights were generally completed while the 
remaining breaking works would be shifted away from the 
concerned location. 
 
In view of the information gathered, the complaint was 
considered as related to noise nuisance from the breaking 
work. Despite the breaking works closest to Harbour 
Heights were completed and remaining breaking works 
would be shifted away from the concerned location, the 
Contractor of HY/2009/19 is recommended to adopt 
additional noise mitigation measures for the remaining 
breaking works in order to prevent potential noise 
nuisance: 
1. The Contractor of HY/2009/19 is recommended to 

deployed temporary noise barrier and fenced 
between the direct line of sight between the noise 
emanating source and the NSR in order to minimize 
the noise impact; 

2. The Contractor of HY/2009/19 is recommended to 
wrap the breaker head with acoustic material to 
further reduce the noise impact during remaining 
breaking works; 

3. The Contractor of HY/2009/19 is recommended to 
avoid multiple PMEs operated concurrently or reduce 
the amount of PMEs operated concurrently, wherever 
possible, to avoid cumulative noise impact; 

4. The Contractor of HY/2009/19 is recommended to 
provide regular maintenance to PMEs in order to 
prevent excessive noise impact during operation; 

5. The Contractor of HY/2009/19 is recommended to 
complete the noisy work as soon as possible in order 
to minimize disturbance to nearby residents. 

200409 9 April 2020 An ICC complaint 
(CASE#3-
6309114870, 
lodged at 9:54 on 
10 April 2020) 
was referred to 
the ET on 15 April 
2020. 

Eastern Corridor near 
the slip road for Tin 
Hau 

Construction works carried out 
for the Central-Wanchai Bypass 
- Eastern Distributor link on the 
Eastern Corridor near the slip 
road for Tin Hau cause night 
time noise nuisance to the 
residents of Victoria Centre at 
around 3:30 a.m. on 8-9 April 
2020. 

An ICC complaint was referred to the ET on 15 April 2020 
(CASE Ref: CASE#3-6309114870). The complainant 
reported that: 
 
Construction works carried out for the Central-Wanchai 
Bypass - Eastern Distributor link on the Eastern Corridor 
near the slip road for Tin Hau cause night time noise 
nuisance to the residents of Victoria Centre at around 3:30 
a.m. on 8-9 April 2020. 
 

Investigation 
Report issued 
on 24 April 
2020 and case 
closed 
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For Contract HY/2011/08 
The ET confirmed with the Resident Site Staff that: 
1. No construction works were conducted by the 

Contractor of HY/2011/08 at the concerned location 
and period. 

 
For Contract HY/2009/19 
The ET confirmed with the Resident Site Staff that: 
1. Installation of Single Noise Semi-enclosure PMMA 

panel for movement joint location near Pier 18 of IEC 
Westbound was undertaken on the concerned 
complaint date and period by the Contractor of 
HY/2009/19. 

2. Construction Noise Permit (CNP) no. GW-RS0074-20 
had been granted for such construction works. The 
noise control measures as mentioned in Condition 3d. 
of the CNP had been implemented during the 
implementation of construction work. Group D 
specified in the CNP has been used in the concern 
period. 

3. Notification was made to EPD on 3 April 2020 prior to 
the construction as per condition 16 in Section 3d of 
the CNP. 

4. The PME listed in condition 3a of the CNP has been 
operated when none of the PME covered by the CNP 
GW-RS1005-19, GW-RS1013-19 and GW-RS1176-
19 is operating. 

5. In order to ensure traffic safety and reduce traffic 
impact, the concerned construction work would be 
implemented at night time but not day time. 

 
In view of the information gathered, the complaint was 
considered as related to noise nuisance from the 
installation work at night time on IEC Westbound. Such 
works had been granted with CNP no. GW-RS0074-20 
until 3 August 2020 and the concerned construction work 
need to be implemented at night time but not day time to 
avoid causing serious interruption to road transport. 
 
Despite such night works were granted with Construction 
Noise Permit, the Contractor of HY/2009/19 was reminded 
to maintain the site control system for construction works 
carried out during restricted hours to ensure the PMEs and 
the noise mitigation measures deployed are in compliance 
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with relevant Construction Noise Permit. The Contractor of 
HY/2009/19 was also reminded to maintain regular 
maintenance of the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 

200414 Night time of 
14 April 2020 

An ICC complaint 
(CASE#3-
6311013576, 
lodged at 19:32 
on 15 April 2020) 
was referred to 
the ET on 16 April 
2020. 

IEC near Provident 
Centre (near Wharf 
Road No. 37-53) 

Construction works carried out 
at Island Eastern Corridor near 
Provident Centre (near Wharf 
Road No. 37-53) cause night 
time noise nuisance to the 
complainant. 

An ICC complaint was referred to the ET on 16 April 2020 
(CASE Ref: CASE#3-6311013576). The complainant 
reported that: 
 
Construction works carried out at Island Eastern Corridor 
near Provident Centre (near Wharf Road No. 37-53) cause 
night time noise nuisance to the complainant. 
 
For Contract HY/2011/08 
The ET confirmed with the Resident Site Staff that: 
1. No construction works were conducted by the 

Contractor of HY/2011/08 at the concerned location 
and period. 

 
For Contract HY/2009/19 
The ET confirmed with the Resident Site Staff that: 
1. Road Resurfacing at IEC Westbound near Pier 44-53 

was undertaken on the concerned complaint date and 
period by the Contractor of HY/2009/19. 

2. Construction Noise Permit (CNP) no. GW-RS0182-20 
had been granted for such construction works. The 
noise control measures as mentioned in Condition 3d. 
of the captioned CNP had been implemented during 
the implementation of construction work. Group E 
specified in the CNP has been used in the concern 
period. 

3. Notification was made to EPD on 9 April 2020 prior to 
the construction as per condition 13 in Section 3d of 
the CNP. 

4. The PME listed in condition 3a of the CNP has been 
operated when none of the PME covered by the GW-
RS0074-20 or GW-RS0192-20 is operating. 

 
The complaint was considered as related to noise 
nuisance from the road resurfacing work at night time on 
IEC Westbound. Such works had been granted with CNP 
no. GW-RS0182-20. 
 
Despite such night works were granted with Construction 

Investigation 
Report issued 
on 24 April 
2020 and case 
closed 
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Noise Permit, the Contractor of HY/2009/19 was reminded 
to maintain the site control system for construction works 
carried out during restricted hours to ensure the PMEs and 
the noise mitigation measures deployed are in compliance 
with relevant Construction Noise Permit. The Contractor of 
HY/2009/19 was also reminded to maintain regular 
maintenance of the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 

200419 19 April 2020 An ICC complaint 
(CASE#3- 
6312734220, 
lodged at 21:43 
on 19 April 2020) 
was referred to 
the ET on 20 April 
2020. 

Piers 17-21 of IEC 
Westbound 

The road lightings along 
westbound of IEC at section 
near Harbour Heights North 
Point caused nuisance to the 
complainant. After investigation, 
it was revealed that the nuisance 
was caused by the newly 
installed temporary lightings on 
the erected noise enclosure post 
at Piers 17-21 of IEC 
westbound. 

An ICC complaint was referred to the ET on 20 April 2020 
(CASE Ref: CASE# 3-6312734220). The complainant 
reported that: 
The road lightings along westbound of IEC at section near 
Harbour Heights North Point caused nuisance to the 
complainant. After investigation, it was revealed that the 
nuisance was caused by the newly installed temporary 
lightings on the erected noise enclosure post at Piers 17-
21 of IEC westbound. 
 
The ET confirmed with the Resident Site Staff that: 
 
The newly installed lightings on the erected noise 
enclosure posts at Piers 17-21 of IEC westbound are 
temporary in nature. The purpose of installing these 
temporary lightings is to replace the existing road lightings, 
which will obstruct the installation of noise barrier panels 
alongside the IEC westbound slow lane. On the day when 
the complaint was lodged, the temporary lightings were lit 
up on a trial basis to verify proper functioning of the 
equipment / system after installation. 
 
Mitigation measures implemented were listed as follow: 
1. The temporary lightings will be shifted to IEC 

westbound slow lane side in order to minimize light 
nuisance to nearby residents as far as possible; 

2. The temporary lightings alongside IEC westbound 
fast lane were removed on 23 April 2020. 

 
The complaint was considered as related to light nuisance 
to the residents of Harbour Heights due to the newly 
installed temporary lightings on the erected noise 
enclosure post at Piers 17-21 of IEC westbound. Below 
preventive actions were recommended: 
1. Review duration of lighting test / switch off 

Investigation 
Report issued 
on 28 April 
2020 and case 
closed 
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unnecessary lightings when conduct the lighting test. 
2. Review the position of the lightings in order to reduce 

nuisance to nearby residents as far as possible. 

200429 27 April 2020 An ICC complaint 
(CASE# 3-
6316215362, 
lodged at 11:07 
on 27 April 2020) 
was referred to 
the ET on 29 April 
2020. 

Landscape deck on top 
of the IEC at section 
near City Garden of 
North Point 

Trees planted at the landscape 
deck on top of the IEC at section 
near City Garden of North Point 
blocked the view of the 
complainant’s flat 

An ICC complaint was referred to the ET on 29 April 2020 
(CASE Ref: CASE# 3-6316215362). The complainant 
reported that: 
 
The trees planted at the landscape deck on top of the IEC 
at section near City Garden of North Point blocked the 
view of the complainant’s flat. 
 
The ET confirmed with the Resident Site Staff that: 
1. It is confirmed that the location and species of 
the trees planted on Landscape Deck is tallied with the 
latest submitted landscape plan; 
2. The concerned trees located at Bay C5 of the 
Landscape Deck are newly planted trees (instead of 
transplanted trees); the planting of these trees have been 
successively carried out and completed from mid March 
2020 to late April 2020. 
3. Regular maintenance (i.e. establishment works 
under C19 Contract) should be provided for the concerned 
trees including but not limited to (i) daily watering, and (ii) 
litter collection, pruning as well as weeding, when 
necessary.  After the establishment works under C19, the 
soft landscaping works will be handed over and 
maintained by LCSD. 
 
In view of the information gathered, the complaint was 
considered as related to the newly planted trees at Bay C5 
of the Landscape Deck completed from mid-March 2020 to 
late April 2020. The RSS confirmed that the location and 
species of the trees planted on Landscape Deck is tallied 
with the latest submitted landscape plan. 
 
Despite the RSS advised that the location and species of 
the trees on Landscape Deck were planted in according to 
the latest submitted landscape plan, the Contractor of 
HY/2009/19 was recommended to provide proper 
maintenance to the planted trees on the landscape deck. 

Investigation 
Report issued 
on 7 May 2020 
and case 
closed 

200504 4 May 2020 EPD referred a 
complaint to ET 
on 7 May 2020 

At the site outside City 
Garden Block 11 under 
the management of 

Noise arising from idling motor 
vehicle engines, vehicle parking 
warning sound and loading and 

A public complaint (File Ref.: H08/RS/00009609-20) made 
to EPD on 4 May 2020 was referred to the ET on 7 May 
2020 concerning nighttime noise nuisance arising from 

The interim 
report was 
submitted to the 
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(CASE Ref: 
H08/RS/0000960
9-20). 

Chun Wo Tunnel 
Management Limited 

unloading activity. lorries/trucks at the site outside City Garden Block 11 
under the management of Chun Wo Tunnel Management 
Limited during midnight hours everyday. The complainant 
was concerned about noise arising from idling motor 
vehicle engines, vehicle parking warning sound and 
loading and unloading activity. 
 
The ET confirmed with the Resident Site Staff that: 
 
1. No construction activities were conducted by the 
Contractors of HY/2009/19 and HY/2011/08 at the 
concerned time and location (i.e. site area outside City 
Garden Block 11 under the management of Chun Wo 
Tunnel Management Limited) 
 
ET confirmed with the Resident Site Staff that no 
construction activities were conducted by the Contractors 
of HY/2009/19 and HY/2011/08 at the concerned time and 
location (i.e. site area outside City Garden Block 11 under 
the management of Chun Wo Tunnel Management 
Limited) 
 
As the noise nuisance was not related to road traffic noise, 
fixed plant noise, or the remaining construction activities 
as per the requirements under the EM&A manual for the 
Project, it is concluded that the complaint is not related to 
the construction/operation of the Project. 

EPD on 19 May 
2020. EPD 
advised no 
comment on 8 
July 2020 on 
the interim 
report 
submitted and 
case closed. 

200505 5 May 2020 EPD referred a 
complaint to ET 
on 7 May 2020 
(CASE Ref: 
H08/RS/0000973
3-20). 

Island Eastern Corridor 
near Wharf Road 

Nighttime construction noise at 
Island Eastern Corridor near 
Wharf Road 

A public complaint (File Ref.: H08/RS/00009733-20) made 
to EPD on 5 May 2020 was referred to the ET on 7 May 
2020 concerning nighttime construction noise at Island 
Eastern Corridor near Wharf Road. According to the 
complainant, the construction work has been continuously 
creating loud noise every night, including the night at about 
23:47hrs on 4 May 2020 and during midnight hours on 5 
May 2020. 
 
For Contract HY/2011/08 
The ET confirmed with the Resident Site Staff that: 
1. No construction works were conducted by the 
Contractor of HY/2011/08 at the concerned location and 
period. 
 
For Contract HY/2009/19 

The interim 
report was 
submitted to the 
EPD on 19 May 
2020. EPD 
advised no 
comment on 8 
July 2020 on 
the interim 
report 
submitted and 
case closed. 
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The ET confirmed with the Resident Site Staff that: 
1. Road Resurfacing at IEC Westbound near Pier 
44-53 was undertaken on the concerned complaint date 
and period by the Contractor of HY/2009/19. 
2. Construction Noise Permit (CNP) no. GW-
RS0182-20 had been granted for such construction works. 
The noise control measures as mentioned in Condition 3d. 
of the captioned CNP had been implemented during the 
implementation of construction work. Group E specified in 
the CNP has been used in the concern period. 
3. Notification was made to EPD on 28 April 2020 
prior to the construction as per condition 13 in Section 3d 
of the CNP. 
4. The PME listed in condition 3a of the CNP has 
been operated when none of the PME covered by the GW-
RS0074-20 or GW-RS0192-20 is operating. 
 
The complaint was considered as related to noise 
nuisance from the road resurfacing work at night time on 
IEC Westbound. Such works had been granted with CNP 
no. GW-RS0182-20. 
 
Despite such night works were granted with Construction 
Noise Permit, the Contractor of HY/2009/19 was reminded 
to maintain the site control system for construction works 
carried out during restricted hours to ensure the PMEs and 
the noise mitigation measures deployed are in compliance 
with relevant Construction Noise Permit. The Contractor of 
HY/2009/19 was also reminded to maintain regular 
maintenance of the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 

201029 
 

29 October 
2020 

An ICC complaint 
(CASE# 3-
6531472538, 
lodged at 14:35 
on 29 Oct 2020) 
was referred to 
the ET on 2 
November 2020. 

Connaught Road 
Central in between 
Infinitus Plaza and 
Harbour Building 

Construction works carried out 
at Connaught Road Central in 
between Infinitus Plaza and 
Harbour Building 

An ICC complaint was referred to the ET on 2 November 
2020 (CASE Ref: CASE# 3-6531472538). The 
complainant reported that: 
Construction works carried out at Connaught Road Central 
in between Infinitus Plaza and Harbour Building had 
caused noise nuisance to the complainant.  
 
The ET confirmed with the Resident Site Staff that: 
 

1. Construction activities including (i) formwork 
erection underneath the Rumsey Street Flyover 
and (ii) concrete breaking works for existing 

Investigation 
Report issued 
on 18 
November 2020 
and case 
closed 
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median barriers on Rumsey Street Flyover were 
carried out on 29 October 2020. 

2. Noise control measures including wrapping of 
the breaker with acoustic mat and installation of 
temporary noise barrier along the median barrier 
were implemented during the concrete breaking 
works. 

3. The mentioned construction activities at the 
concerned location were anticipated to be 
completed by February 2021. 

 
The complaint was considered as related to the formwork 
erection works and concrete breaking works at Rumsey 
Street Flyover. Despite the RSS advised that noise control 
measures including wrapping of the breaker with acoustic 
mat and installation of temporary noise barrier along the 
median barrier were implemented during the concrete 
breaking works, the Contractor of HY/2009/19 was 
recommended to adopt additional noise mitigation 
measures for the remaining breaking works in order to 
prevent potential noise nuisance as below: 
1. The Contractor of HY/2009/19 was recommended to 

avoid multiple PMEs operated concurrently or reduce 
the amount of PMEs operated concurrently, wherever 
possible, to avoid cumulative noise impact. 

2. The Contractor of HY/2009/19 was recommended to 
provide regular maintenance to PMEs in order to 
prevent excessive noise impact during operation. 

3. The Contractor of HY/2009/19 was recommended to 
complete the noisy work as soon as possible in order 
to minimize disturbance to nearby sensitive receivers. 
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201119 19 
November 
2020 

An ICC complaint 
(CASE# 3-
6559821414, 
lodged at 16:18 
on 20 November 
2020) was 
referred to the ET 
on 20 November 
2020. 

The promenade near 
Watson Road opposite 
Victoria Centre 

Construction works carried out 
near Harbour Height had caused 
noise nuisance to the 
complainant. 

An ICC complaint was referred to the ET on 20 November 
2020 (CASE Ref: CASE# 3-6559821414). Construction 
works carried out near Harbour Height had caused noise 
nuisance to the complainant. The complainant would also 
like to know the scheduled timeline for the construction 
works.  
 
The ET confirmed with the Resident Site Staff that: 
 
1. Commencement for the construction of the 

Promenade near Watson Road opposite Victoria 
Centre by break-open of Concrete surface; 

2. Corresponding noise control measures implemented 
are breaker head wrapped with acoustic material, and 
further noise mitigation measures including 
placement of temporary noise barriers at the concrete 
breaking location were implemented since 21 
November 2020; 

3. The activity of concrete breaking works is in progress 
and is anticipated to complete by end December 
2020 according to the Contractor’s information. 

 
The complaint was considered as related to the concrete 
breaking work at the Promenade near Watson Road 
opposite Victoria Centre. Despite the RSS advised that 
noise control measures including wrapping of the breaker 
with acoustic mat was implemented during the concrete 
breaking works, the Contractor of HY/2009/19 was 
recommended to adopt additional noise mitigation 
measures for the remaining breaking works in order to 
prevent potential noise nuisance as below: 
 
1. The Contractor of HY/2009/19 is recommended to 

deployed temporary noise barrier and fenced 
between the direct line of sight between the noise 
source and the NSR in order to minimize the noise 
impact; 

2. The Contractor of HY/2009/19 was recommended to 
avoid multiple PMEs operated concurrently or reduce 
the amount of PMEs operated concurrently, wherever 
possible, to avoid cumulative noise impact; 

3. The Contractor of HY/2009/19 was recommended to 
provide regular maintenance to PMEs in order to 
prevent excessive noise impact during operation; 

Investigation 
Report issued 
on 3 December 
2020 and case 
closed 
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4. The Contractor of HY/2009/19 was recommended to 
complete the noisy work as soon as possible in order 
to minimize disturbance to nearby sensitive receivers. 
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201129 29 
November 
2020 

An ICC complaint 
(CASE# 3-
6572708255, 
lodged at 15:46 
on 29 November 
2020) was 
referred to the ET 
on 9 December 
2020. 

SR13 The newly planted trees at SR13 
were suspected to be unhealthy 
and withered 

An ICC complaint was referred to the ET on 9 December 
2020 (CASE Ref: CASE# 3-6572708255). The 
complainant reported that the newly planted trees at SR13 
were suspected to be unhealthy and withered.  
 
The ET confirmed with the Resident Site Staff that: 
 
1. It is confirmed that the location and species of the 

concerned planted trees are tallied with the latest 
approved landscape plan.  

2. The planting date for such trees is 19 October 2020. 
3. Regular maintenance (i.e. establishment works under 

C19 Contract) should be provided for the concerned 
trees including but not limited to (i) daily watering and 
(ii) pruning when necessary.  After the establishment 
works under C19, the soft landscaping works will be 
handed over and maintained by LCSD. 

4. Latest concern tree information: 
(i) Species – Lagerstroemia speciosa 
(ii) Health condition – Fair 
(iii) Planting location – SR13 
 

In view of the above information, the complaint was 
considered as related to the newly planted trees at SR13. 
The planting date for such trees is 19 October 2020. The 
RSS confirmed that the location and species of the 
concerned trees planted at SR13 are tallied with the latest 
submitted landscape plan and health condition of such 
trees is fair. 
 
Despite the RSS advised that the location and species of 
the trees at SR13 were planted in according to the latest 
submitted landscape plan and health condition of such 
trees is fair, the Contractor of HY/2009/19 was 
recommended to provide proper maintenance to the 
planted trees at SR13. A follow-up inspection was 
conducted for the trees at SR13 on 16 December 2020 
and was found tally with the information provided by the 
Contractor. 

Investigation 
Report issued 
on 29 
December 2020 
and case 
closed 
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210311 8 March 
2021 

An ICC complaint 
(CASE# 3-
6647057872, 
lodged at 14:26 
on 9 March 2021) 
was referred to 
the ET on 10 
March 2021. 

The marine pile caps in 
front of City Garden 
Block 6 

Suspected disposal of 
construction waste into the sea  

An ICC complaint was referred to the ET on 10 March 
2021 (CASE Ref: CASE# 3-6647057872). The 
complainant reported that suspected disposal of 
construction waste into the sea was observed at the works 
area underneath IEC on 8 March 2021 and video could be 
provided for follow-up.  
 
The ET confirmed with the Resident Site Staff that: 
 
1. The complainant was unable to be reached at this 

moment and no such video is available; 
 

2. According to the site records, removal of the 
temporary work at the marine pile caps in front of City 
Garden Block 6 was undertaken on the date of the 
incident (8 March 2021); 
 

3. The construction waste handling procedures for the 
concerned construction activities are as follows: 

I. Break up temporary concrete plinths on the 
pile caps underneath existing IEC bridge; 

II. Clear the concrete debris by collecting 
them in nylon bags; and 

III. Transport the occupied nylon bags to 
stockpile area at land portion of C19 site by 
marine vessel for further disposal off site to 
Public Fill Reception Facilities by dump 
truck. 

 
As the video mentioned in the complaint is unavailable, 
there is no sufficient information to conclude that the 
complaint was considered as related to the removal of the 
temporary work at the marine pile caps in front of City 
Garden Block 6.  
 
Despite the RSS advised that specific construction waste 
handling procedures for removal of the temporary work at 
the marine pile caps were available on the date of incident, 
the Contractor of HY/2009/19 was recommended to 
provide training to site personnel in proper waste 
management as preventive measure. 

Investigation 
Report issued 
on 19 March 
2021 and case 
closed 
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210624 24 June 
2021 

An ICC complaint 
was referred to 
the ET on 6 July 
2021 (CASE Ref: 
CASE# 3-
6788238049). 

Noise enclosure of IEC 
near the block 8 of City 
Garden 

Construction works carried out 
during night time at noise 
enclosure of IEC had caused 
noise nuisance to the 
complainant. 

An ICC complaint was referred to the ET on 6 July 2021 
(CASE Ref: CASE# 3-6788238049). The complainant 
reported that: 
 

Construction works carried out during night time at noise 
enclosure of IEC had caused noise nuisance to the 
complainant.  

 
The ET confirmed with the Resident Site Staff that : 
 

1. The construction activities undertaken by 
HY/2009/19 on 24 June 2021 early morning 
were (1) make-good of defects and conducted 
welding test for noise enclosure steel members 
(PME used: Cherry picker × 3, hand-held 
grinder × 1) and (2) installation of trunking for 
lighting inside the noise enclosure (PME used: 
Cherry picker × 2, hand-held drill (battery) × 2); 
 

2. Hand-held drill (battery) and hand-held grinder 
were operated inside acoustic enclosure; 

 
3. PME in Group E of GW-RS0361-21 were 

operated. 
 
4. Notification was made to EPD on 15 June 2021 

prior to the construction as condition 9 in Section 
3d of the CNP. 

 
The complaint was considered as related to the welding 
test and installation work at the noise enclosure. Such 
works had been granted with GW-RS0361-21. 
 
Despite such night works were granted with Construction 
Noise Permit, the Contractor of HY/2009/19 was 
reminded to maintain the site control system for 
construction works carried out during restricted hours to 
ensure the PMEs and the noise mitigation measures 
deployed are in compliance with relevant Construction 
Noise Permit. The Contractor of HY/2009/19 was also 
reminded to maintain regular maintenance of the plant 
and equipment deployed to avoid potential nuisance to 
the nearby public. 

Investigation 
Report issued 
on 23 July 2021 
and case 
closed 
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210926 27 
September 
2021 

A public complaint 
made to EPD was 
referred to the ET 
on 4 October 
2021 (EPD’s Ref.: 
H08/RS/0002299
3-21) 

Island Eastern Corridor 
near Wharf Road 

Not specified A public complaint (File Ref.: H08/RS/00022993-21) 
made to EPD was referred to the ET on 4 October 2021 
concerning nighttime construction noise at Island Eastern 
Corridor near Wharf Road and EPD’s clarification of the 
complaint date of issued memo. According to the 
complainant, the noise from drilling and construction 
works at Island Eastern Corridor near Wharf Road, North 
Point at about 00:00 hrs on 27.9.2021 was unacceptably 
loud and caused great disturbance to the nearby 
residents. 

 

The ET confirmed with the Resident Site Staff that: 

1.     The construction activities undertaken by 
HY/2009/19 from 26 September 2021 22:00 to 27 
September 2021 06:00 were road milling and resurfacing 
works at IEC Eastbound. 

2.     PMEs in Group E of GW-RS0637-21 were operated 
for milling works and PMEs in Group F of GW-RS0637-21 
were operated for resurfacing works. Only one group of 
PMEs were operating at one time. 

3.     Portable generator and hand-held breaker were 
operated inside acoustic enclosure.  

4.   The road miller (CNP184) adopted the noise control 

Interim Report 
issued to EPD 
on 19 October 
2021 
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measures under condition 3.d.8 of GW-RS0637-21. 

5.     CNP GW-RS0637-21 was granted for the 
abovementioned works, notifications to EPD and nearby 
residents were made. 

In view of the above, the complaint was considered as 
related to noise nuisance from the road milling and 
resurfacing works at IEC Eastbound in restricted hours.  
Such works had been granted with CNP no. GW-
RS0637-21 and the checked restricted works is operated 
as per the CNP GW-RS0637-21. 

Despite such night works were granted with Construction 
Noise Permit, the Contractor of HY/2009/19 was 
reminded to maintain the site control system for 
construction works carried out during restricted hours to 
ensure the PMEs and the noise mitigation measures 
deployed are in compliance with relevant Construction 
Noise Permit. The Contractor of HY/2009/19 was also 
reminded to maintain regular maintenance of the plant 
and equipment deployed to avoid potential nuisance to 
the nearby public. 

211017 17 October 
2021 

A public complaint 
made to EPD was 
referred to the ET 
via email on 20 
October 2021 

Island Eastern Corridor 
near Wharf Road 

Not specified A public complaint made to EPD was referred to the ET 
via email on 20 October 2021 concerning the noise from 
road resurfacing works at Island Eastern Corridor near 
Wharf Road, North Point at night recently had caused 
great disturbance to the nearby residents.  
 
The ET confirmed with the Resident Site Staff that: 

 
1. The construction activities undertaken by 

HY/2009/19 between 15/10/2021 to 18/10/2021, 
relevant CNPs granted for the works, number 
and type of PME(s) deployed for the works were 
tabulated as below: 

Date & Time 

Construction activities 

CNPs granted for the works 

Number and Type of PME(s) 
deployed 

15/10/21 21:30 – 16/10/21 
06:00 

Road resurfacing works on 

Interim Report 
issued to EPD 
on 29 October 
2021 
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IECL Westbound 

CNP GW-RS0553-21 

Group E, Group F of GW-
RS0553-21, only one group 
was operating at a time 

16/10/21 22:00 – 17/10/21 
06:00 
17/10/21 22:00 – 18/10/21 
06:00 

Road resurfacing works on 
IECL Eastbound 

CNP GW-RS0637-21 

Group E, Group F of GW-
RS0637-21, only one group 
was operating at a time 

 
2.     Portable generator and hand-held breaker were 

operated inside acoustic enclosure. 
 
3.     The road miller (CNP184) adopted the noise 

control measures under condition 3.d.8 of GW-
RS0637-21 and condition 3.d.9 of GW-RS0553-
21. 

 
4. Notifications to EPD and nearby residents were 

made for the works. 
5. Only GW-RS0553-21 was used for the road 

resurfacing works on IECL Westbound between 
15/10/2121:30 and 16/10/21 06:00. CNPs GW-
RS0361-21 and GW-RS0469-21 were not used 
in the abovementioned period. 

6. Only GW-RS0637-21 was used for the road 
resurfacing works on IECL Eastbound between 
16/10/21 22:00 – 17/10/21 06:00 and 17/10/21 
22:00 – 18/10/21 06:00. CNPs GW-RS0361-21, 
GW-RS0469-21, GW-RS0553-21 or GW-
RS0628-21 were not used in the 
abovementioned periods. 

  

211108 8 November 
2021 

A public complaint 
made to EPD was 

Island Eastern Corridor 
near Wharf Road 

Not specified A public complaint made to EPD was referred to the ET 
via email on 9 November 2021 concerning the 

Interim Report 
issued to EPD 



 

Balfour
Bea~y  

 

 
Lam Geotechnics Limited 
 

 
Contract No. HY/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By  

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

referred to the ET 
via email on 9 
November 2021 

construction noise causing nuisance to the residents at 
City Garden Block 6. 

The ET confirmed with the Resident Site Staff that: 

1.    The construction activities undertaken by HY/2009/19 
from 8 November 2021 22:00 to 9 November 2021 06:00 
were road milling and resurfacing works at IEC 
Westbound. 

2.    PMEs in Group E of GW-RS0553-21 were operated 
for milling works and PMEs in Group F of GW-RS0553-21 
were operated for resurfacing works. Only one group of 
PMEs were operating at one time. 

3.    Portable generator and hand-held breaker were 
operated inside acoustic enclosure. 

4.   The road miller (CNP184) adopted the noise control 
measures under condition 3.d.9 of GW-RS0553-21. 

5.    CNP GW-RS0553-21 was granted for the 
abovementioned works and notifications to EPD and 
nearby residents were made. 

6.     Only PMEs in Group E or Group F under CNP GW-
RS0553-21 were operated. CNPs GW-RS0361-21 and 
GW-RS0469-21 were not used 

The complaint was considered as related to noise 
nuisance from road milling and resurfacing works at IEC 
Westbound in restricted hours.  Such works had been 
granted with CNPs no. GW-RS0553-21. The checked 
restricted works were operated as per the CNPs. 
Despite such night works were granted with Construction 
Noise Permit, the Contractor of HY/2009/19 was 
reminded to maintain the site control system for 
construction works carried out during restricted hours to 
ensure the PMEs and the noise mitigation measures 
deployed are in compliance with relevant Construction 
Noise Permit. The Contractor of HY/2009/19 was also 
reminded to maintain regular maintenance of the plant 
and equipment deployed to avoid potential nuisance to 
the nearby public. 

on 29 
November 2021 
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Contract No. HK/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

   

 

 

 

 

 

Appendix 6.2 

 

 

Summary for Notification of Exceedance 



Contract No. HY/2019/18
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnics Limited Sampling, Field Measurement and Testing Work (Stage4)
Summary for Notification of Exceedance

Ref. No. Date Location Parameter Construction Noise Level, dB(A) Action Level Limit Level dB(A) Follow-up action

RTN_2021.10_1 29-Sep-21
RTN 1 - FEHD Hong Kong 
Transport Section Whitfield 

Depot
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

75

RTN_2021.10_2 08-Oct-21
RTN 3 - Yu Lee Mo Fan 

Memorial School
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

70

RTN_2021.10_3 16 Oct and 21 Oct 2021 
RTN 1 - FEHD Hong Kong 
Transport Section Whitfield 

Depot
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

75

RTN_2021.10_4 12, 15, 16 and 23 Oct 2021 
RTN 3 - Yu Lee Mo Fan 

Memorial School
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

70

RTN_2021.11_1 17 and 18 Nov 2021 
RTN 3 - Yu Lee Mo Fan 

Memorial School
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

70

RTN_2021.11_2 24, 25 and 26 Nov 2021 
RTN4 - Causeway Bay 

Community Centre
Leq (30min) Refer to Appendix 5.4

When one documented 
complaint was received.

75

After checking with the Contractors, no construction activities was conducted under Contractor HY/2009/19 around the monitoring 
station on 17 and 18 Nov 2021 . As such, the exceedance was considered as non-Project related.

After checking with the Contractors, concrete slab breaking works were conducted on 24, 25 and 26 November 2021 under Contractor 
HY/2009/19 at the area opposite to the monitoring location. According to the Contractor HY/2009/19 information, noise barrier 

construction with porous sheet metal with absorptive material inside as hoarding in front of the Causeway Bay Community Centre, 
noise absorption material covered the excavator mounted breaker head and mobile noise barrier erected between excavators mounted 

breaker and Causeway Bay Community Centre. The breaking work at the concerned location was completed on 29 November 2021 
after the recorded exceedances. In view of the recorded noise impact, the Contractor of HY/2009/19 was advised to implement the 

further noise mitigation such as minimising the breaking time to avoid any further potential noise impact if any breaking works need to 
be conduct at the concerned location.

After checking with the Contractors, no construction activities was conducted under Contractor HY/2009/19 around the monitoring 
station on 29 Sep 2021. As such, the exceedance was considered as non-Project related.

After checking with the Contractors, no construction activities was conducted under Contractor HY/2009/19 around the monitoring 
station on 16 Oct and 21 Oct 2021 . As such, the exceedance was considered as non-Project related.

After checking with the Contractors, no construction activities was conducted under Contractor HY/2009/19 around the monitoring 
station on 12, 15, 16 and 23 Oct 2021. As such, the exceedance was considered as non-Project related.

After checking with the Contractors, no construction activities was conducted under Contractor HY/2009/19 around the monitoring 
station on 8 Oct 2021 . As such, the exceedance was considered as non-Project related.
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Lam Geotechnics Limited 
 

 
Contract No. HK/2019/18 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 4) 

 

   

 

 

 

 

 

Appendix 7.1 

 

Construction Programme of Individual Contracts 
 

 



Activity ID Activity Name Rem
Dur

Start Finish

3MRP 2021.9.203MRP 2021.9.203MRP 2021.9.203MRP 2021.9.203MRP 2021.9.20

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

Hard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour Heighs

1073-1290Z76 Hard paving & Channel - between Pier 20 to Pier 23 Stage 23 5 13-Sep-21 A 25-Sep-21

1073-1290Z77 Hard paving & Channel - between Pier 20 to Pier 23 Stage 24 11 27-Sep-21 09-Oct-21

Misc WorksMisc WorksMisc WorksMisc WorksMisc Works

1073-1410z10 Modification of seawall top surface - Stage 37 5 13-Sep-21 A 25-Sep-21

1073-1410z20 Modification of seawall top surface - Stage 38 10 27-Sep-21 08-Oct-21

12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS

12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL

12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound

A13000 Resurfacing works (Part 3) 12 23-Sep-21 A 07-Oct-21

A13010 Resurfacing works (Part 4) 9 08-Oct-21 19-Oct-21

12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound

A13030 Resurfacing (Part 1) 12 20-Oct-21 A 02-Nov-21

A13040 Resurfacing (Part 2) 12 03-Nov-21 16-Nov-21

A13050 Resurfacing (Part 3) 12 17-Nov-21 30-Nov-21

A13060 Resurfacing (Part 4) 12 01-Dec-21 14-Dec-21

A13070 Resurfacing (Part 5) 12 15-Dec-21 29-Dec-21

A13080 Resurfacing (Part 6) 10 30-Dec-21 11-Jan-22

12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks

1230-1050m Irrigation System for Landscape Deck - Auto Irrigation Sys tem Stage 9 
(Outstanding works)

4 17-Sep-21 A 24-Sep-21

1230-1100b Irrigation System for Green Roof - Bay 1-2 12 02-Jul-21 A 05-Oct-21

1230-1100c Irrigation System for Green Roof - Bay 3 12 06-Oct-21 20-Oct-21

1230-1100d Irrigation System for Green Roof - Bay 4 12 21-Oct-21 03-Nov-21

1230-1100e Irrigation System for Green Roof - Bay 5-6 12 04-Nov-21 17-Nov-21

1230-1100f Irrigation System for Green Roof - Pressure Test 12 18-Nov-21 01-Dec-21

1230-1100g Irrigation System for Green Roof - Connection by WSD 12 02-Dec-21 15-Dec-21

1230-1100h Irrigation System for Green Roof - Auto Irrigation System Stage 1 12 16-Dec-21 30-Dec-21

A12950 Connection of Fire Main by WSD at Pier 28 Stage 1 12 20-Sep-21 05-Oct-21

A12960 Connection of Fire Main by WSD at Pier 28 Stage 2 12 06-Oct-21 20-Oct-21

A12970 Connection of Fire Main by WSD at Pier 28 Stage 3 4 21-Oct-21 25-Oct-21

17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works

Quick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open Area

1075-1300-9f Construct Kids Land and City Hangout (Part 15) 4 15-Sep-21 A 24-Sep-21

1075-1300-9g Construct Kids Land and City Hangout- outstanding works 11 25-Sep-21 08-Oct-21

1075-1400-5 Construct Sunset Gallary (Part 5) 2 08-Sep-21 A 21-Sep-21

1075-1400-6 Construct Sunset Gallary (Part 6)- outstanding works 12 23-Sep-21 07-Oct-21

1075-1500-9d Construct entrance area (Part 13) 5 17-Sep-21 A 25-Sep-21

12 19 26 03 10 17 24 31 07 14 21 28 05 12 19 26 02
September October November December January

2021 2022

Hard paving & Channel - between Pier 20 to Pier 23 Stage 23

Hard paving & Channel - between Pier 20 to Pier 23 Stage 24

Modification of seawall top surface - Stage 37

Modification of seawall top surface - Stage 38

Resurfacing works (Part 3)

Resurfacing works (Part 4)

Resurfacing (Part 1)

Resurfacing (Part 2)

Resurfacing (Part 3)

Resurfacing (Part 4)

Resurfacing (Part 5)

Irrigation System for Landscape Deck - Auto Irrigation Sys tem Stage 9 (Outs tanding works)

Irrigation System for Green Roof - Bay 1-2

Irrigation System for Green Roof - Bay 3

Irrigation System for Green Roof - Bay 4

Irrigation System for Green Roof - Bay 5-6

Irrigation System for Green Roof - Pressure Test

Irrigation System for Green Roof - Connection by WSD

Irrigation System for Green Roof - Auto Irrigation System Stage 1

Connection of Fire Main by WSD at Pier 28 Stage 1

Connection of Fire Main by WSD at Pier 28 Stage 2

Connection of Fire Main by WSD at Pier 28 Stage 3

Construct Kids Land and City Hangout (Part 15)

Construct Kids Land and City Hangout- outstanding works

Construct Sunset Gallary (Part 5)

Construct Sunset Gallary (Part 6)- outstanding works

Construct entrance area (Part 13)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone
Contract HY/2009/19

Three Months Rolling Programme (20.Sept.2021 to 20.Dec.2021)

 

Page 1 of 2



Activity ID Activity Name Rem
Dur

Start Finish

1075-1500-9e Construct entrance area (Part 14)-outstanding works 10 27-Sep-21 08-Oct-21

1075-1600-9b E&M installation (Stage 12) 5 17-Sep-21 A 25-Sep-21

1075-1700-9d Plumbing & Drainage Installation (Part 13) 5 17-Sep-21 A 25-Sep-21

1075-1700-9e Plumbing & Drainage Installation (Part 14)-outstanding 10 27-Sep-21 08-Oct-21

Further Modification Works on IECFurther Modification Works on IECFurther Modification Works on IECFurther Modification Works on IECFurther Modification Works on IEC

IEC EastboundIEC EastboundIEC EastboundIEC EastboundIEC Eastbound

1074-1500-1 Fabrication of directional signage (FADS08A) Part 2 10 20-Sep-21 A 02-Oct-21

1074-1500-2 Installation of directional signage (FADS08A) Part 1 10 04-Oct-21 15-Oct-21

1074-1500-3 Installation of directional signage (FADS08A) Part 2 10 16-Oct-21 27-Oct-21

IEC WestboundIEC WestboundIEC WestboundIEC WestboundIEC Westbound

1074-1700-7g Gully and cover plate after water logging (part 7) 0 14-Aug-21 A 31-Aug-21 A

1074-2500-5 Installation of fall arrest and maintenance walkway Part 3 12 20-Sep-21 05-Oct-21

1074-2500-6 Installation of fall arrest and maintenance walkway Part 4 11 06-Oct-21 19-Oct-21

1074-2600-6 Installation of directional signage (FADS07, ADS07) Part 2 11 20-Sep-21 04-Oct-21

1074-2600-7 Installation of directional signage (FADS07, ADS07) Part 3 11 05-Oct-21 18-Oct-21

1074-2600-8 Installation of directional signage (FADS07, ADS07) Part 4 13 19-Oct-21 02-Nov-21

12 19 26 03 10 17 24 31 07 14 21 28 05 12 19 26 02
September October November December January

2021 2022

Construct entrance area (Part 14)-outstanding works

E&M installation (Stage 12)

Plumbing & Drainage Installation (Part 13)

Plumbing & Drainage Installation (Part 14)-outstanding

Fabrication of directional signage (FADS08A) Part 2

Installation of directional signage (FADS08A) Part 1

Installation of directional signage (FADS08A) Part 2

Gully and cover plate after water logging (part 7)

Installation of fall arrest and maintenance walkway Part 3

Installation of fall arrest and maintenance walkway Part 4

Installation of directional signage (FADS07, ADS07) Part 2

Installation of directional signage (FADS07, ADS07) Part 3

Installation of directional signage (FADS07, ADS07) Part 4

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone
Contract HY/2009/19

Three Months Rolling Programme (20.Sept.2021 to 20.Dec.2021)
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Activity ID Activity Name Rem
Dur

Start Finish

3MRP 2021.10.203MRP 2021.10.203MRP 2021.10.203MRP 2021.10.203MRP 2021.10.20

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

Hard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour HeighsHard Paving Works Along Sea Wall and  Near Harbour Heighs

1073-1290Z78 Hard paving & Channel - between Pier 20 to Pier 23 Stage 25 12 12-Oct-21 A 02-Nov-21

1073-1290Z79 Hard paving & Channel - between Pier 20 to Pier 23 Stage 26 12 03-Nov-21 16-Nov-21

1073-1290Z80 Hard paving & Channel - between Pier 20 to Pier 23 Stage 27 12 17-Nov-21 30-Nov-21

Misc WorksMisc WorksMisc WorksMisc WorksMisc Works

1073-1410z21 Modification of seawall top surface - Stage 39 12 12-Oct-21 A 02-Nov-21

1073-1410z22 Modification of seawall top surface - Stage 40 12 03-Nov-21 16-Nov-21

1073-1410z23 Modification of seawall top surface - Stage 41 12 17-Nov-21 30-Nov-21

12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS

12.1 -  Landscape Deck12.1 -  Landscape Deck12.1 -  Landscape Deck12.1 -  Landscape Deck12.1 -  Landscape Deck

1200-7860 Chainlink fence for opening area (Part 1) 14 20-Oct-21 A 04-Nov-21

1200-7860-a Chainlink fence for opening area (Part 2) 14 05-Nov-21 20-Nov-21

1200-7860-b Chainlink fence for opening area (Part 3) 14 22-Nov-21 07-Dec-21

12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL12.2 - THE WORKS along IECL

12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound12.2.1 - Noise Enclosure and Inner Parapet along IECL Westbound

A13010 Resurfacing works (Part 4) 11 08-Oct-21 A 01-Nov-21

A13020 Resurfacing works (Part 5) 12 02-Nov-21 15-Nov-21

A13020-1 Resurfacing works (Part 6) 12 16-Nov-21 29-Nov-21

12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound12.2.2 - Inner Parapet along IECL Eastbound

A13030 Resurfacing (Part 1) 12 20-Oct-21 A 15-Nov-21

A13040 Resurfacing (Part 2) 12 16-Nov-21 29-Nov-21

A13050 Resurfacing (Part 3) 12 30-Nov-21 13-Dec-21

A13060 Resurfacing (Part 4) 12 14-Dec-21 28-Dec-21

A13070 Resurfacing (Part 5) 12 29-Dec-21 12-Jan-22

A13080 Resurfacing (Part 6) 12 13-Jan-22 26-Jan-22

A13090 Resurfacing (Part 7) 12 27-Jan-22 12-Feb-22

A13100 Resurfacing (Part 8) 12 14-Feb-22 26-Feb-22

A13110 Resurfacing (Part 9) 12 28-Feb-22 12-Mar-22

12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks12.3 - Waterworks

1230-1050m Irrigation System for Landscape Deck - Auto Irrigation Sys tem Stage 9 
(Outstanding works)

4 17-Sep-21 A 23-Oct-21

1230-1100b Irrigation System for Green Roof - Bay 1-2 12 02-Jul-21 A 02-Nov-21

1230-1100c Irrigation System for Green Roof - Bay 3 12 03-Nov-21 16-Nov-21

1230-1100d Irrigation System for Green Roof - Bay 4 12 17-Nov-21 30-Nov-21

1230-1100e Irrigation System for Green Roof - Bay 5-6 12 01-Dec-21 14-Dec-21

1230-1100f Irrigation System for Green Roof - Pressure Test 12 15-Dec-21 29-Dec-21

1230-1100g Irrigation System for Green Roof - Connection by WSD 12 30-Dec-21 13-Jan-22

1230-1100h Irrigation System for Green Roof - Auto Irrigation System Stage 1 12 14-Jan-22 27-Jan-22

10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30
October November December January February

2021 2022

Hard paving & Channel - between Pier 20 to Pier 23 Stage 25

Hard paving & Channel - between Pier 20 to Pier 23 Stage 26

Hard paving & Channel - between Pier 20 to Pier 23 Stage 27

Modification of seawall top surface - Stage 39

Modification of seawall top surface - Stage 40

Modification of seawall top surface - Stage 41

Chainlink fence for opening area (Part 1)

Chainlink fence for opening area (Part 2)

Chainlink fence for opening area (Part 3)

Resurfacing works (Part 4)

Resurfacing works (Part 5)

Resurfacing works (Part 6)

Resurfacing (Part 1)

Resurfacing (Part 2)

Resurfacing (Part 3)

Resurfacing (Part 4)

Resurfacing (Part 5)

Resurfacing (Part 6)

Irrigation System for Landscape Deck - Auto Irrigation Sys tem Stage 9 (Outs tanding works)

Irrigation System for Green Roof - Bay 1-2

Irrigation System for Green Roof - Bay 3

Irrigation System for Green Roof - Bay 4

Irrigation System for Green Roof - Bay 5-6

Irrigation System for Green Roof - Pressure Test

Irrigation System for Green Roof - Connection by WSD

Irrigation System for Green Roof - Auto Irrigation System Stage 1

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone
Contract HY/2009/19

Three Months Rolling Programme (20.Oct.2021 to 20.Jan.2022)
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Activity ID Activity Name Rem
Dur

Start Finish

A12950 Connection of Fire Main by WSD at Pier 28 Stage 1 12 20-Oct-21 A 02-Nov-21

A12960 Connection of Fire Main by WSD at Pier 28 Stage 2 12 03-Nov-21 16-Nov-21

A12970 Connection of Fire Main by WSD at Pier 28 Stage 3 4 17-Nov-21 20-Nov-21

17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works17 - VO Additional Works

Quick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open Area

1075-1300-9g Construct Kids Land and City Hangout- outstanding works 11 20-Oct-21 A 01-Nov-21

1075-1400-6 Construct Sunset Gallary (Part 6)- outstanding works 12 20-Oct-21 A 02-Nov-21

1075-1500-9e Construct entrance area (Part 14)-outstanding works 10 20-Oct-21 A 30-Oct-21

1075-1700-9e Plumbing & Drainage Installation (Part 14)-outstanding 12 20-Oct-21 A 02-Nov-21

1075-1700-9f Plumbing & Drainage Installation (Part 15)-outstanding 12 03-Nov-21 16-Nov-21

Further Modification Works on IECFurther Modification Works on IECFurther Modification Works on IECFurther Modification Works on IECFurther Modification Works on IEC

IEC EastboundIEC EastboundIEC EastboundIEC EastboundIEC Eastbound

1074-1500-2 Installation of directional signage (FADS08A) Part 1 12 04-Oct-21 A 02-Nov-21

1074-1500-3 Installation of directional signage (FADS08A) Part 2 12 03-Nov-21 16-Nov-21

1074-1500-4 Installation of directional signage (FADS08A) Part 3 12 17-Nov-21 30-Nov-21

1074-1500-5 Installation of directional signage (FADS08A) Part 4 12 01-Dec-21 14-Dec-21

1074-1500-6 Installation of directional signage (FADS08A) Part 5 12 15-Dec-21 29-Dec-21

IEC WestboundIEC WestboundIEC WestboundIEC WestboundIEC Westbound

1074-2500-5 Installation of fall arrest and maintenance walkway Part 3 12 20-Oct-21 A 02-Nov-21

1074-2500-6 Installation of fall arrest and maintenance walkway Part 4 11 03-Nov-21 15-Nov-21

1074-2600-6 Installation of directional signage (FADS07, ADS07) Part 2 12 20-Sep-21 A 02-Nov-21

1074-2600-7 Installation of directional signage (FADS07, ADS07) Part 3 12 03-Nov-21 16-Nov-21

1074-2600-8 Installation of directional signage (FADS07, ADS07) Part 4 12 17-Nov-21 30-Nov-21

1074-2608-9 Installation of directional signage (FADS07, ADS07) Part 5 12 01-Dec-21 14-Dec-21

1074-2608-91 Installation of directional signage (FADS07, ADS07) Part 6 12 15-Dec-21 29-Dec-21

10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30
October November December January February

2021 2022

Connection of Fire Main by WSD at Pier 28 Stage 1

Connection of Fire Main by WSD at Pier 28 Stage 2

Connection of Fire Main by WSD at Pier 28 Stage 3

Construct Kids Land and City Hangout- outstanding works

Construct Sunset Gallary (Part 6)- outstanding works

Construct entrance area (Part 14)-outstanding works

Plumbing & Drainage Installation (Part 14)-outstanding

Plumbing & Drainage Installation (Part 15)-outstanding

Installation of directional signage (FADS08A) Part 1

Installation of directional signage (FADS08A) Part 2

Installation of directional signage (FADS08A) Part 3

Installation of directional signage (FADS08A) Part 4

Installation of directional signage (FADS08A) Part 5

Installation of fall arrest and maintenance walkway Part 3

Installation of fall arrest and maintenance walkway Part 4

Installation of directional signage (FADS07, ADS07) Part 2

Installation of directional signage (FADS07, ADS07) Part 3

Installation of directional signage (FADS07, ADS07) Part 4

Installation of directional signage (FADS07, ADS07) Part 5

Installation of directional signage (FADS07, ADS07) Part 6

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone
Contract HY/2009/19

Three Months Rolling Programme (20.Oct.2021 to 20.Jan.2022)
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Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

Total
Float

3 Month Rolling Programme3 Month Rolling Programme3 Month Rolling Programme3 Month Rolling Programme3 Month Rolling Programme3 Month Rolling Programme3 Month Rolling Programme

01 - CONTRACT DATES01 - CONTRACT DATES01 - CONTRACT DATES01 - CONTRACT DATES01 - CONTRACT DATES01 - CONTRACT DATES01 - CONTRACT DATES
01.3 - Handback to Employer01.3 - Handback to Employer01.3 - Handback to Employer01.3 - Handback to Employer01.3 - Handback to Employer01.3 - Handback to Employer01.3 - Handback to Employer

0130-2400 Handover Port ion XIIA (Current Due Date + 28d = 29 Dec 2015) 0 20-Nov-21* 0% -84
0130-2500 Handover Port ion XIIC (Current  Due Date + 28d = 16 Feb 2019) 0 31-Jan-22* 0% 2
0130-2600 Handover Port ion XIIB (Current Due Date + 28d = 8 Jan 2020) 0 07-Feb-22* 0% -30
0130-2700 Handover Port ion VI (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-2800 Handover Port ion IA (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-2900 Handover Port ion VIIA (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3000 Handover Port ion X (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3100 Handover Port ion III (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3200 Handover Port ion VA (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3300 Handover Port ion VC (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3400 Handover Port ion IVA (Current Due Date + 28d = 5 May 2021) 0 29-Apr-22* 0% -76
0130-3500 Handover Port ion IIA (Current Due Date + 28d = 13 Feb 2020) 0 20-Nov-21* 0% -120
0130-3600 Handover Port ion IIB (Current Due Date + 28d = 13 Feb 2020) 0 20-Nov-21* 0% -120
0130-3700 Handover Port ion XIII (Current Due Date + 28d = 8 Jan 2020) 0 07-Feb-22* 0% -30

01.4 - Key Dates01.4 - Key Dates01.4 - Key Dates01.4 - Key Dates01.4 - Key Dates01.4 - Key Dates01.4 - Key Dates

0140-0900 Outstanding Works under KD1 (Current Due Date - 19 Jan 2020) 0 03-Jan-22* 0% 2
0140-2600 KD19 - Completion of Section 14 of the Works (Current Due Date - 7 Sep 2020) 0 12-Mar-22* 0% -91
0140-2700 KD17 - Completion of Section 13A of the Works (Current Due Date - 7 Sep 2021) 0 29-Jun-22* 0% 0
0140-2800 KD18 - Completion of Section 13B of the Works (Current Due Date - 7 Apr 2022) 0 28-Aug-22 0% 0

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS
10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction10.3.2 - Bridge Construction

 Remaining Works Remaining Works Remaining Works Remaining Works Remaining Works Remaining Works Remaining Works

A13890a2 Reinstatement  of  damaged marine pile cap (all remaining pile cap) and Bridge F soffit- Approval of quotation14 20-Nov-21 06-Dec-21 0% 64
A13890a3 Reinstatement  of  damaged marine pile cap (all remaining pile cap) and Bridge F soffit- construction works153 07-Dec-21 13-Jun-22 0% 64

10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works

10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area10.7.3 - Open Area

 Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs Hard Paving Works Along Sea Wall and Near Harbour Heighs

1073-1289a U-channel, drainpit & manhole between Pier 20 to Pier 23 55 07-Dec-20 A 27-Nov-21 87.27% 17
1073-1289b Paving between Pier 20 to Pier 23 14 29-Nov-21 14-Dec-21 0% 17
1073-1289e Remaining chainlink fence 11 18-Dec-21 31-Dec-21 0% 3
1073-1300 Hard Paving - between Pier 23 to Pier 24 (Site Office Area and carpark area, after site office removal)24 20-Nov-21 17-Dec-21 0% 3
1073-1320b Fire main concrete support at Pier 17 36 20-Oct-21 A 15-Dec-21 38.89% 16
1073-1360 Removal of as constructed fire main at IEC soffit 52 20-Oct-21 A 18-Dec-21 51.92% 13
1073-1370 Seawall defect 26 01-Nov-21 A 15-Dec-21 15.38% 16
A14170 Remaining CCTV and air test 34 20-Oct-21 A 15-Dec-21 35.29% 16
A14180 Beam barrier at Open Area 36 20-Oct-21 A 07-Dec-21 58.33% 23
A14200 Additional lighting at Open Area 19 08-Dec-21 30-Dec-21 0% 197

11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS
11.4- Hing Fat Street11.4- Hing Fat Street11.4- Hing Fat Street11.4- Hing Fat Street11.4- Hing Fat Street11.4- Hing Fat Street11.4- Hing Fat Street

Other AreasOther AreasOther AreasOther AreasOther AreasOther AreasOther Areas

1140-3000 Hing Fat St  defect 42 20-Oct-21 A 07-Dec-21 57.14% 264

12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS12 - SECTION 7, 8, 9, 10 & 12 OF THE WORKS
12.2 - IEC Westbound12.2 - IEC Westbound12.2 - IEC Westbound12.2 - IEC Westbound12.2 - IEC Westbound12.2 - IEC Westbound12.2 - IEC Westbound

1074-2600a Remaining road stud after resurfacing for New Lanes Arrangement completed 80 20-Oct-21 A 22-Jan-22 33.75% 15
A14070 C19-Bridge segment cell defects 172 20-Oct-21 A 17-May-22 15.7% 86
A14080 Small permanent signage installation 5 07-Dec-21 11-Dec-21 0% -62
A14090 C19 - Dismantle temp. sign gantry 3 13-Dec-21 15-Dec-21 0% -62
A14130 C19-rectify L3 railing support by trimming stiffener of noise enclosure posts at Pier 40-43 (item 5 of W/B)14 15-Nov-21 A 30-Nov-21 35.71% 59
A14140 Rectification of water logging at Double Noise Enclosure 15 08-Apr-22 27-Apr-22 0% -62
A14160 Relocate VSLS ar weaving of IECL (item 10 of W/B) 2 28-Apr-22 29-Apr-22 0% -62
Additional WorksAdditional WorksAdditional WorksAdditional WorksAdditional WorksAdditional WorksAdditional Works

1074-2300a Night time lighting works - Install both temp. & perm. lighting (CLPe) (item 3 of W/B) 48 20-Oct-21 A 14-Dec-21 56.25% -61
A14040 JTI footing rectification (item 2 & 3 of  W/B)- construction works 72 05-Nov-21 A 29-Jan-22 18.06% 9
A14060 V/371-install wire mesh barries (item 8 of W/B)- construction works 47 05-Nov-21 A 30-Dec-21 27.66% 34
A14100 V/385-remove & reinstate public lighting post (item 4 of W/B) 5 27-Dec-21* 31-Dec-21 0% 33
A14110 V/180-TCSS steel frame cover along TSR slip road (defect) (item 1 of W/B) 1 17-Jan-22 17-Jan-22 0% -62

12.3 - IEC Eastbound12.3 - IEC Eastbound12.3 - IEC Eastbound12.3 - IEC Eastbound12.3 - IEC Eastbound12.3 - IEC Eastbound12.3 - IEC Eastbound

1074-1400f Resurfacing for New Lane Arrangement, including road stud 40 26-Jan-22 16-Mar-22 0% -62
1074-1510-1 Remove temp. light posts at Abut D12 and Pier F5-F15 (item 5 of E/B) 3 15-Dec-21 17-Dec-21 0% -51
1074-1520 Small permanent signage installation 3 15-Dec-21 17-Dec-21 0% -51
1074-1540 Replace stainless steel at  Pier D8 MJ at fast lane (item 4 of E/B) 2 29-Dec-21* 30-Dec-21 0% 34
1074-1560 Resurface 3 nos. arrow slow lane of tunnel approach ramp (item 7 of E/B) pending confirmation 14 17-Mar-22 01-Apr-22 0% -62
1074-1570 Rectify MJD12, MJ44, MJ57 4 02-Apr-22 07-Apr-22 0% -62
Additional WorksAdditional WorksAdditional WorksAdditional WorksAdditional WorksAdditional WorksAdditional Works

1220-3360 Design of 3 nos. of Public Lighting between P17 to P18 50 21-Dec-20 A 07-Jan-22 20% -61
1220-3360a Installation of 3 nos. of Public Lighting between P17 to P18 6 10-Jan-22 15-Jan-22 0% -62

12.4 - Waterworks12.4 - Waterworks12.4 - Waterworks12.4 - Waterworks12.4 - Waterworks12.4 - Waterworks12.4 - Waterworks

1230-110 Sum Irrigation System - Green Roof 0 23-Jul-21 A 05-Mar-22 0% -18
1230-1100-1 Irrigation System - Green Roof (power supply application to HKE) 51 01-Nov-21 A 30-Dec-21 33.33% -18
1230-1100-2 Irrigation System - Green Roof (trench excavation for HKE) 19 31-Dec-21 22-Jan-22 0% -18
1230-1100-3 Irrigation System - Green Roof (laying cable by HKE) 7 24-Jan-22 31-Jan-22 0% -18
1230-1100f Irrigation System - Green Roof (testing) 12 04-Feb-22 17-Feb-22 0% -18
1230-1330 Irrigation System - Green roof - connect ion by WSD 14 18-Feb-22 05-Mar-22 0% -18
1230-1340 Irrigation System - Green roof - Auto system installation 60 20-Oct-21 A 29-Dec-21 45% 9

13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS13 - SECTION 13 OF THE WORKS
13.2 - Roadworks13.2 - Roadworks13.2 - Roadworks13.2 - Roadworks13.2 - Roadworks13.2 - Roadworks13.2 - Roadworks

1320-1680a Tree felling and tree transplanting in Shan Tong Road 63 20-Nov-21 07-Feb-22 0% -22
1320-1680b Tree felling and tree transplanting in Ting Kok Road 38 16-Nov-21 A 30-Dec-21 10.53% 7
1320-1690 Tree felling at nursery Ma On Kong, Pat Heung Rd Yuen Long 61 20-Nov-21 04-Feb-22 0% -20

13.4- Remaining works13.4- Remaining works13.4- Remaining works13.4- Remaining works13.4- Remaining works13.4- Remaining works13.4- Remaining works

1320-1700 Rumsey Street revised railing 27 30-Nov-21* 31-Dec-21 0% 6
1320-1800 Civil works at Hung Hing Rd 87 20-Oct-21 A 31-Jan-22 31.03% -19

14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS14 - SECTION 14 OF THE WORKS
14.1 - Soft Landscape14.1 - Soft Landscape14.1 - Soft Landscape14.1 - Soft Landscape14.1 - Soft Landscape14.1 - Soft Landscape14.1 - Soft Landscape

1410-1100 Preservation and protection of existing tree including tree transplant to permanent locations 92 20-Oct-21 A 12-Mar-22 0% -73
1410-1200 Achieve KD19 0 12-Mar-22 0% -73

15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS15 - SECTION 13A OF THE WORKS
15.1 - Soft Landscape15.1 - Soft Landscape15.1 - Soft Landscape15.1 - Soft Landscape15.1 - Soft Landscape15.1 - Soft Landscape15.1 - Soft Landscape

1510-100 Sum Establishment Works at Port ion XIII 365 30-Jun-21 A 29-Jun-22 39.18% 0
1510-1000 Establishment Works at Port ion XIII 365 30-Jun-21 A 29-Jun-22 39.18% 0
1510-9000 Achieve KD17 0 29-Jun-22 0% 0

16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS16 - SECTION 13B OF THE WORKS
16.1 - Soft Landscape16.1 - Soft Landscape16.1 - Soft Landscape16.1 - Soft Landscape16.1 - Soft Landscape16.1 - Soft Landscape16.1 - Soft Landscape

1610-1000 Establishment Works at Port ion IA 365 16-Oct-20 A 15-Jan-22 84.38% 225
1610-1200 Establishment Works at Port ion III 365 29-Sep-21 A 28-Aug-22 22.74% 0
1610-1600 Establishment Works at Port ion VI 365 29-Sep-21 A 28-Aug-22 22.74% 0
1610-1700 Establishment Works at Port ion VIIA 365 16-Oct-20 A 15-Jan-22 84.38% 225
1610-2000 Achieve KD18 0 28-Aug-22 0% 0

17 - Additional Works (VO)17 - Additional Works (VO)17 - Additional Works (VO)17 - Additional Works (VO)17 - Additional Works (VO)17 - Additional Works (VO)17 - Additional Works (VO)
1073-1410c Modificat ion of  Seawall Top Surface (Pending Aecom to confirm) 82 06-Dec-20 A 03-Jan-22 56.1% 2
1073-1460 Lightning Protection System for Noise Enclosure (submission & approval of method statement) 55 03-Dec-20 A 24-Dec-21 45.45% -44
1073-1460a Lightning Protection System for Noise Enclosure (installation) E/B & W/B 7 18-Jan-22 25-Jan-22 0% -62
VO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise EnclosureVO 333 Reinstatement Works for Deletion of Inner Parapet and Modification of Noise Enclosure

IEC EastboundIEC EastboundIEC EastboundIEC EastboundIEC EastboundIEC EastboundIEC Eastbound

1074-1500-2 Installation of directional sign (FADS08A) at Pier F8 (item 6 of E/B) 13 16-Dec-21 31-Dec-21 0% -62
1074-1500-3 ABS08B lighting 6 03-Jan-22 08-Jan-22 0% -62

IEC Westbound and Noise EnclosureIEC Westbound and Noise EnclosureIEC Westbound and Noise EnclosureIEC Westbound and Noise EnclosureIEC Westbound and Noise EnclosureIEC Westbound and Noise EnclosureIEC Westbound and Noise Enclosure

1074-2500-4 Installation of Fall Arrest and Maintenance Walkway (Part 2)-construction works (item 13e of W/B) 54 28-Oct-21 A 30-Dec-21 37.04% 34
1074-2600-5 Installation of directional sign (FADS07, ADS07) Part 1,including strengthening FADS07 and ADS07(item 9 of W/B)20 19-Nov-21 A 11-Dec-21 5% -62
A1074-3010 Removal of bamboo scaffolding - dismantle works 42 28-Oct-21 A 15-Dec-21 47.62% 207
A1074-3100 Install stainless ladder (2 nos remaining) 2 16-Dec-21 17-Dec-21 0% 207

Quick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open AreaQuick-win Promenade at Open Area

A13990-1 Outstanding works 62 20-Oct-21 A 31-Dec-21 43.55% 196

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2021 2022

0130-2400 20-Nov-21*, 
0130-2500 31-Jan-22*, 

0130-2600 07-Feb-22*, 
0130-2700 29-Apr-22*, 
0130-2800 29-Apr-22*, 
0130-2900 29-Apr-22*, 
0130-3000 29-Apr-22*, 
0130-3100 29-Apr-22*, 
0130-3200 29-Apr-22*, 
0130-3300 29-Apr-22*, 
0130-3400 29-Apr-22*, 

0130-3500 20-Nov-21*, 
0130-3600 20-Nov-21*, 

0130-3700 07-Feb-22*, 

0140-0900 03-Jan-22*, 
0140-2600 12-Mar-22*, 

0140-2700 29-Jun-22*, 
0140-2800 28-Aug-22, 

A13890a2, 20-Nov-21 06-Dec-21
A13890a3, 07-Dec-21 13-Jun-22

27-Nov-21
1073-1289b, 29-Nov-21 14-Dec-21

1073-1289e, 18-Dec-21 31-Dec-21
1073-1300, 20-Nov-21 17-Dec-21

1073-1320b, 20-Oct -21 A 15-Dec-21
1073-1360, 20-Oct-21 A 18-Dec-21

1073-1370, 01-Nov-21 A 15-Dec-21
A14170, 20-Oct-21 A 15-Dec-21
A14180, 20-Oct-21 A 07-Dec-21

A14200, 08-Dec-21 30-Dec-21

1140-3000, 20-Oct-21 A 07-Dec-21

1074-2600a, 20-Oct -21 A 22-Jan-22
A14070, 20-Oct-21 A 17-May-22

A14080, 07-Dec-21 11-Dec-21
A14090, 13-Dec-21 15-Dec-21

A14130, 15-Nov-21 A 30-Nov-21
A14140, 08-Apr-22 27-Apr-22

A14160, 28-Apr-22 29-Apr-22

1074-2300a, 20-Oct -21 A 14-Dec-21
A14040, 05-Nov-21 A 29-Jan-22
A14060, 05-Nov-21 A 30-Dec-21

A14100, 27-Dec-21* 31-Dec-21
A14110, 17-Jan-22 17-Jan-22

1074-1400f, 26-Jan-22 16-Mar-22
1074-1510-1, 15-Dec-21 17-Dec-21

1074-1520, 15-Dec-21 17-Dec-21
1074-1540, 29-Dec-21* 30-Dec-21

1074-1560, 17-Mar-22 01-Apr-22
1074-1570, 02-Apr-22 07-Apr-22

07-Jan-22
1220-3360a, 10-Jan-22 15-Jan-22

05-Mar-22
1230-1100-1, 01-Nov-21 A 30-Dec-21

1230-1100-2, 31-Dec-21 22-Jan-22
1230-1100-3, 24-Jan-22 31-Jan-22

1230-1100f, 04-Feb-22 17-Feb-22
1230-1330, 18-Feb-22 05-Mar-22

1230-1340, 20-Oct-21 A 29-Dec-21

1320-1680a, 20-Nov-21 07-Feb-22
1320-1680b, 16-Nov-21 A 30-Dec-21

1320-1690, 20-Nov-21 04-Feb-22

1320-1700, 30-Nov-21* 31-Dec-21
1320-1800, 20-Oct-21 A 31-Jan-22

1410-1100, 20-Oct-21 A 12-Mar-22
1410-1200 12-Mar-22, 

29-Jun-22
29-Jun-22

1510-9000 29-Jun-22, 

15-Jan-22
28-Aug-22
28-Aug-22

15-Jan-22
1610-2000 28-Aug-22, 

03-Jan-22
24-Dec-21

1073-1460a, 18-Jan-22 25-Jan-22

1074-1500-2, 16-Dec-21 31-Dec-21
1074-1500-3, 03-Jan-22 08-Jan-22

1074-2500-4, 28-Oct-21 A 30-Dec-21
1074-2600-5, 19-Nov-21 A 11-Dec-21

A1074-3010, 28-Oct-21 A 15-Dec-21
A1074-3100, 16-Dec-21 17-Dec-21

A13990-1, 20-Oct-21 A 31-Dec-21
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