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Kwan On Construction Co., Ltd. Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — January 2018

EXECUTIVE SUMMARY

Introduction

1. This is the 50" Monthly Environmental Monitoring and Audit (EM&A) Report prepared by
Cinotech Consultants Ltd. for “Contract No. KL/2012/03 - Kai Tak Development —Stage 4
Infrastructure at Former North Apron Area” (Hereafter referred to as “the Project”). This
contract comprises the construction of Schedule 2 Designated Projects (DP) Road D2 & Sewage
Pumping Station PS2 and PS NPS which forms a part of the works under two Environmental
Permits (EP), EP-337/2009 and EP-344/2009. The title of the designated projects under
Environmental Permit No.: EP-344/2009 is “New sewage pumping stations serving Kai Tak
Development” and under Environmental Permit No.: EP-337/2009 is “New distributor roads
serving the planned Kai Tak Development”. This report documents the findings of EM&A
Works conducted from 1 to 31 January 2018.

2. The major site activities undertaken in the reporting month included:
e Daily Cleaning
e  Finishing works, E&M work in PS2
o  Water test, backfill and sheet-pile removal in Heading 7A,
o Chamber construction, DCS pipe installation, backfill and sheet-pile removal, water test,
grouting in Heading 7B
o Backfill and sheet-pile removal, installation of valve in 114
e Road widening work (excavation and UU works) in (Portion 1) Sung Wong Toi Road
e Maintenance & Servicing Engineer’s office in Portion 9
e Rising Main installation in Pit2
e Rising Main installation in Pit 4
o Install fitting inside chamber in Pit 5
o Install fitting inside chamber in Pit9
o Install fitting inside chamber in Pit10
o Installation of drainage , UU laying works and Road works in Road D2
e  Finishing works and E&M works in NPS
e UU works and Road Works in Road L.19 and Bailey Street
e Refer construction works of NPS in portion 4 sewerage; and
« Removal of excavated material in Portion 6

Environmental Monitoring Works

3. Environmental monitoring for the Project was performed in accordance with the EM&A Manual
and the monitoring results were checked and reviewed. Site Inspections/Audits were conducted
once per week. The implementation of the environmental mitigation measures, Event Action
Plans and environmental complaint handling procedures were also checked.

4. Summary of the breaches of action and limit levels in the reporting month for the Project is
tabulated in Table I.

Tablel  Breaches of Action and Limit Levels for the Project in the Reporting Month

Parameter }\Io. of Project-related Excee('ialfce Action Taken
Action Level Limit Level
1-hr TSP 0 0 N/A

MA13056\Monthly\Mrpt_v1.0_kk180213 1 Cinotech
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10.

11

24-hr TSP 0 0 N/A
Noise 0 0 N/A

1-hour & 24-hour TSP Monitoring

All 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

All 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

Construction Noise Monitoring

All construction noise monitoring was conducted as scheduled in the reporting month. No
Action and Limit Level exceedance was recorded.

Environmental Licenses and Permits

Licenses/Permits granted to the Project include the Environmental Permit (EP) for the Project,
Environmental Permits No. EP-344/2009 and EP-337/2009 were issued on 23 April 2009.

Registration of Chemical Waste Producer (Waste Producer Number: 5213-286-K2958-05).

Water Discharge License (WT00020971-2015).

Key Information in the Reporting Month

. Summary of complaint received, reporting changes and notifications of any summons and

successful prosecutions in the reporting month is tabulated in Table II.

Table I Summary Table for Key Information in the Reporting Month

prosecutions received

Event Event Details Action Taken Status Remark
Number Nature
Complaint received 0 -—- N/A N/A -
Reporting Changes 0 - N/A N/A -
Notifications of any
summons & 0 --- N/A N/A ---

12.

Future Key Issues

The future key environmental issues in the coming month include:

Daily Cleaning

Finishing works, E&M work in PS2

Water test, backfill and sheet-pile removal in Heading 7A

Chamber construction, DCS pipe installation, backfill and sheet-pile removal, water test,
grouting in Heading 7B

Backfill and sheet-pile removal, installation of valve in 1L4

Road widening work (excavation and UU works) in (Portion 1) Sung Wong Toi Road
Maintenance & Servicing Engineer’s office in Portion 9

Rising Main installation in Pit2

Rising Main installation in Pit 4

Install fitting inside chamber in Pit 5

MA13056\Monthly\Mrpt_v1.0_kk180213 2 Cinotech
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Install fitting inside chamber in Pit9

Install fitting inside chamber in Pit10

Installation of drainage , UU laying works

Road works in Road D2

Finishing works and E&M works in NPS

UU works and Road Works in Road .19 and Bailey Street
Refer construction works of NPS in portion 4 sewerage; and
Removal of excavated material in Portion 6

MA13056\Monthly\Mrpt_v1.0_kk180213 3 Cinotech
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1.1

1.2

1.3

1.4

1.5

1.6

INTRODUCTION

Background

The Kai Tak Development (KTD) is located in the south-eastern part of Kowloon Peninsula,
comprising the apron and runway areas of the former Kai Tak Airport and existing
waterfront areas at To Kwa Wan, Ma Tau Kok, Kowloon Bay, Kwun Tong and Cha Kwo
Ling. It covers a land area of about 328 hectares. Stage 4 Infrastructure at Former North
Apron Area is one of the construction stages of KTD. Schedule 2 DPs in this Project include
new distributor roads serving the planned KTD and new sewage pumping stations serving
the planned KTD. The general layout of the Project is shown in Figure 1.

Two Environmental Permits (EPs) No. EP-344/2009 and EP-337/2009 were also issued to
the Permit Holder Civil Engineering and Development Department on 23 April 2009 for
new sewage pumping stations serving the planned KTD and new distributor roads serving
the planned KTD respectively.

A study of environmental impact assessment (EIA) was undertaken to identify the key issues
of air quality, noise, water quality, waste, land contamination, cultural heritage and
landscape and visual impact, and recommend possible mitigation measures associated with
the works. The EIA Report (Register No. AEIAR-130/2009) was approved by the
Environmental Protection Department (EPD) on 4 April 2009.

Cinotech Consultants Limited (Cinotech) is commissioned by Kwan On Construction Co.,
Ltd. (the Contractor) to undertake the role of the Environmental Team (ET) for the Contract
No. KL/2012/03 - Stage 4 Infrastructure at Former North Apron Area. The construction
work under KL/2012/03 comprises the construction of Road D2 & Sewage Pumping Station
PS2 and PS NPS which forms a part of the works under two EPs (EP-337/2009 and EP-
344/2009).

The construction commencement of this Contract was on 1% December 2013 for Road D2,
Sewage Pumping Station PS2 and PS NPS. This is the 50" Monthly EM&A report
summarizing the EM&A works for the Project from 1 to 31 January 2018.

Project Organizations

Different parties with different levels of involvement in the project organization include:

« Project Proponent — Civil Engineering and Development Department (CEDD).

« The Engineer and the Engineer’s Representative (ER) — AECOM.

« Environmental Team (ET) — Cinotech Consultants Limited (CCL).

« Independent Environmental Checker (IEC) — Arcadis Design & Engineering Limited.
(Arcadis).

« Contractor -Kwan On Construction Co., Ltd. (Kwan On).

MA13056\Monthly\Mrpt_v1.0_kk180213 4 Cinotech
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1.7 The key contacts of the Project are shown in Table 1.1 and Figure S.

Table 1.1 Key Project Contacts
Party Role Contact Person Position Phone No. Fax No.
Project . . .
CEDD Mr. C. K. Choi Senior Engineer 2301 1174 | 2301 1277
Proponent
Engineer’s Mr. John Yam SRE
AECOM Representative | Mr. Jacky Pun RE 2798 0771 | 3013 8864
Dr. Priscilla Choy | EVironmental 2151 2089
Environmental Team Leader
Cinotech Team Project Coordinator 3107 1388
Ms. Ivy Tam and Audit Team 2151 2090
Leader
Independent Independent
Arcadis Environmental | Mr. Wong Fu Nam | Environmental 2911 2744 | 2805 5028
Checker Checker
3689 7752 | 3689 7726
Kwan On Contractor Mr. Albert Ng Site Agent 6146 6761 (Hotline
telephone number)

Construction Activities undertaken during the Reporting Month

1.8  The site activities undertaken in the reporting month included:
o Daily Cleaning
e  Finishing works, E&M work in PS2
o  Water test, backfill and sheet-pile removal in Heading 7A,

1.9

The
protection/mitigation measures is presented in Table 1.2.

e  Chamber construction, DCS pipe installation, backfill and sheet-pile removal, water test,

grouting in Heading 7B
Backfill and sheet-pile removal, installation of valve in 114

Road widening work (excavation and UU works) in (Portion 1) Sung Wong Toi Road
Maintenance & Servicing Engineer’s office in Portion 9

Rising Main installation in Pit2

Rising Main installation in Pit 4

Install fitting inside chamber in Pit 5

Install fitting inside chamber in Pit9

Install fitting inside chamber in Pit10

Installation of drainage , UU laying works and Road works in Road D2

Finishing works and E&M works in NPS

UU works and Road Works in Road L.19 and Bailey Street

Refer construction works of NPS in portion 4 sewerage; and

Removal of excavated material in Portion 6

construction programme

showing the inter-relationship with environmental

MA13056\Monthly\Mrpt_v1.0_kk180213 5

Cinotech



Kwan On Construction Co., Ltd. Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — January 2018

Table 1.2 Construction Programme Showing the Inter-Relationship with Environmental
Protection/Mitigation Measures

Construction Works Qenerated Major Control Measures
Environmental Impact
. Sufficient watering of the works site
with active dust emitting activities;
. Properly cover the stockpiles;
. Appropriate desilting/sedimentation
Construction of superstructure . devices provided on site for treatment
of Pumping Station PS2 and Dust, Wl\igerfaQ:;l;};’ Waste before discharge;

NPS; £ ° Well maintain the drainage system to
prevent the spillage of wastewater
during heavy rainfall; and

. On-site waste sorting and
implementation of trip ticket system.
Backfilling between sewerage
manholes 1K1_1 and . Use of quiet plant and well-maintained
FMH10_340 and construction Dust, Noise construction plant; and
of manhole FMH10_370a at . Properly cover the stockpiles;
L6;
Installation of precast unit and
ConStrgf %(())1 chul;lv_ :21;31)6c')rt10ns . Use of quiet plant and well-maintained
Construction of jacking pits . construction p.l ant; and
. Noise, Waste Management . Provide hoarding.
nos. 1 and 2; Installation of gas .
ipe at pit no. 10; Construction Good management and control on
polf)washout chan;ber at pit no construction waste reduction
11;
Construction of sewerage . . S
manhole FMH 10 at Bailey Use of quiet plant and well-maintained
L Noise construction plant; and
Street; Widening works of Sung . Provide hoarding
Wong Toi Road. )
Pipe laying from manhole
SMH2204 to Box Culvert B6;
Plgg};;ncghzgrf;s;: gcrlr{lil_lls 8f.r(£)rir11)e . Use of quiet plant and well-maintained
laying from stormwater . . construcFlon.plant; anfl
manholes SMH1962 to Noise, Water Quality . Well maintain the drainage system to
SMH1963 a;l d construction of prevent the spillage of wastewater
manholes SMH1953 and during heavy rainfall.
SMH1963 at L6; Installation of
DCS;

Summary of EM&A Requirements

1.10 The EM&A programme requires construction noise monitoring, air quality monitoring,
landscape and visual monitoring and environmental site audit. The EM&A requirements for
each parameter are described in the following sections, including:

. All monitoring parameters;

. Action and Limit levels for all environmental parameters;

. Event Action Plans;

. Environmental requirements and mitigation measures, as recommended in the EM&A
Manual under the EP.

1.11 The advice on the implementation status of environmental protection and pollution
control/mitigation measures is summarized in Section 6 of this report.

1.12  This report presents the implementation of the EM&A programme for the Project from 1 to
31 January 2018.

MA13056\Monthly\Mrpt_v1.0_kk180213 6 Cinotech
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1.13

Air quality monitoring stations within 500m and noise monitoring stations within 300m
from the boundary of this Project are considered as relevant monitoring locations. In such
regard, the relevant air quality and noise monitoring locations are tabulated in Table 1.3 (see
Figure 2 and 3 for their locations).

Table 1.3 Air Quality and Noise Monitoring Stations for this Project

Monitoring Stations In
Locations accordance with EM&A Alternative Monitoring Stations
Manual
Air Quality Monitoring Stations
AM2 - Lee Kau Yan Memorial School Yes AM2(A) —Ng Wah Catholic Secondary
School
AM3 — Sky Tower No AM3(A) — Holy Trinity Bradbury Centre
AM4 — Grand Waterfront No AM4(A) - EMSD Workshop*
AMS5 — CCC Kei To Secondary School No N/AN
AMBS6 — Site 1B4 (Planned) N/A
Noise Monitoring Stations
M6 — Holy Carpenter Primary School No M6(A) — Oblate Primary School
M7 — CCC Kei To Secondary School Yes N/A
MS8 —Po Leung Kuk Ngan Po Ling Yes N/A
College
M9 — Tak Long Estate Yes N/A
M10 — Site 1B4 (Planned) N/A
Remarks:
> “Yes” — Monitoring station is the same as that stated in EM&A Manual
> No — Monitoring station is not the same as that stated in EM&A Manual. Request for carrying monitoring
works at the monitoring stations stated in EM&A Manual was rejected by owner of premise. Alternative
monitoring stations were proposed by the ET of Schedule 3 EIA and approved by the EPD.
> N/A — No alternative monitoring station is required.
> *AM4(A) — EMSD Workshop was cancelled due to unsuccessful accessibility of the facility. 1-hr TSP
monitoring was conducted at AM4(B) — Ma Tau Kok Road (next to EMSD workshop) temporarily and 24-hr
TSP monitoring was conducted at AM4(C) — New Pumping Station under Contract No. KL/2012/03.
> AAMS(A) — Po Leung Kuk Ngan Po Ling College was cancelled because no permission was granted from the
premise. Air quality monitoring was carried out at AMS — CCC Kei To Secondary School.

1.14  According to the Environmental Monitoring and Audit Manual (EM&A Manual) of the Kai
Tak Development (KTD) Schedule 3 Environmental Impact Assessment (EIA) Report, the
impact monitoring at the designated monitoring stations as required in KTD EM&A Manual
under the EP, has been conducted in Environmental Monitoring Works for Kai Tak
Development under Schedule 3 of KTD, which is on-going starting from December 2010,
when the impact monitoring data under Schedule 3 of KTD were adopted for the Project.

1.15 Although Contract no. KLLN/2013/16 under Schedule 3 of KTD has been superseded by

KLN/2016/09 since early March 2017, the ET continued to adopt the impact monitoring
data under Schedule 3 of KTD until appropriate new arrangement is agreed. The
KLN/2016/09 impact environmental monitoring schedule is shown in Appendix D.

MA13056\Monthly\Mrpt_v1.0_kk180213 7 Cinotech
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Status of Compliance with Environmental Permits Conditions

1.16

The status of required submission related to this Project under the Environmental Permits

No. EP-337/2009 and EP-344/2009 is summarized in the Table 1.4 and Table 1.5
respectively:
Table 1.4 Summary Table for Required Submission under EP No. EP-337/2009

EM&A Report No. 49

EP Conditions Submission Submission Date Remark
Notification of Commencement

L1 Date of Construction of Project 31 October 2013 For Road D2
Management Organization of For Contract No.

2.3 Main Construction Companies 31 October 2013 KL/2012/03

2.4 Design Drawing(s) of the Project | 28 October 2013 For Road D2

2.11 Landscape Mitigation Plan(s) for |y 009014 For Road D2
distributors road(s)

212 As-built drawing(s) for the To be submitted at least one week before the

) distributor road(s) commencement of operation of distributor road(s)
. . 26 November 2010 (Part I)

3.2 Baseline Monitoring Report 24 December 2010 (Part IT) /
cletsonic copy of the Month Monthly EM&A

3.3 Py y 12 January 2018 Report for Contract

No. KL/2012/03

EM&A Report No. 49
(December 2017)

(December 2017)
Table 1.5 Summary Table for Required Submission under EP No. EP-344/2009
EP Conditions Submission Submission Date Remark
Notification of Commencement For Pumping
1.11 otication o -ommenceme 31 October 2013 Station PS2 and PS
Date of Construction of Project NPS
Management Organization of For Contract No.
2.3 Main Construction Companies 31 October 2013 KL/2012/03
For Pumping
24 Design Drawing(s) of the Project | 28 October 2013 Station PS2 and PS
NPS
S For Pumping
2.11 Landscape Mitigation Plan(s) for |,y 009014 Station PS2 and PS
sewage pumping station(s)
NPS
212 As-built drawing(s) for the To be submitted at least one week before the
) sewage pumping station (s) commencement of operation of distributor road(s)
. . 26 November 2010 (Part I)
32 Baseline Monitoring Report 24 December 2010 (Part IT) /
cloctronic copy of the Mot Monthly EM&A
33 py Y 12 January 2018 Report for Contract

No. KL/2012/03

MA13056\Monthly\Mrpt_v1.0_kk180213

Cinotech



Kwan On Construction Co., Ltd. Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — January 2018

1. AIR QUALITY
Monitoring Requirements

2.1 According to EM&A Manual under the Eps, 1-hour and 24-hour Total Suspended
Particulates (TSP) monitoring were conducted to monitor the air quality for this Project. For
regular impact monitoring, a sampling frequency of at least once in every six days at all of
the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP monitoring, the
sampling frequency of at least three times in every six days shall be undertaken when the
highest dust impact occurs. Appendix A shows the established Action/Limit Levels for the
environmental monitoring works.

Monitoring Locations

2.2 Five designated monitoring stations were selected for air quality monitoring programme.
Impact dust monitoring was conducted at four of the air quality monitoring stations (AM2,
AM3(A), AM4(C) and AMS. Table 2.1 describes the air quality monitoring locations,
which are also depicted in Figure 2.

Table 2.1 Locations for Air Quality Monitoring

Monitoring Stations Locations Location of Measurement

AM2 Lee Kau Yan Memorial Rooftop (about 8/F) Area
School

Ng Wah Catholic

AM2(A) Secondary School Rooftop (about 8/F) Area

AM3(A) Holy Trinity Bradbury Rooftop (about 8/F) Area
Centre

AM4(C) New Pumping Station Rooftop (about 6/F) Area

AMS CCC Kei To Secondary Rooftop (about 10/F) Area
School

#AMO6 PA 15 Site 1B4 (Planned)

Remarks: # The impact monitoring at these locations will only be carried out until the sensitive receivers at the
building are resided.

Monitoring Equipment

2.3 Table 2.2 summarizes the equipment used in the impact air monitoring programme. Copies
of calibration certificates and laboratory accreditation are attached in Appendix B.

Table 2.2  Air Quality Monitoring Equipment
Equipment Model and Make Quantity
Calibrator TE-2025A 2
Laser Dust Monitor — Model LD-3, LD-3B/
1-hour TSP Dust Meter Hal-HPC300/ 301 4
HVS Sampler TE-5170X 7

MA13056\Monthly\Mrpt_v1.0_kk180213 9 Cinotech
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24

2.5

2.6

H Wind Anemometer Davis Weather Monitor, Vantage Pro2 1 H

Monitoring Parameters, Frequency and Duration

Table 2.3 summarizes the monitoring parameters and frequencies of impact dust monitoring
for the whole construction period. The air quality monitoring schedule for the reporting
month is shown in Appendix D.

Table 2.3  Impact Dust Monitoring Parameters, Frequency and Duration

Parameters Frequency
1-hr TSP At least three times every 6 days
24-hr TSP At least once every 6 days

Monitoring Methodology and Quality Assurance and Quality Control (QA/QC)
Procedure

1-hour TSP Monitoring

Measuring Procedures

The measuring procedures of the 1-hour dust meters were in accordance with the
Manufacturer’s Instruction Manual as follows:

o The 1-hour dust meter is placed at least 1.3 meters above ground.
« Set POWER to “ON” and make sure that the battery level was not flash or in low level.

« Allow the instrument to stand for about 3 minutes and then the cap of the air sampling inlet
has been released.

« Push the knob at MEASURE position.

« Set time/mode setting to [BG] by pushing the time setting switch. Then, start the
background measurement by pushing the start/stop switch once. It will take 6 sec. to
complete the background measurement.

« Push the time setting switch to change the time setting display to [MANUAL] at the
bottom left of the liquid crystal display. Finally, push the start/stop switch to stop the
measuring after 1 hour sampling.

« Information such as sampling date, time, count value and site condition were recorded
during the monitoring period.

Maintenance/Calibration

The following maintenance/calibration was required for the direct dust meters:

« Check and calibrate the meter by High-Volume Sampler (HVS) to check the validity and
accuracy of the results measured by direct reading method at 2-month intervals throughout
all stages of the air quality monitoring.

24-hour TSP Monitoring

Instrumentation

MA13056\Monthly\Mrpt_v1.0_kk180213 10 Cinotech



Kwan On Construction Co., Ltd. Contract No. KL/2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — January 2018

2.7

2.8

29

2.10

2.11

2.12

2.13

2.14

2.15

High volume samplers (HVS) (Model GMWS-2310 Accu-Vol) completed with appropriate
sampling inlets were employed for 24-hour TSP monitoring. The sampler was composed of
a motor, a filter holder, a flow controller and a sampling inlet and its performance
specification complied with that required by USEPA Standard Title 40, Code of Federation
Regulations Chapter 1 (Part 50). Moreover, the HVS also met all the requirements in section
2.5 of the updated EM&A Manual.

Operating/Analytical Procedures

Operating/analytical procedures for the operation of HVS were as follows:

« A horizontal platform was provided with appropriate support to secure the samplers
against gusty wind.

« No two samplers were placed less than 2 meters apart.

« The distance between the sampler and an obstacle, such as buildings, was at least twice
the height that the obstacle protrudes above the sampler.

« A minimum of 2 meters of separation from walls, parapets and penthouses was required
for rooftop samples.

« A minimum of 2 meters separation from any supporting structure, measured horizontally
was required.

« No furnaces or incineration flues were nearby.

« Airflow around the sampler was unrestricted.

« The sampler was more than 20 meters from the drip line.

« Any wire fence and gate, to protect the sampler, should not cause any obstruction during
monitoring.

Prior to the commencement of the 24-hour TSP sampling, the flow rate of the high volume
sampler was properly set (between 1.1 m*/min. and 1.4 m*/min.) in accordance with the
manufacturer's instruction to within the range recommended in USEPA Standard Title 40,
CFR Part 50.

For 24-hour TSP sampling, fiberglass filters having a collection efficiency of > 99% for
particles of 0.3um (DOP) diameter were used.

The power supply was checked to ensure the sampler worked properly. On sampling, the
sampler was operated for 5 minutes to establish thermal equilibrium before placing any filter
media at the designated air monitoring station.

The filter holding frame was then removed by loosening the four nuts and a weighted and
conditioned filter was carefully centered with the stamped number upwards, on a supporting
screen.

The filter was aligned on the screen so that the gasket formed an airtight seal on the outer
edges of the filter. Then the filter holding frame was tightened to the filter holder with
swing bolts. The applied pressure should be sufficient to avoid air leakage at the edges.

The shelter lid was closed and secured with the aluminum strip.

The timer was then programmed so that the TSP will be sampled for 24 hours. Information
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2.16

2.17

2.18

2.19

2.20

2.21

222

2.23

2.24

was recorded on the record sheet, which included the starting time, the weather condition
and the filter number (the initial weight of the filter paper can be found out by using the
filter number).

After completion of sampling, the filter was removed and sent to Wellab Ltd., which is
accredited under HOKLAS for laboratory analysis. The elapsed time was also recorded.

Before weighing, all filters were equilibrated in a conditioning environment for 24 hours.
The conditioning temperature should be between 25°C and 30°C and not vary by more than
+3°C; the relative humidity (RH) should be < 50% and not vary by more than +5%. A
convenient working RH is 40%.

Maintenance/Calibration

The following maintenance/calibration was required for the HVS:

o The high volume motors and their accessories were properly maintained. Appropriate
maintenance such as routine motor brushes replacement and electrical wiring checking
were made to ensure that the equipment and necessary power supply are in good
working condition.

« High volume samplers were calibrated at bi-monthly intervals using G25A Calibration
Kit throughout all stages of the air quality monitoring.

« Orifice Transfer Standards were calibrated at yearly intervals throughout all stages of the
air quality monitoring.

Results, Observations and Action/Limit Level Exceedance

All other 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

All other 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

This weather information for the reporting month is summarized in Appendix C.

The monitoring data and graphical presentations of 1-hour and 24-hour TSP monitoring
results are shown in Appendices E and F respectively.

The summary of exceedance record in the reporting month is shown in Appendix H. No
exceedance in Action/Limit Levels of 1-hour and 24-hour TSP was recorded for the air
quality monitoring.

According to our field observations, the major dust source identified at the designated air
quality monitoring stations is as follows:

Table 2.4  Major dust source identified at the designated air quality monitoring
stations

Station Major Dust Source

AM?2 — Lee Kau Yan Memorial School Road Traffic Dust
Exposed site area and open stockpiles
Site vehicle movement
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AMZ2(A) — Ng Wah Catholic Secondary
School

Road Traffic Dust

Exposed site area and open stockpiles
Excavation works

Site vehicle movement

AM3(B) — Family Planning Association
of Hong Kong

Road Traffic Dust
Exposed site area
Excavation works
Site vehicle movement

AM4(C) — New Pumping Station under
Contract No. K1./2012/03

Site vehicle movement

AMS — CCC Kei To Secondary School

Road Traffic Dust
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3.1

3.2

33

34

3.5

NOISE
Monitoring Requirements

According to EM&A Manuals under the EP, construction noise monitoring was conducted
to monitor the construction noise arising from the construction activities within KTD. The
regular monitoring frequency for each monitoring station shall be on a weekly basis to
conduct one set of measurements between 0700 and 1900 hours on normal weekdays.
Appendix A shows the established Action and Limit Levels for the environmental
monitoring works.

Monitoring Locations

Five designated monitoring stations were selected for noise monitoring programme. Noise
monitoring was conducted at four designated monitoring stations (M6, M7, M8 and M9).
Figure 3 shows the locations of these stations.

Construction noise monitoring at Station M6 — Holy Carpenter Primary School was rejected
by the premise owner on 6™ October 2014. The monitoring station has been relocated at a
proposed alternative noise monitoring station M6(A) — Oblate Primary School since 10"
October 2014 to carry out the monitoring works.

Table 3.1 Noise Monitoring Stations

Monitoring Stations Locations Location of Measurement
*M6(A) Oblate Primary School Rooftop (about 7/F) Area
M7 CCC Kei To Secondary School Rooftop (about 8/F) Area
M8 Po Leung Kuk Ngan Po Ling College| Staircase Area (about 9/F)
M9 Tak Long Estate Car Park Building (about 2/F)
#M10 Site 1B4 (Planned) -
Remarks:

*  Alternative noise monitoring station for M6 — Holy Carpenter Primary School from 10" October 2014

onwards

# The impact monitoring at these locations will only be carried out until existence of the sensitive receiver at

the building.

Monitoring Equipment

Table 3.2 summarizes the noise monitoring equipment. Copies of calibration certificates
are provided in Appendix B.

Table 3.2  Noise Monitoring Equipment

Equipment Model and Make Qty.
Integrating Sound Level Meter SVAN 955, 957 2
Calibrator SVAN 30A & B&K4231 3

Monitoring Parameters, Frequency and Duration

Table 3.3 summarizes the monitoring parameters, frequency and total duration of
monitoring. The noise monitoring schedule is shown in Appendix D.
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3.6

3.7

3.8

Table 3.3  Noise Monitoring Parameters, Frequency and Duration

Monitoring . Type of
Stations Parameter Period Frequency Measurement
. 0700-1900
M7 L10(30 min.) dB(A) hrs on Once per )
M8 Loo(30 min.) dB(A) p Facade )
! normal week
M9 Leg(30 min.) dB(A) weekdays
. 0700-1900
L1o(30 min.) dB(A) hrs on Once per
M6(A) Loo(30 min.) dB(A) p Free Field ™
Leo(30 min.) dB(A) normal week
« ' weekdays

(*) Refer to bullet point 1 and 2 in the following section.

Monitoring Methodology and QA/QC Procedures

The Sound Level Meter was set on a tripod at a point 1m from the exterior of the
sensitive receivers building fagade and be at a position 1.2m above the ground.

For free field measurement, the meter was positioned away from any nearby reflective
surfaces. All records for free field noise levels was adjusted with a correction of +3
dB(A).

The battery condition was checked to ensure the correct functioning of the meter.
Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

—  frequency weighting tA
—  time weighting : Fast
—  time measurement : 30 minutes

Prior to and after each noise measurement, the meter was calibrated using a Calibrator
for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after
measurement was more than 1.0 dB, the measurement would be considered invalid and
repeat of noise measurement would be required after re-calibration or repair of the
equipment.

The wind speed was frequently checked with the portable wind meter.

At the end of the monitoring period, the Leq, Loo and Lo were recorded. In addition, site
conditions and noise sources were recorded on a standard record sheet.

Noise measurement was paused temporarily during periods of high intrusive noise if
possible and observation was recorded when intrusive noise was not avoided.

Noise monitoring was cancelled in the presence of fog, rain, and wind with a steady
speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator was cleaned with a soft cloth
at quarterly intervals.

The sound level meter and calibrator were checked and calibrated at yearly intervals.

Immediately prior to and following each noise measurement the accuracy of the sound level
meter shall be checked using an acoustic calibrator generating a known sound pressure level
at a known frequency. Measurements may be accepted as valid only if the calibration levels
from before and after the noise measurement agree to within 1.0 dB.
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Results, Observations and Action/Limit Level Exceedance

3.9 All construction noise monitoring was conducted as scheduled in the reporting month. No
Action and Limit Level exceedance was recorded.

3.10 The baseline noise level and the Noise Limit Level at each designated noise monitoring
station are presented in Table 3.4.

3.11 Noise monitoring results and graphical presentations are shown in Appendix G.
3.12  The major noise source identified at the designated noise monitoring stations is as follows:

Table 3.4  Major noise source identified at the designated noise monitoring stations

Monlt.orlng Locations Major Noise Source
Stations
M6(A) Oblate Primary School Road and marine traffic Noise
M7 CCC Kei To Secondary School Road and marine traffic Noise
Excavation works at the site (Contract
MS Po Leung Kuk Ngan Po Ling College | No.: 1/WSD/14(K)) facing Po Leung Kuk
Ngan Po Ling College
M9 Tak Long Estate Road paving and asphalt paving works

Table 3.5 Baseline noise level and noise limit level for monitoring stations

Monitoring Baseline Noise Level, dB (A) Noise Limit Level, dB (A)
Stations
63.9 (at 0700 — 1900 hrs on normal
M6(A) weekdays)
M7 68.7 (at 0700 — 1900 hrs on normal 70% (at 0700 — 1900 hrs on normal
weekdays)
weekdays)
61.9 (at 0700 — 1900 hrs on normal
M8 weekdays)
59.0 (at 0700 — 1900 hrs on normal 75 (at 0700 — 1900 hrs on normal
M9 weekdays) weekdays)

(*) Noise Limit Level is 65 dB(A) during school examination periods.
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4. COMPARISON OF EM&A RESULTS WITH EIA PREDICTIONS

4.1 According to Section 16.1.6 (vi) of the EM&A Manual, the EM&A data were compared

with the EIA predictions as summarized in Table 4.1 to 4.3 below.

Table 4.1 Comparison of 1-hr TSP data with EIA predictions
Station Predicted 1-hr TSP conc.
Scenariol Scenario2 Reporting Month
Mid 2009 to | (Mid 2013 to (January 2018), pg/m3
Mid 2013), Late 2016), Average Range
pg/m3 pg/m3
AM?2 — Lee Kau Yan 290 312
Memorial School 79.9 26.5-208.3
AM3(A) - Holy 217 247
Trinity Bradbury B
Centre (Alternative 44.1 17.9-73.4
station for Sky Tower)
AMA4(C) — A A
AMAE)° New N/ N/ 51.0 44.1- 6222
umping Station
AMS5- CCC Kei To 159 221 329 254430
Secondary School
Table 4.2  Comparison of 24-hr TSP data with EIA predictions
Station Predicted 24-hr TSP conc.
Scenariol Scenario2 Reporting Month
Mid 2009 to | (Mid 2013 to (January 2018), pg/m3
Mid 2013), Late 2016), Average Range
pg/m3 pg/m3
AM?2(A) — Ng Wah 145 169
Catholic Secondary
School (Alternative 50.4 24.6 -75.0
station for Lee Kau
Yan Memorial School)
AM3(B) — Family N/A N/A
Planning Association 86.7 30.0-139.7
of Hong Kong
AM4(C) — New N/A N/A
Pumping Station 85.5 23.1-134.5
AMS — CCC Kei To 103 128 445 229 66.0
Secondary School
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Table 4.3  Comparison of Noise Monitoring Data with EIA predictions

Predicted Mitigated Reporting Month
Stations Construction Noise Levels (January 2018),
during Normal Working Leq 30min) dB(A)
Hour (Leq 30min) dB(A))
M6(A) - Oblate Primary N/A 575 625
School »
M7 - CCC Kei To
Secondary School 45— 68 38.5 - 634
MS - Po Leung Kuk Ngan
Po Ling College 44 -170 59.3 -68.3
M9 — Tak Long Estate Not predicted in EIA Report 61.4—-62.5

() Alternative noise monitoring station for M6 — Holy Carpenter Primary School from 10" October 2014
onwards.

4.2  The averages of 1-hour TSP concentrations in all stations in the reporting month were below
the prediction in the approved Environmental Impact Assessment (EIA) Report.

4.3  The averages of 24-hour TSP concentrations in all stations in the reporting month were
below the prediction in the approved Environmental Impact Assessment (EIA) Report.
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5.1

52

5.3

54

LANDSCAPE AND VISUAL

Monitoring Requirements

According to EM&A Manual of the Kai Tak Development EIA Study, ET shall monitor and
audit the contractor’s activities during the construction period on a weekly basis, and to
report on the contractor’s performance.

Results and Observations

Site audits were carried out on a weekly basis to monitor and audit the timely
implementation of landscape and visual mitigation measures within the site boundaries of
this Project. The summaries of site audits are attached in Appendix I.

No non-compliance of the landscape and visual impact was recorded in the reporting month.

In accordance with the Action Plan presented in Appendix J, no corrective actions were
required in the reporting month.
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6.1

6.2

6.3

ENVIRONMENTAL AUDIT

Site Audits

Site audits were carried out on a weekly basis to monitor the timely implementation of
proper environmental management practices and mitigation measures in the Project site.
The summaries of site audits are attached in Appendix I.

Site audits were conducted on 5, 12, 18 and 26 January 2018 in the reporting month. IEC
site inspection was conducted on 18 January 2018. No non-compliance was observed during

the site audits.

Status of Environmental Licensing and Permitting

All permits/licenses obtained for the Project are summarized in Table 6.1.

Table 6.1 Summary of Environmental Licensing and Permit Status

Valid Period

Permit No. ‘ Details Status

From To

Environmental Permit (EP)

Construction of new distributor roads

EP-337/2009 23/04/09 N/A Valid

serving the planned Kai Tak development.

Construction of a new sewage pumping
station serving the planned Kai Tak
development with installed capacity of

EP-344/2009 23/04/09 N/A more than 2,000 m® per day and a Valid

boundary of which is less than 150m from
an existing or planned residential area or
educational institution.

Effluent Discharge License

Discharge License for the discharge of
wastewater from the construction site

WT00020971-2015 22/04/15 | 21/04/20 Valid

including contaminated surface run-off to
the communal storm water drain

Registration of Chemical Waste Producer

Registration of chemical waste producer
for chemical waste produced during

5213-286-K2958-05 -- -- Valid

construction of Stage 4 at former North
Apron Area Infrastructure.
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Status of Waste Management

6.4  The amount of wastes generated by the major site activities of this Project during the
reporting month is shown in Appendix M.

6.5  In respect of the dump truck cover, the Contractor is advised to take record photos and
inspection to ensure that the skips of all dump trucks have been fully covered before leaving
the site.

Implementation Status of Environmental Mitigation Measures

6.6  During site inspections in the reporting month, no non-conformance was identified. ET
weekly site inspections were carried out during the reporting month and the observations
and recommendations are summarized in Table 6.2.

Table 6.2  Observations and Recommendations of Site Inspections for EP-337/2009

Parameters Date Observations and Recommendations Follow-up

Water Quality -- -- --

Air Quality - - --

Noise -- - -

Reminder: . .
Waste/Chemical -~ . Chemical containers were
Management 5 January 2018 | Drip tray should be provided to removed on 12 January 2018.

chemical containers.

Landscape and
Visual

Permits /Licences - - -

Table 6.3  Observations and Recommendations of Site Inspections for EP-344/2009

Parameters Date Observations and Recommendations Follow-up

Water Quality -- -- -

Reminder:
Air Quality 18 January 2018 | Dusty stockpile should be properly
covered for dust suppression. (PS2)

Stockpiles were observed
removed on 26 January 2018.

Noise - -- -

Waste/Chemical
Management
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Parameters Date Observations and Recommendations Follow-up

Landscape and

Visual

Permits /Licences - -- -

6.7

6.8

6.9

6.10

6.11

6.12

6.13

6.14

Summary of Mitigation Measures Implemented

The monthly IEC audit was carried out on 18 January 2018, the observations were recorded
and they are presented as follows:

Follow up of last monthly audit:
« No follow-up actions are needed for the last monthly audit.

Observation(s) in the reporting month:
« No observations are made for the monthly audit.

An updated summary of the EMIS is provided in Appendix K.

Implementation Status of Event Action Plans

The Event Action Plans for air quality, noise and landscape and visual are presented in
Appendix J.

1-hr TSP Monitoring

No Action/Limit Level exceedance was recorded in the reporting month.

24-hr TSP Monitoring

No Action/Limit Level exceedance was recorded in the reporting month.

Construction Noise

No Action/Limit Level exceedance was recorded in the reporting month.

Landscape and visual

No non-compliance was recorded in the reporting month.

Summary of Complaint, Warning, Notification of any Summons and Successful
Prosecution

No environmental complaint and environmental prosecution was received in the reporting
month. The summaries of environmental complaint, warning, summon and notification of
successful prosecution for the Project are presented in Appendix L.
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7.

7.1

7.2

7.3

7.4

FUTURE KEY ISSUES

Major site activities undertaken for the coming two months include:

Daily Cleaning

Finishing works, E&M work in PS2

Water test, backfill and sheet-pile removal in Heading 7A

Chamber construction, DCS pipe installation, backfill and sheet-pile removal, water test,
grouting in Heading 7B

Backfill and sheet-pile removal, installation of valve in 114

Road widening work (excavation and UU works) in (Portion 1)Sung Wong Toi Road
Maintenance & Servicing Engineer’s office in Portion 9

Rising Main installation in Pit2

Rising Main installation in Pit 4

Install fitting inside chamber in Pit 5

Install fitting inside chamber in Pit9

Install fitting inside chamber in Pit10

Installation of drainage , UU laying works and

Road works in Road D2

Finishing works and E&M works in NPS

UU works and Road Works in Road L19 and Bailey Street

Refer construction works of NPS in portion 4 sewerage; and

Removal of excavated material in Portion 6

The tentative construction program for the Project is provided in Appendix N.

Key Issues for the Coming Month

Key environmental issues in the coming month include:

1. Dust generation from stockpiles of dusty materials, exposed site area, excavation
works and rock breaking activities;

Water spraying for dust generating activity and on haul road;

Proper storage of construction materials on site;

Storage of chemicals/fuel and chemical waste/waste oil on site;

Accumulation of general and construction waste on site;

Noise from operation of the equipment, especially for rock-breaking activities, piling
works and machinery on-site; and

7. Review and implementation of temporary drainage system for the surface runoff.

AN

The tentative program of major site activities and the impact prediction and environmental
mitigation measures for the coming two months, i.e. February and March 2018 are
summarized as follows:
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Table 7.1  Summary of the tentative program of major site activities, the impact prediction
and control measures for February and March 2018

Construction Works

Major Impact
Prediction

Control Measures

As mentioned in
Section 7.1

Air quality impact
(dust)

a) Frequent watering of haul road and unpaved/exposed

areas;

b) Frequent watering or covering stockpiles with tarpaulin or
similar means; and

c) Watering of any earth moving activities.

Water quality
impact (surface
run-off)

d) Diversion of the collected effluent to de-silting facilities
for treatment prior to discharge to public storm water drains;
e) Provision of adequate de-silting facilities for treating
surface run-off and other collected effluents prior to
discharge;

f) Provision of site boundary bund such as sealing of
hoarding footings to avoid run-off from entering the
existing storm water drainage system via public road; and

g) Provision of measures to prevent discharge into the

stream.

Noise Impact

h) Scheduling of noisy construction activities if necessary to
avoid persistent noisy operation;

i) Controlling the number of plants use on site;

j) Regular maintenance of machines; and

k) Use of acoustic barriers if necessary.

Monitoring Schedule for the Next Month
7.5 The tentative environmental monitoring schedules for the next month are shown in

Appendix D.
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8.

8.1

8.2

8.3

8.4

8.5

8.6

CONCLUSIONS AND RECOMMENDATIONS
Conclusions

Environmental monitoring works required under the EM&A Manual were performed in
the reporting month and all monitoring results were checked and reviewed.

1-hr TSP Monitoring

All 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded. 1-hour TSP concentrations in all stations in
the reporting month were below the prediction in the approved Environmental Impact
Assessment (EIA) Report.

24-hr TSP Monitoring

All 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded. 24-hour TSP concentrations in all stations in
the reporting month were below the prediction in the approved Environmental Impact
Assessment (EIA) Report

Construction Noise Monitoring

All construction noise monitoring was conducted as scheduled in the reporting month. No
Action and Limit Level exceedance was recorded. The construction noise levels in all
stations in the reporting month were within the range of predicted mitigated construction
noise levels in the approved Environmental Impact Assessment (EIA) report.

Complaints, Notification of any Summons and Prosecution Received

No environmental complaint and environmental prosecution was received in the reporting
month. The summaries of environmental complaint, warning, summon and notification of
successful prosecution for the Project are presented in Appendix L.

Recommendations

According to the environmental audit performed in the reporting month, the following
recommendations were made:

Air Quality Impact

o To implement dust suppression measures on all haul roads, stockpiles, dry surfaces and
excavation works.

« To mitigate the dust generation by adequate water spraying in dry days.
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8.7

8.8

Noise Impact

« To inspect the noise sources inside the site.

o To disperse the locations of noisy equipments and position the equipments as far away
as possible from sensitive receivers.

o To provide temporary noise barriers for operations of noisy equipment near the noise
sensitive receivers in an appropriate location.

Water Impact

o To prevent any surface runoff discharge into any stream course.

« Toreview and implement temporary drainage system.

o Toidentify any wastewater discharges from site.

o To ensure properly maintenance for de-silting facilities.

« To clear the silt and sediment in the sedimentation tanks.

o Toreview the capacity of de-silting facilities for discharge.

o To divert all the water generated from construction site to de-silting facilities with
enough handling capacity before discharge.

Waste/Chemical Management

o To check for any accumulation of waste materials or rubbish on site.

« To ensure the performance of sorting of C&D materials at source (during generation);

« To avoid any discharge or accidental spillage of chemical waste or oil directly from the
site.

« To provide proper storage area or drip trays for oil containers/ equipment on site.

« To avoid improper handling or storage of oil drum on site.

Landscape and Visual

« To protect the existing trees to be retained.

« To transplant the trees unavoidably affected by the works.

« To control of night-time lighting.

« To provide decorative screen hoarding.

« To complete landscape works at site area as early as possible.

Effectiveness of Environmental Management

The above recommendations and the recommended mitigation measures in the EM&A
Manual were carried out by the Contractor during construction. No non-compliance was
recorded during the environmental site inspections as shown in Appendix I.

The effectiveness of environmental management is satisfactory as the above

recommendations are met. Some of the examples of mitigation measures for the following

recommendations are given in Table 8.1 below.

« Surface runoff discharge into any stream course is prevented;

. Provision of sedimentation facilities after identification of wastewater discharges from
site;

o Discharge or accidental spillage of chemical waste or oil directly from the site is
avoided;

« Improper handling or storage of oil drum on site is avoided;

« The existing trees to be retained are protected; and

« Night-time lighting is controlled.
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Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — November 2017

Table 8.1 Examples of Mitigation Measures for Environmental Recommendations

To prevent any surface runoff discharge into any | Follow-up measure(s) after identification of
wastewater discharges from site.

stream course.

i

e of oil

To avoid any ischare or accidental spillage of | To avoid improper handling or storag
chemical waste or oil directly from the site drum on site

To rotect the existing trees to be retained To control of night-time lighting
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Appendix A - Action and Limit Levels

Table A-1 Action and Limit Levels for 1-Hour TSP

Location Action Level, pg/m? Limit Level, ng/m*
AM2 346
AM3(A) 351
500
AMA4(C) 371
AMS 345

Table A-2 Action and Limit Levels for 24-Hour TSP

Location Action Level, pg/m? Limit Level, pg/m’*
AM2(A) 157
AM3(B) 167
260
AM4(C) 187
AMS 156

Table A-3 Action and Limit Levels for Construction Noise

Time Period

Action Level

Limit Level

0700-1900 hrs on normal weekdays

When one
documented

complaint is received

75 dB(A)
70dB(A)/65dB(A)*

Remarks: If works are to be carried out during restricted hours, the conditions stipulated in the Construction
Noise Permit (CNP) issued by the Noise Control Authority have to be followed. *70dB(A) and
65dB(A) for schools during normal teaching periods and school examination periods,

respectively.
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WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Strect,

A/ELLAB k&

. Tel: 2898 7388 Y¥ax: 2898 7076
Testing & Research - Website: www.wellab.com.hk

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.:  C/171222
. Room 1710, Technology Park, Date of Issue: 2017-12-27
18 On Lai Street, Date Received: 2017-12-22
Shatin, NT, Hong Kong Date Tested: 2017-12-22
Date Completed:  2017-12-27
Next Due Date: 2018-02-26

ATTN: Mr. W. K. Tang ' Page: 1of1

Certificate of Calibration

Item for Calibration:

Description - : Handheld Particle Counter

. Manufacturer : Hal Technology |
Model No. : Hal-HPC300

- Serial No. 13020408
Flow rate :0.1 cfm
Zero Count Test : 0 count per 5 minutes
Equipment No. : 1 A-26-01

Test Conditions: -
Room Temperatre : 17-22 degree Celsius
- Relative Humidity : 40-70%

Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.
2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results: :
| Correlation Factor (CE) | _ 1.054 f

oot ok s ok sl ok ok st sk et sk s ook ek SOk sk kooROR s R e ok ok sk sk ok ke ok okl sie e st sk ol sk o s sk s ol o ok o R o ok ok ok ok ok sk e ok ek sk ok

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

[Adralon
PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior writien approval from WELLAB LIMITED and the resuls relate oniy to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

A/ELLAB I Shatin, N.T., Hong Kong,

Tel: 2898 7388 Fax: 2898 7076

Testing & Research - Website: www.wellab.com.hk
TEST REPORT |
APPLICANT: Cinotech Consultants Limited Test Report No.:  C/171222B
Room 1710, Technology Park, Date of Issue: 2017-12-27
18 On Lai Street, Date Received: 2017-12-22
Shatin, NT, Hong Kong Date Tested: 2017-12-22
Date Completed: ~ 2017-12-27
Next Due Date: 2018-02-26
ATTN: Mr. W. K. Tang Page: lofl
Certificate of Calibration -

Item for Calibration: -
Description : Handheld Particle Counter

Manufactutrer : Hal Technology
Model No. | : Hal-HHPC300
Serial No. ' 13020410
Flow rate :0.1 cfm
Zero Count Test : 0 count per 5 minutes
Equipment No. 1 A-26-03

Test Conditions:
Room Temperatre : 17-22 degree Celsius
Relative Humidity 1 40-70%

Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.
2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results: -
| Correlation Factor (CF) ’ 1.103 —’

st e e ok ol sk ool ok e sl s e ofeode o s sfesfe sl s ool ofe ok skobe sk sk ok ok ok ok o oo sk stk sk ook sk ol sl sl ok sl ol o s ool ok s ok o ok e e ol ke ok ko

PREPARED AND CHECKED BY-
For and On Behalf of WELLAB 1.td.

?ﬁ%/jﬁa

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1718,

',ZET Technology Park, 18 On Lai Street,
ELLAB Shatin, N.T., Hong Kong.
Tel: 2808 7388 Fax: 2898 7076

- Website: www.wellab,com.hk

¥ Testing & Research

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.:  C/171215C
Room 1710, Technology Park, Date of Issue: 2017-12-18
18 On Lai Street, Date Received: 2017-12-15
Shatin, NT, Hong Kong Date Tested: - ~ 2017-12-15
Date Completed:  2017-12-18
Next Due Date: 2018-02-17

ATTN: Mr. W. K. Tang Page: 1ofl

Certificate of Calibration

Item for Calibration:

Description : Handheld Particle Counter
Manufacturer : Hal Technology
Model No. : Hal-HPC301
Serial No. ' :3011701019
Flow rate : 0.1 ¢fim
Zero Count Test : 0 count per 5 minutes
Equipment No. 1 A-27-01

Test Conditions:
Room Temperatre : 17-22 degree Celsius
Relative Humidity :40-70%

Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.
2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results:

| Correlation Factor (CF) | 1.221 |

she s sfe st o s sfeodeofe e oo sk o obeof Sk she st sk e e sk s ok et ok o o sl ok sk of sk ol ol o ob ok ok sk ok ok ool o ook ok ok o okl ool sk skl s e R ok ok ko

PREPARED AND CHECKED RY:
For and On Behalf of WELLAB Ltd.

(%JMJLZQ

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

: ELLAB@ Shatin, N.T., Hong Kong,.

Tel: 2898 7388 Fax: 2898 7076

Testing & Research - Website: www.wellab.com.hk
 TEST REPORT

APPLICANT: Cinotech Consultants Limited Test Report No.:  C/171215
Room 1710, Technology Park, Date of Issue: 2017-12-18
18 On Lai Street, - Date Received: 2017-12-15
Shatin, NT, Hong Kong Date Tested: =~ = 2017-12-15
' Date Completed: ~ 2017-12-18
Next Due Date: 2018-02-17

ATTN: Mr. W. K. Tang Page: 1ofl
Certificate of Calibration

Ttem for Calibration:

Description : Handheld Particle Counter
Manufacturer : Hal Technology
Model No. : Hal-HPC301
Serial No. 13011701017
Flow rate :0.1 cfim
Zero Count Test : 0 count per 5 minutes
Equipment No. 1 A27-04

Test Conditions:
Room Temperatre : 17-22 degree Celsius
Relative Humidity : 40-70%

- Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.
2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results: ~ _
LConeiaﬁon Factor (CF) _ I 1.101 ‘ : J

************$***********4?********?!:********#‘***4#****************************

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB 1.td.

DILHps
PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior writien approval from WELLAB LIMITED and the results refats oniy to the items calibrated or tested.




WELLAB LIMITED
Rms 1516, 1701 & 1716, Technology Park,

E E_ I_ A B @ 18 On Lai Street, Shatin, N.T., Hong Kong,
Tel: 2898 7388 Fax: 2898 7076

Testing & Research Website: www.wellab.com.hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/170915

Room 1710, Technology Park, Date of Issue: 2017-09-18
18 On Lai Street, Date Received: 2017-09-15
Shatin, NT, Hong Kong Date Tested: 2017-09-15

Date Completed: 2017-09-18

Next Due Date: 2018-09-17

ATTN: Mr. W.K. Tang Page: lofl

Certificate of Calibration

Hem fox calibration:

Description : ‘SVANTEK” Integrating Sound Level Meter
Manufacturer : SVANTEK “
Model No. : SVAN 955
Serial No. 012553
Microphone No. § 35222
Equipment No. : N-08-02
Test conditions:
Room Temperaire : 22 degree Celsius
Relative Humidity 1 60%
Test Specifications:

Performance checking at 94 and 114 dB

Methodology:

In-house method, according to manufacturer instruction manual

Results:
Reference Set Point, dB Instrument Réading32 dB
- 94 _ 94.0
114 114.0
PREPARED AND CHECKED BY:

For and On Behalf of WELLAB Litd.

(%m/Z{

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approvai from WELLAB LIMITED and the results relate only to the items calibrated or tested,




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
W E Technology Park, 18 On Lai Street,
6 Jf ELLAB Shatin, N.T., Hong Kong.
Tel: 2898 7388 TFax: 2898 7076
- Website: www.wellab.com.hk

W Testing & Research

TEST REPORT
APPLICANT: Cinotech Consultants Fimited Test Report No.: C/N/170929
Room 1710, Technology Park, Date of Issue: 2017-09-30
18 On Lai Street, Date Received: 2017-09-29
Shatin, NT, Hong Kong Date Tested: 2017-09-29
Date Completed: 2017-09-30
Next Due Date: 2018-09-29

ATTN: Mr. W.K. Tang Page: 1ofl

Item for calibration:

Description : Acoustical Calibrator
Manufacturer : SVANTEK
Model No. 1 SV30A
Serial No. : 24803
Equipment No. : N-09-03
Test conditions:
Room Temperatre : 21 degree Celsius
Relative Humidity 160 %
Methodology:
The Sound Level Calibrator has been calibrated in accordance with the
documented procedures and using standard(s) and instrument(s) which are
recommended by the manufacturer, or equivalent,
Results:
Sound Pressure Level (1kHz) Measured SPL, Tolerance
At 94 dB SPL 94.0 94.0+ 0.1dB
At 114 dB SPL 114.0 114.0% 0.1 dB

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

rpfk J?ﬁ/éx/z(

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET (INOTECH

File No. MA16034/13/0003

Station AM2{A) - Ng Wah Catholic Secondary School Operator: WK

Date: 23-Nov-17 Next Due Date: 22-Jan-18

Equipment No.:  A-01-13 Serial No. 1352
s . Ambient Condition. - 0 U e
Temperature, Ta (K) l 289 Pressure, Pa (mmHg) I 769.1

. Orifice Transfer Standard Information < 1« vl o

Serial No. 0993 Slope, mc , 0.0578 l Intercept, be I -0.04890
Last Calibration Date: 28-Feb-17 me x Qstd + be = [AH x (Pa/760) x (298/Ta)}**
Next Calibration Date: 27-Feb-18 Qstd = {[AH x (Pa/760) x (298/Ta)]"? -bc} / me

Orfice HVS

Calibration A (orfice), [ oo x osrray | @59 CFM) [ AW GIVS),in. TIAW x (Pa/760) x (298/Ta)) ™

in. of water X - axis of water Y-axis
1 12.6 3.63 63.61 8.2 2.93
2 10.8 3.36 58.95 6.9 2.68
3 7.7 2.83 49.91 5.0 228
4 5.1 231 40.78 34 1.88
5 3.2 1.83 32.48 2.1 1.48

By Linear Regression of Y on X
Slope , mw = 0.0458 Intercept, bw: 0.0012

Correlation coefficient® = 0.9997

*If Correlation Coefficient < 0.990, check and recalibrate,

.. Set Point Calculation

From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]'*

Therefore, Set Point; W = ( mw x Qstd + bw )2 X(760/Pa)x(Ta/298)= 372

Remarks:

Conducted by: A Signature: )(/ id O / ‘ Date: )!_.z (1 l Jof Z
Checked by: -2 Signature: )Y/’q\' Date: QIB Nwembesg AN ﬂ'




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET (INOTECH

File No. MA16034/13/0004

Station AM?2(A) - Ng Wah Catholic Secondary School Operator: Mii
Date: 22-Jan-18 Next Due Date: 21-Mar-18
Equipment No.:  A-01-13 Serial No. 1352
Ln : CURTEEUE T Ambient Condition o SR -
Temperature, Ta (K) I 294.4 Pressure, Pa (mmHg) l 762.6

4 S Ovifiice Transfer Standard Information - P

Serial No, 0993 Slope, me | 0.0578 , Intercept, be , -0.04890
Last Calibration Date: 28-Feb-17 - me x Qstd + be = [AH x (Pa/760) x (298/Ta)}"”
Next Calibration Date: 27-Feb-1§ Qstd = {JAH x (Pa/760) x 298/T a)]m -be} /me

~ ' Calibration'of TSP Sampler .

Calibration - Orfice . HVS 172
Point AH (orifice), [AH x (Pa/760) x (298 /Ta)]”z Qstd (CF:M) AW (HVS), in. | [AW x (Pa/760) x {298/Ta)]
in. of water X - axis of water Y-axis
1 12.3 3.53 62.03 7.8 2.81
2 10.7 3.30 57.91 6.7 261
3 79 2.83 49.88 5.3 2.32
4 52 2.30 40,63 34 1.86
5 3.3 1.83 32.54 2.1 1.46
By Linear Regression of Y on X
Slope , mw = 0.0454 Intercept, bw : 0.0046

Correlation coefficient* = 0.9984

*Tf Correlation Coefficient < 0,990, check and recalibrate,

et Potut Cotcutation

From the TSP Field Calibration Curve, take Qstd =43 CFM
From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)] "

Therefore, Set Point; W = mw x Qstd + bw )2 Xx(760/Pa)x(Ta/298)= 3.78
Remarks:
Conducted by: _{J¥ t%{ ﬂfﬂSigﬁaturﬁ: . /LJ’; Date: - 22— [~ 20ff

Checked by: Ic‘.’lﬁ ' ig ﬂa Signature; l(w,p\,( Date: Y D
[ Y]




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTECH

File No.  MA13056/16/0001

Station AM3(13) - Hong Kong Faily Planning Association Operator: WK
Date; 23-Nov-17 Next Due Date: 22-Jan-18
BEquipment No.:  A-01-16 Serial No. 3456
e mbient Gondition o 4 5
Temperature, Ta (K) ! 2893 f Pressure, Pa (mmHg) ' 768.5

Serial No. 0993 Slope,me | 0.0578 | Intereept, be -0,04890
Last Calibration Date: 28-Feh-17 mc x Qstd + be = {AH x (Pa/760) x (298/Ta)]"2
Next Calibration Date! 27-Feb-18 Qstd = {JAH x (Pa/760) x (298/T'2)]"? -be} / me
Calibration " Onfico " HVS 7
Point AH (orifice), IAHL x (Paf760)  (298/Ta)] Qstd (C?M) AW (HVS), in. | [AW x (Pa/760) X (298/Ta)]" Y-
in. of water X - axis of water axis
1 12.8 3.65 64.05 8.4 2.96
2 19,2 ’ 3.26 3727 6.8 : 2.00
3 7.6 2.81 49.55 5.1 2.30
4 3.3 2.35 41,52 3.8 1.99
5 31 1.80 31.95 2.3 1.55
By Linear Regression of Y on X
Slope , mw = 0.0437 Intercept, bw = 0.1575

Correlption coefficient™ = 0.99%7
*1f Corvelation Coefficient < (.990, check and recalibrate.

Ftom the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (208/Ta)["*

Therefore, Set Point; W= { mw.x Qstd + bw ¥ x ( 760/ Pa Yx(Ta/298)= 3.98

Remarks:

TN

Conducted by: _yf 11 '_‘lﬂﬁzri Signature: }/‘ Ll / Date: 23/ i [ Phil ?
Checked by: | a-: Signature: / Date: &3 AMlepber Ao ﬁ' ’




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTECH

File No. MAL3056/16/0062

Station AM3(B) - Hong Kong Family Planning Association Operator: MH
Date: 23-Jan-18 Next Due Date: 22-Mar-18
Equipment No.:.  A-01-16 Serial No. 3456

T Amb]engcondltmn T

Temperature, Ta (K) | 294.8 Pressure, Pa (mmHg) I 762.2

it HYamter Stumtard Tatorisabon

Serjal No. 0993 Slope, mc , 0.0578 ! Intercept, be ! -0.04890
Last Calibration Date: 28-Feb-17 me x Qstd + be = {AH x (Pa/760) x (298/Ta)]'”
Next Calibration Date: 27-Feb-18 Qstd = {JAH x (Pa/760) x (298/Ta)]'” -be} / me

e Callbratmn ofTSPSampler

Calibration - Orfice - HVS —
Point AH (orifice), [AH x (Pa/760) x (298 /Ta)]”?‘ Qstd (CF-M) AW (HVS), in. |[AW x (Pa/760) x‘(298/Ta)} Y-

in. of water X - axis of water axis
! 12.4 3.55 62.22 8.2 2.88
2 10.1 3.20 56.23 6.7 2.61
3 7.8 2.81 49.52 5.2 230
4 54 2.34 41.35 3.8 1.96
5 32 1.80 32.02 2.2 1.49

By Linear Regression of Y on X
Slope , mw = 0.0455 Intercept, bw - 0.0515

Correlation coefficient* = 0.9995
*If Correlation Coefficient < 0.990, check and recalibrate.

L e B s A

From the TSP Field Calibration Curve, take Qstd = 43 CFM

From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]1"2

Therefore, Set Point, W= { mw x Qstd + bw ¥ x (760 / Pa ) x (Ta/298 ) = 3.98
Remarks;
Conducted by: Mﬁ AT /ﬂﬂ Signature: ém Date: 2% - J—2 o/t

Checked by: l]é iﬂ!l% Signature: \/\WD"; Date: N [ - 2o} 8




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTECH

File No. MA13056/62/0004

Project No. AMA(C) -

New Pumping Station under Contract KL/2012/03 Operator: MH
Date: 9-Nov-17 Next Due Date: 8-Jan-18
Equipment No.:  A-01-62 Serial No. 2351

S bient Condition

Temperature, Ta (K) l 297.6 Pressure, Pa (mmHg) l
ST RE T L yifice Transfer Standard Information oL L
Serial No, 0993 Slope, mc | 0.0578 Intercept, be | -0.04890
Last Calibration Date: 28-Feb-17 me x Qstd + be = [AH x (Pa/760) x (298/Ta)] "
Next Calibration Date: 27-Feb-18 Qstd = {[AH x (Pa/760) x (298/Ta)]'"”? -be} / me

" Calibration of TSP Sampler

Calibration - Orfice - HYS "
Point AH (o:'1ﬁ§e)., [AH x (Pa/760) x (298/Ta)] Qstd (CF:M) AW (HVS), in, | [AW x (Pa/760) x (298/Ta}]
in. of water X - axis of water Y-axis
1 13.2 3.65 63.99 8.0 2.84
2 10.6 3.27 57.43 6.2 2.50
3 8.7 296 52.11 5.1 . 227
4 5.1 2.27 40.10 3.2 1.80
5 33 1.82 32.42 2.1 1.46
By Linear Regression of Yon X
Slope , mw = 0.0429 Intercept, bw : 0.0592

Correlation coefficient® = 0.9988

*If Correlation Coefficient < 0.990, check and recalibrate,

From the TSP Field Calibration Curve, take Qstd = 43 CFM

From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (208/Ta)]'?

Therefore, Set Point; W = mw x Qstd + bw Yx(760/Pa)x(Ta/298)= ' 3.60

Remarks:

Conducted by: l’gg: F{ml HFi Signature: Aﬂ Date: 4 / 1T / 2ol [
Checked by: [/ K 7§ V\% Signature: ANEN Date: ('f / i { Yot




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEFET CINOTECH

File No. MA13056/62/0005

Project No. AMA(C) -

New Pumping Station under Contract KE/2012/03 Operator: MH
Date: 4-Jan-18 Next Due Date: 3-Mar-18
Equipment No.:  A-01-62 Serial No. 2351
R 0 Ambient Condition < - iy
Temperature, Ta (K) 292.2 Pressure, Pa {(mmHg) | 764.7

" Orifice Transfer Standard Information © .= 7

Serial No. 0993 Slope, me f 0.0578 | Intercept, be l -0.04890
Last Calibration Date: 28-Feb-17 me x Qstd + be = [AH x (Pa/760) x (298/T2)]
Next Calibration Date: 27-Feb-18 Qstd = {[AH x (Pa/760) x (298/Ta)]"* -be} / me

" Culibration ot TSP Sampler

Calibration - Orfice - Vs 5
Point AH (01'1ﬁcc)‘, [AH x (Pa/760) x (298 fl"a)]”z Qstd (CF:M) AW (HVS), in. { [AW x (Pa/760) x (298/Ta)]
in. of water X - axis of water Y-axis

1 13.2 3.68 64.55 8.1 2.88
2 10.4 3.27 57.39 6.2 2.52
3 8.6 2.97 52.27 5.4 2.35
4 5.2 2.31 40.83 3.3 1.84
5 3.1 1.78 31.72 2.1 1.47

By Linear Regression of Y on X

Slope , mw = 0.0427 Intercept, bw - 0.1040
Correlation coefficient® = 0.9992
*If Correlation Coefficient < 0.990, check and recalibrate.
" Set Poiit Calculation .~

From the TSP Field Calibration Curve, take Qstd = 43 CFM

From the Regression Equation, the "Y" value according to

mw x Qstd + bw = [AW x (Pa/760) x (298/T'a)]**

Therefore, Set Point; W= (mw x Qstd + bw > x { 760 / Pa ) x { Ta/ 298 )= 3.68

Remarks:

Conducted by: w Signature: Aﬂp Date: 4 S 2ol f
Checked by: 1 jlh Za“KSEgnalure: ngu Date: 4. )_ %08




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTGCH

File Mo, MAL3056/59/0004

Station AMS5 - CCC Xel To Secondary School Operator; WK
Date: T-Dec-17 Next Due Date: 6-Feb-18
EquipmentNo.:  A-01-59 Serial No. 2354

Temperature, Ta (K) l 293.4 Pressure, Pa (mmHg)

ifice: Bl :Information
Serial No, (993 Slope, mc I 0.0578 | Intercept, be . [ -0.04890
Last Calibration Pate: 28-Feb-17 wte X Qstd + be = JAH x (Pa/760) x (298/Tn)["*
MNext Calibration Dato: 27-Feb-18 Qstd = {JAH x (Pa/760) x (208Ta)]*? -be} / me

i

Callbration 1 erifice) o td (CFM) | AW (HVS), in. | [AW H¥Z7so 8Ta)’” Y.
Point in. ofwa[er’ [AH x (Pa/760) x (298/Ta)]"* QSX_ axis ! eiswate); . AW ( z,:i?g A ¥

1 16.7 4.13 72.33 10.7 3.31

2 14,2 3.81 : 66.76 9.5 3,11

3 10.9 3.34 58.60 7.0 267

4 6.7 2,62 46.12 4.5 2.14

5 4.6 2,17 38.36 3.4 ' 1.78

By Linear Regression of ¥ on X
Slope , ntw = 0.0455 Intercept, hw: 8.0377

Correlafion coefficient® = 0,9991
*If Correlation Coefficient < 0.990, check and secalibrate.

Trom the TSP Ficld Catibration Curve, take Qstd = 43 CFM
From the Regression Equation, the *Y™ value according to

mw X Qstd + bw = [AW x (Pa/760) x (298/T'a)]'?

Therefore, Set Point; W ={ mw x Qstd + bw Y’ x ( 760/ Pa) x ( Ta/ 298 )= 3.89

Remarks;

Signature:

Conducted by: !nsz Zﬂlﬂﬁ: Signature: )/ bw,frx/ Dato: 7 / [)/, bol ? .
Checked by: | o A~ Date: T Detghoer elol’)’




TISCH ENVIRONMENTAL, INC.
145 SouTH Miami AvE
VILLAGE OF CLEVES, OM
45002

513.467.9000
877.263.7610 ToLL FrRee
513.467.9009 Fax

Environmental

ORIFICE TRANSFER STANDARD CERTIFICATION WORKSHEET TE-5025A

‘Date - Feb 28, 2017 Rootsmeter S/N 0438320 Ta (K} - 2984

.Operator Tisch Orifice I.D. - 0993 Pa {mm) - 750.57
METER ORFICE
PLATE VOLUME VOLUME DIFF DIFF DIFF DIFF
CR START STOP VOLUME TIME Hg H20
Run # (m3) {m3) {m3) {min) (mm) (in.)

1 NA NA 1.00 1.3860 3.2 2.00

2 NA NA 1.00 0.9910 6.4 4 .00

3 NA NA 1.00 0.8840 7.9 5.00

4 NA NA 1.00 0.8430 8.7 5.50

5 NA NA 1.00 0.65870 12.6 8.00

DATA TABULATION

(x axis) (y axis) (x axis) (y axis)
Vstd Qstd Va Qa
0.9567 0.7191 1.4145S 0.8857 0.7184 0.8851
0.8825 1.0015 2.0010 0.98%815 1.0C05% 1.2517
0.8504 1.1204 2,2372 0.98%54 1.11%2 1.3995
0.9894 1.173% 2.34¢64 0.5884 1.1725 1.4678
0.5842 1.4120 2.8299: €.9832.:.. ] 1.4106 17702
ostd slope (m) = 2.04055 Qa slope (m) =  1.2777€
intercept (b) = -0.0485%0 | | intercept (b) = -0.03059
coefficient (r) = 0.99895 | i coefficient (r) = 0.998595
vy axis = SQRT[H20 (Pa/760) (298/Ta)] vy axis = SQRT[H20 (Ta/Pa)]

CALCULATIONS

Vatd = Diff. Vol[{Pa-Diff. Hg)/760] (298/Ta)
Qstd = Vetd/Time

Va = Diff Vol [(Pa-Diff Hg)/Pal
Qa = Va/Time
For subsegquent flow rate calculations:

Getd = 1/m{ [SQRT{H20(Pa/760) (298/Ta))]- b}
Qa = 1/m{ [SQRT H20{Ta/Pa)]- b}



WELLAB LIMITED
Rims 816, 1516 & 1701, Technology Park,

| ELL AB 18 On Lai Street, Shatin, N.T; Hong Kong.
Tel: 2898 7388 Fax: 2898 7076

Testing & Research Website: www.wellab.com, hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/W/160727

Room 1710, Technology Park, Date of Issue: 2017-07-28
18 On Lai Street, Date Received: 2017-07-27
Shatin, NT, Hong Kong Date Tested: 2017-07-27

Date Completed: ~ 2017-07-28

Next Due Date: 2018-01-27

ATTN: Mr. W.K. Tang Page: 1 of?2

Certificate of Calibration

Item for calibration:

Description : Weather Stations, Vantage Pro2
Manufacturer : Davis Instruments
Model No. 16152
Serial No. : AR160809018
Test conditions:
Room Temperature : 23 degree Celsius
Relative Humidity 155%

Test Specifications:
1. Performance check of anemometer

2. Performance check of wind direction sensor

Methodology:

In-house method with reference anemometer (RS232 Integral Vane Digital
Anemometer)

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

3%4%

PATRICK TSE
Laboratory Manager

This repert 1ay not be reproduced except with prior written approval from WELLAB LIMITED and the results relate only to the ftems calibrated
or tested.




W Testing & Research

WELLAB LIMITED

Rins 816, 1516 & 1701, Technology Patk,
18 On Lai Street, Shatin, N.T; Hong Kong.
Tel: 2898 7388 Fax: 2898 7076
‘Website: www.wellab.com.hk

TEST REPORT

Test Report No.: C/W/160727
Date of Issue: 2017-07-28
Date Received: 2017-67-27
Date Tested: 2017-67-27

Date Completed:  2017-07-28
Next Due Date: 2018-01-27

Page: 20f2
Results:
1. Performance check of anemometer
Air Velocity, m/s Difference D (m/s)
Instrument Reading (V1) Reference Value (V1) D=V1-V2
2.00 2.00 0.00
2. Performance check of wind direction sensor
Wind Direction (°) Difference D (%)
Instrument Reading (W1) Reference Value (W2) D=W1-W2
0 0 0
45.1 45 0.1
90 90 0
135.1 135 0.1
180 180 0
225 225 0
270.2 270 0.2
315.1 315 0.1
360 360 0

*******-‘8****#****************END OF REPORT******************************

This report may not be reproduced except with prior written approval from WELLAB LIMITED and the results refate only to the items calibrated

or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

B ),
EE_E,.AB EE Shatin, N.T., Hong Kong.

4 \ Tel: 2898 7388 VFax: 2898 7076
Testmg&Research - Website: www.wellab.com.hk

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/WM/170930
Room 1710, Technology Park, Date of Issue: 2017-10-03
18 On Lai Street, Date Received: 2017-09-30
Shatin, NT, Hong Kong Date Tested: 2017-09-30
Date Completed:  2017-10-03
Next Due Date: 2018-04-02

ATTN: Miss Mei Ling Tang Page: lof2

Certificate of Calibration

Item for calibration:

Description : Weather Monitor 11
Manufacturer : Davis Instruments
Model No. : 7440
Serial No. : MC20813A11

Test conditiens:
Room Temperature : 21 degree Celsius
Relative Humidity 157 %

Test Specifications:
1. Performance check of anemometer

2. Performance check of wind direction sensor

Methodology:

In-house method with reference anemometer (RS232 Integral Vane Digital
Anemometer)

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

27 4//4;@
PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items catibrated or tested.




/ELLAB %

7 Testing & Research

WELLAB LIMITED

Rms 1214, 1502, 1516, 1701 & 1716,
Technology Parl, 18 On Lai Street,
Shatin, N.T., Hoang Kong.
Tel: 2898 7388 VFax: 2898 7076
Website: www.wellab,com.hk

TEST REPORT
Test Report No.: C/WM/170930
Date of Issue: 2017-10-03
Date Received: 20617-09-30
Date Tested: 2017-09-30
Date Completed:  2017-10-03
Next Due Date: 2018-04-02

Page: 20f2
Results:
1. Performance check of anemometer
Air Velocity, m/s Difference D (m/s)
Instrument Reading (V1) Reference Value (V1) D=VI-V2
2.00 2,00 0.00
2. Performance check of wind direction sensor
Wind Direction (°) Difference D (%)
Instrument Reading (W1) Reference Value (W2) D=WI1-W2
0 0 0
45.1 45 0.1
90.2 90 0.2
135 135 0
180 180 0
225.4 225 0.4
270 270 0
315.2 315 0.2
360 360 0

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the resulis relate only to the items calibrated or tested.




APPENDIX C
WEATHER INFORMATION




APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

I General Information
Date Mean Air Temperature (°C) Mean. l?elative Precipitation
Humidity (%) (mm)
1 January 2018 16.3-19 78 0
2 January 2018 16-19.2 78 0
3 January 2018 18.2-22 76 0
4 January 2018 18.1 - 20.5 82 0.2
5 January 2018 17.2-22.8 87 0.2
6 January 2018 159-17.3 92 3.7
7 January 2018 15.7-17.6 93 16.2
8 January 2018 9.5-18.7 95 11.6
9 January 2018 7.9 -10.7 82 9.9
10 January 2018 10.5-15.2 46 Trace
11 January 2018 12.1-16.1 42 Trace
12 January 2018 10.5-15.3 46 0
13 January 2018 11.3-14.6 67 0
14 January 2018 12-17.2 70 0
15 January 2018 13-18.2 79 0
16 January 2018 14.8 -22.6 75 0
17 January 2018 159-255 60 0
18 January 2018 159-24 76 0
19 January 2018 17.9-19.3 89 0.8

MA13043/Weather Conditions C-1

Cinotech




APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

I General Information
Date Mean Air Temperature (°C) Mean. l?elative Precipitation
Humidity (%) (mm)
20 January 2018 17.4 -22.7 79 Trace
21 January 2018 16.8 - 21.5 81 0
22 January 2018 17.1-24.8 80 0
23 January 2018 17.2-22.8 78 0
24 January 2018 16.6 - 18.6 78 0
25 January 2018 16.1-18.8 79 0
26 January 2018 15.6 - 18.3 85 Trace
27 January 2018 14-17.1 81 Trace
28 January 2018 126 -18.4 81 0
29 January 2018 89-12.9 76 0.1
30 January 2018 89-11 82 0.2
31 January 2018 7.8-10.6 87 19.3

* The above information was extracted from the daily weather summary by Hong Kong Observatory.

** Trace means rainfall less than 0.05 mm

MA13043/Weather Conditions C-2 Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1.

Mean Wind Speed and Wind Direction

Date Time Wind Speed m/s Direction
1-Jan-2018 00:00 1.7 w
1-Jan-2018 01:00 1.5 w
1-Jan-2018 02:00 1.3 w
1-Jan-2018 03:00 1.2 w
1-Jan-2018 04:00 1.1 WSwW
1-Jan-2018 05:00 1
1-Jan-2018 06:00 1.2 S
1-Jan-2018 07:00 1.2 S
1-Jan-2018 08:00 1.3 SW
1-Jan-2018 09:00 1.8 WNW
1-Jan-2018 10:00 2 NNE
1-Jan-2018 11:00 2.5 NE
1-Jan-2018 12:00 2.7 NE
1-Jan-2018 13:00 2.6 NE
1-Jan-2018 14:00 2.2 ENE
1-Jan-2018 15:00 2.6 SW
1-Jan-2018 16:00 2.2 sSw
1-Jan-2018 17:00 1.9 S
1-Jan-2018 18:00 1.9 SSE
1-Jan-2018 19:00 1.2 ESE
1-Jan-2018 20:00 1.2 SW
1-Jan-2018 21:00 1.4 SW
1-Jan-2018 22:00 1.6 WSWwW
1-Jan-2018 23:00 1.3 w
2-Jan-2018 00:00 1.2 NE
2-Jan-2018 01:00 1.1 SSE
2-Jan-2018 02:00 1.2 SSwW
2-Jan-2018 03:00 1.1 WSW
2-Jan-2018 04:00 1.1 SW
2-Jan-2018 05:00 1 SW
2-Jan-2018 06:00 0.9 SSW
2-Jan-2018 07:00 0.9 SSW
2-Jan-2018 08:00 1 NE
2-Jan-2018 09:00 1.1 ENE
2-Jan-2018 10:00 1.4 ENE
2-Jan-2018 11:00 1.5 NE
2-Jan-2018 12:00 1.8 NNE

MA13043/Weather Conditions

Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction
2-Jan-2018 13:00 1.8 NE
2-Jan-2018 14:00 1.7 ENE
2-Jan-2018 15:00 1.8 NE
2-Jan-2018 16:00 1.6 NNE
2-Jan-2018 17:00 1.4 NNE
2-Jan-2018 18:00 1.2 N
2-Jan-2018 19:00 1.4 NNE
2-Jan-2018 20:00 1.1 N
2-Jan-2018 21:00 1.1 NNE
2-Jan-2018 22:00 1 N
2-Jan-2018 23:00 1 NNE
3-Jan-2018 00:00 1 ENE
3-Jan-2018 01:00 1.2 ENE
3-Jan-2018 02:00 1.1 WNW
3-Jan-2018 03:00 1.3 NE
3-Jan-2018 04:00 1.3 NE
3-Jan-2018 05:00 1.3 NE
3-Jan-2018 06:00 1.1 NE
3-Jan-2018 07:00 1.3 NE
3-dan-2018 08:00 1.3 NE
3-Jan-2018 09:00 1.8 NNE
3-Jan-2018 10:00 2.3 NNE
3-Jan-2018 11:00 2.1 NNE
3-Jan-2018 12:00 2.3 NE
3-Jan-2018 13:00 2.8 NE
3-Jan-2018 14:00 2.7 NE
3-Jan-2018 15:00 2.6 ESE
3-Jan-2018 16:00 2.3 NNE
3-Jan-2018 17:00 2.1 ENE
3-Jan-2018 18:00 2 ENE
3-Jan-2018 19:00 1.9 NNE
3-Jan-2018 20:00 1.5 NNE
3-Jan-2018 21:00 1.5 NE
3-Jan-2018 22:00 1.5 NE
3-Jan-2018 23:00 1.7 NE
4-Jan-2018 00:00 1.8 NNE
4-Jan-2018 01:00 2.2 NE
4-Jan-2018 02:00 2.2 NE

MA13043/Weather Conditions

Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction

4-Jan-2018 03:00 2.3 ENE
4-Jan-2018 04:00 2.3 NE
4-Jan-2018 05:00 2.2 ENE
4-Jan-2018 06:00 2 E

4-Jan-2018 07:00 2.1 ENE
4-Jan-2018 08:00 2.8 NE
4-Jan-2018 09:00 2.9 NE
4-Jan-2018 10:00 2.9 N

4-Jan-2018 11:00 3.2 ESE
4-Jan-2018 12:00 3.2 SSE
4-Jan-2018 13:00 3.5 ESE
4-Jan-2018 14:00 3.5 E

4-Jan-2018 15:00 3.2 E

4-Jan-2018 16:00 3 ESE
4-Jan-2018 17:00 2.3 NNE
4-Jan-2018 18:00 1.8 NE
4-Jan-2018 19:00 1.2 ENE
4-Jan-2018 20:00 1.3 E

4-Jan-2018 21:00 1.1 SSE
4-Jan-2018 22:00 1.7 NE

4-Jan-2018 23:00 1.4 ENE
5-dan-2018 00:00 1.8 ENE
5-Jan-2018 01:00 2.1 ENE
5-Jan-2018 02:00 1.9 ENE
5-Jan-2018 03:00 1.9 ESE
5-dan-2018 04:00 2 SSE
5-dan-2018 05:00 2.1 ESE
5-dan-2018 06:00 1.8 E

5-dan-2018 07:00 1.4 ENE
5-dan-2018 08:00 1.9 ENE
5-Jan-2018 09:00 2.8 ENE
5-dan-2018 10:00 3 ENE
5-dan-2018 11:00 2.7 ENE
5-dan-2018 12:00 3 ENE
5-dan-2018 13:00 3.1 NE

5-dan-2018 14:00 3 ENE
5-dan-2018 15:00 3.1 NE

5-dan-2018 16:00 3 NE

MA13043/Weather Conditions

Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction

5-dan-2018 17:00 2.8 ENE
5-dan-2018 18:00 2.3 ENE
5-dan-2018 19:00 1.8 ENE
5-dan-2018 20:00 2.1 ENE
5-dan-2018 21:00 2.3 SW
5-dan-2018 22:00 2.3 SSwW
5-dan-2018 23:00 1.9 SSwW
6-Jan-2018 00:00 1.8 SW
6-Jan-2018 01:00 1.8 N
6-Jan-2018 02:00 1.5 NE
6-Jan-2018 03:00 1.4 ENE
6-Jan-2018 04:00 1.2 N
6-Jan-2018 05:00 1.2 ENE
6-Jan-2018 06:00 1.1 ENE
6-Jan-2018 07:00 1 N
6-Jan-2018 08:00 1.1 ENE
6-Jan-2018 09:00 1.4 NNE
6-Jan-2018 10:00 1.6 NNE
6-Jan-2018 11:00 1.8 NNE
6-Jan-2018 12:00 1.9 N
6-Jan-2018 13:00 2.2 NNE
6-Jan-2018 14:00 1.9 NNE
6-Jan-2018 15:00 1.9 NNE
6-Jan-2018 16:00 1.8 NNE
6-Jan-2018 17:00 1.8 NNE
6-Jan-2018 18:00 1.6 ENE
6-Jan-2018 19:00 1.3 WSW
6-Jan-2018 20:00 1 SSwW
6-Jan-2018 21:00 1 SSwW
6-Jan-2018 22:00 1 SSE
6-Jan-2018 23:00 1 ENE
7-dan-2018 00:00 1.2 ENE
7-dan-2018 01:00 1.2 SW
7-dan-2018 02:00 1.1 WSwW
7-Jan-2018 03:00 1.1 w
7-Jan-2018 04:00 1.1 ENE
7-Jan-2018 05:00 1.2 ENE
7-Jan-2018 06:00 1.1 NE

MA13043/Weather Conditions
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APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction

7-Jan-2018 07:00 1.1 ENE
7-Jan-2018 08:00 1.1 SSW
7-Jan-2018 09:00 1.4 NE
7-Jan-2018 10:00 1.7 E
7-Jan-2018 11:00 1.7

7-Jan-2018 12:00 2 SE
7-Jan-2018 13:00 1.8 SW
7-Jan-2018 14:00 1.8 ESE
7-Jan-2018 15:00 2 ESE
7-Jan-2018 16:00 1.9 ENE
7-Jan-2018 17:00 1.6 ENE
7-Jan-2018 18:00 1.5 NE
7-Jan-2018 19:00 1.3 SE
7-Jan-2018 20:00 1 WSW
7-Jan-2018 21:00 1.1 SW
7-Jan-2018 22:00 1.1 SSW
7-Jan-2018 23:00 1 N
8-Jan-2018 00:00 1.1 ENE
8-Jan-2018 01:00 1.2 SW
8-Jan-2018 02:00 1.2 SW
8-Jan-2018 03:00 1.2 SW
8-Jan-2018 04:00 1.1 SW
8-Jan-2018 05:00 1.1 NE
8-Jan-2018 06:00 1.1 E
8-Jan-2018 07:00 1.1 SSW
8-Jan-2018 08:00 1.1 SSW
8-Jan-2018 09:00 1.3 S
8-Jan-2018 10:00 1.8 SW
8-Jan-2018 11:00 2.5 SE
8-Jan-2018 12:00 2.3 N
8-Jan-2018 13:00 2 SSE
8-Jan-2018 14:00 2 N
8-Jan-2018 15:00 2.5 NE
8-Jan-2018 16:00 2.2 WNW
8-Jan-2018 17:00 1.9 w
8-Jan-2018 18:00 1.4 w
8-Jan-2018 19:00 1.1 SSW
8-Jan-2018 20:00 1 WNW

MA13043/Weather Conditions C-17 Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction
8-Jan-2018 21:00 1.1 w
8-Jan-2018 22:00 1 ENE
8-Jan-2018 23:00 1 N
9-Jan-2018 00:00 1.1 SSE
9-Jan-2018 01:00 1.1 ENE
9-Jan-2018 02:00 1 ENE
9-Jan-2018 03:00 1.3 NNE
9-Jan-2018 04:00 1.2 NNE
9-dan-2018 05:00 1.1 SE
9-dan-2018 06:00 1.1 w
9-Jan-2018 07:00 1.1 NW
9-Jan-2018 08:00 1.2 NW
9-Jan-2018 09:00 1.4 S
9-Jan-2018 10:00 2.1 w
9-Jan-2018 11:00 1.9 w
9-Jan-2018 12:00 2.2 S
9-Jan-2018 13:00 2.3 NE
9-Jan-2018 14:00 1.8 ESE
9-Jan-2018 15:00 1.8 E
9-Jan-2018 16:00 1.8 WNW
9-Jan-2018 17:00 1.6 NW
9-Jan-2018 18:00 1.3 ENE
9-Jan-2018 19:00 1 WNW
9-Jan-2018 20:00 0.9 WNW
9-Jan-2018 21:00 1.1 SE
9-Jan-2018 22:00 1 SW
9-Jan-2018 23:00 0.6 SSwW
10-Jan-2018 00:00 0.7 ESE
10-Jan-2018 01:00 1 SW
10-Jan-2018 02:00 0.7 SSW
10-Jan-2018 03:00 0.6 ENE
10-Jan-2018 04:00 0.6 ENE
10-Jan-2018 05:00 0.7 E
10-Jan-2018 06:00 0.7 ENE
10-Jan-2018 07:00 0.7 ENE
10-Jan-2018 08:00 0.9 E
10-Jan-2018 09:00 1.3 ESE
10-Jan-2018 10:00 1.5 E

MA13043/Weather Conditions

Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction

10-Jan-2018 11:00 1.8 NW
10-Jan-2018 12:00 1.9 E
10-Jan-2018 13:00 1.9 WNW
10-Jan-2018 14:00 1.7 NNW
10-Jan-2018 15:00 1.5 SSE
10-Jan-2018 16:00 1.4 NE
10-Jan-2018 17:00 1.4 ENE
10-Jan-2018 18:00 1.1 ENE
10-Jan-2018 19:00 0.9 E
10-Jan-2018 20:00 1 SW
10-Jan-2018 21:00 1 SE
10-Jan-2018 22:00 0.9 SW
10-Jan-2018 23:00 1 ESE
11-Jan-2018 00:00 1.8 ESE
11-Jan-2018 01:00 1.3 ESE
11-Jan-2018 02:00 1.9 WNW
11-dan-2018 03:00 1.4 ENE
11-dan-2018 04:00 1.3 ENE
11-Jan-2018 05:00 1.1 ENE
11-Jan-2018 06:00 1.3 NE
11-Jan-2018 07:00 1.2 ENE
11-Jan-2018 08:00 1.3 NNE
11-Jan-2018 09:00 1.3 WNW
11-Jan-2018 10:00 1.4 WSW
11-Jan-2018 11:00 1.9 ENE
11-Jan-2018 12:00 2.2 NE
11-Jan-2018 13:00 2 NNE
11-Jan-2018 14:00 2.2 NNE
11-Jan-2018 15:00 2.2 NNE
11-Jan-2018 16:00 1.9 NNE
11-Jan-2018 17:00 1.7 SSW
11-Jan-2018 18:00 1.3 SSE
11-Jan-2018 19:00 1.1 ENE
11-Jan-2018 20:00 1.4 ENE
11-Jan-2018 21:00 1.2 NNE
11-Jan-2018 22:00 1.3 ESE
11-Jan-2018 23:00 1.1 S
12-Jan-2018 00:00 1.3 SSW
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12-Jan-2018 01:00 1.2 SSW
12-Jan-2018 02:00 0.9 WNW
12-Jan-2018 03:00 1.3 w
12-Jan-2018 04:00 1.6 w
12-Jan-2018 05:00 1.4 WNW
12-Jan-2018 06:00 1.1 ENE
12-dan-2018 07:00 1.5 ENE
12-Jan-2018 08:00 1.8 WNW
12-Jan-2018 09:00 1.8 ENE
12-Jan-2018 10:00 2.3 ENE
12-Jan-2018 11:00 2.6 ENE
12-Jan-2018 12:00 2.8 ENE
12-Jan-2018 13:00 2.8 ENE
12-Jan-2018 14:00 2.7 S
12-Jan-2018 15:00 2.5 SE
12-Jan-2018 16:00 2.5 SW
12-Jan-2018 17:00 2.2 NNE
12-Jan-2018 18:00 2 N
12-Jan-2018 19:00 1.9 WSW
12-Jan-2018 20:00 1.7 W
12-Jan-2018 21:00 1.4 WSW
12-Jan-2018 22:00 1.3 SW
12-Jan-2018 23:00 1.6 SW
13-Jan-2018 00:00 1.4 WNW
13-Jan-2018 01:00 1.6 SSW
13-Jan-2018 02:00 1.4 WNW
13-Jan-2018 03:00 1.3 w
13-Jan-2018 04:00 1.6 ENE
13-dan-2018 05:00 1.4 ENE
13-Jan-2018 06:00 1.5 ENE
13-Jan-2018 07:00 1.7 ENE
13-Jan-2018 08:00 1.5 W
13-Jan-2018 09:00 1.5 W
13-Jan-2018 10:00 2 ENE
13-Jan-2018 11:00 2.1 ENE
13-Jan-2018 12:00 2.8 ENE
13-Jan-2018 13:00 2.7 SE
13-Jan-2018 14:00 2.7 w
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13-Jan-2018 15:00 2.6 NNE
13-Jan-2018 16:00 2 SSW
13-Jan-2018 17:00 2.1 WSW
13-Jan-2018 18:00 1.9 w
13-dan-2018 19:00 1.7 WSW
13-dan-2018 20:00 1.3 w
13-dan-2018 21:00 1.3 w
13-Jan-2018 22:00 1.3 WSW
13-Jan-2018 23:00 1.6 W
14-Jan-2018 00:00 1.4 W
14-Jan-2018 01:00 1.2 W
14-Jan-2018 02:00 1.1 SW
14-Jan-2018 03:00 1.4 W
14-Jan-2018 04:00 1.5 NE
14-Jan-2018 05:00 1.4 ENE
14-Jan-2018 06:00 1.5 WNW
14-Jan-2018 07:00 1.4 S
14-Jan-2018 08:00 1.7 SSW
14-Jan-2018 09:00 1.8 w
14-Jan-2018 10:00 1.9 W
14-Jan-2018 11:00 2.3 SW
14-Jan-2018 12:00 2.2 SW
14-Jan-2018 13:00 2.2 WSW
14-Jan-2018 14:00 2.1 SW
14-Jan-2018 15:00 2.1 SW
14-Jan-2018 16:00 1.9 SW
14-Jan-2018 17:00 1.9 SW
14-Jan-2018 18:00 1.8 WSW
14-Jan-2018 19:00 1.7 WNW
14-Jan-2018 20:00 1.6 WNW
14-Jan-2018 21:00 1.4 SW
14-Jan-2018 22:00 1.7 WSW
14-Jan-2018 23:00 1.4 SW
15-Jan-2018 00:00 1.5 WSW
15-Jan-2018 01:00 1.5 SW
15-Jan-2018 02:00 1.5 SW
15-Jan-2018 03:00 1.6 SW
15-Jan-2018 04:00 1.7 WSW
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15-Jan-2018 05:00 1.6 ESE
15-Jan-2018 06:00 1.4 NE
15-Jan-2018 07:00 1.5 ENE
15-Jan-2018 08:00 1.8 WNW
15-Jan-2018 09:00 1.9 SW
15-Jan-2018 10:00 2.1 w
15-Jan-2018 11:00 2 NE
15-Jan-2018 12:00 2.2 SW
15-Jan-2018 13:00 2 S
15-Jan-2018 14:00 2 WSW
15-Jan-2018 15:00 2 N
15-Jan-2018 16:00 1.7 NE
15-Jan-2018 17:00 1.5 ESE
15-Jan-2018 18:00 1.6 w
15-Jan-2018 19:00 1.2 SSW
15-Jan-2018 20:00 1.4 NNE
15-Jan-2018 21:00 1.2 WSW
15-Jan-2018 22:00 1.4 ESE
15-Jan-2018 23:00 1.6 SSE
16-Jan-2018 00:00 1.5 ESE
16-Jan-2018 01:00 1.6 ENE
16-Jan-2018 02:00 1.3 W
16-Jan-2018 03:00 1.2 NW
16-Jan-2018 04:00 1.3 SSW
16-Jan-2018 05:00 1.3 WSW
16-Jan-2018 06:00 1.2 w
16-Jan-2018 07:00 1.3 w
16-Jan-2018 08:00 1.4 NE
16-Jan-2018 09:00 1.6 NE
16-Jan-2018 10:00 1.8 SE
16-Jan-2018 11:00 1.8 SSE
16-Jan-2018 12:00 2.1 SSE
16-Jan-2018 13:00 2.2 ESE
16-Jan-2018 14:00 2 NE
16-Jan-2018 15:00 2 SW
16-Jan-2018 16:00 2 SSE
16-Jan-2018 17:00 1.7 S
16-Jan-2018 18:00 1.6 WSW

MA13043/Weather Conditions C-12 Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

II. Mean Wind Speed and Wind Direction

16-Jan-2018 19:00 1.5 W
16-Jan-2018 20:00 1.2 W
16-Jan-2018 21:00 1.1 ENE
16-Jan-2018 22:00 1 W
16-Jan-2018 23:00 1 NNE
17-Jan-2018 00:00 1.1 SSW
17-Jan-2018 01:00 1.1 ENE
17-Jan-2018 02:00 1.2 ENE
17-Jan-2018 03:00 1.3 NE
17-Jan-2018 04:00 1 NE
17-Jan-2018 05:00 1.2 S
17-Jan-2018 06:00 1 WNW
17-Jan-2018 07:00 1.2 W
17-Jan-2018 08:00 1.2 NE
17-Jan-2018 09:00 1.6 S
17-Jan-2018 10:00 1.7

17-Jan-2018 11:00 1.9 NW
17-Jan-2018 12:00 2.2 E
17-Jan-2018 13:00 1.8 ESE
17-Jan-2018 14:00 1.6 ESE
17-Jan-2018 15:00 21 ENE
17-Jan-2018 16:00 2.3 NE
17-Jan-2018 17:00 1.6 NNE
17-Jan-2018 18:00 1.7 W
17-Jan-2018 19:00 1.6 NE
17-Jan-2018 20:00 0.7 SwW
17-Jan-2018 21:00 1 S
17-Jan-2018 22:00 1 SSE
17-Jan-2018 23:00 1.2 NNW
18-Jan-2018 00:00 1.1 NE
18-Jan-2018 01:00 1.2 NNW
18-Jan-2018 02:00 1.1 E
18-Jan-2018 03:00 1.1 SE
18-Jan-2018 04:00 1.1 E
18-Jan-2018 05:00 1.2 ESE
18-Jan-2018 06:00 0.9 NNW
18-Jan-2018 07:00 1 S
18-Jan-2018 08:00 1.3 SE
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18-Jan-2018 09:00 1.5 SE
18-Jan-2018 10:00 1.9 S
18-Jan-2018 11:00 2.5 SE
18-Jan-2018 12:00 2.2 ESE
18-Jan-2018 13:00 2 ENE
18-Jan-2018 14:00 2.3 S
18-Jan-2018 15:00 2.3 E
18-Jan-2018 16:00 2.1 ENE
18-Jan-2018 17:00 2 NE
18-Jan-2018 18:00 1.6 ENE
18-Jan-2018 19:00 1.9 NNE
18-Jan-2018 20:00 1.2 NNE
18-Jan-2018 21:00 1.1 NE
18-Jan-2018 22:00 0.9 SSwW
18-Jan-2018 23:00 1.2 ENE
19-Jan-2018 00:00 1.2 E
19-Jan-2018 01:00 1.1 ENE
19-Jan-2018 02:00 1.2 ENE
19-Jan-2018 03:00 1 NE
19-Jan-2018 04:00 1.1 N
19-Jan-2018 05:00 1.1 ENE
19-Jan-2018 06:00 1 SW
19-Jan-2018 07:00 1.1 NE
19-Jan-2018 08:00 1.4 E
19-Jan-2018 09:00 1.4 NNE
19-Jan-2018 10:00 1.6 ENE
19-Jan-2018 11:00 1.9 SE
19-Jan-2018 12:00 1.7 ESE
19-Jan-2018 13:00 1.8 ENE
19-Jan-2018 14:00 1.9 SSE
19-Jan-2018 15:00 2.2 ENE
19-Jan-2018 16:00 1.8 SW
19-Jan-2018 17:00 1.8 ESE
19-Jan-2018 18:00 1.8 NE
19-Jan-2018 19:00 1.3 SE
19-Jan-2018 20:00 0.9 NE
19-Jan-2018 21:00 0.6 N
19-Jan-2018 22:00 1 SE
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19-Jan-2018 23:00 1 ENE
20-Jan-2018 00:00 1 NE
20-Jan-2018 01:00 0.9 NNE
20-Jan-2018 02:00 1.1 SE
20-Jan-2018 03:00 1 E
20-Jan-2018 04:00 0.9 ENE
20-Jan-2018 05:00 0.9 NNE
20-Jan-2018 06:00 1 ENE
20-Jan-2018 07:00 1 NE
20-Jan-2018 08:00 1.2 NNE
20-Jan-2018 09:00 1.6 ENE
20-Jan-2018 10:00 1.7 NNE
20-Jan-2018 11:00 1.7 NE
20-Jan-2018 12:00 1.7 ENE
20-Jan-2018 13:00 2.1 E
20-Jan-2018 14:00 1.9 ENE
20-Jan-2018 15:00 1.7 ENE
20-Jan-2018 16:00 1.9 NNE
20-Jan-2018 17:00 1.8 SE
20-Jan-2018 18:00 1.5 NE
20-Jan-2018 19:00 1.5 ENE
20-Jan-2018 20:00 1.4 NE
20-Jan-2018 21:00 1.5 NE
20-Jan-2018 22:00 1.5 ENE
20-Jan-2018 23:00 1.6 ENE
21-Jan-2018 00:00 1.5 ENE
21-Jan-2018 01:00 1.4 ENE
21-Jan-2018 02:00 1.4 N
21-Jan-2018 03:00 1.5 N
21-Jan-2018 04:00 1.6 NNE
21-Jan-2018 05:00 1.7 NNE
21-Jan-2018 06:00 1.5 NE
21-Jan-2018 07:00 1.1 NE
21-Jan-2018 08:00 1.2 E
21-Jan-2018 09:00 1.5 E
21-Jan-2018 10:00 2 ENE
21-Jan-2018 11:00 2 E
21-Jan-2018 12:00 2 NNE
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21-Jan-2018 13:00 2 NE
21-Jan-2018 14:00 1.9 NNE
21-Jan-2018 15:00 1.7 N
21-Jan-2018 16:00 1.8 ENE
21-Jan-2018 17:00 1.8 ENE
21-Jan-2018 18:00 1.6 ESE
21-Jan-2018 19:00 1.5 NE
21-Jan-2018 20:00 1.4 ENE
21-Jan-2018 21:00 1.5 NNE
21-Jan-2018 22:00 1.3 ENE
21-Jan-2018 23:00 1.3 ENE
22-Jan-2018 00:00 1.4 ENE
22-Jan-2018 01:00 1.2 ENE
22-Jan-2018 02:00 1.2 NE
22-Jan-2018 03:00 1.3 NE
22-Jan-2018 04:00 1.4 NE
22-Jan-2018 05:00 1.2 ENE
22-Jan-2018 06:00 1.3 NNE
22-Jan-2018 07:00 1.2 ENE
22-Jan-2018 08:00 1.8 NE
22-Jan-2018 09:00 1.6 NE
22-Jan-2018 10:00 1.8 ENE
22-Jan-2018 11:00 2 ENE
22-Jan-2018 12:00 2.1 NE
22-Jan-2018 13:00 2.2 E
22-Jan-2018 14:00 2 ENE
22-Jan-2018 15:00 2.3 ENE
22-Jan-2018 16:00 25 ENE
22-Jan-2018 17:00 2.2 NNE
22-Jan-2018 18:00 1.8 N
22-Jan-2018 19:00 1.7 NNE
22-Jan-2018 20:00 1.8 N
22-Jan-2018 21:00 1.4 NNE
22-Jan-2018 22:00 1.5 NE
22-Jan-2018 23:00 1.5 NNE
23-Jan-2018 00:00 1.4 NNE
23-Jan-2018 01:00 1.1 NNE
23-Jan-2018 02:00 1 ENE
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23-Jan-2018 03:00 1 NE
23-Jan-2018 04:00 1 SE
23-Jan-2018 05:00 0.9 SE
23-Jan-2018 06:00 1.1 S
23-Jan-2018 07:00 1 SE
23-Jan-2018 08:00 1.3 SE
23-Jan-2018 09:00 1.6 SE
23-Jan-2018 10:00 1.8 SE
23-Jan-2018 11:00 1.9 SE
23-Jan-2018 12:00 1.9 SSE
23-Jan-2018 13:00 2 S
23-Jan-2018 14:00 1.7 ESE
23-Jan-2018 15:00 2.3 WSw
23-Jan-2018 16:00 2.3 SSwW
23-Jan-2018 17:00 1.9 SSwW
23-Jan-2018 18:00 1.8 S
23-Jan-2018 19:00 1.8 w
23-Jan-2018 20:00 1.4 w
23-Jan-2018 21:00 1.4 w
23-Jan-2018 22:00 1.5 WSwW
23-Jan-2018 23:00 1.4 w
24-Jan-2018 00:00 1 w
24-Jan-2018 01:00 1.3 w
24-Jan-2018 02:00 1.1 w
24-Jan-2018 03:00 1 w
24-Jan-2018 04:00 1 WNW
24-Jan-2018 05:00 1.1 w
24-Jan-2018 06:00 1.2 w
24-Jan-2018 07:00 1 w
24-Jan-2018 08:00 1.6 SSW
24-Jan-2018 09:00 1.8 WNW
24-Jan-2018 10:00 2 NNE
24-Jan-2018 11:00 2.1 NNE
24-Jan-2018 12:00 1.9 NNE
24-Jan-2018 13:00 2.2 NNE
24-Jan-2018 14:00 2 NNE
24-Jan-2018 15:00 2.2 NNE
24-Jan-2018 16:00 2.1 NE
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24-Jan-2018 17:00 2.2 ENE
24-Jan-2018 18:00 1.6 NNE
24-Jan-2018 19:00 1.3 N
24-Jan-2018 20:00 1 NE
24-Jan-2018 21:00 1.1 NNE
24-Jan-2018 22:00 1.4 NNE
24-Jan-2018 23:00 1.4 N
25-Jan-2018 00:00 1.2 NE
25-Jan-2018 01:00 1.4 ESE
25-Jan-2018 02:00 1.3 SSE
25-Jan-2018 03:00 1 SSE
25-Jan-2018 04:00 1 SE
25-Jan-2018 05:00 1.2 SE
25-Jan-2018 06:00 1.2 SSE
25-Jan-2018 07:00 1.1 SSE
25-Jan-2018 08:00 1.3 SE
25-Jan-2018 09:00 1.4 SSE
25-Jan-2018 10:00 1.2 SSE
25-Jan-2018 11:00 1.6 SSE
25-Jan-2018 12:00 1.8 ESE
25-Jan-2018 13:00 1.7 SSE
25-Jan-2018 14:00 1.7 ESE
25-Jan-2018 15:00 1.7 ENE
25-Jan-2018 16:00 1.6 ESE
25-Jan-2018 17:00 1.3 WNW
25-Jan-2018 18:00 1.2 E
25-Jan-2018 19:00 1.1 NE
25-Jan-2018 20:00 1.2 N
25-Jan-2018 21:00 1.1 SSW
25-Jan-2018 22:00 1.2 SW
25-Jan-2018 23:00 1.2 SW
26-Jan-2018 00:00 1.2 SW
26-Jan-2018 01:00 1 N
26-Jan-2018 02:00 1.1 N
26-Jan-2018 03:00 1.3 ENE
26-Jan-2018 04:00 0.6 SSwW
26-Jan-2018 05:00 0.7 NNE
26-Jan-2018 06:00 0.7 ESE
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26-Jan-2018 07:00 1 WSW
26-Jan-2018 08:00 1.1 ENE
26-Jan-2018 09:00 1.2 ESE
26-Jan-2018 10:00 1.3 NE
26-Jan-2018 11:00 1.6 NE
26-Jan-2018 12:00 1.7 NE
26-Jan-2018 13:00 1.8 NE
26-Jan-2018 14:00 1.6 NE
26-Jan-2018 15:00 1.5 ENE
26-Jan-2018 16:00 1.5 E
26-Jan-2018 17:00 1.4 E
26-Jan-2018 18:00 1.2 WSW
26-Jan-2018 19:00 1.1 W
26-Jan-2018 20:00 1 N
26-Jan-2018 21:00 1.1 SW
26-Jan-2018 22:00 0.9 NNE
26-Jan-2018 23:00 1.1 ENE
27-Jan-2018 00:00 1.3 NE
27-Jan-2018 01:00 1.2 ENE
27-Jan-2018 02:00 1.2 NE
27-Jan-2018 03:00 0.9 NE
27-Jan-2018 04:00 0.6 ESE
27-Jan-2018 05:00 0.5 W
27-Jan-2018 06:00 0.4 NW
27-Jan-2018 07:00 0.4 SSW
27-Jan-2018 08:00 0.4 ESE
27-Jan-2018 09:00 0.9 ESE
27-Jan-2018 10:00 1.3 N
27-Jan-2018 11:00 1 ESE
27-Jan-2018 12:00 1.2 ENE
27-Jan-2018 13:00 1 WNW
27-Jan-2018 14:00 1.3 WNW
27-Jan-2018 15:00 1.2 NE
27-Jan-2018 16:00 0.9 ENE
27-Jan-2018 17:00 1.3 N
27-Jan-2018 18:00 1 WSW
27-Jan-2018 19:00 0.5 NNE
27-Jan-2018 20:00 0.6 SW
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27-Jan-2018 21:00 0.7 NNE
27-Jan-2018 22:00 0.4 NE
27-Jan-2018 23:00 1.1 N
28-Jan-2018 00:00 1.1 N
28-Jan-2018 01:00 1 N
28-Jan-2018 02:00 1.1 N
28-Jan-2018 03:00 0.7 N
28-Jan-2018 04:00 1.1 N
28-Jan-2018 05:00 0.7 NE
28-Jan-2018 06:00 0.5 WSW
28-Jan-2018 07:00 0.5 WSW
28-Jan-2018 08:00 0.5 WNW
28-Jan-2018 09:00 0.7 ESE
28-Jan-2018 10:00 1.1 WSW
28-Jan-2018 11:00 1 WSW
28-Jan-2018 12:00 1 w
28-Jan-2018 13:00 1.5 WNW
28-Jan-2018 14:00 1 w
28-Jan-2018 15:00 1 WNW
28-Jan-2018 16:00 1 W
28-Jan-2018 17:00 1.6 W
28-Jan-2018 18:00 1.3 WSW
28-Jan-2018 19:00 0.7 W
28-Jan-2018 20:00 1 WSW
28-Jan-2018 21:00 1.1 SSE
28-Jan-2018 22:00 1 w
28-Jan-2018 23:00 1.1 w
29-Jan-2018 00:00 1.1 NNE
29-Jan-2018 01:00 1.2 SE
29-Jan-2018 02:00 1.2 W
29-Jan-2018 03:00 1.2 NE
29-Jan-2018 04:00 1 NNE
29-Jan-2018 05:00 1.1 N
29-Jan-2018 06:00 1.2 SW
29-Jan-2018 07:00 1 SSW
29-Jan-2018 08:00 1 NE
29-Jan-2018 09:00 0.7 N
29-Jan-2018 10:00 1.3
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29-Jan-2018 11:00 1.4 w
29-Jan-2018 12:00 1 SE
29-Jan-2018 13:00 1 N
29-Jan-2018 14:00 1.1 SW
29-Jan-2018 15:00 1.4 WNW
29-Jan-2018 16:00 1.3 WNW
29-Jan-2018 17:00 1 w
29-Jan-2018 18:00 0.9 WNW
29-Jan-2018 19:00 0.9 WSW
29-Jan-2018 20:00 0.9 NW
29-Jan-2018 21:00 1 ESE
29-Jan-2018 22:00 1.1 w
29-Jan-2018 23:00 0.9 SW
30-Jan-2018 00:00 0.9 SSE
30-Jan-2018 01:00 1 SE
30-Jan-2018 02:00 0.9 w
30-Jan-2018 03:00 0.9 E
30-Jan-2018 04:00 1 WNW
30-Jan-2018 05:00 1 E
30-Jan-2018 06:00 0.6 ESE
30-Jan-2018 07:00 0.7 ESE
30-Jan-2018 08:00 1.1 ESE
30-Jan-2018 09:00 1.3 S
30-Jan-2018 10:00 1.4 SW
30-Jan-2018 11:00 1.4 SW
30-Jan-2018 12:00 1.6 SW
30-Jan-2018 13:00 1.5 WNW
30-Jan-2018 14:00 1.5 WSwW
30-Jan-2018 15:00 1.5 ESE
30-Jan-2018 16:00 1.5 SSW
30-Jan-2018 17:00 1.3 WSsSw
30-Jan-2018 18:00 1.1 NNE
30-Jan-2018 19:00 1.1 NNE
30-Jan-2018 20:00 1.2 NE
30-Jan-2018 21:00 1.1 NW
30-Jan-2018 22:00 1 w
30-Jan-2018 23:00 1.1 w
31-Jan-2018 00:00 1.2 SE
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31-Jan-2018 01:00 1.3 SE
31-Jan-2018 02:00 1.3 SSE
31-Jan-2018 03:00 1.3 S
31-Jan-2018 04:00 1.4 ESE
31-Jan-2018 05:00 1.3 ENE
31-Jan-2018 06:00 1.1 SE
31-Jan-2018 07:00 1.1 ESE
31-Jan-2018 08:00 1.3 S
31-Jan-2018 09:00 1.7 ESE
31-Jan-2018 10:00 1.8 N
31-Jan-2018 11:00 1.6 NNW
31-Jan-2018 12:00 1.7 NNW
31-Jan-2018 13:00 1.4 S
31-Jan-2018 14:00 1.7 NNE
31-Jan-2018 15:00 1.6 ENE
31-Jan-2018 16:00 1.6 ENE
31-Jan-2018 17:00 1.4 E
31-Jan-2018 18:00 1.3 NE
31-Jan-2018 19:00 1.3 SE
31-Jan-2018 20:00 1.2 SE
31-Jan-2018 21:00 1 SE
31-Jan-2018 22:00 1 SSE
31-Jan-2018 23:00 0.6 SSE
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Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Impact Air and Noise Monitoring Schedule for January 2018

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Jan 2-Jan 3-Jan 4-Jan 5-Jan 6-Jan
1 hr TSP X3 1 hr TSP X3
AM2, AM3(A) AM4(C), AMS
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AMS5
7-Jan 8-Jan 9-Jan 10-Jan 11-Jan 12-Jan 13-Jan
1 hr TSP X3 1 hr TSP X3 1 hr TSP X3
AM2 AM4(C), AMS AM2, AM3(A)
24-hr TSP Noise 24-hr TSP
AM2(A),AM3(B) M6(A) M7, M8, M9 AM2(A),AM3(B)
AM4(C),AMS5 AM4(C),AMS5
14-Jan 15-Jan 16-Jan 17-Jan 18-Jan 19-Jan 20-Jan
1 hr TSP X3 1 hr TSP X3
AM4(C), AMS5 AM2, AM3(A)
Noise 24-hr TSP
M6(A) M7, M8, M9 AM2(A),AM3(B)
AM4(C),AMS5
21-Jan 22-Jan 23-Jan 24-Jan 25-Jan 26-Jan 27-Jan
1 hr TSP X3 1 hr TSP X3 1 hr TSP X3
AM4(C), AMS AM2, AM3(A) AM4(C), AM5
Noise 24-hr TSP
M6(A) M7, M8, M9 AM2(A),AM3(B)
AM4(C),AMS5
28-Jan 29-Jan 30-Jan 31-Jan
1 hr TSP X3
AM2, AM3(A)
24-hr TSP
AM2(A),AM3(B)
AM4(C),AMS5

Air Quality Monitoring Station

AM2 - Lee Kau Yan Memorial School

AM2(A) - Ng Wah Catholic Secondary School

AM3(A) - Holy Trinity Bradbury Centre

AM3(B) - Hong Kong Family Planning Association

AM4(C) - New Pumping Station under Contract KL/2012/03
AMS - CCC Kei To Secondary School

Noise Monitoring Station
MBO6(A) - Oblate Primary Schy

M7 - CCC Kei To Secondary School

ool

MBS - Po Leung Kuk Ngan Po Ling College

M9 - Tak Long Estate




Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Tentative Impact Air and Noise Monitoring Schedule for February 2018

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Feb 2-Feb 3-Feb
1 hr TSP X3
AM4(C), AMS
Noise
M6(A) M7, M8, M9
4-Feb 5-Feb 6-Feb 7-Feb 8-Feb 9-Feb 10-Feb
1 hr TSP X3 1 hr TSP X3 1 hr TSP X3
AM2, AM3(A) AM4(C), AMS AM2, AM3(A)
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AM5
11-Feb 12-Feb 13-Feb 14-Feb 15-Feb 16-Feb 17-Feb
1 hr TSP X3 1 hr TSP X3 1 hr TSP X3
AM2, AM3(A) AM4(C), AMS AM2, AM3(A)
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AM5
18-Feb 19-Feb 20-Feb 21-Feb 22-Feb 23-Feb 24-Feb
1 hr TSP X3 1 hr TSP X3
AM4(C), AMS AM2, AM3(A)
24-hr TSP
AM2(A),AM3(B)
AM4(C),AMS5
25-Feb 26-Feb 27-Feb 28-Feb
24-hr TSP
AM2(A),AM3(B)
AM4(C),AMS5

The schedule may be changed due to unforeseen circumstances (adverse weather, etc)

Air Quality Monitoring Station
AM2 - Lee Kau Yan Memorial School

AM2(A) - Ng Wah Catholic Secondary School

AM3(A) - Holy Trinity Bradbury Centre

AM3(B) - Hong Kong Family Planning Association
AM4(C) - New Pumping Station under Contract KL/2012/03

AMS - CCC Kei To Secondary School

Noise Monitoring Station

MBO6(A) - Oblate Primary School

M7 - CCC Kei To Secondary School

MBS - Po Leung Kuk Ngan Po Ling College
M9 - Tak Long Estate
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Appendix E - 1-hour TSP Monitoring Results

Location AM2 - Lee Kau Yan Memorial School
Date Time Weather Particulate Concentration ( ug/m3)
3-Jan-18 13:00 Sunny 33.1
3-Jan-18 14:00 Sunny 29.8
3-Jan-18 15:00 Sunny 26.5
8-Jan-18 13:00 Cloudy 50.7
8-Jan-18 14:00 Cloudy 44 1
8-Jan-18 15:00 Cloudy 47.4
13-Jan-18 13:05 Sunny 771
13-Jan-18 14:05 Sunny 84.6
13-Jan-18 15:05 Sunny 771
19-Jan-18 13:00 Sunny 32.0
19-Jan-18 14:00 Sunny 30.9
19-Jan-18 15:00 Sunny 30.9
25-Jan-18 8:55 Sunny 208.3
25-Jan-18 9:55 Sunny 199.5
25-Jan-18 10:55 Sunny 202.9
31-Jan-18 13:00 Cloudy 81.0
31-Jan-18 14:00 Cloudy 83.6
31-Jan-18 15:00 Cloudy 87.7
Average 79.3
Maximum 208.3
Minimum 26.5
Location AM3(A) - Holy Trinity Bradury Centre
Date Time Weather Particulate Concentration ( ug/m3)
3-Jan-18 9:00 Sunny 61.8
3-Jan-18 10:00 Sunny 55.2
3-Jan-18 11:00 Sunny 46.3
8-Jan-18 9:00 Cloudy 37.5
8-Jan-18 10:00 Cloudy 39.7
8-Jan-18 11:00 Cloudy 33.1
13-Jan-18 9:00 Cloudy 62.2
13-Jan-18 10:00 Cloudy 64.5
13-Jan-18 11:00 Cloudy 64.8
19-Jan-18 9:00 Sunny 19.9
19-Jan-18 10:00 Sunny 22.1
19-Jan-18 11:00 Sunny 23.2
25-Jan-18 13:00 Sunny 17.9
25-Jan-18 14:00 Sunny 21.1
25-Jan-18 15:00 Sunny 19.0
31-Jan-18 9:00 Cloudy 64.3
31-Jan-18 10:00 Cloudy 67.1
31-Jan-18 11:00 Cloudy 73.4
Average 441
Maximum 73.4
Minimum 17.9

MA13056/App E - 1hr TSP

Cinotech



Appendix E - 1-hour TSP Monitoring Results

Location AM4(C) - New Pumping Station
Date Time Weather Particulate Concentration ( ug/m3)

4-Jan-18 9:00 Cloudy 56.3
4-Jan-18 10:00 Cloudy 54.0
4-Jan-18 11:00 Cloudy 52.9
10-Jan-18 9:00 Cloudy 46.3
10-Jan-18 10:00 Cloudy 441
10-Jan-18 11:00 Cloudy 45.2
16-Jan-18 9:00 Sunny 48.5
16-Jan-18 10:00 Sunny 48.5
16-Jan-18 11:00 Sunny 46.3
22-Jan-18 9:00 Cloudy 47.4
22-Jan-18 10:00 Cloudy 47.4
22-Jan-18 11:00 Cloudy 45.2
26-Jan-18 9:00 Cloudy 62.2
26-Jan-18 10:00 Cloudy 61.1
26-Jan-18 11:00 Cloudy 59.0

Average 51.0

Maximum 62.2

Minimum 441

Location AM5 - CCC Kei To Secondary School
Date Time Weather Particulate Concentration ( ug/m3)

4-Jan-18 13:00 Cloudy 29.8
4-Jan-18 14:00 Cloudy 27.6
4-Jan-18 15:00 Cloudy 25.4
10-Jan-18 13:00 Cloudy 43.0
10-Jan-18 14:00 Cloudy 36.4
10-Jan-18 15:00 Cloudy 39.4
16-Jan-18 13:00 Sunny 30.9
16-Jan-18 14:00 Sunny 33.1
16-Jan-18 15:00 Sunny 29.8
22-Jan-18 13:00 Cloudy 27.6
22-Jan-18 14:00 Cloudy 33.1
22-Jan-18 15:00 Cloudy 34.2
26-Jan-18 13:00 Cloudy 35.8
26-Jan-18 14:00 Cloudy 34.8
26-Jan-18 15:00 Cloudy 32.7

Average 32.9

Maximum 43.0

Minimum 25.4

MA13056/App E - 1hr TSP

Cinotech



1-hr TSP Concentration Levels
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1-hr TSP Concentration Levels
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Appendix F - 24-hour TSP Monitoring Results

Location AM2(A) - Ng Wah Catholic Secondary School

Start Dat Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min,) Av. flow | Total vol.] Conc.
artbate Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m*min) (m®) (ug/m®)
3-Jan-18 Sunny 292.5 766.3 2.8468 2.9718 0.1250 360.2 384.2 24.0 1.20 1.20 1.20 1733.6 721
8-Jan-18 Cloudy 288.6 763.7 2.8651 2.9079 0.0428 408.2 432.2 24.0 1.21 1.21 1.21 1742.3 24.6
13-Jan-18 Sunny 285.8 7721 2.8210 2.9531 0.1321 456.2 480.2 24.0 1.22 1.22 1.22 1760.5 75.0
19-Jan-18 Cloudy 291.4 765.3 2.8075 2.8753 0.0678 504.2 528.2 24.0 1.21 1.21 1.21 1735.8 39.1
25-Jan-18 Sunny 291.2 764.7 2.8135 2.9209 0.1074 552.2 576.2 24.0 1.23 1.23 1.23 17714 60.6
31-Jan-18 Cloudy 282.8 767.8 3.3344 3.3904 0.0560 600.2 624.2 24.0 1.25 1.25 1.25 1801.3 31.1
Min 24.6
Max 75.0
Average| 50.4
Location AM3(B) - Hong Kong Family Planning Association
Start Dat Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min,) Av. flow | Total vol.] Conc.
artbate Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m*min) (m®) (ug/m®)
3-Jan-18 Sunny 292.9 766.2 2.8075 3.0508 0.2433 116.1 140.1 24.0 1.21 1.21 1.21 1742.0 139.7
8-Jan-18 Cloudy 288.5 763.1 2.8302 2.8827 0.0525 140.1 164.1 24.0 1.22 1.22 1.22 1752.5 30.0
13-Jan-18 Sunny 284.8 771.5 2.8010 2.9728 0.1718 164.1 188.1 24.0 1.23 1.23 1.23 1775.3 96.8
19-Jan-18 Cloudy 292.3 765.2 2.8382 2.9931 0.1549 188.1 212.1 24.0 1.21 1.21 1.21 1742.7 88.9
25-Jan-18 Sunny 290.4 764.1 2.7877 2.9980 0.2103 2121 236.1 24.0 1.23 1.23 1.23 1773.3 118.6
31-Jan-18 Cloudy 283.2 766.5 2.8127 2.8966 0.0839 236.1 260.1 24.0 1.25 1.25 1.25 1799.2 46.6
Min 30.0
Max 139.7
Average| 86.7
Location AM4(C) - New Pumping Station under Contract KL/2012/03
Start Dat Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min,) Av. flow | Total vol.] Conc.
artbate Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m*min) (m®) (ug/m®)
3-Jan-18 Sunny 292.6 767.3 2.7598 2.9981 0.2383 4731 4971 24.0 1.23 1.23 1.23 17714 134.5
8-Jan-18 Cloudy 288.1 764.1 2.8205 2.8615 0.0410 4971 521.1 24.0 1.23 1.23 1.23 1772.8 23.1
13-Jan-18 Sunny 286.4 772.4 2.7819 2.9732 0.1913 521.1 545.1 24.0 1.24 1.24 1.24 1788.6 107.0
19-Jan-18 Cloudy 291.8 765.6 2.8711 2.9997 0.1286 545.1 569.1 24.0 1.22 1.22 1.22 1762.8 73.0
25-Jan-18 Sunny 291.3 764.2 2.7503 2.9610 0.2107 569.1 593.1 24.0 1.22 1.22 1.22 1762.6 119.5
31-Jan-18 Cloudy 282.5 767.1 2.8405 2.9412 0.1007 593.1 617.1 24.0 1.25 1.25 1.25 1795.0 56.1
Min 23.1
Max 134.5
Average| 85.5
Location AM5 - CCC Kei To Secondary School
Start Dat Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/min,) Av. flow | Total vol.] Conc.
artbate Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m*min) (m®) (ug/m®)
3-Jan-18 Sunny 292.8 766.7 2.8098 2.9259 0.1161 576.4 600.4 24.0 1.22 1.22 1.22 1758.5 66.0
8-Jan-18 Cloudy 289.3 763.2 2.8281 2.8673 0.0392 600.4 624.4 24.0 1.23 1.23 1.23 1765.2 22.2
13-Jan-18 Sunny 285.5 7721 2.8190 2.9286 0.1096 624.4 648.4 24.0 1.24 1.24 1.24 1787.6 61.3
19-Jan-18 Cloudy 292.4 764.9 2.8860 2.9535 0.0675 648.4 672.4 24.0 1.22 1.22 1.22 1757.5 38.4
25-Jan-18 Sunny 291.8 764.3 2.8124 2.9021 0.0897 672.4 696.4 24.0 1.22 1.22 1.22 1758.7 51.0
31-Jan-18 Cloudy 282.6 766.9 2.8238 2.8735 0.0497 696.4 720.4 24.0 1.24 1.24 1.24 1790.8 27.8
Min 22.2
Max 66.0
Average| 44.5
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24-hr TSP Concentration Levels
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24-hr TSP Concentration Levels
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Appendix G - Noise Monitoring Results

Location M6(A) - Oblate Primary School

Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level | Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jan-18 14:00 Cloudy 62.5 63.6 60.1 62.5 Measured = Baseline
10-Jan-18 14:00 Cloudy 64.8 66.9 62.0 63.9 57.5
16-Jan-18 14:00 Sunny 64.8 65.9 62.0 ' 57.5
22-Jan-18 14:00 Cloudy 65.8 67.2 60.1 61.3
Location M7 - CCC Kei To Secondary School
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level | Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jan-18 13:05 Cloudy 64.5 67.1 61.3 64.5 Measured = Baseline
10-Jan-18 13:05 Cloudy 68.4 70.2 63.4 68.7 68.4 Measured = Baseline
16-Jan-18 13:05 Sunny 63.4 64.5 57.2 63.4 Measured = Baseline
22-Jan-18 13:05 Cloudy 69.1 71.2 65.4 58.5
Location M8 - Po Leung Kuk Ngan Po Ling College
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level | Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jan-18 15:00 Cloudy 63.8 65.7 60.4 59.3
10-Jan-18 15:00 Cloudy 64.8 66.9 61.2 61.9 61.7
16-Jan-18 15:00 Sunny 69.2 71.5 65.9 ' 68.3
22-Jan-18 15:00 Cloudy 68.8 70.2 65.2 67.8
Location M9 - Tak Long Estate
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level | Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jan-18 10:30 Cloudy 64.4 66.2 61.7 62.5
10-Jan-18 10:30 Cloudy 63.7 65.6 61.0 59.9 61.4
16-Jan-18 10:00 Sunny 63.9 65.7 61.2 ' 61.7
22-Jan-18 10:00 Cloudy 63.7 65.1 62.4 61.4
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Contract No. KL./2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Appendix H — Summary of Exceedance

Exceedance Report for Contract No. KL./2012/03

(A) Exceedance Report for Air Quality
(NIL in the reporting month)

(B) Exceedance Report for Construction Noise
(NIL in the reporting month)

(C) Exceedance Report for Landscape and Visual
(NIL in the reporting month)

MA13056\Exceedance\App H - Exceedance 1801 1
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Contract No. KL/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weelkly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180105
Date 5 January 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No,
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
» No environmental deficiency was identified during site inspection.
C. Air Quality
» No environmental deficiency was identified during site inspection.
D, Noise
+ No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
180105-R0O1 | « Drip tray should be provided to chemical containers. E8

F. Visual and Landscape

« No environmental deficiency was identified during site inspection.

G. Permits /Licences

« No environmental deficiency was identified during site inspection.

H. Others

deficiency was identified during site inspection.

» Follow-up on previous audit session (Ref. No.: 171229), no environmental

Name Signature Date
Recorded by Kelvin Koo ,ﬁé—n § January 2018
Checked by Dr. Priscilla Choy g\f;i:w 5 January 2018

!

CINOTECH MAI3056 1

[80105(EP3372009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180112
Date 12 January 2018
Time 16:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref, No. Remarks/Observations Item No.
B. Water Quality
» No envirenmental deficiency was identified during site inspection.
C. Air Quality
» No environmental deficiency was identified during site inspection.
D. Noise
+ No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
+ No environmental deficiency was identified during site inspection.
F. Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permits /Licences
+ No environmental deficiency was identified during site inspection.
H, Others
«  Follow-up on previous audit session (Ref, No.: 180105), all ideniified deficiencies
were observed improved/rectified by the Contractor.
Name Signature Date
Recorded by Kelvin Koo 24 12 Japuary 2018
Checked by Dr. Priscilia Choy kf;i:w 12 January 2018
/
CINOTECH MAI3056 i 180112(EP3372009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checldist Reference Number 180118
Date 18 January 2018
Time 14:00-16:00
Related
Ref. No. Non-Compliance Ttem No.
- None identified -
Related
Ref, No, Remarks/Observations Item No.
B, Water Quauality
» No environmental deficiency was identified during site inspection.
C. Air Quality
« No environmental deficiency was identified during site inspection.
D. Noise
« No environmental deficiency was identified during site inspection,
E. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F. Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environimental deficiency was identified during site inspection.
H, Others
+ Follow-up on previous audit session (Ref No.: 180112), no environmental
deficiency was identified during site inspection.
Name Signature Date
Recorded by KC Chung W 18 January 2018
Checked by Dr. Priscilla Choy g{,_\f’:f; 18 January 2018
CINOTECH MAI13056 i 180118(EP3372009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weeldy Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180126
Date 26 January 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Ttem No,
- None identified -
Related
Ref, No. Remarks/Observations Item No.

B, Water Quality

» No environmental deficiency was identified during site inspection.

C. Air Quality

» No environmental deficiency was identified during site inspection.

D, Noise

» No environmental deficiency was identified during site inspection.

E. Waste / Chemical Management

« No environmental deficiency was identified during site inspection,

F, Visual and Landscape

« No environmental deficiency was identified during site inspection.

G, Permifts /Licences

« No environmental deficiency was identified during site inspection.

H. Others

« Follow-up on previous audit session (Ref. No.: 180118), no environmental

deficiency was identified during site inspection,

Name Signature

Date

Recorded by Kelvin Koo .»—,A%»«

26 January 2018

Checked by Dr. Priscilla Choy E L8

26 January 2018

CINCTECH MAI13056 i

180126(EP3372009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary

Inspection Information

Checklist Reference Number 180105
Date 5 January 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
« No environmental deficiency was identified during site inspection.
C. Air Quality
» No environmental deficiency was identified during site inspection.
D. Noise
« No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G, Permits /Licences
+ No environmental deficiency was identified during site inspection.
H. Others
= Follow-up on previous audit session (Ref. No.: 171229), no major environmental
deficlencies were observed during site inspection.
Name Signature Date
Recorded by Kelvin Koo 45&- 5 January 2018
Checked by Dr., Priscilla Choy %,\Cz;_ 5 January 2018
!
CINOTECH MA13056 1 180105(EP3442009)




Contract No. KL/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180112
Date 12 January 2018
Time 10:00-12:00
Related
Ref. No. Non-Complianece Item No.
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
« No environmental deficiency was identified during site inspection.
C. 4ir Quality
+ No environmental deficiency was identified during site inspection,
D. Noise
= No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
» No environmental deficiency was identified during site inspection.
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G, Perntits /Licences
« No environmental deficiency was identified during site inspection.
H. Others :
o Follow-up on previous audit session (Ref. No.: 180105), no major environmental
deficiencies were observed during site inspection.
Name Signature Date
Recorded by Kelyin Koo e 12 January 2018
Checked by Dr. Priscifla Choy ;\CZZ_ 12 January 2018
!
CINOTECH MAI3056 1 180112(EP3442009)




Contract No. K1/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180118
Date 18 January 2018
Time 14:00-16:00
Related
Ref. No. Non-Compliance Item No.
- None identified =
Related
Ref. No. Remarks/Observations Item No.
B. Water Quuality
» No environmenta] deficiency was identified during site inspection.
C. Air Quality
180118-RO1 | » Dusty stockpile should be properly covered for dust suppression. (P82) C7
D. Noise
» No environmental deficiency was identified during site inspection.
E, Waste / Chemical Management
+ No environmental deficiency was identified during site inspection.
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G. Permiis /Licences
» No environmental deficiency was identified during site inspection,
H. Others
+ Follow-up on previcus audit session (Ref. No.: 180112), no major environmental
deficiencies were observed during site inspection.
Name Signature Date
Recorded by KC Chung M 18 January 2018
Checked by Dr. Priscilla Choy i{,_\j:r:,w 18 January 2018
CINOTECH MA13056 1 180118(EEP3442009)




Contract No. KL/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180126
Date 26 January 2018
Time 10:00-12:00
Related
Refl. No. Non-Compliance Item No.
- None identified =
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
« No environmental deficiency was identified during site inspection.
C. Air Quality
» No environmental deficiency was identified during site inspection.
D. Noise
» No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
» No environmental deficiency was identified during site inspection,
F. Visual and Landscape
+ No environmental deficiency was identified during site inspection.
G, Permits /Licences
« No environmental deficiency was identified during site inspection.
H. Others
+  Follow-up on previous audit session (Ref. No.: 180118), all identified deficiencies
were observed improved/rectified by the Contractor.
Name Signature Date
Recorded by Kelvin Koo A 26 January 2018
Checked by Dr. Priscilla Choy i{ ,_\j:’fﬁ 26 January 2018
CINOTECH MAIT3056 i 180126(EP3442009)
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Appendix J - Event Action Plans

Event/Action Plan for Air Quality

EVENT

ACTION

ET

IEC

ER

CONTRACTOR

Action Level being
exceeded by

one sampling

1. Identify source and investigate the
causes of exceedance;
2. Inform Contactor, IEC and ER,;

3. Repeat measurement to confirm finding.

1. Check monitoring data submitted
by ET,;
2. Check Contractor’s working

method.

1. Notify Contractor.

1. Rectify any unacceptable practice;
2. Amend working methods if

appropriate.

Action Level being
exceeded by

two or more
consecutive

sampling

1. Identify source and investigate the
causes of exceedance;

2. Inform Contractor, IEC and ER;

3. Increase monitoring frequency to daily;
4. Discuss with IEC and Contractor on
remedial actions required;

5. Assess the effectiveness of
Contractor’s remedial actions;

6. If exceedance continues, arrange
meeting with IEC and ER,;

7. If exceedance stops, cease additional

monitoring.

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss with ET and Contractor on
possible remedial measures;

4. Advise the ER on the effectiveness

of the proposed remedial measures.

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the
remedial measures to be
implemented;

4. Supervise implementation of
remedial measures;

5. Conduct meeting with ET and

IEC if exceedance continues.

1. Discuss with ET and IEC on proper
remedial actions;

2. Submit proposals for remedial
actions to ER and IEC within three
working days of notification;

3. Implement the agreed proposals;

4. Amend proposal if appropriate.

Limit Level being
exceeded by

one sampling

1. Identify source and investigate the
causes of exceedance;

2. Inform Contractor, IEC, ER, and EPD;
3. Repeat measurement to confirm finding;
4. Assess effectiveness of

Contractor’s remedial actions and keep

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss with ET and Contractor on

possible remedial measures;

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the

remedial measures to be

1. Take immediate action to avoid
further exceedance;

2. Discuss with ET and IEC on proper
remedial actions;

3. Submit proposals for remedial

actions to ER and IEC within three

J-1




Appendix J - Event Action Plans

EPD, IEC and ER informed of

the results.

4. Advise the ER on the
effectiveness of the proposed

remedial measures.

implemented;

4. Supervise implementation of
remedial measures;

5. Conduct meeting with ET and

IEC if exceedance continues.

working days of natification;

4. Implement the agreed proposals.

Limit Level being
exceeded by
two or more
consecutive

sampling

1. Notify IEC, ER, Contractor and

EPD;

2. Repeat measurement to confirm
findings;

3. Carry out analysis of Contractor’s
working procedures to identify source and
investigate the causes of exceedance;
4. Increase monitoring frequency to
daily;

5. Arrange meeting with IEC, ER

and Contractor to discuss the

remedial actions to be taken;

6. Assess effectiveness of

Contractor’s remedial actions and

keep EPD, IEC and ER informed

of the results;

7. If exceedance stops, cease additional

monitoring.

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss amongst ER, ET, and
Contractor on the potential remedial
actions;

4. Review Contractor’s remedial
actions whenever necessary to
assure their effectiveness and

advise the ER accordingly.

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the
remedial measures to be
implemented;

4. Supervise implementation of
remedial measures;

5. If exceedance continues,
consider stopping the Contractor
to continue working on that
portion of work which causes the
exceedance until the

exceedance is abated.

1. Take immediate action to avoid
further exceedance;

2. Discuss with ET, ER and IEC on
proper remedial actions;

3. Submit proposals for remedial
actions to IEC within three working
days of notification;

4. Implement the agreed proposals;
5. Submit further remedial actions if
problem still not under control;

6. Stop the relevant portion of works
as instructed by the ER until the

exceedance is abated.

J-2




Appendix J - Event Action Plans

Event/Action Plan for Construction Noise

EVENT ACTION
ET IEC ER CONTRACTOR
Action Level 1. Notify ER, IEC and Contractor; 1. Review the investigation 1. Confirm receipt of 1. Submit noise mitigation
being 2. Carry out investigation; results submitted by the ET; notification of failure in proposals to IEC and ER,;
exceeded 3. Report the results of investigation 2. Review the proposed remedial | writing; 2. Implement noise mitigation
to the IEC, ER and Contractor; measures by the Contractor and | 2. Notify Contractor; proposals.
4. Discuss with the IEC and advise the ER accordingly; 3. In consolidation with the (The above actions should be
Contractor on remedial measures 3. Advise the ER on the IEC, agree with the taken within 2 working days after
required; effectiveness of the proposed Contractor on the remedial the exceedance is identified)
5. Increase monitoring frequency to remedial measures. measures to be implemented;
check mitigation effectiveness. (The above actions should be 4. Supervise the
(The above actions should be taken taken within 2 working days after | implementation of remedial
within 2 working days after the the exceedance is identified) measures.
exceedance is identified) (The above actions should be
taken within 2 working days
after the exceedance is
identified)
Limit Level 1. Inform IEC, ER, Contractor and 1. Discuss amongst ER, ET, and | 1. Confirm receipt of 1. Take immediate action to
being EPD; Contractor on the potential notification of failure in avoid further exceedance;
exceeded 2. Repeat measurements to confirm remedial actions; writing; 2. Submit proposals for remedial
findings; 2. Review Contractor’s remedial 2. Notify Contractor; actions to IEC and ER within 3
3. Increase monitoring frequency; actions whenever necessary to 3. In consolidation with the working days of notification;
4. ldentify source and investigate the | assure their effectiveness and IEC, agree with the 3. Implement the agreed
cause of exceedance; advise the ER accordingly. Contractor on the remedial proposals;
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Appendix J - Event Action Plans

5. Carry out analysis of Contractor’s (The above actions should be measures to be implemented; | 4. Submit further proposal if
working procedures; taken within 2 working days after | 4. Supervise the problem still not under control;
6. Discuss with the IEC, Contractor the exceedance is identified) implementation of remedial 5. Stop the relevant portion of
and ER on remedial measures measures; works as instructed by the ER
required,; 5. If exceedance continues, until the exceedance is abated.
7. Assess effectiveness of consider stopping the (The above actions should be
Contractor’s remedial actions and Contractor to continue taken within 2 working days after
keep IEC, EPD and ER informed of working on that portion of the exceedance is identified)
the results; work which causes the
8. If exceedance stops, cease exceedance until the
additional monitoring. exceedance is abated.
(The above actions should be taken (The above actions should be
within 2 working days after the taken within 2 working days
exceedance is identified) after the exceedance is

identified)
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Appendix J - Event Action Plans

Event/Action Plan for Landscape and Visual

EVENT ACTION

ACTION

LEVEL ET IEC ER CONTRACTOR
Design Check 1. Check final 1. Check report. 1. Undertake remedial design if necessary

design conforms to
the requirements
of EP and prepare
report.

2. Recommend
remedial design if
necessary

Non-conformity on one occasion

1. Identify Source
2. Inform IEC and
ER

3. Discuss remedial
actions with IEC,
ER and Contractor
4. Monitor remedial
actions until
rectification has
been completed

1. Check report

2. Check Contractor's
working method

3. Discuss with ET and
Contractor on possible
remedial measures

4. Advise ER on
effectiveness of
proposed remedial
measures.

5. Check implementation
of remedial measures.

1. Notify Contractor

2. Ensure remedial measures are properly

implemented

1. Amend working methods

2. Rectify damage and

undertake any necessary
replacement

Repeated Non-conformity

1. Identify Source
Inform IEC and

1. Check monitoring

report

1. Notify Contractor

2. Ensure remedial measures are properly

1. Amend working methods
2. Rectify damage and
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ER 2. Check Contractor's implemented undertake any necessary
2. Increase working method replacement

monitoring 3. Discuss with ET and

frequency Contractor on possible

3. Discuss remedial
actions with IEC,
ER and Contractor
4. Monitor remedial
actions until
rectification has
been completed

5. If non-conformity
stops, cease
additional
monitoring

remedial measures
4. Advise ER on
effectiveness of
proposed remedial
measures

5. Supervise
implementation of
remedial measures.

1-6
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Appendix K - Summary of Implementation Schedule of Mitigation Measures for

Construction Phase

Types of
Impacts

Mitigation Measures

Status

Construction
Dust

8 times daily watering of the work site with active dust
emitting activities.

Implementation of dust suppression measures stipulated
in Air Pollution Control (Construction Dust) Regulation.
The following mitigation measures, good site practices
and a comprehensive dust monitoring and audit
programme are recommended to minimize cumulative
dust impacts.

Stockpiling site(s) should be lined with impermeable
sheeting and bunded. Stockpiles should be fully
covered by impermeable sheeting to reduce dust
emission.

Misting for the dusty material should be carried out
before being loaded into the vehicle.

Any vehicle with an open load carrying area should
have properly fitted side and tail boards.

Material having the potential to create dust should not
be loaded from a level higher than the side and tail
boards and should be dampened and covered by a
clean tarpaulin.

The tarpaulin should be properly secured and should
extent at least 300 mm over the edges of the sides and
tailboards. The material should also be dampened if
necessary before fransportation.

The vehicles should be restricted to maximum speed
of 10 km per hour and confined haulage and delivery
vehicle to designated roadways insider the site. On-
site unpaved roads should be compacted and kept free
of lose materials.

Vehicle washing facilities should be provided at every
vehicle exit point.

The area where vehicle washing takes place and the
section of the road between the washing facilities and
the exit point should be paved with concrete,
bituminous materials or hardcores.

Every main haul road should be scaled with concrete
and kept clear of dusty materials or sprayed with water
so as to maintain the entire road surface wet.

Every stock of more than 20 bags of cement should be
covered entirely by impervious sheeting placed in an
area sheltered on the top and the three sides.

Every vehicle should be washed to remove any dusty
materials from its body and wheels before leaving the
construction sites.

A
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Construction
Noise

Use of quiet PME, movable barriers barrier for Asphalt
Paver, Breaker, Excavator and Hand-held breaker and full
enclosure for Air Compressor, Bar Bender, Concrete
Pump, Generator and Water Pump

Good Site Practice:

+ Only wellmaintained plant should be operated on-site
and plant should be serviced regularly during the
construction program.

« Silencers or mufflers on construction equipment should
be utilized and should be properly maintained during
the construction program.

+ Mobile plant, if any, should be sited as far away from
MNSHs as possible.

« Machines and plant (such as trucks) that may be in
intermittent use should be shut down between works
periods or should be throttled down to a minimum.

+ Plant known to emit noise strongly in one direction
should, wherever possible, be crientated so that the
noise is directed away from the nearby NSRs.

« Material stockpiles and other structures should be
effectively utilized, wherever practicable, in screening
noise from on-site construction activities.

Scheduling of Construction Works during School
Examination Period

(i) Provision of low noise surfacing in a section of Road
L2; and

(i) Provision of structural fins

(i) Avoid the sensitive facade of class room facing Road
L2 and L4; and

(i) Provision of low noise surfacing in a section of Road L2
& L4

(i) Provision of low noise surfacing in a section of Road L4
before occupation of Site 111; and

(i) Setback of building about 5m from site boundary.

Setback of building about 35m to the northwest direction
at 1L3 and 5m at Site 1L2.

(i) avoid any sensitive fagades with openable window
facing the existing Kowloon City Road network;
and

(ii) for the sensitive facades facing the To Kwa Wan

direction, either setback the facades by about 5m
to the northeast direction or do not provide the
facades with openable window.

N/A(1)

A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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(i) avoid any sensitive facades with openable window
facing the existing To Kwa Wan Road or

(ii) pravision of 17.5m high noise tolerant building
fronting To Kwa Wan Road and restrict the height
of the residential block(s) located at less than 55m
away from To Kwa Wan Road to no more than

, 25m above around. ) ,
(i) avoid any sensitive facades with openable window

facing the slip road connecting Prince Edward
Road East and San Po Kong or other alternative
mitigation measures and at-source mitigation
measures for the surrounding new local roads to
minimise the potential traffic noise impacts from
the slip road

All the ventilation fans installed in the below will be
provided with silencers or acoustics treatment.

(i) SPS

(ii} ESS

(iii) Tunnel Ventilation Shaft

(iv) EFTS depot

Installation of retractable roof or other equivalent
measures

N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

Construction
Water
Quality

The following mitigation measures are proposed to be
incorporated in the design of the SPS at KTD, including:

« Dual power supply or emergency generator should be
provided at all the SPSs fo secure electrical power
supply;

+ Standby pumps should be provided at all SPSs to
ensure smooth operation of the SPS during
maintenance of the duty pumps;

+ An alarm should be installed to signal emergency high
water level in the wet well at all SPSs; and

« For all unmanned SPSs, a remote monitor system
connecting SPSs with the control station through
telemetry system should be provided so that swift
actions could be taken in case of malfunction of
unmanned facilities.

Land-based Construction

Construction Runoff

Exposed soil areas should be minimised to reduce the

potential for increased siltation, contamination of runoff,

and erosion. Construction runoff related impacts

associated with the above ground construction activities

can be readily controlled through the use of appropriate

mitigation measures which include:

+ use of sediment traps

+ adequate maintenance of drainage systems to prevent
floodina and overflow

N/A

N/A

N/A

N/A
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Construction site should be provided with adeguately
designed perimeter channel and pre-treatment facilities
and proper maintenance. The boundaries of critical areas
of earthworks should be marked and surrounded by dykes
or embankments for flood protection. Temporary ditches
should be provided to facilitate runoff discharge into the
appropriate watercourses, via a silt retention pond.
Permanent drainage channels should incorporate
sediment basins or traps and baffles to enhance
deposition rates. The design of efficient silt removal
facilities should be based on the guidelines in Appendix
A1 of ProPECC PN 1/94.

Ideally, construction works should be programmed to
minimise surface excavation works during the rainy
season (April to September). All exposed earth areas
should be completed as soon as possible after earthworks
have been completed, or alternatively, within 14 days of
the cessation of earthworks where practicable. If
excavation of soil cannot be avoided during the rainy
season, or at any time of year when rainstorms are likely,
exposed slope surfaces should be covered by tarpaulin or
other means.

Sediment tanks of sufficient capacity, constructed from
pre-formed individual cells of approximately 6 to 8 m®
capacity, are recommended as a general mitigation
measure which can be used for sefiling surface runoff
prior to disposal. The system capacity is flexible and able
to handle multiple inputs from a variety of sources and
paricularly suited to applications where the influent is
oumped.

Open stockpiles of construction materials (for examplesé
aggregates, sand and fill material) of more than 50 m
should be covered with tarpaulin or similar fabric during
rainstorms. Measures should be taken to prevent the
washing away of construction materials, soil, silt or debris
into any drainage systam.

Manholes (including newly constructed ones) should
always be adequately covered and temporarily sealed so
as to prevent silt, construction materials or debris being
washed into the drainage system and storm runoff being
directed into foul sewers.

Precautions to be taken at any time of year when
rainstorms are likely, actions to be taken when a rainstorm
is imminent or forecast, and actions to be taken during or
after rainstorms are summarised in Appendix A2 of
ProPECC PN 1/94. Particular attention should be paid to
the control of silty surface runoff during storm events.

Qil interceptors should be provided in the drainage system
and regularly cleaned to prevent the release of oils and
grease into the storm water drainage system after
accidental spillages. The interceptor should have a
bypass to prevent flushing during periods of heavy rain.




All vehicles and plant should be cleaned before leaving a
construction site to ensure no earth, mud, debris and the
like is deposited by them on roads. An adequately
designed and located wheel washing bay should be
provided at every site exit, and wash-water should have
sand and silt setiled out and removed at least on a weekly
basis to ensure the continued efficiency of the process.
The section of access road leading to, and exiting from,
the wheel-wash bay to the public road should be paved
with sufficient backfall toward the wheelwash bay to
prevent vehicle tracking of soil and silty water to public
roads and drains.

Drainage

It is recommended that on-site drainage system should be
installed prior to the commencement of other construction
activities. Sediment traps should be installed in order to
minimise the sediment loading of the effluent prior to
discharge into foul sewers. There should be no direct
discharae of effluent from the site into the sea.

All temporary and permanent drainage pipes and culveris
provided to facilitate runoff discharge should be
adequately designed for the controlled release of storm
flows. All sediment control measures should be regularly
inspected and maintained to ensure proper and efficient
operation at all times and particularly following rain
storms. The temporarily diverted drainage should be
reinstated to its original condition when the construction
work has finished or the tempaorary diversion is no longer
reauired.

All fuel tanks and storage areas should be provided with
locks and be located on sealed areas, within bunds of a
capacity equal to 110% of the storage capacity of the
largest tank, to prevent spilled fuel oils from reaching the
coastal waters of the Victoria Harbour WCZ.

Sewage Effluent

Construction work force sewage discharges on site are
expected to be connected to the existing trunk sewer or
sewage treatment facilities. The construction sewage may
need to be handled by portable chemical toilets prior to
the commission of the on-site sewer system. Appropriate
numbers of portable toilets should be provided by a
licensed contractor to serve the large number of
construction workers over the construction site. The
Contractor should also be responsible for waste disposal
and maintenance practices.

Stormwater Discharges

Minimum distances of 100 m should be maintained
between the existing or planned stormwater discharges
and the existina or planned seawater intakes

N/A




Debris and Litter

In order to maintain water quality in acceptable conditions
with regard to aesthetic quality, contractors should be
required, under conditions of coniract, to ensure that site
management is optimised and that disposal of any solid
materials. litter or wastes to marine waters does not occur

Construction Works at or in Close Proximity of Storm
Culvert or Seafront

The proposed works should preferably be carried out
within the dry season where the flow in the drainage
channel /storm culvert/ nullah is low.

The use of less or smaller construction plants may be
specified to reduce the disturbance to the bottom sediment
at the drainage channel /storm culvert / nullah.

Temporary storage of materials (e.g. equipment, filling
materials, chemicals and fuel) and temporary stockpile of
construction materials should be located well away from
any water courses during carrying out of the construction
works.

Stockpiling of construction materials and dusty materials
should be covered and located away from any water
courses.

Construction debris and spoil should be covered up and/or
disposed of as soon as possible to avoid being washed into
the nearby water receivers.

Construction activities, which generate large amount of
wastewater, should be carried out in a distance away from
the waterfront, where practicable.

Mitigation measures to control site runoff from entering the
nearby water environment should be implemented to
minimize water quality impacts. Surface channels should
be provided along the edge of the waterfront within the
work sites to intercept the runoff.

Construction effluent, site run-off and sewage should be
properly collected and/or treated.

Any works site inside the storm water courses should be
temporarily isolated, such as by placing of sandbags or silt
curtains with lead edge at bottom and properly supported
props to prevent adverse impact on the storm water

quality.

Silt curtain may be installed around the construction
activities at the seafront to minimize the potential impacts
due to accidental spillage of construction materials.

Proper shoring may need to be erected in order to prevent
soill/mud from slipping into the storm culvert/drainage
channel/sea.
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Supervisory staff should be assigned to station on site to
closely supervise and monitor the works

Marine water quality monitoring and audit programme
shall be implemented for the proposed sediment
treatment operation.

Good Site Practices

It is not anticipated that adverse waste management
related impacts would arise, provided that good site
practices are adhered to. Recommendations for good site
practices during construction activities include:

. Nomination of an approved person, such as a site
manager, to be responsible for good site practices,
arrangements for collection and effective disposal
to an appropriate facility, of all wastes generated at
the site

« Training of site personnel in proper waste
management and chemical waste handling
procedures

. Provision of sufficient waste disposal points and
regular collection for disposal

=  Appropriate measures to minimise windblown litter
and dust during transportation of waste by either
covering trucks or by transporting wastes in
enclosed containers

« A recording system for the amount of wastes
generated, recycled and disposed of (including the
disposal sites)

Waste Reduction Measures

Good management and control can prevent the
generation of a significant amount of waste. Waste
reduction is best achieved at the planning and design
stage, as well as by ensuring the implementation of good
site practices. Recommendations to achieve waste
reduction include:

. Sort C&D waste from demolition of the remaining
structures to recover recyclable portions such as
metals

=  Segregation and storage of different types of
waste in different containers, skips or stockpiles to
enhance reuse or recycling of materials and their
proper disposal

. Encourage collection of aluminium cans, PET
bottles and paper by providing separate labelled
bins to enable these wastes to be segregated from
other general refuse generated by the work force

«  Any unused chemicals or those with remaining
functional capacity should be recycled

. Proper storage and site practices to minimise the
potential for damage or contamination of
construction materials




Construction and Demolition Material

Mitigation measures and good site practices should be
incorporated into contract document to control potential
environmental impact from handling and transportation of
C&D material. The mitigation measures include:

« Where it is unavoidable to have ftransient
stockpiles of C&D material within the Project work
site pending collection for disposal, the transient
stockpiles should be located away from waterfront
or storm drains as far as possible

« Open stockpiles of construction materials or
construction wastes on-site should be covered with
tarpaulin or similar fabric

« Skip hoist for material transport should be totally
enclosed by impervious sheeting

= Every vehicle should be washed to remove any
dusty materials from its body and wheels before
leaving a construction site

= The area where vehicle washing takes place and
the section of the road between the washing
facilities and the exit point should be paved with
concrete, bituminous materials or hardcores

« The load of dusty materials carried by vehicle
leaving a construction site should be covered
entirely by clean impervious sheeting fo ensure
dust materials do not leak from the vehicle

+ All dusty materials should be sprayed with water
prior to any loading, unloading or transfer
operation so as to maintain the dusty materials wet

= The height from which excavated materials are
dropped should be controlled to a minimum
practical height to limit fugitive dust generation
from unloadina

When delivering inert C&D material to public fill reception
facilities, the material should consist entirely of inert
construction waste and of size less than 250mm or other
sizes as agreed with the Secretary of the Public Fill
Committee. In order to monitor the disposal of the surplus
C&D material at the designed public fill reception facility
and to control fly tipping, a trip-ticket system as stipulated
in the ETWEB TCW Mo. 31/2004 “Trip Ticket System for
Disposal of Construction and Demolition Materials™ should
be included as one of the contractual requirements and
implemented by an Environmental Team undertaking the
Environmental Monitoring and Audit  work. An
Independent  Environmental Checker should be
responsible for auditing the results of the system.

Chemical Waste

After use, chemical wastes (for example, cleaning fluids,
solvents, lubrication oil and fuel) should be handled
according to the Code of Practice on the Packaging,
Labeling and Storage of Chemical Wastes. Spent
chemicals should be collected by a licensed collector for
disposal at the CWTF or other licensed facility, in
accordance with the Waste Disposal (Chemical Wasie)
(Generall Reaulation




General Refuse

General refuse should be stored in enclosed bins or
compaction units separate from C&D material. A licensed
waste collector should be employed by the contractor to
remove general refuse from the site, separately from C&D
material.  Effective collection and storage methods
(including enclosed and covered area) of site wastes
would be required to prevent waste materials from being
blown around by wind, wastewater discharge by flushing
or leaching into the marine environment, or creating odour
nuisance or pest and vermin problem

CM1 All existing trees should be carefully protected
during construction.

CM2 Trees unavoidably affected by the works should be
transplanted where practical. Detailed transplanting
proposal will be submitted to relevant government
departments for approval in accordance with

N/A

Landscape ETWBC 2/2004 and 3/2006. Final locations of
and Visual transplanted trees should be agreed prior to
commencement of the work.
N
CM3 Control of night-time lighting.
CM4 Erection of decorative screen hoarding. A
Remarks: A Compliance of mitigation measure;
X Non-compliance of mitigation measure;

N/A Not Applicable at this stage;
N/A(1) Not observed,;

e Non-compliance but rectified by the contractor;

* Recommendation was made during site audit but improved/rectified by the contractor.
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APPENDIX L
SUMMARIES OF ENVIRONMENTAL

COMPLAINT, WARNING, SUMMON
AND NOTIFICATION OF SUCCESSFUL
PROSECUTION




Contract No. KL./2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Appendix L — Summary of environmental complaint, warning, summon and notification of successful prosecution

Reporting Month: January 2018

Warnings / Summons and Successful Prosecutions received in the reporting month

Log Ref. Received Details of Warning / Sum.mons and Investigation/Mitigation Action Status
Date Successful Prosecutions
N/A N/A N/A N/A N/A
Remarks: No warning/summon and prosecution were received in the reporting period.
Complaint Lo
EPD I tigation /
Complaint Date of Complaint Details Jvestiga Xm. Status
Ref No. Complaint Mitigation Action
N/A N/A N/A N/A N/A
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APPENDIX M
GENERATED WASTE QUANTITY




Name of Department: CEDD

APPENDIX IV
Monthly Summary Waste Flow Table

(PS Clause 1.86)

Monthly Summary Waste Flow Table for January 2018 (year) (in tons)

Contract No. :

K1./2012/03

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total
. Total Quantity || Hard Rock & . . . Paper/ . . Others, e.g.
Month Towae | Genemted | Lage roken Rt 0| Kot | Dol oo | s | cardboura | Peten e | Rt | ener
Concrete packaging refuse
(No.s) (in tons) 0 (in tons) | (in tons) (in tons) (in tons) || (intons) | (intons) | (intons) | (intons) | (in tons)
2013 (Oct - Dec) Sub-Total 108 463.69 0 0 0 0 0 0 0 0 0 463.69
2014 (Jan — Dec) Sub-Total 24 16925.7 0 0 16798.93 83.66 1804.27 0 0 0 0 43.11
2015 (Jan — Dec) Sub-Total 284 81859.97 0 0 38291.91 | 43457.21 19920 0 0 0 0 310.26
2016 (Jan — Dec) Sub-Total | 3369 50762.64 0 0 0 49894.67 4020 0 0 0 0 867.95
2017 (Jan — Dec) Sub-Total| 2737 39615.16 0 0 0 38996.26 0 0 0 0 0 603.11
Jan-18 48 575.23 0 0 0 49791 0 0 0 0 0 77.32
Feb-18
Mar-18
Apr-18
May-18
Jun-18
Jul-18
Aug-18
Sep-18
Oct-18
Nov-18
Dec-18
Total 6570 190202.39 0 0 55090.84 | 132929.7 |25744.27 0 0 0 0 2365.44
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Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 1a
Stage 4 Infrastructure at Former North Apron Area
Master Programme
ID |Task Name Duration Start Finish 2015 2016 2017
Sep \Oct [May \Aug bct H\Tov [Dec Jan Feb Mar \Apr May Uun Hul \Aug Bep bct Nov ﬂ)ec Jan Feb ﬂ\/Iar \Apr May Hun Uul \Aug \Sep bct Jan fFeb
25011 8(15]22|29 13|20(27| 4 |11/18/25 10 21128| 5112/19126/ 2 |9 116/23/30| 7 |14/21|28| 4 |11|18|25/ 1 | 8 [15/22| 1 | 8 [15[22[29| 5 [12(19]26| 3 [10(17(24|31| 7 |14|21|28| 5 [12]1926| 2 | 9 |16/23/30 6 |13/2027| 4 |11/18/25/ 1 | 8 |15/22/29 6 |13|20127| 3 110/117(24|31| 7 |14|21|28| 6 [13|2027| 3 [10(1724| 1 | 8 |15/22|29| 5 |12]19]26| 3 |10[17|24|31| 7 [14]21|28| 4 [11]18|25[ 2| 9 |16 11]18]25] 1| 8 [15[22|29| 5 |12
1 |Commence K1./2012/03 construction 1226 days Thu Sep 19, '13 Thu Jan 26, '17
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1126
3 Site possession and preparation works 14 days Thu Sep 19, '13 Wed Oct 2, '13 9/19 0TI
4 Setting out site boundary and site clearance 19 days Thu Oct 3, '13 Mon Oct 21, '13 10/3 0
5 Initial joint survey 60 days Sun Oct 13, '13 Wed Dec 11,13 1 )/L T
6 Obtain underground utilities plans 60 days Mon Oct 7, '13 Thu Dec 5, '13 10/7 12
7 Erect hoarding, chain link fence and vehicular gate 50 days Sun Oct 27, '13 Sun Dec 15, '13
8 Works for Road 1.6 1193 days Tue Oct 22,'13 Thu Jan 26, '17 1 | 1126
9 Submission / approval of construction materials, method 50 days Tue Oct 22, '13 Tue Dec 10, '13 I
statements and temporary work design for box culverts B5
10 Plant mobilization 7 days Wed Dec 11,13 Tue Dec 17, '13
11 Excavation to the formation level for BS at CH48 - CH72 30 days Wed Dec 18, '13 Thu Jan 16, '14 8
12 Excavation to the formation level for BS at CH72 - CH221 70 days FriJan 17, '14 Thu Mar 27, '14 I
13 Construct base slab of B5 at CH48 - CH72 40 days Sat Jan 25, '14 Wed Mar 5, '14 3¢ w
14 Construct base slab of BS at CH72 - CH221 60 days Fri Mar 28, '14 Mon May 26, '14 i [ TS
15 Construct the wall and roof of BS at CH48 - CH221 90 days Tue May 27, '14 Sun Aug 24, '14 570 I 8 1
16 Backfilling to BS at CH48 - CH221 125 days Mon Apr 13, '15 Sat Aug 15, '15 4/13 8115
17 Submission / approval of construction materials and delivery of 40 days Fri Jan 10, '14 Tue Feb 18, '14
materials and method statements and temporary works for
stormdrain and sewerage drain
18 Install 2x750mm dia sewerage drain from FMH10 345 to 73 days Thu May 1, '14 Sat Jul 12, '14 5/1 TH2
FMHI10 350 under box culvert BS
19 Excavation to the formation level for BS at CHO - CH48 50 days Wed Jun 18, '14 Wed Aug 6, '14 §/6
20 Construct the base slab of B5 at CHO - CH48 50 days Thu Aug 7, '14 Thu Sep 25, '14 \1:9/2,5
21 Construct the wall and roof of BS at CHO - CH48 60 days Fri Sep 26, '14 Mon Nov 24, '14 \1;1 124
22 Backfilling to BS at CHO - CH48 100 days Tue Nov 25, '14 Wed Mar 4, '15 11/25| & B4 .
23 Reconstruct manhole opening at BS from CHO - CH48 before wet 39 days Mon Feb 22, '16 Thu Mar 31, '16 222 3131
season (Variation Order to be issued)
24 Laying sewerage drain from FMH 1K3 1 to 345 and 1K1 1 to 60 days Mon Nov 2, '15 Thu Dec 31, '15 1172 12/31
FMH10 340
25 Install 250mm, 300mm dia. FWM CHD200-CHD394 and 200mm 90 days Sat Oct 24,15 Thu Jan 21, '16 10/24 % w1721
SWM CHC200-CHC394
26 Install irrigation system above B5 50 days Fri Jan 22, '16 Fri Mar 11, '16 1/22 g n3/11
27 Laying storm drain and manhole above B5 60 days Sat Mar 12, '16 Tue May 10, '16 B/12 \Q§/1[)
28 Construct road gully and gully pipe above B5 50 days Wed May 11, '16 Wed Jun 29, '16 511 & 7N6/29
29 Construct road kerb 30 days Thu Jun 30, '16 Fri Jul 29, '16 6/3( 7/29
30 Construct flexible carriageway 50 days Sat Jul 30, '16 Sat Sep 17, '16 7/30K 7
31 Installation of utility by the utility undertakers along proposed 50 days Sun Apr 17, '16 Sun Jun 5, '16 4117 1615
footpath CHB150-400
32 Install street lighting 40 days Mon Jun 6, '16 Fri Jul 15,'16 a/6 SRR 3 715
33 Construct u-channel and drainpit at footpath 40 days Mon Jun 6, '16 Fri Jul 15, '16 a/6 |E: TS
34 Construct footpath, planting area and concrete run-in 60 days Sat Jul 16, '16 Tue Sep 13, '16 7/16 O/18
35 Installation of utility by the utility undertakers along proposed 30 days Mon Mar 14, '16 Tue Apr 12, '16 3/14 & AR
footpath CHC150-350
36 Install street lighting 20 days Fri Jul 22, '16 Wed Aug 10, '16 i/ iR ‘\l 8/10
37 Construct u-channel and drainpit at footpath 25 days Sat Jul 16, '16 Tue Aug 9, '16 7116 “&\/9
38 Construct footpath, planting area and concrete run-in 24 days Wed Aug 10, '16 Fri Sep 2, '16 8/10 I
39 Laying sewerage drain from FMH10 320 to 330 90 days Mon Aug 25, '14 Sat Nov 22, '14 8/25 IO T TR H22:
40 Construct manhole (FMH10 330) 40 days Tue Nov 25, '14 Sat Jan 3, '15 11/25 13
41 Laying sewerage drain from FMH10 310 to 320 65 days Fri Feb 20, '15 Sat Apr 25, '15 2/20 * ;4 25
42 Construct manhole (FMH10 310 & 320) 40 days Sun Apr 26, '15 Thu Jun 4, '15 4/26 1674
43 Laying sewerage drain from FMH10 330 to 345 70 days Fri Dec 12, '14 Thu Feb 19, '15 12/12 \J—¢2/ 9
44 Construct manhole (FMH10 330 & 345) 70 days Fri Feb 20, '15 Thu Apr 30, '15 2/20 4/30 i
45 Laying storm drains and manhole from SMH1502 to B5 78 days Sat Oct 31, '15 Sat Jan 16, '16 10/31 ! 1/16
46 Laying storm drains and manhole from existing storm drain to 60 days Mon Jan 11,'16 Thu Mar 10, '16 /11 |& H3H0
SMH21 to BS
47 Laying sewerage drain from FMH10_360 to 370 100 days Sun Nov 23, '14 Mon Mar 2, '15 11/23 (L O O O T O AT 32
48 Construct manhole (FMH10 360 & 370) 60 days Tue Mar 3, '15 Fri May 1, '15 33 & Sl S 5t
49 Laying sewerage drain for FMH10_350 to 360 100 days Tue Mar 3, '15 Wed Jun 10, '15 3/3 | L O O O T T 9/10
50 Construct manhole (FMH10_350) 90 days Thu Jun 11, '15 Tue Sep 8, '15 6/11 U OO O O O TR 9/8
51 Laying sewerage drain for FMH10 370 to PS2 & FMH90 80 to 60 days Wed Oct 7, '15 Sat Dec 5, '15 1017 ¥ 12/5
FMHI10_370
52 Laying storm drain and manhole (SMH1906 to 1909) 100 days Wed Sep 9, '15 Thu Dec 17, '15 0/9 O L T L L [T 12, 7
53 Laying sewerage drain from FMH 2D1_1 to 350 70 days Fri Dec 18, '15 Thu Feb 25, '16 12/18 B2 = ALY ‘W 2125
54 Laying storm drain and manhole (SMH1904 to 1906) 90 days Fri Dec 18, '15 Wed Mar 16, '16 12/18 ﬁ |‘| Il |||‘| Il |‘| ||‘|‘| I |‘| Il |||‘| [THTLIITN3/16
55 Laying storm drain and manhole from existing storm drain to 60 days Wed Dec 30, '15 Sat Feb 27, '16 12/30 2127
SMH23 to 1910
56 Laying storm drain and manhole (SMH1901 to 1904 & 1921 to 40 days Thu Mar 17, '16 Mon Apr 25, '16 Y17 % T-4125
1902)
57 Submission / approval of construction materials and method 30 days Sat Feb 8, '14 Sun Mar 9, '14 3
statements for watermains l
58 Delivery of FWM and SWM pipes and fittings and valves 60 days Wed May 13, '15 Sat Jul 11, '15 5/13 ¢ 71
59 Install 450mm dia. FWM CHD100-CHD200 and 200mm SWM 70 days Thu Mar 17, '16 Wed May 25, '16 3/17 T OO OO T RS25
CHC100-CHC200
60 Install 450mm dia. FWM CHDO-CHD100 and 200mm SWM 40 days Fri Jun 24, '16 Tue Aug 2, '16 6/24 32
CHCO-CHC100
61 Pressure test, swabbing, sterilization and connection 30 days Wed Aug 3, '16 Thu Sep 1, '16 B3 t\" E 9/1
62 Construct valve, air-valve and wash-out chambers and fire 30 days Thu Jul 28, '16 Fri Aug 26, '16 /28 3| 8/R6
hyrdants for watermain
63 Install irrigation system along road L6 30 days Sun Jul 24, '16 Mon Aug 22, '16 . 7124 8/22
64 Liaison meeting with UU 430 days Mon Jan 27, '14 Wed Apr 1, '15 % 441 1
65 Installation of utility by the utility undertakers along proposed 40 days Thu Jun 2, '16 Mon Jul 11, '16 o/ /11
footpath CHBO-150
66 Install street lighting along L6 (RHS) 30 days Tue Jul 12,'16 Wed Aug 10, '16 VARG SR ‘\l 8/10
67 Construct u-channel and drainpit at footpath 30 days Tue Jul 12,'16 Wed Aug 10, '16 2| = §/10
68 Construct footpath, planting area and concrete run-in 30 days Thu Aug 11, '16 Fri Sep 9, '16 8/11 & =) 9/9
69 Installation of utility by the utility undertakers along proposed 45 days Thu May 26, '16 Sat Jul 9, '16 5/26 n7/9
footpath CHCO0-150
70 Install street lighting (LHS) 30 days Sun Jul 10, '16 Mon Aug 8, '16 710 R 8/8
71 Construct u-channel and drainpit at footpath 30 days Sun Jul 10, '16 Mon Aug 8, '16 710 W;S/S
72 Construct footpath, planting area and concrete run-in 30 days Tue Aug 9, '16 Wed Sep 7, '16 R/9| & 3 9/]
73 Construct road gully and gully pipe at Road L6 30 days Thu May 26, '16 Fri Jun 24, '16 3126/ 1 drnn ||||||t}6 D4
74 Construct road kerb along Road L6 30 days Sat Jun 25, '16 Sun Jul 24, '16 6/25 HIITIITTITR7/R4
75 Construct flexible carriageway 45 days Mon Jul 25, '16 Wed Sep 7, '16 7/25 | ||q9/7
76 Road marking 2 days Thu Sep 8, '16 Fri Sep 9, '16 9/8 119/9
77 Laying stormwater drain at pedestrian street for SMH1701 to B5S 90 days Mon Sep 8, '14 Sat Dec 6, '14 112/6
78 Laying stormwater drain at pedestrian street for SMH1801 to BS 100 days Sat Dec 6, '14 Sun Mar 15, '15 12/6 &= 315
79 Laying stormwater drain at pedestrian street for SMH1601 to B5 100 days Sun Mar 1, '15 Mon Jun &, '15 3/ +6/8
80 Construct u-channel and drainpit at pedestrian street near and 100 days Tue May 24, '16 Wed Aug 31, '16 5124 8/31
inside site 11L/2 & 3
81 Construct u-channel and drainpit at pedestrian street near and 100 days Tue May 24, '16 Wed Aug 31, '16 5124 8/31
inside site 1K/2
32 Install irrigation system at pedestrian street near site 1L/2 & 3 100 days Tue May 24, '16 Wed Aug 31, '16 524 & 8/31
83 Install irrigation system at pedestrian street near site 1K/2 100 days Tue May 24, '16 Wed Aug 31, '16 5124 E\\‘ s 8/31
84 Construct pedestrian street near site 11/2 & 3 100 days Tue May 24, '16 Wed Aug 31, '16 524 m‘ R R N \% 8/31
85 Construct pedestrian street near site 1K/2 100 days Tue May 24, '16 Wed Aug 31, '16 524 & S 8/31
86 Installation of lighting system by HyD 15 days Wed Aug 17, '16 Wed Aug 31, '16 817 873t
87 Road marking 25 days Sat Sep 10, '16 Tue Oct 4, '16 0/10 E‘ﬁl ‘III TR 10/4
38 Plants delivery for landscaping works 30 days Wed Aug 31, '16 Thu Sep 29, '16 8/31 : ‘Y’r 9
89 Preparatory works for landscaping works 15 days Tue Sep 13, '16 Tue Sep 27, '16 013 | E=m=m3-927
90 Hydroseeding 6 days Wed Oct 5, '16 Mon Oct 10, '16 10/5 10/1
91 Tree and shurb planting 55 days Tue Oct 11, '16 Sun Dec 4, '16 10111 R/4
92 Terminal float 53 days Mon Dec 5, '16 Thu Jan 26, '17 ‘ ‘ ‘ ‘ ‘ 126
Critical tasks ([T Working days —_—Inactive Summary oo Duration-only v, Manual Summary Finish-only Py External Milestone
Non-critical Tasks EETETETEEEEEEE Inactive Milestone Manual Task Manual Summary Rollup @ Start-only External Tasks

Commencement Date: 19 September 2013
Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017

updated on 22 July 2016



Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 1c
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID |Task Name Duration Start Finish 2014 2015 2016 2017
Sep bct H\IOV Dec Jan fFeb Mar \Apr May Jun Hul LAug \Sep bct H\IOV D)ec Jan Feb Mar \Apr Ma_ Uun Uul \Aug \Sep bct Nov D)ec Jan fFeb Mar \Apr May Uun Uul \Aug \Sep \Oct H\IOV \Dec Jan fFeb \Mar
18[25] 1|8 /15/22/29| 6 |13[20127) 3 110[17|24| 1 | 8 [15/22/29| 5 |12/19126/ 2 |9 16/23| 2 | 9 [16/23|30 6 {13|20127| 4 |11|18]25/ 1 | 8 |1522[29 6 |13|20[27| 3 [10/17(24/31| 7 |1421(28| 5 |12/19]26| 2 | 9 [16/23/30| 7 [14(2128| 4 |11|18/25/ 1 | 8 |15[22| 1 | 8 |15]22/29| 5 |12|19/26| 3 |1017]24|31| 7 |14/21]28| 5 |12/19126/ 2 | 9 [16|23|30| 6 |13]120127| 4 |11{18[25/ 1 | 8 [15]22]29| 6 [13|20127| 3 |10[17]24|31| 7 |14/21|28| 6 [13|20/27| 3 [1017]24| 1 | 8 115/22/29| 5 [12(19126| 3 |10{1724|31| 7 [14/21128| 4 [11]18[25| 2 | 9 [16/23|30| 6 [13/120/27| 4 |11]18]25| 1 | 8 |15/22/29| 5 [12[19/26| 5 |12
1 |Commence K1./2012/03 construction 1226 days Thu Sep 19, '13 Thu Jan 26, '17
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1126
3 Site possession and preparation works 14 days Thu Sep 19, '13 Wed Oct 2, '13 9/19 T~
4 Setting out site boundary and site clearance 40 days Thu Oct 3, '13 Mon Nov 11,13 10/3 | IO |||‘|L 1711
5 Initial joint survey 60 days Fri Nov 1, '13 Mon Dec 30, '13 11/1 R IR =3 12/30
6 Obtain underground utilities plans 60 days Thu Oct 3, '13 Sun Dec 1, '13 10/3 & = \? 12/1
7 Erect hoarding, chain link fence and vehicular gate 70 days Tue Nov 12, '13 Mon Jan 20, '14 1112 8 12
8 Works for Northbound of Road D2 1200 days Tue Oct 15, '13 Thu Jan 26, '17 10/15 1/26
9 Submission of baseline monitoring for EPD approval 30 days Mon Oct 7, '13 Tue Nov 5, '13 10 7‘ 11/5
10 Approval of baseline monitoring by EPD 30 days Wed Nov 6, '13 Thu Dec 5, '13 11/6 2(12/5
11 Submission / approval of construction materials and delivery of 100 days Tue Jan 21, '14 Wed Apr 30, '14 121 & -4/30
materials and method statements for stormwater drain and
sewerage drain
12 Delivery of materials for stormwater and sewerage drain 90 days Thu May 1, '14 Tue Jul 29, '14 5/1 4 \%L7/29
13 Install sewerage drain and construct manhole (FMH90 20 to 40 80 days Wed Jul 30, '14 Fri Oct 17, '14 7130 B =0810/17
and 50 10 65) ?\L
14 Install storm drain and construct manhole (SMH3418 to 3422 and 90 days Sat Oct 18, '14 Thu Jan 15, '15 10/18 H1/15
3423 to 3426)
15 Diversion of KO ROW 40 days Fri Jan 16, '15 Tue Feb 24, '15 /16 & 3 224
16 Submission of condition survey for work within existing Kai Tak 80 days Tue Nov 12, '13 Thu Jan 30, '14 11412 | OO O O 1/30
Tunnel
17 Submission of trial pit records for work within existing Kai Tak 90 days Fri Jan 31, '14 Wed Apr 30, '14 /31 (OO O T T IHA/30
Tunnel
18 Submission of method statement for work within existing Kai 90 days Thu May 1, '14 Tue Jul 29, '14 5/1 1 P L L I L T T 7120
Tak Tunnel
19 Approval for work within existing Kai Tak Tunnel 160 days Wed Jul 30, '14 Mon Jan 5, '15 730["||| T O OO O O O O OO OO O I IR 1/5
20 Submission / approval of construction materials and method 80 days Tue Jan 14, '14 Thu Apr 3, '14 1114 347
statements for rising mains
21 Delivery of materials for rising mains 60 days Mon Aug 25, '14 Thu Oct 23, '14 8/ 25" 102 nl
22 Install 2x500mm dia. HDPE rising main CHA120-CHA180 40 days Fri Dec 5, '14 Tue Jan 13, '15 2/3 EE 1/18
23 Breaking up existing concrete slab 110 days Tue Jan 6, '15 Sat Apr 25, '15 /6| (L O O O OO O T T 4425
24 Install 2x500mm dia. HDPE rising main CHA70-100 & 90 days Sun Apr 26, '15 Fri Jul 24, '15 4/26 T OO OO OO T 7 /24
CHA180-350 and DC1 #
25 Install 2x500mm dia. HDPE rising main CHAO-CHA70 90 days Sat Jul 25, '15 Thu Oct 22, '15 7125 R 3 ‘ SRS ‘\\1 10/22
26 Install storm drain and construct manhole (SMH3101 to 120 days Sat Jul 25, '15 Sat Nov 21, '15 7/25 OO O O OO L TR 1 1/21
SMH3111 & SMH3401 to 3418)
27 Install FWM CHC250-CHC630 and SWM CHB250-CHB630 96 days Sun Nov 22, '15 Thu Feb 25, '16 11/22 OO OO OO OO O O T O TR 2/25
28 Construct road gully and gully pipe up to the jointion of D2 & L6 100 days Fri Feb 26, '16 Sat Jun 4, '16 2/26 UL T LT T TG4
29 Construct road kerb up to the jointion of D2 & L6 90 days Sun Jun 5, '16 Fri Sep 2, '16 6f5 [T L L ||||||5;92
30 Construct flexible carriageway up to the jointion of D2 & L6 60 days Sat Sep 3, '16 Tue Nov 1, '16 9/3 | LTI IIII;;l/l
31 Road marking 7 days Wed Nov 2, '16 Tue Nov 8, '16 10/2 &3 118
32 Install sewerage drain and construct manhole (FMH90 40 to 50) 25 days Tue May 17, '16 Fri Jun 10, '16 SINT| & I6/10
33 Install sewerage drain and construct manhole (FMH90 50 to 60) 25 days Sat Jun 11, '16 Tue Jul 5, '16 6/11 Ul7/5
34 Install storm drain and construct manhole (SMH3422 to 3423) 25 days Wed Jul 6, '16 Sat Jul 30, '16 16 R 7/30
35 Install sewerage drain and construct manhole (1P1 to FMH90 20) 25 days Sun Jul 31, '16 Wed Aug 24, '16 7/31 \§ 824
36 Install FWM CHC630-CHC825 and SWM CHB630-CHBS&25 30 days Thu Aug 25, '16 Fri Sep 23, '16 8125 &% =9/23
37 Construct valve, fire hydrant, air-valve and wash-out chamber for 30 days Sat Sep 24, '16 Sun Oct 23, '16 0/24 b 10/23
watermain
38 Pressure test, swabbing, sterilization and connection 60 days Mon Oct 24, '16 Thu Dec 22, '16 0/24 |&: ‘ = =(12/22
39 Construct remaining stormdrain, sewer drain, road gully and gully 35 days Wed Nov 2, '16 Tue Dec 6, '16 11/2) TOTIITITTITTS 12/6
pipe along D2
40 Construct road kerb 16 days Wed Dec 7, '16 Thu Dec 22, '16 1217 1 i 12/22
41 Construct flexible carriageway 30 days Fri Dec 23, '16 Sat Jan 21, '17 12/28 TR 121
42 Road marking 5 days Sun Jan 22, '17 Thu Jan 26, '17 122 % 1/26
43 Liaison meeting with UU 220 days Mon Aug 4, '14 Wed Mar 11, '15 8/4 = ~OH
44 Installation of utility by the utility undertakers along proposed 80 days Mon Mar 21, '16 Wed Jun 8, '16 321 & 3678
footpath CH200-400 i
45 Construct drainpit and u-channel at footpath 40 days Thu Aug 18, '16 Mon Sep 26, '16 8/18 926
46 Construct footpath and concrete run-in 44 days Mon Oct 31, '16 Tue Dec 13, '16 10/31 [& = 12/13
47 Installation of utility by the utility undertakers along proposed 70 days Mon Apr 4, '16 Sun Jun 12, '16 4/4 =61
footpath CH400-600
48 Construct drainpit and u-channel at footpath 40 days Sun Aug 21, '16 Thu Sep 29, '16 8/21 TH0/29
49 Construct footpath and concrete run-in 40 days Tue Nov 1, '16 Sat Dec 10, '16 111 ~12/10
50 Installation of utility by the utility undertakers along proposed 40 days Mon Aug 15, '16 Fri Sep 23, '16 8/19 & 23
footpath CHO-200
51 Install irrigation system 40 days Fri Oct 28, '16 Tue Dec 6, '16 10/28 S 12/6
52 Construct drainpit and u-channel at footpath 50 days Fri Sep 30, '16 Fri Nov 18, '16 )/B0 \{;11/
53 Construct footpath, planting area and concrete run-in 50 days Sat Nov 19, '16 Sat Jan 7, '17 11/19 117
54 Installation of utility by the utility undertakers along proposed 40 days Thu Aug 11, '16 Mon Sep 19, '16 8/11 H9/1
footpath CHA850-960
55 Construct drainpit and u-channel at footpath 45 days Tue Sep 20, '16 Thu Nov 3, '16 9120 3 11/3
56 Construct footpath and concrete run-in 60 days Fri Nov 4, '16 Mon Jan 2, '17 1/4 h‘ S =R
57 Plants delivery for landscaping works 30 days Mon Oct 31, '16 Tue Nov 29, '16 10/31 | 1/20
58 Preparatory works for landscaping works 14 days Wed Nov 30, '16 Tue Dec 13, '16 11/30 QFLZ/ 13
59 Hydroseeding 3 days Wed Dec 14, '16 Fri Dec 16, '16 12714 BH12A6
60 Tree and shurb planting 15 days Sun Jan &, '17 Sun Jan 22, '17 1/8 1/22
61 Install traffic signal at the Junction of Road D2/ Road D3 65 days Sat Aug 27, '16 Sun Oct 30, '16 RI21 R 10/30
62 Install traffic signal at the Junction of Road D2/ Slip Road of 65 days Thu Sep 22, '16 Fri Nov 25, '16 9122 =) 11725
KCR
63 Install traffic signal at the Junction of Road D2/ Eastern Access 65 days Mon Oct 3, '16 Tue Dec 6, '16 1073 12/6
Road
64 Construct sewerage drain pipes from FMH120 70 to 60 days Mon Oct 10, '16 Thu Dec 8, '16 0/10 |& = (12/8
FMH130_90
65 Awaiting for site possession at Portion 3 630 days Thu Sep 19, '13 Wed Jun 10, '15 9/19 @HH0
66 Installation of utility by the utility undertakers along proposed 60 days Mon Aug 8, '16 Thu Oct 6, '16 8/8 |t H10/6
footpath CHO-CHG100
67 Construct drainpit and u-channel 50 days Fri Oct 7,'16 Fri Nov 25, '16 o & R 11/25
68 Install street lighting 20days  Mon Oct 31,16 Sat Nov 19, '16 0/3 Phmm=mn 11710
69 Installation of lighting system by HyD 20 days Sun Nov 20, '16 Fri Dec 9, '16 11/20 =5 =(12/9
70 Construct footpath, planting area and concrete run-in 50 days Sun Nov 20, '16 Sun Jan 8, '17 11/20 1/8
71 Construct stormwater drain and manholes from SMH3426 to 40 days Fri Aug 5, '16 Tue Sep 13, '16 8. 0/18
SMH3500 \1
72 Install FWM CHC825-CHC921 and SWM CHB&25-CHB920 40 days Wed Sep 14, '16 Sun Oct 23, '16 of14 &% =h10/23
73 Construct road gully with pipes 30 days Mon Oct 24, '16 Tue Nov 22, '16 0/24 R Wll] 02
74 Construct road kerb 20 days Wed Nov 23, '16 Mon Dec 12, '16 1123 12/12
75 Construct flexible carriageway 40 days Tue Dec 13, '16 Sat Jan 21, '17 12413 & ;1 21
76 Road marking 2 days Sun Jan 22, '17 Mon Jan 23, '17 V22 & 1/23
77 Plants delivery for landscaping works 30 days Thu Nov 17, '16 Fri Dec 16, '16 11/17 3n12/16
78 Preparatory works for landscaping works 14 days Sat Dec 17, '16 Fri Dec 30, '16 12/117 —12/8
79 Hydroseeding 2 days Mon Jan 9, '17 Tue Jan 10, '17 1/9 4 /10
80 Tree and shurb planting 10 days Wed Jan 11, '17 Fri Jan 20, '17 1/11 120
Critical tasks OOIIIIITD Working days e Inactive Summary = Duration-only i, Manual Summary ¢ Finish-only P========9 External Milestone D ———
Non-critical tasks FEETEEETEEEEEEE Inactive Milestone 1 Manual Task Manual Summary Rollup ¢ Start-only External Tasks
Commencement Date: 19 September 2013 updated on 30 July 2016

Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017



Kwan On Construction Co. Ltd. KL/2012/03 Rev . 14
Kai Tak Development - Page 1d
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID |Task Name Duration Start Finish 2014 2015 2016 2017
Sep \Oct [Nov Dec Jan [Feb \Mar lApr [May Jun Uul lAug \Sep bct H\Iov D)ec Jan Feb Mar %pr [May Uun Uul lAug \Sep \Oct Nov [Dec Jan fFeb [Mar lApr May Uun Uul \Aug LSep \Oct \Nov \Dec Jan \Feb
11118125/ 1|8 115]22(29] 6 [13]20(27| 3 |10{17/24| 1 | 8 |15]22(29| 5 |12/19]26/ 2 | 9 |16/2312 |9 |16/23|30) 6 |13]20/27| 4 [11/18]25| 1| 8 [15/22|29| 6 |13]20/27| 3 |10/17|24|31| 7 |14|21|28| 5 12/19/26/ 2 | 9 116/23|30| 7 [14|21]28| 4 [11]18(25/ 1 | 8 [15]22| 1| 8 [15/22|29| 5 |12]19/26| 3 |10/17/24|31| 7 |14]21/28| 5 [12/19]26/ 2 |9 [16/23|30| 6 |13]20|27| 4 [11]18]25/ 1| 8 |15/22(29| 6 [13]20/27| 3 |10{17|24|31| 7 |14|21|28| 6 |13]20/127| 3 |10/17|24| 1 | 8 [15/22]29| 5 [12]19|26| 3 [10|17|24|31| 7 |14|21|28| 4 |11]18|25/2 |9 |16(23|30) 6 |13]20/27| 4 |11/18|25 1| 8 |15/22]29 5
1 |Commence KI./2012/03 construction 1591 days Thu Sep 19, '13 Fri Jan 26, '18
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1/26
3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1/26
4 Site possession and preparation works 21 days Thu Sep 19, '13 Wed Oct 9, '13 9/19 TITIIIITIIT 16/
5 Setting out site boundary and site clearance 30 days Thu Oct 10, '13 Fri Nov 8§, '13 10/10 CIITOITIITITTH il ]
6 Initial joint survey 25 days Tue Nov 12, '13 Fri Dec 6, '13 \ \ 1/12[Es 3112/6
7 Obtain underground utilities plans 60 days Thu Sep 19, '13 Sun Nov 17, '13 0/19 & 3 11/17 l
8 Erect hoarding, chain link fence and vehicular gate 60 days Thu Dec 5, '13 Sun Feb 2, '14 . ‘ 12/5 r\\‘ R R 202
9 Apply XP for roadworks 210 days Mon Nov 11, '13 Sun Jun &, '14 11/11 R A 6/8
10 Approval of TTA drawings 90 days Mon Nov 18, '13 Sat Feb 15, '14 11/18 |& R S \} Z/hSH ‘ ‘ ‘ H ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
11 Liaison meeting with UU 180 days Sun Nov 24, '13 Thu May 22, '14 1124 ‘z\ R S R R R R SRR S = |5/22
12 Application of tree felling permit 210 days Sat Nov 9, '13 Fri Jun 6, '14 1149 (O OO A L T A O L T O T T T T 6/6
13 Tree felling 30 days Sat Jun 7, '14 Sun Jul 6, '14 6/7 U6
14 Site clearance for widening of existing footpath 30 days Mon Jul 7, '14 Tue Aug 5, '14 11 \@ /5
15 Awiating for design of mass concrete wall (Additional works) 30 days Wed Aug 6, '14 Thu Sep 4, '14 8/4 &= ZHO/4
16 Demolish existing security fence (Additional works) 90 days Fri Sep 5, '14 Wed Dec 3, '14 9/5 & 12/3
17 Construction of mass concrete wall (Additional works) 80 days Sun Nov 2, '14 Tue Jan 20, '15 11/5% 3 1/20
18 Backfilling and completion to formation level for widening of 40 days Wed Jan 21, '15 Sun Mar 1, '15 121 & 3t
existing footpath \l
19 Installation of utility by the utility undertakers along proposed 120 days Tue Mar 3, '15 Tue Jun 30, '15 B/3 &= 3
footpath CHDO-100
20 Install 400mm dia. FWM CHB200-CHB300 & 450mm dia. SWM 60 days Mon Jun 13,'16 Thu Aug 11, '16 6[13 | H8/11
CHA200-CHA300
21 Install street lighting CHDO-100 30 days Fri Aug 12, '16 Sat Sep 10, '16 8/12 B §/10
22 Construct new footpath 80 days Sun Sep 11, '16 Tue Nov 29, '16 91 3 11/29
23 Installation of utility by the utility undertakers along proposed 88 days Wed Jul 1, '15 Sat Sep 26, '15 1M 9726
footpath CHD100-250
24 Backfilling and compaction to formation level for construction of 60 days Fri Sep 19, '14 Mon Nov 17, '14 9/19 i
new footpath
25 Submission / approval of construction materials and method 60 days Wed Jan 29, '14 Sat Mar 29, '14 3/29
statements for watermains
26 Change of alignment and size of watermains by AECOM (Variation 220 days Mon Jul 7, '14 Wed Feb 11, '15 I T OO OO O OO OO O OO O OO O O OO O AR/
Order issued on 9 Feb 2015)
27 Procument and delivery of materials for watermains (Variation 120 days Thu Feb 12, '15 Thu Jun 11, '15 9/12 DOCCCHCC O T He/ 1L
Order)
28 TTA approval along Sung Wong Toi Road 50 days Fri Jun 12, '15 Fri Jul 31, '15 6/12 N {ANRARRRRRRNRNANRARRRARY 7/31
29 Install 300mm dia. FWM CHB50-CHB100 & 450mm dia. SWM 110 days Sat Aug 1,'15 Wed Nov 18, '15 81 THOT OO0 OO OO O OO O OO O OO R 1/18
CHAS0-CHA100
30 Install 300mm dia. FWM CHB100-CHB150 & 450mm dia. SWM 115 days Thu Nov 19, '15 Sat Mar 12, '16 11119 3112
CHA100-CHB150
31 Install 300mm dia. FWM CHB150-CHB200 & 450mm dia. SWM 100 days Sun Mar 13, '16 Mon Jun 20, '16| 3/13 6/20)
CHA150-CHB200
32 Install 300mm dia. FWM CHB450-CHB565 & 450mm dia. SWM 40 days Fri Sep 30, '16 Tue Nov 8, '16 9/30 1/8
CHA450-CHA565 (excluding CH480 to 500) g
33 Re-diversion of Gate 7 to the newly constructed carriageway under 10 days Wed Nov 9, '16 Fri Nov 18, '16 11/9 11/18
Section 3 l
34 Install 300mm dia. FWM CHB480-CHB500 & 450mm dia. SWM 15 days Sat Nov 19, '16 Sat Dec 3, '16 11/19 ¢ 12/3
CHA480-CHAS500
35 Installation of utility by the utility undertakers along proposed 10 days Sun Dec 4, '16 Tue Dec 13, '16 12/4 2/13
footpath CHD270-300
36 Install street lighting CHD270-300 10 days Wed Dec 14, '16 Fri Dec 23, '16 1211 ‘;12 23
37 Construct new footpath 25 days Sat Dec 24, '16 Tue Jan 17, '17 2124 3 1/17
38 Install 300mm dia. FWM CHBO-CHB50 & 450mm dia. SWM 80 days Fri May 13, '16 Sun Jul 31, '16 513 7/31
CHAO-CHAS0
39 Install 800mm dia. Salt water main CHDO-CHD25 60 days Wed Jul 20, '16 Sat Sep 17, '16 12 ;9/17
40 Install 800mm dia. Salt water main CHD25-CHD52 60 days Mon Sep 19, '16 Thu Nov 17, '16 9/19 |6 H11MT
41 Pressure test, swabbing, sterilization and connection 60 days Fri Nov 18, '16 Mon Jan 16, '17 11/18 R 1/16
42 Construct valve, fire hydrant, air-valve and wash-out chambers for 60 days Fri Nov 18, '16 Mon Jan 16, '17 11/18 t\‘ ‘ ‘ ‘ ‘ ‘ 3 1/16
watermain
43 Install irrigation system 60 days Wed Oct 26, '16 Sat Dec 24, '16 10/26 & R 12/24
44 Construct u-channel and drainpit 80 days Tue Oct 25, '16 Thu Jan 12, '17 10/25| &= : 3| 1/12
45 Application of traffic signal at the Junction of Sung Wong Toi Road 90 days Tue Aug 2, '16 Sun Oct 30, '16 8/2] € 3n10/3
/ To Kwa Wan Road by AECOM g
46 Install traffic signal at the Junction of Sung Wong Toi Road / To 60 days Mon Oct 31, '16 Thu Dec 29, '16 10/31 3 11229
Kwa Wan Road ‘ ‘
47 Application of traffic signal at the Junction along Sung Wong Toi 90 days Tue Aug 9, '16 Sun Nov 6, '16 8/9| &= 11/6
Road by AECOM i
48 Install traffic signal at the Junction along Sung Wong Toi Road 60 days Mon Nov 7, '16 Thu Jan 5, '17 11/7 & 3| 1/9
49 Application for relocation of traffic signal and red light cameras at 90 days Wed Jul 20, '16 Mon Oct 17, '16 1120 & 10/17
To Kwa Wan Road and Mok Cheong Street junction by AECOM
50 Relocate traffic signal and red light cameras at To Kwa Wan Road 90 days Tue Oct 18, '16 Sun Jan 15, '17 10/18] &= 1/15
and Mok Cheong Street junction (additional works to be covered by
VO)
51 Install ducting and draw pit for street lighting at N/B of Sung Wong 120 days Thu Jul 28, '16 Thu Nov 24, '16 128 & H1124
Toi Road
52 Install street lighting by HyD 20 days Fri Nov 25, '16 Wed Dec 14, '16 11/25 “1;12/ 14
53 Demolition of existing street lighting by HyD 20 days Thu Dec 15, '16 Tue Jan 3, '17 1p/15 & 313
54 Install 400mm dia. FWM CHB300-CHB450 & 450mm dia. SWM 190 days Thu Nov 19, '15 Thu May 26, '16 101/19 T L0000 O O OO O OO 00 0O OO OO OO O O T T 5/26
CHA300-CHA450
55 Install street lighting CHD100-250 20 days Fri May 27, '16 Wed Jun 15, '16 527 (HTITITTR6/15
56 Construct new footpath 50 days Thu Jun 16, '16 Thu Aug 4, '16 6/16 (ITTIITIIT TS/
57 Construct road gully and gully pipe 50 days Fri Aug 5, '16 Fri Sep 23, '16 8/5 (OO TE9/23
58 Construct road kerb 30 days Sat Sep 24, '16 Sun Oct 23, '16 9/24 T ITOTIIIN10/23
59 Construct carriageway at the existing footpath 50 days Mon Oct 24, '16 Mon Dec 12, '16 10424 |11 [ O ~12/12
60 Erect traffic sign 50 days Thu Oct 20, '16 Thu Dec 8, '16 10120 & 3 12/8
61 Re-surface existing carriageway 35 days Tue Dec 13,'16 Mon Jan 16, '17 12/13| LTI T T8 1/16
62 Road marking 7 days Tue Jan 17, '17 Mon Jan 23, '17 ‘ ‘ /17| &3 1/23
63 Plants delivery for landscaping works 30 days Sun Nov 27, '16 Mon Dec 26, '16 11/27 V;12/26
64 Preparatory works for landscaping works 14 days Tue Dec 27, '16 Mon Jan 9, '17 12/27) ety
65 Hydroseeding 3 days Tue Jan 17, '17 Thu Jan 19, '17 V1711031/19
66 Tree and shurb planting 7 days Fri Jan 20, '17 Thu Jan 26, '17 1/20 (11 |1/26
67
68 Construction of Box Culverts B6 1155 days Thu Sep 19, '13 Wed Nov 16, '16 9/19 11116
69 Site possession and preparation works 30 days Thu Sep 19, '13 Fri Oct 18, '13 0/19 (CITILITITTITTTE10/18
70 Initial survey and site clearance 50 days Sat Oct 19, '13 Sat Dec 7, '13 10/19 (OO OO OO |||;12/7
71 Submission for change of construction method by precast box unit 90 days Sun Dec 8, '13 Fri Mar 7, '14 12/8 IO OO OO O O T T3/
for box culverts B6
72 Approval for change of construction method by precast box unit for 90 days Sat Mar 8, '14 Thu Jun 5, '14 3Y8 (IO OO L OO O O O LTI 6/5)
box culverts B6
73 Plant trial for precast units for box culvert B6 30 days Fri Jun 6, '14 Sat Jul 5, '14 6/6 COTITIIT ﬁ/S
74 Production of precast units for box culvert B6 (batch 1 - approx. 15 90 days Sun Jul 6, '14 Fri Oct 3, '14 M6 O O OO O OO O OO T EO 3
nos.) ]
75 Production of precast units for box culvert B6 (batch 2 - approx. 15 90 days Sat Oct 4, '14 ThuJan 1, '15 10/4 ) =H1/1]
n0s.)
76 Production of precast units for box culvert B6 (batch 3 - approx. 15 90 days FriJan 2,'15 Wed Apr 1, '15 n h: \T/l
nos)
77 Production of precast units for box culvert B6 (batch 4 - approx. 15 90 days Thu Apr 2, '15 Tue Jun 30, '15 40 = H6/30
nos)
78 Delivery of precast unit batch no. 1 30 days Sat Oct 4, '14 Sun Nov 2, '14 10/4 OO O0IIn11/2
79 Plant mobilization 14 days Mon Oct 13, '14 Sun Oct 26, '14 10/1 Pemmm i
80 Construct temporary works and excavation to the formation level for 90 days Mon Nov 3, '14 Sat Jan 31, '15 11/3 U OO OO T TR 1/81
box culverts B6 CH50-100
81 Placing precast unit for box culvert for CH50-100 70 days Sun Feb 1, '15 Sat Apr 11, '15 mn $/11
82 Soil backfilling works 50 days Sun Apr 12, '15 Sun May 31, '15 i 4/12 531
83 Delivery of precast unit batch no. 2 30 days Fri Jan 2, '15 Sat Jan 31, '15 12 1/31 ‘ ‘
84 Construct temporary works and excavation to the formation level for 90 days Sun Feb 1, '15 Fri May 1, '15 2/1 U O OO O OO O O T T S
box culverts B6 CH100-150
85 Placing precast unit for box culvert for CH100-150 70 days Sat May 2, '15 Fri Jul 10, '15 512 ; \5;7 10
86 | Soil backfilling works 50 days Sat Jul 11,15 Sat Aug 29, '15 IR |71 S 8/29
87 Diversion of existing sewerage drain 75 days Sat May 2, '15 Wed Jul 15, '15 Sf2 | O L [ O T 115
88 Delivery of precast unit batch no. 3 30 days Thu Jun 11, '15 Fri Jul 10, '15 /11 310
89 Construct temporary works and excavation to the formation level for 200 days Thu Jul 16, '15 Sun Jan 31, '16 /16 OO O 0 OO OO L0 OO OO O O OO O O OO OO OO O T T TR 131
box culverts B6 CH150-200
90 Placing precast unit for box culvert for CH150-200 200 days Mon Feb 1, '16 Thu Aug 18, '16 YWl ARA RN AN NRRR NN AR AR NN RRA NN NRRAN NN RRR NN RRA ANNNRRRNRONARRR RN RRRANNNAE] III‘IIII‘III IIIHIII‘III TH8/18
91 Notification of Marine Department for construction of outfall 40 days Sat Jul 9, '16 Wed Aug 17, '16 109 & B/1T
92 Construction of outfall 60 days Fri Aug 19, '16 Mon Oct 17, '16 8/19 LI OO OO T i~ 10/17
93 Delivery of precast unit batch no. 4 30 days Wed Jul 1, '15 Thu Jul 30, '15 n =713
94 Construct temporary works and excavation to the formation level for 30 days Sat Oct 24, '15 Sun Nov 22, '15 lO/Qm 11722
box culverts B6 CHO-50
95 Placing precast unit for box culvert for CHO-50 60 days Mon Nov 23, '15 Thu Jan 21, '16 11/23 | = |1/21
96 Modification of seawall 20 days Tue Oct 18, '16 Sun Nov 6, '16 10718 dI |||||II%1/6
97 Soil backfilling works 10 days Mon Nov 7, '16 Wed Nov 16, '16 11/7 |U00D [11/16
98
99 Demolition of Kowloon East DWFI pumping station 137 days Mon Sep 12, '16 Thu Jan 26, '17 9/12 1/26
100 Submission / approval of method statements 20 days Tue Aug 23,'16 Sun Sep 11, '16 8/23| &= 11
101 Demolish super-structure of Kowloon East DWFI pumping station 82 days Mon Sep 12, '16 Fri Dec 2, '16 0f12 |t =h12/2
(To be carried out after completion of NPS)
102 Demolish sub-structure of Kowloon East DWFI pumping station (To 55 days Sat Dec 3, '16 Thu Jan 26, '17 1253 &% 311126
be carried out after completion of NPS)
103
104 Section 1A 1587 days Thu Sep 19, '13 Mon Jan 22, '18
105 Establishment works for Section 1 1587 days Thu Sep 19, '13 Mon Jan 22, '18 [ ERERNRN NN NN NN NN NRRRA [ OO LT ERERNRNRNNRRRRRRRRRRRNN OO OO OO O O OO O OO OO O OO O O D OO O O OO OO OO O O O OO DO O O O L OO O O O OO O O O O O OO O O O OO O OO O O O OO O O OO OO O O O O DO O O O OO L O OO O OO OO O O LT
Critical tasks (ICOCAITIIIND - Non-critical tasks Working days S Inactive Milestone 1 Inactive Summary vioooeoeos - Manual Task Duration-only oo Manual Summary Rollup € Manual Summary ® Start-only e Finish-only e——  External Tasks External Milestone ]

Commencement Date: 19 September 2013
Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017

updated on 29 July 2016
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Master Programme

ID  |Task Name Duration Start Finish 2014 2015 2016 2017
Uul \Aug Sep bct H\IOV Dec Jan fFeb [Mar \Aor ﬂ\/[ay Jun Uul \Aug \Sep bct H\Tov [Dec Jan Feb Mar LApr Mav Hun Uul \Aug \Sep \Oct Nov D)ec Jan Feb Mar \Apr May Uun Uul LAug \Sep bct H\IOV \Dec Jan \Feb
91162330/ 7 |1421|28| 4 |11]18[25] 1 | 8 |15[22/29| 6 |1320127| 3 |10/1724| 1 | 8 |15[22/29| 5 [12]1926] 2 | 9 |1623| 2 |9 |1623|30| 6 [13]20127| 4 [11|1825| 1 | 8 |15]2229| 6 |13120127| 3 [10]17]2431| 7 [14]2128| 5 |12/19126| 2 | 9 [16]23|30| 7 [1421128| 4 |11|1825| 1 | 8 [15[22| 1 | 8 |15[2229] 5 [12|1926| 3 |10/172431| 7 |1412128| 5 [12]19]26| 2 | 9 |16[23]30] 6 |13]20127| 4 |[11]18]25| 1 | 8 |1522129] 6 |13]20127| 3 [10/17/2431| 7 |1412128 6 [13]20127| 3 |10(17/24] 1 | 8 |15[22/29| 5 |12/1926| 3 |1017124/31] 7 |1412128| 4 [11]1825| 2 | 9 |16[2330| 6 |13]20127| 4 |11|1825 1 | 8 |15[22/29 5 |12
1 |Commence K1./2012/03 construction 1454 days Thu Sep 19, '13 Mon Sep 11, '17
2 Section 2: Works within Portion 1 and 4 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 9/12
3 Setting out site boundary 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 TIIIOTIrN10/18
4 Obtain underground utilities plans 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 | N WL( /18
5 Site clearance 30 days Sat Oct 19, '13 Sun Nov 17, '13 10/19 11/17
6 Initial survey 14 days Mon Nov 18, '13 Sun Dec 1, '13 11/18 |& \»l12/]
7 Erect hoarding, chain link fence and vehicular gate 30 days Mon Dec 2, '13 Tue Dec 31, '13 12/2 & 12/31
8 Construction of Road .19 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 9/12
9 Application of XP and TTA for approval 315 days Fri Sep 20, '13 Thu Jul 31, '14 9/20 T OO O OO OO O OO O O O OO O L O L O L O OO O O L L O T3
10 Submission / approval of construction materials, temporary works 30 days Wed Nov 20, '13 Thu Dec 19, '13 1120 r\‘ | | 112716
design and method statements for rising mains, stormwater drain
and watermains
11 Delivery of materials 60 days Tue Feb 25, '14 Fri Apr 25, '14 2/25\1 425
12 Install storm drain from SMHI1 to SMH6 and construct manholes 80 days Fri Aug 1, '14 Sun Oct 19, '14 8/1 T O OO T O T O T 049
13 Install sewerage drain from DC2 to FMH7 and construct manholes 90 days Mon Oct 20, '14 Sat Jan 17, '15 10/20 | OO O O T OO OO T HA
14 Approval of TTA drawing at Bailey Street 60 days Sun Jan 18, '15 Wed Mar 18, '15 1/18 OO OO ITITH3/18
15 Install storm drain from SMH8 to SMH12 and 16 and manholes 165 days Thu Mar 19, '15 Sun Aug 30, '15 3/19 3 8/3(
16 Install storm drain from SMH?7 to existing manhole and construct 60 days Tue Oct 6, '15 Fri Dec 4, '15 10/6 3| 12/4
manholes
17 Inspection pit at Bailey Street for determining the alignment of 180 days Thu Mar 19, '15 Mon Sep 14, '15 3y19 UL OO A O A A D A O O O O O 09714
sewer drain and construct protection concrete layer above existing
manholes
18 Install sewerage drain from FMH10 to existing manhole and 195 days Tue Sep 15, '15 Sun Mar 27, '16 9/15 | L OO O O O O O O O O O OO O T T T 3/27
construct manholes (VO)
19 IS\Iotiﬁc(z{Bi(%r)l of traffic advice and implementation of TTA at Bailey 65 days Mon Mar 28, '16 Tue May 31, '16 3/28 LT T T I 5/3/1
treet
20 Construction of manhole FMH9 and 4 nos. DN600 DI pipes (VO) 65 days Wed Jun 1, '16 Thu Aug 4, '16 6/1 TLLCIIL T T T 8/4
21 Application of traffic signal at Beiley Street (VO) 180 days Fri Feb 19, '16 Tue Aug 16, '16 219 8/16
22 Construct road kerb at CHES0-150 30 days Fri Aug 5,'16 Sat Sep 3, '16 8/5 ‘ 93
23 Installation of additional street lighting and traffic signals system at 50 days Fri Aug 5, '16 Fri Sep 23, '16 &/§ [IIIITI ‘I [ I‘I I‘I [TIIITITR9/23
Bailey Street (VO)
24 Install 200mm dia. Fresh water main CHE50-CHE100 25 days Sat Sep 24, '16 Tue Oct 18, '16 0/24 [ITITITITA10/18
25 Construct road kerb at CHE50-150 30 days Wed Oct 19, '16 Thu Nov 17, '16 10/19 O L 1/1]
26 Construction of road pavement CHE50-150 35 days Fri Nov 18, '16 Thu Dec 22, '16 11/18 DU 12/22
27 UU liaison meeting 200 days Fri Jul 18, '14 Mon Feb 2, '15 T/18 &= —212-
28 Installation of utility by the utility undertakers along proposed 43 days Thu Jul 14, '16 Thu Aug 25, '16 7/14 § =H8/25
footpath CHF50-150
29 Construct footpath 30 days Fri Aug 26, '16 Sat Sep 24, '16 8/26 & 924
30 Installation of utility by the utility undertakers along proposed 4?2 days Sun Jul 17, '16 Sat Aug 27, '16 117 8127
footpath CHES0-150 1
31 Construct footpath 30 days Sun Aug 28, '16 Mon Sep 26, '16 8/28 /26
32 Installation of utility by the utility undertakers along proposed 40 days Fri Jul 15, '16 Tue Aug 23,'16 n 5‘ 8123
footpath CHE150-250
33 Construct footpath 30 days Wed Aug 24, '16 Thu Sep 22, '16 8124 ; = \D02
34 Installation of utility by the utility undertakers along proposed 43 days Thu Jul 14, '16 Thu Aug 25, '16 W14 % TH8/25
footpath CHF150-250
35 Construct footpath 30 days Fri Aug 26, '16 Sat Sep 24, '16 8/26 ¢ 9124
36 Installation of utility by the utility undertakers along proposed 43 days Sat Jul 16, '16 Sat Aug 27, '16 7116 8127
footpath CHF250-340 1
37 Construct footpath 30 days Sun Aug 28, '16 Mon Sep 26, '16 8/28 : /26
38 Installation of utility by the utility undertakers along proposed 30 days Mon Jul 25, '16 Tue Aug 23,'16 7/25 |&= 823
footpath CHE250-340
39 Construct footpath 30 days Wed Aug 31,'16 Thu Sep 29, '16 831G 3929
40 Installation of utility by the utility undertakers along proposed 30 days Sat Sep 24, '16 Sun Oct 23, '16 0124 % 10723
footpath CHEOQ-50
41 Installation of utility by the utility undertakers along proposed 30 days Sat Sep 24, '16 Sun Oct 23, '16 0124 10123
footpath CHFO-50
42 Existing utilities diversion works by the UU 40 days Mon Aug 8, '16 Fri Sep 16, '16 88 |&= =916
43 Construct footpath 20 days Sat Sep 17, '16 Thu Oct 6, '16 O/1(7 3 10/6
44 Application and installation of traffic signal at Beiley Street (VO) 180 days Thu Mar 31, '16 Mon Sep 26, '16 3/31 ‘ ‘\1 /26
45 Submission of ICE design for jacking pit 10 and 11 25 days Fri Aug 1, '14 Mon Aug 25, '14 8/1 TTILITITIIENS/25
46 Construct jacking pit at pit no. 11 125 days Tue Aug 26, '14 Sun Dec 28, '14 826%II [ O OO OO OO OO OO T T T T 12/28
47 Submission of ICE design for common pit no. 10 (VO) 30 days Wed Aug 27, '14 Thu Sep 25, '14 8127 i&‘ N WLE /25
48 Construct common pit at pit no. 10 (VO) 55 days Sat Sep 27, '14 Thu Nov 20, '14 01217 3 11126
49 Mobilization of equipment and set up 10 days Mon Dec 29, '14 Wed Jan 7, '15 ]2/1.9‘ T 1/7
50 Drilling for rising mains from pit 11 to 10 100 days Thu Jan &, '15 Fri Apr 17,'15 1 E[D%ﬁr OO O O OO O T4 AL T
51 Delivery of rising mains for pit 11 to 10 60 days Sat Apr 18, '15 Tue Jun 16, '15 4/18 (I OTIN6/16
52 Install rising mains from pit 11 and 10 75 days Wed Jun 17, '15 Sun Aug 30, '15 6/17 T T T 8/3
53 Construct WO chamber at pit no. 11 320 days Mon Aug 31, '15 Fri Jul 15, '16 8/31 S
54 Install storm drain from SMH13 to SMH15 and manholes 20 days Sat Jul 16, '16 Thu Aug 4, '16 7116 3|8/4
55 Install 2x630mm dia. HDPE rising mains from WOC to DC2 (VO) 355 days Mon Aug 31, '15 Fri Aug 19, '16 8/31 ||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||‘|||‘||‘|||||||| 8/19
56 Install 200mm dia fresh water main CHE200-CHE400 30 days Sat Aug 20, '16 Sun Sep 18, '16 3120 MLITTTIIITRIA
57 Install NS125 & NS63 salt water main CHEO-CHE100 25 days Sat Aug 20, '16 Tue Sep 13, '16 320 = ‘\‘H 13
58 Pressure test, swabbing,sterilization and connection 30 days Mon Sep 19, '16 Tue Oct 18, '16 9/ 19‘ 4 10/18
59 Construct addition lay-by (VO) 25 days Mon Sep 19, '16 Thu Oct 13, '16 91197 ‘II HI [T+ 10/13
60 Construct road kerb 13 days Fri Oct 14, '16 Wed Oct 26, '16 10/14 EEII]H 026
61 Application of traffic signal at Chi Kiang Street (VO) 120 days Sun Jun 5, '16 Sun Oct 2, '16 6/5 1612 l
62 Installation of traffic signals at Chi Kiang Street (VO) 30 days Thu Oct 27, '16 Fri Nov 25, '16 10127 i ”””l] 1125
63 Construct flexible carriageway 25 days Sat Nov 26, '16 Tue Dec 20, '16 11/26 OIS 12/20
64 Installation of street lighting by HyD 30 days Fri Oct 14, '16 Sat Nov 12, '16 10/14 & 11/12
65 Road marking 2 days Wed Dec 21, '16 Thu Dec 22, '16 12021) 0 712/22
66 Relocate existing directional sign 30 days Thu Sep 22, '16 Fri Oct 21, '16 9/22 % = 1021
67 Construct footpath and planting area and irrigation system 20 days Fri Oct 28, '16 Wed Nov 16, '16 10/28 3 11/16
68 Plants delivery for landscaping works 30 days Thu Nov 3, '16 Fri Dec 2, '16 1173 | 1272
69 Preparatory works for landscaping works 12 days Sat Dec 3, '16 Wed Dec 14, '16 12/3 &112 14
70 Hydroseeding 1 day Thu Dec 15, '16 Thu Dec 15, '16 1215 S12/15
71 Tree and shurb planting 3 days Fri Dec 16, '16 Sun Dec 18, '16 12/16 ng/] 8
72
73 Section 2A 1454 days Thu Sep 19, '13 Mon Sep 11, '17 9/19
74 Establishment works for Section 2 1454 days Thu Sep 19, '13 Mon Sep 11, '17 9/19 (LU O OO T O O OO O R O O O O T ] O O O O O
Critical tasks ([T Working days —_——Inactive SUMMAry v Duration-only i Manual Summary L 4 Finish-only Py External Milestone ]
Non-critical tasks EETETETEEEEEEE Inactive Milestone 1 Manual Task Manual Summary Rollup @ Start-only External Tasks
Commencement Date: 19 September 2013 updated on 29 July 2016

Completion Date: 5 May 2016
Revised Completion Date: 12 September 2016
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Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID  |Task Name Duration Start Finish 2014 2015 2016 2017
Uul l/—\ug Sep \Oct H\Iov Dec Jan fFeb ﬂ\/[ar %pr ﬂ\/IaV Jun Uul %ug \Sep bct Nov D)ec Jan Feb Mar lApr ﬂ\/Iay Uun Uul lAug Bep bct Nov D)ec Jan fFeb ﬂ\/lar %pr May Uun Uul %ug \Sep bct Nov ﬂ)ec Jan fFeb Mar lApr ﬂ\/[ay \] un \] ul lAug \Se
911623130/ 7 [1421128 4 |11118125/ 1 | 8 152229 6 132027 3101724 1 |8 |152229 51211926/ 2 |9 1623 2|9 162330, 6 132027 4 11]1825/ 1 | 8 {1522129 6 132027/ 3 [10172431| 7 142128| 5 12]1926/2 |9 |1623[30 7 (14211284 |1 118125/ 1 |8 1522/ 1 | 8 [152229] 5 1219263 [10[172431) 7 [1421128|5 121926 2 |9 1623306 1320274 1118251 |8 [1522129/ 6 [132027 3 101724131 7 |142128| 6 1312027 3 [10[1724| 1 | 8 [1522129 5 121926/ 3 101724131 7 [1421128| 4 |11]18252 | 9 [162330, 6 (132027, 4 [11]1825[ 1 | 8 |1522129] 5 |12[1926| 5 [12]1926/ 2 | 9 162330, 7 (1421128 4 |11]1825/ 2| 9162330 6|13)2027| 3
1 |Commence K1./2012/03 construction 1437 days Thu Sep 19, '13 Fri Aug 25, '17
2 ection 2: Works within Portion 1 and 4 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 912
3 Setting out site boundary 30 days Thu Sep 19, '13 Fri Oct 18, '13 919 CIIITTITINIO/IS
4 Obtain underground utilities plans 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 : \ﬂ; D/18
5 Site clearance 30 days Sat Oct 19, '13 Sun Nov 17, '13 10/19 11/17
6 Initial survey 14 days Mon Nov 18, '13 Sun Dec 1, '13 111/18 12/1
7 Erect hoarding, chain link fence and vehicular gate 30 days Mon Dec 2, '13 Tue Dec 31, '13 12/2 & 12/31
8 Installation of rising main along To Kwa Wan Road 1060 days Sat Oct 19, '13 Mon Sep 12, '16 10/19 9/12
9 Application of XP and TTA for approval 210 days Sat Oct 19, '13 Fri May 16, '14 10/19 OO ||‘ I‘II‘II‘II‘IIHII‘II‘II‘IHIII‘III‘III‘III‘I‘II‘IIIIIIIIIIIIIIIII S5H6
10 Submission / approval of method statement, temporary works design 100 days Sat Dec 28, '13 Sun Apr 6, '14 12/28 3416
11 Procurement of HDPE pipes and fittings 80 days Fri Oct 3, '14 Sun Dec 21, '14 10/3 & 12/21
12 Procurement of special fittings 80 days Thu Jan 22, '15 Sat Apr 11, '15 1/22 411
13 Inspection pits at pit no. 5, 6,7, 9, 10 and 11 for determining the 14 days Sat May 17, '14 Fri May 30, '14 517 i 5130
alignment of rising mains. %
14 Al(liow for utilities diversion works by the UU at pit no. 5, 6,7, 9, 10 21 days Sat May 31, '14 Fri Jun 20, '14 5/31 UIIIIIDNG2
an
15 Construct common pit at pit no.5 and 9 40 days Sat Jun 21, '14 Wed Jul 30, '14 6/21 %I [T A
16 Handover common pit 5 and 9 for HKCG works 35 days Thu Jul 31, '14 Wed Sep 3, '14 7131 ‘ o/
17 Construct common pit at pit no. 6 90 days Fri Aug 15, '14 Wed Nov 12, '14 R/15 R e aa ‘\1 11/12
18 Construct common pit at pit no. 7 275 days Thu Aug 21, '14 Fri May 22, '15 821 S 3| 5122
19 Construct common pit at pit no. 10 55 days Sat Sep 27, '14 Thu Nov 20, '14 . 927 R 3111/20
20 Construct jacking pit at pit no. 11 130 days Mon Sep 1, '14 Thu Jan 8, '15 o1 R h1/8
21 Mobilization of equipment and set up at Pit 7 44 days Tue Oct 14, '14 Wed Nov 26, '14 10/14 ] IMS ‘ ‘ ‘ ‘
22 Drilling for gas mains from pit 9 to 7 by HKCG 247 days Thu Nov 27, '14 Fri Jul 31, '15 1127 &7 31
23 Install gas mains from pit 9 to 7 by HKCG 140 days Sat Aug 1,'15 Fri Dec 18, '15 8/l n2/18
24 Bacfilling and handback pit 7 to KO 16 days Sat Dec 19, '15 Sun Jan 3, '16 12/19 ﬁ 13
25 Bacfilling and handback pit 9 to KO 37 days Sun Dec 27, '15 Mon Feb 1, '16 12/27 ii‘r“/l
26 Rectification works by HKCG at Pit 9 66 days Tue Feb 2, '16 Thu Apr 7,'16 L;; 212 2
27 DSD contractor repair works near Pit 9 14 days Mon Jan 4, '16 Sun Jan 17, '16 1 w11 |
28 Mobilization of equipment and set up at pit 9 30 days Fri Apr 8, '16 Sat May 7, '16 4/8 [IIIIITTINGY7
29 Drilling for rising mains from pit 9 to 7 (use DN1350 TBM and 220 days Sun May 8, '16 Tue Dec 13,'16 5/8 L0 DO O O I O 0 0 0 0 0 T 0 T T T O O 0 O TR 12413
DN1650 steel sleeve pipe) (Rock head) ;'
30 Demobilization of equipment at Pit 9 14 days Wed Dec 14, '16 Tue Dec 27, '16 12/14| Q0 12 27
31 Install rising mains (HDPE - 3m long) from pit 9 to 7 120 days Wed Dec 28, '16 Wed Apr 26, '17 12428 WO OO O IH&/A.6
32 Procument of HDPE fittings and install rising mains at pit 7 and 9 40 days Thu Apr 27, '17 Mon Jun 5, '17 427 U 6/9
33 Mobilization of equipment and set up at pit 10 30 days Fri Nov 25, '16 Sat Dec 24, '16 11/25 &= 12/24
34 Drilling for rising mains from pit 10 to 9 (Boulder head) 60 days Wed Dec 28, '16 Sat Feb 25, '17 12128 2«25
35 Demobilization of equipment at Pit 10 20 days Sun Feb 26, '17 Fri Mar 17, '17 2126 “*;3 17
36 Install rising mains from pit 10 and 9 30 days Sat Mar 18, '17 Sun Apr 16, '17 318 *;4/1
37 Procument of HDPE fittings and install rising mains at pit 10 30 days Mon Apr 17, '17 Tue May 16, '17 4/17 & 57
38 Mobilization of equipment and set up at pit 6 45 days Wed Dec 2, '15 Fri Jan 15, '16 12/2), 3n1/15
39 Drilling for rising mains from pit 6 to 7 (Rock Head) 45 days Sat Jan 16, '16 Mon Feb 29, '16 1/16 & 22 3
40 Install rising mains from pit 6 to 7 30 days Fri May 6, '16 Sat Jun 4, '16 5/6 64 L
41 Procument of HDPE fittings and install rising mains at pit 6 25 days Sat Dec 17, '16 Tue Jan 10, '17 1217 = \);1/10
42 Reinstatement of pit 6 25 days Wed Jan 11, '17 Sat Feb 4, '17 1/11] & 24
43 Drilling for gas mains from pit 5 to 6 by HKCG 110 days Sun Aug 24, '14 Thu Dec 11, '14 8/24 H12/11
44 Install gas mains from pit 5 and 6 by HKCG 65 days Fri Dec 12, '14 Sat Feb 14, '15 12/12 p 2/14
45 Mobilization of equipment and set up at Pit 10 21 days Sun Jul 12,15 Sat Aug 1,'15 712 —--;8 1
46 Drilling for gas mains from pit 10 to 9 by HKCG 30 days Sun Aug 2, '15 Mon Aug 31, '15 8 — /31
47 Demobilization of equipment at Pit 10 7 days Tue Sep 1, '15 Mon Sep 7, '15 g1 -i;fr)ﬁ
48 Install gas mains from pit 10 and 9 by HKCG 120 days Tue Sep 8, '15 Tue Jan 5, '16 9/8 ‘41/5
49 Riser installation at pit 10 20 days Wed Jan 6, '16 Mon Jan 25, '16 ]/& h—-i%ES
50 Gas pipe Connection 20 days Tue Jan 26, '16 Sun Feb 14, '16 1/26 -;-;2/14
51 Bacfilling and handback pit 10 to KO 30 days Mon Feb 15, '16 Tue Mar 15, '16 2/15 |eammaama B/15
52 Mobilization of equipment and set up at Pit 6 by HKCG 14 days Tue Jul 7, '15 Mon Jul 20, '15 W7 FE@O
53 Drilling for gas mains from pit 6 to 7 by HKCG 18 days Tue Jul 21, '15 Fri Aug 7,'15 721 -;}8 7
54 Demobilization of equipment at Pit 6 & 7 35 days Sat Aug 8, '15 Fri Sep 11, '15 8/8 b ﬁ H
55 Install gas mains from pit 6 and 7 by HKCG 30 days Sat Sep 12, '15 Sun Oct 11, '15 9/12 -----i;]O/ 1
56 Erect working platform by HKCG 14 days Mon Oct 12, '15 Sun Oct 25, '15 10/12 ﬂG/A.S
57 Gas pipe testing 28 days Mon Oct 26, '15 Sun Nov 22, '15 10/26 e 11/22
58 Gas pipe Connection 7 days Mon Nov 23, '15 Sun Nov 29, '15 11723 129 I
59 Bacfilling and handback pit 6 to KO 46 days Tue Mar 1, '16 Fri Apr 15, '16 3/1 — S
60 Bacfilling and handback pit 7 to KO 51 days Tue Mar 1, '16 Wed Apr 20, '16 3n A2
61 Backfilling to the formation level for KO works at pit no. 5 14 days Sun Feb 15, '15 Sat Feb 28, '15 2/15 2, 8
62 Mobilization of equipment and set up at Pit 5 25 days Wed Mar 11, '15 Sat Apr 4, '15 311 & %/i
63 Drilling for rising mains from pit 5 to 6 (Boulder head) 65 days Thu Apr 16, '15 Fri Jun 19, '15 4/14 & 6/19
64 Demobilization of equipment at pit 5 15 days Sat Jun 20, '15 Sat Jul 4, '15 020 EEESTA
65 Handover common pit 6 for HKCG works 2 days Sun Jul 5, '15 Mon Jul 6, '15 715 56
66 Install rising mains from pit 5 and 6 40 days Thu May 12, '16 Mon Jun 20, '16 512 hf2)
67 Mobilization of equipment and set up at pit 5 28 days Fri Aug 14, '15 Thu Sep 10, '15 8/14 THOM
68 Drilling for rising mains from pit 5 to 4 (Rock head) 90 days Sat Sep 26, '15 Thu Dec 24, '15 9/26 § 3 12424
69 Demobilization of equipment at Pit 4 and 5 14 days Fri Dec 25, '15 Thu Jan 7, '16 12/25 mEssrtif i
70 Install rising mains from pit 5 to 4 60 days Sat Jun 25, '16 Tue Aug 23, '16 6/25 § 23
71 Construct wash-out chamber at pit no.5 45 days Wed Aug 24,'16 Fri Oct 7,'16 8124 & =) 10/7
72 Inspection pits at pit no. 3 and 4 for determining the alignment of 40 days Sat Oct 11, '14 Wed Nov 19, '14 10/11 11/19
rising mains.
73 Allow for utilities diversion works by the UU at pit no. 3 and 4 if 65 days Thu Nov 20, '14 Fri Jan 23,'15 11/2 H123 i
necessary
74 Construct jacking pit no. 4 190 days Fri Apr 3,'15 Fri Oct 9, '15 4/3 31O/
75 $%vised TTA at Pit 4 for TMLG approval and implementation of 30 days Wed Mar 9, '16 Thu Apr 7,'16 309 & 4/7
A
76 Mobilization of equipment and set up at pit 4 42 days Fri Apr 8, '16 Thu May 19, '16 4 % \1:;5/19
77 Drilling for rising mains from pit 4 to 2 (Rock head) 240 days Fri May 20, '16 Sat Jan 14, '17 5/2 1/14
78 Install rising mains (HDPE - 4m long) from pit 4 to 2 80 days Sun Jan 15, '17 Tue Apr 4, '17 1/15 \‘!;3/4
79 Procument of HDPE fittings and install rising mains at pit 2 and 4 30 days Wed Apr 5, '17 Thu May 4, '17 4/5 54
80 Mobilization of equipment and set up 10 days FriJan 9, '15 Sun Jan 18, '15 1/9 omn1/18
81 Drilling for rising mains from pit 11 to 10 100 days Mon Jan 19, '15 Tue Apr 28, '15 1/19 &= ‘;3/28
82 Install rising mains from pit 11 and 10 110 days Wed Apr 29, '15 Sun Aug 16, '15 429 8/16
83 Inspection pits at pit no. 2 for determining the alignment of rising 10 days Sat Nov 15, '14 Mon Nov 24, '14 11/1 S"Kﬁl 1P4
mains.
84 Inspection pits at pit no. 1 for determining the alignment of rising 60 days Tue Nov 25, '14 Fri Jan 23, '15 11/25 | &= =n1/23
mains.
85 DSD's Construction of Works 90 days Sat Jan 24, '15 Thu Apr 23, '15 124 423
86 Roadworks advice approved by RMO 30 days Sun Apr 5, '15 Mon May 4, '15 45y 5/4
&7 Allow for utilities diversion works by the UU at pit no. 2 220 days Tue May 5, '15 Thu Dec 10, '15 5/5 | & H12/10 i
38 Construct receiving pit no. 2 40 days Fri Mar 18, '16 Tue Apr 26, '16 3/1 34126
89 Remove existing EMSD hoarding 70 days Sat Jan 24, '15 Fri Apr 3,'15 124 413
90 Roadworks advice approved by RMO 30 days Sat Apr 4,'15 Sun May 3, '15 4/L1 & S/3
91 Allow for utilities diversion works by the UU at pit no. 1 205 days Mon May 4, '15 Tue Nov 24, '15 5/4 |t ll 24
92 Construct jacking pit no. 1 140 days Wed Nov 25, '15 Tue Apr 12,'16 125 & 3/12
93 Mobilization of equipment and set up 38 days Wed Apr 13, '16 Fri May 20, '16 4/13 & 5120
94 Drilling for rising mains from pit 1 to 2 (Boulder head) 70 days Sat May 21, '16 Fri Jul 29, '16 f/21‘¢% 2 .
95 Install rising mains from pit 1 to 2 and pit 1 40 days Mon Sep 12, '16 Fri Oct 21, '16 9112 =3 10/21
96 Procument of HDPE fittings and install rising mains at pit 1 30 days Sun Jan 15, '17 Mon Feb 13, '17 1/15 2/13
97 Pit reinstatement at pit 1 20 days Tue Feb 14, '17 Sun Mar 5, '17 214 3 3/5
98 Demobilization of equipment at Pit 1 14 days Sat Jul 30, '16 Fri Aug 12, '16 130 Semg/12
99 Install rising mains from NPS to pit 1 30 days Sat Aug 13, '16 Sun Sep 11, '16 8/13 & 911
100 CCTV inspection to completed pipeline 21 days Tue Jun 6, '17 Mon Jun 26, '17 6/6|UITITH6/26
101 Pressure test 30 days Tue Jun 27, '17 Wed Jul 26, '17 6/27 7/26
102 | Road reinstatement at pit 7, 9 and 10 30 days Thu Jul 27, '17 Fri Aug 25,17 | | 7p7 T 825
HKCG / DSD works s Non-critical tasks CTETTTTEEEEEES Inactive Milestone ) Manual Task Manual Summary Rollup 4 Start-only . External Tasks
Critical tasks [IOOOOIIIIIIID . Working days = Inactive Summary oo Duration-only oo Manual Summary ¢ Finish-only P———————==== External Milestone ]
Commencement Date: 19 September 2013 Updated on 29 July 2016

Completion Date: 5 May 2016
Revised Completion Date: 12 September 2016
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Master Programme
ID |Task Name Duration Start Finish September 2013 January 2014 May 2014 September 2014 January 2015 May 2015 September 2015 January 2016 May 2016 September 2016
September 1 November 1 January 1 ﬂ\/larch 1 May 1 Huly 1 September 1 [November 1 January 1 March 1 May 1 Uuly 1 September 1 [November 1 January 1 ﬂ\/larch 1 May 1 Uuly 1 September 1 [November
8/4 9/1 9/29 10727 11/24 12/22 1/19 2/16 3/16 4/13 5/11 6/8 716 8/3 8/31 9/28 1026 11/23 12/21 1/18 2/15 3/15 4/12 5/10 6/7 7/5 8/2 8/30 91217 10/25 11/22 12/20 1/17 2/14 3/13 4/10 518 6/5 713 7/31 /28 9125 10/23
1 |Commence K1./2012/03 construction 1336 days Thu Sep 19, '13 Tue May 16, '17
2 ion 3: Works within Portion 1 972 days Thu Sep 19, '13 Tue May 17, '16 9/19 517
3 Works for Part of Road D2 972 days Thu Sep 19, '13 Tue May 17,'16 9/19 517
4 Site possession and preparation works 15 days Thu Sep 19, '13 Thu Oct 3, '13 9/19 I~
5 Site clearance and setting out site boundary 20 days Fri Oct 4, '13 Wed Oct 23, '13 10/4 R R 10/23
6 Apply XP for roadworks at junction of SWTR and TKWR and 210 days Sun Nov 3, '13 Sat May 31, '14 1113 = 531
TTA approval
7 Submission of baseline monitoring for EPD approval 25 days Mon Oct 7, '13 Thu Oct 31, '13 10 /7‘ ;10/31
8 Approval of baseline monitoring by EPD 25 days Fri Nov 1, '13 Mon Nov 25, '13 111 ‘ 11725
9 Submission / approval of construction materials and method 55 days Fri Oct 4, '13 Wed Nov 27, '13 10/4 OO OO OO 11/27
statements for sewerage drain
10 Construct jacking / receiving pits for 2x750mm dia. Concrete 120 days Thu Nov 28, '13 Thu Mar 27, '14 11/28 T OO OO O TR 3/27
pipes from FMH120 60 to 70 by trenchless method
11 Delivery of materials for sewerage drain 60 days Fri Jan 24, '14 Mon Mar 24, '14 128 /24
12 Mobilization of pipe jacking machine and setup 30 days Fri Mar 28, '14 Sat Apr 26, '14 B/28 LLLLILIJLJLLILLL&}/%
13 Drilling and installation of concrete pipe for 2x750mm dia. 90 days Sun Apr 27, '14 Fri Jul 25, '14 4/27 U OO OO OO TR 7 /25
14 Construct sewerage drain and construct manholes from 80 days Sat Jul 26, '14 Mon Oct 13, '14 7/26 T T TR 10713
FMH120 30 to 40
15 Construct manholes FMH120_60 and 70 60 days Tue Oct 14, '14 Fri Dec 12, '14 10/14 OO OO TN 12/12
16 Removal of existing hoarding 50 days Sat Dec 13, '14 Sat Jan 31, '15 12/13 (LTI '”””le
17 Approval of TTA and implementation of TTA along SWTR and 30 days Sun Feb 1, '15 Mon Mar 2, '15 2/1 IIOOIIIIR3/2
TKWR
18 Removal of existing security fence 20 days Tue Mar 3, '15 Sun Mar 22, '15 3/3 DID83/22
19 Install storm drain from SMH2501 to 2503 and construct 30 days Mon Mar 23, '15 Tue Apr 21, '15 3/p3 [T111~4/21
manholes for construction of road junction of D2/SWTR
20 Completion of CLP works (Portion B) (width of occupied areas at 378 days Thu Apr 3, '14 Wed Apr 15, '15 4/3 & 4415
northbound of D2 = approx. 20m)
21 Installation of sheetpiling for CP3P3 1061-1115 30 days Sun Jan 11, '15 Mon Feb 9, '15 N2
22 Installation of waling and excavation to formation level for 45 days Wed Feb 25, '15 Fri Apr 10, '15 225 &= =
CP3P3 1061-1115
23 Construct DCS system at CP3P3 1061-1115 175 days Wed Apr 22, '15 Tue Oct 13,15 4422 T O T TS 10/13
24 Trench backfilling at CP3P3 1061-1115 and removal of sheet 30 days Wed Oct 14, '15 Thu Nov 12, '15 10/14 OIIIIIITIITTS11/12
piles
25 Install storm drain from SMH2202 to 2204 and construct 60 days Sun May 31, '15 Wed Jul 29, '15 531 7129
manholes
26 Install storm drain from SMH3110 to3112 & 3113 to 3115 and 90 days Sun Jun 7, '15 Fri Sep 4, '15 6/7 0/4
construct manholes ‘l
27 Construct sewerage drain and construct manholes from DC1 to 50 days Sun Sep 6, '15 Sun Oct 25, '15 96 &= 10125
FMH120 30
28 Install storm drain from SMH3112 to 3113 and construct 50 days Mon Oct 26, '15 Mon Dec 14, '15 10/26 |& 12/14
manholes
29 Install water main and wash-out chamber CHB200-CHB280 and 90 days Tue Dec 15, '15 Sun Mar 13, '16 12/15 & =33
CHC200-CHC280
30 Installation of utility by the utility undertakers at the junction of 15 days Mon Mar 14, '16 Mon Mar 28, '16 3/14 3/28
the realigned DLO ROW
31 Install sewer drain from FMH120 10 to 20 45 days Tue Mar 29, '16 Thu May 12, '16 3/29 & 512
32 Construct additional manhole FMH120_15 (VO) 40 days Fri May 13, '16 Tue Jun 21, '16 518 6/?2
33 Modification of newly constructed sewer manholes and 30 days Sun May 22, '16 Mon Jun 20, '16 5122 m /20
associated drain pipes for DC1
34 Construct flexible carriageway at the junction of realigned DLO 45 days Wed Jun 22, '16 Fri Aug 5, '16 6/22 & 8/5
ROW including wearing course \l
35 Road marking 1 day Sat Aug 6, '16 Sat Aug 6, '16 8/6 18/6
36 Install traffic signal at the Junction of Road D2/ Western Access 20 days Sun Jun 26, '16 Fri Jul 15, '16 6/26 & = 7/15
Road
37 Re-diversion of DLO ROW 2 days Sun Aug 7,'16 Mon Aug 8, '16 &7 5;8/8
38 Install water main CHB170-CHB200 and CHC170-CHC200 15 days Tue Aug 9,'16 Tue Aug 23, '16 8/9 ﬁﬁf/ 23
39 Construct road gully and gully pipe 15 days Wed Aug 24, '16 Wed Sep 7, '16 8/24 & ; %E9/7
40 Construct road kerb 15 days Thu Sep 8, '16 Thu Sep 22, '16 9/8 ﬁ 922
41 Construct flexible carriageway 20 days Thu Sep 8, '16 Tue Sep 27, '16 9/8 & 3 9127
42 Installation of utility by the utility undertakers along proposed 15 days Tue Aug 9, '16 Tue Aug 23,'16 3/9 3/23
footpath CH730-750
43 Construct u-channel and footpath 35 days Wed Aug 24, '16 Tue Sep 27, '16 8/24 9127
44 Landscaping works 3 days Wed Sep 28, '16 Fri Sep 30, '16 9/28 & 9/30
45 Construct sewerage drain and construct manholes from 22 days Fri Nov 13,15 Fri Dec 4, '15 11/13 12/4
FMH120 40 to 60 LLLLLL\I
46 Proposed sewerage drain from FMH120 50 to 60 clash with CLP 30 days Sat Dec 5, '15 Sun Jan 3, '16 12/5 Csa-1/3
as-constructed CLP tunnel. Revised construction details was
instructed by the Engineer on 30 Dec 15
47 Construct additional manhole FMH120 55 (VO) 60 days Mon Jan 4, '16 Thu Mar 3, '16 1/4 _%3[5
48 Construct sewerage drain from FMH120 50 to 55 to 60 30 days Fri Mar 4, '16 Sat Apr 2,'16 3/4 412
49 Install storm drain from SMH3117 to SMH2304 55 days Sun Apr 3, '16 Fri May 27, '16 4/3 (OO T~ S/27
50 Install storm drain from SMH3115 to 3117a and construct 25 days Sat May 28, '16 Tue Jun 21, '16 5128 3 6/2
manholes
51 Install water main CHBO-CHB170 and CHCO-CHC170 25 days Sat May 28, '16 Tue Jun 21, '16 528 & ‘ = 6/2
52 Construct road gully and gully pipe 50 days Sat May 28, '16 Sat Jul 16, '16 5/28 (I 7/16
53 Construct road kerb 30 days Sun Jul 17, '16 Mon Aug 15, '16 v ]]]]II]]}~§/15
54 Install irrigation system 30 days Tue Aug 16,'16 Wed Sep 14, '16 8/16 & = 9/14
55 Installation of lighting system by HyD 20 days Tue Aug 16, '16 Sun Sep 4, '16 8/16 Ew 9/4
56 Construct flexible carriageway 50 days Tue Aug 16,'16 Tue Oct 4,'16 8/16 LI ||||||||||||||||||II%0/4
57 Planting works 5 days Wed Oct 5, '16 Sun Oct 9, '16 0/5 10/9
58 Liaison meeting with UU 270 days Thu May 8, '14 Sun Feb 1, '15 5/8 M
59 Installation of utility by the utility undertakers along proposed 52 days Sun Jul 3, '16 Tue Aug 23,'16 13 3/23
footpath CH550-730 \1
60 Construct planting area, u-channel and footpath 30 days Wed Aug 24, '16 Thu Sep 22, '16 824 & : 9122
61 Landscaping works 3 days Fri Sep 23, '16 Sun Sep 25, '16 923 & 9125
62 Installation of utility by the utility undertakers along proposed 45 days Sun Jul 3, '16 Tue Aug 16, '16 13 8/16
footpath CH750-810 j
63 Construct planting area, u-channel and footpath 40 days Wed Aug 17, '16 Sun Sep 25, '16 8/17 &= 9125
64 CLP T-junction at Portion C 388 days Thu Oct 9, '14 Sat Oct 31, '15 10/9 €= 10/31
65 Installation of utility by the utility undertakers along proposed 30 days Sun Nov 1, '15 Mon Nov 30, '15 111 11/30
footpath CHA820-850
66 Submission on method statement for DWFI for DSD approval 20 days Sun Oct 4, '15 Fri Oct 23, '15 10/4 CEEmsssr10/23
67 Awaiting for construction details for re-construction of box 43 days Wed Dec 2, '15 Wed Jan 13, '16 12/2 T N1 /13
culvert
68 Reconstruction of existing box culvert DWFI (VO) 140 days Thu Jan 14, '16 Wed Jun 1, '16 1/14 [|'|||||||||||||| MO OO OO O O TH6/1
69 Construct sewer drain from box culvert to FMH140_10 and 70 days Thu Jun 2, '16 Wed Aug 10, '16 6/2 U LT IIIIIlS/lO
manhole
70 Install FWM CHC1-0 to 50 & SWM CHE2-0 to 50 (VO 35A) 30 days Thu Aug 11, '16 Fri Sep 9, '16 3/11 S 9/9
71 Installation of utility by the utility undertakers along proposed 10 days Sat Sep 10, '16 Mon Sep 19, '16 9/10 9/19
footpath CHA820-850
72 Construct planting area, u-channel and footpath 20 days Tue Sep 20, '16 Sun Oct 9, '16 9/20 U1 10/9
73
74 Section 3A 1336 days Thu Sep 19, '13 Tue May 16, '17 9/19
75 Establishment works for Section 3 1336days ThuSep19,'13 TueMay16,'17 9/19 OO OO OO OO O O OO OO O OO OO OO O O OO O OO OO O O OO OO OO OO O OO CO OO O OO OO OO OO O OO OO OO O O OO OO OO OO O O O O O OO OO OO OO OO OO O O T
76
77 Section 4 1080 days Thu Sep 19, '13 Fri Sep 2, '16 9/19 92
78 Perservation and preotection of trees within Portions 1 to 4 1080 days Thu Sep 19, '13 Fri Sep 2, '16 9/19 [IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIII‘IIIIIIIIIIIIIIIIIIIIIII‘IIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIII‘IIIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIII‘IIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIII‘IIIIIIIIIIIIIII‘IIIIIIIIIIIII‘II‘IIIIIIIIIIIIIIIIIIIIIIIIIIIII‘I‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIII‘IIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘I‘IIIIIIIIIIIIIIIIIIIIIIIIIIIII‘II‘I] 9/2
Critical tasks ([T Working days —_——Inactive SUMMAry v Duration-only i Manual Summary L 4 Finish-only Py External Milestone
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Stage 4 Infrastructure at Former North Apron Area

Kwan On Construction Co. Ltd.

Master Programme

ID |Task Name Duration Start Finish September 2013 January 2014 May 2014 September 2014 January 2015 May 2015 September 2015 January 2016 May 2016 September 2016
September 1 November 1 January 1 ﬂ\/[arch 1 May 1 Huly 1 September 1 [November 1 January 1 March 1 May 1 Uuly 1 September 1 H\Tovember 1 January 1 ﬂ\/larch 1 May 1 Uuly 1 September 1 \November 1
1 29 27 24 22 19 16 16 13 11 8 6 3 31 28 26 23 21 18 15 15 12 10 7 5 2 30 27 25 22 20 17 14 13 10 8 S 3 31 28 25 23 20
Commence KI1./2012/03 construction 1093 days Thu Sep 19, '13 Thu Sep 15, '16
ion 5: Works for f Road D2 1093 days Thu Sep 19, '13 Thu Sep 15, '16| 9/19 915
Awaiting for the notifcation of commencement of works by the Engineer 97 days Thu Sep 19, '13 Tue Dec 24, '13| 9/19 12124
4 Completion of DCS works for CH3P3-970 to 1030 372 days Wed Dec 25, '13 Wed Dec 31, '14 12/25 OO O O O O O OO O O O O O O O O T~ 123
5 Installation of utility by the utility undertakers along proposed footpath 20 days Mon Aug 29, '16 Sat Sep 17, '16 8/29“ o7
6 Construct drainpit and u-channel 25 days Sun Sep 18, '16 Wed Oct 12, '16 9/18 & D 10/12
7 Install street lighting 15 days Sun Sep 25,'16 Sun Oct 9, '16 9250 10/9
8 Installation of lighting system by HyD 20 days Mon Oct 10, '16 Sat Oct 29, '16 10/10 & 311029
9 Construct footpath, planting area and concrete run-in 35 days Mon Oct 17, '16 Sun Nov 20, '16 10/17 ‘ 11/20
10 Landscape works 3 days Mon Nov 21, '16 Wed Nov 23, '16 11723
11 Construct stormwater drain and manholes 17 days Mon Aug 15,'16 Wed Aug 31,'16
12 Construct road gully with pipes 15 days Thu Sep 1, '16 Thu Sep 15, '16
13 Construct road kerb 15 days Fri Sep 16, '16 Fri Sep 30, '16
14 Construct flexible carriageway 30 days Sat Oct 1, '16 Sun Oct 30, '16
15 Road marking 1 day Mon Oct 31,'16 Mon Oct 31, '16
16 Construct CLP tunnel by CLP Portion B 413 days Fri Feb 28, '14 Thu Apr 16, '15 2/28 4/16
17 Completion of DCS works for CH3P3-1030 to 1115 610 days Thu Jan 1,'15 Thu Sep 1, '16 |||||||||‘|||||||||||||||||||||‘||||||‘||||||||||||||||||||||| [T T O T OO O O T T OO O T I
18 Installation of utility by the utility undertakers along proposed footpath 25 days Sun Sep 18, '16 Wed Oct 12, '16 ?@ 10
19 Construct drainpit and u-channel 30 days Thu Oct 13, '16 Fri Nov 11, '16 10/13 11/11
20 Install street lighting 12 days Sat Nov 12, '16 Wed Nov 23, '16 1 /l;& 11723
21 Construct footpath, planting area and concrete run-in 39 days Thu Oct 13, '16 Sun Nov 20, '16 10/13 & ‘ 11720
22 Landscape works 3 days Mon Nov 21, '16 Wed Nov 23, '16 11/21} 11/23
23 Construct stormwater drain and manholes 33 days Fri Sep 2,'16 Tue Oct 4, '16 9 10/4
24 Construct road gully with pipes 16 days Wed Oct 5, '16 Thu Oct 20, '16 15;%3]1% 10/20
25 Construct road kerb 15 days Fri Oct 21, '16 Fri Nov 4, '16 10/21 GTIITTH11/4
26 Construct flexible carriageway 25 days Sat Nov 5, '16 Tue Nov 29, '16 11/5 %ﬂﬂ] 11129
27 Road marking 1 day Wed Nov 30, '16 Wed Nov 30, '16 11/30 01711/30
28 Completion of DCS works for CH3P3-930 to 970 141 days Wed Jul 1, '15 Wed Nov 18, '15 711 11/18
29 Construct CLP tunnel by CLP Portion F1 126 days Thu Nov 19, '15 Wed Mar 23, '16 11/19% 3123 L
30 Installation of utility by the utility undertakers along proposed footpath 31 days Mon Aug 15, '16 Wed Sep 14, '16 8/15 &= Tho/14
31 Construct drainpit and u-channel 35 days Thu Sep 15, '16 Wed Oct 19, '16 9/15 R 3 10/19
32 Install street lighting 20 days Thu Sep 15, '16 Tue Oct 4, '16 9115 ?@ 10/4
33 Construct footpath, planting area and concrete run-in 40 days Thu Sep 15, '16 Mon Oct 24, '16 9/15 &= ‘ 10/24
34 Landscape works 7 days Tue Oct 25, '16 Mon Oct 31, '16 10/25 10/31
35 Construct stormwater drain and manholes 45 days Mon May 2, '16 Wed Jun 15, '16 51 "l6/ 15
36 Construct road gully with pipes 40 days Thu Jun 16, '16 Mon Jul 25, '16 6/16 E: 125
37 Construct road kerb 10 days Tue Jul 26, '16 Thu Aug 4, '16 7/26“&13/4
38 Construct flexible carriageway 40 days Fri Aug 5, '16 Tue Sep 13, '16 /5 & 9/13
39 Road marking 2 days Wed Sep 14, '16 Thu Sep 15, '16 9/14 & 9/15
40 Completion of DCS works for CH3P3-370 to 520 400 days Sun Dec 28, '14 Sun Jan 31, '16 12/28 &= 131
41 Completion of DCS works for CH3P3-350 to 370 120 days Sun Oct 4, '15 Sun Jan 31, '16 10/4 & . ‘ ‘ ‘ ‘ 3131
42 Completion of DCS works for CH3P3-520 to 570 110 days Sun Oct 25, '15 Thu Feb 11, '16 10/25 ‘ | | | | T2
43 Installation of utility by the utility undertakers along proposed footpath 35 days Sun Aug 28, '16 Sat Oct 1, '16 8/28 & 11071
44| Construct drainpit and u-channel 45 days Sun Oct 2,'16 Tue Nov 15,16 10/2 &% 3 11/15
45 | Install street lighting 20 days Sun Oct 2,16 Fri Oct 21,16 1072 S| 1021
46 Construct footpath, planting area and concrete run-in 45 days Sun Oct 2, '16 Tue Nov 15, '16 1072 & 11/15
47 Landscape works 7 days Wed Nov 16, '16 Tue Nov 22, '16 11/16 11722
48 Construct stormwater drain and manholes 30 days Sun Aug 28, '16 Mon Sep 26, '16 8/28 9126
49 Construct road gully with pipes 20 days Tue Sep 27, '16 Sun Oct 16, '16 9/27@0/16
50 Construct road kerb 20 days Mon Oct 17, '16 Sat Nov 5, '16 10/17 & 11/5
51 Construct flexible carriageway 20 days Sun Nov 6, '16 Fri Nov 25, '16 11/6\&3}3 125
52 Road marking 3 days Sat Nov 26, '16 Mon Nov 28, '16 11/26 & 11/28
53 Completion of DCS works for CH3P3-570 to 730 200 days Sat Sep 19, '15 Tue Apr 5, '16 9/19 &= 415 L
54 Installation of utility by the utility undertakers along proposed footpath 35 days Sun Aug 21, '16 Sat Sep 24, '16 821 & ~9/24
55 Construct drainpit and u-channel 55 days Sun Sep 25, '16 Fri Nov 18, '16 9/25 31 11/18
56 Install street lighting 20 days Sun Sep 25, '16 Fri Oct 14, '16 9/25 3 10/14
57 Construct footpath, planting area and concrete run-in 50 days Sun Sep 25, '16 Sun Nov 13, '16 9/25 101/13
58 Landscape works 7 days Mon Nov 14, '16 Sun Nov 20, '16 11/14% 11720
59 Construct stormwater drain and manholes 40 days Sun May 29, '16 ThuJul 7,'16 5129 /7
60 Construct road gully with pipes 29 days Fri Jul 8, '16 Fri Aug 5, '16 T8 8/5
61 Construct road kerb 20 days Sat Aug 6,'16 Thu Aug 25, '16 8/6 8125
62 Construct flexible carriageway 20 days Fri Aug 26, '16 Wed Sep 14, '16 8/26 “19/14
63 Road marking 1 day Thu Sep 15, '16 Thu Sep 15, '16 9/15 ¢9/15
64 Completion of DCS works for CH3P3-730 to 830 260 days Mon Mar 2, '15 Mon Nov 16, '15 3/2‘ 11/16
65 Cable duct block by CLP 126 days Tue Nov 17, '15 Mon Mar 21, '16 11/17 21
66 Completion of DCS works for CH3P3-830 to 930 (except 860 to 900) 240 days Mon Apr 27, '15 Tue Dec 22, '15 4127 & | 1222
67 Installation of utility by the utility undertakers along proposed footpath 40 days Sun Aug 28, '16 Thu Oct 6, '16 8/28 71 10/6
68 Construct drainpit and u-channel 45 days Fri Oct 7,'16 Sun Nov 20, '16 1077 11/20
69 Install street lighting 20 days Fri Oct 7,'16 Wed Oct 26, '16 10/7 E@ 10/26
70 Construct footpath, planting area and concrete run-in 45 days Fri Oct 7,'16 Sun Nov 20, '16 10/7 & ‘ 11720
71 Landscape works 7 days Mon Nov 21, '16 Sun Nov 27, '16 11/21% 11/27
72 Construct stormwater drain and manholes 21 days Sun Mar 27, '16 Sat Apr 16, '16 3/27 4/16
73 Proposed sewer drain EMH120_20 to 10 clash with as-constructed CLP's 10 days Sun Apr 17, '16 Tue Apr 26, '16 4/17 4/26
cable tunnel. Further instruction is required
74 Construct additional manhole with backdrop (VO) 40 days Wed Apr 27, '16 Sun Jun 5, '16 4/27 6/5
75 Construct road gully with pipes 45 days Mon Jun 6, '16 Wed Jul 20, '16 6/6 |5 720
76 Construct road kerb 20 days Thu Jul 21, '16 Tue Aug 9,'16 7/21@/9
77 Construct flexible carriageway 35 days Wed Aug 10, '16 Tue Sep 13, '16 810 & \!l9/13
78 Road marking 2 days Wed Sep 14, '16 Thu Sep 15, '16 9/14 & 9/15
79 Completion of DCS works for CH3P3-860 to 900 for realignment of DLO 110 days Sun Apr 17,'16 Thu Aug 4, '16 417 & 8/4
ROW including wearing course
30 Installation of utility by the utility undertakers along proposed footpath 20 days Fri Aug 5,'16 Wed Aug 24, '16 8/5 P 84
81 Construct stormwater drain and manholes 16 days Fri Aug 5, '16 Sat Aug 20, '16 8/5 @g)
32 Construct road gully with pipes 10 days Sun Aug 21, '16 Tue Aug 30, '16 8/21 8/30
83 Construct road kerb 5 days Wed Aug 31, '16 Sun Sep 4, '16 8/31 9/4
84 Construct flexible carriageway 10 days Mon Sep 5, '16 Wed Sep 14, '16 9/5 9/14
85 Road marking 1 day Thu Sep 15, '16 Thu Sep 15, '16 9/15 §79/15

[
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Master Programme

ID  [Task Name Duration Start Finish Qtr 4,2013 Qtr1,2014 Qtr2,2014 Qtr3,2014 Qtr 4, 2014 Qtr 1,2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016
Sep Oct Nov Dec Tan Feb Mar Apr May un Jul lAug Sep Oct Nov Dec Jan Feb Mar Apr May Tun Jul lAug Sep Oct Nov Dec Jan Feb Mar Apr May Tun Jul [Au, Sep Oct Nov Dec
1 8 15/22/29/ 6 13120127 3 10 17241 8 15/22/29 /5 1219126/ 2 9 1623/ 2 9 1623130 6 1320127 4 11 1825/ 1 8 15/22/29 6 132027 3 10 172431 7 142128 5 12/19/26/ 2 9 16/ 23/30 7 14 2128 4 11 18 25| 1 8 1522/ 1 8 1522295 12/19/ 263 1017 24317 1421 28/ 5 /12/19/ 26,2 9 16 231306 1320 27 4 11 18 25/ 1 |8 15/22/29 6 1312027 3|10 17 24 31 7 |14 /21 28 6 1312027 3 |10/17 /241 8 |15/22/29 5 12/19/26, 3 1017 24 31 7 14|21 28 4 11|18 /25 2 9162330 6 13/20 27 4
1 |Commence KL/2012/03 construction 902 days Thu Sep 19, '13 Tue Mar 8, '16
2 Section 7A: Works for Southbound of Road D2 902 days Thu Sep 19, '13 Tue Mar 8, '16 9/1 /8
3 Awaiting for the notifcation of commencement of works by the Engineer 97 days Thu Sep 19, '13 Tue Dec 24, '13 9/19 224
4 Submission for approval of DCS materials 100 days Wed Dec 25, '13 Thu Apr 3, '14 12/2% OO0 00 0 00 0 O OO O OO O OO OO A0 TH4/3
5 Interface works meeting with CLP 30 days Tue Oct 15, '13 Wed Nov 13, '13 10/15) & =HA3
6 Deliver DCS materials batch no. 1 150 days Tue Apr 15, '14 Thu Sep 11, '14; 4115 & = P/
7 Submission for approval of method statement and temp work design 40 days Fri Apr 4, '14 Tue May 13, '14 4/4 ( PO ‘II‘I ‘I I ‘I 5013
8 Installation of sheetpiles for CH3P3-970 to 1030 40 days Wed May 14, '14 Sun Jun 22, '14 5/14 QIO OO LTI |@6/A Y.
9 Installation of waling and excavation for CH3P3-970 to 1030 60 days Mon Jun 23, '14 Thu Aug 21, '14 6/23 | (L OO OO §/21
10 Grade 200 rock fill (SI) 20 days Fri Aug 22,'14 Wed Sep 10, '14 8/22 ITIIII111-9/10
11 Construct DCS system at CH3P3-970 to 1030 90 days Thu Sep 11, '14 Tue Dec 9, '14 9/11 T 0 O O OO OO OO O OO O A 12/9
12 Trench backfilling at CH3P3-970 to 1030 22 days Wed Dec 10, '14 Wed Dec 31, '14 2/10 OTITCIITT1A12/31
13 Construct CLP tunnel by CLP Portion B 413 days Fri Feb 28, '14 Thu Apr 16, '15 R e e /16
14 Deliver DCS materials batch no. 3 60 days Thu Oct 30, '14 Sun Dec 28, '14 10/30 312128
15 Installation of sheetpiles for CH3P3-1030 to CP3P3-1087 & CP3P2-1115 50 days Thu Jan 1, '15 Thu Feb 19, '15 m /19
16 %;t}aé%nﬁrism waling and excavation for CH3P3-1030 to CP3P3-1087 & 50 days Fri Feb 20, '15 Fri Apr 10, '15 2/20 CTCCLOOC OO LI O A/
17 Construct DCS system at CH3P3-1060 to CP3P3-1087 & CP3P2-1115 50 days Sat Apr 11,'15 Sat May 30, '15 411 U TITIII045/30
18 Cut CLP sheetpiles and additional infill in CLP structure for installation of 30 days Mon Jun 1,'15 Tue Jun 30, '15 6/1 Mo o 6130
seawater pipes
19 Trench excavation for WSD permanent diversion of existing watermain at 16 days Wed Jul 1, '15 Thu Jul 16, '15 7 H7/16
CH3P3-1000 (additional works) |
20 Permanent diversion of existing watermain at CH3P3-1000 by WSD 91 days Fri Jul 17,'15 Thu Oct 15, '15 N7 ¢ H10/15
(additional works) L
21 Remove existing watermain and then installation of waling and excavation 30 days Fri Oct 16, '15 Sat Nov 14,'15 10/16 AITIIITIIIIITITIT11/14
for CH3P3-1030 to 1050
22 Construct DCS system at CH3P3-1030 to CP3P3-1087 110 days Sun Nov 15, '15 Thu Mar 3, '16 1115 U OO OO OO O OO OO0 OO0 OO O T T |§/3
23 Construct sectional valve chambers (SV-N-09) 165 days Fri Mar 4, '16 Mon Aug 15, '16 3y4 (OO OO O O O O O T O L T 8415
24 Trench backfilling at CP3P3-1087 to CP3P2-1115 30 days Wed Oct 7, '15 Thu Nov 5, '15 1077 & 3 [11/5
25 Trench backfilling at CH3P3-1030 to CP3P3-1087 16 days Tue Aug 16, '16 Wed Aug 31, '16 8/16 (IIIITIH3/31
26 Deliver DCS materials batch no. 5 60 days Thu Apr 30, '15 Sun Jun 28, '15 4/30 SR 8
27 Proposed UU works to be laid at DLO ROW 23 days Mon Jun 8, '15 Tue Jun 30, '15 6/8 | & 6/30
28 Re-diversion of DLO ROW 22 days Wed Jul 1,'15 Wed Jul 22,'15 7/ V%/ZZ
29 Break up existing hard materials for sheetpiling works 4 days Thu Jul 23, '15 Sun Jul 26, '15 7123 Sﬂ 06
30 Installation of sheetpiles for CH3P3-930 to 970 30 days Mon Jul 27,'15 Tue Aug 25, '15 J127 |&: \1;8 25
31 Temporary support existing watermain 30 days! Wed Aug 26, '15 Thu Sep 24, '15 8/26 € 9 24,
32 Install waling and excavate for CH3P3-930 to 970 25 days Fri Sep 25, '15 Mon Oct 19, '15 9/25 & ‘}l /19
33 Construct DCS system at CH3P3-930 to 970 50 days Tue Oct 20, '15 Tue Dec 8, '15 1020 1218 >
34 Trench backfilling at CH3P3-930 to 970 30 days Thu Feb 18, '16 Fri Mar 18, '16 2/18 = 3|3/1
35 Deliver DCS materials batch no. 2 60 days Wed Oct 22, '14 Sat Dec 20, '14, 10/22 & LA 1220
36 Installation of sheetpiling for CH3P3-370 to 520 25 days Sat Nov 1, '14 Tue Nov 25, '14 111 \;IH/ZS‘ ‘
37 Installation of wailing and excavation for CH3P3-370 to 520 90 days Thu Nov 27, '14 Tue Feb 24, '15 11727 2/24
38 Construct DCS system at CH3P3-370 to 450 80 days Wed Feb 25, '15 Fri May 15, '15 2125 Hp5/15
39 Trench backfilling at CH3P3-370 to 450 30 days Sat May 16, '15 Sun Jun 14, '15 5116 6/14
40 Construct DCS system at CH3P3-450 to 520 200 days Mon Jun 15,'15 Thu Dec 31, '15 6/15 |E *@/31
41 Construct sectional valve chambers (SV-N-10) 170 days! Tue Jan 5, '16 Wed Jun 22, '16 /5 &= 7;(/2‘
42 Construct bend block concrete at CHC3P3-450 to 520 70 days Thu Jun 23, '16 Wed Aug 31, '16 6/23 & H3/31
43 Trench backfilling at CH3P3-450 to 520 10 days Thu Sep 1, '16 Sat Sep 10, '16, ol GRE== 9/10
44 Deliver DCS materials batch no. 5 60 days Sat Apr 11,'15 Tue Jun 9, '15 411 +-6/9
45 Divert ROW 8 days Fri Aug 28, '15 Fri Sep 4, '15 8/28 ESE@M
46 Installation of sheetpiles for CH3P3-350 to 370 25 days Sat Sep 5, '15 Tue Sep 29, '15 5 ‘tﬁ 29
47 Installation of wailing and excavation for CH3P3-350 to 370 30 days Wed Sep 30, '15 Thu Oct 29, '15 9/3& o 10/29
48 Construct DCS system at CH3P3-350 to 370 90 days Fri Oct 30, '15 Wed Jan 27,'16 10/30 £ “% 27
49 Trench backfilling at CH3P3-350 to 370 15 days Thu Jan 28, '16 Thu Feb 11, '16 1/28 & = /11 |
50 Construct tee-off gate valve chambers (S-114) 30 days Sun Jul 31, '16 Mon Aug 29, '16 31 8R9
51 Diversion of MTR ROW 15 days Sun Jun 7,'15 Sun Jun 21, '15 6/7 3-6/21
52 CLP cable duck block 60 days Fri Oct 9, '15 Mon Dec 7, '15 0&% 1217
53 | Trench excavation at CH3P3-520 to 570 20 days FriOct23,'15  Wed Nov 11,15 10723 & il ||
54 Construct DCS system at CH3P3-520 to 570 90 days Thu Nov 12, '15 Tue Feb 9, '16 1112 & \32/9
55 Trench backfilling at CH3P3-520 to 570 10 days Wed Feb 10, '16 Fri Feb 19, '16 2/11 ‘ﬁllc
56 Diversion of MTR ROW 20 days Sat Feb 20, '16 Thu Mar 10, '16, 2/20 LITTTIITTITT ;/10
57 Construct DCS system at CH3P3-570 to 590 50 days Fri Mar 11, '16 Fri Apr 29, '16 3/11 T OO T 472
58 Construct bend block concrete at CHC3P3-570 to 590 40 days Sat Apr 30, '16 Wed Jun 8, '16 430 OO 1-6/8
59 V049 additional 3 nos. tee-off pipes at CH3P3-560 issued on 14 Aug 15 1 day Fri Aug 14,'15 Fri Aug 14,'15 8/14 ® 8/14
60 VO49 materials production, IIB, insulation layer and delivery to site 110 days Sat Aug 15,'15 Wed Dec 2, '15 8/15 (OO OO 0 O OO O O T T -2
61 VO49 trench excavation 10 days Sat Apr 9, '16 Mon Apr 18, '16 4/9%@9 4118
62 V049 pipe laying for 3 nos. CWP 84 days' Thu Jun 9, '16 Wed Aug 31, '16 6/9 WL OO OO O OO O O 1+8/31
63 V049 trench backfilling 15 days Thu Sep 1, '16 Thu Sep 15, '16 oft ¥ 3 9/15
64 Construct CLP tunnel by CLP Portion A3-A5 260 days FriJan 2,'15 Fri Sep 18, '15 12 — — I
65 Deliver DCS materials batch no. 4 60 days Mon Apr 13,'15 Thu Jun 11, '15 4/13 H6/11 I
66 Trench excavation for 4 nos. seawater pipes and 1 no. DN500 CWP 20 days Tue Aug 25,'15 Sun Sep 13, '15 8/25 &= 9/13
CH3P3-590 to 730 Vl
67 Laying miradrain and steel plate above KTT (addition works) 25 days Mon Sep 14, '15 Thu Oct &, '15 D14 |G }0/8
68 7Pi3%e laying for 4 nos. seawater pipes and 1 no. DN500 CWP CH3P3-590 to 70 days Fri Oct 9, '15 Thu Dec 17,'15 09 12/17
69 Concrete surround (addition works) and laying steel plate above KTT 100 days Fri Dec 18, '15 Sat Mar 26, '16 12/18 &% 326
70 Deliver DCS materials batch no. 4 60 days FriJan2,'15 Mon Mar 2, '15 e 1312
71 Trench excavation for 2 nos. DN1000 CWP CH3P3-590 to 730 10 days FriJan 8,'16 Sun Jan 17, '16, 1/8 1/17
72 Laying miradrain and steel plate above KTT (addition works) 15 days Mon Jan 18, '16 Mon Feb 1, '16 /18 |6 *@2/1
73 Pipe laying for 2 nos. DN1000 CWP CH3P3-590 to 730 55 days Tue Feb 2,'16 Sun Mar 27, '16 2/2/|¢ 3/27
74 Concrete surround (addition works) and laying steel plate above KTT 15 days Mon Mar 28, '16 Mon Apr 11, '16 /28 | & 411
75 VOS58 additional 2 nos. tee-off pipes at CH3P3-720, issued on 17 Aug 15, 1 day Mon Aug 17,'15 Mon Aug 17,'15 17\® /17
materials provided by client
76 Installation of sheetpiles and excavation works 50 days Wed Feb 24, '16 Wed Apr 13,'16 2/24 OO OO LT H4/13
77 VO3S tee-off laying works 140 days Thu Apr 14,'16 Wed Aug 31, '16 4/14 OO OO OO OO0 OO OO O OO O OO O OO O~ $/31
78 Trench backfilling 10 days Thu Sep 1, '16 Sat Sep 10, '16 ofl Fr== 9710
79 Installation of sheetpiling for CH3P3-730 to 830 35 days Sat Mar 7, '15 Fri Apr 10, '15 /7 H4/1
80 Installation of wailing and excavation for CH3P3-730 to 830 80 days Sat Apr 11,'15 Mon Jun 29, '15 411 T A O O DO O O T E629
81 Construct DCS system at CH3P3-730 to 830 130 days Tue Jun 30, '15 Fri Nov 6, '15 6/30 UL OO OO O OO O O O T T ERRENERUENNRNENERNRNARARRAR;YQV/;
82 Trench backfilling at CH3P3-730 to 830 9 days Sat Nov 7,'15 Sun Nov 15, '15 un E]I 1/15
83 Cable duct block by CLP 110 days Thu Nov 19, '15 Mon Mar 7, '16) 11/19 3
84 Construct tee-off gate valve chambers (S-2D1) 140 days Tue Mar 8, '16 Mon Jul 25, '16 3/8 OO OO OO OO OO OO OO OO OO OO OO OO L OO D7 /25
85 Construct bend block concrete at CH3P3-730 to 830 37 days Tue Jul 26, '16 Wed Aug 31, '16 7126 U LT T0H8/31
86 Trench backfilling at CH3P3-750-770 10 days Thu Sep 1, '16 Sat Sep 10, '16 o e 9/10
87 Construct CLP tunnel by CLP Portion F2a 215 days Wed Jul 16, '14 Sun Feb 15,'15 1 s ——————————_—_————n——————~"————a———"a———"S—_————"———_—— A 5
88 Deliver DCS materials batch no. 5 60 days Wed Apr 8, '15 Sat Jun 6, '15 418 ¢ 6/6
89 Installation of sheetpiling for CH3P3-830 to 930 30 days Mon Jun 1,'15 Tue Jun 30, '15 61 & =h6f30
90 Installation of wailing and excavation for CH3P3-830 to 930 50 days Wed Jul 1,'15 Wed Aug 19, '15 7! “% 19
91 Construct DCS system at CH3P3-830 to 930 100 days Thu Aug 20, '15 Fri Nov 27, '15 8/20 & t; 1727 l
92 Trench backfilling at CH3P3-830 to 930 40 days Sat Nov 28, '15 Wed Jan 6, '16 11428 3 1/6
93 ]()SCZSDpliEg laying works and construct tee-off gate valve chambers 84 days Wed Jun 8, '16 Tue Aug 30, '16 6/8 | H ‘ ‘ ‘ ‘ 3 BFO
94 Delivery of optical fibers 50 days Wed Jul 27, '16 Wed Sep 14, '16 TR & R ks /14
95 Construction of cable ducts and drawpits 50 days Fri Jul 22, '16 Fri Sep 9, '16 12 =
96 Laying and testing optical fibers 20 days Thu Sep 15, '16 Tue Oct 4, '16, 9/15 & 3 10/4
97 Interfacing works with EMSD 1020EM12A Contractor for connection of 120 days Thu May 29, '14 Thu Sep 25, '14 5/20 ¢ = 925
the proposed four seawater pipes and three chilled water pipes in Section C
to their construction of seawater pipes and chilled water pipes
9<% CCTV for DCS pipes 100 days Sun May 22, '16 Mon Aug 29, '16 522 29
99 Swabbing, pressure test and chemical test for DCS Pipes 60 days Thu Sep 1, '16 Sun Oct 30, '16 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ H ‘ ‘ ‘ 9*1 OO OO O IO L) | 10430
Critical tasks (OOIOIIIIIIIID  Non-critical tasks Working days S Inactive Milestone (7 Inactive Summary vorvvocooonoonon Manual Task & Duration-only vorvvoonoonoonons - Manual Summary Rollup € Manual Summary < Start-only s Finish-only P9 External Tasks External Milestone ]

Updated on 29 July 2016




Kwan On Construction Co. Ltd. KL/2012/03 Rev .7
Kai Tak Development - Page 8
Stage 4 Infrastructure at Former North Apron Area
Programme for Installation of DCS Pipelines ( Revised Design) within Portion 3
ID |Task Name Duration Start Finish May 2015 September 2015 January 2016 May 2016 September 2016 January 2017 May 2017
May 1 Huly 1 September 1 H\Iovember 1 January 1 ﬂ\/larch 1 May 1 Uuly 1 September 1 ﬂ\lovember 1 January 1 March 1 May 1 \J
15 12 10 7 5 2 30 27 25 22 20 17 14 13 10 8 5 3 31 28 25 23 20 18 15 12 12 7 4
1 |Section 7B: Open Cut Section and Heading Section 763 days Fri Apr 3,'15 Thu May 4, '17
2 Western Approach 453 days Fri Apr 3,'15 Tue Jun 28, '16 4/3 6/28
3 Submission for temporary ELS system and approval 14 days Fri Apr 3, '15 Thu Apr 16, '15 413 4/16
4 Install sheet piles at formation level 36 days Fri Apr 17, '15 Fri May 22, '15 417 5/22
5 Submission for revised temporary ELS system and approval 14 days  Sat May 23, '15 FriJun 5, '15 5/23 6/5
6 Install waling 11 days Sat Jun 6, '15 Tue Jun 16, '15 6/6 h 6/16
7 Install strut 15days  Wed Jun 17,'15 Wed Jul 1, '15 6/17 J&/l
8 Trench excavation down to 2m and 8m long for drilling 13 days Thu Jul 2, '15 Tue Jul 14, '15 2 /14
horizontal pipe-piles
9 Submission for heading method 20 days Fri Jul 17, '15 Wed Aug 5, '15 717 8/5
10 Comment on heading method 5 days Thu Aug 6,'15  Mon Aug 10, '15 8/6 8/10
11 Mobilization and set up for drilling works 30 days  Tue Aug 11,'15 Wed Sep 9, '15 8/11 WIIIIIIIIIIIITIIIN9/9
12 Drilling for 219 dia. pipe-piles 35days  Thu Sep 10, '15 Wed Oct 14, '15 9/10 10/14
13 Review design for heading method 30days  Thu Oct 15, '15 Fri Nov 13, '15 10/15 OO~ 11/13
14 Grout trial to obtain design parameter 10 days Sat Nov 14,'15 ~ Mon Nov 23, '15 11/14 1/23
15 Update method statement for heading method 3days  Tue Nov 24,'15 Thu Nov 26, '15 11/24 1126
16 Upon grout trial successful, proceed with drilling for all grout 52 days Fri Nov 27,15 Sun Jan 17, '16 11/27 T T R 1/17
holes and grouting
17 Rectification of existing ELS system 100 days  Mon Jan 18, '16 Tue Apr 26, '16 1/18 | QOO OO |||||||||||||1426
18 Release of suspension of works order 16 days  Wed Apr 27, '16 Thu May 12, '16 4/27 I
19 Fixing bottom layer reinforcement bar (Additional works - no 16 days Fri May 13, '16 Sat May 28, '16 5/
steel bar shown on original design)
20 Concreting up to bottom level of sleeve pipe 4 days  Sun May 29, '16 Wed Jun 1, '16
21 Install 1 no. DN2800 dia sleeve pipe and 4 nos. DN2100 dia. 4 days Thu Jun 2, '16 Sun Jun 5, '16
Sleeve pipe
22 Concreting up to middle level of sleeve pipe 2 days Mon Jun 6, '16 Tue Jun 7, '16
23 Concreting up to top level of sleeve pipe 3 days Wed Jun 8, '16 Fri Jun 10, '16
24 Fixing top layer reinforcement bar (Additional works - no steel 3 days Sat Jun 11, '16 Mon Jun 13, '16
bar shown on original design)
25 Concreting up to final level of concrete surround 3 days Tue Jun 14, '16 Thu Jun 16, '16
26 Backfilling and remove stage 1 strut and waling 5 days FriJun 17,'16 Tue Jun 21, '16
27 Remove sheetpiles and filling the gap 7days  Wed Jun 22,'16 Tue Jun 28, '16
28 Grade 400 rock fill (additional works) 15days  Sun Nov 15, '15 Sun Nov 29, '15 11/15 &== ménm
29 Blinding layer for PJ-N-02 20 days  Mon Nov 30, '15 Sat Dec 19, '15 11/30 l12/19
30 Construct base slab of PI-N-02 35days  Sun Dec 20, '15 Sat Jan 23, '16 12/20 123 >
31 Construct wall of PJ-N-02 up to +3mPD 60 days SunJun 12,'16  Wed Aug 10, '16 a/12 & 8/10
32 Soil Backfilling up to +2.8mPD 14 days ThuAug1l,'16  Wed Aug 24, '16 8/11 @/24
33 Construct top slab of PJ-N-02 60 days  Thu Aug 25, '16 Sun Oct 23, '16 8/25 & 10/23
34 Soil Backfilling up to formation level 8 days  Mon Oct 24, '16 Mon Oct 31, '16 10724 10/31
35 Remove strut and waling 10 days Tue Nov 1, '16 Thu Nov 10, '16 11/1 %)
36 Remove sheetpiles and filling the gap 10 days Fri Nov 11, '16 Sun Nov 20, '16 11/11 3 11/20
37 Hand back the site to CCC's 2 days  Wed Jun 29, '16 Thu Jun 30, '16 6/29 he 6/30
38 Construction of remaining box culvert by CCC's. 120 days FriJul 1,'16 Fri Oct 28, '16 1 |‘|'|||||||||||||||||||||‘||||||||||||||||||||| [T ||||||||||||||||||||||‘||||| 10/28
39 Section 7B: Open-cut Section & Heading from Eastern 648 days ~ Mon Jul 27, '15 Thu May 4, '17 7127 5/4
Approach
40 Submission for temporary ELS system and approval 14 days ~ Mon Jul 27, '15 Sun Aug 9, '15 7127 8/9
41 Site possession 1day Mon Aug 10,'15  Mon Aug 10, '15 8/10 11,8/10
42 Install sheet piles 25days  Tue Aug 11,'15 Fri Sep 4, '15 8/11 CIIIIIITIIITTIN9/4
43 Install 1st layer waling and strut and excavate to 2nd layer 20 days Sat Sep 5, '15 Thu Sep 24, '15 915 /24
44 Install 2nd layer waling and strut and excavate to 3rd layer 30 days Fri Sep 25, '15 Sat Oct 24, '15 9/25 ~10/24
45 Install 3rd layer waling and strut and excavate to 4th layer 30days  SunOct25,'15  Mon Nov 23, '15 10/25 [T~ 11/23
46 Install 4th layer waling and strut and excavate to formation level 30days  Tue Nov 24,'15 Wed Dec 23, '15 11/24 U 12/23
47 Dirilling for 50 dia. grout holes at 2 layers and grouting 50days  Thu Dec 24, '15 Thu Feb 11, '16 12/24 OO OO O T2 A
48 Strengthening existing ELS system 40 days Fri Feb 12,'16 Tue Mar 22, '16 2012 O LI L TILLD 3/22
49 Preparatlionofmethodstatementforhand-shieldconstructionand 180 days  Sun Feb 21, '16 Thu Aug 18, '16 2/21V||||||‘|||||||||‘||||||||||||||||||||| T O O O O O O I 8/18
approva
50 Mobilize equipment & materials 12 days Fri Aug 19, '16 Tue Aug 30, '16 8/19 U1 IH:L8/30
51 Pipeline 1 - DN2100 77 days  Wed Aug 31, '16 Tue Nov 15, '16 8/31 & 101/15
52 Ground treatment works 7 days Wed Aug 31, '16 Tue Sep 6, '16 8/31 d 9/6
53 Pipe jacking 40 days  Wed Sep 7,'16 Sun Oct 16, '16 07 [T 10/16
54 DN1400 installation works 24 days  Mon Oct 17,'16 Wed Nov 9, '16 10/17 LLLLILLILIJLLILIJJJ%IEED
55 Annulus grout 6 days  Thu Nov 10, '16 Tue Nov 15, '16 ‘ ]‘1/10 1[1/15
56 Pipeline 5 - DN2800 118 days Sun Oct 2, '16 Fri Jan 27, '17 1072 1/27
57 Ground treatment works 7 days Sun Oct 2, '16 Sat Oct 8, '16 1072 @
58 Pipe jacking 50 days  Mon Oct 17, '16 Mon Dec 5, '16 10/17 fl 12/5
59 CWP installation works 46 days Tue Dec 6, '16 Fri Jan 20, '17 12/6 OO OO TR 1/20
60 Annulus grout 7 days Sat Jan 21, '17 Fri Jan 27, '17 1121 1727
61 Pipeline 3 - DN2100 87 days Mon Nov 14, '16 Wed Feb 8, '17 11/14 218
62 Ground treatment works 5days Mon Nov 14, '16 Fri Nov 18, '16 11/14 0114
63 Pipe jacking 36 days Tue Dec 6, '16 Tue Jan 10, '17 12/6 1/10
64 DN1400 installation works 23 days  Wed Jan 11, '17 Thu Feb 2, '17 1/11 UIOTTITITITIITN2/2
65 Annulus grout 5 days Fri Feb 3, '17 Tue Feb 7, '17 213 217
66 Pipeline 2 - DN2100 92 days  Mon Dec 19,'16  Mon Mar 20, '17 12/19 3/20
67 Ground treatment works 7days Mon Dec 19, '16 Sun Dec 25, '16 12/19 | Mmm—124
68 Pipe jacking 40 days  Wed Jan 11, '17 Sun Feb 19, '17 1/11 U ||||||12/19
69 DN1400 installation works 24 days  Mon Feb 20,'17  Wed Mar 15, '17 2/20 3/15
70 Annulus grout Sdays  Thu Mar 16, '17 Mon Mar 20, '17 ‘ 3/#6 3/20
71 Pipeline 4 - DN2100 92 days  Mon Dec 19,'16. Mon Mar 20, '17 12/19 320
72 Ground treatment works 7 days  Mon Dec 19, '16 Sun Dec 25, '16 12/19 | D124
73 Pipe jacking 40 days  WedJan 11, '17 Sun Feb 19, '17 1/11 U OO ||||||12/19
74 DN1400 installation works 24 days  Mon Feb 20,'17  Wed Mar 15, '17 D/20 [T 3/15
75 Annulus grout Sdays  ThuMar 16,17  Mon Mar 20, '17 3/16 3/20
76 Removal of plant 10 days  Tue Mar 21, '17 Thu Mar 30, '17 3/21 3/30
77 Backfilling and removal ELS system 35 days Fri Mar 31, '17 Thu May 4, '17 3/31 T 5/4

Site Activity [T

Updated on 29 July 2016



Kwan On Construction Co. Ltd.

KL/2012/03 Rev .15
Kai Tak Development - Page 1b
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID  Task Name Duration Start Finish 2014 2015 2016 2017
Sep Oct ov Dec an Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb  Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Ma Jun I Aug Sep & ov ec Jan Feb Mar Apr May Jun Jul ug
18251 81522296 132027 3101724 1 8152229 51219262 91623 2 9162330 6 132027 4 111825 1 § 152229 6 132027 3 10172431 7 142128 5 121926 2 9 162330 7 142128 4 111825 1 815221 8 152229 5121926 3 10172431 7 142128 5 121926 2 9 162330 6 132027 4 111825 1 8152229 6 132027 3 10172431 7 142128 6 132027 3 101724 1 8152229 5121926 3 10172431 7 142128 4 1118252 9162330 6 132027 4 111825 1 8 152229 5121926 5121926 2 9 162330 7 142128 4 1118252 9162330 6 13
1 Commence K1/2012/03 construction 1398 days Thu 19/9/13 Mon 17/7/17
2 Section 1: Works within Portion 1 and 3 1345 days Thu 19/9/13 Thn 25/5/17 198 2515
3 Consfruction of Sewerage Pumping Station PS2 1345 days Thu 194/13 Thu 25517 19/9 2515
4 Site possession and preparation works 14 days Thu 19/9/13 Wed 2/10/13 19/9 T T-9/H
5 Site clearance and setting out pumping station 14 days Tue 8/10/13 Mon 21/10/13 8/10[SC[IG2H10———
6 Initial survey 20 days Wed 16/10/13 Mon 4/11/13 16010 T 04—
7 Submission of baseline monitoring for EPD approval 35 days Thu 3/10/13 Wed 6/11/13 310 L C rggg
8 Approval of baseline monitoring by EPD 30 days Thu 7/11/13 i 6/12/13 7m +6/12
9 Submission / approval of method statements and temporary 40 days Fri 18/10/13 Tue 26/11/13 1810 e I06/11
works design
10 Mobilization of plant and delivery of materials 10 days Wed 27/11/13 i 6/12/13 27/11 WH6/12
11 Construct sheet piling system 50 days Sat 7/12113 Sat 25/1/14 X
12 Tnstall waling and strut, excavation to -1 mPD 65 days Tue 28/1/14 Wed 2/4/14
13 Install waling and strut, excavation to the formation level 90 days Thu 3/4/14 Tue 1/77/14
14 Construct the base slab 40 days Wed 2/7/14 Sun 10/8/14
15 Construct 1st layer lower wall Grid C to D and Grid 2to § 20 days Mon 11/8/14 Sat 30/8/14
16 Construct Ist layer lower wall Grid E to H and Grid 2 to 4 20 days Sun 31/8/14 Fri 19/9/14
17 Construct the remaining base slab 20 days Sat 20/9/14 Thu 9/10/14
18 Construct 1 st layer lower wall Grid D to E and Grid 2 to 3 20 days Fri 10/10/14 Wed 29/10/14
19 Construct 1st layer lower wall Grid D to E and Grid 3to 5 20 days Thu 30/10/14 Tue 18/11/14
20 Submission of ICE design for removal of 1st and 2nd layers of 40 days Sun 28/9/14 Thu 6/11/14
waling and strut
21 Backfilling behind the wall up to -1.3mPD 85 days Wed 19/11/14 Wed 11/2/15
2 Removal of 2nd layer of waling and struts 35 days Thu 12/2/15 Wed 18/3/15
23 Construct 2nd layer lower wall Grid E to H and Grid 2 to 4 24 days Thu 19/3/15 Sat 11/4/15
2 Removal of 2nd and 3rd layer of waling and struts 30 days Sun 12/4/15 Mon 11/5/15
25 Construct 2nd layer lower wall Grid D to E and Grid 2to 3 21 days Tue 12/5/15 Mon 1/6/15
26 Construct 2nd layer lower wall Grid D to E and Grid 3 to 5 21 days Tue 2/6/15 Mon 22/6/15 2/6 22/6
27 Construct 2nd layer lower wall Grid C to D and Grid 2to § 21 days Tue 23/6/15 Mon 13/7/15 2316 317
2 Remove st layer waling and struts and then remove sheetpiles 32 days Tue 14/7/15 Fri 14/8/15 1477 14/8
29 Construct ground floor slab except ground slab above intake 75 days Sat 15/8/15 Wed 28/10/15 15/8 T T T T T TF28/10
and overflow pipe
30 Install rising main CHAO-CHA1S 25 days Mon 11/1/16 Thu 4/2/16 11 0 4R
31 Construct intake pipes 35 days Mon 14/12/15 Sun 17/1/16 14712
2 Construct overflow pipes 15 days Wed 9/3/16 Wed 23/3/16 93 323/3
33 Construct remaining ground slab 15 days Thu 24/3/16 Thu 7/4/16 2413 /4
34 Construct wall, column, beam and roof Grid A to Eand 1 to 2 50 days Thu 29/10/15 Thu 17/12/15 29710 LT T T TT 1712
and AtoCand2to 5 l
35 Construct wall, column, beam and roof Grid CtoEand 2to 5 16 days Fri 18/12/15 Sat 2/1/16 18/12
36 Revoking SN's 50 days Sun 3/1/16 Sun 21/2/16 31 1
37 Water tightness test for lower roof at transformer room at Grid 10 days Mon 6/6/16 Wed 15/6/16
DtoEand 1 t02
38 Construct wall, column, beam and roof Grid C to D and 2 to 5 30 days Fi 11/3/16 Sat 94116 13 o
39 Construct wall, column, beam and roof Grid D to Eand 2to 5 35 days Fri 18/3/16 Thu 21/4/16 18/3
40 Construct double roof Grid A to Eand 1 to 2 and A to C and 2 47 days Thu 16/6/16 Mon 1/8/16
035
41 Construct wall, column, beam and roof Grid E to Hand 1 to 5 25 days Wed 11/5/16 Sat 4/6/16
42 Construct Double slab & fence wall 16 days Tue 2/8/16 Wed 17/8/16
43 Construct roof plinth & fence wall 30 days Thu 18/8/16 Fri 16/9/16
4 Construct corbel C to D 30 days Fri 22/4/16 Sat 21/5/16 2/4 TTTrn 215
45 Construct corbel E to F 29 days Sun 5/6/16 Sun 3/7/16 5/6 3/7
46 Construct plinth DO room 52 days Mon 4/7/16 Wed 24/8/16 a1 E] 24/8
47 Construct plinth screen room 52 days Mon 4/7/16 Wed 24/8/16 77} can e w -t %24/8
48 Construct plinth room for water booster system 23 days Thu 25/8/16 Fri 16/9/16 25/8 16/9
49 Staircase No.2 at Dry Well 36 days Thu 18/8/16 Thu 22/9/16 T
50 Working platform at wet well, drt well, screen channel 40 days Thu 18/8/16 Mon 26/9/16
51 Follow up defect works before architecural finish & 49 days Tue 27/9/16 Mon 14/11/16
mobilization
52 Water tightness test for inlet chamber, screen channel and wet 63 days Tue 15/11/16 Mon 16/1/17
wells
53 Install protective liner at the retaining structure 40 days Tue 17/117 Sat 2512117 1711 2512
54 Water tightness test for upper roof at transformer room 20 days Tue 15/11/16 Sun 4/12/16 151 T2
55 Construct green roof system 120 days Mon 5/12/16 Mon 3/4/17 512 T ¥ i @ (0 T W W34
56 Architectural finishes (internal) 90 days Tue 15/11/16 Sun 122117 1511 Em 1212
57 Submission of method statement and preparation works for 55 days Tue 27/9/16 Sun 20/11/16
erection of cladding
58 Erect cladding (external) 150 days Mon 21/11/16 Wed 19/4/17 21/1
59 Erect door, roller shutter etc. 100 days Tue 15/11/16 Wed 22/2/17 1511 Py
60 Erect handrailing, louvre etc. 90 days Tue 15/11/16 Sun 122117 1511
61 Construct storm drain and manholes 90 days Tue 15/11/16 Sun 122117 1511
62 Construct cable ducts and draw pits for PCCW 60 days. Mon 13/2/17 Thu 13/4/17
63 Construct u-channel with cover along access road 100 days Mon 13/2/17 Tue 23/5/17
64 Construct access road inside PS 25 days Fri 23/6/17 Mon 17/7/17 11
65 Erect fence wall and mini bollard light 80 days Mon 13/2/17 Wed 3/5/17
66 Erect vehicular and man access 50 days Thu 4/5/17 Thu 22/6/17
67 Plants delivery for landscaping works 30 days Thu 4/5/17 Fri 2/6/17
68 Hydroseeding 3 days Sat 3/6/17 Mon 5/6/17
69 Tree and shurb planting 28 days Tue 6/6/17 Mon 3/7/17
70 Submission / approval of E&M services materials and delivery 729 days Thu 16/1/14 Thu 14/1/16 D7) 4 A O 8 O O ¢ O O O O O A O 4 A O 4 O 4 A (O o ¢ o v e e s a R V)
(Detailed programme will be submitted separately)
71 E&M building service installation. (Detailed programme will 183 days Wed 20/7/16 Wed 18/1/17 2007 & +18/1
be submitted separately)
72 E&M building service testing & comissioning. (Detailed 127 days Thu 19/1/17 Thu 25/5/17 191 (CT T T @ T ((C T wew wopes/s
programme will be submitted separately)
Critical tasks ~ LT T T T TY  Nonecritical tasks CL T T T8 Workingdays ™0
C Date: 19 updated on 20 July 2016

Completion Date: 2 September 2016
Revised Completion Date: 25 May 2017
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ID  Task Name
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R
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Commence K1/2012/03 construction

Commence KL/2012/03 construction

Section 2: Works within Porti

Setting out site boundary

Obtain underground utilities plans

Site clearance

Tnitial survey

Erect hoarding, chain link fence and vehicular gate

Construction of ing station NS

Site Possession

Submission / approval of method statements and temporary work
design

Mobilization

Construct sheet piling system

Install waling and strut, excavation to the formation level (Ist and
2nd layers)

Install waling and strut, excavation to the formation level (3rd
layer)

Construct the base slab

Construct the external and internal wall Grid E to G and Grid 2 to
3upto-1.25 mPD

Backfilling works behind completed base slab and wall
Construct the external wall Grid C to E and Grid 2 to 4 up to -0.95
mPD

Construct the external wall Grid C to E and Grid 1 to 2 up to -0.95
mPD

Construct the internal wall Grid D to E up to -0.95 mPD
Backfilling works behind constructed wall and remove 2nd layer
of waling and strut

Construct the external wall Grid C to E and Grid 2 to 4 up to
+2.25 mPD

Construct the external wall Grid C to E and Grid 1 to 2 up to
+2..25 mPD

Construct the internal wall Grid D to E up to +2.25 mPD

Backfilling works behind constructed wall and remove 1st layer of
waling and strut and sheetpiles

Construct the external and internal wall Grid A to E and Grid 1 to
2 up to +4.7 mPD

Construct the external and internal wall Grid A to E and Grid 2 to
4 up to +4.7 mPD

Construct the external and internal wall Grid E to G and Grid 2 to
3 up to +4.7 mPD

Construct upper wall and column up to beam level Grid A to C
and 105

Construct the beam and roof Grid A to C and 1 to 5, Only double
ceiling will be divided into two layers for construction

Construct upper wall and column up to beam level Grid E to G
and 105

Construct upper wall and column up to beam level Grid C to E
and 105

Construct the beam and roof Grid Eto Gand 1 to §
Construct the beam and roof Grid Cto Eand 110 §
Construct roof plinth and fence wall

Construct ventilation house

Construct corbel Grid Cto D

Construct corbel Grid E to F

Construct Plinth DO room 1

Construct Plinth DO room 2

Construct Plinth Room for waterbooster system
Staircase Nol at Dry Well

Working plantform at Wet well, Dry weel, screen channel
Follow up defect works before arcectural finish works &
mobilization

Water tightness test for retaining structure

Install protective liner at the retaining structure

Water tightness test for the double ceiling

Establishment of green roof system

Architectural finishes (internal)

Erect granite tile

Erect louvre and door

Erect handrailing and roller shutter etc.

Install rising main

Construct sewerage, drainage drain and manhole
Construct assess road

Construct cable ducts and draw pits for PCCW and CLP
Construct u-channel with cover along access road

Erect vehicular and man access and mini bollard light

Plants delivery for landscaping works

Preparatory works for landscaping works

Hydroseeding

Tree and shurb planting

Submission / approval of E&M services materials and delivery
(Detailed programme will be submitted separately)

E&M building service installation. (Detailed programme will be
submitted separately)

E&M building service Testing & Commissioning (Detailed
programme will be submitted separately)

Duration

1350 days
0 days
1350 days

30 days
30 days
30 days
14 days
60 days
1350 days

180 days
70 days

20 days
60 days
90 days

89 days

47 days
34 days

15 days
66 days

23 days

25 days
14 days

25 days

15 days

7 days

42 days

36 days

31 days

103 days

66 days

47 days

80 days

77 days

78 days
46 days
23 days
23 days
21 days
21 days
16 days
13 days
20 days
35 days
56 days
35 days

70 days
30 days
20 days
50 days
60 days
90 days
60 days
90 days
30 days
46 days
30 days
40 days
40 days
40 days

30 days
7 days

3 days
14 days
793 days

187 days

128 days

Start

Thu 19/9/13
Thu 19/9/13
Thu 19/9/13

Thu 19/9/13
Thu 19/9/13
Sat 19/10/13
Mon 18/11/13
Mon 2/12/13
Thu 19/9/13

Thu 19/9/13
Sun 29/12/13

Tue 18/3/14
Mon 7/4/14
Fri 6/6/14

Thu 4/9/14

Sat 29/11/14
Sat 3/1/15

Fri 6/2/15
Thu 5/2/15

Thu 2/4/15

Wed 27/5/15
Mon 22/6/15

Mon 6/7/15

Fri 31/7/15

Sat 15/8/15

Sat 15/8/15

Sat 26/9/15

Sat 26/9/15

Sat 6/6/15

Sat 21/11/15

Tue 26/1/16

Thu 24/12/15

Tue 22/12/15

Mon 14/3/16

Tue 8/3/16
Tue 31/5/16
Tue 31/5/16
Tue 31/5/16
Tue 21/6/16
Thu 23/6/16

Sat 9/7/16

Fri 22/7/16
Tue 21/6/16
Tue 21/6/16
Tue 16/8/16

Tue 20/9/16
Tue 29/11/16
Thu 29/12/16
Wed 18/1/17

Tue 20/9/16

Tue 20/9/16

Tue 20/9/16

Tue 20/9/16

Tue 16/8/16

Thu 15/9/16

Thu 19/1/17
Mon 31/10/16
Mon 31/10/16

Sat 10/12/16

Sat 18/2/17
Mon 20/3/17
Mon 27/3/17
Thu 30/3/17
Thu 16/1/14

Wed 20/7/16

Mon 23/1/17

Finish Predecessors

Tue 30/5/17
Thu 19/9/13
Tue 30/5/17

Fri 18/10/13
Fri 18/10/13
Sun 17/11/13 4
Sun 1/12/13 6
Thu 30/1/14 7
Tue 30/5/17

Mon 17/3/14
Sat 8/3/14

Sun 6/4/14 10
Thu 5/6/14 12,11
Wed 3/9/14 13

Mon 1/12/14 14

Wed 14/1/15
Thu 5/2/15

Fri 20/2/1517
Sat 11/4/15

Fri 24/4/15

Sat 20/6/15 20
Sun 5/7/1521

Thu 30/7/15

Fri 14/8/1523

Fri 21/8/15 24

Fri 25/9/15

Sat 31/10/15 26

Mon 26/10/15

Wed 16/9/15

Mon 25/1/16 29

Sat 12/3/16 30

Sat 12/3/16

Mon 7/3/16

Mon 30/5/16
Fri 22/4/16 33
Wed 22/6/16 34
Wed 22/6/16 34
Mon 20/6/16 34
Mon 11/7/16 38
Fri 8/7/16 36
Thu 21/7/16 40
Wed 10/8/16 41
Mon 25/7/16 38
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Commencement Date: 19 September 2013
Completion Date: 5 May 2016
Revised Completion Date: 30 May 2017
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