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Kwan On Construction Co., Ltd. Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

EXECUTIVE SUMMARY

Introduction

1. This is the 56" Monthly Environmental Monitoring and Audit (EM&A) Report prepared by
Cinotech Consultants Ltd. for “Contract No. KL/2012/03 - Kai Tak Development —Stage 4
Infrastructure at Former North Apron Area” (Hereafter referred to as “the Project”). This
contract comprises the construction of Schedule 2 Designated Projects (DP) Road D2 & Sewage
Pumping Station PS2 and PS NPS which forms a part of the works under two Environmental
Permits (EP), EP-337/2009 and EP-344/2009. The title of the designated projects under
Environmental Permit No.: EP-344/2009 is “New sewage pumping stations serving Kai Tak
Development” and under Environmental Permit No.: EP-337/2009 is “New distributor roads
serving the planned Kai Tak Development”. This report documents the findings of EM&A
Works conducted from 1 to 31 July 2018.

2. The major site activities undertaken in the reporting month included:

e Daily Cleaning;

o Finishing works, E&M work, Access Road Construction in PS2;

o Site Clearance Works in DCS;

e Road widening work, Pavement Construction in Sung Wong Toi Road;

e Road works and Footpath Construction in Road D2;

e  Finishing works, E&M works and Access Road Construction in Portion 4 (NPS &
Sewerage); and

o Removal of excavated material in Portion 6.

Environmental Monitoring Works

3. Environmental monitoring for the Project was performed in accordance with the EM&A Manual
and the monitoring results were checked and reviewed. Site Inspections/Audits were conducted
once per week. The implementation of the environmental mitigation measures, Event Action
Plans and environmental complaint handling procedures were also checked.

4. Summary of the breaches of action and limit levels in the reporting month for the Project is
tabulated in Table 1.

TableI  Breaches of Action and Limit Levels for the Project in the Reporting Month

Parameter Actilj)fl- I(J)Z‘I]’ell'oject-related Exce;(illill;:ievel Action Taken
1-hr TSP 0 0 N/A
24-hr TSP 0 0 N/A
Noise 0 0 N/A

1-hour & 24-hour TSP Monitoring

5. All 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

6. All 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

MA13056\Monthly\Mrpt_v1.0_tc180809 1 Cinotech



Kwan On Construction Co., Ltd. Contract No. KL/2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

0.

Construction Noise Monitoring
All construction noise monitoring was conducted as scheduled in the reporting month. One
Noise Limit Level exceedance was recorded on 4" July 2018. Since the works at Road L19 was

completed and to be handed over to Highways Department on 7% September 2017, the Limit
Level exceedance was considered to be non-related to the Project.

Environmental Licenses and Permits

Licenses/Permits granted to the Project include the Environmental Permit (EP) for the Project,
Environmental Permits No. EP-344/2009 and EP-337/2009 were issued on 23 April 2009.

Registration of Chemical Waste Producer (Waste Producer Number: 5213-286-K2958-05).

10. Water Discharge License (WT00020971-2015).

11.

Key Information in the Reporting Month

Summary of complaint received, reporting changes and notifications of any summons and
successful prosecutions in the reporting month is tabulated in Table II.

Table I Summary Table for Key Information in the Reporting Month

prosecutions received

Event Event Details Action Taken Status Remark
Number Nature
Complaint received 0 - N/A N/A ---
Reporting Changes 0 - N/A N/A ---
Notifications of any
summons & 0 - N/A N/A ---

Future Key Issues

12. The future key environmental issues in the coming month include:

1. Dust generation from stockpiles of dusty materials, exposed site area, excavation
works and rock breaking activities;

Water spraying for dust generating activity and on haul road;

Proper storage of construction materials on site;

Storage of chemicals/fuel and chemical waste/waste oil on site;

Accumulation of general and construction waste on site;

Noise from operation of the equipment, especially for rock-breaking activities, piling
works and machinery on-site; and

7. Review and implementation of temporary drainage system for the surface runoff.

o vk L
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Kwan On Construction Co., Ltd. Contract No. KL/2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

1.1

1.2

1.3

1.4

1.5

1.6

INTRODUCTION

Background

The Kai Tak Development (KTD) is located in the south-eastern part of Kowloon Peninsula,
comprising the apron and runway areas of the former Kai Tak Airport and existing
waterfront areas at To Kwa Wan, Ma Tau Kok, Kowloon Bay, Kwun Tong and Cha Kwo
Ling. It covers a land area of about 328 hectares. Stage 4 Infrastructure at Former North
Apron Area is one of the construction stages of KTD. Schedule 2 DPs in this Project include
new distributor roads serving the planned KTD and new sewage pumping stations serving
the planned KTD. The general layout of the Project is shown in Figure 1.

Two Environmental Permits (EPs) No. EP-344/2009 and EP-337/2009 were also issued to
the Permit Holder Civil Engineering and Development Department on 23 April 2009 for
new sewage pumping stations serving the planned KTD and new distributor roads serving
the planned KTD respectively.

A study of environmental impact assessment (EIA) was undertaken to identify the key issues
of air quality, noise, water quality, waste, land contamination, cultural heritage and
landscape and visual impact, and recommend possible mitigation measures associated with
the works. The EIA Report (Register No. AEIAR-130/2009) was approved by the
Environmental Protection Department (EPD) on 4 April 2009.

Cinotech Consultants Limited (Cinotech) is commissioned by Kwan On Construction Co.,
Ltd. (the Contractor) to undertake the role of the Environmental Team (ET) for the Contract
No. KL/2012/03 - Stage 4 Infrastructure at Former North Apron Area. The construction
work under KL/2012/03 comprises the construction of Road D2 & Sewage Pumping Station
PS2 and PS NPS which forms a part of the works under two EPs (EP-337/2009 and EP-
344/2009).

The construction commencement of this Contract was on 1% December 2013 for Road D2,
Sewage Pumping Station PS2 and PS NPS. This is the 56" Monthly EM&A report
summarizing the EM&A works for the Project from 1 to 31 July 2018.

Project Organizations

Different parties with different levels of involvement in the project organization include:
« Project Proponent — Civil Engineering and Development Department (CEDD).

« The Engineer and the Engineer’s Representative (ER) — AECOM.

« Environmental Team (ET) — Cinotech Consultants Limited (CCL).

« Independent Environmental Checker (IEC) — ANewR Consulting Limited. (ANewR).
« Contractor — Kwan On Construction Co., Ltd. (Kwan On).

MA13056\Monthly\Mrpt_v1.0_tc180809 3 Cinotech



Kwan On Construction Co., Ltd.

Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

1.7 The key contacts of the Project are shown in Table 1.1 and Figure S.

Table 1.1 Key Project Contacts
Party Role Contact Person Position Phone No. Fax No.
Project . . .
CEDD Mr. C. K. Choi Senior Engineer 2301 1174 | 2301 1277
Proponent
Engineer’s Mr. W. K. Leung CRE
AECOM Representative | Mr. Jacky Pun RE 2798 0771 | 3013 8864
Dr. Priscilla Choy | EVironmental 2151 2089
Environmental Team Leader
Cinotech Team Project Coordinator 3107 1388
Ms. Ivy Tam and Audit Team 2151 2090
Leader
Independent Independent
ANewR Environmental | Mr. Adi Lee Environmental 2618 2831 | 3007 8648
Checker Checker
3689 7752 | 3689 7726
Kwan On Contractor Mr. Albert Ng Site Agent 6146 6761 (Hotline
telephone number)

Construction Activities undertaken during the Reporting Month

1.8  The site activities undertaken in the reporting month included:
e Daily Cleaning;

o Finishing works, E&M work, Access Road Construction in PS2;

o Site Clearance Works in DCS;
e Road widening work, Pavement Construction in Sung Wong Toi Road;
o Road works and Footpath Construction in Road D2;
e  Finishing works, E&M works and Access Road Construction in Portion 4 (NPS &

Sewerage); and

o Removal of excavated material in Portion 6.

1.9  The construction programme

showing the

protection/mitigation measures is presented in Table 1.2.

inter-relationship with environmental

MA13056\Monthly\Mrpt_v1.0_tc180809
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Kwan On Construction Co., Ltd. Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

Table 1.2 Construction Programme Showing the Inter-Relationship with Environmental
Protection/Mitigation Measures

Construction Works Qenerated Major Control Measures
Environmental Impact
. Sufficient watering of the works site
with active dust emitting activities;
. Properly cover the stockpiles;
. Appropriate desilting/sedimentation
Constmct}on of sgperstructure Dust, Water Quality, Waste devices prov1ded on site for treatment
of Pumping Station PS2 and Management before discharge;

NPS; £ ° Well maintain the drainage system to
prevent the spillage of wastewater
during heavy rainfall; and

. On-site waste sorting and
implementation of trip ticket system.
Backfilling between sewerage
manholes 1K1_1 and . Use of quiet plant and well-maintained
FMH10_340 and construction Dust, Noise construction plant; and
of manhole FMH10_370a at . Properly cover the stockpiles;
L6;
Installation of precast unit and
construction of in-situ portions . . -
of Box Culvert B6: Use of qll_let plant .and well-maintained
Construction of jacking pits construction plant; and
. Noise, Waste Management . Provide hoarding.
nos. 1 and 2; Installation of gas
. . : . Good management and control on
pipe at pit no. 10; Construction . .
. construction waste reduction
of washout chamber at pit no.
11;
Construction of sewerage . Use of quiet plant and well-maintained
manhole FMH 10 at Bailey . quietp
A Noise construction plant; and
Street; Widening works of Sung . Provide hoardin
Wong Toi Road. &
Pipe laying from manhole
SMH2204 to Box Culvert B6;
Laying of rising mains from . . -
PS2 to chainage CHA-18; Pipe Use‘of qullet plant .and well-maintained
laying from stormwater . . constmcFlon.plant, anfi
ol ST | Nove Vit Quiliy |+ Well mantan e doge o
SMH1963 and construction of gurin heav praingfall
manholes SMH1953 and g fieavy '
SMH1963 at L6; Installation of
DCS;

Summary of EM&A Requirements

1.10 The EM&A programme requires construction noise monitoring, air quality monitoring,
landscape and visual monitoring and environmental site audit. The EM&A requirements for
each parameter are described in the following sections, including:

. All monitoring parameters;

. Action and Limit levels for all environmental parameters;

. Event Action Plans;

. Environmental requirements and mitigation measures, as recommended in the EM&A
Manual under the EP.

1.11 The advice on the implementation status of environmental protection and pollution
control/mitigation measures is summarized in Section 6 of this report.

1.12  This report presents the implementation of the EM&A programme for the Project from 1 to
31 July 2018.

MA13056\Monthly\Mrpt_v1.0_tc180809 5 Cinotech
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Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

1.13

Air quality monitoring stations within 500m and noise monitoring stations within 300m
from the boundary of this Project are considered as relevant monitoring locations. In such
regard, the relevant air quality and noise monitoring locations are tabulated in Table 1.3 (see
Figure 2 and 3 for their locations).

Table 1.3 Air Quality and Noise Monitoring Stations for this Project

Monitoring Stations In
Locations accordance with EM&A Alternative Monitoring Stations
Manual
Air Quality Monitoring Stations
AM2 - Lee Kau Yan Memorial School Yes AM2(A) —Ng Wah Catholic Secondary
School
AM3 — Sky Tower No AM3(A) — Holy Trinity Bradbury Centre
AM4 — Grand Waterfront No AM4(A) — EMSD Workshop*
AMS5 — CCC Kei To Secondary School No N/AN
AMBS6 — Site 1B4 (Planned) N/A
Noise Monitoring Stations
M6 — Holy Carpenter Primary School No M6(A) — Oblate Primary School
M7 — CCC Kei To Secondary School Yes N/A
MS8 — Po Leung Kuk Ngan Po Ling Yes N/A
College
M9 — Tak Long Estate Yes N/A
M10 — Site 1B4 (Planned) N/A
Remarks:
> “Yes” — Monitoring station is the same as that stated in EM&A Manual
> No — Monitoring station is not the same as that stated in EM&A Manual. Request for carrying monitoring
works at the monitoring stations stated in EM&A Manual was rejected by owner of premise. Alternative
monitoring stations were proposed by the ET of Schedule 3 EIA and approved by the EPD.
> N/A — No alternative monitoring station is required.
> *AM4(A) — EMSD Workshop was cancelled due to unsuccessful accessibility of the facility. 1-hr TSP
monitoring was conducted at AM4(B) — Ma Tau Kok Road (next to EMSD workshop) temporarily and 24-hr
TSP monitoring was conducted at AM4(C) — New Pumping Station under Contract No. KL/2012/03.
> AAMS(A) — Po Leung Kuk Ngan Po Ling College was cancelled because no permission was granted from the
premise. Air quality monitoring was carried out at AMS — CCC Kei To Secondary School.

1.14  According to the Environmental Monitoring and Audit Manual (EM&A Manual) of the Kai
Tak Development (KTD) Schedule 3 Environmental Impact Assessment (EIA) Report, the
impact monitoring at the designated monitoring stations as required in KTD EM&A Manual
under the EP, has been conducted in Environmental Monitoring Works for Kai Tak
Development under Schedule 3 of KTD, which is on-going starting from December 2010,
when the impact monitoring data under Schedule 3 of KTD were adopted for the Project.

1.15 Although Contract no. KLLN/2013/16 under Schedule 3 of KTD has been superseded by

KLN/2016/09 since early March 2017, the ET continued to adopt the impact monitoring
data under Schedule 3 of KTD until appropriate new arrangement is agreed. The
KLN/2016/09 impact environmental monitoring schedule is shown in Appendix D.

MA13056\Monthly\Mrpt_v1.0_tc180809 6 Cinotech
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Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

Status of Compliance with Environmental Permits Conditions

1.16

The status of required submission related to this Project under the Environmental Permits

No. EP-337/2009 and EP-344/2009 is summarized in the Table 1.4 and Table 1.5
respectively:
Table 1.4 Summary Table for Required Submission under EP No. EP-337/2009

EM&A Report No. 55

EP Conditions Submission Submission Date Remark
Notification of Commencement

L1 Date of Construction of Project 31 October 2013 For Road D2
Management Organization of For Contract No.

2.3 Main Construction Companies 31 October 2013 KL/2012/03

2.4 Design Drawing(s) of the Project | 28 October 2013 For Road D2

2.11 Landscape Mitigation Plan(s) for |y 009014 For Road D2
distributors road(s)

212 As-built drawing(s) for the To be submitted at least one week before the

) distributor road(s) commencement of operation of distributor road(s)
. . 26 November 2010 (Part I)

3.2 Baseline Monitoring Report 24 December 2010 (Part II) /
cletsonic copy of the Month Monthly EM&A

3.3 Py y 12 July 2018 Report for Contract

No. KL/2012/03

EM&A Report No. 55
(June2018)

(June 2018)
Table 1.5 Summary Table for Required Submission under EP No. EP-344/2009
EP Conditions Submission Submission Date Remark
Notification of Commencement For Pumping
1.11 oftication of Lommenrene 31 October 2013 Station PS2 and PS
Date of Construction of Project NPS
Management Organization of For Contract No.
2.3 Main Construction Companies 31 October 2013 KL/2012/03
For Pumping
24 Design Drawing(s) of the Project | 28 October 2013 Station PS2 and PS
NPS
S For Pumping
2.11 Landscape Mitigation Plan(s) for | r. o 0014 Station PS2 and PS
sewage pumping station(s)
NPS
212 As-built drawing(s) for the To be submitted at least one week before the
' sewage pumping station (s) commencement of operation of distributor road(s)
. . 26 November 2010 (Part I)
32 Baseline Monitoring Report 24 December 2010 (Part IT) /
cloctronic copy of the Mot Monthly EM&A
33 py Y 12 July 2018 Report for Contract

No. KL/2012/03

MA13056\Monthly\Mrpt_v1.0_tc180809
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2. AIR QUALITY
Monitoring Requirements

2.1 According to EM&A Manual under the Eps, 1-hour and 24-hour Total Suspended
Particulates (TSP) monitoring were conducted to monitor the air quality for this Project. For
regular impact monitoring, a sampling frequency of at least once in every six days at all of
the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP monitoring, the
sampling frequency of at least three times in every six days shall be undertaken when the
highest dust impact occurs. Appendix A shows the established Action/Limit Levels for the
environmental monitoring works.

Monitoring Locations

2.2 Five designated monitoring stations were selected for air quality monitoring programme.
Impact dust monitoring was conducted at four of the air quality monitoring stations (AM2,
AM3(A), AM4(C) and AMS. Table 2.1 describes the air quality monitoring locations,
which are also depicted in Figure 2.

Table 2.1 Locations for Air Quality Monitoring

Monitoring Stations Locations Location of Measurement

AM2 Lee Kau Yan Memorial Rooftop (about 8/F) Area
School

Ng Wah Catholic

AM2(A) Secondary School Rooftop (about 8/F) Area

AM3(A) Holy Trinity Bradbury Rooftop (about 8/F) Area
Centre

AM4(C) New Pumping Station Rooftop (about 6/F) Area

AMS CCC Kei To Secondary Rooftop (about 10/F) Area
School

#AMO6 PA 15 Site 1B4 (Planned)

Remarks: # The impact monitoring at these locations will only be carried out until the sensitive receivers at the
building are resided.

MA13056\Monthly\Mrpt_v1.0_tc180809 8 Cinotech
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Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
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2.3

24

2.5

Monitoring Equipment

Table 2.2 summarizes the equipment used in the impact air monitoring programme. Copies
of calibration certificates and laboratory accreditation are attached in Appendix B.

Table 2.2 Air Quality Monitoring Equipment

Equipment Model and Make Quantity

Calibrator TE-5025A 1

Laser Dust Monitor — Model LD-3, LD-3B/

1-hour TSP Dust Meter Hal-HPC300/ 301 3
HVS Sampler TE-5170X 4
Wind Anemometer Davis Weather Monitor, Vantage Pro2 1

Monitoring Parameters, Frequency and Duration

Table 2.3 summarizes the monitoring parameters and frequencies of impact dust monitoring
for the whole construction period. The air quality monitoring schedule for the reporting
month is shown in Appendix D.

Table 2.3  Impact Dust Monitoring Parameters, Frequency and Duration

Parameters Frequency
1-hr TSP At least three times every 6 days
24-hr TSP At least once every 6 days

Monitoring Methodology and Quality Assurance and Quality Control (QA/QC)
Procedure

1-hour TSP Monitoring

Measuring Procedures

The measuring procedures of the 1-hour dust meters were in accordance with the
Manufacturer’s Instruction Manual as follows:

The 1-hour dust meter is placed at least 1.3 meters above ground.
Set POWER to “ON” and make sure that the battery level was not flash or in low level.

Allow the instrument to stand for about 3 minutes and then the cap of the air sampling inlet
has been released.

Push the knob at MEASURE position.

Set time/mode setting to [BG] by pushing the time setting switch. Then, start the
background measurement by pushing the start/stop switch once. It will take 6 sec. to
complete the background measurement.

Push the time setting switch to change the time setting display to [MANUAL] at the
bottom left of the liquid crystal display. Finally, push the start/stop switch to stop the
measuring after 1 hour sampling.

Information such as sampling date, time, count value and site condition were recorded
during the monitoring period.
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2.6

2.7

2.8

29

2.10

2.11

Maintenance/Calibration

The following maintenance/calibration was required for the direct dust meters:
Check and calibrate the meter by High-Volume Sampler (HVS) to check the validity and
accuracy of the results measured by direct reading method at 2-month intervals throughout
all stages of the air quality monitoring.

24-hour TSP Monitoring

Instrumentation

High volume samplers (HVS) (Model GMWS-2310 Accu-Vol) completed with appropriate
sampling inlets were employed for 24-hour TSP monitoring. The sampler was composed of
a motor, a filter holder, a flow controller and a sampling inlet and its performance
specification complied with that required by USEPA Standard Title 40, Code of Federation
Regulations Chapter 1 (Part 50). Moreover, the HVS also met all the requirements in section
2.5 of the updated EM&A Manual.

Operating/Analvytical Procedures

Operating/analytical procedures for the operation of HVS were as follows:

o A horizontal platform was provided with appropriate support to secure the samplers
against gusty wind.

« No two samplers were placed less than 2 meters apart.

. The distance between the sampler and an obstacle, such as buildings, was at least twice
the height that the obstacle protrudes above the sampler.

« A minimum of 2 meters of separation from walls, parapets and penthouses was required
for rooftop samples.

« A minimum of 2 meters separation from any supporting structure, measured horizontally
was required.

« No furnaces or incineration flues were nearby.

« Airflow around the sampler was unrestricted.

« The sampler was more than 20 meters from the drip line.

« Any wire fence and gate, to protect the sampler, should not cause any obstruction during
monitoring.

Prior to the commencement of the 24-hour TSP sampling, the flow rate of the high volume
sampler was properly set (between 1.1 m*/min. and 1.4 m*/min.) in accordance with the
manufacturer's instruction to within the range recommended in USEPA Standard Title 40,
CFR Part 50.

For 24-hour TSP sampling, fiberglass filters having a collection efficiency of > 99% for
particles of 0.3um (DOP) diameter were used.

The power supply was checked to ensure the sampler worked properly. On sampling, the
sampler was operated for 5 minutes to establish thermal equilibrium before placing any filter
media at the designated air monitoring station.
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2.12

2.13

2.14

2.15

2.16

2.17

2.18

2.19

2.20

2.21

2.22

2.23

The filter holding frame was then removed by loosening the four nuts and a weighted and
conditioned filter was carefully centered with the stamped number upwards, on a supporting
screen.

The filter was aligned on the screen so that the gasket formed an airtight seal on the outer
edges of the filter. Then the filter holding frame was tightened to the filter holder with
swing bolts. The applied pressure should be sufficient to avoid air leakage at the edges.

The shelter lid was closed and secured with the aluminum strip.

The timer was then programmed so that the TSP will be sampled for 24 hours. Information
was recorded on the record sheet, which included the starting time, the weather condition
and the filter number (the initial weight of the filter paper can be found out by using the
filter number).

After completion of sampling, the filter was removed and sent to Wellab Ltd., which is
accredited under HOKLAS for laboratory analysis. The elapsed time was also recorded.

Before weighing, all filters were equilibrated in a conditioning environment for 24 hours.
The conditioning temperature should be between 25°C and 30°C and not vary by more than
+3°C; the relative humidity (RH) should be < 50% and not vary by more than +5%. A
convenient working RH is 40%.

Maintenance/Calibration

The following maintenance/calibration was required for the HVS:

o The high volume motors and their accessories were properly maintained. Appropriate
maintenance such as routine motor brushes replacement and electrical wiring checking
were made to ensure that the equipment and necessary power supply are in good
working condition.

« High volume samplers were calibrated at bi-monthly intervals using G25A Calibration
Kit throughout all stages of the air quality monitoring.

« Orifice Transfer Standards were calibrated at yearly intervals throughout all stages of the
air quality monitoring.

Results, Observations and Action/Limit Level Exceedance

All other 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

All other 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded.

This weather information for the reporting month is summarized in Appendix C.

The monitoring data and graphical presentations of 1-hour and 24-hour TSP monitoring
results are shown in Appendices E and F respectively.

The summary of exceedance record in the reporting month is shown in Appendix H. No
exceedance in Action/Limit Levels of 1-hour and 24-hour TSP was recorded for the air
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quality monitoring.

2.24  According to our field observations, the major dust source identified at the designated air
quality monitoring stations is as follows:

Table 2.4  Major dust source identified at the designated air quality monitoring
stations

Station Major Dust Source

AM?2 — Lee Kau Yan Memorial School | Road Traffic Dust
Exposed site area and open stockpiles
Site vehicle movement

AM2(A) — Ng Wah Catholic Secondary | Road Traffic Dust

School Exposed site area and open stockpiles
Excavation works

Site vehicle movement

AM3(B) — Family Planning Association | Road Traffic Dust
of Hong Kong Exposed site area
Excavation works
Site vehicle movement

AM4(C) — New Pumping Station under | Site vehicle movement
Contract No. KL/2012/03

AMS — CCC Kei To Secondary School | Road Traffic Dust
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3.1

3.2

33

34

3.5

NOISE

Monitoring Requirements

According to EM&A Manuals under the EP, construction noise monitoring was conducted
to monitor the construction noise arising from the construction activities within KTD. The
regular monitoring frequency for each monitoring station shall be on a weekly basis to
conduct one set of measurements between 0700 and 1900 hours on normal weekdays.
Appendix A shows the established Action and Limit Levels for the environmental
monitoring works.

Monitoring Locations

Five designated monitoring stations were selected for noise monitoring programme. Noise
monitoring was conducted at four designated monitoring stations (M6, M7, M8 and M9).
Figure 3 shows the locations of these stations.

Construction noise monitoring at Station M6 — Holy Carpenter Primary School was rejected
by the premise owner on 6™ October 2014. The monitoring station has been relocated at a
proposed alternative noise monitoring station M6(A) — Oblate Primary School since 10"
October 2014 to carry out the monitoring works.

Table 3.1 Noise Monitoring Stations

Monitoring Stations Locations Location of Measurement
*M6(A) Oblate Primary School Rooftop (about 7/F) Area
M7 CCC Kei To Secondary School Rooftop (about 8/F) Area
M8 Po Leung Kuk Ngan Po Ling College| Staircase Area (about 9/F)
M9 Tak Long Estate Car Park Building (about 2/F)
#M10 Site 1B4 (Planned) -
Remarks:

*  Alternative noise monitoring station for M6 — Holy Carpenter Primary School from 10" October 2014

onwards

# The impact monitoring at these locations will only be carried out until existence of the sensitive receiver at

the building.

Monitoring Equipment

Table 3.2 summarizes the noise monitoring equipment. Copies of calibration certificates
are provided in Appendix B.

Table 3.2  Noise Monitoring Equipment

Equipment Model and Make Qty.
. SVANTEK SVAN 955/957/977 &
Integrating Sound Level Meter BSWA 801 4
Calibrator SVAN 30A 2

Monitoring Parameters, Frequency and Duration

Table 3.3 summarizes the monitoring parameters, frequency and total duration of
monitoring. The noise monitoring schedule is shown in Appendix D.

MA13056\Monthly\Mrpt_v1.0_tc180809 13 Cinotech




Kwan On Construction Co., Ltd. Contract No. KL/2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

3.6

3.7

3.8

Table 3.3  Noise Monitoring Parameters, Frequency and Duration

Monitoring . Type of
Stations Parameter Period Frequency Measurement
. 0700-1900
M7 L10(30 min.) dB(A) hrs on Once per )
M8 Loo(30 min.) dB(A) p Facade )
! normal week
M9 Leg(30 min.) dB(A) weekdays
. 0700-1900
L1o(30 min.) dB(A) hrs on Once per
M6(A) Loo(30 min.) dB(A) p Free Field ™
Leo(30 min.) dB(A) normal week
« ' weekdays

(*) Refer to bullet point 1 and 2 in the following section.

Monitoring Methodology and QA/QC Procedures

The Sound Level Meter was set on a tripod at a point 1m from the exterior of the
sensitive receivers building fagade and be at a position 1.2m above the ground.

For free field measurement, the meter was positioned away from any nearby reflective
surfaces. All records for free field noise levels was adjusted with a correction of +3
dB(A).

The battery condition was checked to ensure the correct functioning of the meter.
Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

—  frequency weighting tA
—  time weighting : Fast
—  time measurement : 30 minutes

Prior to and after each noise measurement, the meter was calibrated using a Calibrator
for 94.0 dB at 1000 Hz. If the difference in the calibration level before and after
measurement was more than 1.0 dB, the measurement would be considered invalid and
repeat of noise measurement would be required after re-calibration or repair of the
equipment.

The wind speed was frequently checked with the portable wind meter.

At the end of the monitoring period, the Leq, Loo and Lo were recorded. In addition, site
conditions and noise sources were recorded on a standard record sheet.

Noise measurement was paused temporarily during periods of high intrusive noise if
possible and observation was recorded when intrusive noise was not avoided.

Noise monitoring was cancelled in the presence of fog, rain, and wind with a steady
speed exceeding 5 m/s, or wind with gusts exceeding 10 m/s.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator was cleaned with a soft cloth
at quarterly intervals.

The sound level meter and calibrator were checked and calibrated at yearly intervals.

Immediately prior to and following each noise measurement the accuracy of the sound level
meter shall be checked using an acoustic calibrator generating a known sound pressure level
at a known frequency. Measurements may be accepted as valid only if the calibration levels
from before and after the noise measurement agree to within 1.0 dB.
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39

3.10

Results, Observations and Action/Limit Level Exceedance

All construction noise monitoring was conducted as scheduled in the reporting month. One
Noise Limit Level exceedance was recorded on 4™ July 2018. Since the works at Road L19
was completed and to be handed over to Highways Department on 7" September 2017, the
Limit Level exceedance was considered to be non-related to the Project.

The baseline noise level and the Noise Limit Level at each designated noise monitoring

station are presented in Table 3.4.

3.11

3.12

Table 3.4

Noise monitoring results and graphical presentations are shown in Appendix G.
The major noise source identified at the designated noise monitoring stations is as follows:

Major noise source identified at the designated noise monitoring stations

Monitoring
Stations

Locations

Major Noise Source

M6(A)

Oblate Primary School

Road and marine traffic Noise

M7

CCC Kei To Secondary School

MS8

Po Leung Kuk Ngan Po Ling College

Road and marine traffic Noise
Excavation works at the site (Contract
No.: 1/WSD/14(K)) facing Po Leung Kuk
Ngan Po Ling College

M9

Tak Long Estate

Road paving and asphalt paving works

Table 3.5

Baseline noise level and noise limit level for monitoring stations

Monitoring
Stations

Baseline Noise Level, dB (A)

Noise Limit Level, dB (A)

M6(A)

63.9 (at 0700 — 1900 hrs on normal
weekdays)

M7

68.7 (at 0700 — 1900 hrs on normal
weekdays)

M8

61.9 (at 0700 — 1900 hrs on normal
weekdays)

70*% (at 0700 — 1900 hrs on normal
weekdays)

M9

59.9 (at 0700 — 1900 hrs on normal
weekdays)

75 (at 0700 — 1900 hrs on normal
weekdays)

(*) Noise Limit Level is 65 dB(A) during school examination periods.
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4. COMPARISON OF EM&A RESULTS WITH EIA PREDICTIONS

4.1 According to Section 16.1.6 (vi) of the EM&A Manual, the EM&A data were compared

with the EIA predictions as summarized in Table 4.1 to 4.3 below.

Table 4.1 Comparison of 1-hr TSP data with EIA predictions
Station Predicted 1-hr TSP conc.
Scenariol Scenario2 Reporting Month
(Mid 2009 to | (Mid 2013 to (Jul 2018), png/m3
Mid 2013), Late 2016), Average Range
pg/m3 pg/m3
AM?2 — Lee Kau Yan
Memorial School 290 312 158.2 86.0 —220.2
AM3(A) - Holy
Trinity Bradbury B
Centre (Alternative 217 247 128.7 81.5-194.2
station for Sky Tower)
AM4(C) —
> (€) ~ New N/A N/A 221.5 164.3 - 286.5
umping Station
AMS- CCC Kei To 159 221 164.9 93.9 —237.4
Secondary School
Table 4.2  Comparison of 24-hr TSP data with EIA predictions
Station Predicted 24-hr TSP conc.
Scenariol Scenario2 Reporting Month
(Mid 2009 to | (Mid 2013 to (Jul 2018), png/m3
Mid 2013), Late 2016), Average Range
pg/m3 pg/m3
AM2(A) — Ng Wah
Catholic Secondary
School (Alternative 145 169 32.8 22.5-47.1
station for Lee Kau
Yan Memorial School)
AM3(B) — Family
Planning Association N/A N/A 48.7 23.2-7T74.7
of Hong Kong
AMA4(C) — New
Pumping Station N/A N/A 48.5 37.3-71.2
AMS = CCC Kei To 103 128 223 18.0-27.1
Secondary School
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Table 4.3  Comparison of Noise Monitoring Data with EIA predictions

Predicted Mitigated Reporting Month
. Construction Noise Levels (Jul 2018),
Stations . .
during Normal Working Leq 30min) dB(A)
Hour (Leq 30min) dB(A))
M6(A) - Oblate Primary N/A 50.6 - 63.2
School »
M7 - CCC Kei To
Secondary School 45— 68 63.4-69.1
MS - Po Leung Kuk Ngan
Po Ling College 44 -170 57.7-71.9
M9 — Tak Long Estate Not predicted in EIA Report 54.5-64.9

() Alternative noise monitoring station for M6 — Holy Carpenter Primary School from 10" October 2014
onwards.

4.2 The averages of 1-hour TSP concentrations in all stations in the reporting month were above
the prediction in the approved Environmental Impact Assessment (EIA) Report.

4.3  The averages of 24-hour TSP concentrations in all stations in the reporting month were
below the prediction in the approved Environmental Impact Assessment (EIA) Report.

4.4  The range of noise level monitoring at all stations in the reporting month were slightly above
the prediction in the approved Environmental Impact Assessment (EIA) Report. One Noise
Limit Level exceedance was recorded on 4" July 2018. Since the works at Road L19 was
completed and to be handed over to Highways Department on 7® September 2017, the Limit
Level exceedance was considered to be non-related to the Project.
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5.1

52

5.3

54

LANDSCAPE AND VISUAL

Monitoring Requirements

According to EM&A Manual of the Kai Tak Development EIA Study, ET shall monitor and
audit the contractor’s activities during the construction period on a weekly basis, and to
report on the contractor’s performance.

Results and Observations

Site audits were carried out on a weekly basis to monitor and audit the timely
implementation of landscape and visual mitigation measures within the site boundaries of
this Project. The summaries of site audits are attached in Appendix I.

No non-compliance of the landscape and visual impact was recorded in the reporting month.

In accordance with the Action Plan presented in Appendix J, no corrective actions were
required in the reporting month.
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6. ENVIRONMENTAL AUDIT
Site Audits

6.1 Site audits were carried out on a weekly basis to monitor the timely implementation of
proper environmental management practices and mitigation measures in the Project site.
The summaries of site audits are attached in Appendix I.

6.2  Site audits were conducted on 6, 13, 18 and 27 July 2018 in the reporting month. IEC site
inspection was conducted on 18 July 2018. No non-compliance was observed during the site
audits.

Status of Environmental Licensing and Permitting
6.3  All permits/licenses obtained for the Project are summarized in Table 6.1.
Table 6.1 Summary of Environmental Licensing and Permit Status
lid Peri
Permit No. Valid Period Details Status
From \ To

Environmental Permit (EP)

Construction of new distributor roads

EP-337/2009 23/04/09 N/A Valid

serving the planned Kai Tak development.

Construction of a new sewage pumping
station serving the planned Kai Tak
development with installed capacity of

EP-344/2009 23/04/09 N/A more than 2,000 m® per day and a Valid

boundary of which is less than 150m from
an existing or planned residential area or
educational institution.

Effluent Discharge License

Discharge License for the discharge of
wastewater from the construction site

WT00020971-2015 22/04/15 | 21/04/20 Valid

including contaminated surface run-off to
the communal storm water drain

Registration of Chemical Waste Producer

Registration of chemical waste producer
for chemical waste produced during

5213-286-K2958-05 - - Valid

construction of Stage 4 at former North
Apron Area Infrastructure.

MA13056\Monthly\Mrpt_v1.0_tc180809 19 Cinotech




Kwan On Construction Co., Ltd.

Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Monthly EM&A Report — July 2018

Status of Waste Management

6.4  The amount of wastes generated by the major site activities of this Project during the
reporting month is shown in Appendix M.

6.5  In respect of the dump truck cover, the Contractor is advised to take record photos and
inspection to ensure that the skips of all dump trucks have been fully covered before leaving
the site.

Implementation Status of Environmental Mitigation Measures

6.6  During site inspections in the reporting month, no non-conformance was identified. ET
weekly site inspections were carried out during the reporting month and the observations
and recommendations are summarized in Table 6.2.

Table 6.2  Observations and Recommendations of Site Inspections for EP-337/2009
Parameters Date Observations and Recommendations Follow-up
Water Quality -- -- -
Air Quality - - --
Noise - - .
Waste/Chemical . __ N
Management
Landscape and __ _
Visual -
Permits /Licences -- -- -

MA13056\Monthly\Mrpt_v1.0_tc180809

20

Cinotech



Kwan On Construction Co., Ltd.

Contract No. KL./2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Monthly EM&A Report — July 2018

Table 6.3  Observations and Recommendations of Site Inspections for EP-344/2009
Parameters Date Observations and Recommendations Follow-up
Reminder:

29 June 2018 Drainage was observed to be blocked. | The debris and rubbish was

The debris and rubbish should be | removed on 6 July 2018.
. removed.
Water Quality Observation:

6" July 2018 The debris and litters should be | The debris and litters were
removed within the U-channel to avoid | removed on 13" July 2018.
blockage of drainage system.

Reminder: .

29" June 2018 | Dusty material should be removed to The duty matt:,;lal was

. removed on 6" July 2018.

prevent dust generation.
Reminder:

29t J Stockpile should be covered The stockpile was covered

une 2018 . . "

completely and properly by impervious | properly on 6" July 2018.
sheeting.
Reminder:

6% July 2018 The stockpile should be covered by Stockpile was covered
impervious material properly to avoid properly on 13% July 2018.

Air Quality dust generation
Reminder:

13% July 2018 Stockpile should be  covered | Remarked on 18" July 2018
completely by impervious material for | for further following up.
dust suppression.

Observation: Dusty stockpile was removed

18" July 2018 | Dusty Stockpile should be covered by ym P
. . . on 27" July 2018.
impervious material properly.

Observation: .. .

27" July 2018 | The NRMM label should be displayed .Th‘fl item will be followed up

at the conspicuous position of PME. in the next reporting month.
Noise -- -- --

Reminder: . .

Chemical containers should be stored No chemical container was

29" June 2018 | .7 . placed on the ground on 6%

in drip tray or designated area to July
Waste/Chemical prevent leakage. '
Management
Reminder: G | refuse has b
6% July 2018 General refuse should be disposed eneral retuse lhas een
. - removed on 13" July 2018.
regularly to avoid accumulation.
Landscape and
Visual N B -
Permits /Licences -- -- --
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6.7

6.8

6.9

6.10

6.11

6.12

6.13

6.14

Summary of Mitigation Measures Implemented

The monthly IEC audit was carried out on 18 July 2018, the observations were recorded and
they are presented as follows:

Follow up of last monthly audit:
« The contractor has carried out proper rectification.

Observation(s) in the reporting month:
« Open stockpile was left uncovered. The Contractor was requested to cover the open
stockpile properly

An updated summary of the EMIS is provided in Appendix K.

Implementation Status of Event Action Plans

The Event Action Plans for air quality, noise and landscape and visual are presented in
Appendix J.

1-hr TSP Monitoring

No Action/Limit Level exceedance was recorded in the reporting month.

24-hr TSP Monitoring

No Action/Limit Level exceedance was recorded in the reporting month.

Construction Noise

One Noise Limit Level exceedance was recorded on 4" July 2018. Since the works at L19
Road was completed and to be handed over to Highways Department on 7™ September 2017,
the Limit Level exceedance was considered to be non-related to the Project.

Landscape and visual

No non-compliance was recorded in the reporting month.

Summary of Complaint, Warning, Notification of any Summons and Successful
Prosecution

No environmental complaint and environmental prosecution was received in the reporting
month. The summaries of environmental complaint, warning, summon and notification of
successful prosecution for the Project are presented in Appendix L.
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7. FUTURE KEY ISSUES

7.1 Major site activities undertaken for the coming two months include:

Daily Cleaning;

Finishing works, E&M work and Access Road Construction in PS2;

Site Clearance works in DCS;

Road widening works and Pavement Construction at Sung Wong Toi Road;

Finishing works and E&M works and Access Road Construction in Portion 4 (NPS &
Sewerage); and

. Removal of excavated materials in Portion 6

7.2 The tentative construction program for the Project is provided in Appendix N.

Key Issues for the Coming Month

7.3 Key environmental issues in the coming month include:
1.  Dust generation from stockpiles of dusty materials, exposed site area, excavation
works and rock breaking activities;
Water spraying for dust generating activity and on haul road;
Proper storage of construction materials on site;
Storage of chemicals/fuel and chemical waste/waste oil on site;
Accumulation of general and construction waste on site;
Noise from operation of the equipment, especially for rock-breaking activities, piling
works and machinery on-site; and
7. Review and implementation of temporary drainage system for the surface runoff.

AN

7.4  The tentative program of major site activities and the impact prediction and environmental
mitigation measures for the coming two months, i.e. August and September 2018 are
summarized as follows:

MA13056\Monthly\Mrpt_v1.0_tc180809 23 Cinotech



Kwan On Construction Co., Ltd.

Contract No. KL./2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Monthly EM&A Report — July 2018

Table 7.1  Summary of the tentative program of major site activities, the impact prediction
and control measures for August and September 2018

Construction Works

Major Impact
Prediction

Control Measures

As mentioned in
Section 7.1

Air quality impact
(dust)

a) Frequent watering of haul road and unpaved/exposed

areas;

b) Frequent watering or covering stockpiles with tarpaulin or
similar means; and

c) Watering of any earth moving activities.

Water quality
impact (surface
run-off)

d) Diversion of the collected effluent to de-silting facilities
for treatment prior to discharge to public storm water drains;
e) Provision of adequate de-silting facilities for treating
surface run-off and other collected effluents prior to
discharge;

f) Provision of site boundary bund such as sealing of
hoarding footings to avoid run-off from entering the
existing storm water drainage system via public road; and

g) Provision of measures to prevent discharge into the

stream.

Noise Impact

h) Scheduling of noisy construction activities if necessary to
avoid persistent noisy operation;

i) Controlling the number of plants use on site;

j) Regular maintenance of machines; and

k) Use of acoustic barriers if necessary.

Monitoring Schedule for the Next Month
7.5 The tentative environmental monitoring schedules for the next month are shown in

Appendix D.
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8.

8.1

8.2

8.3

8.4

8.5

8.6

CONCLUSIONS AND RECOMMENDATIONS
Conclusions

Environmental monitoring works required under the EM&A Manual were performed in
the reporting month and all monitoring results were checked and reviewed.

1-hr TSP Monitoring

All 1-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded. 1-hour TSP concentrations in all stations in
the reporting month were below the prediction in the approved Environmental Impact
Assessment (EIA) Report.

24-hr TSP Monitoring

All 24-hour TSP monitoring was conducted as scheduled in the reporting month. No
Action/Limit Level exceedance was recorded. 24-hour TSP concentrations in all stations in
the reporting month were below the prediction in the approved Environmental Impact
Assessment (EIA) Report

Construction Noise Monitoring

All construction noise monitoring was conducted as scheduled in the reporting month. The
construction noise levels in all stations in the reporting month were slightly above the
range of predicted mitigated construction noise levels in the approved Environmental
Impact Assessment (EIA) report. One Noise Limit Level exceedance was recorded on 4"
July 2018. Since the works at Road L19 was completed and to be handed over to
Highways Department on 7" September 2017, the Limit Level exceedance was considered
to be non-related to the Project.

Complaints, Notification of any Summons and Prosecution Received

No environmental complaint and environmental prosecution was received in the reporting
month. The summaries of environmental complaint, warning, summon and notification of
successful prosecution for the Project are presented in Appendix L.

Recommendations

According to the environmental audit performed in the reporting month, the following
recommendations were made:

Air Quality Impact

o To implement dust suppression measures on all haul roads, stockpiles, dry surfaces and
excavation works.

« To mitigate the dust generation by adequate water spraying on dry days.
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8.7

8.8

Noise Impact

« To inspect the noise sources inside the site.

o To disperse the locations of noisy equipments and position the equipments as far away
as possible from sensitive receivers.

o To provide temporary noise barriers for operations of noisy equipment near the noise
sensitive receivers in an appropriate location.

Water Impact

o To prevent any surface runoff discharge into any stream course.

« Toreview and implement temporary drainage system.

o To identify any wastewater discharges from site.

o To ensure properly maintenance for de-silting facilities.

« To clear the silt and sediment in the sedimentation tanks.

o Toreview the capacity of de-silting facilities for discharge.

o To divert all the water generated from construction site to de-silting facilities with
enough handling capacity before discharge.

Waste/Chemical Management

o To check for any accumulation of waste materials or rubbish on site.

« To ensure the performance of sorting of C&D materials at source (during generation);

« To avoid any discharge or accidental spillage of chemical waste or oil directly from the
site.

« To provide proper storage area or drip trays for oil containers/ equipment on site.

« To avoid improper handling or storage of oil drum on site.

Landscape and Visual

« To protect the existing trees to be retained.

« To transplant the trees unavoidably affected by the works.

« To control of night-time lighting.

« To provide decorative screen hoarding.

« To complete landscape works at site area as early as possible.

Effectiveness of Environmental Management

The above recommendations and the recommended mitigation measures in the EM&A
Manual were carried out by the Contractor during construction. No non-compliance was
recorded during the environmental site inspections as shown in Appendix I.

The effectiveness of environmental management is satisfactory as the above

recommendations are met. Some of the examples of mitigation measures for the following

recommendations are given in Table 8.1 below.

« Surface runoff discharge into any stream course is prevented;

. Provision of sedimentation facilities after identification of wastewater discharges from
site;

o Discharge or accidental spillage of chemical waste or oil directly from the site is
avoided;

« Improper handling or storage of oil drum on site is avoided;

« The existing trees to be retained are protected; and

o Night-time lighting is controlled.
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Table 8.1 Examples of Mitigation Measures for Environmental Recommendations

To prevent any surface runoff discharge into any

stream course.

Follow-up measure(s) after identification of

wastew

&

ater discharges from site.

il

To avoid any ischae or accidental spillage of
chemical waste or oil directly from the site

To avoid improper handling or storage of oil

drum on site

To protect the existing trees to be retained

To control of night-time lighting
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Appendix A - Action and Limit Levels

Table A-1 Action and Limit Levels for 1-Hour TSP

Location Action Level, pg/m? Limit Level, ng/m*
AM2 346
AM3(A) 351
500
AMA4(C) 371
AMS 345

Table A-2 Action and Limit Levels for 24-Hour TSP

Location Action Level, pg/m? Limit Level, pg/m’*
AM2(A) 157
AM3(B) 167
260
AM4(C) 187
AMS 156

Table A-3 Action and Limit Levels for Construction Noise

Time Period

Action Level

Limit Level

0700-1900 hrs on normal weekdays

When one
documented

complaint is received

75 dB(A)
70dB(A)/65dB(A)*

Remarks: If works are to be carried out during restricted hours, the conditions stipulated in the Construction
Noise Permit (CNP) issued by the Noise Control Authority have to be followed. *70dB(A) and
65dB(A) for schools during normal teaching periods and school examination periods,

respectively.
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WELLAB LIMITED

Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

EE_E.AB IZE Shatin, N.T., Hong Kong.

Tel: 2898 7388 Fax: 2898 7076

Testing & Research - Website: www.welilab.com.hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: 29026

Reoom 1710, Technology Park, Date of Issue: 2018-06-11
18 On Lai Street, Date Received: 2018-06-08
Shatin, NT, Hong Kong Date Tested: 2018-06-08

Date Completed: ~ 2018-06-11

Next Due Date: 2018-08-10

ATTN: Mr. W. K. Tang _ Page: lTofl

Certificate of Calibration

Item foxr Calibration:

Description _ : Handheld Particle Counter
Manufacturer : Hal Technology
Model No. - :Hal-HPC301
Serial No. 13011701019
Flow rate ' :0.1 cfm
Zero Count Test : 0 count per 5 minutes
Equipment No. . tA27-01

- Test Conditions: :
Room Temperature : 17-22 degree Celsius
Relative Humidity : 40-70%

Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.

2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results:
| Correlation Factor (CF) | 1.226 |

e s ok s ofe o o o oke sfe ofeohe she ol sk e sheste s sfe she e she sl o sl oo she s sbeshe ste e sle o she e e sl e sl o sfe o oo s sl sde ke ol ol she ook sfeofe sfe sfe sk sfe ke sl ook ok s ole sfesfe st ke kok

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
8 f IZE: Technology Park, 18 On Lai Street,
Y EE_E_AB Shatin, N.T., Hong Kong.
; Tel: 2898 7388 Fax: 2898 7076
Test}lng&Research - Website: www.wellab.com.hk

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.:  29026A
Room 1710, Technology Park, Date of Issue: 2018-06-11
18 On Lai Street, : : Date Received: 2018-06-08
Shatin, NT, Hong Kong Date Tested: 2018-06-08
Date Completed:  2018-06-11
Next Due Date: 2018-08-10

ATTN: Mr. W. K. Tang Page: lofl

r(jt—;l:ﬁficate of Calibration

Item for Calibration:

Description : Handheld Particle Counter
Manufacturer : Hal Technology
Model No. : Hal-HPC301
Serial No. ' 13011701016

~ Flow rate . : 0.1 cfm
Zero Coutit Test : 0 count per 5 minutes
Equipment No. : A-27-03

Test Conditions: *

Room Temperature : 17-22 degree Celsius
Relative Humidity : 40-70%

Test Specifications & Methé'dology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.

2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results:
LCorrclation Factor (CF) l 1.239 ]
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PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

" Fadle
PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

EE_E_AB @ i ' Shatin, N.T., Hong Kong.
Tel: 2898 7388 Fax: 2898 7076

Testing & Research - Website: www.wellab.com.hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: 29026C

Room 1710, Technology Park, Date of Issue:” =~ 2018-06-11
18 On Lai Street, Date Received:  2018-06-08
Shatin, NT, Hong Kong Date Tested: 2018-06-08

Date Completed:  2018-06-11

Next Due Date: 2018-08-10

ATTN: Mr. W. K. Tang Page: 1of1l

Certificate of Calibration

Item for Calibration:

Description : Handheld Particle Counter
Manufacturer ‘ : Hal Technology
Model No. ' : Hal-HPC301
Serial No. 13011701012
Flow rate : 0.1 cfm
Zero Count Test : 0 count per 5 minutes
Equipment No. : A-27-07

Test Conditions: _
Room Temperature ' : 17-22 degree Celsius
Relative Humidity : 40-70%

Test Specifications & Methodology:
1. Instruction and Operation Manual High Volume Sampler, Andersen Samplers, Inc.

2. In-house method in according to the instruction manual: The Dust Monitor was
compared with a calibrated High Volume Sampler and the result was used to generate the
Correlation Factor (CF) between the Dust Monitor and High Volume Sampler.

Results:
| Correlation Factor (CF) | 1.239 |
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PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

At fe

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or fested.




WELLAB LIMITED
Rms 1516, 1703 & 1716, Technology Park,

B I 18 On Lai Street, Shatin, N. T, Hong Kong.
‘ @ Tel: 2898 7388 Fax: 2898 707g5
H Testing & Research Website: www.wellab.com.hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/170915A

Room 1710, Technology Park, Date of Issue: 2017-09-18

18 On Lai Street, Date Received: 2017-09-15

Shatin, NT, Hong Kong Date Tested: 2017-09-15

Date Completed: 2017-09-18

Next Due Date: 2018-09-17

ATTN: Mr. W.K. Tang Page: 1ofl

Certificate of Calibration

Item for calibration:

Description : ‘SVANTEK” Integrating Sound Level Meter
Manufacturer : SVANTEK.
Model No. : SVAN 955
Serial No. 2 12563
Microphone No. : 34377
Equipment No. : N-08-03
Test conditions:
Room Temperatre : 22 degree Celsius
Relative Humidity : 60%

Test Specifications:

Performance checking at 94 and 114 dB

Methodology:

In-house method, according to manufacturer instruction manual

Results:
B Reference Set Point, dB Instrument Readings, dB
94 ] - 94.0
114 114.0
PREPARED AND CHECKED BY:

For and On Behalf of WELLAB Ltd.

il

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the resnlts refate only to the items calibrated or tested.




WELAB T,

WELLAB LIMITED
Rums 816, 1516 & 1701, TechnoiogyPark
18 On Lai Street, Shatin, NT; Hong Kong.

Tel: 2898 7388 Fax: 8898 7076

Webhsite: W\?\_ﬁr‘-,wcll&ib.pfnm.hk

TEST REPORT

APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/170825
Room 1710, Technology Park, Date of Issue: 2017-08-28
18 On Lai Street, Date Received: 2017-08-25
Shatin, NT, Hong Kong Date Tested: 2017-08-25

ATTN: Mr. W.K. Tang

Date Completed: 2017-08-28
Next Due Date: 2018-08-27

Page: lLofl

Certificate of Calibration

Ttem for calibration:

Description
Manufacturer
Model No.
Serial No.
Microphone No.
Equipment No.

Test conditions:
Room Temperatre
Relative Humidity

Test Specifications:

: ‘SVANTEK” Integrating Sound Level Meter
: SVANTEK

: SVAN 957

: 21455

: 43730

: N-08-07

: 23 degree Celsius
160 %

Performance checking at 94 and 114 dB

Methodology:

In-house method, according to manufacturer instruction manual

Results:
Reference Set Point, dB Instrument Readin gs,"dB
94 94.0
114 114.0
PREPARED AND CHECKED BY:

For and On Behalf of WELLAB Litd.

ATRICK TSE
Labora[ory Manager

This report may not be reproduced except with prior written approval from WELLAB LIMITED and the results relate only to the jtems calibrated

or tested.




WELLAB LIMITED
Rms 1516, 1701 & 1716, Technelogy Park,

E ii AB Ezﬁ: 18 On Lai Street, Shatin, N.T., Hong Kong.
§ Tel: 2898 7388 Fax: 2898 7076

Testing & Research Website: www.wellab.com.hk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/170915C

Room 1710, Technology Park, Date of Issue: 2017-09-18
18 On Lai Street, Date Received: 2017-09-15
Shatin, NT, Hong Kong Date Tested: 2017-09-15

Date Completed: 2017-09-18

Next Due Date: 2018-09-17

ATTN: Mr. W.K. Tang Page: lofl

Certificate of Calibration

Item for calibration:

Description 1 ‘SVANTEK” Integrating Sound Tevel Meter
Manufacturer : SVANTEK
Model No. : SVAN 977
Serial No., 1 45482
Microphone No. 163626
Equipment No. : N-08-14
Test conditions:
Room Temperatre : 22 degree Celsius
Relative Humidity : 60%

Test Specifications:

Performance checking at 94 and 114 dB

Methodelogy:
In-house method, according to manufacturer instruction manual

Results:
Reference Set Point, dB Instrument Réz‘iding's', dB ]
94 94.0
114 114.0
PREPARED AND CHECKED BY:

For and On Behalf of WELILAB 1L.td.

PATRICK TSE.
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested,




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Techanology Park, 18 On Lai Street,

R / FLLAB ]E Shatin, N.T., Hong Kong.

Tel: 2898 7388 YFax: 2898 7076

Testing & Research Website: www.wellab.com.kk
TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/171215

.Room 1710, Technology Park, Date of Issue: - 2017-12-18

18 On Lai Street, Date Received: 2017-12-15

Shatin, NT, Hong Kong Date Tested: 2017-12-15

Date Completed: 2017-12-18

Next Due Date: 2018-12-17

ATTN: Mr. W.K. Tang Page: lofl

Certificate of Calibration

Item for calibration:

Description : : Sound & Vibration Analyser
Manufacturer : BSWA
Model No. : BSWA 801
Serial No, 135924
Equipment No. :N-13-01
Test conditions:
Room Temperatre : 20 degree Celsius

Relative Humidity : 64%

Test Specifications:
Performance checking at 94 and 114 dB

Methodology:

In-house method, according to manufacturer instruction manual

Resulfs:
_ Reference Set Point, dB . Instrument Readings, dB

94 94.0

114 | 1140 )
PREPARED AND CHECKED BY:

For and On Behalf of WELLAB 1.td.

7

PATRICK TSE
Laboratory Manager -

This report may not be reproduced, except in full, without prior written approval from WELTLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED

Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Street,

ELLAB IE Shatin, N,T., Hong Kong.
Tef: 2898 7388 Fax: 2898 7076

¥ Testing & Research - Website: www.wellab.com.hk

TEST REPORT
APPLICANT: Cinetech Consultants Limited Test Report No.: C/N/170929
Room 1710, Technology Park, Date of Issue: 2017-09-30
18 On Lai Street, Date Received: 2017-09-29
Shatin, NT, Hong Kong Date Tested: 2017-09-29
Date Completed: 2017-09-30
Next Due Date: 2018-09-29
ATTN: Mr. W.K. Tang Page: lTofl
Item for calibration:
Description : Acoustical Calibrator
Manufacturer : SVANTEK
Model No. : SV30A
Serial No. : 24803
Equipment No. : N-09-03
Test conditions:
Room Temperatre : 21 degree Celsius
Relative Humidity 160 %
Methodology:

The Sound Level Calibrator has been calibrated in accordance with the
documented procedures and using standard(s) and instrument(s) which are
recommended by the manufacturer, or equivalent.

Results:

Sound Pressure Level (1kHz) Measured SPL Tolerance
At 94 dB SPL 94.0 94.0% 0.1dB
At 114 dB SPL ) 1140 1140% 0.1dB

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Litd.

Fpﬂ? 7475&

PATRICK TSE
Laboratory Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
W [‘;ﬁ‘ Technology Park, 18 On Lai Street,
EE_LAB Shatin, N.T., Hong Kong.
. Tel: 2898 7388 Fax: 2898 7076
¥ Testing.& Research Website: www.wellab.com.hk

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: C/N/170929B
Room 1710, Technology Park, Date of Issue: 2017-09-30
18 On Lai Street, Date Received: 2017-09-29
Shatin, NT, Hong Kong Date Tested: 2017-09-29
Date Completed: 2017-09-30
Next Due Date: 2018-09-29
ATTN: Mr. W.K. Tang Page: lofl
Item for calibration:
Description . Acoustical Calibrator
Manufacturer : SVANTEK
Model No. 1 SV30A
Serial No. : 24780
Equipment No. : N-09-05
Test conditions:
Room Temperatre : 21 degree Celsius
Relative Humidity : 60 %

Methodology:

The Sound Level Calibrator has been calibrated in accordance with the
documented procedures and using standard(s) and instrument(s) which are
recommended by the manufacturer, or equivalent.

Results:

Sound Pressure Level (1kHz) Measured SPI, Tolerance
At 94 dB SPL 94.0 040+ 0.1dB
At 114 dB SPL 114.0 114.0% 0.1 dB

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Litd.

Pl /e

P TRICK TSE
L aboramry Manager

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




High-Volume TSP Sampler

5-POINT CALIBRATION DATA SHEET

CINOTECH

Fife No. MA13056/13/0006
Station AM2(A) - Ng Wah Catholic Secondary School
Date: 17-May-18 Next Due Date:  16-Jul-18 Operator: MH
Equipment No.:  A-01-13 TE-5170 Serial No.: 1352
.. 000U Ambient Condition e
Temperature, Ta (K) 305.2 Pressure, Pa (mmHg) 7593
L : SR '.bl;iﬂéé'.:'I"'ril'héfer“St_an.dérd Tnformation . R
Serial No. 2896 ’ 0.0585 Intercept, be -0.00045
Last Calibration Date: 13-Feb-18 me x Qstd + e = [AH x (Pa/760) x (298/Ta)]"”
Next Calibration Date: 13-Feb-19 Qstd = {|AH x (Pa/760) x (298/Ta)}"” -bc} / me
0 Calibeation of TSP Sampler 0
oo Orfice HVS
Calibration AH (orifi d (CFM) | AW (HVS), i 60) x (298/Ta)) "
Point . {ori 1ce)', [AH x (Pa/760) x (298/Ta)}”2 Qstd ( . ) { ), in. [AW x (Pa/760} x (298/Ta)]
in. of water X - axis of water Y-axis
1 12.6 3,51 59.91 8.0 2.79
2 10.8 3.25 55.46 6.8 2.58
3 8.0 2.79 47.74 4.9 2.19
4 5.4 2.30 39.22 3.3 1.79
5 3.4 1.82 31.12 2.3 1.50
By Linear Regression of Y on X
Slope , mw = 0.0455 i Intercept, bw = 0.0433
Correlation coefficient™ = 0.9982
*If Correlation Coefficient < 0.990, check and recalibrate.
R . SetPoint Caleulation "
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = ( mw x Qstd + bw )2 x(760/Pa)yx(Ta/298)= 4.11
Remarks:
Conducted by: _2#F Koy /73 Signature: ) é&f Date: v / £/ P S/
Checked by: WA Signature: M ook O Date: {7/ 5'/ Dold




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

CINOTEH

File No. MA13056/13/0007
Station AM2{A) - Ng Wah Catholic Secondary School
Date: 14-Jul-18 Next Due Date:  13-Sep-18 Operator: MH
Equipment No.:  A-01-13 Model No.:  TE-5170 Serial No.: 1352
SR 3 Ambient Cdluﬁtion
Temperalure, Ta(K) | 2993 Pressure, Pa (mmHg) | 755.8
: Orlfice Tranéfer Sfahdarrj Infonﬁéfion R
Serial No. 2896 Slope, me 0.0585 Intercept, be -0.00045
Last Calibration Date: 13-Feb-18 me x Qstd + be = [AH x (Pa/760) x (298/Ta)] "
Next Calibration Date: 13-Feb-19 Qstd = {[AH x (Pa/760) x (298/T)]'” -be} / me
. Calibration of TSP Sampler
- Orfice HVS
Calibration AT (ohl 4 (CF T v
Point \H (orifice), | w760y x oy | B4 (CTMD AW (HVS), in ) [AW x (Pa/760) x (298/Ta))
in, of water X - axis of water Y-axis
1 12,5 3.52 60.12 7.9 2.80
2 10.9 3.29 56.14 6.8 2.59
3 7.8 2.78 47.49 5.2 2.27
4 5.5 . 2.33 30.88 34 1.83
5 3.3 1.81 30.89 2.1 1.44
By Linear Regression of Y on X
Slope , mw = 0.0464 Intercept, bw = 0.0099
Correlation coefficient” = 0.9983
*1f Correlation Coefficient < 0,990, check and recalibrate.
L T : "' Set Point Caleulation
From the TSP Field Calibration Curve, take Qstd =43 CFM
From the Regression Equation, the "Y' value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Fa)]*?
Therefore, Set Point; W = (mw x Qstd + bw )2 x(760/Pa)x(Ta/f298)= 4,07
Remarks:
Conducted by: ng LRl /ffZ@Signalure: / vy Date: ) 7 A
Checked by: {MI. lﬂy\a Signature; LA A Date: [V { 7,20”




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTGCH

File No. MA 13056/16/0004

Station AM3(B) - Hong Kong Family Planning Association Operator: MH
Date: 21-May-18 Next Due Date: 20-Jul-18
Equipment No.:  A-01-16 Serial No. 3456
Ll L Ambient Condition 0 'f';: .
Temperature, Ta (K) | 305.9 Pressure, Pa {(mmHg) , 758.5

© . Orifice Transfer Standard Information  ~ ©

Serial No. 2896 Slope,mc | 0.0585 | Intercept, be | _0.00045
Last Calibration Date: 13-Feb-18 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]'?
Next Calibration Date: 13-Feb-19 Qstd = {[AH x (Pa/760) x (298/T2)]"” -bc} / me

. Calibration of TSP Sampler "

Calibration - Orfice - HVS B
Point AH (orifice), [AH x (Pa/760) x (298/Ta)]”2 Qstd (C}TM) AW (HVS), in. | [AW x (Pa/760) x (298/Ta)]
in. of water X - axis of water Y-axis
1 12.7 3.51 60.04 ‘ 7.8 2.75
2 9.9 3.10 53.01 6.1 244
3 8.0 2.79 . 47.66 5.0 2.20
4 5.4 2.29 | 396 3.5 1.84
5 3.3 1.79 30.61 2.0 1.39
By Linear Regression of Y on X
Slope , mw = 0.0456 Intercept, bw: $.0242

Correlation coefficient™ = 0.9991

*If Correlation Coefficient < 0,990, check and recalibrate.

' Sef Point Calculation - .o

From the TSP Field Calibration Curve, take Qstd = 43 CFM

From the Regression Equation, the "Y" value according to

mw x Qstd + bw = |JAW x (Pa/760) x (298/Ta)i'"

Therefore, Set Point; W = ( mw x Qstd + bw )* x ( 760 / Pa}x(Ta/298)= 4.05
Remarks:
Conducted by: /JF Agys /22 Signature; A&/ Date: z/ / 2oy

Checked by: _j, ﬂé,ﬂﬂ% Signature: /{ o~ Date: 2] 5 / 2018




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

CINOTECH

File No. _ MAI13056/16/0005
Station AM3(B) - Hong Kong Family Planning Association Operator: MH
Date: 20-Jui-18 Next Due Date: 19-Sep-18
Equipment No.:.  A-01-16 Serial No. 3456
Temperature, Ta (K) , 302.7 Pressure, Pa {(mmHg) 757.7
“. . Orifice Transfer Standard Information =~ - - L
Serial No. 2896 Slope, mc | 0.0585 | Intercept, be | -0.00045
Last Calibration Date: 13-Feb-18 me x Qstd + be = [AH x (Pa/760) x (298/T a)]”2
Next Calibration Date: 13-Feb-19 Qstd = {JAH x (Pa/760) x (298/Ta)]"” -be} / me
. Calibration of TSP Samnpler. . | Lo
i Orfice HVS
Calibration 1= i 1d (CEM) | AW (HVS), in. | [AW x (Pa/760) x (208/Ta)] "
Point H (orifice), | parr60) x o8y | QS MWD (HVS), in * , ?
in, of water X - axis of water Y-axis
i 12,7 3.53 60.33 7.9 2.78
2 9.8 3.10 53.00 6.4 2.51
3 8.1 2.82 48,18 5.1 2.24
4 5.6 2.34 40.06 3.4 1.83
5 3.1 1.74 29.81 2.0 1.40
By Linear Regression of Y on X
Slope , mw = 0.0464 Intercept, bw : 0.0024
Correlation coefficient™ = 0.9984
*If Correlation Coefficient < 0.990, check and recalibrate.
Lo s Sot Point Caleulation
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"*
Therefore, Set Point; W = { mw x Qstd + bw )2 x(760/Pa)x(Ta/298)= 4.7
Remarks:
Conducted by: [ [Ligys 471 Signature: / %% Date: Zo S 7S i
Checked by: g‘u[ﬁ Z:g- »g;é Signature: K e (P Date: Q.r:, [ 7 f ?gf(f}




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET CINOTECH

File No. MA13056/62/0008

Project No. AMA(C) -

New Pumping Station under Contract K1./2012/03 Operator: MH
Date: 28-Jun-18 Next Due Date: 27-Aug-18
Equipment No.:  A-01-62 Serial No. 2351

... Ambient Condition

Temperature, Ta (K) I 303.1 Pressure, Pa (mmHg) | 760.1

07 Orifice Transfer Standard Information

Serial No. 2896 Slope, mc | 0.0585 I Intercept, be | -(.00045
Last Calibration Date: 13-Feb-18 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]'>
Next Calibration Date: 13-Feb-19 Qstd = {[AH x (Pa/760) x (298/Ta)]"? -be} / mc

U Calibration of TSP Sampler © 5 i

Orfice HVS

Calibration - - 7
Point AH (orifice), [AH x (Pa/760) x (298/Ta)}1'f2 Qstd (CITM) AW (HVS), in. | [AW x (Pa/760) x (298/Ta)]
in. of water X - axis of water Y-axis
1 13.6 3.66 62.49 8.1 2.82
2 10.7 3.24 55.43 6.9 2,60
3 8.4 2.87 49.11 5.2 226
4 5.1 2.24 38.27 3.2 1.77
5 3.3 1.80 30.78 2.1 1.44
By Linear Regression of Y on X
Slope , mw = 0.0448 Intercept, bw: 0.0660

Correlation coefficient™ = 0.9981

*If Correlation Coefficient < 0.990, check and recalibrate,

o .".'S_et Point Calculation = 7

From the TSP Field Calibration Curve, take Qstd =43 CFM
From the Regression Equation, the "Y" value according io

mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)}"”

Therefore, Set Point; W ={ mw x Qstd + bw )2 x(760/Pa)x(Ta/298)= 4.03
Remarks:
Conducted by: L% Atrry //TPSignaturc: ,4&/ Date; 287 8L ZF

Checked by: !‘]/({waap Signature: /f [T Date; 'Zg / é { Fof8




High-Volume TSP Sampler
5-POINT CALIBRATION DATA SHEET

CINOTECH

File No. MAL30356/52/0007
Station AMS - CCC Kei To Secondary School Operator; MH
Date: 4-Jun-18 Next Due Date; 3-Aup-18
Equipment No.:  A-01-59 Serial No, 2354
e ~“Ambient Condition
Temperature, Ta (K) | 3023 Pressure, Pa (mmHg) | 758
" Orifice Transfer Standaid Information
Serial No. 2896 Slope, me | 0.0585 I Intercept, be -0.00045
Last Calibration Date: 13-Feb-18 me x Qstd + be = [AH x (Pa/760) x (298/Ta)]'?
Next Calibration Date: 13-Feb-19 Qstd = {|AH x (Pa/760) x (298/T2)]"? -be} / mc
S ...C.a.l.i_li).r;lti.on .of TSP Samp[en : A
s Orfice HVS
Calibration AH (orifi d (CFM i AW x (Pa/760) x (298/Ta)]"”
Point . {orifice), [AH x (Pa/760) x (208/Ta)]"” Qstd {C : )| AW (HVS), in. | [AW x( ) x( a)]
in. of water X - axis of water Y-axis
1 12,7 3.53 60.38 7.9 2.79
2 10.8 3.26 55.68 6.7 2.57
3 7.4 2.70 4609 4.8 2.17
4 5.2 2.26 38.64 3.4 1.83
5 3.5 1.86 31.70 2.2 1.47
By Linear Regression of Y on X
Slope , mw = 0,0452 Intercept, bw : 0.0616
Correlation coefficient® = 0.9992
*If Correlation Coefficient < 0.990, check and recalibrate.
L : o G " Set Point Caleulation .~ .. .
From the TSP Field Calibration Curve, take Qstd = 43 CFM
From the Regression Equation, the "Y" value according to
mw x Qstd + bw = [AW x (Pa/760) x (298/Ta)]"”
Therefore, Set Point; W = ( mw x Qstd + bw )2 x(760/Pa)x{Ta/298)= 4.10
Remarks:
Conducted by: /7% fgss HEr Signature: Lf/r Date: 4 / el 2'f
Checked by: _{/ V(, ] Zﬂha: Signature; }(WM Date: g é/Zalg




Environmental

RECALIBRATION
DUE DATE:

February 13, 2015

Calibration Certification information
Cal. Date: February 13, 2018 Rootsmeter 5/N: 438320 Ta: 293 °K
Operator:  Jim Tisch Pa: 763.3 mm Hg
Calibration Model #:  TE-5025A Calibrator S/N: 2896
Vol. Init Vol. Final Avol. ATime AP AH
Run {m3) {m3) {m3) {min) {mm Hg) {in H20)
1 1 2 1 1.4670 3.2 2.00
2 3 4 1 1.0380 6.4 4.00
3 5 6 1 0.9220 8.0 5.00
4 7 8 1 0.8340 8.8 5.50
5 9 10 1 0.7250 12.8 8.00
Data Tabulation
Pa ( Tstd )
Vstd Qstd \/ AH( Pstd ) Ta Qa YV AH ( Ta/ Pa)
{m3) (x-axis) (y-axis) Va {x-axis) (y-axis)
1.0172 0.6934 1.4293 0.9958 0.6788 0.8762
1.0129 0.9758 2.0213 0.9916 0.9553 1.2392
1.0107 1.0962 2.2599 0.9895 1.0732 1.3854
1.0097 1.1422 2.3702 0.9885 1.1182 1.4530
1.0043 1.3853 2.8586 0.9832 1.3562 1.7524
m= 2.06726 = 1.29448
QSTD b= -0.00045 QA b= -0.00028
r= 0.99992 r= 0.99992
Calculations
Vstd=|AVol{{Pa-AP)/Pstd){Tstd/Ta) Va=|AVol{(Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa={Va/ATime
For subsequent flow rate calculations:
- Pa Tstd —
Qstd= 1/m ((\[AH(W)(M"I%__)>-IJ> Qa= i/m (( AH( Ta/Pa )) -b)
Standard Conditicns
Tstd: 298,15 ¢ RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998

AH: calibrator manometer reading {in H20)

AP; rootsmeter manometer reading (mm Hg})

Ta: actual absolute temperature {°K}

Pa: actual barometric pressure {mm Hg)

b: intercept

m: slope

40 Code of Federal Regulations Part 50 to 51,
Appendix B to Part 50, Reference Method for the
betermination of Suspended Particulate Matter in

the Atmosphere, 9.2.17, page 30

Tisch Environmental, Inc.
145 South Miami Avenue
Viliage of Cleves, OH 45002

wiww tisch-env.com
TOLL FREE: {877)263-7610
FAX: {513}467-5009




WELLAB LIMITED

Rms 1214, 1502, 1516, 1701 & 1716,
4 @ Technoiogy Park, 18 On Lai Street,
E&E_AB Shatin, N.T., Hong Kong.
. Tel: 2898 7388 Fax: 2898 707¢
Testing & Research Website: www.wellab . com.hk

TEST REPORT
APPLICANT: Cinotech Consultants Limited Test Report No.: 283945
Room 1710, Technology Park, Date of Issue: 2018-02-25
18 On Lai Street, Date Received: 2018-02-24
Shatin, NT, Hong Kong Date Tested: 2018-02-24
Date Completed: ~ 2018-02-25
Next Due Date: 2018-08-24

ATTN: Mr. W.K. Tang Page: lof2

Certificate of Calibration

Ftem for calibration:

Description : Weather Stations, Vantage Pro2
Manufacturer : Davis Instroments
Model No, 1 6152CUK
Serial No. » AK130520006
Test conditions:
Room Temperature : 17-22 degree Celsius
Relative Humidity : 40-70 %

Test Specifications:
1. Performance check of anemometer

2. Performance check of wind direction sensor

Methodology:

In-house method with reference anemometer (RS232 Integral Vane Digital
Anemometer)

PREPARED AND CHECKED BY:
For and On Behalf of WELLAB Ltd.

[ad

PATRICK TSE
Laboratory Manager

This report may not be repraduced, except in full, without prior written approval from WELLAB LIMITED and the results relate only to the items calibrated or tested.




WELLAB LIMITED
Rms 1214, 1502, 1516, 1701 & 1716,
Technology Park, 18 On Lai Sirest,

EEGE_AB ]LTE‘: Shatin, N.T., Hong Kong.

Tei: 2898 7388 VFax: 2898 7076

Testing&Research Website: www.wellab.com.hk
TEST REPORT
' Test Report No.:  28394E
Date of Issue: 2018-02-25
Date Received: 2018-02-24
Date Tested: 2018-02-24
Date Completed:  2018-02-25
Next Due Date: 2018-08-24

Page: 20f2
Results:
1. Performance check of anemometer
Air Velocity, m/s Difference D (n/s)
Instrument Reading (V1) Reference Value (V1) D=VI-V2
2,00 2.00 0.00
2. Performance check of wind direction sensor
Wind Direction (%) Difference D (°)
Instrument Reading (W1) Reference Value (W2) D=WI-W2
0 0 4]
45.1 - 45 0.1
90 90 0
135.2 135 0.2
180.3 180 0.3
224.8 225 -0.2
270 270 0
315.1 315 0.1
360 360 0

Fdsshododook koo b dor ok kkck kR R END OQF REPORT********************:}t******i’-**

This report may not be reproduced, except in full, without prior written approval from WELLAB LIMITED and the resulfs relate only to the items calibrated or tested.




APPENDIX C
WEATHER INFORMATION




APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

L General Information
Date Mean Air Temperature (°C) Mean. l?elative Precipitation
Humidity (%) (mm)
1 July 2018 30.2 77 4.1
2 July 2018 29.5 81 2.1
3 July 2018 29.7 81 15.4
4 July 2018 30.3 78 3.4
5 July 2018 30 78 1.5
6 July 2018 30.1 80 5
7 July 2018 29 84 52
8 July 2018 28.2 88 14.4
9 July 2018 28.2 85 11.3
10 July 2018 29 80 1.3
11 July 2018 29.6 74 -
12 July 2018 30 77 Trace
13 July 2018 26.7 93 50.4
14 July 2018 27 91 52.7
15 July 2018 26.6 89 67.4
16 July 2018 28.2 81 5.8
17 July 2018 30 78 6.5
18 July 2018 27.7 88 29.6
19 July 2018 27.9 87 17.3

MA13056/Weather Conditions C-1 Cinotech



APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

L General Information
Date Mean Air Temperature (°C) Mean. l?elative Precipitation
Humidity (%) (mm)
20 July 2018 28.2 87 7.1
21 July 2018 29.5 75 -
22 July 2018 29 76 Trace
23 July 2018 28.4 87 30.8
24 July 2018 29.8 80 0.1
25 July 2018 29.4 83 2.7
26 July 2018 29.6 82 3.4
27 July 2018 29.8 78 0.3
28 July 2018 30.2 75 -
29 July 2018 30.2 73 -
30 July 2018 304 74 -
31 July 2018 30.2 76 3.3

* The above information was extracted from the daily weather summary by Hong Kong Observatory.

** Trace means rainfall less than 0.05 mm

MA13056/Weather Conditions C-2 Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

Date Time Wind Speed m/s Direction
1-Jul-2018 00:00 2 NE
1-Jul-2018 01:00 2 NNE
1-Jul-2018 02:00 2 NNE
1-Jul-2018 03:00 2 NE
1-Jul-2018 04:00 1.9 ENE
1-Jul-2018 05:00 1.9 ESE
1-Jul-2018 06:00 1.9 ESE
1-Jul-2018 07:00 1.5 E
1-Jul-2018 08:00 1.2 ENE
1-Jul-2018 09:00 1.5 SSE
1-Jul-2018 10:00 1.2 S
1-Jul-2018 11:00 1.8 ESE
1-Jul-2018 12:00 2.2 E
1-Jul-2018 13:00 1.8 NNE
1-Jul-2018 14:00 1.9 ENE
1-Jul-2018 15:00 1.7 ENE
1-Jul-2018 16:00 1.7 SSW
1-Jul-2018 17:00 1.2 N
1-Jul-2018 18:00 1 N
1-Jul-2018 19:00 0.9 ENE
1-Jul-2018 20:00 0.6 NE
1-Jul-2018 21:00 0.7 WNW
1-Jul-2018 22:00 0.9 WNW
1-Jul-2018 23:00 0.7 w
2-Jul-2018 00:00 1.1 w
2-Jul-2018 01:00 0.9 W
2-Jul-2018 02:00 0.9 WNW
2-Jul-2018 03:00 1 w
2-Jul-2018 04:00 0.9 WSwW
2-Jul-2018 05:00 0.7 WNW
2-Jul-2018 06:00 0.5 WNW
2-Jul-2018 07:00 0.5 w
2-Jul-2018 08:00 0.7 w
2-Jul-2018 09:00 1.3 WSw
2-Jul-2018 10:00 1.4 w
2-Jul-2018 11:00 1.4 A\
2-Jul-2018 12:00 1.8 w

MA13056/Weather Conditions Cc-3 Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

2-Jul-2018 13:00 1.6 \%
2-Jul-2018 14:00 1.3 W
2-Jul-2018 15:00 1.2 SW
2-Jul-2018 16:00 1.1 W
2-Jul-2018 17:00 1 W
2-Jul-2018 18:00 0.7 '
2-Jul-2018 19:00 0.5 SW
2-Jul-2018 20:00 0.8 E
2-Jul-2018 21:00 0.6 W
2-Jul-2018 22:00 0.8 W
2-Jul-2018 23:00 0.6 N
3-Jul-2018 00:00 0.6 ENE
3-Jul-2018 01:00 0.6 N
3-Jul-2018 02:00 0.9 N
3-Jul-2018 03:00 1.1 ESE
3-Jul-2018 04:00 1.3 NNE
3-Jul-2018 05:00 1.1 NE
3-Jul-2018 06:00 0.9 NNE
3-Jul-2018 07:00 0.8 E
3-Jul-2018 08:00 1.1 ENE
3-Jul-2018 09:00 1.6 NNE
3-Jul-2018 10:00 1.8 N
3-Jul-2018 11:00 1.9 NE
3-Jul-2018 12:00 1.8 NNE
3-Jul-2018 13:00 1.8 NNE
3-Jul-2018 14:00 1.7 NNE
3-Jul-2018 15:00 1.8 NNE
3-Jul-2018 16:00 1.6 ENE
3-Jul-2018 17:00 1.5 ENE
3-Jul-2018 18:00 1.3 ENE
3-Jul-2018 19:00 1 E
3-Jul-2018 20:00 0.6 N
3-Jul-2018 21:00 0.5 ENE
3-Jul-2018 22:00 0.9 ENE
3-Jul-2018 23:00 1 ENE
4-Jul-2018 00:00 1.1 ESE
4-Jul-2018 01:00 0.9 NNE
4-Jul-2018 02:00 1 NE

MA13056/Weather Conditions

Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

4-Jul-2018 03:00 1 NE
4-Jul-2018 04:00 1 SSE
4-Jul-2018 05:00 1 NNE
4-Jul-2018 06:00 1.3 ENE
4-Jul-2018 07:00 1.1 NE
4-Jul-2018 08:00 1.2 NE
4-Jul-2018 09:00 1.6 E
4-Jul-2018 10:00 2.8 ENE
4-Jul-2018 11:00 2.7 ENE
4-Jul-2018 12:00 29 ENE
4-Jul-2018 13:00 2.8 ENE
4-Jul-2018 14:00 2.7 NNE
4-Jul-2018 15:00 2.6 ENE
4-Jul-2018 16:00 22 NE
4-Jul-2018 17:00 2.2 NE
4-Jul-2018 18:00 1.8 ENE
4-Jul-2018 19:00 1.4 ENE
4-Jul-2018 20:00 1.2 N
4-Jul-2018 21:00 1.5 NE
4-Jul-2018 22:00 1.6 NNE
4-Jul-2018 23:00 1.4 SSW
5-Jul-2018 00:00 1.5 N
5-Jul-2018 01:00 1.6 E
5-Jul-2018 02:00 1.3 WSw
5-Jul-2018 03:00 1.5 WNW
5-Jul-2018 04:00 1.7 SW
5-Jul-2018 05:00 1.9 SW
5-Jul-2018 06:00 1.7 WSwW
5-Jul-2018 07:00 2 SW
5-Jul-2018 08:00 23 SW
5-Jul-2018 09:00 2.7 WSwW
5-Jul-2018 10:00 2.7 WSwW
5-Jul-2018 11:00 32 SW
5-Jul-2018 12:00 3.1 WNW
5-Jul-2018 13:00 3.1 SE
5-Jul-2018 14:00 3.1 SE
5-Jul-2018 15:00 32 ESE
5-Jul-2018 16:00 3.1 ESE

MA13056/Weather Conditions

Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

5-Jul-2018 17:00 2.8 \%
5-Jul-2018 18:00 2.5 SSW
5-Jul-2018 19:00 1.9 SSW
5-Jul-2018 20:00 1.9 SSW
5-Jul-2018 21:00 1.9 SW
5-Jul-2018 22:00 2.1 SSW
5-Jul-2018 23:00 2 SW
6-Jul-2018 00:00 1.7 SW
6-Jul-2018 01:00 1.8 SW
6-Jul-2018 02:00 1.9 WNW
6-Jul-2018 03:00 2.1 WNW
6-Jul-2018 04:00 1.9 E
6-Jul-2018 05:00 1.8 ENE
6-Jul-2018 06:00 2 WSwW
6-Jul-2018 07:00 1.8 WNW
6-Jul-2018 08:00 2 SW
6-Jul-2018 09:00 2.5 WSwW
6-Jul-2018 10:00 2.6 SW
6-Jul-2018 11:00 2.8 WSwW
6-Jul-2018 12:00 2.6 WNW
6-Jul-2018 13:00 2.7 N
6-Jul-2018 14:00 2.8 SSW
6-Jul-2018 15:00 2.7 S
6-Jul-2018 16:00 2.7 SW
6-Jul-2018 17:00 2.6 WSw
6-Jul-2018 18:00 23 SW
6-Jul-2018 19:00 2.2 WNW
6-Jul-2018 20:00 2 WNW
6-Jul-2018 21:00 1.8 WSwW
6-Jul-2018 22:00 1.9 SW
6-Jul-2018 23:00 1.9 SW
7-Jul-2018 00:00 2.2 WNW
7-Jul-2018 01:00 2.2 WNW
7-Jul-2018 02:00 2 WNW
7-Jul-2018 03:00 2.2 WNW
7-Jul-2018 04:00 23 WNW
7-Jul-2018 05:00 2.1 W
7-Jul-2018 06:00 2 WNW

MA13056/Weather Conditions

Cinotech



APPENDIX C -

WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

7-Jul-2018 07:00 1.7 WNW
7-Jul-2018 08:00 2.1 W
7-Jul-2018 09:00 23 '
7-Jul-2018 10:00 23 '
7-Jul-2018 11:00 22 SSW
7-Jul-2018 12:00 2.5 '
7-Jul-2018 13:00 2.5 '
7-Jul-2018 14:00 1.9 '
7-Jul-2018 15:00 2.1 WNW
7-Jul-2018 16:00 1.9 W
7-Jul-2018 17:00 1.9 W
7-Jul-2018 18:00 2 WNW
7-Jul-2018 19:00 2 WNW
7-Jul-2018 20:00 1.7 SSW
7-Jul-2018 21:00 1.6 SW
7-Jul-2018 22:00 1.8 N
7-Jul-2018 23:00 1.4 N
8-Jul-2018 00:00 1.4 N
8-Jul-2018 01:00 1.4 NNW
8-Jul-2018 02:00 1.4 NNW
8-Jul-2018 03:00 1.4 NW
8-Jul-2018 04:00 1.5 W
8-Jul-2018 05:00 1.4 W
8-Jul-2018 06:00 1.4 SSW
8-Jul-2018 07:00 1.5 W
8-Jul-2018 08:00 1.7 ENE
8-Jul-2018 09:00 2.2 NE
8-Jul-2018 10:00 2.1 NE
8-Jul-2018 11:00 25 NE
8-Jul-2018 12:00 2.6 ENE
8-Jul-2018 13:00 2.7 ENE
8-Jul-2018 14:00 2.7 ENE
8-Jul-2018 15:00 24 E
8-Jul-2018 16:00 24 SE
8-Jul-2018 17:00 2 SSE
8-Jul-2018 18:00 1.6 SSE
8-Jul-2018 19:00 1.5 WSw
8-Jul-2018 20:00 1.3 S
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8-Jul-2018 21:00 1.4 SSW
8-Jul-2018 22:00 1.4 W
8-Jul-2018 23:00 1.3 SSE
9-Jul-2018 00:00 1.3 SSE
9-Jul-2018 01:00 1.2 ENE
9-Jul-2018 02:00 1.3 N
9-Jul-2018 03:00 1.5 NNE
9-Jul-2018 04:00 1.6 NNE
9-Jul-2018 05:00 1.5 ESE
9-Jul-2018 06:00 1.3 ESE
9-Jul-2018 07:00 1.4 ESE
9-Jul-2018 08:00 1.5 ENE
9-Jul-2018 09:00 1.8 E
9-Jul-2018 10:00 1.9 NNE
9-Jul-2018 11:00 1.9 SSE
9-Jul-2018 12:00 2 NNE
9-Jul-2018 13:00 2 NE
9-Jul-2018 14:00 2 ENE
9-Jul-2018 15:00 1.6 ENE
9-Jul-2018 16:00 1.7 N
9-Jul-2018 17:00 1.2 ENE
9-Jul-2018 18:00 1 ENE
9-Jul-2018 19:00 0.7 NE
9-Jul-2018 20:00 0.7 NNE
9-Jul-2018 21:00 0.9 ENE
9-Jul-2018 22:00 0.8 NE
9-Jul-2018 23:00 0.6 ENE
10-Jul-2018 00:00 0.6 E
10-Jul-2018 01:00 0.7 NE
10-Jul-2018 02:00 0.6 NNE
10-Jul-2018 03:00 0.6 NE
10-Jul-2018 04:00 0.5 NNE
10-Jul-2018 05:00 0.5 NNE
10-Jul-2018 06:00 0.6 NNE
10-Jul-2018 07:00 0.5 NNE
10-Jul-2018 08:00 0.5 NNE
10-Jul-2018 09:00 1.2 NNE
10-Jul-2018 10:00 1.5 NNE
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10-Jul-2018 11:00 2.2 NNE
10-Jul-2018 12:00 2 NE
10-Jul-2018 13:00 2.2 NNE
10-Jul-2018 14:00 2 NE
10-Jul-2018 15:00 1.8 NE
10-Jul-2018 16:00 1.8 NE
10-Jul-2018 17:00 1.7 NE
10-Jul-2018 18:00 1.4 NE
10-Jul-2018 19:00 1.3 ENE
10-Jul-2018 20:00 1.5 ENE
10-Jul-2018 21:00 1.4 ENE
10-Jul-2018 22:00 1.4 SE
10-Jul-2018 23:00 1.6 NE
11-Jul-2018 00:00 1.4 ENE
11-Jul-2018 01:00 1.5 SSE
11-Jul-2018 02:00 1.4 SSE
11-Jul-2018 03:00 1.4 ENE
11-Jul-2018 04:00 1.3 ENE
11-Jul-2018 05:00 1.2 ESE
11-Jul-2018 06:00 1.5 SSE
11-Jul-2018 07:00 1.4 ESE
11-Jul-2018 08:00 1.4 ESE
11-Jul-2018 09:00 1.8 S
11-Jul-2018 10:00 1.7 S
11-Jul-2018 11:00 1.8 W
11-Jul-2018 12:00 2 WSw
11-Jul-2018 13:00 1.9 ESE
11-Jul-2018 14:00 2 ENE
11-Jul-2018 15:00 2.1 E
11-Jul-2018 16:00 2 SSE
11-Jul-2018 17:00 1.8 NNE
11-Jul-2018 18:00 1.8 ESE
11-Jul-2018 19:00 1.8 ENE
11-Jul-2018 20:00 1.8 SSE
11-Jul-2018 21:00 1.6 ESE
11-Jul-2018 22:00 2 E
11-Jul-2018 23:00 1.8 SSE
12-Jul-2018 00:00 1.8 S
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12-Jul-2018 01:00 1.4 ESE
12-Jul-2018 02:00 1.1 SW
12-Jul-2018 03:00 1.2 SW
12-Jul-2018 04:00 1.1 WNW
12-Jul-2018 05:00 0.9 W
12-Jul-2018 06:00 1 WNW
12-Jul-2018 07:00 1.1 N
12-Jul-2018 08:00 1 NNE
12-Jul-2018 09:00 1.2 WSwW
12-Jul-2018 10:00 1.6 WSwW
12-Jul-2018 11:00 1.8 W
12-Jul-2018 12:00 1.7 W
12-Jul-2018 13:00 1.4 W
12-Jul-2018 14:00 1.5 W
12-Jul-2018 15:00 1.7 WSwW
12-Jul-2018 16:00 1.9 NE
12-Jul-2018 17:00 1.7 NE
12-Jul-2018 18:00 1.4 NE
12-Jul-2018 19:00 1.2 WNW
12-Jul-2018 20:00 1.1 NE
12-Jul-2018 21:00 0.9 NE
12-Jul-2018 22:00 1.1 NE
12-Jul-2018 23:00 1.2 W
13-Jul-2018 00:00 1 WSw
13-Jul-2018 01:00 0.9 WNW
13-Jul-2018 02:00 0.6 WNW
13-Jul-2018 03:00 0.9 NE
13-Jul-2018 04:00 1.1 NNE
13-Jul-2018 05:00 0.9 ENE
13-Jul-2018 06:00 0.7 SE
13-Jul-2018 07:00 0.7 NE
13-Jul-2018 08:00 0.8 ENE
13-Jul-2018 09:00 1.6 ENE
13-Jul-2018 10:00 2.1 NE
13-Jul-2018 11:00 2.8 ESE
13-Jul-2018 12:00 2.7 ESE
13-Jul-2018 13:00 2.8 E
13-Jul-2018 14:00 25 S
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13-Jul-2018 15:00 24 E
13-Jul-2018 16:00 2 SE
13-Jul-2018 17:00 1.9 E
13-Jul-2018 18:00 1.7 SE
13-Jul-2018 19:00 1.3 SE
13-Jul-2018 20:00 1 W
13-Jul-2018 21:00 0.8 SW
13-Jul-2018 22:00 1 WSwW
13-Jul-2018 23:00 0.8 SW
14-Jul-2018 00:00 0.9 NNE
14-Jul-2018 01:00 1.2 SSW
14-Jul-2018 02:00 1.2 ESE
14-Jul-2018 03:00 1.4 WNW
14-Jul-2018 04:00 1.7 SE
14-Jul-2018 05:00 1.7 SSE
14-Jul-2018 06:00 1.7 ESE
14-Jul-2018 07:00 1.7 WNW
14-Jul-2018 08:00 1.8 ENE
14-Jul-2018 09:00 2 ENE
14-Jul-2018 10:00 24 N
14-Jul-2018 11:00 2.5 NNE
14-Jul-2018 12:00 2.8 NE
14-Jul-2018 13:00 2.7 NE
14-Jul-2018 14:00 23 WNW
14-Jul-2018 15:00 24 WNW
14-Jul-2018 16:00 2.7 WNW
14-Jul-2018 17:00 25 N
14-Jul-2018 18:00 1.8 N
14-Jul-2018 19:00 1.9 SW
14-Jul-2018 20:00 1.7 w
14-Jul-2018 21:00 1.6 w
14-Jul-2018 22:00 1.6 \%
14-Jul-2018 23:00 1.6 WNW
15-Jul-2018 00:00 1.6 WSw
15-Jul-2018 01:00 1.7 N
15-Jul-2018 02:00 1.6 E
15-Jul-2018 03:00 1.4 ENE
15-Jul-2018 04:00 1.7 W
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15-Jul-2018 05:00 1.9 \%
15-Jul-2018 06:00 1.8 WSwW
15-Jul-2018 07:00 1.9 NNE
15-Jul-2018 08:00 1.8 NE
15-Jul-2018 09:00 2 NE
15-Jul-2018 10:00 2.2 WNW
15-Jul-2018 11:00 2.1 W
15-Jul-2018 12:00 2.1 W
15-Jul-2018 13:00 2.2 SSW
15-Jul-2018 14:00 23 SSW
15-Jul-2018 15:00 2.5 SSE
15-Jul-2018 16:00 22 NNW
15-Jul-2018 17:00 1.7 WNW
15-Jul-2018 18:00 1.6 NNW
15-Jul-2018 19:00 1.2 NE
15-Jul-2018 20:00 1.2 NE
15-Jul-2018 21:00 1.2 WNW
15-Jul-2018 22:00 1.2 WNW
15-Jul-2018 23:00 1.4 W
16-Jul-2018 00:00 1.2 NW
16-Jul-2018 01:00 1.3 SSW
16-Jul-2018 02:00 1.3 W
16-Jul-2018 03:00 1.3 WSw
16-Jul-2018 04:00 1.4 NNE
16-Jul-2018 05:00 1.5 W
16-Jul-2018 06:00 1.4 W
16-Jul-2018 07:00 1.5 w
16-Jul-2018 08:00 1.4 w
16-Jul-2018 09:00 1.7 w
16-Jul-2018 10:00 2 w
16-Jul-2018 11:00 1.9 WNW
16-Jul-2018 12:00 23 \%
16-Jul-2018 13:00 2.2 ESE
16-Jul-2018 14:00 2 WNW
16-Jul-2018 15:00 25 WSw
16-Jul-2018 16:00 23 ESE
16-Jul-2018 17:00 1.9 NNW
16-Jul-2018 18:00 1.9 WSw
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16-Jul-2018 19:00 1.2 SE
16-Jul-2018 20:00 1 SE
16-Jul-2018 21:00 1.1 WNW
16-Jul-2018 22:00 0.8 NNE
16-Jul-2018 23:00 0.9 NNW
17-Jul-2018 00:00 0.9 NW
17-Jul-2018 01:00 0.9 NW
17-Jul-2018 02:00 1.3 S
17-Jul-2018 03:00 1.3 SW
17-Jul-2018 04:00 1.3 WNW
17-Jul-2018 05:00 1 WNW
17-Jul-2018 06:00 0.9 NW
17-Jul-2018 07:00 1.1 NNW
17-Jul-2018 08:00 1.2 NW
17-Jul-2018 09:00 1.4 ESE
17-Jul-2018 10:00 1.9 ESE
17-Jul-2018 11:00 22 S
17-Jul-2018 12:00 22 SE
17-Jul-2018 13:00 23 S
17-Jul-2018 14:00 23 SW
17-Jul-2018 15:00 2.5 S
17-Jul-2018 16:00 25 NNW
17-Jul-2018 17:00 2 S
17-Jul-2018 18:00 2 ENE
17-Jul-2018 19:00 1.9 NNE
17-Jul-2018 20:00 1.9 NNE
17-Jul-2018 21:00 1.7 WNW
17-Jul-2018 22:00 1.6 WNW
17-Jul-2018 23:00 1.5 w
18-Jul-2018 00:00 1.5 WNW
18-Jul-2018 01:00 1.5 WNW
18-Jul-2018 02:00 1.7 WNW
18-Jul-2018 03:00 1.5 NW
18-Jul-2018 04:00 1.6 NE
18-Jul-2018 05:00 1.4 NE
18-Jul-2018 06:00 1.6 NNE
18-Jul-2018 07:00 1.5 NNE
18-Jul-2018 08:00 1.6 NNE
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18-Jul-2018 09:00 2 NNE
18-Jul-2018 10:00 24 ENE
18-Jul-2018 11:00 2.6 ENE
18-Jul-2018 12:00 24 ENE
18-Jul-2018 13:00 2.6 NNE
18-Jul-2018 14:00 2.6 NNE
18-Jul-2018 15:00 2.5 ENE
18-Jul-2018 16:00 2.2 NNE
18-Jul-2018 17:00 1.8 NNE
18-Jul-2018 18:00 1.4 ENE
18-Jul-2018 19:00 1.4 ESE
18-Jul-2018 20:00 1.2 E
18-Jul-2018 21:00 0.9 SSW
18-Jul-2018 22:00 0.9 SSE
18-Jul-2018 23:00 1.1 SSW
19-Jul-2018 00:00 1.2 SSW
19-Jul-2018 01:00 0.9 E
19-Jul-2018 02:00 1.3 ESE
19-Jul-2018 03:00 1.3 SW
19-Jul-2018 04:00 1.4 N
19-Jul-2018 05:00 1.4 ESE
19-Jul-2018 06:00 1.4 S
19-Jul-2018 07:00 1.4 SE
19-Jul-2018 08:00 1.8 WNW
19-Jul-2018 09:00 1.8 E
19-Jul-2018 10:00 2 SSW
19-Jul-2018 11:00 2 W
19-Jul-2018 12:00 2.2 ENE
19-Jul-2018 13:00 1.9 WSwW
19-Jul-2018 14:00 1.9 SW
19-Jul-2018 15:00 23 ENE
19-Jul-2018 16:00 2.2 ESE
19-Jul-2018 17:00 2.1 ENE
19-Jul-2018 18:00 1.5 ENE
19-Jul-2018 19:00 1.4 NE
19-Jul-2018 20:00 1 N
19-Jul-2018 21:00 1 W
19-Jul-2018 22:00 1.4 SSW
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19-Jul-2018 23:00 1.2 NE
20-Jul-2018 00:00 1.3 SW
20-Jul-2018 01:00 1.2 SW
20-Jul-2018 02:00 1.3 '
20-Jul-2018 03:00 1.2 SE
20-Jul-2018 04:00 1.4 WNW
20-Jul-2018 05:00 1.4 WNW
20-Jul-2018 06:00 1.5 WNW
20-Jul-2018 07:00 1.3 W
20-Jul-2018 08:00 1.7 W
20-Jul-2018 09:00 1.9 SSE
20-Jul-2018 10:00 2.5 S
20-Jul-2018 11:00 2.6 SSE
20-Jul-2018 12:00 2.5 SW
20-Jul-2018 13:00 24 E
20-Jul-2018 14:00 2.5 NE
20-Jul-2018 15:00 22 SSW
20-Jul-2018 16:00 2 E
20-Jul-2018 17:00 1.6 SW
20-Jul-2018 18:00 1.4 W
20-Jul-2018 19:00 1.4 WSwW
20-Jul-2018 20:00 1.2 WSw
20-Jul-2018 21:00 1.2 SSW
20-Jul-2018 22:00 1.3 S
20-Jul-2018 23:00 1.3 W
21-Jul-2018 00:00 1.2 W
21-Jul-2018 01:00 1.1 SW
21-Jul-2018 02:00 1.3 S
21-Jul-2018 03:00 1.4 w
21-Jul-2018 04:00 1.2 w
21-Jul-2018 05:00 1.4 w
21-Jul-2018 06:00 1.8 \%
21-Jul-2018 07:00 1.7 WNW
21-Jul-2018 08:00 1.7 WNW
21-Jul-2018 09:00 1.7 WNW
21-Jul-2018 10:00 2.1 WNW
21-Jul-2018 11:00 23 WNW
21-Jul-2018 12:00 24 N
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21-Jul-2018 13:00 2.5 \%
21-Jul-2018 14:00 2.6 WNW
21-Jul-2018 15:00 2.8 WNW
21-Jul-2018 16:00 24 WNW
21-Jul-2018 17:00 2.1 W
21-Jul-2018 18:00 1.7 N
21-Jul-2018 19:00 1.6 WNW
21-Jul-2018 20:00 1.4 ENE
21-Jul-2018 21:00 1.3 WSwW
21-Jul-2018 22:00 1.3 SW
21-Jul-2018 23:00 1.4 SW
22-Jul-2018 00:00 1.4 WNW
22-Jul-2018 01:00 1.5 WNW
22-Jul-2018 02:00 1.5 S
22-Jul-2018 03:00 1.6 S
22-Jul-2018 04:00 1.4 S
22-Jul-2018 05:00 1.4 WSwW
22-Jul-2018 06:00 1.4 w
22-Jul-2018 07:00 1.5 SW
22-Jul-2018 08:00 1.8 WNW
22-Jul-2018 09:00 1.7 SW
22-Jul-2018 10:00 2 SW
22-Jul-2018 11:00 23 SSW
22-Jul-2018 12:00 2.1 SW
22-Jul-2018 13:00 2 W
22-Jul-2018 14:00 2.1 ENE
22-Jul-2018 15:00 2.2 ENE
22-Jul-2018 16:00 2 NW
22-Jul-2018 17:00 1.7 NE
22-Jul-2018 18:00 1.6 E
22-Jul-2018 19:00 1.1

22-Jul-2018 20:00 1.4 N
22-Jul-2018 21:00 1.5 N
22-Jul-2018 22:00 1.7 ENE
22-Jul-2018 23:00 1.9 SSE
23-Jul-2018 00:00 1.8 NE
23-Jul-2018 01:00 1.7 NE
23-Jul-2018 02:00 1.5 E
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23-Jul-2018 03:00 1.5 ENE
23-Jul-2018 04:00 1.5 ENE
23-Jul-2018 05:00 1.4 ENE
23-Jul-2018 06:00 1.5 ENE
23-Jul-2018 07:00 1.5 ENE
23-Jul-2018 08:00 1.7 NNE
23-Jul-2018 09:00 1.9 NNE
23-Jul-2018 10:00 24 N
23-Jul-2018 11:00 2.7 N
23-Jul-2018 12:00 2.5 NNE
23-Jul-2018 13:00 24 NNE
23-Jul-2018 14:00 2.6 NE
23-Jul-2018 15:00 2.6 N
23-Jul-2018 16:00 2.5 NE
23-Jul-2018 17:00 2.5 NNE
23-Jul-2018 18:00 2 NNE
23-Jul-2018 19:00 1.7 NNE
23-Jul-2018 20:00 1.6 S
23-Jul-2018 21:00 1.4 WNW
23-Jul-2018 22:00 1.4 W
23-Jul-2018 23:00 1.4 WNW
24-Jul-2018 00:00 1.4 WNW
24-Jul-2018 01:00 1.5 NW
24-Jul-2018 02:00 1.6 E
24-Jul-2018 03:00 1.8 NE
24-Jul-2018 04:00 1.9 NNE
24-Jul-2018 05:00 2 NE
24-Jul-2018 06:00 1.6 S
24-Jul-2018 07:00 1.5 S
24-Jul-2018 08:00 1.9 WNW
24-Jul-2018 09:00 2 WSwW
24-Jul-2018 10:00 2.6 WSwW
24-Jul-2018 11:00 2.6 WNW
24-Jul-2018 12:00 2.6 W
24-Jul-2018 13:00 2.7 W
24-Jul-2018 14:00 24 WNW
24-Jul-2018 15:00 25 E
24-Jul-2018 16:00 23 WNW
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24-Jul-2018 17:00 2 \%
24-Jul-2018 18:00 1.6 W
24-Jul-2018 19:00 1.3 '
24-Jul-2018 20:00 1.4 W
24-Jul-2018 21:00 1.4 SW
24-Jul-2018 22:00 1.5 SSW
24-Jul-2018 23:00 1.4 SSW
25-Jul-2018 00:00 1.4 SSW
25-Jul-2018 01:00 1.4 N
25-Jul-2018 02:00 1.2 WNW
25-Jul-2018 03:00 1.1 WNW
25-Jul-2018 04:00 1.2 WNW
25-Jul-2018 05:00 0.9 WSwW
25-Jul-2018 06:00 1 WSwW
25-Jul-2018 07:00 1 WSwW
25-Jul-2018 08:00 1.4 W
25-Jul-2018 09:00 1.9 w
25-Jul-2018 10:00 23 WSwW
25-Jul-2018 11:00 2.6 SW
25-Jul-2018 12:00 2.6 NNE
25-Jul-2018 13:00 23 N
25-Jul-2018 14:00 2.6 SW
25-Jul-2018 15:00 25 NNE
25-Jul-2018 16:00 22 W
25-Jul-2018 17:00 1.8 W
25-Jul-2018 18:00 1.5 WNW
25-Jul-2018 19:00 1.4 WSwW
25-Jul-2018 20:00 1.4 W
25-Jul-2018 21:00 1.3 WSwW
25-Jul-2018 22:00 1.6 w
25-Jul-2018 23:00 1.8 WSwW
26-Jul-2018 00:00 1.3 \%
26-Jul-2018 01:00 1.4 E
26-Jul-2018 02:00 1.4 SW
26-Jul-2018 03:00 1.4 WSw
26-Jul-2018 04:00 1.3 SW
26-Jul-2018 05:00 1.5 SW
26-Jul-2018 06:00 1.4 W
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26-Jul-2018 07:00 1.6 \%
26-Jul-2018 08:00 1.6 W
26-Jul-2018 09:00 1.8 '
26-Jul-2018 10:00 1.9 NNE
26-Jul-2018 11:00 24 NNE
26-Jul-2018 12:00 2.7 NE
26-Jul-2018 13:00 2.8 '
26-Jul-2018 14:00 2.5 '
26-Jul-2018 15:00 2.6 SW
26-Jul-2018 16:00 2.6 SW
26-Jul-2018 17:00 23 SW
26-Jul-2018 18:00 1.9 WSwW
26-Jul-2018 19:00 1.7 W
26-Jul-2018 20:00 1.4 WNW
26-Jul-2018 21:00 1.4 W
26-Jul-2018 22:00 1.3 WNW
26-Jul-2018 23:00 1.6 w
27-Jul-2018 00:00 1.6 ESE
27-Jul-2018 01:00 1.4 W
27-Jul-2018 02:00 1.4 WSwW
27-Jul-2018 03:00 1.5 WSwW
27-Jul-2018 04:00 1.4 W
27-Jul-2018 05:00 1.5 SW
27-Jul-2018 06:00 1.3 SW
27-Jul-2018 07:00 1.7 SW
27-Jul-2018 08:00 1.7 SW
27-Jul-2018 09:00 1.9 SW
27-Jul-2018 10:00 2 w
27-Jul-2018 11:00 25 w
27-Jul-2018 12:00 2.7 w
27-Jul-2018 13:00 2.7 w
27-Jul-2018 14:00 2.6 WSwW
27-Jul-2018 15:00 25 WSw
27-Jul-2018 16:00 2.5 SSW
27-Jul-2018 17:00 2.2 NE
27-Jul-2018 18:00 1.8 SE
27-Jul-2018 19:00 1.5 SSE
27-Jul-2018 20:00 1.6 SW
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27-Jul-2018 21:00 1.7 ENE
27-Jul-2018 22:00 1.5 NNW
27-Jul-2018 23:00 1.6 SSE
28-Jul-2018 00:00 1.8 SSE
28-Jul-2018 01:00 1.8 SE
28-Jul-2018 02:00 1.9 N
28-Jul-2018 03:00 1.7 WNW
28-Jul-2018 04:00 1.6 ENE
28-Jul-2018 05:00 1.5 ENE
28-Jul-2018 06:00 1.6 ESE
28-Jul-2018 07:00 1.7 E
28-Jul-2018 08:00 1.9 SW
28-Jul-2018 09:00 22 SSE
28-Jul-2018 10:00 22 SW
28-Jul-2018 11:00 2.6 SW
28-Jul-2018 12:00 2.6 NNE
28-Jul-2018 13:00 23 SSW
28-Jul-2018 14:00 23 w
28-Jul-2018 15:00 23 w
28-Jul-2018 16:00 24 ENE
28-Jul-2018 17:00 22 WNW
28-Jul-2018 18:00 1.9 ENE
28-Jul-2018 19:00 1.5 N
28-Jul-2018 20:00 1.5 N
28-Jul-2018 21:00 1.6 N
28-Jul-2018 22:00 1.5 NNE
28-Jul-2018 23:00 1.8 SSW
29-Jul-2018 00:00 1.7 NE
29-Jul-2018 01:00 2 W
29-Jul-2018 02:00 2 WNW
29-Jul-2018 03:00 2.2 ESE
29-Jul-2018 04:00 1.7 SE
29-Jul-2018 05:00 1.8 SSW
29-Jul-2018 06:00 1.6 ESE
29-Jul-2018 07:00 1.4 SW
29-Jul-2018 08:00 1.4 WSw
29-Jul-2018 09:00 1.6 SSW
29-Jul-2018 10:00 2.1 WSw
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29-Jul-2018 11:00 2.2 WSwW
29-Jul-2018 12:00 2.1 SW
29-Jul-2018 13:00 23 '
29-Jul-2018 14:00 23 WSw
29-Jul-2018 15:00 22 W
29-Jul-2018 16:00 22 SW
29-Jul-2018 17:00 22 SSW
29-Jul-2018 18:00 1.8 '
29-Jul-2018 19:00 1.4 NNE
29-Jul-2018 20:00 1.1 N
29-Jul-2018 21:00 1.2 WNW
29-Jul-2018 22:00 1.4 NE
29-Jul-2018 23:00 1.3 ESE
30-Jul-2018 00:00 1.3 E
30-Jul-2018 01:00 1.4 SSE
30-Jul-2018 02:00 1.4 ENE
30-Jul-2018 03:00 1.5 NE
30-Jul-2018 04:00 1.5 ENE
30-Jul-2018 05:00 1.5 SW
30-Jul-2018 06:00 1.4 SW
30-Jul-2018 07:00 1.3 NNE
30-Jul-2018 08:00 1.7 NNE
30-Jul-2018 09:00 2.1 W
30-Jul-2018 10:00 23 WNW
30-Jul-2018 11:00 2.8 WNW
30-Jul-2018 12:00 32 WSw
30-Jul-2018 13:00 2.6 WNW
30-Jul-2018 14:00 2.8 N
30-Jul-2018 15:00 29 SW
30-Jul-2018 16:00 25 NNE
30-Jul-2018 17:00 2.2 WSwW
30-Jul-2018 18:00 2 N
30-Jul-2018 19:00 1.6 N
30-Jul-2018 20:00 1.6 NNE
30-Jul-2018 21:00 1.5 NE
30-Jul-2018 22:00 1.8 NE
30-Jul-2018 23:00 1.8 SE
31-Jul-2018 00:00 1.9 NE
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APPENDIX C -
WEATHER CONDITIONS DURING THE MONITORING PERIOD

I1. Mean Wind Speed and Wind Direction

31-Jul-2018 01:00 1.8 N

31-Jul-2018 02:00 1.7 N

31-Jul-2018 03:00 1.9 SE
31-Jul-2018 04:00 1.6 SE
31-Jul-2018 05:00 1.5 NE
31-Jul-2018 06:00 1.7 NE
31-Jul-2018 07:00 1.5 ESE
31-Jul-2018 08:00 1.4 ESE
31-Jul-2018 09:00 1.9 SSE
31-Jul-2018 10:00 1.9 SSE
31-Jul-2018 11:00 1.8 NE
31-Jul-2018 12:00 2 ENE
31-Jul-2018 13:00 2 E

31-Jul-2018 14:00 2 ENE
31-Jul-2018 15:00 2.1 ESE
31-Jul-2018 16:00 1.8 NE
31-Jul-2018 17:00 1.8 ENE
31-Jul-2018 18:00 2 NE
31-Jul-2018 19:00 1.9 NE
31-Jul-2018 20:00 1.9 NNE
31-Jul-2018 21:00 2 ENE
31-Jul-2018 22:00 1.9 NE
31-Jul-2018 23:00 1.9 ESE
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APPENDIX D
ENVIRONMENTAL MONITORING
SCHEDULES




Contract No. KL/2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Impact Air and Noise Monitoring Schedule for July 2018

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Jul 2-Jul 3-Jul 4-Jul 5-Jul 6-Jul 7-Jul
1 hr TSP X3 1 hr TSP X3
AM2, AM3(A) AM4(C), AMS
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AM5
8-Jul 9-Jul 10-Jul 11-Jul 12-Jul 13-Jul 14-Jul
1 hr TSP X3
1 hr TSP X3 AM4(C), AMS 1 hr TSP X3
AM2, AM3(A) Noise AM2, AM3(A)
M6(A) M7, M8, M9
24-hr TSP 24-hr TSP 24-hr TSP
AM2(A),AM3(B) AM4(C) AM2(A),AM3(B)
AMS AM4(C),AM5
15-Jul 16-Jul 17-Jul 18-Jul 19-Jul 20-Jul 21-Jul
1 hr TSP X3 1 hr TSP X3
AM4(C), AMS AM2, AM3(A)
AM4(C), AMS
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AMS5
22-Jul 23-Jul 24-Jul 25-Jul 26-Jul 27-Jul 28-Jul
1 hr TSP X3
AM2, AM3(A)
AM4(C), AMS
24-hr TSP Noise
AM2(A),AM3(B) M6(A) M7, M8, M9
AM4(C),AM5
29-Jul 30-Jul 31-Jul
24-hr TSP
AM2(A),AM3(B)
AM4(C),AMS

The schedule may be changed due to unforeseen circumstances (adverse weather, etc)

Air Quality Monitoring Station

AM2 - Lee Kau Yan Memorial School

AM2(A) - Ng Wah Catholic Secondary School

AM3(A) - Holy Trinity Bradbury Centre

AM3(B) - Hong Kong Family Planning Association
AM4(C) - New Pumping Station under Contract KL/2012/03

AMS - CCC Kei To Secondary School

Noise Monitoring Station

MB6(A) - Oblate Primary School

M7 - CCC Kei To Secondary School

M8 - Po Leung Kuk Ngan Po Ling College

M9 - Tak Long Estate




Contract No. KL/2012/03

Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area
Tentative Impact Air and Noise Monitoring Schedule for August 2018

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1-Aug 2-Aug 3-Aug 4-Aug
1 hr TSP X3
AM2, AM3(A)
AM4(C), AMS5
Noise
M6(A) M7, M8, M9
5-Aug 6-Aug 7-Aug 8-Aug 9-Aug 10-Aug 11-Aug
1 hr TSP X3
AM2, AM3(A)
AM4(C), AMS
24-hr TSP Noise 24-hr TSP
AM2(A),AM3(B) M6(A) M7, M8, M9 AM2(A),AM3(B)
AM4(C),AM5 AM4(C),AM5
12-Aug 13-Aug 14-Aug 15-Aug 16-Aug 17-Aug 18-Aug
1 hr TSP X3 1 hr TSP X3 1 hr TSP X3
AM2, AM3(A) AM4(C), AMS AM2, AM3(A)
AM4(C), AM5
Noise 24-hr TSP
M6(A) M7, M8, M9 AM2(A),AM3(B)
AM4(C),AM5
19-Aug 20-Aug 21-Aug 22-Aug 23-Aug 24-Aug 25-Aug
1 hr TSP X3
AM4(C), AM5 1 hr TSP X3
Noise AM2, AM3(A)
M6(A) M7, M8, M9
24-hr TSP
AM2(A),AM3(B)
AM4(C),AMS5
26-Aug 27-Aug 28-Aug 29-Aug 30-Aug 31-Aug
1 hr TSP X3
AM4(C), AMS5 1 hr TSP X3
Noise AM2, AM3(A)
M6(A) M7, M8, M9
24-hr TSP
AM2(A),AM3(B)
AM4(C),AM5

The schedule may be changed due to unforeseen circumstances (adverse weather, etc)

Air Quality Monitoring Station
AM2 - Lee Kau Yan Memorial School

AM2(A) - Ng Wah Catholic Secondary School

AM3(A) - Holy Trinity Bradbury Centre

AM3(B) - Hong Kong Family Planning Association
AM4(C) - New Pumping Station under Contract KL./2012/03

AMS - CCC Kei To Secondary School

Noise Monitoring Station
MO6(A) - Oblate Primary Sch

M7 - CCC Kei To Secondary School

00l

MBS - Po Leung Kuk Ngan Po Ling College

MO - Tak Long Estate




APPENDIX E
1-HOUR TSP MONITORING RESULTS
AND GRAPHICAL PRESENTATION




Appendix E - 1-hour TSP Monitoring Results

Location AM2 - Lee Kau Yan Memorial School
Date Time Weather Particulate Concentration ( ug/m3)
3-Jul-18 8:50 Cloudy 122.5
3-Jul-18 9:50 Cloudy 118.1
3-Jul-18 10:50 Cloudy 120.0
9-Jul-18 13:00 Sunny 140.4
9-Jul-18 14:00 Sunny 149.2
9-Jul-18 15:00 Sunny 154.3
14-Jul-18 13:00 Cloudy 211.6
14-Jul-18 14:00 Cloudy 217.5
14-Jul-18 15:00 Cloudy 220.2
20-Jul-18 13:00 Sunny 213.0
20-Jul-18 14:00 Sunny 212.0
20-Jul-18 15:00 Sunny 218.9
26-Jul-18 13:00 Sunny 92.6
26-Jul-18 14:00 Sunny 96.1
26-Jul-18 15:00 Sunny 86.0
Average 158.2
Maximum 220.2
Minimum 86.0
Location AM3(A) - Holy Trinity Bradury Centre
Date Time Weather Particulate Concentration ( ug/m3)
3-Jul-18 13:00 Cloudy 914
3-Jul-18 14:00 Cloudy 96.5
3-Jul-18 15:00 Cloudy 95.0
9-Jul-18 9:00 Sunny 112.0
9-Jul-18 10:00 Sunny 118.7
9-Jul-18 11:00 Sunny 109.9
14-Jul-18 9:00 Cloudy 184.5
14-Jul-18 10:00 Cloudy 183.2
14-Jul-18 11:00 Cloudy 177.0
20-Jul-18 9:00 Sunny 189.6
20-Jul-18 10:00 Sunny 125.0
20-Jul-18 11:00 Sunny 194.2
26-Jul-18 9:00 Sunny 85.0
26-Jul-18 10:00 Sunny 81.5
26-Jul-18 11:00 Sunny 87.6
Average 128.7
Maximum 194.2
Minimum 81.5
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Appendix E - 1-hour TSP Monitoring Results

Location AM4(C) - New Pumping Station
Date Time Weather Particulate Concentration ( ug/m3)
4-Jul-18 9:00 Sunny 206.8
4-Jul-18 10:00 Sunny 191.2
4-Jul-18 11:00 Sunny 208.6
10-Jul-18 9:00 Sunny 171.8
10-Jul-18 10:00 Sunny 164.3
10-Jul-18 11:00 Sunny 203.8
16-Jul-18 9:00 Sunny 270.2
16-Jul-18 10:00 Sunny 267.4
16-Jul-18 11:00 Sunny 286.5
20-Jul-18 9:00 Sunny 227.0
20-Jul-18 10:00 Sunny 236.1
20-Jul-18 11:00 Sunny 237.0
26-Jul-18 13:00 Sunny 218.3
26-Jul-18 14:00 Sunny 219.4
26-Jul-18 15:00 Sunny 214.7
Average 221.5
Maximum 286.5
Minimum 164.3
Location AM5 - CCC Kei To Secondary School
Date Time Weather Particulate Concentration ( ug/m3)
4-Jul-18 14:00 Sunny 98.1
4-Jul-18 15:00 Sunny 93.9
4-Jul-18 16:00 Sunny 101.7
10-Jul-18 13:00 Sunny 114.6
10-Jul-18 14:00 Sunny 113.3
10-Jul-18 15:00 Sunny 106.9
16-Jul-18 13:00 Sunny 231.5
16-Jul-18 14:00 Sunny 222.7
16-Jul-18 15:00 Sunny 237.4
20-Jul-18 13:00 Cloudy 180.4
20-Jul-18 14:00 Cloudy 183.8
20-Jul-18 15:00 Cloudy 170.5
26-Jul-18 9:00 Sunny 208.7
26-Jul-18 10:00 Sunny 204.4
26-Jul-18 11:00 Sunny 206.3
Average 164.9
Maximum 237.4
Minimum 93.9
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1-hr TSP Concentration Levels
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1-hr TSP Concentration Levels
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APPENDIX F
24-HOUR TSP MONITORING RESULTS
AND GRAPHICAL PRESENTATION




Appendix F - 24-hour TSP Monitoring Results

Location AM2(A) - Ng Wah Catholic Secondary School

Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m*min.) Av. flow | Total vol.] Conc.
Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m3/min) (m3) (pg/m3)
3-Jul-18 Cloudy 302.2 755.0 2.9968 3.0796 0.0828 1920.2 | 1944.2 24.0 1.22 1.22 1.22 1756.2 471
9-Jul-18 Sunny 302.1 757.3 2.9622 3.0178 0.0556 1968.2 | 1992.2 24.0 1.22 1.22 1.22 1759.2 31.6
13-Jul-18 Cloudy 298.9 756.1 3.2649 3.3123 0.0474 2016.2 | 2040.2 24.0 1.23 1.23 1.23 1767.4 26.8
19-Jul-18 Cloudy 301.9 756.1 3.3105 3.3500 0.0395 2064.2 | 2088.2 24.0 1.22 1.22 1.22 1753.6 22.5
25-Jul-18 Sunny 302.9 758.0 3.2807 3.3436 0.0629 2112.2 | 2136.2 24.0 1.22 1.22 1.22 1752.9 35.9
31-Jul-18 Sunny 303.5 757.5 3.6310 3.6880 0.0570 2160.2 | 2184.2 24.0 1.22 1.22 1.22 1750.6 32.6
Min 22.5
Max 471
Average| 32.8
Location AM3(B) - Hong Kong Family Planning Association
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/minA) Av. flow | Total vol.] Conc.
Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m3/min) (m3) (pg/m3)
3-Jul-18 Cloudy 302.7 755.4 2.9940 3.0888 0.0948 865.2 889.2 24.0 1.23 1.23 1.23 1768.4 53.6
9-Jul-18 Sunny 302.4 757.2 2.9742 3.1066 0.1324 889.2 913.2 24.0 1.23 1.23 1.23 1771.4 74.7
13-Jul-18 Cloudy 299.2 756.5 2.9922 3.0524 0.0602 913.2 937.2 24.0 1.24 1.24 1.24 1780.1 33.8
19-Jul-18 Cloudy 301.6 756.4 3.2836 3.3561 0.0725 937.2 961.2 24.0 1.23 1.23 1.23 1772.8 40.9
25-Jul-18 Sunny 302.4 758.1 2.9969 3.1133 0.1164 961.2 985.2 24.0 1.22 1.22 1.22 1761.1 66.1
31-Jul-18 Sunny 303.7 757.3 2.8560 2.8967 0.0407 985.2 1009.2 24.0 1.22 1.22 1.22 1756.4 23.2
Min 23.2
Max 74.7
Average | 48.7
Location AM4(C) - New Pumping Station under Contract KL/2012/03
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/minA) Av. flow | Total vol.] Conc.
Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m3/min) (m3) (pg/m3)
3-Jul-18 Cloudy 302.3 754.9 2.9667 3.0464 0.0797 1241.1 1265.1 24.0 1.21 1.21 1.21 1740.2 45.8
10-Jul-18 Sunny 302.5 757.3 3.0016 3.1257 0.1241 1265.1 1289.1 24.0 1.21 1.21 1.21 1742.4 71.2
13-Jul-18 Cloudy 298.8 756.3 2.9958 3.0918 0.0960 1289.1 1313.1 24.0 1.22 1.22 1.22 1752.4 54.8
19-Jul-18 Cloudy 301.7 756.2 3.2613 3.3281 0.0668 1313.1 1337.1 24.0 1.21 1.21 1.21 1743.5 38.3
25-Jul-18 Sunny 302.7 758.0 3.2954 3.3708 0.0754 1337.1 1361.1 24.0 1.21 1.21 1.21 1742.7 43.3
31-Jul-18 Sunny 302.5 758.1 2.8381 2.9032 0.0651 1361.1 1385.1 24.0 1.21 1.21 1.21 1743.4 37.3
Min 37.3
Max 71.2
Average| 48.5
Location AM5 - CCC Kei To Secondary School
Start Date Weather Air Atmospheric Filter Weight (g) Particulate Elapse Time Sampling Flow Rate (m3/minA) Av. flow | Total vol.] Conc.
Condition Temp. (K) | Pressure, Pa (mmHg) Initial Final weight (g) Initial Final Time(hrs.) Initial Final (m3/min) (m3) (pg/m3)
3-Jul-18 Cloudy 301.9 754.6 2.9836 3.0290 0.0454 1346.0 | 1370.0 24.0 1.22 1.22 1.22 1751.8 25.9
9-Jul-18 Sunny 302.7 757.1 2.9840 3.0315 0.0475 1370.0 | 1394.0 24.0 1.22 1.22 1.22 1752.4 271
13-Jul-18 Cloudy 298.6 756.8 2.9696 3.0032 0.0336 1394.0 | 1418.0 24.0 1.23 1.22 1.23 1764.4 19.0
19-Jul-18 Cloudy 301.6 756.7 3.2945 3.3261 0.0316 1418.0 | 1442.0 24.0 1.22 1.22 1.22 1755.2 18.0
25-Jul-18 Sunny 302.5 758.4 2.9922 3.0329 0.0407 1442.0 | 1466.0 24.0 1.22 1.22 1.22 1754.5 23.2
31-Jul-18 Sunny 302.8 757.8 2.8802 2.9165 0.0363 1466.0 | 1490.0 24.0 1.22 1.22 1.22 1752.9 20.7
Min 18.0
Max 271
Average| 22.3
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24-hr TSP Concentration Levels
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Appendix G - Noise Monitoring Results

Location M6(A) - Oblate Primary School
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jul-18 14:00 Sunny 65.2 68.2 61.1 59.3
10-Jul-18 13:45 Sunny 63.2 65.9 58.3 63.9 63.2 Measured = Baseline
20-Jul-18 14:00 Cloudy 61.5 63.4 59.1 ’ 61.5 Measured = Baseline
26-Jul-18 14:30 Sunny 64.1 66.9 62.8 50.6
Location M7 - CCC Kei To Secondary School
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq Lo L g0 L ¢ L eq
4-Jul-18 15:00 Sunny 65.0 67.6 62.4 65.0 Measured = Baseline
10-Jul-18 13:05 Sunny 67.2 70.4 60.3 68.7 67.2 Measured = Baseline
20-Jul-18 13:15 Cloudy 63.4 65.3 60.9 63.4 Measured = Baseline
26-Jul-18 11:30 Sunny 71.9 74.8 69.3 69.1
Location M8 - Po Leung Kuk Ngan Po Ling College
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq L10 L 90 L eq L eq
4-Jul-18 13:00 Sunny 72.3 61.8 57.7 71.9
10-Jul-18 15:00 Sunny 65.3 67.2 62.1 619 62.6
20-Jul-18 15:00 Cloudy 63.3 64.9 59.8 ' 57.7
26-Jul-18 15:10 Sunny 64.2 66.7 61.4 60.3
Location M9 - Tak Long Estate
Unit: dB (A) (30-min)
Date Time Weather Measured Noise Level Baseline Level Construction Noise Level
L eq Lo L g0 L ¢ L eq
4-Jul-18 10:00 Sunny 61.0 61.7 58.6 54.5
10-Jul-18 16:45 Sunny 66.1 68.7 60.5 59.9 64.9
20-Jul-18 10:00 Sunny 63.7 65.9 60.4 ' 61.4
26-Jul-18 13:00 Sunny 62.7 63.6 60.2 59.5
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Remarks: The construction noise levels in the Tables in Appendix G were adopted for plotting the graphs

Title Contract No. KL/2012/03 Scale Project
Kai Tak Development —Stage 4 Infrastructure at Former North Apron No.
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Contract No. KL./2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Appendix H — Summary of Exceedance

Exceedance Report for Contract No. KL./2012/03

(A) Exceedance Report for Air Quality
(NIL in the reporting month)

(B) Exceedance Report for Construction Noise
(One Limit Level exceedance was recorded at monitoring station M8 — Po Leung Kok Ngan Po Ling
College on 4 July 2018.)

Cause of exceedance(s)

The exceedance was considered non-related to the Contract works:

o According to field staffs’ observation during the noise monitoring, the major noise source came
from the Operation of excavator and dump truck and traffic activities.

« The work at Road 19 is completed on 7" September 2017 and handed over to Highways
Department (see the enclosed document), the nearest construction works area (Sewage Pumping
Station NPS) under this Contract %s over 900m ir;)m the monitoring station M8.

ARTISTS I

Y/

LY
N\ ARTISTS IWF

NEBSISKHIRE \
KOWLOON EAST DRY WEATHER FLOW
INTERCEPTOR PUMPING STATION

RIS AR NPS M
ARTIST'S IMPRESSION OF PROPOSED SEWAGE PUMPING STATIO!

A ¥
L19 Road

(RIS tnmEee
PROPOSED RO! TO KWAWAN TYPHOON SHELTER

| ¥

—x3

M8

_Edii
oy

Figure 1 — The distance between Noise Monitoring Station (M8) and Sewage Pumping Station NPS

e As the nearest noise source from Contractor is over 900m from the monitoring station (M8), no
noise impact would be anticipated from the Contractor’s construction area, the Limit Level
exceedance was considered to be non- related to this Contract.

ET’s conclusions/recommendations for mitigation

o The exceedance was considered non-related to the Contract works.
« No further mitigation measures would be implemented by the Contractor.

(C) Exceedance Report for Landscape and Visual
(NIL in the reporting month)

MA13056\Exceedance\App H - Exceedance 1807 1



S S S
KWAN ON CONSTRUCTION CO. LTD.

10™ January 2018

AECOM Asia Co., Ltd.

8/F, Grand Central Plaza, Tower 2,
138 Shatin Rural Committee Road,
Shatin, NT

By Hand
Attn: Ir W K Leung

Dear Sir,

Contract No. KL./2012/03cladding
Kai Tak Development — Stage 4 Infrastructure at former north apron area
Re: Completion of Works for Road L19 and Letter of Undertaking to carry out

Quitstanding Works

The works in Road 119 had been substantially completed and had satisfactorily passed
any final test as prescribed by the contract on18th August 2017 though road opening
was postponed to 7™ September 2017 not due to the fault on our side.  So, we write to
request the Engineer to issue a certificate of completion in respect of the works in Road
1,19 on the date of 18" August 2017.

By virtue of G.C.C Clause 53(1), this letter also serves the purpose as our affirmation

of undertaking any outstanding work at Road L19 during the maintenance period from

the aforesaid date onwards.

Thank you for your kind attention

Yours falthfuﬂy,

9 /// .
beylt NG /

cc. K.O. Head Office

K1./2012/03/6062

Fits ISR — SR ISR AR SR T TR EE ¢ 28892675 [ S HL ¢ 25586900
5/F., SO HONG COMMERCIAL BUILDING, 41-47 JERVOIS STREET, SHEUNG WAN, HONG KONG.TEL: 28892675FAX: 25586900




APPENDIX I
SITE AUDIT SUMMARY




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure al Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weelly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180706
Date 6 July 2018
Time 14:30-16:00
Related
Ref. No. Non-Compliance Ttem No.
- None identified -
Related
Ref, No. Remarks/Observations Item No.
B. Water Quality
+ No envircnmental deficiency was identified during site inspection.
C. Air Quality
« No environmental deficiency was identified during site inspection.
D. Noise
+ No environmental deficiency was identified during site inspection.
FE. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environmental deficiency was identified during site inspection,
H. Others
+ Pollow-up on previous audit session (Ref WNo.: 180629), no environmental
deficiency was identified during site inspection.
Name Signature Date
Recorded by Tommy Cheng M 9 July 2018
J
Checked by Dr. Priscilla Choy r\:f\ 9 July 2018
CINOTECH MAI13056 1 180706(¥P3372009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure af Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weelly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 18013
Date 13 July 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
+ No environmental deficiency was identified during site inspection.
C. Air Quality
« No environmental deficiency was identified during site inspection.
D. Noise
» No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
» No environmental deficiency was identified during site inspection.
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G, Permits /Licences
» No environmental deficiency was identified during site inspection.
. Others
+ Follow-up on previous audit session (Ref. No.. 180706), no environmental
deficiency was identified during site inspection.
Name Signature Date
Recorded by Tommy Cheng “‘7:___,\__\/ 17 July 2018
) ? /4
Checked by Dr. Priscilla Choy V{Z‘\ 17 July 2018
CINOTECH MAI3056 1 180713(EP337200%)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 18018
Date 18 July 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
+ No environmental deficiency was identified during site inspection.
C. Air Quality
» No environmental deficiency was identified during site inspection.
D. Noise
« No environmental deficiency was identified during site inspection.
E, Waste / Chemical Management
« No environmental deficiency was identified during site inspection,
F. Visual and Landscape
s No environmental deficiency was identified during site inspection.
G, Permits /Licences
» No environmental deficiency was identified during site inspection.
H. Others
« TFollow-up on previous audit session (Ref. No.:. 180713), no environmental
deficiency was identified during site inspection,
Name Signature Date
Recorded by Tommy Cheng - N 19 July 2018
Checked by Dr., Priscilla Choy L ,\:z« 19 July 2018
|
CINOTECH MA13056 1 F80718(EP3372009)




Contract No. KL2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area

EP-337/2009 - New Distributor Roads serving the Planned Kai Tak Development

Weelkly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 18027
Date 27 July 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Tiem No.
- None identified -
Related
Ref. No. Remarls/Observations Ttem No.
B. Water Quality
« No environmental deficiency was identified during site inspection.
C. Air Quality
» No envirenmental deficiency was identified during site inspection.
D. Noise
» No environmental deficiency was identified during site inspection,
E. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F, Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permiis /Licences
» No environmental deficiency was identified during site inspection.
H. Others
+ Follow-up on previous audit session (Ref. No.: 180718), no environmental
deficiency was identified during site inspection.
Name Signature Date
Recorded by Tommy Cheng 7 27 July 2018
— / ’*\U/
Checked by Dr, Priscilla Choy Y~ ff‘_\ 27 July 2018
CINOTECH MAI13056 1 180727(EP3372009)




Contract No. KL/2012/03
Kai Tak Development - Stage 4 Infrastructure atf Former North Apron Area
EP-344/2009 ~ New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180706
Date 6 July 2018
Time 14:30-16:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref. No. Remarls/Observations Item No.
B. Water Quality
180706-001 ; » The debris and litters should be removed within the U-channel to avoid blockage of Bi5
drainage system.
C. Air Quality
180706-002 | « The stockpile should be covered by impervious material properly to avoid dust 7
generation.
D, Noise
+ No environmental deficiency was identified during site inspection.
E, Waste / Chemical Management
180706-R03 | « General refuse should be disposed regularly to avoid accumulation. Eli
F. Visual and Landscape
» No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environmental deficiency was identified during site inspection.
H. Others
»  Follow-up on previous andit session (Ref. No.: 180629), all environmental deficiency
was rectified/improved by the Contractor.
Name Signature Date
Recorded by Tommy Cheng ’ ?N_\K/" 9 July 2018
K . q‘ . =
Checked by Dr. Priscilla Choy [ ’\}~L~ 9 July 2018

CINOTECH MA13056 I 180706(EP3442009)




Contract No. KL/2012/03

Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary

Inspection Information

Checklist Reference Number

180713

Date

13 July 2018

Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related

Ref. No. Remarks/Observations Ttem No.
B. Water Quality
» No environmental deficiency was identified during site inspection.
C. Air Quality

180713-R01 | « The stockpile should be covered completely by impervious material for dust c7
suppression.
D. Noise
« No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
» No environmental deficiency was identified during site inspection.
F. Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environmental deficiency was identified during site inspection.
H. Ofhers
+ Follow-up on previous audit session (Ref. No.. 180629), all environmental
deficiencies were rectified/improved by the Contractor.
Name Signature Date
Recorded by Tommy Cheng w 17 July 2018
Checked by Dr. Priscilla Choy 17 July 2018

CINOTECH MA13056

180713(EP3442009)




Contract No. KI1/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180718
Date 18 July 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- Nong identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
« No environinental deficiency was identified during site inspection.
C. Afr Quality
180713-001 | » Dusty stockpile should be covered by impervious material properly. c7
D, Noise
« No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F. Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environmental deficiency was identified during site inspection.
H, Otliers
« Follow-up on previous audit session (Ref. No.: 180713), the item no. 180713-R01
was remarked as item no. 180718-001 for further improvement/rectification.
Name Signature Date
Recorded b T Chy / 19 July 2018
ecorded by ommy Cheng N_:\ ‘/ uly
Checked by Dr. Priscilla Choy I~ .)[,\ 19 July 2018

CINOTECH MA13056 1 180718(EP3442009)




Contract No. KL/2012/03
Kai Tak Development - Stage 4 Infrastructure at Former North Apron Area
EP-344/2009 - New Sewage Pumping Stations serving Kai Tak Development

Weekly Site Inspection Record Summary
Inspection Information

Checklist Reference Number 180727
Date 27 July 2018
Time 10:00-12:00
Related
Ref. No. Non-Compliance Item No.
- None identified -
Related
Ref. No. Remarks/Observations Item No.
B. Water Quality
= No environmental deficiency was identified during site inspection.
C. Air Quality
180727-001 | » The NRMM label should be displayed at the conspicuous position of PME. C19
D, Noise
« No environmental deficiency was identified during site inspection.
E. Waste / Chemical Management
« No environmental deficiency was identified during site inspection.
F. Visual and Landscape
« No environmental deficiency was identified during site inspection.
G. Permits /Licences
« No environmental deficiency was identified during site inspection.
H. Others
« Follow-up on previous audit session (Refl No.. 180718), the environmental
deficiency was improved/rectified by the Contractor.
Name Signature Date
Recorded by Tommy Cheng 7,;_,\‘/ 27 July 2018
[%
Checked by Dr. Priscilla Choy l,\; ‘[/_‘ 27 huly 2018

CINOTECH MA13056 1 180727(EP3442009)
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Appendix J - Event Action Plans

Event/Action Plan for Air Quality

EVENT

ACTION

ET

IEC

ER

CONTRACTOR

Action Level being
exceeded by

one sampling

1. Identify source and investigate the
causes of exceedance;
2. Inform Contactor, IEC and ER,;

3. Repeat measurement to confirm finding.

1. Check monitoring data submitted
by ET,;
2. Check Contractor’s working

method.

1. Notify Contractor.

1. Rectify any unacceptable practice;
2. Amend working methods if

appropriate.

Action Level being
exceeded by

two or more
consecutive

sampling

1. Identify source and investigate the
causes of exceedance;

2. Inform Contractor, IEC and ER;

3. Increase monitoring frequency to daily;
4. Discuss with IEC and Contractor on
remedial actions required;

5. Assess the effectiveness of
Contractor’s remedial actions;

6. If exceedance continues, arrange
meeting with IEC and ER,;

7. If exceedance stops, cease additional

monitoring.

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss with ET and Contractor on
possible remedial measures;

4. Advise the ER on the effectiveness

of the proposed remedial measures.

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the
remedial measures to be
implemented;

4. Supervise implementation of
remedial measures;

5. Conduct meeting with ET and

IEC if exceedance continues.

1. Discuss with ET and IEC on proper
remedial actions;

2. Submit proposals for remedial
actions to ER and IEC within three
working days of notification;

3. Implement the agreed proposals;

4. Amend proposal if appropriate.

Limit Level being
exceeded by

one sampling

1. Identify source and investigate the
causes of exceedance;

2. Inform Contractor, IEC, ER, and EPD;
3. Repeat measurement to confirm finding;
4. Assess effectiveness of

Contractor’s remedial actions and keep

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss with ET and Contractor on

possible remedial measures;

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the

remedial measures to be

1. Take immediate action to avoid
further exceedance;

2. Discuss with ET and IEC on proper
remedial actions;

3. Submit proposals for remedial

actions to ER and IEC within three

J-1




Appendix J - Event Action Plans

EPD, IEC and ER informed of

the results.

4. Advise the ER on the
effectiveness of the proposed

remedial measures.

implemented;

4. Supervise implementation of
remedial measures;

5. Conduct meeting with ET and

IEC if exceedance continues.

working days of natification;

4. Implement the agreed proposals.

Limit Level being
exceeded by
two or more
consecutive

sampling

1. Notify IEC, ER, Contractor and

EPD;

2. Repeat measurement to confirm
findings;

3. Carry out analysis of Contractor’s
working procedures to identify source and
investigate the causes of exceedance;
4. Increase monitoring frequency to
daily;

5. Arrange meeting with IEC, ER

and Contractor to discuss the

remedial actions to be taken;

6. Assess effectiveness of

Contractor’s remedial actions and

keep EPD, IEC and ER informed

of the results;

7. If exceedance stops, cease additional

monitoring.

1. Check monitoring data submitted
by ET;

2. Check Contractor’s working
method;

3. Discuss amongst ER, ET, and
Contractor on the potential remedial
actions;

4. Review Contractor’s remedial
actions whenever necessary to
assure their effectiveness and

advise the ER accordingly.

1. Confirm receipt of notification
of exceedance in writing;

2. Notify Contractor;

3. In consolidation with the IEC,
agree with the Contractor on the
remedial measures to be
implemented;

4. Supervise implementation of
remedial measures;

5. If exceedance continues,
consider stopping the Contractor
to continue working on that
portion of work which causes the
exceedance until the

exceedance is abated.

1. Take immediate action to avoid
further exceedance;

2. Discuss with ET, ER and IEC on
proper remedial actions;

3. Submit proposals for remedial
actions to IEC within three working
days of notification;

4. Implement the agreed proposals;
5. Submit further remedial actions if
problem still not under control;

6. Stop the relevant portion of works
as instructed by the ER until the

exceedance is abated.

J-2




Appendix J - Event Action Plans

Event/Action Plan for Construction Noise

EVENT ACTION
ET IEC ER CONTRACTOR
Action Level 1. Notify ER, IEC and Contractor; 1. Review the investigation 1. Confirm receipt of 1. Submit noise mitigation
being 2. Carry out investigation; results submitted by the ET; notification of failure in proposals to IEC and ER,;
exceeded 3. Report the results of investigation 2. Review the proposed remedial | writing; 2. Implement noise mitigation
to the IEC, ER and Contractor; measures by the Contractor and | 2. Notify Contractor; proposals.
4. Discuss with the IEC and advise the ER accordingly; 3. In consolidation with the (The above actions should be
Contractor on remedial measures 3. Advise the ER on the IEC, agree with the taken within 2 working days after
required; effectiveness of the proposed Contractor on the remedial the exceedance is identified)
5. Increase monitoring frequency to remedial measures. measures to be implemented;
check mitigation effectiveness. (The above actions should be 4. Supervise the
(The above actions should be taken taken within 2 working days after | implementation of remedial
within 2 working days after the the exceedance is identified) measures.
exceedance is identified) (The above actions should be
taken within 2 working days
after the exceedance is
identified)
Limit Level 1. Inform IEC, ER, Contractor and 1. Discuss amongst ER, ET, and | 1. Confirm receipt of 1. Take immediate action to
being EPD; Contractor on the potential notification of failure in avoid further exceedance;
exceeded 2. Repeat measurements to confirm remedial actions; writing; 2. Submit proposals for remedial
findings; 2. Review Contractor’s remedial 2. Notify Contractor; actions to IEC and ER within 3
3. Increase monitoring frequency; actions whenever necessary to 3. In consolidation with the working days of notification;
4. ldentify source and investigate the | assure their effectiveness and IEC, agree with the 3. Implement the agreed
cause of exceedance; advise the ER accordingly. Contractor on the remedial proposals;

J-3




Appendix J - Event Action Plans

5. Carry out analysis of Contractor’s (The above actions should be measures to be implemented; | 4. Submit further proposal if
working procedures; taken within 2 working days after | 4. Supervise the problem still not under control;
6. Discuss with the IEC, Contractor the exceedance is identified) implementation of remedial 5. Stop the relevant portion of
and ER on remedial measures measures; works as instructed by the ER
required,; 5. If exceedance continues, until the exceedance is abated.
7. Assess effectiveness of consider stopping the (The above actions should be
Contractor’s remedial actions and Contractor to continue taken within 2 working days after
keep IEC, EPD and ER informed of working on that portion of the exceedance is identified)
the results; work which causes the
8. If exceedance stops, cease exceedance until the
additional monitoring. exceedance is abated.
(The above actions should be taken (The above actions should be
within 2 working days after the taken within 2 working days
exceedance is identified) after the exceedance is

identified)

)4




Appendix J - Event Action Plans

Event/Action Plan for Landscape and Visual

EVENT ACTION

ACTION

LEVEL ET IEC ER CONTRACTOR
Design Check 1. Check final 1. Check report. 1. Undertake remedial design if necessary

design conforms to
the requirements
of EP and prepare
report.

2. Recommend
remedial design if
necessary

Non-conformity on one occasion

1. Identify Source
2. Inform IEC and
ER

3. Discuss remedial
actions with IEC,
ER and Contractor
4. Monitor remedial
actions until
rectification has
been completed

1. Check report

2. Check Contractor's
working method

3. Discuss with ET and
Contractor on possible
remedial measures

4. Advise ER on
effectiveness of
proposed remedial
measures.

5. Check implementation
of remedial measures.

1. Notify Contractor

2. Ensure remedial measures are properly

implemented

1. Amend working methods

2. Rectify damage and

undertake any necessary
replacement

Repeated Non-conformity

1. Identify Source
Inform IEC and

1. Check monitoring

report

1. Notify Contractor

2. Ensure remedial measures are properly

1. Amend working methods
2. Rectify damage and

J-5




Appendix J - Event Action Plans

ER 2. Check Contractor's implemented undertake any necessary
2. Increase working method replacement

monitoring 3. Discuss with ET and

frequency Contractor on possible

3. Discuss remedial
actions with IEC,
ER and Contractor
4. Monitor remedial
actions until
rectification has
been completed

5. If non-conformity
stops, cease
additional
monitoring

remedial measures
4. Advise ER on
effectiveness of
proposed remedial
measures

5. Supervise
implementation of
remedial measures.
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APPENDIX K
ENVIRONMENTAL MITIGATION
IMPLEMENTATION SCHEDULE (EMIS)




Appendix K - Summary of Implementation Schedule of Mitigation Measures for

Construction Phase

Types of
Impacts

Mitigation Measures

Status

Construction
Dust

8 times daily watering of the work site with active dust
emitting activities.

Implementation of dust suppression measures stipulated
in Air Pollution Control (Construction Dust) Regulation.
The following mitigation measures, good site practices
and a comprehensive dust monitoring and audit
programme are recommended to minimize cumulative
dust impacts.

Stockpiling site(s) should be lined with impermeable
sheeting and bunded. Stockpiles should be fully
covered by impermeable sheeting to reduce dust
emission.

Misting for the dusty material should be carried out
before being loaded into the vehicle.

Any vehicle with an open load carrying area should
have properly fitted side and tail boards.

Material having the potential to create dust should not
be loaded from a level higher than the side and tail
boards and should be dampened and covered by a
clean tarpaulin.

The tarpaulin should be properly secured and should
extent at least 300 mm over the edges of the sides and
tailboards. The material should also be dampened if
necessary before transportation.

The vehicles should be restricted to maximum speed
of 10 km per hour and confined haulage and delivery
vehicle to designated roadways insider the site. On-
site unpaved roads should be compacted and kept free
of lose materials.

Vehicle washing facilities should be provided at every
vehicle exit point.

The area where vehicle washing takes place and the
section of the road between the washing facilities and
the exit point should be paved with concrete,
bituminous materials or hardcores.

Every main haul road should be scaled with concrete
and kept clear of dusty materials or sprayed with water
so as to maintain the entire road surface wet.

Every stock of more than 20 bags of cement should be
covered entirely by impervious sheeting placed in an
area sheltered on the top and the three sides.

Every vehicle should be washed to remove any dusty
materials from its body and wheels before leaving the
construction sites.

A
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Construction
Noise

Use of quiet PME, movable barriers barrier for Asphalt
Paver, Breaker, Excavator and Hand-held breaker and full
enclosure for Air Compressor, Bar Bender, Concrete
Pump, Generator and Water Pump

Good Site Practice:

+ Only wellmaintained plant should be operated on-site
and plant should be serviced regularly during the
construction program.

» Silencers or mufflers on construction equipment should
be utilized and should be properly maintained during
the construction program.

+ Mobile plant, if any, should be sited as far away from
MNSHs as possible.

+ Machines and plant (such as trucks) that may be in
intermittent use should be shut down between works
periods or should be throttled down to a minimum.

+ Plant known to emit noise strongly in one direction
should, wherever possible, be crientated so that the
noise is directed away from the nearby NSRs.

« Material stockpiles and other structures should be
effectively utilized, wherever practicable, in screening
noise from on-site construction activities.

Scheduling of Construction Works during School
Examination Period

(i) Provision of low noise surfacing in a section of Road
L2; and

(i) Provision of structural fins

(i) Avoid the sensitive facade of class room facing Road
L2 and L4; and

(i) Provision of low noise surfacing in a section of Road L2
& L4

(i) Provision of low noise surfacing in a section of Road L4
before occupation of Site 111; and

(i) Setback of building about 5m from site boundary.

Setback of building about 35m to the northwest direction
at 1L3 and 5m at Site 1L2.

(i) avoid any sensitive fagades with openable window
facing the existing Kowloon City Road network;
and

(ii) for the sensitive facades facing the To Kwa Wan

direction, either setback the facades by about 5m
to the northeast direction or do not provide the
facades with openable window.

N/A(1)

A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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(i) avoid any sensitive facades with openable window
facing the existing To Kwa Wan Road or

(ii) provision of 17.5m high noise tolerant building
fronting To Kwa Wan Road and restrict the height
of the residential block(s) located at less than 55m
away from To Kwa Wan Road to no more than

, 25m above around. ) ,
(i) avoid any sensitive facades with openable window

facing the slip road connecting Prince Edward
Road East and San Po Kong or other alternative
mitigation measures and at-source mitigation
measures for the surrounding new local roads to
minimise the potential traffic noise impacts from
the slip road

All the ventilation fans installed in the below will be
provided with silencers or acoustics treatment.

(i) SPS

(i} ESS

(iii) Tunnel Ventilation Shaft

(iv) EFTS depot

Installation of retractable roof or other equivalent
measures

N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

Construction
Water
Quality

The following mitigation measures are proposed to be
incorporated in the design of the SPS at KTD, including:

« Dual power supply or emergency generator should be
provided at all the SPSs to secure electrical power
supply;

+ Standby pumps should be provided at all SPSs to
ensure smooth operation of the SPS during
maintenance of the duty pumps;

+ An alarm should be installed to signal emergency high
water level in the wet well at all SPSs; and

« For all unmanned SPSs, a remote monitor system
connecting SPSs with the control station through
telemetry system should be provided so that swift
actions could be taken in case of malfunction of
unmanned facilities.

Land-based Construction

Construction Runoff

Exposed soil areas should be minimised to reduce the

potential for increased siltation, contamination of runoff,

and erosion. Construction runoff related impacts

associated with the above ground construction activities

can be readily controlled through the use of appropriate

mitigation measures which include:

+ use of sediment traps

+ adequate maintenance of drainage systems to prevent
floodina and overflow

N/A

N/A

N/A

N/A
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Construction site should be provided with adeguately
designed perimeter channel and pre-treatment facilities
and proper maintenance. The boundaries of critical areas
of earthworks should be marked and surrounded by dykes
or embankments for flood protection. Temporary ditches
should be provided to facilitate runoff discharge into the
appropriate watercourses, via a silt retention pond.
Permanent drainage channels should incorporate
sediment basins or traps and baffles to enhance
deposition rates. The design of efficient silt removal
facilities should be based on the guidelines in Appendix
A1 of ProPECC PN 1/94.

Ideally, construction works should be programmed to
minimise surface excavation works during the rainy
season (April to September). All exposed earth areas
should be completed as soon as possible after earthworks
have been completed, or alternatively, within 14 days of
the cessation of earthworks where practicable. If
excavation of soil cannot be avoided during the rainy
season, or at any time of year when rainstorms are likely,
exposed slope surfaces should be covered by tarpaulin or
other means.

Sediment tanks of sufficient capacity, constructed from
pre-formed individual cells of approximately 6 to 8 m®
capacity, are recommended as a general mitigation
measure which can be used for sefiling surface runoff
prior to disposal. The system capacity is flexible and able
to handle multiple inputs from a variety of sources and
paricularly suited to applications where the influent is
oumped.

Open stockpiles of construction materials (for examplesé
aggregates, sand and fill material) of more than 50 m
should be covered with tarpaulin or similar fabric during
rainstorms. Measures should be taken to prevent the
washing away of construction materials, soil, silt or debris
into any drainage system.

Manholes (including newly constructed ones) should
always be adequately covered and temporarily sealed so
as to prevent silt, construction materials or debris being
washed into the drainage system and storm runoff being
directed into foul sewers.

Precautions to be taken at any time of year when
rainstorms are likely, actions to be taken when a rainstorm
is imminent or forecast, and actions to be taken during or
after rainstorms are summarised in Appendix A2 of
ProPECC PN 1/94. Particular attention should be paid to
the control of silty surface runoff during storm events.

Qil interceptors should be provided in the drainage system
and regularly cleaned to prevent the release of oils and
grease into the storm water drainage system after
accidental spillages. The interceptor should have a
bypass to prevent flushing during periods of heavy rain.




All vehicles and plant should be cleaned before leaving a
construction site to ensure no earth, mud, debris and the
like is deposited by them on roads. An adequately
designed and located wheel washing bay should be
provided at every site exit, and wash-water should have
sand and silt setiled out and removed at least on a weekly
basis to ensure the continued efficiency of the process.
The section of access road leading to, and exiting from,
the wheel-wash bay to the public road should be paved
with sufficient backfall toward the wheelwash bay to
prevent vehicle tracking of soil and silty water to public
roads and drains.

Drainage

It is recommended that on-site drainage system should be
installed prior to the commencement of other construction
activities. Sediment traps should be installed in order to
minimise the sediment loading of the effluent prior to
discharge into foul sewers. There should be no direct
discharae of effluent from the site into the sea.

All temporary and permanent drainage pipes and culveris
provided to facilitate runoff discharge should be
adequately designed for the controlled release of storm
flows. All sediment control measures should be regularly
inspected and maintained to ensure proper and efficient
operation at all times and particularly following rain
storms. The temporarily diverted drainage should be
reinstated to its original condition when the construction
work has finished or the temparary diversion is no longer
reauired.

All fuel tanks and storage areas should be provided with
locks and be located on sealed areas, within bunds of a
capacity equal to 110% of the storage capacity of the
largest tank, to prevent spilled fuel oils from reaching the
coastal waters of the Victoria Harbour WCZ.

Sewage Effluent

Construction work force sewage discharges on site are
expected to be connected to the existing trunk sewer or
sewage treatment facilities. The construction sewage may
need to be handled by portable chemical toilets prior to
the commission of the on-site sewer system. Appropriate
numbers of portable toilets should be provided by a
licensed contractor to serve the large number of
construction workers over the construction site. The
Contractor should also be responsible for waste disposal
and maintenance practices.

Stormwater Discharges

Minimum distances of 100 m should be maintained
between the existing or planned stormwater discharges
and the existina or planned seawater intakes

N/A




Debris and Litter

In order to maintain water quality in acceptable conditions
with regard to aesthetic quality, contractors should be
required, under conditions of coniract, to ensure that site
management is optimised and that disposal of any solid
materials. litter or wastes to marine waters does not occur

Construction Works at or in Close Proximity of Storm
Culvert or Seafront

The proposed works should preferably be carried out
within the dry season where the flow in the drainage
channel /storm culvert/ nullah is low.

The use of less or smaller construction plants may be
specified to reduce the disturbance to the bottom sediment
at the drainage channel /storm culvert / nullah.

Temporary storage of materials (e.g. equipment, filling
materials, chemicals and fuel) and temporary stockpile of
construction materials should be located well away from
any water courses during carrying out of the construction
works.

Stockpiling of construction materials and dusty materials
should be covered and located away from any water
courses.

Construction debris and spoil should be covered up and/or
disposed of as soon as possible to avoid being washed into
the nearby water receivers.

Construction activities, which generate large amount of
wastewater, should be carried out in a distance away from
the waterfront, where practicable.

Mitigation measures to control site runoff from entering the
nearby water environment should be implemented to
minimize water quality impacts. Surface channels should
be provided along the edge of the waterfront within the
work sites to intercept the runoff.

Construction effluent, site run-off and sewage should be
properly collected and/or treated.

Any works site inside the storm water courses should be
temporarily isolated, such as by placing of sandbags or silt
curtains with lead edge at bottom and properly supported
props to prevent adverse impact on the storm water

quality.

Silt curtain may be installed around the construction
activities at the seafront to minimize the potential impacts
due to accidental spillage of construction materials.

Proper shoring may need to be erected in order to prevent
soillmud from slipping into the storm culvert/drainage
channel/sea.
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Supervisory staff should be assigned to station on site to
closely supervise and monitor the works

Marine water quality monitoring and audit programme
shall be implemented for the proposed sediment
treatment operation.

Good Site Practices

It is not anticipated that adverse waste management
related impacts would arise, provided that good site
practices are adhered to. Recommendations for good site
practices during construction activities include:

. Nomination of an approved person, such as a site
manager, to be responsible for good site practices,
arrangements for collection and effective disposal
to an appropriate facility, of all wastes generated at
the site

« Training of site personnel in proper waste
management and chemical waste handling
procedures

. Provision of sufficient waste disposal points and
regular collection for disposal

=  Appropriate measures to minimise windblown litter
and dust during transportation of waste by either
covering trucks or by transporting wastes in
enclosed containers

« A recording system for the amount of wastes
generated, recycled and disposed of (including the
disposal sites)

Waste Reduction Measures

Good management and control can prevent the
generation of a significant amount of waste. Waste
reduction is best achieved at the planning and design
stage, as well as by ensuring the implementation of good
site practices. Recommendations to achieve waste
reduction include:

. Sort C&D waste from demolition of the remaining
structures to recover recyclable portions such as
metals

=«  Segregation and storage of different types of
waste in different containers, skips or stockpiles to
enhance reuse or recycling of materials and their
proper disposal

. Encourage collection of aluminium cans, PET
bottles and paper by providing separate labelled
bins to enable these wastes to be segregated from
other general refuse generated by the work force

«  Any unused chemicals or those with remaining
functional capacity should be recycled

. Proper storage and site practices to minimise the
potential for damage or contamination of
construction materials




Construction and Demolition Material

Mitigation measures and good site practices should be
incorporated into contract document to control potential
environmental impact from handling and transportation of
C&D material. The mitigation measures include:

« Where it is unavoidable to have fransient
stockpiles of C&D material within the Project work
site pending collection for disposal, the transient
stockpiles should be located away from waterfront
or storm drains as far as possible

« Open stockpiles of construction materials or
construction wastes on-site should be covered with
tarpaulin or similar fabric

« Skip hoist for material transport should be totally
enclosed by impervious sheeting

= Every vehicle should be washed to remove any
dusty materials from its body and wheels before
leaving a construction site

= The area where vehicle washing takes place and
the section of the road between the washing
facilities and the exit point should be paved with
concrete, bituminous materials or hardcores

« The load of dusty materials carried by vehicle
leaving a construction site should be covered
entirely by clean impervious sheeting fo ensure
dust materials do not leak from the vehicle

+ All dusty materials should be sprayed with water
prior to any loading, unloading or transfer
operation so as to maintain the dusty materials wet

= The height from which excavated materials are
dropped should be controlled to a minimum
practical height to limit fugitive dust generation
from unloadina

When delivering inert C&D material to public fill reception
facilities, the material should consist entirely of inert
construction waste and of size less than 250mm or other
sizes as agreed with the Secretary of the Public Fill
Committee. In order to monitor the disposal of the surplus
C&D material at the designed public fill reception facility
and to control fly tipping, a trip-ticket system as stipulated
in the ETWEB TCW Mo. 31/2004 “Trip Ticket System for
Disposal of Construction and Demolition Materials” should
be included as one of the contractual requirements and
implemented by an Environmental Team undertaking the
Environmental Monitoring and  Audit  work. An
Independent  Environmental Checker should be
responsible for auditing the resulis of the system.

Chemical Waste

After use, chemical wastes (for example, cleaning fluids,
solvents, lubrication oil and fuel) should be handled
according to the Code of Practice on the Packaging,
Labeling and Storage of Chemical Wastes. Spent
chemicals should be collected by a licensed collector for
disposal at the CWTF or other licensed facility, in
accordance with the Waste Disposal (Chemical Wasie)
(Generall Reaulation




General Refuse

General refuse should be stored in enclosed bins or
compaction units separate from C&D material. A licensed
waste collector should be employed by the contractor to
remove general refuse from the site, separately from C&D
material.  Effective collection and storage methods
(including enclosed and covered area) of site wastes
would be required to prevent waste materials from being
blown around by wind, wastewater discharge by flushing
or leaching into the marine environment, or creating odour
nuisance or pest and vermin problem

CM1 All existing trees should be carefully protected
during construction.

CM2 Trees unavoidably affected by the works should be
transplanted where practical. Detailed transplanting
proposal will be submitted to relevant government
departments for approval in accordance with

N/A

Landscape ETWBC 2/2004 and 3/2006. Final locations of
and Visual transplanted trees should be agreed prior to
commencement of the work.
N
CM3 Control of night-time lighting.
CM4 Erection of decorative screen hoarding. A
Remarks: A Compliance of mitigation measure;
X Non-compliance of mitigation measure;

N/A Not Applicable at this stage;
N/A(1) Not observed,;

e Non-compliance but rectified by the contractor;

* Recommendation was made during site audit but improved/rectified by the contractor.
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APPENDIX L
SUMMARIES OF ENVIRONMENTAL

COMPLAINT, WARNING, SUMMON
AND NOTIFICATION OF SUCCESSFUL
PROSECUTION




Contract No. KL./2012/03
Kai Tak Development —Stage 4 Infrastructure at Former North Apron Area

Appendix L — Summary of environmental complaint, warning, summon and notification of successful prosecution

Reporting Month: July 2018

Warnings / Summons and Successful Prosecutions received in the reporting month

Log Ref. Received Details of Warning / Sum.mons and Investigation/Mitigation Action Status
Date Successful Prosecutions
N/A N/A N/A N/A N/A
Remarks: No warning/summon and prosecution were received in the reporting period.
Complaint Lo
EPD I tigation /
Complaint Date of Complaint Details Jvestiga Xm. Status
Ref No. Complaint Mitigation Action
N/A N/A N/A N/A N/A

MA13056\App L




APPENDIX M
GENERATED WASTE QUANTITY




Name of Department: CEDD

APPENDIX IV
Monthly Summary Waste Flow Table

(PS Clause 1.86)

Monthly Summary Waste Flow Table for July 2018 (year) (in tons)

Contract No. :

K1L/2012/03

Total

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

. Total Quantity ard Roc aper, ers. e.o.
ot U | | e okn [zt et | O Lt v | o |00 | it |
(No.s) (in tons) 0 (intons) | (in tons) (in tons) (intons) || (intons) | (intons) | (intons) | (intons) | (in tons)
2013 (Oct - Dec) Sub-Total 108 463.69 0 0 0 0 0 0 0 0 0 463.69
2014 (Jan — Dec) Sub-Total 24 16925.7 0 0 16798.93 83.66 1804.27 0 0 0 0 43.11
2015 (Jan — Dec) Sub-Total 284 81859.97 0 0 38291.91 | 43457.21 19920 0 0 0 0 310.26
2016 (Jan — Dec) Sub-Total | 3369 50762.64 0 0 0 49894.67 4020 0 0 0 0 867.95
2017 (Jan — Dec) Sub-Total| 2737 39615.16 0 0 0 38996.26 0 0 0 0 0 603.11
Jan-18 48 575.23 0 0 0 497.91 0 0 0 0 0 717.32
Feb-18 10 81.78 0 0 0 30.34 0 0 0 0 0 51.44
Mar-18 59 869.93 0 0 0 817.87 0 0 0 0 0 52.06
Apr-18 14 136.71 0 0 0 91.67 0 0 0 0 0 45.04
May-18 327 5176.05 0 0 0 5125.76 0 0 0 0 0 50.29
Jun-18 14 141.28 0 0 0 104.01 0 0 0 0 0 37.27
Jul-18 22 188.88 0 0 0 121.23 0 0 0 0 0 67.65
Aug-18
Sep-18
Oct-18
Nov-18
Dec-18
Total 7016 196797.02 0 0 55090.84 | 139220.6 | 25744.27 0 0 0 0 2669.19




APPENDIX N
CONSTRUCTION PROGRAMME




Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 1a
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID |Task Name Duration Start Finish 2014 2015 2016 2017
Sep \Oct H\IOV Dec Jan Feb Mar \Apr [May Jun Uul LAu g Sep bct H\Tov ﬂ)ec Jan Feb Mar \Apr May Uun Hul \Aug Bep bct Nov ﬂ)ec Jan Feb ﬂ\/Iar \Apr May Hun Uul \Aug \Sep bct H\IOV \Dec Jan [Feb
11]18[25] 1| 8 {15]22|29] 6 {13]20(27| 3 [10/117/24/ 1 | 8 115/22/129/ 5112119126/ 2| 9 116|23| 2 | 9 [16/23|30| 6 [13]2027| 4 [11|18|25| 1 | 8 |15/22/29| 6 |13]2027| 3 |10/1724|31| 7 [14/21]28| 5 [12/1926] 2 | 9 [16/23|30] 7 |14/21|28| 4 |11|18|25| 1 | 8 [15/22| 1 | 8 |15/22[29| 5 [12]19]26| 3 [10[17|24|31| 7 |14|21|28| 5 [12|19]26| 2 | 9 |16|23|30| 6 [13/20(27| 4 |11/1825/ 1 | 8 |15/122/29| 6 113120127, 3 110/11724|31| 7 [14|21|28| 6 [13|20127| 3 |10(1724| 1 | 8 [1522/29| 5 [12]19]26| 3 |10/17/24|31| 7 [14/21]28| 4 |11]18]25]| 2 | 9 116/23|30] 6 [13|20/27| 4 |11|18|25| 1 | 8 |15/22/29] 5 |12
1 |Commence K1./2012/03 construction 1226 days Thu Sep 19, '13 Thu Jan 26, '17
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1126
3 Site possession and preparation works 14 days Thu Sep 19, '13 Wed Oct 2, '13 9/19 U642
4 Setting out site boundary and site clearance 19 days Thu Oct 3, '13 Mon Oct 21, '13 10/3 011 III‘IH]O N1
5 Initial joint survey 60 days Sun Oct 13, '13 Wed Dec 11, '13 1 )/LS N TH12/11
6 Obtain underground utilities plans 60 days Mon Oct 7, '13 Thu Dec 5, '13 10/7 & G ; ; ; ; ; ; IS
7 Erect hoarding, chain link fence and vehicular gate 50 days Sun Oct 27, '13 Sun Dec 15, '13 10/:}71} 5 S +H1R/15
8 Works for Road L6 1193 days Tue Oct 22,'13 Thu Jan 26, '17 10/22 I . 1126
9 Submission / approval of construction materials, method 50 days Tue Oct 22, '13 Tue Dec 10, '13 10/22| DT OO OIS 1 2/10
statements and temporary work design for box culverts B5S
10 Plant mobilization 7 days Wed Dec 11, '13 Tue Dec 17, '13 12/11] 12/17
11 Excavation to the formation level for BS at CH48 - CH72 30 days Wed Dec 18, '13 Thu Jan 16, '14 1218 T HTTIITIHALG
12 Excavation to the formation level for BS at CH72 - CH221 70 days FriJan 17,'14 Thu Mar 27, '14 1/17 QPO T LT T T H 3/27
13 Construct base slab of B5 at CH48 - CH72 40 days Sat Jan 25, '14 Wed Mar 5, '14 1/25 3 -
14 Construct base slab of BS at CH72 - CH221 60 days Fri Mar 28, '14 Mon May 26, '14 3/28 T O 5/26
15 Construct the wall and roof of B5 at CH48 - CH221 90 days Tue May 27, '14 Sun Aug 24, '14 527 | OO OO O OO O L T 824 1
16 Backfilling to BS at CH48 - CH221 125 days Mon Apr 13, '15 Sat Aug 15, '15 4/13 85
17 Submission / approval of construction materials and delivery of 40 days Fri Jan 10, '14 Tue Feb 18, '14 1/10 3-2A8
materials and method statements and temporary works for
stormdrain and sewerage drain
18 Install 2x750mm dia sewerage drain from FMH10 345 to 73 days Thu May 1, '14 Sat Jul 12, '14 5/1 712
FMHI10 350 under box culvert BS
19 Excavation to the formation level for BS at CHO - CH48 50 days Wed Jun 18, '14 Wed Aug 6, '14 6/18pE= §/6
20 Construct the base slab of B5S at CHO - CH48 50 days Thu Aug 7, '14 Thu Sep 25, '14 8/1 \‘:9/2,5
21 Construct the wall and roof of B5 at CHO - CH48 60 days Fri Sep 26, '14 Mon Nov 24, '14 926 \1;] 1724
22 Backfilling to BS at CHO - CH48 100 days Tue Nov 25, '14 Wed Mar 4, '15 11/25| & =34 .
23 Reconstruct manhole opening at BS from CHO - CH48 before wet 39 days Mon Feb 22, '16 Thu Mar 31, '16 222 3131
season (Variation Order to be issued)
24 Laying sewerage drain from FMH 1K3 1 to 345 and 1K1 1 to 60 days Mon Nov 2, '15 Thu Dec 31, '15 112 12/31
FMH10 340
25 Install 250mm, 300mm dia.FWM CHD200-CHD394 and 200mm 90 days Sat Oct 24, '15 Thu Jan 21, '16 10/24 ; FH1/21
SWM CHC200-CHC394
26 Install irrigation system above B5 50 days Fri Jan 22, '16 Fri Mar 11, '16 1/22 g n3/11
27 Laying storm drain and manhole above B5 60 days Sat Mar 12, '16 Tue May 10, '16 B/12 V&/l)
28 Construct road gully and gully pipe above B5 50 days Wed May 11, '16 Wed Jun 29, '16 511 F6/29
29 Construct road kerb 30 days Thu Jun 30, '16 Fri Jul 29, '16 6/3( 7/29
30 Construct flexible carriageway 50 days Sat Jul 30, '16 Sat Sep 17, '16 7/30K 917
31 Installation of utility by the utility undertakers along proposed 50 days Sun Apr 17, '16 Sun Jun 5, '16 4117 615
footpath CHB150-400
3 | Install street lighting 40 days Mon Jun 6, '16 Fri Jul 15, '16 66 [ 7)1
33 Construct u-channel and drainpit at footpath 40 days Mon Jun 6, '16 Fri Jul 15, '16 a/6 |E: \‘5ﬁ 15
34 Construct footpath, planting area and concrete run-in 60 days Sat Jul 16, '16 Tue Sep 13, '16 7/16 O/18
35 Installation of utility by the utility undertakers along proposed 30 days Mon Mar 14, '16 Tue Apr 12, '16 3/14] AR
footpath CHC150-350
36 Install street lighting 20 days Fri Jul 22, '16 Wed Aug 10, '16 /! S ‘\l 8/10
37 Construct u-channel and drainpit at footpath 25 days Sat Jul 16, '16 Tue Aug 9, '16 7116 W£9
38 Construct footpath, planting area and concrete run-in 24 days Wed Aug 10, '16 Fri Sep 2, '16 8/10 I
39 Laying sewerage drain from FMH10_320 to 330 90 days Mon Aug 25, '14 Sat Nov 22, '14 8/25 | T O O I T T T 2R
40 Construct manhole (FMH10 330) 40 days Tue Nov 25, '14 Sat Jan 3, '15 11/25 13
41 Laying sewerage drain from FMH10 310 to 320 65 days Fri Feb 20, '15 Sat Apr 25, '15 2/20 * ;4 25
42 Construct manhole (FMH10 310 & 320) 40 days Sun Apr 26, '15 Thu Jun 4, '15 4/26 6
43 Laying sewerage drain from FMH10 330 to 345 70 days Fri Dec 12, '14 Thu Feb 19, '15 12/12 \1—¢2/ 9
44 Construct manhole (FMH10 330 & 345) 70 days Fri Feb 20, '15 Thu Apr 30, '15 2/20 4130 i
45 Laying storm drains and manhole from SMH1502 to B5 78 days Sat Oct 31, '15 Sat Jan 16, '16 10/31 ! 1/16
46 Laying storm drains and manhole from existing storm drain to 60 days Mon Jan 11, '16 Thu Mar 10, '16 /11 |& 3110
SMH21 to BS
47 Laying sewerage drain from FMH10_360 to 370 100 days Sun Nov 23, '14 Mon Mar 2, '15 11/23 L O L T |||n;'/2
48 Construct manhole (FMH10 360 & 370) 60 days Tue Mar 3, '15 Fri May 1, '15 3/3 88 e i St
49 Laying sewerage drain for FMH10_350 to 360 100 days Tue Mar 3, '15 Wed Jun 10, '15 3/3 | OO O OO O T 9/10
50 Construct manhole (FMH10_350) 90 days Thu Jun 11, '15 Tue Sep 8, '15 6/11 OO OO O O O TR 9/8
51 Laying sewerage drain for FMH10 370 to PS2 & FMH90 80 to 60 days Wed Oct 7, '15 Sat Dec 5, '15 10/7 ¢ 12/5
FMH10_370
52 Laying storm drain and manhole (SMH1906 to 1909) 100 days Wed Sep 9, '15 Thu Dec 17, '15 0/9 CTCILO L LT L LT [T, 7
53 Laying sewerage drain from FMH 2D1_1 to 350 70 days Fri Dec 18, '15 Thu Feb 25, '16 12/18 B2 = ALY ‘W 2125
54 Laying storm drain and manhole (SMH1904 to 1906) 90 days Fri Dec 18, '15 Wed Mar 16, '16 12/18 3 |‘| 1] |||‘| 1] |‘| ||‘|‘| I |‘| 1] |||‘| [THTIN3/16
55 Laying storm drain and manhole from existing storm drain to 60 days Wed Dec 30, '15 Sat Feb 27, '16 12/30 2127
SMH23 to 1910
56 Laying storm drain and manhole (SMH1901 to 1904 & 1921 to 40 days Thu Mar 17, '16 Mon Apr 25, '16 3/17 4 4125
1902)
57 Submission / approval of construction materials and method 30 days Sat Feb 8, '14 Sun Mar 9, '14 218 § —3/9
statements for watermains l
58 Delivery of FWM and SWM pipes and fittings and valves 60 days Wed May 13, '15 Sat Jul 11, '15 5/13 E 711
59 Install 450mm dia. FWM CHD100-CHD200 and 200mm SWM 70 days Thu Mar 17, '16 Wed May 25, '16 /17 T T LT S/25
CHC100-CHC200
60 Install 450mm dia. FWM CHDO-CHD100 and 200mm SWM 40 days Fri Jun 24, '16 Tue Aug 2, '16 6/24 32
CHCO-CHC100
61 Pressure test, swabbing, sterilization and connection 30 days Wed Aug 3, '16 Thu Sep 1, '16 813 t\" S 9/1
62 Construct valve, air-valve and wash-out chambers and fire 30 days Thu Jul 28, '16 Fri Aug 26, '16 /28 3| 8/06
hyrdants for watermain
63 Install irrigation system along road L6 30 days Sun Jul 24, '16 Mon Aug 22, '16 . 7124 8/22
64 Liaison meeting with UU 430 days Mon Jan 27, '14 Wed Apr 1, '15 1/27 % A1 .
65 Installation of utility by the utility undertakers along proposed 40 days Thu Jun 2, '16 Mon Jul 11, '16 o/ H/11
footpath CHBO-150
66 Install street lighting along L6 (RHS) 30 days Tue Jul 12,'16 Wed Aug 10, '16 7112 &” S ‘\l 8/10
67 Construct u-channel and drainpit at footpath 30 days Tue Jul 12,'16 Wed Aug 10, '16 2| = §/10
68 Construct footpath, planting area and concrete run-in 30 days Thu Aug 11, '16 Fri Sep 9, '16 8/11 & =) 9/9
69 Installation of utility by the utility undertakers along proposed 45 days Thu May 26, '16 Sat Jul 9, '16 5/26 n7/9
footpath CHCO0-150
70 Install street lighting (LHS) 30 days Sun Jul 10, '16 Mon Aug 8, '16 710 R 8/8
71 Construct u-channel and drainpit at footpath 30 days Sun Jul 10, '16 Mon Aug 8, '16 710 W;S/S
72 Construct footpath, planting area and concrete run-in 30 days Tue Aug 9, '16 Wed Sep 7, '16 R/9| & 3 9771
73 Construct road gully and gully pipe at Road L6 30 days Thu May 26, '16 Fri Jun 24, '16 526/ 1 ML [I11n6/24
74 Construct road kerb along Road L6 30 days Sat Jun 25, '16 Sun Jul 24, '16 6/25 TN /R4
75 Construct flexible carriageway 45 days Mon Jul 25, '16 Wed Sep 7, '16 7/25 (OO ||q9/7
76 Road marking 2 days Thu Sep 8, '16 Fri Sep 9, '16 . 9/8 119/9
77 Laying stormwater drain at pedestrian street for SMH1701 to B5S 90 days Mon Sep 8, '14 Sat Dec 6, '14 a/8 12/6
78 Laying stormwater drain at pedestrian street for SMH1801 to BS 100 days Sat Dec 6, '14 Sun Mar 15, '15 12/6 &= 3}3 15
79 Laying stormwater drain at pedestrian street for SMH1601 to B5 100 days Sun Mar 1, '15 Mon Jun &, '15 3/ +6/8
30 Construct u-channel and drainpit at pedestrian street near and 100 days Tue May 24, '16 Wed Aug 31, '16 5124 8/31
inside site 1L/2 & 3
81 Construct u-channel and drainpit at pedestrian street near and 100 days Tue May 24, '16 Wed Aug 31, '16 5124 8/31
inside site 1K/2
32 Install irrigation system at pedestrian street near site 1L/2 & 3 100 days Tue May 24, '16 Wed Aug 31, '16 5124 | & 8/31
83 Install irrigation system at pedestrian street near site 1K/2 100 days Tue May 24, '16 Wed Aug 31, '16 5124 E\\‘ s 8/31
84 Construct pedestrian street near site 1L/2 & 3 100 days Tue May 24, '16 Wed Aug 31, '16 524 m‘ R R N \% 8/31
85 Construct pedestrian street near site 1K/2 100 days Tue May 24, '16 Wed Aug 31, '16 5124 | & S 8/31
86 Installation of lighting system by HyD 15 days Wed Aug 17, '16 Wed Aug 31, '16 817 873t
87 Road marking 25 days Sat Sep 10, '16 Tue Oct 4,'16 0/10 E‘ﬁl ‘III‘ TIH10/4
38 Plants delivery for landscaping works 30 days Wed Aug 31, '16 Thu Sep 29, '16 8/31 : ‘Y’r )9
89 Preparatory works for landscaping works 15 days Tue Sep 13, '16 Tue Sep 27, '16 013 | E=E==3-927
90 Hydroseeding 6 days Wed Oct 5, '16 Mon Oct 10, '16 10/5 10/10
91 Tree and shurb planting 55 days Tue Oct 11, '16 Sun Dec 4, '16 10/11 12/4
92 Terminal float 53 days Mon Dec 5, '16 Thu Jan 26, '17 ‘ ‘ H ‘ 12/$ ‘ ‘ 1724
Critical tasks OOIIITD. - Working days e Inactive Summary = Duration-only i, Manual Summary ¢ Finish-only P=======9 External Milestone D ——
Non-critical Tasks EETTTETEEEEEEE Inactive Milestone 1 Manual Task Manual Summary Rollup @ Start-only External Tasks
Commencement Date: 19 September 2013 updated on 22 July 2016

Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017
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Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID |Task Name Duration Start Finish 2014 2015 2016 2017
Sep bct H\IOV Dec Jan fFeb Mar \Apr May Jun Uul \Aug \Sep bct H\IOV D)ec Jan [Feb Mar \Apr Ma_ Uun Uul \Aug \Sep bct Nov D)ec Jan fFeb Mar \Apr May Uun Uul \Aug \Sep \Oct H\IOV \Dec Jan [Feb \Mar
18[25] 1|8 |15/22/29| 6 |13[20127) 3 110[17|24| 1 | 8 [15/22/29| 5 [12/19126/ 2 | 9 16/23| 2 | 9 [16/23/30] 6 [13|20127| 4 |11|18]25/ 1 | 8 |1522129 6 {13]2027| 3 |10/17/24/31| 7 |1421(28| 5 |12/19]26| 2 | 9 [16/23/30 7 [14(2128| 4 |11/18/25| 1 | 8 {15122/ 1 | 8 {15]22/29| 5 |12|19/26| 3 |1017]24|31| 7 |14/21]28| 5 |12/19]26/ 2 | 9 [16|23|30| 6 |13/120/27| 4 |11{18[25/ 1 | 8 [15]22]29| 6 13|20127| 3 |10[17]24|31| 7 |14/21|28| 6 |13|20/27| 3 [10[17]24| 1 | 8 115/22/29| 5 [12(19126| 3 |10[1724|31| 7 |14/21128| 4 [11]18[25| 2 | 9 [16/23|30| 6 [13/120/27| 4 [11]18]25| 1 | 8 |15/22/29| 5 [12(19/26| 5 |12
1 |Commence K1./2012/03 construction 1226 days Thu Sep 19, '13 Thu Jan 26, '17
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1126
3 Site possession and preparation works 14 days Thu Sep 19, '13 Wed Oct 2, '13 9/19 TIIIII~E02
4 Setting out site boundary and site clearance 40 days Thu Oct 3, '13 Mon Nov 11,13 10/3/0 fiannn; |||‘|L 1711
5 Initial joint survey 60 days Fri Nov 1, '13 Mon Dec 30, '13 11/1 R IR =3 12/30
6 Obtain underground utilities plans 60 days Thu Oct 3, '13 Sun Dec 1, '13 10/3 & : ‘ \? 12/1
7 Erect hoarding, chain link fence and vehicular gate 70 days Tue Nov 12, '13 Mon Jan 20, '14 1112 12
8 Works for Northbound of Road D2 1200 days Tue Oct 15, '13 Thu Jan 26, '17 10715 126
9 Submission of baseline monitoring for EPD approval 30 days Mon Oct 7, '13 Tue Nov 5, '13 10/7] 11/p
10 Approval of baseline monitoring by EPD 30 days Wed Nov 6, '13 Thu Dec 5, '13 11/6 2(12/5
11 Submission / approval of construction materials and delivery of 100 days Tue Jan 21, '14 Wed Apr 30, '14 121 & 4/30
materials and method statements for stormwater drain and
sewerage drain
12 Delivery of materials for stormwater and sewerage drain 90 days Thu May 1, '14 Tue Jul 29, '14 5/1 % /20
13 Install sewerage drain and construct manhole (FMH90 20 to 40 80 days Wed Jul 30, '14 Fri Oct 17, '14 7130 B =h10/17
and 50 to 65)
14 Install storm drain and construct manhole (SMH3418 to 3422 and 90 days Sat Oct 18, '14 Thu Jan 15, '15 10/18 =H1/15
3423 to 3426)
15 Diversion of KO ROW 40 days Fri Jan 16, '15 Tue Feb 24, '15 1/16 & 3 224
16 Submission of condition survey for work within existing Kai Tak 80 days Tue Nov 12, '13 Thu Jan 30, '14 11412 | T OO O OIS 1/30
Tunnel
17 Submission of trial pit records for work within existing Kai Tak 90 days Fri Jan 31, '14 Wed Apr 30, '14 1/31 OO T O LT T 4/30
Tunnel
18 Submission of method statement for work within existing Kai 90 days Thu May 1, '14 Tue Jul 29, '14 5/1 1 P O T O LT TR 7129
Tak Tunnel
19 Approval for work within existing Kai Tak Tunnel 160 days Wed Jul 30, '14 Mon Jan 5, '15 730["|||||| [ CCO CO O A COCC AOCC A (OO O A A T IR /5
20 Submission / approval of construction materials and method 80 days Tue Jan 14, '14 Thu Apr 3, '14 1114 347
statements for rising mains
21 Delivery of materials for rising mains 60 days Mon Aug 25, '14 Thu Oct 23, '14 8/ ZS‘K 102 nl
22 Install 2x500mm dia. HDPE rising main CHA120-CHA180 40 days Fri Dec 5, '14 Tue Jan 13, '15 2/ 1/18
23 Breaking up existing concrete slab 110 days Tue Jan 6, '15 Sat Apr 25,'15 /6| QL OO DO OO O T TN 4425
24 Install 2x500mm dia. HDPE rising main CHA70-100 & 90 days Sun Apr 26, '15 Fri Jul 24, '15 4/26 T OO O O T 7 /24
CHA180-350 and DC1 #
25 Install 2x500mm dia. HDPE rising main CHAO-CHA70 90 days Sat Jul 25, '15 Thu Oct 22, '15 7125 TR i ‘ S ‘\\i 10/22
26 Install storm drain and construct manhole (SMH3101 to 120 days Sat Jul 25, '15 Sat Nov 21, '15 7/25 (OO A O A O O O T TR 1 /21
SMH3111 & SMH3401 to 3418)
27 Install FWM CHC250-CHC630 and SWM CHB250-CHB630 96 days Sun Nov 22, '15 Thu Feb 25, '16 11/22 OO OO OO OO O O (T O TR 2/25
28 Construct road gully and gully pipe up to the jointion of D2 & L6 100 days Fri Feb 26, '16 Sat Jun 4, '16 2/26 O O IO I T T LT 64
29 Construct road kerb up to the jointion of D2 & L6 90 days Sun Jun 5, '16 Fri Sep 2, '16 6f5 [T O T N 9/R
30 Construct flexible carriageway up to the jointion of D2 & L6 60 days Sat Sep 3, '16 Tue Nov 1, '16 9/3 | LTI LTI ||||£1/1
31 Road marking 7 days Wed Nov 2, '16 Tue Nov &, '16 1172 &3 11/8
32 Install sewerage drain and construct manhole (FMH90 40 to 50) 25 days Tue May 17, '16 Fri Jun 10, '16 SINT| & =n6/10
33 Install sewerage drain and construct manhole (FMH90 50 to 60) 25 days Sat Jun 11, '16 Tue Jul 5, '16 6/11 017/5
34 Install storm drain and construct manhole (SMH3422 to 3423) 25 days Wed Jul 6, '16 Sat Jul 30, '16 7/6 7/30
35 Install sewerage drain and construct manhole (1P1 to FMH90_20) 25 days Sun Jul 31, '16 Wed Aug 24, '16 7/31 i TH8[24
36 Install FWM CHC630-CHC825 and SWM CHB630-CHBS&25 30 days Thu Aug 25, '16 Fri Sep 23, '16 825 &% =9/23
37 Construct valve, fire hydrant, air-valve and wash-out chamber for 30 days Sat Sep 24, '16 Sun Oct 23, '16 0/24 i 10/23
watermain
38 Pressure test, swabbing, sterilization and connection 60 days Mon Oct 24, '16 Thu Dec 22, '16 0/24 |&: - . =(12/22
39 Construct remaining stormdrain, sewer drain, road gully and gully 35 days Wed Nov 2, '16 Tue Dec 6, '16 10/2 U IS 12/6
pipe along D2
40 Construct road kerb 16 days Wed Dec 7, '16 Thu Dec 22, '16 10/7 T 12/22
41 Construct flexible carriageway 30 days Fri Dec 23, '16 Sat Jan 21, '17 12/28 TS 1421
42 Road marking 5 days Sun Jan 22, '17 Thu Jan 26, '17 1/22 % 1/26
43 Liaison meeting with UU 220 days Mon Aug 4, '14 Wed Mar 11, '15 8/4 = Y
44 Installation of utility by the utility undertakers along proposed 80 days Mon Mar 21, '16 Wed Jun 8, '16 31 & 3618
footpath CH200-400 i
45 Construct drainpit and u-channel at footpath 40 days Thu Aug 18, '16 Mon Sep 26, '16 8/18 9726
46 Construct footpath and concrete run-in 44 days Mon Oct 31, '16 Tue Dec 13, '16 10/31 [z FH12/13
47 Installation of utility by the utility undertakers along proposed 70 days Mon Apr 4, '16 Sun Jun 12, '16 4/4 =61
footpath CH400-600
48 Construct drainpit and u-channel at footpath 40 days Sun Aug 21, '16 Thu Sep 29, '16 8/21 TH0/29
49 Construct footpath and concrete run-in 40 days Tue Nov 1, '16 Sat Dec 10, '16 111 ~12/10
50 Installation of utility by the utility undertakers along proposed 40 days Mon Aug 15, '16 Fri Sep 23, '16 8/19 |& 23
footpath CHO-200
51 Install irrigation system 40 days Fri Oct 28, '16 Tue Dec 6, '16 10/28 S 12/6
52 Construct drainpit and u-channel at footpath 50 days Fri Sep 30, '16 Fri Nov 18, '16 )/B0 \{;11/ 3
53 Construct footpath, planting area and concrete run-in 50 days Sat Nov 19, '16 Sat Jan 7, '17 11/19 147
54 Installation of utility by the utility undertakers along proposed 40 days Thu Aug 11, '16 Mon Sep 19, '16 8/11 H9/1
footpath CHA850-960
55 Construct drainpit and u-channel at footpath 45 days Tue Sep 20, '16 Thu Nov 3, '16 900 3 11)3
56 Construct footpath and concrete run-in 60 days Fri Nov 4, '16 Mon Jan 2, '17 1/4 h‘ S =R
57 Plants delivery for landscaping works 30 days Mon Oct 31, '16 Tue Nov 29, '16 10/31 | 1/29
58 Preparatory works for landscaping works 14 days Wed Nov 30, '16 Tue Dec 13, '16 11/30 gb12/13
59 Hydroseeding 3 days Wed Dec 14, '16 Fri Dec 16, '16 12014 B4246
60 Tree and shurb planting 15 days Sun Jan &, '17 Sun Jan 22, '17 1/8 1/22
61 Install traffic signal at the Junction of Road D2/ Road D3 65 days Sat Aug 27, '16 Sun Oct 30, '16 RI27 R 10/30
62 Install traffic signal at the Junction of Road D2/ Slip Road of 65 days Thu Sep 22, '16 Fri Nov 25, '16 9/22 =) 11725
KCR
63 Install traffic signal at the Junction of Road D2/ Eastern Access 65 days Mon Oct 3, '16 Tue Dec 6, '16 1073 12/6
Road
64 Construct sewerage drain pipes from FMH120 70 to 60 days Mon Oct 10, '16 Thu Dec 8, '16 10/10 | = (12/8
FMH130_90
65 Awaiting for site possession at Portion 3 630 days Thu Sep 19, '13 Wed Jun 10, '15 9/19 <616
66 Installation of utility by the utility undertakers along proposed 60 days Mon Aug 8, '16 Thu Oct 6, '16 IR S H10/6
footpath CHO-CHG100
67 Construct drainpit and u-channel 50 days Fri Oct 7, '16 Fri Nov 25, '16 07 & EEREEE11/23
68 Install street lighting 20days  Mon Oct 31,16 Sat Nov 19, '16 0/3 Hhmmm=mn 11719
69 Installation of lighting system by HyD 20 days Sun Nov 20, '16 Fri Dec 9, '16 11/20 =5 =(12/9
70 Construct footpath, planting area and concrete run-in 50 days Sun Nov 20, '16 Sun Jan 8, '17 11/20 /8
71 Construct stormwater drain and manholes from SMH3426 to 40 days Fri Aug 5, '16 Tue Sep 13, '16 8/. 0/18
SMH3500 \1
72 Install FWM CHC825-CHC921 and SWM CHB&25-CHB920 40 days Wed Sep 14, '16 Sun Oct 23, '16 0/14 &% =h10/23
73 Construct road gully with pipes 30 days Mon Oct 24, '16 Tue Nov 22, '16 0/24 S W;L]/22
74 Construct road kerb 20 days Wed Nov 23, '16 Mon Dec 12, '16 11723 12/12
75 Construct flexible carriageway 40 days Tue Dec 13, '16 Sat Jan 21, '17 12413 & ;l 21
76 Road marking 2 days Sun Jan 22, '17 Mon Jan 23, '17 1922 & 1/23
77 Plants delivery for landscaping works 30 days Thu Nov 17, '16 Fri Dec 16, '16 11/17 3n12/16
78 Preparatory works for landscaping works 14 days Sat Dec 17, '16 Fri Dec 30, '16 12/117 —12/8
79 Hydroseeding 2 days Mon Jan 9, '17 Tue Jan 10, '17 1/9 '1/10
30 Tree and shurb planting 10 days Wed Jan 11, '17 Fri Jan 20, '17 /17 &8 120
Critical tasks [T Working days —_—Inactive SUMMArY v Duration-only i Manual Summary @ Finish-only P——————=  External Milestone
Non-critical tasks CETTREEEEEY . Inactive Milestone ) Manual Task Manual Summary Rollup ¢ Start-only External Tasks
Commencement Date: 19 September 2013 updated on 30 July 2016

Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017
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Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID |Task Name Duration Start Finish 2014 2015 2016 2017
Sep \Oct [Nov Dec Jan [Feb \Mar LApr [May Jun Uul %ug \Sep bct H\Iov D)ec Jan Feb Mar %pr [May Uun Uul lAug \Sep \Oct Nov [Dec Jan fFeb [Mar lApr May Uun Uul \Aug \Sep \Oct \Nov DDec Jan \Feb
11118125/ 1|8 15]22(29] 6 [13/20(27| 3 |10{17/24| 1 | 8 |15]22/29| 5 [12/19]26| 2 | 9 |16/2312 |9 |16/23|30, 6 |13]20/27| 4 [11/18]25/ 1| 8 [15/22|29| 6 [13]20|27| 3 |10{17|24|31| 7 |14|21|28| 5 |12]19/26| 2 | 9 116/23/30| 7 [14/21|28| 4 [11]18(25| 1 | 8 |15]22| 1| 8 |15/22]29| 5 [12[19/26| 3 |10/17|24|31| 7 |14]21/28| 5 112/19]26/ 2 |9 [16/23|30| 6 [13]20/27| 4 |11]18]25/ 1| 8 |15/22(29| 6 [13/20/27| 3 |10{17/24|31| 7 |14/21|28| 6 13]20/127| 3 |10/17(24| 1 | 8 |15/22]29| 5 [12]19|26| 3 |10|17|24|31| 7 |14|21|28| 4 |11|18|25/2 |9 |16/23|30) 6 |13]20/27| 4 |11/18]25/ 1| 8 |15/22(29| 5
1 |Commence KI1./2012/03 construction 1591 days Thu Sep 19, '13 Fri Jan 26, '18
2 Section 1: Works within Portion 1 and 3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1126
3 1226 days Thu Sep 19, '13 Thu Jan 26, '17 9/19 1/26
4 Site possession and preparation works 21 days Thu Sep 19, '13 Wed Oct 9, '13 9/19 TITIIIITIIT 16/
5 Setting out site boundary and site clearance 30 days Thu Oct 10, '13 Fri Nov &, '13 10/10 T Hy 1/8
6 Initial joint survey 25 days Tue Nov 12, '13 Fri Dec 6, '13 \ \ 1y12[Es 3112/6
7 Obtain underground utilities plans 60 days Thu Sep 19, '13 Sun Nov 17, '13 0/19 & 3 11/17 L
8 Erect hoarding, chain link fence and vehicular gate 60 days Thu Dec 5, '13 Sun Feb 2, '14 . ‘ 12/5 B 202
9 Apply XP for roadworks 210 days Mon Nov 11, '13 Sun Jun &, '14 11/11 R A 6/8
10 Approval of TTA drawings 90 days Mon Nov 18, '13 Sat Feb 15, '14 11/18 |&= o \\i‘ Z/hSH ‘ ‘ ‘ H ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
11 Liaison meeting with UU 180 days Sun Nov 24, '13 Thu May 22, '14 1124 ‘z\ SR R SRR LEEREER HEE R S = (5/22
12 Application of tree felling permit 210 days Sat Nov 9, '13 Fri Jun 6, '14 1149 (O O E T ) P O O O T LT/t
13 Tree felling 30 days Sat Jun 7, '14 Sun Jul 6, '14 6/7 U H6
14 Site clearance for widening of existing footpath 30 days Mon Jul 7, '14 Tue Aug 5, '14 V7 \@ /5
15 Awiating for design of mass concrete wall (Additional works) 30 days Wed Aug 6, '14 Thu Sep 4, '14 8/4 &= ZHO/4
16 Demolish existing security fence (Additional works) 90 days Fri Sep 5, '14 Wed Dec 3, '14 9/5 & 12/3
17 Construction of mass concrete wall (Additional works) 80 days Sun Nov 2, '14 Tue Jan 20, '15 11/5) : 1/20
18 Backfilling and completion to formation level for widening of 40 days Wed Jan 21, '15 Sun Mar 1, '15 121 & 31
existing footpath \l
19 Installation of utility by the utility undertakers along proposed 120 days Tue Mar 3, '15 Tue Jun 30, '15 B/3 b= 30
footpath CHDO-100
20 Install 400mm dia. FWM CHB200-CHB300 & 450mm dia. SWM 60 days Mon Jun 13, '16 Thu Aug 11, '16 6[13 | H8/11
CHA200-CHA300
21 Install street lighting CHDO-100 30 days Fri Aug 12, '16 Sat Sep 10, '16 8/12 B §/10
22 Construct new footpath 80 days Sun Sep 11, '16 Tue Nov 29, '16 9Nl 3 11/29
23 Installation of utility by the utility undertakers along proposed 88 days Wed Jul 1, '15 Sat Sep 26, '15 1M 9726
footpath CHD100-250
24 Backfilling and compaction to formation level for construction of 60 days Fri Sep 19, '14 Mon Nov 17, '14 9/19 A
new footpath
25 Submission / approval of construction materials and method 60 days Wed Jan 29, '14 Sat Mar 29, '14 3/P9
statements for watermains
26 Change of alignment and size of watermains by AECOM (Variation 220 days Mon Jul 7, '14 Wed Feb 11, '15 TN OO O OO A OO O O OO T O O O T AR/ 11
Order issued on 9 Feb 2015)
27 Procument and delivery of materials for watermains (Variation 120 days Thu Feb 12, '15 Thu Jun 11, '15 9/12 DT A T O O O T T TH6 /1L
Order)
28 TTA approval along Sung Wong Toi Road 50 days Fri Jun 12, '15 Fri Jul 31, '15 6/12 N {ANRARRRR N RRRNNNRARRRARY 7/31
29 Install 300mm dia. FWM CHB50-CHB100 & 450mm dia. SWM 110 days Sat Aug 1,'l5 Wed Nov 18, '15 81 THOT O OO OO O DO O OO O IR 1/18
CHAS0-CHA100
30 Install 300mm dia. FWM CHB100-CHB150 & 450mm dia. SWM 115 days Thu Nov 19, '15 Sat Mar 12, '16 1119 B 3112
CHA100-CHB150
31 Install 300mm dia. FWM CHB150-CHB200 & 450mm dia. SWM 100 days Sun Mar 13, '16 Mon Jun 20, '16 3/13 +6/20
CHA150-CHB200
32 Install 300mm dia. FWM CHB450-CHB565 & 450mm dia. SWM 40 days Fri Sep 30, '16 Tue Nov 8, '16 9/30 1/8
CHA450-CHAS565 (excluding CH480 to 500) ;
33 Re-diversion of Gate 7 to the newly constructed carriageway under 10 days Wed Nov 9, '16 Fri Nov 18, '16 11/9 E===R11/18
Section 3 l
34 Install 300mm dia. FWM CHB480-CHB500 & 450mm dia. SWM 15 days Sat Nov 19, '16 Sat Dec 3, '16 11/19 ¢ 12/3
CHA480-CHAS500
35 Installation of utility by the utility undertakers along proposed 10 days Sun Dec 4, '16 Tue Dec 13, '16 12/4 2/13
footpath CHD270-300
36 Install street lighting CHD270-300 10 days Wed Dec 14, '16 Fri Dec 23, '16 12/1 ‘;12/23
37 Construct new footpath 25 days Sat Dec 24, '16 Tue Jan 17, '17 2/24 3 1/17
38 Install 300mm dia. FWM CHBO-CHB50 & 450mm dia. SWM 80 days Fri May 13, '16 Sun Jul 31, '16 513 7/31
CHAO-CHAS0
39 Install 800mm dia. Salt water main CHDO-CHD25 60 days Wed Jul 20, '16 Sat Sep 17, '16 12 £/17
40 Install 800mm dia. Salt water main CHD25-CHD52 60 days Mon Sep 19, '16 Thu Nov 17, '16 9/19 |& Saipvy
41 Pressure test, swabbing, sterilization and connection 60 days Fri Nov 18, '16 Mon Jan 16, '17 1118 e, W16
42 Construct valve, fire hydrant, air-valve and wash-out chambers for 60 days Fri Nov 18, '16 Mon Jan 16, '17 11/18 & 3 1/16
watermain ‘ ‘ ‘ ‘ ‘ ‘
43 Install irrigation system 60 days Wed Oct 26, '16 Sat Dec 24, '16 10/26 & SRR SRR 12/24
44 Construct u-channel and drainpit 80 days Tue Oct 25, '16 Thu Jan 12, '17 10/25] & : 3|1/12
45 Application of traffic signal at the Junction of Sung Wong Toi Road 90 days Tue Aug 2,'16 Sun Oct 30, '16 8/2| & 3n 1073
/ To Kwa Wan Road by AECOM l
46 Install traffic signal at the Junction of Sung Wong Toi Road / To 60 days Mon Oct 31, '16 Thu Dec 29, '16 1031 [t 31229
Kwa Wan Road ‘ ‘
47 Application of traffic signal at the Junction along Sung Wong Toi 90 days Tue Aug 9, '16 Sun Nov 6, '16 8/9| &= 11/6
Road by AECOM 1
48 Install traffic signal at the Junction along Sung Wong Toi Road 60 days Mon Nov 7, '16 Thu Jan 5, '17 11/7 |& 3|1/5
49 Application for relocation of traffic signal and red light cameras at 90 days Wed Jul 20, '16 Mon Oct 17, '16 720 & 10/17
To Kwa Wan Road and Mok Cheong Street junction by AECOM
50 Relocate traffic signal and red light cameras at To Kwa Wan Road 90 days Tue Oct 18, '16 Sun Jan 15, '17 10/18| &= 1415
and Mok Cheong Street junction (additional works to be covered by
VO)
51 Install ducting and draw pit for street lighting at N/B of Sung Wong 120 days Thu Jul 28, '16 Thu Nov 24, '16 7128 & 1124
Toi Road
52 Install street lighting by HyD 20 days Fri Nov 25, '16 Wed Dec 14, '16 11/25 € “1%12/ 14
53 Demolition of existing street lighting by HyD 20 days Thu Dec 15, '16 Tue Jan 3, '17 12/15 & 3173
54 Install 400mm dia. FWM CHB300-CHB450 & 450mm dia. SWM 190 days Thu Nov 19, '15 Thu May 26, '16 10/19 T L0000 O OO0 OO O OO 0 OO A OO OO OO0 O O T T 5/26
CHA300-CHA450
55 Install street lighting CHD100-250 20 days Fri May 27, '16 Wed Jun 15, '16 5/27 QIITHIITRG/15
56 Construct new footpath 50 days Thu Jun 16, '16 Thu Aug 4, '16 6/16 (ITTIITIIT TS/
57 Construct road gully and gully pipe 50 days Fri Aug 5,'16 Fri Sep 23, '16 8/5 I T ITIIITTR9/23
58 Construct road kerb 30 days Sat Sep 24, '16 Sun Oct 23, '16 9/24 IS 0/23
59 Construct carriageway at the existing footpath 50 days Mon Oct 24, '16 Mon Dec 12, '16 10124 |01 L L O O H12/12
60 Erect traffic sign 50 days Thu Oct 20, '16 Thu Dec 8, '16 10720 & 3128
61 Re-surface existing carriageway 35 days Tue Dec 13,'16 Mon Jan 16, '17 1213 Ao R 1/16
62 Road marking 7 days Tue Jan 17,17 Mon Jan 23, '17 ‘ ‘ 17| &23 1723
63 Plants delivery for landscaping works 30 days Sun Nov 27, '16 Mon Dec 26, '16 11/27 V;12/26
64 Preparatory works for landscaping works 14 days Tue Dec 27, '16 Mon Jan 9, '17 12/27) ey
65 Hydroseeding 3 days Tue Jan 17,17 Thu Jan 19, '17 117 ‘1/19
66 Tree and shurb planting 7 days Fri Jan 20, '17 Thu Jan 26, '17 1/20 [E]] 1726
67
68 Construction of Box Culverts B6 1155 days Thu Sep 19, '13 Wed Nov 16, '16 9/19 11116
69 Site possession and preparation works 30 days Thu Sep 19, '13 Fri Oct 18, '13 0/19 (CITILITITTTTTE10/18
70 Initial survey and site clearance 50 days Sat Oct 19, '13 Sat Dec 7, '13 10/19 (OO OIS 12/7
71 Submission for change of construction method by precast box unit 90 days Sun Dec 8, '13 Fri Mar 7, '14 12/8 IO OO OO O O O T3/
for box culverts B6
72 Approval for change of construction method by precast box unit for 90 days Sat Mar 8, '14 Thu Jun 5, '14 3Y8 (OO O OO OO OO T IHN6/5)
box culverts B6
73 Plant trial for precast units for box culvert B6 30 days Fri Jun 6, '14 Sat Jul 5, '14 6/6 TLIITITIIIILLT ﬂ/S
74 Production of precast units for box culvert B6 (batch 1 - approx. 15 90 days Sun Jul 6, '14 Fri Oct 3, '14 N6 IO O T O DO O OO [ 103
nos.) 1
75 Production of precast units for box culvert B6 (batch 2 - approx. 15 90 days Sat Oct 4, '14 ThuJan 1, '15 10/4 h =H1/1]
nos.)
76 Production of precast units for box culvert B6 (batch 3 - approx. 15 90 days FriJan 2,'15 Wed Apr 1, '15 1R e AT
nos)
77 Production of precast units for box culvert B6 (batch 4 - approx. 15 90 days Thu Apr 2, '15 Tue Jun 30, '15 412 Bt H6/30
nos)
78 Delivery of precast unit batch no. 1 30 days Sat Oct 4, '14 Sun Nov 2, '14 10/4 (OIIOITIR11/2
79 Plant mobilization 14 days Mon Oct 13, '14 Sun Oct 26, '14 10 13{»& o @
80 Construct temporary works and excavation to the formation level for 90 days Mon Nov 3, '14 Sat Jan 31, '15 11/3 U OO OO T TR 1/81
box culverts B6 CH50-100
81 Placing precast unit for box culvert for CH50-100 70 days Sun Feb 1, '15 Sat Apr 11, '15 N 4/11
82 Soil backfilling works 50 days Sun Apr 12, '15 Sun May 31, '15 4112 531
83 Delivery of precast unit batch no. 2 30 days Fri Jan 2, '15 Sat Jan 31, '15 12 1/31 ‘ ‘
84 Construct temporary works and excavation to the formation level for 90 days Sun Feb 1, '15 Fri May 1, '15 2/1 U OO OO O OO O O T TS
box culverts B6 CH100-150
85 Placing precast unit for box culvert for CH100-150 70 days Sat May 2, '15 Fri Jul 10, '15 512 ) V10
86 | Soil backfilling works 50 days SatJul 11,15 Sat Aug 29, '15 LT S 8/29
87 Diversion of existing sewerage drain 75 days Sat May 2, '15 Wed Jul 15, '15 5/2 |(COT O T IIII‘IIV III‘IIII‘I [IITRT/15
88 Delivery of precast unit batch no. 3 30 days Thu Jun 11, '15 Fri Jul 10, '15 6/11 3 H10
89 Construct temporary works and excavation to the formation level for 200 days Thu Jul 16, '15 Sun Jan 31, '16 7/16 U000 00 OO0 A0 D00 COCAC A0 O O O A0 OO O DO O O OO O TR 1431
box culverts B6 CH150-200
90 Placing precast unit for box culvert for CH150-200 200 days Mon Feb 1, '16 Thu Aug 18, '16 YWl ARA RN NN RRR NN AR RN NN RRR NN ARRR NN RRRNNNRRRA RNNNRRRNRRNARRA RN RRRANNNAE] III‘IIII‘III IIIHIII‘III TH8/18
91 Notification of Marine Department for construction of outfall 40 days Sat Jul 9, '16 Wed Aug 17, '16 109 & B/1T
92 Construction of outfall 60 days Fri Aug 19, '16 Mon Oct 17, '16 8/19 LI IO OO T i~ 10/17
93 Delivery of precast unit batch no. 4 30 days Wed Jul 1, '15 Thu Jul 30, '15 mn 3!
94 Construct temporary works and excavation to the formation level for 30 days Sat Oct 24, '15 Sun Nov 22, '15 lO/Qm 11/22
box culverts B6 CHO-50
95 Placing precast unit for box culvert for CHO-50 60 days Mon Nov 23, '15 Thu Jan 21, '16 11/23 | = |1/21
96 Modification of seawall 20 days Tue Oct 18, '16 Sun Nov 6, '16 10718 I |||||II%1/6
97 Soil backfilling works 10 days Mon Nov 7, '16 Wed Nov 16, '16 11/7|d0D 11/16
98
99 Demolition of Kowloon East DWFI pumping station 137 days Mon Sep 12, '16 Thu Jan 26, '17 9/12 1/26
100 Submission / approval of method statements 20 days Tue Aug 23,'16 Sun Sep 11, '16 8/23| &= 11
101 Demolish super-structure of Kowloon East DWFI pumping station 82 days Mon Sep 12, '16 Fri Dec 2, '16 0f12 |t =n 1242
(To be carried out after completion of NPS)
102 Demolish sub-structure of Kowloon East DWFI pumping station (To 55 days Sat Dec 3, '16 Thu Jan 26, '17 123 &% 311/26
be carried out after completion of NPS)
103
104 Section 1A 1587 days Thu Sep 19, '13 Mon Jan 22, '18
105 Establishment works for Section 1 1587 days Thu Sep 19, '13 Mon Jan 22, '18 ( T OO OO O [ OO LT ERERNRNRNNNRRNRRRRRNRNN L OO O O OO O OO O O OO O O O D OO O O OO OO O O O O O O DO O O OO L OO O O O O O O OO O O O O OO O O O O O O O (O OO O O O O OO OO O O O OO L O OO O OO O O O
Critical tasks (ICOCAIITIIIND - Non-critical tasks Working days S Inactive Milestone 1 Inactive Summary vionooeoeos - Manual Task Duration-only oo Manual Summary Rollup € Manual Summary @ Start-only e Finish-only —  BExternal Tasks External Milestone O

Commencement Date: 19 September 2013
Completion Date: 2 September 2016
Revised Completion Date: 26 January 2017

updated on 29 July 2016



Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 2a
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID  |Task Name Duration Start Finish 2014 2015 2016 2017
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
91162330/ 7 |14]21|28| 4 |11]18]25] 1 | 8 |15]22/29| 6 |13]20]27| 3 |10/1724| 1 | 8 [15[22/29| 5 [12]19]26] 2 | 9 |1623| 2 |9 |16[23|30| 6 (13120127 4 [11|18)25| 1 | 8 |15]22/29| 6 [13120127, 3 [10]17]24/31| 7 [14]2128| 5 |12/19126/ 2| 9 [16]23|30| 7 [1421]28| 4 |11|1825| 1 | 8 [15[22| 1 | 8 |15122]29] 5 [12|1926| 3 |10/172431| 7 |1412128| 5 [12]19]26| 2 | 9 |16[23]30] 6 |13]20127| 4 |[11]18]25| 1 | 8 |1522129] 6 |13]20127| 3 |10/17/2431| 7 |1412128 6 [13]20127| 3 |10(17/24] 1 | 8 |15[22/29| 5 |12/19]26| 3 |10/17124/31] 7 [1412128| 4 [11]1825| 2 | 9 |16[23/30| 6 |13]20127| 4 |11]1825 1 | 8 |15[22/29 5 |12
1 |Commence K1./2012/03 construction 1454 days Thu Sep 19, '13 Mon Sep 11, '17
2 Section 2: Works within Portion 1 and 4 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 9/12
3 Setting out site boundary 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 TIIOTIpN10/18
4 Obtain underground utilities plans 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 | N WL( /18
5 Site clearance 30 days Sat Oct 19, '13 Sun Nov 17, '13 10/19 11/17
6 Initial survey 14 days Mon Nov 18, '13 Sun Dec 1, '13 11/18 | \»l12/]
7 Erect hoarding, chain link fence and vehicular gate 30 days Mon Dec 2, '13 Tue Dec 31, '13 12/2 & 12/31
8 Construction of Road .19 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 9/12
9 Application of XP and TTA for approval 315 days Fri Sep 20, '13 Thu Jul 31, '14 9/20) {0 O OO O COC O OO OO O OO T 78
10 Submission / approval of construction materials, temporary works 30 days Wed Nov 20, '13 Thu Dec 19, '13 11120 k\‘ | | 129
design and method statements for rising mains, stormwater drain
and watermains
11 Delivery of materials 60 days Tue Feb 25, '14 Fri Apr 25, '14 205\ 4125
12 Install storm drain from SMH1 to SMH6 and construct manholes 80 days Fri Aug 1,'14 Sun Oct 19, '14 8/1 PO IO IO LT - 10119
13 Install sewerage drain from DC2 to FMH7 and construct manholes 90 days Mon Oct 20, '14 Sat Jan 17, '15 10/20 | O O OO I OO O T~ HA
14 Approval of TTA drawing at Bailey Street 60 days Sun Jan 18, '15 Wed Mar 18, '15 1/18 OO OO ITTH3/1 8
15 Install storm drain from SMH8 to SMH12 and 16 and manholes 165 days Thu Mar 19, '15 Sun Aug 30, '15 319 5 3 8/3(
16 Install storm drain from SMH?7 to existing manhole and construct 60 days Tue Oct 6, '15 Fri Dec 4, '15 10/6 3| 12/4
manholes
17 Inspection pit at Bailey Street for determining the alignment of 180 days Thu Mar 19, '15 Mon Sep 14, '15 31§‘|'|||| OO OO O O OO O OO O OO T T R 9/14
sewer drain and construct protection concrete layer above existing
manholes
18 Install sewerage drain from FMH10 to existing manhole and 195 days Tue Sep 15, '15 Sun Mar 27, '16 9/15 | OO COCOC OO O OO OO O OO OO (OO O OO T O T T 3/27
construct manholes (VO)
19 IS\Iotiﬁc(z{Bi(%r)l of traffic advice and implementation of TTA at Bailey 65 days Mon Mar 28, '16 Tue May 31, '16 3/28 LT T LT 5/3/1
treet
20 Construction of manhole FMH9 and 4 nos. DN600 DI pipes (VO) 65 days Wed Jun 1, '16 Thu Aug 4, '16 6/1| DI LTI T 8 /4
21 Application of traffic signal at Beiley Street (VO) 180 days Fri Feb 19, '16 Tue Aug 16, '16 219 8/16
22 Construct road kerb at CHES0-150 30 days Fri Aug 5,'16 Sat Sep 3, '16 8/ ‘ 93
23 Installation of additional street lighting and traffic signals system at 50 days Fri Aug 5, '16 Fri Sep 23, '16 &/§ [IIIITI ‘I [ I‘I I‘I [TIIITITR9/23
Bailey Street (VO)
24 Install 200mm dia. Fresh water main CHE50-CHE100 25 days Sat Sep 24, '16 Tue Oct 18, '16 0/24 (ITTITITITN 1018
25 Construct road kerb at CHE50-150 30 days Wed Oct 19, '16 Thu Nov 17, '16 10/19 (T ] /1]
26 Construction of road pavement CHE50-150 35 days Fri Nov 18, '16 Thu Dec 22, '16 11/18 UL 12/22
27 UU liaison meeting 200 days Fri Jul 18, '14 Mon Feb 2, '15 T/18 &= 24D
28 Installation of utility by the utility undertakers along proposed 43 days Thu Jul 14, '16 Thu Aug 25, '16 7/14 § TH8/25
footpath CHF50-150
29 Construct footpath 30 days Fri Aug 26, '16 Sat Sep 24, '16 8/26 B 924
30 Installation of utility by the utility undertakers along proposed 42 days Sun Jul 17, '16 Sat Aug 27, '16 117 8127
footpath CHES50-150 1
31 Construct footpath 30 days Sun Aug 28, '16 Mon Sep 26, '16 8/28 B /26
32 Installation of utility by the utility undertakers along proposed 40 days Fri Jul 15, '16 Tue Aug 23, '16 1 5" 8123
footpath CHE150-250
33 Construct footpath 30 days Wed Aug 24, '16 Thu Sep 22, '16 824 = \DM02
34 Installation of utility by the utility undertakers along proposed 43 days Thu Jul 14, '16 Thu Aug 25, '16 W14 TH8/25
footpath CHF150-250
35 Construct footpath 30 days Fri Aug 26, '16 Sat Sep 24, '16 8126 g 924
36 Installation of utility by the utility undertakers along proposed 43 days Sat Jul 16, '16 Sat Aug 27, '16 7116 & 8127
footpath CHF250-340 1
37 Construct footpath 30 days Sun Aug 28, '16 Mon Sep 26, '16 8/28 & 26
38 Installation of utility by the utility undertakers along proposed 30 days Mon Jul 25, '16 Tue Aug 23, '16 7/25 |&= 823
footpath CHE250-340
39 Construct footpath 30 days Wed Aug 31,'16 Thu Sep 29, '16 8131 & 3929
40 Installation of utility by the utility undertakers along proposed 30 days Sat Sep 24, '16 Sun Oct 23, '16 0124 % 10/23
footpath CHEO-50
41 Installation of utility by the utility undertakers along proposed 30 days Sat Sep 24, '16 Sun Oct 23, '16 0124 10123
footpath CHFO-50
42 Existing utilities diversion works by the UU 40 days Mon Aug 8, '16 Fri Sep 16, '16 88 |&= Sh9/16
43 Construct footpath 20 days Sat Sep 17, '16 Thu Oct 6, '16 01177 3 10/6
44 Application and installation of traffic signal at Beiley Street (VO) 180 days Thu Mar 31, '16 Mon Sep 26, '16 3/31 ‘ ‘\1 /26
45 Submission of ICE design for jacking pit 10 and 11 25 days Fri Aug 1, '14 Mon Aug 25, '14 8/1 TTILITITIINg/25
46 Construct jacking pit at pit no. 11 125 days Tue Aug 26, '14 Sun Dec 28, '14 8/26 | (L 0O DO OO O O O T T R 12/28
47 Submission of ICE design for common pit no. 10 (VO) 30 days Wed Aug 27, '14 Thu Sep 25, '14 8127 . WLE /25
48 Construct common pit at pit no. 10 (VO) 55 days Sat Sep 27, '14 Thu Nov 20, '14 01217 3 -11/20
49 Mobilization of equipment and set up 10 days Mon Dec 29, '14 Wed Jan 7, '15 ]2/1.9‘ M 1/7
50 Drilling for rising mains from pit 11 to 10 100 days Thu Jan 8, '15 Fri Apr 17, '15 1 Em%ﬁr OO O OO O T RAAL 7
51 Delivery of rising mains for pit 11 to 10 60 days Sat Apr 18, '15 Tue Jun 16, '15 A/18 (I OO ITIN6/16
52 Install rising mains from pit 11 and 10 75 days Wed Jun 17, '15 Sun Aug 30, '15 6/17 CUILITTILIL T T 8/3
53 Construct WO chamber at pit no. 11 320 days Mon Aug 31, '15 Fri Jul 15, '16 8/31 S
54 Install storm drain from SMH13 to SMH15 and manholes 20 days Sat Jul 16, '16 Thu Aug 4, '16 7116 3|8/4
55 Install 2x630mm dia. HDPE rising mains from WOC to DC2 (VO) 355 days Mon Aug 31, '15 Fri Aug 19, '16 8/31 ||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||||‘|||‘||‘|||||||| 8/19
56 Install 200mm dia fresh water main CHE200-CHE400 30 days Sat Aug 20, '16 Sun Sep 18, '16 8/20 MR/
57 Install NS125 & NS63 salt water main CHEO-CHE100 25 days Sat Aug 20, '16 Tue Sep 13, '16 3/20 = ‘\‘H 13
58 Pressure test, swabbing,sterilization and connection 30 days Mon Sep 19, '16 Tue Oct 18, '16 9/19] 10/18
59 Construct addition lay-by (VO) 25 days Mon Sep 19, '16 Thu Oct 13, '16 91197 ‘II HI [T+ 10/13
60 Construct road kerb 13 days Fri Oct 14, '16 Wed Oct 26, '16 10/14 EEIDH 026
61 Application of traffic signal at Chi Kiang Street (VO) 120 days Sun Jun 5, '16 Sun Oct 2, '16 6/5 1072 l
62 Installation of traffic signals at Chi Kiang Street (VO) 30 days Thu Oct 27, '16 Fri Nov 25, '16 10127 i ”””l] 1125
63 Construct flexible carriageway 25 days Sat Nov 26, '16 Tue Dec 20, '16 11/26 [TOIIITIH12/20
64 Installation of street lighting by HyD 30 days Fri Oct 14, '16 Sat Nov 12, '16 10/14 & 11/12
65 Road marking 2 days Wed Dec 21, '16 Thu Dec 22, '16 12021 T712/22
66 Relocate existing directional sign 30 days Thu Sep 22, '16 Fri Oct 21, '16 922 & = 1021
67 Construct footpath and planting area and irrigation system 20 days Fri Oct 28, '16 Wed Nov 16, '16 10/28 3 11/16
68 Plants delivery for landscaping works 30 days Thu Nov 3, '16 Fri Dec 2, '16 1173 | 122
69 Preparatory works for landscaping works 12 days Sat Dec 3, '16 Wed Dec 14, '16 12/3 &112 14
70 Hydroseeding 1 day Thu Dec 15, '16 Thu Dec 15, '16 1215 115
71 Tree and shurb planting 3 days Fri Dec 16, '16 Sun Dec 18, '16 12/16 ng/]S
72
73 Section 2A 1454 days Thu Sep 19, '13 Mon Sep 11, '17 9/19
74 Establishment works for Section 2 1454 days Thu Sep 19, '13 Mon Sep 11, '17 9/19 (LU O O O O O O O O O O T ] O O O O O O
Critical tasks [T Working days —_—Inactive SUMMArY v Duration-only i Manual Summary @ Finish-only P——————=  External Milestone ]
Non-critical tasks EETTTETEEEEEEE Inactive Milestone " Manual Task Manual Summary Rollup @ Start-only External Tasks
Commencement Date: 19 September 2013 updated on 29 July 2016

Completion Date: 5 May 2016
Revised Completion Date: 12 September 2016



Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 2¢
Stage 4 Infrastructure at Former North Apron Area

Master Programme

ID  |Task Name Duration Start Finish 2014 2015 2016 2017
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Tul Aug Sep Oct Nov Dec Jan Feb Mar [Apr May un ul Aug Sep Oct Nov Dec Jan [Feb Mar Apr May Tun Iul Aug Sep Oct Nov Dec Jan Feb Mar [Apr May Tun Iul Aug Ser
91162330/ 7 [1421128 4 |1118125/ 1 | 8 152229 6 132027 3 101724 1 |8 |152229 51211926/ 2 |9 1623 2|9 162330, 6 132027 4 111825/ 1 | 8 [1522129 6 132027 3 [10172431| 7 1421128] 5 12]1926/2 |9 |1623130 7 [1421128/4 |1 1]18125/ 1 | 8 1522/ 1 | 8 [152229] 5 121926/ 3 [10172431) 7 [1421128 5 121926 2 |9 162330/ 6 132027 4 111825 1| 8 [1522129/6 132027 3 101724131 7 |142128| 6 1312027 3 [10[1724| 1 | 8 [1522129 5 121926/ 3 101724131 7 [1421128| 4 |11]1825/2 | 9 [162330, 6 (132027, 4 [11]1825[ 1 | 8 |1522129] 5 |121926| 5 [12(1926 2 |9 162330, 7 (1421128 4 [11]1825/ 2 |9 162330 61312027, 3
1 |Commence K1./2012/03 construction 1437 days Thu Sep 19, '13 Fri Aug 25, '17
2 ection 2: Works within Portion 1 and 4 1090 days Thu Sep 19, '13 Mon Sep 12, '16 9/19 9/12
3 Setting out site boundary 30 days Thu Sep 19, '13 Fri Oct 18, '13 919 ([I1I ‘ [ITITN10/18
4 Obtain underground utilities plans 30 days Thu Sep 19, '13 Fri Oct 18, '13 9/19 \ﬂ; 0/18
5 Site clearance 30 days Sat Oct 19, '13 Sun Nov 17, '13 10/19 11/17
6 Initial survey 14 days Mon Nov 18, '13 Sun Dec 1, '13 11/18 12/1
7 Erect hoarding, chain link fence and vehicular gate 30 days Mon Dec 2, '13 Tue Dec 31,'13 12/2 &= 12/31
8 Installation of rising main along To Kwa Wan Road 1060 days Sat Oct 19, '13 Mon Sep 12, '16 10/19 9/12
9 Application of XP and TTA for approval 210 days Sat Oct 19, '13 Fri May 16, '14 10/19 OO OO OO O O (O L OO L L LT L LS A6
10 Submission / approval of method statement, temporary works design 100 days Sat Dec 28, '13 Sun Apr 6, '14 12/28 T ) 16 i
11 Procurement of HDPE pipes and fittings 80 days Fri Oct 3,'14 Sun Dec 21, '14 10/3 12/21
12 Procurement of special fittings 80 days Thu Jan 22, '15 Sat Apr 11,'15 1/22 411
13 Inspection pits at pit no. 5, 6, 7, 9, 10 and 11 for determining the 14 days Sat May 17, '14 Fri May 30, '14 517 M 5130
alignment of rising mains. %
14 Al(lioivlfor utilities diversion works by the UU at pit no. 5, 6,7, 9, 10 21 days Sat May 31, '14 Fri Jun 20, '14 §/31l (LTI
an
15 Construct common pit at pit no.5 and 9 40 days Sat Jun 21, '14 Wed Jul 30, '14 6/201 (LTI T TNAH36HH
16 Handover common pit 5 and 9 for HKCG works 35 days Thu Jul 31, '14 Wed Sep 3, '14 131 o H9A
17 Construct common pit at pit no. 6 90 days Fri Aug 15, '14 Wed Nov 12, '14 /15 : R R B ‘\l 11/17
18 Construct common pit at pit no. 7 275 days Thu Aug 21, '14 Fri May 22,'15 8/21 3| 5122
19 | Construct common pit at pit no. 10 55 days Sat Sep 27, '14 Thu Nov 20, '14 97 G | 11/20
20 | Construct jacking pit at pit no. 11 130 days Mon Sep 1,14 Thu Jan 8, '15 o1 S : : H : : ‘ 11/8
21 Mobilization of equipment and set up at Pit 7 44 days Tue Oct 14, '14 Wed Nov 26, '14 10/14 } IMS ‘ ‘ ‘ ‘
22 Drilling for gas mains from pit 9 to 7 by HKCG 247 days Thu Nov 27, '14 Fri Jul 31, '15 1127 &7 31
23 Install gas mains from pit 9 to 7 by HKCG 140 days Sat Aug 1,'15 Fri Dec 18, '15 8/l n12/18
24 Bacfilling and handback pit 7 to KO 16 days Sat Dec 19, '15 Sun Jan 3, '16 12/19 ﬁ 13
25 Bacfilling and handback pit 9 to KO 37 days Sun Dec 27, '15 Mon Feb 1, '16 12/27 SRR 1/1
26 Rectification works by HKCG at Pit 9 66 days Tue Feb 2, '16 Thu Apr 7,'16 L;; 22| hAf7
27 DSD contractor repair works near Pit 9 14 days Mon Jan 4, '16 Sun Jan 17, '16 1 11 i
28 Mobilization of equipment and set up at pit 9 30 days Fri Apr 8, '16 Sat May 7, '16 4/8 [IIIIITITINGY7
29 Drilling for rising mains from pit 9 to 7 (use DN1350 TBM and 220 days Sun May 8, '16 Tue Dec 13,'16 §/8 [T I O T O T O O T O O T O O IS 12413
DN1650 steel sleeve pipe) (Rock head) ;'
30 Demobilization of equipment at Pit 9 14 days Wed Dec 14, '16 Tue Dec 27, '16 12/14| T 12 27
31 Install rising mains (HDPE - 3m long) from pit 9 to 7 120 days Wed Dec 28, '16 Wed Apr 26, '17 1 2/28| U O A O T IH&/A,6
32 Procument of HDPE fittings and install rising mains at pit 7 and 9 40 days Thu Apr 27, '17 Mon Jun 5, '17 4127 LTI I~6/5
33 Mobilization of equipment and set up at pit 10 30 days Fri Nov 25, '16 Sat Dec 24, '16 11/25 &= 12/24
34 Drilling for rising mains from pit 10 to 9 (Boulder head) 60 days Wed Dec 28, '16 Sat Feb 25, '17 12/28 &= 2/25
35 Demobilization of equipment at Pit 10 20 days Sun Feb 26, '17 Fri Mar 17, '17 2126 30317
36 Install rising mains from pit 10 and 9 30 days Sat Mar 18, '17 Sun Apr 16, '17 318 *;4/1
37 Procument of HDPE fittings and install rising mains at pit 10 30 days Mon Apr 17, '17 Tue May 16, '17 417 |E 357
38 Mobilization of equipment and set up at pit 6 45 days Wed Dec 2, '15 Fri Jan 15, '16 12/2)] 381115
39 Drilling for rising mains from pit 6 to 7 (Rock Head) 45 days Sat Jan 16, '16 Mon Feb 29, '16 1/16 22 3
40 Install rising mains from pit 6 to 7 30 days Fri May 6, '16 Sat Jun 4, '16 5/6 64 i
41 Procument of HDPE fittings and install rising mains at pit 6 25 days Sat Dec 17, '16 Tue Jan 10, '17 1217 [ \»;1/10
42 Reinstatement of pit 6 25 days Wed Jan 11, '17 Sat Feb 4, '17 1/11] & W4
43 Drilling for gas mains from pit 5 to 6 by HKCG 110 days Sun Aug 24, '14 Thu Dec 11, '14 8/24 H12/11
44 Install gas mains from pit 5 and 6 by HKCG 65 days Fri Dec 12, '14 Sat Feb 14, '15 12/12 p 214
45 Mobilization of equipment and set up at Pit 10 21 days Sun Jul 12,15 Sat Aug 1,'15 712 —--;8 1
46 Drilling for gas mains from pit 10 to 9 by HKCG 30 days Sun Aug 2, '15 Mon Aug 31, '15 8/2 - R/3]1
47 Demobilization of equipment at Pit 10 7 days Tue Sep 1, '15 Mon Sep 7, '15 91 25;5')/7
48 Install gas mains from pit 10 and 9 by HKCG 120 days Tue Sep 8, '15 Tue Jan 5, '16 9/8 ‘%1/5
49 Riser installation at pit 10 20 days Wed Jan 6, '16 Mon Jan 25, '16 /$ h—-i% /25
50 Gas pipe Connection 20 days Tue Jan 26, '16 Sun Feb 14, '16 1/26 h--i;?/lti
51 Bacfilling and handback pit 10 to KO 30 days Mon Feb 15, '16 Tue Mar 15, '16 2/15 |eammaiama 3/15
52 Mobilization of equipment and set up at Pit 6 by HKCG 14 days Tue Jul 7, '15 Mon Jul 20, '15 vl FE@O
53 Drilling for gas mains from pit 6 to 7 by HKCG 18 days Tue Jul 21, '15 Fri Aug 7,'15 mni -;}8 7
54 Demobilization of equipment at Pit 6 & 7 35 days Sat Aug &, '15 Fri Sep 11, '15 8/8 morH
55 Install gas mains from pit 6 and 7 by HKCG 30 days Sat Sep 12, '15 Sun Oct 11, '15 912 Ei;- ---iiIOI 1
56 Erect working platform by HKCG 14 days Mon Oct 12, '15 Sun Oct 25, '15 10/12 éO/ 25
57 Gas pipe testing 28 days Mon Oct 26, '15 Sun Nov 22, '15 10/26 |eeamamam11/22
58 Gas pipe Connection 7 days Mon Nov 23, '15 Sun Nov 29, '15 11/23 129
59 Bacfilling and handback pit 6 to KO 46 days Tue Mar 1, '16 Fri Apr 15,'16 31 : e 4115
60 Bacfilling and handback pit 7 to KO 51 days Tue Mar 1, '16 Wed Apr 20, '16 31 HAf2
61 Backfilling to the formation level for KO works at pit no. 5 14 days Sun Feb 15, '15 Sat Feb 28, '15 /15 235
62 Mobilization of equipment and set up at Pit 5 25 days Wed Mar 11, '15 Sat Apr 4,'15 3/11 A#i
63 Drilling for rising mains from pit 5 to 6 (Boulder head) 65 days Thu Apr 16, '15 Fri Jun 19, '15 4/14 & Fh6/19
64 Demobilization of equipment at pit 5 15 days Sat Jun 20, '15 Sat Jul 4, '15 620 GEEENTA
65 Handover common pit 6 for HKCG works 2 days Sun Jul 5, '15 Mon Jul 6, '15 5 516
66 Install rising mains from pit 5 and 6 40 days Thu May 12, '16 Mon Jun 20, '16 512 2
67 Mobilization of equipment and set up at pit 5 28 days Fri Aug 14, '15 Thu Sep 10, '15 8/14 =HOA
68 Drilling for rising mains from pit 5 to 4 (Rock head) 90 days Sat Sep 26, '15 Thu Dec 24, '15 9/26 1= 12324
69 Demobilization of equipment at Pit 4 and 5 14 days Fri Dec 25, '15 Thu Jan 7, '16 1225 s i/7 i
70 Install rising mains from pit 5 to 4 60 days Sat Jun 25, '16 Tue Aug 23,'16 6/25 § 23
71 Construct wash-out chamber at pit no.5 45 days Wed Aug 24, '16 Fri Oct 7, '16 84| & = 10/7
72 Inspection pits at pit no. 3 and 4 for determining the alignment of 40 days Sat Oct 11, '14 Wed Nov 19, '14 10/11 H11/19
rising mains.
73 Allow for utilities diversion works by the UU at pit no. 3 and 4 if 65 days Thu Nov 20, '14 Fri Jan 23,'15 11/2 123 l
necessary
74 Construct jacking pit no. 4 190 days Fri Apr 3, '15 Fri Oct 9, '15 4/3 10/
75 ?afised TTA at Pit 4 for TMLG approval and implementation of 30 days Wed Mar 9, '16 Thu Apr 7,'16 3/9) & A
76 Mobilization of equipment and set up at pit 4 42 days Fri Apr 8, '16 Thu May 19, '16 4 £1¥ \Y:LS/19
77 Drilling for rising mains from pit 4 to 2 (Rock head) 240 days Fri May 20, '16 Sat Jan 14, '17 5/2 1/14
78 Install rising mains (HDPE - 4m long) from pit 4 to 2 80 days Sun Jan 15, '17 Tue Apr 4,'17 1/15 \‘!;3/4
79 Procument of HDPE fittings and install rising mains at pit 2 and 4 30 days Wed Apr 5, '17 Thu May 4, '17 4/5 54
30 Mobilization of equipment and set up 10 days FriJan 9, '15 Sun Jan 18, '15 1/9 Tmn1/18
81 Drilling for rising mains from pit 11 to 10 100 days Mon Jan 19, '15 Tue Apr 28, '15 1/19 & ‘;3/28
82 Install rising mains from pit 11 and 10 110 days Wed Apr 29, '15 Sun Aug 16, '15 4/29 8/16
3 Inspection pits at pit no. 2 for determining the alignment of rising 10 days Sat Nov 15, '14 Mon Nov 24, '14 11/15 & 104
mains.
84 Inspection pits at pit no. 1 for determining the alignment of rising 60 days Tue Nov 25, '14 Fri Jan 23,'15 11/25 \le 23
mains.
85 DSD's Construction of Works 90 days Sat Jan 24, '15 Thu Apr 23, '15 1724 403
86 Roadworks advice approved by RMO 30 days Sun Apr 5, '15 Mon May 4, '15 4P 5/4
&7 Allow for utilities diversion works by the UU at pit no. 2 220 days Tue May 5, '15 Thu Dec 10, '15 §/5| &= 1216 3
88 Construct receiving pit no. 2 40 days Fri Mar 18, '16 Tue Apr 26, '16 3/1 34126
89 Remove existing EMSD hoarding 70 days Sat Jan 24, '15 Fri Apr 3,'15 124 413
90 Roadworks advice approved by RMO 30 days Sat Apr 4, '15 Sun May 3, '15 4/L1 & 3/3
91 Allow for utilities diversion works by the UU at pit no. 1 205 days Mon May 4, '15 Tue Nov 24, '15 5/4 |6 ll 24
92 Construct jacking pit no. 1 140 days Wed Nov 25, '15 Tue Apr 12,'16 11/25| & 3/12
93 Mobilization of equipment and set up 38 days Wed Apr 13, '16 Fri May 20, '16 4/13 & 5/20
94 Drilling for rising mains from pit 1 to 2 (Boulder head) 70 days Sat May 21, '16 Fri Jul 29, '16 5/21‘& 2 .
95 Install rising mains from pit 1 to 2 and pit 1 40 days Mon Sep 12, '16 Fri Oct 21, '16 9/12 =3 10/21
96 Procument of HDPE fittings and install rising mains at pit 1 30 days Sun Jan 15, '17 Mon Feb 13, '17 1/15 2/13
97 Pit reinstatement at pit 1 20 days Tue Feb 14, '17 Sun Mar 5, '17 214 3 3/5
98 Demobilization of equipment at Pit 1 14 days Sat Jul 30, '16 Fri Aug 12, '16 130 Semg/12
99 Install rising mains from NPS to pit 1 30 days Sat Aug 13, '16 Sun Sep 11, '16 8/13 & 911
100 CCTV inspection to completed pipeline 21 days Tue Jun 6, '17 Mon Jun 26, '17 6/6 | U 6/26
101 Pressure test 30 days Tue Jun 27, '17 Wed Jul 26, '17 6/27 7/26
102 | Road reinstatement at pit 7, 9 and 10 30 days Thu Jul 27, '17 Fri Aug 25,17 | | 7k27 T 825
HKCG / DSD works s Non-critical tasks CETTTTEEEEEES Inactive Milestone ) Manual Task Manual Summary Rollup 4 Start-only s External Tasks
Critical tasks [IOOOOOIIIIID . Working days o= Inactive Summary oo Duration-only oo Manual Summary ¢ Finish-only P———————===== External Milestone ]
Commencement Date: 19 September 2013 Updated on 29 July 2016

Completion Date: 5 May 2016
Revised Completion Date: 12 September 2016



Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 3
Stage 4 Infrastructure at Former North Apron Area
Master Programme
ID |Task Name Duration Start Finish September 2013 January 2014 May 2014 September 2014 January 2015 May 2015 September 2015 January 2016 May 2016 September 2016
September 1 [November 1 January 1 March 1 May 1 Uuly 1 September 1 [November 1 January 1 March 1 May 1 Uuly 1 September 1 [November 1 January 1 ﬂ\/larch 1 May 1 Huly 1 September 1 ﬂ\lovember
8/4 9/1 9/29 10/27 11/24 12/22 1/19 2/16 3/16 4/13 5/11 6/8 716 8/3 8/31 9/28 1026 11/23 12/21 1/18 2/15 3/15 4/12 5/10 6/7 7/5 8/2 8/30 91217 10/25 11/22 12/20 1/17 2/14 3/13 4/10 518 6/5 713 7/31 /28 9125 10/23
1 |Commence K1./2012/03 construction 1336 days Thu Sep 19, '13 Tue May 16, '17
2 ion 3: Works within Portion 1 972 days Thu Sep 19, '13 Tue May 17, '16 9/19 517
3 Works for Part of Road D2 972 days Thu Sep 19, '13 Tue May 17,'16 9/19 517
4 Site possession and preparation works 15 days Thu Sep 19, '13 Thu Oct 3, '13 9/19 MIIIMNIOA
5 Site clearance and setting out site boundary 20 days Fri Oct 4, '13 Wed Oct 23, '13 10/4 foummny 10/23
6 Apply XP for roadworks at junction of SWTR and TKWR and 210 days Sun Nov 3, '13 Sat May 31, '14 1113 = 531
TTA approval
7 Submission of baseline monitoring for EPD approval 25 days Mon Oct 7, '13 Thu Oct 31, '13 10 /7‘ ;10/31
8 Approval of baseline monitoring by EPD 25 days Fri Nov 1, '13 Mon Nov 25, '13 11/1 11725
9 Submission / approval of construction materials and method 55 days Fri Oct 4, '13 Wed Nov 27, '13 10/4 (OO OO OO 11/27
statements for sewerage drain
10 Construct jacking / receiving pits for 2x750mm dia. Concrete 120 days Thu Nov 28, '13 Thu Mar 27, '14 11/28 T O O TR 3/27
pipes from FMH120 60 to 70 by trenchless method
11 Delivery of materials for sewerage drain 60 days Fri Jan 24, '14 Mon Mar 24, '14 128 /24
12 Mobilization of pipe jacking machine and setup 30 days Fri Mar 28, '14 Sat Apr 26, '14 B/28 LLLLLLLLLJLLILLI);AL/26
13 Drilling and installation of concrete pipe for 2x750mm dia. 90 days Sun Apr 27, '14 Fri Jul 25, '14 4/27 OO OO O OO 7/25
14 Construct sewerage drain and construct manholes from 80 days Sat Jul 26, '14 Mon Oct 13, '14 7/26 U OO R 10/13
FMH120 30 to 40 1
15 Construct manholes FMH120_60 and 70 60 days Tue Oct 14, '14 Fri Dec 12, '14 10/14 OO0 OO T 12/12
16 Removal of existing hoarding 50 days Sat Dec 13, '14 Sat Jan 31, '15 12/13 TOIOTO I |||||||51/31
17 Approval of TTA and implementation of TTA along SWTR and 30 days Sun Feb 1, '15 Mon Mar 2, '15 2/1 IOIIIIIR3/2
TKWR
18 Removal of existing security fence 20 days Tue Mar 3, '15 Sun Mar 22, '15 3/3 DID83/22
19 Install storm drain from SMH2501 to 2503 and construct 30 days Mon Mar 23, '15 Tue Apr 21,'15 323 [TIT4/21
manholes for construction of road junction of D2/SWTR
20 Completion of CLP works (Portion B) (width of occupied areas at 378 days Thu Apr 3, '14 Wed Apr 15, '15 43 & —A/15
northbound of D2 = approx. 20m)
21 Installation of sheetpiling for CP3P3 1061-1115 30 days Sun Jan 11, '15 Mon Feb 9, '15 D2
22 Installation of waling and excavation to formation level for 45 days Wed Feb 25, '15 Fri Apr 10, '15 2125 k= =
CP3P3 1061-1115
23 Construct DCS system at CP3P3 1061-1115 175 days Wed Apr 22, '15 Tue Oct 13,15 4422 T O O TR 10/13
24 Trench backfilling at CP3P3 1061-1115 and removal of sheet 30 days Wed Oct 14, '15 Thu Nov 12, '15 10/14 OIIOTITIITITS11/12
piles
25 Install storm drain from SMH2202 to 2204 and construct 60 days Sun May 31, '15 Wed Jul 29, '15 531 = 7129
manholes
26 Install storm drain from SMH3110 to3112 & 3113 to 3115 and 90 days Sun Jun 7, '15 Fri Sep 4, '15 6/7 0/4
construct manholes \1
27 Construct sewerage drain and construct manholes from DC1 to 50 days Sun Sep 6, '15 Sun Oct 25, '15 96 &= 10125
FMH120 30
28 Install storm drain from SMH3112 to 3113 and construct 50 days Mon Oct 26, '15 Mon Dec 14, '15 10/26 |&= 12/14
manholes
29 Install water main and wash-out chamber CHB200-CHB280 and 90 days Tue Dec 15, '15 Sun Mar 13, '16 12/15 & 3113
CHC200-CHC280
30 Installation of utility by the utility undertakers at the junction of 15 days Mon Mar 14, '16 Mon Mar 28, '16 3/14 3/28
the realigned DLO ROW
31 Install sewer drain from FMH120 10 to 20 45 days Tue Mar 29, '16 Thu May 12, '16 3/29 & 512
32 Construct additional manhole FMH120_15 (VO) 40 days Fri May 13, '16 Tue Jun 21, '16 5/13 6/2
33 Modification of newly constructed sewer manholes and 30 days Sun May 22, '16 Mon Jun 20, '16 5122 m /2(]
associated drain pipes for DC1
34 Construct flexible carriageway at the junction of realigned DLO 45 days Wed Jun 22, '16 Fri Aug 5,'16 6/22 & 8/5
ROW including wearing course 1
35 Road marking 1 day Sat Aug 6, '16 Sat Aug 6, '16 8/6 :8/6
36 Install traffic signal at the Junction of Road D2/ Western Access 20 days Sun Jun 26, '16 Fri Jul 15, '16 6/26 &= = 7/15
Road
37 Re-diversion of DLO ROW 2 days Sun Aug 7, '16 Mon Aug 8, '16 8/7 5;8/8
38 Install water main CHB170-CHB200 and CHC170-CHC200 15 days Tue Aug 9,'16 Tue Aug 23, '16 8/9 & %/23
39 Construct road gully and gully pipe 15 days Wed Aug 24, '16 Wed Sep 7, '16 8124 Wg9/7
40 Construct road kerb 15 days Thu Sep 8, '16 Thu Sep 22, '16 9/8 ,ﬁ 922
41 Construct flexible carriageway 20 days Thu Sep 8, '16 Tue Sep 27, '16 9/8 & = 927
42 Installation of utility by the utility undertakers along proposed 15 days Tue Aug 9, '16 Tue Aug 23,'16 8/9 3/23
footpath CH730-750
43 Construct u-channel and footpath 35 days Wed Aug 24, '16 Tue Sep 27, '16 8/24 9/21
44 Landscaping works 3 days Wed Sep 28, '16 Fri Sep 30, '16 928 & 9/30
45 Construct sewerage drain and construct manholes from 22 days Fri Nov 13,'15 Fri Dec 4,'15 11/13 12/4
FMH120 40 to 60 LLLLLL\I
46 Proposed sewerage drain from FMH120 50 to 60 clash with CLP 30 days Sat Dec 5, '15 Sun Jan 3, '16 12/5 RS- 1/3
as-constructed CLP tunnel. Revised construction details was
instructed by the Engineer on 30 Dec 15
47 Construct additional manhole FMH120 55 (VO) 60 days Mon Jan 4, '16 Thu Mar 3, '16 1/4 _%3[5
48 Construct sewerage drain from FMH120 50 to 55 to 60 30 days Fri Mar 4, '16 Sat Apr 2,'16 3/4 412
49 Install storm drain from SMH3117 to SMH2304 55 days Sun Apr 3, '16 Fri May 27, '16 4/3 U TR S/27
50 Install storm drain from SMH?3115 to 3117a and construct 25 days Sat May 28, '16 Tue Jun 21, '16 5/28 3 6/2
manholes
51 Install water main CHBO-CHB170 and CHCO-CHC170 25 days Sat May 28, '16 Tue Jun 21, '16 5128 H ‘ = 6/2
52 Construct road gully and gully pipe 50 days Sat May 28, '16 Sat Jul 16, '16 5/28 (I 7/16
53 Construct road kerb 30 days Sun Jul 17, '16 Mon Aug 15, '16 n7 M§/15
54 Install irrigation system 30 days Tue Aug 16, '16 Wed Sep 14, '16 8/16 & = 9/14
55 Installation of lighting system by HyD 20 days Tue Aug 16, '16 Sun Sep 4, '16 8/16 Ew 9/4
56 Construct flexible carriageway 50 days Tue Aug 16,'16 Tue Oct 4,'16 8/16 LI ||||||||||||||||||II%0/4
57 Planting works 5 days Wed Oct 5, '16 Sun Oct 9, '16 0/5 10/9
58 Liaison meeting with UU 270 days Thu May &, '14 Sun Feb 1, '15 5/8 =241
59 Installation of utility by the utility undertakers along proposed 52 days Sun Jul 3, '16 Tue Aug 23,'16 13 3/23
footpath CH550-730 \1
60 Construct planting area, u-channel and footpath 30 days Wed Aug 24,'16 Thu Sep 22, '16 824 9/22
61 Landscaping works 3 days Fri Sep 23, '16 Sun Sep 25, '16 923 & 9/25
62 Installation of utility by the utility undertakers along proposed 45 days Sun Jul 3, '16 Tue Aug 16, '16 3 8/16
footpath CH750-810
63 Construct planting area, u-channel and footpath 40 days Wed Aug 17, '16 Sun Sep 25, '16 8/17 &= 9125
64 CLP T-junction at Portion C 388 days Thu Oct 9, '14 Sat Oct 31, '15 0/9 & 10/31
65 Installation of utility by the utility undertakers along proposed 30 days Sun Nov 1, '15 Mon Nov 30, '15 111 11/30
footpath CHA&20-850
66 Submission on method statement for DWFI for DSD approval 20 days Sun Oct 4, '15 Fri Oct 23, '15 10/4 CEEmmssr10/23
67 Awaiting for construction details for re-construction of box 43 days Wed Dec 2, '15 Wed Jan 13,'16 12/2 T~ /13
culvert
68 Reconstruction of existing box culvert DWFI (VO) 140 days Thu Jan 14, '16 Wed Jun 1, '16 1/14 [|'|||||||||||||| MO OO OO O O TH6/1
69 Construct sewer drain from box culvert to FMH140 10 and 70 days Thu Jun 2, '16 Wed Aug 10,'16 6/2 UM TR 8/10
manhole 1
70 Install FWM CHC1-0 to 50 & SWM CHE2-0 to 50 (VO 35A) 30 days Thu Aug 11, '16 Fri Sep 9, '16 3/1] - 9/9
71 Installation of utility by the utility undertakers along proposed 10 days Sat Sep 10, '16 Mon Sep 19, '16 9 10‘ 9/19
footpath CHA820-850
72 Construct planting area, u-channel and footpath 20 days Tue Sep 20, '16 Sun Oct 9, '16 9/20 UIMIIIIID 10/9
73
74 Section 3A 1336 days Thu Sep 19, '13 Tue May 16, '17 9/19
75 Establishment works for Section 3 1336 days Thu Sep 19, '13 Tue May 16, '17 9/19 OO OO O O OO DO O OO OO O D O OO O OO, OO OO O O OO O O OO OO OO O OO O O O O OO OO OO OO O OO OO OO OO OO O O OO O OO OO O OO OO O O OO OO OO O OO OO O O
76
77 Section 4 1080 days Thu Sep 19, '13 Fri Sep 2, '16 9/19 92
78 Perservation and preotection of trees within Portions 1 to 4 1080 days Thu Sep 19, '13 Fri Sep 2, '16 9/19 [IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIII‘IIIIIIIIIIIIIIIIIIIIIII‘IIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIII‘IIIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIII‘IIII‘IIIIIIIIIIIIIII‘IIIIIIIIIIIII‘II‘IIIIIIIIIIIIIIIIIIIIIIIIIIIII‘I‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIIIIII‘IIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘IIIIIIIIIIIIII‘IIIIIIIIIIIIIII‘IIIIIIIIII‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII‘I‘IIIIIIIIIIIIIIIIIIIIIIIIIIIII‘II‘I] 9/2
Critical tasks (IO Working days — Inactive Summary = oo Duration-only i Manual Summary @ Finish-only P——————=  External Milestone
Non-critical tasks CERRRIEEEEEES. Inactive Milestone ( I Manual Task Manual Summary Rollup ¢ Start-only External Tasks
Section 3

Commencement Date: 19 September 2013
Completion Date: 17 May 2016

updated on 29 July 2016



KL/2012/03 Rev .15
Kai Tak Development - Page 5
Stage 4 Infrastructure at Former North Apron Area

Kwan On Construction Co. Ltd.

Master Programme

ID |Task Name Duration Start Finish September 2013 January 2014 May 2014 September 2014 January 2015 May 2015 September 2015 January 2016 May 2016 September 2016
September 1 [November 1 January 1 ﬂ\/[arch 1 May 1 Uuly 1 September 1 [November 1 January 1 March 1 May 1 Uuly 1 September 1 H\Tovember 1 January 1 ﬂ\/larch 1 May 1 Uuly 1 September 1 \November 1
1 29 27 24 22 19 16 16 13 11 8 6 3 31 28 26 23 21 18 15 15 12 10 7 5 2 30 27 25 22 20 17 14 13 10 8 S 3 31 28 25 23 20
Commence KI1./2012/03 construction 1093 days Thu Sep 19, '13 Thu Sep 15, '16
ion 5: Works for f Road D2 1093 days Thu Sep 19, '13 Thu Sep 15, '16| 9/19 9/15
Awaiting for the notifcation of commencement of works by the Engineer 97 days Thu Sep 19, '13 Tue Dec 24, '13| 9/19 1224
4 Completion of DCS works for CH3P3-970 to 1030 372 days Wed Dec 25, '13 Wed Dec 31, '14 12/25 O OO D O O O DO OO OO O OO O OO O OO T T 23
5 Installation of utility by the utility undertakers along proposed footpath 20 days Mon Aug 29, '16 Sat Sep 17, '16 8/29‘ 25 o7
6 Construct drainpit and u-channel 25 days Sun Sep 18, '16 Wed Oct 12, '16 9/18 & D 10/12
7 Install street lighting 15 days Sun Sep 25, '16 Sun Oct 9, '16 9/25p 10/9
8 Installation of lighting system by HyD 20 days Mon Oct 10, '16 Sat Oct 29, '16 10/10 & 3110129
9 Construct footpath, planting area and concrete run-in 35 days Mon Oct 17, '16 Sun Nov 20, '16 10/17 11720
10 Landscape works 3 days Mon Nov 21, '16 Wed Nov 23, '16 11721 |88 11/23
11 Construct stormwater drain and manholes 17 days Mon Aug 15, '16 Wed Aug 31,'16
12 Construct road gully with pipes 15 days Thu Sep 1, '16 Thu Sep 15, '16
13 Construct road kerb 15 days Fri Sep 16, '16 Fri Sep 30, '16
14 Construct flexible carriageway 30 days Sat Oct 1, '16 Sun Oct 30, '16 ‘llOBO
15 Road marking 1 day Mon Oct 31, '16 Mon Oct 31, '16 10/31
16 Construct CLP tunnel by CLP Portion B 413 days Fri Feb 28, '14 Thu Apr 16, '15 0/28 4/16
17 Completion of DCS works for CH3P3-1030 to 1115 610 days Thu Jan 1,'15 Thu Sep 1, '16 ||||||||||||||||||||‘||||||‘||||||||||||||||||||||||||||||||||||||||| T O O O O O IO O OO I
18 Installation of utility by the utility undertakers along proposed footpath 25 days Sun Sep 18, '16 Wed Oct 12, '16 M 10412
19 Construct drainpit and u-channel 30 days Thu Oct 13, '16 Fri Nov 11, '16 10/13 11/11
20 Install street lighting 12 days Sat Nov 12, '16 Wed Nov 23, '16 1 /12@ 11/23
21 Construct footpath, planting area and concrete run-in 39 days Thu Oct 13, '16 Sun Nov 20, '16 10/13 & ‘ 11/20
22 Landscape works 3 days Mon Nov 21, '16 Wed Nov 23, '16 11/21} 11/23
23 Construct stormwater drain and manholes 33 days Fri Sep 2,'16 Tue Oct 4, '16 o 10/4
24 Construct road gully with pipes 16 days Wed Oct 5, '16 Thu Oct 20, '16 15?%3]1% 10/20
25 Construct road kerb 15 days Fri Oct 21, '16 Fri Nov 4, '16 1021 TTIIH11/4
26 Construct flexible carriageway 25 days Sat Nov 5, '16 Tue Nov 29, '16 11/5 %ﬂﬂ] 11/29
27 Road marking 1 day Wed Nov 30, '16 Wed Nov 30, '16 11/30 1711/30
28 Completion of DCS works for CH3P3-930 to 970 141 days Wed Jul 1, '15 Wed Nov 18, '15 711 11/18
29 Construct CLP tunnel by CLP Portion F1 126 days Thu Nov 19, '15 Wed Mar 23, '16 11/19% 323 L
30 Installation of utility by the utility undertakers along proposed footpath 31 days Mon Aug 15, '16 Wed Sep 14, '16 8/15 &= =hO/14
31 Construct drainpit and u-channel 35 days Thu Sep 15, '16 Wed Oct 19, '16 9/15 & 3 10/19
32 Install street lighting 20 days Thu Sep 15, '16 Tue Oct 4, '16 9/15 ?@ 10/4
33 Construct footpath, planting area and concrete run-in 40 days Thu Sep 15, '16 Mon Oct 24, '16 9/15 &= | 10/24
34 Landscape works 7 days Tue Oct 25, '16 Mon Oct 31, '16 10/31
35 Construct stormwater drain and manholes 45 days Mon May 2, '16 Wed Jun 15, '16 "l6/15
36 Construct road gully with pipes 40 days Thu Jun 16, '16 Mon Jul 25, '16 1125
37 Construct road kerb 10 days Tue Jul 26, '16 Thu Aug 4, '16 7/26“$El8/4
38 Construct flexible carriageway 40 days Fri Aug 5, '16 Tue Sep 13, '16 Wf/ 138
39 Road marking 2 days Wed Sep 14, '16 Thu Sep 15, '16 9/14 & 9/15
40 Completion of DCS works for CH3P3-370 to 520 400 days Sun Dec 28, '14 Sun Jan 31, '16 =131
41 Completion of DCS works for CH3P3-350 to 370 120 days Sun Oct 4, '15 Sun Jan 31, '16 10/4 & ‘ ‘ 131
42 Completion of DCS works for CH3P3-520 to 570 110 days Sun Oct 25, '15 Thu Feb 11, '16 | | =
43 Installation of utility by the utility undertakers along proposed footpath 35 days Sun Aug 28, '16 Sat Oct 1, '16 "10/1
44 Construct drainpit and u-channel 45 days Sun Oct 2, '16 Tue Nov 15, '16 1012 3 11/15
45 | Install street lighting 20 days Sun Oct 2,16 Fri Oct 21,16 1072 S| 10/21
46 Construct footpath, planting area and concrete run-in 45 days Sun Oct 2, '16 Tue Nov 15, '16 102 & 11/15
47 Landscape works 7 days Wed Nov 16, '16 Tue Nov 22, '16 11/16 11/22
48 Construct stormwater drain and manholes 30 days Sun Aug 28, '16 Mon Sep 26, '16 9126
49 Construct road gully with pipes 20 days Tue Sep 27, '16 Sun Oct 16, '16 9/2;@3 0/16
50 Construct road kerb 20 days Mon Oct 17, '16 Sat Nov 5, '16 10/17 & 11/5
51 Construct flexible carriageway 20 days Sun Nov 6, '16 Fri Nov 25, '16 11/6\&3}3 1/25
52 Road marking 3 days Sat Nov 26, '16 Mon Nov 28, '16 11726 & 11/28
53 Completion of DCS works for CH3P3-570 to 730 200 days Sat Sep 19, '15 Tue Apr 5, '16 9/19 &=
54 Installation of utility by the utility undertakers along proposed footpath 35 days Sun Aug 21, '16 Sat Sep 24, '16 ~9/24
55 Construct drainpit and u-channel 55 days Sun Sep 25, '16 Fri Nov 18, '16 9/25 31 11/18
56 Install street lighting 20 days Sun Sep 25, '16 Fri Oct 14, '16 9125 /14
57 Construct footpath, planting area and concrete run-in 50 days Sun Sep 25, '16 Sun Nov 13, '16 9/25 101/13
58 Landscape works 7 days Mon Nov 14, '16 Sun Nov 20, '16 11/14% 11/20
59 Construct stormwater drain and manholes 40 days Sun May 29, '16 Thu Jul 7,'16 5129 /7
60 Construct road gully with pipes 29 days Fri Jul 8, '16 Fri Aug 5, '16 7/8
61 Construct road kerb 20 days Sat Aug 6,'16 Thu Aug 25, '16 /25
62 Construct flexible carriageway 20 days Fri Aug 26, '16 Wed Sep 14, '16 Wl9/14
63 Road marking 1 day Thu Sep 15, '16 Thu Sep 15, '16 9/15 ¢ 9/15
64 Completion of DCS works for CH3P3-730 to 830 260 days Mon Mar 2, '15 Mon Nov 16, '15 3/2‘ 116
65 Cable duct block by CLP 126 days Tue Nov 17, '15 Mon Mar 21, '16 11/17 21
66 Completion of DCS works for CH3P3-830 to 930 (except 860 to 900) 240 days Mon Apr 27, '15 Tue Dec 22, '15 4127 & 222
67 Installation of utility by the utility undertakers along proposed footpath 40 days Sun Aug 28, '16 Thu Oct 6, '16 T
68 Construct drainpit and u-channel 45 days Fri Oct 7,'16 Sun Nov 20, '16 10/7 11/20
69 Install street lighting 20 days Fri Oct 7,'16 Wed Oct 26, '16 10/7 E@ 10126
70 Construct footpath, planting area and concrete run-in 45 days Fri Oct 7,'16 Sun Nov 20, '16 10/7 & 11/20
71 Landscape works 7 days Mon Nov 21, '16 Sun Nov 27, '16 11/21% 11727
72 Construct stormwater drain and manholes 21 days Sun Mar 27, '16 Sat Apr 16, '16 4/16
73 Proposed sewer drain FMH120 20 to 10 clash with as-constructed CLP's 10 days Sun Apr 17,'16 Tue Apr 26, '16 4126
cable tunnel. Further instruction is required
74 Construct additional manhole with backdrop (VO) 40 days Wed Apr 27, '16 Sun Jun 5, '16
75 Construct road gully with pipes 45 days Mon Jun 6, '16 Wed Jul 20, '16 7/20
76 Construct road kerb 20 days Thu Jul 21, '16 Tue Aug 9,'16 7/21@/9
77 Construct flexible carriageway 35 days Wed Aug 10, '16 Tue Sep 13, '16 \!l9/ 13
78 Road marking 2 days Wed Sep 14, '16 Thu Sep 15, '16 9/14 & 9/15
79 Completion of DCS works for CH3P3-860 to 900 for realignment of DLO 110 days Sun Apr 17,'16 Thu Aug 4, '16 417 & H8/4
ROW including wearing course
30 Installation of utility by the utility undertakers along proposed footpath 20 days Fri Aug 5, '16 Wed Aug 24, '16 8/5 P 824
81 Construct stormwater drain and manholes 16 days Fri Aug 5,'16 Sat Aug 20, '16 8/5 @g)
32 Construct road gully with pipes 10 days Sun Aug 21, '16 Tue Aug 30, '16 8/21 8/30
83 Construct road kerb 5 days Wed Aug 31, '16 Sun Sep 4, '16 8/31 9/4
84 Construct flexible carriageway 10 days Mon Sep 5, '16 Wed Sep 14, '16 9/5 0/14
85 Road marking 1 day Thu Sep 15, '16 Thu Sep 15, '16 9/15 §79/15

[

Critical tasks (O Working days ===y External Milestone

= Inactive Milestone

Inactive Summary oo Duration-only
1 Manual Task &

......................... Manual Summary ¢ Finish-only

Non-critical tasks Manual Summary Rollup @ Start-only External Tasks

Updated on 29 July 2016
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Master Programme

ID [Task Name Duration Start Finish Qtr 4, 2013 Qur 1,2014 Qu2,2014 Qur 3, 2014 Qtr 4,2014 Qur 1, 2015 Qur 2, 2015 Qur 3, 2015 Qtr 4, 2015 Qur 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qur 4, 2016
Sep Oct Nov Dec Jan Feb Mar Apr May un Tul lAug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Tul IAug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 8 15/22/29/ 6 13120127 3 10 1724/ 1 8 15/22/29 5 1219126/ 2 9 1623/ 2 9 1623130 6 13201274 11 1825/ 1 8 1522/29 6 132027 3 10 17 24|31 7 1421285 1219/ 26/ 2 9 1623|307 14 /2128 4 11 18 25|18 15221 8 15/22/29| 5 12/19/26|3 1017 24 317 1421 28| 5 /12/19/ 26,29 16 23/ 30/ 6 1320 274 11 18 25/ 1 |8 1522129 6 1312027 3|10/ 17 24 /31 7 |14 /21 28 6 1312027 3 10|17 /241 8 |15/22/29 5 1211926/ 3 10|17 24 /31 7 14|21 /28 4 11/18 /25 2 9162330 6 13120 27 4
1 |Commence KL/2012/03 construction 902 days Thu Sep 19, '13 Tue Mar 8, '16
2 Section 7A: Works for Southbound of Road D2 902 days Thu Sep 19, '13 Tue Mar 8, '16 9/1 /8
3 Awaiting for the notifcation of commencement of works by the Engineer 97 days Thu Sep 19, '13 Tue Dec 24, '13 9/19 224
4 Submission for approval of DCS materials 100 days Wed Dec 25, '13 Thu Apr 3, '14 12/2% OO O O T O DO O OO O L LT T4/
5 Interface works meeting with CLP 30 days Tue Oct 15, '13 Wed Nov 13, '13 10/15) & 113
6 Deliver DCS materials batch no. 1 150 days Tue Apr 15, '14 Thu Sep 11, '14 415 & = 9/11
7 Submission for approval of method statement and temp work design 40 days Fri Apr 4, '14 Tue May 13, '14 4/4 1 fRRRENRRRNE ‘II‘I ‘III ‘I 513
8 Installation of sheetpiles for CH3P3-970 to 1030 40 days Wed May 14, '14 Sun Jun 22, '14 5/14 QIO OO LT I;6/A Y,
9 Installation of waling and excavation for CH3P3-970 to 1030 60 days Mon Jun 23, '14 Thu Aug 21, '14 6/23 | OO OO OO O O TH8/21
10 Grade 200 rock fill (ST) 20 days Fri Aug 22, '14 Wed Sep 10, '14 8/22 I TI9/10
11 Construct DCS system at CH3P3-970 to 1030 90 days Thu Sep 11, '14 Tue Dec 9, '14 9/11 T O O OO OO OO OO O OO O O T 1A 12/9
12 Trench backfilling at CH3P3-970 to 1030 22 days Wed Dec 10, '14 Wed Dec 31, '14 2/10 COTIImTIR12/31
13 Construct CLP tunnel by CLP Portion B 413 days Fri Feb 28, '14 Thu Apr 16, '15 e ——— /16
14 Deliver DCS materials batch no. 3 60 days Thu Oct 30, '14 Sun Dec 28, '14 10/30 © 31228
15 Installation of sheetpiles for CH3P3-1030 to CP3P3-1087 & CP3P2-1115 50 days Thu Jan 1,'15 Thu Feb 19, '15 m /19
16 %;t}aé%nﬁrism waling and excavation for CH3P3-1030 to CP3P3-1087 & 50 days Fri Feb 20, '15 Fri Apr 10, '15 2/20 CTCCLOOCLOC T LT A/
17 Construct DCS system at CH3P3-1060 to CP3P3-1087 & CP3P2-1115 50 days Sat Apr 11,'15 Sat May 30, '15 411 IO O OO I 115 5/30
18 Cut CLP sheetpiles and additional infill in CLP structure for installation of 30 days Mon Jun 1,'15 Tue Jun 30, '15 6/1 IO o 6130
seawater pipes l
19 Trench excavation for WSD permanent diversion of existing watermain at 16 days Wed Jul 1, '15 Thu Jul 16, '15 7 H7/16
CH3P3-1000 (additional works) i
20 Permanent diversion of existing watermain at CH3P3-1000 by WSD 91 days Fri Jul 17,'15 Thu Oct 15, '15 N7 ¢ H10/15
(additional works) L
21 Remove existing watermain and then installation of waling and excavation 30 days Fri Oct 16, '15 Sat Nov 14,'15 10/16 AIIIIIIIIIITIITH11/14
for CH3P3-1030 to 1050
22 Construct DCS system at CH3P3-1030 to CP3P3-1087 110 days! Sun Nov 15, '15 Thu Mar 3, '16 1115 O OO OO OO OO0 OO0 OO O T T |§/3
23 Construct sectional valve chambers (SV-N-09) 165 days! Fri Mar 4, '16 Mon Aug 15, '16 34 IO OO OO OO OO O O OO, OO OO OO T O O O OO T 8415
24 Trench backfilling at CP3P3-1087 to CP3P2-1115 30 days Wed Oct 7, '15 Thu Nov 5, '15 1077 & 3 [11/5
25 Trench backfilling at CH3P3-1030 to CP3P3-1087 16 days Tue Aug 16, '16 Wed Aug 31, '16 8/1¢ (IIIIITIH3/31
26 Deliver DCS materials batch no. 5 60 days Thu Apr 30, '15 Sun Jun 28, '15 4/30 o \‘1 28
27 Proposed UU works to be laid at DLO ROW 23 days Mon Jun 8, '15 Tue Jun 30, '15 6/8 | & ;64 30
28 Re-diversion of DLO ROW 22 days Wed Jul 1,'15 Wed Jul 22,'15 7/ \%’/22
29 Break up existing hard materials for sheetpiling works 4 days Thu Jul 23, '15 Sun Jul 26, '15 7123 Sﬁ 06
30 Installation of sheetpiles for CH3P3-930 to 970 30 days Mon Jul 27,'15 Tue Aug 25, '15 7127 | \18 25
31 Temporary support existing watermain 30 days! Wed Aug 26, '15 Thu Sep 24, '15 8/26 t-: 9 24,
32 Install waling and excavate for CH3P3-930 to 970 25 days Fri Sep 25, '15 Mon Oct 19, '15 9/25 & ‘}l /19
33 Construct DCS system at CH3P3-930 to 970 50 days Tue Oct 20, '15 Tue Dec 8, '15 1020 1218 >
34 Trench backfilling at CH3P3-930 to 970 30 days Thu Feb 18, '16 Fri Mar 18, '16 2/18 = 3|3/1
35 Deliver DCS materials batch no. 2 60 days Wed Oct 22, '14 Sat Dec 20, '14 10/22 & A 12/
36 Installation of sheetpiling for CH3P3-370 to 520 25 days Sat Nov 1, '14 Tue Nov 25, '14 111 IHIZS‘ ‘
37 Installation of wailing and excavation for CH3P3-370 to 520 90 days Thu Nov 27, '14 Tue Feb 24, '15 11/27 & 2024
38 Construct DCS system at CH3P3-370 to 450 80 days Wed Feb 25, '15 Fri May 15, '15 2125 513
39 Trench backfilling at CH3P3-370 to 450 30 days Sat May 16, '15 Sun Jun 14, '15 5/16 E: 6/14
40 Construct DCS system at CH3P3-450 to 520 200 days Mon Jun 15,'15 Thu Dec 31, '15 6/15 |E *@/31
41 Construct sectional valve chambers (SV-N-10) 170 days! Tue Jan 5, '16 Wed Jun 22, '16 /5 &= 7;(/2‘
42 Construct bend block concrete at CHC3P3-450 to 520 70 days Thu Jun 23, '16 Wed Aug 31, '16 6/23 & H8/31
43 Trench backfilling at CH3P3-450 to 520 10 days Thu Sep 1, '16 Sat Sep 10, '16, oft B 9/10
44 Deliver DCS materials batch no. 5 60 days Sat Apr 11,'15 Tue Jun 9, '15 411 +-6/9
45 Divert ROW 8 days Fri Aug 28, '15 Fri Sep 4, '15 8/28 BSE‘:@M
46 Installation of sheetpiles for CH3P3-350 to 370 25 days Sat Sep 5, '15 Tue Sep 29, '15 015 ‘tﬁ 29
47 Installation of wailing and excavation for CH3P3-350 to 370 30 days Wed Sep 30, '15 Thu Oct 29, '15 9/3& 10/29
48 Construct DCS system at CH3P3-350 to 370 90 days Fri Oct 30, '15 Wed Jan 27,'16 10/30 £ “% 27
49 Trench backfilling at CH3P3-350 to 370 15 days Thu Jan 28, '16 Thu Feb 11, '16 1/28 & = /11 |
50 Construct tee-off gate valve chambers (S-114) 30 days Sun Jul 31, '16 Mon Aug 29, '16 31 8R9
51 Diversion of MTR ROW 15 days Sun Jun 7,'15 Sun Jun 21, '15 6/7 3-6/21
52 CLP cable duck block 60 days Fri Oct 9, '15 Mon Dec 7, '15 0&% 1217
53 | Trench excavation at CH3P3-520 to 570 20 days FriOct23,'15  Wed Nov 11,15 1023 & st ||
54 Construct DCS system at CH3P3-520 to 570 90 days Thu Nov 12, '15 Tue Feb 9, '16 1112 & \32/9
55 Trench backfilling at CH3P3-520 to 570 10 days Wed Feb 10, '16 Fri Feb 19, '16 2/11 ‘ﬁllc
56 Diversion of MTR ROW 20 days Sat Feb 20, '16 Thu Mar 10, '16 2/20 LITIITITTITT ;/10
57 Construct DCS system at CH3P3-570 to 590 50 days Fri Mar 11, '16 Fri Apr 29, '16 3/11 (UL T T T 472
58 Construct bend block concrete at CHC3P3-570 to 590 40 days Sat Apr 30, '16 Wed Jun 8, '16 430 T O O 0 T T 6/8
59 V049 additional 3 nos. tee-off pipes at CH3P3-560 issued on 14 Aug 15 1 day Fri Aug 14,'15 Fri Aug 14,'15 8/14 @ 8/14
60 VO49 materials production, IIB, insulation layer and delivery to site 110 days! Sat Aug 15,'15 Wed Dec 2, '15 815 T CO OO0 OO L OO OO L D242
61 VO49 trench excavation 10 days Sat Apr 9, '16 Mon Apr 18, '16 4/9%@9 4118
62 V049 pipe laying for 3 nos. CWP 84 days Thu Jun 9, '16 Wed Aug 31, '16 649 OO OO 0T OO OO OO OO OO TH8/31
63 V049 trench backfilling 15 days Thu Sep 1, '16 Thu Sep 15, '16 of1 T 3 9/15
64 Construct CLP tunnel by CLP Portion A3-A5 260 days FriJan 2,'15 Fri Sep 18, '15 12 ———— — 9/1
65 Deliver DCS materials batch no. 4 60 days Mon Apr 13,'15 Thu Jun 11, '15 4/13 6711 ]
66 Trench excavation for 4 nos. seawater pipes and 1 no. DN500 CWP 20 days Tue Aug 25, '15 Sun Sep 13, '15 8/25) &= 9/13
CH3P3-590 to 730 Vl
67 Laying miradrain and steel plate above KTT (addition works) 25 days Mon Sep 14, '15 Thu Oct &, '15 D14 |6 10/8
68 7PiS%e laying for 4 nos. seawater pipes and 1 no. DN500 CWP CH3P3-590 to 70 days Fri Oct 9, '15 Thu Dec 17,'15 09 12/17
69 Concrete surround (addition works) and laying steel plate above KTT 100 days Fri Dec 18, '15 Sat Mar 26, '16, 1218 &= 3R6
70 Deliver DCS materials batch no. 4 60 days Fri Jan 2, '15 Mon Mar 2, '15 12 & +342
71 Trench excavation for 2 nos. DN1000 CWP CH3P3-590 to 730 10 days FriJan 8, '16 Sun Jan 17,'16 1/8 1/17
72 Laying miradrain and steel plate above KTT (addition works) 15 days Mon Jan 18, '16 Mon Feb 1, '16 /18 |& *’;2/1
73 Pipe laying for 2 nos. DN1000 CWP CH3P3-590 to 730 55 days Tue Feb 2, '16 Sun Mar 27, '16 2126 3/27
74 Concrete surround (addition works) and laying steel plate above KTT 15 days Mon Mar 28, '16 Mon Apr 11, '16 /28 | & 411
75 V058 additional 2 nos. tee-off pipes at CH3P3-720, issued on 17 Aug 15, 1 day Mon Aug 17,'15 Mon Aug 17,'15 17/® §/17
materials provided by client
76 Installation of sheetpiles and excavation works 50 days Wed Feb 24, '16 Wed Apr 13, '16) 2/24 (L0 OO OO OO OO 1-4/13
77 VOS8 tee-off laying works 140 days! Thu Apr 14,'16 Wed Aug 31, '16 4/14 OO0 OO OO OO OO OO O OO O OO O OO 4 $/31
78 Trench backfilling 10 days Thu Sep 1, '16 Sat Sep 10, '16 ofl F=== 9/10
79 Installation of sheetpiling for CH3P3-730 to 830 35 days Sat Mar 7, '15 Fri Apr 10, '15 /1 Hi4/1
80 Installation of wailing and excavation for CH3P3-730 to 830 80 days Sat Apr 11,'15 Mon Jun 29, '15 A1 OO OO O T Illllllllllllllltﬁl29
81 Construct DCS system at CH3P3-730 to 830 130 days Tue Jun 30, '15 Fri Nov 6, '15 6/30 (0O O OO O T T RNRRRRRRRRURARRNRUNRRRRRARE; YRV
82 Trench backfilling at CH3P3-730 to 830 9 days Sat Nov 7,'15 Sun Nov 15, '15 nn EEI[ 1/15
83 Cable duct block by CLP 110 days Thu Nov 19, '15 Mon Mar 7, '16 11/19 3n
84 Construct tee-off gate valve chambers (S-2D1) 140 days Tue Mar 8, '16 Mon Jul 25, '16] 3/8 (L OO OO CO O O O O OO T O OO OO T LT L L TR 7 /25
85 Construct bend block concrete at CH3P3-730 to 830 37 days Tue Jul 26, '16 Wed Aug 31, '16 726 OO 1H8/31
86 Trench backfilling at CH3P3-750-770 10 days Thu Sep 1, '16 Sat Sep 10, '16 ol = 91D
87 Construct CLP tunnel by CLP Portion F2a 215 days Wed Jul 16, '14 Sun Feb 15, '15 T s )15
88 Deliver DCS materials batch no. 5 60 days Wed Apr 8, '15 Sat Jun 6, '15 418 ¢ 6/6
89 Installation of sheetpiling for CH3P3-830 to 930 30 days Mon Jun 1,'15 Tue Jun 30, '15 61 =H6f30
90 Installation of wailing and excavation for CH3P3-830 to 930 50 days Wed Jul 1, '15 Wed Aug 19, '15 7 “% /19
91 Construct DCS system at CH3P3-830 to 930 100 days Thu Aug 20, '15 Fri Nov 27, '15 8/20 & 111727
92 Trench backfilling at CH3P3-830 to 930 40 days Sat Nov 28, '15 Wed Jan 6, '16 11428 3 1/6 l
93 ]()SC2SDD1iIL§ laying works and construct tee-off gate valve chambers 84 days Wed Jun 8, '16 Tue Aug 30, '16 6/8 | H ‘ ‘ ‘ ‘ 3 8/30
94 Delivery of optical fibers 50 days Wed Jul 27, '16 Wed Sep 14, '16 TRT & R ks 14
95 Construction of cable ducts and drawpits 50 days Fri Jul 22, '16 Fri Sep 9, '16) 772 R
96 Laying and testing optical fibers 20 days Thu Sep 15,'16 Tue Oct 4, '16, 9/15 & 3 10/4
97 Interfacing works with EMSD 1020EM12A Contractor for connection of 120 days Thu May 29, '14 Thu Sep 25, '14 5/29 & = D25
the proposed four seawater pipes and three chilled water pipes in Section C
to their construction of seawater pipes and chilled water pipes
9<% CCTV for DCS pipes 100 days Sun May 22, '16 Mon Aug 29, '16 522 3129
99 Swabbing, pressure test and chemical test for DCS Pipes 60 days Thu Sep 1, '16 Sun Oct 30, '16 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ H ‘ ‘ ‘ 9,*1 L OO O T T )| 10430
Critical tasks (OOIOOIIIIID  Non-critical tasks e Working days S— Tnactive Milestone 7 Inactive Summary vorvvoenoonoonon - Manual Task & Duration-only virvvooooonoonons - Manual Summary Rollup € Manual Summary * Start-only s Finish-only P9 External Tasks External Milestone ]
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Kwan On Construction Co. Ltd.

KL/2012/03

Kai Tak Development -
Stage 4 Infrastructure at Former North Apron Area

Programme for Installation of DCS Pipelines ( Revised Design) within Portion 3

Rev .7
Page 8

ID |Task Name Duration Start Finish May 2015 September 2015 January 2016 May 2016 September 2016 January 2017 May 2017
May 1 Huly 1 September 1 ﬂ\Tovember 1 January 1 ﬂ\/larch 1 May 1 Uuly 1 September 1 ﬂ\lovember 1 January 1 March 1 May 1
15 12 10 7 5 2 30 27 25 22 20 17 14 13 10 8 5 3 31 28 25 23 20 18 15 12 12 7 4
1 |Section 7B: Open Cut Section and Heading Section 763 days Fri Apr 3, '15 Thu May 4, '17
2 Western Approach 453 days Fri Apr 3, '15 Tue Jun 28, '16 4/3 6/28
3 Submission for temporary ELS system and approval 14 days Fri Apr 3, '15 Thu Apr 16, '15 4/3 (I
4 Install sheet piles at formation level 36 days Fri Apr 17, '15 Fri May 22, '15
5 Submission for revised temporary ELS system and approval 14 days  Sat May 23, '15 FriJun 5, '15 6/5
6 Install waling 11 days Sat Jun 6, '15 Tue Jun 16, '15 6/16
7 Install strut 15days  Wed Jun 17,'15 Wed Jul 1, '15 6/17 J&’/l
8 Trench excavation down to 2m and 8m long for drilling 13 days Thu Jul 2,'15 Tue Jul 14, '15 R /14
horizontal pipe-piles
9 Submission for heading method 20 days Fri Jul 17, '15 Wed Aug 5,'15 717 8/5
10 Comment on heading method 5 days Thu Aug 6,'15  Mon Aug 10, '15 8/6 8/10
11 Mobilization and set up for drilling works 30 days  Tue Aug 11,'15 Wed Sep 9, '15 8/11 WIIIIIIIIIIIIITIIN9/9
12 Drilling for 219 dia. pipe-piles 35days  Thu Sep 10, '15 Wed Oct 14, '15 9/10 10/14
13 Review design for heading method 30days  Thu Oct 15, '15 Fri Nov 13, '15 10/15 OO 11/13
14 Grout trial to obtain design parameter 10 days Sat Nov 14,'15 ~ Mon Nov 23, '15 11/14 1/23
15 Update method statement for heading method 3days  Tue Nov 24,'15 Thu Nov 26, '15 11/24 11726
16 Upon grout trial successful, proceed with drilling for all grout 52 days Fri Nov 27, '15 Sun Jan 17, '16 11/27 OO OO OO OO 1/17
holes and grouting
17 Rectification of existing ELS system 100 days  Mon Jan 18, '16 Tue Apr 26, '16 1/18 | QO O O O |||||||||||||1426
18 Release of suspension of works order 16 days  Wed Apr 27,'16 Thu May 12, '16 4/27 I
19 Fixing bottom layer reinforcement bar (Additional works - no 16 days Fri May 13, '16 Sat May 28, '16 5/
steel bar shown on original design)
20 Concreting up to bottom level of sleeve pipe 4 days  Sun May 29, '16 Wed Jun 1, '16
21 Install 1 no. DN2800 dia sleeve pipe and 4 nos. DN2100 dia. 4 days Thu Jun 2, '16 Sun Jun 5, '16
Sleeve pipe
22 Concreting up to middle level of sleeve pipe 2 days Mon Jun 6, '16 Tue Jun 7, '16
23 Concreting up to top level of sleeve pipe 3 days Wed Jun 8, '16 Fri Jun 10, '16
24 Fixing top layer reinforcement bar (Additional works - no steel 3 days Sat Jun 11, '16 Mon Jun 13, '16
bar shown on original design)
25 Concreting up to final level of concrete surround 3 days Tue Jun 14, '16 Thu Jun 16, '16
26 Backfilling and remove stage 1 strut and waling 5 days Fri Jun 17,'16 Tue Jun 21, '16
27 Remove sheetpiles and filling the gap 7days  Wed Jun 22,'16 Tue Jun 28, '16
28 Grade 400 rock fill (additional works) 15days  Sun Nov 15, '15 Sun Nov 29, '15 11/15 &== mgnm
29 Blinding layer for PJ-N-02 20 days  Mon Nov 30, '15 Sat Dec 19, '15 11/30 l12/19
30 Construct base slab of PI-N-02 35days  Sun Dec 20, '15 Sat Jan 23, '16 12/20 123 >
31 Construct wall of PJ-N-02 up to +3mPD 60 days SunJun 12,'16  Wed Aug 10, '16 a/12 & 8/10
32 Soil Backfilling up to +2.8mPD 14 days ThuAug1l,'16  Wed Aug 24, '16 8/11 @/24
33 Construct top slab of PJ-N-02 60 days  Thu Aug 25, '16 Sun Oct 23, '16 8/25 & 10/23
34 Soil Backfilling up to formation level 8 days  Mon Oct 24, '16 Mon Oct 31, '16 10724 10/31
35 Remove strut and waling 10 days Tue Nov 1, '16 Thu Nov 10, '16 11/1 %)
36 Remove sheetpiles and filling the gap 10 days Fri Nov 11, '16 Sun Nov 20, '16 11/11 3 11/20
37 Hand back the site to CCC's 2days  Wed Jun 29, '16 Thu Jun 30, '16 6/29 Th6/30
38 Construction of remaining box culvert by CCC's. 120 days FriJul 1,'16 Fri Oct 28, '16 1 |‘|'|||||||||||||||||||||‘||||||||||||||||||||| [T ||||||||||||||||||||||‘||||| 10/28
39 Section 7B: Open-cut Section & Heading from Eastern 648 days  Mon Jul 27, '15 Thu May 4, '17 7127 5/4
Approach
40 Submission for temporary ELS system and approval 14 days ~ Mon Jul 27, '15 Sun Aug 9, '15 7127 8/9
41 Site possession l1day Mon Aug 10,'15  Mon Aug 10, '15 8/10 11,8/10
42 Install sheet piles 25days  Tue Aug 11,'15 Fri Sep 4, '15 8/11 CIIIIIIITIIIITTIN9/4
43 Install 1st layer waling and strut and excavate to 2nd layer 20 days Sat Sep 5, '15 Thu Sep 24, '15 915 /24
44 Install 2nd layer waling and strut and excavate to 3rd layer 30 days Fri Sep 25, '15 Sat Oct 24, '15 9/25 ~10/24
45 Install 3rd layer waling and strut and excavate to 4th layer 30days  SunOct25,'15  Mon Nov 23, '15 10/25 OO~ 11/23
46 Install 4th layer waling and strut and excavate to formation level 30 days  Tue Nov 24, '15 Wed Dec 23, '15 11/24 U |||112/Q3
47 Drilling for 50 dia. grout holes at 2 layers and grouting 50days  Thu Dec 24, '15 Thu Feb 11, '16 12/24 T OO OO AR
48 Strengthening existing ELS system 40 days Fri Feb 12,'16 Tue Mar 22, '16 2112 O ‘IIIIIIIII‘ [T 3/22
49 Preparatlionofmethodstatementforhand-shieldconstructionand 180 days  Sun Feb 21, '16 Thu Aug 18, '16 2/21 T OO O O O O O TR 8/18
approva
50 Mobilize equipment & materials 12 days Fri Aug 19, '16 Tue Aug 30, '16 8/19 U1 II};LS/SO
51 Pipeline 1 - DN2100 77 days  Wed Aug 31, '16 Tue Nov 15, '16 8/31 & 111/15
52 Ground treatment works 7 days  Wed Aug 31, '16 Tue Sep 6, '16 8/31 w
53 Pipe jacking 40 days Wed Sep 7, '16 Sun Oct 16, '16 07 [T 10/16
54 DN1400 installation works 24 days  Mon Oct 17, '16 Wed Nov 9, '16 10/17 LLLLILLILIJLLILIJJJ%IEED
55 Annulus grout 6 days  Thu Nov 10, '16 Tue Nov 15, '16 ‘ ]\1/10 111/15
56 Pipeline 5 - DN2800 118 days Sun Oct 2, '16 FriJan 27, '17 1072 1/27
57 Ground treatment works 7 days Sun Oct 2, '16 Sat Oct 8, '16 1072 @
58 Pipe jacking 50days  Mon Oct 17, '16 Mon Dec 5, '16 10/17 12/5
59 CWP installation works 46 days Tue Dec 6, '16 Fri Jan 20, '17 12/6 JLLIJ&II/%O
60 Annulus grout 7 days Sat Jan 21, '17 Fri Jan 27, '17 ‘ ‘ 1121 1/27
61 Pipeline 3 - DN2100 87 days  Mon Nov 14, '16 Wed Feb 8, '17 11/14 2/8
62 Ground treatment works 5days Mon Nov 14, '16 Fri Nov 18, '16 11/14 0114
63 Pipe jacking 36 days Tue Dec 6, '16 Tue Jan 10, '17 12/6 1/10
64 DN1400 installation works 23 days  Wed Jan 11, '17 Thu Feb 2, '17 1/11 UIOTTITITITIITN2/2
65 Annulus grout 5 days Fri Feb 3, '17 Tue Feb 7, '17 2/3 217
66 Pipeline 2 - DN2100 92 days  Mon Dec 19,'16  Mon Mar 20, '17 12/19 3/20
67 Ground treatment works 7days Mon Dec 19, '16 Sun Dec 25, '16 12/19 |OTm-12
68 Pipe jacking 40 days  Wed Jan 11, '17 Sun Feb 19, '17 1/11 U ||||||12/19
69 DN1400 installation works 24 days  Mon Feb 20,'17  Wed Mar 15, '17 2120 3/15
70 Annulus grout 5days ThuMar 16,'17  Mon Mar 20, '17 ‘ 3/#6 3120
71 Pipeline 4 - DN2100 92 days Mon Dec 19,'16.  Mon Mar 20, '17 12/19 320
72 Ground treatment works 7 days  Mon Dec 19, '16 Sun Dec 25, '16 12/19 | D124
73 Pipe jacking 40 days  WedJan 11, '17 Sun Feb 19, '17 1/11 U O OO ||||||12/19
74 DN1400 installation works 24 days  Mon Feb 20,'17  Wed Mar 15, '17 0/20 I 3/15
75 Annulus grout Sdays  ThuMar 16,17  Mon Mar 20, '17 3/16 3/20
76 Removal of plant 10days  Tue Mar 21, '17 Thu Mar 30, '17 3121 3/30
77 Backfilling and removal ELS system 35 days Fri Mar 31, '17 Thu May 4, '17 3/31 T 5/4

Site Activity [T
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Kwan On Construction Co. Ltd. KL/2012/03 Rev .15
Kai Tak Development - Page 1b
Stage 4 Infrastructure at Former North Apron Area
Master Programme
ID  Task Name Duration Start Finish 2014 2015 2016 2017
Sep Oct Nov Dec an Feb Mar Apr May Jun Jul Aug Sep Oct Nov ec an el Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr Vay Jun Jul Aug Sep c! ov Dec Jan Feb Mar Apr May Jun Jul Aug
18251 8152229 6 132027 3 101724 1 81522295 121926 2 9 1623 2 9 162330 6132027 4 111825 1 § 152229 6 132027 3 101724317 142128 5 1219262 9 162330 7 142128 4 111825 1 8 1522 1 § 152229 5 121926 3 10172431 7 1421285 1219262 9 162330 6 132027 4 111825 1 8 152229 6 132027 3 10172431 7 142128 6 132027 3 101724 1 8 152229 5 121926 3 10172431 7 142128 4 111825 2 9 162330 6 132027 4 111825 1 § 1522295 121926 5 121926 2 9 162330 7 142128 4 111825 2 9 162330 6 13
1 Commence KL/2012/03 construction 1398 days Thn 19/9/13 Mon 17/7/17
2 Section 1: Works within Portion 1 and 3 1345 days Thu 19/9/13 Thu 25/5/17 199 2515
3 1345 days Thu 19/9/13 Thu 25/5/17 19/9 25/5
4 Site possession and preparation works 14 days Thu 19/9/13 Wed 2/10/13 199
5 Site clearance and setting out pumping station 14 days Tue 8/10/13 Mon 21/10/13 8/10 21—
6 Initial survey 20 days Wed 16/10/13 Mon 4/11/13 16410 T 041
7 Submission of baseline monitoring for EPD approval 35 days Thu 3/10/13 Wed 6/11/13 3/10 I:&ggg
8 Approval of baseline monitoring by EPD 30 days Thu 7/11/13 Fri 6/12/13 7m +6/12
9 Submission / approval of method statements and temporary 40 days Fri 18/10/13 Tue 26/11/13 1810
works design
10 Mobilization of plant and delivery of materials 10 days Wed 27/11/13 Fi 612113 2711 TH6i2
11 Construct sheet piling system 50 days Sat 1/12/13 Sat 25/1/14 7/12‘@;;35/1
12 Install waling and strut, excavation to -1 mPD 65 days Tue 28/1/14 Wed 2/4/14
13 Install waling and strut, excavation to the formation level 90 days Thu 3/4/14 Tue 1/7/14
14 Construct the base slab 40 days Wed 2/7/14 Sun 10/8/14
15 Construct 1st layer lower wall Grid C to D and Grid 2to 5 20 days Mon 11/8/14 Sat 30/8/14
16 Construct Ist layer lower wall Grid E to H and Grid 2 to 4 20 days Sun 31/8/14 Fri 19/9/14
17 Construct the remaining base slab 20 days Sat 20/9/14 Thu 9/10/14
18 Construct 1 st layer lower wall Grid D to E and Grid 2 to 3 20 days Fri 10/10/14 Wed 29/10/14
19 Construct 1st layer lower wall Grid D to E and Grid 3to 5 20 days Thu 30/10/14 Tue 18/11/14
20 Submission of ICE design for removal of 1st and 2nd layers of 40 days Sun 28/9/14 Thu 6/11/14
waling and strut
21 Backfilling behind the wall up to -1.3mPD 85 days Wed 19/11/14 Wed 11/2/15
2 Removal of 2nd layer of waling and struts 35 days Thu 12/2/15 Wed 18/3/15
23 Construct 2nd layer lower wall Grid E to H and Grid 2 to 4 24 days Thu 19/3/15 Sat 11/4/15
2 Removal of 2nd and 3rd layer of waling and struts 30 days Sun 12/4/15 Mon 11/5/15
25 Construct 2nd layer lower wall Grid D to E and Grid 2to 3 21 days Tue 12/5/15 Mon 1/6/15 6
26 Construct 2nd layer lower wall Grid D to E and Grid 3 to 5 21 days Tue 2/6/15 Mon 22/6/15 226 6
27 Construct 2nd layer lower wall Grid C to D and Grid 2to § 21 days Tue 23/6/15 Mon 13/7/15 2316 3/7
28 Remove 1st layer waling and struts and then remove sheetpiles 32 days Tue 14/7/15 Fri 14/8/15 1417 14/8
29 Construct ground floor slab except ground slab above intake 75 days Sat 15/8/15 Wed 28/10/15 15/8 T T T T T 1F28/10
and overflow pipe
30 Install rising main CHAO-CHA15 25 days Mon 11/1/16 Thu 4/2/16 11/1 CTo 42
31 Construct intake pipes 35 days Mon 14/12/15 Sun 17/1/16 1412 m—gﬂ—;}j}
2 Construct overflow pipes 15 days Wed 9/3/16 Wed 23/3/16 91 313
33 Construct remaining ground slab 15 days Thu 24/3/16 Thu 7/4/16 243 4
34 Construct wall, column, beam and roof Grid A to Eand 1 to 2 50 days Thu 29/10/15 Thu 17/12/15 29710 LT T T T T2
and AtoCand2to$ l
35 Construct wall, column, beam and roof Grid Cto Eand 2 to 5 16 days Fri 18/12/15 Sat 2/1/16 18/12 Y1
36 Revoking SN's 50 days Sun 3/1/16 Sun 21/2/16 31 12 i
37 Water tightness test for lower roof at transformer room at Grid 10 days Mon 6/6/16 Wed 15/6/16 G/GE 15/6
DtoEand 1102
38 Construct wall, column, beam and roof Grid C to D and 2 to 5 30 days Fi 11/3/16 Sat 94116 113 o
39 Construct wall, column, beam and roof Grid D to Eand 2to 5 35 days Fri 18/3/16 Thu 21/4/16 183 T T Tt
40 Construct double roof Grid A to Eand 1 to 2 and A to C and 2 47 days Thu 16/6/16 Mon 1/8/16 16/6 LT w18
035
41 Construct wall, column, beam and roof Grid Eto H and 1 to § 25 days Wed 11/5/16 Sat 4/6/16 115 6
42 Construct Double slab & fence wall 16 days Tue 2/8/16 Wed 17/8/16 2/8 LCTH17/8
43 Construct roof plinth & fence wall 30 days Thu 18/8/16 Fri 16/9/16 18/8 T 169
44 Construct corbel C to D 30 days Fri 22/4/16 Sat 21/5/16 22/4 EL:—:—\ 215
45 Construct corbel E to F 29 days Sun 5/6/16 Sun 3/7/16 56 3/7
46 Construct plinth DO room 52 days Mon 4/7/16 Wed 24/8/16 A7 E] 24/8
47 Construct plinth screen room 52 days Mon 4/7/16 Wed 24/8/16 47T ?24/8
48 Construct plinth room for water booster system 23 days Thu 25/8/16 Fri 16/9/16 25/8 16/9
49 Staircase No.2 at Dry Well 36 days Thu 18/8/16 Thu 229/16 18/8 STTTD 229
50 Working platform at wet well, drt well, screen channel 40days Thu 18/8/16 Mon 26/9/16 18/8 ST TrTT 609
51 Follow up defect works before architecural finish & 49 days Tue 27/9/16 Mon 14/11/16 2119 EL;—':'—:T 114/11
mobilization
52 Water tightness test for inlet chamber, screen channel and wet 63 days. Tue 15/11/16 Mon 16/1/17 1511 P
wells
53 Install protective liner at the retaining structure 40 days Tue 17/117 Sat 252117 1711 2512
54 Water tightness test for upper roof at transformer room 20 days Tue 15/11/16 Sun 4/12/16 1511 T2
55 Construct green roof system 120 days Mon 5/12/16 Mon 3/4/17 512 (T T € Wi T 0 T UL W34
56 Architectural finishes (internal) 90 days Tue 15/11/16 Sun 122117 15/11 Em 122
57 Submission of method statement and preparation works for 55 days Tue 27/9/16 Sun 20/11/16
erection of cladding
58 Erect cladding (external) 150 days Mon 21/11/16 Wed 19/4/17
59 Erect door, roller shutter etc. 100 days Tue 15/11/16 Wed 22/2/17
60 Erect handrailing, louvre etc. 90 days Tue 15/11/16 Sun 12/2/17
61 Construct storm drain and manholes 90 days Tue 15/11/16 Sun 12/2/17
62 Construct cable ducts and draw pits for PCCW 60 days. Mon 13/2/17 Thu 13/4/17
63 Construct u-channel with cover along access road 100 days Mon 13/2/17 Tue 23/5/17
64 Construct access road inside PS 25 days Fri 23/6/17 Mon 17/7/17 11
65 Erect fence wall and mini bollard light 80 days Mon 13/2/17 Wed 3/5/17
66 Erect vehicular and man access 50 days Thu 4/5/17 Thu 22/6/17
67 Plants delivery for landscaping works 30 days Thu 4/5/17 Fri 2/6/17
68 Hydroseeding 3 days Sat 3/6/17 Mon 5/6/17
69 Tree and shurb planting 28 days Tue 6/6/17 Mon 3/7/17
70 Submission / approval of E&M services materials and delivery 729 days Thu 16/1/14 Thu 14/1/16 16/1 C O O @ O C OO O C T C O 0 @ OO C O O C O € O O 0 ¢ O O T (O C T C @ T O C O OO T O C O e e e e 1411
(Detailed programme will be submitted separately)
71 E&M building service installation. (Detailed programme will 183 days Wed 20/7/16 Wed 18/1/17 2007 & +18/1
be submitted separately)
72 E&M building service testing & comissioning. (Detailed 127 days Thu 191717 Thu 25/5117 191 (CTOTT @@ T (W T @ wopas/s
programme will be submitted separately)
Critical tasks ~ L LT T T 1Y Nonecritical tasks C T T T8 Workingdays ™0
c Date: 19 updated on 20 July 2016

Completion Date: 2 September 2016
Revised Completion Date: 25 May 2017



Kwan On Construction Co. Ltd.
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Master Programme
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ID  Task Name Duration Start Finish Predecessors inni Beginnin Beginnin Beginni Beginnin Beginnin Beginnin Beginnin Beginni Beginnin Beginni Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginni Beginnin Beginnin Beginni Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginni Beginnin Beginnin Beginni Beginnin Beginni Beginnin Beginni Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginnin Beginni Beginnin Beginni Beginnin Begin
123 7121 4A18 1S15 29 13 27 10 24 8D22 51 19 2F 16 2 16 30 13 27 11 25 8J 22 6] 20 3A 17 31 14 28 12 26 9N23 7D2l 4] 18 1F15 1 1529 12 26 10 24 7J 21 51 19 2A16 30 13 27 11 25 8N22 6D20 3] 17 31 14 28 13 27 10 24 8 22 5J 19 3] 17 31 14 28 11 25 9023 6N20 4D18 1J 15 29 12 26 12 26 9A23 7 21 4]
1 Commence KI/2012/03 construction 1350 days Thu 19/9/13 Tue 30/5/17
2 Commence KL/2012/03 construction 0 days Thu 19/9/13 Thu 19/9/13
3 Section 2: Works within Portion 1 and 4 1350 days Thu 19/9/13 Tue 30/5/17 199 30/5
4 Setting out site boundary 30 days Thu 19/9/13 Fri 18/10/13 199 18/10
5 Obtain underground utilities plans 30 days Thu 19/9/13 Fri 18/10/13 19/9 11 [18/10
6 Site clearance 30 days Sat 19/10/13 Sun 17/11/13 4 19/10 ;17/11
7 Initial survey 14 days Mon 18/11/13 Sun 1/12/13 6 1811« ?él/lZ
8 Erect hoarding, chain link fence and vehicular gate 60 days Mon 2/12/13 Thu 30/1/14 7 212 301
9 Consfmction of sewerage pumping station NPS 1350 days Thu 19/9/13 Tue 30/5/17 199 30/5
10 Site Possession 180 days Thu 19/9/13 Mon 17/3/14 1909 &
11 Submission / approval of method statements and temporary work 70 days Sun 29/12/13 Sat 8/3/14
design
12 Mobilization 20 days Tue 18/3/14 Sun 6/4/14 10 -6/4
13 Construct sheet piling system 60 days Mon 7/4/14 Thu 5/6/14 12,11 ‘A;Eﬁlﬁ
14 Install waling and strut, excavation to the formation level (Ist and 90 days Fri 6/6/14 Wed 3/9/14 13 6/6 T T 139
— %
15 Install waling and strut, excavation to the formation level (3rd 89 days Thu 4/9/14 Mon 1/12/14 14 49 mn2
layer)
16 Construct the base slab 47 days Sat 29/11/14 Wed 14/1/15 29111 (CTTrCdl14n
17 Construct the external and internal wall Grid E to G and Grid 2 to 34 days Sat 3/1/15 Thu 5/2/15 311 12
3upto-1.25 mPD
18 Backfilling works behind completed base slab and wall 15 days Fri 6/2/15 Fri 2012115 17 6/2 2012
19 Construct the external wall Grid C to E and Grid 2 to 4 up to -0.95 66 days Thu 5/2/15 Sat 11/4/15 5 11/4
mPD
20 Construct the external wall Grid C to E and Grid 1 to 2 up to -0.95 23 days Thu 2/4/15 Fri 24/4/15 204 T T-2444—
mPD l
21 Construct the internal wall Grid D to E up to -0.95 mPD 25 days Wed 27/5/15 Sat 20/6/15 20 2715 Egs
2 Backfilling works behind constructed wall and remove 2nd layer 14 days Mon 22/6/15 Sun 5/7/15 21 22/6 51
of waling and strut
23 Construct the external wall Grid C to E and Grid 2 to 4 up to 25 days Mon 6/7/15 Thu 30/7/15 67 30/7
+2.25 mPD El
24 Construct the external wall Grid C to E and Grid 1 to 2 up to 15 days Fri 31/7/15 Fri 14/8/15 23 317 14/8
+2.25 mPD
25 Construct the internal wall Grid D to E up to +2.25 mPD 7 days Sat 15/8/15 Fri 21/8/15 24 15/8 &k 2118
26 Backfilling works behind constructed wall and remove 1st layer of 42 days Sat 15/8/15 Fri 25/9/15 158 (LTt /9
waling and strut and sheetpiles
27 Construct the external and internal wall Grid A to E and Grid 1 to 36 days Sat 26/9/15 Sat 31/10/15 26 26/9 LT T 03110
2 up to +4.7 mPD
28 Construct the external and internal wall Grid A to E and Grid 2 to 31 days Sat 26/9/15 Mon 26/10/15 26/9 [T 126/10
4up to +4.7 mPD
29 Construct the external and internal wall Grid E to G and Grid 2 to 103 days Sat 6/6/15 Wed 16/9/15 66
3 up to +4.7 mPD
30 Construct upper wall and column up to beam level Grid A to C 66 days Sat 21/11/15 Mon 25/1/16 29 21m 5/1
and 105
31 Construct the beam and roof Grid A to C and 1 to 5, Only double 47 days Tue 26/1/16 Sat 12/3/16 30 26/1 12/3
ceiling will be divided into two layers for construction
32 Construct upper wall and column up to beam level Grid E to G 80 days Thu 24/12/15 Sat 12/3/16 24/12 123
and 105
33 Construct upper wall and column up to beam level Grid C to E 77 days Tue 22/12/15 Mon 7/3/16 77— .
and 105
34 Construct the beam and roof Grid Eto Gand 1 to § 78 days Mon 14/3/16 Mon 30/5/16 1413
35 Construct the beam and roof Grid CtoEand 1 to 5 46 days Tue 8/3/16 Fri 22/4/16 33 83 E'@ 2214
36 Construct roof plinth and fence wall 23 days Tue 31/5/16 Wed 22/6/16 34
37 Construct ventilation house 23 days Tue 31/5/16 Wed 22/6/16 34
38 Construct corbel Grid Cto D 21 days Tue 31/5/16 Mon 20/6/16 34
39 Construct corbel Grid E to F 21 days Tue 21/6/16 Mon 11/7/16 38 177
40 Construct Plinth DO room 1 16 days Thu 23/6/16 Fri 8/7/16 36 2316 fﬂ
41 Construct Plinth DO room 2 13 days Sat 9/7/16 Thu 21/7/16 40 o Eg:ﬂj
42 Construct Plinth Room for waterbooster system 20 days Fri 22/7/16 Wed 10/8/16 41 22/7 G171 108
43 Staircase Nol at Dry Well 35 days Tue 21/6/16 Mon 25/7/16 38 21/6 E':E 2511
2
44 Working plantform at Wet well, Dry weel, screen channel 56 days Tue 21/6/16 Mon 15/8/16 38 21/6 LTI/
45 Follow up defect works before arcectural finish works & 35 days Tue 16/8/16 Mon 19/9/16 44 16/8 1949
mobilization
46 Water tightness test for retaining structure 70 days Tue 20/9/16 Mon 28/11/16 45 2009 E 28/11
47 Install protective liner at the retaining structure 30 days Tue 29/11/16 Wed 28/12/16 46 29/11 LT TT0R/12
48 Water tightness test for the double ceiling 20 days Thu 29/12/16 Tue 17/1/17 47 29112 1711
49 Establishment of green roof system 50 days Wed 18/1/17 Wed 8/3/17 48 181 EEG‘&B‘*
50 Architectural finishes (internal) 60 days Tue 209716 Fii 18/11/16 45 2009 T 1811
51 Erect granite tile 90 days Tue 20/9/16 Sun 18/12/16 45 20/9 g 18/12
52 Erect louvre and door 60 days Tue 20/9/16 Fri 18/11/16 45 PR e ———
53 Erect handrailing and roller shutter etc. 90 days Tue 20/9/16 Sun 18/12/16 45 20/9 T @i iiN18/12
54 Install rising main 30 days Tue 16/8/16 Wed 14/9/16 44 16/8 ‘E—n—_ﬁlltt@
55 Construct sewerage, drainage drain and manhole 46 days Thu 15/9/16 Sun 30/10/16 54 150 LT T 08010
56 Construct assess road 30 days Thu 19/117 Fri 17/2/17 59,55,58,57 72
57 Construct cable ducts and draw pits for PCCW and CLP 40 days Mon 31/10/16 Fri 9/12/16 55 31/10 € L
58 Construct u-channel with cover along access road 40 days Mon 31/10/16 Fri 9/12/16 55 3110 ;LLLL_LL
59 Erect vehicular and man access and mini bollard light 40 days Sat 10/12/16 Wed 18/1/17 55,58,57 10127
60 Plants delivery for landscaping works 30 days Sat 18/2/17 Sun 19/3/17 56 182 39/3
61 Preparatory works for landscaping works 7 days Mon 20/3/17 Sun 26/3/17 60 20/3 2613
62 Hydroseeding 3 days Mon 27/3/17 Wed 29/3/17 61,49 213 W93
63 Tree and shurb planting 14 days Thu 30/3/17 Wed 12/4/17 62 30/3 L& 12/4
64 Submission / approval of E&M services materials and delivery 793 days Thu 16/1/14 Fri 18/3/16 161 T O T (O C O e O 0O OO OO O C OO OO T OO OO O C OO OO OO OO OO OO C OO O OO C OO e L e w18
(Detailed programme will be submitted separately)
65 E&M building service installation. (Detailed programme will be 187 days Wed 20/7/16 Sun 22/1/17 20/7 T T T i@ @ ir @ @ o c il
submitted separately)
66 E&M building service Testing & Commissioning (Detailed 128 days Mon 23/1/17 Tue 30/5/17 65 W8 Lo e @ (O T ICT We30/5
programme will be submitted separately)
L —

Critical tasks

CCTTTTTO Non-critical tasks AT TR

Working days

Commencement Date: 19 September 2013
Completion Date: 5 May 2016
Revised Completion Date: 30 May 2017

updated on 20 July 2016



