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CENTRAL POLICE STATION - SUMMARY PROGRAMME
S100  AWARD - MANAGEMENT CONTRACT 0 30JUN11

S106  CONTRACT COMMENCEMENT DATE 0 01JUL11

S110  PRECONSTRUCTION PERIOD 592* 01JUL11 11FEB13

S120  MANAGEMENT CONTRACT PERIOD 1,096* 01JUL11 30JUN14

S125  POST CONSTRUCTION MANAGEMENT SERVICES 184* 01JUL14 31DEC14

S130  MOBILISATION / PERMITS / METHODS 76 01JUL11 14SEP11

S140  APPOINT ADVANCE WORKS - PACKAGE CONTRACTOR 0 15SEP11

NEW CONSTRUCTION
S200   OLD BAILEY WING 981* 24OCT11 30JUN14

S210  - BLK 18 DEMOLITION 50* 24OCT11 12DEC11

S212 - TRIAL PILING UPPER PLATFORM (3 nos) 77* 13DEC11 27FEB12

S214 - TRIAL PILING MIDDLE PLATFORM (1 No) 43* 08DEC11 19JAN12

S215 - TEMP RETAINING WALL CONSENT OBTAINED 0 19JAN12

S217 - FOUNDATION PILE CONSENT OBTAINED 0 27MAR12

S220  - FOUNDATION / TEMP RETAINING WALL 193* 15FEB12 25AUG12

S225 - APPLY CONSENT FOR ELS 28* 28JUL12 24AUG12

S230  - EXCAVATION AND SHORING 130* 27AUG12 03JAN13

S240  - BASEMENT 77* 04JAN13 21MAR13

S250  - SUPERSTRUCTURE 184* 22MAR13 21SEP13

S260  - CURTAIN WALL / SKYLIGHT SYSTEM 130* 22SEP13 29JAN14

S270  - INTERNAL FINISHES / E&M / LIFT 266* 09MAY13 29JAN14

S278 - SPECIALIST FIT OUT WORK 222* 31OCT13 09JUN14

S280  - STATUTORY INSPECTION 49* 30JAN14 19MAR14

S290  - HANDOVER INSPECTION 104* 19MAR14 30JUN14

S300  ARBUTHNOT WING 683* 10MAR12 21JAN14

EXISTING BUILDINGS
S440  UNDERGROUND COURTYARD PASSAGE 381* 19SEP12 04OCT13

S445 -ADVANCE WORK & STRUCT A&A - BLK 11 & 12 206* 28MAY12 19DEC12

S505 ADVANCE WORK/STRUCT A&A - BLK 8, 14 & 17 473* 24OCT11 07FEB13

S510  PHASE 1 (BLKS 1,8,11,12,14&17) RESTORATION WORK 583* 28MAY12 31DEC13

S530  PHASE 2 (BLKS 2, 3, 6 & 7) 416* 15AUG12 04OCT13

S540  PHASE 3 (BLKS 9, 10, 13 & 15) 410* 01DEC12 14JAN14

S550  PHASE 4 (BLKS 4,5 & 19 and A&A WORKS at 14&17) 335* 01MAR13 29JAN14

S690  STATUTORY INSPECTION 52* 25JAN14 17MAR14

S700  HANDOVER / INSPECTIONS 73* 17MAR14 28MAY14

 SITE WORKS
S410  NEW FOOTBRIDGE 825* 24OCT11 25JAN14

S420  LOWER COURTYARD BASEMENT 466* 21APR12 30JUL13

S430  SERVICE TRENCHES 288* 23JUL12 06MAY13

S610  REVETMENT OF WALLS INCL NEW OPENINGS 456* 01SEP12 30NOV13

S620  U/G UTILITIES / DRAINAGE WORKS 426* 01AUG12 30SEP13

S630 ROADWORKS INCL TRAFFIC IMPROVEM'T MEASURES 579* 16JUN12 15JAN14

S632  - ARBUTNOT RD PAVEM'T WIDENING 286* 16JUN12 28MAR13

S634  - WIDEN HOLLYWOOD RD/ PED CROSSING 354* 15AUG12 03AUG13

S636  - FOOTPATH WIDEN NEAR FOOTBRIDGE 62* 29JUN13 29AUG13

S637  - REPROVIDE STREET PARKING LYNDHURST TERRACE 79* 23NOV12 09FEB13

S638  - REPROVIDE STREET PARKING OB ST 33* 14DEC13 15JAN14

S639  - CAUTIONARY CROSSING OB ST & ARBUTHNOT RD 579* 16JUN12 15JAN14

S640  EXT LANDSPE INC PAR'D GRD TREE/BENCH/GREEN 169* 13AUG13 28JAN14

S650 SERGEANT YARD WALL (TENTATIVE PERIOD) 165* 17DEC12 30MAY13
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 UNDERGROUND COURTYARD PASSAGE

-ADVANCE WORK & STRUCT A&A - BLK 11 & 12

ADVANCE WORK/STRUCT A&A - BLK 8, 14 & 17
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 PHASE 2 (BLKS 2, 3, 6 & 7)

 PHASE 3 (BLKS 9, 10, 13 & 15)
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 STATUTORY INSPECTION
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 REVETMENT OF WALLS INCL NEW OPENINGS
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 - FOOTPATH WIDEN NEAR FOOTBRIDGE

 - REPROVIDE STREET PARKING LYNDHURST TERRACE

 - REPROVIDE STREET PARKING OB ST

 - CAUTIONARY CROSSING OB ST & ARBUTHNOT RD

 EXT LANDSPE INC PAR'D GRD TREE/BENCH/GREEN WALL
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Date Revision Checked Approved

05JUL11 draft issue included in Progress Report No 1

22JUL11 first issue

15AUG11 Rev 1 inc comment in RDA letter recd on 03Aug11

05SEP11 Rv 2 inc comment in RDA letter recd on 25Aug11

30SEP11 Adjusted for EPD Submission


