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1.0 Executive Summary 

1.1 In December 2015, Telemax Environmental and Energy Management Limited (TEEM) 

was appointed to conduct an environmental monitoring and audit (EM&A) program for 

the proposed reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-

cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area (FEHD). The 

site clearance and tree felling works were undertaken during the period from 10th 

December 2015 to 7th February 2016. The construction works were commenced on 29th 

February 2016 and all EM&A works were undertaken in accordance with the EM&A 

Manual and the requirements under the environmental permit EP-454/2013. This report 

is the sixth monthly EM&A report, which detailed the environmental monitoring and 

audit results recorded during the period from 1st August 2016 to 31st August 2016.  

Reporting Change 

1.2 There was no reporting change required in the reporting month. 

Record of Complaints 

1.3 No environmental complaint was recorded in the reporting month. 

Record of Notification of Summons and Successful Prosecution 

1.4 No notification of summons and successful prosecution was received in the reporting 

month. 
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Future Key Issues 

1.5 Key issues to be considered in the coming three months included: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 

 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 
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2.0 Project Information 

Background 

2.1 The project proponent is the reprovisioning of FEHD Sai Yee Street Environmental 

Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area 

(FEHD) and the Works Agent is the Architectural Services Department (ArchSD). 

2.2 The proposed office-cum-vehicle depot building will be a five-story building 

comprising various facilities for vehicle washing and repair operation, parking of 

vehicles as well as offices. It will occupy a site area of about 8,278 m2.  

2.3 The FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot is 

categorized as a designated project under the Environmental Impact Assessment 

Ordinance (EIAO) and therefore a detailed Environmental Impact Assessment (EIA-

216/2013) has been conducted in year 2013 and an Environmental Permit number EP-

454/2013 was issued by Environmental Protection Department on November 2013.  

2.4 The subject site is located at Yen Ming Road, West Kowloon Reclamation Area given 

in Appendix H. The subject site is bounded to the north by Nam Cheong Station, to the 

east by CLP Tak Kok Tsui Substation, to the south by Yuen Fat Building, and to the west 

by Cheung Sha Wan Wholesales Fish and Food Markets. Sir Ellis Kadoorie Secondary 

School (West Kowloon) and Fu Cheong Estate Fu Yuen House, being the nearest 

educational and residential establishment, are located at around 100m and 270m from 

the site boundary respectively.  

2.5 Key personnel and contact particulars are summarized in Table 1. 

Table 1 Contact Details of Key Personnel 

Role Department / Company Names Contact Number 

Project Proponent  Food and Environmental 

Hygiene Department 
Ms. Lorraine Lo 3141 1227 

Works Agent  Architectural Services 

Department 
Mr. Sing-hin Sat 2867 3843 

Architect’s representative P&T Architects and 

Engineers (Architectural) 
Mr. Jess Yeung 2832 7410 

Main Contractor China Road and Bridge 

Corporation 
Mr. Vincent Chung 2283 1688 

Environmental Team Leader Telemax Environmental and 

Energy Management Ltd.  
Mr. Jason Lau 3610 8713 

Independent  

Environmental Checker 

Allied Environmental 

Consultants Ltd. 
Ms. Grace Kwok 2815 7028 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 4 

 

 

2.6 The construction programme is referred to Appendix A and the management structure 

is given in Appendix B. 

2.7 The major works undertaken and/or completed during the reporting month are listed as 

below: 

 Checking and maintenance of piling plant 

 Setting out of pile 

 Site clearance 

 Hacking concrete paving for sheet pile installation 

 Static load test 

 PDA restrike test of pilling works 
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3.0 Environmental Status 

Status of the Statutory Environmental Compliance 

3.1 The EM&A Works follow the EP conditions under the Environmental Impact 

Assessment Ordinance (EIAO) and a summary of the submission under the EP for this 

project up to the reporting month is presented in Table 2 & Table 3 below: 

Table 2 Status of Licenses and Permits 

Statutory 

Reference 

License/ 

Permit 

License or 

Permit No. 

Valid Period License/ 

Permit 

Holder 
Remarks 

From To 

EIAO 
Environmental 
Permit 

EP-454/2013 
12-Nov-

13 
N/A FEHD - 

WPCO 
Discharge 

License (Site) 
WT00023331-2015 22-Jan-16 31-Jan-21 CRBC 

Discharge of 

Industrial Trade 

Effluent in Contract 

No. SS D505 was 

approved on 22 Jan 

2016.  

WDO 

Chemical Waste 

Producer 

Registration 

5213-269-C1232-

18 
15-Jan-16 N/A CRBC 

Chemical waste 

produced in Contract 

No. SS D505. The 

application was 

approved on 15 Jan 

2016. 

WDO 

Billing Account 

for Disposal of 

Construction 

Waste 

7024032 
21-Dec-

15 
N/A CRBC 

Waste disposal in 

Contract No. SS 

D505. The application 

was approved on 21 

Dec 2015. 

NCO 

 

Construction 

Noise Permit 
PP-RE0017-16 2-Jul-16 30-Sep-16 CRBC 

Carrying out of 

percussive piling  

(0700 to 1900 hours 

on all days except 

general holidays, 

including Sundays). 

The permit was 

approved on 27 May 

2016. 

 

The copies of environmental licenses or permits are enclosed in Appendix M. 
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Table 3 Summary of the Submission under the EP 

EP-454/2013 Clause No. Submission Status 

1.12 Notification of commencement date of construction on 15th January 2016 

2.4 Landscape and Visual Mitigation Plan submitted on 27th January 2016 

3.3 Baseline monitoring report submitted on 15th February 2016 

3.4 Environmental Monitoring Report of July 2016 submitted on 12th August 2016 

4.2 & 4.3 Dedicated web site set up on 11th April 2016 
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Mitigation Measures for Construction Works 

3.2 According to the basic project information, the major construction works undertaken 

during the reporting month are listed in Table 4, showing the interrelationship between 

construction activities and environmental mitigation measures for the reporting month. 

In order to indicate the project site, an illustrative drawing is provided in Appendix I to 

demonstrate the location of works, the project area, environmental sensitive receivers 

and locations of the monitoring and control stations. 

Table 4 Interrelationship between Construction Activities and Mitigation Measures 

Construction Works Major Environmental Impact Mitigation Measures 

1. Checking and 

maintenance of piling 

plant 

2. Setting out of pile 

3. Site clearance 

4. Hacking concrete 

paving for sheet pile 

installation 

5. Static load test 

6. PDA restrike test of 

pilling works 

Construction dust, construction 

noise and waste management 

1. Tarpaulin cover shall be provided to 

minimize potential for damage or 

contamination of construction materials; 

2. Watering and imperious sheeting was 

provided to dusty materials; 

3. Water spraying should be provide to haul 

road and excavation works; 

4. Well-maintained and quiet plants were 

used; 

5. Proper waste storage and sorting was 

applied;  

6. Trip record was maintained properly; and 

7. Noise barrier was implemented during 

piling activities; 

8. Cement sealing, cover walkway pavement 

and pump addition are implemented 

during rainy season.  
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4.0 Summary of EM&A Requirement 

4.1 According to the environmental findings detailed in the Environmental Impact 

Assessment (EIA) report and the EM&A Manual of the Reprovisioning of FEHD Sai 

Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road, West 

Kowloon Reclamation Area Project ("the Project"), the EM&A requirements of the 

noise, air quality, water quality, waste management, landscape and visual and 

environmental audit are summarized as follows: 

Noise 

4.2 The construction noise level should be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). The Leq（30min）  should be used as the 

monitoring parameter for the time period from 0700 to 1900 hours on normal weekdays. 

The supplementary information for data auditing and statistical results, such as L10 and 

L90, should be should be obtained and recorded for reference.  

Environmental Audit 

4.3 Site inspections should be conducted regularly to ensure that appropriate environmental 

protection and pollution control mitigation measures for noise, air quality, water quality, 

waste management and landscape and visual aspects are properly implemented for the 

construction works activities associated with the Project, as they are one of the most 

effective tools to enforce the environmental protection requirements at the works sites 

and works areas. 

4.4 Regular site inspections should be carried out and led by the Architect’s Representative 

and attended by the Contractor and ET at least once every week. The areas of inspection 

should not be limited to the environmental conditions, pollution control and mitigation 

measures within the works sites and works areas. It should also review the 

environmental conditions of that location that are beyond the boundary of the works 

sites and works areas likely to be affected directly or indirectly by the construction site 

activities. The ET Leader should make reference to the following information when 

conducting site inspection: 

 The EIA and EM&A recommendations on the environmental protection and pollution 

control mitigation measures; 
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 On-going results of the EM&A programme; 

 The works progress and programme; 

 Proposals of individual works methodologies (which should include the proposal of the 

associated pollution control measures); 

 Contract specifications on environmental protection and pollution prevention control; 

 The relevant environmental protection and pollution control legislation; and 

 Previous site inspection findings that were undertaken by the ET and/or others. 

 

4.5 The Contractor should keep the Architect’s Representative and ET updated with all the 

relevant environmental related information on the construction contract to carry out the 

site inspections. The inspection findings and associated recommendations for 

improvements to the environmental protection and pollution control and outcome of the 

improvement should be recorded and followed up by the Contractor in an agreed 

timeframe. 

4.6 The Architect’s Representative, ET and Contractor should also carry out ad hoc site 

inspections if significant environmental problems are identified. Inspections may also 

be required subsequent to the receipt of environmental complaints, or as part of the 

investigation work, as specified in the Event and Action Plans for the EM&A 

programme.  

Action and Limit Level 

4.7 Accordingly to the EM&A requirement only noise impact of the construction stage 

requires impact monitoring. Corresponding action and limit level is set up to provide an 

appropriate framework for the interpretation of monitoring results. The noise impact 

monitoring data shall be checked against the Action and Limit Levels as listed in Table 

5.  

Table 5 Action and Limit Levels for Construction Noising Monitoring 

Time Period Action Level Limit Level, Leq 30mins, dB(A) 

0700-1900 hours on 

normal weekdays 

When one documented complaint is 

received 

70 dB(A) for school 

65 dB(A) during examination period. 

75 dB(A) for residential premises 
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Event and Action Plans 

4.8 In case of non-compliance with the construction noise criteria, the contractor shall 

undertake corresponding actions in accordance with the Event and Action Plan given in 

EM&A Manual and shown in Table 6.
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Table 6 Event and Action Plan for Construction Noise Monitoring 

Event Action 

ET IEC Architect’s Representative Contractor 

Action 

Level 

1. Notify the IEC and Contractor. 

2. Carry out investigation. 

3. Report the results of investigation to the IEC and 

Contractor. 

4. Discuss with the Contractor and formulate remedial 

measures. 

5. Increase monitoring frequency to check mitigation 

effectiveness. 

1. Review the analysed results 

submitted by the ET. 

2. Review the proposed remedial 

measures by the Contractor and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

1. Submit noise mitigation proposals 

to the IEC. 

2. Implement noise mitigation 

proposals. 

Limit 

Level 

1. Notify the IEC, Architect’s 

Representative, EPD and Contractor. 

2. Identify sources. 

3. Repeat measurements to confirm findings. 

4. Increase monitoring frequency. 

5. Carry out analysis of the Contractor’s working 

procedures to determine possible mitigation to be 

implemented. 

6. Inform the IEC, Architect’s Representative and EPD the 

causes and action taken for the exceedances. 

7. Assess the effectiveness of the Contractor’s remedial 

action and keep the IEC, EPD and Architect’s 

Representative informed of the results. 

8. If exceedance stops, crease additional monitoring 

1. Discuss amongst the Architect’s 

Representative, ET and 

Contractor on the potential remedial 

action. 

2. Review the Contractor’s 

remedial action whenever necessary 

to assure their effectiveness and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

5. If exceedance continues, consider what 

portion of work is responsible and instruct 

the Contractor to stop that portion of works 

until the exceedance is abated. 

1. Take immediate action to avoid 

further exceedance. 

2. Submit proposals for remedial 

action to the IEC within 3 working 

days of notification. 

3. Implement the agreed proposals. 

4. Resubmit proposals if problems 

still not under control. 

5. Stop the relevant portion of works 

as determined by the Architect’s 

Representative until the exceedance 

is abated. 

Note (1): ET – Environmental Team, IEC – Independent Environmental Checker; (2) Each step of action should be undertaken within 1 working day unless otherwise specified. 
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5.0 Implementation Status of Environmental Mitigation 

Measures 

5.1 During reporting month, major works undertaken and/or completed during the reporting 

month are listed as below: 

 Checking and maintenance of piling plant 

 Setting out of pile 

 Site clearance 

 Hacking concrete paving for sheet pile installation 

 Static load test 

 PDA restrike test of pilling works 

 

5.2 The relevant parties have implemented mitigation measures which include, but not 

limited to the following: 

 Tarpaulin cover shall be provided to minimize potential for damage or contamination of 

construction materials; 

 Watering and imperious sheeting was provided to dusty materials; 

 Water spraying should be provide to haul road and excavation works; 

 Well-maintained and quiet plants were used; 

 Proper waste storage and sorting was applied;  

 Trip record was maintained properly; and 

 Noise barrier was implemented during piling activities; and 

 Cement sealing, cover walkway pavement and pump addition are implemented during 

rainy season. 
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5.3 A total of 4 site inspections were conducted by the Environmental Team (ET) in this 

reporting period. Major observation by the ET, actions by the Contractor and outcome 

are summarized in Table 7. 

Table 7 Summary of Site Inspections 

Date Non-compliances / 

Observations / Reminders  

Action taken by Contractor Outcome 

5th August 2016 

Observation 1: The 

contractor was reminded to 

provide the aesthetic 

treatment on site hoarding as 

per EM&A Manual Section 

6.2.4 and 6.2.5. 

The contractor shall provide 

aesthetic treatment on site 

hoarding as soon as possible.  

The proposal for aesthetic 

treatment design has been 

submitted to Project Team 

and the comments are 

under reviewed. Once 

confirmed, aesthetic 

treatment shall be 

proceeded immediately 

and completed within one 

month. 

Observation 2: The 

contractor was reminded to 

provide installation of green 

roof as per EM&A Manual 

Section 6.2.4 and 6.2.5 

The contractor shall provide the 

green roof as soon as possible. 

Green roof was provided 

on roof of contractor’s 

container office and of 

SO’s office entrance as 

observed on 5th August 

2016. The rest of green 

roof proposed shall be 

installed when re-

construction of other 

container offices are 

completed. 

11th August 2016 

Observation 1: The 

contractor was reminded to 

provide the aesthetic 

treatment on site hoarding as 

per EM&A Manual Section 

6.2.4 and 6.2.5. 

The contractor shall provide 

aesthetic treatment on site 

hoarding as soon as possible.  

The proposal for aesthetic 

treatment design has been 

submitted to Project Team 

and the comments are 

under reviewed. Once 

confirmed, aesthetic 

treatment shall be 

proceeded immediately 

and completed within one 

month. 

Observation 2: The 

contractor was reminded to 

provide installation of green 

roof as per EM&A Manual 

Section 6.2.4 and 6.2.5 

The contractor shall provide the 

green roof as soon as possible. 

Green roof was provided 

on roof of contractor’s 

container office and of 

SO’s office entrance as 

observed on 5th August 

2016. The rest of green 

roof proposed shall be 

installed when re-

construction of other 

container offices are 

completed. 

16th August 2016 

Reminder 1: The contractor 

was reminded to ensure the 

sufficient space within 

protection zone of retained 

tree T21.  

The contractor shall place the 

fencing out of the dripline. 

Fencing was placed 

beyond the dripline as 

observed on 25th August 

2016. 
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Reminder 2: The contractor 

was reminded to ensure no 

seepage to public road 

outside, especially after 

rainfall. 

The contractor shall provide 

maintenance on the discharge 

point out of site entrance for 

vehicle besides provision of 

sand bags.  

No seepage of discharge 

water was observed on 

25th August 2016. 

Observation 1: The 

contractor was reminded to 

provide the aesthetic 

treatment on site hoarding as 

per EM&A Manual Section 

6.2.4 and 6.2.5. 

The contractor shall provide 

aesthetic treatment on site 

hoarding as soon as possible.  

The proposal for aesthetic 

treatment design has been 

submitted to Project Team 

and the comments are 

under reviewed. Once 

confirmed, aesthetic 

treatment shall be 

proceeded immediately 

and completed within one 

month. 

Observation 2: The 

contractor was reminded to 

provide installation of green 

roof as per EM&A Manual 

Section 6.2.4 and 6.2.5 

The contractor shall provide the 

green roof as soon as possible. 

Green roof was provided 

on roof of contractor’s 

container office and of 

SO’s office entrance as 

observed on 5th August 

2016. The rest of green 

roof proposed shall be 

installed when re-

construction of other 

container offices are 

completed. 

25th August 2016 

Observation 1: The 

contractor was reminded to 

provide the aesthetic 

treatment on site hoarding as 

per EM&A Manual Section 

6.2.4 and 6.2.5. 

The contractor shall provide 

aesthetic treatment on site 

hoarding as soon as possible.  

The proposal for aesthetic 

treatment design has been 

submitted to Project Team 

and the comments are 

under reviewed. Once 

confirmed, aesthetic 

treatment shall be 

proceeded immediately 

and completed within one 

month. 

Observation 2: The 

contractor was reminded to 

provide installation of green 

roof as per EM&A Manual 

Section 6.2.4 and 6.2.5 

The contractor shall provide the 

green roof as soon as possible. 

Green roof was provided 

on roof of contractor’s 

container office and of 

SO’s office entrance as 

observed on 5th August 

2016. The rest of green 

roof proposed shall be 

installed when re-

construction of other 

container offices are 

completed. 
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5.4 During site inspection in the reporting month, reminder and suggestion are made to the 

Contractor and corresponding environmental mitigation measures was observed. The 

implementation of environmental mitigation measures for construction stages stated in 

approved EIA Report, EM&A Manual and Environmental Permit were carried out 

properly as shown in Appendix C.  
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6.0 Monitoring Methodology 

Monitoring Parameter 

6.1 Impact noise monitoring was conducted at the designated noise monitoring location 

between 0700-1900 hours using a sound level meter which complies with the 

International Electrotechnical Commission Publications 651:1979 (Type 1) and 

804:1985 (Type 1). 

6.2 Monitoring of Leq(30min) should be carried out at each station at 0700-1900 hours on 

normal weekdays at a frequency of once a week when construction are underway. The 

Leq, L10 and L90 should be recorded at the specified intervals. The meter shall be mounted 

on a tripod at a height of 1.2m above ground with the microphone positioned at G/F 

adjacent the NSRs facing the works area.  

6.3 Noise measurements shall not be made in the presence of fog, rain, and wind with a 

steady speed exceeding 5m/s or wind with gusts exceeding 10m/s. The wind speed will 

be checked with a portable anemometer capable of measuring the wind speed in m/s. 

Noise measurements shall be made when construction activities are underway. 

Calibration and Maintenance 

6.4 The calibration of the sound level meter and their respective calibrators shall be carried 

out according to the manufacturer’s requirements. The sound level meter and the 

calibrator shall be calibrated at an accredited laboratory to ensure their performance and 

accuracy meet manufacturer’s specifications. 

6.5 Maintenance and calibration procedures are as follows: 

 The microphone head of the sound level meter and calibrator should be cleaned 

with a soft cloth at quarterly intervals. 

 The sound level meter and calibrator should be calibrated annually
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6.6 Immediately prior to and following each noise measurement the accuracy of the sound 

level meter shall be checked using the acoustic calibrator. Measurements shall be valid 

only if the calibration level, before and after the noise measurement, agree to within 1.0 

dB.  

6.7 The equipment shall be stored properly and well-maintained with regard to the 

manufacturer’s recommendations. Noise instrumentation details are given in Table 8 

and the Calibration Certificates for the sound level meter and calibrator are given in 

Appendix D. 

Table 8 Noise Monitoring Equipment 

Item Equipment Model Number Serial Number 

1 Integrating Sound Level Meter AWA5661 301134 

2 Integrating Sound Level Meter AWA5661 301135 

3 Calibrator QC-10 056-990 

 

Monitoring Locations 

6.8 The designated locations for the construction noise monitoring are listed in Table 9 and 

shown in Appendix I. 

Table 9 Representative Noise Sensitive Receivers Identified for Construction 

NSR ID Location NSR Type 

NSR1 Sir Ellis Kadoorie Secondary School (West Kowloon) Educational Premises 

NSR7 Fu Cheong Estate Fu Yuen House Residential Premises 

*NSR = Noise Sensitive Receivers 
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7.0 Monitoring Results 

7.1 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School (NSR1) 

and Fu Cheong Estate Fu Yuen House (NSR7) on 5th, 11th, 17th, 23rd and 29th August 

2016.  

7.2 Noise monitoring results in terms of Leq(30min), L10(30min) and L90(30min) measured at Sir 

Ellis Kadoorie Secondary School (NSR1) and Fu Cheong Estate Fu Yuen House (NSR7) 

are summarized in Table 10 and Table 11 respectively and the corresponding graphical 

plot and field record sheet are given in Appendix E. The field record sheets record the 

measured noise levels according to façade measurements. L10 and L90 represent sound 

levels that are exceeded 10% and 90% of the time respectively. Normally, L10 

measurements can be considered as the average peak levels, whilst L90 levels can be 

considered as the average background noise levels. No exceedance was found during 

the reporting period at both NSR1 and NSR7 according to the monitoring results. 
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Table 10 Noise Monitoring Results at NSR1 

NSR1 Sir Ellis Kadoorie Secondary School 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

05/08/16 07:00-19:00 Fine <5 66.1 58.1 64.0 70.0 

11/08/16 07:00-19:00 Fine <5 66.3 58.9 64.0 70.0 

17/08/16 07:00-19:00 Fine <5 66.0 58.4 63.9 70.0 

23/08/16 07:00-19:00 Fine <5 66.2 58.8 64.0 70.0 

29/08/16 07:00-19:00 Fine <5 66.5 59.5 64.2 70.0 

Average Leq(30 min) 64.0 70.0 

Remarks: 

Unit in dB(A) 

Limit Level for NSR1 = 70.0 dB(A) 

Compliance achieved in the reporting period 
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Table 11 Noise Monitoring Results at NSR7 

NSR7 Fu Cheong Estate Fu Yuen House 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

05/08/16 07:00-19:00 Fine <5 74.3 67.6 72.2 75.0 

11/08/16 07:00-19:00 Fine <5 74.2 67.9 72.1 75.0 

17/08/16 07:00-19:00 Fine <5 74.7 68.2 72.4 75.0 

23/08/16 07:00-19:00 Fine <5 74.9 68.7 72.9 75.0 

29/08/16 07:00-19:00 Fine <5 74.5 68.4 72.6 75.0 

Average Leq(30 min) 72.4 75.0 

Remarks: 

Unit in dB(A) 

Limit Level for NSR7 = 75.0 dB(A) 

Compliance achieved in the reporting period 

7.3 The minimum and maximum noise level measure in a single 30-min period at the Sir 

Ellis Kadoorie Secondary School (NSR1) was 62.1 Leq(30min) and 66.1 Leq(30min) 

respectively with an average of 64.0 dB(A) Leq(30min). Therefore, the results were not 

considered as exceedance. (Leq(30min) no greater than 70.0 dB(A)). 

7.4 The minimum and maximum noise level measure in a single 30-min period at the Fu 

Cheong Estate Fu Yuen House (NSR7) was 69.2 Leq(30min) and 75.0 Leq(30min) respectively 

with an average of 72.4 dB(A) Leq(30min). Therefore, the results were not considered as 

exceedance. (Leq(30min) no greater than 75.0 dB(A)). 

7.5 Piling work was undertaken on-site and this was identified as the major influencing 

factors affecting the monitoring results.
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8.0 Non-compliance, Complaints, Notifications of Summons and 

Status of Prosecutions 

Record on Non-compliance of Action and Limit Levels 

8.1 For construction noise, no Action and Limit Level exceedance was recorded at all 

monitoring stations in the reporting period. 

Record on Environmental Complaints Received  

8.2 No environmental compliant was recorded in the reporting month. 

8.3 The cumulative statistics on complaints were provided in Appendix K. 

Record on Notifications of Summons and Successful Prosecution 

8.4 No notifications of summons or successful prosecution were received this month. The 

cumulative statistics on notifications of summons and successful prosecutions were 

provided in Appendix K. 

Review of Reasons for and Implications of Non-compliance, Complaints, Summons 

and Prosecutions 

8.5 As no notifications of summons or successful prosecution were received, the associated 

review was not required. 

Follow-up Actions Taken 

8.6 As no notifications of summons or successful prosecution were received, the associated 

follow-up actions were not required.
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9.0 Forecast of Works Programme and Future Key Issues 

9.1 The major site work scheduled to be commissioned in the coming three months include:  

 Installation of working pile 

 Setting up of tower crane 

 Construction of pile caps 

 Backfilling works 

 R.C. Frame works 

 Underground drainage works 

9.2 Key issues to be considered in the coming three months include: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 

 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 

9.3 The environmental site inspection and environmental monitoring will be continued in 

the coming month. Impact monitoring for noise in accordance with the approved EM&A 

Manual has commenced since 4th March 2016. The tentative monitoring schedule is 

appended in Appendix G.  
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10.0 Solid and Liquid Waste Management Status 

10.1 The contractor has registered as chemical waste producers for the Contract. C&D 

material sorting was carried out on site. Sufficient numbers of receptacles were available 

for general refuse collection. 

10.2 As advised by the Contractor, 109.30 tons of excavated C&D materials were disposed 

at sorting facilities and 0.50 tons of general refuse was disposed at NENT landfill. 0 

tons of recyclables (paper/cardboard packaging, plastics or metals) were collected by 

recycling contractor in the reporting month. 0 tons of inert C&D materials were reused 

on site and reused in NENT for backfilling purpose respectively. 0 tons of chemical 

waste was collected by licensed contractor in the reporting period. Monthly Waste Flow 

Table is given in Appendix L. 

10.3 The Contractor was advised to maintain on site waste sorting and recording system and 

maximize reused / recycle of C&D wastes.  
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11.0 Comments, Recommendations and Conclusions 

11.1 Environmental impact monitoring had been carried out for FEHD Sai Yee Street 

Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon 

Reclamation Area. 

11.2 The recommended mitigation measures are summarized as below: 

Chemical waste and Waste Management 

 C&D material should be sorted and removed timely.  

 All plants on site should be properly maintained to prevent oil leakage. 

 General refuse and construction waste shall be sorted, recycled, stored and disposed 

properly and record shall be kept. 

 Larger chemical waste storage tanks shall be provided.  

Water Quality Impact 

 All drainage facilities on site shall be properly maintained  

 Wastewater treatment system shall be set up once proposal approved. 

Air Quality Impact 

 All vehicle should be washed to remove any dusty. 

 Haul roads should be sufficiently dampened to minimize fugitive dust generation. 

 Wheel washing facilities shall be installed since water jet is implemented as temporary 

measures. 

Construction Noise Impact 

 Noisy operations should be oriented to a direction away from sensitive receivers as far as 

possible. 

 Noise barrier should be properly implemented during piling work. 

 Generation of site surface runoffs and wastewater from activities on site. 
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Landscape and Visual Impact 

 Retained tree should be properly fenced off and the working area. 

 Mulching shall be provided to the retained tree. 

 Green roof of site office shall be provide once construction is finished. 

11.3 The mitigation measures had been implemented to minimize the environmental impacts 

due to the construction of FEHD Sai Yee Street Environmental Hygiene Offices-cum-

vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area. The recommended 

mitigation measures in the EIA process and the EM&A programme were effective in 

protecting the environment. As such, the environmental performance during the 

construction phase was considered acceptable.  

11.4 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School (NSR1) 

and the Fu Cheong Estate Fu Yuen House (NSR7) on 5th, 11th, 17th, 23rd and 29th August 

2016.  

11.5 The minimum and maximum noise level measure in a single 30-min period at the Sir 

Ellis Kadoorie Secondary School (NSR1) was 62.1 Leq(30min) and 66.1 Leq(30min) 

respectively with an average of 64.0 dB(A) Leq(30min). Therefore, the results were not 

considered as exceedance. (Leq(30min) no greater than 70.0 dB(A)). 

11.6 The minimum and maximum noise level measure in a single 30-min period at the Fu 

Cheong Estate Fu Yuen House (NSR7) was 69.2 Leq(30min) and 75.0 Leq(30min) respectively 

with an average of 72.4 dB(A) Leq(30min). Therefore, the results were not considered as 

exceedance. (Leq(30min) no greater than 75.0 dB(A)). 

11.7 Piling work was undertaken on-site and this was identified as the major influencing 

factors affecting the monitoring results. 

11.8 In the reporting period, no environmental complaint and no notifications of summons 

or successful prosecution were received. 
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11.9 Weekly construction phase site inspections and landscape and visual impact inspections 

were conducted during the reporting month as required. The monitoring results and 

statistics of non-compliance indicated that the EIA process with its recommended 

mitigation and EM&A programme were effective for protection of the environment and 

there was no significantly unacceptable environmental impact posed by the Project. 

11.10 In the reporting month, a total of 109.30 tones of excavated C&D materials were 

disposed at sorting facilities and 0.50 tons of general refuse was disposed at NENT 

landfill. No recyclables (e.g. metals, paper/cardboard packaging or plastics) were 

collected by recycling contractor.  

11.11 Construction activities to be undertaken in the next three months include installation of 

working pile, setting up of tower crane, construction of pile caps, backfilling works, R.C. 

Frame works and underground drainage works. Potential environmental impacts include 

generation of various wastes including oil and chemical wastes, general refuse and 

construction waste, maintenance work to all drainage facilities and wheel washing 

facility, dust from construction works, waste water from surface runoff, drainage 

facilities and wheel washing facilities noise from operation equipment and machinery, 

tree protective measures shall be carried for tree retained.  

11.12 The Contractor should properly implement environmental mitigation measures as per 

the implementation schedule in the EM&A manual to ensure no adverse environmental 

impacts to be arisen from the construction works. The Contractor is also reminded to 

maintain good housekeeping at the site. 
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Appendix A Master Programme 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ID Task Name Duration Start Finish

1 Contract period 740 days Wed 9/12/15 Mon 18/12/17

2  Project commencement 0 days Wed 9/12/15 Wed 9/12/15

3  Project completion 0 days Mon 18/12/17 Mon 18/12/17

4 Milestone Dates 507 days Sat 30/7/16 Mon 18/12/17

5 Handover of Transformer Room & Switch Room to CLP 1 day Thu 13/4/17 Thu 13/4/17

6 Power Energisation 1 day Sat 9/9/17 Sat 9/9/17

7 Submission of Form WWO46 & its Annex 1 day Sat 30/7/16 Sat 30/7/16

8 Submission of Form WWO46 Part IV 1 day Wed 2/8/17 Wed 2/8/17

9 Water Certificate Obtained 1 day Sat 2/9/17 Sat 2/9/17

10 Last Manhole Connection Completion 1 day Tue 1/8/17 Tue 1/8/17

11 Lift certificate Obtained (Fireman's Lift) 1 day Sun 8/10/17 Sun 8/10/17

12 Form 501 Submission 1 day Mon 6/11/17 Mon 6/11/17

13 FSD inspection 1 day Sat 25/11/17 Sat 25/11/17

14 F.S. Certificate Obtained 1 day Mon 11/12/17 Mon 11/12/17

15 Site Handover 1 day Mon 18/12/17 Mon 18/12/17

16 Critical Path Summary 741 days Wed 9/12/15 Mon 18/12/17

17 Project commencement 0 days Wed 9/12/15 Wed 9/12/15

18 Hoarding installation 110 days Thu 10/12/15 Mon 28/3/16

19 Trial pile driving (21 nos.) 72 days Thu 10/3/16 Fri 20/5/16

20 PDA test 1 day Sat 21/5/16 Sat 21/5/16

21 Non-MTRC Protection Zone (357 nos.) 109 days Fri 1/4/16 Mon 18/7/16

22 As-built record submission and selection of loading test 21 days Tue 19/7/16 Mon 8/8/16

23 Loading test 21 days Tue 9/8/16 Mon 29/8/16

24 Construction of pile caps (excavation, pile head and R.C. works) 40 days Tue 30/8/16 Sat 8/10/16

25 Backfilling works 21 days Sun 9/10/16 Sat 29/10/16

26 R.C. Frame 190 days Sun 30/10/16 Sun 7/5/17

27 External finishing works 90 days Mon 8/5/17 Sat 5/8/17

28 Installation of Curtain Wall 76 days Sun 6/8/17 Fri 20/10/17

29 Installation of Glass Panel 45 days Wed 13/9/17 Fri 27/10/17

30 Removal of scaffoldings 14 days Sat 28/10/17 Fri 10/11/17

31 FSD inspection and Issuance of FS Certificate 17 days Sat 25/11/17 Mon 11/12/17

32 General cleaning 7 days Tue 12/12/17 Mon 18/12/17

33 Preparation works 170 days Thu 10/12/15 Fri 27/5/16

34 Mobilization 7 days Thu 10/12/15 Wed 16/12/15

35 Condition survey and U/G utility survey 80 days Thu 10/12/15 Sat 27/2/16

36 Setting up site office (1) Drawing submission and approval 60 days Thu 10/12/15 Sun 7/2/16

37 Setting up site office (2) Material fabrication and construction 60 days Mon 8/2/16 Thu 7/4/16

38 Temporary electricity and water 120 days Thu 10/12/15 Thu 7/4/16

39 Setting out of site area 45 days Thu 10/12/15 Sat 23/1/16

40 Hoarding (1) installation 110 days Thu 10/12/15 Mon 28/3/16

41 Hoarding (2) painting and lighting 60 days Tue 29/3/16 Fri 27/5/16

42 Removal of existing trees 60 days Thu 10/12/15 Sun 7/2/16

43 Piling work 570 days Wed 9/12/15 Fri 30/6/17

44 Design Submission 561 days Wed 9/12/15 Wed 21/6/17

45 Preparation and submit piling design 27 days Wed 9/12/15 Mon 4/1/16

46 Review of piling design by SCU 91 days Tue 5/1/16 Wed 31/5/17

47 Coordination with MTRC and Method statement for MTRC Approval 21 days Thu 1/6/17 Wed 21/6/17

48 Noise permit application 45 days Mon 14/12/15 Wed 27/1/16

49 Material testing 141 days Mon 28/12/15 Mon 16/5/16

50 H-Pile Delivery (Batch 1 to 4) 15 days Mon 28/12/15 Mon 11/1/16

51 H-Pile Delivery (Batch 5 to 6) 2 days Tue 12/1/16 Wed 13/1/16

9/12

18/12

13/4

9/9

30/7

2/8

2/9

1/8

8/10

6/11

25/11

11/12

18/12

9/12

/12 28/3

10/3 20/5

21/5 21/5

1/4 18/7

19/7 8/8

9/8 29/8

30/8 8/10

9/10 29/10

30/10 7/5

8/5 5/8

6/8 20/10

13/9 27/10

28/10 10/11

25/11 11/12

12/12 18/12

/12 16/12

/12 27/2

/12 7/2

8/2 7/4

/12 7/4

/12 23/1
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52 Delivery of  Splicing Steel Plate (1st Batch) 1 day Sun 21/2/16 Sun 21/2/16

53 Delivery of  Splicing Steel Plate (2nd Batch) 1 day Mon 9/5/16 Mon 9/5/16

54 Material Testing for H-pile (Batch 1) 7 days Tue 10/5/16 Mon 16/5/16

55 Material Testing for H-pile (Batch 2, 3 & 4 & Batch 1 16mmthk, steel plate) 15 days Thu 28/1/16 Thu 11/2/16

56 Material Testing for H-pile (Batch 5, 6 & Batch 2, 16mm thk steel plate) 13 days Fri 22/4/16 Wed 4/5/16

57 Completion of monitoring check points, noise barrier and baseline noise monitoring 30 days Thu 1/6/17 Fri 30/6/17

58 Installation of trial pile (2 hammers) 104 days Thu 10/3/16 Tue 21/6/16

59 Trial pile driving (21 nos.) 72 days Thu 10/3/16 Fri 20/5/16

60 PDA test 1 day Sat 21/5/16 Sat 21/5/16

61 Final set 1 day Tue 31/5/16 Tue 31/5/16

62 Approval of Hiley Formula Data and Final Set Table 21 days Wed 1/6/16 Tue 21/6/16

63 Installation of working pile 152 days Fri 1/4/16 Tue 30/8/16

64 Pile driving 121 days Fri 1/4/16 Sat 30/7/16

65 Non-MTRC Protection Zone (357 nos.) 109 days Fri 1/4/16 Mon 18/7/16

66 MTRC Protection Zone (119 nos.) 70 days Sun 22/5/16 Sat 30/7/16

67 Pile within MTRC Zone (no pre-boring required) 70 days Sun 22/5/16 Sat 30/7/16

68 Final set 70 days Wed 22/6/16 Tue 30/8/16

69 PDA test 70 days Wed 22/6/16 Tue 30/8/16

70 As-built record submission and selection of loading test 21 days Tue 19/7/16 Mon 8/8/16

71 Loading test 21 days Tue 9/8/16 Mon 29/8/16

72 Tower crane 459 days Tue 26/4/16 Fri 28/7/17

73 Submission of tower crane proposal 30 days Tue 26/4/16 Wed 25/5/16

74 Setting up of tower crane 50 days Thu 15/9/16 Thu 3/11/16

75 Dismantle of tower crane 14 days Sat 15/7/17 Fri 28/7/17

76 Pile caps 234 days Thu 10/3/16 Sat 29/10/16

77 Design of pile cap submission and PTS approval 40 days Thu 10/3/16 Mon 18/4/16

78 Design of pile cap - Review and approval by SCU 37 days Tue 19/4/16 Wed 25/5/16

79 ELS design submission and approval 71 days Wed 6/4/16 Wed 15/6/16

80 Construction of pile caps (excavation, pile head and R.C. works) 40 days Tue 30/8/16 Sat 8/10/16

81 Backfilling works 21 days Sun 9/10/16 Sat 29/10/16

82 Superstructure 233 days Sun 30/10/16 Mon 19/6/17

83  R.C. Frame 190 days Sun 30/10/16 Sun 7/5/17

84  Pile cap to G/F 64 days Sun 30/10/16 Sun 1/1/17

85 A1 (G.L.1-5/F-K) 16 days Sun 30/10/16 Mon 14/11/16

86 A2 (G.L.1-5/ A-F) 16 days Tue 15/11/16 Wed 30/11/16

87 A3 (G.L.5-9/F-K) 16 days Thu 1/12/16 Fri 16/12/16

88 A4 (G.L.5-9/A-F) 16 days Sat 17/12/16 Sun 1/1/17

89  G/F 59 days Thu 1/12/16 Sat 28/1/17

90 A1 (G.L.1-5/F-K) 14 days Thu 1/12/16 Wed 14/12/16

91 A2 (G.L.1-5/ A-F) 15 days Thu 15/12/16 Thu 29/12/16

92 A3 (G.L.5-9/F-K) 15 days Fri 30/12/16 Fri 13/1/17

93 A4 (G.L.5-9/A-F) 15 days Sat 14/1/17 Sat 28/1/17

94  UG/F 44 days Fri 30/12/16 Sat 11/2/17

95 A1 (G.L.1-5/F-K) 11 days Fri 30/12/16 Mon 9/1/17

96 A2 (G.L.1-5/ A-F) 11 days Tue 10/1/17 Fri 20/1/17

97 A3 (G.L.5-9/F-K) 11 days Sat 21/1/17 Tue 31/1/17

98 A4 (G.L.5-9/A-F) 11 days Wed 1/2/17 Sat 11/2/17

99  1/F 40 days Sat 21/1/17 Wed 1/3/17

100 A1 (G.L.1-5/F-K) 10 days Sat 21/1/17 Mon 30/1/17

101 A2 (G.L.1-5/ A-F) 10 days Tue 31/1/17 Thu 9/2/17

102 A3 (G.L.5-9/F-K) 10 days Fri 10/2/17 Sun 19/2/17
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103 A4 (G.L.5-9/A-F) 10 days Mon 20/2/17 Wed 1/3/17

104  2/F 31 days Thu 16/2/17 Sat 18/3/17

105 A1 (G.L.1-5/F-K) 8 days Thu 16/2/17 Thu 23/2/17

106 A2 (G.L.1-5/ A-F) 8 days Fri 24/2/17 Fri 3/3/17

107 A3 (G.L.5-9/F-K) 8 days Sat 4/3/17 Sat 11/3/17

108 A4 (G.L.5-9/A-F) 7 days Sun 12/3/17 Sat 18/3/17

109  3/F 28 days Sun 5/3/17 Sat 1/4/17

110 A1 (G.L.1-5/F-K) 7 days Sun 5/3/17 Sat 11/3/17

111 A2 (G.L.1-5/ A-F) 7 days Sun 12/3/17 Sat 18/3/17

112 A3 (G.L.5-9/F-K) 7 days Sun 19/3/17 Sat 25/3/17

113 A4 (G.L.5-9/A-F) 7 days Sun 26/3/17 Sat 1/4/17

114  4/F 24 days Sun 19/3/17 Tue 11/4/17

115 A1 (G.L.1-5/F-K) 6 days Sun 19/3/17 Fri 24/3/17

116 A2 (G.L.1-5/ A-F) 6 days Sat 25/3/17 Thu 30/3/17

117 A3 (G.L.5-9/F-K) 6 days Fri 31/3/17 Wed 5/4/17

118 A4 (G.L.5-9/A-F) 6 days Thu 6/4/17 Tue 11/4/17

119  R/F 21 days Mon 3/4/17 Sun 23/4/17

120 A1 (G.L.1-5/F-K) 10 days Mon 3/4/17 Wed 12/4/17

121 A2 (G.L.6-9/ A-K) 11 days Thu 13/4/17 Sun 23/4/17

122  UR/F 20 days Tue 18/4/17 Sun 7/5/17

123 Late cast portions 30 days Sun 21/5/17 Mon 19/6/17

124 Material and Shopdrawing submissions for mock up items 60 days Tue 1/11/16 Fri 30/12/16

125 Sample of finished work 67 days Wed 1/3/17 Sat 6/5/17

126 Lavatory 60 days Sat 4/3/17 Tue 2/5/17

127 Locker 60 days Sat 4/3/17 Tue 2/5/17

128 Changing & Shower Room 60 days Sat 4/3/17 Tue 2/5/17

129 Public Area 60 days Sat 4/3/17 Tue 2/5/17

130 Corridor 60 days Sat 4/3/17 Tue 2/5/17

131 G/F Entrance lobby 60 days Sat 4/3/17 Tue 2/5/17

132 Grasscrete (G/F External parking area) 60 days Sat 4/3/17 Tue 2/5/17

133 Curtain wall 32 days Wed 5/4/17 Sat 6/5/17

134 Performance mock up 14 days Wed 5/4/17 Tue 18/4/17

135 Visual mock up 14 days Sun 23/4/17 Sat 6/5/17

136 Control mock up 14 days Sun 23/4/17 Sat 6/5/17

137 Recycled plastic 67 days Wed 1/3/17 Sat 6/5/17

138 External cladding & louvre feature 45 days Wed 1/3/17 Fri 14/4/17

139 Green wall feature 45 days Wed 15/3/17 Fri 28/4/17

140 Parapet wall feature 60 days Wed 8/3/17 Sat 6/5/17

141 Plastering, paving and other finishes to wall/floor 401 days Thu 15/9/16 Fri 20/10/17

142 Sample Submission and Approval (details refer to submission schedule) 111 days Thu 15/9/16 Tue 3/1/17

143  Internal 202 days Sun 2/4/17 Fri 20/10/17

144 Partition Wall and Door Sub-frame Installation  (after completion of 3/F) 70 days Sun 2/4/17 Sat 10/6/17

145 Window and Louver 110 days Sat 15/4/17 Wed 2/8/17

146 Internal Waterproofing works 90 days Sun 4/6/17 Fri 1/9/17

147 Plastering, Tiling & Laying Floor Screed 90 days Sun 25/6/17 Fri 22/9/17

148 Carpentry & Joinery 60 days Fri 7/7/17 Mon 4/9/17

149 Ironmongery and Door Installation 60 days Sat 15/7/17 Tue 12/9/17

150 Flooring Finishes 60 days Mon 17/7/17 Thu 14/9/17

151 False Ceiling 55 days Sun 27/8/17 Fri 20/10/17

152  Painting 79 days Sun 30/7/17 Mon 16/10/17

153 Internal painting 70 days Sun 30/7/17 Sat 7/10/17
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154  G/F 28 days Sun 30/7/17 Sat 26/8/17

155  UG/F 21 days Sat 12/8/17 Fri 1/9/17

156  1/F 21 days Fri 18/8/17 Thu 7/9/17

157  2/F 21 days Thu 24/8/17 Wed 13/9/17

158  3/F 21 days Wed 30/8/17 Tue 19/9/17

159  4/F 21 days Tue 5/9/17 Mon 25/9/17

160  R/F 21 days Mon 11/9/17 Sun 1/10/17

161  UR/F 21 days Sun 17/9/17 Sat 7/10/17

162 External painting 30 days Sun 17/9/17 Mon 16/10/17

163 Roofing works 94 days Wed 7/6/17 Fri 8/9/17

164  Waterproofing Application 50 days Wed 7/6/17 Wed 26/7/17

165  Waterproofing Testing 14 days Thu 27/7/17 Wed 9/8/17

166  Roof tiling 30 days Thu 10/8/17 Fri 8/9/17

167  Sanitary fittings installation 302 days Thu 1/12/16 Thu 28/9/17

168 Drawing Submisssion and Approval (details refer to submission schedule) 60 days Thu 1/12/16 Sun 29/1/17

169 G/F ~ 1/F 14 days Fri 25/8/17 Thu 7/9/17

170 2/F ~ 4/F 14 days Fri 8/9/17 Thu 21/9/17

171 R/F ~ UR/F 7 days Fri 22/9/17 Thu 28/9/17

172  Steel and metal works 412 days Sat 15/10/16 Thu 30/11/17

173 Curtain wall, window 412 days Sat 15/10/16 Thu 30/11/17

174 Submission and approval of curtain wall system 60 days Sat 15/10/16 Tue 13/12/16

175 Submission of drawings for approval 28 days Wed 14/12/16 Tue 10/1/17

176 Submission of Drawings and structural Design Calculation for Approval 28 days Sun 8/1/17 Sat 4/2/17

177 Sample Prepare & Submission 60 days Sun 8/1/17 Wed 8/3/17

178 Sample Approval 24 days Thu 9/3/17 Sat 1/4/17

179 Deadline for approval of dies 0 days Wed 15/3/17 Wed 15/3/17

180 Die Fabrication 45 days Wed 15/3/17 Fri 28/4/17

181 Coating of Aluminium 40 days Mon 1/5/17 Fri 9/6/17

182 Cast- in embed 90 days Sun 29/1/17 Fri 28/4/17

183 Fabrication of Curtain Wall 90 days Sat 29/4/17 Thu 27/7/17

184 Performance Test 90 days Sun 11/6/17 Fri 8/9/17

185 Installation of Curtain Wall 76 days Sun 6/8/17 Fri 20/10/17

186 Fabrication of Glass Panel 100 days Sun 25/6/17 Mon 2/10/17

187 Delivery of Glass for Curtain Wall 100 days Sun 16/7/17 Mon 23/10/17

188 Installation of Glass Panel 45 days Wed 13/9/17 Fri 27/10/17

189 Caulking with sealant 51 days Sun 1/10/17 Mon 20/11/17

190 Field Watertightness test for Curtain wall 40 days Sun 22/10/17 Thu 30/11/17

191 Recycled products installation (cladding, architectural features, balustrades etc..) 180 days Mon 3/4/17 Fri 29/9/17

192 Material and shopdrawing submissions 60 days Mon 3/4/17 Thu 1/6/17

193 Fixing of GMS angle 60 days Fri 2/6/17 Mon 31/7/17

194 Installation of Recycle wood plastic 60 days Tue 1/8/17 Fri 29/9/17

195 General metal works (include shutters, railings and other general items etc.) 161 days Mon 22/5/17 Sun 29/10/17

196 Material and shopdrawing submissions 60 days Mon 22/5/17 Thu 20/7/17

197 Installation work 60 days Thu 31/8/17 Sun 29/10/17

198 Roller Shutter 30 days Thu 31/8/17 Fri 29/9/17

199 Metal Railing 30 days Sat 30/9/17 Sun 29/10/17

200 External and Landscaping works 103 days Sun 13/8/17 Thu 23/11/17

201 Removal of scaffoldings 14 days Sat 28/10/17 Fri 10/11/17

202 Roads and pavings 80 days Tue 5/9/17 Thu 23/11/17

203 Hard Landscaping 33 days Mon 18/9/17 Fri 20/10/17

204 R.C. Planter 14 days Mon 18/9/17 Sun 1/10/17
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205 Movable planter 14 days Mon 25/9/17 Sun 8/10/17

206 Trellises 21 days Sat 30/9/17 Fri 20/10/17

207 Benches 7 days Tue 3/10/17 Mon 9/10/17

208 Soft Landscaping 21 days Wed 11/10/17 Tue 31/10/17

209 Site enclosure and divisions 65 days Sun 13/8/17 Mon 16/10/17

210 Construction of fence wal 28 days Sun 13/8/17 Sat 9/9/17

211 Installation of metal gates 20 days Wed 27/9/17 Mon 16/10/17

212 Builder's works for external services 51 days Sun 27/8/17 Mon 16/10/17

213 Plumbing Services (see also detail programme for Plumbing trade) 537 days Tue 15/3/16 Sat 2/9/17

214 Drawing Submission and Approval (details refer to submission schedule) 1 day Fri 1/4/16 Fri 1/4/16

215 Equipment & Material submission Approval (details refer to submission schedule) 150 days Tue 15/3/16 Thu 11/8/16

216 Submission / Application of Form WWO 046 (Part I & II) 75 days Sat 30/7/16 Wed 12/10/16

217 G/F to R/F Plumbing Installation 178 days Mon 9/1/17 Wed 5/7/17

218 G/F Plumbing Installation 60 days Mon 9/1/17 Thu 9/3/17

219 UG Plumbing Installation 75 days Wed 15/2/17 Sun 30/4/17

220 1/F Plumbing Installation 35 days Thu 9/3/17 Wed 12/4/17

221 2/F Plumbing Installation 35 days Thu 20/4/17 Wed 24/5/17

222 3/F Plumbing Installation 45 days Wed 12/4/17 Fri 26/5/17

223 4/F Plumbing Installation 45 days Mon 22/5/17 Wed 5/7/17

224 R/F Plumbing Installation 15 days Fri 19/5/17 Fri 2/6/17

225 Submission of Form WWO 046 (Part IV) 1 day Sat 3/6/17 Sat 3/6/17

226 Handover of All Water Tank & Pump Rooms at UG 1 day Mon 6/2/17 Mon 6/2/17

227 Handover of All Water Tank & Pump Rooms at 2/F 1 day Fri 7/4/17 Fri 7/4/17

228 Testing & Commissioning 65 days Sat 3/6/17 Sun 6/8/17

229 WSD Inspection 90 days Sun 4/6/17 Fri 1/9/17

230 Anticipated Receipt of Form WWO 046 (Part V) 1 day Wed 2/8/17 Wed 2/8/17

231 Obtain Water Certificate 1 day Sat 2/9/17 Sat 2/9/17

232 Drainage Services (see also detail programme for Drainage trade) 569 days Tue 15/3/16 Wed 4/10/17

233 Drawing Submission and Approval (details refer to submission schedule) 1 day Fri 1/4/16 Fri 1/4/16

234 Equipment & Material submission Approval (details refer to submission schedule) 120 days Tue 15/3/16 Tue 12/7/16

235 Aboveground G/F to UR Drainage Installation 210 days Mon 9/1/17 Sun 6/8/17

236 G/F Drainage Installation 60 days Mon 9/1/17 Thu 9/3/17

237 UG Drainage Installation 75 days Wed 15/2/17 Sun 30/4/17

238 1/F Drainage Installation 45 days Thu 9/3/17 Sat 22/4/17

239 2/F Drainage Installation 45 days Thu 20/4/17 Sat 3/6/17

240 3/F Drainage Installation 45 days Wed 12/4/17 Fri 26/5/17

241 4/F Drainage Installation 45 days Mon 22/5/17 Wed 5/7/17

242 R/F Drainage Installation 15 days Fri 19/5/17 Fri 2/6/17

243 UR Drainage Installation 10 days Wed 28/6/17 Fri 7/7/17

244 Testing & Commissioning 30 days Sat 8/7/17 Sun 6/8/17

245 Underground Drainage 384 days Mon 1/8/16 Sat 19/8/17

246 Inside Building Installation 190 days Sat 15/10/16 Sat 22/4/17

247 Inside Building Drain Test 190 days Sun 16/10/16 Sun 23/4/17

248 Outside Building Installation 60 days Tue 15/11/16 Fri 13/1/17

249 Outside Building Drain Test 60 days Wed 16/11/16 Sat 14/1/17

250 Excavation Permit Application 65 days Mon 8/5/17 Tue 11/7/17

251 Submission of Form HBP1 1 day Mon 1/8/16 Mon 1/8/16

252 Construction of Terminal Manholes 25 days Wed 12/7/17 Sat 5/8/17

253 Final Connection to Government Manhole 14 days Sun 6/8/17 Sat 19/8/17

254 Final Drainage Submission 30 days Sun 6/8/17 Mon 4/9/17

255 DSD Inspection 60 days Sun 6/8/17 Wed 4/10/17

25/9 8/10

30/9 20/10

3/10 9/10

11/10 31/10

13/8 9/9

27/9 16/10

27/8 16/10

1/4 1/4

15/3 11/8

30/7 12/10

9/1 9/3

15/2 30/4

9/3 12/4

20/4 24/5

12/4 26/5

22/5 5/7

19/5 2/6

3/6 3/6

3/6 6/8

4/6 1/9

2/8 2/8

2/9 2/9

1/4 1/4

15/3 12/7

9/1 9/3

15/2 30/4

9/3 22/4

20/4 3/6

12/4 26/5

22/5 5/7

19/5 2/6

28/6 7/7

8/7 6/8

15/10 22/4

16/10 23/4

15/11 13/1

16/11 14/1

8/5 11/7

1/8 1/8

12/7 5/8

6/8 19/8

6/8 4/9

6/8 4/10

29/11 20/12 10/1 31/1 21/2 13/3 3/4 24/4 15/5 5/6 26/6 17/7 7/8 28/8 18/9 9/10 30/10 20/11 11/12 1/1 22/1 12/2 5/3 26/3 16/4 7/5 28/5 18/6 9/7 30/7 20/8 10/9 1/10 22/10 12/11 3/12 24/12
11 December 1 February 21 March 11 May 1 July 21 August 11 October 1 December 21 January 11 March 1 May 21 June 11 August 1 October 21 November

January 2016 May 2016 September 2016 January 2017 May 2017 September 2017

Task Critical Path Progress Milestone Summary

China Road and Bridge Corporation Master Construction Programme (Rev.03)
Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road (SSD505)

Date: 14/6/2016

Remarks: 

7-13 Feb 2016 and 27 Jan- 2 Feb 2017

Chinese New Year site close

Page 5

Project: SSD505 - Master Construction
Date: Tue 14/6/16



ID Task Name Duration Start Finish

256  Electrical installations (see also detail programme for EL trade) 737 days Wed 9/12/15 Thu 14/12/17

257 Drawing Submisssion and Approval (details refer to submission schedule) 267 days Mon 4/1/16 Mon 26/9/16

258 Equipment & Material Submisssion and Approval (details refer to submission schedule) 210 days Tue 1/3/16 Mon 26/9/16

259 Conceal conduit & Builder work for Electrical / ELV System 190 days Sun 30/10/16 Sun 7/5/17

260 G/F to R/F Electrical Installation - First fixing 308 days Wed 30/11/16 Tue 3/10/17

261 G/F Electrical installation 130 days Wed 30/11/16 Sat 8/4/17

262 UG Electrical installation 130 days Wed 28/12/16 Sat 6/5/17

263 1/F Electrical Installation 130 days Fri 27/1/17 Mon 5/6/17

264 2/F  Electrical installation 130 days Sun 26/2/17 Wed 5/7/17

265 3/F Electrical Installation 130 days Tue 28/3/17 Fri 4/8/17

266 4/F  Electrical Installation 130 days Thu 27/4/17 Sun 3/9/17

267 R/F  Electrical Installation 130 days Sat 27/5/17 Tue 3/10/17

268 Handover of CLP Tx. Room for E&M Work 60 days Wed 1/2/17 Sat 1/4/17

269 Handover Tx. Room for CLP Installation Work 84 days Thu 13/4/17 Wed 5/7/17

270 CLP Installation Work in Tx. Room 59 days Thu 6/7/17 Sat 2/9/17

271 CLP Inspection & Power Energisation 7 days Sun 3/9/17 Sat 9/9/17

272 Electrical final fix 90 days Sat 5/8/17 Thu 2/11/17

273 Earthing & Lightning System 280 days Mon 26/9/16 Sun 2/7/17

274 Testing & Commissioning (Electrical Installation) 90 days Sat 16/9/17 Thu 14/12/17

275 LVSB. System 487 days Fri 15/4/16 Mon 14/8/17

276 Drawing Submisssion and Approval of LVSB (details refer to submission schedule) 49 days Fri 13/5/16 Thu 30/6/16

277 Equipment & Material Submisssion and Approval of LVSB (details refer to submission schedule) 92 days Fri 15/4/16 Fri 15/7/16

278 Handover LV Switch Room for Elect /  LV Sw.Bd. 1 day Mon 2/1/17 Mon 2/1/17

279 E&M Work inside LV Switch Room 136 days Mon 16/1/17 Wed 31/5/17

280  LV Cubicle Switchboard Installation 40 days Mon 12/6/17 Fri 21/7/17

281 Site Test for LV Switchboard 22 days Mon 24/7/17 Mon 14/8/17

282 Handover 1/F-4/F Sub-S.W. Rm. for Electrical Work 138 days Thu 15/12/16 Mon 1/5/17

283 Generator 693 days Wed 9/12/15 Tue 31/10/17

284 Drawing Submisssion and Approval of Generator (details refer to submission schedule) 140 days Fri 12/2/16 Thu 30/6/16

285 Equipment & Material Submisssion and Approval of Generator (details refer to submission schedule) 151 days Mon 1/2/16 Thu 30/6/16

286 Submission Application for EPD (Generator Set System) 62 days Wed 1/6/16 Mon 1/8/16

287 Diesel Generator Installation 60 days Wed 9/12/15 Sat 6/2/16

288 Site Test for Diesel Generator Installation 19 days Fri 13/10/17 Tue 31/10/17

289 ELV. System 214 days Tue 11/4/17 Fri 10/11/17

290 Broadcast Reception Installation 214 days Tue 11/4/17 Fri 10/11/17

291 Burglar Alarm and Security Installation 214 days Tue 11/4/17 Fri 10/11/17

292 Audio Electronic Installation 214 days Tue 11/4/17 Fri 10/11/17

293 T&C for CABD System 75 days Mon 28/8/17 Fri 10/11/17

294 T&C for CCTV System 75 days Mon 28/8/17 Fri 10/11/17

295 T&C for PA System 75 days Mon 28/8/17 Fri 10/11/17

296 T&C for Watchman Tour System 75 days Mon 28/8/17 Fri 10/11/17

297 T&C for PA  System 75 days Mon 28/8/17 Fri 10/11/17

298 T&C for Induction Loop 75 days Mon 28/8/17 Fri 10/11/17

299  Mechanical Ventilation and Air conditioning installations (see also detail programme for MVAC trade) 653 days Fri 5/2/16 Sat 18/11/17

300 Drawing Submisssion and Approval (details refer to submission schedule) 180 days Mon 21/3/16 Fri 16/9/16

301 Equipment & Material Submisssion and Approval (details refer to submission schedule) 180 days Fri 5/2/16 Tue 2/8/16

302 Submission & Approval of AC Layout(Initial) by WSD 22 days Wed 24/8/16 Thu 15/9/16

303 Submission/Application of form WWO 046(Part I & II) for Cooling Tower Installation 77 days Thu 15/9/16 Thu 1/12/16

304 Submission of form WWO 046(Part IV) for Cooling Tower Installation 1 day Sat 16/9/17 Sat 16/9/17

305 Submission of CT1B & CT4 to EMSD for Cooling Tower Installation 1 day Sat 6/8/16 Sat 6/8/16

306 Submission of CT2B to EMSD for Cooling Tower Installation 1 day Sun 8/10/17 Sun 8/10/17
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ID Task Name Duration Start Finish

307 Submission of VAC Drawing(Initial) to FSD 55 days Wed 24/8/16 Mon 17/10/16

308 Final Submission of VAC form 501 for MVAC Installation 1 day Wed 25/10/17 Wed 25/10/17

309 Conceal Conduit & Builder Work for MVAC 190 days Thu 1/12/16 Thu 8/6/17

310 G/F to R/F MVAC Installation 245 days Wed 25/1/17 Tue 26/9/17

311 G/F MVAC Installation 90 days Tue 28/2/17 Sun 28/5/17

312 UG/F MVAC Installation 120 days Tue 31/1/17 Tue 30/5/17

313 Handover of UG/F Chiller Plant for MVAC Installation 1 day Tue 31/1/17 Tue 31/1/17

314 - UG/F MVAC Installation in Chiller Plant 90 days Wed 25/1/17 Mon 24/4/17

315 Handover of UG/F AHU Rm for MVAC Installation 1 day Tue 7/2/17 Tue 7/2/17

316 - UG/F MVAC Installation in AHU Rm 28 days Wed 8/2/17 Tue 7/3/17

317 Handover of UG/F Water Pump Rm. for MVAC Installation 1 day Tue 14/2/17 Tue 14/2/17

318 - UG/F MVAC Installation in Water Pump Rm. 80 days Wed 15/2/17 Fri 5/5/17

319 Handover of UG/F Exhaust Air Fan Rm. for MVAC Installation 1 day Tue 21/2/17 Tue 21/2/17

320 - UG/F MVAC Installation in Exhaust Air Fan Rm. 60 days Wed 22/3/17 Sat 20/5/17

321 Handover of UG/F MCC Rm. for MVAC Installation 1 day Wed 1/3/17 Wed 1/3/17

322 - UG/F MVAC Installation in MCC Rm. 83 days Thu 2/3/17 Tue 23/5/17

323 Handover of UG/F Vehicle Washing Bay for MVAC Installation 1 day Tue 7/3/17 Tue 7/3/17

324 - UG/F MVAC Installation in Vehicle Washing Bay 39 days Wed 8/3/17 Sat 15/4/17

325 1/F MVAC Installation 60 days Mon 17/4/17 Thu 15/6/17

326 2/F MVAC Installation 75 days Thu 27/4/17 Mon 10/7/17

327 3/F MVAC Installation 90 days Thu 11/5/17 Tue 8/8/17

328 Handover of 3/F PAU Rm (West Wing) for MVAC Installation 1 day Mon 1/5/17 Mon 1/5/17

329 - 3/F MVAC Installation in PAU Rm (West Wing) 60 days Tue 2/5/17 Fri 30/6/17

330 Handover of 3/F PAU Rm (East Wing) for MVAC Installation 1 day Wed 3/5/17 Wed 3/5/17

331 - 3/F MVAC Installation in PAU Rm (East Wing) 60 days Thu 27/4/17 Sun 25/6/17

332 4/F MVAC Installation 120 days Tue 30/5/17 Tue 26/9/17

333 Handover of Cooling Tower Plant for MVAC Installation 1 day Mon 22/5/17 Mon 22/5/17

334 - 4/F MVAC Installation in Cooling Tower Plant 101 days Tue 23/5/17 Thu 31/8/17

335 Handover of PAU Rm (West Wing) for MVAC Installation 1 day Mon 29/5/17 Mon 29/5/17

336 - 4/F MVAC Installation in PAU Rm (West Wing) 45 days Tue 30/5/17 Thu 13/7/17

337 R/F MVAC Installation 104 days Wed 14/6/17 Mon 25/9/17

338 Handover of R/F Heat Pump Plant for MVAC Installation 1 day Mon 5/6/17 Mon 5/6/17

339 - R/F MVAC Installation in Heat Pump Plant 97 days Tue 6/6/17 Sun 10/9/17

340 Handover of Flat Roof for MVAC Installation 1 day Mon 19/6/17 Mon 19/6/17

341 - R/F MVAC Installation in Flat Roof 70 days Tue 20/6/17 Mon 28/8/17

342 Testing & Commissioning (MVAC) 64 days Sat 16/9/17 Sat 18/11/17

343  Fire services installations (see also detail programme for FS trade) 593 days Thu 24/3/16 Mon 6/11/17

344 Drawing Submisssion and Approval (details refer to submission schedule) 180 days Thu 24/3/16 Mon 19/9/16

345 Equipment & Material Submisssion and Approval (details refer to submission schedule) 180 days Thu 24/3/16 Mon 19/9/16

346 Approval of GBP(Initial) by FSD & WSD 21 days Fri 5/8/16 Thu 25/8/16

347 Submission/Application of form WWO 046(Part I & II) for F.S. Installation 76 days Fri 16/9/16 Thu 1/12/16

348 Submission of form WWO 046(Part IV) for F.S. Installation 1 day Thu 24/8/17 Thu 24/8/17

349 Submission of Drawing for D.G. Liscence to FSD for Approval 60 days Fri 19/8/16 Mon 17/10/16

350 Final Submission of Form314(Layout) & Form501(FS related) to FSD 1 day Mon 6/11/17 Mon 6/11/17

351 Conceal Conduit & Builder Work for FS. 331 days Thu 1/12/16 Fri 27/10/17

352 G/F to R/F F.S. Installation - First fixing 274 days Thu 1/12/16 Thu 31/8/17

353 G/F FS Installation 120 days Thu 1/12/16 Thu 30/3/17

354 Handover of F.S. Transfer Pump Rm. for F.S. Installation 1 day Thu 26/1/17 Thu 26/1/17

355 - F.S. Installation in F.S. Transfer Pump Rm. 60 days Fri 27/1/17 Mon 27/3/17

356 Handover of F.S. Control Rm. for F.S. Installation 1 day Wed 15/3/17 Wed 15/3/17
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ID Task Name Duration Start Finish

357 - F.S. control panel Installation in F.S. control Rm. 90 days Thu 16/3/17 Tue 13/6/17

358 G/F FS Installation 177 days Sun 5/2/17 Mon 31/7/17

359 UG/F FS Installation 75 days Mon 20/2/17 Fri 5/5/17

360 1/F FS Installation 110 days Tue 7/3/17 Sat 24/6/17

361 2/F FS Installation 110 days Thu 6/4/17 Mon 24/7/17

362 3/F FS Installation 111 days Sat 15/4/17 Thu 3/8/17

363 4/F FS Installation 116 days Mon 1/5/17 Thu 24/8/17

364 R/F FS Installation 114 days Wed 10/5/17 Thu 31/8/17

365 Handover of SPR. & F.S. Pump Rm. for F.S. Installation 1 day Fri 9/6/17 Fri 9/6/17

366 - F.S. Installation in SPR. & F.S. Pump Rm. 106 days Sat 10/6/17 Sat 23/9/17

367 F.S. Final fixing 48 days Thu 7/9/17 Tue 24/10/17

368 Testing & Commissioning (FS) 43 days Sat 23/9/17 Sat 4/11/17

369  Mechanical handling and lifting installation 349 days Mon 2/1/17 Sat 16/12/17

370 Drawing Submisssion and Approval (details refer to submission schedule) 60 days Mon 2/1/17 Thu 2/3/17

371 Equipment & Material Submisssion and Approval (details refer to submission schedule) 60 days Mon 2/1/17 Thu 2/3/17

372 Installation 50 days Sat 21/10/17 Sat 9/12/17

373 T&C 7 days Sun 10/12/17 Sat 16/12/17

374  Water treatment plant 313 days Mon 2/1/17 Fri 10/11/17

375 Drawing Submisssion and Approval (details refer to submission schedule) 60 days Mon 2/1/17 Thu 2/3/17

376 Equipment & Material Submisssion and Approval (details refer to submission schedule) 60 days Mon 2/1/17 Thu 2/3/17

377 Installation 50 days Fri 15/9/17 Fri 3/11/17

378 T&C 7 days Sat 4/11/17 Fri 10/11/17

379  Lift (by Nominated Subcontractor) 585 days Wed 13/4/16 Sat 18/11/17

380 Nomination of lift subcontractor 1 day Wed 13/4/16 Wed 13/4/16

381 Drawing Submisssion and Approval (details refer to submission schedule) 45 days Sun 7/8/16 Tue 20/9/16

382 Manufacturing & Shipment 180 days Sun 2/10/16 Thu 30/3/17

383 Equipment & Material Submisssion and Approval (details refer to submission schedule) 60 days Sun 7/8/16 Wed 5/10/16

384 Handover of lift shafts and machine rooms to NSC (240 days before completion) 0 days Sun 23/4/17 Sun 23/4/17

385 Installation, T&C (Details subject to NSC's programme) 209 days Mon 24/4/17 Sat 18/11/17

386 Submission of Form 5 1 day Fri 25/8/17 Fri 25/8/17

387 Statutory inspections and obtain lift certificate 84 days Sun 27/8/17 Sat 18/11/17

388 Lift certificate Obtained (L3, Fireman's Lift) 15 days Sun 27/8/17 Sun 10/9/17

389 Lift certificate Obtained (L4, Fireman's Lift) 14 days Mon 11/9/17 Sun 24/9/17

390 Lift certificate Obtained (L6, Fireman's Lift) 14 days Mon 25/9/17 Sun 8/10/17

391 Lift certificate Obtained (L5, Fireman's Lift) 15 days Thu 21/9/17 Thu 5/10/17

392 Lift certificate Obtained (L1, L2) 26 days Tue 24/10/17 Sat 18/11/17

393 Water Authority inspections for FS Installation 1 day Mon 2/10/17 Mon 2/10/17

394 FS inspection for DG Stores 1 day Tue 3/10/17 Tue 3/10/17

395 Obtained DG. Licence 1 day Fri 20/10/17 Fri 20/10/17

396 FSD inspection and Issuance of Certificate 17 days Sat 25/11/17 Mon 11/12/17

397 FSD inspection (1st) 1 day Sat 25/11/17 Sat 25/11/17

398 FSD inspection (2nd) 1 day Sun 3/12/17 Sun 3/12/17

399 Obtained FS certificate 1 day Mon 11/12/17 Mon 11/12/17

400 Coordination & grant access to EMSD's contractor for installation of equipment 50 days Mon 23/10/17 Mon 11/12/17

401 SCCU Pre-inspection 21 days Mon 23/10/17 Sun 12/11/17

402 SCCU Inspection 30 days Mon 13/11/17 Tue 12/12/17

403 General inspection with FEHD/ArchSD/S.O. 30 days Sat 18/11/17 Sun 17/12/17

404 General cleaning 7 days Tue 12/12/17 Mon 18/12/17

405 Practical completion 0 days Mon 18/12/17 Mon 18/12/17

406 Handover of works 0 days Mon 18/12/17 Mon 18/12/17
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Appendix C Implementation Schedule of Environmental Mitigation Measures (EMIS)  

Air Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Air Quality (Construction)      

 Use of regular watering, to reduce dust emissions from exposed site surfaces and unpaved roads, particularly 

during dry weather; 
All areas     

 Use of frequent watering for particularly dusty construction areas close to ASRs All areas     

 Side enclosure and covering of any practicable owing to frequent usage, watering should be applied to aggregate 

fines; 
All areas     

 Open temporary stockpiles should be avoided or covered. Prevent placing dusty material storage piles near ASRs; All areas     

 Tarpaulin covering of all dust vehicle loads transported to, from and between site locations; All areas     

 Establishment and use of vehicle wheel and body washing facilities at the exit points of the site; All areas     

 Imposition of speed controls for vehicle son unpaved site roads. 8 km/hr is the recommended limit; All areas     

 Routing of vehicles and positioning of construction plant should be at the maximum possible distance from ASRs; All areas     

 Every stock of more than 20 bags of cement or dry pulverized fuel ash (PFA) , if applicable, should be covered 

entirely buy impervious sheeting or placed in an area sheltered on the top and the 3-sides; and 
All areas     

 Loading, unloading, transfer, handling or storage of large amount of cement or dry PFA should be carried out in 

a totally enclosed system or facility, and nay vent or exhaust should be fitted with the an effective fabric filter or 

equivalent air pollution control system. 

All areas     

 3-sides enclosed washing bays and maintenance workshops, served with mechanical ventilations to maintain all 

the time with proper negative air pressure. 

Washing 

bays & 

maintenance 

workshops 

    

 Deodorization system such as active carbon filters or chemical scrubber (or equivalent) will be applied at the 

ventilation duct prior to discharging to the atmosphere, having odor removal efficiency of 85% or above at normal 

operation, and under regular and proper maintenance and replacement. 

Washing 

bays & 

maintenance 

workshops 

    

 Commissioning test requirement should be incorporated in the specification during commissioning period order 

to ensure the odor removal efficiency (at least 85%) of the proposed odor removal unit. 

Washing 

bays & 

maintenance 

workshops 

    

 Monitoring test on odor removal efficiency of the odor removal unit should be carried out quarterly in the first 

year of operation. Development of monitoring and investigation plan, as well as work procedure, prior to operation 

of the unit is recommended. 

Washing 

bays & 

maintenance 

workshops 

    
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Noise – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

 Carefully arrange the timing and sequencing of the various construction activities according to the actual site 

work situation; 
All areas     

 Limit the quantity of PME to be operated concurrently and their proportion of usage were recommended in the 

Project and incorporated in the Noise Impact Assessment; 
All areas     

 The proposed quantity of PMEs and their proportion of usage should be confirmed feasible by the Engineer; All areas     

 In the case during school examination, more stringent construction noise criteria should be imposed, the 

potentially most disruptive construction activities should be avoided, and arranged to be conducted during school 

holidays as far as practicable. 

All areas     

 The use of Sound Power Levels (SWLs) for typical PME provided in the GWTM and that for equivalent “quiet” 

plants: 

 Loader, wheeled (Back-hoe)Excavator, Tracked Generator 

 Mobile Crane 

All areas     

 The use of temporary noise barriers if applicable: 

 Movable barriers with skid footing and a small cantilevered upper portion 

 Noise jacket/muffler 

 Applicable PME with temporary noise barriers: excavator and mobile crane 

 Selection of insulation material: acoustic mats 

All areas     

 The use of temporary noise barriers if applicable 

 Movable barriers with skid footing and a small cantilevered upper portion 

 Noise jacket/muffler 

 Applicable PME with temporary noise barriers: excavator and mobile crane 

 Selection of insulation material: acoustic mats 

All areas     

 Only well-maintained plant should be operated on-site and plants should be operated on-site and plants should be 

serviced regularly during the construction period; 
All areas     

 Mobile plant, if any, should be sited as gar from NSRs as possible; All areas     

 Plant known to emit noise strongly in one direction should, wherever possible, be properly oriented so that the 

noise is directed away from the nearby NSRs; 
All areas     

 Use of site hoarding as a noise barrier to screen noise at low level NSRs; All areas     

 Machines and plant that may be in intermittent use should be shut down between works periods or should be 

throttled down to a minimum;  
All areas     

 Any material stockpiles and other structures should be effectively utilised, wherever practicable, to screen the 

noise from on-site construction activities 
All areas     

 The Workshop Vehicle Repair Activities should be carried out under the covered area of the Transport Workshop 

Section on the G/F as the building of FEHD Depot itself provides screening effect to the NSRs 

Transport 

Workshop 

Section 
    

 The workshop vehicle repair activities should not be carried out during night-time period 

Transport 

Workshop 

Section 
    

 Acoustic treatment, such as acoustic louvres, silencers, enclosures could be applied to achieve noise attenuation 

on the use of MVAC and other Building Service Equipment so that the SWL of the equipment shall not exceed 

the specified “maximum allowable SWL” in various plant rooms. 

Transport 

Workshop 

Section 
    
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Water Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Water Quality and Sewerage      

 At the establishment of works site, perimeter cut-off drains to direct offsite water around the Site should be 

constructed with internal drainage works and erosion and sedimentation control facilities implemented. Channels) 

both temporary and permanent drainage pipes and culverts), earth bunds or sand bag barriers should be provided 

to divert the stormwater to silt removal facilities. The design of the temporary on-site drainage system will be 

undertaken by the Contractor prior to the commencement of construction; 

All areas     

 Dikes or embankments for flood protection should be implemented around the boundaries of earthworks areas. 

Temporary ditches should be provided to facilitate the run-off discharge into an appropriate watercourse, through 

a silt / sediment trap. Silt / sediment traps should also be incorporated in the permanent drainage channels to 

enhance deposition rates; 

All areas     

 The design of efficient silt removal facilities should be based on the guidelines in Appendix A1 of ProPECC PN 

1/94, which states that the retention time for silt / sand traps should be 5 minutes under maximum flow conditions. 

The sizes may vary depending upon the flow rate, but for a flow rate of 0.1m3/s, a sedimentation basin of 30m3 

would be required and for a flow rate of 0.5m3/s the basin would be 150m3. The detailed design of the sand / silt 

traps should be undertaken by the Contractor prior to the commencement of construction; 

All areas     

 The construction works should be programmed to minimize surface excavation works during rainy seasons (April 

to September), as soon as possible after the earthworks have been completed, or alternatively, within 14 days of 

the cessation of earthworks where practicable. If excavation of soil cannot be avoided during the rainy season, or 

at any time of year when rainstorms are likely, exposed slope surfaces should be covered by tarpaulin or other 

means; 

All areas     

 The overall slope of works sites should be kept to a minimum to reduce the erosive potential of surface water 

flows, and all trafficked areas and access roads should be protected by coarse stone ballast. An additional 

advantage accruing from the use of crushed stone is the positive traction gained during the prolonged periods of 

inclement weather and the reduction of surface sheet flows; 

All areas     

 All drainage facilities and erosion and sediment control structures should be regularly inspected and maintained 

to ensure their proper and efficient operation at all times particularly following rainstorms. Deposited silts and 

grits should be removed regularly and disposed of by spreading evenly over stable, vegetated areas; 

All areas     

 Measures should be taken to minimize the ingress of site drainage into excavations. If the excavation of trenches 

in wet season is inevitable, they should be dug and backfilled in short sections wherever practicable. The water 

pumped out from trenches or foundation excavations should be discharged into storm drains via silt removal 

facilities; 

All areas     

 All open stockpiles of construction materials (for example, aggregates, sand and fill material should be covered 

with tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent the washing away of 

construction materials, soil, silts or debris into any drainage system; 

All areas     

 Manholes (including newly constructed ones) should always be adequately covered and temporarily sealed so as 

to prevent silt, construction materials or debris being washed into the drainage system and storm run-off being 

directed into foul sewers; 

All areas     

 Precautions to be taken at any time of the year when rainstorms are likely actions to be taken when a rainstorm is 

imminent or forecasted and during or after rainstorms, are summarized in Appendix A2 of ProPECC PN 1/94. 

Particular attention should be paid to the control of silty surface run-off during storm events; 

All areas     

 All vehicles and plant should be cleaned before leaving the Site to ensure no earth, mud, debris and the like is All areas     
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deposited by them on roads.  

 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 

interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 

drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 

during heavy rain; 

All areas     

 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 

interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 

drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 

during heavy rain; 

All areas     

 All fuel tanks and storage areas should be provided with locks and sited on sealed areas, within bunds of a capacity 

equal to 110% of the storage capacity of the largest tank to percent spilled fuel oils from reaching the nearby 

WSRs. 

All areas     

 Application to the EPD for a discharge licence for discharge of effluent from the construction site under the 

WPCO. The discharge quality must meet the requirements specified in the discharge license. 
All areas     

 All the run-off and wastewater generated from the works areas should be treated so that it satisfies all the standards 

listed in the Technical Memorandum. 
All areas     

 Minimum distance of 100m should be maintained between the discharge points of construction site effluent and 

the existing seawater intakes. 
All areas     

 No new effluent discharges in nearby typhoon shelters should be allowed. All areas     

 The beneficial uses of the treated effluent for other on-site activities such as dust suppression, wheel washing and 

general cleaning etc., would minimise water consumption and reduce the effluent discharge volume. 
All areas     

 Portable chemical toilets and sewage holding tanks are recommended for the handling of the construction sewage 

generated by the workforce. A licensed contractor should be employed to provide appropriate and adequate 

portable toilets and be responsible for appropriate disposal and maintenance. 

All areas     

 Any maintenance facilities should be located on hard standings within a bunded area, and sumps and oil 

interceptors should be provided. Maintenance of vehicles and equipment involving activities with potential for 

leakage and spillage should only be undertaken within the areas appropriately equipped to control these 

discharges. 

All areas     

 All sewage arising from the Project should be collected and diverted to the public sewerage system via proper 

connections to minimise water quality impact from the operation of the Project and ensure compliance with 

Technical Memorandum on Standards for Effluents Discharged into Drainage and Sewerage Systems, Inland and 

Coastal Water under the WPCO. 

The Office-

cum-Vehicle 

Depot 
    

 To prevent the potential contaminated wastewater from entering the existing public sewerage systems, run-offs 

from the covered areas including the vehicle washing bays and vehicle parking space will be properly treated 

prior to the discharge into the sewerage system. The treated effluent for discharging into the public sewerage 

system should comply with the effluent standards as stated in the Technical Memorandum on Standards for 

Effluents Discharged into Drainage and Sewerage Systems, Inland and Coastal Waters under the WPCO. 

The Office-

cum-Vehicle 

Depot 
    

 There is a need to apply to the EPD for a discharge licence for discharge of the operational effluent from the 

Project under the WPCO. The discharge quality must meet the requirements specified in the discharge licence. 

The Office-

cum-Vehicle 

Depot 
    
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Waste – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Waste Management and Land Contamination      

 The requirements as stipulated in the ETWB TC(W) No. 19/2005 “Environmental Management on Construction 

Sites” and the other relevant guidelines should be included in the Particular Specification for the Contractor as 

appropriate. 

Contractor should be required to implement the recommended waste management measures through establishing 

a Waste Management Plan (WMP) in accordance with the ETWB TC(W) No.19/2005 so as to provide an overall 

framework of waste management and reduction. The WMP should be submitted to the Project/Site Engineer prior 

to the construction commencement of the Project for approval and include the followings: 

 Waste management policy; 

 Record of generated waste; 

 Waste reduction target; 

 Waste reduction programme; 

 Role and responsibility of waste management team; 

 Benefit of waste management; 

 Analysis of waste materials; 

 Reuse, recycling and disposal plans; 

 Transportation process of waste products; and 

 Monitoring and action plan. 

The waste management hierarchy below should be strictly followed. This hierarchy should be adopted to evaluate 

the waste management options in order to maximise the extent of waste reduction and cost reduction. The records 

of quantities of waste generated, recycled and disposed (location) should be properly documented 

All areas     

 Standard formwork or pre-fabrication should be used as far as practicable so as to minimise the C&D Materials 

arising. The use of more durable formwork or plastic facing for construction works should also be considered. 

The use of wooden hoardings should be avoided and metal hoarding should be used to facilitate recycling. 

Purchasing of construction materials should be carefully planned in order to avoid over-ordering and wastage. 

The Contractor should recycle as many C&D materials as possible on-site. The public fill and C&D waste should 

be segregated and stored in separate containers or skips to facilitate the reuse or recycling of materials and proper 

disposal. Where practicable, the concrete and masonry should be crushed and used as fill materials. Steel 

reinforcement bar should be collected for use by scrap steel mills. Different areas of the sites should be considered 

for segregation and storage activities. 

All areas     

 A recording system for the amount of waste generated, recycled and disposed (locations) should be established. 

The future Contractor should also provide proper training to workers regarding the appropriate concepts of site 

cleanliness and waste management procedures, e.g. waste reduction, reuse and recycling all the time.  

All areas     

 All waste containers shall be in a secure area on hardstanding. All areas     

 Training of site personnel in, site cleanliness, proper waste management and chemical handling procedures. All areas     

 Provision of sufficient waste disposal points and regular collection of waste. All areas     

 Appropriate of sufficient waste disposal points and regular collection of waste by either covering trucks or by 

transporting wastes in enclosed containers. 
All areas     

 Regular cleaning and maintenance programme for drainage systems, sumps and oil interceptors. All areas     

 Separation of chemical wastes for special handling and appropriate treatment. All areas     

 The site and surroundings shall be kept tidy and litter free. All areas     
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 No waste shall be burnt on-site All areas     

 Make provisions in contract documents to allow and promote the use of recycled aggregates where appropriate. All areas     

 Wheel washing facilities shall be used by all trucks leaving the site to prevent transfer of mud onto public roads. All areas     

 Sorting of demolition debris and excavated materials from demolition works to recover reusable/recyclable 

portions (i.e. soil, broken concrete, metal etc.). 
All areas     

 Segregation and storage of different types of waste in different containers, skips or stockpiles to enhance reuse or 

recycling of materials and their proper disposal. 
All areas     

 Encourage collection of aluminum cans by providing separate labeled buns to enable this waste to be segregated 

from other general refuse generated by the workforce. 
All areas     

 Proper storage and site practices to minimize the potential for damage or contamination of construction materials. All areas     

 Plan and stock construction materials carefully to minimize amount of waste generated and avoid unnecessary 

generation of waste. 
All areas     

 Waste haulier must hold a valid permit for the collection of waste as stipulated in their permits, Removal of waste 

should be done in a timely manner. 
All areas     

 Register as a Chemical Waste Producers to the EPD All areas     

 Suitable for the substance to be held, resistant to corrosion, maintained in good conditions and securely closed; All areas     

 Having a capacity of <450L unless the specifications have been approved by the EPD; All areas     

 Displaying a label in English and Chinese according to the instructions prescribed in Schedule 2 of the 

Regulations; 
All areas     

 Clearly labelled and used solely for the storage of chemical wastes; All areas     

 Enclosed with at least 3 sides; All areas     

 Impermeable floor and bund with capacity to accommodate 110% of the volume of the largest container of 20% 

by volume of the chemical waste stored in the area, whichever is greatest; 
All areas     

 Adequate ventilation; All areas     

 Sufficiently covered to prevent rainfall entering (water collected within the bund must be tested and disposed of 

as chemical waste, if necessary); 
All areas     

 Incompatible materials are adequately separated. All areas     

 Adequate numbers of portable toilet should be provide for on-site workers. Portable toilets should be maintained 

in reasonable states, which will not deter the workers from utilizing them. Night soil should be regularly collected 

by licensed collectors. 

All areas     

 The requirements stipulated in the Code of Practice on the Packaging. Labelling and Storage of Chemical Wastes 

should be followed in handling of chemical waste as in construction phase. 

The Office-

cum-Vehicle 

Depot 
   

 

 A trip-ticket system should be operated in accordance with the Waste Disposal (Chemical Waste) (General) 

Regulation to monitor all movements of chemical wastes which would be collected by a licensed collector to a 

licensed facility for final treatment and disposal. 

The Office-

cum-Vehicle 

Depot 
   

 

 The recommendations proposed for the mitigation of impacts from chemical waste in construction phase should 

also be followed. 

The Office-

cum-Vehicle 

Depot 
   

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

36 

 

 Provide recycling bins at designated areas for proper recycling of papers, aluminum cans and plastics bottles 

The Office-

cum-Vehicle 

Depot 
   

 

 Separation from other waste types and collected by licensed collectors at daily basis to minimize the potential 

impacts from odour and vermin. 

The Office-

cum-Vehicle 

Depot 
   

 

 Storage of Chemicals and Chemical Wastes 

The Office-

cum-Vehicle 

Depot 
   

 

 Emergency Procedures 

The Office-

cum-Vehicle 

Depot 
   

 

 Spillage/leakage of Liquid Chemical/Waste at Storage Area 

The Office-

cum-Vehicle 

Depot 
   

 

 Spillage/Leakage at Repairing and Maintenance Areas 

The Office-

cum-Vehicle 

Depot 
   

 

 Record of Incidents 

The Office-

cum-Vehicle 

Depot 
   

 

 Procedures for Disposal of Wastes 

The Office-

cum-Vehicle 

Depot 
   

 
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Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Landscape and Visual      

 Cautiously arrangement of the operation or placement of the construction plant and machinery, and the 

transportation or storage of material to reduce and confined the potential adverse impacts in certain areas in the 

Site 

All areas     

 Minimise the height of temporary structures such as hoardings and site offices, and restore the temporary 

construction site locally to the existing condition in order to minimise any negative impacts and associated 

uncomfortable views. 

All areas     

 Check the site boundaries regularly to ensure the working area does not exceed and causes further damage to the 

surrounding area.  
All areas     

 In case of nighttime construction is conducted, control of nighttime lighting on the works areas to prevent 

undesired light pollution to the surrounding area, such as viewers from roads, should be implemented. 
All areas     

 Provision of temporary landscape treatment during construction phase, such as temporary planting around the site 

office, applying aesthetic treatments on site hoardings and/or façade of site office 
All areas     

 Provision of green roof of site office All areas     

 Erection of fencing around the trees All areas     

 Avoidance of placing any construction materials close to the trees All areas     

 Apply mulching beyond root collar All areas     

 Conduct visual checking/monitoring in regular basis All areas     

 Proper arrangement of materials for operational activities, including vehicle repair, maintenance, operation and 

parking, carried out within the office-cumvehicle depot building. 
All areas     
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Retain Tree Survey 

T21 
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Appendix D Calibration Certificates 
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Appendix E Impact Monitoring Data of Noise 
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Appendix F Graphical Plot of Leq (30 min) 
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Appendix G Monitoring Schedule 

Impact Monitoring Schedule (August 2016) [i.e. Reporting Period] 

August 2016 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 1 2 3 4 5 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

6 

7 

 

 

 

8 9 10 11 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

12 13 

14 

 

 

 

15 16 17 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

18 19 20 

21 

 

 

 

22 23 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

24 25 26 27 

28 

 

 

 

29 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

30 31    

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yuen House 
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Impact Monitoring Schedule (September 2016) 

September 2016 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 

   

1 

 

 

 

2 3 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

4 

 

 

 

5 

 

 

 

6 

 

 

 

7 

 

 

 

8 9  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

10 

11 

 

 

 

12 

 

 

 

13 

 

 

 

14 

 

 

 

15  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

16 

 

 

 

17 

 

 

 

18 

 

 

19 

 

 

 

20 

 

 

 

21 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

22 

 

 

 

23 

 

 

 

24 

 

 

 

25 

 

 

 

26 

 

 

 

27  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

28 

 

 

 

29 

 

 

 

30 

 

 

 

 

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yuen House 
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Impact Monitoring Schedule (October 2016) 

October 2016 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 

   

 

 

 

 

 1 

 

 

 

2 

 

 

 

3 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

4 

 

 

 

5 

 

 

 

6 

 

 

 

7 

 

 

 

8 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

9 

 

 

 

10 

 

 

 

11 

 

 

 

12 

 

 

 

13 

 

 

 

14  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

15 

 

 

 

16 

 

 

 

17 

 

 

 

18 

 

 

 

19 

 

 

 

20 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

21 

 

 

 

22 

 

 

 

23 

 

 

 

24 

 

 

 

25 

 

 

 

26  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

27 

 

 

 

28 

 

 

 

29 

 

 

 

30 

 

 

 

 

31 

 

 

 

 

     

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yuen House 
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Impact Monitoring Schedule (November 2016) 

November 2016 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 

 

1 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

2 3 4 5 

 

6 

 

 

 

7 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

8 9 

 

10 11 

 

12 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

13 

 

 

 

14 

 

 

 

15 16 17 

 

18 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

19 

20 

 

 

 

21 

 

 

 

22 23 

 

24 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

25 26 

27 

 

 

 

28 

 

 

 

29 30 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

   

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yuen House 

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 61 

 

Appendix H Project Layout  
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Appendix I Location of the Impact Monitoring Locations 
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Appendix J Photo Records of Monitoring 

Photo Records of Noise Monitoring in Daytime 

    

NSR 1 - Sir Ellis Kadoorie Secondary School (West Kowloon) NSR 7 - Fu Cheong Estate Fu Yuen House 

29/8/2016 29/8//2016 
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Appendix K Cumulative Statistics on Complaints, Notifications of Summons and Successful Prosecutions 

Cumulative statistics for complaints, notifications of summons and successful prosecutions for the Project account for period starting from the date 

of commencement of construction works (i.e. 29 February 2016) to the end of the reporting month and are summarized in the Table L-1 below. 

Table L1 Statistics for complaints, notifications of summons and successful prosecutions 

Reporting Period Received Date Cumulative Statistics 

  Complaints Notifications of 

summons 

Successful prosecutions Type Status 

This reporting 

month 
N/A 0 0 0 N/A N/A 

From 29 February 

2016 to end of the 

reporting month 

 2 0 0   
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Appendix L Monthly Waste Flow Table
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Appendix M Environmental Licenses / Permits 

(a) Environmental Permit 
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(b) Discharge License 
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(c) Chemical Waste Producer Registeration 
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(d) Billing Account for Disposal of Construction Waste 
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(e) Construction Noise Permit 
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