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1.0 Executive Summary 

1.1 In December 2015, Telemax Environmental and Energy Management Limited (TEEM) 

was appointed to conduct an environmental monitoring and audit (EM&A) program for 

the proposed reprovisioning of FEHD Sai Yee Street Environmental Hygiene 

Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area (FEHD). 

The site clearance and tree felling works were undertaken during the period from 10
th

 

December 2015 to 7
th

 February 2016. The construction works were commenced on 29
th

 

February 2016 and all EM&A works were undertaken in accordance with the EM&A 

Manual and the requirements under the environmental permit EP-454/2013. This report 

is the nineteenth monthly EM&A report, which detailed the environmental monitoring 

and audit results recorded during the period from 1
st
 September 2017 to 30

th
 

September 2017.  

Reporting Change 

1.2 There was no reporting change required in the reporting month. 

Record of Complaints 

1.3 No environmental complaint was recorded in the reporting month. 

Record of Notification of Summons and Successful Prosecution 

1.4 No notification of summons and successful prosecution was received in the reporting 

month. 
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Future Key Issues 

1.5 Key issues to be considered in the coming three months included: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 

 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 
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2.0 Project Information 

Background 

2.1 The project proponent is the reprovisioning of FEHD Sai Yee Street Environmental 

Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation 

Area (FEHD) and the Works Agent is the Architectural Services Department 

(ArchSD). 

2.2 The proposed office-cum-vehicle depot building will be a five-story building 

comprising various facilities for vehicle washing and repair operation, parking of 

vehicles as well as offices. It will occupy a site area of about 8,278 m
2
.  

2.3 The FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot is 

categorized as a designated project under the Environmental Impact Assessment 

Ordinance (EIAO) and therefore a detailed Environmental Impact Assessment 

(EIA-216/2013) has been conducted in year 2013 and an Environmental Permit 

number EP-454/2013 was issued by Environmental Protection Department on 

November 2013.  

2.4 The subject site is located at Yen Ming Road, West Kowloon Reclamation Area given 

in Appendix H. The subject site is bounded to the north by Nam Cheong Station, to 

the east by CLP Tak Kok Tsui Substation, to the south by Yuen Fat Building, and to the 

west by Cheung Sha Wan Wholesales Fish and Food Markets. Sir Ellis Kadoorie 

Secondary School (West Kowloon) and Fu Cheong Estate Fu Yun House, being the 

nearest educational and residential establishment, are located at around 100m and 

270m from the site boundary respectively.  

2.5 Key personnel and contact particulars are summarized in Table 1. 

Table 1 Contact Details of Key Personnel 

Role Department / Company Names Contact Number 

Project Proponent  Food and Environmental 

Hygiene Department 
Ms. Lorraine Lo 3141 1227 

Works Agent  Architectural Services 

Department 
Mr. Sing-hin Sat 2867 3843 

Architect’s representative P&T Architects and Engineers 

(Architectural) 
Mr. Jess Yeung 2832 7410 

Main Contractor China Road and Bridge 

Corporation 
Mr. Vincent Chung 2283 1688 

Environmental Team Leader Telemax Environmental and 

Energy Management Ltd.  
Mr. Jason Lau 3610 8713 

Independent  

Environmental Checker 

Allied Environmental 

Consultants Ltd. 
Ms. Grace Kwok 2815 7028 
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2.6 The construction programme is referred to Appendix A and the management structure 

is given in Appendix B. 

2.7 The major works undertaken and/or completed during the reporting month are listed as 

below: 

 Setting out of pile cap, beam, column, wall, slab and other structural elements 

 Hacking concrete paving for soil excavation 

 Formwork erecting for beam, wall, slab and column 

 Erecting of bamboo scaffold 

 Steel fixing 

 Concreting works 

 Laying hardcore 

 Relocation of gantry 

 General house keeping 
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3.0 Environmental Status 

Status of the Statutory Environmental Compliance 

3.1 The EM&A Works follow the EP conditions under the Environmental Impact 

Assessment Ordinance (EIAO) and a summary of the submission under the EP for this 

project up to the reporting month is presented in Table 2 & Table 3 below: 

Table 2 Status of Licenses and Permits 

Statutory 

Reference 

License/ 

Permit 

License or 

Permit No. 

Valid Period License/ 

Permit 

Holder 
Remarks 

From To 

EIAO 
Environmental 
Permit 

EP-454/2013 12-Nov-13 N/A FEHD - 

WPCO 
Discharge 

License (Site) 
WT00023331-2015 22-Jan-16 31-Jan-21 CRBC 

Discharge of 

Industrial Trade 

Effluent in Contract 

No. SS D505 was 

approved on 22 Jan 

2016.  

WDO 

Chemical Waste 

Producer 

Registration 

5213-269-C1232-18 15-Jan-16 N/A CRBC 

Chemical waste 

produced in Contract 

No. SS D505. The 

application was 

approved on 15 Jan 

2016. 

WDO 

Billing Account 

for Disposal of 

Construction 

Waste 

7024032 21-Dec-15 N/A CRBC 

Waste disposal in 

Contract No. SS 

D505. The application 

was approved on 21 

Dec 2015. 

NCO 
Construction 

Noise Permit 
GW-RE0493-17 3-Jul-17 2-Jan-18 CRBC 

Use of prescribed 

powered mechanical 

equipment during 

nighttime.  

(0000 to 2400 hours 

on general holidays, 

including Sundays, 

0000 to 0700 hours 

and 1900-2400 hours 

on any day not being 

a general holiday.). 

The permit was 

approved on 16 Jun 

2017. 

 

The copies of environmental licenses or permits are enclosed in Appendix M. 
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Table 3 Summary of the Submission under the EP 

EP-454/2013 Clause No. Submission Status 

1.12 Notification of commencement date of construction on 15th January 2016 

2.4 Landscape and Visual Mitigation Plan submitted on 27th January 2016 

3.3 Baseline monitoring report submitted on 15th February 2016 

3.4 Environmental Monitoring Report of August 2017 submitted on 14th 

September 2017 

4.2 & 4.3 Dedicated web site set up on 11th April 2016 

 

Mitigation Measures for Construction Works 

3.2 According to the basic project information, the major construction works undertaken 

during the reporting month are listed in Table 4, showing the interrelationship between 

construction activities and environmental mitigation measures for the reporting month. 

In order to indicate the project site, an illustrative drawing is provided in Appendix I 

to demonstrate the location of works, the project area, environmental sensitive 

receivers and locations of the monitoring and control stations. 

  



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 7 

 

 

 

Table 4 Interrelationship between Construction Activities and Mitigation Measures 

Construction Works Major Environmental Impact Mitigation Measures 

1. Setting out of pile cap, 

beam, column, wall, 

slab and other 

structural elements 

2. Hacking concrete 

paving for soil 

excavation 

3. Formwork erecting for 

beam, wall, slab and 

column 

4. Erecting of bamboo 

scaffold 

5. Steel fixing 

6. Concreting works 

7. Laying hardcore 

8. Relocation of gantry 

9. General house keeping 

Construction dust, construction 

noise and waste management 

1. Tarpaulin cover shall be provided to 

minimize potential for damage or 

contamination of construction materials; 

2. Watering and imperious sheeting was 

provided to dusty materials; 

3. Water spraying should be provide to haul 

road and excavation works; 

4. Well-maintained and quiet plants were 

used; 

5. Proper waste storage and sorting was 

applied;  

6. Trip record was maintained properly; and 

7. Noise barrier was implemented during 

piling activities; 

8. Cement sealing, cover walkway pavement 

and pump addition are implemented 

during rainy season.  

 

4.0 Summary of EM&A Requirement 

4.1 According to the environmental findings detailed in the Environmental Impact 

Assessment (EIA) report and the EM&A Manual of the Reprovisioning of FEHD Sai 

Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road, West 

Kowloon Reclamation Area Project ("the Project"), the EM&A requirements of the 

noise, air quality, water quality, waste management, landscape and visual and 

environmental audit are summarized as follows: 

Noise 

4.2 The construction noise level should be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). The Leq(30min） should be used as the monitoring 

parameter for the time period from 0700 to 1900 hours on normal weekdays. The 

supplementary information for data auditing and statistical results, such as L10 and L90, 

should be should be obtained and recorded for reference.  

Environmental Audit 

4.3 Site inspections should be conducted regularly to ensure that appropriate environmental 

protection and pollution control mitigation measures for noise, air quality, water quality, 

waste management and landscape and visual aspects are properly implemented for the 

construction works activities associated with the Project, as they are one of the most 
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effective tools to enforce the environmental protection requirements at the works sites 

and works areas. 

4.4 Regular site inspections should be carried out and led by the Architect’s Representative 

and attended by the Contractor and ET at least once every week. The areas of inspection 

should not be limited to the environmental conditions, pollution control and mitigation 

measures within the works sites and works areas. It should also review the 

environmental conditions of that location that are beyond the boundary of the works 

sites and works areas likely to be affected directly or indirectly by the construction site 

activities. The ET Leader should make reference to the following information when 

conducting site inspection: 

 The EIA and EM&A recommendations on the environmental protection and pollution 

control mitigation measures; 

 On-going results of the EM&A programme; 

 The works progress and programme; 

 Proposals of individual works methodologies (which should include the proposal of the 

associated pollution control measures); 

 Contract specifications on environmental protection and pollution prevention control; 

 The relevant environmental protection and pollution control legislation; and 

 Previous site inspection findings that were undertaken by the ET and/or others. 

 

4.5 The Contractor should keep the Architect’s Representative and ET updated with all the 

relevant environmental related information on the construction contract to carry out the 

site inspections. The inspection findings and associated recommendations for 

improvements to the environmental protection and pollution control and outcome of the 

improvement should be recorded and followed up by the Contractor in an agreed 

timeframe. 

4.6 The Architect’s Representative, ET and Contractor should also carry out ad hoc site 

inspections if significant environmental problems are identified. Inspections may also 

be required subsequent to the receipt of environmental complaints, or as part of the 

investigation work, as specified in the Event and Action Plans for the EM&A 

programme.  



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 9 

 

 

 

Action and Limit Level 

4.7 Accordingly to the EM&A requirement only noise impact of the construction stage 

requires impact monitoring. Corresponding action and limit level is set up to provide an 

appropriate framework for the interpretation of monitoring results. The noise impact 

monitoring data shall be checked against the Action and Limit Levels as listed in Table 

5.  

Table 5 Action and Limit Levels for Construction Noising Monitoring 

Time Period Action Level Limit Level, Leq 30mins, dB(A) 

0700-1900 hours on 

normal weekdays 

When one documented complaint is 

received 

70 dB(A) for school 

65 dB(A) during examination period. 

75 dB(A) for residential premises 

 

Event and Action Plans 

4.8 In case of non-compliance with the construction noise criteria, the contractor shall 

undertake corresponding actions in accordance with the Event and Action Plan given in 

EM&A Manual and shown in Table 6.



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 10 

 

Table 6 Event and Action Plan for Construction Noise Monitoring 

Event Action 

ET IEC Architect’s Representative Contractor 

Action 

Level 

1. Notify the IEC and Contractor. 

2. Carry out investigation. 

3. Report the results of investigation to the IEC and 

Contractor. 

4. Discuss with the Contractor and formulate remedial 

measures. 

5. Increase monitoring frequency to check mitigation 

effectiveness. 

1. Review the analysed results 

submitted by the ET. 

2. Review the proposed remedial 

measures by the Contractor and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

1. Submit noise mitigation proposals 

to the IEC. 

2. Implement noise mitigation 

proposals. 

Limit 

Level 

1. Notify the IEC, Architect’s 

Representative, EPD and Contractor. 

2. Identify sources. 

3. Repeat measurements to confirm findings. 

4. Increase monitoring frequency. 

5. Carry out analysis of the Contractor’s working 

procedures to determine possible mitigation to be 

implemented. 

6. Inform the IEC, Architect’s Representative and EPD the 

causes and action taken for the exceedances. 

7. Assess the effectiveness of the Contractor’s remedial 

action and keep the IEC, EPD and Architect’s 

Representative informed of the results. 

8. If exceedance stops, crease additional monitoring 

1. Discuss amongst the Architect’s 

Representative, ET and 

Contractor on the potential remedial 

action. 

2. Review the Contractor’s 

remedial action whenever necessary 

to assure their effectiveness and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

5. If exceedance continues, consider what 

portion of work is responsible and instruct 

the Contractor to stop that portion of works 

until the exceedance is abated. 

1. Take immediate action to avoid 

further exceedance. 

2. Submit proposals for remedial 

action to the IEC within 3 working 

days of notification. 

3. Implement the agreed proposals. 

4. Resubmit proposals if problems 

still not under control. 

5. Stop the relevant portion of works 

as determined by the Architect’s 

Representative until the exceedance 

is abated. 

Note (1): ET – Environmental Team, IEC – Independent Environmental Checker; (2) Each step of action should be undertaken within 1 working day unless otherwise specified. 
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5.0 Implementation Status of Environmental Mitigation 

Measures 

5.1 During reporting month, major works undertaken and/or completed during the 

reporting month are listed as below: 

 Setting out of pile cap, beam, column, wall, slab and other structural elements 

 Hacking concrete paving for soil excavation 

 Formwork erecting for beam, wall, slab and column 

 Erecting of bamboo scaffold 

 Steel fixing 

 Concreting works 

 Laying hardcore 

 Relocation of gantry 

 General house keeping 

 

5.2 The relevant parties have implemented mitigation measures which include, but not 

limited to the following: 

 Tarpaulin cover shall be provided to minimize potential for damage or contamination of 

construction materials; 

 Watering and imperious sheeting was provided to dusty materials; 

 Water spraying should be provide to haul road and excavation works; 

 Well-maintained and quiet plants were used; 

 Proper waste storage and sorting was applied;  

 Trip record was maintained properly; and 

 Noise barrier was implemented during piling activities; and 

 Cement sealing, cover walkway pavement and pump addition are implemented during 
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rainy season. 

 

5.3 A total of 4 site inspections were conducted by the Environmental Team (ET) in this 

reporting period. Major observation by the ET, actions by the Contractor and outcome 

are summarized in Table 7. 

Table 7 Summary of Site Inspections 

Date Non-compliances / 

Observations / 

Reminders  

Action taken by Contractor Outcome 

6th September 2017 

Reminder 1: 

Housekeeping at the 

area of rubbish storage 

bins should be carried 

out 

Regular housekeeping and site 

supervision should be 

strengthened by the contractor 

to keep the site clean and clear. 

General housekeeping is 

arranged as observed on 

15th September 2017. 

Regular housekeeping 

was carried out 

appropriately 

15th September 2017 Nil. Nil. Nil. 

22nd September 2017 Nil. Nil. Nil. 

28th September 2017 Nil. Nil. Nil. 

5.4 During site inspection in the reporting month, reminder and suggestion are made to the 

Contractor and corresponding environmental mitigation measures was observed. The 

implementation of environmental mitigation measures for construction stages stated in 

approved EIA Report, EM&A Manual and Environmental Permit were carried out 

properly as shown in Appendix C.  
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6.0 Monitoring Methodology 

Monitoring Parameter 

6.1 Impact noise monitoring was conducted at the designated noise monitoring location 

between 0700-1900 hours using a sound level meter which complies with the 

International Electrotechnical Commission Publications 651:1979 (Type 1) and 

804:1985 (Type 1). 

6.2 Monitoring of Leq(30min) should be carried out at each station at 0700-1900 hours on 

normal weekdays at a frequency of once a week when construction are underway. The 

Leq, L10 and L90 should be recorded at the specified intervals. The meter shall be 

mounted on a tripod at a height of 1.2m above ground with the microphone positioned 

at G/F adjacent the NSRs facing the works area.  

6.3 Noise measurements shall not be made in the presence of fog, rain, and wind with a 

steady speed exceeding 5m/s or wind with gusts exceeding 10m/s. The wind speed 

will be checked with a portable anemometer capable of measuring the wind speed in 

m/s. Noise measurements shall be made when construction activities are underway. 

Calibration and Maintenance 

6.4 The calibration of the sound level meter and their respective calibrators shall be 

carried out according to the manufacturer’s requirements. The sound level meter and 

the calibrator shall be calibrated at an accredited laboratory to ensure their 

performance and accuracy meet manufacturer’s specifications. 

6.5 Maintenance and calibration procedures are as follows: 

 The microphone head of the sound level meter and calibrator should be cleaned 

with a soft cloth at quarterly intervals. 

 The sound level meter and calibrator should be calibrated annually
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6.6 Immediately prior to and following each noise measurement the accuracy of the sound 

level meter shall be checked using the acoustic calibrator. Measurements shall be valid 

only if the calibration level, before and after the noise measurement, agree to within 

1.0 dB.  

6.7 The equipment shall be stored properly and well-maintained with regard to the 

manufacturer’s recommendations. Noise instrumentation details are given in Table 8 

and the Calibration Certificates for the sound level meter and calibrator are given in 

Appendix D. 

Table 8 Noise Monitoring Equipment 

Item Equipment Model Number Serial Number 

1 Integrating Sound Level Meter AWA5661 304042 

2 Integrating Sound Level Meter AWA5661 304043 

3 Calibrator QC-10 056-990 

 

Monitoring Locations 

6.8 The designated locations for the construction noise monitoring are listed in Table 9 

and shown in Appendix I. 

Table 9 Representative Noise Sensitive Receivers Identified for Construction 

NSR ID Location NSR Type 

NSR1 Sir Ellis Kadoorie Secondary School (West Kowloon) Educational Premises 

NSR7 Fu Cheong Estate Fu Yun House Residential Premises 

*NSR = Noise Sensitive Receivers 
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7.0 Monitoring Results 

7.1 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School 

(NSR1) and Fu Cheong Estate Fu Yun House (NSR7) on 6
th

, 12
th

, 18
th

, 23
rd

 and 29
th

 

September 2017.  

7.2 Noise monitoring results in terms of Leq(30min), L10(30min) and L90(30min) measured at Sir 

Ellis Kadoorie Secondary School (NSR1) and Fu Cheong Estate Fu Yun House (NSR7) 

are summarized in Table 10 and Table 11 respectively and the corresponding graphical 

plot and field record sheet are given in Appendix E. The field record sheets record the 

measured noise levels according to façade measurements. L10 and L90 represent sound 

levels that are exceeded 10% and 90% of the time respectively. Normally, L10 

measurements can be considered as the average peak levels, whilst L90 levels can be 

considered as the average background noise levels. No exceedance was found during 

the reporting period at both NSR1 &NSR7 according to the monitoring results.  
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Table 10 Noise Monitoring Results at NSR1 

NSR1 Sir Ellis Kadoorie Secondary School 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

06/09/17 07:00-19:00 Sunny <5 66.6 56.5 64.5 70.0 

12/09/17 07:00-19:00 Fine <5 66.6 56.2 64.4 70.0 

18/09/17 07:00-19:00 Sunny <5 66.9 58.1 64.9 70.0 

23/09/17 07:00-19:00 
Occasional 

Shower 
<5 66.8 58.0 64.8 70.0 

29/09/17 07:00-19:00 Sunny <5 66.7 57.8 64.6 70.0 

Average Leq(30 min) 64.6 70.0 

Remarks: 

Unit in dB(A) 

Limit level for NSR 1= 70.0 dB(A) 

Compliance achieved in the reporting period 
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Table 11 Noise Monitoring Results at NSR7 

NSR7 Fu Cheong Estate Fu Yun House 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

06/09/17 07:00-19:00 Sunny <5 73.3 65.6 71.3 75.0 

12/09/17 07:00-19:00 Fine <5 73.8 65.3 71.7 75.0 

18/09/17 07:00-19:00 Sunny <5 72.4 64.5 70.2 75.0 

23/09/17 07:00-19:00 
Occasional 

Shower 
<5 72.8 64.5 70.8 75.0 

29/09/17 07:00-19:00 Sunny <5 72.7 65.3 70.7 75.0 

Average Leq(30 min) 71.0 75.0 

Remarks: 

Unit in dB(A) 

Limit Level for NSR7 = 75.0 dB(A) 

Compliance achieved in the reporting period 

7.3 The minimum and maximum noise level measure in a single 30-min period at the Sir 

Ellis Kadoorie Secondary School (NSR1) was 62.9 dB(A) Leq(30min) and 65.7 dB(A) 

Leq(30min) respectively with an average of 64.6 dB(A) Leq(30min). Therefore, the results 

were not considered as exceedance. (Leq(30min) no greater than 70.0 dB(A)). 

7.4 The minimum and maximum noise level measure in a single 30-min period at the Fu 

Cheong Estate Fu Yun House (NSR7) was 68.1 dB(A) Leq(30min) and 73.1 dB(A) 

Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results 

were not considered as exceedance. (Leq(30min) no greater than 75.0 dB(A)). 

7.5 Steel fixing was undertaken on-site and this was identified as the major influencing 

factors affecting the monitoring results. 
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8.0 Non-compliance, Complaints, Notifications of Summons and 

Status of Prosecutions 

Record on Non-compliance of Action and Limit Levels 

8.1 For construction noise, no Action and Limit Level exceedance was recorded at all 

monitoring stations in the reporting period. 

Record on Environmental Complaints Received  

8.2 No environmental compliant was recorded in the reporting month. 

8.3 The cumulative statistics on complaints were provided in Appendix K. 

Record on Notifications of Summons and Successful Prosecution 

8.4 No notifications of summons or successful prosecution were received this month. The 

cumulative statistics on notifications of summons and successful prosecutions were 

provided in Appendix K. 

Review of Reasons for and Implications of Non-compliance, Complaints, 

Summons and Prosecutions 

8.5 As no notifications of summons or successful prosecution were received, the 

associated review was not required. 

Follow-up Actions Taken 

8.6 As no notifications of summons or successful prosecution were received, the 

associated follow-up actions were not required.
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9.0 Forecast of Works Programme and Future Key Issues 

9.1 The major site work scheduled to be commissioned in the coming three months 

include:  

 R.C. Frame works 

 Plumbing installation works 

 Drainage installation works 

 Electrical installation works 

 MVAC installation works 

 Fire services installation works 

 Site works of aluminum window / louvre and curtain wall 

 Grasscrete works 

 Internal finishing works 

 Mechanical handling and lifting installation works 

 Lift services works 

 Roofing works 

 Sanitary fitting installation works 

 External and landscaping works 

 Soft Landscaping 

 Glazing works 

9.2 Key issues to be considered in the coming three months include: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 
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 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 

9.3 The environmental site inspection and environmental monitoring will be continued in 

the coming month. Impact monitoring for noise in accordance with the approved 

EM&A Manual has commenced since 4
th 

March 2016. The tentative monitoring 

schedule is appended in Appendix G.  

 

10.0 Solid and Liquid Waste Management Status 

10.1 The contractor has registered as chemical waste producers for the Contract. C&D 

material sorting was carried out on site. Sufficient numbers of receptacles were 

available for general refuse collection. 

10.2 As advised by the Contractor, 5.41 tons excavated C&D materials were disposed at 

public fills during the reporting period and 85.47 tons of general refuse was disposed 

at NENT landfill. No recyclables (e.g. metals, paper/cardboard packaging or plastics) 

were collected by recycling contractor in the reporting month. 0 tons of inert C&D 

materials were reused on site and reused in NENT for backfilling purpose respectively. 

0 tons of chemical waste was collected by licensed contractor in the reporting period. 

Monthly Waste Flow Table is given in Appendix L. 

10.3 The Contractor was advised to maintain on site waste sorting and recording system 

and maximize reused / recycle of C&D wastes.  

  



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 21 

 

11.0 Comments, Recommendations and Conclusions 

11.1 Environmental impact monitoring had been carried out for FEHD Sai Yee Street 

Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon 

Reclamation Area. 

11.2 The recommended mitigation measures are summarized as below: 

Chemical waste and Waste Management 

 C&D material should be sorted and removed timely.  

 All plants on site should be properly maintained to prevent oil leakage. 

 General refuse and construction waste shall be sorted, recycled, stored and disposed 

properly and record shall be kept. 

 Larger chemical waste storage tanks shall be provided.  

Water Quality Impact 

 All drainage facilities on site shall be properly maintained  

 Generation of site surface runoffs and wastewater from activities on site shall be properly 

treated with the on-site wastewater treatment system prior to discharge. 

Air Quality Impact 

 All vehicle should be washed to remove any dusty. 

 Haul roads should be sufficiently dampened to minimize fugitive dust generation. 

 Wheel washing facilities shall be installed since water jet is implemented as temporary 

measures. 

Construction Noise Impact 

 Noisy operations should be oriented to a direction away from sensitive receivers as far as 

possible. 

 Noise barrier should be properly implemented during piling work. 
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Landscape and Visual Impact 

 Retained tree should be properly fenced off and the working area. 

 Mulching shall be provided to the retained tree. 

11.3 The mitigation measures had been implemented to minimize the environmental 

impacts due to the construction of FEHD Sai Yee Street Environmental Hygiene 

Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area. The 

recommended mitigation measures in the EIA process and the EM&A programme 

were effective in protecting the environment. As such, the environmental performance 

during the construction phase was considered acceptable.  

11.4 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School 

(NSR1) and the Fu Cheong Estate Fu Yun House (NSR7) on 6
th

, 12
th

, 18
th

, 23
rd

 and 

29
th

 September 2017. 

11.5 The minimum and maximum noise level measure in a single 30-min period at the Sir 

Ellis Kadoorie Secondary School (NSR1) was 62.9 dB(A) Leq(30min) and 65.7 dB(A) 

Leq(30min) respectively with an average of 64.6 dB(A) Leq(30min). Therefore, the 

results were not considered as exceedance. (Leq(30min) no greater than 70.0 dB(A)). 

11.6 The minimum and maximum noise level measure in a single 30-min period at the Fu 

Cheong Estate Fu Yun House (NSR7) was 68.1 dB(A) Leq(30min) and 73.1 dB(A) 

Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results 

were not considered as exceedance. (Leq(30min) no greater than 75.0 dB(A)). 

11.7 Steel fixing was undertaken on-site and this was identified as the major influencing 

factors affecting the monitoring results. 

11.8 In the reporting period, no environmental complaint and no notifications of summons 

or successful prosecution were received. 

11.9 Weekly construction phase site inspections and landscape and visual impact 

inspections were conducted during the reporting month as required. The monitoring 

results and statistics of non-compliance indicated that the EIA process with its 

recommended mitigation and EM&A programme were effective for protection of the 

environment and there was no significantly unacceptable environmental impact posed 
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by the Project. 

11.10 In the reporting month, 5.41 tons excavated C&D materials were disposed at public 

fills and 85.47 tons of general refuse was disposed at NENT landfill. No recyclables 

(e.g. metals, paper/cardboard packaging or plastics) were collected by recycling 

contractor. 

11.11 Construction activities to be undertaken in the next three months include R.C. Frame 

works, plumbing installation works, drainage installation works, electrical installation 

works, MVAC installation works, fire services installation works, site works of 

aluminum window / louvre and curtain wall, grasscrete works, internal finishing works, 

mechanical handling lifting installation works, lift services works, roofing works, 

sanitary fitting installation works and external and landscaping works. Potential 

environmental impacts include generation of various wastes including oil and 

chemical wastes, general refuse and construction waste, maintenance work to all 

drainage facilities and wheel washing facility, dust from construction works, waste 

water from surface runoff, drainage facilities and wheel washing facilities noise from 

operation equipment and machinery, tree protective measures shall be carried for tree 

retained. 

11.12 The Contractor should properly implement environmental mitigation measures as per 

the implementation schedule in the EM&A manual to ensure no adverse 

environmental impacts to be arisen from the construction works. The Contractor is 

also reminded to maintain good housekeeping at the site. 
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Appendix A Master Programme 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ID Task Name Duration Start Finish

1 Contract period 793 days Wed 9/12/15 Thu 8/2/18
2  Project commencement 1 day Wed 9/12/15 Wed 9/12/15
3  Project completion 1 day Thu 8/2/18 Thu 8/2/18
4 Milestone Dates 793 days Wed 9/12/15 Thu 8/2/18
5  Project commencement 1 day Wed 9/12/15 Wed 9/12/15
6 Submission / Application of Form WWO 046 (Part I & II) 1 day Mon 3/10/16 Mon 3/10/16
7 Submission of Form WWO46 Part IV 1 day Tue 24/10/17 Tue 24/10/17
8 Last Manhole Connection Completion 1 day Tue 25/7/17 Tue 25/7/17
9 Water Certificate Obtained 1 day Fri 15/12/17 Fri 15/12/17

10 Handover of Transformer Room & Switch Room to CLP 1 day Sun 17/9/17 Sun 17/9/17
11 Power Energisation 1 day Tue 12/12/17 Tue 12/12/17
12 Lift certificate Obtained (Fireman's Lift) 1 day Thu 14/12/17 Thu 14/12/17
13 Form 501 Submission 1 day Sat 13/1/18 Sat 13/1/18
14 FSD inspection 1 day Fri 5/1/18 Fri 5/1/18
15 F.S. Certificate Obtained 1 day Thu 25/1/18 Thu 25/1/18
16 Site Handover 1 day Thu 8/2/18 Thu 8/2/18
17 Critical Path Summary 793 days Wed 9/12/15 Thu 8/2/18
18 Project commencement 0 days Wed 9/12/15 Wed 9/12/15
19 Hoarding installation 113 days Thu 10/12/15 Thu 31/3/16
20 H-pile (305x305x180) - total 399nos 127 days Fri 1/4/16 Fri 5/8/16
21 As-built record submission and selection of loading test 14 days Sat 6/8/16 Fri 19/8/16
22 Loading test (70% completed) 38 days Sat 20/8/16 Mon 26/9/16
23 Construction of Pile cap with sheetpile (80% Completed) 164 days Tue 27/9/16 Thu 9/3/17
24 Backfilling works for Ground Beam (G.L. 1-3/A-K) 23 days Fri 10/3/17 Sat 1/4/17
25 R.C. Frame (G/F ~ R/F) 161 days Sun 2/4/17 Sat 9/9/17
26 External Wall Preparation Works for Curtain Wall Installation 21 days Sun 10/9/17 Sat 30/9/17
27 Erection of Aluminium Frames ( CW1, CW2) 43 days Sun 1/10/17 Sun 12/11/17
28 Curtain Wall Glazing work 28 days Mon 13/11/17 Sun 10/12/17
29 Removal of scaffoldings 18 days Mon 11/12/17 Thu 28/12/17
30 EVA Construction and paving 7 days Fri 29/12/17 Thu 4/1/18
31 FSD inspection and Issuance of FS Certificate 21 days Fri 5/1/18 Thu 25/1/18
32 SCCU Inspection 12 days Fri 26/1/18 Tue 6/2/18
33 General cleaning 2 days Wed 7/2/18 Thu 8/2/18
34 Preparation works 365 days Thu 10/12/15 Thu 8/12/16
35 Mobilization 7 days Thu 10/12/15 Wed 16/12/15
36 Condition survey and U/G utility survey 80 days Thu 10/12/15 Sat 27/2/16
37 Setting up site office (1) Drawing submission and approval 60 days Thu 10/12/15 Sun 7/2/16
38 Setting up site office (2) Material fabrication and construction 60 days Mon 8/2/16 Thu 7/4/16
39 Temporary electricity and water 218 days Thu 10/12/15 Thu 14/7/16
40 Setting out of site area 45 days Thu 10/12/15 Sat 23/1/16
41 Hoarding (1) installation 113 days Thu 10/12/15 Thu 31/3/16
42 Hoarding (2) painting and lighting 60 days Fri 1/4/16 Mon 30/5/16
43 Removal of existing trees 60 days Thu 10/12/15 Sun 7/2/16
44 Hoarding enhancement work 45 days Tue 25/10/16 Thu 8/12/16
45 Piling work 438 days Wed 9/12/15 Sat 18/2/17
46 Design Submission 78 days Wed 9/12/15 Wed 24/2/16
47 Preparation and submit piling design 27 days Wed 9/12/15 Mon 4/1/16
48 Review of piling design by SCU 30 days Tue 5/1/16 Wed 3/2/16
49 Coordination with MTRC and Method statement for MTRC Approval 21 days Thu 4/2/16 Wed 24/2/16
50 Noise permit application 45 days Mon 14/12/15 Wed 27/1/16
51 Material testing 141 days Mon 28/12/15 Mon 16/5/16
52 H-Pile Delivery (Batch 1 to 4) 15 days Mon 28/12/15 Mon 11/1/16
53 H-Pile Delivery (Batch 5) 1 day Tue 12/4/16 Tue 12/4/16
54 H-Pile Delivery (Batch 6) 1 day Wed 13/4/16 Wed 13/4/16
55 Delivery of  Splicing Steel Plate (1st Batch) 1 day Sun 21/2/16 Sun 21/2/16
56 Delivery of  Splicing Steel Plate (2nd Batch) 1 day Mon 9/5/16 Mon 9/5/16
57 Material Testing for H-pile (Batch 1) 7 days Tue 10/5/16 Mon 16/5/16
58 Material Testing for H-pile (Batch 2, 3 & 4 & Batch 1 16mmthk, steel plate) 15 days Thu 28/1/16 Thu 11/2/16
59 Material Testing for H-pile (Batch 5, 6 & Batch 2, 16mm thk steel plate) 13 days Fri 22/4/16 Wed 4/5/16
60 Completion of monitoring check points, noise barrier and baseline noise monitoring 30 days Mon 8/2/16 Tue 8/3/16
61 Installation of trial pile (2 hammers) 104 days Thu 10/3/16 Tue 21/6/16
62 Trial pile driving (21 nos.) 71 days Thu 10/3/16 Thu 19/5/16
63 PDA test 1 day Fri 20/5/16 Fri 20/5/16
64 Final set table preparation 1 day Tue 31/5/16 Tue 31/5/16
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Task Critical Path Progress Milestone Summary

China Road and Bridge Corporation Master Construction Programme (Rev.09)
Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road (SSD505)

Date: 06/06/2017

Remarks: 

*Delay in selection of pile for loading test subject to EOT claim
7-13 Feb 2016 and 27 Jan- 2 Feb 2017

Chinese New Year site close                                                                       

Page 1

Project: SSD505 - Master Construction
Date: Thu 8/6/17



ID Task Name Duration Start Finish

65 Approval of Hiley Formula Data and Final Set Table 21 days Wed 1/6/16 Tue 21/6/16
66 Installation of working pile 324 days Fri 1/4/16 Sat 18/2/17
67 Pile driving 127 days Fri 1/4/16 Fri 5/8/16
68 H-pile (305x305x180) - total 399nos 127 days Fri 1/4/16 Fri 5/8/16
69 H-pile (305x305x223) - total 87nos 48 days Sat 21/5/16 Thu 7/7/16
70 Final set 39 days Wed 22/6/16 Sat 30/7/16
71 PDA test 60 days Wed 22/6/16 Sat 20/8/16
72 As-built record submission and selection of loading test 14 days Sat 6/8/16 Fri 19/8/16
73 Loading test (including set up)* 38 days Sat 20/8/16 Mon 26/9/16
74 Loading Test for FD3-P11 4 days Tue 6/12/16 Fri 9/12/16
75 Loading Test for FC7-P4 4 days Tue 13/12/16 Fri 16/12/16
76 Re-drive / PDA test and CAPWAP analysis for FA7-P1, FA7-P2, FA7-P3 4 days Tue 25/10/16 Fri 28/10/16
77 Re-drive / PDA test and CAPWAP analysis for FA7-P1, FA7-P2, FA7-P3 (2nd time) 3 days Wed 2/11/16 Fri 4/11/16
78 Proof Drilling Work for FA7 7 days Thu 17/11/16 Wed 23/11/16
79 Remedial work for FA7 54 days Thu 24/11/16 Mon 16/1/17
80 Remedial work for FA7 (Revised Design) 33 days Tue 17/1/17 Sat 18/2/17
81 Tower crane 540 days Tue 26/4/16 Tue 17/10/17
82 Submission of tower crane proposal 32 days Tue 26/4/16 Fri 27/5/16
83 Comments on tower crane proposal 1 day Tue 9/8/16 Tue 9/8/16
84 Setting up of tower crane 87 days Mon 14/11/16 Wed 8/2/17
85 ELS for TC1, TC2 40 days Mon 14/11/16 Fri 23/12/16
86 Setting up of tower crane TC1 & TC2 30 days Tue 10/1/17 Wed 8/2/17
87 Dismantle of tower crane 14 days Wed 4/10/17 Tue 17/10/17
88 Pile caps 478 days Thu 10/3/16 Fri 30/6/17
89 Design of pile cap submission and PTS approval 40 days Thu 10/3/16 Mon 18/4/16
90 Design of pile cap - Review and approval by SCU 32 days Fri 13/5/16 Mon 13/6/16
91 ELS design submission and approval 86 days Wed 6/4/16 Thu 30/6/16
92 Construction of pile caps (ELS in Two Stage) 270 days Tue 27/9/16 Fri 23/6/17
93 Construction of Pile cap with sheetpile(G.L. 1-9/A-K) 164 days Tue 27/9/16 Thu 9/3/17
94 Construction of Pile cap with sheetpile(G.L. 6-9/A-C) 77 days Thu 2/3/17 Wed 17/5/17
95 Construction of pile cap with open cut method 140 days Sat 4/2/17 Fri 23/6/17
96 Backfilling works for Ground Beam (G.L. 1-3/A-K) 23 days Fri 10/3/17 Sat 1/4/17
97 Backfilling works for Ground Beam (G.L. 3-5/A-K) 53 days Fri 10/3/17 Mon 1/5/17
98 Backfilling works for Ground Beam (G.L. 6-9/A-K) 60 days Tue 2/5/17 Fri 30/6/17
99 Construction of Pile cap FA7 (including backfill) 28 days Thu 2/3/17 Wed 29/3/17

100 Superstructure 272 days Thu 5/1/17 Tue 3/10/17
101  R.C. Frame 175 days Sun 2/4/17 Sat 23/9/17
102  Pile cap to G/F 95 days Sun 2/4/17 Wed 5/7/17
103 A1 (G.L.1-5/A-K) 55 days Sun 2/4/17 Fri 26/5/17
104 A2 (G.L.5-9/ A-K) 41 days Fri 26/5/17 Wed 5/7/17
105  G/F On Grade Slab 64 days Sat 27/5/17 Sat 29/7/17
106 A1 (G.L.1-5/A-K) 30 days Sat 27/5/17 Sun 25/6/17
107 A2 (G.L.5-9/ A-K) 24 days Thu 6/7/17 Sat 29/7/17
108  UG/F & Water Tanks 48 days Mon 26/6/17 Sat 12/8/17
109 A1 (G.L.1-5/A-K) 21 days Mon 26/6/17 Sun 16/7/17
110 A2 (G.L.5-9/ A-K) 14 days Sun 30/7/17 Sat 12/8/17
111  1/F 37 days Mon 17/7/17 Tue 22/8/17
112 A1 (G.L.1-5/A-K) 11 days Mon 17/7/17 Thu 27/7/17
113 A2 (G.L.5-9/ A-K) 10 days Sun 13/8/17 Tue 22/8/17
114  2/F 34 days Fri 28/7/17 Wed 30/8/17
115 A1 (G.L.1-5/A-K) 10 days Fri 28/7/17 Sun 6/8/17
116 A2 (G.L.5-9/ A-K) 8 days Wed 23/8/17 Wed 30/8/17
117  3/F 32 days Mon 7/8/17 Thu 7/9/17
118 A1 (G.L.1-5/A-K) 10 days Mon 7/8/17 Wed 16/8/17
119 A2 (G.L.5-9/ A-K) 8 days Thu 31/8/17 Thu 7/9/17
120  4/F 29 days Thu 17/8/17 Thu 14/9/17
121 A1 (G.L.1-5/A-K) 10 days Thu 17/8/17 Sat 26/8/17
122 A2 (G.L.5-9/ A-K) 7 days Fri 8/9/17 Thu 14/9/17
123  R/F 27 days Sun 27/8/17 Fri 22/9/17
124 A1 (G.L.1-5/A-K) 14 days Sun 27/8/17 Sat 9/9/17
125 A2 (G.L.5-9/ A-K) 8 days Fri 15/9/17 Fri 22/9/17
126  UR/F 14 days Sun 10/9/17 Sat 23/9/17
127 Late cast portions 30 days Mon 4/9/17 Tue 3/10/17
128 Material and Shopdrawing submissions for mock up items 180 days Thu 5/1/17 Mon 3/7/17
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ID Task Name Duration Start Finish

129 Sample of finished work 71 days Fri 1/9/17 Fri 10/11/17
130 Lavatory 67 days Fri 1/9/17 Mon 6/11/17
131 Confirmation of Setting Out 7 days Fri 1/9/17 Thu 7/9/17
132 Flooring screeding 7 days Fri 8/9/17 Thu 14/9/17
133 Wall and Floor Tiles 10 days Fri 15/9/17 Sun 24/9/17
134 BS Installation 10 days Mon 25/9/17 Wed 4/10/17
135 Ceiling Installation 3 days Thu 5/10/17 Sat 7/10/17
136 Install Sanitary Fitting 3 days Sun 8/10/17 Tue 10/10/17
137 General Cleaning and Approval of Mock Up 30 days Sun 8/10/17 Mon 6/11/17
138 Locker 71 days Fri 1/9/17 Fri 10/11/17
139 Confirmation of Shop Drawing and Colour selection 30 days Fri 1/9/17 Sat 30/9/17
140 Fabrication 34 days Sun 1/10/17 Fri 3/11/17
141 Installation 7 days Sat 4/11/17 Fri 10/11/17
142 General Cleaning and Approval of Mock Up 30 days Sun 8/10/17 Mon 6/11/17
143 Changing & Shower Room 67 days Fri 1/9/17 Mon 6/11/17
144 Confirmation of Setting Out 7 days Fri 1/9/17 Thu 7/9/17
145 Flooring screeding 7 days Fri 8/9/17 Thu 14/9/17
146 Wall and Floor Tiles 10 days Fri 15/9/17 Sun 24/9/17
147 BS Installation 10 days Mon 25/9/17 Wed 4/10/17
148 Ceiling Installation 3 days Thu 5/10/17 Sat 7/10/17
149 Install Sanitary Fitting 3 days Sun 8/10/17 Tue 10/10/17
150 General Cleaning and Approval of Mock Up 30 days Sun 8/10/17 Mon 6/11/17
151 Corridor 67 days Fri 1/9/17 Mon 6/11/17
152 Confirmation of Setting Out 7 days Fri 1/9/17 Thu 7/9/17
153 Flooring screeding 7 days Fri 8/9/17 Thu 14/9/17
154 Wall and Floor Tiles 10 days Fri 15/9/17 Sun 24/9/17
155 BS Installation 10 days Mon 25/9/17 Wed 4/10/17
156 Ceiling Installation 3 days Thu 5/10/17 Sat 7/10/17
157 General Cleaning and Approval of Mock Up 30 days Sun 8/10/17 Mon 6/11/17
158 G/F Entrance lobby 67 days Fri 1/9/17 Mon 6/11/17
159 Confirmation of Setting Out 7 days Fri 1/9/17 Thu 7/9/17
160 Flooring screeding 7 days Fri 8/9/17 Thu 14/9/17
161 Wall and Floor Tiles 10 days Fri 15/9/17 Sun 24/9/17
162 BS Installation 10 days Mon 25/9/17 Wed 4/10/17
163 Ceiling Installation 3 days Thu 5/10/17 Sat 7/10/17
164 General Cleaning and Approval of Mock Up 30 days Sun 8/10/17 Mon 6/11/17
165 Grasscrete (G/F External parking area) 64 days Fri 1/9/17 Fri 3/11/17
166 Surface preparation 28 days Fri 1/9/17 Thu 28/9/17
167 Lay sub-base and sand 12 days Fri 29/9/17 Tue 10/10/17
168 Lay grasscrete block 12 days Wed 11/10/17 Sun 22/10/17
169 Soil and seed 12 days Mon 23/10/17 Fri 3/11/17
170 Recycled plastic 70 days Fri 1/9/17 Thu 9/11/17
171 External cladding & louvre feature 56 days Fri 1/9/17 Thu 26/10/17
172 Setting out works 7 days Fri 1/9/17 Thu 7/9/17
173 Installation of GMS frame 28 days Fri 8/9/17 Thu 5/10/17
174 Fixing of recycle plastic 21 days Fri 6/10/17 Thu 26/10/17
175 Green wall feature 56 days Fri 1/9/17 Thu 26/10/17
176 Setting out works 7 days Fri 1/9/17 Thu 7/9/17
177 Installation of GMS frame 28 days Fri 8/9/17 Thu 5/10/17
178 Fixing of recycle plastic 21 days Fri 6/10/17 Thu 26/10/17
179 Parapet wall feature 60 days Wed 6/9/17 Sat 4/11/17
180 Setting out works 7 days Fri 15/9/17 Thu 21/9/17
181 Installation of GMS frame 28 days Fri 22/9/17 Thu 19/10/17
182 Fixing of recycle plastic 21 days Fri 20/10/17 Thu 9/11/17
183 Major Material Submission and Approval (details refer to submission schedule) 170 days Wed 1/2/17 Thu 20/7/17
184 Solid concrete block 130 days Tue 21/2/17 Fri 30/6/17
185 Liquid membrane waterproofing 120 days Wed 1/2/17 Wed 31/5/17
186 Cementitious waterproofing coating 120 days Tue 21/2/17 Tue 20/6/17
187 Floor Tiles 60 days Sat 22/4/17 Tue 20/6/17
188 Wall Tiles 60 days Sat 22/4/17 Tue 20/6/17
189 Timber flush doors (general and fire-rated) 30 days Mon 22/5/17 Tue 20/6/17
190 Plastic laminate panel (wood grain pattern) 39 days Tue 11/4/17 Fri 19/5/17
191 Acoustic timber wall panel system 90 days Tue 11/4/17 Sun 9/7/17
192 Recycle wood panel, 3mm thk 30 days Thu 1/6/17 Fri 30/6/17
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ID Task Name Duration Start Finish

193 Folding partitions 60 days Sun 21/5/17 Wed 19/7/17
194 Furniture, cupboards, shelving, etc. 30 days Sat 1/7/17 Sun 30/7/17
195 Ironmongeries 92 days Tue 21/3/17 Tue 20/6/17
196 Toilet cubicle partitions 90 days Tue 11/4/17 Sun 9/7/17
197 Ceiling System 46 days Thu 1/6/17 Sun 16/7/17
198 Locker system 90 days Fri 21/4/17 Wed 19/7/17
199 External recycle plastic features 45 days Sun 21/5/17 Tue 4/7/17
200 Recycle plastic trellis (Type 1) 45 days Sun 21/5/17 Tue 4/7/17
201 Recycle wood plastic composite with aluminium core section wall cladding 45 days Sun 21/5/17 Tue 4/7/17
202 Vinyl floor tile 41 days Sat 11/2/17 Thu 23/3/17
203 Carpet tile 60 days Sun 21/5/17 Wed 19/7/17
204 External and internal paint 60 days Thu 1/6/17 Sun 30/7/17
205 Shop drawing Submission and Approval (details refer to submission schedule) 101 days Sun 11/6/17 Tue 19/9/17
206 Glazing doors 30 days Sun 11/6/17 Mon 10/7/17
207 Metal Door and access panels 60 days Sun 11/6/17 Wed 9/8/17
208 Recycled Plastic Feature 60 days Wed 21/6/17 Sat 19/8/17
209 Suspensed Ceiling and Fire Resisting Enclosure System 45 days Tue 11/7/17 Thu 24/8/17
210 Fall Arrest System 30 days Fri 21/7/17 Sat 19/8/17
211 Acoustic Timber Wall Panel System 45 days Tue 11/7/17 Thu 24/8/17
212 Acoustic Operable Wall System 30 days Fri 21/7/17 Sat 19/8/17
213 Timber Door 45 days Fri 21/7/17 Sun 3/9/17
214 Timber Cabinet 45 days Fri 21/7/17 Sun 3/9/17
215 Roller Shutters and Fire Shutters 30 days Tue 1/8/17 Wed 30/8/17
216 Metal railing system 30 days Fri 11/8/17 Sat 9/9/17
217 Waterproofing System 30 days Fri 11/8/17 Sat 9/9/17
218 Toilet and Shower Cubicle Partition Systems 41 days Tue 1/8/17 Sun 10/9/17
219 Changing Room Lockers System 30 days Fri 11/8/17 Sat 9/9/17
220 Signage 40 days Fri 11/8/17 Tue 19/9/17
221  Internal Finishing Works 137 days Mon 21/8/17 Thu 4/1/18
222 Partition Wall and Door Sub-frame Installation  (after completion of 3/F) 90 days Fri 8/9/17 Wed 6/12/17
223 Window and Louver 110 days Mon 21/8/17 Fri 8/12/17
224 Internal Waterproofing works 90 days Mon 11/9/17 Sat 9/12/17
225 Plastering, Tiling & Laying Floor Screed 100 days Fri 1/9/17 Sat 9/12/17
226 Carpentry & Joinery/ Ironmongery and Door Installation 90 days Thu 21/9/17 Tue 19/12/17
227 Carpentry & Joinery/ Ironmongery and Door Installation  (Rooms with curtain wall will 

commence after glass panel installation, mainly 3/F, 4/F office)
28 days Sun 24/9/17 Sat 21/10/17

228 False Ceiling 106 days Mon 28/8/17 Mon 11/12/17
229 Flooring Finishes 80 days Sun 15/10/17 Tue 2/1/18
230  Painting 70 days Fri 27/10/17 Thu 4/1/18
231 Internal painting 70 days Fri 27/10/17 Thu 4/1/18
232  G/F 28 days Fri 27/10/17 Thu 23/11/17
233  UG/F 21 days Thu 9/11/17 Wed 29/11/17
234  1/F 21 days Wed 15/11/17 Tue 5/12/17
235  2/F 21 days Tue 21/11/17 Mon 11/12/17
236  3/F 21 days Mon 27/11/17 Sun 17/12/17
237  4/F 21 days Sun 3/12/17 Sat 23/12/17
238  R/F 21 days Sat 9/12/17 Fri 29/12/17
239  UR/F 21 days Fri 15/12/17 Thu 4/1/18
240 External Wall Preparation Works for Curtain Wall Installation CW1, CW2 21 days Sun 10/9/17 Sat 30/9/17
241 External Wall Preparation Works for Curtain Wall Installation CW3, CW4, CW5, CW6 21 days Sun 1/10/17 Sat 21/10/17
242 External Wall Plastering and Tiling Works 45 days Sun 24/9/17 Tue 7/11/17
243 External painting 30 days Wed 8/11/17 Thu 7/12/17
244 Roofing works 98 days Tue 15/8/17 Mon 20/11/17
245  Waterproofing Application 60 days Tue 15/8/17 Fri 13/10/17
246  Waterproofing Testing 21 days Sun 1/10/17 Sat 21/10/17
247  Roof tiling 30 days Sun 22/10/17 Mon 20/11/17
248  Sanitary fittings installation 150 days Wed 28/6/17 Fri 24/11/17
249 Drawing Submisssion and Approval (details refer to submission schedule) 100 days Wed 28/6/17 Thu 5/10/17
250 G/F ~ 1/F 14 days Sat 14/10/17 Fri 27/10/17
251 2/F ~ 4/F 21 days Sat 28/10/17 Fri 17/11/17
252 R/F ~ UR/F 7 days Sat 18/11/17 Fri 24/11/17
253  Submission of Aluminium window/ louvre & Curtain Wall 233 days Thu 15/6/17 Fri 2/2/18
254 Submission 82 days Thu 15/6/17 Mon 4/9/17
255 CW1~CW6 Shop Drg. & Calculation (re-submission) 1 day Thu 15/6/17 Thu 15/6/17
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256 Review & Approval by P&T 30 days Fri 16/6/17 Sat 15/7/17
257 Visual & Control Mock-up Drg. (CW3) 1 day Thu 15/6/17 Thu 15/6/17
258 Review & Approval by P&T 30 days Fri 16/6/17 Sat 15/7/17
259 Performance Test Drg. (CW1) and Test Proposal 1 day Thu 15/6/17 Thu 15/6/17
260 Review & Approval by P&T 30 days Fri 16/6/17 Sat 15/7/17
261 Glass Sample 1 day Thu 15/6/17 Thu 15/6/17
262 Window Hardware 1 day Thu 15/6/17 Thu 15/6/17
263 Glass & Hardware Review & Approval by P&T 30 days Thu 15/6/17 Fri 14/7/17
264 PVDF Color Guide 1 day Thu 15/6/17 Thu 15/6/17
265 Review & Color Selected by P&T 45 days Thu 15/6/17 Sat 29/7/17
266 PVDF color sample 7 days Sun 30/7/17 Sat 5/8/17
267 Color Review & Approval by P&T 30 days Sun 6/8/17 Mon 4/9/17
268 Visual Mock-up (CW3 - on site) 82 days Mon 19/6/17 Fri 8/9/17
269 Ordering, Die Making & Extrusion of Aluminium material 30 days Mon 19/6/17 Tue 18/7/17
270 PVDF coating 2 days Wed 19/7/17 Thu 20/7/17
271 Ordering and Fabrication of GMS bracket/frame 14 days Mon 3/7/17 Sun 16/7/17
272 Fabrication of Aluminium Frames 14 days Fri 21/7/17 Thu 3/8/17
273 Glass Production 35 days Sat 5/8/17 Fri 8/9/17
274 Erection of Temproary Steel frame 14 days Mon 17/7/17 Sun 30/7/17
275 Erection of Aluminium Frames 8 days Fri 4/8/17 Fri 11/8/17
276 Glazing Works 3 days Sat 12/8/17 Mon 14/8/17
277 Inspection & Approval of Mock-up 1 day Tue 15/8/17 Tue 15/8/17
278 Performance Test Mock-up (CW1 - HK Laboratory) 103 days Thu 15/6/17 Mon 25/9/17
279 Ordering, Die Making & Extrusion of Aluminium material 35 days Thu 15/6/17 Wed 19/7/17
280 PVDF coating 7 days Mon 24/7/17 Sun 30/7/17
281 Ordering and Fabrication of GMS bracket/frame 16 days Mon 31/7/17 Tue 15/8/17
282 Fabrication of Aluminium Frames 25 days Mon 31/7/17 Thu 24/8/17
283 Glass Production 27 days Wed 30/8/17 Mon 25/9/17
284 Erection of Temproary Steel frame 14 days Wed 16/8/17 Tue 29/8/17
285 Erection of Aluminium Frames 21 days Fri 25/8/17 Thu 14/9/17
286 Glazing Works 5 days Fri 15/9/17 Tue 19/9/17
287 Pre-testing 2 days Wed 20/9/17 Thu 21/9/17
288 Official Preformance Test 2 days Mon 18/9/17 Tue 19/9/17
289 D. Control Mock-up (CW3 - on site) 137 days Fri 30/6/17 Mon 13/11/17
290 Ordering, Die Making & Extrusion of Aluminium material 50 days Fri 30/6/17 Fri 18/8/17
291 PVDF coating 7 days Wed 20/9/17 Tue 26/9/17
292 Ordering and Fabrication of GMS bracket/frame 16 days Wed 20/9/17 Thu 5/10/17
293 Fabrication of Aluminium Frames 28 days Wed 27/9/17 Tue 24/10/17
294 Glass Production 35 days Wed 4/10/17 Tue 7/11/17
295 Erection of Steel frame 7 days Fri 6/10/17 Thu 12/10/17
296 Erection of Aluminium Frames 16 days Wed 25/10/17 Thu 9/11/17
297 Glazing Works 4 days Wed 8/11/17 Sat 11/11/17
298 Inspection & Approval of Mock-up 2 days Sun 12/11/17 Mon 13/11/17
299 E. Permanent Works 171 days Wed 16/8/17 Fri 2/2/18
300 Ordering & Die Making 1 day Wed 16/8/17 Wed 16/8/17
301 Extrusion of Aluminium material 7 days Thu 17/8/17 Wed 23/8/17
302 PVDF coating 4 days Thu 24/8/17 Sun 27/8/17
303 Ordering and Fabrication of GMS bracket/frame 28 days Wed 20/9/17 Tue 17/10/17
304 Ordering & Production of Window hardware 30 days Wed 20/9/17 Thu 19/10/17
305 Fabrication of Aluminium Frames 60 days Mon 28/8/17 Thu 26/10/17
306 Glass Production 22 days Fri 20/10/17 Fri 10/11/17
307 Inspection of Heat soak test 7 days Sat 11/11/17 Fri 17/11/17
308 Delivery & Erection of Steel frame 30 days Wed 18/10/17 Thu 16/11/17
309 Delivery & Hositing of Aluminium Frames 18 days Fri 15/9/17 Mon 2/10/17
310 Erection of Aluminium Frames ( CW1, CW2) 43 days Sun 1/10/17 Sun 12/11/17
311 Erection of Aluminium Frames (CW3, CW4, CW5, CW6) 40 days Sun 22/10/17 Thu 30/11/17
312 Delivery & Hositing of Glass panels 14 days Sat 18/11/17 Fri 1/12/17
313 Glazing works 28 days Mon 13/11/17 Sun 10/12/17
314 Field watertighness test 7 days Tue 23/1/18 Mon 29/1/18
315 Protection 4 days Tue 30/1/18 Fri 2/2/18
316 External and Landscaping works 103 days Sun 24/9/17 Thu 4/1/18
317 Roads and pavings 80 days Sun 24/9/17 Tue 12/12/17
318 Removal of scaffoldings 18 days Mon 11/12/17 Thu 28/12/17
319 EVA Construction and paving 7 days Fri 29/12/17 Thu 4/1/18

16/6 15/7

15/6 15/6

16/6 15/7

15/6 15/6

16/6 15/7

15/6 15/6

15/6 15/6

15/6 14/7

15/6 15/6

15/6 29/7

30/7 5/8

6/8 4/9

19/6 18/7

19/7 20/7

3/7 16/7

21/7 3/8

5/8 8/9

17/7 30/7

4/8 11/8

12/8 14/8

15/8 15/8

15/6 19/7

24/7 30/7

31/7 15/8

31/7 24/8

30/8 25/9

16/8 29/8

25/8 14/9

15/9 19/9

20/9 21/9

18/9 19/9

30/6 18/8

20/9 26/9

20/9 5/10

27/9 24/10

4/10 7/11

6/10 12/10

25/10 9/11

8/11 11/11

12/11 13/11

16/8 16/8

17/8 23/8

24/8 27/8

20/9 17/10

20/9 19/10

28/8 26/10

20/10 10/11

11/11 17/11

18/10 16/11

15/9 2/10

1/10 12/11

22/10 30/11

18/11 1/12

13/11 10/12

23/1 29/1

30/1 2/2

24/9 12/12

11/12 28/12

29/12 4/1

MF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T SWS TMF T
ct 'Nov '1Nov 'Dec '1Dec 'Jan '17 Jan '11 Jan '1 Feb ' Feb ' Mar 'Mar ' Apr ' Apr 'May '1May 'Jun '19 Jun ' Jul '17 Jul '11 Jul '1Aug 'Aug ' Sep ' Sep 'Oct '1 Oct 'Nov '1Nov 'Dec '1Dec 'Jan '15 Jan '19 Jan '1Feb ' Feb ' Mar 'Mar 'Apr '1 Apr 'May '1May 'Jun '18 Jun ' Jul '16 Jul '10 Jul '1Aug 'Aug ' Sep ' Sep 'Oct '1 Oct 'Nov '1Nov 'Dec '1Dec ' Dec '4 Jan '18 Jan '1 Feb ' Feb ' Mar 'Mar 'Apr '1 Apr 'May '1May 'Jun '17 Jun ' Jul '15 Jul '19 Jul '1Aug 'Aug 'Sep '1Sep 'Oct '1 Oct 'No

B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B B

Task Critical Path Progress Milestone Summary

China Road and Bridge Corporation Master Construction Programme (Rev.09)
Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road (SSD505)

Date: 06/06/2017

Remarks: 

*Delay in selection of pile for loading test subject to EOT claim
7-13 Feb 2016 and 27 Jan- 2 Feb 2017

Chinese New Year site close                                                                       

Page 5

Project: SSD505 - Master Construction
Date: Thu 8/6/17



ID Task Name Duration Start Finish

320 Hard Landscaping 33 days Wed 18/10/17 Sun 19/11/17
321 R.C. Planter 14 days Wed 18/10/17 Tue 31/10/17
322 Movable planter 14 days Wed 25/10/17 Tue 7/11/17
323 Trellises 21 days Mon 30/10/17 Sun 19/11/17
324 Benches 7 days Fri 3/11/17 Thu 9/11/17
325 Soft Landscaping 93 days Wed 27/9/17 Thu 28/12/17
326 Soft Landscaping - Material Submission/ Preparation works 28 days Wed 27/9/17 Tue 24/10/17
327 Soft Landscaping - Filing of soil 21 days Fri 3/11/17 Thu 23/11/17
328 Soft Landscaping - Plant Delivery 7 days Fri 24/11/17 Thu 30/11/17
329 Soft Landscaping - Planting works (Plus 12-months Establishment Period) 28 days Fri 1/12/17 Thu 28/12/17
330 Site enclosure and divisions 48 days Wed 15/11/17 Mon 1/1/18
331 Construction of fence wal 28 days Wed 15/11/17 Tue 12/12/17
332 Installation of metal gates 20 days Wed 13/12/17 Mon 1/1/18
333 Builder's works for external services 51 days Sat 21/10/17 Sun 10/12/17
334 Plumbing Services (see also detail programme for Plumbing trade) 641 days Tue 15/3/16 Fri 15/12/17
335 Drawing Submission and Approval (details refer to submission schedule) 1 day Fri 1/4/16 Fri 1/4/16
336 Equipment & Material submission Approval (details refer to submission schedule) 170 days Tue 15/3/16 Wed 31/8/16
337 Submission / Application of Form WWO 046 (Part I & II) 76 days Wed 20/7/16 Mon 3/10/16
338 G/F to R/F Plumbing Installation 158 days Sat 20/5/17 Tue 24/10/17
339 G/F Plumbing Installation 60 days Sat 20/5/17 Tue 18/7/17
340 UG Plumbing Installation 65 days Tue 30/5/17 Wed 2/8/17
341 1/F Plumbing Installation 35 days Mon 5/6/17 Sun 9/7/17
342 2/F Plumbing Installation 45 days Mon 19/6/17 Wed 2/8/17
343 3/F Plumbing Installation 45 days Wed 28/6/17 Fri 11/8/17
344 4/F Plumbing Installation 40 days Thu 13/7/17 Mon 21/8/17
345 R/F Plumbing Installation 30 days Sun 24/9/17 Mon 23/10/17
346 Submission of Form WWO 046 (Part IV) 1 day Tue 24/10/17 Tue 24/10/17
347 Handover of All Water Tank & Pump Rooms at UG 1 day Tue 30/5/17 Tue 30/5/17
348 Handover of All Water Tank & Pump Rooms at 2/F 1 day Mon 19/6/17 Mon 19/6/17
349 Testing & Commissioning 30 days Tue 10/10/17 Wed 8/11/17
350 WSD Inspection 5 days Wed 15/11/17 Sun 19/11/17
351 Anticipated Receipt of Form WWO 046 (Part V) 1 day Mon 20/11/17 Mon 20/11/17
352 Obtain Water Certificate 1 day Fri 15/12/17 Fri 15/12/17
353 Drainage Services (see also detail programme for Drainage trade) 617 days Tue 15/3/16 Tue 21/11/17
354 Drawing Submission and Approval (details refer to submission schedule) 1 day Fri 1/4/16 Fri 1/4/16
355 Equipment & Material submission Approval (details refer to submission schedule) 120 days Tue 15/3/16 Tue 12/7/16
356 Aboveground G/F to UR Drainage Installation 186 days Sat 20/5/17 Tue 21/11/17
357 G/F Drainage Installation 60 days Sat 20/5/17 Tue 18/7/17
358 UG Drainage Installation 75 days Fri 8/9/17 Tue 21/11/17
359 1/F Drainage Installation 45 days Fri 15/9/17 Sun 29/10/17
360 2/F Drainage Installation 45 days Sat 23/9/17 Mon 6/11/17
361 3/F Drainage Installation 45 days Sun 24/9/17 Tue 7/11/17
362 4/F Drainage Installation 45 days Sun 24/9/17 Tue 7/11/17
363 R/F Drainage Installation 15 days Sun 24/9/17 Sun 8/10/17
364 UR Drainage Installation 15 days Mon 9/10/17 Mon 23/10/17
365 Testing & Commissioning 60 days Tue 1/8/17 Fri 29/9/17
366 Underground Drainage 193 days Wed 1/3/17 Sat 9/9/17
367 Inside Building Installation 168 days Wed 1/3/17 Tue 15/8/17
368 Inside Building Drain Test 168 days Thu 2/3/17 Wed 16/8/17
369 Outside Building Installation (within site boundary) 60 days Sat 13/5/17 Tue 11/7/17
370 Outside Building Drain Test (within site boundary) 60 days Wed 12/7/17 Sat 9/9/17
371 Excavation Permit Application 65 days Mon 8/5/17 Tue 11/7/17
372 Preparation of Form HBP1 1 day Sun 7/5/17 Sun 7/5/17
373 Submission of Form HBP1 21 days Mon 8/5/17 Sun 28/5/17
374 Construction of Terminal Manholes 25 days Thu 1/6/17 Sun 25/6/17
375 Final Connection to Government Manhole (tentative date, subject to XP period) 14 days Wed 12/7/17 Tue 25/7/17
376 Final Drainage Submission 30 days Wed 19/7/17 Thu 17/8/17
377 DSD Inspection 60 days Wed 19/7/17 Sat 16/9/17
378  Electrical installations (see also detail programme for EL trade) 766 days Mon 4/1/16 Wed 7/2/18
379 Drawing Submisssion and Approval (details refer to submission schedule) 267 days Mon 4/1/16 Mon 26/9/16
380 Equipment & Material Submisssion and Approval (details refer to submission schedule) 210 days Tue 1/3/16 Mon 26/9/16
381 Conceal conduit & Builder work for Electrical / ELV System 190 days Sun 2/4/17 Sun 8/10/17
382 G/F (G.L.1-5/A-K) 16 days Mon 17/7/17 Tue 1/8/17
383 G/F (G.L.5-9/A-K) 16 days Sun 13/8/17 Mon 28/8/17
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ID Task Name Duration Start Finish

384 UG/F (G.L.1-5/A-K) 14 days Fri 28/7/17 Thu 10/8/17
385 UG/F (G.L.5-9/A-K) 14 days Wed 23/8/17 Tue 5/9/17
386 1/F (G.L.1-5/A-K) 10 days Mon 7/8/17 Wed 16/8/17
387 1/F (G.L.5-9/A-K) 10 days Thu 31/8/17 Sat 9/9/17
388 2/F (G.L.1-5/A-K) 8 days Thu 17/8/17 Thu 24/8/17
389 2/F (G.L.5-9/A-K) 8 days Fri 8/9/17 Fri 15/9/17
390 3/F (G.L.1-5/A-K) 9 days Sun 27/8/17 Mon 4/9/17
391 3/F (G.L.5-9/A-K) 8 days Fri 15/9/17 Fri 22/9/17
392 4/F (G.L.1-5/A-K) 7 days Sun 10/9/17 Sat 16/9/17
393 4/F (G.L.5-9/A-K) 7 days Sat 23/9/17 Fri 29/9/17
394 R/F (G.L.1-5/A-K) 8 days Sun 24/9/17 Sun 1/10/17
395 R/F (G.L.5-9/A-K) 8 days Mon 21/8/17 Mon 28/8/17
396 G/F to R/F Electrical Installation - First fixing 145 days Fri 21/7/17 Tue 12/12/17
397 G/F Electrical installation 45 days Fri 21/7/17 Sun 3/9/17
398 UG Electrical installation 45 days Fri 21/7/17 Sun 3/9/17
399 1/F Electrical Installation 45 days Fri 11/8/17 Sun 24/9/17
400 2/F  Electrical installation 45 days Mon 21/8/17 Wed 4/10/17
401 3/F Electrical Installation 45 days Fri 1/9/17 Sun 15/10/17
402 4/F  Electrical Installation 45 days Mon 11/9/17 Wed 25/10/17
403 R/F  Electrical Installation 45 days Thu 21/9/17 Sat 4/11/17
404 Completion of CLP G/F Tx. Room 1 day Mon 7/8/17 Mon 7/8/17
405 Installation Work of E&M Services & builder's works inside Tx. Room 40 days Tue 8/8/17 Sat 16/9/17
406 Handover G/F Tx. Room for CLP Installation Work 20 days Sun 17/9/17 Fri 6/10/17
407 CLP Installation Work in Tx. Room 60 days Sat 7/10/17 Tue 5/12/17
408 CLP Inspection & Power Energisation 7 days Wed 6/12/17 Tue 12/12/17
409 Electrical final fix (Lighting Fittings / Wiring Accessories / ELV Accessories) 50 days Mon 16/10/17 Mon 4/12/17
410 G/F 75 days Tue 1/8/17 Sat 14/10/17
411 UG/F 75 days Fri 11/8/17 Tue 24/10/17
412 1/F 75 days Mon 21/8/17 Fri 3/11/17
413 2/F 75 days Fri 1/9/17 Tue 14/11/17
414 3/F 75 days Mon 11/9/17 Fri 24/11/17
415 4/F 75 days Thu 21/9/17 Mon 4/12/17
416 R/F 75 days Sun 1/10/17 Thu 14/12/17
417 Earthing & Lightning System 280 days Wed 25/1/17 Tue 31/10/17
418 Testing & Commissioning (Electrical Installation) 75 days Sat 25/11/17 Wed 7/2/18
419 T&C for Earthing & Lightning System 30 days Sat 30/9/17 Sun 29/10/17
420 T&C for Megger Test of Power Cable & Wiring 31 days Sat 11/11/17 Mon 11/12/17
421 T&C for Distribution Board 31 days Sat 11/11/17 Mon 11/12/17
422 T&C for Power Management System 30 days Sat 11/11/17 Sun 10/12/17
423 T&C for Lighting Fitting & Small Power 54 days Wed 1/11/17 Sun 24/12/17
424 T&C for PV System 30 days Sat 11/11/17 Sun 10/12/17
425 LVSB. System 653 days Fri 15/4/16 Sat 27/1/18
426 Drawing Submisssion and Approval of LVSB (details refer to submission schedule) 111 days Fri 13/5/16 Wed 31/8/16
427 Equipment & Material Submisssion and Approval of LVSB (details refer to submission 

schedule)
92 days Fri 15/4/16 Fri 15/7/16

428 Handover LV Switch Room for Elect /  LV Sw.Bd. 1 day Sat 19/8/17 Sat 19/8/17
429 E&M Work inside LV Switch Room 138 days Sun 20/8/17 Thu 4/1/18
430 Factory Test for LV Switchboard 19 days Sun 24/9/17 Thu 12/10/17
431  LV Cubicle Switchboard Installation 40 days Sat 2/9/17 Wed 11/10/17
432 Site Test for LV Switchboard 20 days Sun 24/9/17 Fri 13/10/17
433 Handover 1/F-4/F Sub-S.W. Rm. For Electrical Work 106 days Sat 14/10/17 Sat 27/1/18
434 Generator 658 days Mon 1/2/16 Sun 19/11/17
435 Drawing Submisssion and Approval of Generator (details refer to submission schedule) 140 days Thu 14/4/16 Wed 31/8/16
436 Equipment & Material Submisssion and Approval of Generator (details refer to submission 

schedule)
151 days Mon 1/2/16 Thu 30/6/16

437 Submission Application for EPD (Generator Set System) 62 days Mon 22/8/16 Sat 22/10/16
438 Handover 3/F & R/F Generator Room for Installation Work 14 days Sat 2/9/17 Fri 15/9/17
439 Diesel Generator Installation 60 days Sat 2/9/17 Tue 31/10/17
440 Site Test for Diesel Generator Installation 19 days Wed 1/11/17 Sun 19/11/17
441 ELV. System 383 days Wed 14/12/16 Sun 31/12/17
442 Drawing Submisssion and Approval of ELV (details refer to submission schedule) 49 days Wed 14/12/16 Tue 31/1/17
443 Broadcast Reception Installation 107 days Wed 16/8/17 Thu 30/11/17
444 Burglar Alarm and Security Installation 107 days Wed 16/8/17 Thu 30/11/17
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445 Audio Electronic Installation 107 days Wed 16/8/17 Thu 30/11/17
446 T&C for CABD System 77 days Mon 16/10/17 Sun 31/12/17
447 T&C for CCTV System 77 days Mon 16/10/17 Sun 31/12/17
448 T&C for PA System 77 days Mon 16/10/17 Sun 31/12/17
449 T&C for Watchman Tour System 77 days Mon 16/10/17 Sun 31/12/17
450 T&C for Smart Card  System 77 days Mon 16/10/17 Sun 31/12/17
451 T&C for Induction Loop 77 days Mon 16/10/17 Sun 31/12/17
452 T&C for energy management system 77 days Mon 16/10/17 Sun 31/12/17
453  Mechanical Ventilation and Air conditioning installations (see also detail programme for 

MVAC trade)
734 days Fri 5/2/16 Wed 7/2/18

454 Drawing Submisssion and Approval (details refer to submission schedule) 180 days Thu 8/9/16 Mon 6/3/17
455 Equipment & Material Submisssion and Approval (details refer to submission schedule) 180 days Fri 5/2/16 Tue 2/8/16
456 Major MVAC Material Delivery 231 days Wed 29/3/17 Tue 14/11/17
457 Cooling Tower 120 days Sun 18/6/17 Sun 15/10/17
458 Water Cooled Chiller 160 days Wed 29/3/17 Mon 4/9/17
459 Water Scrubber 145 days Thu 20/4/17 Mon 11/9/17
460 Heat Pump Unit 145 days Wed 7/6/17 Sun 29/10/17
461 Heat Transfer Compact Unit 145 days Wed 7/6/17 Sun 29/10/17
462 Water Calorifier 145 days Wed 7/6/17 Sun 29/10/17
463 Water Pump 145 days Fri 9/6/17 Tue 31/10/17
464 MCC 135 days Wed 3/5/17 Thu 14/9/17
465 Flat Plat type Solar Collector 130 days Sat 8/7/17 Tue 14/11/17
466 Flat Plat type Solar Collector 130 days Sat 8/7/17 Tue 14/11/17
467 Vehicle Exhaust Extraction System 120 days Mon 22/5/17 Mon 18/9/17
468 Welding Exhaust System 120 days Mon 22/5/17 Mon 18/9/17
469 Automatic Condenser Tube Cleaning System 105 days Thu 25/5/17 Wed 6/9/17
470 Submission & Approval of AC Layout(Initial) by WSD 22 days Sun 12/2/17 Mon 6/3/17
471 Submission/Application of form WWO 046(Part I & II) for Cooling Tower Installation 75 days Mon 6/3/17 Fri 19/5/17
472 Submission of form WWO 046(Part IV) for Cooling Tower Installation 1 day Wed 7/2/18 Wed 7/2/18
473 Submission of CT1B & CT4 to EMSD for Cooling Tower Installation 1 day Fri 17/2/17 Fri 17/2/17
474 Submission of CT2B to EMSD for Cooling Tower Installation 1 day Fri 8/12/17 Fri 8/12/17
475 Submission of VAC Drawing(Initial) to FSD 47 days Mon 13/2/17 Fri 31/3/17
476 Final Submission of VAC form 501 for MVAC Installation 1 day Sat 13/1/18 Sat 13/1/18
477 Conceal Conduit & Builder Work for MVAC 130 days Fri 26/5/17 Mon 2/10/17
478 G/F to R/F MVAC Installation 170 days Thu 10/8/17 Fri 26/1/18
479 G/F MVAC Installation 90 days Thu 10/8/17 Tue 7/11/17
480 UG/F MVAC Installation 120 days Thu 31/8/17 Thu 28/12/17
481 Handover of UG/F Chiller Plant for MVAC Installation 1 day Thu 31/8/17 Thu 31/8/17
482 - UG/F MVAC Installation in Chiller Plant 90 days Fri 1/9/17 Wed 29/11/17
483 Handover of UG/F AHU Rm for MVAC Installation 1 day Thu 7/9/17 Thu 7/9/17
484 - UG/F MVAC Installation in AHU Rm 28 days Fri 8/9/17 Thu 5/10/17
485 Handover of UG/F Water Pump Rm. for MVAC Installation 1 day Thu 31/8/17 Thu 31/8/17
486 - UG/F MVAC Installation in Water Pump Rm. 80 days Fri 1/9/17 Sun 19/11/17
487 Handover of UG/F Exhaust Air Fan Rm. for MVAC Installation 1 day Fri 15/9/17 Fri 15/9/17
488 - UG/F MVAC Installation in Exhaust Air Fan Rm. 60 days Sat 16/9/17 Tue 14/11/17
489 Handover of UG/F MCC Rm. for MVAC Installation 1 day Sun 10/9/17 Sun 10/9/17
490 - UG/F MVAC Installation in MCC Rm. 83 days Mon 11/9/17 Sat 2/12/17
491 Handover of G/F Vehicle Washing Bay for MVAC Installation 1 day Wed 13/9/17 Wed 13/9/17
492 - G/F MVAC Installation in Vehicle Washing Bay 75 days Thu 14/9/17 Mon 27/11/17
493 1/F MVAC Installation 60 days Mon 11/9/17 Thu 9/11/17
494 2/F MVAC Installation 75 days Thu 21/9/17 Mon 4/12/17
495 3/F MVAC Installation 90 days Sun 1/10/17 Fri 29/12/17
496 Handover of 3/F PAU Rm (West Wing) for MVAC Installation 1 day Sun 1/10/17 Sun 1/10/17
497 - 3/F MVAC Installation in PAU Rm (West Wing) 52 days Mon 2/10/17 Wed 22/11/17
498 Handover of 3/F PAU Rm (East Wing) for MVAC Installation 1 day Mon 23/10/17 Mon 23/10/17
499 - 3/F MVAC Installation in PAU Rm (East Wing) 44 days Tue 24/10/17 Wed 6/12/17
500 4/F MVAC Installation 108 days Wed 11/10/17 Fri 26/1/18
501 Handover of 4/F Cooling Tower Plant for MVAC Installation 1 day Wed 11/10/17 Wed 11/10/17
502 - 4/F MVAC Installation in Cooling Tower Plant 71 days Thu 12/10/17 Thu 21/12/17
503 Handover of PAU Rm (West Wing) for MVAC Installation 1 day Sun 3/9/17 Sun 3/9/17
504 - 4/F MVAC Installation in PAU Rm (West Wing) 45 days Mon 4/9/17 Wed 18/10/17
505 R/F MVAC Installation 92 days Wed 25/10/17 Wed 24/1/18
506 Handover of R/F Heat Pump Plant for MVAC Installation 1 day Wed 25/10/17 Wed 25/10/17
507 - R/F MVAC Installation in Heat Pump Plant 93 days Thu 26/10/17 Fri 26/1/18
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ID Task Name Duration Start Finish

508 Handover of Flat Roof for MVAC Installation 1 day Wed 8/11/17 Wed 8/11/17
509 - R/F MVAC Installation in Flat Roof 62 days Thu 9/11/17 Tue 9/1/18
510 Testing & Commissioning (MVAC) 35 days Wed 3/1/18 Tue 6/2/18
511 Testing & Commissioning & Handover(MVAC) 313 days Sat 1/4/17 Wed 7/2/18
512 Cooling Tower Function & Full Load Test 14 days Fri 22/12/17 Thu 4/1/18
513 Water Cooled Chiller Factory Test 14 days Sat 1/4/17 Fri 14/4/17
514 Water Cooled Chiller Function & Full Load Test 30 days Fri 29/12/17 Sat 27/1/18
515 Water Pump Performance Test 21 days Fri 15/12/17 Thu 4/1/18
516 Water Pump Alignment Test 21 days Fri 8/12/17 Thu 28/12/17
517 Water Scrubber Performance Test 26 days Fri 12/1/18 Tue 6/2/18
518 Heat Pump Unit Performance Test 29 days Wed 10/1/18 Wed 7/2/18
519 Heat Transfer Compact Unit Performance Test 12 days Sat 27/1/18 Wed 7/2/18
520 Solar Hot Water System Performance Test 29 days Wed 10/1/18 Wed 7/2/18
521 Fan Coil Units Function Test 47 days Fri 22/12/17 Tue 6/2/18
522 Water Balancing 54 days Fri 15/12/17 Tue 6/2/18
523 AHU & PAU Function Test 38 days Thu 7/12/17 Sat 13/1/18
524 Ventilating Fans Function Test 58 days Thu 23/11/17 Fri 19/1/18
525 Vehicle Extraction System Function Test 21 days Sun 24/12/17 Sat 13/1/18
526 Welding Extraction System Function Test 21 days Sun 31/12/17 Sat 20/1/18
527 VRV Unit Function Test 30 days Thu 19/10/17 Fri 17/11/17
528 Bio-oxygen Generator Function Test 21 days Thu 14/12/17 Wed 3/1/18
529 Ultra Violet Sterilizing Light Function Test 30 days Sun 17/12/17 Mon 15/1/18
530 Ductwork Leakage Test 90 days Wed 8/11/17 Mon 5/2/18
531 Air Balancing and Flow Measurement 19 days Sun 14/1/18 Thu 1/2/18
532 Air Duct Cleaning 19 days Sun 14/1/18 Thu 1/2/18
533 IAQ Measurement 8 days Tue 23/1/18 Tue 30/1/18
534 Motor Control Cubicles (MCC) Factory Test 7 days Tue 6/6/17 Mon 12/6/17
535 Motor Control Cubicles (MCC) Site Test 7 days Fri 3/11/17 Thu 9/11/17
536 CCMS Functional Test 75 days Thu 23/11/17 Mon 5/2/18
537 VAC Functional Test 14 days Sat 6/1/18 Fri 19/1/18
538 N.C. Measuring Test 16 days Sat 20/1/18 Sun 4/2/18
539 Room temperature Measuring Test 15 days Sun 21/1/18 Sun 4/2/18
540 Function Test for Condensate Drain Pipe 21 days Thu 19/10/17 Wed 8/11/17
541 PCO performanance test 21 days Fri 22/12/17 Thu 11/1/18
542  Fire services installations (see also detail programme for FS trade) 684 days Thu 24/3/16 Mon 5/2/18
543 Drawing Submisssion and Approval (details refer to submission schedule) 180 days Mon 25/7/16 Fri 20/1/17
544 Equipment & Material Submisssion and Approval (details refer to submission schedule) 180 days Thu 24/3/16 Mon 19/9/16
545 Approval of GBP(Initial) by FSD & WSD 21 days Fri 5/8/16 Thu 25/8/16
546 Submission/Application of form WWO 046(Part I & II) for F.S. Installation 76 days Tue 17/1/17 Mon 3/4/17
547 Submission of form WWO 046(Part IV) for F.S. Installation 1 day Sat 20/1/18 Sat 20/1/18
548 Submission of Drawing for D.G. Liscence to FSD for Approval 60 days Mon 17/10/16 Thu 15/12/16
549 Rehearsal of FSD Inspection 2 days Tue 5/12/17 Wed 6/12/17
550 Final Submission of Form314(Layout) & Form501(FS related) to FSD 1 day Sat 13/1/18 Sat 13/1/18
551 Concealed Conduit & Builder Work for FS. 149 days Mon 3/4/17 Tue 29/8/17
552 G/F to R/F F.S. Installation - First fixing 245 days Thu 20/4/17 Wed 20/12/17
553 Application of Direct Telephone Link 1 day Tue 2/5/17 Tue 2/5/17
554 Handover of G/F F.S. Transfer Pump Rm. for F.S. Installation 1 day Fri 30/6/17 Fri 30/6/17
555 F.S. Installation in F.S. Transfer Pump Rm. 60 days Sat 1/7/17 Tue 29/8/17
556 Handover of G/F F.S. Control Rm. for F.S. Installation 1 day Sat 15/7/17 Sat 15/7/17
557 F.S. control panel Installation in F.S. control Rm. 60 days Sun 16/7/17 Wed 13/9/17
558 G/F FS Installation 110 days Thu 31/8/17 Mon 18/12/17
559 UG/F FS Installation 88 days Fri 8/9/17 Mon 4/12/17
560 1/F FS Installation 87 days Thu 28/9/17 Sat 23/12/17
561 2/F FS Installation 67 days Sat 28/10/17 Tue 2/1/18
562 3/F FS Installation 51 days Fri 17/11/17 Sat 6/1/18
563 4/F FS Installation 34 days Thu 7/12/17 Tue 9/1/18
564 R/F FS Installation 57 days Sat 2/12/17 Sat 27/1/18
565 Handover of SPR. & F.S. Pump Rm. for F.S. Installation 1 day Fri 30/6/17 Fri 30/6/17
566 F.S. Installation in SPR. & F.S. Pump Rm. 99 days Sat 1/7/17 Sat 7/10/17
567 F.S. Final fixing 24 days Wed 10/1/18 Fri 2/2/18
568 Water Authority inspections for FS Installation 1 day Sun 4/2/18 Sun 4/2/18
569 FS inspection for DG Stores (1st) 7 days Tue 26/9/17 Mon 2/10/17
570 FS inspection for DG Stores (2nd) 7 days Tue 3/10/17 Mon 9/10/17
571 Obtained DG. Licence 7 days Tue 10/10/17 Mon 16/10/17
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ID Task Name Duration Start Finish

572 Testing & Commissioning (FS) 24 days Sat 13/1/18 Mon 5/2/18
573 Hydraulic Test for Pipework 4 days Sat 13/1/18 Tue 16/1/18
574 G/F & UG/F 4 days Sat 13/1/18 Tue 16/1/18
575 1/F 3 days Sat 13/1/18 Mon 15/1/18
576 2/F 3 days Sat 13/1/18 Mon 15/1/18
577 3/F 3 days Sat 13/1/18 Mon 15/1/18
578 4/F 3 days Sat 13/1/18 Mon 15/1/18
579 R/F 3 days Sat 13/1/18 Mon 15/1/18
580 Equipment Performance Test 21 days Sat 13/1/18 Fri 2/2/18
581 G/F & UG/F 21 days Sat 13/1/18 Fri 2/2/18
582 1/F 21 days Sat 13/1/18 Fri 2/2/18
583 2/F 21 days Sat 13/1/18 Fri 2/2/18
584 3/F 21 days Sat 13/1/18 Fri 2/2/18
585 4/F 21 days Sat 13/1/18 Fri 2/2/18
586 R/F 21 days Sat 13/1/18 Fri 2/2/18
587 Interfacing test with AC/EE/Lift/Fire Shutter etc. 3 days Sat 3/2/18 Mon 5/2/18
588  Mechanical handling and lifting installation 475 days Wed 31/8/16 Mon 18/12/17
589 Drawing Submisssion and Approval (details refer to submission schedule) 45 days Wed 31/8/16 Fri 14/10/16
590 Equipment & Material Submisssion and Approval (details refer to submission schedule) 60 days Wed 31/8/16 Sat 29/10/16
591 Gondola system 102 days Fri 1/9/17 Mon 11/12/17
592 Cast-in bolt 27 days Fri 1/9/17 Wed 27/9/17
593 Guide rail installation 31 days Mon 11/9/17 Wed 11/10/17
594 Gondola system installation 42 days Thu 12/10/17 Wed 22/11/17
595 T&C for gondola 8 days Mon 4/12/17 Mon 11/12/17
596 Scissor platform 69 days Wed 11/10/17 Mon 18/12/17
597 Installation 50 days Wed 11/10/17 Wed 29/11/17
598 T&C for scissor platform 7 days Tue 12/12/17 Mon 18/12/17
599  Lift (by Nominated Subcontractor) 642 days Wed 13/4/16 Sun 14/1/18
600 Nomination of lift subcontractor 1 day Wed 13/4/16 Wed 13/4/16
601 Drawing Submisssion and Approval (details refer to submission schedule) 46 days Tue 30/8/16 Fri 14/10/16
602 Manufacturing & Shipment 181 days Sat 1/4/17 Thu 28/9/17
603 Equipment & Material Submisssion and Approval (details refer to submission schedule) 60 days Sun 9/10/16 Wed 7/12/16
604 Handover of lift shafts and machine rooms to NSC 0 days Sat 7/10/17 Sat 7/10/17
605 Installation, T&C (Details subject to NSC's programme) 99 days Sun 8/10/17 Sun 14/1/18
606 Submission of Form 5 22 days Wed 15/11/17 Wed 6/12/17
607 Statutory inspections and obtain lift certificate 46 days Wed 15/11/17 Sat 30/12/17
608 Lift certificate Obtained (L3, Fireman's Lift) 30 days Wed 15/11/17 Thu 14/12/17
609 Lift certificate Obtained (L4, Fireman's Lift) 30 days Wed 15/11/17 Thu 14/12/17
610 Lift certificate Obtained (L6, Fireman's Lift) 30 days Wed 15/11/17 Thu 14/12/17
611 Lift certificate Obtained (L5, Fireman's Lift) 30 days Wed 15/11/17 Thu 14/12/17
612 Lift certificate Obtained (L1, L2) 30 days Fri 1/12/17 Sat 30/12/17
613 Beam Plus - FA Submission 90 days Sun 30/4/17 Fri 28/7/17
614 Beam Plus - IEQ 6, 7  and WUP1 7 days Mon 11/12/17 Sun 17/12/17
615 FSD inspection and Issuance of Certificate (After SCCU Inspection) 21 days Fri 5/1/18 Thu 25/1/18
616 FSD inspection (1st) 7 days Fri 5/1/18 Thu 11/1/18
617 FSD inspection (2nd) 7 days Fri 12/1/18 Thu 18/1/18
618 Obtained FS certificate 7 days Fri 19/1/18 Thu 25/1/18
619 Coordination & grant access to EMSD's contractor for installation of equipment 50 days Wed 13/12/17 Wed 31/1/18
620 SCCU Pre-inspection 25 days Thu 14/12/17 Sun 7/1/18
621 SCCU Inspection 12 days Fri 26/1/18 Tue 6/2/18
622 General inspection with FEHD/ArchSD/S.O. 28 days Thu 4/1/18 Wed 31/1/18
623 General cleaning 2 days Wed 7/2/18 Thu 8/2/18
624 Practical completion 0 days Thu 8/2/18 Thu 8/2/18
625 Handover of works 0 days Thu 8/2/18 Thu 8/2/18
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Appendix C Implementation Schedule of Environmental Mitigation Measures (EMIS)  

Air Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Air Quality (Construction)      

 Use of regular watering, to reduce dust emissions from exposed site surfaces and unpaved roads, particularly 

during dry weather; 
All areas     

 Use of frequent watering for particularly dusty construction areas close to ASRs All areas     

 Side enclosure and covering of any practicable owing to frequent usage, watering should be applied to aggregate 

fines; 
All areas     

 Open temporary stockpiles should be avoided or covered. Prevent placing dusty material storage piles near 

ASRs; 
All areas     

 Tarpaulin covering of all dust vehicle loads transported to, from and between site locations; All areas     

 Establishment and use of vehicle wheel and body washing facilities at the exit points of the site; All areas     

 Imposition of speed controls for vehicle son unpaved site roads. 8 km/hr is the recommended limit; All areas     

 Routing of vehicles and positioning of construction plant should be at the maximum possible distance from 

ASRs; 
All areas     

 Every stock of more than 20 bags of cement or dry pulverized fuel ash (PFA) , if applicable, should be covered 

entirely buy impervious sheeting or placed in an area sheltered on the top and the 3-sides; and 
All areas     

 Loading, unloading, transfer, handling or storage of large amount of cement or dry PFA should be carried out in 

a totally enclosed system or facility, and nay vent or exhaust should be fitted with the an effective fabric filter or 

equivalent air pollution control system. 

All areas     

 3-sides enclosed washing bays and maintenance workshops, served with mechanical ventilations to maintain all 

the time with proper negative air pressure. 

Washing 

bays & 

maintenance 

workshops 

    

 Deodorization system such as active carbon filters or chemical scrubber (or equivalent) will be applied at the 

ventilation duct prior to discharging to the atmosphere, having odor removal efficiency of 85% or above at 

normal operation, and under regular and proper maintenance and replacement. 

Washing 

bays & 

maintenance 

workshops 

    

 Commissioning test requirement should be incorporated in the specification during commissioning period order 

to ensure the odor removal efficiency (at least 85%) of the proposed odor removal unit. 

Washing 

bays & 

maintenance 

workshops 

    

 Monitoring test on odor removal efficiency of the odor removal unit should be carried out quarterly in the first 

year of operation. Development of monitoring and investigation plan, as well as work procedure, prior to 

operation of the unit is recommended. 

Washing 

bays & 

maintenance 

workshops 

    
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Noise – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

 Carefully arrange the timing and sequencing of the various construction activities according to the actual site 

work situation; 
All areas     

 Limit the quantity of PME to be operated concurrently and their proportion of usage were recommended in the 

Project and incorporated in the Noise Impact Assessment; 
All areas     

 The proposed quantity of PMEs and their proportion of usage should be confirmed feasible by the Engineer; All areas     

 In the case during school examination, more stringent construction noise criteria should be imposed, the 

potentially most disruptive construction activities should be avoided, and arranged to be conducted during 

school holidays as far as practicable. 

All areas     

 The use of Sound Power Levels (SWLs) for typical PME provided in the GWTM and that for equivalent “quiet” 

plants: 

 Loader, wheeled (Back-hoe)Excavator, Tracked Generator 

 Mobile Crane 

All areas     

 The use of temporary noise barriers if applicable: 

 Movable barriers with skid footing and a small cantilevered upper portion 

 Noise jacket/muffler 

 Applicable PME with temporary noise barriers: excavator and mobile crane 

 Selection of insulation material: acoustic mats 

All areas     

 The use of temporary noise barriers if applicable 

 Movable barriers with skid footing and a small cantilevered upper portion 

 Noise jacket/muffler 

 Applicable PME with temporary noise barriers: excavator and mobile crane 

 Selection of insulation material: acoustic mats 

All areas     

 Only well-maintained plant should be operated on-site and plants should be operated on-site and plants should 

be serviced regularly during the construction period; 
All areas     

 Mobile plant, if any, should be sited as gar from NSRs as possible; All areas     

 Plant known to emit noise strongly in one direction should, wherever possible, be properly oriented so that the 

noise is directed away from the nearby NSRs; 
All areas     

 Use of site hoarding as a noise barrier to screen noise at low level NSRs; All areas     

 Machines and plant that may be in intermittent use should be shut down between works periods or should be 

throttled down to a minimum;  
All areas     

 Any material stockpiles and other structures should be effectively utilised, wherever practicable, to screen the 

noise from on-site construction activities 
All areas     

 The Workshop Vehicle Repair Activities should be carried out under the covered area of the Transport Workshop 

Section on the G/F as the building of FEHD Depot itself provides screening effect to the NSRs 

Transport 

Workshop 

Section 
    

 The workshop vehicle repair activities should not be carried out during night-time period 

Transport 

Workshop 

Section 
    

 Acoustic treatment, such as acoustic louvres, silencers, enclosures could be applied to achieve noise attenuation 

on the use of MVAC and other Building Service Equipment so that the SWL of the equipment shall not exceed 

the specified “maximum allowable SWL” in various plant rooms. 

Transport 

Workshop 

Section 
    
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Water Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Water Quality and Sewerage      

 At the establishment of works site, perimeter cut-off drains to direct offsite water around the Site should be 

constructed with internal drainage works and erosion and sedimentation control facilities implemented. 

Channels) both temporary and permanent drainage pipes and culverts), earth bunds or sand bag barriers should 

be provided to divert the stormwater to silt removal facilities. The design of the temporary on-site drainage 

system will be undertaken by the Contractor prior to the commencement of construction; 

All areas     

 Dikes or embankments for flood protection should be implemented around the boundaries of earthworks areas. 

Temporary ditches should be provided to facilitate the run-off discharge into an appropriate watercourse, 

through a silt / sediment trap. Silt / sediment traps should also be incorporated in the permanent drainage 

channels to enhance deposition rates; 

All areas     

 The design of efficient silt removal facilities should be based on the guidelines in Appendix A1 of ProPECC PN 

1/94, which states that the retention time for silt / sand traps should be 5 minutes under maximum flow 

conditions. The sizes may vary depending upon the flow rate, but for a flow rate of 0.1m3/s, a sedimentation 

basin of 30m3 would be required and for a flow rate of 0.5m3/s the basin would be 150m3. The detailed design of 

the sand / silt traps should be undertaken by the Contractor prior to the commencement of construction; 

All areas     

 The construction works should be programmed to minimize surface excavation works during rainy seasons 

(April to September), as soon as possible after the earthworks have been completed, or alternatively, within 14 

days of the cessation of earthworks where practicable. If excavation of soil cannot be avoided during the rainy 

season, or at any time of year when rainstorms are likely, exposed slope surfaces should be covered by tarpaulin 

or other means; 

All areas     

 The overall slope of works sites should be kept to a minimum to reduce the erosive potential of surface water 

flows, and all trafficked areas and access roads should be protected by coarse stone ballast. An additional 

advantage accruing from the use of crushed stone is the positive traction gained during the prolonged periods of 

inclement weather and the reduction of surface sheet flows; 

All areas     

 All drainage facilities and erosion and sediment control structures should be regularly inspected and maintained 

to ensure their proper and efficient operation at all times particularly following rainstorms. Deposited silts and 

grits should be removed regularly and disposed of by spreading evenly over stable, vegetated areas; 

All areas     

 Measures should be taken to minimize the ingress of site drainage into excavations. If the excavation of trenches 

in wet season is inevitable, they should be dug and backfilled in short sections wherever practicable. The water 

pumped out from trenches or foundation excavations should be discharged into storm drains via silt removal 

facilities; 

All areas     

 All open stockpiles of construction materials (for example, aggregates, sand and fill material should be covered 

with tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent the washing away of 

construction materials, soil, silts or debris into any drainage system; 

All areas     

 Manholes (including newly constructed ones) should always be adequately covered and temporarily sealed so as 

to prevent silt, construction materials or debris being washed into the drainage system and storm run-off being 

directed into foul sewers; 

All areas     

 Precautions to be taken at any time of the year when rainstorms are likely actions to be taken when a rainstorm 

is imminent or forecasted and during or after rainstorms, are summarized in Appendix A2 of ProPECC PN 1/94. 

Particular attention should be paid to the control of silty surface run-off during storm events; 

All areas     

 All vehicles and plant should be cleaned before leaving the Site to ensure no earth, mud, debris and the like is All areas     
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deposited by them on roads.  

 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 

interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 

drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 

during heavy rain; 

All areas     

 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 

interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 

drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 

during heavy rain; 

All areas     

 All fuel tanks and storage areas should be provided with locks and sited on sealed areas, within bunds of a 

capacity equal to 110% of the storage capacity of the largest tank to percent spilled fuel oils from reaching the 

nearby WSRs. 

All areas     

 Application to the EPD for a discharge licence for discharge of effluent from the construction site under the 

WPCO. The discharge quality must meet the requirements specified in the discharge license. 
All areas     

 All the run-off and wastewater generated from the works areas should be treated so that it satisfies all the 

standards listed in the Technical Memorandum. 
All areas     

 Minimum distance of 100m should be maintained between the discharge points of construction site effluent and 

the existing seawater intakes. 
All areas     

 No new effluent discharges in nearby typhoon shelters should be allowed. All areas     

 The beneficial uses of the treated effluent for other on-site activities such as dust suppression, wheel washing 

and general cleaning etc., would minimise water consumption and reduce the effluent discharge volume. 
All areas     

 Portable chemical toilets and sewage holding tanks are recommended for the handling of the construction 

sewage generated by the workforce. A licensed contractor should be employed to provide appropriate and 

adequate portable toilets and be responsible for appropriate disposal and maintenance. 

All areas     

 Any maintenance facilities should be located on hard standings within a bunded area, and sumps and oil 

interceptors should be provided. Maintenance of vehicles and equipment involving activities with potential for 

leakage and spillage should only be undertaken within the areas appropriately equipped to control these 

discharges. 

All areas     

 All sewage arising from the Project should be collected and diverted to the public sewerage system via proper 

connections to minimise water quality impact from the operation of the Project and ensure compliance with 

Technical Memorandum on Standards for Effluents Discharged into Drainage and Sewerage Systems, Inland and 

Coastal Water under the WPCO. 

The 

Office-cum-

Vehicle 

Depot 

    

 To prevent the potential contaminated wastewater from entering the existing public sewerage systems, run-offs 

from the covered areas including the vehicle washing bays and vehicle parking space will be properly treated 

prior to the discharge into the sewerage system. The treated effluent for discharging into the public sewerage 

system should comply with the effluent standards as stated in the Technical Memorandum on Standards for 

Effluents Discharged into Drainage and Sewerage Systems, Inland and Coastal Waters under the WPCO. 

The 

Office-cum-

Vehicle 

Depot 

    

 There is a need to apply to the EPD for a discharge licence for discharge of the operational effluent from the 

Project under the WPCO. The discharge quality must meet the requirements specified in the discharge licence. 

The 

Office-cum-

Vehicle 

Depot 

    
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Waste – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Waste Management and Land Contamination      

 The requirements as stipulated in the ETWB TC(W) No. 19/2005 “Environmental Management on Construction 

Sites” and the other relevant guidelines should be included in the Particular Specification for the Contractor as 

appropriate. 

Contractor should be required to implement the recommended waste management measures through establishing 

a Waste Management Plan (WMP) in accordance with the ETWB TC(W) No.19/2005 so as to provide an overall 

framework of waste management and reduction. The WMP should be submitted to the Project/Site Engineer 

prior to the construction commencement of the Project for approval and include the followings: 

 Waste management policy; 

 Record of generated waste; 

 Waste reduction target; 

 Waste reduction programme; 

 Role and responsibility of waste management team; 

 Benefit of waste management; 

 Analysis of waste materials; 

 Reuse, recycling and disposal plans; 

 Transportation process of waste products; and 

 Monitoring and action plan. 

The waste management hierarchy below should be strictly followed. This hierarchy should be adopted to 

evaluate the waste management options in order to maximise the extent of waste reduction and cost reduction. 

The records of quantities of waste generated, recycled and disposed (location) should be properly documented 

All areas     

 Standard formwork or pre-fabrication should be used as far as practicable so as to minimise the C&D Materials 

arising. The use of more durable formwork or plastic facing for construction works should also be considered. 

The use of wooden hoardings should be avoided and metal hoarding should be used to facilitate recycling. 

Purchasing of construction materials should be carefully planned in order to avoid over-ordering and wastage. 

The Contractor should recycle as many C&D materials as possible on-site. The public fill and C&D waste 

should be segregated and stored in separate containers or skips to facilitate the reuse or recycling of materials 

and proper disposal. Where practicable, the concrete and masonry should be crushed and used as fill materials. 

Steel reinforcement bar should be collected for use by scrap steel mills. Different areas of the sites should be 

considered for segregation and storage activities. 

All areas     

 A recording system for the amount of waste generated, recycled and disposed (locations) should be established. 

The future Contractor should also provide proper training to workers regarding the appropriate concepts of site 

cleanliness and waste management procedures, e.g. waste reduction, reuse and recycling all the time.  

All areas     

 All waste containers shall be in a secure area on hardstanding. All areas     

 Training of site personnel in, site cleanliness, proper waste management and chemical handling procedures. All areas     

 Provision of sufficient waste disposal points and regular collection of waste. All areas     

 Appropriate of sufficient waste disposal points and regular collection of waste by either covering trucks or by 

transporting wastes in enclosed containers. 
All areas     

 Regular cleaning and maintenance programme for drainage systems, sumps and oil interceptors. All areas     

 Separation of chemical wastes for special handling and appropriate treatment. All areas     

 The site and surroundings shall be kept tidy and litter free. All areas     
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 No waste shall be burnt on-site All areas     

 Make provisions in contract documents to allow and promote the use of recycled aggregates where appropriate. All areas     

 Wheel washing facilities shall be used by all trucks leaving the site to prevent transfer of mud onto public roads. All areas     

 Sorting of demolition debris and excavated materials from demolition works to recover reusable/recyclable 

portions (i.e. soil, broken concrete, metal etc.). 
All areas     

 Segregation and storage of different types of waste in different containers, skips or stockpiles to enhance reuse 

or recycling of materials and their proper disposal. 
All areas     

 Encourage collection of aluminum cans by providing separate labeled buns to enable this waste to be segregated 

from other general refuse generated by the workforce. 
All areas     

 Proper storage and site practices to minimize the potential for damage or contamination of construction 

materials. 
All areas     

 Plan and stock construction materials carefully to minimize amount of waste generated and avoid unnecessary 

generation of waste. 
All areas     

 Waste haulier must hold a valid permit for the collection of waste as stipulated in their permits, Removal of 

waste should be done in a timely manner. 
All areas     

 Register as a Chemical Waste Producers to the EPD All areas     

 Suitable for the substance to be held, resistant to corrosion, maintained in good conditions and securely closed; All areas     

 Having a capacity of <450L unless the specifications have been approved by the EPD; All areas     

 Displaying a label in English and Chinese according to the instructions prescribed in Schedule 2 of the 

Regulations; 
All areas     

 Clearly labelled and used solely for the storage of chemical wastes; All areas     

 Enclosed with at least 3 sides; All areas     

 Impermeable floor and bund with capacity to accommodate 110% of the volume of the largest container of 20% 

by volume of the chemical waste stored in the area, whichever is greatest; 
All areas     

 Adequate ventilation; All areas     

 Sufficiently covered to prevent rainfall entering (water collected within the bund must be tested and disposed of 

as chemical waste, if necessary); 
All areas     

 Incompatible materials are adequately separated. All areas     

 Adequate numbers of portable toilet should be provide for on-site workers. Portable toilets should be maintained 

in reasonable states, which will not deter the workers from utilizing them. Night soil should be regularly 

collected by licensed collectors. 

All areas     

 The requirements stipulated in the Code of Practice on the Packaging. Labelling and Storage of Chemical 

Wastes should be followed in handling of chemical waste as in construction phase. 

The 

Office-cum-

Vehicle 

Depot 

   
 

 A trip-ticket system should be operated in accordance with the Waste Disposal (Chemical Waste) (General) 

Regulation to monitor all movements of chemical wastes which would be collected by a licensed collector to a 

licensed facility for final treatment and disposal. 

The 

Office-cum-

Vehicle 

Depot 

   
 

 The recommendations proposed for the mitigation of impacts from chemical waste in construction phase should 

also be followed. 

The 

Office-cum-

Vehicle 

Depot 

   
 
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 Provide recycling bins at designated areas for proper recycling of papers, aluminum cans and plastics bottles 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Separation from other waste types and collected by licensed collectors at daily basis to minimize the potential 

impacts from odour and vermin. 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Storage of Chemicals and Chemical Wastes 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Emergency Procedures 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Spillage/leakage of Liquid Chemical/Waste at Storage Area 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Spillage/Leakage at Repairing and Maintenance Areas 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Record of Incidents 

The 

Office-cum-

Vehicle 

Depot 

   
 

 Procedures for Disposal of Wastes 

The 

Office-cum-

Vehicle 

Depot 

   
 
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Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Landscape and Visual      

 Cautiously arrangement of the operation or placement of the construction plant and machinery, and the 

transportation or storage of material to reduce and confined the potential adverse impacts in certain areas in the 

Site 

All areas     

 Minimise the height of temporary structures such as hoardings and site offices, and restore the temporary 

construction site locally to the existing condition in order to minimise any negative impacts and associated 

uncomfortable views. 

All areas     

 Check the site boundaries regularly to ensure the working area does not exceed and causes further damage to the 

surrounding area.  
All areas     

 In case of nighttime construction is conducted, control of nighttime lighting on the works areas to prevent 

undesired light pollution to the surrounding area, such as viewers from roads, should be implemented. 
All areas     

 Provision of temporary landscape treatment during construction phase, such as temporary planting around the 

site office, applying aesthetic treatments on site hoardings and/or façade of site office 
All areas     

 Provision of green roof of site office All areas     

 Erection of fencing around the trees All areas     

 Avoidance of placing any construction materials close to the trees All areas     

 Apply mulching beyond root collar All areas     

 Conduct visual checking/monitoring in regular basis All areas     

 Proper arrangement of materials for operational activities, including vehicle repair, maintenance, operation and 

parking, carried out within the office-cumvehicle depot building. 
All areas     
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Retain Tree Survey 

T21 

  

 

15/9/2017 
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Appendix D Calibration Certificates 
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Appendix E Impact Monitoring Data of Noise 
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Appendix F Graphical Plot of Leq (30 min) 
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Appendix G Monitoring Schedule 

Impact Monitoring Schedule (September 2017) [i.e. Reporting Period] 

 

September 2017 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 

   

 1 2 

 

 

 

3 

 

 

 

4 

 

 

 

5 

 

 

 

6 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

7 

 

 

 

8 9 

10 

 

 

 

11 

 

 

 

12  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

13 

 

 

 

14 

 

 

 

15 

 

 

 

16 

 

 

 

17 

 

 

 

18 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

19 

 

 

 

20 

 

 

 

21 

 

 

 

22 

 

 

 

23 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

24 

 

 

 

25 

 

 

 

26 

 

 

 

27 

 

 

 

28 

 

 

 

29 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

30 

 

 

 

 

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yun House 
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Impact Monitoring Schedule for future three months [i.e. October, November & December] 

Impact Monitoring Schedule (October 2017) 

 

October 2017 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 4 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

5 6 7 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

8 

 

 

 

9 

 

 

 

10 

 

 

 

11 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

12 

 

 

 

13 14 

15 

 

 

 

16 

 

 

 

17  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

18 

 

 

 

19 

 

 

 

20 

 

 

 

21 

 

 

 

22 

 

 

 

23 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

24 

 

 

 

25 

 

 

 

26 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

27 

 

 

 

28 

 

29 

 

 

 

30 

 

 

 

31 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yun House 
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Impact Monitoring Schedule (November 2017) 

 

November 2017 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

   1 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

2 3  

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

4 

 

 

 

5 

 

 

 

6 

 

 

 

7 

 

 

 

8 

 

9 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

10 11 

12 

 

 

 

13 

 

 

 

14  

 

15 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

16 

 

 

 

17 

 

 

 

18 

 

 

 

19 

 

 

 

20 21 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

22 

 

 

 

23 

 

24 

 

 

 

25 

 

26 

 

 

 

27 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

28 

 

 

 

29 

 

30 

  

 

 

 

 

 

 

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yun House 
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Impact Monitoring Schedule (December 2017) 

 

December 2017 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

 

 

 
 

   1 2 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

3 

 

 

 

4 

 

 

 

5 

 

 

 

6 

 7 

 

8 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

9 

10 

 

11 

 

12 

 13 

 

14 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

15 

 

 

 

16 

 

 

 

17 

 

 

 

18 19 20 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

21 

 

22 

 

 

 

23 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

24 

 

 

 

25 

 

26 

 

 

 

27 

 

28 

 

29 

IN - NSR 1 & NSR 7 

NSR 1: 0700 -1900 

NSR 7: 0700 -1900 

30 

 

31 

 

 

 

 

     

 

Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   

NSR 7 - Fu Cheong Estate Fu Yun House 
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Appendix H Project Layout  
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Appendix I Location of the Impact Monitoring Locations 
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Appendix J Photo Records of Monitoring 

Photo Records of Noise Monitoring in Daytime 

    

NSR 1 - Sir Ellis Kadoorie Secondary School (West Kowloon) NSR 7 - Fu Cheong Estate Fu Yun House 

29/9/2017 29/9/2017 
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Appendix K Cumulative Statistics on Complaints, Notifications of Summons and Successful Prosecutions 

Cumulative statistics for complaints, notifications of summons and successful prosecutions for the Project account for period starting from the date 

of commencement of construction works (i.e. 29 February 2016) to the end of the reporting month and are summarized in the Table L-1 below. 

Table L1 Statistics for complaints, notifications of summons and successful prosecutions 

Reporting Period Received Date Cumulative Statistics 

  Complaints Notifications of 

summons 

Successful prosecutions Type Status 

This reporting 

month 
N/A 0 0 0 N/A N/A 

From 29 February 

2016 to end of the 

reporting month 

 2 0 0   



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

 63 

 

Appendix L Monthly Waste Flow Table  
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Appendix M Environmental Licenses / Permits 

(a) Environmental Permit 
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(b) Discharge License 
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(c) Chemical Waste Producer Registeration 

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

86 

 

 

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

87 

 

(d) Billing Account for Disposal of Construction Waste 
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(e) Construction Noise Permit 
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