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1.0 Executive Summary 

1.1 In December 2015, Telemax Environmental and Energy Management Limited (TEEM) 
was appointed to conduct an Environmental Monitoring and Audit (EM&A) program 
for the proposed reprovisioning of FEHD Sai Yee Street Environmental Hygiene 
Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area (FEHD). 
The site clearance and tree felling works were undertaken during the period from 10th 
December 2015 to 7th February 2016. The construction works were commenced on 29th 
February 2016 and all EM&A works were undertaken in accordance with the EM&A 
Manual and the requirements under the Environmental Permit EP-454/2013. This report 
is the twenty-sixth monthly EM&A report, which detailed the environmental 
monitoring and audit results recorded during the period from 1st April 2018 to 30th 
April 2018.  

Reporting Change 

1.2 There was no reporting change required in the reporting month. 

Record of Complaints 

1.3 No environmental complaint was recorded in the reporting month. 

Record of Notification of Summons and Successful Prosecution 

1.4 No notification of summons and successful prosecution was received in the reporting 
month. 
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Future Key Issues 

1.5 Key issues to be considered in the coming three months included: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 

 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 
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2.0 Project Information 

Background 

2.1 The project proponent is the reprovisioning of FEHD Sai Yee Street Environmental 
Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation 
Area (FEHD) and the Works Agent is the Architectural Services Department 
(ArchSD). 

2.2 The proposed office-cum-vehicle depot building will be a five-story building 
comprising various facilities for vehicle washing and repair operation, parking of 
vehicles as well as offices. It will occupy a site area of about 8,278 m2.  

2.3 The FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot is 
categorized as a designated project under the Environmental Impact Assessment 
Ordinance (EIAO) and therefore a detailed Environmental Impact Assessment 
(EIA-216/2013) has been conducted in year 2013 and an Environmental Permit 
number EP-454/2013 was issued by Environmental Protection Department in 
November 2013.  

2.4 The subject site is located at Yen Ming Road, West Kowloon Reclamation Area given 
in Appendix H. The subject site is bounded to the north by Nam Cheong Station, to 
the east by CLP Tak Kok Tsui Substation, to the south by Yuen Fat Building, and to the 
west by Cheung Sha Wan Wholesales Fish and Food Markets. Sir Ellis Kadoorie 
Secondary School (West Kowloon) and Fu Cheong Estate Fu Yun House, being the 
nearest educational and residential establishment, are located at around 100m and 
270m from the site boundary respectively.  

2.5 Key personnel and contact particulars are summarized in Table 1. 

Table 1 Contact Details of Key Personnel 
Role Department / Company Names Contact Number 

Project Proponent  Food and Environmental 
Hygiene Department 

Ms. Lorraine Lo 3141 1227 

Works Agent  Architectural Services 
Department 

Mr. Sing-hin Sat 2867 3843 

Architect’s representative P&T Architects and Engineers 
(Architectural) 

Mr. Jess Yeung 2832 7410 

Main Contractor China Road and Bridge 
Corporation 

Mr. Vincent Chung 2283 1688 

Environmental Team Leader Telemax Environmental and 
Energy Management Ltd.  

Ir. Nelson Tam 3610 8701 

Independent  
Environmental Checker 

Allied Environmental 
Consultants Ltd. 

Ms. Grace Kwok 2815 7028 
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2.6 The construction programme is referred to Appendix A and the management structure 
is given in Appendix B. 

2.7 The major works undertaken and/or completed during the reporting month are listed as 
below: 

 Installation of block wall; 

 Formwork erecting for beam, wall, slab and column; 

 Erection of bamboo scaffold, block wall and block wall metal frame; 

 Backfilling works; 

 Steel fixing; 

 Concreting works; 

 Plastering works; 

 Spatterdash works; 

 Planting works; 

 Mocking up for wall, floor tiles and curtain wall; and 

 General house keeping 
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3.0 Environmental Status 

Status of the Statutory Environmental Compliance 

3.1 The EM&A Works follow the EP conditions under the Environmental Impact 
Assessment Ordinance (EIAO) and a summary of the submission under the EP for this 
project up to the reporting month is presented in Table 2 & Table 3 below: 

Table 2 Status of Licenses and Permits 

Statutory 

Reference 

License/ 

Permit 

License or 

Permit No. 

Valid Period License/ 

Permit 

Holder 
Remarks 

From To 

EIAO Environmental 
Permit EP-454/2013 12-Nov-13 N/A FEHD - 

WPCO Discharge 
License (Site) WT00023331-2015 22-Jan-16 31-Jan-21 CRBC 

Discharge of 
Industrial Trade 
Effluent in Contract 
No. SS D505 was 
approved on 22 Jan 
2016.  

WDO 
Chemical Waste 
Producer 
Registration 

5213-269-C1232-18 15-Jan-16 N/A CRBC 

Chemical waste 
produced in Contract 
No. SS D505. The 
application was 
approved on 15 Jan 
2016. 

WDO 

Billing Account 
for Disposal of 
Construction 
Waste 

7024032 21-Dec-15 N/A CRBC 

Waste disposal in 
Contract No. SS 
D505. The application 
was approved on 21 
Dec 2015. 

NCO Construction 
Noise Permit GW-RE0978-17 3-Jan-18 30-Jun-18 CRBC 

Use of prescribed 
powered mechanical 
equipment during 
nighttime.  
(0000 to 2400 hours 
on general holidays, 
including Sundays, 
0000 to 0700 hours 
and 1900-2400 hours 
on any day not being 
a general holiday.). 
The permit was 
approved on 18 
December 2017. 

 
The copies of environmental licenses or permits are enclosed in Appendix M. 
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Table 3 Summary of the Submission under the EP 
EP-454/2013 Clause No. Submission Status 

1.12 Notification of commencement date of construction on 15th January 2016 

2.4 Landscape and Visual Mitigation Plan submitted on 27th January 2016 

3.3 Baseline monitoring report submitted on 15th February 2016 

3.4 Environmental Monitoring Report of March 2018 submitted on 17th April 2018 

4.2 & 4.3 Dedicated web site set up on 11th April 2016 

 

Mitigation Measures for Construction Works 

3.2 According to the basic project information, the major construction works undertaken 
during the reporting month are listed in Table 4, showing the interrelationship between 
construction activities and environmental mitigation measures for the reporting month. 
In order to indicate the project site, an illustrative drawing is provided in Appendix I 
to demonstrate the location of works, the project area, environmental sensitive 
receivers and locations of the monitoring and control stations. 
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Table 4 Interrelationship between Construction Activities and Mitigation Measures 
Construction Works Major Environmental Impact Mitigation Measures 
1. Installation of block 

wall 
2. Formwork erecting for 

beam, wall, slab and 
column 

3. Erection of bamboo 
scaffold, block wall 
and block wall metal 
frame 

4. Backfilling works 
5. Steel fixing 
6. Concreting works 
7. Plastering works 
8. Spatterdash works 
9. Planting works 
10. Mocking up for wall, 

floor tiles and curtain 
wall 

11. General house keeping 
 

Construction dust, construction 
noise and waste management 

1. Tarpaulin cover was provided to minimize 
potential for damage or contamination of 
construction materials; 

2. Watering and impervious sheeting was 
provided to dusty materials; 

3. Water spraying should be provide to haul 
road and excavation works; 

4. Well-maintained and quiet plants were 
used; 

5. Proper waste storage and sorting was 
applied;  

6. Trip record was maintained properly; and 
7. Noise barrier was implemented during 

construction activities; 
8. Cement sealing, cover walkway pavement 

and pump addition were implemented.  

 

4.0 Summary of EM&A Requirement 

4.1 According to the environmental findings detailed in the Environmental Impact 
Assessment (EIA) report and the EM&A Manual of the Reprovisioning of FEHD Sai 
Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road, West 
Kowloon Reclamation Area Project ("the Project"), the EM&A requirements of the 
noise, air quality, water quality, waste management, landscape and visual and 
environmental audit are summarized as follows: 

Noise 

4.2 The construction noise level should be measured in terms of the A-weighted equivalent 
continuous sound pressure level (Leq). The Leq(30min） should be used as the monitoring 
parameter for the time period from 0700 to 1900 hours on normal weekdays. The 
supplementary information for data auditing and statistical results, such as L10 and L90, 
should be should be obtained and recorded for reference.  

Environmental Audit 

4.3 Site inspections should be conducted regularly to ensure that appropriate environmental 
protection and pollution control mitigation measures for noise, air quality, water quality, 
waste management and landscape and visual aspects are properly implemented for the 
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construction works activities associated with the Project, as they are one of the most 
effective tools to enforce the environmental protection requirements at the works sites 
and works areas. 

4.4 Regular site inspections should be carried out and led by the Architect’s Representative 
and attended by the Contractor and ET at least once every week. The areas of inspection 
should not be limited to the environmental conditions, pollution control and mitigation 
measures within the works sites and works areas. It should also review the 
environmental conditions of that location that are beyond the boundary of the works 
sites and works areas likely to be affected directly or indirectly by the construction site 
activities. The ET Leader should make reference to the following information when 
conducting site inspection: 

 The EIA and EM&A recommendations on the environmental protection and pollution 
control mitigation measures; 

 On-going results of the EM&A programme; 

 The works progress and programme; 

 Proposals of individual works methodologies (which should include the proposal of the 
associated pollution control measures); 

 Contract specifications on environmental protection and pollution prevention control; 

 The relevant environmental protection and pollution control legislation; and 

 Previous site inspection findings that were undertaken by the ET and/or others. 

 

4.5 The Contractor should keep the Architect’s Representative and ET updated with all the 
relevant environmental related information on the construction contract to carry out the 
site inspections. The inspection findings and associated recommendations for 
improvements to the environmental protection and pollution control and outcome of the 
improvement should be recorded and followed up by the Contractor in an agreed 
timeframe. 

4.6 The Architect’s Representative, ET and Contractor should also carry out ad hoc site 
inspections if significant environmental problems are identified. Inspections may also 
be required subsequent to the receipt of environmental complaints, or as part of the 
investigation work, as specified in the Event and Action Plans for the EM&A 
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programme.  

Action and Limit Level 

4.7 Accordingly to the EM&A requirement only noise impact of the construction stage 
requires impact monitoring. Corresponding action and limit level is set up to provide an 
appropriate framework for the interpretation of monitoring results. The noise impact 
monitoring data shall be checked against the Action and Limit Levels as listed in Table 
5.  

Table 5 Action and Limit Levels for Construction Noise Monitoring 
Time Period Action Level Limit Level, Leq 30mins, dB(A) 

0700-1900 hours on 

normal weekdays 

When one documented complaint is 

received 

70 dB(A) for school 

65 dB(A) during examination period. 

75 dB(A) for residential premises 

 

Event and Action Plans 

4.8 In case of non-compliance with the construction noise criteria, the contractor shall 
undertake corresponding actions in accordance with the Event and Action Plan given in 
EM&A Manual and shown in Table 6.
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Table 6 Event and Action Plan for Construction Noise Monitoring 
Event Action 

ET IEC Architect’s Representative Contractor 
Action 
Level 

1. Notify the IEC and Contractor. 

2. Carry out investigation. 

3. Report the results of investigation to the IEC and 

Contractor. 

4. Discuss with the Contractor and formulate remedial 

measures. 

5. Increase monitoring frequency to check mitigation 

effectiveness. 

1. Review the analysed results 

submitted by the ET. 

2. Review the proposed remedial 

measures by the Contractor and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

1. Submit noise mitigation proposals 

to the IEC. 

2. Implement noise mitigation 

proposals. 

Limit 
Level 

1. Notify the IEC, Architect’s 

Representative, EPD and Contractor. 

2. Identify sources. 

3. Repeat measurements to confirm findings. 

4. Increase monitoring frequency. 

5. Carry out analysis of the Contractor’s working 

procedures to determine possible mitigation to be 

implemented. 

6. Inform the IEC, Architect’s Representative and EPD the 

causes and action taken for the exceedances. 

7. Assess the effectiveness of the Contractor’s remedial 

action and keep the IEC, EPD and Architect’s 

Representative informed of the results. 

8. If exceedance stops, crease additional monitoring 

1. Discuss amongst the Architect’s 

Representative, ET and 

Contractor on the potential remedial 

action. 

2. Review the Contractor’s 

remedial action whenever necessary 

to assure their effectiveness and 

advise the Architect’s 

Representative accordingly. 

3. Supervise the implementation of 

remedial measures. 

1. Confirm receipt of notification of failure 

in writing. 

2. Notify the Contractor. 

3. Require the Contractor to propose 

remedial measures for the analysed noise 

problem. 

4. Ensure remedial measures are properly 

implemented. 

5. If exceedance continues, consider what 

portion of work is responsible and instruct 

the Contractor to stop that portion of works 

until the exceedance is abated. 

1. Take immediate action to avoid 

further exceedance. 

2. Submit proposals for remedial 

action to the IEC within 3 working 

days of notification. 

3. Implement the agreed proposals. 

4. Resubmit proposals if problems 

still not under control. 

5. Stop the relevant portion of works 

as determined by the Architect’s 

Representative until the exceedance 

is abated. 

Note (1): ET – Environmental Team, IEC – Independent Environmental Checker; (2) Each step of action should be undertaken within 1 working day unless otherwise specified. 
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5.0 Implementation Status of Environmental Mitigation 

Measures 

5.1 During reporting month, major works undertaken and/or completed during the 
reporting month are listed as below: 

 Installation of block wall; 

 Formwork erecting for beam, wall, slab and column; 

 Erection of bamboo scaffold, block wall and block wall metal frame; 

 Backfilling works; 

 Steel fixing; 

 Concreting works; 

 Plastering works; 

 Spatterdash works; 

 Planting works; 

 Mocking up for wall, floor tiles and curtain wall; and 

 General house keeping 

 

5.2 The relevant parties have implemented mitigation measures which include, but not 
limited to the following: 

 Tarpaulin cover was provided to minimize potential for damage or contamination of 
construction materials; 

 Watering and impervious sheeting was provided to dusty materials; 

 Water spraying was provided to haul road and excavation works; 

 Well-maintained and quiet plants were used; 

 Proper waste storage and sorting was applied;  

 Trip record was maintained properly;  
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 Noise barrier was implemented during construction activities; and 

 Cement sealing, cover walkway pavement and pump addition were implemented.  

5.3 A total of 4 site inspections were conducted by the Environmental Team (ET) in this 
reporting period. Major observation by the ET, actions by the Contractor and outcome 
are summarized in Table 7. 

Table 7 Summary of Site Inspections 

Date Non-compliances / 

Observations / Reminders  

Action taken by 

Contractor 

Outcome 

4th April 2018 Nil. Nil. Nil. 

12th April 2018 Nil. Nil. Nil. 

18th April 2018 Nil. Nil. Nil. 

24th April 2018 

Reminder 1: Treatment to 
wastewater generated from 
wheel washing facility shall 
be ensured. 

Wastewater shall be 
pre-treated prior to 
discharge. 

Wastewater is properly 
treated prior to discharge 
as observed on 3rd May 
2018.  

5.4 During site inspection in the reporting month, reminder and suggestion are made to the 
Contractor and corresponding environmental mitigation measures were observed. The 
implementation of environmental mitigation measures for construction stages stated in 
approved EIA Report, EM&A Manual and Environmental Permit were carried out 
properly as shown in Appendix C.  
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6.0 Monitoring Methodology 

Monitoring Parameter 

6.1 Impact noise monitoring was conducted at the designated noise monitoring location 
between 0700-1900 hours using a sound level meter which complies with the 
International Electrotechnical Commission Publications 651:1979 (Type 1) and 
804:1985 (Type 1). 

6.2 Monitoring of Leq(30min) were carried out at each station at 0700-1900 hours on normal 
weekdays at a frequency of once a week when construction are underway. The Leq, L10 
and L90 were recorded at the specified intervals. The meter was mounted on a tripod at 
a height of 1.2m above ground with the microphone positioned at G/F adjacent the 
NSRs facing the works area.  

6.3 Noise measurements were not be made in the presence of fog, rain, and wind with a 
steady speed exceeding 5m/s or wind with gusts exceeding 10m/s. The wind speed 
was checked with a portable anemometer capable of measuring the wind speed in m/s. 
Noise measurements were made when construction activities were underway. 

Calibration and Maintenance 

6.4 The calibration of the sound level meter and their respective calibrators were carried 
out according to the manufacturer’s requirements. The sound level meter and the 
calibrator were calibrated at an accredited laboratory to ensure their performance and 
accuracy meet manufacturer’s specifications. 

6.5 Maintenance and calibration procedures are as follows: 

 The microphone head of the sound level meter and calibrator should be cleaned 
with a soft cloth at quarterly intervals; and 

 The sound level meter and calibrator should be calibrated annually
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6.6 Immediately prior to and following each noise measurement the accuracy of the sound 
level meter was checked using the acoustic calibrator. Measurements shall be valid 
only if the calibration level, before and after the noise measurement, agree to within 
1.0 dB.  

6.7 The equipment shall be stored properly and well-maintained with regard to the 
manufacturer’s recommendations. Noise instrumentation details are given in Table 8 
and the Calibration Certificates for the sound level meter and calibrator are given in 
Appendix D. 

Table 8 Noise Monitoring Equipment 
Item Equipment Model Number Serial Number 

1 Integrating Sound Level Meter AWA5661 304042 

2 Integrating Sound Level Meter AWA5661 301143 

3 Calibrator ND9 507258 

 

Monitoring Locations 

6.8 The designated locations for the construction noise monitoring are listed in Table 9 
and shown in Appendix I. 

Table 9 Representative Noise Sensitive Receivers Identified for Construction 
NSR ID Location NSR Type 

NSR1 Sir Ellis Kadoorie Secondary School (West Kowloon) Educational Premises 

NSR7 Fu Cheong Estate Fu Yun House Residential Premises 

NSR denotes Noise Sensitive Receivers 
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7.0 Monitoring Results 

7.1 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School 
(NSR1) and Fu Cheong Estate Fu Yun House (NSR7) on 4th, 10th, 16th, 21st and 27th 
April 2018.  

7.2 Noise monitoring results in terms of Leq(30min), L10(30min) and L90(30min) measured at Sir 
Ellis Kadoorie Secondary School (NSR1) and Fu Cheong Estate Fu Yun House (NSR7) 
are summarized in Table 10 and Table 11 respectively and the corresponding graphical 
plot and field record sheet are given in Appendix E. The field record sheets recorded 
the measured noise levels according to façade measurements. L10 and L90 represent 
sound levels that are exceeded 10% and 90% of the time respectively. Normally, L10 
measurements can be considered as the average peak levels, whilst L90 levels can be 
considered as the average background noise levels. No exceedance was found during 
the reporting period at both NSR1 &NSR7 according to the monitoring results.  
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Table 10 Noise Monitoring Results at NSR1 

NSR1 Sir Ellis Kadoorie Secondary School 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

4/4/2018 07:00-19:00 Sunny <5 66.6 60.3 64.4 70.0 

10/4/2018 

(Exam) 
07:00-19:00 Fine <5 66.2 60.0 64.1 65.0 

16/4/2018 

(Exam) 
07:00-19:00 Cloudy <5 66.0 58.4 64.0 65.0 

21/4/2018 07:00-19:00 Fine <5 66.6 60.0 64.5 70.0 

27/4/2018 07:00-19:00 Sunny <5 66.3 59.2 64.2 70.0 

Average Leq(30 min) 64.3 70.0 

Average Leq(30 min) for Exam 64.0 65.0 

Remarks: 
Unit in dB(A) 

Non-Exam – Session that there was non-examination session at NSR1; Limit level = 70.0 dB(A) 

Exam – Session that there was examination session at NSR1; Limit level = 65.0 dB(A) 

Date with both examination session and noise monitoring in the reporting period: 

10th April 2018 and 16th April 2018 

Compliance achieved in the reporting period 
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Table 11 Noise Monitoring Results at NSR7 

NSR7 Fu Cheong Estate Fu Yun House 

Date 
Monitoring 

Time Period 

Weather 

Condition 

Wind Speed 

(m/s) 
L10(30 min) L90(30 min) Leq(30 min) 

Limit 

Level 

4/4/2018 07:00-19:00 Sunny <5 73.2 65.3 71.2 75.0 

10/4/2018 07:00-19:00 Fine <5 73.4 66.1 71.3 75.0 

16/4/2018 07:00-19:00 Cloudy <5 72.6 65.2 70.6 75.0 

21/4/2018 07:00-19:00 Fine <5 72.6 64.4 70.7 75.0 

27/4/2018 07:00-19:00 Sunny <5 73.0 65.6 71.0 75.0 

Average Leq(30 min) 71.0 75.0 

Remarks: 
Unit in dB(A) 

Limit Level for NSR7 = 75.0 dB(A) 

Compliance achieved in the reporting period 

7.3 For examination session at Sir Ellis Kadoorie Secondary School (NSR1), the 
minimum and maximum noise levels measured in a single 30-min period were 63.1 
dB(A) Leq(30min) and 65.0 dB(A) Leq(30min) respectively with an average of 64.0 
dB(A) Leq(30min). For non-examination session at NSR1, the minimum and 
maximum noise level measured in a single 30-min period were 63.0 dB(A) Leq(30min) 
and 65.8 dB(A) Leq(30min) respectively with an average of 64.3 dB(A) Leq(30min). 
Therefore, the results were not considered as exceedance. (Leq(30min) not greater 
than 65.0 dB(A) and 70.0 dB(A) for examination and non-examination session 
respectively). 

7.4 The minimum and maximum noise levels measured in a single 30-min period at the Fu 
Cheong Estate Fu Yun House (NSR7) were 68.1 dB(A) Leq(30min) and 72.8 dB(A) 
Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results 
were not considered as exceedance. (Leq(30min) not greater than 75.0 dB(A)). 
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7.5 Steel fixing was undertaken on-site and this was identified as the major influencing 
factors affecting the monitoring results. 

 

8.0 Non-compliance, Complaints, Notifications of Summons and 

Status of Prosecutions 

Record on Non-compliance of Action and Limit Levels 

8.1 For construction noise, no Action and Limit Level exceedance was recorded at all 
monitoring stations in the reporting period. 

Record on Environmental Complaints Received  

8.2 No environmental compliant was recorded in the reporting month. 

8.3 The cumulative statistics on complaints were provided in Appendix K. 

Record on Notifications of Summons and Successful Prosecution 

8.4 No notification of summons or successful prosecution was received this month. The 
cumulative statistics on notifications of summons and successful prosecutions were 
provided in Appendix K. 

Review of Reasons for and Implications of Non-compliance, Complaints, 
Summons and Prosecutions 

8.5 As no notification of summon or successful prosecution was received, the associated 
review was not required. 

Follow-up Actions Taken 

8.6 As no notification of summons or successful prosecution was received, the associated 
follow-up action was not required.
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9.0 Forecast of Works Programme and Future Key Issues 

9.1 The major site work scheduled to be commissioned in the coming three months 
include:  

 R.C. Frame works; 

 Plumbing installation works; 

 Drainage installation works; 

 Electrical installation works; 

 MVAC installation works; 

 Fire services installation works; 

 Site works of aluminum window / louvre and curtain wall; 

 Grasscrete works; 

 Internal finishing works; 

 Mechanical handling and lifting installation works; 

 Lift services works; 

 Roofing works; 

 Sanitary fitting installation works; 

 External and landscaping works; 

 Soft Landscaping; and 

 Glazing works. 

9.2 Key issues to be considered in the coming three months include: 

 Properly store and label oils and chemicals on site; 

 Chemical, chemical waste and waste management; 

 Sorting, recycling, storage and disposal of general refuse and construction waste; 
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 Properly maintain all drainage facilities and wheel washing facilities on site; 

 Generation of dust from construction works; 

 Noise impact from operation equipment and machinery on site; 

 Generation of site surface runoffs and wastewater from activities on site; and 

 Tree protective measures for all retained trees should be well maintained. 

9.3 The environmental site inspection and environmental monitoring will be continued in 
the coming month. Impact monitoring for noise in accordance with the approved 
EM&A Manual has commenced since 4th March 2016. The tentative monitoring 
schedule is appended in Appendix G.  

 

10.0 Solid and Liquid Waste Management Status 

10.1 The contractor has registered as chemical waste producers for the Contract. C&D 
material sorting was carried out on site. Sufficient numbers of receptacles were 
available for general refuse collection. 

10.2 As advised by the Contractor, 39.71 tons excavated C&D materials were disposed at 
public fills during the reporting period and 123.87 tons of general refuse was disposed 
at NENT landfill. No recyclable (e.g. metals, paper/cardboard packaging or plastics) 
was collected by recycling contractor in the reporting month. 0 tons of inert C&D 
materials were reused on site and reused in NENT for backfilling purpose respectively. 
0 tons of chemical waste was collected by licensed contractor in the reporting period. 
Monthly Waste Flow Table is given in Appendix L. 

10.3 The Contractor was advised to maintain on site waste sorting and recording system 
and maximize reused / recycle of C&D wastes.  
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11.0 Comments, Recommendations and Conclusions 

11.1 Environmental impact monitoring had been carried out for FEHD Sai Yee Street 
Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon 
Reclamation Area. 

11.2 The recommended mitigation measures are summarized as below: 

Chemical Waste and Waste Management 

 C&D material should be sorted and removed timely;  

 All plants on site should be properly maintained to prevent oil leakage; 

 General refuse and construction waste shall be sorted, recycled, stored and disposed 
properly and record shall be kept; and 

 Larger chemical waste storage tanks shall be provided.  

Water Quality Impact 

 All drainage facilities on site shall be properly maintained; and  

 Generation of site surface runoffs and wastewater from activities on site shall be properly 
treated with the on-site wastewater treatment system prior to discharge. 

Air Quality Impact 

 All vehicle should be washed to remove any dusty; 

 Haul roads should be sufficiently dampened to minimize fugitive dust generation; and 

 Wheel washing facilities shall be installed since water jet is implemented as temporary 
measures. 

Construction Noise Impact 

 Noisy operations should be oriented to a direction away from sensitive receivers as far as 
possible; and 

 Noise barrier should be properly implemented during construction work. 
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Landscape and Visual Impact 

 Retained tree should be properly fenced off and the working area; and 

 Mulching shall be provided to the retained tree. 

11.3 The mitigation measures had been implemented to minimize the environmental 
impacts due to the construction of FEHD Sai Yee Street Environmental Hygiene 
Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area. The 
recommended mitigation measures in the EIA process and the EM&A programme 
were effective in protecting the environment. As such, the environmental performance 
during the construction phase was considered acceptable. 

11.4 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School 
(NSR1) and the Fu Cheong Estate Fu Yun House (NSR7) on 4th, 10th, 16th, 21st and 
27th April 2018.  

11.5 For examination session at Sir Ellis Kadoorie Secondary School (NSR1), the 
minimum and maximum noise levels measured in a single 30-min period were 63.1 
dB(A) Leq(30min) and 65.0 dB(A) Leq(30min) respectively with an average of 64.0 
dB(A) Leq(30min). For non-examination session at NSR1, the minimum and 
maximum noise levels measured in a single 30-min period were 63.0 dB(A) 
Leq(30min) and 65.8 dB(A) Leq(30min) respectively with an average of 64.3 dB(A) 
Leq(30min). Therefore, the results were not considered as exceedance. (Leq(30min) 
not greater than 65.0 dB(A) and 70.0 dB(A) for examination and non-examination 
session respectively). 

11.6 The minimum and maximum noise level measured in a single 30-min period at the Fu 
Cheong Estate Fu Yun House (NSR7) were 68.1 dB(A) Leq(30min) and 72.8 dB(A) 
Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results 
were not considered as exceedance. (Leq(30min) not greater than 75.0 dB(A)). 

11.7 Steel fixing was undertaken on-site and this was identified as the major influencing 
factors affecting the monitoring results. 

11.8 In the reporting period, no environmental complaint and no notification of summons 
or successful prosecution was received. 

11.9 Weekly construction phase site inspections and landscape and visual impact 
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inspections were conducted during the reporting month as required. The monitoring 
results and statistics of non-compliance indicated that the EIA process with its 
recommended mitigation and EM&A programme were effective for protection of the 
environment and there was no significantly unacceptable environmental impact posed 
by the Project. 

11.10 In the reporting month, 39.71 tons excavated C&D materials were disposed at public 
fills and 123.87 tons of general refuse was disposed at NENT landfill. No recyclable 
(e.g. metals, paper/cardboard packaging or plastics) was collected by the recycling 
contractor. 

11.11 Construction activities to be undertaken in the next three months include R.C. Frame 
works, plumbing installation works, drainage installation works, electrical installation 
works, MVAC installation works, fire services installation works, site works of 
aluminum window / louvre and curtain wall, grasscrete works, internal finishing works, 
mechanical handling lifting installation works, lift services works, roofing works, 
sanitary fitting installation works and external and landscaping works. Potential 
environmental impacts include generation of various wastes including oil and 
chemical wastes, general refuse and construction waste, maintenance work to all 
drainage facilities and wheel washing facility, dust from construction works, waste 
water from surface runoff, drainage facilities and wheel washing facilities noise from 
operation equipment and machinery, tree protective measures shall be carried for tree 
retained. 

11.12 The Contractor should properly implement environmental mitigation measures as per 
the implementation schedule in the EM&A manual to ensure no adverse 
environmental impacts to be arisen from the construction works. The Contractor is 
also reminded to maintain good housekeeping at the site. 
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Appendix A Master Programme 
 
 
 
 
 
 

 
 
 
 
 
 
 
 



ID Task Name Duration Start Finish

1 Contract period 997 days Wed 9/12/15 Fri 31/8/18
2  Project commencement 1 day Wed 9/12/15 Wed 9/12/15
3  Project completion 1 day Fri 31/8/18 Fri 31/8/18
4 Milestone Dates 997 days Wed 9/12/15 Fri 31/8/18
5 Project commencement 1 day Wed 9/12/15 Wed 9/12/15
6 Submission / Application of Form WWO 046 (Part

I & II)
1 day Wed 22/3/17 Wed 22/3/17

7 Submission of Form WWO46 Part IV 1 day Wed 11/7/18 Wed 11/7/18
8 Last Manhole Connection Completion 1 day Mon 30/4/18 Mon 30/4/18
9 Water Certificate Obtained (Plumbing Installation) 1 day Wed 18/7/18 Wed 18/7/18

10 Handover of Transformer Room & Switch Room 
to CLP

1 day Tue 2/1/18 Tue 2/1/18

11 Power Energisation 1 day Sat 21/7/18 Sat 21/7/18
12 Lift certificate Obtained (Fireman's Lift) 1 day Mon 23/7/18 Mon 23/7/18
13 Form 501 Submission 1 day Thu 12/7/18 Thu 12/7/18
14 FSD inspection 1 day Thu 2/8/18 Thu 2/8/18
15 F.S. Certificate Obtained 1 day Wed 22/8/18 Wed 22/8/18
16 Site Handover 1 day Fri 31/8/18 Fri 31/8/18
17 Critical Path Summary 997 days Wed 9/12/15 Fri 31/8/18
18 Project commencement 0 days Wed 9/12/15 Wed 9/12/15
19 Hoarding installation 113 days Thu 10/12/15 Thu 31/3/16
20 H-pile (305x305x180) - total 399nos 127 days Fri 1/4/16 Fri 5/8/16
21 As-built record submission and selection of 

loading test
14 days Sat 6/8/16 Fri 19/8/16

22 Loading test (70% completed) 38 days Sat 20/8/16 Mon 26/9/16
23 Construction of Pile cap with sheetpile (80% 

Completed)
184 days Tue 27/9/16 Wed 29/3/17

24 Backfilling works for Pile Cap 45 days Thu 30/3/17 Sat 13/5/17
25 R.C. Frame of A2 (G.L.1-4/A-F), G/F~UR/F, 335 days Sun 14/5/17 Fri 13/4/18
26 External Wall Preparation Works for Curtain Wall 

Installation CW1, CW2
30 days Sat 14/4/18 Sun 13/5/18

27 Erection of Aluminium Frames (CW1, CW2) 31 days Mon 14/5/18 Wed 13/6/18
28 Glazing works 21 days Thu 14/6/18 Wed 4/7/18
29 Removal of scaffoldings 28 days Thu 5/7/18 Wed 1/8/18
30 FSD inspection and Issuance of FS Certificate 21 days Thu 2/8/18 Wed 22/8/18
31 SCCU Inspection 8 days Thu 23/8/18 Thu 30/8/18
32 General cleaning 1 day Fri 31/8/18 Fri 31/8/18
33 Preparation works 365 days Thu 10/12/15 Thu 8/12/16
34 Mobilization 7 days Thu 10/12/15 Wed 16/12/15
35 Condition survey and U/G utility survey 80 days Thu 10/12/15 Sat 27/2/16
36 Setting up site office (1) Drawing submission and 

approval
130 days Thu 10/12/15 Sun 17/4/16

37 Setting up site office (2) Material fabrication and 
construction

60 days Mon 18/4/16 Thu 16/6/16

38 Temporary electricity and water 218 days Thu 10/12/15 Thu 14/7/16
39 Setting out of site area 66 days Thu 10/12/15 Sat 13/2/16
40 Hoarding (1) installation 113 days Thu 10/12/15 Thu 31/3/16
41 Hoarding (2) painting and lighting 60 days Fri 1/4/16 Mon 30/5/16
42 Removal of existing trees 60 days Thu 10/12/15 Sun 7/2/16
43 Hoarding enhancement work 45 days Tue 25/10/16 Thu 8/12/16
44 Piling work 446 days Wed 9/12/15 Sun 26/2/17
45 Design Submission 78 days Wed 9/12/15 Wed 24/2/16
46 Preparation and submit piling design 27 days Wed 9/12/15 Mon 4/1/16
47 Review of piling design by SCU 30 days Tue 5/1/16 Wed 3/2/16
48 Coordination with MTRC and Method statement

for MTRC Approval
21 days Thu 4/2/16 Wed 24/2/16

49 Noise permit application 45 days Mon 14/12/15 Wed 27/1/16
50 Material testing 141 days Mon 28/12/15 Mon 16/5/16
51 H-Pile Delivery (Batch 1 to 4) 15 days Mon 28/12/15 Mon 11/1/16
52 H-Pile Delivery (Batch 5) 1 day Tue 12/4/16 Tue 12/4/16
53 H-Pile Delivery (Batch 6) 1 day Wed 13/4/16 Wed 13/4/16
54 Delivery of  Splicing Steel Plate (1st Batch) 1 day Sun 21/2/16 Sun 21/2/16
55 Delivery of  Splicing Steel Plate (2nd Batch) 1 day Mon 9/5/16 Mon 9/5/16
56 Material Testing for H-pile (Batch 1) 7 days Tue 10/5/16 Mon 16/5/16
57 Material Testing for H-pile (Batch 2, 3 & 4 & 

Batch 1 16mmthk, steel plate)
15 days Thu 28/1/16 Thu 11/2/16

58 Material Testing for H-pile (Batch 5, 6 & Batch 
2, 16mm thk steel plate)

13 days Fri 22/4/16 Wed 4/5/16

59 Completion of monitoring check points, noise 
barrier and baseline noise monitoring 

30 days Mon 8/2/16 Tue 8/3/16

60 Installation of trial pile (2 hammers) 104 days Thu 10/3/16 Tue 21/6/16
61 Trial pile driving (21 nos.) 71 days Thu 10/3/16 Thu 19/5/16
62 PDA test 1 day Fri 20/5/16 Fri 20/5/16
63 Final set table preparation 1 day Tue 31/5/16 Tue 31/5/16
64 Approval of Hiley Formula Data and Final Set 

Table
21 days Wed 1/6/16 Tue 21/6/16

65 Installation of working pile 332 days Fri 1/4/16 Sun 26/2/17
66 Pile driving 127 days Fri 1/4/16 Fri 5/8/16
67 H-pile (305x305x180) - total 399nos 127 days Fri 1/4/16 Fri 5/8/16
68 H-pile (305x305x223) - total 87nos 48 days Sat 21/5/16 Thu 7/7/16
69 Final set 39 days Wed 22/6/16 Sat 30/7/16
70 PDA test 60 days Wed 22/6/16 Sat 20/8/16
71 As-built record submission and selection of 

loading test
14 days Sat 6/8/16 Fri 19/8/16

72 Loading test (including set up)* 38 days Sat 20/8/16 Mon 26/9/16
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Task Critical Path Progress Milestone Summary

China Road and Bridge Corporation Master Construction Programme (Rev.13)
Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road (SSD505)

Date: 28/3/2018

Remarks: *Delay in selection of pile for loading test and Special ground conditions subject to EOT claim
7-13 Feb 2016 and 27 Jan- 2 Feb 2017 and  16 Feb - 19 Feb 2018 Chinese New Year site close                                                 

Page 1 Revised Contract Completion Date 24/4/2018

Project: SSD505 - Master Construction
Date: Wed 28/3/18



ID Task Name Duration Start Finish

73 Loading Test for FD3-P11 4 days Tue 6/12/16 Fri 9/12/16
74 Loading Test for FC7-P4 4 days Tue 13/12/16 Fri 16/12/16
75 Re-drive / PDA test and CAPWAP analysis 

for FA7-P1, FA7-P2, FA7-P3
4 days Tue 25/10/16 Fri 28/10/16

76 Re-drive / PDA test and CAPWAP analysis 
for FA7-P1, FA7-P2, FA7-P3 (2nd time)

3 days Wed 2/11/16 Fri 4/11/16

77 Proof Drilling Work for FA7 7 days Thu 17/11/16 Wed 23/11/16
78 Remedial work for FA7 54 days Thu 24/11/16 Mon 16/1/17
79 Remedial work for FA7 (Revised Design) 41 days Tue 17/1/17 Sun 26/2/17
80 Tower crane 763 days Tue 26/4/16 Mon 28/5/18
81 Submission of tower crane proposal 32 days Tue 26/4/16 Fri 27/5/16
82 Comments on tower crane proposal 1 day Tue 9/8/16 Tue 9/8/16
83 Setting up of tower crane 87 days Mon 14/11/16 Wed 8/2/17
84 ELS for TC1, TC2 40 days Mon 14/11/16 Fri 23/12/16
85 Setting up of tower crane TC1 & TC2 30 days Tue 10/1/17 Wed 8/2/17
86 Dismantle of tower crane 14 days Tue 15/5/18 Mon 28/5/18
87 Pile caps 741 days Thu 10/3/16 Tue 20/3/18
88 Design of pile cap submission and PTS approval 40 days Thu 10/3/16 Mon 18/4/16
89 Design of pile cap - Review and approval by SCU 32 days Fri 13/5/16 Mon 13/6/16
90 ELS design submission and approval 86 days Wed 6/4/16 Thu 30/6/16
91 Construction of pile caps (ELS in Two Stage) 540 days Tue 27/9/16 Tue 20/3/18
92 Construction of Pile cap with sheetpile(G.L. 

1-9/A-K)
184 days Tue 27/9/16 Wed 29/3/17

93 Construction of Pile cap with sheetpile(G.L. 
6-9/A-C)

81 days Sun 29/1/17 Wed 19/4/17

94 Construction of pile cap with open cut method 175 days Sat 4/2/17 Fri 28/7/17
95 Backfilling works for Pile Cap 356 days Thu 30/3/17 Tue 20/3/18
96 A1 (G.L.1-5/F-K) 23 days Thu 30/3/17 Fri 21/4/17
97 A2 (G.L.1-5/ A-F) 22 days Sat 22/4/17 Sat 13/5/17
98 A3 (G.L.5-9/ F-K) 90 days Thu 18/5/17 Tue 15/8/17
99 A4 (G.L.5-9/ A-F) 52 days Sun 28/1/18 Tue 20/3/18

100 Construction of Pile cap FA7 (including 
backfill)

34 days Wed 22/2/17 Mon 27/3/17

101 Superstructure 408 days Sat 22/4/17 Sun 3/6/18
102  R.C. Frame 394 days Sat 22/4/17 Sun 20/5/18
103  Backfill works for Pile cap to G/F Beam 199 days Sat 22/4/17 Mon 6/11/17
104 A1 (G.L.1-4/F-K) 29 days Sat 22/4/17 Sat 20/5/17
105 A2 (G.L.1-4/A-F) 48 days Sun 14/5/17 Fri 30/6/17
106 A3 (G.L.4-7/ F-K) 29 days Fri 26/5/17 Fri 23/6/17
107 A5 (G.L.7-9/ F-K) 29 days Sat 1/7/17 Sat 29/7/17
108 Ramp (G.L.6-9/ E-F) 40 days Sun 30/7/17 Thu 7/9/17
109 A4 (G.L.4-7/ A-F) 19 days Fri 8/9/17 Tue 26/9/17
110 A6 (G.L.7-9/ A-F) 41 days Wed 27/9/17 Mon 6/11/17
111  G/F Slab (include backfill from G/F Beam to 

on grade slab)
367 days Fri 19/5/17 Sun 20/5/18

112 A1 (G.L.1-4/F-K) 30 days Fri 19/5/17 Sat 17/6/17
113 A2 - A6 (G.L.1-9/A-K) 120 days Sun 21/1/18 Sun 20/5/18
114 G/F to UG/F 188 days Thu 1/6/17 Tue 5/12/17
115 A1 (G.L.1-3/F-K) 43 days Thu 1/6/17 Thu 13/7/17
116 A2 (G.L.1-3/A-F) 26 days Sat 1/7/17 Wed 26/7/17
117 A3 (G.L.4-5/ F-K) 27 days Sat 22/7/17 Thu 17/8/17
118 A4 (G.L.3-5/ A-F) 26 days Mon 7/8/17 Fri 1/9/17
119 A5 (G.L.8-9/ F-K) 71 days Mon 21/8/17 Mon 30/10/17
120 Ramp (G.L.6-9/ E-F) 15 days Tue 12/9/17 Tue 26/9/17
121 A6 (G.L.7-9/ A-F) 29 days Tue 7/11/17 Tue 5/12/17
122 Water Tanks 30 days Sun 24/9/17 Mon 23/10/17
123 Water Tank (G.L.4-5/F-K) 30 days Sun 24/9/17 Mon 23/10/17
124 G/F & UG/F to 1/F 164 days Thu 20/7/17 Sat 30/12/17
125 A1 (G.L.1-3/F-K) 43 days Thu 20/7/17 Thu 31/8/17
126 A2 (G.L.1-3/A-F) 47 days Thu 27/7/17 Mon 11/9/17
127 A3 (G.L.4-7/ F-K) 37 days Sun 17/9/17 Mon 23/10/17
128 A4 (G.L.3-5/ A-F) 75 days Sat 2/9/17 Wed 15/11/17
129 A5 (G.L.7-9/ F-K) 54 days Tue 31/10/17 Sat 23/12/17
130 Ramp (G.L.3-6/ E-F) 21 days Wed 27/9/17 Tue 17/10/17
131 A6 (G.L.7-9/ A-F) 25 days Wed 6/12/17 Sat 30/12/17
132 1/F to 2/F 143 days Mon 4/9/17 Wed 24/1/18
133 A1 (G.L.1-4/F-K) 36 days Mon 4/9/17 Mon 9/10/17
134 A2 (G.L.1-4/A-F) 38 days Wed 27/9/17 Fri 3/11/17
135 A3 (G.L.4-7/ F-K) 54 days Tue 24/10/17 Sat 16/12/17
136 Ramp (G.L.3-6/ E-F) 43 days Wed 18/10/17 Wed 29/11/17
137 A4 (G.L.4-7/ A-F) 17 days Thu 16/11/17 Sat 2/12/17
138 A5 (G.L.7-9/ F-K) 25 days Sun 24/12/17 Wed 17/1/18
139 A6 (G.L.7-9/ A-F) 25 days Sun 31/12/17 Wed 24/1/18
140  2/F to 3/F 127 days Tue 10/10/17 Tue 13/2/18
141 A1 (G.L.1-4/F-K) 63 days Tue 10/10/17 Mon 11/12/17
142 A2 (G.L.1-4/A-F) 48 days Sat 4/11/17 Thu 21/12/17
143 A3 (G.L.4-7/ F-K) 18 days Sun 17/12/17 Wed 3/1/18
144 A4 (G.L.4-7/ A-F) 39 days Sun 3/12/17 Wed 10/1/18
145 A5 (G.L.7-9/ F-K) 20 days Thu 18/1/18 Tue 6/2/18
146 A6 (G.L.7-9/ A-F) 20 days Thu 25/1/18 Tue 13/2/18
147  3/F to 4/F 96 days Tue 12/12/17 Sat 17/3/18
148 A1 (G.L.1-4/F-K) 47 days Tue 12/12/17 Sat 27/1/18
149 A2 (G.L.1-4/A-F) 49 days Fri 22/12/17 Thu 8/2/18
150 A5 (G.L.7-9/ F-K) 31 days Wed 7/2/18 Fri 9/3/18
151 A6 (G.L.7-9/ A-F) 32 days Wed 14/2/18 Sat 17/3/18
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152  4/F to R/F 70 days Sun 28/1/18 Sat 7/4/18
153 A1 (G.L.1-4/F-K) 47 days Sun 28/1/18 Thu 15/3/18
154 A2 (G.L.1-4/A-F) 43 days Fri 9/2/18 Fri 23/3/18
155 A5 (G.L.7-9/ F-K) 20 days Sat 10/3/18 Thu 29/3/18
156 A6 (G.L.7-9/ A-F) 21 days Sun 18/3/18 Sat 7/4/18
157  R/F to UR/F 21 days Sat 24/3/18 Fri 13/4/18
158 Late cast portions (Temp openings for Tower 

Crane, Material Hoist, Water Tank, etc)
60 days Thu 5/4/18 Sun 3/6/18

159 Material and Shopdrawing submissions for 
mock up items

180 days Mon 2/10/17 Fri 30/3/18

160 Sample of finished work 134 days Mon 15/1/18 Mon 28/5/18
161 Lavatory 73 days Mon 22/1/18 Wed 4/4/18
162 Confirmation of Setting Out 7 days Mon 22/1/18 Sun 28/1/18
163 Flooring screeding 7 days Mon 29/1/18 Sun 4/2/18
164 Wall and Floor Tiles 10 days Mon 5/2/18 Wed 14/2/18
165 BS Installation 10 days Sun 4/3/18 Tue 13/3/18
166 Ceiling Installation 3 days Wed 14/3/18 Fri 16/3/18
167 Install Sanitary Fitting 3 days Sat 17/3/18 Mon 19/3/18
168 General Cleaning and Inspection of Mock Up 7 days Thu 29/3/18 Wed 4/4/18
169 Locker 80 days Mon 15/1/18 Wed 4/4/18
170 Confirmation of Shop Drawing and Colour 

selection
30 days Mon 15/1/18 Tue 13/2/18

171 Fabrication 34 days Wed 14/2/18 Mon 19/3/18
172 Installation 5 days Tue 20/3/18 Sat 24/3/18
173 General Cleaning and Inspection of Mock Up 7 days Thu 29/3/18 Wed 4/4/18
174 Changing & Shower Room 74 days Sun 21/1/18 Wed 4/4/18
175 Confirmation of Setting Out 7 days Sun 21/1/18 Sat 27/1/18
176 Flooring screeding 7 days Sun 28/1/18 Sat 3/2/18
177 Wall and Floor Tiles 10 days Sun 4/2/18 Tue 13/2/18
178 BS Installation 10 days Wed 14/2/18 Fri 23/2/18
179 Ceiling Installation 14 days Sat 24/2/18 Fri 9/3/18
180 Install Sanitary Fitting 4 days Sun 18/3/18 Wed 21/3/18
181 General Cleaning and Inspection of Mock Up 7 days Thu 29/3/18 Wed 4/4/18
182 Corridor 62 days Mon 12/2/18 Sat 14/4/18
183 Confirmation of Setting Out 7 days Mon 12/2/18 Sun 18/2/18
184 Flooring screeding 7 days Mon 19/2/18 Sun 25/2/18
185 Wall and Floor Tiles 10 days Mon 26/2/18 Wed 7/3/18
186 BS Installation 10 days Thu 8/3/18 Sat 17/3/18
187 Ceiling Installation 21 days Sun 18/3/18 Sat 7/4/18
188 General Cleaning and Inspection of Mock Up 7 days Sun 8/4/18 Sat 14/4/18
189 G/F Entrance lobby 44 days Sun 15/4/18 Mon 28/5/18
190 Confirmation of Setting Out 7 days Sun 15/4/18 Sat 21/4/18
191 Flooring screeding 7 days Sun 22/4/18 Sat 28/4/18
192 Wall and Floor Tiles 10 days Sun 29/4/18 Tue 8/5/18
193 BS Installation 10 days Wed 9/5/18 Fri 18/5/18
194 Ceiling Installation 3 days Sat 19/5/18 Mon 21/5/18
195 General Cleaning and Approval of Mock Up 7 days Tue 22/5/18 Mon 28/5/18
196 Grasscrete (G/F External parking area) 64 days Tue 15/5/18 Tue 17/7/18
197 Surface preparation 28 days Tue 15/5/18 Mon 11/6/18
198 Lay sub-base and sand 12 days Tue 12/6/18 Sat 23/6/18
199 Lay grasscrete block 12 days Sun 24/6/18 Thu 5/7/18
200 Soil and seed 12 days Fri 6/7/18 Tue 17/7/18
201 Recycled plastic 72 days Tue 15/5/18 Wed 25/7/18
202 External cladding & louvre feature 56 days Tue 15/5/18 Mon 9/7/18
203 Setting out works 7 days Tue 15/5/18 Mon 21/5/18
204 Installation of GMS frame 28 days Tue 22/5/18 Mon 18/6/18
205 Fixing of recycle plastic 21 days Tue 19/6/18 Mon 9/7/18
206 Green wall feature 56 days Tue 15/5/18 Mon 9/7/18
207 Setting out works 7 days Tue 15/5/18 Mon 21/5/18
208 Installation of GMS frame 28 days Tue 22/5/18 Mon 18/6/18
209 Fixing of recycle plastic 21 days Tue 19/6/18 Mon 9/7/18
210 Parapet wall feature 56 days Thu 31/5/18 Wed 25/7/18
211 Setting out works 7 days Thu 31/5/18 Wed 6/6/18
212 Installation of GMS frame 28 days Thu 7/6/18 Wed 4/7/18
213 Fixing of recycle plastic 21 days Thu 5/7/18 Wed 25/7/18
214 Major Material Submission and Approval (details 

refer to submission schedule)
379 days Thu 23/3/17 Fri 6/4/18

215 Solid concrete block 0 days Mon 16/10/17 Mon 16/10/17
216 Liquid membrane waterproofing 0 days Thu 11/5/17 Thu 11/5/17
217 Cementitious waterproofing coating 0 days Mon 3/7/17 Mon 3/7/17
218 Floor Tiles 0 days Fri 20/10/17 Fri 20/10/17
219 Wall Tiles 0 days Wed 14/6/17 Wed 14/6/17
220 Plastic laminate panel (wood grain pattern) 0 days Wed 17/5/17 Wed 17/5/17
221 Acoustic timber wall panel system 90 days Sun 7/1/18 Fri 6/4/18
222 Folding partitions 89 days Sun 7/1/18 Thu 5/4/18
223 Ironmongeries 0 days Wed 7/6/17 Wed 7/6/17
224 Toilet cubicle partitions 0 days Thu 13/7/17 Thu 13/7/17
225 Ceiling System 90 days Sun 7/1/18 Fri 6/4/18
226 Locker system 0 days Thu 13/7/17 Thu 13/7/17
227 External recycle plastic features 0 days Tue 20/6/17 Tue 20/6/17
228 Recycle plastic trellis (Type 1) 0 days Tue 20/6/17 Tue 20/6/17
229 Recycle wood plastic composite with aluminium 

core section wall cladding
0 days Tue 20/6/17 Tue 20/6/17

230 Vinyl floor tile 0 days Thu 23/3/17 Thu 23/3/17
231 Carpet tile 0 days Tue 16/1/18 Tue 16/1/18
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232 External and internal paint 0 days Tue 16/1/18 Tue 16/1/18
233 Shop drawing Submission and Approval (details 

refer to submission schedule)
147 days Sun 4/2/18 Sat 30/6/18

234 Glazing doors 60 days Sun 11/2/18 Wed 11/4/18
235 Metal Door and access panels 60 days Sun 11/2/18 Wed 11/4/18
236 Recycled Plastic Feature 80 days Sun 4/2/18 Tue 24/4/18
237 Suspensed Ceiling and Fire Resisting Enclosure 

System
60 days Sun 11/2/18 Wed 11/4/18

238 Fall Arrest System 30 days Sun 18/2/18 Mon 19/3/18
239 Acoustic Timber Wall Panel System 60 days Sun 11/2/18 Wed 11/4/18
240 Acoustic Operable Wall System 60 days Sun 25/2/18 Wed 25/4/18
241 Timber Door 60 days Sun 18/2/18 Wed 18/4/18
242 Timber Cabinet 60 days Sun 11/2/18 Wed 11/4/18
243 Roller Shutters and Fire Shutters 60 days Sun 18/2/18 Wed 18/4/18
244 Metal railing system 60 days Sun 11/2/18 Wed 11/4/18
245 Waterproofing System 60 days Sun 4/2/18 Wed 4/4/18
246 Toilet and Shower Cubicle Partition Systems 60 days Sun 11/2/18 Wed 11/4/18
247 Changing Room Lockers System 60 days Sun 25/2/18 Wed 25/4/18
248 Signage 60 days Wed 2/5/18 Sat 30/6/18
249  Internal Finishing Works 292 days Wed 1/11/17 Sun 19/8/18
250 Block Wall Erection 211 days Thu 7/12/17 Thu 5/7/18
251 G/F 60 days Thu 7/12/17 Sun 4/2/18
252 UG/F 90 days Sun 14/1/18 Fri 13/4/18
253 1/F 60 days Sun 4/2/18 Wed 4/4/18
254 2/F 60 days Sun 11/3/18 Wed 9/5/18
255 3/F 60 days Mon 16/4/18 Thu 14/6/18
256 4/F 60 days Mon 7/5/18 Thu 5/7/18
257 Window and Louver 80 days Mon 21/5/18 Wed 8/8/18
258 Internal Waterproofing works 120 days Mon 26/2/18 Mon 25/6/18
259 Plastering, Tiling & Laying Floor Screed 260 days Wed 1/11/17 Wed 18/7/18
260 Carpentry & Joinery/ Ironmongery and Door 

Installation 
70 days Wed 30/5/18 Tue 7/8/18

261 Metal Works (Roller Shutter, railing) 90 days Sun 22/4/18 Fri 20/7/18
262 False Ceiling 60 days Wed 30/5/18 Sat 28/7/18
263 Flooring Finishes 50 days Fri 29/6/18 Fri 17/8/18
264  Painting 92 days Sun 20/5/18 Sun 19/8/18
265 Internal painting  (Final Coat) 92 days Sun 20/5/18 Sun 19/8/18
266  G/F 28 days Sun 20/5/18 Sat 16/6/18
267  UG/F 28 days Sun 3/6/18 Sat 30/6/18
268  1/F 28 days Sat 16/6/18 Fri 13/7/18
269  2/F 28 days Fri 29/6/18 Thu 26/7/18
270  3/F 21 days Thu 12/7/18 Wed 1/8/18
271  4/F 21 days Wed 18/7/18 Tue 7/8/18
272  R/F 21 days Tue 24/7/18 Mon 13/8/18
273  UR/F 21 days Mon 30/7/18 Sun 19/8/18
274 External Wall Preparation Works for Curtain Wall 

Installation CW1, CW2
30 days Sat 14/4/18 Sun 13/5/18

275 External Wall Preparation Works for Curtain Wall 
Installation CW3, CW4, CW5, CW6

23 days Sun 6/5/18 Mon 28/5/18

276 External Wall Plastering and Tiling Works 45 days Sat 14/4/18 Mon 28/5/18
277 External painting 30 days Tue 29/5/18 Wed 27/6/18
278 Roofing works 80 days Tue 1/5/18 Thu 19/7/18
279  Waterproofing Application 45 days Tue 1/5/18 Thu 14/6/18
280  Waterproofing Testing 14 days Fri 15/6/18 Thu 28/6/18
281  Roof tiling 21 days Fri 29/6/18 Thu 19/7/18
282  Sanitary fittings installation 41 days Fri 1/6/18 Wed 11/7/18
283 G/F ~ 1/F 14 days Fri 1/6/18 Thu 14/6/18
284 2/F ~ 4/F 20 days Fri 15/6/18 Wed 4/7/18
285 R/F ~ UR/F 7 days Thu 5/7/18 Wed 11/7/18
286  Submission of Aluminium window/ louvre & 

Curtain Wall
289 days Sat 30/9/17 Sun 15/7/18

287 Submission 193 days Sat 30/9/17 Tue 10/4/18
288 CW1~CW6 Shop Drg. & Calculation 

(re-submission)
1 day Sat 30/9/17 Sat 30/9/17

289 Review & Approval by P&T 16 days Sun 1/10/17 Mon 16/10/17
290 Visual Mock-up Drg. (CW3) 1 day Thu 19/10/17 Thu 19/10/17
291 Control Mock-up Drg. (CW3) 1 day Thu 19/10/17 Thu 19/10/17
292 Review & Approval by P&T 30 days Fri 20/10/17 Sat 18/11/17
293 Performance Test Drg. (CW1) and Test Proposa 1 day Fri 27/10/17 Fri 27/10/17
294 Review & Approval by P&T 30 days Sat 28/10/17 Sun 26/11/17
295 Glass Sample 1 day Fri 17/11/17 Fri 17/11/17
296 Window Hardware 1 day Fri 24/11/17 Fri 24/11/17
297 Glass & Hardware Review & Approval by P&T 14 days Sat 18/11/17 Fri 1/12/17
298 PVDF Color Guide 7 days Sun 19/11/17 Sat 25/11/17
299 Review & Color Selected by P&T 28 days Wed 14/3/18 Tue 10/4/18
300 Visual Mock-up (Off Site) 176 days Tue 17/10/17 Tue 10/4/18
301 Ordering, Die Making & Extrusion of Aluminium

material
60 days Tue 17/10/17 Fri 15/12/17

302 PVDF coating 3 days Sat 16/12/17 Mon 18/12/17
303 Ordering and Fabrication of GMS bracket/frame 14 days Sun 24/12/17 Sat 6/1/18
304 Fabrication of Aluminium Frames 45 days Sun 31/12/17 Tue 13/2/18
305 Glass Production 45 days Sun 7/1/18 Tue 20/2/18
306 Erection of Temproary Steel frame 14 days Sun 4/2/18 Sat 17/2/18
307 Erection of Aluminium Frames 9 days Sun 18/2/18 Mon 26/2/18
308 Glazing Works 3 days Fri 9/3/18 Sun 11/3/18
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309 Inspection & Approval of Mock-up 28 days Wed 14/3/18 Tue 10/4/18
310 Control Mock-up(CW3 - on site) 94 days Sun 4/2/18 Tue 8/5/18
311 Ordering, Die Making & Extrusion of Aluminium

material
33 days Sun 4/2/18 Thu 8/3/18

312 PVDF coating 8 days Fri 9/3/18 Fri 16/3/18
313 Ordering and Fabrication of GMS bracket/frame 14 days Mon 12/3/18 Sun 25/3/18
314 Fabrication of Aluminium Frames 14 days Sat 17/3/18 Fri 30/3/18
315 Glass Production 18 days Wed 11/4/18 Sat 28/4/18
316 Erection of Temproary Steel frame 14 days Wed 11/4/18 Tue 24/4/18
317 Erection of Aluminium Frames 18 days Mon 16/4/18 Thu 3/5/18
318 Glazing Works 4 days Fri 4/5/18 Mon 7/5/18
319 Inspection of Mock-up 1 day Tue 8/5/18 Tue 8/5/18
320 Performance Test Mock-up (CW1 - HK 

Laboratory)
87 days Sun 14/1/18 Tue 10/4/18

321 Ordering, Die Making & Extrusion of Aluminium
material

35 days Sun 14/1/18 Sat 17/2/18

322 PVDF coating 3 days Mon 29/1/18 Wed 31/1/18
323 Ordering and Fabrication of GMS bracket/frame 16 days Sun 4/2/18 Mon 19/2/18
324 Fabrication of Aluminium Frames 25 days Sun 4/2/18 Wed 28/2/18
325 Glass Production 30 days Sun 11/2/18 Mon 12/3/18
326 Erection of Temproary Steel frame 21 days Sun 25/2/18 Sat 17/3/18
327 Erection of Aluminium Frames 18 days Sun 11/3/18 Wed 28/3/18
328 Glazing Works 5 days Thu 29/3/18 Mon 2/4/18
329 Pre-testing 3 days Tue 3/4/18 Thu 5/4/18
330 Official Preformance Test 2 days Mon 9/4/18 Tue 10/4/18
331 Permanent Works 126 days Mon 12/3/18 Sun 15/7/18
332 Ordering & Die Making 14 days Mon 12/3/18 Sun 25/3/18
333 Extrusion of Aluminium material 8 days Mon 26/3/18 Mon 2/4/18
334 PVDF coating 3 days Tue 3/4/18 Thu 5/4/18
335 Ordering and Fabrication of GMS bracket/frame 25 days Mon 19/3/18 Thu 12/4/18
336 Ordering & Production of Window hardware 30 days Mon 26/3/18 Tue 24/4/18
337 Fabrication of Aluminium Frames 30 days Mon 2/4/18 Tue 1/5/18
338 Glass Production 46 days Mon 9/4/18 Thu 24/5/18
339 Inspection of Heat soak test 7 days Fri 25/5/18 Thu 31/5/18
340 Delivery & Erection of Steel frame 30 days Mon 23/4/18 Tue 22/5/18
341 Delivery & Hositing of Aluminium Frames 23 days Mon 30/4/18 Tue 22/5/18
342 Erection of Aluminium Frames ( CW1, CW2) 31 days Mon 14/5/18 Wed 13/6/18
343 Erection of Aluminium Frames (CW3, CW4, 

CW5, CW6)
32 days Tue 29/5/18 Fri 29/6/18

344 Delivery & Hositing of Glass panels 30 days Fri 1/6/18 Sat 30/6/18
345 Glazing works 21 days Thu 14/6/18 Wed 4/7/18
346 Field watertighness test 7 days Thu 5/7/18 Wed 11/7/18
347 Protection 4 days Thu 12/7/18 Sun 15/7/18
348 External and Landscaping works 92 days Sun 13/5/18 Sun 12/8/18
349 Recycled Products Installation 40 days Mon 21/5/18 Fri 29/6/18
350 Roads and pavings 30 days Sun 17/6/18 Mon 16/7/18
351 Removal of scaffoldings 28 days Thu 5/7/18 Wed 1/8/18
352 Hard Landscaping 51 days Mon 4/6/18 Tue 24/7/18
353 R.C. Planter 45 days Mon 4/6/18 Wed 18/7/18
354 Movable planter 45 days Mon 4/6/18 Wed 18/7/18
355 Trellises 45 days Mon 4/6/18 Wed 18/7/18
356 Benches 30 days Mon 25/6/18 Tue 24/7/18
357 Soft Landscaping 92 days Sun 13/5/18 Sun 12/8/18
358 Soft Landscaping - Material Submission/ 

Preparation works
28 days Sun 13/5/18 Sat 9/6/18

359 Soft Landscaping - Filing of soil 21 days Mon 18/6/18 Sun 8/7/18
360 Soft Landscaping - Plant Delivery 7 days Mon 9/7/18 Sun 15/7/18
361 Soft Landscaping - Planting works (Plus 

12-months Establishment Period)
28 days Mon 16/7/18 Sun 12/8/18

362 Site enclosure and divisions 80 days Mon 14/5/18 Wed 1/8/18
363 Construction of fence wall 60 days Mon 14/5/18 Thu 12/7/18
364 Installation of metal gates 20 days Fri 13/7/18 Wed 1/8/18
365 Builder's works for external services 60 days Mon 4/6/18 Thu 2/8/18
366 Plumbing Services (see also detail programme 

for Plumbing trade)
717 days Mon 1/8/16 Wed 18/7/18

367 Drawing Submission and Approval (details refer 
to submission schedule)

400 days Mon 1/8/16 Mon 4/9/17

368 Equipment & Material submission Approval 
(details refer to submission schedule)

170 days Sun 6/11/16 Mon 24/4/17

369 Submission / Application of Form WWO 046 (Part
I & II)

6 days Fri 17/3/17 Wed 22/3/17

370 G/F to R/F Plumbing Installation 158 days Sun 4/2/18 Wed 11/7/18
371 G/F Plumbing Installation 60 days Sun 4/2/18 Wed 4/4/18
372 UG Plumbing Installation 65 days Mon 12/3/18 Tue 15/5/18
373 1/F Plumbing Installation 60 days Sun 18/3/18 Wed 16/5/18
374 2/F Plumbing Installation 60 days Sun 8/4/18 Wed 6/6/18
375 3/F Plumbing Installation 60 days Sun 22/4/18 Wed 20/6/18
376 4/F Plumbing Installation 60 days Sun 6/5/18 Wed 4/7/18
377 R/F Plumbing Installation 45 days Sun 27/5/18 Tue 10/7/18
378 Submission of Form WWO 046 (Part IV) 1 day Wed 11/7/18 Wed 11/7/18
379 Handover of All Water Tank & Pump Rooms at UG 1 day Thu 15/3/18 Thu 15/3/18
380 Handover of All Water Tank & Pump Rooms at 2/F 1 day Mon 30/4/18 Mon 30/4/18
381 Testing & Commissioning 30 days Mon 11/6/18 Tue 10/7/18
382 WSD Inspection 5 days Thu 12/7/18 Mon 16/7/18
383 Anticipated Receipt of Form WWO 046 (Part V) 1 day Tue 17/7/18 Tue 17/7/18
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384 Obtain Water Certificate 1 day Wed 18/7/18 Wed 18/7/18
385 Drainage Services (see also detail programme 

for Drainage trade)
742 days Mon 1/8/16 Sun 12/8/18

386 Drawing Submission and Approval (details refer 
to submission schedule)

120 days Mon 1/8/16 Mon 28/11/16

387 Equipment & Material submission Approval 
(details refer to submission schedule)

120 days Sun 6/11/16 Sun 5/3/17

388 Aboveground G/F to UR Drainage Installation 151 days Mon 12/3/18 Thu 9/8/18
389 G/F Drainage Installation 60 days Mon 12/3/18 Thu 10/5/18
390 UG Drainage Installation 60 days Mon 9/4/18 Thu 7/6/18
391 1/F Drainage Installation 45 days Mon 14/5/18 Wed 27/6/18
392 2/F Drainage Installation 45 days Mon 28/5/18 Wed 11/7/18
393 3/F Drainage Installation 45 days Mon 4/6/18 Wed 18/7/18
394 4/F Drainage Installation 45 days Mon 11/6/18 Wed 25/7/18
395 R/F Drainage Installation 15 days Mon 9/7/18 Mon 23/7/18
396 UR Drainage Installation 15 days Tue 24/7/18 Tue 7/8/18
397 Testing & Commissioning 60 days Mon 11/6/18 Thu 9/8/18
398 Underground Drainage 463 days Sun 7/5/17 Sun 12/8/18
399 Inside Building Installation 180 days Mon 20/11/17 Fri 18/5/18
400 Inside Building Drain Test 180 days Mon 25/12/17 Fri 22/6/18
401 Outside Building Installation (within site boundar 90 days Mon 14/5/18 Sat 11/8/18
402 Outside Building Drain Test (within site boundar 90 days Tue 15/5/18 Sun 12/8/18
403 Excavation Permit Application 80 days Mon 10/7/17 Wed 27/9/17
404 Preparation of Form HBP1 1 day Sun 7/5/17 Sun 7/5/17
405 Submission of Form HBP1 21 days Mon 8/5/17 Sun 28/5/17
406 Construction of Terminal Manholes 120 days Wed 1/11/17 Wed 28/2/18
407 Final Connection to Government Manhole 57 days Mon 5/3/18 Mon 30/4/18
408 Final Drainage Submission 30 days Mon 16/4/18 Tue 15/5/18
409 DSD Inspection 60 days Mon 30/4/18 Thu 28/6/18
410  Electrical installations (see also detail 

programme for EL trade)
928 days Mon 1/2/16 Thu 16/8/18

411 Drawing Submisssion and Approval (details refer 
to submission schedule)

300 days Sat 2/7/16 Thu 27/4/17

412 Equipment & Material Submisssion and Approval 
(details refer to submission schedule)

300 days Sat 2/7/16 Thu 27/4/17

413 Conceal conduit & Builder work for Electrical / 
ELV System

190 days Fri 6/10/17 Fri 13/4/18

414 G/F (G.L.1-5/A-K) 45 days Sun 8/10/17 Tue 21/11/17
415 G/F (G.L.5-9/A-K) 45 days Sun 15/10/17 Tue 28/11/17
416 UG/F (G.L.1-5/A-K) 45 days Sun 22/10/17 Tue 5/12/17
417 UG/F (G.L.5-9/A-K) 45 days Sun 29/10/17 Tue 12/12/17
418 1/F (G.L.1-5/A-K) 45 days Sun 26/11/17 Tue 9/1/18
419 1/F (G.L.5-9/A-K) 45 days Sun 17/12/17 Tue 30/1/18
420 2/F (G.L.1-5/A-K) 45 days Sun 31/12/17 Tue 13/2/18
421 2/F (G.L.5-9/A-K) 45 days Sun 14/1/18 Tue 27/2/18
422 3/F (G.L.1-5/A-K) 30 days Sun 4/2/18 Mon 5/3/18
423 3/F (G.L.5-9/A-K) 30 days Sun 18/2/18 Mon 19/3/18
424 4/F (G.L.1-5/A-K) 15 days Sun 18/3/18 Sun 1/4/18
425 4/F (G.L.5-9/A-K) 15 days Sun 25/3/18 Sun 8/4/18
426 R/F (G.L.1-5/A-K) 8 days Sat 14/4/18 Sat 21/4/18
427 R/F (G.L.5-9/A-K) 8 days Sun 22/4/18 Sun 29/4/18
428 G/F to R/F Electrical Installation - First fixing 277 days Wed 18/10/17 Sat 21/7/18
429 G/F Electrical installation 50 days Mon 14/5/18 Mon 2/7/18
430 UG Electrical installation 60 days Mon 19/3/18 Thu 17/5/18
431 1/F Electrical Installation 60 days Mon 26/3/18 Thu 24/5/18
432 2/F  Electrical installation 60 days Mon 2/4/18 Thu 31/5/18
433 3/F Electrical Installation 60 days Mon 16/4/18 Thu 14/6/18
434 4/F  Electrical Installation 60 days Mon 30/4/18 Thu 28/6/18
435 R/F  Electrical Installation 60 days Mon 14/5/18 Thu 12/7/18
436 Completion of CLP G/F Tx. Room 1 day Wed 18/10/17 Wed 18/10/17
437 Installation Work of E&M Services & builder's 

works inside Tx. Room
59 days Thu 19/10/17 Sat 16/12/17

438 Handover G/F Tx. Room for CLP Installation 
Work

17 days Sun 17/12/17 Tue 2/1/18

439 CLP Installation Work in Tx. Room 120 days Wed 3/1/18 Wed 2/5/18
440 CLP Inspection & Power Energisation 9 days Fri 13/7/18 Sat 21/7/18
441 Electrical final fix (Lighting Fittings / Wiring 

Accessories / ELV Accessories)
50 days Mon 30/4/18 Mon 18/6/18

442 G/F 75 days Mon 23/4/18 Fri 6/7/18
443 UG/F 60 days Mon 2/4/18 Thu 31/5/18
444 1/F 60 days Mon 23/4/18 Thu 21/6/18
445 2/F 60 days Mon 30/4/18 Thu 28/6/18
446 3/F 60 days Mon 7/5/18 Thu 5/7/18
447 4/F 60 days Mon 14/5/18 Thu 12/7/18
448 R/F 60 days Mon 14/5/18 Thu 12/7/18
449 Earthing & Lightning System 280 days Mon 2/10/17 Sun 8/7/18
450 Testing & Commissioning (Electrical Installation) 22 days Wed 18/7/18 Wed 8/8/18
451 T&C for Earthing & Lightning System 45 days Mon 18/6/18 Wed 1/8/18
452 T&C for Megger Test of Power Cable & Wiring 45 days Mon 18/6/18 Wed 1/8/18
453 T&C for Distribution Board 45 days Mon 18/6/18 Wed 1/8/18
454 T&C for Power Management System 45 days Mon 18/6/18 Wed 1/8/18
455 T&C for Lighting Fitting & Small Power 60 days Mon 4/6/18 Thu 2/8/18
456 T&C for PV System 45 days Mon 18/6/18 Wed 1/8/18
457 LVSB. System 787 days Fri 15/4/16 Sun 10/6/18
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458 Drawing Submisssion and Approval of LVSB 
(details refer to submission schedule)

111 days Fri 13/5/16 Wed 31/8/16

459 Equipment & Material Submisssion and 
Approval of LVSB (details refer to submission 

92 days Fri 15/4/16 Fri 15/7/16

460 Handover LV Switch Room for Elect /  LV Sw.Bd 31 days Tue 5/12/17 Thu 4/1/18
461 E&M Work inside LV Switch Room 90 days Fri 5/1/18 Wed 4/4/18
462 LV Cubicle Switchboard Installation 40 days Mon 12/3/18 Fri 20/4/18
463 Site Test for LV Switchboard 20 days Mon 19/3/18 Sat 7/4/18
464 Handover 1/F-4/F Sub-S.W. Rm. For Electrical 

Work
64 days Sun 8/4/18 Sun 10/6/18

465 Generator 905 days Mon 1/2/16 Tue 24/7/18
466 Drawing Submisssion and Approval of 

Generator (details refer to submission 
140 days Thu 14/4/16 Wed 31/8/16

467 Equipment & Material Submisssion and 
Approval of Generator (details refer to 
submission schedule)

151 days Mon 1/2/16 Thu 30/6/16

468 Submission Application for EPD (Generator Set
System)

62 days Mon 22/8/16 Sat 22/10/16

469 Handover 3/F & R/F Generator Room 
for Installation Work

45 days Mon 7/5/18 Wed 20/6/18

470 Diesel Generator Installation 60 days Mon 7/5/18 Thu 5/7/18
471 Site Test for Diesel Generator Installation 19 days Fri 6/7/18 Tue 24/7/18
472 ELV. System 611 days Wed 14/12/16 Thu 16/8/18
473 Drawing Submisssion and Approval of ELV 

(details refer to submission schedule)
49 days Wed 14/12/16 Tue 31/1/17

474 Broadcast Reception Installation 80 days Mon 7/5/18 Wed 25/7/18
475 Burglar Alarm and Security Installation 80 days Mon 21/5/18 Wed 8/8/18
476 Audio Electronic Installation 80 days Mon 28/5/18 Wed 15/8/18
477 T&C for CABD System 60 days Mon 18/6/18 Thu 16/8/18
478 T&C for CCTV System 60 days Mon 18/6/18 Thu 16/8/18
479 T&C for PA System 60 days Mon 18/6/18 Thu 16/8/18
480 T&C for Watchman Tour System 60 days Mon 18/6/18 Thu 16/8/18
481 T&C for Smart Card  System 60 days Mon 18/6/18 Thu 16/8/18
482 T&C for Induction Loop 60 days Mon 18/6/18 Thu 16/8/18
483 T&C for energy management system 60 days Mon 18/6/18 Thu 16/8/18
484  Mechanical Ventilation and Air conditioning 

installations (see also detail programme for 
MVAC trade)

930 days Fri 5/2/16 Wed 22/8/18

485 Drawing Submisssion and Approval (details refer 
to submission schedule)

240 days Sat 14/1/17 Sun 10/9/17

486 Equipment & Material Submisssion and Approval 
(details refer to submission schedule)

240 days Fri 5/2/16 Sat 1/10/16

487 Major MVAC Material Delivery 179 days Sun 10/12/17 Wed 6/6/18
488 Cooling Tower 120 days Sun 10/12/17 Sun 8/4/18
489 Water Cooled Chiller 120 days Sun 17/12/17 Sun 15/4/18
490 Water Scrubber 120 days Sun 31/12/17 Sun 29/4/18
491 Heat Pump Unit 120 days Mon 5/2/18 Mon 4/6/18
492 Heat Transfer Compact Unit 120 days Mon 5/2/18 Mon 4/6/18
493 Water Calorifier 120 days Mon 5/2/18 Mon 4/6/18
494 Water Pump 120 days Wed 7/2/18 Wed 6/6/18
495 MCC 100 days Sun 31/12/17 Mon 9/4/18
496 Flat Plat type Solar Collector 100 days Tue 27/2/18 Wed 6/6/18
497 Vehicle Exhaust Extraction System 100 days Fri 12/1/18 Sat 21/4/18
498 Welding Exhaust System 100 days Fri 12/1/18 Sat 21/4/18
499 Automatic Condenser Tube Cleaning System 100 days Sun 7/1/18 Mon 16/4/18
500 Submission & Approval of AC Layout(Initial) by WS 22 days Sun 17/9/17 Mon 9/10/17
501 Submission/Application of form WWO 046(Part I 

& II) for Cooling Tower Installation
75 days Mon 9/10/17 Fri 22/12/17

502 Submission of form WWO 046(Part IV) for 
Cooling Tower Installation

1 day Wed 13/6/18 Wed 13/6/18

503 Submission of CT1B & CT4 to EMSD for Cooling 
Tower Installation

1 day Fri 22/9/17 Fri 22/9/17

504 Submission of CT2B to EMSD for Cooling Tower 
Installation

1 day Sun 13/5/18 Sun 13/5/18

505 Submission of VAC Drawing(Initial) to FSD 47 days Thu 2/3/17 Mon 17/4/17
506 Final Submission of VAC form 501 for MVAC 

Installation
1 day Tue 30/1/18 Tue 30/1/18

507 Conceal Conduit & Builder Work for MVAC 180 days Sun 1/10/17 Thu 29/3/18
508 G/F to R/F MVAC Installation 158 days Fri 9/2/18 Mon 16/7/18
509 G/F MVAC Installation 60 days Mon 23/4/18 Thu 21/6/18
510 UG/F MVAC Installation 120 days Sat 10/2/18 Sat 9/6/18
511 Handover of UG/F Chiller Plant for MVAC 

Installation
1 day Fri 9/2/18 Fri 9/2/18

512 - UG/F MVAC Installation in Chiller Plant 120 days Sat 10/2/18 Sat 9/6/18
513 Handover of UG/F AHU Rm for MVAC Installatio 1 day Fri 9/2/18 Fri 9/2/18
514 - UG/F MVAC Installation in AHU Rm 90 days Sat 10/2/18 Thu 10/5/18
515 Handover of UG/F Water Pump Rm. for MVAC 

Installation
1 day Tue 6/3/18 Tue 6/3/18

516 - UG/F MVAC Installation in Water Pump Rm. 80 days Wed 7/3/18 Fri 25/5/18
517 Handover of UG/F Exhaust Air Fan Rm. for 

MVAC Installation
1 day Mon 16/4/18 Mon 16/4/18

518 - UG/F MVAC Installation in Exhaust Air Fan Rm 60 days Tue 17/4/18 Fri 15/6/18
519 Handover of UG/F MCC Rm. for MVAC 

Installation
1 day Tue 6/3/18 Tue 6/3/18

520 - UG/F MVAC Installation in MCC Rm. 52 days Wed 7/3/18 Fri 27/4/18
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521 Handover of G/F Vehicle Washing Bay for 
MVAC Installation

1 day Mon 16/4/18 Mon 16/4/18

522 - G/F MVAC Installation in Vehicle Washing Bay 60 days Tue 17/4/18 Fri 15/6/18
523 1/F MVAC Installation 51 days Mon 16/4/18 Tue 5/6/18
524 2/F MVAC Installation 51 days Mon 30/4/18 Tue 19/6/18
525 3/F MVAC Installation 41 days Mon 28/5/18 Sat 7/7/18
526 Handover of 3/F PAU Rm (West Wing) for 

MVAC Installation
1 day Tue 24/4/18 Tue 24/4/18

527 - 3/F MVAC Installation in PAU Rm (West Wing) 60 days Wed 25/4/18 Sat 23/6/18
528 Handover of 3/F PAU Rm (East Wing) for 

MVAC Installation
1 day Tue 24/4/18 Tue 24/4/18

529 - 3/F MVAC Installation in PAU Rm (East Wing) 60 days Wed 25/4/18 Sat 23/6/18
530 4/F MVAC Installation 35 days Tue 24/4/18 Mon 28/5/18
531 Handover of 4/F Cooling Tower Plant for MVAC

Installation
1 day Wed 16/5/18 Wed 16/5/18

532 - 4/F MVAC Installation in Cooling Tower Plant 26 days Thu 17/5/18 Mon 11/6/18
533 Handover of PAU Rm (West Wing) for MVAC 

Installation
1 day Thu 10/5/18 Thu 10/5/18

534 - 4/F MVAC Installation in PAU Rm (West Wing) 60 days Fri 11/5/18 Mon 9/7/18
535 R/F MVAC Installation 43 days Mon 4/6/18 Mon 16/7/18
536 Handover of R/F Heat Pump Plant for MVAC 

Installation
1 day Thu 31/5/18 Thu 31/5/18

537 - R/F MVAC Installation in Heat Pump Plant 21 days Fri 1/6/18 Thu 21/6/18
538 Handover of Flat Roof for MVAC Installation 1 day Thu 31/5/18 Thu 31/5/18
539 - R/F MVAC Installation in Flat Roof 36 days Fri 1/6/18 Fri 6/7/18
540 Testing & Commissioning (MVAC) 20 days Fri 20/7/18 Wed 8/8/18
541 Testing & Commissioning & Handover(MVAC) 239 days Wed 27/12/17 Wed 22/8/18
542 Cooling Tower Function & Full Load Test 45 days Tue 12/6/18 Thu 26/7/18
543 Water Cooled Chiller Function & Full Load Test 45 days Fri 15/6/18 Sun 29/7/18
544 Water Pump Performance Test 45 days Tue 5/6/18 Thu 19/7/18
545 Water Pump Alignment Test 45 days Tue 29/5/18 Thu 12/7/18
546 Water Scrubber Performance Test 45 days Mon 18/6/18 Wed 1/8/18
547 Heat Pump Unit Performance Test 30 days Sat 7/7/18 Sun 5/8/18
548 Heat Transfer Compact Unit Performance Test 30 days Fri 22/6/18 Sat 21/7/18
549 Solar Hot Water System Performance Test 30 days Sat 7/7/18 Sun 5/8/18
550 Fan Coil Units Function Test 30 days Tue 12/6/18 Wed 11/7/18
551 Water Balancing 30 days Tue 5/6/18 Wed 4/7/18
552 AHU & PAU Function Test 30 days Sun 24/6/18 Mon 23/7/18
553 Ventilating Fans Function Test 30 days Sun 24/6/18 Mon 23/7/18
554 Vehicle Extraction System Function Test 30 days Mon 25/6/18 Tue 24/7/18
555 Welding Extraction System Function Test 30 days Mon 2/7/18 Tue 31/7/18
556 VRV Unit Function Test 30 days Tue 10/7/18 Wed 8/8/18
557 Bio-oxygen Generator Function Test 30 days Sun 1/7/18 Mon 30/7/18
558 Ultra Violet Sterilizing Light Function Test 30 days Wed 4/7/18 Thu 2/8/18
559 Ductwork Leakage Test 73 days Mon 28/5/18 Wed 8/8/18
560 Air Balancing and Flow Measurement 30 days Tue 24/7/18 Wed 22/8/18
561 Air Duct Cleaning 14 days Tue 24/7/18 Mon 6/8/18
562 IAQ Measurement 14 days Sat 28/7/18 Fri 10/8/18
563 Motor Control Cubicles (MCC) Factory Test 7 days Wed 27/12/17 Tue 2/1/18
564 Motor Control Cubicles (MCC) Site Test 7 days Thu 29/3/18 Wed 4/4/18
565 CCMS Functional Test 30 days Sun 24/6/18 Mon 23/7/18
566 VAC Functional Test 30 days Sun 27/5/18 Mon 25/6/18
567 N.C. Measuring Test 30 days Tue 24/7/18 Wed 22/8/18
568 Room temperature Measuring Test 30 days Tue 24/7/18 Wed 22/8/18
569 Function Test for Condensate Drain Pipe 30 days Tue 10/7/18 Wed 8/8/18
570 PCO performanance test 30 days Mon 2/7/18 Tue 31/7/18
571  Fire services installations (see also detail 

programme for FS trade)
726 days Fri 5/8/16 Tue 31/7/18

572 Drawing Submisssion and Approval (details refer 
to submission schedule)

180 days Sun 1/1/17 Thu 29/6/17

573 Equipment & Material Submisssion and Approval 
(details refer to submission schedule)

180 days Sun 25/9/16 Thu 23/3/17

574 Approval of GBP(Initial) by FSD & WSD 21 days Fri 5/8/16 Thu 25/8/16
575 Submission/Application of form WWO 046(Part I 

& II) for F.S. Installation
76 days Mon 26/6/17 Sun 10/9/17

576 Submission of form WWO 046(Part IV) for F.S. 
Installation

1 day Sat 3/3/18 Sat 3/3/18

577 Submission of Drawing for D.G. Liscence to FSD 
for Approval

60 days Mon 17/10/16 Thu 15/12/16

578 Final Submission of Form314(Layout) & 
Form501(FS related) to FSD

1 day Thu 12/7/18 Thu 12/7/18

579 Concealed Conduit & Builder Work for FS. 199 days Sun 10/9/17 Tue 27/3/18
580 G/F to R/F F.S. Installation - First fixing 210 days Sun 10/9/17 Sat 7/4/18
581 Application of Direct Telephone Link 1 day Sun 10/9/17 Sun 10/9/17
582 Handover of G/F F.S. Transfer Pump Rm. for F.S.

Installation
1 day Thu 15/3/18 Thu 15/3/18

583 F.S. Installation in F.S. Transfer Pump Rm. 70 days Fri 16/3/18 Thu 24/5/18
584 Handover of G/F F.S. Control Rm. for F.S. 

Installation
1 day Mon 12/3/18 Mon 12/3/18

585 F.S. control panel Installation in F.S. control Rm. 60 days Tue 13/3/18 Fri 11/5/18
586 G/F FS Installation 42 days Mon 21/5/18 Sun 1/7/18
587 UG/F FS Installation 50 days Mon 16/4/18 Mon 4/6/18
588 1/F FS Installation 50 days Mon 30/4/18 Mon 18/6/18
589 2/F FS Installation 50 days Thu 3/5/18 Thu 21/6/18
590 3/F FS Installation 50 days Sat 5/5/18 Sat 23/6/18
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ID Task Name Duration Start Finish

591 4/F FS Installation 50 days Mon 7/5/18 Mon 25/6/18
592 R/F FS Installation 50 days Mon 14/5/18 Mon 2/7/18
593 Handover of SPR. & F.S. Pump Rm. for F.S. 

Installation
0 days Thu 31/5/18 Thu 31/5/18

594 F.S. Installation in SPR. & F.S. Pump Rm. 30 days Thu 31/5/18 Fri 29/6/18
595 F.S. Final fixing 24 days Sun 24/6/18 Tue 17/7/18
596 Water Authority inspections for FS Installation 7 days Wed 18/7/18 Tue 24/7/18
597 Obtain Water Certificate 7 days Wed 25/7/18 Tue 31/7/18
598 FS inspection for DG Stores (1st) 7 days Fri 15/6/18 Thu 21/6/18
599 FS inspection for DG Stores (2nd) 14 days Fri 22/6/18 Thu 5/7/18
600 Obtained DG. Licence 7 days Fri 6/7/18 Thu 12/7/18
601 Testing & Commissioning (FS) 75 days Fri 18/5/18 Tue 31/7/18
602 Hydraulic Test for Pipework 21 days Mon 18/6/18 Sun 8/7/18
603 G/F & UG/F 21 days Mon 18/6/18 Sun 8/7/18
604 1/F 21 days Mon 18/6/18 Sun 8/7/18
605 2/F 21 days Mon 18/6/18 Sun 8/7/18
606 3/F 21 days Mon 18/6/18 Sun 8/7/18
607 4/F 21 days Mon 18/6/18 Sun 8/7/18
608 R/F 21 days Mon 18/6/18 Sun 8/7/18
609 Equipment Performance Test 30 days Fri 18/5/18 Sat 16/6/18
610 G/F & UG/F 30 days Mon 2/7/18 Tue 31/7/18
611 1/F 30 days Mon 25/6/18 Tue 24/7/18
612 2/F 30 days Mon 25/6/18 Tue 24/7/18
613 3/F 30 days Mon 25/6/18 Tue 24/7/18
614 4/F 30 days Mon 2/7/18 Tue 31/7/18
615 R/F 30 days Mon 2/7/18 Tue 31/7/18
616 Interfacing test with AC/EE/Lift/Fire Shutter etc. 2 days Wed 18/7/18 Thu 19/7/18
617  Mechanical handling and lifting installation 533 days Mon 27/2/17 Mon 13/8/18
618 Drawing Submisssion and Approval (details refer 

to submission schedule)
45 days Mon 27/2/17 Wed 12/4/17

619 Equipment & Material Submisssion and Approval 
(details refer to submission schedule)

60 days Mon 6/3/17 Thu 4/5/17

620 Gondola system 138 days Sun 25/3/18 Thu 9/8/18
621 Cast-in bolt 27 days Sun 25/3/18 Fri 20/4/18
622 Guide rail installation 21 days Thu 31/5/18 Wed 20/6/18
623 Gondola system installation 42 days Thu 21/6/18 Wed 1/8/18
624 T&C for gondola 8 days Thu 2/8/18 Thu 9/8/18
625 Scissor platform 57 days Mon 18/6/18 Mon 13/8/18
626 Installation 50 days Mon 18/6/18 Mon 6/8/18
627 T&C for scissor platform 7 days Tue 7/8/18 Mon 13/8/18
628  Lift (by Nominated Subcontractor) 839 days Wed 13/4/16 Mon 30/7/18
629 Nomination of lift subcontractor 1 day Wed 13/4/16 Wed 13/4/16
630 Drawing Submisssion and Approval (details refer 

to submission schedule)
46 days Sun 2/10/16 Wed 16/11/16

631 Manufacturing & Shipment 181 days Sat 1/4/17 Thu 28/9/17
632 Equipment & Material Submisssion and Approval 

(details refer to submission schedule)
60 days Sun 29/1/17 Wed 29/3/17

633 Handover of lift shafts and machine rooms to NSC 31 days Sat 31/3/18 Mon 30/4/18
634 Installation, T&C (Details subject to NSC's 

programme)
70 days Tue 1/5/18 Mon 9/7/18

635 Submission of Form 5 0 days Mon 2/7/18 Mon 2/7/18
636 EMSD Inspection 0 days Sun 8/7/18 Sun 8/7/18
637 Obtain lift certificate 56 days Tue 5/6/18 Mon 30/7/18
638 Lift certificate Obtained (L3, Fireman's Lift) 14 days Tue 17/7/18 Mon 30/7/18
639 Lift certificate Obtained (L4, Fireman's Lift) 14 days Tue 17/7/18 Mon 30/7/18
640 Lift certificate Obtained (L6, Fireman's Lift) 14 days Tue 10/7/18 Mon 23/7/18
641 Lift certificate Obtained (L5, Fireman's Lift) 14 days Tue 10/7/18 Mon 23/7/18
642 Lift certificate Obtained (L1, L2) 14 days Tue 10/7/18 Mon 23/7/18
643 Beam Plus - FA Submission 120 days Mon 7/8/17 Mon 4/12/17
644 Beam Plus - IEQ 6, 7  and WUP1 7 days Sun 3/12/17 Sat 9/12/17
645 FSD inspection and Issuance of Certificate (After

SCCU Inspection)
21 days Thu 2/8/18 Wed 22/8/18

646 FSD inspection (1st) 7 days Thu 2/8/18 Wed 8/8/18
647 FSD inspection (2nd) 7 days Thu 9/8/18 Wed 15/8/18
648 Obtained FS certificate 7 days Thu 16/8/18 Wed 22/8/18
649 Coordination & grant access to EMSD's contractor 

for installation of equipment
30 days Wed 1/8/18 Thu 30/8/18

650 SCCU Pre-inspection 40 days Mon 9/7/18 Fri 17/8/18
651 SCCU Inspection 8 days Thu 23/8/18 Thu 30/8/18
652 General inspection with FEHD/ArchSD/S.O. 28 days Fri 27/7/18 Thu 23/8/18
653 General cleaning 1 day Fri 31/8/18 Fri 31/8/18
654 Practical completion 0 days Fri 31/8/18 Fri 31/8/18
655 Handover of works 0 days Fri 31/8/18 Fri 31/8/18
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Appendix C Implementation Schedule of Environmental Mitigation Measures (EMIS)  
Air Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Air Quality (Construction)      
 Use of regular watering, to reduce dust emissions from exposed site surfaces and unpaved roads, particularly 

during dry weather; All areas     

 Use of frequent watering for particularly dusty construction areas close to ASRs All areas     
 Side enclosure and covering of any practicable owing to frequent usage, watering should be applied to aggregate 

fines; All areas     

 Open temporary stockpiles should be avoided or covered. Prevent placing dusty material storage piles near 
ASRs; All areas     

 Tarpaulin covering of all dust vehicle loads transported to, from and between site locations; All areas     
 Establishment and use of vehicle wheel and body washing facilities at the exit points of the site; All areas     
 Imposition of speed controls for vehicle son unpaved site roads. 8 km/hr is the recommended limit; All areas     
 Routing of vehicles and positioning of construction plant should be at the maximum possible distance from 

ASRs; All areas     

 Every stock of more than 20 bags of cement or dry pulverized fuel ash (PFA) , if applicable, should be covered 
entirely buy impervious sheeting or placed in an area sheltered on the top and the 3-sides; and All areas     

 Loading, unloading, transfer, handling or storage of large amount of cement or dry PFA should be carried out in 
a totally enclosed system or facility, and nay vent or exhaust should be fitted with the an effective fabric filter or 
equivalent air pollution control system. 

All areas     

 3-sides enclosed washing bays and maintenance workshops, served with mechanical ventilations to maintain all 
the time with proper negative air pressure. 

Washing 
bays & 

maintenance 
workshops 

    

 Deodorization system such as active carbon filters or chemical scrubber (or equivalent) will be applied at the 
ventilation duct prior to discharging to the atmosphere, having odor removal efficiency of 85% or above at 
normal operation, and under regular and proper maintenance and replacement. 

Washing 
bays & 

maintenance 
workshops 

    

 Commissioning test requirement should be incorporated in the specification during commissioning period order 
to ensure the odor removal efficiency (at least 85%) of the proposed odor removal unit. 

Washing 
bays & 

maintenance 
workshops 

    

 Monitoring test on odor removal efficiency of the odor removal unit should be carried out quarterly in the first 
year of operation. Development of monitoring and investigation plan, as well as work procedure, prior to 
operation of the unit is recommended. 

Washing 
bays & 

maintenance 
workshops 

    
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Noise – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 
 Carefully arrange the timing and sequencing of the various construction activities according to the actual site 

work situation; All areas     

 Limit the quantity of PME to be operated concurrently and their proportion of usage were recommended in the 
Project and incorporated in the Noise Impact Assessment; All areas     

 The proposed quantity of PMEs and their proportion of usage should be confirmed feasible by the Engineer; All areas     
 In the case during school examination, more stringent construction noise criteria should be imposed, the 

potentially most disruptive construction activities should be avoided, and arranged to be conducted during 
school holidays as far as practicable. 

All areas     

 The use of Sound Power Levels (SWLs) for typical PME provided in the GWTM and that for equivalent “quiet” 
plants: 
 Loader, wheeled (Back-hoe)Excavator, Tracked Generator 
 Mobile Crane 

All areas     

 The use of temporary noise barriers if applicable: 
 Movable barriers with skid footing and a small cantilevered upper portion 
 Noise jacket/muffler 
 Applicable PME with temporary noise barriers: excavator and mobile crane 
 Selection of insulation material: acoustic mats 

All areas     

 The use of temporary noise barriers if applicable 
 Movable barriers with skid footing and a small cantilevered upper portion 
 Noise jacket/muffler 
 Applicable PME with temporary noise barriers: excavator and mobile crane 
 Selection of insulation material: acoustic mats 

All areas     

 Only well-maintained plant should be operated on-site and plants should be operated on-site and plants should 
be serviced regularly during the construction period; All areas     

 Mobile plant, if any, should be sited as gar from NSRs as possible; All areas     
 Plant known to emit noise strongly in one direction should, wherever possible, be properly oriented so that the 

noise is directed away from the nearby NSRs; All areas     

 Use of site hoarding as a noise barrier to screen noise at low level NSRs; All areas     
 Machines and plant that may be in intermittent use should be shut down between works periods or should be 

throttled down to a minimum;  All areas     

 Any material stockpiles and other structures should be effectively utilised, wherever practicable, to screen the 
noise from on-site construction activities All areas     

 The Workshop Vehicle Repair Activities should be carried out under the covered area of the Transport Workshop 
Section on the G/F as the building of FEHD Depot itself provides screening effect to the NSRs 

Transport 
Workshop 

Section 
    

 The workshop vehicle repair activities should not be carried out during night-time period 
Transport 
Workshop 

Section 
    

 Acoustic treatment, such as acoustic louvres, silencers, enclosures could be applied to achieve noise attenuation 
on the use of MVAC and other Building Service Equipment so that the SWL of the equipment shall not exceed 
the specified “maximum allowable SWL” in various plant rooms. 

Transport 
Workshop 

Section 
    
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Water Quality – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Water Quality and Sewerage      
 At the establishment of works site, perimeter cut-off drains to direct offsite water around the Site should be 

constructed with internal drainage works and erosion and sedimentation control facilities implemented. 
Channels) both temporary and permanent drainage pipes and culverts), earth bunds or sand bag barriers should 
be provided to divert the stormwater to silt removal facilities. The design of the temporary on-site drainage 
system will be undertaken by the Contractor prior to the commencement of construction; 

All areas     

 Dikes or embankments for flood protection should be implemented around the boundaries of earthworks areas. 
Temporary ditches should be provided to facilitate the run-off discharge into an appropriate watercourse, 
through a silt / sediment trap. Silt / sediment traps should also be incorporated in the permanent drainage 
channels to enhance deposition rates; 

All areas     

 The design of efficient silt removal facilities should be based on the guidelines in Appendix A1 of ProPECC PN 
1/94, which states that the retention time for silt / sand traps should be 5 minutes under maximum flow 
conditions. The sizes may vary depending upon the flow rate, but for a flow rate of 0.1m3/s, a sedimentation 
basin of 30m3 would be required and for a flow rate of 0.5m3/s the basin would be 150m3. The detailed design of 
the sand / silt traps should be undertaken by the Contractor prior to the commencement of construction; 

All areas     

 The construction works should be programmed to minimize surface excavation works during rainy seasons 
(April to September), as soon as possible after the earthworks have been completed, or alternatively, within 14 
days of the cessation of earthworks where practicable. If excavation of soil cannot be avoided during the rainy 
season, or at any time of year when rainstorms are likely, exposed slope surfaces should be covered by tarpaulin 
or other means; 

All areas     

 The overall slope of works sites should be kept to a minimum to reduce the erosive potential of surface water 
flows, and all trafficked areas and access roads should be protected by coarse stone ballast. An additional 
advantage accruing from the use of crushed stone is the positive traction gained during the prolonged periods of 
inclement weather and the reduction of surface sheet flows; 

All areas     

 All drainage facilities and erosion and sediment control structures should be regularly inspected and maintained 
to ensure their proper and efficient operation at all times particularly following rainstorms. Deposited silts and 
grits should be removed regularly and disposed of by spreading evenly over stable, vegetated areas; 

All areas     

 Measures should be taken to minimize the ingress of site drainage into excavations. If the excavation of trenches 
in wet season is inevitable, they should be dug and backfilled in short sections wherever practicable. The water 
pumped out from trenches or foundation excavations should be discharged into storm drains via silt removal 
facilities; 

All areas     

 All open stockpiles of construction materials (for example, aggregates, sand and fill material should be covered 
with tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent the washing away of 
construction materials, soil, silts or debris into any drainage system; 

All areas     

 Manholes (including newly constructed ones) should always be adequately covered and temporarily sealed so as 
to prevent silt, construction materials or debris being washed into the drainage system and storm run-off being 
directed into foul sewers; 

All areas     

 Precautions to be taken at any time of the year when rainstorms are likely actions to be taken when a rainstorm 
is imminent or forecasted and during or after rainstorms, are summarized in Appendix A2 of ProPECC PN 1/94. 
Particular attention should be paid to the control of silty surface run-off during storm events; 

All areas     

 All vehicles and plant should be cleaned before leaving the Site to ensure no earth, mud, debris and the like is All areas     
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deposited by them on roads.  
 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 

interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 
drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 
during heavy rain; 

All areas     

 Oil interceptors should be provided in the drainage system downstream of any oil / fuel pollution sources. Oil 
interceptors should be emptied and cleaned regularly to percent the release of oil and grease into the storm water 
drainage system after accidental spillage. A bypass should be provided for oil interceptors to prevent flushing 
during heavy rain; 

All areas     

 All fuel tanks and storage areas should be provided with locks and sited on sealed areas, within bunds of a 
capacity equal to 110% of the storage capacity of the largest tank to percent spilled fuel oils from reaching the 
nearby WSRs. 

All areas     

 Application to the EPD for a discharge licence for discharge of effluent from the construction site under the 
WPCO. The discharge quality must meet the requirements specified in the discharge license. All areas     

 All the run-off and wastewater generated from the works areas should be treated so that it satisfies all the 
standards listed in the Technical Memorandum. All areas     

 Minimum distance of 100m should be maintained between the discharge points of construction site effluent and 
the existing seawater intakes. All areas     

 No new effluent discharges in nearby typhoon shelters should be allowed. All areas     
 The beneficial uses of the treated effluent for other on-site activities such as dust suppression, wheel washing 

and general cleaning etc., would minimise water consumption and reduce the effluent discharge volume. All areas     

 Portable chemical toilets and sewage holding tanks are recommended for the handling of the construction 
sewage generated by the workforce. A licensed contractor should be employed to provide appropriate and 
adequate portable toilets and be responsible for appropriate disposal and maintenance. 

All areas     

 Any maintenance facilities should be located on hard standings within a bunded area, and sumps and oil 
interceptors should be provided. Maintenance of vehicles and equipment involving activities with potential for 
leakage and spillage should only be undertaken within the areas appropriately equipped to control these 
discharges. 

All areas     

 All sewage arising from the Project should be collected and diverted to the public sewerage system via proper 
connections to minimise water quality impact from the operation of the Project and ensure compliance with 
Technical Memorandum on Standards for Effluents Discharged into Drainage and Sewerage Systems, Inland and 
Coastal Water under the WPCO. 

The 
Office-cum-

Vehicle 
Depot 

    

 To prevent the potential contaminated wastewater from entering the existing public sewerage systems, run-offs 
from the covered areas including the vehicle washing bays and vehicle parking space will be properly treated 
prior to the discharge into the sewerage system. The treated effluent for discharging into the public sewerage 
system should comply with the effluent standards as stated in the Technical Memorandum on Standards for 
Effluents Discharged into Drainage and Sewerage Systems, Inland and Coastal Waters under the WPCO. 

The 
Office-cum-

Vehicle 
Depot 

    

 There is a need to apply to the EPD for a discharge licence for discharge of the operational effluent from the 
Project under the WPCO. The discharge quality must meet the requirements specified in the discharge licence. 

The 
Office-cum-

Vehicle 
Depot 

    
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Waste – Schedule of Recommended Mitigation Measures 

Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Waste Management and Land Contamination      
 The requirements as stipulated in the ETWB TC(W) No. 19/2005 “Environmental Management on Construction 

Sites” and the other relevant guidelines should be included in the Particular Specification for the Contractor as 
appropriate. 
Contractor should be required to implement the recommended waste management measures through establishing 
a Waste Management Plan (WMP) in accordance with the ETWB TC(W) No.19/2005 so as to provide an overall 
framework of waste management and reduction. The WMP should be submitted to the Project/Site Engineer 
prior to the construction commencement of the Project for approval and include the followings: 
 Waste management policy; 
 Record of generated waste; 
 Waste reduction target; 
 Waste reduction programme; 
 Role and responsibility of waste management team; 
 Benefit of waste management; 
 Analysis of waste materials; 
 Reuse, recycling and disposal plans; 
 Transportation process of waste products; and 
 Monitoring and action plan. 
The waste management hierarchy below should be strictly followed. This hierarchy should be adopted to 
evaluate the waste management options in order to maximise the extent of waste reduction and cost reduction. 
The records of quantities of waste generated, recycled and disposed (location) should be properly documented 

All areas     

 Standard formwork or pre-fabrication should be used as far as practicable so as to minimise the C&D Materials 
arising. The use of more durable formwork or plastic facing for construction works should also be considered. 
The use of wooden hoardings should be avoided and metal hoarding should be used to facilitate recycling. 
Purchasing of construction materials should be carefully planned in order to avoid over-ordering and wastage. 
The Contractor should recycle as many C&D materials as possible on-site. The public fill and C&D waste 
should be segregated and stored in separate containers or skips to facilitate the reuse or recycling of materials 
and proper disposal. Where practicable, the concrete and masonry should be crushed and used as fill materials. 
Steel reinforcement bar should be collected for use by scrap steel mills. Different areas of the sites should be 
considered for segregation and storage activities. 

All areas     

 A recording system for the amount of waste generated, recycled and disposed (locations) should be established. 
The future Contractor should also provide proper training to workers regarding the appropriate concepts of site 
cleanliness and waste management procedures, e.g. waste reduction, reuse and recycling all the time.  

All areas     

 All waste containers shall be in a secure area on hardstanding. All areas     
 Training of site personnel in, site cleanliness, proper waste management and chemical handling procedures. All areas     
 Provision of sufficient waste disposal points and regular collection of waste. All areas     
 Appropriate of sufficient waste disposal points and regular collection of waste by either covering trucks or by 

transporting wastes in enclosed containers. All areas     

 Regular cleaning and maintenance programme for drainage systems, sumps and oil interceptors. All areas     
 Separation of chemical wastes for special handling and appropriate treatment. All areas     
 The site and surroundings shall be kept tidy and litter free. All areas     
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 No waste shall be burnt on-site All areas     
 Make provisions in contract documents to allow and promote the use of recycled aggregates where appropriate. All areas     
 Wheel washing facilities shall be used by all trucks leaving the site to prevent transfer of mud onto public roads. All areas     
 Sorting of demolition debris and excavated materials from demolition works to recover reusable/recyclable 

portions (i.e. soil, broken concrete, metal etc.). All areas     

 Segregation and storage of different types of waste in different containers, skips or stockpiles to enhance reuse 
or recycling of materials and their proper disposal. All areas     

 Encourage collection of aluminum cans by providing separate labeled buns to enable this waste to be segregated 
from other general refuse generated by the workforce. All areas     

 Proper storage and site practices to minimize the potential for damage or contamination of construction 
materials. All areas     

 Plan and stock construction materials carefully to minimize amount of waste generated and avoid unnecessary 
generation of waste. All areas     

 Waste haulier must hold a valid permit for the collection of waste as stipulated in their permits, Removal of 
waste should be done in a timely manner. All areas     

 Register as a Chemical Waste Producers to the EPD All areas     
 Suitable for the substance to be held, resistant to corrosion, maintained in good conditions and securely closed; All areas     
 Having a capacity of <450L unless the specifications have been approved by the EPD; All areas     
 Displaying a label in English and Chinese according to the instructions prescribed in Schedule 2 of the 

Regulations; All areas     

 Clearly labelled and used solely for the storage of chemical wastes; All areas     
 Enclosed with at least 3 sides; All areas     
 Impermeable floor and bund with capacity to accommodate 110% of the volume of the largest container of 20% 

by volume of the chemical waste stored in the area, whichever is greatest; All areas     

 Adequate ventilation; All areas     
 Sufficiently covered to prevent rainfall entering (water collected within the bund must be tested and disposed of 

as chemical waste, if necessary); All areas     

 Incompatible materials are adequately separated. All areas     
 Adequate numbers of portable toilet should be provide for on-site workers. Portable toilets should be maintained 

in reasonable states, which will not deter the workers from utilizing them. Night soil should be regularly 
collected by licensed collectors. 

All areas     

 The requirements stipulated in the Code of Practice on the Packaging. Labelling and Storage of Chemical 
Wastes should be followed in handling of chemical waste as in construction phase. 

The 
Office-cum-

Vehicle 
Depot 

   
 

 A trip-ticket system should be operated in accordance with the Waste Disposal (Chemical Waste) (General) 
Regulation to monitor all movements of chemical wastes which would be collected by a licensed collector to a 
licensed facility for final treatment and disposal. 

The 
Office-cum-

Vehicle 
Depot 

   
 

 The recommendations proposed for the mitigation of impacts from chemical waste in construction phase should 
also be followed. 

The 
Office-cum-

Vehicle 
Depot 

   
 
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 Provide recycling bins at designated areas for proper recycling of papers, aluminum cans and plastics bottles 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Separation from other waste types and collected by licensed collectors at daily basis to minimize the potential 
impacts from odour and vermin. 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Storage of Chemicals and Chemical Wastes 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Emergency Procedures 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Spillage/leakage of Liquid Chemical/Waste at Storage Area 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Spillage/Leakage at Repairing and Maintenance Areas 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Record of Incidents 

The 
Office-cum-

Vehicle 
Depot 

   
 

 Procedures for Disposal of Wastes 

The 
Office-cum-

Vehicle 
Depot 

   
 
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Environmental Protection Measures Location 
Implementation Status 

Implemented Partially Implemented Not Implemented Not Applicable 

Landscape and Visual      
 Cautiously arrangement of the operation or placement of the construction plant and machinery, and the 

transportation or storage of material to reduce and confined the potential adverse impacts in certain areas in the 
Site 

All areas     

 Minimise the height of temporary structures such as hoardings and site offices, and restore the temporary 
construction site locally to the existing condition in order to minimise any negative impacts and associated 
uncomfortable views. 

All areas     

 Check the site boundaries regularly to ensure the working area does not exceed and causes further damage to the 
surrounding area.  All areas     

 In case of nighttime construction is conducted, control of nighttime lighting on the works areas to prevent 
undesired light pollution to the surrounding area, such as viewers from roads, should be implemented. All areas     

 Provision of temporary landscape treatment during construction phase, such as temporary planting around the 
site office, applying aesthetic treatments on site hoardings and/or façade of site office All areas     

 Provision of green roof of site office All areas     
 Erection of fencing around the trees All areas     
 Avoidance of placing any construction materials close to the trees All areas     
 Apply mulching beyond root collar All areas     
 Conduct visual checking/monitoring in regular basis All areas     
 Proper arrangement of materials for operational activities, including vehicle repair, maintenance, operation and 

parking, carried out within the office-cumvehicle depot building. All areas     
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Retain Tree Survey 

T21 

  

  

12/04/2018 
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Appendix D Calibration Certificates 
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Appendix E Impact Monitoring Data of Noise 

     

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation Area

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 65.5 65.8 65.9 66.2 66.5 65.7 66.3 67.7 67.9 66.6 66.8 66.9 66.4 67.1 67.8 67.6 66.4 66.9 67.5 66.3 65.4 65.5 66.0 65.2

L90 dB(A) 58.2 58.5 57.9 58.3 59.0 58.8 59.1 60.2 60.4 60.0 60.8 60.9 59.7 61.7 62.0 62.2 61.4 61.6 62.5 61.9 59.9 59.1 58.4 58.2

Leq dB(A) 63.1 63.3 63.7 64.0 64.2 63.9 64.5 65.1 65.3 64.5 64.7 64.8 64.3 65.2 65.5 65.1 64.4 64.8 65.0 64.7 63.8 63.2 64.1 63.7

L10 (Average)

L90 (Average)

Leq (30 min)

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 71.7 70.9 71.6 72.4 72.6 73.2 73.5 73.7 74.5 74.6 74.7 74.3 73.6 73.8 74.4 74.7 73.3 74.5 73.2 71.7 71.8 71.6 70.5 71.2

L90 dB(A) 63.3 63.5 63.8 64.4 64.1 65.4 65.3 65.2 65.8 66.0 66.2 66.4 65.9 65.8 66.7 66.9 66.2 65.1 65.4 65.2 64.7 64.2 64.1 64.3

Leq dB(A) 69.1 68.7 69.9 70.7 70.8 71.4 71.6 71.9 72.4 72.5 72.8 72.0 71.7 71.9 72.3 72.5 71.8 72.1 71.0 69.9 69.5 69.3 68.1 69.0

L10 (Average)

L90 (Average)

Leq (30 min)

Checked by Calvin Lui 16/4/2018

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Noise Limit Level, Leq, (dB(A)) 75dB(A)

Site Construction Activities

Other Noise Sources During Measurement Human Activities and Vehicle

Weather

Condition

Sunny

Time of

Monitoring

Measured Noise

Level (dB(A)) 73.2

65.3

71.2

Monitoring Location NSR7 (EP)

Description of the Location Fu Yun House

Sound Level Method (Model and Serial No.)
Sound level meter : AWA5661 S/N301143

Calibrator: ND9 S/N507258

Calvin Lui 16/4/2018

Data of Monitoring 4/4/2018

Noise Limit Level, Leq, (dB(A)) 70dB(A) for school / 65 dB(A) during examination

Site Construction Activities

Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Steel Fixing

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Checked by

Measured Noise

Level (dB(A)) 66.6

60.3

64.4

Data of Monitoring 4/4/2018

Monitoring Location NSR1 (EP)

Description of the Location Sir Ellis Kadoone Sec School

Sound Level Method

(Model and Serial No.)

Sound level meter : AWA5661 S/N304042

Calibrator: ND9 S/N507258

Weather

Condition

Sunny

Time of

Monitoring
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Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation Area

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 65.8 65.7 65.8 66.2 66.3 66.7 67.4 66.2 66.5 65.7 65.2 65.6 66.2 66.6 66.7 66.9 66.3 66.4 66.8 66.1 65.5 65.8 65.3 65.4

L90 dB(A) 56.8 56.9 58.7 59.6 60.2 60.6 61.7 61.1 60.9 59.7 58.9 58.8 59.3 60.8 61.3 60.7 60.6 60.2 61.4 61.0 59.7 59.6 59.2 58.5

Leq dB(A) 63.6 63.5 63.9 64.1 64.4 64.9 65.0 64.1 64.3 63.8 63.9 63.5 64.1 64.2 64.5 64.7 64.2 64.0 64.7 64.3 63.6 63.5 63.7 63.2

L10 (Average)

L90 (Average)

Leq (30 min)

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 70.8 70.4 71.7 72.5 71.4 72.5 73.5 73.7 74.5 74.4 73.7 74.8 73.1 74.4 74.7 74.6 73.4 73.3 74.1 74.9 73.5 73.3 71.8 71.1

L90 dB(A) 64.4 64.0 64.3 65.2 65.0 65.3 65.8 65.9 66.1 66.3 66.4 67.1 66.8 67.7 67.3 67.4 67.1 66.9 66.8 66.4 66.3 66.5 64.7 64.8

Leq dB(A) 68.4 68.2 69.2 70.7 69.9 70.2 71.4 71.6 72.2 72.4 71.9 72.0 71.7 72.3 72.5 72.1 71.4 71.6 72.5 72.6 71.7 71.4 69.6 69.2

L10 (Average)

L90 (Average)

Leq (30 min)

Checked by Calvin Lui 16/4/2018

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Noise Limit Level, Leq, (dB(A)) 75dB(A)

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Weather

Condition

Fine

Time of

Monitoring

Measured Noise

Level (dB(A)) 73.4

66.1

71.3

Monitoring Location NSR7 (EP)

Description of the Location Fu Yun House

Sound Level Method (Model and Serial No.)
Sound level meter : AWA5661 S/N301143

Calibrator: ND9 S/N507258

Checked by Calvin Lui 16/4/2018

Data of Monitoring 10/4/2018

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Noise Limit Level, Leq, (dB(A)) 70dB(A) for school / 65 dB(A) during examination

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Measured Noise

Level (dB(A)) 66.2

60.0

64.1

Data of Monitoring 10/4/2018

Monitoring Location NSR1 (EP)

Description of the Location Sir Ellis Kadoone Sec School

Sound Level Method

(Model and Serial No.)

Sound level meter : AWA5661 S/N304042

Calibrator: ND9 S/N507258

Weather

Condition

Fine

Time of

Monitoring
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Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation Area

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 65.1 66.2 65.7 66.2 65.4 66.7 66.9 66.2 66.3 65.4 65.5 66.7 66.9 66.2 66.3 66.4 66.2 65.8 65.9 66.2 65.3 65.4 65.8 65.3

L90 dB(A) 55.9 55.1 55.0 56.4 56.2 56.7 55.8 55.4 56.2 56.3 56.1 59.1 59.6 59.4 60.5 60.6 60.3 59.7 59.8 60.5 59.3 59.7 59.2 59.1

Leq dB(A) 63.7 64.0 63.9 64.1 63.5 64.4 64.8 64.7 64.1 63.6 63.9 64.1 64.0 64.6 64.9 64.3 64.1 63.5 63.4 64.7 63.5 63.1 63.4 63.2

L10 (Average)

L90 (Average)

Leq (30 min)

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 70.5 71.4 72.5 72.4 71.6 71.7 72.2 72.6 73.2 73.4 73.7 72.1 72.4 73.2 73.7 74.5 74.4 73.6 73.2 72.2 72.4 71.7 70.8 70.6

L90 dB(A) 63.3 63.7 64.9 64.4 64.0 63.5 65.4 65.1 66.8 66.2 66.7 65.9 65.3 65.0 65.5 65.9 65.7 66.2 66.1 65.1 65.2 64.7 64.3 63.8

Leq dB(A) 68.7 69.2 70.4 70.5 69.7 69.3 70.2 70.8 71.1 71.6 71.8 70.2 70.7 71.4 71.9 72.2 72.0 71.4 71.1 70.4 70.9 69.2 68.4 68.9

L10 (Average)

L90 (Average)

Leq (30 min)

Checked by Calvin Lui 16/4/2018

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Noise Limit Level, Leq, (dB(A)) 75dB(A)

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Weather

Condition

Cloudy

Time of

Monitoring

Measured Noise

Level (dB(A)) 72.6

65.2

70.6

Monitoring Location NSR7 (EP)

Description of the Location Fu Yun House

Sound Level Method (Model and Serial No.)
Sound level meter : AWA5661 S/N301143

Calibrator: ND9 S/N507258

Checked by Calvin Lui 16/4/2018

Data of Monitoring 16/4/2018

Name Signature Date

Recorded by Mary Yiu 16/4/2018

Noise Limit Level, Leq, (dB(A)) 70dB(A) for school / 65 dB(A) during examination

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Measured Noise

Level (dB(A)) 66.0

58.4

64.0

Data of Monitoring 16/4/2018

Monitoring Location NSR1 (EP)

Description of the Location Sir Ellis Kadoone Sec School

Sound Level Method

(Model and Serial No.)

Sound level meter : AWA5661 S/N304042

Calibrator: ND9 S/N507258

Weather

Condition

Cloudy

Time of

Monitoring
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Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation Area

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 65.4 65.8 66.2 66.3 66.7 67.4 67.8 66.6 66.2 67.1 66.2 66.8 66.9 67.4 66.2 66.3 67.0 67.7 67.2 66.3 66.5 65.4 65.2 65.6

L90 dB(A) 57.2 57.3 58.1 58.2 57.9 58.5 59.0 59.1 59.3 60.4 60.3 60.4 60.7 61.3 60.2 59.9 61.8 62.0 62.2 61.6 61.1 59.5 59.4 59.2

Leq dB(A) 63.1 63.9 64.0 64.2 64.5 65.0 65.5 64.7 64.3 65.2 64.6 64.7 64.4 65.1 64.3 64.2 65.5 65.8 65.3 64.4 64.0 63.9 63.5 63.7

L10 (Average)

L90 (Average)

Leq (30 min)

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 70.2 71.4 73.2 72.4 72.2 74.4 74.5 73.2 73.3 72.7 72.2 72.1 73.6 73.0 74.1 73.2 72.0 72.6 71.4 71.5 71.1 72.2 71.9 71.2

L90 dB(A) 64.2 64.0 65.2 65.0 64.9 65.6 65.9 65.1 64.8 64.1 63.7 63.5 64.7 64.3 65.0 64.8 64.1 64.2 63.8 63.9 63.2 64.4 63.2 63.5

Leq dB(A) 68.8 69.3 71.1 70.5 70.8 72.1 72.6 71.8 71.0 70.8 70.7 70.6 71.3 71.4 72.1 71.3 70.9 70.4 69.6 69.7 69.3 70.0 69.4 69.1

L10 (Average)

L90 (Average)

Leq (30 min)

Checked by Calvin Lui 27/4/2018

Name Signature Date

Recorded by Mary Yiu 27/4/2018

Noise Limit Level, Leq, (dB(A)) 75dB(A)

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Weather

Condition

Fine

Time of

Monitoring

Measured Noise

Level (dB(A)) 72.6

64.4

70.7

Monitoring Location NSR7 (EP)

Description of the Location Fu Yun House

Sound Level Method (Model and Serial No.)
Sound level meter : AWA5661 S/N301143

Calibrator: ND9 S/N507258

Checked by Calvin Lui 27/4/2018

Data of Monitoring 21/4/2018

Name Signature Date

Recorded by Mary Yiu 27/4/2018

Noise Limit Level, Leq, (dB(A)) 70dB(A) for school / 65 dB(A) during examination

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Measured Noise

Level (dB(A)) 66.6

60.0

64.5

Data of Monitoring 21/4/2018

Monitoring Location NSR1 (EP)

Description of the Location Sir Ellis Kadoone Sec School

Sound Level Method

(Model and Serial No.)

Sound level meter : AWA5661 S/N304042

Calibrator: ND9 S/N507258

Weather

Condition

Fine

Time of

Monitoring
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Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation Area

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 65.6 65.8 65.2 65.4 66.2 66.6 66.9 67.4 67.5 66.1 66.3 65.5 65.4 66.1 67.3 67.2 66.3 66.8 66.9 66.1 65.2 65.8 65.3 65.7

L90 dB(A) 56.8 56.2 56.1 56.0 58.2 58.4 58.9 60.3 60.1 59.5 60.4 58.7 58.2 60.3 61.1 61.6 60.9 60.4 60.5 59.2 58.8 58.7 58.1 58.0

Leq dB(A) 63.6 63.9 63.1 63.5 64.0 64.4 64.7 65.0 65.3 64.9 64.1 63.6 63.9 64.4 65.1 65.3 64.6 64.0 64.7 64.3 63.2 63.7 63.0 63.2

L10 (Average)

L90 (Average)

Leq (30 min)

Noise Monitoring Record Sheet

Contract No: SS D505

Contract Title: Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum- Vehicle Depot at Yen Ming Road, West Kowloon Reclamation

Status

Wind Strength (m/s) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E) <5(E)

Start 7:00 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30

Finish 7:30 8:00 8:30 9:00 9:30 10:00 10:30 11:00 11:30 12:00 12:30 13:00 13:30 14:00 14:30 15:00 15:30 16:00 16:30 17:00 17:30 18:00 18:30 19:00

L10 dB(A) 71.8 71.3 71.1 71.4 72.5 72.7 72.6 73.2 73.5 74.4 74.8 73.6 74.1 74.0 73.4 74.4 74.8 73.7 72.2 71.7 71.6 71.8 71.2 71.1

L90 dB(A) 64.1 63.9 64.0 64.4 65.5 65.6 65.8 66.2 66.1 67.0 67.3 66.4 66.8 66.9 65.7 65.9 66.2 65.7 65.3 64.6 64.1 64.7 64.4 64.0

Leq dB(A) 69.1 69.6 69.0 69.7 70.6 70.9 70.5 71.4 71.6 72.3 72.7 71.8 72.5 72.2 71.9 72.6 72.0 71.3 70.0 69.2 69.0 69.4 69.3 69.7

L10 (Average)

L90 (Average)

Leq (30 min)

Checked by Calvin Lui 27/4/2018

Name Signature Date

Recorded by Mary Yiu 27/4/2018

Noise Limit Level, Leq, (dB(A)) 75dB(A)

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Weather

Condition

Sunny

Time of

Monitoring

Measured Noise

Level (dB(A)) 73.0

65.6

71.0

Monitoring Location NSR7 (EP)

Description of the Location Fu Yun House

Sound Level Method (Model and Serial No.)
Sound level meter : AWA5661 S/N301143

Calibrator: ND9 S/N507258

Checked by Calvin Lui 27/4/2018

Data of Monitoring 27/4/2018

Name Signature Date

Recorded by Mary Yiu 27/4/2018

Noise Limit Level, Leq, (dB(A)) 70dB(A) for school / 65 dB(A) during examination

Site Construction Activities Steel Fixing

Other Noise Sources During Measurement Human Activities and Vehicle

Measured Noise

Level (dB(A)) 66.3

59.2

64.2

Data of Monitoring 27/4/2018

Monitoring Location NSR1 (EP)

Description of the Location Sir Ellis Kadoone Sec School

Sound Level Method

(Model and Serial No.)

Sound level meter : AWA5661 S/N304042

Calibrator: ND9 S/N507258

Weather

Condition

Sunny

Time of

Monitoring
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Appendix F Graphical Plot of Leq (30 min) 

 

60

62

64

66

68
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Appendix G Monitoring Schedule 
Impact Monitoring Schedule (April 2018) [i.e. Reporting Period] 

April 2018 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
 
 
  

  1 2 
 

3 

4 
 
 
 

5 
 

6 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

7 
 

8 9 10  
 

11 
 

12 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

13 
 

14 
 
 
 

15 
 
 
 

16 
 
 
 

17  
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

18 19 20 
 
 

21 
 

22 
 

23 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 
 

24 

25 
 

26 
 
 
 

27 
 

28 
 

29 (Exam) 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

30 31 

 
Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   
NSR 7 - Fu Cheong Estate Fu Yun House 
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Impact Monitoring Schedule for future three months [i.e. April, May and June 2018] 
Impact Monitoring Schedule (May 2018) 

May 2018 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
  1 2 3 

IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

4 
 

5 

6 
 

7 
 

8 
 

9 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

10 11 12 

13 
 

14 
 

15 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

16 17 
 

18 
 

19 

20 21 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

22 23 
 

24 25 26 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

27 
 

28 
 

29 30 31   

 
Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   
NSR 7 - Fu Cheong Estate Fu Yun House 
Exam – Exam period for NSR -1 
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Impact Monitoring Schedule (June 2018) 
 

June 2018 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
     1 

IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

2 

3 4 5 6 7 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

8 9 

10 11 12 13 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

14 15 16 

17 18 19 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

20 21 22 23 

24 25 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

26 27 28 29 30 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

 
Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   
NSR 7 - Fu Cheong Estate Fu Yun House 
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Impact Monitoring Schedule (July 2018) 
 

July 2018 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
1 2 3 

 
4 
 

5 6 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

7 
 

8 
 

9 
 

10 11 12 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

13 
 

14 
 

15 
 

16 17 
 

18 
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

19 20 21 
 

22 23 
 

24  
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

25 26 
 

27 
 

28 
 

29 30  
IN - NSR 1 & NSR 7 
NSR 1: 0700 -1900 
NSR 7: 0700 -1900 

31     

 
Remarks: IN – Impact Noise Monitoring 

NSR 1 –Sir Ellis Kadoorie Secondary School (West Kowloon)   
NSR 7 - Fu Cheong Estate Fu Yun House 
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Appendix H Project Layout  
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Appendix I Location of the Impact Monitoring Locations 
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Appendix J Photo Records of Monitoring 

Photo Records of Noise Monitoring in Daytime 

    

NSR 1 - Sir Ellis Kadoorie Secondary School (West Kowloon) NSR 7 - Fu Cheong Estate Fu Yun House 

16/4/2018 16/4/2018 
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Appendix K Cumulative Statistics on Complaints, Notifications of Summons and Successful Prosecutions 

Cumulative statistics for complaints, notifications of summons and successful prosecutions for the Project account for period starting from the date 
of commencement of construction works (i.e. 29 February 2016) to the end of the reporting month and are summarized in the Table L-1 below. 

Table L1 Statistics for complaints, notifications of summons and successful prosecutions 
Reporting Period Received Date Cumulative Statistics 

  Complaints Notifications of 

summons 

Successful prosecutions Type Status 

This reporting 
month 

N/A 0 0 0 N/A N/A 

From 29 February 
2016 to end of the 
reporting month 

 2 0 0   
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Appendix L Monthly Waste Flow Table  

 

Project: FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area
Record by:
Year of Record: 2018

(in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg)
a1 a2 b b b c d e f g h i j k l m n

3-Apr-18 4.45 4.45 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.45
4-Apr-18 6.99 6.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.99
6-Apr-18 7.93 7.93 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.93
7-Apr-18 7.07 0.00 7.07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9-Apr-18 3.71 3.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.71
10-Apr-18 2.91 2.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.91
11-Apr-18 3.07 3.07 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.07
12-Apr-18 3.82 3.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.82
13-Apr-18 8.85 8.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.85
14-Apr-18 6.75 6.75 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.75
16-Apr-18 3.95 3.95 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.95
17-Apr-18 24.86 0.00 24.86 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
18-Apr-18 7.87 7.87 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.87
19-Apr-18 11.31 11.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.31
20-Apr-18 16.35 8.57 7.78 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.57
21-Apr-18 4.59 4.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.59
24-Apr-18 6.38 6.38 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.38
25-Apr-18 8.17 8.17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.17
26-Apr-18 3.71 3.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.71
27-Apr-18 2.76 2.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.76
28-Apr-18 13.44 13.44 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.44
30-Apr-18 4.64 4.64 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.64

Total 163.58 123.87 39.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 123.87

Total C&D waste generated 163.58 tonnes a1=b+c+d+e+f+g+h+i+j+k+l+m+n
Total C&D waste generated (excluded excavated materials) 123.87 tonne a2=c+d+e+f+g+h+i+j+k+l+m+n
Total recycled C&D waste 0.00 tonne a3=c+d+e+i+j+k+l
% of recycled C&D waste for BEAM Plus MA11 0.00 % a4=a3/a2 x 100%

Notes: (1) metal, paper & plastic were collected by recycler
(2) The performance target of waste recycling are specified in the Contractt.
(3) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.
(4) Plastics refer to plastic bottles/ containers, plastic/ foam from packaging material.
(5) Broken concrete for recycling into aggregates.
(6) Excavated materials/waste will NOT be considered as part of construction waste.  It should be excluded in the calculation.
(7) Disposal of inert waste to public fill or sorting facilities will NOT be considered as recycled waste.

MA P3 ConstructionWaste Management Plan
MA 11 Construciton Waste Reduction

Total Quantity
Generated
(Excluded
Excavated
Material)

DD.MM.YY

Broken Concrete
or Construction

Waste Collected
by Recycled

Company

Reused in
other

Projects

Metals
(steel bar /
metal strip)

(1)

China Road and Bridge Corporation

Reused in
the

Contract

Disposed in
Public Fill

Monthly Waste Flow Table 

Chemical
waste

(wasted
lubricant

oil/oil
container)

Other, e.g.
general
refuse

Metals
(aluminum

can) (1)

Paper /
cardboard

packaging (1)

Actual Quantities of Inert C&D Materials Generated Monthly

Disposed in
Landfill

Actual Quantities of C&D Materials Generated Monthly
Plastics

(1) & (4)

Total Quantity
Generated Excavated Materials Non-excavated Materials

Disposed in
Public Fill

Disposed in
Sorting

Facilities

Others (e.g
Reused in

the
Contract /

Other
Projects)

Disposed in
Sorting

Facilities
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Project: FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area
Record by:
Year of Record: 2018

(in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg) (in '000kg)
a1 a2 b b b c d e f g h i j k l m n

Mar-16 36.48 4.58 31.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.58 0.00 0.00 0.00 0.00 2.00
Apr-16 9.20 9.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.20
May-16 4.60 4.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.60
Jun-16 4.20 4.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.20
Jul-16 3.80 3.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.80

Aug-16 109.80 0.50 109.30 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.50
Sep-16 659.70 8.10 651.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.10
Oct-16 1280.90 1.50 1279.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.50
Nov-16 1463.50 4.30 1459.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.30
Dec-16 2590.32 5.22 2585.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.72 0.00 0.00 0.00 0.00 3.50
Jan-17 765.30 17.90 747.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17.90
Feb-17 5265.80 4.50 5261.30 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.50
Mar-17 6161.20 5.00 6156.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.00
Apr-17 2230.12 24.12 2206.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 12.92 0.00 0.00 0.00 0.00 11.20
May-17 1592.44 26.74 1565.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.94 0.00 0.00 0.00 0.00 21.80
Jun-17 949.60 39.20 910.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 39.20
Jul-17 1081.92 31.88 1050.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 31.88

Aug-17 52.82 52.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 52.82
Sep-17 90.88 85.47 5.41 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 85.47
Oct-17 202.80 55.98 146.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 55.98
Nov-17 76.74 76.74 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 76.74
Dec-17 201.74 81.31 120.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 81.31
Jan-18 286.71 74.17 212.54 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 74.17
Feb-18 96.60 72.29 24.31 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 72.29
Mar-18 254.50 132.29 122.21 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 132.29
Apr-18 163.58 123.87 39.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 123.87

Total 25471.67 826.41 24645.26 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22.16 0.00 0.00 0.00 0.00 804.25

Total C&D waste generated 25471.67 tonnes a1=b+c+d+e+f+g+h+i+j+k+l+m+n
Total C&D waste generated (excluded excavated materials) 826.41 tonne a2=c+d+e+f+g+h+i+j+k+l+m+n
Total recycled C&D waste 22.16 tonne a3=c+d+e+i+j+k+l
% of recycled C&D waste for BEAM Plus MA11 2.68% % a4=a3/a2 x 100%

Notes: (1) metal, paper & plastic were collected by recycler
(2) The performance target of waste recycling are specified in the Contractt.
(3) The waste flow table shall also include C&D materials that are specified in the Contract to be imported for use at the Site.
(4) Plastics refer to plastic bottles/ containers, plastic/ foam from packaging material.
(5) Broken concrete for recycling into aggregates.
(6) Excavated materials/waste will NOT be considered as part of construction waste.  It should be excluded in the calculation.
(7) Disposal of inert waste to public fill or sorting facilities will NOT be considered as recycled waste.

MA P3 ConstructionWaste Management Plan
MA 11 Construciton Waste Reduction

Total Quantity
Generated
(Excluded
Excavated
Material)

DD.MM.YY

Broken Concrete
or Construction

Waste Collected
by Recycled

Company

Reused in
other

Projects

Metals
(steel bar /
metal strip)

(1)

China Road and Bridge Corporation

Reused in
the

Contract

Disposed in
Public Fill

Overall Summary Waste Flow Table 

Chemical
waste

(wasted
lubricant

oil/oil
container)

Other, e.g.
general
refuse

Metals
(aluminum

can) (1)

Paper /
cardboard

packaging (1)

Actual Quantities of Inert C&D Materials Generated Monthly

Disposed in
Landfill

Actual Quantities of C&D Materials Generated Monthly
Plastics

(1) & (4)

Total Quantity
Generated Excavated Materials Non-excavated Materials

Disposed in
Public Fill

Disposed in
Sorting

Facilities

Others (e.g
Reused in

the
Contract /

Other
Projects)

Disposed in
Sorting

Facilities
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Appendix M Environmental Licenses / Permits 

(a) Environmental Permit 
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(b) Discharge License 
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(c) Chemical Waste Producer Registeration 

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

87 

 

 

 



Telemax Environmental and Energy Management Limited           
Tel.: (852) 3563 7003  Fax: (852) 3563 7018  www.telemaxeem.com 

香港沙田火炭山尾街18-24號沙田商業中心16樓9-10室  Tel.: (852) 3563 7003  Fax.: (852) 3563 7018  網址：http://www.telemaxeem.com 

Unit 9-10, 16/F, Shatin Galleria, No. 18-24 Shan Mei Street, Fo Tan, N.T., Hong Kong 

88 

 

(d) Billing Account for Disposal of Construction Waste 
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(e) Construction Noise Permit 
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Appendix N NSR 1 School Calendar 2017-18 
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Noise Impact Monitoring Results during Examination at Sir Ellis Kadoorie Secondary 
School (West Kowloon) 

Date with both examination session and noise monitoring in the reporting period: 

NSR 1 Sir Ellis Kadoorie Secondary School (West Kowloon) 

Date Monitoring 
Period 

Weather Wind 
Speed 

Leq 

(30 min) 
L10 

(30 min) 
L90 

(30 min) 

Limit Level  

Leq (30 min) 

10th April 2018 

7:00-7:30 

Fine 
< 5 ms-1 

28.5oC 

63.6 65.8 56.8 65.0 
7:30-8:00 63.5 65.7 56.9 65.0 
8:00-8:30 63.9 65.8 58.7 65.0 
8:30-9:00 64.1 66.2 59.6 65.0 
9:00-9:30 64.4 66.3 60.2 65.0 
9:30-10:00 64.9 66.7 60.6 65.0 
10:00-10:30 65.0 67.4 61.7 65.0 
10:30-11:00 64.1 66.2 61.1 65.0 
11-00:11:30 64.3 66.5 60.9 65.0 
11:30-12:00 63.8 65.7 59.7 65.0 
12:00-12:30 63.9 65.2 58.9 65.0 
12:30-13:00 63.5 65.6 58.8 65.0 
13.00-13:30 64.1 66.2 59.3 65.0 
13:30-14:00 64.2 66.6 60.8 65.0 
14:00-14:30 64.5 66.7 61.3 65.0 
14:30-15:00 64.7 66.9 60.7 65.0 
15:00-15:30 64.2 66.3 60.6 65.0 
15:30-16:00 64.0 66.4 60.2 65.0 
16:00-16:30 64.7 66.8 61.4 65.0 
16:30-17:00 64.3 66.1 61.0 65.0 
17:00-17:30 63.6 65.5 59.7 65.0 
17:30-18:00 63.5 65.8 59.6 65.0 
18:00-18:30 63.7 65.3 59.2 65.0 
18:30-19:00 63.2 65.4 58.5 65.0 

Overall L(30 min) 64.1 66.2 60.0 65.0 
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NSR 1 Sir Ellis Kadoorie Secondary School (West Kowloon) 

Date Monitoring 
Period 

Weather Wind 
Speed 

Leq 

(30 min) 
L10 

(30 min) 
L90 

(30 min) 

Limit Level  

Leq (30 min) 

16th April 2018 

7:00-7:30 

Cloudy 
< 5 ms-1 

19.4oC 

63.7 65.1 55.9 65.0 
7:30-8:00 64.0 66.2 55.1 65.0 
8:00-8:30 63.9 65.7 55.0 65.0 
8:30-9:00 64.1 66.2 56.4 65.0 
9:00-9:30 63.5 65.4 56.2 65.0 
9:30-10:00 64.4 66.7 56.7 65.0 
10:00-10:30 64.8 66.9 55.8 65.0 
10:30-11:00 64.7 66.2 55.4 65.0 
11-00:11:30 64.1 66.3 56.2 65.0 
11:30-12:00 63.6 65.4 56.3 65.0 
12:00-12:30 63.9 65.5 56.1 65.0 
12:30-13:00 64.1 66.7 59.1 65.0 
13.00-13:30 64.0 66.9 59.6 65.0 
13:30-14:00 64.6 66.2 59.4 65.0 
14:00-14:30 64.9 66.3 60.5 65.0 
14:30-15:00 64.3 66.4 60.6 65.0 
15:00-15:30 64.1 66.2 60.3 65.0 
15:30-16:00 63.5 65.8 59.7 65.0 
16:00-16:30 63.4 65.9 59.8 65.0 
16:30-17:00 64.7 66.2 60.5 65.0 
17:00-17:30 63.5 65.3 59.3 65.0 
17:30-18:00 63.1 65.4 59.7 65.0 
18:00-18:30 63.4 65.8 59.2 65.0 
18:30-19:00 63.2 65.3 59.1 65.0 

Overall L(30 min) 64.0 66.0 58.4 65.0 
 


	1.0 Executive Summary
	2.0 Project Information
	Background
	2.1 The project proponent is the reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area (FEHD) and the Works Agent is the Architectural Services Department (ArchSD).
	2.2 The proposed office-cum-vehicle depot building will be a five-story building comprising various facilities for vehicle washing and repair operation, parking of vehicles as well as offices. It will occupy a site area of about 8,278 m2.
	2.3 The FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot is categorized as a designated project under the Environmental Impact Assessment Ordinance (EIAO) and therefore a detailed Environmental Impact Assessment (EIA-216/2013) has b...
	2.4 The subject site is located at Yen Ming Road, West Kowloon Reclamation Area given in Appendix H. The subject site is bounded to the north by Nam Cheong Station, to the east by CLP Tak Kok Tsui Substation, to the south by Yuen Fat Building, and to ...
	2.5 Key personnel and contact particulars are summarized in Table 1.
	Table 1 Contact Details of Key Personnel
	2.6 The construction programme is referred to Appendix A and the management structure is given in Appendix B.
	2.7 The major works undertaken and/or completed during the reporting month are listed as below:

	3.0 Environmental Status
	Status of the Statutory Environmental Compliance
	3.1 The EM&A Works follow the EP conditions under the Environmental Impact Assessment Ordinance (EIAO) and a summary of the submission under the EP for this project up to the reporting month is presented in Table 2 & Table 3 below:
	Table 2 Status of Licenses and Permits
	The copies of environmental licenses or permits are enclosed in Appendix M.
	Table 3 Summary of the Submission under the EP
	Mitigation Measures for Construction Works
	3.2 According to the basic project information, the major construction works undertaken during the reporting month are listed in Table 4, showing the interrelationship between construction activities and environmental mitigation measures for the repor...
	Table 4 Interrelationship between Construction Activities and Mitigation Measures

	4.0 Summary of EM&A Requirement
	4.1 According to the environmental findings detailed in the Environmental Impact Assessment (EIA) report and the EM&A Manual of the Reprovisioning of FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot at Yen Ming Road, West Kowloon Re...
	Noise
	4.2 The construction noise level should be measured in terms of the A-weighted equivalent continuous sound pressure level (Leq). The Leq(30min） should be used as the monitoring parameter for the time period from 0700 to 1900 hours on normal weekdays. ...
	Environmental Audit
	4.3 Site inspections should be conducted regularly to ensure that appropriate environmental protection and pollution control mitigation measures for noise, air quality, water quality, waste management and landscape and visual aspects are properly impl...
	4.4 Regular site inspections should be carried out and led by the Architect’s Representative and attended by the Contractor and ET at least once every week. The areas of inspection should not be limited to the environmental conditions, pollution contr...
	4.5 The Contractor should keep the Architect’s Representative and ET updated with all the relevant environmental related information on the construction contract to carry out the site inspections. The inspection findings and associated recommendations...
	4.6 The Architect’s Representative, ET and Contractor should also carry out ad hoc site inspections if significant environmental problems are identified. Inspections may also be required subsequent to the receipt of environmental complaints, or as par...
	Action and Limit Level
	4.7 Accordingly to the EM&A requirement only noise impact of the construction stage requires impact monitoring. Corresponding action and limit level is set up to provide an appropriate framework for the interpretation of monitoring results. The noise ...
	Table 5 Action and Limit Levels for Construction Noise Monitoring
	Event and Action Plans
	4.8 In case of non-compliance with the construction noise criteria, the contractor shall undertake corresponding actions in accordance with the Event and Action Plan given in EM&A Manual and shown in Table 6.
	Table 6 Event and Action Plan for Construction Noise Monitoring

	5.0 Implementation Status of Environmental Mitigation Measures
	5.1 During reporting month, major works undertaken and/or completed during the reporting month are listed as below:
	5.2 The relevant parties have implemented mitigation measures which include, but not limited to the following:
	5.3 A total of 4 site inspections were conducted by the Environmental Team (ET) in this reporting period. Major observation by the ET, actions by the Contractor and outcome are summarized in Table 7.
	Table 7 Summary of Site Inspections
	5.4 During site inspection in the reporting month, reminder and suggestion are made to the Contractor and corresponding environmental mitigation measures were observed. The implementation of environmental mitigation measures for construction stages st...

	6.0 Monitoring Methodology
	Monitoring Parameter
	6.1 Impact noise monitoring was conducted at the designated noise monitoring location between 0700-1900 hours using a sound level meter which complies with the International Electrotechnical Commission Publications 651:1979 (Type 1) and 804:1985 (Type...
	6.2 Monitoring of Leq(30min) were carried out at each station at 0700-1900 hours on normal weekdays at a frequency of once a week when construction are underway. The Leq, L10 and L90 were recorded at the specified intervals. The meter was mounted on a...
	6.3 Noise measurements were not be made in the presence of fog, rain, and wind with a steady speed exceeding 5m/s or wind with gusts exceeding 10m/s. The wind speed was checked with a portable anemometer capable of measuring the wind speed in m/s. Noi...
	Calibration and Maintenance
	6.4 The calibration of the sound level meter and their respective calibrators were carried out according to the manufacturer’s requirements. The sound level meter and the calibrator were calibrated at an accredited laboratory to ensure their performan...
	6.5 Maintenance and calibration procedures are as follows:
	6.6 Immediately prior to and following each noise measurement the accuracy of the sound level meter was checked using the acoustic calibrator. Measurements shall be valid only if the calibration level, before and after the noise measurement, agree to ...
	6.7 The equipment shall be stored properly and well-maintained with regard to the manufacturer’s recommendations. Noise instrumentation details are given in Table 8 and the Calibration Certificates for the sound level meter and calibrator are given in...
	Table 8 Noise Monitoring Equipment
	Monitoring Locations
	6.8 The designated locations for the construction noise monitoring are listed in Table 9 and shown in Appendix I.
	Table 9 Representative Noise Sensitive Receivers Identified for Construction
	NSR denotes Noise Sensitive Receivers

	7.0 Monitoring Results
	7.1 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School (NSR1) and Fu Cheong Estate Fu Yun House (NSR7) on 4th, 10th, 16th, 21st and 27th April 2018.
	7.2 Noise monitoring results in terms of Leq(30min), L10(30min) and L90(30min) measured at Sir Ellis Kadoorie Secondary School (NSR1) and Fu Cheong Estate Fu Yun House (NSR7) are summarized in Table 10 and Table 11 respectively and the corresponding g...
	Table 10 Noise Monitoring Results at NSR1
	Table 11 Noise Monitoring Results at NSR7
	7.3 For examination session at Sir Ellis Kadoorie Secondary School (NSR1), the minimum and maximum noise levels measured in a single 30-min period were 63.1 dB(A) Leq(30min) and 65.0 dB(A) Leq(30min) respectively with an average of 64.0 dB(A) Leq(30mi...
	7.4 The minimum and maximum noise levels measured in a single 30-min period at the Fu Cheong Estate Fu Yun House (NSR7) were 68.1 dB(A) Leq(30min) and 72.8 dB(A) Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results ...
	7.5 Steel fixing was undertaken on-site and this was identified as the major influencing factors affecting the monitoring results.

	8.0 Non-compliance, Complaints, Notifications of Summons and Status of Prosecutions
	Record on Non-compliance of Action and Limit Levels
	8.1 For construction noise, no Action and Limit Level exceedance was recorded at all monitoring stations in the reporting period.
	Record on Environmental Complaints Received
	8.2 No environmental compliant was recorded in the reporting month.
	8.3 The cumulative statistics on complaints were provided in Appendix K.
	Record on Notifications of Summons and Successful Prosecution
	8.4 No notification of summons or successful prosecution was received this month. The cumulative statistics on notifications of summons and successful prosecutions were provided in Appendix K.
	Review of Reasons for and Implications of Non-compliance, Complaints, Summons and Prosecutions
	8.5 As no notification of summon or successful prosecution was received, the associated review was not required.
	Follow-up Actions Taken
	8.6 As no notification of summons or successful prosecution was received, the associated follow-up action was not required.

	9.0 Forecast of Works Programme and Future Key Issues
	9.1 The major site work scheduled to be commissioned in the coming three months include:
	9.2 Key issues to be considered in the coming three months include:
	9.3 The environmental site inspection and environmental monitoring will be continued in the coming month. Impact monitoring for noise in accordance with the approved EM&A Manual has commenced since 4th March 2016. The tentative monitoring schedule is ...
	10.0 Solid and Liquid Waste Management Status
	10.1 The contractor has registered as chemical waste producers for the Contract. C&D material sorting was carried out on site. Sufficient numbers of receptacles were available for general refuse collection.
	10.2 As advised by the Contractor, 39.71 tons excavated C&D materials were disposed at public fills during the reporting period and 123.87 tons of general refuse was disposed at NENT landfill. No recyclable (e.g. metals, paper/cardboard packaging or p...
	10.3 The Contractor was advised to maintain on site waste sorting and recording system and maximize reused / recycle of C&D wastes.
	11.0 Comments, Recommendations and Conclusions
	11.1 Environmental impact monitoring had been carried out for FEHD Sai Yee Street Environmental Hygiene Offices-cum-vehicle Depot, Yen Ming Road, West Kowloon Reclamation Area.
	11.2 The recommended mitigation measures are summarized as below:
	11.4 Impact noise monitoring was conducted at Sir Ellis Kadoorie Secondary School (NSR1) and the Fu Cheong Estate Fu Yun House (NSR7) on 4th, 10th, 16th, 21st and 27th April 2018.
	11.5 For examination session at Sir Ellis Kadoorie Secondary School (NSR1), the minimum and maximum noise levels measured in a single 30-min period were 63.1 dB(A) Leq(30min) and 65.0 dB(A) Leq(30min) respectively with an average of 64.0 dB(A) Leq(30m...
	11.6 The minimum and maximum noise level measured in a single 30-min period at the Fu Cheong Estate Fu Yun House (NSR7) were 68.1 dB(A) Leq(30min) and 72.8 dB(A) Leq(30min) respectively with an average of 71.0 dB(A) Leq(30min). Therefore, the results ...
	11.7 Steel fixing was undertaken on-site and this was identified as the major influencing factors affecting the monitoring results.
	11.8 In the reporting period, no environmental complaint and no notification of summons or successful prosecution was received.
	11.9 Weekly construction phase site inspections and landscape and visual impact inspections were conducted during the reporting month as required. The monitoring results and statistics of non-compliance indicated that the EIA process with its recommen...
	11.10 In the reporting month, 39.71 tons excavated C&D materials were disposed at public fills and 123.87 tons of general refuse was disposed at NENT landfill. No recyclable (e.g. metals, paper/cardboard packaging or plastics) was collected by the rec...
	11.11 Construction activities to be undertaken in the next three months include R.C. Frame works, plumbing installation works, drainage installation works, electrical installation works, MVAC installation works, fire services installation works, site ...
	11.12 The Contractor should properly implement environmental mitigation measures as per the implementation schedule in the EM&A manual to ensure no adverse environmental impacts to be arisen from the construction works. The Contractor is also reminded...
	Table L1 Statistics for complaints, notifications of summons and successful prosecutions


