JOINT VENTURE Hi5E Tel: (852) 2823 7888 (L Fax: (852) 2527 6782
“4ul: Web site: http://www.csci.com.hk

FH B FE— = L B8 Ik B
m CHINA STATE 29/F, China pote sl Building,139 Hennessy Road, Hong Kong

Your ref :
Ourref: CDT/LT/PM/2019/0083 10 April 2019

The Project Manager’s Representative for this contract
AECOM Asia Co., Ltd.

8/F., Grand Central Plaza, Tower 2

138 Shatin Rural Committee Road

Shatin, Hong Kong

Attn. : Mr. Simon Leung By Hand

Dear Sir,

Contract No. DC/2018/05

Relocation of Sha Tin Sewage Treatment Works to Caverns —

Site Preparation and Access Tunnel Construction

Environmental Permit No. EP-533/2017

Preliminary Plan for Measures to Mitigate Traffic Noise from Ma On Sha Road

Under Clause 4.11.1.5 of the EIA Report, re-provision of a section of 220m length noise barrier
was on temporary access haul road was proposed to replace the existing noise barrier on Ma
On Shan Road for temporary modification works at the merging point of Ma On Shan Road and
temporary access haul road.

Pursuant to Clause 2.22 of the Environmental Permit, we would like to enclose herewith a plan
showing the preliminary locations, dimensions and implementation programme of the proposed
noise barriers along Ma On Shan Road for your information. This plan shall be certified by ET
Leader and verified by |IEC prior to submitting to EPD.

We will provide you the certified Contractor's design once it is available.
Yours faithfully,

For and on behalf of
China State Joint Venture

Eddie Tang
Construction Manager

ET/MTlyc
Encl.
cc Head Office

Lam Environmental — Mr. Derek Lo Fax: 2882 3331
Mott Macdonald — Mr. Brandon Wong Fax: 2827 1823
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[Relocation of Sha Tin Sewage Treatment Works to Cavems - Site Preparation and Access Tunnel Constru First Programme Page 3 of 18 asmTaﬂ
[Actvity ID Actvity Name m Start Finish "I%t:l' Lale Start  |Late Finish | Time Risk
A10330 Pile test 26 06-Sep-19  09-Oct-19 3 10-Sep-19  12-Ock19
A10340 Pile cap (assume 6nos) 54 10-Oct-18  11-Dec-18 3 14-Oct-19 14-Dec-19
T A10345 Steel Piers & deck fabrication (South Tower) 80  12-Aug-18 23-Oct19 21  05-Sep-19  16-Now-19
A10350 Steel Plers & deck erection 52  14-Now18 16-Jan-20 3 18-Nov-19  20-Jan-20
A10380 Barrier 30 17-Jan-20 27-Feb-20 72 22-Apr-20  28-May-20
Main Span
A10370 Main Span beam & siab erection 60  17-lan-20 02-Apr-20 3 21-Jan-20  07-Apr-20
A10380 Barrier 26  03-Apr-20  0S-May-20 3 08-Apr20  13-May-20
A10390 Pavement Works for whole steel bridge 13 11-May-20 25-May-20 3 14-May-20  2B-May-20
A10450 Steel Bridge Complete 0 25-May-20 3 28-May-20
Water Mains Diversion
Preliminary Works
A13110 XP application for Water mains construction 180  18-Feb-19 16-Aug-1% 408 02-Apr-20  28-Sep-20
DN600 Water Main
A10550 Jacking pitat CHA 80.2 (Portion 4) 36 17-Aug-19 28-Sep-19 344  17-Oct20  28-Now-20
A10580 Jacking pit at CHA 115.1 {Portion 6) 36  17-Aug-19 28-Sep-19 344 17-Oct20  28-Now-20
A10570 Pipe jacking work for DN 800 (CHA 80.2 - 115.1) 46 30-Sep-19 23-Nov-19 344  30-Now-20  25-Jan-21
A10580 ELS (CHA0-80.2) 15 25-Now19 11-Dec-19 346 2B-Jan-21  20-Feb-21
A10590 Excavation (CHAD - 80.2) 21 12-Dec-19 08-Jan-20 346 22-Feb-21  17-Mar-21
A10600 Laying DN60O (CHAD - 80.2) 55  09-Jan-20 19-Mar-20 346 18-Mar-21  26-May-21
A10610 ELS (CHA 115.1-150.8) 18 25-Now19 11-Dec-19 344  28-Jan-21  11-Feb-21
A10620 Excavation (CHA 115.1-150.8) 21 12-Dec-19  08-Jan-20 346  22-Feb-21 17-Mar-21
A10830 Laying DN600 (CHA 115.1 - 150.8) 55 0%-Jan-20 19-Mar-20 346 18-Mar21  26-May-21
A10840 DN600 (CHA 0- 150.8) pipe laying complete 0 19-Mar-20 346 26-May-21
A10650 Water connection for DN600 18 20-Mar-20  14-Apr-20 346  27-May-21 17-Jun-21
A10740 Existing DN600 potable water main disconnected 1] 14-Apr-20 346 17-Jun-21
DN450 Water Main
A10660 ELS (CHB 0-37) 15 17-Aug-19 03-Sep-19 330 29-Sep-20  17-Oct-20
A10670 Excavation (CHB 0 - 37) 21 04-Sep-19 28-Sep-19 330 19-Oct20  12-Now-20
A10680 Laying DN450 (CHB 0 - 37) 60  30-Sep-19 10-Dec-19 330 13-Now-20  25-Jan-21
A10690 ELS (CHB 37-79) 15 11-Dec-19 30-Dee-18 330 26-Jan-21  14-Feb-21
A10700 Excavation (CHB 37 - 79) 18 31-Dec-19 21i-Jan-20 330  19-Feb21  1i-Mar21
A10710 Laying DN450 (CHB 37 - 79) 60  22-Jan-20 08-Apr-20 330  12-Mar21  26-May-21
A10720 DN450 (CHB 0- 79} pipe laying complate 0 08-Apr-20 330 26-May-21
A10730 Water connection for DN450 18 08-Apr-20 05-May-20 330 27-May-21  17-Jun-21 T
A10750 Existing DN450 potable water main disconnected 0 05-May-20 330 17-Jun-21
Noise Barrier : : ; : i
General OO O O O .
A10760 Noise Barrier Works commence 0 07-Aug-18 1 08-Aug-19 0 : »0 N:bisa :Elarnj_er W{mks cornmsnte : 5 5 :
A10990 Noise Bamier Works Complete ] 26-Feb-20 1 27-Feb-20 ) 25 E i
Pre!iminary Works AN N S L - pooom e % £o.n W = = e B b Al pe W% & 3 £ s !
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Relocation of Sha Tin Sewage Treatment Works to Cavems - Site Preparation and Access Tunnel Constru First Programme [ Page 4 of 18 (25-Mar-19
Achivity ID Activity Name Original | Start Finish Total |[Late Start Latwe Finish Teme Risk
Duraticn Float Allowancss 2013 2020 2021 2022
[MarfApr| M [Jun|Jul [Aug ov[DeciJan] I [Mar]Apr] M [Jun]Jul [Aug] 3 | U= NoviGec|Jan ar|Apr Jun ep]Uct [NovjDec|Jan] £
A14340 TTA submission & approval 18 20-Jun-18  11-Jul-19 23 18-Jul-19 07-Aug-19 3 RN ¥R & & & °bo& o owonow voaoE :
A14400 XP application for NE construction 75  30-Mar-19  13-Jun-18 55  25-May-19  07-Aug-19 15 T
Design
A15010 Noise Barrier Design preparation 26 20-Jun-19  20-Jul-19 1 21-Jun-19 22-Jul-19 0
A15020 Noise Bamier Design approval 14 22-Jul-19  06-Aug-19 1 23-Jul-19 07-Aug-18 0
NB1
A10770 ELS -NB1 (0-75m) 15 07-Aug-19  23-Aug-19 18 28-Aug-19 13-Sep-19 3
A10780 Excavation - NB1 (0-75m) 15 24-Aug-19  10-Sep-18 18 16-Sep-19  03-Oct-19 3
A10730 Footing & wall structure - NB1 (0-75m) 75 11-Sep-18  10-Dec-19 18 04-Oct-19 03-Jan-20 3
A10795 Backfill - NB1 (0-75m) 15 11-Dec-19  30-Dec-19 18 04-Jan-20 21-Jan-20 3
A10800 NB postinstailation - NB1 (0-75m) 13 31-Dec-19  15-Jan-20 18 22-Jan-20 12-Feb-20 1
A10810 NB panel installation - NB1 (0-75m) 13 16-Jan-20 06-Feb-20 18 13-Feb-20 27-Feb-20 1
A10820 ELS-NB1 (75-150m) 15 07-Aug-18  23-Aug-19 24 04-Sep-19  21-Sep-19 3
A10830 Excavation - NB1 (75-150m) 15  24-Aug-19 10-Sep-19 24  23-Sep-19  11-Oct19 3
A10840 Footing & wall structure - NB1 (75-150m) 75 11-Sep-19  10-Dec-19 24 12-Oct-18 10-Jan-20 3
A10B45 Bacdidill - NB1 (75-150m) 15 11-Dec-19  30-Dec-19 24 11-Jan-20 04-Feb-20 3
A10850 NB postinstallation - NB1 (75-150m) 13 31-Dec-19 15-Jan-20 24 05-Feb-20 19-Feb-20 1
A10880 NB panel installation - NB1 (75-150m) 7 16-Jan-20 23-Jan-20 24 20-Fab-20 27-Feb-20 1
NB2
A10870 ELS - NB2 (0-63m) 10 07-Aug-19  17-Aug-19 1 08-Aug-19 18-Aug-19 1
A10880 Excavation - NB2 (0-63m) - 10 18-Aug-19 28-Aug-19 1 20-Aug-19  30-Aug-18 ]
A10890 Footing & wall structure - NB2 (0-63m) 73 30-Aug-19 26-Now-19 1 31-Aug-19  27-Naw-19 1
A10900 Backill - NB2 (0-63m) 13 27-Now-18  11-Dec-19 1 28-Nov-19 12-Dec-19 1
A10910 NB postinstallation - NB2 (0-63m) 13 12-Dec-19  28-Dec-19 38 05-Feb-20 19-Feb-20 1
A10820 NB panel installation - NB2 (0-63m) T 30-Dec-19 07-Jan-20 38 20-Feb-20 27-Feb-20 1
NB3
A10830 ELS-NB3 (0-25m) 7 12-Dec-19  19-Dec-19 1 13-Dec-19  20-Dec-19 1
A10840 Excavation - NB3 (0-25m) 6 20-Dec-19 28-Dec-19 1 21-Dec-18  30-Dec-19 0
A10850 Footing & wall structure - NB3 (0-25m) 25 30-Dec-19 04-Feb-20 1 31-Dec-19  05-Feb-20 1
A10960 Bacdidill - NB3 (0-25m) 7 05-Feb-20 12-Feb-20 1 06-Feb-20 13-Feb-20 1
A10970 NB postinstallation - NB3 (0-25m) 8 13-Feb-20 18-Feb-20 1 14-Feb-20  20-Feb-20 0
A10980 NB panel instaliation - NB3 (0-25m) 6 20-Feb-20 26-Feb-20 1 21-Feb-20 27-Feb-20 0
Existing Noise Barrier
A11000 Demolish existing noise barrier along NB 1 10 27-Feb-20 09-Mar-20 1 28-Feb-20 10-Mar-20 0
A11010 Demolish existing noise bamier alon'g NB2&3 10 10-Mar-20  20-Mar-20 1 11-Mar-20 21-Mar-20 0
Demolition Worlks
A12360 Prepare & submit method statement 3z 20-Jun-18  27-Jul-19 24 19-Jul-19 24-pug-19 2
A12370 Method statement approval 14 2%-Jul-13  13-Aug-19 24 - 26-Aug-19 10-Sep-19 2
A12372 Initial Survey (incduding Asbestos survey) 40  20-Jun-19 08-Aug-19 30 26-Jul-19 10-5Sep-18 2
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