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EXECUTIVE SUMMARY 

i. This is the Environmental Monitoring and Audit (EM&A) Monthly Report – November 2016 

specific for Environmental Permit no. EP-364/2009/D, Further Environmental Permit nos. 

FEP-01/364/2009, FEP-02-364/2009, FEP-05/364/2009/A, FEP-06/364/2009/A FEP-

07/364/2009/D, FEP-09/364/2009/B, FEP-10/364/2009/B and FEP-11/364/2009/B. The 

EM&A report is prepared by the Environmental Team (ET) employed under Contract No. 

HK/2015/01 – Wan Chai Development Phase II and Central Wanchai Bypass – Sampling, 

Field Measurement and Testing Works (Stage 3). This report presents the environmental 

monitoring findings and information recorded during the period of 27 October 2016 to 26 

November 2016.  

 

ii. The implementation of the Environmental Monitoring and Audit Programme for the Wan Chai 

Development phase II and Central-Wan Chai Bypass Project has been taken over by the Lam 

Geotechnics Limited (LGL) under Contract HK/2015/01 – Wan Chai Development Phase II 

and Central Wanchai Bypass – Sampling, Field Measurement and Testing Works (Stage 3) 

from 27 December 2015 in continuation of the previous Environmental Team employed under 

Contact HK/2011/07 – Wan Chai Development Phase II and Central Wanchai Bypass – 

Sampling, Field Measurement and Testing Works (Stage 2). 

 
iii. In the reporting month, the principal work activities of individual contracts are included as 

follows: 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) - Central Interchange under 
FEP-05/364/2009/A 

 Drainage works 

 Road works 

 Landscaping works 

 Modification and Construction of Sign Gantries / Traffic Signs Maintenance works 

 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009  

 Reinstatement of outfall  

 Road and Drain works  

 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009  
 Waterproofing layer at tunnel top slab  

 Protective screeding at tunnel top slab  

 Removal of ELS S3  

 Load transfer  

 Backfilling work  

 Cleaning of cross road duct & carrier drain 

 ELS S3 layer installation 

 Excavation work 

 Removal of bulkhead wall was on going 
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 Installation of strain gauges  

 Blinding layer construction 

 Waterproofing layer work construction  

 Demolition of the Sub-structure  

 Removal of EVA bridge and demolition of diaphragm  

Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 
 

 Remedial works inside tunnel structure at Mined Tunnel, TS4, TPCWAE and 

TPCWAW 

 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

 Approach ramp sheet piling, pre-bored piling  and top soil removal works 

 Hing Fat Street modification works 

 Bridge Demolition 

 Hotel Carpark Reinstatement 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009B 

 Grouting 

 Construction of MVB and CWB Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support installation for CWB tunnel, Slip Road 1, Plant Room 

and Exhaust Duct 

 Bulkhead removal 

 

Contract no. HY/2010/08 –Central - Wan Chai Bypass (CWB) –Tunnel (Slip Road 8) under 

FEP-10/364/2009B 

 Tree protection works next to existing BGO 

 Drainage improvement works 

 Excavation and Lateral Support for U-structure 

 Grouting works 

 Utility diversion works 

 Retaining wall works 

 ELS works 

 Construction works for subway extension 

 

Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B 

 Construction of Ventilation Buildings, inclusive of Administration Building, East 

Ventilation Shaft/Building, West Ventilation Building 

 Construction of Tunnel Thermal Barrier 

 Installation of Electricals and Mechanicals 

 Installation of Tunnel Features 
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Noise Monitoring 

iv. Noise monitoring during daytime was conducted at M1a - Harbour Road Sports Center; M2b - 

Noon-day gun area; M3a - Tung Lo Wan Fire Station; M4b - Victoria Center; M5b - City 

Garden, M6 - HK Baptist Church Henrietta Secondary School, M7e and M7w – International 

Financial Centre East Podium and International Finance Centre West Podium and M8 – City 

Hall on weekly basis in the reporting month. 

v. No action or limit level exceedances was recorded at the noise monitoring stations in the 

reporting period.  

vi. With respect to the shift in major construction site portions at Wan Chai North, the noise 

monitoring station M1a – Harbour Road Sports Centre was finely adjusted from East of 

Harbour Road Sports Centre to West of Harbour Road Sports Centre on 21 June 2016. 

vii. 24-hour real time noise monitoring was conducted at RTN1 - FEHD Hong Kong Transport 

Section Whitfield Depot for construction activities at IEC bridge deck. No limit level 

exceedance was recorded in the reporting month. 

viii. 24-hour real time noise monitoring was conducted at RTN2a – Hong Kong Electric Centre. No 

project related exceedance was recorded in the reporting month. 

ix. 24-hour real time noise monitoring was conducted at RTN3 – Yu Lee Mo Fan Memorial 

School. No limit level exceedance was recorded in the reporting month. 

x. 24-hour real time noise monitoring was conducted at RTN4 – Causeway Bay Community 

Centre. No limit level exceedance was recorded in the reporting month. 

  

Air Quality Monitoring 

xi. 1-hour and 24-hour Total Suspended Particulates (TSP) monitoring were conducted at 

CMA1b – Oil Street Site Office; CMA2a - Causeway Bay Community Center; CMA3a - CWB 

PRE Site Office Area; CMA4a – Society for the Prevention of Cruelty to Animals; CMA5b - 

Pedestrian Plaza; MA1e and MA1w – International Finance Centre eastern and western 

podium on every six days basis.  

xii. One 1hr TSP action level exceedance was recorded at CMA5b – Pedestrian Plaza on 28 

October 2016 in the reporting month. The exceedance was concluded to be non-Project 

related. 

xiii. Due to interruption of electricity supply, the 24hr TSP monitoring at air quality monitoring 

station CMA3a and MA1e were rescheduled from 14 December 2016 to 15 December 2016. 

 

Complaints, Notifications of Summons and Successful Prosecutions 

xiv. One environmental complaint was received in the reporting month. 

 

xv. A EPD complaint regarding noise nuisance referred by EPD was received by ET on 22 

November 2016 (EPD Ref: H05/RS/00029722-16 dated 22 November 2016). The 

complainant reported that noise was emanated in the Chun Wo – CRGLJV construction site 

near Wanchai Ferry Pier till late night and caused nuisance to nearby sensitive receivers. 

 

ET confirmed with the Resident Site Staff that Excavation works at Portion 5 was conducted 

under Contract HK/2009/02 at Portion 5 area (West of Wan Chai Ferry Pier) from 1900hrs to 

2300hrs on 14 November 2016. Total two crawler cranes, two excavators and two generators 
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were operated at ground level and four excavators were operated below ground level. No 

construction activity was conducted under Contract HK/2009/02 from 2300hrs on 14 

November 2016 to 0700hrs on 15 November 2016. Total two generators were operated at 

ground level for lighting illumination of Portion 5. 

According to information provided by RSS, excavation works at Portion 5 was conducted 

under Contract HK/2009/02 at Portion 5 area (West of Wan Chai Ferry Pier) from 1900hrs to 

2300hrs on 14 November 2016. Total two crawler cranes and two excavators were operated 

at ground level and four excavators were operated below ground level. Two generators were 

operated at ground level. Based on review on site information, relevant Construction Noise 

Permits GW-RS0593-15 for the above construction activities and above operation of the 

generators were confirmed in place. No construction activity was conducted under Contract 

HK/2009/02 from 2300hrs on 14 November 2016 to 0700hrs on 15 November 2016 and two 

generators were operated at ground level for lighting illumination of Portion 5. 

 

In view of the public concern, the Contractor of HK/2009/02 confirmed that the two generators 

for lighting power supply at ground level after 2300hrs had been suspended and replaced by 

other two generators located below ground level at Portion 5 area since 23 November 2016 to 

minimize the noise impact to the surroundings. In addition, the Contractor of HK/2009/02 was 

reminded to upkeep the site control system for construction works carried out during restricted 

hours and night time for Construction Noise Permit compliance and maintain regular 

maintenance of the plant and equipment deployed to avoid potential nuisance to the nearby 

public. Also, the Contractor of HK/2009/02 was recommended to review the enhancement 

noise mitigation measure to be adopted for the generators deployed at ground level before 

2300hrs to alleviate potential noise concern to the surroundings. 

 

Site Inspections and Audit 

i. The Environmental Team (ET) conducted weekly site inspections for Contract no. HY/2009/15, 

HY/2009/18, HY/2009/19, HY/2010/08, HK/2009/01, HK/2009/02, HK/2012/08 and 

HY/2011/08 in this reporting period.  

ii. Construction of bored pile E3B under HY/2009/17 was confirmed completed and the 

respective work area under FEP-03/364/2009 was handover and inspected under 

HY/2009/19 from 19 Dec 2012 onwards.  

iii. Construction works under HK/2010/06 was confirmed completed and the respective work 

area under FEP-08/364/2009/A was handover and inspected under HK/2012/08 from 22 Sep 

2014 onwards. 

iv. The Contractors rectified major observations and recommendations made during the audit 

sessions. No non-conformance was identified during the site inspections.  
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Future Key Issues 

v. In the coming reporting month, the principal work activities of individual contracts are 

anticipated as follows: 

 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

 Drainage works 

 Road works 

 Landscaping works 

 Modification and Construction of Sign Gantries / Traffic Signs 

 Maintenance works 

 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

 Reinstatement of outfall  

 Road and Drain works  

 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

 Removal works for ELS S2 layer. 

 Tunnel backfilling & filling of seawall foundation 

 Remedial work of tunnel wall, base slab, OHVD slab and top slab 

 General cleaning of OHVD & tunnel base slap, carrier drain and cross road duct and 

manhole gully 

 Breakthrough of Bulkhead wall works 

 Excavation work 

 Strut installation 

 Breaking pile head and concreting blinding layer. 

 Rebar fixing of base slab 

 Waterproofing membrane laying works 

 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 

 Remedial works inside tunnel structure at Mined Tunnel, TS4, TPCWAE and 

TPCWAW 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

 Approach ramp sheet piling, pre-bored piling  and top soil removal works 

 Hing Fat Street modification works 

 Pier 22 backfilling 

 Bridge Demolition 

 Hotel Carpark Reinstatement 

 Oil Street drainage works 

 Excavation / Construction of retaining wall 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B 

 Grouting 

 Construction of MVB and CWB Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support installation for CWB tunnel, Slip Road 1, Plant Room 

and Exhaust Duct 

 Bulkhead removal 

 

Contract no. HY/2010/08 –Central - Wan Chai Bypass (CWB) –Tunnel (Slip Road 8) under 

FEP-10/364/2009 

 Tree protection works next to existing BGO, 

 Drainage improvement works, 

 Excavation and Lateral Support for U-structure,  

 Grouting works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for subway extension 

 

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B 

 Construction of Ventilation Buildings, inclusive of Administration Building, East 

Ventilation Shaft/Building, West Ventilation Building 

 Construction of Tunnel Thermal Barrier 

 Installation of Electricals and Mechanicals 

 Installation of Tunnel Features 
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1            INTRODUCTION 

1.1 Scope of the Report 

1.1.1. Lam Geotechnics Limited (LGL) has been appointed to work as the Environmental Team (ET) 

under Environmental Permit no. EP-364/2009/D and Further Environmental permit nos. FEP-

01/364/2009, FEP-02/364/2009, FEP-05/364/2009/A, FEP-06/364/2009/A, FEP-

07/364/2009/D, FEP-09/364/2009/B, FEP-10/364/2009B and FEP-11/364/2009B to 

implement the Environmental Monitoring and Audit (EM&A) programme as stipulated in the 

EM&A Manual of the approved Environmental Impact Assessment (EIA) Report for Wan Chai 

Development phase II and Central-Wan Chai Bypass (Register No.: AEIAR-125/2008) and in 

the EM&A Manual of the approved EIA Report for Central-Wan Chai Bypass and Island 

Eastern Corridor Link (Register No. AEIAR-041/2001). 

1.1.2. This report presents the environmental monitoring and auditing work carried out in 

accordance to the Section 10.3 of EM&A Manual and “Environmental Monitoring and Audit 

Requirements” under Particular Specification Section 27. 

1.1.3. This report documents the finding of EM&A works for Environmental Permit (EP) no. EP-

364/2009/D, Further Environmental Permit (FEP) nos. FEP-01-364/2009, FEP-02/364/2009, 

FEP-05/364/2009/A, FEP-06/364/2009/A, FEP-07/364/2009/D, FEP-09/364/2009/B, FEP-

10/364/2009/B and FEP-11/364/2009/B during the period 27 October 2016 to 26 November 

2016.  

1.2 Structure of the Report 

 
Section 1 Introduction – details the scope and structure of the report.  

 

Section 2 Project Background – summarizes background and scope of the project, site 

description, project organization and contact details of key personnel during 

the reporting period.  

 
Section 3 Status of Regulatory Compliance – summarizes the status of valid 

Environmental Permits / Licenses during the reporting period. 

 
Section 4 Monitoring Requirements – summarizes all monitoring parameters, 

monitoring methodology and equipment, monitoring locations, monitoring 

frequency, criteria and respective event and action plan and monitoring 

programmes. 

 
Section 5 Monitoring Results – summarizes the monitoring results obtained in the 

reporting period.  

 
Section 6 Compliance Audit – summarizes the auditing of monitoring results, all   

                          exceedances environmental parameters.  
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Section 7  Cumulative Construction Impact due to the Concurrent Projects – 

summarizes the relevant cumulative construction impact due to the concurrent 

activities of the concurrent Projects. 

 

Section 8 Environmental Site Audit – summarizes the findings of weekly site 

inspections undertaken within the reporting period, with a review of any 

relevant follow-up actions within the reporting period. 

 

Section 9 Complaints, Notification of summons and Prosecution – summarizes the 

cumulative statistics on complaints, notification of summons and prosecution 

 

Section 10 Conclusion 
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2      PROJECT BACKGROUND 

2.1 Background 

2.1.1. “Wan Chai Development phase II and Central-Wan Chai Bypass” and “Central-Wan Chai 

Bypass and Island Eastern Corridor Link” (hereafter called “the Project”) are Designated 

Project (DP) under the Environmental Impact Assessment Ordinance (Cap. 499) (EIAO).  The 

Environmental Impact Assessment (EIA) Reports for Central-Wan Chai Bypass and Island 

Eastern Corridor Link (Register No. AEIAR-041/2001) and Wan Chai Development phase II 

and Central-Wan Chai Bypass (Register No.: AEIAR-125/2008) have been approved on 31 

August 2001 and 11 December 2008 respectively. 

2.1.2. The key purpose of Wan Chai Development Phase II (WDII) is to provide land at Wan Chai 

North and North Point for construction of the Central-Wan Chai Bypass and Island Eastern 

Corridor Link (CWB). Land formed under the project will be developed as a world-class 

waterfront promenade joining that at the new Central waterfront for public enjoyment. 

2.1.3. There is a compelling and present need for the CWB to provide relief to the very congested 

east-west Connaught Road Central/Harcourt Road / Gloucester Road Corridor (the Corridor) 

which is currently operating beyond its capacity. The CWB will provide relief to the existing 

congestion along the Corridor and cater for the anticipated growth of traffic on Hong Kong 

Island. Without the CWB and its access roads, there will not be sufficient capacity to serve the 

heavy traffic demands at both strategic and local levels. 

 

2.2 Scope of the Project and Site Description 

2.2.1. Design and Construction of Central – Wan Chai Bypass and Island Eastern Corridor Link 

under the Project involves the construction and operation of a trunk road and its road tunnel 

more than 800m in length between portals that is shown at Figure 2.1.  

2.2.2. The study area encompasses existing developments from Central to North Point. The scope 

of the Central-Wanchai Bypass (CWB) and Island Eastern Corridor Link (IECL) includes: 

 A dual three-lane trunk road, approximately 4.5 km in length, and tunnel approximately 

3.7 km in length defined from the connection with the existing Rumsey Street Flyover 

in Central, through to a connection with the existing Island Eastern Corridor to the 

east of the Causeway Bay Typhoon Shelter (CBTS); 

 The Central Interchange near the Rumsey Street Flyover to provide road connections 

to the Central area; 

 Tunnel control buildings and ventilation buildings; 

 Slip roads to connect the CWB to the local road system in the Wan Chai North and 

Causeway Bay area; 

 Associated road lighting, road signing, traffic control and surveillance system; and 

 Other associated works. 
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2.2.3. The project also contains various Schedule 2 DPs that, under the EIAO, require 

Environmental Permits (EPs) to be granted by the DEP before they may be either constructed 

or operated. Table 2.1 summarises the five individual DPs under this Project. Figure 2.1 

shows the locations of these Schedule 2 DPs. 

Table 2.1  Schedule 2 Designated Projects under this Project 

Item Designated Project  EIAO Reference  Reason for inclusion  

DP1  Central-Wanchai Bypass 
(CWB) including its road 
tunnel and slip roads  

Schedule 2, Part I, A.1 
and A.7  

Trunk road and road tunnel 
more than 800 m in length  

DP2  Road P2 and other roads 
which are classified as 
primary/district distributor 
roads  

Schedule 2, Part I, A.1  Primary / district distributor 
roads  

DP3  Reclamation works including 
associated dredging works  

Schedule 2, Part I, C.1 
and C.12  

Reclamation more than 5 ha 
in size and a dredging 
operation less than 100 m 
from a seawater intake point  

DP5  Wan Chai East Sewage 
Outfall  

Schedule 2, Part I, F.5 
and F.6  

Submarine sewage pipelines 
with a total diameter more 
than 1,200 mm and include a 
submarine sewage outfall  

DP6  Dredging for the Cross-
harbour Water Mains from 
Wan Chai to Tsim Sha Tsui  

Schedule 2, Part I, C.12  A dredging operation less 
than 100 m from a seawater 
intake point  

 

2.3 Division of the Project Responsibility 

2.3.1. Due to the multi-contract nature of the Project, there are a number of contracts sub-dividing 

the whole works area into different work areas to be commenced.  Contractors of individual 

contracts will be required by the EP holder to apply Further Environmental Permits such that 

the impact monitoring stations are sub-divided accordingly to facilitate the implementation of 

EM&A programme and to streamline the EM&A reporting for individual FEP holders 

correspondingly. 

2.3.2. The details of individual contracts are summarized in Table2.2. 

Table 2.2 Details of Individual Contracts under the Project 

Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

HY/2009/17 Central – Wan Chai Bypass (CWB) at 
FEHD Whitfield Depot – Advanced 
piling works. 

DP1 5 October 2010 

(Completed) 

HY/2009/18 Central – Wan Chai Bypass (CWB) – 
Central Interchange 

DP1 21 April 2011 

04/HY/2006 Reconstruction of Bus Terminus near 
Man Yiu Street and Man Kwong Street 

DP1 September 2010 
(Completed) 

HK/2009/01 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Hong 
Kong Convention and Exhibition 
Centre – Tunnel Works 

 

DP1, DP2 25 August 2011 
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Contract 
No. 

Contract Title Associated DP(s) Construction 
Commencement Date 

HK/2009/02 Wan Chai Development Phase II – 
Central – Wan Chai Bypass at Wan 
Chai East(CWB Tunnel)  

DP1 26 April 2011 

HY/2009/15 Central-Wanchai Bypass – Tunnel 
(Causeway Bay Typhoon Shelter 
Section) 

DP1,DP3 13 July 2011 

HY/2009/19 Central – Wanchai Bypass Tunnel 
(North Point Section) and Island Eastern 
Corridor Link 

DP1 24 March 2011 

HK/2010/06 Wan Chai Development Phase II-
Central-Wan Chai Bypass over MTR 
Tsuen Wan Line 

DP3 22 March 2011 

(Completed) 

HK/2012/08 Wan Chai Development Phase II- 
Central-Wan Chai Bypass at Wan Chai 
West 

DP1,DP2, DP3 10 March 2014 

HY/2010/08 Central- Wanchai Bypass Tunnel – 
Tunnel (Slip Road 8)  

DP1, DP2, DP3 21 March 2013 

HY/2011/08 Central - Wan Chai Bypass (CWB) –
Tunnel Buildings, Systems and Fittings, 
and Works Associated with Tunnel 
Commissioning 

DP1 8 October 2014 

 

2.4 Project Organization and Contact Personnel 

2.4.1. Civil Engineering and Development Department and Highways Department are the overall 

project controllers for the Wan Chai Development Phase II and Central-Wan Chai Bypass 

respectively. For the construction phase of the Project, Project Engineer, Contractor(s), 

Environmental Team and Independent Environmental Checker are appointed to manage and 

control environmental issues. 

2.4.2. The proposed project organization and lines of communication with respect to environmental 

protection works are shown in Figure 2.2.  Key personnel and contact particulars are 

summarized in Table 2.3: 

Table 2.3 Contact Details of Key Personnel 

Party Role Post Name Contact No. Contact 
Fax 

AECOM Engineer’s 
Representative 
for WDII 

Principal 
Resident 
Engineer 

Mr. Frankie Fan 2587 1778 2587 1877 

Engineer’s 
Representative 
for CWB 

Principal 
Resident 
Engineer 

Mr. Peter Poon 3912 3388 3912 3010 

Chun Wo – 
Leader Joint 
Venture 

Contractor 
under Contract 
no. HK/2009/01 

Project Manager Mr. Simon Liu 2162 9909 2634 1626 

Site Agent Mr. Andy Yu 9648 4896 

Construction 
Manager 

Mr. Terry Wong 9757 9846 

Construction 
Manager 

Mr. Wyman 
Wong 

9627 2467 
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Party Role Post Name Contact No. Contact 
Fax 

Construction 
Manager 

Mr. Terry Tsang 6683 9394 

Environmental 
Officer 

Ms. Wendy Ng  9803 0057 

Assistant 
Environmental 
Engineer 

Ms. Connie 
Chan 

6157 7057 

Chun Wo – 
CRGL Joint 
Venture 

Contractor 
under Contract 
no. HK/2009/02 

Site Agent Mr. K.K. Yuen 3658-3002 2827 9996 

 

Project Manager Mr. Paul Yu 3658 3085 

Environmental 
Officer 

Mr. C.P. Ho 9191 8856 

Chun Wo - 
CRGL - 
MBEC Joint 
Venture 

 

Contractor 
under Contract 
no. HY/2009/19 

Project Manager Mr. Rayland Lee 3758 8879 

2570 8013 

Deputy Project 
Manager 

Mr. William Luk 9456 9819 

Site Agent Mr. David Lau  

Deputy Site 
Agent 

Mr. Eric Fong 6191 9337 

Environmental 
Manager / 

Environmental 
Officer 

Mr. M.H. Isa 3757 8218 

Assistant 
Environmental 
Officer 

Mr. Tom Ding 3757 8217 

Leighton 
Contractors 
(Asia) 
Limited 

Contractor 
under Contract 
no. HY/2009/18 

Site Agent  Mr. Jimmy Chu 2214 7700 2140 6799 

Environmental 
Officer 

Mr. Chris Chan 2823 1161 

Assistant 
Environmental 
Engineer  

Mr. Christy So 3937 1065 

China State 
Construction 
Engineering 
(HK) Ltd. 

Contractor 
under Contract 
no. HY/2009/15 

Project Director Mr. Chris Leung 3557 6393 2865 5229 

Site Manager Mr. Y. Huo 3557 6368 2566 2192 

Contractor’s 
Representative 

Mr. Rex Chan 3557 6371 

Environmental 
Officer 

Mr. Andy Mak 3557 6215 

Environmental 
Supervisor  

Mr. Harry Wong 3557 6348 

China State- 
Leader JV 

Contractor 
under Contract 
no. HK/2012/08 

Project Director Mr. C.N. Lai 9137 1811 2877 1522 

Project Manager Mr. Eddie Chung 9193 8871 

Site Agent Mr. Keith Tse 9095 7922 

Environmental 
Officer 

Mr. James MA 9130 9549 
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Party Role Post Name Contact No. Contact 
Fax 

Environmental 
Supervisor 

Mr. Y.L. Ho 6050 4919 

China State Contractor 
under Contract 
no.HY/2010/08 

Project Director Cheung Kit 
Cheung 

3557 6399 2566 8061 

Project Manager Chan Ying Lun 9812 0592 

Deputy Project 
Manager 

Chris Leung 3467 4299 

Site Agent Mr. Andrew 
Wong 

3467 4277 

Environmental 
Officer 

Mr. Gabriel 
Wong 

3557 6464 

Environmental 
Supervisor 

Mr. Louis Lam 
Tsz Kwan 

3557 6470 

Leighton 
Joint Venture 

Contractor 
under Contract 
no. HY/2011/08 

Project Manager Paul Evans 2823 1111 21406799 

Site Agent Colman Wong 9730 0806 

Environmental 
Officer 

Malcolm Leung 3973 0850 

Environmental 
Supervisor 

Christy So 3973 1065 

Ramboll 
Environ 
Hong Kong 
Limited 

Independent 
Environmental 
Checker (IEC) 

Independent 
Environmental 
Checker (IEC) 

Mr. David Yeung 3465 2888 3465 2899 

Lam 
Geotechnics 
Limited 

Environmental 
Team (ET) 

Environmental 
Team Leader 
(ETL) 

Mr. Raymond 
Dai 

2882 3939 2882 3331 
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2.4.3. In this reporting month, the principal work activities of individual contracts are included as 

follows: 

Contract no. HY/2009/18 - Central - Wan Chai Bypass (CWB) - Central Interchange under 
FEP-05/364/2009/A 

 Drainage works 

 Road works 

 Landscaping works 

 Modification and Construction of Sign Gantries / Traffic Signs Maintenance works 

 

Contract no. HK/2009/01 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre - Tunnel Works under FEP-02/364/2009  

 Reinstatement of outfall  

 Road and Drain works  

 

Contract no. HK/2009/02 - Wan Chai Development Phase II - Central - Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009  
 Waterproofing layer at tunnel top slab  

 Protective screeding at tunnel top slab  

 Removal of ELS S3  

 Load transfer  

 Backfilling work  

 Cleaning of cross road duct & carrier drain 

 ELS S3 layer installation 

 Excavation work 

 Removal of bulkhead wall was on going 

 Installation of strain gauges  

 Blinding layer construction 

 Waterproofing layer work construction  

 Demolition of the Sub-structure  

 Removal of EVA bridge and demolition of diaphragm  

Contract no. HY/2009/15 - Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 
 

 Remedial works inside tunnel structure at Mined Tunnel, TS4, TPCWAE and 

TPCWAW 

 

Contract no. HY/2009/19 - Central - Wanchai Bypass Tunnel (North Point Section) and Island 
Eastern Corridor Link under FEP-07/364/2009/D 

 Approach ramp sheet piling, pre-bored piling  and top soil removal works 

 Hing Fat Street modification works 

 Bridge Demolition 

 Hotel Carpark Reinstatement 
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Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009B 

 Grouting 

 Construction of MVB and CWB Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support installation for CWB tunnel, Slip Road 1, Plant Room 

and Exhaust Duct 

 Bulkhead removal 

 

Contract no. HY/2010/08 –Central - Wan Chai Bypass (CWB) –Tunnel (Slip Road 8) under 

FEP-10/364/2009B 

 Tree protection works next to existing BGO 

 Drainage improvement works 

 Excavation and Lateral Support for U-structure 

 Grouting works 

 Utility diversion works 

 Retaining wall works 

 ELS works 

 Construction works for subway extension 

 

Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B 

 Construction of Ventilation Buildings, inclusive of Administration Building, East 

Ventilation Shaft/Building, West Ventilation Building 

 Construction of Tunnel Thermal Barrier 

 Installation of Electricals and Mechanicals 

 Installation of Tunnel Features 
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2.4.4. In coming reporting month, the principal work activities of individual contracts are anticipated 

as follows: 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

 Drainage works 

 Road works 

 Landscaping works 

 Modification and Construction of Sign Gantries / Traffic Signs 

 Maintenance works 

 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

 Reinstatement of outfall  

 Road and Drain works  

 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

 Removal works for ELS S2 layer. 

 Tunnel backfilling & filling of seawall foundation 

 Remedial work of tunnel wall, base slab, OHVD slab and top slab 

 General cleaning of OHVD & tunnel base slap, carrier drain and cross road duct and 

manhole gully 

 Breakthrough of Bulkhead wall works 

 Excavation work 

 Strut installation 

 Breaking pile head and concreting blinding layer. 

 Rebar fixing of base slab 

 Waterproofing membrane laying works 

 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 

 Remedial works inside tunnel structure at Mined Tunnel, TS4, TPCWAE and 

TPCWAW 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

 Approach ramp sheet piling, pre-bored piling  and top soil removal works 

 Hing Fat Street modification works 

 Pier 22 backfilling 

 Bridge Demolition 

 Hotel Carpark Reinstatement 

 Oil Street drainage works 

 Excavation / Construction of retaining wall 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West under FEP-09/364/2009/B 

 Grouting 

 Construction of MVB and CWB Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support installation for CWB tunnel, Slip Road 1, Plant Room 

and Exhaust Duct 

 Bulkhead removal 

 

Contract no. HY/2010/08 –Central - Wan Chai Bypass (CWB) –Tunnel (Slip Road 8) under 

FEP-10/364/2009 

 Tree protection works next to existing BGO, 

 Drainage improvement works, 

 Excavation and Lateral Support for U-structure,  

 Grouting works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for subway extension 

 

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009B 

 Construction of Ventilation Buildings, inclusive of Administration Building, East 

Ventilation Shaft/Building, West Ventilation Building 

 Construction of Tunnel Thermal Barrier 

 Installation of Electricals and Mechanicals 

 Installation of Tunnel Features 
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3         STATUS OF REGULATORY COMPLIANCE 

3.1 Status of Environmental Licensing and Permitting under the Project 

3.1.1. A summary of the current status on licences and/or permits on environmental protection 

pertinent to the Project is shown in Table 3.1. 

Table 3.1 Summary of the current status on licences and/or permits on environmental 
protection pertinent to the Project 

Permits and/or Licences Reference No. Issued Date  Status 

Environmental Permit EP-356/2009 30 Jul 2009 Valid 

Environmental Permit EP-364/2009 17 Aug 2009 Superseded 

Environmental Permit EP-364/2009/A 4 Aug 2010 Superseded 

Environmental Permit EP-364/2009/B 20 Sep 2012 Superseded 

Environmental Permit EP-364/2009/C 11 Jul 2014 Superseded 

Environmental Permit EP-364/2009/D 24 Nov 2015 Valid 

Environmental Permit EP-376/2009 13 Nov 2010 Valid 

Further Environmental Permit FEP-01/356/2009 18 Feb 2010 Surrendered 

Further Environmental Permit FEP-02/356/2009 24 Mar 2010 Valid 

Further Environmental Permit FEP-03/356/2009 24 Mar 2010 Valid 

Further Environmental Permit FEP-04/356/2009 15 Nov 2010 Valid 

Further Environmental Permit FEP-05/356/2009 24 Mar 2011 Surrendered 

Further Environmental Permit FEP-06/356/2009 5 March 2013 Valid 

Further Environmental Permit FEP-07/356/2009 26 July 2013 Valid 

Further Environmental Permit FEP-01/364/2009 24 Mar 2010 Valid 

Further Environmental Permit FEP-02/364/2009 21 Apr 2010 Valid 

Further Environmental Permit FEP-03/364/2009 12 July 2010 Surrendered  

Further Environmental Permit FEP-04/364/2009/A 14 Oct 2010 Surrendered 

Further Environmental Permit FEP-05/364/2009/A 15 Nov 2010 Valid 

Further Environmental Permit FEP-06/364/2009/A 22 Nov 2010 Valid 

Further Environmental Permit FEP-07/364/2009/A 25 Feb 2011 Superseded 

Further Environmental Permit FEP-07/364/2009/D 24 Nov 2015 Valid 

Further Environmental Permit FEP-08/364/2009/A 15 June 2012 Surrendered 
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Further Environmental Permit FEP-09/364/2009/B 5 March 2013 Valid 

Further Environmental Permit FEP-10/364/2009/B 26 July 2013 Valid 

Further Environmental Permit FEP-11/364/2009/B 2 May 2014 Valid 

 

3.1.2. Due to the multi-contract nature of the Project, the status of permits and/or licences under the 

individual contract(s) are presented as below: 

Contract no. HY/2009/17 – Central – Wan Chai Bypass (CWB) at FEHD Whitfield Depot – 

Advanced piling works under FEP-03/364/2009 

3.1.3. The construction works was completed and the FEP-03/364/2009 was surrendered by the 

Contractor on 28 March 2013.  

Contract no. 04/HY/2006 – Reconstruction of Bus Terminus near Man Yiu Street and Man 

Kwong Street under FEP-04/364/2009/A 

3.1.4. The construction works was completed, and the FEP-04/HY/2006 was surrendered by the 

Contractor on 11 February 2011.  

Contract no. HK/2010/06 - Wan Chai Development Phase II - Central - Wan Chai Bypass 

over MTR Tsuen Wan Line under FEP-08/364/2009/A 

3.1.5. The construction works was completed, and the FEP-08/364/2009/A was surrendered by the 

Contractor on 3 October 2014.  
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Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

3.1.6. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-02/364/2009 for contract no. HK/2009/01 are shown in 

Table 3.2 and Table 3.3. 

Table 3.2 Cumulative Summary of Valid Licences and Permits under Contract no.    
HK/2009/01  

Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-02/356/2009 24 Mar 2010 N/A Valid 

FEP-02/364/2009 21 Apr 2010 N/A Valid 

Notification of Works 
Under APCO 

313088 06 Jan 2010 N/A Valid 

Construction Noise 
Permit (CNP) for non-
pilling equipment 

GW-RS0435-16 03 May 2016 
08 May 2016 to 

07 Nov 2016 
Expired 

GW-RS0482-16 17 May 2016 
19 May 2016 to 

18 Nov 2016 
Expired 

GW-RS0486-16 17 May 2016 
19 May 2016 to 

18 Nov 2016 
Expired 

GW-RS0488-16 17 May 2016 
19 May 2016 to 

18 Nov 2016 
Expired 

GW-RS0492-16 20 May 2016 
23 May 2016 to 

22 Nov 2016 
Expired 

GW-RS0493-16 20 May 2016 
23 May 2016 to 

22 Nov 2016 
Expired 

GW-RS0495-16 20 May 2016 
19 May 2016 to 

18 Nov 2016 
Expired 

GW-RS0546-16 27 May 2016 
30 May 2016 to 

26 Nov 2016 
Cancelled 

GW-RS0592-16 13 Jun 2016 
15 Jun 2016 to 
12 Dec 2016 

Valid 

GW-RS0636-16 20 Jun 2016 
21 Jun 2016 to 
19 Dec 2016 

Valid 

GW-RS0822-16 28 Jul 2016 
7 Aug 2016 to 
31 Jan 2017 

Cancelled 

GW-RS1004-16 28 Sep 2016 
29 Sep 2016 to 

27 Mar 2017 
Valid 

GW-RS1079-16 27 Oct 2016 
27 Oct 2016 to 

20 Apr 2017 
Valid 
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Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Discharge License 

WT00024952-
2016 

06 Jul 2016 31 Jul 2021 Valid 

WT00021138-
2015 

17 Mar 2014 31 Mar 2020 Valid 

Billing account under 
Waste Disposal 

Ordinance 
7010069 21 Jan 2010 N/A Valid 

Registration as a 
Chemical Waste 

Producer 

WPN5213-134-
C3585-01 

21 Jan 2010 N/A Valid 

 

Table 3.3 Summary of submission status under FEP-02/364/2009 

EP Condition Submission Date of Submission 

Condition 2.7 & 2.8 Works Schedule and Location Plan 18 May 2011 

Condition 2.6 
Environmental Management Organization 

Chart 
18 May 2011 

Condition 1.12 Commencement Date of Works 20 Jun 2011 

Condition 2.9 Noise Management Plan 10 Jun 2011 

Condition 2.11 Landscape Plan (Rev.4) 8 July 2015 
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Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

3.1.7. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-01/364/2009 for contract no. HK/2009/02 are shown in 

Table 3.4 and Table 3.5. 

Table 3.4 Cumulative Summary of Valid Licences and Permits under Contract no. 
HK/2009/02 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-03/356/2009 24 Mar 2010 N/A Valid 

FEP-01/364/2009 24 Mar 2010 N/A Valid 

Notification of Works 
Under APCO 

313962 2 Feb 2010 N/A Valid 

Construction Noise 
Permit (CNP) for non-
pilling equipment 

GW-RS0516-16 20 May 2016 
23 May 2016 to 

22 Nov 2016 
Cancelled 

GW-RS0593-16 13 Jun 2016 
15 Jun 2016 to 
12 Dec 2016 

Cancelled 

GW-RS0803-16 28 Jul 2016 
30 Jul 2016 to 
27 Jan 2017 

Cancelled 

GW-RS0926-16 05 Sep 2016 
07 Sep 2016 to 

04 Mar 2017 
Cancelled 

GW-RS0985-16 19 Sep 2016 
20 Sep 2016 to 

18 Mar 2017 
Valid 

GW-RS1047-16 13 Oct 2016 
26 Oct 2016 to 
25 Apr 2017 

Valid 

GW-RS1140-16 11 Nov 2016 
14 Nov 2016 to 
09 May 2017 

Valid 

GW-RS1153-16 17 Nov 2016 
18 Nov 2016 to 
13 May 2017 

Valid 

Water Discharge 
License 

WT00022295-2015 12 Aug 2015 31 July 2020 Valid 

WT00025276-2016 19 Sep 2016 31 July 2021 Valid 

Billing Account under 
Waste Disposal 

Ordinance (Land) 
7010255 10 Feb 2010 N/A Valid 

Registration as 
Chemical Waste 

Producer (Wan Chai) 

WPN5213-135-
C3593-01 

10 Mar 2010 N/A Valid 
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Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Registration as 
Chemical Waste 

Producer (TKO 137) 

WPN5213-839-
C3593-02 

22 Sep 2010 N/A Valid 

Dumping Permit (Type 
1 – Open Sea Disposal) 

EP/MD/17-041 23 Jun 2016 
01 Jul 2016 to 
31 Dec 2016 

Valid 

 

 

Table 3.5 Summary of submission status under FEP-01/364/2009 

EP Condition Submission Date of Submission 

Condition 2.7 and  2.8 Works Schedule and Location Plan 14 Jun 2011 

Condition 2.6 Environmental Management Organization Chart 14 Jun 2011 

Condition 1.12 Commencement Date of Works 21 Jun 2011 

Condition 2.11 Landscape Plan (Revision B) 20 Nov 2012 

Condition 2.9 Noise Management Plan (Revision B) 13 Jan 2012 
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Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 

3.1.8. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-05/364/2009A for contract no. HY/2009/18 are shown in 

Table 3.6 and Table 3.7. 

Table 3.6 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/18 

Permit / Licence / 
Notification / 

Approval 

Reference No. Issued Date Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-05/364/2009/A 15 Nov 2010 Permit issued 
Valid 

Notification of Works 
Under APCO 

322293 07 Oct 2010 Notified Valid 

Construction Noise 
Permit (CNP) for non-
piling equipment 

GW-RS0564-16 06 Jun 2016 
08 Jun 2016 to 

31 Oct 2016 
Cancelled 

GW-RS0577-16 06 Jun 2016 
08 Jun 2016 to 

31 Oct 2016 
Cancelled 

GW-RS0669-16 24 Jun 2016 
01 Jul 2016 to 
31 Dec 2016 

Valid 

GW-RS0700-16 04 Jul 2016 
06 Jul 2016 to 
31 Oct 2016 

Cancelled 

GW-RS0705-16 04 Jul 2016 
06 Jul 2016 to 
31 Oct 2016 

Cancelled 

GW-RS0762-16 14 Jul 2016 
16 Jul 2016 to 
31 Oct 2016 

Expired 

GW-RS0847-16 15 Aug 2016 
17 Aug 2016 to 

30 Nov 2016 
Valid 

GW-RS0874-16 23 Aug 2016 
25 Aug 2016 to 

30 Nov 2016 
Valid 

GW-RS1102-16 28  Oct 2016 
01 Nov 2016 to 

31 Jan 2017 
Valid 

Discharge Licenses 

WT00013967-2012 17 Sep 2012 30 Sep 2017 Cancelled 

WT00014966-2013 08 Jan 2013 31 Jan 2018 Cancelled 

WT00020725-2015 14 Jan 2015 30 Jul 2017 Valid 

WT00024255-2016 18 May 2016 31 Jan 2021 Valid 

Registration as a 
Chemical Waste 

Producer 

WPN: 8335-121-
L1048-04 

17 Dec 2010 N/A 
Registration 
completed 

Billing Account under 
Waste Disposal 

Ordinance (Land) 
Account No.: 7011587 11 Oct 2010 

Account 
approved 

Valid 
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Table 3.7 Summary of submission status under FEP-05/364/2009/A 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan 01 March 2011 

Condition 2.10 Landscape Plan (Rev. 6) 19 May 2014 

 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

3.1.9. Summary of the current status on licences and/or permits on environmental protection 

pertinent and submission under FEP-06/364/2009/A for contract no. HY/2009/15 are shown in 

Table 3.8 and Table 3.9. 

Table 3.8 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/15 

Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-06/364/2009/A 22 Nov 2010 N/A Valid 

FEP-04/356/2009 22 Nov 2010 N/A Valid 

Notification of Works 
Under APCO 

321822 24 Sep 2010 N/A Valid 

Construction Noise 
Permit (CNP) for non-

piling equipment 

GW-RS0553-16 30 May 2016 
30 May 2016 to 

24 Nov 2016 
Expired 

GW-RS0884-16 23 Aug 2016 
08 Sep 2016 to  

07 Mar 2017 
Valid 

GW-RS0886-16 23 Aug 2016 
09 Sep 2016 to 

08 Mar 2017 
Valid 

GW-RS0889-16 23 Aug 2016 
11 Sep 2016 to 

10 Mar 2017 
Valid 

GW-RS1174-16 18 Nov 2016 
24 Nov 2016 to 
23 May 2017 

Valid 

Registration as a 
Chemical Waste 

Producer 

WPN: 5213-147-C1169-
35 

15 Nov 2010 N/A Valid 

Billing Account under 
Waste Disposal 

Ordinance 
7011553 30 Sep 2010 N/A Valid 

Billing Account under 
Waste Disposal 

Ordinance 

(Disposal by Vessel) 

7011761 13 Jul 2016 
24 Oct 2016 to 
16 Jan 2017 

Valid 

Water Discharge 
Licence (Discharge at  

TPCWAW) 
WT00020601-2014 18 Mar 2015 

18 Mar 2015 to 
31 Mar 2017 

Valid 
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Permits and/or 
Licences 

Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Water Discharge 
Licence (Discharge at 

TPCWAE) 
WT00024951-2016 8 Jul 2016 

8 Jul 2016 to  

31 Dec 2017 
Valid 

Water Discharge 
Licence( Discharge at 

TS1) 
WT00024874-2016 20 Jul 2016 

20 Jul 2016 to 
31 Mar 2021 

Valid 

 

 

Table 3.9 Summary of submission status under FEP-06/364/2009/A 

EP Condition Submission Date of Submission 

Condition 2.6 

Management Organization of Main Construction Companies 11 Mar 2011 

Amendment for Management Organization of Main 
Construction Companies 

16 May 2011 

Condition 2.7 Works Schedule 15 Mar 2011 

Condition 2.8 Location Plan 15 Mar 2011 

Condition 2.9 Noise Management Plan  6 May 2011 

Condition 2.10 Landscape Plan (Rev.3) 30 Jan 2015 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

3.1.10. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-07/364/2009/D for contract no. HY/2009/19 are shown in Table 3.10 

and Table 3.11. 

Table 3.10 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2009/19 

Permits and/or 
Licences 

Reference No. Issued Date Valid Period/ 
Expiry Date 

Status 

Further Environmental 
Permit 

FEP-07/364/2009/A 25 Feb 2011 N/A Superseded 

FEP-07/364/2009/D 24 Nov 2015 N/A Valid 

Notification of Works 
Under APCO 

326160 24 Jan 2011 N/A Valid 

Registration as a 
Waste Producer 

7012306 10 Feb 2011 N/A Valid 

Registration as 
Chemical Waste 
Producer 

5213-151-C3654-01 24 Mar 2011 N/A Valid 

Application for Vessel 
Disposal 

7012306 21 July 2011 N/A Valid 

Construction Noise 
Permits (CNP) for non-
piling equipment 

GW-RS0330-16 05 Apr 2016 
05 Apr 2016 to       
04 Oct 2016 

Cancelled 

GW-RS0614-16 16 Jun 2016 
16 Jun 2016 to 
15 Dec 2016 

Cancelled 

GW-RS0506-16 20 May 2016 
23 May 2016 to 

18 Nov 2016 
Expired 

GW-RS0551-16 01 Jun 2016 
18 Jun 2016 to      
17 Dec 2016 

Valid 

GW-RS0851-16 09 Aug 2016 
09 Aug 2016 to 

08 Feb 2017 
Valid 

Water Discharge 
License 

WT00010865-2011 03 Nov 2011 30 Nov 2016 Cancelled 

Dumping Permit 
(Approach Ramp) 
(Type 1 – Open Sea 
Disposal) 

EP/MD/17-078 01 Oct 2016 31 Mar 2017 Valid 

Dumping Permit 
(Approach Ramp) 
(Type 2 – Confined 
Marine Disposal) 

EP/MD/17-079 01 Oct 2016 31 Oct 2016 Expired 
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Table 3.11   Summary of submission status under FEP-07/364/2009/D 

 

Contract no. HK/2012/08 – Wan Chai Development Phase II – Central- Wan Chai Bypass at 

Wan Chai West 

3.1.11. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-09/364/2009/B for contract no. HK/2012/08 showed in Table 3.12 and 

Table 3.13. 

Table 3.12 Cumulative Summary of Valid Licences and Permits under Contract no. 
HK/2012/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit 

FEP-09/364/2009/B 
5 March 

2013 
N/A Valid 

FEP-06/356/2009 
5 March 

2013 
N/A Valid 

Notification of Works Under APCO 355439 4 Feb 2013 N/A Valid 

Registration as a Chemical Waste 
Producer 

5213-134-C3790-01 8 Mar 2013 N/A Valid 

Billing Account under Waste 
Disposal Ordinance 

7016883 18 Feb 2013 18 Jul 2017 Valid 

Construction Noise Permit (CNP) 
for non-piling equipment 

GW-RS0583-16 10 Jun 2016 
11 Jun 2016 to 
09 Dec 2016 

Cancelled 

GW-RS00739-16 12 Jul 2016 
14 Jul 2016 to 
12 Jan 2017 

Valid 

GW-RS0902-16 24 Aug 2016 
26 Aug 2016 to 

25 Feb 2017 
Valid 

GW-RS0749-16 12 Jul 2016 
14 Jul 2016 to 
12 Jan 2017 

Cancelled 

Water Discharge Licence  

WT00018223-2014 28 Jan 2014 31 Jan 2019 Cancelled 

WT00020594-2014 22 Dec 2014 31 Jan 2019 Valid 

 

 

 

 

 

 

EP Condition Submission Date of Submission 

Condition 2.13 Landscape Plan (Rev.4) 22 March 2016 

Condition 2.9 Noise Management Plan (Rev.4) 15 February 2016 
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Table 3.13 Summary of submission status under FEP-09/364/2009/B 

 

Contract no. HY/2010/08 –Central – Wanchai Bypass Tunnel – Tunnel (Slip Road 8) 

3.1.12. The current status on licences and/or permits on environmental protection pertinent and 

submission under FEP-10/364/2009/B for contract no. HK/2012/08 showed in Table 3.14 and 

Table 3.15. 

Table 3.14 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2010/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit 
FEP-10/364/2009/B 26 Jul 2013 NA Valid 

FEP-07/356/2009 26 Jul 2013 NA Valid 

Notification of Works Under 
APCO 

357176 2013-04-02 NIL Valid 

Registration as a Chemical 
Waste Producer 

WPN5213-147-
C1169-44 

2013-03-27 NIL Valid 

Billing Account under Waste 
Disposal Ordinance 

7017170 2013-03-27 NIL Valid 

Water Discharge License 
WT0001651-2013 2013-07-09 2018-07-28 Cancelled 

WT00020468-2014 2014-12-03 2018-07-31 Valid 

Construction Noise Permit (CNP) 
for non-piling equipment 

GW-RS0434-16 05 May 2016 
24 May 2016 to 

23 Nov 2016 
Expired 

GW-RS0442-16 06 May 2016 
16 May 2016 to 

15 Nov 2016 
Cancelled 

GW-RW0240-16 04 May 2016 
04 May 2016 to 

28 Oct 2016 
Cancelled 

GW-RS0888-16 23 Aug 2016 
02 Sep 20156 to 

28 Feb 2017 
Cancelled 

GW-RS0531-16 06 Jun 2016 
06 Jun 2016 to 
05 Dec 2016  

Valid 

GW-RS0869-16 20 Aug 2016 
20 Aug 2016 to 
30 Dec 2016 

Valid 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.2) 9 July 2013 

Condition 2.14 Landscape Plan (Rev.4) 24 August 2015 
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Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

GW-RS0779-16 14 Jul 2016 
14 Jul 2016 to 
13 Jan 2017 

Valid 

GW-RS0533-16 26 May 2016 
26 May 2016 to 

23 Nov 2016 
Expired 

GW-RS0969-16 19 Sep 2016 
19 Sep 2016 to 

18 Mar 2017 
Valid 

GW-RS0971-16 19 Sep 2016 
22 Oct 2016 to 

20 Apr 2017 
Valid 

GW-RS1182-16 
29 Nov 2016 

30 Nov 2016 to 
24 May 2017 

Valid 

GW-RS1232-16 
08 Dec 2016 

08 Dec 2016 to 
01 June 2017 

Valid 

GW-RS1194-16 30 Nov 2016 
30 Nov 2016 to 
24 May 2017 

Valid 

GW-RS1129-16 24 Nov 2016 
24 Nov 2016 to 
22 May 2017 

Valid 

GW-RS0930-16 17 Sep 2016 
17 Sep 2016 to 

17 Mar 2017 
Cancelled 

GW-RS0977-16 21 Sep 2016 
15 Nov 2016 to 
14 May 2017 

Cancelled 

 

Table 3.15 Summary of submission status under FEP-10/364/2009/B 

 

 

 

 

 

 

 

 

 

 

 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.3) 03 January 2014 

Condition 2.14 Landscape Plan (Rev.2) 19 May 2014 

Condition 2.16 Additional Mitigation Plan (Rev.2) 18 February 2015 
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Contract no. HY/2011/08 –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning under FEP-11/364/2009/B 

3.1.13. The current status on licenses and/or permits on environmental protection pertinent and 

submission under FEP-11/364/2009/B for contract no. HY/2011/08 showed in Table 3.16 and 

Table 3.17. 

Table 3.16 Cumulative Summary of Valid Licences and Permits under Contract no. 
HY/2011/08 

Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

Further Environmental Permit FEP-11/364/2009/B 2 May 2014 N/A Valid 

Notification of Works Under 
APCO 

LCAC-EN-LE-00017 7 Mar 2014 N/A Valid 

Registration as a Chemical 
Waste Producer 

5213-121-L2837-01 19 Apr 2016 N/A Registered 

5213-151-L2837-02 24 May 2016 N/A Registered 

5213-134-L2898-01 16 Nov 2015 N/A Registered 

Billing Account under Waste 
Disposal Ordinance 

7019640 27 Mar 2014 N/A Valid 

 

 

 

Construction Noise Permit 
(CNP) for non-piling equipment 

GW-RS0419-16 29 Apr 2016 
1 May 2016 to 
31 Oct 2016 

Expired 

GW-RS0520-16 24 May 2016 
01 Jun 2016 to 
30 Nov 2016 

Valid 

GW-RS0538-16 24 May 2016 
01 Jun 2016 to 
30 Nov 2016 

Valid 

GW-RS0626-16 22 Jun 2016 
1 Jul 2016 to 
31 Dec 2016 

Valid 

GW-RS0645-16 22 Jun 2016 
1 Jul 2016 to 
31 Dec 2016 

Valid 

GW-RS0801-16 29 Jul 2016 
1 Aug 2016 to 
31 Jan 2017 

Valid 

GW-RS0811-16 28 Jul 2016 
1 Aug 2016 to 
31 Jan 2017 

Valid 

GW-RS0891-16 25 Aug 2016 
1 Sep 2016 to 
28 Feb 2017 

Valid 

GW-RS0892-16 25 Aug 2016 
1 Sep 2016 to 
28 Feb 2017 

Cancelled 

GW-RS1089-16 28 Oct 2016 
01 Nov 2016 to 

30 Apr 2017 
Valid 

GW-RS1169-16 18 Nov 2016 
18 Nov 2016 to 

30 Apr 2017 
Valid 

   Water Discharge Licence  
WT00020242-2014 04 Nov 2014 30 Nov 2019 Cancelled 

WT00022046-2015 15 Jul 2015 31 Jul 2019 Valid 
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Permits and/or Licences Reference No. Issued Date  Valid Period/ 
Expiry Date 

Status 

WT00022753-2015 3 May 2016 30 Apr 2021 Valid 

WT00024561-2016 30 May 2016 31 May 2021 Valid 

WT00022046-2015 15 Jul 2015 31 Jul 2019 Valid 

 

Table 3.17 Summary of submission status under FEP-11/364/2009/B 

EP Condition Submission Date of Submission 

Condition 2.9 Noise Management Plan (Rev.4) 08 November 2016 

Condition 2.14 Landscape Plan (Rev.2) 18 Feb 2015 

Condition 2.13 a) 
Operational Air Quality Management Plan for 

West Ventilation Building (Rev.0) 
25 Nov 2014 

Condition 2.13 b) 
Operational Air Quality Management Plan for 
East Ventilation Building and East Vent Shaft  

(Rev.0) 
18 Feb 2015 
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4          MONITORING REQUIREMENTS 

4.1 Noise Monitoring 

NOISE MONITORING STATIONS 

4.1.1. The noise monitoring stations for the Project are listed and shown in Table 4.1 and Figure 

4.1.  Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.1 Noise Monitoring Stations 

Station Description 

M1a Harbour Road Sports Centre 

M2b Noon-day Gun Area 

M3a Tung Lo Wan Fire Station 

M4b Victoria Centre 

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

*M8 City Hall 

* Remark 1: Location ID has been updated from M7 to M8 for City Hall 

* Remark 2: M7e has become a reference station starting from 7 Aug 2012 

 

REAL TIME NOISE MONITORING STATIONS 

4.1.2. The noise monitoring stations for the Project are listed and shown in Table 4.2 and Figure 

4.1. Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.2 Real Time Noise Monitoring Stations 

District Station Description 

Tin Hau RTN1 FEHD Hong Kong Transport Section Whitfield Depot 

North Point RTN2a Hong Kong Electric Centre  

North Point RTN3 Po Leung Kuk Yu Lee Mo Fan Memorial School 

Tin Hau  RTN4 Causeway Bay Community Centre 
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NOISE MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.1.3. The construction noise level shall be measured in terms of the A-weighted equivalent 

continuous sound pressure level (Leq). Leq (30 minutes) shall be used as the monitoring parameter 

for the time period between 0700 and 1900 hours on normal weekdays. For all other time 

periods, Leq (5 minutes) shall be employed for comparison with the Noise Control Ordinance 

(NCO) criteria. Supplementary information for data auditing, statistical results such as L10 and 

L90 shall also be obtained for reference. 

4.1.4. Noise monitoring shall be carried out at all the designated monitoring stations. The monitoring 

frequency shall depend on the scale of the construction activities. The following is an initial 

guide on the regular monitoring frequency for each station on a weekly basis when noise 

generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

4.1.5. Real time noise shall be carried out at the designated monitoring stations. The following is an 

initial guide on the regular monitoring frequency for each station on a 24 - hours basis when 

noise generating activities are underway: 

 One set of measurements between 0700 and 1900 hours on normal weekdays. 

 One set of measurements between 1900 and 2300 hours on normal weekdays and 

0700 and 2300 hours on public holidays. 

 One set of measurements between 2300 and 0700 hours on next day on everyday. 

4.1.6. If construction works are extended to include works during the hours of 1900 – 0700 as well 

as public holidays and Sundays, additional weekly impact monitoring shall be carried out 

during respective restricted hours periods. Applicable permits under NCO shall be obtained 

by the Contractor. 

MONITORING EQUIPMENT 

4.1.7. As referred to in the Technical Memorandum ™ issued under the NCO, sound level meters in 

compliance with the International Electrotechnical Commission Publications 651: 1979 (Type 

1) and 804: 1985 (Type 1) specifications shall be used for carrying out the noise monitoring. 

Immediately prior to and following each noise measurement the accuracy of the sound level 

meter shall be checked using an acoustic calibrator generating a known sound pressure level 

at a known frequency. Measurements may be accepted as valid only if the calibration level 

from before and after the noise measurement agree to within 1.0 dB. 

4.1.8. Noise measurements shall not be made in fog, rain, wind with a steady speed exceeding 5 

m/s or wind with gusts exceeding 10 m/s. The wind speed shall be checked with a portable 

wind speed meter capable of measuring the wind speed in m/s. 

4.1.9. The sound level meter shall be checked using an acoustic calibrator generating a known 

sound pressure level at a known frequency before deployment to the site and during each site 

visit. Measurements will be accepted as valid only if the calibration level from before and after 

the noise measurement agree to within 1.0 dB. 
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4.2 Air Quality Monitoring 

AIR QUALITY MONITORING STATIONS 

4.2.1. The air quality monitoring stations for the Project are listed and shown in Table 4.3 and 

Figure 4.1. Appendix 4.1 shows the established Action/Limit Levels for the monitoring works. 

Table 4.3 Air Quality Monitoring Stations 

Station ID Monitoring Location Description 

CMA1b Oil Street Site Office** 
North Point (Re-
commenced on 14 
November 2011) 

CMA2a Causeway Bay Community Centre Causeway Bay 

CMA3a CWB PRE Site Office * Causeway Bay 

CMA4a Society for the Prevention of Cruelty to Animals Wan Chai 

CMA5b Pedestrian Plaza*** Wan Chai 

MA1e International Finance Centre (Eastern End of Podium) Central 

MA1w International Finance Centre (Western End of Podium) Central 

Remarks*: As per the ENPC meeting in March 2011, the monitoring stations CMA3a – Future CWB site 
office at Wanchai Waterfront Promenade was renamed as remark. 

Remarks**: The location ID of monitoring station CMA1b was updated as “Oil Street Site Office” in April 
2013. 

Remarks***: The station ID and monitoring location was updated in December 2014 with respect to 
monitoring station relocation. 

AIR QUALITY MONITORING PARAMETERS, FREQUENCY AND DURATION 

4.2.2. One-hour and 24-hour TSP levels should be measured to indicate the impacts of construction 

dust on air quality. The 24-hour TSP levels shall be measured by following the standard high 

volume sampling method as set out in the Title 40 of the Code of Federal Regulations, 

Chapter 1 (Part 50), Appendix B. 

4.2.3. All relevant data including temperature, pressure, weather conditions, elapsed-time meter 

reading for the start and stop of the sampler, identification and weight of the filter paper, and 

any other local atmospheric factors affecting or affected by site conditions, etc., shall be 

recorded down in detail. 

4.2.4. For regular impact monitoring, the sampling frequency of at least once in every six days, shall 

be strictly observed at all the monitoring stations for 24-hour TSP monitoring. For 1-hour TSP 

monitoring, the sampling frequency of at least three times in every six days should be 

undertaken when the highest dust impact occurs. 
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SAMPLING PROCEDURE AND MONITORING EQUIPMENT 

4.2.5. High volume samplers (HVSs) in compliance with the following specifications shall be used 

for carrying out the 1-hour and 24-hour TSP monitoring: 

 0.6 – 1.7 m3 per minute adjustable flow range; 

 Equipped with a timing / control device with +/- 5 minutes accuracy for 24 hours 

operation; 

 Installed with elapsed-time meter with +/- 2 minutes accuracy for 24 hours operation; 

 Capable of providing a minimum exposed area of 406 cm2; 

 Flow control accuracy: +/- 2.5% deviation over 24-hour sampling period; 

 Equipped with a shelter to protect the filter and sampler; 

 Incorporated with an electronic mass flow rate controller or other equivalent devices; 

 Equipped with a flow recorder for continuous monitoring; 

 Provided with a peaked roof inlet; 

 Incorporated with a manometer; 

 Able to hold and seal the filter paper to the sampler housing at horizontal position; 

 Easily changeable filter; and 

 Capable of operating continuously for a 24-hour period. 

 

4.2.6. Initial calibration of dust monitoring equipment shall be conducted upon installation and 

thereafter at bi-monthly intervals. The transfer standard shall be traceable to the 

internationally recognized primary standard and be calibrated annually. The concern parties 

such as IEC shall properly document the calibration data for future reference. All the data 

should be converted into standard temperature and pressure condition. 

LABORATORY MEASUREMENT / ANALYSIS 

4.2.7. A clean laboratory with constant temperature and humidity control, and equipped with 

necessary measuring and conditioning instruments to handle the dust samples collected, 

shall be available for sample analysis, and equipment calibration and maintenance. The 

laboratory should be HOKLAS accredited.  

4.2.8. Filter paper of size 8” x 10” shall be labelled before sampling. It shall be a clean filter paper 

with no pinholes, and shall be conditioned in a humidity-controlled chamber for over 24 hours 

and be pre-weighed before use for the sampling. 

4.2.9. After sampling, the filter paper loaded with dust shall be kept in a clean and tightly sealed 

plastic bag. The filter paper shall then be returned to the laboratory for reconditioning in the 

humidity controlled chamber followed by accurate weighing by an electronic balance with 

readout down to 0.1 mg. The balance shall be regularly calibrated against a traceable 

standard. 

4.2.10. All the collected samples shall be kept in a good condition for 6 months before disposal. 

4.2.11. Current calibration certificates of equipments are presented in Appendix 4.2. 
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5.0        MONITORING RESULTS 

5.0.1. The environmental monitoring will be implemented based on the division of works areas of 

each designated project managed under different contracts with separate FEP applied by 

individual contractors.  Overall layout showing work areas of various contracts, latest status of 

work commencement and monitoring stations is shown in Figure 2.1 and Figure 4.1. The 

monitoring results are presented in according to the Individual Contract(s). 

5.0.2. In the reporting month, the concurrent contracts are as follows: 

 Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section)  

 Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange  

 Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link 

 Contract no. HY/2010/08 – Central- Wanchai Bypass Tunnel (Slip Road 8 Section)  

 Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai 

Bypass at Hong Kong Convention and Exhibition Centre 

 Contract no. HK/2009/02 - Wan Chai Development Phase II – Central - Wan Chai Bypass 

at Wan Chai East 

 Contract no. HK/2012/08 – Wan Chai Development Phase II – Central – Wan Chai 

Bypass at Wan Chai West 

 Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB)– Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning  

5.0.3. The environment monitoring schedules for reporting month and coming month are presented 

in Appendix 5.1. 
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5.1 Noise Monitoring Results 

5.1.1 Monitoring for report of review baseline noise level was performed from 11 April 2011 to 8 

June 2011.  Then the report was submitted on the 20 June 2011, verified by IEC on 18 July 

2011 and was approved by ER by January 2012.  The new baseline is used for the noise 

calculation starting from January 2012. 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

5.1.2 Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2009/18 are summarized in Table 5.1 below: 

Table 5.1  Noise Monitoring Stations for Contract no. HY/2009/18  

Station Description 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 

 

5.1.3 No action or limit level exceedance was recorded in this reporting month. 

5.1.4 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 and 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.1.5 The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011 and HK/2009/02 under FEP-01/364/2009 is on 26 April 

2011. The proposed division of noise monitoring stations are summarized in Table 5.2 below.  

 

Table 5.2  Noise Monitoring Station for Contract no HK/2009/01 and HK/2009/02  

Station Description 

M1a Harbour Road Sports Centre 

 

5.1.6 No action or limit level exceedance was recorded in this reporting month. 
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5.1.7 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

5.1.8 The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. Noise monitoring was commenced on 13 July 2011. The 

proposed divisions of noise monitoring stations are summarized in Table 5.3 below.  

 

Table 5.3  Noise Monitoring Stations for Contract no. HY/2009/15 

Station Description 

M2b Noon Gun Area 

M3a Tung Lo Wan Fire Station 

5.1.9 No action or limit level exceedance was recorded in this reporting month. 

5.1.10 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

 
5.1.11 Noise monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 24 

April 2011. The proposed division of noise monitoring stations are summarized in Table 5.4 
below.  

 

Table 5.4  Noise Monitoring Stations for Contract no. HY/2009/19 

Station Description 

M4b Victoria Centre  

M5b City Garden 

M6 HK Baptist Church Henrietta Secondary School 

5.1.12 No action or limit level exceedance was recorded in this reporting month. 

5.1.13 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.  Details of the Notification of Exceedance can be referred in Appendix 6.2. 
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Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Raod 8 

Section) under FEP-09/364/2009/B 

5.1.14 The commencement of construction works for Contract no. HY/2010/08 under FEP-

10/364/2009/B was on 02 September 2013. Noise monitoring was commenced on 02 

September 2013. The proposed divisions of noise monitoring stations are summarized in 

Table 5.5 below.  

Table 5.5  Noise Monitoring Stations for Contract no. HY/2010/08 

Station Description 

M3a Tung Lo Wan Fire Station 

5.1.15 No action or limit level exceedance was recorded in this reporting month. 

5.1.16 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2.   

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.1.17 Noise monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 22 April 2011.The proposed division of noise monitoring stations for Contract 

no. HY/2011/08 are summarized in Table 5.6 below: 

Table 5.6  Noise Monitoring Stations for Contract no. HY/2011/08  

Station Description 

M4b Victoria Centre 

*M7e International Finance Centre (Eastern End of Podium) 

M7w International Finance Centre (Western End of Podium) 

M8 City Hall 

* Remark: M7e has become a reference station starting from 7 Aug 2012 

5.1.18 No action or limit level exceedance was recorded in this reporting month. 

5.1.19 Noise monitoring results measured in this reporting period are reviewed and summarized.  

Details of noise monitoring results and graphical presentation can be referred in Appendix 

5.2. 
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5.2 Real Time Noise Monitoring Results 

5.2.1. Real time noise monitoring at RTN4-Causeway Bay Community Centre was commenced on 

13 Jan 2013. The baseline noise level of RTN4- Causeway Bay Community Centre has 

adopted the results from the baseline noise monitoring report for EP/364/2009 in 22 April 

2010 in which approved by EPD. 

5.2.2. Po Leung Kuk Yu Lee Mo Fan Memorial School granted permission for set up on 4 Sep 2012 

and real time noise monitoring station RTN3 set up was performed on 14 Sep 2012. Real time 

noise baseline capturing was conducted during time period without construction work from 21 

Sep 2012 to 04 Oct 2012. Real time noise monitoring at RTN3 – Po Leung Kuk Yu Lee Mo 

Fan Memorial School was commenced since 06 Oct 2012.  

5.2.3. Real-time noise monitoring station RTN2 previously located at oil Street Community Liaison 

Centre was relocated to Hong Kong Electric Centre on 5 Oct 2012, which is a representative 

of the noise sensitive receiver City Garden. The baseline noise level of RTN2a will adopt the 

results derived from the baseline noise monitoring conducted at Hong Kong Electric Centre 

from 4 December 2009 to 17 December 2009. 

5.2.4. Real-time noise monitoring station RTN1-FEHD Whitfield Depot was finely adjusted from 2/F 

to roof-top at FEHD Whitfield Depot on 24 June 2013 with respect to the commencement of 

advance works for IEC parapet demolition. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

5.2.5. The proposed division of noise monitoring stations are summarized in Table 5.7 below. Real 

time noise monitoring for major construction works under contract no. HY/2009/19 was 

commenced on 24 April 2011.  

Table 5.7 Real Time Noise Monitoring Stations for Contract no. HY/2009/19 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitfield Depot 

RTN2a North Point  Hong Kong Electric Centre  

RTN3 North Point  Po Leung Kuk Yu Lee Mo Fan Memorial School 

RTN4  Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during restrict hours and night time period are 
for information only and noise during CNP period shall be controlled under NCO. 

5.2.6. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

5.2.7. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 28, 29, 31 

October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 November 2016 

during daytime in the reporting month. After checking with Contractor of HY/2009/19, on 28, 

29, 31 October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, sheet pile driving near existing IEC (Oil 
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street section) were conducted and noise mitigation measure including provision of noise 

barrier along site boundary were generally implemented by the Contractor of HY/2009/19.   

On 14, 15 and 18 November 2016, sheet piling driving works, coring and saw cutting works 

were conducted at existing IECL (Oil street section). The coring and saw cutting works were 

observed conducted behind physical structure screening the nearby sensitive receivers. 

 On 19, 21, 23, 25 and 26 November 2016, sheet piling driving works and precast beam 

removal were conducted at the existing IECL (Oil Street) and noise mitigation measure 

including provision of noise barrier along site boundary were generally implemented by the 

Contractor of HY/2009/19.   

Non CWB Project building demolition works opposite to the monitoring station at Oil Street 

were observed in November 2016 and observed as the major noise contribution throughout 

the monitoring period.. In view of the above, the exceedances were considered as non-

Project related. 

5.2.8. No limit level exceedance was recorded at RTN3-Yue Lee Mo Fan Memorial School in the 

reporting month.  

5.2.9. No limit level exceedance was recorded at RTN4-Causeway Bay Community Centre in the 

reporting month.  

5.2.10. Real time noise monitoring results measured in this reporting period are reviewed and 

summarized. Details of real time noise monitoring results and graphical presentation can be 

referred to Appendix 5.4.  

Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.2.11. The proposed division of noise monitoring stations are summarized in Table 5.8 below. Real 

time noise monitoring for major construction works under contract no. HY/2011/08 was 

commenced on 19 March 2015.  

Table 5.8 Real Time Noise Monitoring Stations for Contract no. HY/2011/08 

Location ID District Description 

RTN1 Tin Hau FEHD Hong Kong Transport Section Whitfield Depot 

RTN2a North Point Hong Kong Electric Centre 

RTN4  Tin Hau  Causeway Bay Community Centre 

* Real time noise monitoring results and graphical presentation during restrict hours and night time period are 
for information only and noise during CNP period shall be controlled under NCO. 

5.2.12. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  
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5.2.13. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 28, 29, 31 

October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 November 2016 

during daytime in the reporting month. After checking with Contractor of HY/2011/08, on 28, 

29, 31 October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 

November 2016 during daytime, formwork and falsework erection at Adminstration Building 

were conducted with no major noise emanation. Non CWB Project building demolition works 

opposite to the monitoring station at Oil Street were observed in November 2016 and 

observed as the major noise contribution throughout the monitoring period. In view of the 

above, the exceedances were considered as non-Project related. 

5.2.14. No limit level exceedance was recorded at RTN4-Causeway Bay Community Centre in the 

reporting month.  
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5.3 Air Quality Monitoring Results 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 

FEP-05/364/2009/A 

5.3.1 Air quality monitoring for the Central Interchange works under contract no. HY/2009/18 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 5.9 below. 

             Table 5.9  Air Quality Monitoring Stations for Contract no. HY/2009/18 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

 

5.3.2 No exceedance was recorded in the reporting month.  

5.3.3 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009  

5.3.4 The commencement of construction works for Contract no. HK/2009/01 under FEP-

02/364/2009 is on 25 August 2011. Air quality monitoring was commenced on 25 August 

2011. The proposed division of air quality monitoring stations are summarized in Table 5.10 

below. 

Table 5.10  Air Quality Monitoring Station for Contract no. HK/2009/01 

Station Description 

CMA5b Pedestrian Plaza 

5.3.5 One 1hr TSP action level exceedance was recorded at CMA5b on 28 October 2016. 

5.3.6 Pipe laying was undertaken on the monitoring date around Pedestrian Plaza under Contract 

HK/2009/01 and no particular observation regarding air quality impact was observed during 

sampling. In view of the above, the action level exceedance was considered to be non-project 

related and potentially contributed by other sources affecting local ambient condition such as 

road traffic next to the monitoring station. 

5.3.7 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   
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Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.3.8 The commencement of construction works for HK/2009/02 under FEP-01/364/2009 is on 26 

April 2011. The proposed division of air quality monitoring stations are summarized in Table 

5.11 below. 

Table 5.11  Air Quality Monitoring Station for Contract no. HK/2009/02 

Station Description 

CMA4a Society for the Prevention of Cruelty to Animals 

5.3.9 No exceedance was recorded in the reporting month. 

5.3.10 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 

Shelter Section) under FEP-06/364/2009/A 

5.3.11 The commencement of construction works for Contract no. HY/2009/15 under FEP-

06/364/2009/A was on 13 July 2011. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.12 below. 

Table 5.12  Air Quality Monitoring Station for Contract no. HY/2009/15 

Station Description 

CMA3a CWB PRE Site Office  

5.3.12 No exceedance was recorded in the reporting month.  

5.3.13 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

5.3.14 The proposed division of air quality monitoring stations are summarized in Table 5.13 below. 

Air quality monitoring for the tunnel works under contract no. HY/2009/19 was commenced on 

26 April 2011. 

Table 5.13  Air Quality Monitoring Stations for Contract no. HY/2009/19 

Station Description 

CMA1b Oil Street Site Office 

CMA2a Causeway Bay Community Centre 

5.3.15 No exceedance was recorded in the reporting month. 
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5.3.16 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

 Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3. 

 

Contract no. HK/2012/08- Wan Chai Development Phase II – Central-Wan Chai Bypass at 

Wan Chai West 

5.3.17 The commencement of construction works for Contract no. HK/2012/08 under FEP-

09/364/2009/C was on May 2014. Air quality monitoring was commenced on 25 August 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.14 below. 

Table 5.14  Air Quality Monitoring Station for Contract no. HK/2012/08 

Station Description 

CMA5b Pedestrian Plaza 

5.3.18 One 1hr TSP action level exceedance was recorded at CMA5b on 28 October 2016. 

5.3.19 Formwork erection and re-bar fixing works was undertaken on the monitoring date around 

Pedestrian Plaza under Contract HK/2012/08, dust suppression measure including haul road 

maintained in dampened condition were implemented and no particular observation regarding 

air quality impact was observed during sampling. In view of the above, the action level 

exceedance was considered to be non-project related and potentially contributed by other 

sources affecting local ambient condition such as road traffic next to the monitoring station. 

5.3.20 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   

Contract no. HY/2010/08 – Central-Wanchai Bypass –Wanchai Bypass Tunnel (Slip Raod 8 

Section) under FEP-09/364/2009/B 

5.3.21 The commencement of construction works for Contract no. HY/2010/08 under FEP-

09/364/2009/B was on July 2014. Air quality monitoring was commenced on 14 July 2011. 

The proposed division of air quality monitoring stations are summarized in Table 5.15 below. 

Table 5.15  Air Quality Monitoring Station for Contract no. HY/2010/08 

Station Description 

CMA3a CWB PRE Site Office  

5.3.22 No exceedance was recorded in the reporting month. Air quality monitoring results measured 

in this reporting period are reviewed and summarized. Details of air quality monitoring results 

and graphical presentation can be referred in Appendix 5.3.   
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Contract no. HY/2011/08 – Central - Wan Chai Bypass (CWB) – Tunnel Buildings, Systems 

and Fittings, and Works Associated with Tunnel Commissioning  

5.3.23 Air quality monitoring for the Central Interchange works under contract no. HY/2011/08 was 

commenced on 21 April 2011. The proposed division of air quality monitoring stations are 

summarized in Table 5.16 below. 

Table 5.16   Air Quality Monitoring Stations for Contract no. HY/2011/08 

Station Description 

MA1e International Finance Centre (Eastern End of Podium) 

MA1w International Finance Centre (Western End of Podium) 

CMA1b Oil Street Site Office 

CMA2a Causeway Bay Community Centre 

 

5.3.24 No exceedance was recorded in the reporting month. 

5.3.25 Air quality monitoring results measured in this reporting period are reviewed and summarized. 

Details of air quality monitoring results and graphical presentation can be referred in 

Appendix 5.3.   
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5.4       Waste Monitoring Results 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009  

5.4.1. Inert C&D wastes and non-inert C&D wastes were disposed in this reporting month. Details of 

the waste flow table are summarized in Table 5.17. 

Table 5.17 Details of Waste Disposal for Contract no. HK/2009/01 

Waste Type 
Quantity this 

month 
Cumulative-to-Date 

Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

3.32 107915.45 TKO137, TM38 

Inert C&D materials 
recycled, m3 

Nil 98512.03 N/A 

Non-inert C&D 
materials disposed, m3 

101.24 5107.68 SENT Landfill 

Non-inert C&D 
materials recycled, kg 

Nil 1285146 N/A 

Chemical waste 
disposed, kg 

Nil 10400 N/A 

Marine Sediment 

(Type 1 – Open Sea 
Disposal) , m3 

Nil 11527 South of Cheung Chau 

Marine Sediment 
(Type 1 – Open Sea 
Disposal (Dedicate 
Sites) & Type 2 – 
Confined Marine 
Disposal) , m3 

Nil 16261 
East of Cha Chau 

South Brothers 
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Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

5.4.2. Inert C&D & non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.18. 

Table 5.18 Details of Waste Disposal for Contract no. HK/2009/02 

Waste Type Quantity this month 
Cumulative Quantity-

to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

2381 510739.412 TKO137 / TM 38 

Inert C&D materials 
recycled, m3 Nil 46520 N/A 

Non-inert C&D 
materials disposed, 
m3 

50 3862.317 SENT Landfill 

Non-inert C&D 
materials recycled, m3 

Nil N/A N/A 

Chemical waste 
disposed, kg 

Nil 17718 N/A 

Marine Sediment 
(Type 1 – Open Sea 
Disposal) , m3 

26383 65063 South Cheung Chau 

              

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 
 

5.4.3. Inert C&D and non-inert C&D waste was disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.19. 

Table 5.19 Details of Waste Disposal for Contract no. HY/2009/18 

Waste Type 
Quantity this 
month 

Cumulative-to-Date 
Disposal / Dumping 
Grounds 

Inert C&D materials 
disposed, m3 

205.42 141089.14 T.K.O. 137, TM 38 

Inert C&D materials 
recycled, m3 

Nil 58787.05 N/A 

Non-inert C&D 
materials disposed, 

m3 
47.79 4251.72 SENT Landfill 

Non-inert C&D 
materials recycled, 

ton 
Nil 878.37 N/A 

Chemical waste 
disposed, kg 

Nil 6772 N/A 
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Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 
 

5.4.4. Inert & Non-inert C&D wastes were disposed of in this reporting month. Details of the waste 

flow table are summarized in Table 5.20. 

Table 5.20 Details of Waste Disposal for Contract no. HY/2009/15 

Waste Type 
Quantity this 

month 
Cumulative Quantity-to-

Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

118.24 

Nil 

624029.07 

245453.3 

Tuen Mun Area 38 

TKO137 FB 

Inert C&D materials 
recycled, m3 

Nil 358660.77 

HY/2009/11 

ex-PCWA 

TS4 /TS2 

WDII 

Lun Ku Tan 

WENT 

HY/2010/08 

Non-inert C&D 
materials disposed, m3 

30.96 

Nil 

4617.61 

1.58 

SENT Landfill 

WENT Landfill 

Non-inert C&D 
materials recycled, m3 

Nil 5496446.2 
Xun Xiang Metalware 

Skylight Recycle 
(paper) 

Chemical waste 
disposed, kg 

Nil 22755 

 

Dunwell Group 

 

Marine Sediment 
(Type1-Open Sea 
Disposal (Dedicate 
Sites) &Type 2 – 
Confined Marine 

Disposal), m3 

Nil 5684 South of the Brothers 
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Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

5.4.5. Inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the waste 

flow table are summarized in Table 5.21. 

Table 5.21   Details of Waste Disposal for Contract no. HY/2009/19 

Waste Type* 
Quantity this 

month 
Cumulative-to-Date 

Disposal / 
Dumping Grounds 

Inert C&D materials 
disposed, ton 

693.44 660516.41 TM38 

Inert C&D materials 
recycled, ton 

Nil 82349.7 N/A 

Non-inert C&D materials 
disposed, ton 

97.0 5347.01 SENT Landfill 

Non-inert C&D materials 
recycled, ton 

Nil 560.56 N/A 

Chemical waste 
disposed, kg 

Nil 10.02 N/A 

Marine Sediment 
(Tunnel) (Type-1 Open 
Sea Disposal), m3 

Nil 20556 
South of Cheung 

Chau 

Marine Sediment 
(Tunnel) (Type 1- Open 
Sea Disposal (Dedicated 
Sites) & Type 2 – 
Confined Marine 
Disposal), m3 

Nil 30751 East of Sha Chau 
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Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 
Wan Chai West under FEP-09/364/2009/B 

5.4.6. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.22. 

Table 5.22 Details of Waste Disposal for Contract no. HK/2012/08 

 

 

 

 

 

 

 

 

 

 

 

 

Remarks: The quantity of inert C&D material disposed, recycled, non-inert C&D material disposed, 

recycled are reported up to calendar month on 31 November 2016. 

 

 

 

 

 

 

 

 

 

 

 

 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

4200 

6443 

180992 

116640 

TKO 137 

TM38 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials 
disposed, m3 

               1220 4127 SENT 

Non-inert C&D 
materials recycled, m3 

Nil Nil N/A 

Chemical waste 
disposed, kg 

Nil Nil N/A 

Marine sediment 
(Type 1) disposal, m3 

Nil 3145 
South of Cheung Chau / 

East of Sha Chau / 
South of The Brothers 
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Contract no. HY/2010/08 Central – Wan Chai Bypass (CWB) – Tunnel (Slip Road 8) under 

FEP-10/364/2009/B 

5.4.7. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.23. 

Table 5.23  Details of Waste Disposal for Contract no. HY/2010/08 

 

 

 
 
 
 
 
 
 
 
 
 
     

  
 

 

 

 

            

             Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings,    

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B  

5.4.8. No inert and Non-inert C&D wastes were disposed of in this reporting month. Details of the 

waste flow table are summarized in Table 5.24. 

Table 5.24  Details of Waste Disposal for Contract no. HY/2011/08 

 

  

 
 
 
 
 
 
 
 
 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

4303.4 

Nil 

Nil 

613.9 

577184.3 

262656.6 

82911.8 

72392 

TM 38 

WENT 

SENT 

TKO area 137 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials disposed, m3 

331.8 3086.56 SENT 

Non-inert C&D 
materials recycled, m3 

Nil Nil N/A 

Chemical waste 
disposed, kg 

Nil 979 N/A 

Type 1 – Open Sea 
Disposal,  m3 

Nil 16368.4 
East Sha Chau/ South 

Brothers Island 

Type 2 – Confined 
Marine disposal,  m3 

Nil 549.2 East Sha Chau 

Waste Type* Quantity this month Cumulative-to-Date 
Disposal / Dumping 

Grounds 

Inert C&D materials 
disposed, m3 

Nil 543.67 CWPF & TKO137 

Inert C&D materials 
recycled, m3 

Nil Nil N/A 

Non-inert C&D 
materials disposed, m3 

253.44 1370.45 SENT 

Non-inert C&D 
materials recycled, ton 

Nil 31.72 N/A 

Chemical waste 
disposed, kg 

Nil 3800 N/A 
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6.0        COMPLIANCE AUDIT 

6.0.1. The Event Action Plan for construction noise, air qualities are presented in Appendix 6.1. 

6.1 Noise Monitoring 

Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 
 

6.1.1. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Hong Kong Convention Exhibition Centre – Tunnel Works under FEP-02/364/2009 

6.1.2. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

6.1.3. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) under FEP-06/364/2009/A 
 

6.1.4. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 

Island Eastern Corridor Link under FEP-07/364/2009/D 

6.1.5. No exceedance was recorded in the reporting month. 

 
Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Raod 8 Section) under 
FEP-10/364/2009/B 
 

6.1.6. No exceedance was recorded in the reporting month. 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B 

6.1.7. No exceedance was recorded in the reporting month. 
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Real Time Noise Monitoring 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

6.1.8. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

6.1.9. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 28, 29, 31 

October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 November 2016 

during daytime in the reporting month. After checking with Contractor of HY/2009/19, on 28, 

29, 31 October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, sheet pile driving near existing IEC (Oil 

street section) were conducted and noise mitigation measure including provision of noise 

barrier along site boundary were generally implemented by the Contractor of HY/2009/19.   

On 14, 15 and 18 November 2016, sheet piling driving works, coring and saw cutting works 

were conducted at existing IECL (Oil street section). The coring and saw cutting works were 

observed conducted behind physical structure screening the nearby sensitive receivers. 

 On 19, 21, 23, 25 and 26 November 2016, sheet piling driving works and precast beam 

removal were conducted at the existing IECL (Oil Street) and noise mitigation measure 

including provision of noise barrier along site boundary were generally implemented by the 

Contractor of HY/2009/19.   

Non CWB Project building demolition works opposite to the monitoring station at Oil Street 

were observed in November 2016 and observed as the major noise contribution throughout 

the monitoring period.. In view of the above, the exceedances were considered as non-

Project related. 

5.2.15. No limit level exceedance was recorded at RTN3-Yue Lee Mo Fan Memorial School in the 

reporting month.  

5.2.16. No limit level exceedance was recorded at RTN4-Causeway Bay Community Centre in the 

reporting month.  

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B 

6.1.10. No limit level exceedance was recorded at RTN1-FEHD Hong Kong Transport Section 

Whitfield Depot was recorded in the reporting month.  

6.1.11. Limit level exceedances were recorded at RTN2a- Hong Kong Electric Centre on 28, 29, 31 

October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 November 2016 

during daytime in the reporting month. After checking with Contractor of HY/2011/08, on 28, 

29, 31 October 2016, 1, 2, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 18, 19, 21, 23, 25 and 26 

November 2016 during daytime, formwork and falsework erection at Adminstration Building 

were conducted with no major noise emanation. Non CWB Project building demolition works 
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opposite to the monitoring station at Oil Street were observed in November 2016 and 

observed as the major noise contribution throughout the monitoring period. In view of the 

above, the exceedances were considered as non-Project related. 

6.1.12. No limit level exceedance was recorded at RTN4-Causeway Bay Community Centre in the 

reporting month.  

6.2 Air Quality Monitoring 

 
Contract no. HY/2009/18 – Central – Wan Chai Bypass (CWB) – Central Interchange under 
FEP-05/364/2009/A 

6.2.1. No exceedance was recorded in the reporting month. 

Contract no. HK/2009/01 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 
Hong Kong Convention and Exhibition Centre – Tunnel Works under FEP-02/364/2009 

6.2.2. One 1hr TSP action level exceedance was recorded at CMA5b on 28 October 2016. 

6.2.3. Pipe laying was undertaken on the monitoring date around Pedestrian Plaza under Contract 

HK/2009/01 and no particular observation regarding air quality impact was observed during 

sampling. In view of the above, the action level exceedance was considered to be non-project 

related and potentially contributed by other sources affecting local ambient condition such as 

road traffic next to the monitoring station. 

Contract no. HK/2009/02 – Wan Chai Development Phase II – Central – Wan Chai Bypass at 

Wan Chai East (CWB Tunnel) under FEP-01/364/2009 

6.2.4. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/15 – Central-Wanchai Bypass – Tunnel (Causeway Bay Typhoon 
Shelter Section) FEP-06/364/2009/A 

6.2.5. No exceedance was recorded in the reporting month. 

Contract no. HY/2009/19 – Central – Wanchai Bypass Tunnel (North Point Section) and 
Island Eastern Corridor Link under FEP-07/364/2009/D 

6.2.6. No exceedance was recorded in the reporting month. 

Contract no. HK/2012/08 Wan Chai Development Phase II - Central-Wan Chai Bypass at 
Wan Chai West under FEP-09/364/2009/B 

6.2.7. One 1hr TSP action level exceedance was recorded at CMA5b on 28 October 2016. 

6.2.8. Formwork erection and re-bar fixing works was undertaken on the monitoring date around 

Pedestrian Plaza under Contract HK/2012/08, dust suppression measure including haul road 

maintained in dampened condition were implemented and no particular observation regarding 

air quality impact was observed during sampling. In view of the above, the action level 

exceedance was considered to be non-project related and potentially contributed by other 

sources affecting local ambient condition such as road traffic next to the monitoring station. 
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Contract no. HY/2010/08 – Central-Wanchai Bypass – Tunnel (Slip Raod 8 Section) under 
FEP-10/364/2009/B 

6.2.9. No exceedance was recorded in the reporting month. 

Contract no. HY/2011/08 Central –Central - Wan Chai Bypass (CWB) –Tunnel Buildings, 

Systems and Fittings, and Works Associated with Tunnel Commissioning under FEP-

11/364/2009B 

6.2.1 No exceedance was recorded in the reporting month. 

6.3 Review of the Reasons for and the Implications of Non-compliance 

6.3.1. There was no non-compliance from the site audits and monitoring in the reporting period. The 

observations and recommendations made in each individual site audit session were 

presented in Section 8. 

6.4 Summary of action taken in the event of and follow-up on non-compliance 

6.4.1 There was no particular action taken since no non-compliance was recorded from the site 

audits and monitoring in the reporting period. 
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7.0        CUMULATIVE CONSTRUCTION IMPACT DUE TO THE CONCURRENT PROJECTS 

7.0.1. According to Condition 3.4 of the EP-364/2009/D, this section addresses the relevant 

cumulative construction impact due to the concurrent activities of the current projects 

including the Central Reclamation Phase III (CRIII), Wan Chai Development Phase II (WDII), 

Central-WanChai Bypass (CWB), Island Eastern Corridor Link projects (IECL) and Wan Chai 

Development Phase II – Central – Wan Chai Bypass at Wan Chai East (CWB Tunnel). 

7.0.2. According to the Final EM&A Report of Central Reclamation Phase III (CRIII) for Contract HK 

12/02, the major construction activities were completed by end of January 2014 and no 

construction activities were undertaken thereafter and the water quality monitoring was 

completed in October 2011.  As such, it is considered that there were no cumulative 

construction impact due to the concurrent activities of the current projects with the Central 

Reclamation Phase III (CRIII) undertaken by contractor HK12/02 in the reporting month. 

7.0.3. According to the construction programme of Central-Wanchai Bypass at Wanchai West at the 

Central Reclamation Phase III area include road works and drainage works were performed in 

November 2016 reporting month. As no project related exceedance were recorded during the 

reporting period, cumulative construction impact due to the concurrent activities of the current 

projects with the Central Reclamation Phase III (CRIII) was considered as insignificant.   

7.0.4. According to the construction programme of Wan Chai Development Phase II, Central-Wan 

Chai Bypass and Island Eastern Corridor Link projects, the major construction activities under 

Wan Chai Development Phase II were culvert reinstatement, road and drains, building 

demolition and tunnel works at Wan Chai East and tunnel construction and ELS works at Wan 

Chai West. The major construction activities under Central-Wan Chai Bypass and Island 

Eastern Corridor Link Projects were road works and ventilation building construction at 

Central Interchange, temporary reclamation removal works at Ex-PCWAW, ELS works and 

retaining wall construction at Victoria Park, ELS works and tunnel works at TS3, bridge 

construction, piling and tunnel works at North Point area in the reporting month. In addition, 

other non-Wan Chai Development Phase II, Central-Wan Chai Bypass and Island Eastern 

Corridor Link projects was observed undertaken at Wan Chai North and North Point area. 

7.0.5. No significant air quality impact from construction activities was anticipated in the reporting 

month. Besides, no project related exceedance was recorded during the air quality and noise 

environmental monitoring events in the reporting month. Thus, it is evaluated that the 

cumulative construction impact from the concurrent projects including Central Reclamation 

Phase III (CRIII), Wan Chai Development Phase II (WDII), Central-WanChai Bypass (CWB), 

Island Eastern Corridor Link projects (IECL) was insignificant. 
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 8.0            ENVIROMENTAL SITE AUDIT 

8.0.1. During this reporting month, weekly environmental site audits were conducted for 

Contracts no. HY/2009/15, HY/2009/18, HY/2009/19, HK/2012/08, HK/2009/01, 

HK/2009/02, HY/2010/08 and HY/2011/08. No non-conformance was identified during the 

site audits. The Contractors rectified major observations and recommendations made 

during the audit sessions. No non-conformance was identified during the site inspections. 

8.0.2. Site inspections for Contract no. HY/2009/15 were carried out during this reporting period. 

No observation was found in the reporting month. 

8.0.3. Site inspections for Contract no. HY/2009/18 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.2. 

         Table 8.2     Summary of Environmental Inspections for Contract no. HY/2009/18 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date

161124_1 24 Nov 2016
NRMM label shall be 

provided to steam roller 

NRMM label was 
provide to the 
steam roller 

Completion as 
observed on 1 

December 
2016 

8.0.4. Site inspections for Contract no. HY/2009/19 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.3. 

              Table 8.3     Summary of Environmental Inspections for Contract no. HY/2009/19 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date

161123_1 23 Nov 2016

Contractor shall critically 
review the effectiveness 
and capacity of waste 

water treatment plant to 
ensure the waste water 
treated properly prior to 

discharge  
(Oil Street) 

No further 
contaminated 
discharge was 

observed. 

Completion as 
observed on 
30 November 

2016 

161123_2 23 Nov 2016

Construction waste water 
shall diverted to waste 

water treatment plant and 
treated properly prior to 

discharge  
(Pier 42 & 43) 

No further 
contaminated 
discharge was 

observed. 

Completion as 
observed on 
30 November 

2016 

8.0.5. Site inspections for Contract no. HK/2009/01 was carried out during this reporting period.    

No observation was found in the reporting month. 
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8.0.6. Site inspections for Contract no. HK/2009/02 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.5. 

Table 8.5     Summary of Environmental Inspections for Contract no. HK/2009/02 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date

161027_01 27 Oct 2016 

Oily effluent was 
observed blocked at the 

upstream of U-channel at 
ex-helipad area, such 

effluent shall be properly 
collected and treated to 

avoid overflow and spilling 
into the water body. 

Oily effluent in the 
concerned u-

channel have been 
cleared. 

Completion as 
observed on 3 

November 
2016 

161103_01 3 Nov 2016 
Breaker shall be covered 

with proper acoustic 
material at Portion 5. 

Breaker is properly 
covered with 

acoustic material at 
Portion 5. 

Completion as 
observed on 
10 November 

2016 

161115_01 15 Nov 2016 
NRMM label shall be 

provided for mechanical 
plant at Portion 5. 

NRMM label was 
provided for 
concerned 

mechanical plant at 
Portion 5. 

Completion as 
observed on 
24 November 

2016 

161124_01 24 Nov 2016 
Drip tray shall be provided 
for oil container at Portion 

3 & 4. 

Oil container was 
removed at Portion 

3&4. 

Completion as 
observed on 1 

December 
2016. 

8.0.7. Site inspection for Contract no. HK/2012/08 were carried out during this reporting period. 

No observation was found in the reporting month. 

8.0.8. Site inspections for Contract no. HY/2010/08 were carried out during this reporting period. 

The results of these inspections and outcomes are summarized in Table 8.7. 

          Table 8.7     Summary of Environmental Inspections for Contract no. HY/2010/08 

Item Date Observations 
Action taken by 

Contractor 
Completion 

date

161027_01 27 Oct 2016 

Oily effluent was 
observed blocked at the 

upstream of U-channel at 
ex-helipad area, such 

effluent shall be properly 
collected and treated to 

avoid overflow and spilling 
into the water body. 

Oily effluent in the 
concerned U-

channel have been 
cleared. 

Completion as 
observed on 
03 November 

2016 

8.0.9. Site inspections for Contract no. HY/2011/08 were carried out during this reporting period. 

No observation was found in the reporting month.  
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9.0        COMPLAINTS, NOTIFICATION OF SUMMONS AND PROSECUTION 

9.0.1. One environmental complaint was received in the reporting month. 

9.0.2. A EPD complaint regarding noise nuisance referred by EPD was received by ET on 22 

November 2016 (EPD Ref: H05/RS/00029722-16 dated 22 November 2016). The 

complainant reported that noise was emanated in the Chun Wo – CRGLJV construction site 

near Wanchai Ferry Pier till late night and caused nuisance to nearby sensitive receivers. 

 

ET confirmed with the Resident Site Staff that Excavation works at Portion 5 was conducted 

under Contract HK/2009/02 at Portion 5 area (West of Wan Chai Ferry Pier) from 1900hrs to 

2300hrs on 14 November 2016. Total two crawler cranes, two excavators and two generators 

were operated at ground level and four excavators were operated below ground level. No 

construction activity was conducted under Contract HK/2009/02 from 2300hrs on 14 

November 2016 to 0700hrs on 15 November 2016. Total two generators were operated at 

ground level for lighting illumination of Portion 5. 

According to information provided by RSS, excavation works at Portion 5 was conducted 

under Contract HK/2009/02 at Portion 5 area (West of Wan Chai Ferry Pier) from 1900hrs to 

2300hrs on 14 November 2016. Total two crawler cranes and two excavators were operated 

at ground level and four excavators were operated below ground level. Two generators were 

operated at ground level. Based on review on site information, relevant Construction Noise 

Permits GW-RS0593-15 for the above construction activities and above operation of the 

generators were confirmed in place. No construction activity was conducted under Contract 

HK/2009/02 from 2300hrs on 14 November 2016 to 0700hrs on 15 November 2016 and two 

generators were operated at ground level for lighting illumination of Portion 5. 

 

In view of the public concern, the Contractor of HK/2009/02 confirmed that the two generators 

for lighting power supply at ground level after 2300hrs had been suspended and replaced by 

other two generators located below ground level at Portion 5 area since 23 November 2016 to 

minimize the noise impact to the surroundings. In addition, the Contractor of HK/2009/02 was 

reminded to upkeep the site control system for construction works carried out during restricted 

hours and night time for Construction Noise Permit compliance and maintain regular 

maintenance of the plant and equipment deployed to avoid potential nuisance to the nearby 

public. Also, the Contractor of HK/2009/02 was recommended to review the enhancement 

noise mitigation measure to be adopted for the generators deployed at ground level before 

2300hrs to alleviate potential noise concern to the surroundings. 

 

 

 

 

 



r
 Lam Geotechnics Limited

Contract No. HK/2015/01
Wan Chai Development Phase II and Central Wanchai Bypass

- Sampling, Field Measurement and Testing Works (Stage 3)
Monthly EM&A Report (November 2016)

   

  EP-364/2009/D 

 
65

9.0.3. The details of cumulative complaint log and updated summary of complaints are presented in 

Appendix 9.1 

9.0.4. Cumulative statistic on complaints and successful prosecutions are summarized in Table 9.1 

and Table 9.2 respectively. 

Table 9.1 Cumulative Statistics on Complaints 

Reporting Period No. of Complaints  

November 2016 1 

September 2010 – October 2016 69 

Total 70 

 

 

Table 9.2 Cumulative Statistics on Successful Prosecutions 

Environmental 
Parameters 

Cumulative No. 
Brought Forward 

No. of Successful 
Prosecutions this month 

(Offence Date) 

Cumulative No. 
Project-to-Date 

Air - 0 0 

Noise - 0 0 

Water - 0 0 

Waste - 0 0 

Total - 0 0 
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10         CONCLUSION 

10.0.1. The EM&A programme was carried out in accordance with the EM&A Manual requirements, 

minor alterations to the programme proposed were made in response to changing 

circumstances. 

10.0.2. The scheduled construction activities and the recommended mitigation measures for the 

coming month are listed in Table 10.1. The construction programmes of individual contracts 

are provided in Appendix 10.1. 

Table 10.1 Summary of Key Construction Activities of Individual Contract(s) to be 
commenced in Coming Reporting Month 

 

Contract No. Key Construction Works Recommended Mitigation Measures 

HY/2009/15  Remedial works inside tunnel 

structure at Mined Tunnel, TS4, 

TPCWAE and TPCWAW 

 

 Dust control during dust 

generating activities and covering 

for stockpile stored on site. 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

nearby water. 

 Maintain regular cleaning of 

floating refuses within 

construction area. 

 

HY/2009/18  Drainage works 

 Road works 

 Landscaping works 

 Modification and Construction of 

Sign Gantries / Traffic Signs 

 Maintenance works 

 

 Dust control during dust 

generating activities 

 Provide protection works to 

ensure no runoff out of site area 

or direct discharge into public 

drainage system. 

HY/2009/19  Approach ramp sheet piling, 

pre-bored piling  and top soil 

removal works 

 Hing Fat Street modification 

works 

 Pier 22 backfilling 

 Bridge Demolition 

 Hotel Carpark Reinstatement 

 Oil Street drainage works 

 Excavation / Construction of 

retaining wall 

 

 Noise level shall be controlled by 

reducing the breaking operation 

rate. 

 Noise barrier shall be 

implemented 

 Dust control during dust 

generating works 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

sea. 
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HK/2009/01  Reinstatement of outfall  

 Road and Drain works  

 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system or the 

sea. 

 Dust control during dust 

generating works 

 Noise mitigation measures during 

breaking works 

HK/2009/02  Removal works for ELS S2 

layer. 

 Tunnel backfilling & filling of 

seawall foundation 

 Remedial work of tunnel wall, 

base slab, OHVD slab and top 

slab 

 General cleaning of OHVD & 

tunnel base slap, carrier drain 

and cross road duct and 

manhole gully 

 Breakthrough of Bulkhead wall 

works 

 Excavation work 

 Strut installation 

 Breaking pile head and 

concreting blinding layer. 

 Rebar fixing of base slab 

 Waterproofing membrane laying 

works 

 

 Dust control during dust 

generating works 

 Proper maintenance boundary 

surface runoff protection and 

water treatment facilities to avoid 

potential runoff related impact. 

 Provision of protection measures 

to ensure no runoff out of site 

area or direct discharge into 

public drainage system. 

HK/2012/08  Grouting 

 Construction of MVB and CWB 

Tunnel and Slip Road 1 

 Construction of concrete plug 

 Excavation and lateral support 

installation for CWB tunnel, Slip 

Road 1, Plant Room and 

Exhaust Duct 

 Bulkhead removal 

 

 Dust control during dust 

generating works 

 Provide protection works and 

adequate drainage system to 

ensure no direct discharge into 

public drainage system. 
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HY/2010/08  Tree protection works next to 

existing BGO, 

 Drainage improvement works, 

 Excavation and Lateral Support 

for U-structure,  

 Grouting works, 

 Utility diversion works, 

 Retaining wall works 

 ELS works, 

 Construction works for subway 

extension 

 

 Dust control during dust 

generating works and stockpile 

stored on site. 

 Appropriate measures should be 

taken to ensure adequate 

protections are provided for trees 

being transplanted and retained 

on site. 

 Provision of protection to ensure 

no runoff out of site area or direct 

discharge into public drainage 

system. 

 

HY/2011/08  Construction of Ventilation 

Buildings, inclusive of 

Administration Building, East 

Ventilation Shaft/Building, West 

Ventilation Building 

 Construction of Tunnel Thermal 

Barrier 

 Installation of Electricals and 

Mechanicals 

 Installation of Tunnel Features 

 

 Dust control during dust 

generating works 

 

 

10.0.3. The construction works of Contract no. 04/HY/2006 – Reconstruction of Bus Terminus near 

Man Yiu Street and Man Kwong Street under FEP-04/364/2009/A was completed, and the 

FEP was surrendered by the Contractor on 11 February 2011. 

10.0.4. The construction works of Contract no. HY/2009/17 - Advance piling works at Whitfield Depot 

under FEP-03/264/2009 was completed, and the FEP was surrendered by the Contractor and 

found in order by EPD on 25 April 2013. 

10.0.5. The construction works of Contract HK/2010/06 was completed, and the FEP-08/364/2009/A 

was surrendered by the Contractor on 3 October 2014.  
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Project Organization Chart 
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Environmental Team 
 

Lam Geotechnics Limited 
 

Mr. Raymond Dai 
Environmental Team Leader 

Tel: 2882 3939 
Fax: 2882 3331 

Independent Environmental 
Checker 

 
Ramboll Environ Hong Kong 

Limited 
 

Mr. David Yeung 
Independent Environmental 

Checker 
Tel: 3465 2888 
Fax: 3465 2899 

Environmental Protection 
Department 

 
Mr. Billy Ma 

Environmental Protection 
Officer 

Tel: 2835 2390 
Fax: 2591 0558 

HY/2009/15 Contractor 
China State Construction Engineering 

(HK) Ltd. 
Mr. Chris Leung
Project Director 

Tel: 2823 7813 Fax: 2865 5229 

Engineer’s Representative
for WDII  

 
AECOM 

 
Mr. Frankie Fan 

Principal Resident Engineer 
Tel: 2587 1778 
Fax: 2587 1877 

Project Proponent 
 

Civil Engineering & 
Development Department 

 
Mr. Stephen Lo
Senior Engineer 
Tel: 2231 4442 
Fax: 2577 5040 

Engineer’s Representative
for CWB 

 
AECOM 

 
Mr. Peter Poon 

Principal Resident Engineer 
Tel: 3922 8332 
Fax: 3529 2829 

Project Proponent 
 

Highways Department 
 

Mr. Eddy Wu 
Senior Engineer 
Tel: 2762 3508 
Fax: 2714 5289 

HY/2009/18 Contractor 
Leighton Contractors (Asia) Ltd.

 
Mr. Jimmy Chu 

Site Agent 
Tel: 2214 7700  Fax: 2140 6799 

HY/2009/19 Contractor 
Chun Wo – CRGL JV  

 
Mr. David Lau 

Project Manager 
Tel: 3758 8879   Fax: 2570 8013 

HY/2010/08 Contractor 
China State Construction Engineering 

(HK) Ltd. 
Mr. Andrew Wong
      Site Agent

Tel: 3467 4731 Fax: 2566 8061 

HY/2011/08 Contractor 
Leighton Joint Venture 

 
Mr. Paul Evans 

Project Manager 
Tel: 2823 1111  Fax: 2140 6799 

HK/2012/08 Contractor 
 

China State - Leader JV  
 

Mr. Andrew Tse 
Project Director 

Tel: 9137 1811     Fax: 2827 9996 

HK/2009/02 Contractor 
 

Chun Wo – CRGL JV  
 

Mr. K.K. Yuen 
Site Agent 

Tel: 3658 3002   Fax: 2827 9996 

HK/2009/01 Contractor 
 

Chun Wo – Leader JV 
 

Mr. Andy Yu 
Site Agent 

Tel: 2162 9909    Fax: 26341626 
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Figure 4.1 

 

Locations of Monitoring Stations 



Legend
   Noise Monitoring Station
   Air Quality Monitoring Station
   Real-time Noise Monitoring Station

MA1e-IFC Mall (Eastern End of Podium)

M7e-IFC Mall (Eastern End of Podium)

M7w-IFC Mall (Western End of Podium)

MA1w-IFC Mall (Western End of Podium)

M8-City Hall

CMA5b-Pedestrian Plaza

M1a-Harbour Road Sports Centre

CMA4a-Society for the Prevention
of Cruelty to Animals

CMA3a-  CWB PRE Site office

RTN3-Po Leung Kuk Yu Lee Mo Fan Memorial School

M6-HK Baptist Church Henrietta Secondary School

M5b-City Garden

CMA2a-Causeway Bay Community Centre

M4b-Victoria Centre

M3a-Tung Lo Wan Fire Station

M2b-Noon Gun Area

RTN4-Causeway Bay Community Centre

RTN1-FEHD Hong Kong Transport Section Whitfield Depot

CMA1b-Oil Street Community Liaison Centre

LOCATIONS OF AIR QUALITY AND NOISE MONITORING STATIONS

RTN2a-Hong Kong Electric Centre
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IMPLEMENTATION SCHEDULE OF THE PROPOSED MITIGATION MEASURES 

Table A.1 Implementation Schedule for Air Quality Control 
 

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase 
S3.6.5 Four times a day watering of the work site with active 

operations. 
 

Work site / during 
construction 

Contractor     EIAO-TM 

S3.8.1 Implementation of dust suppression measures stipulated in Air 
Pollution Control (Construction Dust) Regulation.  The 
following mitigation measures, good site practices and a 
comprehensive dust monitoring and audit programme are 
recommended to minimise cumulative dust impacts. 
 Strictly limit the truck speed on site to below 10 km per 

hour and water spraying to keep the haul roads in wet 
condition;  

 Watering during excavation and material handling; 
 Provision of vehicle wheel and body washing facilities at 

the exit points of the site, combined with cleaning of public 
roads where necessary; and  

Work site / during 
construction 

Contractor      

  Tarpaulin covering of all dusty vehicle loads transported to, 
from and between site locations. 

       

Operational Phase  
S3.6.53 – 
S3.6.54 

The design parameters of the East and Central Ventilation 
Buildings as set in Tables 3.10 and 3.11 of Volume 1 of the 
WDII & CWB EIA Report.   

East and Central 
Ventilation Buildings / 
During operation of the 
Trunk Road  

HyD      

S3.10.2 Air quality monitoring for the operation performance of the 
East Ventilation Building and associated East Vent Shaft will 
be conducted.   

East Vent Shaft / During 
operation of the East 
Ventilation Building and 
associated East Vent 
Shaft 

HyD     EIAO-TM 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning
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Table A.2 Implementation Schedule for Noise Control  

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        

S4.9.3 Good Site Practice: 

 Only well-maintained plant shall be operated on-site and 
plant shall be serviced regularly during the construction 
program. 

 Silencers or mufflers on construction equipment shall be 
utilized and shall be properly maintained during the 
construction program. 

 Mobile plant, if any, shall be sited as far away from NSRs 
as possible. 

 Machines and plant (such as trucks) that may be in 
intermittent use shall be shut down between works periods 
or shall be throttled down to a minimum. 

 Plant known to emit noise strongly in one direction shall, 
wherever possible, be orientated so that the noise is 
directed away from the nearby NSRs. 

 Material stockpiles and other structures shall be effectively 
utilized, wherever practicable, in screening noise from on-
site construction activities. 

 

Work Sites / During 
Construction 

Contractor     EIAO-TM, NCO 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

S4.8.1 –
S4.8.11 

Use of quiet powered mechanical equipment, movable noise 
barrier and temporary noise barrier for the following tasks: 
 Slip road 8 tunnel 
 Construction of diaphragm wall and substructures of the 

tunnel approach ramp 
 Excavation 
 Construction of slabs 
 Backfill 
 

Work Sites / During 
Construction 

Contractor     EIAO-TM, NCO 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

  Demolition and construction of substructures for the IEC 
 Demolition works of existing piers and crossheads of the 

marine section of the existing IEC 
 
Use of  PME grouping for the following tasks: 
 At-grade road construction 
 Substructure for IECL connection 
 

       

Operation Phase        
S4.8.12 – 
S4.8.23 For Existing NSRs 

 about 235m length of noise semi-enclosure with transparent 
panel covering the westbound slip road from the IEC 

 about 230m length of noise semi-enclosure with transparent 
panel covering the main carriageways (eastbound and 
westbound) of the CWB and IEC 

 about 135m length of 5.5m high cantilevered noise barrier 
with 4.5m cantilever inclined at 45 with transparent panel 
on the eastbound slip road to the IEC (amended under EP-
364/2009/A) 

 about 95m length of 5.5m high cantilevered noise barrier 
with 1m cantilever inclined at 45 with transparent panel on 
the eastbound slip road to the IEC  

 about 350m length of 3.5m high vertical noise barrier with 
transparent panel on the eastbound slip road to the IEC 

 low noise road surfacing for the trunk road (except tunnel 
section and beneath the landscaped deck at the eastern portal 
area)) with speed limit of 70 km/hour 

 

Near North Point / Before 
commencement of 

operation of road project 
 

HyD 
 

 
 

 
 

 
 

 EIAO-TM 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

 For Future/Planned NSRs 

 about 265m length of noise semi-enclosure with transparent 
panel covering the westbound slip road from the IEC 

 

In between the Electric 
Centre (next to City 

Garden) and CDA(1) site 
/ Before occupation of 
Planned NSRs in CDA 

and CDA(1) sites. 
 

HyD 
 

 
 

 
# 

   

 
 The openable windows of the temple, if any, should be 

orientated so as to avoid direct line of sight to the existing 
Victoria Park Road as far as practicable.  

 
 

Near Causeway Bay Fire 
Station / During detailed 

design of  the re-
provisioned Tin Hau 

Temple 
 
 

Project Proponent 
for the  

re-provisioned 
Tin Hau Temple 

 
 
 
 
 
 
 
 
 

 
 
 

   

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
#  Only the steel frame for this section of noise semi-enclosure would be erected in advance during the construction of the westbound slip road. 
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Table A.4 Implementation Schedule for Waste Management 

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        

S6.5.14 Floating Refuse 
During the construction phase, the project proponent’s 
contractor will be responsible for the collection of any refuse 
within their works area. Floating booms will be provided on the 
water surface to confine the refuse from the working barges as 
well as to avoid the accumulation of pollutants within temporary 
embayment as mentioned in Table D9.3. 

Work site / During the 
construction period 
 

Contractor      

S6.6.1 Good Site Practices 

Recommendations for good site practices during the 
construction activities include: 

 nomination of an approved person, such as a site manager, 
to be responsible for good site practices, arrangements for 
collection and effective disposal to an appropriate facility, 
of all wastes generated at the site; 

 training of site personnel in proper waste management and 
chemical waste handling procedures; 

 provision of sufficient waste disposal points and regular 
collection for disposal; 

 appropriate measures to minimise windblown litter and dust 
during transportation of waste by either covering trucks or 
by transporting wastes in enclosed containers;  

 regular cleaning and maintenance programme for drainage 
systems, sumps and oil interceptors; and 

 a recording system for the amount of wastes generated, 
recycled and disposed of (including the disposal sites).  

Work site / During the 
construction period 

Contractor     Waste Disposal 
Ordinance (Cap.354) 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.2 Waste Reduction Measures 
 
Waste reduction is best achieved at the planning and design 
stage, as well as by ensuring the implementation of good site 
practices.  Recommendations to achieve waste reduction 
include:  
 segregation and storage of different types of waste in 

different containers, skips or stockpiles to enhance reuse or 
recycling of materials and their proper disposal; 

 to encourage collection of aluminium cans, PET bottles and 
paper, separate labelled bins shall be provided to segregate 
these wastes from other general refuse generated by the 
work force; 

 any unused chemicals or those with remaining functional 
capacity shall be recycled; 

 use of reusable non-timber formwork, such as in casting the 
tunnel box sections, to reduce the amount of C&D material. 

 prior to disposal of C&D waste, it is recommended that 
wood, steel and other metals shall be separated for re-use 
and / or recycling to minimise the quantity of waste to be 
disposed of to landfill; 

 proper storage and site practices to minimise the potential 
for damage or contamination of construction materials; and 

 plan and stock construction materials carefully to minimise 
amount of waste generated and avoid unnecessary 
generation of waste. 

Work site / During 
planning and design 
stage, and construction 
stage 

Contractor      
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.4 
 
 
 
 
 
 
 

General Refuse 
 
General refuse shall be stored in enclosed bins or compaction 
units separate from C&D material.  A licensed waste collector 
shall be employed by the contractor to remove general refuse 
from the site, separately from C&D material.   
 
A collection area shall be provided where wastes can be stored 
and loaded prior to removal from site.  An enclosed and covered 
area is recommended to reduce the occurrence of 'wind blow' 
light material.   
 

Work site / During the 
construction period 

Contractor     Public Health and 
Municipal Services 
Ordinance (Cap. 132) 
 
 
 
 

S6.6.5 Chemical Wastes 
 
After use, chemical wastes (for example, cleaning fluids, 
solvents, lubrication oil and fuel) shall be handled according to 
the Code of Practice on the Packaging, Labelling and Storage of 
Chemical Wastes.  Spent chemicals shall be collected by a 
licensed collector for disposal at the CWTF or other licensed 
facility in accordance with the Waste Disposal (Chemical 
Waste) (General) Regulation. 
 

Work site / During the 
construction period 

Contractor     Waste Disposal 
(Chemical Waste) 
(General) Regulation 
 
Code of Practice on 
the Packaging, 
Labelling and Storage 
of Chemical Wastes 

S6.6.6 
   

Construction and Demolition Material 
 
C&D material shall be sorted on-site into inert C&D material 
(that is, public fill) and C&D waste. All the suitable inert C&D 
material shall be broken down to 250 mm in size for reuse as 
public fill in the WDII reclamation.  C&D waste, such as wood, 
glass, plastic, steel and other metals shall be reused or recycled 
and, as a last resort, disposed of to landfill.  A suitable area shall 
be designated to facilitate the sorting process and a temporary 
stockpiling area will be required for the separated materials. 
 

Work site / During the 
construction period 

Contractor     ETWB TCW No. 
33/2002, 31/2004, 
19/2005 
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Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

S6.6.7 In order to monitor the disposal of public fill and C&D waste at 
public fill reception facilities and landfills, respectively, and to 
control fly tipping, a trip-ticket system shall be included as one 
of the contractual requirements and implemented by the 
Environmental Team undertaking the environmental monitoring 
and audit work.  An Independent Environment Checker shall be 
responsible for auditing the results of the system. 
 

Work site / During the 
construction period 

Contractor and 
Independent 

Environmental 
Checker 

    ETWB TCW No. 
31/2004 

S6.6.8 Bentonite Slurry 

The disposal of residual used bentonite slurry shall follow the 
good practice guidelines stated in ProPECC PN 1/94 
“Construction Site Drainage” and listed as follows: 

 If the disposal of a certain residual quantity cannot be 
avoided, the used slurry may be disposed of at the marine 
spoil grounds subject to obtaining a marine dumping 
licence from EPD on a case-by-case basis. 

 If the used bentonite slurry is intended to be disposed of 
through the public drainage system, it shall be treated to the 
respective effluent standards applicable to foul sewers, 
storm drains or the receiving waters as set out in the 
Technical Memorandum of Standards for Effluents 
Discharged into Drainage and Sewerage Systems, Inland 
and Coastal Waters. 

 If the used bentonite slurry is intended to be disposed to 
public fill reception facilities, it will be mixed with dry soil 
on site before disposal. 

 

Work site / During the 
construction period 

Contractor     ProPECC PN 1/94 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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 Table A.5 Implementation Schedule for Land Contamination  

Implementation 
Stages* 

WDII & 
CWB EIA 

Report 
Ref   

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction and Operation Phase 
S.7.1.1 As no potential contaminative land uses were identified within 

the Study Area, adverse land contamination impacts associated 
with the construction and operation of the Project is not 
expected.  As such, environmental protection and mitigation 
measures are considered not necessary and will not be covered 
in this EM&A Manual. 

- -     - 

* Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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 Appendix 3,1 

Table A.7 Implementation Schedule for Landscape and Visual  

Implementation 
Stages* 

WDII & 
CWB EIA 
Report Ref  

Environmental Protection Measures / Mitigation Measures Location / Timing Implementation 
Agent 

Des C O Dec 

Relevant Legislation 
and Guidelines 

Construction Phase        
Table 10.5 CM1 Topsoil, where identified, shall be stripped and stored for 

re-use in the construction of the soft landscape works, 
where practical. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM2 Existing trees to be retained on site shall be carefully 
protected during construction. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM3 Trees unavoidably affected by the works shall be 
transplanted where practical. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM4 Compensatory tree planting shall be provided to 
compensate for felled trees. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM5 Control of night-time lighting. Work site / During 
Construction Phase 

Contractor     EIAO TM 

Table 10.5 CM6  Erection of decorative screen hoarding compatible with the 
surrounding setting. 

Work site / During 
Construction Phase 

Contractor     EIAO TM 

Operation Phase 
Table 10.6, 
Figure 10.5.1-
10.5.5 

OM1  Aesthetic design of buildings and road-related structures, 
including viaducts, vent buildings, subways, footbridges 
and noise barriers and enclosure. 

Work site / During 
Design Stage and 
Operation Phases 

HyD     ETWB TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM3  Buffer Tree and Shrub Planting to screen proposed roads 
and associated structures. 

Work site / During 
Design Stage and 
Operation Phases 

HyD     ETWB TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM5  Aesthetic streetscape design. Work site / During 
Design Stage and 
Operation Phases 

HyD     ETWB TCW 2/2004 

Table 10.6, 
Figure 10.5.1-
10.5.5 

OM6  Aesthetic design of roadside amenity areas. Work site / During 
Design Stage and 
Operation Phases 

HyD     ETWB TCW 2/2004 

*Des - Design, C - Construction, O – Operation, and Dec - Decommissioning 
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Action and Limit Level 
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 Sampling, Field Measurement and Testing Work (Stage 3)

 

   

Action and Limit Level 
 
 
Action and Limit Level for Noise Monitoring  
 
Time Period Action Level Limit Level 

07:00 – 19:00 hours on normal 
weekdays 

When one documented 
complaint is received. 

75 dB(A)/ 70 dB(A)/ 
65 dB(A)Note 1 

Note 1: 
- 70dB(A) and 65 dB(A) for schools during normal teaching periods and school examination periods, respectively. 

- If works are to be carried out during the restricted hours, the conditions stipulated in the Construction Noise Permit 
(CNP) issued by the Noise Control Authority have to be followed. 

 
 
Action and Limit Level for Air Quality Monitoring  
 

1-hour TSP Level inμg/m3 24-hour TSP Level inμg/m3 Monitoring Location
Action Level Limit Level Action Level Limit Level 

CMA1b 320.1 500 176.7 260 
CMA2a 323.4 500 169.5 260 
CMA3 a 311.3 500 171.0 260 
CMA4a 312.5 500 171.2 260 
CMA5 a 332.0 500 181.0 260 
MA1e 325.1 500 173.4 260 
MA1w 325.1 500 173.4 260 
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Copies of Calibration Certificates 
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Appendix 5.1 

 

Monitoring Schedules for Reporting Month and Coming Reporting Month 



Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Environmental Monitoring Schedule
November 2016

23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct

24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)

  
 
 

30-Oct 31-Oct 1-Nov 2-Nov 3-Nov 4-Nov 5-Nov

24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)
(M1a, M2b) (M3a, M4b, M5b, M6,

M7e, M7w, M8)

 
6-Nov 7-Nov 8-Nov 9-Nov 10-Nov 11-Nov 12-Nov

24hr TSP 1hr TSP 
Noise (daytime)

  
 
 

13-Nov 14-Nov 15-Nov 16-Nov 17-Nov 18-Nov 19-Nov

24hr TSP (M3a, MA1e)
24hr TSP 1hr TSP 24hr TSP
Noise (daytime) Noise (daytime)
(M3a,M4b,M5b,M6) (M1a, M2b, M7e,M7w,M8)

  
 
 

20-Nov 21-Nov 22-Nov 23-Nov 24-Nov 25-Nov 26-Nov

1hr TSP 24hr TSP 1hr TSP 
Noise (daytime)

  
 
 

SaturdaySunday Monday Tuesday Wednesday Thursday Friday



Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Tentative Environmental Monitoring Schedule
December 2016

27-Nov 28-Nov 29-Nov 30-Nov 1-Dec 2-Dec 3-Dec

24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)

  
 
 

4-Dec 5-Dec 6-Dec 7-Dec 8-Dec 9-Dec 10-Dec

24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)

 
11-Dec 12-Dec 13-Dec 14-Dec 15-Dec 16-Dec 17-Dec

24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)

  
 
 

18-Dec 19-Dec 20-Dec 21-Dec 22-Dec 23-Dec 24-Dec

24hr TSP 1hr TSP 24hr TSP 1hr TSP 
Noise (daytime) Noise (daytime)

  
 
 

25-Dec 26-Dec 27-Dec 28-Dec 29-Dec 30-Dec 31-Dec

24hr TSP 1hr TSP 
Noise (daytime)

  
 
 

SaturdaySunday Monday Tuesday Wednesday Thursday Friday
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Appendix 5.2 

 

Noise Monitoring Results and Graphical Presentations 



Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

Location: M1a - Harbour Road Sports Centre

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/10/2016 14:38 Fine 74.7 76.0 72.0 72 75
8/11/2016 11:02 Fine 75.9 77.0 72.5 72 75
15/11/2016 13:35 Fine 76.4 78.0 72.0 72 75
24/11/2016 10:34 Fine 75.2 77.5 73.0 72 75

Location: M2b - Noon-day gun area

Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

31/10/2016 15:25 Fine 66.8 68.0 65.0 68 75
8/11/2016 13:05 Fine 66.0 68.0 64.5 68 75
15/11/2016 14:18 Fine 67.2 68.5 64.5 68 75
24/11/2016 11:19 Fine 69.8 71.5 66.0 68 75

Location: M3a - Tung Lo Wan Fire Station

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 10:18 Fine 65.8 66.5 63.5 69 75
8/11/2016 13:45 Fine 63.0 64.5 61.5 69 75
14/11/2016 13:15 Fine 65.9 68.0 63.5 69 75
24/11/2016 13:25 Fine 65.8 67.0 63.0 69 75

Location: M4b - Victoria Centre

Measurement Noise Level Baseline Noise Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 11:00 Fine 65.5 67.0 63.0 67 75
8/11/2016 14:20 Fine 65.8 67.0 63.5 67 75
14/11/2016 13:55 Fine 66.3 68.0 63.5 67 75
24/11/2016 14:05 Fine 67.4 69.5 63.5 67 75

Location: M5b - City Garden

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 13:00 Fine 68.9 69.5 68.0 68 75
8/11/2016 14:54 Fine 70.1 71.0 69.0 68 75
14/11/2016 14:42 Fine 69.7 70.5 68.5 68 75
24/11/2016 14:48 Fine 66.9 68.0 64.5 68 75

Location: M6 - HK Baptist Church Henrietta Secondary School

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 14:00 Fine 66.9 68.0 65.0 71 70
8/11/2016 15:43 Fine 65.5 66.5 64.0 71 70
14/11/2016 15:24 Fine 66.5 67.5 65.2 71 70
24/11/2016 15:26 Fine 69.1 71.0 66.0 71 70

67
69

Construction Noise Level

Leq

Construction Noise Level
Leq

Construction Noise Level

66

Unit: dB(A), (30-min)

Unit: dB(A), (30-min)

71

72

73

66

Leq

67

62

74

Unit: dB(A), (30-min)

Measurement Noise Level Construction Noise Level

Leq

67

66

66

63

Construction Noise Level

66

66
67

Leq

66

66

51

66

67

Leq
Unit: dB(A), (30min)

65

66

Construction Noise Level

Unit: dB(A), (30min)

Unit: dB(A), (30-min)

r



Contract No. HK/2015/01
Wanchai Development Phase II and Central-Wanchai Bypass 

Sampling, Field Measurement and Testing Work (Stage 3)

Noise Monitoring Result

Day Time (0700 - 1900hrs on normal weekdays)

r

Location: M7e - International Finance Centre (Eastern End of Podium) (Reference Station)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 08:00 Fine 65.0 66.0 63.5 67 N/A
8/11/2016 08:00 Fine 65.0 67.5 64.0 67 N/A
15/11/2016 08:30 Fine 66.6 68.0 64.0 67 N/A
24/11/2016 08:10 Fine 66.5 67.5 63.0 67 N/A

Location: M7w - International Finance Centre (Western End of Podium)

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 08:40 Fine 62.0 63.0 60.0 69 75
8/11/2016 08:45 Fine 63.0 65.0 62.5 69 75
15/11/2016 09:30 Fine 66.0 67.0 64.0 69 75
24/11/2016 08:45 Fine 64.0 65.0 63.0 69 75

Location: M8 - City Hall

Measurement Noise Level Baseline Level Limit Level
Date Time Weather Leq L10 L90 Leq Leq

1/11/2016 15:09 Fine 61.3 63.5 58.0 64 70
8/11/2016 09:45 Fine 60.1 62.0 57.0 64 70
15/11/2016 10:30 Fine 62.9 65.0 59.0 64 70
24/11/2016 09:45 Fine 62.0 64.0 58.0 64 62 70

61

Unit: dB(A), (30-min)

67

Unit: dB(A), (30-min)

Leq

Leq

65

60

63

Construction Noise Level

Unit: dB(A), (30-min)

63

66
64

Construction Noise Level

67

62

Leq

Construction Noise Level

65



Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)
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Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)
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Contract No. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Noise Monitoring Result 

Day Time (0700 - 1900hrs on normal weekdays)

* Remark: M7e - IFC (Eastern End of Podium) is a reference monitoring station
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Appendix 5.3 

Air Quality Monitoring Results and Graphical Presentations 



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA1b - Oil Street Site Office

Report on 24-hour TSP monitoring

176.7
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17713 2.7194 2.8731 8970.50 8994.50 24.00 1.69 1.68 1.68 2426 63.4
2-Nov-16 8:00 Fine 17831 2.8035 2.9850 8997.51 9021.51 24.00 1.85 1.85 1.85 2664 68.1
8-Nov-16 8:00 Cloudy 17758 2.7109 2.8906 9024.52 9048.52 24.00 1.69 1.70 1.70 2445 73.5
14-Nov-16 8:00 Fine 17952 2.8531 3.0834 9051.59 9075.59 24.00 1.28 1.27 1.28 1837 125.4
19-Nov-16 8:00 Cloudy 17907 2.8245 2.9928 9078.65 9102.65 24.00 1.27 1.27 1.27 1833 91.8
25-Nov-16 8:00 Cloudy 17792 2.7316 2.8864 9105.67 9129.67 24.00 1.29 1.29 1.29 1855 83.4

Report on 1-hour TSP monitoring
320.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:05 Fine 17705 2.7244 2.7325 8994.50 8995.50 1.00 1.68 1.68 1.68 101 80.2
28-Oct-16 9:10 Fine 17686 2.7549 2.7674 8995.50 8996.50 1.00 1.68 1.68 1.68 101 123.7
28-Oct-16 14:35 Fine 17848 2.7898 2.8105 8996.50 8997.50 1.00 1.68 1.68 1.68 101 204.8
3-Nov-16 8:03 Fine 17778 2.7675 2.7758 9021.52 9022.52 1.00 1.70 1.70 1.70 102 81.4
3-Nov-16 10:05 Fine 17771 2.7475 2.7576 9022.52 9023.52 1.00 1.70 1.70 1.70 102 99.0
3-Nov-16 13:00 Fine 17765 2.7185 2.7268 9023.52 9024.52 1.00 1.70 1.70 1.70 102 81.4
9-Nov-16 8:05 Cloudy 17987 2.8493 2.8527 9048.52 9049.52 1.00 1.85 1.85 1.85 111 30.6
9-Nov-16 9:10 Cloudy 17971 2.8444 2.8505 9049.52 9050.52 1.00 1.85 1.85 1.85 111 54.8
9-Nov-16 10:50 Cloudy 17962 2.8230 2.8323 9050.52 9051.52 1.00 1.85 1.85 1.85 111 83.6
15-Nov-16 8:10 Fine 17958 2.8425 2.8588 9075.65 9076.65 1.00 1.27 1.27 1.27 76 213.1
15-Nov-16 10:30 Fine 17922 2.8576 2.8712 9076.65 9077.65 1.00 1.27 1.27 1.27 76 177.8
15-Nov-16 13:00 Fine 17914 2.8251 2.8476 9077.65 9078.65 1.00 1.27 1.27 1.27 76 294.1
21-Nov-16 9:10 Cloudy 17900 2.7945 2.8060 9102.67 9103.67 1.00 1.28 1.28 1.28 77 150.3
21-Nov-16 10:22 Cloudy 17805 2.7290 2.7390 9103.67 9104.67 1.00 1.28 1.28 1.28 77 130.7
21-Nov-16 13:00 Cloudy 17798 2.7488 2.7593 9104.67 9105.67 1.00 1.28 1.28 1.28 77 137.3
26-Nov-16 8:45 Rainy 18291 2.6633 2.6702 9129.67 9130.67 1.00 1.29 1.29 1.29 77 89.1
26-Nov-16 10:05 Rainy 18285 2.6573 2.6615 9130.67 9131.67 1.00 1.29 1.29 1.29 77 54.2
26-Nov-16 13:00 Rainy 18198 2.6849 2.6977 9131.67 9132.67 1.00 1.29 1.29 1.29 77 165.2

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA2a - Causeway Bay Community Centre

Report on 24-hour TSP monitoring
169.5
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17712 2.7365 2.7937 18611.89 18635.89 24.00 1.11 1.11 1.11 1602 35.7
2-Nov-16 8:00 Fine 17832 2.8032 2.9056 18638.89 18662.89 24.00 1.25 1.25 1.25 1797 57.0
8-Nov-16 8:00 Cloudy 17757 2.7206 2.8437 18665.89 18689.89 24.00 1.24 1.25 1.25 1795 68.6
14-Nov-16 8:00 Fine 17951 2.8445 2.9730 18692.89 18716.89 24.00 1.18 1.18 1.18 1693 75.9
19-Nov-16 8:00 Cloudy 17908 2.7983 2.8783 18719.94 18743.94 24.00 1.17 1.17 1.17 1690 47.3
25-Nov-16 8:00 Cloudy 17791 2.7218 2.8391 18746.95 18770.95 24.00 1.30 1.30 1.30 1873 62.6

Report on 1-hour TSP monitoring
323.4
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:05 Fine 17704 2.7378 2.7443 18635.89 18636.89 1.00 1.11 1.11 1.11 67 97.4
28-Oct-16 9:10 Fine 17852 2.8164 2.8216 18636.89 18637.89 1.00 1.11 1.11 1.11 67 77.9
28-Oct-16 14:00 Fine 17849 2.8019 2.8134 18637.89 18638.89 1.00 1.11 1.11 1.11 67 172.3
3-Nov-16 8:05 Fine 17779 2.7374 2.7424 18662.89 18663.89 1.00 1.13 1.13 1.13 68 74.0
3-Nov-16 9:30 Fine 17772 2.7591 2.7687 18663.89 18664.89 1.00 1.13 1.13 1.13 68 142.1
3-Nov-16 10:50 Fine 17764 2.7029 2.7078 18664.89 18665.89 1.00 1.13 1.13 1.13 68 72.6
9-Nov-16 8:05 Cloudy 17986 2.8610 2.8681 18689.89 18690.89 1.00 1.25 1.25 1.25 75 94.6
9-Nov-16 9:30 Cloudy 17968 2.8393 2.8462 18690.89 18691.89 1.00 1.25 1.25 1.25 75 91.9
9-Nov-16 10:50 Cloudy 17961 2.8509 2.8554 18691.89 18692.89 1.00 1.25 1.25 1.25 75 59.9
15-Nov-16 8:10 Fine 17931 2.8588 2.8780 18716.94 18717.94 1.00 1.29 1.29 1.29 77 248.6
15-Nov-16 9:30 Fine 17923 2.8339 2.8412 18717.94 18718.94 1.00 1.29 1.29 1.29 77 94.5
15-Nov-16 11:00 Fine 17915 2.8268 2.8337 18718.94 18719.94 1.00 1.29 1.29 1.29 77 89.4
21-Nov-16 8:30 Cloudy 17812 2.7509 2.7613 18743.95 18744.95 1.00 1.29 1.29 1.29 77 134.7
21-Nov-16 10:02 Cloudy 17806 2.8339 2.8412 18744.95 18745.95 1.00 1.29 1.29 1.29 77 94.5
21-Nov-16 13:00 Cloudy 17799 2.7306 2.7369 18745.95 18746.95 1.00 1.29 1.29 1.29 77 81.6
26-Nov-16 8:30 Rainy 18292 2.6624 2.6661 18770.95 18771.95 1.00 1.19 1.19 1.19 71 51.8
26-Nov-16 9:40 Rainy 18286 2.6413 2.6443 18771.95 18772.95 1.00 1.30 1.30 1.30 78 38.4
26-Nov-16 11:00 Rainy 18199 2.6569 2.6645 18772.95 18773.95 1.00 1.30 1.30 1.30 78 97.2

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Flow Rate, m3/min

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA3a - CWB PRE Site Office Area

Report on 24-hour TSP monitoring
171
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17709 2.7301 2.7923 6066.61 6090.61 24.00 1.25 1.24 1.25 1793 34.7
2-Nov-16 8:00 Fine 17836 2.8001 2.8921 6093.62 6117.62 24.00 1.26 1.26 1.26 1813 50.7
8-Nov-16 8:00 Cloudy 17760 2.7155 2.8326 6120.63 6144.63 24.00 1.25 1.26 1.26 1810 64.7
15-Nov-16 14:25 Fine 17910 2.8302 2.9658 6150.72 6174.72 24.00 1.07 1.07 1.07 1541 88.0
19-Nov-16 8:00 Cloudy 17902 2.8199 2.9285 6174.73 6198.73 24.00 1.07 1.07 1.07 1536 70.7
25-Nov-16 8:00 Cloudy 17793 2.7415 2.8334 6201.73 6225.73 24.00 1.02 1.02 1.02 1471 62.5

Report on 1-hour TSP monitoring
311.3
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:08 Fine 17707 2.7245 2.7281 6090.62 6091.62 1.00 1.24 1.24 1.24 75 48.2
28-Oct-16 10:30 Fine 17688 2.7211 2.7258 6091.62 6092.62 1.00 1.24 1.24 1.24 75 62.9
28-Oct-16 13:55 Fine 17850 2.7803 2.7869 6092.62 6093.62 1.00 1.24 1.24 1.24 75 88.4
3-Nov-16 8:05 Fine 17781 2.7572 2.7610 6117.62 6118.62 1.00 1.26 1.26 1.26 76 50.3
3-Nov-16 9:50 Fine 17773 2.7713 2.7765 6118.62 6119.62 1.00 1.26 1.26 1.26 76 68.8
3-Nov-16 10:53 Fine 17766 2.7038 2.7087 6119.62 6120.62 1.00 1.26 1.26 1.26 76 64.8
9-Nov-16 8:05 Cloudy 17989 2.8447 2.8473 6144.63 6145.63 1.00 1.26 1.26 1.26 76 34.3
9-Nov-16 9:30 Cloudy 17969 2.8512 2.8533 6145.63 6146.63 1.00 1.26 1.26 1.26 76 27.7
9-Nov-16 10:50 Cloudy 17963 2.8177 2.8216 6146.63 6147.63 1.00 1.26 1.26 1.26 76 51.5
15-Nov-16 8:00 Fine 17954 2.8440 2.8633 6147.64 6148.64 1.00 1.07 1.07 1.07 64 300.9
15-Nov-16 10:10 Fine 17925 2.8540 2.8646 6148.64 6149.64 1.00 1.07 1.07 1.07 64 165.3
15-Nov-16 13:00 Fine 17917 2.8206 2.8289 6149.64 6150.64 1.00 1.07 1.07 1.07 64 129.4
21-Nov-16 9:00 Cloudy 17810 2.7120 2.7170 6198.73 6199.73 1.00 1.07 1.07 1.07 64 78.0
21-Nov-16 10:15 Cloudy 17904 2.8099 2.8143 6199.73 6200.73 1.00 1.07 1.07 1.07 64 68.6
21-Nov-16 13:00 Cloudy 17800 2.7116 2.7152 6200.73 6201.73 1.00 1.07 1.07 1.07 64 56.1
26-Nov-16 8:30 Rainy 018293 2.6693 2.6729 6225.73 6226.73 1.00 1.09 1.09 1.09 65 55.2
26-Nov-16 9:40 Rainy 018287 2.6417 2.6447 6226.73 6227.73 1.00 1.09 1.09 1.09 65 46.0
26-Nov-16 10:45 Rainy 018281 2.6309 2.6410 6227.73 6228.73 1.00 1.09 1.09 1.09 65 154.8

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min

Remarks: Due to interruption of electricity, the 24hr TSP monitoring was rescheduled from 14 Nov 2016 to 15 Nov 2016.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA4a - SPCA

Report on 24-hour TSP monitoring
171.2

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17710 2.7604 2.8058 22850.28 22874.28 24.00 1.13 1.13 1.13 1627 27.9
2-Nov-16 8:00 Fine 17845 2.7909 2.8742 22877.28 22901.28 24.00 1.18 1.18 1.18 1705 48.9
8-Nov-16 8:00 Cloudy 17759 2.7247 2.8239 22904.28 22928.28 24.00 1.13 1.14 1.14 1639 60.5
14-Nov-16 8:00 Fine 17953 2.8466 2.9692 22931.29 22955.29 24.00 1.15 1.14 1.14 1648 74.4
19-Nov-16 8:00 Cloudy 17909 2.8121 2.9024 22958.34 22982.34 24.00 1.14 1.14 1.14 1645 54.9
25-Nov-16 8:00 Cloudy 17794 2.7474 2.8184 22985.34 23009.34 24.00 1.21 1.22 1.21 1747 40.6

Report on 1-hour TSP monitoring
312.5

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:05 Fine 17706 2.7188 2.7226 22874.28 22875.28 1.00 1.13 1.13 1.13 68 56.1
28-Oct-16 9:10 Fine 17687 2.7284 2.7311 22875.28 22876.28 1.00 1.13 1.13 1.13 68 39.8
28-Oct-16 13:30 Fine 17851 2.8017 2.8080 22876.28 22877.28 1.00 1.13 1.13 1.13 68 92.9
3-Nov-16 8:05 Fine 17780 2.7338 2.7381 22901.28 22902.28 1.00 1.18 1.18 1.18 71 60.5
3-Nov-16 9:30 Fine 17774 2.7814 2.7857 22902.28 22903.28 1.00 1.16 1.16 1.16 70 61.7
3-Nov-16 10:50 Fine 17767 2.7048 2.7095 22903.28 22904.28 1.00 1.14 1.14 1.14 68 68.7
9-Nov-16 8:05 Cloudy 17990 2.8690 2.8719 22928.28 22929.28 1.00 1.21 1.21 1.21 73 40.0
9-Nov-16 9:47 Cloudy 17970 2.8630 2.8654 22929.28 22930.28 1.00 1.19 1.19 1.19 71 33.7
9-Nov-16 10:50 Cloudy 17964 2.8397 2.8427 22930.28 22931.28 1.00 1.19 1.19 1.19 71 42.1
15-Nov-16 8:10 Fine 17959 2.8543 2.8650 22955.34 22956.34 1.00 1.14 1.14 1.14 69 155.9
15-Nov-16 10:15 Fine 17929 2.8590 2.8661 22956.34 22957.34 1.00 1.14 1.14 1.14 69 103.4
15-Nov-16 13:00 Fine 17918 2.8016 2.8067 22957.34 22958.34 1.00 1.14 1.14 1.14 69 74.3
21-Nov-16 8:30 Cloudy 17811 2.7288 2.7336 22982.34 22983.34 1.00 1.14 1.14 1.14 69 69.9
21-Nov-16 10:00 Cloudy 17905 2.8161 2.8210 22983.34 22984.34 1.00 1.14 1.14 1.14 69 71.4
21-Nov-16 13:00 Cloudy 17801 2.7471 2.7509 22984.34 22985.34 1.00 1.14 1.14 1.14 69 55.4
26-Nov-16 8:30 Rainy 18296 2.6736 2.6775 23009.36 23010.36 1.00 1.16 1.16 1.16 70 56.1
26-Nov-16 9:40 Rainy 18288 2.6644 2.6680 23010.36 23011.36 1.00 1.16 1.16 1.16 70 51.8
26-Nov-16 11:00 Rainy 18200 2.6556 2.6635 23011.36 23012.36 1.00 1.19 1.19 1.19 71 110.9

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: CMA5b - Pedestrian Plaza

Report on 24-hour TSP monitoring
181

260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 16335 2.8477 3.0075 7457.77 7481.77 24.00 0.98 0.98 0.98 1417 112.7
2-Nov-16 8:00 Fine 17828 2.7957 3.0183 7484.77 7508.77 24.00 1.00 1.00 1.00 1435 155.1
8-Nov-16 8:00 Cloudy 17763 2.7079 2.9170 7511.77 7535.77 24.00 0.99 1.00 1.00 1433 145.9
14-Nov-16 8:00 Fine 17956 2.8326 3.0895 7538.77 7562.77 24.00 1.05 1.05 1.05 1516 169.5
19-Nov-16 8:00 Cloudy 17912 2.8293 3.0123 7565.77 7589.77 24.00 1.08 1.08 1.08 1553 117.8
25-Nov-16 8:00 Cloudy 17797 2.7553 2.9618 7592.77 7616.77 24.00 1.09 1.10 1.09 1576 131.0

Report on 1-hour TSP monitoring
332

500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:03 Fine 17521 2.7322 2.7424 7481.77 7482.77 1.00 0.98 0.98 0.98 59 172.8
28-Oct-16 9:10 Fine 17689 2.7278 2.7428 7482.77 7483.77 1.00 0.98 0.98 0.98 59 254.1
28-Oct-16 13:30 Fine 17847 2.7901 2.8113 7483.77 7484.77 1.00 0.98 0.98 0.98 59 359.1
3-Nov-16 8:05 Fine 18013 2.8353 2.8530 7508.77 7509.77 1.00 1.00 1.00 1.00 60 295.8
3-Nov-16 9:30 Fine 17776 2.7382 2.7555 7509.77 7510.77 1.00 1.00 1.00 1.00 60 289.1
3-Nov-16 10:50 Fine 17768 2.6882 2.7046 7510.77 7511.77 1.00 1.00 1.00 1.00 60 274.1
9-Nov-16 8:05 Cloudy 18011 2.8354 2.8444 7535.77 7536.77 1.00 1.00 1.00 1.00 60 150.0
9-Nov-16 9:10 Cloudy 17973 2.8465 2.8605 7536.77 7537.77 1.00 1.00 1.00 1.00 60 233.4
9-Nov-16 10:50 Cloudy 17967 2.8422 2.8542 7537.77 7538.77 1.00 1.00 1.00 1.00 60 200.0
15-Nov-16 8:06 Fine 18003 2.8568 2.8723 7562.77 7563.77 1.00 1.05 1.05 1.05 63 245.6
15-Nov-16 9:17 Fine 17928 2.8574 2.8767 7563.77 7564.77 1.00 1.08 1.08 1.08 65 297.8
15-Nov-16 11:00 Fine 17921 2.8654 2.8836 7564.77 7565.77 1.00 1.08 1.08 1.08 65 280.8
21-Nov-16 8:03 Cloudy 17932 2.8507 2.8571 7589.77 7590.77 1.00 1.08 1.08 1.08 65 98.7
21-Nov-16 9:30 Cloudy 17809 2.7043 2.7150 7590.77 7591.77 1.00 1.08 1.08 1.08 65 165.1
21-Nov-16 11:00 Cloudy 17804 2.7126 2.7214 7591.77 7592.77 1.00 1.08 1.08 1.08 65 135.8
26-Nov-16 8:05 Rainy 18098 2.7397 2.7473 7616.77 7617.77 1.00 1.10 1.10 1.10 66 115.4
26-Nov-16 9:40 Rainy 18280 2.6552 2.6686 7617.77 7618.77 1.00 1.10 1.10 1.10 66 203.5
26-Nov-16 10:50 Rainy 18284 2.6600 2.6738 7618.77 7619.77 1.00 1.10 1.10 1.10 66 209.6

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1e - International Finance Centre (Eastern Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17724 2.7662 2.8340 19670.12 19694.12 24.00 1.29 1.29 1.29 1860 36.4
2-Nov-16 8:00 Fine 16327 2.8260 2.9289 19697.13 19721.13 24.00 1.26 1.30 1.28 1843 55.8
8-Nov-16 8:00 Cloudy 17998 2.8408 2.9679 19724.13 19748.13 24.00 1.25 1.26 1.26 1811 70.2
15-Nov-16 11:10 Fine 17938 2.8647 2.9870 19769.09 19793.09 24.00 1.32 1.32 1.32 1898 64.4
19-Nov-16 8:00 Cloudy 17903 2.8295 2.9135 19793.09 19817.09 24.00 1.31 1.31 1.31 1893 44.4
25-Nov-16 8:00 Cloudy 17819 2.6967 2.7706 19820.10 19844.10 24.00 1.33 1.34 1.33 1920 38.5

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:02 Fine 17721 2.7438 2.7464 19694.12 19695.12 1.00 1.21 1.21 1.21 72 35.9
28-Oct-16 9:05 Fine 16333 2.8416 2.8445 19695.12 19696.12 1.00 1.29 1.29 1.29 77 37.4
28-Oct-16 10:09 Fine 16330 2.8380 2.8406 19696.12 19697.12 1.00 1.25 1.25 1.25 75 34.7
3-Nov-16 8:02 Fine 17853 2.8196 2.8246 19721.13 19722.13 1.00 1.30 1.30 1.30 78 64.0
3-Nov-16 9:04 Fine 17825 2.8145 2.8194 19722.13 19723.13 1.00 1.30 1.30 1.30 78 62.8
3-Nov-16 10:06 Fine 17822 2.8338 2.8385 19723.13 19724.13 1.00 1.30 1.30 1.30 78 60.2
9-Nov-16 8:05 Cloudy 17995 2.8388 2.8423 19748.13 19749.13 1.00 1.22 1.22 1.22 73 47.9
9-Nov-16 9:07 Cloudy 17985 2.8470 2.8524 19749.13 19750.13 1.00 1.30 1.30 1.30 78 69.1
9-Nov-16 10:14 Cloudy 17982 2.8592 2.8621 19750.13 19751.13 1.00 1.26 1.26 1.26 76 38.3
15-Nov-16 8:03 Fine 17976 2.8439 2.8553 19766.05 19767.05 1.00 1.32 1.32 1.32 79 144.3
15-Nov-16 9:05 Fine 17943 2.8569 2.8621 19767.05 19768.05 1.00 1.32 1.32 1.32 79 65.8
15-Nov-16 10:07 Fine 17940 2.8714 2.8766 19768.05 19769.05 1.00 1.32 1.32 1.32 79 65.8
21-Nov-16 8:20 Cloudy 17816 2.7310 2.7349 19817.10 19818.10 1.00 1.25 1.25 1.25 75 52.1
21-Nov-16 9:23 Cloudy 17899 2.7919 2.7951 19818.10 19819.10 1.00 1.18 1.18 1.18 71 45.2
21-Nov-16 10:25 Cloudy 17843 2.7964 2.7986 19819.10 19820.10 1.00 1.32 1.32 1.32 79 27.8
26-Nov-16 8:02 Rainy 18295 2.6789 2.6802 19844.10 19845.10 1.00 1.34 1.34 1.34 80 16.2
26-Nov-16 9:05 Rainy 18305 2.6617 2.6628 19845.10 19846.10 1.00 1.34 1.34 1.34 80 13.7
26-Nov-16 10:08 Rainy 18302 2.6683 2.7167 19846.10 19847.10 1.00 1.34 1.34 1.34 80 31.8

Remarks: Due to interruption of electricity, the 24hr TSP monitoring was rescheduled from 14 Nov 2016 to 15 Nov 2016.

Limit Level (μg/m3) - 

Filter paper 
no.

Filter paper 
no.

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 

Flow Rate, m3/min

Flow Rate, m3/min



CEDD Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works
Location: MA1w - International Finance Centre (Western Wing)

Report on 24-hour TSP monitoring
173.4
260

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,

Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

27-Oct-16 8:00 Fine 17723 2.7612 2.8361 19559.16 19583.16 24.00 1.21 1.21 1.21 1749 42.8
2-Nov-16 8:00 Fine 16326 2.8430 2.9353 19586.16 19610.16 24.00 1.22 1.22 1.22 1762 52.4
8-Nov-16 8:00 Cloudy 17997 2.8533 2.9675 19613.16 19637.16 24.00 1.22 1.23 1.22 1761 64.9
14-Nov-16 8:00 Fine 17978 2.8354 3.0123 19640.16 19664.16 24.00 1.36 1.36 1.36 1957 90.4
19-Nov-16 8:00 Cloudy 17941 2.8584 2.9450 19667.17 19691.17 24.00 1.25 1.25 1.25 1804 48.0
25-Nov-16 8:00 Cloudy 17818 2.6963 2.7514 19694.18 19718.18 24.00 1.26 1.27 1.27 1823 30.2

Report on 1-hour TSP monitoring
325.1
500

Date Sampling Weather Filter Weight, g Elapse Time, hr Sampling Total TSP Level,
Time Condition Initial Final Initial Final Time, hr Initial, Qsi Final, Qsf Average Volume, m3 g/m3

28-Oct-16 8:05 Fine 17685 2.7299 2.7341 19583.16 19584.16 1.00 1.21 1.21 1.21 73 57.6
28-Oct-16 9:07 Fine 16332 2.8126 2.8166 19584.16 19585.16 1.00 1.21 1.21 1.21 73 54.9
28-Oct-16 10:09 Fine 16329 2.8483 2.8516 19585.16 19586.16 1.00 1.21 1.21 1.21 73 45.3
3-Nov-16 8:05 Fine 17994 2.8460 2.8489 19610.16 19611.16 1.00 1.22 1.22 1.22 73 39.5
3-Nov-16 9:07 Fine 17824 2.8113 2.8159 19611.16 19612.16 1.00 1.22 1.22 1.22 73 62.6
3-Nov-16 10:09 Fine 17821 2.8125 2.8164 19612.16 19613.16 1.00 1.22 1.22 1.22 73 53.1
9-Nov-16 8:05 Cloudy 17975 2.8292 2.8310 19637.16 19638.16 1.00 1.23 1.23 1.23 74 24.5
9-Nov-16 9:07 Cloudy 17984 2.8568 2.8580 19638.16 19639.16 1.00 1.23 1.23 1.23 74 16.3
9-Nov-16 10:09 Cloudy 17981 2.8643 2.8674 19639.16 19640.16 1.00 1.23 1.23 1.23 74 42.1
15-Nov-16 8:05 Fine 17948 2.8609 2.8708 19664.17 19665.17 1.00 1.25 1.25 1.25 75 131.5
15-Nov-16 9:07 Fine 17946 2.8275 2.8383 19665.17 19666.17 1.00 1.25 1.25 1.25 75 143.5
15-Nov-16 10:09 Fine 17944 2.8621 2.8670 19666.17 19667.17 1.00 1.25 1.25 1.25 75 65.1
21-Nov-16 8:27 Cloudy 17901 2.8220 2.8266 19691.17 19692.17 1.00 1.25 1.25 1.25 75 61.1
21-Nov-16 9:30 Cloudy 17898 2.8050 2.8086 19692.17 19693.17 1.00 1.36 1.36 1.36 82 44.2
21-Nov-16 10:33 Cloudy 17844 2.7927 2.7943 19693.17 19694.17 1.00 1.25 1.25 1.25 75 21.3
26-Nov-16 8:05 Rainy 18294 2.6879 2.6918 19718.18 19719.18 1.00 1.27 1.27 1.27 76 51.2
26-Nov-16 9:07 Rainy 18304 2.6709 2.6722 19719.18 19720.18 1.00 1.27 1.27 1.27 76 17.1
26-Nov-16 10:09 Rainy 18301 2.6407 2.6458 19720.18 19721.18 1.00 1.32 1.32 1.32 79 64.3

Filter paper 
no.

Flow Rate, m3/min

Filter paper 
no.

Flow Rate, m3/min

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 

Action Level  (μg/m3) - 
Limit Level (μg/m3) - 



Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 1 hour TSP Result 
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 1 hour TSP Result 
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 1 hour TSP Result 
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 24 hour TSP Result 
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 24 hour TSP Result 
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CMA4a - Society for the Preventative  of Cruelty to Animals

24hour TSP Concentration
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Contract no. HK/2015/01

Wanchai Development Phase II and Central Wanchai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of 24 hour TSP Result 
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Appendix 5.4 

Real Time Noise Monitoring Results and Graphical Presentations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 07:00-19:00 
 
27/10/2016 7:01 65  
27/10/2016 7:31 66  
27/10/2016 8:01 67  
27/10/2016 8:31 67  
27/10/2016 9:01 68  
27/10/2016 9:31 69  
27/10/2016 10:01 69  
27/10/2016 10:31 67  
27/10/2016 11:01 66  
27/10/2016 11:31 66  
27/10/2016 12:01 66  
27/10/2016 12:31 65  
27/10/2016 13:01 66  
27/10/2016 13:31 66  
27/10/2016 14:01 66  
27/10/2016 14:31 66  
27/10/2016 15:01 66  
27/10/2016 15:31 65  
27/10/2016 16:01 65  
27/10/2016 16:31 65  
27/10/2016 17:01 65  
27/10/2016 17:31 66  
27/10/2016 18:01 65  
27/10/2016 18:31 65  
28/10/2016 7:01 65  
28/10/2016 7:31 66  
28/10/2016 8:01 67  
28/10/2016 8:31 66  
28/10/2016 9:01 66  
28/10/2016 9:31 67  
28/10/2016 10:01 67  
28/10/2016 10:31 66  
28/10/2016 11:01 66  
28/10/2016 11:31 65  
28/10/2016 12:01 66  
28/10/2016 12:31 66  
28/10/2016 13:01 66  
28/10/2016 13:31 66  
28/10/2016 14:01 66  
28/10/2016 14:31 65  
28/10/2016 15:01 65  
28/10/2016 15:31 65  
28/10/2016 16:01 65  
28/10/2016 16:31 65  
28/10/2016 17:01 66  
28/10/2016 17:31 66  
28/10/2016 18:01 65  
28/10/2016 18:31 65  
29/10/2016 7:01 64  
29/10/2016 7:31 66  
29/10/2016 8:01 67  
29/10/2016 8:31 67  
29/10/2016 9:01 66  
29/10/2016 9:31 66  
29/10/2016 10:01 66  
29/10/2016 10:31 66  
29/10/2016 11:01 66  
29/10/2016 11:31 66  
29/10/2016 12:01 66  
29/10/2016 12:31 66  
29/10/2016 13:01 66  
29/10/2016 13:31 66  
29/10/2016 14:01 66  
29/10/2016 14:31 66  
29/10/2016 15:01 65  
29/10/2016 15:31 65  
29/10/2016 16:01 66  
29/10/2016 16:31 66  
29/10/2016 17:01 65  
29/10/2016 17:31 65  
29/10/2016 18:01 65  
29/10/2016 18:31 65  
31/10/2016 7:01 64  
31/10/2016 7:31 65  
31/10/2016 8:01 65  
31/10/2016 8:31 66  
31/10/2016 9:01 66  
31/10/2016 9:31 66  
31/10/2016 10:01 66  
31/10/2016 10:31 66  
31/10/2016 11:01 66  
31/10/2016 11:31 66  
31/10/2016 12:01 66  
31/10/2016 12:31 66  
31/10/2016 13:01 66  
31/10/2016 13:31 66  
31/10/2016 14:01 66  
31/10/2016 14:31 66  
31/10/2016 15:01 66  
31/10/2016 15:31 66  
31/10/2016 16:01 66  
31/10/2016 16:31 65  
31/10/2016 17:01 66  
31/10/2016 17:31 65  
31/10/2016 18:01 65  
31/10/2016 18:31 65  
1/11/2016 7:01 64  
1/11/2016 7:31 65  
1/11/2016 8:01 66  
1/11/2016 8:31 65  
1/11/2016 9:01 66  
1/11/2016 9:31 66  
1/11/2016 10:01 66  
1/11/2016 10:31 66  
1/11/2016 11:01 66  
1/11/2016 11:31 66  
1/11/2016 12:01 66  

1/11/2016 12:31 66  
1/11/2016 13:01 66  
1/11/2016 13:31 66  
1/11/2016 14:01 66  
1/11/2016 14:31 66  
1/11/2016 15:01 66  
1/11/2016 15:31 65  
1/11/2016 16:01 66  
1/11/2016 16:31 66  
1/11/2016 17:01 65  
1/11/2016 17:31 66  
1/11/2016 18:01 65  
1/11/2016 18:31 65  
2/11/2016 7:01 64  
2/11/2016 7:31 66  
2/11/2016 8:01 66  
2/11/2016 8:31 66  
2/11/2016 9:01 66  
2/11/2016 9:31 66  
2/11/2016 10:01 66  
2/11/2016 10:31 66  
2/11/2016 11:01 66  
2/11/2016 11:31 66  
2/11/2016 12:01 65  
2/11/2016 12:31 66  
2/11/2016 13:01 66  
2/11/2016 13:31 66  
2/11/2016 14:01 66  
2/11/2016 14:31 66  
2/11/2016 15:01 66  
2/11/2016 15:31 65  
2/11/2016 16:01 65  
2/11/2016 16:31 66  
2/11/2016 17:01 66  
2/11/2016 17:31 65  
2/11/2016 18:01 65  
2/11/2016 18:31 65  
3/11/2016 7:01 64  
3/11/2016 7:31 65  
3/11/2016 8:01 65  
3/11/2016 8:31 65  
3/11/2016 9:01 66  
3/11/2016 9:31 66  
3/11/2016 10:01 66  
3/11/2016 10:31 66  
3/11/2016 11:01 66  
3/11/2016 11:31 66  
3/11/2016 12:01 66  
3/11/2016 12:31 66  
3/11/2016 13:01 66  
3/11/2016 13:31 65  
3/11/2016 14:01 66  
3/11/2016 14:31 65  
3/11/2016 15:01 66  
3/11/2016 15:31 65  
3/11/2016 16:01 65  
3/11/2016 16:31 66  
3/11/2016 17:01 66  
3/11/2016 17:31 66  
3/11/2016 18:01 66  
3/11/2016 18:31 65  
4/11/2016 7:01 63  
4/11/2016 7:31 65  
4/11/2016 8:01 65  
4/11/2016 8:31 67  
4/11/2016 9:01 67  
4/11/2016 9:31 65  
4/11/2016 10:01 65  
4/11/2016 10:31 66  
4/11/2016 11:01 66  
4/11/2016 11:31 67  
4/11/2016 12:01 66  
4/11/2016 12:31 66  
4/11/2016 13:01 66  
4/11/2016 13:31 66  
4/11/2016 14:01 66  
4/11/2016 14:31 66  
4/11/2016 15:01 66  
4/11/2016 15:31 65  
4/11/2016 16:01 65  
4/11/2016 16:31 65  
4/11/2016 17:01 65  
4/11/2016 17:31 66  
4/11/2016 18:01 66  
4/11/2016 18:31 65  
5/11/2016 7:01 63  
5/11/2016 7:31 65  
5/11/2016 8:01 66  
5/11/2016 8:31 66  
5/11/2016 9:01 66  
5/11/2016 9:31 66  
5/11/2016 10:01 66  
5/11/2016 10:31 66  
5/11/2016 11:01 65  
5/11/2016 11:31 65  
5/11/2016 12:01 65  
5/11/2016 12:31 65  
5/11/2016 13:01 65  
5/11/2016 13:31 66  
5/11/2016 14:01 65  
5/11/2016 14:31 65  
5/11/2016 15:01 65  
5/11/2016 15:31 65  
5/11/2016 16:01 65  
5/11/2016 16:31 65  
5/11/2016 17:01 66  
5/11/2016 17:31 65  
5/11/2016 18:01 65  
5/11/2016 18:31 64  

7/11/2016 7:01 63  
7/11/2016 7:31 65  
7/11/2016 8:01 65  
7/11/2016 8:31 66  
7/11/2016 9:01 66  
7/11/2016 9:31 65  
7/11/2016 10:01 65  
7/11/2016 10:31 66  
7/11/2016 11:01 66  
7/11/2016 11:31 66  
7/11/2016 12:01 66  
7/11/2016 12:31 66  
7/11/2016 13:01 66  
7/11/2016 13:31 66  
7/11/2016 14:01 66  
7/11/2016 14:31 66  
7/11/2016 15:01 65  
7/11/2016 15:31 66  
7/11/2016 16:01 66  
7/11/2016 16:31 66  
7/11/2016 17:01 66  
7/11/2016 17:31 66  
7/11/2016 18:01 65  
7/11/2016 18:31 65  
8/11/2016 7:01 64  
8/11/2016 7:31 66  
8/11/2016 8:01 65  
8/11/2016 8:31 65  
8/11/2016 9:01 66  
8/11/2016 9:31 66  
8/11/2016 10:01 66  
8/11/2016 10:31 66  
8/11/2016 11:01 66  
8/11/2016 11:31 65  
8/11/2016 12:01 65  
8/11/2016 12:31 66  
8/11/2016 13:01 67  
8/11/2016 13:31 66  
8/11/2016 14:01 66  
8/11/2016 14:31 66  
8/11/2016 15:01 66  
8/11/2016 15:31 65  
8/11/2016 16:01 66  
8/11/2016 16:31 65  
8/11/2016 17:01 65  
8/11/2016 17:31 66  
8/11/2016 18:01 65  
8/11/2016 18:31 65  
9/11/2016 7:01 64  
9/11/2016 7:31 65  
9/11/2016 8:01 66  
9/11/2016 8:31 66  
9/11/2016 9:01 66  
9/11/2016 9:31 67  
9/11/2016 10:01 66  
9/11/2016 10:31 66  
9/11/2016 11:01 66  
9/11/2016 11:31 66  
9/11/2016 12:01 65  
9/11/2016 12:31 66  
9/11/2016 13:01 66  
9/11/2016 13:31 67  
9/11/2016 14:01 66  
9/11/2016 14:31 66  
9/11/2016 15:01 66  
9/11/2016 15:31 66  
9/11/2016 16:01 66  
9/11/2016 16:31 66  
9/11/2016 17:01 66  
9/11/2016 17:31 66  
9/11/2016 18:01 66  
9/11/2016 18:31 65  
10/11/2016 7:01 63  
10/11/2016 7:31 65  
10/11/2016 8:01 66  
10/11/2016 8:31 66  
10/11/2016 9:01 66  
10/11/2016 9:31 66  
10/11/2016 10:01 67  
10/11/2016 10:31 67  
10/11/2016 11:01 66  
10/11/2016 11:31 66  
10/11/2016 12:01 66  
10/11/2016 12:31 66  
10/11/2016 13:01 67  
10/11/2016 13:31 67  
10/11/2016 14:01 67  
10/11/2016 14:31 66  
10/11/2016 15:01 66  
10/11/2016 15:31 66  
10/11/2016 16:01 67  
10/11/2016 16:31 66  
10/11/2016 17:01 66  
10/11/2016 17:31 66  
10/11/2016 18:01 65  
10/11/2016 18:31 65  
11/11/2016 7:01 64  
11/11/2016 7:31 66  
11/11/2016 8:01 66  
11/11/2016 8:31 66  
11/11/2016 9:01 66  
11/11/2016 9:31 66  
11/11/2016 10:01 66  
11/11/2016 10:31 66  
11/11/2016 11:01 66  
11/11/2016 11:31 66  
11/11/2016 12:01 66  
11/11/2016 12:31 65  
11/11/2016 13:01 65  

11/11/2016 13:31 66  
11/11/2016 14:01 66  
11/11/2016 14:31 66  
11/11/2016 15:01 66  
11/11/2016 15:31 66  
11/11/2016 16:01 66  
11/11/2016 16:31 66  
11/11/2016 17:01 65  
11/11/2016 17:31 65  
11/11/2016 18:01 65  
11/11/2016 18:31 65  
12/11/2016 7:01 62  
12/11/2016 7:31 65  
12/11/2016 8:01 66  
12/11/2016 8:31 66  
12/11/2016 9:01 66  
12/11/2016 9:31 66  
12/11/2016 10:01 66  
12/11/2016 10:31 66  
12/11/2016 11:01 66  
12/11/2016 11:31 66  
12/11/2016 12:01 65  
12/11/2016 12:31 65  
12/11/2016 13:01 66  
12/11/2016 13:31 66  
12/11/2016 14:01 66  
12/11/2016 14:31 65  
12/11/2016 15:01 65  
12/11/2016 15:31 65  
12/11/2016 16:01 66  
12/11/2016 16:31 66  
12/11/2016 17:01 67  
12/11/2016 17:31 65  
12/11/2016 18:01 65  
12/11/2016 18:31 65  
14/11/2016 7:01 64  
14/11/2016 7:31 65  
14/11/2016 8:01 65  
14/11/2016 8:31 65  
14/11/2016 9:01 66  
14/11/2016 9:31 66  
14/11/2016 10:01 66  
14/11/2016 10:31 66  
14/11/2016 11:01 66  
14/11/2016 11:31 65  
14/11/2016 12:01 64  
14/11/2016 12:31 65  
14/11/2016 13:01 65  
14/11/2016 13:31 65  
14/11/2016 14:01 65  
14/11/2016 14:31 65  
14/11/2016 15:01 63  
14/11/2016 15:31 64  
14/11/2016 16:01 65  
14/11/2016 16:31 64  
14/11/2016 17:01 64  
14/11/2016 17:31 64  
14/11/2016 18:01 63  
14/11/2016 18:31 63  
15/11/2016 7:01 64  
15/11/2016 7:31 65  
15/11/2016 8:01 64  
15/11/2016 8:31 63  
15/11/2016 9:01 64  
15/11/2016 9:31 64  
15/11/2016 10:01 64  
15/11/2016 10:31 65  
15/11/2016 11:01 64  
15/11/2016 11:31 64  
15/11/2016 12:01 64  
15/11/2016 12:31 63  
15/11/2016 13:01 64  
15/11/2016 13:31 64  
15/11/2016 14:01 64  
15/11/2016 14:31 64  
15/11/2016 15:01 64  
15/11/2016 15:31 64  
15/11/2016 16:01 64  
15/11/2016 16:31 65  
15/11/2016 17:01 64  
15/11/2016 17:31 64  
15/11/2016 18:01 64  
15/11/2016 18:31 63  
16/11/2016 7:01 63  
16/11/2016 7:31 64  
16/11/2016 8:01 64  
16/11/2016 8:31 63  
16/11/2016 9:01 64  
16/11/2016 9:31 65  
16/11/2016 10:01 65  
16/11/2016 10:31 65  
16/11/2016 11:01 64  
16/11/2016 11:31 64  
16/11/2016 12:01 64  
16/11/2016 12:31 64  
16/11/2016 13:01 64  
16/11/2016 13:31 64  
16/11/2016 14:01 64  
16/11/2016 14:31 64  
16/11/2016 15:01 64  
16/11/2016 15:31 64  
16/11/2016 16:01 64  
16/11/2016 16:31 65  
16/11/2016 17:01 65  
16/11/2016 17:31 65  
16/11/2016 18:01 63  
16/11/2016 18:31 62  
17/11/2016 7:01 63  
17/11/2016 7:31 65  

17/11/2016 8:01 63  
17/11/2016 8:31 64  
17/11/2016 9:01 64  
17/11/2016 9:31 63  
17/11/2016 10:01 64  
17/11/2016 10:31 65  
17/11/2016 11:01 65  
17/11/2016 11:31 64  
17/11/2016 12:01 64  
17/11/2016 12:31 64  
17/11/2016 13:01 64  
17/11/2016 13:31 64  
17/11/2016 14:01 64  
17/11/2016 14:31 65  
17/11/2016 15:01 66  
17/11/2016 15:31 65  
17/11/2016 16:01 66  
17/11/2016 16:31 65  
17/11/2016 17:01 66  
17/11/2016 17:31 66  
17/11/2016 18:01 66  
17/11/2016 18:31 65  
18/11/2016 7:01 63  
18/11/2016 7:31 65  
18/11/2016 8:01 66  
18/11/2016 8:31 65  
18/11/2016 9:01 65  
18/11/2016 9:31 65  
18/11/2016 10:01 66  
18/11/2016 10:31 66  
18/11/2016 11:01 66  
18/11/2016 11:31 65  
18/11/2016 12:01 65  
18/11/2016 12:31 65  
18/11/2016 13:01 66  
18/11/2016 13:31 66  
18/11/2016 14:01 66  
18/11/2016 14:31 65  
18/11/2016 15:01 66  
18/11/2016 15:31 66  
18/11/2016 16:01 65  
18/11/2016 16:31 66  
18/11/2016 17:01 66  
18/11/2016 17:31 65  
18/11/2016 18:01 65  
18/11/2016 18:31 64  
19/11/2016 7:01 65  
19/11/2016 7:31 66  
19/11/2016 8:01 66  
19/11/2016 8:31 67  
19/11/2016 9:01 67  
19/11/2016 9:31 67  
19/11/2016 10:01 67  
19/11/2016 10:31 67  
19/11/2016 11:01 67  
19/11/2016 11:31 66  
19/11/2016 12:01 66  
19/11/2016 12:31 66  
19/11/2016 13:01 66  
19/11/2016 13:31 66  
19/11/2016 14:01 66  
19/11/2016 14:31 66  
19/11/2016 15:01 65  
19/11/2016 15:31 65  
19/11/2016 16:01 66  
19/11/2016 16:31 66  
19/11/2016 17:01 66  
19/11/2016 17:31 68  
19/11/2016 18:01 65  
19/11/2016 18:31 64  
21/11/2016 7:01 63  
21/11/2016 7:31 65  
21/11/2016 8:01 65  
21/11/2016 8:31 65  
21/11/2016 9:01 65  
21/11/2016 9:31 66  
21/11/2016 10:01 66  
21/11/2016 10:31 66  
21/11/2016 11:01 66  
21/11/2016 11:31 66  
21/11/2016 12:01 65  
21/11/2016 12:31 64  
21/11/2016 13:01 65  
21/11/2016 13:31 63  
21/11/2016 14:01 63  
21/11/2016 14:31 63  
21/11/2016 15:01 64  
21/11/2016 15:31 65  
21/11/2016 16:01 66  
21/11/2016 16:31 66  
21/11/2016 17:01 66  
21/11/2016 17:31 65  
21/11/2016 18:01 65  
21/11/2016 18:31 65  
22/11/2016 7:01 65  
22/11/2016 7:31 66  
22/11/2016 8:01 65  
22/11/2016 8:31 64  
22/11/2016 9:01 65  
22/11/2016 9:31 66  
22/11/2016 10:01 66  
22/11/2016 10:31 66  
22/11/2016 11:01 66  
22/11/2016 11:31 66  
22/11/2016 12:01 66  
22/11/2016 12:31 65  
22/11/2016 13:01 66  
22/11/2016 13:31 67  
22/11/2016 14:01 66  

22/11/2016 14:31 66  
22/11/2016 15:01 66  
22/11/2016 15:31 66  
22/11/2016 16:01 67  
22/11/2016 16:31 66  
22/11/2016 17:01 66  
22/11/2016 17:31 67  
22/11/2016 18:01 66  
22/11/2016 18:31 65  
23/11/2016 7:01 64  
23/11/2016 7:31 66  
23/11/2016 8:01 67  
23/11/2016 8:31 66  
23/11/2016 9:01 66  
23/11/2016 9:31 66  
23/11/2016 10:01 66  
23/11/2016 10:31 66  
23/11/2016 11:01 67  
23/11/2016 11:31 66  
23/11/2016 12:01 67  
23/11/2016 12:31 66  
23/11/2016 13:01 68  
23/11/2016 13:31 67  
23/11/2016 14:01 68  
23/11/2016 14:31 67  
23/11/2016 15:01 67  
23/11/2016 15:31 67  
23/11/2016 16:01 66  
23/11/2016 16:31 66  
23/11/2016 17:01 66  
23/11/2016 17:31 66  
23/11/2016 18:01 66  
23/11/2016 18:31 66  
24/11/2016 7:01 64  
24/11/2016 7:31 66  
24/11/2016 8:01 67  
24/11/2016 8:31 66  
24/11/2016 9:01 66  
24/11/2016 9:31 66  
24/11/2016 10:01 67  
24/11/2016 10:31 67  
24/11/2016 11:01 67  
24/11/2016 11:31 66  
24/11/2016 12:01 66  
24/11/2016 12:31 66  
24/11/2016 13:01 67  
24/11/2016 13:31 67  
24/11/2016 14:01 67  
24/11/2016 14:31 67  
24/11/2016 15:01 66  
24/11/2016 15:31 67  
24/11/2016 16:01 68  
24/11/2016 16:31 68  
24/11/2016 17:01 66  
24/11/2016 17:31 66  
24/11/2016 18:01 65  
24/11/2016 18:31 65  
25/11/2016 7:01 66  
25/11/2016 7:31 66  
25/11/2016 8:01 66  
25/11/2016 8:31 66  
25/11/2016 9:01 66  
25/11/2016 9:31 66  
25/11/2016 10:01 66  
25/11/2016 10:31 67  
25/11/2016 11:01 66  
25/11/2016 11:31 66  
25/11/2016 12:01 66  
25/11/2016 12:31 66  
25/11/2016 13:01 66  
25/11/2016 13:31 67  
25/11/2016 14:01 67  
25/11/2016 14:31 67  
25/11/2016 15:01 66  
25/11/2016 15:31 66  
25/11/2016 16:01 66  
25/11/2016 16:31 66  
25/11/2016 17:01 66  
25/11/2016 17:31 66  
25/11/2016 18:01 65  
25/11/2016 18:31 64  
26/11/2016 7:01 63  
26/11/2016 7:31 65  
26/11/2016 8:01 67  
26/11/2016 8:31 67  
26/11/2016 9:01 67  
26/11/2016 9:31 68  
26/11/2016 10:01 68  
26/11/2016 10:31 68  
26/11/2016 11:01 67  
26/11/2016 11:31 66  
26/11/2016 12:01 66  
26/11/2016 12:31 66  
26/11/2016 13:01 66  
26/11/2016 13:31 67  
26/11/2016 14:01 67  
26/11/2016 14:31 66  
26/11/2016 15:01 65  
26/11/2016 15:31 67  
26/11/2016 16:01 67  
26/11/2016 16:31 66  
26/11/2016 17:01 66  
26/11/2016 17:31 69  
26/11/2016 18:01 67  
26/11/2016 18:31 66 
 
 
 
 



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/10/2016 19:01 65  
27/10/2016 19:06 65  
27/10/2016 19:11 65  
27/10/2016 19:16 65  
27/10/2016 19:21 65  
27/10/2016 19:26 65  
27/10/2016 19:31 65  
27/10/2016 19:36 63  
27/10/2016 19:41 65  
27/10/2016 19:46 65  
27/10/2016 19:51 65  
27/10/2016 19:56 64  
27/10/2016 20:01 66  
27/10/2016 20:06 64  
27/10/2016 20:11 64  
27/10/2016 20:16 64  
27/10/2016 20:21 65  
27/10/2016 20:26 64  
27/10/2016 20:31 64  
27/10/2016 20:36 65  
27/10/2016 20:41 64  
27/10/2016 20:46 64  
27/10/2016 20:51 64  
27/10/2016 20:56 64  
27/10/2016 21:01 64  
27/10/2016 21:06 64  
27/10/2016 21:11 64  
27/10/2016 21:16 64  
27/10/2016 21:21 64  
27/10/2016 21:26 64  
27/10/2016 21:31 64  
27/10/2016 21:36 64  
27/10/2016 21:41 64  
27/10/2016 21:46 64  
27/10/2016 21:51 65  
27/10/2016 21:56 64  
27/10/2016 22:01 64  
27/10/2016 22:06 64  
27/10/2016 22:11 64  
27/10/2016 22:16 66  
27/10/2016 22:21 64  
27/10/2016 22:26 64  
27/10/2016 22:31 64  
27/10/2016 22:36 65  
27/10/2016 22:41 64  
27/10/2016 22:46 63  
27/10/2016 22:51 63  
27/10/2016 22:56 64  
28/10/2016 19:01 66  
28/10/2016 19:06 65  
28/10/2016 19:11 65  
28/10/2016 19:16 65  
28/10/2016 19:21 65  
28/10/2016 19:26 66  
28/10/2016 19:31 64  
28/10/2016 19:36 64  
28/10/2016 19:41 64  
28/10/2016 19:46 65  
28/10/2016 19:51 64  
28/10/2016 19:56 64  
28/10/2016 20:01 64  
28/10/2016 20:06 64  
28/10/2016 20:11 64  
28/10/2016 20:16 64  
28/10/2016 20:21 65  
28/10/2016 20:26 66  
28/10/2016 20:31 64  
28/10/2016 20:36 65  
28/10/2016 20:41 64  
28/10/2016 20:46 64  
28/10/2016 20:51 64  
28/10/2016 20:56 64  
28/10/2016 21:01 65  
28/10/2016 21:06 64  
28/10/2016 21:11 64  
28/10/2016 21:16 64  
28/10/2016 21:21 64  
28/10/2016 21:26 64  
28/10/2016 21:31 64  
28/10/2016 21:36 64  
28/10/2016 21:41 65  
28/10/2016 21:46 65  
28/10/2016 21:51 64  
28/10/2016 21:56 64  
28/10/2016 22:01 64  
28/10/2016 22:06 65  
28/10/2016 22:11 64  
28/10/2016 22:16 64  
28/10/2016 22:21 64  
28/10/2016 22:26 64  
28/10/2016 22:31 65  
28/10/2016 22:36 65  
28/10/2016 22:41 64  
28/10/2016 22:46 64  
28/10/2016 22:51 64  
28/10/2016 22:56 65  
29/10/2016 19:01 64  
29/10/2016 19:06 64  
29/10/2016 19:11 64  
29/10/2016 19:16 64  
29/10/2016 19:21 64  
29/10/2016 19:26 63  
29/10/2016 19:31 64  
29/10/2016 19:36 64  
29/10/2016 19:41 64  

29/10/2016 19:46 64  
29/10/2016 19:51 65  
29/10/2016 19:56 65  
29/10/2016 20:01 65  
29/10/2016 20:06 64  
29/10/2016 20:11 65  
29/10/2016 20:16 65  
29/10/2016 20:21 64  
29/10/2016 20:26 64  
29/10/2016 20:31 65  
29/10/2016 20:36 65  
29/10/2016 20:41 64  
29/10/2016 20:46 64  
29/10/2016 20:51 65  
29/10/2016 20:56 64  
29/10/2016 21:01 65  
29/10/2016 21:06 64  
29/10/2016 21:11 64  
29/10/2016 21:16 64  
29/10/2016 21:21 64  
29/10/2016 21:26 65  
29/10/2016 21:31 64  
29/10/2016 21:36 64  
29/10/2016 21:41 65  
29/10/2016 21:46 64  
29/10/2016 21:51 64  
29/10/2016 21:56 64  
29/10/2016 22:01 65  
29/10/2016 22:06 65  
29/10/2016 22:11 64  
29/10/2016 22:16 64  
29/10/2016 22:21 65  
29/10/2016 22:26 65  
29/10/2016 22:31 65  
29/10/2016 22:36 64  
29/10/2016 22:41 64  
29/10/2016 22:46 64  
29/10/2016 22:51 64  
29/10/2016 22:56 64  
30/10/2016 7:01 61  
30/10/2016 7:06 59  
30/10/2016 7:11 64  
30/10/2016 7:16 62  
30/10/2016 7:21 64  
30/10/2016 7:26 62  
30/10/2016 7:31 62  
30/10/2016 7:36 64  
30/10/2016 7:41 64  
30/10/2016 7:46 63  
30/10/2016 7:51 62  
30/10/2016 7:56 62  
30/10/2016 8:01 63  
30/10/2016 8:06 63  
30/10/2016 8:11 63  
30/10/2016 8:16 62  
30/10/2016 8:21 62  
30/10/2016 8:26 62  
30/10/2016 8:31 62  
30/10/2016 8:36 62  
30/10/2016 8:41 63  
30/10/2016 8:46 63  
30/10/2016 8:51 63  
30/10/2016 8:56 63  
30/10/2016 9:01 63  
30/10/2016 9:06 64  
30/10/2016 9:11 63  
30/10/2016 9:16 65  
30/10/2016 9:21 63  
30/10/2016 9:26 64  
30/10/2016 9:31 63  
30/10/2016 9:36 63  
30/10/2016 9:41 63  
30/10/2016 9:46 63  
30/10/2016 9:51 63  
30/10/2016 9:56 64  
30/10/2016 10:01 64  
30/10/2016 10:06 63  
30/10/2016 10:11 63  
30/10/2016 10:16 63  
30/10/2016 10:21 64  
30/10/2016 10:26 63  
30/10/2016 10:31 62  
30/10/2016 10:36 63  
30/10/2016 10:41 64  
30/10/2016 10:46 63  
30/10/2016 10:51 64  
30/10/2016 10:56 63  
30/10/2016 11:01 63  
30/10/2016 11:06 63  
30/10/2016 11:11 63  
30/10/2016 11:16 63  
30/10/2016 11:21 64  
30/10/2016 11:26 64  
30/10/2016 11:31 63  
30/10/2016 11:36 64  
30/10/2016 11:41 64  
30/10/2016 11:46 63  
30/10/2016 11:51 63  
30/10/2016 11:56 63  
30/10/2016 12:01 64  
30/10/2016 12:06 62  
30/10/2016 12:11 62  
30/10/2016 12:16 63  
30/10/2016 12:21 63  
30/10/2016 12:26 64  
30/10/2016 12:31 64  
30/10/2016 12:36 63  
30/10/2016 12:41 64  
30/10/2016 12:46 63  

30/10/2016 12:51 64  
30/10/2016 12:56 64  
30/10/2016 13:01 63  
30/10/2016 13:06 63  
30/10/2016 13:11 64  
30/10/2016 13:16 64  
30/10/2016 13:21 64  
30/10/2016 13:26 65  
30/10/2016 13:31 63  
30/10/2016 13:36 63  
30/10/2016 13:41 62  
30/10/2016 13:46 63  
30/10/2016 13:51 62  
30/10/2016 13:56 63  
30/10/2016 14:01 63  
30/10/2016 14:06 63  
30/10/2016 14:11 62  
30/10/2016 14:16 63  
30/10/2016 14:21 63  
30/10/2016 14:26 63  
30/10/2016 14:31 65  
30/10/2016 14:36 63  
30/10/2016 14:41 64  
30/10/2016 14:46 63  
30/10/2016 14:51 63  
30/10/2016 14:56 63  
30/10/2016 15:01 63  
30/10/2016 15:06 63  
30/10/2016 15:11 63  
30/10/2016 15:16 63  
30/10/2016 15:21 63  
30/10/2016 15:26 63  
30/10/2016 15:31 63  
30/10/2016 15:36 63  
30/10/2016 15:41 63  
30/10/2016 15:46 63  
30/10/2016 15:51 64  
30/10/2016 15:56 64  
30/10/2016 16:01 64  
30/10/2016 16:06 65  
30/10/2016 16:11 64  
30/10/2016 16:16 65  
30/10/2016 16:21 64  
30/10/2016 16:26 63  
30/10/2016 16:31 64  
30/10/2016 16:36 64  
30/10/2016 16:41 63  
30/10/2016 16:46 64  
30/10/2016 16:51 63  
30/10/2016 16:56 63  
30/10/2016 17:01 63  
30/10/2016 17:06 63  
30/10/2016 17:11 64  
30/10/2016 17:16 66  
30/10/2016 17:21 65  
30/10/2016 17:26 66  
30/10/2016 17:31 64  
30/10/2016 17:36 65  
30/10/2016 17:41 64  
30/10/2016 17:46 63  
30/10/2016 17:51 63  
30/10/2016 17:56 62  
30/10/2016 18:01 62  
30/10/2016 18:06 62  
30/10/2016 18:11 62  
30/10/2016 18:16 62  
30/10/2016 18:21 63  
30/10/2016 18:26 62  
30/10/2016 18:31 62  
30/10/2016 18:36 62  
30/10/2016 18:41 62  
30/10/2016 18:46 63  
30/10/2016 18:51 63  
30/10/2016 18:56 63  
30/10/2016 19:01 63  
30/10/2016 19:06 64  
30/10/2016 19:11 63  
30/10/2016 19:16 63  
30/10/2016 19:21 63  
30/10/2016 19:26 63  
30/10/2016 19:31 63  
30/10/2016 19:36 63  
30/10/2016 19:41 63  
30/10/2016 19:46 63  
30/10/2016 19:51 63  
30/10/2016 19:56 63  
30/10/2016 20:01 63  
30/10/2016 20:06 63  
30/10/2016 20:11 64  
30/10/2016 20:16 63  
30/10/2016 20:21 62  
30/10/2016 20:26 63  
30/10/2016 20:31 63  
30/10/2016 20:36 62  
30/10/2016 20:41 63  
30/10/2016 20:46 62  
30/10/2016 20:51 63  
30/10/2016 20:56 62  
30/10/2016 21:01 62  
30/10/2016 21:06 64  
30/10/2016 21:11 62  
30/10/2016 21:16 63  
30/10/2016 21:21 63  
30/10/2016 21:26 63  
30/10/2016 21:31 62  
30/10/2016 21:36 63  
30/10/2016 21:41 63  
30/10/2016 21:46 63  
30/10/2016 21:51 64  

30/10/2016 21:56 62  
30/10/2016 22:01 62  
30/10/2016 22:06 63  
30/10/2016 22:11 63  
30/10/2016 22:16 63  
30/10/2016 22:21 63  
30/10/2016 22:26 63  
30/10/2016 22:31 62  
30/10/2016 22:36 63  
30/10/2016 22:41 63  
30/10/2016 22:46 62  
30/10/2016 22:51 63  
30/10/2016 22:56 63  
31/10/2016 19:01 65  
31/10/2016 19:06 66  
31/10/2016 19:11 66  
31/10/2016 19:16 64  
31/10/2016 19:21 65  
31/10/2016 19:26 64  
31/10/2016 19:31 64  
31/10/2016 19:36 63  
31/10/2016 19:41 63  
31/10/2016 19:46 64  
31/10/2016 19:51 65  
31/10/2016 19:56 63  
31/10/2016 20:01 63  
31/10/2016 20:06 63  
31/10/2016 20:11 64  
31/10/2016 20:16 64  
31/10/2016 20:21 63  
31/10/2016 20:26 63  
31/10/2016 20:31 64  
31/10/2016 20:36 65  
31/10/2016 20:41 63  
31/10/2016 20:46 63  
31/10/2016 20:51 64  
31/10/2016 20:56 64  
31/10/2016 21:01 63  
31/10/2016 21:06 63  
31/10/2016 21:11 63  
31/10/2016 21:16 63  
31/10/2016 21:21 63  
31/10/2016 21:26 62  
31/10/2016 21:31 63  
31/10/2016 21:36 63  
31/10/2016 21:41 63  
31/10/2016 21:46 63  
31/10/2016 21:51 63  
31/10/2016 21:56 63  
31/10/2016 22:01 63  
31/10/2016 22:06 63  
31/10/2016 22:11 63  
31/10/2016 22:16 63  
31/10/2016 22:21 64  
31/10/2016 22:26 63  
31/10/2016 22:31 62  
31/10/2016 22:36 63  
31/10/2016 22:41 63  
31/10/2016 22:46 63  
31/10/2016 22:51 62  
31/10/2016 22:56 64  
1/11/2016 19:01 65  
1/11/2016 19:06 65  
1/11/2016 19:11 66  
1/11/2016 19:16 66  
1/11/2016 19:21 66  
1/11/2016 19:26 65  
1/11/2016 19:31 64  
1/11/2016 19:36 64  
1/11/2016 19:41 64  
1/11/2016 19:46 64  
1/11/2016 19:51 64  
1/11/2016 19:56 64  
1/11/2016 20:01 63  
1/11/2016 20:06 64  
1/11/2016 20:11 64  
1/11/2016 20:16 63  
1/11/2016 20:21 64  
1/11/2016 20:26 63  
1/11/2016 20:31 64  
1/11/2016 20:36 63  
1/11/2016 20:41 63  
1/11/2016 20:46 63  
1/11/2016 20:51 63  
1/11/2016 20:56 63  
1/11/2016 21:01 63  
1/11/2016 21:06 63  
1/11/2016 21:11 63  
1/11/2016 21:16 64  
1/11/2016 21:21 63  
1/11/2016 21:26 63  
1/11/2016 21:31 64  
1/11/2016 21:36 63  
1/11/2016 21:41 63  
1/11/2016 21:46 63  
1/11/2016 21:51 63  
1/11/2016 21:56 63  
1/11/2016 22:01 63  
1/11/2016 22:06 63  
1/11/2016 22:11 64  
1/11/2016 22:16 63  
1/11/2016 22:21 63  
1/11/2016 22:26 64  
1/11/2016 22:31 65  
1/11/2016 22:36 63  
1/11/2016 22:41 62  
1/11/2016 22:46 64  
1/11/2016 22:51 63  
1/11/2016 22:56 62  

2/11/2016 19:01 65  
2/11/2016 19:06 65  
2/11/2016 19:11 65  
2/11/2016 19:16 65  
2/11/2016 19:21 65  
2/11/2016 19:26 64  
2/11/2016 19:31 63  
2/11/2016 19:36 63  
2/11/2016 19:41 64  
2/11/2016 19:46 64  
2/11/2016 19:51 63  
2/11/2016 19:56 63  
2/11/2016 20:01 63  
2/11/2016 20:06 63  
2/11/2016 20:11 63  
2/11/2016 20:16 63  
2/11/2016 20:21 64  
2/11/2016 20:26 65  
2/11/2016 20:31 63  
2/11/2016 20:36 62  
2/11/2016 20:41 63  
2/11/2016 20:46 63  
2/11/2016 20:51 63  
2/11/2016 20:56 63  
2/11/2016 21:01 63  
2/11/2016 21:06 62  
2/11/2016 21:11 62  
2/11/2016 21:16 63  
2/11/2016 21:21 63  
2/11/2016 21:26 62  
2/11/2016 21:31 63  
2/11/2016 21:36 63  
2/11/2016 21:41 63  
2/11/2016 21:46 63  
2/11/2016 21:51 63  
2/11/2016 21:56 62  
2/11/2016 22:01 63  
2/11/2016 22:06 63  
2/11/2016 22:11 62  
2/11/2016 22:16 63  
2/11/2016 22:21 63  
2/11/2016 22:26 62  
2/11/2016 22:31 62  
2/11/2016 22:36 62  
2/11/2016 22:41 62  
2/11/2016 22:46 64  
2/11/2016 22:51 62  
2/11/2016 22:56 62  
3/11/2016 19:01 64  
3/11/2016 19:06 65  
3/11/2016 19:11 65  
3/11/2016 19:16 64  
3/11/2016 19:21 65  
3/11/2016 19:26 65  
3/11/2016 19:31 64  
3/11/2016 19:36 64  
3/11/2016 19:41 63  
3/11/2016 19:46 64  
3/11/2016 19:51 63  
3/11/2016 19:56 64  
3/11/2016 20:01 64  
3/11/2016 20:06 64  
3/11/2016 20:11 65  
3/11/2016 20:16 64  
3/11/2016 20:21 63  
3/11/2016 20:26 64  
3/11/2016 20:31 63  
3/11/2016 20:36 63  
3/11/2016 20:41 63  
3/11/2016 20:46 63  
3/11/2016 20:51 63  
3/11/2016 20:56 63  
3/11/2016 21:01 63  
3/11/2016 21:06 64  
3/11/2016 21:11 64  
3/11/2016 21:16 62  
3/11/2016 21:21 62  
3/11/2016 21:26 63  
3/11/2016 21:31 63  
3/11/2016 21:36 63  
3/11/2016 21:41 63  
3/11/2016 21:46 63  
3/11/2016 21:51 63  
3/11/2016 21:56 63  
3/11/2016 22:01 63  
3/11/2016 22:06 63  
3/11/2016 22:11 63  
3/11/2016 22:16 63  
3/11/2016 22:21 62  
3/11/2016 22:26 63  
3/11/2016 22:31 62  
3/11/2016 22:36 63  
3/11/2016 22:41 64  
3/11/2016 22:46 63  
3/11/2016 22:51 63  
3/11/2016 22:56 62  
4/11/2016 19:01 65  
4/11/2016 19:06 64  
4/11/2016 19:11 64  
4/11/2016 19:16 64  
4/11/2016 19:21 65  
4/11/2016 19:26 63  
4/11/2016 19:31 63  
4/11/2016 19:36 62  
4/11/2016 19:41 63  
4/11/2016 19:46 63  
4/11/2016 19:51 63  
4/11/2016 19:56 62  
4/11/2016 20:01 62  

4/11/2016 20:06 63  
4/11/2016 20:11 62  
4/11/2016 20:16 63  
4/11/2016 20:21 64  
4/11/2016 20:26 63  
4/11/2016 20:31 62  
4/11/2016 20:36 62  
4/11/2016 20:41 62  
4/11/2016 20:46 62  
4/11/2016 20:51 63  
4/11/2016 20:56 62  
4/11/2016 21:01 63  
4/11/2016 21:06 64  
4/11/2016 21:11 62  
4/11/2016 21:16 63  
4/11/2016 21:21 62  
4/11/2016 21:26 62  
4/11/2016 21:31 64  
4/11/2016 21:36 63  
4/11/2016 21:41 64  
4/11/2016 21:46 63  
4/11/2016 21:51 62  
4/11/2016 21:56 64  
4/11/2016 22:01 62  
4/11/2016 22:06 63  
4/11/2016 22:11 62  
4/11/2016 22:16 63  
4/11/2016 22:21 63  
4/11/2016 22:26 63  
4/11/2016 22:31 63  
4/11/2016 22:36 63  
4/11/2016 22:41 62  
4/11/2016 22:46 63  
4/11/2016 22:51 62  
4/11/2016 22:56 62  
5/11/2016 19:01 62  
5/11/2016 19:06 62  
5/11/2016 19:11 63  
5/11/2016 19:16 63  
5/11/2016 19:21 63  
5/11/2016 19:26 63  
5/11/2016 19:31 63  
5/11/2016 19:36 64  
5/11/2016 19:41 63  
5/11/2016 19:46 63  
5/11/2016 19:51 62  
5/11/2016 19:56 62  
5/11/2016 20:01 62  
5/11/2016 20:06 63  
5/11/2016 20:11 63  
5/11/2016 20:16 64  
5/11/2016 20:21 62  
5/11/2016 20:26 62  
5/11/2016 20:31 62  
5/11/2016 20:36 62  
5/11/2016 20:41 62  
5/11/2016 20:46 62  
5/11/2016 20:51 62  
5/11/2016 20:56 62  
5/11/2016 21:01 62  
5/11/2016 21:06 64  
5/11/2016 21:11 62  
5/11/2016 21:16 62  
5/11/2016 21:21 62  
5/11/2016 21:26 64  
5/11/2016 21:31 62  
5/11/2016 21:36 62  
5/11/2016 21:41 62  
5/11/2016 21:46 63  
5/11/2016 21:51 62  
5/11/2016 21:56 63  
5/11/2016 22:01 63  
5/11/2016 22:06 63  
5/11/2016 22:11 62  
5/11/2016 22:16 62  
5/11/2016 22:21 65  
5/11/2016 22:26 63  
5/11/2016 22:31 62  
5/11/2016 22:36 63  
5/11/2016 22:41 62  
5/11/2016 22:46 63  
5/11/2016 22:51 62  
5/11/2016 22:56 62  
6/11/2016 7:01 65  
6/11/2016 7:06 61  
6/11/2016 7:11 61  
6/11/2016 7:16 65  
6/11/2016 7:21 63  
6/11/2016 7:26 63  
6/11/2016 7:31 63  
6/11/2016 7:36 62  
6/11/2016 7:41 63  
6/11/2016 7:46 62  
6/11/2016 7:51 62  
6/11/2016 7:56 63  
6/11/2016 8:01 62  
6/11/2016 8:06 63  
6/11/2016 8:11 62  
6/11/2016 8:16 63  
6/11/2016 8:21 64  
6/11/2016 8:26 65  
6/11/2016 8:31 63  
6/11/2016 8:36 63  
6/11/2016 8:41 63  
6/11/2016 8:46 64  
6/11/2016 8:51 63  
6/11/2016 8:56 64  
6/11/2016 9:01 63  
6/11/2016 9:06 63  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
6/11/2016 9:11 64  
6/11/2016 9:16 64  
6/11/2016 9:21 63  
6/11/2016 9:26 64  
6/11/2016 9:31 64  
6/11/2016 9:36 63  
6/11/2016 9:41 64  
6/11/2016 9:46 63  
6/11/2016 9:51 63  
6/11/2016 9:56 63  
6/11/2016 10:01 63  
6/11/2016 10:06 63  
6/11/2016 10:11 63  
6/11/2016 10:16 63  
6/11/2016 10:21 63  
6/11/2016 10:26 65  
6/11/2016 10:31 63  
6/11/2016 10:36 63  
6/11/2016 10:41 63  
6/11/2016 10:46 63  
6/11/2016 10:51 64  
6/11/2016 10:56 64  
6/11/2016 11:01 64  
6/11/2016 11:06 63  
6/11/2016 11:11 62  
6/11/2016 11:16 63  
6/11/2016 11:21 62  
6/11/2016 11:26 63  
6/11/2016 11:31 63  
6/11/2016 11:36 64  
6/11/2016 11:41 63  
6/11/2016 11:46 63  
6/11/2016 11:51 63  
6/11/2016 11:56 62  
6/11/2016 12:01 62  
6/11/2016 12:06 62  
6/11/2016 12:11 62  
6/11/2016 12:16 63  
6/11/2016 12:21 64  
6/11/2016 12:26 63  
6/11/2016 12:31 64  
6/11/2016 12:36 64  
6/11/2016 12:41 65  
6/11/2016 12:46 63  
6/11/2016 12:51 63  
6/11/2016 12:56 65  
6/11/2016 13:01 64  
6/11/2016 13:06 63  
6/11/2016 13:11 63  
6/11/2016 13:16 64  
6/11/2016 13:21 63  
6/11/2016 13:26 63  
6/11/2016 13:31 63  
6/11/2016 13:36 62  
6/11/2016 13:41 62  
6/11/2016 13:46 63  
6/11/2016 13:51 63  
6/11/2016 13:56 64  
6/11/2016 14:01 63  
6/11/2016 14:06 62  
6/11/2016 14:11 62  
6/11/2016 14:16 62  
6/11/2016 14:21 62  
6/11/2016 14:26 63  
6/11/2016 14:31 63  
6/11/2016 14:36 63  
6/11/2016 14:41 64  
6/11/2016 14:46 64  
6/11/2016 14:51 63  
6/11/2016 14:56 63  
6/11/2016 15:01 63  
6/11/2016 15:06 62  
6/11/2016 15:11 63  
6/11/2016 15:16 63  
6/11/2016 15:21 64  
6/11/2016 15:26 63  
6/11/2016 15:31 63  
6/11/2016 15:36 64  
6/11/2016 15:41 65  
6/11/2016 15:46 63  
6/11/2016 15:51 64  
6/11/2016 15:56 65  
6/11/2016 16:01 64  
6/11/2016 16:06 65  
6/11/2016 16:11 66  
6/11/2016 16:16 67  
6/11/2016 16:21 67  
6/11/2016 16:26 65  
6/11/2016 16:31 65  
6/11/2016 16:36 65  
6/11/2016 16:41 65  
6/11/2016 16:46 64  
6/11/2016 16:51 63  
6/11/2016 16:56 64  
6/11/2016 17:01 64  
6/11/2016 17:06 64  
6/11/2016 17:11 64  
6/11/2016 17:16 64  
6/11/2016 17:21 63  
6/11/2016 17:26 64  
6/11/2016 17:31 64  
6/11/2016 17:36 63  
6/11/2016 17:41 63  
6/11/2016 17:46 63  
6/11/2016 17:51 63  
6/11/2016 17:56 64  
6/11/2016 18:01 63  
6/11/2016 18:06 63  
6/11/2016 18:11 64  

6/11/2016 18:16 64  
6/11/2016 18:21 63  
6/11/2016 18:26 64  
6/11/2016 18:31 63  
6/11/2016 18:36 62  
6/11/2016 18:41 63  
6/11/2016 18:46 63  
6/11/2016 18:51 62  
6/11/2016 18:56 62  
6/11/2016 19:01 63  
6/11/2016 19:06 63  
6/11/2016 19:11 62  
6/11/2016 19:16 62  
6/11/2016 19:21 63  
6/11/2016 19:26 63  
6/11/2016 19:31 63  
6/11/2016 19:36 62  
6/11/2016 19:41 63  
6/11/2016 19:46 62  
6/11/2016 19:51 63  
6/11/2016 19:56 62  
6/11/2016 20:01 62  
6/11/2016 20:06 62  
6/11/2016 20:11 63  
6/11/2016 20:16 62  
6/11/2016 20:21 62  
6/11/2016 20:26 62  
6/11/2016 20:31 63  
6/11/2016 20:36 62  
6/11/2016 20:41 62  
6/11/2016 20:46 62  
6/11/2016 20:51 64  
6/11/2016 20:56 63  
6/11/2016 21:01 62  
6/11/2016 21:06 62  
6/11/2016 21:11 62  
6/11/2016 21:16 62  
6/11/2016 21:21 62  
6/11/2016 21:26 63  
6/11/2016 21:31 62  
6/11/2016 21:36 63  
6/11/2016 21:41 62  
6/11/2016 21:46 62  
6/11/2016 21:51 61  
6/11/2016 21:56 62  
6/11/2016 22:01 63  
6/11/2016 22:06 65  
6/11/2016 22:11 62  
6/11/2016 22:16 62  
6/11/2016 22:21 62  
6/11/2016 22:26 62  
6/11/2016 22:31 63  
6/11/2016 22:36 62  
6/11/2016 22:41 62  
6/11/2016 22:46 61  
6/11/2016 22:51 61  
6/11/2016 22:56 61  
7/11/2016 19:01 65  
7/11/2016 19:06 65  
7/11/2016 19:11 65  
7/11/2016 19:16 65  
7/11/2016 19:21 64  
7/11/2016 19:26 63  
7/11/2016 19:31 64  
7/11/2016 19:36 63  
7/11/2016 19:41 64  
7/11/2016 19:46 63  
7/11/2016 19:51 64  
7/11/2016 19:56 63  
7/11/2016 20:01 63  
7/11/2016 20:06 64  
7/11/2016 20:11 65  
7/11/2016 20:16 64  
7/11/2016 20:21 64  
7/11/2016 20:26 63  
7/11/2016 20:31 63  
7/11/2016 20:36 62  
7/11/2016 20:41 63  
7/11/2016 20:46 62  
7/11/2016 20:51 63  
7/11/2016 20:56 63  
7/11/2016 21:01 63  
7/11/2016 21:06 63  
7/11/2016 21:11 63  
7/11/2016 21:16 62  
7/11/2016 21:21 63  
7/11/2016 21:26 62  
7/11/2016 21:31 62  
7/11/2016 21:36 63  
7/11/2016 21:41 62  
7/11/2016 21:46 62  
7/11/2016 21:51 63  
7/11/2016 21:56 62  
7/11/2016 22:01 62  
7/11/2016 22:06 62  
7/11/2016 22:11 63  
7/11/2016 22:16 63  
7/11/2016 22:21 62  
7/11/2016 22:26 62  
7/11/2016 22:31 62  
7/11/2016 22:36 62  
7/11/2016 22:41 62  
7/11/2016 22:46 62  
7/11/2016 22:51 62  
7/11/2016 22:56 62  
8/11/2016 19:01 65  
8/11/2016 19:06 65  
8/11/2016 19:11 65  
8/11/2016 19:16 65  

8/11/2016 19:21 65  
8/11/2016 19:26 65  
8/11/2016 19:31 65  
8/11/2016 19:36 66  
8/11/2016 19:41 63  
8/11/2016 19:46 63  
8/11/2016 19:51 64  
8/11/2016 19:56 63  
8/11/2016 20:01 63  
8/11/2016 20:06 64  
8/11/2016 20:11 64  
8/11/2016 20:16 64  
8/11/2016 20:21 64  
8/11/2016 20:26 64  
8/11/2016 20:31 63  
8/11/2016 20:36 64  
8/11/2016 20:41 64  
8/11/2016 20:46 64  
8/11/2016 20:51 63  
8/11/2016 20:56 63  
8/11/2016 21:01 63  
8/11/2016 21:06 63  
8/11/2016 21:11 64  
8/11/2016 21:16 64  
8/11/2016 21:21 63  
8/11/2016 21:26 63  
8/11/2016 21:31 63  
8/11/2016 21:36 63  
8/11/2016 21:41 63  
8/11/2016 21:46 63  
8/11/2016 21:51 64  
8/11/2016 21:56 63  
8/11/2016 22:01 63  
8/11/2016 22:06 63  
8/11/2016 22:11 63  
8/11/2016 22:16 63  
8/11/2016 22:21 65  
8/11/2016 22:26 63  
8/11/2016 22:31 63  
8/11/2016 22:36 63  
8/11/2016 22:41 63  
8/11/2016 22:46 62  
8/11/2016 22:51 63  
8/11/2016 22:56 63  
9/11/2016 19:01 65  
9/11/2016 19:06 65  
9/11/2016 19:11 65  
9/11/2016 19:16 66  
9/11/2016 19:21 66  
9/11/2016 19:26 66  
9/11/2016 19:31 66  
9/11/2016 19:36 64  
9/11/2016 19:41 65  
9/11/2016 19:46 64  
9/11/2016 19:51 64  
9/11/2016 19:56 64  
9/11/2016 20:01 63  
9/11/2016 20:06 63  
9/11/2016 20:11 64  
9/11/2016 20:16 64  
9/11/2016 20:21 63  
9/11/2016 20:26 64  
9/11/2016 20:31 63  
9/11/2016 20:36 63  
9/11/2016 20:41 63  
9/11/2016 20:46 63  
9/11/2016 20:51 63  
9/11/2016 20:56 63  
9/11/2016 21:01 63  
9/11/2016 21:06 63  
9/11/2016 21:11 63  
9/11/2016 21:16 63  
9/11/2016 21:21 63  
9/11/2016 21:26 63  
9/11/2016 21:31 63  
9/11/2016 21:36 62  
9/11/2016 21:41 63  
9/11/2016 21:46 63  
9/11/2016 21:51 63  
9/11/2016 21:56 63  
9/11/2016 22:01 62  
9/11/2016 22:06 64  
9/11/2016 22:11 63  
9/11/2016 22:16 63  
9/11/2016 22:21 63  
9/11/2016 22:26 63  
9/11/2016 22:31 63  
9/11/2016 22:36 63  
9/11/2016 22:41 63  
9/11/2016 22:46 63  
9/11/2016 22:51 63  
9/11/2016 22:56 63  
10/11/2016 19:01 64  
10/11/2016 19:06 65  
10/11/2016 19:11 64  
10/11/2016 19:16 64  
10/11/2016 19:21 66  
10/11/2016 19:26 64  
10/11/2016 19:31 64  
10/11/2016 19:36 61  
10/11/2016 19:41 62  
10/11/2016 19:46 63  
10/11/2016 19:51 63  
10/11/2016 19:56 64  
10/11/2016 20:01 63  
10/11/2016 20:06 64  
10/11/2016 20:11 64  
10/11/2016 20:16 65  
10/11/2016 20:21 65  

10/11/2016 20:26 65  
10/11/2016 20:31 64  
10/11/2016 20:36 64  
10/11/2016 20:41 64  
10/11/2016 20:46 64  
10/11/2016 20:51 63  
10/11/2016 20:56 64  
10/11/2016 21:01 64  
10/11/2016 21:06 64  
10/11/2016 21:11 64  
10/11/2016 21:16 64  
10/11/2016 21:21 64  
10/11/2016 21:26 64  
10/11/2016 21:31 64  
10/11/2016 21:36 64  
10/11/2016 21:41 64  
10/11/2016 21:46 64  
10/11/2016 21:51 64  
10/11/2016 21:56 64  
10/11/2016 22:01 64  
10/11/2016 22:06 63  
10/11/2016 22:11 64  
10/11/2016 22:16 64  
10/11/2016 22:21 64  
10/11/2016 22:26 64  
10/11/2016 22:31 63  
10/11/2016 22:36 64  
10/11/2016 22:41 65  
10/11/2016 22:46 63  
10/11/2016 22:51 64  
10/11/2016 22:56 65  
11/11/2016 19:01 65  
11/11/2016 19:06 65  
11/11/2016 19:11 64  
11/11/2016 19:16 64  
11/11/2016 19:21 64  
11/11/2016 19:26 64  
11/11/2016 19:31 64  
11/11/2016 19:36 63  
11/11/2016 19:41 65  
11/11/2016 19:46 63  
11/11/2016 19:51 63  
11/11/2016 19:56 63  
11/11/2016 20:01 63  
11/11/2016 20:06 64  
11/11/2016 20:11 65  
11/11/2016 20:16 65  
11/11/2016 20:21 65  
11/11/2016 20:26 63  
11/11/2016 20:31 65  
11/11/2016 20:36 63  
11/11/2016 20:41 63  
11/11/2016 20:46 63  
11/11/2016 20:51 64  
11/11/2016 20:56 64  
11/11/2016 21:01 63  
11/11/2016 21:06 63  
11/11/2016 21:11 63  
11/11/2016 21:16 63  
11/11/2016 21:21 63  
11/11/2016 21:26 63  
11/11/2016 21:31 63  
11/11/2016 21:36 64  
11/11/2016 21:41 64  
11/11/2016 21:46 64  
11/11/2016 21:51 64  
11/11/2016 21:56 64  
11/11/2016 22:01 63  
11/11/2016 22:06 64  
11/11/2016 22:11 63  
11/11/2016 22:16 63  
11/11/2016 22:21 63  
11/11/2016 22:26 63  
11/11/2016 22:31 64  
11/11/2016 22:36 63  
11/11/2016 22:41 64  
11/11/2016 22:46 63  
11/11/2016 22:51 63  
11/11/2016 22:56 63  
12/11/2016 19:01 65  
12/11/2016 19:06 63  
12/11/2016 19:11 62  
12/11/2016 19:16 62  
12/11/2016 19:21 62  
12/11/2016 19:26 63  
12/11/2016 19:31 62  
12/11/2016 19:36 63  
12/11/2016 19:41 63  
12/11/2016 19:46 64  
12/11/2016 19:51 63  
12/11/2016 19:56 63  
12/11/2016 20:01 63  
12/11/2016 20:06 63  
12/11/2016 20:11 63  
12/11/2016 20:16 64  
12/11/2016 20:21 63  
12/11/2016 20:26 62  
12/11/2016 20:31 62  
12/11/2016 20:36 63  
12/11/2016 20:41 63  
12/11/2016 20:46 62  
12/11/2016 20:51 63  
12/11/2016 20:56 62  
12/11/2016 21:01 63  
12/11/2016 21:06 63  
12/11/2016 21:11 63  
12/11/2016 21:16 63  
12/11/2016 21:21 65  
12/11/2016 21:26 63  

12/11/2016 21:31 63  
12/11/2016 21:36 63  
12/11/2016 21:41 63  
12/11/2016 21:46 62  
12/11/2016 21:51 63  
12/11/2016 21:56 63  
12/11/2016 22:01 63  
12/11/2016 22:06 64  
12/11/2016 22:11 62  
12/11/2016 22:16 63  
12/11/2016 22:21 63  
12/11/2016 22:26 63  
12/11/2016 22:31 62  
12/11/2016 22:36 64  
12/11/2016 22:41 63  
12/11/2016 22:46 64  
12/11/2016 22:51 63  
12/11/2016 22:56 63  
13/11/2016 7:01 61  
13/11/2016 7:06 62  
13/11/2016 7:11 61  
13/11/2016 7:16 61  
13/11/2016 7:21 61  
13/11/2016 7:26 62  
13/11/2016 7:31 61  
13/11/2016 7:36 61  
13/11/2016 7:41 64  
13/11/2016 7:46 62  
13/11/2016 7:51 62  
13/11/2016 7:56 62  
13/11/2016 8:01 62  
13/11/2016 8:06 62  
13/11/2016 8:11 62  
13/11/2016 8:16 62  
13/11/2016 8:21 63  
13/11/2016 8:26 63  
13/11/2016 8:31 63  
13/11/2016 8:36 62  
13/11/2016 8:41 63  
13/11/2016 8:46 63  
13/11/2016 8:51 63  
13/11/2016 8:56 63  
13/11/2016 9:01 63  
13/11/2016 9:06 63  
13/11/2016 9:11 63  
13/11/2016 9:16 64  
13/11/2016 9:21 63  
13/11/2016 9:26 63  
13/11/2016 9:31 63  
13/11/2016 9:36 64  
13/11/2016 9:41 63  
13/11/2016 9:46 62  
13/11/2016 9:51 63  
13/11/2016 9:56 63  
13/11/2016 10:01 66  
13/11/2016 10:06 63  
13/11/2016 10:11 63  
13/11/2016 10:16 63  
13/11/2016 10:21 63  
13/11/2016 10:26 63  
13/11/2016 10:31 63  
13/11/2016 10:36 62  
13/11/2016 10:41 62  
13/11/2016 10:46 64  
13/11/2016 10:51 63  
13/11/2016 10:56 62  
13/11/2016 11:01 64  
13/11/2016 11:06 64  
13/11/2016 11:11 63  
13/11/2016 11:16 62  
13/11/2016 11:21 63  
13/11/2016 11:26 64  
13/11/2016 11:31 63  
13/11/2016 11:36 63  
13/11/2016 11:41 62  
13/11/2016 11:46 63  
13/11/2016 11:51 62  
13/11/2016 11:56 62  
13/11/2016 12:01 63  
13/11/2016 12:06 63  
13/11/2016 12:11 63  
13/11/2016 12:16 62  
13/11/2016 12:21 64  
13/11/2016 12:26 63  
13/11/2016 12:31 63  
13/11/2016 12:36 63  
13/11/2016 12:41 64  
13/11/2016 12:46 64  
13/11/2016 12:51 63  
13/11/2016 12:56 63  
13/11/2016 13:01 63  
13/11/2016 13:06 62  
13/11/2016 13:11 62  
13/11/2016 13:16 62  
13/11/2016 13:21 64  
13/11/2016 13:26 63  
13/11/2016 13:31 63  
13/11/2016 13:36 63  
13/11/2016 13:41 62  
13/11/2016 13:46 63  
13/11/2016 13:51 63  
13/11/2016 13:56 63  
13/11/2016 14:01 66  
13/11/2016 14:06 68  
13/11/2016 14:11 63  
13/11/2016 14:16 64  
13/11/2016 14:21 63  
13/11/2016 14:26 63  
13/11/2016 14:31 63  

13/11/2016 14:36 63  
13/11/2016 14:41 64  
13/11/2016 14:46 65  
13/11/2016 14:51 64  
13/11/2016 14:56 64  
13/11/2016 15:01 63  
13/11/2016 15:06 63  
13/11/2016 15:11 65  
13/11/2016 15:16 63  
13/11/2016 15:21 65  
13/11/2016 15:26 63  
13/11/2016 15:31 63  
13/11/2016 15:36 64  
13/11/2016 15:41 64  
13/11/2016 15:46 65  
13/11/2016 15:51 64  
13/11/2016 15:56 65  
13/11/2016 16:01 64  
13/11/2016 16:06 64  
13/11/2016 16:11 65  
13/11/2016 16:16 65  
13/11/2016 16:21 65  
13/11/2016 16:26 65  
13/11/2016 16:31 65  
13/11/2016 16:36 65  
13/11/2016 16:41 65  
13/11/2016 16:46 65  
13/11/2016 16:51 64  
13/11/2016 16:56 66  
13/11/2016 17:01 66  
13/11/2016 17:06 66  
13/11/2016 17:11 65  
13/11/2016 17:16 64  
13/11/2016 17:21 64  
13/11/2016 17:26 64  
13/11/2016 17:31 64  
13/11/2016 17:36 64  
13/11/2016 17:41 64  
13/11/2016 17:46 64  
13/11/2016 17:51 64  
13/11/2016 17:56 64  
13/11/2016 18:01 64  
13/11/2016 18:06 64  
13/11/2016 18:11 63  
13/11/2016 18:16 64  
13/11/2016 18:21 64  
13/11/2016 18:26 64  
13/11/2016 18:31 63  
13/11/2016 18:36 62  
13/11/2016 18:41 62  
13/11/2016 18:46 62  
13/11/2016 18:51 63  
13/11/2016 18:56 64  
13/11/2016 19:01 63  
13/11/2016 19:06 63  
13/11/2016 19:11 63  
13/11/2016 19:16 64  
13/11/2016 19:21 63  
13/11/2016 19:26 63  
13/11/2016 19:31 63  
13/11/2016 19:36 64  
13/11/2016 19:41 63  
13/11/2016 19:46 63  
13/11/2016 19:51 63  
13/11/2016 19:56 63  
13/11/2016 20:01 62  
13/11/2016 20:06 63  
13/11/2016 20:11 65  
13/11/2016 20:16 63  
13/11/2016 20:21 63  
13/11/2016 20:26 62  
13/11/2016 20:31 63  
13/11/2016 20:36 63  
13/11/2016 20:41 62  
13/11/2016 20:46 62  
13/11/2016 20:51 63  
13/11/2016 20:56 62  
13/11/2016 21:01 62  
13/11/2016 21:06 62  
13/11/2016 21:11 62  
13/11/2016 21:16 62  
13/11/2016 21:21 63  
13/11/2016 21:26 62  
13/11/2016 21:31 63  
13/11/2016 21:36 62  
13/11/2016 21:41 62  
13/11/2016 21:46 63  
13/11/2016 21:51 63  
13/11/2016 21:56 63  
13/11/2016 22:01 62  
13/11/2016 22:06 63  
13/11/2016 22:11 65  
13/11/2016 22:16 63  
13/11/2016 22:21 62  
13/11/2016 22:26 62  
13/11/2016 22:31 62  
13/11/2016 22:36 62  
13/11/2016 22:41 62  
13/11/2016 22:46 62  
13/11/2016 22:51 63  
13/11/2016 22:56 64  
14/11/2016 19:01 63  
14/11/2016 19:06 63  
14/11/2016 19:11 63  
14/11/2016 19:16 63  
14/11/2016 19:21 63  
14/11/2016 19:26 63  
14/11/2016 19:31 64  
14/11/2016 19:36 63  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
14/11/2016 19:41 64  
14/11/2016 19:46 64  
14/11/2016 19:51 63  
14/11/2016 19:56 63  
14/11/2016 20:01 63  
14/11/2016 20:06 64  
14/11/2016 20:11 64  
14/11/2016 20:16 63  
14/11/2016 20:21 64  
14/11/2016 20:26 63  
14/11/2016 20:31 63  
14/11/2016 20:36 63  
14/11/2016 20:41 63  
14/11/2016 20:46 63  
14/11/2016 20:51 63  
14/11/2016 20:56 64  
14/11/2016 21:01 62  
14/11/2016 21:06 64  
14/11/2016 21:11 63  
14/11/2016 21:16 62  
14/11/2016 21:21 64  
14/11/2016 21:26 63  
14/11/2016 21:31 62  
14/11/2016 21:36 65  
14/11/2016 21:41 63  
14/11/2016 21:46 63  
14/11/2016 21:51 62  
14/11/2016 21:56 63  
14/11/2016 22:01 62  
14/11/2016 22:06 63  
14/11/2016 22:11 62  
14/11/2016 22:16 63  
14/11/2016 22:21 63  
14/11/2016 22:26 63  
14/11/2016 22:31 63  
14/11/2016 22:36 63  
14/11/2016 22:41 63  
14/11/2016 22:46 62  
14/11/2016 22:51 63  
14/11/2016 22:56 62  
15/11/2016 19:01 62  
15/11/2016 19:06 63  
15/11/2016 19:11 63  
15/11/2016 19:16 63  
15/11/2016 19:21 63  
15/11/2016 19:26 64  
15/11/2016 19:31 63  
15/11/2016 19:36 63  
15/11/2016 19:41 63  
15/11/2016 19:46 63  
15/11/2016 19:51 64  
15/11/2016 19:56 63  
15/11/2016 20:01 64  
15/11/2016 20:06 63  
15/11/2016 20:11 63  
15/11/2016 20:16 63  
15/11/2016 20:21 63  
15/11/2016 20:26 63  
15/11/2016 20:31 64  
15/11/2016 20:36 63  
15/11/2016 20:41 63  
15/11/2016 20:46 62  
15/11/2016 20:51 64  
15/11/2016 20:56 63  
15/11/2016 21:01 62  
15/11/2016 21:06 62  
15/11/2016 21:11 63  
15/11/2016 21:16 63  
15/11/2016 21:21 62  
15/11/2016 21:26 62  
15/11/2016 21:31 63  
15/11/2016 21:36 63  
15/11/2016 21:41 63  
15/11/2016 21:46 62  
15/11/2016 21:51 63  
15/11/2016 21:56 63  
15/11/2016 22:01 63  
15/11/2016 22:06 63  
15/11/2016 22:11 62  
15/11/2016 22:16 63  
15/11/2016 22:21 63  
15/11/2016 22:26 62  
15/11/2016 22:31 62  
15/11/2016 22:36 63  
15/11/2016 22:41 63  
15/11/2016 22:46 62  
15/11/2016 22:51 62  
15/11/2016 22:56 64  
16/11/2016 19:01 62  
16/11/2016 19:06 62  
16/11/2016 19:11 62  
16/11/2016 19:16 63  
16/11/2016 19:21 63  
16/11/2016 19:26 63  
16/11/2016 19:31 63  
16/11/2016 19:36 62  
16/11/2016 19:41 63  
16/11/2016 19:46 63  
16/11/2016 19:51 63  
16/11/2016 19:56 64  
16/11/2016 20:01 64  
16/11/2016 20:06 63  
16/11/2016 20:11 63  
16/11/2016 20:16 63  
16/11/2016 20:21 64  
16/11/2016 20:26 64  
16/11/2016 20:31 63  
16/11/2016 20:36 62  
16/11/2016 20:41 63  

16/11/2016 20:46 64  
16/11/2016 20:51 63  
16/11/2016 20:56 63  
16/11/2016 21:01 63  
16/11/2016 21:06 65  
16/11/2016 21:11 63  
16/11/2016 21:16 63  
16/11/2016 21:21 62  
16/11/2016 21:26 62  
16/11/2016 21:31 62  
16/11/2016 21:36 63  
16/11/2016 21:41 63  
16/11/2016 21:46 62  
16/11/2016 21:51 62  
16/11/2016 21:56 63  
16/11/2016 22:01 62  
16/11/2016 22:06 63  
16/11/2016 22:11 62  
16/11/2016 22:16 63  
16/11/2016 22:21 63  
16/11/2016 22:26 64  
16/11/2016 22:31 62  
16/11/2016 22:36 63  
16/11/2016 22:41 63  
16/11/2016 22:46 63  
16/11/2016 22:51 62  
16/11/2016 22:56 62  
17/11/2016 19:01 65  
17/11/2016 19:06 65  
17/11/2016 19:11 65  
17/11/2016 19:16 64  
17/11/2016 19:21 65  
17/11/2016 19:26 65  
17/11/2016 19:31 65  
17/11/2016 19:36 63  
17/11/2016 19:41 64  
17/11/2016 19:46 65  
17/11/2016 19:51 65  
17/11/2016 19:56 65  
17/11/2016 20:01 65  
17/11/2016 20:06 65  
17/11/2016 20:11 65  
17/11/2016 20:16 65  
17/11/2016 20:21 65  
17/11/2016 20:26 64  
17/11/2016 20:31 64  
17/11/2016 20:36 63  
17/11/2016 20:41 63  
17/11/2016 20:46 63  
17/11/2016 20:51 62  
17/11/2016 20:56 63  
17/11/2016 21:01 62  
17/11/2016 21:06 63  
17/11/2016 21:11 63  
17/11/2016 21:16 63  
17/11/2016 21:21 63  
17/11/2016 21:26 63  
17/11/2016 21:31 63  
17/11/2016 21:36 63  
17/11/2016 21:41 63  
17/11/2016 21:46 63  
17/11/2016 21:51 63  
17/11/2016 21:56 63  
17/11/2016 22:01 63  
17/11/2016 22:06 63  
17/11/2016 22:11 63  
17/11/2016 22:16 62  
17/11/2016 22:21 63  
17/11/2016 22:26 63  
17/11/2016 22:31 62  
17/11/2016 22:36 63  
17/11/2016 22:41 63  
17/11/2016 22:46 63  
17/11/2016 22:51 63  
17/11/2016 22:56 63  
18/11/2016 19:01 64  
18/11/2016 19:06 65  
18/11/2016 19:11 64  
18/11/2016 19:16 64  
18/11/2016 19:21 64  
18/11/2016 19:26 64  
18/11/2016 19:31 64  
18/11/2016 19:36 64  
18/11/2016 19:41 65  
18/11/2016 19:46 65  
18/11/2016 19:51 65  
18/11/2016 19:56 65  
18/11/2016 20:01 65  
18/11/2016 20:06 65  
18/11/2016 20:11 65  
18/11/2016 20:16 65  
18/11/2016 20:21 65  
18/11/2016 20:26 65  
18/11/2016 20:31 65  
18/11/2016 20:36 65  
18/11/2016 20:41 65  
18/11/2016 20:46 65  
18/11/2016 20:51 65  
18/11/2016 20:56 65  
18/11/2016 21:01 65  
18/11/2016 21:06 64  
18/11/2016 21:11 64  
18/11/2016 21:16 64  
18/11/2016 21:21 64  
18/11/2016 21:26 64  
18/11/2016 21:31 64  
18/11/2016 21:36 65  
18/11/2016 21:41 65  
18/11/2016 21:46 65  

18/11/2016 21:51 65  
18/11/2016 21:56 65  
18/11/2016 22:01 65  
18/11/2016 22:06 65  
18/11/2016 22:11 64  
18/11/2016 22:16 65  
18/11/2016 22:21 65  
18/11/2016 22:26 65  
18/11/2016 22:31 65  
18/11/2016 22:36 65  
18/11/2016 22:41 65  
18/11/2016 22:46 65  
18/11/2016 22:51 65  
18/11/2016 22:56 64  
19/11/2016 19:01 64  
19/11/2016 19:06 63  
19/11/2016 19:11 61  
19/11/2016 19:16 62  
19/11/2016 19:21 63  
19/11/2016 19:26 64  
19/11/2016 19:31 63  
19/11/2016 19:36 63  
19/11/2016 19:41 63  
19/11/2016 19:46 63  
19/11/2016 19:51 62  
19/11/2016 19:56 62  
19/11/2016 20:01 63  
19/11/2016 20:06 63  
19/11/2016 20:11 63  
19/11/2016 20:16 65  
19/11/2016 20:21 63  
19/11/2016 20:26 62  
19/11/2016 20:31 63  
19/11/2016 20:36 62  
19/11/2016 20:41 63  
19/11/2016 20:46 62  
19/11/2016 20:51 62  
19/11/2016 20:56 62  
19/11/2016 21:01 62  
19/11/2016 21:06 62  
19/11/2016 21:11 62  
19/11/2016 21:16 63  
19/11/2016 21:21 63  
19/11/2016 21:26 62  
19/11/2016 21:31 62  
19/11/2016 21:36 63  
19/11/2016 21:41 62  
19/11/2016 21:46 63  
19/11/2016 21:51 63  
19/11/2016 21:56 62  
19/11/2016 22:01 62  
19/11/2016 22:06 63  
19/11/2016 22:11 62  
19/11/2016 22:16 62  
19/11/2016 22:21 62  
19/11/2016 22:26 62  
19/11/2016 22:31 62  
19/11/2016 22:36 62  
19/11/2016 22:41 62  
19/11/2016 22:46 62  
19/11/2016 22:51 62  
19/11/2016 22:56 64  
20/11/2016 7:01 61  
20/11/2016 7:06 65  
20/11/2016 7:11 61  
20/11/2016 7:16 61  
20/11/2016 7:21 63  
20/11/2016 7:26 63  
20/11/2016 7:31 61  
20/11/2016 7:36 61  
20/11/2016 7:41 62  
20/11/2016 7:46 62  
20/11/2016 7:51 63  
20/11/2016 7:56 63  
20/11/2016 8:01 63  
20/11/2016 8:06 63  
20/11/2016 8:11 62  
20/11/2016 8:16 64  
20/11/2016 8:21 63  
20/11/2016 8:26 62  
20/11/2016 8:31 63  
20/11/2016 8:36 63  
20/11/2016 8:41 63  
20/11/2016 8:46 63  
20/11/2016 8:51 64  
20/11/2016 8:56 63  
20/11/2016 9:01 63  
20/11/2016 9:06 63  
20/11/2016 9:11 63  
20/11/2016 9:16 63  
20/11/2016 9:21 64  
20/11/2016 9:26 63  
20/11/2016 9:31 63  
20/11/2016 9:36 63  
20/11/2016 9:41 63  
20/11/2016 9:46 63  
20/11/2016 9:51 62  
20/11/2016 9:56 63  
20/11/2016 10:01 64  
20/11/2016 10:06 62  
20/11/2016 10:11 62  
20/11/2016 10:16 64  
20/11/2016 10:21 62  
20/11/2016 10:26 63  
20/11/2016 10:31 63  
20/11/2016 10:36 62  
20/11/2016 10:41 63  
20/11/2016 10:46 63  
20/11/2016 10:51 62  

20/11/2016 10:56 62  
20/11/2016 11:01 63  
20/11/2016 11:06 63  
20/11/2016 11:11 63  
20/11/2016 11:16 63  
20/11/2016 11:21 63  
20/11/2016 11:26 64  
20/11/2016 11:31 63  
20/11/2016 11:36 63  
20/11/2016 11:41 63  
20/11/2016 11:46 63  
20/11/2016 11:51 63  
20/11/2016 11:56 63  
20/11/2016 12:01 64  
20/11/2016 12:06 63  
20/11/2016 12:11 64  
20/11/2016 12:16 63  
20/11/2016 12:21 63  
20/11/2016 12:26 64  
20/11/2016 12:31 65  
20/11/2016 12:36 64  
20/11/2016 12:41 64  
20/11/2016 12:46 63  
20/11/2016 12:51 65  
20/11/2016 12:56 64  
20/11/2016 13:01 63  
20/11/2016 13:06 64  
20/11/2016 13:11 63  
20/11/2016 13:16 63  
20/11/2016 13:21 62  
20/11/2016 13:26 63  
20/11/2016 13:31 63  
20/11/2016 13:36 63  
20/11/2016 13:41 63  
20/11/2016 13:46 63  
20/11/2016 13:51 63  
20/11/2016 13:56 64  
20/11/2016 14:01 63  
20/11/2016 14:06 64  
20/11/2016 14:11 63  
20/11/2016 14:16 63  
20/11/2016 14:21 63  
20/11/2016 14:26 63  
20/11/2016 14:31 63  
20/11/2016 14:36 63  
20/11/2016 14:41 65  
20/11/2016 14:46 64  
20/11/2016 14:51 65  
20/11/2016 14:56 65  
20/11/2016 15:01 65  
20/11/2016 15:06 65  
20/11/2016 15:11 66  
20/11/2016 15:16 66  
20/11/2016 15:21 65  
20/11/2016 15:26 65  
20/11/2016 15:31 66  
20/11/2016 15:36 66  
20/11/2016 15:41 66  
20/11/2016 15:46 66  
20/11/2016 15:51 64  
20/11/2016 15:56 66  
20/11/2016 16:01 67  
20/11/2016 16:06 64  
20/11/2016 16:11 66  
20/11/2016 16:16 65  
20/11/2016 16:21 64  
20/11/2016 16:26 64  
20/11/2016 16:31 63  
20/11/2016 16:36 63  
20/11/2016 16:41 64  
20/11/2016 16:46 64  
20/11/2016 16:51 64  
20/11/2016 16:56 63  
20/11/2016 17:01 63  
20/11/2016 17:06 64  
20/11/2016 17:11 63  
20/11/2016 17:16 64  
20/11/2016 17:21 63  
20/11/2016 17:26 64  
20/11/2016 17:31 63  
20/11/2016 17:36 63  
20/11/2016 17:41 63  
20/11/2016 17:46 62  
20/11/2016 17:51 62  
20/11/2016 17:56 63  
20/11/2016 18:01 63  
20/11/2016 18:06 62  
20/11/2016 18:11 64  
20/11/2016 18:16 63  
20/11/2016 18:21 64  
20/11/2016 18:26 63  
20/11/2016 18:31 63  
20/11/2016 18:36 63  
20/11/2016 18:41 63  
20/11/2016 18:46 64  
20/11/2016 18:51 63  
20/11/2016 18:56 63  
20/11/2016 19:01 63  
20/11/2016 19:06 67  
20/11/2016 19:11 63  
20/11/2016 19:16 63  
20/11/2016 19:21 63  
20/11/2016 19:26 63  
20/11/2016 19:31 63  
20/11/2016 19:36 63  
20/11/2016 19:41 63  
20/11/2016 19:46 63  
20/11/2016 19:51 63  
20/11/2016 19:56 63  

20/11/2016 20:01 62  
20/11/2016 20:06 62  
20/11/2016 20:11 63  
20/11/2016 20:16 63  
20/11/2016 20:21 63  
20/11/2016 20:26 63  
20/11/2016 20:31 62  
20/11/2016 20:36 62  
20/11/2016 20:41 61  
20/11/2016 20:46 62  
20/11/2016 20:51 62  
20/11/2016 20:56 63  
20/11/2016 21:01 63  
20/11/2016 21:06 63  
20/11/2016 21:11 62  
20/11/2016 21:16 61  
20/11/2016 21:21 62  
20/11/2016 21:26 62  
20/11/2016 21:31 62  
20/11/2016 21:36 62  
20/11/2016 21:41 62  
20/11/2016 21:46 62  
20/11/2016 21:51 63  
20/11/2016 21:56 64  
20/11/2016 22:01 63  
20/11/2016 22:06 63  
20/11/2016 22:11 62  
20/11/2016 22:16 62  
20/11/2016 22:21 62  
20/11/2016 22:26 62  
20/11/2016 22:31 62  
20/11/2016 22:36 62  
20/11/2016 22:41 62  
20/11/2016 22:46 62  
20/11/2016 22:51 62  
20/11/2016 22:56 62  
21/11/2016 19:01 65  
21/11/2016 19:06 64  
21/11/2016 19:11 65  
21/11/2016 19:16 64  
21/11/2016 19:21 64  
21/11/2016 19:26 64  
21/11/2016 19:31 64  
21/11/2016 19:36 64  
21/11/2016 19:41 64  
21/11/2016 19:46 64  
21/11/2016 19:51 64  
21/11/2016 19:56 64  
21/11/2016 20:01 64  
21/11/2016 20:06 64  
21/11/2016 20:11 64  
21/11/2016 20:16 64  
21/11/2016 20:21 65  
21/11/2016 20:26 64  
21/11/2016 20:31 64  
21/11/2016 20:36 65  
21/11/2016 20:41 64  
21/11/2016 20:46 65  
21/11/2016 20:51 64  
21/11/2016 20:56 64  
21/11/2016 21:01 64  
21/11/2016 21:06 64  
21/11/2016 21:11 65  
21/11/2016 21:16 65  
21/11/2016 21:21 64  
21/11/2016 21:26 64  
21/11/2016 21:31 63  
21/11/2016 21:36 64  
21/11/2016 21:41 63  
21/11/2016 21:46 64  
21/11/2016 21:51 64  
21/11/2016 21:56 64  
21/11/2016 22:01 64  
21/11/2016 22:06 64  
21/11/2016 22:11 64  
21/11/2016 22:16 64  
21/11/2016 22:21 64  
21/11/2016 22:26 64  
21/11/2016 22:31 64  
21/11/2016 22:36 64  
21/11/2016 22:41 63  
21/11/2016 22:46 62  
21/11/2016 22:51 62  
21/11/2016 22:56 61  
22/11/2016 19:01 66  
22/11/2016 19:06 65  
22/11/2016 19:11 65  
22/11/2016 19:16 65  
22/11/2016 19:21 65  
22/11/2016 19:26 66  
22/11/2016 19:31 65  
22/11/2016 19:36 65  
22/11/2016 19:41 64  
22/11/2016 19:46 65  
22/11/2016 19:51 64  
22/11/2016 19:56 64  
22/11/2016 20:01 64  
22/11/2016 20:06 63  
22/11/2016 20:11 64  
22/11/2016 20:16 63  
22/11/2016 20:21 63  
22/11/2016 20:26 63  
22/11/2016 20:31 63  
22/11/2016 20:36 63  
22/11/2016 20:41 64  
22/11/2016 20:46 65  
22/11/2016 20:51 65  
22/11/2016 20:56 65  
22/11/2016 21:01 64  

22/11/2016 21:06 65  
22/11/2016 21:11 65  
22/11/2016 21:16 65  
22/11/2016 21:21 67  
22/11/2016 21:26 66  
22/11/2016 21:31 66  
22/11/2016 21:36 65  
22/11/2016 21:41 65  
22/11/2016 21:46 64  
22/11/2016 21:51 65  
22/11/2016 21:56 65  
22/11/2016 22:01 65  
22/11/2016 22:06 65  
22/11/2016 22:11 64  
22/11/2016 22:16 65  
22/11/2016 22:21 67  
22/11/2016 22:26 66  
22/11/2016 22:31 66  
22/11/2016 22:36 66  
22/11/2016 22:41 65  
22/11/2016 22:46 65  
22/11/2016 22:51 65  
22/11/2016 22:56 65  
23/11/2016 19:01 66  
23/11/2016 19:06 66  
23/11/2016 19:11 66  
23/11/2016 19:16 66  
23/11/2016 19:21 66  
23/11/2016 19:26 66  
23/11/2016 19:31 66  
23/11/2016 19:36 65  
23/11/2016 19:41 64  
23/11/2016 19:46 64  
23/11/2016 19:51 64  
23/11/2016 19:56 64  
23/11/2016 20:01 64  
23/11/2016 20:06 64  
23/11/2016 20:11 65  
23/11/2016 20:16 65  
23/11/2016 20:21 64  
23/11/2016 20:26 65  
23/11/2016 20:31 64  
23/11/2016 20:36 64  
23/11/2016 20:41 65  
23/11/2016 20:46 65  
23/11/2016 20:51 64  
23/11/2016 20:56 64  
23/11/2016 21:01 64  
23/11/2016 21:06 64  
23/11/2016 21:11 63  
23/11/2016 21:16 64  
23/11/2016 21:21 64  
23/11/2016 21:26 64  
23/11/2016 21:31 64  
23/11/2016 21:36 64  
23/11/2016 21:41 64  
23/11/2016 21:46 64  
23/11/2016 21:51 64  
23/11/2016 21:56 64  
23/11/2016 22:01 64  
23/11/2016 22:06 64  
23/11/2016 22:11 64  
23/11/2016 22:16 63  
23/11/2016 22:21 64  
23/11/2016 22:26 64  
23/11/2016 22:31 64  
23/11/2016 22:36 64  
23/11/2016 22:41 64  
23/11/2016 22:46 64  
23/11/2016 22:51 64  
23/11/2016 22:56 64  
24/11/2016 19:01 65  
24/11/2016 19:06 65  
24/11/2016 19:11 66  
24/11/2016 19:16 66  
24/11/2016 19:21 66  
24/11/2016 19:26 66  
24/11/2016 19:31 66  
24/11/2016 19:36 66  
24/11/2016 19:41 66  
24/11/2016 19:46 66  
24/11/2016 19:51 65  
24/11/2016 19:56 66  
24/11/2016 20:01 66  
24/11/2016 20:06 65  
24/11/2016 20:11 66  
24/11/2016 20:16 66  
24/11/2016 20:21 65  
24/11/2016 20:26 65  
24/11/2016 20:31 66  
24/11/2016 20:36 65  
24/11/2016 20:41 65  
24/11/2016 20:46 65  
24/11/2016 20:51 65  
24/11/2016 20:56 65  
24/11/2016 21:01 65  
24/11/2016 21:06 65  
24/11/2016 21:11 65  
24/11/2016 21:16 66  
24/11/2016 21:21 65  
24/11/2016 21:26 65  
24/11/2016 21:31 65  
24/11/2016 21:36 65  
24/11/2016 21:41 65  
24/11/2016 21:46 65  
24/11/2016 21:51 65  
24/11/2016 21:56 66  
24/11/2016 22:01 66  
24/11/2016 22:06 65  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
24/11/2016 22:11 65  
24/11/2016 22:16 65  
24/11/2016 22:21 65  
24/11/2016 22:26 65  
24/11/2016 22:31 65  
24/11/2016 22:36 65  
24/11/2016 22:41 65  
24/11/2016 22:46 66  
24/11/2016 22:51 65  
24/11/2016 22:56 65  
25/11/2016 19:01 64  
25/11/2016 19:06 64  
25/11/2016 19:11 64  
25/11/2016 19:16 64  
25/11/2016 19:21 64  
25/11/2016 19:26 64  
25/11/2016 19:31 63  
25/11/2016 19:36 62  
25/11/2016 19:41 63  
25/11/2016 19:46 62  
25/11/2016 19:51 64  
25/11/2016 19:56 63  
25/11/2016 20:01 63  
25/11/2016 20:06 64  
25/11/2016 20:11 63  
25/11/2016 20:16 63  
25/11/2016 20:21 64  
25/11/2016 20:26 64  
25/11/2016 20:31 64  
25/11/2016 20:36 63  
25/11/2016 20:41 63  
25/11/2016 20:46 63  
25/11/2016 20:51 63  
25/11/2016 20:56 63  
25/11/2016 21:01 63  
25/11/2016 21:06 63  
25/11/2016 21:11 64  
25/11/2016 21:16 63  
25/11/2016 21:21 63  
25/11/2016 21:26 63  
25/11/2016 21:31 64  
25/11/2016 21:36 64  
25/11/2016 21:41 63  
25/11/2016 21:46 63  
25/11/2016 21:51 63  
25/11/2016 21:56 62  
25/11/2016 22:01 63  
25/11/2016 22:06 63  
25/11/2016 22:11 63  
25/11/2016 22:16 63  
25/11/2016 22:21 63  
25/11/2016 22:26 63  
25/11/2016 22:31 64  
25/11/2016 22:36 63  
25/11/2016 22:41 63  
25/11/2016 22:46 63  
25/11/2016 22:51 63  
25/11/2016 22:56 63  
26/11/2016 19:01 67  
26/11/2016 19:06 65  
26/11/2016 19:11 65  
26/11/2016 19:16 65  
26/11/2016 19:21 64  
26/11/2016 19:26 66  
26/11/2016 19:31 67  
26/11/2016 19:36 67  
26/11/2016 19:41 66  
26/11/2016 19:46 66  
26/11/2016 19:51 65  
26/11/2016 19:56 65  
26/11/2016 20:01 66  
26/11/2016 20:06 66  
26/11/2016 20:11 66  
26/11/2016 20:16 66  
26/11/2016 20:21 66  
26/11/2016 20:26 66  
26/11/2016 20:31 65  
26/11/2016 20:36 66  
26/11/2016 20:41 67  
26/11/2016 20:46 66  
26/11/2016 20:51 65  
26/11/2016 20:56 65  
26/11/2016 21:01 65  
26/11/2016 21:06 65  
26/11/2016 21:11 66  
26/11/2016 21:16 66  
26/11/2016 21:21 67  
26/11/2016 21:26 66  
26/11/2016 21:31 66  
26/11/2016 21:36 66  
26/11/2016 21:41 66  
26/11/2016 21:46 66  
26/11/2016 21:51 66  
26/11/2016 21:56 66  
26/11/2016 22:01 66  
26/11/2016 22:06 66  
26/11/2016 22:11 66  
26/11/2016 22:16 66  
26/11/2016 22:21 67  
26/11/2016 22:26 67  
26/11/2016 22:31 66  
26/11/2016 22:36 68  
26/11/2016 22:41 67  
26/11/2016 22:46 65  
26/11/2016 22:51 65  
26/11/2016 22:56 66 
 
 
 

Night time: 23:00-07:00 
 
27/10/2016 0:01 57  
27/10/2016 0:06 57  
27/10/2016 0:11 56  
27/10/2016 0:16 56  
27/10/2016 0:21 56  
27/10/2016 0:26 57  
27/10/2016 0:31 56  
27/10/2016 0:36 53  
27/10/2016 0:41 55  
27/10/2016 0:46 58  
27/10/2016 0:51 54  
27/10/2016 0:56 54  
27/10/2016 1:01 51  
27/10/2016 1:06 52  
27/10/2016 1:11 51  
27/10/2016 1:16 45  
27/10/2016 1:21 39  
27/10/2016 1:26 51  
27/10/2016 1:31 62  
27/10/2016 1:36 62  
27/10/2016 1:41 62  
27/10/2016 1:46 46  
27/10/2016 1:51 62  
27/10/2016 1:56 62  
27/10/2016 2:01 61  
27/10/2016 2:06 61  
27/10/2016 2:11 61  
27/10/2016 2:16 61  
27/10/2016 2:21 62  
27/10/2016 2:26 61  
27/10/2016 2:31 62  
27/10/2016 2:36 61  
27/10/2016 2:41 61  
27/10/2016 2:46 62  
27/10/2016 2:51 61  
27/10/2016 2:56 61  
27/10/2016 3:01 61  
27/10/2016 3:06 61  
27/10/2016 3:11 61  
27/10/2016 3:16 61  
27/10/2016 3:21 56  
27/10/2016 3:26 61  
27/10/2016 3:31 61  
27/10/2016 3:36 61  
27/10/2016 3:41 61  
27/10/2016 3:46 61  
27/10/2016 3:51 61  
27/10/2016 3:56 61  
27/10/2016 4:01 61  
27/10/2016 4:06 61  
27/10/2016 4:11 61  
27/10/2016 4:16 61  
27/10/2016 4:21 61  
27/10/2016 4:26 61  
27/10/2016 4:31 61  
27/10/2016 4:36 61  
27/10/2016 4:41 61  
27/10/2016 4:46 61  
27/10/2016 4:51 61  
27/10/2016 4:56 61  
27/10/2016 5:01 61  
27/10/2016 5:06 61  
27/10/2016 5:11 61  
27/10/2016 5:16 61  
27/10/2016 5:21 62  
27/10/2016 5:26 61  
27/10/2016 5:31 61  
27/10/2016 5:36 61  
27/10/2016 5:41 48  
27/10/2016 5:46 62  
27/10/2016 5:51 62  
27/10/2016 5:56 45  
27/10/2016 6:01 52  
27/10/2016 6:06 62  
27/10/2016 6:11 53  
27/10/2016 6:16 55  
27/10/2016 6:21 58  
27/10/2016 6:26 57  
27/10/2016 6:31 59  
27/10/2016 6:36 60  
27/10/2016 6:41 60  
27/10/2016 6:46 61  
27/10/2016 6:51 61  
27/10/2016 6:56 62  
27/10/2016 23:01 58  
27/10/2016 23:06 60  
27/10/2016 23:11 59  
27/10/2016 23:16 59  
27/10/2016 23:21 60  
27/10/2016 23:26 59  
27/10/2016 23:31 59  
27/10/2016 23:36 61  
27/10/2016 23:41 58  
27/10/2016 23:46 58  
27/10/2016 23:51 56  
27/10/2016 23:56 58  
28/10/2016 0:01 58  
28/10/2016 0:06 58  
28/10/2016 0:11 58  
28/10/2016 0:16 58  
28/10/2016 0:21 57  
28/10/2016 0:26 57  
28/10/2016 0:31 56  
28/10/2016 0:36 56  
28/10/2016 0:41 57  
28/10/2016 0:46 55  
28/10/2016 0:51 52  

28/10/2016 0:56 54  
28/10/2016 1:01 55  
28/10/2016 1:06 46  
28/10/2016 1:11 51  
28/10/2016 1:16 46  
28/10/2016 1:21 53  
28/10/2016 1:26 52  
28/10/2016 1:31 62  
28/10/2016 1:36 62  
28/10/2016 1:41 46  
28/10/2016 1:46 62  
28/10/2016 1:51 62  
28/10/2016 1:56 61  
28/10/2016 2:01 62  
28/10/2016 2:06 62  
28/10/2016 2:11 62  
28/10/2016 2:16 61  
28/10/2016 2:21 61  
28/10/2016 2:26 61  
28/10/2016 2:31 61  
28/10/2016 2:36 61  
28/10/2016 2:41 61  
28/10/2016 2:46 61  
28/10/2016 2:51 61  
28/10/2016 2:56 61  
28/10/2016 3:01 61  
28/10/2016 3:06 61  
28/10/2016 3:11 61  
28/10/2016 3:16 60  
28/10/2016 3:21 61  
28/10/2016 3:26 60  
28/10/2016 3:31 61  
28/10/2016 3:36 61  
28/10/2016 3:41 61  
28/10/2016 3:46 61  
28/10/2016 3:51 60  
28/10/2016 3:56 60  
28/10/2016 4:01 61  
28/10/2016 4:06 61  
28/10/2016 4:11 60  
28/10/2016 4:16 61  
28/10/2016 4:21 61  
28/10/2016 4:26 61  
28/10/2016 4:31 61  
28/10/2016 4:36 61  
28/10/2016 4:41 61  
28/10/2016 4:46 61  
28/10/2016 4:51 60  
28/10/2016 4:56 61  
28/10/2016 5:01 61  
28/10/2016 5:06 61  
28/10/2016 5:11 61  
28/10/2016 5:16 61  
28/10/2016 5:21 61  
28/10/2016 5:26 61  
28/10/2016 5:31 61  
28/10/2016 5:36 61  
28/10/2016 5:41 61  
28/10/2016 5:46 62  
28/10/2016 5:51 62  
28/10/2016 5:56 62  
28/10/2016 6:01 62  
28/10/2016 6:06 62  
28/10/2016 6:11 50  
28/10/2016 6:16 55  
28/10/2016 6:21 56  
28/10/2016 6:26 57  
28/10/2016 6:31 58  
28/10/2016 6:36 58  
28/10/2016 6:41 59  
28/10/2016 6:46 60  
28/10/2016 6:51 61  
28/10/2016 6:56 61  
28/10/2016 23:01 62  
28/10/2016 23:06 60  
28/10/2016 23:11 61  
28/10/2016 23:16 61  
28/10/2016 23:21 61  
28/10/2016 23:26 61  
28/10/2016 23:31 61  
28/10/2016 23:36 60  
28/10/2016 23:41 61  
28/10/2016 23:46 59  
28/10/2016 23:51 60  
28/10/2016 23:56 60  
29/10/2016 0:01 60  
29/10/2016 0:06 61  
29/10/2016 0:11 59  
29/10/2016 0:16 59  
29/10/2016 0:21 60  
29/10/2016 0:26 61  
29/10/2016 0:31 58  
29/10/2016 0:36 58  
29/10/2016 0:41 58  
29/10/2016 0:46 55  
29/10/2016 0:51 59  
29/10/2016 0:56 56  
29/10/2016 1:01 56  
29/10/2016 1:06 56  
29/10/2016 1:11 58  
29/10/2016 1:16 54  
29/10/2016 1:21 55  
29/10/2016 1:26 57  
29/10/2016 1:31 55  
29/10/2016 1:36 57  
29/10/2016 1:41 63  
29/10/2016 1:46 56  
29/10/2016 1:51 51  
29/10/2016 1:56 55  

29/10/2016 2:01 49  
29/10/2016 2:06 52  
29/10/2016 2:11 52  
29/10/2016 2:16 53  
29/10/2016 2:21 55  
29/10/2016 2:26 51  
29/10/2016 2:31 51  
29/10/2016 2:36 51  
29/10/2016 2:41 42  
29/10/2016 2:46 46  
29/10/2016 2:51 51  
29/10/2016 2:56 53  
29/10/2016 3:01 43  
29/10/2016 3:06 62  
29/10/2016 3:11 53  
29/10/2016 3:16 62  
29/10/2016 3:21 62  
29/10/2016 3:26 62  
29/10/2016 3:31 61  
29/10/2016 3:36 62  
29/10/2016 3:41 62  
29/10/2016 3:46 62  
29/10/2016 3:51 61  
29/10/2016 3:56 62  
29/10/2016 4:01 61  
29/10/2016 4:06 61  
29/10/2016 4:11 61  
29/10/2016 4:16 61  
29/10/2016 4:21 61  
29/10/2016 4:26 61  
29/10/2016 4:31 61  
29/10/2016 4:36 61  
29/10/2016 4:41 52  
29/10/2016 4:46 62  
29/10/2016 4:51 61  
29/10/2016 4:56 61  
29/10/2016 5:01 61  
29/10/2016 5:06 61  
29/10/2016 5:11 61  
29/10/2016 5:16 61  
29/10/2016 5:21 62  
29/10/2016 5:26 62  
29/10/2016 5:31 62  
29/10/2016 5:36 61  
29/10/2016 5:41 62  
29/10/2016 5:46 61  
29/10/2016 5:51 61  
29/10/2016 5:56 62  
29/10/2016 6:01 40  
29/10/2016 6:06 53  
29/10/2016 6:11 52  
29/10/2016 6:16 62  
29/10/2016 6:21 62  
29/10/2016 6:26 57  
29/10/2016 6:31 57  
29/10/2016 6:36 58  
29/10/2016 6:41 59  
29/10/2016 6:46 59  
29/10/2016 6:51 59  
29/10/2016 6:56 57  
29/10/2016 23:01 59  
29/10/2016 23:06 61  
29/10/2016 23:11 60  
29/10/2016 23:16 61  
29/10/2016 23:21 60  
29/10/2016 23:26 60  
29/10/2016 23:31 60  
29/10/2016 23:36 60  
29/10/2016 23:41 60  
29/10/2016 23:46 59  
29/10/2016 23:51 60  
29/10/2016 23:56 60  
30/10/2016 0:01 60  
30/10/2016 0:06 61  
30/10/2016 0:11 60  
30/10/2016 0:16 60  
30/10/2016 0:21 60  
30/10/2016 0:26 59  
30/10/2016 0:31 59  
30/10/2016 0:36 60  
30/10/2016 0:41 59  
30/10/2016 0:46 57  
30/10/2016 0:51 58  
30/10/2016 0:56 56  
30/10/2016 1:01 58  
30/10/2016 1:06 54  
30/10/2016 1:11 61  
30/10/2016 1:16 53  
30/10/2016 1:21 54  
30/10/2016 1:26 50  
30/10/2016 1:31 53  
30/10/2016 1:36 51  
30/10/2016 1:41 51  
30/10/2016 1:46 54  
30/10/2016 1:51 54  
30/10/2016 1:56 62  
30/10/2016 2:01 44  
30/10/2016 2:06 49  
30/10/2016 2:11 55  
30/10/2016 2:16 51  
30/10/2016 2:21 53  
30/10/2016 2:26 45  
30/10/2016 2:31 62  
30/10/2016 2:36 48  
30/10/2016 2:41 46  
30/10/2016 2:46 53  
30/10/2016 2:51 59  
30/10/2016 2:56 50  
30/10/2016 3:01 62  

30/10/2016 3:06 44  
30/10/2016 3:11 62  
30/10/2016 3:16 59  
30/10/2016 3:21 59  
30/10/2016 3:26 59  
30/10/2016 3:31 60  
30/10/2016 3:36 59  
30/10/2016 3:41 60  
30/10/2016 3:46 58  
30/10/2016 3:51 59  
30/10/2016 3:56 59  
30/10/2016 4:01 59  
30/10/2016 4:06 59  
30/10/2016 4:11 59  
30/10/2016 4:16 57  
30/10/2016 4:21 58  
30/10/2016 4:26 59  
30/10/2016 4:31 58  
30/10/2016 4:36 61  
30/10/2016 4:41 58  
30/10/2016 4:46 58  
30/10/2016 4:51 57  
30/10/2016 4:56 57  
30/10/2016 5:01 59  
30/10/2016 5:06 59  
30/10/2016 5:11 58  
30/10/2016 5:16 58  
30/10/2016 5:21 58  
30/10/2016 5:26 59  
30/10/2016 5:31 58  
30/10/2016 5:36 58  
30/10/2016 5:41 59  
30/10/2016 5:46 58  
30/10/2016 5:51 58  
30/10/2016 5:56 58  
30/10/2016 6:01 58  
30/10/2016 6:06 58  
30/10/2016 6:11 58  
30/10/2016 6:16 59  
30/10/2016 6:21 59  
30/10/2016 6:26 60  
30/10/2016 6:31 59  
30/10/2016 6:36 59  
30/10/2016 6:41 60  
30/10/2016 6:46 60  
30/10/2016 6:51 60  
30/10/2016 6:56 60  
30/10/2016 23:01 62  
30/10/2016 23:06 62  
30/10/2016 23:11 62  
30/10/2016 23:16 55  
30/10/2016 23:21 43  
30/10/2016 23:26 53  
30/10/2016 23:31 51  
30/10/2016 23:36 43  
30/10/2016 23:41 62  
30/10/2016 23:46 46  
30/10/2016 23:51 46  
30/10/2016 23:56 61  
31/10/2016 0:01 61  
31/10/2016 0:06 62  
31/10/2016 0:11 61  
31/10/2016 0:16 61  
31/10/2016 0:21 61  
31/10/2016 0:26 61  
31/10/2016 0:31 60  
31/10/2016 0:36 61  
31/10/2016 0:41 61  
31/10/2016 0:46 60  
31/10/2016 0:51 60  
31/10/2016 0:56 60  
31/10/2016 1:01 61  
31/10/2016 1:06 59  
31/10/2016 1:11 59  
31/10/2016 1:16 59  
31/10/2016 1:21 54  
31/10/2016 1:26 59  
31/10/2016 1:31 60  
31/10/2016 1:36 59  
31/10/2016 1:41 57  
31/10/2016 1:46 59  
31/10/2016 1:51 58  
31/10/2016 1:56 58  
31/10/2016 2:01 58  
31/10/2016 2:06 58  
31/10/2016 2:11 58  
31/10/2016 2:16 57  
31/10/2016 2:21 58  
31/10/2016 2:26 58  
31/10/2016 2:31 58  
31/10/2016 2:36 57  
31/10/2016 2:41 58  
31/10/2016 2:46 57  
31/10/2016 2:51 56  
31/10/2016 2:56 56  
31/10/2016 3:01 56  
31/10/2016 3:06 56  
31/10/2016 3:11 56  
31/10/2016 3:16 57  
31/10/2016 3:21 56  
31/10/2016 3:26 57  
31/10/2016 3:31 57  
31/10/2016 3:36 57  
31/10/2016 3:41 58  
31/10/2016 3:46 56  
31/10/2016 3:51 56  
31/10/2016 3:56 56  
31/10/2016 4:01 56  
31/10/2016 4:06 56  

31/10/2016 4:11 56  
31/10/2016 4:16 57  
31/10/2016 4:21 57  
31/10/2016 4:26 57  
31/10/2016 4:31 57  
31/10/2016 4:36 58  
31/10/2016 4:41 57  
31/10/2016 4:46 57  
31/10/2016 4:51 56  
31/10/2016 4:56 57  
31/10/2016 5:01 57  
31/10/2016 5:06 57  
31/10/2016 5:11 56  
31/10/2016 5:16 58  
31/10/2016 5:21 58  
31/10/2016 5:26 59  
31/10/2016 5:31 57  
31/10/2016 5:36 58  
31/10/2016 5:41 59  
31/10/2016 5:46 59  
31/10/2016 5:51 60  
31/10/2016 5:56 59  
31/10/2016 6:01 60  
31/10/2016 6:06 61  
31/10/2016 6:11 60  
31/10/2016 6:16 61  
31/10/2016 6:21 61  
31/10/2016 6:26 61  
31/10/2016 6:31 61  
31/10/2016 6:36 40  
31/10/2016 6:41 53  
31/10/2016 6:46 55  
31/10/2016 6:51 57  
31/10/2016 6:56 57  
31/10/2016 23:01 52  
31/10/2016 23:06 52  
31/10/2016 23:11 48  
31/10/2016 23:16 53  
31/10/2016 23:21 47  
31/10/2016 23:26 56  
31/10/2016 23:31 52  
31/10/2016 23:36 57  
31/10/2016 23:41 54  
31/10/2016 23:46 51  
31/10/2016 23:51 50  
31/10/2016 23:56 50  
1/11/2016 0:01 61  
1/11/2016 0:06 43  
1/11/2016 0:11 61  
1/11/2016 0:16 61  
1/11/2016 0:21 61  
1/11/2016 0:26 62  
1/11/2016 0:31 62  
1/11/2016 0:36 62  
1/11/2016 0:41 61  
1/11/2016 0:46 62  
1/11/2016 0:51 61  
1/11/2016 0:56 62  
1/11/2016 1:01 61  
1/11/2016 1:06 61  
1/11/2016 1:11 60  
1/11/2016 1:16 61  
1/11/2016 1:21 60  
1/11/2016 1:26 60  
1/11/2016 1:31 60  
1/11/2016 1:36 59  
1/11/2016 1:41 60  
1/11/2016 1:46 60  
1/11/2016 1:51 59  
1/11/2016 1:56 59  
1/11/2016 2:01 60  
1/11/2016 2:06 60  
1/11/2016 2:11 59  
1/11/2016 2:16 59  
1/11/2016 2:21 59  
1/11/2016 2:26 59  
1/11/2016 2:31 59  
1/11/2016 2:36 59  
1/11/2016 2:41 59  
1/11/2016 2:46 58  
1/11/2016 2:51 59  
1/11/2016 2:56 59  
1/11/2016 3:01 57  
1/11/2016 3:06 59  
1/11/2016 3:11 58  
1/11/2016 3:16 58  
1/11/2016 3:21 58  
1/11/2016 3:26 61  
1/11/2016 3:31 59  
1/11/2016 3:36 58  
1/11/2016 3:41 58  
1/11/2016 3:46 58  
1/11/2016 3:51 58  
1/11/2016 3:56 58  
1/11/2016 4:01 58  
1/11/2016 4:06 59  
1/11/2016 4:11 57  
1/11/2016 4:16 58  
1/11/2016 4:21 58  
1/11/2016 4:26 57  
1/11/2016 4:31 58  
1/11/2016 4:36 57  
1/11/2016 4:41 58  
1/11/2016 4:46 58  
1/11/2016 4:51 58  
1/11/2016 4:56 58  
1/11/2016 5:01 57  
1/11/2016 5:06 59  
1/11/2016 5:11 58  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
1/11/2016 5:16 59  
1/11/2016 5:21 58  
1/11/2016 5:26 58  
1/11/2016 5:31 59  
1/11/2016 5:36 59  
1/11/2016 5:41 59  
1/11/2016 5:46 59  
1/11/2016 5:51 59  
1/11/2016 5:56 60  
1/11/2016 6:01 59  
1/11/2016 6:06 61  
1/11/2016 6:11 60  
1/11/2016 6:16 61  
1/11/2016 6:21 61  
1/11/2016 6:26 47  
1/11/2016 6:31 54  
1/11/2016 6:36 54  
1/11/2016 6:41 56  
1/11/2016 6:46 56  
1/11/2016 6:51 59  
1/11/2016 6:56 55  
1/11/2016 23:01 55  
1/11/2016 23:06 56  
1/11/2016 23:11 52  
1/11/2016 23:16 52  
1/11/2016 23:21 57  
1/11/2016 23:26 57  
1/11/2016 23:31 51  
1/11/2016 23:36 52  
1/11/2016 23:41 51  
1/11/2016 23:46 62  
1/11/2016 23:51 43  
1/11/2016 23:56 62  
2/11/2016 0:01 43  
2/11/2016 0:06 61  
2/11/2016 0:11 61  
2/11/2016 0:16 61  
2/11/2016 0:21 61  
2/11/2016 0:26 61  
2/11/2016 0:31 61  
2/11/2016 0:36 60  
2/11/2016 0:41 60  
2/11/2016 0:46 60  
2/11/2016 0:51 60  
2/11/2016 0:56 60  
2/11/2016 1:01 59  
2/11/2016 1:06 59  
2/11/2016 1:11 60  
2/11/2016 1:16 60  
2/11/2016 1:21 60  
2/11/2016 1:26 59  
2/11/2016 1:31 59  
2/11/2016 1:36 59  
2/11/2016 1:41 59  
2/11/2016 1:46 59  
2/11/2016 1:51 59  
2/11/2016 1:56 58  
2/11/2016 2:01 59  
2/11/2016 2:06 59  
2/11/2016 2:11 58  
2/11/2016 2:16 58  
2/11/2016 2:21 59  
2/11/2016 2:26 58  
2/11/2016 2:31 58  
2/11/2016 2:36 58  
2/11/2016 2:41 57  
2/11/2016 2:46 57  
2/11/2016 2:51 57  
2/11/2016 2:56 57  
2/11/2016 3:01 57  
2/11/2016 3:06 57  
2/11/2016 3:11 58  
2/11/2016 3:16 57  
2/11/2016 3:21 57  
2/11/2016 3:26 57  
2/11/2016 3:31 58  
2/11/2016 3:36 57  
2/11/2016 3:41 56  
2/11/2016 3:46 58  
2/11/2016 3:51 57  
2/11/2016 3:56 57  
2/11/2016 4:01 57  
2/11/2016 4:06 56  
2/11/2016 4:11 56  
2/11/2016 4:16 57  
2/11/2016 4:21 57  
2/11/2016 4:26 58  
2/11/2016 4:31 58  
2/11/2016 4:36 58  
2/11/2016 4:41 58  
2/11/2016 4:46 58  
2/11/2016 4:51 58  
2/11/2016 4:56 57  
2/11/2016 5:01 58  
2/11/2016 5:06 57  
2/11/2016 5:11 58  
2/11/2016 5:16 58  
2/11/2016 5:21 59  
2/11/2016 5:26 58  
2/11/2016 5:31 59  
2/11/2016 5:36 59  
2/11/2016 5:41 59  
2/11/2016 5:46 59  
2/11/2016 5:51 59  
2/11/2016 5:56 59  
2/11/2016 6:01 61  
2/11/2016 6:06 60  
2/11/2016 6:11 60  
2/11/2016 6:16 61  

2/11/2016 6:21 49  
2/11/2016 6:26 61  
2/11/2016 6:31 52  
2/11/2016 6:36 56  
2/11/2016 6:41 56  
2/11/2016 6:46 58  
2/11/2016 6:51 58  
2/11/2016 6:56 56  
2/11/2016 23:01 42  
2/11/2016 23:06 49  
2/11/2016 23:11 50  
2/11/2016 23:16 51  
2/11/2016 23:21 52  
2/11/2016 23:26 62  
2/11/2016 23:31 62  
2/11/2016 23:36 46  
2/11/2016 23:41 62  
2/11/2016 23:46 62  
2/11/2016 23:51 62  
2/11/2016 23:56 62  
3/11/2016 0:01 61  
3/11/2016 0:06 61  
3/11/2016 0:11 61  
3/11/2016 0:16 61  
3/11/2016 0:21 60  
3/11/2016 0:26 61  
3/11/2016 0:31 61  
3/11/2016 0:36 61  
3/11/2016 0:41 60  
3/11/2016 0:46 60  
3/11/2016 0:51 59  
3/11/2016 0:56 60  
3/11/2016 1:01 59  
3/11/2016 1:06 60  
3/11/2016 1:11 59  
3/11/2016 1:16 59  
3/11/2016 1:21 59  
3/11/2016 1:26 61  
3/11/2016 1:31 58  
3/11/2016 1:36 59  
3/11/2016 1:41 58  
3/11/2016 1:46 58  
3/11/2016 1:51 58  
3/11/2016 1:56 59  
3/11/2016 2:01 58  
3/11/2016 2:06 58  
3/11/2016 2:11 58  
3/11/2016 2:16 58  
3/11/2016 2:21 58  
3/11/2016 2:26 59  
3/11/2016 2:31 58  
3/11/2016 2:36 57  
3/11/2016 2:41 57  
3/11/2016 2:46 57  
3/11/2016 2:51 57  
3/11/2016 2:56 57  
3/11/2016 3:01 58  
3/11/2016 3:06 57  
3/11/2016 3:11 57  
3/11/2016 3:16 57  
3/11/2016 3:21 56  
3/11/2016 3:26 57  
3/11/2016 3:31 58  
3/11/2016 3:36 56  
3/11/2016 3:41 57  
3/11/2016 3:46 57  
3/11/2016 3:51 57  
3/11/2016 3:56 57  
3/11/2016 4:01 57  
3/11/2016 4:06 56  
3/11/2016 4:11 57  
3/11/2016 4:16 57  
3/11/2016 4:21 56  
3/11/2016 4:26 57  
3/11/2016 4:31 57  
3/11/2016 4:36 57  
3/11/2016 4:41 57  
3/11/2016 4:46 56  
3/11/2016 4:51 57  
3/11/2016 4:56 58  
3/11/2016 5:01 57  
3/11/2016 5:06 57  
3/11/2016 5:11 58  
3/11/2016 5:16 58  
3/11/2016 5:21 58  
3/11/2016 5:26 57  
3/11/2016 5:31 59  
3/11/2016 5:36 59  
3/11/2016 5:41 59  
3/11/2016 5:46 59  
3/11/2016 5:51 59  
3/11/2016 5:56 59  
3/11/2016 6:01 60  
3/11/2016 6:06 60  
3/11/2016 6:11 62  
3/11/2016 6:16 61  
3/11/2016 6:21 61  
3/11/2016 6:26 43  
3/11/2016 6:31 52  
3/11/2016 6:36 56  
3/11/2016 6:41 53  
3/11/2016 6:46 59  
3/11/2016 6:51 57  
3/11/2016 6:56 54  
3/11/2016 23:01 50  
3/11/2016 23:06 51  
3/11/2016 23:11 56  
3/11/2016 23:16 50  
3/11/2016 23:21 53  

3/11/2016 23:26 62  
3/11/2016 23:31 51  
3/11/2016 23:36 53  
3/11/2016 23:41 62  
3/11/2016 23:46 62  
3/11/2016 23:51 62  
3/11/2016 23:56 61  
4/11/2016 0:01 61  
4/11/2016 0:06 61  
4/11/2016 0:11 61  
4/11/2016 0:16 60  
4/11/2016 0:21 61  
4/11/2016 0:26 61  
4/11/2016 0:31 61  
4/11/2016 0:36 59  
4/11/2016 0:41 60  
4/11/2016 0:46 60  
4/11/2016 0:51 60  
4/11/2016 0:56 59  
4/11/2016 1:01 59  
4/11/2016 1:06 59  
4/11/2016 1:11 59  
4/11/2016 1:16 59  
4/11/2016 1:21 59  
4/11/2016 1:26 59  
4/11/2016 1:31 58  
4/11/2016 1:36 60  
4/11/2016 1:41 58  
4/11/2016 1:46 59  
4/11/2016 1:51 58  
4/11/2016 1:56 59  
4/11/2016 2:01 58  
4/11/2016 2:06 58  
4/11/2016 2:11 57  
4/11/2016 2:16 58  
4/11/2016 2:21 58  
4/11/2016 2:26 57  
4/11/2016 2:31 57  
4/11/2016 2:36 58  
4/11/2016 2:41 58  
4/11/2016 2:46 57  
4/11/2016 2:51 58  
4/11/2016 2:56 57  
4/11/2016 3:01 56  
4/11/2016 3:06 58  
4/11/2016 3:11 56  
4/11/2016 3:16 57  
4/11/2016 3:21 57  
4/11/2016 3:26 57  
4/11/2016 3:31 57  
4/11/2016 3:36 57  
4/11/2016 3:41 56  
4/11/2016 3:46 57  
4/11/2016 3:51 57  
4/11/2016 3:56 57  
4/11/2016 4:01 57  
4/11/2016 4:06 57  
4/11/2016 4:11 57  
4/11/2016 4:16 58  
4/11/2016 4:21 56  
4/11/2016 4:26 56  
4/11/2016 4:31 58  
4/11/2016 4:36 57  
4/11/2016 4:41 57  
4/11/2016 4:46 58  
4/11/2016 4:51 57  
4/11/2016 4:56 58  
4/11/2016 5:01 57  
4/11/2016 5:06 58  
4/11/2016 5:11 57  
4/11/2016 5:16 57  
4/11/2016 5:21 58  
4/11/2016 5:26 58  
4/11/2016 5:31 58  
4/11/2016 5:36 59  
4/11/2016 5:41 58  
4/11/2016 5:46 59  
4/11/2016 5:51 59  
4/11/2016 5:56 59  
4/11/2016 6:01 60  
4/11/2016 6:06 60  
4/11/2016 6:11 60  
4/11/2016 6:16 61  
4/11/2016 6:21 62  
4/11/2016 6:26 62  
4/11/2016 6:31 62  
4/11/2016 6:36 55  
4/11/2016 6:41 55  
4/11/2016 6:46 56  
4/11/2016 6:51 59  
4/11/2016 6:56 56  
4/11/2016 23:01 51  
4/11/2016 23:06 50  
4/11/2016 23:11 54  
4/11/2016 23:16 55  
4/11/2016 23:21 62  
4/11/2016 23:26 54  
4/11/2016 23:31 50  
4/11/2016 23:36 61  
4/11/2016 23:41 53  
4/11/2016 23:46 61  
4/11/2016 23:51 61  
4/11/2016 23:56 54  
5/11/2016 0:01 61  
5/11/2016 0:06 61  
5/11/2016 0:11 62  
5/11/2016 0:16 61  
5/11/2016 0:21 43  
5/11/2016 0:26 61  

5/11/2016 0:31 61  
5/11/2016 0:36 61  
5/11/2016 0:41 61  
5/11/2016 0:46 60  
5/11/2016 0:51 60  
5/11/2016 0:56 61  
5/11/2016 1:01 61  
5/11/2016 1:06 60  
5/11/2016 1:11 60  
5/11/2016 1:16 61  
5/11/2016 1:21 60  
5/11/2016 1:26 60  
5/11/2016 1:31 60  
5/11/2016 1:36 60  
5/11/2016 1:41 61  
5/11/2016 1:46 60  
5/11/2016 1:51 60  
5/11/2016 1:56 60  
5/11/2016 2:01 60  
5/11/2016 2:06 60  
5/11/2016 2:11 59  
5/11/2016 2:16 60  
5/11/2016 2:21 59  
5/11/2016 2:26 60  
5/11/2016 2:31 58  
5/11/2016 2:36 60  
5/11/2016 2:41 59  
5/11/2016 2:46 58  
5/11/2016 2:51 59  
5/11/2016 2:56 59  
5/11/2016 3:01 59  
5/11/2016 3:06 58  
5/11/2016 3:11 59  
5/11/2016 3:16 58  
5/11/2016 3:21 58  
5/11/2016 3:26 59  
5/11/2016 3:31 58  
5/11/2016 3:36 58  
5/11/2016 3:41 58  
5/11/2016 3:46 58  
5/11/2016 3:51 58  
5/11/2016 3:56 59  
5/11/2016 4:01 58  
5/11/2016 4:06 58  
5/11/2016 4:11 59  
5/11/2016 4:16 58  
5/11/2016 4:21 59  
5/11/2016 4:26 58  
5/11/2016 4:31 58  
5/11/2016 4:36 57  
5/11/2016 4:41 59  
5/11/2016 4:46 58  
5/11/2016 4:51 58  
5/11/2016 4:56 58  
5/11/2016 5:01 58  
5/11/2016 5:06 59  
5/11/2016 5:11 57  
5/11/2016 5:16 59  
5/11/2016 5:21 58  
5/11/2016 5:26 59  
5/11/2016 5:31 59  
5/11/2016 5:36 59  
5/11/2016 5:41 60  
5/11/2016 5:46 60  
5/11/2016 5:51 59  
5/11/2016 5:56 59  
5/11/2016 6:01 60  
5/11/2016 6:06 60  
5/11/2016 6:11 61  
5/11/2016 6:16 60  
5/11/2016 6:21 61  
5/11/2016 6:26 61  
5/11/2016 6:31 62  
5/11/2016 6:36 62  
5/11/2016 6:41 62  
5/11/2016 6:46 62  
5/11/2016 6:51 52  
5/11/2016 6:56 62  
5/11/2016 23:01 46  
5/11/2016 23:06 53  
5/11/2016 23:11 53  
5/11/2016 23:16 52  
5/11/2016 23:21 62  
5/11/2016 23:26 39  
5/11/2016 23:31 62  
5/11/2016 23:36 62  
5/11/2016 23:41 62  
5/11/2016 23:46 62  
5/11/2016 23:51 62  
5/11/2016 23:56 39  
6/11/2016 0:01 61  
6/11/2016 0:06 62  
6/11/2016 0:11 61  
6/11/2016 0:16 61  
6/11/2016 0:21 61  
6/11/2016 0:26 60  
6/11/2016 0:31 62  
6/11/2016 0:36 60  
6/11/2016 0:41 60  
6/11/2016 0:46 60  
6/11/2016 0:51 61  
6/11/2016 0:56 60  
6/11/2016 1:01 60  
6/11/2016 1:06 62  
6/11/2016 1:11 60  
6/11/2016 1:16 60  
6/11/2016 1:21 60  
6/11/2016 1:26 61  
6/11/2016 1:31 60  

6/11/2016 1:36 60  
6/11/2016 1:41 60  
6/11/2016 1:46 60  
6/11/2016 1:51 59  
6/11/2016 1:56 59  
6/11/2016 2:01 59  
6/11/2016 2:06 60  
6/11/2016 2:11 60  
6/11/2016 2:16 59  
6/11/2016 2:21 60  
6/11/2016 2:26 59  
6/11/2016 2:31 59  
6/11/2016 2:36 59  
6/11/2016 2:41 58  
6/11/2016 2:46 59  
6/11/2016 2:51 59  
6/11/2016 2:56 58  
6/11/2016 3:01 60  
6/11/2016 3:06 58  
6/11/2016 3:11 58  
6/11/2016 3:16 58  
6/11/2016 3:21 58  
6/11/2016 3:26 58  
6/11/2016 3:31 58  
6/11/2016 3:36 58  
6/11/2016 3:41 58  
6/11/2016 3:46 58  
6/11/2016 3:51 58  
6/11/2016 3:56 57  
6/11/2016 4:01 57  
6/11/2016 4:06 58  
6/11/2016 4:11 58  
6/11/2016 4:16 58  
6/11/2016 4:21 57  
6/11/2016 4:26 57  
6/11/2016 4:31 58  
6/11/2016 4:36 57  
6/11/2016 4:41 59  
6/11/2016 4:46 58  
6/11/2016 4:51 58  
6/11/2016 4:56 58  
6/11/2016 5:01 58  
6/11/2016 5:06 58  
6/11/2016 5:11 58  
6/11/2016 5:16 58  
6/11/2016 5:21 58  
6/11/2016 5:26 58  
6/11/2016 5:31 59  
6/11/2016 5:36 58  
6/11/2016 5:41 59  
6/11/2016 5:46 58  
6/11/2016 5:51 59  
6/11/2016 5:56 59  
6/11/2016 6:01 59  
6/11/2016 6:06 59  
6/11/2016 6:11 60  
6/11/2016 6:16 60  
6/11/2016 6:21 61  
6/11/2016 6:26 57  
6/11/2016 6:31 61  
6/11/2016 6:36 61  
6/11/2016 6:41 60  
6/11/2016 6:46 60  
6/11/2016 6:51 58  
6/11/2016 6:56 61  
6/11/2016 23:01 61  
6/11/2016 23:06 61  
6/11/2016 23:11 61  
6/11/2016 23:16 61  
6/11/2016 23:21 62  
6/11/2016 23:26 61  
6/11/2016 23:31 61  
6/11/2016 23:36 61  
6/11/2016 23:41 61  
6/11/2016 23:46 61  
6/11/2016 23:51 60  
6/11/2016 23:56 60  
7/11/2016 0:01 60  
7/11/2016 0:06 60  
7/11/2016 0:11 60  
7/11/2016 0:16 60  
7/11/2016 0:21 59  
7/11/2016 0:26 58  
7/11/2016 0:31 59  
7/11/2016 0:36 59  
7/11/2016 0:41 59  
7/11/2016 0:46 58  
7/11/2016 0:51 59  
7/11/2016 0:56 58  
7/11/2016 1:01 59  
7/11/2016 1:06 59  
7/11/2016 1:11 59  
7/11/2016 1:16 58  
7/11/2016 1:21 58  
7/11/2016 1:26 58  
7/11/2016 1:31 59  
7/11/2016 1:36 58  
7/11/2016 1:41 59  
7/11/2016 1:46 59  
7/11/2016 1:51 57  
7/11/2016 1:56 57  
7/11/2016 2:01 57  
7/11/2016 2:06 58  
7/11/2016 2:11 58  
7/11/2016 2:16 57  
7/11/2016 2:21 57  
7/11/2016 2:26 57  
7/11/2016 2:31 56  
7/11/2016 2:36 57  

7/11/2016 2:41 57  
7/11/2016 2:46 56  
7/11/2016 2:51 56  
7/11/2016 2:56 57  
7/11/2016 3:01 57  
7/11/2016 3:06 55  
7/11/2016 3:11 57  
7/11/2016 3:16 57  
7/11/2016 3:21 57  
7/11/2016 3:26 57  
7/11/2016 3:31 56  
7/11/2016 3:36 57  
7/11/2016 3:41 57  
7/11/2016 3:46 57  
7/11/2016 3:51 55  
7/11/2016 3:56 57  
7/11/2016 4:01 57  
7/11/2016 4:06 57  
7/11/2016 4:11 57  
7/11/2016 4:16 57  
7/11/2016 4:21 56  
7/11/2016 4:26 56  
7/11/2016 4:31 56  
7/11/2016 4:36 56  
7/11/2016 4:41 56  
7/11/2016 4:46 57  
7/11/2016 4:51 60  
7/11/2016 4:56 57  
7/11/2016 5:01 56  
7/11/2016 5:06 57  
7/11/2016 5:11 57  
7/11/2016 5:16 58  
7/11/2016 5:21 57  
7/11/2016 5:26 58  
7/11/2016 5:31 58  
7/11/2016 5:36 59  
7/11/2016 5:41 59  
7/11/2016 5:46 60  
7/11/2016 5:51 58  
7/11/2016 5:56 60  
7/11/2016 6:01 59  
7/11/2016 6:06 60  
7/11/2016 6:11 61  
7/11/2016 6:16 62  
7/11/2016 6:21 43  
7/11/2016 6:26 47  
7/11/2016 6:31 55  
7/11/2016 6:36 53  
7/11/2016 6:41 56  
7/11/2016 6:46 55  
7/11/2016 6:51 51  
7/11/2016 6:56 56  
7/11/2016 23:01 62  
7/11/2016 23:06 51  
7/11/2016 23:11 62  
7/11/2016 23:16 54  
7/11/2016 23:21 40  
7/11/2016 23:26 61  
7/11/2016 23:31 51  
7/11/2016 23:36 61  
7/11/2016 23:41 61  
7/11/2016 23:46 60  
7/11/2016 23:51 44  
7/11/2016 23:56 61  
8/11/2016 0:01 61  
8/11/2016 0:06 60  
8/11/2016 0:11 62  
8/11/2016 0:16 60  
8/11/2016 0:21 60  
8/11/2016 0:26 60  
8/11/2016 0:31 61  
8/11/2016 0:36 60  
8/11/2016 0:41 60  
8/11/2016 0:46 60  
8/11/2016 0:51 59  
8/11/2016 0:56 59  
8/11/2016 1:01 60  
8/11/2016 1:06 59  
8/11/2016 1:11 59  
8/11/2016 1:16 59  
8/11/2016 1:21 58  
8/11/2016 1:26 58  
8/11/2016 1:31 58  
8/11/2016 1:36 58  
8/11/2016 1:41 59  
8/11/2016 1:46 58  
8/11/2016 1:51 59  
8/11/2016 1:56 58  
8/11/2016 2:01 57  
8/11/2016 2:06 57  
8/11/2016 2:11 58  
8/11/2016 2:16 58  
8/11/2016 2:21 57  
8/11/2016 2:26 57  
8/11/2016 2:31 57  
8/11/2016 2:36 58  
8/11/2016 2:41 57  
8/11/2016 2:46 58  
8/11/2016 2:51 58  
8/11/2016 2:56 57  
8/11/2016 3:01 56  
8/11/2016 3:06 57  
8/11/2016 3:11 57  
8/11/2016 3:16 56  
8/11/2016 3:21 57  
8/11/2016 3:26 56  
8/11/2016 3:31 57  
8/11/2016 3:36 57  
8/11/2016 3:41 56  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
8/11/2016 3:46 56  
8/11/2016 3:51 57  
8/11/2016 3:56 57  
8/11/2016 4:01 57  
8/11/2016 4:06 56  
8/11/2016 4:11 58  
8/11/2016 4:16 57  
8/11/2016 4:21 56  
8/11/2016 4:26 57  
8/11/2016 4:31 57  
8/11/2016 4:36 57  
8/11/2016 4:41 57  
8/11/2016 4:46 56  
8/11/2016 4:51 57  
8/11/2016 4:56 57  
8/11/2016 5:01 57  
8/11/2016 5:06 58  
8/11/2016 5:11 57  
8/11/2016 5:16 58  
8/11/2016 5:21 58  
8/11/2016 5:26 58  
8/11/2016 5:31 58  
8/11/2016 5:36 59  
8/11/2016 5:41 58  
8/11/2016 5:46 59  
8/11/2016 5:51 59  
8/11/2016 5:56 60  
8/11/2016 6:01 60  
8/11/2016 6:06 61  
8/11/2016 6:11 61  
8/11/2016 6:16 62  
8/11/2016 6:21 61  
8/11/2016 6:26 51  
8/11/2016 6:31 56  
8/11/2016 6:36 58  
8/11/2016 6:41 57  
8/11/2016 6:46 57  
8/11/2016 6:51 57  
8/11/2016 6:56 58  
8/11/2016 23:01 53  
8/11/2016 23:06 51  
8/11/2016 23:11 53  
8/11/2016 23:16 54  
8/11/2016 23:21 57  
8/11/2016 23:26 53  
8/11/2016 23:31 52  
8/11/2016 23:36 55  
8/11/2016 23:41 62  
8/11/2016 23:46 51  
8/11/2016 23:51 45  
8/11/2016 23:56 62  
9/11/2016 0:01 46  
9/11/2016 0:06 62  
9/11/2016 0:11 61  
9/11/2016 0:16 61  
9/11/2016 0:21 61  
9/11/2016 0:26 61  
9/11/2016 0:31 62  
9/11/2016 0:36 60  
9/11/2016 0:41 61  
9/11/2016 0:46 61  
9/11/2016 0:51 60  
9/11/2016 0:56 60  
9/11/2016 1:01 59  
9/11/2016 1:06 59  
9/11/2016 1:11 59  
9/11/2016 1:16 59  
9/11/2016 1:21 60  
9/11/2016 1:26 61  
9/11/2016 1:31 60  
9/11/2016 1:36 59  
9/11/2016 1:41 59  
9/11/2016 1:46 59  
9/11/2016 1:51 58  
9/11/2016 1:56 58  
9/11/2016 2:01 58  
9/11/2016 2:06 58  
9/11/2016 2:11 59  
9/11/2016 2:16 58  
9/11/2016 2:21 57  
9/11/2016 2:26 58  
9/11/2016 2:31 57  
9/11/2016 2:36 57  
9/11/2016 2:41 58  
9/11/2016 2:46 58  
9/11/2016 2:51 57  
9/11/2016 2:56 58  
9/11/2016 3:01 58  
9/11/2016 3:06 58  
9/11/2016 3:11 58  
9/11/2016 3:16 57  
9/11/2016 3:21 58  
9/11/2016 3:26 57  
9/11/2016 3:31 57  
9/11/2016 3:36 58  
9/11/2016 3:41 56  
9/11/2016 3:46 58  
9/11/2016 3:51 57  
9/11/2016 3:56 58  
9/11/2016 4:01 57  
9/11/2016 4:06 57  
9/11/2016 4:11 58  
9/11/2016 4:16 58  
9/11/2016 4:21 58  
9/11/2016 4:26 58  
9/11/2016 4:31 58  
9/11/2016 4:36 58  
9/11/2016 4:41 58  
9/11/2016 4:46 58  

9/11/2016 4:51 58  
9/11/2016 4:56 58  
9/11/2016 5:01 58  
9/11/2016 5:06 58  
9/11/2016 5:11 59  
9/11/2016 5:16 58  
9/11/2016 5:21 59  
9/11/2016 5:26 59  
9/11/2016 5:31 59  
9/11/2016 5:36 60  
9/11/2016 5:41 60  
9/11/2016 5:46 60  
9/11/2016 5:51 60  
9/11/2016 5:56 61  
9/11/2016 6:01 60  
9/11/2016 6:06 61  
9/11/2016 6:11 61  
9/11/2016 6:16 61  
9/11/2016 6:21 51  
9/11/2016 6:26 40  
9/11/2016 6:31 58  
9/11/2016 6:36 56  
9/11/2016 6:41 58  
9/11/2016 6:46 61  
9/11/2016 6:51 61  
9/11/2016 6:56 60  
9/11/2016 23:01 58  
9/11/2016 23:06 58  
9/11/2016 23:11 56  
9/11/2016 23:16 55  
9/11/2016 23:21 55  
9/11/2016 23:26 56  
9/11/2016 23:31 53  
9/11/2016 23:36 52  
9/11/2016 23:41 52  
9/11/2016 23:46 54  
9/11/2016 23:51 45  
9/11/2016 23:56 49  
10/11/2016 0:01 50  
10/11/2016 0:06 54  
10/11/2016 0:11 61  
10/11/2016 0:16 48  
10/11/2016 0:21 61  
10/11/2016 0:26 61  
10/11/2016 0:31 61  
10/11/2016 0:36 61  
10/11/2016 0:41 61  
10/11/2016 0:46 61  
10/11/2016 0:51 61  
10/11/2016 0:56 60  
10/11/2016 1:01 61  
10/11/2016 1:06 61  
10/11/2016 1:11 59  
10/11/2016 1:16 60  
10/11/2016 1:21 60  
10/11/2016 1:26 60  
10/11/2016 1:31 59  
10/11/2016 1:36 60  
10/11/2016 1:41 59  
10/11/2016 1:46 58  
10/11/2016 1:51 58  
10/11/2016 1:56 59  
10/11/2016 2:01 60  
10/11/2016 2:06 59  
10/11/2016 2:11 59  
10/11/2016 2:16 58  
10/11/2016 2:21 59  
10/11/2016 2:26 58  
10/11/2016 2:31 58  
10/11/2016 2:36 59  
10/11/2016 2:41 58  
10/11/2016 2:46 58  
10/11/2016 2:51 58  
10/11/2016 2:56 59  
10/11/2016 3:01 58  
10/11/2016 3:06 58  
10/11/2016 3:11 57  
10/11/2016 3:16 58  
10/11/2016 3:21 59  
10/11/2016 3:26 57  
10/11/2016 3:31 56  
10/11/2016 3:36 57  
10/11/2016 3:41 57  
10/11/2016 3:46 58  
10/11/2016 3:51 58  
10/11/2016 3:56 57  
10/11/2016 4:01 56  
10/11/2016 4:06 57  
10/11/2016 4:11 57  
10/11/2016 4:16 57  
10/11/2016 4:21 57  
10/11/2016 4:26 57  
10/11/2016 4:31 57  
10/11/2016 4:36 58  
10/11/2016 4:41 57  
10/11/2016 4:46 57  
10/11/2016 4:51 57  
10/11/2016 4:56 58  
10/11/2016 5:01 57  
10/11/2016 5:06 57  
10/11/2016 5:11 57  
10/11/2016 5:16 58  
10/11/2016 5:21 58  
10/11/2016 5:26 59  
10/11/2016 5:31 58  
10/11/2016 5:36 59  
10/11/2016 5:41 59  
10/11/2016 5:46 59  
10/11/2016 5:51 60  

10/11/2016 5:56 59  
10/11/2016 6:01 60  
10/11/2016 6:06 60  
10/11/2016 6:11 60  
10/11/2016 6:16 60  
10/11/2016 6:21 61  
10/11/2016 6:26 61  
10/11/2016 6:31 62  
10/11/2016 6:36 48  
10/11/2016 6:41 55  
10/11/2016 6:46 56  
10/11/2016 6:51 58  
10/11/2016 6:56 57  
10/11/2016 23:01 57  
10/11/2016 23:06 57  
10/11/2016 23:11 58  
10/11/2016 23:16 55  
10/11/2016 23:21 57  
10/11/2016 23:26 59  
10/11/2016 23:31 57  
10/11/2016 23:36 55  
10/11/2016 23:41 55  
10/11/2016 23:46 56  
10/11/2016 23:51 47  
10/11/2016 23:56 50  
11/11/2016 0:01 57  
11/11/2016 0:06 53  
11/11/2016 0:11 61  
11/11/2016 0:16 55  
11/11/2016 0:21 62  
11/11/2016 0:26 61  
11/11/2016 0:31 62  
11/11/2016 0:36 61  
11/11/2016 0:41 61  
11/11/2016 0:46 61  
11/11/2016 0:51 61  
11/11/2016 0:56 60  
11/11/2016 1:01 61  
11/11/2016 1:06 61  
11/11/2016 1:11 61  
11/11/2016 1:16 60  
11/11/2016 1:21 61  
11/11/2016 1:26 60  
11/11/2016 1:31 60  
11/11/2016 1:36 60  
11/11/2016 1:41 61  
11/11/2016 1:46 60  
11/11/2016 1:51 58  
11/11/2016 1:56 61  
11/11/2016 2:01 59  
11/11/2016 2:06 59  
11/11/2016 2:11 58  
11/11/2016 2:16 59  
11/11/2016 2:21 59  
11/11/2016 2:26 58  
11/11/2016 2:31 59  
11/11/2016 2:36 59  
11/11/2016 2:41 59  
11/11/2016 2:46 59  
11/11/2016 2:51 59  
11/11/2016 2:56 59  
11/11/2016 3:01 58  
11/11/2016 3:06 59  
11/11/2016 3:11 57  
11/11/2016 3:16 58  
11/11/2016 3:21 58  
11/11/2016 3:26 58  
11/11/2016 3:31 57  
11/11/2016 3:36 58  
11/11/2016 3:41 59  
11/11/2016 3:46 57  
11/11/2016 3:51 58  
11/11/2016 3:56 59  
11/11/2016 4:01 57  
11/11/2016 4:06 58  
11/11/2016 4:11 58  
11/11/2016 4:16 58  
11/11/2016 4:21 58  
11/11/2016 4:26 57  
11/11/2016 4:31 57  
11/11/2016 4:36 58  
11/11/2016 4:41 58  
11/11/2016 4:46 58  
11/11/2016 4:51 57  
11/11/2016 4:56 58  
11/11/2016 5:01 58  
11/11/2016 5:06 58  
11/11/2016 5:11 57  
11/11/2016 5:16 58  
11/11/2016 5:21 58  
11/11/2016 5:26 59  
11/11/2016 5:31 59  
11/11/2016 5:36 60  
11/11/2016 5:41 60  
11/11/2016 5:46 59  
11/11/2016 5:51 60  
11/11/2016 5:56 60  
11/11/2016 6:01 60  
11/11/2016 6:06 61  
11/11/2016 6:11 61  
11/11/2016 6:16 61  
11/11/2016 6:21 62  
11/11/2016 6:26 62  
11/11/2016 6:31 48  
11/11/2016 6:36 55  
11/11/2016 6:41 55  
11/11/2016 6:46 57  
11/11/2016 6:51 58  
11/11/2016 6:56 58  

11/11/2016 23:01 56  
11/11/2016 23:06 51  
11/11/2016 23:11 55  
11/11/2016 23:16 56  
11/11/2016 23:21 57  
11/11/2016 23:26 58  
11/11/2016 23:31 55  
11/11/2016 23:36 57  
11/11/2016 23:41 56  
11/11/2016 23:46 44  
11/11/2016 23:51 56  
11/11/2016 23:56 52  
12/11/2016 0:01 53  
12/11/2016 0:06 53  
12/11/2016 0:11 50  
12/11/2016 0:16 54  
12/11/2016 0:21 61  
12/11/2016 0:26 46  
12/11/2016 0:31 51  
12/11/2016 0:36 43  
12/11/2016 0:41 61  
12/11/2016 0:46 61  
12/11/2016 0:51 61  
12/11/2016 0:56 61  
12/11/2016 1:01 61  
12/11/2016 1:06 61  
12/11/2016 1:11 61  
12/11/2016 1:16 61  
12/11/2016 1:21 62  
12/11/2016 1:26 61  
12/11/2016 1:31 61  
12/11/2016 1:36 61  
12/11/2016 1:41 61  
12/11/2016 1:46 50  
12/11/2016 1:51 61  
12/11/2016 1:56 60  
12/11/2016 2:01 61  
12/11/2016 2:06 60  
12/11/2016 2:11 61  
12/11/2016 2:16 60  
12/11/2016 2:21 60  
12/11/2016 2:26 61  
12/11/2016 2:31 60  
12/11/2016 2:36 60  
12/11/2016 2:41 60  
12/11/2016 2:46 59  
12/11/2016 2:51 60  
12/11/2016 2:56 61  
12/11/2016 3:01 59  
12/11/2016 3:06 60  
12/11/2016 3:11 58  
12/11/2016 3:16 59  
12/11/2016 3:21 59  
12/11/2016 3:26 59  
12/11/2016 3:31 59  
12/11/2016 3:36 59  
12/11/2016 3:41 58  
12/11/2016 3:46 59  
12/11/2016 3:51 59  
12/11/2016 3:56 59  
12/11/2016 4:01 58  
12/11/2016 4:06 59  
12/11/2016 4:11 58  
12/11/2016 4:16 58  
12/11/2016 4:21 58  
12/11/2016 4:26 58  
12/11/2016 4:31 58  
12/11/2016 4:36 57  
12/11/2016 4:41 58  
12/11/2016 4:46 58  
12/11/2016 4:51 57  
12/11/2016 4:56 57  
12/11/2016 5:01 58  
12/11/2016 5:06 59  
12/11/2016 5:11 59  
12/11/2016 5:16 57  
12/11/2016 5:21 58  
12/11/2016 5:26 58  
12/11/2016 5:31 58  
12/11/2016 5:36 59  
12/11/2016 5:41 58  
12/11/2016 5:46 59  
12/11/2016 5:51 59  
12/11/2016 5:56 59  
12/11/2016 6:01 58  
12/11/2016 6:06 60  
12/11/2016 6:11 60  
12/11/2016 6:16 60  
12/11/2016 6:21 60  
12/11/2016 6:26 60  
12/11/2016 6:31 60  
12/11/2016 6:36 61  
12/11/2016 6:41 56  
12/11/2016 6:46 61  
12/11/2016 6:51 52  
12/11/2016 6:56 51  
12/11/2016 23:01 55  
12/11/2016 23:06 55  
12/11/2016 23:11 50  
12/11/2016 23:16 53  
12/11/2016 23:21 52  
12/11/2016 23:26 48  
12/11/2016 23:31 53  
12/11/2016 23:36 53  
12/11/2016 23:41 56  
12/11/2016 23:46 62  
12/11/2016 23:51 48  
12/11/2016 23:56 49  
13/11/2016 0:01 53  

13/11/2016 0:06 62  
13/11/2016 0:11 62  
13/11/2016 0:16 62  
13/11/2016 0:21 39  
13/11/2016 0:26 61  
13/11/2016 0:31 61  
13/11/2016 0:36 62  
13/11/2016 0:41 61  
13/11/2016 0:46 61  
13/11/2016 0:51 61  
13/11/2016 0:56 61  
13/11/2016 1:01 54  
13/11/2016 1:06 61  
13/11/2016 1:11 40  
13/11/2016 1:16 60  
13/11/2016 1:21 61  
13/11/2016 1:26 61  
13/11/2016 1:31 60  
13/11/2016 1:36 60  
13/11/2016 1:41 60  
13/11/2016 1:46 60  
13/11/2016 1:51 60  
13/11/2016 1:56 60  
13/11/2016 2:01 62  
13/11/2016 2:06 60  
13/11/2016 2:11 60  
13/11/2016 2:16 60  
13/11/2016 2:21 60  
13/11/2016 2:26 59  
13/11/2016 2:31 59  
13/11/2016 2:36 59  
13/11/2016 2:41 59  
13/11/2016 2:46 60  
13/11/2016 2:51 59  
13/11/2016 2:56 59  
13/11/2016 3:01 58  
13/11/2016 3:06 58  
13/11/2016 3:11 58  
13/11/2016 3:16 60  
13/11/2016 3:21 59  
13/11/2016 3:26 59  
13/11/2016 3:31 58  
13/11/2016 3:36 59  
13/11/2016 3:41 58  
13/11/2016 3:46 58  
13/11/2016 3:51 59  
13/11/2016 3:56 58  
13/11/2016 4:01 58  
13/11/2016 4:06 58  
13/11/2016 4:11 59  
13/11/2016 4:16 58  
13/11/2016 4:21 58  
13/11/2016 4:26 58  
13/11/2016 4:31 58  
13/11/2016 4:36 59  
13/11/2016 4:41 58  
13/11/2016 4:46 58  
13/11/2016 4:51 59  
13/11/2016 4:56 58  
13/11/2016 5:01 59  
13/11/2016 5:06 57  
13/11/2016 5:11 58  
13/11/2016 5:16 58  
13/11/2016 5:21 58  
13/11/2016 5:26 59  
13/11/2016 5:31 59  
13/11/2016 5:36 58  
13/11/2016 5:41 59  
13/11/2016 5:46 58  
13/11/2016 5:51 59  
13/11/2016 5:56 60  
13/11/2016 6:01 58  
13/11/2016 6:06 59  
13/11/2016 6:11 59  
13/11/2016 6:16 60  
13/11/2016 6:21 59  
13/11/2016 6:26 61  
13/11/2016 6:31 60  
13/11/2016 6:36 61  
13/11/2016 6:41 60  
13/11/2016 6:46 61  
13/11/2016 6:51 61  
13/11/2016 6:56 61  
13/11/2016 23:01 62  
13/11/2016 23:06 61  
13/11/2016 23:11 61  
13/11/2016 23:16 61  
13/11/2016 23:21 61  
13/11/2016 23:26 61  
13/11/2016 23:31 61  
13/11/2016 23:36 61  
13/11/2016 23:41 49  
13/11/2016 23:46 61  
13/11/2016 23:51 61  
13/11/2016 23:56 61  
14/11/2016 0:01 60  
14/11/2016 0:06 61  
14/11/2016 0:11 61  
14/11/2016 0:16 60  
14/11/2016 0:21 60  
14/11/2016 0:26 60  
14/11/2016 0:31 61  
14/11/2016 0:36 59  
14/11/2016 0:41 59  
14/11/2016 0:46 59  
14/11/2016 0:51 60  
14/11/2016 0:56 60  
14/11/2016 1:01 59  
14/11/2016 1:06 59  

14/11/2016 1:11 58  
14/11/2016 1:16 58  
14/11/2016 1:21 59  
14/11/2016 1:26 59  
14/11/2016 1:31 58  
14/11/2016 1:36 57  
14/11/2016 1:41 58  
14/11/2016 1:46 58  
14/11/2016 1:51 57  
14/11/2016 1:56 58  
14/11/2016 2:01 57  
14/11/2016 2:06 57  
14/11/2016 2:11 58  
14/11/2016 2:16 57  
14/11/2016 2:21 58  
14/11/2016 2:26 58  
14/11/2016 2:31 57  
14/11/2016 2:36 57  
14/11/2016 2:41 57  
14/11/2016 2:46 56  
14/11/2016 2:51 57  
14/11/2016 2:56 57  
14/11/2016 3:01 56  
14/11/2016 3:06 57  
14/11/2016 3:11 57  
14/11/2016 3:16 56  
14/11/2016 3:21 56  
14/11/2016 3:26 56  
14/11/2016 3:31 56  
14/11/2016 3:36 57  
14/11/2016 3:41 55  
14/11/2016 3:46 58  
14/11/2016 3:51 57  
14/11/2016 3:56 56  
14/11/2016 4:01 56  
14/11/2016 4:06 56  
14/11/2016 4:11 56  
14/11/2016 4:16 56  
14/11/2016 4:21 57  
14/11/2016 4:26 57  
14/11/2016 4:31 55  
14/11/2016 4:36 56  
14/11/2016 4:41 56  
14/11/2016 4:46 56  
14/11/2016 4:51 57  
14/11/2016 4:56 57  
14/11/2016 5:01 57  
14/11/2016 5:06 57  
14/11/2016 5:11 57  
14/11/2016 5:16 57  
14/11/2016 5:21 58  
14/11/2016 5:26 58  
14/11/2016 5:31 58  
14/11/2016 5:36 58  
14/11/2016 5:41 58  
14/11/2016 5:46 59  
14/11/2016 5:51 59  
14/11/2016 5:56 59  
14/11/2016 6:01 59  
14/11/2016 6:06 60  
14/11/2016 6:11 60  
14/11/2016 6:16 61  
14/11/2016 6:21 61  
14/11/2016 6:26 62  
14/11/2016 6:31 62  
14/11/2016 6:36 62  
14/11/2016 6:41 55  
14/11/2016 6:46 55  
14/11/2016 6:51 57  
14/11/2016 6:56 56  
14/11/2016 23:01 62  
14/11/2016 23:06 50  
14/11/2016 23:11 39  
14/11/2016 23:16 61  
14/11/2016 23:21 56  
14/11/2016 23:26 51  
14/11/2016 23:31 42  
14/11/2016 23:36 55  
14/11/2016 23:41 53  
14/11/2016 23:46 62  
14/11/2016 23:51 61  
14/11/2016 23:56 46  
15/11/2016 0:01 61  
15/11/2016 0:06 61  
15/11/2016 0:11 61  
15/11/2016 0:16 61  
15/11/2016 0:21 61  
15/11/2016 0:26 61  
15/11/2016 0:31 61  
15/11/2016 0:36 60  
15/11/2016 0:41 60  
15/11/2016 0:46 60  
15/11/2016 0:51 60  
15/11/2016 0:56 60  
15/11/2016 1:01 60  
15/11/2016 1:06 59  
15/11/2016 1:11 60  
15/11/2016 1:16 59  
15/11/2016 1:21 59  
15/11/2016 1:26 60  
15/11/2016 1:31 58  
15/11/2016 1:36 59  
15/11/2016 1:41 59  
15/11/2016 1:46 59  
15/11/2016 1:51 59  
15/11/2016 1:56 60  
15/11/2016 2:01 59  
15/11/2016 2:06 58  
15/11/2016 2:11 59  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
15/11/2016 2:16 58  
15/11/2016 2:21 58  
15/11/2016 2:26 58  
15/11/2016 2:31 58  
15/11/2016 2:36 58  
15/11/2016 2:41 58  
15/11/2016 2:46 58  
15/11/2016 2:51 58  
15/11/2016 2:56 58  
15/11/2016 3:01 58  
15/11/2016 3:06 57  
15/11/2016 3:11 57  
15/11/2016 3:16 56  
15/11/2016 3:21 56  
15/11/2016 3:26 56  
15/11/2016 3:31 57  
15/11/2016 3:36 56  
15/11/2016 3:41 58  
15/11/2016 3:46 56  
15/11/2016 3:51 58  
15/11/2016 3:56 57  
15/11/2016 4:01 56  
15/11/2016 4:06 57  
15/11/2016 4:11 57  
15/11/2016 4:16 57  
15/11/2016 4:21 57  
15/11/2016 4:26 56  
15/11/2016 4:31 56  
15/11/2016 4:36 58  
15/11/2016 4:41 57  
15/11/2016 4:46 57  
15/11/2016 4:51 57  
15/11/2016 4:56 57  
15/11/2016 5:01 58  
15/11/2016 5:06 57  
15/11/2016 5:11 58  
15/11/2016 5:16 57  
15/11/2016 5:21 52  
15/11/2016 5:26 58  
15/11/2016 5:31 58  
15/11/2016 5:36 59  
15/11/2016 5:41 59  
15/11/2016 5:46 59  
15/11/2016 5:51 59  
15/11/2016 5:56 59  
15/11/2016 6:01 59  
15/11/2016 6:06 60  
15/11/2016 6:11 60  
15/11/2016 6:16 61  
15/11/2016 6:21 61  
15/11/2016 6:26 62  
15/11/2016 6:31 62  
15/11/2016 6:36 49  
15/11/2016 6:41 56  
15/11/2016 6:46 55  
15/11/2016 6:51 57  
15/11/2016 6:56 58  
15/11/2016 23:01 55  
15/11/2016 23:06 62  
15/11/2016 23:11 62  
15/11/2016 23:16 61  
15/11/2016 23:21 52  
15/11/2016 23:26 50  
15/11/2016 23:31 62  
15/11/2016 23:36 45  
15/11/2016 23:41 62  
15/11/2016 23:46 61  
15/11/2016 23:51 61  
15/11/2016 23:56 61  
16/11/2016 0:01 61  
16/11/2016 0:06 61  
16/11/2016 0:11 61  
16/11/2016 0:16 61  
16/11/2016 0:21 60  
16/11/2016 0:26 60  
16/11/2016 0:31 61  
16/11/2016 0:36 60  
16/11/2016 0:41 60  
16/11/2016 0:46 60  
16/11/2016 0:51 60  
16/11/2016 0:56 60  
16/11/2016 1:01 59  
16/11/2016 1:06 60  
16/11/2016 1:11 59  
16/11/2016 1:16 59  
16/11/2016 1:21 60  
16/11/2016 1:26 60  
16/11/2016 1:31 59  
16/11/2016 1:36 59  
16/11/2016 1:41 58  
16/11/2016 1:46 58  
16/11/2016 1:51 58  
16/11/2016 1:56 58  
16/11/2016 2:01 58  
16/11/2016 2:06 58  
16/11/2016 2:11 58  
16/11/2016 2:16 57  
16/11/2016 2:21 59  
16/11/2016 2:26 58  
16/11/2016 2:31 58  
16/11/2016 2:36 59  
16/11/2016 2:41 58  
16/11/2016 2:46 58  
16/11/2016 2:51 58  
16/11/2016 2:56 57  
16/11/2016 3:01 57  
16/11/2016 3:06 57  
16/11/2016 3:11 56  
16/11/2016 3:16 57  

16/11/2016 3:21 57  
16/11/2016 3:26 57  
16/11/2016 3:31 57  
16/11/2016 3:36 57  
16/11/2016 3:41 57  
16/11/2016 3:46 57  
16/11/2016 3:51 57  
16/11/2016 3:56 57  
16/11/2016 4:01 57  
16/11/2016 4:06 56  
16/11/2016 4:11 57  
16/11/2016 4:16 56  
16/11/2016 4:21 57  
16/11/2016 4:26 56  
16/11/2016 4:31 56  
16/11/2016 4:36 57  
16/11/2016 4:41 58  
16/11/2016 4:46 57  
16/11/2016 4:51 57  
16/11/2016 4:56 57  
16/11/2016 5:01 57  
16/11/2016 5:06 57  
16/11/2016 5:11 58  
16/11/2016 5:16 57  
16/11/2016 5:21 57  
16/11/2016 5:26 58  
16/11/2016 5:31 59  
16/11/2016 5:36 58  
16/11/2016 5:41 60  
16/11/2016 5:46 58  
16/11/2016 5:51 59  
16/11/2016 5:56 59  
16/11/2016 6:01 60  
16/11/2016 6:06 60  
16/11/2016 6:11 59  
16/11/2016 6:16 60  
16/11/2016 6:21 61  
16/11/2016 6:26 36  
16/11/2016 6:31 62  
16/11/2016 6:36 51  
16/11/2016 6:41 62  
16/11/2016 6:46 53  
16/11/2016 6:51 56  
16/11/2016 6:56 57  
16/11/2016 23:01 52  
16/11/2016 23:06 62  
16/11/2016 23:11 45  
16/11/2016 23:16 53  
16/11/2016 23:21 51  
16/11/2016 23:26 49  
16/11/2016 23:31 52  
16/11/2016 23:36 62  
16/11/2016 23:41 50  
16/11/2016 23:46 52  
16/11/2016 23:51 53  
16/11/2016 23:56 39  
17/11/2016 0:01 62  
17/11/2016 0:06 60  
17/11/2016 0:11 61  
17/11/2016 0:16 61  
17/11/2016 0:21 61  
17/11/2016 0:26 61  
17/11/2016 0:31 61  
17/11/2016 0:36 61  
17/11/2016 0:41 60  
17/11/2016 0:46 60  
17/11/2016 0:51 59  
17/11/2016 0:56 60  
17/11/2016 1:01 60  
17/11/2016 1:06 59  
17/11/2016 1:11 61  
17/11/2016 1:16 59  
17/11/2016 1:21 59  
17/11/2016 1:26 59  
17/11/2016 1:31 59  
17/11/2016 1:36 58  
17/11/2016 1:41 59  
17/11/2016 1:46 58  
17/11/2016 1:51 58  
17/11/2016 1:56 58  
17/11/2016 2:01 58  
17/11/2016 2:06 59  
17/11/2016 2:11 58  
17/11/2016 2:16 58  
17/11/2016 2:21 58  
17/11/2016 2:26 58  
17/11/2016 2:31 57  
17/11/2016 2:36 57  
17/11/2016 2:41 58  
17/11/2016 2:46 57  
17/11/2016 2:51 57  
17/11/2016 2:56 57  
17/11/2016 3:01 57  
17/11/2016 3:06 57  
17/11/2016 3:11 58  
17/11/2016 3:16 57  
17/11/2016 3:21 56  
17/11/2016 3:26 56  
17/11/2016 3:31 57  
17/11/2016 3:36 57  
17/11/2016 3:41 57  
17/11/2016 3:46 57  
17/11/2016 3:51 57  
17/11/2016 3:56 57  
17/11/2016 4:01 57  
17/11/2016 4:06 57  
17/11/2016 4:11 56  
17/11/2016 4:16 56  
17/11/2016 4:21 58  

17/11/2016 4:26 58  
17/11/2016 4:31 57  
17/11/2016 4:36 57  
17/11/2016 4:41 57  
17/11/2016 4:46 56  
17/11/2016 4:51 57  
17/11/2016 4:56 56  
17/11/2016 5:01 57  
17/11/2016 5:06 57  
17/11/2016 5:11 57  
17/11/2016 5:16 58  
17/11/2016 5:21 57  
17/11/2016 5:26 58  
17/11/2016 5:31 59  
17/11/2016 5:36 58  
17/11/2016 5:41 59  
17/11/2016 5:46 59  
17/11/2016 5:51 59  
17/11/2016 5:56 59  
17/11/2016 6:01 59  
17/11/2016 6:06 60  
17/11/2016 6:11 59  
17/11/2016 6:16 60  
17/11/2016 6:21 61  
17/11/2016 6:26 61  
17/11/2016 6:31 61  
17/11/2016 6:36 62  
17/11/2016 6:41 52  
17/11/2016 6:46 57  
17/11/2016 6:51 59  
17/11/2016 6:56 50  
17/11/2016 23:01 52  
17/11/2016 23:06 62  
17/11/2016 23:11 50  
17/11/2016 23:16 49  
17/11/2016 23:21 57  
17/11/2016 23:26 52  
17/11/2016 23:31 55  
17/11/2016 23:36 45  
17/11/2016 23:41 43  
17/11/2016 23:46 46  
17/11/2016 23:51 42  
17/11/2016 23:56 62  
18/11/2016 0:01 61  
18/11/2016 0:06 62  
18/11/2016 0:11 61  
18/11/2016 0:16 62  
18/11/2016 0:21 61  
18/11/2016 0:26 60  
18/11/2016 0:31 61  
18/11/2016 0:36 60  
18/11/2016 0:41 61  
18/11/2016 0:46 60  
18/11/2016 0:51 61  
18/11/2016 0:56 60  
18/11/2016 1:01 60  
18/11/2016 1:06 59  
18/11/2016 1:11 60  
18/11/2016 1:16 60  
18/11/2016 1:21 60  
18/11/2016 1:26 60  
18/11/2016 1:31 59  
18/11/2016 1:36 60  
18/11/2016 1:41 59  
18/11/2016 1:46 60  
18/11/2016 1:51 59  
18/11/2016 1:56 59  
18/11/2016 2:01 59  
18/11/2016 2:06 59  
18/11/2016 2:11 58  
18/11/2016 2:16 58  
18/11/2016 2:21 58  
18/11/2016 2:26 58  
18/11/2016 2:31 58  
18/11/2016 2:36 59  
18/11/2016 2:41 57  
18/11/2016 2:46 57  
18/11/2016 2:51 58  
18/11/2016 2:56 58  
18/11/2016 3:01 57  
18/11/2016 3:06 57  
18/11/2016 3:11 57  
18/11/2016 3:16 57  
18/11/2016 3:21 56  
18/11/2016 3:26 57  
18/11/2016 3:31 57  
18/11/2016 3:36 57  
18/11/2016 3:41 58  
18/11/2016 3:46 58  
18/11/2016 3:51 57  
18/11/2016 3:56 57  
18/11/2016 4:01 57  
18/11/2016 4:06 57  
18/11/2016 4:11 57  
18/11/2016 4:16 57  
18/11/2016 4:21 57  
18/11/2016 4:26 58  
18/11/2016 4:31 55  
18/11/2016 4:36 58  
18/11/2016 4:41 58  
18/11/2016 4:46 58  
18/11/2016 4:51 57  
18/11/2016 4:56 57  
18/11/2016 5:01 57  
18/11/2016 5:06 58  
18/11/2016 5:11 58  
18/11/2016 5:16 58  
18/11/2016 5:21 58  
18/11/2016 5:26 58  

18/11/2016 5:31 59  
18/11/2016 5:36 59  
18/11/2016 5:41 58  
18/11/2016 5:46 58  
18/11/2016 5:51 60  
18/11/2016 5:56 59  
18/11/2016 6:01 59  
18/11/2016 6:06 60  
18/11/2016 6:11 60  
18/11/2016 6:16 61  
18/11/2016 6:21 61  
18/11/2016 6:26 61  
18/11/2016 6:31 61  
18/11/2016 6:36 49  
18/11/2016 6:41 55  
18/11/2016 6:46 57  
18/11/2016 6:51 59  
18/11/2016 6:56 47  
18/11/2016 23:01 61  
18/11/2016 23:06 61  
18/11/2016 23:11 61  
18/11/2016 23:16 61  
18/11/2016 23:21 61  
18/11/2016 23:26 60  
18/11/2016 23:31 61  
18/11/2016 23:36 60  
18/11/2016 23:41 60  
18/11/2016 23:46 61  
18/11/2016 23:51 61  
18/11/2016 23:56 61  
19/11/2016 0:01 60  
19/11/2016 0:06 60  
19/11/2016 0:11 60  
19/11/2016 0:16 60  
19/11/2016 0:21 60  
19/11/2016 0:26 60  
19/11/2016 0:31 60  
19/11/2016 0:36 59  
19/11/2016 0:41 59  
19/11/2016 0:46 58  
19/11/2016 0:51 59  
19/11/2016 0:56 58  
19/11/2016 1:01 59  
19/11/2016 1:06 58  
19/11/2016 1:11 59  
19/11/2016 1:16 59  
19/11/2016 1:21 57  
19/11/2016 1:26 57  
19/11/2016 1:31 58  
19/11/2016 1:36 58  
19/11/2016 1:41 58  
19/11/2016 1:46 57  
19/11/2016 1:51 57  
19/11/2016 1:56 57  
19/11/2016 2:01 57  
19/11/2016 2:06 56  
19/11/2016 2:11 56  
19/11/2016 2:16 56  
19/11/2016 2:21 56  
19/11/2016 2:26 60  
19/11/2016 2:31 55  
19/11/2016 2:36 56  
19/11/2016 2:41 54  
19/11/2016 2:46 55  
19/11/2016 2:51 55  
19/11/2016 2:56 55  
19/11/2016 3:01 53  
19/11/2016 3:06 57  
19/11/2016 3:11 55  
19/11/2016 3:16 54  
19/11/2016 3:21 55  
19/11/2016 3:26 53  
19/11/2016 3:31 55  
19/11/2016 3:36 54  
19/11/2016 3:41 53  
19/11/2016 3:46 55  
19/11/2016 3:51 49  
19/11/2016 3:56 52  
19/11/2016 4:01 49  
19/11/2016 4:06 53  
19/11/2016 4:11 51  
19/11/2016 4:16 54  
19/11/2016 4:21 49  
19/11/2016 4:26 50  
19/11/2016 4:31 52  
19/11/2016 4:36 49  
19/11/2016 4:41 49  
19/11/2016 4:46 54  
19/11/2016 4:51 52  
19/11/2016 4:56 53  
19/11/2016 5:01 54  
19/11/2016 5:06 52  
19/11/2016 5:11 52  
19/11/2016 5:16 57  
19/11/2016 5:21 55  
19/11/2016 5:26 55  
19/11/2016 5:31 55  
19/11/2016 5:36 55  
19/11/2016 5:41 55  
19/11/2016 5:46 58  
19/11/2016 5:51 56  
19/11/2016 5:56 55  
19/11/2016 6:01 55  
19/11/2016 6:06 56  
19/11/2016 6:11 55  
19/11/2016 6:16 58  
19/11/2016 6:21 57  
19/11/2016 6:26 57  
19/11/2016 6:31 59  

19/11/2016 6:36 58  
19/11/2016 6:41 60  
19/11/2016 6:46 60  
19/11/2016 6:51 60  
19/11/2016 6:56 61  
19/11/2016 23:01 63  
19/11/2016 23:06 53  
19/11/2016 23:11 54  
19/11/2016 23:16 49  
19/11/2016 23:21 54  
19/11/2016 23:26 49  
19/11/2016 23:31 55  
19/11/2016 23:36 57  
19/11/2016 23:41 53  
19/11/2016 23:46 50  
19/11/2016 23:51 50  
19/11/2016 23:56 62  
20/11/2016 0:01 36  
20/11/2016 0:06 53  
20/11/2016 0:11 62  
20/11/2016 0:16 46  
20/11/2016 0:21 61  
20/11/2016 0:26 61  
20/11/2016 0:31 61  
20/11/2016 0:36 60  
20/11/2016 0:41 60  
20/11/2016 0:46 61  
20/11/2016 0:51 61  
20/11/2016 0:56 59  
20/11/2016 1:01 60  
20/11/2016 1:06 61  
20/11/2016 1:11 60  
20/11/2016 1:16 60  
20/11/2016 1:21 59  
20/11/2016 1:26 60  
20/11/2016 1:31 60  
20/11/2016 1:36 59  
20/11/2016 1:41 60  
20/11/2016 1:46 60  
20/11/2016 1:51 59  
20/11/2016 1:56 59  
20/11/2016 2:01 59  
20/11/2016 2:06 59  
20/11/2016 2:11 59  
20/11/2016 2:16 50  
20/11/2016 2:21 59  
20/11/2016 2:26 59  
20/11/2016 2:31 62  
20/11/2016 2:36 62  
20/11/2016 2:41 59  
20/11/2016 2:46 58  
20/11/2016 2:51 59  
20/11/2016 2:56 58  
20/11/2016 3:01 59  
20/11/2016 3:06 58  
20/11/2016 3:11 58  
20/11/2016 3:16 58  
20/11/2016 3:21 58  
20/11/2016 3:26 58  
20/11/2016 3:31 58  
20/11/2016 3:36 59  
20/11/2016 3:41 58  
20/11/2016 3:46 58  
20/11/2016 3:51 58  
20/11/2016 3:56 58  
20/11/2016 4:01 58  
20/11/2016 4:06 58  
20/11/2016 4:11 58  
20/11/2016 4:16 58  
20/11/2016 4:21 58  
20/11/2016 4:26 58  
20/11/2016 4:31 58  
20/11/2016 4:36 57  
20/11/2016 4:41 58  
20/11/2016 4:46 58  
20/11/2016 4:51 57  
20/11/2016 4:56 57  
20/11/2016 5:01 58  
20/11/2016 5:06 58  
20/11/2016 5:11 58  
20/11/2016 5:16 58  
20/11/2016 5:21 58  
20/11/2016 5:26 59  
20/11/2016 5:31 58  
20/11/2016 5:36 58  
20/11/2016 5:41 58  
20/11/2016 5:46 58  
20/11/2016 5:51 58  
20/11/2016 5:56 59  
20/11/2016 6:01 58  
20/11/2016 6:06 59  
20/11/2016 6:11 60  
20/11/2016 6:16 59  
20/11/2016 6:21 60  
20/11/2016 6:26 60  
20/11/2016 6:31 59  
20/11/2016 6:36 62  
20/11/2016 6:41 61  
20/11/2016 6:46 61  
20/11/2016 6:51 60  
20/11/2016 6:56 61  
20/11/2016 23:01 62  
20/11/2016 23:06 61  
20/11/2016 23:11 61  
20/11/2016 23:16 61  
20/11/2016 23:21 61  
20/11/2016 23:26 61  
20/11/2016 23:31 61  
20/11/2016 23:36 61  

20/11/2016 23:41 51  
20/11/2016 23:46 61  
20/11/2016 23:51 36  
20/11/2016 23:56 61  
21/11/2016 0:01 60  
21/11/2016 0:06 61  
21/11/2016 0:11 60  
21/11/2016 0:16 60  
21/11/2016 0:21 60  
21/11/2016 0:26 59  
21/11/2016 0:31 60  
21/11/2016 0:36 61  
21/11/2016 0:41 59  
21/11/2016 0:46 59  
21/11/2016 0:51 59  
21/11/2016 0:56 58  
21/11/2016 1:01 60  
21/11/2016 1:06 59  
21/11/2016 1:11 59  
21/11/2016 1:16 59  
21/11/2016 1:21 59  
21/11/2016 1:26 59  
21/11/2016 1:31 58  
21/11/2016 1:36 58  
21/11/2016 1:41 57  
21/11/2016 1:46 58  
21/11/2016 1:51 58  
21/11/2016 1:56 57  
21/11/2016 2:01 57  
21/11/2016 2:06 57  
21/11/2016 2:11 57  
21/11/2016 2:16 58  
21/11/2016 2:21 57  
21/11/2016 2:26 58  
21/11/2016 2:31 56  
21/11/2016 2:36 57  
21/11/2016 2:41 57  
21/11/2016 2:46 57  
21/11/2016 2:51 57  
21/11/2016 2:56 56  
21/11/2016 3:01 57  
21/11/2016 3:06 56  
21/11/2016 3:11 55  
21/11/2016 3:16 55  
21/11/2016 3:21 57  
21/11/2016 3:26 55  
21/11/2016 3:31 55  
21/11/2016 3:36 56  
21/11/2016 3:41 58  
21/11/2016 3:46 56  
21/11/2016 3:51 56  
21/11/2016 3:56 56  
21/11/2016 4:01 54  
21/11/2016 4:06 56  
21/11/2016 4:11 56  
21/11/2016 4:16 56  
21/11/2016 4:21 56  
21/11/2016 4:26 56  
21/11/2016 4:31 56  
21/11/2016 4:36 56  
21/11/2016 4:41 56  
21/11/2016 4:46 55  
21/11/2016 4:51 55  
21/11/2016 4:56 56  
21/11/2016 5:01 55  
21/11/2016 5:06 56  
21/11/2016 5:11 56  
21/11/2016 5:16 56  
21/11/2016 5:21 58  
21/11/2016 5:26 57  
21/11/2016 5:31 58  
21/11/2016 5:36 58  
21/11/2016 5:41 56  
21/11/2016 5:46 58  
21/11/2016 5:51 59  
21/11/2016 5:56 59  
21/11/2016 6:01 58  
21/11/2016 6:06 59  
21/11/2016 6:11 59  
21/11/2016 6:16 60  
21/11/2016 6:21 61  
21/11/2016 6:26 61  
21/11/2016 6:31 61  
21/11/2016 6:36 61  
21/11/2016 6:41 52  
21/11/2016 6:46 55  
21/11/2016 6:51 55  
21/11/2016 6:56 62  
21/11/2016 23:01 62  
21/11/2016 23:06 48  
21/11/2016 23:11 48  
21/11/2016 23:16 61  
21/11/2016 23:21 61  
21/11/2016 23:26 61  
21/11/2016 23:31 49  
21/11/2016 23:36 62  
21/11/2016 23:41 61  
21/11/2016 23:46 61  
21/11/2016 23:51 61  
21/11/2016 23:56 61  
22/11/2016 0:01 61  
22/11/2016 0:06 61  
22/11/2016 0:11 61  
22/11/2016 0:16 61  
22/11/2016 0:21 62  
22/11/2016 0:26 61  
22/11/2016 0:31 62  
22/11/2016 0:36 60  
22/11/2016 0:41 60  



Real-time Noise Data        RTN1 (Food and Environmental Hygiene Department Depot) 
22/11/2016 0:46 60  
22/11/2016 0:51 60  
22/11/2016 0:56 60  
22/11/2016 1:01 59  
22/11/2016 1:06 60  
22/11/2016 1:11 59  
22/11/2016 1:16 59  
22/11/2016 1:21 58  
22/11/2016 1:26 58  
22/11/2016 1:31 59  
22/11/2016 1:36 58  
22/11/2016 1:41 59  
22/11/2016 1:46 59  
22/11/2016 1:51 59  
22/11/2016 1:56 60  
22/11/2016 2:01 62  
22/11/2016 2:06 61  
22/11/2016 2:11 61  
22/11/2016 2:16 61  
22/11/2016 2:21 61  
22/11/2016 2:26 60  
22/11/2016 2:31 61  
22/11/2016 2:36 58  
22/11/2016 2:41 61  
22/11/2016 2:46 61  
22/11/2016 2:51 60  
22/11/2016 2:56 61  
22/11/2016 3:01 62  
22/11/2016 3:06 60  
22/11/2016 3:11 59  
22/11/2016 3:16 59  
22/11/2016 3:21 58  
22/11/2016 3:26 60  
22/11/2016 3:31 60  
22/11/2016 3:36 60  
22/11/2016 3:41 60  
22/11/2016 3:46 62  
22/11/2016 3:51 61  
22/11/2016 3:56 60  
22/11/2016 4:01 59  
22/11/2016 4:06 60  
22/11/2016 4:11 59  
22/11/2016 4:16 58  
22/11/2016 4:21 59  
22/11/2016 4:26 59  
22/11/2016 4:31 59  
22/11/2016 4:36 59  
22/11/2016 4:41 59  
22/11/2016 4:46 58  
22/11/2016 4:51 57  
22/11/2016 4:56 58  
22/11/2016 5:01 58  
22/11/2016 5:06 58  
22/11/2016 5:11 58  
22/11/2016 5:16 59  
22/11/2016 5:21 59  
22/11/2016 5:26 59  
22/11/2016 5:31 59  
22/11/2016 5:36 60  
22/11/2016 5:41 59  
22/11/2016 5:46 60  
22/11/2016 5:51 60  
22/11/2016 5:56 60  
22/11/2016 6:01 60  
22/11/2016 6:06 62  
22/11/2016 6:11 61  
22/11/2016 6:16 61  
22/11/2016 6:21 50  
22/11/2016 6:26 56  
22/11/2016 6:31 62  
22/11/2016 6:36 61  
22/11/2016 6:41 62  
22/11/2016 6:46 63  
22/11/2016 6:51 62  
22/11/2016 6:56 61  
22/11/2016 23:01 63  
22/11/2016 23:06 63  
22/11/2016 23:11 64  
22/11/2016 23:16 64  
22/11/2016 23:21 64  
22/11/2016 23:26 62  
22/11/2016 23:31 62  
22/11/2016 23:36 64  
22/11/2016 23:41 63  
22/11/2016 23:46 61  
22/11/2016 23:51 60  
22/11/2016 23:56 59  
23/11/2016 0:01 58  
23/11/2016 0:06 58  
23/11/2016 0:11 58  
23/11/2016 0:16 58  
23/11/2016 0:21 55  
23/11/2016 0:26 56  
23/11/2016 0:31 56  
23/11/2016 0:36 52  
23/11/2016 0:41 55  
23/11/2016 0:46 53  
23/11/2016 0:51 61  
23/11/2016 0:56 62  
23/11/2016 1:01 61  
23/11/2016 1:06 60  
23/11/2016 1:11 62  
23/11/2016 1:16 61  
23/11/2016 1:21 62  
23/11/2016 1:26 55  
23/11/2016 1:31 51  
23/11/2016 1:36 45  
23/11/2016 1:41 51  
23/11/2016 1:46 62  

23/11/2016 1:51 61  
23/11/2016 1:56 60  
23/11/2016 2:01 61  
23/11/2016 2:06 61  
23/11/2016 2:11 60  
23/11/2016 2:16 60  
23/11/2016 2:21 60  
23/11/2016 2:26 60  
23/11/2016 2:31 58  
23/11/2016 2:36 60  
23/11/2016 2:41 59  
23/11/2016 2:46 58  
23/11/2016 2:51 58  
23/11/2016 2:56 59  
23/11/2016 3:01 60  
23/11/2016 3:06 59  
23/11/2016 3:11 58  
23/11/2016 3:16 59  
23/11/2016 3:21 59  
23/11/2016 3:26 59  
23/11/2016 3:31 58  
23/11/2016 3:36 59  
23/11/2016 3:41 58  
23/11/2016 3:46 59  
23/11/2016 3:51 60  
23/11/2016 3:56 60  
23/11/2016 4:01 59  
23/11/2016 4:06 61  
23/11/2016 4:11 62  
23/11/2016 4:16 60  
23/11/2016 4:21 60  
23/11/2016 4:26 61  
23/11/2016 4:31 62  
23/11/2016 4:36 50  
23/11/2016 4:41 51  
23/11/2016 4:46 50  
23/11/2016 4:51 62  
23/11/2016 4:56 50  
23/11/2016 5:01 61  
23/11/2016 5:06 61  
23/11/2016 5:11 61  
23/11/2016 5:16 60  
23/11/2016 5:21 60  
23/11/2016 5:26 60  
23/11/2016 5:31 60  
23/11/2016 5:36 61  
23/11/2016 5:41 61  
23/11/2016 5:46 61  
23/11/2016 5:51 42  
23/11/2016 5:56 36  
23/11/2016 6:01 61  
23/11/2016 6:06 49  
23/11/2016 6:11 51  
23/11/2016 6:16 53  
23/11/2016 6:21 53  
23/11/2016 6:26 57  
23/11/2016 6:31 57  
23/11/2016 6:36 58  
23/11/2016 6:41 60  
23/11/2016 6:46 59  
23/11/2016 6:51 60  
23/11/2016 6:56 59  
23/11/2016 23:01 59  
23/11/2016 23:06 57  
23/11/2016 23:11 59  
23/11/2016 23:16 58  
23/11/2016 23:21 59  
23/11/2016 23:26 59  
23/11/2016 23:31 57  
23/11/2016 23:36 59  
23/11/2016 23:41 54  
23/11/2016 23:46 51  
23/11/2016 23:51 51  
23/11/2016 23:56 58  
24/11/2016 0:01 54  
24/11/2016 0:06 56  
24/11/2016 0:11 39  
24/11/2016 0:16 46  
24/11/2016 0:21 61  
24/11/2016 0:26 54  
24/11/2016 0:31 49  
24/11/2016 0:36 61  
24/11/2016 0:41 61  
24/11/2016 0:46 61  
24/11/2016 0:51 61  
24/11/2016 0:56 60  
24/11/2016 1:01 60  
24/11/2016 1:06 61  
24/11/2016 1:11 61  
24/11/2016 1:16 60  
24/11/2016 1:21 60  
24/11/2016 1:26 61  
24/11/2016 1:31 61  
24/11/2016 1:36 60  
24/11/2016 1:41 60  
24/11/2016 1:46 60  
24/11/2016 1:51 59  
24/11/2016 1:56 59  
24/11/2016 2:01 59  
24/11/2016 2:06 60  
24/11/2016 2:11 59  
24/11/2016 2:16 59  
24/11/2016 2:21 59  
24/11/2016 2:26 59  
24/11/2016 2:31 59  
24/11/2016 2:36 59  
24/11/2016 2:41 58  
24/11/2016 2:46 58  
24/11/2016 2:51 58  

24/11/2016 2:56 58  
24/11/2016 3:01 59  
24/11/2016 3:06 59  
24/11/2016 3:11 58  
24/11/2016 3:16 57  
24/11/2016 3:21 58  
24/11/2016 3:26 58  
24/11/2016 3:31 59  
24/11/2016 3:36 58  
24/11/2016 3:41 58  
24/11/2016 3:46 58  
24/11/2016 3:51 58  
24/11/2016 3:56 58  
24/11/2016 4:01 57  
24/11/2016 4:06 58  
24/11/2016 4:11 59  
24/11/2016 4:16 57  
24/11/2016 4:21 57  
24/11/2016 4:26 57  
24/11/2016 4:31 57  
24/11/2016 4:36 57  
24/11/2016 4:41 57  
24/11/2016 4:46 58  
24/11/2016 4:51 57  
24/11/2016 4:56 59  
24/11/2016 5:01 58  
24/11/2016 5:06 58  
24/11/2016 5:11 58  
24/11/2016 5:16 59  
24/11/2016 5:21 60  
24/11/2016 5:26 59  
24/11/2016 5:31 59  
24/11/2016 5:36 59  
24/11/2016 5:41 59  
24/11/2016 5:46 60  
24/11/2016 5:51 60  
24/11/2016 5:56 60  
24/11/2016 6:01 61  
24/11/2016 6:06 61  
24/11/2016 6:11 61  
24/11/2016 6:16 61  
24/11/2016 6:21 62  
24/11/2016 6:26 46  
24/11/2016 6:31 54  
24/11/2016 6:36 56  
24/11/2016 6:41 59  
24/11/2016 6:46 59  
24/11/2016 6:51 60  
24/11/2016 6:56 60  
24/11/2016 23:01 62  
24/11/2016 23:06 62  
24/11/2016 23:11 62  
24/11/2016 23:16 62  
24/11/2016 23:21 61  
24/11/2016 23:26 61  
24/11/2016 23:31 61  
24/11/2016 23:36 61  
24/11/2016 23:41 61  
24/11/2016 23:46 61  
24/11/2016 23:51 60  
24/11/2016 23:56 61  
25/11/2016 0:01 61  
25/11/2016 0:06 61  
25/11/2016 0:11 60  
25/11/2016 0:16 60  
25/11/2016 0:21 60  
25/11/2016 0:26 59  
25/11/2016 0:31 60  
25/11/2016 0:36 59  
25/11/2016 0:41 60  
25/11/2016 0:46 58  
25/11/2016 0:51 58  
25/11/2016 0:56 57  
25/11/2016 1:01 59  
25/11/2016 1:06 57  
25/11/2016 1:11 57  
25/11/2016 1:16 58  
25/11/2016 1:21 57  
25/11/2016 1:26 58  
25/11/2016 1:31 55  
25/11/2016 1:36 56  
25/11/2016 1:41 57  
25/11/2016 1:46 55  
25/11/2016 1:51 53  
25/11/2016 1:56 55  
25/11/2016 2:01 55  
25/11/2016 2:06 55  
25/11/2016 2:11 54  
25/11/2016 2:16 53  
25/11/2016 2:21 53  
25/11/2016 2:26 53  
25/11/2016 2:31 55  
25/11/2016 2:36 53  
25/11/2016 2:41 54  
25/11/2016 2:46 54  
25/11/2016 2:51 54  
25/11/2016 2:56 52  
25/11/2016 3:01 56  
25/11/2016 3:06 54  
25/11/2016 3:11 49  
25/11/2016 3:16 53  
25/11/2016 3:21 53  
25/11/2016 3:26 51  
25/11/2016 3:31 53  
25/11/2016 3:36 52  
25/11/2016 3:41 51  
25/11/2016 3:46 45  
25/11/2016 3:51 54  
25/11/2016 3:56 53  

25/11/2016 4:01 50  
25/11/2016 4:06 52  
25/11/2016 4:11 51  
25/11/2016 4:16 53  
25/11/2016 4:21 51  
25/11/2016 4:26 53  
25/11/2016 4:31 50  
25/11/2016 4:36 46  
25/11/2016 4:41 51  
25/11/2016 4:46 36  
25/11/2016 4:51 51  
25/11/2016 4:56 52  
25/11/2016 5:01 54  
25/11/2016 5:06 52  
25/11/2016 5:11 54  
25/11/2016 5:16 53  
25/11/2016 5:21 54  
25/11/2016 5:26 56  
25/11/2016 5:31 54  
25/11/2016 5:36 56  
25/11/2016 5:41 58  
25/11/2016 5:46 56  
25/11/2016 5:51 56  
25/11/2016 5:56 57  
25/11/2016 6:01 57  
25/11/2016 6:06 59  
25/11/2016 6:11 60  
25/11/2016 6:16 58  
25/11/2016 6:21 59  
25/11/2016 6:26 61  
25/11/2016 6:31 60  
25/11/2016 6:36 61  
25/11/2016 6:41 62  
25/11/2016 6:46 62  
25/11/2016 6:51 63  
25/11/2016 6:56 63  
25/11/2016 23:01 58  
25/11/2016 23:06 56  
25/11/2016 23:11 59  
25/11/2016 23:16 53  
25/11/2016 23:21 56  
25/11/2016 23:26 57  
25/11/2016 23:31 55  
25/11/2016 23:36 55  
25/11/2016 23:41 57  
25/11/2016 23:46 55  
25/11/2016 23:51 57  
25/11/2016 23:56 51  
26/11/2016 0:01 49  
26/11/2016 0:06 62  
26/11/2016 0:11 47  
26/11/2016 0:16 52  
26/11/2016 0:21 46  
26/11/2016 0:26 62  
26/11/2016 0:31 62  
26/11/2016 0:36 62  
26/11/2016 0:41 61  
26/11/2016 0:46 62  
26/11/2016 0:51 61  
26/11/2016 0:56 61  
26/11/2016 1:01 62  
26/11/2016 1:06 61  
26/11/2016 1:11 53  
26/11/2016 1:16 62  
26/11/2016 1:21 61  
26/11/2016 1:26 60  
26/11/2016 1:31 61  
26/11/2016 1:36 61  
26/11/2016 1:41 60  
26/11/2016 1:46 60  
26/11/2016 1:51 61  
26/11/2016 1:56 60  
26/11/2016 2:01 60  
26/11/2016 2:06 59  
26/11/2016 2:11 59  
26/11/2016 2:16 61  
26/11/2016 2:21 61  
26/11/2016 2:26 61  
26/11/2016 2:31 60  
26/11/2016 2:36 60  
26/11/2016 2:41 60  
26/11/2016 2:46 59  
26/11/2016 2:51 60  
26/11/2016 2:56 59  
26/11/2016 3:01 59  
26/11/2016 3:06 59  
26/11/2016 3:11 59  
26/11/2016 3:16 59  
26/11/2016 3:21 59  
26/11/2016 3:26 58  
26/11/2016 3:31 60  
26/11/2016 3:36 58  
26/11/2016 3:41 58  
26/11/2016 3:46 59  
26/11/2016 3:51 59  
26/11/2016 3:56 58  
26/11/2016 4:01 58  
26/11/2016 4:06 59  
26/11/2016 4:11 58  
26/11/2016 4:16 59  
26/11/2016 4:21 59  
26/11/2016 4:26 58  
26/11/2016 4:31 59  
26/11/2016 4:36 58  
26/11/2016 4:41 58  
26/11/2016 4:46 58  
26/11/2016 4:51 58  
26/11/2016 4:56 59  
26/11/2016 5:01 59  

26/11/2016 5:06 58  
26/11/2016 5:11 59  
26/11/2016 5:16 58  
26/11/2016 5:21 59  
26/11/2016 5:26 58  
26/11/2016 5:31 60  
26/11/2016 5:36 59  
26/11/2016 5:41 59  
26/11/2016 5:46 59  
26/11/2016 5:51 60  
26/11/2016 5:56 60  
26/11/2016 6:01 60  
26/11/2016 6:06 60  
26/11/2016 6:11 60  
26/11/2016 6:16 60  
26/11/2016 6:21 61  
26/11/2016 6:26 61  
26/11/2016 6:31 61  
26/11/2016 6:36 62  
26/11/2016 6:41 62  
26/11/2016 6:46 57  
26/11/2016 6:51 52  
26/11/2016 6:56 52  
26/11/2016 23:01 62  
26/11/2016 23:06 63  
26/11/2016 23:11 64  
26/11/2016 23:16 64  
26/11/2016 23:21 65  
26/11/2016 23:26 65  
26/11/2016 23:31 64  
26/11/2016 23:36 64  
26/11/2016 23:41 62  
26/11/2016 23:46 62  
26/11/2016 23:51 62  
26/11/2016 23:56 61 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 07:00-19:00 
 
27/10/2016 7:01 60  
27/10/2016 7:31 64  
27/10/2016 8:01 63  
27/10/2016 8:31 72  
27/10/2016 9:01 74  
27/10/2016 9:31 73  
27/10/2016 10:01 73  
27/10/2016 10:31 72  
27/10/2016 11:01 74  
27/10/2016 11:31 73  
27/10/2016 12:01 67  
27/10/2016 12:31 65  
27/10/2016 13:01 69  
27/10/2016 13:31 74  
27/10/2016 14:01 72  
27/10/2016 14:31 73  
27/10/2016 15:01 74  
27/10/2016 15:31 71  
27/10/2016 16:01 73  
27/10/2016 16:31 75  
27/10/2016 17:01 70  
27/10/2016 17:31 66  
27/10/2016 18:01 62  
27/10/2016 18:31 61  
28/10/2016 7:01 60  
28/10/2016 7:31 63  
28/10/2016 8:01 51  
28/10/2016 8:31 74  
28/10/2016 9:01 74  
28/10/2016 9:31 72  
28/10/2016 10:01 76  
28/10/2016 10:31 76  
28/10/2016 11:01 74  
28/10/2016 11:31 67  
28/10/2016 12:01 64  
28/10/2016 12:31 64  
28/10/2016 13:01 66  
28/10/2016 13:31 72  
28/10/2016 14:01 72  
28/10/2016 14:31 74  
28/10/2016 15:01 73  
28/10/2016 15:31 70  
28/10/2016 16:01 75  
28/10/2016 16:31 69  
28/10/2016 17:01 68  
28/10/2016 17:31 66  
28/10/2016 18:01 61  
28/10/2016 18:31 59  
29/10/2016 7:01 59  
29/10/2016 7:31 62  
29/10/2016 8:01 60  
29/10/2016 8:31 73  
29/10/2016 9:01 73  
29/10/2016 9:31 77  
29/10/2016 10:01 76  
29/10/2016 10:31 75  
29/10/2016 11:01 77  
29/10/2016 11:31 67  
29/10/2016 12:01 64  
29/10/2016 12:31 64  
29/10/2016 13:01 74  
29/10/2016 13:31 75  
29/10/2016 14:01 74  
29/10/2016 14:31 71  
29/10/2016 15:01 73  
29/10/2016 15:31 75  
29/10/2016 16:01 66  
29/10/2016 16:31 74  
29/10/2016 17:01 71  
29/10/2016 17:31 63  
29/10/2016 18:01 60  
29/10/2016 18:31 59  
31/10/2016 7:01 60  
31/10/2016 7:31 62  
31/10/2016 8:01 67  
31/10/2016 8:31 75  
31/10/2016 9:01 77  
31/10/2016 9:31 74  
31/10/2016 10:01 76  
31/10/2016 10:31 76  
31/10/2016 11:01 70  
31/10/2016 11:31 76  
31/10/2016 12:01 64  
31/10/2016 12:31 64  
31/10/2016 13:01 73  
31/10/2016 13:31 79  
31/10/2016 14:01 76  
31/10/2016 14:31 78  
31/10/2016 15:01 70  
31/10/2016 15:31 75  
31/10/2016 16:01 77  
31/10/2016 16:31 78  
31/10/2016 17:01 75  
31/10/2016 17:31 65  
31/10/2016 18:01 62  
31/10/2016 18:31 61  
1/11/2016 7:01 60  
1/11/2016 7:31 62  
1/11/2016 8:01 62  
1/11/2016 8:31 73  
1/11/2016 9:01 77  
1/11/2016 9:31 78  
1/11/2016 10:01 76  
1/11/2016 10:31 77  
1/11/2016 11:01 76  
1/11/2016 11:31 74  
1/11/2016 12:01 65  

1/11/2016 12:31 62  
1/11/2016 13:01 71  
1/11/2016 13:31 77  
1/11/2016 14:01 76  
1/11/2016 14:31 75  
1/11/2016 15:01 75  
1/11/2016 15:31 64  
1/11/2016 16:01 77  
1/11/2016 16:31 75  
1/11/2016 17:01 71  
1/11/2016 17:31 64  
1/11/2016 18:01 61  
1/11/2016 18:31 61  
2/11/2016 7:01 59  
2/11/2016 7:31 63  
2/11/2016 8:01 57  
2/11/2016 8:31 75  
2/11/2016 9:01 76  
2/11/2016 9:31 76  
2/11/2016 10:01 72  
2/11/2016 10:31 75  
2/11/2016 11:01 76  
2/11/2016 11:31 69  
2/11/2016 12:01 63  
2/11/2016 12:31 64  
2/11/2016 13:01 71  
2/11/2016 13:31 72  
2/11/2016 14:01 74  
2/11/2016 14:31 85  
2/11/2016 15:01 71  
2/11/2016 15:31 70  
2/11/2016 16:01 74  
2/11/2016 16:31 75  
2/11/2016 17:01 74  
2/11/2016 17:31 67  
2/11/2016 18:01 64  
2/11/2016 18:31 60  
3/11/2016 7:01 59  
3/11/2016 7:31 62  
3/11/2016 8:01 67  
3/11/2016 8:31 76  
3/11/2016 9:01 75  
3/11/2016 9:31 77  
3/11/2016 10:01 75  
3/11/2016 10:31 77  
3/11/2016 11:01 73  
3/11/2016 11:31 73  
3/11/2016 12:01 64  
3/11/2016 12:31 63  
3/11/2016 13:01 69  
3/11/2016 13:31 73  
3/11/2016 14:01 74  
3/11/2016 14:31 76  
3/11/2016 15:01 75  
3/11/2016 15:31 74  
3/11/2016 16:01 78  
3/11/2016 16:31 78  
3/11/2016 17:01 73  
3/11/2016 17:31 65  
3/11/2016 18:01 65  
3/11/2016 18:31 62  
4/11/2016 7:01 60  
4/11/2016 7:31 63  
4/11/2016 8:01 67  
4/11/2016 8:31 76  
4/11/2016 9:01 78  
4/11/2016 9:31 78  
4/11/2016 10:01 76  
4/11/2016 10:31 74  
4/11/2016 11:01 71  
4/11/2016 11:31 69  
4/11/2016 12:01 62  
4/11/2016 12:31 65  
4/11/2016 13:01 70  
4/11/2016 13:31 75  
4/11/2016 14:01 74  
4/11/2016 14:31 75  
4/11/2016 15:01 74  
4/11/2016 15:31 68  
4/11/2016 16:01 74  
4/11/2016 16:31 73  
4/11/2016 17:01 64  
4/11/2016 17:31 67  
4/11/2016 18:01 65  
4/11/2016 18:31 61  
5/11/2016 7:01 59  
5/11/2016 7:31 62  
5/11/2016 8:01 51  
5/11/2016 8:31 76  
5/11/2016 9:01 77  
5/11/2016 9:31 75  
5/11/2016 10:01 77  
5/11/2016 10:31 75  
5/11/2016 11:01 76  
5/11/2016 11:31 70  
5/11/2016 12:01 61  
5/11/2016 12:31 60  
5/11/2016 13:01 73  
5/11/2016 13:31 75  
5/11/2016 14:01 70  
5/11/2016 14:31 74  
5/11/2016 15:01 73  
5/11/2016 15:31 70  
5/11/2016 16:01 75  
5/11/2016 16:31 72  
5/11/2016 17:01 65  
5/11/2016 17:31 61  
5/11/2016 18:01 59  
5/11/2016 18:31 59  

7/11/2016 7:01 59  
7/11/2016 7:31 62  
7/11/2016 8:01 66  
7/11/2016 8:31 74  
7/11/2016 9:01 74  
7/11/2016 9:31 75  
7/11/2016 10:01 75  
7/11/2016 10:31 74  
7/11/2016 11:01 71  
7/11/2016 11:31 67  
7/11/2016 12:01 63  
7/11/2016 12:31 63  
7/11/2016 13:01 67  
7/11/2016 13:31 73  
7/11/2016 14:01 67  
7/11/2016 14:31 74  
7/11/2016 15:01 77  
7/11/2016 15:31 73  
7/11/2016 16:01 78  
7/11/2016 16:31 78  
7/11/2016 17:01 64  
7/11/2016 17:31 65  
7/11/2016 18:01 62  
7/11/2016 18:31 62  
8/11/2016 7:01 59  
8/11/2016 7:31 63  
8/11/2016 8:01 61  
8/11/2016 8:31 78  
8/11/2016 9:01 78  
8/11/2016 9:31 78  
8/11/2016 10:01 78  
8/11/2016 10:31 74  
8/11/2016 11:01 71  
8/11/2016 11:31 72  
8/11/2016 12:01 63  
8/11/2016 12:31 64  
8/11/2016 13:01 70  
8/11/2016 13:31 71  
8/11/2016 14:01 77  
8/11/2016 14:31 75  
8/11/2016 15:01 66  
8/11/2016 15:31 66  
8/11/2016 16:01 71  
8/11/2016 16:31 71  
8/11/2016 17:01 63  
8/11/2016 17:31 63  
8/11/2016 18:01 61  
8/11/2016 18:31 60  
9/11/2016 7:01 60  
9/11/2016 7:31 62  
9/11/2016 8:01 54  
9/11/2016 8:31 71  
9/11/2016 9:01 75  
9/11/2016 9:31 73  
9/11/2016 10:01 72  
9/11/2016 10:31 72  
9/11/2016 11:01 71  
9/11/2016 11:31 65  
9/11/2016 12:01 63  
9/11/2016 12:31 63  
9/11/2016 13:01 68  
9/11/2016 13:31 70  
9/11/2016 14:01 74  
9/11/2016 14:31 73  
9/11/2016 15:01 64  
9/11/2016 15:31 73  
9/11/2016 16:01 74  
9/11/2016 16:31 74  
9/11/2016 17:01 71  
9/11/2016 17:31 66  
9/11/2016 18:01 63  
9/11/2016 18:31 61  
10/11/2016 7:01 59  
10/11/2016 7:31 62  
10/11/2016 8:01 62  
10/11/2016 8:31 71  
10/11/2016 9:01 71  
10/11/2016 9:31 76  
10/11/2016 10:01 75  
10/11/2016 10:31 74  
10/11/2016 11:01 74  
10/11/2016 11:31 73  
10/11/2016 12:01 66  
10/11/2016 12:31 67  
10/11/2016 13:01 64  
10/11/2016 13:31 71  
10/11/2016 14:01 76  
10/11/2016 14:31 70  
10/11/2016 15:01 74  
10/11/2016 15:31 65  
10/11/2016 16:01 73  
10/11/2016 16:31 69  
10/11/2016 17:01 66  
10/11/2016 17:31 67  
10/11/2016 18:01 62  
10/11/2016 18:31 60  
11/11/2016 7:01 64  
11/11/2016 7:31 61  
11/11/2016 8:01 67  
11/11/2016 8:31 69  
11/11/2016 9:01 74  
11/11/2016 9:31 74  
11/11/2016 10:01 70  
11/11/2016 10:31 71  
11/11/2016 11:01 71  
11/11/2016 11:31 71  
11/11/2016 12:01 53  
11/11/2016 12:31 67  
11/11/2016 13:01 64  

11/11/2016 13:31 77  
11/11/2016 14:01 77  
11/11/2016 14:31 77  
11/11/2016 15:01 74  
11/11/2016 15:31 68  
11/11/2016 16:01 76  
11/11/2016 16:31 77  
11/11/2016 17:01 72  
11/11/2016 17:31 58  
11/11/2016 18:01 67  
11/11/2016 18:31 63  
12/11/2016 7:01 58  
12/11/2016 7:31 62  
12/11/2016 8:01 67  
12/11/2016 8:31 75  
12/11/2016 9:01 76  
12/11/2016 9:31 76  
12/11/2016 10:01 69  
12/11/2016 10:31 74  
12/11/2016 11:01 77  
12/11/2016 11:31 76  
12/11/2016 12:01 63  
12/11/2016 12:31 63  
12/11/2016 13:01 70  
12/11/2016 13:31 74  
12/11/2016 14:01 73  
12/11/2016 14:31 73  
12/11/2016 15:01 64  
12/11/2016 15:31 65  
12/11/2016 16:01 68  
12/11/2016 16:31 69  
12/11/2016 17:01 57  
12/11/2016 17:31 63  
12/11/2016 18:01 60  
12/11/2016 18:31 59  
14/11/2016 7:01 60  
14/11/2016 7:31 63  
14/11/2016 8:01 56  
14/11/2016 8:31 75  
14/11/2016 9:01 72  
14/11/2016 9:31 70  
14/11/2016 10:01 73  
14/11/2016 10:31 70  
14/11/2016 11:01 74  
14/11/2016 11:31 66  
14/11/2016 12:01 64  
14/11/2016 12:31 63  
14/11/2016 13:01 66  
14/11/2016 13:31 70  
14/11/2016 14:01 70  
14/11/2016 14:31 67  
14/11/2016 15:01 70  
14/11/2016 15:31 75  
14/11/2016 16:01 78  
14/11/2016 16:31 77  
14/11/2016 17:01 71  
14/11/2016 17:31 66  
14/11/2016 18:01 62  
14/11/2016 18:31 59  
15/11/2016 7:01 60  
15/11/2016 7:31 64  
15/11/2016 8:01 67  
15/11/2016 8:31 77  
15/11/2016 9:01 76  
15/11/2016 9:31 69  
15/11/2016 10:01 75  
15/11/2016 10:31 75  
15/11/2016 11:01 71  
15/11/2016 11:31 72  
15/11/2016 12:01 63  
15/11/2016 12:31 62  
15/11/2016 13:01 60  
15/11/2016 13:31 66  
15/11/2016 14:01 72  
15/11/2016 14:31 73  
15/11/2016 15:01 67  
15/11/2016 15:31 68  
15/11/2016 16:01 63  
15/11/2016 16:31 64  
15/11/2016 17:01 60  
15/11/2016 17:31 65  
15/11/2016 18:01 61  
15/11/2016 18:31 60  
16/11/2016 7:01 60  
16/11/2016 7:31 63  
16/11/2016 8:01 62  
16/11/2016 8:31 70  
16/11/2016 9:01 74  
16/11/2016 9:31 74  
16/11/2016 10:01 70  
16/11/2016 10:31 71  
16/11/2016 11:01 69  
16/11/2016 11:31 62  
16/11/2016 12:01 64  
16/11/2016 12:31 65  
16/11/2016 13:01 65  
16/11/2016 13:31 69  
16/11/2016 14:01 69  
16/11/2016 14:31 69  
16/11/2016 15:01 70  
16/11/2016 15:31 63  
16/11/2016 16:01 67  
16/11/2016 16:31 67  
16/11/2016 17:01 64  
16/11/2016 17:31 61  
16/11/2016 18:01 67  
16/11/2016 18:31 60  
17/11/2016 7:01 59  
17/11/2016 7:31 62  

17/11/2016 8:01 61  
17/11/2016 8:31 70  
17/11/2016 9:01 70  
17/11/2016 9:31 71  
17/11/2016 10:01 70  
17/11/2016 10:31 69  
17/11/2016 11:01 72  
17/11/2016 11:31 71  
17/11/2016 12:01 63  
17/11/2016 12:31 63  
17/11/2016 13:01 70  
17/11/2016 13:31 72  
17/11/2016 14:01 74  
17/11/2016 14:31 71  
17/11/2016 15:01 66  
17/11/2016 15:31 67  
17/11/2016 16:01 71  
17/11/2016 16:31 74  
17/11/2016 17:01 71  
17/11/2016 17:31 66  
17/11/2016 18:01 62  
17/11/2016 18:31 61  
18/11/2016 7:01 63  
18/11/2016 7:31 59  
18/11/2016 8:01 70  
18/11/2016 8:31 77  
18/11/2016 9:01 77  
18/11/2016 9:31 74  
18/11/2016 10:01 73  
18/11/2016 10:31 72  
18/11/2016 11:01 73  
18/11/2016 11:31 70  
18/11/2016 12:01 67  
18/11/2016 12:31 56  
18/11/2016 13:01 67  
18/11/2016 13:31 74  
18/11/2016 14:01 74  
18/11/2016 14:31 72  
18/11/2016 15:01 69  
18/11/2016 15:31 67  
18/11/2016 16:01 72  
18/11/2016 16:31 75  
18/11/2016 17:01 73  
18/11/2016 17:31 66  
18/11/2016 18:01 66  
18/11/2016 18:31 64  
19/11/2016 7:01 61  
19/11/2016 7:31 63  
19/11/2016 8:01 66  
19/11/2016 8:31 72  
19/11/2016 9:01 69  
19/11/2016 9:31 69  
19/11/2016 10:01 73  
19/11/2016 10:31 73  
19/11/2016 11:01 73  
19/11/2016 11:31 68  
19/11/2016 12:01 65  
19/11/2016 12:31 64  
19/11/2016 13:01 69  
19/11/2016 13:31 75  
19/11/2016 14:01 75  
19/11/2016 14:31 75  
19/11/2016 15:01 76  
19/11/2016 15:31 78  
19/11/2016 16:01 77  
19/11/2016 16:31 74  
19/11/2016 17:01 69  
19/11/2016 17:31 64  
19/11/2016 18:01 61  
19/11/2016 18:31 60  
21/11/2016 7:01 60  
21/11/2016 7:31 64  
21/11/2016 8:01 65  
21/11/2016 8:31 72  
21/11/2016 9:01 70  
21/11/2016 9:31 72  
21/11/2016 10:01 73  
21/11/2016 10:31 73  
21/11/2016 11:01 75  
21/11/2016 11:31 74  
21/11/2016 12:01 63  
21/11/2016 12:31 64  
21/11/2016 13:01 65  
21/11/2016 13:31 76  
21/11/2016 14:01 76  
21/11/2016 14:31 77  
21/11/2016 15:01 74  
21/11/2016 15:31 66  
21/11/2016 16:01 76  
21/11/2016 16:31 72  
21/11/2016 17:01 68  
21/11/2016 17:31 66  
21/11/2016 18:01 61  
21/11/2016 18:31 59  
22/11/2016 7:01 59  
22/11/2016 7:31 61  
22/11/2016 8:01 66  
22/11/2016 8:31 68  
22/11/2016 9:01 70  
22/11/2016 9:31 75  
22/11/2016 10:01 74  
22/11/2016 10:31 69  
22/11/2016 11:01 74  
22/11/2016 11:31 72  
22/11/2016 12:01 63  
22/11/2016 12:31 61  
22/11/2016 13:01 66  
22/11/2016 13:31 70  
22/11/2016 14:01 72  

22/11/2016 14:31 68  
22/11/2016 15:01 68  
22/11/2016 15:31 68  
22/11/2016 16:01 73  
22/11/2016 16:31 66  
22/11/2016 17:01 73  
22/11/2016 17:31 65  
22/11/2016 18:01 62  
22/11/2016 18:31 61  
23/11/2016 7:01 59  
23/11/2016 7:31 62  
23/11/2016 8:01 66  
23/11/2016 8:31 76  
23/11/2016 9:01 76  
23/11/2016 9:31 75  
23/11/2016 10:01 73  
23/11/2016 10:31 75  
23/11/2016 11:01 70  
23/11/2016 11:31 73  
23/11/2016 12:01 66  
23/11/2016 12:31 65  
23/11/2016 13:01 72  
23/11/2016 13:31 72  
23/11/2016 14:01 67  
23/11/2016 14:31 67  
23/11/2016 15:01 61  
23/11/2016 15:31 72  
23/11/2016 16:01 75  
23/11/2016 16:31 67  
23/11/2016 17:01 67  
23/11/2016 17:31 64  
23/11/2016 18:01 61  
23/11/2016 18:31 60  
24/11/2016 7:01 59  
24/11/2016 7:31 62  
24/11/2016 8:01 56  
24/11/2016 8:31 67  
24/11/2016 9:01 71  
24/11/2016 9:31 73  
24/11/2016 10:01 68  
24/11/2016 10:31 74  
24/11/2016 11:01 71  
24/11/2016 11:31 70  
24/11/2016 12:01 65  
24/11/2016 12:31 62  
24/11/2016 13:01 68  
24/11/2016 13:31 68  
24/11/2016 14:01 69  
24/11/2016 14:31 70  
24/11/2016 15:01 71  
24/11/2016 15:31 75  
24/11/2016 16:01 68  
24/11/2016 16:31 72  
24/11/2016 17:01 71  
24/11/2016 17:31 65  
24/11/2016 18:01 61  
24/11/2016 18:31 60  
25/11/2016 7:01 60  
25/11/2016 7:31 63  
25/11/2016 8:01 58  
25/11/2016 8:31 72  
25/11/2016 9:01 74  
25/11/2016 9:31 66  
25/11/2016 10:01 71  
25/11/2016 10:31 73  
25/11/2016 11:01 78  
25/11/2016 11:31 74  
25/11/2016 12:01 65  
25/11/2016 12:31 63  
25/11/2016 13:01 61  
25/11/2016 13:31 73  
25/11/2016 14:01 68  
25/11/2016 14:31 69  
25/11/2016 15:01 72  
25/11/2016 15:31 74  
25/11/2016 16:01 71  
25/11/2016 16:31 76  
25/11/2016 17:01 70  
25/11/2016 17:31 71  
25/11/2016 18:01 62  
25/11/2016 18:31 61  
26/11/2016 7:01 58  
26/11/2016 7:31 61  
26/11/2016 8:01 62  
26/11/2016 8:31 70  
26/11/2016 9:01 71  
26/11/2016 9:31 72  
26/11/2016 10:01 75  
26/11/2016 10:31 76  
26/11/2016 11:01 76  
26/11/2016 11:31 74  
26/11/2016 12:01 64  
26/11/2016 12:31 65  
26/11/2016 13:01 70  
26/11/2016 13:31 71  
26/11/2016 14:01 73  
26/11/2016 14:31 76  
26/11/2016 15:01 71  
26/11/2016 15:31 73  
26/11/2016 16:01 63  
26/11/2016 16:31 60  
26/11/2016 17:01 66  
26/11/2016 17:31 66  
26/11/2016 18:01 65  
26/11/2016 18:31 62 
 
 
 



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/10/2016 19:01 61  
27/10/2016 19:06 62  
27/10/2016 19:11 60  
27/10/2016 19:16 59  
27/10/2016 19:21 60  
27/10/2016 19:26 59  
27/10/2016 19:31 59  
27/10/2016 19:36 60  
27/10/2016 19:41 61  
27/10/2016 19:46 60  
27/10/2016 19:51 59  
27/10/2016 19:56 60  
27/10/2016 20:01 60  
27/10/2016 20:06 62  
27/10/2016 20:11 59  
27/10/2016 20:16 60  
27/10/2016 20:21 60  
27/10/2016 20:26 60  
27/10/2016 20:31 60  
27/10/2016 20:36 60  
27/10/2016 20:41 60  
27/10/2016 20:46 59  
27/10/2016 20:51 60  
27/10/2016 20:56 60  
27/10/2016 21:01 59  
27/10/2016 21:06 59  
27/10/2016 21:11 59  
27/10/2016 21:16 58  
27/10/2016 21:21 60  
27/10/2016 21:26 58  
27/10/2016 21:31 61  
27/10/2016 21:36 48  
27/10/2016 21:41 59  
27/10/2016 21:46 60  
27/10/2016 21:51 59  
27/10/2016 21:56 60  
27/10/2016 22:01 60  
27/10/2016 22:06 58  
27/10/2016 22:11 59  
27/10/2016 22:16 59  
27/10/2016 22:21 54  
27/10/2016 22:26 58  
27/10/2016 22:31 59  
27/10/2016 22:36 58  
27/10/2016 22:41 59  
27/10/2016 22:46 58  
27/10/2016 22:51 58  
27/10/2016 22:56 58  
28/10/2016 19:01 60  
28/10/2016 19:06 60  
28/10/2016 19:11 59  
28/10/2016 19:16 59  
28/10/2016 19:21 59  
28/10/2016 19:26 61  
28/10/2016 19:31 59  
28/10/2016 19:36 58  
28/10/2016 19:41 60  
28/10/2016 19:46 60  
28/10/2016 19:51 48  
28/10/2016 19:56 60  
28/10/2016 20:01 59  
28/10/2016 20:06 59  
28/10/2016 20:11 60  
28/10/2016 20:16 59  
28/10/2016 20:21 60  
28/10/2016 20:26 61  
28/10/2016 20:31 61  
28/10/2016 20:36 60  
28/10/2016 20:41 59  
28/10/2016 20:46 60  
28/10/2016 20:51 59  
28/10/2016 20:56 59  
28/10/2016 21:01 59  
28/10/2016 21:06 60  
28/10/2016 21:11 60  
28/10/2016 21:16 60  
28/10/2016 21:21 59  
28/10/2016 21:26 59  
28/10/2016 21:31 60  
28/10/2016 21:36 59  
28/10/2016 21:41 59  
28/10/2016 21:46 61  
28/10/2016 21:51 59  
28/10/2016 21:56 60  
28/10/2016 22:01 59  
28/10/2016 22:06 59  
28/10/2016 22:11 59  
28/10/2016 22:16 59  
28/10/2016 22:21 59  
28/10/2016 22:26 59  
28/10/2016 22:31 59  
28/10/2016 22:36 59  
28/10/2016 22:41 59  
28/10/2016 22:46 59  
28/10/2016 22:51 58  
28/10/2016 22:56 59  
29/10/2016 19:01 59  
29/10/2016 19:06 61  
29/10/2016 19:11 60  
29/10/2016 19:16 59  
29/10/2016 19:21 59  
29/10/2016 19:26 58  
29/10/2016 19:31 58  
29/10/2016 19:36 59  
29/10/2016 19:41 59  

29/10/2016 19:46 59  
29/10/2016 19:51 60  
29/10/2016 19:56 59  
29/10/2016 20:01 59  
29/10/2016 20:06 59  
29/10/2016 20:11 60  
29/10/2016 20:16 60  
29/10/2016 20:21 59  
29/10/2016 20:26 58  
29/10/2016 20:31 58  
29/10/2016 20:36 59  
29/10/2016 20:41 64  
29/10/2016 20:46 59  
29/10/2016 20:51 59  
29/10/2016 20:56 58  
29/10/2016 21:01 59  
29/10/2016 21:06 59  
29/10/2016 21:11 58  
29/10/2016 21:16 59  
29/10/2016 21:21 60  
29/10/2016 21:26 58  
29/10/2016 21:31 59  
29/10/2016 21:36 59  
29/10/2016 21:41 59  
29/10/2016 21:46 58  
29/10/2016 21:51 58  
29/10/2016 21:56 59  
29/10/2016 22:01 58  
29/10/2016 22:06 58  
29/10/2016 22:11 58  
29/10/2016 22:16 59  
29/10/2016 22:21 58  
29/10/2016 22:26 61  
29/10/2016 22:31 59  
29/10/2016 22:36 58  
29/10/2016 22:41 58  
29/10/2016 22:46 58  
29/10/2016 22:51 59  
29/10/2016 22:56 58  
30/10/2016 7:01 57  
30/10/2016 7:06 56  
30/10/2016 7:11 56  
30/10/2016 7:16 57  
30/10/2016 7:21 60  
30/10/2016 7:26 61  
30/10/2016 7:31 57  
30/10/2016 7:36 59  
30/10/2016 7:41 55  
30/10/2016 7:46 57  
30/10/2016 7:51 58  
30/10/2016 7:56 56  
30/10/2016 8:01 58  
30/10/2016 8:06 58  
30/10/2016 8:11 58  
30/10/2016 8:16 59  
30/10/2016 8:21 58  
30/10/2016 8:26 58  
30/10/2016 8:31 59  
30/10/2016 8:36 58  
30/10/2016 8:41 61  
30/10/2016 8:46 60  
30/10/2016 8:51 60  
30/10/2016 8:56 59  
30/10/2016 9:01 59  
30/10/2016 9:06 59  
30/10/2016 9:11 59  
30/10/2016 9:16 59  
30/10/2016 9:21 59  
30/10/2016 9:26 59  
30/10/2016 9:31 59  
30/10/2016 9:36 59  
30/10/2016 9:41 59  
30/10/2016 9:46 60  
30/10/2016 9:51 59  
30/10/2016 9:56 58  
30/10/2016 10:01 60  
30/10/2016 10:06 58  
30/10/2016 10:11 59  
30/10/2016 10:16 59  
30/10/2016 10:21 59  
30/10/2016 10:26 59  
30/10/2016 10:31 59  
30/10/2016 10:36 59  
30/10/2016 10:41 58  
30/10/2016 10:46 59  
30/10/2016 10:51 59  
30/10/2016 10:56 58  
30/10/2016 11:01 59  
30/10/2016 11:06 58  
30/10/2016 11:11 58  
30/10/2016 11:16 59  
30/10/2016 11:21 59  
30/10/2016 11:26 59  
30/10/2016 11:31 59  
30/10/2016 11:36 61  
30/10/2016 11:41 59  
30/10/2016 11:46 59  
30/10/2016 11:51 59  
30/10/2016 11:56 59  
30/10/2016 12:01 58  
30/10/2016 12:06 60  
30/10/2016 12:11 58  
30/10/2016 12:16 58  
30/10/2016 12:21 58  
30/10/2016 12:26 58  
30/10/2016 12:31 58  
30/10/2016 12:36 58  
30/10/2016 12:41 58  
30/10/2016 12:46 61  

30/10/2016 12:51 58  
30/10/2016 12:56 60  
30/10/2016 13:01 58  
30/10/2016 13:06 58  
30/10/2016 13:11 59  
30/10/2016 13:16 56  
30/10/2016 13:21 62  
30/10/2016 13:26 58  
30/10/2016 13:31 59  
30/10/2016 13:36 59  
30/10/2016 13:41 58  
30/10/2016 13:46 58  
30/10/2016 13:51 58  
30/10/2016 13:56 58  
30/10/2016 14:01 60  
30/10/2016 14:06 58  
30/10/2016 14:11 58  
30/10/2016 14:16 59  
30/10/2016 14:21 59  
30/10/2016 14:26 59  
30/10/2016 14:31 62  
30/10/2016 14:36 58  
30/10/2016 14:41 58  
30/10/2016 14:46 59  
30/10/2016 14:51 58  
30/10/2016 14:56 59  
30/10/2016 15:01 58  
30/10/2016 15:06 58  
30/10/2016 15:11 59  
30/10/2016 15:16 58  
30/10/2016 15:21 59  
30/10/2016 15:26 59  
30/10/2016 15:31 58  
30/10/2016 15:36 58  
30/10/2016 15:41 58  
30/10/2016 15:46 59  
30/10/2016 15:51 58  
30/10/2016 15:56 59  
30/10/2016 16:01 59  
30/10/2016 16:06 59  
30/10/2016 16:11 60  
30/10/2016 16:16 59  
30/10/2016 16:21 59  
30/10/2016 16:26 59  
30/10/2016 16:31 58  
30/10/2016 16:36 59  
30/10/2016 16:41 58  
30/10/2016 16:46 59  
30/10/2016 16:51 58  
30/10/2016 16:56 60  
30/10/2016 17:01 58  
30/10/2016 17:06 59  
30/10/2016 17:11 58  
30/10/2016 17:16 43  
30/10/2016 17:21 59  
30/10/2016 17:26 59  
30/10/2016 17:31 59  
30/10/2016 17:36 59  
30/10/2016 17:41 59  
30/10/2016 17:46 58  
30/10/2016 17:51 59  
30/10/2016 17:56 60  
30/10/2016 18:01 59  
30/10/2016 18:06 60  
30/10/2016 18:11 59  
30/10/2016 18:16 58  
30/10/2016 18:21 58  
30/10/2016 18:26 59  
30/10/2016 18:31 59  
30/10/2016 18:36 58  
30/10/2016 18:41 59  
30/10/2016 18:46 58  
30/10/2016 18:51 58  
30/10/2016 18:56 58  
30/10/2016 19:01 58  
30/10/2016 19:06 59  
30/10/2016 19:11 59  
30/10/2016 19:16 59  
30/10/2016 19:21 58  
30/10/2016 19:26 58  
30/10/2016 19:31 59  
30/10/2016 19:36 58  
30/10/2016 19:41 60  
30/10/2016 19:46 58  
30/10/2016 19:51 58  
30/10/2016 19:56 57  
30/10/2016 20:01 58  
30/10/2016 20:06 58  
30/10/2016 20:11 61  
30/10/2016 20:16 58  
30/10/2016 20:21 57  
30/10/2016 20:26 59  
30/10/2016 20:31 57  
30/10/2016 20:36 57  
30/10/2016 20:41 58  
30/10/2016 20:46 57  
30/10/2016 20:51 56  
30/10/2016 20:56 57  
30/10/2016 21:01 57  
30/10/2016 21:06 57  
30/10/2016 21:11 62  
30/10/2016 21:16 57  
30/10/2016 21:21 58  
30/10/2016 21:26 57  
30/10/2016 21:31 58  
30/10/2016 21:36 57  
30/10/2016 21:41 58  
30/10/2016 21:46 57  
30/10/2016 21:51 60  

30/10/2016 21:56 56  
30/10/2016 22:01 57  
30/10/2016 22:06 57  
30/10/2016 22:11 58  
30/10/2016 22:16 57  
30/10/2016 22:21 58  
30/10/2016 22:26 57  
30/10/2016 22:31 57  
30/10/2016 22:36 56  
30/10/2016 22:41 57  
30/10/2016 22:46 57  
30/10/2016 22:51 57  
30/10/2016 22:56 58  
31/10/2016 19:01 60  
31/10/2016 19:06 61  
31/10/2016 19:11 59  
31/10/2016 19:16 60  
31/10/2016 19:21 59  
31/10/2016 19:26 58  
31/10/2016 19:31 59  
31/10/2016 19:36 59  
31/10/2016 19:41 59  
31/10/2016 19:46 45  
31/10/2016 19:51 59  
31/10/2016 19:56 60  
31/10/2016 20:01 58  
31/10/2016 20:06 58  
31/10/2016 20:11 58  
31/10/2016 20:16 59  
31/10/2016 20:21 58  
31/10/2016 20:26 60  
31/10/2016 20:31 58  
31/10/2016 20:36 59  
31/10/2016 20:41 58  
31/10/2016 20:46 57  
31/10/2016 20:51 58  
31/10/2016 20:56 58  
31/10/2016 21:01 60  
31/10/2016 21:06 58  
31/10/2016 21:11 57  
31/10/2016 21:16 57  
31/10/2016 21:21 58  
31/10/2016 21:26 58  
31/10/2016 21:31 59  
31/10/2016 21:36 58  
31/10/2016 21:41 57  
31/10/2016 21:46 57  
31/10/2016 21:51 58  
31/10/2016 21:56 57  
31/10/2016 22:01 58  
31/10/2016 22:06 58  
31/10/2016 22:11 57  
31/10/2016 22:16 57  
31/10/2016 22:21 57  
31/10/2016 22:26 57  
31/10/2016 22:31 58  
31/10/2016 22:36 57  
31/10/2016 22:41 58  
31/10/2016 22:46 56  
31/10/2016 22:51 56  
31/10/2016 22:56 58  
1/11/2016 19:01 59  
1/11/2016 19:06 60  
1/11/2016 19:11 59  
1/11/2016 19:16 58  
1/11/2016 19:21 60  
1/11/2016 19:26 59  
1/11/2016 19:31 58  
1/11/2016 19:36 59  
1/11/2016 19:41 59  
1/11/2016 19:46 58  
1/11/2016 19:51 59  
1/11/2016 19:56 61  
1/11/2016 20:01 58  
1/11/2016 20:06 59  
1/11/2016 20:11 58  
1/11/2016 20:16 60  
1/11/2016 20:21 59  
1/11/2016 20:26 59  
1/11/2016 20:31 59  
1/11/2016 20:36 58  
1/11/2016 20:41 58  
1/11/2016 20:46 58  
1/11/2016 20:51 58  
1/11/2016 20:56 57  
1/11/2016 21:01 57  
1/11/2016 21:06 57  
1/11/2016 21:11 57  
1/11/2016 21:16 58  
1/11/2016 21:21 57  
1/11/2016 21:26 61  
1/11/2016 21:31 57  
1/11/2016 21:36 58  
1/11/2016 21:41 58  
1/11/2016 21:46 57  
1/11/2016 21:51 60  
1/11/2016 21:56 60  
1/11/2016 22:01 57  
1/11/2016 22:06 58  
1/11/2016 22:11 58  
1/11/2016 22:16 60  
1/11/2016 22:21 59  
1/11/2016 22:26 57  
1/11/2016 22:31 57  
1/11/2016 22:36 61  
1/11/2016 22:41 61  
1/11/2016 22:46 59  
1/11/2016 22:51 58  
1/11/2016 22:56 59  

2/11/2016 19:01 59  
2/11/2016 19:06 60  
2/11/2016 19:11 60  
2/11/2016 19:16 59  
2/11/2016 19:21 59  
2/11/2016 19:26 59  
2/11/2016 19:31 59  
2/11/2016 19:36 59  
2/11/2016 19:41 59  
2/11/2016 19:46 59  
2/11/2016 19:51 60  
2/11/2016 19:56 60  
2/11/2016 20:01 59  
2/11/2016 20:06 59  
2/11/2016 20:11 58  
2/11/2016 20:16 59  
2/11/2016 20:21 58  
2/11/2016 20:26 60  
2/11/2016 20:31 57  
2/11/2016 20:36 58  
2/11/2016 20:41 60  
2/11/2016 20:46 58  
2/11/2016 20:51 59  
2/11/2016 20:56 58  
2/11/2016 21:01 59  
2/11/2016 21:06 60  
2/11/2016 21:11 58  
2/11/2016 21:16 58  
2/11/2016 21:21 58  
2/11/2016 21:26 58  
2/11/2016 21:31 58  
2/11/2016 21:36 59  
2/11/2016 21:41 58  
2/11/2016 21:46 60  
2/11/2016 21:51 58  
2/11/2016 21:56 59  
2/11/2016 22:01 58  
2/11/2016 22:06 59  
2/11/2016 22:11 58  
2/11/2016 22:16 57  
2/11/2016 22:21 57  
2/11/2016 22:26 60  
2/11/2016 22:31 58  
2/11/2016 22:36 58  
2/11/2016 22:41 57  
2/11/2016 22:46 57  
2/11/2016 22:51 59  
2/11/2016 22:56 57  
3/11/2016 19:01 59  
3/11/2016 19:06 60  
3/11/2016 19:11 58  
3/11/2016 19:16 59  
3/11/2016 19:21 59  
3/11/2016 19:26 61  
3/11/2016 19:31 60  
3/11/2016 19:36 61  
3/11/2016 19:41 59  
3/11/2016 19:46 59  
3/11/2016 19:51 59  
3/11/2016 19:56 59  
3/11/2016 20:01 58  
3/11/2016 20:06 62  
3/11/2016 20:11 58  
3/11/2016 20:16 45  
3/11/2016 20:21 61  
3/11/2016 20:26 58  
3/11/2016 20:31 59  
3/11/2016 20:36 61  
3/11/2016 20:41 60  
3/11/2016 20:46 58  
3/11/2016 20:51 59  
3/11/2016 20:56 58  
3/11/2016 21:01 59  
3/11/2016 21:06 58  
3/11/2016 21:11 58  
3/11/2016 21:16 61  
3/11/2016 21:21 58  
3/11/2016 21:26 58  
3/11/2016 21:31 58  
3/11/2016 21:36 59  
3/11/2016 21:41 58  
3/11/2016 21:46 60  
3/11/2016 21:51 58  
3/11/2016 21:56 59  
3/11/2016 22:01 58  
3/11/2016 22:06 59  
3/11/2016 22:11 58  
3/11/2016 22:16 58  
3/11/2016 22:21 58  
3/11/2016 22:26 58  
3/11/2016 22:31 57  
3/11/2016 22:36 59  
3/11/2016 22:41 58  
3/11/2016 22:46 60  
3/11/2016 22:51 58  
3/11/2016 22:56 57  
4/11/2016 19:01 56  
4/11/2016 19:06 60  
4/11/2016 19:11 59  
4/11/2016 19:16 60  
4/11/2016 19:21 59  
4/11/2016 19:26 60  
4/11/2016 19:31 59  
4/11/2016 19:36 59  
4/11/2016 19:41 60  
4/11/2016 19:46 59  
4/11/2016 19:51 59  
4/11/2016 19:56 59  
4/11/2016 20:01 59  

4/11/2016 20:06 57  
4/11/2016 20:11 58  
4/11/2016 20:16 59  
4/11/2016 20:21 58  
4/11/2016 20:26 58  
4/11/2016 20:31 58  
4/11/2016 20:36 59  
4/11/2016 20:41 59  
4/11/2016 20:46 58  
4/11/2016 20:51 58  
4/11/2016 20:56 58  
4/11/2016 21:01 57  
4/11/2016 21:06 57  
4/11/2016 21:11 58  
4/11/2016 21:16 57  
4/11/2016 21:21 60  
4/11/2016 21:26 57  
4/11/2016 21:31 57  
4/11/2016 21:36 57  
4/11/2016 21:41 57  
4/11/2016 21:46 47  
4/11/2016 21:51 59  
4/11/2016 21:56 59  
4/11/2016 22:01 57  
4/11/2016 22:06 57  
4/11/2016 22:11 56  
4/11/2016 22:16 57  
4/11/2016 22:21 57  
4/11/2016 22:26 56  
4/11/2016 22:31 57  
4/11/2016 22:36 57  
4/11/2016 22:41 58  
4/11/2016 22:46 57  
4/11/2016 22:51 57  
4/11/2016 22:56 58  
5/11/2016 19:01 59  
5/11/2016 19:06 59  
5/11/2016 19:11 59  
5/11/2016 19:16 59  
5/11/2016 19:21 57  
5/11/2016 19:26 58  
5/11/2016 19:31 62  
5/11/2016 19:36 62  
5/11/2016 19:41 61  
5/11/2016 19:46 55  
5/11/2016 19:51 48  
5/11/2016 19:56 60  
5/11/2016 20:01 58  
5/11/2016 20:06 57  
5/11/2016 20:11 58  
5/11/2016 20:16 59  
5/11/2016 20:21 59  
5/11/2016 20:26 60  
5/11/2016 20:31 59  
5/11/2016 20:36 58  
5/11/2016 20:41 57  
5/11/2016 20:46 57  
5/11/2016 20:51 59  
5/11/2016 20:56 57  
5/11/2016 21:01 57  
5/11/2016 21:06 58  
5/11/2016 21:11 59  
5/11/2016 21:16 60  
5/11/2016 21:21 61  
5/11/2016 21:26 59  
5/11/2016 21:31 57  
5/11/2016 21:36 46  
5/11/2016 21:41 58  
5/11/2016 21:46 57  
5/11/2016 21:51 57  
5/11/2016 21:56 57  
5/11/2016 22:01 58  
5/11/2016 22:06 56  
5/11/2016 22:11 59  
5/11/2016 22:16 57  
5/11/2016 22:21 57  
5/11/2016 22:26 57  
5/11/2016 22:31 57  
5/11/2016 22:36 54  
5/11/2016 22:41 57  
5/11/2016 22:46 59  
5/11/2016 22:51 58  
5/11/2016 22:56 56  
6/11/2016 7:01 56  
6/11/2016 7:06 56  
6/11/2016 7:11 56  
6/11/2016 7:16 57  
6/11/2016 7:21 56  
6/11/2016 7:26 55  
6/11/2016 7:31 62  
6/11/2016 7:36 59  
6/11/2016 7:41 56  
6/11/2016 7:46 60  
6/11/2016 7:51 56  
6/11/2016 7:56 57  
6/11/2016 8:01 57  
6/11/2016 8:06 57  
6/11/2016 8:11 57  
6/11/2016 8:16 56  
6/11/2016 8:21 58  
6/11/2016 8:26 57  
6/11/2016 8:31 59  
6/11/2016 8:36 57  
6/11/2016 8:41 57  
6/11/2016 8:46 57  
6/11/2016 8:51 58  
6/11/2016 8:56 58  
6/11/2016 9:01 58  
6/11/2016 9:06 58  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
6/11/2016 9:11 60  
6/11/2016 9:16 58  
6/11/2016 9:21 58  
6/11/2016 9:26 57  
6/11/2016 9:31 58  
6/11/2016 9:36 59  
6/11/2016 9:41 58  
6/11/2016 9:46 59  
6/11/2016 9:51 59  
6/11/2016 9:56 59  
6/11/2016 10:01 58  
6/11/2016 10:06 58  
6/11/2016 10:11 58  
6/11/2016 10:16 59  
6/11/2016 10:21 59  
6/11/2016 10:26 59  
6/11/2016 10:31 59  
6/11/2016 10:36 59  
6/11/2016 10:41 59  
6/11/2016 10:46 60  
6/11/2016 10:51 59  
6/11/2016 10:56 58  
6/11/2016 11:01 59  
6/11/2016 11:06 58  
6/11/2016 11:11 59  
6/11/2016 11:16 59  
6/11/2016 11:21 58  
6/11/2016 11:26 59  
6/11/2016 11:31 58  
6/11/2016 11:36 59  
6/11/2016 11:41 60  
6/11/2016 11:46 58  
6/11/2016 11:51 60  
6/11/2016 11:56 58  
6/11/2016 12:01 58  
6/11/2016 12:06 60  
6/11/2016 12:11 59  
6/11/2016 12:16 59  
6/11/2016 12:21 58  
6/11/2016 12:26 59  
6/11/2016 12:31 58  
6/11/2016 12:36 50  
6/11/2016 12:41 59  
6/11/2016 12:46 59  
6/11/2016 12:51 58  
6/11/2016 12:56 61  
6/11/2016 13:01 58  
6/11/2016 13:06 58  
6/11/2016 13:11 58  
6/11/2016 13:16 57  
6/11/2016 13:21 58  
6/11/2016 13:26 60  
6/11/2016 13:31 58  
6/11/2016 13:36 58  
6/11/2016 13:41 58  
6/11/2016 13:46 58  
6/11/2016 13:51 58  
6/11/2016 13:56 58  
6/11/2016 14:01 60  
6/11/2016 14:06 61  
6/11/2016 14:11 58  
6/11/2016 14:16 59  
6/11/2016 14:21 58  
6/11/2016 14:26 58  
6/11/2016 14:31 58  
6/11/2016 14:36 59  
6/11/2016 14:41 58  
6/11/2016 14:46 57  
6/11/2016 14:51 60  
6/11/2016 14:56 59  
6/11/2016 15:01 58  
6/11/2016 15:06 58  
6/11/2016 15:11 58  
6/11/2016 15:16 58  
6/11/2016 15:21 57  
6/11/2016 15:26 58  
6/11/2016 15:31 58  
6/11/2016 15:36 59  
6/11/2016 15:41 59  
6/11/2016 15:46 59  
6/11/2016 15:51 58  
6/11/2016 15:56 58  
6/11/2016 16:01 58  
6/11/2016 16:06 58  
6/11/2016 16:11 59  
6/11/2016 16:16 58  
6/11/2016 16:21 59  
6/11/2016 16:26 58  
6/11/2016 16:31 57  
6/11/2016 16:36 59  
6/11/2016 16:41 58  
6/11/2016 16:46 59  
6/11/2016 16:51 58  
6/11/2016 16:56 59  
6/11/2016 17:01 59  
6/11/2016 17:06 60  
6/11/2016 17:11 61  
6/11/2016 17:16 59  
6/11/2016 17:21 59  
6/11/2016 17:26 60  
6/11/2016 17:31 60  
6/11/2016 17:36 61  
6/11/2016 17:41 59  
6/11/2016 17:46 60  
6/11/2016 17:51 59  
6/11/2016 17:56 59  
6/11/2016 18:01 58  
6/11/2016 18:06 60  
6/11/2016 18:11 57  

6/11/2016 18:16 57  
6/11/2016 18:21 58  
6/11/2016 18:26 58  
6/11/2016 18:31 58  
6/11/2016 18:36 59  
6/11/2016 18:41 58  
6/11/2016 18:46 59  
6/11/2016 18:51 57  
6/11/2016 18:56 59  
6/11/2016 19:01 57  
6/11/2016 19:06 57  
6/11/2016 19:11 58  
6/11/2016 19:16 58  
6/11/2016 19:21 58  
6/11/2016 19:26 59  
6/11/2016 19:31 59  
6/11/2016 19:36 60  
6/11/2016 19:41 58  
6/11/2016 19:46 58  
6/11/2016 19:51 59  
6/11/2016 19:56 59  
6/11/2016 20:01 59  
6/11/2016 20:06 57  
6/11/2016 20:11 57  
6/11/2016 20:16 57  
6/11/2016 20:21 57  
6/11/2016 20:26 59  
6/11/2016 20:31 57  
6/11/2016 20:36 57  
6/11/2016 20:41 57  
6/11/2016 20:46 59  
6/11/2016 20:51 57  
6/11/2016 20:56 57  
6/11/2016 21:01 56  
6/11/2016 21:06 58  
6/11/2016 21:11 57  
6/11/2016 21:16 56  
6/11/2016 21:21 56  
6/11/2016 21:26 56  
6/11/2016 21:31 57  
6/11/2016 21:36 56  
6/11/2016 21:41 57  
6/11/2016 21:46 58  
6/11/2016 21:51 56  
6/11/2016 21:56 57  
6/11/2016 22:01 56  
6/11/2016 22:06 56  
6/11/2016 22:11 57  
6/11/2016 22:16 58  
6/11/2016 22:21 57  
6/11/2016 22:26 57  
6/11/2016 22:31 55  
6/11/2016 22:36 55  
6/11/2016 22:41 58  
6/11/2016 22:46 57  
6/11/2016 22:51 56  
6/11/2016 22:56 55  
7/11/2016 19:01 60  
7/11/2016 19:06 61  
7/11/2016 19:11 59  
7/11/2016 19:16 60  
7/11/2016 19:21 59  
7/11/2016 19:26 59  
7/11/2016 19:31 59  
7/11/2016 19:36 59  
7/11/2016 19:41 59  
7/11/2016 19:46 59  
7/11/2016 19:51 59  
7/11/2016 19:56 60  
7/11/2016 20:01 59  
7/11/2016 20:06 59  
7/11/2016 20:11 60  
7/11/2016 20:16 58  
7/11/2016 20:21 62  
7/11/2016 20:26 61  
7/11/2016 20:31 62  
7/11/2016 20:36 60  
7/11/2016 20:41 59  
7/11/2016 20:46 57  
7/11/2016 20:51 60  
7/11/2016 20:56 61  
7/11/2016 21:01 54  
7/11/2016 21:06 60  
7/11/2016 21:11 60  
7/11/2016 21:16 61  
7/11/2016 21:21 59  
7/11/2016 21:26 60  
7/11/2016 21:31 58  
7/11/2016 21:36 58  
7/11/2016 21:41 58  
7/11/2016 21:46 58  
7/11/2016 21:51 57  
7/11/2016 21:56 58  
7/11/2016 22:01 58  
7/11/2016 22:06 58  
7/11/2016 22:11 58  
7/11/2016 22:16 59  
7/11/2016 22:21 57  
7/11/2016 22:26 58  
7/11/2016 22:31 57  
7/11/2016 22:36 58  
7/11/2016 22:41 56  
7/11/2016 22:46 57  
7/11/2016 22:51 56  
7/11/2016 22:56 58  
8/11/2016 19:01 60  
8/11/2016 19:06 59  
8/11/2016 19:11 60  
8/11/2016 19:16 59  

8/11/2016 19:21 59  
8/11/2016 19:26 59  
8/11/2016 19:31 60  
8/11/2016 19:36 61  
8/11/2016 19:41 57  
8/11/2016 19:46 59  
8/11/2016 19:51 59  
8/11/2016 19:56 59  
8/11/2016 20:01 59  
8/11/2016 20:06 59  
8/11/2016 20:11 59  
8/11/2016 20:16 59  
8/11/2016 20:21 60  
8/11/2016 20:26 59  
8/11/2016 20:31 59  
8/11/2016 20:36 59  
8/11/2016 20:41 62  
8/11/2016 20:46 59  
8/11/2016 20:51 58  
8/11/2016 20:56 58  
8/11/2016 21:01 58  
8/11/2016 21:06 59  
8/11/2016 21:11 58  
8/11/2016 21:16 58  
8/11/2016 21:21 59  
8/11/2016 21:26 59  
8/11/2016 21:31 58  
8/11/2016 21:36 58  
8/11/2016 21:41 57  
8/11/2016 21:46 60  
8/11/2016 21:51 60  
8/11/2016 21:56 58  
8/11/2016 22:01 58  
8/11/2016 22:06 57  
8/11/2016 22:11 58  
8/11/2016 22:16 59  
8/11/2016 22:21 61  
8/11/2016 22:26 59  
8/11/2016 22:31 58  
8/11/2016 22:36 59  
8/11/2016 22:41 58  
8/11/2016 22:46 61  
8/11/2016 22:51 57  
8/11/2016 22:56 57  
9/11/2016 19:01 60  
9/11/2016 19:06 61  
9/11/2016 19:11 61  
9/11/2016 19:16 60  
9/11/2016 19:21 60  
9/11/2016 19:26 59  
9/11/2016 19:31 60  
9/11/2016 19:36 58  
9/11/2016 19:41 60  
9/11/2016 19:46 42  
9/11/2016 19:51 61  
9/11/2016 19:56 58  
9/11/2016 20:01 58  
9/11/2016 20:06 58  
9/11/2016 20:11 58  
9/11/2016 20:16 58  
9/11/2016 20:21 58  
9/11/2016 20:26 59  
9/11/2016 20:31 59  
9/11/2016 20:36 58  
9/11/2016 20:41 59  
9/11/2016 20:46 58  
9/11/2016 20:51 58  
9/11/2016 20:56 58  
9/11/2016 21:01 58  
9/11/2016 21:06 57  
9/11/2016 21:11 58  
9/11/2016 21:16 57  
9/11/2016 21:21 57  
9/11/2016 21:26 57  
9/11/2016 21:31 58  
9/11/2016 21:36 57  
9/11/2016 21:41 57  
9/11/2016 21:46 57  
9/11/2016 21:51 57  
9/11/2016 21:56 57  
9/11/2016 22:01 57  
9/11/2016 22:06 57  
9/11/2016 22:11 59  
9/11/2016 22:16 58  
9/11/2016 22:21 57  
9/11/2016 22:26 57  
9/11/2016 22:31 57  
9/11/2016 22:36 57  
9/11/2016 22:41 58  
9/11/2016 22:46 58  
9/11/2016 22:51 57  
9/11/2016 22:56 57  
10/11/2016 19:01 59  
10/11/2016 19:06 59  
10/11/2016 19:11 64  
10/11/2016 19:16 59  
10/11/2016 19:21 59  
10/11/2016 19:26 53  
10/11/2016 19:31 59  
10/11/2016 19:36 60  
10/11/2016 19:41 58  
10/11/2016 19:46 59  
10/11/2016 19:51 59  
10/11/2016 19:56 58  
10/11/2016 20:01 60  
10/11/2016 20:06 59  
10/11/2016 20:11 60  
10/11/2016 20:16 59  
10/11/2016 20:21 61  

10/11/2016 20:26 60  
10/11/2016 20:31 59  
10/11/2016 20:36 58  
10/11/2016 20:41 60  
10/11/2016 20:46 58  
10/11/2016 20:51 59  
10/11/2016 20:56 58  
10/11/2016 21:01 59  
10/11/2016 21:06 58  
10/11/2016 21:11 58  
10/11/2016 21:16 58  
10/11/2016 21:21 58  
10/11/2016 21:26 58  
10/11/2016 21:31 59  
10/11/2016 21:36 60  
10/11/2016 21:41 59  
10/11/2016 21:46 61  
10/11/2016 21:51 58  
10/11/2016 21:56 58  
10/11/2016 22:01 59  
10/11/2016 22:06 58  
10/11/2016 22:11 59  
10/11/2016 22:16 58  
10/11/2016 22:21 61  
10/11/2016 22:26 59  
10/11/2016 22:31 57  
10/11/2016 22:36 58  
10/11/2016 22:41 58  
10/11/2016 22:46 59  
10/11/2016 22:51 58  
10/11/2016 22:56 60  
11/11/2016 19:01 60  
11/11/2016 19:06 52  
11/11/2016 19:11 61  
11/11/2016 19:16 61  
11/11/2016 19:21 59  
11/11/2016 19:26 60  
11/11/2016 19:31 60  
11/11/2016 19:36 63  
11/11/2016 19:41 61  
11/11/2016 19:46 61  
11/11/2016 19:51 59  
11/11/2016 19:56 59  
11/11/2016 20:01 58  
11/11/2016 20:06 58  
11/11/2016 20:11 59  
11/11/2016 20:16 65  
11/11/2016 20:21 49  
11/11/2016 20:26 60  
11/11/2016 20:31 59  
11/11/2016 20:36 61  
11/11/2016 20:41 58  
11/11/2016 20:46 58  
11/11/2016 20:51 58  
11/11/2016 20:56 59  
11/11/2016 21:01 60  
11/11/2016 21:06 57  
11/11/2016 21:11 58  
11/11/2016 21:16 58  
11/11/2016 21:21 58  
11/11/2016 21:26 58  
11/11/2016 21:31 58  
11/11/2016 21:36 58  
11/11/2016 21:41 59  
11/11/2016 21:46 59  
11/11/2016 21:51 60  
11/11/2016 21:56 58  
11/11/2016 22:01 60  
11/11/2016 22:06 59  
11/11/2016 22:11 58  
11/11/2016 22:16 58  
11/11/2016 22:21 58  
11/11/2016 22:26 58  
11/11/2016 22:31 59  
11/11/2016 22:36 58  
11/11/2016 22:41 59  
11/11/2016 22:46 59  
11/11/2016 22:51 59  
11/11/2016 22:56 57  
12/11/2016 19:01 59  
12/11/2016 19:06 59  
12/11/2016 19:11 59  
12/11/2016 19:16 57  
12/11/2016 19:21 57  
12/11/2016 19:26 59  
12/11/2016 19:31 59  
12/11/2016 19:36 58  
12/11/2016 19:41 57  
12/11/2016 19:46 58  
12/11/2016 19:51 60  
12/11/2016 19:56 59  
12/11/2016 20:01 58  
12/11/2016 20:06 59  
12/11/2016 20:11 59  
12/11/2016 20:16 59  
12/11/2016 20:21 57  
12/11/2016 20:26 58  
12/11/2016 20:31 57  
12/11/2016 20:36 57  
12/11/2016 20:41 59  
12/11/2016 20:46 59  
12/11/2016 20:51 58  
12/11/2016 20:56 58  
12/11/2016 21:01 59  
12/11/2016 21:06 57  
12/11/2016 21:11 58  
12/11/2016 21:16 57  
12/11/2016 21:21 61  
12/11/2016 21:26 61  

12/11/2016 21:31 57  
12/11/2016 21:36 58  
12/11/2016 21:41 58  
12/11/2016 21:46 58  
12/11/2016 21:51 57  
12/11/2016 21:56 58  
12/11/2016 22:01 58  
12/11/2016 22:06 59  
12/11/2016 22:11 61  
12/11/2016 22:16 57  
12/11/2016 22:21 58  
12/11/2016 22:26 58  
12/11/2016 22:31 61  
12/11/2016 22:36 59  
12/11/2016 22:41 60  
12/11/2016 22:46 58  
12/11/2016 22:51 59  
12/11/2016 22:56 56  
13/11/2016 7:01 56  
13/11/2016 7:06 55  
13/11/2016 7:11 56  
13/11/2016 7:16 57  
13/11/2016 7:21 56  
13/11/2016 7:26 58  
13/11/2016 7:31 58  
13/11/2016 7:36 56  
13/11/2016 7:41 59  
13/11/2016 7:46 59  
13/11/2016 7:51 57  
13/11/2016 7:56 58  
13/11/2016 8:01 58  
13/11/2016 8:06 57  
13/11/2016 8:11 58  
13/11/2016 8:16 59  
13/11/2016 8:21 58  
13/11/2016 8:26 58  
13/11/2016 8:31 58  
13/11/2016 8:36 59  
13/11/2016 8:41 58  
13/11/2016 8:46 57  
13/11/2016 8:51 58  
13/11/2016 8:56 59  
13/11/2016 9:01 59  
13/11/2016 9:06 59  
13/11/2016 9:11 58  
13/11/2016 9:16 60  
13/11/2016 9:21 59  
13/11/2016 9:26 59  
13/11/2016 9:31 59  
13/11/2016 9:36 58  
13/11/2016 9:41 60  
13/11/2016 9:46 59  
13/11/2016 9:51 58  
13/11/2016 9:56 59  
13/11/2016 10:01 58  
13/11/2016 10:06 58  
13/11/2016 10:11 58  
13/11/2016 10:16 60  
13/11/2016 10:21 59  
13/11/2016 10:26 60  
13/11/2016 10:31 59  
13/11/2016 10:36 59  
13/11/2016 10:41 62  
13/11/2016 10:46 62  
13/11/2016 10:51 60  
13/11/2016 10:56 60  
13/11/2016 11:01 61  
13/11/2016 11:06 59  
13/11/2016 11:11 61  
13/11/2016 11:16 60  
13/11/2016 11:21 60  
13/11/2016 11:26 59  
13/11/2016 11:31 53  
13/11/2016 11:36 58  
13/11/2016 11:41 60  
13/11/2016 11:46 58  
13/11/2016 11:51 59  
13/11/2016 11:56 59  
13/11/2016 12:01 58  
13/11/2016 12:06 58  
13/11/2016 12:11 60  
13/11/2016 12:16 59  
13/11/2016 12:21 59  
13/11/2016 12:26 59  
13/11/2016 12:31 59  
13/11/2016 12:36 59  
13/11/2016 12:41 61  
13/11/2016 12:46 59  
13/11/2016 12:51 62  
13/11/2016 12:56 58  
13/11/2016 13:01 59  
13/11/2016 13:06 59  
13/11/2016 13:11 59  
13/11/2016 13:16 60  
13/11/2016 13:21 58  
13/11/2016 13:26 59  
13/11/2016 13:31 60  
13/11/2016 13:36 59  
13/11/2016 13:41 59  
13/11/2016 13:46 58  
13/11/2016 13:51 59  
13/11/2016 13:56 59  
13/11/2016 14:01 61  
13/11/2016 14:06 59  
13/11/2016 14:11 61  
13/11/2016 14:16 59  
13/11/2016 14:21 59  
13/11/2016 14:26 59  
13/11/2016 14:31 59  

13/11/2016 14:36 59  
13/11/2016 14:41 58  
13/11/2016 14:46 59  
13/11/2016 14:51 60  
13/11/2016 14:56 58  
13/11/2016 15:01 58  
13/11/2016 15:06 59  
13/11/2016 15:11 59  
13/11/2016 15:16 61  
13/11/2016 15:21 59  
13/11/2016 15:26 57  
13/11/2016 15:31 60  
13/11/2016 15:36 59  
13/11/2016 15:41 59  
13/11/2016 15:46 49  
13/11/2016 15:51 59  
13/11/2016 15:56 59  
13/11/2016 16:01 62  
13/11/2016 16:06 60  
13/11/2016 16:11 59  
13/11/2016 16:16 59  
13/11/2016 16:21 60  
13/11/2016 16:26 58  
13/11/2016 16:31 59  
13/11/2016 16:36 58  
13/11/2016 16:41 59  
13/11/2016 16:46 58  
13/11/2016 16:51 59  
13/11/2016 16:56 59  
13/11/2016 17:01 59  
13/11/2016 17:06 59  
13/11/2016 17:11 60  
13/11/2016 17:16 59  
13/11/2016 17:21 59  
13/11/2016 17:26 60  
13/11/2016 17:31 59  
13/11/2016 17:36 58  
13/11/2016 17:41 59  
13/11/2016 17:46 58  
13/11/2016 17:51 59  
13/11/2016 17:56 58  
13/11/2016 18:01 59  
13/11/2016 18:06 58  
13/11/2016 18:11 58  
13/11/2016 18:16 58  
13/11/2016 18:21 58  
13/11/2016 18:26 58  
13/11/2016 18:31 58  
13/11/2016 18:36 58  
13/11/2016 18:41 58  
13/11/2016 18:46 58  
13/11/2016 18:51 58  
13/11/2016 18:56 59  
13/11/2016 19:01 58  
13/11/2016 19:06 59  
13/11/2016 19:11 60  
13/11/2016 19:16 58  
13/11/2016 19:21 61  
13/11/2016 19:26 58  
13/11/2016 19:31 59  
13/11/2016 19:36 58  
13/11/2016 19:41 60  
13/11/2016 19:46 60  
13/11/2016 19:51 60  
13/11/2016 19:56 59  
13/11/2016 20:01 59  
13/11/2016 20:06 58  
13/11/2016 20:11 55  
13/11/2016 20:16 58  
13/11/2016 20:21 59  
13/11/2016 20:26 58  
13/11/2016 20:31 59  
13/11/2016 20:36 58  
13/11/2016 20:41 57  
13/11/2016 20:46 57  
13/11/2016 20:51 57  
13/11/2016 20:56 57  
13/11/2016 21:01 57  
13/11/2016 21:06 58  
13/11/2016 21:11 58  
13/11/2016 21:16 58  
13/11/2016 21:21 58  
13/11/2016 21:26 58  
13/11/2016 21:31 58  
13/11/2016 21:36 58  
13/11/2016 21:41 57  
13/11/2016 21:46 58  
13/11/2016 21:51 59  
13/11/2016 21:56 58  
13/11/2016 22:01 59  
13/11/2016 22:06 58  
13/11/2016 22:11 57  
13/11/2016 22:16 60  
13/11/2016 22:21 58  
13/11/2016 22:26 58  
13/11/2016 22:31 57  
13/11/2016 22:36 57  
13/11/2016 22:41 57  
13/11/2016 22:46 57  
13/11/2016 22:51 57  
13/11/2016 22:56 59  
14/11/2016 19:01 59  
14/11/2016 19:06 59  
14/11/2016 19:11 59  
14/11/2016 19:16 59  
14/11/2016 19:21 59  
14/11/2016 19:26 59  
14/11/2016 19:31 58  
14/11/2016 19:36 61  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
14/11/2016 19:41 59  
14/11/2016 19:46 60  
14/11/2016 19:51 60  
14/11/2016 19:56 59  
14/11/2016 20:01 59  
14/11/2016 20:06 60  
14/11/2016 20:11 59  
14/11/2016 20:16 60  
14/11/2016 20:21 60  
14/11/2016 20:26 60  
14/11/2016 20:31 60  
14/11/2016 20:36 59  
14/11/2016 20:41 58  
14/11/2016 20:46 58  
14/11/2016 20:51 59  
14/11/2016 20:56 59  
14/11/2016 21:01 59  
14/11/2016 21:06 61  
14/11/2016 21:11 61  
14/11/2016 21:16 60  
14/11/2016 21:21 58  
14/11/2016 21:26 61  
14/11/2016 21:31 59  
14/11/2016 21:36 60  
14/11/2016 21:41 60  
14/11/2016 21:46 59  
14/11/2016 21:51 58  
14/11/2016 21:56 58  
14/11/2016 22:01 58  
14/11/2016 22:06 58  
14/11/2016 22:11 60  
14/11/2016 22:16 60  
14/11/2016 22:21 59  
14/11/2016 22:26 58  
14/11/2016 22:31 58  
14/11/2016 22:36 60  
14/11/2016 22:41 58  
14/11/2016 22:46 58  
14/11/2016 22:51 57  
14/11/2016 22:56 58  
15/11/2016 19:01 59  
15/11/2016 19:06 59  
15/11/2016 19:11 58  
15/11/2016 19:16 60  
15/11/2016 19:21 59  
15/11/2016 19:26 60  
15/11/2016 19:31 58  
15/11/2016 19:36 60  
15/11/2016 19:41 59  
15/11/2016 19:46 58  
15/11/2016 19:51 60  
15/11/2016 19:56 58  
15/11/2016 20:01 58  
15/11/2016 20:06 59  
15/11/2016 20:11 59  
15/11/2016 20:16 58  
15/11/2016 20:21 60  
15/11/2016 20:26 60  
15/11/2016 20:31 59  
15/11/2016 20:36 62  
15/11/2016 20:41 58  
15/11/2016 20:46 59  
15/11/2016 20:51 58  
15/11/2016 20:56 58  
15/11/2016 21:01 59  
15/11/2016 21:06 58  
15/11/2016 21:11 59  
15/11/2016 21:16 58  
15/11/2016 21:21 59  
15/11/2016 21:26 58  
15/11/2016 21:31 58  
15/11/2016 21:36 59  
15/11/2016 21:41 59  
15/11/2016 21:46 58  
15/11/2016 21:51 58  
15/11/2016 21:56 58  
15/11/2016 22:01 60  
15/11/2016 22:06 58  
15/11/2016 22:11 58  
15/11/2016 22:16 58  
15/11/2016 22:21 59  
15/11/2016 22:26 58  
15/11/2016 22:31 58  
15/11/2016 22:36 57  
15/11/2016 22:41 57  
15/11/2016 22:46 58  
15/11/2016 22:51 58  
15/11/2016 22:56 61  
16/11/2016 19:01 59  
16/11/2016 19:06 60  
16/11/2016 19:11 60  
16/11/2016 19:16 60  
16/11/2016 19:21 59  
16/11/2016 19:26 59  
16/11/2016 19:31 60  
16/11/2016 19:36 61  
16/11/2016 19:41 60  
16/11/2016 19:46 59  
16/11/2016 19:51 59  
16/11/2016 19:56 60  
16/11/2016 20:01 61  
16/11/2016 20:06 59  
16/11/2016 20:11 59  
16/11/2016 20:16 59  
16/11/2016 20:21 59  
16/11/2016 20:26 60  
16/11/2016 20:31 59  
16/11/2016 20:36 59  
16/11/2016 20:41 58  

16/11/2016 20:46 59  
16/11/2016 20:51 58  
16/11/2016 20:56 58  
16/11/2016 21:01 59  
16/11/2016 21:06 61  
16/11/2016 21:11 59  
16/11/2016 21:16 58  
16/11/2016 21:21 58  
16/11/2016 21:26 58  
16/11/2016 21:31 61  
16/11/2016 21:36 58  
16/11/2016 21:41 58  
16/11/2016 21:46 59  
16/11/2016 21:51 58  
16/11/2016 21:56 58  
16/11/2016 22:01 57  
16/11/2016 22:06 58  
16/11/2016 22:11 58  
16/11/2016 22:16 57  
16/11/2016 22:21 58  
16/11/2016 22:26 58  
16/11/2016 22:31 61  
16/11/2016 22:36 61  
16/11/2016 22:41 59  
16/11/2016 22:46 58  
16/11/2016 22:51 57  
16/11/2016 22:56 59  
17/11/2016 19:01 59  
17/11/2016 19:06 60  
17/11/2016 19:11 59  
17/11/2016 19:16 58  
17/11/2016 19:21 59  
17/11/2016 19:26 59  
17/11/2016 19:31 59  
17/11/2016 19:36 59  
17/11/2016 19:41 58  
17/11/2016 19:46 59  
17/11/2016 19:51 58  
17/11/2016 19:56 58  
17/11/2016 20:01 59  
17/11/2016 20:06 59  
17/11/2016 20:11 59  
17/11/2016 20:16 49  
17/11/2016 20:21 59  
17/11/2016 20:26 60  
17/11/2016 20:31 58  
17/11/2016 20:36 59  
17/11/2016 20:41 57  
17/11/2016 20:46 58  
17/11/2016 20:51 58  
17/11/2016 20:56 58  
17/11/2016 21:01 58  
17/11/2016 21:06 58  
17/11/2016 21:11 58  
17/11/2016 21:16 58  
17/11/2016 21:21 59  
17/11/2016 21:26 60  
17/11/2016 21:31 58  
17/11/2016 21:36 58  
17/11/2016 21:41 59  
17/11/2016 21:46 59  
17/11/2016 21:51 59  
17/11/2016 21:56 58  
17/11/2016 22:01 59  
17/11/2016 22:06 58  
17/11/2016 22:11 58  
17/11/2016 22:16 57  
17/11/2016 22:21 57  
17/11/2016 22:26 58  
17/11/2016 22:31 59  
17/11/2016 22:36 59  
17/11/2016 22:41 57  
17/11/2016 22:46 60  
17/11/2016 22:51 58  
17/11/2016 22:56 58  
18/11/2016 19:01 61  
18/11/2016 19:06 60  
18/11/2016 19:11 60  
18/11/2016 19:16 61  
18/11/2016 19:21 62  
18/11/2016 19:26 60  
18/11/2016 19:31 56  
18/11/2016 19:36 53  
18/11/2016 19:41 60  
18/11/2016 19:46 59  
18/11/2016 19:51 60  
18/11/2016 19:56 59  
18/11/2016 20:01 59  
18/11/2016 20:06 59  
18/11/2016 20:11 59  
18/11/2016 20:16 59  
18/11/2016 20:21 60  
18/11/2016 20:26 63  
18/11/2016 20:31 60  
18/11/2016 20:36 59  
18/11/2016 20:41 58  
18/11/2016 20:46 58  
18/11/2016 20:51 58  
18/11/2016 20:56 58  
18/11/2016 21:01 60  
18/11/2016 21:06 58  
18/11/2016 21:11 58  
18/11/2016 21:16 57  
18/11/2016 21:21 57  
18/11/2016 21:26 57  
18/11/2016 21:31 58  
18/11/2016 21:36 58  
18/11/2016 21:41 59  
18/11/2016 21:46 57  

18/11/2016 21:51 58  
18/11/2016 21:56 58  
18/11/2016 22:01 58  
18/11/2016 22:06 58  
18/11/2016 22:11 58  
18/11/2016 22:16 57  
18/11/2016 22:21 58  
18/11/2016 22:26 59  
18/11/2016 22:31 58  
18/11/2016 22:36 58  
18/11/2016 22:41 57  
18/11/2016 22:46 58  
18/11/2016 22:51 58  
18/11/2016 22:56 60  
19/11/2016 19:01 59  
19/11/2016 19:06 59  
19/11/2016 19:11 57  
19/11/2016 19:16 57  
19/11/2016 19:21 58  
19/11/2016 19:26 58  
19/11/2016 19:31 59  
19/11/2016 19:36 59  
19/11/2016 19:41 58  
19/11/2016 19:46 57  
19/11/2016 19:51 58  
19/11/2016 19:56 57  
19/11/2016 20:01 58  
19/11/2016 20:06 58  
19/11/2016 20:11 58  
19/11/2016 20:16 57  
19/11/2016 20:21 58  
19/11/2016 20:26 58  
19/11/2016 20:31 57  
19/11/2016 20:36 58  
19/11/2016 20:41 58  
19/11/2016 20:46 59  
19/11/2016 20:51 58  
19/11/2016 20:56 58  
19/11/2016 21:01 58  
19/11/2016 21:06 57  
19/11/2016 21:11 57  
19/11/2016 21:16 57  
19/11/2016 21:21 58  
19/11/2016 21:26 58  
19/11/2016 21:31 57  
19/11/2016 21:36 57  
19/11/2016 21:41 59  
19/11/2016 21:46 58  
19/11/2016 21:51 58  
19/11/2016 21:56 58  
19/11/2016 22:01 57  
19/11/2016 22:06 57  
19/11/2016 22:11 58  
19/11/2016 22:16 58  
19/11/2016 22:21 57  
19/11/2016 22:26 58  
19/11/2016 22:31 58  
19/11/2016 22:36 57  
19/11/2016 22:41 57  
19/11/2016 22:46 57  
19/11/2016 22:51 57  
19/11/2016 22:56 57  
20/11/2016 7:01 55  
20/11/2016 7:06 57  
20/11/2016 7:11 56  
20/11/2016 7:16 57  
20/11/2016 7:21 56  
20/11/2016 7:26 57  
20/11/2016 7:31 60  
20/11/2016 7:36 56  
20/11/2016 7:41 56  
20/11/2016 7:46 57  
20/11/2016 7:51 59  
20/11/2016 7:56 57  
20/11/2016 8:01 58  
20/11/2016 8:06 59  
20/11/2016 8:11 57  
20/11/2016 8:16 57  
20/11/2016 8:21 58  
20/11/2016 8:26 57  
20/11/2016 8:31 57  
20/11/2016 8:36 59  
20/11/2016 8:41 59  
20/11/2016 8:46 58  
20/11/2016 8:51 59  
20/11/2016 8:56 59  
20/11/2016 9:01 60  
20/11/2016 9:06 60  
20/11/2016 9:11 59  
20/11/2016 9:16 60  
20/11/2016 9:21 59  
20/11/2016 9:26 58  
20/11/2016 9:31 59  
20/11/2016 9:36 59  
20/11/2016 9:41 59  
20/11/2016 9:46 59  
20/11/2016 9:51 60  
20/11/2016 9:56 59  
20/11/2016 10:01 60  
20/11/2016 10:06 59  
20/11/2016 10:11 59  
20/11/2016 10:16 59  
20/11/2016 10:21 60  
20/11/2016 10:26 59  
20/11/2016 10:31 60  
20/11/2016 10:36 59  
20/11/2016 10:41 59  
20/11/2016 10:46 59  
20/11/2016 10:51 59  

20/11/2016 10:56 58  
20/11/2016 11:01 59  
20/11/2016 11:06 59  
20/11/2016 11:11 59  
20/11/2016 11:16 59  
20/11/2016 11:21 58  
20/11/2016 11:26 60  
20/11/2016 11:31 60  
20/11/2016 11:36 53  
20/11/2016 11:41 59  
20/11/2016 11:46 58  
20/11/2016 11:51 58  
20/11/2016 11:56 58  
20/11/2016 12:01 59  
20/11/2016 12:06 58  
20/11/2016 12:11 59  
20/11/2016 12:16 58  
20/11/2016 12:21 59  
20/11/2016 12:26 58  
20/11/2016 12:31 58  
20/11/2016 12:36 58  
20/11/2016 12:41 60  
20/11/2016 12:46 59  
20/11/2016 12:51 60  
20/11/2016 12:56 59  
20/11/2016 13:01 59  
20/11/2016 13:06 59  
20/11/2016 13:11 59  
20/11/2016 13:16 59  
20/11/2016 13:21 59  
20/11/2016 13:26 59  
20/11/2016 13:31 59  
20/11/2016 13:36 59  
20/11/2016 13:41 59  
20/11/2016 13:46 59  
20/11/2016 13:51 60  
20/11/2016 13:56 61  
20/11/2016 14:01 58  
20/11/2016 14:06 58  
20/11/2016 14:11 60  
20/11/2016 14:16 58  
20/11/2016 14:21 59  
20/11/2016 14:26 58  
20/11/2016 14:31 59  
20/11/2016 14:36 58  
20/11/2016 14:41 61  
20/11/2016 14:46 58  
20/11/2016 14:51 59  
20/11/2016 14:56 60  
20/11/2016 15:01 59  
20/11/2016 15:06 60  
20/11/2016 15:11 59  
20/11/2016 15:16 60  
20/11/2016 15:21 60  
20/11/2016 15:26 60  
20/11/2016 15:31 60  
20/11/2016 15:36 59  
20/11/2016 15:41 60  
20/11/2016 15:46 60  
20/11/2016 15:51 59  
20/11/2016 15:56 59  
20/11/2016 16:01 58  
20/11/2016 16:06 59  
20/11/2016 16:11 58  
20/11/2016 16:16 58  
20/11/2016 16:21 59  
20/11/2016 16:26 58  
20/11/2016 16:31 58  
20/11/2016 16:36 58  
20/11/2016 16:41 58  
20/11/2016 16:46 59  
20/11/2016 16:51 58  
20/11/2016 16:56 58  
20/11/2016 17:01 58  
20/11/2016 17:06 58  
20/11/2016 17:11 58  
20/11/2016 17:16 58  
20/11/2016 17:21 58  
20/11/2016 17:26 58  
20/11/2016 17:31 58  
20/11/2016 17:36 59  
20/11/2016 17:41 58  
20/11/2016 17:46 58  
20/11/2016 17:51 57  
20/11/2016 17:56 58  
20/11/2016 18:01 59  
20/11/2016 18:06 58  
20/11/2016 18:11 58  
20/11/2016 18:16 59  
20/11/2016 18:21 59  
20/11/2016 18:26 61  
20/11/2016 18:31 58  
20/11/2016 18:36 58  
20/11/2016 18:41 58  
20/11/2016 18:46 58  
20/11/2016 18:51 58  
20/11/2016 18:56 58  
20/11/2016 19:01 58  
20/11/2016 19:06 60  
20/11/2016 19:11 60  
20/11/2016 19:16 58  
20/11/2016 19:21 58  
20/11/2016 19:26 58  
20/11/2016 19:31 57  
20/11/2016 19:36 58  
20/11/2016 19:41 58  
20/11/2016 19:46 58  
20/11/2016 19:51 60  
20/11/2016 19:56 60  

20/11/2016 20:01 57  
20/11/2016 20:06 58  
20/11/2016 20:11 57  
20/11/2016 20:16 58  
20/11/2016 20:21 58  
20/11/2016 20:26 60  
20/11/2016 20:31 60  
20/11/2016 20:36 59  
20/11/2016 20:41 59  
20/11/2016 20:46 57  
20/11/2016 20:51 58  
20/11/2016 20:56 57  
20/11/2016 21:01 63  
20/11/2016 21:06 59  
20/11/2016 21:11 57  
20/11/2016 21:16 57  
20/11/2016 21:21 58  
20/11/2016 21:26 58  
20/11/2016 21:31 58  
20/11/2016 21:36 57  
20/11/2016 21:41 57  
20/11/2016 21:46 57  
20/11/2016 21:51 58  
20/11/2016 21:56 59  
20/11/2016 22:01 58  
20/11/2016 22:06 57  
20/11/2016 22:11 57  
20/11/2016 22:16 57  
20/11/2016 22:21 58  
20/11/2016 22:26 58  
20/11/2016 22:31 56  
20/11/2016 22:36 57  
20/11/2016 22:41 57  
20/11/2016 22:46 57  
20/11/2016 22:51 57  
20/11/2016 22:56 57  
21/11/2016 19:01 60  
21/11/2016 19:06 59  
21/11/2016 19:11 59  
21/11/2016 19:16 59  
21/11/2016 19:21 58  
21/11/2016 19:26 58  
21/11/2016 19:31 58  
21/11/2016 19:36 59  
21/11/2016 19:41 58  
21/11/2016 19:46 58  
21/11/2016 19:51 58  
21/11/2016 19:56 58  
21/11/2016 20:01 58  
21/11/2016 20:06 58  
21/11/2016 20:11 58  
21/11/2016 20:16 58  
21/11/2016 20:21 59  
21/11/2016 20:26 58  
21/11/2016 20:31 58  
21/11/2016 20:36 59  
21/11/2016 20:41 59  
21/11/2016 20:46 58  
21/11/2016 20:51 59  
21/11/2016 20:56 57  
21/11/2016 21:01 57  
21/11/2016 21:06 57  
21/11/2016 21:11 58  
21/11/2016 21:16 58  
21/11/2016 21:21 57  
21/11/2016 21:26 57  
21/11/2016 21:31 58  
21/11/2016 21:36 58  
21/11/2016 21:41 57  
21/11/2016 21:46 57  
21/11/2016 21:51 57  
21/11/2016 21:56 58  
21/11/2016 22:01 59  
21/11/2016 22:06 58  
21/11/2016 22:11 58  
21/11/2016 22:16 57  
21/11/2016 22:21 58  
21/11/2016 22:26 57  
21/11/2016 22:31 56  
21/11/2016 22:36 57  
21/11/2016 22:41 57  
21/11/2016 22:46 58  
21/11/2016 22:51 56  
21/11/2016 22:56 56  
22/11/2016 19:01 61  
22/11/2016 19:06 61  
22/11/2016 19:11 59  
22/11/2016 19:16 59  
22/11/2016 19:21 59  
22/11/2016 19:26 59  
22/11/2016 19:31 59  
22/11/2016 19:36 59  
22/11/2016 19:41 60  
22/11/2016 19:46 59  
22/11/2016 19:51 53  
22/11/2016 19:56 58  
22/11/2016 20:01 59  
22/11/2016 20:06 59  
22/11/2016 20:11 58  
22/11/2016 20:16 59  
22/11/2016 20:21 62  
22/11/2016 20:26 65  
22/11/2016 20:31 58  
22/11/2016 20:36 59  
22/11/2016 20:41 59  
22/11/2016 20:46 59  
22/11/2016 20:51 59  
22/11/2016 20:56 59  
22/11/2016 21:01 58  

22/11/2016 21:06 58  
22/11/2016 21:11 59  
22/11/2016 21:16 59  
22/11/2016 21:21 61  
22/11/2016 21:26 60  
22/11/2016 21:31 61  
22/11/2016 21:36 59  
22/11/2016 21:41 59  
22/11/2016 21:46 58  
22/11/2016 21:51 58  
22/11/2016 21:56 58  
22/11/2016 22:01 59  
22/11/2016 22:06 58  
22/11/2016 22:11 58  
22/11/2016 22:16 59  
22/11/2016 22:21 60  
22/11/2016 22:26 61  
22/11/2016 22:31 61  
22/11/2016 22:36 60  
22/11/2016 22:41 59  
22/11/2016 22:46 59  
22/11/2016 22:51 59  
22/11/2016 22:56 58  
23/11/2016 19:01 58  
23/11/2016 19:06 60  
23/11/2016 19:11 58  
23/11/2016 19:16 58  
23/11/2016 19:21 59  
23/11/2016 19:26 59  
23/11/2016 19:31 59  
23/11/2016 19:36 59  
23/11/2016 19:41 58  
23/11/2016 19:46 58  
23/11/2016 19:51 59  
23/11/2016 19:56 58  
23/11/2016 20:01 58  
23/11/2016 20:06 59  
23/11/2016 20:11 61  
23/11/2016 20:16 58  
23/11/2016 20:21 59  
23/11/2016 20:26 59  
23/11/2016 20:31 60  
23/11/2016 20:36 60  
23/11/2016 20:41 61  
23/11/2016 20:46 61  
23/11/2016 20:51 59  
23/11/2016 20:56 58  
23/11/2016 21:01 61  
23/11/2016 21:06 57  
23/11/2016 21:11 58  
23/11/2016 21:16 58  
23/11/2016 21:21 58  
23/11/2016 21:26 60  
23/11/2016 21:31 57  
23/11/2016 21:36 58  
23/11/2016 21:41 58  
23/11/2016 21:46 58  
23/11/2016 21:51 58  
23/11/2016 21:56 59  
23/11/2016 22:01 58  
23/11/2016 22:06 59  
23/11/2016 22:11 58  
23/11/2016 22:16 58  
23/11/2016 22:21 58  
23/11/2016 22:26 58  
23/11/2016 22:31 59  
23/11/2016 22:36 60  
23/11/2016 22:41 58  
23/11/2016 22:46 57  
23/11/2016 22:51 58  
23/11/2016 22:56 59  
24/11/2016 19:01 59  
24/11/2016 19:06 59  
24/11/2016 19:11 59  
24/11/2016 19:16 62  
24/11/2016 19:21 67  
24/11/2016 19:26 58  
24/11/2016 19:31 59  
24/11/2016 19:36 59  
24/11/2016 19:41 59  
24/11/2016 19:46 61  
24/11/2016 19:51 60  
24/11/2016 19:56 59  
24/11/2016 20:01 60  
24/11/2016 20:06 59  
24/11/2016 20:11 60  
24/11/2016 20:16 59  
24/11/2016 20:21 60  
24/11/2016 20:26 58  
24/11/2016 20:31 59  
24/11/2016 20:36 60  
24/11/2016 20:41 59  
24/11/2016 20:46 60  
24/11/2016 20:51 59  
24/11/2016 20:56 59  
24/11/2016 21:01 59  
24/11/2016 21:06 58  
24/11/2016 21:11 58  
24/11/2016 21:16 59  
24/11/2016 21:21 59  
24/11/2016 21:26 58  
24/11/2016 21:31 58  
24/11/2016 21:36 58  
24/11/2016 21:41 58  
24/11/2016 21:46 58  
24/11/2016 21:51 58  
24/11/2016 21:56 58  
24/11/2016 22:01 61  
24/11/2016 22:06 59  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
24/11/2016 22:11 58  
24/11/2016 22:16 58  
24/11/2016 22:21 57  
24/11/2016 22:26 58  
24/11/2016 22:31 58  
24/11/2016 22:36 58  
24/11/2016 22:41 58  
24/11/2016 22:46 58  
24/11/2016 22:51 58  
24/11/2016 22:56 58  
25/11/2016 19:01 61  
25/11/2016 19:06 60  
25/11/2016 19:11 61  
25/11/2016 19:16 61  
25/11/2016 19:21 61  
25/11/2016 19:26 61  
25/11/2016 19:31 60  
25/11/2016 19:36 61  
25/11/2016 19:41 61  
25/11/2016 19:46 61  
25/11/2016 19:51 60  
25/11/2016 19:56 61  
25/11/2016 20:01 62  
25/11/2016 20:06 61  
25/11/2016 20:11 61  
25/11/2016 20:16 61  
25/11/2016 20:21 61  
25/11/2016 20:26 60  
25/11/2016 20:31 52  
25/11/2016 20:36 61  
25/11/2016 20:41 61  
25/11/2016 20:46 61  
25/11/2016 20:51 61  
25/11/2016 20:56 60  
25/11/2016 21:01 60  
25/11/2016 21:06 60  
25/11/2016 21:11 60  
25/11/2016 21:16 46  
25/11/2016 21:21 60  
25/11/2016 21:26 64  
25/11/2016 21:31 60  
25/11/2016 21:36 60  
25/11/2016 21:41 62  
25/11/2016 21:46 61  
25/11/2016 21:51 61  
25/11/2016 21:56 61  
25/11/2016 22:01 61  
25/11/2016 22:06 60  
25/11/2016 22:11 47  
25/11/2016 22:16 60  
25/11/2016 22:21 61  
25/11/2016 22:26 60  
25/11/2016 22:31 61  
25/11/2016 22:36 60  
25/11/2016 22:41 61  
25/11/2016 22:46 60  
25/11/2016 22:51 62  
25/11/2016 22:56 58  
26/11/2016 19:01 62  
26/11/2016 19:06 57  
26/11/2016 19:11 49  
26/11/2016 19:16 62  
26/11/2016 19:21 61  
26/11/2016 19:26 61  
26/11/2016 19:31 61  
26/11/2016 19:36 59  
26/11/2016 19:41 58  
26/11/2016 19:46 62  
26/11/2016 19:51 54  
26/11/2016 19:56 61  
26/11/2016 20:01 61  
26/11/2016 20:06 61  
26/11/2016 20:11 52  
26/11/2016 20:16 48  
26/11/2016 20:21 61  
26/11/2016 20:26 50  
26/11/2016 20:31 62  
26/11/2016 20:36 54  
26/11/2016 20:41 55  
26/11/2016 20:46 56  
26/11/2016 20:51 52  
26/11/2016 20:56 61  
26/11/2016 21:01 61  
26/11/2016 21:06 61  
26/11/2016 21:11 61  
26/11/2016 21:16 62  
26/11/2016 21:21 62  
26/11/2016 21:26 61  
26/11/2016 21:31 53  
26/11/2016 21:36 60  
26/11/2016 21:41 61  
26/11/2016 21:46 61  
26/11/2016 21:51 61  
26/11/2016 21:56 61  
26/11/2016 22:01 62  
26/11/2016 22:06 62  
26/11/2016 22:11 62  
26/11/2016 22:16 62  
26/11/2016 22:21 61  
26/11/2016 22:26 51  
26/11/2016 22:31 61  
26/11/2016 22:36 60  
26/11/2016 22:41 47  
26/11/2016 22:46 62  
26/11/2016 22:51 60  
26/11/2016 22:56 59 
 
 
 

Night time: 23:00-07:00 
 
27/10/2016 0:01 57  
27/10/2016 0:06 57  
27/10/2016 0:11 57  
27/10/2016 0:16 57  
27/10/2016 0:21 57  
27/10/2016 0:26 56  
27/10/2016 0:31 56  
27/10/2016 0:36 56  
27/10/2016 0:41 56  
27/10/2016 0:46 56  
27/10/2016 0:51 57  
27/10/2016 0:56 57  
27/10/2016 1:01 56  
27/10/2016 1:06 56  
27/10/2016 1:11 56  
27/10/2016 1:16 55  
27/10/2016 1:21 55  
27/10/2016 1:26 55  
27/10/2016 1:31 56  
27/10/2016 1:36 55  
27/10/2016 1:41 55  
27/10/2016 1:46 55  
27/10/2016 1:51 55  
27/10/2016 1:56 55  
27/10/2016 2:01 55  
27/10/2016 2:06 54  
27/10/2016 2:11 54  
27/10/2016 2:16 54  
27/10/2016 2:21 54  
27/10/2016 2:26 54  
27/10/2016 2:31 54  
27/10/2016 2:36 55  
27/10/2016 2:41 54  
27/10/2016 2:46 54  
27/10/2016 2:51 55  
27/10/2016 2:56 55  
27/10/2016 3:01 55  
27/10/2016 3:06 54  
27/10/2016 3:11 54  
27/10/2016 3:16 54  
27/10/2016 3:21 55  
27/10/2016 3:26 53  
27/10/2016 3:31 53  
27/10/2016 3:36 54  
27/10/2016 3:41 54  
27/10/2016 3:46 54  
27/10/2016 3:51 53  
27/10/2016 3:56 54  
27/10/2016 4:01 53  
27/10/2016 4:06 53  
27/10/2016 4:11 54  
27/10/2016 4:16 53  
27/10/2016 4:21 54  
27/10/2016 4:26 53  
27/10/2016 4:31 54  
27/10/2016 4:36 53  
27/10/2016 4:41 54  
27/10/2016 4:46 54  
27/10/2016 4:51 54  
27/10/2016 4:56 53  
27/10/2016 5:01 54  
27/10/2016 5:06 54  
27/10/2016 5:11 54  
27/10/2016 5:16 54  
27/10/2016 5:21 53  
27/10/2016 5:26 54  
27/10/2016 5:31 54  
27/10/2016 5:36 55  
27/10/2016 5:41 55  
27/10/2016 5:46 54  
27/10/2016 5:51 55  
27/10/2016 5:56 55  
27/10/2016 6:01 56  
27/10/2016 6:06 56  
27/10/2016 6:11 56  
27/10/2016 6:16 56  
27/10/2016 6:21 57  
27/10/2016 6:26 57  
27/10/2016 6:31 57  
27/10/2016 6:36 58  
27/10/2016 6:41 57  
27/10/2016 6:46 58  
27/10/2016 6:51 49  
27/10/2016 6:56 45  
27/10/2016 23:01 58  
27/10/2016 23:06 57  
27/10/2016 23:11 57  
27/10/2016 23:16 57  
27/10/2016 23:21 58  
27/10/2016 23:26 58  
27/10/2016 23:31 57  
27/10/2016 23:36 57  
27/10/2016 23:41 57  
27/10/2016 23:46 57  
27/10/2016 23:51 57  
27/10/2016 23:56 57  
28/10/2016 0:01 57  
28/10/2016 0:06 57  
28/10/2016 0:11 57  
28/10/2016 0:16 57  
28/10/2016 0:21 57  
28/10/2016 0:26 57  
28/10/2016 0:31 57  
28/10/2016 0:36 57  
28/10/2016 0:41 57  
28/10/2016 0:46 57  
28/10/2016 0:51 56  

28/10/2016 0:56 56  
28/10/2016 1:01 56  
28/10/2016 1:06 56  
28/10/2016 1:11 55  
28/10/2016 1:16 57  
28/10/2016 1:21 55  
28/10/2016 1:26 55  
28/10/2016 1:31 57  
28/10/2016 1:36 55  
28/10/2016 1:41 55  
28/10/2016 1:46 55  
28/10/2016 1:51 56  
28/10/2016 1:56 55  
28/10/2016 2:01 55  
28/10/2016 2:06 55  
28/10/2016 2:11 55  
28/10/2016 2:16 55  
28/10/2016 2:21 55  
28/10/2016 2:26 55  
28/10/2016 2:31 55  
28/10/2016 2:36 54  
28/10/2016 2:41 55  
28/10/2016 2:46 55  
28/10/2016 2:51 55  
28/10/2016 2:56 54  
28/10/2016 3:01 55  
28/10/2016 3:06 55  
28/10/2016 3:11 54  
28/10/2016 3:16 54  
28/10/2016 3:21 54  
28/10/2016 3:26 54  
28/10/2016 3:31 54  
28/10/2016 3:36 54  
28/10/2016 3:41 53  
28/10/2016 3:46 54  
28/10/2016 3:51 54  
28/10/2016 3:56 54  
28/10/2016 4:01 54  
28/10/2016 4:06 54  
28/10/2016 4:11 53  
28/10/2016 4:16 53  
28/10/2016 4:21 54  
28/10/2016 4:26 53  
28/10/2016 4:31 54  
28/10/2016 4:36 54  
28/10/2016 4:41 53  
28/10/2016 4:46 54  
28/10/2016 4:51 54  
28/10/2016 4:56 54  
28/10/2016 5:01 54  
28/10/2016 5:06 54  
28/10/2016 5:11 54  
28/10/2016 5:16 53  
28/10/2016 5:21 54  
28/10/2016 5:26 55  
28/10/2016 5:31 54  
28/10/2016 5:36 54  
28/10/2016 5:41 54  
28/10/2016 5:46 54  
28/10/2016 5:51 55  
28/10/2016 5:56 55  
28/10/2016 6:01 55  
28/10/2016 6:06 56  
28/10/2016 6:11 56  
28/10/2016 6:16 56  
28/10/2016 6:21 56  
28/10/2016 6:26 56  
28/10/2016 6:31 57  
28/10/2016 6:36 58  
28/10/2016 6:41 57  
28/10/2016 6:46 58  
28/10/2016 6:51 58  
28/10/2016 6:56 51  
28/10/2016 23:01 58  
28/10/2016 23:06 55  
28/10/2016 23:11 48  
28/10/2016 23:16 58  
28/10/2016 23:21 50  
28/10/2016 23:26 58  
28/10/2016 23:31 54  
28/10/2016 23:36 47  
28/10/2016 23:41 58  
28/10/2016 23:46 58  
28/10/2016 23:51 58  
28/10/2016 23:56 58  
29/10/2016 0:01 58  
29/10/2016 0:06 58  
29/10/2016 0:11 58  
29/10/2016 0:16 42  
29/10/2016 0:21 58  
29/10/2016 0:26 58  
29/10/2016 0:31 57  
29/10/2016 0:36 57  
29/10/2016 0:41 57  
29/10/2016 0:46 57  
29/10/2016 0:51 57  
29/10/2016 0:56 57  
29/10/2016 1:01 56  
29/10/2016 1:06 57  
29/10/2016 1:11 56  
29/10/2016 1:16 56  
29/10/2016 1:21 56  
29/10/2016 1:26 57  
29/10/2016 1:31 56  
29/10/2016 1:36 56  
29/10/2016 1:41 57  
29/10/2016 1:46 57  
29/10/2016 1:51 57  
29/10/2016 1:56 56  

29/10/2016 2:01 56  
29/10/2016 2:06 56  
29/10/2016 2:11 56  
29/10/2016 2:16 55  
29/10/2016 2:21 56  
29/10/2016 2:26 56  
29/10/2016 2:31 55  
29/10/2016 2:36 56  
29/10/2016 2:41 55  
29/10/2016 2:46 55  
29/10/2016 2:51 55  
29/10/2016 2:56 55  
29/10/2016 3:01 56  
29/10/2016 3:06 55  
29/10/2016 3:11 55  
29/10/2016 3:16 56  
29/10/2016 3:21 55  
29/10/2016 3:26 55  
29/10/2016 3:31 55  
29/10/2016 3:36 54  
29/10/2016 3:41 55  
29/10/2016 3:46 55  
29/10/2016 3:51 54  
29/10/2016 3:56 54  
29/10/2016 4:01 55  
29/10/2016 4:06 54  
29/10/2016 4:11 55  
29/10/2016 4:16 54  
29/10/2016 4:21 54  
29/10/2016 4:26 54  
29/10/2016 4:31 54  
29/10/2016 4:36 54  
29/10/2016 4:41 54  
29/10/2016 4:46 56  
29/10/2016 4:51 54  
29/10/2016 4:56 54  
29/10/2016 5:01 55  
29/10/2016 5:06 54  
29/10/2016 5:11 55  
29/10/2016 5:16 55  
29/10/2016 5:21 55  
29/10/2016 5:26 55  
29/10/2016 5:31 54  
29/10/2016 5:36 55  
29/10/2016 5:41 55  
29/10/2016 5:46 55  
29/10/2016 5:51 55  
29/10/2016 5:56 55  
29/10/2016 6:01 55  
29/10/2016 6:06 55  
29/10/2016 6:11 56  
29/10/2016 6:16 56  
29/10/2016 6:21 56  
29/10/2016 6:26 56  
29/10/2016 6:31 57  
29/10/2016 6:36 57  
29/10/2016 6:41 57  
29/10/2016 6:46 57  
29/10/2016 6:51 58  
29/10/2016 6:56 58  
29/10/2016 23:01 58  
29/10/2016 23:06 58  
29/10/2016 23:11 49  
29/10/2016 23:16 58  
29/10/2016 23:21 58  
29/10/2016 23:26 58  
29/10/2016 23:31 58  
29/10/2016 23:36 58  
29/10/2016 23:41 58  
29/10/2016 23:46 57  
29/10/2016 23:51 57  
29/10/2016 23:56 57  
30/10/2016 0:01 58  
30/10/2016 0:06 57  
30/10/2016 0:11 57  
30/10/2016 0:16 57  
30/10/2016 0:21 58  
30/10/2016 0:26 57  
30/10/2016 0:31 57  
30/10/2016 0:36 58  
30/10/2016 0:41 57  
30/10/2016 0:46 56  
30/10/2016 0:51 56  
30/10/2016 0:56 57  
30/10/2016 1:01 56  
30/10/2016 1:06 57  
30/10/2016 1:11 57  
30/10/2016 1:16 56  
30/10/2016 1:21 56  
30/10/2016 1:26 56  
30/10/2016 1:31 56  
30/10/2016 1:36 55  
30/10/2016 1:41 55  
30/10/2016 1:46 56  
30/10/2016 1:51 55  
30/10/2016 1:56 56  
30/10/2016 2:01 55  
30/10/2016 2:06 56  
30/10/2016 2:11 56  
30/10/2016 2:16 56  
30/10/2016 2:21 55  
30/10/2016 2:26 56  
30/10/2016 2:31 56  
30/10/2016 2:36 55  
30/10/2016 2:41 55  
30/10/2016 2:46 56  
30/10/2016 2:51 56  
30/10/2016 2:56 56  
30/10/2016 3:01 55  

30/10/2016 3:06 55  
30/10/2016 3:11 55  
30/10/2016 3:16 55  
30/10/2016 3:21 54  
30/10/2016 3:26 55  
30/10/2016 3:31 55  
30/10/2016 3:36 55  
30/10/2016 3:41 54  
30/10/2016 3:46 55  
30/10/2016 3:51 55  
30/10/2016 3:56 55  
30/10/2016 4:01 55  
30/10/2016 4:06 55  
30/10/2016 4:11 54  
30/10/2016 4:16 54  
30/10/2016 4:21 55  
30/10/2016 4:26 55  
30/10/2016 4:31 54  
30/10/2016 4:36 54  
30/10/2016 4:41 55  
30/10/2016 4:46 54  
30/10/2016 4:51 54  
30/10/2016 4:56 53  
30/10/2016 5:01 54  
30/10/2016 5:06 54  
30/10/2016 5:11 53  
30/10/2016 5:16 53  
30/10/2016 5:21 54  
30/10/2016 5:26 54  
30/10/2016 5:31 54  
30/10/2016 5:36 54  
30/10/2016 5:41 53  
30/10/2016 5:46 54  
30/10/2016 5:51 54  
30/10/2016 5:56 55  
30/10/2016 6:01 54  
30/10/2016 6:06 57  
30/10/2016 6:11 54  
30/10/2016 6:16 54  
30/10/2016 6:21 54  
30/10/2016 6:26 56  
30/10/2016 6:31 55  
30/10/2016 6:36 55  
30/10/2016 6:41 57  
30/10/2016 6:46 56  
30/10/2016 6:51 56  
30/10/2016 6:56 57  
30/10/2016 23:01 57  
30/10/2016 23:06 56  
30/10/2016 23:11 56  
30/10/2016 23:16 57  
30/10/2016 23:21 56  
30/10/2016 23:26 56  
30/10/2016 23:31 56  
30/10/2016 23:36 56  
30/10/2016 23:41 56  
30/10/2016 23:46 56  
30/10/2016 23:51 56  
30/10/2016 23:56 56  
31/10/2016 0:01 55  
31/10/2016 0:06 56  
31/10/2016 0:11 56  
31/10/2016 0:16 57  
31/10/2016 0:21 55  
31/10/2016 0:26 55  
31/10/2016 0:31 55  
31/10/2016 0:36 55  
31/10/2016 0:41 55  
31/10/2016 0:46 56  
31/10/2016 0:51 56  
31/10/2016 0:56 55  
31/10/2016 1:01 54  
31/10/2016 1:06 55  
31/10/2016 1:11 54  
31/10/2016 1:16 54  
31/10/2016 1:21 54  
31/10/2016 1:26 54  
31/10/2016 1:31 55  
31/10/2016 1:36 55  
31/10/2016 1:41 54  
31/10/2016 1:46 53  
31/10/2016 1:51 54  
31/10/2016 1:56 53  
31/10/2016 2:01 53  
31/10/2016 2:06 52  
31/10/2016 2:11 54  
31/10/2016 2:16 54  
31/10/2016 2:21 54  
31/10/2016 2:26 53  
31/10/2016 2:31 53  
31/10/2016 2:36 53  
31/10/2016 2:41 52  
31/10/2016 2:46 52  
31/10/2016 2:51 52  
31/10/2016 2:56 53  
31/10/2016 3:01 52  
31/10/2016 3:06 52  
31/10/2016 3:11 52  
31/10/2016 3:16 53  
31/10/2016 3:21 52  
31/10/2016 3:26 52  
31/10/2016 3:31 52  
31/10/2016 3:36 52  
31/10/2016 3:41 52  
31/10/2016 3:46 52  
31/10/2016 3:51 53  
31/10/2016 3:56 52  
31/10/2016 4:01 51  
31/10/2016 4:06 52  

31/10/2016 4:11 52  
31/10/2016 4:16 51  
31/10/2016 4:21 53  
31/10/2016 4:26 53  
31/10/2016 4:31 53  
31/10/2016 4:36 52  
31/10/2016 4:41 53  
31/10/2016 4:46 53  
31/10/2016 4:51 53  
31/10/2016 4:56 53  
31/10/2016 5:01 53  
31/10/2016 5:06 55  
31/10/2016 5:11 52  
31/10/2016 5:16 52  
31/10/2016 5:21 53  
31/10/2016 5:26 53  
31/10/2016 5:31 53  
31/10/2016 5:36 53  
31/10/2016 5:41 54  
31/10/2016 5:46 54  
31/10/2016 5:51 54  
31/10/2016 5:56 54  
31/10/2016 6:01 54  
31/10/2016 6:06 55  
31/10/2016 6:11 55  
31/10/2016 6:16 56  
31/10/2016 6:21 56  
31/10/2016 6:26 55  
31/10/2016 6:31 56  
31/10/2016 6:36 56  
31/10/2016 6:41 56  
31/10/2016 6:46 56  
31/10/2016 6:51 56  
31/10/2016 6:56 58  
31/10/2016 23:01 57  
31/10/2016 23:06 56  
31/10/2016 23:11 57  
31/10/2016 23:16 57  
31/10/2016 23:21 58  
31/10/2016 23:26 57  
31/10/2016 23:31 57  
31/10/2016 23:36 57  
31/10/2016 23:41 56  
31/10/2016 23:46 56  
31/10/2016 23:51 56  
31/10/2016 23:56 56  
1/11/2016 0:01 56  
1/11/2016 0:06 56  
1/11/2016 0:11 56  
1/11/2016 0:16 56  
1/11/2016 0:21 55  
1/11/2016 0:26 55  
1/11/2016 0:31 56  
1/11/2016 0:36 56  
1/11/2016 0:41 55  
1/11/2016 0:46 55  
1/11/2016 0:51 56  
1/11/2016 0:56 55  
1/11/2016 1:01 55  
1/11/2016 1:06 55  
1/11/2016 1:11 58  
1/11/2016 1:16 55  
1/11/2016 1:21 55  
1/11/2016 1:26 55  
1/11/2016 1:31 54  
1/11/2016 1:36 54  
1/11/2016 1:41 54  
1/11/2016 1:46 54  
1/11/2016 1:51 54  
1/11/2016 1:56 54  
1/11/2016 2:01 54  
1/11/2016 2:06 55  
1/11/2016 2:11 54  
1/11/2016 2:16 54  
1/11/2016 2:21 54  
1/11/2016 2:26 55  
1/11/2016 2:31 54  
1/11/2016 2:36 54  
1/11/2016 2:41 53  
1/11/2016 2:46 53  
1/11/2016 2:51 54  
1/11/2016 2:56 53  
1/11/2016 3:01 53  
1/11/2016 3:06 53  
1/11/2016 3:11 53  
1/11/2016 3:16 53  
1/11/2016 3:21 53  
1/11/2016 3:26 52  
1/11/2016 3:31 53  
1/11/2016 3:36 53  
1/11/2016 3:41 54  
1/11/2016 3:46 53  
1/11/2016 3:51 53  
1/11/2016 3:56 54  
1/11/2016 4:01 54  
1/11/2016 4:06 53  
1/11/2016 4:11 53  
1/11/2016 4:16 53  
1/11/2016 4:21 53  
1/11/2016 4:26 52  
1/11/2016 4:31 52  
1/11/2016 4:36 53  
1/11/2016 4:41 53  
1/11/2016 4:46 53  
1/11/2016 4:51 53  
1/11/2016 4:56 53  
1/11/2016 5:01 53  
1/11/2016 5:06 52  
1/11/2016 5:11 54  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
1/11/2016 5:16 53  
1/11/2016 5:21 53  
1/11/2016 5:26 54  
1/11/2016 5:31 55  
1/11/2016 5:36 54  
1/11/2016 5:41 53  
1/11/2016 5:46 53  
1/11/2016 5:51 53  
1/11/2016 5:56 54  
1/11/2016 6:01 54  
1/11/2016 6:06 55  
1/11/2016 6:11 54  
1/11/2016 6:16 55  
1/11/2016 6:21 56  
1/11/2016 6:26 56  
1/11/2016 6:31 58  
1/11/2016 6:36 56  
1/11/2016 6:41 56  
1/11/2016 6:46 57  
1/11/2016 6:51 58  
1/11/2016 6:56 58  
1/11/2016 23:01 57  
1/11/2016 23:06 57  
1/11/2016 23:11 57  
1/11/2016 23:16 58  
1/11/2016 23:21 57  
1/11/2016 23:26 56  
1/11/2016 23:31 56  
1/11/2016 23:36 57  
1/11/2016 23:41 56  
1/11/2016 23:46 56  
1/11/2016 23:51 56  
1/11/2016 23:56 56  
2/11/2016 0:01 56  
2/11/2016 0:06 58  
2/11/2016 0:11 55  
2/11/2016 0:16 50  
2/11/2016 0:21 56  
2/11/2016 0:26 55  
2/11/2016 0:31 55  
2/11/2016 0:36 55  
2/11/2016 0:41 55  
2/11/2016 0:46 55  
2/11/2016 0:51 54  
2/11/2016 0:56 54  
2/11/2016 1:01 55  
2/11/2016 1:06 55  
2/11/2016 1:11 54  
2/11/2016 1:16 54  
2/11/2016 1:21 55  
2/11/2016 1:26 54  
2/11/2016 1:31 54  
2/11/2016 1:36 54  
2/11/2016 1:41 53  
2/11/2016 1:46 54  
2/11/2016 1:51 53  
2/11/2016 1:56 53  
2/11/2016 2:01 54  
2/11/2016 2:06 53  
2/11/2016 2:11 54  
2/11/2016 2:16 54  
2/11/2016 2:21 54  
2/11/2016 2:26 53  
2/11/2016 2:31 54  
2/11/2016 2:36 53  
2/11/2016 2:41 54  
2/11/2016 2:46 52  
2/11/2016 2:51 53  
2/11/2016 2:56 52  
2/11/2016 3:01 53  
2/11/2016 3:06 52  
2/11/2016 3:11 52  
2/11/2016 3:16 52  
2/11/2016 3:21 53  
2/11/2016 3:26 53  
2/11/2016 3:31 53  
2/11/2016 3:36 53  
2/11/2016 3:41 52  
2/11/2016 3:46 52  
2/11/2016 3:51 51  
2/11/2016 3:56 52  
2/11/2016 4:01 52  
2/11/2016 4:06 52  
2/11/2016 4:11 52  
2/11/2016 4:16 52  
2/11/2016 4:21 52  
2/11/2016 4:26 52  
2/11/2016 4:31 54  
2/11/2016 4:36 53  
2/11/2016 4:41 53  
2/11/2016 4:46 52  
2/11/2016 4:51 53  
2/11/2016 4:56 53  
2/11/2016 5:01 53  
2/11/2016 5:06 53  
2/11/2016 5:11 53  
2/11/2016 5:16 54  
2/11/2016 5:21 52  
2/11/2016 5:26 53  
2/11/2016 5:31 53  
2/11/2016 5:36 54  
2/11/2016 5:41 54  
2/11/2016 5:46 54  
2/11/2016 5:51 53  
2/11/2016 5:56 54  
2/11/2016 6:01 54  
2/11/2016 6:06 54  
2/11/2016 6:11 54  
2/11/2016 6:16 54  

2/11/2016 6:21 56  
2/11/2016 6:26 56  
2/11/2016 6:31 56  
2/11/2016 6:36 57  
2/11/2016 6:41 56  
2/11/2016 6:46 57  
2/11/2016 6:51 57  
2/11/2016 6:56 58  
2/11/2016 23:01 57  
2/11/2016 23:06 57  
2/11/2016 23:11 57  
2/11/2016 23:16 58  
2/11/2016 23:21 57  
2/11/2016 23:26 57  
2/11/2016 23:31 57  
2/11/2016 23:36 56  
2/11/2016 23:41 56  
2/11/2016 23:46 57  
2/11/2016 23:51 56  
2/11/2016 23:56 56  
3/11/2016 0:01 58  
3/11/2016 0:06 57  
3/11/2016 0:11 57  
3/11/2016 0:16 56  
3/11/2016 0:21 56  
3/11/2016 0:26 56  
3/11/2016 0:31 55  
3/11/2016 0:36 56  
3/11/2016 0:41 56  
3/11/2016 0:46 55  
3/11/2016 0:51 55  
3/11/2016 0:56 55  
3/11/2016 1:01 55  
3/11/2016 1:06 56  
3/11/2016 1:11 55  
3/11/2016 1:16 56  
3/11/2016 1:21 56  
3/11/2016 1:26 55  
3/11/2016 1:31 54  
3/11/2016 1:36 55  
3/11/2016 1:41 55  
3/11/2016 1:46 54  
3/11/2016 1:51 54  
3/11/2016 1:56 55  
3/11/2016 2:01 54  
3/11/2016 2:06 54  
3/11/2016 2:11 54  
3/11/2016 2:16 54  
3/11/2016 2:21 55  
3/11/2016 2:26 54  
3/11/2016 2:31 56  
3/11/2016 2:36 55  
3/11/2016 2:41 53  
3/11/2016 2:46 53  
3/11/2016 2:51 53  
3/11/2016 2:56 53  
3/11/2016 3:01 53  
3/11/2016 3:06 53  
3/11/2016 3:11 53  
3/11/2016 3:16 52  
3/11/2016 3:21 53  
3/11/2016 3:26 53  
3/11/2016 3:31 52  
3/11/2016 3:36 53  
3/11/2016 3:41 53  
3/11/2016 3:46 53  
3/11/2016 3:51 53  
3/11/2016 3:56 54  
3/11/2016 4:01 56  
3/11/2016 4:06 53  
3/11/2016 4:11 53  
3/11/2016 4:16 53  
3/11/2016 4:21 53  
3/11/2016 4:26 53  
3/11/2016 4:31 53  
3/11/2016 4:36 52  
3/11/2016 4:41 52  
3/11/2016 4:46 52  
3/11/2016 4:51 53  
3/11/2016 4:56 53  
3/11/2016 5:01 53  
3/11/2016 5:06 53  
3/11/2016 5:11 53  
3/11/2016 5:16 53  
3/11/2016 5:21 52  
3/11/2016 5:26 54  
3/11/2016 5:31 53  
3/11/2016 5:36 54  
3/11/2016 5:41 54  
3/11/2016 5:46 54  
3/11/2016 5:51 54  
3/11/2016 5:56 54  
3/11/2016 6:01 54  
3/11/2016 6:06 55  
3/11/2016 6:11 55  
3/11/2016 6:16 56  
3/11/2016 6:21 57  
3/11/2016 6:26 56  
3/11/2016 6:31 57  
3/11/2016 6:36 56  
3/11/2016 6:41 57  
3/11/2016 6:46 57  
3/11/2016 6:51 57  
3/11/2016 6:56 47  
3/11/2016 23:01 58  
3/11/2016 23:06 58  
3/11/2016 23:11 57  
3/11/2016 23:16 57  
3/11/2016 23:21 58  

3/11/2016 23:26 57  
3/11/2016 23:31 57  
3/11/2016 23:36 56  
3/11/2016 23:41 57  
3/11/2016 23:46 56  
3/11/2016 23:51 57  
3/11/2016 23:56 57  
4/11/2016 0:01 56  
4/11/2016 0:06 56  
4/11/2016 0:11 56  
4/11/2016 0:16 56  
4/11/2016 0:21 56  
4/11/2016 0:26 56  
4/11/2016 0:31 55  
4/11/2016 0:36 55  
4/11/2016 0:41 55  
4/11/2016 0:46 56  
4/11/2016 0:51 55  
4/11/2016 0:56 55  
4/11/2016 1:01 55  
4/11/2016 1:06 55  
4/11/2016 1:11 55  
4/11/2016 1:16 55  
4/11/2016 1:21 54  
4/11/2016 1:26 55  
4/11/2016 1:31 55  
4/11/2016 1:36 57  
4/11/2016 1:41 54  
4/11/2016 1:46 55  
4/11/2016 1:51 54  
4/11/2016 1:56 54  
4/11/2016 2:01 54  
4/11/2016 2:06 54  
4/11/2016 2:11 54  
4/11/2016 2:16 55  
4/11/2016 2:21 54  
4/11/2016 2:26 54  
4/11/2016 2:31 53  
4/11/2016 2:36 53  
4/11/2016 2:41 53  
4/11/2016 2:46 53  
4/11/2016 2:51 54  
4/11/2016 2:56 53  
4/11/2016 3:01 52  
4/11/2016 3:06 52  
4/11/2016 3:11 53  
4/11/2016 3:16 52  
4/11/2016 3:21 52  
4/11/2016 3:26 52  
4/11/2016 3:31 52  
4/11/2016 3:36 53  
4/11/2016 3:41 53  
4/11/2016 3:46 52  
4/11/2016 3:51 53  
4/11/2016 3:56 53  
4/11/2016 4:01 51  
4/11/2016 4:06 51  
4/11/2016 4:11 53  
4/11/2016 4:16 53  
4/11/2016 4:21 52  
4/11/2016 4:26 54  
4/11/2016 4:31 52  
4/11/2016 4:36 53  
4/11/2016 4:41 53  
4/11/2016 4:46 52  
4/11/2016 4:51 52  
4/11/2016 4:56 53  
4/11/2016 5:01 53  
4/11/2016 5:06 52  
4/11/2016 5:11 52  
4/11/2016 5:16 53  
4/11/2016 5:21 52  
4/11/2016 5:26 53  
4/11/2016 5:31 54  
4/11/2016 5:36 54  
4/11/2016 5:41 53  
4/11/2016 5:46 53  
4/11/2016 5:51 54  
4/11/2016 5:56 55  
4/11/2016 6:01 53  
4/11/2016 6:06 54  
4/11/2016 6:11 55  
4/11/2016 6:16 57  
4/11/2016 6:21 56  
4/11/2016 6:26 56  
4/11/2016 6:31 57  
4/11/2016 6:36 57  
4/11/2016 6:41 56  
4/11/2016 6:46 57  
4/11/2016 6:51 57  
4/11/2016 6:56 58  
4/11/2016 23:01 57  
4/11/2016 23:06 57  
4/11/2016 23:11 57  
4/11/2016 23:16 57  
4/11/2016 23:21 57  
4/11/2016 23:26 56  
4/11/2016 23:31 56  
4/11/2016 23:36 56  
4/11/2016 23:41 56  
4/11/2016 23:46 56  
4/11/2016 23:51 55  
4/11/2016 23:56 56  
5/11/2016 0:01 55  
5/11/2016 0:06 56  
5/11/2016 0:11 56  
5/11/2016 0:16 56  
5/11/2016 0:21 56  
5/11/2016 0:26 56  

5/11/2016 0:31 57  
5/11/2016 0:36 56  
5/11/2016 0:41 55  
5/11/2016 0:46 55  
5/11/2016 0:51 56  
5/11/2016 0:56 55  
5/11/2016 1:01 54  
5/11/2016 1:06 55  
5/11/2016 1:11 56  
5/11/2016 1:16 55  
5/11/2016 1:21 54  
5/11/2016 1:26 55  
5/11/2016 1:31 55  
5/11/2016 1:36 54  
5/11/2016 1:41 54  
5/11/2016 1:46 54  
5/11/2016 1:51 56  
5/11/2016 1:56 55  
5/11/2016 2:01 55  
5/11/2016 2:06 55  
5/11/2016 2:11 55  
5/11/2016 2:16 55  
5/11/2016 2:21 54  
5/11/2016 2:26 55  
5/11/2016 2:31 55  
5/11/2016 2:36 53  
5/11/2016 2:41 54  
5/11/2016 2:46 53  
5/11/2016 2:51 54  
5/11/2016 2:56 53  
5/11/2016 3:01 53  
5/11/2016 3:06 57  
5/11/2016 3:11 53  
5/11/2016 3:16 53  
5/11/2016 3:21 53  
5/11/2016 3:26 53  
5/11/2016 3:31 53  
5/11/2016 3:36 52  
5/11/2016 3:41 53  
5/11/2016 3:46 53  
5/11/2016 3:51 53  
5/11/2016 3:56 53  
5/11/2016 4:01 52  
5/11/2016 4:06 53  
5/11/2016 4:11 53  
5/11/2016 4:16 52  
5/11/2016 4:21 52  
5/11/2016 4:26 53  
5/11/2016 4:31 52  
5/11/2016 4:36 52  
5/11/2016 4:41 53  
5/11/2016 4:46 52  
5/11/2016 4:51 53  
5/11/2016 4:56 53  
5/11/2016 5:01 54  
5/11/2016 5:06 55  
5/11/2016 5:11 52  
5/11/2016 5:16 53  
5/11/2016 5:21 53  
5/11/2016 5:26 52  
5/11/2016 5:31 54  
5/11/2016 5:36 54  
5/11/2016 5:41 53  
5/11/2016 5:46 52  
5/11/2016 5:51 53  
5/11/2016 5:56 54  
5/11/2016 6:01 54  
5/11/2016 6:06 53  
5/11/2016 6:11 54  
5/11/2016 6:16 55  
5/11/2016 6:21 55  
5/11/2016 6:26 55  
5/11/2016 6:31 55  
5/11/2016 6:36 55  
5/11/2016 6:41 55  
5/11/2016 6:46 56  
5/11/2016 6:51 57  
5/11/2016 6:56 56  
5/11/2016 23:01 56  
5/11/2016 23:06 57  
5/11/2016 23:11 56  
5/11/2016 23:16 56  
5/11/2016 23:21 56  
5/11/2016 23:26 56  
5/11/2016 23:31 56  
5/11/2016 23:36 56  
5/11/2016 23:41 56  
5/11/2016 23:46 55  
5/11/2016 23:51 57  
5/11/2016 23:56 55  
6/11/2016 0:01 55  
6/11/2016 0:06 55  
6/11/2016 0:11 56  
6/11/2016 0:16 55  
6/11/2016 0:21 55  
6/11/2016 0:26 55  
6/11/2016 0:31 55  
6/11/2016 0:36 55  
6/11/2016 0:41 55  
6/11/2016 0:46 55  
6/11/2016 0:51 55  
6/11/2016 0:56 55  
6/11/2016 1:01 54  
6/11/2016 1:06 54  
6/11/2016 1:11 55  
6/11/2016 1:16 55  
6/11/2016 1:21 54  
6/11/2016 1:26 56  
6/11/2016 1:31 55  

6/11/2016 1:36 56  
6/11/2016 1:41 54  
6/11/2016 1:46 54  
6/11/2016 1:51 53  
6/11/2016 1:56 54  
6/11/2016 2:01 55  
6/11/2016 2:06 54  
6/11/2016 2:11 54  
6/11/2016 2:16 54  
6/11/2016 2:21 55  
6/11/2016 2:26 54  
6/11/2016 2:31 54  
6/11/2016 2:36 54  
6/11/2016 2:41 53  
6/11/2016 2:46 53  
6/11/2016 2:51 54  
6/11/2016 2:56 53  
6/11/2016 3:01 53  
6/11/2016 3:06 53  
6/11/2016 3:11 53  
6/11/2016 3:16 53  
6/11/2016 3:21 52  
6/11/2016 3:26 53  
6/11/2016 3:31 52  
6/11/2016 3:36 53  
6/11/2016 3:41 52  
6/11/2016 3:46 52  
6/11/2016 3:51 52  
6/11/2016 3:56 53  
6/11/2016 4:01 52  
6/11/2016 4:06 53  
6/11/2016 4:11 53  
6/11/2016 4:16 53  
6/11/2016 4:21 54  
6/11/2016 4:26 53  
6/11/2016 4:31 53  
6/11/2016 4:36 53  
6/11/2016 4:41 52  
6/11/2016 4:46 52  
6/11/2016 4:51 53  
6/11/2016 4:56 53  
6/11/2016 5:01 52  
6/11/2016 5:06 53  
6/11/2016 5:11 53  
6/11/2016 5:16 53  
6/11/2016 5:21 53  
6/11/2016 5:26 53  
6/11/2016 5:31 53  
6/11/2016 5:36 53  
6/11/2016 5:41 53  
6/11/2016 5:46 52  
6/11/2016 5:51 53  
6/11/2016 5:56 54  
6/11/2016 6:01 53  
6/11/2016 6:06 54  
6/11/2016 6:11 54  
6/11/2016 6:16 55  
6/11/2016 6:21 54  
6/11/2016 6:26 55  
6/11/2016 6:31 54  
6/11/2016 6:36 55  
6/11/2016 6:41 57  
6/11/2016 6:46 56  
6/11/2016 6:51 56  
6/11/2016 6:56 56  
6/11/2016 23:01 55  
6/11/2016 23:06 55  
6/11/2016 23:11 55  
6/11/2016 23:16 56  
6/11/2016 23:21 55  
6/11/2016 23:26 55  
6/11/2016 23:31 55  
6/11/2016 23:36 55  
6/11/2016 23:41 55  
6/11/2016 23:46 54  
6/11/2016 23:51 54  
6/11/2016 23:56 54  
7/11/2016 0:01 55  
7/11/2016 0:06 54  
7/11/2016 0:11 55  
7/11/2016 0:16 55  
7/11/2016 0:21 54  
7/11/2016 0:26 54  
7/11/2016 0:31 55  
7/11/2016 0:36 54  
7/11/2016 0:41 54  
7/11/2016 0:46 54  
7/11/2016 0:51 54  
7/11/2016 0:56 53  
7/11/2016 1:01 53  
7/11/2016 1:06 54  
7/11/2016 1:11 53  
7/11/2016 1:16 53  
7/11/2016 1:21 53  
7/11/2016 1:26 53  
7/11/2016 1:31 53  
7/11/2016 1:36 53  
7/11/2016 1:41 53  
7/11/2016 1:46 52  
7/11/2016 1:51 52  
7/11/2016 1:56 53  
7/11/2016 2:01 53  
7/11/2016 2:06 52  
7/11/2016 2:11 53  
7/11/2016 2:16 52  
7/11/2016 2:21 53  
7/11/2016 2:26 51  
7/11/2016 2:31 52  
7/11/2016 2:36 52  

7/11/2016 2:41 52  
7/11/2016 2:46 52  
7/11/2016 2:51 52  
7/11/2016 2:56 50  
7/11/2016 3:01 51  
7/11/2016 3:06 52  
7/11/2016 3:11 51  
7/11/2016 3:16 51  
7/11/2016 3:21 51  
7/11/2016 3:26 51  
7/11/2016 3:31 52  
7/11/2016 3:36 51  
7/11/2016 3:41 52  
7/11/2016 3:46 51  
7/11/2016 3:51 51  
7/11/2016 3:56 51  
7/11/2016 4:01 51  
7/11/2016 4:06 51  
7/11/2016 4:11 51  
7/11/2016 4:16 51  
7/11/2016 4:21 51  
7/11/2016 4:26 52  
7/11/2016 4:31 51  
7/11/2016 4:36 50  
7/11/2016 4:41 50  
7/11/2016 4:46 51  
7/11/2016 4:51 51  
7/11/2016 4:56 51  
7/11/2016 5:01 52  
7/11/2016 5:06 51  
7/11/2016 5:11 52  
7/11/2016 5:16 51  
7/11/2016 5:21 52  
7/11/2016 5:26 52  
7/11/2016 5:31 53  
7/11/2016 5:36 52  
7/11/2016 5:41 52  
7/11/2016 5:46 52  
7/11/2016 5:51 52  
7/11/2016 5:56 52  
7/11/2016 6:01 53  
7/11/2016 6:06 53  
7/11/2016 6:11 54  
7/11/2016 6:16 53  
7/11/2016 6:21 54  
7/11/2016 6:26 55  
7/11/2016 6:31 56  
7/11/2016 6:36 56  
7/11/2016 6:41 55  
7/11/2016 6:46 55  
7/11/2016 6:51 57  
7/11/2016 6:56 56  
7/11/2016 23:01 57  
7/11/2016 23:06 57  
7/11/2016 23:11 56  
7/11/2016 23:16 56  
7/11/2016 23:21 56  
7/11/2016 23:26 57  
7/11/2016 23:31 57  
7/11/2016 23:36 57  
7/11/2016 23:41 56  
7/11/2016 23:46 56  
7/11/2016 23:51 55  
7/11/2016 23:56 56  
8/11/2016 0:01 56  
8/11/2016 0:06 55  
8/11/2016 0:11 56  
8/11/2016 0:16 56  
8/11/2016 0:21 55  
8/11/2016 0:26 56  
8/11/2016 0:31 54  
8/11/2016 0:36 55  
8/11/2016 0:41 55  
8/11/2016 0:46 55  
8/11/2016 0:51 54  
8/11/2016 0:56 55  
8/11/2016 1:01 54  
8/11/2016 1:06 55  
8/11/2016 1:11 54  
8/11/2016 1:16 54  
8/11/2016 1:21 54  
8/11/2016 1:26 55  
8/11/2016 1:31 53  
8/11/2016 1:36 54  
8/11/2016 1:41 53  
8/11/2016 1:46 54  
8/11/2016 1:51 53  
8/11/2016 1:56 54  
8/11/2016 2:01 54  
8/11/2016 2:06 53  
8/11/2016 2:11 54  
8/11/2016 2:16 54  
8/11/2016 2:21 54  
8/11/2016 2:26 52  
8/11/2016 2:31 53  
8/11/2016 2:36 53  
8/11/2016 2:41 53  
8/11/2016 2:46 53  
8/11/2016 2:51 52  
8/11/2016 2:56 53  
8/11/2016 3:01 53  
8/11/2016 3:06 53  
8/11/2016 3:11 52  
8/11/2016 3:16 52  
8/11/2016 3:21 52  
8/11/2016 3:26 51  
8/11/2016 3:31 52  
8/11/2016 3:36 53  
8/11/2016 3:41 53  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
8/11/2016 3:46 52  
8/11/2016 3:51 53  
8/11/2016 3:56 52  
8/11/2016 4:01 52  
8/11/2016 4:06 52  
8/11/2016 4:11 53  
8/11/2016 4:16 54  
8/11/2016 4:21 57  
8/11/2016 4:26 54  
8/11/2016 4:31 52  
8/11/2016 4:36 53  
8/11/2016 4:41 53  
8/11/2016 4:46 53  
8/11/2016 4:51 53  
8/11/2016 4:56 53  
8/11/2016 5:01 53  
8/11/2016 5:06 55  
8/11/2016 5:11 53  
8/11/2016 5:16 55  
8/11/2016 5:21 54  
8/11/2016 5:26 53  
8/11/2016 5:31 52  
8/11/2016 5:36 54  
8/11/2016 5:41 53  
8/11/2016 5:46 53  
8/11/2016 5:51 54  
8/11/2016 5:56 54  
8/11/2016 6:01 55  
8/11/2016 6:06 54  
8/11/2016 6:11 56  
8/11/2016 6:16 57  
8/11/2016 6:21 57  
8/11/2016 6:26 56  
8/11/2016 6:31 56  
8/11/2016 6:36 56  
8/11/2016 6:41 57  
8/11/2016 6:46 58  
8/11/2016 6:51 58  
8/11/2016 6:56 58  
8/11/2016 23:01 57  
8/11/2016 23:06 57  
8/11/2016 23:11 57  
8/11/2016 23:16 57  
8/11/2016 23:21 58  
8/11/2016 23:26 58  
8/11/2016 23:31 56  
8/11/2016 23:36 57  
8/11/2016 23:41 57  
8/11/2016 23:46 56  
8/11/2016 23:51 57  
8/11/2016 23:56 56  
9/11/2016 0:01 57  
9/11/2016 0:06 56  
9/11/2016 0:11 56  
9/11/2016 0:16 55  
9/11/2016 0:21 56  
9/11/2016 0:26 55  
9/11/2016 0:31 56  
9/11/2016 0:36 55  
9/11/2016 0:41 55  
9/11/2016 0:46 57  
9/11/2016 0:51 55  
9/11/2016 0:56 55  
9/11/2016 1:01 55  
9/11/2016 1:06 54  
9/11/2016 1:11 55  
9/11/2016 1:16 54  
9/11/2016 1:21 54  
9/11/2016 1:26 56  
9/11/2016 1:31 57  
9/11/2016 1:36 55  
9/11/2016 1:41 54  
9/11/2016 1:46 54  
9/11/2016 1:51 54  
9/11/2016 1:56 54  
9/11/2016 2:01 54  
9/11/2016 2:06 53  
9/11/2016 2:11 54  
9/11/2016 2:16 54  
9/11/2016 2:21 53  
9/11/2016 2:26 53  
9/11/2016 2:31 54  
9/11/2016 2:36 52  
9/11/2016 2:41 53  
9/11/2016 2:46 53  
9/11/2016 2:51 54  
9/11/2016 2:56 53  
9/11/2016 3:01 53  
9/11/2016 3:06 53  
9/11/2016 3:11 53  
9/11/2016 3:16 54  
9/11/2016 3:21 52  
9/11/2016 3:26 53  
9/11/2016 3:31 52  
9/11/2016 3:36 53  
9/11/2016 3:41 53  
9/11/2016 3:46 52  
9/11/2016 3:51 52  
9/11/2016 3:56 53  
9/11/2016 4:01 51  
9/11/2016 4:06 52  
9/11/2016 4:11 52  
9/11/2016 4:16 52  
9/11/2016 4:21 52  
9/11/2016 4:26 53  
9/11/2016 4:31 53  
9/11/2016 4:36 52  
9/11/2016 4:41 52  
9/11/2016 4:46 51  

9/11/2016 4:51 52  
9/11/2016 4:56 53  
9/11/2016 5:01 52  
9/11/2016 5:06 53  
9/11/2016 5:11 52  
9/11/2016 5:16 52  
9/11/2016 5:21 53  
9/11/2016 5:26 53  
9/11/2016 5:31 52  
9/11/2016 5:36 54  
9/11/2016 5:41 53  
9/11/2016 5:46 52  
9/11/2016 5:51 54  
9/11/2016 5:56 54  
9/11/2016 6:01 55  
9/11/2016 6:06 55  
9/11/2016 6:11 55  
9/11/2016 6:16 55  
9/11/2016 6:21 56  
9/11/2016 6:26 57  
9/11/2016 6:31 56  
9/11/2016 6:36 57  
9/11/2016 6:41 57  
9/11/2016 6:46 57  
9/11/2016 6:51 58  
9/11/2016 6:56 48  
9/11/2016 23:01 51  
9/11/2016 23:06 58  
9/11/2016 23:11 58  
9/11/2016 23:16 57  
9/11/2016 23:21 58  
9/11/2016 23:26 57  
9/11/2016 23:31 57  
9/11/2016 23:36 57  
9/11/2016 23:41 57  
9/11/2016 23:46 57  
9/11/2016 23:51 57  
9/11/2016 23:56 57  
10/11/2016 0:01 56  
10/11/2016 0:06 56  
10/11/2016 0:11 56  
10/11/2016 0:16 55  
10/11/2016 0:21 56  
10/11/2016 0:26 55  
10/11/2016 0:31 56  
10/11/2016 0:36 56  
10/11/2016 0:41 55  
10/11/2016 0:46 55  
10/11/2016 0:51 59  
10/11/2016 0:56 56  
10/11/2016 1:01 55  
10/11/2016 1:06 57  
10/11/2016 1:11 56  
10/11/2016 1:16 55  
10/11/2016 1:21 55  
10/11/2016 1:26 56  
10/11/2016 1:31 54  
10/11/2016 1:36 54  
10/11/2016 1:41 55  
10/11/2016 1:46 54  
10/11/2016 1:51 53  
10/11/2016 1:56 54  
10/11/2016 2:01 56  
10/11/2016 2:06 56  
10/11/2016 2:11 58  
10/11/2016 2:16 54  
10/11/2016 2:21 53  
10/11/2016 2:26 54  
10/11/2016 2:31 54  
10/11/2016 2:36 53  
10/11/2016 2:41 53  
10/11/2016 2:46 53  
10/11/2016 2:51 53  
10/11/2016 2:56 54  
10/11/2016 3:01 53  
10/11/2016 3:06 53  
10/11/2016 3:11 53  
10/11/2016 3:16 53  
10/11/2016 3:21 52  
10/11/2016 3:26 54  
10/11/2016 3:31 53  
10/11/2016 3:36 53  
10/11/2016 3:41 54  
10/11/2016 3:46 53  
10/11/2016 3:51 52  
10/11/2016 3:56 52  
10/11/2016 4:01 53  
10/11/2016 4:06 52  
10/11/2016 4:11 52  
10/11/2016 4:16 53  
10/11/2016 4:21 53  
10/11/2016 4:26 53  
10/11/2016 4:31 53  
10/11/2016 4:36 52  
10/11/2016 4:41 52  
10/11/2016 4:46 52  
10/11/2016 4:51 52  
10/11/2016 4:56 53  
10/11/2016 5:01 53  
10/11/2016 5:06 53  
10/11/2016 5:11 53  
10/11/2016 5:16 52  
10/11/2016 5:21 53  
10/11/2016 5:26 53  
10/11/2016 5:31 53  
10/11/2016 5:36 54  
10/11/2016 5:41 54  
10/11/2016 5:46 53  
10/11/2016 5:51 53  

10/11/2016 5:56 54  
10/11/2016 6:01 53  
10/11/2016 6:06 55  
10/11/2016 6:11 55  
10/11/2016 6:16 55  
10/11/2016 6:21 57  
10/11/2016 6:26 56  
10/11/2016 6:31 57  
10/11/2016 6:36 56  
10/11/2016 6:41 57  
10/11/2016 6:46 56  
10/11/2016 6:51 58  
10/11/2016 6:56 58  
10/11/2016 23:01 59  
10/11/2016 23:06 58  
10/11/2016 23:11 57  
10/11/2016 23:16 58  
10/11/2016 23:21 57  
10/11/2016 23:26 57  
10/11/2016 23:31 58  
10/11/2016 23:36 57  
10/11/2016 23:41 57  
10/11/2016 23:46 57  
10/11/2016 23:51 57  
10/11/2016 23:56 57  
11/11/2016 0:01 53  
11/11/2016 0:06 57  
11/11/2016 0:11 57  
11/11/2016 0:16 57  
11/11/2016 0:21 58  
11/11/2016 0:26 56  
11/11/2016 0:31 57  
11/11/2016 0:36 57  
11/11/2016 0:41 56  
11/11/2016 0:46 56  
11/11/2016 0:51 55  
11/11/2016 0:56 55  
11/11/2016 1:01 56  
11/11/2016 1:06 55  
11/11/2016 1:11 55  
11/11/2016 1:16 55  
11/11/2016 1:21 55  
11/11/2016 1:26 55  
11/11/2016 1:31 56  
11/11/2016 1:36 55  
11/11/2016 1:41 56  
11/11/2016 1:46 57  
11/11/2016 1:51 56  
11/11/2016 1:56 57  
11/11/2016 2:01 56  
11/11/2016 2:06 54  
11/11/2016 2:11 54  
11/11/2016 2:16 55  
11/11/2016 2:21 56  
11/11/2016 2:26 55  
11/11/2016 2:31 53  
11/11/2016 2:36 54  
11/11/2016 2:41 54  
11/11/2016 2:46 53  
11/11/2016 2:51 54  
11/11/2016 2:56 54  
11/11/2016 3:01 54  
11/11/2016 3:06 57  
11/11/2016 3:11 56  
11/11/2016 3:16 55  
11/11/2016 3:21 56  
11/11/2016 3:26 56  
11/11/2016 3:31 56  
11/11/2016 3:36 56  
11/11/2016 3:41 55  
11/11/2016 3:46 56  
11/11/2016 3:51 54  
11/11/2016 3:56 53  
11/11/2016 4:01 52  
11/11/2016 4:06 53  
11/11/2016 4:11 52  
11/11/2016 4:16 53  
11/11/2016 4:21 53  
11/11/2016 4:26 54  
11/11/2016 4:31 53  
11/11/2016 4:36 52  
11/11/2016 4:41 52  
11/11/2016 4:46 52  
11/11/2016 4:51 52  
11/11/2016 4:56 53  
11/11/2016 5:01 54  
11/11/2016 5:06 54  
11/11/2016 5:11 53  
11/11/2016 5:16 53  
11/11/2016 5:21 55  
11/11/2016 5:26 54  
11/11/2016 5:31 54  
11/11/2016 5:36 53  
11/11/2016 5:41 54  
11/11/2016 5:46 54  
11/11/2016 5:51 54  
11/11/2016 5:56 54  
11/11/2016 6:01 54  
11/11/2016 6:06 54  
11/11/2016 6:11 55  
11/11/2016 6:16 55  
11/11/2016 6:21 55  
11/11/2016 6:26 56  
11/11/2016 6:31 58  
11/11/2016 6:36 58  
11/11/2016 6:41 52  
11/11/2016 6:46 54  
11/11/2016 6:51 54  
11/11/2016 6:56 58  

11/11/2016 23:01 57  
11/11/2016 23:06 57  
11/11/2016 23:11 57  
11/11/2016 23:16 57  
11/11/2016 23:21 57  
11/11/2016 23:26 57  
11/11/2016 23:31 57  
11/11/2016 23:36 57  
11/11/2016 23:41 57  
11/11/2016 23:46 57  
11/11/2016 23:51 57  
11/11/2016 23:56 58  
12/11/2016 0:01 57  
12/11/2016 0:06 57  
12/11/2016 0:11 57  
12/11/2016 0:16 57  
12/11/2016 0:21 56  
12/11/2016 0:26 56  
12/11/2016 0:31 56  
12/11/2016 0:36 56  
12/11/2016 0:41 56  
12/11/2016 0:46 56  
12/11/2016 0:51 56  
12/11/2016 0:56 55  
12/11/2016 1:01 56  
12/11/2016 1:06 56  
12/11/2016 1:11 56  
12/11/2016 1:16 55  
12/11/2016 1:21 55  
12/11/2016 1:26 57  
12/11/2016 1:31 55  
12/11/2016 1:36 55  
12/11/2016 1:41 55  
12/11/2016 1:46 55  
12/11/2016 1:51 58  
12/11/2016 1:56 55  
12/11/2016 2:01 56  
12/11/2016 2:06 55  
12/11/2016 2:11 54  
12/11/2016 2:16 55  
12/11/2016 2:21 54  
12/11/2016 2:26 55  
12/11/2016 2:31 55  
12/11/2016 2:36 54  
12/11/2016 2:41 55  
12/11/2016 2:46 54  
12/11/2016 2:51 54  
12/11/2016 2:56 54  
12/11/2016 3:01 55  
12/11/2016 3:06 54  
12/11/2016 3:11 53  
12/11/2016 3:16 53  
12/11/2016 3:21 53  
12/11/2016 3:26 54  
12/11/2016 3:31 53  
12/11/2016 3:36 53  
12/11/2016 3:41 53  
12/11/2016 3:46 53  
12/11/2016 3:51 53  
12/11/2016 3:56 54  
12/11/2016 4:01 53  
12/11/2016 4:06 54  
12/11/2016 4:11 53  
12/11/2016 4:16 53  
12/11/2016 4:21 54  
12/11/2016 4:26 54  
12/11/2016 4:31 54  
12/11/2016 4:36 52  
12/11/2016 4:41 53  
12/11/2016 4:46 52  
12/11/2016 4:51 53  
12/11/2016 4:56 53  
12/11/2016 5:01 53  
12/11/2016 5:06 54  
12/11/2016 5:11 53  
12/11/2016 5:16 53  
12/11/2016 5:21 53  
12/11/2016 5:26 53  
12/11/2016 5:31 53  
12/11/2016 5:36 52  
12/11/2016 5:41 52  
12/11/2016 5:46 53  
12/11/2016 5:51 54  
12/11/2016 5:56 54  
12/11/2016 6:01 54  
12/11/2016 6:06 54  
12/11/2016 6:11 55  
12/11/2016 6:16 55  
12/11/2016 6:21 57  
12/11/2016 6:26 56  
12/11/2016 6:31 55  
12/11/2016 6:36 56  
12/11/2016 6:41 56  
12/11/2016 6:46 55  
12/11/2016 6:51 58  
12/11/2016 6:56 58  
12/11/2016 23:01 57  
12/11/2016 23:06 57  
12/11/2016 23:11 57  
12/11/2016 23:16 57  
12/11/2016 23:21 57  
12/11/2016 23:26 57  
12/11/2016 23:31 57  
12/11/2016 23:36 57  
12/11/2016 23:41 56  
12/11/2016 23:46 57  
12/11/2016 23:51 57  
12/11/2016 23:56 57  
13/11/2016 0:01 56  

13/11/2016 0:06 57  
13/11/2016 0:11 56  
13/11/2016 0:16 56  
13/11/2016 0:21 56  
13/11/2016 0:26 56  
13/11/2016 0:31 56  
13/11/2016 0:36 56  
13/11/2016 0:41 56  
13/11/2016 0:46 55  
13/11/2016 0:51 55  
13/11/2016 0:56 56  
13/11/2016 1:01 55  
13/11/2016 1:06 56  
13/11/2016 1:11 55  
13/11/2016 1:16 55  
13/11/2016 1:21 56  
13/11/2016 1:26 55  
13/11/2016 1:31 55  
13/11/2016 1:36 55  
13/11/2016 1:41 54  
13/11/2016 1:46 55  
13/11/2016 1:51 54  
13/11/2016 1:56 55  
13/11/2016 2:01 55  
13/11/2016 2:06 56  
13/11/2016 2:11 55  
13/11/2016 2:16 54  
13/11/2016 2:21 55  
13/11/2016 2:26 54  
13/11/2016 2:31 54  
13/11/2016 2:36 55  
13/11/2016 2:41 54  
13/11/2016 2:46 55  
13/11/2016 2:51 54  
13/11/2016 2:56 54  
13/11/2016 3:01 54  
13/11/2016 3:06 53  
13/11/2016 3:11 53  
13/11/2016 3:16 53  
13/11/2016 3:21 53  
13/11/2016 3:26 53  
13/11/2016 3:31 53  
13/11/2016 3:36 53  
13/11/2016 3:41 53  
13/11/2016 3:46 53  
13/11/2016 3:51 53  
13/11/2016 3:56 54  
13/11/2016 4:01 53  
13/11/2016 4:06 53  
13/11/2016 4:11 54  
13/11/2016 4:16 53  
13/11/2016 4:21 52  
13/11/2016 4:26 54  
13/11/2016 4:31 53  
13/11/2016 4:36 53  
13/11/2016 4:41 53  
13/11/2016 4:46 55  
13/11/2016 4:51 54  
13/11/2016 4:56 54  
13/11/2016 5:01 53  
13/11/2016 5:06 53  
13/11/2016 5:11 53  
13/11/2016 5:16 53  
13/11/2016 5:21 53  
13/11/2016 5:26 54  
13/11/2016 5:31 54  
13/11/2016 5:36 53  
13/11/2016 5:41 56  
13/11/2016 5:46 53  
13/11/2016 5:51 54  
13/11/2016 5:56 55  
13/11/2016 6:01 53  
13/11/2016 6:06 54  
13/11/2016 6:11 54  
13/11/2016 6:16 55  
13/11/2016 6:21 55  
13/11/2016 6:26 55  
13/11/2016 6:31 55  
13/11/2016 6:36 56  
13/11/2016 6:41 55  
13/11/2016 6:46 55  
13/11/2016 6:51 56  
13/11/2016 6:56 56  
13/11/2016 23:01 58  
13/11/2016 23:06 58  
13/11/2016 23:11 57  
13/11/2016 23:16 56  
13/11/2016 23:21 56  
13/11/2016 23:26 57  
13/11/2016 23:31 56  
13/11/2016 23:36 56  
13/11/2016 23:41 56  
13/11/2016 23:46 56  
13/11/2016 23:51 56  
13/11/2016 23:56 56  
14/11/2016 0:01 56  
14/11/2016 0:06 55  
14/11/2016 0:11 56  
14/11/2016 0:16 55  
14/11/2016 0:21 55  
14/11/2016 0:26 55  
14/11/2016 0:31 55  
14/11/2016 0:36 56  
14/11/2016 0:41 55  
14/11/2016 0:46 55  
14/11/2016 0:51 55  
14/11/2016 0:56 54  
14/11/2016 1:01 55  
14/11/2016 1:06 54  

14/11/2016 1:11 54  
14/11/2016 1:16 54  
14/11/2016 1:21 53  
14/11/2016 1:26 54  
14/11/2016 1:31 54  
14/11/2016 1:36 54  
14/11/2016 1:41 54  
14/11/2016 1:46 53  
14/11/2016 1:51 53  
14/11/2016 1:56 55  
14/11/2016 2:01 54  
14/11/2016 2:06 54  
14/11/2016 2:11 53  
14/11/2016 2:16 54  
14/11/2016 2:21 54  
14/11/2016 2:26 54  
14/11/2016 2:31 53  
14/11/2016 2:36 53  
14/11/2016 2:41 54  
14/11/2016 2:46 54  
14/11/2016 2:51 53  
14/11/2016 2:56 53  
14/11/2016 3:01 53  
14/11/2016 3:06 53  
14/11/2016 3:11 53  
14/11/2016 3:16 53  
14/11/2016 3:21 53  
14/11/2016 3:26 55  
14/11/2016 3:31 54  
14/11/2016 3:36 53  
14/11/2016 3:41 53  
14/11/2016 3:46 52  
14/11/2016 3:51 53  
14/11/2016 3:56 54  
14/11/2016 4:01 52  
14/11/2016 4:06 52  
14/11/2016 4:11 53  
14/11/2016 4:16 53  
14/11/2016 4:21 53  
14/11/2016 4:26 54  
14/11/2016 4:31 53  
14/11/2016 4:36 53  
14/11/2016 4:41 53  
14/11/2016 4:46 53  
14/11/2016 4:51 54  
14/11/2016 4:56 53  
14/11/2016 5:01 53  
14/11/2016 5:06 53  
14/11/2016 5:11 53  
14/11/2016 5:16 53  
14/11/2016 5:21 53  
14/11/2016 5:26 54  
14/11/2016 5:31 54  
14/11/2016 5:36 54  
14/11/2016 5:41 54  
14/11/2016 5:46 54  
14/11/2016 5:51 54  
14/11/2016 5:56 54  
14/11/2016 6:01 54  
14/11/2016 6:06 54  
14/11/2016 6:11 56  
14/11/2016 6:16 55  
14/11/2016 6:21 56  
14/11/2016 6:26 57  
14/11/2016 6:31 57  
14/11/2016 6:36 57  
14/11/2016 6:41 57  
14/11/2016 6:46 57  
14/11/2016 6:51 58  
14/11/2016 6:56 48  
14/11/2016 23:01 58  
14/11/2016 23:06 57  
14/11/2016 23:11 57  
14/11/2016 23:16 57  
14/11/2016 23:21 58  
14/11/2016 23:26 57  
14/11/2016 23:31 58  
14/11/2016 23:36 57  
14/11/2016 23:41 56  
14/11/2016 23:46 35  
14/11/2016 23:51 56  
14/11/2016 23:56 56  
15/11/2016 0:01 56  
15/11/2016 0:06 56  
15/11/2016 0:11 56  
15/11/2016 0:16 56  
15/11/2016 0:21 57  
15/11/2016 0:26 56  
15/11/2016 0:31 56  
15/11/2016 0:36 56  
15/11/2016 0:41 56  
15/11/2016 0:46 56  
15/11/2016 0:51 55  
15/11/2016 0:56 56  
15/11/2016 1:01 56  
15/11/2016 1:06 55  
15/11/2016 1:11 55  
15/11/2016 1:16 55  
15/11/2016 1:21 55  
15/11/2016 1:26 55  
15/11/2016 1:31 55  
15/11/2016 1:36 54  
15/11/2016 1:41 55  
15/11/2016 1:46 54  
15/11/2016 1:51 55  
15/11/2016 1:56 55  
15/11/2016 2:01 54  
15/11/2016 2:06 54  
15/11/2016 2:11 54  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
15/11/2016 2:16 54  
15/11/2016 2:21 54  
15/11/2016 2:26 54  
15/11/2016 2:31 55  
15/11/2016 2:36 55  
15/11/2016 2:41 55  
15/11/2016 2:46 54  
15/11/2016 2:51 54  
15/11/2016 2:56 53  
15/11/2016 3:01 55  
15/11/2016 3:06 53  
15/11/2016 3:11 53  
15/11/2016 3:16 52  
15/11/2016 3:21 53  
15/11/2016 3:26 53  
15/11/2016 3:31 53  
15/11/2016 3:36 53  
15/11/2016 3:41 53  
15/11/2016 3:46 53  
15/11/2016 3:51 53  
15/11/2016 3:56 54  
15/11/2016 4:01 54  
15/11/2016 4:06 52  
15/11/2016 4:11 53  
15/11/2016 4:16 52  
15/11/2016 4:21 53  
15/11/2016 4:26 54  
15/11/2016 4:31 53  
15/11/2016 4:36 53  
15/11/2016 4:41 53  
15/11/2016 4:46 53  
15/11/2016 4:51 54  
15/11/2016 4:56 53  
15/11/2016 5:01 54  
15/11/2016 5:06 53  
15/11/2016 5:11 54  
15/11/2016 5:16 54  
15/11/2016 5:21 54  
15/11/2016 5:26 54  
15/11/2016 5:31 54  
15/11/2016 5:36 54  
15/11/2016 5:41 54  
15/11/2016 5:46 53  
15/11/2016 5:51 54  
15/11/2016 5:56 54  
15/11/2016 6:01 55  
15/11/2016 6:06 55  
15/11/2016 6:11 55  
15/11/2016 6:16 56  
15/11/2016 6:21 56  
15/11/2016 6:26 56  
15/11/2016 6:31 57  
15/11/2016 6:36 57  
15/11/2016 6:41 57  
15/11/2016 6:46 57  
15/11/2016 6:51 57  
15/11/2016 6:56 58  
15/11/2016 23:01 48  
15/11/2016 23:06 57  
15/11/2016 23:11 58  
15/11/2016 23:16 58  
15/11/2016 23:21 58  
15/11/2016 23:26 57  
15/11/2016 23:31 57  
15/11/2016 23:36 57  
15/11/2016 23:41 57  
15/11/2016 23:46 57  
15/11/2016 23:51 56  
15/11/2016 23:56 56  
16/11/2016 0:01 56  
16/11/2016 0:06 57  
16/11/2016 0:11 56  
16/11/2016 0:16 56  
16/11/2016 0:21 56  
16/11/2016 0:26 57  
16/11/2016 0:31 56  
16/11/2016 0:36 55  
16/11/2016 0:41 55  
16/11/2016 0:46 56  
16/11/2016 0:51 55  
16/11/2016 0:56 56  
16/11/2016 1:01 56  
16/11/2016 1:06 55  
16/11/2016 1:11 55  
16/11/2016 1:16 55  
16/11/2016 1:21 55  
16/11/2016 1:26 55  
16/11/2016 1:31 56  
16/11/2016 1:36 54  
16/11/2016 1:41 54  
16/11/2016 1:46 54  
16/11/2016 1:51 54  
16/11/2016 1:56 54  
16/11/2016 2:01 54  
16/11/2016 2:06 54  
16/11/2016 2:11 54  
16/11/2016 2:16 54  
16/11/2016 2:21 54  
16/11/2016 2:26 54  
16/11/2016 2:31 54  
16/11/2016 2:36 54  
16/11/2016 2:41 53  
16/11/2016 2:46 53  
16/11/2016 2:51 53  
16/11/2016 2:56 54  
16/11/2016 3:01 53  
16/11/2016 3:06 53  
16/11/2016 3:11 53  
16/11/2016 3:16 53  

16/11/2016 3:21 53  
16/11/2016 3:26 52  
16/11/2016 3:31 53  
16/11/2016 3:36 52  
16/11/2016 3:41 53  
16/11/2016 3:46 53  
16/11/2016 3:51 54  
16/11/2016 3:56 53  
16/11/2016 4:01 52  
16/11/2016 4:06 52  
16/11/2016 4:11 53  
16/11/2016 4:16 53  
16/11/2016 4:21 53  
16/11/2016 4:26 53  
16/11/2016 4:31 53  
16/11/2016 4:36 53  
16/11/2016 4:41 53  
16/11/2016 4:46 52  
16/11/2016 4:51 54  
16/11/2016 4:56 53  
16/11/2016 5:01 53  
16/11/2016 5:06 53  
16/11/2016 5:11 53  
16/11/2016 5:16 54  
16/11/2016 5:21 54  
16/11/2016 5:26 54  
16/11/2016 5:31 55  
16/11/2016 5:36 54  
16/11/2016 5:41 54  
16/11/2016 5:46 54  
16/11/2016 5:51 53  
16/11/2016 5:56 55  
16/11/2016 6:01 54  
16/11/2016 6:06 55  
16/11/2016 6:11 55  
16/11/2016 6:16 55  
16/11/2016 6:21 57  
16/11/2016 6:26 56  
16/11/2016 6:31 56  
16/11/2016 6:36 57  
16/11/2016 6:41 56  
16/11/2016 6:46 56  
16/11/2016 6:51 57  
16/11/2016 6:56 37  
16/11/2016 23:01 57  
16/11/2016 23:06 56  
16/11/2016 23:11 58  
16/11/2016 23:16 57  
16/11/2016 23:21 57  
16/11/2016 23:26 57  
16/11/2016 23:31 57  
16/11/2016 23:36 57  
16/11/2016 23:41 56  
16/11/2016 23:46 57  
16/11/2016 23:51 48  
16/11/2016 23:56 56  
17/11/2016 0:01 57  
17/11/2016 0:06 57  
17/11/2016 0:11 56  
17/11/2016 0:16 56  
17/11/2016 0:21 55  
17/11/2016 0:26 55  
17/11/2016 0:31 56  
17/11/2016 0:36 56  
17/11/2016 0:41 56  
17/11/2016 0:46 56  
17/11/2016 0:51 57  
17/11/2016 0:56 55  
17/11/2016 1:01 55  
17/11/2016 1:06 55  
17/11/2016 1:11 55  
17/11/2016 1:16 54  
17/11/2016 1:21 54  
17/11/2016 1:26 56  
17/11/2016 1:31 55  
17/11/2016 1:36 54  
17/11/2016 1:41 53  
17/11/2016 1:46 54  
17/11/2016 1:51 54  
17/11/2016 1:56 54  
17/11/2016 2:01 53  
17/11/2016 2:06 54  
17/11/2016 2:11 54  
17/11/2016 2:16 54  
17/11/2016 2:21 54  
17/11/2016 2:26 54  
17/11/2016 2:31 53  
17/11/2016 2:36 54  
17/11/2016 2:41 53  
17/11/2016 2:46 54  
17/11/2016 2:51 54  
17/11/2016 2:56 52  
17/11/2016 3:01 53  
17/11/2016 3:06 52  
17/11/2016 3:11 52  
17/11/2016 3:16 53  
17/11/2016 3:21 51  
17/11/2016 3:26 52  
17/11/2016 3:31 52  
17/11/2016 3:36 52  
17/11/2016 3:41 51  
17/11/2016 3:46 52  
17/11/2016 3:51 53  
17/11/2016 3:56 52  
17/11/2016 4:01 52  
17/11/2016 4:06 52  
17/11/2016 4:11 52  
17/11/2016 4:16 51  
17/11/2016 4:21 53  

17/11/2016 4:26 54  
17/11/2016 4:31 53  
17/11/2016 4:36 53  
17/11/2016 4:41 52  
17/11/2016 4:46 52  
17/11/2016 4:51 52  
17/11/2016 4:56 53  
17/11/2016 5:01 52  
17/11/2016 5:06 53  
17/11/2016 5:11 54  
17/11/2016 5:16 54  
17/11/2016 5:21 52  
17/11/2016 5:26 53  
17/11/2016 5:31 53  
17/11/2016 5:36 53  
17/11/2016 5:41 54  
17/11/2016 5:46 53  
17/11/2016 5:51 54  
17/11/2016 5:56 53  
17/11/2016 6:01 53  
17/11/2016 6:06 54  
17/11/2016 6:11 55  
17/11/2016 6:16 54  
17/11/2016 6:21 55  
17/11/2016 6:26 56  
17/11/2016 6:31 56  
17/11/2016 6:36 57  
17/11/2016 6:41 56  
17/11/2016 6:46 56  
17/11/2016 6:51 57  
17/11/2016 6:56 57  
17/11/2016 23:01 48  
17/11/2016 23:06 57  
17/11/2016 23:11 58  
17/11/2016 23:16 57  
17/11/2016 23:21 57  
17/11/2016 23:26 58  
17/11/2016 23:31 50  
17/11/2016 23:36 57  
17/11/2016 23:41 57  
17/11/2016 23:46 56  
17/11/2016 23:51 57  
17/11/2016 23:56 58  
18/11/2016 0:01 56  
18/11/2016 0:06 56  
18/11/2016 0:11 56  
18/11/2016 0:16 55  
18/11/2016 0:21 56  
18/11/2016 0:26 56  
18/11/2016 0:31 55  
18/11/2016 0:36 55  
18/11/2016 0:41 56  
18/11/2016 0:46 55  
18/11/2016 0:51 55  
18/11/2016 0:56 55  
18/11/2016 1:01 54  
18/11/2016 1:06 56  
18/11/2016 1:11 56  
18/11/2016 1:16 54  
18/11/2016 1:21 54  
18/11/2016 1:26 55  
18/11/2016 1:31 54  
18/11/2016 1:36 54  
18/11/2016 1:41 55  
18/11/2016 1:46 54  
18/11/2016 1:51 55  
18/11/2016 1:56 55  
18/11/2016 2:01 54  
18/11/2016 2:06 54  
18/11/2016 2:11 54  
18/11/2016 2:16 53  
18/11/2016 2:21 54  
18/11/2016 2:26 54  
18/11/2016 2:31 54  
18/11/2016 2:36 54  
18/11/2016 2:41 55  
18/11/2016 2:46 53  
18/11/2016 2:51 53  
18/11/2016 2:56 54  
18/11/2016 3:01 52  
18/11/2016 3:06 53  
18/11/2016 3:11 52  
18/11/2016 3:16 54  
18/11/2016 3:21 53  
18/11/2016 3:26 53  
18/11/2016 3:31 51  
18/11/2016 3:36 52  
18/11/2016 3:41 53  
18/11/2016 3:46 53  
18/11/2016 3:51 53  
18/11/2016 3:56 53  
18/11/2016 4:01 52  
18/11/2016 4:06 53  
18/11/2016 4:11 52  
18/11/2016 4:16 53  
18/11/2016 4:21 52  
18/11/2016 4:26 54  
18/11/2016 4:31 52  
18/11/2016 4:36 52  
18/11/2016 4:41 53  
18/11/2016 4:46 52  
18/11/2016 4:51 53  
18/11/2016 4:56 52  
18/11/2016 5:01 52  
18/11/2016 5:06 53  
18/11/2016 5:11 54  
18/11/2016 5:16 52  
18/11/2016 5:21 54  
18/11/2016 5:26 54  

18/11/2016 5:31 53  
18/11/2016 5:36 53  
18/11/2016 5:41 53  
18/11/2016 5:46 53  
18/11/2016 5:51 54  
18/11/2016 5:56 54  
18/11/2016 6:01 54  
18/11/2016 6:06 54  
18/11/2016 6:11 55  
18/11/2016 6:16 56  
18/11/2016 6:21 56  
18/11/2016 6:26 55  
18/11/2016 6:31 46  
18/11/2016 6:36 55  
18/11/2016 6:41 64  
18/11/2016 6:46 58  
18/11/2016 6:51 52  
18/11/2016 6:56 58  
18/11/2016 23:01 57  
18/11/2016 23:06 58  
18/11/2016 23:11 57  
18/11/2016 23:16 57  
18/11/2016 23:21 57  
18/11/2016 23:26 57  
18/11/2016 23:31 57  
18/11/2016 23:36 56  
18/11/2016 23:41 57  
18/11/2016 23:46 57  
18/11/2016 23:51 50  
18/11/2016 23:56 57  
19/11/2016 0:01 57  
19/11/2016 0:06 57  
19/11/2016 0:11 56  
19/11/2016 0:16 57  
19/11/2016 0:21 57  
19/11/2016 0:26 56  
19/11/2016 0:31 56  
19/11/2016 0:36 56  
19/11/2016 0:41 56  
19/11/2016 0:46 56  
19/11/2016 0:51 55  
19/11/2016 0:56 55  
19/11/2016 1:01 55  
19/11/2016 1:06 55  
19/11/2016 1:11 55  
19/11/2016 1:16 55  
19/11/2016 1:21 55  
19/11/2016 1:26 55  
19/11/2016 1:31 58  
19/11/2016 1:36 55  
19/11/2016 1:41 57  
19/11/2016 1:46 54  
19/11/2016 1:51 55  
19/11/2016 1:56 57  
19/11/2016 2:01 55  
19/11/2016 2:06 54  
19/11/2016 2:11 54  
19/11/2016 2:16 54  
19/11/2016 2:21 54  
19/11/2016 2:26 56  
19/11/2016 2:31 54  
19/11/2016 2:36 54  
19/11/2016 2:41 55  
19/11/2016 2:46 54  
19/11/2016 2:51 54  
19/11/2016 2:56 54  
19/11/2016 3:01 53  
19/11/2016 3:06 54  
19/11/2016 3:11 57  
19/11/2016 3:16 53  
19/11/2016 3:21 54  
19/11/2016 3:26 54  
19/11/2016 3:31 54  
19/11/2016 3:36 54  
19/11/2016 3:41 53  
19/11/2016 3:46 53  
19/11/2016 3:51 54  
19/11/2016 3:56 54  
19/11/2016 4:01 53  
19/11/2016 4:06 53  
19/11/2016 4:11 53  
19/11/2016 4:16 53  
19/11/2016 4:21 55  
19/11/2016 4:26 53  
19/11/2016 4:31 53  
19/11/2016 4:36 53  
19/11/2016 4:41 53  
19/11/2016 4:46 53  
19/11/2016 4:51 53  
19/11/2016 4:56 54  
19/11/2016 5:01 53  
19/11/2016 5:06 54  
19/11/2016 5:11 54  
19/11/2016 5:16 54  
19/11/2016 5:21 54  
19/11/2016 5:26 55  
19/11/2016 5:31 53  
19/11/2016 5:36 54  
19/11/2016 5:41 54  
19/11/2016 5:46 53  
19/11/2016 5:51 55  
19/11/2016 5:56 54  
19/11/2016 6:01 55  
19/11/2016 6:06 55  
19/11/2016 6:11 55  
19/11/2016 6:16 54  
19/11/2016 6:21 55  
19/11/2016 6:26 56  
19/11/2016 6:31 56  

19/11/2016 6:36 55  
19/11/2016 6:41 55  
19/11/2016 6:46 56  
19/11/2016 6:51 57  
19/11/2016 6:56 58  
19/11/2016 23:01 60  
19/11/2016 23:06 57  
19/11/2016 23:11 57  
19/11/2016 23:16 56  
19/11/2016 23:21 56  
19/11/2016 23:26 57  
19/11/2016 23:31 57  
19/11/2016 23:36 57  
19/11/2016 23:41 56  
19/11/2016 23:46 56  
19/11/2016 23:51 56  
19/11/2016 23:56 56  
20/11/2016 0:01 56  
20/11/2016 0:06 56  
20/11/2016 0:11 56  
20/11/2016 0:16 56  
20/11/2016 0:21 56  
20/11/2016 0:26 56  
20/11/2016 0:31 56  
20/11/2016 0:36 56  
20/11/2016 0:41 55  
20/11/2016 0:46 55  
20/11/2016 0:51 55  
20/11/2016 0:56 55  
20/11/2016 1:01 55  
20/11/2016 1:06 56  
20/11/2016 1:11 55  
20/11/2016 1:16 55  
20/11/2016 1:21 55  
20/11/2016 1:26 54  
20/11/2016 1:31 55  
20/11/2016 1:36 54  
20/11/2016 1:41 54  
20/11/2016 1:46 54  
20/11/2016 1:51 55  
20/11/2016 1:56 55  
20/11/2016 2:01 55  
20/11/2016 2:06 55  
20/11/2016 2:11 54  
20/11/2016 2:16 54  
20/11/2016 2:21 55  
20/11/2016 2:26 54  
20/11/2016 2:31 54  
20/11/2016 2:36 45  
20/11/2016 2:41 54  
20/11/2016 2:46 54  
20/11/2016 2:51 53  
20/11/2016 2:56 54  
20/11/2016 3:01 54  
20/11/2016 3:06 54  
20/11/2016 3:11 53  
20/11/2016 3:16 54  
20/11/2016 3:21 53  
20/11/2016 3:26 53  
20/11/2016 3:31 53  
20/11/2016 3:36 54  
20/11/2016 3:41 53  
20/11/2016 3:46 53  
20/11/2016 3:51 53  
20/11/2016 3:56 54  
20/11/2016 4:01 53  
20/11/2016 4:06 53  
20/11/2016 4:11 53  
20/11/2016 4:16 52  
20/11/2016 4:21 53  
20/11/2016 4:26 53  
20/11/2016 4:31 53  
20/11/2016 4:36 54  
20/11/2016 4:41 53  
20/11/2016 4:46 54  
20/11/2016 4:51 53  
20/11/2016 4:56 54  
20/11/2016 5:01 53  
20/11/2016 5:06 53  
20/11/2016 5:11 53  
20/11/2016 5:16 52  
20/11/2016 5:21 53  
20/11/2016 5:26 53  
20/11/2016 5:31 53  
20/11/2016 5:36 53  
20/11/2016 5:41 54  
20/11/2016 5:46 54  
20/11/2016 5:51 52  
20/11/2016 5:56 53  
20/11/2016 6:01 53  
20/11/2016 6:06 53  
20/11/2016 6:11 55  
20/11/2016 6:16 54  
20/11/2016 6:21 54  
20/11/2016 6:26 56  
20/11/2016 6:31 55  
20/11/2016 6:36 56  
20/11/2016 6:41 55  
20/11/2016 6:46 55  
20/11/2016 6:51 55  
20/11/2016 6:56 56  
20/11/2016 23:01 58  
20/11/2016 23:06 56  
20/11/2016 23:11 56  
20/11/2016 23:16 56  
20/11/2016 23:21 56  
20/11/2016 23:26 56  
20/11/2016 23:31 56  
20/11/2016 23:36 56  

20/11/2016 23:41 56  
20/11/2016 23:46 56  
20/11/2016 23:51 56  
20/11/2016 23:56 56  
21/11/2016 0:01 56  
21/11/2016 0:06 56  
21/11/2016 0:11 55  
21/11/2016 0:16 54  
21/11/2016 0:21 55  
21/11/2016 0:26 55  
21/11/2016 0:31 54  
21/11/2016 0:36 55  
21/11/2016 0:41 55  
21/11/2016 0:46 55  
21/11/2016 0:51 54  
21/11/2016 0:56 54  
21/11/2016 1:01 54  
21/11/2016 1:06 55  
21/11/2016 1:11 54  
21/11/2016 1:16 54  
21/11/2016 1:21 53  
21/11/2016 1:26 54  
21/11/2016 1:31 54  
21/11/2016 1:36 53  
21/11/2016 1:41 54  
21/11/2016 1:46 53  
21/11/2016 1:51 53  
21/11/2016 1:56 53  
21/11/2016 2:01 52  
21/11/2016 2:06 52  
21/11/2016 2:11 54  
21/11/2016 2:16 52  
21/11/2016 2:21 53  
21/11/2016 2:26 53  
21/11/2016 2:31 52  
21/11/2016 2:36 52  
21/11/2016 2:41 52  
21/11/2016 2:46 53  
21/11/2016 2:51 52  
21/11/2016 2:56 52  
21/11/2016 3:01 52  
21/11/2016 3:06 53  
21/11/2016 3:11 51  
21/11/2016 3:16 52  
21/11/2016 3:21 51  
21/11/2016 3:26 52  
21/11/2016 3:31 51  
21/11/2016 3:36 53  
21/11/2016 3:41 52  
21/11/2016 3:46 52  
21/11/2016 3:51 53  
21/11/2016 3:56 52  
21/11/2016 4:01 50  
21/11/2016 4:06 50  
21/11/2016 4:11 51  
21/11/2016 4:16 51  
21/11/2016 4:21 51  
21/11/2016 4:26 52  
21/11/2016 4:31 51  
21/11/2016 4:36 51  
21/11/2016 4:41 50  
21/11/2016 4:46 52  
21/11/2016 4:51 52  
21/11/2016 4:56 52  
21/11/2016 5:01 52  
21/11/2016 5:06 52  
21/11/2016 5:11 52  
21/11/2016 5:16 52  
21/11/2016 5:21 53  
21/11/2016 5:26 53  
21/11/2016 5:31 53  
21/11/2016 5:36 52  
21/11/2016 5:41 53  
21/11/2016 5:46 52  
21/11/2016 5:51 53  
21/11/2016 5:56 54  
21/11/2016 6:01 53  
21/11/2016 6:06 54  
21/11/2016 6:11 54  
21/11/2016 6:16 55  
21/11/2016 6:21 55  
21/11/2016 6:26 55  
21/11/2016 6:31 55  
21/11/2016 6:36 57  
21/11/2016 6:41 56  
21/11/2016 6:46 56  
21/11/2016 6:51 57  
21/11/2016 6:56 62  
21/11/2016 23:01 56  
21/11/2016 23:06 57  
21/11/2016 23:11 57  
21/11/2016 23:16 57  
21/11/2016 23:21 56  
21/11/2016 23:26 56  
21/11/2016 23:31 56  
21/11/2016 23:36 56  
21/11/2016 23:41 56  
21/11/2016 23:46 56  
21/11/2016 23:51 56  
21/11/2016 23:56 56  
22/11/2016 0:01 55  
22/11/2016 0:06 55  
22/11/2016 0:11 52  
22/11/2016 0:16 56  
22/11/2016 0:21 57  
22/11/2016 0:26 56  
22/11/2016 0:31 56  
22/11/2016 0:36 55  
22/11/2016 0:41 55  



Real-time Noise Data        RTN2a (Hong Kong Electric Centre) 
22/11/2016 0:46 55  
22/11/2016 0:51 54  
22/11/2016 0:56 55  
22/11/2016 1:01 55  
22/11/2016 1:06 55  
22/11/2016 1:11 54  
22/11/2016 1:16 54  
22/11/2016 1:21 53  
22/11/2016 1:26 54  
22/11/2016 1:31 54  
22/11/2016 1:36 53  
22/11/2016 1:41 54  
22/11/2016 1:46 54  
22/11/2016 1:51 54  
22/11/2016 1:56 54  
22/11/2016 2:01 57  
22/11/2016 2:06 58  
22/11/2016 2:11 57  
22/11/2016 2:16 57  
22/11/2016 2:21 57  
22/11/2016 2:26 56  
22/11/2016 2:31 55  
22/11/2016 2:36 58  
22/11/2016 2:41 53  
22/11/2016 2:46 52  
22/11/2016 2:51 49  
22/11/2016 2:56 42  
22/11/2016 3:01 50  
22/11/2016 3:06 58  
22/11/2016 3:11 57  
22/11/2016 3:16 55  
22/11/2016 3:21 54  
22/11/2016 3:26 55  
22/11/2016 3:31 56  
22/11/2016 3:36 57  
22/11/2016 3:41 56  
22/11/2016 3:46 57  
22/11/2016 3:51 51  
22/11/2016 3:56 58  
22/11/2016 4:01 57  
22/11/2016 4:06 55  
22/11/2016 4:11 55  
22/11/2016 4:16 54  
22/11/2016 4:21 54  
22/11/2016 4:26 54  
22/11/2016 4:31 55  
22/11/2016 4:36 55  
22/11/2016 4:41 54  
22/11/2016 4:46 54  
22/11/2016 4:51 53  
22/11/2016 4:56 53  
22/11/2016 5:01 53  
22/11/2016 5:06 53  
22/11/2016 5:11 53  
22/11/2016 5:16 53  
22/11/2016 5:21 53  
22/11/2016 5:26 53  
22/11/2016 5:31 53  
22/11/2016 5:36 53  
22/11/2016 5:41 54  
22/11/2016 5:46 53  
22/11/2016 5:51 54  
22/11/2016 5:56 55  
22/11/2016 6:01 54  
22/11/2016 6:06 56  
22/11/2016 6:11 55  
22/11/2016 6:16 54  
22/11/2016 6:21 56  
22/11/2016 6:26 56  
22/11/2016 6:31 57  
22/11/2016 6:36 58  
22/11/2016 6:41 57  
22/11/2016 6:46 57  
22/11/2016 6:51 58  
22/11/2016 6:56 49  
22/11/2016 23:01 53  
22/11/2016 23:06 53  
22/11/2016 23:11 53  
22/11/2016 23:16 57  
22/11/2016 23:21 56  
22/11/2016 23:26 54  
22/11/2016 23:31 49  
22/11/2016 23:36 54  
22/11/2016 23:41 56  
22/11/2016 23:46 53  
22/11/2016 23:51 46  
22/11/2016 23:56 58  
23/11/2016 0:01 57  
23/11/2016 0:06 57  
23/11/2016 0:11 57  
23/11/2016 0:16 57  
23/11/2016 0:21 57  
23/11/2016 0:26 57  
23/11/2016 0:31 57  
23/11/2016 0:36 57  
23/11/2016 0:41 56  
23/11/2016 0:46 56  
23/11/2016 0:51 56  
23/11/2016 0:56 55  
23/11/2016 1:01 55  
23/11/2016 1:06 55  
23/11/2016 1:11 55  
23/11/2016 1:16 56  
23/11/2016 1:21 55  
23/11/2016 1:26 56  
23/11/2016 1:31 57  
23/11/2016 1:36 58  
23/11/2016 1:41 58  
23/11/2016 1:46 58  

23/11/2016 1:51 58  
23/11/2016 1:56 56  
23/11/2016 2:01 56  
23/11/2016 2:06 56  
23/11/2016 2:11 55  
23/11/2016 2:16 54  
23/11/2016 2:21 54  
23/11/2016 2:26 54  
23/11/2016 2:31 54  
23/11/2016 2:36 54  
23/11/2016 2:41 54  
23/11/2016 2:46 53  
23/11/2016 2:51 53  
23/11/2016 2:56 53  
23/11/2016 3:01 53  
23/11/2016 3:06 53  
23/11/2016 3:11 53  
23/11/2016 3:16 53  
23/11/2016 3:21 54  
23/11/2016 3:26 54  
23/11/2016 3:31 54  
23/11/2016 3:36 54  
23/11/2016 3:41 53  
23/11/2016 3:46 53  
23/11/2016 3:51 53  
23/11/2016 3:56 54  
23/11/2016 4:01 54  
23/11/2016 4:06 57  
23/11/2016 4:11 55  
23/11/2016 4:16 57  
23/11/2016 4:21 48  
23/11/2016 4:26 58  
23/11/2016 4:31 52  
23/11/2016 4:36 55  
23/11/2016 4:41 54  
23/11/2016 4:46 58  
23/11/2016 4:51 58  
23/11/2016 4:56 58  
23/11/2016 5:01 57  
23/11/2016 5:06 52  
23/11/2016 5:11 58  
23/11/2016 5:16 57  
23/11/2016 5:21 56  
23/11/2016 5:26 56  
23/11/2016 5:31 55  
23/11/2016 5:36 55  
23/11/2016 5:41 56  
23/11/2016 5:46 55  
23/11/2016 5:51 57  
23/11/2016 5:56 57  
23/11/2016 6:01 56  
23/11/2016 6:06 56  
23/11/2016 6:11 57  
23/11/2016 6:16 56  
23/11/2016 6:21 56  
23/11/2016 6:26 56  
23/11/2016 6:31 56  
23/11/2016 6:36 57  
23/11/2016 6:41 56  
23/11/2016 6:46 57  
23/11/2016 6:51 57  
23/11/2016 6:56 58  
23/11/2016 23:01 57  
23/11/2016 23:06 50  
23/11/2016 23:11 58  
23/11/2016 23:16 48  
23/11/2016 23:21 58  
23/11/2016 23:26 57  
23/11/2016 23:31 57  
23/11/2016 23:36 58  
23/11/2016 23:41 57  
23/11/2016 23:46 56  
23/11/2016 23:51 57  
23/11/2016 23:56 57  
24/11/2016 0:01 57  
24/11/2016 0:06 57  
24/11/2016 0:11 57  
24/11/2016 0:16 57  
24/11/2016 0:21 57  
24/11/2016 0:26 56  
24/11/2016 0:31 56  
24/11/2016 0:36 56  
24/11/2016 0:41 55  
24/11/2016 0:46 56  
24/11/2016 0:51 56  
24/11/2016 0:56 56  
24/11/2016 1:01 55  
24/11/2016 1:06 56  
24/11/2016 1:11 55  
24/11/2016 1:16 56  
24/11/2016 1:21 55  
24/11/2016 1:26 55  
24/11/2016 1:31 54  
24/11/2016 1:36 56  
24/11/2016 1:41 54  
24/11/2016 1:46 55  
24/11/2016 1:51 54  
24/11/2016 1:56 54  
24/11/2016 2:01 55  
24/11/2016 2:06 54  
24/11/2016 2:11 54  
24/11/2016 2:16 54  
24/11/2016 2:21 54  
24/11/2016 2:26 54  
24/11/2016 2:31 54  
24/11/2016 2:36 54  
24/11/2016 2:41 54  
24/11/2016 2:46 53  
24/11/2016 2:51 53  

24/11/2016 2:56 53  
24/11/2016 3:01 52  
24/11/2016 3:06 54  
24/11/2016 3:11 53  
24/11/2016 3:16 53  
24/11/2016 3:21 53  
24/11/2016 3:26 53  
24/11/2016 3:31 53  
24/11/2016 3:36 53  
24/11/2016 3:41 52  
24/11/2016 3:46 52  
24/11/2016 3:51 53  
24/11/2016 3:56 53  
24/11/2016 4:01 52  
24/11/2016 4:06 52  
24/11/2016 4:11 53  
24/11/2016 4:16 53  
24/11/2016 4:21 54  
24/11/2016 4:26 52  
24/11/2016 4:31 52  
24/11/2016 4:36 52  
24/11/2016 4:41 53  
24/11/2016 4:46 53  
24/11/2016 4:51 53  
24/11/2016 4:56 52  
24/11/2016 5:01 53  
24/11/2016 5:06 53  
24/11/2016 5:11 53  
24/11/2016 5:16 53  
24/11/2016 5:21 53  
24/11/2016 5:26 54  
24/11/2016 5:31 54  
24/11/2016 5:36 53  
24/11/2016 5:41 53  
24/11/2016 5:46 53  
24/11/2016 5:51 53  
24/11/2016 5:56 54  
24/11/2016 6:01 54  
24/11/2016 6:06 55  
24/11/2016 6:11 55  
24/11/2016 6:16 56  
24/11/2016 6:21 56  
24/11/2016 6:26 56  
24/11/2016 6:31 56  
24/11/2016 6:36 58  
24/11/2016 6:41 57  
24/11/2016 6:46 57  
24/11/2016 6:51 58  
24/11/2016 6:56 58  
24/11/2016 23:01 57  
24/11/2016 23:06 58  
24/11/2016 23:11 57  
24/11/2016 23:16 58  
24/11/2016 23:21 56  
24/11/2016 23:26 57  
24/11/2016 23:31 56  
24/11/2016 23:36 57  
24/11/2016 23:41 57  
24/11/2016 23:46 52  
24/11/2016 23:51 57  
24/11/2016 23:56 56  
25/11/2016 0:01 56  
25/11/2016 0:06 56  
25/11/2016 0:11 56  
25/11/2016 0:16 56  
25/11/2016 0:21 55  
25/11/2016 0:26 56  
25/11/2016 0:31 56  
25/11/2016 0:36 56  
25/11/2016 0:41 55  
25/11/2016 0:46 56  
25/11/2016 0:51 55  
25/11/2016 0:56 56  
25/11/2016 1:01 55  
25/11/2016 1:06 54  
25/11/2016 1:11 55  
25/11/2016 1:16 55  
25/11/2016 1:21 55  
25/11/2016 1:26 55  
25/11/2016 1:31 54  
25/11/2016 1:36 54  
25/11/2016 1:41 54  
25/11/2016 1:46 54  
25/11/2016 1:51 54  
25/11/2016 1:56 54  
25/11/2016 2:01 54  
25/11/2016 2:06 54  
25/11/2016 2:11 53  
25/11/2016 2:16 53  
25/11/2016 2:21 53  
25/11/2016 2:26 54  
25/11/2016 2:31 54  
25/11/2016 2:36 54  
25/11/2016 2:41 52  
25/11/2016 2:46 53  
25/11/2016 2:51 53  
25/11/2016 2:56 53  
25/11/2016 3:01 52  
25/11/2016 3:06 52  
25/11/2016 3:11 53  
25/11/2016 3:16 52  
25/11/2016 3:21 52  
25/11/2016 3:26 52  
25/11/2016 3:31 53  
25/11/2016 3:36 53  
25/11/2016 3:41 51  
25/11/2016 3:46 52  
25/11/2016 3:51 54  
25/11/2016 3:56 53  

25/11/2016 4:01 52  
25/11/2016 4:06 53  
25/11/2016 4:11 52  
25/11/2016 4:16 52  
25/11/2016 4:21 53  
25/11/2016 4:26 53  
25/11/2016 4:31 52  
25/11/2016 4:36 51  
25/11/2016 4:41 51  
25/11/2016 4:46 52  
25/11/2016 4:51 52  
25/11/2016 4:56 52  
25/11/2016 5:01 52  
25/11/2016 5:06 53  
25/11/2016 5:11 53  
25/11/2016 5:16 52  
25/11/2016 5:21 53  
25/11/2016 5:26 53  
25/11/2016 5:31 53  
25/11/2016 5:36 53  
25/11/2016 5:41 54  
25/11/2016 5:46 53  
25/11/2016 5:51 53  
25/11/2016 5:56 53  
25/11/2016 6:01 54  
25/11/2016 6:06 54  
25/11/2016 6:11 55  
25/11/2016 6:16 56  
25/11/2016 6:21 56  
25/11/2016 6:26 56  
25/11/2016 6:31 56  
25/11/2016 6:36 56  
25/11/2016 6:41 57  
25/11/2016 6:46 56  
25/11/2016 6:51 57  
25/11/2016 6:56 58  
25/11/2016 23:01 52  
25/11/2016 23:06 55  
25/11/2016 23:11 58  
25/11/2016 23:16 58  
25/11/2016 23:21 58  
25/11/2016 23:26 58  
25/11/2016 23:31 58  
25/11/2016 23:36 57  
25/11/2016 23:41 58  
25/11/2016 23:46 58  
25/11/2016 23:51 58  
25/11/2016 23:56 57  
26/11/2016 0:01 57  
26/11/2016 0:06 57  
26/11/2016 0:11 57  
26/11/2016 0:16 56  
26/11/2016 0:21 56  
26/11/2016 0:26 56  
26/11/2016 0:31 56  
26/11/2016 0:36 56  
26/11/2016 0:41 56  
26/11/2016 0:46 56  
26/11/2016 0:51 55  
26/11/2016 0:56 56  
26/11/2016 1:01 56  
26/11/2016 1:06 56  
26/11/2016 1:11 55  
26/11/2016 1:16 55  
26/11/2016 1:21 57  
26/11/2016 1:26 56  
26/11/2016 1:31 56  
26/11/2016 1:36 56  
26/11/2016 1:41 56  
26/11/2016 1:46 55  
26/11/2016 1:51 55  
26/11/2016 1:56 55  
26/11/2016 2:01 55  
26/11/2016 2:06 55  
26/11/2016 2:11 54  
26/11/2016 2:16 55  
26/11/2016 2:21 55  
26/11/2016 2:26 54  
26/11/2016 2:31 55  
26/11/2016 2:36 54  
26/11/2016 2:41 54  
26/11/2016 2:46 54  
26/11/2016 2:51 54  
26/11/2016 2:56 54  
26/11/2016 3:01 55  
26/11/2016 3:06 54  
26/11/2016 3:11 54  
26/11/2016 3:16 53  
26/11/2016 3:21 53  
26/11/2016 3:26 54  
26/11/2016 3:31 55  
26/11/2016 3:36 55  
26/11/2016 3:41 55  
26/11/2016 3:46 54  
26/11/2016 3:51 54  
26/11/2016 3:56 54  
26/11/2016 4:01 53  
26/11/2016 4:06 53  
26/11/2016 4:11 54  
26/11/2016 4:16 54  
26/11/2016 4:21 53  
26/11/2016 4:26 54  
26/11/2016 4:31 53  
26/11/2016 4:36 56  
26/11/2016 4:41 53  
26/11/2016 4:46 54  
26/11/2016 4:51 53  
26/11/2016 4:56 54  
26/11/2016 5:01 53  

26/11/2016 5:06 53  
26/11/2016 5:11 55  
26/11/2016 5:16 55  
26/11/2016 5:21 55  
26/11/2016 5:26 53  
26/11/2016 5:31 54  
26/11/2016 5:36 53  
26/11/2016 5:41 57  
26/11/2016 5:46 53  
26/11/2016 5:51 54  
26/11/2016 5:56 54  
26/11/2016 6:01 54  
26/11/2016 6:06 55  
26/11/2016 6:11 56  
26/11/2016 6:16 56  
26/11/2016 6:21 56  
26/11/2016 6:26 57  
26/11/2016 6:31 56  
26/11/2016 6:36 56  
26/11/2016 6:41 56  
26/11/2016 6:46 57  
26/11/2016 6:51 57  
26/11/2016 6:56 49  
26/11/2016 23:01 53  
26/11/2016 23:06 58  
26/11/2016 23:11 35  
26/11/2016 23:16 47  
26/11/2016 23:21 54  
26/11/2016 23:26 59  
26/11/2016 23:31 57  
26/11/2016 23:36 56  
26/11/2016 23:41 56  
26/11/2016 23:46 53  
26/11/2016 23:51 53  
26/11/2016 23:56 58 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 07:00-19:00 
 
27/10/2016 7:01 66  
27/10/2016 7:31 66  
27/10/2016 8:01 66  
27/10/2016 8:31 64  
27/10/2016 9:01 66  
27/10/2016 9:31 66  
27/10/2016 10:01 67  
27/10/2016 10:31 66  
27/10/2016 11:01 66  
27/10/2016 11:31 66  
27/10/2016 12:01 66  
27/10/2016 12:31 65  
27/10/2016 13:01 66  
27/10/2016 13:31 65  
27/10/2016 14:01 63  
27/10/2016 14:31 65  
27/10/2016 15:01 67  
27/10/2016 15:31 64  
27/10/2016 16:01 63  
27/10/2016 16:31 64  
27/10/2016 17:01 63  
27/10/2016 17:31 65  
27/10/2016 18:01 62  
27/10/2016 18:31 61  
28/10/2016 7:01 66  
28/10/2016 7:31 66  
28/10/2016 8:01 66  
28/10/2016 8:31 64  
28/10/2016 9:01 64  
28/10/2016 9:31 66  
28/10/2016 10:01 67  
28/10/2016 10:31 66  
28/10/2016 11:01 66  
28/10/2016 11:31 63  
28/10/2016 12:01 63  
28/10/2016 12:31 63  
28/10/2016 13:01 66  
28/10/2016 13:31 66  
28/10/2016 14:01 67  
28/10/2016 14:31 65  
28/10/2016 15:01 65  
28/10/2016 15:31 64  
28/10/2016 16:01 64  
28/10/2016 16:31 64  
28/10/2016 17:01 65  
28/10/2016 17:31 65  
28/10/2016 18:01 64  
28/10/2016 18:31 61  
29/10/2016 7:01 65  
29/10/2016 7:31 66  
29/10/2016 8:01 66  
29/10/2016 8:31 66  
29/10/2016 9:01 66  
29/10/2016 9:31 64  
29/10/2016 10:01 63  
29/10/2016 10:31 64  
29/10/2016 11:01 64  
29/10/2016 11:31 64  
29/10/2016 12:01 66  
29/10/2016 12:31 66  
29/10/2016 13:01 65  
29/10/2016 13:31 65  
29/10/2016 14:01 64  
29/10/2016 14:31 64  
29/10/2016 15:01 63  
29/10/2016 15:31 62  
29/10/2016 16:01 64  
29/10/2016 16:31 66  
29/10/2016 17:01 66  
29/10/2016 17:31 65  
29/10/2016 18:01 64  
29/10/2016 18:31 64  
31/10/2016 7:01 64  
31/10/2016 7:31 64  
31/10/2016 8:01 64  
31/10/2016 8:31 64  
31/10/2016 9:01 65  
31/10/2016 9:31 65  
31/10/2016 10:01 65  
31/10/2016 10:31 65  
31/10/2016 11:01 65  
31/10/2016 11:31 65  
31/10/2016 12:01 65  
31/10/2016 12:31 65  
31/10/2016 13:01 65  
31/10/2016 13:31 65  
31/10/2016 14:01 66  
31/10/2016 14:31 65  
31/10/2016 15:01 66  
31/10/2016 15:31 65  
31/10/2016 16:01 65  
31/10/2016 16:31 65  
31/10/2016 17:01 66  
31/10/2016 17:31 66  
31/10/2016 18:01 65  
31/10/2016 18:31 65  
1/11/2016 7:01 65  
1/11/2016 7:31 65  
1/11/2016 8:01 65  
1/11/2016 8:31 66  
1/11/2016 9:01 66  
1/11/2016 9:31 67  
1/11/2016 10:01 67  
1/11/2016 10:31 66  
1/11/2016 11:01 66  
1/11/2016 11:31 65  
1/11/2016 12:01 66  

1/11/2016 12:31 65  
1/11/2016 13:01 66  
1/11/2016 13:31 66  
1/11/2016 14:01 66  
1/11/2016 14:31 66  
1/11/2016 15:01 66  
1/11/2016 15:31 65  
1/11/2016 16:01 66  
1/11/2016 16:31 67  
1/11/2016 17:01 65  
1/11/2016 17:31 66  
1/11/2016 18:01 65  
1/11/2016 18:31 65  
2/11/2016 7:01 65  
2/11/2016 7:31 66  
2/11/2016 8:01 65  
2/11/2016 8:31 66  
2/11/2016 9:01 66  
2/11/2016 9:31 66  
2/11/2016 10:01 66  
2/11/2016 10:31 66  
2/11/2016 11:01 66  
2/11/2016 11:31 65  
2/11/2016 12:01 65  
2/11/2016 12:31 65  
2/11/2016 13:01 66  
2/11/2016 13:31 66  
2/11/2016 14:01 66  
2/11/2016 14:31 66  
2/11/2016 15:01 67  
2/11/2016 15:31 66  
2/11/2016 16:01 66  
2/11/2016 16:31 66  
2/11/2016 17:01 66  
2/11/2016 17:31 66  
2/11/2016 18:01 66  
2/11/2016 18:31 65  
3/11/2016 7:01 66  
3/11/2016 7:31 66  
3/11/2016 8:01 65  
3/11/2016 8:31 66  
3/11/2016 9:01 66  
3/11/2016 9:31 68  
3/11/2016 10:01 66  
3/11/2016 10:31 66  
3/11/2016 11:01 66  
3/11/2016 11:31 66  
3/11/2016 12:01 66  
3/11/2016 12:31 66  
3/11/2016 13:01 66  
3/11/2016 13:31 67  
3/11/2016 14:01 65  
3/11/2016 14:31 67  
3/11/2016 15:01 67  
3/11/2016 15:31 65  
3/11/2016 16:01 65  
3/11/2016 16:31 65  
3/11/2016 17:01 66  
3/11/2016 17:31 66  
3/11/2016 18:01 65  
3/11/2016 18:31 64  
4/11/2016 7:01 65  
4/11/2016 7:31 65  
4/11/2016 8:01 64  
4/11/2016 8:31 66  
4/11/2016 9:01 66  
4/11/2016 9:31 65  
4/11/2016 10:01 65  
4/11/2016 10:31 65  
4/11/2016 11:01 65  
4/11/2016 11:31 65  
4/11/2016 12:01 65  
4/11/2016 12:31 65  
4/11/2016 13:01 66  
4/11/2016 13:31 65  
4/11/2016 14:01 63  
4/11/2016 14:31 64  
4/11/2016 15:01 66  
4/11/2016 15:31 65  
4/11/2016 16:01 65  
4/11/2016 16:31 63  
4/11/2016 17:01 65  
4/11/2016 17:31 64  
4/11/2016 18:01 64  
4/11/2016 18:31 62  
5/11/2016 7:01 65  
5/11/2016 7:31 66  
5/11/2016 8:01 66  
5/11/2016 8:31 66  
5/11/2016 9:01 66  
5/11/2016 9:31 65  
5/11/2016 10:01 66  
5/11/2016 10:31 66  
5/11/2016 11:01 65  
5/11/2016 11:31 64  
5/11/2016 12:01 65  
5/11/2016 12:31 65  
5/11/2016 13:01 66  
5/11/2016 13:31 66  
5/11/2016 14:01 63  
5/11/2016 14:31 65  
5/11/2016 15:01 66  
5/11/2016 15:31 65  
5/11/2016 16:01 65  
5/11/2016 16:31 65  
5/11/2016 17:01 65  
5/11/2016 17:31 65  
5/11/2016 18:01 64  
5/11/2016 18:31 64  

7/11/2016 7:01 65  
7/11/2016 7:31 66  
7/11/2016 8:01 65  
7/11/2016 8:31 64  
7/11/2016 9:01 65  
7/11/2016 9:31 67  
7/11/2016 10:01 64  
7/11/2016 10:31 65  
7/11/2016 11:01 67  
7/11/2016 11:31 66  
7/11/2016 12:01 66  
7/11/2016 12:31 66  
7/11/2016 13:01 66  
7/11/2016 13:31 67  
7/11/2016 14:01 66  
7/11/2016 14:31 66  
7/11/2016 15:01 66  
7/11/2016 15:31 67  
7/11/2016 16:01 66  
7/11/2016 16:31 66  
7/11/2016 17:01 66  
7/11/2016 17:31 66  
7/11/2016 18:01 65  
7/11/2016 18:31 64  
8/11/2016 7:01 65  
8/11/2016 7:31 66  
8/11/2016 8:01 65  
8/11/2016 8:31 64  
8/11/2016 9:01 64  
8/11/2016 9:31 65  
8/11/2016 10:01 65  
8/11/2016 10:31 65  
8/11/2016 11:01 66  
8/11/2016 11:31 65  
8/11/2016 12:01 64  
8/11/2016 12:31 66  
8/11/2016 13:01 66  
8/11/2016 13:31 66  
8/11/2016 14:01 65  
8/11/2016 14:31 66  
8/11/2016 15:01 66  
8/11/2016 15:31 64  
8/11/2016 16:01 64  
8/11/2016 16:31 65  
8/11/2016 17:01 66  
8/11/2016 17:31 65  
8/11/2016 18:01 66  
8/11/2016 18:31 65  
9/11/2016 7:01 65  
9/11/2016 7:31 65  
9/11/2016 8:01 65  
9/11/2016 8:31 64  
9/11/2016 9:01 66  
9/11/2016 9:31 66  
9/11/2016 10:01 66  
9/11/2016 10:31 65  
9/11/2016 11:01 67  
9/11/2016 11:31 66  
9/11/2016 12:01 66  
9/11/2016 12:31 66  
9/11/2016 13:01 66  
9/11/2016 13:31 66  
9/11/2016 14:01 67  
9/11/2016 14:31 66  
9/11/2016 15:01 66  
9/11/2016 15:31 66  
9/11/2016 16:01 66  
9/11/2016 16:31 66  
9/11/2016 17:01 66  
9/11/2016 17:31 65  
9/11/2016 18:01 65  
9/11/2016 18:31 65  
10/11/2016 7:01 65  
10/11/2016 7:31 65  
10/11/2016 8:01 64  
10/11/2016 8:31 64  
10/11/2016 9:01 64  
10/11/2016 9:31 66  
10/11/2016 10:01 66  
10/11/2016 10:31 66  
10/11/2016 11:01 66  
10/11/2016 11:31 66  
10/11/2016 12:01 64  
10/11/2016 12:31 66  
10/11/2016 13:01 66  
10/11/2016 13:31 66  
10/11/2016 14:01 66  
10/11/2016 14:31 66  
10/11/2016 15:01 65  
10/11/2016 15:31 64  
10/11/2016 16:01 66  
10/11/2016 16:31 66  
10/11/2016 17:01 65  
10/11/2016 17:31 64  
10/11/2016 18:01 63  
10/11/2016 18:31 62  
11/11/2016 7:01 66  
11/11/2016 7:31 66  
11/11/2016 8:01 65  
11/11/2016 8:31 65  
11/11/2016 9:01 65  
11/11/2016 9:31 64  
11/11/2016 10:01 64  
11/11/2016 10:31 66  
11/11/2016 11:01 67  
11/11/2016 11:31 67  
11/11/2016 12:01 66  
11/11/2016 12:31 64  
11/11/2016 13:01 65  

11/11/2016 13:31 67  
11/11/2016 14:01 66  
11/11/2016 14:31 65  
11/11/2016 15:01 64  
11/11/2016 15:31 65  
11/11/2016 16:01 64  
11/11/2016 16:31 67  
11/11/2016 17:01 65  
11/11/2016 17:31 66  
11/11/2016 18:01 65  
11/11/2016 18:31 63  
12/11/2016 7:01 65  
12/11/2016 7:31 66  
12/11/2016 8:01 66  
12/11/2016 8:31 66  
12/11/2016 9:01 67  
12/11/2016 9:31 66  
12/11/2016 10:01 65  
12/11/2016 10:31 65  
12/11/2016 11:01 65  
12/11/2016 11:31 65  
12/11/2016 12:01 65  
12/11/2016 12:31 65  
12/11/2016 13:01 65  
12/11/2016 13:31 66  
12/11/2016 14:01 66  
12/11/2016 14:31 66  
12/11/2016 15:01 66  
12/11/2016 15:31 66  
12/11/2016 16:01 65  
12/11/2016 16:31 65  
12/11/2016 17:01 66  
12/11/2016 17:31 65  
12/11/2016 18:01 64  
12/11/2016 18:31 64  
14/11/2016 7:01 65  
14/11/2016 7:31 64  
14/11/2016 8:01 64  
14/11/2016 8:31 64  
14/11/2016 9:01 65  
14/11/2016 9:31 67  
14/11/2016 10:01 66  
14/11/2016 10:31 67  
14/11/2016 11:01 67  
14/11/2016 11:31 67  
14/11/2016 12:01 65  
14/11/2016 12:31 66  
14/11/2016 13:01 66  
14/11/2016 13:31 66  
14/11/2016 14:01 66  
14/11/2016 14:31 66  
14/11/2016 15:01 66  
14/11/2016 15:31 66  
14/11/2016 16:01 66  
14/11/2016 16:31 66  
14/11/2016 17:01 66  
14/11/2016 17:31 65  
14/11/2016 18:01 64  
14/11/2016 18:31 63  
15/11/2016 7:01 65  
15/11/2016 7:31 66  
15/11/2016 8:01 65  
15/11/2016 8:31 65  
15/11/2016 9:01 64  
15/11/2016 9:31 65  
15/11/2016 10:01 66  
15/11/2016 10:31 66  
15/11/2016 11:01 66  
15/11/2016 11:31 66  
15/11/2016 12:01 66  
15/11/2016 12:31 66  
15/11/2016 13:01 66  
15/11/2016 13:31 66  
15/11/2016 14:01 66  
15/11/2016 14:31 66  
15/11/2016 15:01 66  
15/11/2016 15:31 66  
15/11/2016 16:01 66  
15/11/2016 16:31 66  
15/11/2016 17:01 66  
15/11/2016 17:31 66  
15/11/2016 18:01 65  
15/11/2016 18:31 65  
16/11/2016 7:01 64  
16/11/2016 7:31 66  
16/11/2016 8:01 65  
16/11/2016 8:31 64  
16/11/2016 9:01 64  
16/11/2016 9:31 66  
16/11/2016 10:01 66  
16/11/2016 10:31 66  
16/11/2016 11:01 66  
16/11/2016 11:31 66  
16/11/2016 12:01 65  
16/11/2016 12:31 65  
16/11/2016 13:01 66  
16/11/2016 13:31 66  
16/11/2016 14:01 64  
16/11/2016 14:31 65  
16/11/2016 15:01 66  
16/11/2016 15:31 66  
16/11/2016 16:01 67  
16/11/2016 16:31 69  
16/11/2016 17:01 66  
16/11/2016 17:31 66  
16/11/2016 18:01 65  
16/11/2016 18:31 62  
17/11/2016 7:01 66  
17/11/2016 7:31 66  

17/11/2016 8:01 65  
17/11/2016 8:31 66  
17/11/2016 9:01 66  
17/11/2016 9:31 66  
17/11/2016 10:01 66  
17/11/2016 10:31 66  
17/11/2016 11:01 67  
17/11/2016 11:31 66  
17/11/2016 12:01 65  
17/11/2016 12:31 66  
17/11/2016 13:01 66  
17/11/2016 13:31 66  
17/11/2016 14:01 66  
17/11/2016 14:31 66  
17/11/2016 15:01 66  
17/11/2016 15:31 66  
17/11/2016 16:01 66  
17/11/2016 16:31 66  
17/11/2016 17:01 66  
17/11/2016 17:31 66  
17/11/2016 18:01 65  
17/11/2016 18:31 63  
18/11/2016 7:01 66  
18/11/2016 7:31 66  
18/11/2016 8:01 65  
18/11/2016 8:31 65  
18/11/2016 9:01 66  
18/11/2016 9:31 66  
18/11/2016 10:01 67  
18/11/2016 10:31 66  
18/11/2016 11:01 65  
18/11/2016 11:31 65  
18/11/2016 12:01 64  
18/11/2016 12:31 66  
18/11/2016 13:01 66  
18/11/2016 13:31 67  
18/11/2016 14:01 65  
18/11/2016 14:31 64  
18/11/2016 15:01 64  
18/11/2016 15:31 64  
18/11/2016 16:01 65  
18/11/2016 16:31 65  
18/11/2016 17:01 65  
18/11/2016 17:31 65  
18/11/2016 18:01 65  
18/11/2016 18:31 63  
19/11/2016 7:01 65  
19/11/2016 7:31 66  
19/11/2016 8:01 66  
19/11/2016 8:31 66  
19/11/2016 9:01 66  
19/11/2016 9:31 65  
19/11/2016 10:01 66  
19/11/2016 10:31 66  
19/11/2016 11:01 66  
19/11/2016 11:31 67  
19/11/2016 12:01 65  
19/11/2016 12:31 66  
19/11/2016 13:01 65  
19/11/2016 13:31 65  
19/11/2016 14:01 66  
19/11/2016 14:31 66  
19/11/2016 15:01 66  
19/11/2016 15:31 66  
19/11/2016 16:01 67  
19/11/2016 16:31 66  
19/11/2016 17:01 66  
19/11/2016 17:31 65  
19/11/2016 18:01 65  
19/11/2016 18:31 63  
21/11/2016 7:01 66  
21/11/2016 7:31 67  
21/11/2016 8:01 65  
21/11/2016 8:31 65  
21/11/2016 9:01 65  
21/11/2016 9:31 66  
21/11/2016 10:01 67  
21/11/2016 10:31 67  
21/11/2016 11:01 67  
21/11/2016 11:31 67  
21/11/2016 12:01 66  
21/11/2016 12:31 66  
21/11/2016 13:01 66  
21/11/2016 13:31 65  
21/11/2016 14:01 64  
21/11/2016 14:31 63  
21/11/2016 15:01 63  
21/11/2016 15:31 64  
21/11/2016 16:01 66  
21/11/2016 16:31 67  
21/11/2016 17:01 66  
21/11/2016 17:31 66  
21/11/2016 18:01 65  
21/11/2016 18:31 63  
22/11/2016 7:01 65  
22/11/2016 7:31 66  
22/11/2016 8:01 66  
22/11/2016 8:31 64  
22/11/2016 9:01 69  
22/11/2016 9:31 68  
22/11/2016 10:01 67  
22/11/2016 10:31 67  
22/11/2016 11:01 69  
22/11/2016 11:31 66  
22/11/2016 12:01 65  
22/11/2016 12:31 65  
22/11/2016 13:01 68  
22/11/2016 13:31 67  
22/11/2016 14:01 69  

22/11/2016 14:31 65  
22/11/2016 15:01 65  
22/11/2016 15:31 65  
22/11/2016 16:01 67  
22/11/2016 16:31 68  
22/11/2016 17:01 66  
22/11/2016 17:31 67  
22/11/2016 18:01 66  
22/11/2016 18:31 64  
23/11/2016 7:01 64  
23/11/2016 7:31 66  
23/11/2016 8:01 66  
23/11/2016 8:31 68  
23/11/2016 9:01 61  
23/11/2016 9:31 65  
23/11/2016 10:01 59  
23/11/2016 10:31 62  
23/11/2016 11:01 68  
23/11/2016 11:31 65  
23/11/2016 12:01 66  
23/11/2016 12:31 66  
23/11/2016 13:01 68  
23/11/2016 13:31 69  
23/11/2016 14:01 68  
23/11/2016 14:31 69  
23/11/2016 15:01 65  
23/11/2016 15:31 67  
23/11/2016 16:01 67  
23/11/2016 16:31 67  
23/11/2016 17:01 66  
23/11/2016 17:31 66  
23/11/2016 18:01 66  
23/11/2016 18:31 65  
24/11/2016 7:01 65  
24/11/2016 7:31 66  
24/11/2016 8:01 66  
24/11/2016 8:31 66  
24/11/2016 9:01 66  
24/11/2016 9:31 66  
24/11/2016 10:01 68  
24/11/2016 10:31 68  
24/11/2016 11:01 69  
24/11/2016 11:31 67  
24/11/2016 12:01 65  
24/11/2016 12:31 66  
24/11/2016 13:01 67  
24/11/2016 13:31 69  
24/11/2016 14:01 59  
24/11/2016 14:31 67  
24/11/2016 15:01 67  
24/11/2016 15:31 67  
24/11/2016 16:01 68  
24/11/2016 16:31 67  
24/11/2016 17:01 67  
24/11/2016 17:31 66  
24/11/2016 18:01 66  
24/11/2016 18:31 66  
25/11/2016 7:01 66  
25/11/2016 7:31 66  
25/11/2016 8:01 66  
25/11/2016 8:31 65  
25/11/2016 9:01 66  
25/11/2016 9:31 67  
25/11/2016 10:01 67  
25/11/2016 10:31 67  
25/11/2016 11:01 67  
25/11/2016 11:31 66  
25/11/2016 12:01 67  
25/11/2016 12:31 67  
25/11/2016 13:01 66  
25/11/2016 13:31 67  
25/11/2016 14:01 67  
25/11/2016 14:31 65  
25/11/2016 15:01 66  
25/11/2016 15:31 67  
25/11/2016 16:01 68  
25/11/2016 16:31 68  
25/11/2016 17:01 67  
25/11/2016 17:31 66  
25/11/2016 18:01 65  
25/11/2016 18:31 62  
26/11/2016 7:01 65  
26/11/2016 7:31 66  
26/11/2016 8:01 66  
26/11/2016 8:31 65  
26/11/2016 9:01 65  
26/11/2016 9:31 65  
26/11/2016 10:01 66  
26/11/2016 10:31 65  
26/11/2016 11:01 65  
26/11/2016 11:31 65  
26/11/2016 12:01 65  
26/11/2016 12:31 65  
26/11/2016 13:01 65  
26/11/2016 13:31 66  
26/11/2016 14:01 66  
26/11/2016 14:31 66  
26/11/2016 15:01 65  
26/11/2016 15:31 65  
26/11/2016 16:01 65  
26/11/2016 16:31 65  
26/11/2016 17:01 65  
26/11/2016 17:31 65  
26/11/2016 18:01 67  
26/11/2016 18:31 65 
 
 
 
 



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/10/2016 19:01 62  
27/10/2016 19:06 63  
27/10/2016 19:11 62  
27/10/2016 19:16 62  
27/10/2016 19:21 62  
27/10/2016 19:26 62  
27/10/2016 19:31 62  
27/10/2016 19:36 62  
27/10/2016 19:41 65  
27/10/2016 19:46 50  
27/10/2016 19:51 66  
27/10/2016 19:56 65  
27/10/2016 20:01 66  
27/10/2016 20:06 65  
27/10/2016 20:11 65  
27/10/2016 20:16 65  
27/10/2016 20:21 66  
27/10/2016 20:26 65  
27/10/2016 20:31 65  
27/10/2016 20:36 65  
27/10/2016 20:41 64  
27/10/2016 20:46 65  
27/10/2016 20:51 65  
27/10/2016 20:56 65  
27/10/2016 21:01 65  
27/10/2016 21:06 65  
27/10/2016 21:11 65  
27/10/2016 21:16 65  
27/10/2016 21:21 65  
27/10/2016 21:26 65  
27/10/2016 21:31 65  
27/10/2016 21:36 64  
27/10/2016 21:41 65  
27/10/2016 21:46 65  
27/10/2016 21:51 65  
27/10/2016 21:56 65  
27/10/2016 22:01 65  
27/10/2016 22:06 64  
27/10/2016 22:11 65  
27/10/2016 22:16 65  
27/10/2016 22:21 66  
27/10/2016 22:26 64  
27/10/2016 22:31 60  
27/10/2016 22:36 60  
27/10/2016 22:41 67  
27/10/2016 22:46 60  
27/10/2016 22:51 60  
27/10/2016 22:56 61  
28/10/2016 19:01 62  
28/10/2016 19:06 62  
28/10/2016 19:11 62  
28/10/2016 19:16 61  
28/10/2016 19:21 62  
28/10/2016 19:26 63  
28/10/2016 19:31 64  
28/10/2016 19:36 65  
28/10/2016 19:41 65  
28/10/2016 19:46 70  
28/10/2016 19:51 65  
28/10/2016 19:56 66  
28/10/2016 20:01 65  
28/10/2016 20:06 65  
28/10/2016 20:11 65  
28/10/2016 20:16 64  
28/10/2016 20:21 65  
28/10/2016 20:26 65  
28/10/2016 20:31 65  
28/10/2016 20:36 65  
28/10/2016 20:41 65  
28/10/2016 20:46 65  
28/10/2016 20:51 65  
28/10/2016 20:56 64  
28/10/2016 21:01 66  
28/10/2016 21:06 64  
28/10/2016 21:11 65  
28/10/2016 21:16 64  
28/10/2016 21:21 64  
28/10/2016 21:26 65  
28/10/2016 21:31 64  
28/10/2016 21:36 65  
28/10/2016 21:41 65  
28/10/2016 21:46 65  
28/10/2016 21:51 65  
28/10/2016 21:56 65  
28/10/2016 22:01 65  
28/10/2016 22:06 65  
28/10/2016 22:11 64  
28/10/2016 22:16 65  
28/10/2016 22:21 65  
28/10/2016 22:26 64  
28/10/2016 22:31 65  
28/10/2016 22:36 65  
28/10/2016 22:41 65  
28/10/2016 22:46 64  
28/10/2016 22:51 65  
28/10/2016 22:56 65  
29/10/2016 19:01 65  
29/10/2016 19:06 65  
29/10/2016 19:11 65  
29/10/2016 19:16 64  
29/10/2016 19:21 65  
29/10/2016 19:26 65  
29/10/2016 19:31 65  
29/10/2016 19:36 65  
29/10/2016 19:41 65  

29/10/2016 19:46 65  
29/10/2016 19:51 65  
29/10/2016 19:56 65  
29/10/2016 20:01 65  
29/10/2016 20:06 64  
29/10/2016 20:11 65  
29/10/2016 20:16 65  
29/10/2016 20:21 65  
29/10/2016 20:26 65  
29/10/2016 20:31 65  
29/10/2016 20:36 66  
29/10/2016 20:41 59  
29/10/2016 20:46 65  
29/10/2016 20:51 65  
29/10/2016 20:56 65  
29/10/2016 21:01 65  
29/10/2016 21:06 65  
29/10/2016 21:11 64  
29/10/2016 21:16 65  
29/10/2016 21:21 65  
29/10/2016 21:26 65  
29/10/2016 21:31 65  
29/10/2016 21:36 65  
29/10/2016 21:41 66  
29/10/2016 21:46 65  
29/10/2016 21:51 65  
29/10/2016 21:56 65  
29/10/2016 22:01 65  
29/10/2016 22:06 65  
29/10/2016 22:11 65  
29/10/2016 22:16 65  
29/10/2016 22:21 65  
29/10/2016 22:26 66  
29/10/2016 22:31 65  
29/10/2016 22:36 65  
29/10/2016 22:41 65  
29/10/2016 22:46 65  
29/10/2016 22:51 65  
29/10/2016 22:56 65  
30/10/2016 7:01 61  
30/10/2016 7:06 61  
30/10/2016 7:11 60  
30/10/2016 7:16 62  
30/10/2016 7:21 65  
30/10/2016 7:26 62  
30/10/2016 7:31 63  
30/10/2016 7:36 63  
30/10/2016 7:41 63  
30/10/2016 7:46 64  
30/10/2016 7:51 65  
30/10/2016 7:56 64  
30/10/2016 8:01 64  
30/10/2016 8:06 63  
30/10/2016 8:11 64  
30/10/2016 8:16 64  
30/10/2016 8:21 64  
30/10/2016 8:26 64  
30/10/2016 8:31 64  
30/10/2016 8:36 65  
30/10/2016 8:41 64  
30/10/2016 8:46 64  
30/10/2016 8:51 64  
30/10/2016 8:56 65  
30/10/2016 9:01 63  
30/10/2016 9:06 65  
30/10/2016 9:11 64  
30/10/2016 9:16 65  
30/10/2016 9:21 64  
30/10/2016 9:26 65  
30/10/2016 9:31 64  
30/10/2016 9:36 64  
30/10/2016 9:41 65  
30/10/2016 9:46 58  
30/10/2016 9:51 63  
30/10/2016 9:56 64  
30/10/2016 10:01 64  
30/10/2016 10:06 64  
30/10/2016 10:11 64  
30/10/2016 10:16 63  
30/10/2016 10:21 64  
30/10/2016 10:26 64  
30/10/2016 10:31 64  
30/10/2016 10:36 64  
30/10/2016 10:41 65  
30/10/2016 10:46 64  
30/10/2016 10:51 64  
30/10/2016 10:56 64  
30/10/2016 11:01 64  
30/10/2016 11:06 65  
30/10/2016 11:11 64  
30/10/2016 11:16 64  
30/10/2016 11:21 66  
30/10/2016 11:26 65  
30/10/2016 11:31 65  
30/10/2016 11:36 65  
30/10/2016 11:41 65  
30/10/2016 11:46 64  
30/10/2016 11:51 64  
30/10/2016 11:56 64  
30/10/2016 12:01 63  
30/10/2016 12:06 64  
30/10/2016 12:11 64  
30/10/2016 12:16 64  
30/10/2016 12:21 64  
30/10/2016 12:26 64  
30/10/2016 12:31 64  
30/10/2016 12:36 64  
30/10/2016 12:41 65  
30/10/2016 12:46 64  

30/10/2016 12:51 65  
30/10/2016 12:56 64  
30/10/2016 13:01 64  
30/10/2016 13:06 64  
30/10/2016 13:11 64  
30/10/2016 13:16 64  
30/10/2016 13:21 65  
30/10/2016 13:26 64  
30/10/2016 13:31 64  
30/10/2016 13:36 64  
30/10/2016 13:41 64  
30/10/2016 13:46 64  
30/10/2016 13:51 65  
30/10/2016 13:56 65  
30/10/2016 14:01 65  
30/10/2016 14:06 65  
30/10/2016 14:11 65  
30/10/2016 14:16 65  
30/10/2016 14:21 65  
30/10/2016 14:26 64  
30/10/2016 14:31 65  
30/10/2016 14:36 64  
30/10/2016 14:41 65  
30/10/2016 14:46 64  
30/10/2016 14:51 65  
30/10/2016 14:56 65  
30/10/2016 15:01 65  
30/10/2016 15:06 65  
30/10/2016 15:11 65  
30/10/2016 15:16 65  
30/10/2016 15:21 65  
30/10/2016 15:26 65  
30/10/2016 15:31 65  
30/10/2016 15:36 64  
30/10/2016 15:41 65  
30/10/2016 15:46 64  
30/10/2016 15:51 64  
30/10/2016 15:56 64  
30/10/2016 16:01 64  
30/10/2016 16:06 65  
30/10/2016 16:11 64  
30/10/2016 16:16 64  
30/10/2016 16:21 65  
30/10/2016 16:26 65  
30/10/2016 16:31 64  
30/10/2016 16:36 65  
30/10/2016 16:41 65  
30/10/2016 16:46 64  
30/10/2016 16:51 64  
30/10/2016 16:56 66  
30/10/2016 17:01 65  
30/10/2016 17:06 64  
30/10/2016 17:11 64  
30/10/2016 17:16 64  
30/10/2016 17:21 64  
30/10/2016 17:26 64  
30/10/2016 17:31 64  
30/10/2016 17:36 64  
30/10/2016 17:41 64  
30/10/2016 17:46 64  
30/10/2016 17:51 63  
30/10/2016 17:56 64  
30/10/2016 18:01 64  
30/10/2016 18:06 63  
30/10/2016 18:11 63  
30/10/2016 18:16 63  
30/10/2016 18:21 63  
30/10/2016 18:26 63  
30/10/2016 18:31 63  
30/10/2016 18:36 62  
30/10/2016 18:41 63  
30/10/2016 18:46 64  
30/10/2016 18:51 63  
30/10/2016 18:56 64  
30/10/2016 19:01 63  
30/10/2016 19:06 64  
30/10/2016 19:11 65  
30/10/2016 19:16 64  
30/10/2016 19:21 64  
30/10/2016 19:26 64  
30/10/2016 19:31 64  
30/10/2016 19:36 64  
30/10/2016 19:41 65  
30/10/2016 19:46 64  
30/10/2016 19:51 64  
30/10/2016 19:56 65  
30/10/2016 20:01 64  
30/10/2016 20:06 64  
30/10/2016 20:11 66  
30/10/2016 20:16 64  
30/10/2016 20:21 64  
30/10/2016 20:26 64  
30/10/2016 20:31 64  
30/10/2016 20:36 64  
30/10/2016 20:41 65  
30/10/2016 20:46 63  
30/10/2016 20:51 63  
30/10/2016 20:56 63  
30/10/2016 21:01 63  
30/10/2016 21:06 64  
30/10/2016 21:11 65  
30/10/2016 21:16 63  
30/10/2016 21:21 64  
30/10/2016 21:26 64  
30/10/2016 21:31 64  
30/10/2016 21:36 64  
30/10/2016 21:41 64  
30/10/2016 21:46 65  
30/10/2016 21:51 64  

30/10/2016 21:56 63  
30/10/2016 22:01 64  
30/10/2016 22:06 64  
30/10/2016 22:11 64  
30/10/2016 22:16 65  
30/10/2016 22:21 64  
30/10/2016 22:26 63  
30/10/2016 22:31 63  
30/10/2016 22:36 64  
30/10/2016 22:41 64  
30/10/2016 22:46 63  
30/10/2016 22:51 64  
30/10/2016 22:56 65  
31/10/2016 19:01 66  
31/10/2016 19:06 65  
31/10/2016 19:11 65  
31/10/2016 19:16 65  
31/10/2016 19:21 65  
31/10/2016 19:26 64  
31/10/2016 19:31 65  
31/10/2016 19:36 64  
31/10/2016 19:41 72  
31/10/2016 19:46 65  
31/10/2016 19:51 66  
31/10/2016 19:56 64  
31/10/2016 20:01 65  
31/10/2016 20:06 64  
31/10/2016 20:11 65  
31/10/2016 20:16 65  
31/10/2016 20:21 64  
31/10/2016 20:26 64  
31/10/2016 20:31 65  
31/10/2016 20:36 65  
31/10/2016 20:41 64  
31/10/2016 20:46 64  
31/10/2016 20:51 64  
31/10/2016 20:56 65  
31/10/2016 21:01 64  
31/10/2016 21:06 64  
31/10/2016 21:11 64  
31/10/2016 21:16 64  
31/10/2016 21:21 64  
31/10/2016 21:26 63  
31/10/2016 21:31 64  
31/10/2016 21:36 64  
31/10/2016 21:41 64  
31/10/2016 21:46 64  
31/10/2016 21:51 65  
31/10/2016 21:56 64  
31/10/2016 22:01 64  
31/10/2016 22:06 64  
31/10/2016 22:11 64  
31/10/2016 22:16 65  
31/10/2016 22:21 64  
31/10/2016 22:26 64  
31/10/2016 22:31 64  
31/10/2016 22:36 64  
31/10/2016 22:41 64  
31/10/2016 22:46 64  
31/10/2016 22:51 64  
31/10/2016 22:56 66  
1/11/2016 19:01 65  
1/11/2016 19:06 65  
1/11/2016 19:11 65  
1/11/2016 19:16 64  
1/11/2016 19:21 65  
1/11/2016 19:26 65  
1/11/2016 19:31 65  
1/11/2016 19:36 66  
1/11/2016 19:41 65  
1/11/2016 19:46 65  
1/11/2016 19:51 65  
1/11/2016 19:56 65  
1/11/2016 20:01 65  
1/11/2016 20:06 65  
1/11/2016 20:11 65  
1/11/2016 20:16 66  
1/11/2016 20:21 65  
1/11/2016 20:26 65  
1/11/2016 20:31 64  
1/11/2016 20:36 64  
1/11/2016 20:41 65  
1/11/2016 20:46 64  
1/11/2016 20:51 64  
1/11/2016 20:56 64  
1/11/2016 21:01 64  
1/11/2016 21:06 64  
1/11/2016 21:11 64  
1/11/2016 21:16 63  
1/11/2016 21:21 65  
1/11/2016 21:26 64  
1/11/2016 21:31 64  
1/11/2016 21:36 64  
1/11/2016 21:41 64  
1/11/2016 21:46 64  
1/11/2016 21:51 65  
1/11/2016 21:56 64  
1/11/2016 22:01 64  
1/11/2016 22:06 64  
1/11/2016 22:11 64  
1/11/2016 22:16 65  
1/11/2016 22:21 64  
1/11/2016 22:26 65  
1/11/2016 22:31 65  
1/11/2016 22:36 65  
1/11/2016 22:41 66  
1/11/2016 22:46 63  
1/11/2016 22:51 64  
1/11/2016 22:56 63  

2/11/2016 19:01 65  
2/11/2016 19:06 65  
2/11/2016 19:11 65  
2/11/2016 19:16 65  
2/11/2016 19:21 65  
2/11/2016 19:26 65  
2/11/2016 19:31 65  
2/11/2016 19:36 66  
2/11/2016 19:41 66  
2/11/2016 19:46 65  
2/11/2016 19:51 65  
2/11/2016 19:56 66  
2/11/2016 20:01 65  
2/11/2016 20:06 65  
2/11/2016 20:11 66  
2/11/2016 20:16 65  
2/11/2016 20:21 65  
2/11/2016 20:26 66  
2/11/2016 20:31 60  
2/11/2016 20:36 65  
2/11/2016 20:41 64  
2/11/2016 20:46 65  
2/11/2016 20:51 65  
2/11/2016 20:56 65  
2/11/2016 21:01 65  
2/11/2016 21:06 66  
2/11/2016 21:11 64  
2/11/2016 21:16 65  
2/11/2016 21:21 65  
2/11/2016 21:26 65  
2/11/2016 21:31 64  
2/11/2016 21:36 64  
2/11/2016 21:41 65  
2/11/2016 21:46 65  
2/11/2016 21:51 65  
2/11/2016 21:56 65  
2/11/2016 22:01 65  
2/11/2016 22:06 64  
2/11/2016 22:11 65  
2/11/2016 22:16 64  
2/11/2016 22:21 65  
2/11/2016 22:26 65  
2/11/2016 22:31 64  
2/11/2016 22:36 64  
2/11/2016 22:41 65  
2/11/2016 22:46 64  
2/11/2016 22:51 65  
2/11/2016 22:56 64  
3/11/2016 19:01 64  
3/11/2016 19:06 63  
3/11/2016 19:11 64  
3/11/2016 19:16 63  
3/11/2016 19:21 64  
3/11/2016 19:26 65  
3/11/2016 19:31 66  
3/11/2016 19:36 65  
3/11/2016 19:41 66  
3/11/2016 19:46 65  
3/11/2016 19:51 65  
3/11/2016 19:56 65  
3/11/2016 20:01 65  
3/11/2016 20:06 67  
3/11/2016 20:11 66  
3/11/2016 20:16 65  
3/11/2016 20:21 66  
3/11/2016 20:26 65  
3/11/2016 20:31 65  
3/11/2016 20:36 65  
3/11/2016 20:41 66  
3/11/2016 20:46 65  
3/11/2016 20:51 65  
3/11/2016 20:56 64  
3/11/2016 21:01 66  
3/11/2016 21:06 64  
3/11/2016 21:11 64  
3/11/2016 21:16 66  
3/11/2016 21:21 64  
3/11/2016 21:26 64  
3/11/2016 21:31 64  
3/11/2016 21:36 64  
3/11/2016 21:41 65  
3/11/2016 21:46 65  
3/11/2016 21:51 65  
3/11/2016 21:56 65  
3/11/2016 22:01 65  
3/11/2016 22:06 65  
3/11/2016 22:11 64  
3/11/2016 22:16 65  
3/11/2016 22:21 64  
3/11/2016 22:26 64  
3/11/2016 22:31 65  
3/11/2016 22:36 64  
3/11/2016 22:41 64  
3/11/2016 22:46 64  
3/11/2016 22:51 65  
3/11/2016 22:56 64  
4/11/2016 19:01 64  
4/11/2016 19:06 62  
4/11/2016 19:11 63  
4/11/2016 19:16 64  
4/11/2016 19:21 63  
4/11/2016 19:26 63  
4/11/2016 19:31 63  
4/11/2016 19:36 64  
4/11/2016 19:41 64  
4/11/2016 19:46 65  
4/11/2016 19:51 65  
4/11/2016 19:56 65  
4/11/2016 20:01 64  

4/11/2016 20:06 64  
4/11/2016 20:11 64  
4/11/2016 20:16 65  
4/11/2016 20:21 64  
4/11/2016 20:26 65  
4/11/2016 20:31 65  
4/11/2016 20:36 64  
4/11/2016 20:41 64  
4/11/2016 20:46 64  
4/11/2016 20:51 64  
4/11/2016 20:56 64  
4/11/2016 21:01 64  
4/11/2016 21:06 64  
4/11/2016 21:11 64  
4/11/2016 21:16 64  
4/11/2016 21:21 64  
4/11/2016 21:26 64  
4/11/2016 21:31 64  
4/11/2016 21:36 64  
4/11/2016 21:41 64  
4/11/2016 21:46 66  
4/11/2016 21:51 64  
4/11/2016 21:56 65  
4/11/2016 22:01 64  
4/11/2016 22:06 65  
4/11/2016 22:11 64  
4/11/2016 22:16 64  
4/11/2016 22:21 64  
4/11/2016 22:26 64  
4/11/2016 22:31 64  
4/11/2016 22:36 65  
4/11/2016 22:41 64  
4/11/2016 22:46 64  
4/11/2016 22:51 65  
4/11/2016 22:56 64  
5/11/2016 19:01 65  
5/11/2016 19:06 65  
5/11/2016 19:11 65  
5/11/2016 19:16 65  
5/11/2016 19:21 65  
5/11/2016 19:26 65  
5/11/2016 19:31 65  
5/11/2016 19:36 65  
5/11/2016 19:41 65  
5/11/2016 19:46 65  
5/11/2016 19:51 66  
5/11/2016 19:56 64  
5/11/2016 20:01 66  
5/11/2016 20:06 64  
5/11/2016 20:11 64  
5/11/2016 20:16 64  
5/11/2016 20:21 64  
5/11/2016 20:26 64  
5/11/2016 20:31 65  
5/11/2016 20:36 64  
5/11/2016 20:41 59  
5/11/2016 20:46 64  
5/11/2016 20:51 63  
5/11/2016 20:56 64  
5/11/2016 21:01 64  
5/11/2016 21:06 64  
5/11/2016 21:11 65  
5/11/2016 21:16 64  
5/11/2016 21:21 65  
5/11/2016 21:26 64  
5/11/2016 21:31 64  
5/11/2016 21:36 64  
5/11/2016 21:41 65  
5/11/2016 21:46 63  
5/11/2016 21:51 64  
5/11/2016 21:56 64  
5/11/2016 22:01 64  
5/11/2016 22:06 64  
5/11/2016 22:11 64  
5/11/2016 22:16 64  
5/11/2016 22:21 64  
5/11/2016 22:26 64  
5/11/2016 22:31 64  
5/11/2016 22:36 65  
5/11/2016 22:41 65  
5/11/2016 22:46 64  
5/11/2016 22:51 65  
5/11/2016 22:56 64  
6/11/2016 7:01 63  
6/11/2016 7:06 65  
6/11/2016 7:11 64  
6/11/2016 7:16 66  
6/11/2016 7:21 63  
6/11/2016 7:26 63  
6/11/2016 7:31 65  
6/11/2016 7:36 65  
6/11/2016 7:41 65  
6/11/2016 7:46 65  
6/11/2016 7:51 64  
6/11/2016 7:56 65  
6/11/2016 8:01 64  
6/11/2016 8:06 64  
6/11/2016 8:11 64  
6/11/2016 8:16 64  
6/11/2016 8:21 65  
6/11/2016 8:26 64  
6/11/2016 8:31 65  
6/11/2016 8:36 66  
6/11/2016 8:41 65  
6/11/2016 8:46 65  
6/11/2016 8:51 66  
6/11/2016 8:56 65  
6/11/2016 9:01 64  
6/11/2016 9:06 64  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
6/11/2016 9:11 65  
6/11/2016 9:16 64  
6/11/2016 9:21 65  
6/11/2016 9:26 65  
6/11/2016 9:31 65  
6/11/2016 9:36 65  
6/11/2016 9:41 66  
6/11/2016 9:46 65  
6/11/2016 9:51 66  
6/11/2016 9:56 66  
6/11/2016 10:01 65  
6/11/2016 10:06 65  
6/11/2016 10:11 65  
6/11/2016 10:16 65  
6/11/2016 10:21 64  
6/11/2016 10:26 65  
6/11/2016 10:31 65  
6/11/2016 10:36 66  
6/11/2016 10:41 59  
6/11/2016 10:46 65  
6/11/2016 10:51 65  
6/11/2016 10:56 66  
6/11/2016 11:01 65  
6/11/2016 11:06 66  
6/11/2016 11:11 66  
6/11/2016 11:16 66  
6/11/2016 11:21 65  
6/11/2016 11:26 65  
6/11/2016 11:31 65  
6/11/2016 11:36 65  
6/11/2016 11:41 66  
6/11/2016 11:46 65  
6/11/2016 11:51 66  
6/11/2016 11:56 65  
6/11/2016 12:01 65  
6/11/2016 12:06 65  
6/11/2016 12:11 65  
6/11/2016 12:16 53  
6/11/2016 12:21 65  
6/11/2016 12:26 65  
6/11/2016 12:31 65  
6/11/2016 12:36 65  
6/11/2016 12:41 65  
6/11/2016 12:46 65  
6/11/2016 12:51 66  
6/11/2016 12:56 66  
6/11/2016 13:01 65  
6/11/2016 13:06 65  
6/11/2016 13:11 66  
6/11/2016 13:16 65  
6/11/2016 13:21 66  
6/11/2016 13:26 65  
6/11/2016 13:31 65  
6/11/2016 13:36 64  
6/11/2016 13:41 65  
6/11/2016 13:46 65  
6/11/2016 13:51 65  
6/11/2016 13:56 65  
6/11/2016 14:01 65  
6/11/2016 14:06 65  
6/11/2016 14:11 66  
6/11/2016 14:16 65  
6/11/2016 14:21 64  
6/11/2016 14:26 65  
6/11/2016 14:31 65  
6/11/2016 14:36 65  
6/11/2016 14:41 65  
6/11/2016 14:46 65  
6/11/2016 14:51 65  
6/11/2016 14:56 65  
6/11/2016 15:01 66  
6/11/2016 15:06 65  
6/11/2016 15:11 65  
6/11/2016 15:16 65  
6/11/2016 15:21 65  
6/11/2016 15:26 65  
6/11/2016 15:31 65  
6/11/2016 15:36 65  
6/11/2016 15:41 66  
6/11/2016 15:46 65  
6/11/2016 15:51 66  
6/11/2016 15:56 66  
6/11/2016 16:01 65  
6/11/2016 16:06 65  
6/11/2016 16:11 66  
6/11/2016 16:16 65  
6/11/2016 16:21 65  
6/11/2016 16:26 66  
6/11/2016 16:31 65  
6/11/2016 16:36 65  
6/11/2016 16:41 65  
6/11/2016 16:46 65  
6/11/2016 16:51 65  
6/11/2016 16:56 66  
6/11/2016 17:01 66  
6/11/2016 17:06 65  
6/11/2016 17:11 65  
6/11/2016 17:16 66  
6/11/2016 17:21 65  
6/11/2016 17:26 65  
6/11/2016 17:31 66  
6/11/2016 17:36 65  
6/11/2016 17:41 65  
6/11/2016 17:46 66  
6/11/2016 17:51 65  
6/11/2016 17:56 65  
6/11/2016 18:01 65  
6/11/2016 18:06 65  
6/11/2016 18:11 65  

6/11/2016 18:16 65  
6/11/2016 18:21 65  
6/11/2016 18:26 65  
6/11/2016 18:31 65  
6/11/2016 18:36 65  
6/11/2016 18:41 65  
6/11/2016 18:46 65  
6/11/2016 18:51 65  
6/11/2016 18:56 65  
6/11/2016 19:01 66  
6/11/2016 19:06 65  
6/11/2016 19:11 65  
6/11/2016 19:16 65  
6/11/2016 19:21 65  
6/11/2016 19:26 65  
6/11/2016 19:31 65  
6/11/2016 19:36 65  
6/11/2016 19:41 65  
6/11/2016 19:46 65  
6/11/2016 19:51 64  
6/11/2016 19:56 64  
6/11/2016 20:01 64  
6/11/2016 20:06 65  
6/11/2016 20:11 64  
6/11/2016 20:16 64  
6/11/2016 20:21 64  
6/11/2016 20:26 65  
6/11/2016 20:31 64  
6/11/2016 20:36 64  
6/11/2016 20:41 64  
6/11/2016 20:46 64  
6/11/2016 20:51 64  
6/11/2016 20:56 64  
6/11/2016 21:01 64  
6/11/2016 21:06 64  
6/11/2016 21:11 65  
6/11/2016 21:16 64  
6/11/2016 21:21 64  
6/11/2016 21:26 64  
6/11/2016 21:31 65  
6/11/2016 21:36 64  
6/11/2016 21:41 65  
6/11/2016 21:46 65  
6/11/2016 21:51 65  
6/11/2016 21:56 65  
6/11/2016 22:01 65  
6/11/2016 22:06 64  
6/11/2016 22:11 64  
6/11/2016 22:16 64  
6/11/2016 22:21 66  
6/11/2016 22:26 64  
6/11/2016 22:31 64  
6/11/2016 22:36 64  
6/11/2016 22:41 64  
6/11/2016 22:46 64  
6/11/2016 22:51 64  
6/11/2016 22:56 64  
7/11/2016 19:01 64  
7/11/2016 19:06 65  
7/11/2016 19:11 64  
7/11/2016 19:16 63  
7/11/2016 19:21 63  
7/11/2016 19:26 64  
7/11/2016 19:31 65  
7/11/2016 19:36 65  
7/11/2016 19:41 65  
7/11/2016 19:46 65  
7/11/2016 19:51 65  
7/11/2016 19:56 65  
7/11/2016 20:01 65  
7/11/2016 20:06 65  
7/11/2016 20:11 65  
7/11/2016 20:16 64  
7/11/2016 20:21 65  
7/11/2016 20:26 66  
7/11/2016 20:31 65  
7/11/2016 20:36 65  
7/11/2016 20:41 64  
7/11/2016 20:46 64  
7/11/2016 20:51 64  
7/11/2016 20:56 64  
7/11/2016 21:01 64  
7/11/2016 21:06 65  
7/11/2016 21:11 64  
7/11/2016 21:16 65  
7/11/2016 21:21 65  
7/11/2016 21:26 64  
7/11/2016 21:31 64  
7/11/2016 21:36 65  
7/11/2016 21:41 64  
7/11/2016 21:46 64  
7/11/2016 21:51 64  
7/11/2016 21:56 64  
7/11/2016 22:01 64  
7/11/2016 22:06 64  
7/11/2016 22:11 64  
7/11/2016 22:16 64  
7/11/2016 22:21 64  
7/11/2016 22:26 65  
7/11/2016 22:31 64  
7/11/2016 22:36 64  
7/11/2016 22:41 64  
7/11/2016 22:46 64  
7/11/2016 22:51 64  
7/11/2016 22:56 63  
8/11/2016 19:01 65  
8/11/2016 19:06 66  
8/11/2016 19:11 66  
8/11/2016 19:16 66  

8/11/2016 19:21 66  
8/11/2016 19:26 66  
8/11/2016 19:31 66  
8/11/2016 19:36 66  
8/11/2016 19:41 66  
8/11/2016 19:46 62  
8/11/2016 19:51 65  
8/11/2016 19:56 65  
8/11/2016 20:01 65  
8/11/2016 20:06 65  
8/11/2016 20:11 65  
8/11/2016 20:16 65  
8/11/2016 20:21 65  
8/11/2016 20:26 65  
8/11/2016 20:31 66  
8/11/2016 20:36 65  
8/11/2016 20:41 66  
8/11/2016 20:46 66  
8/11/2016 20:51 66  
8/11/2016 20:56 65  
8/11/2016 21:01 64  
8/11/2016 21:06 65  
8/11/2016 21:11 65  
8/11/2016 21:16 65  
8/11/2016 21:21 65  
8/11/2016 21:26 64  
8/11/2016 21:31 64  
8/11/2016 21:36 65  
8/11/2016 21:41 65  
8/11/2016 21:46 65  
8/11/2016 21:51 64  
8/11/2016 21:56 66  
8/11/2016 22:01 64  
8/11/2016 22:06 65  
8/11/2016 22:11 64  
8/11/2016 22:16 64  
8/11/2016 22:21 64  
8/11/2016 22:26 66  
8/11/2016 22:31 64  
8/11/2016 22:36 64  
8/11/2016 22:41 64  
8/11/2016 22:46 65  
8/11/2016 22:51 64  
8/11/2016 22:56 65  
9/11/2016 19:01 64  
9/11/2016 19:06 65  
9/11/2016 19:11 65  
9/11/2016 19:16 66  
9/11/2016 19:21 65  
9/11/2016 19:26 65  
9/11/2016 19:31 65  
9/11/2016 19:36 66  
9/11/2016 19:41 66  
9/11/2016 19:46 66  
9/11/2016 19:51 53  
9/11/2016 19:56 65  
9/11/2016 20:01 65  
9/11/2016 20:06 65  
9/11/2016 20:11 65  
9/11/2016 20:16 65  
9/11/2016 20:21 65  
9/11/2016 20:26 65  
9/11/2016 20:31 65  
9/11/2016 20:36 65  
9/11/2016 20:41 64  
9/11/2016 20:46 65  
9/11/2016 20:51 65  
9/11/2016 20:56 66  
9/11/2016 21:01 65  
9/11/2016 21:06 65  
9/11/2016 21:11 65  
9/11/2016 21:16 66  
9/11/2016 21:21 65  
9/11/2016 21:26 65  
9/11/2016 21:31 65  
9/11/2016 21:36 65  
9/11/2016 21:41 65  
9/11/2016 21:46 65  
9/11/2016 21:51 66  
9/11/2016 21:56 64  
9/11/2016 22:01 65  
9/11/2016 22:06 65  
9/11/2016 22:11 65  
9/11/2016 22:16 65  
9/11/2016 22:21 65  
9/11/2016 22:26 65  
9/11/2016 22:31 65  
9/11/2016 22:36 65  
9/11/2016 22:41 65  
9/11/2016 22:46 65  
9/11/2016 22:51 66  
9/11/2016 22:56 65  
10/11/2016 19:01 63  
10/11/2016 19:06 61  
10/11/2016 19:11 61  
10/11/2016 19:16 62  
10/11/2016 19:21 63  
10/11/2016 19:26 63  
10/11/2016 19:31 63  
10/11/2016 19:36 63  
10/11/2016 19:41 63  
10/11/2016 19:46 65  
10/11/2016 19:51 65  
10/11/2016 19:56 65  
10/11/2016 20:01 66  
10/11/2016 20:06 65  
10/11/2016 20:11 66  
10/11/2016 20:16 65  
10/11/2016 20:21 65  

10/11/2016 20:26 66  
10/11/2016 20:31 66  
10/11/2016 20:36 65  
10/11/2016 20:41 65  
10/11/2016 20:46 65  
10/11/2016 20:51 65  
10/11/2016 20:56 65  
10/11/2016 21:01 65  
10/11/2016 21:06 64  
10/11/2016 21:11 65  
10/11/2016 21:16 65  
10/11/2016 21:21 65  
10/11/2016 21:26 65  
10/11/2016 21:31 65  
10/11/2016 21:36 65  
10/11/2016 21:41 65  
10/11/2016 21:46 66  
10/11/2016 21:51 65  
10/11/2016 21:56 65  
10/11/2016 22:01 65  
10/11/2016 22:06 65  
10/11/2016 22:11 65  
10/11/2016 22:16 65  
10/11/2016 22:21 65  
10/11/2016 22:26 66  
10/11/2016 22:31 65  
10/11/2016 22:36 65  
10/11/2016 22:41 65  
10/11/2016 22:46 66  
10/11/2016 22:51 65  
10/11/2016 22:56 65  
11/11/2016 19:01 63  
11/11/2016 19:06 63  
11/11/2016 19:11 63  
11/11/2016 19:16 62  
11/11/2016 19:21 62  
11/11/2016 19:26 62  
11/11/2016 19:31 63  
11/11/2016 19:36 62  
11/11/2016 19:41 65  
11/11/2016 19:46 63  
11/11/2016 19:51 64  
11/11/2016 19:56 65  
11/11/2016 20:01 65  
11/11/2016 20:06 65  
11/11/2016 20:11 65  
11/11/2016 20:16 60  
11/11/2016 20:21 66  
11/11/2016 20:26 65  
11/11/2016 20:31 65  
11/11/2016 20:36 66  
11/11/2016 20:41 65  
11/11/2016 20:46 64  
11/11/2016 20:51 65  
11/11/2016 20:56 66  
11/11/2016 21:01 64  
11/11/2016 21:06 64  
11/11/2016 21:11 65  
11/11/2016 21:16 64  
11/11/2016 21:21 64  
11/11/2016 21:26 64  
11/11/2016 21:31 65  
11/11/2016 21:36 65  
11/11/2016 21:41 66  
11/11/2016 21:46 65  
11/11/2016 21:51 66  
11/11/2016 21:56 65  
11/11/2016 22:01 65  
11/11/2016 22:06 66  
11/11/2016 22:11 64  
11/11/2016 22:16 65  
11/11/2016 22:21 66  
11/11/2016 22:26 64  
11/11/2016 22:31 65  
11/11/2016 22:36 65  
11/11/2016 22:41 66  
11/11/2016 22:46 65  
11/11/2016 22:51 65  
11/11/2016 22:56 65  
12/11/2016 19:01 62  
12/11/2016 19:06 62  
12/11/2016 19:11 62  
12/11/2016 19:16 64  
12/11/2016 19:21 65  
12/11/2016 19:26 65  
12/11/2016 19:31 65  
12/11/2016 19:36 65  
12/11/2016 19:41 65  
12/11/2016 19:46 65  
12/11/2016 19:51 61  
12/11/2016 19:56 65  
12/11/2016 20:01 64  
12/11/2016 20:06 65  
12/11/2016 20:11 65  
12/11/2016 20:16 65  
12/11/2016 20:21 65  
12/11/2016 20:26 64  
12/11/2016 20:31 64  
12/11/2016 20:36 64  
12/11/2016 20:41 65  
12/11/2016 20:46 64  
12/11/2016 20:51 65  
12/11/2016 20:56 64  
12/11/2016 21:01 64  
12/11/2016 21:06 64  
12/11/2016 21:11 64  
12/11/2016 21:16 64  
12/11/2016 21:21 61  
12/11/2016 21:26 64  

12/11/2016 21:31 64  
12/11/2016 21:36 64  
12/11/2016 21:41 64  
12/11/2016 21:46 64  
12/11/2016 21:51 66  
12/11/2016 21:56 65  
12/11/2016 22:01 65  
12/11/2016 22:06 64  
12/11/2016 22:11 65  
12/11/2016 22:16 65  
12/11/2016 22:21 64  
12/11/2016 22:26 65  
12/11/2016 22:31 65  
12/11/2016 22:36 65  
12/11/2016 22:41 65  
12/11/2016 22:46 65  
12/11/2016 22:51 64  
12/11/2016 22:56 64  
13/11/2016 7:01 63  
13/11/2016 7:06 66  
13/11/2016 7:11 63  
13/11/2016 7:16 63  
13/11/2016 7:21 63  
13/11/2016 7:26 63  
13/11/2016 7:31 64  
13/11/2016 7:36 64  
13/11/2016 7:41 65  
13/11/2016 7:46 64  
13/11/2016 7:51 64  
13/11/2016 7:56 64  
13/11/2016 8:01 65  
13/11/2016 8:06 64  
13/11/2016 8:11 64  
13/11/2016 8:16 64  
13/11/2016 8:21 64  
13/11/2016 8:26 66  
13/11/2016 8:31 65  
13/11/2016 8:36 64  
13/11/2016 8:41 65  
13/11/2016 8:46 65  
13/11/2016 8:51 65  
13/11/2016 8:56 66  
13/11/2016 9:01 66  
13/11/2016 9:06 66  
13/11/2016 9:11 65  
13/11/2016 9:16 66  
13/11/2016 9:21 65  
13/11/2016 9:26 65  
13/11/2016 9:31 65  
13/11/2016 9:36 66  
13/11/2016 9:41 65  
13/11/2016 9:46 65  
13/11/2016 9:51 65  
13/11/2016 9:56 65  
13/11/2016 10:01 66  
13/11/2016 10:06 65  
13/11/2016 10:11 65  
13/11/2016 10:16 65  
13/11/2016 10:21 65  
13/11/2016 10:26 64  
13/11/2016 10:31 65  
13/11/2016 10:36 65  
13/11/2016 10:41 65  
13/11/2016 10:46 65  
13/11/2016 10:51 66  
13/11/2016 10:56 66  
13/11/2016 11:01 66  
13/11/2016 11:06 66  
13/11/2016 11:11 66  
13/11/2016 11:16 65  
13/11/2016 11:21 66  
13/11/2016 11:26 56  
13/11/2016 11:31 65  
13/11/2016 11:36 65  
13/11/2016 11:41 64  
13/11/2016 11:46 65  
13/11/2016 11:51 65  
13/11/2016 11:56 66  
13/11/2016 12:01 65  
13/11/2016 12:06 66  
13/11/2016 12:11 66  
13/11/2016 12:16 66  
13/11/2016 12:21 66  
13/11/2016 12:26 66  
13/11/2016 12:31 66  
13/11/2016 12:36 65  
13/11/2016 12:41 65  
13/11/2016 12:46 57  
13/11/2016 12:51 65  
13/11/2016 12:56 65  
13/11/2016 13:01 65  
13/11/2016 13:06 65  
13/11/2016 13:11 65  
13/11/2016 13:16 64  
13/11/2016 13:21 66  
13/11/2016 13:26 65  
13/11/2016 13:31 65  
13/11/2016 13:36 65  
13/11/2016 13:41 66  
13/11/2016 13:46 65  
13/11/2016 13:51 65  
13/11/2016 13:56 65  
13/11/2016 14:01 63  
13/11/2016 14:06 68  
13/11/2016 14:11 65  
13/11/2016 14:16 65  
13/11/2016 14:21 65  
13/11/2016 14:26 65  
13/11/2016 14:31 65  

13/11/2016 14:36 65  
13/11/2016 14:41 65  
13/11/2016 14:46 55  
13/11/2016 14:51 66  
13/11/2016 14:56 65  
13/11/2016 15:01 64  
13/11/2016 15:06 65  
13/11/2016 15:11 65  
13/11/2016 15:16 66  
13/11/2016 15:21 57  
13/11/2016 15:26 65  
13/11/2016 15:31 65  
13/11/2016 15:36 65  
13/11/2016 15:41 65  
13/11/2016 15:46 66  
13/11/2016 15:51 65  
13/11/2016 15:56 66  
13/11/2016 16:01 66  
13/11/2016 16:06 65  
13/11/2016 16:11 66  
13/11/2016 16:16 65  
13/11/2016 16:21 66  
13/11/2016 16:26 65  
13/11/2016 16:31 66  
13/11/2016 16:36 65  
13/11/2016 16:41 65  
13/11/2016 16:46 65  
13/11/2016 16:51 65  
13/11/2016 16:56 65  
13/11/2016 17:01 65  
13/11/2016 17:06 65  
13/11/2016 17:11 65  
13/11/2016 17:16 65  
13/11/2016 17:21 64  
13/11/2016 17:26 65  
13/11/2016 17:31 65  
13/11/2016 17:36 65  
13/11/2016 17:41 65  
13/11/2016 17:46 65  
13/11/2016 17:51 65  
13/11/2016 17:56 64  
13/11/2016 18:01 65  
13/11/2016 18:06 65  
13/11/2016 18:11 65  
13/11/2016 18:16 65  
13/11/2016 18:21 64  
13/11/2016 18:26 65  
13/11/2016 18:31 64  
13/11/2016 18:36 64  
13/11/2016 18:41 64  
13/11/2016 18:46 65  
13/11/2016 18:51 65  
13/11/2016 18:56 65  
13/11/2016 19:01 65  
13/11/2016 19:06 65  
13/11/2016 19:11 65  
13/11/2016 19:16 65  
13/11/2016 19:21 64  
13/11/2016 19:26 65  
13/11/2016 19:31 65  
13/11/2016 19:36 65  
13/11/2016 19:41 65  
13/11/2016 19:46 65  
13/11/2016 19:51 65  
13/11/2016 19:56 65  
13/11/2016 20:01 64  
13/11/2016 20:06 65  
13/11/2016 20:11 66  
13/11/2016 20:16 65  
13/11/2016 20:21 65  
13/11/2016 20:26 64  
13/11/2016 20:31 65  
13/11/2016 20:36 65  
13/11/2016 20:41 64  
13/11/2016 20:46 64  
13/11/2016 20:51 64  
13/11/2016 20:56 64  
13/11/2016 21:01 64  
13/11/2016 21:06 64  
13/11/2016 21:11 64  
13/11/2016 21:16 64  
13/11/2016 21:21 64  
13/11/2016 21:26 65  
13/11/2016 21:31 65  
13/11/2016 21:36 64  
13/11/2016 21:41 64  
13/11/2016 21:46 64  
13/11/2016 21:51 65  
13/11/2016 21:56 65  
13/11/2016 22:01 64  
13/11/2016 22:06 64  
13/11/2016 22:11 66  
13/11/2016 22:16 64  
13/11/2016 22:21 64  
13/11/2016 22:26 64  
13/11/2016 22:31 64  
13/11/2016 22:36 64  
13/11/2016 22:41 64  
13/11/2016 22:46 64  
13/11/2016 22:51 64  
13/11/2016 22:56 64  
14/11/2016 19:01 63  
14/11/2016 19:06 63  
14/11/2016 19:11 62  
14/11/2016 19:16 63  
14/11/2016 19:21 64  
14/11/2016 19:26 64  
14/11/2016 19:31 65  
14/11/2016 19:36 65  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
14/11/2016 19:41 65  
14/11/2016 19:46 65  
14/11/2016 19:51 65  
14/11/2016 19:56 64  
14/11/2016 20:01 65  
14/11/2016 20:06 65  
14/11/2016 20:11 65  
14/11/2016 20:16 64  
14/11/2016 20:21 65  
14/11/2016 20:26 65  
14/11/2016 20:31 64  
14/11/2016 20:36 65  
14/11/2016 20:41 65  
14/11/2016 20:46 64  
14/11/2016 20:51 64  
14/11/2016 20:56 65  
14/11/2016 21:01 64  
14/11/2016 21:06 66  
14/11/2016 21:11 64  
14/11/2016 21:16 64  
14/11/2016 21:21 65  
14/11/2016 21:26 65  
14/11/2016 21:31 64  
14/11/2016 21:36 65  
14/11/2016 21:41 64  
14/11/2016 21:46 65  
14/11/2016 21:51 64  
14/11/2016 21:56 64  
14/11/2016 22:01 64  
14/11/2016 22:06 64  
14/11/2016 22:11 64  
14/11/2016 22:16 64  
14/11/2016 22:21 64  
14/11/2016 22:26 65  
14/11/2016 22:31 64  
14/11/2016 22:36 64  
14/11/2016 22:41 65  
14/11/2016 22:46 64  
14/11/2016 22:51 64  
14/11/2016 22:56 64  
15/11/2016 19:01 65  
15/11/2016 19:06 64  
15/11/2016 19:11 64  
15/11/2016 19:16 65  
15/11/2016 19:21 65  
15/11/2016 19:26 65  
15/11/2016 19:31 65  
15/11/2016 19:36 65  
15/11/2016 19:41 65  
15/11/2016 19:46 65  
15/11/2016 19:51 65  
15/11/2016 19:56 65  
15/11/2016 20:01 66  
15/11/2016 20:06 65  
15/11/2016 20:11 64  
15/11/2016 20:16 66  
15/11/2016 20:21 65  
15/11/2016 20:26 65  
15/11/2016 20:31 65  
15/11/2016 20:36 68  
15/11/2016 20:41 65  
15/11/2016 20:46 65  
15/11/2016 20:51 65  
15/11/2016 20:56 65  
15/11/2016 21:01 64  
15/11/2016 21:06 64  
15/11/2016 21:11 64  
15/11/2016 21:16 65  
15/11/2016 21:21 64  
15/11/2016 21:26 65  
15/11/2016 21:31 64  
15/11/2016 21:36 65  
15/11/2016 21:41 64  
15/11/2016 21:46 64  
15/11/2016 21:51 65  
15/11/2016 21:56 65  
15/11/2016 22:01 65  
15/11/2016 22:06 65  
15/11/2016 22:11 64  
15/11/2016 22:16 65  
15/11/2016 22:21 65  
15/11/2016 22:26 64  
15/11/2016 22:31 64  
15/11/2016 22:36 64  
15/11/2016 22:41 65  
15/11/2016 22:46 64  
15/11/2016 22:51 64  
15/11/2016 22:56 65  
16/11/2016 19:01 63  
16/11/2016 19:06 62  
16/11/2016 19:11 63  
16/11/2016 19:16 63  
16/11/2016 19:21 64  
16/11/2016 19:26 65  
16/11/2016 19:31 65  
16/11/2016 19:36 65  
16/11/2016 19:41 66  
16/11/2016 19:46 65  
16/11/2016 19:51 65  
16/11/2016 19:56 65  
16/11/2016 20:01 66  
16/11/2016 20:06 65  
16/11/2016 20:11 65  
16/11/2016 20:16 65  
16/11/2016 20:21 65  
16/11/2016 20:26 66  
16/11/2016 20:31 65  
16/11/2016 20:36 65  
16/11/2016 20:41 65  

16/11/2016 20:46 65  
16/11/2016 20:51 64  
16/11/2016 20:56 65  
16/11/2016 21:01 65  
16/11/2016 21:06 66  
16/11/2016 21:11 65  
16/11/2016 21:16 65  
16/11/2016 21:21 64  
16/11/2016 21:26 65  
16/11/2016 21:31 65  
16/11/2016 21:36 64  
16/11/2016 21:41 65  
16/11/2016 21:46 64  
16/11/2016 21:51 64  
16/11/2016 21:56 65  
16/11/2016 22:01 64  
16/11/2016 22:06 65  
16/11/2016 22:11 65  
16/11/2016 22:16 65  
16/11/2016 22:21 65  
16/11/2016 22:26 66  
16/11/2016 22:31 64  
16/11/2016 22:36 65  
16/11/2016 22:41 64  
16/11/2016 22:46 65  
16/11/2016 22:51 65  
16/11/2016 22:56 65  
17/11/2016 19:01 63  
17/11/2016 19:06 64  
17/11/2016 19:11 64  
17/11/2016 19:16 66  
17/11/2016 19:21 65  
17/11/2016 19:26 65  
17/11/2016 19:31 65  
17/11/2016 19:36 65  
17/11/2016 19:41 65  
17/11/2016 19:46 65  
17/11/2016 19:51 65  
17/11/2016 19:56 65  
17/11/2016 20:01 65  
17/11/2016 20:06 65  
17/11/2016 20:11 65  
17/11/2016 20:16 65  
17/11/2016 20:21 65  
17/11/2016 20:26 65  
17/11/2016 20:31 64  
17/11/2016 20:36 65  
17/11/2016 20:41 65  
17/11/2016 20:46 65  
17/11/2016 20:51 64  
17/11/2016 20:56 65  
17/11/2016 21:01 65  
17/11/2016 21:06 65  
17/11/2016 21:11 65  
17/11/2016 21:16 65  
17/11/2016 21:21 64  
17/11/2016 21:26 65  
17/11/2016 21:31 65  
17/11/2016 21:36 64  
17/11/2016 21:41 64  
17/11/2016 21:46 65  
17/11/2016 21:51 65  
17/11/2016 21:56 65  
17/11/2016 22:01 64  
17/11/2016 22:06 66  
17/11/2016 22:11 65  
17/11/2016 22:16 64  
17/11/2016 22:21 65  
17/11/2016 22:26 65  
17/11/2016 22:31 64  
17/11/2016 22:36 65  
17/11/2016 22:41 65  
17/11/2016 22:46 65  
17/11/2016 22:51 65  
17/11/2016 22:56 65  
18/11/2016 19:01 62  
18/11/2016 19:06 63  
18/11/2016 19:11 63  
18/11/2016 19:16 63  
18/11/2016 19:21 64  
18/11/2016 19:26 65  
18/11/2016 19:31 65  
18/11/2016 19:36 65  
18/11/2016 19:41 65  
18/11/2016 19:46 65  
18/11/2016 19:51 59  
18/11/2016 19:56 64  
18/11/2016 20:01 65  
18/11/2016 20:06 65  
18/11/2016 20:11 64  
18/11/2016 20:16 65  
18/11/2016 20:21 65  
18/11/2016 20:26 65  
18/11/2016 20:31 65  
18/11/2016 20:36 65  
18/11/2016 20:41 65  
18/11/2016 20:46 64  
18/11/2016 20:51 65  
18/11/2016 20:56 65  
18/11/2016 21:01 65  
18/11/2016 21:06 64  
18/11/2016 21:11 64  
18/11/2016 21:16 64  
18/11/2016 21:21 64  
18/11/2016 21:26 65  
18/11/2016 21:31 64  
18/11/2016 21:36 64  
18/11/2016 21:41 64  
18/11/2016 21:46 65  

18/11/2016 21:51 64  
18/11/2016 21:56 64  
18/11/2016 22:01 65  
18/11/2016 22:06 65  
18/11/2016 22:11 64  
18/11/2016 22:16 64  
18/11/2016 22:21 65  
18/11/2016 22:26 65  
18/11/2016 22:31 65  
18/11/2016 22:36 65  
18/11/2016 22:41 64  
18/11/2016 22:46 64  
18/11/2016 22:51 65  
18/11/2016 22:56 64  
19/11/2016 19:01 63  
19/11/2016 19:06 63  
19/11/2016 19:11 64  
19/11/2016 19:16 64  
19/11/2016 19:21 65  
19/11/2016 19:26 65  
19/11/2016 19:31 64  
19/11/2016 19:36 65  
19/11/2016 19:41 65  
19/11/2016 19:46 64  
19/11/2016 19:51 64  
19/11/2016 19:56 64  
19/11/2016 20:01 65  
19/11/2016 20:06 65  
19/11/2016 20:11 65  
19/11/2016 20:16 64  
19/11/2016 20:21 65  
19/11/2016 20:26 65  
19/11/2016 20:31 64  
19/11/2016 20:36 65  
19/11/2016 20:41 65  
19/11/2016 20:46 64  
19/11/2016 20:51 65  
19/11/2016 20:56 64  
19/11/2016 21:01 64  
19/11/2016 21:06 64  
19/11/2016 21:11 64  
19/11/2016 21:16 64  
19/11/2016 21:21 65  
19/11/2016 21:26 64  
19/11/2016 21:31 64  
19/11/2016 21:36 64  
19/11/2016 21:41 65  
19/11/2016 21:46 64  
19/11/2016 21:51 65  
19/11/2016 21:56 64  
19/11/2016 22:01 64  
19/11/2016 22:06 64  
19/11/2016 22:11 64  
19/11/2016 22:16 64  
19/11/2016 22:21 64  
19/11/2016 22:26 65  
19/11/2016 22:31 65  
19/11/2016 22:36 65  
19/11/2016 22:41 65  
19/11/2016 22:46 65  
19/11/2016 22:51 65  
19/11/2016 22:56 64  
20/11/2016 7:01 63  
20/11/2016 7:06 61  
20/11/2016 7:11 63  
20/11/2016 7:16 63  
20/11/2016 7:21 64  
20/11/2016 7:26 64  
20/11/2016 7:31 64  
20/11/2016 7:36 64  
20/11/2016 7:41 65  
20/11/2016 7:46 64  
20/11/2016 7:51 65  
20/11/2016 7:56 65  
20/11/2016 8:01 65  
20/11/2016 8:06 64  
20/11/2016 8:11 65  
20/11/2016 8:16 65  
20/11/2016 8:21 65  
20/11/2016 8:26 64  
20/11/2016 8:31 65  
20/11/2016 8:36 64  
20/11/2016 8:41 64  
20/11/2016 8:46 65  
20/11/2016 8:51 65  
20/11/2016 8:56 65  
20/11/2016 9:01 65  
20/11/2016 9:06 65  
20/11/2016 9:11 65  
20/11/2016 9:16 65  
20/11/2016 9:21 65  
20/11/2016 9:26 65  
20/11/2016 9:31 65  
20/11/2016 9:36 65  
20/11/2016 9:41 66  
20/11/2016 9:46 65  
20/11/2016 9:51 65  
20/11/2016 9:56 65  
20/11/2016 10:01 66  
20/11/2016 10:06 65  
20/11/2016 10:11 65  
20/11/2016 10:16 65  
20/11/2016 10:21 65  
20/11/2016 10:26 66  
20/11/2016 10:31 65  
20/11/2016 10:36 65  
20/11/2016 10:41 66  
20/11/2016 10:46 66  
20/11/2016 10:51 65  

20/11/2016 10:56 65  
20/11/2016 11:01 65  
20/11/2016 11:06 65  
20/11/2016 11:11 65  
20/11/2016 11:16 65  
20/11/2016 11:21 63  
20/11/2016 11:26 69  
20/11/2016 11:31 69  
20/11/2016 11:36 69  
20/11/2016 11:41 64  
20/11/2016 11:46 67  
20/11/2016 11:51 62  
20/11/2016 11:56 62  
20/11/2016 12:01 62  
20/11/2016 12:06 61  
20/11/2016 12:11 62  
20/11/2016 12:16 62  
20/11/2016 12:21 62  
20/11/2016 12:26 62  
20/11/2016 12:31 63  
20/11/2016 12:36 64  
20/11/2016 12:41 64  
20/11/2016 12:46 65  
20/11/2016 12:51 66  
20/11/2016 12:56 65  
20/11/2016 13:01 65  
20/11/2016 13:06 65  
20/11/2016 13:11 65  
20/11/2016 13:16 65  
20/11/2016 13:21 65  
20/11/2016 13:26 65  
20/11/2016 13:31 65  
20/11/2016 13:36 65  
20/11/2016 13:41 65  
20/11/2016 13:46 65  
20/11/2016 13:51 65  
20/11/2016 13:56 65  
20/11/2016 14:01 65  
20/11/2016 14:06 65  
20/11/2016 14:11 65  
20/11/2016 14:16 65  
20/11/2016 14:21 65  
20/11/2016 14:26 65  
20/11/2016 14:31 65  
20/11/2016 14:36 65  
20/11/2016 14:41 66  
20/11/2016 14:46 65  
20/11/2016 14:51 65  
20/11/2016 14:56 66  
20/11/2016 15:01 65  
20/11/2016 15:06 65  
20/11/2016 15:11 66  
20/11/2016 15:16 66  
20/11/2016 15:21 65  
20/11/2016 15:26 65  
20/11/2016 15:31 66  
20/11/2016 15:36 64  
20/11/2016 15:41 65  
20/11/2016 15:46 65  
20/11/2016 15:51 65  
20/11/2016 15:56 65  
20/11/2016 16:01 65  
20/11/2016 16:06 65  
20/11/2016 16:11 65  
20/11/2016 16:16 65  
20/11/2016 16:21 66  
20/11/2016 16:26 65  
20/11/2016 16:31 66  
20/11/2016 16:36 65  
20/11/2016 16:41 66  
20/11/2016 16:46 65  
20/11/2016 16:51 65  
20/11/2016 16:56 65  
20/11/2016 17:01 65  
20/11/2016 17:06 66  
20/11/2016 17:11 65  
20/11/2016 17:16 65  
20/11/2016 17:21 65  
20/11/2016 17:26 65  
20/11/2016 17:31 65  
20/11/2016 17:36 65  
20/11/2016 17:41 65  
20/11/2016 17:46 65  
20/11/2016 17:51 65  
20/11/2016 17:56 65  
20/11/2016 18:01 65  
20/11/2016 18:06 65  
20/11/2016 18:11 66  
20/11/2016 18:16 65  
20/11/2016 18:21 66  
20/11/2016 18:26 66  
20/11/2016 18:31 65  
20/11/2016 18:36 65  
20/11/2016 18:41 65  
20/11/2016 18:46 65  
20/11/2016 18:51 65  
20/11/2016 18:56 65  
20/11/2016 19:01 65  
20/11/2016 19:06 53  
20/11/2016 19:11 66  
20/11/2016 19:16 66  
20/11/2016 19:21 65  
20/11/2016 19:26 65  
20/11/2016 19:31 65  
20/11/2016 19:36 65  
20/11/2016 19:41 65  
20/11/2016 19:46 65  
20/11/2016 19:51 65  
20/11/2016 19:56 66  

20/11/2016 20:01 64  
20/11/2016 20:06 64  
20/11/2016 20:11 64  
20/11/2016 20:16 65  
20/11/2016 20:21 65  
20/11/2016 20:26 65  
20/11/2016 20:31 65  
20/11/2016 20:36 64  
20/11/2016 20:41 64  
20/11/2016 20:46 64  
20/11/2016 20:51 64  
20/11/2016 20:56 64  
20/11/2016 21:01 65  
20/11/2016 21:06 65  
20/11/2016 21:11 64  
20/11/2016 21:16 64  
20/11/2016 21:21 64  
20/11/2016 21:26 64  
20/11/2016 21:31 64  
20/11/2016 21:36 65  
20/11/2016 21:41 64  
20/11/2016 21:46 64  
20/11/2016 21:51 65  
20/11/2016 21:56 65  
20/11/2016 22:01 65  
20/11/2016 22:06 65  
20/11/2016 22:11 65  
20/11/2016 22:16 64  
20/11/2016 22:21 65  
20/11/2016 22:26 65  
20/11/2016 22:31 64  
20/11/2016 22:36 64  
20/11/2016 22:41 66  
20/11/2016 22:46 64  
20/11/2016 22:51 64  
20/11/2016 22:56 65  
21/11/2016 19:01 63  
21/11/2016 19:06 63  
21/11/2016 19:11 64  
21/11/2016 19:16 65  
21/11/2016 19:21 64  
21/11/2016 19:26 65  
21/11/2016 19:31 64  
21/11/2016 19:36 64  
21/11/2016 19:41 64  
21/11/2016 19:46 64  
21/11/2016 19:51 64  
21/11/2016 19:56 65  
21/11/2016 20:01 65  
21/11/2016 20:06 64  
21/11/2016 20:11 65  
21/11/2016 20:16 65  
21/11/2016 20:21 65  
21/11/2016 20:26 64  
21/11/2016 20:31 64  
21/11/2016 20:36 65  
21/11/2016 20:41 64  
21/11/2016 20:46 65  
21/11/2016 20:51 64  
21/11/2016 20:56 64  
21/11/2016 21:01 65  
21/11/2016 21:06 64  
21/11/2016 21:11 65  
21/11/2016 21:16 65  
21/11/2016 21:21 64  
21/11/2016 21:26 65  
21/11/2016 21:31 63  
21/11/2016 21:36 64  
21/11/2016 21:41 64  
21/11/2016 21:46 65  
21/11/2016 21:51 64  
21/11/2016 21:56 64  
21/11/2016 22:01 64  
21/11/2016 22:06 64  
21/11/2016 22:11 64  
21/11/2016 22:16 65  
21/11/2016 22:21 64  
21/11/2016 22:26 64  
21/11/2016 22:31 64  
21/11/2016 22:36 65  
21/11/2016 22:41 65  
21/11/2016 22:46 64  
21/11/2016 22:51 64  
21/11/2016 22:56 64  
22/11/2016 19:01 63  
22/11/2016 19:06 65  
22/11/2016 19:11 63  
22/11/2016 19:16 63  
22/11/2016 19:21 63  
22/11/2016 19:26 63  
22/11/2016 19:31 63  
22/11/2016 19:36 63  
22/11/2016 19:41 65  
22/11/2016 19:46 66  
22/11/2016 19:51 57  
22/11/2016 19:56 66  
22/11/2016 20:01 66  
22/11/2016 20:06 66  
22/11/2016 20:11 66  
22/11/2016 20:16 66  
22/11/2016 20:21 66  
22/11/2016 20:26 66  
22/11/2016 20:31 66  
22/11/2016 20:36 66  
22/11/2016 20:41 66  
22/11/2016 20:46 66  
22/11/2016 20:51 66  
22/11/2016 20:56 66  
22/11/2016 21:01 66  

22/11/2016 21:06 66  
22/11/2016 21:11 66  
22/11/2016 21:16 43  
22/11/2016 21:21 62  
22/11/2016 21:26 57  
22/11/2016 21:31 46  
22/11/2016 21:36 66  
22/11/2016 21:41 66  
22/11/2016 21:46 66  
22/11/2016 21:51 66  
22/11/2016 21:56 66  
22/11/2016 22:01 66  
22/11/2016 22:06 66  
22/11/2016 22:11 66  
22/11/2016 22:16 66  
22/11/2016 22:21 60  
22/11/2016 22:26 60  
22/11/2016 22:31 61  
22/11/2016 22:36 59  
22/11/2016 22:41 66  
22/11/2016 22:46 66  
22/11/2016 22:51 66  
22/11/2016 22:56 66  
23/11/2016 19:01 66  
23/11/2016 19:06 66  
23/11/2016 19:11 66  
23/11/2016 19:16 65  
23/11/2016 19:21 66  
23/11/2016 19:26 66  
23/11/2016 19:31 66  
23/11/2016 19:36 66  
23/11/2016 19:41 66  
23/11/2016 19:46 66  
23/11/2016 19:51 65  
23/11/2016 19:56 65  
23/11/2016 20:01 65  
23/11/2016 20:06 65  
23/11/2016 20:11 66  
23/11/2016 20:16 66  
23/11/2016 20:21 66  
23/11/2016 20:26 66  
23/11/2016 20:31 66  
23/11/2016 20:36 66  
23/11/2016 20:41 66  
23/11/2016 20:46 66  
23/11/2016 20:51 65  
23/11/2016 20:56 66  
23/11/2016 21:01 66  
23/11/2016 21:06 66  
23/11/2016 21:11 65  
23/11/2016 21:16 65  
23/11/2016 21:21 66  
23/11/2016 21:26 66  
23/11/2016 21:31 66  
23/11/2016 21:36 66  
23/11/2016 21:41 66  
23/11/2016 21:46 66  
23/11/2016 21:51 66  
23/11/2016 21:56 66  
23/11/2016 22:01 65  
23/11/2016 22:06 65  
23/11/2016 22:11 66  
23/11/2016 22:16 65  
23/11/2016 22:21 65  
23/11/2016 22:26 66  
23/11/2016 22:31 66  
23/11/2016 22:36 66  
23/11/2016 22:41 65  
23/11/2016 22:46 65  
23/11/2016 22:51 66  
23/11/2016 22:56 66  
24/11/2016 19:01 66  
24/11/2016 19:06 66  
24/11/2016 19:11 66  
24/11/2016 19:16 65  
24/11/2016 19:21 50  
24/11/2016 19:26 66  
24/11/2016 19:31 66  
24/11/2016 19:36 66  
24/11/2016 19:41 66  
24/11/2016 19:46 51  
24/11/2016 19:51 65  
24/11/2016 19:56 66  
24/11/2016 20:01 66  
24/11/2016 20:06 66  
24/11/2016 20:11 65  
24/11/2016 20:16 66  
24/11/2016 20:21 66  
24/11/2016 20:26 65  
24/11/2016 20:31 59  
24/11/2016 20:36 65  
24/11/2016 20:41 65  
24/11/2016 20:46 65  
24/11/2016 20:51 66  
24/11/2016 20:56 65  
24/11/2016 21:01 65  
24/11/2016 21:06 65  
24/11/2016 21:11 65  
24/11/2016 21:16 65  
24/11/2016 21:21 65  
24/11/2016 21:26 65  
24/11/2016 21:31 65  
24/11/2016 21:36 65  
24/11/2016 21:41 64  
24/11/2016 21:46 65  
24/11/2016 21:51 65  
24/11/2016 21:56 65  
24/11/2016 22:01 66  
24/11/2016 22:06 66  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
24/11/2016 22:11 65  
24/11/2016 22:16 65  
24/11/2016 22:21 65  
24/11/2016 22:26 65  
24/11/2016 22:31 65  
24/11/2016 22:36 65  
24/11/2016 22:41 65  
24/11/2016 22:46 65  
24/11/2016 22:51 66  
24/11/2016 22:56 65  
25/11/2016 19:01 62  
25/11/2016 19:06 62  
25/11/2016 19:11 62  
25/11/2016 19:16 62  
25/11/2016 19:21 63  
25/11/2016 19:26 63  
25/11/2016 19:31 62  
25/11/2016 19:36 63  
25/11/2016 19:41 65  
25/11/2016 19:46 65  
25/11/2016 19:51 65  
25/11/2016 19:56 66  
25/11/2016 20:01 65  
25/11/2016 20:06 65  
25/11/2016 20:11 65  
25/11/2016 20:16 66  
25/11/2016 20:21 65  
25/11/2016 20:26 65  
25/11/2016 20:31 66  
25/11/2016 20:36 71  
25/11/2016 20:41 65  
25/11/2016 20:46 65  
25/11/2016 20:51 65  
25/11/2016 20:56 65  
25/11/2016 21:01 65  
25/11/2016 21:06 65  
25/11/2016 21:11 65  
25/11/2016 21:16 66  
25/11/2016 21:21 65  
25/11/2016 21:26 65  
25/11/2016 21:31 65  
25/11/2016 21:36 65  
25/11/2016 21:41 65  
25/11/2016 21:46 65  
25/11/2016 21:51 66  
25/11/2016 21:56 65  
25/11/2016 22:01 65  
25/11/2016 22:06 65  
25/11/2016 22:11 66  
25/11/2016 22:16 65  
25/11/2016 22:21 65  
25/11/2016 22:26 65  
25/11/2016 22:31 65  
25/11/2016 22:36 65  
25/11/2016 22:41 65  
25/11/2016 22:46 65  
25/11/2016 22:51 65  
25/11/2016 22:56 65  
26/11/2016 19:01 59  
26/11/2016 19:06 62  
26/11/2016 19:11 62  
26/11/2016 19:16 63  
26/11/2016 19:21 57  
26/11/2016 19:26 66  
26/11/2016 19:31 58  
26/11/2016 19:36 64  
26/11/2016 19:41 63  
26/11/2016 19:46 60  
26/11/2016 19:51 61  
26/11/2016 19:56 66  
26/11/2016 20:01 66  
26/11/2016 20:06 66  
26/11/2016 20:11 60  
26/11/2016 20:16 60  
26/11/2016 20:21 56  
26/11/2016 20:26 58  
26/11/2016 20:31 59  
26/11/2016 20:36 57  
26/11/2016 20:41 62  
26/11/2016 20:46 62  
26/11/2016 20:51 64  
26/11/2016 20:56 67  
26/11/2016 21:01 66  
26/11/2016 21:06 66  
26/11/2016 21:11 66  
26/11/2016 21:16 62  
26/11/2016 21:21 58  
26/11/2016 21:26 59  
26/11/2016 21:31 57  
26/11/2016 21:36 56  
26/11/2016 21:41 47  
26/11/2016 21:46 53  
26/11/2016 21:51 56  
26/11/2016 21:56 59  
26/11/2016 22:01 64  
26/11/2016 22:06 59  
26/11/2016 22:11 60  
26/11/2016 22:16 58  
26/11/2016 22:21 46  
26/11/2016 22:26 60  
26/11/2016 22:31 59  
26/11/2016 22:36 60  
26/11/2016 22:41 62  
26/11/2016 22:46 61  
26/11/2016 22:51 59  
26/11/2016 22:56 58 
 
 
 

Night time: 23:00-07:00 
 
27/10/2016 0:01 52  
27/10/2016 0:06 52  
27/10/2016 0:11 51  
27/10/2016 0:16 63  
27/10/2016 0:21 46  
27/10/2016 0:26 43  
27/10/2016 0:31 63  
27/10/2016 0:36 63  
27/10/2016 0:41 63  
27/10/2016 0:46 57  
27/10/2016 0:51 52  
27/10/2016 0:56 62  
27/10/2016 1:01 62  
27/10/2016 1:06 62  
27/10/2016 1:11 63  
27/10/2016 1:16 62  
27/10/2016 1:21 62  
27/10/2016 1:26 62  
27/10/2016 1:31 61  
27/10/2016 1:36 61  
27/10/2016 1:41 61  
27/10/2016 1:46 62  
27/10/2016 1:51 60  
27/10/2016 1:56 61  
27/10/2016 2:01 60  
27/10/2016 2:06 60  
27/10/2016 2:11 60  
27/10/2016 2:16 60  
27/10/2016 2:21 60  
27/10/2016 2:26 60  
27/10/2016 2:31 60  
27/10/2016 2:36 59  
27/10/2016 2:41 60  
27/10/2016 2:46 60  
27/10/2016 2:51 60  
27/10/2016 2:56 60  
27/10/2016 3:01 60  
27/10/2016 3:06 59  
27/10/2016 3:11 59  
27/10/2016 3:16 60  
27/10/2016 3:21 60  
27/10/2016 3:26 58  
27/10/2016 3:31 58  
27/10/2016 3:36 59  
27/10/2016 3:41 58  
27/10/2016 3:46 58  
27/10/2016 3:51 60  
27/10/2016 3:56 60  
27/10/2016 4:01 57  
27/10/2016 4:06 58  
27/10/2016 4:11 59  
27/10/2016 4:16 59  
27/10/2016 4:21 59  
27/10/2016 4:26 58  
27/10/2016 4:31 59  
27/10/2016 4:36 58  
27/10/2016 4:41 59  
27/10/2016 4:46 59  
27/10/2016 4:51 59  
27/10/2016 4:56 59  
27/10/2016 5:01 59  
27/10/2016 5:06 59  
27/10/2016 5:11 59  
27/10/2016 5:16 59  
27/10/2016 5:21 61  
27/10/2016 5:26 60  
27/10/2016 5:31 60  
27/10/2016 5:36 61  
27/10/2016 5:41 62  
27/10/2016 5:46 61  
27/10/2016 5:51 60  
27/10/2016 5:56 62  
27/10/2016 6:01 62  
27/10/2016 6:06 62  
27/10/2016 6:11 63  
27/10/2016 6:16 63  
27/10/2016 6:21 57  
27/10/2016 6:26 52  
27/10/2016 6:31 56  
27/10/2016 6:36 59  
27/10/2016 6:41 61  
27/10/2016 6:46 62  
27/10/2016 6:51 62  
27/10/2016 6:56 63  
27/10/2016 23:01 60  
27/10/2016 23:06 60  
27/10/2016 23:11 60  
27/10/2016 23:16 60  
27/10/2016 23:21 61  
27/10/2016 23:26 62  
27/10/2016 23:31 52  
27/10/2016 23:36 58  
27/10/2016 23:41 53  
27/10/2016 23:46 47  
27/10/2016 23:51 62  
27/10/2016 23:56 51  
28/10/2016 0:01 53  
28/10/2016 0:06 56  
28/10/2016 0:11 56  
28/10/2016 0:16 56  
28/10/2016 0:21 52  
28/10/2016 0:26 53  
28/10/2016 0:31 63  
28/10/2016 0:36 63  
28/10/2016 0:41 56  
28/10/2016 0:46 63  
28/10/2016 0:51 63  

28/10/2016 0:56 62  
28/10/2016 1:01 63  
28/10/2016 1:06 62  
28/10/2016 1:11 62  
28/10/2016 1:16 62  
28/10/2016 1:21 62  
28/10/2016 1:26 62  
28/10/2016 1:31 61  
28/10/2016 1:36 61  
28/10/2016 1:41 61  
28/10/2016 1:46 62  
28/10/2016 1:51 62  
28/10/2016 1:56 61  
28/10/2016 2:01 61  
28/10/2016 2:06 60  
28/10/2016 2:11 61  
28/10/2016 2:16 60  
28/10/2016 2:21 60  
28/10/2016 2:26 60  
28/10/2016 2:31 60  
28/10/2016 2:36 60  
28/10/2016 2:41 61  
28/10/2016 2:46 59  
28/10/2016 2:51 60  
28/10/2016 2:56 60  
28/10/2016 3:01 59  
28/10/2016 3:06 59  
28/10/2016 3:11 60  
28/10/2016 3:16 59  
28/10/2016 3:21 60  
28/10/2016 3:26 59  
28/10/2016 3:31 60  
28/10/2016 3:36 60  
28/10/2016 3:41 59  
28/10/2016 3:46 60  
28/10/2016 3:51 59  
28/10/2016 3:56 58  
28/10/2016 4:01 59  
28/10/2016 4:06 58  
28/10/2016 4:11 58  
28/10/2016 4:16 59  
28/10/2016 4:21 59  
28/10/2016 4:26 59  
28/10/2016 4:31 60  
28/10/2016 4:36 59  
28/10/2016 4:41 59  
28/10/2016 4:46 58  
28/10/2016 4:51 58  
28/10/2016 4:56 60  
28/10/2016 5:01 60  
28/10/2016 5:06 59  
28/10/2016 5:11 60  
28/10/2016 5:16 59  
28/10/2016 5:21 60  
28/10/2016 5:26 60  
28/10/2016 5:31 60  
28/10/2016 5:36 60  
28/10/2016 5:41 59  
28/10/2016 5:46 61  
28/10/2016 5:51 62  
28/10/2016 5:56 61  
28/10/2016 6:01 63  
28/10/2016 6:06 61  
28/10/2016 6:11 63  
28/10/2016 6:16 63  
28/10/2016 6:21 47  
28/10/2016 6:26 55  
28/10/2016 6:31 58  
28/10/2016 6:36 58  
28/10/2016 6:41 60  
28/10/2016 6:46 62  
28/10/2016 6:51 62  
28/10/2016 6:56 63  
28/10/2016 23:01 61  
28/10/2016 23:06 61  
28/10/2016 23:11 59  
28/10/2016 23:16 59  
28/10/2016 23:21 57  
28/10/2016 23:26 60  
28/10/2016 23:31 59  
28/10/2016 23:36 60  
28/10/2016 23:41 59  
28/10/2016 23:46 54  
28/10/2016 23:51 58  
28/10/2016 23:56 59  
29/10/2016 0:01 58  
29/10/2016 0:06 58  
29/10/2016 0:11 56  
29/10/2016 0:16 58  
29/10/2016 0:21 59  
29/10/2016 0:26 60  
29/10/2016 0:31 57  
29/10/2016 0:36 56  
29/10/2016 0:41 56  
29/10/2016 0:46 58  
29/10/2016 0:51 57  
29/10/2016 0:56 56  
29/10/2016 1:01 56  
29/10/2016 1:06 54  
29/10/2016 1:11 52  
29/10/2016 1:16 63  
29/10/2016 1:21 63  
29/10/2016 1:26 40  
29/10/2016 1:31 63  
29/10/2016 1:36 63  
29/10/2016 1:41 56  
29/10/2016 1:46 63  
29/10/2016 1:51 62  
29/10/2016 1:56 63  

29/10/2016 2:01 62  
29/10/2016 2:06 62  
29/10/2016 2:11 62  
29/10/2016 2:16 62  
29/10/2016 2:21 62  
29/10/2016 2:26 62  
29/10/2016 2:31 62  
29/10/2016 2:36 62  
29/10/2016 2:41 62  
29/10/2016 2:46 61  
29/10/2016 2:51 62  
29/10/2016 2:56 62  
29/10/2016 3:01 62  
29/10/2016 3:06 61  
29/10/2016 3:11 62  
29/10/2016 3:16 62  
29/10/2016 3:21 60  
29/10/2016 3:26 61  
29/10/2016 3:31 61  
29/10/2016 3:36 61  
29/10/2016 3:41 61  
29/10/2016 3:46 61  
29/10/2016 3:51 61  
29/10/2016 3:56 61  
29/10/2016 4:01 60  
29/10/2016 4:06 60  
29/10/2016 4:11 60  
29/10/2016 4:16 59  
29/10/2016 4:21 60  
29/10/2016 4:26 60  
29/10/2016 4:31 60  
29/10/2016 4:36 60  
29/10/2016 4:41 60  
29/10/2016 4:46 61  
29/10/2016 4:51 61  
29/10/2016 4:56 60  
29/10/2016 5:01 60  
29/10/2016 5:06 60  
29/10/2016 5:11 61  
29/10/2016 5:16 60  
29/10/2016 5:21 60  
29/10/2016 5:26 61  
29/10/2016 5:31 61  
29/10/2016 5:36 61  
29/10/2016 5:41 62  
29/10/2016 5:46 60  
29/10/2016 5:51 60  
29/10/2016 5:56 61  
29/10/2016 6:01 61  
29/10/2016 6:06 62  
29/10/2016 6:11 63  
29/10/2016 6:16 61  
29/10/2016 6:21 62  
29/10/2016 6:26 63  
29/10/2016 6:31 52  
29/10/2016 6:36 46  
29/10/2016 6:41 58  
29/10/2016 6:46 58  
29/10/2016 6:51 57  
29/10/2016 6:56 52  
29/10/2016 23:01 59  
29/10/2016 23:06 61  
29/10/2016 23:11 60  
29/10/2016 23:16 59  
29/10/2016 23:21 58  
29/10/2016 23:26 59  
29/10/2016 23:31 59  
29/10/2016 23:36 59  
29/10/2016 23:41 60  
29/10/2016 23:46 58  
29/10/2016 23:51 59  
29/10/2016 23:56 60  
30/10/2016 0:01 60  
30/10/2016 0:06 58  
30/10/2016 0:11 58  
30/10/2016 0:16 58  
30/10/2016 0:21 58  
30/10/2016 0:26 59  
30/10/2016 0:31 58  
30/10/2016 0:36 37  
30/10/2016 0:41 54  
30/10/2016 0:46 63  
30/10/2016 0:51 63  
30/10/2016 0:56 63  
30/10/2016 1:01 48  
30/10/2016 1:06 63  
30/10/2016 1:11 58  
30/10/2016 1:16 62  
30/10/2016 1:21 62  
30/10/2016 1:26 62  
30/10/2016 1:31 62  
30/10/2016 1:36 62  
30/10/2016 1:41 62  
30/10/2016 1:46 62  
30/10/2016 1:51 62  
30/10/2016 1:56 62  
30/10/2016 2:01 62  
30/10/2016 2:06 62  
30/10/2016 2:11 62  
30/10/2016 2:16 62  
30/10/2016 2:21 62  
30/10/2016 2:26 61  
30/10/2016 2:31 61  
30/10/2016 2:36 61  
30/10/2016 2:41 61  
30/10/2016 2:46 61  
30/10/2016 2:51 60  
30/10/2016 2:56 61  
30/10/2016 3:01 61  

30/10/2016 3:06 61  
30/10/2016 3:11 60  
30/10/2016 3:16 61  
30/10/2016 3:21 60  
30/10/2016 3:26 61  
30/10/2016 3:31 60  
30/10/2016 3:36 60  
30/10/2016 3:41 61  
30/10/2016 3:46 60  
30/10/2016 3:51 60  
30/10/2016 3:56 60  
30/10/2016 4:01 61  
30/10/2016 4:06 60  
30/10/2016 4:11 60  
30/10/2016 4:16 59  
30/10/2016 4:21 60  
30/10/2016 4:26 60  
30/10/2016 4:31 59  
30/10/2016 4:36 63  
30/10/2016 4:41 60  
30/10/2016 4:46 60  
30/10/2016 4:51 60  
30/10/2016 4:56 59  
30/10/2016 5:01 59  
30/10/2016 5:06 60  
30/10/2016 5:11 60  
30/10/2016 5:16 59  
30/10/2016 5:21 59  
30/10/2016 5:26 60  
30/10/2016 5:31 59  
30/10/2016 5:36 60  
30/10/2016 5:41 60  
30/10/2016 5:46 59  
30/10/2016 5:51 61  
30/10/2016 5:56 59  
30/10/2016 6:01 58  
30/10/2016 6:06 59  
30/10/2016 6:11 59  
30/10/2016 6:16 60  
30/10/2016 6:21 60  
30/10/2016 6:26 60  
30/10/2016 6:31 60  
30/10/2016 6:36 59  
30/10/2016 6:41 61  
30/10/2016 6:46 61  
30/10/2016 6:51 61  
30/10/2016 6:56 61  
30/10/2016 23:01 63  
30/10/2016 23:06 63  
30/10/2016 23:11 63  
30/10/2016 23:16 55  
30/10/2016 23:21 63  
30/10/2016 23:26 63  
30/10/2016 23:31 63  
30/10/2016 23:36 63  
30/10/2016 23:41 51  
30/10/2016 23:46 53  
30/10/2016 23:51 49  
30/10/2016 23:56 63  
31/10/2016 0:01 62  
31/10/2016 0:06 50  
31/10/2016 0:11 63  
31/10/2016 0:16 62  
31/10/2016 0:21 62  
31/10/2016 0:26 62  
31/10/2016 0:31 62  
31/10/2016 0:36 62  
31/10/2016 0:41 62  
31/10/2016 0:46 62  
31/10/2016 0:51 62  
31/10/2016 0:56 61  
31/10/2016 1:01 63  
31/10/2016 1:06 61  
31/10/2016 1:11 61  
31/10/2016 1:16 60  
31/10/2016 1:21 60  
31/10/2016 1:26 61  
31/10/2016 1:31 61  
31/10/2016 1:36 62  
31/10/2016 1:41 60  
31/10/2016 1:46 60  
31/10/2016 1:51 59  
31/10/2016 1:56 60  
31/10/2016 2:01 59  
31/10/2016 2:06 60  
31/10/2016 2:11 60  
31/10/2016 2:16 59  
31/10/2016 2:21 59  
31/10/2016 2:26 59  
31/10/2016 2:31 59  
31/10/2016 2:36 58  
31/10/2016 2:41 59  
31/10/2016 2:46 58  
31/10/2016 2:51 58  
31/10/2016 2:56 58  
31/10/2016 3:01 58  
31/10/2016 3:06 58  
31/10/2016 3:11 58  
31/10/2016 3:16 60  
31/10/2016 3:21 58  
31/10/2016 3:26 58  
31/10/2016 3:31 58  
31/10/2016 3:36 58  
31/10/2016 3:41 60  
31/10/2016 3:46 58  
31/10/2016 3:51 58  
31/10/2016 3:56 58  
31/10/2016 4:01 57  
31/10/2016 4:06 58  

31/10/2016 4:11 57  
31/10/2016 4:16 59  
31/10/2016 4:21 59  
31/10/2016 4:26 59  
31/10/2016 4:31 59  
31/10/2016 4:36 59  
31/10/2016 4:41 58  
31/10/2016 4:46 58  
31/10/2016 4:51 57  
31/10/2016 4:56 59  
31/10/2016 5:01 59  
31/10/2016 5:06 60  
31/10/2016 5:11 57  
31/10/2016 5:16 58  
31/10/2016 5:21 60  
31/10/2016 5:26 60  
31/10/2016 5:31 59  
31/10/2016 5:36 60  
31/10/2016 5:41 60  
31/10/2016 5:46 61  
31/10/2016 5:51 61  
31/10/2016 5:56 61  
31/10/2016 6:01 61  
31/10/2016 6:06 63  
31/10/2016 6:11 62  
31/10/2016 6:16 50  
31/10/2016 6:21 63  
31/10/2016 6:26 53  
31/10/2016 6:31 52  
31/10/2016 6:36 54  
31/10/2016 6:41 57  
31/10/2016 6:46 58  
31/10/2016 6:51 59  
31/10/2016 6:56 60  
31/10/2016 23:01 58  
31/10/2016 23:06 50  
31/10/2016 23:11 55  
31/10/2016 23:16 54  
31/10/2016 23:21 54  
31/10/2016 23:26 53  
31/10/2016 23:31 47  
31/10/2016 23:36 54  
31/10/2016 23:41 63  
31/10/2016 23:46 53  
31/10/2016 23:51 63  
31/10/2016 23:56 50  
1/11/2016 0:01 63  
1/11/2016 0:06 50  
1/11/2016 0:11 62  
1/11/2016 0:16 62  
1/11/2016 0:21 63  
1/11/2016 0:26 46  
1/11/2016 0:31 54  
1/11/2016 0:36 53  
1/11/2016 0:41 63  
1/11/2016 0:46 63  
1/11/2016 0:51 62  
1/11/2016 0:56 62  
1/11/2016 1:01 62  
1/11/2016 1:06 62  
1/11/2016 1:11 61  
1/11/2016 1:16 62  
1/11/2016 1:21 61  
1/11/2016 1:26 62  
1/11/2016 1:31 61  
1/11/2016 1:36 61  
1/11/2016 1:41 61  
1/11/2016 1:46 62  
1/11/2016 1:51 61  
1/11/2016 1:56 61  
1/11/2016 2:01 61  
1/11/2016 2:06 62  
1/11/2016 2:11 61  
1/11/2016 2:16 61  
1/11/2016 2:21 62  
1/11/2016 2:26 61  
1/11/2016 2:31 61  
1/11/2016 2:36 61  
1/11/2016 2:41 60  
1/11/2016 2:46 60  
1/11/2016 2:51 62  
1/11/2016 2:56 60  
1/11/2016 3:01 58  
1/11/2016 3:06 61  
1/11/2016 3:11 60  
1/11/2016 3:16 59  
1/11/2016 3:21 59  
1/11/2016 3:26 62  
1/11/2016 3:31 60  
1/11/2016 3:36 59  
1/11/2016 3:41 59  
1/11/2016 3:46 60  
1/11/2016 3:51 60  
1/11/2016 3:56 59  
1/11/2016 4:01 59  
1/11/2016 4:06 60  
1/11/2016 4:11 58  
1/11/2016 4:16 60  
1/11/2016 4:21 59  
1/11/2016 4:26 58  
1/11/2016 4:31 59  
1/11/2016 4:36 59  
1/11/2016 4:41 60  
1/11/2016 4:46 59  
1/11/2016 4:51 60  
1/11/2016 4:56 60  
1/11/2016 5:01 59  
1/11/2016 5:06 60  
1/11/2016 5:11 60  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
1/11/2016 5:16 61  
1/11/2016 5:21 60  
1/11/2016 5:26 60  
1/11/2016 5:31 60  
1/11/2016 5:36 61  
1/11/2016 5:41 60  
1/11/2016 5:46 61  
1/11/2016 5:51 61  
1/11/2016 5:56 62  
1/11/2016 6:01 62  
1/11/2016 6:06 62  
1/11/2016 6:11 63  
1/11/2016 6:16 48  
1/11/2016 6:21 53  
1/11/2016 6:26 57  
1/11/2016 6:31 57  
1/11/2016 6:36 56  
1/11/2016 6:41 59  
1/11/2016 6:46 60  
1/11/2016 6:51 62  
1/11/2016 6:56 62  
1/11/2016 23:01 44  
1/11/2016 23:06 56  
1/11/2016 23:11 56  
1/11/2016 23:16 55  
1/11/2016 23:21 63  
1/11/2016 23:26 55  
1/11/2016 23:31 42  
1/11/2016 23:36 47  
1/11/2016 23:41 63  
1/11/2016 23:46 51  
1/11/2016 23:51 49  
1/11/2016 23:56 50  
2/11/2016 0:01 40  
2/11/2016 0:06 54  
2/11/2016 0:11 62  
2/11/2016 0:16 63  
2/11/2016 0:21 37  
2/11/2016 0:26 49  
2/11/2016 0:31 63  
2/11/2016 0:36 63  
2/11/2016 0:41 62  
2/11/2016 0:46 62  
2/11/2016 0:51 61  
2/11/2016 0:56 62  
2/11/2016 1:01 62  
2/11/2016 1:06 61  
2/11/2016 1:11 61  
2/11/2016 1:16 61  
2/11/2016 1:21 61  
2/11/2016 1:26 61  
2/11/2016 1:31 61  
2/11/2016 1:36 60  
2/11/2016 1:41 60  
2/11/2016 1:46 60  
2/11/2016 1:51 60  
2/11/2016 1:56 61  
2/11/2016 2:01 60  
2/11/2016 2:06 60  
2/11/2016 2:11 59  
2/11/2016 2:16 59  
2/11/2016 2:21 59  
2/11/2016 2:26 60  
2/11/2016 2:31 60  
2/11/2016 2:36 59  
2/11/2016 2:41 60  
2/11/2016 2:46 58  
2/11/2016 2:51 58  
2/11/2016 2:56 59  
2/11/2016 3:01 58  
2/11/2016 3:06 59  
2/11/2016 3:11 58  
2/11/2016 3:16 58  
2/11/2016 3:21 58  
2/11/2016 3:26 59  
2/11/2016 3:31 59  
2/11/2016 3:36 59  
2/11/2016 3:41 59  
2/11/2016 3:46 58  
2/11/2016 3:51 59  
2/11/2016 3:56 58  
2/11/2016 4:01 59  
2/11/2016 4:06 58  
2/11/2016 4:11 58  
2/11/2016 4:16 57  
2/11/2016 4:21 59  
2/11/2016 4:26 59  
2/11/2016 4:31 59  
2/11/2016 4:36 59  
2/11/2016 4:41 60  
2/11/2016 4:46 58  
2/11/2016 4:51 60  
2/11/2016 4:56 59  
2/11/2016 5:01 59  
2/11/2016 5:06 59  
2/11/2016 5:11 60  
2/11/2016 5:16 61  
2/11/2016 5:21 61  
2/11/2016 5:26 60  
2/11/2016 5:31 60  
2/11/2016 5:36 61  
2/11/2016 5:41 60  
2/11/2016 5:46 61  
2/11/2016 5:51 61  
2/11/2016 5:56 61  
2/11/2016 6:01 61  
2/11/2016 6:06 61  
2/11/2016 6:11 62  
2/11/2016 6:16 62  

2/11/2016 6:21 50  
2/11/2016 6:26 56  
2/11/2016 6:31 56  
2/11/2016 6:36 74  
2/11/2016 6:41 76  
2/11/2016 6:46 60  
2/11/2016 6:51 60  
2/11/2016 6:56 62  
2/11/2016 23:01 58  
2/11/2016 23:06 58  
2/11/2016 23:11 59  
2/11/2016 23:16 58  
2/11/2016 23:21 56  
2/11/2016 23:26 57  
2/11/2016 23:31 57  
2/11/2016 23:36 53  
2/11/2016 23:41 56  
2/11/2016 23:46 56  
2/11/2016 23:51 57  
2/11/2016 23:56 55  
3/11/2016 0:01 58  
3/11/2016 0:06 43  
3/11/2016 0:11 53  
3/11/2016 0:16 63  
3/11/2016 0:21 55  
3/11/2016 0:26 63  
3/11/2016 0:31 52  
3/11/2016 0:36 54  
3/11/2016 0:41 48  
3/11/2016 0:46 63  
3/11/2016 0:51 62  
3/11/2016 0:56 62  
3/11/2016 1:01 63  
3/11/2016 1:06 62  
3/11/2016 1:11 62  
3/11/2016 1:16 62  
3/11/2016 1:21 61  
3/11/2016 1:26 61  
3/11/2016 1:31 42  
3/11/2016 1:36 61  
3/11/2016 1:41 61  
3/11/2016 1:46 61  
3/11/2016 1:51 61  
3/11/2016 1:56 60  
3/11/2016 2:01 61  
3/11/2016 2:06 61  
3/11/2016 2:11 60  
3/11/2016 2:16 60  
3/11/2016 2:21 61  
3/11/2016 2:26 60  
3/11/2016 2:31 60  
3/11/2016 2:36 61  
3/11/2016 2:41 59  
3/11/2016 2:46 59  
3/11/2016 2:51 59  
3/11/2016 2:56 59  
3/11/2016 3:01 59  
3/11/2016 3:06 60  
3/11/2016 3:11 59  
3/11/2016 3:16 60  
3/11/2016 3:21 60  
3/11/2016 3:26 58  
3/11/2016 3:31 59  
3/11/2016 3:36 59  
3/11/2016 3:41 60  
3/11/2016 3:46 60  
3/11/2016 3:51 58  
3/11/2016 3:56 60  
3/11/2016 4:01 60  
3/11/2016 4:06 59  
3/11/2016 4:11 58  
3/11/2016 4:16 59  
3/11/2016 4:21 59  
3/11/2016 4:26 58  
3/11/2016 4:31 60  
3/11/2016 4:36 59  
3/11/2016 4:41 59  
3/11/2016 4:46 59  
3/11/2016 4:51 58  
3/11/2016 4:56 60  
3/11/2016 5:01 60  
3/11/2016 5:06 60  
3/11/2016 5:11 59  
3/11/2016 5:16 60  
3/11/2016 5:21 59  
3/11/2016 5:26 60  
3/11/2016 5:31 60  
3/11/2016 5:36 61  
3/11/2016 5:41 61  
3/11/2016 5:46 60  
3/11/2016 5:51 61  
3/11/2016 5:56 61  
3/11/2016 6:01 62  
3/11/2016 6:06 63  
3/11/2016 6:11 63  
3/11/2016 6:16 56  
3/11/2016 6:21 57  
3/11/2016 6:26 57  
3/11/2016 6:31 60  
3/11/2016 6:36 60  
3/11/2016 6:41 62  
3/11/2016 6:46 61  
3/11/2016 6:51 63  
3/11/2016 6:56 64  
3/11/2016 23:01 56  
3/11/2016 23:06 58  
3/11/2016 23:11 58  
3/11/2016 23:16 59  
3/11/2016 23:21 58  

3/11/2016 23:26 59  
3/11/2016 23:31 54  
3/11/2016 23:36 56  
3/11/2016 23:41 59  
3/11/2016 23:46 55  
3/11/2016 23:51 55  
3/11/2016 23:56 57  
4/11/2016 0:01 53  
4/11/2016 0:06 44  
4/11/2016 0:11 63  
4/11/2016 0:16 50  
4/11/2016 0:21 62  
4/11/2016 0:26 49  
4/11/2016 0:31 45  
4/11/2016 0:36 63  
4/11/2016 0:41 63  
4/11/2016 0:46 62  
4/11/2016 0:51 63  
4/11/2016 0:56 62  
4/11/2016 1:01 62  
4/11/2016 1:06 61  
4/11/2016 1:11 62  
4/11/2016 1:16 61  
4/11/2016 1:21 61  
4/11/2016 1:26 61  
4/11/2016 1:31 61  
4/11/2016 1:36 61  
4/11/2016 1:41 61  
4/11/2016 1:46 60  
4/11/2016 1:51 60  
4/11/2016 1:56 61  
4/11/2016 2:01 61  
4/11/2016 2:06 61  
4/11/2016 2:11 59  
4/11/2016 2:16 59  
4/11/2016 2:21 59  
4/11/2016 2:26 59  
4/11/2016 2:31 58  
4/11/2016 2:36 58  
4/11/2016 2:41 58  
4/11/2016 2:46 59  
4/11/2016 2:51 58  
4/11/2016 2:56 59  
4/11/2016 3:01 58  
4/11/2016 3:06 58  
4/11/2016 3:11 59  
4/11/2016 3:16 57  
4/11/2016 3:21 57  
4/11/2016 3:26 59  
4/11/2016 3:31 59  
4/11/2016 3:36 59  
4/11/2016 3:41 59  
4/11/2016 3:46 58  
4/11/2016 3:51 59  
4/11/2016 3:56 58  
4/11/2016 4:01 59  
4/11/2016 4:06 59  
4/11/2016 4:11 59  
4/11/2016 4:16 59  
4/11/2016 4:21 60  
4/11/2016 4:26 59  
4/11/2016 4:31 58  
4/11/2016 4:36 60  
4/11/2016 4:41 60  
4/11/2016 4:46 59  
4/11/2016 4:51 59  
4/11/2016 4:56 60  
4/11/2016 5:01 60  
4/11/2016 5:06 59  
4/11/2016 5:11 59  
4/11/2016 5:16 60  
4/11/2016 5:21 59  
4/11/2016 5:26 60  
4/11/2016 5:31 60  
4/11/2016 5:36 61  
4/11/2016 5:41 60  
4/11/2016 5:46 60  
4/11/2016 5:51 61  
4/11/2016 5:56 62  
4/11/2016 6:01 62  
4/11/2016 6:06 63  
4/11/2016 6:11 62  
4/11/2016 6:16 52  
4/11/2016 6:21 59  
4/11/2016 6:26 59  
4/11/2016 6:31 60  
4/11/2016 6:36 58  
4/11/2016 6:41 62  
4/11/2016 6:46 62  
4/11/2016 6:51 62  
4/11/2016 6:56 62  
4/11/2016 23:01 56  
4/11/2016 23:06 56  
4/11/2016 23:11 59  
4/11/2016 23:16 58  
4/11/2016 23:21 55  
4/11/2016 23:26 58  
4/11/2016 23:31 53  
4/11/2016 23:36 58  
4/11/2016 23:41 60  
4/11/2016 23:46 53  
4/11/2016 23:51 57  
4/11/2016 23:56 63  
5/11/2016 0:01 63  
5/11/2016 0:06 54  
5/11/2016 0:11 57  
5/11/2016 0:16 52  
5/11/2016 0:21 56  
5/11/2016 0:26 49  

5/11/2016 0:31 61  
5/11/2016 0:36 42  
5/11/2016 0:41 63  
5/11/2016 0:46 63  
5/11/2016 0:51 48  
5/11/2016 0:56 62  
5/11/2016 1:01 63  
5/11/2016 1:06 63  
5/11/2016 1:11 63  
5/11/2016 1:16 62  
5/11/2016 1:21 62  
5/11/2016 1:26 63  
5/11/2016 1:31 62  
5/11/2016 1:36 62  
5/11/2016 1:41 62  
5/11/2016 1:46 62  
5/11/2016 1:51 63  
5/11/2016 1:56 62  
5/11/2016 2:01 62  
5/11/2016 2:06 63  
5/11/2016 2:11 62  
5/11/2016 2:16 62  
5/11/2016 2:21 61  
5/11/2016 2:26 62  
5/11/2016 2:31 61  
5/11/2016 2:36 62  
5/11/2016 2:41 61  
5/11/2016 2:46 62  
5/11/2016 2:51 61  
5/11/2016 2:56 60  
5/11/2016 3:01 61  
5/11/2016 3:06 62  
5/11/2016 3:11 60  
5/11/2016 3:16 60  
5/11/2016 3:21 61  
5/11/2016 3:26 60  
5/11/2016 3:31 60  
5/11/2016 3:36 60  
5/11/2016 3:41 61  
5/11/2016 3:46 60  
5/11/2016 3:51 60  
5/11/2016 3:56 61  
5/11/2016 4:01 60  
5/11/2016 4:06 62  
5/11/2016 4:11 60  
5/11/2016 4:16 60  
5/11/2016 4:21 60  
5/11/2016 4:26 60  
5/11/2016 4:31 61  
5/11/2016 4:36 60  
5/11/2016 4:41 60  
5/11/2016 4:46 59  
5/11/2016 4:51 60  
5/11/2016 4:56 60  
5/11/2016 5:01 61  
5/11/2016 5:06 61  
5/11/2016 5:11 60  
5/11/2016 5:16 61  
5/11/2016 5:21 59  
5/11/2016 5:26 61  
5/11/2016 5:31 60  
5/11/2016 5:36 61  
5/11/2016 5:41 60  
5/11/2016 5:46 61  
5/11/2016 5:51 61  
5/11/2016 5:56 62  
5/11/2016 6:01 61  
5/11/2016 6:06 62  
5/11/2016 6:11 62  
5/11/2016 6:16 62  
5/11/2016 6:21 45  
5/11/2016 6:26 62  
5/11/2016 6:31 47  
5/11/2016 6:36 47  
5/11/2016 6:41 54  
5/11/2016 6:46 54  
5/11/2016 6:51 59  
5/11/2016 6:56 52  
5/11/2016 23:01 56  
5/11/2016 23:06 56  
5/11/2016 23:11 59  
5/11/2016 23:16 58  
5/11/2016 23:21 58  
5/11/2016 23:26 56  
5/11/2016 23:31 56  
5/11/2016 23:36 57  
5/11/2016 23:41 53  
5/11/2016 23:46 54  
5/11/2016 23:51 52  
5/11/2016 23:56 56  
6/11/2016 0:01 57  
6/11/2016 0:06 56  
6/11/2016 0:11 57  
6/11/2016 0:16 40  
6/11/2016 0:21 54  
6/11/2016 0:26 45  
6/11/2016 0:31 52  
6/11/2016 0:36 49  
6/11/2016 0:41 62  
6/11/2016 0:46 63  
6/11/2016 0:51 63  
6/11/2016 0:56 62  
6/11/2016 1:01 62  
6/11/2016 1:06 62  
6/11/2016 1:11 62  
6/11/2016 1:16 62  
6/11/2016 1:21 48  
6/11/2016 1:26 62  
6/11/2016 1:31 62  

6/11/2016 1:36 63  
6/11/2016 1:41 60  
6/11/2016 1:46 62  
6/11/2016 1:51 62  
6/11/2016 1:56 61  
6/11/2016 2:01 62  
6/11/2016 2:06 62  
6/11/2016 2:11 61  
6/11/2016 2:16 61  
6/11/2016 2:21 61  
6/11/2016 2:26 62  
6/11/2016 2:31 60  
6/11/2016 2:36 62  
6/11/2016 2:41 61  
6/11/2016 2:46 60  
6/11/2016 2:51 61  
6/11/2016 2:56 60  
6/11/2016 3:01 61  
6/11/2016 3:06 61  
6/11/2016 3:11 60  
6/11/2016 3:16 61  
6/11/2016 3:21 60  
6/11/2016 3:26 60  
6/11/2016 3:31 60  
6/11/2016 3:36 60  
6/11/2016 3:41 60  
6/11/2016 3:46 60  
6/11/2016 3:51 60  
6/11/2016 3:56 60  
6/11/2016 4:01 60  
6/11/2016 4:06 60  
6/11/2016 4:11 59  
6/11/2016 4:16 59  
6/11/2016 4:21 60  
6/11/2016 4:26 60  
6/11/2016 4:31 60  
6/11/2016 4:36 59  
6/11/2016 4:41 59  
6/11/2016 4:46 61  
6/11/2016 4:51 59  
6/11/2016 4:56 60  
6/11/2016 5:01 60  
6/11/2016 5:06 59  
6/11/2016 5:11 60  
6/11/2016 5:16 60  
6/11/2016 5:21 60  
6/11/2016 5:26 61  
6/11/2016 5:31 60  
6/11/2016 5:36 61  
6/11/2016 5:41 60  
6/11/2016 5:46 60  
6/11/2016 5:51 60  
6/11/2016 5:56 61  
6/11/2016 6:01 61  
6/11/2016 6:06 60  
6/11/2016 6:11 63  
6/11/2016 6:16 61  
6/11/2016 6:21 62  
6/11/2016 6:26 61  
6/11/2016 6:31 62  
6/11/2016 6:36 43  
6/11/2016 6:41 63  
6/11/2016 6:46 63  
6/11/2016 6:51 57  
6/11/2016 6:56 62  
6/11/2016 23:01 50  
6/11/2016 23:06 53  
6/11/2016 23:11 51  
6/11/2016 23:16 55  
6/11/2016 23:21 51  
6/11/2016 23:26 56  
6/11/2016 23:31 63  
6/11/2016 23:36 53  
6/11/2016 23:41 48  
6/11/2016 23:46 63  
6/11/2016 23:51 63  
6/11/2016 23:56 63  
7/11/2016 0:01 63  
7/11/2016 0:06 63  
7/11/2016 0:11 62  
7/11/2016 0:16 63  
7/11/2016 0:21 62  
7/11/2016 0:26 62  
7/11/2016 0:31 63  
7/11/2016 0:36 62  
7/11/2016 0:41 61  
7/11/2016 0:46 62  
7/11/2016 0:51 62  
7/11/2016 0:56 61  
7/11/2016 1:01 60  
7/11/2016 1:06 62  
7/11/2016 1:11 60  
7/11/2016 1:16 61  
7/11/2016 1:21 61  
7/11/2016 1:26 61  
7/11/2016 1:31 60  
7/11/2016 1:36 60  
7/11/2016 1:41 60  
7/11/2016 1:46 61  
7/11/2016 1:51 59  
7/11/2016 1:56 60  
7/11/2016 2:01 61  
7/11/2016 2:06 60  
7/11/2016 2:11 58  
7/11/2016 2:16 60  
7/11/2016 2:21 59  
7/11/2016 2:26 60  
7/11/2016 2:31 59  
7/11/2016 2:36 58  

7/11/2016 2:41 58  
7/11/2016 2:46 58  
7/11/2016 2:51 59  
7/11/2016 2:56 60  
7/11/2016 3:01 58  
7/11/2016 3:06 57  
7/11/2016 3:11 58  
7/11/2016 3:16 59  
7/11/2016 3:21 57  
7/11/2016 3:26 58  
7/11/2016 3:31 58  
7/11/2016 3:36 58  
7/11/2016 3:41 59  
7/11/2016 3:46 59  
7/11/2016 3:51 58  
7/11/2016 3:56 58  
7/11/2016 4:01 58  
7/11/2016 4:06 56  
7/11/2016 4:11 58  
7/11/2016 4:16 59  
7/11/2016 4:21 59  
7/11/2016 4:26 60  
7/11/2016 4:31 59  
7/11/2016 4:36 57  
7/11/2016 4:41 58  
7/11/2016 4:46 58  
7/11/2016 4:51 58  
7/11/2016 4:56 58  
7/11/2016 5:01 58  
7/11/2016 5:06 60  
7/11/2016 5:11 59  
7/11/2016 5:16 59  
7/11/2016 5:21 58  
7/11/2016 5:26 60  
7/11/2016 5:31 60  
7/11/2016 5:36 60  
7/11/2016 5:41 60  
7/11/2016 5:46 60  
7/11/2016 5:51 62  
7/11/2016 5:56 61  
7/11/2016 6:01 62  
7/11/2016 6:06 61  
7/11/2016 6:11 62  
7/11/2016 6:16 62  
7/11/2016 6:21 63  
7/11/2016 6:26 57  
7/11/2016 6:31 57  
7/11/2016 6:36 60  
7/11/2016 6:41 60  
7/11/2016 6:46 62  
7/11/2016 6:51 61  
7/11/2016 6:56 63  
7/11/2016 23:01 55  
7/11/2016 23:06 59  
7/11/2016 23:11 55  
7/11/2016 23:16 54  
7/11/2016 23:21 57  
7/11/2016 23:26 52  
7/11/2016 23:31 58  
7/11/2016 23:36 52  
7/11/2016 23:41 53  
7/11/2016 23:46 60  
7/11/2016 23:51 51  
7/11/2016 23:56 52  
8/11/2016 0:01 62  
8/11/2016 0:06 55  
8/11/2016 0:11 63  
8/11/2016 0:16 45  
8/11/2016 0:21 63  
8/11/2016 0:26 63  
8/11/2016 0:31 44  
8/11/2016 0:36 62  
8/11/2016 0:41 62  
8/11/2016 0:46 59  
8/11/2016 0:51 63  
8/11/2016 0:56 62  
8/11/2016 1:01 62  
8/11/2016 1:06 61  
8/11/2016 1:11 61  
8/11/2016 1:16 62  
8/11/2016 1:21 61  
8/11/2016 1:26 61  
8/11/2016 1:31 61  
8/11/2016 1:36 61  
8/11/2016 1:41 61  
8/11/2016 1:46 60  
8/11/2016 1:51 60  
8/11/2016 1:56 60  
8/11/2016 2:01 60  
8/11/2016 2:06 60  
8/11/2016 2:11 60  
8/11/2016 2:16 59  
8/11/2016 2:21 59  
8/11/2016 2:26 60  
8/11/2016 2:31 59  
8/11/2016 2:36 58  
8/11/2016 2:41 58  
8/11/2016 2:46 59  
8/11/2016 2:51 60  
8/11/2016 2:56 58  
8/11/2016 3:01 59  
8/11/2016 3:06 60  
8/11/2016 3:11 59  
8/11/2016 3:16 58  
8/11/2016 3:21 58  
8/11/2016 3:26 59  
8/11/2016 3:31 57  
8/11/2016 3:36 58  
8/11/2016 3:41 59  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
8/11/2016 3:46 59  
8/11/2016 3:51 59  
8/11/2016 3:56 58  
8/11/2016 4:01 58  
8/11/2016 4:06 59  
8/11/2016 4:11 59  
8/11/2016 4:16 58  
8/11/2016 4:21 58  
8/11/2016 4:26 59  
8/11/2016 4:31 58  
8/11/2016 4:36 58  
8/11/2016 4:41 59  
8/11/2016 4:46 59  
8/11/2016 4:51 57  
8/11/2016 4:56 60  
8/11/2016 5:01 57  
8/11/2016 5:06 60  
8/11/2016 5:11 58  
8/11/2016 5:16 59  
8/11/2016 5:21 59  
8/11/2016 5:26 60  
8/11/2016 5:31 61  
8/11/2016 5:36 60  
8/11/2016 5:41 60  
8/11/2016 5:46 60  
8/11/2016 5:51 61  
8/11/2016 5:56 61  
8/11/2016 6:01 61  
8/11/2016 6:06 61  
8/11/2016 6:11 62  
8/11/2016 6:16 62  
8/11/2016 6:21 57  
8/11/2016 6:26 56  
8/11/2016 6:31 60  
8/11/2016 6:36 55  
8/11/2016 6:41 58  
8/11/2016 6:46 59  
8/11/2016 6:51 63  
8/11/2016 6:56 62  
8/11/2016 23:01 59  
8/11/2016 23:06 59  
8/11/2016 23:11 58  
8/11/2016 23:16 58  
8/11/2016 23:21 58  
8/11/2016 23:26 57  
8/11/2016 23:31 57  
8/11/2016 23:36 46  
8/11/2016 23:41 58  
8/11/2016 23:46 53  
8/11/2016 23:51 57  
8/11/2016 23:56 51  
9/11/2016 0:01 56  
9/11/2016 0:06 55  
9/11/2016 0:11 52  
9/11/2016 0:16 63  
9/11/2016 0:21 50  
9/11/2016 0:26 63  
9/11/2016 0:31 63  
9/11/2016 0:36 55  
9/11/2016 0:41 62  
9/11/2016 0:46 63  
9/11/2016 0:51 49  
9/11/2016 0:56 62  
9/11/2016 1:01 45  
9/11/2016 1:06 62  
9/11/2016 1:11 62  
9/11/2016 1:16 62  
9/11/2016 1:21 61  
9/11/2016 1:26 62  
9/11/2016 1:31 45  
9/11/2016 1:36 62  
9/11/2016 1:41 61  
9/11/2016 1:46 61  
9/11/2016 1:51 61  
9/11/2016 1:56 60  
9/11/2016 2:01 60  
9/11/2016 2:06 61  
9/11/2016 2:11 60  
9/11/2016 2:16 61  
9/11/2016 2:21 60  
9/11/2016 2:26 59  
9/11/2016 2:31 60  
9/11/2016 2:36 59  
9/11/2016 2:41 59  
9/11/2016 2:46 60  
9/11/2016 2:51 59  
9/11/2016 2:56 59  
9/11/2016 3:01 61  
9/11/2016 3:06 60  
9/11/2016 3:11 59  
9/11/2016 3:16 60  
9/11/2016 3:21 59  
9/11/2016 3:26 59  
9/11/2016 3:31 59  
9/11/2016 3:36 59  
9/11/2016 3:41 59  
9/11/2016 3:46 58  
9/11/2016 3:51 60  
9/11/2016 3:56 58  
9/11/2016 4:01 59  
9/11/2016 4:06 59  
9/11/2016 4:11 58  
9/11/2016 4:16 59  
9/11/2016 4:21 59  
9/11/2016 4:26 60  
9/11/2016 4:31 60  
9/11/2016 4:36 59  
9/11/2016 4:41 60  
9/11/2016 4:46 59  

9/11/2016 4:51 60  
9/11/2016 4:56 59  
9/11/2016 5:01 59  
9/11/2016 5:06 59  
9/11/2016 5:11 59  
9/11/2016 5:16 60  
9/11/2016 5:21 60  
9/11/2016 5:26 60  
9/11/2016 5:31 61  
9/11/2016 5:36 61  
9/11/2016 5:41 61  
9/11/2016 5:46 62  
9/11/2016 5:51 61  
9/11/2016 5:56 61  
9/11/2016 6:01 62  
9/11/2016 6:06 62  
9/11/2016 6:11 62  
9/11/2016 6:16 54  
9/11/2016 6:21 56  
9/11/2016 6:26 58  
9/11/2016 6:31 56  
9/11/2016 6:36 60  
9/11/2016 6:41 60  
9/11/2016 6:46 61  
9/11/2016 6:51 63  
9/11/2016 6:56 64  
9/11/2016 23:01 60  
9/11/2016 23:06 61  
9/11/2016 23:11 59  
9/11/2016 23:16 60  
9/11/2016 23:21 60  
9/11/2016 23:26 59  
9/11/2016 23:31 60  
9/11/2016 23:36 58  
9/11/2016 23:41 61  
9/11/2016 23:46 59  
9/11/2016 23:51 60  
9/11/2016 23:56 56  
10/11/2016 0:01 59  
10/11/2016 0:06 59  
10/11/2016 0:11 61  
10/11/2016 0:16 52  
10/11/2016 0:21 58  
10/11/2016 0:26 58  
10/11/2016 0:31 56  
10/11/2016 0:36 57  
10/11/2016 0:41 53  
10/11/2016 0:46 63  
10/11/2016 0:51 62  
10/11/2016 0:56 63  
10/11/2016 1:01 63  
10/11/2016 1:06 42  
10/11/2016 1:11 63  
10/11/2016 1:16 62  
10/11/2016 1:21 63  
10/11/2016 1:26 50  
10/11/2016 1:31 62  
10/11/2016 1:36 62  
10/11/2016 1:41 63  
10/11/2016 1:46 62  
10/11/2016 1:51 61  
10/11/2016 1:56 59  
10/11/2016 2:01 61  
10/11/2016 2:06 61  
10/11/2016 2:11 61  
10/11/2016 2:16 61  
10/11/2016 2:21 60  
10/11/2016 2:26 61  
10/11/2016 2:31 60  
10/11/2016 2:36 61  
10/11/2016 2:41 61  
10/11/2016 2:46 60  
10/11/2016 2:51 60  
10/11/2016 2:56 60  
10/11/2016 3:01 61  
10/11/2016 3:06 59  
10/11/2016 3:11 60  
10/11/2016 3:16 59  
10/11/2016 3:21 60  
10/11/2016 3:26 59  
10/11/2016 3:31 60  
10/11/2016 3:36 58  
10/11/2016 3:41 59  
10/11/2016 3:46 59  
10/11/2016 3:51 60  
10/11/2016 3:56 60  
10/11/2016 4:01 59  
10/11/2016 4:06 58  
10/11/2016 4:11 58  
10/11/2016 4:16 58  
10/11/2016 4:21 59  
10/11/2016 4:26 58  
10/11/2016 4:31 59  
10/11/2016 4:36 59  
10/11/2016 4:41 60  
10/11/2016 4:46 59  
10/11/2016 4:51 59  
10/11/2016 4:56 60  
10/11/2016 5:01 60  
10/11/2016 5:06 58  
10/11/2016 5:11 59  
10/11/2016 5:16 61  
10/11/2016 5:21 60  
10/11/2016 5:26 60  
10/11/2016 5:31 61  
10/11/2016 5:36 60  
10/11/2016 5:41 62  
10/11/2016 5:46 62  
10/11/2016 5:51 62  

10/11/2016 5:56 62  
10/11/2016 6:01 62  
10/11/2016 6:06 62  
10/11/2016 6:11 62  
10/11/2016 6:16 63  
10/11/2016 6:21 63  
10/11/2016 6:26 50  
10/11/2016 6:31 55  
10/11/2016 6:36 57  
10/11/2016 6:41 57  
10/11/2016 6:46 61  
10/11/2016 6:51 62  
10/11/2016 6:56 61  
10/11/2016 23:01 64  
10/11/2016 23:06 59  
10/11/2016 23:11 60  
10/11/2016 23:16 61  
10/11/2016 23:21 60  
10/11/2016 23:26 59  
10/11/2016 23:31 60  
10/11/2016 23:36 59  
10/11/2016 23:41 56  
10/11/2016 23:46 57  
10/11/2016 23:51 59  
10/11/2016 23:56 54  
11/11/2016 0:01 56  
11/11/2016 0:06 56  
11/11/2016 0:11 63  
11/11/2016 0:16 56  
11/11/2016 0:21 47  
11/11/2016 0:26 56  
11/11/2016 0:31 47  
11/11/2016 0:36 52  
11/11/2016 0:41 63  
11/11/2016 0:46 63  
11/11/2016 0:51 63  
11/11/2016 0:56 63  
11/11/2016 1:01 50  
11/11/2016 1:06 63  
11/11/2016 1:11 63  
11/11/2016 1:16 62  
11/11/2016 1:21 62  
11/11/2016 1:26 62  
11/11/2016 1:31 62  
11/11/2016 1:36 62  
11/11/2016 1:41 62  
11/11/2016 1:46 62  
11/11/2016 1:51 62  
11/11/2016 1:56 63  
11/11/2016 2:01 62  
11/11/2016 2:06 60  
11/11/2016 2:11 60  
11/11/2016 2:16 60  
11/11/2016 2:21 60  
11/11/2016 2:26 60  
11/11/2016 2:31 60  
11/11/2016 2:36 60  
11/11/2016 2:41 60  
11/11/2016 2:46 60  
11/11/2016 2:51 60  
11/11/2016 2:56 60  
11/11/2016 3:01 60  
11/11/2016 3:06 59  
11/11/2016 3:11 60  
11/11/2016 3:16 59  
11/11/2016 3:21 58  
11/11/2016 3:26 59  
11/11/2016 3:31 59  
11/11/2016 3:36 58  
11/11/2016 3:41 59  
11/11/2016 3:46 60  
11/11/2016 3:51 59  
11/11/2016 3:56 60  
11/11/2016 4:01 60  
11/11/2016 4:06 58  
11/11/2016 4:11 59  
11/11/2016 4:16 59  
11/11/2016 4:21 59  
11/11/2016 4:26 59  
11/11/2016 4:31 59  
11/11/2016 4:36 58  
11/11/2016 4:41 59  
11/11/2016 4:46 60  
11/11/2016 4:51 60  
11/11/2016 4:56 58  
11/11/2016 5:01 59  
11/11/2016 5:06 59  
11/11/2016 5:11 60  
11/11/2016 5:16 59  
11/11/2016 5:21 60  
11/11/2016 5:26 59  
11/11/2016 5:31 60  
11/11/2016 5:36 61  
11/11/2016 5:41 61  
11/11/2016 5:46 61  
11/11/2016 5:51 61  
11/11/2016 5:56 61  
11/11/2016 6:01 61  
11/11/2016 6:06 62  
11/11/2016 6:11 62  
11/11/2016 6:16 62  
11/11/2016 6:21 63  
11/11/2016 6:26 53  
11/11/2016 6:31 63  
11/11/2016 6:36 56  
11/11/2016 6:41 60  
11/11/2016 6:46 60  
11/11/2016 6:51 60  
11/11/2016 6:56 61  

11/11/2016 23:01 61  
11/11/2016 23:06 58  
11/11/2016 23:11 60  
11/11/2016 23:16 59  
11/11/2016 23:21 60  
11/11/2016 23:26 60  
11/11/2016 23:31 58  
11/11/2016 23:36 59  
11/11/2016 23:41 60  
11/11/2016 23:46 57  
11/11/2016 23:51 59  
11/11/2016 23:56 57  
12/11/2016 0:01 60  
12/11/2016 0:06 58  
12/11/2016 0:11 58  
12/11/2016 0:16 58  
12/11/2016 0:21 55  
12/11/2016 0:26 58  
12/11/2016 0:31 57  
12/11/2016 0:36 57  
12/11/2016 0:41 57  
12/11/2016 0:46 52  
12/11/2016 0:51 53  
12/11/2016 0:56 63  
12/11/2016 1:01 54  
12/11/2016 1:06 49  
12/11/2016 1:11 53  
12/11/2016 1:16 50  
12/11/2016 1:21 54  
12/11/2016 1:26 63  
12/11/2016 1:31 63  
12/11/2016 1:36 49  
12/11/2016 1:41 63  
12/11/2016 1:46 60  
12/11/2016 1:51 62  
12/11/2016 1:56 63  
12/11/2016 2:01 63  
12/11/2016 2:06 62  
12/11/2016 2:11 63  
12/11/2016 2:16 63  
12/11/2016 2:21 62  
12/11/2016 2:26 54  
12/11/2016 2:31 63  
12/11/2016 2:36 63  
12/11/2016 2:41 63  
12/11/2016 2:46 62  
12/11/2016 2:51 62  
12/11/2016 2:56 62  
12/11/2016 3:01 61  
12/11/2016 3:06 61  
12/11/2016 3:11 61  
12/11/2016 3:16 61  
12/11/2016 3:21 61  
12/11/2016 3:26 61  
12/11/2016 3:31 61  
12/11/2016 3:36 62  
12/11/2016 3:41 60  
12/11/2016 3:46 62  
12/11/2016 3:51 62  
12/11/2016 3:56 61  
12/11/2016 4:01 61  
12/11/2016 4:06 61  
12/11/2016 4:11 60  
12/11/2016 4:16 60  
12/11/2016 4:21 61  
12/11/2016 4:26 61  
12/11/2016 4:31 60  
12/11/2016 4:36 60  
12/11/2016 4:41 60  
12/11/2016 4:46 59  
12/11/2016 4:51 60  
12/11/2016 4:56 60  
12/11/2016 5:01 60  
12/11/2016 5:06 61  
12/11/2016 5:11 60  
12/11/2016 5:16 60  
12/11/2016 5:21 60  
12/11/2016 5:26 61  
12/11/2016 5:31 60  
12/11/2016 5:36 61  
12/11/2016 5:41 61  
12/11/2016 5:46 61  
12/11/2016 5:51 61  
12/11/2016 5:56 61  
12/11/2016 6:01 61  
12/11/2016 6:06 62  
12/11/2016 6:11 62  
12/11/2016 6:16 63  
12/11/2016 6:21 61  
12/11/2016 6:26 63  
12/11/2016 6:31 63  
12/11/2016 6:36 62  
12/11/2016 6:41 60  
12/11/2016 6:46 55  
12/11/2016 6:51 59  
12/11/2016 6:56 59  
12/11/2016 23:01 60  
12/11/2016 23:06 59  
12/11/2016 23:11 59  
12/11/2016 23:16 58  
12/11/2016 23:21 58  
12/11/2016 23:26 58  
12/11/2016 23:31 59  
12/11/2016 23:36 56  
12/11/2016 23:41 59  
12/11/2016 23:46 57  
12/11/2016 23:51 58  
12/11/2016 23:56 59  
13/11/2016 0:01 59  

13/11/2016 0:06 58  
13/11/2016 0:11 56  
13/11/2016 0:16 58  
13/11/2016 0:21 58  
13/11/2016 0:26 56  
13/11/2016 0:31 50  
13/11/2016 0:36 56  
13/11/2016 0:41 50  
13/11/2016 0:46 63  
13/11/2016 0:51 63  
13/11/2016 0:56 51  
13/11/2016 1:01 63  
13/11/2016 1:06 58  
13/11/2016 1:11 40  
13/11/2016 1:16 63  
13/11/2016 1:21 37  
13/11/2016 1:26 63  
13/11/2016 1:31 63  
13/11/2016 1:36 62  
13/11/2016 1:41 62  
13/11/2016 1:46 62  
13/11/2016 1:51 62  
13/11/2016 1:56 62  
13/11/2016 2:01 63  
13/11/2016 2:06 46  
13/11/2016 2:11 62  
13/11/2016 2:16 62  
13/11/2016 2:21 62  
13/11/2016 2:26 62  
13/11/2016 2:31 61  
13/11/2016 2:36 61  
13/11/2016 2:41 62  
13/11/2016 2:46 48  
13/11/2016 2:51 62  
13/11/2016 2:56 61  
13/11/2016 3:01 61  
13/11/2016 3:06 60  
13/11/2016 3:11 61  
13/11/2016 3:16 61  
13/11/2016 3:21 61  
13/11/2016 3:26 61  
13/11/2016 3:31 60  
13/11/2016 3:36 60  
13/11/2016 3:41 60  
13/11/2016 3:46 60  
13/11/2016 3:51 60  
13/11/2016 3:56 61  
13/11/2016 4:01 60  
13/11/2016 4:06 60  
13/11/2016 4:11 60  
13/11/2016 4:16 60  
13/11/2016 4:21 60  
13/11/2016 4:26 60  
13/11/2016 4:31 59  
13/11/2016 4:36 61  
13/11/2016 4:41 61  
13/11/2016 4:46 60  
13/11/2016 4:51 61  
13/11/2016 4:56 60  
13/11/2016 5:01 60  
13/11/2016 5:06 60  
13/11/2016 5:11 59  
13/11/2016 5:16 60  
13/11/2016 5:21 60  
13/11/2016 5:26 60  
13/11/2016 5:31 61  
13/11/2016 5:36 61  
13/11/2016 5:41 60  
13/11/2016 5:46 61  
13/11/2016 5:51 62  
13/11/2016 5:56 62  
13/11/2016 6:01 60  
13/11/2016 6:06 61  
13/11/2016 6:11 61  
13/11/2016 6:16 62  
13/11/2016 6:21 62  
13/11/2016 6:26 62  
13/11/2016 6:31 63  
13/11/2016 6:36 58  
13/11/2016 6:41 63  
13/11/2016 6:46 54  
13/11/2016 6:51 56  
13/11/2016 6:56 63  
13/11/2016 23:01 56  
13/11/2016 23:06 51  
13/11/2016 23:11 53  
13/11/2016 23:16 51  
13/11/2016 23:21 56  
13/11/2016 23:26 56  
13/11/2016 23:31 55  
13/11/2016 23:36 52  
13/11/2016 23:41 55  
13/11/2016 23:46 55  
13/11/2016 23:51 63  
13/11/2016 23:56 63  
14/11/2016 0:01 62  
14/11/2016 0:06 62  
14/11/2016 0:11 62  
14/11/2016 0:16 63  
14/11/2016 0:21 62  
14/11/2016 0:26 62  
14/11/2016 0:31 49  
14/11/2016 0:36 62  
14/11/2016 0:41 62  
14/11/2016 0:46 61  
14/11/2016 0:51 62  
14/11/2016 0:56 62  
14/11/2016 1:01 62  
14/11/2016 1:06 61  

14/11/2016 1:11 60  
14/11/2016 1:16 60  
14/11/2016 1:21 61  
14/11/2016 1:26 61  
14/11/2016 1:31 60  
14/11/2016 1:36 60  
14/11/2016 1:41 60  
14/11/2016 1:46 60  
14/11/2016 1:51 58  
14/11/2016 1:56 60  
14/11/2016 2:01 59  
14/11/2016 2:06 59  
14/11/2016 2:11 59  
14/11/2016 2:16 58  
14/11/2016 2:21 60  
14/11/2016 2:26 60  
14/11/2016 2:31 59  
14/11/2016 2:36 58  
14/11/2016 2:41 59  
14/11/2016 2:46 58  
14/11/2016 2:51 59  
14/11/2016 2:56 57  
14/11/2016 3:01 58  
14/11/2016 3:06 58  
14/11/2016 3:11 59  
14/11/2016 3:16 59  
14/11/2016 3:21 58  
14/11/2016 3:26 57  
14/11/2016 3:31 59  
14/11/2016 3:36 58  
14/11/2016 3:41 57  
14/11/2016 3:46 60  
14/11/2016 3:51 58  
14/11/2016 3:56 59  
14/11/2016 4:01 57  
14/11/2016 4:06 58  
14/11/2016 4:11 57  
14/11/2016 4:16 58  
14/11/2016 4:21 59  
14/11/2016 4:26 58  
14/11/2016 4:31 57  
14/11/2016 4:36 58  
14/11/2016 4:41 58  
14/11/2016 4:46 57  
14/11/2016 4:51 59  
14/11/2016 4:56 58  
14/11/2016 5:01 59  
14/11/2016 5:06 59  
14/11/2016 5:11 59  
14/11/2016 5:16 60  
14/11/2016 5:21 60  
14/11/2016 5:26 60  
14/11/2016 5:31 60  
14/11/2016 5:36 60  
14/11/2016 5:41 61  
14/11/2016 5:46 61  
14/11/2016 5:51 61  
14/11/2016 5:56 61  
14/11/2016 6:01 61  
14/11/2016 6:06 62  
14/11/2016 6:11 63  
14/11/2016 6:16 63  
14/11/2016 6:21 51  
14/11/2016 6:26 56  
14/11/2016 6:31 58  
14/11/2016 6:36 58  
14/11/2016 6:41 60  
14/11/2016 6:46 62  
14/11/2016 6:51 61  
14/11/2016 6:56 63  
14/11/2016 23:01 45  
14/11/2016 23:06 56  
14/11/2016 23:11 54  
14/11/2016 23:16 53  
14/11/2016 23:21 59  
14/11/2016 23:26 60  
14/11/2016 23:31 57  
14/11/2016 23:36 58  
14/11/2016 23:41 63  
14/11/2016 23:46 54  
14/11/2016 23:51 63  
14/11/2016 23:56 55  
15/11/2016 0:01 63  
15/11/2016 0:06 63  
15/11/2016 0:11 52  
15/11/2016 0:16 56  
15/11/2016 0:21 63  
15/11/2016 0:26 40  
15/11/2016 0:31 63  
15/11/2016 0:36 63  
15/11/2016 0:41 62  
15/11/2016 0:46 62  
15/11/2016 0:51 62  
15/11/2016 0:56 62  
15/11/2016 1:01 62  
15/11/2016 1:06 61  
15/11/2016 1:11 62  
15/11/2016 1:16 61  
15/11/2016 1:21 61  
15/11/2016 1:26 62  
15/11/2016 1:31 61  
15/11/2016 1:36 60  
15/11/2016 1:41 61  
15/11/2016 1:46 60  
15/11/2016 1:51 61  
15/11/2016 1:56 61  
15/11/2016 2:01 61  
15/11/2016 2:06 60  
15/11/2016 2:11 61  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
15/11/2016 2:16 59  
15/11/2016 2:21 60  
15/11/2016 2:26 60  
15/11/2016 2:31 60  
15/11/2016 2:36 60  
15/11/2016 2:41 60  
15/11/2016 2:46 59  
15/11/2016 2:51 60  
15/11/2016 2:56 59  
15/11/2016 3:01 58  
15/11/2016 3:06 59  
15/11/2016 3:11 58  
15/11/2016 3:16 57  
15/11/2016 3:21 58  
15/11/2016 3:26 58  
15/11/2016 3:31 58  
15/11/2016 3:36 58  
15/11/2016 3:41 60  
15/11/2016 3:46 56  
15/11/2016 3:51 59  
15/11/2016 3:56 59  
15/11/2016 4:01 57  
15/11/2016 4:06 58  
15/11/2016 4:11 59  
15/11/2016 4:16 59  
15/11/2016 4:21 58  
15/11/2016 4:26 57  
15/11/2016 4:31 58  
15/11/2016 4:36 59  
15/11/2016 4:41 58  
15/11/2016 4:46 58  
15/11/2016 4:51 58  
15/11/2016 4:56 59  
15/11/2016 5:01 60  
15/11/2016 5:06 59  
15/11/2016 5:11 61  
15/11/2016 5:16 59  
15/11/2016 5:21 59  
15/11/2016 5:26 60  
15/11/2016 5:31 60  
15/11/2016 5:36 60  
15/11/2016 5:41 61  
15/11/2016 5:46 60  
15/11/2016 5:51 61  
15/11/2016 5:56 60  
15/11/2016 6:01 61  
15/11/2016 6:06 62  
15/11/2016 6:11 62  
15/11/2016 6:16 63  
15/11/2016 6:21 62  
15/11/2016 6:26 54  
15/11/2016 6:31 56  
15/11/2016 6:36 56  
15/11/2016 6:41 61  
15/11/2016 6:46 60  
15/11/2016 6:51 61  
15/11/2016 6:56 61  
15/11/2016 23:01 59  
15/11/2016 23:06 57  
15/11/2016 23:11 57  
15/11/2016 23:16 55  
15/11/2016 23:21 59  
15/11/2016 23:26 58  
15/11/2016 23:31 53  
15/11/2016 23:36 57  
15/11/2016 23:41 50  
15/11/2016 23:46 52  
15/11/2016 23:51 62  
15/11/2016 23:56 50  
16/11/2016 0:01 56  
16/11/2016 0:06 55  
16/11/2016 0:11 56  
16/11/2016 0:16 63  
16/11/2016 0:21 63  
16/11/2016 0:26 63  
16/11/2016 0:31 52  
16/11/2016 0:36 63  
16/11/2016 0:41 62  
16/11/2016 0:46 63  
16/11/2016 0:51 63  
16/11/2016 0:56 62  
16/11/2016 1:01 61  
16/11/2016 1:06 63  
16/11/2016 1:11 62  
16/11/2016 1:16 61  
16/11/2016 1:21 62  
16/11/2016 1:26 59  
16/11/2016 1:31 62  
16/11/2016 1:36 62  
16/11/2016 1:41 61  
16/11/2016 1:46 60  
16/11/2016 1:51 61  
16/11/2016 1:56 61  
16/11/2016 2:01 61  
16/11/2016 2:06 61  
16/11/2016 2:11 61  
16/11/2016 2:16 60  
16/11/2016 2:21 62  
16/11/2016 2:26 60  
16/11/2016 2:31 60  
16/11/2016 2:36 61  
16/11/2016 2:41 60  
16/11/2016 2:46 59  
16/11/2016 2:51 59  
16/11/2016 2:56 59  
16/11/2016 3:01 60  
16/11/2016 3:06 59  
16/11/2016 3:11 58  
16/11/2016 3:16 58  

16/11/2016 3:21 60  
16/11/2016 3:26 58  
16/11/2016 3:31 59  
16/11/2016 3:36 59  
16/11/2016 3:41 58  
16/11/2016 3:46 60  
16/11/2016 3:51 59  
16/11/2016 3:56 59  
16/11/2016 4:01 59  
16/11/2016 4:06 59  
16/11/2016 4:11 59  
16/11/2016 4:16 58  
16/11/2016 4:21 60  
16/11/2016 4:26 58  
16/11/2016 4:31 57  
16/11/2016 4:36 59  
16/11/2016 4:41 59  
16/11/2016 4:46 59  
16/11/2016 4:51 59  
16/11/2016 4:56 58  
16/11/2016 5:01 60  
16/11/2016 5:06 59  
16/11/2016 5:11 60  
16/11/2016 5:16 59  
16/11/2016 5:21 60  
16/11/2016 5:26 60  
16/11/2016 5:31 61  
16/11/2016 5:36 62  
16/11/2016 5:41 62  
16/11/2016 5:46 61  
16/11/2016 5:51 61  
16/11/2016 5:56 62  
16/11/2016 6:01 62  
16/11/2016 6:06 62  
16/11/2016 6:11 62  
16/11/2016 6:16 63  
16/11/2016 6:21 63  
16/11/2016 6:26 58  
16/11/2016 6:31 59  
16/11/2016 6:36 59  
16/11/2016 6:41 60  
16/11/2016 6:46 61  
16/11/2016 6:51 61  
16/11/2016 6:56 63  
16/11/2016 23:01 59  
16/11/2016 23:06 57  
16/11/2016 23:11 58  
16/11/2016 23:16 59  
16/11/2016 23:21 58  
16/11/2016 23:26 58  
16/11/2016 23:31 59  
16/11/2016 23:36 56  
16/11/2016 23:41 57  
16/11/2016 23:46 58  
16/11/2016 23:51 58  
16/11/2016 23:56 61  
17/11/2016 0:01 56  
17/11/2016 0:06 37  
17/11/2016 0:11 63  
17/11/2016 0:16 53  
17/11/2016 0:21 47  
17/11/2016 0:26 47  
17/11/2016 0:31 50  
17/11/2016 0:36 55  
17/11/2016 0:41 62  
17/11/2016 0:46 62  
17/11/2016 0:51 62  
17/11/2016 0:56 62  
17/11/2016 1:01 62  
17/11/2016 1:06 62  
17/11/2016 1:11 63  
17/11/2016 1:16 61  
17/11/2016 1:21 62  
17/11/2016 1:26 62  
17/11/2016 1:31 61  
17/11/2016 1:36 60  
17/11/2016 1:41 61  
17/11/2016 1:46 61  
17/11/2016 1:51 60  
17/11/2016 1:56 60  
17/11/2016 2:01 61  
17/11/2016 2:06 60  
17/11/2016 2:11 61  
17/11/2016 2:16 60  
17/11/2016 2:21 61  
17/11/2016 2:26 60  
17/11/2016 2:31 59  
17/11/2016 2:36 59  
17/11/2016 2:41 59  
17/11/2016 2:46 59  
17/11/2016 2:51 60  
17/11/2016 2:56 60  
17/11/2016 3:01 59  
17/11/2016 3:06 59  
17/11/2016 3:11 61  
17/11/2016 3:16 59  
17/11/2016 3:21 58  
17/11/2016 3:26 59  
17/11/2016 3:31 58  
17/11/2016 3:36 59  
17/11/2016 3:41 59  
17/11/2016 3:46 59  
17/11/2016 3:51 58  
17/11/2016 3:56 59  
17/11/2016 4:01 59  
17/11/2016 4:06 59  
17/11/2016 4:11 58  
17/11/2016 4:16 58  
17/11/2016 4:21 60  

17/11/2016 4:26 60  
17/11/2016 4:31 60  
17/11/2016 4:36 59  
17/11/2016 4:41 60  
17/11/2016 4:46 58  
17/11/2016 4:51 59  
17/11/2016 4:56 58  
17/11/2016 5:01 59  
17/11/2016 5:06 60  
17/11/2016 5:11 60  
17/11/2016 5:16 60  
17/11/2016 5:21 59  
17/11/2016 5:26 60  
17/11/2016 5:31 61  
17/11/2016 5:36 61  
17/11/2016 5:41 61  
17/11/2016 5:46 61  
17/11/2016 5:51 61  
17/11/2016 5:56 62  
17/11/2016 6:01 61  
17/11/2016 6:06 62  
17/11/2016 6:11 62  
17/11/2016 6:16 63  
17/11/2016 6:21 51  
17/11/2016 6:26 57  
17/11/2016 6:31 57  
17/11/2016 6:36 60  
17/11/2016 6:41 61  
17/11/2016 6:46 61  
17/11/2016 6:51 62  
17/11/2016 6:56 62  
17/11/2016 23:01 60  
17/11/2016 23:06 56  
17/11/2016 23:11 60  
17/11/2016 23:16 58  
17/11/2016 23:21 61  
17/11/2016 23:26 58  
17/11/2016 23:31 59  
17/11/2016 23:36 57  
17/11/2016 23:41 58  
17/11/2016 23:46 56  
17/11/2016 23:51 56  
17/11/2016 23:56 58  
18/11/2016 0:01 55  
18/11/2016 0:06 55  
18/11/2016 0:11 53  
18/11/2016 0:16 56  
18/11/2016 0:21 51  
18/11/2016 0:26 63  
18/11/2016 0:31 50  
18/11/2016 0:36 63  
18/11/2016 0:41 48  
18/11/2016 0:46 63  
18/11/2016 0:51 55  
18/11/2016 0:56 63  
18/11/2016 1:01 63  
18/11/2016 1:06 61  
18/11/2016 1:11 62  
18/11/2016 1:16 62  
18/11/2016 1:21 62  
18/11/2016 1:26 62  
18/11/2016 1:31 62  
18/11/2016 1:36 62  
18/11/2016 1:41 62  
18/11/2016 1:46 62  
18/11/2016 1:51 62  
18/11/2016 1:56 61  
18/11/2016 2:01 61  
18/11/2016 2:06 61  
18/11/2016 2:11 61  
18/11/2016 2:16 60  
18/11/2016 2:21 60  
18/11/2016 2:26 60  
18/11/2016 2:31 60  
18/11/2016 2:36 60  
18/11/2016 2:41 61  
18/11/2016 2:46 59  
18/11/2016 2:51 60  
18/11/2016 2:56 60  
18/11/2016 3:01 59  
18/11/2016 3:06 60  
18/11/2016 3:11 59  
18/11/2016 3:16 59  
18/11/2016 3:21 59  
18/11/2016 3:26 58  
18/11/2016 3:31 59  
18/11/2016 3:36 59  
18/11/2016 3:41 60  
18/11/2016 3:46 60  
18/11/2016 3:51 60  
18/11/2016 3:56 60  
18/11/2016 4:01 60  
18/11/2016 4:06 58  
18/11/2016 4:11 59  
18/11/2016 4:16 59  
18/11/2016 4:21 59  
18/11/2016 4:26 59  
18/11/2016 4:31 58  
18/11/2016 4:36 60  
18/11/2016 4:41 60  
18/11/2016 4:46 59  
18/11/2016 4:51 59  
18/11/2016 4:56 59  
18/11/2016 5:01 59  
18/11/2016 5:06 60  
18/11/2016 5:11 61  
18/11/2016 5:16 60  
18/11/2016 5:21 61  
18/11/2016 5:26 60  

18/11/2016 5:31 61  
18/11/2016 5:36 61  
18/11/2016 5:41 60  
18/11/2016 5:46 60  
18/11/2016 5:51 62  
18/11/2016 5:56 61  
18/11/2016 6:01 60  
18/11/2016 6:06 62  
18/11/2016 6:11 63  
18/11/2016 6:16 50  
18/11/2016 6:21 56  
18/11/2016 6:26 52  
18/11/2016 6:31 58  
18/11/2016 6:36 60  
18/11/2016 6:41 60  
18/11/2016 6:46 61  
18/11/2016 6:51 62  
18/11/2016 6:56 62  
18/11/2016 23:01 58  
18/11/2016 23:06 59  
18/11/2016 23:11 60  
18/11/2016 23:16 57  
18/11/2016 23:21 58  
18/11/2016 23:26 59  
18/11/2016 23:31 59  
18/11/2016 23:36 58  
18/11/2016 23:41 58  
18/11/2016 23:46 59  
18/11/2016 23:51 62  
18/11/2016 23:56 59  
19/11/2016 0:01 60  
19/11/2016 0:06 56  
19/11/2016 0:11 59  
19/11/2016 0:16 59  
19/11/2016 0:21 58  
19/11/2016 0:26 55  
19/11/2016 0:31 59  
19/11/2016 0:36 58  
19/11/2016 0:41 54  
19/11/2016 0:46 52  
19/11/2016 0:51 56  
19/11/2016 0:56 50  
19/11/2016 1:01 51  
19/11/2016 1:06 53  
19/11/2016 1:11 63  
19/11/2016 1:16 48  
19/11/2016 1:21 63  
19/11/2016 1:26 63  
19/11/2016 1:31 58  
19/11/2016 1:36 49  
19/11/2016 1:41 62  
19/11/2016 1:46 62  
19/11/2016 1:51 62  
19/11/2016 1:56 62  
19/11/2016 2:01 62  
19/11/2016 2:06 62  
19/11/2016 2:11 62  
19/11/2016 2:16 62  
19/11/2016 2:21 62  
19/11/2016 2:26 61  
19/11/2016 2:31 62  
19/11/2016 2:36 62  
19/11/2016 2:41 61  
19/11/2016 2:46 62  
19/11/2016 2:51 61  
19/11/2016 2:56 61  
19/11/2016 3:01 60  
19/11/2016 3:06 45  
19/11/2016 3:11 61  
19/11/2016 3:16 61  
19/11/2016 3:21 63  
19/11/2016 3:26 61  
19/11/2016 3:31 62  
19/11/2016 3:36 61  
19/11/2016 3:41 61  
19/11/2016 3:46 63  
19/11/2016 3:51 60  
19/11/2016 3:56 61  
19/11/2016 4:01 60  
19/11/2016 4:06 61  
19/11/2016 4:11 61  
19/11/2016 4:16 61  
19/11/2016 4:21 60  
19/11/2016 4:26 60  
19/11/2016 4:31 61  
19/11/2016 4:36 60  
19/11/2016 4:41 60  
19/11/2016 4:46 61  
19/11/2016 4:51 61  
19/11/2016 4:56 60  
19/11/2016 5:01 61  
19/11/2016 5:06 61  
19/11/2016 5:11 61  
19/11/2016 5:16 62  
19/11/2016 5:21 61  
19/11/2016 5:26 63  
19/11/2016 5:31 60  
19/11/2016 5:36 61  
19/11/2016 5:41 61  
19/11/2016 5:46 62  
19/11/2016 5:51 62  
19/11/2016 5:56 61  
19/11/2016 6:01 61  
19/11/2016 6:06 63  
19/11/2016 6:11 63  
19/11/2016 6:16 62  
19/11/2016 6:21 63  
19/11/2016 6:26 63  
19/11/2016 6:31 63  

19/11/2016 6:36 47  
19/11/2016 6:41 55  
19/11/2016 6:46 54  
19/11/2016 6:51 58  
19/11/2016 6:56 59  
19/11/2016 23:01 62  
19/11/2016 23:06 59  
19/11/2016 23:11 58  
19/11/2016 23:16 58  
19/11/2016 23:21 58  
19/11/2016 23:26 58  
19/11/2016 23:31 59  
19/11/2016 23:36 61  
19/11/2016 23:41 60  
19/11/2016 23:46 59  
19/11/2016 23:51 59  
19/11/2016 23:56 56  
20/11/2016 0:01 57  
20/11/2016 0:06 57  
20/11/2016 0:11 55  
20/11/2016 0:16 56  
20/11/2016 0:21 63  
20/11/2016 0:26 51  
20/11/2016 0:31 54  
20/11/2016 0:36 49  
20/11/2016 0:41 63  
20/11/2016 0:46 52  
20/11/2016 0:51 50  
20/11/2016 0:56 62  
20/11/2016 1:01 50  
20/11/2016 1:06 63  
20/11/2016 1:11 63  
20/11/2016 1:16 63  
20/11/2016 1:21 62  
20/11/2016 1:26 62  
20/11/2016 1:31 63  
20/11/2016 1:36 62  
20/11/2016 1:41 62  
20/11/2016 1:46 62  
20/11/2016 1:51 62  
20/11/2016 1:56 62  
20/11/2016 2:01 62  
20/11/2016 2:06 62  
20/11/2016 2:11 61  
20/11/2016 2:16 62  
20/11/2016 2:21 61  
20/11/2016 2:26 62  
20/11/2016 2:31 61  
20/11/2016 2:36 65  
20/11/2016 2:41 62  
20/11/2016 2:46 61  
20/11/2016 2:51 62  
20/11/2016 2:56 60  
20/11/2016 3:01 62  
20/11/2016 3:06 61  
20/11/2016 3:11 61  
20/11/2016 3:16 61  
20/11/2016 3:21 61  
20/11/2016 3:26 60  
20/11/2016 3:31 60  
20/11/2016 3:36 61  
20/11/2016 3:41 60  
20/11/2016 3:46 61  
20/11/2016 3:51 63  
20/11/2016 3:56 60  
20/11/2016 4:01 60  
20/11/2016 4:06 61  
20/11/2016 4:11 60  
20/11/2016 4:16 60  
20/11/2016 4:21 60  
20/11/2016 4:26 61  
20/11/2016 4:31 60  
20/11/2016 4:36 60  
20/11/2016 4:41 61  
20/11/2016 4:46 60  
20/11/2016 4:51 60  
20/11/2016 4:56 59  
20/11/2016 5:01 59  
20/11/2016 5:06 62  
20/11/2016 5:11 60  
20/11/2016 5:16 60  
20/11/2016 5:21 60  
20/11/2016 5:26 61  
20/11/2016 5:31 61  
20/11/2016 5:36 61  
20/11/2016 5:41 61  
20/11/2016 5:46 60  
20/11/2016 5:51 61  
20/11/2016 5:56 62  
20/11/2016 6:01 60  
20/11/2016 6:06 61  
20/11/2016 6:11 62  
20/11/2016 6:16 61  
20/11/2016 6:21 62  
20/11/2016 6:26 62  
20/11/2016 6:31 62  
20/11/2016 6:36 57  
20/11/2016 6:41 63  
20/11/2016 6:46 40  
20/11/2016 6:51 63  
20/11/2016 6:56 51  
20/11/2016 23:01 58  
20/11/2016 23:06 51  
20/11/2016 23:11 57  
20/11/2016 23:16 48  
20/11/2016 23:21 53  
20/11/2016 23:26 56  
20/11/2016 23:31 57  
20/11/2016 23:36 53  

20/11/2016 23:41 55  
20/11/2016 23:46 55  
20/11/2016 23:51 56  
20/11/2016 23:56 55  
21/11/2016 0:01 63  
21/11/2016 0:06 63  
21/11/2016 0:11 62  
21/11/2016 0:16 62  
21/11/2016 0:21 63  
21/11/2016 0:26 62  
21/11/2016 0:31 62  
21/11/2016 0:36 63  
21/11/2016 0:41 61  
21/11/2016 0:46 61  
21/11/2016 0:51 61  
21/11/2016 0:56 60  
21/11/2016 1:01 61  
21/11/2016 1:06 61  
21/11/2016 1:11 62  
21/11/2016 1:16 60  
21/11/2016 1:21 61  
21/11/2016 1:26 61  
21/11/2016 1:31 60  
21/11/2016 1:36 61  
21/11/2016 1:41 60  
21/11/2016 1:46 60  
21/11/2016 1:51 61  
21/11/2016 1:56 60  
21/11/2016 2:01 59  
21/11/2016 2:06 59  
21/11/2016 2:11 59  
21/11/2016 2:16 59  
21/11/2016 2:21 59  
21/11/2016 2:26 60  
21/11/2016 2:31 59  
21/11/2016 2:36 59  
21/11/2016 2:41 59  
21/11/2016 2:46 60  
21/11/2016 2:51 59  
21/11/2016 2:56 58  
21/11/2016 3:01 58  
21/11/2016 3:06 59  
21/11/2016 3:11 58  
21/11/2016 3:16 57  
21/11/2016 3:21 59  
21/11/2016 3:26 58  
21/11/2016 3:31 57  
21/11/2016 3:36 58  
21/11/2016 3:41 59  
21/11/2016 3:46 58  
21/11/2016 3:51 57  
21/11/2016 3:56 59  
21/11/2016 4:01 55  
21/11/2016 4:06 57  
21/11/2016 4:11 58  
21/11/2016 4:16 57  
21/11/2016 4:21 58  
21/11/2016 4:26 58  
21/11/2016 4:31 58  
21/11/2016 4:36 58  
21/11/2016 4:41 59  
21/11/2016 4:46 58  
21/11/2016 4:51 58  
21/11/2016 4:56 57  
21/11/2016 5:01 59  
21/11/2016 5:06 58  
21/11/2016 5:11 58  
21/11/2016 5:16 59  
21/11/2016 5:21 60  
21/11/2016 5:26 61  
21/11/2016 5:31 61  
21/11/2016 5:36 60  
21/11/2016 5:41 60  
21/11/2016 5:46 61  
21/11/2016 5:51 61  
21/11/2016 5:56 62  
21/11/2016 6:01 61  
21/11/2016 6:06 62  
21/11/2016 6:11 62  
21/11/2016 6:16 63  
21/11/2016 6:21 63  
21/11/2016 6:26 57  
21/11/2016 6:31 56  
21/11/2016 6:36 57  
21/11/2016 6:41 59  
21/11/2016 6:46 61  
21/11/2016 6:51 62  
21/11/2016 6:56 62  
21/11/2016 23:01 56  
21/11/2016 23:06 59  
21/11/2016 23:11 59  
21/11/2016 23:16 58  
21/11/2016 23:21 54  
21/11/2016 23:26 51  
21/11/2016 23:31 56  
21/11/2016 23:36 56  
21/11/2016 23:41 63  
21/11/2016 23:46 53  
21/11/2016 23:51 63  
21/11/2016 23:56 53  
22/11/2016 0:01 63  
22/11/2016 0:06 49  
22/11/2016 0:11 55  
22/11/2016 0:16 50  
22/11/2016 0:21 63  
22/11/2016 0:26 51  
22/11/2016 0:31 58  
22/11/2016 0:36 63  
22/11/2016 0:41 62  



Real-time Noise Data        RTN3 (Po Leung Kuk Yu Lee Mo Fan Memorial School) 
22/11/2016 0:46 63  
22/11/2016 0:51 61  
22/11/2016 0:56 63  
22/11/2016 1:01 61  
22/11/2016 1:06 62  
22/11/2016 1:11 62  
22/11/2016 1:16 62  
22/11/2016 1:21 60  
22/11/2016 1:26 60  
22/11/2016 1:31 60  
22/11/2016 1:36 61  
22/11/2016 1:41 60  
22/11/2016 1:46 61  
22/11/2016 1:51 61  
22/11/2016 1:56 61  
22/11/2016 2:01 63  
22/11/2016 2:06 56  
22/11/2016 2:11 63  
22/11/2016 2:16 48  
22/11/2016 2:21 48  
22/11/2016 2:26 62  
22/11/2016 2:31 63  
22/11/2016 2:36 56  
22/11/2016 2:41 63  
22/11/2016 2:46 44  
22/11/2016 2:51 62  
22/11/2016 2:56 62  
22/11/2016 3:01 63  
22/11/2016 3:06 62  
22/11/2016 3:11 61  
22/11/2016 3:16 61  
22/11/2016 3:21 60  
22/11/2016 3:26 61  
22/11/2016 3:31 62  
22/11/2016 3:36 61  
22/11/2016 3:41 61  
22/11/2016 3:46 63  
22/11/2016 3:51 53  
22/11/2016 3:56 37  
22/11/2016 4:01 62  
22/11/2016 4:06 62  
22/11/2016 4:11 62  
22/11/2016 4:16 59  
22/11/2016 4:21 61  
22/11/2016 4:26 61  
22/11/2016 4:31 61  
22/11/2016 4:36 61  
22/11/2016 4:41 60  
22/11/2016 4:46 60  
22/11/2016 4:51 60  
22/11/2016 4:56 60  
22/11/2016 5:01 59  
22/11/2016 5:06 60  
22/11/2016 5:11 60  
22/11/2016 5:16 60  
22/11/2016 5:21 60  
22/11/2016 5:26 62  
22/11/2016 5:31 61  
22/11/2016 5:36 61  
22/11/2016 5:41 61  
22/11/2016 5:46 61  
22/11/2016 5:51 62  
22/11/2016 5:56 62  
22/11/2016 6:01 62  
22/11/2016 6:06 63  
22/11/2016 6:11 63  
22/11/2016 6:16 45  
22/11/2016 6:21 58  
22/11/2016 6:26 58  
22/11/2016 6:31 63  
22/11/2016 6:36 63  
22/11/2016 6:41 65  
22/11/2016 6:46 64  
22/11/2016 6:51 65  
22/11/2016 6:56 65  
22/11/2016 23:01 63  
22/11/2016 23:06 64  
22/11/2016 23:11 65  
22/11/2016 23:16 67  
22/11/2016 23:21 66  
22/11/2016 23:26 64  
22/11/2016 23:31 64  
22/11/2016 23:36 64  
22/11/2016 23:41 65  
22/11/2016 23:46 64  
22/11/2016 23:51 63  
22/11/2016 23:56 61  
23/11/2016 0:01 60  
23/11/2016 0:06 61  
23/11/2016 0:11 60  
23/11/2016 0:16 60  
23/11/2016 0:21 58  
23/11/2016 0:26 58  
23/11/2016 0:31 59  
23/11/2016 0:36 58  
23/11/2016 0:41 57  
23/11/2016 0:46 54  
23/11/2016 0:51 63  
23/11/2016 0:56 54  
23/11/2016 1:01 47  
23/11/2016 1:06 62  
23/11/2016 1:11 62  
23/11/2016 1:16 63  
23/11/2016 1:21 63  
23/11/2016 1:26 54  
23/11/2016 1:31 53  
23/11/2016 1:36 53  
23/11/2016 1:41 57  
23/11/2016 1:46 45  

23/11/2016 1:51 63  
23/11/2016 1:56 62  
23/11/2016 2:01 63  
23/11/2016 2:06 63  
23/11/2016 2:11 62  
23/11/2016 2:16 61  
23/11/2016 2:21 61  
23/11/2016 2:26 61  
23/11/2016 2:31 61  
23/11/2016 2:36 62  
23/11/2016 2:41 60  
23/11/2016 2:46 60  
23/11/2016 2:51 59  
23/11/2016 2:56 60  
23/11/2016 3:01 61  
23/11/2016 3:06 60  
23/11/2016 3:11 60  
23/11/2016 3:16 60  
23/11/2016 3:21 60  
23/11/2016 3:26 60  
23/11/2016 3:31 60  
23/11/2016 3:36 61  
23/11/2016 3:41 59  
23/11/2016 3:46 61  
23/11/2016 3:51 61  
23/11/2016 3:56 61  
23/11/2016 4:01 59  
23/11/2016 4:06 61  
23/11/2016 4:11 63  
23/11/2016 4:16 62  
23/11/2016 4:21 63  
23/11/2016 4:26 62  
23/11/2016 4:31 63  
23/11/2016 4:36 56  
23/11/2016 4:41 48  
23/11/2016 4:46 55  
23/11/2016 4:51 63  
23/11/2016 4:56 49  
23/11/2016 5:01 63  
23/11/2016 5:06 63  
23/11/2016 5:11 62  
23/11/2016 5:16 62  
23/11/2016 5:21 62  
23/11/2016 5:26 62  
23/11/2016 5:31 62  
23/11/2016 5:36 62  
23/11/2016 5:41 63  
23/11/2016 5:46 62  
23/11/2016 5:51 51  
23/11/2016 5:56 46  
23/11/2016 6:01 62  
23/11/2016 6:06 53  
23/11/2016 6:11 59  
23/11/2016 6:16 58  
23/11/2016 6:21 59  
23/11/2016 6:26 60  
23/11/2016 6:31 60  
23/11/2016 6:36 61  
23/11/2016 6:41 61  
23/11/2016 6:46 62  
23/11/2016 6:51 63  
23/11/2016 6:56 63  
23/11/2016 23:01 61  
23/11/2016 23:06 61  
23/11/2016 23:11 61  
23/11/2016 23:16 62  
23/11/2016 23:21 61  
23/11/2016 23:26 61  
23/11/2016 23:31 61  
23/11/2016 23:36 61  
23/11/2016 23:41 61  
23/11/2016 23:46 58  
23/11/2016 23:51 60  
23/11/2016 23:56 60  
24/11/2016 0:01 58  
24/11/2016 0:06 60  
24/11/2016 0:11 59  
24/11/2016 0:16 55  
24/11/2016 0:21 54  
24/11/2016 0:26 58  
24/11/2016 0:31 59  
24/11/2016 0:36 55  
24/11/2016 0:41 54  
24/11/2016 0:46 56  
24/11/2016 0:51 55  
24/11/2016 0:56 62  
24/11/2016 1:01 63  
24/11/2016 1:06 63  
24/11/2016 1:11 54  
24/11/2016 1:16 63  
24/11/2016 1:21 63  
24/11/2016 1:26 63  
24/11/2016 1:31 62  
24/11/2016 1:36 62  
24/11/2016 1:41 61  
24/11/2016 1:46 62  
24/11/2016 1:51 62  
24/11/2016 1:56 61  
24/11/2016 2:01 61  
24/11/2016 2:06 61  
24/11/2016 2:11 61  
24/11/2016 2:16 60  
24/11/2016 2:21 61  
24/11/2016 2:26 60  
24/11/2016 2:31 61  
24/11/2016 2:36 61  
24/11/2016 2:41 60  
24/11/2016 2:46 59  
24/11/2016 2:51 60  

24/11/2016 2:56 60  
24/11/2016 3:01 61  
24/11/2016 3:06 61  
24/11/2016 3:11 59  
24/11/2016 3:16 58  
24/11/2016 3:21 60  
24/11/2016 3:26 60  
24/11/2016 3:31 61  
24/11/2016 3:36 60  
24/11/2016 3:41 60  
24/11/2016 3:46 59  
24/11/2016 3:51 60  
24/11/2016 3:56 60  
24/11/2016 4:01 59  
24/11/2016 4:06 59  
24/11/2016 4:11 60  
24/11/2016 4:16 60  
24/11/2016 4:21 59  
24/11/2016 4:26 60  
24/11/2016 4:31 59  
24/11/2016 4:36 59  
24/11/2016 4:41 60  
24/11/2016 4:46 59  
24/11/2016 4:51 60  
24/11/2016 4:56 61  
24/11/2016 5:01 59  
24/11/2016 5:06 60  
24/11/2016 5:11 60  
24/11/2016 5:16 60  
24/11/2016 5:21 61  
24/11/2016 5:26 62  
24/11/2016 5:31 61  
24/11/2016 5:36 61  
24/11/2016 5:41 61  
24/11/2016 5:46 62  
24/11/2016 5:51 61  
24/11/2016 5:56 62  
24/11/2016 6:01 63  
24/11/2016 6:06 45  
24/11/2016 6:11 63  
24/11/2016 6:16 53  
24/11/2016 6:21 56  
24/11/2016 6:26 57  
24/11/2016 6:31 58  
24/11/2016 6:36 61  
24/11/2016 6:41 60  
24/11/2016 6:46 62  
24/11/2016 6:51 63  
24/11/2016 6:56 63  
24/11/2016 23:01 62  
24/11/2016 23:06 60  
24/11/2016 23:11 58  
24/11/2016 23:16 61  
24/11/2016 23:21 60  
24/11/2016 23:26 59  
24/11/2016 23:31 58  
24/11/2016 23:36 58  
24/11/2016 23:41 58  
24/11/2016 23:46 60  
24/11/2016 23:51 50  
24/11/2016 23:56 57  
25/11/2016 0:01 58  
25/11/2016 0:06 56  
25/11/2016 0:11 56  
25/11/2016 0:16 52  
25/11/2016 0:21 59  
25/11/2016 0:26 55  
25/11/2016 0:31 54  
25/11/2016 0:36 50  
25/11/2016 0:41 60  
25/11/2016 0:46 49  
25/11/2016 0:51 63  
25/11/2016 0:56 62  
25/11/2016 1:01 63  
25/11/2016 1:06 62  
25/11/2016 1:11 62  
25/11/2016 1:16 62  
25/11/2016 1:21 62  
25/11/2016 1:26 62  
25/11/2016 1:31 61  
25/11/2016 1:36 62  
25/11/2016 1:41 62  
25/11/2016 1:46 61  
25/11/2016 1:51 61  
25/11/2016 1:56 61  
25/11/2016 2:01 62  
25/11/2016 2:06 61  
25/11/2016 2:11 61  
25/11/2016 2:16 61  
25/11/2016 2:21 60  
25/11/2016 2:26 61  
25/11/2016 2:31 61  
25/11/2016 2:36 60  
25/11/2016 2:41 61  
25/11/2016 2:46 60  
25/11/2016 2:51 60  
25/11/2016 2:56 60  
25/11/2016 3:01 60  
25/11/2016 3:06 60  
25/11/2016 3:11 59  
25/11/2016 3:16 60  
25/11/2016 3:21 59  
25/11/2016 3:26 60  
25/11/2016 3:31 59  
25/11/2016 3:36 59  
25/11/2016 3:41 60  
25/11/2016 3:46 58  
25/11/2016 3:51 59  
25/11/2016 3:56 61  

25/11/2016 4:01 58  
25/11/2016 4:06 59  
25/11/2016 4:11 59  
25/11/2016 4:16 60  
25/11/2016 4:21 58  
25/11/2016 4:26 59  
25/11/2016 4:31 60  
25/11/2016 4:36 58  
25/11/2016 4:41 60  
25/11/2016 4:46 58  
25/11/2016 4:51 59  
25/11/2016 4:56 60  
25/11/2016 5:01 60  
25/11/2016 5:06 60  
25/11/2016 5:11 60  
25/11/2016 5:16 60  
25/11/2016 5:21 60  
25/11/2016 5:26 61  
25/11/2016 5:31 61  
25/11/2016 5:36 61  
25/11/2016 5:41 63  
25/11/2016 5:46 61  
25/11/2016 5:51 61  
25/11/2016 5:56 61  
25/11/2016 6:01 62  
25/11/2016 6:06 54  
25/11/2016 6:11 53  
25/11/2016 6:16 63  
25/11/2016 6:21 53  
25/11/2016 6:26 58  
25/11/2016 6:31 59  
25/11/2016 6:36 59  
25/11/2016 6:41 62  
25/11/2016 6:46 62  
25/11/2016 6:51 64  
25/11/2016 6:56 65  
25/11/2016 23:01 62  
25/11/2016 23:06 62  
25/11/2016 23:11 60  
25/11/2016 23:16 61  
25/11/2016 23:21 61  
25/11/2016 23:26 59  
25/11/2016 23:31 60  
25/11/2016 23:36 59  
25/11/2016 23:41 61  
25/11/2016 23:46 61  
25/11/2016 23:51 59  
25/11/2016 23:56 60  
26/11/2016 0:01 58  
26/11/2016 0:06 61  
26/11/2016 0:11 59  
26/11/2016 0:16 60  
26/11/2016 0:21 62  
26/11/2016 0:26 59  
26/11/2016 0:31 61  
26/11/2016 0:36 60  
26/11/2016 0:41 56  
26/11/2016 0:46 58  
26/11/2016 0:51 58  
26/11/2016 0:56 56  
26/11/2016 1:01 48  
26/11/2016 1:06 59  
26/11/2016 1:11 56  
26/11/2016 1:16 55  
26/11/2016 1:21 54  
26/11/2016 1:26 51  
26/11/2016 1:31 63  
26/11/2016 1:36 51  
26/11/2016 1:41 51  
26/11/2016 1:46 63  
26/11/2016 1:51 62  
26/11/2016 1:56 51  
26/11/2016 2:01 62  
26/11/2016 2:06 63  
26/11/2016 2:11 63  
26/11/2016 2:16 62  
26/11/2016 2:21 37  
26/11/2016 2:26 62  
26/11/2016 2:31 63  
26/11/2016 2:36 62  
26/11/2016 2:41 62  
26/11/2016 2:46 62  
26/11/2016 2:51 61  
26/11/2016 2:56 62  
26/11/2016 3:01 61  
26/11/2016 3:06 62  
26/11/2016 3:11 62  
26/11/2016 3:16 61  
26/11/2016 3:21 61  
26/11/2016 3:26 62  
26/11/2016 3:31 61  
26/11/2016 3:36 62  
26/11/2016 3:41 61  
26/11/2016 3:46 60  
26/11/2016 3:51 62  
26/11/2016 3:56 61  
26/11/2016 4:01 60  
26/11/2016 4:06 60  
26/11/2016 4:11 61  
26/11/2016 4:16 61  
26/11/2016 4:21 61  
26/11/2016 4:26 61  
26/11/2016 4:31 60  
26/11/2016 4:36 61  
26/11/2016 4:41 60  
26/11/2016 4:46 60  
26/11/2016 4:51 60  
26/11/2016 4:56 60  
26/11/2016 5:01 61  

26/11/2016 5:06 62  
26/11/2016 5:11 60  
26/11/2016 5:16 61  
26/11/2016 5:21 60  
26/11/2016 5:26 61  
26/11/2016 5:31 61  
26/11/2016 5:36 63  
26/11/2016 5:41 61  
26/11/2016 5:46 60  
26/11/2016 5:51 61  
26/11/2016 5:56 61  
26/11/2016 6:01 61  
26/11/2016 6:06 62  
26/11/2016 6:11 63  
26/11/2016 6:16 62  
26/11/2016 6:21 63  
26/11/2016 6:26 63  
26/11/2016 6:31 50  
26/11/2016 6:36 50  
26/11/2016 6:41 56  
26/11/2016 6:46 57  
26/11/2016 6:51 59  
26/11/2016 6:56 60  
26/11/2016 23:01 66  
26/11/2016 23:06 63  
26/11/2016 23:11 62  
26/11/2016 23:16 63  
26/11/2016 23:21 64  
26/11/2016 23:26 66  
26/11/2016 23:31 67  
26/11/2016 23:36 66  
26/11/2016 23:41 66  
26/11/2016 23:46 64  
26/11/2016 23:51 63  
26/11/2016 23:56 63 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 07:00-19:00 
 
27/10/2016 7:01 60  
27/10/2016 7:31 61  
27/10/2016 8:01 63  
27/10/2016 8:31 52  
27/10/2016 9:01 63  
27/10/2016 9:31 67  
27/10/2016 10:01 64  
27/10/2016 10:31 58  
27/10/2016 11:01 59  
27/10/2016 11:31 66  
27/10/2016 12:01 64  
27/10/2016 12:31 64  
27/10/2016 13:01 59  
27/10/2016 13:31 68  
27/10/2016 14:01 67  
27/10/2016 14:31 67  
27/10/2016 15:01 66  
27/10/2016 15:31 63  
27/10/2016 16:01 64  
27/10/2016 16:31 65  
27/10/2016 17:01 69  
27/10/2016 17:31 62  
27/10/2016 18:01 61  
27/10/2016 18:31 62  
28/10/2016 7:01 61  
28/10/2016 7:31 61  
28/10/2016 8:01 66  
28/10/2016 8:31 69  
28/10/2016 9:01 65  
28/10/2016 9:31 65  
28/10/2016 10:01 67  
28/10/2016 10:31 68  
28/10/2016 11:01 55  
28/10/2016 11:31 66  
28/10/2016 12:01 65  
28/10/2016 12:31 65  
28/10/2016 13:01 65  
28/10/2016 13:31 67  
28/10/2016 14:01 68  
28/10/2016 14:31 68  
28/10/2016 15:01 54  
28/10/2016 15:31 64  
28/10/2016 16:01 66  
28/10/2016 16:31 65  
28/10/2016 17:01 65  
28/10/2016 17:31 63  
28/10/2016 18:01 60  
28/10/2016 18:31 63  
29/10/2016 7:01 60  
29/10/2016 7:31 62  
29/10/2016 8:01 64  
29/10/2016 8:31 66  
29/10/2016 9:01 67  
29/10/2016 9:31 66  
29/10/2016 10:01 66  
29/10/2016 10:31 66  
29/10/2016 11:01 69  
29/10/2016 11:31 67  
29/10/2016 12:01 61  
29/10/2016 12:31 66  
29/10/2016 13:01 50  
29/10/2016 13:31 68  
29/10/2016 14:01 67  
29/10/2016 14:31 66  
29/10/2016 15:01 64  
29/10/2016 15:31 65  
29/10/2016 16:01 65  
29/10/2016 16:31 64  
29/10/2016 17:01 65  
29/10/2016 17:31 60  
29/10/2016 18:01 59  
29/10/2016 18:31 59  
31/10/2016 7:01 60  
31/10/2016 7:31 60  
31/10/2016 8:01 63  
31/10/2016 8:31 66  
31/10/2016 9:01 68  
31/10/2016 9:31 68  
31/10/2016 10:01 65  
31/10/2016 10:31 67  
31/10/2016 11:01 67  
31/10/2016 11:31 66  
31/10/2016 12:01 66  
31/10/2016 12:31 65  
31/10/2016 13:01 58  
31/10/2016 13:31 65  
31/10/2016 14:01 67  
31/10/2016 14:31 66  
31/10/2016 15:01 62  
31/10/2016 15:31 56  
31/10/2016 16:01 64  
31/10/2016 16:31 68  
31/10/2016 17:01 66  
31/10/2016 17:31 65  
31/10/2016 18:01 61  
31/10/2016 18:31 62  
1/11/2016 7:01 60  
1/11/2016 7:31 61  
1/11/2016 8:01 66  
1/11/2016 8:31 57  
1/11/2016 9:01 69  
1/11/2016 9:31 67  
1/11/2016 10:01 68  
1/11/2016 10:31 68  
1/11/2016 11:01 67  
1/11/2016 11:31 67  
1/11/2016 12:01 65  

1/11/2016 12:31 65  
1/11/2016 13:01 66  
1/11/2016 13:31 67  
1/11/2016 14:01 67  
1/11/2016 14:31 68  
1/11/2016 15:01 67  
1/11/2016 15:31 67  
1/11/2016 16:01 68  
1/11/2016 16:31 66  
1/11/2016 17:01 63  
1/11/2016 17:31 62  
1/11/2016 18:01 61  
1/11/2016 18:31 62  
2/11/2016 7:01 59  
2/11/2016 7:31 62  
2/11/2016 8:01 63  
2/11/2016 8:31 65  
2/11/2016 9:01 66  
2/11/2016 9:31 67  
2/11/2016 10:01 56  
2/11/2016 10:31 68  
2/11/2016 11:01 68  
2/11/2016 11:31 67  
2/11/2016 12:01 66  
2/11/2016 12:31 66  
2/11/2016 13:01 68  
2/11/2016 13:31 66  
2/11/2016 14:01 66  
2/11/2016 14:31 66  
2/11/2016 15:01 67  
2/11/2016 15:31 67  
2/11/2016 16:01 68  
2/11/2016 16:31 67  
2/11/2016 17:01 65  
2/11/2016 17:31 63  
2/11/2016 18:01 62  
2/11/2016 18:31 62  
3/11/2016 7:01 61  
3/11/2016 7:31 61  
3/11/2016 8:01 62  
3/11/2016 8:31 65  
3/11/2016 9:01 68  
3/11/2016 9:31 63  
3/11/2016 10:01 66  
3/11/2016 10:31 67  
3/11/2016 11:01 68  
3/11/2016 11:31 66  
3/11/2016 12:01 64  
3/11/2016 12:31 64  
3/11/2016 13:01 68  
3/11/2016 13:31 69  
3/11/2016 14:01 68  
3/11/2016 14:31 67  
3/11/2016 15:01 67  
3/11/2016 15:31 65  
3/11/2016 16:01 66  
3/11/2016 16:31 44  
3/11/2016 17:01 65  
3/11/2016 17:31 63  
3/11/2016 18:01 62  
3/11/2016 18:31 61  
4/11/2016 7:01 60  
4/11/2016 7:31 61  
4/11/2016 8:01 63  
4/11/2016 8:31 65  
4/11/2016 9:01 67  
4/11/2016 9:31 66  
4/11/2016 10:01 66  
4/11/2016 10:31 56  
4/11/2016 11:01 67  
4/11/2016 11:31 66  
4/11/2016 12:01 63  
4/11/2016 12:31 64  
4/11/2016 13:01 64  
4/11/2016 13:31 66  
4/11/2016 14:01 66  
4/11/2016 14:31 66  
4/11/2016 15:01 66  
4/11/2016 15:31 67  
4/11/2016 16:01 66  
4/11/2016 16:31 66  
4/11/2016 17:01 62  
4/11/2016 17:31 62  
4/11/2016 18:01 61  
4/11/2016 18:31 60  
5/11/2016 7:01 61  
5/11/2016 7:31 61  
5/11/2016 8:01 64  
5/11/2016 8:31 63  
5/11/2016 9:01 65  
5/11/2016 9:31 64  
5/11/2016 10:01 66  
5/11/2016 10:31 68  
5/11/2016 11:01 65  
5/11/2016 11:31 64  
5/11/2016 12:01 63  
5/11/2016 12:31 61  
5/11/2016 13:01 63  
5/11/2016 13:31 64  
5/11/2016 14:01 65  
5/11/2016 14:31 65  
5/11/2016 15:01 62  
5/11/2016 15:31 63  
5/11/2016 16:01 64  
5/11/2016 16:31 62  
5/11/2016 17:01 62  
5/11/2016 17:31 60  
5/11/2016 18:01 60  
5/11/2016 18:31 60  

7/11/2016 7:01 60  
7/11/2016 7:31 61  
7/11/2016 8:01 62  
7/11/2016 8:31 65  
7/11/2016 9:01 66  
7/11/2016 9:31 65  
7/11/2016 10:01 64  
7/11/2016 10:31 64  
7/11/2016 11:01 65  
7/11/2016 11:31 65  
7/11/2016 12:01 64  
7/11/2016 12:31 64  
7/11/2016 13:01 63  
7/11/2016 13:31 64  
7/11/2016 14:01 64  
7/11/2016 14:31 64  
7/11/2016 15:01 63  
7/11/2016 15:31 64  
7/11/2016 16:01 66  
7/11/2016 16:31 64  
7/11/2016 17:01 62  
7/11/2016 17:31 63  
7/11/2016 18:01 61  
7/11/2016 18:31 60  
8/11/2016 7:01 61  
8/11/2016 7:31 63  
8/11/2016 8:01 64  
8/11/2016 8:31 64  
8/11/2016 9:01 67  
8/11/2016 9:31 67  
8/11/2016 10:01 68  
8/11/2016 10:31 68  
8/11/2016 11:01 68  
8/11/2016 11:31 66  
8/11/2016 12:01 66  
8/11/2016 12:31 66  
8/11/2016 13:01 68  
8/11/2016 13:31 67  
8/11/2016 14:01 56  
8/11/2016 14:31 62  
8/11/2016 15:01 55  
8/11/2016 15:31 66  
8/11/2016 16:01 67  
8/11/2016 16:31 67  
8/11/2016 17:01 65  
8/11/2016 17:31 62  
8/11/2016 18:01 63  
8/11/2016 18:31 63  
9/11/2016 7:01 60  
9/11/2016 7:31 60  
9/11/2016 8:01 63  
9/11/2016 8:31 66  
9/11/2016 9:01 66  
9/11/2016 9:31 65  
9/11/2016 10:01 71  
9/11/2016 10:31 68  
9/11/2016 11:01 68  
9/11/2016 11:31 66  
9/11/2016 12:01 63  
9/11/2016 12:31 64  
9/11/2016 13:01 58  
9/11/2016 13:31 68  
9/11/2016 14:01 67  
9/11/2016 14:31 67  
9/11/2016 15:01 68  
9/11/2016 15:31 68  
9/11/2016 16:01 64  
9/11/2016 16:31 67  
9/11/2016 17:01 67  
9/11/2016 17:31 62  
9/11/2016 18:01 62  
9/11/2016 18:31 60  
10/11/2016 7:01 61  
10/11/2016 7:31 60  
10/11/2016 8:01 62  
10/11/2016 8:31 53  
10/11/2016 9:01 66  
10/11/2016 9:31 66  
10/11/2016 10:01 67  
10/11/2016 10:31 66  
10/11/2016 11:01 67  
10/11/2016 11:31 64  
10/11/2016 12:01 63  
10/11/2016 12:31 63  
10/11/2016 13:01 65  
10/11/2016 13:31 68  
10/11/2016 14:01 67  
10/11/2016 14:31 66  
10/11/2016 15:01 65  
10/11/2016 15:31 65  
10/11/2016 16:01 66  
10/11/2016 16:31 65  
10/11/2016 17:01 62  
10/11/2016 17:31 61  
10/11/2016 18:01 60  
10/11/2016 18:31 61  
11/11/2016 7:01 61  
11/11/2016 7:31 62  
11/11/2016 8:01 62  
11/11/2016 8:31 65  
11/11/2016 9:01 67  
11/11/2016 9:31 67  
11/11/2016 10:01 67  
11/11/2016 10:31 68  
11/11/2016 11:01 67  
11/11/2016 11:31 66  
11/11/2016 12:01 63  
11/11/2016 12:31 63  
11/11/2016 13:01 68  

11/11/2016 13:31 62  
11/11/2016 14:01 65  
11/11/2016 14:31 66  
11/11/2016 15:01 66  
11/11/2016 15:31 66  
11/11/2016 16:01 67  
11/11/2016 16:31 67  
11/11/2016 17:01 64  
11/11/2016 17:31 63  
11/11/2016 18:01 60  
11/11/2016 18:31 60  
12/11/2016 7:01 60  
12/11/2016 7:31 61  
12/11/2016 8:01 66  
12/11/2016 8:31 66  
12/11/2016 9:01 66  
12/11/2016 9:31 66  
12/11/2016 10:01 66  
12/11/2016 10:31 67  
12/11/2016 11:01 67  
12/11/2016 11:31 69  
12/11/2016 12:01 62  
12/11/2016 12:31 63  
12/11/2016 13:01 65  
12/11/2016 13:31 67  
12/11/2016 14:01 67  
12/11/2016 14:31 66  
12/11/2016 15:01 65  
12/11/2016 15:31 65  
12/11/2016 16:01 66  
12/11/2016 16:31 65  
12/11/2016 17:01 64  
12/11/2016 17:31 62  
12/11/2016 18:01 63  
12/11/2016 18:31 62  
14/11/2016 7:01 63  
14/11/2016 7:31 63  
14/11/2016 8:01 63  
14/11/2016 8:31 65  
14/11/2016 9:01 65  
14/11/2016 9:31 66  
14/11/2016 10:01 65  
14/11/2016 10:31 66  
14/11/2016 11:01 66  
14/11/2016 11:31 65  
14/11/2016 12:01 65  
14/11/2016 12:31 65  
14/11/2016 13:01 65  
14/11/2016 13:31 66  
14/11/2016 14:01 67  
14/11/2016 14:31 67  
14/11/2016 15:01 66  
14/11/2016 15:31 67  
14/11/2016 16:01 62  
14/11/2016 16:31 64  
14/11/2016 17:01 66  
14/11/2016 17:31 63  
14/11/2016 18:01 62  
14/11/2016 18:31 61  
15/11/2016 7:01 63  
15/11/2016 7:31 62  
15/11/2016 8:01 62  
15/11/2016 8:31 64  
15/11/2016 9:01 67  
15/11/2016 9:31 68  
15/11/2016 10:01 68  
15/11/2016 10:31 68  
15/11/2016 11:01 68  
15/11/2016 11:31 66  
15/11/2016 12:01 65  
15/11/2016 12:31 65  
15/11/2016 13:01 65  
15/11/2016 13:31 68  
15/11/2016 14:01 60  
15/11/2016 14:31 66  
15/11/2016 15:01 66  
15/11/2016 15:31 66  
15/11/2016 16:01 69  
15/11/2016 16:31 66  
15/11/2016 17:01 65  
15/11/2016 17:31 62  
15/11/2016 18:01 61  
15/11/2016 18:31 61  
16/11/2016 7:01 60  
16/11/2016 7:31 60  
16/11/2016 8:01 62  
16/11/2016 8:31 64  
16/11/2016 9:01 63  
16/11/2016 9:31 63  
16/11/2016 10:01 65  
16/11/2016 10:31 66  
16/11/2016 11:01 66  
16/11/2016 11:31 65  
16/11/2016 12:01 65  
16/11/2016 12:31 65  
16/11/2016 13:01 66  
16/11/2016 13:31 67  
16/11/2016 14:01 66  
16/11/2016 14:31 67  
16/11/2016 15:01 66  
16/11/2016 15:31 66  
16/11/2016 16:01 67  
16/11/2016 16:31 68  
16/11/2016 17:01 66  
16/11/2016 17:31 64  
16/11/2016 18:01 63  
16/11/2016 18:31 60  
17/11/2016 7:01 60  
17/11/2016 7:31 62  

17/11/2016 8:01 61  
17/11/2016 8:31 62  
17/11/2016 9:01 64  
17/11/2016 9:31 64  
17/11/2016 10:01 67  
17/11/2016 10:31 68  
17/11/2016 11:01 67  
17/11/2016 11:31 66  
17/11/2016 12:01 65  
17/11/2016 12:31 65  
17/11/2016 13:01 64  
17/11/2016 13:31 66  
17/11/2016 14:01 65  
17/11/2016 14:31 63  
17/11/2016 15:01 64  
17/11/2016 15:31 64  
17/11/2016 16:01 65  
17/11/2016 16:31 64  
17/11/2016 17:01 64  
17/11/2016 17:31 62  
17/11/2016 18:01 62  
17/11/2016 18:31 60  
18/11/2016 7:01 60  
18/11/2016 7:31 61  
18/11/2016 8:01 62  
18/11/2016 8:31 63  
18/11/2016 9:01 64  
18/11/2016 9:31 64  
18/11/2016 10:01 67  
18/11/2016 10:31 66  
18/11/2016 11:01 66  
18/11/2016 11:31 66  
18/11/2016 12:01 65  
18/11/2016 12:31 66  
18/11/2016 13:01 65  
18/11/2016 13:31 67  
18/11/2016 14:01 67  
18/11/2016 14:31 67  
18/11/2016 15:01 65  
18/11/2016 15:31 62  
18/11/2016 16:01 63  
18/11/2016 16:31 64  
18/11/2016 17:01 63  
18/11/2016 17:31 62  
18/11/2016 18:01 60  
18/11/2016 18:31 60  
19/11/2016 7:01 61  
19/11/2016 7:31 64  
19/11/2016 8:01 63  
19/11/2016 8:31 64  
19/11/2016 9:01 62  
19/11/2016 9:31 66  
19/11/2016 10:01 45  
19/11/2016 10:31 65  
19/11/2016 11:01 63  
19/11/2016 11:31 64  
19/11/2016 12:01 62  
19/11/2016 12:31 63  
19/11/2016 13:01 65  
19/11/2016 13:31 71  
19/11/2016 14:01 68  
19/11/2016 14:31 68  
19/11/2016 15:01 60  
19/11/2016 15:31 53  
19/11/2016 16:01 67  
19/11/2016 16:31 68  
19/11/2016 17:01 67  
19/11/2016 17:31 65  
19/11/2016 18:01 64  
19/11/2016 18:31 64  
21/11/2016 7:01 60  
21/11/2016 7:31 62  
21/11/2016 8:01 63  
21/11/2016 8:31 64  
21/11/2016 9:01 68  
21/11/2016 9:31 67  
21/11/2016 10:01 67  
21/11/2016 10:31 67  
21/11/2016 11:01 67  
21/11/2016 11:31 66  
21/11/2016 12:01 66  
21/11/2016 12:31 65  
21/11/2016 13:01 64  
21/11/2016 13:31 68  
21/11/2016 14:01 68  
21/11/2016 14:31 67  
21/11/2016 15:01 66  
21/11/2016 15:31 66  
21/11/2016 16:01 66  
21/11/2016 16:31 67  
21/11/2016 17:01 66  
21/11/2016 17:31 65  
21/11/2016 18:01 62  
21/11/2016 18:31 60  
22/11/2016 7:01 61  
22/11/2016 7:31 62  
22/11/2016 8:01 63  
22/11/2016 8:31 65  
22/11/2016 9:01 67  
22/11/2016 9:31 68  
22/11/2016 10:01 68  
22/11/2016 10:31 68  
22/11/2016 11:01 68  
22/11/2016 11:31 66  
22/11/2016 12:01 65  
22/11/2016 12:31 65  
22/11/2016 13:01 67  
22/11/2016 13:31 68  
22/11/2016 14:01 68  

22/11/2016 14:31 69  
22/11/2016 15:01 67  
22/11/2016 15:31 67  
22/11/2016 16:01 68  
22/11/2016 16:31 67  
22/11/2016 17:01 67  
22/11/2016 17:31 65  
22/11/2016 18:01 63  
22/11/2016 18:31 63  
23/11/2016 7:01 61  
23/11/2016 7:31 61  
23/11/2016 8:01 63  
23/11/2016 8:31 64  
23/11/2016 9:01 65  
23/11/2016 9:31 66  
23/11/2016 10:01 67  
23/11/2016 10:31 68  
23/11/2016 11:01 67  
23/11/2016 11:31 66  
23/11/2016 12:01 66  
23/11/2016 12:31 66  
23/11/2016 13:01 66  
23/11/2016 13:31 67  
23/11/2016 14:01 67  
23/11/2016 14:31 67  
23/11/2016 15:01 58  
23/11/2016 15:31 62  
23/11/2016 16:01 67  
23/11/2016 16:31 66  
23/11/2016 17:01 64  
23/11/2016 17:31 64  
23/11/2016 18:01 63  
23/11/2016 18:31 65  
24/11/2016 7:01 60  
24/11/2016 7:31 62  
24/11/2016 8:01 65  
24/11/2016 8:31 65  
24/11/2016 9:01 66  
24/11/2016 9:31 67  
24/11/2016 10:01 67  
24/11/2016 10:31 68  
24/11/2016 11:01 67  
24/11/2016 11:31 65  
24/11/2016 12:01 64  
24/11/2016 12:31 62  
24/11/2016 13:01 67  
24/11/2016 13:31 65  
24/11/2016 14:01 66  
24/11/2016 14:31 66  
24/11/2016 15:01 65  
24/11/2016 15:31 68  
24/11/2016 16:01 60  
24/11/2016 16:31 65  
24/11/2016 17:01 65  
24/11/2016 17:31 63  
24/11/2016 18:01 61  
24/11/2016 18:31 60  
25/11/2016 7:01 63  
25/11/2016 7:31 63  
25/11/2016 8:01 65  
25/11/2016 8:31 68  
25/11/2016 9:01 67  
25/11/2016 9:31 67  
25/11/2016 10:01 69  
25/11/2016 10:31 68  
25/11/2016 11:01 68  
25/11/2016 11:31 66  
25/11/2016 12:01 65  
25/11/2016 12:31 65  
25/11/2016 13:01 66  
25/11/2016 13:31 67  
25/11/2016 14:01 67  
25/11/2016 14:31 67  
25/11/2016 15:01 67  
25/11/2016 15:31 66  
25/11/2016 16:01 67  
25/11/2016 16:31 68  
25/11/2016 17:01 65  
25/11/2016 17:31 64  
25/11/2016 18:01 62  
25/11/2016 18:31 62  
26/11/2016 7:01 61  
26/11/2016 7:31 62  
26/11/2016 8:01 64  
26/11/2016 8:31 66  
26/11/2016 9:01 67  
26/11/2016 9:31 68  
26/11/2016 10:01 64  
26/11/2016 10:31 61  
26/11/2016 11:01 62  
26/11/2016 11:31 64  
26/11/2016 12:01 61  
26/11/2016 12:31 61  
26/11/2016 13:01 68  
26/11/2016 13:31 67  
26/11/2016 14:01 60  
26/11/2016 14:31 67  
26/11/2016 15:01 64  
26/11/2016 15:31 63  
26/11/2016 16:01 67  
26/11/2016 16:31 64  
26/11/2016 17:01 64  
26/11/2016 17:31 67  
26/11/2016 18:01 64  
26/11/2016 18:31 61 
 
 
 
 



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
Normal Day 19:00-23:00,  
Sunday & Holiday 
07:00-23:00 
 
27/10/2016 19:01 63  
27/10/2016 19:06 61  
27/10/2016 19:11 56  
27/10/2016 19:16 59  
27/10/2016 19:21 58  
27/10/2016 19:26 42  
27/10/2016 19:31 60  
27/10/2016 19:36 60  
27/10/2016 19:41 61  
27/10/2016 19:46 63  
27/10/2016 19:51 60  
27/10/2016 19:56 59  
27/10/2016 20:01 63  
27/10/2016 20:06 59  
27/10/2016 20:11 59  
27/10/2016 20:16 59  
27/10/2016 20:21 59  
27/10/2016 20:26 59  
27/10/2016 20:31 60  
27/10/2016 20:36 60  
27/10/2016 20:41 57  
27/10/2016 20:46 58  
27/10/2016 20:51 62  
27/10/2016 20:56 61  
27/10/2016 21:01 57  
27/10/2016 21:06 59  
27/10/2016 21:11 57  
27/10/2016 21:16 57  
27/10/2016 21:21 59  
27/10/2016 21:26 60  
27/10/2016 21:31 58  
27/10/2016 21:36 57  
27/10/2016 21:41 58  
27/10/2016 21:46 63  
27/10/2016 21:51 62  
27/10/2016 21:56 61  
27/10/2016 22:01 61  
27/10/2016 22:06 61  
27/10/2016 22:11 61  
27/10/2016 22:16 63  
27/10/2016 22:21 61  
27/10/2016 22:26 60  
27/10/2016 22:31 60  
27/10/2016 22:36 60  
27/10/2016 22:41 59  
27/10/2016 22:46 59  
27/10/2016 22:51 60  
27/10/2016 22:56 60  
28/10/2016 19:01 63  
28/10/2016 19:06 61  
28/10/2016 19:11 61  
28/10/2016 19:16 64  
28/10/2016 19:21 58  
28/10/2016 19:26 58  
28/10/2016 19:31 63  
28/10/2016 19:36 61  
28/10/2016 19:41 61  
28/10/2016 19:46 61  
28/10/2016 19:51 59  
28/10/2016 19:56 59  
28/10/2016 20:01 54  
28/10/2016 20:06 62  
28/10/2016 20:11 62  
28/10/2016 20:16 58  
28/10/2016 20:21 60  
28/10/2016 20:26 62  
28/10/2016 20:31 60  
28/10/2016 20:36 62  
28/10/2016 20:41 62  
28/10/2016 20:46 55  
28/10/2016 20:51 60  
28/10/2016 20:56 60  
28/10/2016 21:01 61  
28/10/2016 21:06 63  
28/10/2016 21:11 62  
28/10/2016 21:16 55  
28/10/2016 21:21 62  
28/10/2016 21:26 62  
28/10/2016 21:31 62  
28/10/2016 21:36 62  
28/10/2016 21:41 64  
28/10/2016 21:46 62  
28/10/2016 21:51 62  
28/10/2016 21:56 62  
28/10/2016 22:01 62  
28/10/2016 22:06 62  
28/10/2016 22:11 62  
28/10/2016 22:16 62  
28/10/2016 22:21 62  
28/10/2016 22:26 62  
28/10/2016 22:31 62  
28/10/2016 22:36 62  
28/10/2016 22:41 62  
28/10/2016 22:46 61  
28/10/2016 22:51 62  
28/10/2016 22:56 62  
29/10/2016 19:01 59  
29/10/2016 19:06 60  
29/10/2016 19:11 59  
29/10/2016 19:16 59  
29/10/2016 19:21 61  
29/10/2016 19:26 59  
29/10/2016 19:31 59  
29/10/2016 19:36 59  
29/10/2016 19:41 60  

29/10/2016 19:46 60  
29/10/2016 19:51 61  
29/10/2016 19:56 60  
29/10/2016 20:01 60  
29/10/2016 20:06 60  
29/10/2016 20:11 61  
29/10/2016 20:16 61  
29/10/2016 20:21 60  
29/10/2016 20:26 60  
29/10/2016 20:31 61  
29/10/2016 20:36 61  
29/10/2016 20:41 61  
29/10/2016 20:46 61  
29/10/2016 20:51 61  
29/10/2016 20:56 60  
29/10/2016 21:01 61  
29/10/2016 21:06 60  
29/10/2016 21:11 61  
29/10/2016 21:16 61  
29/10/2016 21:21 61  
29/10/2016 21:26 61  
29/10/2016 21:31 60  
29/10/2016 21:36 60  
29/10/2016 21:41 61  
29/10/2016 21:46 61  
29/10/2016 21:51 61  
29/10/2016 21:56 61  
29/10/2016 22:01 61  
29/10/2016 22:06 60  
29/10/2016 22:11 60  
29/10/2016 22:16 60  
29/10/2016 22:21 61  
29/10/2016 22:26 62  
29/10/2016 22:31 60  
29/10/2016 22:36 60  
29/10/2016 22:41 61  
29/10/2016 22:46 60  
29/10/2016 22:51 60  
29/10/2016 22:56 60  
30/10/2016 7:01 56  
30/10/2016 7:06 57  
30/10/2016 7:11 58  
30/10/2016 7:16 59  
30/10/2016 7:21 62  
30/10/2016 7:26 58  
30/10/2016 7:31 62  
30/10/2016 7:36 59  
30/10/2016 7:41 58  
30/10/2016 7:46 59  
30/10/2016 7:51 59  
30/10/2016 7:56 59  
30/10/2016 8:01 59  
30/10/2016 8:06 58  
30/10/2016 8:11 59  
30/10/2016 8:16 59  
30/10/2016 8:21 59  
30/10/2016 8:26 59  
30/10/2016 8:31 59  
30/10/2016 8:36 59  
30/10/2016 8:41 60  
30/10/2016 8:46 60  
30/10/2016 8:51 61  
30/10/2016 8:56 61  
30/10/2016 9:01 59  
30/10/2016 9:06 62  
30/10/2016 9:11 62  
30/10/2016 9:16 61  
30/10/2016 9:21 54  
30/10/2016 9:26 57  
30/10/2016 9:31 56  
30/10/2016 9:36 55  
30/10/2016 9:41 56  
30/10/2016 9:46 58  
30/10/2016 9:51 56  
30/10/2016 9:56 57  
30/10/2016 10:01 57  
30/10/2016 10:06 57  
30/10/2016 10:11 58  
30/10/2016 10:16 56  
30/10/2016 10:21 59  
30/10/2016 10:26 56  
30/10/2016 10:31 54  
30/10/2016 10:36 54  
30/10/2016 10:41 58  
30/10/2016 10:46 58  
30/10/2016 10:51 57  
30/10/2016 10:56 57  
30/10/2016 11:01 55  
30/10/2016 11:06 59  
30/10/2016 11:11 55  
30/10/2016 11:16 56  
30/10/2016 11:21 59  
30/10/2016 11:26 59  
30/10/2016 11:31 57  
30/10/2016 11:36 57  
30/10/2016 11:41 56  
30/10/2016 11:46 56  
30/10/2016 11:51 58  
30/10/2016 11:56 56  
30/10/2016 12:01 60  
30/10/2016 12:06 54  
30/10/2016 12:11 55  
30/10/2016 12:16 62  
30/10/2016 12:21 59  
30/10/2016 12:26 60  
30/10/2016 12:31 59  
30/10/2016 12:36 59  
30/10/2016 12:41 63  
30/10/2016 12:46 59  

30/10/2016 12:51 61  
30/10/2016 12:56 59  
30/10/2016 13:01 59  
30/10/2016 13:06 60  
30/10/2016 13:11 60  
30/10/2016 13:16 60  
30/10/2016 13:21 60  
30/10/2016 13:26 60  
30/10/2016 13:31 59  
30/10/2016 13:36 60  
30/10/2016 13:41 59  
30/10/2016 13:46 59  
30/10/2016 13:51 58  
30/10/2016 13:56 60  
30/10/2016 14:01 59  
30/10/2016 14:06 60  
30/10/2016 14:11 59  
30/10/2016 14:16 60  
30/10/2016 14:21 59  
30/10/2016 14:26 59  
30/10/2016 14:31 61  
30/10/2016 14:36 59  
30/10/2016 14:41 59  
30/10/2016 14:46 59  
30/10/2016 14:51 61  
30/10/2016 14:56 60  
30/10/2016 15:01 59  
30/10/2016 15:06 60  
30/10/2016 15:11 59  
30/10/2016 15:16 58  
30/10/2016 15:21 60  
30/10/2016 15:26 60  
30/10/2016 15:31 59  
30/10/2016 15:36 59  
30/10/2016 15:41 60  
30/10/2016 15:46 60  
30/10/2016 15:51 60  
30/10/2016 15:56 60  
30/10/2016 16:01 60  
30/10/2016 16:06 61  
30/10/2016 16:11 60  
30/10/2016 16:16 60  
30/10/2016 16:21 61  
30/10/2016 16:26 60  
30/10/2016 16:31 60  
30/10/2016 16:36 60  
30/10/2016 16:41 60  
30/10/2016 16:46 60  
30/10/2016 16:51 59  
30/10/2016 16:56 61  
30/10/2016 17:01 59  
30/10/2016 17:06 59  
30/10/2016 17:11 60  
30/10/2016 17:16 60  
30/10/2016 17:21 60  
30/10/2016 17:26 60  
30/10/2016 17:31 60  
30/10/2016 17:36 60  
30/10/2016 17:41 59  
30/10/2016 17:46 58  
30/10/2016 17:51 58  
30/10/2016 17:56 58  
30/10/2016 18:01 58  
30/10/2016 18:06 58  
30/10/2016 18:11 58  
30/10/2016 18:16 57  
30/10/2016 18:21 59  
30/10/2016 18:26 58  
30/10/2016 18:31 58  
30/10/2016 18:36 58  
30/10/2016 18:41 58  
30/10/2016 18:46 58  
30/10/2016 18:51 59  
30/10/2016 18:56 59  
30/10/2016 19:01 59  
30/10/2016 19:06 59  
30/10/2016 19:11 59  
30/10/2016 19:16 60  
30/10/2016 19:21 59  
30/10/2016 19:26 60  
30/10/2016 19:31 60  
30/10/2016 19:36 61  
30/10/2016 19:41 60  
30/10/2016 19:46 60  
30/10/2016 19:51 60  
30/10/2016 19:56 59  
30/10/2016 20:01 59  
30/10/2016 20:06 59  
30/10/2016 20:11 62  
30/10/2016 20:16 60  
30/10/2016 20:21 59  
30/10/2016 20:26 60  
30/10/2016 20:31 59  
30/10/2016 20:36 59  
30/10/2016 20:41 60  
30/10/2016 20:46 59  
30/10/2016 20:51 59  
30/10/2016 20:56 59  
30/10/2016 21:01 59  
30/10/2016 21:06 57  
30/10/2016 21:11 58  
30/10/2016 21:16 59  
30/10/2016 21:21 59  
30/10/2016 21:26 60  
30/10/2016 21:31 58  
30/10/2016 21:36 60  
30/10/2016 21:41 59  
30/10/2016 21:46 61  
30/10/2016 21:51 59  

30/10/2016 21:56 59  
30/10/2016 22:01 59  
30/10/2016 22:06 59  
30/10/2016 22:11 59  
30/10/2016 22:16 60  
30/10/2016 22:21 59  
30/10/2016 22:26 58  
30/10/2016 22:31 58  
30/10/2016 22:36 60  
30/10/2016 22:41 59  
30/10/2016 22:46 58  
30/10/2016 22:51 59  
30/10/2016 22:56 60  
31/10/2016 19:01 61  
31/10/2016 19:06 61  
31/10/2016 19:11 61  
31/10/2016 19:16 61  
31/10/2016 19:21 61  
31/10/2016 19:26 61  
31/10/2016 19:31 61  
31/10/2016 19:36 60  
31/10/2016 19:41 61  
31/10/2016 19:46 61  
31/10/2016 19:51 62  
31/10/2016 19:56 61  
31/10/2016 20:01 60  
31/10/2016 20:06 60  
31/10/2016 20:11 61  
31/10/2016 20:16 61  
31/10/2016 20:21 60  
31/10/2016 20:26 61  
31/10/2016 20:31 61  
31/10/2016 20:36 60  
31/10/2016 20:41 60  
31/10/2016 20:46 60  
31/10/2016 20:51 61  
31/10/2016 20:56 62  
31/10/2016 21:01 62  
31/10/2016 21:06 60  
31/10/2016 21:11 60  
31/10/2016 21:16 59  
31/10/2016 21:21 60  
31/10/2016 21:26 59  
31/10/2016 21:31 60  
31/10/2016 21:36 60  
31/10/2016 21:41 60  
31/10/2016 21:46 59  
31/10/2016 21:51 60  
31/10/2016 21:56 60  
31/10/2016 22:01 60  
31/10/2016 22:06 59  
31/10/2016 22:11 59  
31/10/2016 22:16 60  
31/10/2016 22:21 60  
31/10/2016 22:26 59  
31/10/2016 22:31 59  
31/10/2016 22:36 59  
31/10/2016 22:41 60  
31/10/2016 22:46 59  
31/10/2016 22:51 59  
31/10/2016 22:56 62  
1/11/2016 19:01 54  
1/11/2016 19:06 62  
1/11/2016 19:11 61  
1/11/2016 19:16 62  
1/11/2016 19:21 56  
1/11/2016 19:26 57  
1/11/2016 19:31 63  
1/11/2016 19:36 61  
1/11/2016 19:41 62  
1/11/2016 19:46 59  
1/11/2016 19:51 60  
1/11/2016 19:56 63  
1/11/2016 20:01 61  
1/11/2016 20:06 61  
1/11/2016 20:11 58  
1/11/2016 20:16 59  
1/11/2016 20:21 58  
1/11/2016 20:26 61  
1/11/2016 20:31 61  
1/11/2016 20:36 54  
1/11/2016 20:41 56  
1/11/2016 20:46 43  
1/11/2016 20:51 60  
1/11/2016 20:56 60  
1/11/2016 21:01 52  
1/11/2016 21:06 57  
1/11/2016 21:11 58  
1/11/2016 21:16 63  
1/11/2016 21:21 62  
1/11/2016 21:26 61  
1/11/2016 21:31 57  
1/11/2016 21:36 57  
1/11/2016 21:41 63  
1/11/2016 21:46 61  
1/11/2016 21:51 60  
1/11/2016 21:56 60  
1/11/2016 22:01 60  
1/11/2016 22:06 60  
1/11/2016 22:11 60  
1/11/2016 22:16 61  
1/11/2016 22:21 59  
1/11/2016 22:26 59  
1/11/2016 22:31 61  
1/11/2016 22:36 62  
1/11/2016 22:41 60  
1/11/2016 22:46 58  
1/11/2016 22:51 61  
1/11/2016 22:56 59  

2/11/2016 19:01 63  
2/11/2016 19:06 62  
2/11/2016 19:11 62  
2/11/2016 19:16 62  
2/11/2016 19:21 62  
2/11/2016 19:26 62  
2/11/2016 19:31 56  
2/11/2016 19:36 59  
2/11/2016 19:41 63  
2/11/2016 19:46 63  
2/11/2016 19:51 63  
2/11/2016 19:56 60  
2/11/2016 20:01 60  
2/11/2016 20:06 63  
2/11/2016 20:11 62  
2/11/2016 20:16 62  
2/11/2016 20:21 61  
2/11/2016 20:26 61  
2/11/2016 20:31 62  
2/11/2016 20:36 62  
2/11/2016 20:41 62  
2/11/2016 20:46 60  
2/11/2016 20:51 60  
2/11/2016 20:56 63  
2/11/2016 21:01 62  
2/11/2016 21:06 63  
2/11/2016 21:11 60  
2/11/2016 21:16 60  
2/11/2016 21:21 62  
2/11/2016 21:26 62  
2/11/2016 21:31 61  
2/11/2016 21:36 62  
2/11/2016 21:41 63  
2/11/2016 21:46 62  
2/11/2016 21:51 62  
2/11/2016 21:56 62  
2/11/2016 22:01 62  
2/11/2016 22:06 62  
2/11/2016 22:11 62  
2/11/2016 22:16 62  
2/11/2016 22:21 61  
2/11/2016 22:26 60  
2/11/2016 22:31 60  
2/11/2016 22:36 60  
2/11/2016 22:41 60  
2/11/2016 22:46 59  
2/11/2016 22:51 62  
2/11/2016 22:56 60  
3/11/2016 19:01 54  
3/11/2016 19:06 62  
3/11/2016 19:11 61  
3/11/2016 19:16 60  
3/11/2016 19:21 51  
3/11/2016 19:26 60  
3/11/2016 19:31 63  
3/11/2016 19:36 61  
3/11/2016 19:41 62  
3/11/2016 19:46 57  
3/11/2016 19:51 59  
3/11/2016 19:56 63  
3/11/2016 20:01 62  
3/11/2016 20:06 61  
3/11/2016 20:11 58  
3/11/2016 20:16 59  
3/11/2016 20:21 52  
3/11/2016 20:26 61  
3/11/2016 20:31 62  
3/11/2016 20:36 56  
3/11/2016 20:41 57  
3/11/2016 20:46 62  
3/11/2016 20:51 61  
3/11/2016 20:56 61  
3/11/2016 21:01 59  
3/11/2016 21:06 57  
3/11/2016 21:11 62  
3/11/2016 21:16 62  
3/11/2016 21:21 60  
3/11/2016 21:26 55  
3/11/2016 21:31 57  
3/11/2016 21:36 61  
3/11/2016 21:41 62  
3/11/2016 21:46 60  
3/11/2016 21:51 61  
3/11/2016 21:56 60  
3/11/2016 22:01 60  
3/11/2016 22:06 60  
3/11/2016 22:11 60  
3/11/2016 22:16 60  
3/11/2016 22:21 59  
3/11/2016 22:26 59  
3/11/2016 22:31 61  
3/11/2016 22:36 59  
3/11/2016 22:41 59  
3/11/2016 22:46 61  
3/11/2016 22:51 60  
3/11/2016 22:56 60  
4/11/2016 19:01 62  
4/11/2016 19:06 61  
4/11/2016 19:11 55  
4/11/2016 19:16 61  
4/11/2016 19:21 59  
4/11/2016 19:26 60  
4/11/2016 19:31 62  
4/11/2016 19:36 56  
4/11/2016 19:41 64  
4/11/2016 19:46 61  
4/11/2016 19:51 62  
4/11/2016 19:56 62  
4/11/2016 20:01 54  

4/11/2016 20:06 54  
4/11/2016 20:11 62  
4/11/2016 20:16 61  
4/11/2016 20:21 61  
4/11/2016 20:26 50  
4/11/2016 20:31 59  
4/11/2016 20:36 63  
4/11/2016 20:41 61  
4/11/2016 20:46 61  
4/11/2016 20:51 63  
4/11/2016 20:56 54  
4/11/2016 21:01 54  
4/11/2016 21:06 60  
4/11/2016 21:11 60  
4/11/2016 21:16 61  
4/11/2016 21:21 60  
4/11/2016 21:26 61  
4/11/2016 21:31 59  
4/11/2016 21:36 60  
4/11/2016 21:41 63  
4/11/2016 21:46 61  
4/11/2016 21:51 61  
4/11/2016 21:56 61  
4/11/2016 22:01 60  
4/11/2016 22:06 61  
4/11/2016 22:11 60  
4/11/2016 22:16 60  
4/11/2016 22:21 60  
4/11/2016 22:26 60  
4/11/2016 22:31 60  
4/11/2016 22:36 60  
4/11/2016 22:41 61  
4/11/2016 22:46 60  
4/11/2016 22:51 60  
4/11/2016 22:56 61  
5/11/2016 19:01 60  
5/11/2016 19:06 61  
5/11/2016 19:11 60  
5/11/2016 19:16 62  
5/11/2016 19:21 62  
5/11/2016 19:26 61  
5/11/2016 19:31 61  
5/11/2016 19:36 62  
5/11/2016 19:41 61  
5/11/2016 19:46 63  
5/11/2016 19:51 61  
5/11/2016 19:56 62  
5/11/2016 20:01 60  
5/11/2016 20:06 60  
5/11/2016 20:11 60  
5/11/2016 20:16 60  
5/11/2016 20:21 62  
5/11/2016 20:26 62  
5/11/2016 20:31 60  
5/11/2016 20:36 60  
5/11/2016 20:41 60  
5/11/2016 20:46 59  
5/11/2016 20:51 61  
5/11/2016 20:56 60  
5/11/2016 21:01 60  
5/11/2016 21:06 60  
5/11/2016 21:11 60  
5/11/2016 21:16 62  
5/11/2016 21:21 60  
5/11/2016 21:26 60  
5/11/2016 21:31 60  
5/11/2016 21:36 63  
5/11/2016 21:41 60  
5/11/2016 21:46 60  
5/11/2016 21:51 60  
5/11/2016 21:56 61  
5/11/2016 22:01 59  
5/11/2016 22:06 60  
5/11/2016 22:11 60  
5/11/2016 22:16 60  
5/11/2016 22:21 60  
5/11/2016 22:26 60  
5/11/2016 22:31 63  
5/11/2016 22:36 60  
5/11/2016 22:41 60  
5/11/2016 22:46 61  
5/11/2016 22:51 59  
5/11/2016 22:56 60  
6/11/2016 7:01 61  
6/11/2016 7:06 58  
6/11/2016 7:11 62  
6/11/2016 7:16 59  
6/11/2016 7:21 58  
6/11/2016 7:26 62  
6/11/2016 7:31 62  
6/11/2016 7:36 62  
6/11/2016 7:41 62  
6/11/2016 7:46 60  
6/11/2016 7:51 61  
6/11/2016 7:56 60  
6/11/2016 8:01 60  
6/11/2016 8:06 60  
6/11/2016 8:11 59  
6/11/2016 8:16 61  
6/11/2016 8:21 61  
6/11/2016 8:26 61  
6/11/2016 8:31 63  
6/11/2016 8:36 61  
6/11/2016 8:41 60  
6/11/2016 8:46 61  
6/11/2016 8:51 61  
6/11/2016 8:56 61  
6/11/2016 9:01 60  
6/11/2016 9:06 61  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
6/11/2016 9:11 60  
6/11/2016 9:16 60  
6/11/2016 9:21 61  
6/11/2016 9:26 61  
6/11/2016 9:31 61  
6/11/2016 9:36 62  
6/11/2016 9:41 62  
6/11/2016 9:46 60  
6/11/2016 9:51 62  
6/11/2016 9:56 60  
6/11/2016 10:01 60  
6/11/2016 10:06 61  
6/11/2016 10:11 61  
6/11/2016 10:16 61  
6/11/2016 10:21 61  
6/11/2016 10:26 60  
6/11/2016 10:31 61  
6/11/2016 10:36 62  
6/11/2016 10:41 60  
6/11/2016 10:46 60  
6/11/2016 10:51 61  
6/11/2016 10:56 61  
6/11/2016 11:01 62  
6/11/2016 11:06 62  
6/11/2016 11:11 62  
6/11/2016 11:16 60  
6/11/2016 11:21 60  
6/11/2016 11:26 61  
6/11/2016 11:31 59  
6/11/2016 11:36 61  
6/11/2016 11:41 61  
6/11/2016 11:46 62  
6/11/2016 11:51 60  
6/11/2016 11:56 60  
6/11/2016 12:01 61  
6/11/2016 12:06 59  
6/11/2016 12:11 59  
6/11/2016 12:16 60  
6/11/2016 12:21 59  
6/11/2016 12:26 60  
6/11/2016 12:31 60  
6/11/2016 12:36 60  
6/11/2016 12:41 61  
6/11/2016 12:46 62  
6/11/2016 12:51 62  
6/11/2016 12:56 61  
6/11/2016 13:01 61  
6/11/2016 13:06 61  
6/11/2016 13:11 62  
6/11/2016 13:16 61  
6/11/2016 13:21 61  
6/11/2016 13:26 62  
6/11/2016 13:31 60  
6/11/2016 13:36 61  
6/11/2016 13:41 61  
6/11/2016 13:46 60  
6/11/2016 13:51 60  
6/11/2016 13:56 61  
6/11/2016 14:01 61  
6/11/2016 14:06 63  
6/11/2016 14:11 61  
6/11/2016 14:16 59  
6/11/2016 14:21 60  
6/11/2016 14:26 60  
6/11/2016 14:31 60  
6/11/2016 14:36 61  
6/11/2016 14:41 61  
6/11/2016 14:46 60  
6/11/2016 14:51 62  
6/11/2016 14:56 61  
6/11/2016 15:01 60  
6/11/2016 15:06 60  
6/11/2016 15:11 61  
6/11/2016 15:16 60  
6/11/2016 15:21 61  
6/11/2016 15:26 60  
6/11/2016 15:31 61  
6/11/2016 15:36 60  
6/11/2016 15:41 60  
6/11/2016 15:46 61  
6/11/2016 15:51 62  
6/11/2016 15:56 61  
6/11/2016 16:01 62  
6/11/2016 16:06 61  
6/11/2016 16:11 61  
6/11/2016 16:16 61  
6/11/2016 16:21 62  
6/11/2016 16:26 61  
6/11/2016 16:31 61  
6/11/2016 16:36 62  
6/11/2016 16:41 60  
6/11/2016 16:46 61  
6/11/2016 16:51 61  
6/11/2016 16:56 61  
6/11/2016 17:01 60  
6/11/2016 17:06 61  
6/11/2016 17:11 61  
6/11/2016 17:16 60  
6/11/2016 17:21 61  
6/11/2016 17:26 61  
6/11/2016 17:31 61  
6/11/2016 17:36 61  
6/11/2016 17:41 61  
6/11/2016 17:46 60  
6/11/2016 17:51 61  
6/11/2016 17:56 61  
6/11/2016 18:01 60  
6/11/2016 18:06 62  
6/11/2016 18:11 60  

6/11/2016 18:16 60  
6/11/2016 18:21 61  
6/11/2016 18:26 61  
6/11/2016 18:31 61  
6/11/2016 18:36 61  
6/11/2016 18:41 61  
6/11/2016 18:46 60  
6/11/2016 18:51 60  
6/11/2016 18:56 61  
6/11/2016 19:01 59  
6/11/2016 19:06 60  
6/11/2016 19:11 60  
6/11/2016 19:16 61  
6/11/2016 19:21 60  
6/11/2016 19:26 60  
6/11/2016 19:31 60  
6/11/2016 19:36 61  
6/11/2016 19:41 60  
6/11/2016 19:46 59  
6/11/2016 19:51 60  
6/11/2016 19:56 60  
6/11/2016 20:01 60  
6/11/2016 20:06 59  
6/11/2016 20:11 60  
6/11/2016 20:16 60  
6/11/2016 20:21 61  
6/11/2016 20:26 60  
6/11/2016 20:31 59  
6/11/2016 20:36 60  
6/11/2016 20:41 61  
6/11/2016 20:46 59  
6/11/2016 20:51 59  
6/11/2016 20:56 59  
6/11/2016 21:01 63  
6/11/2016 21:06 60  
6/11/2016 21:11 60  
6/11/2016 21:16 59  
6/11/2016 21:21 60  
6/11/2016 21:26 60  
6/11/2016 21:31 59  
6/11/2016 21:36 61  
6/11/2016 21:41 59  
6/11/2016 21:46 60  
6/11/2016 21:51 59  
6/11/2016 21:56 60  
6/11/2016 22:01 59  
6/11/2016 22:06 59  
6/11/2016 22:11 60  
6/11/2016 22:16 63  
6/11/2016 22:21 59  
6/11/2016 22:26 59  
6/11/2016 22:31 59  
6/11/2016 22:36 60  
6/11/2016 22:41 60  
6/11/2016 22:46 59  
6/11/2016 22:51 59  
6/11/2016 22:56 59  
7/11/2016 19:01 63  
7/11/2016 19:06 56  
7/11/2016 19:11 61  
7/11/2016 19:16 61  
7/11/2016 19:21 61  
7/11/2016 19:26 46  
7/11/2016 19:31 57  
7/11/2016 19:36 59  
7/11/2016 19:41 59  
7/11/2016 19:46 60  
7/11/2016 19:51 60  
7/11/2016 19:56 60  
7/11/2016 20:01 60  
7/11/2016 20:06 58  
7/11/2016 20:11 58  
7/11/2016 20:16 60  
7/11/2016 20:21 62  
7/11/2016 20:26 60  
7/11/2016 20:31 59  
7/11/2016 20:36 57  
7/11/2016 20:41 57  
7/11/2016 20:46 57  
7/11/2016 20:51 56  
7/11/2016 20:56 56  
7/11/2016 21:01 60  
7/11/2016 21:06 58  
7/11/2016 21:11 57  
7/11/2016 21:16 57  
7/11/2016 21:21 58  
7/11/2016 21:26 63  
7/11/2016 21:31 62  
7/11/2016 21:36 60  
7/11/2016 21:41 60  
7/11/2016 21:46 60  
7/11/2016 21:51 60  
7/11/2016 21:56 60  
7/11/2016 22:01 60  
7/11/2016 22:06 60  
7/11/2016 22:11 60  
7/11/2016 22:16 60  
7/11/2016 22:21 60  
7/11/2016 22:26 60  
7/11/2016 22:31 60  
7/11/2016 22:36 60  
7/11/2016 22:41 59  
7/11/2016 22:46 59  
7/11/2016 22:51 59  
7/11/2016 22:56 60  
8/11/2016 19:01 56  
8/11/2016 19:06 57  
8/11/2016 19:11 62  
8/11/2016 19:16 61  

8/11/2016 19:21 60  
8/11/2016 19:26 55  
8/11/2016 19:31 58  
8/11/2016 19:36 63  
8/11/2016 19:41 61  
8/11/2016 19:46 61  
8/11/2016 19:51 63  
8/11/2016 19:56 56  
8/11/2016 20:01 52  
8/11/2016 20:06 61  
8/11/2016 20:11 61  
8/11/2016 20:16 62  
8/11/2016 20:21 61  
8/11/2016 20:26 62  
8/11/2016 20:31 62  
8/11/2016 20:36 61  
8/11/2016 20:41 62  
8/11/2016 20:46 61  
8/11/2016 20:51 60  
8/11/2016 20:56 60  
8/11/2016 21:01 60  
8/11/2016 21:06 60  
8/11/2016 21:11 61  
8/11/2016 21:16 62  
8/11/2016 21:21 61  
8/11/2016 21:26 60  
8/11/2016 21:31 60  
8/11/2016 21:36 61  
8/11/2016 21:41 61  
8/11/2016 21:46 60  
8/11/2016 21:51 62  
8/11/2016 21:56 60  
8/11/2016 22:01 60  
8/11/2016 22:06 60  
8/11/2016 22:11 60  
8/11/2016 22:16 60  
8/11/2016 22:21 63  
8/11/2016 22:26 60  
8/11/2016 22:31 61  
8/11/2016 22:36 60  
8/11/2016 22:41 61  
8/11/2016 22:46 59  
8/11/2016 22:51 60  
8/11/2016 22:56 60  
9/11/2016 19:01 60  
9/11/2016 19:06 60  
9/11/2016 19:11 60  
9/11/2016 19:16 61  
9/11/2016 19:21 62  
9/11/2016 19:26 61  
9/11/2016 19:31 61  
9/11/2016 19:36 52  
9/11/2016 19:41 62  
9/11/2016 19:46 62  
9/11/2016 19:51 62  
9/11/2016 19:56 61  
9/11/2016 20:01 63  
9/11/2016 20:06 55  
9/11/2016 20:11 51  
9/11/2016 20:16 61  
9/11/2016 20:21 61  
9/11/2016 20:26 61  
9/11/2016 20:31 56  
9/11/2016 20:36 56  
9/11/2016 20:41 60  
9/11/2016 20:46 61  
9/11/2016 20:51 61  
9/11/2016 20:56 63  
9/11/2016 21:01 58  
9/11/2016 21:06 57  
9/11/2016 21:11 56  
9/11/2016 21:16 61  
9/11/2016 21:21 60  
9/11/2016 21:26 60  
9/11/2016 21:31 60  
9/11/2016 21:36 59  
9/11/2016 21:41 60  
9/11/2016 21:46 60  
9/11/2016 21:51 59  
9/11/2016 21:56 60  
9/11/2016 22:01 60  
9/11/2016 22:06 61  
9/11/2016 22:11 60  
9/11/2016 22:16 60  
9/11/2016 22:21 60  
9/11/2016 22:26 60  
9/11/2016 22:31 59  
9/11/2016 22:36 60  
9/11/2016 22:41 59  
9/11/2016 22:46 60  
9/11/2016 22:51 60  
9/11/2016 22:56 59  
10/11/2016 19:01 59  
10/11/2016 19:06 62  
10/11/2016 19:11 51  
10/11/2016 19:16 64  
10/11/2016 19:21 53  
10/11/2016 19:26 59  
10/11/2016 19:31 60  
10/11/2016 19:36 60  
10/11/2016 19:41 50  
10/11/2016 19:46 54  
10/11/2016 19:51 50  
10/11/2016 19:56 63  
10/11/2016 20:01 61  
10/11/2016 20:06 62  
10/11/2016 20:11 63  
10/11/2016 20:16 58  
10/11/2016 20:21 59  

10/11/2016 20:26 57  
10/11/2016 20:31 62  
10/11/2016 20:36 60  
10/11/2016 20:41 62  
10/11/2016 20:46 62  
10/11/2016 20:51 55  
10/11/2016 20:56 58  
10/11/2016 21:01 48  
10/11/2016 21:06 60  
10/11/2016 21:11 61  
10/11/2016 21:16 61  
10/11/2016 21:21 64  
10/11/2016 21:26 59  
10/11/2016 21:31 57  
10/11/2016 21:36 63  
10/11/2016 21:41 62  
10/11/2016 21:46 61  
10/11/2016 21:51 60  
10/11/2016 21:56 61  
10/11/2016 22:01 60  
10/11/2016 22:06 60  
10/11/2016 22:11 60  
10/11/2016 22:16 61  
10/11/2016 22:21 62  
10/11/2016 22:26 60  
10/11/2016 22:31 60  
10/11/2016 22:36 60  
10/11/2016 22:41 62  
10/11/2016 22:46 60  
10/11/2016 22:51 62  
10/11/2016 22:56 62  
11/11/2016 19:01 60  
11/11/2016 19:06 59  
11/11/2016 19:11 59  
11/11/2016 19:16 59  
11/11/2016 19:21 59  
11/11/2016 19:26 63  
11/11/2016 19:31 54  
11/11/2016 19:36 59  
11/11/2016 19:41 62  
11/11/2016 19:46 62  
11/11/2016 19:51 61  
11/11/2016 19:56 61  
11/11/2016 20:01 53  
11/11/2016 20:06 57  
11/11/2016 20:11 60  
11/11/2016 20:16 62  
11/11/2016 20:21 61  
11/11/2016 20:26 62  
11/11/2016 20:31 60  
11/11/2016 20:36 64  
11/11/2016 20:41 61  
11/11/2016 20:46 60  
11/11/2016 20:51 61  
11/11/2016 20:56 56  
11/11/2016 21:01 54  
11/11/2016 21:06 63  
11/11/2016 21:11 60  
11/11/2016 21:16 61  
11/11/2016 21:21 60  
11/11/2016 21:26 55  
11/11/2016 21:31 61  
11/11/2016 21:36 61  
11/11/2016 21:41 61  
11/11/2016 21:46 63  
11/11/2016 21:51 61  
11/11/2016 21:56 61  
11/11/2016 22:01 60  
11/11/2016 22:06 61  
11/11/2016 22:11 60  
11/11/2016 22:16 60  
11/11/2016 22:21 61  
11/11/2016 22:26 60  
11/11/2016 22:31 61  
11/11/2016 22:36 60  
11/11/2016 22:41 61  
11/11/2016 22:46 60  
11/11/2016 22:51 60  
11/11/2016 22:56 60  
12/11/2016 19:01 50  
12/11/2016 19:06 61  
12/11/2016 19:11 60  
12/11/2016 19:16 60  
12/11/2016 19:21 49  
12/11/2016 19:26 55  
12/11/2016 19:31 52  
12/11/2016 19:36 54  
12/11/2016 19:41 53  
12/11/2016 19:46 59  
12/11/2016 19:51 58  
12/11/2016 19:56 56  
12/11/2016 20:01 54  
12/11/2016 20:06 56  
12/11/2016 20:11 58  
12/11/2016 20:16 59  
12/11/2016 20:21 58  
12/11/2016 20:26 56  
12/11/2016 20:31 55  
12/11/2016 20:36 55  
12/11/2016 20:41 57  
12/11/2016 20:46 56  
12/11/2016 20:51 58  
12/11/2016 20:56 53  
12/11/2016 21:01 56  
12/11/2016 21:06 56  
12/11/2016 21:11 56  
12/11/2016 21:16 56  
12/11/2016 21:21 63  
12/11/2016 21:26 56  

12/11/2016 21:31 56  
12/11/2016 21:36 55  
12/11/2016 21:41 57  
12/11/2016 21:46 54  
12/11/2016 21:51 62  
12/11/2016 21:56 61  
12/11/2016 22:01 61  
12/11/2016 22:06 63  
12/11/2016 22:11 60  
12/11/2016 22:16 60  
12/11/2016 22:21 60  
12/11/2016 22:26 61  
12/11/2016 22:31 60  
12/11/2016 22:36 61  
12/11/2016 22:41 60  
12/11/2016 22:46 61  
12/11/2016 22:51 60  
12/11/2016 22:56 60  
13/11/2016 7:01 58  
13/11/2016 7:06 60  
13/11/2016 7:11 59  
13/11/2016 7:16 58  
13/11/2016 7:21 59  
13/11/2016 7:26 59  
13/11/2016 7:31 59  
13/11/2016 7:36 59  
13/11/2016 7:41 62  
13/11/2016 7:46 59  
13/11/2016 7:51 60  
13/11/2016 7:56 59  
13/11/2016 8:01 61  
13/11/2016 8:06 62  
13/11/2016 8:11 60  
13/11/2016 8:16 59  
13/11/2016 8:21 61  
13/11/2016 8:26 61  
13/11/2016 8:31 61  
13/11/2016 8:36 60  
13/11/2016 8:41 60  
13/11/2016 8:46 61  
13/11/2016 8:51 61  
13/11/2016 8:56 61  
13/11/2016 9:01 61  
13/11/2016 9:06 61  
13/11/2016 9:11 61  
13/11/2016 9:16 61  
13/11/2016 9:21 61  
13/11/2016 9:26 61  
13/11/2016 9:31 61  
13/11/2016 9:36 62  
13/11/2016 9:41 62  
13/11/2016 9:46 60  
13/11/2016 9:51 62  
13/11/2016 9:56 61  
13/11/2016 10:01 62  
13/11/2016 10:06 60  
13/11/2016 10:11 61  
13/11/2016 10:16 60  
13/11/2016 10:21 61  
13/11/2016 10:26 60  
13/11/2016 10:31 60  
13/11/2016 10:36 60  
13/11/2016 10:41 60  
13/11/2016 10:46 60  
13/11/2016 10:51 60  
13/11/2016 10:56 60  
13/11/2016 11:01 60  
13/11/2016 11:06 61  
13/11/2016 11:11 61  
13/11/2016 11:16 60  
13/11/2016 11:21 61  
13/11/2016 11:26 64  
13/11/2016 11:31 61  
13/11/2016 11:36 62  
13/11/2016 11:41 59  
13/11/2016 11:46 60  
13/11/2016 11:51 60  
13/11/2016 11:56 60  
13/11/2016 12:01 60  
13/11/2016 12:06 61  
13/11/2016 12:11 62  
13/11/2016 12:16 61  
13/11/2016 12:21 61  
13/11/2016 12:26 60  
13/11/2016 12:31 61  
13/11/2016 12:36 61  
13/11/2016 12:41 61  
13/11/2016 12:46 63  
13/11/2016 12:51 60  
13/11/2016 12:56 60  
13/11/2016 13:01 60  
13/11/2016 13:06 60  
13/11/2016 13:11 61  
13/11/2016 13:16 60  
13/11/2016 13:21 62  
13/11/2016 13:26 61  
13/11/2016 13:31 62  
13/11/2016 13:36 61  
13/11/2016 13:41 61  
13/11/2016 13:46 62  
13/11/2016 13:51 55  
13/11/2016 13:56 59  
13/11/2016 14:01 65  
13/11/2016 14:06 63  
13/11/2016 14:11 61  
13/11/2016 14:16 64  
13/11/2016 14:21 56  
13/11/2016 14:26 58  
13/11/2016 14:31 57  

13/11/2016 14:36 58  
13/11/2016 14:41 60  
13/11/2016 14:46 63  
13/11/2016 14:51 60  
13/11/2016 14:56 56  
13/11/2016 15:01 57  
13/11/2016 15:06 59  
13/11/2016 15:11 60  
13/11/2016 15:16 57  
13/11/2016 15:21 63  
13/11/2016 15:26 57  
13/11/2016 15:31 58  
13/11/2016 15:36 58  
13/11/2016 15:41 60  
13/11/2016 15:46 62  
13/11/2016 15:51 58  
13/11/2016 15:56 61  
13/11/2016 16:01 60  
13/11/2016 16:06 58  
13/11/2016 16:11 59  
13/11/2016 16:16 60  
13/11/2016 16:21 60  
13/11/2016 16:26 60  
13/11/2016 16:31 59  
13/11/2016 16:36 59  
13/11/2016 16:41 59  
13/11/2016 16:46 59  
13/11/2016 16:51 59  
13/11/2016 16:56 61  
13/11/2016 17:01 57  
13/11/2016 17:06 59  
13/11/2016 17:11 58  
13/11/2016 17:16 59  
13/11/2016 17:21 57  
13/11/2016 17:26 58  
13/11/2016 17:31 58  
13/11/2016 17:36 57  
13/11/2016 17:41 59  
13/11/2016 17:46 59  
13/11/2016 17:51 58  
13/11/2016 17:56 58  
13/11/2016 18:01 58  
13/11/2016 18:06 58  
13/11/2016 18:11 58  
13/11/2016 18:16 58  
13/11/2016 18:21 59  
13/11/2016 18:26 57  
13/11/2016 18:31 57  
13/11/2016 18:36 55  
13/11/2016 18:41 53  
13/11/2016 18:46 54  
13/11/2016 18:51 58  
13/11/2016 18:56 64  
13/11/2016 19:01 61  
13/11/2016 19:06 60  
13/11/2016 19:11 61  
13/11/2016 19:16 62  
13/11/2016 19:21 60  
13/11/2016 19:26 61  
13/11/2016 19:31 60  
13/11/2016 19:36 61  
13/11/2016 19:41 61  
13/11/2016 19:46 61  
13/11/2016 19:51 60  
13/11/2016 19:56 61  
13/11/2016 20:01 60  
13/11/2016 20:06 61  
13/11/2016 20:11 50  
13/11/2016 20:16 61  
13/11/2016 20:21 61  
13/11/2016 20:26 60  
13/11/2016 20:31 61  
13/11/2016 20:36 61  
13/11/2016 20:41 60  
13/11/2016 20:46 60  
13/11/2016 20:51 60  
13/11/2016 20:56 60  
13/11/2016 21:01 60  
13/11/2016 21:06 60  
13/11/2016 21:11 59  
13/11/2016 21:16 60  
13/11/2016 21:21 60  
13/11/2016 21:26 60  
13/11/2016 21:31 61  
13/11/2016 21:36 59  
13/11/2016 21:41 60  
13/11/2016 21:46 60  
13/11/2016 21:51 60  
13/11/2016 21:56 60  
13/11/2016 22:01 59  
13/11/2016 22:06 60  
13/11/2016 22:11 62  
13/11/2016 22:16 60  
13/11/2016 22:21 60  
13/11/2016 22:26 59  
13/11/2016 22:31 59  
13/11/2016 22:36 59  
13/11/2016 22:41 59  
13/11/2016 22:46 59  
13/11/2016 22:51 60  
13/11/2016 22:56 61  
14/11/2016 19:01 60  
14/11/2016 19:06 60  
14/11/2016 19:11 61  
14/11/2016 19:16 62  
14/11/2016 19:21 61  
14/11/2016 19:26 61  
14/11/2016 19:31 63  
14/11/2016 19:36 62  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
14/11/2016 19:41 62  
14/11/2016 19:46 63  
14/11/2016 19:51 62  
14/11/2016 19:56 63  
14/11/2016 20:01 62  
14/11/2016 20:06 62  
14/11/2016 20:11 62  
14/11/2016 20:16 62  
14/11/2016 20:21 62  
14/11/2016 20:26 62  
14/11/2016 20:31 62  
14/11/2016 20:36 62  
14/11/2016 20:41 62  
14/11/2016 20:46 61  
14/11/2016 20:51 61  
14/11/2016 20:56 62  
14/11/2016 21:01 61  
14/11/2016 21:06 63  
14/11/2016 21:11 62  
14/11/2016 21:16 61  
14/11/2016 21:21 63  
14/11/2016 21:26 62  
14/11/2016 21:31 61  
14/11/2016 21:36 63  
14/11/2016 21:41 61  
14/11/2016 21:46 61  
14/11/2016 21:51 61  
14/11/2016 21:56 61  
14/11/2016 22:01 61  
14/11/2016 22:06 62  
14/11/2016 22:11 61  
14/11/2016 22:16 62  
14/11/2016 22:21 61  
14/11/2016 22:26 61  
14/11/2016 22:31 62  
14/11/2016 22:36 61  
14/11/2016 22:41 61  
14/11/2016 22:46 61  
14/11/2016 22:51 60  
14/11/2016 22:56 60  
15/11/2016 19:01 46  
15/11/2016 19:06 61  
15/11/2016 19:11 60  
15/11/2016 19:16 62  
15/11/2016 19:21 57  
15/11/2016 19:26 59  
15/11/2016 19:31 59  
15/11/2016 19:36 59  
15/11/2016 19:41 59  
15/11/2016 19:46 59  
15/11/2016 19:51 59  
15/11/2016 19:56 59  
15/11/2016 20:01 59  
15/11/2016 20:06 58  
15/11/2016 20:11 57  
15/11/2016 20:16 59  
15/11/2016 20:21 59  
15/11/2016 20:26 57  
15/11/2016 20:31 61  
15/11/2016 20:36 60  
15/11/2016 20:41 59  
15/11/2016 20:46 57  
15/11/2016 20:51 60  
15/11/2016 20:56 58  
15/11/2016 21:01 55  
15/11/2016 21:06 57  
15/11/2016 21:11 56  
15/11/2016 21:16 59  
15/11/2016 21:21 57  
15/11/2016 21:26 56  
15/11/2016 21:31 57  
15/11/2016 21:36 57  
15/11/2016 21:41 59  
15/11/2016 21:46 57  
15/11/2016 21:51 62  
15/11/2016 21:56 61  
15/11/2016 22:01 61  
15/11/2016 22:06 60  
15/11/2016 22:11 60  
15/11/2016 22:16 60  
15/11/2016 22:21 61  
15/11/2016 22:26 60  
15/11/2016 22:31 59  
15/11/2016 22:36 59  
15/11/2016 22:41 60  
15/11/2016 22:46 60  
15/11/2016 22:51 59  
15/11/2016 22:56 62  
16/11/2016 19:01 60  
16/11/2016 19:06 58  
16/11/2016 19:11 59  
16/11/2016 19:16 60  
16/11/2016 19:21 61  
16/11/2016 19:26 53  
16/11/2016 19:31 56  
16/11/2016 19:36 54  
16/11/2016 19:41 58  
16/11/2016 19:46 57  
16/11/2016 19:51 57  
16/11/2016 19:56 53  
16/11/2016 20:01 62  
16/11/2016 20:06 61  
16/11/2016 20:11 53  
16/11/2016 20:16 56  
16/11/2016 20:21 58  
16/11/2016 20:26 58  
16/11/2016 20:31 57  
16/11/2016 20:36 61  
16/11/2016 20:41 61  

16/11/2016 20:46 62  
16/11/2016 20:51 57  
16/11/2016 20:56 56  
16/11/2016 21:01 57  
16/11/2016 21:06 59  
16/11/2016 21:11 57  
16/11/2016 21:16 60  
16/11/2016 21:21 62  
16/11/2016 21:26 61  
16/11/2016 21:31 61  
16/11/2016 21:36 62  
16/11/2016 21:41 58  
16/11/2016 21:46 56  
16/11/2016 21:51 62  
16/11/2016 21:56 61  
16/11/2016 22:01 60  
16/11/2016 22:06 60  
16/11/2016 22:11 60  
16/11/2016 22:16 60  
16/11/2016 22:21 60  
16/11/2016 22:26 62  
16/11/2016 22:31 60  
16/11/2016 22:36 61  
16/11/2016 22:41 60  
16/11/2016 22:46 61  
16/11/2016 22:51 60  
16/11/2016 22:56 60  
17/11/2016 19:01 60  
17/11/2016 19:06 60  
17/11/2016 19:11 60  
17/11/2016 19:16 60  
17/11/2016 19:21 61  
17/11/2016 19:26 61  
17/11/2016 19:31 61  
17/11/2016 19:36 59  
17/11/2016 19:41 61  
17/11/2016 19:46 61  
17/11/2016 19:51 61  
17/11/2016 19:56 62  
17/11/2016 20:01 61  
17/11/2016 20:06 60  
17/11/2016 20:11 61  
17/11/2016 20:16 60  
17/11/2016 20:21 61  
17/11/2016 20:26 60  
17/11/2016 20:31 61  
17/11/2016 20:36 61  
17/11/2016 20:41 61  
17/11/2016 20:46 60  
17/11/2016 20:51 59  
17/11/2016 20:56 60  
17/11/2016 21:01 60  
17/11/2016 21:06 60  
17/11/2016 21:11 60  
17/11/2016 21:16 61  
17/11/2016 21:21 61  
17/11/2016 21:26 60  
17/11/2016 21:31 61  
17/11/2016 21:36 60  
17/11/2016 21:41 61  
17/11/2016 21:46 60  
17/11/2016 21:51 60  
17/11/2016 21:56 61  
17/11/2016 22:01 60  
17/11/2016 22:06 61  
17/11/2016 22:11 60  
17/11/2016 22:16 59  
17/11/2016 22:21 60  
17/11/2016 22:26 61  
17/11/2016 22:31 60  
17/11/2016 22:36 60  
17/11/2016 22:41 61  
17/11/2016 22:46 60  
17/11/2016 22:51 60  
17/11/2016 22:56 60  
18/11/2016 19:01 59  
18/11/2016 19:06 61  
18/11/2016 19:11 60  
18/11/2016 19:16 64  
18/11/2016 19:21 43  
18/11/2016 19:26 64  
18/11/2016 19:31 40  
18/11/2016 19:36 57  
18/11/2016 19:41 57  
18/11/2016 19:46 57  
18/11/2016 19:51 58  
18/11/2016 19:56 59  
18/11/2016 20:01 57  
18/11/2016 20:06 59  
18/11/2016 20:11 58  
18/11/2016 20:16 59  
18/11/2016 20:21 59  
18/11/2016 20:26 60  
18/11/2016 20:31 57  
18/11/2016 20:36 58  
18/11/2016 20:41 58  
18/11/2016 20:46 57  
18/11/2016 20:51 58  
18/11/2016 20:56 60  
18/11/2016 21:01 57  
18/11/2016 21:06 57  
18/11/2016 21:11 58  
18/11/2016 21:16 57  
18/11/2016 21:21 56  
18/11/2016 21:26 55  
18/11/2016 21:31 63  
18/11/2016 21:36 61  
18/11/2016 21:41 61  
18/11/2016 21:46 61  

18/11/2016 21:51 60  
18/11/2016 21:56 61  
18/11/2016 22:01 61  
18/11/2016 22:06 60  
18/11/2016 22:11 60  
18/11/2016 22:16 60  
18/11/2016 22:21 60  
18/11/2016 22:26 60  
18/11/2016 22:31 61  
18/11/2016 22:36 60  
18/11/2016 22:41 60  
18/11/2016 22:46 60  
18/11/2016 22:51 61  
18/11/2016 22:56 59  
19/11/2016 19:01 54  
19/11/2016 19:06 54  
19/11/2016 19:11 56  
19/11/2016 19:16 57  
19/11/2016 19:21 59  
19/11/2016 19:26 60  
19/11/2016 19:31 58  
19/11/2016 19:36 58  
19/11/2016 19:41 59  
19/11/2016 19:46 58  
19/11/2016 19:51 58  
19/11/2016 19:56 58  
19/11/2016 20:01 58  
19/11/2016 20:06 61  
19/11/2016 20:11 61  
19/11/2016 20:16 58  
19/11/2016 20:21 59  
19/11/2016 20:26 56  
19/11/2016 20:31 61  
19/11/2016 20:36 61  
19/11/2016 20:41 63  
19/11/2016 20:46 58  
19/11/2016 20:51 59  
19/11/2016 20:56 52  
19/11/2016 21:01 61  
19/11/2016 21:06 61  
19/11/2016 21:11 64  
19/11/2016 21:16 57  
19/11/2016 21:21 58  
19/11/2016 21:26 62  
19/11/2016 21:31 62  
19/11/2016 21:36 62  
19/11/2016 21:41 61  
19/11/2016 21:46 61  
19/11/2016 21:51 62  
19/11/2016 21:56 61  
19/11/2016 22:01 60  
19/11/2016 22:06 61  
19/11/2016 22:11 60  
19/11/2016 22:16 61  
19/11/2016 22:21 60  
19/11/2016 22:26 60  
19/11/2016 22:31 61  
19/11/2016 22:36 60  
19/11/2016 22:41 60  
19/11/2016 22:46 61  
19/11/2016 22:51 62  
19/11/2016 22:56 61  
20/11/2016 7:01 59  
20/11/2016 7:06 61  
20/11/2016 7:11 60  
20/11/2016 7:16 59  
20/11/2016 7:21 59  
20/11/2016 7:26 61  
20/11/2016 7:31 59  
20/11/2016 7:36 59  
20/11/2016 7:41 60  
20/11/2016 7:46 60  
20/11/2016 7:51 60  
20/11/2016 7:56 60  
20/11/2016 8:01 62  
20/11/2016 8:06 60  
20/11/2016 8:11 60  
20/11/2016 8:16 61  
20/11/2016 8:21 60  
20/11/2016 8:26 59  
20/11/2016 8:31 60  
20/11/2016 8:36 61  
20/11/2016 8:41 60  
20/11/2016 8:46 61  
20/11/2016 8:51 62  
20/11/2016 8:56 60  
20/11/2016 9:01 62  
20/11/2016 9:06 62  
20/11/2016 9:11 60  
20/11/2016 9:16 61  
20/11/2016 9:21 56  
20/11/2016 9:26 61  
20/11/2016 9:31 61  
20/11/2016 9:36 63  
20/11/2016 9:41 57  
20/11/2016 9:46 58  
20/11/2016 9:51 64  
20/11/2016 9:56 61  
20/11/2016 10:01 61  
20/11/2016 10:06 37  
20/11/2016 10:11 58  
20/11/2016 10:16 59  
20/11/2016 10:21 62  
20/11/2016 10:26 60  
20/11/2016 10:31 60  
20/11/2016 10:36 55  
20/11/2016 10:41 58  
20/11/2016 10:46 58  
20/11/2016 10:51 62  

20/11/2016 10:56 60  
20/11/2016 11:01 62  
20/11/2016 11:06 56  
20/11/2016 11:11 57  
20/11/2016 11:16 57  
20/11/2016 11:21 62  
20/11/2016 11:26 62  
20/11/2016 11:31 62  
20/11/2016 11:36 58  
20/11/2016 11:41 57  
20/11/2016 11:46 56  
20/11/2016 11:51 61  
20/11/2016 11:56 60  
20/11/2016 12:01 62  
20/11/2016 12:06 57  
20/11/2016 12:11 59  
20/11/2016 12:16 56  
20/11/2016 12:21 62  
20/11/2016 12:26 60  
20/11/2016 12:31 62  
20/11/2016 12:36 61  
20/11/2016 12:41 61  
20/11/2016 12:46 61  
20/11/2016 12:51 63  
20/11/2016 12:56 62  
20/11/2016 13:01 62  
20/11/2016 13:06 63  
20/11/2016 13:11 62  
20/11/2016 13:16 60  
20/11/2016 13:21 61  
20/11/2016 13:26 56  
20/11/2016 13:31 58  
20/11/2016 13:36 59  
20/11/2016 13:41 59  
20/11/2016 13:46 62  
20/11/2016 13:51 61  
20/11/2016 13:56 61  
20/11/2016 14:01 59  
20/11/2016 14:06 59  
20/11/2016 14:11 59  
20/11/2016 14:16 58  
20/11/2016 14:21 59  
20/11/2016 14:26 58  
20/11/2016 14:31 58  
20/11/2016 14:36 58  
20/11/2016 14:41 61  
20/11/2016 14:46 58  
20/11/2016 14:51 60  
20/11/2016 14:56 59  
20/11/2016 15:01 59  
20/11/2016 15:06 58  
20/11/2016 15:11 58  
20/11/2016 15:16 62  
20/11/2016 15:21 58  
20/11/2016 15:26 59  
20/11/2016 15:31 59  
20/11/2016 15:36 57  
20/11/2016 15:41 61  
20/11/2016 15:46 59  
20/11/2016 15:51 57  
20/11/2016 15:56 60  
20/11/2016 16:01 59  
20/11/2016 16:06 59  
20/11/2016 16:11 59  
20/11/2016 16:16 58  
20/11/2016 16:21 58  
20/11/2016 16:26 58  
20/11/2016 16:31 58  
20/11/2016 16:36 59  
20/11/2016 16:41 60  
20/11/2016 16:46 59  
20/11/2016 16:51 59  
20/11/2016 16:56 59  
20/11/2016 17:01 59  
20/11/2016 17:06 59  
20/11/2016 17:11 58  
20/11/2016 17:16 59  
20/11/2016 17:21 59  
20/11/2016 17:26 58  
20/11/2016 17:31 59  
20/11/2016 17:36 59  
20/11/2016 17:41 58  
20/11/2016 17:46 55  
20/11/2016 17:51 55  
20/11/2016 17:56 56  
20/11/2016 18:01 58  
20/11/2016 18:06 57  
20/11/2016 18:11 59  
20/11/2016 18:16 59  
20/11/2016 18:21 59  
20/11/2016 18:26 59  
20/11/2016 18:31 59  
20/11/2016 18:36 58  
20/11/2016 18:41 58  
20/11/2016 18:46 59  
20/11/2016 18:51 59  
20/11/2016 18:56 58  
20/11/2016 19:01 58  
20/11/2016 19:06 61  
20/11/2016 19:11 58  
20/11/2016 19:16 59  
20/11/2016 19:21 59  
20/11/2016 19:26 58  
20/11/2016 19:31 58  
20/11/2016 19:36 59  
20/11/2016 19:41 57  
20/11/2016 19:46 58  
20/11/2016 19:51 58  
20/11/2016 19:56 60  

20/11/2016 20:01 56  
20/11/2016 20:06 58  
20/11/2016 20:11 59  
20/11/2016 20:16 59  
20/11/2016 20:21 59  
20/11/2016 20:26 61  
20/11/2016 20:31 59  
20/11/2016 20:36 58  
20/11/2016 20:41 56  
20/11/2016 20:46 58  
20/11/2016 20:51 59  
20/11/2016 20:56 58  
20/11/2016 21:01 59  
20/11/2016 21:06 58  
20/11/2016 21:11 56  
20/11/2016 21:16 56  
20/11/2016 21:21 58  
20/11/2016 21:26 57  
20/11/2016 21:31 57  
20/11/2016 21:36 60  
20/11/2016 21:41 60  
20/11/2016 21:46 59  
20/11/2016 21:51 60  
20/11/2016 21:56 60  
20/11/2016 22:01 60  
20/11/2016 22:06 60  
20/11/2016 22:11 60  
20/11/2016 22:16 60  
20/11/2016 22:21 60  
20/11/2016 22:26 60  
20/11/2016 22:31 60  
20/11/2016 22:36 59  
20/11/2016 22:41 60  
20/11/2016 22:46 59  
20/11/2016 22:51 59  
20/11/2016 22:56 59  
21/11/2016 19:01 61  
21/11/2016 19:06 60  
21/11/2016 19:11 60  
21/11/2016 19:16 59  
21/11/2016 19:21 60  
21/11/2016 19:26 61  
21/11/2016 19:31 60  
21/11/2016 19:36 61  
21/11/2016 19:41 61  
21/11/2016 19:46 60  
21/11/2016 19:51 60  
21/11/2016 19:56 60  
21/11/2016 20:01 61  
21/11/2016 20:06 60  
21/11/2016 20:11 61  
21/11/2016 20:16 61  
21/11/2016 20:21 61  
21/11/2016 20:26 60  
21/11/2016 20:31 61  
21/11/2016 20:36 61  
21/11/2016 20:41 61  
21/11/2016 20:46 62  
21/11/2016 20:51 60  
21/11/2016 20:56 61  
21/11/2016 21:01 61  
21/11/2016 21:06 61  
21/11/2016 21:11 61  
21/11/2016 21:16 61  
21/11/2016 21:21 60  
21/11/2016 21:26 59  
21/11/2016 21:31 60  
21/11/2016 21:36 60  
21/11/2016 21:41 59  
21/11/2016 21:46 60  
21/11/2016 21:51 60  
21/11/2016 21:56 60  
21/11/2016 22:01 59  
21/11/2016 22:06 60  
21/11/2016 22:11 60  
21/11/2016 22:16 60  
21/11/2016 22:21 60  
21/11/2016 22:26 59  
21/11/2016 22:31 59  
21/11/2016 22:36 60  
21/11/2016 22:41 61  
21/11/2016 22:46 59  
21/11/2016 22:51 59  
21/11/2016 22:56 58  
22/11/2016 19:01 53  
22/11/2016 19:06 57  
22/11/2016 19:11 58  
22/11/2016 19:16 62  
22/11/2016 19:21 60  
22/11/2016 19:26 62  
22/11/2016 19:31 55  
22/11/2016 19:36 59  
22/11/2016 19:41 59  
22/11/2016 19:46 64  
22/11/2016 19:51 61  
22/11/2016 19:56 62  
22/11/2016 20:01 59  
22/11/2016 20:06 60  
22/11/2016 20:11 60  
22/11/2016 20:16 60  
22/11/2016 20:21 59  
22/11/2016 20:26 63  
22/11/2016 20:31 61  
22/11/2016 20:36 61  
22/11/2016 20:41 61  
22/11/2016 20:46 61  
22/11/2016 20:51 61  
22/11/2016 20:56 62  
22/11/2016 21:01 61  

22/11/2016 21:06 62  
22/11/2016 21:11 61  
22/11/2016 21:16 61  
22/11/2016 21:21 62  
22/11/2016 21:26 62  
22/11/2016 21:31 61  
22/11/2016 21:36 60  
22/11/2016 21:41 60  
22/11/2016 21:46 59  
22/11/2016 21:51 62  
22/11/2016 21:56 62  
22/11/2016 22:01 61  
22/11/2016 22:06 62  
22/11/2016 22:11 61  
22/11/2016 22:16 62  
22/11/2016 22:21 63  
22/11/2016 22:26 63  
22/11/2016 22:31 63  
22/11/2016 22:36 62  
22/11/2016 22:41 62  
22/11/2016 22:46 61  
22/11/2016 22:51 61  
22/11/2016 22:56 61  
23/11/2016 19:01 59  
23/11/2016 19:06 60  
23/11/2016 19:11 52  
23/11/2016 19:16 61  
23/11/2016 19:21 62  
23/11/2016 19:26 63  
23/11/2016 19:31 60  
23/11/2016 19:36 61  
23/11/2016 19:41 61  
23/11/2016 19:46 61  
23/11/2016 19:51 61  
23/11/2016 19:56 61  
23/11/2016 20:01 61  
23/11/2016 20:06 61  
23/11/2016 20:11 61  
23/11/2016 20:16 61  
23/11/2016 20:21 61  
23/11/2016 20:26 61  
23/11/2016 20:31 55  
23/11/2016 20:36 61  
23/11/2016 20:41 61  
23/11/2016 20:46 50  
23/11/2016 20:51 61  
23/11/2016 20:56 61  
23/11/2016 21:01 60  
23/11/2016 21:06 57  
23/11/2016 21:11 60  
23/11/2016 21:16 61  
23/11/2016 21:21 61  
23/11/2016 21:26 62  
23/11/2016 21:31 62  
23/11/2016 21:36 61  
23/11/2016 21:41 61  
23/11/2016 21:46 62  
23/11/2016 21:51 61  
23/11/2016 21:56 61  
23/11/2016 22:01 61  
23/11/2016 22:06 60  
23/11/2016 22:11 60  
23/11/2016 22:16 59  
23/11/2016 22:21 60  
23/11/2016 22:26 60  
23/11/2016 22:31 61  
23/11/2016 22:36 60  
23/11/2016 22:41 60  
23/11/2016 22:46 60  
23/11/2016 22:51 61  
23/11/2016 22:56 61  
24/11/2016 19:01 61  
24/11/2016 19:06 61  
24/11/2016 19:11 62  
24/11/2016 19:16 60  
24/11/2016 19:21 58  
24/11/2016 19:26 63  
24/11/2016 19:31 62  
24/11/2016 19:36 61  
24/11/2016 19:41 62  
24/11/2016 19:46 60  
24/11/2016 19:51 61  
24/11/2016 19:56 59  
24/11/2016 20:01 62  
24/11/2016 20:06 60  
24/11/2016 20:11 61  
24/11/2016 20:16 59  
24/11/2016 20:21 61  
24/11/2016 20:26 62  
24/11/2016 20:31 63  
24/11/2016 20:36 61  
24/11/2016 20:41 61  
24/11/2016 20:46 62  
24/11/2016 20:51 61  
24/11/2016 20:56 62  
24/11/2016 21:01 55  
24/11/2016 21:06 61  
24/11/2016 21:11 61  
24/11/2016 21:16 62  
24/11/2016 21:21 59  
24/11/2016 21:26 59  
24/11/2016 21:31 59  
24/11/2016 21:36 61  
24/11/2016 21:41 60  
24/11/2016 21:46 60  
24/11/2016 21:51 60  
24/11/2016 21:56 62  
24/11/2016 22:01 61  
24/11/2016 22:06 60  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
24/11/2016 22:11 60  
24/11/2016 22:16 61  
24/11/2016 22:21 61  
24/11/2016 22:26 61  
24/11/2016 22:31 61  
24/11/2016 22:36 60  
24/11/2016 22:41 60  
24/11/2016 22:46 61  
24/11/2016 22:51 60  
24/11/2016 22:56 60  
25/11/2016 19:01 58  
25/11/2016 19:06 60  
25/11/2016 19:11 61  
25/11/2016 19:16 61  
25/11/2016 19:21 61  
25/11/2016 19:26 63  
25/11/2016 19:31 60  
25/11/2016 19:36 60  
25/11/2016 19:41 62  
25/11/2016 19:46 60  
25/11/2016 19:51 63  
25/11/2016 19:56 63  
25/11/2016 20:01 62  
25/11/2016 20:06 58  
25/11/2016 20:11 62  
25/11/2016 20:16 60  
25/11/2016 20:21 59  
25/11/2016 20:26 57  
25/11/2016 20:31 63  
25/11/2016 20:36 42  
25/11/2016 20:41 64  
25/11/2016 20:46 60  
25/11/2016 20:51 60  
25/11/2016 20:56 59  
25/11/2016 21:01 61  
25/11/2016 21:06 60  
25/11/2016 21:11 63  
25/11/2016 21:16 48  
25/11/2016 21:21 62  
25/11/2016 21:26 62  
25/11/2016 21:31 62  
25/11/2016 21:36 63  
25/11/2016 21:41 62  
25/11/2016 21:46 62  
25/11/2016 21:51 62  
25/11/2016 21:56 62  
25/11/2016 22:01 62  
25/11/2016 22:06 63  
25/11/2016 22:11 62  
25/11/2016 22:16 62  
25/11/2016 22:21 62  
25/11/2016 22:26 62  
25/11/2016 22:31 62  
25/11/2016 22:36 63  
25/11/2016 22:41 62  
25/11/2016 22:46 62  
25/11/2016 22:51 62  
25/11/2016 22:56 62  
26/11/2016 19:01 49  
26/11/2016 19:06 63  
26/11/2016 19:11 63  
26/11/2016 19:16 61  
26/11/2016 19:21 61  
26/11/2016 19:26 61  
26/11/2016 19:31 55  
26/11/2016 19:36 55  
26/11/2016 19:41 53  
26/11/2016 19:46 62  
26/11/2016 19:51 45  
26/11/2016 19:56 61  
26/11/2016 20:01 61  
26/11/2016 20:06 63  
26/11/2016 20:11 63  
26/11/2016 20:16 62  
26/11/2016 20:21 63  
26/11/2016 20:26 63  
26/11/2016 20:31 63  
26/11/2016 20:36 62  
26/11/2016 20:41 47  
26/11/2016 20:46 64  
26/11/2016 20:51 63  
26/11/2016 20:56 61  
26/11/2016 21:01 62  
26/11/2016 21:06 62  
26/11/2016 21:11 62  
26/11/2016 21:16 63  
26/11/2016 21:21 62  
26/11/2016 21:26 63  
26/11/2016 21:31 62  
26/11/2016 21:36 62  
26/11/2016 21:41 62  
26/11/2016 21:46 62  
26/11/2016 21:51 62  
26/11/2016 21:56 63  
26/11/2016 22:01 51  
26/11/2016 22:06 63  
26/11/2016 22:11 63  
26/11/2016 22:16 62  
26/11/2016 22:21 63  
26/11/2016 22:26 64  
26/11/2016 22:31 63  
26/11/2016 22:36 63  
26/11/2016 22:41 58  
26/11/2016 22:46 63  
26/11/2016 22:51 62  
26/11/2016 22:56 61 
 
 
 

Night time: 23:00-07:00 
 
27/10/2016 0:01 59  
27/10/2016 0:06 59  
27/10/2016 0:11 58  
27/10/2016 0:16 58  
27/10/2016 0:21 58  
27/10/2016 0:26 59  
27/10/2016 0:31 58  
27/10/2016 0:36 58  
27/10/2016 0:41 59  
27/10/2016 0:46 59  
27/10/2016 0:51 59  
27/10/2016 0:56 58  
27/10/2016 1:01 58  
27/10/2016 1:06 58  
27/10/2016 1:11 58  
27/10/2016 1:16 58  
27/10/2016 1:21 57  
27/10/2016 1:26 58  
27/10/2016 1:31 57  
27/10/2016 1:36 57  
27/10/2016 1:41 57  
27/10/2016 1:46 58  
27/10/2016 1:51 57  
27/10/2016 1:56 57  
27/10/2016 2:01 56  
27/10/2016 2:06 56  
27/10/2016 2:11 57  
27/10/2016 2:16 56  
27/10/2016 2:21 56  
27/10/2016 2:26 56  
27/10/2016 2:31 56  
27/10/2016 2:36 56  
27/10/2016 2:41 56  
27/10/2016 2:46 56  
27/10/2016 2:51 56  
27/10/2016 2:56 57  
27/10/2016 3:01 56  
27/10/2016 3:06 55  
27/10/2016 3:11 55  
27/10/2016 3:16 57  
27/10/2016 3:21 56  
27/10/2016 3:26 55  
27/10/2016 3:31 55  
27/10/2016 3:36 56  
27/10/2016 3:41 56  
27/10/2016 3:46 55  
27/10/2016 3:51 56  
27/10/2016 3:56 56  
27/10/2016 4:01 55  
27/10/2016 4:06 56  
27/10/2016 4:11 55  
27/10/2016 4:16 56  
27/10/2016 4:21 55  
27/10/2016 4:26 55  
27/10/2016 4:31 56  
27/10/2016 4:36 55  
27/10/2016 4:41 56  
27/10/2016 4:46 56  
27/10/2016 4:51 56  
27/10/2016 4:56 55  
27/10/2016 5:01 56  
27/10/2016 5:06 56  
27/10/2016 5:11 56  
27/10/2016 5:16 55  
27/10/2016 5:21 56  
27/10/2016 5:26 57  
27/10/2016 5:31 56  
27/10/2016 5:36 56  
27/10/2016 5:41 57  
27/10/2016 5:46 57  
27/10/2016 5:51 58  
27/10/2016 5:56 58  
27/10/2016 6:01 58  
27/10/2016 6:06 58  
27/10/2016 6:11 59  
27/10/2016 6:16 59  
27/10/2016 6:21 60  
27/10/2016 6:26 59  
27/10/2016 6:31 60  
27/10/2016 6:36 61  
27/10/2016 6:41 49  
27/10/2016 6:46 51  
27/10/2016 6:51 48  
27/10/2016 6:56 61  
27/10/2016 23:01 60  
27/10/2016 23:06 60  
27/10/2016 23:11 60  
27/10/2016 23:16 60  
27/10/2016 23:21 60  
27/10/2016 23:26 60  
27/10/2016 23:31 59  
27/10/2016 23:36 60  
27/10/2016 23:41 59  
27/10/2016 23:46 59  
27/10/2016 23:51 58  
27/10/2016 23:56 59  
28/10/2016 0:01 59  
28/10/2016 0:06 60  
28/10/2016 0:11 60  
28/10/2016 0:16 60  
28/10/2016 0:21 59  
28/10/2016 0:26 59  
28/10/2016 0:31 59  
28/10/2016 0:36 59  
28/10/2016 0:41 60  
28/10/2016 0:46 59  
28/10/2016 0:51 59  

28/10/2016 0:56 60  
28/10/2016 1:01 60  
28/10/2016 1:06 59  
28/10/2016 1:11 59  
28/10/2016 1:16 59  
28/10/2016 1:21 59  
28/10/2016 1:26 58  
28/10/2016 1:31 58  
28/10/2016 1:36 59  
28/10/2016 1:41 58  
28/10/2016 1:46 59  
28/10/2016 1:51 59  
28/10/2016 1:56 58  
28/10/2016 2:01 59  
28/10/2016 2:06 58  
28/10/2016 2:11 58  
28/10/2016 2:16 58  
28/10/2016 2:21 59  
28/10/2016 2:26 57  
28/10/2016 2:31 57  
28/10/2016 2:36 58  
28/10/2016 2:41 58  
28/10/2016 2:46 57  
28/10/2016 2:51 58  
28/10/2016 2:56 58  
28/10/2016 3:01 59  
28/10/2016 3:06 57  
28/10/2016 3:11 58  
28/10/2016 3:16 57  
28/10/2016 3:21 58  
28/10/2016 3:26 57  
28/10/2016 3:31 58  
28/10/2016 3:36 58  
28/10/2016 3:41 59  
28/10/2016 3:46 58  
28/10/2016 3:51 57  
28/10/2016 3:56 57  
28/10/2016 4:01 57  
28/10/2016 4:06 56  
28/10/2016 4:11 57  
28/10/2016 4:16 58  
28/10/2016 4:21 58  
28/10/2016 4:26 59  
28/10/2016 4:31 57  
28/10/2016 4:36 57  
28/10/2016 4:41 57  
28/10/2016 4:46 56  
28/10/2016 4:51 56  
28/10/2016 4:56 57  
28/10/2016 5:01 57  
28/10/2016 5:06 56  
28/10/2016 5:11 57  
28/10/2016 5:16 57  
28/10/2016 5:21 57  
28/10/2016 5:26 57  
28/10/2016 5:31 57  
28/10/2016 5:36 57  
28/10/2016 5:41 57  
28/10/2016 5:46 58  
28/10/2016 5:51 58  
28/10/2016 5:56 58  
28/10/2016 6:01 58  
28/10/2016 6:06 59  
28/10/2016 6:11 59  
28/10/2016 6:16 60  
28/10/2016 6:21 60  
28/10/2016 6:26 60  
28/10/2016 6:31 45  
28/10/2016 6:36 48  
28/10/2016 6:41 61  
28/10/2016 6:46 45  
28/10/2016 6:51 54  
28/10/2016 6:56 61  
28/10/2016 23:01 58  
28/10/2016 23:06 54  
28/10/2016 23:11 55  
28/10/2016 23:16 55  
28/10/2016 23:21 54  
28/10/2016 23:26 56  
28/10/2016 23:31 55  
28/10/2016 23:36 53  
28/10/2016 23:41 54  
28/10/2016 23:46 53  
28/10/2016 23:51 53  
28/10/2016 23:56 54  
29/10/2016 0:01 54  
29/10/2016 0:06 54  
29/10/2016 0:11 50  
29/10/2016 0:16 51  
29/10/2016 0:21 53  
29/10/2016 0:26 52  
29/10/2016 0:31 39  
29/10/2016 0:36 38  
29/10/2016 0:41 61  
29/10/2016 0:46 61  
29/10/2016 0:51 61  
29/10/2016 0:56 61  
29/10/2016 1:01 60  
29/10/2016 1:06 47  
29/10/2016 1:11 61  
29/10/2016 1:16 61  
29/10/2016 1:21 42  
29/10/2016 1:26 48  
29/10/2016 1:31 50  
29/10/2016 1:36 48  
29/10/2016 1:41 54  
29/10/2016 1:46 50  
29/10/2016 1:51 47  
29/10/2016 1:56 51  

29/10/2016 2:01 50  
29/10/2016 2:06 53  
29/10/2016 2:11 51  
29/10/2016 2:16 49  
29/10/2016 2:21 44  
29/10/2016 2:26 61  
29/10/2016 2:31 61  
29/10/2016 2:36 46  
29/10/2016 2:41 61  
29/10/2016 2:46 60  
29/10/2016 2:51 61  
29/10/2016 2:56 45  
29/10/2016 3:01 61  
29/10/2016 3:06 60  
29/10/2016 3:11 61  
29/10/2016 3:16 60  
29/10/2016 3:21 60  
29/10/2016 3:26 60  
29/10/2016 3:31 60  
29/10/2016 3:36 60  
29/10/2016 3:41 59  
29/10/2016 3:46 59  
29/10/2016 3:51 59  
29/10/2016 3:56 59  
29/10/2016 4:01 59  
29/10/2016 4:06 60  
29/10/2016 4:11 60  
29/10/2016 4:16 60  
29/10/2016 4:21 59  
29/10/2016 4:26 59  
29/10/2016 4:31 60  
29/10/2016 4:36 59  
29/10/2016 4:41 60  
29/10/2016 4:46 60  
29/10/2016 4:51 59  
29/10/2016 4:56 61  
29/10/2016 5:01 59  
29/10/2016 5:06 59  
29/10/2016 5:11 60  
29/10/2016 5:16 59  
29/10/2016 5:21 59  
29/10/2016 5:26 60  
29/10/2016 5:31 60  
29/10/2016 5:36 59  
29/10/2016 5:41 60  
29/10/2016 5:46 59  
29/10/2016 5:51 59  
29/10/2016 5:56 60  
29/10/2016 6:01 60  
29/10/2016 6:06 60  
29/10/2016 6:11 61  
29/10/2016 6:16 60  
29/10/2016 6:21 59  
29/10/2016 6:26 60  
29/10/2016 6:31 60  
29/10/2016 6:36 60  
29/10/2016 6:41 60  
29/10/2016 6:46 60  
29/10/2016 6:51 60  
29/10/2016 6:56 59  
29/10/2016 23:01 60  
29/10/2016 23:06 60  
29/10/2016 23:11 60  
29/10/2016 23:16 60  
29/10/2016 23:21 60  
29/10/2016 23:26 60  
29/10/2016 23:31 59  
29/10/2016 23:36 60  
29/10/2016 23:41 59  
29/10/2016 23:46 59  
29/10/2016 23:51 59  
29/10/2016 23:56 59  
30/10/2016 0:01 60  
30/10/2016 0:06 59  
30/10/2016 0:11 59  
30/10/2016 0:16 59  
30/10/2016 0:21 59  
30/10/2016 0:26 59  
30/10/2016 0:31 59  
30/10/2016 0:36 59  
30/10/2016 0:41 58  
30/10/2016 0:46 57  
30/10/2016 0:51 57  
30/10/2016 0:56 56  
30/10/2016 1:01 57  
30/10/2016 1:06 56  
30/10/2016 1:11 58  
30/10/2016 1:16 56  
30/10/2016 1:21 56  
30/10/2016 1:26 56  
30/10/2016 1:31 56  
30/10/2016 1:36 56  
30/10/2016 1:41 56  
30/10/2016 1:46 57  
30/10/2016 1:51 57  
30/10/2016 1:56 56  
30/10/2016 2:01 56  
30/10/2016 2:06 56  
30/10/2016 2:11 56  
30/10/2016 2:16 56  
30/10/2016 2:21 57  
30/10/2016 2:26 57  
30/10/2016 2:31 57  
30/10/2016 2:36 57  
30/10/2016 2:41 57  
30/10/2016 2:46 57  
30/10/2016 2:51 60  
30/10/2016 2:56 57  
30/10/2016 3:01 57  

30/10/2016 3:06 57  
30/10/2016 3:11 55  
30/10/2016 3:16 56  
30/10/2016 3:21 57  
30/10/2016 3:26 56  
30/10/2016 3:31 55  
30/10/2016 3:36 55  
30/10/2016 3:41 56  
30/10/2016 3:46 55  
30/10/2016 3:51 56  
30/10/2016 3:56 57  
30/10/2016 4:01 57  
30/10/2016 4:06 56  
30/10/2016 4:11 55  
30/10/2016 4:16 55  
30/10/2016 4:21 56  
30/10/2016 4:26 56  
30/10/2016 4:31 55  
30/10/2016 4:36 59  
30/10/2016 4:41 56  
30/10/2016 4:46 56  
30/10/2016 4:51 54  
30/10/2016 4:56 55  
30/10/2016 5:01 56  
30/10/2016 5:06 56  
30/10/2016 5:11 54  
30/10/2016 5:16 56  
30/10/2016 5:21 56  
30/10/2016 5:26 57  
30/10/2016 5:31 55  
30/10/2016 5:36 55  
30/10/2016 5:41 55  
30/10/2016 5:46 55  
30/10/2016 5:51 55  
30/10/2016 5:56 56  
30/10/2016 6:01 55  
30/10/2016 6:06 56  
30/10/2016 6:11 56  
30/10/2016 6:16 57  
30/10/2016 6:21 58  
30/10/2016 6:26 58  
30/10/2016 6:31 57  
30/10/2016 6:36 59  
30/10/2016 6:41 58  
30/10/2016 6:46 57  
30/10/2016 6:51 57  
30/10/2016 6:56 57  
30/10/2016 23:01 58  
30/10/2016 23:06 58  
30/10/2016 23:11 58  
30/10/2016 23:16 59  
30/10/2016 23:21 58  
30/10/2016 23:26 58  
30/10/2016 23:31 58  
30/10/2016 23:36 58  
30/10/2016 23:41 58  
30/10/2016 23:46 58  
30/10/2016 23:51 58  
30/10/2016 23:56 57  
31/10/2016 0:01 57  
31/10/2016 0:06 59  
31/10/2016 0:11 57  
31/10/2016 0:16 57  
31/10/2016 0:21 58  
31/10/2016 0:26 57  
31/10/2016 0:31 56  
31/10/2016 0:36 58  
31/10/2016 0:41 57  
31/10/2016 0:46 57  
31/10/2016 0:51 57  
31/10/2016 0:56 56  
31/10/2016 1:01 58  
31/10/2016 1:06 56  
31/10/2016 1:11 57  
31/10/2016 1:16 57  
31/10/2016 1:21 58  
31/10/2016 1:26 57  
31/10/2016 1:31 58  
31/10/2016 1:36 58  
31/10/2016 1:41 56  
31/10/2016 1:46 57  
31/10/2016 1:51 56  
31/10/2016 1:56 56  
31/10/2016 2:01 57  
31/10/2016 2:06 56  
31/10/2016 2:11 57  
31/10/2016 2:16 56  
31/10/2016 2:21 56  
31/10/2016 2:26 56  
31/10/2016 2:31 56  
31/10/2016 2:36 55  
31/10/2016 2:41 56  
31/10/2016 2:46 56  
31/10/2016 2:51 55  
31/10/2016 2:56 55  
31/10/2016 3:01 55  
31/10/2016 3:06 55  
31/10/2016 3:11 55  
31/10/2016 3:16 56  
31/10/2016 3:21 55  
31/10/2016 3:26 55  
31/10/2016 3:31 56  
31/10/2016 3:36 56  
31/10/2016 3:41 55  
31/10/2016 3:46 53  
31/10/2016 3:51 54  
31/10/2016 3:56 54  
31/10/2016 4:01 53  
31/10/2016 4:06 54  

31/10/2016 4:11 54  
31/10/2016 4:16 56  
31/10/2016 4:21 55  
31/10/2016 4:26 53  
31/10/2016 4:31 54  
31/10/2016 4:36 55  
31/10/2016 4:41 54  
31/10/2016 4:46 54  
31/10/2016 4:51 53  
31/10/2016 4:56 55  
31/10/2016 5:01 54  
31/10/2016 5:06 54  
31/10/2016 5:11 54  
31/10/2016 5:16 55  
31/10/2016 5:21 55  
31/10/2016 5:26 56  
31/10/2016 5:31 55  
31/10/2016 5:36 56  
31/10/2016 5:41 56  
31/10/2016 5:46 57  
31/10/2016 5:51 57  
31/10/2016 5:56 57  
31/10/2016 6:01 57  
31/10/2016 6:06 59  
31/10/2016 6:11 58  
31/10/2016 6:16 59  
31/10/2016 6:21 59  
31/10/2016 6:26 60  
31/10/2016 6:31 59  
31/10/2016 6:36 60  
31/10/2016 6:41 60  
31/10/2016 6:46 61  
31/10/2016 6:51 60  
31/10/2016 6:56 60  
31/10/2016 23:01 59  
31/10/2016 23:06 58  
31/10/2016 23:11 59  
31/10/2016 23:16 59  
31/10/2016 23:21 58  
31/10/2016 23:26 59  
31/10/2016 23:31 58  
31/10/2016 23:36 59  
31/10/2016 23:41 58  
31/10/2016 23:46 58  
31/10/2016 23:51 58  
31/10/2016 23:56 58  
1/11/2016 0:01 58  
1/11/2016 0:06 58  
1/11/2016 0:11 58  
1/11/2016 0:16 57  
1/11/2016 0:21 57  
1/11/2016 0:26 58  
1/11/2016 0:31 58  
1/11/2016 0:36 58  
1/11/2016 0:41 57  
1/11/2016 0:46 58  
1/11/2016 0:51 57  
1/11/2016 0:56 58  
1/11/2016 1:01 57  
1/11/2016 1:06 57  
1/11/2016 1:11 56  
1/11/2016 1:16 57  
1/11/2016 1:21 56  
1/11/2016 1:26 56  
1/11/2016 1:31 57  
1/11/2016 1:36 56  
1/11/2016 1:41 57  
1/11/2016 1:46 56  
1/11/2016 1:51 56  
1/11/2016 1:56 56  
1/11/2016 2:01 57  
1/11/2016 2:06 57  
1/11/2016 2:11 55  
1/11/2016 2:16 56  
1/11/2016 2:21 56  
1/11/2016 2:26 56  
1/11/2016 2:31 56  
1/11/2016 2:36 56  
1/11/2016 2:41 56  
1/11/2016 2:46 55  
1/11/2016 2:51 56  
1/11/2016 2:56 55  
1/11/2016 3:01 55  
1/11/2016 3:06 56  
1/11/2016 3:11 55  
1/11/2016 3:16 55  
1/11/2016 3:21 54  
1/11/2016 3:26 58  
1/11/2016 3:31 55  
1/11/2016 3:36 55  
1/11/2016 3:41 56  
1/11/2016 3:46 55  
1/11/2016 3:51 55  
1/11/2016 3:56 56  
1/11/2016 4:01 55  
1/11/2016 4:06 55  
1/11/2016 4:11 54  
1/11/2016 4:16 56  
1/11/2016 4:21 56  
1/11/2016 4:26 55  
1/11/2016 4:31 55  
1/11/2016 4:36 55  
1/11/2016 4:41 56  
1/11/2016 4:46 56  
1/11/2016 4:51 55  
1/11/2016 4:56 56  
1/11/2016 5:01 55  
1/11/2016 5:06 56  
1/11/2016 5:11 55  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
1/11/2016 5:16 56  
1/11/2016 5:21 56  
1/11/2016 5:26 57  
1/11/2016 5:31 57  
1/11/2016 5:36 56  
1/11/2016 5:41 56  
1/11/2016 5:46 56  
1/11/2016 5:51 56  
1/11/2016 5:56 57  
1/11/2016 6:01 57  
1/11/2016 6:06 59  
1/11/2016 6:11 58  
1/11/2016 6:16 59  
1/11/2016 6:21 59  
1/11/2016 6:26 60  
1/11/2016 6:31 60  
1/11/2016 6:36 60  
1/11/2016 6:41 60  
1/11/2016 6:46 60  
1/11/2016 6:51 61  
1/11/2016 6:56 60  
1/11/2016 23:01 59  
1/11/2016 23:06 59  
1/11/2016 23:11 60  
1/11/2016 23:16 60  
1/11/2016 23:21 59  
1/11/2016 23:26 59  
1/11/2016 23:31 59  
1/11/2016 23:36 58  
1/11/2016 23:41 58  
1/11/2016 23:46 58  
1/11/2016 23:51 58  
1/11/2016 23:56 58  
2/11/2016 0:01 59  
2/11/2016 0:06 58  
2/11/2016 0:11 57  
2/11/2016 0:16 58  
2/11/2016 0:21 59  
2/11/2016 0:26 58  
2/11/2016 0:31 57  
2/11/2016 0:36 57  
2/11/2016 0:41 57  
2/11/2016 0:46 56  
2/11/2016 0:51 57  
2/11/2016 0:56 56  
2/11/2016 1:01 57  
2/11/2016 1:06 56  
2/11/2016 1:11 56  
2/11/2016 1:16 57  
2/11/2016 1:21 56  
2/11/2016 1:26 56  
2/11/2016 1:31 56  
2/11/2016 1:36 55  
2/11/2016 1:41 56  
2/11/2016 1:46 56  
2/11/2016 1:51 57  
2/11/2016 1:56 57  
2/11/2016 2:01 56  
2/11/2016 2:06 56  
2/11/2016 2:11 56  
2/11/2016 2:16 56  
2/11/2016 2:21 56  
2/11/2016 2:26 56  
2/11/2016 2:31 56  
2/11/2016 2:36 56  
2/11/2016 2:41 57  
2/11/2016 2:46 55  
2/11/2016 2:51 54  
2/11/2016 2:56 55  
2/11/2016 3:01 54  
2/11/2016 3:06 55  
2/11/2016 3:11 55  
2/11/2016 3:16 55  
2/11/2016 3:21 55  
2/11/2016 3:26 56  
2/11/2016 3:31 55  
2/11/2016 3:36 56  
2/11/2016 3:41 55  
2/11/2016 3:46 56  
2/11/2016 3:51 57  
2/11/2016 3:56 55  
2/11/2016 4:01 56  
2/11/2016 4:06 56  
2/11/2016 4:11 53  
2/11/2016 4:16 54  
2/11/2016 4:21 55  
2/11/2016 4:26 55  
2/11/2016 4:31 55  
2/11/2016 4:36 55  
2/11/2016 4:41 56  
2/11/2016 4:46 56  
2/11/2016 4:51 55  
2/11/2016 4:56 55  
2/11/2016 5:01 55  
2/11/2016 5:06 56  
2/11/2016 5:11 55  
2/11/2016 5:16 55  
2/11/2016 5:21 57  
2/11/2016 5:26 57  
2/11/2016 5:31 56  
2/11/2016 5:36 57  
2/11/2016 5:41 55  
2/11/2016 5:46 56  
2/11/2016 5:51 57  
2/11/2016 5:56 56  
2/11/2016 6:01 56  
2/11/2016 6:06 58  
2/11/2016 6:11 58  
2/11/2016 6:16 58  

2/11/2016 6:21 59  
2/11/2016 6:26 60  
2/11/2016 6:31 60  
2/11/2016 6:36 60  
2/11/2016 6:41 61  
2/11/2016 6:46 60  
2/11/2016 6:51 61  
2/11/2016 6:56 60  
2/11/2016 23:01 59  
2/11/2016 23:06 58  
2/11/2016 23:11 59  
2/11/2016 23:16 59  
2/11/2016 23:21 59  
2/11/2016 23:26 59  
2/11/2016 23:31 59  
2/11/2016 23:36 59  
2/11/2016 23:41 59  
2/11/2016 23:46 59  
2/11/2016 23:51 59  
2/11/2016 23:56 59  
3/11/2016 0:01 59  
3/11/2016 0:06 57  
3/11/2016 0:11 58  
3/11/2016 0:16 58  
3/11/2016 0:21 58  
3/11/2016 0:26 57  
3/11/2016 0:31 59  
3/11/2016 0:36 58  
3/11/2016 0:41 58  
3/11/2016 0:46 58  
3/11/2016 0:51 58  
3/11/2016 0:56 58  
3/11/2016 1:01 59  
3/11/2016 1:06 57  
3/11/2016 1:11 58  
3/11/2016 1:16 57  
3/11/2016 1:21 57  
3/11/2016 1:26 57  
3/11/2016 1:31 59  
3/11/2016 1:36 57  
3/11/2016 1:41 58  
3/11/2016 1:46 57  
3/11/2016 1:51 57  
3/11/2016 1:56 57  
3/11/2016 2:01 57  
3/11/2016 2:06 56  
3/11/2016 2:11 56  
3/11/2016 2:16 57  
3/11/2016 2:21 57  
3/11/2016 2:26 57  
3/11/2016 2:31 57  
3/11/2016 2:36 56  
3/11/2016 2:41 56  
3/11/2016 2:46 57  
3/11/2016 2:51 57  
3/11/2016 2:56 56  
3/11/2016 3:01 56  
3/11/2016 3:06 57  
3/11/2016 3:11 56  
3/11/2016 3:16 56  
3/11/2016 3:21 56  
3/11/2016 3:26 55  
3/11/2016 3:31 56  
3/11/2016 3:36 57  
3/11/2016 3:41 56  
3/11/2016 3:46 56  
3/11/2016 3:51 56  
3/11/2016 3:56 56  
3/11/2016 4:01 56  
3/11/2016 4:06 56  
3/11/2016 4:11 55  
3/11/2016 4:16 56  
3/11/2016 4:21 56  
3/11/2016 4:26 56  
3/11/2016 4:31 57  
3/11/2016 4:36 56  
3/11/2016 4:41 56  
3/11/2016 4:46 55  
3/11/2016 4:51 55  
3/11/2016 4:56 56  
3/11/2016 5:01 56  
3/11/2016 5:06 55  
3/11/2016 5:11 55  
3/11/2016 5:16 57  
3/11/2016 5:21 56  
3/11/2016 5:26 56  
3/11/2016 5:31 56  
3/11/2016 5:36 57  
3/11/2016 5:41 57  
3/11/2016 5:46 56  
3/11/2016 5:51 57  
3/11/2016 5:56 57  
3/11/2016 6:01 57  
3/11/2016 6:06 59  
3/11/2016 6:11 59  
3/11/2016 6:16 60  
3/11/2016 6:21 59  
3/11/2016 6:26 60  
3/11/2016 6:31 60  
3/11/2016 6:36 50  
3/11/2016 6:41 53  
3/11/2016 6:46 45  
3/11/2016 6:51 54  
3/11/2016 6:56 61  
3/11/2016 23:01 59  
3/11/2016 23:06 59  
3/11/2016 23:11 59  
3/11/2016 23:16 59  
3/11/2016 23:21 59  

3/11/2016 23:26 59  
3/11/2016 23:31 58  
3/11/2016 23:36 59  
3/11/2016 23:41 59  
3/11/2016 23:46 59  
3/11/2016 23:51 58  
3/11/2016 23:56 59  
4/11/2016 0:01 58  
4/11/2016 0:06 58  
4/11/2016 0:11 58  
4/11/2016 0:16 58  
4/11/2016 0:21 57  
4/11/2016 0:26 57  
4/11/2016 0:31 58  
4/11/2016 0:36 58  
4/11/2016 0:41 57  
4/11/2016 0:46 57  
4/11/2016 0:51 57  
4/11/2016 0:56 57  
4/11/2016 1:01 56  
4/11/2016 1:06 56  
4/11/2016 1:11 57  
4/11/2016 1:16 56  
4/11/2016 1:21 56  
4/11/2016 1:26 57  
4/11/2016 1:31 56  
4/11/2016 1:36 56  
4/11/2016 1:41 57  
4/11/2016 1:46 56  
4/11/2016 1:51 56  
4/11/2016 1:56 57  
4/11/2016 2:01 57  
4/11/2016 2:06 56  
4/11/2016 2:11 55  
4/11/2016 2:16 55  
4/11/2016 2:21 55  
4/11/2016 2:26 56  
4/11/2016 2:31 56  
4/11/2016 2:36 55  
4/11/2016 2:41 56  
4/11/2016 2:46 55  
4/11/2016 2:51 55  
4/11/2016 2:56 55  
4/11/2016 3:01 55  
4/11/2016 3:06 54  
4/11/2016 3:11 55  
4/11/2016 3:16 54  
4/11/2016 3:21 53  
4/11/2016 3:26 55  
4/11/2016 3:31 55  
4/11/2016 3:36 54  
4/11/2016 3:41 55  
4/11/2016 3:46 54  
4/11/2016 3:51 55  
4/11/2016 3:56 54  
4/11/2016 4:01 54  
4/11/2016 4:06 55  
4/11/2016 4:11 54  
4/11/2016 4:16 54  
4/11/2016 4:21 55  
4/11/2016 4:26 54  
4/11/2016 4:31 54  
4/11/2016 4:36 55  
4/11/2016 4:41 55  
4/11/2016 4:46 55  
4/11/2016 4:51 55  
4/11/2016 4:56 55  
4/11/2016 5:01 56  
4/11/2016 5:06 55  
4/11/2016 5:11 55  
4/11/2016 5:16 54  
4/11/2016 5:21 55  
4/11/2016 5:26 55  
4/11/2016 5:31 56  
4/11/2016 5:36 56  
4/11/2016 5:41 56  
4/11/2016 5:46 56  
4/11/2016 5:51 57  
4/11/2016 5:56 57  
4/11/2016 6:01 58  
4/11/2016 6:06 59  
4/11/2016 6:11 58  
4/11/2016 6:16 59  
4/11/2016 6:21 59  
4/11/2016 6:26 42  
4/11/2016 6:31 60  
4/11/2016 6:36 60  
4/11/2016 6:41 60  
4/11/2016 6:46 60  
4/11/2016 6:51 61  
4/11/2016 6:56 61  
4/11/2016 23:01 60  
4/11/2016 23:06 60  
4/11/2016 23:11 60  
4/11/2016 23:16 60  
4/11/2016 23:21 59  
4/11/2016 23:26 60  
4/11/2016 23:31 59  
4/11/2016 23:36 59  
4/11/2016 23:41 61  
4/11/2016 23:46 59  
4/11/2016 23:51 59  
4/11/2016 23:56 59  
5/11/2016 0:01 58  
5/11/2016 0:06 59  
5/11/2016 0:11 59  
5/11/2016 0:16 59  
5/11/2016 0:21 59  
5/11/2016 0:26 58  

5/11/2016 0:31 60  
5/11/2016 0:36 58  
5/11/2016 0:41 58  
5/11/2016 0:46 58  
5/11/2016 0:51 58  
5/11/2016 0:56 58  
5/11/2016 1:01 58  
5/11/2016 1:06 59  
5/11/2016 1:11 58  
5/11/2016 1:16 58  
5/11/2016 1:21 58  
5/11/2016 1:26 58  
5/11/2016 1:31 57  
5/11/2016 1:36 58  
5/11/2016 1:41 58  
5/11/2016 1:46 58  
5/11/2016 1:51 58  
5/11/2016 1:56 57  
5/11/2016 2:01 58  
5/11/2016 2:06 57  
5/11/2016 2:11 58  
5/11/2016 2:16 57  
5/11/2016 2:21 57  
5/11/2016 2:26 57  
5/11/2016 2:31 57  
5/11/2016 2:36 58  
5/11/2016 2:41 57  
5/11/2016 2:46 57  
5/11/2016 2:51 57  
5/11/2016 2:56 55  
5/11/2016 3:01 57  
5/11/2016 3:06 57  
5/11/2016 3:11 56  
5/11/2016 3:16 56  
5/11/2016 3:21 57  
5/11/2016 3:26 56  
5/11/2016 3:31 56  
5/11/2016 3:36 56  
5/11/2016 3:41 56  
5/11/2016 3:46 56  
5/11/2016 3:51 56  
5/11/2016 3:56 57  
5/11/2016 4:01 56  
5/11/2016 4:06 57  
5/11/2016 4:11 56  
5/11/2016 4:16 56  
5/11/2016 4:21 56  
5/11/2016 4:26 56  
5/11/2016 4:31 56  
5/11/2016 4:36 56  
5/11/2016 4:41 56  
5/11/2016 4:46 56  
5/11/2016 4:51 57  
5/11/2016 4:56 56  
5/11/2016 5:01 57  
5/11/2016 5:06 56  
5/11/2016 5:11 56  
5/11/2016 5:16 57  
5/11/2016 5:21 56  
5/11/2016 5:26 57  
5/11/2016 5:31 56  
5/11/2016 5:36 57  
5/11/2016 5:41 57  
5/11/2016 5:46 57  
5/11/2016 5:51 57  
5/11/2016 5:56 57  
5/11/2016 6:01 57  
5/11/2016 6:06 58  
5/11/2016 6:11 59  
5/11/2016 6:16 59  
5/11/2016 6:21 59  
5/11/2016 6:26 60  
5/11/2016 6:31 60  
5/11/2016 6:36 35  
5/11/2016 6:41 60  
5/11/2016 6:46 60  
5/11/2016 6:51 60  
5/11/2016 6:56 59  
5/11/2016 23:01 60  
5/11/2016 23:06 60  
5/11/2016 23:11 60  
5/11/2016 23:16 60  
5/11/2016 23:21 60  
5/11/2016 23:26 60  
5/11/2016 23:31 59  
5/11/2016 23:36 59  
5/11/2016 23:41 59  
5/11/2016 23:46 59  
5/11/2016 23:51 59  
5/11/2016 23:56 59  
6/11/2016 0:01 59  
6/11/2016 0:06 59  
6/11/2016 0:11 58  
6/11/2016 0:16 59  
6/11/2016 0:21 58  
6/11/2016 0:26 59  
6/11/2016 0:31 58  
6/11/2016 0:36 58  
6/11/2016 0:41 59  
6/11/2016 0:46 58  
6/11/2016 0:51 57  
6/11/2016 0:56 58  
6/11/2016 1:01 58  
6/11/2016 1:06 57  
6/11/2016 1:11 57  
6/11/2016 1:16 59  
6/11/2016 1:21 58  
6/11/2016 1:26 57  
6/11/2016 1:31 57  

6/11/2016 1:36 60  
6/11/2016 1:41 57  
6/11/2016 1:46 57  
6/11/2016 1:51 57  
6/11/2016 1:56 58  
6/11/2016 2:01 57  
6/11/2016 2:06 56  
6/11/2016 2:11 56  
6/11/2016 2:16 57  
6/11/2016 2:21 58  
6/11/2016 2:26 56  
6/11/2016 2:31 56  
6/11/2016 2:36 56  
6/11/2016 2:41 56  
6/11/2016 2:46 57  
6/11/2016 2:51 56  
6/11/2016 2:56 57  
6/11/2016 3:01 56  
6/11/2016 3:06 56  
6/11/2016 3:11 56  
6/11/2016 3:16 55  
6/11/2016 3:21 56  
6/11/2016 3:26 56  
6/11/2016 3:31 56  
6/11/2016 3:36 56  
6/11/2016 3:41 56  
6/11/2016 3:46 56  
6/11/2016 3:51 56  
6/11/2016 3:56 56  
6/11/2016 4:01 56  
6/11/2016 4:06 55  
6/11/2016 4:11 55  
6/11/2016 4:16 55  
6/11/2016 4:21 56  
6/11/2016 4:26 56  
6/11/2016 4:31 55  
6/11/2016 4:36 55  
6/11/2016 4:41 56  
6/11/2016 4:46 54  
6/11/2016 4:51 56  
6/11/2016 4:56 56  
6/11/2016 5:01 56  
6/11/2016 5:06 56  
6/11/2016 5:11 56  
6/11/2016 5:16 56  
6/11/2016 5:21 56  
6/11/2016 5:26 56  
6/11/2016 5:31 56  
6/11/2016 5:36 56  
6/11/2016 5:41 57  
6/11/2016 5:46 56  
6/11/2016 5:51 57  
6/11/2016 5:56 56  
6/11/2016 6:01 57  
6/11/2016 6:06 58  
6/11/2016 6:11 59  
6/11/2016 6:16 58  
6/11/2016 6:21 59  
6/11/2016 6:26 58  
6/11/2016 6:31 59  
6/11/2016 6:36 60  
6/11/2016 6:41 59  
6/11/2016 6:46 60  
6/11/2016 6:51 58  
6/11/2016 6:56 58  
6/11/2016 23:01 59  
6/11/2016 23:06 58  
6/11/2016 23:11 59  
6/11/2016 23:16 59  
6/11/2016 23:21 59  
6/11/2016 23:26 58  
6/11/2016 23:31 58  
6/11/2016 23:36 58  
6/11/2016 23:41 59  
6/11/2016 23:46 58  
6/11/2016 23:51 58  
6/11/2016 23:56 58  
7/11/2016 0:01 57  
7/11/2016 0:06 57  
7/11/2016 0:11 58  
7/11/2016 0:16 58  
7/11/2016 0:21 58  
7/11/2016 0:26 58  
7/11/2016 0:31 57  
7/11/2016 0:36 56  
7/11/2016 0:41 57  
7/11/2016 0:46 57  
7/11/2016 0:51 57  
7/11/2016 0:56 56  
7/11/2016 1:01 56  
7/11/2016 1:06 56  
7/11/2016 1:11 57  
7/11/2016 1:16 58  
7/11/2016 1:21 57  
7/11/2016 1:26 56  
7/11/2016 1:31 57  
7/11/2016 1:36 56  
7/11/2016 1:41 56  
7/11/2016 1:46 56  
7/11/2016 1:51 57  
7/11/2016 1:56 57  
7/11/2016 2:01 56  
7/11/2016 2:06 56  
7/11/2016 2:11 56  
7/11/2016 2:16 57  
7/11/2016 2:21 56  
7/11/2016 2:26 55  
7/11/2016 2:31 55  
7/11/2016 2:36 55  

7/11/2016 2:41 54  
7/11/2016 2:46 56  
7/11/2016 2:51 56  
7/11/2016 2:56 56  
7/11/2016 3:01 55  
7/11/2016 3:06 55  
7/11/2016 3:11 56  
7/11/2016 3:16 54  
7/11/2016 3:21 55  
7/11/2016 3:26 55  
7/11/2016 3:31 56  
7/11/2016 3:36 56  
7/11/2016 3:41 56  
7/11/2016 3:46 56  
7/11/2016 3:51 55  
7/11/2016 3:56 55  
7/11/2016 4:01 54  
7/11/2016 4:06 56  
7/11/2016 4:11 56  
7/11/2016 4:16 56  
7/11/2016 4:21 57  
7/11/2016 4:26 56  
7/11/2016 4:31 54  
7/11/2016 4:36 55  
7/11/2016 4:41 56  
7/11/2016 4:46 54  
7/11/2016 4:51 54  
7/11/2016 4:56 54  
7/11/2016 5:01 56  
7/11/2016 5:06 55  
7/11/2016 5:11 54  
7/11/2016 5:16 55  
7/11/2016 5:21 55  
7/11/2016 5:26 56  
7/11/2016 5:31 55  
7/11/2016 5:36 56  
7/11/2016 5:41 56  
7/11/2016 5:46 57  
7/11/2016 5:51 56  
7/11/2016 5:56 58  
7/11/2016 6:01 57  
7/11/2016 6:06 59  
7/11/2016 6:11 58  
7/11/2016 6:16 59  
7/11/2016 6:21 60  
7/11/2016 6:26 60  
7/11/2016 6:31 60  
7/11/2016 6:36 38  
7/11/2016 6:41 60  
7/11/2016 6:46 60  
7/11/2016 6:51 60  
7/11/2016 6:56 60  
7/11/2016 23:01 59  
7/11/2016 23:06 59  
7/11/2016 23:11 59  
7/11/2016 23:16 59  
7/11/2016 23:21 58  
7/11/2016 23:26 59  
7/11/2016 23:31 58  
7/11/2016 23:36 59  
7/11/2016 23:41 60  
7/11/2016 23:46 58  
7/11/2016 23:51 58  
7/11/2016 23:56 57  
8/11/2016 0:01 59  
8/11/2016 0:06 58  
8/11/2016 0:11 58  
8/11/2016 0:16 57  
8/11/2016 0:21 58  
8/11/2016 0:26 58  
8/11/2016 0:31 57  
8/11/2016 0:36 57  
8/11/2016 0:41 59  
8/11/2016 0:46 57  
8/11/2016 0:51 57  
8/11/2016 0:56 57  
8/11/2016 1:01 56  
8/11/2016 1:06 57  
8/11/2016 1:11 57  
8/11/2016 1:16 56  
8/11/2016 1:21 56  
8/11/2016 1:26 57  
8/11/2016 1:31 55  
8/11/2016 1:36 56  
8/11/2016 1:41 56  
8/11/2016 1:46 56  
8/11/2016 1:51 56  
8/11/2016 1:56 55  
8/11/2016 2:01 56  
8/11/2016 2:06 56  
8/11/2016 2:11 55  
8/11/2016 2:16 54  
8/11/2016 2:21 56  
8/11/2016 2:26 56  
8/11/2016 2:31 54  
8/11/2016 2:36 55  
8/11/2016 2:41 55  
8/11/2016 2:46 56  
8/11/2016 2:51 55  
8/11/2016 2:56 55  
8/11/2016 3:01 55  
8/11/2016 3:06 55  
8/11/2016 3:11 55  
8/11/2016 3:16 56  
8/11/2016 3:21 56  
8/11/2016 3:26 56  
8/11/2016 3:31 55  
8/11/2016 3:36 54  
8/11/2016 3:41 55  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
8/11/2016 3:46 55  
8/11/2016 3:51 54  
8/11/2016 3:56 54  
8/11/2016 4:01 55  
8/11/2016 4:06 55  
8/11/2016 4:11 54  
8/11/2016 4:16 54  
8/11/2016 4:21 56  
8/11/2016 4:26 54  
8/11/2016 4:31 54  
8/11/2016 4:36 55  
8/11/2016 4:41 55  
8/11/2016 4:46 54  
8/11/2016 4:51 55  
8/11/2016 4:56 54  
8/11/2016 5:01 55  
8/11/2016 5:06 54  
8/11/2016 5:11 55  
8/11/2016 5:16 56  
8/11/2016 5:21 55  
8/11/2016 5:26 56  
8/11/2016 5:31 56  
8/11/2016 5:36 56  
8/11/2016 5:41 56  
8/11/2016 5:46 56  
8/11/2016 5:51 56  
8/11/2016 5:56 57  
8/11/2016 6:01 56  
8/11/2016 6:06 58  
8/11/2016 6:11 59  
8/11/2016 6:16 59  
8/11/2016 6:21 59  
8/11/2016 6:26 60  
8/11/2016 6:31 60  
8/11/2016 6:36 60  
8/11/2016 6:41 61  
8/11/2016 6:46 47  
8/11/2016 6:51 61  
8/11/2016 6:56 60  
8/11/2016 23:01 59  
8/11/2016 23:06 59  
8/11/2016 23:11 60  
8/11/2016 23:16 59  
8/11/2016 23:21 60  
8/11/2016 23:26 59  
8/11/2016 23:31 59  
8/11/2016 23:36 59  
8/11/2016 23:41 59  
8/11/2016 23:46 59  
8/11/2016 23:51 59  
8/11/2016 23:56 59  
9/11/2016 0:01 59  
9/11/2016 0:06 58  
9/11/2016 0:11 58  
9/11/2016 0:16 58  
9/11/2016 0:21 58  
9/11/2016 0:26 58  
9/11/2016 0:31 59  
9/11/2016 0:36 58  
9/11/2016 0:41 58  
9/11/2016 0:46 58  
9/11/2016 0:51 57  
9/11/2016 0:56 58  
9/11/2016 1:01 57  
9/11/2016 1:06 57  
9/11/2016 1:11 57  
9/11/2016 1:16 57  
9/11/2016 1:21 57  
9/11/2016 1:26 58  
9/11/2016 1:31 57  
9/11/2016 1:36 57  
9/11/2016 1:41 57  
9/11/2016 1:46 56  
9/11/2016 1:51 56  
9/11/2016 1:56 56  
9/11/2016 2:01 56  
9/11/2016 2:06 56  
9/11/2016 2:11 56  
9/11/2016 2:16 56  
9/11/2016 2:21 55  
9/11/2016 2:26 56  
9/11/2016 2:31 55  
9/11/2016 2:36 55  
9/11/2016 2:41 56  
9/11/2016 2:46 56  
9/11/2016 2:51 55  
9/11/2016 2:56 56  
9/11/2016 3:01 56  
9/11/2016 3:06 56  
9/11/2016 3:11 56  
9/11/2016 3:16 55  
9/11/2016 3:21 56  
9/11/2016 3:26 55  
9/11/2016 3:31 55  
9/11/2016 3:36 56  
9/11/2016 3:41 54  
9/11/2016 3:46 56  
9/11/2016 3:51 55  
9/11/2016 3:56 56  
9/11/2016 4:01 55  
9/11/2016 4:06 55  
9/11/2016 4:11 55  
9/11/2016 4:16 55  
9/11/2016 4:21 56  
9/11/2016 4:26 56  
9/11/2016 4:31 55  
9/11/2016 4:36 55  
9/11/2016 4:41 56  
9/11/2016 4:46 56  

9/11/2016 4:51 55  
9/11/2016 4:56 55  
9/11/2016 5:01 56  
9/11/2016 5:06 55  
9/11/2016 5:11 56  
9/11/2016 5:16 56  
9/11/2016 5:21 57  
9/11/2016 5:26 56  
9/11/2016 5:31 57  
9/11/2016 5:36 57  
9/11/2016 5:41 57  
9/11/2016 5:46 57  
9/11/2016 5:51 57  
9/11/2016 5:56 58  
9/11/2016 6:01 58  
9/11/2016 6:06 58  
9/11/2016 6:11 59  
9/11/2016 6:16 60  
9/11/2016 6:21 60  
9/11/2016 6:26 61  
9/11/2016 6:31 53  
9/11/2016 6:36 46  
9/11/2016 6:41 44  
9/11/2016 6:46 53  
9/11/2016 6:51 45  
9/11/2016 6:56 42  
9/11/2016 23:01 60  
9/11/2016 23:06 59  
9/11/2016 23:11 59  
9/11/2016 23:16 59  
9/11/2016 23:21 59  
9/11/2016 23:26 59  
9/11/2016 23:31 59  
9/11/2016 23:36 60  
9/11/2016 23:41 59  
9/11/2016 23:46 59  
9/11/2016 23:51 58  
9/11/2016 23:56 58  
10/11/2016 0:01 58  
10/11/2016 0:06 59  
10/11/2016 0:11 58  
10/11/2016 0:16 59  
10/11/2016 0:21 58  
10/11/2016 0:26 58  
10/11/2016 0:31 59  
10/11/2016 0:36 58  
10/11/2016 0:41 58  
10/11/2016 0:46 57  
10/11/2016 0:51 58  
10/11/2016 0:56 56  
10/11/2016 1:01 58  
10/11/2016 1:06 58  
10/11/2016 1:11 56  
10/11/2016 1:16 57  
10/11/2016 1:21 59  
10/11/2016 1:26 56  
10/11/2016 1:31 57  
10/11/2016 1:36 58  
10/11/2016 1:41 57  
10/11/2016 1:46 55  
10/11/2016 1:51 55  
10/11/2016 1:56 56  
10/11/2016 2:01 56  
10/11/2016 2:06 56  
10/11/2016 2:11 56  
10/11/2016 2:16 55  
10/11/2016 2:21 56  
10/11/2016 2:26 55  
10/11/2016 2:31 56  
10/11/2016 2:36 56  
10/11/2016 2:41 55  
10/11/2016 2:46 55  
10/11/2016 2:51 55  
10/11/2016 2:56 56  
10/11/2016 3:01 55  
10/11/2016 3:06 56  
10/11/2016 3:11 55  
10/11/2016 3:16 55  
10/11/2016 3:21 56  
10/11/2016 3:26 55  
10/11/2016 3:31 54  
10/11/2016 3:36 55  
10/11/2016 3:41 54  
10/11/2016 3:46 55  
10/11/2016 3:51 56  
10/11/2016 3:56 55  
10/11/2016 4:01 54  
10/11/2016 4:06 54  
10/11/2016 4:11 54  
10/11/2016 4:16 54  
10/11/2016 4:21 54  
10/11/2016 4:26 54  
10/11/2016 4:31 55  
10/11/2016 4:36 55  
10/11/2016 4:41 55  
10/11/2016 4:46 55  
10/11/2016 4:51 55  
10/11/2016 4:56 55  
10/11/2016 5:01 54  
10/11/2016 5:06 54  
10/11/2016 5:11 55  
10/11/2016 5:16 55  
10/11/2016 5:21 55  
10/11/2016 5:26 56  
10/11/2016 5:31 55  
10/11/2016 5:36 56  
10/11/2016 5:41 56  
10/11/2016 5:46 56  
10/11/2016 5:51 57  

10/11/2016 5:56 57  
10/11/2016 6:01 57  
10/11/2016 6:06 58  
10/11/2016 6:11 58  
10/11/2016 6:16 58  
10/11/2016 6:21 59  
10/11/2016 6:26 60  
10/11/2016 6:31 60  
10/11/2016 6:36 60  
10/11/2016 6:41 61  
10/11/2016 6:46 61  
10/11/2016 6:51 61  
10/11/2016 6:56 60  
10/11/2016 23:01 60  
10/11/2016 23:06 59  
10/11/2016 23:11 60  
10/11/2016 23:16 59  
10/11/2016 23:21 59  
10/11/2016 23:26 60  
10/11/2016 23:31 59  
10/11/2016 23:36 59  
10/11/2016 23:41 59  
10/11/2016 23:46 59  
10/11/2016 23:51 59  
10/11/2016 23:56 58  
11/11/2016 0:01 60  
11/11/2016 0:06 59  
11/11/2016 0:11 58  
11/11/2016 0:16 58  
11/11/2016 0:21 58  
11/11/2016 0:26 58  
11/11/2016 0:31 59  
11/11/2016 0:36 58  
11/11/2016 0:41 58  
11/11/2016 0:46 58  
11/11/2016 0:51 58  
11/11/2016 0:56 57  
11/11/2016 1:01 57  
11/11/2016 1:06 57  
11/11/2016 1:11 58  
11/11/2016 1:16 57  
11/11/2016 1:21 57  
11/11/2016 1:26 58  
11/11/2016 1:31 57  
11/11/2016 1:36 57  
11/11/2016 1:41 58  
11/11/2016 1:46 57  
11/11/2016 1:51 58  
11/11/2016 1:56 58  
11/11/2016 2:01 56  
11/11/2016 2:06 57  
11/11/2016 2:11 56  
11/11/2016 2:16 56  
11/11/2016 2:21 56  
11/11/2016 2:26 55  
11/11/2016 2:31 57  
11/11/2016 2:36 56  
11/11/2016 2:41 56  
11/11/2016 2:46 57  
11/11/2016 2:51 56  
11/11/2016 2:56 56  
11/11/2016 3:01 56  
11/11/2016 3:06 57  
11/11/2016 3:11 55  
11/11/2016 3:16 55  
11/11/2016 3:21 55  
11/11/2016 3:26 56  
11/11/2016 3:31 55  
11/11/2016 3:36 55  
11/11/2016 3:41 57  
11/11/2016 3:46 55  
11/11/2016 3:51 55  
11/11/2016 3:56 56  
11/11/2016 4:01 55  
11/11/2016 4:06 56  
11/11/2016 4:11 56  
11/11/2016 4:16 55  
11/11/2016 4:21 55  
11/11/2016 4:26 55  
11/11/2016 4:31 55  
11/11/2016 4:36 56  
11/11/2016 4:41 55  
11/11/2016 4:46 56  
11/11/2016 4:51 55  
11/11/2016 4:56 55  
11/11/2016 5:01 55  
11/11/2016 5:06 55  
11/11/2016 5:11 55  
11/11/2016 5:16 56  
11/11/2016 5:21 56  
11/11/2016 5:26 57  
11/11/2016 5:31 56  
11/11/2016 5:36 58  
11/11/2016 5:41 57  
11/11/2016 5:46 56  
11/11/2016 5:51 57  
11/11/2016 5:56 57  
11/11/2016 6:01 58  
11/11/2016 6:06 58  
11/11/2016 6:11 58  
11/11/2016 6:16 59  
11/11/2016 6:21 60  
11/11/2016 6:26 60  
11/11/2016 6:31 61  
11/11/2016 6:36 53  
11/11/2016 6:41 46  
11/11/2016 6:46 47  
11/11/2016 6:51 51  
11/11/2016 6:56 55  

11/11/2016 23:01 60  
11/11/2016 23:06 59  
11/11/2016 23:11 60  
11/11/2016 23:16 60  
11/11/2016 23:21 60  
11/11/2016 23:26 60  
11/11/2016 23:31 59  
11/11/2016 23:36 60  
11/11/2016 23:41 59  
11/11/2016 23:46 59  
11/11/2016 23:51 60  
11/11/2016 23:56 59  
12/11/2016 0:01 59  
12/11/2016 0:06 59  
12/11/2016 0:11 59  
12/11/2016 0:16 59  
12/11/2016 0:21 58  
12/11/2016 0:26 59  
12/11/2016 0:31 59  
12/11/2016 0:36 59  
12/11/2016 0:41 58  
12/11/2016 0:46 58  
12/11/2016 0:51 58  
12/11/2016 0:56 58  
12/11/2016 1:01 58  
12/11/2016 1:06 58  
12/11/2016 1:11 58  
12/11/2016 1:16 58  
12/11/2016 1:21 59  
12/11/2016 1:26 57  
12/11/2016 1:31 58  
12/11/2016 1:36 58  
12/11/2016 1:41 58  
12/11/2016 1:46 60  
12/11/2016 1:51 58  
12/11/2016 1:56 57  
12/11/2016 2:01 58  
12/11/2016 2:06 57  
12/11/2016 2:11 57  
12/11/2016 2:16 58  
12/11/2016 2:21 58  
12/11/2016 2:26 59  
12/11/2016 2:31 57  
12/11/2016 2:36 58  
12/11/2016 2:41 58  
12/11/2016 2:46 56  
12/11/2016 2:51 58  
12/11/2016 2:56 57  
12/11/2016 3:01 57  
12/11/2016 3:06 58  
12/11/2016 3:11 55  
12/11/2016 3:16 56  
12/11/2016 3:21 56  
12/11/2016 3:26 56  
12/11/2016 3:31 56  
12/11/2016 3:36 56  
12/11/2016 3:41 55  
12/11/2016 3:46 56  
12/11/2016 3:51 56  
12/11/2016 3:56 56  
12/11/2016 4:01 56  
12/11/2016 4:06 56  
12/11/2016 4:11 56  
12/11/2016 4:16 55  
12/11/2016 4:21 56  
12/11/2016 4:26 55  
12/11/2016 4:31 56  
12/11/2016 4:36 55  
12/11/2016 4:41 56  
12/11/2016 4:46 55  
12/11/2016 4:51 55  
12/11/2016 4:56 55  
12/11/2016 5:01 55  
12/11/2016 5:06 56  
12/11/2016 5:11 56  
12/11/2016 5:16 55  
12/11/2016 5:21 56  
12/11/2016 5:26 56  
12/11/2016 5:31 56  
12/11/2016 5:36 56  
12/11/2016 5:41 56  
12/11/2016 5:46 57  
12/11/2016 5:51 57  
12/11/2016 5:56 57  
12/11/2016 6:01 57  
12/11/2016 6:06 58  
12/11/2016 6:11 58  
12/11/2016 6:16 58  
12/11/2016 6:21 57  
12/11/2016 6:26 58  
12/11/2016 6:31 60  
12/11/2016 6:36 59  
12/11/2016 6:41 58  
12/11/2016 6:46 60  
12/11/2016 6:51 60  
12/11/2016 6:56 60  
12/11/2016 23:01 60  
12/11/2016 23:06 60  
12/11/2016 23:11 59  
12/11/2016 23:16 60  
12/11/2016 23:21 59  
12/11/2016 23:26 59  
12/11/2016 23:31 59  
12/11/2016 23:36 59  
12/11/2016 23:41 60  
12/11/2016 23:46 59  
12/11/2016 23:51 59  
12/11/2016 23:56 59  
13/11/2016 0:01 59  

13/11/2016 0:06 58  
13/11/2016 0:11 59  
13/11/2016 0:16 58  
13/11/2016 0:21 59  
13/11/2016 0:26 58  
13/11/2016 0:31 58  
13/11/2016 0:36 58  
13/11/2016 0:41 58  
13/11/2016 0:46 58  
13/11/2016 0:51 58  
13/11/2016 0:56 58  
13/11/2016 1:01 60  
13/11/2016 1:06 59  
13/11/2016 1:11 59  
13/11/2016 1:16 58  
13/11/2016 1:21 58  
13/11/2016 1:26 58  
13/11/2016 1:31 58  
13/11/2016 1:36 57  
13/11/2016 1:41 58  
13/11/2016 1:46 58  
13/11/2016 1:51 59  
13/11/2016 1:56 57  
13/11/2016 2:01 59  
13/11/2016 2:06 58  
13/11/2016 2:11 56  
13/11/2016 2:16 58  
13/11/2016 2:21 57  
13/11/2016 2:26 57  
13/11/2016 2:31 57  
13/11/2016 2:36 57  
13/11/2016 2:41 56  
13/11/2016 2:46 58  
13/11/2016 2:51 57  
13/11/2016 2:56 57  
13/11/2016 3:01 56  
13/11/2016 3:06 56  
13/11/2016 3:11 57  
13/11/2016 3:16 57  
13/11/2016 3:21 57  
13/11/2016 3:26 56  
13/11/2016 3:31 56  
13/11/2016 3:36 56  
13/11/2016 3:41 56  
13/11/2016 3:46 55  
13/11/2016 3:51 55  
13/11/2016 3:56 56  
13/11/2016 4:01 55  
13/11/2016 4:06 55  
13/11/2016 4:11 56  
13/11/2016 4:16 56  
13/11/2016 4:21 56  
13/11/2016 4:26 55  
13/11/2016 4:31 55  
13/11/2016 4:36 56  
13/11/2016 4:41 55  
13/11/2016 4:46 55  
13/11/2016 4:51 55  
13/11/2016 4:56 55  
13/11/2016 5:01 56  
13/11/2016 5:06 55  
13/11/2016 5:11 55  
13/11/2016 5:16 55  
13/11/2016 5:21 55  
13/11/2016 5:26 56  
13/11/2016 5:31 56  
13/11/2016 5:36 56  
13/11/2016 5:41 56  
13/11/2016 5:46 56  
13/11/2016 5:51 57  
13/11/2016 5:56 57  
13/11/2016 6:01 56  
13/11/2016 6:06 57  
13/11/2016 6:11 58  
13/11/2016 6:16 59  
13/11/2016 6:21 58  
13/11/2016 6:26 59  
13/11/2016 6:31 58  
13/11/2016 6:36 59  
13/11/2016 6:41 59  
13/11/2016 6:46 59  
13/11/2016 6:51 58  
13/11/2016 6:56 59  
13/11/2016 23:01 59  
13/11/2016 23:06 58  
13/11/2016 23:11 58  
13/11/2016 23:16 59  
13/11/2016 23:21 59  
13/11/2016 23:26 59  
13/11/2016 23:31 58  
13/11/2016 23:36 58  
13/11/2016 23:41 59  
13/11/2016 23:46 58  
13/11/2016 23:51 58  
13/11/2016 23:56 58  
14/11/2016 0:01 57  
14/11/2016 0:06 58  
14/11/2016 0:11 58  
14/11/2016 0:16 57  
14/11/2016 0:21 57  
14/11/2016 0:26 57  
14/11/2016 0:31 58  
14/11/2016 0:36 57  
14/11/2016 0:41 57  
14/11/2016 0:46 56  
14/11/2016 0:51 56  
14/11/2016 0:56 57  
14/11/2016 1:01 56  
14/11/2016 1:06 56  

14/11/2016 1:11 55  
14/11/2016 1:16 56  
14/11/2016 1:21 57  
14/11/2016 1:26 56  
14/11/2016 1:31 56  
14/11/2016 1:36 55  
14/11/2016 1:41 56  
14/11/2016 1:46 56  
14/11/2016 1:51 55  
14/11/2016 1:56 56  
14/11/2016 2:01 55  
14/11/2016 2:06 55  
14/11/2016 2:11 56  
14/11/2016 2:16 55  
14/11/2016 2:21 56  
14/11/2016 2:26 56  
14/11/2016 2:31 55  
14/11/2016 2:36 55  
14/11/2016 2:41 56  
14/11/2016 2:46 54  
14/11/2016 2:51 55  
14/11/2016 2:56 54  
14/11/2016 3:01 54  
14/11/2016 3:06 55  
14/11/2016 3:11 55  
14/11/2016 3:16 55  
14/11/2016 3:21 55  
14/11/2016 3:26 54  
14/11/2016 3:31 54  
14/11/2016 3:36 54  
14/11/2016 3:41 54  
14/11/2016 3:46 56  
14/11/2016 3:51 55  
14/11/2016 3:56 54  
14/11/2016 4:01 54  
14/11/2016 4:06 54  
14/11/2016 4:11 53  
14/11/2016 4:16 55  
14/11/2016 4:21 54  
14/11/2016 4:26 55  
14/11/2016 4:31 53  
14/11/2016 4:36 54  
14/11/2016 4:41 54  
14/11/2016 4:46 54  
14/11/2016 4:51 54  
14/11/2016 4:56 54  
14/11/2016 5:01 55  
14/11/2016 5:06 55  
14/11/2016 5:11 55  
14/11/2016 5:16 55  
14/11/2016 5:21 55  
14/11/2016 5:26 56  
14/11/2016 5:31 56  
14/11/2016 5:36 56  
14/11/2016 5:41 56  
14/11/2016 5:46 57  
14/11/2016 5:51 57  
14/11/2016 5:56 57  
14/11/2016 6:01 56  
14/11/2016 6:06 58  
14/11/2016 6:11 58  
14/11/2016 6:16 59  
14/11/2016 6:21 59  
14/11/2016 6:26 60  
14/11/2016 6:31 60  
14/11/2016 6:36 60  
14/11/2016 6:41 61  
14/11/2016 6:46 61  
14/11/2016 6:51 61  
14/11/2016 6:56 60  
14/11/2016 23:01 60  
14/11/2016 23:06 60  
14/11/2016 23:11 60  
14/11/2016 23:16 60  
14/11/2016 23:21 61  
14/11/2016 23:26 61  
14/11/2016 23:31 60  
14/11/2016 23:36 60  
14/11/2016 23:41 60  
14/11/2016 23:46 60  
14/11/2016 23:51 59  
14/11/2016 23:56 60  
15/11/2016 0:01 59  
15/11/2016 0:06 59  
15/11/2016 0:11 60  
15/11/2016 0:16 60  
15/11/2016 0:21 59  
15/11/2016 0:26 59  
15/11/2016 0:31 59  
15/11/2016 0:36 60  
15/11/2016 0:41 59  
15/11/2016 0:46 58  
15/11/2016 0:51 58  
15/11/2016 0:56 59  
15/11/2016 1:01 59  
15/11/2016 1:06 58  
15/11/2016 1:11 59  
15/11/2016 1:16 58  
15/11/2016 1:21 58  
15/11/2016 1:26 58  
15/11/2016 1:31 58  
15/11/2016 1:36 58  
15/11/2016 1:41 58  
15/11/2016 1:46 58  
15/11/2016 1:51 58  
15/11/2016 1:56 59  
15/11/2016 2:01 58  
15/11/2016 2:06 58  
15/11/2016 2:11 58  



Real-time Noise Data        RTN4 (Causeway Bay Community Centre) 
15/11/2016 2:16 57  
15/11/2016 2:21 58  
15/11/2016 2:26 57  
15/11/2016 2:31 57  
15/11/2016 2:36 58  
15/11/2016 2:41 57  
15/11/2016 2:46 57  
15/11/2016 2:51 57  
15/11/2016 2:56 58  
15/11/2016 3:01 57  
15/11/2016 3:06 57  
15/11/2016 3:11 58  
15/11/2016 3:16 57  
15/11/2016 3:21 57  
15/11/2016 3:26 57  
15/11/2016 3:31 58  
15/11/2016 3:36 57  
15/11/2016 3:41 58  
15/11/2016 3:46 57  
15/11/2016 3:51 57  
15/11/2016 3:56 58  
15/11/2016 4:01 57  
15/11/2016 4:06 57  
15/11/2016 4:11 58  
15/11/2016 4:16 58  
15/11/2016 4:21 57  
15/11/2016 4:26 56  
15/11/2016 4:31 59  
15/11/2016 4:36 49  
15/11/2016 4:41 61  
15/11/2016 4:46 61  
15/11/2016 4:51 61  
15/11/2016 4:56 46  
15/11/2016 5:01 35  
15/11/2016 5:06 60  
15/11/2016 5:11 61  
15/11/2016 5:16 60  
15/11/2016 5:21 47  
15/11/2016 5:26 60  
15/11/2016 5:31 61  
15/11/2016 5:36 61  
15/11/2016 5:41 61  
15/11/2016 5:46 61  
15/11/2016 5:51 61  
15/11/2016 5:56 61  
15/11/2016 6:01 61  
15/11/2016 6:06 54  
15/11/2016 6:11 53  
15/11/2016 6:16 55  
15/11/2016 6:21 56  
15/11/2016 6:26 58  
15/11/2016 6:31 57  
15/11/2016 6:36 58  
15/11/2016 6:41 58  
15/11/2016 6:46 58  
15/11/2016 6:51 59  
15/11/2016 6:56 58  
15/11/2016 23:01 60  
15/11/2016 23:06 58  
15/11/2016 23:11 59  
15/11/2016 23:16 58  
15/11/2016 23:21 59  
15/11/2016 23:26 60  
15/11/2016 23:31 58  
15/11/2016 23:36 59  
15/11/2016 23:41 59  
15/11/2016 23:46 58  
15/11/2016 23:51 57  
15/11/2016 23:56 58  
16/11/2016 0:01 58  
16/11/2016 0:06 58  
16/11/2016 0:11 59  
16/11/2016 0:16 58  
16/11/2016 0:21 58  
16/11/2016 0:26 58  
16/11/2016 0:31 58  
16/11/2016 0:36 57  
16/11/2016 0:41 58  
16/11/2016 0:46 57  
16/11/2016 0:51 57  
16/11/2016 0:56 57  
16/11/2016 1:01 56  
16/11/2016 1:06 57  
16/11/2016 1:11 56  
16/11/2016 1:16 56  
16/11/2016 1:21 57  
16/11/2016 1:26 58  
16/11/2016 1:31 57  
16/11/2016 1:36 57  
16/11/2016 1:41 56  
16/11/2016 1:46 56  
16/11/2016 1:51 56  
16/11/2016 1:56 56  
16/11/2016 2:01 56  
16/11/2016 2:06 56  
16/11/2016 2:11 56  
16/11/2016 2:16 56  
16/11/2016 2:21 57  
16/11/2016 2:26 56  
16/11/2016 2:31 56  
16/11/2016 2:36 57  
16/11/2016 2:41 56  
16/11/2016 2:46 56  
16/11/2016 2:51 55  
16/11/2016 2:56 55  
16/11/2016 3:01 57  
16/11/2016 3:06 56  
16/11/2016 3:11 55  
16/11/2016 3:16 55  

16/11/2016 3:21 55  
16/11/2016 3:26 56  
16/11/2016 3:31 55  
16/11/2016 3:36 56  
16/11/2016 3:41 55  
16/11/2016 3:46 56  
16/11/2016 3:51 54  
16/11/2016 3:56 55  
16/11/2016 4:01 55  
16/11/2016 4:06 54  
16/11/2016 4:11 55  
16/11/2016 4:16 54  
16/11/2016 4:21 55  
16/11/2016 4:26 54  
16/11/2016 4:31 54  
16/11/2016 4:36 55  
16/11/2016 4:41 55  
16/11/2016 4:46 55  
16/11/2016 4:51 55  
16/11/2016 4:56 54  
16/11/2016 5:01 55  
16/11/2016 5:06 55  
16/11/2016 5:11 55  
16/11/2016 5:16 55  
16/11/2016 5:21 55  
16/11/2016 5:26 56  
16/11/2016 5:31 57  
16/11/2016 5:36 56  
16/11/2016 5:41 57  
16/11/2016 5:46 56  
16/11/2016 5:51 57  
16/11/2016 5:56 57  
16/11/2016 6:01 58  
16/11/2016 6:06 58  
16/11/2016 6:11 58  
16/11/2016 6:16 58  
16/11/2016 6:21 59  
16/11/2016 6:26 61  
16/11/2016 6:31 60  
16/11/2016 6:36 46  
16/11/2016 6:41 60  
16/11/2016 6:46 60  
16/11/2016 6:51 61  
16/11/2016 6:56 61  
16/11/2016 23:01 59  
16/11/2016 23:06 59  
16/11/2016 23:11 59  
16/11/2016 23:16 59  
16/11/2016 23:21 59  
16/11/2016 23:26 59  
16/11/2016 23:31 60  
16/11/2016 23:36 58  
16/11/2016 23:41 59  
16/11/2016 23:46 60  
16/11/2016 23:51 59  
16/11/2016 23:56 59  
17/11/2016 0:01 58  
17/11/2016 0:06 57  
17/11/2016 0:11 58  
17/11/2016 0:16 59  
17/11/2016 0:21 58  
17/11/2016 0:26 57  
17/11/2016 0:31 58  
17/11/2016 0:36 58  
17/11/2016 0:41 57  
17/11/2016 0:46 57  
17/11/2016 0:51 57  
17/11/2016 0:56 58  
17/11/2016 1:01 57  
17/11/2016 1:06 56  
17/11/2016 1:11 58  
17/11/2016 1:16 56  
17/11/2016 1:21 57  
17/11/2016 1:26 56  
17/11/2016 1:31 57  
17/11/2016 1:36 56  
17/11/2016 1:41 57  
17/11/2016 1:46 57  
17/11/2016 1:51 56  
17/11/2016 1:56 56  
17/11/2016 2:01 57  
17/11/2016 2:06 57  
17/11/2016 2:11 56  
17/11/2016 2:16 56  
17/11/2016 2:21 56  
17/11/2016 2:26 56  
17/11/2016 2:31 56  
17/11/2016 2:36 56  
17/11/2016 2:41 56  
17/11/2016 2:46 56  
17/11/2016 2:51 55  
17/11/2016 2:56 56  
17/11/2016 3:01 56  
17/11/2016 3:06 56  
17/11/2016 3:11 56  
17/11/2016 3:16 56  
17/11/2016 3:21 56  
17/11/2016 3:26 56  
17/11/2016 3:31 56  
17/11/2016 3:36 55  
17/11/2016 3:41 55  
17/11/2016 3:46 55  
17/11/2016 3:51 56  
17/11/2016 3:56 56  
17/11/2016 4:01 55  
17/11/2016 4:06 56  
17/11/2016 4:11 55  
17/11/2016 4:16 55  
17/11/2016 4:21 57  

17/11/2016 4:26 57  
17/11/2016 4:31 57  
17/11/2016 4:36 56  
17/11/2016 4:41 57  
17/11/2016 4:46 55  
17/11/2016 4:51 55  
17/11/2016 4:56 56  
17/11/2016 5:01 54  
17/11/2016 5:06 55  
17/11/2016 5:11 55  
17/11/2016 5:16 55  
17/11/2016 5:21 55  
17/11/2016 5:26 55  
17/11/2016 5:31 56  
17/11/2016 5:36 56  
17/11/2016 5:41 57  
17/11/2016 5:46 57  
17/11/2016 5:51 57  
17/11/2016 5:56 57  
17/11/2016 6:01 57  
17/11/2016 6:06 57  
17/11/2016 6:11 57  
17/11/2016 6:16 59  
17/11/2016 6:21 59  
17/11/2016 6:26 60  
17/11/2016 6:31 60  
17/11/2016 6:36 61  
17/11/2016 6:41 43  
17/11/2016 6:46 39  
17/11/2016 6:51 48  
17/11/2016 6:56 60  
17/11/2016 23:01 59  
17/11/2016 23:06 59  
17/11/2016 23:11 59  
17/11/2016 23:16 59  
17/11/2016 23:21 60  
17/11/2016 23:26 60  
17/11/2016 23:31 59  
17/11/2016 23:36 59  
17/11/2016 23:41 59  
17/11/2016 23:46 59  
17/11/2016 23:51 59  
17/11/2016 23:56 59  
18/11/2016 0:01 58  
18/11/2016 0:06 59  
18/11/2016 0:11 58  
18/11/2016 0:16 59  
18/11/2016 0:21 58  
18/11/2016 0:26 58  
18/11/2016 0:31 59  
18/11/2016 0:36 57  
18/11/2016 0:41 58  
18/11/2016 0:46 58  
18/11/2016 0:51 58  
18/11/2016 0:56 58  
18/11/2016 1:01 58  
18/11/2016 1:06 57  
18/11/2016 1:11 58  
18/11/2016 1:16 58  
18/11/2016 1:21 57  
18/11/2016 1:26 58  
18/11/2016 1:31 59  
18/11/2016 1:36 57  
18/11/2016 1:41 58  
18/11/2016 1:46 57  
18/11/2016 1:51 57  
18/11/2016 1:56 57  
18/11/2016 2:01 57  
18/11/2016 2:06 58  
18/11/2016 2:11 57  
18/11/2016 2:16 56  
18/11/2016 2:21 56  
18/11/2016 2:26 55  
18/11/2016 2:31 57  
18/11/2016 2:36 57  
18/11/2016 2:41 56  
18/11/2016 2:46 56  
18/11/2016 2:51 56  
18/11/2016 2:56 58  
18/11/2016 3:01 55  
18/11/2016 3:06 55  
18/11/2016 3:11 56  
18/11/2016 3:16 55  
18/11/2016 3:21 55  
18/11/2016 3:26 55  
18/11/2016 3:31 56  
18/11/2016 3:36 56  
18/11/2016 3:41 55  
18/11/2016 3:46 56  
18/11/2016 3:51 55  
18/11/2016 3:56 55  
18/11/2016 4:01 55  
18/11/2016 4:06 54  
18/11/2016 4:11 55  
18/11/2016 4:16 55  
18/11/2016 4:21 55  
18/11/2016 4:26 55  
18/11/2016 4:31 53  
18/11/2016 4:36 55  
18/11/2016 4:41 56  
18/11/2016 4:46 55  
18/11/2016 4:51 55  
18/11/2016 4:56 54  
18/11/2016 5:01 55  
18/11/2016 5:06 55  
18/11/2016 5:11 55  
18/11/2016 5:16 55  
18/11/2016 5:21 56  
18/11/2016 5:26 56  

18/11/2016 5:31 56  
18/11/2016 5:36 56  
18/11/2016 5:41 56  
18/11/2016 5:46 56  
18/11/2016 5:51 57  
18/11/2016 5:56 57  
18/11/2016 6:01 56  
18/11/2016 6:06 58  
18/11/2016 6:11 58  
18/11/2016 6:16 59  
18/11/2016 6:21 59  
18/11/2016 6:26 59  
18/11/2016 6:31 60  
18/11/2016 6:36 60  
18/11/2016 6:41 61  
18/11/2016 6:46 49  
18/11/2016 6:51 61  
18/11/2016 6:56 60  
18/11/2016 23:01 60  
18/11/2016 23:06 59  
18/11/2016 23:11 60  
18/11/2016 23:16 59  
18/11/2016 23:21 59  
18/11/2016 23:26 59  
18/11/2016 23:31 59  
18/11/2016 23:36 59  
18/11/2016 23:41 59  
18/11/2016 23:46 59  
18/11/2016 23:51 60  
18/11/2016 23:56 60  
19/11/2016 0:01 60  
19/11/2016 0:06 59  
19/11/2016 0:11 59  
19/11/2016 0:16 59  
19/11/2016 0:21 59  
19/11/2016 0:26 59  
19/11/2016 0:31 59  
19/11/2016 0:36 59  
19/11/2016 0:41 59  
19/11/2016 0:46 59  
19/11/2016 0:51 59  
19/11/2016 0:56 58  
19/11/2016 1:01 58  
19/11/2016 1:06 58  
19/11/2016 1:11 59  
19/11/2016 1:16 59  
19/11/2016 1:21 58  
19/11/2016 1:26 57  
19/11/2016 1:31 59  
19/11/2016 1:36 58  
19/11/2016 1:41 58  
19/11/2016 1:46 58  
19/11/2016 1:51 57  
19/11/2016 1:56 57  
19/11/2016 2:01 57  
19/11/2016 2:06 57  
19/11/2016 2:11 57  
19/11/2016 2:16 57  
19/11/2016 2:21 57  
19/11/2016 2:26 54  
19/11/2016 2:31 57  
19/11/2016 2:36 57  
19/11/2016 2:41 56  
19/11/2016 2:46 56  
19/11/2016 2:51 56  
19/11/2016 2:56 56  
19/11/2016 3:01 56  
19/11/2016 3:06 59  
19/11/2016 3:11 56  
19/11/2016 3:16 56  
19/11/2016 3:21 56  
19/11/2016 3:26 56  
19/11/2016 3:31 56  
19/11/2016 3:36 56  
19/11/2016 3:41 56  
19/11/2016 3:46 55  
19/11/2016 3:51 56  
19/11/2016 3:56 56  
19/11/2016 4:01 55  
19/11/2016 4:06 56  
19/11/2016 4:11 56  
19/11/2016 4:16 56  
19/11/2016 4:21 55  
19/11/2016 4:26 56  
19/11/2016 4:31 56  
19/11/2016 4:36 55  
19/11/2016 4:41 55  
19/11/2016 4:46 56  
19/11/2016 4:51 56  
19/11/2016 4:56 56  
19/11/2016 5:01 56  
19/11/2016 5:06 56  
19/11/2016 5:11 56  
19/11/2016 5:16 59  
19/11/2016 5:21 56  
19/11/2016 5:26 57  
19/11/2016 5:31 57  
19/11/2016 5:36 57  
19/11/2016 5:41 56  
19/11/2016 5:46 57  
19/11/2016 5:51 57  
19/11/2016 5:56 57  
19/11/2016 6:01 57  
19/11/2016 6:06 59  
19/11/2016 6:11 58  
19/11/2016 6:16 58  
19/11/2016 6:21 59  
19/11/2016 6:26 59  
19/11/2016 6:31 59  

19/11/2016 6:36 59  
19/11/2016 6:41 60  
19/11/2016 6:46 60  
19/11/2016 6:51 59  
19/11/2016 6:56 59  
19/11/2016 23:01 56  
19/11/2016 23:06 60  
19/11/2016 23:11 60  
19/11/2016 23:16 60  
19/11/2016 23:21 60  
19/11/2016 23:26 60  
19/11/2016 23:31 60  
19/11/2016 23:36 61  
19/11/2016 23:41 61  
19/11/2016 23:46 60  
19/11/2016 23:51 60  
19/11/2016 23:56 59  
20/11/2016 0:01 60  
20/11/2016 0:06 60  
20/11/2016 0:11 59  
20/11/2016 0:16 61  
20/11/2016 0:21 59  
20/11/2016 0:26 59  
20/11/2016 0:31 59  
20/11/2016 0:36 59  
20/11/2016 0:41 58  
20/11/2016 0:46 59  
20/11/2016 0:51 59  
20/11/2016 0:56 58  
20/11/2016 1:01 59  
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Contract no. HK/2015/01

Wan Chai Development Phase II and Central-Wan Chai Bypass

Sampling, Field Measurement and Testing Works (Stage 3)

Graphic Presentation of Real Time Noise Monitoring Result (RTN1-Food and Environmental Hygiene Department Depot)
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Text Box
On 28,29,31 Oct 2016,1,2,3,4,5,7,8,10,11,12, sheet pile driving near existing IEC (Oil street section) were conducted and noise mitigation measure including provision of noise barrier along site boundary were generally implemented by the Contractor of HY/2009/19. On 14,15 and 18 November 2016, sheet piling driving works, coring and saw cutting works were conducted at existing IECL (Oil street section). The coring and saw cutting works were observed conducted behind physical structure screening the nearby sensitive receivers. On 19,21,23,25 and 26 November 2016, sheet piling driving works and precast beam removal were conducted at the existing IECL (Oil Street) and noise mitigation measure including provision of noise barrier along site boundary were generally implemented by the Contractor of HY/2009/19. On all exceedance dates during daytime, formwork and falsework erection at Adminstration Building were conducted under Contractor HY/2011/08 with no major noise emanation. Non CWB Project building demolition works opposite to the monitoring station at Oil Street were observed in November 2016 and observed as the major noise contribution throughout the monitoring period. In view of the above, the exceedances were considered as non-Project related. 
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Event Action Plans  
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Event/Action Plan for Construction Noise 
 
EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Action Level 
being exceeded 

1. Notify ER, IEC and 
Contractor;  

2. Carry out investigation;  
3. Report the results of 

investigation to the IEC, ER 
and Contractor;  

4. Discuss with the IEC and 
Contractor on remedial 
measures required;  

5. Increase monitoring 
frequency to check 
mitigation effectiveness. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Review the investigation 
results submitted by the 
ET;  

2. Review the proposed 
remedial measures by the 
Contractor and advise the 
ER accordingly;  

3. Advise the ER on the 
effectiveness of the 
proposed remedial 
measures.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Submit noise mitigation 
proposals to IEC and ER;  

2. Implement noise 
mitigation proposals.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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EVENT   ACTION   
 ET  IEC  ER  CONTRACTOR  
Limit Level 
being exceeded 

1. Inform IEC, ER, Contractor 
and EPD;  

2. Repeat measurements to 
confirm findings;  

3. Increase monitoring 
frequency;  

4. Identify source and 
investigate the cause of 
exceedance;  

5. Carry out analysis of 
Contractor’s working 
procedures;  

6. Discuss with the IEC, 
Contractor and ER on 
remedial measures 
required;  

7. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, EPD 
and ER informed of the 
results;  

8. If exceedance stops, cease 
additional monitoring.  

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  

1. Discuss amongst ER, ET, 
and Contractor on the  
potential remedial 
actions;  

2. Review Contractor’s 
remedial actions 
whenever necessary to 
assure their effectiveness 
and advise the ER  
accordingly.  

(The above actions should be 
taken within 2 workin g days 
after the exceedance is 
identified)  

1. Confirm receipt of notification 
of failure in writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, 

agree with the Contractor on 
the remedial measures to be 
implemented;  

4. Supervise the 
implementation of remedial 
measures;  

5. If exceedance continues, 
consider stopping the 
Contractor to continue 
working on that portion of 
work which causes the 
exceedance until the 
exceedance is abated.  

(The above actions should be 
taken within 2 working days after 
the exceedance is identified)  

1. Take immediate action to 
avoid further exceedance;  

2. Submit proposals for 
remedial actions to IEC 
and ER within 3 working 
days of notification;  

3. Implement the agreed 
proposals;  

4. Submit further proposal if 
problem still not under 
control;  

5. Stop the relevant portion 
of works as instructed by 
the ER until the 
exceedance is abated. 

(The above actions should be 
taken within 2 working days 
after the exceedance is 
identified)  
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Event / Action Plan for Construction Air Quality 
 ACTION    

EVENT  
ET  IEC  ER  CONTRACTOR  

ACTION LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2.  Inform IEC and ER;  
3. Repeat measurement to confirm finding;  
4.  Increase monitoring frequency to daily.  
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2.  Check Contractor’s working method.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Notify Contractor.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Rectify any unacceptable practice;  
2. Amend working methods if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Identify source;  
2. Inform IEC and ER;  
3. Advise the ER on the effectiveness of the proposed 

remedial measures;  
4. Repeat measurements to confirm findings;  
5. Increase monitoring frequency to daily;  
6. Discuss with IEC and Contractor on remedial 

actions required;  
7. If exceedance continues, arrange meeting with IEC 

and ER;  
8.  If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ET on the effectiveness of the 

proposed remedial measures;  
5. Supervise Implementation of remedial 

measures.  
(The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. Ensure remedial measures properly 

implemented. 
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Submit proposals for remedial to ER 
within 3 working days of notification;  

2. Implement the agreed proposals;  
3. Amend proposal if appropriate.  
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

LIMIT LEVEL   

1. Exceedance for one 
sample  

1. Identify source, investigate the causes of 
exceedance and propose remedial measures;  

2. Inform ER, Contractor and EPD;  
3. Repeat measurement to confirm finding;  
4. Increase monitoring frequency to daily;  
5. Assess effectiveness of Contractor’s remedial 

actions and keep IEC, EPD and ER informed of the 
results.  

(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method;  
3. Discuss with ET and Contractor on possible 

remedial measures;  
4. Advise the ER on the effectiveness of the 

proposed remedial measures;  
5. Supervise implementation of remedial 

measures. 
 (The above actions should be taken within 2 working 
days after the exceedance is identified)  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor; 
3. Ensure remedial measures properly 

implemented.  
(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals;  
4. Amend proposal if appropriate. 
(The above actions should be taken within 2 
working days after the exceedance is 
identified)  

2. Exceedance for two or 
more consecutive 
samples  

1. Notify IEC, ER, Contractor and EPD;  
2. Identify source; 
3. Repeat measurement to confirm findings;  
4. Increase monitoring frequency to daily; 
5. Carry out analysis of Contractor’s working 

procedures to determine possible mitigation to be 
implemented;  

6. Arrange meeting with IEC and ER to discuss the 
remedial actions to be taken;  

7. Assess effectiveness of Contractor’s remedial 
actions and keep IEC, EPD and ER informed of the 
results;  

8. If exceedance stops, cease additional monitoring. 
(The above actions should be taken within 2 working days 
after the exceedance is identified)  

1. Discuss amongst ER, ET, and Contractor on the 
potential remedial actions;  

2. Review Contractor’s remedial actions whenever 
necessary to assure their effectiveness and 
advise the ER accordingly;  

3. Supervise the implementation of remedial 
measures.  

1. Confirm receipt of notification of failure in 
writing;  

2. Notify Contractor;  
3. In consolidation with the IEC, agree with 

the Contractor on the remedial measures 
to be implemented;  

4. Ensure remedial measures properly 
implemented;  

5. If exceedance continues, consider what 
portion of the work is responsible and 
instruct the Contractor to stop that portion 
of work until the exceedance is abated. 

(The above actions should be taken within 2 
working days after the exceedance is identified) 

1. Take immediate action to avoid further 
exceedance;  

2. Submit proposals for remedial actions to 
IEC within 3 working days of notification;  

3. Implement the agreed proposals; 
4. Resubmit proposals if problem still not 

under control;  
5. Stop the relevant portion of works as 

determined by the ER until the 
exceedance is abated. (The above 
actions should be taken within 2 working 
days after the exceedance is identified)  
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Appendix 6.2 

 

 

Summary for Notification of Exceedance 



Contract No. HK/2015/01
Wanchai Development Phase II and Central Wanchai Bypass 

  Lam Geotechnices Limited Sampling, Field Measurement and Testing Work (Stage3)
Summary for Notification of Exceedance

Ref. No. Date Time Location Measured TSP Level Unit Action Level Limit Level Follow-up action

X_16A013 28-Oct-16 13:30
CMA5b- Pedestrian 

Plaza
359.1

1 hr TSP 

(ug/m3)
332.0 500

Possible reason: Elevated TSP level potentially in relate to other sources affecting local ambient condition such as road 
traffic next to the monitoring station

Action taken / to be taken: Reviewed the trend of air quality measurement across monitoring stations. Reviewed Contractor's 
working procedures. Mitigation measures including maintaining haul road in dampened condition was 
implemented by Contractor.

Remarks / Other Obs: Despite formwork erection and re-bar fixing for MVB were undertaken on the monitoring date at around 
Pedestrian Plaza under Contractor of HK/2012/08, dust suppression measure including haul road 
maintained in dampened condition were implemented and no particular observation regarding air 
quality impact was observed during sampling. In view of the above, the action level exceedance was 
considered to be non-project related and potentially contributed by other sources affecting local 
ambient condition such as road traffic next to the monitoring station. In addition, non WDII-CWB 
Project construction activities opposite to the monitoring station was observed on the monitoring date. 
Nevertheless, the Contractor of HK/2012/08 was reminded to maintain regularly dust suppression 
measures for any potential dusty surface and dust generating operation around the concerned location 
to avoid any potential cumulative air quality impact.

X_16A014 28-Oct-16 13:30
CMA5b- Pedestrian 

Plaza
359.1

1 hr TSP 

(ug/m3)
332.0 500

Possible reason: Elevated TSP level potentially in relate to other sources affecting local ambient condition such as road 
traffic next to the monitoring station

Action taken / to be taken: Reviewed the trend of air quality measurement across monitoring stations. Reviewed contractor's 
working procedures. 

Remarks / Other Obs: Noise barrier concreting works was undertaken on the monitoring date around Pedestrian Plaza under 
Contract HK/2009/01 and no particular observation regarding air quality impact was observed during 
sampling. In view of the above, the action level exceedance was considered to be non-project related 
and potentially contributed by other sources affecting local ambient condition such as road traffic next 
to the monitoring station. In addition, non WDII-CWB Project construction activities opposite to the 
monitoring station was observed on the monitoring date. Nevertheless, the Contractor of HK/2009/01 
was reminded to maintain regular dust suppression measures for any potential dusty surface and dust 
generating operation around the concerned location to avoid any potential cumulative air quality 
impact.
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  Monthly EM&A Report 

Environmental Complaints Log 

 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

110723a 23/07/2011 Ms. Law at 
Victoria Centre by 

ICC no. 1- 
303887687 

North Point She concerned that Highways 
Department published a notice 
in their Management Office 
about construction works will be 
conducted from 0700 hours to 
2300 hours during July to 
December 2011 including 
Saturday, Sunday and public 
holiday. 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed that the notice was prepared by Victoria 
Centre ‘a Management office to their resident and the 
advice was only given on the extension construction works 
(for Contract HY/2009/15) to 7am-9pm Monday to 
Saturday except Public Holidays and Sundays. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am and is expected to be completed by mid-
August 2011. 
4) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 19 and 25 
July 2011 during daytime and evening time period while 
breaking and excavation works were observed during 
monitoring. 

5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110723b 23/07/2011 Ms. Yau at Block 
2, Victoria Centre 
by ICC no. 1- 
304013959 

North Point Reclamation work was 
conducted at Causeway Bay 
Typhoon Shelter at 7am on 23 
July 2011. She complained that 
the works shall be started later 
to minimize the noise nuisance 
to the vicinity of the residents in 
early morning 

1) It was referred by AECOM to ET on 8 August 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) With reference to the construction noise monitoring at 
Victoria Centre, no exceedance was recorded on 19 and 
25 July 2011 during daytime while breaking and 
excavation works were undertaken during monitoring 
4) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

Closed 

110727a 27/07/2011 Mr. Law from 
Victoria Centre 
Management 
Office by ICC no. 
1-304616162 

North Point It was complained by Mr. Law 
from Victoria Centre 
Management Office on 27 July 
2011 regarding construction 
noise generated by the 
construction operations of 

1) It was referred by AECOM to ET on 28 July 2011 
2) RSS confirmed to start the rock breaking activities for 
Contract HY/2009/15 at 8am as a mitigation measure to 
minimize the noise nuisance in the vicinity of the residents. 
3) No noise exceedance was recorded at construction 
noise monitoring station at Victoria Centre on 25 July and 

Closed 
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Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

Central-Wanchai Bypass at 
noon rather than in morning at 
7am. 

4 August 2011 during daytime and evening time period 
while breaking and excavation works were observed 
during monitoring. 
5) In conclusion, it was related to the construction works 
under Contract HY/2009/15 and mitigation measure was 
provided. No further complaint from complainant was 
received after proposed the mitigation measure. 

110727b 27/07/2011 

 

Ms. Chiu by ICC 
no.1-304615409 

North Point Noise nuisance from the 
excavation works for the 
Highways Department adjacent 
to the Victoria Centre was 
conducted from 7am 

1) It was referred by AECOM to ET on 28 July 2011 
2) With reference to the construction noise monitoring at 
Vitoria Centre, no exceedance was recorded on 25 July 
and 4 and 10 August 2011 during daytime while breaking 
and excavation works were undertaken during monitoring. 
3) As a mitigation measure to minimize the noise nuisance 
in the vicinity of the residents, rock breaking activities will 
be started at 8am. 

Closed 

07/08/2011 4) However, complainant did not satisfy with the response 
on the noise nuisance from the rock-breaking during 
morning in front of Victoria Centre and then further 
complaint via 1823 on 7 August 2011. 
5) Highways contacted the complainant on 15 August 
2011 that the noisy rock breaking operation had been 
completed. 
 
Remarks: There will be counted as two complaints in this 
complaint log. 

110730 30/07/2011 Mr. Tsui by ICC 
no. 1-305074350 

Central Construction noise generated by 
operations of Central-
Interchange which is near the 
spa room at Four-Season Hotel. 
Also, the complaint enquired the 
commencement time of the 
construction on Saturday. 
 

1) It was referred by AECOM to ET on 1 August 2011. 
2) RSS confirmed that noisy plants from 2 vibratory 
hammers have been conducted in alternating manner for 
piling and drilling works for diaphragm wall construction.  
3) With reference to the construction noise monitoring at 
IFC Western End of Podium, no exceedance was recorded 
on 4 August 2011 during monitoring while sheet piling 
works were undertaken during monitoring.  
4) In order to reduce the noise impact to nearby noise 
sensitive receivers, Contractor has been implemented the 
following noise mitigation measures: 

- Erection of acoustic lining at the hoarding next to 
Four Seasons Hotel; 

- Temporary noise barrier with extended acoustic 
lining; 

- Reduced in plant such that only have one vibration 
hammer operating at the west side near Four 

Closed 
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Seasons Hotel instead of 2 
5) In conclusion, it was related to the construction works 
under Contract HY/2009/18 and mitigation measure was 
provided. The complainant was satisfied with the 
arrangement and no further complaint was received after 
proposed measures. 

110810 10/08/2011 Mr. Yip by ICC 
no. 1 – 
306740207 

North Point Muddy water was discharged 
from work site to the seafront 
near Oil Street during heavy 
rain. The environmental 
protection measures were not 
good enough and are needed to 
rectify. 

1) It was referred by AECOM to ET on 17 August 2011. 
2) Confirmed with RE, Muddy water was caused by a heap 
of earth being washed to the sea by heavy rain. The heap 
of earth was referred as a small stockpile placed close to 
the seafront in front of Oil Street within the site area under 
handover transition period from contract HY/2009/11 to 
contract HY/2009/19. The necessary mitigation measures 
to protect the small stockpile against rainfall were missing 
at the time of complaint. 
3) Due to the missing of mitigation measures to protect the 
small stockpile during handover transition period, loose 
material was washed into the harbour when heavy rain 
came. Muddy water was formed and dispersed in the sea 
that caused the water quality and visual concern to the 
public. The complaint was considered as valid. 
4) Contractors were advised to relocate the loose 
materials away from the coastline as far as practicable. 
Any loose material placed which needed to be placed near 
the coastline shall be properly compacted or covered as 
appropriate. To avoid any further environmental deficiency, 
Contractors shall ensure all necessary environmental 
mitigation measures will not be missing during site area 
handover. 

Closed 

110817 17/08/2011 ICC no. 1-
307657681 

North Point Visual impact generated by 
light from a large amount of 
spot-lights on the barge during 
mid-night nearby City Garden. 

 

1) It was referred by AECOM to ET on 23 August 2011 
2) RSS confirmed that some non-essential lights were 
turned on during night-time period which caused the 
nuisance to the nearby residents. In addition, absence of 
lighting shields at flood lights results in visual glare to the 
complaint at night-time. 
3) Follow-up action had been taken by contractor that 
switches off all non-essential lights to minimized nuisance 
to the nearby residents. The complainant satisfied to the 
practice and no further complaint was received after that. 

Closed 

110826 26/08/2011 Grand Hyatt 
and a 
complainant by 
ICC 

Wan Chai Construction noise and vibration 
nuisance generated from the 
works at Convention Avenue 
and inside the HKCEC1 

1) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractor 
HK/2009/01. 
2) The Excavator mounted breaker at Convention Avenue 

Closed 
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reclamation area. and Drilling rig at HKCEC1 reclamation area were the 
dominant construction noise source during this period. 
3) The drilling rig at HKCEC1 reclamation area and 
excavator mounted breaker at Convention Avenue were 
then temporary suspended after received the complaint. 
4) Investigation revealed that the erected noise barrier (4m 
cantilevered movable noise barrier for the drilling rig and 
1m movable noise barrier for the excavator mounted 
breaker) were not located close to the plants to provide 
adequate noise screening. 
5) Contractor was advised to avoid concurrent operation of 
construction plants at site. Further enhancement of 
movable noise barriers at HKCEC1 and providing noise 
enclosure for the excavator mounted breaker at 
Convention Avenue are needed. 
6) Further site investigation and checking on 31 August 
and 7 September 2011 revealed that the implemented 
noise mitigation measures were in proper and minimize 
the noise impact.  

110826A 26/08/2011 A complaint letter 
from Mr. Au of 
Cayley Property 
of City Garden 

North Point Harbor front adjacent to their 
water intake suction which 
caused 3 times of system 
breakdown of the sea water 
pump on 9, 22 and 25 August 
2011. 

 

1) It was referred by AECOM to ET on 29 August 2011 
2) Confirmed with the Resident Site Staff that the 
construction works were referred to the Contractors 
HY/2009/11 and HY/2009/19. 
3) The pump is located on the site area of HY/2009/19  
4) A temporary garbage defender was installed on 23 July 
2011 by HY/2009/11 and the shape of the defender was 
adjusted on 8 August 2011 in order to excluse the outfall. 
5) An ad hoc inspection of the effectiveness of garbage 
defender was conducted with RSS (CWB project team), 
contractor of HY/200911 and HY/2009/19 and IECon 29 
August 2011. Inspection report of it was submitted to RSS 
on 19 September 2011. 
5) Daily cleaning near the water intake was conducted 
twice a day by contractor HY/2009/19. 
6) In response to City Garden request, the contractors 
have set up the temporary garbage defender in function 
and collect the floating refuses, but cannot eliminate all 
refuses, in particular the refuse come from sea bed from 
entering the intake. 
6) According to the complaint letter from Cayley Property, 
the outcomes of the preventive measures were not 
complying wih their expectation. 
7) During on-site inspection, floating refuses observed 

Closed 
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occasionally outside the garbage defender. No conclusion 
could be made for the source of these floating refuses. 
On the other hand, some of the floating refuses were 
observed immigrating in the protective zone during 
investigation 
8) All daily cleaning actions had been taken by contractor 
to minimize floating refuse inside the construction site. 
It was noted that the intake (land side) is open assess to 
public, so that many activities such as fishing, feeding fish 
were conducted there even though a notice has already 
hoisted. Also, tripping of rubbish by the passers-by could 
result in a lot of rubbish accumulated around the intake 
point.  
9) Referring to the record provided by CPML, there were a 
lot of nylon/ plastic bags and nylon wire mesh that 
matched those rubbishes generated from the public 
activities. 
10) Contractors have fulfilled the requirement of site 
cleanness and no exceedance was recorded during Water 
Quality Monitoring. It is consider the cause of this 
complaint is not related to project and environmental issue 
in this project as well. No more complaint received after 
ad-hoc inspection 

111014 14/10/2011 The complainant, 
Ms. Tam 
complained via 
hotline 1823 

Wan Chai The polluted fumes and 
exhaust from the excavation by 
sub-contractor of CEDD on 
pedestrian way outside no.25 
Harbour Road (in front of the 
Harbour Centre) 

1) RSS notified ET to carry out investigation on 17 October
2011. 
2) ET confirmed with the Resident Site Staff that the 
location of the excavator was within site area of Contract 
no. HK/2009/02 undertaking the water cooling main 
reprovision works along the Harbour Road. The plants 
including the excavator have been checked before using at 
the site. However, the polluted fumes and exhausted 
from the excavator was caused due to insufficient 
maintenance of the plant after using at site. 
3) After receiving the complaint, the excavator was then 
removal off-site for checking and maintenance works on 
17 October 2011. 
4) Contractor was reminded to enhance regular checking 
and maintenance to all plants at site. 
5) RSS has replied to the complainant on the arrangement 
of the measures taken on 17 October 2011. Complainant 
was satisfied with the response and follow-up action taken 
by the Contractor. 

Closed 

111104 04/11/2011 Mr. Liu from Wan Chai Complain about a tree near the 1) ET confirmed with the Resident Site Staff that Closed 
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LCSD 
complained via 
Contractor 
Complaint 
Hotline 

site of pipe installation works 
outside Wan Chai Swimming 
Pool at Harbour Road, the 
status is not healthy and roof 
ball of two trees inside the site 
near Renaissance Hong Kong 
Harbour View Hotel at 
Convention Avenue were half 
cut. 

‧ A tree near the site of pipe installation works outside 
Wan 
Chai Swimming Pool at Harbour Road is the Tree no. 
TA1122 under Contract no. HK/2009/02. Leaves of a 
branch of this tree were shrivelled. 
‧ Two trees inside the site near Renaissance Hong Kong 
Harbour View Hotel at Convention Avenue are the tree 
nos. A160 and A161 under Contract no. HK/2009/01. Part 
of roof ball of these two trees was covered by the metal 
plate. 
2) Independent Tree Specialists for these two inspected 
the 
trees. Contractor HK/2009/01 has taken the measure as 
recommend downgrading the soil level around the trunk 
base. Reinstating of the ground works will be conducted 
in mid-December 2011. For the tree no. TA1122 under 
Contract no. HK/2009/02, the brown leaves were removed 
and fenced the tree with orange net is provided to prevent 
damage of tree trunk by construction works. The distance 
between the tree and the edge of the trench is kept 
approximate 2m. Two Contractors were reminded to carry 
out regular watering to the trees within their site area. 

 

111106 06/11/2011 Police officer Wan Chai Construction noise generated 
from the site at about 6:30 a.m 
on 6 November 2011 and 
require to stop the machine 
operation 

1) According to the information reported by Contractor, 
one 
BC cutter and hoist were operated for Diaphragm Wall 
construction of Shatin-Central Link to inspect bentonite 
pipes and ensure no damages and all the joints are 
tightened in good position. Then, the subcontractor for 
Diaphragm wall, SAMBO Korean foreman stopped the 
engine of the BC cutter immediately. The police officer 
recorded the details and HKID number of the foreman and 
then left. Due to the different language communication 
between the police officer and the Korean foreman, no 
CNP was checked by the police officer. 
2) ET confirmed with the Resident Site Staff that same 
issue was also raised out by RSS at about 7:00a.m on the 
same day. Besides, it was confirmed that there is no valid 
Construction Noise Permit for the conducted construction 
works in the period between 2300 and 0700. 
3) Due to insufficient communication between Contractor 
HK/2009/01 and their Korean Sub-contractor, Korean 
Sub-contractor had not notified to Contractor before 
carrying out the inspection of the BC cutter, hoists and 

Closed 
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bentonite pipes at about 6:00a.m to ensure no damages 
and all the pipe joints should be tightened and in good 
position. 
4) Contractor was advised to enhance the communication 
between Contractor and sub-contractor and provide 
sufficient environmental training to all foreman and 
operators on restricted hour operation. Futhermore, 
Construction Noise Permit should be checked and in 
place for the construction works during restricted hour 
5) This complaint was considered in relation to the 
conducted construction works during restricted hours 
without valid Construction Noise Permit. No more 
construction works were conducted during night time 
period. The construction works will be conducted in 
accordance with the time period stated in valid CNP. This 
complaint will be kept in view of any follow-up action from 
the relevant government activities. 

111212 12/12/2011 The complainant, 
Mr Tsui from 
IFCII’s 
management 
office complained 
via 
hotline 1823 

Central A visual impact complaint from 
hotline 1823 was received by 
ET on 9 January 2011 (ICC 
Ref. No.: ICC#1-333037096 
dated on 12 December 2011). 
The complaint, Mr Tsui was 
reported  
that visual nuisance caused by 
lighting in the construction site 
during night time. 

 

1) RSS notified ET on 9 Jan 2012. 
2) ET confirmed with the Resident Site Staff that A joint 
inspection was conducted by Mr Tsui and contractor on 
that night to see whether there is any improvement.  
3) Due to safety reason, igniting enought lights should not 
be avoided in construction site. However, the light sources 
were not directed away from pointing to the sensitive 
receiver and results in visual glare to the complaint. 
4) Confirmed with the Resident Site Staff the complainant 
was satisfied the new arrangement of the lights with 
contractor after the joint inspection. No further complaint 
received after that. 
 
 

Closed 

111220 20/12/2011 The complainant, 
Ms. Poon 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1-
334683841) 

North Point Construction air and noise 
nuisance generated that many 
trucks carrying construction 
materials driving along Watson 
Road and Oil Street and 
possibly entering/leaving the 
construction site near the IEC 
during 0800 to 1900 hours. 
 

1) RSS notified ET on 22 Dec 2011. 
2) ET confirmed with the Resident Site Staff that the 
complainant cannot identify whether the trucks were 
working under the CWB project or not. 
3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and Waston 
Road, however, this is the public road for all vechicles. 
Reviewing the air qualiuty montioring and noise 
monitoring results. No exceedance was recorded during 
this period. 
4) Confirmed with the Resident Site Staff that they 
provided a contact no. for any future enquiries regarding 

Closed 
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CWB project to the complainant and she was satisfied on 
the arrangement and no further complaint was received 
after that. 
 
 

111230 30/12/2011 Residents of 
Harbour Heights 

North Point Construction air and noise 
nuisance generated by 
construction vehicles were 
found parked illegally at King 
Wah Poad and lining up at Oil 
Street without the engine 
turning off. 

 

1) RSS notified ET on 6 January 2011. 
2) ET confirmed with the Resident Site Staff that a 
number of construction activities are concurrently 
proceeding in the vicinity of Oil Street, King Wah Street 
and a private development project in King Wah Street  

3) The dominant construction air and noise nuisances 
were emitted by the trucks along Oil Street and King Wah 
Road, however, this is the public road for all vechicles. 
Reviewing the results of air qualiuty montioring station 
(CMA1b) and noise monitoring (M4b). No exceedance 
was recorded during this period. Site inspections for 
HY/2009/19 were conducted on 4 January 2012. The 
condition of the site access at Oil Street and the public 
road nearby were found satisfactory. It is noted that HyD 
also allow and encourage their contractors to maximize 
the use of marine access, where available, to work sites, 
so as to minimize burdening nearby public roads.  When 
land trips are unavoidable, they require contractors to tidy 
up their construction vehicles before leaving works sites. 
No contractor under CWB project parked their vehicles 
illegally at King Wah Street, and HyD still reminded them 
not to commit such offence. 

4) According to HyD’s staff replied the complaint letter on 
10 January 2012, there is a private development project 
under construction at King Wah Road. To access these 
works sites, construction vehicles have to use public 
roads nearby. No further complaint received after HyD’s 
reply.  

 
 

Closed 

120118 18/01/2012 N/A North Point A complaint regarding a tree 
located in front of Victoria Centre 
under IECL was covered by one 
meter mud without any 
protection. The complainant 
concerns the health of the tree in 
such condition. 

1) RSS notified ET on 20 January 2012. 
2) ET confirmed with the Resident Site Staff that The tree 
is inside the site area of HY/2009/19 and The Botanical 
name of the tree is Ficus superba var. japonica and the 
I.D. of the tree is UT48 
3) According to the information provided by RSS on 20 
Jan 2012, the tree shall be felled that has been approved 
by DLO on 29 August 2011. Moreover, the tree was felled 

Closed 
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by contractor on 19 January 2012. 

4) No further complaint received after HyD’s reply.  

 

 

120305 03/03/2012 Resident of 
Harbour Heights 
complained via 
hotline 1823 (ICC 
Ref. No.: ICC#1- 
344632511) 

North Point A complaint regarding excessive 
noise from construction sites of 
CWB was observed outside 
Harbour Heights from Monday to 
Saturday before 8am. The plants 
were frequently turned on before 
7:30am creating nuisance. The 
complainant requested a speedy 
follow-up and reply from relevant 
department. 

1) RSS notified ET on 5 March 2012. 
2) ET confirmed with the Resident Site Staff that PME for 

diaphragm wall construction started to operate at about 
7:30am whilst the other PME, including those for land 
bored piling work, started to operate after 8am. 

3) After reviewing the results of noise monitoring (M4b), no 
exceedance was recorded during daytime period and 
the noise level were below 75dB(A).  Site inspection for 
HY/2009/19 was conducted on 7 March 2012. The 
condition of noise mitigation measures near Harbour 
Heights was found satisfactory.  RSS confirmed that no 
operation was active before 7:00am everyday. The 
suspected nuisance was to be considered caused by 
the PME for diaphragm wall construction. A surprise 
check was performed on 13 March 2012 by RSS. It was 
found that no noisy PME was in operation by Contractor 
of HY/2009/19 before 8am, and the construction noise 
level was minimal and not disturbing. The noise level 
and operation time both complied with statutory 
requirements set up in NCO. 

4) Complainant called ICC on 8 March 2012 to confirm 
HyD has provided a response. No further complaint 
was received after the response. 

 

Closed 

120405 05/04/2012 N/A North Point A complaint regarding excessive 
noise from construction sites of 
CBTS was observed daily before 
7:30am except on public 
holidays, and the noise source 
was mainly from piling works.  
The complainant requested that 
construction works should start 
after 8:30am to avoid nuisance 
to nearby residents and a 
speedy follow-up and reply. 

1) RSS notified ET on 5 April 2012. 
2) ET confirmed with the Resident Site Staff that no 

piling works were performed during the concerned 
period. 

3) After reviewing the results of noise monitoring (M2b 
and M3a), no exceedance was recorded during 
daytime period and the noise level was below 
75dB(A). Site inspection for HY/2009/15 was 
conducted on 10 April 2012.  The condition of noise 
mitigation measures around CBTS was found 
satisfactory. RSS confirmed that no pilings were 
performed during the concerned period.  The major 
works included drilling, diaphragm wall construction 
and excavations. 

4) HyD made a reply to the complainant on 16 April 

Closed 
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2012 via 1823.  HyD replied that the current works at 
CBTS were drilling, diaphragm wall construction and 
deep excavations.   In order to minimize the noise 
generated from the above works, the Contractor had 
erected temporary noise barriers and provided noise 
blankets on plants.  RSS would continue to work with 
the Contractor on the effectiveness of the 
environmental mitigation measures implemented on 
site.  No further complaint was received after the 
response. 

120415 15/04/2012 The complainant 
Ms. Law, resident 
of Fu Lee Loy 
Mansion, 
complained via 
hotline 1823 (ICC 
Ref. No.: 1-
351021108) 

North Point A complaint regarding excessive 
noise generated from a HyD 
project that is located at the 
connection point of CWB and 
IEC affecting nearby residents.  
Lately during the middle of the 
night (around 00:00 to 05:00), 
low frequency noise, which 
possibly came from the 
operating power generator and 
the barges which were parked 
along the Oil Street work site, 
were making a nuisance to the 
complainant and residents 
nearby.  The complainant 
requested that relevant 
department should follow-up. 

1) RSS notified ET on 17 April 2012.
2) ET confirmed with the Resident Site Staff that there 

was no operation of power generators for HY/2009/19 
and HY/2009/17 (HY/2009/11 had no physical work 
on site) during the concerned period.  Although there 
were a few barges mooring at the seafront of 
HY/2009/19, they were not in operation and hence no 
operational noise would be emitted. 

3) After reviewing the results of noise monitoring (M4b 
and M5b), no exceedance was recorded during day 
time period and the noise level was below 75dB(A). 
Site inspection for HY/2009/19 was conducted on 18 
April 2012.  The condition of noise mitigation 
measures near Harbour Heights were found 
satisfactory. RSS confirmed that no operation of 
power generators for HY/2009/19 and HY/2009/17 
(HY/2009/11 had no physical work on site) during the 
concerned period.  Although there were a few barges 
mooring at the seafront of HY/2009/19, they were not 
in operation and hence no operational noise would be 
emitted. 

4) HyD made a reply to the complainant on 30 April 
2012 via email.  HyD replied that the current works 
near Oil Street, North Point, included CWB tunnel 
works, IEC connections and associated foundation 
works.  According to RSS records, no operations 
were performed during the early hours of March and 
April at Oil Street and the waterbody nearby, and so it 
was believed that the noise nuisance was not 
generated from the CWB project.  Despite that, RSS 
would continue to monitor the Contractor on the 
operations and effectiveness of the environmental 
mitigation measures implemented on site, as not to 
affect daily life of local residents nearby.  No further 
complaint was received after the response.

Closed 
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130308 06/03/2013 ICC Case#1-
407181502 

Tin Hau A complaint regarding the 
dropping of fine rock material 
into surrounding waterbody was 
observed during rock breaking 
operation with two excavators in 
active operation at the Eastern 
Breakwater of Causeway Bay 
Typhoon Shelter near the North 
Point lighthouse. 

1) RSS notified ET on 8 Marc 2013
2)  ET confirmed with RSS that excavation works, 

installation of buoy, flashing light and silt curtain and 
dredging works were undertaken at Eastern 
Breakwater during the concerned period on 6 March 
2013. One backhoe equipped with breaker and one 
derrick barge were confirmed in operation while 
another backhoe was at idle during the concerned 
period on 6 March 2013. 

3) Reviewing  the photo record provided by RSS, the 
condition of the silt curtain deployed around the 
Eastern Breakwater on 6 March 2013 was found to be 
in good condition. It is considered that the silt curtain 
was properly in place during the concerned period 
and the concerned act of dropping of fine rock 
material was confined within the silt curtain boundary 
without adverse impact to the nearby water quality.  

 
Further follow up was conducted on 12 March 2013 
during weekly environmental audit inspection, the silt 
curtain deployed around the concerned area was 
found to be maintained in good condition and the 
water quality at the concerned work area was 
generally satisfactory. No violation of the 
Environmental Permit condition was found. 
 
The contracotr was advised and committed to 
implement preventive meaures to miminize the 
potential impact of work including conducting regular 
diver check to ensure the integrity and the extend of 
silt curtain deployment and to provide adequtae back 
up stock of silt curtain for emergency use. 

 
 
 
 
 
 
 
 
 
 
 
 

Closed 
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130606 30/5/2013 ICC Ref. No.: #1-
430164728 

Central – Man Kat 
Street 

1. A number of trees 
(approximately more than ten) 
along Man Kat Street were 
found to be in poor health 
condition with withered and 
yellow leaves. The complainant 
has requested a follow-up by 
relevant department. 

1 ) RSS notify ET on 6 June 2013
 
2) ET confirmed with the Resident Site Staff that  
 

According to the information provided by RSS, 13 
no. of the trees - Roystonea regia (T1674, T1675, 
T1676, T1677, T1678, T1679, T1680, T1681, 
T1683, T1644, T1643, T1641, T1639) at the 
concerned location raised by the complainant was 
found to be with withered and yellow leaves and 1 
no. of tree- Khaya senegalensis (T1712) raised by 
the complainant was found to be in poor health 
condition. 
 
No construction works was undertaken by Contract 
HY/2009/18 at  the concerned planter area where 
the affected trees are located.  
It was also observed that an active CEDD  
construction works area under a separate contractor  
not related to Central Wan Chai Bypass Project was 
 found to be located within the concerned planter  
area.  
 

3)   A follow-up joint inspection with RSS and Landscape 
specialist was conducted on 10 June2013, it was 
considered that the witered and yellow leaves of the 
affected trees 
(T1674,T1675,T1676,T1677,T1678,T1679,T1680,T1681,
T1683,T1644,T1643,T1641,T1639) at the concerned 
planter area were contributed by natrual life cycle of the 
affected trees and the health condition of the affected 
trees were considered to be fair. It was also noted that an 
active CEDD works area was located within the 
concerned planter area in close proximity to few of the 
concerned trees (T1644,T1643,T1641,T1639) 
 
According to tree inspection records from Jan 2013 to 
May 2013 confirmed by RSS (Document Ref: CI-F1-
043b, CI-F1-044b, CI-F1-045b, CI-F1-046b, CI-F1-047b), 
the affected tree (T1712) at the concerned planter area 
was considered to show sign of withering and considered 
to be in poor health condition in latest tree survey report 
confirmed by RSS. 

Closed 
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During the follow-up inspection on 10 June 2013, It was 
observed that construction material and oil drum were 
placed near the the roots area of other trees within the 
CEDD works. Despite the above observation, no direct 
evidence was found on site which indicates the work 
front have contributed to the poor health condition of the 
affected tree (T1712) at the time of investigation. 

 
4)    The relevant contractor have removed the 
construction material near the root area of the trees 
retained on site and conduct pruning to remove the 
withered and yellow leaves retained on tree trunk to 
minimize impact on the trees appearance.In addition, 
safety supporting wire was provided for concerned tree 
(T1712)  

 
5)        ET recommended the contractor to keep in view 
the health condition of the concerned tree (T1712) and 
apply permission for tree felling together with tree 
compensation plan if considered necessary. 
Furthermore, the contractor was reminded to implement 
regular checking of tree health condition and regular 
removal of withered leaves to maintain the overall tree 
appearance. 
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130611 30 May 
2013 and  

1 June 
2013 

EPD 
Ref.:H04/RS/0001
1587-13 

Area near Central Pier 1. Noise was emanated 
from the construction site near 
the Central Piers at around 0900 
hrs on 30 May 2013 and other 
days and requested follow up 
action by relevant department. 

1) RSS notify ET on 11 June 2013 
2) ET confirmed with the Resident Site Staff that   

According the information confirmed by RSS, major 
noise generating construction activities undertaken 
at works area near Central Pier during the 
concerned time include 
  

- Breaking up existing D-wall concrete and 
excavation at portion 4B and 4C  

- Sheet pilling works at Portion VI (Man 
Kat Street) 

 
3) Total 1 no. of Backhoe with breaker, 1 no. of Backhoe 
with vibratory hammer and 4 no.s of pneumatic breakers 
were deployed for the above construction activities. 
 

Reviewing the noise monitoring data at monitoring 
stations (M7e- Internation Finance Centre Eastern End of 
Podium and M7w- International Finance Centre Western 
End of Podium), no limit level exceedances were 
recorded during routine noise monitoring event on 28 
May 2013 and 03 June 2013. As similar construction 
works activities conducted on 30 May 2013 was 
continued across the above monitoring period, the noise 
emanated from the construction activities under Contract 
HY/2009/18 was considered to complied with the 
statutory requirement. 

 
In addition, weekly environmental site inspection was 

conducted on 30 May 2013 at around 10:00. According 
to the inspection record, no particular observation 
regarding noise impact was recorded and the mitigation 
measures including erection of of temporary noise barrier 
was observed in place. 

As such, no direct information associated with the 
noise concerned raised was considered available and no 
non-conformity was identified. 

 
4) ET recommend the contractor to review the need of 

additional noise mitigation measures to further reduce 
the noise enmated during construction works for pier side 
public area. 

 

Interim report 
submitted to 
EPD on 19 
June 2013, 

 
EPD advised no 

further 
comment on 5 
Aug 2013and 
final report for 
case closing 

submitted on 6 
Aug 2013. 
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131010 03 Oct 
2013 

ICC Ref: No.1-
467000768 

Area between Central 
Pier and International 
Finance Centre 

Noise and air quality impact 
was experienced at the area 
located between IFC and 
Central Pier during peak hours.  

 

ET confirmed with the Resident Site Staff that  
 
1) The major construction activities at the concerned 
location conducted over the past three months include; 

     - Formwork, rebar and concreting 
- Backfilling 
- Water-proofing 
- Scaffolding erection 
 

2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
- Select quiet plant and work methods; 
- Check plant and equipment for condition; 
- For use of powered mechanical equipment during 
restricted hours: Obtain necessary Construction 
Noise Permit and strictly comply with their 
conditions; 

- Frequently spray water to major haul road and 
stockpiles to suppress dust generation; and 
- Cover stockpiles with impervious sheets 

             
The construction activities including backfilling, 
concreting and other assoicated tunnel works were 
undertaken in the past three months. Having reviewing 
the monitoring data of the monitoring stations in the 
vincinity of the concerned location raised by the 
complainant, namely monitoring station M7e and M7w 
(Noise Monitoring Station) and MA1e and MA1w (Air 
Monitoring Station), no action or limit level exceedance 
was recorded. 
 
In addition, mitigations measures including water 
sparying and erection of noise barrier were observed 
during weekly site inspection in August and September 
2013 and reminders on dust mitigations measures given 
during weekly site inspection to the contractor were 
rectified. As such, the construction activities under 
Contract HY/2009/18 were considered in compliance with 
the statutory requirement and no cumulative air/ noise 
qualtiy quality impact was observed in the past three 
months. 
 
 

Closed 
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Elevated noise level at monitoring station M7e 
(International Finance Centre East Podium) was noted 
on 24 September 2013. The Contractor is recommended 
to review the current measures and to implement 
additional noise mitigation measures to further avoid 
potential impact to nearby public area during construction 
works. 

 

131217 16 Dec 
2013 

ICC Case Ref.: 1-
484998552 

Victoria Park near Hing 
Fat Street Exit 

Sweeping of muddy water into 
public drains. 

ET confirmed with the Resident Site Staff that  
1)The major construction activities around the concerned 

location conducted on 16 Dec 2013 a.m.includes: 
     -Preparation work of rootball for tree transplanting  
According to the information provided by RSS, the 
construction activities around the concerned location on 
16 Dec 2013 include preparation work of rootball for tree 
transplanting at Zone 17/18.  
 
A further investigation on the complaint was conducted 
on 19 Dec 2013 during weekly environmental inspection. 
It was observed that a tree worksarea comprised of 
mainly loosen soil was located near the concerned 
location. It was considered that the inclined surface and 
loosen soil nature of the concerned worksarea could 
have led to the muddy surface runoff in rain. Deposition 
of muddy runoff onto nearby public pavement outside 
worksarea was hence resulted and was subsequently 
cleaned into nearby public stormwater drain by the 
Contractor’s workers on the complaint date. As such, the 
case was considered as works related. 
Sandbags, geotextile and gravels were immediately 
placed by the Contractor around the gullies at the 
concerned location to prevent leftover muddy runoff to 
the public stormwater drain as observed during the 
weekly inspection on 19 Dec 2013. 
 

With respect to the follow-up raised by the complainant 
on 19 Dec 2013, sandbags, geotextile and gravels 
placed at gullies located at public area were removed by 
the Contractor on the same day for maintaining passible 
public pavement. Follow up measures including sandbag 
bundle and covering of worksarea with impervious 
sheeting was immediately placed at the source of impact 
at the concerned worksarea boundary by the Contractor. 

Final 
investigation 

report issued on 
20 Dec 2013. 

Case closed on 
3 Jan 2014. 
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131224 24 Dec 
2013 

(ICC Case Ref.: 
1-486434321 

Victoria Park Children 
Playground 

Odour and large amount of 
dust particles affecting the 
public user of the Victoria Park 
near Children playground 

ET confirmed with the Resident Site Staff that  
1) The major construction activities around the 
concerned location conducted on 24 Dec 2013 include: 
- Breaking up exisitng pillar box for new children 
playground Portion II 
- Pressing of sheet pile at bowling green for ELS works 
Portion XII 
- Welding work for preparation of sheetpiling work at 
bowling green Portion VI 
- Demolition of existing pavilion for bowling green Portion 
VI 

-Felling of tree TA50 at Victoria Park Zone 
2) Mitgitation measures implemented by the Contractor 
for the above construction works include 
-Water spraying for demolition and other dust generating 
works. 

According to the relevant site records, breaking up of 
exisitng pillar box, pressing of sheet pile, welding work 
for preparation of sheetpiling  
demolition of exisitng pavilion and felling of tree TA50 at 
Victoria Park Zone 13 were conducted at the concerned 
location during the time of complaint.  
Based on information and photo record provided by the 
RSS, dust mitigation measures including water spraying 
during dust generating works were implemented by the 
Contractor at the concerned location on 24 Dec 2013. 
 
Follow-up investigation was conducted on 27 Dec 2013 
during weekly environmental inspection, dust mitigation 
measures including water spraying to dusty area and 
major dust generation works were confirmed in place 
despite a general reminder was given to the contractor to 
enhance the water spraying to dusty haul road during dry 
season. Based on on-going site inspection and the 
follow-up investigation, the site condition was considered 
generally satisfactory and no non-conformance was 
identified. 

 
Upon further review on the supplementary information 
provided by the complainant on 31 Dec 2013 and 
investigation conducted on 2 Jan 2014, the tree felling 
work of tree TA50 was located nearest to the location of 
the complainant. According to the location plan provided 
by the RSS and on site investigation, the tree felling work 

Case closed 
and full 

investigation 
report issued on 

3 Jan 2014.  
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for TA50 was immediately in front of the location of the 
complainant. Based on site observation, scrap material 
of bark and leaves inevitably generated from cutting of 
branches during tree felling work was considered to be 
the most probable cause for the observation raised by 
the complainant at the concerned location on 24 Dec 
2013. 
 
Furthermore, welding work was observed near the 
concerned location and was considered to be the 
potential source for the smell and exhaust fumes as 
described by the complainant. Notwithstanding the 
above, welding work was not identified as a work activity 
with air quality impact under Project EIA report but it 
would be desirable to implement preventive measures to 
minimize potential nuisance to nearby public. 

 
 

140123 22 Jan 
2014 

ICC Case Ref.:1-
494077682 

Causeway Bay 
Typhoon Shelter 

Construction works  have been 
undertaken during restricted 
hours until 2300 hrs and 
occasionally the working hours 
were extended to around 0100 
hrs at nighttime period over the 
last two to three months at a 
construction site located within 
Causeway Bay Typhoon 
Shelter. For instance, 
concreting and excavation 
works were conducted at the 
concerned location on 22 Jan 
2014 during nighttime hours 
and generated noise impact to 
the complainant. 

ET confirmed with the Resident Site Staff that  
No construction activity was undertaken at workzone 
TS1 under HY/2009/15  within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014. 
No construction activity was undertaken at workzone  
TS3 under HY/2010/08 within Causeway Bay Typhoon  
Shelter after 1900 hrs on 21 Jan 2014.   

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from 1900 to 0000 hrs on 21 Jan 2014;  
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating from 1900 to 0000hrs on 21 Jan 
2014. 
 

Concreting for base slab and hanger wall was conducted 
at workzone TS2 under HY/2009/15 within Causeway Bay 
Typhoon Shelter from  0000 to 0700 hrs on 22 Jan 2014;   
 

Total 1. no of concrete lorry mixer, 1 no. of  water pump,  
1 no. of concrete pump (lorry mounted), 1 no. of vibratory 
poker were operating from 1900 to 0000hrs on 22 Jan 
2014 
 

Case closed 
and full 

investigation 
report issued on 

4 Feb 2014. 
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According to the relevant site records, from 1900- 
0000hrs on 21 Jan 2014, concreting for base slab and 
hanger wall was conducted at workzone TS2 under 
HY/2009/15 within Causeway Bay Typhoon Shelter. 
Total 8 no.s of concrete lorry mixers, 1 no. of water 
pump, 2 no.s of concrete pumps (lorry mounted), 1 no .of 
mobile crane QPME (diesel)  and 3 no.s of vibratory 
pokers were operating at the above period.  
From 0000 to 0700 hrs on 22 Jan 2014, concreting for 
base slab and hanger wall was conducted at workzone 
TS2 under HY/2009/15 within Causeway Bay Typhoon 
Shelter. Total 1. no of concrete lorry mixer, 1 no. of  
water pump, 1 no. of concrete pump (lorry mounted), 1 
no. of vibratory poker were found operating at the above 
period. 
 
After reviewing relevant photo records and information 
verified by RSS and the Construction Noise Permit 
(CNP) no.GW-RS1384-13, it was considered that 
several conditions of CNP GW-RS1384-13 were not 
fulfilled by the Contractor in particular for the item(s) 
below, 
No acoustic installation was provided for the relevant 
PME(s) used as stated in CNP conditon 3.d.during the 
concerned concreting works. 
From  1900 to 2300 hours on 21 Jan 2014, the PME(s) 
used on-site did not comply with any given PME 
grouping requirement(s) as stated in condition 3.a. and 
condition 3.d. in CNP no.GW-RS1384-13. 
From  0000 to 0700 hours on 22 Jan 2014, the PME(s) 
used by the Contractor on-site did not comply with any 
given PME grouping requirement(s) as stated in 
condition 3.a. and condition 3.d. in CNP no.GW-RS1384-
13. 
From  1900 to 2300 hours on 21 Jan 2014 and from  
0000 to 0700 hours on 22 Jan 2014, PME (Concrete 
Lorry Mixer) was deployed by the Contractor without 
barge enclosure and was unable to comply with condition 
3.a. in CNP no.GW-RS1384-13. 
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140127 

 

24 Jan 
2014 

ICC Case Ref.:
1-494612639 

Works area adjacent to 
the Victoria Park 
Bowling Green 

Noise generated from piling 
works conducted at the works 
area adjacent to the Victoria 

Park Bowling Green have 
created nuisance to the 
Bowling Green users. 

ET confirmed with the Resident Site Staff that 
The major construction activities around the 

concerned location conducted on 23 Jan 2014 
include: 

 
Pressing of sheetpile Ch.279-285 (RHS) and 

Ch.317 for ELS works on 23 Jan 2014. 
Splicing of sheetpile Ch.275-285 (LHS) for ELS 

works on 23 Jan 2014. 
 

Mitigation measures implemented by the 
Contractor for the above construction works 

include: 
Installation of acoustic panels along hoarding line 

at East Bowling Green; 
Installation of addition noise barriers on top of 

hoarding at East Bowling Green; 
Display of publicity notices along hoarding line; and 

No noisy work shall be carried out at the areas 
adjoining East Bowling Green as if there is any 

Bowling Green competition event to be held (i.e. 
Saturday afternoon). 

According to relevant site records, pressing of 
sheetpile Ch.279-285 (RHS) and Ch.317 for ELS 
works and splicing of sheetpile Ch.275-285 (LHS) 
for ELS works were conducted at the concerned 

location during the time of complaint. 
 
 

Based on the photo records and information 
verified by RSS, noise mitigation measures 

including installation of acoustic panels along 
hoarding line at East Bowling Green and 

installation of addition noise barriers on top of 
hoarding at East Bowling Green were 

implemented by the Contractor at the concerned 
location. Furthermore, no noisy work was 

conducted by contractor at the areas adjoining 

Case closed 
and full 

investigation 
report issued on 

6 Feb 2014. 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

East Bowling Green when there is any Bowling 
Green competition event to be held. 

 
Follow-up investigation was conducted on 29 Jan 

2014 during weekly environmental inspection, 
noise mitigation measures including noise barriers 
and acoustic panels were confirmed in place and 

maintained in good condition. According to 
previous environmental inspections recorded in 

Jan 2014, no particular observation regarding the 
noise impact was recorded. As such, no non-

conformity was identified. 
 

140311 27 Feb 
2014 

EPD Complaint 
Case 

(Ref:H04/RS/00
04232-14) 

received by ET 
on 11 March 

2014 

Central IFC Area  Excessive noise (from the 
operation of compressors, 
other heavy machinery and 

concrete breaking) was 
emanated from the 

construction site near IFC 
in daytime on 27 Feb 2014. 

ET confirmed with the Resident Site Staff that  
    

The major construction activities at the concerned 
location conducted on 27 Feb 2014 (Daytime) 
include: 
      

Backfilling works between north wall and 
sheetpiles and for roof slab; 
Site hoarding removal; 
Formwork erection and removal works, 
falsework erection; 
Concrete breaking works at roof slab and 
base slab and breaking up of existing 
tunnel corner; 
Concreting works for profile barrier inside 
cut and cover tunnel; and 
Rebar fixing works and WVB basement 
remediation works. 
 
Mitigation measures implemented by the 
Contractor for the above construction 
works include: 
 
Use of quiet plants (air compressor with a 
Noise Emission Label of 99 dB(A)). 

Interim report 
submitted to 
EPD on 18 

March 2014, 
 

EPD advised no 
further 

comment on 26 
March 2014 

and final report 
for case closing 

issued on 26 
March 2014 
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According to relevant site records, major noise 
emanating construction activities conducted 
around the concerned location on 27 Feb 2014 
include concrete breaking works at roof slab and 
base slab and breaking up of existing tunnel 
corner and concreting works. 
 
Based on information verified by the RSS, noise 
mitigation measure including utilization of quiet air 
compressor with noise emission label of 99 dB(A) 
was implemented by the Contractor on the 27 
February 2014 to minimize the potential noise 
impact.  
Having reviewed the monitoring data of the 
monitoring stations in the vicinity of the 
construction site near IFC, namely noise 
monitoring stations M7e and M7w, no limit level 
exceedances were recorded on 24 Feb 2014 and 
4 March 2014 and the major concrete breaking 
works at the concerned location conducted on 27 
February 2014 was continued across the above 
monitoring period. In addition, no particular 
observations regarding noise impact were 
recorded during weekly site inspection conducted 
on 27 Feb 2014. No non-conformity was 
identified. As such, the construction activities 
under Contract HY/2009/18 were considered 
generally in compliance with the statutory 
requirement. 
Nevertheless, in view of the concern regarding 
noise nuisance raised by public, it is considered 
desirable for the Contractor to review and 
strengthen the noise mitigation measures around 
the concerned location. 
 
Follow-up inspection was conducted during 
weekly environmental inspection on 13 March 
2014, additional noise mitigation measure 
including erection of noise blanket for concrete 
breaking works were implemented by the 
Contractor to further minimize the noise nuisance 
to nearby public 
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140623 11 June 
2014 

EPD Complaint 
Case 

(Ref:H04/RS/00
013590-14) 

received by ET 
on 23 June 

2014 

Foot Bridge to 
Central Pier 7 

Excessive Paint Spray 
Odour  

A public complaint regarding odour concern 
referred by EPD was received by ET on 23 June 
2014.   

The complainant reported that excessive paint 
spray odour was detected at the foot-bridge to the 
Central Pier 7. 

  

ET confirmed with the Resident Site Staff that 
spraying of  waterproofing membrane (integritank) 
from Ch1700 to Ch1705 was conducted at roof 
slab Bay12 on 11 June 2014 and 

Screeding concrete placing from Ch1700 to 
Ch1683 was conducted at roof slab Bay12 on 11 
June 2014 and  

Backfilling and removal of concrete blocks was 
conducted at roof slab Bay 11 and Bay 10-north 
on 11 June 2014 
 

According to relevant site records, major 
construction activities conducted around the 
concerned location on 11 June 2014 include 
spraying of  waterproofing membrane (integritank) 
from Ch1700 to Ch1705; screeding concrete 
placing from Ch1700 to Ch1683 and backfilling 
and removal of concrete blocks. Having reviewed 
the relevant information verified by RSS, the 
chemicals applied at the concerned area on 11 
June 2014 are waterproof paint and paint 
adhesives. 

In view of the concern regarding odour nuisance 
raised by the public, it is considered desirable for 
the Contractor to review the application method for 
waterproof layer nearby public area to minimize 
the nuisance caused to the surroundings. 

 

 

Preliminary 
report 
issued on 25 
June 2014. 

 

Interim 
report 
submitted to 
EPD on 30 
June 2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 26 June 2014, no 
further spraying works was conducted by the 
Contractor at the concerned area and no particular 
odour was observed at the concerned location. 

20140723 21 July 
2014 

ICC complaint 
(ICC Case Ref.: 
2-341537112) 
received by ET 
on 23 July 2014

Area opposite to 
Ngan Tao Building 

Noise nuisance due to works 
and machine at opposite 

project site during nighttime 

A public complaint regarding construction noise 
impact referred by RSS was received by ET on 25 
July 2014 (ICC Case Ref.: 2-341537112 dated  

21 July 2014). The complainant reported that : 

 

At 00:57hrs on 21 July 2014, he could not sleep 
due to  work and machine at the project site 
opposite to the building (Ngan Tao Building), 
where he was living, were still going on and in 
operation. Noise traveled to his flat despite it was 
some distance away. 

 

ET confirmed with the Resident Site Staff that 
dewatering works was conducted under 
HY/2009/19 at the works area at Watson Road 
from around 23:00hrs on 20 July 2014 to 01:00hrs 
on 21 July 2014. Total 1 no. of generator and 23 
nos. of dewatering pumps were in operation. 
Mobilization of telescopic arm excavator to trailer 
truck was performed under HY/2009/19 at the 
works area at Watson Road from around 00:15hrs 
to 01:00hrs on 21 July 2014. Total 1 no. of 
telescopic arm excavator and 1 no. of trailer truck 
were in operation. 

 

According to the relevant site records under 
Contract HY/2009/19, from around 23:00hrs on 20 
July 2014 to 01:00hrs on 21 July 2014, dewatering 
works was conducted under HY/2009/19 at the 
works area at Watson Road. Total 1 no. of 
generator and 23 nos. of dewatering pump were in 

Final 
Investigation 

report 
(Issue1) 

issued on 31 
July 2014.  

 

Final 
investigation 
report (Issue 
2) based on 

further follow-
up issued on 
12 Aug 2014. 
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operation at the above period.   

In addition, mobilization of telescopic arm 
excavator to trailer truck was performed under 
HY/2009/19 at the works area at Watson Road 
from around 00:15hrs to 01:00hrs on 21 July 
2014. Total 1 no. of telescopic arm excavator and 
1 no. of trailer truck were in operation. 

After reviewing relevant records and information 
verified by RSS and the Construction Noise Permit 
(CNP) no. GW-RS0152-14, it was considered that 
the below condition of CNP no.GW-RS0152-14 
was not fulfilled by the Contractor of HY/2009/19. 

From 00:15hrs to 01:00hrs on 21 July 2014, the 
PME(s) (1 no. of telescopic arm excavator and 1 
no. of trailer truck) operated under the Contractor 
of HY/2009/19 on-site could not follow any given 
PME grouping requirement(s) as stated in 
condition 3.a. and condition 3.d. in no.GW-
RS0152-14. 

Notwithstanding the above, according to the 
information provided by the RSS, the telescopic 
arm excavator was mobilized at night time hours 
with consideration that passage of vehicle with 
large plant & machinery through cross harbour 
tunnel shall be conducted after mid-night. 

the Contractor of HY/2009/19 was advised to 
review the need to renew relevant CNP for PME 
grouping with respect to specific site operation 
requirements such that the Construction Noise 
Permit would be followed. Furthermore, the 
Contractor of HY/2009/19 was suggested to 
review the arrangement for PME mobilization with 
maintenance need to be conducted within specific 
period allowed under the relevant CNP(s). 
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20140801 30 July 
2014 

ICC complaint 
(ICC Case Ref.: 
2-360638977) 
received by ET 
on 01 August 

2014 

Area opposite to 
Habour Heights 

Noise of sand and gravel 
movements at area opposite 

to the Harbour Heights 

A public complaint regarding construction noise 
impact referred by RSS was received by ET on 01 
Aug 2014 (ICC Case Ref.: 2-360638977 dated  

31 July 2014). The complainant reported that at 
01:20hrs on 30 July 2014, the complainant was 
woken up by the noise of sand and gravel 
movements at area opposite to the Harbour 
Heights. 

 

ET confirmed with the Resident Site Staff that  

EVB excavation was undertaken at the works area 
around Watson Road under HY/2009/19 before 
23:00hrs on 29 July 2014. (Total 1 no. of 
excavator,1 no. of  dump truck, 23 nos. of 
underground dewatering pump and 3 nos. of 
generator were in operation). 

Dewatering works was undertaken at works area 
around Watson Road under HY/2009/19 from 
23:00hrs on 29 July 2104 to 01:00 hrs on 30 July 
2014. (Total 23 nos. of underground dewatering 
pumps and 1 no. of generator were in operation).  

Mobilization of PMEs was performed at works area 
around Watson Road under HY/2009/19 from 
00:45hrs to 01:30hrs on 30 July 2014. (1 no. of 
excavation machine and 1 no. of dump truck were 
in operation).  No other construction activity or 
operation was performed at the area opposite to 
Harbour Heights from 23:00hrs on 29 July 2014 to 

01:00hrs on 30 July 2014 under HY/2009/19. 

 

According to the relevant site records, before 
2300hrs on 29 July 2014, EVB excavation at the 
works area around Watson Road was conducted 
under HY/2009/19. (Total 1 no. of dump truck , 1 
no. of excavator, 3 nos. of generators and 23 nos. 
of dewatering pumps were in operation at the 

Final 
investigation 
report issued 

on 12 Aug 
2014. 
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above period).  

From around 23:00hrs on 29 July 2014 to 01:00hrs 
on 30 July 2014, dewatering works at works area 
around Watson Road was conducted under 
HY/2009/19. Total 23 nos. of dewatering pumps 
were operating at the above period.  

 

In addition, mobilization of PMEs was performed at 
works area around Watson Road under 
HY/2009/19 from 00:45hrs to 01:30hrs on 30 July 
2014. Total 1 no. of excavation machine and 1 no. 
of dump truck were in operation.After reviewing 
relevant records and information verified by RSS 
and the Construction Noise Permit (CNP) no.GW-
RS0152-14, it was considered the below condition 
of CNP GW-RS0152-14 was not fulfilled by the 
Contractor of HY/2009/19. From around 00:45hrs 
to 01:30hrs on 30 July 2014, the operation of 
PME(s) (1 no. of excavator and 1 no. of dump 
truck) under the Contractor of HY/2009/19 on-site 
could not follow any given PME grouping 
requirement(s) as stated in condition 3.a. and 
condition 3.d. in no.GW-RS0152-14. 

 

Notwithstanding the above, according to the 
information provided by the RSS, the excavator 
and dump truck were mobilized away from the 
edge of the temporary ELS structure towards the 
area opposite to the Harbour Heights after 
23:00hrs under safety consideration. 

The Contractor of HY/2009/19 was advised to 
review the arrangement and location for retaining 
and securing PME(s)/ plants to minimize the 
movements of PME or plants after completion of 
works such that the Construction Noise Permit 
would be followed. 
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20140929 26 Sep 
2014 

ICC complaint 
(ICC Case 

Ref.: 2-
466911619) 
received by 
ET on 29 

September 
2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact 
referred by RSS was received by ET on 29 
September 2014 (ICC Case Ref.: 2-466911619 
dated 26 September 2014) 

The complainant reported that on 26 September 
2014 at around 00:50hrs, light originating from the 
flyover under Central-WanChai Bypass Project 
was emitted towards City Garden direction and 
caused light nuisance. 

ET confirmed with the Resident Site Staff that the 
light emission on 25 and 26 September 2014 at 
the concerned area was originated from the 
temporary lighting provided at the soffit of the 
permanent noise enclosure at the new Island 
Eastern Corridor (IEC) Eastbound which was 
necessary to provide sufficient illumination for the 
traffic operation on the new IEC Eastbound after 
the traffic diversion on 28 September 2014. 
 

According to the relevant information provided by 
RSS, the light emission on 25 and 26 September 
2014 at the concerned location was originated 
from the temporary lighting provided at the sofit of 
the permanent noise enclosure at the new Islannd 
Eastern Corridor Eastbound. 

 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 
2014. Nevertheless, in view of the public concern 
regarding light nuisance raised by the public, it is 
considered desirable for the Contractor to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surrounding receivers as far as practicable. 

 

Final 
Investigation 

report 
submitted on 

9 October 
2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, 
additional measures including erection of green net 
and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings. Further to the interim measure 
implemented by the Contractor of HY/2009/19, the 
Contractor of HY/2009/19 will replace the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

 

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings and the Contractor of HY/2009/19 
will replace the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the 
other side of the road to minimize the light 
nuisance to the surroundings. 
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20141006 25,26 
Sep 2014 

ICC complaint 
(ICC Case Ref.: 
2-469099657) 
received by ET 
on 06 October 

2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

A public complaint regarding visual impact 
referred by RSS was received by ET on 6 October 
2014 (ICC Case Ref.: 2-469099657 dated 26 
September 2014). The complainant reported that 
on 25 September 2014 night and on 26 
September 2014 at around 23:23 hrs, light 
originating from the flyover under Central-Wan 
Chai Bypass Project was emitted towards City 
Garden direction and caused light nuisance. 

 

ET confirmed with the Resident Site Staff that the 
light emission on 25 and 26 September 2014 at 
the concerned area was originated from the 
temporary lighting provided at the soffit of the 
permanent noise enclosure at the new Island 
Eastern Corridor (IEC) Eastbound which was 
necessary to provide sufficient illumination for the 
traffic operation on the new IEC Eastbound after 
the traffic diversion on 28 September 2014. 

According to the relevant information provided by 
RSS, the light emission on 25 and 26 September 
2014 at the concerned location was originated 
from the temporary lighting provided at the sofit of 
the permanent noise enclosure at the new Islannd 
Eastern Corridor Eastbound. 

 

The lighting was necessary to provide sufficient 
illumination for the traffic operation on the new IEC 
Eastbound after traffic diversion on 28 September 
2014. Nevertheless, in view of the public concern 
regarding light nuisance raised by the public, it is 
considered desirable for the Contractor to review 
the lighting arrangement and implement additional 
measures to minimize the nuisance caused to the 
surrounding receivers as far as practicable. 

 

Final 
Investigation 

report 
submitted on 

9 October 
2014. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 8 October 2014, 
additional measures including erection of green net 
and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings. Further to the interim measure 
implemented by the Contractor of HY/2009/19, the 
Contractor of HY/2009/19 will replace the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

 

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area as 
interim measure to minimize the nuisance cased to 
the surroundings and the Contractor of HY/2009/19 
will replace the concerned temporary lighting with 
temporary lighting facing Victoria Harbour at the 
other side of the road to minimize the light 
nuisance to the surroundings. 
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20141010 07 Oct 
2014 

ICC complaint 
(ICC Case Ref.: 
2-487376144) 
received by ET 
on 10 October 

2014 

IEC flyover opposite 
to City Garden 

Light originating from the 
flyover under Central-

WanChai Bypass Project 
was emitted towards City 

Garden direction and caused 
light nuisance 

ET confirmed with the Resident Site Staff that 
temporary lighting was provided at the concerned 
area at the soffit of the permanent noise enclosure 
at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide 
sufficient illumination for the traffic operation on 
the new IEC Eastbound after the traffic diversion 
on 28 September 2014. 

Temporary lighting was provided at the concerned 
area at the soffit of the permanent noise enclosure 
at the new Island Eastern Corridor (IEC) 
Eastbound which was necessary to provide 
sufficient illumination for the traffic operation on 
the new IEC Eastbound after the traffic diversion 
on 28 September 2014. In view of the public 
concern regarding light nuisance raised by the 
public, it is considered desirable for the Contractor 
to review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surrounding receivers as far as 
practicable. 

During weekly environmental inspection on 8 
October 2014, additional measures including 
erection of green net and tarpaulin sheet were 
provided by the Contractor of HY/2009/19 at the 
concerned area as interim measure to minimize 
the nuisance cased to the surroundings. Further to 
the interim measure implemented, on 13 October 
2014 the Contractor of HY/2009/19 have replaced 
the concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings. 

 

 

 

Final 
investigation 

report 
submitted on 
14 Oct 2014. 
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The Contractor of HY/2009/19 was suggested to 
review the lighting arrangement and implement 
additional measures to minimize the nuisance 
caused to the surroundings receivers as far as 
practicable.  

Additional measures including erection of green 
net and tarpaulin sheet were provided by the 
Contractor of HY/2009/19 at the concerned area 
as interim measure and on 13 October 2014 the 
Contractor of HY/2009/19 have replaced the 
concerned temporary lighting with temporary 
lighting facing Victoria Harbour at the other side of 
the road to minimize the light nuisance to the 
surroundings.   

 

141016 14 Oct 
2014  

EPD complaint 
EPD 

Ref.:H05/RS/00
025795-14) 

received by ET 
on 16 October 

2014 

work site next to new 
Wan Chai Ferry Pier 
and opposite to Wan 
Chai Sports Ground.

Construction noise like piling 
works was heard on 14 
October 2014 night until 

23:45 hrs. It was suspected 
that the noise was emanated 

from the work site next to 
new Wan Chai Ferry Pier 
and opposite to Wan Chai 

Sports Ground. 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 16 
October 2014 (EPD Ref.: EP860/E2/24 Annex IV 
dated 16 October 2014).  

The complainant reported that construction noise 
like piling works was heard on 14 October 2014 
night until 23:45 hrs. It was suspected that the 
noise was emanated from the work site next to 
new Wan Chai Ferry Pier and opposite to Wan 
Chai Sports Ground. 

 

ET confirmed with the Resident Site Staff that 
From 19:00hrs to 23:00hrs on 14 October 2014, 
dredging works was conducted under Contractor 
of HK/2009/02 at WCR3 Area.  

Total one grab dredger was in operation. 
Mitigation measures including provision of steel 
sheeting screening to the power generation part of 
the grab dredger was implemented by the 
Contractor of HK/2009/02.    

Updated 
interim 
investigation 
with 
supplementar
y information 
submitted to 
EPD on 17 
November 
2014. 

 

EPD advised 
no further 
comment on 
the updated 
interim report 
and case 
closed on 27 
Nov 2014. 
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From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area.  

Total one grab dredger was in operation. 
Mitigation measures including provision of steel 
sheeting screening to the power generation part of 
the grab dredger was implemented by the 
Contractor of HK/2009/02. 

From 23:00 hrs to 06:00hrs, panel replacement 
works was conducted under Contractor of 
HK/2009/02 at the Temporary Covered Walkway.    

Total one scissor platform and two hand held drills 
(battery) were in operation. 

 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at 
Hung Hing Road.Total one crane lorry was in 
operation. 

 

According to the relevant site records under 
Contract HK/2009/02, from 19:00hrs to 23:00hrs 
on 14 October 2014, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area. Total one grab dredger was in 
operation. Mitigation measures including provision 
of steel sheeting screening to the power 
generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02.    

From 23:00 hrs to 05:00 hrs, dredging works was 
conducted under Contractor of HK/2009/02 at 
WCR3 Area.Total one grab dredger was in 
operation. Mitigation measures including provision 
of steel sheeting screening to the power 
generation part of the grab dredger was 
implemented by the Contractor of HK/2009/02. 

 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

From 23:00 hrs to 06:00hrs, panel replacement 
works was conducted under Contractor of 
HK/2009/02 at the Temporary Covered Walkway. 
Total one scissor platform and two hand held drills 
(battery) were in operation. 

From 23:00 hrs to 06:00hrs, trial pit works was 
conducted under Contractor of HK/2009/02 at 
Hung Hing Road. Total one crane lorry was in 
operation. 

In view of the above findings, no direct information 
associated with the noise concern was considered 
available. 

20141108 07 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/00027
815-14) 

received by ET 
on 10 

November 
2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour of construction 
plant exhaust from the 

construction site at old Wan 
Chai Ferry Pier was scented 
that affecting the swimmers 

at Wan Chai Swimming 
Pool. 

 

A public complaint regarding odour concern 
referred by EPD was received by ET on 07 
November 2014 (EPD Ref.: H05/RS/00027815-14 
dated 10 November 2014).  

The complainant reported that Malodour of 
construction plant exhaust from the construction 
site at old Wan Chai Ferry Pier was scented that 
affecting the swimmers at Wan Chai Swimming 
Pool.  

ET confirmed with the Resident Site Staff that  

ELS works was conducted on 7 November 2014 
during daytime at Portion 2 (Area oppsite to 
WanChai Swimming Pool). 

Total 3 nos. of excavators, 2 nos. of crawler 
cranes, 2 nos. of generator, 1 no. of crane lorry 
and 2 no. of dump trucks were operated. 

Demolition works was conducted on 7 November 
2014 during daytime at West of old Wan Chai 
Ferry Pier. 

  Total 2 nos. of excavators, 1 no. of derrick barge 
and 1 no. of tug boat were operated. 

 

 

Interim 
investigation 

report 
submitted to 
EPD on 17 
November 

2014. 

 

EPD advised 
no comment 

on the 
interim report 

and case 
closed on 1 
Dec 2014. 
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Dredging works was conducted on 7 November 
2014 during daytime at WCR3 (East of old Wan 
Chai Ferry Pier)  

Total 1 no .of dredger, 1 no. of hopper and 1 no. 
of tug boat were operated. 

According to the relevant site records under 
Contract HK/2009/02, ELS works was conducted 
on 7 November 2014 during daytime at Portion 2 
(Area oppsite to WanChai Swimming Pool). Total 
3 nos. of excavators, 2 nos. of crawler cranes, 2 
nos. of generator, 1 no. of crane lorry and 2 no. of 
dump trucks were operated. Demolition works 
was conducted on 7 November 2014 during 
daytime at West of old Wan Chai Ferry Pier. Total 
2 nos. of excavators, 1 no. of derrick barge and 1 
no. of tug boat were operated. 

Follow-up inspection was conducted during 
weekly environmental inspection on 13 November 
2014, no dark smoke emission was observed 
from the PMEs operating on-site. The condition of 
chemical waste storage was considered 
satisfactory and no malodour was identified. 
Despite no information related to malodour was 
identified, the Contractor was reminded to 
conduct regular checking on the condition of 
PMEs to ensure only well maintained PMEs are 
used on site. 

Based on the relevant information provided by 
RSS, despite no information associated with the 
malodour concern was identified after 
investigation, the Contractor was reminded to 
conduct regular checking on the condition of PME 
used on site to ensure only well maintained PME 
are used on site 

The interim report would be submitted to EPD on 
17 November 2014. 
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20141113 12 Nov 
2014 

EPD complaint 
(EPD Ref.: 

H05/RS/00028
253-14) 

received by ET 
on 13 

November 
2014 

Construction site at 
old Wan Chai Ferry 

Pier 

Malodour and dark smoke 
emission from an excavator 
located at the construction 
site at old Wan Chai Ferry 

Pier was observed that 
affecting the pedestrians. 

A public complaint regarding odour concern 
referred by EPD was received by ET on 13 
November 2014 (EPD Ref.: H05/RS/00028253-14 
dated 13 November 2014). The complainant 
reported thatMalodour and dark smoke emission 
from an excavator located at the construction site 
at old Wan Chai Ferry Pier was observed that 
affecting the pedestrians. (Contract HK/2009/02) 

ET confirmed with the Resident Site Staff that 
demolition works was conducted under Contract 
HK/2009/02 on 12 November 2014 during daytime 
at old Wan Chai Ferry Pier. Total 2 nos. of 
excavators, 1 no. of derrick barge and 1 no. tug 
boat were operated. 

According to the relevant site records under 
Contract HK/2009/02, demolition works was 
conducted on 12 November 2014 during daytime 
at old Wan Chai Ferry Pier. Total 2 nos. of 
excavators, 1 no. of derrick barge and 1 no. tug 
boat were operated. 
In addition, investigation found that due to 
malfunctioning of one of the excavators deployed 
at old Wan Chai Ferry Pier, dark smoke was 
emitted from the defective excavator for a short 
period of approximately 30 seconds at around 
15:00 hrs on 12 November 2014. The operation of 
excavator was immediately suspended and 
followed by repair works. The normal operation of 
the excavator was resumed after repair. 

Follow-up inspection was conducted during 
weekly environmental inspection on 13 November 
2014, no dark smoke emission was observed from 
the PMEs operating on-site and the Contractor of 
HK/2009/02 was reminded to conduct regular 
checking on the condition of PMEs to ensure only 
well maintained PMEs are used on site. 

 

Interim 
investigation 

report 
submitted to 
EPD on 19 
November 

2014. 

 

EPD advised 
no comment 

on the 
interim report 

and case 
closed on 8 
Dec 2014.  
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20150127 21 Jan 
2015 

EPD complaint 
(EPD Ref.: 

H05/RS/00001
725-15) 

received by ET 
on 27 January 

2015 and 
further 

information 
from EPD 

regarding the 
updated 

location under 
complaint was 
received by ET 
on 30 January 

2015  

A portion of Hung 
Hing Road 

immediately to the 
east of Marsh Road 

near SPCA 

Construction dust and grit 
was emitted from the 

construction site to the 
carriageway causing 

nuisance to the public. 

 

A public complaint regarding air quality impact 
referred by EPD was received by ET on 27 
January 2015 (EPD Case Ref.: 
H05/RS/00001725-15 dated  

27 January 2015) and further information from 
EPD regarding the updated location under 
complaint was received by ET on 30 January 
2015. The complainant reported that construction 
dust and grit was emitted from the construction 
site to the carriageway causing nuisance to the 
public. 

ET confirmed with the Resident Site Staff that the 
major construction activities around the concerned 
location conducted on 21 January 2015 include 
breaking of seawall blocks and D-wall at 
TPCWAW; concreting, grouting and drilling works 
at TPCWAW;reclamation/ backfilling works at 
TPCWAW 

Mitigation measures implemented by the 
Contractor for the above construction works 
include spraying haul road with water; covering 
bagged cement with tarpaulin; providing three 
sided and top covering for grouting stations; 
providing water spraying to dusty activities such 
as breaking works 

According to the relevant site records, breaking of 
seawall blocks and D-wall, concreting, grouting 
and drilling works and reclamation/ backfilling 
works were conducted at TPCWAW.  Dust 
mitigation measures including spraying haul road 
with water, covering bagged cement with 
tarpaulin, providing three sided and top covering 
for grouting stations and water spraying to dusty 
activities such as breaking works were 
implemented by the Contractor of HY/2009/15 
near the concerned location on 21 January 2015. 

 

Interim report 
submitted to 

EPD on 9 
February 

2015, EPD 
advised no 

comment on 
27 February 
2015 on the 

interim report 
submitted 
and case 
closed. 
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Follow-up investigation was conducted on 27 
January 2015 during weekly environmental 
inspection, dust mitigation measures including 
water spraying for dusty haul road and major dust 
generation works; and provision of three sides and 
top covering for grouting station were confirmed in 
place.  

In addition, based on the review of the monitoring 
data of the monitoring station located at the 
concerned location raised by the complainant, 
namely monitoring station CMA3a , no action or 
limit level exceedance was recorded during air 
quality monitoring conducted on 20 and 21 
January 2015. Nevertheless, the Air Quality 
Health Index (AQHI) recorded by EPD across 
Western District and Eastern District on the 
complaint date was ranged from 4 to 10+ 
indicating a severely high concentration of 
ambient air pollutants. 

As such, the site condition under Contract 
HY/2009/15 at the concerned location was 
considered to be generally satisfactory and no non-
conformity related to cumulative air quality impact 
was observed. Nevertheless, in view of the public 
concern, the contractor was reminded to enhance 
the dust mitigation measures implemented to 
minimize potential nuisance to nearby public. 

 

ET confirmed with the Resident Site Staff that the 
major construction activities under Contract 
HK/2009/02 around the concerned location 
conducted on 21 January 2015 include trenching 
grabbing for D-wall construction at temporary road 
eastward, shear pin installation at temporary road 
westward and ground Investigation drilling at 
temporary road westward  
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Mitigation measures implemented by the 
Contractor of HK/2009/02 for the above 
construction works include regular water spraying 
at haul road, vehicle wheel-washing at the 
ingress/egress (Gate No. 4) to the temporary road, 
hard paving at the works area at temporary road 
northward and frequent water spraying at the 
ingress/egress (Gate No. 4) to the temporary road. 

According to the relevant site records, trenching 
grabbing for D-wall construction, shear pin 
installation and ground investigation drilling works 
were conducted at the concerned location.  Dust 
mitigation measures including water spraying for 
haul road, vehicle wheel washing and hard paving 
for a section of works area nearby public road were 
implemented by the Contractor of HK/2009/02 near 
the concerned location on 21 January 2015. 

Follow-up investigation was conducted on 5 
February 2015 during weekly environmental 
inspection, dust mitigation measures including 
water spraying for dusty haul road and major dust 
generation works and provision of wheel washing 
combine with cleaning of public road were 
confirmed in place and no dust related impact from 
the construction works was observed. The Air 
Quality Health Index (AQHI) recorded by EPD 
across Western District and Eastern District on 21 
January 2015 was ranged from 4 to 10+ indicating 
a severely high concentration of ambient air 
pollutants. Based on reviewing relevant impact 
monitoring data, elevated TSP were recorded at 
monitoring stations across Wan Chai West area to 
North Point area and a non-Project related 
exceedance was recorded at nearby monitoring 
station CMA4a (at SPCA) on 21 January 2015 due 
to ambient air pollutant. 
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In addition. it was noted that a section of the works 
area at the concerned location was not provided 
with site hoarding. Based on further review on 
relevant records it was noted that the works area at 
concerned section was either hard paved or have 
to maintain adequate line of sight due to traffic 
safety consideration. The Contractor of 
HK/2009/02 was advised to inform EPD with 
respect to the site constraint and provide relevant 
updated meeting records on the arrangement for 
review. 

 

In view of the public concern, the contractor has 
committed to conduct additional cleaning of the 
concerned public road section once a week to 
minimize potential nuisance caused to nearby road 
users. The contractor was also reminded to 
enhance the dust mitigation measures 
implemented to minimize potential nuisance to 
nearby public. 

20150409 07 April 
2015 

09 April 
2015 

EPD 
complaint 

(Ref.:H05/RS/
00008074-15 

dated 9 

April 2015) 
received by ET 

on 09 April 
2015  

Construction site 
exit near Expo 
Drive Central; 

Construction site 
gate V2 & gate V8 

Construction dust was 
generated from lorries 
transporting out of the 

construction via site exit 
without wheel washing 

 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 09 
April 2015 (EPD Ref.:H05/RS/00008074-15 dated 9 
April 2015). The complainant reported that: 
Construction dust was generated from lorries 
transporting out of the construction via site exit near 
Expo Drive Central without wheel washing at 
the morning of 7 April 2015. Lorries were also found 
transporting out of the construction site via gates V2 
and V8 without wheel washing and 
causing dust nuisance at about 10:30 hours on 9 
April 2015. 
 
ET confirmed with the Resident Site Staff that on 7 
April 2015, major vehicle movements included oil 
tanker passing at Gate V2 at Expo Drive East and 
dump truck passing at Gate V8 at 
Expo Drive Central under Contract HK/2009/01. 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
submitted 
and case 
closed. 
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2. On 9 April 2015. major vehicle movements 
include oil tanker, crane lorry and dump truck 
passing at at Gate V2 at Expo Drive East and 
dump truck at Gate V8 at Expo Drive Central under 
Contract HK/2009/01. 
 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include water 
hose was provided for wheel washing at Gate V2 
and Gate V8, concrete paving at site exit, dump 
truck fitted with mechanic cover and cleaned before 
leaving construction site, regular street washing at 
Expo Drive Central. 
 
According to the relevant site records under 
Contract HK/2009/01, on 7 April 2015, major vehicle 
movements included oil tanker passing at Gate V2 
at Expo Drive East and dump truck passing at Gate 
V8 at Expo Drive Central under Contract 
HK/2009/01 while on 9 April 2015 major vechicle 
movements include oil tanker, crane lorry and dump 
truck passing at at Gate V2 at Expo Drive East and 
dump truck at Gate V8 at Expo Drive Central 
under Contract HK/2009/01. 
 
At the above locations, mitigation measures 
including water hose for wheel washing at Gate V2 
and Gate V8; concrete paving at site exit; dump 
truck fitted with mechanic cover and cleaned before 
leaving construction site and regular street washing 
at Expo Drive Central were generally adopted by the
Contractor of HK/2009/01. 
 
In view of the public concern on the complaint date, 
the Contractor of HK/2009/01 was advised to 
conduct cleaning at the concerned site exit point 
and the section of public road adjoining the site exit 
to clear any residue grit and silt desposit to avoid 
further dust impact. 
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Follow up inspection was conducted on 16 April 
2015 during weekly environmental inspection and 
mitigation measures including water spraying for 
dusty haul road and provision of wheel washing 
were in place. The construction site exit was 
observed clear from residue silt / grit at the 
concerned location. 
 
In view of the public concern, the contractor was 
advised to conduct training to the construction site 
workers to enhance the effectiveness of wheel 
washing and to ensure proper wheel washing is 
provided for dump truck and other vehicle prior to 
leaving the construction site to avoid generating any 
dust nuisance. 

20150409A 03 April 
2015 to 
07 April 

2015 

EPD 
complaint 

(Ref.:H05/RS/
00007861-15 

dated 9 

April 2015) 
received by 

ET on 09 April 
2015 

Construction site at 
Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise was 
emanated from the 
construction site at 

Convention Avenue near 
Renaissance Habour View 
Hotel during the period of 

Easter Holiday 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 09 
April 2015 (EPD Ref.:H05/RS/00007861-15 dated 9 
April 2015). The complainant reported that 
construction noise was emanated from the 
construction site at Convention Avenue near 
Renaissance Habour View Hotel during the period 
of Easter Holiday, including April 3 at about 13:00 
hours. 
ET confirmed with the Resident Site Staff that from 
3 April 2015 to 7 April 2015, from 08:00 hours to 
18:00 hours, and at about 13:00 hours on 3 April 
2015 at area CWB Tunnel Stage 3, backfilling works 
was conducted under HK/2009/01. Either 1 no. of 
dump truck and 1. no. of excavator was operated on 
site at each given time during the concerned period. 
 
According to the relevant site records under 
Contract HK/2009/01, from across 08:00hrs to 
18:00hrs during the period from 3 April 2015 to 7 
April 2015, backfilling works was conducted under 
Contract HK/2009/01 at CWB Tunnel Stage 3. 
Either 1 no. of dump truck and 1 no. of excavator 
was operated on site at each given time during the 

Interim report 
submitted to 
EPD on 17 
April 2015, 

EPD advised 
no comment 
on 30 April 
2015 on the 

interim report 
submitted 
and case 
closed. 
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concerned period and the relevant Construction 
Noise Permit GW-RS0104-15 for the works was in 
place and the same construction activity was 
undertaken at around 13:00hrs on 3 April 2015. 
No other concurrent construction activity was 
undertaken at the concerned location during the 
concerned period under Contract HK/2009/01. The 
construction activity conducted under Contract 
HK/2009/01 during the concerned period was in 
compliance with the statutory requirement.  
 
Nevertheless, in view of the concern regarding the 
noise nuisance raised by the public at the 
concerned location, it is considered desirable for the 
Contractor of HK/2009/01 to review the truck 
unloading procedures of the specific construction 
task to minimize potential noise emanated during 
the course for work. 

20150415 13 April 
2015 

ICC complaint 
case (ICC 

Case Ref.: 2-
885677297 

dated 13    

April 2015) 
recevied by 

ET on 15 April 
2015 

Construction Site at 
Causeway Bay 
Typhoon Bay 

Shelter 

Unnecssary light nuisance 
from the construction site 

A public complaint regarding visual impact  received 
by the RSS was referred to the ET on 15 April 2015 
(ICC Case Ref.: 2-885677297 dated 13    
April 2015). The complainant reported that “ I live in 
a building next to Gloucester Road in Causeway 
Bay. Recently, I am suffering from unnecessary light 
source from the construction site. The banners of 
the construction companies are always illuminated 
with very bright lights.” 
 
ET confirmed with the Resident Site Staff that the 
concerned lighting for the banners was maintained 
under Contract HY/2010/08. 
 
The concerned lighting for the banners was 
maintained under Contract HY/2010/08 and the 
concerned lighting was subsequently switched off at 
all times since 13 April 2015 to alleviate the lighting 
nuisance caused to the surroundings. 
 

Final 
Investigation 
report issued 
on 20 April 
2015 and 

case closed 
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20150423 21 April 
2015 

EPD 
complaint 

case ( EPD 
Case 

Ref: :H05/RS/
00009456-15 
dated 23 April 

2015) 
recevied by 

ET on 23 April 
2015 

Road work at 
Fleming Road and 

Convention Avenue 
near Renaissance 

Harbour View Hotel 

Construction noise 
emanated from the road 

work at Fleming Road and 
Convention Avenue near 

Renaissance Harbour View 
Hotel causing nuisance 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 23 
April 2015 (EPD Ref.:H05/RS/00009456-15 dated 
23 April 2015). The complainant reported that 
construction noise emanated from the road work at 
Fleming Road and Convention Avenue near 
Renaissance Harbour View Hotel almost every night 
recently causing nuisance. 
 
ET confirmed with the Resident Site Staff that from 
21:00hrs on 20 April 2015 to 06:00hrs on 21 April 
2015 and from 21:00hrs on 21 April 2015 to 
06:00hrs on 22 April 2015, cooling main connection 
works was undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation.
 
According to the relevant site records under 
Contract HK/2009/01, from 21:00hrs on 20 April 
2015 to 06:00hrs on 21 April 2015 and from 
21:00hrs on 21 April 2015 to 06:00hrs on 22 April 
2015, cooling main connection works was 
undertaken by the Contractor of Contract 
HK/2009/01 at the concerned location. Total 1 no. of 
crane lorry and 1 no. of excavator were in operation 
during the concerned period and the relevant 
Construction Noise Permit GW-RS0269-15 was 
confirmed in place. The construction activity 
conducted under Contract HK/2009/01 during the 
concerned period was in compliance with the 
statutory requirement. In view of the potential noise 
nuisance, a notice to affected parties was issued by 
the Contractor of Contract HK/2009/01 to the nearby 
residents including Renaissance Harbour View 
Hotel on 17 April 2015. Besides, construction works 
undertaken by other parties at the concerned 
location was observed at the concerned period. 
 

Final 
Investigation 
report issued 

on 18 May 
2015 and 

case closed 
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20150601 29 May 
2015 

EPD 
complaint 
case (EPD 

Case 
Ref: :H05/RS/
00013254-15 
dated 1 June 

2015) 
recevied by 

ET on 23 April 
2015 

Construction site 
gates V2 and V3 
near Expo Drive 

Central 

Vehicle with plate no. 
TG2426 was found leaving 

the construction site at 
gate V2 near Expo Drive 
Central without wheel-

washed 

A public complaint regarding construction dust 
impact referred by EPD was received by ET on 01 
June 2015 (EPD Ref.:H05/RS/00013254-15 dated   
1 June 2015). The complainant reported that vehicle 
with plate no. TG2426 was found leaving the 
construction site at gate V2 near Expo Drive Central 
without wheel-washed at about 10:33hrs on 29 May 
2015. The complainant also alleged that water 
spraying at the gates V2  and V3 near Expo Drive 
Central was insufficient causing dust nuisance to 
the public. 
 
ET confirmed with the Resident Site Staff that on 29 
May 2015, vehicle record indicated that concerned 
vehicle TG 2426 has entered and exited the 
construction site via gate V3. 
Mitigation measures adopted by the Contractor of 
HK/2009/01 at the above locations include, water 
hose was provided for wheel washing at Gate V2 
and Gate V3. 
 
According to the relevant site records under 
Contract HK/2009/01, vehicle record indicated that 
concerned vehicle TG 2426 has entered and exited 
the construction site via gate V3 on 29 May 2015 
under Contract HK/2009/01. As confirmed by WDII 
RSS, the concerned construction site Gate V2 and 
Gate V3 have been closed from 31 May 2015 and 
formed part of the construction site area. 
Follow up inspection was conducted on 3 June 2015 
during weekly environmental inspection and 
mitigation measures including wheel washing were 
implemented at construction exit gates around the 
concerned location despite a vehicle was observed 
leaving the construction site via Gate V8 without 
wheel washing. The Contractor was immediately 
advised to review and strengthen the control 
measures for vehicle exits to ensure wheel washing 
are provided for exiting vehicles. 

Interim report 
submitted to 
EPD on 08 
June 2015, 

EPD advised 
no comment 
on 22 June 
2015 on the 

interim report 
submitted 
and case 
closed. 
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In view of the public concern and the site 
observation, the Contractor of HK/2009/01 has 
implemented enhanced site exit control measures 
using red string to alert drivers to stop their vehicles 
for cleaning before leaving the construction site and 
wheel washing facilities including water hose were 
implemented at Gate V1 and Gate V10 around the 
concerned location and the vehicle gate V8 was 
subsequently closed. In addition, removal of spoil 
arising from wheel washing around site exit location 
would be conducted by the Contractor of 
HK/2009/01 as appropriate to alleviate for potential 
dust impact at construction site exits. 
 

20150608 04 June 
2015 

EPD 
Ref.:H05/RS/0
0013843-15 
dated 8 June 

2015 

A portion of 
construction site of 

Contract 
HK/2012/08 outside 

Fleet Arcade 

Construction noise was 
generated from the 
construction site of 

Contract HK/2012/08 at 
location outside Fleet 

Arcade during restricted 
hours including Sundays 
and General Holidays. 

A public complaint regarding construction noise 
impact referred by EPD was received by ET on 8 
June 2015 (EPD Ref.:H05/RS/00013843-15 dated 8 
June 2015). The complainant reported that 
construction noise was generated from the 
construction site of Contract HK/2012/08 at location 
outside Fleet Arcade during restricted hours 
including Sundays and General Holidays. 
 
ET confirmed with the Resident Site Staff that from 
08:00hrs to 18:00hrs on 31 May 2015 (Sunday), 
construction work including steel welding was 
conducted under Contract HK/2012/08 at site 
portion zone A1 opposite to Fleet Arcade. Total one 
welding machine was in operation. 
 
According to the relevant site records under 
Contract HK/2012/08, from 08:00hrs to 18:00hrs on 
31 May 2015 (Sunday), construction work including 
steel welding was conducted under Contract 
HK/2012/08 site portion zone A1 opposite to Fleet 
Arcade. Total one welding machine was in operation 
and the relevant Construction Noise Permit GW-
RS0296-15 was confirmed in place. The 
construction activity conducted under Contract 

Interim report 
submitted to 
EPD on 16 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 
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HK/2012/08 during the concerned period was in 
compliance with the statutory requirement.  Ad-hoc 
inspection was conducted during weekly 
environmental inspection on 9 June 2015 and it was 
noted that Construction Noise Permits under 
Contract HK/2012/08 were posted at site entrance 
locations for public inspection. 
In view of the potential noise nuisance, the 
Contractor was reminded to upkeep the site control 
system for construction works carrying out at 
restricted hours and night time for Construction 
Noise Permit compliance. Besides, other 
construction sites at the concerned location were 
observed. 
 
Furthermore, a meeting was held on 15 June 2015 
between the EPD, Contractor of HK/2012/08, WDII 
RSS team and the Environmental Team on the 
public concern and the Contractor of HK/2012/08 
has committed to review the re-application for the 
Construction Noise Permits GW-RS0223-15 and 
GW-RS0296-15 on usage of PMEs at a portion of 
site area outside the Fleet Arcade during public 
holiday including Sundays to minimize for the 
potential noise nuisance to nearby public. 

150622 18 June 
2015 

EPD 
Ref.:H05/RS/0
0015054-15 

dated 22 June 
2015 

A mooring location 
near shore and at 
location outside 

Wan Chai Sports 
Ground 

Dark smoke and malodour 
emission was observed 

from a hopper barge 
moored near shore and 
other construction plants 
under operation from the 
reclamation construction 

site 

A public complaint regarding dark smoke and 
malodour concern referred by EPD was received by 
ET on 22 June 2015 (EPD Ref.: H05/RS/00015054-
15 dated 22 June 2015). The complainant reported 
that dark smoke and malodour emission was 
observed from a hopper barge moored near shore 
and other construction plants under operation from 
the reclamation construction site with Contract no. 
HK/2009/02 at location outside Wan Chai Sports 
Ground caused air pollution. The complainant 
alleged that the said situation had been observed 
for a prolonged period. 
 
 

Interim report 
submitted to 
EPD on 29 
June 2015 
and EPD 
advised no 
comment on 
20 July 2015 
on the interim 
report 
submitted and 
case closed. 
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ET confirmed with the Resident Site Staff that 
reinforced bar fixing and concreting work (on 17 
June 2015 only) were conducted at Portion 2 from 
15 June 2015 to 19 June 2015. Total 3 nos. of 
mobile crane were in operation. On 17 June 2015, 
one no. of concrete pump truck and two nos. of 
concrete mixer were in operation.Excavation and 
Lateral Support was conducted at Portions 3 & 4 
from 15 June 2015 to 19 June 2015. Total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. In addition, on 15 June 
2015, 17 June 2015 and 19 June 2015, 1 no. of 
derrick barge was moored near Portions 3 & 4 for 
transportation of the excavated material away from 
site. 
 
According to the relevant site records under 
Contract HK/2009/02, from 15 June 2015 to 19 June 
2015, reinforced bar fixing and concreting work (on 
17 June 2015 only) were conducted at Portion 2 and 
total 3 nos. of mobile crane, one no. of concrete 
pump truck (on 17 June 2015 only) and two nos. of 
concrete mixer (on 17 June 2015 only) were in 
operation; excavation and lateral support was 
conducted at Portions 3 & 4 and total 4 nos. of 
excavator, 2 nos. of truck and 2 nos. of crawler 
crane were in operation. Based on relevant site 
record, no hopper barge was moored under 
Contract HK/2009/02 around the concerned location 
while 1 no. of derrick barge was moored under 
Contract HK/2009/02 near Portions 3 & 4 for 
transportation of the excavated material from 
Portions 3 & 4 away from site on 15 June 2015,17 
June 2015 and 19 June 2015 respectively. 
 
Follow-up inspection was conducted during weekly 
environmental inspection on 25 June 2015, no dark 
smoke and malodour emission was observed from 
the PMEs operating on-site. A derrick barge was 
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observed moored near Portions 3 & 4 and 
excavated material was transferred to the derrick 
barge by the excavators on land without barge 
operation and no particular dark smoke and 
malodour emission was observed. Nevertheless, the 
Contractor was reminded to conduct regular 
checking on the condition of the derrick barge and 
other PMEs deployed on site to ensure only well 
maintained PMEs are used to avoid potential dark 
smoke and maldour emission affecting nearby 
public. 

150714 11 July 
2015 

ICC 
Complaint 
(Ref:#2-

1149562777) 
referred by 
RSS was 

received by 
ET on 14 July 

2015 

A portion of site 
area adjacent to 

Hing Fat Street Site 
entrance 

Direct discharge of muddy 
effluent into marine waters 

A public complaint regarding direct discharge of 
muddy effluent referred by RSS was received by ET 
on 14 July 2015 (ICC Ref.: #2-1149562777). The 
complainant reported that: 
 
Muddy effluent was directly discharged into nearby 
marine waters by Chun Wo worker. Further 
information was received by ET from RSS on 23 
July 2015 and the complaint date was clarified to be 
11 July 2015 and the concerned vehicle registration 
number shall be JV 7319. 
 
ET confirmed with the Resident Site Staff that no 
construction works was undertaken by the 
Contractors HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015. 
 
No construction works was undertaken by the 
Contractor of HY/2009/19 and adjacent Central 
WanChai Bypass Project construction site at the 
concerned location on 11 July 2015 and the 
concerned vehicle (License Plate JV 7319 labelled 
as Chun Wo) was confirmed not belonging to the 
Contractor of HY/2009/19. 
Follow-up inspection was conducted during weekly 
environmental inspection on 14 July 2015, no direct 
discharge connection was further observed on site. 

Updated Final 
investigation 
report 
submitted on 
27 July 2015. 
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No construction works was undertaken by Central 
WanChai Bypass Project at the concerned location 
and no sump pit or works area under Central 
WanChai Bypass Project associated with potential 
muddy effluent discharge was identified. In addition, 
a construction area with excavated pit under WSD 
Contract 12/WSD/10 was noted at the concerned 
location behind the alleged vehicle responsible for 
direct discharge of muddy effluent. 
 
Based on the further review on the information 
received on 23 July 2015, the alleged direct 
discharge was observed originating from the works 
area under WSD Contract 12/WSD/10 and not 
related to the Central Wan Chai Bypass Project 
construction works. 

150723 20 July 
2015 

EPD 
Ref.:H05/RS/0
0018040-15 

dated 23 July 
2015 

Ex-Wanchai Ferry 
Pier near 720 & & 

722 Bus stop 

Malodour from marine 
sediment 

A public complaint regarding malodour referred by 
EPD was received by ET on 23 July 2015 (EPD 
Ref.: H05/RS/00018040-15 dated 23 July 2015). 
 
The complainant reported that malodour from 
marine sediment was scented at ex-Wanchai ferry 
pier near route 720 & 722 bus stop. (Contract 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that 
Rockfill placing works was conducted by one derrick 
barge at the concerned location (WCR3) under 
Contract HK/2009/02 on 20 July 2015. No marine 
sediment was stored or placed on site at the 
concerned location under Contract HK/2009/02 on 
20 July 2015. 
 
According to the relevant site records under 
Contract HK/2009/02, rockfill placing works was 
conducted by one derrick barge at WCR3 area on 
20 July 2015 and no marine sediment was stored or 
placed on site at the concerned location on the 
concerned date. 

Interim report 
submitted to 
EPD on 30 
July 2015. 
EPD advised 
no comment 
on 17 August 
2015 on the 
interim report 
submitted and 
case closed. 
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Follow-up inspection was conducted during weekly 
environmental inspection on 29 July 2015. No 
marine sediment was observed stored or placed at 
the concerned location while it was noted that a 
culvert outfall with potential odour concern is located 
adjacent to the concerned location. 
 
Nevertheless, the Contractor was reminded to 
review the handling procedures in case of any future 
marine sediment handling at the concerned location 
and to consider the implementation of mitigation 
measures as appropriate to minimize potential 
malodour impact to nearby public. 

150904 01 Sept 
2015 

EPD Ref.: 
H05/RS/0002

2241-15 
dated 04 

September 
2015 received 

by ET on 4 
September 

2015 

East of New 
WanChai Ferry Pier 

Dropping of excavated 
material from land to sea 
during laoding of material 

A public complaint regarding dropping of excavated 
material from land to sea referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H05/RS/00022241-15 dated 04 September 2015). 
The complainant reported that dropping of 
excavated materials from land to sea during loading 
of materials by excavator at the construction site to 
work boat. (Contract HK/2009/02) 
 
ET confirmed with the Resident Site Staff that 
transferring of C&D materials from land to hopper 
barge by excavator at seaside along CWB Tunnel 
Portions 3 and 4 was undertaken by Contract 
HK/2009/02 on 01 September 2015. 
 
Mitigation measure including providing tarpaulin 
sheet to cover the gap between seawall and the 
hopper barge to prevent dropping of material to the 
sea was implemented by the Contractor. 
 
According to the relevant site records under 
Contract HK/2009/02, transferring of C&D materials 
from land to hopper barge by excavator at seaside 
along CWB Tunnel Portions 3 and 4 was carried out 
on 01 September 2015 and mitigation measures 
including provision of tarpaulin sheet between 

Interim report 
submitted to 
EPD on 14 
September 
2015. EPD 
advised no 
comment on 5 
October 2015 
on the interim 
report 
submitted and 
case closed. 
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seawall and the hopper barge was implemented by 
the Contractor of HK/2009/02 on the concerned 
date. Follow-up inspection was conducted during 
weekly environmental inspection on 10 September 
2015. Transferring of C&D materials from land to 
barge by excavator was observed at the concerned 
location and mitigation measures including provision 
of tarpaulin sheet between seawall and hopper 
barge and the material transfer works was generally 
in order. Nevertheless, the Contractor of 
HK/2009/02 was reminded to maintain the handling 
procedure for C&D materials transfer from land to 
hopper barge and regularly inspect the condition of 
the tarpaulin sheet provided to ensure the nearby 
water quality are not affected by the loading and 
unloading of material from land side to hopper 
barge. 
 
The Contractor was reminded to maintain the 
handling procedure for C&D materials transfer from 
land to hopper barge and regularly inspect the 
condition of the tarpaulin sheet provided to ensure 
the nearby water quality are not affected by the 
loading and unloading of material from land side to 
hopper barge. 
 
 

150904 02 Sept 
2015 

EPD Ref.: 
H04/RS/0002

2385-15 
dated 04 

September 
2015 received 
by ET on 04 
September 

2015 

Location outside 
Fleet Arcade 

Construction noise was 
generated from the 
construction site of 
HK/2012/08 at location 
outside Fleet Arcade during 
night time on weekdays and 
daytime during General 
Holidays. The complainant 
also concerned construction 
dust and exhaust emission 
from derrick barges during 

A public complaint regarding construction noise and 
dust and exhaust emission referred by EPD was 
received by ET on 04 September 2015 (EPD Ref.: 
H04/RS/00022385-15 dated 04 September 2015). 
The complainant reported that construction noise 
was generated from the construction site of 
HK/2012/08 at location outside Fleet Arcade during 
night time on weekdays and daytime during General 
Holidays. The complainant also concerned 
construction dust and exhaust emission from derrick 
barges during transporting C&D material at the site. 
(Contract HK/2012/08)   

Interim report 
submitted to 
EPD on 14 
September 
2015. 
 
2nd interim 
report 
submitted to 
EPD on 17 
Dec 2015 
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transporting C&D material 
at the site. 

ET confirmed with the Resident Site Staff that from 

0800 hrs to 1800 hrs on 30 August 2015, removal of 

scaffold and timber and installation of bulkhead was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. Total one generator and one 

circular saw were in operation. 

 

From 1900hrs on 30 August 2015 to 0700 on 31 

August 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs on 31 August 2015 to 0700hrs on 01 

September 2015, no construction works was 

undertaken by the Contractor of HK/2012/08 

at the concerned location.  

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor 

of HK/2012/08 at the concerned location. 

Total one derrick barge was in operation. 

From 2300hrs on 01 September 2015 to 0700hrs on 

02 September 2015,  no construction works was 

undertaken by the Contractor of  

HK/2012/08 at the concerned location.   

One derrick barge was deployed for unloading of 

soil on 02 September 2015 during daytime under 

Contract HK/2012/08 at the concerned   

location. 

 

Based on the relevant site records, from 0800 hrs to 

1800 hrs on 30 August 2015, removal of scaffold 

3rd interim 
report 
submitted to 
EPD on 31 
Dec 2015 
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and timber and installation of bulkhead was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. Total one generator and one 

circular saw were in operation and the relevant 

Construction Noise Permit GW-RS0296-15 for the 

concerned operation was confirmed in place.  

 

From 1900hrs on 30 August 2015 to 0700 on 31 

August 2015, no construction works was undertaken 

by the Contractor of HK/2012/08 at the concerned 

location and from 1900hrs on 31 August 2015 to 

0700hrs on 01 September 2015, no construction 

works was undertaken by the Contractor of 

HK/2012/08 at the concerned location.  

 

From 1900hrs to 2115 hrs on 01 September 2015, 

unloading of soil was undertaken by the Contractor 

of HK/2012/08 at the concerned location. Total one 

derrick barge was in operation and the Construction 

Noise Permit GW-RS0296-15 for the concerned 

operation was confirmed in place.  

From 2300hrs on 01 September 2015 to 0700hrs on 

02 September 2015, no construction works was 

undertaken by the Contractor of HK/2012/08 at the 

concerned location. In view of the above, the 

construction activities conducted under Contract 

HK/2012/08 during the concerned period was in 

compliance with the statutory requirement.  
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In addition, one derrick barge was deployed for 

unloading of soil on 02 September 2015 during 

daytime under Contract HK/2012/08 at the 

concerned location. Follow-up inspection was 

conducted during weekly environmental inspection 

on 08 September 2015 and no dark smoke emission 

was observed from the derrick barge moored 

outside the concerned location. Nevertheless, the 

Contractor of HK/2012/08 was reminded to conduct 

regular checking on the condition of the all derrick 

barges deployed on site to ensure only well 

maintained equipment are used to avoid potential 

dark smoke emission affecting nearby public and 

the Contractor of HK/2012/08 was reminded to 

upkeep the site control system for construction 

works carrying out at restricted hours and night time 

for Construction Noise Permit compliance. 

 

The Contractor was reminded to conduct regular 

checking on the condition of derrick barges 

deployed on site to ensure only well maintained 

equipments are used on site to avoid potential dark 

smoke emission affecting nearby public. 

 

The Contractor of HK/2012/08 was reminded to 

upkeep the site control system for construction 

works carrying out at restricted hours and night time 

for Construction Noise Permit compliance. 
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151117 Not 
specified 

EPD 
complaint 

received by 
ET on 17 
Novmeber 

2015 

Causeway Bay 
Typhoon Shelter 

Improper handling or 
bentonite and marine 
sediment generated from 
construction works and 
contaminated discharge 
from water treatment plant 
into Victoria Habour 

 

A public complaint regarding illegal disposal of 

construction waste referred by EPD was received by 

ET on 17 November 2015. The complainant 

reported that over 10,000 m3 of bentonite after 

usage for construction of diaphragm wall was 

disposed of at Victoria Habour.  

The Contractor recently deployed mobile crane to 

transfer the bentonite from mud pit on to works 

barge. The bentonite was then mixed with soil and 

transported to the Public Fill. During the course, 

seepage of slurry through grab generated drop off to 

marine waters and the soil mixing generated dust 

impact to nearby yacht club, typhoon shelter and 

affect nearby public and boats. 

Disposal of dredged marine sediment was not 

carried out in accordance with the Management of 

Dredged/Excavated Sediment. Instead the marine 

sediment was covered by sand and soil and 

transported to the Public Fill. 

White or greyish effluent was discharged directly 

into Victoria Habour marine waters from wastewater 

treatment plant on construction site. 

 

In response to the complaint concern, additional 

water quality monitoring from end November 2015 

to mid January 2016 until the post-diaphragm wall 

construction activities and all bentonite silos and 

residue bentonite slurry at TS3 were completely 

removed had been undertaken by the 

Environmental Team and additional site inspections 

Interim 
investigation 
report 
submitted to 
EPD on 24 
November 
2015.  
 
2nd interim 
investigation 
report 
submitted to 
EPD on 17 
December 
2015. 
 
3rd interim 
investigation 
report 
submitted to 
EPD on 31 
December 
2015. 
 
Final 
investigation 
report 
submitted on 
5 February 
2016. 
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have been conducted by the ET and the 

investigation findings were included in the interim 

investigation reports separately submitted to the 

EPD. In addition, the ET and IEC have conducted 

checking on the waste disposal records and site 

construction records with the CWB RSS team to 

confirm the key construction activities during the 

concerned period and the quantities of inert C&D 

material disposed.  

 

Specific enhancement on site supervision was 

undertake by the CWB RSS team to ensure the 

properly handling of the remaining bentonite slurry 

in terms of the following:  

Depth of the bentonite slurry at the primary mixing 

pit (at south of TS3) was recorded by RSS team 

daily at regular intervals starting from 22nd 

December 2015 to record the changes in the level 

of slurry, particularly before end of works and at the 

start of works on the next day to confirm no 

significant change in bentonite slurry level during 

non-working hours until the complete removal of the 

mud pit. 

During the silo dismantling stage, the amount of 

residue bentonite cleared from the remaining silo 

were monitored on daily basis to record of the 

residue bentonite transferred for mixing and final 

disposal. 
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The Environmental Team will continue to keep in 

view on the contractor environmental mitigation 

measures during the routine inspections, with 

specific attention at TS3 area on the effectiveness 

of Contractor’s remediation measures and check the 

implementation of site measures in accordance with 

the EIA and EM&A Manual recommendations. 

 

ICC 
complaint 
case (ICC 

Ref: 2-
159316569

4) 

dated 26 
November 

2015 

26 No 
2015 

ICC complaint 
received by 
ET on 27 
November 

2015 

Construction area 
outside City 
Garden Block 11 

 

Noise nuisance due to 
windblown slapping of a 
metal onto adjacent barrier 
at night time 

 

A public complaint regarding noise impact referred 

by RSS was received by ET on 27 November 2015 

(ICC Case Ref.: 2-1593165694 dated 26 November 

2015). The complainant reported that noise was 

emanated from the IECL construction site outside 

City Garden Block 11 due to the windblown slapping 

of a metal sheet onto adjacent barrier causing 

nuisance to nearby residents at night time. 

 

ET confirmed with the Resident Site Staff that the 

noise nuisance was caused by the windblown action 

of the corrugated metal sheet loosely affixed onto 

the temporary noise barrier panel above a concrete 

block footing fronting City Garden.   

 

The noise nuisance was caused by the windblown 

action of the corrugated metal sheet loosely affixed 

onto the temporary noise barrier panel above a 

concrete blocking footing fronting City Garden. The 

concerned corrugated metal sheet was removed by 

the Contractor of HY/2009/19 on 27 November 2015 

to avoid further generation of noise nuisance. 

Final 
investigation 
report to be 
issued on 01 
December 
2015. 
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The Contractor was reminded to check and ensure 

metal sheetings and other material stored within the 

construction site are properly affixed to avoid 

potential noise nuisance due to windblown action. 

 
 
 

EPD 
complaint 
case (EPD 
Ref: 
H04/RS/00
028924-15 

dated 04 
December 
2015 

 

12 
Novemb
er 2015 

 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Two International 
Finance Centre at 
Finance Street, 
Central 

Construction dust 
generated from 
construction site near Two 
International Finance 
Centre 

A public complaint regarding construction dust 

impact referred by EPD was received by ET on 04 

December 2015 (EPD Ref: H04/RS/00028924-15). 

The complainant reported that excessive 

construction dust was generated from the 

construction site near Two International Finance 

Centre at Finance Street, Central  

  

ET confirmed with the Resident Site Staff that 

bridge works and drains/ sewers construction at the 

concerned location was undertaken by Contract 

HY/2009/18 on 12 November 2015.  A stockpile 

which would be reused for backfilling was stored at 

the concerned location by Contract HY/2009/18 on 

12 November 2015. 

 

Mitigation measures implemented by the Contractor 

for the above construction works including covering 

of idled portion of stockpile and dampening of the 

exposed stockpile was implemented for the 

stockpile at the concerned location. 

 

1st interim 
report 
submitted to 
EPD on 14 
December 
2015 
 
2nd interm 
report 
suibmitted to 
EPD on 4 
January 2016 
 
EPD advised 
no comment 
on 07 January 
2015 on the 
report 
submitted and 
case closed.  
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According to relevant site records confirmed by 

RSS, bridge works and drains/ sewers construction 

at the concerned location was undertaken by 

Contractor of HY/2009/18 on 12 November 2015 

and a stockpile which would be reused for 

backfilling was stored at the concerned location. 

Mitigation measures including covering of idled 

portion of stockpile and dampening of the exposed 

stockpile was implemented for the stockpile at the 

concerned location.  

In view of the public concern on potential dust 

impact at the concerned location, the Contractor of 

HY/2009/18 rearranged the works sequence and 

placed concrete blocks at the bridge retaining wall 

to allow for early commencement of backfilling on 

19 November 2015 to minimize the size of the 

stockpile at an earlier stage. Additional water 

sprinklers were installed on 27 November 2015 to 

further enhance the dampening of the stockpile 

surface during excavation.  

 

Follow-up inspection was conducted during weekly 

environmental inspection on 10 December 2015 and 

mitigation measures including covering of stockpile 

stored at the concerned location was implemented 

while it was observed that stockpiles stored near 

Man Chiu Street was not properly covered. The 

Contractor of HY/2009/18 was advised to promptly 

provide covering to all idled stockpile stored on site 

and the Contractor was reminded to enhance the 
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watering during excavated material handling near 

the concerned location. Further follow up inspection 

was conducted on 17 December 2015 and 

mitigation measures including covering and 

watering for idle stockpile and material handling 

were implemented. 

 

 

ICC 
complaint 
case (ICC 
Case Ref: 
2- 
165668981
5 

dated 14 
December 
2015 

14 
Decemb
er 2015 

EPD 
complaint 

received by 
ET on 04 
December 

2015 

Construction area 
outside City 
Garden Block 10 
and Block 11 

Incessant noise emanating 
from the construction site 
of the Island East Corridor 
link that forms part of the 
Central Wanchai Bypass 
Project 

A public complaint regarding noise impact referred 

by RSS was received by ET on 16 December 2015 

(ICC Case Ref.: 2-1656689815 dated 14    

December 2015). The complainant reported that: 

 

Incessant noise emanating from the construction 

site of the Island Eastern Corridor Link that forms 

part of the Central-Wanchai Bypass Project.  

 

Over the past couple of weeks, there have been 

loud mechanical pounding at the construction site 

over the reclaimed area between Blocks 10 and 11 

of City Garden. As can be seen, machines have 

been breaking open the concrete paved on top of 

the reclaimed area. Work often starts well before 

9am on weekdays and, barring a brief period of lull 

during lunch hours, would often continue unabated 

untill after 5pm. Although I note that certain noise 

reduction measures have been put into place (e.g. 

the erection of flimsy noise barriers around the work 

area), the noise created is still enormous, and this 

has become a significant nuisance for residents 

Final report 
was issued on 
23 December 
2015 and 
case closed. 
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living in nearby blocks of our estate, especially 

children and the elderly who have to stay at home 

for longer hours. 

 

ET confirmed with the Resident Site Staff that 

concreting breaking works was carried out with one 

breaker on 7, 9, 11, 12 and 14 December 2015 and 

the breaking works at the concerned location were 

completed on 14 December 2015 morning. Noise 

mitigation measures including temporary noise 

barriers near the point of breaking and covering the 

breaker with acoustic mat were provided during the 

concerned concrete breaking works. 

 

According to information confirmed by RSS, 

concreting breaking works was carried out by one 

excavator mounted breaker on 7, 9, 11, 12 and 14 

December 2015 and the concerned breaking works 

outside City Garden Block 10 and Block 11 was 

completed on 14 December 2015 morning. Noise 

mitigation measures including temporary noise 

barriers near the point of breaking and covering the 

breaker with acoustic mat were provided during the 

concerned concrete breaking works. Based on the 

further review on the record of the environmental 

inspection conducted on 09 December 2015, the 

Contractor of HY/2009/19 was reminded to 

temporary noise barrier provided for the pile cap 

demolition shall follow the the Environmental Permit 

EP-364/2009/D requirement.  
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Follow up inspection was conducted during weekly 

environmental inspection on 17 December 2015, the 

concerned breaking works opposite to City Garden 

Block 10 and Block 11 was observed completed 

while the Contractor was reminded that the 

remaining section of temporary noise barrier in 

accordance with the latest Environmnetal Permit 

EP-364/2009/D shall be completed on site as soon 

as possible. According to the information provided 

by RSS, the temporary noise barrier in accordance 

with the Environmental Permit requirement opposite 

to City Garden was substaintially completed on 21 

December 2015. In view of the public concern, the 

Contractor was suggested to consider to review the 

works duration at daytime and conduct other future 

breaking works around the concerned location 

intermittently to minimize the potential noise 

nuisance caused to the surroundings. 

 

EPD Ref.: 
H05/RS/00
000570-16 
dated 14 
January 
2016 

07 
January 
2016 

EPD 
complaint 

received by 
ET on 14 

January 2016 

Lung King Street Operation of powered 
mechanical equipment at 
the construction site near 
Lung King Street after 
1900hrs. 

A public complaint regarding construction noise 
referred by EPD was received by ET on 14 
January 2016 (EPD Ref.: H05/RS/00000570-16 
dated 14 January 2016). The complainant reported 
that there was operation of powered mechanical 
equipment at the construction site near Lung King 
Street after 1900hrs. (Contract HK/2012/08)   

 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2115hrs on 06 January 2016, shifting 
of equipment and socket H-pile casing was 
undertaken by the Contractor of HK/2012/08 at the 
concerned location. Total one crawler crane was in 
operation. 

Interim 
investigation 
report 
submitted to 
EPD on 22 
January 2016. 
EPD advised 
on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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According to the relevant site records provided by 

RSS, shifting of equipment and socket H-pile casing 

was undertaken by the Contractor of HK/2012/08 at 

the concerned location from 1900hrs to 2115hrs on 

06 January 2016. Total one crawler crane was in 

operation and the relevant Construction Noise 

Permit GW-RS0976-15 for the concerned operation 

was confirmed in place.  

 

Based on the above, the construction activities 

conducted under Contract HK/2012/08 on 06 

January 2016 after 1900hrs was in compliance with 

the statutory requirement. Nevertheless, the 

Contractor was reminded to upkeep the site control 

system for construction works carried out during 

restricted hours and night time for Construction 

Noise Permit compliance in view of the nearby 

public concern. 

 

ICC 
complaint 
case (ICC 
Ref.: #2- 

1754682833 
and ICC Ref: 

#2-
1759629742

19 
January 

2016 

EPD complaint 
received by ET 
on 19 January 

2016 

Hung Hing Road  Drainage at Hung Hing 
Road, Causeway Bay near 

the entrance 
of Cross Harbour Tunnel 
was blocked and sewage 
was overflowing from the 

sewer. 

Two public complaints regarding the subject matter 
on blocked drainage were referred by RSS was 
received by ET on 19 January 2016 (ICC Ref.: #2-
1754682833 and ICC Ref: #2-1759629742).  

The first complainant (ICC Ref.: #2-1754682833) 
on 11 January 2016 reported that the drainage at 
Hung Hing Road, Causeway Bay near the entrance 
of Cross Harbour Tunnel was blocked and sewage 
was overflowing from the sewer. 

The first complainant on 13 January 2016 enquired 
the status of follow-up, the complainant reported 
that the sewage overflow was severe and pose 
environmental hygiene concern to the 

Final 
investigation 
report issued 
on 27 January 
2016 
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surroundings. 

The first complainant on 14 January 2016 reported 
that the situation was not improved and would 
escalate the case if not addressed. 

The second complainant on 12 January 2016 (ICC 
Ref: #2-1759629742) reported that a foul sewer 
was found choking and foul water flows onto the 
carriageways. 

ET confirmed with the Resident Site Staff that no 
discharge point from the Contractor of HY/2009/15 
is located within the concern portion of public drain 
(roadside gully) along Hung Hing Road.  

The observed yellow pipe extending from the 
roadside gully at Hung Hing Road into the site area 
under Contract HY/2009/15 was installed by the 
Contractor of HY/2009/15 to pump excessive 
sewage from the roadside gully on 11 January 
2016. 

According to relevant site records and information 
provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  

Based on relevant site information, no discharge 
point from the Contractor of HY/2009/15 was 
located at the concerned public drain (roadside 
gully) along Hung Hing Road while the observed 
yellow pipe extending from the roadside gully at 
Hung Hing Road into Contract HY/2009/15 site 
area was installed by the Contractor of 
HY/2009/15 to pump excessive sewage from the 
roadside gully on 11 January 2016. In view of no 
discharge point established under Contractor 
HY/2009/15 was observed at the concerned 
portion of Hung Hing Road, no direct information 
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indicating the association with the Contractor of 
HY/2009/15 is considered available. 

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016, no further accumulation of wastewater and 
no particular blockage of the concerned roadside 
gully at Hung Hing Road was observed. In addition, 
no overflow from the roadside sewer was observed. 
Nevertheless, the Contractor of HY/2009/15 was 
reminded to upkeep the site exit condition to avoid 
any potential impact to the surroundings. 

EPD 
complaint 
case (EPD 

Case 
Ref.:H05/R
S/00001524

-16 

22 
January 

2016 

EPD complaint 
received by ET 
on 22 January 

2016 

Hung Hing Road Construction wastewater 
from the China Stat’s 
construction site under 
Contract HY/2009/15 was 
discharged from the 

site exit at Hung Hing Road 
near the Royal Hong Kong 
Yacht Club to the carriage 
of Hung Hing Road causing 
accumulation of stagnant 
water 

A public complaint regarding the blockage of public 
drainage referred by EPD was received by ET on 
22 January 2016 (EPD Case Ref.: 
H05/RS/00001524-16).  

The complainant reported that construction 
wastewater from the China State’s construction site 
under Contract HY/2009/15 was discharged from 
the site exit at Hung Hing Road near the Royal 
Hong Kong Yacht Club to the carriage of Hung 
Hing Road causing accumulation of stagnant water 
starting from 11 January 2016. 

ET confirmed with the Resident Site Staff that no 
construction activities with potential runoff at the 
main entrance of PRE Office was conducted under 
Contractor of HY/2009/15 on 11, 14, 15 and 17 
January 2016. 

Concreting for Seawall Reinstatement at TPCWAE 
was conducted under Contractor of HY/2009/15 on 
12 January 2016 and 18 January 2016. 

Concreting for construction works at covered 
Tunnel by using concrete pump at TPCWAE was 
conducted under Contractor of HY/2009/15 on 13 
January 2016 and 16 January 2016. 

 

According to relevant site records and information 

Interim 
investigation 
report 
submitted to 
EPD on 01 
February 
2016. EPD 
advised on 17 
February no 
comment on 
the interm 
report 
submitted and 
case closed. 
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provided by RSS, a steady flow of wastewater, 
noticeably sewer-like odour, was seeping through 
an existing sewage manhole at Hung Hing Road 
on 11 January 2016 and resulting in the formation 
of local ponding formed around the low point gully 
nearby.  

Based on relevant site information provided by 
RSS, no construction activity with potential runoff 
at the main entrance of PRE Office were 
conducted under Contractor of HY/2009/15 on 11, 
14, 15 and 17 January 2016 while concreting for 
seawall reinstatement at TPCWAE were 
conducted on 12 January 2016 and 18 January 
2016 and concreting for construction works at 
covered Tunnel by using concrete pump at 
TPCWAE were conducted on 13 January 2016 
and 16 January 2016. All construction runoff was 
pumped to the wastewater treatment facility. In 
addition, no discharge point from the Contractor of 
HY/2009/15 was located at the concerned public 
drain (roadside gully) along Hung Hing Road.  

Follow up inspection was conducted during the 
weekly environmental inspection on 26 January 
2016. No further accumulation of wastewater and 
particular blockage of the concerned roadside gully 
at Hung Hing Road was observed and no overflow 
from the roadside sewer was observed. The 
condition of the construction site exit under 
HY/2009/15 was generally in order and no 
particular construction surface runoff was 
observed. Nevertheless, the Contractor of 
HY/2009/15 was reminded to upkeep the site exit 
condition to avoid any potential impact to the 
surroundings. 
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EPD Ref.: 
H05/RS/000

03169-16 
dated 16 
February 

2016 

16 
February 

2016 

EPD complaint 
received by ET 
on 16 February 

2016 

West of HKCEC Construction work at 
construction site of CEDD 
Wan Chai Development 
Phase II reclamation project 
around 2200hrs 

A public complaint regarding construction works at 
restricted hours referred by EPD was received by 
ET on 16 February 2016 (EPD 
Ref.:H05/RS/00003169-16 dated 16 February 
2016). The complainant reported that: 
 

There was construction work at construction site of 
CEDD Wan Chai Development Phase II 
reclamation project around 2200hrs on 06 February 
2016 at the west of HKCEC within the work area of 
Contract HK/2012/08. 
 
ET confirmed with the Resident Site Staff that from 
1900hrs to 2300hrs on 06 February 2016, no site 
activity was undertaken by the Contractor of 
HK/2012/08 at the concerned location and site 
activities under the Contractor of HK/2012/08 at the 
concerned area were stopped around 1700hrs on 
06 February 2016. 
 

According to the relevant site records provided by 
RSS, from 1900hrs to 2300hrs on 06 February 
2016, no site activity was undertaken by the 
Contractor of HK/2012/08 at the concerned location 
and site activities under the Contractor of 
HK/2012/08 at the concerned area were stopped 
around 1700hrs on 06 February 2016.  

Nevertheless, the Contractor was reminded to 
upkeep the site control system for any construction 
works carried out during restricted hours and night 
time for Construction Noise Permit compliance. 

 

 

 

 

 

Interim 
investigation 
report 
submitted to 
EPD on 23 
February 
2016. 
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ICC Ref.: 
CASE#2-

193863740
3 dated 01 

March 2016 

01 March 
2016 

ICC complaint 
received by ET 
on 03 March 

2016 

Lung King Street 
near the parking 

spaces for 
motorcycles 

Construction noise was 
emanated from road works 

A public complaint regarding construction noise 
referred by ICC was received by ET on 03 March 
2016 (ICC Ref.: CASE#2-1938637403 dated 01 
March 2016). The complainant reported that 
construction noise was emanated from road works 
located between Lung Wo Road and Lung Wui 
Road Interface. 

Further information was referred by RSS on 15 
March 2016, the complainant clarified on 15 March 
2016 that construction noise was emanated from 
road works located between Lung Wo Road and 
Lung Wui Road Interface during midnight and has 
lasted for one and half month resulting in nuisance 
to nearby residence. 

Further information was referred by RSS on 18 
March 2016, the complainant further clarified on 
18 March 2016 that the concerned location shall 
be Lung King Street near the parking spaces for 
motorcycles and the Contract no. as stated on the 
publicity board is HK/2012/08. Furthermore, the 
complainant identified the noise was from power 
generators. 

ET confirmed with the Resident Site Staff that 
there was neither construction works nor operation 
of power generators under Contract HK/2012/08 at 
the concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 

Based on the complaint information referred by 
ICC on 3 March 2016, according to the relevant 
site records provided by RSS, from 0800hrs to 
1800hrs on both 29 February 2016 and 01 March 
2016, drainage works was undertaken by Contract 
HK/2012/08 at Lung Wo Road and one excavator 
was in operation for soil excavation. Follow up 
inspection was conducted during the weekly 
environmental site inspection on 08 March 2016 

1st 
investigation 
report issued 
on 11 March 
2016. 
 
2nd 
investigation 
report issued 
on 23 March 
2016 and 
case closed. 
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and no particular noise emanating works was 
observed.  

 

Based on the further information provided by the 
complainant on 15 March 2016, the complainant 
clarified on 15 March 2016 that Construction noise 
was emanated from road works located between 
Lung Wo Road and Lung Wui Road Interface 
during midnight and has lasted for one and half 
month resulting in nuisance to nearby residence. 
On 18 March 2016, the complainant further 
clarified on 18 March 2016 that the concerned 
location shall be Lung King Street near the parking 
spaces for motorcycles and the Contract no. as 
stated on the publicity board is HK/2012/08. 
Furthermore, the complainant identified the noise 
was from power generators. According to the 
relevant site records provided by RSS, there was 
neither construction works nor operation of power 
generators under Contract HK/2012/08 at the 
concerned location from 1900hrs to 0700hrs 
during the period from 23 February 2016 to 14 
March 2016. 

Nevertheless, in view of the public concern, the 
Contractor is recommended to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
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EPD Ref.: 
H05/RS/000
05206-16 
dated 10 
March 2016 

07 March 
2016 

EPD complaint 
received by ET 
on 10 March 
2016 

Waterfront at Lung 
King Street 

Construction dust, plant 
exhaust and construction 
noise generated from the 
construction work of 
Contract HK/2012/08 at 
waterfront of Lung King 
Street caused nuisance, 
and the water quality at the 
waterfront of Lung King 
Street was becoming worse 
that accumulation of the 
floating refuse and foam 
was found 

A public complaint regarding construction dust, 
plant exhaust, construction noise and water quality 
referred by EPD was received by ET on 10 March 
2016 (EPD Ref.: H05/RS/00005206-16 dated 10 
March 2016). The complainant reported that 
construction dust, plant exhaust and construction 
noise generated from the construction work of 
Contract HK/2012/08 at waterfront of Lung King 
Street caused nuisance, and the water quality at 
the waterfront of Lung King Street was becoming 
worse that accumulation of the floating refuse and 
foam was found. 

 

ET confirmed with the Resident Site Staff that soil 
excavation at ELS area, Zone A2(2), was carried 
out, where at approx. 100m from the waterfront of 
Lung King Street from 08:00 hrs to 18:00 hrs on 07 
March 2016 under Contract HK/2012/08.  Two 
excavators were involved at that location. Erection 
of falsework for culvert L was carried out near the 
waterfront of Lung King Street from 08:00 hrs to 
18:00 hrs on 07 March 2016 under Contract 
HK/2012/08.  One lorry crane was involved for 
lifting falsework elements. Dust suppression 
measures including the water sprinklers were 
installed along site haul road. 

Regularly removed the floating refuse at the 
waterfront of Lung King Street was conducted by 
the Contractor of HK/2012/08. The concerned 
observed floating foam at the waterfront of Lung 
King Street was found originating from the diverted 
cooling mains discharge. 

 

According to the relevant site records provided by 
RSS, soil excavation at ELS area, Zone A2(2) was 
carried out, where at approx.100m from the 
waterfront of Lung King Street under Contract 

Interim 
investigation 
report 
submitted to 
EPD on 18 
March 2016. 
 
EPD advised 
no comment 
on 29 April 
2016 on the 
interim report 
submitted and 
case closed. 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

HK/2012/08 from 08:00hrs to 18:00hrs on 07 March 
2016 and two excavators were in operation at that 
location while erection of falsework for culvert L 
was carried out near the waterfront of Lung King 
Street from 08:00hrs and 18:00hrs on 07 March 
2016 under Contract HK/2012/08 and one lorry 
crane was involved for lifting falsework elements. 
Dust suppression measures including the use of 
water sprinklers along the site haul road was 
implemented by the Contractor of HK/2012/08 and 
removal of floating refuse was regularly conducted 
at the waterfront of Lung King Street by the 
Contractor of HK/2012/08. Upon investigation, the 
concerned observed floating foam at the waterfront 
of Lung King Street was found originating from the 
diverted cooling mains discharge. 

 

Follow up inspection was conducted during the 
weekly environmental site inspection on 15 March 
2016 and dust suppression measures including 
watering for haul road, tarpaulin sheet covering for 
cement bags stored on site and three side and top 
covering for grouting station were implemented 
while and no dark smoke emission from the plant 
and machinery deployed on site was observed. 
Noise mitigation measures including acoustic 
covering was implementing for excavator mounted 
breaker. In addition, removal of floating refuse on 
site was observed implemented by the Contractor 
of HK/2012/08 and no accumulation of floating 
refuse was found. The concerned foam originating 
from diverted cooling mains discharge was 
observed during inspection and the dispersion of 
the concerned foam of unknown chemical nature 
was observed isolated from the nearby public area.  

 

Nevertheless, in view of the public concern, the 
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Contractor was recommended to maintain regular 
checking of the plants and equipment deployed on 
site to avoid potential air quality impact to the 
nearby public and to maintain adequate dust 
suppression measures on site to avoid potential 
dust impact to the surroundings. The Contractor 
was reminded to maintain regular cleaning of 
floating refuse within the construction site area to 
avoid potential nuisance to the surroundings. The 
Contractor was also reminded to maintain the noise 
mitigation measure if breaking works would be 
required. The Contractor was also suggested to 
reflect the observed foam to relevant Cooling Mains 
owners. 

EPD Ref.: 
H05/RS/000
06732-16 
dated 10 
March 2016 

23 March 
2016 

EPD complaint 
received by ET 
on 31 March 
2016 

Seafront opposite to 
City Garden 

Muddy water discharge from 
construction site outside 
City Garden 

A public complaint regarding direct discharge of 
muddy effluent referred by EPD was received by 
ET on 31 March 2016 (Case Ref.: 
H08/RS/00006732-16). The complainant reported 
that: 

 

Muddy water was observed discharged from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19) into 
Victoria Habour via a drain hole. 

ET confirmed with the Resident Site Staff that pipe 
Laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. 

The observed drain hole was identified to be the 
outlet point of a manhole and a section of an 
abandoned U-channel (extending from the 
concerned manhole to the Hong Kong Electric 
Substation in length along the site boundary) was 
adjoining the concerned manhole and sandbag was 
previously placed at the U-channel at the location 
near the inlet point to the concerned manhole. 

The interim 
investigation 
report was 
submitted to 
EPD on 11 
April 2016. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed. 
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Based on the site records confirmed by RSS, pipe 
laying works between Pier 32 and Pier 33 and 
excavation and blinding works for Manhole at Pier 
34 were in progress on 22 March 2016. The 
observed drain hole was identified to be the outlet 
point of a manhole and a section of an abandoned 
U-channel (extending from the concerned manhole 
to the Hong Kong Electric Substation in length 
along the site boundary) was adjoining the 
concerned manhole and sandbag was previously 
placed at the U-channel at the location near the 
inlet point to the concerned manhole. In addition, 
no site discharge point was connected to the 
aforesaid U-channel and the concerned manhole. 
In view of the environmental concern, the following 
remedial and precautionary actions were taken by 
the Contractor of HY/2009/19 on 29 March 2016. 

i)Plugging the inlet point of the concerned manhole 
(connecting to the abandoned U-channel) with 
concrete; 

ii)Plugging the outlet of the concerned manhole 
(connecting to the observed drain hole) with 
concrete; 

iii)Filling the concerned manhole with rubbles; 

iv)Shifting the unused wastewater treatment plant 
around the concerned location to other site 
location for use. 

 

Follow-up inspection was conducted by the 
Environmental Team on 06 April 2016. No further 
contaminated runoff discharge was observed from 
the concerned drain hole and precautionary 
measures including provision of concrete bunding 
was implemented along the site boundary at the 
concerned location to avoid potential surface 
overflow. The pipe laying works and the 
excavation works was found at distant location 
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away from the concerned drain hole with no 
surface drain connection and no particular effluent 
was generated from the work. As such, no 
information indicate the discharge was related to 
the above construction activities. 

However, it was noted that another section of 
surface drainage channel within the construction 
site (perpendicular in direction to the initial 
identified abandoned U-channel) was also in 
connection to concerned manhole and minor 
residue mud deposition was observed within the 
surface drainage channel. Despite the above 
additional surface drainage channel identified, the 
outlet point of concerned final manhole (in 
connection with the observed drain hole) was 
observed plugged with concrete and filled with 
rubbles as rectification measure to avoid any 
further contaminated runoff discharge via the 
observed drain hole.  

Nevertheless, the Contractor of HY/2009/19 was 
reminded to conduct regular cleaning works for 
site surface drainage channel to avoid 
accumulation of silt and soil and avoid potential 
overflow by directing the surface runoff within the 
surface drainage channel to proper collection point 
for necessary treatment prior to discharge. The 
Contractor of HY/2009/19 was also reminded to 
check and review other surface drainage channel 
within the construction site to avoid potential runoff 
related impact via surface drainage channel to the 
nearby waters. 

In addition, it was noticed that water was 
discharged from a piping extending from City 
Garden and the discharged water would result in 
seepage across the site hoarding into the 
abandoned U-channel. The Contractor of 
HY/2009/19 was suggested to liaise with the City 
Garden Management Office for proper connection 
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of the observed pipping with discharge to prevent 
further seepage water into the construction site.          

H08/RS/000
07662-16 

05 April 
2016 

EPD complaint 
received by ET 
on 05 April 
2016 

Construction area 
opposite to Harbour 
Heights 

Construction dust emission 
arising from drilling activity  

A public complaint regarding construction dust 
emission was referred by EPD was received by ET 
on 05 April 2016 (Case Ref.: H08/RS/00007662-
16). The complainant reported that construction 
dust emission arising from drilling activity from the 
construction site of Central – Wan Chai Bypass – 
Tunnel (North Point Section) and Island Eastern 
Corridor Link (Contract No. HY/2009/19).  

 

ET confirmed with the Resident Site Staff that 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 

 

Based on the site records confirmed by RSS, 
drilling holes for installation of starter bars was 
carried out under Contract HY/2009/19 at the 
vertical cut face of the existing IEC road slab on 05 
April 2016 and according to the photo information 
provided by the EPD, no dust suppression 
measures was implemented during the observed 
drilling works on 05 April 2016. 

 

According to Air Pollution Control Ordinance, for 
pneumatic or power-driven drilling, cutting and 
polishing, water or a dust suppression chemical 
shall be continuously sprayed on the surface 
where any pneumatic or power-driven drilling, 
cutting, polishing or other mechanical breaking 
operation that causes dust emission is carried out, 
unless the process is accompanied by the 
operation of an effective dust extraction and 
filtering device.  

The interim 
report was 
submitted to 
the EPD on 
14 April 2016. 
 
EPD 
conducted 
follow up site 
visit on 
rectification 
measures on 
21 April 2016. 
A inspection 
record form 
(Pink Form) 
was issued to 
the Contractor 
regarding the 
observed 
incident. 
 
EPD advised 
no comment 
on 02 
September 
2016 on the 
interim report 
submitted and 
case closed.  
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Follow-up inspection was conducted on 06 April 
2016, rectification actions including the use of 
vacuum suction to extract dust generated during 
the concerned drilling works was observed 
implemented by the Contractor of HY/2009/19 for 
starter bars drilling works. 

ICC Case 
Ref.:2-
203652505
5 dated 27 
March 2016 

27 March 
2016 

ICC complaint 
case received 
by ET on 11 
April 2016 

Victoria Park Road 
Pedestrian Pathway 

Toppling of tree An ICC public complaint regarding landscape 
aspect was referred by RSS was received by ET 
on 11 April 2016 (Case Ref.:2-2036525055). The 
complainant reported that a tree (6 meters in 
height and 1.5 meters in diameter) was found 
toppled at 111 Victoria Park Road, near Lamp post 
38632 and blocking the Pedestrian pathway on 27 
March 2016. 

 
ET confirmed with the Resident Site Staff that the 
concerned tree was identified as T710 and no 
construction activity in the vicinity of tree T710 on 
27 March 2016 and no construction works are 
required in or near its vicinity.   

 

Based on the site records confirmed by RSS, the 
concerned tree was identified as the retained tree 
T710 maintained under the Contract of 
HY/2010/08 and the concerned tree T710 was 
located outside the assessment area in the 
relevant Project EIA Report. No construction works 
are required in the vicinity of concerned tree T710 
and no construction activity was conducted in the 
vicinity of tree T710 on 27 March 2016. 
Nevertheless, based on RSS information, recent 
tree monitoring report indicates an existing cavity 
at trunk and the concerned tree T710 has been 
recommended to be felled in the tree risk 
assessment Form 2.  

With respect to the observed incident of the 
toppling of the concerned tree T710, the 

Investigation 
Report issued 
on 15 April 
2016 and 
case closed 
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Contractor of HY/2010/08 was instructed by RSS 
to remove the broken trunk/ remains to avoid 
impact to the surroundings. The concerned tree 
T710 shall be compensated by the Contractor of 
HY/2010/08 in accordance with the Development 
Bureau Technical Circular (Works) No. 7/2015 and 
the detail on compensation would be further 
agreed with Victoria Park Management Office. 
Follow-up inspection was conducted on 13 April 
2016, and the remaining parts of the concerned 
tree T710 was observed felled to avoid further 
impact to nearby public road. 

 

 

Not 
available 

12 April 
2016 

A CEDD public 
complaint 
referred by 
RSS was 
received by ET 
on 13 April 
2016 

East of Star Ferry 
Piers 

Muddy water was observed 
to disperse from Contract 
HK/2009/02 site area to 
Victoria Harbour 
occasionally as there was 
no silt curtain installed 
under the buoyancy floats. 
The location concerned was 
the East of Star Ferry Piers 
(Contract No. HK/2009/02). 

A CEDD public complaint regarding muddy 
dispersion referred by RSS was received by ET on 
13 April 2016. The complainant reported that 
muddy water was observed to disperse from 
Contract HK/2009/02 site area to Victoria Harbour 
occasionally as there was no silt curtain installed 
under the buoyancy floats. The location concerned 
was the East of Star Ferry Piers (Contract No. 
HK/2009/02). 
 
ET confirmed with the Resident Site Staff that no 
marine construction activities or land construction 
activities under Contract HK/2009/02 at the 
concerned location on 12 April 2016. 
Surface runoff control measures including provision 
of concrete bund at the concerned location was 
implemented by Contract HK/2009/02. 
No soil & silt deposition along the seawall at the 
concerned location on 12 April 2016. 
No discharge point located in the vicinity of the 
concerned location under Contract HK/2009/02. 
Silt curtain with buoyancy floats acting as anchor 
points was installed at Monitoring Station RW21-
P789 for Water intakes.  

Investigation 
report issued 
on 19 April 
2016 and 
case closed 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

Based on the site records confirmed by RSS, no 
marine construction activities or land construction 
activities was carried out under Contract 
HK/2009/02 at the concerned location on 12 April 
2016 and no soil and silt deposition was found 
along the seawall at the concerned location and 
precautionary measures for site runoff control 
including provision of concrete bund along 
boundary of site area near the waterfront around 
the concerned location was implemented by the 
Contractor HK/2009/02. In addition, no discharge 
point under Contract HK/2009/02 was located in 
the vicinity of the concerned location. Based on 
information confirmed by RSS, the buoyancy floats 
deployed at the concerned location are acting as 
the anchor points for the silt curtain deployed 
around the WQM Station RW21-P789 for the WSD 
and Cooling Water Intakes group. 
 
Follow-up inspection was conducted on 14 April 
2016, no surface runoff from the construction site 
nor discharge of contaminated effluent was 
observed around the concerned location and 
precautionary measures including the provision of 
concrete bund at the concerned location was 
observed maintained by the Contractor of 
HK/2009/02 and the silt curtain deployed around 
the WQM station RW21-P789 was generally in 
order.  
In view of the public concern on the water quality, 
the Contractor of HK/2009/02 was reminded to 
maintain effective surface runoff protection and 
provide proper collection point of construction 
effluent around the concerned location to avoid 
potential surface runoff related impact. 
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EPD Ref.: 
H05/RS/000
08367-16 
dated 13 
April 2016 

13 April 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 13 April 
2016 

Outside the Hong 
Kong Academy for 
Performing Arts 

Muddy water discharge from 
construction site 

A public complaint regarding muddy water 
discharge referred by EPD was received by ET on 
13 April 2016 (EPD Ref.: H05/RS/00008367-16 
dated 13 April 2016). The complainant reported 
that muddy water was discharged from the 
construction work of Contract HK/2012/08 to the 
sea outside the Hong Kong Academy for 
Performing Arts on 13 April 2016 morning. 

ET confirmed with the Resident Site Staff that 
internal transport of soil to the hopper barge for 
storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. 

Protection measure including provision of sandbag 
bunding along the side of the landing barge was 
implemented by the Contractor of HK/2012/08. 
 

According to the relevant site records provided by 
RSS, internal transport of soil to the hopper barge 
for storage via landing barge was conducted by 
Contractor of HK/2012/08 during 0800 hours to 
1000 hours on 13 April 2016 at the sea outside the 
concerned location and 3 nos. of dump trucks were 
deployed for the operation. Protection measure 
including provision of sandbag bunding along the 
side of the landing barge was implemented by the 
Contractor of HK/2012/08. In addition, amber 
rainstorm warning signal was hoisted from 0630 
hours to 1200 hours on 13 April 2016 and during 
the above time period, muddy water was observed 
from the upstream of culvert L outside the 
HK/2012/08 site.  

 

Follow up inspection was conducted on 19 April 
2016, protection measures including provision of 

Interim 
investigation 
report was 
submitted to 
the EPD on 
21 April 2016. 
 
EPD advised 
no further 
comment on 
06 June 2016 
on the interim 
report 
submitted and 
case closed. 
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sandbag bunding along the side of the landing 
barge was implemented and no mud or soil 
deposition was observed along the seawall and no 
discharge point was located within the temporary 
water channel connecting the Culvert L outfall 
location to the Victoria Harbour. In addition, piling 
works was observed at the north side of Zone A1 
on 19 April 2016 and construction effluent 
collection from piling work via sedimentation tank to 
wastewater treatment facility was implemented and 
steel barrier was installed around the piling works 
area to mitigate against potential surface runoff 
related impact. 

 
Nevertheless, in view of the public concern, the 
Contractor was reminded to maintain adequate 
perimeter embankment protection along the 
seawall boundary and maintain proper construction 
effluent collection system to avoid potential runoff 
related impact to nearby waters. 

EPD Ref: 
H05/RS/000
12646-16 
dated 27 
May 2016 

26 May 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 27 May 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Operation of generator 
around the clock  

A EPD complaint regarding noise nuisance 
referred by RSS was received by ET on 27 May 
2016 (EPD Ref: H05/RS/00012646-16 dated 27 
May 2016). The complainant reported that a 
generator was operated round-the-clock in the 
Chun Wo- CRGL JV construction site near 
Wanchai Ferry Pier that cause noise nuisance. 
(Contract No. HK/2009/02). 

ET confirmed with the Resident Site Staff that a 
generator deployed under Contract HK/2009/02 
near the covered walkway for Wanchai Ferry Pier 
at Portion 2 area and was operated from 1900hrs 
on 24 May 2016 to 0700hrs on 25 May 2016 and 
from 1900hrs on 25 May 2016 to 0700hrs on 26 
May 2016. The generator was used for the power 
supply of lighting inside Tunnel Portions 1 and 2. 

According to the relevant site records provided by 

Interim 
investigation 
report 
submitted to 
EPD on 7 
June 2016. 
 
EPD advised 
no further 
comment on 
05 August 
2016 on the 
report 
submitted and 
case closed. 
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RSS, a generator deployed under Contract 
HK/2009/02 near the covered walkway for 
Wanchai Ferry Pier at Portion 2 area and was 
operated from 1900hrs on 24 May 2016 to 
0700hrs on 25 May 2016 and from 1900hrs on 25 
May 2016 to 0700hrs on 26 May 2016. The 
generator was used for the power supply of 
lighting inside Tunnel Portions 1 and 2. Based on 
review on site information, relevant Construction 
Noise Permits GW-RS0516-16 and GW-RS0390-
16 for the operation of the concerned generator 
were confirmed in place while no sufficient site 
information was considered available to 
demonstrate the use of acoustic enclosure for the 
operation of the generator following the special 
condition 3d item 4. Despite the above, the 
Contractor of HK/2009/02 has suspended the use 
of the generator at the concerned location after 
2300hours to minimize potential noise concern to 
the surroundings from 28 May 2016. 

Nevertheless, the Contractor of HK/2009/02 was 
reminded to upkeep the site control system for 
construction works carried out during restricted 
hours and night time for Construction Noise Permit 
compliance and maintain regular maintenance of 
the plant and equipment deployed to avoid 
potential nuisance to the nearby public. 

 

 

 

 

 

 

 

 



r
 

 
Lam Geotechnics Limited 
 

 
Contract No. HK/2015/01 

Wanchai Development Phase II and Central Wanchai Bypass 
 Sampling, Field Measurement and Testing Work (Stage 3) 

 

  Monthly EM&A Report 

Complaint 
Log No. 

Date of 
Complaint 

Received From 
and Received By 

Location of 
Complainant 

Nature of Complaint  Outcome  Status 

EPD Ref: 
H08/RS/000
14627-16 
dated 16 
June 2016 

15 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 16 June 
2016 

Construction area of 
Island Eastern 
Corridor near Sea 
View Estate. 

Splashing from the working 
area of Island Eastern 
Corridor near Sea View   

 Estate. 

A public complaint was referred by EPD was 
received by ET on 16 June 2016 (Case Ref.: 
H08/RS/00014627-16). The complainant reported 
that his or her properties were covered by many 
water stains which were splashing from the 
working area of Island Eastern Corridor near Sea 
View Estate.  

ET confirmed with the Resident Site Staff that rebar 
fixing was carried out on 13 and 14 June 2016 
under the Contractor of HY/2009/19 while formwork 
cleaning and laying concrete for stitching and 
curing work for concrete were carried out under the 
Contractor of HY/2009/19 on 15 June 2016 and 16 
June 2016 respectively. 

Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

Based on the site records confirmed by RSS, rebar 
fixing was carried out on 13  and 14 June 2016 
under the Contractor of  HY/2009/19 while 
formwork cleaning and laying concrete for stitching 
and curing work for concrete were carried out 
under the Contractor of HY/2009/19 on 15 June 
2016 and 16 June 2016 respectively.  

Mitigation measures including provision of metal 
cover underneath the bridge deck in slanting 
position at Watson Road to prevent spilling of water 
onto public road and provision of tarpaulin sheet 
along the guard rails of the bridge deck at Pier 19-
20 (opposite to Sea View Estate) to prevent 
splashing of water to outside area were 
implemented by the Contractor of HY/2009/19. 

The interim 
report 
submitted to 
the EPD on 
29 June 2016. 
EPD advised 
no comment 
on the interim 
report 
submitted and 
case closed 
on 02 
September 
2016. 
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Follow up inspection was conducted on 22 June 
2016, mitigation measures including the use of 
metal cover underneath the bridge deck at Watson 
Road and provision of tarpaulin sheet along the 
guard rails of the section of bridge deck opposite to 
Sea View Estate were implemented by the 
Contractor of HY/2009/19. No particular spilling or 
splashing of construction water was observed 
during inspection around the concerned location. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2009/19 was suggested that the 
direction of the water hose shall be pointed away 
from the public area as far as practicable during 
water use or watering for dust suppression to avoid 
potential splashing nuisance caused to the 
surroundings. The Contractor of HY/2009/19 was 
also reminded to maintain proper site drainage to 
direct surface runoff generated from construction 
works or cleaning to the proper collection point 
within site area to avoid potential nuisance to the 
surroundings. 

 

EPD Ref: 
H08/RS/000
16213-16 
dated 14 
July 2016 

30 June 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 14 July 
2016 

Construction Site 
of TS3 near Slip 
Road 8 

Night time construction 
noise from construction 
works between 0200hrs to 
0300hrs and construction 
dust emission from 
construction site of TS3 
near Slip Road 8 section. 

A public complaint referred by EPD was received 
by ET on 14 July 2016 (Case Ref.: 
H08/RS/00016213-16). The complainant reported 
the concern about night time construction noise 
from construction works between 0200hrs to 
0300hrs and construction dust emission from 
construction site of TS3 near Slip Road 8 section. 

ET confirmed with the Resident Site Staff that 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs to around 02:00hrs on 30 June 2016. 
Total one crawler crane was in operation. 

Noise mitigation measures including equipping the 
crawler crane with noise barrier was implemented 

The interim 
report 
submitted to 
the EPD on 
22 July 2016 
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by the Contractor of HY/2010/08. 

Dust mitigation measures including manual 
spraying of water and mist nozzles are deployed on 
the ground level and at the cofferdam. 

Based on the site records confirmed by RSS, 
excavation at TS3 and loading of material onto 
derrick barge (Shun Tat 28) by crawler crane was 
undertaken by the Contractor of HY/2010/08 from 
19:00hrs on 29 June 2016 to around 02:00hrs on 
30 June 2016. No construction works was 
conducted at the concerned location after around 
02:00hrs on 30 June 2016. Total one crawler 
crane was in operation and noise mitigation 
measures including equipping the crawler crane 
with noise barrier was implemented by the 
Contractor of HY/2010/08.  

Based on review on relevant record, Construction 
Noise Permit GW-RS0434-16 for the operation of 
crawler crane at the concerned location was in 
place. However, based on relevant site record, it 
was noted that the crawler crane deployed during 
the concerned period could not match with the 
specific PME requirement under condition 3a 
(Crane, crawler, mounted with noise barrier 
(Kobelco 7250S)) of the Construction Noise Permit 
GW-RS0434-16 between 23:00hrs to 07:00hrs on 
the following day. Dust mitigation measures 
including manual spraying of water and mist 
nozzles were deployed on the ground level and at 
the cofferdam. 

Follow up inspection was conducted on 20 July 
2016, the potential concerned excavation works at 
the concerned location was not observed and no 
particular dust impact was observed around the 
concerned location.  

In view of the above, the Contractor of HY/2010/08 
was advised to review the site control system for 
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construction works carried out during restricted 
hours to check and ensure the model/ specific 
PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
Also, the Contractor of HY/2010/08 was reminded 
to maintain sufficient watering for excavated 
material handling to avoid potential dust nuisance 
to the surroundings. 

 

EPD Ref: 
H08/RS/000
22448-16 
dated 06 
September 
2016 

04 Sept 

2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 06 
September 
2016 

Road construction 
works area near 
Causeway Bay 
Typhoon Shelter 

Construction noise from 
road construction work near 
Causeway Bay Typhoon 
Shelter 

A public complaint referred by EPD was received 
by ET on 06 September 2016 (Case Ref.: 
H08/RS/00022448-16). The complainant reported 
that construction noise from the road construction 
work near Causeway Bay Typhoon Shelter during 
0800hrs to 2100 hrs on 04 September 2016 
(Sunday) caused nuisance. The complainant also 
indicated that the construction noise was 
generated up to 0100 hrs on normal weekdays. 

 
ET confirmed with the Resident Site Staff that  
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016. Total 1 no. of generator and 1 
no. of welding machine were in operation. 

Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 01 
September 2016 to 0100hrs on 02 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 
slow lane was conducted from 2300hrs on 02 
September 2016 to 0100hrs on 03 September 
2016. Total 1 no. of grout mixer, 1 no. of agitator 
and 1 no. of grout pump were in operation. 
Grouting works at Victoria Park Road Eastbound 

The interim 
report 
submitted to 
EPD on 20 
September 
2016. 
 
EPD advised 
no comment 
on 31 October 
2016 on the 
interim report 
submitted and 
case closed. 
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slow lane was conducted from 2300hrs to 2359hrs 
on 03 September 2016. Total 1 no. of grout mixer, 
1 no. of agitator and 1 no. of grout pump were in 
operation. 

Based on the site records confirmed by RSS, 
underwater welding of lagging plate at Zone C was 
conducted from 0800hrs to 2100hrs on 04 
September 2016, total 1 no. of generator and 1 no. 
of welding machine were in operation and relevant 
Construction Noise Permit GW-RS0442-16 was in 
place. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 01 September 2016 to 0100hrs on 02 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
on 02 September 2016 to 0100hrs on 03 
September 2016. Total 1 no. of grout mixer, 1 no. 
of agitator and 1 no. of grout pump were in 
operation. Grouting works at Victoria Park Road 
Eastbound slow lane was conducted from 2300hrs 
to 2359hrs on 03 September 2016. Total 1 no. of 
grout mixer, 1 no. of agitator and 1 no. of grout 
pump were in operation. Relevant Construction 
Noise Permit GW-RS0531-16 was in place for the 
above construction activities.  

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 
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EPD Ref: 
H08/RS/000
24768-16 
dated 07 
October 
2016 

28 Sept 

2016 

04 Oct 
2016 

A public 
complaint 
referred by 
EPD was 
received by ET 
on 07 October 
2016 

Causeway Bay 
Typhoon Shelter 

Construction work at the 
construction site in 
Causeway Bay Typhoon 
Shelter area was found 
after 1900hrs on 28 
September 2016 and 

04 October 2016 that 
caused noise nuisance. 

A public complaint referred by EPD was received 
by ET on 07 October 2016 (Case Ref.: 
H08/RS/00024768-16). The complainant reported 
that construction work at the construction site in 
Causeway Bay Typhoon Shelter area was found 
after 1900hrs on 28 September 2016 and 04 
October 2016 that caused noise nuisance. The 
complainant also reported that there were 5 
concrete lorry mixers operating at the above site 
after 1900hrs on 04 October 2016. 

ET confirmed with the Resident Site Staff that 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016. One concrete pump and two 
concrete lorry mixers were in operation. One no. of 
concrete lorry mixer was located at the East of TS3 
(W) and one no. of concrete lorry mixer was 
located at the west of TS3 (W). Concreting for 
tunnel structure in TS3 (W) was conducted from 
1900hrs to 2300hrs on 04 October 2016. One 
concrete pump and two concrete lorry mixers were 
in operation. One no. of concrete lorry mixer was 
located at the East of TS3 (W) and one no. of 
concrete lorry mixer was located at the west of TS3 
(W). 

 

Based on the site records confirmed by RSS, 
concreting for tunnel structure in TS3 (W) was 
conducted from 1900hrs to 2300hrs on 28 
September 2016 and from 1900hrs to 2300hrs on 
04 October 2016 and total one concrete pump and 
two concrete lorry mixers were in operation during 
the above concerned periods. One no. of concrete 
lorry mixer was located at the East of TS3 (W) and 
one no. of concrete lorry mixer was located at the 
west of TS3(W) during the above concerned 
periods and relevant Construction Noise Permit 

The interim 
investigation 
report was 
submitted to 
EPD on 18 
October 2016. 
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GW-RS0434-16 and GW-RS0407-16 were in place 
for the construction works conducted during the 
above concerned periods. 

Nevertheless, in view of the public concern, the 
Contractor of HY/2010/08 was reminded to 
maintain the site control system for construction 
works carried out during restricted hours to ensure 
the PMEs deployed are in compliance with relevant 
Construction Noise Permit. The Contractor of 
HY/2010/08 was also reminded to maintain regular 
maintenance of the plant and equipment deployed 
to avoid potential nuisance to the nearby public. 

EPD Ref: 
H05/RS/0002
9722-16 
dated 22 
November 
2016 

15 Nov 
2016 

A public 
complaint 
referred by 
EPD received 
by ET on 22 
November 
2016 

Construction Site 
near Wanchai Ferry 
Pier 

Noise was emanated in the 
Chun Wo – CRGLJV 
construction site near 
Wanchai Ferry Pier till late 
night and caused nuisance 
to nearby sensitive 
receivers. 

 

An EPD complaint regarding noise nuisance 
referred by EPD was received by ET on 22 
November 2016 (EPD Ref: H05/RS/00029722-16 
dated 22 November 2016). The complainant 
reported that noise was emanated in the Chun 
Wo – CRGLJV construction site near Wanchai 
Ferry Pier till late night and caused nuisance to 
nearby sensitive receivers. 
 
ET confirmed with the Resident Site Staff that 
Excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes, 
two excavators and two generators were operated 
at ground level and four excavators were operated 
below ground level. No construction activity was 
conducted under Contract HK/2009/02 from 
2300hrs on 14 November 2016 to 0700hrs on 15 
November 2016. Total two generators were 
operated at ground level for lighting illumination of 
Portion 5. 

 

 

 

Interim 
investigation 
report 
submitted to 
EPD on 29 
November 
2016.  
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According to information provided by RSS, 
excavation works at Portion 5 was conducted 
under Contract HK/2009/02 at Portion 5 area (West 
of Wan Chai Ferry Pier) from 1900hrs to 2300hrs 
on 14 November 2016. Total two crawler cranes 
and two excavators were operated at ground level 
and four excavators were operated below ground 
level. Two generators were operated at ground 
level. Based on review on site information, relevant 
Construction Noise Permits GW-RS0593-15 for the 
above construction activities and above operation 
of the generators were confirmed in place. No 
construction activity was conducted under Contract 
HK/2009/02 from 2300hrs on 14 November 2016 to 
0700hrs on 15 November 2016 and two generators 
were operated at ground level for lighting 
illumination of Portion 5. 

In view of the public concern, the Contractor of 
HK/2009/02 confirmed that the two generators for 
lighting power supply at ground level after 2300hrs 
had been suspended and replaced by other two 
generators located below ground level at Portion 5 
area since 23 November 2016 to minimize the 
noise impact to the surroundings. In addition, the 
Contractor of HK/2009/02 was reminded to upkeep 
the site control system for construction works 
carried out during restricted hours and night time 
for Construction Noise Permit compliance and 
maintain regular maintenance of the plant and 
equipment deployed to avoid potential nuisance to 
the nearby public. Also, the Contractor of 
HK/2009/02 was recommended to review the 
enhancement noise mitigation measure to be 
adopted for the generators deployed at ground 
level before 2300hrs to alleviate potential noise 
concern to the surroundings. 
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Construction Programme of Individual Contracts 
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float

HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)HK/2012/08 Revised Works Programme Rev.8 (DD 31 August 2016)

Dredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and ReclamationDredging and Reclamation

Marine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work ConstructionMarine Work Construction

Zone A1Zone A1Zone A1Zone A1Zone A1Zone A1

Seawall Construction - Zone A1Seawall Construction - Zone A1Seawall Construction - Zone A1Seawall Construction - Zone A1Seawall Construction - Zone A1Seawall Construction - Zone A1

MAR10330 Zone A1 - Seawall - Install remaining seawall type 3 

(after reinstatement of culver k and cooling mains)

11 31-Aug-16 10-Sep-16 -68

MAR10340 Zone A1 - seawall - place type A behind seawall type 3 5 11-Sep-16 15-Sep-16 -68

MAR10345 Zone A1 - seawall - lay geotextile and filter behind 

seawall Type 3

6 16-Sep-16 21-Sep-16 -68

Others - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing StepsOthers - Landing Steps

MAR21360 Zone A2 - [summary] landing steps at seawall 4 77 05-Dec-16 11-Mar-17 -28

MAR21380 Zone B - [summary] landing steps at seawall 5 73 05-Dec-16 07-Mar-17 -24

MAR21400 Zone D - [summary] landing steps at seawall 9 70 05-Dec-16 03-Mar-17 -21

MAR21420 Zone A2 - [summary] landing steps at seawall 13 73 05-Dec-16 07-Mar-17 -24

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstruction

Section II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB Structure

MVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion A

MVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion A

SII11250 Sec II - MVB A : Remove strut S1 7 20-Sep-16 26-Sep-16 -166

SII11252 Sec II - MVB A : Remove bulkhead at east 46 20-Sep-16 04-Nov-16 -159

SII11254 Sec II - MVB A : Remove bulkhead at west 46 02-Oct-16 16-Nov-16 -166

SII11260 Sec II - MVB A : Construct  Bay 14- B2M/F wall 6 29-Jul-16 A 05-Sep-16 -166

SII11300 Sec II - MVB A : Construct  Bay 15 - B2M/F OHVD 10 06-Sep-16 15-Sep-16 -166

SII11420 Sec II - MVB A : Construct Bay 14a - B2M/F wall 

(adjacent to bulkhead)

13 12-Nov-16 24-Nov-16 -166

SII11960 Sec II - MVB A : Construct Bay 15a - B2M/F OHVD 

(adjacent to bulkhead)

6 25-Nov-16 30-Nov-16 -166

SII11980 Sec II - MVB A : Construct Bay 16 - Wall  btw OHVD and 

Roof)

19 27-Sep-16 15-Oct-16 -131

SII12140 Sec II - MVB A : Construct Bay 17 - Roof Slab 17 16-Oct-16 01-Nov-16 -127

SII12160 Sec II - MVB A : Construct Bay 18 - Roof Slab 21 16-Oct-16 05-Nov-16 -131

SII12340 Sec II - MVB A : Constrcut Bay 16a, 17a & 18a - Wall  & 

Slab (Adjacent to bulkhead)

10 01-Dec-16 10-Dec-16 -166

MVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion AMVB Substructure - Other Works for Portion A

SII11320 Sec II - MVB A: Remove Strut & flasework 7 11-Dec-16 17-Dec-16 -166

MVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion B

MVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion B

SII11920 Sec II - MVB B: Construct Bay K - B2M/F Wall 16 01-Aug-16 A 15-Sep-16 -103

SII11930 Sec II - MVB B: Construct Bay L - B2M/F Top Slab 14 11-Sep-16 24-Sep-16 -103
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3-Months Rolling Programme for Non-CRIII Area (Sep 2016-Nov 2016) 

(Ref. to Revised Works Programme (Rev. 8))

Date Revision Checked Approved

31-Aug-16 8



Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float

SII11940 Sec II - MVB B: Remove Strut SL1 & Concrete Backing 8 28-Sep-16 05-Oct-16 -103

SII12080 Sec II - MVB B: Saw cut southern diaphragm wall 8 06-Oct-16 13-Oct-16 -103

SII12360 Sec II - MVB B: Construct Bay M - B1/F Wall 26 14-Oct-16 08-Nov-16 -103

SII12420 Sec II - MVB B: Construct Bay M - B1/F Top Slab 8 09-Nov-16 16-Nov-16 -103

MVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion BMVB Substructure - Other Works for Portion B

SII12100 Sec III - MVB B: remove strut and flasework 12 17-Nov-16 30-Nov-16 -85

SII12120 Sec II - MVB B: seal up temp access openings 12 01-Dec-16 12-Dec-16 -103

MVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion C

MVB C - Sheetpile InstallationMVB C - Sheetpile InstallationMVB C - Sheetpile InstallationMVB C - Sheetpile InstallationMVB C - Sheetpile InstallationMVB C - Sheetpile Installation

SII10670 Sec II - MVB C - sheetpile wall installation 5 13-Aug-16 A 04-Sep-16 -112

MVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion C

MVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion C

SII12020 Sec II - MVB C: Excavation down to +1.7mPD 6 11-Sep-16 16-Sep-16 -112

SII12040 Sec II - MVB C : Install Strut S1 5 17-Sep-16 21-Sep-16 -112

SII12060 Sec II - MVB C : Excavation down to  formation 

(-1.8mPD/-3.0mPD)

7 22-Sep-16 28-Sep-16 -112

SII12180 Sec II - MVB C : Cast Blinding layer & pile head treatment 8 29-Sep-16 06-Oct-16 -112

SII12380 Sec III - MVB C : Remove bulhead wall between MVB 

plant room and Zone CW

20 14-Oct-16 02-Nov-16 -112

SII12400 Sec III - MVB C : Remove bulhead wall between MVB 

plant room and MVB south

20 03-Nov-16 22-Nov-16 -112

MVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion CMVB Substructure - Structural Works for Portion C

SII12200 Sec II - MVB C : Construct Slab B1/F 7 07-Oct-16 13-Oct-16 -112

SII12220 Sec II - MVB C : Remove Strut S1 3 23-Nov-16 25-Nov-16 -112

SII12240 Sec II - MVB C : Construct Wall of B1/F 9 26-Nov-16 04-Dec-16 -112

SII12260 Sec II - MVB C : Construct Floor Slab of G/F 5 05-Dec-16 09-Dec-16 -112

MVB Substructure - Other Works for Portion CMVB Substructure - Other Works for Portion CMVB Substructure - Other Works for Portion CMVB Substructure - Other Works for Portion CMVB Substructure - Other Works for Portion CMVB Substructure - Other Works for Portion C

SII12280 Sec II - MVB C : Remove all struts and Falsework 6 10-Dec-16 15-Dec-16 -112

SII12300 Sec II - MVB C : seal up temp access openings 12 10-Dec-16 21-Dec-16 -112

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)

CWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel Structure

CWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel Structure

SIIA11700 Sec II A - CWB A2(2): base, wall, OHVD & roof (bay 1 

-Adjancent to A1)

15 11-Jun-16 A 14-Sep-16 -97

SIIA11750 Sec II A - CWB A2(2): base, wall, OHVD & roof (bay 2) 4 12-May-16 A 03-Sep-16 -93

CWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other WorksCWB A2 - Other Works

SIIA12530 Sec II A - CWB A2(2) : waterproofing and backfill to 

+4.0mPD

45 15-Sep-16 29-Oct-16 -92

CWB A2 (2) - Associated FacilitiesCWB A2 (2) - Associated FacilitiesCWB A2 (2) - Associated FacilitiesCWB A2 (2) - Associated FacilitiesCWB A2 (2) - Associated FacilitiesCWB A2 (2) - Associated Facilities

SIIA14320 Sec II A - CWB A2(2): Civil Provisions - lay screeding 7 08-Sep-16 14-Sep-16 -97

SIIA14430 Sec II A - CWB A2(2): Civil Provisions - cast cable trough 8 15-Sep-16 22-Sep-16 -97

CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)CWB B & A2(1)

CWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel Structure

CWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELS
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float

CWB B - Inside Concrete PlugCWB B - Inside Concrete PlugCWB B - Inside Concrete PlugCWB B - Inside Concrete PlugCWB B - Inside Concrete PlugCWB B - Inside Concrete Plug

SIIA13662 Sec II A - CWB B Inside Concrete Plug: Cut and remove 

the excess blinding layer

18 23-Aug-16 A 17-Sep-16 -175

SIIA13664 Sec II A - CWB B Inside Concrete Plug: Saw Cut the Base 

Slab of C4 Unit

18 27-Aug-16 A 21-Sep-16 -144

SIIA13682 Sec II A - CWB B: Demolish cocnrete plug (near C4 unit) 25 13-Oct-16 06-Nov-16 -180

CWB B - Outside Concrete PlugCWB B - Outside Concrete PlugCWB B - Outside Concrete PlugCWB B - Outside Concrete PlugCWB B - Outside Concrete PlugCWB B - Outside Concrete Plug

SIIA 15200 Sec II A - CWB B Outside Concrete Plug: Tunnel 

Formation Excavation

5 29-Aug-16 A 04-Sep-16 -180

SIIA 15220 Sec II A - CWB B Outside Concrete Plug: Vertical Blinding 1 05-Sep-16 05-Sep-16 -180

SIIA 15260 Sec II A - CWB B Outside Concrete Plug: Remove struts &

 Sheetpile

17 06-Sep-16 22-Sep-16 -180

CWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel StructureCWB A2(1) & B - Tunnel Structure

SIIA13570 Sec II A - CWB A2(1): Construct Bay 4 - Wall (remaining) 12 25-Oct-16 05-Nov-16 -186

SIIA13572 Sec II A - CWB A2(1): Construct Bay 4 - OHVD 16 06-Nov-16 21-Nov-16 -186

SIIA13574 Sec II A - CWB A2(1): Construct Bay 4 - Top Slab 14 22-Nov-16 05-Dec-16 -186

SIIA13580 Sec II A - CWB B: Construct Bay 5 - Exhaust Duct Base 

Slab (South)

8 01-Sep-16* 08-Sep-16 0

SIIA13590 Sec II A - CWB B: Construct Bay 5 - Exhaust Duct Wall 8 17-Sep-16 24-Sep-16 -190

SIIA13600 Sec II A - CWB B: Construct Bay 6 - Base Slab 14 25-Sep-16 08-Oct-16 -190

SIIA13610 Sec II A - CWB B: Construct Bay 6 - Wall 14 25-Oct-16 07-Nov-16 -181

SIIA13620 Sec II A - CWB B: Construct Bay 6 - OHVD 13 11-Nov-16 23-Nov-16 -184

SIIA13630 Sec II A - CWB B: Construct Bay 6 - Roof Slab 12 27-Nov-16 08-Dec-16 -187

SIIA13640 Sec II A - CWB B: Construct Bay 7a - Base Slab 18 25-Sep-16 12-Oct-16 -190

SIIA13645 Sec II A - CWB B: Remove Strut S2 & S3  and concrete 

packing (for Bay 4, 6 & 7a)

9 16-Oct-16 24-Oct-16 -190

SIIA13650 Sec II A - CWB B: Construct Bay 7a - Wall 17 25-Oct-16 10-Nov-16 -190

SIIA13660 Sec II A - CWB B: Construct Bay 7a - OHVD 16 11-Nov-16 26-Nov-16 -190

SIIA13680 Sec II A - CWB B: Construct Bay 7a - Top Slab 15 27-Nov-16 11-Dec-16 -190

SIIA13700 Sec II A - CWB B: Construct Bay 7b - Base Slab 11 23-Sep-16 03-Oct-16 -180

SIIA13710 Sec II A - CWB B: Remove Strut S2 & S3 (for Bay 7b) 6 07-Oct-16 12-Oct-16 -180

SIIA13880 Sec II A - CWB B: Construct Bay 7b - Wall 11 07-Nov-16 17-Nov-16 -180

SIIA13900 Sec II A - CWB B: Construct Bay 7b - OHVD 10 18-Nov-16 27-Nov-16 -180

SIIA13920 Sec II A - CWB B: Construct Bay 7b - Top Slab 10 28-Nov-16 07-Dec-16 -180

CWB A2(1) & B - Other WorksCWB A2(1) & B - Other WorksCWB A2(1) & B - Other WorksCWB A2(1) & B - Other WorksCWB A2(1) & B - Other WorksCWB A2(1) & B - Other Works

CWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated FacilitiesCWB A2(1) & B - Associated Facilities

SIIA14460 Sec II A - CWB A2(1): Civil Provisions - lay screeding 7 06-Dec-16 12-Dec-16 -186

SIIA14480 Sec II A - CWB A2(1): Civil Provisions - cast cable trough 8 13-Dec-16 20-Dec-16 -186

SIIA14580 Sec II A - CWB B: Civil Provisions - lay screeding 6 12-Dec-16 17-Dec-16 -190

CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)

CWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel Structure

CWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELS

CWB C(W) - ELS Inside Concrete PlugCWB C(W) - ELS Inside Concrete PlugCWB C(W) - ELS Inside Concrete PlugCWB C(W) - ELS Inside Concrete PlugCWB C(W) - ELS Inside Concrete PlugCWB C(W) - ELS Inside Concrete Plug

SIIA 12210 Sec II A - CWB CW inside Concret Plug: cut and remove 

2m strip opening along bulkhead

6 31-Aug-16 05-Sep-16 -186

SIIA 12230 Sec II A - CWB CW inside Concret Plug: cut and remove 

base slab of C4 unit

21 06-Sep-16 26-Sep-16 -186

SIIA 12250 Sec II A - CWB CW inside Concret Plug: cut and remove 

the excess blinding layer

9 25-Aug-16 A 08-Sep-16 874
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Activity ID Activity Name Remaining Dur Early Start Early Finish Total Float

SIIA 12270 Sec II A - CWB CW inside Concret Plug: remove concrete 

bulkhead

20 19-Oct-16 07-Nov-16 -186

CWB C(W) - ELS Outide Concrete PlugCWB C(W) - ELS Outide Concrete PlugCWB C(W) - ELS Outide Concrete PlugCWB C(W) - ELS Outide Concrete PlugCWB C(W) - ELS Outide Concrete PlugCWB C(W) - ELS Outide Concrete Plug

SIIA 13100 Sec II A - CWB CW outside Concrete Plug: Remove struts 

S3

4 30-Aug-16 A 03-Sep-16 -155

SIIA 13120 Sec II A - CWB CW outside Concrete Plug: Install 

transverse strut

3 04-Sep-16 06-Sep-16 -155

SIIA 13140 Sec II A - CWB CW outside Concrete Plug: Remove strut 

S1 & S2

11 07-Sep-16 17-Sep-16 -155

SIIA 13160 Sec II A - Sec II A - CWB CW outside Concrete Plug: 

Tunnel formation excavation

4 25-Aug-16 A 03-Sep-16 -185

SIIA 13180 Sec II A - CWB CW outside Concrete Plug: Exhaust duct 

formation excavation

5 05-Sep-16 09-Sep-16 -185

SIIA 13200 Sec II A - CWB CW outside Concrete Plug: blinding layer 

and remove diagonal struts  & sheetpile

16 10-Sep-16 25-Sep-16 -185

CWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel Structure

SIIA12160 Sec II A - CWB CW: Construct Bay 1 - Base Slab 12 27-Sep-16 08-Oct-16 -186

SIIA12180 Sec II A - CWB CW: Remove Struts S2 & S3 6 13-Oct-16 18-Oct-16 -186

SIIA12300 Sec II A - CWB CW: Construct Bay 1 - Wall 8 08-Nov-16 15-Nov-16 -186

SIIA12320 Sec II A - CWB CW: Construct Bay 1 - OHVD 10 18-Nov-16 27-Nov-16 -186

SIIA12340 Sec II A - CWB CW: Construct Bay 1 - Top Slab 10 28-Nov-16 07-Dec-16 -186

SIIA12380 Sec II A - CWB CW: Construct Bay 2b  - Exhaust duct 

base slab

9 17-Sep-16 25-Sep-16 -165

SIIA12400 Sec II A - CWB CW: Construct Bay 2b  - Exhaust duct wall 8 26-Sep-16 03-Oct-16 -165

SIIA12420 Sec II A - CWB CW: Construct Bay 2b  - Tunnel base slab 13 04-Oct-16 16-Oct-16 -165

SIIA12460 Sec II A - CWB CW: Construct Bay 2b  - B1/F slab 8 27-Oct-16 03-Nov-16 -136

SIIA12480 Sec II A - CWB CW: Construct Bay 2b  - B1/F wall 9 04-Nov-16 12-Nov-16 -136

SIIA12520 Sec II A - CWB CW: Construct Bay 2b  - B1/F roof slab 11 13-Nov-16 23-Nov-16 -136

SIIA12640 Sec II A - CWB CW: Construct Bay 2a & 2b  - Wall 8 17-Oct-16 24-Oct-16 -165

SIIA12700 Sec II A - CWB CW: Construct Bay 2a & 2b  - OHVD 10 27-Oct-16 05-Nov-16 -165

SIIA12720 Sec II A - CWB CW: Construct Bay 2a & 2b  - Roof Slab 11 06-Nov-16 16-Nov-16 -165

CWB C(W) - Other WorksCWB C(W) - Other WorksCWB C(W) - Other WorksCWB C(W) - Other WorksCWB C(W) - Other WorksCWB C(W) - Other Works

SIIA12200 Sec II A - CWB CW: Cut Down Dwall Head 21 08-Dec-16 28-Dec-16 -142

SIIA12220 Sec II A - CWB CW: backfill to +4.0mPD 52 08-Dec-16 28-Jan-17 -150

CWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated FacilitiesCWB C(W) - Associated Facilities

SIIA14040 Sec II A - CWB CW: Civil Provisions - lay screeding 6 08-Dec-16 13-Dec-16 -186

SIIA14220 Sec II A - CWB CW: Civil Provisions - cast cable trough 7 14-Dec-16 20-Dec-16 -186

CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)

CWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel Structure

CWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELS

CWB C(E) - ELS - Bay 2 & 3CWB C(E) - ELS - Bay 2 & 3CWB C(E) - ELS - Bay 2 & 3CWB C(E) - ELS - Bay 2 & 3CWB C(E) - ELS - Bay 2 & 3CWB C(E) - ELS - Bay 2 & 3

SIIA15600 Sec II A - CWB CE: Demolish Bulkhead at C1 Interface 19 31-Aug-16 18-Sep-16 -166

CWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel Structure

SIIA13255 Sec II A - CWB CE: Construct Bay 1 - Wall 46 26-Aug-16 A 15-Oct-16 -164

SIIA13275 Sec II A - CWB CE: Construct Bay 1 - OHVD 14 18-Oct-16 31-Oct-16 -164

SIIA13295 Sec II A - CWB CE: Construct Bay 1 - Roof Slab 13 01-Nov-16 13-Nov-16 -164

SIIA13315 Sec II A - CWB CE: Construct Bay 2 - Wall 31 30-Aug-16 A 30-Sep-16 -151

SIIA13335 Sec II A - CWB CE: Construct Bay 2 - OHVD 14 03-Oct-16 16-Oct-16 -151
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SIIA13355 Sec II A - CWB CE: Construct Bay 2 - Roof Slab 15 17-Oct-16 31-Oct-16 -151

SIIA13375 Sec II A - CWB CE: Construct Bay 3 - Base Slab 8 19-Sep-16 26-Sep-16 -166

SIIA13395 Sec II A - CWB CE: Remove Strut S2 & S3 (for Bay 3) 5 27-Sep-16 01-Oct-16 -166

SIIA13415 Sec II A - CWB CE: Construct Bay 3 - Wall 22 02-Oct-16 23-Oct-16 -166

SIIA13435 Sec II A - CWB CE: Construct Bay 3 - OHVD 11 26-Oct-16 05-Nov-16 -166

SIIA13455 Sec II A - CWB CE: Construct Bay 3 - Roof Slab 10 06-Nov-16 15-Nov-16 -166

CWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other WorksCWB C(E) - Other Works

SIIA13300 Sec II A - CWB CE: Dismantle Scaffolding 24 16-Nov-16 09-Dec-16 -123

SIIA13320 Sec II A - CWB CE: Cut Down Dwall Head 45 16-Nov-16 30-Dec-16 -144

SIIA13325 Sec II A - CWB CE: backfill to +4.0mPD 47 16-Nov-16 01-Jan-17 -146

CWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated FacilitiesCWB C(E) - Associated Facilities

SIIA14222 Sec II A - CWB CE: Civil Provisions - lay screeding 7 16-Nov-16 22-Nov-16 -166

SIIA14280 Sec II A - CWB CE: Civil Provisions - cast cable trough 8 23-Nov-16 30-Nov-16 -166

CWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust Duct

CWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELS

SIIA12900 Sec II A - Exhaust Duct at Slip Rd3: Excavation & Shoring 

- Bay 1

20 19-Sep-16* 08-Oct-16 -165

SIIA12910 Sec II A - Exhaust Duct at Slip Rd3: Excavation & Shoring 

- Bay 2

15 19-Sep-16 03-Oct-16 -150

SIIA12920 Sec II A - Exhaust Duct at Slip Rd3: Excavation & Shoring 

- Bay 3

10 07-Oct-16 16-Oct-16 -150

CWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural Work

SIIA12938 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - base

slab

5 09-Oct-16 13-Oct-16 -165

SIIA12939 Sec II A - Exhaust Duct at Slip Rd 3: Demolish bulkhead 

between MVB south and exhaust duct

21 19-Oct-16 08-Nov-16 -165

SIIA12940 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - wall 13 09-Nov-16 21-Nov-16 -165

SIIA13480 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 1 - roof 

slab

8 22-Nov-16 29-Nov-16 -165

SIIA13520 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 2 - base

slab

5 04-Oct-16 08-Oct-16 -122

SIIA13540 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 2 - wall 

& roof slab

9 09-Oct-16 17-Oct-16 -122

SIIA13560 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 3 - base

slab

5 17-Oct-16 21-Oct-16 -150

SIIA13575 Sec II A - Exhust Duct at Slaip Rd 3: Demolish bulkhead 

at C1

15 22-Oct-16 05-Nov-16 -150

SIIA13960 Sec II A - Exhaust Duct at Slip Rd3: Construt Bay 3 - wall 

& roof slab

9 06-Nov-16 14-Nov-16 -150

CWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct OthersCWB C - Exhaust Duct Others

SIIA12950 Sec II A - Exhaust Duct at Slip Rd3: curing and dismantle 

formwork / falsework

12 15-Nov-16 26-Nov-16 -93

SIIA12952 Sec II A - Exhaust Duct at Slip Rd3: Backfilling 15 18-Nov-16 02-Dec-16 -93

CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1

CWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel Structure

CWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELS

CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2CWB D - SR1 - ELS - Bay 1 & 2

SIIA 12582 Sec II A - CWB SR1 Concrete Plug: Saw cut to formation 26 31-Aug-16 25-Sep-16 -172

SIIA 12584 Sec II A - CWB SR1 Concrete Plug: Remove concrete 

bulkhead

26 26-Sep-16 21-Oct-16 -172

SIIA 12622 Sec II A - CWB SR1 Bay 1&2: 2nd layer excavation & 

strutting

9 24-Aug-16 A 08-Sep-16 -142

SIIA 12642 Sec II A - CWB SR1 Bay 1&2: Formation excavation 9 09-Sep-16 17-Sep-16 -142

CWB D - SR1 - ELS - Bay 3CWB D - SR1 - ELS - Bay 3CWB D - SR1 - ELS - Bay 3CWB D - SR1 - ELS - Bay 3CWB D - SR1 - ELS - Bay 3CWB D - SR1 - ELS - Bay 3
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SIIA 12590 Sec II A - CWB SR1 Bay 3: Blinding Layer 3 31-Aug-16 02-Sep-16 -151

CWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel Structure

SIIA13060 Sec II A - CWB SR1: Construct Bay 1 - Base Slab 13 22-Oct-16 03-Nov-16 -172

SIIA13070 Sec II A - CWB SR1: Remove Strut S1 & S2 5 07-Nov-16 11-Nov-16 -172

SIIA13080 Sec II A - CWB SR1: Construct Bay 1 - Roof Slab 13 12-Nov-16 24-Nov-16 -172

SIIA13220 Sec II A - CWB SR1: Construct Bay 2 - Base Slab 15 18-Sep-16 02-Oct-16 -142

SIIA13230 Sec II - CWB SR1: Remove Strut S1 & S2 4 06-Oct-16 11-Oct-16 -118

SIIA13240 Sec II A - CWB SR1: Construct Bay 2 - Roof Slab 16 12-Oct-16 27-Oct-16 -144

SIIA13260 Sec II A - CWB SR1: Construct Bay 3 - Trough Base Slab 7 03-Sep-16 09-Sep-16 -151

SIIA13280 Sec II A - CWB SR1: Construct Bay 3 - Trough Wall 7 18-Sep-16 24-Sep-16 -151

SIIA13380 Sec II A - CWB SR1: Construct Bay 3 - Base Slab 14 25-Sep-16 08-Oct-16 -151

SIIA13440 Sec II A - CWB SR1: Construct Bay 3 - Roof Slab 18 17-Oct-16 03-Nov-16 -151

SIIA13460 Sec II A - CWB SR1: Construct Bay 4 - Roof Slab 18 17-Oct-16 03-Nov-16 -151

SIIA13940 Sec II A - CWB SR1: Cut Down Dwall Head 55 25-Nov-16 18-Jan-17 -120

CWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated FacilitiesCWB D - Associated Facilities

SIIA12580 Sec II A - CWB SR1: Civil Provisions - lay screeding 7 25-Nov-16 01-Dec-16 -172

SIIA14000 Sec II A - CWB SR1: Civil Provisions - cast cable trough 8 29-Nov-16 06-Dec-16 -172

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELS

SIIA12760 Sec II A - CWB SR1 Trough & RW: install sheetpile 13 05-Sep-16* 17-Sep-16 -157

SIIA12780 Sec II A - CWB SR1 Trough & RW: Excavation & Shoring 23 18-Sep-16 10-Oct-16 -157

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

SIIA12800 Sec II A - CWB SR1 Trough & RW: Trough Structure (bay 

1)

12 11-Oct-16 22-Oct-16 -157

SIIA13720 Sec II A - CWB SR1 Trough & RW: Trough Structure (bay 

2)

12 23-Oct-16 03-Nov-16 -157

SIIA13740 Sec II A - CWB SR1 Trough & RW: Trough Structure (bay 

3)

12 29-Oct-16 09-Nov-16 -157

SIIA13760 Sec II A - CWB SR1 Trough & RW: construct upstand wall

along top of Trough Structure

12 03-Nov-16 14-Nov-16 -157

SIIA13780 Sec II A - CWB SR1 Trough & RW: install waling 7 15-Nov-16 21-Nov-16 -157

SIIA13800 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 1)

12 25-Oct-16 05-Nov-16 -152

SIIA13820 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 2)

12 05-Nov-16 16-Nov-16 -152

SIIA13840 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW3 

(bay 3)

12 25-Oct-16 05-Nov-16 -152

SIIA13860 Sec II A - CWB SR1 Trough & RW: Retaining Walls RW4 

(bay 1)

12 05-Nov-16 16-Nov-16 -152

CWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other WorksCWB D - Slip Road 1 - Trough/ Retaining Wall Other Works

SIIA13865 Sec II A - CWB SR1: backfill to +4.0mPD 38 17-Nov-16 03-Jan-17 -111

Section III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITA

Roadwork & Utilities at A1Roadwork & Utilities at A1Roadwork & Utilities at A1Roadwork & Utilities at A1Roadwork & Utilities at A1Roadwork & Utilities at A1

SIIIA10260 Sec III A - roadwork and utilities (Zone A1) - Backfill to 

pavement founding level

42 31-Aug-16 21-Oct-16 -69

SIIIA10280 Sec III A - roadwork and utlities (Zone A1) - storm water 

drain & sub-soil drain

42 09-Sep-16 31-Oct-16 -69

SIIIA10300 Sec III A - roadwork and utilities (Zone A1) - Fresh 

watermain & Irrigation Mains

42 22-Sep-16 11-Nov-16 -69

SIIIA10320 Sec III A - roadwork and utilities (Zone A1) - Gas main 42 05-Oct-16 23-Nov-16 -69

SIIIA10340 Sec III A - roadwork and utilities (Zone A1) - HEC 42 15-Oct-16 02-Dec-16 -69
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SIIIA10360 Sec III A - roadwork and utilities (Zone A1) - sub-base 42 25-Oct-16 12-Dec-16 -69

SIIIA10380 Sec III A - roadwork and utilities (Zone A1) - road kerb 42 05-Nov-16 23-Dec-16 -69

SIIIA10400 Sec III A - roadwork and utilities (Zone A1) - flexible 

pavement

42 22-Nov-16 12-Jan-17 -62

SIIIA10420 Sec III A - roadwork and utilities (Zone A1) - construct 

u-channel

42 05-Nov-16 23-Dec-16 -58

SIIIA10440 Sec III A - roadwork and utilities (Zone A1) - pave 

footpath concrete

42 02-Dec-16 23-Jan-17 -69

SIIIA10460 Sec III A - roadwork and utilities (Zone A1) - Road 

Lighting, TCSS Ducts &Traffic Signs

40 12-Dec-16 03-Feb-17 -69

SIIIA10480 Sec III A - roadwork and utilities (Zone A1) - lay footpath 

paving block

45 17-Nov-16 11-Jan-17 -60

SIIIA10500 Sec III A - roadwork and utilities (Zone A1) - Road sign 

and road marking

40 03-Dec-16 21-Jan-17 -62

Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2

SIIIA10580 Sec III A - roadwork and utilities (Zone A2) - Backfill to 

pavement founding level

40 11-Oct-16 25-Nov-16 -76

SIIIA10600 Sec III A - roadwork and utlities (Zone A2) - storm water 

drain & sub-soil drain

40 20-Oct-16 05-Dec-16 -76

SIIIA10620 Sec III A - roadwork and utilities (Zone A2) - Fresh 

watermain & Irrigation Mains

40 01-Nov-16 16-Dec-16 -76

SIIIA10640 Sec III A - roadwork and utilities (Zone A2) - Gas main 40 08-Nov-16 23-Dec-16 -76

SIIIA10660 Sec III A - roadwork and utilities (Zone A2) - HEC 40 15-Nov-16 03-Jan-17 -76

SIIIA10680 Sec III A - roadwork and utilities (Zone A2) - sub-base 40 22-Nov-16 10-Jan-17 -76

SIIIA10700 Sec III A - roadwork and utilities (Zone A2) - road kerb 40 01-Dec-16 19-Jan-17 -76

SIIIA10720 Sec III A - roadwork and utilities (Zone A2) - flexible 

pavement

50 10-Dec-16 14-Feb-17 -76

SIIIA10740 Sec III A - roadwork and utilities (Zone A2) - construct 

u-channel

50 29-Nov-16 02-Feb-17 -68

SIIIA10760 Sec III A - roadwork and utilities (Zone A2) - pave 

footpath concrete

40 08-Dec-16 26-Jan-17 -74

SIIIA10800 Sec III A - roadwork and utilities (Zone A2) - lay footpath 

paving block

40 10-Dec-16 02-Feb-17 -74

Roadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at D

SIIIA11090 Sec III A - roadwork and utlities (Zone D) - backfill to 

pavement founding level

50 08-Dec-16 11-Feb-17 -111

SIIIA11100 Sec III A - roadwork and utlities (Zone D) - storm water 

drain & sub-soil drain

50 14-Dec-16 17-Feb-17 -111

SIIIA11110 Sec III A - roadwork and utilities (Zone D) - Fresh 

watermain & Irrigation Mains

50 14-Dec-16 17-Feb-17 -107

SIIIA11120 Sec III A - roadwork and utilities (Zone D) - Gas main 50 14-Dec-16 17-Feb-17 -103

SIIIA11130 Sec III A - roadwork and utilities (Zone D) - HEC 50 14-Dec-16 17-Feb-17 -103

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

CUL11320 Culvert L - bay 8 - construct pile cap 23 25-Jul-16 A 22-Sep-16 6

CUL11322 Culvert L - bay 8 - construct base slab 26 23-Sep-16 18-Oct-16 6

CUL11326 Culvert L - Bay 8 - construct wall 21 19-Oct-16 08-Nov-16 6

CUL11328 Culvert L - bay 8 - construt top slab 11 09-Nov-16 19-Nov-16 6

Box Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 OthersBox Culvert L1 & FRP-L - Bay 8 Others

CUL11340 Culvert L - bay 8 - backfill above box section 12 21-Nov-16 03-Dec-16 5

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry Dock

WD-C3054 Sec VID - Install rebar & formwork at Wall 12 24 09-Sep-16* 02-Oct-16 -175

WD-C3056 Sec VID - Install rebar & formwork at Wall BH 24 16-Sep-16 09-Oct-16 -168

WD-C3058 Sec VID - Install rebar & formwork at Wall 15 & 16 24 23-Sep-16 16-Oct-16 -175
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WD-C3072 Sec VID - Formwork striking, tie bolt hole and 

waterproofing

20 18-Aug-16 A 19-Sep-16 -178

WD-C3092 Sec VID - Install internal strutting S1 9 22-Sep-16 30-Sep-16 -178

WD-C3112 Sec VID - Install buoyancy tank 9 01-Oct-16 09-Oct-16 -178

WD-C3132 Sec VID - Install ballast tanks inside precast box I and 

internal strut S2

10 10-Oct-16 19-Oct-16 -178

WDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELS

WD-C3998 Sec VIC - Install middle strut S2 at -6.5mPD 14 30-Aug-16 A 13-Sep-16 -179

WD-C4060 Sec VIC - Excavation of rock fill down to -11.5mPD 8 14-Sep-16 21-Sep-16 -179

WD-C4070 Sec VIC - Install waling WB4 at -10.6mPD 7 22-Sep-16 28-Sep-16 -179

WD-C4080 Sec VIC - 3rd Layer of Strut 9 29-Sep-16 07-Oct-16 -179

WD-C4120 Sec VIC - Joint Survey of excavated level 2 08-Oct-16 09-Oct-16 -179

WD-C4140 Sec VIC - Tremie concrete at bottom level 5 10-Oct-16 14-Oct-16 -179

WD-C4160 Sec VIC - Joint Survey of concrete level 2 15-Oct-16 16-Oct-16 -179

WD-C4180 Sec VIC - Remove Strut S2 2 17-Oct-16 18-Oct-16 -179

WD-C4190 Sec VIC - Cut bored pile casing 2 19-Oct-16 20-Oct-16 -179

WDII Box 1 Bottom SlabWDII Box 1 Bottom SlabWDII Box 1 Bottom SlabWDII Box 1 Bottom SlabWDII Box 1 Bottom SlabWDII Box 1 Bottom Slab

WD-C5040 Sec VI D - tow bottom slab to position 2 21-Oct-16 22-Oct-16 -179

WDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining StructureWDII Box 1 Remaining Structure

WD-C6040 Sec VID - Concreting Wall 12, 13, 15 & 16 and Wall BH 4 23-Oct-16 26-Oct-16 -179

WD-C6060 Sec VID - Construct roof slab 10 27-Oct-16 05-Nov-16 -179

WD-C6080 Sec VID - Extension of sacarifical wall (2.3m) 17 06-Nov-16 22-Nov-16 -179

WD-C6100 Sec VID - Balasting and final sink Box I to -10.0mPD 3 23-Nov-16 25-Nov-16 -179

WD-C6120 Sec VID - Constrcut remaining roof slab 8 26-Nov-16 03-Dec-16 -179

WD-C6140 Sec VID - Backfilling lean concreting to -6.5mPD 3 04-Dec-16 06-Dec-16 -179

WD-C6160 Sec VID - Remove ELS and cut off pipe pile head 16 07-Dec-16 22-Dec-16 -179

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)

SIV11000 Sec IV - Stage 1: Roadwork & Utilities (MH1.2 to MH1.3) 1 09-May-16 A 31-Aug-16 -64

SIV11020 Sec IV - Stage 2: Roadwork & Utilities (MH1.3 to MH1.4) 31 01-Sep-16 08-Oct-16 -64

SIV11060 Sec IV - Stage 3: Roadwork & Utilities (MH1.4 to MH1.5) 13 11-Oct-16 25-Oct-16 -64

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Retaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 ConstructionRetaining Wall RW5 Construction

SVII10660 Sec VII - Retaining Wall RW5 (bay 1) - construct base 

slab and wall

18 07-Nov-16 26-Nov-16 -18

SVII10680 Sec VII - Retaining wall RW5 (bay 2) - construct base slab

and wall

18 28-Nov-16 17-Dec-16 -18

SVII10800 Sec VII - Retaining wall RW5 (bay 3) - construct base slab

and wall

18 07-Nov-16 26-Nov-16 -18

SVII10820 Sec VII - Retaining wall RW5 (bay 4) - construct base slab

and wall

18 28-Nov-16 17-Dec-16 -18

Landing Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps ConstructionLanding Steps Construction

Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13Landing Steps BSW13

SVII10700 Sec VII - Landing steps (BSW13) - construct mass 

concrete coping

26 05-Dec-16 06-Jan-17 -28

Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4Landing Steps BSW4

SVII10940 Sec VII - Landing steps (BSW4) - construct mass concrete

coping

26 05-Dec-16 06-Jan-17 -28
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Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5Landing Steps BSW5

SVII11020 Sec VII - Landing steps (BSW5) - construct mass concrete

coping

26 05-Dec-16 06-Jan-17 -24

Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9Landing Steps BSW9

SVII11100 Sec VII - Landing steps (BSW9) - construct mass concrete

coping

24 05-Dec-16* 04-Jan-17 -21

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

SVII10400 Sec VII - construct block seawall mass concrete coping & 

backfill to pavement formation

90 03-Oct-16* 19-Jan-17 -9

SVII10600 Sec VII - construct seawall parapet (Zone A1, A2 & B) 90 13-Dec-16 05-Apr-17 -9

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SVIII10040 Sec VIII - Trees Planting 163 31-Aug-16 20-Mar-17 0

Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

SX10020 Sec X - Protection & Preservation of Trees 326 31-Jan-13 A 22-Jul-17 0

VO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4B

Box 4ABox 4ABox 4ABox 4ABox 4ABox 4A

4A10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 16 26-Sep-16* 11-Oct-16 -152

4A10020 Internal Suspended Slab & Internal Wall 24 30-Sep-16 23-Oct-16 -152

Box 4BBox 4BBox 4BBox 4BBox 4BBox 4B

4B10000 Concrete Fill with 300 dia. carrier drain (Approx. 50m) 16 12-Oct-16 27-Oct-16 -144

4B10010 Internal Suspended Slab & Internal Wall 24 24-Oct-16 16-Nov-16 -152
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3MRP -  Sep3MRP -  Sept 2016 to Dec 2016 184 20-Jun-15 A 29-Apr-17

02 - PRE-CO02 - PRE-CONSTRUCTION WORKS 184 20-Jun-15 A 29-Apr-17

02.3 - Method S02.3 - Method Statement / Shop Drawings 76 20-Jun-15 A 04-Dec-16

0230-1380 MS Landscape Deck Structure - Submission 11 20-Jun-15 A 01-Oct-16

0230-1390 MS Landscape Deck Structure - ER Review & Comment 28 01-Oct-16 29-Oct-16

0230-1400 MS Landscape Deck Structure - Resubmission 28 29-Oct-16 26-Nov-16

0240-1230 HGHK Carpark - Application for BD Consent (BA8) 0 21-Jun-16 A 16-Aug-16 A

0240-1240 HGHK Carpark - BD Consent Received 0 16-Aug-16 A

0240-1241 HGHK Carpark - Resubmit ammended Design as Req'd by HGHK to change 900H to 2400H 
boundary wall at Phase II (by AECOM)

12 20-Sep-16* 01-Oct-16

0240-1250 HGHK Carpark - Commencement Notification to BD (BA10)(A&A Works) 12 17-Aug-16 A 01-Oct-16

0240-1270 Landscaping  Design - Submission 20 20-Apr-16 A 09-Oct-16

0240-1280 Landscaping  Design - ER Review/Resubmission 28 10-Oct-16 06-Nov-16

0240-1290 Landscaping  Design - ER Approval 28 07-Nov-16 04-Dec-16

0240-1298 Green Roof Minimum 2 years Establishment - Start 0 15-Oct-16

0240-2460 MS for for trial erection of green roof -  Resubmission 10 04-Apr-16 A 29-Sep-16

0240-2470 MS for for trial erection of green roof -  No Adverse Comment 15 30-Sep-16 14-Oct-16

A2050 MS for Dismantling of LG-A at Pier 44-46  - Submission 0 25-Jul-16 A 29-Jul-16 A

A2060 MS for Dismantling of LG-A at Pier 44-46 -  ER Review / Comment 0 20-Aug-16 A 25-Aug-16 A

A2070 MS for Dismantling of LG-A at Pier 44-46 -  Resubmission 0 26-Aug-16 A 31-Aug-16 A

A2080 MS for Dismantling of LG-A at Pier 44-46 -  No Adverse Comment 0 01-Sep-16 A 06-Sep-16 A

A2090 MS for Demolition Eastbound Bridge - Submission 6 20-Sep-16* 25-Sep-16

A2100 MS for Demolition Eastbound Bridge -  ER Review / Comment 6 26-Sep-16 01-Oct-16

A2110 MS for Demolition Eastbound Bridge -  Resubmission 6 02-Oct-16 07-Oct-16

A2120 MS for Demolition Eastbound Bridge -  No Adverse Comment 6 08-Oct-16 13-Oct-16

A3200 MS for LG-BM Assembly at Pier(F8B - F9B) - Submission 9 19-Sep-16 A 28-Sep-16

A3210 MS for LG-BM Assembly at Pier(F8B - F9B) -  ER Review / Comment 6 29-Sep-16 04-Oct-16

A3220 MS for LG-BM Assembly at Pier(F8B - F9B) -  Resubmission 6 05-Oct-16 10-Oct-16

A3230 MS for LG-BM Assembly at Pier(F8B - F9B) -  No Adverse Comment 6 11-Oct-16 16-Oct-16

02.5 - Bridge S02.5 - Bridge Segment/Beam Off-site Precasting 184 26-Aug-16 A 29-Apr-17

0250-3980 Bridge F2B - Pier F5B Segment - 6 nos. (S2) - Mould 2 4 26-Aug-16 A 23-Sep-16

0250-4000 Bridge F3B - Pier F5B Segment - 6 nos. (S2) - Mould 2 17 24-Sep-16 15-Oct-16

0250-4010 Bridge F3B - Pier F8B Segment - 6 nos. (S2) - Mould 2 19 17-Oct-16 07-Nov-16

0250-4015 Bridge F2B - Pier F3B2 Segment - 5 nos. (S2) - Mould 2 20 08-Nov-16 30-Nov-16

0250-4040 Bridge F3B - Pier F7B Segment - 11 nos. (S1) - Mould 1 32 17-Oct-16* 22-Nov-16

0250-4045 Bridge F3B - Pier F6B Segment - 13 nos. (S2) - Mould 1 37 23-Nov-16 04-Jan-17

0250-4110 Bridge F1B1 - Pier F2B1 Segment - 11 nos. (T) - Mould 3 28 24-Jan-17 27-Feb-17

0250-4115 Bridge F1B1 - Pier F1B1 Segment - 13 nos. (T) - Mould 3 32 28-Feb-17 06-Apr-17

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

MS Landscape Deck Structure - Submission

MS Landscape Deck Structure - ER Review & Comment

MS Landscape Deck Structure - Resubmission

HGHK Carpark - Resubmit ammended Design as Req'd by HGHK to change 900H to 2400H boundary wall at Phase II (by AECOM)

HGHK Carpark - Commencement Notification to BD (BA10)(A&A Works)

Landscaping  Design - Submission

Landscaping  Design - ER Review/Resubmission

Landscaping  Design - ER Approv

Green Roof Minimum 2 years Establishment - Start

MS for for trial erection of green roof -  Resubmission

MS for for trial erection of green roof -  No Adverse Comment

46 -  ER Review / Comment

t Pier 44-46 -  Resubmission

of LG-A at Pier 44-46 -  No Adverse Comment

MS for Demolition Eastbound Bridge - Submission

MS for Demolition Eastbound Bridge -  ER Review / Comment

MS for Demolition Eastbound Bridge -  Resubmission

MS for Demolition Eastbound Bridge -  No Adverse Comment

MS for LG-BM Assembly at Pier(F8B - F9B) - Submission

MS for LG-BM Assembly at Pier(F8B - F9B) -  ER Review / Comment

MS for LG-BM Assembly at Pier(F8B - F9B) -  Resubmission

MS for LG-BM Assembly at Pier(F8B - F9B) -  No Adverse Comment

Bridge F2B - Pier F5B Segment - 6 nos. (S2) - Mould 2

Bridge F3B - Pier F5B Segment - 6 nos. (S2) - Mould 2

Bridge F3B - Pier F8B Segment - 6 nos. (S2) - Mould 2

Bridge F2B - Pier F3B2 Segment - 5 no

Bridge F3B - Pier F7B Segment - 11 nos. (S1) - Mou

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Rem
Dur

Start Finish

0250-4120 Bridge F1B1 - Abut D12 Segment - 5 nos. (T) - Mould 3 18 07-Apr-17 29-Apr-17

05 - SECTIO05 - SECTION 2 & 2A OF THE WORKS 70 01-Dec-15 A 12-Dec-16

05.1 - Cut & Co05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint) 70 01-Dec-15 A 12-Dec-16

05.1.6 - EVB Su05.1.6 - EVB Sub-structure & Tunnel 70 01-Dec-15 A 12-Dec-16

05.1.6 - EVB O05.1.6 - EVB Outstanding Works 70 12-May-16 A 12-Dec-16

0515-3099 Complete EVB Outstanding Works 0 12-Dec-16*

0710-0900 Water proofing system (external) - Stage 1 0 12-May-16 A 25-Aug-16 A

0710-1000 Backfill (N46-64/S48-67) for East Vent Bldg - Stage 1 0 27-Jun-16 A 26-Aug-16 A

A1960 Reinstate the temporary opening 27 20-Sep-16 22-Oct-16

A1961 Water proofing system (external) - Stage 2 0 02-Sep-16 A 10-Sep-16 A

A1962 Backfill (N46-64/S48-67) for East Vent Bldg - Stage 2 32 20-Sep-16 28-Oct-16

A1963 Concrete paving / Finishing surface 5 29-Oct-16 03-Nov-16

A1980 Remove of temporary sheet pile cover 14 26-Sep-16 13-Oct-16

A1990 Water proofing system (internal) 24 05-Aug-16 A 19-Oct-16

05.1.7 - EVB &05.1.7 - EVB & Tunnel Remedial Works 70 01-Dec-15 A 12-Dec-16

A2030 Tunnel - Pump Sump E > Rectification of Reserve Pipe & Gen Cleaning Works 0 22-Aug-16 A 31-Aug-16 A

A2032 Tunnel - Pump Sump E > Coring works for rectify the inclination of reserve pipe 5 22-Aug-16 A 24-Sep-16

A2040 Tunnel - OHVD ( Eastern Side) > Rectification of Water Seepage 70 15-May-16 A 12-Dec-16

A2250 Tunnel - OHVD ( Western Side) > Rectification of Structural Concrete Defect 0 25-May-16 A 15-Sep-16 A

A2260 Tunnel - OHVD ( Western Side) > Rectification of Water Seepage 70 24-Jun-16 A 12-Dec-16

A2270 Tunnel - APS > Rectification of Structural Concrete Defect & Gen Cleaning Works 34 01-Jul-16 A 31-Oct-16

A2280 EVB - Rectification of Structural Defects at Stairs 03 10 05-Aug-16 A 30-Sep-16

A2290 EVB - Rectification of Structural Defects at Stairs 01 9 01-Sep-16 A 29-Sep-16

A2300 EVB - Rectification of Structural Defects at Stairs 02 16 01-Dec-15 A 08-Oct-16

A2310 EVB - (Western Side) > Rectification of Structural Concrete Defect & Gen Cleaning Works 10 01-May-16 A 30-Sep-16

A2320 EVB - (Eastern Side) > Rectification of Structural Concrete Defect & Gen Cleaning Works 25 01-May-16 A 20-Oct-16

A2330 EVB - Rectification of Defects to Water Tanks 10 01-May-16 A 30-Sep-16

09 - SECTIO09 - SECTION 6 OF THE WORKS 63 08-Oct-16 22-Dec-16

09.1 - Carpark09.1 - Carparks for Harbour Grand Hong Kong 63 08-Oct-16 22-Dec-16

0910-1003 HGHK Carpark Work Commenced 0 08-Oct-16

0910-1007 Demo > Gen Clearance, Plant/Tile/Slab Removal (Part 1) 7 11-Oct-16 18-Oct-16

0910-1007.1 Drainage Construction 10 19-Oct-16 29-Oct-16

0910-1007.2 E&M Manhole Const. and Waterpipe Installations 5 31-Oct-16 04-Nov-16

0910-1007.3 3000H Feature Wall (RC) 10 05-Nov-16 16-Nov-16

0910-1007.4 900H Boundary Wall (RC) 8 05-Nov-16 14-Nov-16

0910-1007.5 Planter Box (RC) 10 05-Nov-16 16-Nov-16

0910-1010 Carprk Base Slab Works (Partial - Portion IVB) 18 17-Nov-16 07-Dec-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Complete EVB Outs

ge 1

Bldg - Stage 1

Reinstate the temporary opening

ng system (external) - Stage 2

Backfill (N46-64/S48-67) for East Vent Bldg - Stage 2

Concrete paving / Finishing surface

Remove of temporary sheet pile cover

Water proofing system (internal)

tification of Reserve Pipe & Gen Cleaning Works

Tunnel - Pump Sump E > Coring works for rectify the inclination of reserve pipe

Tunnel - OHVD ( Ea

el - OHVD ( Western Side) > Rectification of Structural Concrete Defect

Tunnel - OHVD ( W

Tunnel - APS > Rectification of Structural Concrete Defect & Gen Cleaning Works

EVB - Rectification of Structural Defects at Stairs 03

EVB - Rectification of Structural Defects at Stairs 01

EVB - Rectification of Structural Defects at Stairs 02

EVB - (Western Side) > Rectification of Structural Concrete Defect & Gen Cleaning Works

EVB - (Eastern Side) > Rectification of Structural Concrete Defect & Gen Cleaning Works

EVB - Rectification of Defects to Water Tanks

HGHK Carpark Work Commenced

Demo > Gen Clearance, Plant/Tile/Slab Removal (Part 1)

Drainage Construction

E&M Manhole Const. and Waterpipe Installations

3000H Feature Wall (RC)

900H Boundary Wall (RC)

Planter Box (RC)

Carprk Base Slab Works (Pa

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Rem
Dur

Start Finish

0910-1050 Demo > Gen Clearance, Plant/Tile/Slab Removal (Part II) 9 02-Nov-16 11-Nov-16

0910-1050.1 Drainage Construction 6 06-Dec-16 12-Dec-16

0910-1050.2 E&M Manhole Const. and Waterpipe Installations 3 13-Dec-16 15-Dec-16

0910-1050.3 3000H Feature Wall (RC) 6 16-Dec-16 22-Dec-16

0910-1050.4 2400H Boundary Wall (RC) 6 16-Dec-16 22-Dec-16

0910-1050.5 Planter Box (RC) 6 16-Dec-16 22-Dec-16

10 - SECTIO10 - SECTION X OF THE WORKS 86 20-Jun-16 A 30-Dec-16

10.2 - W/B Brid10.2 - W/B Bridges (Bridge C and F) 41 20-Jun-16 A 08-Nov-16

10.2.1 - Tie Bea10.2.1 - Tie Beam & Pile Caps Extension 20 16-Jul-16 A 14-Oct-16

1021-2300 Pier 26 > Pile Cap Ext. - Excavation & ELS Works 0 08-Aug-16 A 17-Aug-16 A

1021-2320 Pier 26 > Pile Cap Ext. - Post Drilling & Rebar Fixing Works 0 18-Aug-16 A 01-Sep-16 A

1021-2330 Pier 26 > Pile Cap Ext. - Formworks & Concreting Works 0 02-Sep-16 A 08-Sep-16 A

1021-2340 Pier 26 > Pile Cap Ext. - Remove Fwk & Backfilling 0 09-Sep-16 A 13-Sep-16 A

1021-2360 Pier 26 > Tie Beam. - Post Drilling & Rebar Fixing Works 0 16-Jul-16 A 30-Jul-16 A

1021-2370 Pier 26 > Tie Beam. - Formworks & Concreting Works 0 28-Jul-16 A 10-Aug-16 A

1021-2380 Pier 26 > Tie Beam. - Remove Fwk & Backfilling 0 11-Aug-16 A 27-Aug-16 A

A1950 Pier 23 > Tie Beam. - Remove Fwk & Backfilling 4 11-Oct-16 14-Oct-16

A2140 Pier 25 > Tie Beam. - Post Drilling & Rebar Fixing Works 5 12-Sep-16 A 24-Sep-16

A2150 Pier 25 > Tie Beam. - Formworks & Concreting Works 4 26-Sep-16 29-Sep-16

A2160 Pier 25 > Tie Beam. - Remove Fwk & Backfilling 4 30-Sep-16 05-Oct-16

A2170 Pier 22 > Tie Beam - Excavation & ELS Works 5 19-Sep-16 A 24-Sep-16

A2180 Pier 22 > Tie Beam. - Post Drilling & Rebar Fixing Works 7 26-Sep-16 04-Oct-16

A2190 Pier 22 > Tie Beam. - Formworks & Concreting Works 4 05-Oct-16 08-Oct-16

A2200 Pier 22 > Tie Beam. - Remove Fwk & Backfilling 4 11-Oct-16 14-Oct-16

A2240 Pier 24 > Tie Beam. - Remove Fwk & Backfilling 4 20-Sep-16 23-Sep-16

10.2.3 - Bridge 10.2.3 - Bridge Construction 41 20-Jun-16 A 08-Nov-16

Bridge C1Bridge C1 41 20-Jun-16 A 08-Nov-16

1022-1004 Bridge C1 - Construct Int. Single Noise Encl. (South) Pier 17-22  Stage 0 - Base Plate & Main Post 8 05-Sep-16 A 28-Sep-16

1022-1004.2 Bridge C1 - Construct Int. Single Noise Encl. (South) Pier 17-22  Stage 0 - Secondary Farmes & 
Panels (Vertical)

12 09-Sep-16 A 04-Oct-16

1022-2754 Bridge C1 - Construction (Pier 21- 22)-Part 1 > Construct Parapet ( North & South) 0 20-Jun-16 A 15-Aug-16 A

1022-2756 Bridge C1 - Construction (Pier 21-22) > Install MJ at Pier 22 5 17-Sep-16 A 24-Sep-16

1022-3100 Bridge C1 - Construct North Parapet Pier 19-20 W/B 14 24-Oct-16 08-Nov-16

A2440 Pier 21 - MJ (remaining small part at wing extension) 3 17-Sep-16 A 22-Sep-16

Bridge C2Bridge C2 27 02-Sep-16 A 22-Oct-16

1022-4120 Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Base Plate & Main Post 3 17-Sep-16 A 22-Sep-16

1022-4120.2 Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Secondary Farmes & 
Panels(50%)

9 21-Sep-16 30-Sep-16

1022-4120.3 Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Complete Panel Installation 17 03-Oct-16 22-Oct-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Demo > Gen Clearance, Plant/Tile/Slab Removal (Part II)

Drainage Constructi

E&M Manhole C

300

240

Plan

st Drilling & Rebar Fixing Works

ap Ext. - Formworks & Concreting Works

> Pile Cap Ext. - Remove Fwk & Backfilling

& Backfilling

Pier 23 > Tie Beam. - Remove Fwk & Backfilling

Pier 25 > Tie Beam. - Post Drilling & Rebar Fixing Works

Pier 25 > Tie Beam. - Formworks & Concreting Works

Pier 25 > Tie Beam. - Remove Fwk & Backfilling

Pier 22 > Tie Beam - Excavation & ELS Works

Pier 22 > Tie Beam. - Post Drilling & Rebar Fixing Works

Pier 22 > Tie Beam. - Formworks & Concreting Works

Pier 22 > Tie Beam. - Remove Fwk & Backfilling

Pier 24 > Tie Beam. - Remove Fwk & Backfilling

Bridge C1 - Construct Int. Single Noise Encl. (South) Pier 17-22  Stage 0 - Base Plate & Main Post

Bridge C1 - Construct Int. Single Noise Encl. (South) Pier 17-22  Stage 0 - Secondary Farmes & Panels (Vertical)

ct Parapet ( North & South)

Bridge C1 - Construction (Pier 21-22) > Install MJ at Pier 22

Bridge C1 - Construct North Parapet Pier 19-20 W/B

Pier 21 - MJ (remaining small part at wing extension)

Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Base Plate & Main Post

Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Secondary Farmes & Panels(50%)

Bridge C2 - Construct Int. Single Noise Encl. Bridge C2 - Excl. Pier 25-22 - Complete Panel Installation

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Rem
Dur

Start Finish

1022-4140 Bridge C2 + C1 Deck Road Waterproofing, Surfacing & Marking 4 11-Oct-16 14-Oct-16

A2390 Pier 25 - MJ 12 02-Sep-16 A 04-Oct-16

Bridge C3Bridge C3 27 20-Aug-16 A 22-Oct-16

1022-4110.4 Bridge C3 - Construct Parapet at Temporay access/Opening 2 12-Sep-16 A 21-Sep-16

1022-4110.5 Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Base Plate & Main Post - Part 2 5 08-Sep-16 A 24-Sep-16

1022-4110.6 Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Main Frames - Part 2 7 08-Sep-16 A 27-Sep-16

1022-4110.7 Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Secondary Farmes & Panels - Part 2 20 28-Sep-16 22-Oct-16

1022-4111 Bridge C3 - Deck Road Waterproofing, Surfacing & Marking 4 11-Oct-16 14-Oct-16

A2380 Pier 28 - MJ 3 20-Aug-16 A 22-Sep-16

Bridge C4Bridge C4 5 26-Sep-16 30-Sep-16

1022-1564 Bridge C4 - Deck Road Waterproofing, Surfacing & Marking 5 26-Sep-16 30-Sep-16

Bridge C5Bridge C5 5 26-Sep-16 30-Sep-16

1022-3954 Bridge C5 - Deck Road Waterproofing, Surfacing & Marking 5 26-Sep-16 30-Sep-16

Bridge F1CBridge F1C 13 27-Aug-16 A 05-Oct-16

1022.1-4248 Bridge F1C - Construct Int. Double Noise Encl. Bridge F1C - Main Frames 2 27-Aug-16 A 21-Sep-16

1022.1-4249 Bridge F1C - Construct Int. Double Noise Encl. Bridge F1C - Secondary Farmes & Panels 13 02-Sep-16 A 05-Oct-16

1022.1-4251 Bridge F1C - Bridge F1C Deck Road Waterproofing, Surfacing & Marking 3 03-Oct-16 05-Oct-16

Bridge F2CBridge F2C 16 29-Aug-16 A 08-Oct-16

1022.1-4363.1 Bridge F2C - Construct Int. Double Noise Encl. (54m) - Base Plate & Main Post 9 29-Aug-16 A 29-Sep-16

1022.1-4363.2 Bridge F2C - Construct Int. Double Noise Encl. (54m) - Main Frames 10 05-Sep-16 A 30-Sep-16

1022.1-4363.3 Bridge F2C - Construct Int. Double Noise Encl. (54m) - Secondary Farmes & Panels 16 12-Sep-16 A 08-Oct-16

1022.1-4369 Bridge F2C - Deck Road Waterproofing, Surfacing & Marking 3 03-Oct-16 05-Oct-16

Bridge F3CBridge F3C 27 25-Aug-16 A 22-Oct-16

1022.1-4525 Bridge F3C - Construct South Parapet (83m) 2 25-Aug-16 A 21-Sep-16

1022.1-4530 Bridge F3C - Construct Int. Double Noise Encl. Bridge F3C (83m) - Steel Structure 8 22-Sep-16 30-Sep-16

1022.1-4531 Bridge F3C - Construct Int. Double Noise Encl. Bridge F3C (83m) - Panel Installation 17 03-Oct-16 22-Oct-16

1022.1-4535 Bridge F3C - Deck Road Waterproofing, Surfacing & Marking 3 06-Oct-16 08-Oct-16

A2350 Pier 40 - MJ 2 06-Sep-16 A 21-Sep-16

Bridge F5Bridge F5 16 14-Sep-16 A 08-Oct-16

1022.1-5020 Bridge F5 - W/B Construct Parapet (landside) (24/6m, 2 set @ 3d) 7 22-Sep-16 29-Sep-16

1022.1-5021 Pier 43 & 44 MJ 5 14-Sep-16 A 24-Sep-16

1022.1-5025 Bridge F5 - W/B Road Surfacing & Marking 3 06-Oct-16 08-Oct-16

All W/B BridgAll W/B Bridges (Common) 15 01-Jul-16 A 07-Oct-16

A2450 Instalation of L3 Railings (Bridge C4 - C5) 10 05-Sep-16 A 30-Sep-16

A2460 Instalation of L3 Railings (Bridge F1C - F5) 14 20-Sep-16 06-Oct-16

A2470 Instalation of L3 Railings (Bridge C3 - C1) 14 17-Sep-16 A 06-Oct-16

A2490 Installation of Watermains and Fire Hydrant at WB Bridge 7 01-Jul-16 A 27-Sep-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Bridge C2 + C1 Deck Road Waterproofing, Surfacing & Marking

Pier 25 - MJ

Bridge C3 - Construct Parapet at Temporay access/Opening

Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Base Plate & Main Post - Part 2

Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Main Frames - Part 2

Bridge C3 - Construct Int. Single Noise Encl. Bridge C3 - Secondary Farmes & Panels - Part 2

Bridge C3 - Deck Road Waterproofing, Surfacing & Marking

Pier 28 - MJ

Bridge C4 - Deck Road Waterproofing, Surfacing & Marking

Bridge C5 - Deck Road Waterproofing, Surfacing & Marking

Bridge F1C - Construct Int. Double Noise Encl. Bridge F1C - Main Frames

Bridge F1C - Construct Int. Double Noise Encl. Bridge F1C - Secondary Farmes & Panels

Bridge F1C - Bridge F1C Deck Road Waterproofing, Surfacing & Marking

Bridge F2C - Construct Int. Double Noise Encl. (54m) - Base Plate & Main Post

Bridge F2C - Construct Int. Double Noise Encl. (54m) - Main Frames

Bridge F2C - Construct Int. Double Noise Encl. (54m) - Secondary Farmes & Panels

Bridge F2C - Deck Road Waterproofing, Surfacing & Marking

Bridge F3C - Construct South Parapet (83m)

Bridge F3C - Construct Int. Double Noise Encl. Bridge F3C (83m) - Steel Structure

Bridge F3C - Construct Int. Double Noise Encl. Bridge F3C (83m) - Panel Installation

Bridge F3C - Deck Road Waterproofing, Surfacing & Marking

Pier 40 - MJ

Bridge F5 - W/B Construct Parapet (landside) (24/6m, 2 set @ 3d)

Pier 43 & 44 MJ

Bridge F5 - W/B Road Surfacing & Marking

Instalation of L3 Railings (Bridge C4 - C5)

Instalation of L3 Railings (Bridge F1C - F5)

Instalation of L3 Railings (Bridge C3 - C1)

Installation of Watermains and Fire Hydrant at WB Bridge

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Rem
Dur

Start Finish

A2500 Testing of Watermains and Fire Hydrant at WB Bridge 6 28-Sep-16 05-Oct-16

A2510 Lighting Installation (Bridge C4 - C5) 8 20-Sep-16 28-Sep-16

A2520 Lighting Installation (Bridge F1C - F5) 6 29-Sep-16 06-Oct-16

A2530 Instalation of L3 Railings (Bridge C3 - C1) 10 26-Sep-16 07-Oct-16

A2540 Reinstatement of Temporary Opening 5 01-Jul-16 A 24-Sep-16

A2550 Drainage  Gully Installation 5 01-Jul-16 A 24-Sep-16

10.4 - Bridge D10.4 - Bridge Deck Demolition 59 24-Oct-16 30-Dec-16

10.4.1 - Existin10.4.1 - Existing W/B Bridge 0 24-Oct-16 24-Oct-16

10.4.1.2 - Dem10.4.1.2 - Demolition Works 0 24-Oct-16 24-Oct-16

10410-2580 Complete TTA for W/B Bridge Demolition & Re-Construction 0 24-Oct-16

10.4.3 - Existin10.4.3 - Existing E/B Bridge 59 24-Oct-16 30-Dec-16

10412-2060 Remove Asphalt, Demo Parapet & Prepare for Demolition 9 24-Oct-16 02-Nov-16

10412-2070 Demolish Temp. E/B  Bridge - Deck > Pier 27 to 28 (6 beams) 5 03-Nov-16 08-Nov-16

10412-2080 Demolish Temp. E/B  Bridge - Deck > Pier 26 to 27 (6 beams) 5 09-Nov-16 14-Nov-16

10412-2100 Demolish Temp. E/B  Bridge - Crosshead & Pier >  27 9 15-Nov-16 24-Nov-16

10412-2120 Demolish Temp. E/B  Bridge - Deck > Pier 25 to 26 (6 beams) 5 19-Nov-16 24-Nov-16

10412-2140 Demolish Temp. E/B  Bridge - Crosshead & Pier >  26 9 25-Nov-16 05-Dec-16

A2580 Scraping of Asphalt at existng Old E/B Bridge 4 24-Oct-16 27-Oct-16

A2590 Saw Cutting of Bridge Deck - (Pier 44-43) 4 26-Oct-16 29-Oct-16

A2600 Saw Cutting of Bridge Deck - (Pier 43-42) 4 31-Oct-16 03-Nov-16

A2610 Saw Cutting of Bridge Deck - (Pier 42-41) 4 04-Nov-16 08-Nov-16

A2612 Saw Cutting of Bridge Deck - (Pier 41-40) 4 09-Nov-16 12-Nov-16

A2620 Saw Cutting of Bridge Deck - (Pier 40-39) 4 14-Nov-16 17-Nov-16

A2630 Saw Cutting of Bridge Deck - (Pier 39-38) 4 19-Nov-16 23-Nov-16

A2640 Saw Cutting of Bridge Deck - (Pier 38-37) 4 24-Nov-16 28-Nov-16

A2650 Saw Cutting of Bridge Deck - (Pier 37-36) 4 29-Nov-16 02-Dec-16

A2660 Saw Cutting of Bridge Deck - (Pier 36-35) 4 03-Dec-16 07-Dec-16

A2670 Saw Cutting of Bridge Deck - (Pier 35-34) 4 08-Dec-16 12-Dec-16

A2680 Erection of Two(2nos) Cranes & Testing at Pier 39-41 - (Crane A & B) 6 01-Nov-16 07-Nov-16

A2685 Demolish Three(3nos) Beams at Pier 42-43 - Crane A & B 2 08-Nov-16 09-Nov-16

A2687 Demolish Three(3nos) Beams at Pier 42-41 - Crane A & D 2 10-Nov-16 11-Nov-16

A2688 Demolish Seven(7nos) Beams at Pier 43-44 - Crane B & C 6 14-Nov-16 19-Nov-16

A2689 Partial cutting of crosshead Pier 43 1 21-Nov-16 21-Nov-16

A2690 Erection of One(1no) Crane & Testing at Pier 44-45 - (Crane C) 6 07-Nov-16 12-Nov-16

A2710 Erection of One(1no) Crane & Testing at Pier 38-39 - (Crane D) 6 12-Nov-16 18-Nov-16

A2730 Demolish Three(3nos) Beams at Pier 41-40 - Crane A & D 4 14-Nov-16 17-Nov-16

A2740 Demolish Three(3nos) Beams at Pier 40-39 - Crane A & D 4 18-Nov-16 22-Nov-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Testing of Watermains and Fire Hydrant at WB Bridge

Lighting Installation (Bridge C4 - C5)

Lighting Installation (Bridge F1C - F5)

Instalation of L3 Railings (Bridge C3 - C1)

Reinstatement of Temporary Opening

Drainage  Gully Installation

Complete TTA for W/B Bridge Demolition & Re-Construction

Remove Asphalt, Demo Parapet & Prepare for Demolition

Demolish Temp. E/B  Bridge - Deck > Pier 27 to 28 (6 beams)

Demolish Temp. E/B  Bridge - Deck > Pier 26 to 27 (6 beams)

Demolish Temp. E/B  Bridge - Crosshead & Pier >

Demolish Temp. E/B  Bridge - Deck > Pier 25 to 2

Demolish Temp. E/B  Bridge - C

Scraping of Asphalt at existng Old E/B Bridge

Saw Cutting of Bridge Deck - (Pier 44-43)

Saw Cutting of Bridge Deck - (Pier 43-42)

Saw Cutting of Bridge Deck - (Pier 42-41)

Saw Cutting of Bridge Deck - (Pier 41-40)

Saw Cutting of Bridge Deck - (Pier 40-39)

Saw Cutting of Bridge Deck - (Pier 39-38)

Saw Cutting of Bridge Deck - (Pier 38-37)

Saw Cutting of Bridge Deck - (Pier 3

Saw Cutting of Bridge Deck 

Saw Cutting of Bridg

Erection of Two(2nos) Cranes & Testing at Pier 39-41 - (Crane A & B)

Demolish Three(3nos) Beams at Pier 42-43 - Crane A & B

Demolish Three(3nos) Beams at Pier 42-41 - Crane A & D

Demolish Seven(7nos) Beams at Pier 43-44 - Crane B & 

Partial cutting of crosshead Pier 43

Erection of One(1no) Crane & Testing at Pier 44-45 - (Crane C)

Erection of One(1no) Crane & Testing at Pier 38-39 - (Cran

Demolish Three(3nos) Beams at Pier 41-40 - Crane A & D

Demolish Three(3nos) Beams at Pier 40-39 - Crane 

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Rem
Dur

Start Finish

A2750 Demolish Three(3nos) Beams at Pier 39-38 - Crane A & D 4 24-Nov-16 28-Nov-16

A2760 Demolish Three(3nos) Beams at Pier 38-37 - Crane A & D 4 29-Nov-16 02-Dec-16

A2770 Demolish Three(3nos) Beams at Pier 37-36 - Crane A & D 4 03-Dec-16 07-Dec-16

A2780 Demolish Three(3nos) Beams at Pier 36-35 - Crane A & D 4 08-Dec-16 12-Dec-16

A2790 Erection and Testing of LG-BM at Pier 43-45 32 22-Nov-16 28-Dec-16

A2800 Demolish Four(4nos) Beams at Pier 43-42 - by LG-BM 2 29-Dec-16 30-Dec-16

10.6 - Tunnel A10.6 - Tunnel Approach Ramp 76 08-Jul-16 A 19-Dec-16

10.6.1 - Approa10.6.1 - Approach Ramp (Excluding Portion IIB) 76 08-Jul-16 A 19-Dec-16

Excavation & Excavation & ELS Works 76 08-Jul-16 A 19-Dec-16

1061-4900.8 Predrilling Works (WF4>B1:46m@1.22m/d) 21 08-Jul-16 A 15-Oct-16

1061-4901.1 Sheet Piling Works (WF2>B1:46m@1.5m/d) 20 29-Sep-16 24-Oct-16

1061-4901.2 Sheet Piling Works (WF1>B3:19m@1.5m/d) 24 12-Jul-16 A 19-Oct-16

1061-4910 Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m) 14 20-Oct-16 04-Nov-16

1061-4915 Tam Grouting 28 14-Sep-16 A 24-Oct-16

1061-4940 Instrumentation > Inclinometer (2Nos) 14 20-Sep-16 06-Oct-16

1061-4960 Instrumentation > Settlement Marker (14Nos) 3 07-Oct-16 11-Oct-16

1061-4980 Instrumentation > Tiltmeter (14Nos) 3 07-Oct-16 11-Oct-16

1061-5000 Instrumentation > Movement Marker (14Nos) 3 07-Oct-16 11-Oct-16

1061-5020 Instrumentation > Pizometer/Standpipe (4Nos) 14 07-Oct-16 24-Oct-16

1061-5040 Dewatering System > Recharge Well (8Nos) 10 26-Sep-16 07-Oct-16

1061-5060 Dewatering System > Dewatering Well (14Nos) 14 03-Oct-16 19-Oct-16

1061-5080 Dewatering System > Observation Well (10Nos) 11 12-Oct-16 24-Oct-16

1061-5100 Pumping Test 9 25-Oct-16 03-Nov-16

1061-5120 Complete Pump Test 0 03-Nov-16

1061-5140 Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut) 14 15-Aug-16 A 06-Oct-16

1061-5160 Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD 15 07-Oct-16 25-Oct-16

1061-5180 Ch 5234 - 5285 > Install 1st Layer of Strut & Waling 9 26-Oct-16 04-Nov-16

1061-5200 Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below 2nd Layer of Struts 16 05-Nov-16 23-Nov-16

1061-5220 Ch 5234 - 5285 > Install 2nd Layer of Strut & Waling 9 24-Nov-16 03-Dec-16

1061-5240 Ch 5234 - 5285 > Excav to FEL 13 05-Dec-16 19-Dec-16

Structure WorStructure Works 21 24-Nov-16 17-Dec-16

1061-5260 Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding Layer 1 24-Nov-16 24-Nov-16

1061-5280 Bay 1 - Ch 5322 - 5331 > Base Slab - Water Proofing Membrane 2 25-Nov-16 26-Nov-16

1061-5300 Bay 1 - Ch 5322 - 5331 > Base Slab - Rebar Fixing 5 28-Nov-16 02-Dec-16

1061-5320 Bay 1 - Ch 5322 - 5331 > Base Slab - Erect Formworks 4 03-Dec-16 07-Dec-16

1061-5340 Bay 1 - Ch 5322 - 5331 > Base Slab - Concreting 1 08-Dec-16 08-Dec-16

1061-5360 Bay 2 - Ch 5313 - 5322 > Base Slab - Blinding Layer 1 09-Dec-16 09-Dec-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Demolish Three(3nos) Beams at Pier 39-3

Demolish Three(3nos) Beams at Pie

Demolish Three(3nos) Beam

Demolish Three(3no

Predrilling Works (WF4>B1:46m@1.22m/d)

Sheet Piling Works (WF2>B1:46m@1.5m/d)

Sheet Piling Works (WF1>B3:19m@1.5m/d)

Advance Sheet Piling Works + Pre-drilling in Phase 2 - Cul de sac Area (30m)

Tam Grouting

Instrumentation > Inclinometer (2Nos)

Instrumentation > Settlement Marker (14Nos)

Instrumentation > Tiltmeter (14Nos)

Instrumentation > Movement Marker (14Nos)

Instrumentation > Pizometer/Standpipe (4Nos)

Dewatering System > Recharge Well (8Nos)

Dewatering System > Dewatering Well (14Nos)

Dewatering System > Observation Well (10Nos)

Pumping Test

Complete Pump Test

Ch 5285 - 5331 > Excav from Ex. Lvl down to 2.5mPD (Ch 5285 - 5331 w/ open cut)

Ch 5234 - 5285 > Excav from Ex. Lvl down to 2.5mPD

Ch 5234 - 5285 > Install 1st Layer of Strut & Waling

Ch 5234 - 5285 > Excav from 2.5mPD to 1m Below

Ch 5234 - 5285 > Install 2nd Layer

Ch 5234

Bay 1 - Ch 5322 - 5331 > Base Slab - Blinding La

Bay 1 - Ch 5322 - 5331 > Base Slab - Water P

Bay 1 - Ch 5322 - 5331 > Base Slab

Bay 1 - Ch 5322 - 5331 > Ba

Bay 1 - Ch 5322 - 5331 > B

Bay 2 - Ch 5313 - 5322 >

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Dur

Start Finish

1061-5380 Bay 2 - Ch 5313 - 5322 > Base Slab - Water Proofing Membrane 2 10-Dec-16 12-Dec-16

1061-5400 Bay 2 - Ch 5313 - 5322 > Base Slab - Rebar Fixing 5 13-Dec-16 17-Dec-16

10.7 - Section X10.7 - Section X - Miscellaneous Works 77 19-Jul-16 A 20-Dec-16

10.7.1 - TTM St10.7.1 - TTM Stages 34 19-Jul-16 A 23-Oct-16

1071-1300 TTM Stage 6 - TMLG Consultation and Endorsement 18 19-Jul-16 A 07-Oct-16

1071-1320 TTM Stage 6 - TTM Enabling Works 1 23-Oct-16 23-Oct-16

1071-1340 TTM Stage 6 - Divert W/B 3 lanes traffic from old E/B to new W/B Bridge 0 23-Oct-16

10.7.2 - Oil Stre10.7.2 - Oil Street/Watson Road (Portion III) 50 24-Oct-16 20-Dec-16

1072-1040 Fresh Water Main 100DI - F03 Portion III (Oil Street/Admin Bldg) 50 24-Oct-16 20-Dec-16

1072-1060 Salt Water Main 100DI - S03 Portion III (Oil Street/Admin Bldg) 50 24-Oct-16 20-Dec-16

1072-1080 Foul Sewer Dia. 300 Portion III (Oil Street/Admin Bldg) 42 24-Oct-16 10-Dec-16

11 - SECTIO11 - SECTION 11 OF THE WORKS 56 14-Sep-16 A 25-Nov-16

11.1 - Portion X11.1 - Portion XIIA - Stage 1 56 14-Sep-16 A 25-Nov-16

11.1.2 - Along  11.1.2 - Along  Victoria Park Rd. Triangular Island - Modification Works (Portion XIIA) 5 20-Sep-16 24-Sep-16

1110-2920 Placing road marking 5 20-Sep-16 24-Sep-16

11.1.3 - Along  11.1.3 - Along  Tsing Fung St. - TCSS cable ducting (Portion XIIA) 36 22-Sep-16 04-Nov-16

1110-2930 TCSS cable ducting along Tsing Fung St 36 22-Sep-16 04-Nov-16

A2560 Expiration of existing  Excavation Permit 0 13-Oct-16*

A2570 Extension of existing Excavation Permit (by AECOM) 18 25-Sep-16 12-Oct-16

11.1.4 - Along G11.1.4 - Along Gordon House - Cross road ducting at Hing Fat St adjacent to  (Portion XIIA) 54 19-Sep-16 A 23-Nov-16

1110-2940 Trench 1 (E&M, PL) - (Night Work) 16 19-Sep-16 A 08-Oct-16

1110-2950 Trench 2 (ATC) - (Night Work) 38 11-Oct-16 23-Nov-16

11.1.5 - Footing11.1.5 - Footing and frame/pole for directional sign FVMSH2, ADS16 and OHVD (Portion XIIA) 38 14-Sep-16 A 04-Nov-16

1110-2960 ADS16 26 14-Sep-16 A 21-Oct-16

1110-2970 OHVD 12 22-Oct-16 04-Nov-16

11.1.6 - Along H11.1.6 - Along Hing Fat St. - TCSS cable ducting (Pending V.O.) (Portion XIIA) 56 20-Sep-16 25-Nov-16

1110-2990 Ducting at pedestrian walkway 38 20-Sep-16 04-Nov-16

1110-3000 Cross road ducting at Hing Fat St adjacent to Viking Garden 28 20-Sep-16 24-Oct-16

1110-3010 Cross road ducting at Hing Fat St adjacent to The CWB Kaifong Welfare Advancement Bradbuary 
Building

28 25-Oct-16 25-Nov-16

18 25 02 09 16 23 30 06 13 20 27 04 11 18 25
October November December

2016

Bay 2 - Ch 5313 - 5

Bay 2 - Ch 5

TTM Stage 6 - TMLG Consultation and Endorsement

TTM Stage 6 - TTM Enabling Works

TTM Stage 6 - Divert W/B 3 lanes traffic from old E/B to new W/B Bridge

Fresh W

Salt Wa

Foul Sewer Dia. 300 Po

Placing road marking

TCSS cable ducting along Tsing Fung St

Expiration of existing  Excavation Permit

Extension of existing Excavation Permit (by AECOM)

Trench 1 (E&M, PL) - (Night Work)

Trench 2 (ATC) - (Night Work)

ADS16

OHVD

Ducting at pedestrian walkway

Cross road ducting at Hing Fat St adjacent to Viking Garden

Cross road ducting at Hing Fat St adjacent to Th

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone Contract HY/2009/19
Three Months Rolling Programme (20 Sept to 19 Dec 2016)
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Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 80d 20-Sep-16 A 11-Feb-17

TS3E - 3 MonthTS3E - 3 Months Rolling Programme - 2016-10 80d 20-Sep-16 A 11-Feb-17

West Bound TunneWest Bound Tunnel (W/B) 71d 16-Oct-16 A 30-Jan-17

Diaphragm Wall RDiaphragm Wall Remedial Works & Reactive Cementitious Coating Works 44d 16-Oct-16 A 24-Dec-16

A1020 PU Injection to Sto Water Leakage at CJ Location 40d 16-Oct-16 A 24-Nov-16

A1030 Patching Up Works 20d 24-Nov-16 14-Dec-16

A1040 Apply Reactive Cementitious Coating 10d 14-Dec-16 24-Dec-16

Outstanding ReinfOutstanding Reinforced Concrete Works 86d 06-Nov-16 30-Jan-17

Stitiching of TS2 &Stitiching of TS2 & TS3E 48d 06-Nov-16 23-Dec-16

A1050 TS2/TS3E - Base Slab (Part 1 - 6.5 m Length) 8d 06-Nov-16* 13-Nov-16

A1060 TS2/TS3E - Base Slab (Part 2 - 10.5 m Length) 8d 14-Nov-16 21-Nov-16

A1070 TS2/TS3E - Wall 8d 22-Nov-16 29-Nov-16

A1080 TS2/TS3E - OHVD 10d 30-Nov-16 09-Dec-16

A1090 TS2/TS3E - Roof Slab 14d 10-Dec-16 23-Dec-16

Profile Barrier & MProfile Barrier & Maintenance Walkway 70d 22-Nov-16 30-Jan-17

A1100 Profile Barrier 60m 15d 22-Nov-16 06-Dec-16

A1110 Maintenance Walkway 70m 15d 07-Dec-16 21-Dec-16

A1120 Making Half Round Channel for the Cable Trough (2 x 90m) 12d 22-Dec-16 02-Jan-17

A1130 Install Precast Concrete Covers on the Cable Trough (2 x 90m) 8d 23-Jan-17 30-Jan-17

Outstanding SoffiOutstanding Soffit of CP32 21d 19-Nov-16 09-Dec-16

A1140 Erection of CP32 Falsework 8d 19-Nov-16 26-Nov-16

A1150 Reinforcement Bar Fixing & Concreting 8d 02-Dec-16 09-Dec-16

Remaining WorksRemaining Works 36d 24-Dec-16 28-Jan-17

A1160 PU Injection grout for Tunnel Structure 20d 24-Dec-16 12-Jan-17

A1170 General Cleansing Works for Tunnel 10d 13-Jan-17 22-Jan-17

A1180 Joint Site Walk 5d 23-Jan-17 27-Jan-17

A1190 Hand Over Date 1d 28-Jan-17 28-Jan-17

East Bound TunnelEast Bound Tunnel (E/B) 80d 20-Sep-16 A 11-Feb-17

A1200 Bulkhead Removal of TS2/TS3E (Completed) 27d 20-Sep-16 A 15-Oct-16 A

Diaphragm Wall RDiaphragm Wall Remedial Works & Reactive Cementitious Coating Works 104d 05-Oct-16 A 11-Feb-17

A1210 Hand Trimming & Water Jet Cleansing of Loose Material on Diaphragm Wall Surface 70d 05-Oct-16 A 13-Dec-16

A1220 PU Injection to Sto Water Leakage at CJ Location 40d 14-Dec-16 22-Jan-17

A1230 Patching Up Works 20d 23-Jan-17 11-Feb-17

Outstanding ReinfOutstanding Reinforced Concrete Works 74d 16-Nov-16 28-Jan-17

Stitiching of TS2 &Stitiching of TS2 & TS3E 48d 16-Nov-16 02-Jan-17

A1250 TS2/TS3E - Base Slab (Part 1 - 6.5 m Length) 8d 16-Nov-16* 23-Nov-16

A1260 TS2/TS3E - Base Slab (Part 2 - 10.5 m Length) 8d 24-Nov-16 01-Dec-16

A1270 TS2/TS3E - Wall 8d 02-Dec-16 09-Dec-16

A1280 TS2/TS3E - OHVD 10d 10-Dec-16 19-Dec-16

A1290 TS2/TS3E - Roof Slab 14d 20-Dec-16 02-Jan-17

Profile Barrier & MProfile Barrier & Maintenance Walkway 58d 02-Dec-16 28-Jan-17

A1310 Profile Barrier 120m 25d 02-Dec-16 26-Dec-16

A1320 Maintenance Walkway 80m 18d 27-Dec-16 13-Jan-17

Oct Nov Dec Jan Feb
2016 2017

PU Injection to Sto Water Leakage at CJ Location

Patching Up Works

Apply Reactive Cementitious Coating

TS2/TS3E - Base Slab (Part 1 - 6.5 m Length)

TS2/TS3E - Base Slab (Part 2 - 10.5 m Length)

TS2/TS3E - Wall

TS2/TS3E - OHVD

TS2/TS3E - Roof Slab

Profile Barrier 60m

Maintenance Walkway 70m

Making Half Round Channel for the Cable Trough (2 x 90m)

Install Prec

Erection of CP32 Falsework

Reinforcement Bar Fixing & Concreting

PU Injection grout for Tunnel Structure

General Cleansing Works 

Joint Site Walk

Hand Over Da

Bulkhead Removal of TS2/TS3E (Completed)

Hand Trimming & Water Jet Cleansing of Loose Material on Diaphragm Wall Surface

PU Injection to Sto Water L

TS2/TS3E - Base Slab (Part 1 - 6.5 m Length)

TS2/TS3E - Base Slab (Part 2 - 10.5 m Length)

TS2/TS3E - Wall

TS2/TS3E - OHVD

TS2/TS3E - Roof Slab

Profile Barrier 120m

Maintenance Walkway 80m

TS3E-3M SR8 - Layout for 3MRP_2106_10 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 1 of 2 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 
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20-Oct-16 Updated to 20th Oct 2016 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

A1330 Making Half Round Channel for the Cable Trough (2 x 90m) 15d 14-Jan-17 28-Jan-17

Remaining WorksRemaining Works 30d 03-Jan-17 01-Feb-17

A1340 PU Injection grout for Tunnel Structure 20d 03-Jan-17 22-Jan-17

A1350 General Cleansing Works for Tunnel 10d 23-Jan-17 01-Feb-17

Oct Nov Dec Jan Feb
2016 2017

Making Half Ro

PU Injection grout for Tunn

Genera

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 2 of 2 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Oct-16 Updated to 20th Oct 2016 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 139d 21-Aug-16 A 05-Jan-17

TS3W - 3 MonthTS3W - 3 Months Rolling Programme - 2016-10 139d 21-Aug-16 A 05-Jan-17

CCTCCT 139d 21-Aug-16 A 05-Jan-17

Northern & SouthNorthern & Southern Tunnel 108d 21-Aug-16 A 05-Jan-17

Zone E1Zone E1 70d 21-Aug-16 A 21-Nov-16

Bay 1Bay 1 70d 21-Aug-16 A 21-Nov-16

TS3W_2100 Bay 1 - Break Trough Bulkhead Bay 1N & 1S 21d 20-Sep-16 A 20-Nov-16

TS3W_2090 Bay 1 - Spray Type Waterproofing, Protection Board & Backfilling 10d 31-Oct-16 09-Nov-16

Bay N1Bay N1 63d 21-Aug-16 A 21-Nov-16

TS3W_2130 Bay N1 - Utility Trough 4d 21-Aug-16 A 21-Nov-16

TS3W_2150 Bay N1 - Roof Slab 10d 24-Sep-16 A 25-Oct-16 A

Bay S1Bay S1 26d 21-Aug-16 A 03-Nov-16

TS3W_2180 Bay S1 - Utility Trough 4d 21-Aug-16 A 03-Nov-16

TS3W_2200 Bay S1 - Roof Slab 10d 23-Sep-16 A 11-Oct-16 A

Bay 2Bay 2 51d 21-Aug-16 A 09-Nov-16

TS3W_2230 Bay 2 - Spray Type Waterproofing, Protection Board & Backfilling 10d 31-Oct-16 09-Nov-16

Bay N2Bay N2 51d 21-Aug-16 A 06-Nov-16

TS3W_2260 Bay N2 - Utility Trough 4d 21-Aug-16 A 06-Nov-16

TS3W_2280 Bay N2 - Roof Slab 10d 30-Aug-16 A 31-Oct-16 A

TS3W_2270 Bay N2 - OHVD Slab & Hanger Wall 11d 01-Sep-16 A 09-Oct-16 A

Bay S2Bay S2 51d 21-Aug-16 A 06-Nov-16

TS3W_2310 Bay S2 - Utility Trough 4d 21-Aug-16 A 06-Nov-16

TS3W_2330 Bay S2 - Roof Slab 10d 25-Aug-16 A 28-Oct-16 A

TS3W_2320 Bay S2 - OHVD Slab & Hanger Wall 11d 29-Aug-16 A 03-Oct-16 A

Zone E2Zone E2 55d 21-Aug-16 A 25-Nov-16

Bay 3Bay 3 55d 21-Aug-16 A 25-Nov-16

TS3W_2360 Bay 3 -  Spray Type Waterproofing, Protection Board & Backfilling 10d 31-Oct-16 09-Nov-16

Bay N3Bay N3 55d 21-Aug-16 A 25-Nov-16

TS3W_2390 Bay N3 - Utility Trough 4d 21-Aug-16 A 03-Nov-16

TS3W_2410 Bay N3 - Roof Slab 10d 13-Sep-16 A 25-Nov-16

TS3W_2400 Bay N3 - OHVD Slab & Hanger Wall 11d 20-Sep-16 A 16-Oct-16 A

Bay S3Bay S3 53d 23-Aug-16 A 22-Nov-16

TS3W_2440 Bay S3 - Utility Trough 4d 23-Aug-16 A 08-Nov-16

TS3W_2450 Bay S3 - OHVD Slab & Hanger Wall 11d 13-Sep-16 A 14-Oct-16 A

TS3W_2460 Bay S3 - Roof Slab 10d 28-Sep-16 A 22-Nov-16

Zone W1Zone W1 101d 25-Aug-16 A 05-Jan-17

Bay 4Bay 4 41d 25-Aug-16 A 19-Nov-16

TS3W_2490 Bay 4 - Spray Type Waterproofing, Protection Board & Backfilling 10d 31-Oct-16 09-Nov-16

Bay N4Bay N4 38d 25-Aug-16 A 18-Nov-16

TS3W_2620 Bay N4 - Utility Trough 4d 25-Aug-16 A 06-Nov-16

TS3W_2610 Bay N4 - Wall 5 7d 22-Sep-16 A 03-Oct-16 A

TS3W_2640 Bay N4 - Roof Slab 10d 26-Sep-16 A 18-Nov-16

TS3W_2630 Bay N4 - OHVD Slab & Hanger Wall 11d 15-Oct-16 A 19-Oct-16 A

Oct Nov Dec Jan Feb
2016 2017

Bay 1 - Break Trough Bulkhead Bay 1N & 1S

Bay 1 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N1 - Utility Trough

Bay N1 - Roof Slab

Bay S1 - Utility Trough

- Roof Slab

Bay 2 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N2 - Utility Trough

Bay N2 - Roof Slab

HVD Slab & Hanger Wall

Bay S2 - Utility Trough

Bay S2 - Roof Slab

Hanger Wall

Bay 3 -  Spray Type Waterproofing, Protection Board & Backfilling

Bay N3 - Utility Trough

Bay N3 - Roof Slab

Bay N3 - OHVD Slab & Hanger Wall

Bay S3 - Utility Trough

ay S3 - OHVD Slab & Hanger Wall

Bay S3 - Roof Slab

Bay 4 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N4 - Utility Trough

Bay N4 - Roof Slab

Bay N4 - OHVD Slab & Hanger Wall

TS3W - 3M SR8 - Layout for 3MRP_2106_10 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Bay S4Bay S4 35d 25-Aug-16 A 19-Nov-16

TS3W_2690 Bay S4 - Utility Trough 4d 25-Aug-16 A 06-Nov-16

TS3W_2700 Bay S4 - Roof Slab 10d 13-Sep-16 A 19-Nov-16

TS3W_2710 Bay S4 - OHVD Slab & Hanger Wall 11d 15-Sep-16 A 20-Oct-16 A

TS3W_2660 Bay S4 - Wall 6 7d 21-Sep-16 A 30-Sep-16 A

Bay 5Bay 5 54d 27-Aug-16 A 24-Nov-16

TS3W_2740 Bay 5 - Spray Type Waterproofing, Protection Board & Backfilling 10d 31-Oct-16 09-Nov-16

Bay N5Bay N5 31d 27-Aug-16 A 21-Nov-16

TS3W_2760 Bay N5 - Utility Trough 4d 27-Aug-16 A 06-Nov-16

TS3W_2770 Bay N5 - Wall 5 7d 05-Oct-16 A 09-Oct-16 A

TS3W_2780 Bay N5 - Roof Slab 10d 05-Oct-16 A 21-Nov-16

TS3W_2790 Bay N5 - OHVD Slab & Hanger Wall 11d 23-Oct-16 A 26-Oct-16 A

Bay S5Bay S5 54d 27-Aug-16 A 24-Nov-16

TS3W_2810 Bay S5 - Utility Trough 4d 27-Aug-16 A 03-Nov-16

TS3W_2820 Bay S5 - Wall 6 7d 23-Sep-16 A 07-Oct-16 A

TS3W_2830 Bay S5 - OHVD Slab & Hanger Wall 11d 04-Nov-16 14-Nov-16

TS3W_2840 Bay S5 - Roof Slab 10d 15-Nov-16 24-Nov-16

Bay 6Bay 6 101d 29-Aug-16 A 05-Jan-17

TS3W_2860 Bay 6 -  Concrete Strut & Remove SL 6,7,8 7d 10-Sep-16 A 04-Oct-16 A

TS3W_2870 Bay 6 - Spray Type Waterproofing, Protection Board & Backfilling 10d 07-Nov-16 16-Nov-16

Bay N6Bay N6 62d 06-Sep-16 A 14-Dec-16

TS3W_2890 Bay N6 - Utility Trough 4d 06-Sep-16 A 13-Nov-16

TS3W_2900 Bay N6 - Wall 5 7d 10-Oct-16 A 06-Nov-16

TS3W_2910 Bay N6 - OHVD Slab & Hanger Wall 11d 24-Nov-16 04-Dec-16

TS3W_2920 Bay N6 - Roof Slab 10d 05-Dec-16 14-Dec-16

Bay S6Bay S6 63d 29-Aug-16 A 17-Dec-16

TS3W_2940 Bay S6 - Utility Trough 4d 29-Aug-16 A 13-Nov-16

TS3W_2950 Bay S6 - Wall 6 7d 09-Oct-16 A 06-Nov-16

TS3W_2960 Bay S6 - OHVD Slab & Hanger Wall 11d 27-Nov-16 07-Dec-16

TS3W_2970 Bay S6 - Roof Slab 10d 08-Dec-16 17-Dec-16

Bay SR6Bay SR6 50d 17-Nov-16 05-Jan-17

SR8_S_1250 SR8 - Bay SR6 Base Slab 7d 17-Nov-16 23-Nov-16

SR8_S_1260 SR8 - Bay SR6 Wall 7d 18-Dec-16 24-Dec-16

SR8_S_1270 SR8 - Utility Trough 4d 18-Dec-16 21-Dec-16

SR8_S_1280 SR8 - Bay SR6 OHVD Slab & Hanger Wall 8d 22-Dec-16 29-Dec-16

SR8_S_1290 SR8 - Bay SR6 Roof Slab 7d 30-Dec-16 05-Jan-17

Zone W2Zone W2 101d 25-Aug-16 A 01-Jan-17

Bay 7Bay 7 78d 25-Aug-16 A 09-Dec-16

TS3W_3230 Bay 7 -  Concrete Strut & Remove SL 6,7,8 7d 06-Oct-16 A 07-Nov-16

TS3W_3240 Bay 7 - Spray Type Waterproofing, Protection Board & Backfilling 10d 15-Nov-16 24-Nov-16

Bay N7Bay N7 78d 25-Aug-16 A 09-Dec-16

TS3W_3270 Bay N7 - Utility Trough 4d 25-Aug-16 A 18-Nov-16

TS3W_3250 Bay N7 - Base Slab 7d 26-Aug-16 A 04-Oct-16 A

TS3W_3260 Bay N7 - Wall 5 & 1 7d 08-Nov-16 14-Nov-16

Oct Nov Dec Jan Feb
2016 2017

Bay S4 - Utility Trough

Bay S4 - Roof Slab

Bay S4 - OHVD Slab & Hanger Wall

Bay 5 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N5 - Utility Trough

all 5

Bay N5 - Roof Slab

Bay N5 - OHVD Slab & Hanger Wall

Bay S5 - Utility Trough

Bay S5 - OHVD Slab & Hanger Wall

Bay S5 - Roof Slab

ut & Remove SL 6,7,8

Bay 6 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N6 - Utility Trough

Bay N6 - Wall 5

Bay N6 - OHVD Slab & Hanger Wall

Bay N6 - Roof Slab

Bay S6 - Utility Trough

Bay S6 - Wall 6

Bay S6 - OHVD Slab & Hanger Wall

Bay S6 - Roof Slab

SR8 - Bay SR6 Base Slab

SR8 - Bay SR6 Wall

SR8 - Utility Trough

SR8 - Bay SR6 OHVD Slab & Hanger Wall

SR8 - Bay SR6 Roof Slab

Bay 7 -  Concrete Strut & Remove SL 6,7,8

Bay 7 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N7 - Utility Trough

Bay N7 - Wall 5 & 1

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 2 of 4 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Oct-16 Updated to 20th Oct 2016 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

TS3W_3280 Bay N7 - OHVD 11d 19-Nov-16 29-Nov-16

TS3W_3290 Bay N7 - Roof Slab 10d 30-Nov-16 09-Dec-16

Bay S7Bay S7 36d 26-Sep-16 A 09-Dec-16

TS3W_3320 Bay S7 - Utility Trough 4d 26-Sep-16 A 18-Nov-16

TS3W_3310 Bay S7 - Wall 6 & 2 7d 08-Nov-16 14-Nov-16

TS3W_3330 Bay S7 - OHVD 11d 19-Nov-16 29-Nov-16

TS3W_3340 Bay S7 - Roof Slab 10d 30-Nov-16 09-Dec-16

Bay SR7Bay SR7 40d 31-Oct-16 09-Dec-16

SR8_S_1300 SR8 - Bay SR7 - Base Slab 7d 31-Oct-16 06-Nov-16

SR8_S_1310 SR8 - Bay SR7 - Wall 7d 08-Nov-16 14-Nov-16

SR8_S_1320 SR8 - Bay SR7 - Utility Trough 4d 15-Nov-16 18-Nov-16

SR8_S_1330 SR8 - Bay SR7 - OHVD 11d 19-Nov-16 29-Nov-16

SR8_S_1340 SR8 - Bay SR7 - Roof Slab 10d 30-Nov-16 09-Dec-16

Bay 8Bay 8 74d 21-Sep-16 A 01-Jan-17

TS3W_3400 Bay 8 - Waterproofing (Include SR8 - Bay SR8) 3d 24-Sep-16 A 05-Oct-16 A

TS3W_3410 Bay 8 -  Concrete Strut & Remove SL 6,7,8 7d 22-Oct-16 A 13-Nov-16

TS3W_3430 Bay 8 - Break Trough Bulkhead Bay 8N, 8S & SR8 21d 26-Oct-16 A 11-Dec-16

TS3W_3420 Bay 8 - Spray Type Waterproofing, Protection Board & Backfilling 10d 21-Nov-16 30-Nov-16

Bay N8Bay N8 74d 22-Sep-16 A 01-Jan-17

TS3W_3440 Bay N8 - Base Slab 7d 22-Sep-16 A 15-Oct-16 A

TS3W_3460 Bay N8 - Utility Trough 4d 18-Oct-16 A 24-Nov-16

TS3W_3450 Bay N8 - Wall 5 & 1 7d 14-Nov-16 20-Nov-16

TS3W_3470 Bay N8 - OHVD 11d 12-Dec-16 22-Dec-16

TS3W_3480 Bay N8 - Roof Slab 10d 23-Dec-16 01-Jan-17

Bay S8Bay S8 74d 21-Sep-16 A 01-Jan-17

TS3W_3490 Bay S8 - Base Slab 7d 21-Sep-16 A 12-Oct-16 A

TS3W_3600 Bay S8 - Utility Trough 4d 24-Oct-16 A 24-Nov-16

TS3W_3500 Bay S8 - Wall 6 & 2 7d 14-Nov-16 20-Nov-16

SR8_S_1370 SR8 - Utility Trough 4d 21-Nov-16 24-Nov-16

TS3W_3610 Bay S8 - OHVD 11d 12-Dec-16 22-Dec-16

TS3W_3620 Bay S8 - Roof Slab 10d 23-Dec-16 01-Jan-17

Bay SR8Bay SR8 63d 31-Oct-16 01-Jan-17

SR8_S_1350 SR8 - Bay SR8 - Base Slab 7d 31-Oct-16 06-Nov-16

SR8_S_1360 SR8 - Bay SR8 - Wall 7d 14-Nov-16 20-Nov-16

SR8_S_1380 SR8 - Bay SR8 - OHVD 11d 12-Dec-16 22-Dec-16

SR8_S_1390 SR8 - Bay SR8 - Roof Slab 10d 23-Dec-16 01-Jan-17

Egress Passage (EEgress Passage (EP-02) & Cross Passage (CP31) 55d 22-Aug-16 A 11-Dec-16

TS3W_3680 CP-31 + EP-02 Stair Case Structure at Bay N2 & S2 21d 22-Aug-16 A 20-Nov-16

TS3W_3690 EP-02 Cooridor on Top of S2 & S3 Roof 21d 21-Nov-16 11-Dec-16

Egress Passage (EEgress Passage (EP-03) & Cross Passage (CP-30) 35d 22-Oct-16 A 23-Nov-16

TS3W_3700 CP-30 in  Bay 5 7d 22-Oct-16 A 19-Nov-16

TS3W_3710 Waterproofing to CP-30 & Backfilling up to SR8 BaySR6 Base Slab Bottom 4d 20-Nov-16 23-Nov-16

SR8 TunnelSR8 Tunnel 114d 21-Aug-16 A 11-Dec-16

Waterfroofing to BWaterfroofing to Base Slab 10d 21-Aug-16 A 09-Nov-16

Oct Nov Dec Jan Feb
2016 2017

Bay N7 - OHVD

Bay N7 - Roof Slab

Bay S7 - Utility Trough

Bay S7 - Wall 6 & 2

Bay S7 - OHVD

Bay S7 - Roof Slab

SR8 - Bay SR7 - Base Slab

SR8 - Bay SR7 - Wall

SR8 - Bay SR7 - Utility Trough

SR8 - Bay SR7 - OHVD

SR8 - Bay SR7 - Roof Slab

ing (Include SR8 - Bay SR8)

Bay 8 -  Concrete Strut & Remove SL 6,7,8

Bay 8 - Break Trough Bulkhead Bay 8N, 8S & SR8

Bay 8 - Spray Type Waterproofing, Protection Board & Backfilling

Bay N8 - Base Slab

Bay N8 - Utility Trough

Bay N8 - Wall 5 & 1

Bay N8 - OHVD

Bay N8 - Roof Slab

8 - Base Slab

Bay S8 - Utility Trough

Bay S8 - Wall 6 & 2

SR8 - Utility Trough

Bay S8 - OHVD

Bay S8 - Roof Slab

SR8 - Bay SR8 - Base Slab

SR8 - Bay SR8 - Wall

SR8 - Bay SR8 - OHVD

SR8 - Bay SR8 - Roof Slab

CP-31 + EP-02 Stair Case Structure at Bay N2 & S2

EP-02 Cooridor on Top of S2 & S3 Roof

CP-30 in  Bay 5

Waterproofing to CP-30 & Backfilling up to SR8 BaySR6 Base Slab Bottom

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

SR8_S_1000 Waterproof to Base Slab - Bay SR1 to SR3A 10d 21-Aug-16 A 09-Nov-16

Bay SR1Bay SR1 25d 31-Oct-16 24-Nov-16

SR8_S_1020 SR8 - Bay SR1 - Utility Trough 4d 31-Oct-16 03-Nov-16

SR8_S_1030 SR8 - Bay SR1 - OHVD Slab & Hanger Wall 11d 04-Nov-16 14-Nov-16

SR8_S_1040 SR8 - Bay SR1 - Roof Slab 10d 15-Nov-16 24-Nov-16

Bay SR2Bay SR2 32d 31-Oct-16 01-Dec-16

SR8_S_1050 SR8 - Bay SR2 - Base Slab 7d 31-Oct-16 06-Nov-16

SR8_S_1060 SR8 - Bay SR2 - Utility Trough 4d 07-Nov-16 10-Nov-16

SR8_S_1070 SR8 - Bay SR2 - OHVD Slab & Hanger Wall 11d 11-Nov-16 21-Nov-16

SR8_S_1080 SR8 - Bay SR2 - Roof Slab 10d 22-Nov-16 01-Dec-16

Bay SR3 (Part  WitBay SR3 (Part  Within Zone E2) 42d 31-Oct-16 11-Dec-16

SR8_S_1090 Breaking to Cut Off Level of Temporary Diaphragm Wall 3d 31-Oct-16 02-Nov-16

SR8_S_1100 SR8 - Bay SR3 - Base Slab 7d 03-Nov-16 09-Nov-16

SR8_S_1110 SR8 - Bay SR3 - Wall 7d 10-Nov-16 16-Nov-16

SR8_S_1120 SR8 - Bay SR3 - Utility Trough 4d 17-Nov-16 20-Nov-16

SR8_S_1130 SR8 - Bay SR3 - OHVD Slab & Hanger Wall 11d 21-Nov-16 01-Dec-16

SR8_S_1140 SR8 - Bay SR3 - Roof Slab 10d 02-Dec-16 11-Dec-16

Bay SR4 (Within ZBay SR4 (Within Zone W1) 42d 31-Oct-16 11-Dec-16

SR8_S_1150 SR8 - Bay SR4 - Base Slab 10d 31-Oct-16 09-Nov-16

SR8_S_1160 SR8 - Bay SR4 - Wall 7d 10-Nov-16 16-Nov-16

SR8_S_1170 SR8 - Bay SR4 - Utility Trough 4d 17-Nov-16 20-Nov-16

SR8_S_1180 SR8 - Bay SR4 - OHVD Slab & Hanger Wall 11d 21-Nov-16 01-Dec-16

SR8_S_1190 SR8 - Bay SR4 - Roof Slab 10d 02-Dec-16 11-Dec-16

Bay SR5 (Within ZBay SR5 (Within Zone W1) 42d 31-Oct-16 11-Dec-16

SR8_S_1200 SR8 - Bay SR5 - Base Slab 10d 31-Oct-16 09-Nov-16

SR8_S_1210 SR8 - Bay SR5 - Wall 7d 10-Nov-16 16-Nov-16

SR8_S_1220 SR8 - Bay SR5 - Utility Trough 4d 17-Nov-16 20-Nov-16

SR8_S_1230 SR8 - Bay SR5 - OHVD Slab & Hanger Wall 11d 21-Nov-16 01-Dec-16

SR8_S_1240 SR8 - Bay SR5 - Roof Slab 10d 02-Dec-16 11-Dec-16

Waterproofing to RWaterproofing to Roof Slab 4d 31-Oct-16 03-Nov-16

SR8_S_1410 Waterproof to Roof Slab - Bay SR2 4d 31-Oct-16 03-Nov-16

SR8_S_1420 Waterproof to Roof Slab - Bay SR3 4d 31-Oct-16 03-Nov-16

SR8_S_1430 Waterproof to Roof Slab - Bay SR4 4d 31-Oct-16 03-Nov-16

SR8_S_1440 Waterproof to Roof Slab - Bay SR5 4d 31-Oct-16 03-Nov-16

SR8_S_1450 Waterproof to Roof Slab - Bay SR6 4d 31-Oct-16 03-Nov-16

SR8_S_1460 Waterproof to Roof Slab - Bay SR7 4d 31-Oct-16 03-Nov-16

SR8_S_1470 Waterproof to Roof Slab - Bay SR8 4d 31-Oct-16 03-Nov-16

SR8_S_1400 Waterproof to Roof Slab - Bay SR1 4d 31-Oct-16 03-Nov-16

Oct Nov Dec Jan Feb
2016 2017

Waterproof to Base Slab - Bay SR1 to SR3A

SR8 - Bay SR1 - Utility Trough

SR8 - Bay SR1 - OHVD Slab & Hanger Wall

SR8 - Bay SR1 - Roof Slab

SR8 - Bay SR2 - Base Slab

SR8 - Bay SR2 - Utility Trough

SR8 - Bay SR2 - OHVD Slab & Hanger Wall

SR8 - Bay SR2 - Roof Slab

Breaking to Cut Off Level of Temporary Diaphragm Wall

SR8 - Bay SR3 - Base Slab

SR8 - Bay SR3 - Wall

SR8 - Bay SR3 - Utility Trough

SR8 - Bay SR3 - OHVD Slab & Hanger Wall

SR8 - Bay SR3 - Roof Slab

SR8 - Bay SR4 - Base Slab

SR8 - Bay SR4 - Wall

SR8 - Bay SR4 - Utility Trough

SR8 - Bay SR4 - OHVD Slab & Hanger Wall

SR8 - Bay SR4 - Roof Slab

SR8 - Bay SR5 - Base Slab

SR8 - Bay SR5 - Wall

SR8 - Bay SR5 - Utility Trough

SR8 - Bay SR5 - OHVD Slab & Hanger Wall

SR8 - Bay SR5 - Roof Slab

Waterproof to Roof Slab - Bay SR2

Waterproof to Roof Slab - Bay SR3

Waterproof to Roof Slab - Bay SR4

Waterproof to Roof Slab - Bay SR5

Waterproof to Roof Slab - Bay SR6

Waterproof to Roof Slab - Bay SR7

Waterproof to Roof Slab - Bay SR8

Waterproof to Roof Slab - Bay SR1

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Oct-16 Updated to 20th Oct 2016 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 67d 06-Oct-16 A 23-Dec-16

Zone B -  CCT RZone B -  CCT REV-04 - Progress As of (2016-10-25) 67d 06-Oct-16 A 23-Dec-16

Backfill & RemoveBackfill & Remove Struts 8d 12-Nov-16 21-Nov-16
A1040 Remove Remaining Struts Near Ground Level 8d 12-Nov-16 21-Nov-16

OHVDOHVD 36d 05-Nov-16 16-Dec-16

Bay 2Bay 2 29d 14-Nov-16 16-Dec-16
A1060 Erect Scaffolding & Soffit Fromwork (Commence after Completion of Bay 2 U trough at 

LHS)
6d 14-Nov-16 19-Nov-16

A1070 Rebar Fixing for Base Slab of OHVD 3d 21-Nov-16 23-Nov-16

A1080 Concrete of Slab of OHVD 1d 24-Nov-16 24-Nov-16

A1090 Rebar Fixing to Wall 1d 25-Nov-16 25-Nov-16

A1100 Erect Wall Fromwork for OHVD 2d 26-Nov-16 28-Nov-16

A1110 Concrete Hanger Wall of OHVD 1d 29-Nov-16 29-Nov-16

A1120 Curing Period for OHVD Slab 10d 30-Nov-16 10-Dec-16

A1130 Remove Soffit Fromwork & Scaffolding 5d 12-Dec-16 16-Dec-16

Bay 3Bay 3 29d 05-Nov-16 08-Dec-16
A1140 Erect Scaffolding & Soffit Fromwork (Commence after Completion of Bay 2 U trough at 

LHS)
6d 05-Nov-16 11-Nov-16

A1150 Rebar Fixing for Base Slab of OHVD 3d 12-Nov-16 15-Nov-16

A1160 Concrete of Slab of OHVD 1d 16-Nov-16 16-Nov-16

A1170 Rebar Fixing to Wall 1d 17-Nov-16 17-Nov-16

A1180 Erect Wall Fromwork for OHVD 2d 18-Nov-16 19-Nov-16

A1190 Concrete Hanger Wall of OHVD 1d 21-Nov-16 21-Nov-16

A1200 Curing Period for OHVD Slab 10d 22-Nov-16 02-Dec-16

A1210 Remove Soffit Fromwork & Scaffolding 5d 03-Dec-16 08-Dec-16

Utility TroughUtility Trough 39d 06-Oct-16 A 21-Nov-16

Left Hand SideLeft Hand Side 21d 28-Oct-16 21-Nov-16
A1220 LHS - Bay 3 7d 28-Oct-16 04-Nov-16

A1230 LHS - Bay 2 7d 05-Nov-16 12-Nov-16

A1240 LHS - Bay 1 7d 14-Nov-16 21-Nov-16

Right Hand SideRight Hand Side 36d 06-Oct-16 A 17-Nov-16
A1280 Clearance Works After Pumping Dry of ELS 7d 06-Oct-16 A 11-Oct-16 A

A1250 RHS - Bay 3 7d 25-Oct-16 01-Nov-16

A1260 RHS - Bay 2 7d 02-Nov-16 09-Nov-16

A1270 RHS - Bay 1 7d 10-Nov-16 17-Nov-16

Pump HousePump House 28d 22-Nov-16 23-Dec-16
A1290 Access Chamber at Ground Level 14d 22-Nov-16 07-Dec-16

A1300 Internal Wall Inside Pump House 14d 08-Dec-16 23-Dec-16

Oct Nov Dec Jan
2016 2017

Remove Remaining Struts Near Ground Level

Erect Scaffolding & Soffit Fromwork (Commence after Completion of Bay 2 U trough at LHS)

Rebar Fixing for Base Slab of OHVD

Concrete of Slab of OHVD

Rebar Fixing to Wall

Erect Wall Fromwork for OHVD

Concrete Hanger Wall of OHVD

Curing Period for OHVD Slab

Remove Soffit Fromwork & Scaffolding

Erect Scaffolding & Soffit Fromwork (Commence after Completion of Bay 2 U trough at LHS)

Rebar Fixing for Base Slab of OHVD

Concrete of Slab of OHVD

Rebar Fixing to Wall

Erect Wall Fromwork for OHVD

Concrete Hanger Wall of OHVD

Curing Period for OHVD Slab

Remove Soffit Fromwork & Scaffolding

LHS - Bay 3

LHS - Bay 2

LHS - Bay 1

Clearance Works After Pumping Dry of ELS

RHS - Bay 3

RHS - Bay 2

RHS - Bay 1

Access Chamber at Ground Level

Internal Wall Inside Pump House

ZB-CCT-WK-04 SR8 - Layout for 3MRP_2106_10 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Oct-16 Updated to 20th Oct 2016 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

TotalTotal 148d 10-Sep-16 A 01-Feb-17

Zone C ELS - RZone C ELS - REV-12B - Revised on (2016-10-25) - Comment by RL 148d 10-Sep-16 A 01-Feb-17

ELSELS 142d 10-Sep-16 A 27-Jan-17

Area A (CH384 to Area A (CH384 to CH462 - Victoria Park to Steel Deck WB + IEC) 24d 06-Oct-16 A 05-Nov-16

A1165 Area A - Clearance after Pumping Dry 4d 06-Oct-16 A 10-Oct-16 A

A1170 Area A - Strut & Waling Installation for Layer 6 (SL5) - Stage 2 from Ch420 to Ch462 3d 25-Oct-16 27-Oct-16

A1180 Area A - Bracing Installation for Layer 2 (Bottom Horizontal & Diagonal) 3d 27-Oct-16 30-Oct-16

A1190 Area A - Excavate Further Down for Replacement of Rock Fill - Stage 2 from Ch420 to 
Ch462

3d 30-Oct-16 02-Nov-16

A1200 Area A - Rock Fill - Stage 2 from Ch420 to Ch462 2d 02-Nov-16 04-Nov-16

A1210 Area A - Blinding - Stage 2 from Ch420 to Ch462 1d 04-Nov-16 05-Nov-16

Area B (CH462 to Area B (CH462 to CH514) - steel Deck EB + SR8/TS3 Interface 142d 10-Sep-16 A 27-Jan-17

A1340E75 Area B - (Inside ELS) Horizontal Grout 5d 10-Sep-16 A 27-Sep-16 A

A1340E65 Area B - (Victoria Park Road) EV1 to EV10 LW Grout Stage 2 4d 24-Sep-16 A 26-Sep-16 A

A1340E70 Area B - (Inside ELS) EMT1 to EMT4 Micro Fine Grout 2d 24-Sep-16 A 28-Sep-16 A

A1340E80 Area B - Diver Inspection 1d 28-Sep-16 A 28-Sep-16 A

A1340F Area B - Discharge Ponding Water By Submerge Pump 5d 28-Sep-16 A 05-Oct-16 A

A1340G Area B - Clearance Works after Pumping Dry 4d 06-Oct-16 A 10-Oct-16 A

A1340H Area B - Lagging Plate, Waling Support & Struts (4 Nos.)up to Grouting Zone 9d 11-Oct-16 A 29-Oct-16

A1340H30 Area B  - Excavation after Removal of Sand Bags 7d 14-Oct-16 A 24-Oct-16 A

A1340G10 Area B - Form Access + Place Steel Plate for Loader & Plant Mobilization 2d 14-Oct-16 A 15-Oct-16 A

A1340H20 Area B - Remove Sand Bags at Leakage Location 5d 14-Oct-16 A 17-Oct-16 A

A1340G30 Area B - Drilling 9 Nos. Grout Holes 9d 16-Oct-16 A 01-Nov-16

A1340H40 Area B - Outstanding Waling at Row A 3d 25-Oct-16 27-Oct-16

A1340G40 Area B - Grouting 9 Nos. Grout holes 9d 26-Oct-16 03-Nov-16

A1340H10 Area B - Waling of Row B at Outstanding Portion Obstructed by Grouting 3d 04-Nov-16 06-Nov-16

A1350 Area B - Strut  Installation for Layer 5 (SL4) / Remaining 9 Nos. 9d 07-Nov-16 15-Nov-16

Excavation to -14.Excavation to -14.6mPD From SL4 to SL5 (3,316 m3 / 540m3/D approx.2.8m Depth) 41d 16-Nov-16 26-Dec-16

1st Excavation Cy1st Excavation Cycle (1.2m Depth) 8d 16-Nov-16 24-Nov-16

A1490 Area B - Excavation of 1st 1.2m depth 3d 16-Nov-16 18-Nov-16

A1500 Area B - Make Good Access for Strut & Waling Installation 1d 18-Nov-16 18-Nov-16

A1510 Area B - Install Lagging Plates (Row A & Row B) 5d 19-Nov-16 24-Nov-16

2nd Excavation C2nd Excavation Cycle (1.2m Depth) 8d 24-Nov-16 02-Dec-16

A1520 Area B - Excavation of 2nd 1.2m depth 3d 24-Nov-16 26-Nov-16

A1530 Area B - Make Good Access for Strut & Waling Installation 1d 26-Nov-16 27-Nov-16

A1540 Area B - Install Lagging Plates (Row A & Row B) 5d 27-Nov-16 02-Dec-16

3rd Excavation C3rd Excavation Cycle (0.4m Depth) 8d 02-Dec-16 10-Dec-16

A1550 Area B - Excavation of 3rd 0.4m depth 1d 02-Dec-16 03-Dec-16

A1560 Area B - Make Good Access for Strut & Waling Installation 1d 04-Dec-16 05-Dec-16

A1570 Area B - Install Lagging Plates (Row A & Row B) 5d 05-Dec-16 10-Dec-16

Strut & Waling InStrut & Waling Installation for SL5 16d 10-Dec-16 26-Dec-16

A1610 Area B - Waling Installation 6d 10-Dec-16 16-Dec-16

A1620 Area B - Srrtut Installation for SL5 9d 16-Dec-16 25-Dec-16

A1621 Area B - Bracing Installation for Layer 2 (Bottom Horizontal & Diagonal) 1d 25-Dec-16 26-Dec-16

Oct Nov Dec Jan
2016 2017

Area A - Clearance after Pumping Dry

Area A - Strut & Waling Installation for Layer 6 (SL5) - Stage 2 from Ch420 to Ch462

Area A - Bracing Installation for Layer 2 (Bottom Horizontal & Diagonal)

Area A - Excavate Further Down for Replacement of Rock Fill - Stage 2 from Ch420 to Ch462

Area A - Rock Fill - Stage 2 from Ch420 to Ch462

Area A - Blinding - Stage 2 from Ch420 to Ch462

Horizontal Grout

oad) EV1 to EV10 LW Grout Stage 2

) EMT1 to EMT4 Micro Fine Grout

ection

- Discharge Ponding Water By Submerge Pump

Area B - Clearance Works after Pumping Dry

Area B - Lagging Plate, Waling Support & Struts (4 Nos.)up to Grouting Zone

Area B  - Excavation after Removal of Sand Bags

Area B - Form Access + Place Steel Plate for Loader & Plant Mobilization

Area B - Remove Sand Bags at Leakage Location

Area B - Drilling 9 Nos. Grout Holes

Area B - Outstanding Waling at Row A

Area B - Grouting 9 Nos. Grout holes

Area B - Waling of Row B at Outstanding Portion Obstructed by Grouting

Area B - Strut  Installation for Layer 5 (SL4) / Remaining 9 Nos.

Area B - Excavation of 1st 1.2m depth

Area B - Make Good Access for Strut & Waling Installation

Area B - Install Lagging Plates (Row A & Row B)

Area B - Excavation of 2nd 1.2m depth

Area B - Make Good Access for Strut & Waling Installation

Area B - Install Lagging Plates (Row A & Row B)

Area B - Excavation of 3rd 0.4m depth

Area B - Make Good Access for Strut & Waling Installation

Area B - Install Lagging Plates (Row A & Row B)

Area B - Waling Installation

Area B - Srrtut Installation for SL5

Area B - Bracing Installation for Layer 2 (Bottom Horizontal & Diago

ZC-ELS -WK-12B SR8 - Layout for 3MRP_2106_10 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

Excavation to -17.Excavation to -17.9mPD From SL5 to Formation (3,908 m3 / 540m3/D approx.3.3m Depth) 25d 27-Dec-16 27-Jan-17

1st Excavation Cy1st Excavation Cycle (1.2m Depth) 8d 27-Dec-16 06-Jan-17

A1630 Area B - Excavation of 1st 1.2m depth 3d 27-Dec-16 30-Dec-16

A1640 Area B - Make Good Access for Strut & Waling Installation 1d 29-Dec-16 30-Dec-16

A1650 Area B - Install Lagging Plates (Row A & Row B) 5d 30-Dec-16 06-Jan-17

2nd Excavation C2nd Excavation Cycle (1.2m Depth) 8d 06-Jan-17 16-Jan-17

A1660 Area B - Excavation of 2nd 1.2m depth 3d 06-Jan-17 09-Jan-17

A1670 Area B - Make Good Access for Strut & Waling Installation 1d 08-Jan-17 10-Jan-17

A1680 Area B - Install Lagging Plates (Row A & Row B) 5d 10-Jan-17 16-Jan-17

3rd Excavation C3rd Excavation Cycle (0.9m Depth) 8d 16-Jan-17 27-Jan-17

A1720 Area B - Excavation of 2nd 0.9m depth 2d 16-Jan-17 19-Jan-17

A1730 Area B - Make Good Access for Strut & Waling Installation 1d 19-Jan-17 20-Jan-17

A1740 Area B - Install Lagging Plates (Row A & Row B) 5d 20-Jan-17 27-Jan-17

Tunnel StructureTunnel Structure 113d 06-Oct-16 A 01-Feb-17

Area A (CH384 to Area A (CH384 to CH462 - Victoria Park to Steel Deck WB + IEC) 113d 06-Oct-16 A 01-Feb-17

Vertical Blinding &Vertical Blinding & Waterproofing (Bay C1 to Bay C3) 22d 11-Oct-16 A 26-Nov-16

1st Pour1st Pour 9d 11-Oct-16 A 13-Nov-16

T1000 Welding Tie Rod 3d 11-Oct-16 A 07-Nov-16

T1010 Erect Working Platform 2d 13-Oct-16 A 09-Nov-16

T1020 Formwork Erection 3d 15-Oct-16 A 12-Nov-16

T1030 Placing Concrete for 1st Pour 1d 24-Oct-16 A 13-Nov-16

2nd Pour2nd Pour 13d 13-Nov-16 26-Nov-16

T1040 Erect Working Platform 3d 13-Nov-16 16-Nov-16

T1050 Formwork Erection 2d 16-Nov-16 18-Nov-16

T1060 Placing Concrete for 2nd Pour 1d 18-Nov-16 19-Nov-16

T1070 Remove Working Fromwork 2d 19-Nov-16 21-Nov-16

T1080 Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding 5d 21-Nov-16 26-Nov-16

Bay C1Bay C1 63d 26-Nov-16 28-Jan-17

StructureStructure 53d 26-Nov-16 18-Jan-17

1.2m Thick Base1.2m Thick Base Slab 10d 26-Nov-16 06-Dec-16

T1090 C1 Base - Rebar Fixing 4d 26-Nov-16 30-Nov-16

T1100 C1 Base - Kicker Formwork  & Water Stop 1d 30-Nov-16 01-Dec-16

T1110 C1 Base - Concreting 1d 01-Dec-16 02-Dec-16

T1120 C1 Base - Remove Kicker Formwork & Make Good C.J. 1d 02-Dec-16 03-Dec-16

T1130 C1 Base - Remove Strut SL4 (7 Nos/Bay C1) 3d 03-Dec-16 06-Dec-16

1m Thick Tunne1m Thick Tunnel Wall at Both Sides 15d 06-Dec-16 21-Dec-16

T1140 C1 Wall - Erect Working Platform 3d 06-Dec-16 09-Dec-16

T1150 C1 Wall - Steel Fixing 4d 09-Dec-16 13-Dec-16

T1160 C1 Wall - Internal Formwork & Water Stop 4d 13-Dec-16 17-Dec-16

T1170 C1 Wall - Placing Concrete to Wall 1d 17-Dec-16 18-Dec-16

T1180 C1 Wall - Remove Working Platform & Wall Formwork 3d 18-Dec-16 21-Dec-16

T1190 C1 Wall - Remove Strut SL5 (0 No / Bay C1) 0d 21-Dec-16 21-Dec-16

200 mm Thick O200 mm Thick OHVD Slab 12d 21-Dec-16 02-Jan-17

T1200 C1 OHVD - Erect Faslework 5d 21-Dec-16 26-Dec-16

Oct Nov Dec Jan
2016 2017

Area B - Excavation of 1st 1.2m depth

Area B - Make Good Access for Strut & Waling Installation

Area B - Install Lagging Plates (Row A & Row B

Area B - Excavation of 2nd 1.2m depth

Area B - Make Good Access for Strut &

Area B - Install Lagging Pla

Area B - Excavation o

Area B - Make Goo

Area B

Welding Tie Rod

Erect Working Platform

Formwork Erection

Placing Concrete for 1st Pour

Erect Working Platform

Formwork Erection

Placing Concrete for 2nd Pour

Remove Working Fromwork

Fixing T-Grid Waterproofing on Base Slab & Vertical Blinding

C1 Base - Rebar Fixing

C1 Base - Kicker Formwork  & Water Stop

C1 Base - Concreting

C1 Base - Remove Kicker Formwork & Make Good C.J.

C1 Base - Remove Strut SL4 (7 Nos/Bay C1)

C1 Wall - Erect Working Platform

C1 Wall - Steel Fixing

C1 Wall - Internal Formwork & Water Stop

C1 Wall - Placing Concrete to Wall

C1 Wall - Remove Working Platform & Wall Formwork

C1 Wall - Remove Strut SL5 (0 No / Bay C1)

C1 OHVD - Erect Faslework

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 
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Activity ID Activity Name Original
Duration

Start Finish

T1210 C1 OHVD - Erect Soffit Formwork 4d 26-Dec-16 30-Dec-16

T1220 C1 OHVD - Steel Fixing for  Slab 2d 30-Dec-16 01-Jan-17

T1230 C1 OHVD - Placing Concrete to Slab 1d 01-Jan-17 02-Jan-17

400mm Thick OH400mm Thick OHVD Hanger Wall 4d 02-Jan-17 06-Jan-17

T1240 C1 OHVD - Erect Formwork for Hanger Wall 2d 02-Jan-17 04-Jan-17

T1250 C1 OHVD - Steel Fixing for Hanger Wall 1d 04-Jan-17 05-Jan-17

T1260 C1 OHVD - Placing Concrete to Hanger Wall 1d 05-Jan-17 06-Jan-17

1.2m Thick Top S1.2m Thick Top Slab 12d 06-Jan-17 18-Jan-17

T1270 C1 Roof - Erect Falsework 3d 06-Jan-17 09-Jan-17

T1280 C1 Roof - Erect Formwork & Water Stop 4d 09-Jan-17 13-Jan-17

T1290 C1 Roof - Steel Fixing 4d 13-Jan-17 17-Jan-17

T1300 C1 Roof - Placing Concrete to Roof Slab 1d 17-Jan-17 18-Jan-17

Removal of FalseRemoval of Falseworks 10d 18-Jan-17 28-Jan-17

T1310 C1 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 18-Jan-17 28-Jan-17

Bay C2Bay C2 74d 06-Oct-16 A 24-Dec-16

A1411 Clearance Works after Pimping Dry of ELS 10d 06-Oct-16 A 10-Oct-16 A

StructureStructure 56d 25-Oct-16 19-Dec-16

1.2m Thick Base1.2m Thick Base Slab 10d 09-Dec-16 19-Dec-16

T1330 C2 Base - Rebar Fixing 4d 09-Dec-16 13-Dec-16

T1340 C2 Base - Kicker Formwork  & Water Stop 1d 13-Dec-16 14-Dec-16

T1350 C2 Base - Concreting 1d 14-Dec-16 15-Dec-16

T1360 C2 Base - Remove Kicker Formwork & Make Good C.J. 1d 15-Dec-16 16-Dec-16

T1370 C2 Base - Remove Strut SL4 (8 Nos/Bay C1) 3d 16-Dec-16 19-Dec-16

1m Thick Tunne1m Thick Tunnel Wall at Both Sides 17d 25-Oct-16 10-Nov-16

T1380 C2 Wall - Erect Working Platform 3d 25-Oct-16 27-Oct-16

T1390 C2  Wall - Steel Fixing 4d 28-Oct-16 31-Oct-16

T1400 C2 Wall - Internal Formwork & Water Stop 4d 01-Nov-16 04-Nov-16

T1410 C2  Wall - Placing Concrete to Wall 1d 05-Nov-16 05-Nov-16

T1420 C2 Wall - Remove Working Platform & Wall Formwork 3d 06-Nov-16 08-Nov-16

T1430 C2 Wall - Remove Strut SL5 (5 No / Bay C1) 2d 09-Nov-16 10-Nov-16

200 mm Thick O200 mm Thick OHVD Slab 12d 11-Nov-16 22-Nov-16

T1440 C2  OHVD - Erect Faslework 5d 11-Nov-16 15-Nov-16

T1450 C2  OHVD - Erect Soffit Formwork 4d 16-Nov-16 19-Nov-16

T1460 C2 OHVD - Steel Fixing for  Slab 2d 20-Nov-16 21-Nov-16

T1470 C2 OHVD - Placing Concrete to Slab 1d 22-Nov-16 22-Nov-16

400mm Thick OH400mm Thick OHVD Hanger Wall 4d 23-Nov-16 26-Nov-16

T1480 C2 OHVD - Erect Formwork for Hanger Wall 2d 23-Nov-16 24-Nov-16

T1490 C2 OHVD - Steel Fixing for Hanger Wall 1d 25-Nov-16 25-Nov-16

T1500 C2 OHVD - Placing Concrete to Hanger Wall 1d 26-Nov-16 26-Nov-16

1.2m Thick Top S1.2m Thick Top Slab 12d 27-Nov-16 08-Dec-16

T1510 C2 Roof - Erect Falsework 3d 27-Nov-16 29-Nov-16

T1520 C2 Roof - Erect Formwork & Water Stop 4d 30-Nov-16 03-Dec-16

T1530 C2 Roof - Steel Fixing 4d 04-Dec-16 07-Dec-16

T1540 C2 Roof - Placing Concrete to Roof Slab 1d 08-Dec-16 08-Dec-16

Oct Nov Dec Jan
2016 2017

C1 OHVD - Erect Soffit Formwork

C1 OHVD - Steel Fixing for  Slab

C1 OHVD - Placing Concrete to Slab

C1 OHVD - Erect Formwork for Hanger Wall

C1 OHVD - Steel Fixing for Hanger Wall

C1 OHVD - Placing Concrete to Hanger Wall

C1 Roof - Erect Falsework

C1 Roof - Erect Formwork & Wa

C1 Roof - Steel Fixing

C1 Roof - Placing Con

C1 

Clearance Works after Pimping Dry of ELS

C2 Base - Rebar Fixing

C2 Base - Kicker Formwork  & Water Stop

C2 Base - Concreting

C2 Base - Remove Kicker Formwork & Make Good C.J.

C2 Base - Remove Strut SL4 (8 Nos/Bay C1)

C2 Wall - Erect Working Platform

C2  Wall - Steel Fixing

C2 Wall - Internal Formwork & Water Stop

C2  Wall - Placing Concrete to Wall

C2 Wall - Remove Working Platform & Wall Formwork

C2 Wall - Remove Strut SL5 (5 No / Bay C1)

C2  OHVD - Erect Faslework

C2  OHVD - Erect Soffit Formwork

C2 OHVD - Steel Fixing for  Slab

C2 OHVD - Placing Concrete to Slab

C2 OHVD - Erect Formwork for Hanger Wall

C2 OHVD - Steel Fixing for Hanger Wall

C2 OHVD - Placing Concrete to Hanger Wall

C2 Roof - Erect Falsework

C2 Roof - Erect Formwork & Water Stop

C2 Roof - Steel Fixing

C2 Roof - Placing Concrete to Roof Slab

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Removal of FalseRemoval of Falseworks 16d 09-Dec-16 24-Dec-16

T1550 C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 09-Dec-16 18-Dec-16

T1560 C2 Roof - Remove Falsework 6d 19-Dec-16 24-Dec-16

Bay C3Bay C3 64d 29-Nov-16 01-Feb-17

StructureStructure 54d 29-Nov-16 22-Jan-17

1.2m Thick Base1.2m Thick Base Slab 10d 29-Nov-16 09-Dec-16

T1570 C3 Base - Rebar Fixing 4d 29-Nov-16 03-Dec-16

T1580 C3 Base - Kicker Formwork  & Water Stop 1d 03-Dec-16 04-Dec-16

T1590 C3 Base - Concreting 1d 04-Dec-16 05-Dec-16

T1600 C3 Base - Remove Kicker Formwork & Make Good C.J. 1d 05-Dec-16 06-Dec-16

T1610 C3 Base - Remove Strut SL4 (8 Nos/Bay C1) 3d 06-Dec-16 09-Dec-16

1m Thick Tunne1m Thick Tunnel Wall at Both Sides 16d 09-Dec-16 25-Dec-16

T1620 C3 Wall - Erect Working Platform 3d 09-Dec-16 12-Dec-16

T1630 C3 Wall - Steel Fixing 4d 12-Dec-16 16-Dec-16

T1640 C3 Wall - Internal Formwork & Water Stop 4d 16-Dec-16 20-Dec-16

T1650 C3 Wall - Placing Concrete to Wall 1d 20-Dec-16 21-Dec-16

T1660 C3 Wall - Remove Working Platform & Wall Formwork 3d 21-Dec-16 24-Dec-16

T1670 C3 Wall - Remove Strut SL5 (3 No / Bay C1) 1d 24-Dec-16 25-Dec-16

200 mm Thick O200 mm Thick OHVD Slab 12d 25-Dec-16 06-Jan-17

T1680 C3 OHVD - Erect Faslework 5d 25-Dec-16 30-Dec-16

T1690 C3 OHVD - Erect Soffit Formwork 4d 30-Dec-16 03-Jan-17

T1700 C3 OHVD - Steel Fixing for  Slab 2d 03-Jan-17 05-Jan-17

T1710 C3 OHVD - Placing Concrete to Slab 1d 05-Jan-17 06-Jan-17

400mm Thick OH400mm Thick OHVD Hanger Wall 4d 06-Jan-17 10-Jan-17

T1720 C3 OHVD - Erect Formwork for Hanger Wall 2d 06-Jan-17 08-Jan-17

T1730 C3 OHVD - Steel Fixing for Hanger Wall 1d 08-Jan-17 09-Jan-17

T1740 C3 OHVD - Placing Concrete to Hanger Wall 1d 09-Jan-17 10-Jan-17

1.2m Thick Top S1.2m Thick Top Slab 12d 10-Jan-17 22-Jan-17

T1750 C3 Roof - Erect Falsework 3d 10-Jan-17 13-Jan-17

T1760 C3 Roof - Erect Formwork & Water Stop 4d 13-Jan-17 17-Jan-17

T1770 C3 Roof - Steel Fixing 4d 17-Jan-17 21-Jan-17

T1780 C3 Roof - Placing Concrete to Roof Slab 1d 21-Jan-17 22-Jan-17

Removal of FalseRemoval of Falseworks 10d 22-Jan-17 01-Feb-17

T1790 C3 Roof - 10 Days Curing of Roof Prior to Removal of Falsework 10d 22-Jan-17 01-Feb-17

Oct Nov Dec Jan
2016 2017

C2 Roof - 10 Days Curing of Roof Prior to Removal of Falsework

C2 Roof - Remove Falsework

C3 Base - Rebar Fixing

C3 Base - Kicker Formwork  & Water Stop

C3 Base - Concreting

C3 Base - Remove Kicker Formwork & Make Good C.J.

C3 Base - Remove Strut SL4 (8 Nos/Bay C1)

C3 Wall - Erect Working Platform

C3 Wall - Steel Fixing

C3 Wall - Internal Formwork & Water Stop

C3 Wall - Placing Concrete to Wall

C3 Wall - Remove Working Platform & Wall Formwork

C3 Wall - Remove Strut SL5 (3 No / Bay C1)

C3 OHVD - Erect Faslework

C3 OHVD - Erect Soffit Formwork

C3 OHVD - Steel Fixing for  Slab

C3 OHVD - Placing Concrete to Slab

C3 OHVD - Erect Formwork for Hanger W

C3 OHVD - Steel Fixing for Hanger Wal

C3 OHVD - Placing Concrete to Hang

C3 Roof - Erect Falsework

C3 Roof - Erect Formwo

C3 Roof - Steel F

C3 Roof - Plac

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Origina
Duration

TotalTotal 336d

External WorksExternal Works REV-02 Progress As of (2016-10-25) 336d

Tsing Fung St - RWTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat St 239d

Ret. Wall & TF SubRet. Wall & TF Subway Extension (Portion V) 81d

Retaining Wall RWRetaining Wall RW8C at Tsing Fung Street (Portion V) 81d

VP_1415 RW8C - PVC Duct and Draw Pits 24d

VP_1400 RW8C - Road Formation -  Subbase + Kerb + U-shape Channel 48d

Retaining Wall + TRetaining Wall + Toe Wall at Hing Fat Street 236d

Subway ExtensionSubway Extension at Tsing Fung Street (Portion VIII) 8d

VP_1375.50 TFS Subway extension - install Railing 8d

RC Works - Toe WRC Works - Toe Wall (RW8E) 70d

A6900 Excavation & Temporary Works for RW8E 14d

A6910 Construction of Base Slab of RW8E - 4 Bays 28d

A6920 Construction of Wall Stem of RW8E - 4 Bays 28d

RC Works - RetainRC Works - Retaining Wall RW8D 229d

VP_1540 RW8D - Base Slab (4 Bays) 28d

VP_1550 RW8D - Wall Stem  (4 Bay) 11d

VP_1550A Construction of Toe Wall - 1 Bay 14d

VP_1550B Backfill behind Retaining Walls & toe Walls 24d

VP_1590 Installation of Steel Vehicle Parapet 14d

SR8 External WorkSR8 External Works: Raod & Drain, Surfacing, Furnitures, Traffic Signs etc. 313d

Zone 1 - Within FoZone 1 - Within Footpath of Retaining Wall RW8D 119d

SR8_2100 DS16 Footing & Signage 50d

SR8_2110 5m CCTV High Mast Footing 14d

SR8_2110A Overheight Detector Footing & Draw Pits at Footpath 14d

SR8_22740 Construction of FVMSH2 Footing (By Others) 28d

SR8_21900A10 Laying DN40 Irrigation Main 14d

SR8_2010A Zone 1 - DN 150 Sewer Pipe 14d

SR8_22500A10 ATC + E&M Ducting & Draw Pits within VP side 14d

SR8_2030 Zone 1 - DN 100 MDPE Water Main - F01 Laying 45d

Zone 2 - Subway EZone 2 - Subway Extension to New Lay-by 251d

SR8_2140A Zone 2 - Laying DN150 Sewer & DN225 Strom Drain 21d

SR8_2160 Construction of FVMSH3 Footing 14d

SR8_21800 Zone 2 - Laying DN100 MDPE Water Main - F01 21d

Zone 3 - Within ZoZone 3 - Within Zone A & Zone B Area inside Victoria Park/ New Pedestrian Island 82d

SR8_2190 Construct ion of DS17 Footing 21d

SR8_2180 Sewer & Strom Drain Pipe Laying 21d

SR8_2210 Laying DN40 Irrigation Main 14d

SR8_2220 Installation of Water Point WP 3-0 to WP 3-8 30d

Zone 4 - Zone C WZone 4 - Zone C Within Victoria Park 14d

Footing Along U-sFooting Along U-struture & Portal Both Sides 14d

SR8_2330 Overheight Detector Footing & Draw Pits at Both Sides 14d

Works in Victoria PWorks in Victoria Park 305d

Oct Nov Dec Jan
2016 2017

RW8C - PVC Duct and Draw Pits

RW8C - Road Formation -  Subbase + Kerb + U-shape Channel

TFS Subway extension - install Railing

Excavation & Temporary Works for RW8E

Construction of Base Slab of 

RW8D - Base Slab (4 Bays)

RW8D - Wall Stem  (4 Bay)

Construction of Toe Wall - 1 Bay

Backfill beh

DS16 Footing & Signage

5m CCTV High Mast Footing

Overheight Detector Footing & Draw Pits at Footpath

Construction of FVMSH2 Footing (By Others)

Laying DN40 Irrigation Main

Zone 1 - DN 150 Sewer Pipe

ATC + E&M Ducting & Draw Pits within VP side

Zone 2 - Laying DN150 Sewer & DN225 Strom Drain

Construction of FVMSH3 Footing

Zone 2 - Laying DN100 MDPE Water Main - F01

Construct ion of DS17 Footing

Sewer & Strom Drain Pipe Laying

Laying DN40 Irrigation Main

Overheight Detector Footing & Draw P

EXT WORK - WK- 02 SR8 - Layout for 3MRP_2106_10 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Origina
Duration

Re-Provisioning WRe-Provisioning Works 305d

Nursery CompounNursery Compound (NC) 305d

Structural SubmiStructural Submisions 89d

Method StatemeMethod Statement 89d

VP_6700 (01) Method statement - submission 21d

VP_6710 (01)Method statement - review and approval by AECOM 28d

ABWF SubmissioABWF Submissions 306d

MaterialsMaterials 120d

VP_6870 Materials - ER review and approval 28d

VP_6880 Issue P.O. / Manufac tur ing / Fabrication 60d

VP_6890 Materials Delivery 60d

Shop DrawingShop Drawing 246d

VP_6820 Shopdrawing submission 60d

VP_6830 Shopdrawing - ER review and approval 60d

Method StatemeMethod Statement 108d

VP_6720 (01) Method statement - submission 60d

VP_6730 (01)Method statement - review and approval by AECOM 60d

E&M Works SubmE&M Works Submission 270d

MaterialsMaterials 234d

VP_6760 Materials submission (Specification and Samples) 21d

VP_6770 Materials - ER review and approval 28d

VP_6780 Issue P.O. / Manufac tur ing / Fabrication 60d

Shop DrawingShop Drawing 96d

VP_6800 Shopdrawing submission 60d

VP_6810 Shopdrawing - ER review and approval 60d

Method StatemeMethod Statement 96d

VP_6750 (01) Method statement - submission 60d

VP_6740 (01)Method statement - review and approval by AECOM 60d

Construction WoConstruction Works to Permanent NC 117d

VP_1530 NC - U/G Utilities and foundation works 24d

VP_1560.10 NC - Base Slab 21d

VP_1560.20 NC - Walls 24d

VP_1560.30 NC - Roof Slab 24d

VP_1560.40 NC - Roof Slab Waterproofing + Screeding 14d

Oct Nov Dec Jan
2016 2017

(01) Method statement - submission

(01)Method statement - review and approval by AECOM

Materials - ER review and approval

Issue P.O. / Manufac tur ing / Fabrication

Shopdrawing submission

Shopdrawing - ER review and approval

(01) Method statement - submission

Materials submission (Specification and Samples)

Materials - ER review and approval

NC - U/G Utilities and foundation works

NC - Base Slab

NC - Walls

NC - Roof Sla

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-11-20 CWB(CC) - Commissioning Contract (DWP R2d)

PRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTS

Salient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and Milestones

Contract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key DatesContract Key Dates

KD001 KD1 - Achievement of Stage 1 (1054 days) 0d 16-Jan-17* 0d

Possession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation Dates

PO-Vb2_b Possession of Portion V (Day 607) - SCP3 425d 20-Nov-16 18-Jan-18 -254d

PO-VIIIa Possession of Portion VIIIa (Day 929) - CH4250-4600 323d 30-Nov-16 18-Oct-17 -225d

PO-VIb_a Possession of Portion VIb (Day 761) - CH3400-3428 323d 30-Nov-16 18-Oct-17 -182d

PO-VIIIb Possession of Portion VIIIb (Day 929) - SR8 (CH700-350) 290d 02-Jan-17 18-Oct-17 -292d

PO-VIIIc Possession of Portion VIIIc (Day 1039) - SR8 (CH350-310) / SCP4 290d 02-Jan-17 18-Oct-17 -81d

PO-IVa Possession of Portion IVa (Day 930) - CH2600-2950 / SR1 261d 31-Jan-17 18-Oct-17 -221d

PO-IVb Possession of Portion IVb (Day 930) - MVB 261d 31-Jan-17 18-Oct-17 -337d

Submissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and Approvals

Initial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General Submission

1211 Submission of 1st Project video film 0d 20-Nov-16* -293d

9932 Submission of 1st Project video film Video1 / Video2 (Release II) 0d 20-Nov-16* -658d

Specified PlansSpecified PlansSpecified PlansSpecified PlansSpecified PlansSpecified Plans

1172 Submission of a Traffic management Contingency Plan 90d 20-Nov-16 17-Feb-17 167d

DETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKS

Permanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and Engineering

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

2182 MVB Roof - Prepare Preliminary Design and Submission 
(Schematics)

48d 01-Dec-15 A 07-Dec-16 -258d

2182a MVB Roof - Pending for RFI reply for Schematic design 24d 14-Jan-16 A 07-Dec-16 -258d

2184 MVB Roof - Finalise preliminary design and ICE Review 24d 08-Dec-16 07-Jan-17 -258d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 33 (November 2016)

THREE MONTH ROLLING

Project ID: H2613-U033

Baseline: DWP2d

Layout: Update Three Month Rolling U033

Page 1 of 37

Date Revision Checked Appro...

20-Oct-16 U032 AT CW

20-Nov-16 U033 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

2186 MVB Roof - Submit to the Engineer with ICE Certificate 0d 07-Jan-17 -258d

2188 MVB Roof - Engineer review & approval 48d 09-Jan-17 11-Mar-17 -258d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

2166 EVB Roof - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 18-Apr-16 A 03-Dec-16 -208d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

10238 ADB Green Wall - Engineer review & Approval; Consent to Proceed
Constructiion

24d 07-Mar-16 A 03-Dec-16 -188d

Landscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation System

10268 Landscaping - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 07-Mar-16 A 03-Dec-16 13d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

MVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC System

SublettingSublettingSublettingSublettingSublettingSubletting

11028 MVAC - Confirm S/C Terms and Issue LOI subject to AECOM 
Approval

50d 28-Apr-15 A 26-Nov-16 -32d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11070 MVAC System - Testing & Commissioning submission Plan to 
AECOM

70d 22-Jan-16 A 03-Dec-16 -38d

Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11026 FS System - Testing & Commissioning Plan submission to  AECOM 90d 08-Dec-15 A 03-Dec-16 -38d

Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)

SublettingSublettingSublettingSublettingSublettingSubletting

11072 PL - Confi rm S/C Terms and Issue LOI subject to AECOM Approval 12d 21-Nov-16 03-Dec-16 -38d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11112 PL System - Testing & Commissioning Plan submission to AECOM 
(review / approval)

90d 16-Oct-15 A 03-Dec-16 -38d

Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

10500 DR System - Preparation of Testing  & Commissioning Plan 60d 14-Nov-15 A 03-Dec-16 -38d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 33 (November 2016)

THREE MONTH ROLLING

Project ID: H2613-U033

Baseline: DWP2d

Layout: Update Three Month Rolling U033

Page 2 of 37

Date Revision Checked Appro...

20-Oct-16 U032 AT CW

20-Nov-16 U033 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

11126 DR System - Testing  & Commissioning Plan to AECOM 90d 14-Nov-15 A 07-Dec-16 -41d

Access Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & E

12720 Access Road at Area D & E - Prepare design submission 24d 21-Nov-16 17-Dec-16 34d

12726 Access Road at Area D & E - Submission of design to MTRC / 
AECOM

0d 17-Dec-16 34d

12724 Access Road at Area D & E - MTRC/AECOM  review & Approval; 
Consent to Proceed Construction

28d 19-Dec-16 23-Jan-17 34d

PROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES

Procurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; Deliveries

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2216 WVB Roof - Obtain Approval for Shop Drawings 0d 20-Nov-16 -398d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12776a WVB Roof - Metal Roof Fabrication (For Eastern side) 116d 23-May-16 A 29-Dec-16 -484d

2222a WVB Roof - Commence assembly units installation 0d 20-Oct-16 A

2226 WVB Roof - Commencement of works 0d 07-Nov-16 A

2224 WVB Roof - Metal Roof Fabrication (For Tunnel portal side) 62d 30-Dec-16 01-Mar-17 -484d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2228 EVB Green Roof - Shop Drawings submission to the Engineer 30d 04-Dec-16 02-Jan-17 -255d

12846 EVB Green Roof - Shop Drawings review the Engineer 30d 03-Jan-17 01-Feb-17 -255d

2230 EVB Green Roof - Obtain Approval for Shop Drawings 0d 01-Feb-17 -255d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2232 EVB Green Roof - Confirm design of embed items 0d 02-Feb-17 -255d

2234 EVB Green Roof - Embed fabrication & delivery 60d 02-Feb-17 02-Apr-17 -255d

Landscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 33 (November 2016)

THREE MONTH ROLLING

Project ID: H2613-U033

Baseline: DWP2d

Layout: Update Three Month Rolling U033

Page 3 of 37

Date Revision Checked Appro...

20-Oct-16 U032 AT CW

20-Nov-16 U033 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

10272 Landscaping - Shop Drawings submission to the Engineer 30d 04-Dec-16 02-Jan-17 16d

12848 Landscaping - Shop Drawings review by the Engineer 30d 03-Jan-17 01-Feb-17 16d

10274 Landscaping - Obtain Approval for Shop Drawings 0d 01-Feb-17 16d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10276 Landscaping - Confirm design of embed items 0d 02-Feb-17 16d

10278 Landscaping - Embed fabrication & delivery 60d 02-Feb-17 02-Apr-17 16d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10242 ADB Green Wall - Shop Drawings submission to the Engineer 30d 04-Dec-16 02-Jan-17 -227d

12850 ADB Green Wall - Shop Drawings review the Engineer 30d 03-Jan-17 01-Feb-17 -227d

10244 ADB Green Wall - Obtain Approval for Shop Drawings 0d 01-Feb-17 -227d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10246 ADB Green Wall - Confirm design of embed items 0d 02-Feb-17 -227d

10248 ADB Green Wall - Embed fabrication & delivery 60d 02-Feb-17 02-Apr-17 -227d

VE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / Panels

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12508 VE Brackets / Panels - Manufacturing & Delivery (Panels) 60d 11-Dec-15 A 09-Dec-16 -217d

Architechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVS

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2248 EVS - Embed fabrication & delivery 30d 03-Aug-16 A 29-Nov-16 -351d

2250 EVS - Commence embed installation 0d 30-Nov-16 -351d

2252 EVS - Architechural Features Fabrication 90d 30-Nov-16 27-Feb-17 -351d

10086 EVS - Architechural Features delivery 60d 29-Jan-17 29-Mar-17 -351d

Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication
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2344 APS - FAT DeNO2 60d 01-Dec-15 A 16-Dec-16 -151d

10088 APS - Ship to HK Store (2nd Batch) 80d 19-Dec-16 07-Apr-17 -151d

Central Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV System

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12476 CCMS - FAT for all plants, materials & equipments 30d 20-Nov-16 19-Dec-16 -333d

Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)Traffic Control and Surveillance System (TCSS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12478 TCSS - FAT for all plants, materials & equipments 197d 16-Dec-15 A 09-Dec-16 -287d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

Shop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWD

2306 BS(WVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Nov-16 256d

2314 BS(MVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Nov-16 300d

2318 BS(EVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Nov-16 256d

Thermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal Barriers

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12824 TB - Delivery for Thermal Barriers materials(remaining batches) 90d 27-Jun-15 A 19-Dec-16 -134d

Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12672 Petrol Filling System - Delivery for Petrol Filling System materials 48d 20-Nov-16 06-Jan-17 30d

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)

Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)

Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]

4902 Ia - Initial Site Survey 6d 30-Jun-16 A 26-Nov-16 -167d

13086a Request for VO / instruction for TCSS equipment installation and 
cabling (Ganty FADS01) (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 09-Jan-17 -118d
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13086 TCSS cabling and sign face installation (FADS01) - Start date is 
tentative and need to be confirmed at a later stage

40d 10-Jan-17 03-Mar-17 -118d

WestboundWestboundWestboundWestboundWestboundWestbound

4904 Ia(WB) - Mobilisation & Setup 6d 28-Nov-16 03-Dec-16 -167d

5000 MEP(WB) - (CH840 to CH1360) E&M 1st Fix 29d 05-Dec-16 10-Jan-17 -167d

5008 MEP(WB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 11-Jan-17 25-Mar-17 -167d

EastboundEastboundEastboundEastboundEastboundEastbound

6110 Ia(EB) - Mobilisation & Setup 2d 28-Nov-16 29-Nov-16 -163d

6100 MEP(EB) - (CH840 to CH1360) E&M 1st Fix 29d 30-Nov-16 05-Jan-17 -163d

6102 MEP(EB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 06-Jan-17 21-Mar-17 -163d

Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]

WestboundWestboundWestboundWestboundWestboundWestbound

12208 IIb&IIc(WB) - Anchorage installation for subsequent E&M 1st Fix 
and VE panel frame support (include protection) (1920m2)

21d 20-Jul-15 A 01-Dec-16 -308d

4924b IIb&IIc(WB) - Thermal Barrier installation (include protection 
removal) - Final coat (1 team)

73d 02-Dec-16 07-Mar-17 -308d

EastboundEastboundEastboundEastboundEastboundEastbound

12210 IIb&IIc(EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1920m2)

21d 08-Feb-16 A 07-Dec-16 -133d

6114 MEP(EB) - (CH1360 to CH1580) E&M 1st Fix 12d 08-Dec-16 21-Dec-16 -133d

6116 MEP(EB) - (CH1360 to CH1580) E&M 2nd Fix 24d 22-Dec-16 21-Jan-17 -133d

6120 MEP(EB) - (CH1360 to CH1580) TCSS Field equip & cable 
installation - 1 Team

7d 14-Jan-17 21-Jan-17 -133d

6118 MEP(EB) - (CH1360 to CH1580) E&M Final Fix 8d 23-Jan-17 07-Feb-17 -133d

6122 MEP(EB) - (CH1360 to CH1580) E&M Individual System T&C 48d 08-Feb-17 05-Apr-17 -133d

Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]

WestboundWestboundWestboundWestboundWestboundWestbound

12212 Ib(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (2700m2)

30d 20-Jul-15 A 26-Nov-16 -255d

5004 MEP(WB) - (CH1580 to CH1800) E&M 1st Fix 12d 21-Nov-16 03-Dec-16 -255d

5012 MEP(WB) - (CH1580 to CH1800) E&M 2nd Fix 24d 20-Dec-16 19-Jan-17 -268d
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5028 MEP(WB) - (CH1580 to CH1800) TCSS Field equip & cable 
installation - 1 Team

7d 12-Jan-17 19-Jan-17 -260d

5020 MEP(WB) - (CH1580 to CH1800) E&M Final Fix 8d 20-Jan-17 04-Feb-17 -268d

5036 MEP(WB) - (CH1580 to CH1800) E&M Individual System T&C 48d 06-Feb-17 01-Apr-17 -268d

EastboundEastboundEastboundEastboundEastboundEastbound

12214 Ib(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (2700m2)

30d 08-Sep-15 A 03-Dec-16 -139d

6142 MEP(EB) - (CH1580 to CH1800) E&M 1st Fix 12d 06-Feb-17 18-Feb-17 -184d

Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]

WestboundWestboundWestboundWestboundWestboundWestbound

12216 III(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 24-Nov-16 -190d

5006 MEP(WB) - (CH1800 to CH2600) E&M 1st Fix 44d 25-Apr-16 A 15-Nov-16 A

5014 MEP(WB) - (CH1800 to CH2600) E&M 2nd Fix 89d 21-Nov-16 14-Mar-17 -275d

EastboundEastboundEastboundEastboundEastboundEastbound

12218 III(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 17-Dec-16 -155d

6128 MEP(EB) - (CH1800 to CH2600) E&M 1st Fix 44d 25-Apr-16 A 15-Dec-16 -223d

6130 MEP(EB) - (CH1800 to CH2600) E&M 2nd Fix (include Sump I) 89d 24-Nov-16 17-Mar-17 -223d

West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)Metal Roof Eastern Side (M.J. East)

10442a WVB - Installation of steel roof structure (Eastern side) 24d 07-Nov-16 A 16-Dec-16 -344d

10442a7 WVB - Installation of steel roof structure (Eastern side) (GL A-C) 23d 07-Nov-16 A 10-Dec-16 -346d

10442a8 WVB - Installation of steel roof structure (Eastern side) (GL C-E) 21d 14-Nov-16 A 19-Dec-16 -346d

10442a9 WVB - Installation of steel roof structure (Eastern side) (GL E-J) 23d 21-Nov-16 16-Dec-16 -344d

10442a2 WVB - Installation of steel roof structure (Eastern side extra steel 
trust issue)

42d 17-Dec-16 14-Feb-17 -257d

10442a4 WVB - Installation of extra roof fins support (M.J.East) (VO) 
(Tentative, duration subject to change)

42d 15-Feb-17 05-Apr-17 -257d
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Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)Metal Roof Western Side (M.J. West)

10442 WVB - Installation of temporary roof support at tunnel portal 18d 15-Feb-17 07-Mar-17 -386d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3060 WVB - External facing tiles / Louvre 150d 02-Nov-16 A 27-Mar-17 -186d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3094b MEP(WVB) - Lift shaft measurement 4d 07-Oct-16 A 26-Oct-16 A

3094c MEP(WVB) - Lift guide rail installation 30d 27-Oct-16 A 26-Nov-16 -146d

3094d MEP(WVB) - Lift motor installation 12d 28-Nov-16 10-Dec-16 -146d

3094e MEP(WVB) - Lift car installation 24d 12-Dec-16 11-Jan-17 -146d

3094f MEP(WVB) - Lift miscellaneous items installation 18d 12-Jan-17 08-Feb-17 -146d

BasementBasementBasementBasementBasementBasement

APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)

10634 WVB - ABWF works for APS auxiliary room 12d 19-Oct-15 A 22-Nov-16 -182d

10644 MEP(WVB) - E&M 1st fixing 24d 21-Jul-16 A 03-Dec-16 -192d

12306 MEP(WVB) - E&M 2nd fixing 24d 02-Aug-16 A 10-Dec-16 -194d

12276 MEP(WVB) - Installation of MV fans 48d 12-Dec-16 15-Feb-17 -194d

12278 MEP(WVB) - Installation of electrical services 24d 16-Feb-17 15-Mar-17 -194d

TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)

10650 WVB - ABWF works for TV Plenum 12d 11-Dec-15 A 24-Nov-16 -100d

10656 MEP(WVB) - E&M 1st fixing 24d 29-Jul-16 A 01-Dec-16 -100d

12308 MEP(WVB) - E&M 2nd fixing 18d 04-Aug-16 A 06-Dec-16 -100d

12280 MEP(WVB) - Installation of electrical services 24d 07-Dec-16 06-Jan-17 -100d

10658 MEP(WVB) - ESP & De-NO2 filter 12d 07-Jan-17 20-Jan-17 -100d

10660 MEP(WVB) - E&M final fixing 24d 21-Jan-17 24-Feb-17 -100d

Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)
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10662 WVB - ABWF works for Sump Pump Room 12d 08-Dec-15 A 24-Nov-16 -196d

10664 MEP(WVB) - E&M 1st fixing 24d 30-Jul-16 A 03-Dec-16 -204d

12310 MEP(WVB) - E&M 2nd fixing 24d 05-Aug-16 A 10-Dec-16 -206d

10666 MEP(WVB) - Sump Pump installation 24d 12-Dec-16 11-Jan-17 -206d

10668 MEP(WVB) - E&M final fixing 24d 12-Jan-17 15-Feb-17 -206d

G/FG/FG/FG/FG/FG/F

HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)

10676 MEP(WVB) - HKE HV Switch Rooms installation 100d 20-Oct-16 A 20-Feb-17 -156d

Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)

10686 MEP(WVB) - E&M 1st fixing 24d 02-Aug-16 A 26-Oct-16 A

12314 MEP(WVB) - E&M 2nd fixing 30d 07-Sep-16 A 02-Nov-16 A

10688 MEP(WVB) - Installation & SAT of HV switchboard & transformer 45d 03-Nov-16 A 17-Dec-16 -178d

10690 MEP(WVB) - Cable laying & termination for HV / LV power cables 14d 19-Dec-16 06-Jan-17 -178d

10692 MEP(WVB) - E&M final fixing 30d 16-Feb-17 22-Mar-17 -206d

Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)

10694 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Nov-16 -49d

10696 MEP(WVB) - E&M 1st fixing 24d 03-Aug-16 A 28-Nov-16 -51d

10698 MEP(WVB) - Installation of Emergency Generator System 45d 09-Sep-16 A 01-Dec-16 -95d

10704 MEP(WVB) - Installation of Fuel Tank & pipework 45d 09-Sep-16 A 01-Dec-16 -95d

12316 MEP(WVB) - E&M 2nd fixing 18d 21-Nov-16 10-Dec-16 -58d

10700 MEP(WVB) - Cable laying & termination to Genset & Switchboard 45d 02-Dec-16 26-Jan-17 -95d

10702 MEP(WVB) - SAT for Emergency Generator System 14d 27-Jan-17 18-Feb-17 -95d

Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)

10714 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 22-Nov-16 -124d

10716 MEP(WVB) - E&M 1st fixing 12d 05-Aug-16 A 26-Nov-16 -128d
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12318 MEP(WVB) - E&M 2nd fixing 12d 12-Aug-16 A 01-Dec-16 -132d

10718 MEP(WVB) - Installation of FS Control Panel 24d 20-Dec-16 19-Jan-17 -147d

Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)

10722 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 23-Nov-16 -101d

10724 MEP(WVB) - E&M 1st fixing 12d 26-Jul-16 A 24-Nov-16 -102d

12320 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 26-Nov-16 -104d

10726 MEP(WVB) - Installation of FS Pump 24d 20-Jan-17 23-Feb-17 -147d

TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)

10732 MEP(WVB) - ABWF Works 12d 15-Feb-16 A 24-Nov-16 -54d

12322 MEP(WVB) - E&M 2nd fixing 12d 08-Aug-16 A 01-Dec-16 -60d

10736 MEP(WVB) - Installation of TVF & Silencer 24d 04-Nov-16 A 10-Dec-16 -68d

10738 MEP(WVB) - E&M final fixing 24d 12-Dec-16 11-Jan-17 -68d

FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)

10740 MEP(WVB) - ABWF Works 12d 03-Dec-15 A 24-Nov-16 -102d

10742 MEP(WVB) - E&M 1st fixing 12d 02-Aug-16 A 24-Nov-16 -102d

12324 MEP(WVB) - E&M 2nd fixing 12d 13-Aug-16 A 01-Dec-16 -84d

10744 MEP(WVB) - Installation of FS Pump 24d 02-Dec-16 31-Dec-16 -84d

10746 MEP(WVB) - E&M final fixing 24d 03-Jan-17 06-Feb-17 -84d

Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)

10748 MEP(WVB) - ABWF Works 12d 06-Jan-16 A 24-Nov-16 -102d

10750 MEP(WVB) - E&M 1st fixing 12d 28-Jul-16 A 26-Nov-16 -104d

12326 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 01-Dec-16 -84d

10752 MEP(WVB) - Installation of SPF 24d 02-Dec-16 31-Dec-16 -84d

10754 MEP(WVB) - E&M final fixing 24d 03-Jan-17 06-Feb-17 -84d

Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)
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10756 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 26-Nov-16 -104d

10758 MEP(WVB) - E&M 1st fixing 12d 30-Jul-16 A 26-Nov-16 -104d

12328 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 01-Dec-16 -108d

10760 MEP(WVB) - Installation of Fibreglass tank 24d 02-Dec-16 31-Dec-16 -108d

10764 MEP(WVB) - Installation of Fresh & Flushing Water Pumps 24d 03-Jan-17 06-Feb-17 -108d

10762 MEP(WVB) - E&M final fixing 24d 07-Feb-17 06-Mar-17 -108d

Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)

10766 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 24-Nov-16 -102d

10768 MEP(WVB) - E&M 1st fixing 12d 10-Aug-16 A 26-Nov-16 -104d

12330 MEP(WVB) - E&M 2nd fixing 12d 15-Aug-16 A 01-Dec-16 -108d

10770 MEP(WVB) - Installation of Irrigation Pumps Sets 24d 02-Dec-16 31-Dec-16 -108d

10772 MEP(WVB) - E&M final fixing 24d 03-Jan-17 06-Feb-17 -84d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10706 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 25-Nov-16 -67d

10708 MEP(WVB) - E&M 1st fixing 30d 02-Aug-16 A 19-Dec-16 -87d

10710 MEP(WVB) - E&M 2nd fixing 30d 08-Aug-16 A 22-Dec-16 -90d

10712 MEP(WVB) - E&M final fixing 36d 23-Dec-16 13-Feb-17 -90d

1/F1/F1/F1/F1/F1/F

LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)

10774 WVB - ABWF works for LV Switch Rooms 12d 02-Mar-16 A 15-Nov-16 A

10778 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 25-Nov-16 -184d

12332 MEP(WVB) - E&M 2nd fixing 30d 26-Nov-16 03-Jan-17 -184d

10780 MEP(WVB) - Installation of LV Switchboard & LCC 30d 04-Jan-17 14-Feb-17 -184d

12434 MEP(WVB) - E&M final fixing 24d 15-Feb-17 14-Mar-17 -184d

MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)
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10782 MEP(WVB) - ABWF Works 12d 26-Feb-16 A 08-Nov-16 A

10784 MEP(WVB) - E&M 1st fixing 24d 12-Sep-16 A 25-Nov-16 -153d

12334 MEP(WVB) - E&M 2nd fixing 18d 26-Nov-16 16-Dec-16 -153d

10786 MEP(WVB) - Installation of MCC 24d 17-Dec-16 17-Jan-17 -111d

12432 MEP(WVB) - E&M final fixing 24d 18-Jan-17 21-Feb-17 -111d

UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)

10790 MEP(WVB) - ABWF Works 12d 10-Feb-16 A 04-Nov-16 A

10792 MEP(WVB) - E&M 1st fixing 24d 28-Sep-16 A 28-Nov-16 -137d

12336 MEP(WVB) - E&M 2nd fixing 18d 17-Dec-16 10-Jan-17 -153d

10794 MEP(WVB) - Installation of UPS System 24d 11-Jan-17 14-Feb-17 -153d

10796 MEP(WVB) - Cable laying & termination 24d 15-Feb-17 14-Mar-17 -153d

TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)

10810 MEP(WVB) - E&M 1st fixing 24d 17-Oct-16 A 03-Dec-16 -107d

12338 MEP(WVB) - E&M 2nd fixing 24d 03-Nov-16 A 03-Dec-16 -107d

10812 MEP(WVB) - Installation of TVF & Silencer 24d 15-Nov-16 A 10-Dec-16 -113d

Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)

10816 MEP(WVB) - ABWF Works 12d 09-Feb-16 A 28-Oct-16 A

10818 MEP(WVB) - E&M 1st fixing 12d 04-Aug-16 A 26-Nov-16 -101d

12340 MEP(WVB) - E&M 2nd fixing 12d 09-Aug-16 A 01-Dec-16 -105d

10822 MEP(WVB) - E&M final fixing 24d 02-Dec-16 31-Dec-16 -60d

Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)

12730 MEP(WVB) - ABWF Works 12d 09-Feb-16 A 29-Oct-16 A

12732 MEP(WVB) - E&M 1st fixing 24d 05-Aug-16 A 10-Dec-16 -118d

12738 MEP(WVB) - E&M 2nd fixing 24d 09-Aug-16 A 13-Dec-16 -120d

12734 MEP(WVB) - Installation of MCC 30d 14-Dec-16 20-Jan-17 -120d
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12740 MEP(WVB) - E&M final fixing 30d 21-Jan-17 03-Mar-17 -120d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10800 MEP(WVB) - ABWF Works 12d 08-Feb-16 A 24-Nov-16 -60d

10802 MEP(WVB) - E&M 1st fixing 24d 04-Aug-16 A 13-Dec-16 -76d

10804 MEP(WVB) - E&M 2nd fixing 30d 10-Aug-16 A 17-Dec-16 -80d

10806 MEP(WVB) - E&M final fixing 30d 19-Dec-16 25-Jan-17 -80d

R/FR/FR/FR/FR/FR/F

Main RoofMain RoofMain RoofMain RoofMain RoofMain Roof

10828 MEP(WVB) - E&M 1st fixing 45d 28-Sep-16 A 13-Dec-16 -115d

10830 MEP(WVB) - E&M 2nd fixing 24d 14-Dec-16 13-Jan-17 -115d

TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)

10840 MEP(WVB) - E&M 1st fixing 12d 29-Jul-16 A 26-Nov-16 -104d

12342 MEP(WVB) - E&M 2nd fixing 12d 04-Aug-16 A 01-Dec-16 -108d

10842 MEP(WVB) - Installation of smoke & fire damper 24d 02-Dec-16 31-Dec-16 -108d

10846 MEP(WVB) - Installation of silencer 24d 03-Jan-17 06-Feb-17 -108d

10844 MEP(WVB) - E&M final fixing 24d 07-Feb-17 06-Mar-17 -108d

APSAPSAPSAPSAPSAPS

3156 APS(WVB) - PI/ESP Modules 24d 21-Nov-16 17-Dec-16 -16d

3158 APS(WVB) - Piping 48d 19-Dec-16 22-Feb-17 -16d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12568 MEP(WVB) - Submission of WWO46 (Part I, II) to WSD 0d 20-Nov-16 -176d

Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3902a SCB - RFI issued - Formation level information from AECOM 24d 29-Mar-16 A 29-Oct-16 A

RC StructuresRC StructuresRC StructuresRC StructuresRC StructuresRC Structures
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3920 SCB - Construct Beams and slabs upto R/F 24d 10-Oct-16 A 16-Dec-16 -116d

3920a SCB - Construct walls upto R/F - Falseworks & Formwork 5d 10-Oct-16 A 24-Nov-16 -192d

3920b SCB - Construct walls upto R/F - Rebar fixing 3d 25-Nov-16 28-Nov-16 -192d

3920c SCB - Construct walls upto R/F - Close formwork 5d 29-Nov-16 03-Dec-16 -192d

3920d SCB - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 05-Dec-16 12-Dec-16 -192d

3920e SCB - Construct beams & slab upto R/F - Rebar fixing 3d 13-Dec-16 15-Dec-16 -192d

3920f SCB - Construct beams & slab upto R/F - Concreting 1d 16-Dec-16 16-Dec-16 -116d

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

10144 SCB - R/F slab curing 6d 17-Dec-16 23-Dec-16 -107d

3924 SCB - Waterproofing and roofing 18d 24-Dec-16 17-Jan-17 -107d

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

3930 SCB - External facing tiles / Louvre 48d 18-Jan-17 21-Mar-17 -107d

Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2

SCP1SCP1SCP1SCP1SCP1SCP1

3708a VO052 - Construct steel vehicle parapet at elevated layby 40d 18-Aug-16 A 29-Nov-16 -161d

3708 SCP1 - Construct SCP RC Structures 18d 30-Nov-16 20-Dec-16 -161d

SCP2SCP2SCP2SCP2SCP2SCP2

3726a SCP2 - RFI issued - Foundation clash with existing utilities 18d 29-Mar-16 A 07-Nov-16 A

3726 SCP2 - Initial Site Survey 6d 16-Dec-16 22-Dec-16 -192d

3732 SCP2 - Construct SCP RC Structures 46d 19-Dec-16 20-Feb-17 -192d

3728 SCP2 - Erect Hoarding 6d 23-Dec-16 31-Dec-16 -192d

3730 SCP2 - Mobilisation and setup 12d 03-Jan-17 16-Jan-17 -192d

3732a SCP2 - Construct walls upto R/F - Falseworks & Formwork 5d 17-Jan-17 21-Jan-17 -192d

3732b SCP2 - Construct walls upto R/F - Rebar fixing 3d 23-Jan-17 25-Jan-17 -192d

3732c SCP2 - Construct walls upto R/F - Close formwork 5d 26-Jan-17 07-Feb-17 -192d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 33 (November 2016)

THREE MONTH ROLLING

Project ID: H2613-U033

Baseline: DWP2d

Layout: Update Three Month Rolling U033

Page 14 of 37

Date Revision Checked Appro...

20-Oct-16 U032 AT CW

20-Nov-16 U033 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

3732d SCP2 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 08-Feb-17 15-Feb-17 -192d

3732e SCP2 - Construct beams & slab upto R/F - Rebar fixing 3d 16-Feb-17 18-Feb-17 -192d

Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)

Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)

Portion IVaPortion IVaPortion IVaPortion IVaPortion IVaPortion IVa

5110 Possession of Portion IVa 0d 04-Feb-17 -180d

5112 IVa - Initial Site Survey 12d 04-Feb-17 17-Feb-17 -180d

Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1Slip Road 1

10028 IVa (SR1) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -168d

WestboundWestboundWestboundWestboundWestboundWestbound

5114 IVa(WB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -180d

EastboundEastboundEastboundEastboundEastboundEastbound

5128 IVa(EB) - Mobilisation & Setup 6d 18-Feb-17 24-Feb-17 -180d

Portion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2a

5144 V - Initial Site Survey 12d 28-Oct-15 A 01-Dec-16 523d

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5148 V(WB) - Thermal Barrier installation (include protection removal) - 1
team

100d 06-Oct-16 A 09-Jan-17 -127d

5132 MEP(WB) - (CH2950 to CH3250) E&M 1st Fix 24d 14-Oct-16 A 17-Dec-16 -257d

5134 MEP(WB) - (CH2950 to CH3250) E&M 2nd Fix 38d 25-Nov-16 11-Jan-17 -257d

5138 MEP(WB) - (CH2950 to CH3250) TCSS Field equip & cable 
installation - 1 Team

204d 12-Jan-17 22-Sep-17 -249d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

5162 V(EB) - Thermal Barrier installation (include protection removal) - 1 
team

28d 14-Nov-16 A 09-Jan-17 -127d

5150 MEP(EB) - (CH2950 to CH3250) E&M 1st Fix 0d 10-Jan-17 10-Jan-17 -255d

5152 MEP(EB) - (CH2950 to CH3250) E&M 2nd Fix 3d 06-Feb-17 08-Feb-17 -257d

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2
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10060 V (SR2) - Mobilisation & Setup 15d 02-Dec-16 19-Dec-16 -179d

12230 V (SR2) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1716m2)

19d 20-Dec-16 13-Jan-17 -179d

Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3

12232 V(SR3) - Anchorage installation for subsequent E&M 1st Fix and VE
panel frame support (include protection) (2940m2)

33d 03-Sep-16 A 09-Dec-16 -234d

10044 V(SR3) - Thermal Barrier installation (include protection removal) - 
1 team

82d 10-Dec-16 25-Mar-17 -234d

Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5132a MEP(WB) - (CH2950 to CH3210) E&M 1st Fix 17d 14-Oct-16 A 24-Nov-16 -50d

5134a MEP(WB) - (CH2950 to CH3210) E&M 2nd Fix 33d 25-Nov-16 05-Jan-17 -50d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

5162a Va(EB) - Thermal Barrier installation (include protection removal) - 
1 team

100d 06-Oct-16 A 09-Jan-17 -127d

5150a MEP(EB) - (CH2950 to CH3210) E&M 1st Fix 17d 10-Jan-17 04-Feb-17 -119d

5152a MEP(EB) - (CH2950 to CH3210) E&M 2nd Fix 33d 06-Feb-17 15-Mar-17 -119d

Portion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion Vb

5144b Vb - Initial Site Survey 12d 11-Mar-16 A 01-Dec-16 523d

Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)

Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3Slip Road 3

12232b Vb(SR3) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2940m2)

33d 03-Sep-16 A 09-Dec-16 -234d

10044b Vb(SR3) - Thermal Barrier installation (include protection removal) -
1 team

82d 10-Dec-16 25-Mar-17 -234d

Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)

5144b2 Vb2 - Initial Site Survey 12d 01-Sep-16 A 01-Dec-16 -179d

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10060b Vb (SR2) - Mobilisation & Setup 15d 02-Dec-16 19-Dec-16 -179d

12230b Vb (SR2) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1716m2)

19d 20-Dec-16 13-Jan-17 -179d

Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 33 (November 2016)

THREE MONTH ROLLING

Project ID: H2613-U033

Baseline: DWP2d

Layout: Update Three Month Rolling U033

Page 16 of 37

Date Revision Checked Appro...

20-Oct-16 U032 AT CW

20-Nov-16 U033 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5148c Vc(WB) - Thermal Barrier installation (include protection removal) - 
1 team

14d 03-Oct-16 A 03-Dec-16 -257d

5132c MEP(WB) - (CH3210 to CH3250) E&M 1st Fix 12d 05-Dec-16 17-Dec-16 -257d

5134c MEP(WB) - (CH3210 to CH3250) E&M 2nd Fix 18d 19-Dec-16 11-Jan-17 -257d

5136c MEP(WB) - (CH3210 to CH3250) E&M Final Fix 10d 12-Jan-17 23-Jan-17 -155d

5138c MEP(WB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 12-Jan-17 21-Jan-17 -248d

5140c1 MEP(WB) - (CH3210 to CH3250) E&M Individual System T&C 48d 24-Jan-17 27-Mar-17 -155d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

5162c Vc(EB) - Thermal Barrier installation (include protection removal) - 
1 team

14d 14-Nov-16 A 03-Dec-16 -239d

5150c MEP(EB) - (CH3210 to CH3250) E&M 1st Fix 12d 05-Dec-16 17-Dec-16 -239d

5152c MEP(EB) - (CH3210 to CH3250) E&M 2nd Fix 18d 12-Jan-17 08-Feb-17 -257d

5154c MEP(EB) - (CH3210 to CH3250) TCSS Field equip & cable 
installation - 1 Team

9d 09-Feb-17 18-Feb-17 -257d

Portion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2dPortion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2dPortion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2dPortion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2dPortion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2dPortion VIa [CH3250 to CH3400] - Original Section in DWP Rev.2d

Westbound (include Portion V Inner Lane) - OriginalWestbound (include Portion V Inner Lane) - OriginalWestbound (include Portion V Inner Lane) - OriginalWestbound (include Portion V Inner Lane) - OriginalWestbound (include Portion V Inner Lane) - OriginalWestbound (include Portion V Inner Lane) - Original

12234 VIa(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2436m2)

234d 02-Dec-16 20-Sep-17 -349d

Eastbound (include Portion V Inner Lane) 0 OriginalEastbound (include Portion V Inner Lane) 0 OriginalEastbound (include Portion V Inner Lane) 0 OriginalEastbound (include Portion V Inner Lane) 0 OriginalEastbound (include Portion V Inner Lane) 0 OriginalEastbound (include Portion V Inner Lane) 0 Original

12236 VIa(EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (2436m2)

249d 19-Dec-16 26-Oct-17 -339d

Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]Portion VIa [CH3250 to CH3283]

5176a VIa - Initial Site Survey 12d 30-Aug-16 A 22-Nov-16 -157d

WestboundWestboundWestboundWestboundWestboundWestbound

5178a VIa(WB) - Mobilisation & Setup 8d 23-Nov-16 01-Dec-16 -157d

12234a VIa(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (528m2)

6d 02-Dec-16 08-Dec-16 -157d

EastboundEastboundEastboundEastboundEastboundEastbound

5192a VIa(EB) - Mobilisation & Setup 8d 09-Dec-16 17-Dec-16 -149d

12236a VIa(EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (528m2)

6d 19-Dec-16 24-Dec-16 -149d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.
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Activity ID Activity Name Original
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Portion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2a

5208 VIb & VIc - Initial Site Survey 63d 11-Jan-16 A 03-Dec-16 -139d

WestboundWestboundWestboundWestboundWestboundWestbound

5196 MEP(WB) - (CH3400 to CH3800) E&M 1st Fix 215d 21-Nov-16 17-Aug-17 -249d

5198 MEP(WB) - (CH3400 to CH3800) E&M 2nd Fix 220d 21-Nov-16 23-Aug-17 -249d

5200 MEP(WB) - (CH3400 to CH3800) E&M Final Fix 246d 21-Nov-16 22-Sep-17 -213d

5202 MEP(WB) - (CH3400 to CH3800) TCSS Field equip & cable 
installation - 1 Team

234d 21-Nov-16 08-Sep-17 -213d

5204 MEP(WB) - (CH3400 to CH3800) E&M Individual System T&C 258d 21-Nov-16 09-Oct-17 -213d

5210 VIb & VIc (WB) - Mobilisation & Setup 44d 21-Nov-16 13-Jan-17 -141d

5212 VIb & VIc (WB) - Thermal Barrier installation (include protection 
removal) - 2  team

209d 21-Nov-16 10-Aug-17 -296d

9962 MEP(WB) - (CH3400 to CH3800) VE Panel installation (4800m2) - 
1 team

341d 21-Nov-16 18-Jan-18 -207d

12238 VIb & VIc (WB) - Anchorage install for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

49d 21-Nov-16 19-Jan-17 -141d

EastboundEastboundEastboundEastboundEastboundEastbound

5224 VIb & VIc (EB) - Mobilisation & Setup 128d 14-Jul-16 A 13-Jan-17 -159d

5214 MEP(EB) - (CH3400 to CH3800) E&M 1st Fix 210d 21-Nov-16 11-Aug-17 -213d

5216 MEP(EB) - (CH3400 to CH3800) E&M 2nd Fix 232d 21-Nov-16 06-Sep-17 -223d

5218 MEP(EB) - (CH3400 to CH3800) E&M Final Fix 234d 21-Nov-16 08-Sep-17 -201d

5220 MEP(EB) - (CH3400 to CH3800) TCSS Field equip & cable 
installation - 1 Team

222d 21-Nov-16 25-Aug-17 -213d

5222 MEP(EB) - (CH3400 to CH3800) E&M Individual System T&C 246d 21-Nov-16 22-Sep-17 -201d

5226 VIb & VIc (EB) - Thermal Barrier installation (include protection 
removal) - 2 team

204d 21-Nov-16 04-Aug-17 -309d

9964 MEP(EB) - (CH3400 to CH3800) VE Panel installation (4800m2) - 1
team

294d 21-Nov-16 21-Nov-17 -160d

12240 VIb & VIc (EB) - Anchorage install for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

49d 21-Nov-16 19-Jan-17 -159d

Portion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2d

5208b VIb - Initial Site Survey 75d 11-Jan-16 A 03-Dec-16 -159d

WestboundWestboundWestboundWestboundWestboundWestbound

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
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Activity ID Activity Name Original
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5210b VIb(WB) - Mobilisation & Setup 152d 02-Jun-16 A 17-Dec-16 -141d

12238b VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

160d 13-Jun-16 A 13-Jan-17 -141d

5212b VIb(WB) - Thermal Barrier installation (include protection removal) -
2  team

124d 24-Oct-16 A 17-May-17 -196d

5196b MEP(WB) - (CH3400 to CH3800) E&M 1st Fix 134d 09-Dec-16 01-Jun-17 -196d

5198b MEP(WB) - (CH3400 to CH3800) E&M 2nd Fix 134d 23-Dec-16 15-Jun-17 -141d

5202b MEP(WB) - (CH3400 to CH3800) TCSS Field equip & cable 
installation - 1 Team

134d 23-Dec-16 15-Jun-17 -196d

5200b MEP(WB) - (CH3400 to CH3800) E&M Final Fix 134d 10-Jan-17 29-Jun-17 -141d

5204b MEP(WB) - (CH3400 to CH3800) E&M Individual System T&C 134d 24-Jan-17 14-Jul-17 -141d

5204b1 MEP(WB) - (CH3400 to CH3800) TCSS Individual System T&C 134d 24-Jan-17 14-Jul-17 -141d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b VIb(EB) - Mobilisation & Setup 108d 14-Jul-16 A 17-Dec-16 -159d

12240b VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

116d 29-Jul-16 A 13-Jan-17 -159d

5214b MEP(EB) - (CH3400 to CH3800) E&M 1st Fix 144d 28-Nov-16 01-Jun-17 -141d

5226b VIb(EB) - Thermal Barrier installation (include protection removal) - 
2 team

122d 09-Dec-16 17-May-17 -141d

5216b MEP(EB) - (CH3400 to CH3800) E&M 2nd Fix 144d 12-Dec-16 15-Jun-17 -141d

5222b1 MEP(EB) - (CH3400 to CH3800) TCSS Individual System T&C 216d 24-Jan-17 20-Oct-17 -223d

Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]

5206b1 Possession of Portion VIb 0d 30-Nov-16 -151d

5208b1 VIb - Initial Site Survey 12d 30-Nov-16 13-Dec-16 -151d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b1 VIb(WB) - Mobilisation & Setup 12d 14-Dec-16 29-Dec-16 -151d

12238b1 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (336m2)

4d 30-Dec-16 04-Jan-17 -151d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b1 VIb(EB) - Mobilisation & Setup 12d 14-Dec-16 29-Dec-16 -112d

12240b1 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

4d 30-Dec-16 04-Jan-17 -112d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.
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Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]

WestboundWestboundWestboundWestboundWestboundWestbound

12238b2 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 13-Jun-16 A 03-Dec-16 -154d

5212b2 VIb(WB) - Thermal Barrier installation (include protection removal) -
2  teams

33d 24-Oct-16 A 08-Dec-16 -158d

5196b2 MEP(WB) - (CH3428 to CH3625) E&M 1st Fix 12d 09-Dec-16 22-Dec-16 -158d

5198b2 MEP(WB) - (CH3428 to CH3625) E&M 2nd Fix 12d 23-Dec-16 09-Jan-17 -19d

5202b2 MEP(WB) - (CH3428 to CH3625) TCSS Field equip & cable 
installation - 1 Team

12d 23-Dec-16 09-Jan-17 -158d

5200b2 MEP(WB) - (CH3428 to CH3625) E&M Final Fix 12d 10-Jan-17 23-Jan-17 -19d

5204b4 MEP(WB) - (CH3428 to CH3625) E&M Individual System T&C 12d 24-Jan-17 13-Feb-17 -19d

5204b5 MEP(WB) - (CH3428 to CH3625) TCSS Individual System T&C 12d 24-Jan-17 13-Feb-17 -19d

EastboundEastboundEastboundEastboundEastboundEastbound

12240b2 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 29-Jul-16 A 26-Nov-16 -148d

5226b2 VIb(EB) - Thermal Barrier installation (include protection removal) - 
2 teams

33d 20-Sep-16 A 26-Nov-16 -148d

5214b2 MEP(EB) - (CH3428 to CH3625) E&M 1st Fix 12d 28-Nov-16 10-Dec-16 -9d

5216b2 MEP(EB) - (CH3428 to CH3625) E&M 2nd Fix 12d 12-Dec-16 24-Dec-16 -9d

Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]Portion VIb [CH3625 to CH3770]

5208b3 VIb - Initial Site Survey 12d 21-Nov-16 03-Dec-16 -159d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b3 VIb(WB) - Mobilisation & Setup 12d 05-Dec-16 17-Dec-16 -141d

12238b3 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 19-Dec-16 13-Jan-17 -141d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b3 VIb(EB) - Mobilisation & Setup 12d 05-Dec-16 17-Dec-16 -159d

12240b3 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1740m2)

20d 19-Dec-16 13-Jan-17 -159d

Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)Middle Ventilation Building (MVB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

Nov Dec Jan Feb
2016 2017
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3200 Possession of Portion IVb 0d 04-Feb-17 -273d

3202 MVB - Initial Site Survey 6d 04-Feb-17 10-Feb-17 -273d

3206 MVB - Setup site monitoring station 6d 04-Feb-17 10-Feb-17 -264d

3204 MVB - Erect Hoarding 6d 11-Feb-17 17-Feb-17 -270d

3208 MVB - Baseline monitoring 6d 11-Feb-17 17-Feb-17 -264d

3216 MVB - As-built survey for existing MVB substructures 3d 11-Feb-17 14-Feb-17 -273d

3220 MVB - Construct road and drainage works in Area D & E 48d 15-Feb-17 12-Apr-17 21d

3306 MVB - Construct Elevated concrete platform & Install railing 12d 15-Feb-17 28-Feb-17 -273d

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

13090 MVB - Plinths and Cast-in items at Basement (Start date and 
duration are tentative, to be confirmed at later stage)

60d 15-Feb-17 29-Apr-17 -101d

3210 MVB - Mobilisation & setup 6d 18-Feb-17 24-Feb-17 -270d

Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3

SCP3SCP3SCP3SCP3SCP3SCP3

3750 SCP3 - Possession of Portion Vb2 0d 21-Nov-16 -207d

3752 SCP3 - Initial Site Survey 6d 21-Nov-16 26-Nov-16 -207d

3754 SCP3 - Erect Hoarding 6d 28-Nov-16 03-Dec-16 -207d

3756 SCP3 - Mobilisation and setup 12d 05-Dec-16 17-Dec-16 -207d

3758 SCP3 - Construct SCP RC Structures 24d 19-Dec-16 18-Jan-17 -207d

3772 SCP3 - External Works 30d 12-Jan-17 22-Feb-17 -135d

3760 SCP3 - ABWF Works 24d 19-Jan-17 22-Feb-17 -207d

East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)

Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)

Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]Portion VIc [CH3770 to CH3800]

5208c VIc - Initial Site Survey 12d 21-Nov-16 03-Dec-16 -139d

WestboundWestboundWestboundWestboundWestboundWestbound
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5210c VIc(WB) - Mobilisation & Setup 12d 30-Dec-16 13-Jan-17 -141d

12238c VIc(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 14-Jan-17 19-Jan-17 -141d

EastboundEastboundEastboundEastboundEastboundEastbound

5224c VIc(EB) - Mobilisation & Setup 12d 30-Dec-16 13-Jan-17 -159d

12240c VIc(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (450m2)

5d 14-Jan-17 19-Jan-17 -159d

Portion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2a

5238 Possession of Portion VII 0d 21-Nov-16 533d

Access Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft Opening

10118 VII(WB) - Closure of shaft access opening 18d 30-Nov-16 20-Dec-16 103d

10120 VII(WB) - shaft access opening area reinstatement works 374d 21-Dec-16 09-Apr-18 -259d

WestboundWestboundWestboundWestboundWestboundWestbound

12242 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (5100m2)

6d 02-Sep-16 A 03-Dec-16 -167d

5244 VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-Dec-16 25-Feb-17 -141d

EastboundEastboundEastboundEastboundEastboundEastbound

5256 VII(EB) - Mobilisation & Setup 0d 25-Aug-16 A 21-Nov-16 -65d

12244 VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (5100m2)

0d 02-Sep-16 A 21-Nov-16 533d

Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]

WestboundWestboundWestboundWestboundWestboundWestbound

12242a2 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1332m2)

15d 02-Sep-16 A 03-Dec-16 -167d

EastboundEastboundEastboundEastboundEastboundEastbound

12244a2 VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (1332m2)

15d 02-Sep-16 A 03-Dec-16 -186d

Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]

Access Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft OpeningAccess Shaft Opening

10118a VII(WB) - Closure of shaft access opening 18d 30-Nov-16 20-Dec-16 103d

10120a VII(WB) - shaft access opening area reinstatement works 12d 21-Dec-16 06-Jan-17 103d
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WestboundWestboundWestboundWestboundWestboundWestbound

12242a VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4068m2)

23d 02-Sep-16 A 10-Dec-16 -309d

5244a VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-Dec-16 25-Feb-17 -309d

EastboundEastboundEastboundEastboundEastboundEastbound

12244a VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (4086m2)

23d 02-Sep-16 A 10-Dec-16 -252d

Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]Portion VIIIa [CH4250 to CH4600]

5270 Possession of Portion VIIIa 0d 30-Nov-16 -186d

5272 VIIIa - Initial Site Survey 12d 30-Nov-16 13-Dec-16 -186d

WestboundWestboundWestboundWestboundWestboundWestbound

5288 VIIIa(WB) - Mobilisation & Setup 6d 14-Dec-16 20-Dec-16 -169d

12246 VIIIa(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 21-Dec-16 18-Jan-17 -169d

EastboundEastboundEastboundEastboundEastboundEastbound

5274 VIIIa(EB) - Mobilisation & Setup 6d 14-Dec-16 20-Dec-16 -114d

12248 VIIIa(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3900m2)

22d 21-Dec-16 18-Jan-17 -114d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

13060 VIIIa(SR8) - Mobilisation & Setup 6d 14-Dec-16 20-Dec-16 -186d

13064 VIIIa(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 21-Dec-16 31-Dec-16 -186d

Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]

WestboundWestboundWestboundWestboundWestboundWestbound

12250 IXd(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3300m2)

37d 07-Sep-15 A 12-Dec-16 -134d

5308 IXd(WB) - Thermal Barrier installation (include protection removal) -
1 team

87d 10-Nov-16 A 03-Mar-17 -195d

EastboundEastboundEastboundEastboundEastboundEastbound

12252 IXd(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3300m2)

37d 24-Aug-15 A 12-Dec-16 -134d

5322 IXd(EB) - Thermal Barrier installation (include protection removal) - 
1 team

87d 08-Oct-16 A 22-Dec-16 -143d

5310 MEP(EB) - (CH4600 to CH4860) E&M 1st Fix 14d 23-Dec-16 11-Jan-17 -135d
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5312 MEP(EB) - (CH4600 to CH4860) E&M 2nd Fix 29d 12-Jan-17 21-Feb-17 -135d

Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]

WestboundWestboundWestboundWestboundWestboundWestbound

5340 IXa(WB) - Thermal Barrier installation (include protection removal) -
1 team

97d 19-Jan-16 A 21-Dec-16 -119d

5324 MEP(WB) - (CH4860 to CH5150) E&M 1st Fix 16d 22-Dec-16 12-Jan-17 -119d

5326 MEP(WB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32d 13-Jan-17 25-Feb-17 -119d

EastboundEastboundEastboundEastboundEastboundEastbound

5354 IXa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

97d 07-Nov-15 A 13-Dec-16 -124d

5342 MEP(EB) - (CH4860 to CH5150) E&M 1st Fix 16d 14-Dec-16 04-Jan-17 -124d

5344 MEP(EB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32d 05-Jan-17 17-Feb-17 -124d

5346 MEP(EB) - (CH4860 to CH5150) E&M Final Fix 10d 18-Feb-17 01-Mar-17 -124d

Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]Portion VIIIb [SR8 CH500 to CH350]

5366 Possession of Portion VIIIb 0d 03-Jan-17 -237d

5368 VIIIb - Initial Site Survey 12d 03-Jan-17 16-Jan-17 -237d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5370 VIIIb(SR8) - Mobilisation & Setup 6d 17-Jan-17 23-Jan-17 -237d

12258 VIIIb(SR8) - Anchorage installatiion for subsequent E&M 1st Fix and
VE Panel frame support (include protection) (1500m2)

8d 24-Jan-17 08-Feb-17 -237d

Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]Portion VIIIc [SR8 CH350 to CH210]

5384 Possession of Portion VIIIc 0d 02-Jan-17 -81d

5386 VIIIc - Initial Site Survey 6d 03-Jan-17 09-Jan-17 -67d

Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8Slip Road 8

5388 VIIIc(SR8) - Mobilisation & Setup 6d 10-Jan-17 16-Jan-17 -67d

5374 MEP(SR8) - (CH350 to CH210) E&M 1st Fix 8d 17-Jan-17 25-Jan-17 -67d

5376 MEP(SR8) - (CH350 to CH210) E&M 2nd Fix (include Sump E) 16d 26-Jan-17 20-Feb-17 -67d

East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)
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VO/046 (Area B / C)VO/046 (Area B / C)VO/046 (Area B / C)VO/046 (Area B / C)VO/046 (Area B / C)VO/046 (Area B / C)

13662 Close formwork for cable trench 24d 20-Oct-16 A 28-Oct-16 A

13660 Concreting for cable trench 1d 29-Oct-16 A 29-Oct-16 A

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3416 EVB - As-built survey for existing EVB substructures 6d 10-Oct-16 A 24-Oct-16 A

3408 EVB - Baseline monitoring 12d 25-Oct-16 A 09-Nov-16 A

RC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green Roof

10142 EVB - Curing 6d 16-Feb-17 22-Feb-17 -199d

G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)

3412 EVB G/F - Formwork for column / walls 8d 01-Nov-16 A 07-Nov-16 A

11508 EVB G/F - Rebar fixing for column / walls 6d 08-Nov-16 A 18-Nov-16 A

11510 EVB G/F - Concrete for column / walls 1d 19-Nov-16 A 19-Nov-16 A

11512 EVB G/F - Scaffolding for beam & slab 8d 21-Nov-16 29-Nov-16 -199d

11514 EVB G/F - Decking / Formwork for beam & slab 8d 25-Nov-16 03-Dec-16 -199d

11516 EVB G/F - Rebar for beam & slab 12d 29-Nov-16 12-Dec-16 -199d

11518 EVB G/F - Close formwork for beam & slab 8d 13-Dec-16 21-Dec-16 -199d

11520 EVB G/F - Concrete beam & slab 1d 22-Dec-16 22-Dec-16 -199d

G-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control Centre

11550 EVB G-11 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -185d

G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1

11544 EVB G-05 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -173d

G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2

11538 EVB G-05 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -161d

G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1

11548 EVB G-07 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -159d
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G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2

11546 EVB G-07 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -148d

G-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator Room

11540 EVB G-04 - Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -155d

G/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / Staircase

11576 EVB G/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 22-Dec-16 22-Dec-16 -121d

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

3422 EVB 1/F - Formwork for column / walls 8d 23-Dec-16 04-Jan-17 -199d

11524 EVB 1/F - Rebar fixing for column / walls 6d 29-Dec-16 05-Jan-17 -199d

11526 EVB 1/F - Concrete for column / walls 1d 06-Jan-17 06-Jan-17 -199d

11528 EVB 1/F - Scaffolding for beam & slab 8d 07-Jan-17 16-Jan-17 -199d

11530 EVB 1/F - Decking / Formwork for beam & slab 8d 12-Jan-17 20-Jan-17 -199d

11532 EVB 1/F - Rebar for beam & slab 12d 16-Jan-17 04-Feb-17 -199d

11534 EVB 1/F - Close formwork for beam & slab 8d 06-Feb-17 14-Feb-17 -199d

11536 EVB 1/F - Concrete beam & slab 1d 15-Feb-17 15-Feb-17 -199d

L1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump RoomL1-02 Irrigation Water Tank & Pump Room

11780 EVB 1/F (L1-02) - Internal walls / Cast-in items 1d 15-Feb-17 15-Feb-17 -137d

L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1L1-05 MCC Room 1

11786 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Feb-17 15-Feb-17 -147d

L1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch RoomL1-08 LV Switch Room

11568 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Feb-17 15-Feb-17 -135d

L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2L1-09 MCC Room 2

11788 EVB 1/F (L1-08) - Internal walls / Cast-in items 1d 15-Feb-17 15-Feb-17 -135d

1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase1/F (GL A-D) Other Rooms / Corridors / Staircase

11580 EVB 1/F (GL A-D) - Remaining Internal walls / Cast-in items 1d 15-Feb-17 15-Feb-17 -99d
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MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)Basement 1 Mezzanine (GL A - D)

Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)Electrical Duc Shaft (B1M-05)

12954 MEP(EVB) - ABWF Works 12d 16-Feb-17 01-Mar-17 -132d

Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)Basement 1 (GL A - D)

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11606 MEP(EVB) - ABWF Works 12d 16-Feb-17 01-Mar-17 -192d

Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)Basement 1 (GL D - L)

Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)Sump Pump Room (B1-15)

11614 EVB - ABWF works for Sump Pump Room 12d 16-Feb-17 01-Mar-17 -180d

Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)Basement 1 (GL L - O)

Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)Tunnel F.S.Water Tank & Pump Room (B1-02)

11638 MEP(EVB) - ABWF Works 12d 17-Oct-16 A 01-Dec-16 -28d

11640 MEP(EVB) - E&M 1st fixing 12d 02-Dec-16 15-Dec-16 -28d

F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)F.S.Water Tank & Pump Room (B1-03)

11646 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 30-Nov-16 -107d

11648 MEP(EVB) - E&M 1st fixing 12d 01-Dec-16 14-Dec-16 -107d

12394 MEP(EVB) - E&M 2nd fixing 12d 15-Dec-16 30-Dec-16 -27d

11650 MEP(EVB) - Installation of FS Pump 24d 31-Dec-16 04-Feb-17 -27d

Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)Computer Equipment Room (B1-09)

12752 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 30-Nov-16 -95d

12754 MEP(EVB) - E&M 1st fixing 12d 15-Dec-16 30-Dec-16 -107d

12762 MEP(EVB) - E&M 2nd fixing 12d 31-Dec-16 14-Jan-17 -66d

12756 MEP(EVB) - Computer Equipment Installation 12d 16-Jan-17 04-Feb-17 -41d

12760 MEP(EVB) - E&M Final fixing 14d 06-Feb-17 21-Feb-17 -41d
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UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)UPS & Battery Room (B1-10, B1-11)

11662 MEP(EVB) - ABWF Works 12d 09-Sep-16 A 30-Nov-16 -83d

11664 MEP(EVB) - E&M 1st fixing 24d 31-Dec-16 04-Feb-17 -107d

12396 MEP(EVB) - E&M 2nd fixing 30d 06-Feb-17 11-Mar-17 -107d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

11672 MEP(EVB) - ABWF Works 12d 01-Dec-16 14-Dec-16 -66d

11674 MEP(EVB) - E&M 1st fixing 24d 06-Feb-17 04-Mar-17 -102d

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)

11690 MEP(EVB) - ABWF Works 12d 10-Jan-17 23-Jan-17 -185d

11692 MEP(EVB) - E&M 1st fixing 30d 24-Jan-17 06-Mar-17 -185d

Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)Transformer Room 2 (G-03)

11700 MEP(EVB) - ABWF Works 12d 24-Jan-17 13-Feb-17 -185d

11702 MEP(EVB) - E&M 1st fixing 24d 14-Feb-17 13-Mar-17 -171d

HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)HKE / HV Switch Room 1 & 2 (G-10 & G-07)

11710 EVB - ABWF works for HV Switch Rooms 12d 16-Feb-17 01-Mar-17 -186d

Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)

11724 MEP(EVB) - ABWF Works 12d 23-Dec-16 09-Jan-17 -185d

11726 MEP(EVB) - E&M 1st fixing 12d 10-Jan-17 23-Jan-17 -167d

12406 MEP(EVB) - E&M 2nd fixing 12d 24-Jan-17 13-Feb-17 -167d

11728 MEP(EVB) - Installation of FS Control Panel 24d 14-Feb-17 13-Mar-17 -58d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12572 MEP(EVB) - Submission of WWO46 (Part I, II) to WSD 0d 15-Jan-17 -78d

Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)

Establishment Works (Portion Xa / Xb)Establishment Works (Portion Xa / Xb)Establishment Works (Portion Xa / Xb)Establishment Works (Portion Xa / Xb)Establishment Works (Portion Xa / Xb)Establishment Works (Portion Xa / Xb)
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Activity ID Activity Name Original
Duration
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VO033 VO033 - CWB(IEC) works causing us delay and disruption works at 
ADB on Portion Xa & Xb

106d 07-Mar-16 A 16-Nov-16 A

RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)RC Structures (Portion Xa / Xb)

13092a4 ADB (GL G-H) - Secondary beam construction (Rebar & coupler 
installation) - Claim No.33

24d 04-Jul-16 A 29-Nov-16 -166d

BasementBasementBasementBasementBasementBasement

13659 ADB - PFA concrete plant trial (Claims No.33) 28d 12-Sep-16 A 10-Nov-16 A

GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)

13618a ADB - B/F (GL D-F) - Construct basement slab & sump p its (incl. 
E&M cast-in items) - Claims No.33

29d 05-Oct-16 A 22-Dec-16 -291d

13618a1 ADB - B/F (GL D-F) - Construct sump pi ts (incl . E&M cast-in  i tems) - 
Claims No.33

10d 05-Oct-16 A 28-Nov-16 -291d

13618a2 ADB - B/F (GL D-F) - Construct basement slab (incl. E&M cast-in 
items) - Claims No.33

21d 29-Nov-16 22-Dec-16 -291d

13618b ADB - B/F (GL D-F) - Construct basement wall  to bottom of wal ing 
(incl. E&M cast-in items) - Claims No.33

21d 23-Dec-16 19-Jan-17 -291d

13618c ADB - B/F (GL D-F) - Demolition of strut and wal ing (incl. E&M 
cast-in items) - Claims No.33

12d 20-Jan-17 09-Feb-17 -291d

13618d ADB - B/F (GL D-F) - Construct basement wall  to G/F slab  - Claims 
No.33

36d 10-Feb-17 23-Mar-17 -291d

13618d1 ADB - B/F (GL D-F) - Construct basement wall  to G/F slab  - Claims 
No.33

18d 10-Feb-17 02-Mar-17 -291d

GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)

13620a ADB - B/F (GL P-R) - Construct basement slab & sump pits - C laim 
No.33

28d 23-Dec-16 27-Jan-17 -258d

13620a1 ADB - B/F (GL P-R) - Construct sump pits - Claim No.33 10d 23-Dec-16 06-Jan-17 -254d

13620 ADB - B/F (GL P-R) - Basement structure construction - Cla im No.33 100d 12-Jan-17 22-May-17 -258d

13620a2 ADB - B/F (GL P-R) - Construct basement slab - Claim No.33 14d 12-Jan-17 27-Jan-17 -258d

13620f ADB - B/F (GL P-R) - Construct basement wall to bottom of 1st layer 
of wailing - Claim No.33

12d 04-Feb-17 17-Feb-17 -258d

13620b ADB - B/F (GL P-R) - Demolition of 1st layer strut and waling - Cla im
No.33

7d 18-Feb-17 25-Feb-17 -258d

G/FG/FG/FG/FG/FG/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

13138 ADB - G/F (GL A-C) - Rebar for beam & slab 12d 18-Oct-16 A 02-Nov-16 A

13140 ADB - G/F (GL A-C) - Close formwork for beam & slab 12d 03-Nov-16 A 24-Nov-16 -186d

13142 ADB - G/F (GL A-C) - Concrete beam & slab (Roof slab) 1d 25-Nov-16 25-Nov-16 -155d
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G-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator Room

13506 ADB G-45 - Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -30d

G-45 Control RoomG-45 Control RoomG-45 Control RoomG-45 Control RoomG-45 Control RoomG-45 Control Room

13144 ADB G-45 - Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -87d

G/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / StaircaseG/F (GL A - C) Other Rooms / Corridors / Staircase

13146 ADB - G/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -111d

13148 ADB - G/F (GL A-C) - Plinths / R.C. curbs 12d 26-Nov-16 09-Dec-16 -111d

GL (G - N) - Original DWP Rev.3GL (G - N) - Original DWP Rev.3GL (G - N) - Original DWP Rev.3GL (G - N) - Original DWP Rev.3GL (G - N) - Original DWP Rev.3GL (G - N) - Original DWP Rev.3

13152 ADB - G/F (GL G-N) - G/F slab construction 24d 11-Jul-16 A 22-Dec-16 -186d

13154 ADB - G/F (GL G-N) - Formwork for column / wal ls 8d 27-Jul-16 A 04-Jan-17 -157d

13156 ADB - G/F (GL G-N) - Rebar fixing fo r column / walls 0d 19-Aug-16 A 18-Jan-17 -157d

13158 ADB - G/F (GL G-N) - Concrete for column / walls 196d 26-Sep-16 A 19-Jan-17 -157d

GL (G - H / K - N) - Original DWP Rev.3aGL (G - H / K - N) - Original DWP Rev.3aGL (G - H / K - N) - Original DWP Rev.3aGL (G - H / K - N) - Original DWP Rev.3aGL (G - H / K - N) - Original DWP Rev.3aGL (G - H / K - N) - Original DWP Rev.3a

13152b ADB - G/F (GL G-H / K-N) - G/F slab construction 24d 25-Nov-16 22-Dec-16 -186d

13154b ADB - G/F (GL G-H / K-N) - Formwork for co lumn / wal ls 8d 23-Dec-16 04-Jan-17 -186d

13156b ADB - G/F (GL G-H / K-N) - Rebar fixing for column / walls 12d 05-Jan-17 18-Jan-17 -157d

13158b ADB - G/F (GL G-H / K-N) - Concrete for column / walls 1d 19-Jan-17 19-Jan-17 -157d

13160b ADB - G/F (GL G-H / K-N) - Scaffolding for beam & slab 28d 20-Jan-17 28-Feb-17 -173d

13162b ADB - G/F (GL G-H / K-N) - Decking / Formwork for beam & slab 29d 26-Jan-17 07-Mar-17 -174d

13164b ADB - G/F (GL G-H / K-N) - Rebar for beam & slab 31d 06-Feb-17 13-Mar-17 -176d

13166b ADB - G/F (GL G-H / K-N) - Close formwork for beam & slab 31d 11-Feb-17 18-Mar-17 -176d

GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)GL (G - H)

13152b2 ADB - G/F (GL G-H) - G/F slab construction 24d 25-Nov-16 22-Dec-16 -186d

13154b2 ADB - G/F (GL G-H) - Formwork for column / wal ls 8d 23-Dec-16 04-Jan-17 -157d

13156b2 ADB - G/F (GL G-H) - Rebar fixing fo r column / walls 12d 05-Jan-17 18-Jan-17 -157d
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13158b2 ADB - G/F (GL G-H) - Concrete for column / walls 1d 19-Jan-17 19-Jan-17 -157d

13160b2 ADB - G/F (GL G-H) - Scaffolding for beam & slab 12d 20-Jan-17 09-Feb-17 -157d

13162b2 ADB - G/F (GL G-H) - Decking / Formwork for beam & slab 12d 26-Jan-17 15-Feb-17 -117d

13164b2 ADB - G/F (GL G-H) - Rebar for beam & slab 12d 06-Feb-17 18-Feb-17 -117d

13166b2 ADB - G/F (GL G-H) - Close formwork for beam & slab 12d 11-Feb-17 24-Feb-17 -117d

GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)GL (K - N)

13152b4 ADB - G/F (GL K-N) - G/F slab  construction 24d 25-Nov-16 22-Dec-16 -186d

13154b4 ADB - G/F (GL K-N) - Formwork for column / walls 8d 23-Dec-16 04-Jan-17 -186d

13156b4 ADB - G/F (GL K-N) - Rebar fixing for column / walls 12d 05-Jan-17 18-Jan-17 -157d

13158b4 ADB - G/F (GL K-N) - Concre te  for column / walls 1d 19-Jan-17 19-Jan-17 -157d

13160b4 ADB - G/F (GL K-N) - Scaffolding for beam & slab 12d 20-Jan-17 09-Feb-17 -157d

13162b4 ADB - G/F (GL K-N) - Decking  / Formwork for beam & slab 12d 26-Jan-17 15-Feb-17 -157d

13164b4 ADB - G/F (GL K-N) - Rebar for beam & slab 12d 06-Feb-17 18-Feb-17 -157d

13166b4 ADB - G/F (GL K-N) - Close fo rmwork for beam & slab 12d 11-Feb-17 24-Feb-17 -157d

1/F1/F1/F1/F1/F1/F

GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)GL (A - C)

13202 ADB - 1/F (GL A-C) - Formwork for column / walls 6d 05-Jan-17 11-Jan-17 -186d

13204 ADB - 1/F (GL A-C) - Rebar fixing for column / walls 10d 05-Jan-17 16-Jan-17 -186d

13206 ADB - 1/F (GL A-C) - Concrete for column / walls 1d 17-Jan-17 17-Jan-17 -186d

13208 ADB -1/F (GL A-C) - Scaffolding for beam & slab 12d 18-Jan-17 07-Feb-17 -186d

13210 ADB - 1/F (GL A-C) - Decking / Formwork for beam & slab 12d 25-Jan-17 14-Feb-17 -186d

13212 ADB - 1/F (GL A-C) - Rebar for beam & slab 12d 08-Feb-17 21-Feb-17 -186d

13214 ADB - 1/F (GL A-C) - Close formwork for beam & slab 12d 15-Feb-17 28-Feb-17 -186d

Administration Building (ADB) - Original in DWP 2dAdministration Building (ADB) - Original in DWP 2dAdministration Building (ADB) - Original in DWP 2dAdministration Building (ADB) - Original in DWP 2dAdministration Building (ADB) - Original in DWP 2dAdministration Building (ADB) - Original in DWP 2d

RC Structures (Portion Xa)  - Original in DWP 2dRC Structures (Portion Xa)  - Original in DWP 2dRC Structures (Portion Xa)  - Original in DWP 2dRC Structures (Portion Xa)  - Original in DWP 2dRC Structures (Portion Xa)  - Original in DWP 2dRC Structures (Portion Xa)  - Original in DWP 2d
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13092a ADB (Xa) - Secondary beam connected from the existing ground 
beams

36d 11-Apr-16 A 29-Nov-16 -166d

Basement  - Original in DWP 2dBasement  - Original in DWP 2dBasement  - Original in DWP 2dBasement  - Original in DWP 2dBasement  - Original in DWP 2dBasement  - Original in DWP 2d

GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)GL (D-F)

B-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump RoomB-04 Sump Pump Room

12924 ADB G14 - Water Tank 0d 21-Nov-16 21-Nov-16 533d

GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)GL (P-R)

B-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump RoomB-13 F.S. Water Tank, Sprinkler Tank & Pump Room

12940 ADB B-13 - Internal walls / Cast-in items 0d 21-Nov-16 21-Nov-16 533d

Basement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / StaircaseBasement (GL P-R) Other Rooms / Corridors / Staircase

12946 ADB (Xa) B/F (GL P-R) - Remaining Internal walls / Cast-in items 0d 21-Nov-16 21-Nov-16 533d

G/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2d

GL (A - F)  - Original in DWP 2dGL (A - F)  - Original in DWP 2dGL (A - F)  - Original in DWP 2dGL (A - F)  - Original in DWP 2dGL (A - F)  - Original in DWP 2dGL (A - F)  - Original in DWP 2d

11816 ADB (Xa) G/F (GL A-F) - Rebar for beam & slab 12d 18-Oct-16 A 02-Nov-16 A

11818 ADB (Xa) G/F (GL A-F) - Close formwork for beam & slab 12d 03-Nov-16 A 24-Nov-16 -186d

11820 ADB (Xa) G/F (GL A-F) - Concrete beam & slab (Roof slab) 1d 25-Nov-16 25-Nov-16 -155d

G-45 Control Room  - Original in DWP 2dG-45 Control Room  - Original in DWP 2dG-45 Control Room  - Original in DWP 2dG-45 Control Room  - Original in DWP 2dG-45 Control Room  - Original in DWP 2dG-45 Control Room  - Original in DWP 2d

11822 ADB (Xa) G-45 - Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -87d

G/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2dG/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2dG/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2dG/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2dG/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2dG/F (GL A - F) Other Rooms / Corridors / Staircase  - Original in DWP 2d

11840 ADB (Xa) G/F (GL A-F) - Remaining Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -111d

11842 ADB (Xa) G/F (GL A-F) - Plinths / R.C. curbs 12d 26-Nov-16 09-Dec-16 -111d

GL (F - N)  - Original in DWP 2dGL (F - N)  - Original in DWP 2dGL (F - N)  - Original in DWP 2dGL (F - N)  - Original in DWP 2dGL (F - N)  - Original in DWP 2dGL (F - N)  - Original in DWP 2d

13096 ADB (Xa) - G/F (GL F-N) - G/F slab  construction 24d 11-Jul-16 A 22-Dec-16 -126d

11844 ADB (Xa) G/F (GL F-N) - Formwork for column / walls 8d 27-Jul-16 A 04-Jan-17 -114d

11846 ADB (Xa) G/F (GL F-N) - Rebar fixing for co lumn / wal ls 189d 19-Aug-16 A 18-Jan-17 -95d

11848 ADB (Xa) G/F (GL F-N) - Concrete for column / walls 196d 26-Sep-16 A 19-Jan-17 -95d
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11850 ADB (Xa) G/F (GL F-N) - Scaffolding for beam & slab 34d 20-Jan-17 07-Mar-17 -179d

11852 ADB (Xa) G/F (GL F-N) - Decking / Formwork for beam & slab 39d 26-Jan-17 18-Mar-17 -144d

11854 ADB (Xa) G/F (GL F-N) - Rebar fo r beam & slab 41d 06-Feb-17 24-Mar-17 -146d

11856 ADB (Xa) G/F (GL F-N) - Close formwork for beam & slab 41d 11-Feb-17 30-Mar-17 -146d

G/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / Staircase

11866 ADB (Xa) G/F (GL F-N) - Remaining Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -111d

11868 ADB (Xa) G/F (GL F-N) - Plinths / R.C. curbs 12d 26-Nov-16 09-Dec-16 -111d

1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d

GL (A - D)  - Original in DWP 2dGL (A - D)  - Original in DWP 2dGL (A - D)  - Original in DWP 2dGL (A - D)  - Original in DWP 2dGL (A - D)  - Original in DWP 2dGL (A - D)  - Original in DWP 2d

11900 ADB (Xa) 1/F (GL A-D) - Formwork for column / walls 6d 05-Jan-17 11-Jan-17 -186d

11902 ADB (Xa) 1/F (GL A-D) - Rebar fixing for column / walls 10d 05-Jan-17 16-Jan-17 -186d

11904 ADB (Xa) 1/F (GL A-D) - Concrete for column / walls 1d 17-Jan-17 17-Jan-17 -186d

11906 ADB (Xa) 1/F (GL A-D) - Scaffolding for beam & slab 12d 18-Jan-17 07-Feb-17 -186d

11908 ADB (Xa) 1/F (GL A-D) - Decking / Formwork for beam & slab 12d 25-Jan-17 14-Feb-17 -186d

11910 ADB (Xa) 1/F (GL A-D) - Rebar for beam & slab 12d 08-Feb-17 21-Feb-17 -186d

11912 ADB (Xa) 1/F (GL A-D) - Close formwork for beam & slab 12d 15-Feb-17 28-Feb-17 -186d

RC Structures (Portion Xb)  - Original in DWP 2dRC Structures (Portion Xb)  - Original in DWP 2dRC Structures (Portion Xb)  - Original in DWP 2dRC Structures (Portion Xb)  - Original in DWP 2dRC Structures (Portion Xb)  - Original in DWP 2dRC Structures (Portion Xb)  - Original in DWP 2d

13102a ADB (Xb) - Secondary beam connected from existing ground 
beams

12d 11-Apr-16 A 29-Nov-16 -166d

G/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2dG/F  - Original in DWP 2d

GL (A - F)GL (A - F)GL (A - F)GL (A - F)GL (A - F)GL (A - F)

12058 ADB (Xb) G/F (GL A-F) - Rebar for beam & slab 12d 18-Oct-16 A 02-Nov-16 A

12060 ADB (Xb) G/F (GL A-F) - Close formwork for beam & slab 12d 03-Nov-16 A 24-Nov-16 -186d

12062 ADB (Xb) G/F (GL A-F) - Concrete beam & slab 1d 25-Nov-16 25-Nov-16 -155d

G-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator RoomG-43 Emergency Generator Room

12064 ADB (Xb) G-45 - Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -30d
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G/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / StaircaseG/F (GL A - F) Other Rooms / Corridors / Staircase

12066 ADB (Xb) G/F (GL A-F) - Remaining Internal walls / Cast-in items 1d 25-Nov-16 25-Nov-16 -111d

12068 ADB (Xb) G/F (GL A-F) - Plinths / R.C. curbs 12d 26-Nov-16 09-Dec-16 -111d

GL (F - N)GL (F - N)GL (F - N)GL (F - N)GL (F - N)GL (F - N)

13106 ADB (Xb) - G/F slab (GL F-N) - G/F slab construction 24d 11-Jul-16 A 22-Dec-16 -126d

12102 ADB (Xb) G/F (GL F-N) - Formwork for column / walls 8d 27-Jul-16 A 04-Jan-17 -114d

12104 ADB (Xb) G/F (GL F-N) - Rebar fixing for co lumn / wal ls 189d 19-Aug-16 A 18-Jan-17 -95d

12106 ADB G/F (GL F-N) - Concrete fo r co lumn / walls 196d 26-Sep-16 A 19-Jan-17 -95d

12108 ADB (Xb) G/F (GL F-N) - Scaffolding for beam & slab 34d 20-Jan-17 07-Mar-17 -179d

12110 ADB (Xb) G/F (GL F-N) - Decking / Formwork for beam & slab 39d 26-Jan-17 18-Mar-17 -144d

12112 ADB (Xb) G/F (GL F-N) - Rebar fo r beam & slab 41d 06-Feb-17 24-Mar-17 -146d

12114 ADB (Xb) G/F (GL F-N) - Close formwork for beam & slab 41d 11-Feb-17 30-Mar-17 -146d

1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d1/F  - Original in DWP 2d

GL (A - D)GL (A - D)GL (A - D)GL (A - D)GL (A - D)GL (A - D)

12150 ADB (Xb) 1/F (GL A-D) - Formwork for column / walls 6d 05-Jan-17 11-Jan-17 -186d

12152 ADB (Xb) 1/F (GL A-D) - Rebar fixing for column / walls 10d 05-Jan-17 16-Jan-17 -186d

12154 ADB (Xb) 1/F (GL A-D) - Concrete for column / walls 1d 17-Jan-17 17-Jan-17 -186d

12156 ADB (Xb) 1/F (GL A-D) - Scaffolding for beam & slab 12d 18-Jan-17 07-Feb-17 -186d

12158 ADB (Xb) 1/F (GL A-D) - Decking / Formwork for beam & slab 12d 25-Jan-17 14-Feb-17 -186d

12160 ADB (Xb) 1/F (GL A-D) - Rebar for beam & slab 12d 08-Feb-17 21-Feb-17 -186d

12162 ADB (Xb) 1/F (GL A-D) - Close formwork for beam & slab 12d 15-Feb-17 28-Feb-17 -186d

East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3822 EVS - ABWF (Wet Trade) (Progress affected by high humidity and 
rainy weather)

60d 12-Apr-16 A 24-Dec-16 -264d

3826 EVS - ABWF (Dry Trade) 60d 28-Dec-16 15-Mar-17 -252d

Nov Dec Jan Feb
2016 2017

Data Date: 20-Nov-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, 3MRP, No Original Sections, Not HL.
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Critical Remaining Work

Remaining Work

Project  Baseline
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Activity ID Activity Name Original
Duration

Start Finish Total Float

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3834 MEP(EVS) - E&M Start 0d 28-Dec-16 -264d

3836 MEP(EVS) - E&M 1st Fix 30d 28-Dec-16 08-Feb-17 -264d

3838 MEP(EVS) - E&M 2nd Fix 30d 09-Feb-17 15-Mar-17 -264d

Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5

SCP4SCP4SCP4SCP4SCP4SCP4

3776 SCP4 - Possession of Portion VIIIc 0d 02-Jan-17 7d

3778 SCP4 - Initial Site Survey 6d 03-Jan-17 09-Jan-17 5d

3780 SCP4 - Erect Hoarding 6d 10-Jan-17 16-Jan-17 5d

3782 SCP4 - Mobilisation and setup 12d 17-Jan-17 06-Feb-17 5d

3784 SCP4 - Construct SCP RC Structures 24d 07-Feb-17 06-Mar-17 5d

SCP5SCP5SCP5SCP5SCP5SCP5

3828 SCP5 - Mobilization for Area B 0d 21-Nov-16* -93d

3848 SCP5 - Initial Site Survey 6d 21-Nov-16 26-Nov-16 -93d

3852 SCP5 - Erect Hoarding 6d 28-Nov-16 03-Dec-16 -93d

3868 SCP5 - Mobilisation and setup 12d 05-Dec-16 17-Dec-16 -93d

3870 SCP5 - Construct SCP RC Structures 24d 19-Dec-16 18-Jan-17 -93d

3870a SCP5 - Construct walls upto R/F - Falseworks & Formwork 5d 19-Dec-16 23-Dec-16 -93d

3870b SCP5 - Construct walls upto R/F - Rebar fixing 3d 24-Dec-16 29-Dec-16 -93d

3870c SCP5 - Construct walls upto R/F - Close formwork 5d 30-Dec-16 05-Jan-17 -93d

3870d SCP5 - Construct beams & slab upto R/F - Scaffolding, falsework & 
formwork

7d 06-Jan-17 13-Jan-17 -93d

3870e SCP5 - Construct beams & slab upto R/F - Rebar fixing 3d 14-Jan-17 17-Jan-17 -93d

3870f SCP5 - Construct beams & slab upto R/F - Concreting 1d 18-Jan-17 18-Jan-17 -93d

3872 SCP5 - ABWF Works 24d 19-Jan-17 22-Feb-17 -87d

3886 SCP5 - External Works 30d 19-Jan-17 01-Mar-17 -93d
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2016 2017
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Activity ID Activity Name Original
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External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Area A/BArea A/BArea A/BArea A/BArea A/BArea A/B

10288a3 Request for VO/instruction-TCSS equipment installation & cabling 
(Gantries FVMS1 / ADS01)  (Ref: H27613-LJV-ME-LE-4022)

24d 04-Oct-16 A 09-Jan-17 -56d

10288CI1 C18 gantry installation complete (FVMS 1) 0d 21-Nov-16* -17d

10288f C19 allow access at Area B 0d 01-Dec-16* -199d

10288a1 Area A TCSS equipment installation and cabling (Gantry FVMS 1) - 
After C18 gantry installation complete

40d 10-Jan-17 03-Mar-17 -56d

10288a2 Area A TCSS equipment installation and cabling (Gantry ADS01) - 
Start date is tentative and to be confirmed

40d 10-Jan-17 03-Mar-17 -56d

Area B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSSArea B TCSS

Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)Landscape Deck / Noise Enclosure (No TTA)

10288b1 Area B TCSS equipment installation and cabling (on IEC's 
Westbound)

120d 01-Dec-16 06-May-17 -91d

10288b4 Area B TCSS equipment Testing & Commissioning 96d 23-Jan-17 27-May-17 -91d

Noise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night ShiftNoise Enclosure (Live Traffic, TTA) - Night Shift

10288b12 Area B noise enclosure (Live Traffic Area) - TTA/TMLG consultation 180d 20-Nov-16 18-May-17 -409d

Area B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel LightingArea B Tunnel Lighting

10288c Area B Install Tunnel Lighting / Noise Enclosure night time Lighting 
Brackets/Cable Containment

74d 01-Dec-16 07-Mar-17 -78d

Landscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape Deck

10288c1 Area B Tunnel Lighting (Landscape Deck) - Brackets / Cable 
Containment / Conduit / Junction Box installation

74d 01-Dec-16 07-Mar-17 -78d

10288d2 Area B Tunnel Lighting (Landscape Deck) - Bracket installation 
(Cable Trench)

6d 01-Dec-16 07-Dec-16 35d

10288d3 Area B Tunnel Lighting (Landscape Deck) - Cable laying (Cable 
Trench)

26d 08-Dec-16 10-Jan-17 106d

10288d5 Area B Tunnel Lighting (Landscape Deck) - Cable termination 
(Cable Trench)

17d 11-Jan-17 06-Feb-17 106d

Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)Remaining Area (No TTA Required)

18000 Area B - C19  Handover of completed route of cable ductings from 
SCP-5 to CH 5420

0d 01-Dec-16* 135d

18002 Area B (Remaining No TTA) - Cable laying along cable duct 11d 01-Dec-16 13-Dec-16 135d

18004 Area B (Remaining No TTA) - Noise enclosure lighting brackets 
installation

57d 14-Dec-16 28-Feb-17 135d

18006 Area B (Remaining No TTA) - Cable containment installation 37d 19-Jan-17 09-Mar-17 135d
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Activity ID Activity Name Original
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Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)Remaining Area (TTA Required)

EastBoundEastBoundEastBoundEastBoundEastBoundEastBound

19000 Area B - TTA Approved 0d 01-Dec-16* 120d

19002 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

43d 01-Dec-16 23-Jan-17 120d

19004 Area B (Remaining need TTA) - Cable containment installation 17d 24-Jan-17 18-Feb-17 120d

WestBoundWestBoundWestBoundWestBoundWestBoundWestBound

19014 Area B - TTA Approved 0d 01-Dec-16* 98d

19016 Area B (Remaining need TTA) - Noise enclosure lighting brackets 
installation

53d 01-Dec-16 10-Feb-17 98d

19018 Area B (Remaining need TTA) - Cable containment installation 29d 11-Feb-17 16-Mar-17 98d

Nov Dec Jan Feb
2016 2017
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Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-11-20 CWB - Central Interchange (2014-06-20)Revised DWP R7

PRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIES

Access Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & Milestones

Commencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & Completion

1005 Contract Construction Completion 0d 20-Nov-16* -294d

1010 Contract DLP and Establishment Works for Landscape 
Completion

0d 29-Jan-17* 0d

SECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VA

CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

1533 V - Permanent Reinstate Finance Street for TTA6 (Both 
lanes) & drainage settlement- (VO V/021)

142d 16-Nov-15 A 01-Dec-16 -318d

Trough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal Works

VO207 VO207 - Revised Details of Roadside Barrier at Trough B 24d 21-Nov-16* 17-Dec-16 -332d

SECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VI

General Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface Works

Formation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & Roadworks

Irrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

14916 Area VIII (New cross road pipes added) 140d 05-Nov-15 A 03-Dec-16 -247d

14912 Area VI 78d 18-Apr-16 A 23-Dec-16 -264d

14914 Area VII 78d 18-Apr-16 A 16-Dec-16 -258d

14908 Area IV / Area V 78d 28-Jun-16 A 03-Dec-16 -247d

14920 Area X 78d 04-Jul-16 A 03-Dec-16 -247d

RoadworksRoadworksRoadworksRoadworksRoadworksRoadworks

VO189 VO189  (Dated 20 May 2015) - Revised General 
Arrangement of the Mounting Post for Height Detector

106d 15-Dec-15 A 29-Nov-16 -261d

14926 Area 3 66d 19-Dec-15 A 14-Dec-16 -286d

14922 Area 1a / Area 1b 129d 28-Dec-15 A 14-Dec-16 -305d
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14928 Area 4 18d 15-Apr-16 A 21-Dec-16 -286d

VO150 VO150 (Dated 03 Jul 2015) - Replacement of Damaged 
Lattice

18d 30-Nov-16* 20-Dec-16 -261d

Finishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & Landscaping

14946 Area 3 12d 15-Dec-16 30-Dec-16 -268d

14944 Area 1a / Area 1b 12d 03-Jan-17 16-Jan-17 -305d

14948 Area 4 12d 17-Jan-17 06-Feb-17 -305d

14950 Area 6 12d 07-Feb-17 20-Feb-17 -305d

Elevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East Bound

Bridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge Structure

VO181 VO181 (Dated 12 May 2015) - Inspection of Base Plate of 
Existing Gantry GS2(HSN48) at Rumsey Street Flyover

6d 09-Aug-16 A 23-Nov-16 -238d

14988 RSFLB - Construction of sign gantries (FVMS01) 40d 11-Oct-16 A 28-Nov-16 380d

SECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENT

4020 EST - Portion IVD Landscape Establishment 365d 03-Nov-14 A 03-Dec-16 -396d

4000 EST - Portion IIIA Landscape Establishment 365d 20-Nov-16* 19-Nov-17 -652d

4030 EST - Portion V Landscape Establishment 365d 20-Nov-16* 19-Nov-17 -747d

Key Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of Sections

Contract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required Completion

1095 KD12 - Section 7A Complete (DAY-1870) 0d 20-Nov-16* -382d

1105 KD14 - Section 7B Complete (DAY-1870) 0d 20-Nov-16* -382d

1115 KD10 - Section 6 Complete (DAY-1958) 0d 20-Nov-16* -294d

1125 KD11 - Section 7 Complete (DAY-1965) 0d 20-Nov-16* -287d

1140 KD16 - Section 8 Complete (DAY-1958) 0d 20-Nov-16* -294d

1135 KD15 - Section 7C Complete (DAY-2323) 0d 29-Jan-17* 0d

Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Anticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated Handover
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2960a Portion IIIA Handover - Remaining (KD3 + 28 days) - (EOT 
26.5 days added)

0d 20-Nov-16* -597d

Contract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required Handover

3096 Portion VI Handover (KD10 + 28 days) 0d 20-Nov-16* -266d
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