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EXECUTIVE SUMMARY 

The construction works of Central Police Station Conservation and 

Revitalisation Project commenced on 24 October 2011.  This is the 67th 

monthly Environmental Monitoring and Audit (EM&A) report presenting the 

EM&A works carried out during the period from 1 to 31 May 2017 in 

accordance with the EM&A Manual. 

Summary of Construction Works undertaken during Reporting Period 

The major construction works undertaken during the reporting period 

include: 

 Hard landscape construction; 

 Timber elements repair and replacement at Blocks 1, 3, 6, 7, 9 and 13; 

 Fitting out works at Blocks 1, 3, 6, 7, 9, 11, 14, 15, 17, Arbuthnot Wing and 

Old Bailey Wing; 

 Metal works repair at Blocks 1, 3, 8, 9, 14 and 17; 

 External façade repair at Blocks 3, 9, 10, 11, 13, 14 and 17; 

 E&M fixing at Blocks 1, 3, 6, 7, 9, 12, 13, 14, 15, Arbuthnot Wing and Old 

Bailey Wing; 

 Footbridge construction; and 

 Old Bailey Street staircase construction. 

Environmental Monitoring and Audit Progress 

A summary of the monitoring activities in this reporting period is listed 

below: 

 Construction noise monitoring during normal weekdays at each 

monitoring station  5 times 

 Joint environmental site inspection 1 time 

 Heritage site inspections 24 times 

 Landscape & visual monitoring  1 time 

 Tree inspection   1 time 

 Vibration monitoring for other construction works   24 times 

Noise 

5 sets of 30-minute construction noise measurements were carried out at each 

of the monitoring stations (NM2 and NM6) during normal weekdays of the 

reporting period.  No exceedance of the Action or Limit Level of construction 

noise was recorded during the reporting period.         

Cultural Heritage 

No vibration monitoring was carried out for demolition works, trial piling or 

pile/bored piling works as the aforementioned works were not conducted 

during the reporting period. 
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Vibration monitoring carried out for other construction works during the 

reporting period are listed below: 

 24 vibration monitoring measurements for the structural addition and 

alteration works at Block 11. 

No exceedance of the Alert, Alarm and Action Levels was recorded during the 

reporting period. 

Heritage site audits were conducted on every working weekday in May 2017 

by the Heritage Checker during the reporting period.   

Major observations and recommendations during the site inspections were 

listed below: 

17 May 2017 

 Lack of site control and supervision during excavation on ground floor of 

Block 3 was observed.  The Contractor was reminded to ensure that all 

site operations are planned and sequenced to complete the works in the 

most efficient and safe manner. 

25 May 2017 

 The chimney at Block 13 was observed to be left in a unsafe situation 

after canopy demolition.  The Contractor was reminded to provide 

immediate propping and closely supervise the demolition work. 

29 May 2017 

 External render was observed to be cracked after the installation of glass 

balustrade.  The Contractor was reminded to provide protective 

measures and assess the area of damage. 

31 May 2017 

 It was observed that the wall and door frame was damaged on ground 

floor at Block 14.  The Contractor was reminded to follow up and 

provide sufficient supervision. 

 It was observed that some new metal doors (14/DLG/21, 22, 23) on 

lower ground of Block 14 was not fabricated.  The Contractor was 

reminded to rectify the incorrect doors. 

 It was observed that the protection to existing door at Block 14 ground 

floor was missing.  The Contractor was reminded to follow up and 

provide sufficient protection. 

 It was observed that there was lack of care to historic windows.  The 

Contractor was reminded to increase site supervision and briefing and 

provide sufficient protection. 
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 It was observed that the protection to painted sign at Block 15 was 

missing.  The Contractor was reminded to follow up and provide 

sufficient protection to the painted sign. 

 It was observed that the protection to surrounding building fabric at 

Block 14 lower ground during excavation was missing.  The Contractor 

was reminded to follow up and provide sufficient protection. 

 Animal decomposition was observed at Block 14 external staircase.  The 

Contractor was reminded to clean up this area and ensure hygiene 

condition on site. 

 It was necessary to improve the cleanness at Block 7 after construction 

works.  The Contractor was reminded to provide regular tidy-up. 

 Temporary plywood protection was observed to be rotten.  The 

Contractor was reminded to follow up and replace the rotten plywood 

protection. 

 Protection barrier was observing missing during excavation.  The 

Contractor was reminded to follow up and set up barriers for excavation. 

The Contractor was urged to follow-up the necessary rectification based on 

the inspection findings. 

Landscape & Visual 

Landscape and visual monitoring has commenced since October 2011 on a 

monthly basis.  The tree inspection was conducted on 5 May 2017 by the 

arborist during the reporting period.  Renovation works were observed being 

carried out near Tree 5, 6, 7, 8, and 9.  The Contractor was recommended to 

erect a Tree Protection Zone for Tree 5, 6, 7, 8, and 9 during the renovation 

works.  The Contractor was also recommended to add more mulch for these 

planters.  Withered leaves were observed on Tree 11 and at the planter.  

Renovation works were observed being carried out near Tree 11 with working 

platform set up adjacent to the tree.  The Contractor has provided a 

temporary shelter for the protection of Tree 11 during the nearby renovation 

works.  The Contractor should closely monitor the growth of Tree 11. 

Waste Management 

Wastes generated from this Project include inert construction and demolition 

(C&D) materials and non-inert C&D materials.  A total of 54.34 tonnes of 

inert C&D materials were generated during the reporting period.  87.19 

tonnes of non-inert C&D materials comprising general refuse and mixed 

construction waste were generated during the reporting period.  No metal, 

paper/cardboard packaging or plastic waste was recycled during the 

reporting period.  No chemical waste was collected by licenced chemical 

waste collector during the reporting period.     
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Environmental Site Inspection 

A joint environmental site inspection was carried out by the representatives of 

the Contractor, the IEC and the ET on 25 May 2017.  Observation and 

recommendation during the environmental site inspection include the 

following: 

 It was observed that over 20 bags of cement were stored near Block 3, 

some of them opened without covered by impervious sheet.  The 

Contractor was reminded to provide impervious sheet to the cement bags 

after use. 

Environmental Exceedance/Non-conformance/Compliant/Summons and 

Prosecution 

No exceedance of the Action or Limit Level of construction noise was 

recorded at designated monitoring stations during the reporting period.     

No exceedance of the Alert, Alarm and Action Levels of vibration was 

recorded during the reporting period. 

No enquiry was received during the reporting period. 

No environmental non-compliance event was recorded during the reporting 

period.  Two non-compliance reports related to the character defining 

elements, historic buildings and structures were issued during the reporting 

period. 

No complaint was received during the reporting period.  

No summons/prosecution was received during the reporting period. 

Future Key Issues 

Work items to be undertaken in the next month include:  

 Hard landscape construction; 

 Timber elements repair and replacement at Blocks 3, 6, 7, 9 and 14; 

 Fitting out works at Blocks 1, 3, 6, 7, 9, 11, 13, 14, 15, 17, Arbuthnot Wing 

and Old Bailey Wing; 

 Metal works installation at Blocks 1, 3, 8, 9, 14 and 17; 

 External façade repair at Blocks 3, 9, 10, 11, 12, 13, 14 and 17; 

 E&M fixing at Blocks 1, 3, 6, 7, 9, 13, 14, 15, Arbuthnot Wing and Old 

Bailey Wing; 

 Footbridge construction; and 

 Old Bailey Street staircase construction. 
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Potential environmental impacts arising from the above construction activities 

are mainly associated with dust, construction noise, site runoff and waste 

management. 
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1 INTRODUCTION 

ERM-Hong Kong, Limited (ERM) was appointed by the Jockey Club CPS 

Limited (the CPS Ltd) as the Environmental Team (ET) to undertake the 

Environmental Monitoring and Audit (EM&A) programme for the Central 

Police Station Conservation and Revitalisation Project (the Project). 

1.1 PURPOSE OF THE REPORT 

This is the 67th EM&A report which summarises the impact monitoring results 

and audit findings for the EM&A programme during the reporting period 

from 1 to 31 May 2017.  

1.2 STRUCTURE OF THE REPORT 

The structure of the report is as follows: 

Section 1 : Introduction 

details the scope and structure of the report. 

 

Section 2 : Project Information 

summarises background and scope of the Project, site description, 

project organization and contact details, construction programme, 

the construction works undertaken and the status of 

Environmental Permit(s)/License(s) during the reporting period. 

 

Section 3 : Environmental Monitoring Requirements 

summarises the monitoring parameters, monitoring programmes, 

monitoring methodologies, monitoring frequency, monitoring 

locations, Action and Limit Levels, Event/Action Plans, 

environmental mitigation measures as recommended in the EIA 

report and relevant environmental requirements. 

 

Section 4 : Implementation Status on Environmental Protection 

Requirements 

summarises the implementation of environmental protection 

measures during the reporting period. 

 

Section 5 : Monitoring Results 

summarises the monitoring results obtained in the reporting 

period. 

 

Section 6 : Environmental Site Inspection 

summarises the audit findings of the site inspections undertaken 

within the reporting period. 
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Section 7 : Environmental Non-conformance  

summarises any monitoring exceedance, environmental 

complaints and environmental summons within the reporting 

period. 

 

Section 8 : Future Key Issues  

summarises the impact forecast and monitoring schedule for the 

next reporting month. 

 

Section 9 : Conclusions 
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2 PROJECT INFORMATION 

2.1 BACKGROUND 

The Chief Executive (CE)’s 2007-2008 Policy Address highlighted 

revitalisation as the guiding principle of heritage conservation and the Project 

was one of the specific proposals put forward by the CE in the same Policy 

Address.  At the meeting of the Executive Council (ExCo) on 15 July 2008, the 

ExCo advised and the CE ordered that Government should enter into a 

partnership with the Hong Kong Jockey Club (HKJC) in the form of an 

agreement (or agreements) to take forward the conservation and revitalisation 

of the CPS project based on various guiding parameters.  The Project is now 

being undertaken in partnership with the Development Bureau of the HKSAR 

Government.  The HKJC has taken on board the decision at the ExCo 

meeting and further investigated the design and implementation of the 

Project.  The Project is now implemented by the Jockey Club CPS Limited. 

2.2 SITE DESCRIPTION 

The location of the Project Site is shown in Annex A1.  The Site is bounded by 

Hollywood Road to the north, Arbuthnot Road to the east, Chancery Lane to 

the south and Old Bailey Street to the west. 

The Site comprises three Declared Monuments designated under the 

Antiquities and Monuments Ordinance in 1995.  They are: 

 Central Police Station; 

 Former Central Magistracy; and 

 Victoria Prison Compound. 

They are collectively named the Central Police Station (CPS).  Annex A2 

shows the location of the Declared Monuments within CPS and the buildings 

within the CPS. 

2.3 CONSTRUCTION ACTIVITIES 

A summary of the major construction activities undertaken in this reporting 

period is shown in Table 2.1 and illustrated in Annex A3. 
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Table 2.1 Summary of Construction Activities Undertaken from 1 to 31 May 2017 

Construction Activities Undertaken 

 Hard landscape construction; 

 Timber elements repair and replacement at Blocks 1, 3, 6, 7, 9 and 13; 

 Fitting out works at Blocks 1, 3, 6, 7, 9, 11, 14, 15, 17, Arbuthnot Wing and Old Bailey 

Wing; 

 Metal works repair at Blocks 1, 3, 8, 9, 14 and 17; 

 External façade repair at Blocks 3, 9, 10, 11, 13, 14 and 17; 

 E&M fixing at Blocks 1, 3, 6, 7, 9, 12, 13, 14, 15, Arbuthnot Wing and Old Bailey Wing; 

 Footbridge construction; and 

 Old Bailey Street staircase construction. 

2.4 PROJECT ORGANISATION 

The Project organisation chart and contact details are shown in Annex B.  

2.5 STATUS OF ENVIRONMENTAL APPROVAL DOCUMENTS 

A summary of the valid permits, licences, and/or notifications on 

environmental protection for this Project in the reporting period is presented 

in Table 2.2.   
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Table 2.2 Summary of Environmental Licensing, Notification and Permit Status 

Permit/ Licences/ 

Notification 

Reference Validity Period Remarks 

Environmental 

Permit (EP) 

EP-408/2011/C Throughout the 

Contract 

Permit granted on 

29 April 2016 

Notification of 

Construction Works 

as required under Air 

Pollution Control 

(Construction Dust) 

Regulation 

Ref. No. 332920 Throughout the 

Contract 

- 

Registration of 

Chemical Waste 

Producer under Waste 

Disposal Ordinance 

Chemical Waste 

Producer No.: 5213-

122-G2347-25 

Throughout the 

Contract 

- 

Disposal of C&D 

material/waste 

Billing Account 

Number: 7013338 

Throughout the 

Contract 

- 

Effluent Discharge 

License under Water 

Pollution Control 

Ordinance 

License No. 

WT00026824-2017 

11 Jan 2017 – 31 Oct 

2021 

The renewed licence 

was issued on 11 

January 2017 

Notification of 

Commencement of 

Asbestos Abatement 

Work under Air 

Pollution Control 

Ordinance 

- Throughout the 

Contract 

EPD’s letter (EPD’s 

ref.: (5) in 

EPAC/A/4/000/23

3 II) dated 2 

December 2011 

satisfied that the 

content of the 

asbestos abatement 

plan (Report No.: 

0210/11/ED/0078A

) is in accordance 

with the APCO 

Approval of Asbestos 

Abatement Work 

(Phase 2) 

- Earliest 

commencement 

date on 26 January 

2012  

EPD’s letter (EPD’s 

ref:() in 

EPAC/A/4/000/23

3) dated 18 January 

2012. 

Construction Noise 

Permit (CNP) 

GW-RS1270-16 15 December 2016 

at 0000 hours to 11 

June 2017 at 2400 

hours 

- 
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3 ENVIRONMENTAL MONITORING REQUIREMENTS 

3.1 NOISE MONITORING 

3.1.1 Monitoring Location  

The construction noise monitoring locations are listed in Table 3.1 and are 

shown in Annex C.  

Table 3.1 Construction Phase Noise Monitoring Station 

Monitoring Location Proposed Construction Noise Monitoring Station 

 ID in 

EM&A 

Manual 

ID Type of 

Measurement 

Remark 

Rooftop of Ho Fook 

Building 

N2 NM2 Façade - 

Rooftop of Chancery 

Mansion 

--- NM6 Façade Accesses to the original proposed 

monitoring location in the EM&A 

Manual, Chancery House (N5), 

were denied; alternative location 

of Chancery Mansion (N6), were 

therefore proposed and approved 

by the Authorised Person (AP), 

the Independent Environmental 

Checker (IEC) and EPD. 

The noise sensitive receivers are also shown in Annex C.   

3.1.2 Monitoring Parameters, Frequency and Programme 

Weekly construction noise monitoring was conducted in accordance with the 

requirements stipulated in the EM&A Manual.  The monitoring programme 

for this reporting period is shown in Annex D. 

The construction noise levels were measured in terms of A-weighted 

equivalent continuous sound pressure level (Leq) in decibels dB(A).  Leq (30min) 

were used as the monitoring parameter for the time period in between 0700 – 

1900 hours on normal weekdays.  Supplementary information for data 

auditing, two statistical sound levels L10 and L90 - the levels exceeded for 10 

and 90 percent of the time respectively, were also recorded during the 

monitoring for reference.  The measured noise levels were logged in every 5 

minutes throughout the impact monitoring period. 

3.1.3 Monitoring Equipment and Methodology  

Construction noise measurements were conducted in accordance with the 

calibration and measurement procedures as stated in Annex – General 

Calibration and Measurement Procedures of Technical Memorandum on Noise from 
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Construction Work other than Percussive Piling (GW-TM) issued under the Noise 

Control Ordinance (NCO) (Cap 400). 

The sound level meters and calibrator used for the noise measurement, as 

listed in Table 3.2, complies with the IEC 651: 1979 and 804:1985 (Type 1) 

specifications.  The calibration certificates of the sound level meters are 

appended in Annex E. 

Table 3.2 Noise Monitoring Equipment  

Monitoring Stations Monitoring Equipment (Sound Level Meter and Calibrator) 

NM2, NM6  Calibrator 

CEL 120 (S/N 3421612) 

Sound Level Meter 

CEL-633A (S/N 3521757) 

Immediately prior to and following the noise measurements, the accuracy of 

the measurement equipment was checked using an acoustic calibrator 

generating a known sound pressure level at a known frequency.   

Measurements were accepted as the calibration level from before and after the 

noise measurement agree to within 1.0 dB(A). 

3.1.4 Event / Action Plan 

Table 3.3 Action and Limit Levels for Construction Noise Monitoring 

Noise Monitoring 

Location 

Action Level Limit Level, 

Leq(30mins), dB(A) 

Remark  

NM2, NM6 When one 

documented 

complaint is 

received from any 

one of the sensitive 

receivers 

75 (note) Applicable during 0700 – 1900 

hours on normal weekdays. 

Notes: 

(a) Acceptable Noise Levels for Area Sensitivity Rating of A/B/C.  Limit Level is reduced to 

70dB(A) for schools and 65dB(A) during school examination periods. 

(b) If works are to be carried out during restricted hours, the conditions stipulated in the CNP 

issued by the NCA have to be followed. 

The Event / Action Plan (EAP) for noise monitoring is presented in Annex F. 

3.1.5 Mitigation Measures 

The mitigation measures in accordance with the EP, EIA and EM&A Manual 

and their implementation status are presented in Annex G. 
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3.2 CULTURAL HERITAGE 

3.2.1 Vibration Monitoring 

In accordance with the EM&A Manual, vibration monitoring is required and 

the vibration control limits and vibration monitoring proposal are defined by 

a specialist for AMO’s approval.  

Baseline Monitoring 

Baseline vibration monitoring was not conducted during the reporting period. 

Vibration Monitoring for Demolition Works 

As no demolition works were carried out, vibration monitoring for demolition 

works was not conducted during the reporting period. 

Vibration Monitoring for Trial Piling and Pipe/Bored Piling Works  

As no trial piling or pipe/bored piling works were carried out, vibration 

monitoring for trial piling and piling works was not conducted during the 

reporting period. 

Vibration Monitoring for Other Construction Works 

Vibration monitoring for specific construction works other than demolition 

works, trial piling works and pipe/bored piling works is also required in 

accordance with Building Department’s requirement.  The monitoring 

location is shown in Annex L.  The number and location of monitoring 

location will depend on the location of the specific construction works.  The 

vibration monitoring should be conducted for duration of 5 minutes on a daily 

basis (working day) at each vibration monitoring location.   

Alert, Alarm and Action Levels 

The Alert, Alarm and Action (AAA) Levels are to be implemented during the 

vibration monitoring and shown in Table 3.4. 

Table 3.4 Alert, Alarm and Action (AAA) Levels for Vibration Monitoring 

Instrument Type Item Monitored Alert Level Alarm Level Action Level 

Vibration 

Monitoring 

Horizontal 

Movement 

2.0 mm/s 2.5 mm/s 3.0 mm/s 

The Event / Action Plan (EAP) for vibration monitoring is shown in Table 3.5. 
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Table 3.5 Event and Action Plan for Vibration Monitoring 

Events Action 

Exceedance of Alert Level Notify Management Contractor 

Exceedance of Alarm Level Notify Authorised Person/ Resident Engineer 

Exceedance of Action Level Cease Works and submit mitigation 

3.2.2 Mitigation Measures 

Cultural heritage mitigation measures (including those for archaeology) in 

accordance with the EP, EIA and EM&A Manual were implemented by the 

Contractor and the implementation status is given in Annex G. 

3.3 LANDSCAPE AND VISUAL MONITORING 

In accordance with the EM&A Manual, inspections of affected trees were 

conducted by an experienced and appropriately trained arborist.  All 

irregularities that deviate from the recommended tree protection measures or 

could impose deleterious impacts on the protected trees were reported.  

Besides, implementation of mitigation measures for landscape and visual 

resources recommended in the EIA Report were also monitored during the 

site inspection.  

3.3.1 Mitigation Measures 

Landscape and visual mitigation measures in accordance with the EP, EIA and 

EM&A Manual were implemented by the Contractor and the implementation 

status is given in Annex G. 

3.4 ENVIRONMENTAL REQUIREMENTS IN CONTRACT DOCUMENTS 

The environmental requirements as specified in the contract documents were 

reviewed and were covered in the EIA’s requirements.  
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4 IMPLEMENTATION STATUS ON ENVIRONMENTAL PROTECTION 

REQUIREMENTS 

The Contractor has generally implemented the environmental mitigation 

measures (including those for archaeology) and requirements as stated in the 

EIA Report, the EP and EM&A Manual and the contract documents.  The 

implementation status during the reporting period is summarized in Annex G.   

Status of required submissions under the EP and EM&A Manual during the 

reporting period is presented in Table 4.1.   

Table 4.1 Status of Required Submissions  

Submission   Submission Date 

EP Condition   

Condition 3.4 66th Monthly EM&A Report 12 May 2017 

EM&A Manual   

Section 10.5 5th Annual EM&A Report 23 May 2017 
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5 MONITORING RESULTS 

5.1 NOISE  

A total of 5 sets of 30-minute construction noise measurements were carried 

out at the monitoring stations (NM2 and NM6) during normal weekdays of 

the reporting period.  The monitoring results together with graphical 

presentations are presented in Annex H.  The local impacts observed near the 

monitoring stations of NM2 and NM6 were summarised below: 

 NM2: construction noise from activities in the Project Site and traffic 

noise from Old Bailey Street. 

 NM6: construction noise from activities in the Project Site and traffic 

noise from Chancery Lane. 

No exceedance of the Action or Limit Level of construction noise was 

recorded during the reporting period.        

5.2 CULTURAL HERITAGE 

5.2.1 Vibration Monitoring 

Trial Piling and Piling works 

No vibration monitoring was carried out for the trial piling and piling works 

as there were no piling works conducted during the reporting period. 

Other Construction Works 

Vibration monitoring carried out for other construction works during the 

reporting period are listed below: 

 24 vibration monitoring measurements for the structural addition and 

alteration works at Block 11.   

The monitoring results are presented in Annex L. 

All monitoring results were below the Alert/Alarm/Action Levels. 

5.2.2 Heritage Site Audit 

Heritage site audits were conducted on every working weekday in May 2017 

by the Heritage Checker during the reporting period.   

Major observations and recommendations during the site inspections were 

listed below: 

17 May 2017 
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 Lack of site control and supervision during excavation on ground floor of 

Block 3 was observed.  The Contractor was reminded to ensure that all 

site operations are planned and sequenced to complete the works in the 

most efficient and safe manner. 

25 May 2017 

 The chimney at Block 13 was observed to be left in an unsafe situation 

after canopy demolition.  The Contractor was reminded to provide 

immediate propping and closely supervise the demolition work. 

29 May 2017 

 External render was observed to be cracked after the installation of glass 

balustrade.  The Contractor was reminded to provide protective 

measures and assess the area of damage. 

31 May 2017 

 It was observed that the wall and door frame was damaged on ground 

floor at Block 14.  The Contractor was reminded to follow up and 

provide sufficient supervision. 

 It was observed that some new metal doors (14/DLG/21, 22, 23) on 

lower ground of Block 14 was not fabricated.  The Contractor was 

reminded to rectify the incorrect doors. 

 It was observed that the protection to existing door at Block 14 ground 

floor was missing.  The Contractor was reminded to follow up and 

provide sufficient protection. 

 It was observed that there was lack of care to historic windows.  The 

Contractor was reminded to increase site supervision and briefing and 

provide sufficient protection. 

 It was observed that the protection to painted sign at Block 15 was 

missing.  The Contractor was reminded to follow up and provide 

sufficient protection to the painted sign. 

 It was observed that the protection to surrounding building fabric at 

Block 14 lower ground during excavation was missing.  The Contractor 

was reminded to follow up and provide sufficient protection. 

 Animal decomposition was observed at Block 14 external staircase.  The 

Contractor was reminded to clean up this area and ensure hygiene 

condition on site. 

 It was necessary to improve the cleanness at Block 7 after construction 

works.  The Contractor was reminded to provide regular tidy-up. 
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 Temporary plywood protection was observed to be rotten.  The 

Contractor was reminded to follow up and replace the rotten plywood 

protection. 

 Protection barrier was observing missing during excavation.  The 

Contractor was reminded to follow up and set up barriers for excavation. 

The Contractor was urged to follow-up the necessary rectification based on 

the inspection findings. 

5.3 LANDSCAPE AND VISUAL 

The tree inspection was conducted by the arborist on 5 May 2017 and major 

observations and recommendations in the reporting period are summarised in 

Table 5.1.  The tree inspection report is contained in Annex J. 

Table 5.1 Findings of Monthly Tree Inspection in the Reporting Period and the Last 

Reporting Period 

Tree No. Botanical Name Overall Health 

Condition 

Arborist’s Observations / 

Recommendations 

Tree -5 Mangifera indica Fair  The Contractor should erect a 

Tree Protection Zone at the 

planter as repairing of the planter 

is nearly completed. 

Tree -6 Aleurites moluccana Fair  The Contractor should add more 

mulch and erect a Tree Protection 

Zone at the planter. 

Tree-7 Aleurites moluccana Fair  The Contractor should add more 

mulch and erect a Tree Protection 

Zone at the planter. 

Tree-8 Plumeria rubra Fair  The Contractor should add more 

mulch and erect a Tree Protection 

Zone at the planter. 

Tree-9 Araucaria cunninghamia Fair  The Contractor should add more 

mulch and erect a Tree Protection 

Zone at the planter. 

Tree-11 Dracaena marginata Fair  The Contractor should closely 

monitor the growth of the tree. 

5.4 WASTE MANAGEMENT 

Wastes generated from this Project include inert construction and demolition 

(C&D) materials and non-inert C&D materials.  Non-inert C&D materials 

were made up of wastes such as general refuse and mixed construction waste.  

With reference to relevant handling records and trip tickets of this Project, the 

quantities of different types of waste generated in the reporting period are 

summarised in Table 5.2.  No metal, paper/cardboard packaging or plastic 

waste was recycled during the reporting period.  No chemical waste was 

collected by licenced chemical waste collector during the reporting period.   



 

ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

14 

Table 5.2 Quantities of Waste Generated from the Project  

Month / Year Quantity 

C&D 

Materials 

(inert) (a) 

C&D 

Materials 

(non-inert) (b) 

Chemical Waste  Recycled materials 

Solid Liquid Paper / 

cardboard 
(e) 

Plastics Metals 

May 2017    54.34 tonnes 
(c)  

87.19 tonnes 
(d) 

0 kg 0 L 0 kg  0 kg 0 kg 

Notes: 

(a) Inert C&D materials include bricks, concrete, building debris, rubble and excavated soil. 

(b) Non-inert C&D materials include general refuse and mixed construction waste which were 

disposed of at landfill site and/or sorting facilities.   

(c) 31.38 tonnes, 14.61 tonnes and 8.35 tonnes of inert C&D materials were sent to Chai Wan 

Public Fill Barging Point, Tseung Kwan O 137 Fill Bank and Tuen Mun 38 Fill Bank, 

respectively. 

(d) 59.68 tonnes, 21.93 tonnes and 5.58 tonnes of non-inert C&D materials were disposed of at 

SENT Landfill, Tseung Kwan O Area 137 Sorting Facility and Tuen Mun 38 Sorting Facility, 

respectively. 
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6 ENVIRONMENTAL SITE INSPECTION 

Joint environmental site inspection was conducted by the representatives of 

the Contractor, IEC and the ET in the reporting period on 25 May 2017.  

There was no non-compliance recorded during the site inspection.   

Follow-up Actions for the Last Site Audit 

 Nil. 

Observations and Recommendations of this Reporting Month 

 It was observed that over 20 bags of cement were stored near Block 3, 

some of them opened without covered by impervious sheet.  The 

Contractor was reminded to provide impervious sheet to the cement bags 

after use. 
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7 ENVIRONMENTAL NON-CONFORMANCE 

7.1 SUMMARY OF MONITORING EXCEEDANCE 

No exceedance of the Action or Limit Level of construction noise or Alert, 

Alarm and Action Levels of vibration was recorded during the reporting 

period.   

7.2 SUMMARY OF ENQUIRY 

No enquiry was recorded during the reporting period. 

7.3 SUMMARY OF NON-COMPLIANCE  

No environmental non-compliance event was recorded during the reporting 

period.  Two non-compliance reports related to the character defining 

elements, historic buildings and structures were issued during the reporting 

period.  The non-compliance reports are presented in Annex M. 

7.4 SUMMARY OF ENVIRONMENTAL COMPLAINT 

No complaint was received during the reporting period.  The cumulative 

number of complaints is presented in Annex K. 

7.5 SUMMARY OF ENVIRONMENTAL SUMMONS AND SUCCESSFUL PROSECUTION 

No summons/prosecution was received during the reporting period.   
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8 FUTURE KEY ISSUES 

8.1 KEY ISSUES FOR THE COMING MONTH 

Construction works at the CPS site have resumed except for Block 4.  Works 

to be undertaken for the coming monitoring period are summarised in Table 

8.1.   

Table 8.1 Construction Works to be Undertaken in the Coming Month  

Work to be Undertaken 

 Hard landscape construction; 

 Timber elements repair and replacement at Blocks 3, 6, 7, 9 and 14; 

 Fitting out works at Blocks 1, 3, 6, 7, 9, 11, 13, 14, 15, 17, Arbuthnot Wing and Old Bailey 

Wing; 

 Metal works installation at Blocks 1, 3, 8, 9, 14 and 17; 

 External façade repair at Blocks 3, 9, 10, 11, 12, 13, 14 and 17; 

 E&M fixing at Blocks 1, 3, 6, 7, 9, 13, 14, 15, Arbuthnot Wing and Old Bailey Wing; 

 Footbridge construction; and 

 Old Bailey Street staircase construction. 

Potential environmental impacts arising from the above construction activities 

are mainly associated with dust, construction noise, site runoff and waste 

management.   

8.2 MONITORING SCHEDULE FOR THE NEXT MONTH 

The tentative schedule of noise monitoring for the next reporting period is 

presented in Annex D.   

8.3 CONSTRUCTION PROGRAMME FOR THE NEXT MONTH 

The most updated construction programme for the Project is presented in 

Annex I. 
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9 CONCLUSIONS 

The Environmental Monitoring and Audit (EM&A) Report presents the EM&A 

works undertaken during the period from 1 to 31 May 2017 in accordance 

with EM&A Manual and the requirement under EP-408/2011/C.   

No exceedance of the Action or Limit Level of construction noise was 

recorded at designated monitoring stations during the reporting period.   

No exceedance of Alert, Alarm and Action Levels of vibration was recorded 

during the reporting period. 

No enquiry was received during the reporting period.  

No environmental non-compliance event was recorded during the reporting 

period.  Two non-compliance reports related to the character defining 

elements, historic buildings and structures were issued during the reporting 

period. 

No complaint was received during the reporting period. 

No summons/prosecution was received during the reporting period. 

The ET will keep track on the EM&A programme to ensure compliance of 

environmental requirements and the proper implementation of all necessary 

mitigation measures. 
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Annex B

FILE: 0095646k
DATE: 12/12/2016

Project Organisation

Project Proponent
(The Jockey Club CPS Ltd Mr Kenneth Lee

Tel: 2966 8111)

Contractor (Gammon Construction Ltd
Mr Cliff Leung Tel: 2247 0300)

EPD

Line of Communication

Key

Authorised Person
(Rocco Design Architect Mr Charles Kung

Tel: 2528 0128)

Environmental Team Leader
(ERM Hong Kong Ltd Ms Katie Yu

Tel: 22713193)

Independent
Environmental Checker

(Atkins China Ltd. Mr Keith Chau
Tel: 2972 1000)

Hotline Number

Gammon Construction Ltd
Tel: 2247 0300
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Environmental
Resources
Management

Location of Representative Noise Sensitive Receivers and
Noise Monitoring Locations

NSR Description
N1 Amber Lodge
N2 Ho Fook Building
N3 Old Bailey Street Police Married Quarters
N4 Cambridge Villa
N5 Chancery House
N6 Chancery Mansion

Noise Monitoring Locations
NM2 Ho Fook Building
NM6 Chancery Mansion
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Monitoring Schedule of the 

Reporting Period and Next 

Month 



1-May 2-May 3-May 4-May 5-May 6-May

7-May 8-May 9-May 10-May 11-May 12-May 13-May

14-May 15-May 16-May 17-May 18-May 19-May 20-May

21-May 22-May 23-May 24-May 25-May 26-May 27-May

28-May 29-May 30-May 31-May

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring

Public Holiday Public Holiday at NM2 & NM6

Noise Monitoring

Central Police Station Compound Conservation and Revitalisation
(Ho Fook Building - NM2 & Chancery Mansion - NM6)

Monitoring Schedule for Reporting Month - May 2017

Sunday Monday Tuesday Wednesday Thursday Friday Saturday



1-Jun 2-Jun 3-Jun

4-Jun 5-Jun 6-Jun 7-Jun 8-Jun 9-Jun 10-Jun

11-Jun 12-Jun 13-Jun 14-Jun 15-Jun 16-Jun 17-Jun

18-Jun 19-Jun 20-Jun 21-Jun 22-Jun 23-Jun 24-Jun

25-Jun 26-Jun 27-Jun 28-Jun 29-Jun 30-Jun

Central Police Station Compound Conservation and Revitalisation
(Ho Fook Building - NM2 & Chancery Mansion - NM6)

Monitoring Schedule for Next Reporting Month - June 2017

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Noise Monitoring

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring

at NM2 & NM6

Noise Monitoring Noise Monitoring

at NM2 & NM6 at NM2 & NM6
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Annex F Event and Action Plan for Noise 

Event Action 

 Environmental Team (ET) Independent Environmental 
Checker (IEC) 

Authorised Person (AP) 
 

Contractor 

Action Level 1. Notify IEC and Contractor; 
2. Carry out investigation; 
3. Report the results of 

investigation to the IEC, AP and 
Contractor; 

4. Discuss with the Contractor and 
formulate remedial measures; 

5. Increase monitoring frequency to 
check mitigation effectiveness. 

 

1. Review the analysed results 
submitted by the ET; 

2. Review the proposed remedial 
measures by the Contractor and 
advise the AP accordingly; 

3. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. Require Contractor to proposed 

remedial measures for the 
analysed noise problem; 

4. Ensure remedial measures are 
properly implemented. 

1. Submit noise mitigation proposals 
to IEC; 

2. Implement noise mitigation 
proposals. 

Limit Level 1. Identify source; 
2. Inform IEC and AP; 
3. Repeat measurements to confirm 

findings; 
4. Increase monitoring frequency; 
5. Carry out analysis of 

Contractor’s working procedures 
to determine possible mitigation 
to be implemented; 

6. Inform IEC, AP and EPD the 
causes and actions taken for the 
exceedances; 

7. Assess effectiveness of 
Contractor’s remedial actions 
and keep IEC, EPD and AP 
informed of the results; 

8. If exceedance stops, cease 
additional monitoring. 

1. Discuss amongst AP, ET, and 
Contractor on the potential 
remedial actions; 

2. Review Contractors remedial 
actions whenever necessary to 
assure their effectiveness and 
advise the AP accordingly;  

3. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. Require Contractor to propose 

remedial measures for the 
analysed noise problem; 

4. Ensure remedial measures 
properly implemented; 

5. If exceedance continues, 
consider what portion of the 
work is responsible and instruct 
the Contractor to stop that 
portion of work until the 
exceedance is abated. 

1. Take immediate action to avoid 
further exceedance; 

2. Submit proposals for remedial 
actions to IEC within 3 working 
days of notification; 

3. Implement the agreed proposals; 
4. Resubmit proposals if problem 

still not under control; 
5. Stop the relevant portion of works 

as determined by the AP until the 
exceedance is abated. 

 



Annex G 

Summary of 

Implementation Status 
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Annex G   Implementation Schedule for Environmental Protection Measures 

EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

Cultural Heritage 

S3.9.1 S3.2.6 Subject to the outcome of the archaeological investigation, if 

archaeological deposits are identified to be impacted by the proposed 

development, appropriate mitigation measures will be recommended 

and agreed with AMO. 

In accordance with the 

recommendations in the 

Archaeological Action 

Plan (AAP) issued on 21 

Dec 11 and approved 

on 30 Dec 11 by AMO 

During detailed 

design and 

construction 

√ 

S3.9.2 S3.3.1 Vibration Monitoring 

A baseline condition survey and baseline vibration impact will be 

conducted by a specialist for the approval of AMO and Buildings 

Department prior to commencement of the construction works to define 

the vibration control limits and recommend a vibration monitoring 

proposal for the concerned historic buildings and structures in and 

outside CPS for AMO’s prior approval before commencement of the 

construction works.     

Historic buildings and 

structures in CPS, the 

granite walls at Old 

Bailey Street and the 

proposed Grade 3 

historic building (No. 20 

Hollywood Road)  

During detailed 

design and 

construction 

√ 

S3.9.2 S3.3.3 Compliance of the Approved Measures and Auditing 

Staff training by an experience building conservation expert or relevant 

competent person(s) in the environmental team of the project should be 

provided to the on-site staffs, contractors, sub-contractors and workers 

of the project before commencement  of works to ensure their full 

understanding of the approved protection schedule, restoration 

proposal and work methodologies  related to cultural heritage, and 

their respective responsibilities in the implementation of the 

environmental protection measures. 

 

Regular site audit for cultural heritage should be carried out in the 

construction phase by an experience building conservation expert in the 

environmental team (“the Heritage Checker”) to investigate the site 

practice of the contractors and workers and their compliance of the 

approved work methodologies with respect of conservation works, 

mitigations for cultural heritage and any related works.  A detailed 

Whole site Prior to and during 

construction  

<> 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

proposal of the regular audit such as methodology (e.g. performance 

and monitoring indicators, control tools, frequency of the audit, etc.) 

and the conservation professionals to be engaged should be agreed with 

AMO prior to work commencement. 

 

The Heritage Checker shall also attend the regular site meetings with 

AMO and report the compliance and effectiveness of the mitigation 

measures for cultural heritage. 

 

S3.9.3 S3.3.4 Archival Recording 

An archival recording should be conducted to provide a detailed 

reference for the update of the Conservation Management Plan and 

inventory of historical features of the monuments, the preparation of as-

built drawings showing the condition of the historic buildings and 

structures after the completion of the construction works.  These 

archival records will be a reference source for future maintenance of the 

character defining elements, conservation of the monuments, 

interpretation and conservation education of the Site.  The archival 

recording shall include but not limit to the video and photographic 

recording on the detailed process of the repair trials for different kinds 

of historical features, conservation works of character defining elements 

and historic fabrics of the monuments, and a written records of any new 

changes to the detailed design made in the construction phase illustrate 

with photos and drawings.  A full set of the archives records 

(including both hard and soft copies) should be submitted to the AMO 

for approval after the work completion for record purpose.  Any new 

findings related to the conservation of built heritage in the Site 

identified during the detailed design stage and construction phases 

shall be properly recorded in details for notification to the AMO and 

update of the Conservation Management Plan.  

Whole Site  During detailed 

design,  

construction and 

prior to operation 

N/A – Archival recording will be conducted at later 

stage. 

S3.7.3 - General Construction Methods 

Prior to the commencement of the modification/refurbishment works at 

an existing building or structure (e.g. masonry walls near the Old Bailey 

Wing) , a site survey will be carried out by the design team, and all 

building dimensions and levels of the building/structure shown will be 

Whole site During 

construction 

At around 10:05pm on 29 May 2016, the northwest 

corner of Block 4 partially collapsed.  The 

collapsed area includes northwest corner roof, west 

elevation façade wall, north elevation façade wall 

west part, 1/F and 2/F verandah west part, 2/F 
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

checked and confirmed by the contractor.  Non-percussive piling 

methods will be adopted for the construction of the foundation for the 

new buildings.  Protective and precaution measures to the existing 

buildings and structure adjacent to the work area (including the 

proposed Grade 3 historic building (No. 20 Hollywood road) and the 

granite boundary walls between the Ablutions Block of the police 

station (building no. 08) and the General Office of the prison area 

(building no. 18) which is adjacent to the new construction of the Old 

Bailey Wing and for an old granite walls at Old Bailey Street within 15m 

from the new construction) shall be provided to avoid damage to the 

existing features and to safeguard the structural integrity during the 

course of construction.  Small scale handheld pneumatic tools with 

minimal vibration impact to the existing buildings/ structures are 

selected so as to have a better logistic and handling at the existing 

buildings and structures, which usually have only narrow working 

areas. In cases of the local demolition of structural elements, 

demountable platforms will be erected to temporarily support the 

affected area and divert the loading from above to avoid instability and 

create excessive cracking and settlement of the building/structure.     

west balcony, floor structure in room 04/5/03.  

Temporary propping has been undertaken to 

prevent further collapse.  Construction works have 

resumed except Block 4.   

 

S3.7.1 

& 3.7.2 

- Implementation and update of the Conservation Management Plan 

(CMP).  Any new findings related to the conservation of the built 

heritage in the site identified during the detailed design and 

construction stage shall be properly recorded in details for the 

notification to the AMO and update in the CMP.  After the 

construction, a cartographic and photographic recording on the 

restored historic buildings, historic features and the site shall be 

conducted and the following records shall be included into the CMP as 

appendices for updating and record purpose: 

 one set of measured drawings and photographic records showing 

the as-built condition of historic buildings and structures; and 

 an updated inventory list of the historic features together with the 

cross referenced location plans and photo records. 

One set of updated CMP shall be submitted to the AMO for approval 

before the operation stage of the project. 

Whole site During detailed 

design, 

construction, post-

construction and 

operation 

√ - CMP was implemented during the reporting 

month. There were no updates for the CMP.  
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EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

Landscape & Visual 

S4.7.27 - In-situ Tree Protection - Cordon Zone (CZ) 

 

Cordon off each tree along its drip line (below the crown) with a chain-

link fencing of 2.5 m height with padlocked gate, allowing limited 

access to area only to authorized persons.  The base of the perimeter 

fence will be sealed up to 30 cm height to ensure that no construction 

drainage water will enter.  If grouting is to be conducted less than 5 m 

from the edge of the CZ, a waterproof membrane will be installed 

below the ground to a depth of 1.5 m on the outer edge of the CZ to 

prevent the subsurface lateral movement of contaminated construction 

wastewater from intruding the soil inside the CZ. 

Whole site During 

construction 
<> 

S4.7.2 - In-situ Tree Protection - Advanced & Phased Root Pruning 

 

All edges of the CZ that will be affected by excavation will undergo root 

pruning by a trained arborist or horticulturist, in advance of the earth 

work.  The entire affected length of the CZ, plus 3 m additional length 

at both ends, shall be designated as the root pruning segment (RPS). 

The require trench will be opened manually in the RPS, be 1.5 m deep 

and 1 m wide, and closed on the same day after pruning with a good 

soil mix.  All roots with a diameter >20 mm encountered in the course 

of trench opening shall be cut flushed with the inner wall of the trench.  

If the RPS exceeds one-quarter of the CZ circumference, the root 

pruning should be conducted in two stages. Each phase will tackle half 

of the RPS length. After the first phase, the tree will be allowed to 

recuperate for not less than four months before the second phase root 

pruning is conducted.  The RPS shall be protected by sheet piles along 

the outer edge.  The rig that installs the piles and the associated 

operations shall not intrude into the CZ or injure the protected tree. 

Whole site During 

construction 
N/A – no root pruning has been conducted yet 

S4.7.2 - In-situ Tree Protection - Foliage cleansing system 

 

A sprinkler cleansing system will be installed either in the crown of the 

tree or at a suitable location on an adjacent building to provide the 

Whole site During 

construction 
√  
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means to wash the foliage of the accumulated dust when necessary, 

particularly in the dry season.   

S4.7.2 S4 In-situ Tree Protection - Monthly inspection 

 

Monthly inspection of affected trees by an experienced and 

appropriately trained arborist or horticulturist using Form 1 – Tree 

Group Inspection Form and Form 2 – Tree Risk Assessment Form 

developed by Development Bureau 

(http://www.trees.gov.hk/en/doc/TRAGuideline_July2010version_combine.pdf) 

or a form designed by a tree expert and approved by Tree Management 

Office. All irregularities that deviate from the recommended tree 

protection measures, or could impose deleterious impacts on the 

protected trees, must be reported to the authorized person or the tree 

expert within two days. 

Whole site During 

construction 
√ 

S4.7.2 - Light Control 

 

Control of night-time lighting shall be implemented to minimise impact 

to adjacent VSRs. 

Whole site During 

construction and 

operation 

√ 

S4.7.2 S4 Compensatory Tree Planting 

 

A new planting site has been identified for compensatory tree planting 

in the Parade Ground.  The planting is to compensate for felling of T10 

and T10a.  The existing tree site will be enlarged to become a wide tree 

strip to accommodate the compensatory trees.  The entire strip of land 

that accommodates T1 to T4 should be revamped to improve the soil 

condition for future tree growth.   

The new tree strip should be 4 m wide and covered by porous unit 

pavers to permit the entry of rain and irrigation water and air exchange 

between the soil and the atmosphere.  The unit pavers should be 

supported by small columns to create a vault-like structure so as to 

avoid compaction of the underlying soil due to pedestrian trampling. 

The unit pavers will be movable to provide access to the soil 

underneath so that fertilizers and conditioners could be added on a 

At identified 

compensatory tree 

planting location at the 

Parade Ground 

During detailed 

design and 

construction 

N/A – Compensatory Tree Planting will be 

conducted at later stage. 
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regular basis.  The air conditioner unit currently located near the 

proposed planting site should also be removed.  This new tree 

planting site should also be provided with proper irrigation. 

Pursuant to the “Environment, Transport and Works Bureau Technical 

Circular (Works) No. 3/2006 Tree Preservation”, the compensation ratio 

should preferably be 1:1 according to trunk girth.  An aggregate DBH 

of the new trees would be 60cm, the rate of compensation is beyond the 

requirements  

The replacement trees should be planted in accordance with the 

requirement of the landscape proposal approved by the Planning 

Department. 

S4.7.2 S4 Existing Granite Revetment Wall 

 

The inner stone face along the southern wall of the Site shall be 

preserved to its original historical appearance. 

Inner Southern Wall During detailed 

design and 

construction 

√ 

S4.7.2 - New Custom Paving 

 

New, Patterned, High Quality, Concrete Custom Pavers should replace 

most of the existing paving in the open spaces. 

 

Whole site During detailed 

design and 

construction 

N/A – No custom paving was conducted during 

the reporting month. 

S4.7.2 S4 In-situ Tree Protection - Quarterly inspection 

 

Quarterly Inspection of affected and newly planted trees by an 

experienced and appropriately trained arborist or horticulturist using 

Form 1 – Tree Group Inspection Form and Form 2 – Tree Risk 

Assessment Form developed by Development Bureau 

(http://www.trees.gov.hk/en/doc/TRAGuideline_July2010version_combine.pdf) 

or a form designed by a tree expert and approved by Tree Management 

Office for a period of 12 months after construction. 

Whole site During post 

construction and 

operation 

N/A – The quarterly inspection will be conducted 

at later stage. 

Noise 

S5.9 - The following site practices should be followed during the construction 

of the Project: 
Whole Site During √ 
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 Only well-maintained plant will be operated on-site and plant will 

be serviced regularly during the construction phase; 

 Silencers or mufflers on construction equipment will be utilised 

and will be properly maintained during the construction phase; 

 Mobile plant, if any, will be sited as far away from NSRs as 

possible; 

 Machines and plant (such as trucks) that may be in intermittent 

use will be shut down between work periods or will be throttled 

down to a minimum; 

 Plant known to emit noise strongly in one direction will, wherever 

possible, be orientated so that the noise is directed away from the 

nearby NSRs; and 

 Material stockpiles and other structures will be effectively utilised, 

wherever practicable, in screening noise from on-site construction 

activities. 

construction 

S5.9 - Noise insulating sheet would be adopted for certain PME (eg drill rig, 

excavator for demolition of existing structures, etc).  The noise 

insulating sheet should be deployed such that there would be no 

opening or gaps on the joints.   

Whole Site During 

construction 

√ 

S5.9 - Use temporary noise barriers to mitigate the noise impact arising from 

the construction works, particularly for low-rise NSRs. Movable noise 

barriers of 3 m in height with skid footing should be used and located 

within a few metres of stationary plant and mobile plant such that the 

line of sight to the NSR is blocked by the barriers.  The length of the 

barrier should be at least five times greater than its height.  The noise 

barrier material should have a superficial surface density of at least 7 kg 

m-2 and have no openings or gaps. 

Whole Site During 

construction 

√ 

S5.9 - Use quiet PME as far as practicable to mitigate the construction noise 

impact.  
Whole Site During 

construction 

√ 

S5.9 - Scheduling of construction activities with identified grouping of PMEs.  Whole Site During 

construction 

√ 

S5.11 S5 Weekly noise monitoring will be undertaken at the representative NSRs 

N2 Ho Fook Building and N5 Chancery House.  Monthly site audits 

will be conducted to ensure that the recommended mitigation measures 

Whole Site During 

construction 

√ 
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are properly implemented during the construction stage.   

Air Quality 

S6.8.1 - Dust control measures stipulated in the Air Pollution Control 

(Construction Dust) Regulation will be implemented during the 

construction phase to control the potential fugitive dust emissions.  

Whole Site During 

construction 

 

√ 

S6.8.1 - In particular: 

Temporary stockpiles of dusty materials will be either covered entirely 

by impervious sheets; placed in an area sheltered on the top and three 

sides; or sprayed with water to maintain the entire surface wet at all the 

time. 

Whole Site During 

construction 

 

√ 

S6.8.1 - Impervious sheet will be provided for skip hoist for material transport. Whole Site During 

construction 

 

√ 

S6.8.1 - Vehicle washing facilities will be provided at the designated vehicle exit 

points. 
Whole Site During 

construction 

 

√ 

S6.8.1 - Every vehicle will be washed to remove any dusty materials from its 

chassis and wheels immediately before leaving the worksite. 
Whole Site During 

construction 
√ 

S6.8.1 - Road sections between vehicle-wash areas and vehicular entrances will 

be paved. 
Whole Site During 

construction 

√ 

S6.8.1 - The load carried by the trucks will be covered entirely to ensure no dust 

emission from the vehicles. 
Whole Site During 

construction 

√ 

S6.8.1 - Hoarding of not less than 2.4m high from ground level will be provided 

along the Project Site boundary adjoining a road where the new 

buildings (Old Bailey Wing and Arbuthnot Wing) will be constructed. 

Whole Site During 

construction 

√ 

S6.8.1 - Stockpiles of more than 20 bags of cement, dry pulverised fuel ash and 

dusty construction materials will be covered entirely by impervious 

sheeting sheltered on top and 3-sides. 

Whole Site During 

construction 

<> 

S6.8.1 - An effective dust screen will be provided to enclose scaffolding, if 

required, from the ground floor level of building for construction of 

superstructure of the new buildings. 

Whole Site During 

construction 

√ 



 

 ENVIRONMENTAL RESOURCES MANAGEMENT                                                                                                                                                                                                THE JOCKEY CLUB CPS LIMITED THE JOCKEY CLUB CPS LIMITED 

G9 

EIA 

Ref. 

EM&A 

Ref. 

Recommended Mitigation Measures Location When to 

Implement the 

Measure 

Status 

S6.8.1 - 

 

Impervious dust screen or sheeting will be implemented for demolition 

of structures and renovation of outer surfaces of structures that abuts or 

fronts open area accessible to the public to no less than 1m higher than 

the highest level of the structure being demolished. 

Whole Site During 

construction 

√ 

S6.8.1 - The area at which demolition work takes place will be sprayed with 

water or dust suppression chemical immediately prior to, during and 

immediately after the demolition activity. 

Area for Demolition 

Work 

During 

construction 

√ 

S6.8.1 - ULSD will be used for all construction plant on-site. Whole Site During 

construction  

√ 

S6.8.1 - The engine of the construction equipment or trucks during idling will 

be switched off. 

 

Whole Site During 

construction 

√ 

S6.8.1 - Site practices such as regular maintenance and checking of construction 

equipment deployed on-site will be conducted to avoid any black 

smoke emissions and to minimise gaseous emissions. 

Whole Site During 

construction 

N/A – Not observed. 

S6.10 S3.2 Monthly environmental site audits to ensure that appropriate dust 

control measures are properly implemented and good construction site 

practices are adopted throughout the construction period.    

 

Whole Site During 

construction 

√ 

Water Quality 

S7.6 - Channels, earth bunds or sand bag barriers will be provided on site to 

direct stormwater to silt removal facilities.  The design of silt removal 

facilities will make reference to the guidelines in Appendix A1 of 

ProPECC PN 1/94.  All drainage facilities and erosion and sediment 

control structures will be inspected on a regular basis and maintained to 

confirm proper and efficient operation at all times and particularly 

during rainstorms.  Deposited silt and grit will be removed regularly. 

Whole Site During 

construction 

√ 

S7.6 - All drainage facilities and erosion and sediment control structures will 

be regularly inspected and maintained to ensure proper and efficient 

operation at all times and particularly following rainstorms.  

Deposited silt and grit will be removed regularly and disposed of. 

Whole Site During 

construction 

N/A – Not observed. 
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S7.6 - Measures will be taken to reduce the ingress of stormwater into 

excavation areas.  If the excavation of the concrete foundation is to be 

carried out in wet season, they will be dug and backfilled in short 

sections wherever practicable.  Water pumped out from trenches or 

foundation excavations will be discharged into stormwater drains via 

silt removal facilities. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Open stockpiles of excavated and demolition materials will be covered 

with tarpaulin or similar fabric during rainstorms.  Measures will be 

taken to prevent the washing away of residues, chemicals or debris into 

any drainage system. 

Whole Site During 

construction 

√ 

S7.6 - Manholes (including newly constructed ones) will always be 

adequately covered and temporarily sealed so as to prevent silt, 

construction materials or debris being washed into the drainage system. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Precautions will be taken when a rainstorm is imminent or forecasted, 

and actions to be taken during or after rainstorms are summarised in 

Appendix A2 of ProPECC PN 1/94.  Particular attention will be paid to 

the control of silty surface runoff during storm events. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - All temporary and permanent drainage pipes and culverts provided to 

facilitate runoff discharge will be adequately designed for the controlled 

release of stormwater flows.  All sediment traps will be regularly 

cleaned and maintained.  The temporary diverted drainage will be 

reinstated to the original condition when the construction work has 

finished or the temporary diversion is no longer required. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Vehicle and plant servicing areas, vehicle washing bays and lubrication 

bays will, as far as possible, be located within roofed areas.  The 

drainage in these covered areas will be connected to foul sewers via a 

petrol interceptor. 

Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Oil leakage or spillage will be contained and cleaned up immediately. 

Waste oil will be collected and stored for recycling or disposal. 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - Waste streams classifiable as chemical wastes will be properly stored, 

collected and treated. 
Whole Site During 

construction 

√ 

S7.6 - All fuel tanks and chemical storage areas will be provided with locks 

and be sited on paved areas. 
Whole Site During 

construction 

<> 
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S7.6 - The storage areas will be surrounded by bunds with a capacity equal to 

110% of the storage capacity of the largest tank to prevent spilled oil, 

fuel and chemicals from reaching the receiving waters. 

Whole Site During 

construction 

√ 

S7.6 - The Contractors will prepare guidelines and procedures for immediate 

clean-up actions following any spillages of oil, fuel or chemicals. 
Whole Site During 

construction 

√ 

S7.6 - Surface runoff from bunded areas will pass through oil/grease traps 

prior to discharge to the stormwater system 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - The stormwater discharge from the site will be monitored as part of the 

routine monitoring under the WPCO licence, if applicable. 
Whole Site During 

construction 

N/A – Not observed. 

S7.6 - The existing toilet facilities of the CPS will be available to the 

construction workforce.  The sewage will be discharged to the public 

sewer.   

Whole Site During 

construction 

√ 

S7.8 S5.2 Monthly site audits of the works areas will be carried out during the 

construction phase to monitor the environmental performance of the 

Project and to enable prompt actions to rectify any malpractice which 

may give rise to water pollution problem. 

Whole Site During 

construction 

√ 

Waste Management 

S8.5 S6.3.1 

& 

Table 

6.1 

General 

The Contractor shall apply for and obtain all the necessary waste 

disposal permits or licences are obtained prior to the commencement of 

the construction works. 

 

Whole Site During 

construction 
√ 

S8.5 - Management of Waste Disposal 

 

The construction contractor will open a billing account with the EPD.  

Every construction waste or public fill load to be transferred to the 

Government waste disposal facilities such as public fill reception 

facilities, sorting facilities, landfills will require a valid “chit” which 

contains the information of the account holder to facilitate waste 

transaction recording and billing to the waste producer.   

Whole Site During 

construction 
√ 

S8.5 S6.2 A trip-ticket system will also be established to monitor the disposal of 

construction waste at landfill and to control fly-tipping.  The trip-ticket 
Whole Site During 

construction 
√ 
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system will be included as one of the contractual requirements and 

implemented by the contractor. 

S8.5 S6 & 

Table 

6.1 

A recording system for the amount of wastes generated/recycled and 

disposed of will be established during the construction phase.  
Whole Site During 

construction 
√ 

S8.5 S6.3 Reduction of Construction Waste Generation 

C&D material will be segregated on-site into public fill and construction 

waste and stored in different containers or skips to facilitate reuse of the 

public fill and proper disposal of the construction waste.  Specific areas 

of the work site will be designated for such segregation and storage if 

immediate use is not practicable. 

Whole Site During 

construction 
√ 

S8.5 S6 Chemical Waste 

 

The contractor will register as a chemical waste producer with the EPD.   

Whole Site During 

construction and 

operation 

√ 

S8.5 S6 Containers used for storage of chemical waste shall: 

 Be suitable for the substance they are holding, resistant to corrosion, 

maintained in a good condition, and securely closed; 

 Have a capacity of less than 450 L unless the specifications have 

been approved by the EPD; and 

 Display a label in English and Chinese in accordance with 

instructions prescribed in Schedule 2 of the Regulations. 

Whole Site During 

construction and 

operation 

√ 

S8.5 S6 Storage areas for chemical waste shall:  

 Be clearly labelled and used solely for the storage of chemical 

waste; 

 Be enclosed on at least 3 sides; 

 Have an impermeable floor and bunding, of capacity to 

accommodate 110% of the volume of the largest container or 20% by 

volume of the chemical waste stored in that area, whichever is the 

greatest; 

 Have adequate ventilation; 

 Be covered to prevent rainfall entering (water collected within the 

bund must be tested and disposed of as chemical waste, if 

necessary); and 

Whole Site During 

construction and 

operation 

√ 
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 Be arranged so that incompatible materials are appropriately 

separated. 

S8.5 S6 A licensed contractor shall be employed to collect chemical waste for 

delivery to a licensed treatment facility. 
Chemical Waste 

Treatment  

Centre at Tsing Yi 

During 

construction and 

operation 

√ 

S8.5 S6 & 

Table 

6.1 

General Refuse  

 

General refuse will be stored in enclosed bins separately from 

construction and chemical wastes.  The general refuse will be 

delivered to the transfer station, separately from construction and 

chemical wastes, on a daily basis to reduce odour, pest and litter 

impacts. 

Whole site During 

construction 
√ 

S8.5 S6 Recycling bins will be provided at strategic locations to facilitate 

recovery of aluminium can and waste paper from the Site.  Materials 

recovered will be sold for recycling. 

Whole site During 

construction and 

operation 

√ 

S8.5 S6 Staff Training 

 

At the commencement of the construction works, training will be 

provided to workers on the concepts of site cleanliness and on 

appropriate waste management procedures, including waste reduction, 

reuse and recycling. 

Whole site Commencement of 

construction 
√ 

S8.7 S6.1 & 

6.3 

Monthly audits of the waste management practices will be carried out 

during the construction phases to determine if wastes are being 

managed in accordance with the recommended good site practices.  

The audits will examine all aspects of waste management including 

waste generation, storage, recycling, transport and disposal.   

Whole site During 

construction 

 

√ 

Remark: 

√ Compliance of Mitigation Measures 

<> Compliance of Mitigation but need improvement  

x Non-compliance of Mitigation Measures 

▲ Non-compliance of Mitigation Measures but rectified by Gammon Construction Ltd 

 Deficiency of Mitigation Measures but rectified by Gammon Construction Ltd 

N/A Not Applicable in Reporting Period 
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Annex H Noise Monitoring Results

Daytime Noise Monitoring Results

NM6 Chancery Mansion

Leq L10 L90

5-May-17 9:50 10:20 Sunny 66.6 69.5 63.7
Interior fitting (within the

project site)
Traffic Noise - 0.3

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

11-May-17 9:44 10:14 Fine 66.7 68.2 63.4
Interior fitting (within the

project site)
Traffic Noise - 0.3

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

17-May-17 9:07 9:37 Fine 67.5 70.7 63.6
Interior fitting (within the

project site)
Traffic Noise - 0.5

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

23-May-17 9:20 9:50 Sunny 65.4 66.8 63.3
Interior fitting (within the

project site)
Traffic Noise - 0.2

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

29-May-17 10:40 11:10 Sunny 64.3 65.9 62.6
Interior fitting (within the

project site)
Traffic Noise - 0.5

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

Min. 64.3 .

Max. 67.5

NM2 Ho Fook Building

Leq L10 L90

5-May-17 9:12 9:42 Sunny 68.4 71.7 64.8
Interior fitting (within the

project site)
Traffic noise - 0.2

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

11-May-17 10:22 10:52 Fine 68.3 69.9 63.9
Interior fitting (within the

project site)
Traffic Noise - 0.3

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

17-May-17 9:45 10:15 Fine 70.6 73.8 66.7
Interior fitting (within the

project site)
Traffic Noise - 0.3

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

23-May-17 10:00 10:30 Sunny 67.5 70.3 64.6
Interior fitting (within the

project site)
Traffic Noise - 0.3

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

29-May-17 8:44 9:14 Sunny 69.2 71.4 65.4
Interior fitting (within the

project site)
Traffic Noise - 0.5

CEL-633A

(S/N 3521757)

CEL-120 (S/N

3421612)

Min. 67.5

Max. 70.6

Date Start Time End Time Weather

Other Noise

Source(s)

Observed

Start Time End TimeDate

Wind Speed

(m/s)

Noise Meter

Model / ID

Calibrator

Model / ID

Noise level (dB(A)), 30 min

Calibrator

Model / ID

Other Noise

Source(s)

Observed

Remarks

Remarks

Major Construction

Noise Source(s)

Observed

Noise Meter

Model / ID

Major Construction

Noise Source(s)

Observed

Weather
Wind Speed

(m/s)

Noise level (dB(A)), 30 min
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Normal Weekdays Noise Monitoring Results at NM6 - Chancery Mansion (Leq, 30min)    

NM6 (Leq, 30min) Limit Level of 75dB(A)

Remark:
- 75dB(A) was adopted as the Limit Level during normal weekdays in the reporting period
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Normal Weekdays Noise Monitoring Results at NM2 - Ho Fook Building (Leq, 30min)    

NM2 (Leq, 30min) Limit Level of 75dB(A)

Remark:
- 75dB(A) was adopted as the Limit Level during normal weekdays in the reporting period
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ID

Activity

Description

DISPHideOrig

Dur

Start

Date

Finish

Date

BASELINE

Prog Rev.7B

Start

BASELINE

Prog Rev.7B

Finish

Target 2

Early Start

Target 2

Early Finish

%

Comp

BASELINE

Prog Rev.7B

% Comp

CENTRAL POLICE STATION

RESUMPTION OF WORK

TPRW-0010 Phase 1 (OBW & AW)- resume work 0 20JUN16A 20JUN16A 100 100

TPRW-0015 External Work  & Block 15- resume work 0 04JUL16A 04JUL16A 100 100

TPRW-0018 Block 12 resume work 0 14JUL16A 14JUL16A 100 100

TPRW-0020 Ph 2 (Blk 1, 2 & 17)- resume work 0 21JUL16A 21JUL16A 100 100

TPRW-0025 Block 8 & 11- resume work 0 07OCT16A 07OCT16A 100 100

TPRW-0030 Phase 3 (Block 6 & 7)- resume work 0 09AUG16A 09AUG16A 100 100

TPRW-0035 Block 9 - resume work 0 25AUG16A 25AUG16A 100 100

TPRW-0038 Block 3&14 - resume Phase 1 0 21SEP16A 21SEP16A 100 100

TPRW-0040 Ph 4 (Blk 10 /13)- resume work 0 06OCT16A 06OCT16A 100 100

HISTORIC BUILDINGS

B01 - POLICE HEADQUARTERS

 Major Milestones & Pre-handover Activities

TPB01-0009 Ready for Inspection of Block 01 0 14JUL17* 14JUL17* 0 0

TPB01-0020 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB01-0025 Target BA14 acknowledgement date of Block 01 0 04AUG17 28JUL17 0 0

TPB01-0030 Practical Completion of Block 01 0 17AUG17 10AUG17 0 0

TPB01-0090 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TP01-G0002 Notice to resume work 0 20JUL16A 20JUL16A 100 100

TP01-G0006 Remobilise 7 21JUL16A 27JUL16A 21JUL16A 27JUL16A 100 100

TPB01-G152 Stair ST02 HWR entrance- granite step repairs 12 27APR17* 12MAY17 18APR17* 02MAY17 0 0

TPB01-G155 Remove temp power cables & make good 15 13JUN17 29JUN17 07JUN17 23JUN17 0 0

TPB01-G225 East stair (ST03) repairs 40 12SEP16A 29MAY17 12SEP16A 05MAY17 35 35

TPB01-G305 Remaining fire door glazed panel 24 01AUG16A 02MAY17 01AUG16A 07APR17 85 70

TPB01-G335 Dormer leadwork repair on south side 12 27APR17* 12MAY17 30MAR17* 13APR17 0 0

TPB01-G355 Window & door- touch up & make good 15 27APR17* 16MAY17 03APR17* 24APR17 0 0

TPB01-G545 ADDIT R/F TRUSS TIE/BRACING- SUBM/APPROVAL/QUOTE 25 09MAR17A 06MAY17 09MAR17A 07APR17 72 72

TPB01-G555 ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER 30 07MAY17 05JUN17 08APR17 07MAY17 0 0

TPB01-G565 ADDIT ROOF TRUSS TIES/BRACING- FABRICATION 12 06JUN17 19JUN17 08MAY17 20MAY17 0 0

TPB01-G575 ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION 30 20JUN17 25JUL17 01JUN17 06JUL17 0 0

TPB01-G595 ADDIT ROOF TRUSS TIES/BRACING-MAKE GOOD FINISHES 18 19JUL17 08AUG17 29JUN17 20JUL17 0 0

TPB01-G635 LG2 LOBBY WINDOW PROTECT BARRIER-SUBM & APPROVAL 18 06APR17A 29APR17 06APR17 29APR17 83 0

TPB01-G640 LG2 LOBBY WINDOW PROTECT BARRIER-BD SUBMISSION 30 27APR17* 26MAY17 23APR17* 22MAY17 0 0

TPB01-G645 LG2 LOBBY PROTECTIVE BARRIER-ORDER / DELIVER 24 02MAY17 31MAY17 02MAY17 31MAY17 0 0

TPB01-G655 LG2 LOBBY PROTECTIVE BARRIER-INSTALLATION 9 01JUN17 10JUN17 01JUN17 10JUN17 0 0

TPB01G015 Lightwell metal grating - ordering & delivery 24 13APR17A 15MAY17 07APR17* 10MAY17 42 0

TPB01G180 LIGHTWELL GRATING-INSTALL TRIAL ANCHOR & REPORT 10 04MAY17* 15MAY17 12MAY17 22MAY17 0 0

TPB01G190 LIGHTWELL GRATING-BD APPROVL TRIAL ANCHOR REPORT 12 16MAY17 29MAY17 23MAY17 06JUN17 0 0

TPB01G200 LIGHTWELL GRATE-BD CONSENT (INSTALL FULL SWING) 28 16MAY17 12JUN17 23MAY17 19JUN17 0 0

TPB01G210 LIGHTWELL GRATING - INSTALLATION 20 13JUN17 06JUL17 20JUN17 13JUL17 0 0

TPB01G250 Lightwell - B W 18 04MAY17 24MAY17 12MAY17 02JUN17 0 0

TPB01G270 Lightwell metal grating - make good 18 20JUN17 11JUL17 27JUN17 18JUL17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Ready for Inspection of Block 01

Target BA14 submission

Target BA14 acknowledgement date of Block 01

Practical Completion of Block 01

Provide Protection for Areas to be Accessed

Stair ST02 HWR entrance- granite step repairs

Remove temp power cables & make good

East stair (ST03) repairs

Remaining fire door glazed panel

Dormer leadwork repair on south side

Window & door- touch up & make good

ADDIT R/F TRUSS TIE/BRACING- SUBM/APPROVAL/QUOTE

ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER

ADDIT ROOF TRUSS TIES/BRACING- FABRICATION

ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION

ADDIT ROOF TRUSS TIES/BRACING-MAKE GOOD FINISHES

LG2 LOBBY WINDOW PROTECT BARRIER-SUBM & APPROVAL

LG2 LOBBY WINDOW PROTECT BARRIER-BD SUBMISSION

LG2 LOBBY PROTECTIVE BARRIER-ORDER / DELIVER

LG2 LOBBY PROTECTIVE BARRIER-INSTALLATION

Lightwell metal grating - ordering & delivery

LIGHTWELL GRATING-INSTALL TRIAL ANCHOR & REPORT

LIGHTWELL GRATING-BD APPROVL TRIAL ANCHOR REPORT

LIGHTWELL GRATE-BD CONSENT (INSTALL FULL SWING)

LIGHTWELL GRATING - INSTALLATION

Lightwell - B W

Lightwell metal grating - make good

Assume ARUP will 

amend the structural 

plan submission in 

BD office by hand 

without withdrawal 

and resubmission 

for the big court 

room of Block 09 to 

address Purcell's 

comments

No allowance has yet 

been made for the 

additional 

strengthening steel 

columns in Block 03

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar

Progress Bar
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7D02 CENTRAL POLICE STATION
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(EXCL BLOCK 04)
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Sheet 1 of 27 GCL/P/J3416 /SA6/CP07B

Date Revision Checked Approved

20MAY16 revised to suit HKJC comments

15JUN16 revised due to suspension of work

30JUN16 revised 

28JUL16 revised to include landlord provisions

22AUG16 revised

24AUG16 revised 

02SEP16 revised to match revised resumption dates

31OCT16 revised after TAR report received
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 Remove Existing GCL Site Office

TPB01-G025 Remove SiteOffices & Meeting Rms.&Final Touch Up 50 05JUN17* 02AUG17 29MAY17* 27JUL17 0 0

B02 - ARMOURY & STORE

Major Milestones & Pre-handover Activities

TPB02-0009 Ready for Inspection of Block 02 0 27APR17* 18APR17* 0 0

TPB02-0020 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB02-0025 Target BA14 akcnowledgement date of Block 02 0 04AUG17 28JUL17 0 0

TPB02-0030 Practical Completion of Block 02 0 17AUG17 10AUG17 0 0

TPB02-0050 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB02-G003 Remobilise 7 21JUL16A 27JUL16A 21JUL16A 27JUL16A 100 100

B03 - BARRACK BLOCK

Major Milestones & Pre-Handover Activities

TPB03-0009 Ready for Inspection of Block 03 0 22JUL17 11JUL17 0 0

TPB03-0015 Target BA14  submission 0 21JUL17 14JUL17 0 0

TPB03-0018 Target BA14 acknowledgement date of Block 03 0 04AUG17 28JUL17 0 0

TPB03-0020 Practical Completion of Block 03 0 17AUG17 10AUG17 0 0

TPB03-0025 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 BD Amendment Submission (TAR Report)

Phase 1 Survey, non-destructive test & repair

TPB03-0165 Non-destructive test/scanning - subm & approval 6 04MAY17* 10MAY17 05APR17* 11APR17 0 0

TPB03-0175 Non-destruct test/scan- site repair (tentative) 18 11MAY17 01JUN17 12APR17 08MAY17 0 0

Phase 2A TAR Brick Loading Tests

TPB03-0239 TAR brick loading test-Form enlarged opening 6 21APR17A 28APR17 18APR17 24APR17 67 0

TPB03-0241 TAR brick loading test- re-test 2 08MAY17* 09MAY17 25APR17 26APR17 0 0

TPB03-0243 TAR brick loading test- prepare & submit report 4 10MAY17 13MAY17 27APR17 02MAY17 0 0

TPB03-0245 TAR brick loading tests-issue A I for repair 0 13MAY17 02MAY17 0 0

TPB03-0255 TAR brick loading tests-subm & approval 6 15MAY17 20MAY17 04MAY17 10MAY17 0 0

TPB03-0265 TAR brick loading tests-site repair (tentative) 9 22MAY17 01JUN17 11MAY17 20MAY17 0 0

Phase 3 Remaining A & A Works

TPB03-0295 Phase 1 & 2A repair complete 0 02JUN17 22MAY17 0 0

TPB03-0300 Assessment report BD subm & approval 14 02JUN17 15JUN17 21MAY17 03JUN17 0 0

TPB03-0305 Facade & verandah repair complete 0 29APR17 13APR17 0 0

 GCL's Remain Works hfbhfhhhh

TPB03-G005 RemainingFretworkRepair&TimberCeilngReinstate 34 06MAR17A 22MAY17 06MAR17A 11MAY17 40 8

TPB03-G015 Remain Internal Fitout,Final Painting 78 07FEB17A 26JUN17 07FEB17A 13JUN17 37 26

TPB03-G020 2/F WPC OFFICE RELOCATED 0 15MAY17* 15MAY17* 0 0

TPB03-G030 Remaining Internal Fitout,Final Painting 39 16MAY17 30JUN17 16MAY17 30JUN17 0 0

TPB03-G035 Terrazo Finish  To Passageway Lobby,etc. 39 05DEC16A 28APR17 05DEC16A 31MAR17 95 95

TPB03-G065 Feature Light at 3/F (variation work) 47 02MAY17 27JUN17 18APR17 14JUN17 0 0

TPB03-G085 G/F F&B KITCHEN - EXCN & INSTALL DRAIN 30 11APR17A 20MAY17 11APR17 20MAY17 37 0

TPB03-G095 ELV & security - remain installation 60 03FEB17A 29APR17 03FEB17A 17MAY17 95 40

TPB03-G115 IT - remain installation 60 03FEB17A 05MAY17 03FEB17A 17MAY17 90 40

TPB03-G145 Visitor Centre - install timber & metal doors 23 30MAR17A 12MAY17 30MAR17 29APR17 48 0

TPB03-G148 Visitor Centre data cable - reinstate ceiling 12 02MAY17 16MAY17 23MAY17 06JUN17 0 0

TPB03-G14K Visitor Centre- install additional elect work 30 16MAY17 20JUN17 20APR17 26MAY17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Remove SiteOffices & Meeting Rms.&Final Touch Up

Ready for Inspection of Block 02

Target BA14 submission

Target BA14 akcnowledgement date of Block 02

Practical Completion of Block 02

Provide Protection for Areas to be Accessed

Ready for Inspection of Block 03

Target BA14  submission

Target BA14 acknowledgement date of Block 03

Practical Completion of Block 03

Provide Protection for Areas to be Accessed

Non-destructive test/scanning - subm & approval

Non-destruct test/scan- site repair (tentative)

TAR brick loading test-Form enlarged opening

TAR brick loading test- re-test

TAR brick loading test- prepare & submit report

TAR brick loading tests-issue A I for repair

TAR brick loading tests-subm & approval

TAR brick loading tests-site repair (tentative)

Phase 1 & 2A repair complete

Assessment report BD subm & approval

Facade & verandah repair complete

RemainingFretworkRepair&TimberCeilngReinstatement (100%)

Remain Internal Fitout,Final Paintingexcept 2/F site office

2/F WPC OFFICE RELOCATED

Remaining Internal Fitout,Final Painting

Terrazo Finish  To Passageway Lobby,etc.

Feature Light at 3/F (variation work)

G/F F&B KITCHEN - EXCN & INSTALL DRAIN

ELV & security - remain installation

IT - remain installation

Visitor Centre - install timber & metal doors

Visitor Centre data cable - reinstate ceiling

Visitor Centre- install additional elect work
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Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar
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31OCT16 revised after TAR report received
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TPB03-G14W Visitor Centre- installation (A/C) & B W 39 02MAY17 17JUN17 18APR17 05JUN17 0 0

TPB03-G15K Visitor Centre (03/G/08)-A/C installation & B W 39 02MAY17 17JUN17 18APR17 05JUN17 0 0

TPB03-G175 3/F timber landing gates (Site Memo 835) 49 11MAY16A 09JUN17 11MAY16A 16MAY17 29 29

TPB03-G185 3/F staircase landing decoration (Site Memo 850) 49 11MAY16A 09JUN17 11MAY16A 16MAY17 29 29

TPB03-G305 Staicase timber top rail 22 30MAR17A 18MAY17 30MAR17 28APR17 25 0

TPB03-G325 Verandah wash grano finishes - application 37 09FEB17A 06MAY17 09FEB17A 28APR17 80 40

TPB03-G335 Verandah ceiling - skim coat & painting 50 27FEB17A 10MAY17 27FEB17A 04MAY17 80 50

TPB03-G34K G/F interpretation- installation A/C 24 10MAY17 07JUN17 25APR17 24MAY17 0 0

TPB03-G350 G/F Gun Racks - deliver to site 0 16JUN17 03JUN17 0 0

TPB03-G355 G/F Gun Racks - reinstatement 5 17JUN17 22JUN17 05JUN17 09JUN17 0 0

TPB03-G358 G/F Visitor Centre - reinstate door opening 9 23JUN17 04JUL17 10JUN17 20JUN17 0 0

TPB03-G400 3/F VERANDAH LIGHTING- ORDER GRC T SECTION 24 27APR17* 26MAY17 30MAR17* 02MAY17 0 0

TPB03-G405 3/F VERANDAH LIGHTING- INSTALL LIGHTS 18 27MAY17 17JUN17 04MAY17 24MAY17 0 0

TPB03-G415 3/F VERANDAH LIGHT- INSTALL GRC SECTION/DECORATE 25 08JUN17 07JUL17 15MAY17 13JUN17 0 0

TPB03-G428 3/F F&B- remaining E/M works 59 30MAR17A 24JUN17 30MAR17* 14JUN17 19 0

TPB03-G465 1/F Shop 03/F/01& 31- erect dry wall 18 27APR17 19MAY17 30MAR17 24APR17 0 0

TPB03-G475 3/F link bridge new metal stairs finishes 12 02MAY17 16MAY17 18APR17 02MAY17 0 0

TPB03-G520 Windows - touch up & make good 18 27FEB17A 04MAY17 27FEB17A 22APR17 90 70

TPB03-G530 Remaining doors 6 20MAR17A 29APR17 20MAR17A 22APR17 95 15

TPB03-G540 Remaining ironmongery 25 24APR17A 23MAY17 24APR17 24MAY17 28 0

TPB03-G550 Doors - touch up & make good 30 08MAR17A 23MAY17 08MAR17A 02JUN17 60 25

TPB03-G590 G/F F&B- additional water pipes inc openings 24 17JUN17 15JUL17 05JUN17 03JUL17 0 0

TPB03-G605 G/F F&B- remove ceiling 6 02MAY17 09MAY17 18APR17 24APR17 0 0

TPB03-G607 G/F F&B- cable tray 12 10MAY17 23MAY17 25APR17 10MAY17 0 0

TPB03-G608 G/F F&B- cabling within Block 3 6 24MAY17 31MAY17 11MAY17 17MAY17 0 0

TPB03-G610 G/F F&B- cabling to Block 8 LV switch room 12 01JUN17 14JUN17 18MAY17 01JUN17 0 0

TPB03-G614 G/F F&B- cable termination 6 15JUN17 21JUN17 02JUN17 08JUN17 0 0

TPB03-G645 1/F LOBBY E/M- install conduits/power sockets 15 03APR17A 15MAY17 30MAR17 20APR17 10 0

TPB03-G655 1/F LOBBY E/M- wiring 9 16MAY17 25MAY17 21APR17 02MAY17 0 0

TPB03-G665 1/F LOBBY- touch up & make good 12 26MAY17 09JUN17 04MAY17 17MAY17 0 0

TPB03-G690 ADDIT R/F TRUSS TIES/BRACING-SUBM/APPROVAL/QUOTE 25 09MAR17A 02MAY17 09MAR17A 07APR17 85 72

TPB03-G700 ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER 30 03MAY17 01JUN17 08APR17 07MAY17 0 0

TPB03-G710 ADDIT ROOF TRUSS TIES/BRACING- FABRICATION 12 02JUN17 15JUN17 08MAY17 20MAY17 0 0

TPB03-G720 ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION 30 16JUN17 21JUL17 05JUN17 10JUL17 0 0

TPB03-G740 ADDIT ROOF TRUSS TIES/BRACING-MAKE GOOD FINISHES 29 15JUL17 17AUG17 04JUL17 05AUG17 0 0

TPB03-G760 ADDIT FLOOR STRAP - SUBM & APPROVAL/QUOTE 25 09MAR17A 02MAY17 09MAR17A 07APR17 85 72

TPB03-G770 ADDIT FLOOR STRAP - MATERIAL ORDER 12 04MAY17 17MAY17 08APR17 25APR17 0 0

TPB03-G775 ADDIT FLR STRAP 1F - 3F INSIDE CORE-INSTALLATION 36 29MAY17 11JUL17 09MAY17 20JUN17 0 0

TPB03-G778 ADDIT FLR STRAP 3F - DRILL FOR THRO BOLTS 9 08MAY17 17MAY17 12APR17 25APR17 0 0

TPB03-G780 ADDIT FLR STRAP 3F - TAKE OUT FLOOR BOARD (PART) 9 08MAY17 17MAY17 12APR17 25APR17 0 0

TPB03-G790 ADDIT FLR STRAP 3F - FORM RECESS (PART) 15 18MAY17 05JUN17 26APR17 15MAY17 0 0

TPB03-G800 ADDIT FLR STRAP 3F-ADD TIMBER JOISTS/FOOR STRAPS 15 06JUN17 22JUN17 16MAY17 02JUN17 0 0

TPB03-G802 ADDIT FLR STRAP 3F-REINSTATE FLOOR BOARD (PART) 15 13JUN17 29JUN17 23MAY17 09JUN17 0 0

TPB03-G803 ADDIT FLR STRAP 3F-REINSTATE SKIRTING (PART) 6 30JUN17 07JUL17 10JUN17 16JUN17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Visitor Centre- installation (A/C) & B W

Visitor Centre (03/G/08)-A/C installation & B W

3/F timber landing gates (Site Memo 835)

3/F staircase landing decoration (Site Memo 850) & balustrade repair

Staicase timber top rail

Verandah wash grano finishes - application

Verandah ceiling - skim coat & painting

G/F interpretation- installation A/C

G/F Gun Racks - deliver to site

G/F Gun Racks - reinstatement

G/F Visitor Centre - reinstate door opening

3/F VERANDAH LIGHTING- ORDER GRC T SECTION

3/F VERANDAH LIGHTING- INSTALL LIGHTS

3/F VERANDAH LIGHT- INSTALL GRC SECTION/DECORATE

3/F F&B- remaining E/M works

1/F Shop 03/F/01& 31- erect dry wall

3/F link bridge new metal stairs finishes

Windows - touch up & make good

Remaining doors

Remaining ironmongery

Doors - touch up & make good

G/F F&B- additional water pipes inc openings

G/F F&B- remove ceiling

G/F F&B- cable tray

G/F F&B- cabling within Block 3

G/F F&B- cabling to Block 8 LV switch room

G/F F&B- cable termination

1/F LOBBY E/M- install conduits/power sockets

1/F LOBBY E/M- wiring

1/F LOBBY- touch up & make good

ADDIT R/F TRUSS TIES/BRACING-SUBM/APPROVAL/QUOTE

ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER

ADDIT ROOF TRUSS TIES/BRACING- FABRICATION

ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION

ADDIT ROOF TRUSS TIES/BRACING-MAKE GOOD FINISHES/FR CEILING

ADDIT FLOOR STRAP - SUBM & APPROVAL/QUOTE

ADDIT FLOOR STRAP - MATERIAL ORDER

ADDIT FLR STRAP 1F - 3F INSIDE CORE-INSTALLATION

ADDIT FLR STRAP 3F - DRILL FOR THRO BOLTS

ADDIT FLR STRAP 3F - TAKE OUT FLOOR BOARD (PART)

ADDIT FLR STRAP 3F - FORM RECESS (PART)

ADDIT FLR STRAP 3F-ADD TIMBER JOISTS/FOOR STRAPS(PART)

ADDIT FLR STRAP 3F-REINSTATE FLOOR BOARD (PART)

ADDIT FLR STRAP 3F-REINSTATE SKIRTING (PART)

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar
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TPB03-G804 ADDIT FLR STRAP 3F-MAKE GOOD FACADE (PART) 15 13JUN17 29JUN17 23MAY17 09JUN17 0 0

TPB03-G805 ADDIT FLR STRAP 3F-DRILL FOR THRO BOLTS (REMAIN) 9 18MAY17 27MAY17 26APR17 08MAY17 0 0

TPB03-G806 ADDIT FLR STRAP 3F-TAKE OUT FLOOR BOARD (REMAIN) 9 18MAY17 27MAY17 26APR17 08MAY17 0 0

TPB03-G807 ADDIT FLR STRAP 3F - FORM RECESS (REMAIN) 15 29MAY17 15JUN17 09MAY17 25MAY17 0 0

TPB03-G808 ADDIT FLR STRAP 3F-ADD TIMBER JOISTS/FOOR STRAPS 15 16JUN17 04JUL17 26MAY17 13JUN17 0 0

TPB03-G810 ADDIT FLR STRAP 3F-REINSTATE FLR BOARD (REMAIN) 15 23JUN17 11JUL17 03JUN17 20JUN17 0 0

TPB03-G815 ADDIT FLR STRAP 3F-REINSTATE SKIRTING (REMAIN) 6 12JUL17 18JUL17 21JUN17 27JUN17 0 0

TPB03-G818 ADDIT FLR STRAP 3F-MAKE GOOD FACADE (REMAIN) 15 23JUN17 11JUL17 03JUN17 20JUN17 0 0

TPB03-G820 ADDIT FLR STRAP 2F - DRILL FOR THRO BOLTS (PART) 9 05AUG17 15AUG17 29JUL17 08AUG17 0 0

TPB03-G830 ADDIT FLR STRAP 2F - TAKE OUT FLOOR BOARD (PART) 9 05AUG17 15AUG17 29JUL17 08AUG17 0 0

TPB03-G840 ADDIT FLR STRAP 2F - FORM RECESS (PART) 15 12AUG17 29AUG17 05AUG17 22AUG17 0 0

TPB03-G850 ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS 15 02SEP17 19SEP17 26AUG17 12SEP17 0 0

TPB03-G860 ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD (PART) 15 13SEP17 29SEP17 06SEP17 22SEP17 0 0

TPB03-G865 ADDIT FLR STRAP 2F-REINSTATE SKIRTING (PART) 6 30SEP17 09OCT17 23SEP17 29SEP17 0 0

TPB03-G868 ADDIT FLR STRAP 2F-MAKE GOOD FACADE (PART) 15 13SEP17 29SEP17 06SEP17 22SEP17 0 0

TPB03-G870 ADDIT FLR STRAP 2F-DRILL FOR THRO BOLTS (REMAIN) 9 12AUG17 22AUG17 05AUG17 15AUG17 0 0

TPB03G814 ADDIT FLR STRAP 2F-TAKE OUT FLOOR BOARD (REMAIN) 9 12AUG17 22AUG17 05AUG17 15AUG17 0 0

TPB03G816 ADDIT FLR STRAP 2F - FORM RECESS (REMAIN) 15 19AUG17 05SEP17 12AUG17 29AUG17 0 0

TPB03G818 ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS 15 09SEP17 26SEP17 02SEP17 19SEP17 0 0

TPB03G820 ADDIT FLR STRAP 2F-REINSTATE FLR BOARD (REMAIN) 15 20SEP17 09OCT17 13SEP17 29SEP17 0 0

TPB03G825 ADDIT FLR STRAP 2F-REINSTATE SKIRTING (REMAIN) 6 10OCT17 16OCT17 30SEP17 09OCT17 0 0

TPB03G828 ADDIT FLR STRAP 2F-MAKE GOOD FACADE (REMAIN) 15 20SEP17 09OCT17 13SEP17 29SEP17 0 0

TPB03G840 FORM TEMP RAMP AT NORTH SIDE- PREPARATION 24 06APR17A 09MAY17 06APR17* 09MAY17 63 0

TPB03G850 FORM TEMP RAMP AT NORTH SIDE- CONSTRUCTION 12 10MAY17 23MAY17 10MAY17 23MAY17 0 0

Detail Facade Works

TPB0311 EAST Elevation Facade- in Calendar Days 145* 03JAN17A 27MAY17 03JAN17A 15MAY17 79 65

TPB0311-20 Facade Repair (up to 1/F) 28 03JAN17A 29APR17 03JAN17A 13APR17 90 57

TPB0311-25 Curing for Facade Repair 4 02MAY17 06MAY17 18APR17 21APR17 0 0

TPB0311-30 New Painting (up to 1/F) 21 02MAY17 26MAY17 18APR17 13MAY17 0 0

TPB0311-40 Dismantling of scaffolding 1 27MAY17 27MAY17 15MAY17 15MAY17 0 0

TPB0321 SOUTH Elevation Facade- in Calendar Days 162* 13OCT16A 05MAY17 13OCT16A 06APR17 96 96

TPB0321-30 New Painting (up to 1/F) 14 10MAR17A 05MAY17 10MAR17A 06APR17 60 60

TPB0321-35 E&M exposed items installation 6 03MAR17A 09MAY17 03MAR17A 10APR17 60 30

TPB0321-40 Dismantling of scaffolding 3 10MAY17 12MAY17 11APR17 13APR17 0 0

TPB0321-50 G/F STAIR LOBBY RM G11 & G16 WALL REPAIR 36 27APR17A 09JUN17 30MAR17* 17MAY17 3 0

TPB0341 NORTH Elevation Facade- in Calendar Days 218* 08OCT16A 13MAY17 08OCT16A 01MAY17 92 84

TPB0341-30 New Painting (up to 1/F) 8 27APR17 08MAY17 18APR17 26APR17 0 0

TPB0341-40 Dismantling of scaffolding 2 12MAY17 13MAY17 30APR17 01MAY17 0 0

B06 - DORMITORY BLOCK C

Major Milestones & Pre-Handover Activities

TPB06-0009 Ready for inspection of Block 06 0 30JUN17* 30JUN17* 0 0

TPB06-0010 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB06-0013 Target BA14 acknowledgement date of Block 06 0 04AUG17 28JUL17 0 0

TPB06-0015 Practical Completion of Block 06 0 17AUG17 10AUG17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

ADDIT FLR STRAP 3F-MAKE GOOD FACADE (PART)

ADDIT FLR STRAP 3F-DRILL FOR THRO BOLTS (REMAIN)

ADDIT FLR STRAP 3F-TAKE OUT FLOOR BOARD (REMAIN)

ADDIT FLR STRAP 3F - FORM RECESS (REMAIN)

ADDIT FLR STRAP 3F-ADD TIMBER JOISTS/FOOR STRAPS(PART)

ADDIT FLR STRAP 3F-REINSTATE FLR BOARD (REMAIN)

ADDIT FLR STRAP 3F-REINSTATE SKIRTING (REMAIN)

ADDIT FLR STRAP 3F-MAKE GOOD FACADE (REMAIN)

ADDIT FLR STRAP 2F - DRILL FOR THRO BOLTS (PART)

ADDIT FLR STRAP 2F - TAKE OUT FLOOR BOARD (PART) (TO BE CARRIED OU

ADDIT FLR STRAP 2F - FORM RECESS (PART)

ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD (PART)

ADDIT FLR STRAP 2F-REINSTATE SKIRTING (PART)

ADDIT FLR STRAP 2F-MAKE GOOD FACADE (PART)

ADDIT FLR STRAP 2F-DRILL FOR THRO BOLTS (REMAIN)

ADDIT FLR STRAP 2F-TAKE OUT FLOOR BOARD (REMAIN)(AFTER OP)

ADDIT FLR STRAP 2F - FORM RECESS (REMAIN)

ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS(PA

ADDIT FLR STRAP 2F-REINSTATE FLR BOARD (REMAIN)

ADDIT FLR STRAP 2F-REINSTATE SKIRTING (REMAIN)

ADDIT FLR STRAP 2F-MAKE GOOD FACADE (REMAIN)

FORM TEMP RAMP AT NORTH SIDE- PREPARATION

FORM TEMP RAMP AT NORTH SIDE- CONSTRUCTION

EAST Elevation Facade- in Calendar Days

Facade Repair (up to 1/F)

Curing for Facade Repair

New Painting (up to 1/F)

Dismantling of scaffolding

SOUTH Elevation Facade- in Calendar Days

New Painting (up to 1/F)

E&M exposed items installation

Dismantling of scaffolding

G/F STAIR LOBBY RM G11 & G16 WALL REPAIR

NORTH Elevation Facade- in Calendar Days

New Painting (up to 1/F)

Dismantling of scaffolding

Ready for inspection of Block 06

Target BA14 submission

Target BA14 acknowledgement date of Block 06

Practical Completion of Block 06

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar
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TPB06-0023 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB06-H100 GCL SITE OFFICE - RELOCATE FROM BLOCK 1 211 04JUN17* 31DEC17 29MAY17* 31DEC17 0 0

TPB06-L120 ADDIT FLR STRAP 1F - TAKE OUT FLOOR BOARD 6 25APR17A 29APR17 12APR17 21APR17 60 0

TPB06-L130 ADDIT FLR STRAP 1F - FORM RECESS 11 02MAY17 15MAY17 22APR17 06MAY17 0 0

TPB06-L140 ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS 11 15MAY17 26MAY17 06MAY17 18MAY17 0 0

TPB06-L150 ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD 6 27MAY17 03JUN17 19MAY17 25MAY17 0 0

TPB06-L155 ADDIT FLR STRAP 1F-REINSTATE FLOOR SKIRTING 2 05JUN17 06JUN17 26MAY17 27MAY17 0 0

B07 - DORMITORY BLOCK D

Major Milestones & Pre-Handover Activities

TPB07-0009 Ready for inspection of Block 07 0 07JUN17 23JUN17 0 0

TPB07-0015 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB07-0018 Target BA14 acknowledgement date of Block 07 0 04AUG17 28JUL17 0 0

TPB07-0020 Practical Completion of Block 07 0 17AUG17 10AUG17 0 0

TPB07-0025 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB07-GC95 STAIR METAL BALUSTRADE- INSTALL G/F - 1/F 36 30MAR17A 19MAY17 30MAR17 17MAY17 50 0

TPB07-GC99 STAIR METAL BALUSTRADE- INSTALL 1/F - 2/F 36 20APR17A 06JUN17 18MAY17 22JUN17 50 0

TPB07-H080 USE AS SITE OFFICE 217 29MAY17* 31DEC17 29MAY17* 31DEC17 0 0

TPB07-H130 ADDIT FLR STRAP 2F - FORM RECESS 9 27APR17 09MAY17 20APR17 29APR17 0 0

TPB07-H140 ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS 9 10MAY17 19MAY17 02MAY17 12MAY17 0 0

TPB07-H150 ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD 6 20MAY17 26MAY17 13MAY17 19MAY17 0 0

TPB07-H160 ADDIT FLR STRAP 2F-REINSTATE SKIRTING 2 27MAY17 29MAY17 20MAY17 22MAY17 0 0

TPB07-H180 ADDIT FLR STRAP 1F - FORM RECESS 9 27APR17 09MAY17 25APR17 06MAY17 0 0

TPB07-H190 ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS 9 10MAY17 19MAY17 08MAY17 17MAY17 0 0

TPB07-H200 ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD 6 20MAY17 26MAY17 18MAY17 24MAY17 0 0

TPB07-H210 ADDIT FLR STRAP 1F-REINSTATE SKIRTING 2 27MAY17 29MAY17 25MAY17 26MAY17 0 0

B08 - ABLUTIONS BLOCK

Major Milestones & Pre-Handover Activities

TPB08-0009 Ready for inspection of Block 08 0 04JUL17 09JUN17 0 0

TPB08-0010 Target BA13 submission 0 21JUL17 14JUL17 0 0

TPB08-0013 Target OP date of Block 08 0 04AUG17 28JUL17 0 0

TPB08-0015 Practical Completion of Block 08 0 17AUG17 10AUG17 0 0

TPB08-0021 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB08-G022 Stair balustrade strengthening- install & repair 24 03APR17A 04MAY17 30MAR17 02MAY17 80 0

TPB08-G025 Remain staircase repair 60 27MAY16A 19MAY17 27MAY16A 13MAY17 70 45

TPB08-G102 G/F FM Workshop- shop drg subm & approval 24 06MAY17 03JUN17 07APR17 10MAY17 0 0

TPB08-G104 G/F FM Workshop- install isolator / card reader 24 05JUN17 03JUL17 11MAY17 08JUN17 0 0

Detail Facade Works

TPB0821 SOUTH Elevation Facade- in Calendar Days 178* 24NOV16A 20MAY17 24NOV16A 25APR17 87 82

TPB0821-32 SW CORNER RENDER REPAIR 18 27APR17* 19MAY17 30MAR17* 24APR17 0 0

TPB0821-35 E&M exposed items installation 2 27APR17 28APR17 30MAR17 31MAR17 0 0

TPB0821-40 Dismantling of scaffolding 1 20MAY17 20MAY17 25APR17 25APR17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Provide Protection for Areas to be Accessed

GCL SITE OFFICE - REL

ADDIT FLR STRAP 1F - TAKE OUT FLOOR BOARD

ADDIT FLR STRAP 1F - FORM RECESS

ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD

ADDIT FLR STRAP 1F-REINSTATE FLOOR SKIRTING

Ready for inspection of Block 07

Target BA14 submission

Target BA14 acknowledgement date of Block 07

Practical Completion of Block 07

Provide Protection for Areas to be Accessed

STAIR METAL BALUSTRADE- INSTALL G/F - 1/F

STAIR METAL BALUSTRADE- INSTALL 1/F - 2/F

USE AS SITE OFFICE

ADDIT FLR STRAP 2F - FORM RECESS

ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD

ADDIT FLR STRAP 2F-REINSTATE SKIRTING

ADDIT FLR STRAP 1F - FORM RECESS

ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD

ADDIT FLR STRAP 1F-REINSTATE SKIRTING

Ready for inspection of Block 08

Target BA13 submission

Target OP date of Block 08

Practical Completion of Block 08

Provide Protection for Areas to be Accessed

Stair balustrade strengthening- install & repair

Remain staircase repair

G/F FM Workshop- shop drg subm & approval

G/F FM Workshop- install isolator / card reader

SOUTH Elevation Facade- in Calendar Days

SW CORNER RENDER REPAIR

E&M exposed items installation

Dismantling of scaffolding
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Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar
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B09 - CENTRAL MAGISTRACY

Major Milestones & Pre-Handover Activities

TP09-010 G/F TOILETS & LIFT 09/L1-SUBMIT FORM BA14 0 21JUL17 14JUL17 0 0

TP09-020 G/F TOILETS &LIFT 09/-L1 BA14 ACKNOWLEDGEM'T 0 04AUG17 28JUL17 0 0

TPB09-0009 Ready for inspection of Block 09 0 14DEC17 14DEC17 0 0

TPB09-0013 Target BA14 submission 0 14DEC17 14DEC17 0 0

TPB09-0015 Target BA14 Acknowledgement Date of Block 09 0 11JAN18 11JAN18 0 0

TPB09-0020 Practical Completion of Block 09 0 11JAN18 11JAN18 0 0

TPB09-0025 Provide Protection for Areas to be Accessed 28 12JAN18 08FEB18 12JAN18 08FEB18 0 0

Partial BA14 Works

TPB09-K100 TEMP RAMP TO G/F TOILET- PREPARATION 24 06APR17A 09MAY17 06APR17* 09MAY17 63 0

TPB09-K110 TEMP RAMP TO G/F TOILET- INSTALLATION 12 10MAY17 23MAY17 10MAY17 23MAY17 0 0

TPB09-L010 G/F TOILET- SUSPENDED CEILING 12 21APR17A 05MAY17 08MAY17* 20MAY17 50 0

TPB09-L020 G/F TOILET-E/M FINAL FIX 12 24APR17A 11MAY17 18MAY17 01JUN17 30 0

TPB09-L060 LIFT 09/L1- SUBMIT FORM LE5 0 27APR17 21APR17 0 0

TPB09-L070 LIFT 09/L1- EMSD INSPECTION 12 27APR17 12MAY17 21APR17 06MAY17 0 0

TPB09-L080 LIFT 09/L1- ISSUE LIFT USE PERMIT 0 12MAY17 06MAY17 0 0

TPB09-L090 LOBBY - DOOR & IRONMONGERY 9 05JUN17* 14JUN17 05JUN17* 14JUN17 0 0

 GCL's Major Work 9 (other than court rooms)

TP09-D080 SOUTH CANOPY - STEEL COLUMNS INSIDE INSTALLED 0 27JUL17 12JUL17 0 0

TP09-D090 SOUTH CANOPY - CANOPY STEELWORK 18 27JUL17 16AUG17 12JUL17 01AUG17 0 0

TP09-D100 SOUTH CANOPY - CANOPY R C STRUCTUTRE 12 17AUG17 30AUG17 02AUG17 15AUG17 0 0

TP09-D110 SOUTH CANOPY - WALL TIES 12 31AUG17 13SEP17 16AUG17 29AUG17 0 0

TP09-D125 SOUTH CANOPY - R/F SCREED & W/P 18 14SEP17 06OCT17 30AUG17 19SEP17 0 0

TP09-D130 SOUTH CANOPY - CURING & STRIKING 28 31AUG17 27SEP17 16AUG17 12SEP17 0 0

TP09-D140 SOUTH CANOPY - TEXTURED FINISHES 18 07OCT17 27OCT17 20SEP17 12OCT17 0 0

TPB09-0045 Remaining interior fit out work 165 18JAN16A 13JUN17 18JAN16A 13JUN17 77 65

TPB09-0048 GLASS BALUSTRADE- APPLY BD CONSENT 28 18APR17A 16MAY17 23MAR17A 19APR17 29 25

TPB09-0050 Glass balustrade 48 17MAY17 13JUL17 20APR17 17JUN17 0 0

TPB09-0054 Stair balustrade strengthen work -installation 48 06MAR17A 12MAY17 06MAR17A 09MAY17 75 40

TPB09-0055 Remaining E/M works 95 10FEB17A 24JUN17 10FEB17A 30JUN17 50 37

TPB09-0070 METAL BALUSTRADE (SMALL COURT RM)- SUBM/APPROVAL 18 30MAR17A 28APR17 30MAR17 24APR17 90 0

TPB09-0090 METAL BALUSTRADE (SMALL COURT RM)- SUMIT TO BD 30 05MAY17* 03JUN17 25APR17 23JUN17 0 0

TPB09-0110 METAL BALUSTRADE(SMALL COURT RM)-ORDER/FABRICATE 28 04JUN17 01JUL17 24JUN17 21JUL17 0 0

TPB09-0120 METAL BALUSTRADE(SMALL COURT RM)- INSTALLATION 24 03JUL17 29JUL17 22JUL17 18AUG17 0 0

TPB09-0195 LG interpretive space- erect blockwall 15 27APR17 16MAY17 21APR17 10MAY17 0 0

TPB09-019V 1/F ST07 & 08 - SUBMISSION & APPROVAL 18 30MAR17A 28APR17 30MAR17 24APR17 90 0

TPB09-0200 1/F ST07 & 08 - MATERIAL ORDER 25 29APR17 23MAY17 25APR17 19MAY17 0 0

TPB09-0205 1/F ST07 & 08- replace stair 24 24MAY17* 21JUN17 20MAY17* 17JUN17 0 0

TPB09-0215 1/F - external timber deck at light well 24 02MAY17* 31MAY17 02MAY17* 31MAY17 0 0

TPB09-0235 G/F - 2/F pipe duct & dumbwaiter enclosure at SW 24 03APR17A 17MAY17 30MAR17 02MAY17 35 0

TPB09-0255 Timber windows - touch up & make good 15 21MAR17A 29APR17 21MAR17A 24APR17 80 25

TPB09-0265 Remain timber doors - install 26 10FEB17A 13JUN17 10FEB17A 13JUN17 90 80

TPB09-0275 Remain ironmongery to timber doors- install 20 10JUN17 04JUL17 08JUN17 30JUN17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

G/F TOILETS & LIFT 09/L1-SUBMIT FORM BA14

G/F TOILETS &LIFT 09/-L1 BA14 ACKNOWLEDGEM'T

Ready for inspection of Block 09

Target BA14 submission

Target BA14 Acknowledgement Date of Block 09

Practical Completion of Block 09

Provide Protection for Areas to be Accessed

TEMP RAMP TO G/F TOILET- PREPARATION

TEMP RAMP TO G/F TOILET- INSTALLATION (PARTIAL BA14)

G/F TOILET- SUSPENDED CEILING

G/F TOILET-E/M FINAL FIX

LIFT 09/L1- SUBMIT FORM LE5

LIFT 09/L1- EMSD INSPECTION

LIFT 09/L1- ISSUE LIFT USE PERMIT

LOBBY - DOOR & IRONMONGERY

SOUTH CANOPY - STEEL COLUMNS INSIDE INSTALLED

SOUTH CANOPY - CANOPY STEELWORK

SOUTH CANOPY - CANOPY R C STRUCTUTRE

SOUTH CANOPY - WALL TIES

SOUTH CANOPY - R/F SCREED & W/P

SOUTH CANOPY - CURING & STRIKING

SOUTH CANOPY - TEXTURED FINISHES

Remaining interior fit out work

GLASS BALUSTRADE- APPLY BD CONSENT(EAST ELEVATION & BIG COURT RM)

Glass balustrade(EAST ELEVATION & BIG COURT RM)

Stair balustrade strengthen work -installation

Remaining E/M works

METAL BALUSTRADE (SMALL COURT RM)- SUBM/APPROVAL

METAL BALUSTRADE (SMALL COURT RM)- SUMIT TO BD

METAL BALUSTRADE(SMALL COURT RM)-ORDER/FABRICATE

METAL BALUSTRADE(SMALL COURT RM)- INSTALLATION

LG interpretive space- erect blockwall

1/F ST07 & 08 - SUBMISSION & APPROVAL

1/F ST07 & 08 - MATERIAL ORDER

1/F ST07 & 08- replace stair

1/F - external timber deck at light well

G/F - 2/F pipe duct & dumbwaiter enclosure at SW

Timber windows - touch up & make good

Remain timber doors - install

Remain ironmongery to timber doors- install
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Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10
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Rev. 7B Bar
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TPB09-0285 Timber doors - touch up & make good 40 10JUN17 27JUL17 08JUN17 25JUL17 0 0

TPB09-0295 Timber ceiling- install 20 27APR17 22MAY17 30MAR17 26APR17 0 0

TPB09-0305 Timber ceiling- painting 5 23MAY17 27MAY17 27APR17 04MAY17 0 0

TPB09-0315 Picture rail- install 9 23MAY17 02JUN17 27APR17 09MAY17 0 0

TPB09-0325 Picture rail- painting 12 03JUN17 16JUN17 10MAY17 23MAY17 0 0

TPB09-0335 Timber floor board (areas not above court rooms) 40 27APR17* 15JUN17 30MAR17* 22MAY17 0 0

TPB09-0345 Floor board paint'g (area not above court rooms) 30 29MAY17 04JUL17 05MAY17 09JUN17 0 0

TPB09-0375 LG F&B - excavation 6 04MAY17* 10MAY17 08APR17 18APR17 0 0

TPB09-0385 LG F&B - form 100mm dia opening at footing 12 11MAY17 24MAY17 19APR17 04MAY17 0 0

TPB09-0395 LG F&B - install U/G drain 6 25MAY17 01JUN17 05MAY17 11MAY17 0 0

TPB09-0405 LG F&B - form surface channel 6 02JUN17 08JUN17 12MAY17 18MAY17 0 0

TPB09-0410 LG F&B - make good slab 6 09JUN17 15JUN17 19MAY17 25MAY17 0 0

TPB09-0415 LG F&B - install grating 3 16JUN17 19JUN17 26MAY17 29MAY17 0 0

TPB09-J010 ABOVE BIG COURT ROOM- REMAIN HIGH LEVEL E/M 24 27JUL17 23AUG17 12JUL17 08AUG17 0 0

TPB09-J020 AREA ABOVE BIG COURT ROOM- TIMBER FLOOR BOARD 21 24AUG17 16SEP17 09AUG17 01SEP17 0 0

TPB09-J030 AREA ABOVE BIG COURT ROOM- FLOOR BOARD PAINT 12 18SEP17 30SEP17 02SEP17 15SEP17 0 0

TPB09-J060 ABOVE SMALL COURT RM- REMAIN HIGH LEVEL E/M 24 18OCT17 15NOV17 18OCT17 15NOV17 0 0

TPB09-J470 AREA ABOVE SMALL COURT ROOM- TIMBER FLOOR BOARD 21 16NOV17 09DEC17 16NOV17 09DEC17 0 0

TPB09-J480 AREA ABOVE SMALL COURT ROOM- FLOOR BOARD PAINT 12 11DEC17 23DEC17 11DEC17 23DEC17 0 0

TPB09-K150 LIGHTWELL WINDOW PROTECT BARRIER-SUBM & APPROVAL 18 27APR17 19MAY17 19APR17 11MAY17 0 0

TPB09-K160 LIGHTWELL WINDOW PROTECT BARRIER-BD SUBMISSION 30 13MAY17* 11JUN17 05MAY17* 03JUN17 0 0

TPB09-K170 LIGHTWELL WINDOW PROTECT BARRIER-ORDER / DELIVER 24 20MAY17 17JUN17 12MAY17 09JUN17 0 0

TPB09-K180 LIGHTWELL WINDOW PROTECTIVE BARRIER-INSTALLATION 24 19JUN17 17JUL17 10JUN17 08JUL17 0 0

Court Room Strengthening Work - General

TP09-E020 Submit to BD for approval 30 28APR17* 27MAY17 13APR17* 12MAY17 0 0

TP09-E040 Prepare shop drawings / method 15 27APR17 16MAY17 13APR17 05MAY17 0 0

TP09-E050 Shop drawings / method approval 6 17MAY17 23MAY17 06MAY17 12MAY17 0 0

TP09-E060 Steel work order 36 17MAY17 28JUN17 06MAY17 17JUN17 0 0

TP09-E065 Steel work fabrication / delivery 18 29JUN17 20JUL17 19JUN17 10JUL17 0 0

TP09-E070 Order & deliver dry cut diamond wires 15 26JAN17A 28APR17 26JAN17A 31MAR17 90 90

South (Big) Court Room Strengthening Work

TP09-F010 BD consent received 0 29MAY17 13MAY17 0 0

TP09-F070 Preparation work 18 29MAY17 19JUN17 13MAY17 03JUN17 0 0

TP09-F080 Stage 4 - erect access for chasing ex brickwall 4 20JUN17 23JUN17 05JUN17 08JUN17 0 0

TP09-F090 Stage 4 - chase ex brick wall for new columns 12 24JUN17 08JUL17 09JUN17 22JUN17 0 0

TP09-F100 Core holes thro brickwall for canopy steelwork 9 10JUL17 19JUL17 23JUN17 04JUL17 0 0

TP09-F105 Stage 6 - install new steel columns 6 20JUL17 26JUL17 05JUL17 11JUL17 0 0

TP09-F170 Make good ceiling 15 27JUL17 12AUG17 12JUL17 28JUL17 0 0

North (Small) Court Room Strengthening Work

TP09-G010 BD consent received 0 29MAY17 13MAY17 0 0

TP09-G020 Remove E/M at high level 12 26MAY17 09JUN17 26MAY17* 09JUN17 0 0

TP09-G030 Stage 1- erect crash deck below arch ceiling 9 10JUN17 20JUN17 10JUN17 20JUN17 0 0

TP09-G040 Stage 2-props between ex beams & arch beams 6 21JUN17 27JUN17 21JUN17 27JUN17 0 0

TP09-G050 Stage 2- edge form & fill up mass conc to void 9 28JUN17 08JUL17 28JUN17 08JUL17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Timber doors - touch up & make good

Timber ceiling- install

Timber ceiling- painting

Picture rail- install

Picture rail- painting

Timber floor board (areas not above court rooms)

Floor board paint'g (area not above court rooms)

LG F&B - excavation

LG F&B - form 100mm dia opening at footing

LG F&B - install U/G drain

LG F&B - form surface channel

LG F&B - make good slab

LG F&B - install grating

ABOVE BIG COURT ROOM- REMAIN HIGH LEVEL E/M

AREA ABOVE BIG COURT ROOM- TIMBER FLOOR BOARD

AREA ABOVE BIG COURT ROOM- FLOOR BOARD PAINT

ABOVE SMALL COURT RM- REMAIN HIGH LEVEL E/M

AREA ABOVE SMALL COURT ROOM- TIMBER FLOOR BOARD

AREA ABOVE SMALL COURT ROOM- FLOOR BOARD PAINT

LIGHTWELL WINDOW PROTECT BARRIER-SUBM & APPROVAL

LIGHTWELL WINDOW PROTECT BARRIER-BD SUBMISSION

LIGHTWELL WINDOW PROTECT BARRIER-ORDER / DELIVER

LIGHTWELL WINDOW PROTECTIVE BARRIER-INSTALLATION

Submit to BD for approval (may withdraw/resubmit due to Purcell comment)

Prepare shop drawings / method

Shop drawings / method approval

Steel work order

Steel work fabrication / delivery

Order & deliver dry cut diamond wires

BD consent received

Preparation work

Stage 4 - erect access for chasing ex brickwall

Stage 4 - chase ex brick wall for new columns

Core holes thro brickwall for canopy steelwork

Stage 6 - install new steel columns

Make good ceiling

BD consent received

Remove E/M at high level

Stage 1- erect crash deck below arch ceiling(assume no need to prop down to LG)

Stage 2-props between ex beams & arch beams

Stage 2- edge form & fill up mass conc to void

?Primavera Systems, Inc.

Start Date 07JUL10
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TP09-G060 Stage 3 - Set up equipment & cutting slab 31* 03JUL17 07AUG17 03JUL17 07AUG17 0 0

TP09-G070 Stage 3 - Set up cutting equipment at 2/F 6 03JUL17* 08JUL17 03JUL17* 08JUL17 0 0

TP09-G080 Stage 3 - Breaking / cutting 2/F slab 25 10JUL17 07AUG17 10JUL17 07AUG17 0 0

TP09-G090 Stage 4-remove conc casing ECB34 & flame cutting 6 08AUG17 14AUG17 08AUG17 14AUG17 0 0

TP09-G100 Stage 5 - install steel brackets to end of ECB34 6 15AUG17 21AUG17 15AUG17 21AUG17 0 0

TP09-G110 Stage 6 - Form pockets in ex walls 10 22AUG17 01SEP17 22AUG17 01SEP17 0 0

TP09-G120 Stage 7-brackets w/end plate bolted to NSB1 9 02SEP17 12SEP17 02SEP17 12SEP17 0 0

TP09-G130 Stage 8 - install new steel beams 9 13SEP17 22SEP17 13SEP17 22SEP17 0 0

TP09-G140 Stage 9 - remove bottom cover ex arch beam 4 23SEP17 27SEP17 23SEP17 27SEP17 0 0

TP09-G150 Stage 10 - drill holes & install thro bolts 3 28SEP17 30SEP17 28SEP17 30SEP17 0 0

TP09-G160 Stage 11 - regrout bottom cover 2 03OCT17 04OCT17 03OCT17 04OCT17 0 0

TP09-G170 Stage 12 - Install steel deck & shear stud 6 03OCT17 10OCT17 03OCT17 10OCT17 0 0

TP09-G180 Stage 12 - fix rebar & cast new slab 6 11OCT17 17OCT17 11OCT17 17OCT17 0 0

TP09-G190 Curing 10 18OCT17 27OCT17 18OCT17 27OCT17 0 0

TP09-G200 Remove props 4 30OCT17 02NOV17 30OCT17 02NOV17 0 0

TP09-G210 Install high level services 17 03NOV17 22NOV17 03NOV17 22NOV17 0 0

TP09-G220 Make good ceiling 17 23NOV17 12DEC17 23NOV17 12DEC17 0 0

TP09-G230 Remaining finishes & E/M 21 07DEC17 03JAN18 07DEC17 03JAN18 0 0

TP09-G270 1/F BALCONY FCUs RELOCATION- E/M WORKS 24 24APR17A 23MAY17 24APR17* 23MAY17 13 0

TPB09-0065 Balcony improvement work 52 27APR17 29JUN17 24APR17* 26JUN17 0 0

Detail Facade Works

TPB0921 SOUTH Elev Facade (under canopy) - in Cal Days 35* 31AUG17 04OCT17 16AUG17 18SEP17 0 0

TPB0921-10 Re-erect scaffolding 3 31AUG17* 02SEP17 16AUG17* 18AUG17 0 0

TPB0921-20 Cleaning of Facade 4 04SEP17 07SEP17 19AUG17 23AUG17 0 0

TPB0921-30 External Facade Repair 7 08SEP17 15SEP17 24AUG17 31AUG17 0 0

TPB0921-35 Curing for Facade Repair 7 16SEP17 23SEP17 01SEP17 08SEP17 0 0

TPB0921-40 New Painting 5 25SEP17 29SEP17 09SEP17 14SEP17 0 0

TPB0921-80 Dismantling of scaffolding 3 30SEP17 04OCT17 15SEP17 18SEP17 0 0

TPB0931 WEST Elevation Facade- in Calendar Days 304* 25JUL16A 24MAY17 25JUL16A 24MAY17 91 82

TPB0931-30 New Painting 11 27APR17 11MAY17 30MAR17 12APR17 0 0

TPB0931-33 WEST BALCONY DRIP DETAIL 16 02MAY17* 20MAY17 02MAY17* 20MAY17 0 0

TPB0931-35 E&M exposed items installation 4 27APR17 02MAY17 30MAR17 03APR17 0 0

TPB0931-50 Dismantling of scaffolding 3 22MAY17 24MAY17 22MAY17 24MAY17 0 0

TBE Room

TPB09-0140 Cabling / wiring work 47 01MAR17A 09MAY17 01MAR17A 10APR17 80 80

TPB09-0145 Install TBE equuipment 24 01MAR17A 27MAY17 01MAR17A 05MAY17 35 30

TPB09-0175 T & C 12 29MAY17 12JUN17 06MAY17 19MAY17 0 0

B10 - SUPERENTENDENTS  HOUSE

Major Milestones & Pre-Handover Activities

TPB10-0009 Ready for inspection of Block 10 0 03NOV17 27OCT17 0 0

TPB10-0010 Target BA14 submission 0 03NOV17 27OCT17 0 0

TPB10-0013 Target BA14 akcnowledgement date of Block 10 0 01DEC17 24NOV17 0 0

TPB10-0015 Practical Completion of Block 10 0 01DEC17 24NOV17 0 0

TPB10-0020 Provide Protection for Areas to be Accessed 28 02DEC17 29DEC17 25NOV17 22DEC17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Stage 3 - Set up equipment & cutting slab

Stage 3 - Set up cutting equipment at 2/F

Stage 3 - Breaking / cutting 2/F slab

Stage 4-remove conc casing ECB34 & flame cutting

Stage 5 - install steel brackets to end of ECB34

Stage 6 - Form pockets in ex walls

Stage 7-brackets w/end plate bolted to NSB1

Stage 8 - install new steel beams

Stage 9 - remove bottom cover ex arch beam

Stage 10 - drill holes & install thro bolts

Stage 11 - regrout bottom cover

Stage 12 - Install steel deck & shear stud

Stage 12 - fix rebar & cast new slab

Curing

Remove props

Install high level services

Make good ceiling

Remaining finishes & E/M

1/F BALCONY FCUs RELOCATION- E/M WORKS

Balcony improvement work

SOUTH Elev Facade (under canopy) - in Cal Days

Re-erect scaffolding

Cleaning of Facade

External Facade Repair

Curing for Facade Repair

New Painting

Dismantling of scaffolding

WEST Elevation Facade- in Calendar Days

New Painting

WEST BALCONY DRIP DETAIL

E&M exposed items installation

Dismantling of scaffolding

Cabling / wiring work

Install TBE equuipment

T & C

Ready for inspection of Block 10

Target BA14 submission

Target BA14 akcnowledgement date of Block 10

Practical Completion of Block 10

Provide Protection for Areas to be Accessed
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TPB10-0090 MOE PASSAGEWAY & DISABLED PLATFORM LIFT COMPLETE 0 21JUL17 14JUL17 0 0

BD Amendment Submission (TAR Report)

Phase 1 Survey, Non-destructive Test & Repair

TPB10-0160 Non-destructive test/scanning - subm & approval 6 02MAY17* 09MAY17 05APR17* 11APR17 0 0

TPB10-0170 Non-destruct test/scan- site repair (tentative) 18 10MAY17 31MAY17 12APR17 08MAY17 0 0

Phase 2A TAR Brick Loading Tests

TPB10-0225 TAR brick loading tests- form enlarged opening 6 13MAY17 19MAY17 02MAY17 09MAY17 0 0

TPB10-0230 TAR brick loading tests- carry out tests 6 20MAY17 26MAY17 10MAY17 16MAY17 0 0

TPB10-0240 TAR brick loading tests-issue A I for repair 0 27MAY17 17MAY17 0 0

TPB10-0250 TAR brick loading tests-subm & approval 6 29MAY17 05JUN17 18MAY17 24MAY17 0 0

TPB10-0260 TAR brick loading tests-site repair (tentative) 9 06JUN17 15JUN17 25MAY17 05JUN17 0 0

Phase 3 Remaining A & A Works

TPB10-0360 Facade (brick) repair complete 0 12JUN17 05JUN17 0 0

 GCL's Remain Works

TP10-G0008 TRUSS REPAIR/PADSTONE/ FACADE CRACK REPAIR COMPL 0 12JUN17 05JUN17 0 0

TP10-G0020 G/F remain E/M services (NORTH) 15 08JUL17 25JUL17 30JUN17 18JUL17 0 0

TP10-G0025 G/F remain E/M services (SOUTH) 15 26JUL17 11AUG17 19JUL17 04AUG17 0 0

TP10-G0030 Water meter cabinet 17 13JUN17* 03JUL17 06JUN17* 24JUN17 0 0

TP10-G0035 Form E/M openings smaller than 200mm 15 18JAN17A 14JUN17 18JAN17A 07JUN17 90 90

TP10-G0040 1/F office-Power & Data related E/M work (NORTH) 21 19JUL17 11AUG17 12JUL17 04AUG17 0 0

TP10-G0045 1/F office-Power & Data related E/M work (SOUTH) 21 02AUG17 25AUG17 26JUL17 18AUG17 0 0

TP10-G0060 1/F OFFICE- POWER & DATA RELATED B W (NORTH) 21 29JUL17 22AUG17 22JUL17 15AUG17 0 0

TP10-G0070 1/F OFFICE- POWER & DATA RELATED B W (SOUTH) 21 12AUG17 05SEP17 05AUG17 29AUG17 0 0

TPB10-G025 External Shutter Installation 11 13JUN17* 24JUN17 06JUN17* 17JUN17 0 0

TPB10-G035 Timber Floor Painting 1/F 6 29SEP17* 07OCT17 22SEP17* 28SEP17 0 0

TPB10-G040 Timber Floor Painting 2/F 6 06OCT17 12OCT17 27SEP17 04OCT17 0 0

TPB10-G045 Lift Car Fitout & lift control panel door 38 13JUN17* 27JUL17 06JUN17* 20JUL17 0 0

TPB10-G055 Final Decoration 15 09OCT17* 25OCT17 29SEP17* 18OCT17 0 0

TPB10-G065 Uncovered Mural Works(Variation,Scope TBC.) 49 13JUN17* 09AUG17 06JUN17* 02AUG17 0 0

TPB10-G075 Cornice & picture rail repair 45 13JUN17* 04AUG17 06JUN17* 28JUL17 0 0

TPB10-G095 ELV & security - remain installation 35 27APR16A 08JUL17 27APR16A 30JUN17 43 43

TPB10-G135 Timber staircase upgrading work 95 27APR16A 15SEP17 27APR16A 08SEP17 15 15

TPB10-G145 1/F lobby - floor screed 8 13JUN17* 21JUN17 06JUN17* 14JUN17 0 0

TPB10-G165 1/F store room - blockwall, plaster & decoration 17 13JUN17* 03JUL17 06JUN17* 24JUN17 0 0

TPB10-G185 G/F lobby floor tile 24 04JUL17 31JUL17 26JUN17 24JUL17 0 0

TPB10-G195 G/F Water Meter Rm - blockwork & plaster 12 04JUL17 17JUL17 26JUN17 10JUL17 0 0

TPB10-G205 G/F remain granite reinstatement 15 10JAN17A 04MAY17 10JAN17A 08APR17 65 50

TPB10-G215 Revd access control elect lock 24 13JUN17* 11JUL17 06JUN17* 04JUL17 0 0

TPB10-G21D 1/F office- install remain E/M (NORTH) 18 12JUL17 01AUG17 05JUL17 25JUL17 0 0

TPB10-G21E 1/F office- install remain E/M (SOUTH) 18 26JUL17 15AUG17 19JUL17 08AUG17 0 0

TPB10-G21G 2/F office- install remain E/M 24 19JUL17 15AUG17 12JUL17 08AUG17 0 0

TPB10-G245 1/F false ceiling - installation (NORTH) 15 26JUL17 11AUG17 19JUL17 04AUG17 0 0

TPB10-G248 1/F false ceiling - installation (SOUTH) 15 02AUG17 18AUG17 26JUL17 11AUG17 0 0

TPB10-G250 1/F false ceiling - E/M final fix (NORTH) 9 09AUG17 18AUG17 02AUG17 11AUG17 0 0

TPB10-G253 1/F false ceiling - E/M final fix (SOUTH) 9 19AUG17 29AUG17 12AUG17 22AUG17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

MOE PASSAGEWAY & DISABLED PLATFORM LIFT COMPLETE FOR PARTIAL BA14 SUB

Non-destructive test/scanning - subm & approval

Non-destruct test/scan- site repair (tentative)

TAR brick loading tests- form enlarged opening

TAR brick loading tests- carry out tests

TAR brick loading tests-issue A I for repair

TAR brick loading tests-subm & approval

TAR brick loading tests-site repair (tentative)

Facade (brick) repair complete

TRUSS REPAIR/PADSTONE/ FACADE CRACK REPAIR COMPL

G/F remain E/M services (NORTH)

G/F remain E/M services (SOUTH)

Water meter cabinet

Form E/M openings smaller than 200mm

1/F office-Power & Data related E/M work (NORTH)

1/F office-Power & Data related E/M work (SOUTH)

1/F OFFICE- POWER & DATA RELATED B W (NORTH)

1/F OFFICE- POWER & DATA RELATED B W (SOUTH)

External Shutter Installation

Timber Floor Painting 1/F

Timber Floor Painting 2/F

Lift Car Fitout & lift control panel door

Final Decoration

Uncovered Mural Works(Variation,Scope TBC.)

Cornice & picture rail repair

ELV & security - remain installation

Timber staircase upgrading work

1/F lobby - floor screed

1/F store room - blockwall, plaster & decoration

G/F lobby floor tile

G/F Water Meter Rm - blockwork & plaster

G/F remain granite reinstatement

Revd access control elect lock

1/F office- install remain E/M (NORTH)

1/F office- install remain E/M (SOUTH)

2/F office- install remain E/M

1/F false ceiling - installation (NORTH)

1/F false ceiling - installation (SOUTH)

1/F false ceiling - E/M final fix (NORTH)

1/F false ceiling - E/M final fix (SOUTH)
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Data Date 27APR17

Run Date 04MAY17 13:10
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TPB10-G255 2/F false ceiling - installation 16 12AUG17 30AUG17 05AUG17 23AUG17 0 0

TPB10-G265 2/F false ceiling - E/M final fix 8 28AUG17 05SEP17 21AUG17 29AUG17 0 0

TPB10-G269 G/F annex - high level E/M 19 13JUN17* 05JUL17 06JUN17* 27JUN17 0 0

TPB10-G275 G/F annex at stair ST02 - erect partition wall 12 13JUN17* 26JUN17 06JUN17* 19JUN17 0 0

TPB10-G285 G/F install remaining doors 12 27JUN17* 11JUL17 20JUN17* 04JUL17 0 0

TPB10-G290 Roof truss- site repair 79* 23MAR17A 09JUN17 23MAR17A 19MAY17 44 12

TPB10-G295 ROOF TRUSS REPAIR- CUT DETERIATED SECTION 6 27APR17* 05MAY17 03APR17* 10APR17 0 0

TPB10-G305 ROOF TRUSS REPAIR- SITE MEASUREMENT 2 06MAY17 08MAY17 11APR17 12APR17 0 0

TPB10-G315 ROOF TRUSS REPAIR- FABRICATION 12 09MAY17 22MAY17 13APR17 29APR17 0 0

TPB10-G325 ROOF TRUSS REPAIR- SITE INSTALLATION 6 23MAY17 29MAY17 02MAY17 09MAY17 0 0

TPB10-G335 ROOF TRUSS REPAIR- FRP PAINT INCL CURING 9 31MAY17 09JUN17 10MAY17 19MAY17 0 0

TPB10-G340 ROOF TRUSS REPAIR COMPLETE 0 09JUN17 19MAY17 0 0

TPB10-G370 PADSTONE TO TRUSS - FORM RECESSES 18 27APR17* 19MAY17 03APR17* 27APR17 0 0

TPB10-G375 PADSTONE TO TRUSS - INSTALL PADSTONES 18 13MAY17 03JUN17 21APR17 13MAY17 0 0

TPB10-G380 PADSTONE TO TRUSS - PADSTONES COMPLETE 0 03JUN17 13MAY17 0 0

TPB10-G383 PADSTONE TO TRUSS- FACADE STRUCT REPAIR COMPLETE 0 12JUN17 05JUN17 0 0

TPB10-G385 PADSTONE TO TRUSS - REMOVE PROPS 3 13JUN17 15JUN17 06JUN17 08JUN17 0 0

TPB10-G386 DISABLED PLATFORM LIFT - REINSTATE 6 16JUN17 22JUN17 09JUN17 15JUN17 0 0

TPB10-G387 DISABLED PLATFORM LIFT - SUBMIT FORM TO EMSD 0 22JUN17 15JUN17 0 0

TPB10-G388 DISABLED PLATFORM LIFT - EMSD INSPECTION 12 23JUN17 07JUL17 16JUN17 29JUN17 0 0

TPB10-G389 DISABLED PLATFORM LIFT - ISSUE USE PERMIT 12 08JUL17 21JUL17 30JUN17 14JUL17 0 0

TPB10-G390 Remaining timber doors - install 10 13JUN17* 23JUN17 06JUN17* 16JUN17 0 0

TPB10-G400 Remaining timber doors - ironmongery 10 19JUN17 29JUN17 12JUN17 22JUN17 0 0

TPB10-G410 Timber Doors- touch up & make good 14 24JUN17 11JUL17 17JUN17 04JUL17 0 0

TPB10-K020 ADDIT ROOF TRUSS TIES/BRACING- SUBM & APPROVAL 18 09MAR17A 06MAY17 09MAR17A 07APR17 61 61

TPB10-K030 ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER 30 07MAY17 05JUN17 08APR17 07MAY17 0 0

TPB10-K040 ADDIT ROOF TRUSS TIES/BRACING- FABRICATION 12 06JUN17 19JUN17 08MAY17 20MAY17 0 0

TPB10-K060 ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION 15 19JUL17 04AUG17 12JUL17 28JUL17 0 0

TPB10-L030 STRENGTHEN WORK TO HEARTH- REMOVE EX JOISTS 6 13JUN17 19JUN17 06JUN17 12JUN17 0 0

TPB10-L040 STRENGTHEN WORK TO HEARTH- NEW STEELWORK 12 20JUN17 04JUL17 13JUN17 26JUN17 0 0

TPB10-L050 STRENGTHEN WORK TO HEARTH- NEW TIMBER JOISTS 6 05JUL17 11JUL17 27JUN17 04JUL17 0 0

TPB10-L060 STRENGTHEN WORK TO HEARTH- REINSTATE FLOOR BOARD 6 12JUL17 18JUL17 05JUL17 11JUL17 0 0

TPB10-M030 ADDIT FLOOR STRAP - SUBM & APPROVAL 25 09MAR17A 06MAY17 09MAR17A 07APR17 72 72

TPB10-M040 ADDIT FLOOR STRAP - MATERIAL ORDER 18 08MAY17 27MAY17 08APR17 04MAY17 0 0

TPB10-M045 ADDIT FLR STRAP 1F-DRILL FOR THRO BOLTS (NORTH) 9 16JUN17 26JUN17 09JUN17 19JUN17 0 0

TPB10-M060 ADDIT FLR STRAP 1F - FORM RECESS (NORTH) 9 16JUN17 26JUN17 09JUN17 19JUN17 0 0

TPB10-M070 ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS 9 27JUN17 07JUL17 20JUN17 29JUN17 0 0

TPB10-M086 ADDIT FLR STRAP 1F-MAKE GOOD FACADE (NORTH) 6 08JUL17 14JUL17 30JUN17 07JUL17 0 0

TPB10-M088 ADDIT FLR STRAP 2F- DRILL FOR THRO BOLTS (NORTH) 9 27JUN17 07JUL17 20JUN17 29JUN17 0 0

TPB10-M100 ADDIT FLR STRAP 2F - FORM RECESS (NORTH) 9 27JUN17 07JUL17 20JUN17 29JUN17 0 0

TPB10-M110 ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS 9 08JUL17 18JUL17 30JUN17 11JUL17 0 0

TPB10-M140 ADDIT FLR STRAP 2F-MAKE GOOD FACADE (NORTH) 6 19JUL17 25JUL17 12JUL17 18JUL17 0 0

TPB10-M160 ADDIT FLR STRAP 1F-DRILL FOR THRO BOLTS (SOUTH) 9 30AUG17 08SEP17 23AUG17 01SEP17 0 0

TPB10-M165 ADDIT FLR STRAP 1F-TAKE OUT FLOOR BOARD (SOUTH) 3 26AUG17 29AUG17 19AUG17 22AUG17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

2/F false ceiling - installation

2/F false ceiling - E/M final fix

G/F annex - high level E/M

G/F annex at stair ST02 - erect partition wall

G/F install remaining doors

Roof truss- site repair

ROOF TRUSS REPAIR- CUT DETERIATED SECTION

ROOF TRUSS REPAIR- SITE MEASUREMENT

ROOF TRUSS REPAIR- FABRICATION

ROOF TRUSS REPAIR- SITE INSTALLATION

ROOF TRUSS REPAIR- FRP PAINT INCL CURING

ROOF TRUSS REPAIR COMPLETE

PADSTONE TO TRUSS - FORM RECESSES

PADSTONE TO TRUSS - INSTALL PADSTONES

PADSTONE TO TRUSS - PADSTONES COMPLETE

PADSTONE TO TRUSS- FACADE STRUCT REPAIR COMPLETE

PADSTONE TO TRUSS - REMOVE PROPS

DISABLED PLATFORM LIFT - REINSTATE

DISABLED PLATFORM LIFT - SUBMIT FORM TO EMSD

DISABLED PLATFORM LIFT - EMSD INSPECTION

DISABLED PLATFORM LIFT - ISSUE USE PERMIT

Remaining timber doors - install

Remaining timber doors - ironmongery

Timber Doors- touch up & make good

ADDIT ROOF TRUSS TIES/BRACING- SUBM & APPROVAL

ADDIT ROOF TRUSS TIES/BRACING- MATERIAL ORDER

ADDIT ROOF TRUSS TIES/BRACING- FABRICATION

ADDIT ROOF TRUSS TIES/BRACING- INSTALLATION

STRENGTHEN WORK TO HEARTH- REMOVE EX JOISTS

STRENGTHEN WORK TO HEARTH- NEW STEELWORK

STRENGTHEN WORK TO HEARTH- NEW TIMBER JOISTS

STRENGTHEN WORK TO HEARTH- REINSTATE FLOOR BOARD

ADDIT FLOOR STRAP - SUBM & APPROVAL

ADDIT FLOOR STRAP - MATERIAL ORDER

ADDIT FLR STRAP 1F-DRILL FOR THRO BOLTS (NORTH)

ADDIT FLR STRAP 1F - FORM RECESS (NORTH)

ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 1F-MAKE GOOD FACADE (NORTH)

ADDIT FLR STRAP 2F- DRILL FOR THRO BOLTS (NORTH)

ADDIT FLR STRAP 2F - FORM RECESS (NORTH)

ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 2F-MAKE GOOD FACADE (NORTH)

ADDIT FLR STRAP 1F-DRILL FOR THRO BOLTS (SOUTH)

ADDIT FLR STRAP 1F-TAKE OUT FLOOR BOARD (SOUTH)

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar

Progress Bar

Critical Activity
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DISPHideOrig
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Start
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Prog Rev.7B
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Prog Rev.7B
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Prog Rev.7B
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TPB10-M170 ADDIT FLR STRAP 1F - FORM RECESS (SOUTH) 9 30AUG17 08SEP17 23AUG17 01SEP17 0 0

TPB10-M180 ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS 9 09SEP17 19SEP17 02SEP17 12SEP17 0 0

TPB10-M185 ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD (SOUTH) 6 20SEP17 26SEP17 13SEP17 19SEP17 0 0

TPB10-M190 ADDIT FLR STRAP 1F-REINSTATE SKIRTING (SOUTH) 2 27SEP17 28SEP17 20SEP17 21SEP17 0 0

TPB10-M195 ADDIT FLR STRAP 1F-MAKE GOOD FACADE (SOUTH) 6 20SEP17 26SEP17 13SEP17 19SEP17 0 0

TPB10-M200 ADDIT FLR STRAP 2F- DRILL FOR THRO BOLTS (SOUTH) 9 04SEP17 13SEP17 28AUG17 06SEP17 0 0

TPB10-M205 ADDIT FLR STRAP 2F - TAKE OUT FLR BOARD (SOUTH) 3 31AUG17 02SEP17 24AUG17 26AUG17 0 0

TPB10-M210 ADDIT FLR STRAP 2F - FORM RECESS (SOUTH) 9 04SEP17 13SEP17 28AUG17 06SEP17 0 0

TPB10-M220 ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS 9 14SEP17 23SEP17 07SEP17 16SEP17 0 0

TPB10-M225 ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD (SOUTH) 6 25SEP17 30SEP17 18SEP17 23SEP17 0 0

TPB10-M235 ADDIT FLR STRAP 2F-REINSTATE SKIRTING (SOUTH) 2 03OCT17 04OCT17 25SEP17 26SEP17 0 0

TPB10-M250 ADDIT FLR STRAP 2F-MAKE GOOD FACADE (SOUTH) 6 25SEP17 30SEP17 18SEP17 23SEP17 0 0

Detail Facades Works

TPB1011 MAIN BLDG EAST Elevation (M4)- in Cal.Days 184* 29MAR17A 28SEP17 29MAR17A 21SEP17 16 1

TPB1011-20 Balcony Repair 1/F & 2/F east elevation 53 05JUL17 04SEP17 27JUN17 28AUG17 0 0

TPB1011-21 REMOVE SCAFFOLD FOR OP INSPECTION 3 19JUL17 21JUL17 12JUL17 14JUL17 0 0

TPB1011-23 RE-ERECT SCAFFOLD AFTER OP INSPECTION 3 05AUG17 08AUG17 29JUL17 01AUG17 0 0

TPB1011-25 Balcony repair - verify design / load test 18 05SEP17* 25SEP17 29AUG17* 18SEP17 0 0

TPB1011-40 External Facade / Cracks Repair East elevation 49 01APR17A 12JUN17 01APR17 05JUN17 25 0

TPB1011-45 Curing for Facade Repair 7 13JUN17 20JUN17 06JUN17 13JUN17 0 0

TPB1011-48 EAST FACADE CRACK REPAIR COMPLETE 0 12JUN17 05JUN17 0 0

TPB1011-49 EAST ELEVATION RENDER REPAIR 18 13JUN17 04JUL17 06JUN17 26JUN17 0 0

TPB1011-50 New Painting 14 21JUN17 07JUL17 14JUN17 29JUN17 0 0

TPB1011-60 Dismantling of scaffolding 3 26SEP17 28SEP17 19SEP17 21SEP17 0 0

TPB1022 MAIN BLDG SOUTH Elevation (M6A Stair)- Cal.Days 96* 07FEB17A 13MAY17 07FEB17A 18APR17 97 90

TPB1022-60 Dismantling of scaffolding 3 11MAY17 13MAY17 12APR17 18APR17 0 0

TPB1031 ANNEX BLDG WEST Elevation (M6A Stair) -Cal.Days 100* 03FEB17A 13MAY17 03FEB17A 18APR17 97 91

TPB1031-60 Dismantling of scaffolding 3 11MAY17 13MAY17 12APR17 18APR17 0 0

TPB1032 LIGHT WELL WEST Elevation- in Calendar Days 355* 10MAY16A 29APR17 10MAY16A 01APR17 99 99

TPB1032-50 Dismantling of scaffolding 3 27APR17 29APR17 30MAR17 01APR17 0 0

TPB1041 NORTH ELEVATION zone L7 B.Lane Stair- Cal. Days 221* 01APR17A 07NOV17 01APR17 01NOV17 12 0

TPB1041-20 GF-2F External Facade Repair (BRICKWORK REPAIR) 31 10FEB17A 27MAY17 10FEB17A 09MAY17 20 20

TPB1041-23 GF-2F EXTERNAL FACADE REPAIR (RENDER REPAIR) 25 29MAY17 27JUN17 10MAY17 08JUN17 0 0

TPB1041-25 Curing for Facade Repair 7 28JUN17 06JUL17 09JUN17 16JUN17 0 0

TPB1041-27 ABOVE BALCONY FACADE CRACK REPAIR 49 01APR17A 10JUN17 01APR17 05JUN17 27 0

TPB1041-29 ABOVE BALCONY FACADE RENDER REPAIR 50 12JUN17 09AUG17 06JUN17 03AUG17 0 0

TPB1041-30 New Painting 13 02AUG17 16AUG17 27JUL17 10AUG17 0 0

TPB1041-50 Balcony Repair 2/F (North elevation) 53 10AUG17 12OCT17 04AUG17 06OCT17 0 0

TPB1041-51 REMOVE SCAFFOLD FOR OP INSPECTION 3 19JUL17 21JUL17 12JUL17 14JUL17 0 0

TPB1041-53 RE-ERECT SCAFFOLD AFTER OP INSPECTION 3 05AUG17 08AUG17 29JUL17 01AUG17 0 0

TPB1041-55 Balcony repair - verify design / load test 18 13OCT17 03NOV17 07OCT17 27OCT17 0 0

TPB1041-60 Dismantling of scaffolding 3 04NOV17 07NOV17 30OCT17 01NOV17 0 0

TPB1042 ANNEX BLDG NORTH Elevation (M4)- in Cal. Days 259* 14OCT16A 29JUN17 14OCT16A 06JUN17 75 71

TPB1042-40 External Facade Repair 28 27APR17 01JUN17 30MAR17 08MAY17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

ADDIT FLR STRAP 1F - FORM RECESS (SOUTH)

ADDIT FLR STRAP 1F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 1F-REINSTATE FLOOR BOARD (SOUTH)

ADDIT FLR STRAP 1F-REINSTATE SKIRTING (SOUTH)

ADDIT FLR STRAP 1F-MAKE GOOD FACADE (SOUTH)

ADDIT FLR STRAP 2F- DRILL FOR THRO BOLTS (SOUTH)

ADDIT FLR STRAP 2F - TAKE OUT FLR BOARD (SOUTH)

ADDIT FLR STRAP 2F - FORM RECESS (SOUTH)

ADDIT FLR STRAP 2F-ADD TIMBER JOISTS/FOOR STRAPS

ADDIT FLR STRAP 2F-REINSTATE FLOOR BOARD (SOUTH)

ADDIT FLR STRAP 2F-REINSTATE SKIRTING (SOUTH)

ADDIT FLR STRAP 2F-MAKE GOOD FACADE (SOUTH)

MAIN BLDG EAST Elevation (M4)- in Cal.Days

Balcony Repair 1/F & 2/F east elevation

REMOVE SCAFFOLD FOR OP INSPECTION

RE-ERECT SCAFFOLD AFTER OP INSPECTION

Balcony repair - verify design / load test

External Facade / Cracks Repair East elevation(TENTATIVE SUBJ TO OPEN UP INSPECTION)

Curing for Facade Repair

EAST FACADE CRACK REPAIR COMPLETE

EAST ELEVATION RENDER REPAIR (TENTATIVE SUBJ TO OPEN UP INSPECTION)

New Painting

Dismantling of scaffolding

MAIN BLDG SOUTH Elevation (M6A Stair)- Cal.Days

Dismantling of scaffolding

ANNEX BLDG WEST Elevation (M6A Stair) -Cal.Days

Dismantling of scaffolding

LIGHT WELL WEST Elevation- in Calendar Days

Dismantling of scaffolding

NORTH ELEVATION zone L7 B.Lane Stair- Ca

GF-2F External Facade Repair (BRICKWORK REPAIR)

GF-2F EXTERNAL FACADE REPAIR (RENDER REPAIR)

Curing for Facade Repair

ABOVE BALCONY FACADE CRACK REPAIR(TENTATIVE SUBJ TO OPEN UP INSPECTION)

ABOVE BALCONY FACADE RENDER REPAIR(TENTATIVE SUBJ TO OPEN UP INS

New Painting

Balcony Repair 2/F (North elevation)

REMOVE SCAFFOLD FOR OP INSPECTION

RE-ERECT SCAFFOLD AFTER OP INSPECTION

Balcony repair - verify design / load test

Dismantling of scaffolding

ANNEX BLDG NORTH Elevation (M4)- in Cal. Days

External Facade Repair
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Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10
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Rev. 7B Bar
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TPB1042-45 Curing for Facade Repair 7 02JUN17 09JUN17 09MAY17 16MAY17 0 0

TPB1042-50 New Painting 14 10JUN17 26JUN17 17MAY17 02JUN17 0 0

TPB1042-60 Dismantling of scaffolding 3 27JUN17 29JUN17 03JUN17 06JUN17 0 0

TPB1051-70 Complete facade repair & balcony repair 0 07NOV17 01NOV17 0 0

B11 - A HALL

Major Milestones & Pre-Handover Activities

TPB11-0009 Ready for inspection of Block 11 0 15JUL17 22JUN17 0 0

TPB11-0010 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB11-0013 Target BA14 acknowledgement date of Block 11 0 04AUG17 28JUL17 0 0

TPB11-0015 Practical Completion of Block 11 0 17AUG17 10AUG17 0 0

TPB11-0020 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

BD Amendment Submission (TAR Report)

Phase 2 - Enhancement & Remain A & A Works

TPB11-0095 Submit E/M openings report 28 09JAN17A 30APR17 09JAN17A 02APR17 85 85

 GCL's Remain Works

TP11-F0140 Passageway- finishes work 18 27APR17 19MAY17 30MAR17 24APR17 0 0

TP11-G0028 Reinstate E/M services 24 17MAR17A 28APR17 17MAR17A 26APR17 90 35

TP11-G0040 Roof access steps - issue design 0 26APR17* 10APR17* 0 0

TP11-G0050 Roof access steps-preparation / fabrication work 23 27APR17 25MAY17 11APR17 12MAY17 0 0

TP11-G0060 Roof access steps - installation 8 26MAY17 05JUN17 13MAY17 22MAY17 0 0

TP11-G0100 R/F maintenance platform- subm & approval 24 07NOV16A 02MAY17 07NOV16A 05APR17 83 80

TP11-G0110 R/F maintenance platform- fabrication 36 04MAY17 15JUN17 06APR17 23MAY17 0 0

TP11-G0120 R/F maintenance platform- site installation 24 16JUN17 14JUL17 24MAY17 21JUN17 0 0

TPB11-G005 Remaining InternalFitout Work,FinalPainting,etc. 37 02MAY17 15JUN17 28APR17 13JUN17 0 0

TPB11-G024 Folding partition 18 26APR17A 18MAY17 26APR17 18MAY17 6 0

TPB11-G095 Elect door lock - B W 11 02MAY17* 15MAY17 28APR17* 12MAY17 0 0

TPB11-G105 Elect door lock - E/M works 16 16MAY17 03JUN17 13MAY17 01JUN17 0 0

TPB11-G125 G/F&1/F Education Centre- remaining E/M 37 02MAY17* 15JUN17 28APR17* 13JUN17 0 0

TPB11-G155 G/F&1/F Education Centre Addit AV- order/deliver 36 27APR17 01JUN17 14APR17 19MAY17 0 0

TPB11-G165 G/F&1/F Education Centre Addit AV- installation 24 02JUN17 29JUN17* 20MAY17 17JUN17* 0 0

TPB11-G180 Remain Needle Gun Finish On Passageway Portal 36 14OCT16A 06JUN17 14OCT16A 12MAY17 10 10

TPB11-H010 1/F wet area - erect partition wall 9 27APR17 09MAY17 07APR17 20APR17 0 0

TPB11-H020 1/F wet area - apply W/P, curing & screed 12 10MAY17 23MAY17 21APR17 06MAY17 0 0

TPB11-H040 1/F wet area- install pipework / floor drain 9 24MAY17 03JUN17 08MAY17 17MAY17 0 0

TPB11-H045 1/F wet area - wall & floor finishes 9 05JUN17 14JUN17 18MAY17 27MAY17 0 0

TPB11-H050 1/F wet area- install wash trough 6 15JUN17 21JUN17 29MAY17 05JUN17 0 0

TPB11-H100 1/F Education Centre- new FCU & pipe/ductwork 30 02MAY17* 07JUN17 28APR17* 05JUN17 0 0

Detail Facade Works

TPB1121 SOUTH ELEVATION Facade- in Calendar Days 371* 04MAY16A 09MAY17 04MAY16A 06MAY17 97 90

TPB1121-43 E&M exposed items installation 3 02MAY17 05MAY17 28APR17 02MAY17 0 0

TPB1121-60 Dismantling of scaffolding 3 06MAY17 09MAY17 04MAY17 06MAY17 0 0

TPB1141 NORTH ELEVATION Facade- in Calendar Days 359* 20MAY16A 13MAY17 20MAY16A 05MAY17 95 90

TPB1141-50 New Painting 7 27APR17 06MAY17 08APR17 19APR17 0 0

TPB1141-53 E&M exposed items installation 3 08MAY17 10MAY17 28APR17 02MAY17 0 0

TPB1141-55 Rain water pipes 8 02MAY17 11MAY17 20APR17 28APR17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Curing for Facade Repair

New Painting

Dismantling of scaffolding

Complete facade repair & balcony repair

Ready for inspection of Block 11

Target BA14 submission

Target BA14 acknowledgement date of Block 11

Practical Completion of Block 11

Provide Protection for Areas to be Accessed

Submit E/M openings report

Passageway- finishes work

Reinstate E/M services

Roof access steps - issue design

Roof access steps-preparation / fabrication work

Roof access steps - installation

R/F maintenance platform- subm & approval

R/F maintenance platform- fabrication

R/F maintenance platform- site installation

Remaining InternalFitout Work,FinalPainting,etc.(45%)

Folding partition

Elect door lock - B W

Elect door lock - E/M works

G/F&1/F Education Centre- remaining E/M

G/F&1/F Education Centre Addit AV- order/deliver

G/F&1/F Education Centre Addit AV- installation

Remain Needle Gun Finish On Passageway Portal

1/F wet area - erect partition wall

1/F wet area - apply W/P, curing & screed

1/F wet area- install pipework / floor drain

1/F wet area - wall & floor finishes

1/F wet area- install wash trough

1/F Education Centre- new FCU & pipe/ductwork

SOUTH ELEVATION Facade- in Calendar Days

E&M exposed items installation

Dismantling of scaffolding

NORTH ELEVATION Facade- in Calendar Days

New Painting

E&M exposed items installation

Rain water pipes
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TPB1141-70 Dismantling of scaffolding 2 12MAY17 13MAY17 04MAY17 05MAY17 0 0

B12 - B HALL

Major Milestones & Pre-Handover Activities

TPB12-0009 Ready for inspection of Block 12 0 25JUL17 12JUL17 0 0

TPB12-0010 Target BA14  submission 0 21JUL17 14JUL17 0 0

TPB12-0013 Target BA14 acknowledgement date of Block 12 0 04AUG17 28JUL17 0 0

TPB12-0015 Practical Completion of Block 12 0 17AUG17 10AUG17 0 0

TPB12-0020 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB12-0100 Notice to resume work 0 13JUL16A 13JUL16A 100 100

TPB12-0110 Remobilise 7 14JUL16A 20JUL16A 14JUL16A 20JUL16A 100 100

TPB12-F010 Needle Gun Finish On Passageway Portal 50 27APR16A 16MAY17 27APR16A 20APR17 70 70

TPB12-F020 Passageway wall / floor finishes 24 17MAY17 14JUN17 21APR17 20MAY17 0 0

TPB12-F080 Wall W11- construct cols, beam & wall 18 20MAR17A 09MAY17 20MAR17A 09MAY17 50 40

TPB12-F140 Wall 11- reinstate granite 25 10MAY17 08JUN17 10MAY17 08JUN17 0 0

TPB12-F160 Install new louvre at Security Room pantry 15 24APR17A 13MAY17 30MAR17* 20APR17 13 0

TPB12-G046 Security Room- install pipe & sink 12 27APR17 12MAY17 30MAR17 13APR17 0 0

TPB12-G049 Security Room- roof W/P & screed 18 27APR17* 19MAY17 30MAR17* 24APR17 0 0

TPB12-G050 Cell & corridor - paint removal (optiional) 25 19DEC16A 16MAY17 19DEC16A 20APR17 40 40

TPB12-G140 Interpretation Room- remove peel off paint/clean 36 30MAR17A 27MAY17 30MAR17* 17MAY17 31 0

TPB12-G220 ROOF LANTERN WINDOW REVEALS 10 02MAY17* 13MAY17 02MAY17* 13MAY17 0 0

Detail Facade Works

TPB1211 EAST ELEVATION Facade- in Calendar Days 279* 25JUL16A 29APR17 25JUL16A 01APR17 99 99

TPB1211-50 Dismantling of scaffolding 3 27APR17 29APR17 30MAR17 01APR17 0 0

TPB1221 SOUTH ELEVATION Facade- in Calendar Days 327* 01SEP16A 24JUL17 01SEP16A 11JUL17 73 67

TPB1221-25 E&M exposed items installation 4 27APR17 02MAY17 30MAR17 03APR17 0 0

TPB1221A WINDOW OPENINGS REPAIR- SITE MEMO 996 50 09JAN17A 21JUN17 09JAN17A 27MAY17 10 10

TPB1221D Remain Concrete louvre  & glazing 30 08JUN17 13JUL17 15MAY17 19JUN17 0 0

TPB1221G METAL BAR REINSTALLED 18 29JUN17 20JUL17 06JUN17 26JUN17 0 0

TPB1221J Metal Window 18 11JUL17 31JUL17 16JUN17 07JUL17 0 0

TPB1221N Dismantling of scaffolding 3 21JUL17 24JUL17 08JUL17* 11JUL17 0 0

TPB1241 NORTH ELEVATION Facade- in Calendar Days 447* 04MAY16A 24JUL17 04MAY16A 08JUL17 80 77

TPB1241-45 E&M exposed items installation 4 04MAY17* 08MAY17 05APR17* 08APR17 0 0

TPB1241A WINDOW REPAIR- SITE MEMO 996 50 09JAN17A 19JUN17 09JAN17A 25MAY17 15 15

TPB1250 Remain Concrete louvre  & glazing 30 06JUN17 11JUL17 12MAY17 16JUN17 0 0

TPB1260 METAL BAR REINSTALLED 18 27JUN17 18JUL17 03JUN17 23JUN17 0 0

TPB1270 Metal Window 18 08JUL17 28JUL17 14JUN17 05JUL17 0 0

TPB1280 Dismantling of scaffolding 3 21JUL17 24JUL17 06JUL17* 08JUL17 0 0

B13 - C HALL

Major Milestones & Pre-Handover Activities

TPB13-0009 Ready for inspection of Block 13 0 25JUN17 18JUN17 0 0

TPB13-0010 Target BA13 submission 0 21JUL17 14JUL17 0 0

TPB13-0013 Target OP date of Block 13 0 04AUG17 28JUL17 0 0

TPB13-0015 Practical Completion of Block 13 0 17AUG17 10AUG17 0 0

TPB13-0020 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Dismantling of scaffolding

Ready for inspection of Block 12

Target BA14  submission

Target BA14 acknowledgement date of Block 12

Practical Completion of Block 12

Provide Protection for Areas to be Accessed

Needle Gun Finish On Passageway Portal

Passageway wall / floor finishes

Wall W11- construct cols, beam & wall

Wall 11- reinstate granite

Install new louvre at Security Room pantry

Security Room- install pipe & sink

Security Room- roof W/P & screed

Cell & corridor - paint removal (optiional)

Interpretation Room- remove peel off paint/clean

ROOF LANTERN WINDOW REVEALS

EAST ELEVATION Facade- in Calendar Days

Dismantling of scaffolding

SOUTH ELEVATION Facade- in Calendar Days

E&M exposed items installation

WINDOW OPENINGS REPAIR- SITE MEMO 996

Remain Concrete louvre  & glazing

METAL BAR REINSTALLED

Metal Window (Access for Remain Works by Other Means)

Dismantling of scaffolding

NORTH ELEVATION Facade- in Calendar Days

E&M exposed items installation

WINDOW REPAIR- SITE MEMO 996

Remain Concrete louvre  & glazing

METAL BAR REINSTALLED

Metal Window (Access for Remain Works by Other Means)

Dismantling of scaffolding

Ready for inspection of Block 13

Target BA13 submission

Target OP date of Block 13

Practical Completion of Block 13

Provide Protection for Areas to be Accessed
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30JUN16 revised 

28JUL16 revised to include landlord provisions

22AUG16 revised

24AUG16 revised 

02SEP16 revised to match revised resumption dates

31OCT16 revised after TAR report received
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BD Amendment Submission (TAR Report)

Phase 1 Survey, Non-destructive Test & Repair

TPB13-0100 Non-destructive test/scanning - subm & approval 6 02MAY17* 09MAY17 30MAR17 06APR17 0 0

TPB13-0110 Non-destruct test/scan- site repair (tentative) 18 10MAY17 31MAY17 07APR17 02MAY17 0 0

 GCL's Remain Works

TPB13-F035 CANOPIES REMOVAL- PREPARATION / SUBM & APPROVAL 18 18APR17A 10MAY17 18APR17 10MAY17 44 0

TPB13-F040 CANOPIES REMOVAL- REMOVE EX CANOPIES 18 11MAY17 01JUN17 13MAY17 03JUN17 0 0

TPB13-F070 CANOPIES REMOVAL- MAKE GOOD EXT WALL 18 25MAY17 15JUN17 27MAY17 17JUN17 0 0

TPB13-G026 R/F maintenance platform- fabrication 36 02MAR17A 04MAY17 02MAR17A 13APR17 85 67

TPB13-G028 R/F maintenance platform- site installation 24 05MAY17 02JUN17 18APR17 17MAY17 0 0

TPB13-G035 Lift Car Fitout & control panel doors 28 19DEC16A 05MAY17 19DEC16A 08APR17 80 70

TPB13-G085 Replace temp sanitaryware w/permanent&BW 52 24MAR17A 05JUN17 24MAR17A 08JUN17 40 10

TPB13-G088 G/F Kitchen - waterproofing 17 20MAR17A 09MAY17 20MAR17A 10APR17 50 50

TPB13-G135 Ladder store- install metal gates & cat ladders 24 27APR17 26MAY17 30MAR17 02MAY17 0 0

TPB13-G180 North stair ventilation-fan/ductwork/damper/BW 28 04MAY17* 06JUN17 04MAY17* 06JUN17 0 0

TPB13-G190 South stair ventilation-fan/ductwork/damper/BW 22 04MAY17 29MAY17 04MAY17 29MAY17 0 0

TPB13-G245 Remaining timber door, ironmongery & painting 6 27APR17* 05MAY17 19APR17* 25APR17 0 0

TPB13-G254 G/F chiller pipe enclosure- site installation 18 27APR17 19MAY17 30MAR17 24APR17 0 0

TPB13-G274 CATWALK FOR R/F ACCESS - SUBM & APPROVAL 18 30MAR17A 06MAY17 30MAR17 24APR17 61 0

TPB13-G284 CATWALK FOR R/F ACCESS - ORDER/FABRICATE 30 27APR17 03JUN17 11APR17 20MAY17 0 0

TPB13-G294 CATWALK FOR R/F ACCESS - INSTALLATION 18 05JUN17 24JUN17 22MAY17 12JUN17 0 0

Detail Facade Works

TPB1311 EAST ELEVATION (LIGHTWELL)- Cal. Days 407* 09MAY16A 19JUN17 09MAY16A 21JUN17 87 80

TPB1311-30 New Painting 10 03NOV16A 02MAY17 03NOV16A 03APR17 60 60

TPB1311-50 Dismantling of scaffolding 3 16JUN17 19JUN17 19JUN17 21JUN17 0 0

TPB1321 SOUTH SIDE of LIGHTWELL- in Calendar Days 363* 09MAY16A 06MAY17 09MAY16A 07APR17 97 97

TPB1321-30 New Painting 10 03NOV16A 02MAY17 03NOV16A 03APR17 60 60

TPB1321-50 Dismantling of scaffolding 3 04MAY17 06MAY17 05APR17 07APR17 0 0

TPB1322 SOUTH ELEVATION (M6A Stair)- in Calendar Days 307* 27JUN16A 29APR17 27JUN16A 20APR17 99 93

TPB1322-50 Dismantling of scaffolding 3 27APR17 29APR17 18APR17 20APR17 0 0

TPB1331 WEST ELEVATION- in Calendar Days 330* 25JUL16A 19JUN17 25JUL16A 21JUN17 84 75

TPB1331-30 New Painting 10 27APR17 10MAY17 12APR17 26APR17 0 0

TPB1331-60 Dismantling of scaffolding 3 16JUN17 19JUN17 19JUN17 21JUN17 0 0

TPB1341 NORTH SIDE of LIGHTWELL- in Calendar Days 405* 11MAY16A 19JUN17 11MAY16A 21JUN17 87 79

TPB1341-50 Dismantling of scaffolding 3 16JUN17 19JUN17 19JUN17 21JUN17 0 0

TPB1342 NORTH ELEVATION (Barrack Lane)- in Calendar Days 320* 04AUG16A 19JUN17 04AUG16A 21JUN17 83 74

TPB1342-40 External Facade Repair 46 08NOV16A 04MAY17 08NOV16A 05APR17 90 90

TPB1342-45 Curing for Facade Repair 7 05MAY17 12MAY17 06APR17 13APR17 0 0

TPB1342-50 New Painting 7 13MAY17 20MAY17 18APR17 25APR17 0 0

TPB1342-65 Metal window bars 9 28DEC16A 29APR17 28DEC16A 01APR17 65 65

TPB1342-75 NORTH WEST CHIMNEY REBUILD 15 10APR17A 29APR17 10APR17* 29APR17 80 0

TPB1342-80 Dismantling of scaffolding 3 16JUN17 19JUN17 19JUN17 21JUN17 0 0

TPB1342-90 Complete facade repair 0 19JUN17 21JUN17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Non-destructive test/scanning - subm & approval

Non-destruct test/scan- site repair (tentative)

CANOPIES REMOVAL- PREPARATION / SUBM & APPROVAL

CANOPIES REMOVAL- REMOVE EX CANOPIES

CANOPIES REMOVAL- MAKE GOOD EXT WALL

R/F maintenance platform- fabrication

R/F maintenance platform- site installation

Lift Car Fitout & control panel doors

Replace temp sanitaryware w/permanent&BW & fitting out

G/F Kitchen - waterproofing

Ladder store- install metal gates & cat ladders

North stair ventilation-fan/ductwork/damper/BW

South stair ventilation-fan/ductwork/damper/BW

Remaining timber door, ironmongery & painting

G/F chiller pipe enclosure- site installation

CATWALK FOR R/F ACCESS - SUBM & APPROVAL

CATWALK FOR R/F ACCESS - ORDER/FABRICATE

CATWALK FOR R/F ACCESS - INSTALLATION

EAST ELEVATION (LIGHTWELL)- Cal. Days

New Painting

Dismantling of scaffolding(SUBJ TO REVIEW OF CANOPY CONSTRUCTION)

SOUTH SIDE of LIGHTWELL- in Calendar Days

New Painting

Dismantling of scaffolding

SOUTH ELEVATION (M6A Stair)- in Calendar Days

Dismantling of scaffolding

WEST ELEVATION- in Calendar Days

New Painting

Dismantling of scaffolding(SUBJ TO REVIEW OF CANOPY CONSTRUCTION)

NORTH SIDE of LIGHTWELL- in Calendar Days

Dismantling of scaffolding(SUBJ TO REVIEW OF CANOPY CONSTRUCTION)

NORTH ELEVATION (Barrack Lane)- in Calendar Days

External Facade Repair

Curing for Facade Repair

New Painting

Metal window bars

NORTH WEST CHIMNEY REBUILD

Dismantling of scaffolding(SUBJ TO REVIEW OF CANOPY CONSTRUCTION)

Complete facade repair
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B14 - D HALL

Major Milestones & Pre-Handover Activities

TPB14-0009 Ready for inspection of Block 14 0 08JUL17 08JUL17 0 0

TPB14-0010 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB14-0013 Target BA14 acknowledgement date of Block 14 0 04AUG17 28JUL17 0 0

TPB14-0015 Practical Completion of Block 14 0 17AUG17 10AUG17 0 0

TPB14-0020 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

BD Amendment Submission (TAR Report)

Phase 1 W/P,Survey,Non-destructive Test & Repair

TPB14-0165 Non-destructive test / scan-Issue A I for repair 0 04MAY17* 05APR17* 0 0

TPB14-0175 Non-destructive test/scanning - subm & approval 6 05MAY17* 11MAY17 06APR17 12APR17 0 0

TPB14-0185 Non-destruct test/scan- site repair (tentative) 18 12MAY17 02JUN17 13APR17 09MAY17 0 0

Phase 2A TAR Brick Loading Tests

TPB14-0235 TAR brick loading tests-form enlarged opening 6 10MAY17 16MAY17 27APR17 05MAY17 0 0

TPB14-0240 TAR brick loading tests- carry out test 6 27MAY17 03JUN17 17MAY17 23MAY17 0 0

TPB14-0250 TAR brick loading tests-issue A I for repair 0 05JUN17 24MAY17 0 0

TPB14-0260 TAR brick loading tests-subm & approval 6 06JUN17 12JUN17 25MAY17 01JUN17 0 0

TPB14-0270 TAR brick loaidng tests-site repair (tentative) 9 13JUN17 22JUN17 02JUN17 12JUN17 0 0

Phase 3 Remaining A & A Works

TPB14-0340 Facade repair complete 0 28APR17 01APR17 0 0

 B14 - D HALL

Facade Repair & R/F Waterproof - South Elevation

B14-00120 East Wing - New Painting 18 03FEB17A 05MAY17 03FEB17A 10APR17 65 50

B14-00125 E&M exposed items installation 4 18APR17A 06MAY17 11APR17 18APR17 80 0

B14-00140 East Wing - Dismantling of scaffolding 3 08MAY17 10MAY17 19APR17 21APR17 0 0

B14-00255 EAST WING LG WINDOW LINTEL REPAIR- AMO APPROVAL 0 26APR17* 29MAR17* 0 0

B14-00310 EAST WING LG WINDOW LINTEL REPAIR-MATERIAL ORDER 14 03APR17A 29APR17 03APR17 16APR17 80 0

B14-00320 EAST WING LG WINDOW LINTEL REPAIR-FABRICATION 18 02MAY17 23MAY17 18APR17 10MAY17 0 0

B14-00340 EAST WING LG WINDOW LINTEL REPAIR-SITE REPAIR 30 24MAY17 28JUN17 11MAY17 15JUN17 0 0

Facade Repair & R/F Waterproof- North Elevation

B14-00190 West Wing - External Facade Repair 20 22NOV16A 28APR17 22NOV16A 01APR17 90 85

B14-00200 West Wing - New Painting 11 23DEC16A 12MAY17 23DEC16A 18APR17 80 73

B14-00205 West Wing- E&M exposed items installation 4 27FEB17A 13MAY17 27FEB17A 19APR17 80 80

B14-00220 West Wing - Dismantling of scaffolding 12 15MAY17 27MAY17 20APR17 05MAY17 0 0

West Wing

G/F Finishes & E/M Services

B14W-G0035 CAFE- VAULT CEILING POINTING 18 31MAR17A 06MAY17 31MAR17 25APR17 60 0

B14W-G0040 Cafe - terrazo floor finishes 12 01MAR17A 13MAY17 01MAR17A 04MAY17 50 50

B14W-G0050 Cafe - install glass wall & doors 12 15MAY17 27MAY17 05MAY17 18MAY17 0 0

B14W-G0053 Cafe - cladding to glass wall 9 29MAY17 08JUN17 19MAY17 29MAY17 0 0

B14W-G0056 Cafe - remaining E/M works 9 09JUN17 19JUN17 31MAY17 09JUN17 0 0

B14W-G0090 Cafe timber window - installation 11 31MAR17A 27APR17 31MAR17 13APR17 90 0

B14W-G0100 Cafe timber window - install metal bars 11 08APR17A 02MAY17 18APR17 29APR17 70 0

B14W-G0110 Store - install false ceiling 12 27APR17 12MAY17 30MAR17* 13APR17 0 0

B14W-G0170 Remain cable containment 25 27MAR17A 12MAY17 26APR17 26MAY17 80 0

B14W-G0180 Remain elect wiring 20 03APR17A 26MAY17 18MAY17 10JUN17 65 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Ready for inspection of Block 14

Target BA14 submission

Target BA14 acknowledgement date of Block 14

Practical Completion of Block 14

Provide Protection for Areas to be Accessed

Non-destructive test / scan-Issue A I for repair

Non-destructive test/scanning - subm & approval

Non-destruct test/scan- site repair (tentative)

TAR brick loading tests-form enlarged opening

TAR brick loading tests- carry out test

TAR brick loading tests-issue A I for repair

TAR brick loading tests-subm & approval

TAR brick loaidng tests-site repair (tentative)

Facade repair complete

East Wing - New Painting

E&M exposed items installation

East Wing - Dismantling of scaffolding

EAST WING LG WINDOW LINTEL REPAIR- AMO APPROVAL

EAST WING LG WINDOW LINTEL REPAIR-MATERIAL ORDER

EAST WING LG WINDOW LINTEL REPAIR-FABRICATION

EAST WING LG WINDOW LINTEL REPAIR-SITE REPAIR

West Wing - External Facade Repair

West Wing - New Painting

West Wing- E&M exposed items installation

West Wing - Dismantling of scaffolding

CAFE- VAULT CEILING POINTING

Cafe - terrazo floor finishes

Cafe - install glass wall & doors

Cafe - cladding to glass wall

Cafe - remaining E/M works

Cafe timber window - installation

Cafe timber window - install metal bars

Store - install false ceiling

Remain cable containment

Remain elect wiring
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Data Date 27APR17

Run Date 04MAY17 13:10
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B14W-G0190 Lighting installation 5 18APR17A 29MAY17 10JUN17 15JUN17 50 0

B14W-G0200 Elect T & C 6 31MAY17 06JUN17 16JUN17 22JUN17 0 0

B14W-G0210 Remain ELV wiring 20 18MAY17 10JUN17 02JUN17 24JUN17 0 0

B14W-G0220 ELV final fix 5 10JUN17 15JUN17 24JUN17 29JUN17 0 0

B14W-G0230 ELV T & C 6 16JUN17 22JUN17 30JUN17 07JUL17 0 0

B14W-G0240 Remain A/C installation 36 27APR17 10JUN17 27APR17 10JUN17 0 0

B14W-G0250 A/C T & C 5 12JUN17 16JUN17 12JUN17 16JUN17 0 0

B14W-G0260 Remain P/D installation 36 27APR17 10JUN17 27APR17 10JUN17 0 0

B14W-G0270 P/D T & C 5 12JUN17 16JUN17 12JUN17 16JUN17 0 0

B14W-G0290 AFA T & C 6 27MAY17 03JUN17 12JUN17 17JUN17 0 0

1/F Finishes & E/M Services

B14W-10510 Remain elect wiring 30 27FEB17A 29APR17 27FEB17A 11MAY17 90 60

B14W-10520 Lighting installation 9 03APR17A 27APR17 06MAY17 16MAY17 85 0

B14W-10530 Elect T & C 5 28APR17 05MAY17 17MAY17 22MAY17 0 0

B14W-10540 Remain ELV wiring 32 27FEB17A 29APR17 27FEB17A 12MAY17 90 60

B14W-10550 ELV final fix 4 02MAY17 06MAY17 13MAY17 17MAY17 0 0

B14W-10560 ELV T & C 4 08MAY17 11MAY17 18MAY17 22MAY17 0 0

B14W-10580 A/C T & C 12 03APR17A 29APR17 02MAY17 16MAY17 92 0

B14W-10620 AFA T & C 4 27APR17 02MAY17 26APR17 29APR17 0 0

2/F Finishes & E/M Services

B14W-20540 Remain ELV wiring 25 13FEB17A 29APR17 13FEB17A 29APR17 95 60

B14W-20550 ELV final fix 5 18APR17A 05MAY17 29APR17 06MAY17 20 0

B14W-20560 ELV T & C 4 06MAY17 10MAY17 08MAY17 11MAY17 0 0

B14W-20580 A/C T & C 12 03APR17A 08MAY17 20APR17 05MAY17 92 0

B14W-20620 AFA T & C 4 27APR17 02MAY17 19APR17 22APR17 0 0

B14W-20700 BRACING TO R/F SLAB- SUBM & APPROVAL/QUOTE 25 09MAR17A 04MAY17 09MAR17A 07APR17 80 72

B14W-20710 BRACING TO R/F SLAB- MATERIAL ORDER 21 05MAY17 25MAY17 08APR17 28APR17 0 0

B14W-20720 BRACING TO R/F SLAB- FABRICATION 14 26MAY17 08JUN17 29APR17 12MAY17 0 0

B14W-20730 BRACING TO R/F SLAB- INSTALLATION 24 09JUN17 07JUL17 13MAY17 10JUN17 0 0

East Wing

LG/F Finishes & E/M Services

B14-LG0015 Form E/M openings smaller than 200mm 25 23JAN17A 04MAY17 23JAN17A 08APR17 80 70

B14-LG0018 Form E/M openings larger than 200mm 12 27APR17* 12MAY17 30MAR17* 13APR17 0 0

B14-LG0110 Intall metal windows 15 20MAR17A 28APR17 20MAR17A 08APR17 90 50

B14-LG0130 Female shower - W/P, cure & water test 6 27APR17 05MAY17 05APR17 11APR17 0 0

B14-LG0140 Female shower - floor screed 3 06MAY17 09MAY17 12APR17 18APR17 0 0

B14-LG0150 Female shower - wall & floor tiling 9 10MAY17 19MAY17 19APR17 28APR17 0 0

B14-LG0155 Female shower - formica partition 6 20MAY17 26MAY17 29APR17 08MAY17 0 0

B14-LG0160 Female shower - false ceiling 6 20MAY17 26MAY17 29APR17 08MAY17 0 0

B14-LG0165 Female shower - E/M final fix 4 27MAY17 01JUN17 09MAY17 12MAY17 0 0

B14-LG0200 Male shower - W/P, cure & water test 6 27APR17 05MAY17 05APR17 11APR17 0 0

B14-LG0210 Male shower - floor screed 3 06MAY17 09MAY17 12APR17 18APR17 0 0

B14-LG0220 Male shower - wall & floor tiling 9 10MAY17 19MAY17 19APR17 28APR17 0 0

B14-LG0225 Male shower - formica partition 6 10MAY17 16MAY17 19APR17 25APR17 0 0

B14-LG0230 Male shower - false ceiling 6 20MAY17 26MAY17 29APR17 08MAY17 0 0

2017 2018
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Lighting installation

Elect T & C

Remain ELV wiring

ELV final fix

ELV T & C

Remain A/C installation

A/C T & C

Remain P/D installation

P/D T & C

AFA T & C

Remain elect wiring

Lighting installation

Elect T & C

Remain ELV wiring

ELV final fix

ELV T & C

A/C T & C

AFA T & C

Remain ELV wiring

ELV final fix

ELV T & C

A/C T & C

AFA T & C

BRACING TO R/F SLAB- SUBM & APPROVAL/QUOTE

BRACING TO R/F SLAB- MATERIAL ORDER

BRACING TO R/F SLAB- FABRICATION

BRACING TO R/F SLAB- INSTALLATION (ASSUME BELOW HIGH LEVEL SERVICES)

Form E/M openings smaller than 200mm

Form E/M openings larger than 200mm

Intall metal windows

Female shower - W/P, cure & water test

Female shower - floor screed

Female shower - wall & floor tiling

Female shower - formica partition

Female shower - false ceiling

Female shower - E/M final fix

Male shower - W/P, cure & water test

Male shower - floor screed

Male shower - wall & floor tiling

Male shower - formica partition

Male shower - false ceiling
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Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar
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B14-LG0240 Male shower - E/M final fix 4 27MAY17 01JUN17 09MAY17 12MAY17 0 0

B14-LG0250 Changing rooms - false ceiling 12 27APR17 12MAY17 30MAR17 13APR17 0 0

B14-LG0260 Fireman lobby - false ceiling 6 13MAY17 19MAY17 18APR17 24APR17 0 0

B14-LG0320 Disabled toilet - complete wall & floor tiling 9 08APR17A 04MAY17 08APR17 21APR17 50 0

B14-LG0330 Disabled toilet -false ceiling 6 05MAY17 11MAY17 22APR17 28APR17 0 0

B14-LG0335 Disabled toilet - E/M final fix 4 12MAY17 16MAY17 29APR17 05MAY17 0 0

B14-LG0340 Toilets - install permanent sanitaryware 6 09MAY17 15MAY17 26APR17 04MAY17 0 0

B14-LG0350 Install remaining doors 12 27APR17* 12MAY17 30MAR17* 13APR17 0 0

B14-LG0360 Painting 12 06MAY17 19MAY17 07APR17 24APR17 0 0

B14-LG0370 Remain cable containment 36 01MAR17A 18MAY17 01MAR17A 10MAY17 87 50

B14-LG0380 Remain elect wiring 30 07MAR17A 29MAY17 07MAR17A 20MAY17 70 60

B14-LG0400 Elect T & C 6 29MAY17 05JUN17 26MAY17 02JUN17 0 0

B14-LG0410 Remain ELV wiring 25 07MAR17A 29MAY17 07MAR17A 18MAY17 65 60

B14-LG0420 ELV final fix 4 31MAY17 03JUN17 19MAY17 23MAY17 0 0

B14-LG0430 ELV T & C 6 05JUN17 10JUN17 24MAY17 31MAY17 0 0

B14-LG0440 Remain A/C installation 36 01MAR17A 02MAY17 01MAR17A 29APR17 90 70

B14-LG0450 A/C T & C 12 27APR17 12MAY17 24APR17 09MAY17 0 0

B14-LG0460 Remain P/D installation 36 01MAR17A 09MAY17 01MAR17A 29APR17 75 70

B14-LG0470 P/D T & C 5 10MAY17 15MAY17 06MAY17 11MAY17 0 0

B14-LG0490 AFA T & C 6 27APR17 05MAY17 26APR17 04MAY17 0 0

G/F Finishes & E/M Services

B14E-G0260 Toilets - complete false ceiling & E/M final fix 6 10APR17A 28APR17 08APR17 18APR17 75 0

B14E-G0265 Toilets - install permanent sanitaryware 6 18APR17A 27APR17 12APR17 21APR17 80 0

B14E-G0290 Lobbies & Reception - install false ceiling 15 27APR17* 16MAY17 30MAR17* 20APR17 0 0

B14E-G0300 Lobbies & Reception - E/M final fix 12 10MAR17A 22MAY17 10MAR17A 26APR17 5 5

B14E-G0310 Painting 9 23MAY17 02JUN17 27APR17 09MAY17 0 0

B14E-G0320 Remain cable containment 36 27FEB17A 28APR17 27FEB17A 11MAY17 95 15

B14E-G0330 Remain elect wiring 30 07MAR17A 15MAY17 07MAR17A 25MAY17 92 60

B14E-G0350 Elect T & C 6 16MAY17 22MAY17 01JUN17 07JUN17 0 0

B14E-G0360 Remain ELV wiring 36 27FEB17A 29APR17 27FEB17A 19APR17 92 60

B14E-G0370 ELV final fix 4 18APR17A 04MAY17 20APR17 24APR17 50 0

B14E-G0380 ELV T & C 6 05MAY17 11MAY17 25APR17 02MAY17 0 0

B14E-G0400 A/C T & C 15 27APR17 16MAY17 10APR17 29APR17 0 0

B14E-G0410 Remain P/D installation 36 27FEB17A 02MAY17 27FEB17A 12APR17 90 70

B14E-G0420 P/D T & C 5 04MAY17 09MAY17 13APR17 21APR17 0 0

B14E-G0440 AFA T & C 6 08APR17A 27APR17 08APR17 18APR17 90 0

1/F Finishes & E/M Services

B14E-10060 High level-adjust E/M services in toilets/lobby 18 13FEB17A 11MAY17 13FEB17A 18APR17 40 30

B14E-10070 Complete false ceiling 18 05APR17A 13MAY17 05APR17 28APR17 40 0

B14E-10080 Complete miscel works in toilets 18 20MAR17A 02MAY17 20MAR17A 07APR17 80 60

B14E-10090 Remain cable containment 36 28FEB17A 27APR17 28FEB17A 27APR17 97 70

B14E-10100 Remain elect wiring 30 13MAR17A 10MAY17 13MAR17A 10MAY17 85 60

B14E-10120 Elect T & C 5 29MAY17 03JUN17 23MAY17 27MAY17 0 0

B14E-10130 Remain ELV wiring 25 13MAR17A 09MAY17 13MAR17A 08MAY17 85 60

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Male shower - E/M final fix

Changing rooms - false ceiling

Fireman lobby - false ceiling

Disabled toilet - complete wall & floor tiling

Disabled toilet -false ceiling

Disabled toilet - E/M final fix

Toilets - install permanent sanitaryware

Install remaining doors

Painting

Remain cable containment

Remain elect wiring

Elect T & C

Remain ELV wiring

ELV final fix

ELV T & C

Remain A/C installation

A/C T & C

Remain P/D installation

P/D T & C

AFA T & C

Toilets - complete false ceiling & E/M final fix

Toilets - install permanent sanitaryware

Lobbies & Reception - install false ceiling

Lobbies & Reception - E/M final fix

Painting

Remain cable containment

Remain elect wiring

Elect T & C

Remain ELV wiring

ELV final fix

ELV T & C

A/C T & C

Remain P/D installation

P/D T & C

AFA T & C

High level-adjust E/M services in toilets/lobby

Complete false ceiling

Complete miscel works in toilets

Remain cable containment

Remain elect wiring

Elect T & C

Remain ELV wiring
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B14E-10140 ELV final fix 4 10MAY17 13MAY17 09MAY17 12MAY17 0 0

B14E-10150 ELV T & C 4 15MAY17 18MAY17 13MAY17 17MAY17 0 0

B14E-10170 A/C T & C 15 03APR17A 27APR17 21APR17 10MAY17 92 0

B14E-10190 P/D T & C 4 27APR17 02MAY17 28APR17 04MAY17 0 0

B14E-10210 AFA T & C 4 27APR17 02MAY17 28APR17 04MAY17 0 0

2/F Finishes & E/M Services

B14E-20020 Toilets - complete miscel works 15 28MAR17A 28APR17 28MAR17A 19APR17 90 10

B14E-20030 Fireman lift lobby - install ceiling board 6 24APR17A 02MAY17 30MAR17* 06APR17 35 0

B14E-20040 Fireman lift lobby - E/M final fix 4 04MAY17 08MAY17 07APR17 11APR17 0 0

B14E-20060 Lobby - E/M final fix 4 04MAY17 08MAY17 12APR17 19APR17 0 0

B14E-20070 Remain cable containment 36 16FEB17A 27APR17 16FEB17A 27APR17 97 70

B14E-20080 Remain elect wiring 30 25FEB17A 10MAY17 25FEB17A 10MAY17 85 60

B14E-20100 Elect T & C 5 05MAY17 10MAY17 22MAY17 26MAY17 0 0

B14E-20110 Remain ELV wiring 36 27FEB17A 09MAY17 27FEB17A 12MAY17 90 60

B14E-20120 ELV final fix 5 09MAY17 13MAY17 12MAY17 17MAY17 0 0

B14E-20130 ELV T & C 4 15MAY17 18MAY17 18MAY17 22MAY17 0 0

B14E-20150 A/C T & C 15 03APR17A 27APR17 21APR17 10MAY17 92 0

B14E-20170 P/D T & C 4 27APR17 02MAY17 28APR17 04MAY17 0 0

B14E-20180 Remain AFA installation 36 01MAR17A 06MAY17 01MAR17A 27APR17 80 80

B14E-20190 AFA T & C 4 08MAY17 11MAY17 28APR17 04MAY17 0 0

B14E-20210 BRACING TO R/F SLAB- INSTALLATION 24 09JUN17 07JUL17 13MAY17 10JUN17 0 0

Lift Car Fit Out & Control Panel

B14E-L0020 Fit out lift car 13 22FEB17A 02MAY17 22FEB17A 05APR17 70 60

Miscellaneous

B14E-M0010 Remaining timber door & painting 9 03APR17A 05MAY17 30MAR17* 10APR17 30 0

B14E-M0020 Timber doors - touch up & make good 20 27APR17 17MAY17 07APR17 05MAY17 20 0

B15 - E HALL

Major Milestones & Pre-Handover Activities

TPB15-0009 Ready for inspection of Block 15 0 25JUN17 17JUN17 0 0

TPB15-0010 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB15-0013 Target BA14 acknowledgement date of Block 15 0 04AUG17 28JUL17 0 0

TPB15-0015 Practical Completion of Block 15 0 17AUG17 10AUG17 0 0

TPB15-0020 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPB15-G02A Notice to resume work 0 30JUN16A 30JUN16A 100 100

TPB15-G02E Remobilise 7 01JUL16A 07JUL16A 01JUL16A 07JUL16A 100 100

TPB15-G035 Dimmer lighting system 65 27APR16A 10MAY17 27APR16A 11APR17 85 85

TPB15-G040 Remaining lighting 59 03MAY16A 24JUN17 03MAY16A 16JUN17 85 85

TPB15-G055 ELV & security - Remain installation 35 27APR16A 04MAY17 27APR16A 05APR17 85 85

TPB15-G065 IT - installation 30 02MAY16A 29APR17 02MAY16A 01APR17 90 90

TPB15-G085 AV - installation 25 08FEB17A 10MAY17 08FEB17A 19APR17 60 45

TPB15-G148 TENSION WIRE INFILL & GATES- SITE INSTALLATION 21 27APR17A 13MAY17 19APR17 15MAY17 40 0

TPB15-G178 G/F MESH CEILING- MATERIAL ORDER 30 27APR17 26MAY17 19APR17 18MAY17 0 0

TPB15-G188 G/F MESH CEILING- SITE INSTALLATION 24 27MAY17 24JUN17 19MAY17 16JUN17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

ELV final fix

ELV T & C

A/C T & C

P/D T & C

AFA T & C

Toilets - complete miscel works

Fireman lift lobby - install ceiling board

Fireman lift lobby - E/M final fix

Lobby - E/M final fix

Remain cable containment

Remain elect wiring

Elect T & C

Remain ELV wiring

ELV final fix

ELV T & C

A/C T & C

P/D T & C

Remain AFA installation

AFA T & C

BRACING TO R/F SLAB- INSTALLATION (ASSUME BELOW HIGH LEVEL SERVICES)

Fit out lift car

Remaining timber door & painting

Timber doors - touch up & make good

Ready for inspection of Block 15

Target BA14 submission

Target BA14 acknowledgement date of Block 15

Practical Completion of Block 15

Provide Protection for Areas to be Accessed

Dimmer lighting system

Remaining lighting

ELV & security - Remain installation

IT - installation

AV - installation

TENSION WIRE INFILL & GATES- SITE INSTALLATION

G/F MESH CEILING- MATERIAL ORDER

G/F MESH CEILING- SITE INSTALLATION
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B17 - F HALL

Major Milestones & Pre-Handover Activities

TPB17-0009 Ready for inspection of Block 17 0 21JUN17 18JUN17 0 0

TPB17-0010 Target BA14 submission 0 21JUL17 14JUL17 0 0

TPB17-0013 Target BA14 acknowledgement date of Block 17 0 04AUG17 28JUL17 0 0

TPB17-0015 Practical Completion of Block 17 0 17AUG17 10AUG17 0 0

TPB17-0025 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

GCL's Remain Works

TPB17-GL01 Notice to resume work 0 20JUL16A 20JUL16A 100 100

TPB17-GL25 EM lock, EL provision & BW 52 10NOV16A 08MAY17 10NOV16A 21APR17 85 70

TPB17-GL35 ELV & security - remain installation 36 27APR16A 02MAY17 27APR16A 07APR17 90 80

TPB17-GL55 IT - remain installation 35 27APR16A 02MAY17 27APR16A 07APR17 90 80

TPB17-GL75 External stair repair incl waterproofing 44 21JUL16A 02MAY17 21JUL16A 16MAY17 90 35

TPB17-GL97 Remaining timber doors & painting 12 19MAY17 02JUN17 05MAY17* 18MAY17 0 0

TPB17-GL98 Remaining ironmongery 12 31MAY17 13JUN17 16MAY17 29MAY17 0 0

TPB17-GL99 Timber window - touch up & make good 25 30MAR17A 20JUN17 19MAY17 17JUN17 40 0

TPB17-GN60 G/F & 1/F GALLERIES REMAINING WORKS 187* 28OCT16A 20JUN17 28OCT16A 17JUN17 77 67

TPB17-GN6F Galleries-ex floor screed repair 26 01NOV16A 08MAY17 01NOV16A 21APR17 70 40

TPB17-GN6H Galleries-ex floor polish 14 02MAY17 18MAY17 13APR17 04MAY17 0 0

TPB17-H040 1/F COLUMN REPAIR- MAKE GOOD FINISHES 18 30MAR17A 27APR17 30MAR17* 24APR17 95 0

TPB17-H050 WALL REPAIR ADJ PRISON ENTRANCE GATE 24 24APR17A 24MAY17 03APR17* 06MAY17 10 0

TPB17-H060 REINSTATE E&M WORKS 18 25MAY17 15JUN17 08MAY17 27MAY17 0 0

Detail Facade Works

TPB1711 EAST ELEVATION Facade- in Calendar Days 295* 18JUL16A 08MAY17 18JUL16A 12APR17 96 95

TPB1711-30 External Facade Repair 20 07SEP16A 28APR17 07SEP16A 03APR17 90 80

TPB1711-40 New Painting 7 29DEC16A 02MAY17 29DEC16A 06APR17 90 80

TPB1711-50 Metal Window 10 19JAN17A 04MAY17 19JAN17A 08APR17 90 80

TPB1711-60 Dismantling of scaffolding 3 05MAY17 08MAY17 10APR17 12APR17 0 0

TPB1711-80 EXT STAIR WINDOW LANDING TOP RAIL- PREPARATION 12 27APR17 12MAY17 10MAY17 23MAY17 0 0

TPB1711-90 EXT STAIR WINDOW LANDING TOP RAIL- INSTALLATION 12 13MAY17 26MAY17 24MAY17 07JUN17 0 0

TPB1721-30 External Facade Repair 21 10SEP16A 27APR17 10SEP16A 30MAR17 95 95

TPB1721-40 New Painting 7 29APR17 09MAY17 01APR17 10APR17 0 0

TPB1721-45 E&M exposed items installation 8 06FEB17A 11MAY17 06FEB17A 12APR17 80 70

TPB1721-55 Metal window bars 10 11APR17A 13MAY17 11APR17 25APR17 60 0

B19 - BAUHINIA HOUSE

Major Milestones & Pre-Handover Activities

TPB19-0009 Ready for inspection of Block 19 0 24JUN17 15JUN17 0 0

 GCL's Remain Works

TPB19-0080 Remain finishes & E/M 34 30MAR17A 24MAY17 30MAR17 15MAY17 35 0

TPB19-0120 ELV & security - remain installation 27 30MAR17A 16MAY17 30MAR17 06MAY17 45 0

TPB19-0130 ELV & security - T & C 7 17MAY17 24MAY17 08MAY17 15MAY17 0 0

TPB19-0140 INSTALL METAIL GATE 5a & 5b 41* 01APR17A 25MAY17 11APR17 06MAY17 66 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Ready for inspection of Block 17

Target BA14 submission

Target BA14 acknowledgement date of Block 17

Practical Completion of Block 17

Provide Protection for Areas to be Accessed

EM lock, EL provision & BW

ELV & security - remain installation

IT - remain installation

External stair repair incl waterproofing

Remaining timber doors & painting

Remaining ironmongery

Timber window - touch up & make good

G/F & 1/F GALLERIES REMAINING WORKS

Galleries-ex floor screed repair

Galleries-ex floor polish

1/F COLUMN REPAIR- MAKE GOOD FINISHES

WALL REPAIR ADJ PRISON ENTRANCE GATE

REINSTATE E&M WORKS

EAST ELEVATION Facade- in Calendar Days

External Facade Repair

New Painting

Metal Window

Dismantling of scaffolding

EXT STAIR WINDOW LANDING TOP RAIL- PREPARATION

EXT STAIR WINDOW LANDING TOP RAIL- INSTALLATION

External Facade Repair

New Painting

E&M exposed items installation

Metal window bars

Ready for inspection of Block 19

Remain finishes & E/M

ELV & security - remain installation

ELV & security - T & C

INSTALL METAIL GATE 5a & 5b
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NEW BUILDINGS

OBW - OLD BAILEY WING

Major Milestones & Pre-Handover Activities

TPOBW-0009 Ready for inspection of OBW 0 03AUG17 14JUL17 0 0

TPOBW-0010 Target BA13 submission 0 21JUL17 14JUL17 0 0

TPOBW-0011 Target OP date of OBW 0 04AUG17 28JUL17 0 0

TPOBW-0030 Practical Completion of OBW 0 17AUG17 10AUG17 0 0

TPOBW-0040 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works / Post BA13 Inspection Works

TPOBW-1000 Notice to resume work 0 17JUN16A 17JUN16A 100 100

TPOBW-1002 Remobilise 7 18JUN16A 24JUN16A 18JUN16A 24JUN16A 100 100

TPOBW-1005 L2 Restaurant - Suspended ceiling 463* 27APR16A 02AUG17 27APR16A 21JUL17 79 75

TPOBW-1069 L2 int soffit slot for lighting 50 05APR17A 13JUN17 18APR17* 17JUN17 25 0

TPOBW-1071 L2 lighting ordering and delivery 75 05APR17A 25JUN17 05APR17* 18JUN17 20 0

TPOBW-1073 L2 lighting installation 12 26JUN17 10JUL17 19JUN17 03JUL17 0 0

TPOBW-1075 L2 int soffit ceilg-installation 21 11APR17A 02AUG17 27JUN17 21JUL17 20 0

TPOBW-1080 L2 int soffit ceilg- E/M final fix (FOH) 12 27JUL17 09AUG17 15JUL17 28JUL17 0 0

TPOBW-G025 Timber Floor at Spiral Staircase 19 27APR17* 20MAY17 18APR17* 11MAY17 0 0

TPOBW-G030 Timber handrail at Spiral Staircase 37 30MAR17A 24MAY17 30MAR17 18MAY17 40 0

TPOBW-G032 LED light strip for spiral staircase handrail 23 16MAY17 12JUN17 10MAY17 06JUN17 0 0

TPOBW-G04P R174 COPING - NEEDLE GUN FINISHES 12 27APR17 12MAY17 30MAR17 13APR17 0 0

TPOBW-G115 EM lock, EL provision & BW 23 27MAR17A 17MAY17 27MAR17A 28APR17 30 5

TPOBW-G125 Lift L1, L3 & L4 interior fitting out 50 16JAN17A 13MAY17 16JAN17A 26APR17 75 60

TPOBW-G130 Lift L2 interior fitting out 18 16JAN17A 02MAY17 16JAN17A 12APR17 80 40

TPOBW-G135 U/G F reception counter 23 27APR17* 25MAY17 30MAR17* 29APR17 0 0

TPOBW-G140 U/GF reception lobby - E/M installation 30 10AUG16A 13JUN17 10AUG16A 19MAY17 10 10

TPOBW-G150 REINSTATE WALL R178 TO BLK 17- CONSTRUCT FOOTING 12 30MAR17A 04MAY17 30MAR17* 13APR17 60 0

TPOBW-G155 REINSTATE WALL R178 TO BLK 17- CONSTRUCT WALL 15 05MAY17 22MAY17 18APR17 06MAY17 0 0

TPOBW-G165 REINSTATE WALL R178 TO BLK 17- RENDER/PAINT 9 23MAY17 02JUN17 08MAY17 17MAY17 0 0

TPOBW-G185 People counting system 31 21NOV16A 04MAY17 21NOV16A 06APR17 85 80

TPOBW-G215 Cable containment - remain for ELV 65 27APR16A 28APR17 27APR16A 01APR17 97 96

TPOBW-G225 ELV & security - installation 66 27MAY16A 13MAY17 27MAY16A 22APR17 80 75

TPOBW-G245 IT - installation 29 21NOV16A 10MAY17 21NOV16A 20APR17 65 50

TPOBW-G260 Loading Bay - finishes 47 27APR17* 23JUN17 30MAR17* 31MAY17 0 0

TPOBW-G320 1/F GALLERY FINISHES & LIGHTING WORKS 248* 25JUN16A 28APR17 25JUN16A 05APR17 99 98

TPOBW-G328 Timber floor laying (1/F) 10 24MAR17A 28APR17 24MAR17A 05APR17 80 50

TPOBW-G330 Remaining finishes & lighting works (1/F) 95 01SEP16A 11MAY17 01SEP16A 02MAY17 88 75

TPOBW-G360 3/F GALLERY - FINISHES 248* 04JUL16A 08MAY17 04JUL16A 28APR17 97 91

TPOBW-G36N Timber floor laying (3/F) 11 19APR17A 08MAY17 13APR17 28APR17 30 0

TPOBW-G37D 2/F EXTERNAL CEILING E-LIGHT : SUBM & APPROVAL 18 23JAN17A 28APR17 23JAN17A 31MAR17 90 90

TPOBW-G37G 2/F EXTERNAL CEILING E-LIGHT : MATERIAL ORDER 75 29APR17 12JUL17 05APR17* 18JUN17 0 0

TPOBW-G37K 2/F EXTERNAL CEILING E-LIGHT : SITE INSTALLATION 18 13JUL17 02AUG17 19JUN17 10JUL17 0 0

TPOBW-G37N 2/F EXTERNAL FLOORING 30 19MAY17 23JUN17 14JUN17 19JUL17 0 0

TPOBW-G626 Reinstatement R54 - installation work above 5m 105* 18MAR17A 30JUN17 18MAR17A 30JUN17 38 11

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Ready for inspection of OBW

Target BA13 submission

Target OP date of OBW

Practical Completion of OBW

Provide Protection for Areas to be Accessed

L2 Restaurant - Suspended ceiling incl subm & approval (variation work)

L2 int soffit slot for lighting

L2 lighting ordering and delivery

L2 lighting installation

L2 int soffit ceilg-installation

L2 int soffit ceilg- E/M final fix (FOH)

Timber Floor at Spiral Staircase

Timber handrail at Spiral Staircase

LED light strip for spiral staircase handrail

R174 COPING - NEEDLE GUN FINISHES

EM lock, EL provision & BW

Lift L1, L3 & L4 interior fitting out(exclude timber flooring)

Lift L2 interior fitting out

U/G F reception counter

U/GF reception lobby - E/M installation

REINSTATE WALL R178 TO BLK 17- CONSTRUCT FOOTING

REINSTATE WALL R178 TO BLK 17- CONSTRUCT WALL

REINSTATE WALL R178 TO BLK 17- RENDER/PAINT

People counting system

Cable containment - remain for ELV

ELV & security - installation

IT - installation

Loading Bay - finishes

1/F GALLERY FINISHES & LIGHTING WORKS

Timber floor laying (1/F)

Remaining finishes & lighting works (1/F)

3/F GALLERY - FINISHES

Timber floor laying (3/F)

2/F EXTERNAL CEILING E-LIGHT : SUBM & APPROVAL

2/F EXTERNAL CEILING E-LIGHT : MATERIAL ORDER

2/F EXTERNAL CEILING E-LIGHT : SITE INSTALLATION

2/F EXTERNAL FLOORING

Reinstatement R54 - installation work above 5m
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TPOBW-G630 R54 Layer 4 (+55.70-58.30 mPD)-reinstate granite 24 10APR17A 09MAY17 06APR17 09MAY17 63 0

TPOBW-G640 R54 Layer 4 Cement sand grout 24 11APR17A 11MAY17 08APR17 11MAY17 63 0

TPOBW-G645 R54 Layrer 4 Construct concrete band at 58.1mpd 10 12MAY17 23MAY17 12MAY17 23MAY17 0 0

TPOBW-G650 R54 Layer 5 (+58.30-61.32 mPD)-reinstate granite 8 24MAY17 02JUN17 24MAY17 02JUN17 0 0

TPOBW-G660 R54 Layer 5 Cement sand grout inc curing 8 26MAY17 05JUN17 26MAY17 05JUN17 0 0

TPOBW-G670 R54 Layer 5 Capping at +58.4mpd 8 24MAY17 02JUN17 24MAY17 02JUN17 0 0

TPOBW-G672 R54 - drain channel at top of wall 12 03JUN17 16JUN17 03JUN17 16JUN17 0 0

TPOBW-G675 R54 - Pointing 21 03JUN17 27JUN17 03JUN17 27JUN17 0 0

TPOBW-G680 R54 Remove Working Platform 3 28JUN17 30JUN17 28JUN17 30JUN17 0 0

2/F Kitchen Design Change Area(Keep Ex Toilet)

TPOBW-1213 L2 kitchen/restaurant-remain high level E/M work 24 27OCT16A 27APR17 27OCT16A 31MAR17 95 90

TPOBW-1214 L2 kitchen/restaurant- timber flooring backing 10 16JUN17 25JUN17 12JUL17 21JUL17 0 0

TPOBW-1215 L2 kitchen/restaurant- timber flooring 18 24JUN17 15JUL17 20JUL17 09AUG17 0 0

TPOBW-1220 L2 kitchen- E/M final fix (BOH) 7 14JUN17 21JUN17 31MAY17 07JUN17 0 0

TPOBW-1260 L2 restaurant-blockwall external face plaster 6 27APR17 05MAY17 10APR17 19APR17 0 0

TPOBW-1283 L2 kitchen- install kitchen hood 7 06JUN17 13JUN17 22MAY17 29MAY17 0 0

TPOBW-1286 L2 kitchen- install kitchen equipment 10 22JUN17 01JUL17 08JUN17 17JUN17 0 0

TPOBW-1300 L2 kitchen/toilet- W/P,curing, water test&screed 10 27APR17 10MAY17 10APR17 24APR17 0 0

TPOBW-1310 L2 kitchen/restaurant/toilet-E/M alteration work 15 11MAY17 27MAY17 25APR17 13MAY17 0 0

TPOBW-1320 L2 kitchen/toilet-Wall & floor tiling 12 29MAY17 12JUN17 15MAY17 27MAY17 0 0

TPOBW-1325 L2 toilet- false ceiling 11 13JUN17 24JUN17 29MAY17 10JUN17 0 0

TPOBW-1330 L2 toilet- E/M final fix 9 23JUN17 04JUL17 09JUN17 19JUN17 0 0

TPOBW-1340 L2 kitchen/restaurant/toilet- Door & ironmongery 9 13JUN17 22JUN17 29MAY17 08JUN17 0 0

TPOBW-1350 L2 kitchen/restaurant/toilet- Painting 9 23JUN17 04JUL17 09JUN17 19JUN17 0 0

TPOBW-1360 L2 kitchen/restaurant/toilet- T & C 5 04JUL17 08JUL17 19JUN17 23JUN17 0 0

LG/F Pantry & Staff Changing Room

TPOBW-0490 Install kitchen equipment 10 22JUN17 04JUL17 08JUN17 19JUN17 0 0

TPOBW-0530 Erect blockwall 9 24MAR17A 27APR17 24MAR17A 29APR17 90 60

TPOBW-0540 Waterproof,curing, water test & screed 10 28APR17 11MAY17 02MAY17 13MAY17 0 0

TPOBW-0548 Install PAU 18 27APR17 19MAY17 26APR17 18MAY17 0 0

TPOBW-0550 E/M alteration work (1st & 2nd fix) 15 12MAY17 29MAY17 15MAY17 01JUN17 0 0

TPOBW-0560 Wall & floor tiling 12 31MAY17 13JUN17 02JUN17 15JUN17 0 0

TPOBW-0570 E/M final fix 9 14JUN17 23JUN17 16JUN17 26JUN17 0 0

TPOBW-0580 Door & ironmongery 6 14JUN17 20JUN17 16JUN17 22JUN17 0 0

TPOBW-0590 Painting 9 14JUN17 23JUN17 16JUN17 26JUN17 0 0

TPOBW-0600 T & C 6 24JUN17 30JUN17 27JUN17 04JUL17 0 0

AW - ARBUTHNOT WING

Major Milestones & Pre-Handover Activities

TPAW-0009 Ready for inspection of AW 0 04JUL17 03JUL17 0 0

TPAW-0010 Target BA13 submission 0 21JUL17 14JUL17 0 0

TPAW-0020 Target OP date of AW 0 04AUG17 28JUL17 0 0

TPAW-0025 Practical Completion of AW 0 17AUG17 10AUG17 0 0

TPAW-0040 Provide Protection for Areas to be Accessed 28 05AUG17 01SEP17 29JUL17 25AUG17 0 0

 GCL's Remain Works

TPAW-G110 AV - installation 46 16MAY16A 28APR17 16MAY16A 31MAR17 95 95

2017 2018
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R54 Layer 4 (+55.70-58.30 mPD)-reinstate granite

R54 Layer 4 Cement sand grout

R54 Layrer 4 Construct concrete band at 58.1mpd

R54 Layer 5 (+58.30-61.32 mPD)-reinstate granite

R54 Layer 5 Cement sand grout inc curing

R54 Layer 5 Capping at +58.4mpd

R54 - drain channel at top of wall

R54 - Pointing

R54 Remove Working Platform

L2 kitchen/restaurant-remain high level E/M work(incl PAUs)

L2 kitchen/restaurant- timber flooring backing

L2 kitchen/restaurant- timber flooring

L2 kitchen- E/M final fix (BOH)

L2 restaurant-blockwall external face plaster

L2 kitchen- install kitchen hood

L2 kitchen- install kitchen equipment

L2 kitchen/toilet- W/P,curing, water test&screed(incl above SFL drainage)

L2 kitchen/restaurant/toilet-E/M alteration work

L2 kitchen/toilet-Wall & floor tiling

L2 toilet- false ceiling

L2 toilet- E/M final fix

L2 kitchen/restaurant/toilet- Door & ironmongery

L2 kitchen/restaurant/toilet- Painting

L2 kitchen/restaurant/toilet- T & C

Install kitchen equipment

Erect blockwall

Waterproof,curing, water test & screed

Install PAU

E/M alteration work (1st & 2nd fix)

Wall & floor tiling

E/M final fix

Door & ironmongery

Painting

T & C

Ready for inspection of AW

Target BA13 submission

Target OP date of AW

Practical Completion of AW

Provide Protection for Areas to be Accessed

AV - installation
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Start Date 07JUL10

Finish Date 09AUG18
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TPAW-G420 Auditorium- Pre-handover inspection 5 27APR17* 04MAY17 30MAR17* 05APR17 0 0

TPAW-G430 Auditorium- Defect rectification 8 05MAY17 13MAY17 06APR17 18APR17 0 0

TPAW-G600 Auditorium- T&C 12 15MAY17 27MAY17 19APR17 04MAY17 0 0

TPAW-G608 3/F Control Rm- T&C 12 11APR17A 22MAY17 19APR17 04MAY17 40 0

TPAW-G640 Laundry Yard- Speaker Installation 11 27APR17 11MAY17 30MAR17 12APR17 0 0

TPAW-G660 Audio Programming 30 27OCT16A 28APR17 27OCT16A 05APR17 95 85

TPAW-G670 Self Tuning (Sound Tuning, Projector Setting) 12 27MAR17A 05MAY17 27MAR17A 12APR17 50 10

TPAW-G680 Self Test 12 03JAN17A 29APR17 03JAN17A 12APR17 75 50

TPAW-G690 Laundry Yard- T&C 12 02MAY17 16MAY17 13APR17 29APR17 0 0

TPAW-G790 Chiller Plant Rm MCC enclosure- subm/approval 24 30MAR17A 28APR17 30MAR17 02MAY17 90 0

TPAW-G800 Chiller Plant Rm MCC enclosure- order/deliver 36 29APR17 03JUN17 03MAY17 07JUN17 0 0

TPAW-G810 Chiller Plant Rm MCC enclosure- installation 20 05JUN17 27JUN17 08JUN17 30JUN17 0 0

TPAW-G830 Maintenance platform at M/F- subm & approval 18 10APR17A 05MAY17 30MAR17 24APR17 67 0

TPAW-G840 Maintenance platform at M/F- material ordering 42 27APR17 07JUN17 25APR17 05JUN17 0 0

TPAW-G850 Maintenance platform at M/F- site installation 21 08JUN17 03JUL17 06JUN17 29JUN17 0 0

 OTHER WORKS/SITEWIDE

Pottinger Ramp

Guard House

TPPR-0040 Notice to resume work 0 30JUN16A 30JUN16A 100 100

TPPR-0050 Remobilise 7 01JUL16A 07JUL16A 01JUL16A 07JUL16A 100 100

TPPR-0060 Footings 12 27APR17* 12MAY17 18APR17* 02MAY17 0 0

TPPR-0065 Dwarf wall & G/F slab 12 13MAY17 26MAY17 04MAY17 17MAY17 0 0

TPPR-0070 Superstructure 15 27MAY17 14JUN17 18MAY17 05JUN17 0 0

TPPR-0075 Curing & strking 10 15JUN17 26JUN17 06JUN17 16JUN17 0 0

TPPR-0080 Finishes & E/M 24 27JUN17 25JUL17 17JUN17 15JUL17 0 0

Others

External Works- Revetment Wall

GCL's Remain Works/ Post BA13 Inspection Works

RW1010 Revetment Wall Cleaning (in Calendar Day) 327* 01AUG16A 23JUN17 01AUG16A 23JUN17 82 74

RW1015 Revetment Wall Repair (in Calendar Day) 284* 11OCT16A 21JUL17 11OCT16A 25JUL17 70 59

 Lower Platform- Pottinger Ramp

RW1025 R21E Repair Work 12 24MAY17 07JUN17 28APR17 13MAY17 0 0

RW1035 W14 Repair Work 12 08JUN17 21JUN17 15MAY17 27MAY17 0 0

RW1045 R06 Repair Work 12 22JUN17 06JUL17 29MAY17 12JUN17 0 0

 Lower Platform- Sergeant Yard

RW1165 R18 - REMOVE CONC PAVING 6 27APR17 05MAY17 30MAR17 06APR17 0 0

RW1185 R18 - FURTHER STRENTHENING WORK 45 27APR17 21JUN17 18APR17 12JUN17 0 0

RW1195 R18 - RECONSTRUCT CONC PAVING 6 22JUN17 28JUN17 13JUN17 19JUN17 0 0

Lower Platform- Parade Ground btw B01 & B03

RW1100 R01 Cleaning Work & Survey Report 9 15MAY17* 24MAY17 15MAY17* 24MAY17 0 0

RW1105 R01 Repair Work 10 25MAY17 06JUN17 25MAY17 06JUN17 0 0

RW1110 R02 Cleaning Work & Survey Report 17 25MAY17 14JUN17 25MAY17 14JUN17 0 0

RW1115 R02 Repair Work 8 15JUN17 23JUN17 15JUN17 23JUN17 0 0

RW1120 W01W Clean Work & Survey Rpt- Old Bailey Street 8 15JUN17* 23JUN17 15JUN17* 23JUN17 0 0

RW1125 W01W Repair Work- Old Bailey Street 7 24JUN17 03JUL17 24JUN17 03JUL17 0 0
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Auditorium- Pre-handover inspection

Auditorium- Defect rectification

Auditorium- T&C

3/F Control Rm- T&C

Laundry Yard- Speaker Installation

Audio Programming

Self Tuning (Sound Tuning, Projector Setting)

Self Test

Laundry Yard- T&C

Chiller Plant Rm MCC enclosure- subm/approval

Chiller Plant Rm MCC enclosure- order/deliver

Chiller Plant Rm MCC enclosure- installation

Maintenance platform at M/F- subm & approval

Maintenance platform at M/F- material ordering

Maintenance platform at M/F- site installation

Footings

Dwarf wall & G/F slab

Superstructure

Curing & strking

Finishes & E/M

Revetment Wall Cleaning (in Calendar Day)

Revetment Wall Repair (in Calendar Day)

R21E Repair Work

W14 Repair Work

R06 Repair Work

R18 - REMOVE CONC PAVING

R18 - FURTHER STRENTHENING WORK

R18 - RECONSTRUCT CONC PAVING

R01 Cleaning Work & Survey Report

R01 Repair Work

R02 Cleaning Work & Survey Report

R02 Repair Work

W01W Clean Work & Survey Rpt- Old Bailey Street

W01W Repair Work- Old Bailey Street
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Lower Platform- Barrack Lane

RW1135 W04 Repair Work- East & West portion 48 06MAR17A 04MAY17 06MAR17A 25APR17 90 60

RW1145 R04E Repair Work- portion under Blk10 15 02JUN17* 19JUN17 05JUN17* 21JUN17 0 0

RW1155 R04 Repair Work 15 26APR17A 04JUL17 20JUN17 07JUL17 5 0

RW1160 W02W Cleaning Work & Survey Report 12 27APR17 12MAY17 30MAR17 13APR17 0 0

RW1162 W02W Repair Work 17 03JUL17 21JUL17 06JUL17 25JUL17 0 0

Middle Platform- Landscape btw B10 & B14

RW1210 R18 Cleaning Work & Survey Report 18 05SEP16A 02MAY17 05SEP16A 03APR17 80 80

RW1215 R18 Repair Work 15 04MAY17 20MAY17 05APR17 25APR17 0 0

Middle Platform-Laundry Yard,B14,B15 & Open Area

RW1245 R14E Repair Work 30 02MAR17A 05MAY17 02MAR17A 24APR17 80 40

RW1251 R20N Repair Work 7 27MAR17A 05MAY17 27MAR17A 12APR17 10 10

RW1254 R20T Repair Work 20 06APR17A 04MAY17 06APR17* 04MAY17 75 0

RW1820 R10 Repair Work 12 27APR17* 12MAY17 06APR17* 22APR17 0 0

RW1840 R11 Repair Work 12 13MAY17 26MAY17 24APR17 09MAY17 0 0

RW1860 R12 Repair Work 12 27MAY17 10JUN17 10MAY17 23MAY17 0 0

RW1920 W5 R.C. construction 43* 10MAR17A 05MAY17 10MAR17A 13MAY17 86 34

Upper Platform- Prison Yard

RW1275 R14W Repair Work 30 27MAR17A 26MAY17 27MAR17A 22MAY17 20 5

RW1285 W08 Repair 20 05DEC16A 03JUN17 05DEC16A 29MAY17 70 70

RW1390 W07 Cleaning Work- Chancery Lane 48 03OCT16A 15MAY17 03OCT16A 11MAY17 70 35

RW1395 W07 Repair Work- Chancery Lane 48 01MAR17A 24JUN17 01MAR17A 21JUN17 30 30

 External Works

 GCL's Remain Works / Post BA13 Inspection Works

Lower Platform

TPEW-0015 Notice to resume ext work (Major Open Ground) 0 30JUN16A 30JUN16A 100 100

TPEW-0020 Remobilise 7 01JUL16A 07JUL16A 01JUL16A 07JUL16A 100 100

TPEW-0025 Gate 1-Pottinger ramp-repair exist/ provide lock 18 17MAR17A 15MAY17 17MAR17A 19APR17 20 20

TPEW-0035 Gate 2--new gate w/EM lock 18 27APR17* 19MAY17 30MAR17* 24APR17 0 0

TPEW-004A GATE 9 - BD SUBM & APPROVAL 30 27APR17* 26MAY17 30MAR17* 28APR17 0 0

TPEW-004D GATE 9 - PREPARATION 15 27MAY17 14JUN17 29APR17 18MAY17 0 0

TPEW-004G GATE 9 - CONSTRUCT FOOTING 15 15JUN17 03JUL17 19MAY17 06JUN17 0 0

TPEW-004K GATE 9 - SHOP DRG SUBM & APPROVAL 18 27MAY17 17JUN17 29APR17 22MAY17 0 0

TPEW-004N GATE 9- MATERIAL ORDER & FABRICATION 29 08JUN17 12JUL17 12MAY17 15JUN17 0 0

TPEW-004R GATE 9 - INSTALL GATE 12 13JUL17 26JUL17 16JUN17 29JUN17 0 0

TPEW-0050 Gate 10 between B01 & 02 - BD SUBM & APPROVAL 30 27APR17* 26MAY17 30MAR17* 28APR17 0 0

TPEW-0055 Gate 10 between B01 & 02 - new gate w/lock 18 27MAY17 17JUN17 29APR17 22MAY17 0 0

TPEW-0225 New stair at OBS - railing & finishes 24 09APR17A 20MAY17 10APR17 12MAY17 20 0

Lower Platform- Pottinger Ramp

LP1A-1010 Metal Gate Foundation, Paver & Pavement install 30 16FEB17A 09MAY17 16FEB17A 10APR17 70 70

LP1A-1015 Fabricate balustrade- Type B (Zone LP1A) 29 27APR17* 25MAY17 30MAR17* 27APR17 0 0

LP1A-1020 Install steel balustrade with handrail- Type B 10 26MAY17 07JUN17 28APR17 11MAY17 0 0

LP1A-1025 Fabricate wall mount handrail- Type C 29 27APR17* 25MAY17 30MAR17* 27APR17 0 0

LP1A-1030 Install wall mount handrail- Type C 2 26MAY17 27MAY17 28APR17 29APR17 0 0

LP1E-1020 Pavement installation 4 27APR17* 02MAY17 03APR17* 07APR17 0 0
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W04 Repair Work- East & West portion

R04E Repair Work- portion under Blk10

R04 Repair Work

W02W Cleaning Work & Survey Report

W02W Repair Work

R18 Cleaning Work & Survey Report

R18 Repair Work

R14E Repair Work

R20N Repair Work

R20T Repair Work

R10 Repair Work

R11 Repair Work

R12 Repair Work

W5 R.C. construction

R14W Repair Work

W08 Repair

W07 Cleaning Work- Chancery Lane

W07 Repair Work- Chancery Lane

Gate 1-Pottinger ramp-repair exist/ provide lock

Gate 2--new gate w/EM lock

GATE 9 - BD SUBM & APPROVAL  (INCL. FTG)

GATE 9 - PREPARATION

GATE 9 - CONSTRUCT FOOTING

GATE 9 - SHOP DRG SUBM & APPROVAL

GATE 9- MATERIAL ORDER & FABRICATION

GATE 9 - INSTALL GATE

Gate 10 between B01 & 02 - BD SUBM & APPROVAL

Gate 10 between B01 & 02 - new gate w/lock

New stair at OBS - railing & finishes

Metal Gate Foundation, Paver & Pavement install (Zone LP1A)

Fabricate balustrade- Type B (Zone LP1A)

Install steel balustrade with handrail- Type B

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

Pavement installation
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LP1E-1025 Fabricate balustrade- Type A1 26 27APR17* 22MAY17 03APR17* 28APR17 0 0

LP1E-1030 Install steel balustrade- Type A1 2 23MAY17 24MAY17 29APR17 02MAY17 0 0

Pottinger Ramp Protective Platform

LP1E-1038 PROTECTIVE PLATFORM- BD SUBMISSION 30 27APR17 26MAY17 30MAR17 28APR17 0 0

LP1E-1040 Footings & steelwork-prepare plans & calculation 24 17MAR17A 12MAY17 17MAR17A 13APR17 50 50

LP1E-1045 Footings & steelwork- comments & approval 12 13MAY17 26MAY17 18APR17 02MAY17 0 0

LP1E-1050 Steelwork - order, fabricate & deliver 24 27MAY17 24JUN17 04MAY17 01JUN17 0 0

LP1E-1055 G/F SLAB ADJACENT TO R53 COMPLETE 0 27JUN17 21JUN17 0 0

LP1E-1060 Construct footings & benches 12 28JUN17 12JUL17 22JUN17 06JUL17 0 0

LP1E-1075 Erect steelwork 15 05AUG17 22AUG17 29JUL17 15AUG17 0 0

LP1E-1080 Steelwork painting 12 18NOV17 01DEC17 11NOV17 24NOV17 0 0

LP1E-1090 GRP panels - shop drgs submission & approval 38 16JAN17A 02MAY17 16JAN17A 03APR17 90 90

LP1E-1100 GRP panels - install mock up & approval 38 04MAY17 17JUN17 05APR17 24MAY17 0 0

LP1E-1110 GRP panels - fabrication 38 19JUN17 02AUG17 25MAY17 10JUL17 0 0

LP1E-1115 GRP panels - install subframe 36 23AUG17 04OCT17 16AUG17 26SEP17 0 0

LP1E-1120 GRP panels - install panels 36 06OCT17 17NOV17 27SEP17 10NOV17 0 0

LP1E-1125 GRP panels - painting 18 18NOV17 08DEC17 11NOV17 01DEC17 0 0

LP1E-1130 Lightings & drainage 24 25NOV17 22DEC17 18NOV17 15DEC17 0 0

LP1E-1135 Steel wiring for green planting 12 02DEC17 15DEC17 25NOV17 08DEC17 0 0

LP1E-1140 Green planting 12 13DEC17 28DEC17 06DEC17 19DEC17 0 0

LP1E-1165 Needle gun finishes to plinths & seatings 6 23AUG17 29AUG17 16AUG17 22AUG17 0 0

LP1E-1175 Erect fencing at Block 4 open area 50 02SEP17 02NOV17 26AUG17 25OCT17 0 0

LP1E-1185 Erect remain steel scaffold 9 23AUG17 01SEP17 16AUG17 25AUG17 0 0

LP1E-1195 Install tarpaulin with graphic 12 03NOV17 16NOV17 26OCT17 09NOV17 0 0

Lower Platform- Sergeant Yard

LP2A-1055 Fabricate wall mount handrail- Type C 29 02FEB17A 28APR17 02FEB17A 31MAR17 93 93

LP2A-1060 Install wall mount handrail- Type C 2 29APR17 02MAY17 01APR17 03APR17 0 0

LP2A-1065 Fabricate balustrade/ handrail- Type B & D 43 02FEB17A 12MAY17 02FEB17A 14APR17 63 63

LP2A-1070 Install steel balustrade with handrail- Type B 8 13MAY17 22MAY17 18APR17 26APR17 0 0

LP2A-1080 Install floor mount handrail- Type D (Blk06) 4 13MAY17 17MAY17 18APR17 21APR17 0 0

LP2A-1090 Install floor mount metal railing (AI-940) 4 23MAY17 26MAY17 27APR17 02MAY17 0 0

LP2A-1100 REMAIN RAILING AFTER R18 FURTHER STRENGTHEN WORK 9 29JUN17 10JUL17 20JUN17 29JUN17 0 0

Lower Platform- Parade Ground

LP3A-1010 Base Slab (Zone LP3A) 14 12JUN17 27JUN17 06JUN17 21JUN17 2 2

LP3A-1011A RETAIN WALL R53 - CONSTRUCT & REINSTATE GRANITE 60* 04MAY17 14JUL17 26APR17 08JUL17 0 0

LP3A-1011B RETAIN WALL R53 - AMENDMENT SUBM 30 27MAR17A 28APR17 27MAR17A 25APR17 93 10

LP3A-1011D RETAIN WALL R53 - PHASE 1 CONSTRUCTION 2 PITS 8 04MAY17* 12MAY17 26APR17* 06MAY17 0 0

LP3A-1011G RETAIN WALL R53 - PHASE 2 CONSTRUCTION 2 PITS 6 13MAY17 19MAY17 08MAY17 13MAY17 0 0

LP3A-1011L RETAIN WALL R53 - PHASE 3 CONSTRUCTION 1 PIT 5 20MAY17 25MAY17 15MAY17 19MAY17 0 0

LP3A-1011P RETAIN WALL R53 - PHASE 4 CONSTRUCTION 1 PIT 5 26MAY17 01JUN17 20MAY17 25MAY17 0 0

LP3A-1011R RETAIN WALL R53 - TYPE 2 WALL CONSTRUCTION 15 02JUN17 19JUN17 26MAY17 13JUN17 0 0

LP3A-10120 Retain Wall R53 - reinstate granite 21 20JUN17 14JUL17 14JUN17 08JUL17 0 0

LP3A-10122 R53 METAL BAUUSTRADE- ISSUE A I 0 26APR17* 29MAR17* 0 0

LP3A-10124 R53 METAL BALUSTRADE-SUBM & APPROVAL 15 27APR17 16MAY17 30MAR17 20APR17 0 0

2017 2018
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Fabricate balustrade- Type A1

Install steel balustrade- Type A1

PROTECTIVE PLATFORM- BD SUBMISSION(ON-HOLD UNTIL FURTHER NOTICE)

Footings & steelwork-prepare plans & calculation(ON-HOLD UNTIL FURTHER NOTICE)

Footings & steelwork- comments & approval(ON-HOLD UNTIL FURTHER NOTICE)

Steelwork - order, fabricate & deliver(ON-HOLD UNTIL FURTHER NOTICE)

G/F SLAB ADJACENT TO R53 COMPLETE

Construct footings & benches(ON-HOLD UNTIL FURTHER NOTICE)

Erect steelwork(ON-HOLD UNTIL FURTHER NOTICE)

Steelwork painting(ON-HOLD UNTIL FURTHER NOTICE)

GRP panels - shop drgs submission & approval(ON-HOLD UNTIL FURTHER NOTICE)

GRP panels - install mock up & approval(ON-HOLD UNTIL FURTHER NOTICE)

GRP panels - fabrication(ON-HOLD UNTIL FURTHER NOTICE)

GRP panels - install subframe(ON-HOLD UNTIL FURTHER N

GRP panels - install panels(ON-HOLD UNTIL FURTHER NOTICE)

GRP panels - painting(ON-HOLD UNTIL FURTHER NOTICE)

Lightings & drainage(ON-HOLD UNTIL FURTHER NOTICE)

Steel wiring for green planting(ON-HOLD UNTIL FURTHER NOTICE)

Green planting(ON-HOLD UNTIL FURTHER NOTICE)

Needle gun finishes to plinths & seatings(ON-HOLD UNTIL FURTHER NOT

Erect fencing at Block 4 open area(ON-HOLD UN

Erect remain steel scaffold(ON-HOLD UNTIL FURTHER NOTICE)

Install tarpaulin with graphic(ON-HOLD UNTIL FURTHER NOTICE)

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

Fabricate balustrade/ handrail- Type B & D

Install steel balustrade with handrail- Type B

Install floor mount handrail- Type D (Blk06)

Install floor mount metal railing (AI-940)

REMAIN RAILING AFTER R18 FURTHER STRENGTHEN WORK

Base Slab (Zone LP3A)

RETAIN WALL R53 - CONSTRUCT & REINSTATE GRANITE

RETAIN WALL R53 - AMENDMENT SUBM

RETAIN WALL R53 - PHASE 1 CONSTRUCTION 2 PITS

RETAIN WALL R53 - PHASE 2 CONSTRUCTION 2 PITS

RETAIN WALL R53 - PHASE 3 CONSTRUCTION 1 PIT

RETAIN WALL R53 - PHASE 4 CONSTRUCTION 1 PIT

RETAIN WALL R53 - TYPE 2 WALL CONSTRUCTION

Retain Wall R53 - reinstate granite

R53 METAL BAUUSTRADE- ISSUE A I

R53 METAL BALUSTRADE-SUBM & APPROVAL

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar

Progress Bar

Critical Activity
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15JUN16 revised due to suspension of work
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28JUL16 revised to include landlord provisions
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Prog Rev.7B
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LP3A-10135 R53  Balustrade - BD submission 30 17MAY17 15JUN17 26APR17 25MAY17 0 0

LP3A-10145 Ftg & balustrade at R53 - Footing construction 12 20JUN17 04JUL17 14JUN17 27JUN17 0 0

LP3A-1025 Fabricate balustrade (R53) 21 16JUN17 06JUL17 26MAY17 15JUN17 0 0

LP3A-1027 Install balustrade (R53) 8 07JUL17 15JUL17 28JUN17 07JUL17 0 0

LP3A-1030 R.C. planter and seats (4 nos.) 24 27APR17* 26MAY17 24APR17* 23MAY17 0 0

LP3E-0020 MANHOLE/DRAINAGE BLK 3 F&B- ISSUE A I 0 26APR17* 10APR17* 0 0

LP3E-0030 MANHOLE/DRAINAGE BLK 3 F&B- CONSTRUCTION 18 10MAY17 31MAY17 25APR17 17MAY17 0 0

LP3H-1040 Cast iron grating - reinstatement 26 21NOV16A 27APR17 21NOV16A 05APR17 95 81

LP3J-1050 Historic footprint Goal C 18 27APR17* 19MAY17 18APR17* 10MAY17 0 0

Lower Platform- Parade Ground btw B04 & B09

LP4A-1000 Install pogoda & repair 24 27APR17* 26MAY17 24APR17* 23MAY17 0 0

LP4A-1015 Fabricate balustrade- Type B1 29 27APR17 25MAY17 30MAR17 27APR17 0 0

LP4A-1020 Install steel balustrade- Type B1 8 26MAY17 05JUN17 28APR17 09MAY17 0 0

LP4B-1015 Fabricate floor mount handrail- Type D 24 19NOV16A 15MAY17 19NOV16A 17APR17 20 20

LP4B-1020 Install floor mount handrail- Type D 6 16MAY17 22MAY17 18APR17 24APR17 0 0

LP4C-1050 VALVE PIT BETWEEN BLK 4 & BLK 9-INSTALL VALVE 6 27APR17 05MAY17 21APR17 27APR17 0 0

LP4C-1060 VALVE PIT BETWEEN BLK 4 & BLK 9-REINSTATE PAVERS 6 06MAY17 12MAY17 28APR17 06MAY17 0 0

Lower Platform- Barrack Lane

LP5D-1020 In-situ concrete and water jets (Zone LP5D) 20 27APR17 22MAY17 19APR17 13MAY17 0 0

LP5D-1025 Fabricate wall mount handrail- Type C 29 27APR17 25MAY17 19APR17 17MAY17 0 0

LP5D-1030 Install wall mount handrail- Type C 4 26MAY17 31MAY17 18MAY17 22MAY17 0 0

LP5D-1035 Fabricate balustrade- Type A 43 27APR17 08JUN17 19APR17 31MAY17 0 0

LP5D-1040 Install steel balustrade with handrail- Type A 6 09JUN17* 15JUN17 01JUN17* 07JUN17 0 0

LP5D-1060 Water Meter Room - replace temp mesh w/permanent 15 27APR17 16MAY17 30MAR17 20APR17 0 0

Middle Platform incl L / UL Platform

TPB12-F170 METAL GATE/ FENCE B11- 12- BD SUBM & APPROVAL 30 27APR17* 26MAY17 30MAR17* 28APR17 0 0

TPB12-F175 METAL GATE/ FENCE B11- 12- FTG CONSTRUCTION 18 27MAY17 17JUN17 29APR17 22MAY17 0 0

TPB12-F210 METAL GATE/ FENCE B11- 12-  order/fabricate 30 27MAY17 25JUN17 29APR17 28MAY17 0 0

TPB12-F220 METAL GATE/ FENCE B11- 12- installation 15 26JUN17 13JUL17 29MAY17 15JUN17 0 0

TPEW-0060 Gate 3 - repair existing gate at Block 9 18 10MAY17* 31MAY17 11APR17* 06MAY17 0 0

TPEW-0065 Gate 4 Magistracy Step-repair exist/provide lock 18 27APR17* 19MAY17 30MAR17* 24APR17 0 0

TPEW-0075 Gate 5 Bauhinia Hse - 2 new gates w/lock 18 01APR17A 25MAY17 11APR17 06MAY17 20 0

TPEW-0110 Gate 8- BD SUBMISSION FOR APPROVAL 60 03APR17A 02JUN17 17APR17* 15JUN17 38 0

TPEW-0112 Gate 8- BD CONSENT 28 03JUN17 30JUN17 16JUN17 13JUL17 0 0

TPEW-0114 GATE 8 - FABRICATION 60 03JUN17 01AUG17 16JUN17 14AUG17 0 0

TPEW-0140 Gate 8- FTG CONSTRUCTION 24 08MAY17* 05JUN17 08MAY17* 05JUN17 0 0

TPEW-0160 Gate 8- GATE INSTALLATION 30 02AUG17 05SEP17 15AUG17 18SEP17 0 0

TPEW-0235 R54 reinstatement at L/UL platform (above 5m) 99* 24MAR17A 30JUN17 24MAR17A 30JUN17 34 6

Middle Platform- Magistracy Yard

MP1A-1003 Fabricate wall mount handrail-Type C (Stair) 24 27APR17* 20MAY17 30MAR17* 22APR17 0 0

MP1A-1005 Install wall mount handrail- Type C along stair 3 22MAY17* 24MAY17 24APR17* 26APR17 0 0

MP1A-1020 Granite Steps reinstatement (A.I. 620, SM-690) 7 27APR17* 06MAY17 26APR17* 05MAY17 0 0

MP1A-1030 Fabrication of balustrade (A.I. 620, SM-690) 18 07MAY17 24MAY17 06MAY17 23MAY17 0 0

MP1A-1040 installation of floor mount handrail (A.I., SM) 2 25MAY17 26MAY17 24MAY17 25MAY17 0 0

MP1B-1050 Construct R C wall (2 lifts) (Wall W5) 12 21APR17A 05MAY17 28APR17 13MAY17 50 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

R53  Balustrade - BD submission

Ftg & balustrade at R53 - Footing construction

Fabricate balustrade (R53)

Install balustrade (R53)

R.C. planter and seats (4 nos.)

MANHOLE/DRAINAGE BLK 3 F&B- ISSUE A I

MANHOLE/DRAINAGE BLK 3 F&B- CONSTRUCTION

Cast iron grating - reinstatement

Historic footprint Goal C

Install pogoda & repair

Fabricate balustrade- Type B1

Install steel balustrade- Type B1

Fabricate floor mount handrail- Type D

Install floor mount handrail- Type D

VALVE PIT BETWEEN BLK 4 & BLK 9-INSTALL VALVE

VALVE PIT BETWEEN BLK 4 & BLK 9-REINSTATE PAVERS

In-situ concrete and water jets (Zone LP5D)

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

Fabricate balustrade- Type A

Install steel balustrade with handrail- Type A

Water Meter Room - replace temp mesh w/permanent

METAL GATE/ FENCE B11- 12- BD SUBM & APPROVAL  (INCL. FTG)

METAL GATE/ FENCE B11- 12- FTG CONSTRUCTION

METAL GATE/ FENCE B11- 12-  order/fabricate

METAL GATE/ FENCE B11- 12- installation

Gate 3 - repair existing gate at Block 9

Gate 4 Magistracy Step-repair exist/provide lock

Gate 5 Bauhinia Hse - 2 new gates w/lock

Gate 8- BD SUBMISSION FOR APPROVAL

Gate 8- BD CONSENT

GATE 8 - FABRICATION

Gate 8- FTG CONSTRUCTION

Gate 8- GATE INSTALLATION

R54 reinstatement at L/UL platform (above 5m)

Fabricate wall mount handrail-Type C (Stair)

Install wall mount handrail- Type C along stair

Granite Steps reinstatement (A.I. 620, SM-690)

Fabrication of balustrade (A.I. 620, SM-690)

installation of floor mount handrail (A.I., SM)

Construct R C wall (2 lifts) (Wall W5)

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar

Progress Bar

Critical Activity
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20MAY16 revised to suit HKJC comments

15JUN16 revised due to suspension of work
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MP1B-1060 Infill bricks / granites & capping (Wall W5) 18 06MAY17 26MAY17 15MAY17 05JUN17 0 0

MP1B-1070 Render & paint (Wall W5) 9 27MAY17 07JUN17 06JUN17 15JUN17 0 0

MP1B-1100 GRANITE ARCHWAY R805 - R806 : SITE REPAIR 24 27APR17* 26MAY17 30MAR17* 02MAY17 0 0

Middle Platform- Landscape Area btw B10 to B14

MP3C-1015 Fabricate wall mount handrail- Type C 24 27APR17* 20MAY17 30MAR17* 22APR17 0 0

MP3C-1020 Install wall mount handrail- Type C 3 22MAY17 24MAY17 24APR17 26APR17 0 0

MP3F-1010 In-situ concrete (Zone MP3F) 5 27APR17 04MAY17 25APR17 29APR17 0 0

MP3F-1015 Fabricate wall mount handrail- Type C 24 05MAY17 28MAY17 30APR17 23MAY17 0 0

MP3F-1020 Install wall mount handrail- Type C 3 29MAY17 01JUN17 24MAY17 26MAY17 0 0

MP3H-1010 Stair (between Blk13 & Blk14) (Zone MP3H) 59 15FEB16A 10MAY17 15FEB16A 11APR17 83 83

MP3H-1015 Fabricate wall mount handrail- Type C 24 27APR17* 20MAY17 30MAR17* 22APR17 0 0

MP3H-1020 Install wall mount handrail- Type C 5 22MAY17 26MAY17 24APR17 28APR17 0 0

Middle Platform-Laundry Yard, B14,B15 & OpenArea

MP4B-1020 In-situ concrete 5 20MAR17A 29APR17 20MAR17A 01APR17 50 50

MP4C-1010 Structural modification for Wall W5 completion 0 06MAY17 28APR17 0 0

MP4C-1020 In-situ concrete 6 06MAY17 12MAY17 28APR17 06MAY17 0 0

MP4E-1015 Fabricate wall mount handrail- Type C 24 27APR17* 20MAY17 30MAR17* 22APR17 0 0

MP4E-1020 Install wall mount handrail- Type C 2 22MAY17 23MAY17 24APR17 25APR17 0 0

MP4E-1025 Fabricate balustrade- Type B 24 27APR17 20MAY17 30MAR17 22APR17 0 0

MP4E-1030 Install steel balustrade with handrail- Type B 7 22MAY17 29MAY17 24APR17 02MAY17 0 0

Upper Platform

TPEW-0085 Gate 6 - Blue gate - repair exist / provide lock 18 27APR17* 19MAY17 18APR17* 10MAY17 0 0

TPEW-0095 Gate 7 at OBW entrance 25 13MAY17* 12JUN17 04MAY17* 02JUN17 0 0

Upper Platform- Prison Yard

UP1A-1020 Paver installation 5 17MAY17* 22MAY17 03APR17* 08APR17 0 0

UP1A-1023 R175- Footing- excn & construction 15 27APR17* 16MAY17 11APR17* 02MAY17 0 0

UP1A-1025 Fabricate balustrade- Type A 36 17MAY17 21JUN17 03MAY17 07JUN17 0 0

UP1A-1030 Install steel balustrade with handrail- Type A 6 22JUN17 28JUN17 08JUN17 14JUN17 0 0

UP1B-1045 Footing- excn & construction 15 13MAY17* 31MAY17 29APR17* 18MAY17 0 0

UP1B-1055 Fabricate balustrade- Type A 36 01JUN17 06JUL17 19MAY17 23JUN17 0 0

UP1B-1065 Install steel balustrade with handrail- Type A 6 07JUL17 13JUL17 24JUN17 30JUN17 0 0

UP1D-1025 Benches & table 36 21APR17A 02JUN17 07APR17 24MAY17 20 0

UP1F-1020 Paver installation 6 01NOV16A 28APR17 01NOV16A 31MAR17 70 70

UP1G-1023 Consultant to check the alignment for balustrade 5 27APR17 04MAY17 30MAR17 05APR17 0 0

UP1G-1025 R174- Fabricate balustrade- Type A 24 05MAY17* 28MAY17 06APR17* 29APR17 0 0

UP1G-1030 R174- steel balustrade with handrail- Type A 6 29MAY17 05JUN17 02MAY17 09MAY17 0 0

UP1G-1040 Historic footprint outline (D-Hall radial plan) 18 27APR17* 19MAY17 10APR17* 05MAY17 0 0

Sitewide

TPSW0010 Information map at Block 2, 19 & OBW 18 27APR17* 19MAY17 24APR17* 16MAY17 0 0

TPSW0020 Sitewide tactile 42 27APR17* 17JUN17 24APR17* 14JUN17 0 0

TPSW0030 Elect provision- wifi, data/power/water point 71 21NOV16A 01JUN17 21NOV16A 25MAY17 60 39

TPSW0080 MEP & ELV services- T & C 50 02MAY17* 30JUN17 25APR17* 24JUN17 0 0

TPSW0090 MEP & ELV services - pre-handover training 45 08JUN17 31JUL17 02JUN17 25JUL17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Infill bricks / granites & capping (Wall W5)

Render & paint (Wall W5)

GRANITE ARCHWAY R805 - R806 : SITE REPAIR

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

In-situ concrete (Zone MP3F)

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

Stair (between Blk13 & Blk14) (Zone MP3H)

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

In-situ concrete

Structural modification for Wall W5 completion (Zone MP4C)

In-situ concrete

Fabricate wall mount handrail- Type C

Install wall mount handrail- Type C

Fabricate balustrade- Type B

Install steel balustrade with handrail- Type B

Gate 6 - Blue gate - repair exist / provide lock

Gate 7 at OBW entrance

Paver installation

R175- Footing- excn & construction

Fabricate balustrade- Type A

Install steel balustrade with handrail- Type A

Footing- excn & construction

Fabricate balustrade- Type A

Install steel balustrade with handrail- Type A

Benches & table

Paver installation

Consultant to check the alignment for balustrade

R174- Fabricate balustrade- Type A

R174- steel balustrade with handrail- Type A

Historic footprint outline (D-Hall radial plan)

Information map at Block 2, 19 & OBW

Sitewide tactile

Elect provision- wifi, data/power/water point

MEP & ELV services- T & C

MEP & ELV services - pre-handover training

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar

Progress Bar

Critical Activity
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Statutory Inspections

WSD Inspection - Potable Water (except Blk 4 & 9

TPIS-0532 Install fibreglass tanks 12 27APR17* 12MAY17 24APR17* 09MAY17 0 0

TPIS-0545 Issue test report & water connection 6 24MAR17A 06MAY17 24MAR17A 07APR17 0 0

TPIS-0555 Issue potable water cetificate 12 08MAY17 20MAY17 08APR17 25APR17 0 0

 BD Inspections (except Block 09 & 10)

TPIS-0585 Submit BA 13 & BA 14 (except Block 9 & 10) 0 21JUL17 14JUL17 0 0

TPIS-0595 BD inspection (except Block 9 & 10) 14 22JUL17 04AUG17 15JUL17 28JUL17 0 0

TPIS-0605 Issue OP & BA14 acknowledge (except Block 9&10) 0 04AUG17 28JUL17 0 0

TPIS-0635 Handover for PC (except Block 9 & 10) 23 22JUL17 17AUG17 15JUL17 10AUG17 0 0

TPIS-0645 Practical completion except Block 9 & 10 0 17AUG17* 10AUG17* 0 0

BD Inspection - Block 10

TPIS-0780 Submit BA14 (Block 10) 0 03NOV17 27OCT17 0 0

TPIS-0790 BD inspection (Block 10) 28 04NOV17 01DEC17 28OCT17 24NOV17 0 0

TPIS-0800 BA14 acknowledgement (Block 10) 0 01DEC17 24NOV17 0 0

TPIS-0810 Handover for P C Block 10 28 04NOV17 01DEC17 28OCT17 24NOV17 0 0

TPIS-0820 Practical completion Block 10 0 01DEC17 24NOV17 0 0

WSD Inspection ( Block 9)

TPIS-0795 SUBMIT WWO46 PART 4 (POTABLE WATER) 0 28APR17* 18APR17 0 0

TPIS-0805 WSD INSPECTION (POTABLE WATER) 12 29APR17 15MAY17 19APR17 04MAY17 0 0

TPIS-0815 LEAD TEST, WATER SAMPLE COLLECTION & TESTING 18 09MAY17 29MAY17 05MAY17 25MAY17 0 0

TPIS-0825 ISSUE WATER CERTIFICATE (POTABLE WATER) 12 31MAY17 13JUN17 26MAY17 09JUN17 0 0

TPIS-0835 SUBMIT WWO46 PART 4 (FS water) 0 10MAY17* 0 0

TPIS-0845 WSD INSPECTION (FS WATER) 12 11MAY17 24MAY17 0 0

TPIS-0855 LEAD TEST, WATER SAMPLE COLLECTION & TESTING 18 18MAY17 08JUN17 0 0

TPIS-0865 ISSUE WATER CERTIFICATE (FS WATER) 12 09JUN17 22JUN17 0 0

BD Inspection - Block 09

TPIS-0725 Submit BA14 (Block 9) 0 14DEC17 14DEC17 0 0

TPIS-0735 BD inspection (Block 9) 28 15DEC17 11JAN18 15DEC17 11JAN18 0 0

TPIS-0745 BA14 acknowledgement (Block 9) 0 11JAN18 11JAN18 0 0

TPIS-0755 Handover for P C Block 9 28 15DEC17 11JAN18 15DEC17 11JAN18 0 0

TPIS-0765 Practical completion Block 9 0 11JAN18 11JAN18 0 0

Independent Checking Unit

TPIS-0650 Commence Landlord fitting out 0 18AUG17 11AUG17 0 0

TPIS-0655 Independent checks 60 19JUN17 17AUG17 12JUN17 10AUG17 0 0

TPIS-0665 Complete independent checks 0 17AUG17 10AUG17 0 0

2017 2018

M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

Install fibreglass tanks

Issue test report & water connection

Issue potable water cetificate

Submit BA 13 & BA 14 (except Block 9 & 10)

BD inspection (except Block 9 & 10)

Issue OP & BA14 acknowledge (except Block 9&10)

Handover for PC (except Block 9 & 10)

Practical completion except Block 9 & 10

Submit BA14 (Block 10)

BD inspection (Block 10)

BA14 acknowledgement (Block 10)

Handover for P C Block 10

Practical completion Block 10

SUBMIT WWO46 PART 4 (POTABLE WATER)

WSD INSPECTION (POTABLE WATER)

LEAD TEST, WATER SAMPLE COLLECTION & TESTING

ISSUE WATER CERTIFICATE (POTABLE WATER)

SUBMIT WWO46 PART 4 (FS water)

WSD INSPECTION (FS WATER)

LEAD TEST, WATER SAMPLE COLLECTION & TESTING

ISSUE WATER CERTIFICATE (FS WATER)

Submit BA14 (Block 9)

BD inspection (Block 9)

BA14 acknowledgement (Block 9)

Handover for P C Block 9

Practical completion Block 9

Commence Landlord fitting out

Independent checks

Complete independent checks
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Start Date 07JUL10
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Data Date 27APR17

Run Date 04MAY17 13:10

Early Bar

Rev. 7B Bar
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CENTRAL POLICE STATION

BLOCK 1 - POLICE HEADQUARTERS

SB01-0010 BLOCK 1 - FACADE WORK 201* 21JUL16A 06FEB17A

SB01-0020 BLOCK 1 - FINISHES & E/M INCL TEMP SITE OFFICE 384* 21JUL16A 08AUG17

BLOCK 2 - ARMOURY & STORE

SB02-0010 BLOCK 2 - FACADE WORK 36* 21OCT16A 25NOV16A

SB02-0020 BLOCK 2 - FINISHES & E/M WORK 245* 21JUL16A 22MAR17A

BLOCK 3 - BARRACK BLOCK

SB03-0010 BLOCK 3 - FACADE WORK 249* 21SEP16A 27MAY17

SB03-0020 BLOCK 3 - FINISHES, E/M WORK & PART FLOOR STRAP 229* 05DEC16A 21JUL17

SB03-0030 BLOCK 3 - 2/F FLOOR STRAP 73* 05AUG17 16OCT17

BLOCK 6 - DORMITORY BLOCK C

SB06-0010 BLOCK 6 - FACADE WORK 33* 01NOV16A 03DEC16A

SB06-0020 BLOCK 6 - FINISHES & E/M WORK 302* 09AUG16A 06JUN17

BLOCK 7 - DORMITORY BLOCK D

SB07-0010 BLOCK 7 - FINISHES & E/M WORK 302* 09AUG16A 06JUN17

BLOCK 8 - ABLUTIONS BLOCK

SB08-0010 BLOCK 8 - FACADE WORK 178* 24NOV16A 20MAY17

SB08-0020 BLOCK 8 - FINISHES & E/M WORK 270* 07OCT16A 03JUL17

BLOCK 9 - CENTRAL MAGISTRACY

SB09-0010 BLOCK 9 - FACADE WORK INCL SOUTH ELEVATION 406* 25AUG16A 04OCT17

SB09-0020 BLOCK 9 - FINISHES & E/M WORK 401* 25AUG16A 29SEP17

SB09-0030 BLK 9-COURT RM/ CANOPY STRENGTHEN &REINSTATEMENT 223* 26MAY17 03JAN18

BLOCK 10 - SUPERINTENDENTS HOUSE

SB10-0010 BLOCK 10 - FACADE WORK INCL BALCONY REPAIR 398* 06OCT16A 07NOV17

SB10-0020 BLOCK 10 - FINISHES & E/M WORK INCL FLOOR STRAP 387* 04OCT16A 25OCT17

BLOCK 11 - A HALL

SB11-0010 BLOCK 11 - FACADE WORK 219* 07OCT16A 13MAY17

SB11-0020 BLOCK 11 - FINISHES & E/M WORK 233* 24NOV16A 14JUL17

BLOCK 12 - B HALL

SB12-0010 BLOCK 12 - FACADE WORK 376* 14JUL16A 24JUL17

SB12-0020 BLOCK 12 - FINISHES & E/M WORK 365* 14JUL16A 13JUL17

BLOCK 13 - C HALL

SB13-0010 BLOCK 13 - FACADE WORK INCL CANOPY REMOVAL 257* 06OCT16A 19JUN17

SB13-0020 BLOCK 13 - FINISHES & E/M WORK 262* 06OCT16A 24JUN17

BLOCK 14 - D HALL

SB14-0010 BLOCK 14 - FACADE WORK 281* 21SEP16A 28JUN17

SB14-0020 BLOCK 14 - FINISHES & E/M WORK INC CROSS BRACING 290* 21SEP16A 07JUL17

BLOCK 15 - E HALL

SB15-0010 BLOCK 15 - FACADE WORK 244* 04JUL16A 04MAR17A

SB15-0020 BLOCK 15 - FINISHES & E/M WORK 356* 04JUL16A 24JUN17

BLOCK 17 - F HALL

SB17-0010 BLOCK 17 - FACADE WORK INC EXT WINDOW TOP RAIL 310* 21JUL16A 26MAY17

SB17-0020 BLOCK 17 - FINISHES & E/M WORK 335* 21JUL16A 20JUN17

BLOCK 19 - BAUHINIA HOUSE

SB19-0010 BLOCK 19 - FINISHES & E/M WORK 195* 11NOV16A 24MAY17

BLOCK 50 OLD BAILEY WING

SB50-0010 OBW FINISHES & E/M WORK INC R54 416* 20JUN16A 09AUG17

2017 2018
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

BLOCK 1 - FINISHES & E/M INCL TEMP SITE OFFICE

BLOCK 3 - FACADE WORK

BLOCK 3 - FINISHES, E/M WORK & PART FLOOR STRAP

BLOCK 3 - 2/F FLOOR STRAP(AFTER OP)

BLOCK 6 - FINISHES & E/M WORK

BLOCK 7 - FINISHES & E/M WORK

BLOCK 8 - FACADE WORK

BLOCK 8 - FINISHES & E/M WORK

BLOCK 9 - FACADE WORK INCL SOUTH ELEVATION

BLOCK 9 - FINISHES & E/M WORK

BLK 9-COURT RM/ CANOPY STRENGTHEN &R

BLOCK 10 - FACADE WORK INCL BALCONY REPAIR

BLOCK 10 - FINISHES & E/M WORK INCL FLOOR STRAP

BLOCK 11 - FACADE WORK

BLOCK 11 - FINISHES & E/M WORK

BLOCK 12 - FACADE WORK

BLOCK 12 - FINISHES & E/M WORK

BLOCK 13 - FACADE WORK INCL CANOPY REMOVAL

BLOCK 13 - FINISHES & E/M WORK

BLOCK 14 - FACADE WORK

BLOCK 14 - FINISHES & E/M WORK INC CROSS BRACING

BLOCK 15 - FINISHES & E/M WORK

BLOCK 17 - FACADE WORK INC EXT WINDOW TOP RAIL

BLOCK 17 - FINISHES & E/M WORK

BLOCK 19 - FINISHES & E/M WORK

OBW FINISHES & E/M WORK INC R54

Assume ARUP will 

amend the 

structural plan 

submission in BD 

office by hand 

without withdrawal 

and resubmission 

for the big court 

room of Block 09 to 

address Purcell's 

comments

No allowance has yet 

been made for the 

additional 

strengthening steel 

columns in Block 03

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:04

Early Bar

Progress Bar

7D02 CENTRAL POLICE STATION
CONSERVATION AND REVITALIZATION

SUMMARY PROGRAMME TO COMPLETION REV 7B
(EXCL BLOCK 4)

(WITH PROGRESS AS OF 27 APRIL 2017)

Sheet 1 of 2 GCL/P/J3416/SUM/CP07B

Date Revision Checked Approved
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Activity

ID

Activity

Description

Act

Type

DISPHideOrig

Dur

Budgeted

Quantity

Start

Date

Finish

Date

BLOCK 51 ARBUTHNOT WING

SB51-0010 AW - FINISHES & E/M WORK 379* 20JUN16A 03JUL17

EXTERNAL WORKS

SBEW-0010 EXTERNAL WORK (INCL BLK 4 PROTECTIVE PLATFORM) 543* 04JUL16A 28DEC17

STATUTORY INSPECT & HANDOVER (EXCL BLK 09 & 10)

SBST-0010 SUBMIT BA13 & BA14 0 21JUL17

SBST-0020 BD INSPECTION 14* 22JUL17 04AUG17

SBST-0030 ISSUE OP & BA14 ACKNOWLEDGEMENT 0 04AUG17

SBST-0040 HANDOVER FOR PC 27* 22JUL17 17AUG17

SBST-0050 PRACTICAL COMPLETION 0 17AUG17

STATUTORY INSPECTIONS & HANDOVER (BLK 10)

SBST-0170 SUBMIT BA14 0 03NOV17

SBST-0180 BD INSPECTION 28* 04NOV17 01DEC17

SBST-0190 ISSUE BA14 ACKNOWLEDGEMENT 0 01DEC17

SBST-0200 HANDOVER FOR PC 28* 04NOV17 01DEC17

SBST-0210 PRACTICAL COMPLETION 0 01DEC17

STATUTORY INSPECTIONS & HANDOVER (BLK 9)

SBST-0110 SUBMIT BA14 0 14DEC17

SBST-0120 BD INSPECTION 28* 15DEC17 11JAN18

SBST-0130 ISSUE BA14 ACKNOWLEDGEMENT 0 11JAN18

SBST-0140 HANDOVER FOR PC 28* 15DEC17 11JAN18

SBST-0150 PRACTICAL COMPLETION 0 11JAN18

2017 2018
M APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

AW - FINISHES & E/M WORK

EXTERNAL WORK (INCL BLK 4 PROTECTIVE PLA

SUBMIT BA13 & BA14

BD INSPECTION

ISSUE OP & BA14 ACKNOWLEDGEMENT

HANDOVER FOR PC

PRACTICAL COMPLETION

SUBMIT BA14

BD INSPECTION

ISSUE BA14 ACKNOWLEDGEMENT

HANDOVER FOR PC

PRACTICAL COMPLETION

SUBMIT BA14

BD INSPECTION

ISSUE BA14 ACKNOWLEDGEMENT

HANDOVER FOR PC

PRACTICAL COMPLETION

?Primavera Systems, Inc.

Start Date 07JUL10

Finish Date 09AUG18

Data Date 27APR17

Run Date 04MAY17 13:04

Early Bar

Progress Bar

7D02 CENTRAL POLICE STATION
CONSERVATION AND REVITALIZATION

SUMMARY PROGRAMME TO COMPLETION REV 7B
(EXCL BLOCK 4)

(WITH PROGRESS AS OF 27 APRIL 2017)

Sheet 2 of 2 GCL/P/J3416/SUM/CP07B

Date Revision Checked Approved



Activity

ID

Activity

Description

HIDETarget 2

Orig Dur

Dur Start

Date

Finish

Date

SA

Programme

Start

SA

Programme

Finish

Variance

02MARCH2017

Finish Date

Variance 2

Early Finish

Target 2

Early Start

Target 2

Early Finish

Cal

ID

%

Comp

WP  Variance 2

Early Finish

Last Update

30MARCH2017

% Comp

MANAGEMENT CONTRACT / ON-SITE WORKS

SITE WORKS

Proposed New Footbridge

 WP401 - Footbrdige Piling  & Pile Cap

F2300105 Footbridge const'n - piling, ELS & pile cap 630* 05OCT15A 25JUN17 26JUL15 20JUL16 91 86

F2300125 STAGE 1 - PILING & PILE TEST 583* 05OCT15A 09MAY17 26JUL15 17APR16 98 91

F2300135 STAGE 2 - PILE CAP CONSTRUCTION 40* 10MAY17 18JUN17 18APR16 01JUN16 0 0

F2300145 STAGE 3 - ROADWORK REINSTATEMENT 7* 19JUN17 25JUN17 02JUN16 20JUL16 0 0

WP402 - Foorbridge Superstructure

F2300108 Footbridge cont'n - site access 0 26JUN17 21JUL16 0 0

F2300110 Footbridge cont'n-Pier, bridge deck&Finish/E&M 223* 26JUN17 03FEB18 21JUL16 26APR17 0 0

F2300155 Footbridge con'tn - Pier & bridge deck structure 130* 26JUN17 02NOV17 21JUL16 27NOV16 0 0

F2300165 Footbridge cont'n - Finishes & E/M & inspection 93* 03NOV17 03FEB18 28NOV16 26APR17 0 0

Design & WP Contractors Procurement

F2301840 Superstruct WP - Mobilise/Lead time to commence 150 17MAR16A 20MAY17 30DEC15 27MAY16 84 65

BD Submission & Approval

F2301860 Superstructure 60 22MAR17A 20MAY17 60 13

Construction - Foundation

Load Test - Shear H Pile (zone B)

F2302061A BA10 Notice Period Completed for ELS 0 16MAR17A 100 100

F2302061B GEO comment- additional monitoring point 0 22MAR17A 100 100

F2302061C GEO comment- pile load test requirements 0 28MAR17A 100 100

F2302064F Planking suspended after GEO visit on 31OCT2016 0 31OCT16A 100 100

F2302064G Explore alternative ELS / planking method 17 01NOV16A 17NOV16A 100 100

F2302065A Resubmit ELS/planking drawing to BD for approval 30 25NOV16A 16DEC16A 100 100

F2302065B Withdraw ELS/planking BD resubmisstion 0 16DEC16A 100 100

F2302070 Prepare & submit test report - shear H pile 11 14APR17A 20APR17A 05FEB16 18FEB16 100 0

F2302160 Submit BA8 for ELS consent 28 15FEB17A 14MAR17A 100 100

General

F2302080 BD acknowledgement 28 11APR17A 09MAY17 21MAR16 17APR16 54 0

F2302090 Apply pile cap consent 28 11APR17A 09MAY17 21MAR16 17APR16 54 0

F2302110 Apply superstructure consent 30 21MAY17 19JUN17 23JUN16 13JUL16 0 0

Construction - Structure, Finishes & E/M

F2302094 Exc pile caps (zone A) Part 1 46 12DEC16A 05JAN17A 100 100

F2302094C Exc pile cap (zone A) Part 2 20 21FEB17A 07MAR17A 100 100

F2302100 Construct pile cap 40 10MAY17 18JUN17 18APR16 01JUN16 0 0

F2302120 Backfilling of excavated area 7 19JUN17 25JUN17 14JUL16 20JUL16 0 0

F2302130 Erection of temporary steel decking 70 26JUN17 03SEP17 21JUL16 28SEP16 0 0

F2302200 Pier Construction 56 10JUL17 03SEP17 04AUG16 28SEP16 0 0

F2302300 Footbridge Structure 60 04SEP17 02NOV17 29SEP16 27NOV16 0 0

F2302310 Ex Central escalator modification work 45 04SEP17 18OCT17 0 0

F2302400 Finishes & E&M 58 03NOV17 30DEC17 28NOV16 25FEB17 0 0

F2302403 Curing 28 03NOV17 30NOV17 0 0

F2302405 Dismantle of temporary steel decking 30 01DEC17 30DEC17 26DEC16 24JAN17 0 0

F2302410 Footpath refurbishment work 30 16DEC17 14JAN18 10JAN17 08FEB17 0 0

F2302500 Statutory Inspection 35 31DEC17 03FEB18 26FEB17 26APR17 0 0

F2302510 Remaining roadworks at street level 30 15JAN18 13FEB18 0 0

2016 2017 2018

O N D J F M A M J J A S O N D J F M A M J J A S O N DJAN

Footbridge const'n - piling, ELS & pile cap

STAGE 1 - PILING & PILE TEST

STAGE 2 - PILE CAP CONSTRUCTION

STAGE 3 - ROADWORK REINSTATEMENT

Footbridge cont'n - site access

Footbridge cont'n-Pier, bridge deck&Finish/E&M

Footbridge con'tn - Pier & bridge deck structure

Footbridge cont'n - Finishes & E/M & inspection

Superstruct WP - Mobilise/Lead time to commence

Superstructure

BA10 Notice Period Completed for ELS

GEO comment- additional monitoring point

GEO comment- pile load test requirements

Planking suspended after GEO visit on 31OCT2016

Explore alternative ELS / planking method

Resubmit ELS/planking drawing to BD for approval(withdrew on 16Dec2016)

Withdraw ELS/planking BD resubmisstion

Prepare & submit test report - shear H pile

Submit BA8 for ELS consent

BD acknowledgement

Apply pile cap consent

Apply superstructure consent

Exc pile caps (zone A) Part 1

Exc pile cap (zone A) Part 2

Construct pile cap

Backfilling of excavated area

Erection of temporary steel decking

Pier Construction

Footbridge Structure

Ex Central escalator modification work

Finishes & E&M(assume no needle gun finishes)

Curing

Dismantle of temporary steel decking

Footpath refurbishment work

Statutory Inspection(period reviewed & reduced)

Remaining roadworks at street level

PROGRAMME 
REVIEWED ASSUMING 
NO NEEDLE GUN 
FINISHES AND FAST-
TRACK STATUTORY 
INSPECTIONS BY 
GOVERNMENT DEPTS 

?Primavera Systems, Inc.

Start Date 01JUL11

Finish Date 13FEB18

Data Date 27APR17

Run Date 02MAY17 09:36

Early Bar

T1 Bar

Progress Bar

F7D2 CENTRAL POLICE STATION
CONSERVATION AND REVITALIZATION

TARGET CONSTRUCTION PROGRAMME FOR
FOOTBRIDGE

(WITH PROGRESS AS OF 27 APR 2017)
(WITH OBJECTION FROM PUBLIC)

Sheet 1 of 1 GCL / P / J3416 /CP06A (Footbridge)

Date Revision Checked Approved

25MAR14 assume no objection from public

28APR14 amend to account for public objections to Gazet

22FEB16 programme reviewed

23FEB16 revised to include comments 

14NOV16 revised to cater for Zone B planking 

17NOV16 revised after meeting on 17Nov2016
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Annex J 

Tree Inspection Reports































































































 

Annex K  

Environmental Complaint,  

Environmental Summons 

and Prosecution Log 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

K1 

Annex K Cumulative Complaint and Summons/Prosecutions Log 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

November 2011 0 0 

December 2011 0 0 

January 2012 0 0 

February 2012 0 0 

March 2012 4 0 

April 2012 0 0 

May 2012 0 0 

 June 2012 2 0 

July 2012 1 0 

 August 2012 0 0 

 September 2012 0 0 

October 2012 0 0 

November 2012 2 0 

December 2012 0 0 

January 2013 0 0 

February 2013 1 0 

March 2013 1 0 

April 2013 0 0 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

K2 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

May 2013 0 0 

June 2013 0 0 

July 2013 0 0 

August 2013 0 0 

September 2013 0 0 

October 2013 0 0 

November 2013 0 0 

December 2013 0 0 

January 2014 2 0 

February 2014 1 0 

March 2014 1 0 

April 2014 1 0 

May 2014 0 0 

June 2014 0 0 

July 2014 2 0 

August 2014 3 0 

September 2014 2 0 

October 2014 1 0 

November 2014 0 0 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

K3 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

December 2014 0 0 

January 2015 0 0 

February 2015 1 0 

March 2015 1 0 

April 2015 0 0 

May 2015 1 0 

June 2015 1 0 

July 2015 1 0 

August 2015 1 0 

September 2015 0 0 

October 2015 0 0 

November 2015 0 0 

December 2015 0 0 

January 2016 0 0 

February 2016 0 0 

March 2016 1 0 

April 2016 0 0 

May 2016 0 0 

June 2016 0 0 



ENVIRONMENTAL RESOURCES MANAGEMENT THE JOCKEY CLUB CPS LIMITED 

K4 

Reporting Month Number of Complaints in Reporting Month Number of Summons/Prosecutions in Reporting Month 

July 2016 0 0 

August 2016 0 0 

September 2016 1 0 

October 2016 0 0 

November 2016 0 0 

December 2016 0 0 

January 2017 0 0 

February 2017 0 0 

March 2017 0 0 

April 2017 0 0 

May 2017 0 0 

Overall Total 32 0 

 



 

 

 

 

 

Annex L 

 

Records of Vibration 

Monitoring for Other 

Construction Works 





Vibration Monitoring Record (May) 

Point VM11-1 VM11-2

Date mm/s mm/s

1-May-17

2-May-17 0.100 0.109

3-May-17

4-May-17 0.094 0.104

5-May-17 0.100 0.102

6-May-17 0.099 0.103

7-May-17

8-May-17 0.090 0.105

9-May-17 0.100 0.102

10-May-17 0.102 0.107

11-May-17 0.086 0.102

12-May-17 0.106 0.100

13-May-17 0.102 0.109

14-May-17

15-May-17 0.099 0.095

16-May-17 0.103 0.108

17-May-17 0.109 0.111

18-May-17 0.102 0.105

19-May-17 0.090 0.105

20-May-17 0.086 0.102

21-May-17

22-May-17 0.084 0.104

23-May-17 0.109 0.105

24-May-17 0.102 0.110

25-May-17 0.100 0.104

26-May-17 0.094 0.102

27-May-17 0.085 0.109

28-May-17

29-May-17 0.097 0.115

30-May-17

31-May-17 0.083 0.107

HolidayHolidayHolidayHoliday

SundaySundaySundaySunday

HolidayHolidayHolidayHoliday

HolidayHolidayHolidayHoliday

SundaySundaySundaySunday

SundaySundaySundaySunday

SundaySundaySundaySunday

Block 11



 

 

 

 

 

Annex M 

 

Non-compliance Reports 

Related to the Character 

Defining Elements, Historic 

buildings and Structures 





SITE MEMORANDUM 

CENTRAL POLICE STATION, CONSERVATION & REVITALISATION PROJECT 

 

 

BA/Central Police Station/232888/30 Reports/Site Memorandum  Page 2 of 3 

VERSION: 1   ISSUE: January 2014 

 

Continuation Page 

 
For information:  
 

 
Above, photo taken on 17th August 2011, showing the historic hopper at its location. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Above, photo taken on 22nd January 2015, showing the hopper being salaved from the building. 
 



SITE MEMORANDUM 

CENTRAL POLICE STATION, CONSERVATION & REVITALISATION PROJECT 

 

 

BA/Central Police Station/232888/30 Reports/Site Memorandum  Page 3 of 3 

VERSION: 1   ISSUE: January 2014 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Above, photo taken on 27th April 2017, showing the hopper was damaged. 
 
 





SITE MEMORANDUM 

CENTRAL POLICE STATION, CONSERVATION & REVITALISATION PROJECT 

 

 

BA/Central Police Station/232888/30 Reports/Site Memorandum  Page 2 of 3 

VERSION: 2   ISSUE: March 2014 

 

Continuation Page 

 
Above, photo taken on 30th July 2009, dotted line showing the Transfer Gate “A” within A Hall Yard. 
 
 
 
 
 
 



SITE MEMORANDUM 

CENTRAL POLICE STATION, CONSERVATION & REVITALISATION PROJECT 

 

 

BA/Central Police Station/232888/30 Reports/Site Memorandum  Page 3 of 3 

VERSION: 2   ISSUE: March 2014 

 

 

Above, cartographic drawing produced in 2012 showing the location of gates A within A Hall 
Yard. 
 
 

 

Block 8 
Block 11 

Block 12 
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