Appendix 2.1 Preliminary Construction Programme

2007 2008

Activit
y Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

Site Clearance and Setup

Soil Nail Installation

Soil Nail Head Construction
Rock Slope Stabilization Works
Raking Drain Installation
Landscaping Works

Site Reinstatement Works
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