
Appendix 5.5 - Latest Construction Programme of the Concurrent Project

Concurrent Project - Agreement No. CE28/2004(GE)

                                    Landslide Preventive Works at Po Shan, Mid-levels - Design and Construction (EP No. : EP-235/2005/A)

Task Name Duration Start Finish

(days) J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Site Clearance and Set Up 131 18-Jul-06 26-Nov-06

Tunnel Portal Formation 85 28-Jan-07 23-Apr-07

Portal Chamber 56 24-Apr-07 19-Jun-07

Tunnel No. 1 Excavation 35 13-Sep-07 18-Oct-07

Installation of Vertical Drains 71 12-Dec-07 21-Feb-08

Tunnel No. 2 Excavation 15 21-Nov-07 6-Dec-07

Installation of Vertical Drains 59 22-Feb-08 21-Apr-08

E&M Works 89 28-Jun-08 25-Sep-08

Installation of Flexible Barrier 100 10-Apr-07 19-Jul-07

Landscaping Work 106 11-Jun-08 25-Sep-08

Soil Nailing Works at Portal 91 9-Nov-06 8-Feb-07

Surface Channel Repair Works 34 20-Jul-07 23-Aug-07
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