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SCL (HUH - ADM) Works in Hung Hom Area
15 HUH South Approach Tunnels (SAT)
Demolition of Kowloon Freight Buidling
Demolition of Kowloon Freight Buidling
12 HUH Landfall
HUH Landfall
Existing Fender Piles Removal, Cofferdam Wall Construction and Shear Pining
Soft Ground Excavation
Excavation Work
Tunnel Box Construction
E&M Installation
Cofferdam Wall Removal  and Fender Piles Resinstatement
Backfilling and Reinstatement
HUH Freight Pier
Demolition of Existing Freight Pier
Piling Construction
Concrete Deck Construction and Marine Furniture
13 NOV
NOV Construction
Site Clearance, Fencing & Hoarding
Excavate Soft Material (+4.0mPD to -17.5mPD)
Construct NOV
SCL (HUH - ADM) Works
11 Immersed Tunnel (IMT)
Formation of Casting Basin at Shek O
Casting IMT units and Barging Point
Concrete Batching Plant
Bulk dredging
Sink & backfill IMT units
10 IMT to SOV  POC (SCL Tunnel in CBTS)
Construction of cut and cover tunnel section (outside breakwater - SCL 2)
Dredging
Rockfill to temporary seawall
Temporary seawall construction
Filling behind temporary seawall
Diaphragm Wall Construction
Soil Excavation
Tunnel Box Construction
Backfilling
Diaphragm Wall Removal
Construction of cut and cover tunnel section (inside breakwater - SCL 3.1)
Dredging
Rockfill to temporary seawall
Temporary seawall construction
Filling behind temporary seawall
Diaphragm Wall Construction
Soil Excavation
Tunnel Box Construction
Backfilling
Diaphragm Wall Removal
Construction of cut and cover tunnel section (inside breakwater - SCL 3.2)
Dredging
Rockfill to temporary seawall
Temporary seawall construction
Filling behind temporary seawall
Diaphragm Wall Construction
Soil Excavation
Tunnel Box Construction
Backfilling
Diaphragm Wall Removal
Protection Work at CBTS Constructed by CWB
SCL Protection Works at CBTS
Dredging
Temporary seawall construction
Filling behind temporary seawall
Diaphragm Wall Construction
Soil Excavation
Slab Construction
Backfilling
Construction of temporary seawall for retained reclamation
Removal of temporary reclamation
Temporary Relocation of Mooring Space at SE Corner of CBTS
Mobilization
Dredging of SE Corner & Mooring Rerrangement
Temporary Relocation of Jetty
Mobilization
Construction of New Temporary Jetty
Demolition of CWB Temporary Jetty
Demolition of Temporary Jetty
09 C&C Tunnel (CBTS to SOV), SOV & POC
SOV Construction
Installing Hoarding
Demolition of existing POC building
Diaphragm Wall Construction
Excavation work at SOV
Construction of TBM launching shaft
SOV Structure
Construction of cut and cover tunnel section (SCL 1.4)
Diaphragm Wall Construction
Excavation Works
Tunnel Box Construction
Backfilling
Removal temporary seawall
New POC Construction
Piling: 610mm Diameter Pre-Bored H-Pile (Without SOV Basement)
Construction of new POC building
E&M Installation
Dismantle Hoarding
08 TBM Tunnels SOV to EXH Station
Reconstruct of Percival Street Footbridge
Site Clearance and Hoarding and Utility diversion
Construction of temporary footbridge
Demolish of portion of existing footbridge
Removal of clashed and potential clashed piles
Reconstruction of permanent footbridge
Temporary Bridge Removal and Reinstate Landscaping
Underpinning of Canal Road Flyover
Site Clearance and Hoarding and Utility diversion
Excavation and Construction of pre-bored H-piles
Construct new pile cap and ground beams
Backfill and reinstatement
Diversion of Canal Road Culvert & Removal of Piles
Site clearance and hoarding and utility diversion
Culvert Diversion
Removal of piles
Pile Removal at Wan Shing Street Footbridge
Site Clearance and Hoarding and Utility diversion
Construction of new footbridge
Demolition of existing footbridge
Removal of piles for existing footbridge & abandoned box culvert
Reinstatement
Underpinning of Pier of Causeway Flyover
Site Clearance and Hoarding and Utility diversion
Excavation and Construction of new piles
Construct pile cap
Remove piles
Backfill and reinstatement
Underpinning of Abutment of Causeway Flyover
Site Clearance and Hoarding and Utility diversion
Excavation and Construction of new piles
Construct pile cap
Remove piles
Backfill and reinstatement
Grouting Work for DSD 1.8m Trunk Sewers
Site clearance and hoarding and utility diversion
Temp Access Shaft - Diaphragm wall
Temp Access Shaft - Excavation
Grouting from within the shaft
Backfilling and Reinstatement
Demolition & Reprovisioning of Cross Harbour Tunnel Footbridge
Site clearance and hoarding and utility diversion
Construction of temp footbridge
Demolition of existing footbridge
TBM Assemble, First & Second Drive & Retrieval
TBM Assembly
1st Retrieval & reasseambly TBM
2nd Retrieval of TBM
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05 TBM Tunnels EXH to ADM
Demolition of Fleet Arcade
Site Clearance
Site Hoarding Erection
Demoliton of Fleet Arcade
Pile removal
Demolition of Pump House and Pile Removal at West Sewage Sreening Plant
Site Formation
Site Hoarding Erection
Demolition of Pump House and Pile Removal
TTMS & Lung King St Culvert Diversion & Associated Pile Removal & Reinstatement
Site Formation
Site Hoarding Erection
Pile Removal and Reinstatement
Reinstatement of Fleet Arcade
Foundation and Superstructure Construction
Convention Avenue Launching Shaft Construction
Site Formation
Site Hoarding Erection
Diaphragm Wall Excavation
Diaphragm Wall Reinforcement Fixing and Concrete Casting
Shaft Excavation
TBM Assembly
TWL protection works from U/Track
Retrieve & reasseamble TBM, Second Drive (D/Track), 2nd retrieval
Completion of structure after TBM retrieval
Backfiling and reinstatement
03 HKB (ADM Overrun Tunnel)
ADM overrun tunnel (drill and blast)
ADM overrun tunnel linning works
Aboveground works and reinstatement
07 EXH Station
Temp PTI Construction
Temp PTI Construction
EXH Station Structure
(i) At Harbour Road Sports Centre / Wan Chai Swimming Pool
Site hoarding erection
Demolition of staircase & relocation of oil tank
Demolition of staircase of existing FB linking Causeway Center and Harbour Centre
Demolition of elevated walkway to Harbour Road Sports Centre
Temporary filtration plant room construction
Demolition of staircase of existing FB across Harbour Road near Sun Hung Kei Centre
Piling works for Phase 1 structure
Superstructure for Phase 1 structure
Piling works for Phase 2 structure
Superstructure for Phase 2 structure
Roof Truss Installation
Roof Truss Erection
E&M Installation
Installing Hoarding
Demolition of Harbour Road Sports Centre & Wan Chai Swimming Pool
Pile removal
Diaphragm wall construction
Excavation
Construction of Internal Structures of Station Box
Construction of Station Box Roof Slab
Construction of Entrance and Vent Shafts
Backfilling & reinstatement
(ii) At PTI Area
Site hoarding erection and utility diversion
Construction of temporary Wan Chai Ferry Pier footbridge
Demolition of existing Wan Chai Ferry Pier footbridge
Diaphragm wall construction
Roof Slab Construction
Excavation
Construction of Internal Structures of Station Box
Construction of Entrance and Vent Shafts
Construction of Station Box Roof Slab
Backfilling & reinstatement
Site hoarding erection and utility diversion
Piles, pile cap and column construction for new FB linking to existing Wan Chai elevated walkway system
Deck construction for new FB linking to existing Wan Chai elevated walkway system
Backfilling & reinstatement
(iii) At Fleming Road
Site hoarding erection
Diaphragm wall construction
Roof Slab Construction
Utility diversion
Excavation
Construction of Internal Structures of Station Box
Construction of Entrance and Vent Shafts
Construction of Station Box Roof Slab
(iv) At Wan Chai Sports Ground/ Tonnochy Road Area
Site Clearance, Fencing and Hoarding
Demolition & temp re-provision of grandstand
Diaphragm wall construction
King Post Construction
Excavation
Retrieval of TBM (1st drive)
Retrieval of TBM (2nd drive)
Construction of Station Box Roof Slab
Construction of Internal Structures of Station Box
Re-provision of WCSP grandstand
06 EXH to Shaft
Tunnel at West of EXH
Site formation
Site hoarding erection
Excavation inside SCL tunnels protection works (69m)
Tunnel box structure construction
Diaphragm wall construction
Excavation
Tunnel box structure construction
Backfilling and Superstructure (including EAP)
SCL Inverted U Protection Works Constructed by WDII
Site Formation
Site Hoarding Erection
Diaphragm Wall Excavation
Diaphragm Wall Reinforcement Fixing and Concrete Casting
Top slab reinforcement fixing and concrete casting
Barging Point at Wan Chai Ex-PCWA
Spoil Disposal

Contract 1124 - ADM Works for SCL
Spoil Removal
Works within the station
Aboveground works and reinstatement
Demolition of Ventilation Shaft X


