
ID Task Name Duration Start Finish

1 Construction period 300 days Aug 1 '12 Sep 24 '13

2 Site formation works 28 days Aug 1 '12 Sep 7 '12

3 Construction of concrete
footing

82 days Sep 10 '12 Jan 1 '13

4 Plubming & Drainage
system

264 days Sep 10 '12 Sep 12 '13

5 Erection of steel frame 126 days Sep 10 '12 Mar 4 '13

6 Installation of sandwich
roof panel

69 days Mar 5 '13 Jun 7 '13

7 Construction of plant room 99 days Mar 5 '13 Jul 19 '13

8 Construction of concrete
floor slab

47 days Jun 10 '13 Aug 13 '13

9 B.S. Works 249 days Sep 19 '12 Sep 2 '13

10 General Cleaning / Site
Clearance

7 days Sep 13 '13 Sep 23 '13

11 Site Handover to User 1 day Sep 24 '13 Sep 24 '13 Site 
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