
Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

KTD 1 Centre of Excellence in Paediatric
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1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 362 -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 265 56 56

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 170 60 60

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg 251 57 57

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a 110 64 64 64

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b 66 68 68 68

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c 34 74 74 74

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d 47 71 71 71

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e 87 66 66 66

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f 134 62 62 62

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g 185 59 59 59

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a 106 64 64 64

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b 58 69 69 69

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c 22 78 78 78

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d 37 73 73 73

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e 80 67 67 67

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f 131 62 62 62

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g 183 59 59 59

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 240 57 57 57

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit -- -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a 110 75 75

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b 66 79 79

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c 34 85 85

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d 47 82 82

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e 87 77 77

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f 134 73 73

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g 185 70 70

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a 110 74 74

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b 66 79 79

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c 34 85 85

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d 47 82 82

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e 87 76 76

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f 134 73 73

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g 185 70 70

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a 110 71 71

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b 66 76 76

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c 34 82 82

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d 47 79 79

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e 87 73 73

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f 134 70 70

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g 185 67 67

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a 110 74 74

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b 66 78 78

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c 34 84 84

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d 47 81 81

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e 87 75 75

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f 134 72 72

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g 185 69 69

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 240 -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b 58 80 80

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c 22 88 88

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d 37 83 83

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e 80 77 77

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f 131 72 72

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g 183 70 70

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b 58 80 80

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c 22 88 88

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d 37 84 84

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e 80 77 77

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f 131 73 73

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g 183 70 70

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a 106 72 72

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b 58 77 77

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c 22 86 86

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d 37 81 81

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e 80 74 74

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f 131 70 70

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g 183 67 67

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a 106 74 74

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b 58 79 79

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c 22 87 87

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d 37 83 83

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e 80 76 76

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f 131 72 72

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g 183 69 69
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8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg 251 64 64 64 64 64

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg 251 67 67 67

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg 251 64 64 64 64 64 64 64 64 64 64

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 265 68 68

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 170 72 72

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 265 68 68 68

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 170 72 72

9.3 Construction of structures 120 Sec B2 265 67 67 67

9.3 Construction of structures 120 Sec B3 170 70 70

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 362 -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 362 -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 362 -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 240 68 68 68 68

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 240 68 68 68

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 240 65 65 65

11.4 Soil backfilling up to future ground formation level 120 Sec C3 240 68 68

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit -- -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit -- -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit -- -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit -- -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit -- -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 149 65 65 65 65 65 65

16.2 Truck Traffic at Haul Road 82 Haul Road 171 62 62 62 62 62 62

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 170 67 67 67 67 67 67 67

18 Installation of Signages & Painting of Road Markings 116 SEC B3 170 67 67 67 67

19 Road L18 116 SEC B3 170 67 67 67 67 67 67 67

20 Testing & commissioning 110 SEC B3 170 61 61 61 61 61 61 61

Total: -- 63 77 77 80 80 -- -- -- -- -- 67 67 67 67 76 80 86 87 86 86 82 77 73 69 -- 80 89 89 86 87 88 84 78 76 75 72 71 72 69 64 64 64 64 64 64 69 67 67 67 67 67 70 70 70 68 68 68 61 61 61

Exceedances: -- -- 2 2 5 5 -- -- -- -- -- -- -- -- -- 1 5 11 12 11 11 7 2 -- -- -- 5 14 14 11 12 13 9 3 1 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
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1 Contract Commencement

2 Mobilisation 114 Launching Shaft 125 67 67

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a 316 -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b 264 56 56 56

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c 212 58 58 58

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d 161 60 60 60

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e 111 64 64 64

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f 68 68 68 68

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g 35 74 74 74

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a 314 -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b 263 56 56 56

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c 211 58 58 58

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d 160 60 60 60

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e 108 64 64 64

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f 59 69 69 69

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g 23 77 77 77

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 42 72 72 72

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft 125 63 63 63

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit -- -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft 125 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft 125 66 66 66 66 66 66

4.3 Tunneling Works of Bore 1 0 Launching Shaft 125 -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft 125 -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft 125 -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft 125 -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft 125 -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft 125 74 74 74 74 74 74

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft 125 74 74 74 74 74 74 74 74

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft 125 70 70 70 70 70 70 70 70

5.4 Partial soil backfilling 119 Launching Shaft 125 72 72 72 72

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft 125 72 72 72 72

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a 316 -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b 264 67 67

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c 212 69 69

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d 161 72 72

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e 111 75 75

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f 68 79 79

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g 35 85 85

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a 316 -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b 264 67 67

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c 212 69 69

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d 161 71 71

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e 111 74 74

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f 68 78 78

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g 35 84 84

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a 316 -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b 264 64 64

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c 212 66 66

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d 161 68 68

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e 111 71 71

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f 68 76 76

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g 35 81 81

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a 316 -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b 264 66 66

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c 212 68 68

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d 161 70 70

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e 111 73 73

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f 68 78 78

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g 35 83 83

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 42 -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b 263 66 66

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c 211 68 68

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d 160 71 71

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e 108 74 74

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f 59 79 79

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g 23 88 88

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b 263 67 67

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c 211 69 69

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d 160 71 71

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e 108 74 74

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f 59 80 80

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g 23 88 88

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a 314 -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b 263 64 64

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c 211 66 66

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d 160 68 68

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e 108 72 72

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f 59 77 77

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g 23 85 85

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a 314 -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b 263 66 66

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c 211 68 68

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d 160 70 70

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e 108 73 73

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f 59 79 79

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g 23 87 87
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 42 83 83 83 83

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 42 83 83 83

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 42 80 80 80

11.4 Soil backfilling up to future ground formation level 120 Sec C3 42 83 83

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit -- -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit -- -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit -- -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit -- -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit -- -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point 242 63 63 63 63

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road 67 67 67 67 67 67 67

16.3 Barge Operation at Barging Point 99 Barging Point 242 46 46 46 46 46 46

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- -- 76 76 79 80 74 74 77 77 76 76 76 76 76 72 72 75 76 79 81 86 85 83 83 -- 66 71 73 76 81 89 89 84 88 88 83 81 81 83 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- 1 1 4 5 -- -- 2 2 1 1 1 1 1 -- -- -- 1 4 6 11 10 8 8 -- -- -- -- 1 6 14 14 9 13 13 8 6 6 8 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

KER 1 Future Development at Kerry Godown

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft 34 78 78

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e 273 56 56 56

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f 221 58 58 58

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g 171 60 60 60

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e 274 56 56 56

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f 223 58 58 58

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g 173 60 60 60

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 109 64 64 64

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft 34 74 74 74

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit -- -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft 34 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft 34 77 77 77 77 77 77

4.3 Tunneling Works of Bore 1 0 Launching Shaft 34 -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft 34 -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft 34 -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft 34 -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft 34 -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft 34 85 85 85 85 85 85

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft 34 85 85 85 85 85 85 85 85

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft 34 82 82 82 82 82 82 82 82

5.4 Partial soil backfilling 119 Launching Shaft 34 84 84 84 84

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft 34 84 84 84 84

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e 273 67 67

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f 221 69 69

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g 171 71 71

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e 273 66 66

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f 221 68 68

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g 171 70 70

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e 273 64 64

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f 221 65 65

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g 171 68 68

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e 273 66 66

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f 221 67 67

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g 171 70 70

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 109 -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e 274 66 66

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f 223 68 68

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g 173 70 70

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e 274 66 66

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f 223 68 68

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g 173 70 70

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e 274 64 64

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f 223 65 65

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g 173 68 68

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e 274 65 65

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f 223 67 67

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g 173 69 69

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

KER 1 Future Development at Kerry Godown

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 109 74 74 74 74

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 109 75 75 75

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 109 72 72 72

11.4 Soil backfilling up to future ground formation level 120 Sec C3 109 75 75

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit -- -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit -- -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit -- -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit -- -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit -- -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point 108 70 70 70 70

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road 212 62 62 62 62 62 62

16.3 Barge Operation at Barging Point 99 Barging Point 108 53 53 53 53 53 53

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- -- 63 63 75 85 85 85 88 88 87 87 87 87 87 82 82 84 84 85 78 79 78 78 70 -- -- -- -- 66 70 72 76 75 76 76 75 84 84 85 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- 10 10 10 13 13 12 12 12 12 12 7 7 9 9 10 3 4 3 3 -- -- -- -- -- -- -- -- 1 -- 1 1 -- 9 9 10 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 1 Tin Hau Temple

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg 216 58 58 58

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 402 -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 1 Tin Hau Temple

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 402 -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 402 -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 402 -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 402 -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 402 -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 402 -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg 216 --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg 216 67 67 67 67

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg 216 70 70 70 70

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg 216 69 69 69 69 69 69

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 58 58 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 67 67 67 70 70 70 69 69 69 69 69 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 2 Tin Hau Temple

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg 233 57 57 57

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit -- -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --
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Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 2 Tin Hau Temple

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit -- -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit -- -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit -- -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit -- -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit -- -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg 233 --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg 233 66 66 66 66

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg 233 69 69 69 69

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg 233 68 68 68 68 68 68

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 57 57 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 66 66 66 69 69 69 68 68 68 68 68 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 3 Flat 26E Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg 256 56 56 56

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 323 -- -- --

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 3 Flat 26E Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 323 -- -- -- -- --

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 323 -- -- -- -- --

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 323 -- -- -- --

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 323 -- -- --

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 323 -- -- -- -- -- -- --

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 323 -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg 256 --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg 256 65 65 65 65

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg 256 69 69 69 69

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg 256 68 68 68 68 68 68

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 56 56 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 65 65 65 69 69 69 68 68 68 68 68 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 4 Flat 121 Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 63 69 69 69

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --

2016 2017 2018 2019 2020
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Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 4 Flat 121 Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 63 80 80 80 80 80

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 63 80 80 80 80 80

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 63 77 77 77 77

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 63 79 79 79

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 63 73 73 73 73 73 73 73

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 63 79 79 79 79 79 79 79 79 79 79 79 79 79 79 79

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 69 69 -- -- -- 79 79 79 79 79 79 79 79 79 79 79 79 79 79 -- -- -- -- -- 80 83 83 83 80 77 77 77 -- -- -- -- 79 79 73 73 73 73 73 73 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- 4 4 4 4 4 4 4 4 4 4 4 4 4 4 -- -- -- -- -- 5 8 8 8 5 2 2 2 -- -- -- -- 4 4 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 5 Flat 103 Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 82 66 66 66

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 5 Flat 103 Cha Kwo Ling Tsuen

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 82 77 77 77 77 77

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 82 78 78 78 78 78

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 82 75 75 75 75

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 82 77 77 77

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 82 70 70 70 70 70 70 70

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 82 76 76 76 76 76 76 76 76 76 76 76 76 76 76 76

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 66 66 -- -- -- 76 76 76 76 76 76 76 76 76 76 76 76 76 76 -- -- -- -- -- 77 81 81 81 78 75 75 75 -- -- -- -- 77 77 70 70 70 70 70 70 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- 1 1 1 1 1 1 1 1 1 1 1 1 1 1 -- -- -- -- -- 2 6 6 6 3 -- -- -- -- -- -- -- 2 2 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Item No. Construction Activity SWL

NOTIONAL 

SOURCE 

LOCATION DISTANCE SPL

2016 2017 2018 2019 2020



Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 6 Kar Hing Building

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 97 65 65 65

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --

2016 2017 2018 2019 2020
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Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 6 Kar Hing Building

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 97 76 76 76 76 76

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 97 77 77 77 77 77

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 97 74 74 74 74

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 97 76 76 76

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 97 69 69 69 69 69 69 69

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 97 75 75 75 75 75 75 75 75 75 75 75 75 75 75 75

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 65 65 -- -- -- 75 75 75 75 75 75 75 75 75 75 75 75 75 75 -- -- -- -- -- 76 80 80 80 77 74 74 74 -- -- -- -- 76 76 69 69 69 69 69 69 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 1 5 5 5 2 -- -- -- -- -- -- -- 1 1 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

2018 2019 2020
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Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 7 Kam See Building

15

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

1 Contract Commencement

2 Mobilisation 114 Launching Shaft -- -- --

3 Site Investigation

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B1 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B2 -- -- --

3.1 Site Investigation at KTD - Suppressed Road 110 Sec B3 -- -- --

3.1 Site Investigation at KTD - Ventilation Building 110 West Vent Bldg -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1a 110 SEC C1a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1b 110 SEC C1b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1c 110 SEC C1c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1d 110 SEC C1d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1e 110 SEC C1e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1f 110 SEC C1f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C1g 110 SEC C1g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2a 110 SEC C2a -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2b 110 SEC C2b -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2c 110 SEC C2c -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2d 110 SEC C2d -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2e 110 SEC C2e -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2f 110 SEC C2f -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C2g 110 SEC C2g -- -- -- --

3.1 Site Investigation at KTD - Cut and Cover Tunnel Segment C3 110 SEC C3 -- -- -- --

3.1 Site Investigation at KTD - Launching Shaft 110 Launching Shaft -- -- -- --

3.2 Site Investigation at Lam Tin - East Ventilation Building 110 East Vent Bldg -- -- -- --

3.2 Site Investigation at Lam Tin - Receiving Pit 110 Receiving Pit 108 64 64 64

4 TBM Works 

4.1 Design and Procurement 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

4.2 Mobilisation & 1st TBM Launching 113 Launching Shaft -- -- -- -- -- -- --

4.3 Tunneling Works of Bore 1 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.4 Launch of 2nd TBM 0 Launching Shaft -- -- -- --

4.5 Tunneling Works of Bore 2 0 Launching Shaft -- -- -- -- -- -- -- -- -- -- -- -- --

4.6 Cross passages 0 Launching Shaft -- -- -- -- -- -- -- --

4.7 Fitting out 0 Launching Shaft -- -- -- -- -- -- --

5 (CH6559 - CH6629) Launching Shaft 

5.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Launching Shaft -- -- -- -- -- -- --

5.2 Bulk excavation & ELS installation to final tunnel formation level 121 Launching Shaft -- -- -- -- -- -- -- -- --

5.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 117 Launching Shaft -- -- -- -- -- -- -- -- --

5.4 Partial soil backfilling 119 Launching Shaft -- -- -- -- --

5.5 Soil backfilling up to future ground formation level 119 Launching Shaft -- -- -- -- --

6 (CH6050 - CH6445) Cut-and-Cover Tunnel (1st Cell with ventilation adit) 

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 121 Sec C1a -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 121 Sec C1b -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 121 Sec C1c -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 121 Sec C1d -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 121 Sec C1e -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 121 Sec C1f -- -- --

6.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 7 121 Sec C1g -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C1a -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C1b -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C1c -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C1d -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C1e -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C1f -- -- --

6.2 Bulk excavation & ELS installation to final tunnel formation level - Month 7 120 Sec C1g -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C1a -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C1b -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C1c -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C1d -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C1e -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C1f -- -- --

6.3 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C1g -- -- --

6.4 Soil backfilling up to future ground formation level - Month 1 119 Sec C1a -- -- --

6.4 Soil backfilling up to future ground formation level - Month 2 119 Sec C1b -- -- --

6.4 Soil backfilling up to future ground formation level - Month 3 119 Sec C1c -- -- --

6.4 Soil backfilling up to future ground formation level - Month 4 119 Sec C1d -- -- --

6.4 Soil backfilling up to future ground formation level - Month 5 119 Sec C1e -- -- --

6.4 Soil backfilling up to future ground formation level - Month 6 119 Sec C1f -- -- --

6.4 Soil backfilling up to future ground formation level - Month 7 119 Sec C1g -- -- --

7 (CH6050 - CH6445) Cut-and-Cover Tunnel (2nd Cell) 

7.1 Divert TD4 Sec C3 -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 1 120 Sec C2b -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 2 120 Sec C2c -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 3 120 Sec C2d -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 4 120 Sec C2e -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 5 120 Sec C2f -- -- --

7.2 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) - Month 6 120 Sec C2g -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 1 120 Sec C2b -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 2 120 Sec C2c -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 3 120 Sec C2d -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 4 120 Sec C2e -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 5 120 Sec C2f -- -- --

7.3 Bulk excavation & ELS installation to final tunnel formation level - Month 6 120 Sec C2g -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 1 117 Sec C2a -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 2 117 Sec C2b -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 3 117 Sec C2c -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 4 117 Sec C2d -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 5 117 Sec C2e -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 6 117 Sec C2f -- -- --

7.4 Tunnel Structure Construction (including rebar fixing & concreting) - Month 7 117 Sec C2g -- -- --

7.5 Soil backfilling up to future ground formation level - Month 1 119 Sec C2a -- -- --

7.5 Soil backfilling up to future ground formation level - Month 2 119 Sec C2b -- -- --

7.5 Soil backfilling up to future ground formation level - Month 3 119 Sec C2c -- -- --

7.5 Soil backfilling up to future ground formation level - Month 4 119 Sec C2d -- -- --

7.5 Soil backfilling up to future ground formation level - Month 5 119 Sec C2e -- -- --

7.5 Soil backfilling up to future ground formation level - Month 6 119 Sec C2f -- -- --

7.5 Soil backfilling up to future ground formation level - Month 7 119 Sec C2g -- -- --
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Appendix 5E

CE 38/2008(HY)

Kai Tak Development - Trunk Road T2 and Infrastructure at South Apron

Investigation, Design and Construction

Construction Noise Assessment (Unmitigated Scenario)

CKL 7 Kam See Building

15
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61

8 SA WEST VENT BLDG 

8.1 Piling Works (Pre-bored H-piles) 117 West Vent Bldg -- -- -- -- -- --

8.2 Excavation with ELS (sheetpile) for construction of pilecap 120 West Vent Bldg -- -- -- --

8.3 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 117 West Vent Bldg -- -- -- -- -- -- -- -- -- -- --

9 (CH5880 - CH6050) Depressed Road Section 

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B2 -- -- --

9.1 Site formation (Breaking of existing concrete pavement, Sheet-piling) 122 Sec B3 -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B2 -- -- -- --

9.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec B3 -- -- --

9.3 Construction of structures 120 Sec B2 -- -- -- --

9.3 Construction of structures 120 Sec B3 -- -- --

10 (CH5250 - CH5880) At-Grade Road Section 

10.1 Site formation (Breaking of existing concrete pavement & Excavation) 121 Sec B1 -- -- --

10.2

Construction of underground drainage system & utilities

(including trench excavation, pipe/utilities installation, in-situ casting of gully/manholes/drawpit & backfilling) 118 Sec B1 -- -- -- -- --

10.3 Construction of Carriageway & Street Furnitures 123 Sec B1 -- -- -- -- -- --

11 (CH6445 - CH6559) Cut-and-Cover Tunnel Section 

11.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 120 Sec C3 -- -- -- -- --

11.2 Bulk excavation & ELS installation to final tunnel formation level 121 Sec C3 -- -- -- --

11.3 Tunnel Structure Construction (including rebar fixing & concreting) 117 Sec C3 -- -- -- --

11.4 Soil backfilling up to future ground formation level 120 Sec C3 -- -- --

12 (CH8680 - CH8767) Reception Shaft & Cut-and-Cover Tunnel 

12.1 Construction of Diaphragm Wall (including excavation, rebar cage installation & concreting) 121 Receiving Pit 108 75 75 75 75 75

12.2 Bulk excavation & ELS installation to final tunnel formation level 121 Receiving Pit 108 76 76 76 76 76

12.3 Launching Shaft Structure Construction (including rebar fixing & concreting) 118 Receiving Pit 108 73 73 73 73

12.4 Soil backfilling up to future ground formation level 120 Receiving Pit 108 75 75 75

12.5 Cut-and-cover tunnel finishing works 114 Receiving Pit 108 68 68 68 68 68 68 68

13 Site Formation works at Cha Kwo Ling PCA 120 Receiving Pit 108 74 74 74 74 74 74 74 74 74 74 74 74 74 74 74

14 CKL WEST VENT BLDG 

14.1 Handover of Lam Tin Site Formation East Vent Bldg -- --

14.2 Piling Works (Pre-bored H-piles) 119 East Vent Bldg -- -- -- -- --

14.3 Excavation with ELS (sheetpile) for construction of pilecap 122 East Vent Bldg -- -- -- -- --

14.4 Construction of Pilecap & WEST VENT BLDG Structure (including rebar fixing & concreting) 121 East Vent Bldg -- -- -- -- -- -- --

15 Construct Barging Point at South Apron 116 Barging Point -- -- -- -- --

16 Export existing fill material from WA4 

16.1 Excavator at WA 4 113 Works Area 4 -- -- -- -- -- -- --

16.2 Truck Traffic at Haul Road 82 Haul Road -- -- -- -- -- -- --

16.3 Barge Operation at Barging Point 99 Barging Point -- -- -- -- -- -- --

17 TCSS & Finishes 116 SEC B3 -- -- -- -- -- -- -- --

18 Installation of Signages & Painting of Road Markings 116 SEC B3 -- -- -- -- --

19 Road L18 116 SEC B3 -- -- -- -- -- -- -- --

20 Testing & commissioning 110 SEC B3 -- -- -- -- -- -- -- --

Total: -- 64 64 -- -- -- 74 74 74 74 74 74 74 74 74 74 74 74 74 74 -- -- -- -- -- 75 79 79 79 76 73 73 73 -- -- -- -- 75 75 68 68 68 68 68 68 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedances: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 4 4 4 1 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
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