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Appendix A. Tentative Construction 
Programme 



Appendix A - Tentative Construction Programme

Construction Activity Duration

(month)

EVA, slope stabilization & site formation works 9

Foundation 8

Main building construction 18

Superstructure 5

Glass curtain wall installation 7

Water rides installation 3

Interior fitting out 10

Total 29
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