
Tung Chung New Town Extension

Construction Programme
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Ma Wan Chung Improvement Works, Tung Chung Road North and Access Road to RO 2017Q3 2019Q1

Tung Chung East Reclamation 2017Q3 2023Q4

Road P1 Reclamation 2018Q1 2021Q1

Tung Chung East

Phase 1

Essential Infrastructure Works 2020Q2 2023Q3

G/IC & Commercial Development 2020Q2 2023Q3

Residential (Public) - B1-1, B1-2 2020Q2 2023Q3

Phase 2

Essential Infrastructure Works 2020Q4 2024Q4

G/IC & Commercial Development 2020Q4 2024Q4

Residential (Private) - D1-1, D1-2, D2-1, D2-2 2020Q4 2024Q4

Residential (Public) - D2-3 & D2-4 2020Q4 2024Q4

Phase 3

Essential Infrastructure Works 2022Q4 2027Q4

G/IC & Commercial Development 2022Q4 2027Q4

Residential (Public) - A2-1, A2-4 2022Q4 2027Q4

Residential (Private) - A2-2, A2-3 2022Q4 2027Q4

Phase 4

Essential Infrastructure Works 2024Q1 2030Q1

G/IC & Commercial Development 2024Q1 2030Q1

Residential (Public) - C1-1, C2-1, C2-2, E1-1, E1-5 2024Q1 2030Q1

Residential (Priv.)-E1-2,E1-3,E1-4,E3-1,E3-2,F1-1,F1-2,F2-1,F2-2 2024Q1 2030Q1

Tung Chung West

Phase 1

Essential Infrastructure Works 2019Q2 2022Q2

Residential (Public) - TCV-6 & TCV-7 2019Q2 2023Q4

Residential (Private) - TCW-2 2019Q2 2023Q4

Residential (Private) - TCW-3 2019Q2 2023Q4

Phase 2

Essential Infrastructure Works 2022Q2 2030Q4

G/IC & Commercial Development 2022Q2 2030Q4

Residential (Priv.)-TCW-1,TCV-1,TCV-2,TCV-3,TCV-4,TCV-5a,TCV-5b,TCV-8 2022Q2 2030Q4

Service Reservoirs 2018Q3 2022Q2

Task Name
2019

Start Finish
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