
Agreement No. CE31/2014 (CE)

Engineering Study for Police Facilities in Kong Nga Po - Feasibility Study

Tentative Construction Works Programme
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### M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24 M25 M26 M27 M28 M29 M30 M31 M32 M33 M34 M35 M36 M37 M38 M39 M40 M41 M42 M31 M32 M33 M34 M35 M36 M37 M38 M39 M40 M41 M42

Within Development Area

1. Site Formation Works

Zone 1 - Excavation Works 8 1 1 1 1 1 1 1 1

Zone 1 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 1 - Filling Works 11 1 1 1 1 1 1 1 1 1 1 1

Zone 1 - Tree Felling 4 1 1 1 1

Zone 1 - Landscaping 5 1 1 1 1 1

Zone 2 - Excavation Works 14 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Zone 2 - Retaining Structure (including Underpass) 10 1 1 1 1 1 1 1 1 1 1

Zone 2 - Filling Works 11 1 1 1 1 1 1 1 1 1 1 1

Zone 2 - Tree Felling 4 1 1 1 1

Zone 2 - Landscaping 5 1 1 1 1 1

Zone 3 - Excavation Works 12 1 1 1 1 1 1 1 1 1 1 1 1

Zone 3 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 3 - Filling Works 8 1 1 1 1 1 1 1 1

Zone 3 - Tree Felling 4 1 1 1 1

Zone 3 - Landscaping 4 1 1 1 1

Zone 4 - Excavation Works 8 1 1 1 1 1 1 1 1

Zone 4 - Retaining Structure 10 1 1 1 1 1 1 1 1 1 1

Zone 4 - Filling Works 14 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Zone 4 - Tree Felling 4 1 1 1 1

Zone 4 - Landscaping 4 1 1 1 1

2. Slope Upgrading Works (incl. Natural Terrain Mitigation) 12 1 1 1 1 1 1 1 1 1 1 1 1

3. Infrastructure Works

Road Works 10 1 1 1 1 1 1 1 1 1 1

Utilities and Drainage Works 12 1 1 1 1 1 1 1 1 1 1 1 1

Sewage Works 12 1 1 1 1 1 1 1 1 1 1 1 1

4. Building Works (by Others)

Zone 1 - Building Works (by Others) 29 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Zone 2 - Building Works (by Others) 31 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Zone 3 & 4 - Building Works (by Others) 20 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

5. Testing and Commissioning 14 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Along KNP Road

1. Site Formation Works

Zone 5 - Excavation Works 5 1 1 1 1 1

Zone 5 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 5 - Filling Works 9 1 1 1 1 1 1 1 1 1

Zone 5 - Slope Upgrading Works (incl. Natural Terrain Mitigation) 12 1 1 1 1 1 1 1 1 1 1 1 1

Zone 6 - Excavation Works 5 1 1 1 1 1

Zone 6 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 6 - Filling Works 9 1 1 1 1 1 1 1 1 1

Zone 6 - Slope Upgrading Works (incl. Natural Terrain Mitigation) 14 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Zone 7 - Excavation Works 5 1 1 1 1 1

Zone 7 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 7 - Filling Works 9 1 1 1 1 1 1 1 1 1

Zone 7 - Slope Upgrading Works (incl. Natural Terrain Mitigation) 12 1 1 1 1 1 1 1 1 1 1 1 1

Zone 8 - Excavation Works 5 1 1 1 1 1

Zone 8 - Retaining Structure 8 1 1 1 1 1 1 1 1

Zone 8 - Filling Works 9 1 1 1 1 1 1 1 1 1

Zone 8 - Slope Upgrading Works (incl. Natural Terrain Mitigation) 10 1 1 1 1 1 1 1 1 1 1

2. Bridge 10 1 1 1 1 1 1 1 1 1 1

3. Infrastructure Works

Zone 5 & 6 - Road Works 5 1 1 1 1 1

Zone 5 & 6 - Utilities 6 1 1 1 1 1 1

Zone 5 & 6 - Drainage Works 6 1 1 1 1 1 1

Zone 5 & 6 - Sewage Works 6 1 1 1 1 1 1

Zone 7 & 8 - Road Works 4 1 1 1 1

Zone 7 & 8 - Utilities 5 1 1 1 1 1

Zone 7 & 8 - Drainage Works 5 1 1 1 1 1

Zone 7 & 8 - Sewage Works 5 1 1 1 1 1

4. Landscaping Works

Zone 5 & 6 - Tree Felling 2 1 1

Zone 7 & 8 - Tree Felling 2 1 1

Landscaping 4 1 1 1 1

Notes:

 - Assume 12 months for maintenance period and outstanding works from Jan 2021

Duration

(Month)
Activity
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