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Agreement No. CE 68/2017 - Site Formation and Infrastructural Works for the Development at San Hing Road and Hong Po Road, Tuen Mun - Feasibility Study

Tentative Construction Programme

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

A1 Site Clearance 3 Apr-25 Jun-25

A2 Land Decontamination 15 Apr-25 Jun-26

A3 Site Formation 15 Oct-25 Dec-26

A4 Piling and Building Works (by others) 45 Jan-27 Sep-30

B. Proposed SHR Sewerage Pumping Station

B1 Site Clearance 6 Oct-26 Mar-27

B2 Land Decontamination 15 Oct-26 Dec-27

B3 Site Formation 6 Jan-28 Jun-28

B4 Foundation Works & Superstructure Construction 15 Jul-28 Sep-29

B5 Construction of Associated Rising Main 12 Oct-28 Sep-29

B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) 12 Oct-29 Sep-30

B7 Installation of Equipment & Testing 12 Oct-29 Sep-30

C1 Site Clearance 4 Oct-26 Jan-27

C2 Land Decontamination 15 Oct-26 Dec-27

C3 Site Formation 6 Oct-27 Mar-28

C4 Infrastructure Works 18 Jan-28 Jun-29

C5 Roadworks 10 Dec-28 Sep-29

C6 Erection of Noise Barriers 10 Dec-28 Sep-29

D. Proposed Road L7 with J15

D1 Site Clearance 4 Apr-26 Jul-26

D2 Site Formation (Construction of retaining structures & slopeworks) 24 Aug-26 Jul-28

D3 Infrastructure Works 16 Jun-28 Sep-29

D4 Road Works and improvement works at J15 11 Nov-28 Sep-29

E. San Hing Road Site with J4 (SF: 29 months)

E1 Site Clearance 14 Oct-25 Nov-26

E2 Land Decontamination 26 Oct-25 Nov-27

E3 Site Formation (Construction of retaining structures) 23 Apr-26 Feb-28

E4 Infrastructure Works 12 Mar-27 Feb-28

E5 Roadworks 6 Mar-28 Aug-28

E6 PTI Structure (by others) 12 Jan-31 Dec-31

E7 Piling and Building Works (by others) 46 Mar-28 Dec-31

F. Hong Po Road Site (SF: 36 months)

F1 Site Clearance 6 Oct-26 Mar-27

F2 Land Decontamination 18 Oct-26 Mar-28

F3 Site Formation (Construction of retaining structures) 30 Apr-27 Sep-29

F4 Infrastructure Works 15 Jul-28 Sep-29

F5 Roadworks 6 Oct-29 Mar-30

F6 Natural Terrain Hazard Mitigation Measures 6 Oct-29 Mar-30

F7 Water Services Reservoirs 18 Oct-29 Mar-31

F8 PTI Structure (by others) 12 Aug-32 Jul-33

F9 Piling and Building Works (by others) 46 Oct-29 Jul-33

G1. School Sites at SHR Site 

G1 Site Clearance 4 Oct-26 Jan-27

G2 Land Decontamination 18 Dec-26 May-28

G3 Site Formation (Construction of retaining structures) 9 Nov-27 Jul-28

G4 Infrastructure Works 9 Nov-27 Jul-28

G5 Roadworks 6 Jul-28 Dec-28

G6 Piling and Building Works (by others) 36 Jan-29 Dec-31

G2. School Sites at SHR Site Extension

G1 Site Clearance 4 Oct-26 Jan-27

G2 Land Decontamination 18 Feb-27 Jul-28

G3 Site Formation (Construction of retaining structures) 12 Aug-28 Jul-29

G4 Infrastructure Works 12 Aug-28 Jul-29

G5 Roadworks 12 Aug-29 Jul-30

G6 Piling and Building Works (by others) 36 Aug-30 Jul-33

H. Other Associated Infrastructural Works outside Development Area

H1 Construction of Proposed Footbridge 36 Nov-26 Oct-29

H2 Road Improvement Works at Lam Tei Interchange (J1) 3 Jan-26 Mar-26

H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) 8 Apr-26 Nov-26

H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) 4 Sep-25 Dec-25

H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) 4 May-25 Aug-25

H6 Infrastructure Works along Ming Kum Road 27 Sep-25 Nov-27

H7 Infrastructure Works along Tsz Tin Road 6 Dec-26 May-27

H8 Infrastructure Works near Lam Tei Interchange 9 Aug-25 Apr-26

20292025 2026 2027 2028

C. Realigned Hong Po Road

Duration 

(months)
Start End

A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

Item Activities
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