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Appendix 5.10 Development at San Hing Road
and Hong Po Road, Tuen Mun

Predicted Construction Noise Levels at Representative NSRs during Examination Period (Mitigated Scenario)
Mitigated Scenario

NAP: E11_CN01

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

A1 Site Clearance A-1 Apr-25 Jun-25 102 n/a n/a -- --
A2 Land Decontamination A-1 Apr-25 Jun-26 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
A3 Site Formation A-1 Oct-25 Dec-26 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
A4 Piling and Building Works (by others) A-1 Jan-27 Sep-30 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

B. Proposed SHR Sewerage Pumping Station
B1 Site Clearance B-1 Oct-26 Mar-27 102 125 55 55 55 55 55 55 55
B2 Land Decontamination B-1 Oct-26 Dec-27 105 125 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58
B3 Site Formation B-1 Jan-28 Jun-28 99 125 52 52 52 52 52 52 52
B4 Foundation Works & Superstructure Construction B-1 Jul-28 Sep-29 107 125 60 60 60 60 60 60 60 60 60 60 60 60 60 60 60 60
B5 Construction of Associated Rising Main BU-1 Oct-28 Sep-29 101 79 58 58 58 58 58 58 58 58 58 58 58 58 58
B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) BU-2 Aug-29 Dec-29 100 n/a n/a -- -- -- -- --
B7 Installation of Equipment & Testing B-1 Oct-29 Sep-30 103 125 56 56 56 56 56 56 56 56 56 56 56 56 56

C. Realigned Hong Po Road
Worksite C-1

C Realigned Hong Po Road C-1 Oct-26 Sep-29 105 128 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58 58
Worksite C-2

C Realigned Hong Po Road C-2 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
D. Proposed Road L7 with J15

D Proposed Road L7 with J15 D-1 Apr-26 Sep-29 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E. San Hing Road Site with J4 (SF: 29 months)

E5 Roadworks E-5 Mar-28 Aug-28 100 118 54 54 54 54 54 54 54
E6 PTI Structure (by others) E-6 Jan-31 Dec-31 107 160 58 58 58 58 58 58 58 58 58 58 58 58

Worksite E-1
E1 Site Clearance E-1 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-1 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-1 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-1 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-1 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-2
E1 Site Clearance E-2 Oct-25 Nov-26 102 156 53 53 53 53 53 53 53 53 53 53 53 53 53 53 53
E2 Land Decontamination E-2 Oct-25 Nov-27 105 156 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56
E3 Site Formation (Construction of retaining structures) E-2 Apr-26 Feb-28 99 156 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
E4 Infrastructure Works E-2 Mar-27 Feb-28 101 156 52 52 52 52 52 52 52 52 52 52 52 52
E7 Piling and Building Works (by others) E-2 Mar-28 Dec-31 105 156 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56 56

Worksite E-4A
E4 Infrastructure Works E-4A Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-4B
E4 Infrastructure Works E-4B Mar-27 Feb-28 101 167 52 52 52 52 52 52 52 52 52 52 52 52

F. Hong Po Road Site (SF: 36 months)
F1 Site Clearance F-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
F2 Land Decontamination F-1 Oct-26 Mar-28 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F3 Site Formation (Construction of retaining structures) F-1 Apr-27 Sep-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F4 Infrastructure Works F-1 Jul-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F6 Natural Terrain Hazard Mitigation Measures FS-1 Oct-29 Mar-30 107 n/a n/a -- -- -- -- -- --
F7 Water Services Reservoirs FS-1 Oct-29 Mar-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F8 PTI Structure (by others) F-2 Aug-32 Jul-33 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --
F9 Piling and Building Works (by others) F-1 Oct-29 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G1. School Sites at SHR Site
G1 Site Clearance G-1 Oct-26 Jan-27 102 289 48 48 48 48 48
G2 Land Decontamination G-1 Dec-26 May-28 104 289 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
G3 Site Formation (Construction of retaining structures) G-1 Nov-27 Jul-28 99 289 45 45 45 45 45 45 45 45 45 45
G4 Infrastructure Works GR-1 Nov-27 Jul-28 101 309 46 46 46 46 46 46 46 46 46 46
G5 Roadworks GR-1 Jul-28 Dec-28 100 309 45 45 45 45 45 45 45
G6 Piling and Building Works (by others) G-1 Jan-29 Dec-31 105 289 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51 51

G2. School Sites at SHR Site Extension
G1 Site Clearance G-2 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-2 Feb-27 Jul-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-2 Aug-28 Jul-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-2 Aug-28 Jul-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G5 Roadworks GR-2 Aug-29 Jul-30 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G6 Piling and Building Works (by others) G-2 Aug-30 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

H. Other Associated Infrastructural Works outside Development Area
H1 Construction of Proposed Footbridge H-1 Nov-26 Oct-29 107 137 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59 59
H2 Road Improvement Works at Lam Tei Interchange (J1) H-2 May-25 Jul-25 100 n/a n/a -- -- --
H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) H-3 Jan-26 Aug-26 100 n/a n/a -- -- -- -- -- -- -- --
H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) H-4 Sep-25 Dec-25 100 258 47 47 47 47 47
H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) H-5 May-25 Aug-25 100 n/a n/a -- -- -- --
H6 Infrastructure Works along Ming Kum Road H-6 Sep-25 Nov-27 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H7 Infrastructure Works along Tsz Tin Road H-7 Jan-26 Feb-27 101 232 49 49 49 49 49 49 49 49 49 49 49 49 49 49 49
H8 Infrastructure Works near Lam Tei Interchange H-8 Aug-25 Apr-26 101 n/a n/a -- -- -- -- -- -- -- -- --

Concurrent Projects [4]

TM54-S4A-S TM54 Site 4A (South) TM54-S4A-S Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM54-S4A-E TM54 Site 4A (East) TM54-S4A-E Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

TM54-S5 TM54 Site 5 TM54-S5 Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM29 TM29 TM29 Jan-24 Dec-25 109 n/a n/a -- -- -- -- -- -- -- --

Cumulative Noise Level: -- -- -- -- 47 58 58 58 58 58 58 59 59 59 59 59 59 64 65 65 65 65 65 65 65 65 65 65 65 65 65 64 63 63 64 64 64 64 65 65 64 65 65 65 65 65 65 65 65 65 65 65 65 62 60 60 60 60 60 60 60 60 60 60 60 57 57 57 57 61 61 61 61 61 61 61 61 61 61 61 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Exceedance on Normal School Days: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedance during Examination Period: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Remarks:

[1] Worksites with length to width ratio exceeding 5 : 1 are divided into sub-worksites.
[2] n/a - not applicable. Worksites which are located completely outside 300m boundary from the NAP are not considered in the assessment.

Shaded and italicised distance is the minimum minimum separation distance between the school and the critical worksfront during examination period.
[3] Façade Correction (i.e. +3 dB(A)) has been applied.
[4] The SWLs of construction activities for TM54 and TM29 are made reference to the EIA Report Planning and Development Study of Potential Housing Site in Area 54, Tuen Mun (Register No.: AEIAR-015/1999).

Item Activity Worksites ID [1] Start End SWL
Distance

(m) [2] SPL[3] 2025 2026 2027 2028 2029 2030 2031 2032 2033

7/17/2020
Q:\Projects\BVSHRHPREI00\05 Assessments\02 Noise\04 Construction\Calculation\20200717\20200717_SHRHPR_CNIA_School Exam.xlsx Page 1 of 5



Appendix 5.10 Development at San Hing Road
and Hong Po Road, Tuen Mun

Predicted Construction Noise Levels at Representative NSRs during Examination Period (Mitigated Scenario)
Mitigated Scenario
NAP: E14_CN01

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

A1 Site Clearance A-1 Apr-25 Jun-25 102 n/a n/a
A2 Land Decontamination A-1 Apr-25 Jun-26 105 n/a n/a -- -- -- -- -- --
A3 Site Formation A-1 Oct-25 Dec-26 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
A4 Piling and Building Works (by others) A-1 Jan-27 Sep-30 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

B. Proposed SHR Sewerage Pumping Station
B1 Site Clearance B-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
B2 Land Decontamination B-1 Oct-26 Dec-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B3 Site Formation B-1 Jan-28 Jun-28 99 n/a n/a -- -- -- -- -- --
B4 Foundation Works & Superstructure Construction B-1 Jul-28 Sep-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B5 Construction of Associated Rising Main BU-1 Oct-28 Sep-29 101 68 60 60 60 60 60 60 60 60 60 60 60 60 60
B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) BU-2 Aug-29 Dec-29 100 37 63 63 63 63 63 63
B7 Installation of Equipment & Testing B-1 Oct-29 Sep-30 103 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --

C. Realigned Hong Po Road
Worksite C-1

C Realigned Hong Po Road C-1 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Worksite C-2

C Realigned Hong Po Road C-2 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
D. Proposed Road L7 with J15

D Proposed Road L7 with J15 D-1 Apr-26 Sep-29 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E. San Hing Road Site with J4 (SF: 29 months)

E5 Roadworks E-5 Mar-28 Aug-28 100 n/a n/a -- -- -- -- -- --
E6 PTI Structure (by others) E-6 Jan-31 Dec-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-1
E1 Site Clearance E-1 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-1 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-1 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-1 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-1 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-2
E1 Site Clearance E-2 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-2 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-2 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-2 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-2 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-4A
E4 Infrastructure Works E-4A Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-4B
E4 Infrastructure Works E-4B Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

F. Hong Po Road Site (SF: 36 months)
F1 Site Clearance F-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
F2 Land Decontamination F-1 Oct-26 Mar-28 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F3 Site Formation (Construction of retaining structures) F-1 Apr-27 Sep-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F4 Infrastructure Works F-1 Jul-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F6 Natural Terrain Hazard Mitigation Measures FS-1 Oct-29 Mar-30 107 n/a n/a -- -- -- -- -- --
F7 Water Services Reservoirs FS-1 Oct-29 Mar-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F8 PTI Structure (by others) F-2 Aug-32 Jul-33 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --
F9 Piling and Building Works (by others) F-1 Oct-29 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G1. School Sites at SHR Site
G1 Site Clearance G-1 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-1 Dec-26 May-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-1 Nov-27 Jul-28 99 n/a n/a -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-1 Nov-27 Jul-28 101 n/a n/a -- -- -- -- -- -- -- -- --
G5 Roadworks GR-1 Jul-28 Dec-28 100 n/a n/a -- -- -- -- -- --
G6 Piling and Building Works (by others) G-1 Jan-29 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G2. School Sites at SHR Site Extension
G1 Site Clearance G-2 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-2 Feb-27 Jul-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-2 Aug-28 Jul-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-2 Aug-28 Jul-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G5 Roadworks GR-2 Aug-29 Jul-30 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G6 Piling and Building Works (by others) G-2 Aug-30 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

H. Other Associated Infrastructural Works outside Development Area
H1 Construction of Proposed Footbridge H-1 Nov-26 Oct-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H2 Road Improvement Works at Lam Tei Interchange (J1) H-2 May-25 Jul-25 100 n/a n/a
H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) H-3 Jan-26 Aug-26 100 n/a n/a -- -- -- -- -- -- -- --
H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) H-4 Sep-25 Dec-25 100 229 48
H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) H-5 May-25 Aug-25 100 n/a n/a
H6 Infrastructure Works along Ming Kum Road H-6 Sep-25 Nov-27 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H7 Infrastructure Works along Tsz Tin Road H-7 Jan-26 Feb-27 101 37 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65
H8 Infrastructure Works near Lam Tei Interchange H-8 Aug-25 Apr-26 101 n/a n/a -- -- -- --

Concurrent Projects [4]

TM54-S4A-S TM54 Site 4A (South) TM54-S4A-S Jan-21 Dec-27 109 228 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57 57
TM54-S4A-E TM54 Site 4A (East) TM54-S4A-E Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

TM54-S5 TM54 Site 5 TM54-S5 Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM29 TM29 TM29 Jan-24 Dec-25 109 n/a n/a

Cumulative Noise Level [5]: 65 65 65 65 65 65 65 65 65 65 65 65 65 65 57 57 57 57 57 57 57 57 57 57 -- -- -- -- -- -- -- -- -- 60 60 60 60 60 60 60 60 60 60 65 65 63 63 63 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Exceedance on Normal School Days: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedance during Examination Period: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Remarks:

[1] Worksites with length to width ratio exceeding 5 : 1 are divided into sub-worksites.
[2] n/a - not applicable. Worksites which are located completely outside 300m boundary from the NAP are not considered in the assessment.

Shaded and italicised distance is the minimum minimum separation distance between the school and the critical worksfront during examination period.
[3] Façade Correction (i.e. +3 dB(A)) has been applied.
[4] The SWLs of construction activities for TM54 and TM29 are made reference to the EIA Report Planning and Development Study of Potential Housing Site in Area 54, Tuen Mun (Register No.: AEIAR-015/1999).
[5] Operation of E14_CN01 will commence in year 2026. Therefore, noise impact from construction activities before year 2026 are not assessed for E14_CN01.

Item Activity Worksites ID [1] Start End SWL
Distance

(m) [2] SPL[3] 2025 2026 2027 2028 2029 2030 2031 2032 2033
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Appendix 5.10 Development at San Hing Road
and Hong Po Road, Tuen Mun

Predicted Construction Noise Levels at Representative NSRs during Examination Period (Mitigated Scenario)
Mitigated Scenario
NAP: E15_CN01

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

A1 Site Clearance A-1 Apr-25 Jun-25 102 n/a n/a
A2 Land Decontamination A-1 Apr-25 Jun-26 105 n/a n/a -- -- -- -- -- --
A3 Site Formation A-1 Oct-25 Dec-26 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
A4 Piling and Building Works (by others) A-1 Jan-27 Sep-30 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

B. Proposed SHR Sewerage Pumping Station
B1 Site Clearance B-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
B2 Land Decontamination B-1 Oct-26 Dec-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B3 Site Formation B-1 Jan-28 Jun-28 99 n/a n/a -- -- -- -- -- --
B4 Foundation Works & Superstructure Construction B-1 Jul-28 Sep-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B5 Construction of Associated Rising Main BU-1 Oct-28 Sep-29 101 168 52 52 52 52 52 52 52 52 52 52 52 52 52
B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) BU-2 Aug-29 Dec-29 100 33 64 64 64 64 64 64
B7 Installation of Equipment & Testing B-1 Oct-29 Sep-30 103 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --

C. Realigned Hong Po Road
Worksite C-1

C Realigned Hong Po Road C-1 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Worksite C-2

C Realigned Hong Po Road C-2 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
D. Proposed Road L7 with J15

D Proposed Road L7 with J15 D-1 Apr-26 Sep-29 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E. San Hing Road Site with J4 (SF: 29 months)

E5 Roadworks E-5 Mar-28 Aug-28 100 n/a n/a -- -- -- -- -- --
E6 PTI Structure (by others) E-6 Jan-31 Dec-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-1
E1 Site Clearance E-1 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-1 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-1 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-1 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-1 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-2
E1 Site Clearance E-2 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-2 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-2 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-2 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-2 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-4A
E4 Infrastructure Works E-4A Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-4B
E4 Infrastructure Works E-4B Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

F. Hong Po Road Site (SF: 36 months)
F1 Site Clearance F-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
F2 Land Decontamination F-1 Oct-26 Mar-28 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F3 Site Formation (Construction of retaining structures) F-1 Apr-27 Sep-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F4 Infrastructure Works F-1 Jul-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F6 Natural Terrain Hazard Mitigation Measures FS-1 Oct-29 Mar-30 107 n/a n/a -- -- -- -- -- --
F7 Water Services Reservoirs FS-1 Oct-29 Mar-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F8 PTI Structure (by others) F-2 Aug-32 Jul-33 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --
F9 Piling and Building Works (by others) F-1 Oct-29 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G1. School Sites at SHR Site
G1 Site Clearance G-1 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-1 Dec-26 May-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-1 Nov-27 Jul-28 99 n/a n/a -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-1 Nov-27 Jul-28 101 n/a n/a -- -- -- -- -- -- -- -- --
G5 Roadworks GR-1 Jul-28 Dec-28 100 n/a n/a -- -- -- -- -- --
G6 Piling and Building Works (by others) G-1 Jan-29 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G2. School Sites at SHR Site Extension
G1 Site Clearance G-2 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-2 Feb-27 Jul-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-2 Aug-28 Jul-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-2 Aug-28 Jul-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G5 Roadworks GR-2 Aug-29 Jul-30 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G6 Piling and Building Works (by others) G-2 Aug-30 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

H. Other Associated Infrastructural Works outside Development Area
H1 Construction of Proposed Footbridge H-1 Nov-26 Oct-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H2 Road Improvement Works at Lam Tei Interchange (J1) H-2 May-25 Jul-25 100 n/a n/a
H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) H-3 Jan-26 Aug-26 100 n/a n/a -- -- -- -- -- -- -- --
H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) H-4 Sep-25 Dec-25 100 300 45
H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) H-5 May-25 Aug-25 100 n/a n/a
H6 Infrastructure Works along Ming Kum Road H-6 Sep-25 Nov-27 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H7 Infrastructure Works along Tsz Tin Road H-7 Jan-26 Feb-27 101 150 53 53 53 53 53 53 53 53 53 53 53 53 53 53 53
H8 Infrastructure Works near Lam Tei Interchange H-8 Aug-25 Apr-26 101 n/a n/a -- -- -- --

Concurrent Projects [4]

TM54-S4A-S TM54 Site 4A (South) TM54-S4A-S Jan-21 Dec-27 109 120 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62 62
TM54-S4A-E TM54 Site 4A (East) TM54-S4A-E Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

TM54-S5 TM54 Site 5 TM54-S5 Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM29 TM29 TM29 Jan-24 Dec-25 109 n/a n/a

Cumulative Noise Level [5]: 63 63 63 63 63 63 63 63 63 63 63 63 63 63 62 62 62 62 62 62 62 62 62 62 -- -- -- -- -- -- -- -- -- 52 52 52 52 52 52 52 52 52 52 65 65 64 64 64 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Exceedance on Normal School Days: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedance during Examination Period: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Remarks:

[1] Worksites with length to width ratio exceeding 5 : 1 are divided into sub-worksites.
[2] n/a - not applicable. Worksites which are located completely outside 300m boundary from the NAP are not considered in the assessment.

Shaded and italicised distance is the minimum minimum separation distance between the school and the critical worksfront during examination period.
[3] Façade Correction (i.e. +3 dB(A)) has been applied.
[4] The SWLs of construction activities for TM54 and TM29 are made reference to the EIA Report Planning and Development Study of Potential Housing Site in Area 54, Tuen Mun (Register No.: AEIAR-015/1999).
[5] Operation of E15_CN01 will commence in year 2026. Therefore, noise impact from construction activities before year 2026 are not assessed for E15_CN01.

Item Activity Worksites ID [1] Start End SWL
Distance

(m) [2] SPL[3] 2025 2026 2027 2028 2029 2030 2031 2032 2033
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Appendix 5.10 Development at San Hing Road
and Hong Po Road, Tuen Mun

Predicted Construction Noise Levels at Representative NSRs during Examination Period (Mitigated Scenario)
Mitigated Scenario
NAP: E30_CN01

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

A1 Site Clearance A-1 Apr-25 Jun-25 102 n/a n/a -- --
A2 Land Decontamination A-1 Apr-25 Jun-26 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
A3 Site Formation A-1 Oct-25 Dec-26 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
A4 Piling and Building Works (by others) A-1 Jan-27 Sep-30 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

B. Proposed SHR Sewerage Pumping Station
B1 Site Clearance B-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
B2 Land Decontamination B-1 Oct-26 Dec-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B3 Site Formation B-1 Jan-28 Jun-28 99 n/a n/a -- -- -- -- -- --
B4 Foundation Works & Superstructure Construction B-1 Jul-28 Sep-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B5 Construction of Associated Rising Main BU-1 Oct-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) BU-2 Aug-29 Dec-29 100 n/a n/a -- -- -- -- --
B7 Installation of Equipment & Testing B-1 Oct-29 Sep-30 103 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --

C. Realigned Hong Po Road
Worksite C-1

C Realigned Hong Po Road C-1 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Worksite C-2

C Realigned Hong Po Road C-2 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
D. Proposed Road L7 with J15

D Proposed Road L7 with J15 D-1 Apr-26 Sep-29 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E. San Hing Road Site with J4 (SF: 29 months)

E5 Roadworks E-5 Mar-28 Aug-28 100 n/a n/a -- -- -- -- -- --
E6 PTI Structure (by others) E-6 Jan-31 Dec-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-1
E1 Site Clearance E-1 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-1 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-1 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-1 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-1 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-2
E1 Site Clearance E-2 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-2 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-2 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-2 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-2 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-4A
E4 Infrastructure Works E-4A Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-4B
E4 Infrastructure Works E-4B Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

F. Hong Po Road Site (SF: 36 months)
F1 Site Clearance F-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
F2 Land Decontamination F-1 Oct-26 Mar-28 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F3 Site Formation (Construction of retaining structures) F-1 Apr-27 Sep-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F4 Infrastructure Works F-1 Jul-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F6 Natural Terrain Hazard Mitigation Measures FS-1 Oct-29 Mar-30 107 n/a n/a -- -- -- -- -- --
F7 Water Services Reservoirs FS-1 Oct-29 Mar-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F8 PTI Structure (by others) F-2 Aug-32 Jul-33 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --
F9 Piling and Building Works (by others) F-1 Oct-29 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G1. School Sites at SHR Site
G1 Site Clearance G-1 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-1 Dec-26 May-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-1 Nov-27 Jul-28 99 n/a n/a -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-1 Nov-27 Jul-28 101 n/a n/a -- -- -- -- -- -- -- -- --
G5 Roadworks GR-1 Jul-28 Dec-28 100 n/a n/a -- -- -- -- -- --
G6 Piling and Building Works (by others) G-1 Jan-29 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G2. School Sites at SHR Site Extension
G1 Site Clearance G-2 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-2 Feb-27 Jul-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-2 Aug-28 Jul-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-2 Aug-28 Jul-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G5 Roadworks GR-2 Aug-29 Jul-30 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G6 Piling and Building Works (by others) G-2 Aug-30 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

H. Other Associated Infrastructural Works outside Development Area
H1 Construction of Proposed Footbridge H-1 Nov-26 Oct-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H2 Road Improvement Works at Lam Tei Interchange (J1) H-2 May-25 Jul-25 100 n/a n/a -- -- --
H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) H-3 Jan-26 Aug-26 100 n/a n/a -- -- -- -- -- -- -- --
H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) H-4 Sep-25 Dec-25 100 n/a n/a -- -- -- --
H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) H-5 May-25 Aug-25 100 128 53 53 53 53 53
H6 Infrastructure Works along Ming Kum Road H-6 Sep-25 Nov-27 100 32 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65
H7 Infrastructure Works along Tsz Tin Road H-7 Jan-26 Feb-27 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
H8 Infrastructure Works near Lam Tei Interchange H-8 Aug-25 Apr-26 101 n/a n/a -- -- -- -- -- -- -- -- --

Concurrent Projects [4]

TM54-S4A-S TM54 Site 4A (South) TM54-S4A-S Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM54-S4A-E TM54 Site 4A (East) TM54-S4A-E Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

TM54-S5 TM54 Site 5 TM54-S5 Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM29 TM29 TM29 Jan-24 Dec-25 109 n/a n/a -- -- -- -- -- -- -- --

Cumulative Noise Level: 53 53 53 53 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Exceedance on Normal School Days: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedance during Examination Period: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Remarks:

[1] Worksites with length to width ratio exceeding 5 : 1 are divided into sub-worksites.
[2] n/a - not applicable. Worksites which are located completely outside 300m boundary from the NAP are not considered in the assessment.

Shaded and italicised distance is the minimum minimum separation distance between the school and the critical worksfront during examination period.
[3] Façade Correction (i.e. +3 dB(A)) has been applied.
[4] The SWLs of construction activities for TM54 and TM29 are made reference to the EIA Report Planning and Development Study of Potential Housing Site in Area 54, Tuen Mun (Register No.: AEIAR-015/1999).

Item Activity Worksites ID [1] Start End SWL
Distance

(m) [2] SPL[3] 2025 2026 2027 2028 2029 2030 2031 2032 2033
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Appendix 5.10 Development at San Hing Road
and Hong Po Road, Tuen Mun

Predicted Construction Noise Levels at Representative NSRs during Examination Period (Mitigated Scenario)
Mitigated Scenario
NAP: E31_CN01

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
A. San Hing Road Site Extension (Residential Site) (SF: 21 months)

A1 Site Clearance A-1 Apr-25 Jun-25 102 n/a n/a -- --
A2 Land Decontamination A-1 Apr-25 Jun-26 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
A3 Site Formation A-1 Oct-25 Dec-26 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
A4 Piling and Building Works (by others) A-1 Jan-27 Sep-30 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

B. Proposed SHR Sewerage Pumping Station
B1 Site Clearance B-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
B2 Land Decontamination B-1 Oct-26 Dec-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B3 Site Formation B-1 Jan-28 Jun-28 99 n/a n/a -- -- -- -- -- --
B4 Foundation Works & Superstructure Construction B-1 Jul-28 Sep-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
B5 Construction of Associated Rising Main BU-1 Oct-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
B6 Upgrading Works of Existing Sewers & Modification of TM54 SPS (by others) BU-2 Aug-29 Dec-29 100 n/a n/a -- -- -- -- --
B7 Installation of Equipment & Testing B-1 Oct-29 Sep-30 103 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --

C. Realigned Hong Po Road
Worksite C-1

C Realigned Hong Po Road C-1 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Worksite C-2

C Realigned Hong Po Road C-2 Oct-26 Sep-29 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
D. Proposed Road L7 with J15

D Proposed Road L7 with J15 D-1 Apr-26 Sep-29 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E. San Hing Road Site with J4 (SF: 29 months)

E5 Roadworks E-5 Mar-28 Aug-28 100 n/a n/a -- -- -- -- -- --
E6 PTI Structure (by others) E-6 Jan-31 Dec-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-1
E1 Site Clearance E-1 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-1 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-1 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-1 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-1 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-2
E1 Site Clearance E-2 Oct-25 Nov-26 102 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
E2 Land Decontamination E-2 Oct-25 Nov-27 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E3 Site Formation (Construction of retaining structures) E-2 Apr-26 Feb-28 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
E4 Infrastructure Works E-2 Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --
E7 Piling and Building Works (by others) E-2 Mar-28 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Worksite E-4A
E4 Infrastructure Works E-4A Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

Worksite E-4B
E4 Infrastructure Works E-4B Mar-27 Feb-28 101 n/a n/a -- -- -- -- -- -- -- -- -- -- --

F. Hong Po Road Site (SF: 36 months)
F1 Site Clearance F-1 Oct-26 Mar-27 102 n/a n/a -- -- -- -- -- --
F2 Land Decontamination F-1 Oct-26 Mar-28 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F3 Site Formation (Construction of retaining structures) F-1 Apr-27 Sep-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F4 Infrastructure Works F-1 Jul-28 Sep-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F6 Natural Terrain Hazard Mitigation Measures FS-1 Oct-29 Mar-30 107 n/a n/a -- -- -- -- -- --
F7 Water Services Reservoirs FS-1 Oct-29 Mar-31 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
F8 PTI Structure (by others) F-2 Aug-32 Jul-33 107 n/a n/a -- -- -- -- -- -- -- -- -- -- --
F9 Piling and Building Works (by others) F-1 Oct-29 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G1. School Sites at SHR Site
G1 Site Clearance G-1 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-1 Dec-26 May-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-1 Nov-27 Jul-28 99 n/a n/a -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-1 Nov-27 Jul-28 101 n/a n/a -- -- -- -- -- -- -- -- --
G5 Roadworks GR-1 Jul-28 Dec-28 100 n/a n/a -- -- -- -- -- --
G6 Piling and Building Works (by others) G-1 Jan-29 Dec-31 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

G2. School Sites at SHR Site Extension
G1 Site Clearance G-2 Oct-26 Jan-27 102 n/a n/a -- -- -- --
G2 Land Decontamination G-2 Feb-27 Jul-28 104 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
G3 Site Formation (Construction of retaining structures) G-2 Aug-28 Jul-29 99 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G4 Infrastructure Works GR-2 Aug-28 Jul-29 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G5 Roadworks GR-2 Aug-29 Jul-30 100 n/a n/a -- -- -- -- -- -- -- -- -- -- -- --
G6 Piling and Building Works (by others) G-2 Aug-30 Jul-33 105 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

H. Other Associated Infrastructural Works outside Development Area
H1 Construction of Proposed Footbridge H-1 Nov-26 Oct-29 107 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
H2 Road Improvement Works at Lam Tei Interchange (J1) H-2 May-25 Jul-25 100 n/a n/a -- -- --
H3 Road Improvement Works at J/O Hing Kwai Street & Tsun Wen Road (J12 & J13) H-3 Jan-26 Aug-26 100 n/a n/a -- -- -- -- -- -- -- --
H4 Road Improvement Works at J/O Road L54B & Tsing Lun Road (J6) H-4 Sep-25 Dec-25 100 n/a n/a -- -- -- --
H5 Road Improvement Works at J/O Tin King Road & Ming Kum Road (J21) H-5 May-25 Aug-25 100 199 49 49 49 49 49
H6 Infrastructure Works along Ming Kum Road H-6 Sep-25 Nov-27 100 32 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65
H7 Infrastructure Works along Tsz Tin Road H-7 Jan-26 Feb-27 101 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- --
H8 Infrastructure Works near Lam Tei Interchange H-8 Aug-25 Apr-26 101 n/a n/a -- -- -- -- -- -- -- -- --

Concurrent Projects [4]

TM54-S4A-S TM54 Site 4A (South) TM54-S4A-S Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM54-S4A-E TM54 Site 4A (East) TM54-S4A-E Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

TM54-S5 TM54 Site 5 TM54-S5 Jan-21 Dec-27 109 n/a n/a -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
TM29 TM29 TM29 Jan-24 Dec-25 109 n/a n/a -- -- -- -- -- -- -- --

Cumulative Noise Level: 49 49 49 49 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 65 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Exceedance on Normal School Days: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

Exceedance during Examination Period: -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --
Remarks:

[1] Worksites with length to width ratio exceeding 5 : 1 are divided into sub-worksites.
[2] n/a - not applicable. Worksites which are located completely outside 300m boundary from the NAP are not considered in the assessment.

Shaded and italicised distance is the minimum minimum separation distance between the school and the critical worksfront during examination period.
[3] Façade Correction (i.e. +3 dB(A)) has been applied.
[4] The SWLs of construction activities for TM54 and TM29 are made reference to the EIA Report Planning and Development Study of Potential Housing Site in Area 54, Tuen Mun (Register No.: AEIAR-015/1999).

2033Item Activity Worksites ID [1] Start End SWL
Distance

(m) [2] SPL[3] 2025 2026 2027 2028 2029 2030 2031 2032
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