
Civil Engineering and Development Department Pier Improvement at Tung Ping Chau

Environmental Impact Assessment Report

Tentative Construction Programme

Year

Month

S1a Site Investigation Work for Detailed Design 3 Months

Carry Out Detailed Design 12 Months

Tendering Process 12 Months

Contract Award -

Finalise Temporary Pier Design and Arrangement 1 Months

Application for MDN and AFCD's Permit 4 Months

Carry Out Coral Translocation Plan by Specialist 6 Months

Carry Out Coral Translocation by Contractor 14 Weeks

Mobilization 2 Weeks

Pre-drilling Works & Construct Piles for Temporary Pier 2 Months

Construct Temporary Pier Structures 3 Months

Fabricate Prefabricated New Pier Structures 20 Weeks

Fabricate Precast Canopy 6 Months

Construction of Piles for New Pier 6 Months

S2 Install Prefabricated New Pier Structures 6 Months

Install Floating Poonton and Gangway 4 Months

Demolish Existing Pier and Temporary Pier 3 Months

Install Remaining Pier Structures and Canopy 3 Months

S4 Construct Staircase 2 Months

S5 Construct Associated Facilities 2 Months
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