
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Channel Bed Modification

1.1 Excavation Sec1 Sec2 Sec3 Sec4 Sec5 Sec6

1.2 Re-surfacing and Greening of the Nullah Sec1 Sec1 Sec1 Sec2 Sec2 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5 Sec5 Sec5 Sec6 Sec6 Sec6 Sec6 Sec6

1.3 Construction of Energy Dissipation Structures at Upstream Sections SecSec6SecSec6

2 Improvement of Existing Walkways and Riparian Public Open Spaces

2.1 Construction of Viewing Deck / Pavilion, Renovation of Existing Footbridges
Sec1 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5

2.2 Construction of Staircases and Access Ramps Sec1 Sec1 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5

2.3
Construction of riparian walkway, water play features and UV disinfection system, 

and visitor facilities (toilet and management office) Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4

2.4 Demolition of Existing Footbridge Sec3 Sec5

3 Construction of Dry Weather Flow Interceptor System & Mid-stream Underground Water Pumping Facilities for Ecological Enhancement-Associated Water Retention and Supplement

3.1 Connection Works of DWFI System to the Existing Sewerage System Sec1 Sec1

3.2 Construction of DWFI Channel and Pipe Laying along the Nullah Sec1 Sec1 Sec1 Sec2 Sec2 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5 Sec5 Sec5 Sec6 Sec6 Sec6 Sec6 Sec6

3.3 Construction of Underground Pumping Facilities & associated E&M Works Sec3 Sec3 Sec3

4 Landscaping and Miscellaneous

4.1 Landscaping / Greening of the Bankside along the Nullah Sec1 Sec2 Sec2 Sec2 Sec2 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec3 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec4 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5 Sec5 Sec5 Sec5 Sec5

4.2 Utility Works Sec1 Sec1 Sec2 Sec2 Sec2 Sec2 Sec2 Sec3 Sec3 Sec3 Sec3 Sec3 Sec4 Sec4 Sec4 Sec4 Sec4 Sec5 Sec5 Sec5 Sec5 Sec5

5 Desilting at Downstream Tidal Zone

5.1 Desilting at Downstream Tidal Zone
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