Figure 13.2 Programme for Implementation of Eastern Waters Island Landfill (EWIL)

Description Years | 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Extension of Existing Landfills etc Study (CE 45/99) 2.7
Consultation 0.5 (=]
Creating Cat. C Project 0.5 (==
Upgrading to Cat. B Project 0.4 =]
Consultants Selection 0.6 ]
Eastern Waters Island Landfill Feasibility Study (TIA, EIA, etc) 2.5 | —
Environmental Impact Assessment Ordinance (EIAO) Procedures 0.5 |
Environmental Permit Issued - L 4
Town Planning Ordinance Procedures 3.3 ——
EXCO Approval - L 4
Foreshore & Sea-bed (Reclamations) Ordinance 3.3 ——
EXCO Approval - L 4
Preparation of Tender Documents for Cell 1 Seawall & Reclamation 0.9 =]
Tendering Cell 1 Seawall & Reclamation 0.5 =]
Cell 1 Dredging and Seawall 3.0 | E——]
Cell 1 Filling behind Seawall (50 ha.) 5.5 I
Cell 1 Filling behind Seawall (Remainder) 7.0 ﬁ
Cell 1 Settlement Period for first 50 ha. 1.0 I
Preparation of Tender Documents for Cell 2 Seawall & Reclamation 0.9
Tendering Cell 2 Seawall & Reclamation 0.5
Cell 2 Dredging and Seawall 2.0
Cell 2 Filling behind Seawall 15.5
Preparation of Tender Documents for Landfill Contract 15 —
Tendering Landfill Contract 1.0 [
Initial Development Phase to Achieve Operation 2.0 EE—
Subsequent Development Phases for Landfill 21.5
Landfill Operation Starts - L 4
Landfill Operation 28.0
Note: This programme shows the earliest date that Eastern Waters Island Landfill could
be opened.
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