Figure 6.2

Programme for Implementation of Deep Bay Island Landfill (DBIL)
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Description Years
Extension of Existing Landfills etc Study (CE 45/99)
Consultation 0.5
Creating Cat. C Project 0.5
Upgrading to Cat. B Project 0.4
Consultants Selection 0.6
Deep Bay Island Landfill Feasibility Study (TIA, EIA, etc) 2.5
Environmental Impact Assessment Ordinance (EIAO) Procedures 0.5
Environmental Permit Issued -
Town Planning Ordinance Procedures 3.3
EXCO Approval -
Foreshore & Sea-bed (Reclamations) Ordinance 3.3
EXCO Approval -
Preparation of Tender Documents for Cell 1 Seawall & Reclamation 0.9
Tendering Cell 1 Seawall & Reclamation 0.5
Cell 1 Seawall Construction 1.5
Cell 1 Filling behind Seawall (50 ha.) 1.0
Cell 1 Filling behind Seawall (Remainder) 4.5
Cell 1 Settlement Period for first 50 ha. 1.0
Preparation of Tender Documents for Cell 2 Seawall & Reclamation 0.9
Tendering Cell 2 Seawall & Reclamation 0.5
Cell 2 Seawall Construction 2.0
Cell 2 Filling behind Seawall 7.0
Preparation of Tender Documents for Landfill Contract 1.5
Tendering Landfill Contract 1.0
Initial Development Phase to Achieve Operation 2.0
Subsequent Development Phases for Landfill 10.5
Landfill Operation Starts -
Landfill Operation (based on 15,000 tpd) 22.0
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